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37 Info
Week commencing:

Saturday 12 December

37 P2732477 ROM

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Stratford

Bow Jn

Bow Jn

Bow Jn

Forest Gate Jn

Manor Park

Stratford

Stratford

Bow Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Down and Up Main

Avoiding Line

Platform 10a

Down and Up Temple Mills

Up Stratford Down

Down and Up Electric

Down and Up

0050

0050

0050

0050

0110

0110

0110

T to

0435

0435

0435

0435

0430

0430

0430

T
GE cyclic type 

3b
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

37 P2714930 ROM

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Bow Jn

Lea Jn

Channelsea South Jn

High Meads Jn

Carpenters Road North Jn

Lea Jn

Bow Jn

Bow Jn

Forest Gate Jn

Manor Park

Stratford

Temple Mills East Jn

Straford

Stratford Central Jn West

Channelsea North Jn

Carpenters Road South Jn

Channelsea North Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Down and Up Main

Avoiding Line

Down and Up Temple Mills

Down and Up NLL

Down and Up Channelsea Curve

Down and Up High Meads Curve

Carpenters Road Curve

Up Channelsea Loop

Up Stratford Down

Down and Up Electric

Down and Up

0050

0050

0050

0050

0050

0050

0050

0050

0110

0110

0110

W to 0415 W
GE cyclic type 

3a
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

37
P2714935

P2714939
ROM

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Bow Jn

Lea Jn

Channelsea South Jn

High Meads Jn

Carpenters Road North Jn

Lea Jn

Bow Jn

Bow Jn

Forest Gate Jn

Ilford

Manor Park

Stratford

Temple Mills East Jn

Stratford

Stratford Central Jn West

Channelsea North Jn

Carpenters Road South Jn

Channelsea North Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Manor Park

Down and Up Main

Avoiding Line

Down and Up Temple Mills

Down and Up NLL

Down and Up Channelsea Curve

Down and Up High Meads Curve

Carpenters Road Curve

Up Channelsea Loop

Up Stratford Down

Down and Up Electric

Down and Up

Up Passenger Avoiding 

0050

0050

0050

0050

0050

0050

0050

0050

0110

0110

0110

0110

ThF to

0435

0435

0435

0435

0435

0435

0435

0435

0430

0430

0430

0430

ThF
GE cyclic type 

3a
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

TWThF - Protected path for multiple days
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TWThF - Protected path for multiple days

37
P2728546

P2729278
IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 TW to 0440 TW
GE cyclic type 

126
Cyclic Maintenance

0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH MEADS 

LOOP

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

37 P2729279 IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0155 Th to 0440 Th
GE cyclic type 

126
Cyclic Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH MEADS 

LOOP

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

37

P2714946

P2714957

P2714959

ROM
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1,2,3 Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 4,5,6/Bay Line

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWF to

0505

0505

0505

0430

0430

0430

0430

0430

TWF
GE cyclic type 

126b
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH 

MEADS LOOP

37 P2609534 ROM
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Shenfield

Shenfield

Up Main

Platforms 1,2 Up Passenger Loop

Down and Up Southend

Down Main

Platform 3

0045

0045

0045

0140

0140

Th to

0505

0505

0505

0430

0430

Th
GE cyclic type 

126b
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH 

MEADS LOOP

Electronic copy - uncontrolled when printed.
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TWThF - Protected path for multiple days

37
Not entered 

into PPS
IPS EA1011 Chelmsford Witham L/End

Down Main

Up Main

0145

0030
TWF to

0445

0445
TWF

GE cyclic type 

126c
Cyclic Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH 

MEADS LOOP

37

 

P2716632    

P2716633    

P2716634    

P2716635  

TOT EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF

WA cyclic type 

I
Cyclic Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT 

HERTFORD EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

37

P2662878

P2716800

P2716801

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking Tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTW to 0425 TWTh
LTS Cyclic type 

1
Cyclical Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

37

P2662897

P2715692

P2715698

IPS
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129 Cyclical Maintenance
TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 

AT GREAT YARMOUTH

36/37 PROTECTED PATH

36/37 ROM EA1380 Laindon Shoeburyness Down Main 0115 S to 0515 S PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

37 PROTECTED PATH

37 TOT EA1580 Ely North Jn Trowse  Jn Down Norwich/ Down Main/ Down Thetford 2330 M to 0610 T PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

37
IPS/ROM

/TOT

EA1012

EA1530

EA1161

EA1160

EA1280

EA1340

EA1320

EA1310

Europa Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Lea Jn

Camden Road

Gospel Oak

Acton Wells Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Lea Jn

Camden Road

Gospel Oak

Acton Wells Jn

Acton West

Down Main

Up Bury/ Up  Main

Up Main

Up & Down Newmarket

Up

Up Cambridge

Up Cambridge

Up Cambridge

Up Temple Mills / Up High Meads Loop

Up NLL

Up NLL

Up NLL

Down Poplar

0010

0035

0055

0115

0140

0145

0205

0225

0235

0240

0255

0305

0325

TWThF to

0035

0055

0115

0140

0145

0205

0225

0235

0240

0255

0305

0325

0330

TWThF PROTECTED PATH PROTECTED PATH FOR 4V37

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed.
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TWThF - Protected path for multiple days

37
ROM/TO

T

LN115

EA1320

MD145

MD145

EA1320

LN115

LN110

EA1320

EA1150

EA1010

EA1280

EA1280

EA1350

EA1320

EA1150

EA1020

EA1020

EA1150

EA1320

LN110

York Way North Jn

Camden Road Central Jn

Camden Road West Jn

Off Patch - LNW

Primrose Hill

Camden Road West Jn

Camden Road Central Jn

Off Patch - LNE

Highbury Vale Jn

Canonbury West Jn

Channelsea South Jn

Stratford Central Jn West

Stratford Central Jn East

Temple Mils Loop

Temple Mills East Jn

Channelsea North Jn

Channelsea South Jn

Carpenters Road North Jn

Carpenters Road South Jn

Carpenters Road North Jn

Channelsea South Jn

Canonbury West Jn

Camden Road Central Jn

Camden Road West Jn

Primrose Hill

Off Patch - LNW

Camden Road West Jn

Camden Road Central Jn

York Way North Jn

Off Patch - LNE

Canonbury West Jn

Channelsea South Jn

Stratford Central Jn West

Stratford Central Jn East

Temple Mils Loop

Temple Mills East Jn

Channelsea North Jn

Channelsea South Jn

Carpenters Road North Jn

Carpenters Road South Jn

Carpenters Road North Jn

Channelsea South Jn

Canonbury West Jn

Highbury Vale Jn

North London Incline

Up NLL 

Down NLL/ Down Primrose Hill

Up Primrose Hill/ Up NLL

Down NLL

North London Incline

Up/Down Canonbury

Down NLL

Down Channelsea Curve

Down Temple Mills

Down Temple Mills

Up Temple Mills

Up High Meads Loop/ Up High Meads Curve

Down NLL

Down Channelsea Curve/ Up Channelsea Loop

Carpenters Road Curve/ Down Temple Mills

Down Temple Mills/ Carpenters Road Curve

Up Channelsea Loop 

Up Channelsea Loop/ Up NLL

Up/Down Canonbury

0011

0013

0014

0058

0104

0106

0136

0137

0147

0148

0152

0204

0207

0210

0212

0213

0224

0225

0228

0237

T

to

0013

0014

0015

0100

0106

0108

0137

0147

0148

0149

0159

0207

0210

0212

0213

0215

0225

0228

0237

0238

T

PROTECTED PATH
PROTECTED PATH FOR TRV563

(Headcode TBC, times subject to alteration at STP)

37 ROM EA1380

Pitsea

Upminster

Grays

Pitsea

Southend Central

Upminster   

Grays

Pitsea

Southend Central

Shoeburyness

Up Main

Down & Up Ockendon

Down Tilbury

Down Main

Down Main

0025

0045

0110

0130

0145

TWThF to

0045

0110

0130

0145

0200

TWThF PROTECTED PATH
PROTECTED PATH FOR 2K88, additional c2c service 

during LTS cyclic type 1

37 PROTECTED PATH

37
ROM/TO

T

LN110

EA1320

EA1150

EA1010

EA1030

EA1370

EA1380

EA1390

EA1420

EA1420

EA1390

EA1380

EA1370

EA1300

EA1170

EA1190

EA1160

EA1160

EA1161

Highbury Vale Jn

Canonbury West Jn

Channelsea South Jn

Stratford Central Jn West

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Thames Haven Jn

Thames Haven Signal LG15

Thames Haven Jn

Barking Tilbury Line Jn East

Barking Tilbury Line Jn West

South Tottenham West Jn

Seven Sisters Jn

Bury Street Jn

Cheshunt Jn

Harlow DGL

Bishops Stortford

Canonbury West Jn

Channelsea South Jn

Stratford Central Jn West

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Thames Haven Jn

Thames Haven Signal LG15

Thames Haven Jn

Barking Tilbury Line Jn East

Barking Tilbury Line Jn West

South Tottenham West Jn

Seven Sisters Jn

Bury Street Jn

Cheshunt Jn

Harlow DGL

Bishops Stortford

Cambridge North (cont...)

Up/ Down Canonbury                       

Down NLL

Down Channelsea Curve

Avoiding Down/ Down Main/ Down Electric

Down

Down T&H

Down Tilbury

Down Tilbury

Down Thames Haven/ Thames Haven Single

Thames Haven Single/ Up Thames Haven

Up Tilbury

Up Tilbury

Up T&H

Up/Down Seven Sisters Chord

Down Southbury

Down Southbury

Down Cambridge

Down Cambridge

Down Cambridge/Down

2228

2235

2252

2253

2304

2307

2311

2313

2344

2359

0011

0035

0037

0049

0050

0057

0102

0203

0210

T

W

to

2231

2250

2253

2304

2307

2311

2313

2344

2356

0011

0035

0037

0049

0050

0057

0102

0118

0210

0243

T

W PROTECTED PATH
PROTECTED PATH FOR TRV564

(Headcode TBC, times subject to alteration at STP)

37 TOT

EA1161

EA1220

EA1220

EA1161

EA1161

EA1220

EA1220

EA1161

EA1160

EA1160

EA1280

EA1350

EA1340

EA1320

LN110

(...cont.) Cambridge North

Stansted North Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Stansted South Jn

Stansted Airport

Stansted South Jn

Bishop Stortford

Brimsdown

Coppermill Jn

Temple Mills East Jn

High Meads Jn

Lea Jn

Canonbury West Jn

Stansted North Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Stansted South Jn

Stansted Airport

Stansted South Jn

Bishop Stortford

Brimsdown

Coppermill Jn

Temple Mills East Jn

High Meads Jn

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Up/ Up Main/ Up Cambridge

Up & Down Cambridge Chord/ Down Airport/ Up & Down Airport/ Up Departure Down

Up Departure Down/ Up & Down Airport/ Up Airport

Up Cambridge

Up Cambridge/ Down Cambridge

Down Airport/ Up & Down Airport/ Up Departure Down

Up Departure Down/ Up & Down Airport/ Up Airport

Up Cambridge

Up Cambridge

Up Cambridge

Up Temple Mills

Up High Meads Loop

Up Lea Curve

Up NLL

Up/Down Canonbury

0247

0317

0327

0332

0338

0339

0348

0353

0354

0441

0447

0500

0502

0509

0523

W

to

0317

0322

0332

0333

0339

0344

0353

0354

0441

0447

0500

0502

0503

0523

0524

W

PROTECTED PATH
PROTECTED PATH FOR TRV564

(Headcode TBC, times subject to alteration at STP)

37 TOT EA1580 Trowse Jn Ely North Jn Up Thetford/ Up Main/ Up Norwich 2250 T to 0605 W PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

37 PROTECTED PATH

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

Electronic copy - uncontrolled when printed.
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W
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37
IPS/ROM

/TOT

LN110

EA1320

EA1320

EA1320

EA1350

EA1280

EA1280

EA1280

EA1010

EA1010

EA1010

EA1011

EA1050

EA1060

EA1060

EA1050

EA1050

EA1011

EA1011

EA1011

EA1011

EA1011

EA1012

EA1012

Highbury Vale Jn

Canonbury West Jn

Channelsea South Jn

Stratford

Chanelsea North Jn

Temple Mills East Jn

Temple Mills Loop

Temple Mills East Jn

Stratford Central Jn East

Bow Jn

Stratford Signal L295

Seven Kings

Shenfield Jn

Wickford Jn

Southminster

Wickford Jn

Mountnessing Jn

Shenfield Jn

Gidea Park

Shenfield

Ingatestone Loop

Chelmsford D.G.L.

Ipswich

Ipswich Signal CO.822

Canonbury West Jn

Channelsea South Jn

Stratford

Chanelsea North Jn

Temple Mills East Jn

Temple Mills Loop

Temple Mills East Jn

Stratford Central Jn East

Bow Jn

Stratford Signal L295

Seven Kings

Shenfield Jn

Wickford Jn

Southminster

Wickford Jn

Mountnessing Jn

Shenfield Jn

Gidea Park

Shenfield

Ingatestone Loop

Chelmsford D.G.L.

Ipswich

Ipswich Signal CO.822

Ipswich H.S.

Up/Down Canonbury Curve

Down NLL

Down NLL

Up NLL

Down High Meads Curve/ Down High Meads Loop

Down Temple Mills

Up Temple Mills

Up Temple Mills

Up Temple Mills

Up Temple Mills/ Avoiding

Avoiding/ Down Main

Down Main

Down Southend

Up & Down Southminster

Up & Down Southminster

Up Southend

Southend Loop/ Up Electric

Up Electric

Down Electric

Down Electric/ Up Electric/ Down Main/ Down Passenger Loop

Down Passenger Loop/ Down Main/ Down Passenger Loop

Down Passenger Loop/ Down Main

Down Main

Down Main/ Ipswich H.S.

2200

2234

2244

2249

2251

2310

2336

2339

2340

2348

2358

0004

0019

0028

0055

0118

0131

0133

0152

0205

0211

0440

0532

0539

W

Th
to

2204

2244

2247

2251

2254

2315

2339

2340

2343 

2354

0004

0019

0028

0050

0118

0131

0133

0147

0205

0210

0220

0532

0534

0543

W

Th

PROTECTED PATH
PROTECTED PATH FOR TRV565

(Headcode TBC, times subject to alteration at STP)

37 ROM EA1380 Shoeburyness Laindon Up Main 2335 W to 0435 Th PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

37 PROTECTED PATH

37 ROM EA1380 Laindon Gas Factory Loop Up Main 2245 Th to 0425 F PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

37 IPS

EA1012

EA1012

EA1011

EA1130

EA1130

EA1011

EA1080

EA1080

EA1011

EA1090

EA1100

EA1100

EA1090

EA1110

EA1110

EA1090

EA1100

EA1100

EA1090

EA1011

EA1011

EA1012

EA1012

Ipswich H.S.

Ipswich Signal CO.822

Ipswich

Ipswich Halifax Jn

Ipswich Griffin Wharf

Ipswich Halifax Jn

Marks Tey Jn

Sudbury

Marks Tey Jn

Colchester Jn

East Gate Jn

Colchester Town

Hythe Jn

Thorpe-le-Soken Jn

Walton-on-the-Naze

Thorpe-le-Soken Jn

Hythe Jn

Colchester Town

East Gate Jn

Colchester Jn

Colchester pl.3

Ipswich

Ipswich Signal CO.822

Ipswich Signal CO.822

Ipswich

Ipswich Halifax Jn

Ipswich Griffin Wharf

Ipswich Halifax Jn

Marks Tey Jn

Sudbury

Marks Tey Jn

Colchester Jn

East Gate Jn

Colchester Town

Hythe Jn

Thorpe-le-Soken Jn

Walton-on-the-Naze

Thorpe-le-Soken Jn

Hythe Jn

Colchester Town

East Gate Jn

Colchester Jn

Colchester pl.3

Ipswich

Ipswich Signal CO.822

Ipswich HS

Ipswich H.S./ Down Main

Up Main

Up Main

Griffin Wharf Branch

Griffin Wharf Branch

Up Main/Down Main

Down & Up Sudbury

Down & Up Sudbury

Down Main 

Up and Down Avoiding/Down Clacton

Down Colchester Town

Up Colchester Town/ Down Hythe Curve

Down Clacton

Walton Single

Walton Single

Up Clacton

Up Hythe Curve/ Down Colchester Town

Up Colchester Town

Up Clacton/ Up and Down Clacton

Up Main

Up Main/Down Main

Down Main

Down Main/ Ipswich H.S

2315

2328

2329

2337

0003

0019

0049

0111

0126

0139

0142

0150

0152

0207

0220

0229

0245

0254

0257

0259

0310

0331

0338

Th

F

to

2316

2329

2331

2352

0019

0049

0106

0126

0139

0142

0145

 0152

0207

0215

0229

0245

0249

0257

0259

0300

0331

0333

0341

Th

F

PROTECTED PATH
PROTECTED PATH FOR TRV566

(Headcode TBC, times subject to alteration at STP)

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed.
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38 Info
Xmas Day 

Friday

Week commencing:

Saturday 19 December

38
P2662820

P2715105
IPS EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW
GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING WITHAM.

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

38 P2662822 IPS
EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 Th to 0340 Th

GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING COLCHESTER.

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

38

P2604031

P2716385

P2716386

P2716387

TOT EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2
2305 MTWTh to 0440 TWThF

WA cyclic type 

O
Cyclical Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO 

BE LIFTED AT 0420

6L31 TO BE RETIMED

38

P2715504

P2715505

P2662843

P2715486

TOT
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0400

0420

0450

TW

Th

F

WA cyclic type 

K
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST 

JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

38

P2605368

P2716493

P2716495

TOT

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TWTh to 0530 TWTh
NLL cyclic type 

1
Cyclical Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

38

 

P2716959    

P2716960    

P2716961  

IPS
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a Cyclical Maintenance
TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

37/38 PROTECTED PATHPROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed.
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37/38 ROM EA1380 Gas Factory Loop Laindon Down Main 2245 F to 0425 S PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

37/38 IPS/ROM

EA1012

EA1012

EA1011

EA1011

EA1011

EA1040

EA1040

EA1011

EA1010

EA1400

EA1380

EA1380

EA1380

EA1400

EA1010

EA1020

EA1150

EA1320

EA1320

LN110

Ipswich H.S.

Ipswich Signal CO.822

Ipswich

Colchester Up Passenger Loop

Marks Tey Up Loop

Romford

Upminster

Romford

Seven Kings

Bow Jn

Gas Factory Jn

Gas Factory Loop

London Fenchurch St. pl.2

Gas Factory Jn

Bow Jn

Carpenters Road South Jn

Carpenters Road North Jn

Channelsea South Jn

Lea Jn

Canonbury West Jn

Ipswich Signal CO.822

Ipswich

Colchester Up Passenger Loop

Marks Tey Up Loop

Romford

Upminster

Romford

Seven Kings

Bow Jn

Gas Factory Jn

Gas Factory Loop

London Fenchurch St. pl.2

Gas Factory Jn

Bow Jn

Carpenters Road South Jn

Carpenters Road North Jn

Channelsea South Jn

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Ipswich H.S./ Down Main

Down Main/ Up Main

Up Main/ Up Passenger Loop

Up Passenger Loop/ Up Main/ Up Passenger Loop

Up Passenger Loop/ Up Main

Single

Single

Up Main

Up Main

Up & Down

Up/ Up Passenger Loop

Up Passenger Loop/ Up

Down

Up & Down

Down Main/ Up Temple Mills/ Down Temple Mills

Carpenters Road Curve

Up Channelsea Loop

Up Channelsea Loop/ Up NLL

Up NLL

Up/Down Canonbury

2315

2328

2329

2357

0003

0039

0053

0101

0106

0118

0121

0123

0135

0142

0145

0147

0148

0149

0150

0157

F

S

to

2316

2329

2357

0003

0034

0048

0101

0106

0118

0121

0123

0130

0142

0145

0147

0148

0149

0150

0157

0159

F

S

PROTECTED PATH
PROTECTED PATH FOR TRV567

(Headcode TBC, times subject to alteration at STP)

38 PROTECTED PATH

38
ROM/TO

T

LN110

EA1320

EA1320

EA1150

EA1020

EA1010

EA1010

EA1020

EA1150

EA1320

EA1350

EA1280

EA1280

EA1350

EA1340

EA1320

EA1180

EA1160

EA1160

EA1180

EA1320

LN110

Highbury Vale Jn

Canonbury West Jn

Lea Jn

Channelsea South Jn

Carpenters Road North Jn

Carpenters Road South Jn

Bow Jn

Carpenters Road South Jn

Carpenters Road North Jn

Channelsea South Jn

Channelsea North Jn

Temple Mills East Jn

Temple Mills Loop

Temple Mills East Jn

High Meads Jn

Lea Jn

Navarino Road Jn

Reading Lane Jn

London Fields

Reading Lane Jn

Navarino Road Jn

Canonbury West Jn

Canonbury West Jn

Lea Jn

Channelsea South Jn

Carpenters Road North Jn

Carpenters Road South Jn

Bow Jn

Carpenters Road South Jn

Carpenters Road North Jn

Channelsea South Jn

Channelsea North Jn

Temple Mills East Jn

Temple Mills Loop

Temple Mills East Jn

High Meads Jn

Lea Jn

Navarino Road Jn

Reading Lane Jn

London Fields

Reading Lane Jn

Navarino Road Jn

Canonbury West Jn

Highbury Vale Jn

Up/Down Canonbury

Down NLL

Down NLL

Down Channelsea Curve/Up Channelsea Loop

Carpenters Road Curve

Down Temple Mills (Up direction - ie in reverse) 

Down Temple Mills

Carpenters Road Curve

Up Channelsea Loop

Up Channelsea Loop/ Up NLL

Down High Meads Curve/ Down High Meads Loop

Down Temple Mills/ Temple Mills Loop

Temple Mills Loop/ Up Temple Mills

Up High Meads Loop

Up Lea Curve

Up NLL

Graham Road Curve

Down Suburban / Up Suburban

Up Suburban/ Down Suburban

Graham Road Curve

Up NLL

Up/Down Canonbury

2213

2239

2249

2251

2252

2253

2303

2306

2307

2308

2309

2327

0004

0008

0010

0021

0031

0047

0053

0055

0057

0103 

M

T

to

2222

2249

2251

2252

2253

2256

2306

2307

2308

2309

2312

2333

0008

0010

0011

0027

0034

0049

0055

0057

0103

0105

M

T

PROTECTED PATH
PROTECTED PATH FOR TRV568

(Headcode TBC, times subject to alteration at STP)

38
ROM/TO

T

LN3210

EA1370

EA1290

EA1160

EA1160

EA1160

EA1010

EA1010

EA1160

EA1160

EA1160

EA1160

EA1160

EA1161

EA1220

EA1220

EA1161

EA1161

EA1161

EA1161

Carlton Road Jn

Junction Road Jn

South Tottenham

Tottenham S Jn

Clapton Jn

Hackney Downs

Bethnal Green

London Liverpool Street

Bethnal Green

Hackney Downs

Clapton Jn

Brimsdown

Cheshunt

Bishops Stortford

Stansted South Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Shepreth Branch Jn

Cambridge

Junction Road Jn

South Tottenham

Tottenham S Jn

Clapton Jn

Hackney Downs

Bethnal Green

London Liverpool Street

Bethnal Green

Hackney Downs

Clapton Jn

Brimsdown

Cheshunt

Bishops Stortford

Stansted South Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Shepreth Branch Jn

Cambridge

Cambridge T.&R.S.M.D.

Up Tottenham

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge

Up  Fast

Up  Fast/Up Main

Down  Main/Down Fast

Down  Fast

Down Cambridge

Down Cambridge

Down Cambridge

Down Cambridge

Down Cambridge

Down Airport

Up Airport

Up Cambridge

Down Main

Down Main

Down Main/ Coldham Lane Depot

0234

0237

0245

0250

0254

0258

0302

0314

0317

0321

0324

0336

0343

0415

0422

0437

0443

0454

0535

0541

T to

0237

0245

0250

0254

0258

0302

0304

0317

0321

0324

0336

0343

0415

0422

0427

0443

0444

0535

0541

0546

T PROTECTED PATH PROTECTED PATH FOR 3Q20 (UTU040)

38
ROM/TO

T

EA1560 

EA1161 

EA1161 

EA1160 

EA1190 

EA1170 

EA1300 

EA1370 

EA1370 

EA1380 

EA1390 

EA1390 

EA1420

Peterborough East Jn 

Ely North Jn                  

Shepreth Branch Jn         

Bishops Stortford         

Cheshunt Jn                        

Bury St Jn                         

Seven Sisters Jn                      

S Tott West Jn                 

Leyton Midland Road       

Barking Tilbury Line Jn West 

Barking Tilbury Line Jn East 

Purfleet                           

Thames Haven Jn

Ely North Jn                

Shepreth Branch Jn     

Bishops Stortford       

Cheshunt Jn                      

Bury St Jn                       

Seven Sisters Jn                   

S Tott West Jn              

Leyton Midland Road           

Barking Tilbury Line Jn West 

Barking Tilbury Line Jn East 

Purfleet                       

Thames Haven Jn         

London Gateway Freightliner

Up                       

Up                                        

Up Cambridge                                        

Up Cambridge                                

Up Southbury                                 

Up Southbury                             

Down                                        

Down T&H                                 

Down T&H                                 

Down Tilbury                              

Down Tilbury                              

Down Tilbury                              

Down Thames Haven

0237 

0313 

0347

 0421

 0440 

0446 

0452 

0453

 0500 

0510 

0512 

0524 

0541 

TWThF to

0313 

0347

 0421 

0440 

0446 

0452 

0453 

0500 

0510 

0512 

0524

 0541

 0556

TWThF PROTECTED PATH PROTECTED PATH FOR 4L88

38 PROTECTED PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

Electronic copy - uncontrolled when printed.
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38
ROM/TO

T

EA1161

EA1161

EA1161

EA1160

EA1160

EA1160

EA1160

EA1160

EA1160

EA1160

EA1200

EA1200

EA1160

EA1160

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1160

EA1180

EA1320

LN110

Cambridge T.&R.S.M.D. 

Cambridge

Great Chesterford Up Gdslp

Bishops Stortford

Broxbourne

Brimsdown

Clapton Jn

Hackney Downs

London Fields

Hackney Downs

Clapton Jn

Chingford

Clapton Jn

Hackney Downs

Bethnal Green North Jn

London Liverpool St

Seven Kings

Shenfield

Southend Victoria

Shenfield

Seven Kings

London Liverpool St

Bethnal Green North Jn

Reading Lane Jn

Navarino Rd Jn

Canonbury West Jn

Cambridge

Great Chesterford Up Gdslp

Bishops Stortford

Broxbourne

Brimsdown

Clapton Jn

Hackney Downs

London Fields

Hackney Downs

Clapton Jn

Chingford

Clapton Jn

Hackney Downs

Bethnal Green North Jn

London Liverpool St

Seven Kings

Shenfield

Southend Victoria

Shenfield

Seven Kings

London Liverpool St

Bethnal Green North Jn

Reading Lane Jn

Navarino Rd Jn

Canonbury West Jn

Highbury Val Jcn

Coldham Lane Depot/ Up Main                       

Up Main/Up Goods Loop

Up Main/Up Cambridge

Up Cambridge                              

Up Cambridge

Up Cambridge

Up Cambridge

Up Fast

Down Fast

Down Cambridge                              

Down Chingford

Up Chingford

Up Cambridge

Up Fast

Up Main

Down Electrics

Down Electrics

Down Southend

Up Southend

Up Electrics

Up Electrics

Down Suburban

Down Suburban

Graham Road Curve

Up NLL

Up/Down Canonbury

2223

2233

2313

2344

0014

0027

0040

0046

0056

0058

0103

0125

0139

0143

0146

0156

0212

0234

0326

0411

0432

0502

0505

0509

0512

0514

T

W

to

2228

2254

2344

0014

0027

0040

0046

0048

0058

0102

0117

0138

0143

0146

0148

0212

0234

0318

0411

0432

0452

0505

0509

0512

0514

0518

T

W

PROTECTED PATH PROTECTED PATH FOR 3Q61 (UTU103)

38 PROTECTED PATH

38
IPS/ROM

/TOT

LN110

EA1320

EA1320

EA1150

EA1020

EA1010

EA1010

EA1160

EA1170

EA1190

EA1190

EA1170

EA1160

EA1010

EA1010

EA1011

EA1011

EA1011

EA1080

EA1080

EA1011

EA1011

Highbury Vale Jcn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Carpenters Rd North Jn

Carpenters Rd South Jn

London Liverpool St pl.12

Bethnal Green North Jn

Hackney Downs North Jn

Bury St Jn

Cheshunt

Bury St Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl.5

Seven Kings

Ingatestone Loop

Marks Tey Up Passenger Loop

Marks Tey

Sudbury

Marks Tey

Colchester

Canonbury West Jn

Lea Jn

Channelsea North Jn

Carpenters Rd North Jn

Carpenters Rd South Jn

London Liverpool St pl.12

Bethnal Green North Jn

Hackney Downs North Jn

Bury St Jn

Cheshunt

Bury St Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl.5

Seven Kings

Ingatestone Loop

Marks Tey Up Passenger Loop

Marks Tey

Sudbury

Marks Tey

Colchester

Colchester Reception Line

Up/Down Canonbury

Down NLL

Down NLL

Channelsea Curve/ Channelsea Loop

Carpenter's Road Curve

Up Temple Mills/ Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Main

Down Main/ DGL

DGL/Down Main/ Up Passenger Loop

Up Loop/ Down Main

Up & Down Sudbury

Up & Down Sudbury

Down Main/Down

Down Main/ Goods Loop/ Signal CO1100

2332

2334

2342

2343

2344

2345

0007

0011

0015

0031

0059

0109

0117

0120

0134

0156

0313

0408

0412

0448

0504

0530

W

Th

to

2334

2342

2343

2344

2345

2352

0011

0015

0031

0041

0109

0117

0120

0124

0156

0227

0358

0412

0438

0503

0520

0600

W

Th

PROTECTED PATH PROTECTED PATH FOR 3Q70 (UTU105B)

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

39 Info

Boxing Day 

Holiday Mon

New Years 

Day Friday

Week commencing:

Saturday 26 December

39
P2662826

P2715313
IPS EA1011

Kelvedon

Witham C/End

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW

GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING WITHAM.

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

39
P2662828

P2715342
IPS

EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/Down Passenger Loop

Up & Down Braintree

0055 ThF to 0450 ThF
GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING MARKS TEY.

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

39

P2662845

P2716038

P2716039

TOT
EA1200

Clapton Jn

Clapton Jn

Chingford

Chingford L/End

Chingford

Chingford

Down and Up Chingford

Down and Up Chingford

Platforms 1-3

2320

0200

0200

MTW

TWTh

TWTh

to

0500

0400

0400

TWTh

TWTh

TWTh

WA cyclic type 

D
Cyclical maintenance

RAIL REPLACEMENT BUS SERVICE IN OPERATION

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS

39 P2716758 ROM
EA1380

EA1410

Barking

Barking

Barking Tilbury Line Jn East

Upminster

Ockendon L/End

Barking

Upminster C/end

Upminster C/End

Upney Jn

Grays

Ockendon c/End

Upminster C/End

Down Main

Down and Up Main

Down and Up Connecting

Up & Down Ockendon/Third Line

Up & Down Loop

Down Main

0015

0100

0100

0100

0100

0445

W to

0100

0445

0445

0445

0445

0525

W
LTS cyclic type 

B (Down)
Cyclical maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-

DIRECTIONAL LINE BETWEEN BARKING AND 

UPMINSTER.

2B46,2B48 AND 2D88 TO BE MANUALLY DISPATCHED 

FROM UPMINSTER PLATFORM 1

39 P2716770 ROM
EA1380

EA1410

Upminster C/End

Barking

Barking Tilbury Line Jn East

Upminster

Ockendon L/End

Barking

Upminster C/End

Upney Jn

Grays

Ockendon c/End

Up Main

Down and Up Main

Down and Up Connecting

Up & Down Ockendon/Third Line

Up & Down Loop

0015

0105

0015

0105

0105

Th to

0105

0445

0445

0445

0445

Th
LTS cyclic type 

B (Up)
Cyclical maintenance

39 LN135 Peterborough East Jn Kings Dyke
Up

Down

2250

2330
MT to

0405

0500
TW LNE

LNE Cyclical 

maintenance

Rail replacement road service to operate between 

Peterborough and Ely.  

Freight services diverted via the Great Eastern Main Line, 

North London Line and East Coast Main Line.

6L31 retimed to depart PBO at 0403, East Jn 0408, March 

0426, Ely West  Curve 0444 and run Ely West Curve, arrive 

Middleton Towers 0559

6E84 retimed to depart Middleton Towers at 0838

6L38 to be retimed

Access in conjunction with EA1560

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

40 Info
Week commencing:

Saturday 02 January

40

P2662830

P2715543

P2715361

IPS
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh
GE cyclic type 

125
Cyclical maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

40 P2715557 IPS
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

0110 F to 0450 F
GE cyclic type 

125
Cyclical maintenance

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

40

 

P2715579    

P2715580  

P2715582    

P2715583  

TOT

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Cambridge L/End

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4

Down Slow/Through Line/Platform Line 

No.7 Platform Line/No.8 Platform Line

0015 TWThF to 
0430

0250
TWThF

WA cyclic type 

J
Cyclical maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 

& 8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

40

P2662863

P2716849

P2716850

TOT
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

TThF to 

0115

0510

0510

0510

TThF
NLL cyclic type 

3
Cyclical maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN 

RICHMOND 

40 P2716864 TOT
EA1310

EA1330

SW240

South Acton Jn

South Acton Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0210

0115

W to 

0115

0510

0210

0510

0510

W
NLL cyclic type 

3
Cyclical maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN 

RICHMOND 

40 TOT
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF 
WA Access 

Opportunity
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

40

P2716639

P2716674

P2716675

P2716676

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330

0010

MWTh

W
to 0425 TWThF

LTS Cyclic type 

1a
Cyclical Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

40

P2755584

P2755587

P2755588

P2755520

ROM EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line

2335

0120

MWTh

W
to

0355

0425

T

WThF

LTS Cyclic type 

1b
Cyclical Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

40 PROTECTED PATHPROTECTED PATHS: MONDAY PM/ TUESDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

40 ROM/TOT

EA1161

EA1160

EA1160

EA1160

EA1010

EA1010

EA1280

EA1280

EA1160

EA1160

EA1160

EA1210

EA1210

EA1160

EA1190

EA1170

EA1160

EA1010

EA1010

EA1160

EA1200

EA1200

EA1160

EA1010

Great Chesterford UGL

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.7 (cont...)

Up Goods Loop/Up/Up Cambridge

Up Cambridge

Up Cambridge

Up Cambridge/Up Fast

Up Main

Down Main/ Down Temple Mills

Down Temple Mills

Down Temple Mills

Down Cambridge

Down Cambridge/ Down Passenger Loop

Down Passenger Loop/ Down Cambridge

Down Hertford

Up Hertford

Up Cambridge

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Suburban

Down Cambridge

Down Chingford

Up Chingford

Up Cambridge/ Up Suburban

Up Suburban

2124

2144

2214

2226

2234

2252

2303

2305

2313

2328

2358

0001

0025

0037

0042

0048

0057

0100

0114

0118

0128

0150

0201

0208

M

T
to

2144

2214

2226

2234

2238

2303

2305

2313

2328

2336

0001

0012

0037

0042

0048

0057

0100

0104

0118

0128

0140

0201

0208

0212

M

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

40 ROM/TOT

EA1010

EA1160

EA1160

EA1290

EA1370

EA1300

EA1170

EA1170

EA1300

EA1370

EA1290

EA1160

EA1280

EA1280

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(...cont.) London Liverpool St pl.7

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Down Main

Down Fast

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H/ Down T&H

Up/ Down Seven Sisters Chord

Down Southbury/Down Enfield

Up Enfield/ Up Southbury

Up/ Down Seven Sisters Chord

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge/ Up

Up Temple Mills

Up Temple Mills/Up Main

Down Main

Down

Down T&H

Down Tilbury/ Down Connecting Line/ Up Main

Up Main/ Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Main

Up Channelsea Curve

Up Channelsea Curve

Up Channelsea Curve/ Up NLL

Up NLL

Up/Down Canonbury

0222

0226

0231

0234

0236

0237

0239

0258

0308

0310

0312

0314

0315

0320

0321

0339

0352

0354

0357

0414

0416

0421

0423

0427

0428

0429

0431

0447

T

to

0226

0231

0234

0236

0237

0239

0248

0308

0310

0312

0314

0315

0320

0321

0329

0352

0354

0357

0359

0416

0421

0423

0427

0428

0429

0431

0447

0449

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

40 PROTECTED PATH

40
ROM/TO

T

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1370

EA1370

EA1310

EA1310

EA1310

EA1320

EA1320

EA1320

EA1150

EA1010

Gas Factory Loop

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Stratford (cont...)

Down/ Down Tilbury/ Fenchurch St                      

Down Tilbury/ Fenchurch St/ Down Tilbury

Down Tilbury

Down

Up/ Up Main

Up Main/ Up/ Up Passenger Loop

Up Passenger Loop/ Up/ Up Fast

Down Fast/ Down/ Down Main

Up & Down Ockenden

Third Line

Third Line

Up & Down Ockenden

Up Main/ Up Connecting Line

Up T&H

Up T&H

Up T&H

Down (Westbound) NLL/ Down

Up/ Up (Eastound) NLL

Up NLL

Up NLL/ Down NLL

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

2113

2122 

2147

2218 

2255

2316

2340

0001

0027

0037

0050

0053

0105

0116

0123

0128

0140

0203

0218

0220

0233

0234

0235

0236 

T

W

to

2122

 2147 

2218

 2228

 2316

 2336

 2351

 0027

 0037

 0039

 0053

0105

0116

0123

0128

0140

0153

0218

0220

0233

0234

0235

0236

0237

T

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

40
ROM/TO

T

EA1010

EA1150

EA1320

EA1320

EA1320

EA1310

EA1310

MD160

MD160

EA1310

EA1370

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(... cont.) Stratford

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Off Patch - LNW

Mitre Bridge Jn

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Mitre Bridge Jn

Off Patch - LNW

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Up Temple Mills                       

Up Channelsea Curve

Up NLL

Up NLL                                

Up NLL/Down NLL

Down NLL

Down (Westbound) NLL

Down High Level

Up High Level

Up NLL (Eastbound) NLL

Down T&H

Down T&H

Down T&H/ Down Tilbury/ Down Connecting Line

Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line/ Up Temple Mills

Up Channelsea Curve

Up NLL

Up NLL

Up NLL

Up and Down Canonbury

0247

0248

0250

0251

0252

0305

0308

0322

0436

0440

0447

0458

0510

0523

0527

0530

0553

0600

0603

0604

0606

0615

W

W

to

0248

 0250 

0251

 0252 

0305

 0308

 0315 

0326

0440 

0447 

0458

0510

0514

0527

0530

0532

0600

0603

0604

0606

0615

0617

W

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

40 PROTECTED PATH

40
ROM/TO

T

EA1011

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1011

EA1011

EA1010

EA1010

EA1160

EA1170

EA1190

EA1160

EA1161

Chelmsford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Cambridge T&R.S.M.D.

Up Main

Up Avoiding/Up Electric

Down Electric

Down Electric/Southend Loop

Down Southend

Up Southend

Up Southend/ Up Passenger Loop/ Up Main

Up Main

Down Main

Down Avoiding/Down Electric

Up Electric

Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Down Cambridge

Down/ Coldham Lane Depot

2100

2126

2154

2209

2242

2336

0001

0017

0033

0043

0122

0143

0205

0209

0213

0221

0227

0247

W

Th

to

2126

2143

2209

2242

2318

0001

0017

0025

0038

0105

0143

0155

0209

0213

0221

0227

0247

0319

W

Th

PROTECTED PATH PROTECTED PATH FOR 1Q97 (PLP425)

40 PROTECTED PATH

40 IPS/TOT

EA1470

EA1470

EA1430

EA1430

EA1744

EA1012

EA1012

EA1744

EA1430

EA1430

EA1470

EA1470

EA1470

EA1013

EA1013

EA1580

EA1161

EA1161

Oulton Broad North Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Cambridge T.&R.S.M.D.

Down Lowestoft

Up Lowestoft

Up & Down East Suffolk/ Up East Suffolk

Up East Suffolk/ Up & Down East Suffolk/ Up East Suffolk

Down Bacon Factory Curve

Down Main

Up Main

Up Bacon Factory Curve

Down East Suffolk/ Up & Down East Suffolk/ Down East Suffolk

Up & Down East Suffolk/ Down East Suffolk

Down Lowestoft

Up Lowestoft

Up Lowestoft

Line C/ Line W

Line W/ Line D

Up Thetford/Up Main/ Up Norwich

Up/ Up Main

Down/ Coldham Lane Depot 

2108

2206

2209

2257

2330

2340

0006

0013

0015

0047

0127

0141

0208

0218

0229

0232

0327

0358

Th

F

to

2113

2209

2256

2330

2340

2346

0013

0015

0047

0127

0131

0208

0218

0219

0232

0327

0348

0404

Th

F

PROTECTED PATH PROTECTED PATH FOR 1Q98 (PLP426)

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

41 Info
Week commencing:

Saturday 09 January

41
P2662810

P2714997
ROM EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW

GE cyclic type 

126d
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING CHELMSFORD. 

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING SHENFIELD) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

41
P2662811

P2715023
ROM EA1011 Arbour Lane Crossover Shenfield C/End Up Main  2355 WTh to 0510 ThF

GE cyclic type 

126e
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING SHENFIELD.

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0005. No 

impact to down service until 0005 Thu and Fri

41

P2662835

P2715400

P2715402

IPS
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe-le-Soken Jn

Kirby Cross

Clacton-on-Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton-on-the-Naze

Kirby Cross

Clacton-on-Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0001 TWTh to 0455 TWTh
GE cyclic type 

120
Cyclic Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS 

DIVERTED TO CLACTON WITH A BUS FROM THORPE-

LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO 

TERMINATE AT COLCHESTER WITH A BUS TO 

CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

41 P2715404 IPS
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe-le-Soken Jn

Kirby Cross

Clacton-on-Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton-on-the-Naze

Kirby Cross

Clacton-on-Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0105 F to 0455 F
GE cyclic type 

120
Cyclic Maintenance

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

41

P2662840

P2715593    

P2715594    

P2715595  

TOT
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 1, 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025

0025

T

WThF
to

0345

0430

T

WThF

WA cyclic type 

M
Cyclic Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8

41

P2662847

P2716486

P2716487

P2716488

TOT

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF
WA cyclic type 

B
Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE. 

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

41

P2662866

P2716379

P2716380

P2716381

TOT

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325 MTWTh to 0500 TWThF
NLL cyclic type 

4
Cyclic Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

NEASDEN SIGNAL BOX TO BE OPEN

41
P2662893

P2716082
IPS EA1430

Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 
2310 MT to 0610 TW Ips type ESK 1 Cyclic Maintenance

41

P2729849

P2730460

P2730461

P2730462

ROM EA1380
Southend Central

Shoeburyness

Shoeburyness

Shoeburyness

Down and Up Main

Platforms 1-3
2355 MTWTh to 0355 TWThF

LTS cyclic type 

F
Cyclic Maintenance

TRAINS TO TERMINATE IN PLATFORMS 1 & 4 AT 

SOUTHEND CENTRAL, RAIL REPLACEMENT ROAD 

SERVICE BETWEEN SOUTHEND CENTRAL AND 

SHOEBURYNESS

12 CAR 357 TO BE STABLED IN LEIGH ON SEA MIDDLE 

ROAD, 

8 CAR 357 TO BE STABLED IN PITSEA UP SIDING

ISOLATION NOT PERMITTED

12 CAR 357 TO STABLE IN SOUTHEND CENTRAL 

PLATFORMS 1 AND 4

c2c TO SUPPLY MANUAL DISPATCH STAFF FOR 

PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL

NETWORK RAIL TO STABLE IN THE DOWN SIDING AT 

PITSEA

40/41 PROTECTED PATH

40/41 IPS/TOT

EA1012

EA1013

EA1013

EA1012

EA1011

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1120

EA1120

EA1120

EA1120

EA1011

EA1012

EA1530

EA1540

EA1161

EA1560

LN135

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Crescent Jn

Down Main                       

Down Main/Line D/Line W/ Line C

Line C/ Up Main

Up Main

Up Main/Up and Down Avoiding/ Up and Down Goods

Up and Down Goods/ Up and Down Avoiding/ Down Main

Down Main/ Down & Up Lowestoft

Down & Up Lowestoft/ Down East Suffolk/ Up East Suffolk

Up & Down Felixstowe Single/ Felixstowe Down/ Up & Down Felixstowe Single

Up & Down

Up & Down

Up & Down Felixstowe Single/ Felixstowe Up/ Up & Down Felixstowe Single

Up East Suffolk/ Down & Up Lowestoft

Down & Up Lowestoft/ Up Main

Up Main

Manningtree North Curve

Down Harwich

Up Harwich

Manningtree North Curve

Down Main

Down Main

Up Bury/Up Main

Down Bury/ Up and Down

Up Main/ Down Main

Down Peterborough/ Down

Down/ Down March

2058

2141

2153

2156

2237

2329

2351

2353

2358

0014

0032

0039

0057

0106

0109

0121

0122

0150

0155

0156

0208

0229

0302

0317

0321

0351

F

S

to

2141

2143

2156

2237

2300

2351

2353

 2358

0014

0022

0039

0057

0106

0109

0121

0122

0126

0155

0156

0208

0229

0302

0317

0321

0351

0353

F

S

PROTECTED PATH PROTECTED PATH FOR 1Q99 (PLP427)

41 PROTECTED PATH

41 TOT

EA1560

EA1161

EA1161

EA1162

EA1270

EA1270

EA1270

EA1270

EA1162

EA1161

EA1161

Peterborough East Jn

Ely North Jn

Ely

Ely North Jn

King's Lynn Jn

King's Lynn TC

Middleton Towers

King's Lynn TC

King's Lynn Jn 

Ely North Jn

Cambridge       

Ely North Jn

Ely

Ely North Jn

King's Lynn Jn

King's Lynn TC

Middleton Towers

King's Lynn TC

King's Lynn Jn 

Ely North Jn

Cambridge

Cambridge T.&R.S.M.D. 

Up                       

Up Main

Down Main

Down/ Up&Down/ Down/ Up&Down                                

Up

Down

Up

Down

Up&Down/ Up/ Up&Down/ Up

Up Main                              

Down Main/ Coldham Lane Depot

2237

2339

0002

0006

0051

0131

0211

0241

0244

0345

0419 

M

T

to

2339 

2342

 0006 

0051 

0053

 0201 

0231

 0244 

0345

 0409

 0425

M

T

PROTECTED PATH PROTECTED PATH FOR 3Q65 (UTU175)

41 PROTECTED PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights
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Time To

Week 

nights

To
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Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

41 IPS/TOT

EA1161

EA1161

EA1580

EA1580

EA1580

EA1013

EA1013

EA1470

EA1480

EA1490

EA1490

EA1480

EA1470

EA1013

Cambridge T.&R.S.M.D.

Cambridge

Ely North Jn

Brandon Down Goods Loop

Thetford

Trowse Jn

Norwich

Thorpe Jn

Whitlingham Jn

Cromer

Sheringham

Cromer

Whitlingham Jn

Thorpe Jn

Cambridge

Ely North Jn

Brandon Down Goods Loop

Thetford

Trowse Jn

Norwich

Thorpe Jn

Whitlingham Jn

Cromer

Sheringham

Cromer

Whitlingham Jn

Thorpe Jn

Norwich T.C.

Coldham Lane Depot/ Up Main

Down Main

Down Norwich/Down Main/Down/DGL

Down/Down Main

Down Main/ Down Thetford

Line D/ Line W

Line W/ Line C

Down Lowestoft

Down/ Up&Down

Up&Down

Up&Down

Up&Down/ Up

Up Lowestoft

SDG Siding

2127

2143

2226

2341

2357

0059

0147

0148

0153

0258

0318

0357

0449

0459 

T

W

to

2143

2224

2258

2355

0058

0102

0148

0152

 0248

0308

0327

0449

0459

0501

T

W

PROTECTED PATH PROTECTED PATH FOR 3Q67 (UTU028)

41 PROTECTED PATH

41 IPS

EA1013

EA1470

EA1500

EA1500

EA1510

EA1470

EA1470

EA1013

EA1013

EA1470

EA1470

EA1430

EA1430

EA1520

EA1520

EA1430

EA1012

EA1011

Norwich T.C

Thorpe Jn

Brundall Jn

Acle

Great Yarmouth

Reedham Jn

Brundall Jn

Thorpe Jn

Norwich

Thorpe Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon Up&Down Goods Loop

Ipswich

Thorpe Jn

Brundall Jn

Acle

Great Yarmouth

Reedham Jn

Brundall Jn

Thorpe Jn

Norwich

Thorpe Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon Up&Down Goods Loop

Ipswich

Colchester Reception Line

Line B

Down Lowestoft

Acle Single

Acle Single

Reedham Single

Up Lowestoft

Up Lowestoft

Line E

Line E

Down Lowestoft

Up Lowestoft

Up&Down East Suffolk

Up&Down East Suffolk

Down Bacon Factory Curve

Down Main

Up Main

Up Main/Down Main/ Reception Line

2055

2057

2107

2133

2213

2235

2245

2258

2309

2310

0012

0015

0246

0338

0341

0400

0415 

W

Th

to

2055

2057

2107

2133

2213

2235

2245

2258

2309

2310

0012

0015

0246

0338

0341

0400

0415 

W

Th
PROTECTED PATH PROTECTED PATH FOR 3Q72 (UTU231)

41 PROTECTED PATH

41 IPS

EA1011

EA1012

EA1530

EA1530

EA1161

EA1161

EA1530

EA1530

EA1012

EA1012

EA1744

EA1430

EA1430

EA1430

EA1470

EA1470

EA1013

Colchester Reception Line

Ipswich

Haughley Jn

Dullingham

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Chippenham Jn

Haughley Jn

Stowmarket DGL

Ipswich Europa Junction

Ipswich Boss Hall Jn

Woodbridge

Beccles

Oulton Broad North Jn

Lowestoft

Thorpe Jn

Ipswich

Haughley Jn

Dullingham

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Chippenham Jn

Haughley Jn

Stowmarket DGL

Ipswich Europa Junction

Ipswich Boss Hall Jn

Woodbridge

Beccles

Oulton Broad North Jn

Lowestoft

Thorpe Jn

Norwich T.C.

Colcester Reception Line/ Down Main

Down Main

Up Bury/ Up Main/ Up Newmarket Down/ Up Single Down

Up&Down/ Up&Down Newmarket

Up/ Up Main

Down Main/ Down

Up&Down Newmarket/ Up&Down/ Up Single Down/ Up Newmarket Down

Down Main/ Down Bury

Up Main

Up Main

Bacon Factory Curve

Down East Suffolk

Down East Suffolk/Up&Down East Suffolk

Up&Down East Suffolk

Down Lowestoft

Up Lowestoft

Line C/ Line D/ Siding

2058

2124

2147

2307

2330

2347

2350

0021

0114

0214

0230

0232

0319

0444

0456

0510

0605

Th

F

to

2116

2145

2252

2330

2334

2350

0020

0114

0120

0229

0232

0258

0431

0456

0500

0605

0607

Th

F

PROTECTED PATH PROTECTED PATH FOR 3Q71 (UTU131)

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

42 Info
Week commencing:

Saturday 16 January

42
P2662818

P2715082
IPS EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING WITHAM.

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of 

delay to Up services, this must finish by 0455. No impact to 

Up service beyond 0455 Tue and Wed

42
P2662813

P2715112
IPS EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING CHELMSFORD.

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0015. No 

impact to down service until 0015 Thu and Fri

42
P2722343

P2722361

EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station 

area type G
Cyclic Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

42

P2662837

P2715447

P2715448

P2715449

IPS EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025 TWThF to 0415 TWThF
GE cyclic type 

117B
Cyclic Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

42

P2662874

P2716973

P2716977

P2716978

ROM

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 TWThF to 0520 TWThF
NLL cyclic type 

5
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

42

P2662894

P2715964

P2715966

IPS EA1430
Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/Up & Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2 Cyclic Maintenance

41/42 PROTECTED PATHPROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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W
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Week 

nights

From
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Week 

nights

To
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Other Work

Ref
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TWThF - Protected path for multiple days

41/42 IPS/TOT

EA1013

EA1580

EA1161

EA1161

EA1540

EA1540

EA1540

EA1161

EA1161

EA1560

LN135

Norwich T.C.

Trowse Jn

Ely North Jn

Ely

Ely Dock Jn

Chippenham Jn

Soham

Ely Dock Jn

Ely

Ely North Jn

Peterborough East Jn

Trowse Jn

Ely North Jn

Ely

Ely Dock Jn

Chippenham Jn

Soham

Ely Dock Jn

Ely

Ely North Jn

Peterborough East Jn

Peterborough

Line W/ Line D/ Up Main

Up Thetford/ Up Main/Up Norwich

Up

Up Main

Up&Down/ Up Bury

Down Bury/ Up&Down

Up&Down

Down Main

Down

Down Peterborough/Down

Down March

2124

2126

2319

2349

2351

0028

0057

0106

0156

0200

0301

F

S to

2126

2319

2323

2351

0018

0046

0106

0108

0200

0301

0303

F

S

PROTECTED PATH PROTECTED PATH FOR 3Q76 (UTU027)

42 PROTECTED PATH

42 TOT

EA1360

EA1310

EA1330

EA1330

SW230

Dudding Hill Jn

Acton Wells Jn

South Acton

Kew East Jn

Old Kew Jn

Acton Wells Jn

South Acton

Kew East Jn

Old Kew Jn

Brentford

Down Goods

Down (W) NLL

Down Kew

Down Kew Branch

Down Hounslow

0310

0319

0324

0325

0327

T to

0319

0324

0325

0327

0329

T PROTECTED PATH PROTECTED PATH FOR 3Q10 (UTU016S)

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

43 Info
Week commencing:

Saturday 23 January

43

P2662804

P2714829

P2714832

P2714852

P2714855

ROM
EA1010

EA1020

Bow Jn

Carpenters Road South

Bow Midland Yard

Stratford Central Jn West

Carpenters Road North Jn

Bow Midland Yard

Down and Up Temple Mills

Carpenters Road Curve

Bow Midland Yard

1135

1135

1135

MTWThF to

1455

1455

1455

MTWThF
GE cyclic type 

4
Cyclic Maintenance

NO ACCESS TO/FROM BOW MIDLAND YARD 1135 to 

1455

(Line blockage between trains 1455 to 1550)

43
P2662806

P2730545
ROM

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Stratford

Bow Jn

Carpenters Road N Jn

Bow Jn

Bow Jn

Forest Gate Jn

Ilford

Manor Park

Stratford

Stratford

Stratford Central Jn West

Carpenters Road S Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Manor Park

Down and Up Main

Avoiding Line

Platform 10a

Down and Up Temple Mills

Carpenters Road Curve

Up Stratford Down

Down and Up Electric

Down and Up

Up Passenger Avoiding

0050

0050

0050

0050

0050

0110

0110

0110

0110

TTh to

0435

0435

0435

0435

0435

0430

0430

0430

0430

TTh GE cyclic type 

3b
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

43 P2730539 ROM

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Stratford

Bow Jn

Carpenters Road N Jn

Bow Jn

Bow Jn

Forest Gate Jn

Ilford

Manor Park

Stratford

Stratford

Stratford Central Jn West

Carpenters Road S Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Manor Park

Down and Up Main

Avoiding Line

Platform 10a

Down and Up Temple Mills

Carpenters Road Curve

Up Stratford Down

Down and Up Electric

Down and Up

Up Passenger Avoiding

0050

0050

0050

0050

0050

0110

0110

0110

0110

W to 0415 W
GE cyclic type 

3b
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

43

P2662807

P2729316

P2729317

IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 TWTh to 0440 TWTh
GE cyclic type 

126
Cyclic Maintenance

0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD / CHANNELSEA 

CURVE/HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/TOTTENHAM S JN/S TOTTENHAM AND 

THE T&H 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

Electronic copy - uncontrolled when printed.
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W
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Ref
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43 P2728544 IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F
GE cyclic type 

126
Cyclic Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD / CHANNELSEA 

CURVE/HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/TOTTENHAM S JN/S TOTTENHAM AND 

THE T&H 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

43

P2662809

P2714893

P2714894

P2714896

ROM
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1,2,3 Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 4,5,6/Bay Line

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505

0505

0505

0430

0430

0430

0430

0430

TWThF
GE cyclic type 

126b
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD / 

CHANNELSEA CURVE/HIGH MEADS JN/TEMPLE MILLS 

EAST JN/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H 

43
Not entered 

into PPS
IPS EA1011 Chelmsford Witham L/End

Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF

GE cyclic type 

126c
Cyclic Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD / 

CHANNELSEA CURVE/HIGH MEADS JN/TEMPLE MILLS 

EAST JN/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H 

43

P2662848

P2716636    

P2716637    

P2716638  

TOT EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF

WA cyclic type 

I
Cyclic Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT 

HERTFORD EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

43

P2662860

P2715665

P2715666

TOT

EA1180

EA1320

EA1340

LN110

Camden Road East Jn

Canonbury West Jn

Navarino Road Jn

Lea Jn

Channelsea North Jn/

Caledonian Road and Barnsbury

Highbury Vale Jn

Reading Lane Jn

High Meads Jn/

Stratford Central Jn West

Down and Up NLL/Down North London Relief Line/Up North London Reversible Line

Up/Down Canonbury

Graham Road Curve

Down and Up Lea Curve/Channelsea Loop

0105 TWTh to 0450 TWTh
NLL cyclic type 

2
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

ACCESS TO THE INCLINE AT CAMDEN JN TO BE 

MAINTAINED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD 

TEARDROP/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H

6M85 KETTON TO CRICKLEWOOD TO BE RETIMED

Electronic copy - uncontrolled when printed.
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43
P2716803

P2716804
ROM

EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking Tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MT to 0425 TW
LTS Cyclic type 

1
Cyclical Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

43 P2716806 ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

2045

2045

2045

2045

2045

2045

2245

Th to 0425 F
LTS Cyclic type 

1
Cyclical Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

43

 

P2715703    

P2715704    

P2715705  

IPS
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129 Cyclical Maintenance
TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 

AT GREAT YARMOUTH

43 PROTECTED PATH

43
IPS/ROM

/TOT

EA1012

EA1530

EA1161

EA1160

EA1280

EA1320

EA1370

Europa Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Stratford Central Jn E

Temple Mills E Jn

South Tottenham

Gospel Oak

Acton Wells Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Stratford Centrral Jn E

Temple Mills E Jn

South Tottenham

Gospel Oak

Acton Wells Jn

Acton West

Down Main

Up  Bury/ Up Main

Up Main

Up & Down Newmarket

Up

Up Cambridge

Up Cambridge

Up Cambridge

Up Temple Mills 

Down Channelsea/Down H Meads Loop

Down Tottenham Curve

Up T&H

Up NLL

Down Poplar

0010

0035

0055

0115

0140

0145

0205

0225

0235

0240

0250

0300

0315

0330

TWThF to

0035

0055

0115

0140

0145

0205

0225

0235

0240

0250

0300

0315

0330

0335

TWThF PROTECTED PATH PROTECTED PATH FOR 4V37

43 ROM EA1380

Pitsea

Upminster

Grays

Pitsea

Southend Central

Upminster   

Grays

Pitsea

Southend Central

Shoeburyness

Up Main

Down & Up Ockendon

Down Tilbury

Down Main

Down Main

0025

0045

0110

0130

0145

TWThF to

0045

0110

0130

0145

0200

TWThF PROTECTED PATH
PROTECTED PATH FOR 2K88, additional c2c service 

during LTS cyclic type 1

43 TOT

GW130

EA1310

EA1310

EA1370

LN165

Acton East Jn

Acton Wells Jn

Kensal Green Jn

Gospel Oak Jn

Harringay Park Jn

Acton Wells Jn

Kensal Green Jn

Gospel Oak Jn

Harringay Park Jn

Harringay Jn

Up Poplar

Up (E) NLL 

Up (E) NLL

Down T&H

Down Harringay Curve

0634

0639

0644

0657

0704

T to

0636

0644

0657

0704

0705

T PROTECTED PATH PROTECTED PATH FOR 3Q46 (UTU143)

43 PROTECTED PATH

43
ROM/TO

T

LN125

EA1230

EA1161

EA1161

EA1230

LN125

LN115

EA1320

EA1310

EA1310

EA1310

EA1310

EA1320

LN115

Royston

Meldreth

Shepreth Branch Jn

Cambridge

Shepreth Branch Jn

Meldreth

Off Patch - LNE

York Way North Jn

Camden Road Central Jn

Camden Rd Jn

Kensal Green Jn

South Acton

Kensal Green Jn

Camden Rd Jn

Camden Road Central Jn

Meldreth

Shepreth Branch Jn

Cambridge

Shepreth Branch Jn

Meldreth

Royston

Off Patch - LNE

Camden Road Central Jn

Camden Rd Jn

Kensal Green Jn

South Acton

Kensal Green Jn

Camden Rd Jn

Camden Road Central Jn

York Way North Jn

Down Royston

Down Royston

Down

Up

Up Royston

Up Royston

(Up) North London Incline

Up NLL

Down (Westbound) NLL

Down NLL

Up NLL

Up (Eastbound) NLL

Down NLL

(Down) North London Incline

0153

0158

0215

0332

0338

0354

0541

0601

0603

0616

0637

0644

0703

0705 

W to

0158

0215

0220

0338

0354

0359

0544

0603

 0616

0625

0644

0703

0705

0708

W PROTECTED PATH PROTECTED PATH FOR 3Q47 (UTU130)

43 PROTECTED PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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43 ROM

LN110

EA1320

EA1320

EA1150

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1380

EA1380

EA1390

EA1390

EA1380

EA1370

EA1370

EA1370

LN165

Highbury Vale Jcn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Stratford Central West Jn

Stratford pl.10A

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking

Barking Tilbury Line Jn East

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

London Fenchurch Street

Upminster

Leigh-on-Sea

Shoeburyness

Pitsea Jn

Purfleet

Barking Tilbury Line Jn East

Barking Tilbury Line Jn West

Leyton Midland Road

Upper Holloway Up Gds Loop

Harringay Park Jn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Stratford Central West Jn

Stratford pl.10A

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking

Barking Tilbury Line Jn East

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

London Fenchurch Street

Upminster

Leigh-on-Sea

Shoeburyness

Pitsea Jn

Purfleet

Barking Tilbury Line Jn East

Barking Tilbury Line Jn West

Leyton Midland Road

Upper Holloway Up Gds Loop

Harringay Park Jn

Harringay Jn

Up/Down Canonbury

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

Avoiding Line/ Down Main/ Down Electric

Down

Down T&H

Down Connecting Line

Down Tilbury

Down Tilbury

Down Tilbury

Down

Up

Up

Down

Down

Down

Up

Up Tilbury

Up Tilbury

Up Tilbury/ Up Conecting Line

Up T&H

Up T&H/Up Reception Line

Up Reception Line/ Down T&H

Down

2309

2314

2325

2326

2327

2333

2337

2341

2344

2355

2356

0014

0051

0110

0143

0312

0347

0422

0447

0514

0550

0608

0610

0623

0715

0720 

W

Th

to

2311

2325

2326

2327

2328

2337

2341

2344

2345

2356

0014

0051

0100

0143

0217

0347

0422

0437

0514

0550

0608

0610

0623

0644

0720

0721

W

Th

PROTECTED PATH PROTECTED PATH FOR 3Q48 (UTU129)

43 PROTECTED PATH

43 ROM

LN165

EA1370

EA1370

EA1370

EA1370

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1030

EA1010

EA1010

EA1150

EA1320

EA1320

EA1320

MD145

Harringay Jn

Harringay Park Jn

Upper Holloway Up Goods Loop

Leyton Midland Road

Woodgrange Park

Barking Tilbury Line Jn West

Upney Jn

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford

Stratford Central West Jn

Channelsea South Jn

Channelsea North Jn

Lea Jn

Camden Road Jn

Harringay Park Jn

Upper Holloway Up Goods Loop

Leyton Midland Road

Woodgrange Park

Barking Tilbury Line Jn West

Upney Jn

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford

Stratford Central West Jn

Channelsea South Jn

Channelsea North Jn

Lea Jn

Camden Road Jn

Primrose Hill

Up&Down Harringay Curve 

Up T&H/ Up Reception Line

Up Reception Line/ Down T&H

Down T&H

Down T&H

Up Tilbury/Up Connecting Line/Up Main/ Down Main

Down Main/ Up Main

Up&Down Ockendon

Down Tilbury

Up Tilbury

Up&Down Ockendon

Up Main/ Down Main

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line

Up Temple Mills

Up Channelsea Curve/ Up Channelsea Loop

Up Channelsea Loop

Up Channelsea Loop/ Up NLL

Up NLL

Down NLL

2337

2342

2357

0021

0027

0031

0054

0105

0120

0136

0138

0153

0209

0212

0214

0223

0224

0226

0228

0229

0243

Th

F

to

2338

2347

0021

0027

0031

0034

0105

0120

0123

0138

0153

0209

0212

0214

0219

0224

0226

0228

0229

0243

0245

Th

F

PROTECTED PATH PROTECTED PATH FOR 3Q49 (UTU026)

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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44 Info
Week commencing:

Saturday 30 January

44
P2715106

P2715107
IPS EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW
GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING WITHAM.

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

44
P2715150

P2715151
IPS

EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 ThF to 0505 ThF

GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING COLCHESTER.

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

44

 

P2716388    

P2716389    

P2716390    

P2716391  

TOT EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2
2335 MTWTh to 0440 TWThF

WA cyclic type 

O
Cyclical Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO 

BE LIFTED AT 0420

6L31 TO BE RETIMED

44

P2715506

P2715508

P2715460

P2715494

TOT
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0315

0400

0420

0450

T

W

Th

F

WA cyclic type 

K
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST 

JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

44

 

P2716497      

P2716500    

P2716501  

TOT

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TThF to
0530

0335

TTh

F

NLL cyclic type 

1
Cyclical Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

44

 

P2716967    

P2716968    

P2716969  

IPS
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a Cyclical Maintenance
TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

43/44 PROTECTED PATHPROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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43/44 TOT

LN165

EA1370

EA1310

EA1310

EA1320

EA1320

EA1310

GW103

Harringay Jn

Harringay Park Jn

Gospel Oak Jn

South Acton

Camden Road West Jn

Canonbury

Camden Road West Jn

Acton Wells Jn

Harringay Park Jn

Gospel Oak Jn

South Acton

Camden Road West Jn

Canonbury

Camden Road West Jn

Acton Wells Jn

Acton East Jn

Up&Down Harringay Curve

Up T&H

Down (Westbound) NLL/ Down NLL/Down

Up/ Up NLL/ Up (Eastbound) NLL

Down NLL

Up NLL

Down (Westbound) NLL/ Down NLL

Down Poplar

2345

2346

0003

0042

0103

0125

0134

0151

F

S

to

2346

0002

0025

0103

0115

0134

0151

0152

F

S

PROTECTED PATH PROTECTED PATH FOR 3Q50 (UTU144)

43/44 TOT

SW230

EA1330

EA1330

EA1310

EA1360

Brentford

Old Kew Jn

Kew East Jn

South Acton

Acton Wells Jn

Old Kew Jn

Kew East Jn

South Acton

Acton Wells Jn

Dudding Hill Jn

Up Hounslow

Up Kew Branch

Up Kew

Up (E) NLL

Up Goods

0245

0246

0248

0251

0259

S to

0246

0248

0251

0259

0308

S PROTECTED PATH PROTECTED PATH FOR 3Q26 (UTU016N)

44 PROTECTED PATH

44 ROM/TOT

EA1161

EA1160

EA1160

EA1160

EA1010

EA1010

EA1280

EA1280

EA1160

EA1160

EA1160

EA1210

EA1210

EA1160

EA1190

EA1170

EA1160

EA1010

EA1010

EA1160

EA1200

EA1200

EA1160

EA1010

Great Chesterford UGL

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.7 (cont...)

Up Goods Loop/Up/Up Cambridge

Up Cambridge

Up Cambridge

Up Cambridge/Up Fast

Up Main

Down Main/ Down Temple Mills

Down Temple Mills

Down Temple Mills

Down Cambridge

Down Cambridge/ Down Passenger Loop

Down Passenger Loop/ Down Cambridge

Down Hertford

Up Hertford

Up Cambridge

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Suburban

Down Cambridge

Down Chingford

Up Chingford

Up Cambridge/ Up Suburban

Up Suburban

2124

2144

2214

2226

2234

2252

2303

2305

2313

2328

2358

0001

0025

0037

0042

0048

0057

0100

0114

0118

0128

0150

0201

0208

M

T
to

2144

2214

2226

2234

2238

2303

2305

2313

2328

2336

0001

0012

0037

0042

0048

0057

0100

0104

0118

0128

0140

0201

0208

0212

M

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

44 ROM/TOT

EA1010

EA1160

EA1160

EA1290

EA1370

EA1300

EA1170

EA1170

EA1300

EA1370

EA1290

EA1160

EA1280

EA1280

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(...cont.) London Liverpool St pl.7

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Down Main

Down Fast

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H/ Down T&H

Up/ Down Seven Sisters Chord

Down Southbury/Down Enfield

Up Enfield/ Up Southbury

Up/ Down Seven Sisters Chord

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge/ Up

Up Temple Mills

Up Temple Mills/Up Main

Down Main

Down

Down T&H

Down Tilbury/ Down Connecting Line/ Up Main

Up Main/ Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Main

Up Channelsea Curve

Up Channelsea Curve

Up Channelsea Curve/ Up NLL

Up NLL

Up/Down Canonbury

0222

0226

0231

0234

0236

0237

0239

0258

0308

0310

0312

0314

0315

0320

0321

0339

0352

0354

0357

0414

0416

0421

0423

0427

0428

0429

0431

0447

T

to

0226

0231

0234

0236

0237

0239

0248

0308

0310

0312

0314

0315

0320

0321

0329

0352

0354

0357

0359

0416

0421

0423

0427

0428

0429

0431

0447

0449

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

44 PROTECTED PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

Electronic copy - uncontrolled when printed.



Network Rail

Anglia Route

Version: 4.4

Date: 09 July 2021

Page 24 of 161

OFFICIAL#

Engineering Access Statement 2021

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New Cancelled

W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

44
ROM/TO

T

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1370

EA1370

EA1310

EA1310

EA1310

EA1320

EA1320

EA1320

EA1150

EA1010

Gas Factory Loop

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Stratford (cont...)

Down/ Down Tilbury/ Fenchurch St                      

Down Tilbury/ Fenchurch St/ Down Tilbury

Down Tilbury

Down

Up/ Up Main

Up Main/ Up/ Up Passenger Loop

Up Passenger Loop/ Up/ Up Fast

Down Fast/ Down/ Down Main

Up & Down Ockenden

Third Line

Third Line

Up & Down Ockenden

Up Main/ Up Connecting Line

Up T&H

Up T&H

Up T&H

Down (Westbound) NLL/ Down

Up/ Up (Eastound) NLL

Up NLL

Up NLL/ Down NLL

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

2113

2122

2147

2218 

2255

2316

2340

0001

0027

0037

0050

0053

0105

0116

0123

0128

0140

0203

0218

0220

0233

0234

0235

0236 

T

W

to

2122

 2147 

2218 

2228 

2316 

2336 

2351

 0027 

0037 

0039 

0053

0105

0116

0123

0128

0140

0153

0218

0220

0233

0234

0235

0236

0237

T

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

44
ROM/TO

T

EA1010

EA1150

EA1320

EA1320

EA1320

EA1310

EA1310

MD160

MD160

EA1310

EA1370

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(... cont.) Stratford

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Off Patch - LNW

Mitre Bridge Jn

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Mitre Bridge Jn

Off Patch - LNW

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Up Temple Mills                       

Up Channelsea Curve

Up NLL

Up NLL                                

Up NLL/Down NLL

Down NLL

Down (Westbound) NLL

Down High Level

Up High Level

Up NLL (Eastbound) NLL

Down T&H

Down T&H

Down T&H/ Down Tilbury/ Down Connecting Line

Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line/ Up Temple Mills

Up Channelsea Curve

Up NLL

Up NLL

Up NLL

Up and Down Canonbury

0247

0248

0250

0251

0252

0305

0308

0322

0436

0440

0447

0458

0510

0523

0527

0530

0553

0600

0603

0604

0606

0615

W

W

to

0248

0250 

0251 

0252 

0305 

0308 

0315 

0326

0440 

0447 

0458

0510

0514

0527

0530

0532

0600

0603

0604

0606

0615

0617

W

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

44 TOT

LN110

EA1320

EA1180

EA1180

EA1320

EA1310

GW130

GW130

EA1310

EA1360

MD167

MD167

EA1360

EA1310

GW130

GW130

EA1310

EA1360

MD170

Highbury Vale Jn

Canonbury West Jn

Naravino Road Jn

Reading Lane Jn

Naravino Road Jn

Camden Road Jn

Acton Wells Jn

Off Patch - Western

Acton East Jn

Acton Wells Jn

Acton Wells Jn

Acton Wells Jn

Off Patch - LNW

Willsden West London Jn

Acton Wells Jn

Acton Wells Jn

Acton Wells Jn

Off Patch - Western

Acton East Jn

Acton Wells Jn

Acton Wells Jn

Acton Canal Wharf Jn

Canonbury West Jn

Naravino Road Jn

Reading Lane Jn

Naravino Road Jn

Camden Road Jn

Acton Wells Jn

Acton East Jn

Off Patch - Western

Acton Wells Jn

Acton Wells Jn

Acton Wells Jn

Willsden West London Jn

Off Patch - LNW

Acton Wells Jn

Acton Wells Jn

Acton Wells Jn

Acton East Jn

Off Patch - Western

Acton Wells Jn

Acton Wells Jn

Acton Canal Wharf Jn

Willsden No. 7 Jn

Up/ Down Canonbury

Down NLL

Graham Road Curve

Graham Road Curve

Up NLL

Down NLL/ Down (Westbound) NLL/Down NLL

Down Poplar

Up Poplar

Up NLL

Up Goods

Up South West

Down South West

Down Goods

Down NLL

Down Poplar

Up Poplar

Up NLL

Up Goods

Up/ Down Acton Branch

2228

2234

2241

2251

2302

2317

2337

0037

0038

0039

0040

0130

0132

0133

0142

0422

0423

0424

0426

T

W

to

2234

2241

2251

2302

2317

2337

2338

0038

0039

0040

0045

0132

0133

0134

0143

0422

0423

0424

0428

T

W

PROTECTED PATH
PROTECTED PATH FOR TRV520X

(Headcode TBC, times subject to alteration at STP)

44 PROTECTED PATHPROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

44
ROM/TO

T

EA1011

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1011

EA1011

EA1010

EA1010

EA1160

EA1170

EA1190

EA1160

EA1161

Chelmsford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Cambridge T&R.S.M.D.

Up Main

Up Avoiding/Up Electric

Down Electric

Down Electric/Southend Loop

Down Southend

Up Southend

Up Southend/ Up Passenger Loop/ Up Main

Up Main

Down Main

Down Avoiding/Down Electric

Up Electric

Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Down Cambridge

Down/ Coldham Lane Depot

2100

2126

2154

2209

2242

2336

0001

0017

0033

0043

0122

0143

0205

0209

0213

0221

0227

0247

W

Th

to

2126

2143

2209

2242

2318

0001

0017

0025

0038

0105

0143

0155

0209

0213

0221

0227

0247

0319

W

Th

PROTECTED PATH PROTECTED PATH FOR 1Q97 (PLP425)

44 PROTECTED PATH

44 IPS/TOT

EA1470

EA1470

EA1430

EA1430

EA1744

EA1012

EA1012

EA1744

EA1430

EA1430

EA1470

EA1470

EA1470

EA1013

EA1013

EA1580

EA1161

EA1161

Oulton Broad North Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Cambridge T.&R.S.M.D.

Down Lowestoft

Up Lowestoft

Up & Down East Suffolk/ Up East Suffolk

Up East Suffolk/ Up & Down East Suffolk/ Up East Suffolk

Down Bacon Factory Curve

Down Main

Up Main

Up Bacon Factory Curve

Down East Suffolk/ Up & Down East Suffolk/ Down East Suffolk

Up & Down East Suffolk/ Down East Suffolk

Down Lowestoft

Up Lowestoft

Up Lowestoft

Line C/ Line W

Line W/ Line D

Up Thetford/Up Main/ Up Norwich

Up/ Up Main

Down/ Coldham Lane Depot 

2108

2206

2209

2257

2330

2340

0006

0013

0015

0047

0127

0141

0208

0218

0229

0232

0327

0358

Th

F

to

2113

2209

2256

2330

2340

2346

0013

0015

0047

0127

0131

0208

0218

0219

0232

0327

0348

0404

Th

F

PROTECTED PATH PROTECTED PATH FOR 1Q98 (PLP426)

44 TOT

LN165

EA1370

LN3210

LN3210

EA1370

EA1370

EA1310

MD150

MD145

EA1320

EA1320

MD145

MD150

EA1310

EA1310

EA1310

GW130

Harringay Jn

Harringay Park Jn

Junction Road Jn

Off Patch - LNE

Carlton Road Jn

Junction Road Jn

Upper Holloway UGL

Gospel Oak Jn

Kensal Green Jn

Off Patch - LNW

Primrose Hill

Camden Road West Jn

Camden Road

Camden Road West Jn

Off Patch - LNW

Willesden Suburban Jn

Kensal Green Jn

Reversing Siding

Kensal Green Jn

Acton Wells Jn

Harringay Park Jn

Junction Road Jn

Carlton Road Jn

Off Patch - LNE

Junction Road Jn

Upper Holloway UGL

Gospel Oak Jn

Kensal Green Jn

Willesden Suburban Jn

Off Patch - LNW

Camden Road West Jn

Camden Road

Camden Road West Jn

Primrose Hill

Off Patch - LNW

Kensal Green Jn

Reversing Siding

Kensal Green Jn

Acton Wells Jn

Acton East Jn

Harringay Curve                      

Down T&H

Down Tottenham

                                

Up Tottenham

Up T&H

Down T&H

Down NLL

Down New Line

Up Primrose Hill

Up NLL

Down NLL

Down Primrose Hill

Up New Line

Up (Eastbound) NLL

Down (Westbound) NLL

Down (Westbound) NLL

Down Poplar

2135

2139

2144

2238

2310

0009

0016

0028

0308

0309

0314

0315

0338

0340

0418

0419

0425

Th

F

to

2137 

2144 

2148 

2242 

2321 

0016 

0028 

0244 

0309 

0310 

0315

0316

0340

0341

0419

0425

0426

Th

F

PROTECTED PATH
PROTECTED PATH FOR TRV523

(Headcode TBC, times subject to alteration at STP)

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed.
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W
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Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

45 Info
Week commencing:

Saturday 06 February

45
P2715316

P2715317
IPS EA1011

Kelvedon

Witham C/End

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW

GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING WITHAM.

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

45
P2715344

P2715345
IPS

EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/Down Passenger Loop

Up & Down Braintree

0055 ThF to 0450 ThF
GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING MARKS TEY.

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

45

 

P2716041    

P2716042    

P2716043    

P2716044 

TOT

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Temple Mills West Jn

Clapton Jn

Chingford

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Chingford

Chingford

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

Temple Mills Loop

Down and Up Chingford

Platforms 1-3

2320

2320

2320

2320

2320

2320

2320

0200

0200

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

to

0500

0500

0500

0500

0500

0500

0500

0400

0400

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

WA cyclic type 

D
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND 

SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION

ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP 

VIA RUCKHOLT ROAD JN

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS

45

P2662898

P2715742

P2715744

IPS
EA1470

EA1480

EA1490

Thorpe Jn

Whitlingham Jn

North Walsham

Cromer

Cromer

Bungalow Lane LC (R/G-X)

Cromer

North Walsham

Cromer

Sheringham

Down and Up  Lowestoft

Down and Up/Up & Down 

Down Platform

Platforms 1-2

Up & Down

0040 TWTh to 0440 TWTh Ips type 132 Cyclical maintenance

45

 

P2715787  

P2715789    

P2715790    

P2715791  

TOT
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

2345 MTWTh to 0530 TWThF 
WA cyclic type 

U
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

45

P2716835

P2716856

P2716908

P2716928

TOT

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ely North Jn

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

TWThF

to 0420 TWThF
WA cyclic type 

V
Cyclical maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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45

P2715772

P2715773

P2715774

P2715775

ROM EA1380

Barking Tilbury Line Jn West

Upminster

Ockendon L/End

Barking Tilbury Line Jn East

Laindon

Pitsea

Grays

Ockendon C/End

Upney Jn

Laindon

Down and Up Main

Up & Down Ockendon/Third Line

Up & Down Loop

Down and up Connecting Line

Reversing Line

2245 MTWTh to 0425 TWThF
LTS Cyclic type 

2
Cyclic Maintenance

c2c SERVICES DIVERTED VIA RAINHAM. ROAD 

TRANSPORT BETWEEN UPMINSTER, GRAYS AND 

PITSEA.

45 LN135 Peterborough East Jn Kings Dyke
Up

Down

2250

2330
MT to

0405

0500
TW LNE

LNE Cyclical 

maintenance

Rail replacement road service to operate between 

Peterborough and Ely.  

Freight services diverted via the Great Eastern Main Line, 

North London Line and East Coast Main Line.

6L31 retimed to depart PBO at 0403, East Jn 0408, March 

0426, Ely West  Curve 0444 and run Ely West Curve, arrive 

Middleton Towers 0559

6E84 retimed to depart Middleton Towers at 0838

6L38 to be retimed

Access in conjunction with EA1560

45
P2715917

P2715918
TOT

EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

MT to

0405

0405

0500

0500

0500

0405

TW
WA cyclic type 

W
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

44/45 PROTECTED PATH

44/45 IPS/TOT

EA1012

EA1013

EA1013

EA1012

EA1011

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1120

EA1120

EA1120

EA1120

EA1011

EA1012

EA1530

EA1540

EA1161

EA1560

LN135

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Crescent Jn

Down Main                       

Down Main/Line D/Line W/ Line C

Line C/ Up Main

Up Main

Up Main/Up and Down Avoiding/ Up and Down Goods

Up and Down Goods/ Up and Down Avoiding/ Down Main

Down Main/ Down & Up Lowestoft

Down & Up Lowestoft/ Down East Suffolk/ Up East Suffolk

Up & Down Felixstowe Single/ Felixstowe Down/ Up & Down Felixstowe Single

Up & Down

Up & Down

Up & Down Felixstowe Single/ Felixstowe Up/ Up & Down Felixstowe Single

Up East Suffolk/ Down & Up Lowestoft

Down & Up Lowestoft/ Up Main

Up Main

Manningtree North Curve

Down Harwich

Up Harwich

Manningtree North Curve

Down Main

Down Main

Up Bury/Up Main

Down Bury/ Up and Down

Up Main/ Down Main

Down Peterborough/ Down

Down/ Down March

2058

2141

2153

2156

2237

2329

2351

2353

2358

0014

0032

0039

0057

0106

0109

0121

0122

0150

0155

0156

0208

0229

0302

0317

0321

0351

F

S

to

2141

2143

2156

2237

2300

2351

2353 

2358

0014

0022

0039

0057

0106

0109

0121

0122

0126

0155

0156

0208

0229

0302

0317

0321

0351

0353

F

S

PROTECTED PATH PROTECTED PATH FOR 1Q99 (PLP427)

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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46 Info
Week commencing:

Saturday 13 February

46

P2715362

P2715544

P2715363

IPS
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh
GE cyclic type 

125
Cyclical maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

46

P2662839

P2715573

P2715574

P2715576

TOT

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Cambridge L/End

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4

Down Slow/Through Line/Platform Line 

No.7 Platform Line/No.8 Platform Line

0015 TWThF to 0430 TWThF
WA cyclic type 

J
Cyclical maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 

& 8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

46

 

P2716851    

P2716852    

P2716853    

P2716854  

TOT
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

TWThF to 

0115

0510

0510

0510

TWThF
NLL cyclic type 

3
Cyclical maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN 

RICHMOND 

46 TOT
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF 
WA Access 

Opportunity
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

46

 

P2716686 

P2716688    

P2716689    

P2716690  

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330 MTWTh to 0425 TWThF
LTS Cyclic type 

1a
Cyclical Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

46

P2756022

P2756023

P2756024

P2756025  

ROM EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line
2335 MTWTh to 0425 TWThF

LTS Cyclic type 

1b
Cyclical Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

46 PROTECTED PATH

46 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

46 PROTECTED PATHPROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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46
ROM/TO

T

LN3210

EA1370

EA1290

EA1160

EA1160

EA1160

EA1010

EA1010

EA1160

EA1160

EA1160

EA1160

EA1160

EA1161

EA1220

EA1220

EA1161

EA1161

EA1161

EA1161

Carlton Road Jn

Junction Road Jn

South Tottenham

Tottenham S Jn

Clapton Jn

Hackney Downs

Bethnal Green

London Liverpool Street

Bethnal Green

Hackney Downs

Clapton Jn

Brimsdown

Cheshunt

Bishops Stortford

Stansted South Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Shepreth Branch Jn

Cambridge

Junction Road Jn

South Tottenham

Tottenham S Jn

Clapton Jn

Hackney Downs

Bethnal Green

London Liverpool Street

Bethnal Green

Hackney Downs

Clapton Jn

Brimsdown

Cheshunt

Bishops Stortford

Stansted South Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Shepreth Branch Jn

Cambridge

Cambridge T.&R.S.M.D.

Up Tottenham

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge

Up  Fast

Up  Fast/Up Main

Down  Main/Down Fast

Down  Fast

Down Cambridge

Down Cambridge

Down Cambridge

Down Cambridge

Down Cambridge

Down Airport

Up Airport

Up Cambridge

Down Main

Down Main

Down Main/ Coldham Lane Depot

0234

0237

0245

0250

0254

0258

0302

0314

0317

0321

0324

0336

0343

0415

0422

0437

0443

0454

0535

0541

T to

0237

0245

0250

0254

0258

0302

0304

0317

0321

0324

0336

0343

0415

0422

0427

0443

0444

0535

0541

0546

T PROTECTED PATH PROTECTED PATH FOR 3Q20 (UTU040)

46 PROTECTED PATH

46
ROM/TO

T

EA1161

EA1161

EA1161

EA1160

EA1160

EA1160

EA1160

EA1160

EA1160

EA1160

EA1200

EA1200

EA1160

EA1160

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1160

EA1180

EA1320

LN110

Cambridge T.&R.S.M.D. 

Cambridge

Great Chesterford Up Gdslp

Bishops Stortford

Broxbourne

Brimsdown

Clapton Jn

Hackney Downs

London Fields

Hackney Downs

Clapton Jn

Chingford

Clapton Jn

Hackney Downs

Bethnal Green North Jn

London Liverpool St

Seven Kings

Shenfield

Southend Victoria

Shenfield

Seven Kings

London Liverpool St

Bethnal Green North Jn

Reading Lane Jn

Navarino Rd Jn

Canonbury West Jn

Cambridge

Great Chesterford Up Gdslp

Bishops Stortford

Broxbourne

Brimsdown

Clapton Jn

Hackney Downs

London Fields

Hackney Downs

Clapton Jn

Chingford

Clapton Jn

Hackney Downs

Bethnal Green North Jn

London Liverpool St

Seven Kings

Shenfield

Southend Victoria

Shenfield

Seven Kings

London Liverpool St

Bethnal Green North Jn

Reading Lane Jn

Navarino Rd Jn

Canonbury West Jn

Highbury Val Jcn

Coldham Lane Depot/ Up Main                       

Up Main/Up Goods Loop

Up Main/Up Cambridge

Up Cambridge                              

Up Cambridge

Up Cambridge

Up Cambridge

Up Fast

Down Fast

Down Cambridge                              

Down Chingford

Up Chingford

Up Cambridge

Up Fast

Up Main

Down Electrics

Down Electrics

Down Southend

Up Southend

Up Electrics

Up Electrics

Down Suburban

Down Suburban

Graham Road Curve

Up NLL

Up/Down Canonbury

2223

2233

2313

2344

0014

0027

0040

0046

0056

0058

0103

0125

0139

0143

0146

0156

0212

0234

0326

0411

0432

0502

0505

0509

0512

0514

T

W

to

2228

2254

2344

0014

0027

0040

0046

0048

0058

0102

0117

0138

0143

0146

0148

0212

0234

0318

0411

0432

0452

0505

0509

0512

0514

0518

T

W

PROTECTED PATH PROTECTED PATH FOR 3Q61 (UTU103)

46 PROTECTED PATH

46
IPS/ROM

/TOT

LN110

EA1320

EA1320

EA1150

EA1020

EA1010

EA1010

EA1160

EA1170

EA1190

EA1190

EA1170

EA1160

EA1010

EA1010

EA1011

EA1011

EA1090

EA1100

EA1100

EA1090

EA1110

EA1110

EA1090

EA1100

EA1100

EA1090

EA1011

Highbury Vale Jcn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Carpenters Rd North Jn

Carpenters Rd South Jn

London Liverpool St pl.12

Bethnal Green North Jn

Hackney Downs North Jn

Bury St Jn

Cheshunt

Bury St Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl.5

Seven Kings

Ingatestone Loop

Colchester Jn

Colchester East Gate Jn

Colchester Town

Hythe Jn

Thorpe-le-Soken Jn

Walton-on-the-Naze

Thorpe-le-Soken Jn

Hythe Jn

Colchester Town

Colchester East Gate Jn

Colchester Jn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Carpenters Rd North Jn

Carpenters Rd South Jn

London Liverpool St pl.12

Bethnal Green North Jn

Hackney Downs North Jn

Bury St Jn

Cheshunt

Bury St Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl.5

Seven Kings

Ingatestone Loop

Colchester Jn

Colchester East Gate Jn

Colchester Town

Hythe Jn

Thorpe-le-Soken Jn

Walton-on-the-Naze

Thorpe-le-Soken Jn

Hythe Jn

Colchester Town

Colchester East Gate Jn

Colchester Jn

Colchester Reception Line

Up/Down Canonbury

Down NLL

Down NLL 

Channelsea Curve/ Channelsea Loop

Carpenter's Road Curve

Up Temple Mills/ Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Main

Down Main/ DGL

Down Main/Down

Up&Down Avoiding/Down Clacton

Down Colchester Town

Up Colchester Town/Down Hythe Curve

Down Clacton

Up&Down/ Walton Single

Walton Single/ Up&Down

Up Clacton

Up Hythe Curve/Down Colchester Town

Up Colchester Town

Up Clacton/ Up&Down Avoiding Line

Down Passenger Loop/ Colchester Reception Line

2332

2334

2342

2343

2344

2345

0007

0011

0015

0031

0059

0109

0117 

0120

0134

0155

0313

0407

0410

0423

0428

0448

0515

0531

0550

0603

0619

0624

W

Th

to

2334

2342

2343

2344

2345

2352

0011

0015

0031

0041

0109

0117

0120

0124

0155

0227

0407

0410

0416

0428

0448

0507

0531

0550

0555

0609

0624

0628

W

Th

PROTECTED PATH PROTECTED PATH FOR 3Q70 (UTU105C)

44 PROTECTED PATHPROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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TWThF - Protected path for multiple days

46 IPS

EA1011

EA1012

EA1013

EA1013

EA1012

EA1012

EA1012

EA1011

EA1120

EA1120

EA1011

EA1011

Colchester Reception Line

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich H.S

Ipswich Signal CO326

Ipswich

Manningtree North Jn

Harwich Town

Manningtree South Jn

Colchester

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich H.S

Ipswich Signal CO326

Ipswich

Manningtree North Jn

Harwich Town

Manningtree South Jn

Colchester

Colchester Reception Line

Colchester Reception Line/Down Main

Down Main

Down Main/ Line C

Line C/ Up Main

Up Main/ Down Siding

Down Siding/ Down Main

Up Main

Up Main

Manningtree North Curve/ Down Harwich

Up Harwich

Up Main

Colchester Reception Line

2228

2254

0019

0040

0043

0306

0317

0318

0332

0425

0450

0515

Th

F

to

2252

0019

0024

0043

0210

0307

0318

0332

0358

0450

0512

0519

Th

F

PROTECTED PATH PROTECTED PATH FOR 3Q69 (UTU106A)
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TWThF - Protected path for multiple days

47 Info
Week commencing:

Saturday 20 February

47
P2714998

P2715007
ROM EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW

GE cyclic type 

126d
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING CHELMSFORD. 

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING SHENFIELD) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

47
P2715029

P2715030
ROM EA1011 Arbour Lane Crossover Shenfield C/End Up Main 2355 WTh to 0510 ThF

GE cyclic type 

126e
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING SHENFIELD.

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0005. No 

impact to down service until 0005 Thu and Fri

47

 

P2715596    

P2715597    

P2715598    

P2715599

TOT
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 1, 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF
WA cyclic type 

M
Cyclic Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8

47

 

P2716489    

P2716490    

P2716491    

P2716492  

TOT

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF
WA cyclic type 

B
Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE. 

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

47

 

P2716382    

P2716383    

P2716384

P2716393  

TOT

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325 MTWTh to 0500 TWThF
NLL cyclic type 

4
Cyclic Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

NEASDEN SIGNAL BOX TO BE OPEN
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47

P2716127

P2716138

P2716140

IPS EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 Cyclic Maintenance

44/45 PROTECTED PATH

46/47 IPS/TOT

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1011

EA1010

EA1010

EA1160

EA1290

EA1370

LN3210

Colchester Reception Line

Ipswich

Ipswich East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

Ipswich East Suffolk Jn

Ipswich

Witham

Seven Kings

London Liverpool St pl.3

Bethnal Green North Jn

Tottenham South Jn

South Tottenham East Jn

Junction Road Jn

Ipswich

Ipswich East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

Ipswich East Suffolk Jn

Ipswich

Witham

Seven Kings

London Liverpool St pl.3

Bethnal Green North Jn

Tottenham South Jn

South Tottenham East Jn

Junction Road Jn

Carlton Road Jn

Colchester Reception Line/Down Main

Down Main/ Down&Up Lowestoft

Down East Suffolk/ Up East Suffolk

Up&Down Felixstowe Single

Up&Down

Up&Down

Up&Down Felixstowe Single

Up East Suffolk

Down&Up Lowestoft/ Up Main

Up Main

Up Main

Up Main/Down Main/ Up Suburban

Down Suburban

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H

Down Tottenham

2250

2336

2339

2352

0015

0031

0035

0058

0109

0112

0227

0330

0433

0436

0444

0446

0454

F

S

to

2334

2339

2352

0015

0021

0035

0058

0108

0111

0216

0330

0348

0436

0444

0446

0454

0457

F

S

PROTECTED PATH PROTECTED PATH FOR 3Q66 (UTU107)

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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TWThF - Protected path for multiple days

48 Info
Week commencing:

Saturday 27 February

48
P2715083

P2715090
IPS EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING WITHAM.

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of 

delay to Up services, this must finish by 0455. No impact to 

Up service beyond 0455 Tue and Wed

48
P2715120

P2715121
IPS EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING CHELMSFORD.

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0015. No 

impact to down service until 0015 Thu and Fri

48
P2722344

P2722362

EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station 

area type G
Cyclic Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

48

P2715450

P2715451

P2715452

P2715453

IPS EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025 TWThF to 0415 TWThF
GE cyclic type 

117B
Cyclic Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

48 P2716981 ROM EA1370 South Tottenham East Jn Woodgrange Park Jn Down and Up T&H 0040 T to 0520 T
NLL cyclic type 

5 (amended)
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

48
P2716984

P2716985
ROM

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 ThF to 0520 ThF
NLL cyclic type 

5
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450
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48

P2715969

P2715983

P2715986

IPS EA1430
Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/Up & Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2 Cyclic Maintenance

47/48 PROTECTED PATH

47/48 IPS
EA1011

EA1012 
Marks Tey Stowmarket Down Main 0001 S to 0500 S PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

48 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

48 PROTECTED PATH

48 ROM EA1390 Barking Tilbury Line Jn East Pitsea Jn Down and Up Tilbury 0001 M to 0300 M PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

48 PROTECTED PATH

48 ROM/TOT

EA1161

EA1160

EA1160

EA1160

EA1010

EA1010

EA1280

EA1280

EA1160

EA1160

EA1160

EA1210

EA1210

EA1160

EA1190

EA1170

EA1160

EA1010

EA1010

EA1160

EA1200

EA1200

EA1160

EA1010

Great Chesterford UGL

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.7 (cont...)

Up Goods Loop/Up/Up Cambridge

Up Cambridge

Up Cambridge

Up Cambridge/Up Fast

Up Main

Down Main/ Down Temple Mills

Down Temple Mills

Down Temple Mills

Down Cambridge

Down Cambridge/ Down Passenger Loop

Down Passenger Loop/ Down Cambridge

Down Hertford

Up Hertford

Up Cambridge

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Suburban

Down Cambridge

Down Chingford

Up Chingford

Up Cambridge/ Up Suburban

Up Suburban

2124

2144

2214

2226

2234

2252

2303

2305

2313

2328

2358

0001

0025

0037

0042

0048

0057

0100

0114

0118

0128

0150

0201

0208

M

T
to

2144

2214

2226

2234

2238

2303

2305

2313

2328

2336

0001

0012

0037

0042

0048

0057

0100

0104

0118

0128

0140

0201

0208

0212

M

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

48 ROM/TOT

EA1010

EA1160

EA1160

EA1290

EA1370

EA1300

EA1170

EA1170

EA1300

EA1370

EA1290

EA1160

EA1280

EA1280

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(...cont.) London Liverpool St pl.7

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Down Main

Down Fast

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H/ Down T&H

Up/ Down Seven Sisters Chord

Down Southbury/Down Enfield

Up Enfield/ Up Southbury

Up/ Down Seven Sisters Chord

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge/ Up

Up Temple Mills

Up Temple Mills/Up Main

Down Main

Down

Down T&H

Down Tilbury/ Down Connecting Line/ Up Main

Up Main/ Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Main

Up Channelsea Curve

Up Channelsea Curve

Up Channelsea Curve/ Up NLL

Up NLL

Up/Down Canonbury

0222

0226

0231

0234

0236

0237

0239

0258

0308

0310

0312

0314

0315

0320

0321

0339

0352

0354

0357

0414

0416

0421

0423

0427

0428

0429

0431

0447

T

to

0226

0231

0234

0236

0237

0239

0248

0308

0310

0312

0314

0315

0320

0321

0329

0352

0354

0357

0359

0416

0421

0423

0427

0428

0429

0431

0447

0449

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

48 ROM EA1010 Shenfield Bethnal Green West Jn Up Main and Up Electric 0005 T to 0520 T PROTECTED PATH

PROTECTED PATH FOR C21 GRINDER WORKING ON 

UP MAIN LINE

UP TRAINS TO TRAVEL OVER UP ELECTRIC LINE

48 PROTECTED PATHPROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: SUNDAY PM/ MONDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM
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48
ROM/TO

T

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1370

EA1370

EA1310

EA1310

EA1310

EA1320

EA1320

EA1320

EA1150

EA1010

Gas Factory Loop

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Stratford (cont...)

Down/ Down Tilbury/ Fenchurch St                      

Down Tilbury/ Fenchurch St/ Down Tilbury

Down Tilbury

Down

Up/ Up Main

Up Main/ Up/ Up Passenger Loop

Up Passenger Loop/ Up/ Up Fast

Down Fast/ Down/ Down Main

Up & Down Ockenden

Third Line

Third Line

Up & Down Ockenden

Up Main/ Up Connecting Line

Up T&H

Up T&H

Up T&H

Down (Westbound) NLL/ Down

Up/ Up (Eastound) NLL

Up NLL

Up NLL/ Down NLL

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

2113

2122

2147

2218 

2255

2316

2340

0001

0027

0037

0050

0053

0105

0116

0123

0128

0140

0203

0218

0220

0233

0234

0235

0236 

T

W

to

2122 

2147

 2218

 2228

 2316

 2336

 2351

 0027

 0037

 0039

 0053

0105

0116

0123

0128

0140

0153

0218

0220

0233

0234

0235

0236

0237

T

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

48
ROM/TO

T

EA1010

EA1150

EA1320

EA1320

EA1320

EA1310

EA1310

MD160

MD160

EA1310

EA1370

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(... cont.) Stratford

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Off Patch - LNW

Mitre Bridge Jn

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Mitre Bridge Jn

Off Patch - LNW

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Up Temple Mills                       

Up Channelsea Curve

Up NLL

Up NLL                                

Up NLL/Down NLL

Down NLL

Down (Westbound) NLL

Down High Level

Up High Level

Up NLL (Eastbound) NLL

Down T&H

Down T&H

Down T&H/ Down Tilbury/ Down Connecting Line

Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line/ Up Temple Mills

Up Channelsea Curve

Up NLL

Up NLL

Up NLL

Up and Down Canonbury

0247

0248

0250

0251

0252

0305

0308

0322

0436

0440

0447

0458

0510

0523

0527

0530

0553

0600

0603

0604

0606

0615

W

W

to

0248

 0250

 0251

 0252

 0305

 0308

 0315

 0326

0440

 0447

 0458

0510

0514

0527

0530

0532

0600

0603

0604

0606

0615

0617

W

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

48 ROM EA1010 Bethnal Green West Jn Shenfield Down Main and Down Electric 0005 W to 0520 W PROTECTED PATH

PROTECTED PATH FOR C21 GRINDER WORKING ON 

DOWN MAIN LINE

DOWN TRAINS TO TRAVEL OVER DOWN ELECTRIC 

LINE

48 PROTECTED PATH

48
ROM/TO

T

EA1011

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1011

EA1011

EA1010

EA1010

EA1160

EA1170

EA1190

EA1160

EA1161

Chelmsford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Cambridge T&R.S.M.D.

Up Main

Up Avoiding/Up Electric

Down Electric

Down Electric/Southend Loop

Down Southend

Up Southend

Up Southend/ Up Passenger Loop/ Up Main

Up Main

Down Main

Down Avoiding/Down Electric

Up Electric

Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Down Cambridge

Down/ Coldham Lane Depot

2100

2126

2154

2209

2242

2336

0001

0017

0033

0043

0122

0143

0205

0209

0213

0221

0227

0247

W

Th

to

2126

2143

2209

2242

2318

0001

0017

0025

0038

0105

0143

0155

0209

0213

0221

0227

0247

0319

W

Th

PROTECTED PATH PROTECTED PATH FOR 1Q97 (PLP425)

48 IPS

EA1012

EA1430

EA1520

EA1520

EA1430

EA1012

EA1012

Ipswich H.S

East Suffolk Jn

Saxmundham Jn

Sizewell C.E.G.B.

Saxmundham Jn

East Suffolk Jn

Ipswich Down and Up Goods

East Suffolk Jn

Saxmundham Jn

Sizewell C.E.G.B.

Saxmundham Jn

East Suffolk Jn

Ipswich Down and Up Goods

Stowmarket DGL

Down Main

Down East Suffolk

Up & Down Sizewell

Up & Down Sizewell

Up East Suffolk

Up Main/ Down & Up Lowestoft/ Down & Up Goods

Down & Up Goods/ Down & Up Lowestoft/Down Main/ Down and Up Goods Loop

0311

0317

0347

0435

0513

0547

0626

Th

to

0317

0346

0430

0513

0547

0551

0644

Th

PROTECTED PATH
PROTECTED PATH FOR TRV560

(Headcode TBC, times subject to alteration at STP)

48 PROTECTED PATH

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

48 IPS/TOT

EA1470

EA1470

EA1430

EA1430

EA1744

EA1012

EA1012

EA1744

EA1430

EA1430

EA1470

EA1470

EA1470

EA1013

EA1013

EA1580

EA1161

EA1161

Oulton Broad North Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Cambridge T.&R.S.M.D.

Down Lowestoft

Up Lowestoft

Up & Down East Suffolk/ Up East Suffolk

Up East Suffolk/ Up & Down East Suffolk/ Up East Suffolk

Down Bacon Factory Curve

Down Main

Up Main

Up Bacon Factory Curve

Down East Suffolk/ Up & Down East Suffolk/ Down East Suffolk

Up & Down East Suffolk/ Down East Suffolk

Down Lowestoft

Up Lowestoft

Up Lowestoft

Line C/ Line W

Line W/ Line D

Up Thetford/Up Main/ Up Norwich

Up/ Up Main

Down/ Coldham Lane Depot 

2108

2206

2209

2257

2330

2340

0006

0013

0015

0047

0127

0141

0208

0218

0229

0232

0327

0358

Th

F

to

2113

2209

2256

2330

2340

2346

0013

0015

0047

0127

0131

0208

0218

0219

0232

0327

0348

0404

Th

F

PROTECTED PATH PROTECTED PATH FOR 1Q98 (PLP426)

48 IPS
EA1012

EA1013
Norwich Stowmarket Line C/Single/Up Main 0145 F to 0500 F PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

49 Info
Week commencing:

Saturday 06 March

49

P2662805

P2714898

P2714919

ROM

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Bow Jn

Lea Jn

Channelsea South Jn

High Meads Jn

Carpenters Road North Jn

Lea Jn

Bow Jn

Bow Jn

Forest Gate Jn

Ilford

Manor Park

Stratford

Temple Mills East Jn

Stratford

Stratford Central Jn West

Channelsea North Jn

Carpenters Road South Jn

Channelsea North Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Manor Park

Down and Up Main

Avoiding Line

Down and Up Temple Mills

Down and Up NLL

Down and Up Channelsea Curve

Down and Up High Meads Curve

Carpenters Road Curve

Up Channelsea Loop

Up Stratford Down

Down and Up Electric

Down and Up

Up Passenger Avoiding 

0050

0050

0050

0050

0050

0050

0050

0050

0110

0110

0110

0110

TThF to

0435

0435

0435

0435

0435

0435

0435

0435

0430

0430

0430

0430

TThF
GE cyclic type 

3a
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

49 P2714923 ROM

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Bow Jn

Lea Jn

Channelsea South Jn

High Meads Jn

Carpenters Road North Jn

Lea Jn

Bow Jn

Bow Jn

Forest Gate Jn

Ilford

Manor Park

Stratford

Temple Mills East Jn

Stratford

Stratford Central Jn West

Channelsea North Jn

Carpenters Road South Jn

Channelsea North Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Manor Park

Down and Up Main

Avoiding Line

Down and Up Temple Mills

Down and Up NLL

Down and Up Channelsea Curve

Down and Up High Meads Curve

Carpenters Road Curve

Up Channelsea Loop

Up Stratford Down

Down and Up Electric

Down and Up

Up Passenger Avoiding 

0050

0050

0050

0050

0050

0050

0050

0050

0110

0110

0110

0110

W to 0415 W
GE cyclic type 

3a
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

49

P2729283

P2729284

P2729285

IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 TWTh to 0440 TWTh
GE cyclic type 

126
Cyclic Maintenance

0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

Electronic copy - uncontrolled when printed.
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49 P2729305 IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F
GE cyclic type 

126
Cyclic Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH MEADS 

LOOP

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

49

P2714969

P2714970

P2714971

P2714972

ROM
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1,2,3 Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 4,5,6/Bay Line

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505

0505

0505

0430

0430

0430

0430

0430

TWThF
GE cyclic type 

126b
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS 

LOOP

49
Not entered 

into PPS
IPS EA1011 Chelmsford Witham L/End

Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF

GE cyclic type 

126c
Cyclic Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS 

LOOP

49

 

P2716640    

P2716641    

P2716642    

P2716643

TOT EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF

WA cyclic type 

I
Cyclic Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT 

HERTFORD EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

49 P2716989 ROM

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 S to 0520 S
NLL cyclic type 

5
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

49

P2716809

P2716810

P2716811

P2716812

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking Tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTWTh to 0425 TWThF
LTS Cyclic type 

1
Cyclical Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

Electronic copy - uncontrolled when printed.
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49

 

P2715706    

P2715707    

P2715708  

IPS
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129 Cyclical Maintenance
TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 

AT GREAT YARMOUTH

48/49 PROTECTED PATHPROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

48/49 IPS/TOT

EA1012

EA1013

EA1013

EA1012

EA1011

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1120

EA1120

EA1120

EA1120

EA1011

EA1012

EA1530

EA1540

EA1161

EA1560

LN135

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Crescent Jn

Down Main                       

Down Main/Line D/Line W/ Line C

Line C/ Up Main

Up Main

Up Main/Up and Down Avoiding/ Up and Down Goods

Up and Down Goods/ Up and Down Avoiding/ Down Main

Down Main/ Down & Up Lowestoft

Down & Up Lowestoft/ Down East Suffolk/ Up East Suffolk

Up & Down Felixstowe Single/ Felixstowe Down/ Up & Down Felixstowe Single

Up & Down

Up & Down

Up & Down Felixstowe Single/ Felixstowe Up/ Up & Down Felixstowe Single

Up East Suffolk/ Down & Up Lowestoft

Down & Up Lowestoft/ Up Main

Up Main

Manningtree North Curve

Down Harwich

Up Harwich

Manningtree North Curve

Down Main

Down Main

Up Bury/Up Main

Down Bury/ Up and Down

Up Main/ Down Main

Down Peterborough/ Down

Down/ Down March

2058

2141

2153

2156

2237

2329

2351

2353

2358

0014

0032

0039

0057

0106

0109

0121

0122

0150

0155

0156

0208

0229

0302

0317

0321

0351

F

S

to

2141

2143

2156

2237

2300

2351

2353

 2358

0014

0022

0039

0057

0106

0109

0121

0122

0126

0155

0156

0208

0229

0302

0317

0321

0351

0353

F

S

PROTECTED PATH PROTECTED PATH FOR 1Q99 (PLP427)

48/49 IPS
EA1011

EA1012
Stowmarket Marks Tey Up Main 0001 S to 0500 S PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

49 PROTECTED PATH

49 IPS
EA1430

EA1440

East Suffolk Jn

Westerfield Jn

Westerfield

Felixstowe

Down and Up Lowestoft

Up &Down
2135 Su to 0445 M PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

49 PROTECTED PATH

49
IPS/ROM

/TOT

EA1012

EA1530

EA1161

EA1160

EA1280

EA1340

EA1320

EA1310

Europa Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Lea Jn

Camden Road

Gospel Oak

Acton Wells Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Lea Jn

Camden Road

Gospel Oak

Acton Wells Jn

Acton West

Down Main

Up Bury/Up  Main

Up Main

Up & Down Newmarket

Up

Up Cambridge

Up Cambridge

Up Cambridge

Up Temple Mills / Up High Meads Loop

Up NLL

Up NLL

Up NLL

Down Poplar

0010

0035

0055

0115

0140

0145

0205

0225

0235

0240

0255

0305

0325

TWThF to

0035

0055

0115

0140

0145

0205

0225

0235

0240

0255

0305

0325

0330

TWThF PROTECTED PATH PROTECTED PATH FOR 4V37

49
ROM/TO

T

EA1160

EA1161

Bethnal Green East Jn

Coppermill Jn

Cheshunt Jn

Coppermill Jn

Cheshunt Jn

Harlow town

Down Fast/Down Cambridge

Down Cambridge

Down Cambridge

0020 T to 0450 T PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

49 ROM EA1380

Pitsea

Upminster

Grays

Pitsea

Southend Central

Upminster   

Grays

Pitsea

Southend Central

Shoeburyness

Up Main

Down & Up Ockendon

Down Tilbury

Down Main

Down Main

0025

0045

0110

0130

0145

TWThF to

0045

0110

0130

0145

0200

TWThF PROTECTED PATH
PROTECTED PATH FOR 2K88, additional c2c service 

during LTS cyclic type 1

49 PROTECTED PATH

49 TOT
EA1160

EA1161

Harlow Town

Cheshunt Jn

Coppermill Jn

Cheshunt Jn

Coppermill Jn

Bethnal Green East Jn

Up Cambridge

Up Cambridge

Up Cambridge/Up Fast

0025 W to 0520 W PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

49 PROTECTED PATH

49 TOT
EA1160

EA1161
Harlow Town Great Chesterford Down Cambridge 0045 Th to 0505 Th PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: SUNDAY PM/ MONDAY AM
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TWThF - Protected path for multiple days

50 Info
Week commencing:

Saturday 13 March

50
P2715114

P2715115
IPS EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW
GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING WITHAM.

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

50
P2715152

P2715153
IPS

EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 ThF to 0505 ThF

GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING COLCHESTER.

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

50

 

P2716410    

P2716411    

P2716412    

P2716413  

TOT EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2
2335 MTWTh to 0440 TWThF

WA cyclic type 

O
Cyclical Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO 

BE LIFTED AT 0420

6L31 TO BE RETIMED

50

P2715510

P2715511

P2715462

P2715495

TOT
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0400

0420

0450

TW

Th

F

WA cyclic type 

K
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST 

JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE
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From
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nights
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Work Content Traffic Remarks

TWThF - Protected path for multiple days

50

 

P2716503    

P2716504    

P2716505    

P2716506  

TOT

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TWThF to 0530 TWThF
NLL cyclic type 

1
Cyclical Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

50

 

P2716974    

P2716975    

P2716976  

IPS
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a Cyclical Maintenance
TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

49/50 PROTECTED PATH

49/50 TOT
EA1160

EA1161
Great Chesterford Harlow Town Up Cambridge 2350 F to 0450 S PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

50 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

50 PROTECTED PATH

50 ROM EA1390 Stanford-Le-Hope Pitsea Jn Down and Up Tilbury 2340 M to 0525 T PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

50
ROM/TO

T

EA1560 

EA1161 

EA1161

EA1160 

EA1190 

EA1170 

EA1300 

EA1370 

EA1370 

EA1380 

EA1390 

EA1390 

EA1420

Peterborough East Jn 

Ely North Jn                  

Shepreth Branch Jn         

Bishops Stortford         

Cheshunt Jn                        

Bury St Jn                         

Seven Sisters Jn                      

S Tott West Jn                 

Leyton Midland Road       

Barking Tilbury Line Jn West 

Barking Tilbury Line Jn East 

Purfleet                           

Thames Haven Jn

Ely North Jn                

Shepreth Branch Jn     

Bishops Stortford       

Cheshunt Jn                      

Bury St Jn                       

Seven Sisters Jn                   

S Tott West Jn              

Leyton Midland Road           

Barking Tilbury Line Jn West 

Barking Tilbury Line Jn East 

Purfleet                       

Thames Haven Jn         

London Gateway Freightliner

Up                       

Up                                        

Up Cambridge                                        

Up Cambridge                                

Up Southbury                                 

Up Southbury                             

Down                                        

Down T&H                                 

Down T&H                                 

Down Tilbury                              

Down Tilbury                              

Down Tilbury                              

Down Thames Haven

0237

 0313

 0347

 0421

 0440

 0446

 0452

 0453

 0500

 0510

 0512

 0524

 0541 

TWThF to

0313

 0347

 0421

 0440

 0446

 0452

 0453

 0500

 0510

 0512

 0524

 0541

 0556

TWThF PROTECTED PATH PROTECTED PATH FOR 4L88

50 TOT

EA1360

EA1310

EA1330

EA1330

SW230

Dudding Hill Jn

Acton Wells Jn

South Acton

Kew East Jn

Old Kew Jn

Acton Wells Jn

South Acton

Kew East Jn

Old Kew Jn

Brentford

Down Goods

Down (W) NLL

Down Kew

Down Kew Branch

Down Hounslow

0310

0319

0324

0325

0327

T to

0319

0324

0325

0327

0329

T PROTECTED PATH PROTECTED PATH FOR 3Q10 (UTU016S)

50 PROTECTED PATH

50 ROM EA1410 Upminster  West Thurrock Jn Up & Down Ockendon 0105 W to 0435 W PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

50 PROTECTED PATH

50 ROM EA1011 Shenfield Witham Down Main 2345 Th to 0500 F PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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51 Info
Week commencing:

Saturday 20 March

51
P2715321

P2715319
IPS EA1011

Kelvedon

Witham C/End

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW

GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING WITHAM.

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

51
P2715346

P2715347
IPS

EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/Down Passenger Loop

Up & Down Braintree

0055 ThF to 0450 ThF
GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING MARKS TEY.

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED
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51

 

P2716061    

P2716062    

P2716063    

P2716064  

TOT

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Temple Mills West Jn

Clapton Jn

Chingford

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Chingford

Chingford

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

Temple Mills Loop

Down and Up Chingford

Platforms 1-3

2320

2320

2320

2320

2320

2320

2320

0200

0200

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

to

0500

0500

0500

0500

0500

0500

0500

0400

0400

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

WA cyclic type 

D
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND 

SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION

ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP 

VIA RUCKHOLT ROAD JN

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS
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51

 

P2715792    

P2715793    

P2715794    

P2715795  

TOT
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

2345 MTWTh to 0530 TWThF 
WA cyclic type 

U
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

51

P2716836

P2716857

P2716910

P2716929

TOT

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ely North Jn

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

TWThF

to 0420 TWThF
WA cyclic type 

V
Cyclical maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

51
P2716759

P2716760
ROM

EA1380

EA1410

Barking

Barking

Barking Tilbury Line Jn East

Upminster

Ockendon L/End

Barking

Upminster C/end

Upminster C/End

Upney Jn

Grays

Ockendon c/End

Upminster C/End

Down Main

Down and Up Main

Down and Up Connecting

Up & Down Ockendon/Third Line

Up & Down Loop

Down Main

0015

0100

0100

0100

0100

0445

TW to

0100

0445

0445

0445

0445

0525

TW
LTS cyclic type 

B (Down)
Cyclical maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-

DIRECTIONAL LINE BETWEEN BARKING AND 

UPMINSTER.

2B46,2B48 AND 2D88 TO BE MANUALLY DISPATCHED 

FROM UPMINSTER PLATFORM 1

51
P2716790

P2716791
ROM

EA1380

EA1410

Upminster C/End

Barking

Barking Tilbury Line Jn East

Upminster

Ockendon L/End

Barking

Upminster C/End

Upney Jn

Grays

Ockendon c/End

Up Main

Down and Up Main

Down and Up Connecting

Up & Down Ockendon/Third Line

Up & Down Loop

0015

0105

0015

0105

0105

ThF to

0105

0445

0445

0445

0445

ThF
LTS cyclic type 

B (Up)
Cyclical maintenance

51 LN135 Peterborough East Jn Kings Dyke
Up

Down

2250

2330
MT to

0405

0500
TW LNE

LNE Cyclical 

maintenance

Rail replacement road service to operate between 

Peterborough and Ely.  

Freight services diverted via the Great Eastern Main Line, 

North London Line and East Coast Main Line.

6L31 retimed to depart PBO at 0403, East Jn 0408, March 

0426, Ely West  Curve 0444 and run Ely West Curve, arrive 

Middleton Towers 0559

6E84 retimed to depart Middleton Towers at 0838

6L38 to be retimed

Access in conjunction with EA1560
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51
P2715919

P2715920
TOT

EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

MT to

0405

0405

0500

0500

0500

0405

TW
WA cyclic type 

W
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

50/51 PROTECTED PATH

50/51 IPS/ROM EA1011 Witham Shenfield Up Main 2345 F to 0500 S PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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52 Info
Bank Holiday 

Friday

Week commencing:

Saturday 27 March

52 P2715367 IPS EA1012
Haughley Jn

Diss

Trowse Jn

Diss

Down and Up Main

Sidings
0030 T to 0450 T

GE cyclic type 

125
Cyclical maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

52
P2715545

P2715368
IPS

EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 WTh to 0450 WTh
GE cyclic type 

125
Cyclical maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

Electronic copy - uncontrolled when printed.



Network Rail

Anglia Route

Version: 4.4

Date: 09 July 2021

Page 48 of 161

OFFICIAL#

Engineering Access Statement 2021

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New Cancelled

W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

52 P2715562 IPS
EA1012

EA1530

EA1744

Haughley Jn Trowse Jn Down and Up Main 0135 F to 0450 F
GE cyclic type 

125
Cyclical maintenance

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

52

 

P2715584    

P2715585    

P2715586    

P2715587  

TOT

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Cambridge L/End

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4

Down Slow/Through Line/Platform Line 

No.7 Platform Line/No.8 Platform Line

0015 TWThF to 
0430

0250

TWF

Th

WA cyclic type 

J
Cyclical maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

52

 

P2716855        

P2716865    

P2716866  

TOT
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

TThF to 

0115

0510

0510

0510

TThF
NLL cyclic type 

3
Cyclical maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN 

RICHMOND 

52 P2733311 TOT
EA1310

EA1330

SW240

South Acton Jn

South Acton Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0210

0115

W to 

0115

0510

0210

0510

0510

W
NLL cyclic type 

3
Cyclical maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN 

RICHMOND 

52 TOT EA1540
Ely Dock Jn

Chippenham Jn

Chippenham Jn

Soham

Up & Down/Up Bury

Down Bury
0130 T to 0530 T

WA Access 

Opportunity
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

52 TOT
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 ThF to 0530 ThF 
WA Access 

Opportunity
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

52

 

P2716691  

P2716693    

P2716694    

P2716695  

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330

0010

MWTh

W
to 0425 TWThF

LTS Cyclic type 

1a
Cyclical Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

52

P2756043

P2756019

P2756009

P2756010

ROM EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line

2335

0120

MWTh

W
to

0355

0425

T

WThF

LTS Cyclic type 

1b
Cyclical Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

51/52 PROTECTED PATH

51/52 TOT

SW230

EA1330

EA1330

EA1310

EA1360

Brentford

Old Kew Jn

Kew East Jn

South Acton

Acton Wells Jn

Old Kew Jn

Kew East Jn

South Acton

Acton Wells Jn

Dudding Hill Jn

Up Hounslow

Up Kew Branch

Up Kew

Up (E) NLL

Up Goods

0245

0246

0248

0251

0259

S to

0246

0248

0251

0259

0308

S PROTECTED PATH PROTECTED PATH FOR 3Q26 (UTU016N)

52 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

52 PROTECTED PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM
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52 ROM/TOT

EA1161

EA1160

EA1160

EA1160

EA1010

EA1010

EA1280

EA1280

EA1160

EA1160

EA1160

EA1210

EA1210

EA1160

EA1190

EA1170

EA1160

EA1010

EA1010

EA1160

EA1200

EA1200

EA1160

EA1010

Great Chesterford UGL

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.7 (cont...)

Up Goods Loop/Up/Up Cambridge

Up Cambridge

Up Cambridge

Up Cambridge/Up Fast

Up Main

Down Main/ Down Temple Mills

Down Temple Mills

Down Temple Mills

Down Cambridge

Down Cambridge/ Down Passenger Loop

Down Passenger Loop/ Down Cambridge

Down Hertford

Up Hertford

Up Cambridge

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Suburban

Down Cambridge

Down Chingford

Up Chingford

Up Cambridge/ Up Suburban

Up Suburban

2124

2144

2214

2226

2234

2252

2303

2305

2313

2328

2358

0001

0025

0037

0042

0048

0057

0100

0114

0118

0128

0150

0201

0208

M

T
to

2144

2214

2226

2234

2238

2303

2305

2313

2328

2336

0001

0012

0037

0042

0048

0057

0100

0104

0118

0128

0140

0201

0208

0212

M

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

52 ROM/TOT

EA1010

EA1160

EA1160

EA1290

EA1370

EA1300

EA1170

EA1170

EA1300

EA1370

EA1290

EA1160

EA1280

EA1280

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(...cont.) London Liverpool St pl.7

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Down Main

Down Fast

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H/ Down T&H

Up/ Down Seven Sisters Chord

Down Southbury/Down Enfield

Up Enfield/ Up Southbury

Up/ Down Seven Sisters Chord

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge/ Up

Up Temple Mills

Up Temple Mills/Up Main

Down Main

Down

Down T&H

Down Tilbury/ Down Connecting Line/ Up Main

Up Main/ Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Main

Up Channelsea Curve

Up Channelsea Curve

Up Channelsea Curve/ Up NLL

Up NLL

Up/Down Canonbury

0222

0226

0231

0234

0236

0237

0239

0258

0308

0310

0312

0314

0315

0320

0321

0339

0352

0354

0357

0414

0416

0421

0423

0427

0428

0429

0431

0447

T

to

0226

0231

0234

0236

0237

0239

0248

0308

0310

0312

0314

0315

0320

0321

0329

0352

0354

0357

0359

0416

0421

0423

0427

0428

0429

0431

0447

0449

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

52 IPS
EA1012

EA1530 

Stowmarket

Haughley Jn

Haughley Jn

Chippenham Jn

Down and Up Main

Down and Up
2330 M to 0450 T PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

52 PROTECTED PATH

52
ROM/TO

T

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1370

EA1370

EA1310

EA1310

EA1310

EA1320

EA1320

EA1320

EA1150

EA1010

Gas Factory Loop

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Stratford (cont...)

Down/ Down Tilbury/ Fenchurch St                      

Down Tilbury/ Fenchurch St/ Down Tilbury

Down Tilbury

Down

Up/ Up Main

Up Main/ Up/ Up Passenger Loop

Up Passenger Loop/ Up/ Up Fast

Down Fast/ Down/ Down Main

Up & Down Ockenden

Third Line

Third Line

Up & Down Ockenden

Up Main/ Up Connecting Line

Up T&H

Up T&H

Up T&H

Down (Westbound) NLL/ Down

Up/ Up (Eastound) NLL

Up NLL

Up NLL/ Down NLL

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

2113

2122 

2147

2218 

2255

2316

2340

0001

0027

0037

0050

0053

0105

0116

0123

0128

0140

0203

0218

0220

0233

0234

0235

0236 

T

W

to

2122

2147

 2218

 2228

 2316

 2336

 2351

 0027

 0037

 0039

 0053

0105

0116

0123

0128

0140

0153

0218

0220

0233

0234

0235

0236

0237

T

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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52
ROM/TO

T

EA1010

EA1150

EA1320

EA1320

EA1320

EA1310

EA1310

MD160

MD160

EA1310

EA1370

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(... cont.) Stratford

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Off Patch - LNW

Mitre Bridge Jn

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Mitre Bridge Jn

Off Patch - LNW

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Up Temple Mills                       

Up Channelsea Curve

Up NLL

Up NLL                                

Up NLL/Down NLL

Down NLL

Down (Westbound) NLL

Down High Level

Up High Level

Up NLL (Eastbound) NLL

Down T&H

Down T&H

Down T&H/ Down Tilbury/ Down Connecting Line

Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line/ Up Temple Mills

Up Channelsea Curve

Up NLL

Up NLL

Up NLL

Up and Down Canonbury

0247

0248

0250

0251

0252

0305

0308

0322

0436

0440

0447

0458

0510

0523

0527

0530

0553

0600

0603

0604

0606

0615

W

W

to

0248 

0250 

0251

 0252

 0305

 0308

 0315

 0326

0440

 0447

 0458

0510

0514

0527

0530

0532

0600

0603

0604

0606

0615

0617

W

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

52 TOT EA1540
Ely Dock Jn

Chippenham Jn

Chippenham Jn

Soham

Up & Down/Up Bury

Down Bury
2345 T to 0530 W PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

52 PROTECTED PATHPROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

52
ROM/TO

T

EA1011

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1011

EA1011

EA1010

EA1010

EA1160

EA1170

EA1190

EA1160

EA1161

Chelmsford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Cambridge T&R.S.M.D.

Up Main

Up Avoiding/Up Electric

Down Electric

Down Electric/Southend Loop

Down Southend

Up Southend

Up Southend/ Up Passenger Loop/ Up Main

Up Main

Down Main

Down Avoiding/Down Electric

Up Electric

Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Down Cambridge

Down/ Coldham Lane Depot

2100

2126

2154

2209

2242

2336

0001

0017

0033

0043

0122

0143

0205

0209

0213

0221

0227

0247

W

Th

to

2126

2143

2209

2242

2318

0001

0017

0025

0038

0105

0143

0155

0209

0213

0221

0227

0247

0319

W

Th

PROTECTED PATH PROTECTED PATH FOR 1Q97 (PLP425)

52 TOT EA1560 Ely North Jn Peterborough Down and Up 2330 W to 0420 Th PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

52 PROTECTED PATH

52 IPS/TOT

EA1470

EA1470

EA1430

EA1430

EA1744

EA1012

EA1012

EA1744

EA1430

EA1430

EA1470

EA1470

EA1470

EA1013

EA1013

EA1580

EA1161

EA1161

Oulton Broad North Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Cambridge T.&R.S.M.D.

Down Lowestoft

Up Lowestoft

Up & Down East Suffolk/ Up East Suffolk

Up East Suffolk/ Up & Down East Suffolk/ Up East Suffolk

Down Bacon Factory Curve

Down Main

Up Main

Up Bacon Factory Curve

Down East Suffolk/ Up & Down East Suffolk/ Down East Suffolk

Up & Down East Suffolk/ Down East Suffolk

Down Lowestoft

Up Lowestoft

Up Lowestoft

Line C/ Line W

Line W/ Line D

Up Thetford/Up Main/ Up Norwich

Up/ Up Main

Down/ Coldham Lane Depot 

2108

2206

2209

2257

2330

2340

0006

0013

0015

0047

0127

0141

0208

0218

0229

0232

0327

0358

Th

F

to

2113

2209

2256

2330

2340

2346

0013

0015

0047

0127

0131

0208

0218

0219

0232

0327

0348

0404

Th

F

PROTECTED PATH PROTECTED PATH FOR 1Q98 (PLP426)

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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W
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DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To
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Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

1 Info
Bank Holiday 

Monday

Week commencing:

Saturday 03 April

1
P2715009

P2715013
ROM EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 W to 0525 W

GE cyclic type 

126d
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING CHELMSFORD. 

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING SHENFIELD) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

1
P2715032

P2715033
ROM EA1011 Arbour Lane Crossover Shenfield C/End Up Main  2355 WTh to 0510 ThF

GE cyclic type 

126e
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING SHENFIELD.

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0005. No 

impact to down service until 0005 Thu and Fri

1

P2715417

P2715419

P2715421

IPS
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe-le-Soken Jn

Kirby Cross

Clacton-on-Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton-on-the-Naze

Kirby Cross

Clacton-on-Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0205

0001

T

WTh
to 0455

T

WTh

GE cyclic type 

120
Cyclic Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS 

DIVERTED TO CLACTON WITH A BUS FROM THORPE-

LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO 

TERMINATE AT COLCHESTER WITH A BUS TO 

CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

1 P2715406 IPS
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe-le-Soken Jn

Kirby Cross

Clacton-on-Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton-on-the-Naze

Kirby Cross

Clacton-on-Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0105 F to 0455 F
GE cyclic type 

120
Cyclic Maintenance

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

1

 

P2715613    

P2715614    

P2715615    

P2715616  

TOT
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 1, 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF
WA cyclic type 

M
Cyclic Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

GA TO STABLE UNIT AT PLATFORM 3 AT CAMBRIDGE 

NORTH

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8

1

 

P2716525    

P2716528    

P2716530    

P2716532  

TOT

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF
WA cyclic type 

B
Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE. 

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

Electronic copy - uncontrolled when printed.
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TWThF - Protected path for multiple days

1

 

P2716394

P2716396    

P2716397    

P2716398  

TOT

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325 MTWTh to 0500 TWThF
NLL cyclic type 

4
Cyclic Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

NEASDEN SIGNAL BOX TO BE OPEN

1

P2730463

P2730464

P2730465

P2730466

ROM EA1380
Southend Central

Shoeburyness

Shoeburyness

Shoeburyness

Down and Up Main

Platforms 1-3
2355 TWTh to 0355 WThF

LTS cyclic type 

F
Cyclic Maintenance

TRAINS TO TERMINATE IN PLATFORMS 1 & 4 AT 

SOUTHEND CENTRAL, RAIL REPLACEMENT ROAD 

SERVICE BETWEEN SOUTHEND CENTRAL AND 

SHOEBURYNESS

12 CAR 357 TO BE STABLED IN LEIGH ON SEA MIDDLE 

ROAD, 

8 CAR 357 TO BE STABLED IN PITSEA UP SIDING

ISOLATION NOT PERMITTED

12 CAR 357 TO STABLE IN SOUTHEND CENTRAL 

PLATFORMS 1 AND 4

c2c TO SUPPLY MANUAL DISPATCH STAFF FOR 

PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL

NETWORK RAIL TO STABLE IN THE DOWN SIDING AT 

PITSEA

1

P2716141

P2716151

P2716153

IPS EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 Cyclic Maintenance

52/01 PROTECTED PATH

52/01 IPS/TOT

EA1012

EA1013

EA1013

EA1012

EA1011

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1120

EA1120

EA1120

EA1120

EA1011

EA1012

EA1530

EA1540

EA1161

EA1560

LN135

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Crescent Jn

Down Main                       

Down Main/Line D/Line W/ Line C

Line C/ Up Main

Up Main

Up Main/Up and Down Avoiding/ Up and Down Goods

Up and Down Goods/ Up and Down Avoiding/ Down Main

Down Main/ Down & Up Lowestoft

Down & Up Lowestoft/ Down East Suffolk/ Up East Suffolk

Up & Down Felixstowe Single/ Felixstowe Down/ Up & Down Felixstowe Single

Up & Down

Up & Down

Up & Down Felixstowe Single/ Felixstowe Up/ Up & Down Felixstowe Single

Up East Suffolk/ Down & Up Lowestoft

Down & Up Lowestoft/ Up Main

Up Main

Manningtree North Curve

Down Harwich

Up Harwich

Manningtree North Curve

Down Main

Down Main

Up Bury/Up Main

Down Bury/ Up and Down

Up Main/ Down Main

Down Peterborough/ Down

Down/ Down March

2058

2141

2153

2156

2237

2329

2351

2353

2358

0014

0032

0039

0057

0106

0109

0121

0122

0150

0155

0156

0208

0229

0302

0317

0321

0351

F

S

to

2141

2143

2156

2237

2300

2351

2353 

2358

0014

0022

0039

0057

0106

0109

0121

0122

0126

0155

0156

0208

0229

0302

0317

0321

0351

0353

F

S

PROTECTED PATH PROTECTED PATH FOR 1Q99 (PLP427)

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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2 Info
Week commencing:

Saturday 10 April

2
P2715094

P2715095
IPS EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING WITHAM.

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of 

delay to Up services, this must finish by 0455. No impact to 

Up service beyond 0455 Tue and Wed

2
P2833894

P2715125
IPS EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING CHELMSFORD.

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0015. No 

impact to down service until 0015 Thu and Fri

2
P2722345

P2722363

EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station 

area type G
Cyclic Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

2

P2715466

P2715467

P2715468

P2715469

IPS EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025

0025

TWTh

F
to

0415

0340

TWTh

F

GE cyclic type 

117B
Cyclic Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

2

P2716991

P2716992

P2716993

ROM

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 WThF to 0520 WThF
NLL cyclic type 

5
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

2

P2715990

P2715991

P2715993

IPS EA1430
Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/Up & Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2 Cyclic Maintenance

46 PROTECTED PATH

2 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

2 PROTECTED PATHPROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

2
ROM/TO

T

LN3210

EA1370

EA1290

EA1160

EA1160

EA1160

EA1010

EA1010

EA1160

EA1160

EA1160

EA1160

EA1160

EA1161

EA1220

EA1220

EA1161

EA1161

EA1161

EA1161

Carlton Road Jn

Junction Road Jn

South Tottenham

Tottenham S Jn

Clapton Jn

Hackney Downs

Bethnal Green

London Liverpool Street

Bethnal Green

Hackney Downs

Clapton Jn

Brimsdown

Cheshunt

Bishops Stortford

Stansted South Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Shepreth Branch Jn

Cambridge

Junction Road Jn

South Tottenham

Tottenham S Jn

Clapton Jn

Hackney Downs

Bethnal Green

London Liverpool Street

Bethnal Green

Hackney Downs

Clapton Jn

Brimsdown

Cheshunt

Bishops Stortford

Stansted South Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Shepreth Branch Jn

Cambridge

Cambridge T.&R.S.M.D.

Up Tottenham

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge

Up  Fast

Up  Fast/Up Main

Down  Main/Down Fast

Down  Fast

Down Cambridge

Down Cambridge

Down Cambridge

Down Cambridge

Down Cambridge

Down Airport

Up Airport

Up Cambridge

Down Main

Down Main

Down Main/ Coldham Lane Depot

0234

0237

0245

0250

0254

0258

0302

0314

0317

0321

0324

0336

0343

0415

0422

0437

0443

0454

0535

0541

T to

0237

0245

0250

0254

0258

0302

0304

0317

0321

0324

0336

0343

0415

0422

0427

0443

0444

0535

0541

0546

T PROTECTED PATH PROTECTED PATH FOR 3Q20 (UTU040)

2 PROTECTED PATH

2
ROM/TO

T

EA1161

EA1161

EA1161

EA1160

EA1160

EA1160

EA1160

EA1160

EA1160

EA1160

EA1200

EA1200

EA1160

EA1160

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1160

EA1180

EA1320

LN110

Cambridge T.&R.S.M.D. 

Cambridge

Great Chesterford Up Gdslp

Bishops Stortford

Broxbourne

Brimsdown

Clapton Jn

Hackney Downs

London Fields

Hackney Downs

Clapton Jn

Chingford

Clapton Jn

Hackney Downs

Bethnal Green North Jn

London Liverpool St

Seven Kings

Shenfield

Southend Victoria

Shenfield

Seven Kings

London Liverpool St

Bethnal Green North Jn

Reading Lane Jn

Navarino Rd Jn

Canonbury West Jn

Cambridge

Great Chesterford Up Gdslp

Bishops Stortford

Broxbourne

Brimsdown

Clapton Jn

Hackney Downs

London Fields

Hackney Downs

Clapton Jn

Chingford

Clapton Jn

Hackney Downs

Bethnal Green North Jn

London Liverpool St

Seven Kings

Shenfield

Southend Victoria

Shenfield

Seven Kings

London Liverpool St

Bethnal Green North Jn

Reading Lane Jn

Navarino Rd Jn

Canonbury West Jn

Highbury Val Jcn

Coldham Lane Depot/ Up Main                       

Up Main/Up Goods Loop

Up Main/Up Cambridge

Up Cambridge                              

Up Cambridge

Up Cambridge

Up Cambridge

Up Fast

Down Fast

Down Cambridge                              

Down Chingford

Up Chingford

Up Cambridge

Up Fast

Up Main

Down Electrics

Down Electrics

Down Southend

Up Southend

Up Electrics

Up Electrics

Down Suburban

Down Suburban

Graham Road Curve

Up NLL

Up/Down Canonbury

2223

2233

2313

2344

0014

0027

0040

0046

0056

0058

0103

0125

0139

0143

0146

0156

0212

0234

0326

0411

0432

0502

0505

0509

0512

0514

T

W

to

2228

2254

2344

0014

0027

0040

0046

 0048

0058

0102

0117

0138

0143

0146

0148

0212

0234

0318

0411

0432

0452

0505

0509

0512

0514

0518

T

W

PROTECTED PATH PROTECTED PATH FOR 3Q61 (UTU103)

2 PROTECTED PATH

2
IPS/ROM

/TOT

LN110

EA1320

EA1320

EA1150

EA1020

EA1010

EA1010

EA1160

EA1170

EA1190

EA1190

EA1170

EA1160

EA1010

EA1010

EA1011

EA1011

EA1070

EA1070

EA1011

EA1011

EA1011

EA1011

EA1090

EA1090

EA1011

Highbury Vale Jcn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Carpenters Rd North Jn

Carpenters Rd South Jn

London Liverpool St pl.12

Bethnal Green North Jn

Hackney Downs North Jn

Bury St Jn

Cheshunt

Bury St Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl.5

Seven Kings

Ingatestone Loop

Witham Jn

Braintree

Witham Jn

Witham

Witham Signal L763

Witham

Colchester Jn

Clacton-on-Sea

Colchester Jn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Carpenters Rd North Jn

Carpenters Rd South Jn

London Liverpool St pl.12

Bethnal Green North Jn

Hackney Downs North Jn

Bury St Jn

Cheshunt

Bury St Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl.5

Seven Kings

Ingatestone Loop

Witham Jn

Braintree

Witham Jn

Witham

Witham Signal L763

Witham

Colchester Jn

Clacton-on-Sea

Colchester Jn

Colchester Reception Line

Up/Down Canonbury

Down NLL

Down NLL

Channelsea Curve/ Channelsea Loop

Carpenter's Road Curve

Up Temple Mills/ Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Main

Down Main/ DGL

Down Main/Down

Down

Up

Up Main

Up Main

Down Main

Down Main

Up&Down Avoiding/Down Clacton

Up Clacton/ Up&Down Avoiding

Down Passenger Loop/ Colchester Reception Line

2332

2334

2342

2343

2344

2345

0007

0011

0015

0031

0059

0109

0117 

0120

0134

0155

0313

0349

0420

0442

0444

0454

0455

0521

0614

0657

W

Th

to

2334

2342

2343

2344

2345

2352

0011

0015

0031

0041

0109

0117

0120

0124

0155

0227

0349

0410

0442

0443

0445

0455

0521

0604

0657

0701

W

Th

PROTECTED PATH PROTECTED PATH FOR 3Q70 (UTU105A)

2 PROTECTED PATH

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed.
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W
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PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

2 IPS

EA1011

EA1012

EA1013

EA1013

EA1012

EA1012

EA1012

EA1011

EA1120

EA1120

EA1011

EA1011

Colchester Reception Line

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich H.S

Ipswich Signal CO326

Ipswich

Manningtree North Jn

Harwich Town

Manningtree South Jn

Colchester

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich H.S

Ipswich Signal CO326

Ipswich

Manningtree North Jn

Harwich Town

Manningtree South Jn

Colchester

Colchester Reception Line

Colchester Reception Line/Down Main

Down Main

Down Main/ Line C

Line C/ Up Main

Up Main/ Down Siding

Down Siding/ Down Main

Up Main

Up Main

Manningtree North Curve/ Down Harwich

Up Harwich

Up Main

Colchester Reception Line

2228

2254

0019

0040

0043

0306

0317

0318

0332

0425

0450

0515

Th

F

to

2252

0019

0024

0043

0210

0307

0318

0332

0358

0450

0512

0519

Th

F

PROTECTED PATH PROTECTED PATH FOR 3Q69 (UTU106A)

Electronic copy - uncontrolled when printed.
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W
e
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k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

3 Info
Week commencing:

Saturday 17 April

3

P2714854

P2714857

P2714859

P2714861

P2714868

ROM
EA1010

EA1020

Bow Jn

Carpenters Road South

Bow Midland Yard

Stratford Central Jn West

Carpenters Road North Jn

Bow Midland Yard

Down and Up Temple Mills

Carpenters Road Curve

Bow Midland Yard

1135

1135

1135

MTWThF to

1455

1455

1455

MTWThF
GE cyclic type 

4
Cyclic Maintenance

NO ACCESS TO/FROM BOW MIDLAND YARD 1135 to 

1455

(Line blockage between trains 1455 to 1550)

03

P2730536

P2730546

P2730549

ROM

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Stratford

Bow Jn

Carpenters Road N Jn

Bow Jn

Bow Jn

Forest Gate Jn

Ilford

Manor Park

Stratford

Stratford

Stratford Central Jn West

Carpenters Road S Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Manor Park

Down and Up Main

Avoiding Line

Platform 10a

Down and Up Temple Mills

Carpenters Road Curve

Up Stratford Down

Down and Up Electric

Down and Up

Up Passenger Avoiding

0050

0050

0050

0050

0050

0110

0110

0110

0110

TThF to

0435

0435

0435

0435

0435

0430

0430

0430

0430

TThF
GE cyclic type 

3b
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

03 P2730542 ROM

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Stratford

Bow Jn

Carpenters Road N Jn

Bow Jn

Bow Jn

Forest Gate Jn

Ilford

Manor Park

Stratford

Stratford

Stratford Central Jn West

Carpenters Road S Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Manor Park

Down and Up Main

Avoiding Line

Platform 10a

Down and Up Temple Mills

Carpenters Road Curve

Up Stratford Down

Down and Up Electric

Down and Up

Up Passenger Avoiding

0050

0050

0050

0050

0050

0110

0110

0110

0110

W to 0415 W
GE cyclic type 

3b
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

3

P2729320

P2729321

P2729322

IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 TWTh to 0440 TWTh
GE cyclic type 

126
Cyclic Maintenance

0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD / CHANNELSEA 

CURVE/HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/TOTTENHAM S JN/S TOTTENHAM AND 

THE T&H 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

Electronic copy - uncontrolled when printed.
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W
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PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To
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Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

3 P2729342 IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F
GE cyclic type 

126
Cyclic Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 4V37 TO BE 

DIVERTED VIA BURY ST EDMUNDS/ DULINGHAM/ 

CAMBRIDGE/ BISHOPS STORTFORD/ CHESHUNT/  

COPPERMILL JN/STRATFORD / CHANNELSEA CURVE/HIGH 

MEADS JN/TEMPLE MILLS EAST JN/COPPERMILL 

JN/TOTTENHAM S JN/S TOTTENHAM AND THE T&H 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

3

P2714913

P2714914

P2714915

P2714916

ROM
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1-2 and Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 3, 5, Bay Line/Platform 6

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505 0500

0505 0500

0505 0500

0430

0430

0430

0430

0430

TWThF
GE cyclic type 

126b
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

MTR TO STABLE IN PLATFORMS 4 & 6 SHENFIELD 

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD / 

CHANNELSEA CURVE/HIGH MEADS JN/TEMPLE MILLS 

EAST JN/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H

3
Not entered 

into PPS
IPS EA1011 Chelmsford Witham L/End

Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF

GE cyclic type 

126c
Cyclic Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD / 

CHANNELSEA CURVE/HIGH MEADS JN/TEMPLE MILLS 

EAST JN/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H

Electronic copy - uncontrolled when printed.
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To
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Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

3

 

P2716644    

P2716645    

P2716646    

P2716647  

TOT EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF

WA cyclic type 

I
Cyclic Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT 

HERTFORD EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

3

P2715669

P2715670

P2715671

P2715672

TOT

EA1180

EA1320

EA1340

LN110

Camden Road East Jn

Canonbury West Jn

Navarino Road Jn

Lea Jn

Channelsea North Jn/

Caledonian Road and Barnsbury

Highbury Vale Jn

Reading Lane Jn

High Meads Jn/

Stratford Central Jn West

Down and Up NLL/Down North London Relief Line/Up North London Reversible Line

Up/Down Canonbury

Graham Road Curve

Down and Up Lea Curve/Channelsea Loop

0105 TWThF to 0450 TWThF
NLL cyclic type 

2
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

ACCESS TO THE INCLINE AT CAMDEN JN TO BE 

MAINTAINED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD 

TEARDROP/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H

6M85 KETTON TO CRICKLEWOOD TO BE RETIMED

3 P2716994 ROM

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 S to 0440 S
NLL cyclic type 

5
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

3

P2716813

P2716815

P2716816

P2716817

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking Tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTWTh to 0425 TWThF
LTS Cyclic type 

1

Track PL: 

East Ham 

prep (Mon/Tue 

and Tue/Wed)

Track PL: 

East Ham rail 

drop 

Wed/Thu)

Cyclical Maintenance

PL Track renewals

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

3

 

P2715709    

P2715710    

P2715711  

IPS
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129 Cyclical Maintenance
TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 

AT GREAT YARMOUTH

02/03 PROTECTED PATH

02/03
IPS/ROM

/TOT

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1011

EA1010

EA1010

EA1160

EA1290

EA1370

LN3210

Colchester Reception Line

Ipswich

Ipswich East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

Ipswich East Suffolk Jn

Ipswich

Witham

Seven Kings

London Liverpool St pl.3

Bethnal Green North Jn

Tottenham South Jn

South Tottenham East Jn

Junction Road Jn

Ipswich

Ipswich East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

Ipswich East Suffolk Jn

Ipswich

Witham

Seven Kings

London Liverpool St pl.3

Bethnal Green North Jn

Tottenham South Jn

South Tottenham East Jn

Junction Road Jn

Carlton Road Jn

Colchester Reception Line/Down Main

Down Main/ Down&Up Lowestoft

Down East Suffolk/ Up East Suffolk

Up&Down Felixstowe Single

Up&Down

Up&Down

Up&Down Felixstowe Single

Up East Suffolk

Down&Up Lowestoft/ Up Main

Up Main

Up Main

Up Main/Down Main/ Up Suburban

Down Suburban

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H

Down Tottenham

2250

2336

2339

2352

0015

0031

0035

0058

0109

0112

0227

0330

0433

0436

0444

0446

0454

F

S

to

2334

2339

2352

0015

0021

0035

0058

0108

0111

0216

0330

0348

0436

0444

0446

0454

0457

F

S

PROTECTED PATH PROTECTED PATH FOR 3Q66 (UTU107)

02/03 TOT EA1230
Royston

Shepreth Branch Jn

Shepreth Branch Jn

Cambridge

Down and Up Royston

Down and Up Main
0001 S to 0535 S PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

2 PROTECTED PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

Electronic copy - uncontrolled when printed.
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W
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o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

3
IPS/ROM

/TOT

EA1012

EA1530

EA1161

EA1160

EA1280

EA1320

EA1370

Europa Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Stratford Central Jn E

Temple Mills E Jn

South Tottenham

Gospel Oak

Acton Wells Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Stratford Centrral Jn E

Temple Mills E Jn

South Tottenham

Gospel Oak

Acton Wells Jn

Acton West

Down Main

Up  Bury/ Up Main

Up Main

Up & Down Newmarket

Up

Up Cambridge

Up Cambridge

Up Cambridge

Up Temple Mills 

Down Channelsea/Down H Meads Loop

Down Tottenham Curve

Up T&H

Up NLL

Down Poplar

0010

0035

0055

0115

0140

0145

0205

0225

0235

0240

0250

0300

0315

0330

TWThF to

0035

0055

0115

0140

0145

0205

0225

0235

0240

0250

0300

0315

0330

0335

TWThF PROTECTED PATH PROTECTED PATH FOR 4V37

3 ROM EA1380

Pitsea

Upminster

Grays

Pitsea

Southend Central

Upminster   

Grays

Pitsea

Southend Central

Shoeburyness

Up Main

Down & Up Ockendon

Down Tilbury

Down Main

Down Main

0025

0045

0110

0130

0145

TWThF to

0045

0110

0130

0145

0200

TWThF PROTECTED PATH
PROTECTED PATH FOR 2K88, additional c2c service 

during LTS cyclic type 1

Electronic copy - uncontrolled when printed.
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W
e
e
k
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o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

4 Info
Week commencing:

Saturday 24 April

4
P2715116

P2715117
IPS EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW
GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING WITHAM.

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

4
P2715154

P2715155
IPS

EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 ThF to 0505 ThF

GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING COLCHESTER.

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

4

 

P2716414    

P2716415    

P2716416    

P2716417  

TOT EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2
2335 MTWTh to 0440 TWThF

WA cyclic type 

O
Cyclical Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO 

BE LIFTED AT 0420

6L31 TO BE RETIMED

4

P2715520

P2715521

P2715464

P2715497

TOT
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0315

0400

0420

0450

T

W

Th

F

WA cyclic type 

K
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST 

JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

4

 

P2716507        

P2716509    

P2716510  

TOT

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TThF to 0530 TThF
NLL cyclic type 

1
Cyclical Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

4

 

P2716986    

P2716987    

P2716988  

IPS
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a Cyclical Maintenance
TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

46 PROTECTED PATH

46 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed.
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W
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Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 
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Time To
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nights
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Ref
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4 PROTECTED PATH

4 ROM/TOT

EA1161

EA1160

EA1160

EA1160

EA1010

EA1010

EA1280

EA1280

EA1160

EA1160

EA1160

EA1210

EA1210

EA1160

EA1190

EA1170

EA1160

EA1010

EA1010

EA1160

EA1200

EA1200

EA1160

EA1010

Great Chesterford UGL

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.7 (cont...)

Up Goods Loop/Up/Up Cambridge

Up Cambridge

Up Cambridge

Up Cambridge/Up Fast

Up Main

Down Main/ Down Temple Mills

Down Temple Mills

Down Temple Mills

Down Cambridge

Down Cambridge/ Down Passenger Loop

Down Passenger Loop/ Down Cambridge

Down Hertford

Up Hertford

Up Cambridge

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Suburban

Down Cambridge

Down Chingford

Up Chingford

Up Cambridge/ Up Suburban

Up Suburban

2124

2144

2214

2226

2234

2252

2303

2305

2313

2328

2358

0001

0025

0037

0042

0048

0057

0100

0114

0118

0128

0150

0201

0208

M

T
to

2144

2214

2226

2234

2238

2303

2305

2313

2328

2336

0001

0012

0037

0042

0048

0057

0100

0104

0118

0128

0140

0201

0208

0212

M

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

4 ROM/TOT

EA1010

EA1160

EA1160

EA1290

EA1370

EA1300

EA1170

EA1170

EA1300

EA1370

EA1290

EA1160

EA1280

EA1280

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(...cont.) London Liverpool St pl.7

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Down Main

Down Fast

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H/ Down T&H

Up/ Down Seven Sisters Chord

Down Southbury/Down Enfield

Up Enfield/ Up Southbury

Up/ Down Seven Sisters Chord

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge/ Up

Up Temple Mills

Up Temple Mills/Up Main

Down Main

Down

Down T&H

Down Tilbury/ Down Connecting Line/ Up Main

Up Main/ Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Main

Up Channelsea Curve

Up Channelsea Curve

Up Channelsea Curve/ Up NLL

Up NLL

Up/Down Canonbury

0222

0226

0231

0234

0236

0237

0239

0258

0308

0310

0312

0314

0315

0320

0321

0339

0352

0354

0357

0414

0416

0421

0423

0427

0428

0429

0431

0447

T

to

0226

0231

0234

0236

0237

0239

0248

0308

0310

0312

0314

0315

0320

0321

0329

0352

0354

0357

0359

0416

0421

0423

0427

0428

0429

0431

0447

0449

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

4 PROTECTED PATH

4
ROM/TO

T

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1370

EA1370

EA1310

EA1310

EA1310

EA1320

EA1320

EA1320

EA1150

EA1010

Gas Factory Loop

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Stratford (cont...)

Down/ Down Tilbury/ Fenchurch St                      

Down Tilbury/ Fenchurch St/ Down Tilbury

Down Tilbury

Down

Up/ Up Main

Up Main/ Up/ Up Passenger Loop

Up Passenger Loop/ Up/ Up Fast

Down Fast/ Down/ Down Main

Up & Down Ockenden

Third Line

Third Line

Up & Down Ockenden

Up Main/ Up Connecting Line

Up T&H

Up T&H

Up T&H

Down (Westbound) NLL/ Down

Up/ Up (Eastound) NLL

Up NLL

Up NLL/ Down NLL

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

2113

2122 

2147

2218 

2255

2316

2340

0001

0027

0037

0050

0053

0105

0116

0123

0128

0140

0203

0218

0220

0233

0234

0235

0236 

T

W

to

2122

 2147

 2218

 2228

 2316

 2336

 2351

 0027

 0037

 0039

 0053

0105

0116

0123

0128

0140

0153

0218

0220

0233

0234

0235

0236

0237

T

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

Electronic copy - uncontrolled when printed.
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4
ROM/TO

T

EA1010

EA1150

EA1320

EA1320

EA1320

EA1310

EA1310

MD160

MD160

EA1310

EA1370

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(... cont.) Stratford

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Off Patch - LNW

Mitre Bridge Jn

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Mitre Bridge Jn

Off Patch - LNW

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Up Temple Mills                       

Up Channelsea Curve

Up NLL

Up NLL                                

Up NLL/Down NLL

Down NLL

Down (Westbound) NLL

Down High Level

Up High Level

Up NLL (Eastbound) NLL

Down T&H

Down T&H

Down T&H/ Down Tilbury/ Down Connecting Line

Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line/ Up Temple Mills

Up Channelsea Curve

Up NLL

Up NLL

Up NLL

Up and Down Canonbury

0247

0248

0250

0251

0252

0305

0308

0322

0436

0440

0447

0458

0510

0523

0527

0530

0553

0600

0603

0604

0606

0615

W

W

to

0248

 0250

 0251

 0252

 0305

 0308

 0315

 0326

0440

 0447

 0458

0510

0514

0527

0530

0532

0600

0603

0604

0606

0615

0617

W

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

4 PROTECTED PATH

4
ROM/TO

T

EA1011

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1011

EA1011

EA1010

EA1010

EA1160

EA1170

EA1190

EA1160

EA1161

Chelmsford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Cambridge T&R.S.M.D.

Up Main

Up Avoiding/Up Electric

Down Electric

Down Electric/Southend Loop

Down Southend

Up Southend

Up Southend/ Up Passenger Loop/ Up Main

Up Main

Down Main

Down Avoiding/Down Electric

Up Electric

Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Down Cambridge

Down/ Coldham Lane Depot

2100

2126

2154

2209

2242

2336

0001

0017

0033

0043

0122

0143

0205

0209

0213

0221

0227

0247

W

Th

to

2126

2143

2209

2242

2318

0001

0017

0025

0038

0105

0143

0155

0209

0213

0221

0227

0247

0319

W

Th

PROTECTED PATH PROTECTED PATH FOR 1Q97 (PLP425)

4 PROTECTED PATHPROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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W
e
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k
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PPS 
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DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To
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Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

4 IPS/TOT

EA1470

EA1470

EA1430

EA1430

EA1744

EA1012

EA1012

EA1744

EA1430

EA1430

EA1470

EA1470

EA1470

EA1013

EA1013

EA1580

EA1161

EA1161

Oulton Broad North Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Cambridge T.&R.S.M.D.

Down Lowestoft

Up Lowestoft

Up & Down East Suffolk/ Up East Suffolk

Up East Suffolk/ Up & Down East Suffolk/ Up East Suffolk

Down Bacon Factory Curve

Down Main

Up Main

Up Bacon Factory Curve

Down East Suffolk/ Up & Down East Suffolk/ Down East Suffolk

Up & Down East Suffolk/ Down East Suffolk

Down Lowestoft

Up Lowestoft

Up Lowestoft

Line C/ Line W

Line W/ Line D

Up Thetford/Up Main/ Up Norwich

Up/ Up Main

Down/ Coldham Lane Depot 

2108

2206

2209

2257

2330

2340

0006

0013

0015

0047

0127

0141

0208

0218

0229

0232

0327

0358

Th

F

to

2113

2209

2256

2330

2340

2346

0013

0015

0047

0127

0131

0208

0218

0219

0232

0327

0348

0404

Th

F

PROTECTED PATH PROTECTED PATH FOR 1Q98 (PLP426)
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W
e
e
k
 n
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PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To
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Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

5 Info
Bank Holiday 

Monday

Week commencing:

Saturday 01 May

5
P2715323

P2715324
IPS EA1011

Kelvedon

Witham C/End

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1

0155

0025

T

W
to 0445 TW

GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING WITHAM.

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

5
P2715348

P2715349
IPS

EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/Down Passenger Loop

Up & Down Braintree

0055

0100
ThF to 0450 ThF

GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING MARKS TEY.

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

5

P2716066    

P2716067    

P2716068  
TOT

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Temple Mills West Jn

Clapton Jn

Chingford

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Chingford

Chingford

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

Temple Mills Loop

Down and Up Chingford

Platforms 1-3

2320

2320

2320

2320

2320

2320

2320

0200

0200

TWTh

TWTh

TWTh

TWTh

TWTh

TWTh

TWTh

WThF

WThF

to

0500

0500

0500

0500

0500

0500

0500

0400

0400

WThF

WThF

WThF

WThF

WThF

WThF

WThF

WThF

WThF

WA cyclic type 

D
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND 

SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION

ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP 

VIA RUCKHOLT ROAD JN

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS

5
P2715746

P2715748
IPS

EA1470

EA1480

EA1490

Thorpe Jn

Whitlingham Jn

North Walsham

Cromer

Cromer

Bungalow Lane LC (R/G-X)

Cromer

North Walsham

Cromer

Sheringham

Down and Up  Lowestoft

Down and Up/Up & Down 

Down Platform

Platforms 1-2

Up & Down

0040 TTh to 0440 TTh Ips type 132 Cyclical maintenance

5

 

P2715797    

P2715798 

P2715800   

P2715802  

TOT
EA1530

EA1540

Ambroses LC

Newmarket

Chippenham Jn

Chippenham Jn

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Down and Up Bury

Up Newmarket Down

Down and Up Main

2345

0100

MTW

F
to 0530 TWThF 

WA cyclic type 

U
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

5 P2716837 TOT EA1560

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

2240

2240

2240

2240

2345

2345

2345

M

M

M

M

M

M

M

to 0420 T
WA cyclic type 

V
Cyclical maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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nights
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5

P2716858

P2716912

P2716930

TOT

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

Ely North Jn

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ambroses LC

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

Up & Down

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

0035

TWTh

TWTh

TWTh

TWTh

TWTh

TWTh

TWTh

WThF

WThF

WThF

WThF

to 0420 WThF
WA cyclic type 

V
Cyclical maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

5

P2730452

P2715781

P2715782

ROM EA1380

Barking Tilbury Line Jn West

Upminster

Ockendon L/End

Barking Tilbury Line Jn East

Laindon

Pitsea

Grays

Ockendon C/End

Upney Jn

Laindon

Down and Up Main

Up & Down Ockendon/Third Line

Up & Down Loop

Down and up Connecting Line

Reversing Line

2245 TWTh to 0425 WThF
LTS Cyclic type 

2
Cyclic Maintenance

c2c SERVICES DIVERTED VIA RAINHAM. ROAD 

TRANSPORT BETWEEN UPMINSTER AND GRAYS VIA 

OCKENDON AND BETWEEN UPMINSTER AND PITSEA 

VIA LAINDON.

5 LN135 Peterborough East Jn Kings Dyke
Up

Down

2250

2330
MT to

0405

0500
TW LNE

LNE Cyclical 

maintenance

Rail replacement road service to operate between 

Peterborough and Ely.  

Freight services diverted via the Great Eastern Main Line, 

North London Line and East Coast Main Line.

6L31 retimed to depart PBO at 0403, East Jn 0408, March 

0426, Ely West  Curve 0444 and run Ely West Curve, arrive 

Middleton Towers 0559

6E84 retimed to depart Middleton Towers at 0838

6L38 to be retimed

Access in conjunction with EA1560

5
P2715926

TOT
EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2325

2325

2330

2330

2330

2325

M to

0405

0405

0500

0500

0500

0405

T
WA cyclic type 

W
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

5 P2715927 TOT
EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

T to

0405

0405

0500

0500

0500

0405

W
WA cyclic type 

W
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

04/05 PROTECTED PATHPROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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04/05 IPS/TOT

EA1012

EA1013

EA1013

EA1012

EA1011

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1120

EA1120

EA1120

EA1120

EA1011

EA1012

EA1530

EA1540

EA1161

EA1560

LN135

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Crescent Jn

Down Main                       

Down Main/Line D/Line W/ Line C

Line C/ Up Main

Up Main

Up Main/Up and Down Avoiding/ Up and Down Goods

Up and Down Goods/ Up and Down Avoiding/ Down Main

Down Main/ Down & Up Lowestoft

Down & Up Lowestoft/ Down East Suffolk/ Up East Suffolk

Up & Down Felixstowe Single/ Felixstowe Down/ Up & Down Felixstowe Single

Up & Down

Up & Down

Up & Down Felixstowe Single/ Felixstowe Up/ Up & Down Felixstowe Single

Up East Suffolk/ Down & Up Lowestoft

Down & Up Lowestoft/ Up Main

Up Main

Manningtree North Curve

Down Harwich

Up Harwich

Manningtree North Curve

Down Main

Down Main

Up Bury/Up Main

Down Bury/ Up and Down

Up Main/ Down Main

Down Peterborough/ Down

Down/ Down March

2058

2141

2153

2156

2237

2329

2351

2353

2358

0014

0032

0039

0057

0106

0109

0121

0122

0150

0155

0156

0208

0229

0302

0317

0321

0351

F

S

to

2141

2143

2156

2237

2300

2351

2353

 2358

0014

0022

0039

0057

0106

0109

0121

0122

0126

0155

0156

0208

0229

0302

0317

0321

0351

0353

F

S

PROTECTED PATH PROTECTED PATH FOR 1Q99 (PLP427)

5 PROTECTED PATH

5 TOT

EA1560

EA1161

EA1161

EA1162

EA1270

EA1270

EA1270

EA1270

EA1162

EA1161

EA1161

Peterborough East Jn

Ely North Jn

Ely

Ely North Jn

King's Lynn Jn

King's Lynn TC

Middleton Towers

King's Lynn TC

King's Lynn Jn 

Ely North Jn

Cambridge       

Ely North Jn

Ely

Ely North Jn

King's Lynn Jn

King's Lynn TC

Middleton Towers

King's Lynn TC

King's Lynn Jn 

Ely North Jn

Cambridge

Cambridge T.&R.S.M.D. 

Up                       

Up Main

Down Main

Down/ Up&Down/ Down/ Up&Down                                

Up

Down

Up

Down

Up&Down/ Up/ Up&Down/ Up

Up Main                              

Down Main/ Coldham Lane Depot

2237

2339

0002

0006

0051

0131

0211

0241

0244

0345

0419 

M

T

to

2339

 2342

 0006

 0051

 0053

 0201

 0231

 0244

 0345

 0409

 0425

M

T

PROTECTED PATH PROTECTED PATH FOR 3Q65 (UTU175)

5 PROTECTED PATH

5 IPS/TOT

EA1161

EA1161

EA1580

EA1580

EA1580

EA1013

EA1013

EA1470

EA1480

EA1490

EA1490

EA1480

EA1470

EA1013

Cambridge T.&R.S.M.D.

Cambridge

Ely North Jn

Brandon Down Goods Loop

Thetford

Trowse Jn

Norwich

Thorpe Jn

Whitlingham Jn

Cromer

Sheringham

Cromer

Whitlingham Jn

Thorpe Jn

Cambridge

Ely North Jn

Brandon Down Goods Loop

Thetford

Trowse Jn

Norwich

Thorpe Jn

Whitlingham Jn

Cromer

Sheringham

Cromer

Whitlingham Jn

Thorpe Jn

Norwich T.C.

Coldham Lane Depot/ Up Main

Down Main

Down Norwich/Down Main/Down/DGL

Down/Down Main

Down Main/ Down Thetford

Line D/ Line W

Line W/ Line C

Down Lowestoft

Down/ Up&Down

Up&Down

Up&Down

Up&Down/ Up

Up Lowestoft

SDG Siding

2127

2143

2226

2341

2357

0059

0147

0148

0153

0258

0318

0357

0449

0459 

T

W

to

2143

2224

2258

2355

0058

0102

0148

0152

 0248

0308

0327

0449

0459

0501

T

W

PROTECTED PATH PROTECTED PATH FOR 3Q67 (UTU028)

5 PROTECTED PATH

5 IPS

EA1013

EA1470

EA1500

EA1500

EA1510

EA1470

EA1470

EA1013

EA1013

EA1470

EA1470

EA1430

EA1430

EA1520

EA1520

EA1430

EA1012

EA1011

Norwich T.C

Thorpe Jn

Brundall Jn

Acle

Great Yarmouth

Reedham Jn

Brundall Jn

Thorpe Jn

Norwich

Thorpe Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon Up&Down Goods Loop

Ipswich

Thorpe Jn

Brundall Jn

Acle

Great Yarmouth

Reedham Jn

Brundall Jn

Thorpe Jn

Norwich

Thorpe Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon Up&Down Goods Loop

Ipswich

Colchester Reception Line

Line B

Down Lowestoft

Acle Single

Acle Single

Reedham Single

Up Lowestoft

Up Lowestoft

Line E

Line E

Down Lowestoft

Up Lowestoft

Up&Down East Suffolk

Up&Down East Suffolk

Down Bacon Factory Curve

Down Main

Up Main

Up Main/Down Main/ Reception Line

2055

2057

2107

2133

2213

2235

2245

2258

2309

2310

0012

0015

0246

0338

0341

0400

0415 

W

Th

to

2055

2057

2107

2133

2213

2235

2245

2258

2309

2310

0012

0015

0246

0338

0341

0400

0415 

W

Th
PROTECTED PATH PROTECTED PATH FOR 3Q72 (UTU231)

5 PROTECTED PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

5 IPS

EA1011

EA1012

EA1530

EA1530

EA1161

EA1161

EA1530

EA1530

EA1012

EA1012

EA1744

EA1430

EA1430

EA1430

EA1470

EA1470

EA1013

Colchester Reception Line

Ipswich

Haughley Jn

Dullingham

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Chippenham Jn

Haughley Jn

Stowmarket DGL

Ipswich Europa Junction

Ipswich Boss Hall Jn

Woodbridge

Beccles

Oulton Broad North Jn

Lowestoft

Thorpe Jn

Ipswich

Haughley Jn

Dullingham

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Chippenham Jn

Haughley Jn

Stowmarket DGL

Ipswich Europa Junction

Ipswich Boss Hall Jn

Woodbridge

Beccles

Oulton Broad North Jn

Lowestoft

Thorpe Jn

Norwich T.C.

Colcester Reception Line/ Down Main

Down Main

Up Bury/ Up Main/ Up Newmarket Down/ Up Single Down

Up&Down/ Up&Down Newmarket

Up/ Up Main

Down Main/ Down

Up&Down Newmarket/ Up&Down/ Up Single Down/ Up Newmarket Down

Down Main/ Down Bury

Up Main

Up Main

Bacon Factory Curve

Down East Suffolk

Down East Suffolk/Up&Down East Suffolk

Up&Down East Suffolk

Down Lowestoft

Up Lowestoft

Line C/ Line D/ Siding

2058

2124

2147

2307

2330

2347

2350

0021

0114

0214

0230

0232

0319

0444

0456

0510

0605

Th

F

to

2116

2145

2252

2330

2334

2350

0020

0114

0120

0229

0232

0258

0431

0456

0500

0605

0607

Th

F

PROTECTED PATH PROTECTED PATH FOR 3Q71 (UTU131)
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

6 Info
Week commencing:

Saturday 08 May

6

P2715369

P2715546

P2715370

IPS
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh
GE cyclic type 

125
Cyclical maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

6 P2715563 IPS
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

0110 F to 0450 F
GE cyclic type 

125
Cyclical maintenance

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

6

 

P2715588    

P2715590  

P2715591

P2715600

TOT

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Cambridge L/End

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4

Down Slow/Through Line/Platform Line 

No.7 Platform Line/No.8 Platform Line

0015 TWThF to 0430 TWThF
WA cyclic type 

J
Cyclical maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 

& 8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

6

     

P2716868    

P2716869    

P2716870  

TOT
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

WThF to 

0115

0510

0510

0510

WThF
NLL cyclic type 

3
Cyclical maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN 

RICHMOND 

6 TOT
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF
WA Access 

Opportunity
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

6

 

P2716700    

P2716701    

P2716702  

P2716704  

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330 MTWTh to 0425 TWThF
LTS Cyclic type 

1a
Cyclical Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

6

P2755952

P2755953

P2755954

P2755955

ROM EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line
2335 MTWTh to 0425 TWThF

LTS Cyclic type 

1b
Cyclical Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

05/06 PROTECTED PATH

05/06 IPS/TOT

EA1013

EA1580

EA1161

EA1161

EA1540

EA1540

EA1540

EA1161

EA1161

EA1560

LN135

Norwich T.C.

Trowse Jn

Ely North Jn

Ely

Ely Dock Jn

Chippenham Jn

Soham

Ely Dock Jn

Ely

Ely North Jn

Peterborough East Jn

Trowse Jn

Ely North Jn

Ely

Ely Dock Jn

Chippenham Jn

Soham

Ely Dock Jn

Ely

Ely North Jn

Peterborough East Jn

Peterborough

Line W/ Line D/ Up Main

Up Thetford/ Up Main/Up Norwich

Up

Up Main

Up&Down/ Up Bury

Down Bury/ Up&Down

Up&Down

Down Main

Down

Down Peterborough/Down

Down March

2124

2126

2319

2349

2351

0028

0057

0106

0156

0200

0301

F

S to

2126

2319

2323

2351

0018

0046

0106

0108

0200

0301

0303

F

S

PROTECTED PATH PROTECTED PATH FOR 3Q76 (UTU027)

6 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

6 PROTECTED PATH

6 TOT

EA1360

EA1310

EA1330

EA1330

SW230

Dudding Hill Jn

Acton Wells Jn

South Acton

Kew East Jn

Old Kew Jn

Acton Wells Jn

South Acton

Kew East Jn

Old Kew Jn

Brentford

Down Goods

Down (W) NLL

Down Kew

Down Kew Branch

Down Hounslow

0310

0319

0324

0325

0327

T to

0319

0324

0325

0327

0329

T PROTECTED PATH PROTECTED PATH FOR 3Q10 (UTU016S)

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM
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W
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PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

7 Info
Summer 

Timetable

Week commencing:

Saturday 15 May

7

P2833881

P2833906  

P2833907  

P2833908

IPS
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton L/End

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

0105 TWThF to 0500 TWThF

GE Cyclic type 

120 

(non disruptive)

Cyclic Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

7
P2715014

P2715016
ROM EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW

GE cyclic type 

126d
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING CHELMSFORD. 

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING SHENFIELD) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

7
P2715063

P2715064
ROM EA1011 Arbour Lane Crossover Shenfield C/End Up Main  2355 WTh to 0510 ThF

GE cyclic type 

126e
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE SHOWN 

APPROACHING SHENFIELD.

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0005. No 

impact to down service until 0005 Thu and Fri

7

 

P2715617    

P2715618  

P2715620    

P2715621  

TOT
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 1, 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF
WA cyclic type 

M
Cyclic Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

GA TO STABLE UNIT AT PLATFORM 3 AT CAMBRIDGE 

NORTH

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8
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W
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Reference
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nights

From
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nights

To
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Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

7

 

P2716534    

P2716535    

P2716537   

P2716539  

TOT

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF
WA cyclic type 

B
Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE.

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

7

 

P2716399

P2716401    

P2716403    

P2716405  

TOT

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325 MTWTh to 0500 TWThF
NLL cyclic type 

4
Cyclic Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

NEASDEN SIGNAL BOX TO BE OPEN

7

P2716163

P2716165

P2716166

IPS EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 Cyclic Maintenance

7 PROTECTED PATH

7 TOT

GW130

EA1310

EA1310

EA1370

LN165

Acton East Jn

Acton Wells Jn

Kensal Green Jn

Gospel Oak Jn

Harringay Park Jn

Acton Wells Jn

Kensal Green Jn

Gospel Oak Jn

Harringay Park Jn

Harringay Jn

Up Poplar

Up (E) NLL 

Up (E) NLL

Down T&H

Down Harringay Curve

0634

0639

0644

0657

0704

T to

0636

0644

0657

0704

0705

T PROTECTED PATH PROTECTED PATH FOR 3Q46 (UTU143)

7
ROM/TO

T

LN125

EA1230

EA1161

EA1161

EA1230

LN125

LN115

EA1320

EA1310

EA1310

EA1310

EA1310

EA1320

LN115

Royston

Meldreth

Shepreth Branch Jn

Cambridge

Shepreth Branch Jn

Meldreth

Off Patch - LNE

York Way North Jn

Camden Road Central Jn

Camden Rd Jn

Kensal Green Jn

South Acton

Kensal Green Jn

Camden Rd Jn

Camden Road Central Jn

Meldreth

Shepreth Branch Jn

Cambridge

Shepreth Branch Jn

Meldreth

Royston

Off Patch - LNE

Camden Road Central Jn

Camden Rd Jn

Kensal Green Jn

South Acton

Kensal Green Jn

Camden Rd Jn

Camden Road Central Jn

York Way North Jn

Down Royston

Down Royston

Down

Up

Up Royston

Up Royston

(Up) North London Incline

Up NLL

Down (Westbound) NLL

Down NLL

Up NLL

Up (Eastbound) NLL

Down NLL

(Down) North London Incline

0153

0158

0215

0332

0338

0354

0541

0601

0603

0616

0637

0644

0703

0705 

W T to

0158

0215

0220

0338

0354

0359

0544

0603

 0616

0625

0644

0703

0705

0708

W T PROTECTED PATH PROTECTED PATH FOR 3Q47 (UTU130)

7 PROTECTED PATH

7 PROTECTED PATH

7 ROM

LN110

EA1320

EA1320

EA1150

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1380

EA1380

EA1390

EA1390

EA1380

EA1370

EA1370

EA1370

LN165

Highbury Vale Jcn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Stratford Central West Jn

Stratford pl.10A

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking

Barking Tilbury Line Jn East

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

London Fenchurch Street

Upminster

Leigh-on-Sea

Shoeburyness

Pitsea Jn

Purfleet

Barking Tilbury Line Jn East

Barking Tilbury Line Jn West

Leyton Midland Road

Upper Holloway Up Gds Loop

Harringay Park Jn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Stratford Central West Jn

Stratford pl.10A

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking

Barking Tilbury Line Jn East

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

London Fenchurch Street

Upminster

Leigh-on-Sea

Shoeburyness

Pitsea Jn

Purfleet

Barking Tilbury Line Jn East

Barking Tilbury Line Jn West

Leyton Midland Road

Upper Holloway Up Gds Loop

Harringay Park Jn

Harringay Jn

Up/Down Canonbury

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

Avoiding Line/ Down Main/ Down Electric

Down

Down T&H

Down Connecting Line

Down Tilbury

Down Tilbury

Down Tilbury

Down

Up

Up

Down

Down

Down

Up

Up Tilbury

Up Tilbury

Up Tilbury/ Up Conecting Line

Up T&H

Up T&H/Up Reception Line

Up Reception Line/ Down T&H

Down

2309

2314

2325

2326

2327

2333

2337

2341

2344

2355

2356

0014

0051

0110

0143

0312

0347

0422

0447

0514

0550

0608

0610

0623

0715

0720 

W

Th

to

2311

2325

2326

2327

2328

2337

2341

2344

2345

2356

0014

0051

0100

0143

0217

0347

0422

0437

0514

0550

0608

0610

0623

0644

0720

0721

W

Th

PROTECTED PATH PROTECTED PATH FOR 3Q48 (UTU129)

7 PROTECTED PATHPROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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7 ROM

LN165

EA1370

EA1370

EA1370

EA1370

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1030

EA1010

EA1010

EA1150

EA1320

EA1320

EA1320

MD145

Harringay Jn

Harringay Park Jn

Upper Holloway Up Goods Loop

Leyton Midland Road

Woodgrange Park

Barking Tilbury Line Jn West

Upney Jn

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford

Stratford Central West Jn

Channelsea South Jn

Channelsea North Jn

Lea Jn

Camden Road Jn

Harringay Park Jn

Upper Holloway Up Goods Loop

Leyton Midland Road

Woodgrange Park

Barking Tilbury Line Jn West

Upney Jn

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford

Stratford Central West Jn

Channelsea South Jn

Channelsea North Jn

Lea Jn

Camden Road Jn

Primrose Hill

Up&Down Harringay Curve 

Up T&H/ Up Reception Line

Up Reception Line/ Down T&H

Down T&H

Down T&H

Up Tilbury/Up Connecting Line/Up Main/ Down Main

Down Main/ Up Main

Up&Down Ockendon

Down Tilbury

Up Tilbury

Up&Down Ockendon

Up Main/ Down Main

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line

Up Temple Mills

Up Channelsea Curve/ Up Channelsea Loop

Up Channelsea Loop

Up Channelsea Loop/ Up NLL

Up NLL

Down NLL

2337

2342

2357

0021

0027

0031

0054

0105

0120

0136

0138

0153

0209

0212

0214

0223

0224

0226

0228

0229

0243

Th

F

to

2338

2347

0021

0027

0031

0034

0105

0120

0123

0138

0153

0209

0212

0214

0219

0224

0226

0228

0229

0243

0245

Th

F

PROTECTED PATH PROTECTED PATH FOR 3Q49 (UTU026)

Electronic copy - uncontrolled when printed.



Network Rail

Anglia Route

Version: 4.4

Date: 09 July 2021

Page 74 of 161

OFFICIAL#

Engineering Access Statement 2021

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New Cancelled

W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

8 Info
Week commencing:

Saturday 22 May

8
P2715091

P2715093
IPS EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE 

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of 

delay to Up services, this must finish by 0455. No impact to 

Up service beyond 0455 Tue and Wed

8
P2715126

P2715132
IPS EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0015. No 

impact to down service until 0015 Thu and Fri

8
P2722346

P2722364

EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station 

area type G
Cyclic Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

8

P2715470

P2715471

P2715472

P2715473

IPS EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025 TWThF to 0415 TWThF
GE cyclic type 

117B
Cyclic Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

8 P2716995 ROM EA1370 South Tottenham East Jn Woodgrange Park Jn Down and Up T&H 0040 T to 0520 T
NLL cyclic type 

5 (amended)
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

8
P2717001

P2717006
ROM

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 ThF to 0520 ThF
NLL cyclic type 

5
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450
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8

P2716009

P2716010

P2716012

IPS EA1430
Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/Up & Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2 Cyclic Maintenance

07/08 PROTECTED PATH

07/08 TOT

LN165

EA1370

EA1310

EA1310

EA1320

EA1320

EA1310

GW103

Harringay Jn

Harringay Park Jn

Gospel Oak Jn

South Acton

Camden Road West Jn

Canonbury

Camden Road West Jn

Acton Wells Jn

Harringay Park Jn

Gospel Oak Jn

South Acton

Camden Road West Jn

Canonbury

Camden Road West Jn

Acton Wells Jn

Acton East Jn

Up&Down Harringay Curve

Up T&H

Down (Westbound) NLL/ Down NLL/Down

Up/ Up NLL/ Up (Eastbound) NLL

Down NLL

Up NLL

Down (Westbound) NLL/ Down NLL

Down Poplar

2345

2346

0003

0042

0103

0125

0134

0151

F

S

to

2346

0002

0025

0103

0115

0134

0151

0152

F

S

PROTECTED PATH PROTECTED PATH FOR 3Q50 (UTU144)

8 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

8 TOT

SW230

EA1330

EA1330

EA1310

EA1360

Brentford

Old Kew Jn

Kew East Jn

South Acton

Acton Wells Jn

Old Kew Jn

Kew East Jn

South Acton

Acton Wells Jn

Dudding Hill Jn

Up Hounslow

Up Kew Branch

Up Kew

Up (E) NLL

Up Goods

0245

0246

0248

0251

0259

S to

0246

0248

0251

0259

0308

S PROTECTED PATH PROTECTED PATH FOR 3Q26 (UTU016N)

8 PROTECTED PATH

8 TOT
EA1230

EA1161

EA1530

Royston

Shepreth Branch Jn

Cambridge

Coldham Lane Jn

Shepreth Branch Jn

Cambridge

Coldham Lane Jn

Chippenham Jn

Down and Up Royston

Down and Up Cambridge

Down and Up Cambridge

Up & Down Newmarket

0325

0340

0345

0350

S

0340

0345

0350

0410

S PROTECTED PATH PROTECTED PATH FOR 6L20

8 PROTECTED PATH

8 ROM/TOT

EA1161

EA1160

EA1160

EA1160

EA1010

EA1010

EA1280

EA1280

EA1160

EA1160

EA1160

EA1210

EA1210

EA1160

EA1190

EA1170

EA1160

EA1010

EA1010

EA1160

EA1200

EA1200

EA1160

EA1010

Great Chesterford UGL

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.7 (cont...)

Up Goods Loop/Up/Up Cambridge

Up Cambridge

Up Cambridge

Up Cambridge/Up Fast

Up Main

Down Main/ Down Temple Mills

Down Temple Mills

Down Temple Mills

Down Cambridge

Down Cambridge/ Down Passenger Loop

Down Passenger Loop/ Down Cambridge

Down Hertford

Up Hertford

Up Cambridge

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Suburban

Down Cambridge

Down Chingford

Up Chingford

Up Cambridge/ Up Suburban

Up Suburban

2124

2144

2214

2226

2234

2252

2303

2305

2313

2328

2358

0001

0025

0037

0042

0048

0057

0100

0114

0118

0128

0150

0201

0208

M

T
to

2144

2214

2226

2234

2238

2303

2305

2313

2328

2336

0001

0012

0037

0042

0048

0057

0100

0104

0118

0128

0140

0201

0208

0212

M

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

8 ROM/TOT

EA1010

EA1160

EA1160

EA1290

EA1370

EA1300

EA1170

EA1170

EA1300

EA1370

EA1290

EA1160

EA1280

EA1280

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(...cont.) London Liverpool St pl.7

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Down Main

Down Fast

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H/ Down T&H

Up/ Down Seven Sisters Chord

Down Southbury/Down Enfield

Up Enfield/ Up Southbury

Up/ Down Seven Sisters Chord

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge/ Up

Up Temple Mills

Up Temple Mills/Up Main

Down Main

Down

Down T&H

Down Tilbury/ Down Connecting Line/ Up Main

Up Main/ Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Main

Up Channelsea Curve

Up Channelsea Curve

Up Channelsea Curve/ Up NLL

Up NLL

Up/Down Canonbury

0222

0226

0231

0234

0236

0237

0239

0258

0308

0310

0312

0314

0315

0320

0321

0339

0352

0354

0357

0414

0416

0421

0423

0427

0428

0429

0431

0447

T

to

0226

0231

0234

0236

0237

0239

0248

0308

0310

0312

0314

0315

0320

0321

0329

0352

0354

0357

0359

0416

0421

0423

0427

0428

0429

0431

0447

0449

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

8 TOT EA1320 Channelsea South Jn Stratford Down and Up NLL 0100 T to 0115 T PROTECTED PATH PROTECTED PATH ICW 5 CAR 710 PTI RUNS

8 PROTECTED PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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8
ROM/TO

T

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1370

EA1370

EA1310

EA1310

EA1310

EA1320

EA1320

EA1320

EA1150

EA1010

Gas Factory Loop

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Stratford (cont...)

Down/ Down Tilbury/ Fenchurch St                      

Down Tilbury/ Fenchurch St/ Down Tilbury

Down Tilbury

Down

Up/ Up Main

Up Main/ Up/ Up Passenger Loop

Up Passenger Loop/ Up/ Up Fast

Down Fast/ Down/ Down Main

Up & Down Ockenden

Third Line

Third Line

Up & Down Ockenden

Up Main/ Up Connecting Line

Up T&H

Up T&H

Up T&H

Down (Westbound) NLL/ Down

Up/ Up (Eastound) NLL

Up NLL

Up NLL/ Down NLL

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

2113

2122 

2147

2218 

2255

2316

2340

0001

0027

0037

0050

0053

0105

0116

0123

0128

0140

0203

0218

0220

0233

0234

0235

0236 

T

W

to

2122

 2147

 2218

 2228

 2316

 2336

 2351

 0027

 0037

 0039

 0053

0105

0116

0123

0128

0140

0153

0218

0220

0233

0234

0235

0236

0237

T

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

8
ROM/TO

T

EA1010

EA1150

EA1320

EA1320

EA1320

EA1310

EA1310

MD160

MD160

EA1310

EA1370

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(... cont.) Stratford

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Off Patch - LNW

Mitre Bridge Jn

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Mitre Bridge Jn

Off Patch - LNW

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Up Temple Mills                       

Up Channelsea Curve

Up NLL

Up NLL                                

Up NLL/Down NLL

Down NLL

Down (Westbound) NLL

Down High Level

Up High Level

Up NLL (Eastbound) NLL

Down T&H

Down T&H

Down T&H/ Down Tilbury/ Down Connecting Line

Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line/ Up Temple Mills

Up Channelsea Curve

Up NLL

Up NLL

Up NLL

Up and Down Canonbury

0247

0248

0250

0251

0252

0305

0308

0322

0436

0440

0447

0458

0510

0523

0527

0530

0553

0600

0603

0604

0606

0615

W

W

to

0248

 0250

 0251

 0252

 0305

 0308

 0315

 0326

0440

 0447

 0458

0510

0514

0527

0530

0532

0600

0603

0604

0606

0615

0617

W

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

8 PROTECTED PATH

8
ROM/TO

T

EA1011

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1011

EA1011

EA1010

EA1010

EA1160

EA1170

EA1190

EA1160

EA1161

Chelmsford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Cambridge T&R.S.M.D.

Up Main

Up Avoiding/Up Electric

Down Electric

Down Electric/Southend Loop

Down Southend

Up Southend

Up Southend/ Up Passenger Loop/ Up Main

Up Main

Down Main

Down Avoiding/Down Electric

Up Electric

Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Down Cambridge

Down/ Coldham Lane Depot

2100

2126

2154

2209

2242

2336

0001

0017

0033

0043

0122

0143

0205

0209

0213

0221

0227

0247

W

Th

to

2126

2143

2209

2242

2318

0001

0017

0025

0038

0105

0143

0155

0209

0213

0221

0227

0247

0319

W

Th

PROTECTED PATH PROTECTED PATH FOR 1Q97 (PLP425)

7 PROTECTED PATHPROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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W
e
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k
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Week 
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Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

8 IPS/TOT

EA1470

EA1470

EA1430

EA1430

EA1744

EA1012

EA1012

EA1744

EA1430

EA1430

EA1470

EA1470

EA1470

EA1013

EA1013

EA1580

EA1161

EA1161

Oulton Broad North Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Cambridge T.&R.S.M.D.

Down Lowestoft

Up Lowestoft

Up & Down East Suffolk/ Up East Suffolk

Up East Suffolk/ Up & Down East Suffolk/ Up East Suffolk

Down Bacon Factory Curve

Down Main

Up Main

Up Bacon Factory Curve

Down East Suffolk/ Up & Down East Suffolk/ Down East Suffolk

Up & Down East Suffolk/ Down East Suffolk

Down Lowestoft

Up Lowestoft

Up Lowestoft

Line C/ Line W

Line W/ Line D

Up Thetford/Up Main/ Up Norwich

Up/ Up Main

Down/ Coldham Lane Depot 

2108

2206

2209

2257

2330

2340

0006

0013

0015

0047

0127

0141

0208

0218

0229

0232

0327

0358

Th

F

to

2113

2209

2256

2330

2340

2346

0013

0015

0047

0127

0131

0208

0218

0219

0232

0327

0348

0404

Th

F

PROTECTED PATH PROTECTED PATH FOR 1Q98 (PLP426)

8 TOT EA1320 Channelsea South Jn Stratford Down and Up NLL 0100 Th to 0115 Th PROTECTED PATH PROTECTED PATH ICW 5 CAR 710 PTI RUNS

8 PROTECTED PATH

8 TOT
EA1310

EA1320

Channelsea South Jn

Gunnersbury Jn

Stratford

Richmond

Down and Up NLL

Down and Up Richmond

0100

0255
F to

0115

0340
F PROTECTED PATH PROTECTED PATH ICW 5 CAR 710 PTI RUNS

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
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From
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Week 

nights
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Ref
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9 Info
Bank Holiday 

Monday

Week commencing:

Saturday 29 May

09

P2714941

P2714948

P2714943

P2714945

ROM

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Bow Jn

Lea Jn

Channelsea South Jn

High Meads Jn

Carpenters Road North Jn

Lea Jn

Bow Jn

Bow Jn

Forest Gate Jn

Ilford

Manor Park

Stratford

Temple Mills East Jn

Stratford

Stratford Central Jn West

Channelsea North Jn

Carpenters Road South Jn

Channelsea North Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Manor Park

Down and Up Main

Avoiding Line

Down and Up Temple Mills

Down and Up NLL

Down and Up Channelsea Curve

Down and Up High Meads Curve

Carpenters Road Curve

Up Channelsea Loop

Up Stratford Down

Down and Up Electric

Down and Up

Up Passenger Avoiding 

0050

0050

0050

0050

0050

0050

0050

0050

0110

0110

0110

0110

TWThF to 0435 TWThF
GE cyclic type 

3a
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

9

P2729289

P2729290

P2729291

IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 TWTh to 0440 TWTh
GE cyclic type 

126
Cyclic Maintenance

0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

9 P2729306 IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F
GE cyclic type 

126
Cyclic Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH MEADS 

LOOP

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

Electronic copy - uncontrolled when printed.
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9

P2714981

P2714982

P2714983

P2714984

ROM
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1-2 and Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 3, 5, Bay Line/Platform 6

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505 0500

0505 0500

0505 0500

0430

0430

0430

0430

0430

TWThF
GE cyclic type 

126b
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

MTR TO STABLE IN PLATFORMS 4 & 6 SHENFIELD 

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD / 

CHANNELSEA CURVE/HIGH MEADS JN/TEMPLE MILLS 

EAST JN/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H

9
Not entered 

into PPS
IPS EA1011 Chelmsford Witham L/End

Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF

GE cyclic type 

126c
Cyclic Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS 

LOOP 

9

 

P2716649    

P2716650    

P2716651    

P2716652  

TOT EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF

WA cyclic type 

I
Cyclic Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT 

HERTFORD EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

9 P2717007 ROM

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 S to 0520 S
NLL cyclic type 

5
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

9

P2716818

P2716819

P2716820

P2716821

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking Tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

TWTh to 0425 WThF
LTS Cyclic type 

1
Cyclical Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

9

 

P2715712    

P2715713    

P2715714  

IPS
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129 Cyclical Maintenance
TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 

AT GREAT YARMOUTH

08/09 PROTECTED PATHPROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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08/09 IPS/TOT

EA1012

EA1013

EA1013

EA1012

EA1011

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1120

EA1120

EA1120

EA1120

EA1011

EA1012

EA1530

EA1540

EA1161

EA1560

LN135

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Crescent Jn

Down Main                       

Down Main/Line D/Line W/ Line C

Line C/ Up Main

Up Main

Up Main/Up and Down Avoiding/ Up and Down Goods

Up and Down Goods/ Up and Down Avoiding/ Down Main

Down Main/ Down & Up Lowestoft

Down & Up Lowestoft/ Down East Suffolk/ Up East Suffolk

Up & Down Felixstowe Single/ Felixstowe Down/ Up & Down Felixstowe Single

Up & Down

Up & Down

Up & Down Felixstowe Single/ Felixstowe Up/ Up & Down Felixstowe Single

Up East Suffolk/ Down & Up Lowestoft

Down & Up Lowestoft/ Up Main

Up Main

Manningtree North Curve

Down Harwich

Up Harwich

Manningtree North Curve

Down Main

Down Main

Up Bury/Up Main

Down Bury/ Up and Down

Up Main/ Down Main

Down Peterborough/ Down

Down/ Down March

2058

2141

2153

2156

2237

2329

2351

2353

2358

0014

0032

0039

0057

0106

0109

0121

0122

0150

0155

0156

0208

0229

0302

0317

0321

0351

F

S

to

2141

2143

2156

2237

2300

2351

2353 

2358

0014

0022

0039

0057

0106

0109

0121

0122

0126

0155

0156

0208

0229

0302

0317

0321

0351

0353

F

S

PROTECTED PATH PROTECTED PATH FOR 1Q99 (PLP427)

9 PROTECTED PATHPROTECTED PATHS: MONDAY PM/ TUESDAY AM
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9
IPS/ROM

/TOT

EA1012

EA1530

EA1161

EA1160

EA1280

EA1340

EA1320

EA1310

Europa Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Lea Jn

Camden Road

Gospel Oak

Acton Wells Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Lea Jn

Camden Road

Gospel Oak

Acton Wells Jn

Acton West

Down Main

Up Bury/Up  Main

Up Main

Up & Down Newmarket

Up

Up Cambridge

Up Cambridge

Up Cambridge

Up Temple Mills / Up High Meads Loop

Up NLL

Up NLL

Up NLL

Down Poplar

0010

0035

0055

0115

0140

0145

0205

0225

0235

0240

0255

0305

0325

TWThF to

0035

0055

0115

0140

0145

0205

0225

0235

0240

0255

0305

0325

0330

TWThF PROTECTED PATH PROTECTED PATH FOR 4V37

9 ROM EA1380

Pitsea

Upminster

Grays

Pitsea

Southend Central

Upminster   

Grays

Pitsea

Southend Central

Shoeburyness

Up Main

Down & Up Ockendon

Down Tilbury

Down Main

Down Main

0025

0045

0110

0130

0145

WThF to

0045

0110

0130

0145

0200

WThF PROTECTED PATH
PROTECTED PATH FOR 2K88, additional c2c service 

during LTS cyclic type 1
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10 Info
Week commencing:

Saturday 05 June

10
P2715127

P2715128
IPS EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW
GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

10 P2715156 IPS
EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 Th to 0340 Th

GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

10

 

P2716435    

P2716437  

P2716439    

P2716440  

TOT EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2
2305 MTWTh to 0440 TWThF

WA cyclic type 

O
Cyclical Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO 

BE LIFTED AT 0420

6L31 TO BE RETIMED

10

P2715522

P2715524

P2715465

P2715498

TOT
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0400

0420

0450

TW

Th

F

WA cyclic type 

K
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST 

JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

10

 

P2716513  

P2716516  

P2716540    

P2716541  

TOT

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TWThF to 0530 TWThF
NLL cyclic type 

1
Cyclical Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

Electronic copy - uncontrolled when printed.
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10

P2715939

P2715942

P2715944

P2715946

ROM EA1390 Stanford-Le-Hope Pitsea Jn Down and Up Tilbury 2220 MTWTh to 0420 TWThF
LTS cyclic type 

4B
Cyclical Maintenance

c2c SERVICES TO TERMINATE AT STANFORD LE HOPE

ROAD SERVICE TO OPERATE BETWEEN STANFORD-

LE-HOPE AND PITSEA

STANFORD-LE-HOPE AND PITSEA LC TO BE OPEN

8 CAR CLASS 357 FORMATIONS TO BE RETIMED TO 

PASS AT GRAYS DUE TO AC FEED ISSUES

DOWN SERVICE TO DEPART 1 MINUTE AFTER THE 

ARRIVAL OF THE UP SERVICE AT GRAYS

10

 

P2716997    

P2716998    

P2716999  

IPS
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a Cyclical Maintenance
TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

46 PROTECTED PATH

10 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

10 PROTECTED PATH

10
ROM/TO

T

LN3210

EA1370

EA1290

EA1160

EA1160

EA1160

EA1010

EA1010

EA1160

EA1160

EA1160

EA1160

EA1160

EA1161

EA1220

EA1220

EA1161

EA1161

EA1161

EA1161

Carlton Road Jn

Junction Road Jn

South Tottenham

Tottenham S Jn

Clapton Jn

Hackney Downs

Bethnal Green

London Liverpool Street

Bethnal Green

Hackney Downs

Clapton Jn

Brimsdown

Cheshunt

Bishops Stortford

Stansted South Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Shepreth Branch Jn

Cambridge

Junction Road Jn

South Tottenham

Tottenham S Jn

Clapton Jn

Hackney Downs

Bethnal Green

London Liverpool Street

Bethnal Green

Hackney Downs

Clapton Jn

Brimsdown

Cheshunt

Bishops Stortford

Stansted South Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Shepreth Branch Jn

Cambridge

Cambridge T.&R.S.M.D.

Up Tottenham

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge

Up  Fast

Up  Fast/Up Main

Down  Main/Down Fast

Down  Fast

Down Cambridge

Down Cambridge

Down Cambridge

Down Cambridge

Down Cambridge

Down Airport

Up Airport

Up Cambridge

Down Main

Down Main

Down Main/ Coldham Lane Depot

0234

0237

0245

0250

0254

0258

0302

0314

0317

0321

0324

0336

0343

0415

0422

0437

0443

0454

0535

0541

T to

0237

0245

0250

0254

0258

0302

0304

0317

0321

0324

0336

0343

0415

0422

0427

0443

0444

0535

0541

0546

T PROTECTED PATH PROTECTED PATH FOR 3Q20 (UTU040)

10
ROM/TO

T

EA1560 

EA1161 

EA1161 

EA1160 

EA1190 

EA1170 

EA1300 

EA1370 

EA1370 

EA1380 

EA1390 

EA1390 

EA1420

Peterborough East Jn 

Ely North Jn                  

Shepreth Branch Jn         

Bishops Stortford         

Cheshunt Jn                        

Bury St Jn                         

Seven Sisters Jn                      

S Tott West Jn                 

Leyton Midland Road       

Barking Tilbury Line Jn West 

Barking Tilbury Line Jn East 

Purfleet                           

Thames Haven Jn

Ely North Jn                

Shepreth Branch Jn     

Bishops Stortford       

Cheshunt Jn                      

Bury St Jn                       

Seven Sisters Jn                   

S Tott West Jn              

Leyton Midland Road           

Barking Tilbury Line Jn West 

Barking Tilbury Line Jn East 

Purfleet                       

Thames Haven Jn         

London Gateway Freightliner

Up                       

Up                                        

Up Cambridge                                        

Up Cambridge                                

Up Southbury                                 

Up Southbury                             

Down                                        

Down T&H                                 

Down T&H                                 

Down Tilbury                              

Down Tilbury                              

Down Tilbury                              

Down Thames Haven

0237

 0313

 0347

 0421

 0440

 0446

 0452

 0453

 0500

 0510

 0512

 0524

 0541 

TWThF to

0313

 0347

 0421

 0440

 0446

 0452

 0453

 0500

 0510

 0512

 0524

 0541 

0556

TWThF PROTECTED PATH PROTECTED PATH FOR 4L88

10 PROTECTED PATH

10
ROM/TO

T

EA1161

EA1161

EA1161

EA1160

EA1160

EA1160

EA1160

EA1160

EA1160

EA1160

EA1200

EA1200

EA1160

EA1160

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1160

EA1180

EA1320

LN110

Cambridge T.&R.S.M.D. 

Cambridge

Great Chesterford Up Gdslp

Bishops Stortford

Broxbourne

Brimsdown

Clapton Jn

Hackney Downs

London Fields

Hackney Downs

Clapton Jn

Chingford

Clapton Jn

Hackney Downs

Bethnal Green North Jn

London Liverpool St

Seven Kings

Shenfield

Southend Victoria

Shenfield

Seven Kings

London Liverpool St

Bethnal Green North Jn

Reading Lane Jn

Navarino Rd Jn

Canonbury West Jn

Cambridge

Great Chesterford Up Gdslp

Bishops Stortford

Broxbourne

Brimsdown

Clapton Jn

Hackney Downs

London Fields

Hackney Downs

Clapton Jn

Chingford

Clapton Jn

Hackney Downs

Bethnal Green North Jn

London Liverpool St

Seven Kings

Shenfield

Southend Victoria

Shenfield

Seven Kings

London Liverpool St

Bethnal Green North Jn

Reading Lane Jn

Navarino Rd Jn

Canonbury West Jn

Highbury Val Jcn

Coldham Lane Depot/ Up Main                       

Up Main/Up Goods Loop

Up Main/Up Cambridge

Up Cambridge                              

Up Cambridge

Up Cambridge

Up Cambridge

Up Fast

Down Fast

Down Cambridge                              

Down Chingford

Up Chingford

Up Cambridge

Up Fast

Up Main

Down Electrics

Down Electrics

Down Southend

Up Southend

Up Electrics

Up Electrics

Down Suburban

Down Suburban

Graham Road Curve

Up NLL

Up/Down Canonbury

2223

2233

2313

2344

0014

0027

0040

0046

0056

0058

0103

0125

0139

0143

0146

0156

0212

0234

0326

0411

0432

0502

0505

0509

0512

0514

T

W

to

2228

2254

2344

0014

0027

0040

0046

 0048

0058

0102

0117

0138

0143

0146

0148

0212

0234

0318

0411

0432

0452

0505

0509

0512

0514

0518

T

W

PROTECTED PATH PROTECTED PATH FOR 3Q61 (UTU103)

10 PROTECTED PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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10
IPS/ROM

/TOT

LN110

EA1320

EA1320

EA1150

EA1020

EA1010

EA1010

EA1160

EA1170

EA1190

EA1190

EA1170

EA1160

EA1010

EA1010

EA1011

EA1011

EA1011

EA1080

EA1080

EA1011

EA1011

Highbury Vale Jcn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Carpenters Rd North Jn

Carpenters Rd South Jn

London Liverpool St pl.12

Bethnal Green North Jn

Hackney Downs North Jn

Bury St Jn

Cheshunt

Bury St Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl.5

Seven Kings

Ingatestone Loop

Marks Tey Up Passenger Loop

Marks Tey

Sudbury

Marks Tey

Colchester

Canonbury West Jn

Lea Jn

Channelsea North Jn

Carpenters Rd North Jn

Carpenters Rd South Jn

London Liverpool St pl.12

Bethnal Green North Jn

Hackney Downs North Jn

Bury St Jn

Cheshunt

Bury St Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl.5

Seven Kings

Ingatestone Loop

Marks Tey Up Passenger Loop

Marks Tey

Sudbury

Marks Tey

Colchester

Colchester Reception Line

Up/Down Canonbury

Down NLL

Down NLL

Channelsea Curve/ Channelsea Loop

Carpenter's Road Curve

Up Temple Mills/ Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Main

Down Main/ DGL

DGL/Down Main/ Up Passenger Loop

Up Loop/ Down Main

Up & Down Sudbury

Up & Down Sudbury

Down Main/Down

Down Main/ Goods Loop/ Signal CO1100

2332

2334

2342

2343

2344

2345

0007

0011

0015

0031

0059

0109

0117

0120

0134

0156

0313

0408

0412

0448

0504

0530

W

Th

to

2334

2342

2343

2344

2345

2352

0011

0015

0031

0041

0109

0117

0120

0124

0156

0227

0358

0412

0438

0503

0520

0600

W

Th

PROTECTED PATH PROTECTED PATH FOR 3Q70 (UTU105B)

10 PROTECTED PATH

10 IPS

EA1011

EA1012

EA1013

EA1013

EA1012

EA1012

EA1012

EA1011

EA1011

EA1011

Colchester Reception Line

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich H.S

Ipswich Signal CO326

Ipswich

Shenfield

Colchester

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich H.S

Ipswich Signal CO326

Ipswich

Shenfield

Colchester

Colchester Reception Line

Colchester Reception Line/Down Main

Down Main

Down Main/ Line C

Line C/ Up Main

Up Main/ Down Siding

Down Siding/ Down Main

Up Main

Up Main

Down Main

Colchester Reception Line

2228

2254

0019

0040

0043

0306

0317

0318

0435

0538

Th

F

to

2252

0019

0024

0043

0210

0307

0318

0422

0525

0542

Th

F

PROTECTED PATH PROTECTED PATH FOR 3Q69 (UTU106B)

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed.
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11 Info
Week commencing:

Saturday 12 June

11
P2715325

P2715326
IPS EA1011

Kelvedon

Witham C/End

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW

GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

11
P2715350

P2715352
IPS

EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/Down Passenger Loop

Up & Down Braintree

0055

0100
ThF to 0450 ThF

GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

11

 

P2716093    

P2716094    

P2716095    

P2716096  

TOT

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Temple Mills West Jn

Clapton Jn

Chingford

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Chingford

Chingford

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

Temple Mills Loop

Down and Up Chingford

Platforms 1-3

2320

2320

2320

2320

2320

2320

2320

0200

0200

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

to

0500

0500

0500

0500

0500

0500

0500

0400

0400

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

WA cyclic type 

D
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND 

SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION

ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP 

VIA RUCKHOLT ROAD JN

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS

11

 

P2715803    

P2715804    

P2715805    

P2715806  

TOT
EA1530

EA1540

Ambroses LC

Newmarket

Chippenham Jn

Chippenham Jn

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Down and Up Bury

Up Newmarket Down

Down and Up Main
2330 MTWTh to 0530 TWThF 

WA cyclic type 

U
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

11

P2716838

P2716859

P2716914

P2716931

TOT

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

Ely North Jn

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ambroses LC

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

Up & Down

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

0035

TWTh

TWTh

TWTh

TWTh

TWTh

TWTh

TWTh

WThF

WThF

WThF

WThF

to 0420 TWThF
WA cyclic type 

V
Cyclical maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

Electronic copy - uncontrolled when printed.
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Ref
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TWThF - Protected path for multiple days

11
P2716761

P2716762
ROM

EA1380

EA1410

Barking

Barking

Barking Tilbury Line Jn East

Upminster

Ockendon L/End

Barking

Upminster C/end

Upminster C/End

Upney Jn

Grays

Ockendon c/End

Upminster C/End

Down Main

Down and Up Main

Down and Up Connecting

Up & Down Ockendon/Third Line

Up & Down Loop

Down Main

0015

0100

0100

0100

0100

0445

TW to

0100

0445

0445

0445

0445

0525

TW
LTS cyclic type 

B (Down)
Cyclical maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-

DIRECTIONAL LINE BETWEEN BARKING AND 

UPMINSTER.

2B46,2B48 AND 2D88 TO BE MANUALLY DISPATCHED 

FROM UPMINSTER PLATFORM 1

11
P2716792

P2716793
ROM

EA1380

EA1410

Upminster C/End

Barking

Barking Tilbury Line Jn East

Upminster

Ockendon L/End

Barking

Upminster C/End

Upney Jn

Grays

Ockendon c/End

Up Main

Down and Up Main

Down and Up Connecting

Up & Down Ockendon/Third Line

Up & Down Loop

0015

0105

0015

0105

0105

ThF to

0105

0445

0445

0445

0445

ThF
LTS cyclic type 

B (Up)
Cyclical maintenance

11 LN135 Peterborough East Jn Kings Dyke
Up

Down

2250

2330
MT to

0405

0500
TW LNE

LNE Cyclical 

maintenance

Rail replacement road service to operate between 

Peterborough and Ely.  

Freight services diverted via the Great Eastern Main Line, 

North London Line and East Coast Main Line.

6L31 retimed to depart PBO at 0403, East Jn 0408, March 

0426, Ely West  Curve 0444 and run Ely West Curve, arrive 

Middleton Towers 0559

6E84 retimed to depart Middleton Towers at 0838

6L38 to be retimed

Access in conjunction with EA1560

11
P2715928

P2715929
TOT

EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

MT to

0405

0405

0500

0500

0500

0405

TW
WA cyclic type 

W
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

10/11 PROTECTED PATH

10/11 IPS/TOT

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1011

EA1010

EA1010

EA1160

EA1290

EA1370

LN3210

Colchester Reception Line

Ipswich

Ipswich East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

Ipswich East Suffolk Jn

Ipswich

Witham

Seven Kings

London Liverpool St pl.3

Bethnal Green North Jn

Tottenham South Jn

South Tottenham East Jn

Junction Road Jn

Ipswich

Ipswich East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

Ipswich East Suffolk Jn

Ipswich

Witham

Seven Kings

London Liverpool St pl.3

Bethnal Green North Jn

Tottenham South Jn

South Tottenham East Jn

Junction Road Jn

Carlton Road Jn

Colchester Reception Line/Down Main

Down Main/ Down&Up Lowestoft

Down East Suffolk/ Up East Suffolk

Up&Down Felixstowe Single

Up&Down

Up&Down

Up&Down Felixstowe Single

Up East Suffolk

Down&Up Lowestoft/ Up Main

Up Main

Up Main

Up Main/Down Main/ Up Suburban

Down Suburban

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H

Down Tottenham

2250

2336

2339

2352

0015

0031

0035

0058

0109

0112

0227

0330

0433

0436

0444

0446

0454

F

S

to

2334

2339

2352

0015

0021

0035

0058

0108

0111

0216

0330

0348

0436

0444

0446

0454

0457

F

S

PROTECTED PATH PROTECTED PATH FOR 3Q66 (UTU107)

12 PROTECTED PATH

11 ROM
EA1010

EA1011

EA1050

to PROTECTED PATH PROTECTED PATH FOR (UTU125)

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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nights
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Time To
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nights
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Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

12 Info
Week commencing:

Saturday 19 June

12

P2715371

P2715547

P2715372

IPS
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh
GE cyclic type 

125
Cyclical maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

12 P2715564 IPS
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

0110 F to 0450 F
GE cyclic type 

125
Cyclical maintenance

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

12

 

P2715601    

P2715602    

P2715603    

P2715604  

TOT

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Cambridge L/End

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4

Down Slow/Through Line/Platform Line 

No.7 Platform Line/No.8 Platform Line

0015 TWThF to 
0430

0250

TWF

Th

WA cyclic type 

J
Cyclical maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 

& 8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

12

 

P2716871    

P2716874    

P2716875  

TOT
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

TThF to 

0115

0510

0510

0510

TThF
NLL cyclic type 

3
Cyclical maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN 

RICHMOND 

12 P2733312 TOT
EA1310

EA1330

SW240

South Acton Jn

South Acton Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0210

0115

W to 

0115

0510

0210

0510

0510

W
NLL cyclic type 

3
Cyclical maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN 

RICHMOND 

12 TOT
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF
WA Access 

Opportunity
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

12

 

P2716705  

P2716707    

P2716708    

P2716709  

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330

0010

MWTh

W
to 0425 TWThF

LTS Cyclic type 

1a
Cyclical Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

12

P2756044

P2756020

P2756011

P2756012

ROM EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line

2335

0120

MWTh

W
to

0355

0425

T

WThF

LTS Cyclic type 

1b
Cyclical Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

Electronic copy - uncontrolled when printed.
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12

P2759614

P2760046

P2760047

P2760048

TOT EA1560

March East Jn

March

March

Ely North Jn

March

March

Ely North Jn

Ely North Jn

March

March

March East Jn

March

March

Ely West Jn

Up

Up Goods No.1

Up Reception

Down

Down Goods No.1 and 2

Down Sidings

West Curve

2315

2315

2315

0155

0155

0155

0155

MTWTh

TWThF

to

0305

0305

0305

0420

0420

0420

0420

TWThF
WA cyclic type 

X
Cyclical maintenance

POSSESSION OF DOWN LINE TO BE TAKEN AFTER 

PASSAGE OF 4E45

46 PROTECTED PATH

12 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

12 PROTECTED PATH

12 ROM/TOT

EA1161

EA1160

EA1160

EA1160

EA1010

EA1010

EA1280

EA1280

EA1160

EA1160

EA1160

EA1210

EA1210

EA1160

EA1190

EA1170

EA1160

EA1010

EA1010

EA1160

EA1200

EA1200

EA1160

EA1010

Great Chesterford UGL

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.7 (cont...)

Up Goods Loop/Up/Up Cambridge

Up Cambridge

Up Cambridge

Up Cambridge/Up Fast

Up Main

Down Main/ Down Temple Mills

Down Temple Mills

Down Temple Mills

Down Cambridge

Down Cambridge/ Down Passenger Loop

Down Passenger Loop/ Down Cambridge

Down Hertford

Up Hertford

Up Cambridge

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Suburban

Down Cambridge

Down Chingford

Up Chingford

Up Cambridge/ Up Suburban

Up Suburban

2124

2144

2214

2226

2234

2252

2303

2305

2313

2328

2358

0001

0025

0037

0042

0048

0057

0100

0114

0118

0128

0150

0201

0208

M

T
to

2144

2214

2226

2234

2238

2303

2305

2313

2328

2336

0001

0012

0037

0042

0048

0057

0100

0104

0118

0128

0140

0201

0208

0212

M

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

12 ROM/TOT

EA1010

EA1160

EA1160

EA1290

EA1370

EA1300

EA1170

EA1170

EA1300

EA1370

EA1290

EA1160

EA1280

EA1280

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(...cont.) London Liverpool St pl.7

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Down Main

Down Fast

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H/ Down T&H

Up/ Down Seven Sisters Chord

Down Southbury/Down Enfield

Up Enfield/ Up Southbury

Up/ Down Seven Sisters Chord

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge/ Up

Up Temple Mills

Up Temple Mills/Up Main

Down Main

Down

Down T&H

Down Tilbury/ Down Connecting Line/ Up Main

Up Main/ Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Main

Up Channelsea Curve

Up Channelsea Curve

Up Channelsea Curve/ Up NLL

Up NLL

Up/Down Canonbury

0222

0226

0231

0234

0236

0237

0239

0258

0308

0310

0312

0314

0315

0320

0321

0339

0352

0354

0357

0414

0416

0421

0423

0427

0428

0429

0431

0447

T

to

0226

0231

0234

0236

0237

0239

0248

0308

0310

0312

0314

0315

0320

0321

0329

0352

0354

0357

0359

0416

0421

0423

0427

0428

0429

0431

0447

0449

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

12 PROTECTED PATH

12
ROM/TO

T

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1370

EA1370

EA1310

EA1310

EA1310

EA1320

EA1320

EA1320

EA1150

EA1010

Gas Factory Loop

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Stratford (cont...)

Down/ Down Tilbury/ Fenchurch St                      

Down Tilbury/ Fenchurch St/ Down Tilbury

Down Tilbury

Down

Up/ Up Main

Up Main/ Up/ Up Passenger Loop

Up Passenger Loop/ Up/ Up Fast

Down Fast/ Down/ Down Main

Up & Down Ockenden

Third Line

Third Line

Up & Down Ockenden

Up Main/ Up Connecting Line

Up T&H

Up T&H

Up T&H

Down (Westbound) NLL/ Down

Up/ Up (Eastound) NLL

Up NLL

Up NLL/ Down NLL

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

2113

2122

 2147

2218 

2255

2316

2340

0001

0027

0037

0050

0053

0105

0116

0123

0128

0140

0203

0218

0220

0233

0234

0235

0236 

T

W

to

2122 

2147

 2218

 2228

 2316

 2336

 2351

 0027

 0037 

0039 

0053

0105

0116

0123

0128

0140

0153

0218

0220

0233

0234

0235

0236

0237

T

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

12
ROM/TO

T

EA1010

EA1150

EA1320

EA1320

EA1320

EA1310

EA1310

MD160

MD160

EA1310

EA1370

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(... cont.) Stratford

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Off Patch - LNW

Mitre Bridge Jn

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Mitre Bridge Jn

Off Patch - LNW

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Up Temple Mills                       

Up Channelsea Curve

Up NLL

Up NLL                                

Up NLL/Down NLL

Down NLL

Down (Westbound) NLL

Down High Level

Up High Level

Up NLL (Eastbound) NLL

Down T&H

Down T&H

Down T&H/ Down Tilbury/ Down Connecting Line

Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line/ Up Temple Mills

Up Channelsea Curve

Up NLL

Up NLL

Up NLL

Up and Down Canonbury

0247

0248

0250

0251

0252

0305

0308

0322

0436

0440

0447

0458

0510

0523

0527

0530

0553

0600

0603

0604

0606

0615

W

W

to

0248

 0250

 0251 

0252

 0305

 0308

 0315

 0326

0440

 0447

 0458

0510

0514

0527

0530

0532

0600

0603

0604

0606

0615

0617

W

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

12 PROTECTED PATH

12
ROM/TO

T

EA1011

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1011

EA1011

EA1010

EA1010

EA1160

EA1170

EA1190

EA1160

EA1161

Chelmsford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Cambridge T&R.S.M.D.

Up Main

Up Avoiding/Up Electric

Down Electric

Down Electric/Southend Loop

Down Southend

Up Southend

Up Southend/ Up Passenger Loop/ Up Main

Up Main

Down Main

Down Avoiding/Down Electric

Up Electric

Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Down Cambridge

Down/ Coldham Lane Depot

2100

2126

2154

2209

2242

2336

0001

0017

0033

0043

0122

0143

0205

0209

0213

0221

0227

0247

W

Th

to

2126

2143

2209

2242

2318

0001

0017

0025

0038

0105

0143

0155

0209

0213

0221

0227

0247

0319

W

Th

PROTECTED PATH PROTECTED PATH FOR 1Q97 (PLP425)

12 PROTECTED PATH

12 IPS/TOT

EA1470

EA1470

EA1430

EA1430

EA1744

EA1012

EA1012

EA1744

EA1430

EA1430

EA1470

EA1470

EA1470

EA1013

EA1013

EA1580

EA1161

EA1161

Oulton Broad North Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Cambridge T.&R.S.M.D.

Down Lowestoft

Up Lowestoft

Up & Down East Suffolk/ Up East Suffolk

Up East Suffolk/ Up & Down East Suffolk/ Up East Suffolk

Down Bacon Factory Curve

Down Main

Up Main

Up Bacon Factory Curve

Down East Suffolk/ Up & Down East Suffolk/ Down East Suffolk

Up & Down East Suffolk/ Down East Suffolk

Down Lowestoft

Up Lowestoft

Up Lowestoft

Line C/ Line W

Line W/ Line D

Up Thetford/Up Main/ Up Norwich

Up/ Up Main

Down/ Coldham Lane Depot 

2108

2206

2209

2257

2330

2340

0006

0013

0015

0047

0127

0141

0208

0218

0229

0232

0327

0358

Th

F

to

2113

2209

2256

2330

2340

2346

0013

0015

0047

0127

0131

0208

0218

0219

0232

0327

0348

0404

Th

F

PROTECTED PATH PROTECTED PATH FOR 1Q98 (PLP426)

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

Electronic copy - uncontrolled when printed.
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W
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Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

13 Info
Week commencing:

Saturday 26 June

13
P2715019

P2715021
ROM EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW

GE cyclic type 

126d
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING SHENFIELD) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

13
P2715065

P2715066
ROM EA1011 Arbour Lane Crossover Shenfield C/End Up Main  2355 WTh to 0510 ThF

GE cyclic type 

126e
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

13

P2715422

P2715424

P2715425

IPS
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe-le-Soken Jn

Kirby Cross

Clacton-on-Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton-on-the-Naze

Kirby Cross

Clacton-on-Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0001 TWTh to 0455 TWTh
GE cyclic type 

120
Cyclic Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS 

DIVERTED TO CLACTON WITH A BUS FROM THORPE-

LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO 

TERMINATE AT COLCHESTER WITH A BUS TO 

CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

13 P2715408 IPS
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe-le-Soken Jn

Kirby Cross

Clacton-on-Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton-on-the-Naze

Kirby Cross

Clacton-on-Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0105 F to 0455 F
GE cyclic type 

120
Cyclic Maintenance

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

13

 

P2715633    

P2715634    

P2715635    

P2715636  

TOT
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 1, 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF
WA cyclic type 

M
Cyclic Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

GA TO STABLE UNIT AT PLATFORM 3 AT CAMBRIDGE 

NORTH

13

P2716587

P2716580

P2716582

P2716583

TOT

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF
WA cyclic type 

B
Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE. 

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

13

 

P2716408    

P2716409 

P2716418    

P2716419  

TOT

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325 MTWTh to 0500 TWThF
NLL cyclic type 

4
Cyclic Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

NEASDEN SIGNAL BOX TO BE OPEN

13

P2730469

P2730470

P2730471

P2730472

ROM EA1380
Southend Central

Shoeburyness

Shoeburyness

Shoeburyness

Down and Up Main

Platforms 1-3
2355 MTWTh to 0355 TWThF

LTS cyclic type 

F
Cyclic Maintenance

TRAINS TO TERMINATE IN PLATFORMS 1 & 4 AT 

SOUTHEND CENTRAL, RAIL REPLACEMENT ROAD 

SERVICE BETWEEN SOUTHEND CENTRAL AND 

SHOEBURYNESS

12 CAR 357 TO BE STABLED IN LEIGH ON SEA MIDDLE 

ROAD, 

8 CAR 357 TO BE STABLED IN PITSEA UP SIDING

ISOLATION NOT PERMITTED

12 CAR 357 TO STABLE IN SOUTHEND CENTRAL 

PLATFORMS 1 AND 4

c2c TO SUPPLY MANUAL DISPATCH STAFF FOR 

PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL

NETWORK RAIL TO STABLE IN THE DOWN SIDING AT 

PITSEA

13

P2716184

P2716186

P2716192

IPS EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 Cyclic Maintenance

12/13 PROTECTED PATHPROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed.
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W
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Ref
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TWThF - Protected path for multiple days

12/13 IPS/TOT

EA1012

EA1013

EA1013

EA1012

EA1011

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1120

EA1120

EA1120

EA1120

EA1011

EA1012

EA1530

EA1540

EA1161

EA1560

LN135

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Crescent Jn

Down Main                       

Down Main/Line D/Line W/ Line C

Line C/ Up Main

Up Main

Up Main/Up and Down Avoiding/ Up and Down Goods

Up and Down Goods/ Up and Down Avoiding/ Down Main

Down Main/ Down & Up Lowestoft

Down & Up Lowestoft/ Down East Suffolk/ Up East Suffolk

Up & Down Felixstowe Single/ Felixstowe Down/ Up & Down Felixstowe Single

Up & Down

Up & Down

Up & Down Felixstowe Single/ Felixstowe Up/ Up & Down Felixstowe Single

Up East Suffolk/ Down & Up Lowestoft

Down & Up Lowestoft/ Up Main

Up Main

Manningtree North Curve

Down Harwich

Up Harwich

Manningtree North Curve

Down Main

Down Main

Up Bury/Up Main

Down Bury/ Up and Down

Up Main/ Down Main

Down Peterborough/ Down

Down/ Down March

2058

2141

2153

2156

2237

2329

2351

2353

2358

0014

0032

0039

0057

0106

0109

0121

0122

0150

0155

0156

0208

0229

0302

0317

0321

0351

F

S

to

2141

2143

2156

2237

2300

2351

2353

 2358

0014

0022

0039

0057

0106

0109

0121

0122

0126

0155

0156

0208

0229

0302

0317

0321

0351

0353

F

S

PROTECTED PATH PROTECTED PATH FOR 1Q99 (PLP427)

13 PROTECTED PATH

13 TOT

MD170

EA1360

EA1310

EA1310

EA1320

EA1320

LN110

Willesden Jn

Willesden No. 7 Jn

Acton Wells Jn 

Richmond

Camden Road Jn West Jn

Canonbury

Canonbury West Jn

Willesden No. 7 Jn

Acton Wells Jn 

Richmond

Camden Road Jn West

Canonbury

Canonbury West Jn

Highbury Vale Jn

Up & Down Acton Branch

Down Goods

Down NLL/Down/Down Richmond

Up Richmond/Up/Up NLL

Down NLL

Down NLL (Reverse)

Up/Down Canonbury

2255

2256

2303

2337

0008

0047

0049

W

Th

to

2256

2303

2324

0008

0042

0049

0051

W

Th PROTECTED PATH
PROTECTED PATH FOR TRV578X

(Headcode TBC, times subject to alteration at STP)

13 PROTECTED PATH

13 TOT

MD167

EA1360

EA1310

GW130

GW130

EA1310

EA1360

MD170

Willesden S.W.S.

Acton Wells Jn

Acton Wells Jn

Acton Wells Jn

Off Patch - Western

Acton East Jn

Acton Wells Jn

Acton Wells Jn

Willesden No 7 Jn

Acton Wells Jn

Acton Wells Jn

Acton Wells Jn

Acton East Jn

Off Patch - Western

Acton Wells Jn

Acton Wells Jn

Willesden No 7 Jn

Willesden Jn

South West Through Siding/ Down South West

Down Goods

Down NLL

Down Poplar

Up Poplar

Up NLL

Up Goods

Up & Down Acton Branch

2117

2124

2125

2126

2136

2137

2138

2141

Th

to

2124

2125

2126

2128

2137

2138

2141

2142

Th

PROTECTED PATH
PROTECTED PATH FOR TRV579X

(Headcode TBC, times subject to alteration at STP)

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed.
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TWThF - Protected path for multiple days

14 Info
Week commencing:

Saturday 03 July

14
P2715096

P2715097
IPS EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE 

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of 

delay to Up services, this must finish by 0455. No impact to 

Up service beyond 0455 Tue and Wed

14
P2715133

P2715135
IPS EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0015. No 

impact to down service until 0015 Thu and Fri

14
P2722349

P2722370

EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station 

area type G
Cyclic Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

14

P2715483

P2715484

P2715485

P2715487

IPS EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

0025 TWThF to 0415 TWThF
GE cyclic type 

117B
Cyclic Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

14

P2717008

P2717010

P2717011

P2717013

ROM

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 TWThF to 0520 TWThF
NLL cyclic type 

5
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

14

P2716014

P2716017

P2716021

IPS EA1430
Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/Up & Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2 Cyclic Maintenance

46 PROTECTED PATH

14 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

14 PROTECTED PATH

14 TOT

EA1360

EA1310

EA1330

EA1330

SW230

Dudding Hill Jn

Acton Wells Jn

South Acton

Kew East Jn

Old Kew Jn

Acton Wells Jn

South Acton

Kew East Jn

Old Kew Jn

Brentford

Down Goods

Down (W) NLL

Down Kew

Down Kew Branch

Down Hounslow

0310

0319

0324

0325

0327

T to

0319

0324

0325

0327

0329

T PROTECTED PATH PROTECTED PATH FOR 3Q10 (UTU016S)

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

15 Info
Week commencing:

Saturday 10 July

15

P2714858

P2714862

P2714863

P2714865

P2714867

ROM
EA1010

EA1020

Bow Jn

Carpenters Road South

Bow Midland Yard

Stratford Central Jn West

Carpenters Road North Jn

Bow Midland Yard

Down and Up Temple Mills

Carpenters Road Curve

Bow Midland Yard

1135

1135

1135

MTWThF to

1455

1455

1455

MTWThF
GE cyclic type 

4
Cyclic Maintenance

NO ACCESS TO/FROM BOW MIDLAND YARD 1135 to 

1455

(Line blockage between trains 1455 to 1550)

15 P2730537 ROM

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Stratford

Bow Jn

Bow Jn

Bow Jn

Forest Gate Jn

Ilford 

Manor Park

Stratford

Stratford

Bow Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Manor Park 

Down and Up Main

Avoiding Line

Platform 10a

Down and Up Temple Mills

Up Stratford Down

Down and Up Electric

Down and Up

Up Passenger Avoiding 

0050

0050

0050

0050

0110

0110

0110

0110

T to 0435 T
GE cyclic type 

3b
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

15

P2730543

P2730547

P2730550

ROM

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Stratford

Bow Jn

Carpenters Road N Jn

Bow Jn

Bow Jn

Forest Gate Jn

Ilford

Manor Park

Stratford

Stratford

Stratford Central Jn West

Carpenters Road S Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Manor Park

Down and Up Main

Avoiding Line

Platform 10a

Down and Up Temple Mills

Carpenters Road Curve

Up Stratford Down

Down and Up Electric

Down and Up

Up Passenger Avoiding

0050

0050

0050

0050

0050

0110

0110

0110

0110

WThF to 0435 WThF
GE cyclic type 

3b
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

15

P2729325

P2729326

P2729327

IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 TWTh to 0440 TWTh
GE cyclic type 

126
Cyclic Maintenance

0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/

STRATFORD/CHANNELSEA CURVE/CHANNELSEA SOUTH JN/ 

HIGH MEADS JN/TEMPLE MILLS EAST JN/COPPERMILL JN/ 
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Week 

nights
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Ref
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15

P2714926

P2714927

P2714929

ROM
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1-2 and Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 3, 5, Bay Line/Platform 6

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWF to

0505 0500

0505 0500

0505 0500

0430

0430

0430

0430

0430

TWF
GE cyclic type 

126b
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

MTR TO STABLE IN PLATFORMS 4 & 6 SHENFIELD 

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD / 

CHANNELSEA CURVE/HIGH MEADS JN/TEMPLE MILLS 

EAST JN/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H

15 P2755532 ROM
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Shenfield

Shenfield

Up Main

Platforms 1-2 Up Passenger Loop

Down and Up Southend

Down Main

Platform 3

0045

0045

0045

0140

0140

Th to

0505 0500

0505 0500

0505 0500

0430

0430

Th
GE cyclic type 

126b
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH 

MEADS LOOP

TRAINS TO BE STABLED IN PLATFORMS 5 AND 6 AT 

SHENFIELD 
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Other Work
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Work Content Traffic Remarks

TWThF - Protected path for multiple days

15
Not entered 

into PPS
IPS EA1011 Chelmsford Witham L/End

Down Main

Up Main

0145

0030
TWF to

0445

0445
TWF

GE cyclic type 

126c
Cyclic Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/

STRATFORD/CHANNELSEA CURVE/CHANNELSEA 

SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH 

TOTTENHAM AND THE T&H

15

 

P2716653    

P2716654    

P2716655    

P2716656  

TOT EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF

WA cyclic type 

I
Cyclic Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT 

HERTFORD EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

15

P2715673

P2715674

P2715675

P2715676

TOT

EA1180

EA1320

EA1340

LN110

Camden Road East Jn

Canonbury West Jn

Navarino Road Jn

Lea Jn

Channelsea North Jn/

Caledonian Road and Barnsbury

Highbury Vale Jn

Reading Lane Jn

High Meads Jn/

Stratford Central Jn West

Down and Up NLL/Down North London Relief Line/Up North London Reversible Line

Up/Down Canonbury

Graham Road Curve

Down and Up Lea Curve/Channelsea Loop

0105 TWThF to 0450 TWThF
NLL cyclic type 

2
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

ACCESS TO THE INCLINE AT CAMDEN JN TO BE 

MAINTAINED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD 

TEARDROP/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H

6M85 KETTON TO CRICKLEWOOD TO BE RETIMED

15

P2716822

P2716823

P2716824

P2716825

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking Tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTWTh to 0425 TWThF
LTS Cyclic type 

1

Track PL: 

East Ham fuw 

Cyclical Maintenance

PL Track renewals

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

15

 

P2715715    

P2715716    

P2715717  

IPS
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129 Cyclical Maintenance
TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 

AT GREAT YARMOUTH

15 PROTECTED PATH

15
IPS/ROM

/TOT

EA1012

EA1530

EA1161

EA1160

EA1280

EA1320

EA1370

Europa Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Stratford Central Jn E

Temple Mills E Jn

South Tottenham

Gospel Oak

Acton Wells Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Stratford Centrral Jn E

Temple Mills E Jn

South Tottenham

Gospel Oak

Acton Wells Jn

Acton West

Down Main

Up  Bury/ Up Main

Up Main

Up & Down Newmarket

Up

Up Cambridge

Up Cambridge

Up Cambridge

Up Temple Mills 

Down Channelsea/Down H Meads Loop

Down Tottenham Curve

Up T&H

Up NLL

Down Poplar

0010

0035

0055

0115

0140

0145

0205

0225

0235

0240

0250

0300

0315

0330

TWThF to

0035

0055

0115

0140

0145

0205

0225

0235

0240

0250

0300

0315

0330

0335

TWThF PROTECTED PATH PROTECTED PATH FOR 4V37

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

Electronic copy - uncontrolled when printed.
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Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

15 TOT

LN115

EA1320

MD145

MD145

EA1320

LN115

LN110

EA1320

EA1150

EA1010

EA1280

EA1280

EA1350

EA1320

EA1150

EA1020

EA1020

EA1150

EA1320

LN110

York Way North Jn

Camden Road Central Jn

Camden Road West Jn

Off Patch - LNW

Primrose Hill

Camden Road West Jn

Camden Road Central Jn

Off Patch - LNE

Highbury Vale Jn

Canonbury West Jn

Channelsea South Jn

Stratford Central Jn West

Stratford Central Jn East

Temple Mils Loop

Temple Mills East Jn

Channelsea North Jn

Channelsea South Jn

Carpenters Road North Jn

Carpenters Road South Jn

Carpenters Road North Jn

Channelsea South Jn

Canonbury West Jn

Camden Road Central Jn

Camden Road West Jn

Primrose Hill

Off Patch - LNW

Camden Road West Jn

Camden Road Central Jn

York Way North Jn

Off Patch - LNE

Canonbury West Jn

Channelsea South Jn

Stratford Central Jn West

Stratford Central Jn East

Temple Mils Loop

Temple Mills East Jn

Channelsea North Jn

Channelsea South Jn

Carpenters Road North Jn

Carpenters Road South Jn

Carpenters Road North Jn

Channelsea South Jn

Canonbury West Jn

Highbury Vale Jn

North London Incline

Up NLL 

Down NLL/ Down Primrose Hill

Up Primrose Hill/ Up NLL

Down NLL

North London Incline

Up/Down Canonbury

Down NLL

Down Channelsea Curve

Down Temple Mills

Down Temple Mills

Up Temple Mills

Up High Meads Loop/ Up High Meads Curve

Down NLL

Down Channelsea Curve/ Up Channelsea Loop

Carpenters Road Curve/Down Temple Mills

Down Temple Mills/ Carpenters Road Curve

Up Channelsea Loop 

Up Channelsea Loop/ Up NLL

Up/Down Canonbury

0011

0013

0014

0058

0104

0106

0136

0137

0147

0148

0152

0204

0207

0210

0212

0213

0224

0225

0228

0237

T

to

0013

0014

0015

0100

0106

0108

0137

0147

0148

0149

0159

0207

0210

0212

0213

0215

0225

0228

0237

0238

T

PROTECTED PATH
PROTECTED PATH FOR TRV563

(Headcode TBC, times subject to alteration at STP)

15 ROM EA1380

Pitsea

Upminster

Grays

Pitsea

Southend Central

Upminster   

Grays

Pitsea

Southend Central

Shoeburyness

Up Main

Down & Up Ockendon

Down Tilbury

Down Main

Down Main

0025

0045

0110

0130

0145

TWThF to

0045

0110

0130

0145

0200

TWThF PROTECTED PATH
PROTECTED PATH FOR 2K88, additional c2c service 

during LTS cyclic type 1

15 PROTECTED PATH

15
ROM/TO

T

LN110

EA1320

EA1150

EA1010

EA1030

EA1370

EA1380

EA1390

EA1420

EA1420

EA1390

EA1380

EA1370

EA1300

EA1170

EA1190

EA1160

EA1160

EA1161

Highbury Vale Jn

Canonbury West Jn

Channelsea South Jn

Stratford Central Jn West

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Thames Haven Jn

Thames Haven Signal LG15

Thames Haven Jn

Barking Tilbury Line Jn East

Barking Tilbury Line Jn West

South Tottenham West Jn

Seven Sisters Jn

Bury Street Jn

Cheshunt Jn

Harlow DGL

Bishops Stortford

Canonbury West Jn

Channelsea South Jn

Stratford Central Jn West

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Thames Haven Jn

Thames Haven Signal LG15

Thames Haven Jn

Barking Tilbury Line Jn East

Barking Tilbury Line Jn West

South Tottenham West Jn

Seven Sisters Jn

Bury Street Jn

Cheshunt Jn

Harlow DGL

Bishops Stortford

Cambridge North (cont...)

Up/ Down Canonbury                       

Down NLL

Down Channelsea Curve

Avoiding Down/ Down Main/ Down Electric

Down

Down T&H

Down Tilbury

Down Tilbury

Down Thames Haven/ Thames Haven Single

Thames Haven Single/ Up Thames Haven

Up Tilbury

Up Tilbury

Up T&H

Up/Down Seven Sisters Chord

Down Southbury

Down Southbury

Down Cambridge

Down Cambridge

Down Cambridge/Down

2228

2235

2252

2253

2304

2307

2311

2313

2344

2359

0011

0035

0037

0049

0050

0057

0102

0203

0210

T

W

to

2231

2250

2253

2304

2307

2311

2313

2344

2356

0011

0035

0037

0049

0050

0057

0102

0118

0210

0243

T

W PROTECTED PATH
PROTECTED PATH FOR TRV564

(Headcode TBC, times subject to alteration at STP)

15 TOT

EA1161

EA1220

EA1220

EA1161

EA1161

EA1220

EA1220

EA1161

EA1160

EA1160

EA1280

EA1350

EA1340

EA1320

LN110

(...cont.) Cambridge North

Stansted North Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Stansted South Jn

Stansted Airport

Stansted South Jn

Bishop Stortford

Brimsdown

Coppermill Jn

Temple Mills East Jn

High Meads Jn

Lea Jn

Canonbury West Jn

Stansted North Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Stansted South Jn

Stansted Airport

Stansted South Jn

Bishop Stortford

Brimsdown

Coppermill Jn

Temple Mills East Jn

High Meads Jn

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Up/ Up Main/ Up Cambridge

Up & Down Cambridge Chord/ Down Airport/ Up & Down Airport/ Up Departure Down

Up Departure Down/ Up & Down Airport/ Up Airport

Up Cambridge

Up Cambridge/ Down Cambridge

Down Airport/ Up & Down Airport/ Up Departure Down

Up Departure Down/ Up & Down Airport/ Up Airport

Up Cambridge

Up Cambridge

Up Cambridge

Up Temple Mills

Up High Meads Loop

Up Lea Curve

Up NLL

Up/Down Canonbury

0247

0317

0327

0332

0338

0339

0348

0353

0354

0441

0447

0500

0502

0509

0523

W

to

0317

0322

0332

0333

0339

0344

0353

0354

0441

0447

0500

0502

0503

0523

0524

W

PROTECTED PATH
PROTECTED PATH FOR TRV564

(Headcode TBC, times subject to alteration at STP)

15 PROTECTED PATH

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

Electronic copy - uncontrolled when printed.
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TWThF - Protected path for multiple days

15
IPS/ROM

/TOT

LN110

EA1320

EA1320

EA1320

EA1350

EA1280

EA1280

EA1280

EA1010

EA1010

EA1010

EA1011

EA1050

EA1060

EA1060

EA1050

EA1050

EA1011

EA1011

EA1011

EA1011

EA1011

EA1012

EA1012

Highbury Vale Jn

Canonbury West Jn

Channelsea South Jn

Stratford

Chanelsea North Jn

Temple Mills East Jn

Temple Mills Loop

Temple Mills East Jn

Stratford Central Jn East

Bow Jn

Stratford Signal L295

Seven Kings

Shenfield Jn

Wickford Jn

Southminster

Wickford Jn

Mountnessing Jn

Shenfield Jn

Gidea Park

Shenfield

Ingatestone Loop

Chelmsford D.G.L.

Ipswich

Ipswich Signal CO.822

Canonbury West Jn

Channelsea South Jn

Stratford

Chanelsea North Jn

Temple Mills East Jn

Temple Mills Loop

Temple Mills East Jn

Stratford Central Jn East

Bow Jn

Stratford Signal L295

Seven Kings

Shenfield Jn

Wickford Jn

Southminster

Wickford Jn

Mountnessing Jn

Shenfield Jn

Gidea Park

Shenfield

Ingatestone Loop

Chelmsford D.G.L.

Ipswich

Ipswich Signal CO.822

Ipswich H.S.

Up/Down Cananonbury Curve

Down NLL

Down NLL

Up NLL

Down High Meads Curve/ Down High Meads Loop

Down Temple Mills

Up Temple Mills

Up Temple Mills

Up Temple Mills

Up Temple Mills/ Avoiding

Avoiding/ Down Main

Down Main

Down Southend

Up & Down Southminster

Up & Down Southminster

Up Southend

Southend Loop/ Up Electric

Up Electric

Down Electric

Down Electric/ Up Electric/ Down Main/ Down Passenger Loop

Down Passenger Loop/ Down Main/ Down Passenger Loop

Down Passenger Loop/ Down Main

Down Main

Down Main/ Ipswich H.S.

2200

2234

2244

2249

2251

2310

2336

2339

2340

2348

2358

0004

0019

0028

0055

0118

0131

0133

0152

0205

0211

0440

0532

0539

W

Th
to

2204

2244

2247

2251

2254

2315

2339

2340

2343

 2354

0004

0019

0028

0050

0118

0131

0133

0147

0205

0210

0220

0532

0534

0543

W

Th

PROTECTED PATH
PROTECTED PATH FOR TRV565

(Headcode TBC, times subject to alteration at STP)

15 PROTECTED PATH

15 IPS

EA1012

EA1012

EA1011

EA1130

EA1130

EA1011

EA1080

EA1080

EA1011

EA1090

EA1100

EA1100

EA1090

EA1110

EA1110

EA1090

EA1100

EA1100

EA1090

EA1011

EA1011

EA1012

EA1012

Ipswich H.S.

Ipswich Signal CO.822

Ipswich

Ipswich Halifax Jn

Ipswich Griffin Wharf

Ipswich Halifax Jn

Marks Tey Jn

Sudbury

Marks Tey Jn

Colchester Jn

East Gate Jn

Colchester Town

Hythe Jn

Thorpe-le-Soken Jn

Walton-on-the-Naze

Thorpe-le-Soken Jn

Hythe Jn

Colchester Town

East Gate Jn

Colchester Jn

Colchester pl.3

Ipswich

Ipswich Signal CO.822

Ipswich Signal CO.822

Ipswich

Ipswich Halifax Jn

Ipswich Griffin Wharf

Ipswich Halifax Jn

Marks Tey Jn

Sudbury

Marks Tey Jn

Colchester Jn

East Gate Jn

Colchester Town

Hythe Jn

Thorpe-le-Soken Jn

Walton-on-the-Naze

Thorpe-le-Soken Jn

Hythe Jn

Colchester Town

East Gate Jn

Colchester Jn

Colchester pl.3

Ipswich

Ipswich Signal CO.822

Ipswich HS

Ipswich H.S./ Down Main

Up Main

Up Main

Griffin Wharf Branch

Griffin Wharf Branch

Up Main/Down Main

Down & Up Sudbury

Down & Up Sudbury

Down Main 

Up and Down Avoiding/Down Clacton

Down Colchester Town

Up Colchester Town/ Down Hythe Curve

Down Clacton

Walton Single

Walton Single

Up Clacton

Up Hythe Curve/ Down Colchester Town

Up Colchester Town

Up Clacton/ Up and Down Clacton

Up Main

Up Main/Down Main

Down Main

Down Main/ Ipswich H.S

2315

2328

2329

2337

0003

0019

0049

0111

0126

0139

0142

0150

0152

0207

0220

0229

0245

0254

0257

0259

0310

0331

0338

Th

F

to

2316

2329

2331

2352

0019

0049

0106

0126

0139

0142

0145 

0152

0207

0215

0229

0245

0249

0257

0259

0300

0331

0333

0341

Th

F

PROTECTED PATH
PROTECTED PATH FOR TRV566

(Headcode TBC, times subject to alteration at STP)

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed.
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TWThF - Protected path for multiple days

16 Info
Week commencing:

Saturday 17 July

16
P2715129

P2715130
IPS EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW
GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

16
P2715158

P2715159
IPS

EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 ThF to 0505 ThF

GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

16

 

P2716441    

P2716442    

P2716443    

P2716444  

TOT EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2

2305

2235
MTWTh to 0440 TWThF

WA cyclic type 

O
Cyclical Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO 

BE LIFTED AT 0420

6L31 TO BE RETIMED

16

P2715525

P2715526

P2715474

P2715499

TOT
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0315

0400

0420

0450

T

W

Th

F

WA cyclic type 

K
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST 

JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

16

 

P2716542        

P2716544    

P2716545  

TOT

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TThF to 0530 TThF
NLL cyclic type 

1
Cyclical Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

16

 

P2717003    

P2717004    

P2717005  

IPS
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a Cyclical Maintenance
TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

15/16 PROTECTED PATHPROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed.
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15/16
IPS/ROM

/TOT

EA1012

EA1012

EA1011

EA1011

EA1011

EA1040

EA1040

EA1011

EA1010

EA1400

EA1380

EA1380

EA1380

EA1400

EA1010

EA1020

EA1150

EA1320

EA1320

LN110

Ipswich H.S.

Ipswich Signal CO.822

Ipswich

Colchester Up Passenger Loop

Marks Tey Up Loop

Romford

Upminster

Romford

Seven Kings

Bow Jn

Gas Factory Jn

Gas Factory Loop

London Fenchurch St. pl.2

Gas Factory Jn

Bow Jn

Carpenters Road South Jn

Carpenters Road North Jn

Channelsea South Jn

Lea Jn

Canonbury West Jn

Ipswich Signal CO.822

Ipswich

Colchester Up Passenger Loop

Marks Tey Up Loop

Romford

Upminster

Romford

Seven Kings

Bow Jn

Gas Factory Jn

Gas Factory Loop

London Fenchurch St. pl.2

Gas Factory Jn

Bow Jn

Carpenters Road South Jn

Carpenters Road North Jn

Channelsea South Jn

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Ipswich H.S./ Down Main

Down Main/ Up Main

Up Main/ Up Passenger Loop

Up Passenger Loop/ Up Main/ Up Passenger Loop

Up Passenger Loop/ Up Main

Single

Single

Up Main

Up Main

Up & Down

Up/ Up Passenger Loop

Up Passenger Loop/ Up

Down

Up & Down

Down Main/ Up Temple Mills/ Down Temple Mills

Carpenters Road Curve

Up Channelsea Loop

Up Channelsea Loop/ Up NLL

Up NLL

Up/Down Canonbury

2315

2328

2329

2357

0003

0039

0053

0101

0106

0118

0121

0123

0135

0142

0145

0147

0148

0149

0150

0157

F

S

to

2316

2329

2357

0003

0034

0048

0101

0106

0118

0121

0123

0130

0142

0145

0147

0148

0149

0150

0157

0159

F

S

PROTECTED PATH
PROTECTED PATH FOR TRV567

(Headcode TBC, times subject to alteration at STP)

16 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

16 TOT

SW230

EA1330

EA1330

EA1310

EA1360

Brentford

Old Kew Jn

Kew East Jn

South Acton

Acton Wells Jn

Old Kew Jn

Kew East Jn

South Acton

Acton Wells Jn

Dudding Hill Jn

Up Hounslow

Up Kew Branch

Up Kew

Up (E) NLL

Up Goods

0245

0246

0248

0251

0259

S to

0246

0248

0251

0259

0308

S PROTECTED PATH PROTECTED PATH FOR 3Q26 (UTU016N)

16 PROTECTED PATH

16 ROM/TOT

EA1161

EA1160

EA1160

EA1160

EA1010

EA1010

EA1280

EA1280

EA1160

EA1160

EA1160

EA1210

EA1210

EA1160

EA1190

EA1170

EA1160

EA1010

EA1010

EA1160

EA1200

EA1200

EA1160

EA1010

Great Chesterford UGL

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.7 (cont...)

Up Goods Loop/Up/Up Cambridge

Up Cambridge

Up Cambridge

Up Cambridge/Up Fast

Up Main

Down Main/ Down Temple Mills

Down Temple Mills

Down Temple Mills

Down Cambridge

Down Cambridge/ Down Passenger Loop

Down Passenger Loop/ Down Cambridge

Down Hertford

Up Hertford

Up Cambridge

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Suburban

Down Cambridge

Down Chingford

Up Chingford

Up Cambridge/ Up Suburban

Up Suburban

2124

2144

2214

2226

2234

2252

2303

2305

2313

2328

2358

0001

0025

0037

0042

0048

0057

0100

0114

0118

0128

0150

0201

0208

M

T
to

2144

2214

2226

2234

2238

2303

2305

2313

2328

2336

0001

0012

0037

0042

0048

0057

0100

0104

0118

0128

0140

0201

0208

0212

M

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

16 ROM/TOT

EA1010

EA1160

EA1160

EA1290

EA1370

EA1300

EA1170

EA1170

EA1300

EA1370

EA1290

EA1160

EA1280

EA1280

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(...cont.) London Liverpool St pl.7

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Down Main

Down Fast

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H/ Down T&H

Up/ Down Seven Sisters Chord

Down Southbury/Down Enfield

Up Enfield/ Up Southbury

Up/ Down Seven Sisters Chord

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge/ Up

Up Temple Mills

Up Temple Mills/Up Main

Down Main

Down

Down T&H

Down Tilbury/ Down Connecting Line/ Up Main

Up Main/ Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Main

Up Channelsea Curve

Up Channelsea Curve

Up Channelsea Curve/ Up NLL

Up NLL

Up/Down Canonbury

0222

0226

0231

0234

0236

0237

0239

0258

0308

0310

0312

0314

0315

0320

0321

0339

0352

0354

0357

0414

0416

0421

0423

0427

0428

0429

0431

0447

T

to

0226

0231

0234

0236

0237

0239

0248

0308

0310

0312

0314

0315

0320

0321

0329

0352

0354

0357

0359

0416

0421

0423

0427

0428

0429

0431

0447

0449

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 
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From

Time To

Week 

nights

To
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Ref
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TWThF - Protected path for multiple days

16
ROM/TO

T

LN110

EA1320

EA1320

EA1150

EA1020

EA1010

EA1010

EA1020

EA1150

EA1320

EA1350

EA1280

EA1280

EA1350

EA1340

EA1320

EA1180

EA1160

EA1160

EA1180

EA1320

LN110

Highbury Vale Jn

Canonbury West Jn

Lea Jn

Channelsea South Jn

Carpenters Road North Jn

Carpenters Road South Jn

Bow Jn

Carpenters Road South Jn

Carpenters Road North Jn

Channelsea South Jn

Channelsea North Jn

Temple Mills East Jn

Temple Mills Loop

Temple Mills East Jn

High Meads Jn

Lea Jn

Navarino Road Jn

Reading Lane Jn

London Fields

Reading Lane Jn

Navarino Road Jn

Canonbury West Jn

Canonbury West Jn

Lea Jn

Channelsea South Jn

Carpenters Road North Jn

Carpenters Road South Jn

Bow Jn

Carpenters Road South Jn

Carpenters Road North Jn

Channelsea South Jn

Channelsea North Jn

Temple Mills East Jn

Temple Mills Loop

Temple Mills East Jn

High Meads Jn

Lea Jn

Navarino Road Jn

Reading Lane Jn

London Fields

Reading Lane Jn

Navarino Road Jn

Canonbury West Jn

Highbury Vale Jn

Up/Down Canonbury

Down NLL

Down NLL

Down Channelsea Curve/Up Channelsea Loop

Carpenters Road Curve

Down Temple Mills (Up direction - ie in reverse) 

Down Temple Mills

Carpenters Road Curve

Up Channelsea Loop

Up Channelsea Loop/ Up NLL

Down High Meads Curve/ Down High Meads Loop

Down Temple Mills/ Temple Mills Loop

Temple Mills Loop/ Up Temple Mills

Up High Meads Loop

Up Lea Curve

Up NLL

Graham Road Curve

Down Suburban / Up Suburban

Up Suburban/ Down Suburban

Graham Road Curve

Up NLL

Up/Down Canonbury

2213

2239

2249

2251

2252

2253

2303

2306

2307

2308

2309

2327

0004

0008

0010

0021

0031

0047

0053

0055

0057

0103 

M

T

to

2222

2249

2251

2252

2253

2256

2306

2307

2308

2309

2312

2333

0008

0010

0011

0027

0034

0049

0055

0057

0103

0105

M

T

PROTECTED PATH
PROTECTED PATH FOR TRV568

(Headcode TBC, times subject to alteration at STP)

16 IPS EA1070 Witham Jn Braintree Up & Down Braintree 0055 T to 0515 T PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

16 PROTECTED PATH

16
ROM/TO

T

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1370

EA1370

EA1310

EA1310

EA1310

EA1320

EA1320

EA1320

EA1150

EA1010

Gas Factory Loop

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Stratford (cont...)

Down/ Down Tilbury/ Fenchurch St                      

Down Tilbury/ Fenchurch St/ Down Tilbury

Down Tilbury

Down

Up/ Up Main

Up Main/ Up/ Up Passenger Loop

Up Passenger Loop/ Up/ Up Fast

Down Fast/ Down/ Down Main

Up & Down Ockenden

Third Line

Third Line

Up & Down Ockenden

Up Main/ Up Connecting Line

Up T&H

Up T&H

Up T&H

Down (Westbound) NLL/ Down

Up/ Up (Eastound) NLL

Up NLL

Up NLL/ Down NLL

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

2113

2122 

2147

2218 

2255

2316

2340

0001

0027

0037

0050

0053

0105

0116

0123

0128

0140

0203

0218

0220

0233

0234

0235

0236 

T

W

to

2122 

2147

 2218

 2228

 2316

 2336

 2351

 0027

 0037

 0039

 0053

0105

0116

0123

0128

0140

0153

0218

0220

0233

0234

0235

0236

0237

T

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

16
ROM/TO

T

EA1010

EA1150

EA1320

EA1320

EA1320

EA1310

EA1310

MD160

MD160

EA1310

EA1370

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(... cont.) Stratford

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Off Patch - LNW

Mitre Bridge Jn

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Mitre Bridge Jn

Off Patch - LNW

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Up Temple Mills                       

Up Channelsea Curve

Up NLL

Up NLL                                

Up NLL/Down NLL

Down NLL

Down (Westbound) NLL

Down High Level

Up High Level

Up NLL (Eastbound) NLL

Down T&H

Down T&H

Down T&H/ Down Tilbury/ Down Connecting Line

Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line/ Up Temple Mills

Up Channelsea Curve

Up NLL

Up NLL

Up NLL

Up and Down Canonbury

0247

0248

0250

0251

0252

0305

0308

0322

0436

0440

0447

0458

0510

0523

0527

0530

0553

0600

0603

0604

0606

0615

W

W

to

0248

 0250

 0251

 0252

 0305

 0308

 0315

 0326

0440

 0447

 0458

0510

0514

0527

0530

0532

0600

0603

0604

0606

0615

0617

W

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

16 ROM EA1010 Bethnal Green West Jn Shenfield Down Main and Down Electric 0005 W to 0520 W PROTECTED PATH

PROTECTED PATH FOR C21 GRINDER WORKING ON 

DOWN MAIN LINE

DOWN TRAINS TO TRAVEL OVER DOWN ELECTRIC 

LINE

16 PROTECTED PATH

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

Electronic copy - uncontrolled when printed.
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W
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16
ROM/TO

T

EA1011

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1011

EA1011

EA1010

EA1010

EA1160

EA1170

EA1190

EA1160

EA1161

Chelmsford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Cambridge T&R.S.M.D.

Up Main

Up Avoiding/Up Electric

Down Electric

Down Electric/Southend Loop

Down Southend

Up Southend

Up Southend/ Up Passenger Loop/ Up Main

Up Main

Down Main

Down Avoiding/Down Electric

Up Electric

Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Down Cambridge

Down/ Coldham Lane Depot

2100

2126

2154

2209

2242

2336

0001

0017

0033

0043

0122

0143

0205

0209

0213

0221

0227

0247

W

Th

to

2126

2143

2209

2242

2318

0001

0017

0025

0038

0105

0143

0155

0209

0213

0221

0227

0247

0319

W

Th

PROTECTED PATH PROTECTED PATH FOR 1Q97 (PLP425)

16 ROM EA1010 Shenfield Bethnal Green West Jn Up Main and Up Electric 0005 Th to 0520 Th PROTECTED PATH

PROTECTED PATH FOR C21 GRINDER WORKING ON 

UP MAIN LINE

UP TRAINS TO TRAVEL OVER UP ELECTRIC LINE

16 PROTECTED PATH

16 IPS/TOT

EA1470

EA1470

EA1430

EA1430

EA1744

EA1012

EA1012

EA1744

EA1430

EA1430

EA1470

EA1470

EA1470

EA1013

EA1013

EA1580

EA1161

EA1161

Oulton Broad North Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Cambridge T.&R.S.M.D.

Down Lowestoft

Up Lowestoft

Up & Down East Suffolk/ Up East Suffolk

Up East Suffolk/ Up & Down East Suffolk/ Up East Suffolk

Down Bacon Factory Curve

Down Main

Up Main

Up Bacon Factory Curve

Down East Suffolk/ Up & Down East Suffolk/ Down East Suffolk

Up & Down East Suffolk/ Down East Suffolk

Down Lowestoft

Up Lowestoft

Up Lowestoft

Line C/ Line W

Line W/ Line D

Up Thetford/Up Main/ Up Norwich

Up/ Up Main

Down/ Coldham Lane Depot 

2108

2206

2209

2257

2330

2340

0006

0013

0015

0047

0127

0141

0208

0218

0229

0232

0327

0358

Th

F

to

2113

2209

2256

2330

2340

2346

0013

0015

0047

0127

0131

0208

0218

0219

0232

0327

0348

0404

Th

F

PROTECTED PATH PROTECTED PATH FOR 1Q98 (PLP426)

16 IPS/ROM EA1011 Shenfield Witham Down Main 2345 Th to 0500 F PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed.
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17 Info
Week commencing:

Saturday 24 July

17
P2715327

P2715329
IPS EA1011

Kelvedon

Witham C/End

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW

GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

17
P2715353

P2715354
IPS

EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/Down Passenger Loop

Up & Down Braintree

0055

0100
ThF to 0450 ThF

GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

17

 

P2716097    

P2716098    

P2716099    

P2716100  

TOT

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

2320

2320

2320

2320

2320

2320

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

to

0500

0500

0500

0500

0500

0500

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

WA cyclic type 

D
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND 

SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

17

P2715749

P2715750

P2715751

IPS
EA1470

EA1480

EA1490

Thorpe Jn

Whitlingham Jn

North Walsham

Cromer

Cromer

Bungalow Lane LC (R/G-X)

Cromer

North Walsham

Cromer

Sheringham

Down and Up  Lowestoft

Down and Up/Up & Down 

Down Platform

Platforms 1-2

Up & Down

0040 TWTh to 0440 TWTh Ips type 132 Cyclical maintenance

17

 

P2715814    

P2715815    

P2715816    

P2715817  

TOT
EA1530

EA1540

Ambroses LC

Newmarket

Chippenham Jn

Chippenham Jn

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Down and Up Bury

Up Newmarket Down

Down and Up Main
2330 MTWTh to 0530 TWThF 

WA cyclic type 

U
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

17

P2716839

P2716860

P2716916

P2716932

TOT

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

Ely North Jn

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ambroses LC

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

Up & Down

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

0035

TWTh

TWTh

TWTh

TWTh

TWTh

TWTh

TWTh

WThF

WThF

WThF

WThF

to 0420 TWThF
WA cyclic type 

V
Cyclical maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

Electronic copy - uncontrolled when printed.
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17

P2715783

P2715784

P2715785

P2715786

ROM EA1380

Barking Tilbury Line Jn West

Upminster

Ockendon L/End

Barking Tilbury Line Jn East

Laindon

Pitsea

Grays

Ockendon C/End

Upney Jn

Laindon

Down and Up Main

Up & Down Ockendon/Third Line

Up & Down Loop

Down and up Connecting Line

Reversing Line

2245 MTWTh to 0425 TWThF
LTS Cyclic type 

2
Cyclic Maintenance

c2c SERVICES DIVERTED VIA RAINHAM. ROAD 

TRANSPORT BETWEEN UPMINSTER AND GRAYS VIA 

OCKENDON AND BETWEEN UPMINSTER AND PITSEA 

VIA LAINDON.

17 LN135 Peterborough East Jn Kings Dyke
Up

Down

2250

2330
MT to

0405

0500
TW LNE

LNE Cyclical 

maintenance

Rail replacement road service to operate between 

Peterborough and Ely.  

Freight services diverted via the Great Eastern Main Line, 

North London Line and East Coast Main Line.

6L31 retimed to depart PBO at 0403, East Jn 0408, March 

0426, Ely West  Curve 0444 and run Ely West Curve, arrive 

Middleton Towers 0559

6E84 retimed to depart Middleton Towers at 0838

6L38 to be retimed

Access in conjunction with EA1560

17
P2715930

P2715931
TOT

EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

MT to

0405

0405

0500

0500

0500

0405

TW
WA cyclic type 

W
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

16/17 PROTECTED PATH

16/17 IPS/TOT

EA1012

EA1013

EA1013

EA1012

EA1011

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1120

EA1120

EA1120

EA1120

EA1011

EA1012

EA1530

EA1540

EA1161

EA1560

LN135

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Crescent Jn

Down Main                       

Down Main/Line D/Line W/ Line C

Line C/ Up Main

Up Main

Up Main/Up and Down Avoiding/ Up and Down Goods

Up and Down Goods/ Up and Down Avoiding/ Down Main

Down Main/ Down & Up Lowestoft

Down & Up Lowestoft/ Down East Suffolk/ Up East Suffolk

Up & Down Felixstowe Single/ Felixstowe Down/ Up & Down Felixstowe Single

Up & Down

Up & Down

Up & Down Felixstowe Single/ Felixstowe Up/ Up & Down Felixstowe Single

Up East Suffolk/ Down & Up Lowestoft

Down & Up Lowestoft/ Up Main

Up Main

Manningtree North Curve

Down Harwich

Up Harwich

Manningtree North Curve

Down Main

Down Main

Up Bury/Up Main

Down Bury/ Up and Down

Up Main/ Down Main

Down Peterborough/ Down

Down/ Down March

2058

2141

2153

2156

2237

2329

2351

2353

2358

0014

0032

0039

0057

0106

0109

0121

0122

0150

0155

0156

0208

0229

0302

0317

0321

0351

F

S

to

2141

2143

2156

2237

2300

2351

2353

 2358

0014

0022

0039

0057

0106

0109

0121

0122

0126

0155

0156

0208

0229

0302

0317

0321

0351

0353

F

S

PROTECTED PATH PROTECTED PATH FOR 1Q99 (PLP427)

16/17 TOT EA1310 Turnham Green Gunnersbury Down and Up NLL 0445 S to 0510 S PROTECTED PATH
PROTECTED PATH ICW LU ENGINEERING WORKS AT 

ACTON TOWN

16/17 PROTECTED PATH

17 TOT EA1310 Turnham Green Gunnersbury Down and Up NLL 0605 U to 0705 U PROTECTED PATH
PROTECTED PATH ICW LU ENGINEERING WORKS AT 

ACTON TOWN

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: SATURDAY PM/ SUNDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

18 Info
Week commencing:

Saturday 31 July

18

P2715377

P2715550

P2715378

IPS
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh
GE cyclic type 

125
Cyclical maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

18

 

P2715605    

P2715606    

P2715607    

P2715608  

TOT

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Cambridge L/End

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4

Down Slow/Through Line/Platform Line 

No.7 Platform Line/No.8 Platform Line

0015 TWThF to 0430 TWThF
WA cyclic type 

J
Cyclical maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 

& 8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

18

 

P2716877    

P2716878    

P2716879    

P2716880  

TOT
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

TWThF to 

0115

0510

0510

0510

TWThF
NLL cyclic type 

3
Cyclical maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN 

RICHMOND 

18 TOT
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF
WA Access 

Opportunity
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

18

 

P2716737    

P2716738    

P2716739    

P2716740  

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330 MTWTh to 0425 TWThF
LTS Cyclic type 

1a
Cyclical Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

18

P2755958

P2755959

P2755960

P2756041

ROM EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line
2335 MTWTh to 0425 TWThF

LTS Cyclic type 

1b
Cyclical Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

18
P2759622

P2760027
TOT

EA1560

EA1570

LN135

Peterborough East Jn

March West Jn

March East Jn

March East Jn

Whitemoor Jn

Peterborough East Jn

Up

West Curve

Down

2355

2355

0210

MT

MT

TW

to

0250

0250

0420

TW
WA cyclic type 

Y
Cyclical maintenance

POSSESSION OF DOWN LINE TO BE TAKEN AFTER 

PASSAGE OF 4E45

46 PROTECTED PATH

18 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

18 PROTECTED PATHPROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed.



Network Rail

Anglia Route

Version: 4.4

Date: 09 July 2021

Page 106 of 161

OFFICIAL#

Engineering Access Statement 2021

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New Cancelled

W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

18
ROM/TO

T

LN3210

EA1370

EA1290

EA1160

EA1160

EA1160

EA1010

EA1010

EA1160

EA1160

EA1160

EA1160

EA1160

EA1161

EA1220

EA1220

EA1161

EA1161

EA1161

EA1161

Carlton Road Jn

Junction Road Jn

South Tottenham

Tottenham S Jn

Clapton Jn

Hackney Downs

Bethnal Green

London Liverpool Street

Bethnal Green

Hackney Downs

Clapton Jn

Brimsdown

Cheshunt

Bishops Stortford

Stansted South Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Shepreth Branch Jn

Cambridge

Junction Road Jn

South Tottenham

Tottenham S Jn

Clapton Jn

Hackney Downs

Bethnal Green

London Liverpool Street

Bethnal Green

Hackney Downs

Clapton Jn

Brimsdown

Cheshunt

Bishops Stortford

Stansted South Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Shepreth Branch Jn

Cambridge

Cambridge T.&R.S.M.D.

Up Tottenham

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge

Up  Fast

Up  Fast/Up Main

Down  Main/Down Fast

Down  Fast

Down Cambridge

Down Cambridge

Down Cambridge

Down Cambridge

Down Cambridge

Down Airport

Up Airport

Up Cambridge

Down Main

Down Main

Down Main/ Coldham Lane Depot

0234

0237

0245

0250

0254

0258

0302

0314

0317

0321

0324

0336

0343

0415

0422

0437

0443

0454

0535

0541

T to

0237

0245

0250

0254

0258

0302

0304

0317

0321

0324

0336

0343

0415

0422

0427

0443

0444

0535

0541

0546

T PROTECTED PATH PROTECTED PATH FOR 3Q20 (UTU040)

18 PROTECTED PATH

18
ROM/TO

T

EA1161

EA1161

EA1161

EA1160

EA1160

EA1160

EA1160

EA1160

EA1160

EA1160

EA1200

EA1200

EA1160

EA1160

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1160

EA1180

EA1320

LN110

Cambridge T.&R.S.M.D. 

Cambridge

Great Chesterford Up Gdslp

Bishops Stortford

Broxbourne

Brimsdown

Clapton Jn

Hackney Downs

London Fields

Hackney Downs

Clapton Jn

Chingford

Clapton Jn

Hackney Downs

Bethnal Green North Jn

London Liverpool St

Seven Kings

Shenfield

Southend Victoria

Shenfield

Seven Kings

London Liverpool St

Bethnal Green North Jn

Reading Lane Jn

Navarino Rd Jn

Canonbury West Jn

Cambridge

Great Chesterford Up Gdslp

Bishops Stortford

Broxbourne

Brimsdown

Clapton Jn

Hackney Downs

London Fields

Hackney Downs

Clapton Jn

Chingford

Clapton Jn

Hackney Downs

Bethnal Green North Jn

London Liverpool St

Seven Kings

Shenfield

Southend Victoria

Shenfield

Seven Kings

London Liverpool St

Bethnal Green North Jn

Reading Lane Jn

Navarino Rd Jn

Canonbury West Jn

Highbury Val Jcn

Coldham Lane Depot/ Up Main                       

Up Main/Up Goods Loop

Up Main/Up Cambridge

Up Cambridge                              

Up Cambridge

Up Cambridge

Up Cambridge

Up Fast

Down Fast

Down Cambridge                              

Down Chingford

Up Chingford

Up Cambridge

Up Fast

Up Main

Down Electrics

Down Electrics

Down Southend

Up Southend

Up Electrics

Up Electrics

Down Suburban

Down Suburban

Graham Road Curve

Up NLL

Up/Down Canonbury

2223

2233

2313

2344

0014

0027

0040

0046

0056

0058

0103

0125

0139

0143

0146

0156

0212

0234

0326

0411

0432

0502

0505

0509

0512

0514

T

W

to

2228

2254

2344

0014

0027

0040

0046

 0048

0058

0102

0117

0138

0143

0146

0148

0212

0234

0318

0411

0432

0452

0505

0509

0512

0514

0518

T

W

PROTECTED PATH PROTECTED PATH FOR 3Q61 (UTU103)

18 PROTECTED PATH

18
IPS/ROM

/TOT

LN110

EA1320

EA1320

EA1150

EA1020

EA1010

EA1010

EA1160

EA1170

EA1190

EA1190

EA1170

EA1160

EA1010

EA1010

EA1011

EA1011

EA1090

EA1100

EA1100

EA1090

EA1110

EA1110

EA1090

EA1100

EA1100

EA1090

EA1011

Highbury Vale Jcn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Carpenters Rd North Jn

Carpenters Rd South Jn

London Liverpool St pl.12

Bethnal Green North Jn

Hackney Downs North Jn

Bury St Jn

Cheshunt

Bury St Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl.5

Seven Kings

Ingatestone Loop

Colchester Jn

Colchester East Gate Jn

Colchester Town

Hythe Jn

Thorpe-le-Soken Jn

Walton-on-the-Naze

Thorpe-le-Soken Jn

Hythe Jn

Colchester Town

Colchester East Gate Jn

Colchester Jn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Carpenters Rd North Jn

Carpenters Rd South Jn

London Liverpool St pl.12

Bethnal Green North Jn

Hackney Downs North Jn

Bury St Jn

Cheshunt

Bury St Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl.5

Seven Kings

Ingatestone Loop

Colchester Jn

Colchester East Gate Jn

Colchester Town

Hythe Jn

Thorpe-le-Soken Jn

Walton-on-the-Naze

Thorpe-le-Soken Jn

Hythe Jn

Colchester Town

Colchester East Gate Jn

Colchester Jn

Colchester Reception Line

Up/Down Canonbury

Down NLL

Down NLL 

Channelsea Curve/ Channelsea Loop

Carpenter's Road Curve

Up Temple Mills/ Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Main

Down Main/ DGL

Down Main/Down

Up&Down Avoiding/Down Clacton

Down Colchester Town

Up Colchester Town/Down Hythe Curve

Down Clacton

Up&Down/ Walton Single

Walton Single/ Up&Down

Up Clacton

Up Hythe Curve/Down Colchester Town

Up Colchester Town

Up Clacton/ Up&Down Avoiding Line

Down Passenger Loop/ Colchester Reception Line

2332

2334

2342

2343

2344

2345

0007

0011

0015

0031

0059

0109

0117 

0120

0134

0155

0313

0407

0410

0423

0428

0448

0515

0531

0550

0603

0619

0624

W

Th

to

2334

2342

2343

2344

2345

2352

0011

0015

0031

0041

0109

0117

0120

0124

0155

0227

0407

0410

0416

0428

0448

0507

0531

0550

0555

0609

0624

0628

W

Th

PROTECTED PATH PROTECTED PATH FOR 3Q70 (UTU105C)

18 PROTECTED PATH

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

18 IPS

EA1011

EA1012

EA1013

EA1013

EA1012

EA1012

EA1012

EA1011

EA1120

EA1120

EA1011

EA1011

Colchester Reception Line

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich H.S

Ipswich Signal CO326

Ipswich

Manningtree North Jn

Harwich Town

Manningtree South Jn

Colchester

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich H.S

Ipswich Signal CO326

Ipswich

Manningtree North Jn

Harwich Town

Manningtree South Jn

Colchester

Colchester Reception Line

Colchester Reception Line/Down Main

Down Main

Down Main/ Line C

Line C/ Up Main

Up Main/ Down Siding

Down Siding/ Down Main

Up Main

Up Main

Manningtree North Curve/ Down Harwich

Up Harwich

Up Main

Colchester Reception Line

2228

2254

0019

0040

0043

0306

0317

0318

0332

0425

0450

0515

Th

F

to

2252

0019

0024

0043

0210

0307

0318

0332

0358

0450

0512

0519

Th

F

PROTECTED PATH PROTECTED PATH FOR 3Q69 (UTU106A)

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

19 Info
Week commencing:

Saturday 07 August

19

P2833909

P2833910

P2833911

P2833912

IPS
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton L/End

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

0105 TWThF to 0500 TWThF

GE Cyclic type 

120 

(non disruptive)

Cyclic Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

19
P2715022

P2715025
ROM EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW

GE cyclic type 

126d
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING SHENFIELD) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

19
P2715071

P2715072
ROM EA1011 Arbour Lane Crossover Shenfield C/End Up Main  2355 WTh to 0510 ThF

GE cyclic type 

126e
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0005. No 

impact to down service until 0005 Thu and Fri

19

 

P2715637    

P2715638    

P2715639    

P2715640  

TOT
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 1, 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF
WA cyclic type 

M
Cyclic Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

GA TO STABLE UNIT AT PLATFORM 3 AT CAMBRIDGE 

NORTH

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8

19

P2716584

P2716585

P2716586

P2716581

TOT

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF
WA cyclic type 

B
Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE.

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

19

 

P2716420    

P2716421    

P2716422    

P2716423  

TOT

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325 MTWTh to 0500 TWThF
NLL cyclic type 

4
Cyclic Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

NEASDEN SIGNAL BOX TO BE OPEN

Electronic copy - uncontrolled when printed.
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Ref
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TWThF - Protected path for multiple days

19

P2716201

P2716202

P2716203

IPS EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 Cyclic Maintenance

18/19 PROTECTED PATH

18/19 IPS/TOT

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1011

EA1010

EA1010

EA1160

EA1290

EA1370

LN3210

Colchester Reception Line

Ipswich

Ipswich East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

Ipswich East Suffolk Jn

Ipswich

Witham

Seven Kings

London Liverpool St pl.3

Bethnal Green North Jn

Tottenham South Jn

South Tottenham East Jn

Junction Road Jn

Ipswich

Ipswich East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

Ipswich East Suffolk Jn

Ipswich

Witham

Seven Kings

London Liverpool St pl.3

Bethnal Green North Jn

Tottenham South Jn

South Tottenham East Jn

Junction Road Jn

Carlton Road Jn

Colchester Reception Line/Down Main

Down Main/ Down&Up Lowestoft

Down East Suffolk/ Up East Suffolk

Up&Down Felixstowe Single

Up&Down

Up&Down

Up&Down Felixstowe Single

Up East Suffolk

Down&Up Lowestoft/ Up Main

Up Main

Up Main

Up Main/Down Main/ Up Suburban

Down Suburban

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H

Down Tottenham

2250

2336

2339

2352

0015

0031

0035

0058

0109

0112

0227

0330

0433

0436

0444

0446

0454

F

S

to

2334

2339

2352

0015

0021

0035

0058

0108

0111

0216

0330

0348

0436

0444

0446

0454

0457

F

S

PROTECTED PATH PROTECTED PATH FOR 3Q66 (UTU107)

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed.
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20 Info
Week commencing:

Saturday 14 August

20
P2715098

P2715100
IPS EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE 

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of 

delay to Up services, this must finish by 0455. No impact to 

Up service beyond 0455 Tue and Wed

20
P2715136

P2715137
IPS EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

20
P2722350

P2722371

EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station 

area type G
Cyclic Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

20

P2715488

P2715490

P2715491

P2715492

IPS EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025 TWThF to 0415 TWThF
GE cyclic type 

117B
Cyclic Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

20 P2717018 ROM EA1370 South Tottenham East Jn Woodgrange Park Jn Down and Up T&H 0040 T to 0520 T
NLL cyclic type 

5 (amended)
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

20
P2717020

P2717021
ROM

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 ThF to 0520 ThF
NLL cyclic type 

5
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

20

P2716026

P2716027

P2716029

IPS EA1430
Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/Up & Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2 Cyclic Maintenance

46 PROTECTED PATH

20 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

20 PROTECTED PATHPROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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20 ROM/TOT

EA1161

EA1160

EA1160

EA1160

EA1010

EA1010

EA1280

EA1280

EA1160

EA1160

EA1160

EA1210

EA1210

EA1160

EA1190

EA1170

EA1160

EA1010

EA1010

EA1160

EA1200

EA1200

EA1160

EA1010

Great Chesterford UGL

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.7 (cont...)

Up Goods Loop/Up/Up Cambridge

Up Cambridge

Up Cambridge

Up Cambridge/Up Fast

Up Main

Down Main/ Down Temple Mills

Down Temple Mills

Down Temple Mills

Down Cambridge

Down Cambridge/ Down Passenger Loop

Down Passenger Loop/ Down Cambridge

Down Hertford

Up Hertford

Up Cambridge

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Suburban

Down Cambridge

Down Chingford

Up Chingford

Up Cambridge/ Up Suburban

Up Suburban

2124

2144

2214

2226

2234

2252

2303

2305

2313

2328

2358

0001

0025

0037

0042

0048

0057

0100

0114

0118

0128

0150

0201

0208

M

T
to

2144

2214

2226

2234

2238

2303

2305

2313

2328

2336

0001

0012

0037

0042

0048

0057

0100

0104

0118

0128

0140

0201

0208

0212

M

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

20 ROM/TOT

EA1010

EA1160

EA1160

EA1290

EA1370

EA1300

EA1170

EA1170

EA1300

EA1370

EA1290

EA1160

EA1280

EA1280

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(...cont.) London Liverpool St pl.7

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Down Main

Down Fast

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H/ Down T&H

Up/ Down Seven Sisters Chord

Down Southbury/Down Enfield

Up Enfield/ Up Southbury

Up/ Down Seven Sisters Chord

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge/ Up

Up Temple Mills

Up Temple Mills/Up Main

Down Main

Down

Down T&H

Down Tilbury/ Down Connecting Line/ Up Main

Up Main/ Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Main

Up Channelsea Curve

Up Channelsea Curve

Up Channelsea Curve/ Up NLL

Up NLL

Up/Down Canonbury

0222

0226

0231

0234

0236

0237

0239

0258

0308

0310

0312

0314

0315

0320

0321

0339

0352

0354

0357

0414

0416

0421

0423

0427

0428

0429

0431

0447

T

to

0226

0231

0234

0236

0237

0239

0248

0308

0310

0312

0314

0315

0320

0321

0329

0352

0354

0357

0359

0416

0421

0423

0427

0428

0429

0431

0447

0449

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

20 PROTECTED PATH

20
ROM/TO

T

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1370

EA1370

EA1310

EA1310

EA1310

EA1320

EA1320

EA1320

EA1150

EA1010

Gas Factory Loop

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Stratford (cont...)

Down/ Down Tilbury/ Fenchurch St                      

Down Tilbury/ Fenchurch St/ Down Tilbury

Down Tilbury

Down

Up/ Up Main

Up Main/ Up/ Up Passenger Loop

Up Passenger Loop/ Up/ Up Fast

Down Fast/ Down/ Down Main

Up & Down Ockenden

Third Line

Third Line

Up & Down Ockenden

Up Main/ Up Connecting Line

Up T&H

Up T&H

Up T&H

Down (Westbound) NLL/ Down

Up/ Up (Eastound) NLL

Up NLL

Up NLL/ Down NLL

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

2113

2122

 2147

2218 

2255

2316

2340

0001

0027

0037

0050

0053

0105

0116

0123

0128

0140

0203

0218

0220

0233

0234

0235

0236 

T

W

to

2122

 2147

 2218

 2228

 2316

 2336

 2351

 0027

 0037

 0039

 0053

0105

0116

0123

0128

0140

0153

0218

0220

0233

0234

0235

0236

0237

T

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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20
ROM/TO

T

EA1010

EA1150

EA1320

EA1320

EA1320

EA1310

EA1310

MD160

MD160

EA1310

EA1370

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(... cont.) Stratford

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Off Patch - LNW

Mitre Bridge Jn

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Mitre Bridge Jn

Off Patch - LNW

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Up Temple Mills                       

Up Channelsea Curve

Up NLL

Up NLL                                

Up NLL/Down NLL

Down NLL

Down (Westbound) NLL

Down High Level

Up High Level

Up NLL (Eastbound) NLL

Down T&H

Down T&H

Down T&H/ Down Tilbury/ Down Connecting Line

Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line/ Up Temple Mills

Up Channelsea Curve

Up NLL

Up NLL

Up NLL

Up and Down Canonbury

0247

0248

0250

0251

0252

0305

0308

0322

0436

0440

0447

0458

0510

0523

0527

0530

0553

0600

0603

0604

0606

0615

W

W

to

0248

 0250

 0251

 0252

 0305

 0308

 0315

 0326

0440

 0447

 0458

0510

0514

0527

0530

0532

0600

0603

0604

0606

0615

0617

W

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

20 PROTECTED PATH

20
ROM/TO

T

EA1011

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1011

EA1011

EA1010

EA1010

EA1160

EA1170

EA1190

EA1160

EA1161

Chelmsford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Cambridge T&R.S.M.D.

Up Main

Up Avoiding/Up Electric

Down Electric

Down Electric/Southend Loop

Down Southend

Up Southend

Up Southend/ Up Passenger Loop/ Up Main

Up Main

Down Main

Down Avoiding/Down Electric

Up Electric

Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Down Cambridge

Down/ Coldham Lane Depot

2100

2126

2154

2209

2242

2336

0001

0017

0033

0043

0122

0143

0205

0209

0213

0221

0227

0247

W

Th

to

2126

2143

2209

2242

2318

0001

0017

0025

0038

0105

0143

0155

0209

0213

0221

0227

0247

0319

W

Th

PROTECTED PATH PROTECTED PATH FOR 1Q97 (PLP425)

20 TOT

LN115

EA1320

EA1320

EA1320

MD145

MD145

EA1320

EA1320

EA1320

LN115

Copenhagen Jn

York Way North Jn

Camden Road Central Jn

Camden Road West Jn

Primrose Hill

Off Patch - LNW

Camden Jn

Primrose Hill

Camden Road West Jn

Camden Road Central Jn

York Way North Jn

York Way North Jn

Camden Road Central Jn

Camden Road West Jn

Primrose Hill

Camden Jn

Off Patch - LNW

Primrose Hill

Camden Road West Jn

Camden Road Central Jn

York Way North Jn

Copenhagen Jn

Down & Up North London Incline

Down & Up North London Incline

Up North London Line

Down North London Line

Down Primrose Hill

Up Primrose Hill

Up North London Line

Down North London Line

Down & Up North London Incline

Down & Up North London Incline

0011

0012

0014

0015

0017

0400

0401

0403

0404

0406

Th

to

0012

0014

0015

0017

0020

0401

0403

0404

0406

0407

Th

PROTECTED PATH PROTECTED PATH FOR MEN515 (Headcode TBA at STP)

20 PROTECTED PATH

20 IPS/TOT

EA1470

EA1470

EA1430

EA1430

EA1744

EA1012

EA1012

EA1744

EA1430

EA1430

EA1470

EA1470

EA1470

EA1013

EA1013

EA1580

EA1161

EA1161

Oulton Broad North Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Cambridge T.&R.S.M.D.

Down Lowestoft

Up Lowestoft

Up & Down East Suffolk/ Up East Suffolk

Up East Suffolk/ Up & Down East Suffolk/ Up East Suffolk

Down Bacon Factory Curve

Down Main

Up Main

Up Bacon Factory Curve

Down East Suffolk/ Up & Down East Suffolk/ Down East Suffolk

Up & Down East Suffolk/ Down East Suffolk

Down Lowestoft

Up Lowestoft

Up Lowestoft

Line C/ Line W

Line W/ Line D

Up Thetford/Up Main/ Up Norwich

Up/ Up Main

Down/ Coldham Lane Depot 

2108

2206

2209

2257

2330

2340

0006

0013

0015

0047

0127

0141

0208

0218

0229

0232

0327

0358

Th

F

to

2113

2209

2256

2330

2340

2346

0013

0015

0047

0127

0131

0208

0218

0219

0232

0327

0348

0404

Th

F

PROTECTED PATH PROTECTED PATH FOR 1Q98 (PLP426)

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

21 Info
Week commencing:

Saturday 21 August

21

P2714955

P2714949

P2714961

P2714962

ROM

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Bow Jn

Lea Jn

Channelsea South Jn

High Meads Jn

Carpenters Road North Jn

Lea Jn

Bow Jn

Bow Jn

Forest Gate Jn

Ilford

Manor Park

Stratford

Temple Mills East Jn

Stratford

Stratford Central Jn West

Channelsea North Jn

Carpenters Road South Jn

Channelsea North Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Manor Park

Down and Up Main

Avoiding Line

Down and Up Temple Mills

Down and Up NLL

Down and Up Channelsea Curve

Down and Up High Meads Curve

Carpenters Road Curve

Up Channelsea Loop

Up Stratford Down

Down and Up Electric

Down and Up

Up Passenger Avoiding 

0050

0050

0050

0050

0050

0050

0050

0050

0110

0110

0110

0110

TWThF to 0435 TWThF
GE cyclic type 

3a
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

21

P2729294

P2729295

P2729296

IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 TWTh to 0440 TWTh
GE cyclic type 

126
Cyclic Maintenance

0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

21 P2729307 IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F
GE cyclic type 

126
Cyclic Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH MEADS 

LOOP

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

21

P2714992

P2714993

P2714994

P2714995

ROM
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1-2 and Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 3, 5, Bay Line/Platform 6

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505 0500

0505 0500

0505 0500

0430

0430

0430

0430

0430

TWThF
GE cyclic type 

126b
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

MTR TO STABLE IN PLATFORMS 4 & 6 SHENFIELD 

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD / 

CHANNELSEA CURVE/HIGH MEADS JN/TEMPLE MILLS 

EAST JN/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H

21
Not entered 

into PPS
IPS EA1011 Chelmsford Witham L/End

Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF

GE cyclic type 

126c
Cyclic Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS 

LOOP

21

 

P2716678    

P2716679    

P2716680    

P2716681  

TOT EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF

WA cyclic type 

I
Cyclic Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT 

HERTFORD EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

21 P2717023 ROM

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 S to 0520 S
NLL cyclic type 

5
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

21

P2716826

P2716827

P2716828

P2716829

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking Tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTWTh to 0425 TWThF
LTS Cyclic type 

1

Track PL: 

East Ham 6 

week fuw 

Cyclical Maintenance

PL Track renewals

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

21

 

P2715718    

P2715719    

P2715720  

IPS
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129 Cyclical Maintenance

LATER START REQUIRED IN CONNECTION WITH ESK 

BLOCKADE AND REVISED ECS MOVES BETWEEN 

NORWICH AND LOWESOFT 

TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 

AT GREAT YARMOUTH

21 ROM
EA1010

EA1020

Bow Jn

Carpenters Road South

Bow Midland Yard

Stratford Central Jn West

Carpenters Road North Jn

Bow Midland Yard

Down and Up Temple Mills

Carpenters Road Curve

Bow Midland Yard

1035

1035

1035

MTWThF to

1455

1455

1455

MTWThF
GE cyclic type 

4
Cyclic Maintenance

NO ACCESS TO/FROM BOW MIDLAND YARD 1035 to 

1455

(Line blockage between trains 1455 to 1550)

20/21 PROTECTED PATHPROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

20/21 IPS/TOT

EA1012

EA1013

EA1013

EA1012

EA1011

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1120

EA1120

EA1120

EA1120

EA1011

EA1012

EA1530

EA1540

EA1161

EA1560

LN135

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Crescent Jn

Down Main                       

Down Main/Line D/Line W/ Line C

Line C/ Up Main

Up Main

Up Main/Up and Down Avoiding/ Up and Down Goods

Up and Down Goods/ Up and Down Avoiding/ Down Main

Down Main/ Down & Up Lowestoft

Down & Up Lowestoft/ Down East Suffolk/ Up East Suffolk

Up & Down Felixstowe Single/ Felixstowe Down/ Up & Down Felixstowe Single

Up & Down

Up & Down

Up & Down Felixstowe Single/ Felixstowe Up/ Up & Down Felixstowe Single

Up East Suffolk/ Down & Up Lowestoft

Down & Up Lowestoft/ Up Main

Up Main

Manningtree North Curve

Down Harwich

Up Harwich

Manningtree North Curve

Down Main

Down Main

Up Bury/Up Main

Down Bury/ Up and Down

Up Main/ Down Main

Down Peterborough/ Down

Down/ Down March

2058

2141

2153

2156

2237

2329

2351

2353

2358

0014

0032

0039

0057

0106

0109

0121

0122

0150

0155

0156

0208

0229

0302

0317

0321

0351

F

S

to

2141

2143

2156

2237

2300

2351

2353 

2358

0014

0022

0039

0057

0106

0109

0121

0122

0126

0155

0156

0208

0229

0302

0317

0321

0351

0353

F

S

PROTECTED PATH PROTECTED PATH FOR 1Q99 (PLP427)

21 PROTECTED PATH

21 TOT

EA1560

EA1161

EA1161

EA1162

EA1270

EA1270

EA1270

EA1270

EA1162

EA1161

EA1161

Peterborough East Jn

Ely North Jn

Ely

Ely North Jn

King's Lynn Jn

King's Lynn TC

Middleton Towers

King's Lynn TC

King's Lynn Jn 

Ely North Jn

Cambridge       

Ely North Jn

Ely

Ely North Jn

King's Lynn Jn

King's Lynn TC

Middleton Towers

King's Lynn TC

King's Lynn Jn 

Ely North Jn

Cambridge

Cambridge T.&R.S.M.D. 

Up                       

Up Main

Down Main

Down/ Up&Down/ Down/ Up&Down                                

Up

Down

Up

Down

Up&Down/ Up/ Up&Down/ Up

Up Main                              

Down Main/ Coldham Lane Depot

2237

2339

0002

0006

0051

0131

0211

0241

0244

0345

0419 

M

T

to

2339

 2342

 0006

 0051

 0053

 0201

 0231

 0244

 0345

 0409

 0425

M

T

PROTECTED PATH PROTECTED PATH FOR 3Q65 (UTU175)

21
IPS/ROM

/TOT

EA1012

EA1530

EA1161

EA1160

EA1280

EA1340

EA1320

EA1310

Europa Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Lea Jn

Camden Road

Gospel Oak

Acton Wells Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Lea Jn

Camden Road

Gospel Oak

Acton Wells Jn

Acton West

Down Main

Up Bury/Up  Main

Up Main

Up & Down Newmarket

Up

Up Cambridge

Up Cambridge

Up Cambridge

Up Temple Mills / Up High Meads Loop

Up NLL

Up NLL

Up NLL

Down Poplar

0010

0035

0055

0115

0140

0145

0205

0225

0235

0240

0255

0305

0325

TWThF to

0035

0055

0115

0140

0145

0205

0225

0235

0240

0255

0305

0325

0330

TWThF PROTECTED PATH PROTECTED PATH FOR 4V37

21 ROM EA1380

Pitsea

Upminster

Grays

Pitsea

Southend Central

Upminster   

Grays

Pitsea

Southend Central

Shoeburyness

Up Main

Down & Up Ockendon

Down Tilbury

Down Main

Down Main

0025

0045

0110

0130

0145

TWThF to

0045

0110

0130

0145

0200

TWThF PROTECTED PATH
PROTECTED PATH FOR 2K88, additional c2c service 

during LTS cyclic type 1

21 PROTECTED PATH

21 IPS/TOT

EA1161

EA1161

EA1580

EA1580

EA1580

EA1013

EA1013

EA1470

EA1480

EA1490

EA1490

EA1480

EA1470

EA1013

Cambridge T.&R.S.M.D.

Cambridge

Ely North Jn

Brandon Down Goods Loop

Thetford

Trowse Jn

Norwich

Thorpe Jn

Whitlingham Jn

Cromer

Sheringham

Cromer

Whitlingham Jn

Thorpe Jn

Cambridge

Ely North Jn

Brandon Down Goods Loop

Thetford

Trowse Jn

Norwich

Thorpe Jn

Whitlingham Jn

Cromer

Sheringham

Cromer

Whitlingham Jn

Thorpe Jn

Norwich T.C.

Coldham Lane Depot/ Up Main

Down Main

Down Norwich/Down Main/Down/DGL

Down/Down Main

Down Main/ Down Thetford

Line D/ Line W

Line W/ Line C

Down Lowestoft

Down/ Up&Down

Up&Down

Up&Down

Up&Down/ Up

Up Lowestoft

SDG Siding

2127

2143

2226

2341

2357

0059

0147

0148

0153

0258

0318

0357

0449

0459 

T

W

to

2143

2224

2258

2355

0058

0102

0148

0152

 0248

0308

0327

0449

0459

0501

T

W

PROTECTED PATH PROTECTED PATH FOR 3Q67 (UTU028)

20 PROTECTED PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

21 IPS

EA1013

EA1470

EA1500

EA1500

EA1510

EA1470

EA1470

EA1013

EA1013

EA1470

EA1470

EA1430

EA1430

EA1520

EA1520

EA1430

EA1012

EA1011

Norwich T.C

Thorpe Jn

Brundall Jn

Acle

Great Yarmouth

Reedham Jn

Brundall Jn

Thorpe Jn

Norwich

Thorpe Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon Up&Down Goods Loop

Ipswich

Thorpe Jn

Brundall Jn

Acle

Great Yarmouth

Reedham Jn

Brundall Jn

Thorpe Jn

Norwich

Thorpe Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon Up&Down Goods Loop

Ipswich

Colchester Reception Line

Line B

Down Lowestoft

Acle Single

Acle Single

Reedham Single

Up Lowestoft

Up Lowestoft

Line E

Line E

Down Lowestoft

Up Lowestoft

Up&Down East Suffolk

Up&Down East Suffolk

Down Bacon Factory Curve

Down Main

Up Main

Up Main/Down Main/ Reception Line

2055

2057

2107

2133

2213

2235

2245

2258

2309

2310

0012

0015

0246

0338

0341

0400

0415 

W

Th

to

2055

2057

2107

2133

2213

2235

2245

2258

2309

2310

0012

0015

0246

0338

0341

0400

0415 

W

Th
PROTECTED PATH PROTECTED PATH FOR 3Q72 (UTU231)

21 PROTECTED PATH

21 IPS

EA1011

EA1012

EA1530

EA1530

EA1161

EA1161

EA1530

EA1530

EA1012

EA1012

EA1744

EA1430

EA1430

EA1430

EA1470

EA1470

EA1013

Colchester Reception Line

Ipswich

Haughley Jn

Dullingham

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Chippenham Jn

Haughley Jn

Stowmarket DGL

Ipswich Europa Junction

Ipswich Boss Hall Jn

Woodbridge

Beccles

Oulton Broad North Jn

Lowestoft

Thorpe Jn

Ipswich

Haughley Jn

Dullingham

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Chippenham Jn

Haughley Jn

Stowmarket DGL

Ipswich Europa Junction

Ipswich Boss Hall Jn

Woodbridge

Beccles

Oulton Broad North Jn

Lowestoft

Thorpe Jn

Norwich T.C.

Colcester Reception Line/ Down Main

Down Main

Up Bury/ Up Main/ Up Newmarket Down/ Up Single Down

Up&Down/ Up&Down Newmarket

Up/ Up Main

Down Main/ Down

Up&Down Newmarket/ Up&Down/ Up Single Down/ Up Newmarket Down

Down Main/ Down Bury

Up Main

Up Main

Bacon Factory Curve

Down East Suffolk

Down East Suffolk/Up&Down East Suffolk

Up&Down East Suffolk

Down Lowestoft

Up Lowestoft

Line C/ Line D/ Siding

2058

2124

2147

2307

2330

2347

2350

0021

0114

0214

0230

0232

0319

0444

0456

0510

0605

Th

F

to

2116

2145

2252

2330

2334

2350

0020

0114

0120

0229

0232

0258

0431

0456

0500

0605

0607

Th

F

PROTECTED PATH PROTECTED PATH FOR 3Q71 (UTU131)

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed.
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Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To
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Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

22 Info
Bank Holiday 

Monday

Week commencing:

Saturday 28 August

22
P2715138

P2715139
IPS EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW
GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

22
P2715161

P2715162
IPS

EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 ThF to 0505 ThF

GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS2 TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

22

 

P2716452    

P2716453    

P2716454    

P2716455  

TOT EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2

2305

2235
MTWTh to 0440 TWThF

WA cyclic type 

O
Cyclical Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO 

BE LIFTED AT 0420

6L31 TO BE RETIMED

22

P2715527

P2715528

P2715475

P2715500

TOT
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0400

0420

0450

TW

Th

F

WA cyclic type 

K
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST 

JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

22

 

P2716546    

P2716547  

P2716549    

P2716550  

TOT

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TWThF to 0530 TWThF
NLL cyclic type 

1
Cyclical Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

22

 

P2717014    

P2717015    

P2717016  

IPS
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a Cyclical Maintenance
TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

46 PROTECTED PATH

22 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed.
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W
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PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

22 PROTECTED PATH

22
ROM/TO

T

EA1560 

EA1161 

EA1161 

EA1160 

EA1190 

EA1170 

EA1300 

EA1370 

EA1370 

EA1380 

EA1390 

EA1390 

EA1420

Peterborough East Jn 

Ely North Jn                  

Shepreth Branch Jn         

Bishops Stortford         

Cheshunt Jn                        

Bury St Jn                         

Seven Sisters Jn                      

S Tott West Jn                 

Leyton Midland Road       

Barking Tilbury Line Jn West 

Barking Tilbury Line Jn East 

Purfleet                           

Thames Haven Jn

Ely North Jn                

Shepreth Branch Jn     

Bishops Stortford       

Cheshunt Jn                      

Bury St Jn                       

Seven Sisters Jn                   

S Tott West Jn              

Leyton Midland Road           

Barking Tilbury Line Jn West 

Barking Tilbury Line Jn East 

Purfleet                       

Thames Haven Jn         

London Gateway Freightliner

Up                       

Up                                        

Up Cambridge                                        

Up Cambridge                                

Up Southbury                                 

Up Southbury                             

Down                                        

Down T&H                                 

Down T&H                                 

Down Tilbury                              

Down Tilbury                              

Down Tilbury                              

Down Thames Haven

0237

 0313

 0347

 0421

 0440

 0446

 0452

 0453

 0500

 0510

 0512

 0524

 0541 

TWThF to

0313

 0347

 0421

 0440

 0446

 0452

 0453

 0500

 0510

 0512

 0524

 0541

 0556

TWThF PROTECTED PATH PROTECTED PATH FOR 4L88

22 TOT

EA1360

EA1310

EA1330

EA1330

SW230

Dudding Hill Jn

Acton Wells Jn

South Acton

Kew East Jn

Old Kew Jn

Acton Wells Jn

South Acton

Kew East Jn

Old Kew Jn

Brentford

Down Goods

Down (W) NLL

Down Kew

Down Kew Branch

Down Hounslow

0310

0319

0324

0325

0327

T to

0319

0324

0325

0327

0329

T PROTECTED PATH PROTECTED PATH FOR 3Q10 (UTU016S)

22 PROTECTED PATH

22 IPS

EA1012

EA1430

EA1520

EA1520

EA1430

EA1012

EA1012

Ipswich H.S

East Suffolk Jn

Saxmundham Jn

Sizewell C.E.G.B.

Saxmundham Jn

East Suffolk Jn

Ipswich Down and Up Goods

East Suffolk Jn

Saxmundham Jn

Sizewell C.E.G.B.

Saxmundham Jn

East Suffolk Jn

Ipswich Down and Up Goods

Stowmarket DGL

Down Main

Down East Suffolk

Up & Down Sizewell

Up & Down Sizewell

Up East Suffolk

Up Main/ Down & Up Lowestoft/ Down & Up Goods

Down & Up Goods/ Down & Up Lowestoft/Down Main/ Down and Up Goods Loop

0311

0317

0347

0435

0513

0547

0626

Th

to

0317

0346

0430

0513

0547

0551

0644

Th

PROTECTED PATH
PROTECTED PATH FOR TRV560

(Headcode TBC, times subject to alteration at STP)

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

Electronic copy - uncontrolled when printed.
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W
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PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To
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Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

23 Info
Week commencing:

Saturday 04 September

23
P2715330

P2715332
IPS EA1011

Kelvedon

Witham C/End

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW

GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

23
P2715355

P2715356
IPS

EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/Down Passenger Loop

Up & Down Braintree

0055

0100
ThF to 0450 ThF

GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

23

 

P2716155    

P2716156    

P2716157    

P2716158  

TOT

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Temple Mills West Jn

Clapton Jn

Chingford

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Chingford

Chingford

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

Temple Mills Loop

Down and Up Chingford

Platforms 1-3

2320

2320

2320

2320

2320

2320

2320

0200

0200

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

to

0500

0500

0500

0500

0500

0500

0500

0400

0400

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

WA cyclic type 

D
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND 

SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION

ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP 

VIA RUCKHOLT ROAD JN

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS

23

 

P2715819    

P2715820    

P2715821    

P2715822  

TOT
EA1530

EA1540

Ambroses LC

Newmarket

Chippenham Jn

Chippenham Jn

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Down and Up Bury

Up Newmarket Down

Down and Up Main
2330 MTWTh to 0530 TWThF 

WA cyclic type 

U
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

23

P2716840

P2716861

P2716917

TOT

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

Ely North Jn

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ambroses LC

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

Up & Down

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

0035

TWTh

TWTh

TWTh

TWTh

TWTh

TWTh

TWTh

WThF

WThF

WThF

WThF

to 0420 TWTh
WA cyclic type 

V
Cyclical maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

Electronic copy - uncontrolled when printed.
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23 P2716933 TOT

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Station North

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Ely North Jn

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

2240

2240

2240

2240

2315

2315

2315

0035

Th

Th

Th

Th

Th

Th

Th

F

to 0420 F
WA cyclic type 

V
Cyclical maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

23
P2716766

P2716767
ROM

EA1380

EA1410

Barking

Barking

Barking Tilbury Line Jn East

Upminster

Ockendon L/End

Barking

Upminster C/end

Upminster C/End

Upney Jn

Grays

Ockendon c/End

Upminster C/End

Down Main

Down and Up Main

Down and Up Connecting

Up & Down Ockendon/Third Line

Up & Down Loop

Down Main

0015

0100

0100

0100

0100

0445

TW to

0100

0445

0445

0445

0445

0525

TW
LTS cyclic type 

B (Down)
Cyclical maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-

DIRECTIONAL LINE BETWEEN BARKING AND 

UPMINSTER.

2B46,2B48 AND 2D88 TO BE MANUALLY DISPATCHED 

FROM UPMINSTER PLATFORM 1

23 LN135 Peterborough East Jn Kings Dyke
Up

Down

2250

2330
MT to

0405

0500
TW LNE

LNE Cyclical 

maintenance

Rail replacement road service to operate between 

Peterborough and Ely.  

Freight services diverted via the Great Eastern Main Line, 

North London Line and East Coast Main Line.

6L31 retimed to depart PBO at 0403, East Jn 0408, March 

0426, Ely West  Curve 0444 and run Ely West Curve, arrive 

Middleton Towers 0559

6E84 retimed to depart Middleton Towers at 0838

6L38 to be retimed

Access in conjunction with EA1560

23
P2715948

P2715949
TOT

EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

MT to

0405

0405

0500

0500

0500

0405

TW
WA cyclic type 

W
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

22/23 PROTECTED PATH

22/23 TOT EA1220 Stansted South Jn Stansted Airport Down and Up Airport/U&D Airport 0035 S to 0420 S PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

23 PROTECTED PATH

23 IPS
EA1011

EA1012 
Marks Tey Stowmarket Down Main 0001 T to 0500 T PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

23 TOT

GW130

EA1310

EA1310

EA1370

LN165

Acton East Jn

Acton Wells Jn

Kensal Green Jn

Gospel Oak Jn

Harringay Park Jn

Acton Wells Jn

Kensal Green Jn

Gospel Oak Jn

Harringay Park Jn

Harringay Jn

Up Poplar

Up (E) NLL 

Up (E) NLL

Down T&H

Down Harringay Curve

0634

0639

0644

0657

0704

T to

0636

0644

0657

0704

0705

T PROTECTED PATH PROTECTED PATH FOR 3Q46 (UTU143)

23 PROTECTED PATH

23 IPS
EA1011

EA1012
Stowmarket Marks Tey Up Main 0001 W to 0500 W PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

23
ROM/TO

T

LN125

EA1230

EA1161

EA1161

EA1230

LN125

LN115

EA1320

EA1310

EA1310

EA1310

EA1310

EA1320

LN115

Royston

Meldreth

Shepreth Branch Jn

Cambridge

Shepreth Branch Jn

Meldreth

Off Patch - LNE

York Way North Jn

Camden Road Central Jn

Camden Rd Jn

Kensal Green Jn

South Acton

Kensal Green Jn

Camden Rd Jn

Camden Road Central Jn

Meldreth

Shepreth Branch Jn

Cambridge

Shepreth Branch Jn

Meldreth

Royston

Off Patch - LNE

Camden Road Central Jn

Camden Rd Jn

Kensal Green Jn

South Acton

Kensal Green Jn

Camden Rd Jn

Camden Road Central Jn

York Way North Jn

Down Royston

Down Royston

Down

Up

Up Royston

Up Royston

(Up) North London Incline

Up NLL

Down (Westbound) NLL

Down NLL

Up NLL

Up (Eastbound) NLL

Down NLL

(Down) North London Incline

0153

0158

0215

0332

0338

0354

0541

0601

0603

0616

0637

0644

0703

0705 

W to

0158

0215

0220

0338

0354

0359

0544

0603 

0616

0625

0644

0703

0705

0708

W PROTECTED PATH PROTECTED PATH FOR 3Q47 (UTU130)

23 PROTECTED PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed.
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23 ROM

LN110

EA1320

EA1320

EA1150

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1380

EA1380

EA1390

EA1390

EA1380

EA1370

EA1370

EA1370

LN165

Highbury Vale Jcn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Stratford Central West Jn

Stratford pl.10A

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking

Barking Tilbury Line Jn East

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

London Fenchurch Street

Upminster

Leigh-on-Sea

Shoeburyness

Pitsea Jn

Purfleet

Barking Tilbury Line Jn East

Barking Tilbury Line Jn West

Leyton Midland Road

Upper Holloway Up Gds Loop

Harringay Park Jn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Stratford Central West Jn

Stratford pl.10A

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking

Barking Tilbury Line Jn East

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

London Fenchurch Street

Upminster

Leigh-on-Sea

Shoeburyness

Pitsea Jn

Purfleet

Barking Tilbury Line Jn East

Barking Tilbury Line Jn West

Leyton Midland Road

Upper Holloway Up Gds Loop

Harringay Park Jn

Harringay Jn

Up/Down Canonbury

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

Avoiding Line/ Down Main/ Down Electric

Down

Down T&H

Down Connecting Line

Down Tilbury

Down Tilbury

Down Tilbury

Down

Up

Up

Down

Down

Down

Up

Up Tilbury

Up Tilbury

Up Tilbury/ Up Conecting Line

Up T&H

Up T&H/Up Reception Line

Up Reception Line/ Down T&H

Down

2309

2314

2325

2326

2327

2333

2337

2341

2344

2355

2356

0014

0051

0110

0143

0312

0347

0422

0447

0514

0550

0608

0610

0623

0715

0720 

W

Th

to

2311

2325

2326

2327

2328

2337

2341

2344

2345

2356

0014

0051

0100

0143

0217

0347

0422

0437

0514

0550

0608

0610

0623

0644

0720

0721

W

Th

PROTECTED PATH PROTECTED PATH FOR 3Q48 (UTU129)

23 TOT EA1161 Waterbeach Great Chesterford Up 0001 Th to 0440 Th PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

23 PROTECTED PATH

23 ROM

LN165

EA1370

EA1370

EA1370

EA1370

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1030

EA1010

EA1010

EA1150

EA1320

EA1320

EA1320

MD145

Harringay Jn

Harringay Park Jn

Upper Holloway Up Goods Loop

Leyton Midland Road

Woodgrange Park

Barking Tilbury Line Jn West

Upney Jn

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford

Stratford Central West Jn

Channelsea South Jn

Channelsea North Jn

Lea Jn

Camden Road Jn

Harringay Park Jn

Upper Holloway Up Goods Loop

Leyton Midland Road

Woodgrange Park

Barking Tilbury Line Jn West

Upney Jn

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford

Stratford Central West Jn

Channelsea South Jn

Channelsea North Jn

Lea Jn

Camden Road Jn

Primrose Hill

Up&Down Harringay Curve 

Up T&H/ Up Reception Line

Up Reception Line/ Down T&H

Down T&H

Down T&H

Up Tilbury/Up Connecting Line/Up Main/ Down Main

Down Main/ Up Main

Up&Down Ockendon

Down Tilbury

Up Tilbury

Up&Down Ockendon

Up Main/ Down Main

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line

Up Temple Mills

Up Channelsea Curve/ Up Channelsea Loop

Up Channelsea Loop

Up Channelsea Loop/ Up NLL

Up NLL

Down NLL

2337

2342

2357

0021

0027

0031

0054

0105

0120

0136

0138

0153

0209

0212

0214

0223

0224

0226

0228

0229

0243

Th

F

to

2338

2347

0021

0027

0031

0034

0105

0120

0123

0138

0153

0209

0212

0214

0219

0224

0226

0228

0229

0243

0245

Th

F

PROTECTED PATH PROTECTED PATH FOR 3Q49 (UTU026)

23 TOT EA1161 Waterbeach Ely  Down and Up 0045 F to 0455 F PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed.
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Other Work

Ref
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TWThF - Protected path for multiple days

24 Info
Week commencing:

Saturday 11 September

24

P2715379

P2715551

P2715380

IPS
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh
GE cyclic type 

125
Cyclical maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

24 P2715566 IPS
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

0110 F to 0450 F
GE cyclic type 

125
Cyclical maintenance

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

24

 

P2715609    

P2715610    

P2715611    

P2715612  

TOT

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Cambridge L/End

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4

Down Slow/Through Line/Platform Line 

No.7 Platform Line/No.8 Platform Line

0015 TWThF to 
0430

0250

TWF

Th

WA cyclic type 

J
Cyclical maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 

& 8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

24

 

P2716881       

P2716884    

P2716885  

TOT
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

TThF to 

0115

0510

0510

0510

TThF
NLL cyclic type 

3
Cyclical maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN 

RICHMOND 

24 P2733313 TOT
EA1310

EA1330

SW240

South Acton Jn

South Acton Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0210

0115

W to 

0115

0510

0210

0510

0510

W
NLL cyclic type 

3
Cyclical maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN 

RICHMOND 

24 TOT
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF
WA Access 

Opportunity
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

24

 

P2716741    

P2716742    

P2716743    

P2716744  

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330

0010

MWTh

W
to 0425 TWThF

LTS Cyclic type 

1a
Cyclical Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

24

P2756045

P2756081

P2756014

P2756015

ROM EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line

2335

0120

MWTh

W
to

0355

0425

T

WThF

LTS Cyclic type 

1b
Cyclical Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

Electronic copy - uncontrolled when printed.
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24

P2759992

P2759993

P2759994

P2759995

TOT EA1560

March East Jn

March

March

Ely North Jn

March

March

Ely North Jn

Ely North Jn

March

March

March East Jn

March

March

Ely West Jn

Up

Up Goods No.1

Up Reception

Down

Down Goods No.1 and 2

Down Sidings

West Curve

2315 2320

2315 2320

2315 2320

0155

0155

0155

0155

MTWTh

TWThF

to

0305

0305

0305

0420

0420

0420

0420

TWThF
WA cyclic type 

X
Cyclical maintenance

POSSESSION OF DOWN LINE TO BE TAKEN AFTER 

PASSAGE OF 4E45

23/24 PROTECTED PATH

23/24 TOT
LN165

EA1370

EA1310

Harringay Jn

Harringay Park Jn

Gospel Oak Jn

Harringay Park Jn

Gospel Oak Jn

South Acton

Up&Down Harringay Curve

Up T&H

Down (Westbound) NLL/ Down NLL/Down

2345

2346

0003

F

S

to

2346

0002

0025

F

S PROTECTED PATH PROTECTED PATH FOR 3Q50 (UTU144)

24 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

24 TOT EA1161 Great Chesterford Waterbeach Down 0035 S to 0535 S PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

24 TOT
SW230

EA1330

EA1330

Brentford

Old Kew Jn

Kew East Jn

Old Kew Jn

Kew East Jn

South Acton

Up Hounslow

Up Kew Branch

Up Kew

0245

0246

0248

S to

0246

0248

0251

S PROTECTED PATH PROTECTED PATH FOR 3Q26 (UTU016N)

24 PROTECTED PATH

24 2760334 ROM
EA1380

EA1390

Fenchurch Street

Barking

Shoeburyness

Pitsea

Down and Up Main

Down and Up Tilbury
0001 2200 S to 0500 0800 M U PROTECTED PATH PROTECTED PATH FOR WE ARE FSTVL

24 2760364 ROM EA1390 Upminster Grays Up & Down Ockendon Single 2200 S to 0800 U PROTECTED PATH PROTECTED PATH FOR WE ARE FSTVL

24 2760348 ROM EA1380 Fenchurch Street Shoeburyness Down and Up Main 2200 U to 0500 M PROTECTED PATH PROTECTED PATH FOR WE ARE FSTVL

24 2760365 ROM EA1390 Upminster Grays Up & Down Ockendon Single 2200 U to 0500 M PROTECTED PATH PROTECTED PATH FOR WE ARE FSTVL

24 PROTECTED PATH

24 ROM/TOT

EA1161

EA1160

EA1160

EA1160

EA1010

EA1010

EA1280

EA1280

EA1160

EA1160

EA1160

EA1210

EA1210

EA1160

EA1190

EA1170

EA1160

EA1010

EA1010

EA1160

EA1200

EA1200

EA1160

EA1010

Great Chesterford UGL

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.7 (cont...)

Up Goods Loop/Up/Up Cambridge

Up Cambridge

Up Cambridge

Up Cambridge/Up Fast

Up Main

Down Main/ Down Temple Mills

Down Temple Mills

Down Temple Mills

Down Cambridge

Down Cambridge/ Down Passenger Loop

Down Passenger Loop/ Down Cambridge

Down Hertford

Up Hertford

Up Cambridge

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Suburban

Down Cambridge

Down Chingford

Up Chingford

Up Cambridge/ Up Suburban

Up Suburban

2124

2144

2214

2226

2234

2252

2303

2305

2313

2328

2358

0001

0025

0037

0042

0048

0057

0100

0114

0118

0128

0150

0201

0208

M

T
to

2144

2214

2226

2234

2238

2303

2305

2313

2328

2336

0001

0012

0037

0042

0048

0057

0100

0104

0118

0128

0140

0201

0208

0212

M

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: SATURDAY & SUNDAY

Electronic copy - uncontrolled when printed.
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Key: Amended New Cancelled

W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

24 ROM/TOT

EA1010

EA1160

EA1160

EA1290

EA1370

EA1300

EA1170

EA1170

EA1300

EA1370

EA1290

EA1160

EA1280

EA1280

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(...cont.) London Liverpool St pl.7

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Down Main

Down Fast

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H/ Down T&H

Up/ Down Seven Sisters Chord

Down Southbury/Down Enfield

Up Enfield/ Up Southbury

Up/ Down Seven Sisters Chord

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge/ Up

Up Temple Mills

Up Temple Mills/Up Main

Down Main

Down

Down T&H

Down Tilbury/ Down Connecting Line/ Up Main

Up Main/ Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Main

Up Channelsea Curve

Up Channelsea Curve

Up Channelsea Curve/ Up NLL

Up NLL

Up/Down Canonbury

0222

0226

0231

0234

0236

0237

0239

0258

0308

0310

0312

0314

0315

0320

0321

0339

0352

0354

0357

0414

0416

0421

0423

0427

0428

0429

0431

0447

T

to

0226

0231

0234

0236

0237

0239

0248

0308

0310

0312

0314

0315

0320

0321

0329

0352

0354

0357

0359

0416

0421

0423

0427

0428

0429

0431

0447

0449

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

24 PROTECTED PATH

24 TOT

LN110

EA1320

EA1180

EA1180

EA1320

EA1310

GW130

GW130

EA1310

EA1360

MD167

MD167

EA1360

EA1310

GW130

GW130

EA1310

EA1360

MD170

Highbury Vale Jn

Canonbury West Jn

Naravino Road Jn

Reading Lane Jn

Naravino Road Jn

Camden Road Jn

Acton Wells Jn

Off Patch - Western

Acton East Jn

Acton Wells Jn

Acton Wells Jn

Acton Wells Jn

Off Patch - LNW

Willsden West London Jn

Acton Wells Jn

Acton Wells Jn

Acton Wells Jn

Off Patch - Western

Acton East Jn

Acton Wells Jn

Acton Wells Jn

Acton Canal Wharf Jn

Canonbury West Jn

Naravino Road Jn

Reading Lane Jn

Naravino Road Jn

Camden Road Jn

Acton Wells Jn

Acton East Jn

Off Patch - Western

Acton Wells Jn

Acton Wells Jn

Acton Wells Jn

Willsden West London Jn

Off Patch - LNW

Acton Wells Jn

Acton Wells Jn

Acton Wells Jn

Acton East Jn

Off Patch - Western

Acton Wells Jn

Acton Wells Jn

Acton Canal Wharf Jn

Willsden No. 7 Jn

Up/ Down Canonbury

Down NLL

Graham Road Curve

Graham Road Curve

Up NLL

Down NLL/ Down (Westbound) NLL/Down NLL

Down Poplar

Up Poplar

Up NLL

Up Goods

Up South West

Down South West

Down Goods

Down NLL

Down Poplar

Up Poplar

Up NLL

Up Goods

Up/ Down Acton Branch

2228

2234

2241

2251

2302

2317

2337

0037

0038

0039

0040

0130

0132

0133

0142

0422

0423

0424

0426

T

W

to

2234

2241

2251

2302

2317

2337

2338

0038

0039

0040

0045

0132

0133

0134

0143

0422

0423

0424

0428

T

W

PROTECTED PATH
PROTECTED PATH FOR TRV520X

(Headcode TBC, times subject to alteration at STP)

24
ROM/TO

T

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1370

EA1370

EA1310

EA1310

EA1310

EA1320

EA1320

EA1320

EA1150

EA1010

Gas Factory Loop

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Stratford (cont...)

Down/ Down Tilbury/ Fenchurch St                      

Down Tilbury/ Fenchurch St/ Down Tilbury

Down Tilbury

Down

Up/ Up Main

Up Main/ Up/ Up Passenger Loop

Up Passenger Loop/ Up/ Up Fast

Down Fast/ Down/ Down Main

Up & Down Ockenden

Third Line

Third Line

Up & Down Ockenden

Up Main/ Up Connecting Line

Up T&H

Up T&H

Up T&H

Down (Westbound) NLL/ Down

Up/ Up (Eastound) NLL

Up NLL

Up NLL/ Down NLL

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

2113

2122 

2147

2218 

2255

2316

2340

0001

0027

0037

0050

0053

0105

0116

0123

0128

0140

0203

0218

0220

0233

0234

0235

0236 

T

W

to

2122 

2147

 2218

 2228

 2316

 2336

 2351

 0027

 0037

 0039

 0053

0105

0116

0123

0128

0140

0153

0218

0220

0233

0234

0235

0236

0237

T

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

24
ROM/TO

T

EA1010

EA1150

EA1320

EA1320

EA1320

EA1310

EA1310

MD160

MD160

EA1310

EA1370

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(... cont.) Stratford

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Off Patch - LNW

Mitre Bridge Jn

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Mitre Bridge Jn

Off Patch - LNW

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Up Temple Mills                       

Up Channelsea Curve

Up NLL

Up NLL                                

Up NLL/Down NLL

Down NLL

Down (Westbound) NLL

Down High Level

Up High Level

Up NLL (Eastbound) NLL

Down T&H

Down T&H

Down T&H/ Down Tilbury/ Down Connecting Line

Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line/ Up Temple Mills

Up Channelsea Curve

Up NLL

Up NLL

Up NLL

Up and Down Canonbury

0247

0248

0250

0251

0252

0305

0308

0322

0436

0440

0447

0458

0510

0523

0527

0530

0553

0600

0603

0604

0606

0615

W

W

to

0248

 0250

 0251

 0252

 0305

 0308

 0315

 0326

0440

 0447

 0458

0510

0514

0527

0530

0532

0600

0603

0604

0606

0615

0617

W

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

24 PROTECTED PATH

24
ROM/TO

T

EA1011

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1011

EA1011

EA1010

EA1010

EA1160

EA1170

EA1190

EA1160

EA1161

Chelmsford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Cambridge T&R.S.M.D.

Up Main

Up Avoiding/Up Electric

Down Electric

Down Electric/Southend Loop

Down Southend

Up Southend

Up Southend/ Up Passenger Loop/ Up Main

Up Main

Down Main

Down Avoiding/Down Electric

Up Electric

Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Down Cambridge

Down/ Coldham Lane Depot

2100

2126

2154

2209

2242

2336

0001

0017

0033

0043

0122

0143

0205

0209

0213

0221

0227

0247

W

Th

to

2126

2143

2209

2242

2318

0001

0017

0025

0038

0105

0143

0155

0209

0213

0221

0227

0247

0319

W

Th

PROTECTED PATH PROTECTED PATH FOR 1Q97 (PLP425)

23 PROTECTED PATH

24 IPS/TOT

EA1470

EA1470

EA1430

EA1430

EA1744

EA1012

EA1012

EA1744

EA1430

EA1430

Oulton Broad North Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Down Lowestoft

Up Lowestoft

Up & Down East Suffolk/ Up East Suffolk

Up East Suffolk/ Up & Down East Suffolk/ Up East Suffolk

Down Bacon Factory Curve

Down Main

Up Main

Up Bacon Factory Curve

Down East Suffolk/ Up & Down East Suffolk/ Down East Suffolk

Up & Down East Suffolk/ Down East Suffolk

2108

2206

2209

2257

2330

2340

0006

0013

0015

0047

Th

F

to

2113

2209

2256

2330

2340

2346

0013

0015

0047

0127

Th

F

PROTECTED PATH PROTECTED PATH FOR 1Q98 (PLP426)

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

Electronic copy - uncontrolled when printed.
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W
e
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k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

25 Info
Week commencing:

Saturday 18 September

25
P2715027

P2715028
ROM EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW

GE cyclic type 

126d
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS  TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING SHENFIELD) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

25
P2715073

P2715074
ROM EA1011 Arbour Lane Crossover Shenfield C/End Up Main  2355 WTh to 0510 ThF

GE cyclic type 

126e
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

25

P2715427

P2715429

P2715432

IPS
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe-le-Soken Jn

Kirby Cross

Clacton-on-Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton-on-the-Naze

Kirby Cross

Clacton-on-Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0001 TWTh to 0455 TWTh
GE cyclic type 

120
Cyclic Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS 

DIVERTED TO CLACTON WITH A BUS FROM THORPE-

LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO 

TERMINATE AT COLCHESTER WITH A BUS TO 

CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

25 P2715411 IPS
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe-le-Soken Jn

Kirby Cross

Clacton-on-Sea

Clacton on Sea

Colchester Jn

Colchester Town

Colne Jn

Walton-on-the-Naze

Kirby Cross

Clacton-on-Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

Platforms 1-4

0105 F to 0455 F
GE cyclic type 

120
Cyclic Maintenance

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

25

 

P2715646    

P2715647    

P2715648    

P2715649  

TOT
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 1, 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF
WA cyclic type 

M
Cyclic Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

GA TO STABLE UNIT AT PLATFORM 3 AT CAMBRIDGE 

NORTH

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8

25

 

P2716612    

P2716614    

P2716616  

P2716618  

TOT

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF
WA cyclic type 

B
Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE. 

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

25

 

P2716425    

P2716426    

P2716427    

P2716428  

TOT

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325

2300
MTWTh to 0500 TWThF

NLL cyclic type 

4
Cyclic Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

6M33 TO BE RETIMED TO RUN SILKSTREAM JN 

(WH453 SIGNAL) THEN RUN AS BOOKED ON THE 

SLOW LINES

NEASDEN SIGNAL BOX TO BE OPEN

25

P2730477

P2730478

P2730479

P2730480

ROM EA1380
Southend Central

Shoeburyness

Shoeburyness

Shoeburyness

Down and Up Main

Platforms 1-3
2355 MTWTh to 0355 TWThF

LTS cyclic type 

F
Cyclic Maintenance

TRAINS TO TERMINATE IN PLATFORMS 1 & 4 AT 

SOUTHEND CENTRAL, RAIL REPLACEMENT ROAD 

SERVICE BETWEEN SOUTHEND CENTRAL AND 

SHOEBURYNESS

12 CAR 357 TO BE STABLED IN LEIGH ON SEA MIDDLE 

ROAD, 

8 CAR 357 TO BE STABLED IN PITSEA UP SIDING

ISOLATION NOT PERMITTED

12 CAR 357 TO STABLE IN SOUTHEND CENTRAL 

PLATFORMS 1 AND 4

c2c TO SUPPLY MANUAL DISPATCH STAFF FOR 

PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL

NETWORK RAIL TO STABLE IN THE DOWN SIDING AT 

PITSEA

Electronic copy - uncontrolled when printed.
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W
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Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

25

P2716205

P2716209

P2716210

IPS EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 Cyclic Maintenance

24/25 PROTECTED PATH

24/25 IPS/TOT

EA1012

EA1013

EA1013

EA1012

EA1011

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1120

EA1120

EA1120

EA1120

EA1011

EA1012

EA1530

EA1540

EA1161

EA1560

LN135

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Crescent Jn

Down Main                       

Down Main/Line D/Line W/ Line C

Line C/ Up Main

Up Main

Up Main/Up and Down Avoiding/ Up and Down Goods

Up and Down Goods/ Up and Down Avoiding/ Down Main

Down Main/ Down & Up Lowestoft

Down & Up Lowestoft/ Down East Suffolk/ Up East Suffolk

Up & Down Felixstowe Single/ Felixstowe Down/ Up & Down Felixstowe Single

Up & Down

Up & Down

Up & Down Felixstowe Single/ Felixstowe Up/ Up & Down Felixstowe Single

Up East Suffolk/ Down & Up Lowestoft

Down & Up Lowestoft/ Up Main

Up Main

Manningtree North Curve

Down Harwich

Up Harwich

Manningtree North Curve

Down Main

Down Main

Up Bury/Up Main

Down Bury/ Up and Down

Up Main/ Down Main

Down Peterborough/ Down

Down/ Down March

2058

2141

2153

2156

2237

2329

2351

2353

2358

0014

0032

0039

0057

0106

0109

0121

0122

0150

0155

0156

0208

0229

0302

0317

0321

0351

F

S

to

2141

2143

2156

2237

2300

2351

2353

 2358

0014

0022

0039

0057

0106

0109

0121

0122

0126

0155

0156

0208

0229

0302

0317

0321

0351

0353

F

S

PROTECTED PATH PROTECTED PATH FOR 1Q99 (PLP427)

24/25 IPS/TOT

EA1013

EA1580

EA1161

EA1161

EA1540

EA1540

EA1540

EA1161

EA1161

EA1560

LN135

Norwich T.C.

Trowse Jn

Ely North Jn

Ely

Ely Dock Jn

Chippenham Jn

Soham

Ely Dock Jn

Ely

Ely North Jn

Peterborough East Jn

Trowse Jn

Ely North Jn

Ely

Ely Dock Jn

Chippenham Jn

Soham

Ely Dock Jn

Ely

Ely North Jn

Peterborough East Jn

Peterborough

Line W/ Line D/ Up Main

Up Thetford/ Up Main/Up Norwich

Up

Up Main

Up&Down/ Up Bury

Down Bury/ Up&Down

Up&Down

Down Main

Down

Down Peterborough/Down

Down March

2124

2126

2319

2349

2351

0028

0057

0106

0156

0200

0301

F

S to

2126

2319

2323

2351

0018

0046

0106

0108

0200

0301

0303

F

S

PROTECTED PATH PROTECTED PATH FOR 3Q76 (UTU027)

25 PROTECTED PATH

25 TOT

EA1360

EA1310

EA1310

EA1360

MD167

MD160

EA1310

EA1320

EA1320

EA1320

EA1320

EA1320

EA1310

MD155

MD155

EA1310

EA1370

LN165

Dudding Hill Jn

Acton Wells Jn

Acton Central L/End

Acton Wells Jn

Acton Canal Wharf Jn

Off Patch - LNW

Mitre Bridge Jn

Willesden Jn High Level

Camden Road West Jn

Camden Road

Off Patch - LNW

Primrose Hill

Camden Road West Jn

Camden Road

Camden Road West Jn

Kensal Green Jn

Off Patch - LNW

Harlesden Jn

Kensal Green Jn

Gospel Oak Jn

Harringay Park Jn

Acton Wells Jn

Acton Central L/End

Acton Wells Jn

Acton Canal Wharf Jn

Willesden S.W. Sidings

Off Patch - LNW

Willesden Jn High Level

Camden Road West Jn

Camden Road

Primrose Hill

Off Patch - LNW

Camden Road West Jn

Camden Road

Camden Road West Jn

Kensal Green Jn

Harlesden Jn

Off Patch - LNW

Kensal Green Jn

Gospel Oak Jn

Harringay Park Jn

Harringay Jn

Down Goods

Down 

Down (reverse)/ Up

Up Goods

Up South West

Up High Level

Up NLL (E)

Up NLL

Down NLL

Up NLL

Up NLL

Down NLL/Up NLL

Down NLL (W)

Down City Line

Up City Line

Up NLL (E)

Down T&H

Up & Down Harringay Curve

2240

2248

2302

2303

2304

0251

0254

0305

0310

0344

0355

0405

0407

0422

0446

0453

0500

0509

M

T

to

2248

2259

2303

2304

2305

0254

0305

0306

0312

0346

0356

0407

0422

0428

0453

0500

0509

0514

M

T

PROTECTED PATH
PROTECTED PATH FOR TRV522 (Headcode TBC, times 

subject to alteration at STP)

25 PROTECTED PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

Electronic copy - uncontrolled when printed.
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To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

25 TOT

LN165

EA1370

LN3210

LN3210

EA1370

EA1370

EA1310

MD150

MD145

EA1320

EA1320

MD145

MD150

EA1310

EA1310

EA1310

GW130

Harringay Jn

Harringay Park Jn

Junction Road Jn

Off Patch - LNE

Carlton Road Jn

Junction Road Jn

Upper Holloway UGL

Gospel Oak Jn

Kensal Green Jn

Off Patch - LNW

Primrose Hill

Camden Road West Jn

Camden Road

Camden Road West Jn

Off Patch - LNW

Willesden Suburban Jn

Kensal Green Jn

Reversing Siding

Kensal Green Jn

Acton Wells Jn

Harringay Park Jn

Junction Road Jn

Carlton Road Jn

Off Patch - LNE

Junction Road Jn

Upper Holloway UGL

Gospel Oak Jn

Kensal Green Jn

Willesden Suburban Jn

Off Patch - LNW

Camden Road West Jn

Camden Road

Camden Road West Jn

Primrose Hill

Off Patch - LNW

Kensal Green Jn

Reversing Siding

Kensal Green Jn

Acton Wells Jn

Acton East Jn

Harringay Curve                      

Down T&H

Down Tottenham

                                

Up Tottenham

Up T&H

Down T&H

Down NLL

Down New Line

Up Primrose Hill

Up NLL

Down NLL

Down Primrose Hill

Up New Line

Up (Eastbound) NLL

Down (Westbound) NLL

Down (Westbound) NLL

Down Poplar

2135

2139

2144

2238

2310

0009

0016

0028

0308

0309

0314

0315

0338

0340

0418

0419

0425

T

W

to

2137 

2144 

2148 

2242 

2321 

0016 

0028 

0244 

0309 

0310 

0315

0316

0340

0341

0419

0425

0426

T

W

PROTECTED PATH
PROTECTED PATH FOR TRV523

(Headcode TBC, times subject to alteration at STP)

Electronic copy - uncontrolled when printed.
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TWThF - Protected path for multiple days

26 Info
Week commencing:

Saturday 25 September

26
P2715102

P2715103
IPS EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

26
P3032623

P2715145
IPS EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0015. No 

impact to down service until 0015 Thu and Fri

26
P2722351

P2722372

EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station 

area type G
Cyclic Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

26

P2715512

P2715513

P2715514

P2715515

IPS EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025

0025

TWTh

F
to

0415

0340

TWTh

F

GE cyclic type 

117B
Cyclic Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

26

P2717029

P2717030

P2717034

ROM

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 WThF to 0520 WThF
NLL cyclic type 

5
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

26

P2716032

P2716034

P2716035

IPS EA1430
Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/Up & Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2 Cyclic Maintenance

25/26 PROTECTED PATH

25/26 ROM EA1380 Shoeburyness Laindon Up Main 2335 F to 0445 S PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

26 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

26 PROTECTED PATH

26 ROM EA1390
Grays

Upminster

Upminster

Shoeburyness

Up & Down Ockendon Single

Down Main

0105

0140
S to

0135

0215
S PROTECTED PATH

PROTECTED PATH  ICW 5S84/5S86/5S88 GRAYS TO 

SHOEBURY CSD

26 PROTECTED PATH

26 TOT EA1320 Camden Road Stratford Down and Up NLL 0530 S 0800 S PROTECTED PATH PROTECTED PATH FOR HACKNEY HALF MARATHON

26 TOT

EA1160

EA1170

EA1190

EA1200

Liverpool Street

Liverpool Street

Bury Street Jn

Enfield Town

Cheshunt Jn

Bethnal Green East Jn

Clapton Jn

Chingford

Liverpool Street

Cheshunt Jn

Enfield Town

Enfield Town

Cheshunt

Clapton Jn

Chingford

Chingford

Platforms 1-4

Down and Up Suburban/Down and Up Southbury

Down and Up Enfield

Platforms 1-3

Bay Platform/Platform 3

Down and Up Fast/Down and Up Cambridge

Down and Up Chingford

Platforms 1-3

0500 S 0740 S PROTECTED PATH PROTECTED PATH FOR HACKNEY HALF MARATHON

26 PROTECTED PATH

26 TOT EA1310
Camden Road West Jn

Gospel Oak Jn

Gospel Oak Jn

Willesden Jn High Level

Down and Up

Down and Up North London
0030 M to 0400 M PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

26 PROTECTED PATHPROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: SUNDAY PM/ MONDAY AM

PROTECTED PATHS: SUNDAY PM/ MONDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed.



Network Rail

Anglia Route

Version: 4.4

Date: 09 July 2021

Page 131 of 161

OFFICIAL#

Engineering Access Statement 2021

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New Cancelled

W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights
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26
ROM/TO

T

LN3210

EA1370

EA1290

EA1160

EA1160

EA1160

EA1010

EA1010

EA1160

EA1160

EA1160

EA1160

EA1160

EA1161

EA1220

EA1220

EA1161

EA1161

EA1161

EA1161

Carlton Road Jn

Junction Road Jn

South Tottenham

Tottenham S Jn

Clapton Jn

Hackney Downs

Bethnal Green

London Liverpool Street

Bethnal Green

Hackney Downs

Clapton Jn

Brimsdown

Cheshunt

Bishops Stortford

Stansted South Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Shepreth Branch Jn

Cambridge

Junction Road Jn

South Tottenham

Tottenham S Jn

Clapton Jn

Hackney Downs

Bethnal Green

London Liverpool Street

Bethnal Green

Hackney Downs

Clapton Jn

Brimsdown

Cheshunt

Bishops Stortford

Stansted South Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Shepreth Branch Jn

Cambridge

Cambridge T.&R.S.M.D.

Up Tottenham

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge

Up  Fast

Up  Fast/Up Main

Down  Main/Down Fast

Down  Fast

Down Cambridge

Down Cambridge

Down Cambridge

Down Cambridge

Down Cambridge

Down Airport

Up Airport

Up Cambridge

Down Main

Down Main

Down Main/ Coldham Lane Depot

0234

0237

0245

0250

0254

0258

0302

0314

0317

0321

0324

0336

0343

0415

0422

0437

0443

0454

0535

0541

T to

0237

0245

0250

0254

0258

0302

0304

0317

0321

0324

0336

0343

0415

0422

0427

0443

0444

0535

0541

0546

T PROTECTED PATH PROTECTED PATH FOR 3Q20 (UTU040)

26 PROTECTED PATH

26
ROM/TO

T

EA1161

EA1161

EA1161

EA1160

EA1160

EA1160

EA1160

EA1160

EA1160

EA1160

EA1200

EA1200

EA1160

EA1160

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1160

EA1180

EA1320

LN110

Cambridge T.&R.S.M.D. 

Cambridge

Great Chesterford Up Gdslp

Bishops Stortford

Broxbourne

Brimsdown

Clapton Jn

Hackney Downs

London Fields

Hackney Downs

Clapton Jn

Chingford

Clapton Jn

Hackney Downs

Bethnal Green North Jn

London Liverpool St

Seven Kings

Shenfield

Southend Victoria

Shenfield

Seven Kings

London Liverpool St

Bethnal Green North Jn

Reading Lane Jn

Navarino Rd Jn

Canonbury West Jn

Cambridge

Great Chesterford Up Gdslp

Bishops Stortford

Broxbourne

Brimsdown

Clapton Jn

Hackney Downs

London Fields

Hackney Downs

Clapton Jn

Chingford

Clapton Jn

Hackney Downs

Bethnal Green North Jn

London Liverpool St

Seven Kings

Shenfield

Southend Victoria

Shenfield

Seven Kings

London Liverpool St

Bethnal Green North Jn

Reading Lane Jn

Navarino Rd Jn

Canonbury West Jn

Highbury Val Jcn

Coldham Lane Depot/ Up Main                       

Up Main/Up Goods Loop

Up Main/Up Cambridge

Up Cambridge                              

Up Cambridge

Up Cambridge

Up Cambridge

Up Fast

Down Fast

Down Cambridge                              

Down Chingford

Up Chingford

Up Cambridge

Up Fast

Up Main

Down Electrics

Down Electrics

Down Southend

Up Southend

Up Electrics

Up Electrics

Down Suburban

Down Suburban

Graham Road Curve

Up NLL

Up/Down Canonbury

2223

2233

2313

2344

0014

0027

0040

0046

0056

0058

0103

0125

0139

0143

0146

0156

0212

0234

0326

0411

0432

0502

0505

0509

0512

0514

T

W

to

2228

2254

2344

0014

0027

0040

0046

 0048

0058

0102

0117

0138

0143

0146

0148

0212

0234

0318

0411

0432

0452

0505

0509

0512

0514

0518

T

W

PROTECTED PATH PROTECTED PATH FOR 3Q61 (UTU103)

26 PROTECTED PATH

26
IPS/ROM

/TOT

LN110

EA1320

EA1320

EA1150

EA1020

EA1010

EA1010

EA1160

EA1170

EA1190

EA1190

EA1170

EA1160

EA1010

EA1010

EA1011

EA1011

EA1070

EA1070

EA1011

EA1011

EA1011

EA1011

EA1090

EA1090

EA1011

Highbury Vale Jcn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Carpenters Rd North Jn

Carpenters Rd South Jn

London Liverpool St pl.12

Bethnal Green North Jn

Hackney Downs North Jn

Bury St Jn

Cheshunt

Bury St Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl.5

Seven Kings

Ingatestone Loop

Witham Jn

Braintree

Witham Jn

Witham

Witham Signal L763

Witham

Colchester Jn

Clacton-on-Sea

Colchester Jn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Carpenters Rd North Jn

Carpenters Rd South Jn

London Liverpool St pl.12

Bethnal Green North Jn

Hackney Downs North Jn

Bury St Jn

Cheshunt

Bury St Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl.5

Seven Kings

Ingatestone Loop

Witham Jn

Braintree

Witham Jn

Witham

Witham Signal L763

Witham

Colchester Jn

Clacton-on-Sea

Colchester Jn

Colchester Reception Line

Up/Down Canonbury

Down NLL

Down NLL

Channelsea Curve/ Channelsea Loop

Carpenter's Road Curve

Up Temple Mills/ Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Main

Down Main/ DGL

Down Main/Down

Down

Up

Up Main

Up Main

Down Main

Down Main

Up&Down Avoiding/Down Clacton

Up Clacton/ Up&Down Avoiding

Down Passenger Loop/ Colchester Reception Line

2332

2334

2342

2343

2344

2345

0007

0011

0015

0031

0059

0109

0117 

0120

0134

0155

0313

0349

0420

0442

0444

0454

0455

0521

0614

0657

W

Th

to

2334

2342

2343

2344

2345

2352

0011

0015

0031

0041

0109

0117

0120

0124

0155

0227

0349

0410

0442

0443

0445

0455

0521

0604

0657

0701

W

Th

PROTECTED PATH PROTECTED PATH FOR 3Q70 (UTU105A)

26 PROTECTED PATH

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Week 
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From

Time To

Week 

nights

To
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Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

26 IPS

EA1011

EA1012

EA1013

EA1013

EA1012

EA1012

EA1012

EA1011

EA1120

EA1120

EA1011

EA1011

Colchester Reception Line

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich H.S

Ipswich Signal CO326

Ipswich

Manningtree North Jn

Harwich Town

Manningtree South Jn

Colchester

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich H.S

Ipswich Signal CO326

Ipswich

Manningtree North Jn

Harwich Town

Manningtree South Jn

Colchester

Colchester Reception Line

Colchester Reception Line/Down Main

Down Main

Down Main/ Line C

Line C/ Up Main

Up Main/ Down Siding

Down Siding/ Down Main

Up Main

Up Main

Manningtree North Curve/ Down Harwich

Up Harwich

Up Main

Colchester Reception Line

2228

2254

0019

0040

0043

0306

0317

0318

0332

0425

0450

0515

Th

F

to

2252

0019

0024

0043

0210

0307

0318

0332

0358

0450

0512

0519

Th

F

PROTECTED PATH PROTECTED PATH FOR 3Q69 (UTU106A)
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Week 

nights

To
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Other Work

Ref
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TWThF - Protected path for multiple days

27 Info
Week commencing:

Saturday 02 October

27

P2714875

P2714876

P2714877

P2714878

P2714879

ROM
EA1010

EA1020

Bow Jn

Carpenters Road South

Bow Midland Yard

Stratford Central Jn West

Carpenters Road North Jn

Bow Midland Yard

Down and Up Temple Mills

Carpenters Road Curve

Bow Midland Yard

1135 1035

1135 1035

1135 1035

MTWThF to

1455

1455

1455

MTWThF
GE cyclic type 

4
Cyclic Maintenance

NO ACCESS TO/FROM BOW MIDLAND YARD 1135 1035 

to 1455

(Line blockage between trains 1455 to 1550)

27

P2730538

P2730544

P2730548

P2730551

ROM

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Stratford

Bow Jn

Carpenters Road N Jn

Bow Jn

Bow Jn

Forest Gate Jn

Ilford

Manor Park

Stratford

Stratford

Stratford Central Jn West

Carpenters Road S Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Manor Park

Down and Up Main

Avoiding Line

Platform 10a

Down and Up Temple Mills

Carpenters Road Curve

Up Stratford Down

Down and Up Electric

Down and Up

Up Passenger Avoiding

0050

0050

0050

0050

0050

0110

0110

0110

0110

TWThF to 0435 TWThF
GE cyclic type 

3b
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

27

P2729331

P2729332

P2729333

IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 TWTh to 0440 TWTh
GE cyclic type 

126
Cyclic Maintenance

0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD / CHANNELSEA 

CURVE/HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/TOTTENHAM S JN/S TOTTENHAM AND 

THE T&H 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

27 P2729344 IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F
GE cyclic type 

126
Cyclic Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD / CHANNELSEA 

CURVE/HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/TOTTENHAM S JN/S TOTTENHAM AND 

THE T&H 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT
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27

P2714934

P2714936

P2714937

P2714938

ROM
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1-2 and Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 3, 5, Bay Line/Platform 6

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505 0500

0505 0500

0505 0500

0430

0430

0430

0430

0430

TWThF
GE cyclic type 

126b
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

MTR TO STABLE IN PLATFORMS 4 & 6 SHENFIELD 

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD / 

27
Not entered 

into PPS
IPS EA1011 Chelmsford Witham L/End

Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF

GE cyclic type 

126c
Cyclic Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/

STRATFORD/CHANNELSEA CURVE/CHANNELSEA 

SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST 

JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH 

TOTTENHAM AND THE T&H

27

 

P2716682    

P2716683    

P2716684    

P2716685  

TOT EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF

WA cyclic type 

I
Cyclic Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT 

HERTFORD EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

27

P2715678

P2715679

P2715680

P2715681

TOT

EA1180

EA1320

EA1340

LN110

Camden Road East Jn

Canonbury West Jn

Navarino Road Jn

Lea Jn

Channelsea North Jn/

Caledonian Road and Barnsbury

Highbury Vale Jn

Reading Lane Jn

High Meads Jn/

Stratford Central Jn West

Down and Up NLL/Down North London Relief Line/Up North London Reversible Line

Up/Down Canonbury

Graham Road Curve

Down and Up Lea Curve/Channelsea Loop

0105 TWThF to 0450 TWThF
NLL cyclic type 

2
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

ACCESS TO THE INCLINE AT CAMDEN JN TO BE 

MAINTAINED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN/STRATFORD 

TEARDROP/COPPERMILL JN/TOTTENHAM S JN/S 

TOTTENHAM AND THE T&H

6M85 KETTON TO CRICKLEWOOD TO BE RETIMED

27 P2717035 ROM

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 S to 0520 S
NLL cyclic type 

5
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

27

P2716830

P2716831

P2716832

P2716833

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking Tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTWTh to 0425 TWThF
LTS Cyclic type 

1
Cyclical Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

27

 

P2715721    

P2715722    

P2715723  

IPS
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129 Cyclical Maintenance
TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 

AT GREAT YARMOUTH

26/27 PROTECTED PATHPROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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26/27 IPS/TOT

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1011

EA1010

EA1010

EA1160

EA1290

EA1370

LN3210

Colchester Reception Line

Ipswich

Ipswich East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

Ipswich East Suffolk Jn

Ipswich

Witham

Seven Kings

London Liverpool St pl.3

Bethnal Green North Jn

Tottenham South Jn

South Tottenham East Jn

Junction Road Jn

Ipswich

Ipswich East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

Ipswich East Suffolk Jn

Ipswich

Witham

Seven Kings

London Liverpool St pl.3

Bethnal Green North Jn

Tottenham South Jn

South Tottenham East Jn

Junction Road Jn

Carlton Road Jn

Colchester Reception Line/Down Main

Down Main/ Down&Up Lowestoft

Down East Suffolk/ Up East Suffolk

Up&Down Felixstowe Single

Up&Down

Up&Down

Up&Down Felixstowe Single

Up East Suffolk

Down&Up Lowestoft/ Up Main

Up Main

Up Main

Up Main/Down Main/ Up Suburban

Down Suburban

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H

Down Tottenham

2250

2336

2339

2352

0015

0031

0035

0058

0109

0112

0227

0330

0433

0436

0444

0446

0454

F

S

to

2334

2339

2352

0015

0021

0035

0058

0108

0111

0216

0330

0348

0436

0444

0446

0454

0457

F

S

PROTECTED PATH PROTECTED PATH FOR 3Q66 (UTU107)

26/27 ROM EA1380 Laindon Shoeburyness Down Main 0115 S to 0515 S PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

27 PROTECTED PATH

27 TOT EA1320 Camden Road Stratford  Down and Up North London 0001 M to 0445 M PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

PROTECTED PATHS: SUNDAY PM/ MONDAY AM
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27 PROTECTED PATH

27
IPS/ROM

/TOT

EA1012

EA1530

EA1161

EA1160

EA1280

EA1320

EA1370

Europa Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Stratford Central Jn E

Temple Mills E Jn

South Tottenham

Gospel Oak

Acton Wells Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Stratford Centrral Jn E

Temple Mills E Jn

South Tottenham

Gospel Oak

Acton Wells Jn

Acton West

Down Main

Up  Bury/ Up Main

Up Main

Up & Down Newmarket

Up

Up Cambridge

Up Cambridge

Up Cambridge

Up Temple Mills 

Down Channelsea/Down H Meads Loop

Down Tottenham Curve

Up T&H

Up NLL

Down Poplar

0010

0035

0055

0115

0140

0145

0205

0225

0235

0240

0250

0300

0315

0330

TWThF to

0035

0055

0115

0140

0145

0205

0225

0235

0240

0250

0300

0315

0330

0335

TWThF PROTECTED PATH PROTECTED PATH FOR 4V37

27 ROM EA1380

Pitsea

Upminster

Grays

Pitsea

Southend Central

Upminster   

Grays

Pitsea

Southend Central

Shoeburyness

Up Main

Down & Up Ockendon

Down Tilbury

Down Main

Down Main

0025

0045

0110

0130

0145

TWThF to

0045

0110

0130

0145

0200

TWThF PROTECTED PATH
PROTECTED PATH FOR 2K88, additional c2c service 

during LTS cyclic type 1

PROTECTED PATHS: MONDAY PM/ TUESDAY AM
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28 Info
Week commencing:

Saturday 09 October

28
P2715140

P2715141
IPS EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW
GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

28
P2715163

P2715164
IPS

EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 ThF to 0505 ThF

GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

28

 

P2716456    

P2716457    

P2716458    

P2716459  

TOT EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2

2305

2235
MTWTh to 0440 TWThF

WA cyclic type 

O
Cyclical Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO 

BE LIFTED AT 0420

6L31 TO BE RETIMED

28

P2715530

P2715531

P2715477

P2715501

TOT
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0315

0400

0420

0450

T

W

Th

F

WA cyclic type 

K
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST 

JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

28

 

P2716551        

P2716553    

P2716554  

TOT

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TThF to 0530 TThF
NLL cyclic type 

1
Cyclical Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

28

 

P2717024    

P2717025    

P2717026  

IPS
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a Cyclical Maintenance
TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

46 PROTECTED PATH

28 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

28 PROTECTED PATH

28 ROM/TOT

EA1161

EA1160

EA1160

EA1160

EA1010

EA1010

EA1280

EA1280

EA1160

EA1160

EA1160

EA1210

EA1210

EA1160

EA1190

EA1170

EA1160

EA1010

EA1010

EA1160

EA1200

EA1200

EA1160

EA1010

Great Chesterford UGL

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.7 (cont...)

Up Goods Loop/Up/Up Cambridge

Up Cambridge

Up Cambridge

Up Cambridge/Up Fast

Up Main

Down Main/ Down Temple Mills

Down Temple Mills

Down Temple Mills

Down Cambridge

Down Cambridge/ Down Passenger Loop

Down Passenger Loop/ Down Cambridge

Down Hertford

Up Hertford

Up Cambridge

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Suburban

Down Cambridge

Down Chingford

Up Chingford

Up Cambridge/ Up Suburban

Up Suburban

2124

2144

2214

2226

2234

2252

2303

2305

2313

2328

2358

0001

0025

0037

0042

0048

0057

0100

0114

0118

0128

0150

0201

0208

M

T
to

2144

2214

2226

2234

2238

2303

2305

2313

2328

2336

0001

0012

0037

0042

0048

0057

0100

0104

0118

0128

0140

0201

0208

0212

M

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

28 ROM/TOT

EA1010

EA1160

EA1160

EA1290

EA1370

EA1300

EA1170

EA1170

EA1300

EA1370

EA1290

EA1160

EA1280

EA1280

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(...cont.) London Liverpool St pl.7

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Down Main

Down Fast

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H/ Down T&H

Up/ Down Seven Sisters Chord

Down Southbury/Down Enfield

Up Enfield/ Up Southbury

Up/ Down Seven Sisters Chord

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge/ Up

Up Temple Mills

Up Temple Mills/Up Main

Down Main

Down

Down T&H

Down Tilbury/ Down Connecting Line/ Up Main

Up Main/ Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Main

Up Channelsea Curve

Up Channelsea Curve

Up Channelsea Curve/ Up NLL

Up NLL

Up/Down Canonbury

0222

0226

0231

0234

0236

0237

0239

0258

0308

0310

0312

0314

0315

0320

0321

0339

0352

0354

0357

0414

0416

0421

0423

0427

0428

0429

0431

0447

T

to

0226

0231

0234

0236

0237

0239

0248

0308

0310

0312

0314

0315

0320

0321

0329

0352

0354

0357

0359

0416

0421

0423

0427

0428

0429

0431

0447

0449

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

28 PROTECTED PATH

28
ROM/TO

T

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1370

EA1370

EA1310

EA1310

EA1310

EA1320

EA1320

EA1320

EA1150

EA1010

Gas Factory Loop

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Stratford (cont...)

Down/ Down Tilbury/ Fenchurch St                      

Down Tilbury/ Fenchurch St/ Down Tilbury

Down Tilbury

Down

Up/ Up Main

Up Main/ Up/ Up Passenger Loop

Up Passenger Loop/ Up/ Up Fast

Down Fast/ Down/ Down Main

Up & Down Ockenden

Third Line

Third Line

Up & Down Ockenden

Up Main/ Up Connecting Line

Up T&H

Up T&H

Up T&H

Down (Westbound) NLL/ Down

Up/ Up (Eastound) NLL

Up NLL

Up NLL/ Down NLL

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

2113

2122 

2147

2218 

2255

2316

2340

0001

0027

0037

0050

0053

0105

0116

0123

0128

0140

0203

0218

0220

0233

0234

0235

0236 

T

W

to

2122

 2147

 2218

 2228

 2316

 2336

 2351

 0027

 0037

 0039

 0053

0105

0116

0123

0128

0140

0153

0218

0220

0233

0234

0235

0236

0237

T

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

28
ROM/TO

T

EA1010

EA1150

EA1320

EA1320

EA1320

EA1310

EA1310

MD160

MD160

EA1310

EA1370

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(... cont.) Stratford

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Off Patch - LNW

Mitre Bridge Jn

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Mitre Bridge Jn

Off Patch - LNW

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Up Temple Mills                       

Up Channelsea Curve

Up NLL

Up NLL                                

Up NLL/Down NLL

Down NLL

Down (Westbound) NLL

Down High Level

Up High Level

Up NLL (Eastbound) NLL

Down T&H

Down T&H

Down T&H/ Down Tilbury/ Down Connecting Line

Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line/ Up Temple Mills

Up Channelsea Curve

Up NLL

Up NLL

Up NLL

Up and Down Canonbury

0247

0248

0250

0251

0252

0305

0308

0322

0436

0440

0447

0458

0510

0523

0527

0530

0553

0600

0603

0604

0606

0615

W

W

to

0248

 0250

 0251

 0252

 0305

 0308

 0315

 0326

0440

 0447

 0458

0510

0514

0527

0530

0532

0600

0603

0604

0606

0615

0617

W

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

28 PROTECTED PATH

28
ROM/TO

T

EA1011

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1011

EA1011

EA1010

EA1010

EA1160

EA1170

EA1190

EA1160

Chelmsford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Up Main

Up Avoiding/Up Electric

Down Electric

Down Electric/Southend Loop

Down Southend

Up Southend

Up Southend/ Up Passenger Loop/ Up Main

Up Main

Down Main

Down Avoiding/Down Electric

Up Electric

Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Down Cambridge

2100

2126

2154

2209

2242

2336

0001

0017

0033

0043

0122

0143

0205

0209

0213

0221

0227

W

Th

to

2126

2143

2209

2242

2318

0001

0017

0025

0038

0105

0143

0155

0209

0213

0221

0227

0247

W

Th

PROTECTED PATH PROTECTED PATH FOR 1Q97 (PLP425)

28 PROTECTED PATH

28 IPS/TOT

EA1470

EA1470

EA1430

EA1430

EA1744

EA1012

EA1012

EA1744

Oulton Broad North Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Down Lowestoft

Up Lowestoft

Up & Down East Suffolk/ Up East Suffolk

Up East Suffolk/ Up & Down East Suffolk/ Up East Suffolk

Down Bacon Factory Curve

Down Main

Up Main

Up Bacon Factory Curve

2108

2206

2209

2257

2330

2340

0006

0013

Th

F

to

2113

2209

2256

2330

2340

2346

0013

0015

Th

F

PROTECTED PATH PROTECTED PATH FOR 1Q98 (PLP426)

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

29 Info
Week commencing:

Saturday 16 October

29
P2715333

P2715335
IPS EA1011

Kelvedon

Witham C/End

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW

GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

29
P2715357

P2715358
IPS

EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/Down Passenger Loop

Up & Down Braintree

0055

0100
ThF to 0450 ThF

GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO  BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

29

 

P2716159    

P2716160    

P2716161    

P2716162  

TOT

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Temple Mills West Jn

Clapton Jn

Chingford

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Chingford

Chingford

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

Temple Mills Loop

Down and Up Chingford

Platforms 1-3

2320

2320

2320

2320

2320

2320

2320

0200

0200

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

to

0500

0500

0500

0500

0500

0500

0500

0400

0400

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

WA cyclic type 

D
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND 

SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION

ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP 

VIA RUCKHOLT ROAD JN

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS

29

P2715753

P2715756

P2715757

IPS
EA1470

EA1480

EA1490

Thorpe Jn

Whitlingham Jn

North Walsham

Cromer

Cromer

Bungalow Lane LC (R/G-X)

Cromer

North Walsham

Cromer

Sheringham

Down and Up  Lowestoft

Down and Up/Up & Down 

Down Platform

Platforms 1-2

Up & Down

0040 TWTh to 0440 TWTh Ips type 132 Cyclical maintenance

29

 

P2715824    

P2715825  

P2715828    

P2715829  

TOT
EA1530

EA1540

Ambroses LC

Newmarket

Chippenham Jn

Chippenham Jn

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Down and Up Bury

Up Newmarket Down

Down and Up Main
2330 MTWTh to 0530 TWThF 

WA cyclic type 

U
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

29

P2716841

P2716862

P2716918

P2716934

TOT

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

Ely North Jn

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ambroses LC

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

Up & Down

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

0035

TWTh

TWTh

TWTh

TWTh

TWTh

TWTh

TWTh

WThF

WThF

WThF

WThF

to 0420 TWThF
WA cyclic type 

V
Cyclical maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

29

P2715809

P2715810

P2715811

P2715812

ROM EA1380

Barking Tilbury Line Jn West

Upminster

Ockendon L/End

Barking Tilbury Line Jn East

Laindon

Pitsea

Grays

Ockendon C/End

Upney Jn

Laindon

Down and Up Main

Up & Down Ockendon/Third Line

Up & Down Loop

Down and up Connecting Line

Reversing Line

2245 MTWTh to 0425 TWThF
LTS Cyclic type 

2
Cyclic Maintenance

c2c SERVICES DIVERTED VIA RAINHAM. ROAD 

TRANSPORT BETWEEN UPMINSTER AND GRAYS VIA 

OCKENDON AND BETWEEN UPMINSTER AND PITSEA 

VIA LAINDON.

29 LN135 Peterborough East Jn Kings Dyke
Up

Down

2250

2330
MT to

0405

0500
TW LNE

LNE Cyclical 

maintenance

Rail replacement road service to operate between 

Peterborough and Ely.  

Freight services diverted via the Great Eastern Main Line, 

North London Line and East Coast Main Line.

6L31 retimed to depart PBO at 0403, East Jn 0408, March 

0426, Ely West  Curve 0444 and run Ely West Curve, arrive 

Middleton Towers 0559

6E84 retimed to depart Middleton Towers at 0838

6L38 to be retimed

Access in conjunction with EA1560

29
P2715950

P2715951
TOT

EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

MT to

0405

0405

0500

0500

0500

0405

TW
WA cyclic type 

W
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

28/29 PROTECTED PATH

28/29 IPS/TOT

EA1012

EA1013

EA1013

EA1012

EA1011

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1120

EA1120

EA1120

EA1120

EA1011

EA1012

EA1530

EA1540

EA1161

EA1560

LN135

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Crescent Jn

Down Main                       

Down Main/Line D/Line W/ Line C

Line C/ Up Main

Up Main

Up Main/Up and Down Avoiding/ Up and Down Goods

Up and Down Goods/ Up and Down Avoiding/ Down Main

Down Main/ Down & Up Lowestoft

Down & Up Lowestoft/ Down East Suffolk/ Up East Suffolk

Up & Down Felixstowe Single/ Felixstowe Down/ Up & Down Felixstowe Single

Up & Down

Up & Down

Up & Down Felixstowe Single/ Felixstowe Up/ Up & Down Felixstowe Single

Up East Suffolk/ Down & Up Lowestoft

Down & Up Lowestoft/ Up Main

Up Main

Manningtree North Curve

Down Harwich

Up Harwich

Manningtree North Curve

Down Main

Down Main

Up Bury/Up Main

Down Bury/ Up and Down

Up Main/ Down Main

Down Peterborough/ Down

Down/ Down March

2058

2141

2153

2156

2237

2329

2351

2353

2358

0014

0032

0039

0057

0106

0109

0121

0122

0150

0155

0156

0208

0229

0302

0317

0321

0351

F

S

to

2141

2143

2156

2237

2300

2351

2353

 2358

0014

0022

0039

0057

0106

0109

0121

0122

0126

0155

0156

0208

0229

0302

0317

0321

0351

0353

F

S

PROTECTED PATH PROTECTED PATH FOR 1Q99 (PLP427)

29 PROTECTED PATH

29 ROM EA1010 Bethnal Green West Jn Shenfield Down Electric and Down Main 0005 T to 0520 T PROTECTED PATH

PROTECTED PATH FOR C21 GRINDER WORKING ON 

DOWN ELECTRIC LINE

DOWN TRAINS TO TRAVEL OVER DOWN MAIN LINE

29 PROTECTED PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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W
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PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

29 ROM EA1050 Shenfield Southend Victoria Down Southend 0140 W to 0515 W PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

29 PROTECTED PATH

29 ROM EA1050 Southend Victoria Shenfield Up Southend 2345 W to 0400 Th PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

29 PROTECTED PATH

29 ROM EA1010 Shenfield Bethnal Green West Jn Up Electric and Up Main 0005 F to 0520 F PROTECTED PATH

PROTECTED PATH FOR C21 GRINDER WORKING ON 

UP ELECTRIC LINE

UP TRAINS TO TRAVEL OVER UP MAIN LINE

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM
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W
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PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

30 Info
Week commencing:

Saturday 23 October

30

P2715381

P2715552

P2715382

IPS
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh
GE cyclic type 

125
Cyclical maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

30 P2715567 IPS
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

0110 F to 0450 F
GE cyclic type 

125
Cyclical maintenance

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

30

 

P2715619   

P2715622    

P2715623    

P2715624  

TOT

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Cambridge L/End

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4

Down Slow/Through Line/Platform Line 

No.7 Platform Line/No.8 Platform Line

0015 TWThF to 0430 TWThF
WA cyclic type 

J
Cyclical maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 

& 8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

30

   

P2716889    

P2716890    

P2716891  

TOT
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

WThF to 

0115

0510

0510

0510

WThF
NLL cyclic type 

3
Cyclical maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN 

RICHMOND 

30 TOT
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF
WA Access 

Opportunity
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

30

 

P2716745    

P2716746    

P2716747    

P2716748  

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330 MTWTh to 0425 TWThF
LTS Cyclic type 

1a
Cyclical Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

30

P2756004

P2756005

P2756006

P2756007

ROM EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line
2335 MTWTh to 0425 TWThF

LTS Cyclic type 

1b
Cyclical Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

30
P2760073

P2760074
TOT

EA1560

EA1570

LN135

Kings Dyke

March West Jn

March East Jn

March East Jn

Whitemoor Jn

Kings Dyke

Up

West Curve

Down

2355

2355

0210

MT

MT

TW

to

0250

0250

0420

TW
WA cyclic type 

Y
Cyclical maintenance

POSSESSION OF DOWN LINE TO BE TAKEN AFTER 

PASSAGE OF 4E45

29/30 PROTECTED PATH

29/30 IPS/ROM EA1011 Witham Shenfield Up Main 2345 F to 0500 S PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

30 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

30 PROTECTED PATHPROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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W
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PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

30 TOT

EA1360

EA1310

EA1330

EA1330

SW230

Dudding Hill Jn

Acton Wells Jn

South Acton

Kew East Jn

Old Kew Jn

Acton Wells Jn

South Acton

Kew East Jn

Old Kew Jn

Brentford

Down Goods

Down (W) NLL

Down Kew

Down Kew Branch

Down Hounslow

0310

0319

0324

0325

0327

T to

0319

0324

0325

0327

0329

T PROTECTED PATH PROTECTED PATH FOR 3Q10 (UTU016S)

30 PROTECTED PATH

30 ROM EA1010 Shenfield Bethnal Green West Jn Up Main and Up Electric 0005 F to 0520 F PROTECTED PATH

PROTECTED PATH FOR C21 GRINDER WORKING ON 

UP MAIN LINE

UP TRAINS TO TRAVEL OVER UP ELECTRIC LINE

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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W
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PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

31 Info
Week commencing:

Saturday 30 October

31

P2833990

P2833991

P2833992

P2833993

IPS
EA1090

EA1100

EA1110

Colchester Jn

Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn

Kirby Cross

Clacton L/End

Colchester Jn

Colchester Town

Colne Jn

Walton on the Naze

Kirby Cross

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town

Down and Up Hythe Curve

Walton Single

Up Platform

0105 TWThF to 0500 TWThF

GE Cyclic type 

120 

(non disruptive)

Cyclic Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE 

BEHIND CO1072 ON UP CLACTON SINGLE

31
P2715031

P2715034
ROM EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 TW to 0525 TW

GE cyclic type 

126d
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS  TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING SHENFIELD) TO BE 

USED AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0510. No impact to Up 

service beyond 0510 Tue and Wed

31
P2715086

P2715087
ROM EA1011 Arbour Lane Crossover Shenfield C/End Up Main 2355 WTh to 0510 ThF

GE cyclic type 

126e
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVER AND SHENFIELD C/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT AS APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0005. No 

impact to down service until 0005 Thu and Fri

31

 

P2715650    

P2715651    

P2715652    

P2715653  

TOT
EA1161

EA1530

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge North

Dullingham

Down and Up

Platforms 1, 4-6

Through Line/Platform Line/Down Goods Loop 

Platform 3

Up & Down Newmarket

0025 TWThF to 0430 TWThF
WA cyclic type 

M
Cyclic Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND 

BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE 

CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS  2, 3, 7 & 8 

ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

GA TO STABLE UNIT AT PLATFORM 3 AT CAMBRIDGE 

NORTH

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE 

DEPOT AND PLATFORMS 7 AND 8

31

 

P2716619    

P2716620    

P2716621    

P2716622

TOT

EA1160

EA1170

EA1180

EA1190

EA1300

Cambridge Heath

Reading Lane Jn

Seven Sisters Jn

Bury Street Jn

Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn

Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury 

Graham Road Curve

Up/Down Seven Sisters Chord

Down and Up Enfield

Platforms 1-3

2335 MTWTh to 0515 TWThF
WA cyclic type 

B
Cyclic Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 

BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE.

RAIL REPLACEMENT BUS SERVICE IN OPERATION

OTHER SERVICES DIVERTED VIA LEA VALLEY

ISOLATION OF CHESHUNT BAY PLATFORM TO BE 

LIFTED AT 0430

Electronic copy - uncontrolled when printed.
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31

 

P2716445    

P2716446   

P2716448    

P2716449  

TOT

EA1360

LN3219

LN3222

MD170

MD715

Acton Wells 

Dudding Hill Jn

Dudding Hill Jn

Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve Jn

Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up

Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve

Up & Down Branch

Up & Down Acton Branch

2325

2300
MTWTh to 0500 TWThF

NLL cyclic type 

4
Cyclic Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND THE WEST LONDON 

LINE.

GBRf 6M02/6M43  RUN VIA NEASDEN WHEN GW103 

ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED

6M33 TO BE RETIMED TO RUN SILKSTREAM JN 

(WH453 SIGNAL) THEN RUN AS BOOKED ON THE 

SLOW LINES

NEASDEN SIGNAL BOX TO BE OPEN

31

P2715924

P2715932

P2715935

P2715936

ROM EA1390 Thames Haven Jn Pitsea Jn Down and Up Tilbury 2220 MTWTh to 0420 TWThF
LTS cyclic type 

4a
Cyclical maintenance

c2c SERVICES TO TERMINATE AT GRAYS, ROAD 

TRANSPORT BETWEEN GRAYS AND PITSEA

31

P2716212

P2716214

P2716215

IPS EA1430
Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 

2310 MTW to 0610 TWTh Ips type ESK 1 Cyclic Maintenance

30/31 PROTECTED PATH

30/31 IPS/ROM EA1011 Shenfield Witham Down Main 2345 F to 0500 S PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

31 PROTECTED PATH

31 ROM EA1380 Gas Factory Loop Laindon Down Main 2245 M to 0425 T PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

31 PROTECTED PATH

31 ROM EA1380 Laindon Gas Factory Loop Up Main 2245 Th to 0425 F PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

31 TOT
EA1160

EA1161
Broxbourne  Stansted South Jn Down and Up Cambridge 0035 F to 0505 F PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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32 Info
Week commencing:

Saturday 06 November

32
P2715104

P2715108
IPS EA1011 Arbour Lane crossovers Witham L/End Down Main 0015 TW to 0525 TW

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN DI-

DIRECTIONAL LINE BETWEEN ARBOUR LANE 

CROSSOVERS AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE 

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN 

THE WTT APPROACHING SHENFIELD) TO BE USED AS 

PATHING TIME AS REQUIRED

 If the possession on the Down line imports any kind of 

delay to Up services, this must finish by 0455. No impact to 

Up service beyond 0455 Tue and Wed

32
P2715146

P2715147
IPS EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF

GE cyclic type 

114
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN WITHAM AND 

CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

32
P2722352

P2722373

EA1012

EA1013

EA1580

Trowse Swing Bridge

Trowse Swing Bridge

Trowse Swing Bridge

Hethersett GF

Crown Point

Lakenham

Lakenham

Trowse Jn

Thorpe Jn

Trowse Jn

Crown Point

Thorpe Jn

Up Main

Down & Up Passenger Loop

Line C

Down and Up Thetford

Wensum Curve

Down Main/Single/Line D

0015

0015

0145

0015

0145

0145

WTh to

0530

0530

0445

0530

0445

0445

WTh
Norwich station 

area type G
Cyclic Maintenance

0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO 

TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN 

TROWSE SWING BRIDGE AND LAKENHAM

ACCESS AVAILABLE TO/FROM CROWN POINT 

THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145 

32

P2715516

P2715517

P2715518

P2715519

IPS EA1120

Manningtree East Jn

Harwich Town

Manningtree North Jn

Manningtree

Harwich International

Mistley

Harwich International

Manningtree

Manningtree East Jn

Manningtree

Harwich International

Mistley

Down Harwich 

Single/Up Harwich

North Curve

Platform 1

Platform 3

Down sidings

0025 TWThF to 0415 TWThF
GE cyclic type 

117B
Cyclic Maintenance

NO ACCESS TO/FROM PARKESTON YARD / CARLESS 

SIDINGS

TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT 

HARWICH INTERNATIONAL 

TRAINS TO BE STABLED IN IPSWICH PLATFORM 2

5P90 & 5A95 TO BE RETIMED

POSSESSIONS TO P548 POINTS TO ALLOW MOVES 

TO/FROM YARD

32 P2717036 ROM EA1370 South Tottenham East Jn Woodgrange Park Jn Down and Up T&H 0040 T to 0520 T
NLL cyclic type 

5 (amended)
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

32
P2717040

P2717041
ROM

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 ThF to 0520 ThF
NLL cyclic type 

5
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

32

P2716045

P2716046

P2716048

IPS EA1430
Saxmundham

Beccles

Oulton Broad South

Beccles

Down and Up East Suffolk/Up & Down East Suffolk

Up Platform
2355 MTW to 0525 TWTh Ips type ESK 2 Cyclic Maintenance

31/32 PROTECTED PATH

32 ROM EA1010 Bethnal Green West Jn Shenfield Down Main and Down Electric 0005 S to 0520 S PROTECTED PATH

PROTECTED PATH FOR C21 GRINDER WORKING ON 

DOWN MAIN LINE

DOWN TRAINS TO TRAVEL OVER DOWN ELECTRIC 

LINE

32 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

32 TOT

SW230

EA1330

EA1330

EA1310

EA1360

Brentford

Old Kew Jn

Kew East Jn

South Acton

Acton Wells Jn

Old Kew Jn

Kew East Jn

South Acton

Acton Wells Jn

Dudding Hill Jn

Up Hounslow

Up Kew Branch

Up Kew

Up (E) NLL

Up Goods

0245

0246

0248

0251

0259

S to

0246

0248

0251

0259

0308

S PROTECTED PATH PROTECTED PATH FOR 3Q26 (UTU016N)

32 PROTECTED PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM
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32 ROM/TOT

EA1161

EA1160

EA1160

EA1160

EA1010

EA1010

EA1280

EA1280

EA1160

EA1160

EA1160

EA1210

EA1210

EA1160

EA1190

EA1170

EA1160

EA1010

EA1010

EA1160

EA1200

EA1200

EA1160

EA1010

Great Chesterford UGL

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.7 (cont...)

Up Goods Loop/Up/Up Cambridge

Up Cambridge

Up Cambridge

Up Cambridge/Up Fast

Up Main

Down Main/ Down Temple Mills

Down Temple Mills

Down Temple Mills

Down Cambridge

Down Cambridge/ Down Passenger Loop

Down Passenger Loop/ Down Cambridge

Down Hertford

Up Hertford

Up Cambridge

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Suburban

Down Cambridge

Down Chingford

Up Chingford

Up Cambridge/ Up Suburban

Up Suburban

2124

2144

2214

2226

2234

2252

2303

2305

2313

2328

2358

0001

0025

0037

0042

0048

0057

0100

0114

0118

0128

0150

0201

0208

M

T
to

2144

2214

2226

2234

2238

2303

2305

2313

2328

2336

0001

0012

0037

0042

0048

0057

0100

0104

0118

0128

0140

0201

0208

0212

M

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

32 ROM/TOT

EA1010

EA1160

EA1160

EA1290

EA1370

EA1300

EA1170

EA1170

EA1300

EA1370

EA1290

EA1160

EA1280

EA1280

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(...cont.) London Liverpool St pl.7

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Down Main

Down Fast

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H/ Down T&H

Up/ Down Seven Sisters Chord

Down Southbury/Down Enfield

Up Enfield/ Up Southbury

Up/ Down Seven Sisters Chord

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge/ Up

Up Temple Mills

Up Temple Mills/Up Main

Down Main

Down

Down T&H

Down Tilbury/ Down Connecting Line/ Up Main

Up Main/ Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Main

Up Channelsea Curve

Up Channelsea Curve

Up Channelsea Curve/ Up NLL

Up NLL

Up/Down Canonbury

0222

0226

0231

0234

0236

0237

0239

0258

0308

0310

0312

0314

0315

0320

0321

0339

0352

0354

0357

0414

0416

0421

0423

0427

0428

0429

0431

0447

T

to

0226

0231

0234

0236

0237

0239

0248

0308

0310

0312

0314

0315

0320

0321

0329

0352

0354

0357

0359

0416

0421

0423

0427

0428

0429

0431

0447

0449

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

32 PROTECTED PATH

32
ROM/TO

T

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1370

EA1370

EA1310

EA1310

EA1310

EA1320

EA1320

EA1320

EA1150

EA1010

Gas Factory Loop

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Stratford (cont...)

Down/ Down Tilbury/ Fenchurch St                      

Down Tilbury/ Fenchurch St/ Down Tilbury

Down Tilbury

Down

Up/ Up Main

Up Main/ Up/ Up Passenger Loop

Up Passenger Loop/ Up/ Up Fast

Down Fast/ Down/ Down Main

Up & Down Ockenden

Third Line

Third Line

Up & Down Ockenden

Up Main/ Up Connecting Line

Up T&H

Up T&H

Up T&H

Down (Westbound) NLL/ Down

Up/ Up (Eastound) NLL

Up NLL

Up NLL/ Down NLL

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

2113

2122

 2147

2218 

2255

2316

2340

0001

0027

0037

0050

0053

0105

0116

0123

0128

0140

0203

0218

0220

0233

0234

0235

0236 

T

W

to

2122

 2147

 2218

 2228

 2316

 2336

 2351

 0027

 0037

 0039

 0053

0105

0116

0123

0128

0140

0153

0218

0220

0233

0234

0235

0236

0237

T

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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32
ROM/TO

T

EA1010

EA1150

EA1320

EA1320

EA1320

EA1310

EA1310

MD160

MD160

EA1310

EA1370

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(... cont.) Stratford

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Off Patch - LNW

Mitre Bridge Jn

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Mitre Bridge Jn

Off Patch - LNW

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Up Temple Mills                       

Up Channelsea Curve

Up NLL

Up NLL                                

Up NLL/Down NLL

Down NLL

Down (Westbound) NLL

Down High Level

Up High Level

Up NLL (Eastbound) NLL

Down T&H

Down T&H

Down T&H/ Down Tilbury/ Down Connecting Line

Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line/ Up Temple Mills

Up Channelsea Curve

Up NLL

Up NLL

Up NLL

Up and Down Canonbury

0247

0248

0250

0251

0252

0305

0308

0322

0436

0440

0447

0458

0510

0523

0527

0530

0553

0600

0603

0604

0606

0615

W

W

to

0248

 0250

 0251

 0252

 0305

 0308

 0315

 0326

0440

 0447

 0458

0510

0514

0527

0530

0532

0600

0603

0604

0606

0615

0617

W

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

32 TOT
EA1160

EA1161

Harlow Town

Cheshunt Jn

Coppermill Jn

Cheshunt Jn

Coppermill Jn

Bethnal Green East Jn

Up Cambridge

Up Cambridge

Up Cambridge/Up Fast

0025 W to 0520 W PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

32 PROTECTED PATH

32
ROM/TO

T

EA1011

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1011

EA1011

EA1010

EA1010

EA1160

EA1170

EA1190

EA1160

EA1161

Chelmsford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Ilford

London Liverpool Street pl. 15

Seven Kings

Shenfield Jn

Southend Victoria

Shenfield Jn

Seven Kings

Stratford

Manor Park

Shenfield

Forest Gate Jn

London Liverpool Street pl. 5

Bethnal Green North Jn

Hackney Downs North Jn

Bury Street Jn

Cheshunt Jn

Bishops Stortford

Cambridge T&R.S.M.D.

Up Main

Up Avoiding/Up Electric

Down Electric

Down Electric/Southend Loop

Down Southend

Up Southend

Up Southend/ Up Passenger Loop/ Up Main

Up Main

Down Main

Down Avoiding/Down Electric

Up Electric

Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Down Cambridge

Down/ Coldham Lane Depot

2100

2126

2154

2209

2242

2336

0001

0017

0033

0043

0122

0143

0205

0209

0213

0221

0227

0247

W

Th

to

2126

2143

2209

2242

2318

0001

0017

0025

0038

0105

0143

0155

0209

0213

0221

0227

0247

0319

W

Th

PROTECTED PATH PROTECTED PATH FOR 1Q97 (PLP425)

32 TOT
EA1160

EA1161

Bethnal Green East Jn

Coppermill Jn

Cheshunt Jn

Coppermill Jn

Cheshunt Jn

Harlow town

Down Fast/Down Cambridge

Down Cambridge

Down Cambridge

0020 Th to 0450 Th PROTECTED PATH PROTECTED PATH FOR C21 GRINDER

32 PROTECTED PATH

32 IPS/TOT

EA1470

EA1470

EA1430

EA1430

EA1744

EA1012

EA1012

EA1744

EA1430

EA1430

EA1470

EA1470

EA1470

EA1013

EA1013

EA1580

EA1161

EA1161

Oulton Broad North Jn

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Lowestoft

Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon

Ipswich Europa Jn

Ipswich Boss Hall Jn

Saxmundham

Oulton Broad North Jn

Lowestoft

Brundall

Thorpe Jn

Norwich

Trowse Jn

Ely North Jn

Cambridge

Cambridge T.&R.S.M.D.

Down Lowestoft

Up Lowestoft

Up & Down East Suffolk/ Up East Suffolk

Up East Suffolk/ Up & Down East Suffolk/ Up East Suffolk

Down Bacon Factory Curve

Down Main

Up Main

Up Bacon Factory Curve

Down East Suffolk/ Up & Down East Suffolk/ Down East Suffolk

Up & Down East Suffolk/ Down East Suffolk

Down Lowestoft

Up Lowestoft

Up Lowestoft

Line C/ Line W

Line W/ Line D

Up Thetford/Up Main/ Up Norwich

Up/ Up Main

Down/ Coldham Lane Depot 

2108

2206

2209

2257

2330

2340

0006

0013

0015

0047

0127

0141

0208

0218

0229

0232

0327

0358

Th

F

to

2113

2209

2256

2330

2340

2346

0013

0015

0047

0127

0131

0208

0218

0219

0232

0327

0348

0404

Th

F

PROTECTED PATH PROTECTED PATH FOR 1Q98 (PLP426)

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

33 Info
Week commencing:

Saturday 13 November

33

P2714965

P2714973

P2714966

P2714968

ROM

EA1010

EA1020

EA1030

EA1150

EA1280

EA1320

EA1350

EA1400

Bow Jn

Stratford

Bow Jn

Lea Jn

Channelsea South Jn

High Meads Jn

Carpenters Road North Jn

Lea Jn

Bow Jn

Bow Jn

Forest Gate Jn

Ilford

Manor Park

Stratford

Temple Mills East Jn

Stratford

Stratford Central Jn West

Channelsea North Jn

Carpenters Road South Jn

Channelsea North Jn

Gas Factory Jn

Manor Park

Woodgrange Park Jn

Manor Park

Down and Up Main

Avoiding Line

Down and Up Temple Mills

Down and Up NLL

Down and Up Channelsea Curve

Down and Up High Meads Curve

Carpenters Road Curve

Up Channelsea Loop

Up Stratford Down

Down and Up Electric

Down and Up

Up Passenger Avoiding 

0050

0050

0050

0050

0050

0050

0050

0050

0110

0110

0110

0110

TWThF to 0435 TWThF
GE cyclic type 

3a
Cyclic Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS WEST JN – HACKNEY DOWNS AND TOTTENHAM 

HALE REV’

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD/  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA 

BURY/DULLINGHAM/CAMBRIDGE/BISHOPS 

STORTFORD/CHESHUNT/COPPERMILL/NLL VIA 

HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN 

EARLIER

4L80 TO BE DIVERTED VIA T&H 

TRAINS TO BE STABLED IN PLATFORMS AT 

STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN 

FOREST GATE JN AND SEVEN KINGS

33

P2729300

P2729301

P2729302

IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0110 TWTh to 0440 TWTh
GE cyclic type 

126
Cyclic Maintenance

0018 & 0046 LIVERPOOL STREET TO COLCHESTER TO 

TERMINATE AT WITHAM. RAIL REPLACEMENT ROAD 

SERVICE BETWEEN WITHAM &  COLCHESTER.

TRAINS TO STABLE IN WITHAM PLATFORMS 1, 4 & UP 

PASSENGER LOOP.

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS LOOP 

ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST 

SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH  

FUELLING POINT

33 P2729308 IPS

EA1011

EA1012

EA1080

EA1090

EA1120

Witham C/End

Marks Tey

Marks Tey

Colchester

Cochester

Colchester

Colchester

Colchester Jn

Manningtree South Jn

Manningtree East Jn

Manningtree East Jn

Manningtree

Ipswich

Ipswich

Ipswich Goods Jn

Sudbury

Marks Tey

Colchester

Colchester

Colchester

Colchester Jn

Hunwick Jn

Manningtree East Jn

Manningtree

Manningtree North Jn

Manningtree

Ipswich

East Suffolk Jn

Down and Up Main

Down & Up Sudbury

Up Passenger Loop

Platforms 1-6

Down and Up Goods

Up and Down Passenger Loops

Up and Down Clacton

Up and Down Avoiding

Down Harwich

Up Harwich

North Curve

Platform 1

Platforms 1-3

Down & Up Lowestoft

0200 F to 0440 F
GE cyclic type 

126
Cyclic Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6, 

BRIDGE ROAD & SUDBURY DOCK.

TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.

ISOLATION OF COLCHESTER CS NOT PERMITTED.

ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS & 

IPSWICH TOP YARD TO BE WITHDRAWN BY 0405. 

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.

FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/ 

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ STAMFORD/ 

LEICESTER & NUNEATON. 

6L58 TO BE RETIMED     

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/  COPPERMILL JN AND NLL VIA HIGH MEADS 

LOOP

33

P2714999

P2715000

P2715001

P2715002

ROM
EA1011

EA1050

Chelmsford

Shenfield

Shenfield

Gidea Park C/End Jn

Gidea Park C/End Jn

Shenfield

Shenfield

Shenfield

Gidea Park C/End Jn

Shenfield

Mountnessing Jn

Chelmsford

Shenfield

Shenfield

Shenfield

Shenfield

Up Main

Platforms 1-2 and Up Passenger Loop

Down and Up Southend

Down Main

Down and Up Electric

Platforms 3-5, Bay Line/Platform 6

Southend Loop

Stabling Sidings 1-3

0045

0045

0045

0140

0140

0140

0140

0140

TWThF to

0505 0500

0505 0500

0505 0500

0430

0430

0430

0430

0430

TWThF
GE cyclic type 

126b
Cyclic Maintenance

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

TRAINS TO TRAVEL OVER THE ELECTRIC 

LINES/SOUTHEND LOOP

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS 

LOOP 
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W
e
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k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

33
Not entered 

into PPS
IPS EA1011 Chelmsford Witham L/End

Down Main

Up Main

0145

0030
TWThF to

0445

0445
TWThF

GE cyclic type 

126c
Cyclic Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE 

DIVERTED VIA IPSWICH CHORD /  HAUGHLEY JN/ 

BURY ST EDMUNDS / ELY / PETERBOROUGH / 

STAMFORD / LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/ 

DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/ 

CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS 

LOOP

33

 

P2716696    

P2716697    

P2716698    

P2716699  

TOT EA1210
Broxbourne Jn

Hertford East

Hertford East

Hertford East

Down and Up Hertford

Platforms 1 and 2
0035 TWThF to 0515 TWThF

WA cyclic type 

I
Cyclic Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT 

HERTFORD EAST 

ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

33 P2717042 ROM

EA1290

EA1300

EA1370

LN165

LN3210

Gospel Oak Jn

Gospel Oak

Carlton Road Jn

Harringay Jn

Seven Sisters Jn

South Tottenham East Jn

Junction Road Jn

Woodgrange Park Jn

Gospel Oak

Junction Road Jn

Harringay Park Jn

South Tottenham West Jn

Tottenham South Jn

Upper Holloway

Down and Up T&H

Platform 3

Down and Up Tottenham

Harringay Curve

Up/Down Seven Sisters Chord

Down and Up Tottenham Curve

Up Reception/Cripple Sidings

0050 S to 0520 S
NLL cyclic type 

5
Cyclic Maintenance

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, 

STRATFORD AND CAMDEN ROAD.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

FREIGHT SERVICES FROM FERME PARK TO RUN VIA 

THE INCLINE

TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT 

GOSPEL OAK

TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING

ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED 

AT 0450

33

P2716834

P2716843

P2716844

P2716845

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Christian Street Jn

Barking Tilbury Line Jn

Barking Tilbury Line Jn West

Barking Tilbury Line Jn East

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Upminster L/End

Barking Tilbury Line Jn West

Barking

Upney Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

Down and Up Main

Up Tilbury/Fenchurch Street

Down Fenchurch Street/Tilbury

Down and Up Connecting Line

2045

2045

2045

2045

2045

2045

2245

2245

2245

2245

MTWTh to 0425 TWThF
LTS Cyclic type 

1
Cyclical Maintenance

TRAINS DIVERTED TO LIVERPOOL STREET. NO 

ACCESS TO EAST HAM DEPOT.

AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES 

DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS.

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 

AND GOSPEL OAK PLATFORM 3

33

 

P2715724    

P2715725    

P2715726  

IPS
EA1470

EA1500

EA1510

Bungalow Lane LC (R/G-X)

Brundall Jn

Acle

Reedham Jn

Great Yarmouth

Reedham Swing Bridge

Great Yarmouth

Acle

Great Yarmouth

Great Yarmouth

Down and Up Lowestoft

Acle Single Line

Up Acle Loop

Reedham Single

Platforms 2-4

0020 TWTh to 0440 TWTh Ips type 129 Cyclical Maintenance
TRAINS TO BE OUTSTABLED PLATFORMS 2,3 AND 4 

AT GREAT YARMOUTH

33 ROM
EA1010

EA1020

Bow Jn

Carpenters Road South

Bow Midland Yard

Stratford Central Jn West

Carpenters Road North Jn

Bow Midland Yard

Down and Up Temple Mills

Carpenters Road Curve

Bow Midland Yard

1035

1035

1035

MTWThF to

1455

1455

1455

MTWThF
GE cyclic type 

4
Cyclic Maintenance

NO ACCESS TO/FROM BOW MIDLAND YARD 1035 to 

1455

(Line blockage between trains 1455 to 1550)

32/33 PROTECTED PATH

32/33 IPS/TOT

EA1012

EA1013

EA1013

EA1012

EA1011

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1120

EA1120

EA1120

EA1120

EA1011

EA1012

EA1530

EA1540

EA1161

EA1560

LN135

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Trowse Jn

Norwich

Trowse Jn

Ipswich

Colchester Goods Loop

Ipswich

East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

East Suffolk Jn

Ipswich

Manningtree North Jn

Manningtree East Jn

Mistley

Manningtree East Jn

Manningtree North Jn

Ipswich

Haughley Jn

Chippenham Jn

Ely Dock Jn

Ely North Jn

Kings Dyke

Crescent Jn

Down Main                       

Down Main/Line D/Line W/ Line C

Line C/ Up Main

Up Main

Up Main/Up and Down Avoiding/ Up and Down Goods

Up and Down Goods/ Up and Down Avoiding/ Down Main

Down Main/ Down & Up Lowestoft

Down & Up Lowestoft/ Down East Suffolk/ Up East Suffolk

Up & Down Felixstowe Single/ Felixstowe Down/ Up & Down Felixstowe Single

Up & Down

Up & Down

Up & Down Felixstowe Single/ Felixstowe Up/ Up & Down Felixstowe Single

Up East Suffolk/ Down & Up Lowestoft

Down & Up Lowestoft/ Up Main

Up Main

Manningtree North Curve

Down Harwich

Up Harwich

Manningtree North Curve

Down Main

Down Main

Up Bury/Up Main

Down Bury/ Up and Down

Up Main/ Down Main

Down Peterborough/ Down

Down/ Down March

2058

2141

2153

2156

2237

2329

2351

2353

2358

0014

0032

0039

0057

0106

0109

0121

0122

0150

0155

0156

0208

0229

0302

0317

0321

0351

F

S

to

2141

2143

2156

2237

2300

2351

2353

 2358

0014

0022

0039

0057

0106

0109

0121

0122

0126

0155

0156

0208

0229

0302

0317

0321

0351

0353

F

S

PROTECTED PATH PROTECTED PATH FOR 1Q99 (PLP427)

33 PROTECTED PATH

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM
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Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

33
IPS/ROM

/TOT

EA1012

EA1530

EA1161

EA1160

EA1280

EA1340

EA1320

EA1310

Europa Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Lea Jn

Camden Road

Gospel Oak

Acton Wells Jn

Haughley Jn

Bury St Edmunds

Chippenham Jn

Coldham Lane Jn

Cambridge

Stansted S Jn

Cheshunt

Coppermill Jn

Lea Jn

Camden Road

Gospel Oak

Acton Wells Jn

Acton West

Down Main

Up Bury/Up  Main

Up Main

Up & Down Newmarket

Up

Up Cambridge

Up Cambridge

Up Cambridge

Up Temple Mills / Up High Meads Loop

Up NLL

Up NLL

Up NLL

Down Poplar

0010

0035

0055

0115

0140

0145

0205

0225

0235

0240

0255

0305

0325

TWThF to

0035

0055

0115

0140

0145

0205

0225

0235

0240

0255

0305

0325

0330

TWThF PROTECTED PATH PROTECTED PATH FOR 4V37

33 ROM EA1380

Pitsea

Upminster

Grays

Pitsea

Southend Central

Upminster   

Grays

Pitsea

Southend Central

Shoeburyness

Up Main

Down & Up Ockendon

Down Tilbury

Down Main

Down Main

0025

0045

0110

0130

0145

TWThF to

0045

0110

0130

0145

0200

TWThF PROTECTED PATH
PROTECTED PATH FOR 2K88, additional c2c service 

during LTS cyclic type 1
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W
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nights
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Week 

nights
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Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

34 Info
Week commencing:

Saturday 20 November

34
P2715143

P2715144
IPS EA1011

Colchester L/End

Marks Tey C/end

Colchester L/End

Kelvedon

Marks Tey

Colchester L/End

Up Main

Up Passenger Loop

Up Passenger Loop

2345 MT to 0440 TW
GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN COLCHESTER AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT 

COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED 

If the possession on the Up line imports any kind of delay to 

Down services, this must not commence until 0025. No 

impact to down service until 0025 Tue and Wed

34 P2715165 IPS
EA1011

EA1080

Kelvedon

Marks Tey

Colchester L/End

Sudbury

Down Main

Down & Up Sudbury
0025 Th to 0340 Th

GE cyclic type 

112
Cyclical Maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON AND 

COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay 

to Up services, this must finish by 0440. No impact to Up 

service beyond 0440 Thu and Fri

34

 

P2716468    

P2716469    

P2716470    

P2716471  

TOT EA1162
Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Down/Up & Down/Up 

Platform 1 and 2

2305

2235
MTWTh to 0440 TWThF

WA cyclic type 

O
Cyclical Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS 

(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1 

REFERS). 

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO 

KINGS LYNN TO TERMINATE AT ELY. 

2258, 2T73, KINGS LYNN TO CAMBRIDGE WILL NOT 

RUN. 

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN 

ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO 

BE LIFTED AT 0420

6L31 TO BE RETIMED

34

P2715533

P2715534

P2715478

P2715503

TOT
EA1280

EA1340

EA1350

Stratford Central Jn West

Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn

Temple Mills West Jn

High Meads Jn

Temple Mills East Jn

Channelsea North Jn

Down and Up Temple Mills

Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop

Down and Up High Meads Curve

0145

0040

0040

TW

Th

F

to 

0400

0420

0450

TW

Th

F

WA cyclic type 

K
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA 

TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST 

JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE

34

 

P2716555    

P2716556    

P2716557 

P2716559  

TOT

EA1310

EA1320

MD155

MD 150

MD160

Camden Road West Jn

Gospel Oak

Gospel Oak

Kensal Green Jn

Kensal Green Jn

Willesden High Level Jn

Kensal Green Jn

Kensal Green Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Willesden Suburban Jn

Harlesden Jn

Mitre Bridge Jn

Kensal Green Jn

Willesden High Level

Down and Up NLL

Down and up T&H

Platform 3

Down and Up New Line

Down and Up City Line

Down and Up High Level

Kensal Green Reverse Siding

Willesden Turnback siding

0040 TWThF to 0530 TWThF
NLL cyclic type 

1
Cyclical Maintenance

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, 

WCML AND SOUTH WEST SIDINGS.

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

GBRF/FCC ECS MOVES TO BE DIVERTED AND 

RETIMED.

ACCESS TO BE MAINTAINED TO WeFOC AT 

HARLESDEN JN

NO UNITS TO BE STABLED IN THE BAY PLATFORM AT 

GOSPEL OAK

34

 

P2717031    

P2717032    

P2717033  

IPS
EA1430

EA1470

EA1510

Reedham

Reedham Jn

Oulton Broad south

Lowestoft

Lowestoft

Reedham Jn

Oulton Broad North Jn

Lowestoft

Down and Up Lowestoft

Reedham Single

Up & Down East Suffolk

Platforms 2-4

0015 TWTh to 0450 TWTh Ips type 129a Cyclical Maintenance
TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4 

LOWESTOFT 

46 PROTECTED PATH

34 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed.
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W
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Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From
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From

Time To

Week 

nights

To
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Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

34 PROTECTED PATH

34
ROM/TO

T

LN3210

EA1370

EA1290

EA1160

EA1160

EA1160

EA1010

EA1010

EA1160

EA1160

EA1160

EA1160

EA1160

EA1161

EA1220

EA1220

EA1161

EA1161

EA1161

EA1161

Carlton Road Jn

Junction Road Jn

South Tottenham

Tottenham S Jn

Clapton Jn

Hackney Downs

Bethnal Green

London Liverpool Street

Bethnal Green

Hackney Downs

Clapton Jn

Brimsdown

Cheshunt

Bishops Stortford

Stansted South Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Shepreth Branch Jn

Cambridge

Junction Road Jn

South Tottenham

Tottenham S Jn

Clapton Jn

Hackney Downs

Bethnal Green

London Liverpool Street

Bethnal Green

Hackney Downs

Clapton Jn

Brimsdown

Cheshunt

Bishops Stortford

Stansted South Jn

Stansted Airport

Stansted South Jn

Stansted Mountfitchet

Shepreth Branch Jn

Cambridge

Cambridge T.&R.S.M.D.

Up Tottenham

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge

Up  Fast

Up  Fast/Up Main

Down  Main/Down Fast

Down  Fast

Down Cambridge

Down Cambridge

Down Cambridge

Down Cambridge

Down Cambridge

Down Airport

Up Airport

Up Cambridge

Down Main

Down Main

Down Main/ Coldham Lane Depot

0234

0237

0245

0250

0254

0258

0302

0314

0317

0321

0324

0336

0343

0415

0422

0437

0443

0454

0535

0541

T to

0237

0245

0250

0254

0258

0302

0304

0317

0321

0324

0336

0343

0415

0422

0427

0443

0444

0535

0541

0546

T PROTECTED PATH PROTECTED PATH FOR 3Q20 (UTU040)

34
ROM/TO

T

EA1560 

EA1161 

EA1161 

EA1160 

EA1190 

EA1170 

EA1300 

EA1370 

EA1370 

EA1380 

EA1390 

EA1390 

EA1420

Peterborough East Jn 

Ely North Jn                  

Shepreth Branch Jn         

Bishops Stortford         

Cheshunt Jn                        

Bury St Jn                         

Seven Sisters Jn                      

S Tott West Jn                 

Leyton Midland Road       

Barking Tilbury Line Jn West 

Barking Tilbury Line Jn East 

Purfleet                           

Thames Haven Jn

Ely North Jn                

Shepreth Branch Jn     

Bishops Stortford       

Cheshunt Jn                      

Bury St Jn                       

Seven Sisters Jn                   

S Tott West Jn              

Leyton Midland Road           

Barking Tilbury Line Jn West 

Barking Tilbury Line Jn East 

Purfleet                       

Thames Haven Jn         

London Gateway Freightliner

Up                       

Up                                        

Up Cambridge                                        

Up Cambridge                                

Up Southbury                                 

Up Southbury                             

Down                                        

Down T&H                                 

Down T&H                                 

Down Tilbury                              

Down Tilbury                              

Down Tilbury                              

Down Thames Haven

0237

 0313

 0347

 0421

 0440

 0446

 0452

 0453

 0500

 0510

 0512

 0524

 0541 

TWThF to

0313

 0347

 0421

 0440

 0446

 0452

 0453

 0500

 0510

 0512

 0524

 0541

 0556

TWThF PROTECTED PATH PROTECTED PATH FOR 4L88

34 PROTECTED PATH

34
ROM/TO

T

EA1161

EA1161

EA1161

EA1160

EA1160

EA1160

EA1160

EA1160

EA1160

EA1160

EA1200

EA1200

EA1160

EA1160

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011

EA1010

EA1010

EA1160

EA1180

EA1320

LN110

Cambridge T.&R.S.M.D. 

Cambridge

Great Chesterford Up Gdslp

Bishops Stortford

Broxbourne

Brimsdown

Clapton Jn

Hackney Downs

London Fields

Hackney Downs

Clapton Jn

Chingford

Clapton Jn

Hackney Downs

Bethnal Green North Jn

London Liverpool St

Seven Kings

Shenfield

Southend Victoria

Shenfield

Seven Kings

London Liverpool St

Bethnal Green North Jn

Reading Lane Jn

Navarino Rd Jn

Canonbury West Jn

Cambridge

Great Chesterford Up Gdslp

Bishops Stortford

Broxbourne

Brimsdown

Clapton Jn

Hackney Downs

London Fields

Hackney Downs

Clapton Jn

Chingford

Clapton Jn

Hackney Downs

Bethnal Green North Jn

London Liverpool St

Seven Kings

Shenfield

Southend Victoria

Shenfield

Seven Kings

London Liverpool St

Bethnal Green North Jn

Reading Lane Jn

Navarino Rd Jn

Canonbury West Jn

Highbury Val Jcn

Coldham Lane Depot/ Up Main                       

Up Main/Up Goods Loop

Up Main/Up Cambridge

Up Cambridge                              

Up Cambridge

Up Cambridge

Up Cambridge

Up Fast

Down Fast

Down Cambridge                              

Down Chingford

Up Chingford

Up Cambridge

Up Fast

Up Main

Down Electrics

Down Electrics

Down Southend

Up Southend

Up Electrics

Up Electrics

Down Suburban

Down Suburban

Graham Road Curve

Up NLL

Up/Down Canonbury

2223

2233

2313

2344

0014

0027

0040

0046

0056

0058

0103

0125

0139

0143

0146

0156

0212

0234

0326

0411

0432

0502

0505

0509

0512

0514

T

W

to

2228

2254

2344

0014

0027

0040

0046

 0048

0058

0102

0117

0138

0143

0146

0148

0212

0234

0318

0411

0432

0452

0505

0509

0512

0514

0518

T

W

PROTECTED PATH PROTECTED PATH FOR 3Q61 (UTU103)

34 PROTECTED PATH

34
IPS/ROM

/TOT

LN110

EA1320

EA1320

EA1150

EA1020

EA1010

EA1010

EA1160

EA1170

EA1190

EA1190

EA1170

EA1160

EA1010

EA1010

EA1011

EA1011

Highbury Vale Jcn

Canonbury West Jn

Lea Jn

Channelsea North Jn

Carpenters Rd North Jn

Carpenters Rd South Jn

London Liverpool St pl.12

Bethnal Green North Jn

Hackney Downs North Jn

Bury St Jn

Cheshunt

Bury St Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl.5

Seven Kings

Ingatestone Loop

Canonbury West Jn

Lea Jn

Channelsea North Jn

Carpenters Rd North Jn

Carpenters Rd South Jn

London Liverpool St pl.12

Bethnal Green North Jn

Hackney Downs North Jn

Bury St Jn

Cheshunt

Bury St Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl.5

Seven Kings

Ingatestone Loop

Marks Tey Up Passenger Loop

Up/Down Canonbury

Down NLL

Down NLL

Channelsea Curve/ Channelsea Loop

Carpenter's Road Curve

Up Temple Mills/ Up Main

Down Suburban

Down Suburban

Down Southbury

Down Southbury

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Main

Down Main/ DGL

DGL/Down Main/ Up Passenger Loop

2332

2334

2342

2343

2344

2345

0007

0011

0015

0031

0059

0109

0117

0120

0134

0156

0313

W

Th

to

2334

2342

2343

2344

2345

2352

0011

0015

0031

0041

0109

0117

0120

0124

0156

0227

0358

W

Th

PROTECTED PATH PROTECTED PATH FOR 3Q70 (UTU105B)

34 PROTECTED PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

Electronic copy - uncontrolled when printed.



Network Rail

Anglia Route

Version: 4.4

Date: 09 July 2021

Page 155 of 161

OFFICIAL#

Engineering Access Statement 2021

Final Rules

Section 5 - Midweek Night Possession Plan Summary

Key: Amended New Cancelled

W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To
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nights

To
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Other Work
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TWThF - Protected path for multiple days

34 IPS

EA1011

EA1012

EA1013

EA1013

EA1012

EA1012

EA1012

EA1011

EA1011

Colchester Reception Line

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich H.S

Ipswich Signal CO326

Ipswich

Shenfield

Ipswich

Trowse Jn

Norwich

Trowse Jn

Ipswich H.S

Ipswich Signal CO326

Ipswich

Shenfield

Colchester

Colchester Reception Line/Down Main

Down Main

Down Main/ Line C

Line C/ Up Main

Up Main/ Down Siding

Down Siding/ Down Main

Up Main

Up Main

Down Main

2228

2254

0019

0040

0043

0306

0317

0318

0435

Th

F

to

2252

0019

0024

0043

0210

0307

0318

0422

0525

Th

F

PROTECTED PATH PROTECTED PATH FOR 3Q69 (UTU106B)

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 
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DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To
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Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

35 Info
Week commencing:

Saturday 27 November

35
P2715337

P2715339
IPS EA1011

Kelvedon

Witham C/End

Witham L/End

Witham

Up Main

Up Passenger Loop/Platform 1
0025 TW to 0445 TW

GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-

DIRECTIONAL LINE BETWEEN KELVEDON

AND WITHAM L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

UP TRAINS TO BE RETIMED WITH THE ENGINEERING 

ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED 

FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING COLCHESTER) TO BE 

USED AS PATHING TIME AS REQUIRED

35
P2715359

P2715360
IPS

EA1011

EA1070

Witham L/End

Witham

Witham

Kelvedon

Witham C/End

Braintree

Down Main

Platform 4/Down Passenger Loop

Up & Down Braintree

0055

0100
ThF to 0450 ThF

GE cyclic type 

113
Cyclical maintenance

TRAINS TO TRAVEL OVER THE UP  MAIN BI-

DIRECTIONAL LINE BETWEEN  WITHAM L/END AND 

KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN 

SCHEDULE PATHS TO OPERATORS 

DOWN TRAINS TO BE RETIMED WITH THE 

ENGINEERING ALLOWANCE OF 6 MINS TO BE USED 

AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH 

THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN 

IN THE WTT APPROACHING SHENFIELD) TO BE USED 

AS PATHING TIME AS REQUIRED

35

 

P2716196    

P2716197    

P2716198    

P2716199  

TOT

EA1160

EA1200

EA1280

EA1290

Cambridge Heath

Hackney Downs North Jn

Lea Bridge Jn

Clapton Jn

Ruckholt Road Jn

Tottenham South Jn

Temple Mills West Jn

Clapton Jn

Chingford

Hackney Downs North Jn

Cheshunt Jn

Meridian Water

Chingford L/End

Coppermill Jn

South Tottenham East Jn

Ruckholt Road Jn

Chingford

Chingford

Down and Up Fast

Down and Up Cambridge

Lea Valley Reversible

Down and Up Chingford

Down and Up Temple Mills

Down and Up Tottenham Curve

Temple Mills Loop

Down and Up Chingford

Platforms 1-3

2320

2320

2320

2320

2320

2320

2320

0200

0200

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

MTWTh

TWThF

TWThF

to

0500

0500

0500

0500

0500

0500

0500

0400

0400

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

TWThF

WA cyclic type 

D
Cyclical maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH 

TOTTENHAM AND SEVEN SISTERS. PASSENGER 

SERVICES DIVERTED VIA RECTORY ROAD AND 

SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE 

MILLS EAST JN FOR ECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, 

BARNES AND CLAPHAM JN TO BE AVAILABLE.

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION

ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP 

VIA RUCKHOLT ROAD JN

Isolations affecting Chingford Carriage Sidings and Chingford 

station to be withdrawn by 0400 T-F. Shunting around 

Chingford area permitted until 0200 and from 0400 T-F’.

8 platforms to be available at Liverpool St for outstabling from 

Chingford CS

35

 

P2715833    

P2715835    

P2715836  

P2715840  

TOT
EA1530

EA1540

Ambroses LC

Newmarket

Chippenham Jn

Chippenham Jn

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Down and Up Bury

Up Newmarket Down

Down and Up Main
2330 MTWTh to 0530 TWThF 

WA cyclic type 

U
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

35

P2716842

P2716863

P2716919

P2716935

TOT

EA1161

EA1162

EA1550

EA1560

EA1580

Ely North Jn

March

March

Ely North Jn

March East Jn

March

March

Ely Dock Jn

Ely

Queen Adelaide LC (AHBC-X) 

(ELR:ETN/LOR:EA1580)

Ely North Jn

March East Jn

March

March

Ely West Jn

Ely North Jn

March

March

Queen Adelaide LC (AHBC-X) 

(ELR:BGK/LOR:EA1162)

Ely

Ambroses LC

Down

Down Goods No.1 and 2

Down Sidings

West Curve

Up

Up Goods No.1

Up Reception

Down and Up

Down Goods Loop/Up Platform Loop/Up Goods Loop 

 

Down and Up

Up & Down

2240

2240

2240

2240

2315

2315

2315

0035

0035

0035

0035

TWTh

TWTh

TWTh

TWTh

TWTh

TWTh

TWTh

WThF

WThF

WThF

WThF

to 0420 TWThF
WA cyclic type 

V
Cyclical maintenance

TRAINS TO BE REPLACED BY ROAD TRANSPORT 

BETWEEN PETERBOROUGH AND ELY. 

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

Electronic copy - uncontrolled when printed.
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TWThF - Protected path for multiple days

35
P2716768

P2716769
ROM

EA1380

EA1410

Barking

Barking

Barking Tilbury Line Jn East

Upminster

Ockendon L/End

Barking

Upminster C/end

Upminster C/End

Upney Jn

Grays

Ockendon c/End

Upminster C/End

Down Main

Down and Up Main

Down and Up Connecting

Up & Down Ockendon/Third Line

Up & Down Loop

Down Main

0015

0100

0100

0100

0100

0445

TW to

0100

0445

0445

0445

0445

0525

TW
LTS cyclic type 

B (Down)
Cyclical maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-

DIRECTIONAL LINE BETWEEN BARKING AND 

UPMINSTER.

2B46,2B48 AND 2D88 TO BE MANUALLY DISPATCHED 

FROM UPMINSTER PLATFORM 1

35
P2716796

P2716797
ROM

EA1380

EA1410

Upminster C/End

Barking

Barking Tilbury Line Jn East

Upminster

Ockendon L/End

Barking

Upminster C/End

Upney Jn

Grays

Ockendon c/End

Up Main

Down and Up Main

Down and Up Connecting

Up & Down Ockendon/Third Line

Up & Down Loop

0015

0105

0015

0105

0105

ThF to

0105

0445

0445

0445

0445

ThF
LTS cyclic type 

B (Up)
Cyclical maintenance

35 LN135 Peterborough East Jn Kings Dyke
Up

Down

2250

2330
MT to

0405

0500
TW LNE

LNE Cyclical 

maintenance

Rail replacement road service to operate between 

Peterborough and Ely.  

Freight services diverted via the Great Eastern Main Line, 

North London Line and East Coast Main Line.

6L31 retimed to depart PBO at 0403, East Jn 0408, March 

0426, Ely West  Curve 0444 and run Ely West Curve, arrive 

Middleton Towers 0559

6E84 retimed to depart Middleton Towers at 0838

6L38 to be retimed

Access in conjunction with EA1560

35
P2715952

P2715953
TOT

EA1560

EA1570

LN135

Spital Jn

March West Jn

March East Jn

Peterborough Station

Peterborough

Peterborough

March East Jn

Whitemoor Jn

Spital Jn

Peterborough Station

Peterborough

Peterborough

Up March/Up

West Curve

Down/Down March

Two Way Goods Line

Platform 7

Platform 6

2250

2250

2330

2330

2330

2250

MT to

0405

0405

0500

0500

0500

0405

TW
WA cyclic type 

W
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

6L31 RETIMED TO DEPART PETERBOROUGH AT 0403 

EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444 

AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON 

TOWERS AT 0838

6E84 RETIMED TO DEPART MIDDLETON TOWERS AT 

0838

6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

34/35 PROTECTED PATH

34/35 IPS/TOT

EA1011

EA1012

EA1430

EA1440

EA1460

EA1460

EA1440

EA1430

EA1012

EA1011

EA1011

EA1010

EA1010

EA1160

EA1290

EA1370

LN3210

Colchester Reception Line

Ipswich

Ipswich East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

Ipswich East Suffolk Jn

Ipswich

Witham

Seven Kings

London Liverpool St pl.3

Bethnal Green North Jn

Tottenham South Jn

South Tottenham East Jn

Junction Road Jn

Ipswich

Ipswich East Suffolk Jn

Westerfield Jn

Felixstowe Beach Jn

Felixstowe Creek R.S.

Felixstowe Beach Jn

Westerfield Jn

Ipswich East Suffolk Jn

Ipswich

Witham

Seven Kings

London Liverpool St pl.3

Bethnal Green North Jn

Tottenham South Jn

South Tottenham East Jn

Junction Road Jn

Carlton Road Jn

Colchester Reception Line/Down Main

Down Main/ Down&Up Lowestoft

Down East Suffolk/ Up East Suffolk

Up&Down Felixstowe Single

Up&Down

Up&Down

Up&Down Felixstowe Single

Up East Suffolk

Down&Up Lowestoft/ Up Main

Up Main

Up Main

Up Main/Down Main/ Up Suburban

Down Suburban

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H

Down Tottenham

2250

2336

2339

2352

0015

0031

0035

0058

0109

0112

0227

0330

0433

0436

0444

0446

0454

F

S

to

2334

2339

2352

0015

0021

0035

0058

0108

0111

0216

0330

0348

0436

0444

0446

0454

0457

F

S

PROTECTED PATH PROTECTED PATH FOR 3Q66 (UTU107)

35 PROTECTED PATH

35 TOT

MD170

EA1360

EA1310

EA1310

EA1320

EA1320

LN110

Willesden Jn

Willesden No. 7 Jn

Acton Wells Jn 

Richmond

Camden Road Jn West Jn

Canonbury

Canonbury West Jn

Willesden No. 7 Jn

Acton Wells Jn 

Richmond

Camden Road Jn West

Canonbury

Canonbury West Jn

Highbury Vale Jn

Up & Down Acton Branch

Down Goods

Down NLL/Down/Down Richmond

Up Richmond/Up/Up NLL

Down NLL

Down NLL (Reverse)

Up/Down Canonbury

2255

2256

2303

2337

0008

0047

0049

Th

F

to

2256

2303

2324

0008

0042

0049

0051

Th

F PROTECTED PATH
PROTECTED PATH FOR TRV578X

(Headcode TBC, times subject to alteration at STP)

35 ROM
EA1010

EA1011

EA1050

to PROTECTED PATH PROTECTED PATH FOR (UTU125)

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed.
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PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To

Maintenance

Ref

Other Work

Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

36 Info
Week commencing:

Saturday 04 December

36

P2715383

P2715553

P2715384

IPS
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Trowse Jn

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Diss

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

Sidings

0040 TWTh to 0450 TWTh
GE cyclic type 

125
Cyclical maintenance

2330 ex LIVERPOOL STREET TO NORWICH, TO BE 

REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH 

AND NORWICH. 

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45

GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4 

AT IPSWICH

36 P2715568 IPS
EA1012

EA1530

EA1744

East Suffolk Jn

Europa Jn

Claydon

Stowmarket L/End

Bury St Edmunds

Barham

Diss

Boss Hall Jn

Claydon

Stowmarket

Haughley Jn

Barham

Down and Up Main

Down and Up Bacon Factory Curve

Down Goods Loop

Down & Up Goods Loop

Down and Up

Sidings

0110 F to 0450 F
GE cyclic type 

125
Cyclical maintenance

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE 

36

 

P2715625    

P2715626    

P2715627    

P2715628  

TOT

EA1161

EA1220

EA1230

LN125

Stansted South Jn

Royston

Stansted North Jn

Cambridge

Cambridge

Cambridge

Cambridge C/end

Shepreth Branch Jn

Stansted East Jn

Cambridge

Cambridge

Cambridge L/End

Down and Up

Down and up Royston

Up & Down Cambridge Chord

Platforms 1-4

Down Slow/Through Line/Platform Line 

No.7 Platform Line/No.8 Platform Line

0015 TWThF to 
0430

0250

TWF

Th

WA cyclic type 

J
Cyclical maintenance

AMENDED TRAIN PLAN STRUCTURE:

ROAD TRANSPORT FOR GA/GREAT NORTHERN 

SERVICES BETWEEN BISHOPS STORTFORD/ 

ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF 

SERVICE.  

2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7 

AND 8 AT CAMBRIDGE

NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS 

STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,  3, 5, 6, 7 

& 8 ONLY AT CAMBRIDGE

PLATFORMS 1 & 4 TO BE CLEAR

36

 

P2716892        

P2716894    

P2716895  

TOT
EA1310

EA1330

SW240

Acton Wells Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0115

TThF to 

0115

0510

0510

0510

TThF
NLL cyclic type 

3
Cyclical maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN 

RICHMOND 

36 P2733314 TOT
EA1310

EA1330

SW240

South Acton Jn

South Acton Jn

South Acton Jn

Acton Wells Jn

Richmond

Gunnersbury Jn

Old Kew Jn/New Kew Jn

Richmond

Richmond

Richmond

Down and Up/Down and Up Richmond

Down and Up Kew Branch/Down and Up Kew Spur

Down and Up/Down and Up Richmond

Down and Up/Down and Up Richmond

Platforms 3-7

0030

0030

0115

0210

0115

W to 

0115

0510

0210

0510

0510

W
NLL cyclic type 

3
Cyclical maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES 

DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD 

JN, SOUTH  TOTT’, STRATFORD, GOSPEL OAK, 

WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.

TRAINS TO BE OUTSTABLED FROM RICHMOND AS 

REQUIRED (2 PLATFORMS MAXIMUM), TO BE 

IDENTIFIED AT DPPP

LUL DISTRICT LINE SERVICE TO STABLE IN 

RICHMOND 

36 TOT
EA1530

EA1540

Ely Dock Jn

Chippenham Jn

Newmarket

Chippenham Jn

Chippenham Jn

Soham

Chippenham Jn

Bury St Edmunds exc’  - 

(BY48/BY2 Signals) 

Up & Down/Up Bury

Down Bury

Up Newmarket Down

Down and Up Main

0130 TWThF to 0530 TWThF
WA Access 

Opportunity
Cyclical maintenance

CROSS COUNTRY FREIGHT SERVICES TO BE 

DIVERTED VIA THE GREAT EASTERN MAIN LINE / 

NORTH LONDON LINE AND EAST COAST MAIN LINE.

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID 

CLASH WITH 4L96

36

 

P2716749    

P2716750    

P2716751    

P2716752  

ROM
EA1380

EA1400

Fenchurch Street

Fenchurch Street

Fenchurch Street

Christian Street

Gas Factory Jn

Bow Jn

Fenchurch Street

Christian Street Jn

Christian Street Jn

East Ham Depot L/End

Gas Factory Jn

Gas Factory Jn

Platforms 1-4

Down and Up Fast

Down and Up Slow

Down and Up Main

Up Passenger Loop

Up Stratford Down

2330

0010

MWTh

W
to 0425 TWThF

LTS Cyclic type 

1a
Cyclical Maintenance

c2c SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 

BETWEEN LIVERPOOL STREET AND ILFORD DEPOT 

L/END JN / SEVEN KINGS. 

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT 

C/END

36

P2756046

P2756082

P2756016

P2756017

ROM EA1380
Barking

Barking Tilbury Line Jn East

Upminster L/End

Upney Jn

Down and Up Main

Down and Up Connecting Line

2335

0120

MWTh

W
to

0355

0425

T

WThF

LTS Cyclic type 

1b
Cyclical Maintenance

TRAINS DIVERTED VIA RAINHAM AND OCKENDON 

ACCESS TO BE AVAILABLE TO/FROM DOWN 

PLATFORM AT UPMINSTER FOR C2C SERVICES

No easement to Section 4 times between Upminster and 

Shoebury.

Electronic copy - uncontrolled when printed.
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W
e
e
k
 n

o

PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From
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From

Time To

Week 

nights

To
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Ref
Work Content Traffic Remarks

TWThF - Protected path for multiple days

36

P2760069

P2760070

P2760071

P2760072

TOT EA1560

March East Jn

March

March

Ely North Jn

March

March

Ely North Jn

Ely North Jn

March

March

March East Jn

March

March

Ely West Jn

Up

Up Goods No.1

Up Reception

Down

Down Goods No.1 and 2

Down Sidings

West Curve

2315 2320

2315 2320

2315 2320

0155

0155

0155

0155

MTWTh

TWThF

to

0305

0305

0305

0420

0420

0420

0420

TWThF
WA cyclic type 

X
Cyclical maintenance

POSSESSION OF DOWN LINE TO BE TAKEN AFTER 

PASSAGE OF 4E45

35/36 PROTECTED PATH

35/36 TOT

MD167

EA1360

EA1310

GW130

GW130

EA1310

EA1360

MD170

Willesden S.W.S.

Acton Wells Jn

Acton Wells Jn

Acton Wells Jn

Off Patch - Western

Acton East Jn

Acton Wells Jn

Acton Wells Jn

Willesden No 7 Jn

Acton Wells Jn

Acton Wells Jn

Acton Wells Jn

Acton East Jn

Off Patch - Western

Acton Wells Jn

Acton Wells Jn

Willesden No 7 Jn

Willesden Jn

South West Through Siding/ Down South West

Down Goods

Down NLL

Down Poplar

Up Poplar

Up NLL

Up Goods

Up & Down Acton Branch

2117

2124

2125

2126

2136

2137

2138

2141

F

to

2124

2125

2126

2128

2137

2138

2141

2142

F

PROTECTED PATH
PROTECTED PATH FOR TRV579X

(Headcode TBC, times subject to alteration at STP)

36 ROM EA1010 Pudding Mill Lane Jn Stratford Down and Up Electric 0005 S to 0450 S PROTECTED PATH PROTECTED PATH FOR CROSSRAIL IMV

36 PROTECTED PATH

36 ROM/TOT

EA1161

EA1160

EA1160

EA1160

EA1010

EA1010

EA1280

EA1280

EA1160

EA1160

EA1160

EA1210

EA1210

EA1160

EA1190

EA1170

EA1160

EA1010

EA1010

EA1160

EA1200

EA1200

EA1160

EA1010

Great Chesterford UGL

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

Bishops Stortford

Cheshunt Jn

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.10

Stratford Central Jn East

Temple Mills East Jn

Coppermill Junction

Cheshunt Jn

Broxbourne DPL

Broxbourne Jn

Hertford East

Broxbourne Jn

Cheshunt Jn

Bury Street Jn

Hackney Downs North Jn

Bethnal Green North Jn

London Liverpool St pl. 2

Bethnal Green North Jn

Clapton Jn

Chingford

Clapton Jn

Bethnal Green North Jn

London Liverpool St pl.7 (cont...)

Up Goods Loop/Up/Up Cambridge

Up Cambridge

Up Cambridge

Up Cambridge/Up Fast

Up Main

Down Main/ Down Temple Mills

Down Temple Mills

Down Temple Mills

Down Cambridge

Down Cambridge/ Down Passenger Loop

Down Passenger Loop/ Down Cambridge

Down Hertford

Up Hertford

Up Cambridge

Up Southbury

Up Southbury

Up Suburban

Up Suburban

Down Suburban

Down Cambridge

Down Chingford

Up Chingford

Up Cambridge/ Up Suburban

Up Suburban

2124

2144

2214

2226

2234

2252

2303

2305

2313

2328

2358

0001

0025

0037

0042

0048

0057

0100

0114

0118

0128

0150

0201

0208

M

T
to

2144

2214

2226

2234

2238

2303

2305

2313

2328

2336

0001

0012

0037

0042

0048

0057

0100

0104

0118

0128

0140

0201

0208

0212

M

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

36 ROM/TOT

EA1010

EA1160

EA1160

EA1290

EA1370

EA1300

EA1170

EA1170

EA1300

EA1370

EA1290

EA1160

EA1280

EA1280

EA1010

EA1010

EA1030

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(...cont.) London Liverpool St pl.7

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Bethnal Green North Jn

Clapton Jn

Tottenham South Jn

South Tottenham East Jn

South Tottenham West Jn

Seven Sisters Jn

Enfield Town

Seven Sisters Jn

South Tottenham West Jn

South Tottenham East Jn

Tottenham South Jn

Coppermill Jn

Temple Mills East Jn

Stratford Central Jn East

London Liverpool St pl.6

Forest Gate Jn

Woodgrange Park Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Down Main

Down Fast

Down Fast/ Down Cambridge

Down Tottenham South Curve

Up T&H/ Down T&H

Up/ Down Seven Sisters Chord

Down Southbury/Down Enfield

Up Enfield/ Up Southbury

Up/ Down Seven Sisters Chord

Down T&H

Up Tottenham South Curve

Up Cambridge

Up Cambridge/ Up

Up Temple Mills

Up Temple Mills/Up Main

Down Main

Down

Down T&H

Down Tilbury/ Down Connecting Line/ Up Main

Up Main/ Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Main

Up Channelsea Curve

Up Channelsea Curve

Up Channelsea Curve/ Up NLL

Up NLL

Up/Down Canonbury

0222

0226

0231

0234

0236

0237

0239

0258

0308

0310

0312

0314

0315

0320

0321

0339

0352

0354

0357

0414

0416

0421

0423

0427

0428

0429

0431

0447

T

to

0226

0231

0234

0236

0237

0239

0248

0308

0310

0312

0314

0315

0320

0321

0329

0352

0354

0357

0359

0416

0421

0423

0427

0428

0429

0431

0447

0449

T

PROTECTED PATH PROTECTED PATH FOR 1Q90 (PLP423)

36 PROTECTED PATH

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Electronic copy - uncontrolled when printed.
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W
e
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PPS 

Reference
DU LOR Possession Limits From Possession Limits To Lines Blocked Time From

Week 

nights

From

Time To

Week 

nights

To
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Ref

Other Work

Ref
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TWThF - Protected path for multiple days

36
ROM/TO

T

EA1380

EA1390

EA1390

EA1380

EA1380

EA1380

EA1380

EA1380

EA1410

EA1390

EA1390

EA1410

EA1380

EA1370

EA1370

EA1370

EA1310

EA1310

EA1310

EA1320

EA1320

EA1320

EA1150

EA1010

Gas Factory Loop

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Barking Tilbury Line Jn West

Purfleet

Pitsea Jn

Leigh-on-Sea

Upminster

Gas Factory Loop

London Fenchurch Street pl.3

Upminster East Jn

West Thurrock Jn

Grays

West Thurrock Jn

Upminster East Jn

Barking Tilbury Line Jn West

Leyton Midland Rd

South Tottenham East Jn

Gospel Oak Jn

South Acton

Gospel Oak Jn

Camden Road West Jn

Lea Jn

Channelsea Jn North

Channelsea Jn South

Stratford Central Jn West

Stratford (cont...)

Down/ Down Tilbury/ Fenchurch St                      

Down Tilbury/ Fenchurch St/ Down Tilbury

Down Tilbury

Down

Up/ Up Main

Up Main/ Up/ Up Passenger Loop

Up Passenger Loop/ Up/ Up Fast

Down Fast/ Down/ Down Main

Up & Down Ockenden

Third Line

Third Line

Up & Down Ockenden

Up Main/ Up Connecting Line

Up T&H

Up T&H

Up T&H

Down (Westbound) NLL/ Down

Up/ Up (Eastound) NLL

Up NLL

Up NLL/ Down NLL

Down NLL

Down NLL

Down Channelsea Curve

Down Temple Mills

2113

2122

 2147

2218 

2255

2316

2340

0001

0027

0037

0050

0053

0105

0116

0123

0128

0140

0203

0218

0220

0233

0234

0235

0236 

T

W

to

2122

 2147

 2218

 2228

 2316

 2336

 2351

 0027

 0037

 0039

 0053

0105

0116

0123

0128

0140

0153

0218

0220

0233

0234

0235

0236

0237

T

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

36
ROM/TO

T

EA1010

EA1150

EA1320

EA1320

EA1320

EA1310

EA1310

MD160

MD160

EA1310

EA1370

EA1370

EA1380

EA1380

EA1370

EA1030

EA1010

EA1150

EA1320

EA1320

EA1320

LN110

(... cont.) Stratford

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Off Patch - LNW

Mitre Bridge Jn

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Camden Road West Jn

Gospel Oak Jn

Willesden Jn High Level

Mitre Bridge Jn

Off Patch - LNW

Willesden Jn High Level

Gospel Oak Jn

South Tottenham East Jn

Barking Tilbury Line Jn West

Barking Upney Jn

Barking Tilbury Line Jn West

Woodgrange Park Jn

Forest Gate Jn

Stratford Central Jn West

Channelsea Jn South

Channelsea Jn North

Lea Jn

Canonbury West Jn

Highbury Vale Jn

Up Temple Mills                       

Up Channelsea Curve

Up NLL

Up NLL                                

Up NLL/Down NLL

Down NLL

Down (Westbound) NLL

Down High Level

Up High Level

Up NLL (Eastbound) NLL

Down T&H

Down T&H

Down T&H/ Down Tilbury/ Down Connecting Line

Up Connecting Line/ Up Tilbury

Up T&H

Up

Up Electric/ Up Main/ Avoiding Line/ Up Temple Mills

Up Channelsea Curve

Up NLL

Up NLL

Up NLL

Up and Down Canonbury

0247

0248

0250

0251

0252

0305

0308

0322

0436

0440

0447

0458

0510

0523

0527

0530

0553

0600

0603

0604

0606

0615

W

W

to

0248

 0250

 0251 

0252

 0305

 0308

 0315

 0326

0440

 0447 

0458

0510

0514

0527

0530

0532

0600

0603

0604

0606

0615

0617

W

W

PROTECTED PATH PROTECTED PATH FOR 1Q95 (PLP424)

36 PROTECTED PATH

36
ROM/TO

T

EA1011

EA1010

EA1010

EA1011

EA1050

EA1050

EA1011
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Seven Kings
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Up Avoiding/Up Electric
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Down Electric/Southend Loop
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Up Southend/ Up Passenger Loop/ Up Main
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Down Main
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Final Rules

Section 5 - Midweek Night Possession Plan Summary
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Work Content Traffic Remarks

TWThF - Protected path for multiple days
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Oulton Broad North Jn

Saxmundham

Ipswich Boss Hall Jn

Ipswich Europa Jn

Claydon
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Up/ Up Main

Down/ Coldham Lane Depot 
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