Network Rail EAS - Section 7 Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2531849 |SC119 Blackford LC Hilton Jn SB All Lines Possession 14/12/20 CALEDONIAN SLEEPER: 1M16 (SUN) VIA
0445 Mon (29 hrs) ~ |LADYBANK
P2020/2533181 |SC119 Stirling Dunblane Down Possession  |12/12/20 14/12/20
Up 0110 Sat 0445 Mon (52 hrs)
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2666633 |SC107 Haymarket West |Winchburgh Jn All Lines Possession  |24/12/20 26/12/20 (PLTR) NORTON FARM BRIDGE 318YDS CAT12
SC111 Jn 2300 Thu  |0800 Sat (33 hrs) DOWN 39M 1309YDS TO 39M 1627YDS
Newbridge Jn Uphall All Lines Possession  |24/12/20 26/12/20
2300 Thu  |0800 Sat (33 hrs)
P2020/2533187 |SC107 Croy Cowlairs East Jn All Lines Possession  |24/12/20 02/01/21
2359 Thu  |0500 Sat (192 hrs)
P2020/2676022 |SC119 Larbert North SB  |Dunblane All Lines Possession  |24/12/20 27/12/20 PLATFORMS 2, 3,6 & 9 TO BE KEPT CLEAR. FULL
SC183 2300 Thu  |0800 Sun ISOLATION OF STIRLING STATION REQUIRED.
Stirling Causewayhead Jn  |Platform 6/Down |Possession  |24/12/20 27/12/20
Kincardine 2300 Thu  |0800 Sun
Platform 9/Up
Kincardine
P2020/2533249 |SC125 Jordanhill Dalmuir Park Jn All Lines Possession
P2020/2635972 |SC193 Millburn Jn Inverness Down Possession  |24/12/20 27/12/20
SC195 Up 2330 Thu  |0430 Sun (52 hrs)
Washer Line
Siding
Platform 1
Platform 4
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2674703 |SC031 Cathcart North Jn |Muirhouse North Jn  |All Lines Possession  |31/12/20 04/01/21 (HO)POLLOCKSHIELDS EAST 611YDS CAT11 UP
SC051 2330 Thu  [0540 Mon (78 hrs) OUTER OM 0054YDS TO OM 665YDS
Muirhouse Eglinton St Jn All Lines Possession  |31/12/20 04/01/21
Central Jn 2330 Thu 0540 Mon (78 hrs)
Shawlands Down Innerand  |Possession |31/12/20 04/01/21
Up Outer 2330 Thu 0540 Mon (78 hrs)
P2020/2666633 |SC107 Haymarket West |Winchburgh Jn All Lines Possession  |24/12/20 26/12/20 (PLTR) NORTON FARM BRIDGE 318YDS CAT12
SC111 Jn 2300 Thu 0800 Sat (33 hrs) DOWN 39M 1309YDS TO 39M 1627YDS
Newbridge Jn Uphall All Lines Possession  |24/12/20 26/12/20
2300 Thu  |0800 Sat (33 hrs)
P2020/2533187 |SC107 Croy Cowlairs East Jn All Lines Possession  |24/12/20 02/01/21
2359 Thu  |0500 Sat (192 hrs)
P2020/2676022 |SC119 Larbert North SB |Dunblane All Lines Possession  |24/12/20 27/12/20 PLATFORMS 2, 3,6 & 9 TO BE KEPT CLEAR. FULL
SC183 2300 Thu 0800 Sun ISOLATION OF STIRLING STATION REQUIRED.
Stirling Causewayhead Jn  |Platform 6/Down |Possession |24/12/20 27/12/20
Kincardine 2300 Thu  |0800 Sun
Platform 9/Up
Kincardine
P2020/2676040 |SC119 Larbert North SB |Dunblane All Lines Possession  |31/12/20 04/01/21
SC183 2300 Thu 0400 Mon
Stirling Causewayhead Jn  |Platform 6/Down |Possession  |31/12/20 04/01/21
Kincardine 2300 Thu 0400 Mon
Platform 9/Up
Kincardine
P2020/2679820 |SC123 All Lines Possession (WD) HEAVY REFURB OF S&C AT 248B, 247A and
247B PTS
P2020/2533249 |SC125 Jordanhill Dalmuir Park Jn All Lines Possession

ﬂ-
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2635972 |SC193 Millburn Jn Inverness Down Possession  |24/12/20 27/12/20
SC195 Up 2330 Thu 0430 Sun (52 hrs)

Washer Line

Siding

Platform 1

Platform 4
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 40
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2674703 |SC031 Cathcart North Jn |Muirhouse North Jn  |All Lines Possession  |31/12/20 04/01/21 (HO)POLLOCKSHIELDS EAST 611YDS CAT11 UP
SCO051 2330 Thu  [0540 Mon (78 hrs) OUTER OM 0054YDS TO OM 665YDS
Muirhouse Eglinton St Jn All Lines Possession  |31/12/20 04/01/21
Central Jn 2330 Thu 0540 Mon (78 hrs)
Shawlands Down Innerand  |Possession |31/12/20 04/01/21
Up Outer 2330 Thu 0540 Mon (78 hrs)
P2020/2533187 |SC107 Croy Cowlairs East Jn All Lines Possession  |24/12/20 02/01/21
2359 Thu  |0500 Sat (192 hrs)
P2020/2676040 |SC119 Larbert North SB  |Dunblane All Lines Possession  |31/12/20 04/01/21
SC183 2300 Thu  |0400 Mon
Stirling Causewayhead Jn  |Platform 6/Down |Possession |31/12/20 04/01/21
Kincardine 2300 Thu 0400 Mon
Platform 9/Up
Kincardine
P2020/2679820 |SC123 _im Lines Possession (WD) HEAVY REFURB OF S&C AT 248B, 247A and
247B PTS
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 41
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2621541 |SC059 Shields Jn Arkleston Jn All Lines Possession  |10/01/21 11/01/21 (PLTR) - IBROX EAST 661YDS CAT14 DOWN 1M
0045 Sun (0530 Mon 1327YDS TO 2M 228YDS
P2020/2621635 |SC191 Carnoustie Usan Junction All Lines Possession  |09/01/21 11/01/21 (WD) Arbroath LC - Renew level crossing decks and
2340 Sat 0550 Mon (535 hrs)  beéams at Arbroath LC.
XC: SERVICES TO START/TERMINATE AT DUNDEE
P2020/2621728 |SC191 Laurencekirk SB  |Stonehaven All Lines Possession  |10/01/21 11/01/21 (PLTR) - COCKETTY A&B 265YDS & 132YDS CAT11
0020 Sun  [0515 Mon UP 215M 1491YDS TO 215M 1756YDS & 215M
0372YDS TO 215M 0504YDS
SCOTRAIL: SERVICES START/TERMINATE AT
DUNDEE.
LNER: SERVICES START/TERMINATE AT DUNDEE.
/ADDITIONAL ECS MOVES BETWEEN
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH
OVERNIGHT STABLING AT EDB ALSO REQUIRED.
XC: SERVICES START/TERMINATE AT DUNDEE.
DRS: 4A13/4N83 CANCELLED SAT & SUN
DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52
RETIMING TO BE CONFIRMED.
CALEDONIAN SLEEPER: 1A25 (SAT) TO
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.
P2020/2622012 |SC191 Craiginches Kittybrewster GF Craiginches Up Possession |10/01/21 11/01/21 (PLTR) - Aberdeen Platform 6. Pilotman working from
SC195 Goods Loop 0030 Sun  |0505 Mon Portlethen.
Down/Single PLATFORMS 3, 4 AND 5 AVAILABLE TO TRAFFIC
Up
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Network Rail

Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 42

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2020/2621562

SC059

Shields Jn

Arkleston Jn

All Lines

Possession

17/01/21
0045 Sun

18/01/21
0530 Mon

(PLTR) IBROX EAST 661YDS CAT14 DOWN 1M
1327YDS TO 2M 0228YDS

P2020/2621590

SC131

Smithy Lye

Shields Jn

Down
Up

Possession

16/01/21
0040 Sat

18/01/21
0500 Mon

Civils Renewal: (OB 218/018 Shields Rd BG3
Strengthening and Repairs 2m 3-22yds HST.

SR: SERVICES TO SHIELDS DEPOT TO RUN VIA
THE AYR LINES. SMITHY LYE TO BE ISOLATED
FOR THE DURATION OF THE POSSESSION

P2020/2621660

SC191

Carnoustie

Usan Junction

All Lines

Possession

16/01/21
2340 Sat

18/01/21
0535 Mon

(WD)- Arbroath LC - Renew LC desks and beams at
/Arbroath.

SCOTRAIL: SERVICES START/TERMINATE AT
DUNDEE.

LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH
OVERNIGHT STABLING AT EDB ALSO REQUIRED.
XC: SERVICES START/TERMINATE AT DUNDEE.
DRS: 4A13/4N83 CANCELLED SAT & SUN

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52
RETIMING TO BE CONFIRMED.

CALEDONIAN SLEEPER: 1A25 (SAT) TO
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.

P2020/2621622

SC191

Carnoustie

Inverkeilor SB

Down
Up

Possession

16/01/21
2345 Sat

18/01/21
0535 Mon

(PLTR) IRONSHILL - LUNAN BAY VIADUCT UP
CAT11 691YDS 23M 1333YDS TO 24M 264YDS

SCOTRAIL: SERVICES START/TERMINATE AT
DUNDEE.

LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH
OVERNIGHT STABLING AT EDB ALSO REQUIRED.
XC: SERVICES START/TERMINATE AT DUNDEE.
DRS: 4A13/4N83 CANCELLED SAT & SUN

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52
RETIMING TO BE CONFIRMED.

CALEDONIAN SLEEPER: 1A25 (SAT) TO
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.
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Network Rail

Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 43

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2020/2621604

SC059

Shields Jn

Arkleston Jn

All Lines

Possession

24/01/21
0045 Sun

25/01/21
0530 Mon

(PLTR) CARDONALD 1338YDS CAT02/11 DOWN
2M 0790YDS TO 3M 0368YDS

P2020/2621706

SC191

Camperdown Jn

Carnoustie LC

All Lines

Possession

23/01/21
2350 Sat

25/01/21
0525 Mon

(WD) - Barry West LC Rerail, resleeper, reallast,
renew decks and beams.

SCOTRAIL: SERVICES START/TERMINATE AT
DUNDEE.

LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH
OVERNIGHT STABLING AT EDB ALSO REQUIRED.
XC: SERVICES START/TERMINATE AT DUNDEE.
DRS: 4A13/4N83 CANCELLED SAT & SUN

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52
RETIMING TO BE CONFIRMED.

CALEDONIAN SLEEPER: 1A25 (SAT) TO
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.

P2020/2621675

SC191

Carnoustie

Inverkeilor SB

Down
Up

Possession

23/01/21
2345 Sat

25/01/21
0535 Mon

(PLTR) - IRONSHILL - LUNAN BAY VIADUCT UP
691YDS CAT11 23M 1333YDS TO 24M 264YDS.
(CIVILS) - ARBROATH STATION WORKS ECN4 -
16M 0981YDS.

(CIVILS) - OB090/234 PUBLIC ROAD AND
STATION(ARBROATH) ECN4 - 16M 0934YDS.

SCOTRAIL: SERVICES START/TERMINATE AT
DUNDEE.

LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH
OVERNIGHT STABLING AT EDB ALSO REQUIRED.
XC: SERVICES START/TERMINATE AT DUNDEE.
DRS: 4A13/4N83 CANCELLED SAT & SUN

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52
RETIMING TO BE CONFIRMED.

CALEDONIAN SLEEPER: 1A25 (SAT) TO
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 44
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2621666 |SC059 Shields Jn Arkleston Jn All Lines Possession  |31/01/21 01/02/21 (PLTR) - CARDONALD 1338YDS CAT02/11 DOWN
0045 Sun  |0530 Mon 2M 0790YDS TO 3M 0368YDS
P2020/2621716 |SC191 Camperdown Jn [Carnoustie LC All Lines Possession  [30/01/21 01/02/21 (WD) - Barry West LC Rerail, resleeper, reballast,
2350 Sat 0525 Mon renew decks and beams.
SCOTRAIL: SERVICES START/TERMINATE AT
DUNDEE.
LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH
OVERNIGHT STABLING AT EDB ALSO REQUIRED.
XC: SERVICES START/TERMINATE AT DUNDEE.
DRS: 4A13/4N83 CANCELLED SAT & SUN
DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52
RETIMING TO BE CONFIRMED.
CALEDONIAN SLEEPER: 1A25 (SAT) TO
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.
P2020/2621741 |SC191 Carnoustie Inverkeilor SB Down Possession 30/01/21 01/02/21 (PLTR) - LUNAN BAY VIADUCT DOWN.
2345 Sat 0535 Mon (CIVILS) - ARBROATH STATION WORKS ECN4 16M
Up 0981YDS.

(CIVILS) - OB 090/234 PUBLIC ROAD AND STATION
(ARBROATH).

SCOTRAIL: SERVICES START/TERMINATE AT
DUNDEE.

LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH
OVERNIGHT STABLING AT EDB ALSO REQUIRED.
XC: SERVICES START/TERMINATE AT DUNDEE.
DRS: 4A13/4N83 CANCELLED SAT & SUN

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52
RETIMING TO BE CONFIRMED.

CALEDONIAN SLEEPER: 1A25 (SAT) TO

TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
Scotland Route version 2.0 Previous freeze: EAS_V1 2021
Week 45
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2621739 |SC059 Shields Jn Arkleston Jn All Lines Possession  |07/02/21 08/02/21 (PLTR) - CARDONALD 1338YDS CAT02/11 DOWN
0045 Sun  |0530 Mon 2M 0790YDS TO 3M 0368YDS
P2020/2666704 |SC191 Carnoustie Inverkeilor SB Down Possession  |06/02/21 08/02/21 (PLTR) - LETHAM MILL UP 954YDS CAT13/14
Up 2340 Sat 0535 Mon Up 18M 1138YDS TO 19M 0332YDS

(CIVILS) - ARBROATH STATION WORKS ECN4 -
16M 0981YDS

(CIVILS) - OB 090/234 PUBLIC ROAD AND STATION
(ARBROATH) ECN 4 - 16M 0934YDS.

SCOTRAIL: SERVICES START/TERMINATE AT
DUNDEE.

LNER: SERVICES START/TERMINATE AT DUNDEE.

ADDITIONAL ECS MOVES BETWEEN
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH
OVERNIGHT STABLING AT EDB ALSO REQUIRED.
XC: SERVICES START/TERMINATE AT DUNDEE.
DRS: 4A13/4N83 CANCELLED SAT & SUN

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52
RETIMING TO BE CONFIRMED.

CALEDONIAN SLEEPER: 1A25 (SAT) TO
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
Scotland Route version 2.0 Previous freeze: EAS_V1 2021
Week 46
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2621855 |SC059 Milliken Park Glengarnock Down and Up Possession  [13/02/21 15/02/21 (PLTR) - LOCHWINNOCH RESERVE 797YDS CAT14
0045 Sat 0530 Mon UP 14M 0094YDS TO 14M 0891YDS

P2020/2621834 |SC191 Carnoustie Inverkeilor SB Down Possession  |13/02/21 15/02/21 (PLTR) - LETHAMMILL UP 954YDS CAT13/14

Up 2340 Sat 0535 Mon Up 18M 1138YDS TO 19M 0332YDS

(CIVILS) - ARBROATH STATION WORKS ECN4 -
16M 0981YDS

(CIVILS) - OB 090/234 PUBLIC ROAD AND STATION
(ARBROATH) ECN 4 - 16M 0934YDS

SCOTRAIL: SERVICES START/TERMINATE AT
DUNDEE.

LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH
OVERNIGHT STABLING AT EDB ALSO REQUIRED.
XC: SERVICES START/TERMINATE AT DUNDEE.
DRS: 4A13/4N83 CANCELLED SAT & SUN

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52
RETIMING TO BE CONFIRMED.

CALEDONIAN SLEEPER: 1A25 (SAT) TO
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2621873 |SC059 Dubbs Jn Hunterston All Lines Possession  |21/02/21 22/02/21 (PLTR) - SALTCOAT HIGH FLATS 666YDS CAT11
0020 Sun  |0520 Mon UP 29M 0905YDS TO 29M 1571YDS
P2020/2679922 |SC073 Dubbs Jn Hunterston All Lines Possession  |21/02/21 22/02/21 (PLTR)SALTCOATS HIGH FLATS 666YDS CAT11
0020 Sun  |0535 Mon (29 hrs) UP 29M 905YDS TO 29M 1571YDS
P2020/2621895 |SC171 Thornton South  |Ladybank All Lines Possession  |20/02/21 22/02/21
Jn 0040 Sat  |0500 Mon
Thornton West Jn South Curve Possession  |20/02/21 22/02/21
0040 Sat 0500 Mon
Thornton West Jn |Thornton North Jn Down/North Curve |Possession  [20/02/21 22/02/21
0040 Sat 0500 Mon
P2020/2621886 |SC171 Leuchars Dundee Central Jn  |All Lines Possession  |20/02/21 22/02/21
0105 Sat 0520 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 48
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2621939 |SC059 Newton Jn (Ayr) |Dalrymple Jn All Lines Possession  |27/02/21 01/03/21 (PLTR) - AYR STATION PLATFORM 4 A/B
ScCo91 0110 Sat 0450 Mon TOWNHEAD ISOLATED. PLATFORM 1 & 2 CAN
STABLE. 319YDS CAT11 128YDS CAT15 DOWN
40M 0911YDS TO 40M 1230YDS & 40M 1037YDS
TO 40M 1165YDS
P2020/2664362 |SC059 Barrhill Dunragit LC All Lines Possession  [27/02/21 01/03/21 (CIVILS) OB163/105 STR2 - 30M 890YDS
0100 Sat  |0705 Mon (54 hrs) (CIVILS) UB 163/079 STR2 - 21M 350YDS
(NO PASSAGE OF ET FOR DURATION OF THE
CIVILS WORK)
P2020/2695656 |SC145 Fort William Jn Loch Eil Outward All Lines Possession  |05/03/21 13/03/21 (WD) Lochy Viaduct renewal of 27 Longitudal timbers
Bound 2300 Fri 0800 Sat (192 hrs) at UB151. Om to 1m 100yds.
P2020/2621950 |SC171 Dalgety Bay Kirkcaldy All Lines Possession  |28/02/21 01/03/21 (PLTR) - OB55 CHALMERS 430YDS CAT11 UP 18M
0001 Sun  |0445 Mon 1455YDS TO 19M 125YDS

(WD) - RERAILING AT KINGHORN AND KINGHORN
TUNNEL 22m 484yds TO 23m 620yds. NO ET. RRVs
ONLY.(0001 SUN TO 2200 SUN)

SCOTRAIL: EDINBURGH TO
ABERDEEN/INVERNESS SERVICES TO BE
DIVERTED VIA STIRLING AND PERTH -

BUSES REPLACE TRAINS BETWEEN EDINBURGH
/AND DUNDEE/FIFE CIRCLE

LNER: SERVICES DIVERTED VIA STIRLING/PERTH
AND ERROL

XC: SERVICES TO START/TERMINATE AT
EDINBURGH.

CALEDONIAN SLEEPER: 1B16 (SUN) DIVERTED
VIA PERTH & STIRLING
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Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 49

Possession Ref | LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start
Type

End

Traffic Remarks

Work Type

P2020/2621953 |SC059
SC073

Dalry

Bogside

All Lines

07/03/21
0020 Sun

Possession

08/03/21
0425 Mon

Kilwinning Jn

Ardrossan South
Beach

All Lines

07/03/21
0020 Sun

Possession

08/03/21
0425 Mon

(PLTR) DUBBS CURVE 278YDS CAT11 UP 26M
1195YDS TO 26M 1473YDS
(WD) HEAVY REFURB OF 84A&B PTS

P2020/2680496 |SC059

Dalrymple Jn

Barrhill

All Lines

06/03/21
0100 Sat

Possession

08/03/21
0705 Mon (54 hrs)

(WD) KILKERREN LEVEL CROSSING STR1 53M
1670YDS TO 53M 1700YDS RERAIL, RESLEEPER,
REBALLAST TRAX. RENEW LEVEL CROSSING AND
BEAMS

(WD) WATER OF ASSIL STR2 5M880YDS TO 5M
1530YDS

P2020/2674739 |SC141

Bridge of Orchy

Tulloch

All Lines

12/03/21
2300 Fri

Possession

20/03/21
0800 Sat (168 hrs)

(PLTR) CRANOCH WOOD SINGLE 52M 1325YDS
TO 54M 275YDS 2420YDS CAT4 (WED 0700 WEEK
50 TO SAT 0700 WEEK 51)

(CIVILS)UB 310/277 UNDERBRIDGE WHL 77M
0620YDS NO PASSAGE OF ET (TUES TO THURS)
(CIVILS) C310/189 CULVERT REPLACEMENT WHL
56M 0030YDS (SAT TO MON)

(CIVILS) C310/051.1155 CULVERT REPLACEMENT
WHL 51M 1155YDS (SAT TO MON)

(CIVILS) C 310/050.0672 ¢, WHL 50M 0672YDS ¢,
CULVERT REPLACEMENT

(CIVILS) C 310/168C CULVERT REPLACEMENT
WHL 51M 0280YDS (FRI TO SAT)

(CIVILS)C 310/160B CULVERT REPLACEMENT
WHL 49M 0210YDS (FRI TO SAT)

(CIVILS) C 310/054.1460 CULVERT REPLACEMENT
WHL 54M 1460YDS

NO PASSAGE OF ET THROUGHOUT DURATION OF
CIVILS WORK

P2020/2695656 |SC145

Fort William Jn

Loch Eil Outward
Bound

All Lines

05/03/21
2300 Fri

Possession

13/03/21
0800 Sat (192 hrs)

(WD) Lochy Viaduct renewal of 27 Longitudal timbers
at UB151. Om to 1m 100yds.
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Network Rail

Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 49 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2621970 |SC171 Haymarket West |North Queensferry  |All Lines Possession  |07/03/21 08/03/21 (WD) - ALMOND VIADUCT DOWN ECN2 7M 460YDS
Jn 0020 Sun {0430 Mon - 7M 640YDS.

(PLTR) Dalmeny Station Up (Haymarket West Jn to
North Queensferry) 208y CAT11 Up 9m 0936y to 9m
1144y

SCOTRAIL: EDINBURGH TO
ABERDEEN/INVERNESS SERVICES TO BE
DIVERTED VIA STIRLING AND PERTH -

BUSES REPLACE TRAINS BETWEEN EDINBURGH
AND DUNDEE/FIFE CIRCLE

LNER: SERVICES DIVERTED VIA STIRLING/PERTH
AND ERROL

XC: SERVICES TO START/TERMINATE AT
EDINBURGH.

CALEDONIAN SLEEPER: 1B16 (SUN) DIVERTED

VIA PERTH & STIRLING
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2680500 |SC025 Rutherglen Down Possession  |14/03/21 07/05/21 8 WEEK BLOCKADE
Up 0030 Sun (0515 Fri )
(CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to
4m 1100yds
(CIVILS) T056/006 Canning Street Tunnel 1m
1100yds to 1m 1470yds
(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m
1650yds - 3m 0900yds
(Civils) Glasgow Central Low Level Station
Refurbishment ARG2 - 3m 0180yds
(CIVILS)Anderston Station Refurbishment ARG2 - 3m
0920yds
(CIVILS) Clyde Viaduct U52/001 Om 880yds
(WD) Slabtrack work - Dalmarnock incline, Hand
trolleys and bogies in use only ex/to Strathclyde Street
at Om 1200yds.
*Anderston Tunnel
*Bridgeton, bogies in use, ex/to Bridgeton RRAP.
*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.
P2020/2622268 |SC065 Langbank Gourock All Lines Possession  |13/03/21 15/03/21 (PLTR): WEMYSS BAY JN. 121M TO 122M 241A/B,
SC067 0045 Sat 0515 Mon 242A/B/C AND SPRING POINTS, 6 UNITS CAT75.
STABLING AVAILABLE AT GOUROCK.
Wemyss Bay Jn  |Wemyss Bay All Lines Possession  |13/03/21 15/03/21 (WD) CARTSBURN TUNNEL WYS 1M962YDS TO
0045 Sat 0515 Mon 1M 1283YDS 293YDS RERAIL/RESLEEPER
P2020/2622159 |SC123 Dalmuir Dumbarton Central  |All Lines Possession  |13/03/21 15/03/21 (Civils)- OB 240/162 Glenarduck Burn BEM5 - 12m
0105 Sat (0530 Mon Oyds.
P2020/2622030 |SC123 Craigendoran Jn [Helensburgh Central |All Lines Possession  |14/03/21 15/03/21
0050 Sun 0550 Mon
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Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 50 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2020/2674739 |SC141

Bridge of Orchy

Tulloch

All Lines

12/03/21
2300 Fri

Possession

20/03/21
0800 Sat (168 hrs)

(PLTR) CRANOCH WOOD SINGLE 52M 1325YDS
TO 54M 275YDS 2420YDS CAT4 (WED 0700 WEEK
50 TO SAT 0700 WEEK 51)

(CIVILS)UB 310/277 UNDERBRIDGE WHL 77M
0620YDS NO PASSAGE OF ET (TUES TO THURS)
(CIVILS) C310/189 CULVERT REPLACEMENT WHL
56M 0030YDS (SAT TO MON)

(CIVILS) C310/051.1155 CULVERT REPLACEMENT
WHL 51M 1155YDS (SAT TO MON)

(CIVILS) C 310/050.0672 ¢, WHL 50M 0672YDS ¢,
CULVERT REPLACEMENT

(CIVILS) C 310/168C CULVERT REPLACEMENT
WHL 51M 0280YDS (FRI TO SAT)

(CIVILS)C 310/160B CULVERT REPLACEMENT
WHL 49M 0210YDS (FRI TO SAT)

(CIVILS) C 310/054.1460 CULVERT REPLACEMENT
WHL 54M 1460YDS

NO PASSAGE OF ET THROUGHOUT DURATION OF
CIVILS WORK

P2020/2695656 |SC145

Fort William Jn

Loch Eil Outward
Bound

All Lines

05/03/21
2300 Fri

Possession

13/03/21
0800 Sat (192 hrs)

(WD) Lochy Viaduct renewal of 27 Longitudal timbers
at UB151. Om to 1m 100yds.
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS V1 2021

Week 51

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2020/2680500 |SC025 Rutherglen Down Possession  |14/03/21 07/05/21 8 WEEK BLOCKADE

Up 0030 Sun (0515 Fri )
(CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to

4m 1100yds

(CIVILS) T056/006 Canning Street Tunnel 1m

1100yds to 1m 1470yds

(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m

1650yds - 3m 0900yds

(Civils) Glasgow Central Low Level Station

Refurbishment ARG2 - 3m 0180yds

(CIVILS)Anderston Station Refurbishment ARG2 - 3m

0920yds

(CIVILS) Clyde Viaduct U52/001 Om 880yds

(WD) Slabtrack work - Dalmarnock incline, Hand
trolleys and bogies in use only ex/to Strathclyde Street
at Om 1200yds.

*Anderston Tunnel

*Bridgeton, bogies in use, ex/to Bridgeton RRAP.
*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.

P2020/2622261 |SC065 Paisley St James |Gourock All Lines Possession  |20/03/21 22/03/21 (WD) - CARTSBURN TUNNEL WYS 1m 962yds to 1m
SC067 0045 Sat 0515 Mon 1283yds 2293yds RERAIL/RESLEEPER.

(WD) - STEELWORK REPAIRS AND PAINTING OF
Wemyss Bay Jn  |Wemyss Bay All Lines Possession  |20/03/21 22/03/21 FOOTBRIDGE AT WOODHALL GOU?2.

0045 Sat 0515 Mon (PLTR) - WEMYSS BAY JN. STABLING AVAILABLE
AT GOUROCK

(CIVILS) C179/047B CULVERT REPLACEMENT
GOU2 115M 0YDS (29HRS REQUIRED, 54HRS DUE
TO PASSAGE OF ET)

(CIVILS) OB179/052 AQUEDUCT GOU2 114M
440YDS

P2020/2621919 |SC123 Dalmuir All Lines Possession  |21/03/21 22/03/21
0105 Sun  |0530 Mon

Dalreoch Jn Balloch All Lines Possession  |21/03/21 22/03/21
0105 Sun  |0530 Mon
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Network Rail

Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 51 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2020/2622168

SC123

Craigendoran Jn

Helensburgh Central

All Lines

Possession

21/03/21
0050 Sun

22/03/21
0550 Mon

(Civils) - FB 240/188 Adelaide Street NEM7 - 23m
1617yds.

(Civils) - FB 240/189 George Street NEM7 - 24m
0110yds.

(Civils) - FB 240/190 Lomond Street NEM7 - 24m
0220yds.

(Civils) - FB 240/192 Grant Street NEM7 - 24m
0440yds.

P2020/2622003

SC141

Craigendoran Jn

Crianlarich

Single

Possession

26/03/21
2335 Fri

29/03/21
0550 Mon

(PLTR)- RHU NORTH CAT 4 1653yds Single 4m
0223y to 5m 0142y

(PLTR) - MAGAZINE BURN SINGLE 31M 1068 YDS
TO 32M 176YDS - 900YDS CAT 4/16.

(WD) GLEN DOUGLAS - RERAIL/RESLEEOER 15M
625YDS TO 18M 240YDS

(WD) HELENSBURGH UPPER
RESLEEPER/REBALLAST 1M 1000YDS TO 2M
880YDS

(CIVILS)UB310/059 A83 WHL 19M 520YDS (NO
PASSAGE OF ET)

(CIVILS) FB 310/025 GARELOCHEAD WHL 9M
661YDS (NO PASSAGE OF ET)

P2020/2674739

SC141

Bridge of Orchy

Tulloch

All Lines

Possession

12/03/21
2300 Fri

20/03/21
0800 Sat (168 hrs)

(PLTR) CRANOCH WOOD SINGLE 52M 1325YDS
TO 54M 275YDS 2420YDS CAT4 (WED 0700 WEEK
50 TO SAT 0700 WEEK 51)

(CIVILS)UB 310/277 UNDERBRIDGE WHL 77M
0620YDS NO PASSAGE OF ET (TUES TO THURS)
(CIVILS) C310/189 CULVERT REPLACEMENT WHL
56M 0030YDS (SAT TO MON)

(CIVILS) C310/051.1155 CULVERT REPLACEMENT
WHL 51M 1155YDS (SAT TO MON)

(CIVILS) C 310/050.0672 ¢, WHL 50M 0672YDS ¢,
CULVERT REPLACEMENT

(CIVILS) C 310/168C CULVERT REPLACEMENT
WHL 51M 0280YDS (FRI TO SAT)

(CIVILS)C 310/160B CULVERT REPLACEMENT

WHL 49M 0210YDS (FRI TO SAT)

(CIVILS) C 310/054.1460 CULVERT REPLACEMENT
WHL 54M 1460YDS

NO PASSAGE OF ET THROUGHOUT DURATION OF
CIVILS WORK
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2680500 |SC025 Rutherglen Finnieston WestJn | Down Possession  |14/03/21 07/05/21 8 WEEK BLOCKADE
Up 0030 Sun  |0515 Fri )
(CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to
4m 1100yds
(CIVILS) T056/006 Canning Street Tunnel 1m
1100yds to 1m 1470yds
(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m
1650yds - 3m 0900yds
(Civils) Glasgow Central Low Level Station
Refurbishment ARG2 - 3m 0180yds
(CIVILS)Anderston Station Refurbishment ARG2 - 3m
0920yds
(CIVILS) Clyde Viaduct U52/001 Om 880yds
(WD) Slabtrack work - Dalmarnock incline, Hand
trolleys and bogies in use only ex/to Strathclyde Street
at Om 1200yds.
*Anderston Tunnel
*Bridgeton, bogies in use, ex/to Bridgeton RRAP.
*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.
P2020/2622219 |SC059 Smithy Lye Shields Jn Down Possession  [27/03/21 29/03/21 (Civils) - OB 218/018 Shields Road (BG3
Up 0040 Sat 0500 Mon Strengthening and Repairs) 2m 3-22yds HST.
P2020/2621997 |SC065 Bishopton Port Glasgow All Lines Possession  |28/03/21 29/03/21 (WD)- Langbank Footbridge GOU2 116m 440yds to
0045 Sun {0530 Mon 117m 0 yds.
(WD) ¢, Woodhall Footbridge GOU2 119m 920y to
119m 1145y
P2020/2622003 [SC141 Craigendoran Jn |Crianlarich Single Possession  [26/03/21 29/03/21 (PLTR)- RHU NORTH CAT 4 1653yds Single 4m
2335 Fri 0550 Mon 0223y to 5m 0142y

(PLTR) - MAGAZINE BURN SINGLE 31M 1068 YDS
TO 32M 176YDS - 900YDS CAT 4/16.

(WD) GLEN DOUGLAS - RERAIL/RESLEEOER 15M
625YDS TO 18M 240YDS

(WD) HELENSBURGH UPPER
RESLEEPER/REBALLAST 1M 1000YDS TO 2M
880YDS

(CIVILS)UB310/059 A83 WHL 19M 520YDS (NO
PASSAGE OF ET)

(CIVILS) FB 310/025 GARELOCHEAD WHL 9M
661YDS (NO PASSAGE OF ET)
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2680501 |SC193 Aviemore Culloden All Lines Possession  |02/04/21 06/04/21

2255 Fri 0540 Tue (72 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2021/2636298 |SC001 Lockerbie Beattock South All Lines Possession  |03/04/21 06/04/21

0830 Sat 0430 Tue (68 hrs)
P2021/2674798 |SC001 Kirtlebridge Lockerbie Down Possession  |03/04/21 06/04/21

Up 0830 Sat 0430 Tue (68 hrs)

P2021/2676803 |SC001 Abington Carstairs South Jn  |All Lines Possession  |03/04/21 06/04/21

0830 Sat {0430 Tue (68 hrs)
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EAS - Section 7 Data freeze: EAS V2 2021

Network Rail
Version 2.0 Previous freeze: EAS V1 2021

Scotland Route

Week 1 - Continued

| Work Type

Traffic Remarks

Start

Protn Type

Blocked Line

.
—
oo |

Location to

Possession Ref [LOR Location from

e

Midcalder Jn All Lines Possession  |04/04/21 05/04/21

P2021/2636295 |SC003 Auchengray LC
0100 Sun  |0430 Mon (29 hrs)

P2021/2716424 |SCO003 Holytown Jn Midcalder Jn Down Protected 03/04/21 06/04/21 PROTECTED PATH REQUIRED FOR
SCoo07 Up Path 0830 Sat 0430 Tue (68 hrs) DIVERSIONARY ROUTE
Midcalder Jn Haymarket East Jn  |All Lines Protected 03/04/21 06/04/21
Path 0830 Sat 0430 Tue (68 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS V1 2021
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2680500 |SC025 Rutherglen Down Possession  |14/03/21 07/05/21 8 WEEK BLOCKADE
U 0030 Sun  |0515 Fri
P (CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to
4m 1100yds

(CIVILS) T056/006 Canning Street Tunnel 1m
1100yds to 1m 1470yds

(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m
1650yds - 3m 0900yds

(Civils) Glasgow Central Low Level Station
Refurbishment ARG2 - 3m 0180yds
(CIVILS)Anderston Station Refurbishment ARG2 - 3m
0920yds

(CIVILS) Clyde Viaduct U52/001 Om 880yds

(WD) Slabtrack work - Dalmarnock incline, Hand
trolleys and bogies in use only ex/to Strathclyde Street
at Om 1200yds.

*Anderston Tunnel

*Bridgeton, bogies in use, ex/to Bridgeton RRAP.
*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.

06/04721  |07/04/21
2150 Tue  |0600 Wed (8 hrs)

P2021/2674832 |SC147

06/04/21  |07/04/21
2150 Tue  |0600 Wed (8 hrs)

BLOCKED To 07/04/21
Electric Trains 0530 Wed (8 hrs)

07/04/21 08/04/21
2150 Wed  |0600 Thu (8 hrs)

P2021/2674833 |SC147

07/04/21 08/04/21
2150 Wed  |0600 Thu (8 hrs)

BLOCKED To 08/04/21
Electric Trains 0530 Thu (8 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS V1 2021

Week 1 - Continued

Start End Traffic Remarks \ Work Type

Blocked Line

Possession Ref [LOR Location from Location to Protn Type

08/04/21 09/04/21
2150 Thu  |0600 Fri (8 hrs)

P2021/2674834 |SC147

08/04/21 09/04/21
2150 Thu  |0600 Fri (8 hrs)

BLOCKED To 09/04/21
Electric Trains 0530 Fri (8 hrs)

P2020/2680501 |SC193 Aviemore Culloden All Lines Possession  |02/04/21 06/04/21
2255 Fri 0540 Tue (72 hrs)

P2021/2719798 |SC193 Inverness Inverness Platform 4 Possession  |03/04/21 06/04/21 (WD) RERAIL/RESLEEPER IN PLATFORM 4

o i 0150 Sat 0445 Tue (72 hrs)
Ross-shire Siding DRS: 4H47/4D47 TO BE DIVERTED VIA DUNDEE,

ABERDEEN AND ELGIN (SO) AND (MO)

LNER: SERVICES TO START/TERMINATE AT
PERTH. ADDITIONAL ECS MOVES REQUIRED
BETWEEN PERTH AND
EDINBURGH/CRAIGENTINNY. ADDITIONAL
STABLING REQUIRED AT EDINBURGH VICE
INVERNESS.

CS: 1M11 TO BE DIVERTED VIA ABERDEEN AND
FIFE
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2021/2643125 |SC001 Beattock North Abington Down Possession  |10/04/21 12/04/21

GF Up 1130 Sat 0430 Mon (41 hrs)
P2021/2636327 |SC001 Kirtlebridge GSP  |Beattock South All Lines Possession  |10/04/21 12/04/21

1130 Sat 0430 Mon (41 hrs)

—
g
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2716450 |SC003 Holytown Jn Midcalder Jn Down Protected 10/04/21 12/04/21 PROTECTED PATH REQUIRED TO BE KEPT CLEAR
SC007 Up Path 1130 Sat 0430 Mon (41 hrs) TO ALLOW DIVERSIONARY ROUTE.
Midcalder Jn Haymarket East Jn  |All Lines Protected 10/04/21 12/04/21
Path 1130 Sat (0430 Mon (41 hrs)
P2021/2636306 |SC003 Auchengray LC  |Midcalder Jn All Lines Possession  |11/04/21 12/04/21
SC167 0100 Sun 0430 Mon (29 hrs)
P2020/2680500 |SC025 Rutherglen Down Possession  |14/03/21 07/05/21 8 WEEK BLOCKADE
Up 0030 Sun  |0515 Fri

(CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to
4m 1100yds

(CIVILS) T056/006 Canning Street Tunnel 1m
1100yds to 1m 1470yds

(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m
1650yds - 3m 0900yds

(Civils) Glasgow Central Low Level Station
Refurbishment ARG2 - 3m 0180yds
(CIVILS)Anderston Station Refurbishment ARG2 - 3m
0920yds

(CIVILS) Clyde Viaduct U52/001 Om 880yds

(WD) Slabtrack work - Dalmarnock incline, Hand
trolleys and bogies in use only ex/to Strathclyde Street
at Om 1200yds.

*Anderston Tunnel

*Bridgeton, bogies in use, ex/to Bridgeton RRAP.
*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.
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EAS - Section 7

Network Rail
Version 2.0

Scotland Route

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 2 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End

Traffic Remarks \ Work Type

P2021/2674836 |SC147 Up 12/04/21 13/04/21
2150 Mon  |0600 Tue (8 hrs)

12/04/21 13/04/21
2150 Mon  |0600 Tue (8 hrs)

All Lines BLOCKED To 13/04/21
Electric Trains 0530 Tue (8 hrs)

14/04/21

P2021/2674842 |SC147 13/04/21
2150 Tue  |0600 Wed (8 hrs)

13/04/21 14/04/21
2150 Tue |0600 Wed (8 hrs)

14/04/21
0530 Wed (8 hrs)

Electric Trains

Up
All Lines

BLOCKED To
Up

14/04/21 15/04/21
2150 Wed |0600 Thu (8 hrs)

P2021/2674843 |SC147

14/04/21 15/04/21
2150 Wed |0600 Thu (8 hrs)

15/04/21

All Lines BLOCKED To
0530 Thu (8 hrs)

Electric Trains
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS V1 2021

P2021/2674844 |SC147 15/04/21 16/04/21
2150 Thu  |0600 Fri (8 hrs)

Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

15/04/21 16/04/21
2150 Thu  |0600 Fri (8 hrs)

BLOCKED To 16/04/21
Electric Trains 0530 Fri (8 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2643128 |SC001 Abington Symington All Lines Possession  |17/04/21 19/04/21
1130 Sat  |0430 Mon (41 hrs)
P2021/2636328 |SC001 Kirtlebridge GSP  |Wamphray All Lines Possession  |17/04/21 19/04/21
1130 Sat (0430 Mon (41 hrs)
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EAS - Section 7 Data freeze: EAS V2 2021

Network Rail

Scotland Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 3 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2532906 |SC001 | Beattock Summit | Carstairs South Jn  |All Lines Possession |17/04/21 | 19/04/21

1130 Sat {0440 Mon (41 hrs)

e
el e ——
s =
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2636314 |SC003 Craiglockhart Jn  |Slateford Jn All Lines Possession 19/04/21
SC167 0430 Mon (29 hrs)
[Midcalderdn. " |Haymarket EastJn  |All Lines Possession 19/04/21

0430 Mon (29 hrs)

P2020/2680500 |SC025 Rutherglen Possession  |14/03/21 07/05/21 8 WEEK BLOCKADE
U 0030 Sun  |0515 Fri .
p (CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to

4m 1100yds

(CIVILS) T056/006 Canning Street Tunnel 1m
1100yds to 1m 1470yds

(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m
1650yds - 3m 0900yds

(Civils) Glasgow Central Low Level Station
Refurbishment ARG2 - 3m 0180yds
(CIVILS)Anderston Station Refurbishment ARG2 - 3m
0920yds

(CIVILS) Clyde Viaduct U52/001 Om 880yds

(WD) Slabtrack work - Dalmarnock incline, Hand
trolleys and bogies in use only ex/to Strathclyde Street
at Om 1200yds.

*Anderston Tunnel

*Bridgeton, bogies in use, ex/to Bridgeton RRAP.
*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.

20/04/21 21/04/21

P2021/2674849 |SC147 Grantshouse Regional Boundary |Up

(SC147 54m 2150 Tue |0600 Wed (8 hrs)
1100yds)
Regional Grantshouse Down 20/04/21 21/04/21
Boundary (SC147 2150 Tue  |0600 Wed (8 hrs)
54m 1100yds)
Regional Grantshouse All Lines BLOCKED To 21/04/21

Boundary (SC147
54m 1100yds)

Electric Trains 0530 Wed (8 hrs)
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Network Rail

EAS - Section 7 Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021

Week 3 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2021/2674850 |SC147 Grantshouse Regional Boundary |Up 21/04/21 22/04/21
(SC147 54m 2150 Wed {0600 Thu (8 hrs)
1100yds)

Regional Grantshouse Down 21/04/21 22/04/21
Boundary (SC147 2150 Wed |0600 Thu (8 hrs)
54m 1100yds)

Regional Grantshouse All Lines BLOCKED To 22/04/21
Boundary (SC147 Electric Trains 0530 Thu (8 hrs)
54m 1100yds)

P2021/2674851 |SC147 Grantshouse Regional Boundary |Up 22/04/21 23/04/21
(SC147 54m 2150 Thu 0600 Fri (8 hrs)
1100yds)

Regional Grantshouse Down 22/04/21 23/04/21
Boundary (SC147 2150 Thu 0600 Fri (8 hrs)
54m 1100yds)

Regional Grantshouse All Lines BLOCKED To 23/04/21
Boundary (SC147 Electric Trains 0530 Fri (8 hrs)
54m 1100yds)

P2021/2674846 |SC147 Grantshouse Regional Boundary |Up 20/04/21
(SC147 54m 0600 Tue (8 hrs)
1100yds)

Regional Grantshouse Down 19/04/21 20/04/21
Boundary (SC147 2150 Mon  |0600 Tue (8 hrs)
54m 1100yds)

Regional Grantshouse All Lines BLOCKED To 20/04/21
Boundary (SC147 Electric Trains 0530 Tue (8 hrs)
54m 1100yds)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2643445 |SC001 Abington Carstairs South Jn  |All Lines Possession  |24/04/21 26/04/21
1130 Sat 0440 Mon (41 hrs)
P2021/2636333 |SC001 Carmyle Eglinton St Jn Down Possession  |25/04/21 26/04/21
Carmyle/Down 0040 Sun {0340 Mon (29 hrs)
Slow
Up Carmyle/Up
Slow
Uddingston Eglinton St Jn Down Main/Fast |Possession |25/04/21 26/04/21
Up Main/Fast 0040 Sun  |0425 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS V1 2021

Week 4 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type

B

P2020/2680500 |SC025 Rutherglen 8 WEEK BLOCKADE

14/03/21 07/05/21
0030 Sun (0515 Fri

Possession

(CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to
4m 1100yds

(CIVILS) T056/006 Canning Street Tunnel 1m
1100yds to 1m 1470yds

(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m
1650yds - 3m 0900yds

(Civils) Glasgow Central Low Level Station
Refurbishment ARG2 - 3m 0180yds
(CIVILS)Anderston Station Refurbishment ARG2 - 3m
0920yds

(CIVILS) Clyde Viaduct U52/001 Om 880yds

(WD) Slabtrack work - Dalmarnock incline, Hand
trolleys and bogies in use only ex/to Strathclyde Street
at Om 1200yds.

*Anderston Tunnel

*Bridgeton, bogies in use, ex/to Bridgeton RRAP.
*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.

P2021/2674853 |SC147 Grantshouse Regional Boundary |Up 26/04/21 27/04/21

(SC147 54m 2150 Mon  |0600 Tue (8 hrs)
1100yds)
Regional Grantshouse Down 26/04/21 27/04/21
Boundary (SC147 2150 Mon  |0600 Tue (8 hrs)
54m 1100yds)
Regional Grantshouse All Lines BLOCKED To 27/04/21

Boundary (SC147
54m 1100yds)

Electric Trains 0530 Tue (8 hrs)
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Network Rail

EAS - Section 7 Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021

Week 4 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2021/2674854 |SC147 Grantshouse Regional Boundary |Up 27/04/21 28/04/21
(SC147 54m 2150 Tue  |0600 Wed (8 hrs)
1100yds)

Regional Grantshouse Down 27/04/21 28/04/21
Boundary (SC147 2150 Tue 0600 Wed (8 hrs)
54m 1100yds)

Regional Grantshouse All Lines BLOCKED To 28/04/21
Boundary (SC147 Electric Trains 0530 Wed (8 hrs)
54m 1100yds)

P2021/2674855 |SC147 Grantshouse Regional Boundary |Up 28/04/21 29/04/21
(SC147 54m 2150 Wed |0600 Thu (8 hrs)
1100yds)

Regional Grantshouse Down 28/04/21 29/04/21
Boundary (SC147 2150 Wed  |0600 Thu (8 hrs)
54m 1100yds)

Regional Grantshouse All Lines BLOCKED To 29/04/21
Boundary (SC147 Electric Trains 0530 Thu (8 hrs)
54m 1100yds)

P2021/2674856 |SC147 Grantshouse Regional Boundary |Up 29/04/21 30/04/21
(SC147 54m 2150 Thu 0600 Fri (8 hrs)
1100yds)

Regional Grantshouse Down 29/04/21 30/04/21
Boundary (SC147 2150 Thu 0600 Fri (8 hrs)
54m 1100yds)

Regional Grantshouse All Lines BLOCKED To 30/04/21
Boundary (SC147 Electric Trains 0530 Fri (8 hrs)
54m 1100yds)
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Network Rail EAS - Section 7

Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2636334 |SC001 Beattock Summit |Carstairs South Jn  |All Lines Possession  |01/05/21 04/05/21

0830 Sat {0430 Tue (68 hrs)

P2021/2643577 |SC001 Lockerbie North  |Beattock Summit All Lines Possession  |01/05/21 04/05/21
0830 Sat {0430 Tue (68 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2636536 |SC001 Carmyle Eglinton St Jn Down Possession  |02/05/21 03/05/21
Carmyle/Down 0040 Sun {0340 Mon (29 hrs)
Slow
Up Carmyle/Up
Slow
Uddingston Eglinton St Jn Down Main/Fast |Possession  |02/05/21 03/05/21
Up Main/Fast 0040 Sun  |0425 Mon (29 hrs)
P2021/2716473 |SC003 Holytown Jn Midcalder Jn Down Protected 01/05/21 04/05/21 PROTECTED PATH REQUIRED FOR
SC007 Up Path 0830 Sat 0430 Tue (68 hrs) DIVERSIONARY ROUTE
Midcalder Jn Haymarket East Jn  |All Lines Protected 01/05/21 04/05/21
Path 0830 Sat 0430 Tue (68 hrs)
P2020/2680500 |SC025 Rutherglen Down Possession  |14/03/21 07/05/21 8 WEEK BLOCKADE
Up 0030 Sun (0515 Fri

(CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to
4m 1100yds

(CIVILS) T056/006 Canning Street Tunnel 1m
1100yds to 1m 1470yds

(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m
1650yds - 3m 0900yds

(Civils) Glasgow Central Low Level Station
Refurbishment ARG2 - 3m 0180yds
(CIVILS)Anderston Station Refurbishment ARG2 - 3m
0920yds

(CIVILS) Clyde Viaduct U52/001 Om 880yds

(WD) Slabtrack work - Dalmarnock incline, Hand
trolleys and bogies in use only ex/to Strathclyde Street
at Om 1200yds.

*Anderston Tunnel

*Bridgeton, bogies in use, ex/to Bridgeton RRAP.
*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2674897 |SC147 Oxwellmains Grantshouse Up Line 04/05/21 05/05/21 (HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M
Blockage 2150 Tue  |0600 Wed (8 hrs) 1191YDS
(Between
Trains)+T-
COoD
Grantshouse Oxwellmains Down Main BLOCKED - [04/05/21 05/05/21
Engineering 2150 Tue  |0600 Wed (8 hrs)
Trains
Protection
zone + T-
COoD
Grantshouse Oxwellmains All Lines BLOCKED To |04/05/21 05/05/21
Electric Trains 2255 Tue (0600 Wed (8 hrs)
P2021/2674898 |SC147 Oxwellmains Grantshouse Up Line 05/05/21 06/05/21 (HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M
Blockage 2150 Wed {0600 Thu (8 hrs) 1191YDS
(Between
Trains)+T-
COD
Grantshouse Oxwellmains Down Main BLOCKED - |05/05/21 06/05/21
Engineering 2150 Wed  |0600 Thu (8 hrs)
Trains
Protection
zone + T-
COD
Grantshouse Oxwellmains All Lines BLOCKED To |05/05/21 06/05/21
Electric Trains 2265 Wed 0600 Thu (8 hrs)
P2021/2674899 |SC147 Oxwellmains Grantshouse Up Line 06/05/21 07/05/21 (HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M
Blockage 2150 Thu  |0600 Fri (8 hrs) 1191YDS
(Between
Trains)+T-
CoD
Grantshouse Oxwellmains Down Main BLOCKED - |06/05/21 07/05/21
Engineering  [2150 Thu 0600 Fri (8 hrs)
Trains
Protection
zone + T-
COoD
Grantshouse Oxwellmains All Lines BLOCKED To 06/05/21 07/05/21
Electric Trains|2255 Thu 0600 Fri (8 hrs)

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2636335 |SC001 Beattock Summit |Symington All Lines Possession  |08/05/21 10/05/21
1130 Sat {0430 Mon (41 hrs)
P2021/2677057 |SC001 Wamphray Beattock Summit All Lines Possession  |08/05/21 10/05/21
1130 Sat (0430 Mon (41 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2643465 |SC001 Carstairs South  |Law Jn All Lines Possession  |09/05/21 10/05/21
Jn 0030 Sun  |0430 Mon (29 hrs)
P2021/2713999 |SC001 Holytown Jn Midcalder Jn Down Protected 09/05/21 10/05/21 PROTECTED PATH REQUIRED FOR
SCO011 Path 0030 Sun 0430 Mon (29 hrs) DIVERSIONARY ROUTE
SCo13 B
Midcalder Jn Haymarket East Jn  |All Lines Protected 09/05/21 10/05/21
Path 0030 Sun (0430 Mon (29 hrs)
P2021/2636544 |SC001 Carluke Shieldmuir All Lines Possession  |09/05/21 10/05/21
SC011 0030 Sun  |0430 Mon (29 hrs)
SC013
Law Jn Wishaw Central Jn  |All Lines Possession  |09/05/21 10/05/21
0030 Sun  |0430 Mon (29 hrs)
Wishaw Central  |Shieldmuir Single Possession  |09/05/21 10/05/21
Jn 0030 Sun  |0430 Mon (29 hrs)
P2021/2637092 |SC001 Motherwell Braidhurst Loops All Lines Possession  |09/05/21 09/05/21
SC023 0025 Sun (1225 Sun (29 hrs)
Logans Road LC All Lines Possession  |09/05/21 09/05/21
0025 Sun (1225 Sun (29 hrs)
Newton All Lines Possession  |09/05/21 10/05/21
0025 Sun  |0520 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS V1 2021

Week 6 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type

e

P2021/2716474 |SCO003 Holytown Jn Midcalder Jn Down Protected 08/05/21 10/05/21 PROTECTED PATH REQUIRED FOR
SCo007 Up Path 1130 Sat 0430 Mon (41 hrs) DIVERSIONARY ROUTE
Midcalder Jn Haymarket East Jn  |All Lines Protected 08/05/21 10/05/21
Path 1130 Sat (0430 Mon (41 hrs)
P2021/2674911 |SC147 Oxwellmains Grantshouse Up Line 10/05/21 11/05/21 (HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M
Blockage 2150 Mon {0600 Tue (8 hrs) 1191YDS
(Between
Trains)+T-
COD
Grantshouse Oxwellmains Down Main BLOCKED - |10/05/21 11/05/21
Engineering {2150 Mon  |0600 Tue (8 hrs)
Trains
Protection
zone + T-
COD
Grantshouse Oxwellmains All Lines BLOCKED To 11/05/21
Electric Trains 0600 Tue (8 hrs)
P2021/2674912 |SC147 Oxwellmains Grantshouse Up Line 11/05/21 12/05/21 (HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M
Blockage 2150 Tue 0600 Wed (8 hrs) 1191YDS
(Between
Trains)+T-
COD
Grantshouse Oxwellmains Down Main BLOCKED - [11/05/21 12/05/21
Engineering  [2150 Tue  |0600 Wed (8 hrs)
Trains
Protection
zone + T-
COD
Grantshouse Oxwellmains All Lines BLOCKED To 12/05/21
Electric Trains 0600 Wed (8 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2674913 |SC147 Oxwellmains Grantshouse Up Line 12/05/21 13/05/21 (HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M
Blockage 2150 Wed {0600 Thu (8 hrs) 1191YDS
(Between
Trains)+T-
COoD
Grantshouse Oxwellmains Down Main BLOCKED - [12/05/21 13/05/21
Engineering 2150 Wed |0600 Thu (8 hrs)
Trains
Protection
zone + T-
COoD
Grantshouse Oxwellmains All Lines BLOCKED To |12/05/21 13/05/21
Electric Trains 2255 Wed 0600 Thu (8 hrs)
P2021/2674914 |SC147 Oxwellmains Grantshouse Up Line 13/05/21 14/05/21 (HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M
Blockage 2150 Thu  |0600 Fri (8 hrs) 1191YDS
(Between
Trains)+T-
COD
Grantshouse Oxwellmains Down Main BLOCKED - |13/05/21 14/05/21
Engineering 2150 Thu {0600 Fri (8 hrs)
Trains
Protection
zone + T-
COD
Grantshouse Oxwellmains All Lines BLOCKED To [13/05/21 14/05/21

Electric Trains 2255 Thu 0600 Fri (8 hrs)

Electronic Copy - Uncontrolled when printed



Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2021/2643593 |SC001 Cove LC (CCTV) |Lockerbie All Lines Possession  |15/05/21 17/05/21

1130 Sat {0430 Mon (41 hrs)
P2021/2636337 |SC001 Symington Carstairs South Jn  |All Lines Possession  |15/05/21 17/05/21

1130 Sat 0430 Mon (41 hrs)
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EAS - Section 7 Data freeze: EAS V2 2021

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2643480 |SC001 Carstairs South  [Law Jn All Lines Possession  |16/05/21 17/05/21
Jn 0030 Sun  |0430 Mon (29 hrs)
P2021/2636740 |SC001 Carluke Shieldmuir All Lines Possession  |16/05/21 17/05/21
SCo011 0030 Sun 0430 Mon (29 hrs)
SC013
Law Jn Wishaw Central Jn  |All Lines Possession  |16/05/21 17/05/21
0030 Sun  |0430 Mon (29 hrs)
Wishaw Central  |Shieldmuir Single Possession  |16/05/21 17/05/21
Jn 0030 Sun {0430 Mon (29 hrs)
P2021/2716477 |SC003 Holytown Jn Midcalder Jn Down Protected 15/05/21 17/05/21 PROTECTED PATH REQUIRED FOR
SCO007 Up Path 1130 Sat 0430 Mon (41 hrs) DIVERSIONARY ROUTE
Midcalder Jn Haymarket East Jn  |All Lines Protected 15/05/21 17/05/21
Path 1130 Sat (0430 Mon (41 hrs)
P2021/2643601 |SC023 Motherwell Newton All Lines Possession  |16/05/21 17/05/21
0025 Sun  |0520 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2674916 |SC147 Oxwellmains Grantshouse Up Line 17/05/21 18/05/21 (HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M
Blockage 2150 Mon {0600 Tue (8 hrs) 1191YDS
(Between
Trains)+T-
COoD
Grantshouse Oxwellmains Down Main BLOCKED - [17/05/21 18/05/21
Engineering  |2150 Mon  |0600 Tue (8 hrs)
Trains
Protection
zone + T-
COoD
Grantshouse Oxwellmains All Lines BLOCKED To |17/05/21 18/05/21
Electric Trains 2255 Mon (0600 Tue (8 hrs)
P2021/2674917 |SC147 Oxwellmains Grantshouse Up Line 18/05/21 19/05/21 (HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M
Blockage 2150 Tue  |0600 Wed (8 hrs) 1191YDS
(Between
Trains)+T-
COD
Grantshouse Oxwellmains Down Main BLOCKED - |18/05/21 19/05/21
Engineering 2150 Tue  |0600 Wed (8 hrs)
Trains
Protection
zone + T-
COD
Grantshouse Oxwellmains All Lines BLOCKED To [18/05/21 19/05/21
Electric Trains 2265 Tue 10600 Wed (8 hrs)
P2021/2674918 |SC147 Oxwellmains Grantshouse Up Line 19/05/21 20/05/21 (HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M
Blockage 2150 Wed {0600 Thu (8 hrs) 1191YDS
(Between
Trains)+T-
CoD
Grantshouse Oxwellmains Down Main BLOCKED - [19/05/21 20/05/21
Engineering |2150 Wed 0600 Thu (8 hrs)
Trains
Protection
zone + T-
COoD
Grantshouse Oxwellmains All Lines BLOCKED To |19/05/21 20/05/21
Electric Trains |2255 Wed 0600 Thu (8 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021

Scotland Route Version 2.0 Previous freeze: EAS_V1 2021
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2674919 |SC147 Oxwellmains Grantshouse Up Line 20/05/21 21/05/21 (HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M
Blockage 2150 Thu  |0600 Fri (8 hrs) 1191YDS
(Between
Trains)+T-
COoD
Grantshouse Oxwellmains Down Main BLOCKED - [20/05/21 21/05/21
Engineering 2150 Thu 0600 Fri (8 hrs)
Trains
Protection
zone + T-
COoD
Grantshouse Oxwellmains All Lines BLOCKED To |20/05/21 21/05/21
Electric Trains|2255 Thu 0600 Fri (8 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2636481 |SC001 Cove LC (CCTV) |Lockerbie South All Lines Possession  |22/05/21 24/05/21
1130 Sat {0430 Mon (41 hrs)
P2021/2636748 |SC001 Symington Carstairs South Jn  |All Lines Possession  |22/05/21 24/05/21
1130 Sat (0430 Mon (41 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2643490 |SC001 Carstairs South  |Law Jn All Lines Possession  |23/05/21 24/05/21
Jn 0030 Sun  |0430 Mon (29 hrs)
P2021/2714131 |SC003 Holytown Jn Midcalder Jn Down Protected 23/05/21 24/05/21 PROTECTED PATH REQUIRED FOR
SCo07 Up Path 0030 Sun 0430 Mon (29 hrs) DIVERSIONARY ROUTE
Midcalder Jn Haymarket East Jn  |All Lines Protected 23/05/21 24/05/21
Path 0030 Sun (0430 Mon (29 hrs)
P2021/2674931 |SC147 Oxwellmains Grantshouse Up Line 24/05/21 25/05/21
Blockage 2150 Mon  |0600 Tue (8 hrs)
(Between
Trains)+T-
COoD
Grantshouse Oxwellmains Down Main BLOCKED - |24/05/21 25/05/21
Engineering 2150 Mon {0600 Tue (8 hrs)
Trains
Protection
zone + T-
COoD
Grantshouse Oxwellmains All Lines BLOCKED To 25/05/21
Electric Trains 0600 Tue (8 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2674932 |SC147 Oxwellmains Grantshouse Up Line 25/05/21 26/05/21
Blockage 2150 Tue  |0600 Wed (8 hrs)
(Between
Trains)+T-
COD
Grantshouse Oxwellmains Down Main BLOCKED - |25/05/21 26/05/21
Engineering  |2150 Tue  |0600 Wed (8 hrs)
Trains
Protection
zone + T-
COD
Grantshouse Oxwellmains All Lines BLOCKED To 26/05/21
Electric Trains 0600 Wed (8 hrs)
P2021/2674933 |SC147 Oxwellmains Grantshouse Up Line 26/05/21 27/05/21
Blockage 2150 Wed {0600 Thu (8 hrs)
(Between
Trains)+T-
COD
Grantshouse Oxwellmains Down Main BLOCKED - |26/05/21 27/05/21
Engineering 2150 Wed 0600 Thu (8 hrs)
Trains
Protection
zone + T-
COD
Grantshouse Oxwellmains All Lines BLOCKED To 27/05/21
Electric Trains 0600 Thu (8 hrs)
P2021/2674934 |SC147 Oxwellmains Grantshouse Up Line 27/05/21 28/05/21
Blockage 2150 Thu  |0600 Fri (8 hrs)
(Between
Trains)+T-
COD
Grantshouse Oxwellmains Down Main BLOCKED - |27/05/21 28/05/21
Engineering 2150 Thu  |0600 Fri (8 hrs)
Trains
Protection
zone + T-
COD
Grantshouse Oxwellmains All Lines BLOCKED To 28/05/21
Electric Trains 0600 Fri (8 hrs)

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2636756 |SC001 Lockerbie South  |\Wamphray All Lines Possession  |29/05/21 01/06/21
0830 Sat 0430 Tue (68 hrs)
P2021/2643550 |SC001 Lanark Jn Shieldmuir All Lines Possession  |29/05/21 01/06/21
0830 Sat {0430 Tue (68 hrs)
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2643616 |SC001 Symington Lanark Jn All Possession  |29/05/21 01/06/21
0830 Sat {0430 Tue (68 hrs)
P2021/2636490 |SC001 Motherwell Uddingston Jn All Lines Possession  |30/05/21 31/05/21
0025 Sun  |0420 Mon (29 hrs)
P2021/2674819 |SC001 Beattock Summit |Carstairs South Jn  |All Lines Possession  |30/05/21 31/05/21
0025 Sun 0420 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678924 |LN682 Carlisle South Jn [Carlisle Up & Down Possession  |30/05/21 31/05/21
Nw4001 Newcastle 0040 Sun  |0455 Mon
NW4021
NW4023 Carlisle North Jn Down and Up Possession  |30/05/21 31/05/21
NW4031 Main 0040 Sun  |0455 Mon
NwW4033 Platform 1
SCo31 Platforms 3 and 4
Band CUp &
Down Goods
Platform 5 Bay
Platform 6 Bay
Currock Jn Carlisle North Jn All Lines Possession  |30/05/21 31/05/21
0040 Sun  |0455 Mon
P2021/2675041 |SC147  |Oxwellmains. | Grantshouse Up Line 01/06/21  |02/06/21 (HO) COCKBURNS PATH DOWN 21/22 ECM8 2100
Blockage 2150 Tue  |0600 Wed (8 hrs) 36M 1500YDS TO 37M 790YDS
(Between
Trains)+T-
COD
Grantshouse BLOCKED - |01/06/21 02/06/21
Engineering 2150 Tue  |0600 Wed (8 hrs)
Trains
Protection
zone + T-
COD
Grantshouse All Lines BLOCKED To 02/06/21
Electric Trains 0600 Wed (8 hrs)
P2021/2675042 |SC147 Grantshouse Up Line 02/06/21 03/06/21 (HO) COCKBURNS PATH DOWN 21/22 ECM8 2100
Blockage 2150 Wed 0600 Thu (8 hrs) 36M 1500YDS TO 37M 790YDS
(Between
Trains)+T-
COD
Grantshouse Oxwellmains All Lines BLOCKED To |02/06/21 03/06/21
Electric Trains 2150 Wed 0600 Thu (8 hrs)
Grantshouse BLOCKED - |02/06/21 03/06/21
Engineering |2150 Wed 0600 Thu (8 hrs)
Trains
Protection
zone + T-
COD
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2675043 |SC147  |Oxwellmains. | Grantshouse Up Line 03/06/21  |04/06/21 (HO) COCKBURNS PATH DOWN 21/22 ECM8 2100
Blockage 2150 Thu (0600 Fri (8 hrs) 36M 1500YDS TO 37M 790YDS
(Between
Trains)+T-
COoD
Grantshouse BLOCKED - |03/06/21 04/06/21
Engineering |2150 Thu  |0600 Fri (8 hrs)
Trains
Protection
zone + T-
COoD
Grantshouse All Lines BLOCKED To 04/06/21
Electric Trains 0600 Fri (8 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021

Week 10

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2021/2636760 |SC001 Lockerbie South  |\Wamphray All Lines Possession  |05/06/21 07/06/21

1130 Sat  |0430 Mon (41 hrs)

P2021/2636511 |SC001 Beattock North Beattock Summit All Lines Possession  |05/06/21 07/06/21
1130 Sat (0430 Mon (41 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 10 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2643556 |SC001 Carstairs South  [Law Jn All Lines Possession  |06/06/21 07/06/21
Jn 0035 Sun  |0430 Mon (29 hrs)
P2021/2675046 |SC147  |Oxwellmains. | Grantshouse Up Line 07/06/21 | 08/06/21 (HO) COCKBURNS PATH DOWN 21/22 ECM8 2100
Blockage 2150 Mon 0600 Tue (8 hrs) 36M 1500YDS TO 37M 790YDS
(Between
Trains)+T-
COD
Grantshouse BLOCKED - |07/06/21 08/06/21
Engineering  |2150 Mon 0600 Tue (8 hrs)
Trains
Protection
zone + T-
COoD
Grantshouse All Lines BLOCKED To 08/06/21
Electric Trains 0600 Tue (8 hrs)
P2021/2675047 |SC147 Grantshouse Up Line 08/06/21 09/06/21 (HO) COCKBURNS PATH DOWN 21/22 ECM8 2100
Blockage 2150 Tue  |0600 Wed (8 hrs) 36M 1500YDS TO 37M 790YDS
(Between
Trains)+T-
COD
Grantshouse BLOCKED - |08/06/21 09/06/21
Engineering 2150 Tue 0600 Wed (8 hrs)
Trains
Protection
zone + T-
COD
BLOCKED To 09/06/21

W-All Lines

Electric Trains

0600 Wed (8 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 10 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2675048 |SC147  |Oxwellmains. | Grantshouse Up Line 09/06/21  |10/06/21 (HO) COCKBURNS PATH DOWN 21/22 ECM8 2100

Blockage 2150 Wed 0600 Thu (8 hrs) 36M 1500YDS TO 37M 790YDS

(Between

Trains)+T-

coD

BLOCKED - |09/06/21 10/06/21
Engineering |2150 Wed 0600 Thu (8 hrs)
Trains
Protection
zone + T-
COoD

BLOCKED To 10/06/21
Electric Trains 0600 Thu (8 hrs)

W—

Grantshouse

(e >
© =
[
=}
[0}
%)

P2021/2675049 |SC147 Grantshouse Line 10/06/21 11/06/21 (HO) COCKBURNS PATH DOWN 21/22 ECM8 2100

Blockage 2150 Thu (0600 Fri (8 hrs) 36M 1500YDS TO 37M 790YDS
(Between
Trains)+T-
COoD

Grantshouse BLOCKED - [10/06/21 11/06/21
Engineering 2150 Thu 0600 Fri (8 hrs)
Trains
Protection
zone + T-
COoD

Grantshouse All Lines BLOCKED To 11/06/21
Electric Trains 0600 Fri (8 hrs)

P2021/2683784 |SC147 Grantshouse Up Line 11/06/21 12/06/21 (HO) COCKBURNS PATH DOWN 21/22 ECM8 2100

Blockage 2150 Fri 0600 Sat (8 hrs) 36M 1500YDS TO 37M 790YDS
(Between
Trains)+T-
COoD

Grantshouse BLOCKED - |11/06/21 12/06/21
Engineering 2150 Fri 0600 Sat (8 hrs)
Trains
Protection
zone + T-
COoD

Grantshouse All Lines BLOCKED To 12/06/21
Electric Trains 0600 Sat (8 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 11
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2680497 |SC107 Princes Street Haymarket West Jn  |Down North Possession  [13/06/21 14/06/21 (PLTR) Haymarket Platform 2 Princes Street Gardens
SC171 Gardens Up North 0130 Sun (0350 Mon (29 hrs) (North Lines) North Gds loop/H shunt possession of
p Nort sidings
Platform O Platform 0 to Haymarket Central Jn (North Lines)
264y CAT11 Down 1m 0419y to 1m 0683y
Up Goods Loop
P2021/2636771 |SC107 Haymarket West |Winchburgh Jn All Lines Possession  |13/06/21 14/06/21 (PLTR)SEVEN ARCH VIADUCT 720YDS CAT11 37M
SC111 Jn 0050 Sun {0420 Mon (29 hrs) 340YDS TO 37M 1060YDS DOWN
(PLTR) SEVEN ARCH VIADUCT 89YDS CAT11 37M
Newbridge Jn Uphall All Lines Possession  |13/06/21 14/06/21 0001YDS TO 37M 0090YDS DOWN LINE
0050 Sun 0420 Mon (29 hrs)
SR: GLASGOW QUEEN STREET - EDINBURGH
SERVICES TERMINATE/START AT LINLITHGOW.
DUNBLANE/STIRLING - EDINBURGH SERVICES
TERMINATE/START AT LINLITHGOW.
PERTH - EDINBURGH (VIA STIRING) SERVICES
DIVERTED VIA FIFE.
LNER: INVERNESS SERVICES TO DIVERT VIA FIFE
AND LADYBANK
CALEDONIAN SLEEPER: 1M16 (SUN) VIA
LADYBANK & FIFE
P2021/2683784 |SC147 Oxwellmains Grantshouse Up Line 11/06/21 12/06/21 (HO) COCKBURNS PATH DOWN 21/22 ECM8 2100
Blockage 2150 Fri 0600 Sat (8 hrs) 36M 1500YDS TO 37M 790YDS
(Between
Trains)+T-
COD
Grantshouse Oxwellmains Down Main BLOCKED - [11/06/21 12/06/21
Engineering |2150 Fri ~ |0600 Sat (8 hrs)
Trains
Protection
zone + T-
COD
Grantshouse Oxwellmains All Lines BLOCKED To |11/06/21 12/06/21
Electric Trains 2265 Fri 10600 Sat (8 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692212 |SC147 Innerwick Grantshouse Up Line 14/06/21 15/06/21 (HO) COCKBURNS PATH DOWN 21/22 ECM8 2100
Blockage 2150 Mon (0600 Tue (8 hrs) 36M 1500YDS TO 37M 790YDS
(Between
Trains)+T-
COoD
Grantshouse Innerwick Down BLOCKED - [14/06/21 15/06/21
Engineering  |2150 Mon  |0600 Tue (8 hrs)
Trains
Protection
zone + T-
COoD
Grantshouse Innerwick All Lines BLOCKED To |14/06/21 15/06/21
Electric Trains 2255 Mon (0600 Tue (8 hrs)
P2021/2692214 |SC147 Innerwick Grantshouse Up Line 15/06/21 16/06/21 (HO) COCKBURNS PATH DOWN 21/22 ECM8 2100
Blockage 2150 Tue  |0600 Wed (8 hrs) 36M 1500YDS TO 37M 790YDS
(Between
Trains)+T-
COD
Grantshouse Innerwick Down BLOCKED - |15/06/21 16/06/21
Engineering 2150 Tue  |0600 Wed (8 hrs)
Trains
Protection
zone + T-
COD
Grantshouse Innerwick All Lines BLOCKED To [15/06/21 16/06/21
Electric Trains 2265 Tue 10600 Wed (8 hrs)
P2021/2692215 |SC147 Innerwick Grantshouse Up Line 16/06/21 17/06/21 (HO) COCKBURNS PATH DOWN 21/22 ECM8 2100
Blockage 2150 Wed (0600 Thu (8 hrs) 36M 1500YDS TO 37M 790YDS
(Between
Trains)+T-
CoD
Grantshouse Innerwick Down BLOCKED - [16/06/21 17/06/21
Engineering |2150 Wed 0600 Thu (8 hrs)
Trains
Protection
zone + T-
COoD
Grantshouse Innerwick All Lines BLOCKED To |16/06/21 17/06/21
Electric Trains |2255 Wed 0600 Thu (8 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692217 |SC147 Innerwick Grantshouse Up Line 17/06/21 18/06/21 (HO) COCKBURNS PATH DOWN 21/22 ECM8 2100
Blockage 2150 Thu (0600 Fri (8 hrs) 36M 1500YDS TO 37M 790YDS
(Between
Trains)+T-
CoD
Grantshouse Innerwick Down BLOCKED - |17/06/21 18/06/21
Engineering 2150 Thu 0600 Fri (8 hrs)
Trains
Protection
zone + T-
COoD
Grantshouse Innerwick All Lines BLOCKED To |17/06/21 18/06/21
Electric Trains|2255 Thu 0600 Fri (8 hrs)
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 12
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2636791 |SC107 Haymarket West |Winchburgh Jn All Lines Possession  [20/06/21 21/06/21 (PLTR)SEVEN ARCH VIADUCT 720YDS CAT11 37M
SC111 Jn 0050 Sun  |0420 Mon (29 hrs) 340YDS TO 37M 1060YDS DOWN
(PLTR) SEVEN ARCH VIADUCT 89YDS CAT11 37M
Newbridge Jn Uphall All Lines Possession  |20/06/21 21/06/21 0001YDS TO 37M 0090YDS DOWN LINE
0050 Sun 0420 Mon (29 hrs)
SR: GLASGOW QUEEN STREET - EDINBURGH
SERVICES TERMINATE/START AT LINLITHGOW.
DUNBLANE/STIRLING - EDINBURGH SERVICES
TERMINATE/START AT LINLITHGOW.
PERTH - EDINBURGH (VIA STIRING) SERVICES
DIVERTED VIA FIFE.
LNER: INVERNESS SERVICES TO DIVERT VIA FIFE
AND LADYBANK
CALEDONIAN SLEEPER: 1M16 (SUN) VIA
LADYBANK & FIFE
P2021/2637042 |SC107 Greenhill Upper |Lenzie All Lines Possession  [20/06/21 21/06/21 (S&C)GARTSHORE S&C
Jn 0030 Sun 0550 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 13
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2636799 |SC107 Haymarket West |Winchburgh Jn All Lines Possession  |27/06/21 28/06/21 (PLTR) 36 ARCH VIADUCT 590YDS CAT11 37M
SC111 Jn 0050 Sun {0420 Mon (29 hrs) 1507YDS TO 38M 337YDS DN LINE
Newbridge Jn Uphall All Lines Possession |27/06/21 28/06/21 SR: GLASGOW QUEEN STREET - EDINBURGH

0050 Sun {0420 Mon (29 hrs) SERVICES TERMINATE/START AT LINLITHGOW.
DUNBLANE/STIRLING - EDINBURGH SERVICES
TERMINATE/START AT LINLITHGOW.

PERTH - EDINBURGH (VIA STIRING) SERVICES
DIVERTED VIA FIFE.

LNER: INVERNESS SERVICES TO DIVERT VIA FIFE
IAND LADYBANK

CALEDONIAN SLEEPER: 1M16 (SUN) VIA
LADYBANK & FIFE

P2021/2636994 |SC107 Greenhill Upper [Lenzie All Lines Possession  |27/06/21 28/06/21 (S&C)GARTSHORE S&C
Jn 0030 Sun 0550 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 14
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2682435 |SC061 Corkerhill CSMD |Corkerhill CSMD Headshunt Possession  |03/07/21 06/07/21 (PLTR) OB10 & 11 545YDS CAT14 4M 043YDS TO
No.1 Siding 0130 Sat  |0445 Tue (52 hrs) 4M 588YDS UP LINE CNL
No.2 Siding PAISLEY SIDINGS 1 & 2 AND HEADSHUNT TO BE
- - - UNDER POSSESSION AND ISOLATED
Dumbreck Paisley Canal All Lines Possession  |03/07/21 06/07/21
0130 Sat  |0445 Tue (52 hrs)
P2021/2637026 |SC107 Greenhill Upper |Lenzie All Lines Possession  |04/07/21 05/07/21 (S&C)GARTSHORE S&C
Jn 0030 Sun  |0550 Mon (29 hrs)

(CIVILS) REPLACE CULVERT 070/094H 12M
970YDS EGM1(NO PASSAGE OF ET/OTM'S FOR
THE DURATION OF THE CIVILS WORK)
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2643981 |SCO007 Benhar Holytown Jn All Lines Possession  |10/07/21 12/07/21
0100 Sat {0450 Mon (54 hrs)
P2021/2675073 |SC061 Corkerhill CSMD |Corkerhill CSMD Headshunt Possession  |10/07/21 13/07/21 (PLTR) OB10 & 11 545YDS CAT14 4M 043YDS TO
i 0130 Sat (0445 Tue (52 hrs) 4M 588YDS UP LINE CNL
No.1 Siding
No.2 Siding PAISLEY SIDINGS 1 & 2 AND HEADSHUNT TO BE
- - - UNDER POSSESSION AND ISOLATED
Dumbreck Paisley Canal All Lines Possession  |10/07/21 13/07/21
0130 Sat (0445 Tue (52 hrs)
P2021/2637032 |SC107 Greenhill Upper  [Lenzie All Lines Possession  |11/07/21 12/07/21 (S&C)GARTSHORE S&C
Jn 0030 Sun {0550 Mon (29 hrs)
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 16
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2636820 |SC031 Dumfries Mauchline All Lines Possession  |17/07/21 19/07/21
0120 Sat 0540 Mon (192 hrs)
Gretna Jn Mauchline All Lines Possession  |19/07/21 24/07/21
0540 Mon  |0520 Sat (192 hrs)
Dumfries Mauchline All Lines Possession  |24/07/21 26/07/21
0520 Sat {0520 Mon (192 hrs)
P2021/2682436 |SC061 Corkerhill CSMD  |Corkerhill CSMD Headshunt Possession  |17/07/21 20/07/21 (PLTR) OB15 HAWKHEAD STATION SINGLE 5M
- 0130 Sat 0445 Tue (52 hrs) 1316YDS TO 5M 1754YDS 438YDS CAT12 CNL
No.1 Siding
No.2 Siding PAISLEY SIDINGS 1 & 2 AND HEADSHUNT TO BE
- - = UNDER POSSESSION AND ISOLATED
Dumbreck Palsley Canal All Lines Possession 17/07/21 20/07/21 CORKERHILL OPEN TO TRAFFIC FROM GLASGOW
0130 Sat 0445 Tue (52 hrs) END
P2021/2651299 |SC089 Annbank GF Killoch Colliery All Lines Possession (WD) RESLEEPER
(WD) ENTERKINE VIADUCT NORTH 14/15
FALLDOWN KCH1 3400 44M 1180YDS TO 45M
85YDS
(WD) TRABBBOCH STATION ROAD 14/15
FALLDOWN 3400 45M 700YDS TO 46M 520YDS
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EAS - Section 7 Data freeze: EAS V2 2021

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2636820 |SC031 Dumfries Mauchline All Lines Possession  |17/07/21 19/07/21
0120 Sat  |0540 Mon (192 hrs)
Gretna Jn Mauchline All Lines Possession  |19/07/21 24/07/21
0540 Mon 0520 Sat (192 hrs)
Dumfries Mauchline All Lines Possession  |24/07/21 26/07/21
0520 Sat {0520 Mon (192 hrs)
P2021/2651299 |SC089 Annbank GF Killoch Colliery All Lines Possession (WD) RESLEEPER
(WD) ENTERKINE VIADUCT NORTH 14/15
FALLDOWN KCH1 3400 44M 1180YDS TO 45M
85YDS
(WD) TRABBBOCH STATION ROAD 14/15
FALLDOWN 3400 45M 700YDS TO 46M 520YDS
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021

Week 18

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2021/2682755 |SC031 Thornhill Mauchline All Lines Possession  |31/07/21 02/08/21 (PLTR) Auchinleck Station Down B 831yds CAT 11

0105 Sat 0520 Mon (54 hrs) 48m 0929yds to 49m 60yds Down Line GSW
(PLTR) Kirkconnel Station Dn 880yds CAT 14 62m
451yds-62m1339yds Down Line GSW

B

ﬂ-
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2644027 |SC031 Kilmarnock Lugton All Lines Possession  |08/08/21 09/08/21 (CIVILS) UB222/086 18M 730YDS GBK

0001 Sun  |0515 Mon (29 hrs) STANDALANE STEWARTON CONCRETE REPAIRS
(NO PASSAGE OF ET/OTMS)

P2021/2651475 |SCO051 Cathcart East Jn  |Cathcart North Jn All Lines Possession  |08/08/21 09/08/21 (PLTR)PATTERTON NORTH 1700YDS CAT16 104M
SC053 0020 Sun 0600 Mon (29 hrs) 300YDS TO 104M 1100YDS DOWN LINE NNH
SC057
Cathcart West Jn |Cathcart North Jn All Lines Possession  |08/08/21 09/08/21

0020 Sun {0600 Mon (29 hrs)

Neilston Cathcart West Jn All Lines Possession  |08/08/21 09/08/21
0020 Sun {0600 Mon (29 hrs)

ﬂ-
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EAS - Section 7 Data freeze: EAS V2 2021

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2644038 |SCO051 Cathcart East Jn  |Cathcart North Jn All Lines Possession  [14/08/21 16/08/21 (CIVILS)OB232/009 1M 132YDS QUEENMARY
0100 Sat  |0600 Mon (54 hrs)  |DRIVE STREGTHENING STEELWORK, PAINTING

SCO053
SCO057 AND REPAIRS (NO PASSAGE OF ET/OTMS)
Cathcart West Jn  |Muirhouse North Jn  |All Lines Possession |15/08/21 16/08/21 (CIVILS) OB232/008 1M 0000YDS ALBERT ROAD
0020 Sun  |0600 Mon (54 hrs) CONDITION LEAD REPAIRS TO STEELWORK (NO
, _ , PASSAGE OF ET/OTMS)
Neilston Cathcart West Jn All Lines Possession |15/08/21 16/08/21 (PLTR)PATTERTON NORTH 1700YDS CAT16
0020 Sun (0600 Mon (54 hrs)  |104M300YDS TO 104M 1100YDS DOWN LINE NNH
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 21
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2644050 |SCO051 Cathcart West Jn  |Muirhouse North Jn  |All Lines Possession  [21/08/21 23/08/21 (CIVILS)OB232/009 1M 132YDS QUEENMARY
SCO055 0100 Sat 0600 Mon (54 hrs) DRIVE STREGTHENING STEELWORK, PAINTING
SCO057 AND REPAIRS (NO PASSAGE OF ET/OTMS)
Cathcart East Jn |Cathcart North Jn All Lines Possession  |22/08/21 23/08/21 (CIVILS) OB232/008 1M 0000YDS ALBERT ROAD
0020 Sun  |0600 Mon (29 hrs) CONDITION LEAD REPAIRS TO STEELWORK (NO
, _ , PASSAGE OF ET/OTMS)
Neilston Cathcart West Jn All Lines Possession  |22/08/21 23/08/21 (PLTR)PATTERTON NORTH 1700YDS CAT16 104M
0020 Sun  |0600 Mon (29 hrs)  |300YDS TO 104M 1100YDS DOWN LINE NNH
P2021/2637046 |SC195 | Inverurie KennethmontSB~ |All Lines Possession |27/08/21  |30/08/21 (PLTR) WAUKMILL 2 1660YDS CAT04 27M
2320 Fri 0600 Mon (54 hrs) 1700YDS TO 28M 1600YDS UP LINE ANI1
(PLTR) GOVALS 1020YDS CAT04 20m 300YDS TO
20M 1320YDS 3400 ANI
P2021/2651487 |SC195 Inverurie Kennethmont SB All Lines Possession 27/08/21 30/08/21 (PLTR) WAUKMILL 2 1660YDS CAT 04 27m
2320 Fri 0600 Mon (54 hrs) 1700YDS TO 28M 1600YDS UP LINE ANI1
(PLTR) GOVALS 1074YDS CAT04 20M 246YDS TO
20M 1320YDS 3400 ANI1
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
Scotland Route version 2.0 Previous freeze: EAS_V1 2021
Week 22
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2637046 |SC195 Inverurie Kennethmont SB All Lines Possession  |27/08/21 30/08/21 (PLTR) WAUKMILL 2 1660YDS CAT04 27M
2320 Fri 0600 Mon (54 hrs) 1700YDS TO 28M 1600YDS UP LINE ANI1
(PLTR) GOVALS 1020YDS CATO04 20m 300YDS TO
20M 1320YDS 3400 ANI
P2021/2651487 |SC195 Inverurie Kennethmont SB All Lines Possession  |27/08/21 30/08/21 (PLTR) WAUKMILL 2 1660YDS CAT 04 27m
2320 Fri 0600 Mon (54 hrs) 1700YDS TO 28M 1600YDS UP LINE ANI1
(PLTR) GOVALS 1074YDS CAT04 20M 246YDS TO
20M 1320YDS 3400 ANI1
P2021/2651503 |SC195 Inverurie Insch All Lines Possession  |03/09/21 06/09/21 (PLTR)MILL OF CARDEN 1809YDS CAT04 22M
2320 Fri 0600 Mon (54 hrs) 999YDS TO 23M 1048YDS ANI1
P2021/2637062 |SC195 Inverurie Insch All Lines Possession  |03/09/21 06/09/21 (PLTR) MILL OF CARDEN 1760YDS CAT04 22M
2355 Fri 0600 Mon (54 hrs) 1000YDS TO 23M 1000YDS ANI1
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021

Week 23

Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2021/2651503 |SC195 Inverurie Insch All Lines Possession  |03/09/21 06/09/21 (PLTR)MILL OF CARDEN 1809YDS CAT04 22M

2320 Fri 0600 Mon (54 hrs) 999YDS TO 23M 1048YDS ANI1

P2021/2637062 |SC195 Inverurie Insch All Lines Possession  |03/09/21 06/09/21 (PLTR) MILL OF CARDEN 1760YDS CAT04 22M
2355 Fri 0600 Mon (54 hrs) 1000YDS TO 23M 1000YDS ANI1

P2021/2651505 |SC195 Inverurie Kennethmont SB All Lines Possession  |10/09/21 13/09/21 (PLTR)ROSARIE 379YDS CAT16 27M 162YDS TO
2320 Fri 0600 Mon (54 hrs) ~ [27M 541YDS 3400 ANI2

P2021/2637076 |SC195 Inverurie Kennethmont SB All Lines Possession  |10/09/21 13/09/21 (PLTR) ROSARIE 379YDS CAT16 27M 162YDS TO
2320 Fri 0600 Mon (54 hrs) 27M 541YDS 3400 LINE ANI1

Electronic Copy - Uncontrolled when printed



Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2021/2644118 |SC133 Westerton Jn Milngavie All Lines Possession  |11/09/21 13/09/21

0050 Sat {0545 Mon (54 hrs)
P2021/2644814 |SC165 Niddrie West Jn  |Craiglockhart Jn All Lines Possession  |11/09/21 13/09/21

0200 Sat  |0440 Mon (54 hrs)
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EAS - Section 7 Data freeze: EAS V2 2021

Network Rail

Scotland Route version 2.0 Previous freeze: EAS V1 2021
Week 24 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2651505 |SC195 Inverurie Kennethmont SB All Lines Possession  |10/09/21 13/09/21 (PLTR)ROSARIE 379YDS CAT16 27M 162YDS TO

2320 Fri 0600 Mon (54 hrs) ~ [27M 541YDS 3400 ANI2

Kennethmont SB All Lines Possession  |10/09/21 13/09/21 (PLTR) ROSARIE 379YDS CAT16 27M 162YDS TO

P2021/2637076 |SC195 Inverurie
2320 Fri 0600 Mon (54 hrs) 27M 541YDS 3400 LINE ANI1

Electronic Copy - Uncontrolled when printed



Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 25

Possession Ref |LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End Traffic Remarks

Type

P2021/2674317 |SC147

Oxwellmains

Grantshouse

Up

Line 20/09/21 21/09/21
Blockage 2150 Mon  |0600 Tue (8 hrs)
(Between
Trains)+T-
COoD

Grantshouse

Oxwellmains

Down Main

BLOCKED - |20/09/21 21/09/21
Engineering 2150 Mon 0600 Tue (8 hrs)
Trains
Protection
zone + T-
COoD

Grantshouse

Oxwellmains

All Lines

BLOCKED To 21/09/21
Electric Trains 0530 Tue (8 hrs)

P2021/2674349 |SC147

Oxwellmains

Grantshouse

Up

22/09/21
0600 Wed (8 hrs)

Line 21/09/21
Blockage 2150 Tue
(Between
Trains)+T-
COoD

Grantshouse

Oxwellmains

Down Main

BLOCKED - |21/09/21
Engineering 2150 Tue
Trains
Protection
zone + T-
COoD

22/09/21
0600 Wed (8 hrs)

Grantshouse

Oxwellmains

All Lines

BLOCKED To 22/09/21
Electric Trains 0530 Wed (8 hrs)

P2021/2674350 |SC147

Oxwellmains

Grantshouse

Up

Line 22/09/21 23/09/21
Blockage 2150 Wed {0600 Thu (8 hrs)
(Between
Trains)+T-
COoD

Grantshouse

Oxwellmains

Down Main

BLOCKED - |22/09/21 23/09/21
Engineering [2150 Wed 0600 Thu (8 hrs)
Trains
Protection
zone + T-
COD

Grantshouse

Oxwellmains

All Lines

23/09/21
0530 Thu (8 hrs)

BLOCKED To
Electric Trains

Work Type

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2674351 |SC147 Oxwellmains Grantshouse Up Line 23/09/21 24/09/21
Blockage 2150 Thu  |0600 Fri (8 hrs)
(Between
Trains)+T-
COD
Grantshouse Oxwellmains Down Main BLOCKED - |23/09/21 24/09/21
Engineering |2150 Thu  |0600 Fri (8 hrs)
Trains
Protection
zone + T-
COD
Grantshouse Oxwellmains All Lines BLOCKED To 24/09/21
Electric Trains 0530 Fri (8 hrs)

e

P2021/2670569

SC147

All Lines

Possession

—— I [~ S S
B

20/09/21
0540 Mon (54 hrs)

Electronic Copy - Uncontrolled when printed




Network Rail
Scotland Route

EAS - Section 7 Data freeze: EAS V2 2021
Version 2.0 Previous freeze: EAS_V1_2021

Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2670574 |SC147 Reston GSP Innerwick All Lines

Possession 20/09/21
0530 Mon (54 hrs)

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2675094 |SC141 Craigendoran Jn  |Arrochar and Tarbet |All Lines Possession  |25/09/21 27/09/21 (CIVILS) REPLACE CULVERTS 310/021-1,
2255 Sat (0550 Mon (29 hrs) 310/055C, 7M 1430YDS 18M 740YDS WHL
NO PASSAGE OF ET FOR THE DURATION OF
CIVILS WORK
P2021/2670619 |SC147 Grantshouse Dunbar All Lines Possession 27/09/21
0530 Mon (54 hrs)
P2021/2670632 |SC147 Dunbar Drem Jn All Lines Possession 27/09/21
0530 Mon (54 hrs)
P2021/2674542 |SC147 Oxwellmains Grantshouse Up Line 27/09/21 28/09/21 (HO) BILSDEAN MAST 21/22 ECM8 2100 34M
Blockage 2150 Mon (0600 Tue (8 hrs) 1060YDS TO 35M 924YDS
(Between LOADS WITH CODES AJAX (OUT OF GAUGE
Trains)+T- LOADS) SHALL BE PROHIBITED FROM PASSING
COoD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Grantshouse Oxwellmains All Lines BLOCKED To |27/09/21 28/09/21 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Electric Trains 2150 Mon 0530 Tue (8 hrs) TO TRAFFIC
SINGLE LINE WORKING BETWEEN
Grantshouse Oxwellmains Down Main BLOCKED - |27/09/21 28/09/21 GRANTSHOUSE AND OXWELLMAINS ON THE
Engineering  |2150 Mon 0600 Tue (8 hrs) DOWN LINE
Trains ) IALL SERVICES TO BE BID AS PER HIGH OUTPUT
Protection CAPACITY STUDY DOCUMENT.
zone + T- ANY VSTP SERVICE WOULD NOT BE ABLE TO
COoD PASS WITHOUT HIGH OUTPUT APPROVAL.

Electronic Copy - Uncontrolled when printed




Network Rail
Scotland Route

EAS - Section 7

Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 26 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks \ Work Type

P2021/2674543 |SC147

Oxwellmains

Grantshouse

Up

Line
Blockage
(Between
Trains)+T-
COoD

28/09/21 29/09/21
2150 Tue |0600 Wed (8 hrs)

Grantshouse

Oxwellmains

Down Main

BLOCKED -
Engineering
Trains
Protection
zone + T-
COD

29/09/21
0600 Wed (8 hrs)

28/09/21
2150 Tue

Grantshouse

Oxwellmains

All Lines

BLOCKED To
Electric Trains

29/09/21
0530 Wed (8 hrs)

P2021/2674544 |SC147

Oxwellmains

Grantshouse

Up

Line
Blockage
(Between
Trains)+T-
COD

29/09/21 30/09/21
2150 Wed  |0600 Thu (8 hrs)

Grantshouse

Oxwellmains

Down Main

BLOCKED -
Engineering
Trains
Protection
zone + T-
COD

30/09/21
0600 Thu (8 hrs)

29/09/21
2150 Wed

Grantshouse

Oxwellmains

All Lines

BLOCKED To
Electric Trains

30/09/21
0530 Thu (8 hrs)

P2021/2674545 |SC147

Oxwellmains

Grantshouse

Up

Line
Blockage
(Between
Trains)+T-
COoD

30/09/21  |01/10/21
2150 Thu 0600 Fri (8 hrs)

Grantshouse

Oxwellmains

Down Main

BLOCKED -
Engineering
Trains
Protection
zone + T-
COoD

01/10/21
0600 Fri (8 hrs)

30/09/21
2150 Thu

Grantshouse

Oxwellmains

All Lines

BLOCKED To
Electric Trains

01/10/21
0530 Fri (8 hrs)
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Network Rail

Scotland Route

EAS - Section 7 Data freeze: EAS V2 2021
Version 2.0 Previous freeze: EAS_V1_2021

Week 26 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2670639 |SC147  |Regional Reston GSP All Lines Possession m 27/09/21
Boundary (SC147 0530 Mon (54 hrs)

54m 1100yds)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2675158 |SC141 Garelochhead Crianlarich Single Possession  |02/10/21 04/10/21 (WD)CULVERTS 310/076F, 310/106F, 24M 1740YDS
2250 Sat (0550 Mon (29 hrs) TO 33M 100YDS WHL
P2021/2675188 |SC141 Garelochhead Crianlarich Single Possession  |08/10/21 11/10/21 (CIVILS)RENEW CULVERTS 310/105D, 310/069LA
2335 Fri 0550 Mon (54 hrs) 22M 270YDS TO 32M 240YDS
NO PASSAGE OF ET PERMITTED FOR THE
DURATION OF THE CIVILS WORKS
P2021/2670681 |SC147 Grantshouse Innerwick All Lines Possession 04/10/21
0530 Mon (54 hrs)
P2021/2670646 |SC147 Regional Reston GSP All Lines Possession 04/10/21
Boundary (SC147 0530 Mon (54 hrs)

54m 1100yds)
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Network Rail
Scotland Route

EAS - Section 7

Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 27 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks \ Work Type

P2021/2674558 |SC147

Oxwellmains

Grantshouse

Up

Line
Blockage
(Between
Trains)+T-
COoD

04/10/21 05/10/21
2150 Mon  |0600 Tue (8 hrs)

Grantshouse

Oxwellmains

Down Main

BLOCKED -
Engineering
Trains
Protection
zone + T-
COD

04/10/21
2150 Mon

05/10/21
0600 Tue (8 hrs)

Grantshouse

Oxwellmains

All Lines

BLOCKED To
Electric Trains

05/10/21
0530 Tue (8 hrs)

P2021/2674576 |SC147

Oxwellmains

Grantshouse

Up

Line
Blockage
(Between
Trains)+T-
COD

05/10/21 06/10/21
2150 Tue |0600 Wed (8 hrs)

Grantshouse

Oxwellmains

Down Main

BLOCKED -
Engineering
Trains
Protection
zone + T-
COD

05/10/21
2150 Tue

06/10/21
0600 Wed (8 hrs)

Grantshouse

Oxwellmains

All Lines

BLOCKED To
Electric Trains

06/10/21
0530 Wed (8 hrs)

P2021/2674577 |SC147

Oxwellmains

Grantshouse

Up

Line
Blockage
(Between
Trains)+T-
COoD

06/10/21  |07/10/21
2150 Wed  |0600 Thu (8 hrs)

Grantshouse

Oxwellmains

Down Main

BLOCKED -
Engineering
Trains
Protection
zone + T-
COoD

06/10/21
2150 Wed

07/10/21
0600 Thu (8 hrs)

Grantshouse

Oxwellmains

All Lines

BLOCKED To
Electric Trains

07/10/21
0530 Thu (8 hrs)

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 27 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2674578 |SC147 Oxwellmains Grantshouse Up Line 07/10/21 08/10/21
Blockage 2150 Thu  |0600 Fri (8 hrs)
(Between
Trains)+T-
COD
Grantshouse Oxwellmains Down Main BLOCKED - |07/10/21 08/10/21
Engineering |2150 Thu  |0600 Fri (8 hrs)
Trains
Protection
zone + T-
COD
Grantshouse Oxwellmains All Lines BLOCKED To 08/10/21
Electric Trains 0530 Fri (8 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021

Week 28

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2021/2675188 |SC141 Garelochhead Crianlarich Single Possession  |08/10/21 11/10/21 (CIVILS)RENEW CULVERTS 310/105D, 310/069LA

2335 Fri 0550 Mon (54 hrs) 22M 270YDS TO 32M 240YDS
NO PASSAGE OF ET PERMITTED FOR THE
DURATION OF THE CIVILS WORKS

e

P2021/2670708 |LN600 Grantshouse All Lines Possession 11/10/21
SC147 0605 Mon (54 hrs)

P2021/2674600 |SC147 Reston GSP Regional Boundary |Up 13/10/21
(SC147 54m 0600 Wed (8 hrs)
1100yds)

12/10/21 13/10/21
0600 Wed (8 hrs)

All Lines BLOCKED To 13/10/21
Electric Trains 0530 Wed (8 hrs)
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Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 28 - Continued
Possession Ref [LOR Location from Location to Blocked Line |Protn Type | Start End Traffic Remarks \ Work Type
P2021/2674601 |SC147 13/10/21 14/10/21
2150 Wed  |0600 Thu (8 hrs)
13/10/21 14/10/21
2150 Wed  |0600 Thu (8 hrs)
All Lines BLOCKED To 14/10/21
Electric Trains 0530 Thu (8 hrs)
P2021/2674602 |SC147 IGine ~ 14/10/21 15/10/21
2150 Thu  |0600 Fri (8 hrs)
14/10/21 15/10/21
2150 Thu  |0600 Fri (8 hrs)
All Lines BLOCKED To 15/10/21
Electric Trains 0530 Fri (8 hrs)
P2021/2670928 |SC147 Stenton GSP Prestonpans All Lines Possession  |09/10/21 11/10/21
0025 Sat  |0545 Mon (900 hrs)

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Version 2.0 Previous freeze: EAS_V1_2021

Week 28 - Continued

Scotland Route
Start End Traffic Remarks \ Work Type

Blocked Line Protn Type

Location to

Location from

Possession Ref [LOR
P2021/2674583 |SC147

11/10/21 12/10/21
2150 Mon  |0600 Tue (8 hrs)

11/10/21 12/10/21
2150 Mon  |0600 Tue (8 hrs)

BLOCKED To 12/10/21
Electric Trains 0530 Tue (8 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2648929 |SC143 Tyndrum Lower  |Taynuilt Single Possession  |16/10/21 18/10/21 (CIVILS) RENEW PIPE/CULVERT 312/189B 43M
2150 Sat  |0540 Mon (29 hrs) 680YDS
OBN2
(CIVILS) REPAIR COLLAPSED CULVERT 312/191H
44M 840YDS OBN2
(NO PASSAGE OF ET/OTMS FOR DURATION OF
CIVILS WORK)
P2021/2719817 |SC143 Connel Ferry Oban Single Possession  |16/10/21 18/10/21 (WD) - OBAN S&C HEAVY REFURB AND
2150 Sat  |0540 Mon (29 hrs) RERAILING
P2021/2675202 |SC143 Tyndrum Lower  |Taynuilt Single Possession  |16/10/21 18/10/21 (CIVILS) RENEW PIPE/CULVERT 312/189B 43M
2150 Sat {0540 Mon (29 hrs) 680YDS OBN2
(CIVILS) REPAIR COLLAPSED CULVERT 312/191H
44M 840YDS
NO PASSAGE OF ETS FOR THE DURATION OF
CIVILS WORK
P2021/2670920 |SC147 Reston GSP Innerwick All Lines Possession  |16/10/21
0025 Sat
P2021/2670906 |SC147 Regional Reston GSP All Lines Possession  |16/10/21
Boundary (SC147 0025 Sat
54m 1100yds)

Electronic Copy - Uncontrolled when printed




Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 29 - Continued

Possession Ref [LOR

P2021/2674606 |SC147

Location from

Location to

Blocked Line Protn Type

Start

End

Up

18/10/21
2150 Mon

19/10/21
0600 Tue (8 hrs)

All Lines

BLOCKED To
Electric Trains

P2021/2674608 |SC147

Reston GSP

P2021/2674609 |SC147

Regional Boundary

(SC147 54m
1100yds)

Iy

18/10/21
2150 Mon

19/10/21
0600 Tue (8 hrs)

19/10/21
0530 Tue (8 hrs)

Up

19/10/21
2150 Tue

20/10/21
0600 Wed (8 hrs)

19/10/21
2150 Tue

20/10/21
0600 Wed (8 hrs)

20/10/21
0530 Wed (8 hrs)

All Lines BLOCKED To
Electric Trains
Up

20/10/21
2150 Wed

21/10/21
0600 Thu (8 hrs)

All Lines

BLOCKED To
Electric Trains

20/10/21
2150 Wed

21/10/21
0600 Thu (8 hrs)

21/10/21
0530 Thu (8 hrs)

Traffic Remarks \ Work Type

Electronic Copy - Uncontrolled when printed




Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 29 - Continued

Possession Ref [LOR

P2021/2674614 |SC147

Location from

Location to

All Lines

Blocked Line

BLOCKED To
Electric Trains

Protn Type

Start

End

Traffic Remarks \ Work Type

21/10/21
2150 Thu

22/10/21
0600 Fri (8 hrs)

21/10/21
2150 Thu

22/10/21
0600 Fri (8 hrs)

P2021/2674282 |SC147 Stenton GSP Prestonpans All Lines Possession  |16/10/21 17/10/21
0050 Sat {0900 Sun (32 hrs)

P2021/2670733 |SC147 Prestonpans Portobello Jn All Lines Possession  |16/10/21 17/10/21
(Scotland) 0050 Sat {0900 Sun (32 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 30
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2683708 |SC141 Corrour Fort William All Lines Possession  {29/10/21 01/11/21
2340 Fri 0615 Mon (54 hrs)

Fort William Jn All Lines Possession  [29/10/21 01/11/21
2340 Fri 0615 Mon (54 hrs)

Upper Tyndrum  |Fort William Jn Single Possession  |01/11/21 08/11/21
0615 Mon 0615 Mon (216 hrs)

P2021/2648952 |SC143 Tyndrum Lower  |Taynuilt Single Possession  |23/10/21 25/10/21 (CIVILS) RENEW CULVERT 312/196D 45M 1700YDS
2150 Sat 0540 Mon (29 hrs) OBN2 (NO PASSAGE OF ET/OTMS FOR THE
DURATION OF THE CIVILS WORK)

P2021/2675204 |SC143 Tyndrum Lower  |Taynuilt Single Possession  |23/10/21 25/10/21 (CIVILS) CULVERT RENEWAL 312/196D 45M

2150 Sat 0540 Mon (29 hrs) 1700YDS OBN2
NO PASSAGE OF ETS FOR THE DURATION OF

CIVILS WORK

P2021/2719821 |SC143 Connel Ferry Oban Single Possession  |23/10/21 25/10/21 (WD) - OBAN S&C HEAVY REFURB AND
2150 Sat  |0540 Mon (29 hrs)  |RERAILING

25/10/21 26/10/21
2150 Mon  |0600 Tue (8 hrs)

P2021/2674615 |SC147

25/10/21 26/10/21
2150 Mon  |0600 Tue (8 hrs)

26/10/21  |27/10/21
2150 Tue  |0600 Wed (8 hrs)

P2021/2674618 |SC147

26/10/21  |27/10/21
2150 Tue  |0600 Wed (8 hrs)

All Lines BLOCKED To 27/10/21
Electric Trains 0530 Wed (8 hrs)
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Network Rail

Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 30 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End
P2021/2674619 |SC147 27/10/21 28/10/21
2150 Wed  |0600 Thu (8 hrs)
27/10/21 28/10/21
2150 Wed  |0600 Thu (8 hrs)
Regional Reston GSP All Lines BLOCKED To
Boundary (SC147 Electric Trains
54m 1100yds)
P2021/2674620 |SC147 28/10/21 29/10/21
0600 Fri (8 hrs)
28/10/21 29/10/21
2150 Thu 0600 Fri (8 hrs)
Grantshouse Dunbar All Lines BLOCKED To |28/10/21 29/10/21
Electric Trains 2255 Thu 0530 Fri (8 hrs)
P2021/2670950 |SC147 Reston GSP Innerwick All Lines Possession  |23/10/21 24/10/21

0025 Sat {0900 Sun (32 hrs)

Traffic Remarks \ Work Type
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 30 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2670935 |SC147 Innerwick Stenton GSP All Lines Possession  |23/10/21 24/10/21
0035 Sat {0900 Sun (32 hrs)
P2021/2670959 |SC147 Drem Prestonpans All Lines Possession  |23/10/21 24/10/21
0035 Sat {0900 Sun (32 hrs)
P2021/2670961 |SC147 Prestonpans Portobello Jn All Lines Possession  |23/10/21 24/10/21
(Scotland) 0035 Sat  [0900 Sun (32 hrs)
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2683708 |SC141 Corrour Fort William All Lines Possession  {29/10/21 01/11/21
2340 Fri 0615 Mon (54 hrs)
Fort William Jn All Lines Possession  |29/10/21 01/11/21
2340 Fri 0615 Mon (54 hrs)
Upper Tyndrum  |Fort William Jn Single Possession  |01/11/21 08/11/21
0615 Mon 0615 Mon (216 hrs)

P2021/2674627 |SC147

P2021/2674628 |SC147

_-AII o

BLOCKED To
Electric Trains

01/11/21
2150 Mon

02/11/21
0600 Tue (8 hrs)

01/11/21
2150 Mon

02/11/21
0600 Tue (8 hrs)

02/11/21
2150 Tue

03/11/21
0600 Wed (8 hrs)

02/11/21
2150 Tue

03/11/21
0600 Wed (8 hrs)

Electronic Copy - Uncontrolled when printed




Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 31 - Continued

Possession Ref [LOR

P2021/2674629 |SC147

P2021/2674630 |SC147

Location from

e
s

Location to

All Lines BLOCKED To
Electric Trains

All Lines

Blocked Line

Protn Type Start

End

Traffic Remarks \ Work Type

03/11/21
2150 Wed

04/11/21
0600 Thu (8 hrs)

03/11/21
2150 Wed

04/11/21
0600 Thu (8 hrs)

04/11/21
2150 Thu

05/11/21
0600 Fri (8 hrs)

04/11/21
2150 Thu

BLOCKED To
Electric Trains

05/11/21
0600 Fri (8 hrs)

P2021/2648959 |SC203 Tain South End  |Ardgay All Lines Possession |30/10/21  [01/11/21 (CIVILS) UB302/106 48M 0396YDS REDBURN
Loop Points 0055 Sat 0530 Mon (54 hrs) SALTINGS (SCOUR)WCK
(CIVILS)O UB302/113 49M 1661YDS CRAIGORY
BURN(CLEAN & PAINT)WCK
(NO PASSAGE OF ET/OTMS FOR THE DURATION
OF THE CIVILS WORK)
P2021/2651553 |SC203 Tain North End  |Ardgay Single Line Possession |30/10/21  [01/11/21 (CIVILS) UB302/106 48M 396YDS REDBURN
Loop Points 0055 Sat 0530 Mon (54 hrs)  [SALTINGS (SCOUR)

(CIVILS)UB302/113 49M 1661YDS CRAIGORY
BURN CLEAN AND PAINT

NO PASSAGE OF ET/OTMS FOR THE DURATION
OF THE CIVILS WORK

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 32
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2680486 |SC119 Perth Longforgan SB & LC |All Lines Possession  |07/11/21 08/11/21
(MCB) 0110 Sun (0430 Mon (29 hrs)
P2021/2651515 |SC123 Bowling Dalreoch Jn All Lines Possession  |06/11/21 08/11/21 (PLTR)DUMBARTON CENTRAL MRC 234YDS CAT

0100 Sat {0540 Mon (54 hrs) 16 15M 1215YDS TO 15M 1449YDS UP LINE NEM7

P2021/2648978 |SC135 Dalreoch Jn Balloch All Lines Possession  |06/11/21 08/11/21 (CIVILS) REMOVAL OR RENEWAL OF OB058/080
0055 Sat 0535 Mon (54 hrs) 17M585YDS BCH (NO PASSAGE OF ET/OTMS FOR
THE DURATION OF THE CIVILS WORK)

(WD) ALEXANDRIA STATION BCH 18M 1300YDS
TO 19M750YDS RESLEEPER CONCRETE

P2021/2683708 |SC141 Corrour Fort William All Lines Possession  {29/10/21 01/11/21
2340 Fri 0615 Mon (54 hrs)

Fort William Jn All Lines Possession  {29/10/21 01/11/21
2340 Fri 0615 Mon (54 hrs)

Upper Tyndrum  |Fort William Jn Single Possession  |01/11/21 08/11/21
0615 Mon  |0615 Mon (216 hrs)

08/11/21 09/11/21
2150 Mon  |0600 Tue (8 hrs)

P2021/2674639 |SC147

08/11/21 09/11/21
2150 Mon  |0600 Tue (8 hrs)

e

Regional Reston GSP All Lines BLOCKED To 09/11/21
Boundary (SC147 Electric Trains 0530 Tue (8 hrs)
54m 1100yds)
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Network Rail

Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 32 - Continued

i BLOCKED To
Electric Trains

Start

Protn Type

End

09/11/21
2150 Tue

10/11/21
0600 Wed (8 hrs)

09/11/21
2150 Tue

10/11/21
0600 Wed (8 hrs)

10/11/21
0530 Wed (8 hrs)

10/11/21
2150 Wed

1111721
0600 Thu (8 hrs)

10/11/21
2150 Wed

BLOCKED To
Electric Trains

11/11/21
0600 Thu (8 hrs)

11/11/21
0530 Thu (8 hrs)

o
.

(SC147 54m
1100yds)

Possession Ref [LOR Location from Location to Blocked Line
P2021/2674640 |SC147

P2021/2674641 |SC147

P2021/2674642 |SC147 Reston GSP Regional Boundary

All Lines

12/11/21
0600 Fri (8 hrs)

11/11/21
2150 Thu

BLOCKED To
Electric Trains

12/11/21
0600 Fri (8 hrs)

Traffic Remarks \ Work Type

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V2 2021
Version 2.0 Previous freeze: EAS_V1_2021

Week 32 - Continued

Scotland Route
Start End Traffic Remarks \ Work Type

Blocked Line Protn Type

Location to

Location from

Possession Ref [LOR
P2021/2683782 |SC147

12/11/21 13/11/21
2150 Fri 0600 Sat (8 hrs)

12/11/21 13/11/21
2150 Fri 0600 Sat (8 hrs)

BLOCKED To 13/11/21
Electric Trains 0530 Sat (8 hrs)

Electronic Copy - Uncontrolled when printed



Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 33
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2682961 |SC093 Mossend North  |Whifflet South Jn Mossend Down Possession  |14/11/21 14/11/21 (MAINTENANCE) BURNHOUSE TAMP
Jn Departure Line 0030 Sun 1230 Sun (12 hrs)
Mossend Down
Arrival Line
No.3 Down
reception
No.4 Down
Reception
All Lines
Mossend Up Yard
Headshunt
P2021/2640021 |SC093 Whifflet North Jn  |Garnqueen North Jn |Coatbridge FLT Possession  [14/11/21 22/11/21 (S&C) COATBRIDGE FLT S&C
Headshunt 0030 Sun {0415 Mon (196 hrs)
All Lines
P2021/2677085 |SC107 Waverley (East  |Waverley (West Platform 1 Possession  [14/11/21 14/11/21 (PLTR) WAVERLEY PLATFORM 1 100YDS CAT12
SC147 End) End) 0100 Sun  |1300 Sun (12 hrs) 0Om 150YDS TO OM 250YDS 3501 ECM9
SC171 Platform 2
Platform 19
Platform No.20
P2021/2680495 |SC119 Perth Longforgan SB & LC |All Lines Possession  [14/11/21 15/11/21 (WD) PITCOAG LEVEL CROSSING BALLAST
(MCB) 0110 Sun (0430 Mon (29 hrs) TRACK LIFT AND RENEW LEVEL CROSSING
DRS: DIVERSIONARY ROUTE TO BE CONFIRMED
IF GAUGE CLEARED. IF NOT 4A13/4N83 TO BE
CANCELLED.
P2021/2648982 |SC123 Dalreoch Jn Balloch All Lines Possession  [13/11/21 15/11/21 (CIVILS) REMOVAL OR RENEWAL OF OB058/080
SC135 0055 Sat (0535 Mon (54 hrs)  [17M585YDS BCH
(CIVILS) REPLACE DECK OB058/082 17M 1100YDS
Dumbarton Cardross All Lines Possession  [13/11/21 15/11/21
Central 0055 Sat  |0535 Mon (54 hrs) (NO PASSAGE OF ET/OTMS FOR THE DURATION

OF THE CIVILS WORK)
(WD) DALREOCH S&C 385 PTS, FIXED DIAMOND,
384 AND 383 PTS.

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 33 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683782 |SC147 13/11/21
0600 Sat (8 hrs)
13/11/21
0600 Sat (8 hrs)
BLOCKED To 13/11/21
Electric Trains 0530 Sat (8 hrs)
P2021/2683776 |SC147 Regional Reston GSP Down Line 15/11/21 16/11/21 (HO) BURNMOUTH UP 16/17 FALLDOWN ECM8
Boundary (SC147 Blockage 2150 Mon 0600 Tue (8 hrs) 1100 52M 205YDS TO 54M 1121YDS
54m 1100yds) (Between LOADS WITH CODES AJAX (OUT OF GAUGE
Trains)+T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Reston GSP Regional Boundary |Up BLOCKED - [15/11/21 16/11/21 (ARE) WORKING WITH AN ADJACENT LINE OPEN
(SC147 54m Engineering 2150 Mon  |0600 Tue (8 hrs) TO TRAFFIC
1100yds) Trains SINGLE LINE WORKING BETWEEN REGIONAL
Protection BOUNDARY AND RESTON ON THE UP LINE
zone + T- ALL SERVICES TO BE BID AS PER HIGH OUTPUT
COD CAPACITY STUDY DOCUMENT.
Regional Reston GSP All Lines BLOCKED To 16/11/21 ANY VSTP SERVICE WOULD NOT BE ABLE TO
Boundary (SC147 Electric Trains 0530 Tue (8 hrs) PASS WITHOUT HIGH OUTPUT APPROVAL.
54m 1100yds)
P2021/2683777 |SC147 Regional Reston GSP Down Line 16/11/21 17/11/21 (HO) BURNMOUTH UP 16/17 FALLDOWN ECM8
Boundary (SC147 Blockage 2150 Tue  |0600 Wed (8 hrs) 1100 52M 205YDS TO 54M 1121YDS
54m 1100yds) (Between LOADS WITH CODES AJAX (OUT OF GAUGE
Trains)+T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Reston GSP Regional Boundary |Up BLOCKED - |16/11/21 17/11/21 (ARE) WORKING WITH AN ADJACENT LINE OPEN
(SC147 54m Engineering 2150 Tue  |0600 Wed (8 hrs) TO TRAFFIC
1100yds) Trains SINGLE LINE WORKING BETWEEN REGIONAL
Protection BOUNDARY AND RESTON ON THE UP LINE
zone + T- ALL SERVICES TO BE BID AS PER HIGH OUTPUT
COD CAPACITY STUDY DOCUMENT.
Regional Reston GSP All Lines BLOCKED To 17/11/21 ANY VSTP SERVICE WOULD NOT BE ABLE TO
Boundary (SC147 Electric Trains 0530 Wed (8 hrs) PASS WITHOUT HIGH OUTPUT APPROVAL.

54m 1100yds)
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2021
Scotland Route Version 2.0 Previous freeze: EAS V1 2021
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683778 |SC147 Regional Reston GSP Down Line 17/11/21 18/11/21 (HO) BURNMOUTH UP 16/17 FALLDOWN ECM8
Boundary (SC147 Blockage 2150 Wed 0600 Thu (8 hrs) 1100 52M 205YDS TO 54M 1121YDS
54m 1100yds) (Between LOADS WITH CODES AJAX (OUT OF GAUGE
Trains)+T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Reston GSP Regional Boundary |Up BLOCKED - |17/11/21 18/11/21 (ARE) WORKING WITH AN ADJACENT LINE OPEN
(SC147 54m Engineering 2150 Wed |0600 Thu (8 hrs) TO TRAFFIC
1100yds) Trains SINGLE LINE WORKING BETWEEN REGIONAL
Protection BOUNDARY AND RESTON ON THE UP LINE
zone + T- IALL SERVICES TO BE BID AS PER HIGH OUTPUT
COoD CAPACITY STUDY DOCUMENT.
Regional Reston GSP All Lines BLOCKED To 18/11/21 ANY VSTP SERVICE WOULD NOT BE ABLE TO
Boundary (SC147 Electric Trains 0530 Thu (8 hrs) PASS WITHOUT HIGH OUTPUT APPROVAL.
54m 1100yds)
P2021/2683779 |SC147 Regional Reston GSP Down Line 18/11/21 19/11/21 (HO) BURNMOUTH UP 16/17 FALLDOWN ECM8
Boundary (SC147 Blockage 2150 Thu (0600 Fri (8 hrs) 1100 52M 205YDS TO 54M 1121YDS
54m 1100yds) (Between LOADS WITH CODES AJAX (OUT OF GAUGE
Trains)+T- LOADS) SHALL BE PROHIBITED FROM PASSING
COoD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Reston GSP Regional Boundary |Up BLOCKED - |18/11/21 19/11/21 (ARE) WORKING WITH AN ADJACENT LINE OPEN
(SC147 54m Engineering 2150 Thu  |0600 Fri (8 hrs) TO TRAFFIC
1100yds) Trains SINGLE LINE WORKING BETWEEN REGIONAL
Protection BOUNDARY AND RESTON ON THE UP LINE
zone + T- IALL SERVICES TO BE BID AS PER HIGH OUTPUT
COoD CAPACITY STUDY DOCUMENT.
Regional Reston GSP All Lines BLOCKED To 19/11/21 ANY VSTP SERVICE WOULD NOT BE ABLE TO
Boundary (SC147 Electric Trains 0530 Fri (8 hrs) PASS WITHOUT HIGH OUTPUT APPROVAL.
54m 1100yds)
P2021/2651928 |SC193 Pitlochry Dalwhinnie All Lines Possession  |19/11/21 22/11/21
2315 Fri 0520 Mon (54 hrs)
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Network Rail

EAS - Section 7 Data freeze: EAS V2 2021

Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2640021 |SC093 Whifflet North Jn  |Garnqueen North Jn |Coatbridge FLT Possession  |14/11/21 22/11/21 (S&C) COATBRIDGE FLT S&C
Headshunt 0030 Sun 0415 Mon (196 hrs)
All Lines
P2021/2651833 |SC193 Perth Dunkeld SB All Lines Possession  |20/11/21 22/11/21
2305 Sat (0500 Mon (29 hrs)
P2021/2651928 |SC193 Pitlochry Dalwhinnie All Lines Possession  |19/11/21 22/11/21
2315 Fri 0520 Mon (54 hrs)
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2683681 |SC001 Beattock North Beattock Summit All Lines Possession  |27/11/21 28/11/21 (PLTR) HARTHOPE NORTH HOI 48M 865YDS TO
GF 2230 Sat 0910 Sun (11 hrs) 48M 0961YDS CAT11 DN
P2021/2652023 |SC193 Culloden Millburn Jn All Lines Possession  |27/11/21 29/11/21
2315Sat 0535 Mon (29 hrs)
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Data freeze: EAS V2 2021

Network Rail EAS - Section 7
Scotland Route Version 2.0 Previous freeze: EAS_V1_2021
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2652428 |SC113 Winchburgh Jn Dalmeny Jn All Lines Possession  |05/12/21 06/12/21
0001 Sun  |0555 Mon (29 hrs)
P2021/2675226 |SC119 Auchterarder Hilton Jn SB All Lines Possession  |05/12/21 06/12/21
0115 Sun  |0515 Mon (29 hrs)
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