Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 37
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2940044 |SO110 Fawkham Jn Hook Green Up Waterloo BLOCKED To [15/12/20 15/12/20 \W2020/6797756
S0400 Connection A/C Electric  |0055 Tue 0510 Tue (4 hrs) OHL Work
S0460 Down Waterloo Trains OmOch and OmOch
Connection
P2020/2955463 |SO110 Fawkham Jn Hook Green Up Waterloo BLOCKED To |16/12/20 16/12/20 W2020/7295972
S0400 Connection A/C Electric  |0055 Wed 0510 Wed (4 hrs) OHL Work
S0460 Down Waterloo Trains OmOch and OmOch
Connection
P2020/2940121 |SO110 Fawkham Jn Hook Green Up Waterloo BLOCKED To |17/12/20 17/12/20 g \W2020/6797817
S0400 Connection A/C Electric  [0055 Thu 0510 Thu (4 hrs) OHL Work
S0460 Down Waterloo Trains OmOch and OmOch
Connection P\
P2020/2939962 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 14/12/20 14/12/20 \W2020/7258524
LN115 International Siding Possession 0025 Mon {0440 Mon S&T Work
LN3201 i i 2 0mOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 14/12/20 14/13820
Path 0025 Mon (0440 N @ s)
St. Pancras York Way North Jn  |[East Coast Protected 14/12/20 482/20
International Mainline Path 0025 Mo @0 Mon (4 hrs)
Connection A
York Way North  [St. Pancras North London Protected 14/32 12/20
Jn International Incline Path 0440 Mon (4 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2761699 |LN101 Copenhagen Jn  |Camden Road North London Possession  |13/12/20 13/12/20 TRAINS TO START/TERMINATE AT FINSBURY 'W2020/6329481
LN3214 Central Jn Incline 0200 Sun (0845 Sun PARK Survey Work
S0400 LNER REQUIRE A MINIMUM OF 2 LONG Om15ch and Om62ch
Kings Cross Finsbury Park All Lines Possession  |13/12/20 13/12/20 PLATFORMS FOR STABLING \W2020/7252389
0200 Sun  |0845 Sun Rail Testing and Lubrication
i i i _ OPEN ACCES IRE 1 PLATFORM FOR OmOch and 2m14ch
Kings Cross Kings Cross Station |Platforms 1to 11 |Possession  [13/12/20 13/12/20 STABLING \W2020/6764088
Station inc 0200 Sun 0845 Sun Litter / Graffiti Clearance
Platform O PLATFO 3,4, AND 5 TO BE KEPT CLEAR OF |omoch and 0m22ch
Route Boundary |York Way North Jn  |ECML Connect Possession  |13/12/20 13/12/20 STO 'W2020/7104892
LNE Route - HS1 Line 0200 Sun  |0845 Sun S&T Work
/ CTRL OmOch and 2mOch
Canal Tunnels Jn |Belle Isle Jn Down and Up BLOCKED To |13/12/20 13/12/20 'W2020/7046225
Canal Tunnel Electric Trains {0200 Sun  |0845 Sun Off Track Work
OmOch and 0m47ch
'W2020/6766815

Major Projects

OmOch and 2m16¢ch
'W2020/7237972

Litter / Graffiti Clearance
OmOch and 1m35ch
'W2020/6753686

'Welding and Grinding
OmOch and Om62ch
@, 'W2020/7084017
S&C Maintenance
1m40ch and 2m10ch
'W2020/7084268
Patrolling
"4 0OmOch and 1m40ch
'W2020/7237133
OLE Maintenance
Om46ch and 2m16ch
'W2020/7159168
Technical Inspection
OmOch and 2mOch

P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Do S BLOCKED To|29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2687765 |[EA1370 |Barking Barking Platforms 7-8 Possession  |13/12/20 13/12/20 RAIL REPLACEMENT ROAD SERVICE TO \W2020/6756318
EA1380 0035 Sun 1425 Sun OPERATE BETWEEN GRAYS, PURFLEET, Major Projects
EA1390 RAINHAM AND UPMINSTER 7m65ch and 10m26¢ch
S0420 Barking Station Grays Down T&H/Down |Possession [13/12/20 13/12/20 \W2020/7154511
Jn Tilbury 0035 Sun 1425 Sun NO ACCESS TO/ERQM EAST HAM CS FOR ARL Structures Examination
Barking Tilbury  |Barking Tilbury Line |Up Possession  |13/12/20 13/12/20 NO ACCESS M RIPPLE LANE, DAGENHAM \7/\7;%22%*}7%12(172&“311”1
Line Jn Jn West Tilbury/Fenchurch 0035 Sun {1425 Sun DOCK AN T SIDINGS Remove Rail Defects
Street 13m12ch and 19m70ch
Barking Tilbury Ripple Lane East Jn |Down Goods Possession 13/12/20 13/12/20 FREI VICES TO BE RE-TIMED OR NOT TO  \y2020/7101421
Line Jn East (Down 0035 Sun  |1425 Sun RU S&T Points
Tilbury/Goods) 16¢ch and ach
Upney Jn Down and Up Possession  |13/12/20  |13/12/20 T5 CY®LIC TYPE 5 9m16ch and Sms4c
Connecting Line 0035 Sun  |1425 Sun
Barking Tilbury Barking Down Fenchurch |Possession  [13/12/20 13/12/20
Line Jn West Street/Tilbury 0035 Sun  |1425 Sun
Freightliner Depot |Dagenham Dock FMC Connecting |Possession 13/12/20 13/12/
East End GF Line 0035 Sun |1425
Down Ripple Lane
Chord
Up Ripple Lane
Chord
Grays Barking Station Jn Up Tilbury/Up T&H |Possession  |13/12620 /20
003§, S '1 25 Sun
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession 13/12/20
East End GF 1-3 00355un  |1425 Sun
Ripple Lane East |Barking Tilbury Line |Up Goods Possegsiol 1¥12/20 13/12/20
Jn (Up Tibury)  Jn East 6035 Sun 1425 Sun
Freightliner Depot |Freightliner Depot Sidings 1-3 13/12/20 13/12/20
West End GF East End GF ossesgion  |0035 Sun  |1425 Sun
Ripple Lane Ripple Lane Down Thrgyig gs 13/12/20 13/12/20
Possession {0035 Sun 1425 Sun
Ripple Lane West |Ripple Lane West Sidings 13/12/20 13/12/20
Yard Yard Possession  |0035 Sun  |1425 Sun
Barking Upney Jn DAwn and Up Possession  |13/12/20 13/12/20
/ 0100 Sun 0600 Sun
Upminster Grays Up & Down Possession  |13/12/20 13/12/20
Ockendon/Third 0100 Sun 0600 Sun
Line
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2948826 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [13/12/20 13/12/20 ASHFORD UP AND DOWN EAST AND WEST JN 'W2020/7281034
S0470 A/C Electric  |0055 Sun  |0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [13/12/20 13/12/20 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Sun 0700 Sun IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |13/12/20 13/12/20 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Sun  |0700 Sun
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |13/12/20 13/12/20 AC RICSTRAFFIC
(part) A/C Electric  |0055 Sun  |0700 Sun TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2020/2948830 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [14/12/20 14/12/20 SHEDRD UP AND DOWN EAST AND WEST JN 'W2020/7281099
S0470 A/C Electric  |0020 Mon  |0455 Mon KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [14/12/20 14/12/20 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |14/12/20 14/12/2 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C_ Electric (0020 Mon Mon
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |14/ 2/20 AC ELECTRIC TRAFFIC
(part) A/C Electric 55 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 38
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2816412 |LN3201 St. Pancras Dock Jn South Up Fast Line 20/12/20 20/12/20 THAMESLINK SERVICES TO TRAVEL BI- 'W2020/6949566
S0400 International Blockage 0015 Sun 0730 Sun DIRECTIONALLY OVER THE DOWN FAST Track Maintenance
BETWEEN DOC OUTH AND ST.PANCRAS OmOch and OmOch
St. Pancras Platform 4 Line 20/12/20 20/12/20 PLATFORM 1. | S TO STABLE IN
International Blockage 0015 Sun (0730 Sun PLATFORM D4
St. Pancras Dock Jn South Maintenance Sidings 20/12/20 20/12/20
International Siding Possession 10015 Sun 0730 Sun (5 hrs)
P2020/2816092 |LN3201 St. Pancras Dock Jn South Maintenance Possession 20/12/20 20/12/20 RMS 5-7/DN CTRL - BUFFER STOPS TO
LN3213 International Siding 0015 Sun |0730 Sun AFO4
S0400 PLATHORMS 8-10/UP CTRL - BUFFER STOPS TO
S0410 York Way North Jn  |[East Coast Possession  |20/12/20 20/12/20
Mainline 0015 Sun 0730 Sun PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
Connection TO PTS 2040
York Way South Jn  |CTRL Relief Possession  |20/12/20 20/12/
0015 Sun 0730 OHL ISOLATION TO BE GIVEN UP BY 0700 TO
Down CTRL ALLOW TRAINS TO PAN UP.
York Way South  [St. Pancras Up CTRL Possession  |20/12/20 20/12/2
Jn International 0015 Sun Sun POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.
NO ACCESS TO TEMPLE MILLS INTERNATIONAL
p DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
ST. PANCRAS PLATFORMS 8 & 9 TO REMAIN
CLEAR
4

&

&

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2002 HALF SET RENEWAL
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Network Rail EAS - Section 7 Data freeze: EAS V4 4 2021
HS1 Route Version 4.4
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2932402 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 21/12/20 21/12/20 'W2020/7238934
LN115 International Siding Possession 10025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 21/12/20 21/12/20
Path 0025 Mon (0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 21/12/20 21/12/20
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 21/12/20 21/12/20
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
P2020/2932401 |LN3201 |St. Pancras Dock Jn South Maintenance Sidings 24/12/20 26/12/20 W2020/7238932
S0O400 International Siding Possession 2300 Thu 0500 Sat (5 hrs) S&T Work
t OmOch and OmOch

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2718162 |SO130 Ashford Ashford Platforms 3 - 6 Possession  |24/12/20 27/12/20 NO ACCESS TO ASHFORD DOWN SIDINGS. \W2020/7097617
S0220 2300 Thu  |0625 Sun Track Maintenance
S0400 55m35ch and 56m38ch
S0470 Canterbury West Down Possession  [24/12/20 27112/20 \W2020/7114420
S0480 Canterbury/Down 2300 Thu  |0625 Sun S&C Tamping
Branch/Down 55m35ch and 56m38ch
Main W2020/7115705
Up Main/Up S&C Heavy Refurb
Branch/Up 54m55ch and 56m50ch
Canterbury W2020/7132211
Ashford (East) Ashford (East) Down Slow (part) [Possession [24/12/20 27/12/20 S&C Tamping
Down Hastings 2300 Thu 0625 Sun o~ 55m35¢h and 56m38ch
Up Hasti 'W2020/7053474
p Rastings Litter / Graffiti Clearance
Ashford (West) Ashford Maidstone Relief |Possession [24/12/20 27/12/20 55m73ch and 56m23ch
: 2300 Thu  |0625 Sun W2020/6692553
Maidstone Loop S&C Heavy Refurb
Down Slow (part) 56mO0Och and 56m60ch
] 'W2020/6846816
Ashford (East) Up Slow/Platform |Possession |24/12/20 27/1 Other E&P Work
2 2300 Thu  |0625 Su

Up Passenger
Loop/Platform 1

Ashford West Jn  |Ashford East Jn Down CTRL Possession 7/32/20
Chord 5 Sun
Up CTRL Chord
Charing Ashford Down Maidstone |Possession 27/12/20
Up Maidstone 0625 Sun
Chart Leacon Chart Leacon Depot |Depot Reception |Posse }4/12/20 27/12/20
Depot Road 2300 Thu  |0625 Sun
Headcorn Ashford Down Main/DowgQ sesgon  |24/12/20 27/12/20
Willesborough Fast/Down Mgj 2300 Thu |0625 Sun
Up Main/Up
Fast/Up )
Ashford Ashford Sidings 24/12/20 27/12/20
Possession 2300 Thu  |0625 Sun
Ashford (East) Ashford (East) Sidings 24/12/20 27/12/20
Possession {2300 Thu 0625 Sun
erthing
Sigings
ane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Headshunt Sidings 24/12/20 27/12/20
Depot Possession  |2300 Thu  |0625 Sun

56m60ch and 57m75ch
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Network Rail

EAS - Section 7

Data freeze: EAS V4 4 2021

HS1 Route Version 4.4
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2019/2434247 |EA1390 |Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To |29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains 0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2684404 |SO110 Bickley Jn Kemsing Down Chatham Possession  |20/12/20 21/12/20 TRAINS TERMINATE AND START BACK AT W2020/6753452
S0140 Fast/Down 0140 Sun  |0410 Mon BOROUGH GREEN. Structures Examination
S0460 Maidstone TERMINATING TRAINS TO SHUNT LONDON END  22m45ch and 22m57ch
Up Maidstone/Up AT BOROUGH GREEN. \W2020/7173377
Chatham Fast Other E&P Work
Rochester Bridge Jn |Down Chatham Possession  |20/12/20 21/12/20 SOUTHEASTE INS DIVERTED VIA 22m20ch and 22m60ch
Slow/Down 0140 Sun  |0410 Mon DARTFORD/ END. W2020/7059313
Chatham S&C Stoneblowing
Main/Down REPLAC BUSES TO RUN BROMLEY SOUTH |13m20ch and 13m65¢ch
Chatham TO S ND BOROUGH GREEN. \W2020/7130874
Up Chatham/Up Structures Work
Chatham Main/Up = 26m55ch and 27m0ch
_ Chatham Slow _ 'W2020/7127618
Chislehurst Jn St. Mary Cray Jn Reversible Possession  |20/12/20 21/12/20 Drainage Inspection
Chatham Loop 0140Sun  0410Mon g 26m60ch and 27m25ch
Fawkham Jn Hook Green Up Waterloo Possession  |20/12/20 21/12/20 * yeZQOeZtgg)(:]ggreegance
Connection 0140 S 0410 M
Down Waterloo un 18m40ch and 24m17ch
Connection 'W2020/7131703
Hawkwood Jn Chislehurst Jn Up Chatham Possession  |20/12/20  |21/12/ Station Work
Loop(pt) 0140 Sun Mon 14m55ch and 14m75ch
'W2020/6662297
Otford Jn Otford Jn Up Goods Loop  |Possession  [20/12/. /20 S&C Tamping
014065u Mon 16m75ch and 17m65ch
_ 'W2020/6818281
Sevenoaks Down Bat and Ball |Possession 21/12/20 Structures Work
Up Bat and Ball U 0410 Mon 23m10ch and 23m45ch
'W2020/6821047
St. Mary Cray Jn  |Hawkwood Jn Up Chatham Posseggfion /20 21/12/20 Other E&P Work
Loop(pt) 9140 Sun 0410 Mon 20m25ch and 22m60ch
'W2020/6947349

Renew Pads / Nylons
21m52ch and 23m10ch
'W2020/7173161

Other E&P Work
23m10ch and 23m40ch
'W2020/6755122
Structures Examination
23m77ch and 24m17ch
'W2020/7053276

Litter / Graffiti Clearance
14m50ch and 14m75ch
'W2020/6897861
Structures Work
14m50ch and 15m15ch
'W2020/7053234

Litter / Graffiti Clearance
25m44ch and 25m64ch
'W2020/6662295

S&C Heavy Refurb

16m75ch and 17m65ch
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Network Rail EAS - Section 7
HS1 Route Version 4.4

Data freeze: EAS_V4_4 2021

Week 38 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2684404 'W2020/6914109
Continued Station Work

&
K
&

17m21ch and 17m4ich
'W2020/6821046

Track Maintenance
13mOch and 18m30ch
'W2020/7173122

Other E&P Work
17m15ch and 17m60ch
'W2020/7128386
Structures Examination
26m60ch and 27mOch
'W2020/7104313
Structures Work
20m27ch and 20m73ch
'W2020/7053142

Litter / Graffiti Clearance
17m21ch and 17m41ch
'W2020/6818373
Structures Work
24m75ch and 27m25ch
'W2020/7173368

Other E&P Work
25m30ch and 26m71ch
'W2020/7083138

Other E&P Work
26m50ch and 27m16ch
'W2020/7173231

Other E&P Work
20m15ch and 20m50ch
'W2020/7133565
Earthwork

17m65ch and 18m70ch
'W2020/6833666
Structures Examination
12m70ch and 32m70ch
'W2020/7168339
Structures Examination
12m9ch and 12m22ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 4 2021
HS1 Route Version 4.4
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2932401 |LN3201 |St. Pancras Dock Jn South Maintenance Sidings 24/12/20 26/12/20 W2020/7238932
S0400 International Siding Possession 2300 Thu 0500 Sat (5 hrs) S&T Work
OmOch and OmOch

Q
&
S
&

&

4
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2718162 |SO130 Ashford Ashford Platforms 3 - 6 Possession  |24/12/20 27/12/20 NO ACCESS TO ASHFORD DOWN SIDINGS. \W2020/7097617
S0220 2300 Thu  |0625 Sun Track Maintenance
S0400 55m35ch and 56m38ch
S0470 Canterbury West Down Possession  [24/12/20 27112/20 \W2020/7114420
S0480 Canterbury/Down 2300 Thu  |0625 Sun S&C Tamping
Branch/Down 55m35ch and 56m38ch
Main W2020/7115705
Up Main/Up S&C Heavy Refurb
Branch/Up 54m55ch and 56m50ch
Canterbury W2020/7132211
Ashford (East) Ashford (East) Down Slow (part) [Possession [24/12/20 27/12/20 S&C Tamping
Down Hastings 2300 Thu 0625 Sun o~ 55m35¢h and 56m38ch
Up Hasti 'W2020/7053474
p Rastings Litter / Graffiti Clearance
Ashford (West) Ashford Maidstone Relief |Possession [24/12/20 27/12/20 55m73ch and 56m23ch
: 2300 Thu  |0625 Sun W2020/6692553
Maidstone Loop S&C Heavy Refurb
Down Slow (part) 56mO0Och and 56m60ch
] 'W2020/6846816
Ashford (East) Up Slow/Platform |Possession |24/12/20 27/1 Other E&P Work
2 2300 Thu  |0625 Su

Up Passenger
Loop/Platform 1

Ashford West Jn  |Ashford East Jn Down CTRL Possession 7/32/20
Chord 5 Sun
Up CTRL Chord
Charing Ashford Down Maidstone |Possession 27/12/20
Up Maidstone 0625 Sun
Chart Leacon Chart Leacon Depot |Depot Reception |Posse }4/12/20 27/12/20
Depot Road 2300 Thu  |0625 Sun
Headcorn Ashford Down Main/DowgQ sesgon  |24/12/20 27/12/20
Willesborough Fast/Down Mgj 2300 Thu |0625 Sun
Up Main/Up
Fast/Up )
Ashford Ashford Sidings 24/12/20 27/12/20
Possession 2300 Thu  |0625 Sun
Ashford (East) Ashford (East) Sidings 24/12/20 27/12/20
Possession {2300 Thu 0625 Sun
erthing
Sigings
ane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Headshunt Sidings 24/12/20 27/12/20
Depot Possession  |2300 Thu  |0625 Sun

56m60ch and 57m75ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2019/2434247 |EA1390 |Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To |29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains 0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
P2020/2877329 |EA1390 |Barking Tilbury Purfleet L/End Down and Up Possession  |30/12/20 03/01/21 RAIL REPLACEMENT ROAD SERVICE TO 'W2020/7166806
S0420 Line Jn East Tilbury 0320 Wed |0035 Sun OPERATE BETWEZER, GRAYS, PURFLEET, Major Projects
i i RAINHAM AND STER 7m42ch and 14mO0ch
Ripple Lane East Jn |Down Goods Possession  |30/12/20 04/01/21 30TH AND MNECEMBER, C2C SERVICES VIA  \W2020/6875614
(DOWH 0320 Wed (0001 Mon OCKEND,; BE® TPH IN EACH DIRECTION Major Projects
Tilbury/Goods) 1000 T ND FROM 1900 TO CLOSE OF 7m42ch and 14m0ch
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  [30/12/20 04/01/21 SE| CR®SSING AT OCKENDON
East End GF Chord 0320 Wed 0001 Mon FR SERVICES TO BE DIVERTED VIA
Up Ripple Lane K ON
Chord ) NO Af SS AVAILABLE TO EXCHANGE SIDINGS
FMC Connecting -3, PLE LANE AND DAGENHAM DOCK
Line ERVICES EX PURFLEET, SINGLE LINE
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession  |30/12/20 04/01/21 WORKING IN OPERATION OVER THE UP TILBURY
East End GF 1-3 0320 Wed |0001 Mon BETWEEN PURFLEET PLATFORM 1 AND GRAYS
i _ i PLATFORM 1. TOTAL [25] REQUIRED ON
Renwick Road Jn Exchange Sidings |Possession  [30/12/20 04/0 APPROACH TO GRAYS
0320 Wed  |0001 THAMES BOARD MILLS, JURGENS AND DEEP
- - - - - WHARF CROSSINGS TO BE LOWERED BEFORE
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |30/12/20 SINGLE LINE WORKING IMPLEMENTED
Jn (Up Tibury) Jn East 0320 We
p 4
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 30/142720 \(/)V']JT-FF?ILAEI-IIIIENSORSEEEISIT(EB Zg%éll:évil.DlNGs
WestEnd GF|EastEnd GF Possession  03200¢€d 0001 Mon DN THROUGH SIDING, STORA SIDINGS, H7 & H8
Ripple Lane Ripple Lane Down Through | Sidings 30/1%20" |04/01/21 SIDINGS
PP PP Sidings g Possgssi 3200Ved 10001 Mon EXCHANGE SIDINGS 1-3
Stora Sidings H7 RIPPLE LANE YARD SIDING 1-3
& H8 RIPPLE LANE WEST YARD SIDINGS 1-4
Ripple Lane West |Ripple Lane West Sidings 1-4 30/12/20 04/01/21
Yard Yard 0320 Wed 0001 Mon
Barking Tilbury Upney Jn ion |03/01/21 03/01/21
Line Jn East 0035 Sun  |0735 Sun
Barking Tilbury Purfleet L/End Possession  |03/01/21 03/01/21
Line Jn West 0035 Sun  |0735 Sun
Barking Tilbury  |Purfleet L/End Possession  |03/01/21 04/01/21
Line Jn East R 0735Sun 0001 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 40
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2937724 |SO110 Fawkham Jn Hook Green Up Waterloo Protected 07/01/21 07/01/21 \W2020/7252618
S0400 Connection Path 0055 Thu 0510 Thu (4 hrs) Track Maintenance
S0O460 OmOch and OmOch
P2020/2937784 |SO110 Fawkham Jn Hook Green Down Waterloo Protected 08/01/21 08/01/21 W2020/7252735
S0400 Connection Path 0055 Fri 0510 Fri (4 hrs) S&T Maintenance
S0460 OmOch and OmOch
P2020/2898766 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 05/01/21 05/01/21 \W2020/7156774
LN3201 International Siding Possession 0025 Tue 0440 Tue (5 hrs) S&T Work
S0O400 ] ] 0OmOch and OmOch
Silo Curve Jn Cedar Jn Silo Curve Protected 05/01/21 05/01/21
Path 0025 Tue  |0440 Tue (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 05/01/21 05/01/21
International Mainline Path 0025 Tue  |0440 Tue (4
Connection
York Way North  [St. Pancras North London Protected 05/01/21 05/0
Jn International Incline Path 0025 Tue  |0440
P2020/2891255 |LN3201 |St. Pancras York Way North Jn  |[East Coast BLOCKED To |07/01/21 'W2020/7139634
S0400 International Mainline A/C Electric  |0025 Thu OHL Work
Connection Trains OmOch and OmOch
P2020/2958680 |SO110 Fawkham Jn Fawkham Jn Up Waterloo BLOCKED To |06, 40 'W2020/7304181
S0400 Connection AJC Electric 0510 Wed OHL Work
S0O460 Trains OmOch and OmOch
P2020/2945822 |S0O130 CTRL/ CTRL / Eurotunnel Up Slow Posses; 121 03/01/21 TRAINS RUNNING BETWEEN DOLLANDS MOOR \W2020/7273892
S0O400 Eurotunnel Boundary Up Fast 5 Sat 0515 Sun YARD JN AND THE CHANNEL TUNNEL TO USE OHL Work
Boundary pFas P THE DOWN MAIN AND DOWN FAST. 8km148m and 9km220m
CTRL/ Saltwood Jn Up Slow/Up Main 02/01/21 03/01/21
Eurotunnel ic  |2345 Sat 0515 Sun TRAINS RUNNING BETWEEN THE HIGH SPEED
Boundary LINE AND THE CHANNEL TUNNEL TO USE THE
Cheriton Up Cheriton Up CTRL  [Up CTRL 02/01/21 03/01/21 DOWN CTRL AND DOWN FAST.
CTRL Jn Jn AIC Electric 2345 Sat 0515 Sun
Trains OHL SECTION 601A NOT AVAILABLE TO A/IC
/ ELECTRIC TRAINS.
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot 00 BLOCKED To [29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2877329 |EA1390 |Barking Tilbury Purfleet L/End Down and Up Possession  |30/12/20 03/01/21 RAIL REPLACEMENT ROAD SERVICE TO 'W2020/7166806
S0420 Line Jn East Tilbury 0320 Wed |0035 Sun OPERATE BETWEEN GRAYS, PURFLEET, Major Projects
RAINHAM AND UPMINSTER 7m42ch and 14mO0ch
Ripple Lane East Jn |Down Goods Possession  |30/12/20 04/01/21 30TH AND 31ST DECEMBER, C2C SERVICES VIA  \W2020/6875614
(Down 0320 Wed |0001 Mon OCKENDON TO TPH IN EACH DIRECTION Major Projects
Tilbury/Goods) 1000 TO 1600 OM 1900 TO CLOSE OF 7ma2ch and 14m0ch
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  [30/12/20 04/01/21 SERVICE, CRO AT OCKENDON
East End GF Chord 0320 Wed 0001 Mon FREIGHT CB& TO BE DIVERTED VIA
Up Ripple Lane OCKEN
Chord . NO A@E§SIAVAILABLE TO EXCHANGE SIDINGS
FMC Connecting 1-3 E LANE AND DAGENHAM DOCK
Line VICES EX PURFLEET, SINGLE LINE
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession  |30/12/20 04/01/21 ORK IN OPERATION OVER THE UP TILBURY
East End GF 1-3 0320 Wed |0001 Mon BETW=EN PURFLEET PLATFORM 1 AND GRAYS
_ _ _ ORM 1. TOTAL [25] REQUIRED ON
Renwick Road Jn Exchange Sidings |Possession  [30/12/20 04/01/21 APPROACH TO GRAYS
0320 Wed 0001 Mon THAMES BOARD MILLS, JURGENS AND DEEP
- - - - - WHARF CROSSINGS TO BE LOWERED BEFORE
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |30/12/20 04/01/, SINGLE LINE WORKING IMPLEMENTED
Jn (Up Tibury) Jn East 0320 Wed 0001
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 30/12/20 4/01/21 \?V?JI—?LA‘PI—IIIIENSORSESEEISIT(EB ’I:gRBSI__(ISV?/I.DINGS
WestEndGF  |East End GF Possession DN THROUGH SIDING, STORA SIDINGS, H7 & H8
- - s SIDINGS
Ripple L Ripple L D Th h
ippie Lane ippie Lane Sicc’i‘f‘r"rés roug ﬁfs'ggzsion EXCHANGE SIDINGS 1-3
Stora Sidings H7 RIPPLE LANE YARD SIDING 1-3
& H8 RIPPLE LANE WEST YARD SIDINGS 1-4
Ripple Lane West |Ripple Lane West Sidings 1-4 Sidings 04/01/21
Yard Yard Possesgin ed |0001 Mon
Barking Tilbury Upney Jn Down and Up Po $3/01/21 03/01/21
Line Jn East Connecting Line 0035 Sun  |0735 Sun
Barking Tilbury Purfleet L/End Down and Up osgon 03/01/21 03/01/21
Line Jn West Tilbury 0035 Sun  |0735 Sun
Barking Tilbury  |Purfleet L/End Possession  |03/01/21 04/01/21
Line Jn East 0735 Sun (0001 Mon
P2020/2970948 |SO310 Ebbsfleet Springhead Road Jn Possession  |08/01/21 08/01/21 \W2020/7337049
S0430 International 0035 Fri 0515 Fri Third Rail Work

Colinection

22m52ch and 23m23ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2956001 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [03/01/21 03/01/21 ASHFORD UP AND DOWN EAST AND WEST JN 'W2020/7297039
S0470 A/C Electric  |0055 Sun  |0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [03/01/21 03/01/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Sun 0700 Sun IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |03/01/21 03/01/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Sun  |0700 Sun
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |03/01/21 03/01/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Sun  |0700 Sun TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2020/2956002 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [04/01/21 04/01/21 SHEDRD UP AND DOWN EAST AND WEST JN \W2020/7297232
S0470 A/C Electric  |0020 Mon  |0455 Mon KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [04/01/21 04/01/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |04/01/21 04/01/2 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C_ Electric (0020 Mon Mon
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 1/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 55 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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HS1 Route Version 4.4
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2616406 |LN3201 Brent Curve Jn Dudding Hill Jn Down and Up Possession  |09/01/21 10/01/21 2340 SAT TO 0245 SUN AND 0555 SUN TO 0855 \W2020/7171468
LN3210 Brent Curve 2340 Sat 0855 Sun SUN Survey Work
LN3213 TRAINS TO TRAVEL OVER THE SLOW LINES. 6m40ch and 8m30ch
LN3219 |Cricklewood Dudding Hill Jn Down and Up Possession  |09/01/21 10/01/21 \W2020/6659837
LN3222 Curve Jn Cricklewood 2340 Sat 0855 Sun THAMESLINK SER ES TO RUN TO/FROM S&T Work
S0400 Curve ST.PANCRAS I} ATIONAL LOW LEVEL. 0m29ch and Om45¢h
Dock Jn North Kentish Town Jn Up & Down Relief |Possession [09/01/21 10/01/21 \W2020/7106606
2340 Sat 0855 Sun 0245 SUN SSUN OHL Work
NO BOO AFFIC.
Dock Jn South  |Kentish Town Jn  |Up & Down Slow | Possession  |09/01/21 | 10/01/21 e och and aomdseh
2340 Sat 0855 Sun iA OPOD B(E)PBOETLOWERED AND LOCKED IN Rail Testing and Lubrication
Hendon (London) [Silkstream Jn Hendon Chord  |Possession |09/01/21  |10/01/21 i ' 0Om31ch and 23m79ch
2340'Sat (0855 Sun W2020/6810921
Point Heater Maintenance
St. Pancras Harpenden Jn Down Fast Possession  |09/01/21 10/01/21 0m29ch and 12m64ch
International Up East 2340 Sat 0855 Sun 'W2020/6791178
pras S&T Work
St. Pancras Platform 2 Possession  |09/01/21 10/01/, 18m75ch and 23m76ch
International 2340 Sat 0855 'W2020/6791232
_ _ Permanent Way Inspection
West Hampstead |Silkstream Jn Down and Up Possession  |09/01/21 0m45ch and 7m15ch
South Jn Hendon 2340 Sat 'W2020/6861684
West Hampstead Run Round Road |Possession SMrﬁg)ghP;?]Jg %trSnSOch
North Jn 234§ \W2020/7188415
Cricklewood Brent Curve Jn Down Reception |Sidings 10/01/21 2/'25:17:’2’8?:?1:%523"]79(:']
Curve Jn Sidin Possession
g 0855 Sun W2020/6950352
Dock Jn South Dock Jn South Maintenance 10/01/21 Structures Work
Siding 0855 Sun 0m50ch and 1m50ch
'W2020/7212197
St. Pancras Dock Jn North Discharge Sidings 09/01/21 10/01/21 OHL Work
International 2340 Sat 0855 Sun 14m13ch and 19m76ch
_ _ \W2020/7015624
Carlton Road Jn  |Junction Road Jn ession {10/01/21 10/01/21 Resignalling Work
0245 Sun 0555 Sun 3m60ch and 6m30ch
Cricklewood Cricklewood Depot Possession  |10/01/21 10/01/21 W2020/6589281
Depot 0245 Sun 0555 Sun Remove Rail Defects
1m55ch and 5mOch
'W2020/7210560
Cricklewood Cricklewood Depgt Possession [10/01/21  [10/01/21 1Dra5|rga%e V\éogk soch
South Jn Jn mooch and smouc
0245 Sun  |0555 Sun \W2020/7274446
Kentish Town Kentish To Down and Up Possession  [10/01/21 10/01/21 OHL Renewals Work
Moorgate 0245 Sun 0555 Sun 12m28ch and 15m6ch
'W2020/6842668
Kentish Town Jn |Harpenden Jn Down and Up Possession  |10/01/21 10/01/21 S&C Partial Renewal
Slow 0245 Sun 0555 Sun 0m29ch and 1m50ch
- 'W2020/6798727
Cricklewood Survey Work
Depot 1m55ch and 3m20ch
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Network Rail

EAS - Section 7

Data freeze: EAS V4 4 2021

HS1 Route Version 4.4
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2616406 Cricklewood Depot  |Cricklewood Sidings 10/01/21 10/01/21 W2020/6799512
Continued Sidings Possession  |0245 Sun  |0555 Sun OHL Work
1m55ch and 6m30ch
\W2020/7218564

O

Follow-Up Work
0m29ch and 1m40ch
'W2020/7233376
Drainage Work
1m55ch and 3m60ch
'W2020/7123272
Structures Work
5m45ch and 6mOch
'W2020/6769060
Structures Examination
3m36ch and 4m45ch
'W2020/6589314
Remove Rail Defects
14m25ch and 15m15ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line End Traffic Remarks Work Type
P2020/2863762 |LN101 Kings Cross Belle Isle Jn No.1 Slow 10/01/21 0150 SATURDAY TO 0020 SUNDAY AND 0920 \W2020/6732479
LN105 No.2 S| 0020 Sun SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL P & D Maintenance
LN110 0.2 Slow OVER FAST LINES BETWEEN HOLLOWAY AND  0mOch and 1m55ch
LN115 Kings Cross Kings Cross Station |Platforms 7, 8, 9, 11/01/21 KINGS CROSS AND BE REPLATFORMED AS 'W2020/6806425
LN165 |Station 10 and 11 0400 Mon NECESSARY. C TUNNELS AND NLI Follow-Up Work
S0400 Camden Road Copenhagen Jn North London 10/01/21 0020 SUNDA 0 SUNDAY AND 0845 \W2020/7186997
Central Jn Incline 0920 Sun SUNDAY O'QUNDAY TRAINS TO Technical Inspection
START, ATE AT FINSBURY PARK. omoch and 4mé8ch
Canal Tunnels Jn |Belle Isle Jn Down Canal 10/01/21 0220 TO 0845 SUNDAY TRAINS TO W2020/6787955
Tunnel 0920 Sun ST RMINATE AT NEW BARNET Rail Testing and Lubrication
Up Canal Tunnel DAY TO 0715 SUNDAY PANTOGRAPHS
O BE BQWERED IN FERME PARK, BOUNDS Pmoch and 2m14ch
Kings Cross Finsbury Park All Lines 10/01/21 ! 'W2020/7138984
0220 Sun GREEN AND HORNSEY EMU S&T Work
CROSS TO BE CLEARED OF STABLED 4m49ch and 4m68ch
Kings Cross Kings Cross Station |Platforms 1, 2, 3, 10/01/21 TRAINS \W2020/7138982
Station 4,5and 6 0920 Sun S&T Work
Canonbury Finsbury Park Up & Down 10/0 S\rlg%%%%rﬁig%mh
Tunnel Canonbury/ Down 0845 Permanent Way Inspection
Canonbury Om22ch and Om47ch
Finsbury Park Highbury Vale Jn Up Canonbury W2020/7024577
S&T Work
Harringay Hornsey Flyover/EMU 3mOch and 3m50ch
Reversing Siding W2020/6764_358
No.2 Litter / Graffiti Clearance
Harringay Park Jn [Harringay Jn Single 10/01/21 0mOch and Om22ch
0845 Sun 'W2020/7024631
S&T Work
Hornsey Hornsey EMU Rev.Siding 10/01/21 4mOch and 4m60ch
No.1 0845 Sun 'W2020/6815390
Inlet/Outlet 1 and \Vegetation Clearance
i 2 0mOch and 0m65ch
Kings Cross Wood Green South  |All Lines 10/01/21 \W2020/6788230
Jn Y/ 0845 Sun OHL Work
Moorgate Finsbury Park Down p. 10/01/21 \2/\7;%%%?}%%%2%460h
Mo it 0845 Sun Major Projects
Ferme Park RS |Ferme Park RS s 10/01/21 0mOch and 3m25ch
'W2020/7050824
0845 Sun ; ;
Major Projects
Bounds Green T |Bounds Gree Allflines BLOCKED To 10/01/21 OmOch and 1m55ch
and RSMD and RSMD Electric Trains 0715 Sun 'W2020/7139169
Patrolling
Ferme Park RS  |Ferme Park RS / All Lines BLOCKED To 10/01/21 IOmOch and 1m40ch
Electric Trains 0715 Sun 'W2020/7307271
P & D Maintenance
Hornsey EMU Hornsey EMU Depot |All BLOCKED To 10/01/21 1m60ch and 2m70ch
Depot Electric Trains 0715 Sun W2020/7221725
Kings Cross Major Projects

1m60ch and 2m55ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2863762 Finsbury Park All Lines Possession  |10/01/21 10/01/21 'W2020/7336182
Continued 0845 Sun (0920 Sun Remove Rail Defects
1m10ch and 1m40ch
Kings Cross Belle Isle Jn No.1 Slow Possession  |10/01/21 11/01/21 \W2020/6222562
No.2 Slow 0920 Sun /0400 Mon Track Maintenance
OmOch and 1m55ch
\W2020/6757297
Tunnel Work
OmOch and 3m25ch
P2020/2839562 |SO130 Ashford East Jn  |Ashford East Jn Up CTRL Chord  |Protected 11/01/21 11/01/21 W2020/7013571
S0400 Path 0020 Mon  |0510 Mon (4 hrs) S&T Maintenance
S0480 BEZ,”,Z CTRL =i 0mOch and OmOch
Ashford West Jn  |Ashford West Jn Down CTRL Protected 11/01/21 11/01/21
Chord Path 0020 Mon 0510 Mon
Up CTRL Chord
P2020/2839601 |SO130 Ashford East Jn  |Ashford East Jn Up CTRL Chord  |Protected 12/01/21 W2020/7013573
S0400 Path 0055 Tue S&T Maintenance
S0480 gﬁ\évrré CTRL OmOch and OmOch
Ashford West Jn  |Ashford West Jn Down CTRL Protected 12/01/21
Chord Path 0055 Tue
Up CTRL Chord
P2020/2839681 |SO130 Ashford East Jn  |Ashford East Jn Up CTRL Chord  |Protected 13 ¥13/01/21 'W2020/7013691
S0400 Path 0510 Wed (4 hrs) S&T Maintenance
S0480 Eﬁ;”!& CTRL omOch and OmOch
Ashford West Jn  |Ashford West Jn Down CTRL Protect, /0121 13/01/21
Chord Path 9 5Wed |0510 Wed
Up CTRL Chord
P2020/2943843 |SO130 Dollands Moor Dollands Moor Freight Chord cte 13/01/21 13/01/21 W2020/7267969
S0400 (West End) 0055 Wed (0455 Wed (6 hrs) S&T Work
S0490 106km840m and
107km150m
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down € BLOCKED To |29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains [0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
O TILBURY/EXCHANGE SDGS
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2959220 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [10/01/21 10/01/21 ASHFORD UP AND DOWN EAST AND WEST JN 'W2020/7305343
S0470 A/C Electric  |0055 Sun  |0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [10/01/21 10/01/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Sun 0700 Sun IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To|10/01/21 10/01/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Sun  |0700 Sun
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |10/01/21 10/01/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Sun  |0700 Sun TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2020/2959381 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [11/01/21 11/01/21 SHEDRD UP AND DOWN EAST AND WEST JN 'W2020/7305393
S0470 A/C Electric  |0020 Mon  |0455 Mon KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [11/01/21 11/01/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To|11/01/21 11/01/2 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C_ Electric (0020 Mon Mon
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 1/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 55 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Data freeze: EAS_V4_4 2021

Network Rail EAS - Section 7
HS1 Route Version 4.4
Week 42
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2839860 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 18/01/21 18/01/21 W2020/7014531
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ IOmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 18/01/21 18/01/21
Path 0025 Mon  |0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 18/01/21 18/01/21
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 18/01/21 18/01/21 o
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
P2020/2911821 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 19/01/21 19/01/21 \W2020/7185370
LN115 International Siding Possession 0025 Tue  |0440 Tue (5 hr S&T Work
LN3201 ] _ 0mOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 19/01/21
Path 0025 Tue
St. Pancras York Way North Jn  |East Coast Protected 19/01/21
International Mainline Path 0025 Tue
Connection
York Way North  [St. Pancras North London Protected 19/01
Jn International Incline Path 00 u
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2863764 |LN101 Kings Cross Holloway No.1 Fast/Down |Possession [16/01/21 17/01/21 0150 SATURDAY TO 0020 SUNDAY AND 0920 \W2020/6769472
LN105 Fast 0150 Sat 0020 Sun SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL Structures Examination
LN110 Up Fast/No.2 Fast OVER SLOW LINES BETWEEN HOLLOWAY AND Om21ch and 1m12ch
LN115 - - - - KINGS CROSS AND BE REPLATFORMED AS 'W2020/6769582
LN165 gltn?_s Cross Kings Cross Station |Platforms 1 to 6 Possession  |16/01/21 18/01/21 NECESSARY. C TUNNELS AND NLI Structures Examination
LN3214 ation 0150 Sat 0400 Mon AVAILABLE. 3m75ch and 4m24ch
SO400  fcamden Road  |Copenhagen Jn North London Possession |17/01/21  |17/01/21 0020 SUNDA 0 SUNDAY AND 0845 W2020/6764359
i SUNDAY 0'RYUNDAY TRAINS TO Litter / Graffiti Clearance
Central Jn Incline 0020 Sun  |0920 Sun
START, ATE AT FINSBURY PARK. omoch and 0m22ch
Canal Tunnels Jn |Belle Isle Jn Down Canal Possession  |17/01/21 17/01/21 2%20 R TSI'(I;B:'? EE\’;IVDI?XR-II-\IF\I’EAFINS TO 'W2020/7058953
Tunnel /Arc Repairs
Up Canal Tunnel 0020 Sun 0920 Sun DAY TO 0715 SUNDAY PANTOGRAPHS 3m0ch‘;nd 3maoch
O BE BQWERED IN FERME PARK, BOUNDS \W2020/7187048
Kings Cross Finsbury Park All Lines Possession  |17/01/21 17/01/21 GREEN AND HORNSEY EMU Technical Inspection
0020 Sun  |0220 Sun CROSS TO BE CLEARED OF STABLED omoch and 4p 68ch
TRAINS mOch and 4m68c
Kings Cross Kings Cross Station |Platforms 7, 8,9, |Possession |17/01/21 17/01/21 PLATFORMS 0, 1, 2 & 3 TO BE KEPT CLEAR OF W2020/7187049
Station 10 and 11 0020 Sun 10920 su STOCK Technical Inspection
OmOch and 4m68ch
Route Boundary |York Way North Jn  |ECML Connect Possession  |17/01/21 17/0 1710 08.20 WELWYN GARDEN CITY TO KINGS 'W2020/7141328
LNE Route - HS1 Line 0020 Sun 0920 S LYNN TO START FROM WELWYN GARDEN CITY ~ [S&T Work
Canonbury Finsbury Park Up & Down Possession  |17/01/21 1 121 'W2020/6815839
Tunnel Canonbury/ Down 0220 Syn §,/0845/Sun Rail Testing and Lubrication
' ' Canonbury _ 0mOch and 4m68ch
Finsbury Park Highbury Vale Jn Up Canonbury Possession | 17/GL/ /01/21 \W2020/7190220
0845 Sun Tunnel Work
Harringay Hornsey Flyover/EMU Possessi 21 17/01/21 3\%%22%?%%%5213%?1
Reversing Siding Sun  |0845 Sun Major Projects
No.2 1m60ch and 3m40ch
Harringay Park Jn |Harringay Jn Single P SSIE 7/01/21 17/01/21
0220 S 0845 S 'W2020/6806433
un un Follow-Up Work
Hornsey Hornsey EMU Rev.Sidi osggsblon  [17/01/21  [17/01/21 1m60ch and 3m48ch
No.1 0220 Sun 0845 Sun W2020/7050840
Inlet/Outl Major Projects
2 OmOch and 1m55ch
Kings Cross Wood Green South  |All Line Possession  [17/01/21 17/01/21 \W2020/6723741
Jn 0220 Sun (0845 Sun P & D Maintenance
4m20ch and 4m0Och
Moorgate Finsbury Park & Up Possession  |17/01/21 17/01/21 \W2020/7143322
orgpte 0220 Sun  |0845 Sun Remove Rail Defects
- — 4mOch and 4m70ch
Ferme Park RS  |Ferme Park ines Sidings 17/01/21 17/01/21 \W2020/7350937
Possession 0220 Sun 0845 Sun Remove Rail Defects
Bounds Green T |Bounds Greend®  |All Lines BLOCKED To |17/01/21 17/01/21 3\7;%%%?6%%1é$1300h
and RSMD and RSMD Electric Trains|0220 Sun  |0715 Sun .
'Vegetation Clearance
Ferme Park RS  |Ferme Park RS All Lines BLOCKED To [17/01/21  |17/01/21 3m38ch and 4m19ch
Electric Trains [0220 Sun 0715 Sun W2020/6802084
'Vegetation Clearance
OmOch and 3m10ch
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Network Rail
HS1 Route

EAS - Section 7
Version 4.4

Data freeze: EAS_V4_4 2021

Week 42 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2863764
Continued

Hornsey EMU
Depot

Hornsey EMU Depot

All

BLOCKED To
Electric Trains

17/01/21
0220 Sun

17/01/21
0715 Sun

Kings Cross

Finsbury Park

All Lines

Possession

17/01/21
0845 Sun

17/01/21
0920 Sun

Kings Cross

Holloway

No.1 Fast/Down
Fast
Up Fast/No.2 Fast

&

Possession

17/01/21
0920 Sun

K

18/01/21
0400 Mon

O

'W2020/7001350
Structures Examination
OmOch and 1m40ch
'W2020/7141374
Track Maintenance
OmOch and 1m20ch
\W2020/7142787
S&T Work

OmOch and 1m40ch
'W2020/7088028
Survey Work

OmOch and 2m26¢ch
'W2020/7024733
S&T Work

2m35ch and 2m55ch
'W2020/6801978
S&T Work

3m38ch and 4m19ch
'W2020/7286882
OHL Work (Maintenance)
3m53ch and 5m2ch
'W2020/7141470
Patrolling

OmOch and 1m35ch
'W2020/7240376

P & D Maintenance
OmOch and 3mOch
'W2020/7171685
Major Projects
OmOch and 3m25ch
'W2020/6822875
\Vegetation Clearance
OmOch and 1m55ch
'W2020/6222589
Track Maintenance
4m55ch and 3m31ch
'W2020/6757310
Tunnel Work

OmOch and 3m25ch

P2019/2434247 |EA1390

S0420

Renwick Road Jn

Freightliner Depot
East End GF

7~

oods

BLOCKED To
Electric Trains

29/12/19
0001 Sun

31/08/21
0002 Tue

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS

2
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2686616 |EA1030 |Barking Tilbury Purfleet Down and Up Possession  |16/01/21 17/01/21 ON SATURDAY TRAINS TO BE DIVERTED VIA \W2020/6741998
EA1370 |Line Jn East Tilbury 0200 Sat 0115 Sun OCKENDON SINGLE IN ACCORDANCE WITH Station Construction
EA1390 CAPACITY STUDY 10m40ch and 13mOch
EA1420 Ripple Lane East Jn |Down Goods Possession  |16/01/21 18/01/21 RAIL REPLACEMENT ROAD SERVICE TO 'W2020/7212538
S0420 (DOWH 0200 Sat 0001 Mon OPERATE BETW GRAYS, PURFLEET, Other E&P Work
Tilbury/Goods) RAINHAM AND, STER 26m40ch and 27m20ch
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  |16/01/21 17/01/21 \W2020/7212851
East End GF Chof(_j 0200 Sat 2300 Sun ON SUND ILSREPLACEMENT ROAD SERVICE Drainage Work
Up Ripple Lane TO OPE ETWEEN GRAYS, PURFLEET, 7m25ch and 7m56ch
Chord . RAIN UPMINSTER AND BETWEEN \W2020/7219821
FMC Connecting GR D F¥TSEA Cable Work
T — Line __ : 9m16ch and 9m73ch
enwick Road Jn |Freightliner Depot Exchange Sidings |Possession |16/01/21 17/01/21 CCE VAILABLE TO GRAYS PLATFORM 3 FOR \\5020/7212409
East End GF 13 0200 Sat 2300 Sun OCKENDON BRANCH SERVICES Track Maintenance
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |16/01/21  |18/01/21 OUTSTABLING REQUIRED FOR ALL SIDINGS 14mSch and 16m0ch
Jn (Up Tibury)  Jn East 0200 Sat 0001 Mon WITHIN POSSESSION AS BELOW: ‘é";?zp(g; %513275
— — — — DN THROUGH SIDING, STORA SIDINGS, H7 & H8
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 16/01/21 18/01/, SIDINGS 7m33ch and 7m70ch
West End GF East End GF Possession {0200 Sat 0001 EXCHANGE SIDINGS 1-3 'W2020/7344545
: Major Projects
- - —= RIPPLE LANE YARD SIDING 1-3
Ripple Lane Ripple Lane Down Through Sidings 16/01/21 /01/21 RIPPLE LANE WEST YARD SIDINGS 1-4 7m58ch and 8milch
SldlngS' ) Possession /0200 Sat 000§, Mon 'W2020/7213071
SO Sidings H7 Y/ NO ACCESS TO/FROM RIPPLE LANE SIDINGS AND |Vegetation Clearance
. . AL - DAGENHAM DOCK SIDINGS 27m13ch and 32m20ch
Ripple Lane West |Ripple Lane West Sidings 1-4 Sidings 16 /01/21 \W2020/7213827
ard ard Possession 0001 Mon ON THE SATURDAY ACCESS AVAILABLE S&T Points
Barking Barking Platforms 7-8 Possessig 17/01/21 TO/FROM PURFLEET LONG SIDING 8mo6eh and 10m17ch
1425 S 'W2020/6757348
un FOR SERVICES EX PURFLEET, SINGLE LINE Major Projects
Barking Station  |Barking Tilbury Line |[Down and Up Po, 7/01/21 17/01/21 WORKING IN OPERATION OVER THE UP TILBURY |7m64ch and 14m0ch
In In East T&H/Tilbury 0115 Sun 11425 Sun BETWEEN PURFLEET PLATFORM 1 AND GRAYS  \W2020/7214369
PLATFORM 1. TOTAL [25] REQUIRED ON S&T Points
Barking Tilbury  |Barking Tilbury Line |Up osgon 17/01/21 17/01/21 APPROACH TO GRAYS 18m60ch and 22m20ch
Line Jn Jn West Tilbury/Fencl 0115Sun  [1425 Sun THAMES BOARD MILLS, JURGENS AND DEEP \W2020/7133761
Street o WHARF CROSSINGS TO BE LOWERED BEFORE  |Ground
Barking Tilbury  |Pitsea Possession  |17/01/21 18/01/21 SINGLE LINE WORKING IMPLEMENTED Investigation/Automatic
Line Jn East 0115Sun 0001 Mon Ballast Sampling
NO ACCESS TO/FROM TILBURY RAILPORT AND  »7m75ch and 29mi5ch
Upney Jn Possession |17/01/21  |17/01/21 THAMES GATEWAY ON THE SUNDAY W2020/7053900
0115 Sun  |1425 Sun Remove Rail Defects
ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED 711170¢ch and 14m0ch
Barking Tilbury  |Barking DAwn Fenchurch |Possession  [17/01/21 17/01/21 BY 2300 SUN W2020/6805360
Line Jn West Stgeet/Tilbury 0115 Sun  |1425 Sun
. . . . Structures Work
_ ASPRO/TfL: Barking Riverside Extension 8moch and 11moch
Thames Haven [Thames H n) |Down and Up Possession [17/01/21  [18/01/21 ARC: Beam Park moch and 1imuc
Jn Thames Haven 0115 Sun  |0305 Mon
- - PANTOGRAPHS TO BE LOWERED ON ALL
A/C Electric 0115 Sun 0810 Sun
Trains
Forest Gate Jn
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Network Rail EAS - Section 7 Data freeze: EAS V4 4 2021
HS1 Route Version 4.4
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2686616 Woodgrange Park  |Down & Up BLOCKED To |17/01/21 17/01/21
Continued Jn Branch AIC Electric  |0115 Sun  |0810 Sun
Trains
South Tottenham |Barking Tilbury Line |Down and Up BLOCKED To |17/01/21 17/01/21
East Jn Jn East T&H/Tilbury A/C Electric  |0115 Sun  |0810 Sun
Trains
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession [17/01/21 18/01/21
2300 Sun  |0001 Mon
Grays C/End Pitsea Down and Up Possession  |18/01/21 18/01/21
Tilbury 0001 Mon 0305 Mon
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EAS - Section 7

Data freeze: EAS V4 4 2021
HS1 Route Version 4.4
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2863806 |LN101 Kings Cross Holloway No.1 Fast/Down |Possession [23/01/21 24/01/21 0150 SATURDAY TO 0020 SUNDAY AND 0920 \W2020/7227011
LN105 Fast 0150 Sat 0020 Sun SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL Tunnel Work
LN110 Up Fast/No.2 Fast OVER SLOW LINES BETWEEN HOLLOWAY AND OmOch and 3mOch
LN115 - - - - KINGS CROSS AND BE REPLATFORMED AS 'W2020/7316826
LN165 gngs Cross Kings Cross Station |Platforms 1 to 6 Possession  |23/01/21 25/01/21 NECESSARY. C TUNNELS AND NLI S&T Maintenance
LN3214 ation 0150 Sat 0400 Mon AVAILABLE. 3m30ch and 3m40ch
SO400  fcamden Road  |Copenhagen Jn North London Possession  |24/01/21 | 24/01/21 0020 SUNDA 0 SUNDAY AND 0845 W2020/7166833
. SUNDAY OQUNDAY TRAINS TO Patrollin
Central Jn Incline 0020 Sun  |0920 Sun 9
START, ATE AT FINSBURY PARK. omoch and 1m26ch
Canal Tunnels Jn |Belle Isle Jn Down Canal Possession  |24/01/21 24/01/21 2%20 R TSI'(I;B:'? ZE\’;IVDI?XR-II-\IF\I’EAFINS TO 'W2020/7175504
Tunnel 0020 Sun 0920 Sun S&T Work
Up Canal Tunnel DAY TO 0715 SUNDAY PANTOGRAPHS OmOch and 1m26¢ch
O BE BQWERED IN FERME PARK \W2020/6743998
Kings Cross Finsbury Park All Lines Possession  |24/01/21 24/01/21 KING® CROSS TO BE CLEARED OF STABLED Major Projects
0020 Sun 0220 Sun S omoch and 1m70ch
Kings Cross Kings Cross Station |Platforms 7, 8,9, |Possession [24/01/21 24/01/21 W2020/6797307
Station 10 and 11 0020 Sun  |0920 Su OHL Work
0OmOch and 1m68ch
Route Boundary |York Way North Jn  |ECML Connect Possession  |24/01/21 24/0 'W2020/7138050
LNE Route - HS1 Line 0020 Sun  |0920 S Structures Work
/CTRL 2m49ch and 3m70ch
Finsbury Park Canonbury West Jn  |Down Canonbury |Possession |24/01/21 2 121 \W2020/7221117
Up 0220 Syn §,0845/Sun Technical Inspection
Canonbury/Single ys OmOch and 4m68ch
Harringay Hornsey Flyover/EMU Possession |24/ 4/01/21 W2020/ 72,39673
Reversing Siding 0845 Sun P & D Maintenance
No.2 0mOch and 3mOch
Harringay Park Jn [Harringay Jn Single Possessi 4/04121  [24/01/21 W2020/7239324
0MOSun (0845 Sun OHL Work
OmOch and 1m13ch
Hornsey Hornsey EMU Rev.Siding essl 24/01/21 24/01/21 'W2020/6764360
No.1 0220 Sun 0845 Sun Litter / Graffiti Clearance
Inlet/Outlet 1 al OmOch and Om22ch
2 \W2020/7175525
Kings Cross Wood Green South  |All Lines ession  |24/01/21 24/01/21 Rerail Resleeper Reballast
Jn 0220 Sun (0845 Sun (Maintenance Only)
. . 1mOch and 1m35ch
Moorgate Finsbury Park Possession  |24/01/21 24/01/21 \W2020/7215795
0220 Sun 0845 Sun Technical Inspection
Ferme Park RS  |Ferme Park RS Sidings 24/01/21 24/01/21 0m0ch and 4Am68ch
Possession (0220 Sun  |0845 Sun W2020/7374739
Remove Rail Defects
Harringay Harringay @b Reversing Sidings 24/01/21  [24/01/21 Om46¢h and Om65ch
Siding Possession  |0220 Sun  |0845 Sun 'W2020/7282128
Major Projects
Hornsey Wood Green Down Carriage Sidings 24/01/21 24/01/21 1m75ch and 3m40ch
Jn Line Possession  |0220 Sun 0845 Sun 'W2020/6811028
_ \Vegetation Clearance
Hornsey EMU Hornsey EMU Depot |All Sidings 24/01/21 24/01/21 OmOch and 1m55ch
Depot Shunting Spur Possession  |0220 Sun  |0845 Sun W2020/6§10891 o
Rail Testing and Lubrication
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2863806 Inlet/Outlet 1 and OmOch and 2m14ch
Continued 2 'W2020/6757355
No.s 30 & 31 Tunnel Work
Roads OmOch and 3m25ch
Ferme Park RS  |Ferme Park RS All Lines BLOCKED To [24/01/21 24/01/21 'W2020/6867596
Electric Trains |0220 Sun  |0715 Sun Follow-Up Work
1m75ch and 3m53ch
Wood Green Bowes Park Down Hertford BLOCKED To [24/01/21 24/01/21
North Jn Up Hertford Electric Trains |0220 Sun  |0845 Sun
Kings Cross Finsbury Park All Lines Possession  |24/01/21 24/01/21
0845 Sun 0920 Sun gy
Kings Cross Holloway No.1 Fast/Down |Possession |24/01/21 25/01/21
Fast 0920 Sun  |0400 Mon
Up Fast/No.2 Fast
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To [29/12/19 31/08/2 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains [0001 Sun  |0002 THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
P2020/2975982 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [29/01/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2020/7350367
S0470 A/C Electric  |0115 Fri BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |29/0 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric |01 Fri ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED 29/ 2. 29/01/2'1 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C_ Elec 1155 0455 Fri
Up CTRL Chord | Traing DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |B Tog29/01/21 29/01/21 AC ELECTRIC TRAFFIC
(part) C t 0115 Fri 0455 Fri SUB SECTION 718F IS NOT AVAILABLE TO AC
S ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
4

%
X

Electronic Copy - Uncontrolled when printed

Page

32




Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 44
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2919823 |SO110 Fawkham Jn Hook Green Up Waterloo BLOCKED To |04/02/21 04/02/21 \W2020/7206024
S0400 Connection A/C Electric  |0055 Thu 0510 Thu (4 hrs) OHL Work
S0O460 Down Waterloo Trains OmOch and OmOch
Connection
P2020/2840114 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 05/02/21 05/02/21 'W2020/7015089
LN115 International Siding Possession  |0025 Fri 0440 Fri (5 hrs) S&T Work
LN3201 ] _ 0mOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 05/02/21 05/02/21
Path 0025 Fri 0440 Fri (4 hrs)
St. Pancras York Way North Jn  |East Coast Protected 05/02/21 05/02/21
International Mainline Path 0025 Fri 0440 Fri (4 hrs)
Connection 4
York Way North  [St. Pancras North London Protected 05/02/21 05/02/21
Jn International Incline Path 0025 Fri 0440 Fri (

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2863750 |[EA1290 |Bowes Park Bowes Park Reversing Siding |Possession  [30/01/21 01/02/21 NO TRAINS TO BE STABLED IN KINGS CROSS 'W2020/7193929
EA1300 0150 Sat 0400 Mon NO ACCESS TO/FROM FERME PARK Patrolling
EA1370 5m20ch and 8m70ch
LN101 Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  [30/01/21 01/02/21 NOMINATED GTR SERVICES TO \W2020/7147504
LN105 Canal Tunnel 0150 Sat 0400 Mon START/TERMIN T POTTERS BAR AND OHL Work
LN110 . . . GORDON HILL, 2m42ch and 6m15ch
LN115 Canonbury West  |Finsbury Park Single/Up & Down |Possession  |30/01/21 01/02/21 NOMINATED RAND CENTRAL AND HULL  \W2020/6757401
LN120 Jn Canonbury 0150 Sat 0400 Mon TRAINS SE O START/TERMINATE AT Tunnel Work
LN165 - PETERBCGR H
LN3214 | CopenhagenJn |Camden Road North London Possession |30/01/21  |01/02/21 FREI - AVICES DIVERTED VIA MML AND 3\'/2%02%%@%2213295“
S0400 Central Jn Incline 0150 Sat (0400 Mon W Patrolling
Finsbury Park Canonbury West Jn  |Up Canonbury Possession  [30/01/21 01/02/21 BTW 0150 SAT AND 0200 MON 0mOch and 3m10ch
'W2020/71627
0150 Sat 0400 Mon PANTPGRAPHS TO BE LOWERED IN FERME PARK Struoctgies?/v(ff
Harringay Hornsey Flyover/EMU Possession  |30/01/21 01/02/21 3 3m7ch and 3m38ch
R ; -
Reversing Siding 0150 Sat 0400 Mon BETWEEN 0035 SUN AND 0835 SUN %i?}i?cl ;ﬁﬁ:‘sizgtion
: ; i : PANTOGRAPHS TO BE LOWERED ON ALL
Harringay Park Jn |Harringay Jn Harringay Curve |Possession  |30/01/21 0mOch and 6mOch
0150 Sat STABLED TRAINS TO GOSPEL OAK PLATFORM 3 \W2020/6739618
Holloway Enfield Chase Up Hertford/Up Possession  |30/01/21 erf‘sgcl\r:lilr?(tjezsﬁr;%ih
Slow No.2 0150 Sat W2020/6757238
Down
Goods/Down Slow g;%rlil awngrngSCh
2/Down Hertford . /- W2020/7277877
Hornsey Hornsey Inlet/Outlet 1 and |Possession |30/ 701/02/21 Vegetation Clearance
2
EMU Rev.Siding 0400 Mon 3m78ch and 4m20ch
Nol W2020/7046226
Reversing Sidings Off Track Work
_ _ 0mOch and Om47ch
Kings Cross Kings Cross Platforms 1, 2, 3, 30/01/21 01/02/21 \W2020/7229201
4,5and 6 0150 Sat  |0400 Mon P & D Maintenance
Platforms 7 to 1 0mOch and 3m10ch
New Barnet No.1 Fast/D ssession  |30/01/21  |01/02/21 W2020/7229218
Fast 0150 Sat 0400 Mon P & D Maintenance
No.1 Slgw/D; OmOch and 3m10ch
Slow \W2020/7198702
U U Structures Examination
OmOch and Om47ch
pWast/No.2 Fast \W2020/7162975
- - S&T Work
Moorgate Finsbury Park Ddwn Moorgate  |Possession  |30/01/21 01/02/21 omoch and Om64ch
Moorgate 0150 Sat 0400 Mon W2020/7162980
Route Boundary |York Way J ECML Connect Possession  |30/01/21 01/02/21 Zﬂl—gg r? g(n d 5maich
LNE Route - HS1 Line 0150 Sat 0400 Mon \W2020/7202872
/ CTRL
Harringay Wood Green North  |Reception Road 2 |Sidings 30/01/21 01/02/21 ?ﬁ%’gﬁg‘n d 8m70ch
Jn Reception Road 1 || 055€sSion 0150 Sat 0400 Mon W2020/7255471
Homsey Survey Work

3m53ch and 8m70ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2863750 Wood Green South  |Down Carriage Sidings 30/01/21 01/02/21 \W2020/7272313
Continued Jn Line Possession  |0150 Sat 0400 Mon Structures Examination
2m42ch and 6m15ch
Ferme Park RS  |Ferme Park RS All Lines BLOCKED To [30/01/21 01/02/21 \W2020/7228824
Electric Trains |0150 Sat (0200 Mon Structures Examination
- 4m60ch and 5m20ch
Hornsey Wood Green South D_own Carriage BLOC_KED _To 30/01/21 01/02/21 W2020/6824968
Jn Line Electric Trains |0150 Sat 0200 Mon Vegetation Clearance
Carlton Road Jn  |[Junction Road Jn Down and Up Possession |31/01/21  |31/01/21 0OmOch and 2m14ch
Tottenham 0035 Sun (0835 Sun \W2020/6867718
Follow Up Tamping
Gospel Oak Jn  |Blackhorse Road Down and Up T&H |Possession  31/01/21 31/01/21  ad 1m60ch and 3m53ch
0035 Sun (0835 Sun W2020/7277820
'Vegetation Clearance
Junction Road Jn |Upper Holloway Up Reception Possession  [31/01/21 31/01/21 3m78ch and 4m20ch
0035 Sun 0835 Sun 'W2020/7001472
_ _ Structures Examination
Seven Sisters Jn  |South Tottenham U'p/Down Seven |Possession 31/01/21 31/01/ OmOch and 1m40ch
West Jn Sisters Chord 0035 Sun |083 \W2020/6796054
South Tottenham |Tottenham South Jn |Downand Up _ |Possession  |31/01/21 | 31/01/2 ggggﬁz‘r‘]’fzﬂf 4'-6‘;]br'°at'°”
East Jn 'IC'cl:trt\(lagham South 0035 Sun Sun \W2020/7069565
Gospel Oak Gospel Oak Platform 3 BLOCKED To|31/0 121 Major Projects
A/C Electric  |002af'Su 5 Sun OmOch and 8m70ch
Trains N W2020/6796040
S&T Work
OmOch and 3m10ch
\W2020/7224763

&

&

Technical Inspection
IOmOch and 6mO0Och
'W2020/7193774
Changing Sleepers &
Timbers

3m65ch and 4m10ch
'W2020/6757163
Tunnel Work

OmOch and 3m25ch
'W2020/7238083
Survey Work

OmOch and 3m37ch
'W2020/7365824
OHL Projects (PSU)
4m39ch and 5m22ch
'W2020/6796043
Permanent Way Inspection
OmOch and 3m10ch
'W2020/6226063
Track Maintenance
OmOch and 3m10ch
'W2020/6764361
Litter / Graffiti Clearance
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Network Rail EAS - Section 7 Data freeze: EAS V4 4 2021
HS1 Route Version 4.4
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2863750 OmOch and Om22ch
Continued 'W2020/7163026

Patrolling

0OmOch and 1m34ch
P2019/2434247 |EA1390 |Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To |29/12/19 31/08/21 NO ACCESS AV, LE TO ELECTRIC TRAINS VIA

S0420 East End GF Electric Trains |0001 Sun  |0002 Tue THE DOWNS G TO THE UP
TILBURY/E E SDGS
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2692091 |EA1390 |Barking Tilbury Purfleet Down and Up Possession  |30/01/21 31/01/21 ON SATURDAY TRAINS TO BE DIVERTED VIA 'W2020/7246020
EA1410 |Line Jn East Tilbury 0200 Sat 0115 Sun OCKENDON SINGLE IN ACCORDANCE WITH Remove Rail Defects
EA1420 CAPACITY STUDY 7m70ch and 14mOch
S0420 Ripple Lane East Jn |Down Goods Possession 30/01/21 01/02/21 RAIL REPLACEMENT ROAD SERVICE TO 'W2020/7352487
(Down 0200 Sat 0001 Mon OPERATE BETW GRAYS, PURFLEET, S&C Unit Renewal
Tilbury/Goods) RAINHAM AND, STER (Maintenance Only)
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  [30/01/21 31/01/21 15mOch and 16m40ch
East End GF Chord 0200 Sat {2300 Sun ON SUND, ILSREPLACEMENT ROAD SERVICE \W2020/6767303
Up Ripple Lane TO OP ETWEEN GRAYS, PURFLEET, Major Projects
Chord _ 4 UPMINSTER AND UPMINSTER TO  7m64ch and 14moch
FMC Connecting A OBKENDON W2020/6842984
- — Line — - S&C Stoneblowing
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession |30/01/21 31/01/21 8| ING REQUIRED FOR ALL SIDINGS >6moch and 27moch
East End GF 13 0200 Sat 2300 Sun \WITHN POSSESSION AS BELOW: \W2020/7205337
_ _ _ _ _ ROUGH SIDING, STORA SIDINGS, H7 & H8 Drai Work
Ripple Lane East |Barking Tilbury Line |Up Goods Possession [30/01/21  [01/02/21 SIDINGS rainage vvor
Jn (Up Tibury) ~ |Jn East 0200 Sat 0001 Mon EXCHANGE SIDINGS 1-3 9m25ch and 14mOch
'W2020/7054052
— — — — RIPPLE LANE YARD SIDING 1-3 .
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 30/01/21 01/02/, RIPPLE LANE WEST YARD SIDINGS 1-4 Remove Rail Defects
West End GF East End GF Possession  |0200 Sat 0001 0OmOch and 19m70ch
: : __ NO ACCESS TO/FROM RIPPLE LANE SIDINGS AND |/2020/6807597
Ripple Lane Ripple Lane Down Through Sidings 30/01/21 /02/21 OHL Work
Pl . DAGENHAM DOCK SIDINGS
Sidings Possession 10200 Sat 4 |000% Mon 0mOch and 19m70ch
SO Sidings H7 Y/ ON THE SATURDAY ACCESS AVAILABLE ‘é‘ggzsot/%ﬁ%‘}
oneblowin
Ripple Lane West |Ripple Lane West Sidings 1-4 Sidings 30 /02/21 TO/FROM PURFLEET LONG SIDING 26mOch and 27mgch
Yard Yard Possession 0001 Mon FOR SERVICES EX PURFLEET, SINGLE LINE W2020/7219822
i i i ; WORKING IN OPERATION OVER THE UP TILBURY [Structures Work
Barking Til Pit: D P 1/02/21
Li?\re I.?r? E;l;tury itsea Ti?l;/\t/::yand Up 0SSessio C?O(Q l(/lon BETWEEN PURFLEET PLATFORM 1 AND GRAYS |9ml16ch and 9m73ch
PLATFORM 1. TOTAL [25] REQUIRED ON 'W2020/7246170
Ripple Lane Ripple Lane Goods Po, $1/01/21  |01/02/21 APPROACH TO GRAYS Track Maintenance
Connecting Line 0115 Sun 0001 Mon THAMES BOARD MILLS, JURGENS AND DEEP 24m0ch and 27m20ch
WHARF CROSSINGS TO BE LOWERED BEFORE 'W2020/7251931
Thames Haven  |[Thames Haven Jn  |Down and Up osgon 31/01/21  |01/02/21 SINGLE LINE WORKING IMPLEMENTED Vegetation Clearance
Jn Thames Havg 0115 Sun 0420 Mon OmOch and 3m40ch
NO ACCESS TO/FROM TILBURY RAILPORT AND 'W2020/7246658
Upminster Grays Up & Dg Possession  |31/01/21 01/02/21 THAMES GATEWAY ON THE SUNDAY S&T Points
0115 Sun  |0001 Mon 16mO0Och and 18m60ch
ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED \w2020/7205324
Purfleet West Thurrock Jn Sidings 31/01/21 01/02/21 BY 2300 SUN Drainage Work
Possession 10115 Sun 0001 Mon . _— ) 9m25ch and 14mOch
N ASPRO/T{L: Barking Riverside Extension \W2020/7246579
Renwick Road Jn |Renwick Road Exghange Sidings |Possession |31/01/21 01/02/21 ARC: Beam Park ]
2300 S 0001 M Track Maintenance
f un on 15mO0ch and 19m70ch
Grays C/End Pitsea Down and Up Possession  |01/02/21 01/02/21 W2020/7147594
Tilbury 0001 Mon 0420 Mon OHL Work
24mO0ch and 26m20ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2962084 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [31/01/21 31/01/21 ASHFORD UP AND DOWN EAST AND WEST JN 'W2020/7312682
S0470 A/C Electric  |0055 Sun  |0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [31/01/21 31/01/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Sun 0700 Sun IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To|31/01/21 31/01/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Sun  |0700 Sun
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |31/01/21 31/01/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Sun  |0700 Sun TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2020/2962101 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [01/02/21 01/02/21 SHEDRD UP AND DOWN EAST AND WEST JN \W2020/7312775
S0470 A/C Electric  |0020 Mon  |0455 Mon KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |01/02/21 01/02/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |01/02/21 01/02/2 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C_ Electric (0020 Mon Mon
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 2/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 55 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 45
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To [29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCH SDGS
P2020/2959557 |EA1370 |Barking Barking Down & Up Possession  |07/02/21 07/02/21 PANTOGRAP! E LOWERED ON ALL \W2020/7195762
EA1380 Fen/Tilb 0035 Sun 0735 Sun STABLED BARKING PLATFORM 1 OHL Work
EA1390 12m10ch and 7m79ch
S0420 Barking Station Barking Single/Platform 1 |Possession  |07/02/21 07/02/21
Jn 0035Sun  |0735 Sun
Barking Tilbury Dagenham Dock Down and Up Possession  |07/02/21 07/02/21 e
Line Jn East Goods 0035 Sun 0735 Sun ‘ ,
Upney Jn Down and Up Possession  |07/02/21 07/02/21
Connecting Line 0035 Sun 0735 Sun
Woodgrange Dagenham Dock Down and Up Possession  |07/02/21 07/02/
Park Jn T&H/Tilbury 0035 Sun  |0735
Forest Gate Jn Woodgrange Park Down and Up BLOCKED To |07/02/21 07/02/2
Jn Branch A/C Electric  |0050 Sun Sun
Trains
South Tottenham |(Woodgrange Park  |Down and Up T&H |BLOCKED To Q2/21
East Jn Jn AIC Electric Sun
Trains »
West Ham L/End |Upney Jn Up Main BLOCKED Tq 07/02/21
A/C Electric 0615 Sun
Trains
P2020/2999241 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Posse 10/02/21 W2020/7414096
S0430 International Connection 0515 Wed Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
P2020/2977294 |S0O130 Ashford Ashford Platforms 3 - ED To|07/02/21 07/02/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2020/7354143
S0470 i 0055 Sun 0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 / R OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down BLOCKED To [07/02/21 07/02/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
A/C Electric  |0055 Sun 0700 Sun ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
L rd |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn CTRL BLOCKED_ To |07/02/21 07/02/21 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
A/C Electric  |0055 Sun {0700 Sun
o~ TRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands M@or p Freight Chord |BLOCKED To |07/02/21 07/02/21 AC ELECTRIC TRAFFIC
(part) AIC Electric  |0055 Sun  |0700 Sun SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2962121 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |08/02/21 08/02/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2020/7312692
S0470 A/C Electric  [0020 Mon  |0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [08/02/21 08/02/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon  |0455 Mon IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |08/02/21 08/02/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  [0020 Mon  |0455 Mon
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |08/02/21 08/02/21 AC RICSTRAFFIC
(part) A/C Electric  [0020 Mon  |0455 Mon TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2020/2962085 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |09/02/21 09/02/21 SHEDRD UP AND DOWN EAST AND WEST JN \W2020/7312778
S0470 A/C Electric  |0055 Tue 0455 Tue KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |09/02/21 09/02/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Tue 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |09/02/21 09/02/2 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C_ Electric  |0055 Tue Tue
Up CTRL Chord  [Trains . DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 2/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 9455 Tue SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2020/2962086 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED 10/02/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2020/7312827
S0470 A/C Elegific 0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Train y 4 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL To #£0/02/21 10/02/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord leci 0055 Wed 0455 Wed ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL D To |10/02/21 10/02/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAEEIC
Chord Electric /0055 Wed |0455 Wed
Up CTR DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Fre BLOCKED To [10/02/21 10/02/21 AC ELECTRIC TRAFFIC
(9 A/C Electric  |0055 Wed 0455 Wed SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2962063 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |11/02/21 11/02/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2020/7312780
S0470 A/C Electric  |0055 Thu 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |11/02/21 11/02/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 Thu ARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |11/02/21 11/02/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Thu 0455 Thu
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |11/02/21 11/02/21 AC RICSTRAFFIC
(part) AIC Electric  |0055 Thu 10455 Thu TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 46
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2956846 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |14/02/21 14/02/21 W2020/7299525
S0310 International Connection AJC Electric  |0055 Sun  |0700 Sun OHL Work
S0O400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To |14/02/21 14/02/21
Connection AIC Electric  |0055 Sun  |0700 Sun
Up Waterloo Trains
Connection
P2020/2931590 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 15/02/21 15/02/21 W2020/7236819
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) o S&T Work
LN3201 ‘ , OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 15/02/21 15/02/21
Path 0025 Mon (0440 Mon (4 h
St. Pancras York Way North Jn  |East Coast Protected 15/02/21 15/02/21 ﬂ
International Mainline Path 0025 Mon  |0440 hrs)
Connection
York Way North  [St. Pancras North London Protected 15/02/21 15/02
Jn International Incline Path 0025 Mon 10440 Mol hrs)
P2020/2932164 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 16/02/ Q221 'W2020/7238302
LN115 International Siding Possession  0025#Tue, &M Tue (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 16/02/21
&u 0440 Tue (4 hrs)
St. Pancras York Way North Jn  |[East Coast 121 16/02/21
International Mainline 5Tue |0440 Tue (4 hrs)
Connection
York Way North  [St. Pancras North London 16/02/21 16/02/21
Jn International Incline 0025 Tue  |0440 Tue (4 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2863884 |LN101 Camden Road Copenhagen Jn North London Possession  |14/02/21 14/02/21 0150 SUNDAY TO 0845 SUNDAY TRAINS TO 'W2020/7168824
LN105 Central Jn Incline 0150 Sun  |0845 Sun START/TERMINATE AT NEW BARNET Structures Work
LN110 0150 SUNDAY TO 0715 SUNDAY PANTOGRAPHS  [3m30ch and 4m13ch
LN115 Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  [14/02/21 14/02/21 TO BE LOWERED IN BOUNDS GREEN, HORNSEY [W2020/7238598
LN165 Canal Tunnel 0150 Sun 0845 Sun EMU AND FERMEZRARK Survey Work
LN3214 _ _ 2 LNER TRAIN BE STABLED IN KINGS CROSS |0m15ch and Om62ch
S0400 Canonbury Finsbury Park Up & Down Possession 14/02/21 14/02/21 WITH PANTOG 1S LOWERED W2020/7138051
Tunnel Canonbury/ Down 0150 Sun (0845 Sun PLATFOR 10 AND 11 TO BE CLEAR OF  |Sructures Work
Canonbury STOCK 2m49ch and 3m70ch
Finsbury Park Highbury Vale Jn Down Canonbury |Possession 14/02/21 14/02/21 WZOZ% /6a226159 c
oS faiscn | EEgh oSk UL S0 MON, TEANS IO SaC Harerace
Hal’ringay HOI’nsey FIyOVer/EMU Possession 14/02/21 14/02/21 ND K| S CROSS AND BE REPLATFORMED AS OmOch and 1m55ch
Reversing Siding 0150 Sun 0845 Sun NECEBSARY. PLATFORMS 7 TO 11 TO BE CLEAR 1 2020/7258812
No.2 AINS ) Technical Inspection
Harringay Park Jn [Harringay Jn Single Possession  |14/02/21 14/02/21 2m20ch and 4m70ch
0150 Sun (0845 Sun W2020/7190275
Tunnel Work
Hornsey Hornsey EMU Rev.Siding |Possession [14/02/21 14/02/, 0Om22ch and 1m32ch
No.1 0150 Sun  |0845 'W2020/6897208
Inlet/Outlet 1 and Technical Inspection
i 2 _ 0mOch and 2mOch
Kings Cross Wood Green South  |All Lines Possession 14/02/21 1 /21 \W2020/6772836
Jn 0150 S\, |084FSun Litter / Graffiti Clearance
Kings Cross Kings Cross Station |Platforms 1, 2,3, |Possession |14/§2/2 02/21 Omoch and Om22ch
Station 4 5and 6 'W2020/7221019
atio 04 O§in #0845 Sun Rail Testing and Lubrication
Platforms 7, 8,9, |Possession 14/0%/2 15/02/21 OmOch and 4m52ch
10 and 11 150/5un 0400 Mon 'W2020/7215449
Moorgate Finsbury Park Down & Up & 2/21 14/02/21 (?ri-(l)-cvr:lgrra( d 1ma0ch
Moorgate 150 Sun  |0845 Sun W2020/7001491
Route Boundary [York Way North Jn |ECML Connect 14/02/21  [14/02/21 Structures Examination
LNE Route - HS1 Line 0150 Sun 0845 Sun OmOch and Om52ch
/| CTRL 'W2020/7414137
Wood Green Bowes Park LI 14/02/21 14/02/21 Survey Work
South Jn Blockage 0150 Sun 0230 Sun 2m61ch and 3m37ch
(Between 'W2020/7194581
Trains) Patrolling
Ferme Park RS  |Ferme Park RS Sidings 14/02/21 14/02/21 OmOch and 1m40ch
Possession  |0150 Sun 0845 Sun 'W2020/7051243
Major Projects
Bounds Green T |Bounds Gre BLOCKED To |14/02/21 | 14/02/21 Omoch and 1mS5ch
and RSMD and RSMD, Electric Trains |0150 Sun  |0715 Sun W2020/7373788
Remove Rail Defects
Ferme Park RS~ [Ferme Park RS |All Lines BLOCKED To[14/02/21  |14/02/21 4m40ch and 5mOch
Electric Trains 0150 Sun  |0715 Sun 'W2020/6897249
Track Maintenance
Hornsey EMU Hornsey EMU Depot |All BLOCKED To |14/02/21 14/02/21 1m60ch and 5mOch
Depot Electric Trains|0150 Sun  |0715 Sun 'W2020/6889391
Major Projects
OmOch and 3m25ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2863884 Wood Green Bowes Park Down Slow Line 14/02/21 14/02/21 \W2020/7162877
Continued South Jn No.2/Down Blockage 0540 Sun  |0845 Sun \Vegetation Clearance
Hertford (Between 1m74ch and 2m31ch
Trains) 'W2020/7215416
Kings Cross Belle Isle Jn No.1 Slow Possession  |14/02/21 15/02/21 S&T Work
0845 Sun 0400 Mon 4m4ch and 4m72ch
No.2 Slow \W2020/7268095
Survey Work
2m61ch and 2m50ch
'W2020/6757412
Tunnel Work
" b OmOch and 3m37ch
P2020/2932161 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 15/02/21 15/02/21 'W2020/7238301
S0400 Chord Path 0020 Mon  |0510 Mon (4 hrs) S&T Maintenance
S0470 Up CTRL Chord OmOch and OmOch
P2020/2932165 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 16/02/21 \W2020/7238245
S0400 Chord Path 0055 Tue S&T Maintenance
S0470 Up CTRL Chord IOmOch and OmOch
P2020/2972782 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 17/02/21 'W2020/7341330
S0400 Chord Path 0055 Weg Track Maintenance
S0470 Up CTRL Chord IOmOch and OmOch
P2020/2972787 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 19 »19/02/21 W2020/7341153
S0400 Chord Path 0510 Fri (4 hrs) Track Maintenance
S0470 Up CTRL Chord OmOch and OmOch
P2020/2972790 |SO130 Dollands Moor Dollands Moor Freight Chord Prote /21 15/02/21 W2020/7341340
S0400 (West End) Path ?315 Sun 0455 Mon (6 hrs) S&T Work
S0490 106km840m and
107km150m
P2019/2434247 |EA1390 |Renwick Road Jn |Freightliner Depot Down Goods LQEMED To [29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF tric Trains |0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
P2020/2977344 |S0130 Ashford Ashford Platfor BLOCKED To |14/02/21 14/02/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2020/7354156
S0470 A/C Electric  |0055 Sun  |0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn D TRL BLOCKED To [14/02/21 14/02/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
A/C Electric  |0055 Sun 0700 Sun ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
L Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford W wn CTRL BLOCKED To |14/02/21 14/02/21 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C Electric  |0055 Sun  |0700 Sun
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |14/02/21 14/02/21 IAC ELECTRIC TRAFFIC
(part) A/C Electric  |0055 Sun 10700 Sun SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2977346 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |18/02/21 18/02/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2020/7354185
S0470 A/C Electric  |0055 Thu 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford EastJn  |Ashford East Jn Down CTRL BLOCKED To |18/02/21 18/02/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 Thu IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |18/02/21 18/02/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Thu  [0455 Thu
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |18/02/21 18/02/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Thu 0455 Thu TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 47
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2990258 |LN3201 St. Pancras Dock Jn South Up Fast Line 21/02/21 21/02/21 THAMESLINK SERVICES TO TRAVEL BI- \W2020/7373962
S0400 International Blockage 0015 Sun 0745 Sun DIRECTIONALLY OVER THE DOWN FAST Track Maintenance
BETWEEN DOC OUTH AND ST.PANCRAS 0Om29ch and Om59ch
PLATFORM 1. g ECS TO STABLE IN
PLATFORM D4
P2020/2984578 |LN3201 |St. Pancras Dock Jn South Maintenance Sidings 21/02/21 21/02/21 W2020/7373855
S0400 International Siding Possession 0015 Sun 0745 Sun (5 hrs) Track Maintenance
IOmOch and OmOch
P2020/3013516 |S0O130 Ashford East Jn  |Ashford East Jn Down CTRL Protected 26/02/21 26/02/21 gy 'W2020/7445071
S0400 Chord Path 0115 Fri 0400 Fri (5 hrs) S&T Maintenance
S0480 Up CTRL Chord OmOch and OmOch
4
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To [29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
P TILBURY/EXCHANGE SDGS
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2684463 |SO180 Dartford Rochester Bridge Jn |[Down Main/Down |Possession  [21/02/21 22/02/21 UP STROOD LOOP TO BE OUTBERTHED 'W2020/7097584
S0O310 North Kent 0150 Sun  |0350 Mon Structures Work
S0320 Up North Kent/Up NO ACCESS TO CLIFFE/GRAIN 21m60ch and 22m50ch
S0430 Main 'W2020/7335834
Ebbsfleet Springhead Road Jn |Down North Kent |Possession 21/02/21 22/02/21 GTR TO BERTH CAR 700 AT PLUMSTEAD D&P Maintenance
International Connection 0150 Sun  |0350 Mon SIDINGS 28m9ch and 31mOch
Up North Kent 'W2020/7064877
Connection ROAD RE T SERVICE TO OPERATE Structures Work
Gravesend Gravesend Up Bay Possession  |21/02/21 22/02/21 BETWE 24m75ch and 25m15ch
0150 Sun  |0350 Mon DAR RAVESEND, STROOD AND \W2020/6905935
ER/WAIDSTONE WEST
Hoo Jn Grain Single Possession  |21/02/21 22/02/21 it)r:q%tgrr]easn\évigkm% ch
0150 Sun 0350 Mon 72 98 TO TERMINATE DARTFORD. \W2020/6844024
_ _ _ REPLACMENT BUSES TO RUN DARTFORD TO Wheel Timber R |
Maidstone West  |Maidstone West Up Platform Loop |Possession [21/02/21  |22/02/21 GHAM. eel Timber kenewal
(part) 0150 Sun 0350 Mon P95 TO RUN AS BOOKED, 5P96 & 9P97 WILL NOT [S1m>ch and 31m40ch
RUN 'W2020/7103412
Strood Maidstone West Down Maidstone |Possession [21/02/21 22/02/21 ' ' Structures Work
Branch/Down 0150 Sun 0350 ROAD CLOSURE AT GRAIN LEVEL CROSSING ~ 123m70ch and 24m74ch
Main 'W2020/7212393
Up Main/Up ROAD CLOSURE AT CUXTON LEVEL CROSSING  |PL Tamping
Maidstone Branch 25m20ch and 27m50ch
0150 Syn Tunnel Examination
Platf 13 CROSSING
atiorms 28m0ch and 31mOch
Allington Ground |Allington Ground Allington Sidings |Sidings 21 'W2020/6695613
Frame Frame Possession 0350 Mon Plain Line Heavy Refurb
] _ _ 31m5ch and 32m10ch
Dartford Dartford Reception Siding |Sidings 21/02521 22/02/21 \W2020/7148633
Posseggion Sun 0350 Mon Structures Work
4 31m6ch and 31m40ch
'W2020/7267448

&

&

Drainage Inspection
21mOch and 22mOch
'W2020/6919176
Drainage Work
36m44ch and 36m73ch
'W2020/6918618

S&T Renewal

18mOch and 21mOch
'W2020/7223536
Structures Work
22m70ch and 23m30ch
'W2020/7161478

Litter / Graffiti Clearance
23m65ch and 24m5ch
'W2020/7241687

S&T Work

32m28ch and 33m40ch
'W2020/6803676

Track Maintenance
17m39ch and 27m50ch
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HS1 Route

EAS - Section 7

Version 4.4

Data freeze: EAS_V4_4 2021

Week 47 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2684463
Continued

P2020/2970002 |SO130
S0O470

S0480

Ashford

Ashford

Platforms 3 - 6

O

'W2020/6936843
Eradication Of Wet Beds
23m70ch and 25m10ch
'W2020/6872002

Plain Line Heavy Refurb
27m45ch and 38m20ch
'W2020/7044862
Structures Work
28m35ch and 29m44ch
'W2020/7005471
Structures Work
21m45ch and 21m70ch
'W2020/6925521

Track Maintenance
32m28ch and 36m73ch
'W2020/7161482

Litter / Graffiti Clearance
31m5ch and 31m22ch
'W2020/6869488

PL Tamping

27m45ch and 38m20ch
'W2020/6833518
Structures Examination
17m45ch and 31m16ch
'W2020/7005357
Structures Work
23m70ch and 24m30ch
'W2020/7213394
Earthwork

19m8ch and 20m45ch

22/02/21
0020 Mon

22/02/21
0455 Mon

ASHFORD UP AND DOWN EAST AND WEST JN
BLOCKED TO AC ELECTRIC TRAFFIC

Ashford East Jn

Ashford East Jn

A/C Electric
Trains

22/02/21
0020 Mon

22/02/21
0455 Mon

SUB SECTIONS 715 COMPLETE & 716 COMPLETE
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
DUE TO HS1 SWITCHING

Ashford West Jn

Ashford West Jn

BLOCKED To
AIC Electric
Trains

22/02/21
0020 Mon

22/02/21
0455 Mon

PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

DOLLAND MOOR FREIGHT CHORD BLOCKED TO

Dollands Moor

Dollands Moor

BLOCKED To
A/C Electric
Trains

22/02/21
0020 Mon

22/02/21
0455 Mon

AC ELECTRIC TRAFFIC
SUB SECTION 718F IS NOT AVAILABLE TO AC
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

W2020/7334561
OHL Work
OmOch and OmOch
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EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2970022 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [23/02/21 23/02/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2020/7334776
S0470 A/C Electric  |0055 Tue 0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [23/02/21 23/02/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Tue  |0455 Tue IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |23/02/21 23/02/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord AIC Electric  |0055 Tue 0455 Tue
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |23/02/21 23/02/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Tue 0455 Tue TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2020/2970009 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |24/02/21 24/02/21 SHEDRD UP AND DOWN EAST AND WEST JN \W2020/7334794
S0470 A/C Electric  |0055 Wed 0455 Wed KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |24/02/21 24/02/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Wed 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |24/02/21 24/02/2 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C_ Electric  |0055 Wed Wed
Up CTRL Chord  [Trains . DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 2/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 9455 Wed SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2020/2970005 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED 25/02/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2020/7334772
S0470 A/C Elegific 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Train y 4 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL To #£5/02/21 25/02/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord leci 0055 Thu 0455 Thu ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL D To |25/02/21 25/02/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAEEIC
Chord Electric  |0055 Thu  |0455 Thu
Up CTR DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Fre BLOCKED To |25/02/21 25/02/21 AC ELECTRIC TRAFFIC
(9 AC Electric  |0055 Thu 10455 Thu SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 48
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2842742 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 01/03/21 01/03/21 \W2020/7021527
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 01/03/21 01/03/21
Path 0025 Mon  |0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 01/03/21 01/03/21
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  |St. Pancras North London Protected 01/03/21 01/03/21 o
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
P2020/2976848 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 05/03/21 05/03/21 'W2020/7353002
LN115 International Siding Possession 0025 Fri 0440 Fri (5 hrs) S&T Work
LN3201 ] _ 0mOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 05/03/21
Path 0025 Fri
St. Pancras York Way North Jn  |East Coast Protected 05/03/21
International Mainline Path 0025 Fri
Connection
York Way North  [St. Pancras North London Protected
Jn International Incline Path
P2020/2893497 |SO400 Singlewell Loops |Ebbsfleet Up CTRL Possession 28/02/21 POSSESSION LIMITS:
International 1040 Sun UP RDO &¢¢ AF124 TO PTS 2128#
UP INT &¢¢, AF122 TO PTS 2138#
UP CTRL &¢¢ AF120 TO U044X
DN CTRL AVAILABLE TO TRAFFIC. TRAINS TO
RUN ON DN CTRL BETWEEN WENNINGTON
CROSSOVERS AND NASHENDEN CROSSOVERS.
PLATFORM 3 DN DOMESTIC & PLATFORM 4 DN
INTERNATIONAL AVAILABLE TO TRAFFIC.
DN & UP NKL CONNECTIONS & PLATFORMS 5 & 6
AVAILABLE TO TRAFFIC.
SWING NOSE CROSSING POINTS 2140 RENEWAL
P2020/2997507 |SO130 Ashford West Jn  |Ashford West J Dcéwn CTRL Protected 02/03/21 02/03/21 'W2020/7409064
S0400 Chord Path 0055 Tue  |0510 Tue (4 hrs) Track Maintenance
S0470 p CTRL Chord IOmOch and OmOch
P2019/2434247 |EA1390 |Renwick Road Jn |Freightliner Degg#” [Down Goods BLOCKED To |29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains|0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP

TILBURY/EXCHANGE SDGS
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EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2684407 |SO110 Bickley Jn Kemsing Down Chatham Possession  |28/02/21 28/02/21 SOUTHEASTERN TRAINS DIVERTED VIA \W2020/6926421
S0140 Fast/Down 0140 Sun  |1400 Sun DARTFORD/GRAVESEND. Track Maintenance
S0460 Maidstone RAIL REPLACEMENT ROAD SERVICES TO 12m60ch and 17m60ch
Up Maidstone/Up OPERATE BETWEEN BROMLEY SOUTH AND 'W2020/7207724
Chatham Fast STROOD. Structures Work
Sole Street Down Chatham Possession  |28/02/21 01/03/21 17m24ch and 17m38ch
Slow/Down 0140 Sun 0410 Mon ADDITIONALLY, IL 1400 SUN \W2020/7012969
Chatham Main TRAINS T AWG. AND START BACK AT Other E&P Work
Up Chatham BOROU EN. TERMINATING TRAINS TO 16m78ch and 17m55¢ch
Main/Up Chatham SHU T BONDON END. \W2020/6818158
Slow RA ACBMENT ROAD SERVICES TO Structures Work
Chislehurst Jn St. Mary Cray Jn Reversible Possession  |28/02/21 01/03/21 BETWEEN BROMLEY SOUTH AND 23m10ch and 23m35¢ch
Chatham Loop 0140 Sun 0410 Mon ORO GREEN. W2020/6862161
Fawkham Jn Hook Green Up Waterloo Possession  |28/02/21 01/03/21 Structures Examination
Connection 0140 Sun 10410 Mon 24m48ch and 25m34ch
'W2020/6868063
Down Waterloo
Connection Other E&P Work
Hawkwood Jn Chislehurst Jn Up Chatham Possession |28/02/21  |28/0 12m60ch and 18m60ch
Loop(pt) 0140 Sun  |1400 W2020/7196331
Telecoms Maintenance
Otford Jn Otford Jn Up Goods Loop  |Possession  [28/02/21 axzm 23m77ch and 25m58ch
1408.Sun \W2020/6914059
Station Work
Sevenoaks Down Bat and Ball |Possession R8/02/21 17m21ch and 17m4ich
Up Bat and Ball j.OO Sun W2020/6833667. _
Structures Examination
St. Mary Cray Jn  [Hawkwood Jn Up Chatham Possession 28/02/21 12m70ch and 26m50ch
Loop(pt) 5un  |1400 Sun W2020/7210834

&

&

Litter / Graffiti Clearance
25m44ch and 25m62ch
'W2020/7140831
\Vegetation Clearance
20m50ch and 26m40ch
'W2020/6871903
Structures Examination
17m25ch and 17m55ch
'W2020/6998084
Station Work

23m77ch and 24m17ch
'W2020/6885671

Other E&P Work
22m50ch and 25m58ch
'W2020/7024293
Structures Work
17m18ch and 17m35ch
'W2020/7292446
Structures Work
22m50ch and 23m30ch
'W2020/7235971
Station Work

14m45ch and 14m75ch
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EAS - Section 7
Version 4.4

Data freeze: EAS_V4_4 2021

Week 48 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2684407
Continued

gy

'W2020/7196111
Telecoms Maintenance
24m58ch and 25m58ch
'W2020/6818375
Structures Work
23m10ch and 25m15ch
'W2020/7316230
Station Construction
25m44ch and 25m64ch
'W2020/6721464
Structures Work
18m40ch and 18m60ch

P2020/2694700 |SO130
S0220
S0O470

S0480

Ashford

Ashford

Platforms 3 - 4

Possession

28/02/21
0215 Sun

01/03/21
0415 Mon

UP S LINE AVAILABLE TO TRAFFIC

TE AVAILABLE BETWEEN DOWN AND UP

Ashford (East)

Ashford (East)

Down Slow (part)

Possession

28/02/21
0215 Sun

|
01/03/21
0415 Mog ‘\

MAIDSTONE LINES AND PLATFORMS 1 AND 2

HS FAVERSHAM SERVICES TO EXTEND

Ashford (West)

Ashford

Maidstone Loop
Down Slow (part)

Possession

28/02/21
0215 Sun

01/0821
0415

ALTERNATELY TO RAMSGATE ONLY

RAIL REPLACEMENT ROAD SERVICE TO RUN

Ashford (East)

Down Fast

Possession

BETWEEN EBBSFLEET INTERNATIONAL,
ASHFORD INTERNATIONAL AND CANTERBURY
WEST

Canterbury West

Maid Relief/Plat
6/Down
Canterbury/Branc
h/Main

Possession

01/03/21
0415 Mon

NO ACCESS TO ASHFORD DOWN YARD

Ashford West Jn

Ashford East Jn

Down CTRL
Chord
Up CTRL Chord

Canterbury West

Ashford

Up Main/ Up
Branch/ Up
Canterbury/

Ashford

Ashford

Tamper Sigin

01/03/21
0415 Mon

28/02/21
0215 Sun

01/03/21
0415 Mon

gs
Possession

28/02/21
0215 Sun

01/03/21
0415 Mon

\W2020/6927355

Track Maintenance
55m64ch and 57m21ch
'W2020/7235193
\Vegetation Clearance
66m79ch and 67m39ch
'W2020/7235282
\Vegetation Clearance
56m35ch and 57m21ch
'W2020/7245438
Survey Work

66m4ch and 67m39ch
'W2020/7364299
Structures Work
66m4ch and 67m39ch
'W2020/7276430

S&T Renewal
56m10ch and 56m40ch
'W2020/7157397

OHL Work

55m64ch and 56m60ch
'W2020/7237652
Earthwork

66m4ch and 66m37ch
'W2020/7406127
Follow-Up Work
55m73ch and 56m23ch
'W2020/7211028

Litter / Graffiti Clearance
55m73ch and 56m23ch

&0

Electronic Copy - Uncontrolled when printed

Page

52




Network Rail EAS - Section 7 Data freeze: EAS V4 4 2021
HS1 Route Version 4.4
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2986021 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [01/03/21 01/03/21 ASHFORD UP AND DOWN EAST AND WEST JN 'W2020/7378002
S0470 A/C Electric  |0020 Mon  |0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [01/03/21 01/03/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon  |0455 Mon IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |01/03/21 01/03/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  [0020 Mon  |0455 Mon
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |01/03/21 01/03/21 AC RICSTRAFFIC
(part) A/C Electric  [0020 Mon  |0455 Mon TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2020/2978943 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [04/03/21 04/03/21 SHEDRD UP AND DOWN EAST AND WEST JN 'W2020/7358822
S0470 A/C Electric  |0055 Thu 0455 Thu KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |04/03/21 04/03/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |04/03/21 04/03/2 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C_ Electric  |0055 Thu Thu
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 3/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 55 Thu SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2616407 |[EA1360 |Brent Curve Jn Dudding Hill Jn Down and Up Possession  |06/03/21 07/03/21 2340 SAT TO 0245 SUN AND 0745 SUN TO 0855 'W2020/6811128
LN3201 Brent Curve 2340 Sat 0855 Sun SUN OHL Inspection
LN3210 TRAINS TO TRAVEL OVER THE SLOW LINES. Om75ch and 1m78ch
LN3213 Cricklewood Dudding Hill Jn Down and Up Possession  |06/03/21 07/03/21 PLATFORM 4 AT ST.PANCRAS HIGH LEVEL TO BE [W2020/7282702
LN3214 Curve Jn Cricklewood 2340 Sat 0855 Sun KEPT CLEAR: EC STABLE IN PLATFORMS 1, 2 |Preparatory Work
LN3219 i Curve i i /AND 3. 10m60ch and 12m40ch
LN3222 Dock Jn North Kentish Town Jn Up & Down Relief |Possession 06/03/21 07/03/21 \W2020/6589268
50280 2340 Sat  |0855 Sun THAMES CES TO RUN TO/FROM S&T Work
S0400 ST.PAN TERNATIONAL LOW LEVEL.
Dock Jn South |Kentish Town dn |Up & Down Slow |Possession  |06/03721  |07/03/21 3\’/2%%%?76‘2%%5%2%“
2349 Sat 0695 Sun n I-Erl(?) P/Zéssigg OF PLPR TRAIN 1Q85 structures Work
Hendon (London) [Silkstream Jn Hendon Chord Possession  |06/03/21 07/03/21 AlL RBRLACEMENT ROAD SERVICE TO ' 3\’/2%52%?7%2‘513(1)3195“
2340 Sat 0855 Sun
OPERATE BETWEEN BEDFORD AND LONDON. Resignalling Work
St. Pancras Radlett Jn Down Fast Possession  |06/03/21 07/03/21 4m40ch and 9mOch
International Up East 2340 Sat 0855 Sun 'W2020/6482880
pFas S&C Tamping
St. Pancras Platform 4 Possession  |06/03/21 07/03/, 3m45ch and 4m35ch
International 2340 Sat 0855 'W2020/7246137
] ] Structures Examination
West Hampstead |Silkstream Jn Down and Up Possession  |06/03/21 10m60ch and 12m40ch
South Jn Hendon 2340 Sat 'W2020/6589404
- Permanent Way Inspection
\'GVer?rt] Ijampstead Run Round Road |Possession Om45ch and 7mi5ch
orth Jn 2348 W2020/7271116
Dock Jn South  |Dock Jn South Maintenance Sidings 07/03/21 grt:;%t;r]easn\évi%sm
Sidin Possession
g 0855 Sun W2020/6810875
St. Pancras Dock Jn North Discharge Sidings 07/03/21 Point Heater Maintenance
International 0855 Sun Om31ch and 9m10ch
'W2020/6794883
Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel 07/03/21 07/03/21 Rail Testing and Lubrication
0245 Sun 0745 Sun Om75ch and 1m78ch
?S’r‘:”nllcana' W2020/7257376
Carlton Road Jn |Junction Road Jn  |Down an Possession |07/03/21  |07/03/21 g;:%%t;:e:nixj‘n”%gac%on
0245 Sun  |0745 Sun \W2020/7382628
Farringdon Kentish Town Jn Possession  |07/03/21 07/03/21 CWR Stress Management
0245 Sun  |0745 Sun 0m60ch and 3m60ch
\W2020/7214722
Kentish Town Jn  |Radlett Jn Possession |07/03/21  |07/03/21 Vegetation Clearance
0245 Sun  |0745 Sun 4m40ch and 5m20ch
'W2020/7455236
West Hampstead |Cricklewoo Down Carriage  |Possession |07/03/21  |07/03/21 Remove Rail Defects
Jn Loop 0245 Sun 0745 Sun 3m39ch and 3m58ch

'W2020/7043327

In Connection With
Engineering Work
OmOch and Om70ch
'W2020/6794838

Permanent Way Inspection
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2616407 1mOch and 3m34ch
Continued 'W2020/7435832
Technical Inspection
4m45ch and 5m10ch
'W2020/6794848
S&T Work
Om75ch and 1m78ch
'W2020/7043318
In Connection With
Engineering Work
5m19ch and 5m72ch
4 'W2020/6938478
S&C Partial Renewal
0m29ch and 1m50ch
'W2020/6794840
Technical Inspection
Om75ch and 1m78ch
P2020/3018668 |S0O130 CTRL/ Cheriton Up CTRL Up CTRL BLOCKED To |06/03/21 08/0 ASHFORD UP AND DOWN EAST AND WEST JN 'W2020/7459511
S0400 Eurotunnel Jn AIC Electric 2330 Sat 0630 BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0470 Boundary Trains OmOch and OmOch
S0480 Dollands Moor Yard |Up Slow BLOCKED To |06/03/21 3/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Jn A/C Electric  |2330 Sat 0630\Mon ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Trains y 4 DUE TO HS1 SWITCHING
Cheriton Down Cheriton Down Down CTRL BLOCKED To |06/ 3/21
CTRL Jn CTRL Jn A/C Electric 233 9630 Mon PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Trains
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED 07/03/21 DOLLAND MOOR FREIGHT CHORD BLOCKED TO
(part) A/C Eleg 0630 Sun IAC ELECTRIC TRAFFIC
Train SUB SECTION 718F IS NOT AVAILABLE TO AC
G Neck BLO 0 1#6/03/21 08/03/21 ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
All Lines - Elec 2330 Sat  |0630 Mon
Dollands Moor CTRL / Eurotunnel  |Down Fast oC To |06/03/21 08/03/21
Yard Jn Boundary C®ectric  [2330Sat 0630 Mon NO ACCESS TO/FROM DOLLANDS MOOR YARD
P s 'VIA DOLLANDS MOOR YARD JN. ACCESS
Saltwood Jn Dollands Moor Yard U BLOCKED To |06/03/21 08/03/21 TO/FROM DOLLANDS MOOR YARD VIA
n AC Electric 2330 Sat  |0630 Mon SALTWOOD JN AND DOLLANDS MOOR WEST JN
Trains NOT AFFECTED. TRAIN MOVEMENTS WITHIN
ger E9op DOLLANDS MOOR YARD NOT AFFECTED
Ashford East Jn  |Ashford East Jn CTRL BLOCKED To |07/03/21 07/03/21 PROVIDING DIESEL TRACTION IS USED.
¢ AIC Electric  [0055 Sun  |0630 Sun
TRL Chord |Trains NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
AB,C,D,EF,GH,J KL, 603, 603B & 605 ARE NOT
AIC Electric  |0055 Sun 0630 Sun
Up CTRL Chord  |Trains
P2020/2987941 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 09/03/21 09/03/21 \W2020/7383774
S0400 Chord Path 0055 Tue  |0455 Tue (4 hrs) Track Maintenance
S0470 Up CTRL Chord OmOch and OmOch
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2987760 |SO130 Ashford East Jn  |Ashford East Jn Down CTRL Protected 06/03/21 07/03/21 'W2020/7383830
S0400 Chord Path 2315 Sat 0700 Sun (5 hrs) Track Maintenance
S0480 Up CTRL Chord IOmOch and OmOch
P2019/2434247 |EA1390 |Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To |29/12/19 31/08/21
S0420 East End GF Electric Trains 0001 Sun  |0002 Tue
P2020/3003626 |SO310 Ebbsfleet Springhead Road Jn |Up North Kent Protected 10/03/21 10/03/21 \W2020/7424730
S0430 International Connection Path 0035 Wed [0515 Wed (4 hrs) Track Maintenance
OmOch and OmOch
P2020/3003628 |SO310 Ebbsfleet Springhead Road Jn |Up North Kent Protected 11/03/21 11/03/21 W2020/7424695
S0430 International Connection Path 0035 Thu 0515 Thu (4 hrs) Track Maintenance
IOmOch and OmOch
P2020/2987902 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [07/03/21 08/03/21 ORD UP AND DOWN EAST AND WEST JN 'W2020/7383876
S0470 A/C Electric 2315 Sun 0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [07/03/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric 2315 Sun ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |07/03/21 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C_ Electric 2315 Su
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |07 ,08/03/21 AC ELECTRIC TRAFFIC
(part) AJC Electric 0455 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2020/3020145 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKE® ToWW9/077/21 09/03/21 IASHFORD UP AND DOWN EAST AND WEST JN \W2020/7464996
S0470 A/C tri 0 Tue 0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL K| 09/03/21 09/03/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord ic’ |0055 Tue 0455 Tue ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chor Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL CKED To |09/03/21 09/03/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord AIC Electric  |0055 Tue 0455 Tue
Up CTI Gird W Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor U i d |BLOCKED To|09/03/21 09/03/21 IAC ELECTRIC TRAFFIC
A/C Electric  |0055 Tue 10455 Tue SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

&
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 50
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2950641 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 15/03/21 15/03/21 \W2020/7285822
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ IOmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 15/03/21 15/03/21
Path 0025 Mon  |0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 15/03/21 15/03/21
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 15/03/21 15/03/21 o~
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs) (
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To [29/12/19 31/08/21 CESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |[0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
P2020/2995604 |SO310 Ebbsfleet Springhead Road Jn |Up North Kent Protected 15/03/21 15/03, W2020/7403331
S0430 International Connection Path 0005 Mon 0515 s) Track Maintenance
OmOch and OmOch

X
2
&

&
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Data freeze: EAS V4 4 2021

Network Rail EAS - Section 7

HS1 Route Version 4.4

Week 51

Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type

P2020/3000984 |SO110 Fawkham Jn Hook Green Up Waterloo Protected 24/03/21 24/03/21 W2020/7418409
S0400 Connection Path 0055 Wed 0510 Wed (4 hrs) Track Maintenance
S0O460 Down Waterloo OmOch and OmOch

Connection

Q
&
S
&

&

R
X
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2692844 |EA1370 |Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |21/03/21 22/03/21 0155 SUN TO 0615 SUN 'W2020/6528006
LN3201 Canal Tunnel 0155 Sun 0345 Mon NO BOOKED TRAFFIC. THAMESLINK ECS FOR Telecoms Inspection
LN3210 9MO02 (SUN) TO STABLE AT ST.PANCRAS HIGH Om76ch and 3mO0Och
LN3213 Carlton Road Jn  |Junction Road Jn Down and Up Possession 21/03/21 22/03/21 LEVEL PLATFORM 1: OHLE POWER RESTORED W2020/6811218
LN3214 Tottenham 0155 Sun /0345 Mon /AT 0545 SUN. OHL Inspection
S0280
S0400 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |21/03/21 22/03/21 0615 SUN TO O ON 30%2%?%%%2&48(3?1
0155Sun 0345 Mon THAMES SIDE SERVICES TO S&C Maintenance
. . START, ATE AT ST.PANCRAS HIGH LEVEL  >moch and 2m40ch
Dock Jn South Kentish Town Jn Up & Down Slow |Possession  |21/03/21 22/03/21 @TP S TO/FROM ST.PANCRAS TO W2020/7379475
0155 Sun 0345 Mon TR VERTHE FAST LINES BETWEEN Tunnel Work
Farringdon Kentish Town Jn Down and Up Possession  [21/03/21 22/03/21 RAS AND CRICKLEWOOD SOUTH JN. 1m65ch and 3m45ch
'W2020/71 22
Moorgate 0155Sun 0345 Mon THAMESLINK CORE BLOCKED - NO ROUTE 020/71596
OM ECML VIA CANAL TUNNELS Structures Work
Kentish Town Jn  |West Hampstead Down and Up Possession  |21/03/21 22/03/21 ' 2m65ch and 3m47ch
Th link |
amesiin Slow 0155 Sun 0345 Mon NO ROUTE FOR FREIGHT TRAFFIC TO/FROM %i?}i?cl grﬁ:‘si%ition
St. Pancras West Hampstead Down & Up Fast |Possession  [21/03/21 21/03/. TOTTENHAM LINES AT CARLTON ROAD JN: Om78ch and 3m50ch
International North Jn 0155 Sun 061 TRAINS DIVERTED VIA ALTERNATIVE ROUTES. /b P L) o
St Pancras Dock Jn South Maintenance Sidings 21/0321 | 22/0312 (?r;hgci‘?;':]g";’r:fsom
International Siding Possession  |0155 Sun Mon W2020/7345178
Other E&P Work
Om73ch and 3m50ch
N 'W2020/6794854
S&T Work
Om78ch and 3m50ch
'W2020/7233252
Resignalling Work
OmOch and 2m36¢h
4

&

&

'W2020/7319142
\Vegetation Clearance
1m45ch and 2m17ch
'W2020/7158065
Survey Work

1m24ch and 3m50ch
'W2020/7158134
Survey Work

1m24ch and 3m50ch
'W2020/6804067
S&T Work

Om78ch and 3m50ch
'W2020/6939014

C2 Rerail - Both Rails
0Om73ch and 3m50ch
'W2020/7133027
Tunnel Work
Om76ch and 3m50ch
'W2020/7457501
Fishplate Oiling

Om3ch and 2m20ch
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Network Rail EAS - Section 7
HS1 Route Version 4.4

Data freeze: EAS_V4_4 2021

Week 51 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2692844 \W2020/7289734
Continued Station Work

¢
K

&
&

1m54ch and 2m22ch
'W2020/7454795

Off Track Work

3mOch and 3m52ch
'W2020/7374400
Structures Work

1m60ch and 3m60ch
'W2020/7465198
Permanent Way Inspection
2mO0ch and 2m40ch
\W2021/7479627

CWR Stress Management
2m64ch and 3m55ch
'W2020/6822400

OHL Work

2m25ch and 3m60ch
'W2020/6822403

Point Heater Maintenance
Om78ch and 3m50ch
'W2020/6804109

Track Maintenance
0Om73ch and 2m45ch
'W2020/6804106
Permanent Way Inspection
Om73ch and 3m58ch
'W2020/7261702
Structures Work

1m32ch and 2m17ch
'W2020/6822662

Litter / Graffiti Clearance
Om78ch and 2m25ch
'W2020/6794887

Rail Testing and Lubrication
Om78ch and 3m50ch
'W2020/6822874

Rail Testing and Lubrication
Om76ch and 2m24ch
'W2020/6804141
Technical Inspection
2m25ch and 3m60ch
'W2020/6874879

C9 Resleeper Reballast -
Trax

Om5ch and 2m33ch
'W2020/7162191
Drainage Inspection
1m42ch and 3m53ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2956584 |SO130 Ashford East Jn  |Ashford East Jn Up CTRL Chord  |Protected 22/03/21 22/03/21 \W2020/7298719
S0400 Path 0020 Mon  |0455 Mon (4 hrs) Track Maintenance
S0480 Down CTRL 0moOch and 0mOch
Ashford West Jn  |Ashford West Jn Down CTRL Protected 22/03/21 22/03/21
Chord Path 0020 Mon  |0455 Mon
Up CTRL Chord
P2020/2956603 |SO130 Dollands Moor Dollands Moor Freight Chord Protected 23/03/21 23/03/21 W2020/7298485
S0400 (West End) Path 0055 Tue  |0455 Tue (6 hrs) S&T Work
SO490 106km840m and
107km150m
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To [29/12/19 31/08/21 O ACG§SS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |[0001 Sun  |0002 Tue THE WNS GOODS TO THE UP
P\ RY/EXCHANGE SDGS

X
2
&

&

Electronic Copy - Uncontrolled when printed

Page

63




Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2691822 |EA1390 |Barking Tilbury Purfleet Down and Up Possession  |20/03/21 21/03/21 ON SATURDAY RAIL REPLACEMENT ROAD \W2020/7242809
EA1410 |Line Jn East Tilbury 0200 Sat 0100 Sun (46 hrs) SERVICE TO OPERATE BETWEEN GRAYS, Structures Examination
EA1420 PURFLEET, RAINHAM AND UPMINSTER. TRAINS  [7m70ch and 8m40ch
S0420 Ripple Lane East Jn |Down Goods Possession  |20/03/21 22/03/21 TO BE DIVERTED VIA OCKENDON. 'W2020/7250831
(Down 0200 Sat 0001 Mon (46 hrs) OHL Work
Tilbury/Goods) POSSESSION BE EXTENDED TOWARDS  18m37ch and 20m5ch
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  |20/03/21 21/03/21 GRAYS ON SU MORNING UNTIL AFTER THE \W2020/6933706
East End GF Chor(.j 0200 Sat 2300 Sun (46 hrS) PASSAG S&C Grinding Train
Up Ripple Lane 8m50ch and 9m50ch
Chord . UNTI UNDAY RAIL REPLACEMENT ROAD  \w2020/7281162
F.MC Connecting ERATE BETWEEN GRAYS, Track Maintenance
Line T, RAINHAM AND UPMINSTER AND 7m70ch and 14mOch
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession |20/03/21 21/03/21 ETW UPMINSTER AND PITSEA VIA W2020/6776387
East End GF 1-3 0200 Sat 2300 Sun (46 hrs) OCKENDON Major Projects
Ripple Lane East [Barking Tilbury Line [Up Goods Possession  |20/03/21  |22/03/21 ACCESS AVAILABLE TO GRAYS PLATEORM 3 FOR |/M64ch and 14mOch
Jn (Up Tibury) Jn East 0200 Sat 0001 Mon (46 his) | OCKENDON BRANCH SERVICES FROM 0800 SUN
— — — — FROM 0800 SUNDAY RAIL REPLACEMENT ROAD
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 20/03/21 22/03/, SERVICE TO OPERATE BETWEEN GRAYS
West End GF  East End GF Possession 0200 Sat 0001 1) |PURFLEET, RAINHAM AND UPMINSTER
Ripple Lane Ripple Lane Down Through Sidings 20/03/21 /03/21
T . PURFLEET LC TO BE OPEN
Sidings Possession 10200 Sat 4 |000% Mon (46 hrs)
ztﬁrg‘ Sidings H7 OUTSTABLING REQUIRED FOR ALL SIDINGS
Ripple Lane West |Ripple Lane West Sidings 1-4 Sidings 20/53/2 /03/21 \Ilel{lTTHILI\FIQggéiESS,ISDIION’éASST%%AOgDINGS H7 & H8
Yard Yard Sidings 1-4 Possession t 470001 Mon (46 hrs) SIDINGS
EXCHANGE SIDINGS 1-3
Barking Tilbury  |Pitsea Down and Up Possessi 21/03)21 21/03/21 RIPPLE LANE YARD SIDING 1-3
Line Jn East Tilbury Sun 0800 Sun (46 hrs)  RIPPLE LANE WEST YARD SIDINGS 1-4
Grays Grays Platform 3 P 1/03/21 21/03/21 ggéchHEiﬁ gg/gs (S)”'\glﬁlggl‘E LANE SIDINGS AND
0100 Sun 0800 Sun (46 hrs) |5 THE SATURDAY ACCESS AVAILABLE
Upminster Grays Up & Down osMon 21/03/21 21/03/21 ;I—NOS{ESS?:ATTSI\T';II_DEE_TELSONG SIDING: SPECIAL
Ockendon/T 0100 Sun  |0800 Sun (46 hrs)
Barking Tilbury  |West Thurrock Jn Possession  |21/03/21 22/03/21 NO ACCESS TO/FROM TILBURY RAILPORT AND
Line Jn East 0800 Sun (0001 Mon (46 hrs) | [/AMES GATEWAY UNTIL 0800 SUNDAY
ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
Renwick Road Jn |Renwick Road Jn Possession  |21/03/21 22/03/21 BY 2300 SUN
2300 Sun  |0001 Mon (46 hrs)

ASPRO/T{L: Barking Riverside Extension

ARC: Beam Park

IP Anglia: OLE mark 1 refurb'

Track PL: Stanford-Le-Hope (Cawder Hall Farm) Dn
Re-Rail TOPO Validation Survey
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2954802 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [22/03/21 22/03/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2020/7294152
S0470 A/C Electric  [0020 Mon  |0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [22/03/21 22/03/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon  |0455 Mon IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |22/03/21 22/03/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  [0020 Mon  |0455 Mon
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |22/03/21 22/03/21 AC RICSTRAFFIC
(part) A/C Electric  [0020 Mon  |0455 Mon TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2020/2954821 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |23/03/21 23/03/21 SHEDRD UP AND DOWN EAST AND WEST JN \W2020/7294276
S0470 A/C Electric  |0055 Tue 0455 Tue KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |23/03/21 23/03/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Tue 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |23/03/21 23/03/2 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C Electric 10055 Tue Tue
Up CTRL Chord  [Trains . DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 3/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 0455 Tue SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2020/2954841 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED 24/03/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2020/7294277
S0470 A/C Elegific 0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Train y 4 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL To #£4/03/21 24/03/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord leci 0055 Wed 0455 Wed ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL D To |24/03/21 24/03/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAEEIC
Chord Electric /0055 Wed |0455 Wed
Up CTR DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Fre BLOCKED To [24/03/21 24/03/21 AC ELECTRIC TRAFFIC
(9 A/C Electric  |0055 Wed 10455 Wed SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2954823 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |25/03/21 25/03/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2020/7294471
S0470 A/C Electric  |0055 Thu 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [25/03/21 25/03/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 Thu ARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |25/03/21 25/03/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Thu 0455 Thu
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |25/03/21 25/03/21 AC RICSTRAFFIC
(part) AIC Electric  |0055 Thu 10455 Thu TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 52
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/3005823 |SO110 Fawkham Jn Hook Green Up Waterloo BLOCKED To [01/04/21 01/04/21 \W2020/7428501
S0400 Connection A/C Electric  |0055 Thu 0510 Thu (4 hrs) OHL Work
S0460 Down Waterloo Trains IOmOch and OmOch
Connection O
P2020/2982219 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 29/03/21  [29/03/21 ‘ \W2020/7368460
LN115 International Siding Possession 10025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ 0mOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 29/03/21 29/03/21
Path 0025 Mon (0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 29/03/21 29/03/21
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection 4
York Way North  [St. Pancras North London Protected 29/03/21 29/03/21
Jn International Incline Path 0025 Mon  |0440 Mon
P2020/2982212 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 01/04/21 01/0 \W2020/7368430
LN115 International Siding Possession  |0025 Thu (0440 T ) S&T Work
LN3201 OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 01/04/21 01/44/21
Path 0025 T, 0440 Thu (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 01/§4/2 /04/21
International Mainline Path u #0440 Thu (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 01/04j21 01/04/21
Jn International Incline Path hu 0440 Thu (4 hrs)
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods KER T9/29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF le ams |0001 Sun 0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2699413 |EA1370 |Barking Tilbury Dagenham Dock Down and Up Possession  |27/03/21 28/03/21 ON SATURDAY RAIL REPLACEMENT ROAD \W2020/7461526
EA1390 |Line Jn East Tilbury 1415 Sat 0205 Sun SERVICE TO Structures Examination
EA1420 OPERATE BETWEEN GRAYS, PURFLEET, 17m20ch and 18m10ch
S0420 Ripple Lane East Jn |Down Goods Possession  |27/03/21 29/03/21 RAINHAM AND 'W2020/7290156
(DOWH 1415 Sat 0300 Mon UPMINSTER. TR TO BE DIVERTED VIA Remove Rail Defects
Tilbury/Goods) OCKENDON 7m64ch and 10m45ch
Freightliner Depot |Dagenham Dock FMC Connecting |Possession  |27/03/21 28/03/21 \W2020/7441853
East End GF Line ) 1415 Sat 2300 Sun ON SUND, IL PLACEMENT ROAD SERVICE Vegetation Clearance
Down Ripple Lane TO 7m40ch and 9m28ch
Chorq OPE EEN GRAYS, PURFLEET, \W2020/7456751
Up Ripple Lane RAEHAN AN Unload Ballast
Chord ER AND ALSO BETWEEN GRAYS AND 10m55ch and 13m5Sch
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession |27/03/21 28/03/21 ITSE W2020/6944149
East End GF 13 1415 Sat 2300 Sun PL Tamoin
_ _ _ _ PLATFORM 3 AVAILABLE FOR OCKENDON g -, hp % h
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |27/03/21  |29/03/21 8m40ch and 9ms0c
Jn (Up Tibury) | Jn East 1415 Sat /0300 Mon SERVICES \W2020/6944388
S&C Grinding Train
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 27/03/21 29/03/, IARL TO STABLE ONE UNIT IN PLATFORM 1 AT 10mOch and 10m50ch
West End GF East End GF Possession  |1415 Sat 030 BARKING 'W2020/6964327
Major Projects
Ripple Lane Ripple Lane Down Through Sidings 27/03/21 /03/21 UNTIL 1425 SUN 7m40ch and 10m45ch
Sidings Possession 11415 Sat #”030§ Mon NO ACCESS TO/FROM EAST HAM CS VIA
Stora Sidings H7
& H8 BARKING
Hanson Sidings PLATFORMS 7 AND 8 FOR ARL UNTIL 1425
9 P SUNDAY
Ripple Lane West |Ripple Lane West Sidings 1-4 Sidings 29/03/21
Yard Yard Possession€ [1415WBat 0300 Mon PURFLEET LC TO BE OPEN
Barking Barking Platforms 7-8 Possegéion /21 28/03/21 ON THE SATURDAY ACCESS AVAILABLE
205 Sun 1425 Sun TO/FROM
_ _ 7~ PURFLEET LONG SIDING: SPECIAL INSTRUCTION
Barking Station  |Grays Down and Up 0S 28/03/21 28/03/21 APPLIES
Jn T&H/Tilbury 0205 Sun 1425 Sun NO ACCESS TO/FROM TILBURY RAILPORT AND
THAMES
Barking Tilbury Barking Tilbury Line |Up ession  |28/03/21 28/03/21 GATEWAY ON THE SUNDAY
Line Jn Jn West Tilbury/Fgfichu 0205 Sun  |1425 Sun NO ACCESS TO/FROM DAGENHAM DOCK AND
- - - RIPPLE LANE
Barking Tiloury  \Upney Jn Possession  |28/03/21 28/03/21 1415 SAT TO 0300 MON
Line Jn East 0205 Sun 1425 Sun ACCESS AVAILABLE TO/FROM SEABROOK
- - - - SIDINGS, 4L48
Barking Tilbury Barking Possession  |28/03/21 28/03/21 TO RUN VIA BARKING. UPMINSTER AND
Line Jn West 0205 Sun 1425 Sun OCKENDON '
Grays OHNS (EA BLOCKED To |28/03/21 | 28/03/21 ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
7ch) Tilbury A/C Electric {0205 Sun {2200 Sun
Trains 2300 SUN
Seabrook Sidings [Seabrook Sidifg€  |All Lines BLOCKED To |28/03/21 | 28/03/21 OUTSTABLING REQUIRED FOR ALL SIDINGS
A/C Electric  [0205 Sun 2200 Sun WITHIN
Trains POSSESSION FROM 1415 SAT AS BELOW:
Barking Tilbury _ |Grays DownandUp  |Possession |28/03/21  |29/03/21 DN THROUGH SIDING,H?7 & H8 SIDINGS
Line Jn East Tilbury 1425 Sun 10300 Mon EXCHANGE SIDINGS 1-3
RIPPLE LANE YARD SIDING 1-3
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2699413 Renwick Road Jn |[Renwick Road Jn Exchange Sidings |Possession  [28/03/21 29/03/21 RIPPLE LANE WEST YARD SIDINGS 1-4
Continued 2300 Sun  |0300 Mon
PANTOGRAPHS TO BE LOWERED ON STABLED
TRAINS IN
SEABROOK SIDI
Barking Riversid
LTS CYCLIC
LTS cYCLW TYPE
P2020/2962122 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To [29/03/21 29/03/21 ASHFORE DOWN EAST AND WEST JN \W2020/7312870
S0470 A/C Electric  |0020 Mon  |0455 Mon BLO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains IOmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |29/03/21 29/03/21 TIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon  |0455 Mon ARE N AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |29/03/21 29/03/21 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric  [0020 Mon  |0455 Mon
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |29/03/21 29/0 AC ELECTRIC TRAFFIC
(part) AIC Electric  |0020 Mon 0455 SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2020/2962087 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [30/03/21 30/93/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2020/7312921
S0470 A/C Electric  |0055 T, 0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [30/63/ /03/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric 0455 Tue ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL 21 30/03/21 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord Tue |0455 Tue
Up CTRL Chord DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord 30/03/21  |30/03/21 AC ELECTRIC TRAFFIC
(part) 0055 Tue  |0455 Tue SUB SECTION 718F IS NOT AVAILABLE TO AC
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2020/2962090 |S0O130 Ashford Ashford Platforms 2- CKED To|31/03/21 31/03/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2020/7312970
S0470 A/C Electric  |0055 Wed 0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn BLOCKED To [31/03/21 31/03/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
A/C Electric  |0055 Wed 0455 Wed ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West J D&un CTRL BLOCKED_ To |31/03/21 31/03/21 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric {0055 Wed 0455 Wed
CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |31/03/21 31/03/21 IAC ELECTRIC TRAFFIC
(part) AIC Electric  |0055 Wed 0455 Wed SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/3033981 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [01/04/21 01/04/21 ASHFORD UP AND DOWN EAST AND WEST JN 'W2020/7505975
S0470 A/C Electric  |0055 Thu 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [01/04/21 01/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu  |0455 Thu IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |01/04/21 01/04/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Thu 0455 Thu
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |01/04/21 01/04/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Thu 0455 Thu TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2020/3032966 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [02/04/21 02/04/21 SHEDRD UP AND DOWN EAST AND WEST JN W2020/7503346
S0470 A/C Electric 0115 Fri 0455 Fri KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |02/04/21 02/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric 0115 Fri 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To 02/04/2_1 02/04/2_ PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric 0115 Fri Fri
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 4/21 AC ELECTRIC TRAFFIC
(part) A/C Electric o5 Fri SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS V4 4 2021
HS1 Route Version 4.4
Week 1
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2692017 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession  |05/04/21 05/04/21 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/ NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession 05/04/21 05/04/21 TO/FROM TE LLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMEN N THE DEPOT NOT
AFFECT
Stratford Temple Mills Single Possession  |05/04/21 05/04/21
International West |International Depot 0025 Mon {0440 Mon Poin C
Jn
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To [29/12/19 31/08/21 AGE.ESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains [0001 Sun  |0002 Tue THE NS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
P2021/2921944 |EA1390 |Barking Tilbury Purfleet L/End Down and Up Possession  |04/04/21 06/04/21 REPLACEMENT BUSES TO RUN GRAYS - \W2021/7377873
S0420 Line Jn East Tilbury 0200 Sun 0001 Tue PURFLEET - RAINHAM - UPMINSTER. TRAINS TO  |Major Projects
BE DIVERTED VIA OCKENDON 7m70ch and 14mOch
Ripple Lane East Jn |Down Goods Possession  |04/04/21 06/04, \W2021/7199556
(|_30Wﬂ 0200 Sun 0001 OUTSTABLING REQUIRED FOR ALL SIDINGS Major Projects
Tilbury/Goods) WITHIN POSSESSION AS BELOW: 7m70ch and 14mOch
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  |04/04/21 04/21 DN THROUGH SIDING, STORA SIDINGS, H7 & H8  \W2021/7485046
East End GF Chord 0200 Su 230@Mon SIDINGS Remove Rail Defects

Up Ripple Lane
Chord

FMC Connecting
Line

p

EXCHANGE SIDINGS 1-3
RIPPLE LANE YARD SIDING 1-3
RIPPLE LANE WEST YARD SIDINGS 1-4

Renwick Road Jn

Freightliner Depot

Exchange Sidings

Possession 4 04/ 05/04/21

NO ACCESS TO/FROM RIPPLE LANE
SIDINGS/DAGENHAM DOCK SIDINGS

IACCESS AVAILABLE TO/FROM PURFLEET LONG
SIDING ALL DAY SAT SPECIAL INSTRUCTION
IAPPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED

BY 2300 MON

PURFLEET LC TO BE OPEN

East End GF 1-3 2300 Mon

A
Ripple Lane East |Barking Tilbury Line [Up Goods Posselsioyf 06/04/21
Jn (Up Tibury) Jn East 0001 Tue
Freightliner Depot |Freightliner Depot Sidings 1-3 gs 04/04/21 06/04/21
West End GF East End GF 0S lon  |0200 Sun  |0001 Tue
Ripple Lane Ripple Lane Sidings 04/04/21 06/04/21
Possession 10200 Sun {0001 Tue
Ripple Lane West |Ripple Lane West Sidings 04/04/21 06/04/21
Yard Yard Possession  [0200 Sun  |0001 Tue
Renwick Road Jn |Renwick Road J Exghange Sidings |Possession  |05/04/21 06/04/21
2300 Mon |0001 Tue

7m70ch and 14mOch

4
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Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2962529 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |04/04/21 04/04/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7314032
S0470 A/C Electric  |0055 Sun  |0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |04/04/21 04/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Sun 0700 Sun IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |04/04/21 04/04/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Sun  |0700 Sun
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |04/04/21 04/04/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Sun  |0700 Sun TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/2962524 |S0130 Ashford Ashford Platforms 3 - 6 BLOCKED To |05/04/21 05/04/21 SHEODRD UP AND DOWN EAST AND WEST JN W2021/7313935
S0470 A/C Electric  |0020 Mon  |0455 Mon KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |05/04/21 05/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |05/04/21 05/04/2 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C Electric /0020 Mon Mon
Up CTRL Chord  [Trains . DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 4/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 9455 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/2962434 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED 06/04/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7313704
S0470 A/C Elecific 0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Train y 4 OmOch and OmOch
Ashford East Jn  |[Ashford East Jn Down CTRL To, ﬁ6/04/21 06/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord lec 0055 Tue 0455 Tue ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL D To |06/04/21 06/04/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAEEIC
Chord Electric  |0055 Tue  |0455 Tue
Up CTR DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Fre BLOCKED To |06/04/21 06/04/21 AC ELECTRIC TRAFFIC
¥ A/C Electric  |0055 Tue 0455 Tue SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2962492 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |07/04/21 07/04/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7313925
S0470 A/C Electric  |0055 Wed 0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |07/04/21 07/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Wed 0455 Wed IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |07/04/21 07/04/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Wed 0455 Wed
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |07/04/21 07/04/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Wed 0455 Wed TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/2962521 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |08/04/21 08/04/21 SHEDRD UP AND DOWN EAST AND WEST JN W2021/7314018
S0470 A/C Electric  |0055 Thu 0455 Thu KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |08/04/21 08/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |08/04/21 08/04/2 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C Electric 10055 Thu Thu
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 4/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 55 Thu SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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HS1 Route Version 4.4
Week 2
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2935773 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |15/04/21 15/04/21 W2021/7247969
S0310 International Connection A/C Electric  |0035 Thu  [0515 Thu OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
P2021/2692018 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession 12/04/21 12/04/21 TRAINS MA BLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNA @ L PCATFORMS.
NO Al S O/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |12/04/21 12/04/21 TO/E V) TENPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon /0440 Mon (MO NTS WITHIN THE DEPOT NOT
#AFECSED
Stratford Temple Mills Single Possession  |12/04/21 12/04/21 )
International West |International Depot 0025 Mon (0440 Mon oint/hspection
Jn
P2021/2872173 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 12/04/21 12/04/21 W2021/7093631
LN115 International Siding Possession 0025 Mon  [0440 Moy, (5 hr S&T Work
LN3201 i i 0mOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 12/04/21 12/0
Path 0025 Mon 0440 M rs)
St. Pancras York Way North Jn  |East Coast Protected 12/04/21 1 /21
International Mainline Path 0025 Mpn §,/044¢Mon (4 hrs)
Connection y N
York Way North  [St. Pancras North London Protected 12/G4/ /04/21
Jn International Incline Path n 410440 Mon (4 hrs)
P2021/2972841 |SO130 Dollands Moor Dollands Moor Freight Chord Protecte 4121 12/04/21 W2021/7341436
S0400 (West End) Path # Mon  |0455 Mon (6 hrs) S&T Work
S0490 Vg 106km840m and
107km150m
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods KBED To|29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF rains 0001 Sun 0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
P2021/3027950 |S0O130 Ashford Ashford Platfor BLOCKED To [11/04/21 11/04/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7487966
S0470 A/C Electric  |0055 Sun 0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn BLOCKED To [11/04/21 11/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
C A/C Electric  |0055 Sun 0700 Sun ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Daovn CTRL BLOCKED_ To |11/04/21 11/04/21 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
ord A/C Electric  |0055 Sun {0700 Sun
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Mooras®  |Up Freight Chord |BLOCKED To |11/04/21 11/04/21 AC ELECTRIC TRAFFIC
(part) A/C Electric  |0055 Sun 0700 Sun SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3027965 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [12/04/21 12/04/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7487974
S0470 A/C Electric  [0020 Mon  |0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [12/04/21 12/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon  |0455 Mon IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |12/04/21 12/04/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0020 Mon  |0455 Mon
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |12/04/21 12/04/21 AC RICSTRAFFIC
(part) A/C Electric  |0020 Mon  |0455 Mon TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/3027951 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |13/04/21 13/04/21 SHEDRD UP AND DOWN EAST AND WEST JN \W2021/7488087
S0470 A/C Electric  |0055 Tue 0455 Tue KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [13/04/21 13/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Tue 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |13/04/21 13/04/2 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric 10055 Tue Tue
Up CTRL Chord  [Trains . DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 4/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 9455 Tue SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/3027970 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED 14/04/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7487982
S0470 A/C Elegific 0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Train y 4 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL To #4/04/21 14/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord leci 0055 Wed 0455 Wed ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL D To |14/04/21 14/04/21 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord Electric /0055 Wed |0455 Wed
Up CTR DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Fre BLOCKED To |14/04/21 14/04/21 AC ELECTRIC TRAFFIC
(9 AIC Electric  |0055 Wed 10455 Wed SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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HS1 Route Version 4.4
Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2892371 |[EA1370 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |18/04/21 19/04/21 0155 SUN TO 0615 SUN 'W2021/6986589
LN3201 Tottenham 0055 Sun 0345 Mon NO BOOKED TRAFFIC. THAMESLINK ECS FOR Remove Rail Defects
LN3210 9MO02 (SUN) TO STABLE AT ST.PANCRAS HIGH Om78ch and 3m47ch
LN3213 Harringay Park Jn |Gospel Oak Down and Up Possession  [18/04/21 18/04/21 LEVEL PLATFORM 1: OHLE POWER RESTORED 'W2021/7287295
LN3214 Tottenham & 0055 Sun 0810 Sun /AT 0545 SUN. Structures Work
S0280 Hampstead i 1m60ch and 3m60ch
S0400 Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  [18/04/21 19/04/21 0615 SUN TO 0 ON W2021/7423075
Canal Tunnel 0155 Sun /0345 Mon THAMES SIDE SERVICES TO Survey Work
_ _ _ START, ATE AT ST.PANCRAS HIGH LEVEL |{m24ch and 3m50ch
Dock Jn North Kentish Town Jn Up & Down Relief |Possession |18/04/21 19/04/21 (4 TP S TO/FROM ST.PANCRAS TO W2021/7398512
0155 Sun 0345 Mon TR VERTHE FAST LINES BETWEEN Follow-Up Work
Dock Jn South  |Kentish Town Jn Up & Down Slow |Possession  |18/04/21  |19/04/21 RAS AND CRICKLEWOOD SOUTH JN. 3m40ch and 2m20ch
0155Sun 0345 Mon THAMESLINK CORE BLOCKED - NO ROUTE \W2021/7652168
: : : OM ECML VIA CANAL TUNNELS S&C Unit Renewal
Farringdon Kentish Town Jn Down and Up Possession  |18/04/21 19/04/21 ’ (Maintenance Only)
Moorgate 0155 Sun 0345 Mon NO ROUTE FOR FREIGHT TRAFFIC TO/FROM 3\%2%"1'}732"23%500'"
Kentish Town Jn |West Hampstead Down and Up Possession  |18/04/21 19/04/ TOTTENHAM LINES AT CARLTON ROAD JN: Survey Work
Thameslink Slow 0155 Sun 1034 q@‘ TRAINS DIVERTED VIA ALTERNATIVE ROUTES. 1m24ch and 3m50ch
_ 'W2021/7231326
St. Pancras West Hampstead Down & Up Fast |Possession  |18/04/21 18/04/218¢ Resignalling Work
International North Jn 0155 Sun Sun Om5ch and 2m37¢ch
St. Pancras Dock Jn South Maintenance Sidings 18/04 gh/21 ‘gﬁfﬁfigs“zz
International Siding Possession 0158 Su ; 5 Mon om76ch and 3m55ch
'W2021/7387046
O Station Work
1mb54ch and 2m22ch
'W2021/7452283
p CWR Stress Management

&

&

3m20ch and 3m65ch
'W2021/7450891

Rail Testing and Lubrication

Om76ch and 3m50ch
'W2021/6983186
Technical Inspection
Om78ch and 3m47ch
'W2021/7539019
Other E&P Work
Om76ch and 3m40ch
'W2021/7251188
Drainage Inspection
Om75ch and 3m58ch
'W2021/6989716

C2 Rerail - Both Rails
Om73ch and 3m50ch
'W2021/7429932
S&T Work

Om76ch and 3m50ch
'W2021/6983244
S&T Work
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2892371 Om76ch and 3m47ch
Continued 'W2021/7646371
Critical Junction Maintenance
2mOch and 2m20ch
'W2021/7551921
Survey Work
Om60ch and 1m60ch
'W2021/7456094
Changing Sleepers &
Timbers
OmOch and Om15ch

AY BE STABLED IN ST.PANCRAS

P2021/2692019 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession 19/04/21 19/04/21

International International 0025 Mon 0440 Mon IONAL PLATFORMS.
CESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |19/04/21 19/04/21 ROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon /0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
i i i AFFECTED)
Stratford Temple Mills Single Possession  |19/04/21
International West |International Depot 0025 Mon Point Inspection
Jn

X
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2880241 |EA1310 |Kings Cross Belle Isle Jn No.1 Slow Possession  |23/04/21 24/04/21 0150 FRI TO 0120 SAT \W2021/7439842
EA1320 No.2 S| 0150 Fri 0120 Sat TRAINS TO TRAVEL OVER THE SLOW LINES Technical Inspection
EA1370 0.2 Slow BETWEEN HOLLOWAY AND BELLE ISLE JN 0moch and 1m20ch
LN101 Holloway No.1 Fast/Down |Possession [23/04/21 24/04/21 'W2021/7440118
LN105 Fast 0150 Fri 10120 Sat NORTHERN CITYa\\E, NORTH LONDON INCLINE  [Technical Inspection
LN110 Up Fast/No.2 Fast AND THAMES ES ARE ALL OPERATIONAL |0mOch and 1m20ch
LS Tkings© Kings Cross Station |Platforms 1106 |P ion |23/0421  |26/04/21 W2021/7495628
LN120 |ngs ross INngs Cross station atiorms (0] 0Sssession - KINGS C ION PLATFORMS TO BE KEPT Track Maintenance
LN1e5  |Station 0150 Fri 0400 Mon CLEAR STABLED TRAINS 1m70ch and 2m10ch
LN3201 Platforms 7, 8,9, |Possession |23/04/21 30/04/21 \W2021/7779520
LN3213 10 and 11 0150 Fri  |2359 Fri BE 0120 SAT TO 0400 MON S&C Unit Renewal
LN3214 S : RAPHS TO BE LOWERED IN FERME PARK |\aintenance Only)
S0280 Bowes Park Bowes Park Reversing Siding |Possession  |24/04/21 26/04/21 E SIDINGS Y.
0m76ch and 3m48ch
S0400 0120 Sat 0400 Mon \W2021/7439973
- AT TO 0400 MON . .
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |24/04/21 26/04/21 TRAINS TO START/TERMINATE AT POTTERS Technical Inspection
Canal Tunnel 0120 Sat 0400 Mon BAR/GORDON HILL OmOch and 5m20ch
. . 'W2021/7731120
Canonbury West  |Finsbury Park Up & Down Possession  |24/04/21 26/04/ LNER TO START/TERMINATE AT ST NEOTS OR P & D Maintenance
Jn Canonbury/Down 0120 Sat ﬂ PETERBOROUGH 0moOch and 3m10ch
Canonbury _ 0 W2021/7540729
Copenhagen Jn gznmtijgr?oad :\rl](é:it:eLondon Possession §f£%4/321t HULL TRAINS TO START/TERMINATE AT ST In Connection With Isolation
a PANCRAS ON SATURDAY 24TH AND SUNDAY Q”?rigﬁmegtg 10ch
- - - m71ch and 9m10c
Finsbury Park Highbury Vale Jn Up Canonbury Possession 25TH \W2021/6986927
NORTHERN CITY LINE, NORTH LONDON INCLINE, [Technical Inspection
Gordon Hil Holloway Up Hertford/Up | Possession 2610421 THAMESLINK LINES, HARRINGAY CURVE, Om78ch and 3m47ch
Slow No 2 0400 Mon ACCESS / EGRESS TO FERME PARK, HORNSEY ~ |W2021/7429315
AND BOUNDS GREEN ARE ALL UNAVAILABLE. Other E&P Work
Harringay Hornsey Flyover/EMU 26/04/21 0m76ch and 3m47ch
Reversing Siding 0400 Mon KINGS CROSS STATION PLATFORMS TO BE KEPT |W2021/6974182
No.2 CLEAR OF ALL STABLED TRAINS Technical Inspection
Harringay Park Jn |Harringay Jn Harringay Curve 24/04/21 26/04/21 0OmOch and 3m10ch
0120 Sat 0400 Mon 0130 SUN TO 0630 SUN 'W2021/7139405
PLATFORM 7 REQUIRED TO BE OUTBERTHED AT |Structures Work
Holloway Gordon Hill Down ession  |24/04/21 26/04/21 ST PANCRAS INTERNATIONAL AS PART OF THE  3m14ch and 3m60ch
Goods/ 0120 Sat 0400 Mon CROSS BOUNDARY TESTING. W2021/6975141
2/Dow ] Patrolling
Hornsey Hornsey E Possession  |24/04/21 26/04/21 BETWEEN 0145 TO 0445 TUE, WED, THUR, FRINO 5m20ch and 8m66ch
0120 Sat  |0400 Mon ACCESS/EGRESS TO/FROM KINGS CROSS \W2021/7380329
In tlet 1 and STATION. Major Projects
> PANTOGRAPHS TO BE LOWERED ON STABLED  |3:10¢ch and 8m60ch
Kings Cross Potters Bar Alf\ines Possession  |24/04/21 26/04/21 TRAINS IN KINGS CROSS DURING ISOLATION \W2021/7106825
0120 Sat 0400 Mon TIMES Major Projects
Moorgate Finsbury P Down and Up Possession  |24/04/21 26/04/21 PANTOGRAPHS TO BE LOWERED ON STABLED 3\7;%%'1;1%321%60?1
0120 Sat 0400 Mon UNITS IN KINGS CROSS STATION .
Track Maintenance
Route Boundary |York Way North Jn  |[ECML Connect  |Possession  [24/04/21  |26/04/21 1m70ch and 2m10ch
LNE Route - HS1 Line 0120 Sat 0400 Mon \W2021/7379427
/ CTRL Rail Testing and Lubrication
Silo Curve Jn OmOch and 6mOch

\W2021/7440075
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Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2880241 Cedar Jn Silo Curve Possession  |24/04/21 26/04/21 Technical Inspection
Continued 0120 Sat 0400 Mon O0mOch and 1m20ch
\W2021/7444151
Ferme Park RS  |Ferme Park RS All Lines BLOCKED To |24/04/21 26/04/21 Survey Work
Electric Trains |0120 Sat ~ |0400 Mon 1m45ch and 1m65ch
- - - \W2021/7479934
Farringdon Kentish Town Jn Down & Up Possession  |25/04/21 25/04/21
M 1 Structures Work
oorgate 0150 Sun  |0915 Sun 6m3ch and 8m66¢h
Kings Cross Belle Isle Jn No.1 Slow Possession  |26/04/21 30/04/21 W2021/7444228
0400 Mon 2359 Fri Survey Work
No.2 Slow 1m45ch and 1m65ch
Kings Cross Belle Isle Jn Line Aand B Possession  |27/04/21 27/04/21 =l %i?ﬁﬂwz;img
0145 Tue 0445 Tue 3m12ch and 4moch
Holloway Up Fast/LineC  |Possession |27/04/21  |27/04/21 W2021/6974175
. 0145 Tue  |0445 Tue Patrolling
Line D/Down Fast OmOch and 3m10ch
Kings Cross Platforms 0to 6 |Possession |27/04/21  |27/04, W2021/6975145
0145 Tue  |0445 Technical Inspection
5m20ch and 8m66ch
Kings Cross Belle Isle Jn Line Aand B Possession  |28/04/21 'W2021/7373934
Patrolling
_ _ OmOch and 1m30ch
Holloway Up Fast/Line C Possession \W2021/7439883
Line D/Down Fast Technical Inspection
_ _ OmOch and 5m20ch
Kings Cross Platforms 0 to 6 Possession 28/04/21 \W2021/7534302
0445 Wed Track Maintenance
Kings Cross Belle Isle Jn Line Aand B 29/04/21 0m0ch and 3m10ch
o h \W2021/7467458
445 Thu Structures Work
Holloway Line D/Down Fast 29/04/21 29/04/21 3\’/2%%‘31?73%%2?7380h
. 0145 Th 0445 Th
Up Fast/Line u u Survey Work
Kings Cross Platforms Possession  [29/04/21 29/04/21 5m39ch and 6méch
0145 Thu  |0445 Thu W2021/7139273
S Litter / Graffiti Clearance
Kings Cross Belle Isle Jn Possession  |30/04/21 30/04/21 0OmOch and Om22ch
0145 Fri 0445 Fri 'W2021/6987161
S&T Work
Holloway Possession  |30/04/21 30/04/21 Om76ch and 3m47ch
D/Down Fast 0145 Fri 0445 Fri 'W2021/6983185 .
Permanent Way Inspection
Platforms O to 6 Possession  |30/04/21 30/04/21 Om78ch and 3m48ch
0145 Fri 0445 Fri 'W2021/7034031

OHL Inspection
Om76ch and 3m45ch
'W2021/7380090
Survey Work

OmOch and 3m37ch
\W2021/7440070

Electronic Copy - Uncontrolled when printed

Page 81




Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2880241 Technical Inspection
Continued OmOch and 1m20ch
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To [29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains [0001 Sun  |0002 Tue THE DOWNS GOQDRS TO THE UP
TILBURY/EXCH SDGS
P2021/2979563 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Protected 23/04/21 23/04/21 W2021/7360524
S0430 International Connection Path 0035 Fri 0515 Fri (4 hrs) S&T Maintenance
Up North Kent OmOch and OmOch
Connection
P2021/2978685 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [19/04/21 19/04/21 AS UP AND DOWN EAST AND WEST JN \W2021/7357713
S0470 A/C Electric 0020 Mon 0455 Mon nel® TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [19/04/21 19/04/21 UB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon  |0455 Mon NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |19/04/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric 0020 Mon
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |19/04/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 0020 Mo SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains / ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/3030128 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To 04/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7495349
S0470 A/C Electric 455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL 21/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord 0455 Wed ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Train DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL 21/04/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord 0055 Wed 0455 Wed
Up CTRL Chorg DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight 21/04/21 21/04/21 AC ELECTRIC TRAFFIC
(part) Electric  |0055 Wed 0455 Wed SUB SECTION 718F IS NOT AVAILABLE TO AC
/ Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/3025670 |S0O130 Ashford Ashford Pla; - 6, BLOCKED To |23/04/21 23/04/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7480268
S0470 A/C Electric 0115 Fri 0455 Fri BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |[Ashford East Jn CTRL BLOCKED To |23/04/21 23/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chrd A/C Electric  |0115 Fri 0455 Fri ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
/ Up’CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford W Down CTRL BLOCKED_ To 23/04/2;L 23/04/2'1 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric 0115 Fri 0455 Fri
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |23/04/21 23/04/21 AC ELECTRIC TRAFFIC
(part) AIC Electric  |0115 Fri 0455 Fri SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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HS1 Route Version 4.4
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2880241 |EA1310 |Kings Cross Belle Isle Jn No.1 Slow Possession  |23/04/21 24/04/21 0150 FRI TO 0120 SAT \W2021/7439842
EA1320 No.2 S| 0150 Fri 0120 Sat TRAINS TO TRAVEL OVER THE SLOW LINES Technical Inspection
EA1370 0.2 Slow BETWEEN HOLLOWAY AND BELLE ISLE JN 0mOch and 1m20ch
LN101 Holloway No.1 Fast/Down |Possession [23/04/21 24/04/21 'W2021/7440118
LN105 Fast 0150 Fri 10120 Sat NORTHERN CITYa\\E, NORTH LONDON INCLINE  [Technical Inspection
LN110 Up Fast/No.2 Fast AND THAMES ES ARE ALL OPERATIONAL |0mOch and 1m20ch
LIS ings © Kings Cross Station |Platforms 1106 |P ion 23004121 | 26/04/21 W2021/7495628
LN120 |ngs ross INngs Cross station atiorms (0] 0Sssession - KINGS C ION PLATFORMS TO BE KEPT Track Maintenance
LN1e5  |Station 0150 Fri 0400 Mon CLEAR STABLED TRAINS 1m70ch and 2m10ch
LN3201 Platforms 7, 8,9, |Possession |23/04/21 30/04/21 \W2021/7779520
LN3213 10 and 11 0150 Fri  [2359 Fri BE 0129 SAT TO 0400 MON S&C Unit Renewal
LN3214 S : RAPHS TO BE LOWERED IN FERME PARK |\aintenance Only)
S0280 Bowes Park Bowes Park Reversing Siding |Possession  |24/04/21 26/04/21 E SIDINGS Y.
0m76ch and 3m48ch
S0400 0120 Sat 0400 Mon \W2021/7439973
- AT TO 0400 MON . .
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |24/04/21 26/04/21 TRAINS TO START/TERMINATE AT POTTERS Technical Inspection
Canal Tunnel 0120 Sat 0400 Mon BAR/GORDON HILL OmOch and 5m20ch
. . 'W2021/7731120
Canonbury West  |Finsbury Park Up & Down Possession 24/04/21 26/04/ LNER TO START/TERMINATE AT ST NEOTS OR P & D Maintenance
Jn Canonbury/Down 0120 Sat ﬂ PETERBOROUGH 0mOch and 3m10ch
Canonbury _ 0 W2021/7540729
Copenhagen Jn gznmtijgr?oad :\rl](é:it:eLondon Possession §f£%4/321t HULL TRAINS TO START/TERMINATE AT ST In Connection With Isolation
a PANCRAS ON SATURDAY 24TH AND SUNDAY Q”?rigﬁmegtg 10ch
- - - m71ch and 9m10c
Finsbury Park Highbury Vale Jn Up Canonbury Possession 25TH \W2021/6986927
NORTHERN CITY LINE, NORTH LONDON INCLINE, [Technical Inspection
Gordon Hil Holloway Up Hertford/Up | Possession 2610421 THAMESLINK LINES, HARRINGAY CURVE, Om78ch and 3m47ch
Slow No 2 0400 Mon ACCESS / EGRESS TO FERME PARK, HORNSEY ~ |W2021/7429315
AND BOUNDS GREEN ARE ALL UNAVAILABLE. Other E&P Work
Harringay Hornsey Flyover/EMU 26/04/21 0m76ch and 3m47ch
Reversing Siding 0400 Mon KINGS CROSS STATION PLATFORMS TO BE KEPT |W2021/6974182
No.2 CLEAR OF ALL STABLED TRAINS Technical Inspection
Harringay Park Jn |Harringay Jn Harringay Curve 24/04/21 26/04/21 0OmOch and 3m10ch
0120 Sat 0400 Mon 0130 SUN TO 0630 SUN 'W2021/7139405
PLATFORM 7 REQUIRED TO BE OUTBERTHED AT |Structures Work
Holloway Gordon Hill Down ession  |24/04/21 26/04/21 ST PANCRAS INTERNATIONAL AS PART OF THE  3m14ch and 3m60ch
Goods/ 0120 Sat 0400 Mon CROSS BOUNDARY TESTING. W2021/6975141
2/Dow ] Patrolling
Hornsey Hornsey E Possession  |24/04/21 26/04/21 BETWEEN 0145 TO 0445 TUE, WED, THUR, FRINO 5m20ch and 8m66ch
0120 Sat  |0400 Mon ACCESS/EGRESS TO/FROM KINGS CROSS \W2021/7380329
In tlet 1 and STATION. Major Projects
> PANTOGRAPHS TO BE LOWERED ON STABLED  |3:10¢ch and 8m60ch
Kings Cross Potters Bar Alf\ines Possession  |24/04/21 26/04/21 TRAINS IN KINGS CROSS DURING ISOLATION \W2021/7106825
0120 Sat 0400 Mon TIMES Major Projects
Moorgate Finsbury P Down and Up Possession  |24/04/21 26/04/21 PANTOGRAPHS TO BE LOWERED ON STABLED 3\7;%%'1;1%321%60?1
0120 Sat 0400 Mon UNITS IN KINGS CROSS STATION .
Track Maintenance
Route Boundary |York Way North Jn  |[ECML Connect  |Possession  [24/04/21  |26/04/21 1m70ch and 2m10ch
LNE Route - HS1 Line 0120 Sat 0400 Mon \W2021/7379427
/ CTRL Rail Testing and Lubrication
Silo Curve Jn OmOch and 6mOch

\W2021/7440075
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2880241 Cedar Jn Silo Curve Possession  |24/04/21 26/04/21 Technical Inspection
Continued 0120 Sat 0400 Mon O0mOch and 1m20ch
\W2021/7444151
Ferme Park RS  |Ferme Park RS All Lines BLOCKED To |24/04/21 26/04/21 Survey Work
Electric Trains |0120 Sat ~ |0400 Mon 1m45ch and 1m65ch
- - - \W2021/7479934
Farringdon Kentish Town Jn Down & Up Possession  |25/04/21 25/04/21
M 1 Structures Work
oorgate 0150 Sun  |0915 Sun 6m3ch and 8m66¢h
Kings Cross Belle Isle Jn No.1 Slow Possession  |26/04/21 30/04/21 W2021/7444228
0400 Mon 2359 Fri Survey Work
No.2 Slow 1m45ch and 1m65ch
Kings Cross Belle Isle Jn Line Aand B Possession  |27/04/21 27/04/21 =l %i?ﬁﬂwz;img
0145 Tue 0445 Tue 3m12ch and 4moch
Holloway Up Fast/LineC  |Possession |27/04/21  |27/04/21 W2021/6974175
. 0145 Tue  |0445 Tue Patrolling
Line D/Down Fast OmOch and 3m10ch
Kings Cross Platforms 0to 6 |Possession |27/04/21  |27/04, W2021/6975145
0145 Tue  |0445 Technical Inspection
5m20ch and 8m66ch
Kings Cross Belle Isle Jn Line Aand B Possession  |28/04/21 'W2021/7373934
Patrolling
_ _ OmOch and 1m30ch
Holloway Up Fast/Line C Possession \W2021/7439883
Line D/Down Fast Technical Inspection
_ _ OmOch and 5m20ch
Kings Cross Platforms 0 to 6 Possession 28/04/21 \W2021/7534302
0445 Wed Track Maintenance
Kings Cross Belle Isle Jn Line Aand B 29/04/21 0m0ch and 3m10ch
o h \W2021/7467458
445 Thu Structures Work
Holloway Line D/Down Fast 29/04/21 29/04/21 3\’/2%%‘31?73%%2?7380h
. 0145 Th 0445 Th
Up Fast/Line u u Survey Work
Kings Cross Platforms Possession  [29/04/21 29/04/21 5m39ch and 6méch
0145 Thu  |0445 Thu W2021/7139273
S Litter / Graffiti Clearance
Kings Cross Belle Isle Jn Possession  |30/04/21 30/04/21 0OmOch and Om22ch
0145 Fri 0445 Fri 'W2021/6987161
S&T Work
Holloway Possession  |30/04/21 30/04/21 Om76ch and 3m47ch
D/Down Fast 0145 Fri 0445 Fri 'W2021/6983185 .
Permanent Way Inspection
Platforms O to 6 Possession  |30/04/21 30/04/21 Om78ch and 3m48ch
0145 Fri 0445 Fri 'W2021/7034031

OHL Inspection
Om76ch and 3m45ch
'W2021/7380090
Survey Work

OmOch and 3m37ch
\W2021/7440070

Electronic Copy - Uncontrolled when printed

Page 86




Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2880241 Technical Inspection
Continued OmOch and 1m20ch
P2021/2880214 |LN101 Canal Tunnels Jn |Belle Isle Jn Down and Up Module TS11 |24/04/21 24/04/21 WHEELS FREE REQUIRED THROUGHOUT W2021/7111504
LN3201 Canal Tunnel Section 3 0150 Sat 0615 Sat DURATION OF TS Major Projects
LN3213 ] _ 0m66ch and 3m50ch
LN3214 Dock Jn South Dock Jn North Discharge Sidings |[Module TS11 [24/04/21 24/04/21
50280 Section 3 0150 Sat  |0615 Sat
S0400 _ _
Kentish Town Jn Up & Down Relief [Module TS11 |24/04/21 24/04/21
Up & Down Slow Section 3 0150 Sat 0615 Sat
Farringdon Kentish Town Down Moorgate  |Module TS11 [24/04/21  |24/04/21 '
Up Moorgate Section 3 0150 Sat 0615 Sat ‘ ,
St. Pancras Camden Road Down Fast Module TS11 |24/04/21 24/04/21
International Tunnels Up Fast Section 3 0150 Sat 0615 Sat
Dock Jn South Maintenance Module TS11 |24/04/21 24/04,
Siding Section 3 0150 Sat 0615
Reception Siding
Run Round Siding
St. Pancras Platforms 1&2 Module TS11 |24/04/, 24/Q4/21
International Platforms 3&4 Section 3 Sat
/’
P2021/2692847 |SO400 St. Pancras Stratford All CTRL Lines Possession 25/04/21 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
] ] AFFECTED).
Stratford Temple Mills Single 25/04/21 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West |International Depot 0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
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Network Rail EAS - Section 7
HS1 Route Version 4.4
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2881807 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 26/04/21 26/04/21 \W2021/7117450
LN115 International Siding Possession 10025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400
P2021/2692020 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession  [26/04/21 26/04/21 TRAINS MAY B
International International 0025 Mon 0440 Mon INTERNATION TFORMS.
NO ACCES
Stratford All CTRL Lines Possession 26/04/21 26/04/21 TO/FRO
International East Jn 0025 Mon /0440 Mon (MOVI ITHIN THE DEPOT NOT
AFF,
Stratford Temple Mills Single Possession  |26/04/21 26/04/21 )
International West |International Depot 0025 Mon {0440 Mon t ection
Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2880185 |EA1150 Acton Central Gospel Oak Jn Down & Up NLL  [Module TS11 [25/04/21 25/04/21 WHEELS FREE REQUIRED THORUGHOUT W2021/7112174
EA1310 Section 3 0130 Sun  |0730 Sun DURATION OF TS11. Major Projects
EA1320 OmOch and 5m48ch
EA1330 Camden Road Network Rail LNE/ |Down & Up North |Module TS11 [25/04/21 25/04/21
EA1340 Central Jn Anglia Boundary London Incline Section 3 0130 Sun  |0730 Sun
EA1350
EA1370 |Camden Road Westbourne Road ~ |Down North Module TS11 |25/04/21 25/04/21
LN101 East Jn Jn L_ondon Relief Section 3 0130 Sun  |0730 Sun
LN110 Line
LN115 Up North London
LN165 Reversible
S0400 Camden Road Cedar Jn Silo Curve Module TS11 |25/04/21 25/04/21
Incline Jn Secton3 0130 Sun  |0730 Sun ~
Camden Road Primrose Hill Jn Down and Up Module TS11 |25/04/21 25/04/21
West Jn Primrose Hill Section 3 0130 Sun  |0730 Sun
Stratford Down and Up NLL [Module TS11 |25/04/21 25/04/21
Section 3 0130 Sun 0730
Canonbury West  |Finsbury Park Jn All Module TS11 |25/04/21 25/04
Jn Section 3 0130 Sun
Cedar Jn York Way South Jn  |North London Line |Module TS11 |25/04/21 ‘
Connection Section 3 0130 8Un
Channelsea High Meads Jn Down and Up Module TS11 |25/ 5/04/21
North Jn High Meads Loop |Section 3 0730 Sun
Gospel Oak Jn Camden Road West |Down and Up Module B11925/04/21 25/04/21
Jn North London Secti Sun  |0730 Sun
Harringay Green Down and Up T&H le 25/04/21 25/04/21
Lanes ecti 0130 Sun  |0730 Sun
Kensal Green Jn  [Kensal Green Jn Reverse Sidi odw€ TS11 [25/04/21  |25/04/21
ion 3 0130 Sun 0730 Sun
Willesden Suburban |Down gfid Module TS11 |25/04/21 25/04/21
Jn New,Lin Section 3 0130 Sun  |0730 Sun
Lea Jn Channelsea North Chfinnelsea Module TS11 [25/04/21 25/04/21
Jn 0 Section 3 0130 Sun 0730 Sun
Stratford Central Doivn and Up Module TS11 |25/04/21 25/04/21
West annelsea Section 3 0130 Sun 0730 Sun
Curve
Temple Mills WI Down & Up Lea  |Module TS11 |25/04/21 25/04/21
Curve Section 3 0130 Sun  |0730 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Module TS11 |25/04/21 25/04/21
Curve Section 3 0130 Sun 0730 Sun
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Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2880185 Willesden High Mitre Bridge Jn Down & Up High |Module TS11 |25/04/21 25/04/21
Continued Level Jn Level Section 3 0130 Sun  |0730 Sun
Willesden Willesden Junction  |Willesden Module TS11 |25/04/21 25/04/21
Junction High High Level Turnback Siding |Section 3 0130 Sun 0730 Sun
Level
P2021/3026961 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 27/04/21 27/04/21 \W2021/7485435
S0400 Chord Path 0055 Tue  |0455 Tue (4 hrs) Track Maintenance
S0470 Up CTRL Chord OmOch and OmOch
P2021/3101682 |SO130 Ashford East Jn  |Ashford East Jn Up CTRL Chord  |Protected 30/04/21 30/04/21 W2021/7771471
S0400 Path 0115 Fri 0455 Fri (4 hrs) Track Maintenance
S0480 Down CTRL ~ 0moOch and 0mOch
Ashford West Jn  |Ashford West Jn Down CTRL Protected 30/04/21 30/04/21
Chord Path 0115 Fri 0455 Fri
Up CTRL Chord
P2021/2880242 |LN101 Blackfriars Blackfriars Platforms 3 & 4 Module TS11 |24/04/21 24104/, WHEELS FREE REQUIRED THROUGHOUT W2021/7111871
LN3201 Section 3 0150 Sat 065 DURATION OF TS11. Major Projects
LN3213 Om66ch and 3m15ch
LN3214 Dickens Jn Down Snowhill Module TS11 |24/04/21
S0280 Spur Section 3 0150 Sat
S0O400
Loughborough Jn Down Holborn Module TS11 |24/0
Slow Section 3 015€'S
Up Holborn Slow
Blackfriars Jn Loughborough Jn Down Holborn Module TS 24/032 24/04/21
Fast Section 150/5at 0650 Sat
Up Holborn Fast
Bricklayers Arms |London Bridge Up Sussex Fast/ |Moayle 511 424/04/21 24/04/21
Jn 5Up cti 0150 Sat 0650 Sat
Corbetts Lane Jn |Bricklayers Arms Jn  |Down Sussex od S11 |24/04/21 24/04/21
Fast ection 3 0150 Sat 0650 Sat
p 4
Farringdon London Bridge Up Snoyhill Module TS11 |24/04/21 24/04/21
Section 3 0150 Sat 0650 Sat
Metropolitan Jn nowill Module TS11 |24/04/21 24/04/21
Section 3 0150 Sat 0650 Sat
Metropolitan Jn  |Corbetts Lane J DdAwn Snowhill / 4 [Module TS11 |24/04/21 24/04/21
Dgwn Section 3 0150 Sat 0650 Sat
P2019/2434247 |EA1390 |Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To |29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
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HS1 Route Version 4.4
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3034001 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [26/04/21 26/04/21 ASHFORD UP AND DOWN EAST AND WEST JN 'W2021/7505981
S0470 A/C Electric  |0020 Mon  |0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [26/04/21 26/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon  |0455 Mon IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |26/04/21 26/04/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  [0020 Mon  |0455 Mon
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |26/04/21 26/04/21 AC RICSTRAFFIC
(part) A/C Electric  [0020 Mon  |0455 Mon TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/3034262 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [28/04/21 28/04/21 SHEDRD UP AND DOWN EAST AND WEST JN \W2021/7506977
S0470 A/C Electric  |0055 Wed 0455 Wed KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |28/04/21 28/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Wed 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |28/04/21 28/04/2 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C_ Electric  |0055 Wed Wed
Up CTRL Chord | Trains . DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 4/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 9455 Wed SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/3036564 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED 29/04/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7513422
S0470 A/C Elecific 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Train y 4 OmOch and OmOch
Ashford East Jn  |[Ashford East Jn Down CTRL To, ¢9/O4/21 29/04/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord lec 0055 Thu 0455 Thu ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL D To |29/04/21 29/04/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAEEIC
Chord Electric  |0055 Thu  |0455 Thu
Up CTR DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Fre BLOCKED To [29/04/21 29/04/21 AC ELECTRIC TRAFFIC
(9 A/C Electric  |0055 Thu 10455 Thu SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Week 5

Possession Ref

LOR

Possession
Location from

Possession
Location to

Protection Start End
Type

Blocked Line

Traffic Remarks

Work Type

P2021/2694574

S0400
S0410

St. Pancras
International

York Way South Jn

CTRL Relief

02/05/21
0715 Sun

02/05/21
0015 Sun

Possession

POSSESSION PART 1:
0015 SUN-0715 SUN

PLATFORMS 5-7, TRL - BUFFER STOPS TO

02/05/21
0015 Sun

02/05/21
0815 Sun

Down CTRL Possession

AF046

PLATFORMS,8- CTRL - BUFFER STOPS TO

York Way South
Jn

St. Pancras
International

&

02/05/21
0815 Sun

02/05/21
0015 Sun

Up CTRL Possession

K
&

AF048
PLATFO
OP,

-13/CTRL RELIEF - BUFFER STOPS

SION PART 2:
0715 - 0815 SUN
PLATJORMS 5-7/DN CTRL - BUFFER STOPS TO

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO
AF019

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
IASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2018 HALF SET RENEWAL
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HS1 Route Version 4.4
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2990308 |LN3201 |St. Pancras Dock Jn South Maintenance Sidings 02/05/21 02/05/21 \W2021/7389446
S0400 International Siding Possession 10015 Sun 0715 Sun (5 hrs) Track Maintenance
OmOch and OmOch
P2021/2886723 |LN3201 |St. Pancras Dock Jn South Maintenance Sidings 03/05/21 03/05/21 W2021/7128953
S0400 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
OmOch and OmOch
P2021/2870501 |SO130 CTRL/ Cheriton Up CTRL Up CTRL BLOCKED To |01/05/21 02/05/21 NO ACCE, M DOLLANDS MOOR YARD 'W2021/7089064
S0400 Eurotunnel Jn AIC Electric 2345 Sat 0615 Sun \VIA DOLL MOOR YARD JN. ACCESS OHL Work
Boundary Trains TO/F LANDS MOOR YARD VIA OmOch and OmOch
Dollands Moor Yard |Up Slow BLOCKED To [01/05/21 02/05/21 SAl D AND DOLLANDS MOOR WEST JN
Jn AIC Electric 2345 Sat 0615 Sun ECTED. TRAIN MOVEMENTS WITHIN
Trains OLLARYS MOOR YARD NOT AFFECTED
Cheriton Down Cheriton Down Down CTRL BLOCKED To [01/05/21 02/05/21 PROV/DING DIESEL TRACTION IS USED.
CTRL Jn CTRL Jn A/C Electric  |2345 Sat 0615 Sun
Trains ‘ NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
Dollands Moor Dollands Moor G Neck BLOCKED To [01/05/21 02/05/21 * A,B,C,D,E,F,G,H,JK,L, 603, 603B & 605 ARE NOT
. A/C Electric  |2345 Sat 0615 S AVAILABLE TO ELECTRIC TRAFFIC
All Lines Trains
Up Freight Chord
(part)
Dollands Moor CTRL / Eurotunnel  |Down Fast BLOCKED To |01/05/21 5/21
Yard Jn Boundary AIC Electric 2345 Sat Sun
Trains
Saltwood Jn Dollands Moor Yard |Down and Up BLOCKED To |01/86/2 #/05/21
Jn Main A/C Electric  |234 0615 Sun
Through Trains
Passenger Loop .
P2019/2434247 |EA1390 |Renwick Road Jn |Freightliner Depot Down Goods BLOC /19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF 90 1 Sun 0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
P2021/3026082 |SO130 Ashford Ashford Platforms 3 - 6 0|03/05/21 03/05/21 IASHFORD UP AND DOWN EAST AND WEST JN \W2021/7482796
S0470 0020 Mon  |0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 OmOch and OmOch
Ashford East Jn  |Ashford East Jn 03/05/21 03/05/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
A/C Electric  [0020 Mon  |0455 Mon ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn BLOCKED To |03/05/21 03/05/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
A/C Electric {0020 Mon {0455 Mon
Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |03/05/21 03/05/21 IAC ELECTRIC TRAFFIC
) A/C Electric  |0020 Mon  |0455 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

4
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HS1 Route Version 4.4
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3026085 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |04/05/21 04/05/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7482863
S0470 A/C Electric  |0055 Tue 0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |04/05/21 04/05/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Tue  |0455 Tue IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |04/05/21 04/05/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord AIC Electric  |0055 Tue 0455 Tue
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |04/05/21 04/05/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Tue 0455 Tue TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/3026101 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |05/05/21 05/05/21 SHEDRD UP AND DOWN EAST AND WEST JN \W2021/7482813
S0470 A/C Electric  |0055 Wed 0455 Wed KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |05/05/21 05/05/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Wed 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |05/05/21 05/05/2 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C_ Electric  |0055 Wed Wed
Up CTRL Chord  [Trains . DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To /21 AC ELECTRIC TRAFFIC
(part) A/C Electric pJ55 Wed SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/3026047 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED 06/05/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7482979
S0470 A/C Elegific 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Train y 4 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL To #6/05/21 06/05/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord leci 0055 Thu 0455 Thu ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL D To |06/05/21 06/05/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAEEIC
Chord Electric  |0055 Thu  |0455 Thu
Up CTR DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Fre BLOCKED To |06/05/21 06/05/21 AC ELECTRIC TRAFFIC
(9 A/C Electric  |0055 Thu 10455 Thu SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Week 6
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3071081 |EA1320 York Way North  [St. Pancras North London BLOCKED To [11/05/21 11/05/21 \W2021/7552318
LN115 Jn International Incline AIC Electric  |0025 Tue 0515 Tue OHL Work
S0O400 Trains OmOch and OmOch
P2021/2882272 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 12/05/21 12/05/21 W2021/7118243
LN115 International Siding Possession 0025 Wed 0440 Wed (5 hrs) S&T Work
LN3201 ] _ 0mOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 12/05/21 12/05/21
Path 0025 Wed 0440 Wed (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 12/05/21 12/05/21 =
International Mainline Path 0025 Wed  |0440 Wed (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 12/05/21 12/05/21
Jn International Incline Path 0025 Wed 0440 Wed (4 hr
P2021/3095861 |SO130 Ashford East Jn  |Ashford East Jn Down CTRL Protected 12/05/21 12/05, \W2021/7746523
S0400 Chord Path 0055 Wed |0510 S) S&T Maintenance
S0480 Up CTRL Chord OmOch and OmOch
P2019/2434247 |EA1390 |Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
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Week

7 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line Protn Type

Start

End

Traffic Remarks

Work Type

P2021/2694582

S0O400
S0410

St. Pancras
International

York Way South Jn

Down CTRL Possession

16/05/21
0015 Sun

16/05/21
0715 Sun

POSSESSION PART 1:
0015 SUN-0715 SUN

CTRL Relief Possession

16/05/21
0015 Sun

16/05/21
0800 Sun

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
IAF046

PLATFORMS 8-1 CTRL - BUFFER STOPS TO

York Way South
Jn

St. Pancras
International

&

Up CTRL Possession

&

16/05/21
0015 Sun

&

16/05/21
0800 Sun

IAF048
PLATFORMS 1
TO PTS 2

TRL RELIEF - BUFFER STOPS

POS | PART 2:
07 0869 SUN
MS 8-10/UP CTRL - BUFFER STOPS TO
FO19
PLATHORMS 11-13/CTRL RELIEF - BUFFER STOPS
021

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 5-7 &
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW
FIRST ARRIVALS & DEPARTURES.

PLATFORM 10 TO REMAIN CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2021 HALF SET RENEWAL
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2990345 |LN3201 |St. Pancras Dock Jn South Maintenance Sidings 16/05/21 16/05/21 W2021/7389481
S0400 International Siding Possession 10015 Sun 0715 Sun (5 hrs) Track Maintenance
OmOch and OmOch
P2021/2890703 |LN3201 |St. Pancras Dock Jn South Maintenance Sidings 17/05/21 17/05/21 W2021/7138404
S0400 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
OmOch and OmOch
P2021/3175721 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |21/05/21 21/05/21 'W2021/8103719
S0400 International Connection A/C Electric  |0035 Fri 0515 Fri OHL Work
S0430 Up North Kent Trains IOmOch and OmOch
Connection
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To [29/12/19 31/08/21 Al SS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |0001 Sun  |0002 Tue THE NS GOODS TO THE UP
TILBURY/EXCHANGE SDGS

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2759115 |EA1390 |Barking Tilbury Purfleet Down and Up Possession  |15/05/21 16/05/21 ON SATURDAY RAIL REPLACEMENT ROAD \W2021/7428164
EA1410 |Line Jn East Tilbury 0200 Sat 0115 Sun (46 hrs) SERVICE TO OPERATE BETWEEN C1 Rerail - One Rail Only
EA1420 GRAYS-PURFLEET-RAINHAM-UPMINSTER. 10m75ch and 14mOch
S0420 Ripple Lane East Jn |Down Goods Possession 15/05/21 17/05/21 TRAINS TO BE DIVERTED VIA OCKENDON 'W2021/7459223
(Down 0200 Sat  |0001 Mon (46 hrs) PL Stoneblowing
Tilbury/Goods) ON SUNDAY RAML RBPLACEMENT ROAD SERVICE [17m40ch and 18m40ch
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  |15/05/21 16/05/21 TO OPERAT EN GRAYS-PURFLEET- W2021/7393642
East End GF Chord 0200 Sat 2300 Sun (46 hrs)  |RAINHAM R AND UPMINSTER - PITSEA  |Structures Work
Up Ripple Lane VIA OCKE 7m70ch and 9m50ch
Chord _ \W2021/7298054
FMC Connecting R BE @PEN AT THE FOLLOWING LC OHL Work
Line T, LOW STREET, EAST TILBURY, OmOch and 6m20ch
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession |15/05/21 16/05/21 TAN D LE HOPE AND PITSEA HALL W2021/7308283
East End GF 1-3 0200 Sat  |2300 Sun (46 hrs) Vegetation Clearance
_ _ _ ABLING REQUIRED FROM PLATFORM 1A 2194 h and 26m75¢ch
Ripple Lane Ripple Lane Goods Possession  |15/05/21 17/05/21 UPMINSTER AND PLATFORM 3 GRAYS m40ch and 26m75c
Connecting Line 0200 Sat 0001 Mon (46 hlk)  |NO ACCESS TO/FROM DAGENHAM DOCK W2021/6701312
SIDINGS. Major Projects
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |15/05/21 17/05/, OUTSTABLING REQUIRED FOR ALL SIDINGS 7m64ch and 10m45ch
Jn (Up Tibury) Jn East 0200 Sat  |0001 rs) WITHIN POSSESSION AS BELOW: 'W2021/7035752
OTM Miller
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 15/05/21 /05/21 g”’\éITN%RSOUGH SIDING, STORA SIDINGS, H7 & H8 22mOch and 22m40ch
West End GF East End GF Possession 0200 Sat 00! Mon (46 hrS) EXCHANGE SIDINGS 1-3 'W2021/7407852
- : - RIPPLE LANE YARD SIDING 1-3 Major Projects
Ripple L Ripple L D Th h
Ippi€e Lane 'pple Lane own Through Sidings _ RIPPLE LANE WEST YARD SIDINGS 1-4. 7m48ch and 10m45ch
Sidings Possession \W2021/7387088

Stora Sidings H7
& H8

9 1 Mon (46 hrs)

NO ACCESS TO/FROM RIPPLE LANE SIDINGS
ACCESS AVAILABLE TO/FROM PURFLEET LONG

SIDINGi¢ %2 SPECIAL INSTRUCTION APPLIES.
ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.

NO ACCESS AVAILABLE TO PURFLEET, THAMES
GATEWAY AND TILBURY RAILPORT
FREIGHT SERVICES TO BE RETIMED / NOT RUN

IP Anglia: Markl OLE
Track PL: Grays follow up
Track PL: Purfleet to Grays Up Re-Rail Ballast Drop w/

Train Ballast Profiling, TOPO and Rail Drop Prep

PANTOGRAPHS TO BE LOWERED ON ALL

STABLED TRAINS IN BARKING PLATFORM 1 AND
SEABROOK SIDINGS

Ripple Lane West |Ripple Lane West Sidings 1-4 Sidings 17/05/21
Yard Yard Possesgion 0001 Mon (46 hrs)
Barking Tilbury  |Stanford-le-Hope Down and Up Po 6/05/21 16/05/21
Line Jn West Tiloury 0115 Sun  |0745 Sun (46 hrs)
Upney Jn Down & Up osgon 16/05/21 16/05/21
Connecting 0115 Sun  |0745 Sun (46 hrs)
Grays Grays Platfor Possession  |16/05/21 17/05/21
/ 0115 Sun  |0305 Mon (46 hrs)
Ockendon L/End |Ockendon C/End & Dhwi op |[Possession [16/05/21 17/05/21
0115 Sun  |0305 Mon (46 hrs)
Thames Haven |Thames Haven D&vnand Up Possession  |16/05/21 17/05/21
Jn / Thiimes Haven 0115 Sun  |0305 Mon (46 hrs)
Upminster Grays Up & Down Possession  |16/05/21 17/05/21
Ockendon/Third 0115 Sun  |0305 Mon (46 hrs)
Line
Upminster Platform 1A Possession  |16/05/21 17/05/21
0115 Sun 0305 Mon (46 hrs)
Barking

Remove Rail Defects
7m64ch and 10m45ch
W2021/7271184

8m70ch and 10m45ch
'W2021/7308275
\Vegetation Clearance
10m75ch and 14mOch
'W2021/6871469
Station Construction
11mOch and 13mOch
'W2021/7308174
\Vegetation Clearance
10m75ch and 14mOch

CWR Stress Management
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2759115 Barking Platform 1 BLOCKED To |16/05/21 16/05/21
Continued A/C Electric  |0115Sun 0745 Sun (7 hrs)
Trains
Forest Gate Jn Woodgrange Park Down and Up BLOCKED To |16/05/21 16/05/21
Jn Branch A/C Electric  |0115Sun 0745 Sun (7 hrs)
Trains
Seabrook Sidings [Seabrook Sidings All Lines BLOCKED To |16/05/21 17/05/21
A/C Electric  |0115 Sun (0305 Mon (46 hrs)
Trains
Stanford-le-Hope |OHNS (EA1390 32m |Down and Up BLOCKED To |16/05/21 17/05/21
14ch) Tilbury A/C Electric  |0115 Sun (0305 Mon (46 hrs)
Trains
Woodgrange Barking Tilbury Line |Down and Up T&H |BLOCKED To |16/05/21 16/05/21
Park Jn Jn West A/C Electric  |0115Sun 0745 Sun (7 hrs)
Trains 4
Barking Tilbury  |Stanford-le-Hope Down & Up Tilbury |Possession  |16/05/21 17/05/21
Line Jn East 0745 Sun
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession |16/05/21
2300 Sun
Dagenham Dock |Stanford-le-Hope Down and Up Possession  |17/05/21
Tilbury 0001 Mo
y 3
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Network Rail
HS1 Route

EAS - Section 7

Version 4.4

Data freeze: EAS_V4_4 2021

Week 7 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

Work Type

P2021/2692206 |SO110
S0O460

Fawkham Jn

Hook Green

Down Waterloo
Connection

Up Waterloo
Connection

Possession

16/05/21 17/05/21
0140 Sun 0400 Mon

UP NORTH KENT AT ROCHESTER BRIDGE JCN
AVAILABLE TO TRAFFIC

RAIL REPLACEMENT ROAD SERVICES TO

Swanley Jn

Rochester Bridge Jn

Down Chatham
Main/Down
Chatham

Up Chatham/Up
Chatham Main

P2021/2996835 |SO130
S0O470

S0480

Ashford

Ashford

Possession

16/05/21
0140 Sun

17/05/21
0400 Mon

OPERATE BETW SWANLEY AND STROOD

O

\W2021/7076168

Track Maintenance
17m60ch and 23m35ch
'W2021/7435623
\Vegetation Clearance
17m60ch and 23m35ch
\W2021/7373879
Structures Examination
26m60ch and 27mOch
'W2021/7352953

Other E&P Work
23mOch and 23m35ch
'W2021/7289705

Scrap Removal
26m50ch and 32m69ch
'W2021/7290571
Structures Work
29m70ch and 30m3ch
'W2021/7499330

S&T Track Circuits
22m56ch and 23m65ch
'W2021/7073734

Track Maintenance
26m50ch and 28m25ch
'W2021/7150633
Structures Work
23m10ch and 23m35ch
'W2021/7440039

Plain Line Heavy Refurb
18m50ch and 21mOch
'W2021/7420977

S&T Renewal
17m60ch and 22m52ch

A/C Electric
Trains

17/05/21
0020 Mon

17/05/21
0455 Mon

ASHFORD UP AND DOWN EAST AND WEST JN
BLOCKED TO AC ELECTRIC TRAFFIC

Ashford East Jn

Ashford East Jn

L Chord

BLOCKED To
A/C Electric
Trains

17/05/21
0020 Mon

17/05/21
0455 Mon

SUB SECTIONS 715 COMPLETE & 716 COMPLETE
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
DUE TO HS1 SWITCHING

Ashford West Jn

Ashford West Jn

WG TRL
Chprd
CTRL Chord

BLOCKED To
AIC Electric
Trains

17/05/21
0020 Mon

17/05/21
0455 Mon

PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

DOLLAND MOOR FREIGHT CHORD BLOCKED TO

Dollands Moor

Dollands

Up Freight Chord
(part)

BLOCKED To
A/C Electric
Trains

17/05/21
0020 Mon

17/05/21
0455 Mon

AC ELECTRIC TRAFFIC
SUB SECTION 718F IS NOT AVAILABLE TO AC
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

\W2021/7407069
OHL Work
OmOch and OmOch
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Network Rail EAS - Section 7 Data freeze: EAS V4 4 2021
HS1 Route Version 4.4
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2996887 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [19/05/21 19/05/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7407074
S0470 A/C Electric  |0055 Wed 0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [19/05/21 19/05/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Wed 0455 Wed IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |19/05/21 19/05/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Wed 0455 Wed
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |19/05/21 19/05/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Wed 0455 Wed TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/2996893 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [20/05/21 20/05/21 SHEDRD UP AND DOWN EAST AND WEST JN \W2021/7407095
S0470 A/C Electric  |0055 Thu 0455 Thu KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |20/05/21 20/05/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |20/05/21 20/05/2 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C_ Electric  |0055 Thu Thu
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To /21 AC ELECTRIC TRAFFIC
(part) A/C Electric 55 Thu SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 8
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2882541 |LN3201 |St. Pancras St. Pancras Platform 4 Possession  |23/05/21 23/05/21 PLATFORMS 1 2 & 3 AVAILABLE FOR STABLING W2021/7118454
LN3213 International International 0025 Sun 0630 Sun TRAINS. OHL Inspection
S0400 Om12ch and Om45ch
P2021/2902285 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 24/05/21 24/05/21 W2021/7165870
LN115 International Siding Possession 10025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ 0mOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 24/05/21 24/05/21
Path 0025 Mon (0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 24/05/21 24/05/21 =
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 24/05/21 24/05/21
Jn International Incline Path 0025 Mon  |0440 Mon (4 hr:
P2021/3007021 |SO130 Dollands Moor Dollands Moor Freight Chord Protected 22/05/21 23/05, W2021/7430919
S0400 (West End) Path 2315 Sat 0515 ) S&T Work
S0490 106km840m and
107km150m
P2019/2434247 |EA1390 |Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To |29/12/19 31/03/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |[0001.4Un Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS

X
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&

&
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EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2684465 |SO180 Dartford Rochester Bridge Jn |[Down Main/Down |Possession  [23/05/21 24/05/21 UP STROOD LOOP TO BE OUTBERTHED. 'W2021/7018568
S0310 North Kent 0150 Sun 0250 Mon NO ACCESS TO CLIFFE/GRAIN. S&C Medium Refurb
S0320 Up North Kent/Up 31mO0ch and 34m31ch
S0430 Main ROAD CLOSURE: STONE CROSSING L.C. 'W2021/7392412
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |23/05/21 24/05/21 S&T Work
International Connection 0150 Sun 0250 Mon RAIL REPLAC ROAD SERVICES TO 37m40ch and 39m40ch
Up North Kent OPERATE B DARTFORD AND \W2021/7151847
Connection GILLINGH TWEEN EBBSFLEET AND C2 Rerail - Both Rails
Gravesend Gravesend Up Bay Possession  |23/05/21 24/05/21 STROODS 17m39ch and 21m73ch
0150 Sun {0250 Mon W2021/7501899
GT ER 1 x CI700 UNIT IN ROCHESTER Cable Work
Hoo Jn Grain Single Possession  |23/05/21 24/05/21 @RM 3 AND 1 x CI700 UNIT IN DOWN 31moch and 31m22ch
0150 Sun 0250 Mon OCHERTER LOOP ALL DAY SUNDAY. \W2021/7036637
Maidstone West  |Maidstone West Up Platform Loop |Possession |23/05/21  |24/05/21 (Pc;?;]” L)lne Medium Refurb
art 0150 Sun 0250 M o
(part) un on 27m35ch and 38m20ch
Strood Maidstone West Down Maidstone |Possession  |23/05/21  |24/05/21 W2021/7032575
Branch/Down 0150 Sun  |0250 Track Maintenance
Main 25m15ch and 28m50ch
Up Main/Up 'W2021/6899770
Maidstone Branch Structures Examination
Strood Up Strood Loop  |Possession  [23/05/21 5/21 24m39ch and 25m10ch
0150 Syn 'W2021/7018575
Platforms 1-3 S&C Tamping
Allington Ground |Allington Ground Allington Sidings |Sidings 23 31mO0ch and 33m44ch
Frame Frame Possession 0250 Mon 'W2021/7005437
, _ _ Structures Work
Dartford Dartford Reception Siding |Sidings 23/09521 24/05/21 21m45ch and 21m70ch
Posseggion Sun 0250 Mon W2021/7432499
"4 Structures Examination

&

&

32mOch and 34mOch
'W2021/7384936

PL Tamping

26m23ch and 27m35ch
'W2021/7405185

Other E&P Work
26m75ch and 27m31ch
\W2021/7424926

S&T Renewal
28mb55ch and 30m74ch
'W2021/6918732

S&T Renewal
17m39ch and 20mOch
'W2021/7445981
Follow-Up Work
32mOch and 36m78ch
'W2021/7405136

Other E&P Work
31m12ch and 31m32ch
'W2021/7405060

Other E&P Work
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Version 4.4
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2021/2684465
Continued

O

38m59ch and 38m74ch
'W2021/7356041
Ground
Investigation/Automatic
Ballast Sampling
27m50ch and 28m50ch
'W2021/7390847
Structures Work
21m57ch and 21m73ch
'W2021/7251922
Structures Work
23m70ch and 24m30ch
'W2021/7052578
Drainage Work
26m70ch and 27m72ch
'W2021/7363989
Structures Examination
17m45ch and 31m16ch
'W2021/7005571
Structures Work
23m70ch and 24m30ch
'W2021/7421643
Structures Work
23m70ch and 25m10ch
\W2021/7427664

Track Maintenance
31m22ch and 32m46ch
'W2021/7468176
Station Construction
28m32ch and 28m50ch
'W2021/7383772
Structures Work
31m6ch and 31m40ch

P2021/2996981 |SO130
S0470

S0480

Ashford

Ashford

A/C Electric
Trains

24/05/21
0020 Mon

24/05/21
0455 Mon

ASHFORD UP AND DOWN EAST AND WEST JN
BLOCKED TO AC ELECTRIC TRAFFIC

Ashford East Jn

Ashford East Jn

L Chord

BLOCKED To
A/C Electric
Trains

24/05/21
0020 Mon

24/05/21
0455 Mon

SUB SECTIONS 715 COMPLETE & 716 COMPLETE
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
DUE TO HS1 SWITCHING

Ashford West Jn

Ashford West Jn

TRL
Chard
CTRL Chord

BLOCKED To
AIC Electric
Trains

24/05/21
0020 Mon

24/05/21
0455 Mon

PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

DOLLAND MOOR FREIGHT CHORD BLOCKED TO

Dollands Moor

Dollands

Up Freight Chord
(part)

BLOCKED To
A/C Electric
Trains

24/05/21
0020 Mon

24/05/21
0455 Mon

AC ELECTRIC TRAFFIC
SUB SECTION 718F IS NOT AVAILABLE TO AC
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

\W2021/7407368
OHL Work
OmOch and OmOch
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2890311 |LN101 Kings Cross Belle Isle Jn No.1 Slow Possession  |29/05/21 30/05/21 NO ACCESS/EGRESS TO/FROM KINGS CROSS \W2021/7081132
LN115 No.2 Slow 0001 Sat 0200 Sun STATION PLATFORMS 7 TO 11 THROUGHOUT Major Projects
LN3214 : (STAGE 4 TT) OmOch and 2m15ch
S0400 Kings Cross Kings Cross Station |Platforms 7, 8,9, |Possession |29/05/21 04/06/21 \W2021/7385899
Station 10and 11 0001 Sat  [1350 Fri BETWEEN 0200 AND 0845 SUN TRAINS TO  |Rail Testing and Lubrication
START/TERMI T FINSBURY PARK OmOch and 2m14ch
Kings Cross Belle Isle Jn A and B line Possession  |29/05/21 29/05/21 LNER REQUI ONG PLATFORMS FOR \W2021/7458254
0145 Sat 0445 Sat STABLIN TOGRAPHS LOWERED Technical Inspection
- - h 20ch
Holloway Line D/Down Fast |Possession |29/05/21 29/05/21 BET 5 AND 0445 SAT, MON, TUE, WED, S\rlg%czﬁa?ngd?ggfc
Up Fast/Line C 0145 Sat 0445 Sat TH IN CCESS/EGRESS TO/FROM KINGS Remove Rail Defects
: - TATION (STAGE 4 TT) Om40ch and Om60ch
Kings Cross Platforms 0 to 6 Possession  |29/05/21 29/05/21 W2021/7492188
0145 Sat 0445 Sat BETW-=EN 0445 FRI AND 1350 FRI NO ACCESS TO [
Structures Examination
_ TUNNELS. NOMINATED THAMESLINK 1m70ch and 2m15¢ch
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession |30/05/21  |30/05/21 CORE SERVICES TO START/TERMINATE AT KINGS V\rIZOZiﬂe:ln?QQg?? c
Canal Tunnel 0200 Sun 0845 Sun CROSS. OTHER NOMINATED GTR SERVICES TO P tWay | i
: START/TERMINATE AT FINSBURY PARK ermanent vvay Inspection
Copenhagen Jn  |Camden Road North London Possession  [30/05/21 30/05 0m19ch and Om40ch
Central Jn Incline 0200 Sun  |0845 'W2021/7591921
Tunnel Work
Holloway Finsbury Park Down Goods Possession  |30/05/21 05/21 0m22ch and 1m32ch
Up Slow No.2 0200 Su 084% Sun W202:_I./7449533
Patrolling
Kings Cross Finsbury Park All Lines Possession /21 OmOch and 1m30ch
0845 Sun 'W2021/7499869
_ ; \Vegetation Clearance
Kings Cross Platforms O to 6 Possession 30/05/21 om21ch and 1m13ch
0845 Sun W2021/7440677
St. Pancras York Way North Jn  |[East Coast 30/05/21 \{Veécgnﬁ anccji ;3 ngd;]ng
International Mainline 0845 Sun m3och and 2muc
Connection W202:_I./7458173 _
Kings Cross Belle Isle Jn No.1 Slow 3000521 |04/06/21 Technical Inspection
0845 Sun 10140 Fri OmOch and 0m20ch
No.2 Slow W2021/7425443
Kings Cross Belle Isle Jn Possession  |31/05/21 31/05/21 gﬁ;!f:lgrrll(d 1maoch
0145 Mon 0445 Mon \W2021/7138910
Holloway st |Possession |31/05/21 31/05/21 Litter / Graffiti Clearance
0145 Mon  |0445 Mon 0OmOch and Om22ch
\W2021/7457426
Kings Cross Possession  [31/05/21 31/05/21 Technical Inspection
0145 Mon  |0445 Mon 0OmOch and 1m40ch
/ 'W2021/7458179
Kings Cross Belle Isle J Aand B line Possession  |01/06/21 01/06/21 Technical Inspection
0145 Tue (0445 Tue OmOch and 0m20ch
_ _ 'W2021/7458148
Holloway Line D/Down Fast |Possession |01/06/21 01/06/21 Technical Inspection
Up FastiLine C 0145 Tue  |0445 Tue lO0mOch and 0m20ch
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HS1 Route Version 4.4
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2890311 Kings Cross Platforms 0 to 6 Possession  |01/06/21 01/06/21
Continued 0145 Tue (0445 Tue
Kings Cross Belle Isle Jn A and B line Possession  |02/06/21 02/06/21
0145 Wed (0445 Wed
Holloway Line D/Down Fast |Possession |02/06/21 02/06/21
Up FastiLine C 0145 Wed |0445 Wed
Kings Cross PlattormsOto 6  |Possession  |02/06/21 02/06/21
0145 Wed |0445 Wed
Kings Cross Belle Isle Jn Aand B line Possession  |03/06/21 03/06/21 o~
0145 Thu 0445 Thu
Holloway Line D/Down Fast |Possession |03/06/21 03/06/21
Up Fast/Line C 0145 Thu 0445 Thu
Kings Cross Platforms O to 6 Possession  |03/06/21 03/06,
0145 Thu 0445
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |04/06/21
Canal Tunnel 0145 Fri
Kings Cross Belle Isle Jn Aand B line Possession
Copenhagen Jn No.1 Slow Possession 04/06/21
No.2 Slow 1350 Fri
Holloway Line D/Down Fast 04/06/21
Up Fast/Line C 0445 Fri
Kings Cross Platforms O to 6 ession  |04/06/21 04/06/21
0145 Fri 0445 Fri
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HS1 Route Version 4.4
Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3029281 |LN3201 Dock Jn South Dock Jn North Up & Down Slow |Possession  [29/05/21 29/05/21 NO TRAINS TO OPERATE TO/FROM ST.PANCRAS |W2021/7495112
SO400 (bi-directional line) 0100 Sat 0600 Sat HIGH LEVEL (IN CONNECTION WITH S&C Medium Refurb
P2020/2696751). 0m12ch and Om46ch
St. Pancras St. Pancras Platform 2 Possession  [29/05/21 01/06/21
International International Platform 3 0100 Sat {0400 Tue NO ACCESS TO PWATFORMS 1-4: EMR ECS TO
STABLE AT C OOD DEPOT.
Platform 4
Platf 1 THAMES CES BETWEEN 0600-0915
atiorm SUN RE BY'BUSES ST.PANCRAS TO MILL
West Hampstead Down & Up Fast |Possession  |29/05/21 29/05/21 HILL AY.
South Jn 0100 Sat 0600 Sat
SS TO/FROM CHURCHYARD SIDINGS IN
St. Pancras Dock Jn North Churchyard Sidings 29/05/21 29/05/21 HE F OWING PERIODS: 0100-0600 SAT, 1500
International Sidings Possession {0100 Sat 0600 Sat SAT-0D01 MON, 1900 MON-0440 TUE.
Dock Jn South Maintenance Sidings 29/05/21 29/05/21
Siding Possession  [0100 Sat  |0600 Sat
St. Pancras Dock Jn South Down and Up Fast |Possession  [29/05/21 29/05,
International 0600 Sat 1500
Dock Jn South Dock Jn North Up & Down Slow |Possession  [29/05/21
(bi-directional line) 1500 Sat
St. Pancras Kentish Town Jn Down and Up Fast |Possession  |29/0521
International 1508 S,
St. Pancras Dock Jn North Churchyard Sidings 31/05/21
International Sidings Possessi/n 1500} 5at 0001 Mon
Dock Jn South Maintenance Sidin 5/21 31/05/21
Siding } 00 Sat  |0001 Mon
St. Pancras Dock Jn South Down and Up Fast 31/05/21 31/05/21
International 0001 Mon {1900 Mon
Dock Jn South Dock Jn North ession |31/05/21 01/06/21
1900 Mon  |0440 Tue
St. Pancras Kentish Town Jn Possession  |31/05/21 01/06/21
International 1900 Mon 0440 Tue
St. Pancras Dock Jn North Sidings 31/05/21 01/06/21
International Possession {1900 Mon  |0440 Tue
Sidings 31/05/21 01/06/21
Possession 1900 Mon  |0440 Tue
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To [29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |[0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP

TILBURY/EXCHANGE SDGS
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3153842 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [30/05/21 30/05/21 ASHFORD UP AND DOWN EAST AND WEST JN 'W2021/8020821
S0470 A/C Electric  |0055 Sun  |0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [30/05/21 30/05/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Sun 0700 Sun IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |30/05/21 30/05/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Sun  |0700 Sun
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |30/05/21 30/05/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Sun  |0700 Sun TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/3078562 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [31/05/21 31/05/21 SHEODRD UP AND DOWN EAST AND WEST JN \W2021/7675519
S0470 A/C Electric  |0020 Mon  |0455 Mon KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [31/05/21 31/05/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |31/05/21 31/05/2 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C_ Electric (0020 Mon Mon
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To /21 AC ELECTRIC TRAFFIC
(part) A/C Electric 55 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3017789 |LN115 St. Pancras Dock Jn South Maintenance Sidings 07/06/21 07/06/21 \W2021/7456427
LN3201 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
S0400 IOmOch and OmOch
P2021/3017806 |EA1320 St. Pancras Dock Jn South Maintenance Sidings 08/06/21 08/06/21 \W2021/7456420
LN3201 International Siding Possession 0025 Tue  |0440 Tue (5 hrs) S&T Work
S0400 _ _ 0mOch and OmOch
Silo Curve Jn Cedar Jn Silo Curve Protected 08/06/21 08/06/21
Path 0025 Tue  [0440 Tue (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 08/06/21 08/06/21 =
International Mainline Path 0025 Tue  |0440 Tue (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 08/06/21 08/06/21
Jn International Incline Path 0025 Tue (0440 Tue (4 hr
P2021/2999486 |SO130 CTRL/ CTRL / Eurotunnel Down Fast Possession 05/06/21 06/06 NO ACCESS TO/FROM DOLLANDS MOOR YARD \W2021/7414661
S0400 Eurotunnel Boundary Up SI 2330 Sat 0515 VIA DOLLANDS MOOR YARD JN. ACCESS FOR OHL Work
Boundary p Slow DIESEL HAULED SERVICES TO/FROM DOLLANDS [8km148m and 9km220m
Up Fast MOOR YARD VIA SALTWOOD JN AND DOLLANDS
- MOOR WEST JN NOT AFFECTED. DIESEL HAULED
CTRL/ Saltwood Jn Up SIOW/Up Main BLOCKED To |05/06/ 06/05/21 TRAIN MOVEMENTS WITHIN DOLLANDS MOOR
Eurotunnel A/C Electric  1233048at Sun YARD NOT AFFECTED. PANTOGRAPHS TO BE
Boundary : Trains LOWERED ON ELECTRIC TRAINS STABLED IN
Cheriton Down Cheriton Down Down CTRL BLOCKED To 0 06/06/21 DOLLANDS MOOR YARD.
CTRL Jn CTRL Jn A/C_ Electric 423 0515 Sun
: : Trains__ OHL SECTIONS 600ABCDEFGHJKL, 601A,
Cheriton Up Cheriton Up CTRL Up CTRL BLOC To /06/21 06/06/21 602ABCDEFGHJKL, 603B NOT AVAILABLE TO A/C
CTRL Jn Jn AJC Bgtj 700 Sat (0515 Sun ELECTRIC TRAINS.
Trai
Dollands Moor Dollands Moor All Lines 05/06/21 06/06/21
ic |2330Sat  |0515 Sun
Saltwood Jn CTRL / Eurotunnel  |Down Main/ CKED To |05/06/21 06/06/21
Boundary Fast A/C Electric  |2330 Sat (0515 Sun
y 4 Trains
Dollands Moor Yard |Thro BLOCKED To |05/06/21 06/06/21
Jn e AIC Electric 2330 Sat 0515 Sun
Trains
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot oods BLOCKED To [29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |[0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
f TILBURY/EXCHANGE SDGS
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2922003 |EA1390 |Barking Tilbury Purfleet L/End Down and Up Possession  |05/06/21 06/06/21 ON SATURDAY RAIL REPLACEMENT ROAD \W2021/7419087
S0420 Line Jn East Tilbury 1050 Sat 0115 Sun SERVICE TO OPERATE BETWEEN GRAYS- S&T Points
PURFLEET-RAINHAM-UPMINSTER 10m20ch and 9m35ch
Ripple Lane East Jn |Down Goods Possession  |05/06/21 07/06/21 FREIGHT TRAINS TO BE DIVERTED VIA 'W2021/8375120
(Down 1050 Sat 0100 Mon OCKENDON Remove Rail Defects
— Tiloury/Goods) i : 9moOch and 10mOch
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  |05/06/21 06/06/21 ON SUNDAY R PLACEMENT ROAD SERVICE \W2021/7378929
East End GF ChOf(_i 1050 Sat 2300 Sun TO OPER \ EN GRAYS-PURFLEET- Major Projects
Up Ripple Lane RAINHA| NSTER 7m70ch and 14mOch
Chord _ W2021/7418884
FMC Connecting PU O BE OPEN Remove Rail Defects
Line
- — — - 11mOch and 14mOch
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession  |05/06/21 06/06/21 O AC®ESS TO/FROM DAGENHAM DOCK W2021/6701314
East End GF 1-3 1050 Sat 2300 Sun SIDINFE5S. Maior Proiects
_ _ _ _ ABLING REQUIRED FOR ALL SIDINGS - 17 h Jd 14moch
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |05/06/21  |07/06/21 HIN POSSESSION AS BELOW: V\f/gog‘i /831%217;“00
Jn (Up Tibury) Jn East 1050 Sat 0100 Mon DN THROUGH SIDING, STORA SIDINGS, H7 & H8 :
— — — - SIDINGS Changing Sleepers &
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 05/06/21 07/06/, EXCHANGE SIDINGS 1-3 Timbers
West End GF East End GF Possession {1050 Sat 010 RIPPLE LANE YARD SIDING 1-3 8m60ch and 9m60ch
Ripple Lane Ripple Lane Down Through Sidings 05/06/21 /06/21 ESZE%EQNSET\,O\CESRTO\I\(AASI%PSII_EI'IEIEI\?EJ-S‘}DINGS
gg'r’;ggi dinas H7 Possession 11050 Sat #0108 Mon ACCESS AVAILABLE TO/FROM PURFLEET LONG
& H8 9 / SIDING ON SATURDAY SPECIAL INSTRUCTION
Ripple Lane West |Ripple Lane West Sidings 1-4 Sidings 05 /06/21 APPLIES.
Yard Yard Possession 0100 Mon ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
Barking Tilbury  |West Thurrock Jn Down & Up Tilbury |Possessig 07/06/21 BY 2300 SUN.
Line Jn East 0100 Mon
Ripple Lane Ripple Lane Down and Up Po; $6/06/21 06/06/21
Goods 0115 Sun  |0800 Sun
Goods
Connecting Li
Ripple Lane Ripple Lane West Yard 06/06/21 06/06/21
session 0115 Sun  |0800 Sun
Renwick Road Jn |Renwick Road Jn Exchal Possession  |06/06/21 07/06/21
O 2300 Sun {0100 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3121101 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |06/06/21 06/06/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7865522
S0470 A/C Electric  |0055 Sun  |0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |06/06/21 06/06/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Sun 0700 Sun IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |06/06/21 06/06/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Sun  |0700 Sun
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |06/06/21 06/06/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Sun  |0700 Sun TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/3124801 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [07/06/21 07/06/21 SHEDRD UP AND DOWN EAST AND WEST JN \W2021/7890218
S0470 A/C Electric  |0020 Mon  |0455 Mon KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |07/06/21 07/06/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |07/06/21 07/06/2 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C_ Electric (0020 Mon Mon
Up CTRL Chord  [Trains . DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 6/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 9455 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/3124881 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED 08/06/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7890568
S0470 A/C Elecific 0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Train y 4 OmOch and OmOch
Ashford East Jn  |[Ashford East Jn Down CTRL To, ﬁ8/06/21 08/06/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord lec 0055 Tue 0455 Tue ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL D To |08/06/21 08/06/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAEEIC
Chord Electric  |0055 Tue  |0455 Tue
Up CTR DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Fre BLOCKED To |08/06/21 08/06/21 AC ELECTRIC TRAFFIC
(9 A/C Electric  |0055 Tue 0455 Tue SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3299421 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |17/06/21 17/06/21 W2021/8624120
S0310 International Connection AJ/C Electric  |0055 Thu 0510 Thu OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To |17/06/21 17/06/21
Connection AIC Electric  |0055 Thu 0510 Thu
Up Waterloo Trains
Connection
P2021/2988484 |S0O130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 17/06/21 17/06/21 \W2021/7385231
S0400 Chord Path 0055 Thu (0455 Thu (4 hrs) ‘ﬂ S&T Maintenance
S0470 Up CTRL Chord OmOch and OmOch
P2021/2988486 |S0O130 Ashford East Jn  |Ashford East Jn Down CTRL Protected 18/06/21 18/06/21 \W2021/7385145
S0400 Chord Path 0115 Fri 0455 Fri (5,hrs S&T Maintenance
S0480 Up CTRL Chord OmOch and OmOch
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To |29/12/19 31/0 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains 0001 Sun [0002 T THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
P2021/3247061 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To [13/06/21 13/05/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/8389175
S0470 A/C Electric 0055 90n 708 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains y 4 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |13/ 13/06/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric 0700 Sun ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOC /21 13/06/21 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord AIC 90 5Sun 0700 Sun
Up CTRL Chord TS DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord 13/06/21 13/06/21 /AC ELECTRIC TRAFFIC
(part) 0055 Sun 10700 Sun SUB SECTION 718F IS NOT AVAILABLE TO AC
ains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/3147141 |S0O130 Ashford Ashford BLOCKED To [14/06/21 14/06/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7991484
S0470 A/C Electric  |0020 Mon  |0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn BLOCKED To [14/06/21 14/06/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
A/C Electric  |0020 Mon  |0455 Mon ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Dovn CTRL BLOCKED_ To |14/06/21 14/06/21 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
rd A/C Electric {0020 Mon {0455 Mon
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  [Dollands Moor g |Up Freight Chord |BLOCKED To [14/06/21  |14/06/21 AC ELECTRIC TRAFFIC
(part) AC Electric  |0020 Mon 10455 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3147043 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [15/06/21 15/06/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7991423
S0470 A/C Electric  |0055 Tue 0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [15/06/21 15/06/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Tue  |0455 Tue IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |15/06/21 15/06/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord AIC Electric  |0055 Tue 0455 Tue
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |15/06/21 15/06/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Tue 0455 Tue TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/3147042 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [16/06/21 16/06/21 SHEODRD UP AND DOWN EAST AND WEST JN \W2021/7991368
S0470 A/C Electric  |0055 Wed 0455 Wed KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |16/06/21 16/06/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Wed 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |16/06/21 16/06/2 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C Electric /0055 Wed Wed
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 6/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 55 Wed SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2919848 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 21/06/21 21/06/21 W2021/7206081
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 21/06/21 21/06/21
Path 0025 Mon  |0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 21/06/21 21/06/21
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 21/06/21 21/06/21 o
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
P2021/3321441 |LN3201 |St. Pancras Dock Jn South Maintenance Sidings 24/06/21 24/06/21 W2021/8721418
S0400 International Siding Possession 10025 Thu 0440 Thu (5 hr S&T Work
OmOch and OmOch
P2021/3321481 |LN3201 |St. Pancras Dock Jn South Maintenance Sidings 25/06/21 25/06, \W2021/8721518
S0400 International Siding Possession  |0025 Fri 0440 S&T Work
OmOch and OmOch
P2021/3318641 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 22/06/21 6/21 'W2021/8710118
S0400 Chord Path 0055 Tue Tue (4 hrs) S&T Maintenance
S0470 Up CTRL Chord OmOch and OmOch
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To 1 1/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trai 0 0002 Tue THE DOWNS GOODS TO THE UP
» TILBURY/EXCHANGE SDGS
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 12 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2684408 |SO110 Bickley Jn Kemsing Down Chatham Possession  |20/06/21 21/06/21 TRAINS TERMINATE AND START BACK AT W2021/7518632
S0140 Fast/Down 0140 Sun 0410 Mon BOROUGH GREEN. Earthwork
S0460 Maidstone TERMINATING TRAINS TO SHUNT LONDON END  [18m70ch and 20m42ch
Up Maidstone/Up AT BOROUGH GREEN. \W2021/7437683
Chatham Fast Structures Work
Rochester Bridge Jn |Down Chatham Possession  |20/06/21 21/06/21 SE CHATHAM NE DIVERSIONS VIA 18m70ch and 19m40ch
Slow/Down 0140 Sun  |0410 Mon DARTFORD D \W2021/7428421
Chatham S&T Renewal
Main/Down REPLAC BUSES TO RUN BROMLEY SOUTH |{7m31c¢h and 17m63ch
Chatham OB GREEN & STROOD \W2021/7488339
gﬁeft:::;:] ?/Ina]./ilrf/‘ijp LACEMENT ROAD SERVICES TO Station Work
Chatham Slow PERA%E OPRINGTON TO STROOD AND \1,\7;82211728&8%%%”"4“?'
Chislehurst Jn St. Mary Cray Jn Reversible Possession  |20/06/21 21/06/21 SEVENOAKS TO BOROUGH GREEN. Other E&P Work
Chatham Loop 0140 Sun  |0410 Mon
| CHANNEL TUNNEL FREIGHT VIA REDHILL \2/532)32%‘ g;%g?ms@h
Fawkham Jn Hook Green Up Waterloo Possession  |20/06/21 21/06/21 * Structures Work
Connection 0140 S 0410 M
Down Waterloo un 24m50ch and 25m15ch
Connection 'W2021/7120858
Otford Jn Otford Jn Up Goods Loop  |Possession | 20/06/21 | 21/06/ C2 Rerail - Both Rails
0140 Sun Mon 23mOch and 31m60ch
'W2021/7789719
Sevenoaks Down Bat and Ball |Possession  |20/06/ /21 Track Maintenance
014065u Mon 18m40ch and 20mOch
Up Bat and Ball W2021/6913219
St. Mary Cray Jn  [Hawkwood Jn Up Chatham Possession 6 21/06/21 Structures Examination
Loop(pt) 0140Wurt  |0410 Mon 23m0ch and 26m70ch
W2021/7124124
Station Work
4 14m55ch and 14m75ch
'W2021/7365009

&

&

Structures Examination
12m70ch and 32m70ch
'W2021/7026143
Structures Examination
21m25ch and 21m67ch
'W2021/7099673

Track Maintenance
23m20ch and 26m75ch
\W2021/7443783

S&T Renewal

13mOch and 14mOch
'W2021/6868064

Other E&P Work
12m60ch and 17m63ch
'W2021/7113242

Track Maintenance
18m40ch and 26m79ch
'W2021/7051169

Plain Line Medium Refurb
(Other)
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Network Rail
HS1 Route

EAS - Section 7

Version 4.4

Data freeze: EAS_V4_4 2021

Week 12 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2021/2684408
Continued

Y 4

O

24m2ch and 26m40ch
'W2021/7455451

Litter / Graffiti Clearance
14m50ch and 14m75ch
'W2021/6916031
Structures Examination
26m55ch and 28m30ch
'W2021/7123885
Drainage Work
23m49ch and 24m40ch
\W2021/7497977
Drainage Work
16m213ch and 17m30ch
'W2021/7052071

C2 Rerail - Both Rails
12m60ch and 14m65ch
'W2021/7456409

Litter / Graffiti Clearance
17m21ch and 17m41ch
'W2021/8351030

Track Maintenance
17m37ch and 17m52ch
'W2021/7288718
Structures Work
18m40ch and 18m60ch

P2021/3301701 |SO130
S0O470

S0480

Ashford

Ashford

Platforms 3 - 6

Ashford East Jn

Ashford East Jn

Down CTRL
Chord
Up CTRL Chord

20/06/21
0650 Sun

ASHFORD UP AND DOWN EAST AND WEST JN
BLOCKED TO AC ELECTRIC TRAFFIC

20/06/21
0650 Sun

SUB SECTIONS 715 COMPLETE & 716 COMPLETE
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
DUE TO HS1 SWITCHING

Ashford West Jn

Ashford West Jn

Down CTRL
Chord
Up CTRL Ch

20/06/21
0055 Sun

20/06/21
0650 Sun

PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

DOLLAND MOOR FREIGHT CHORD BLOCKED TO

Dollands Moor

Dollands Moor

Up Freight r
(part

BLOCKED To
A/C Electric
Trains

20/06/21
0055 Sun

20/06/21
0650 Sun

IAC ELECTRIC TRAFFIC
SUB SECTION 718F IS NOT AVAILABLE TO AC
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

\W2021/8635723
OHL Work
OmOch and OmOch
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 12 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2694703 |SO130 Ashford Ashford Platforms 3 - 4 Possession  |20/06/21 21/06/21 UP SLOW LINE AVAILABLE TO TRAFFIC. \W2021/7084164
S0220 0215Sun (0415 Mon OTP Miller
S0470 ROUTE AVAILABLE BETWEEN DOWN AND UP 56m33ch and 57m10ch
S0480 Ashford (East) Ashford (East) Down Slow (part) |Possession |20/06/21 21/06/21 MAIDSTONE LINES AND PLATFORMS 1 AND 2. 'W2021/7289581
0215 Sun  |0415 Mon Litter / Graffiti Clearance
HS FAVERSH VICES TO EXTEND
Ashford (West)  |Ashford Maidstone Loop  |Possession |20/06/21 21/06/21 ALTERNATELY AMSGATE ONLY \5/\?22)723;3;] 4%2d1?gm230h
Down Slow (part) 0215Sun 0415 Mon Scrap Removal
RAIL RE ENT ROAD SERVICE TO RUN 67m0ch and 69m32ch
Ashford (East) Down Fast Possession  |20/06/21 21/06/21 BETW\28 SFLEET INTERNATIONAL, W2021/6984852
0215Sun 0415 Mon AS} ) INRERNATIONAL AND CANTERBURY  Tyack Maintenance
Canterbury West Maid Relief/Plat  |Possession |20/06/21  |21/06/21 s S\?g&gﬁ%‘ 4%n?d7§gm12ch
6/Down 0215 Sun (0415 Mon NO ABCESS TO ASHFORD DOWN YARD S Work
Canterbury/Branc urvey A or "
h/Main . | ROAD CLOSURE AT CHARTHAM STATION ROAD  [pom>20ch and 69m32c
Ashford West Jn  |Ashford East Jn Down CTRL Possession  |20/06/21 21/06/21 FROM 00:30 SUN TO 04:00 MON. W2021/6994344
Chord 0215Sun 0415 Mo PL Tamping
Up CTRL Chord 65m38ch and 67m12ch
- - \W2021/7442268
Canterbury West |Ashford Up Main/ Up Possession  |20/06/21 21/06. S&T Renewal
Branch/ Up 0215 Sun 55m70ch and 56m40ch
Canterbury/ Plat 5 W2021/7366433
Ashford Ashford Tamper Sidings  |Sidings _ 20/06/21 Structures Examination
Possession

D

&

55m68ch and 56m40ch
'W2021/7428680

Third Rail Work
65m5ch and 66m79ch
'W2021/7086984
/Adjustment Switches
56m8ch and 56m60ch
'W2021/7475351
Drainage Inspection
63m56¢h and 67m20ch
\W2021/7442220

S&T Renewal
57m20ch and 60m23ch
'W2021/7488971

OLE Maintenance
56m8ch and 56m60ch
'W2021/7485043
Structures Work
63m50ch and 69m32ch

“
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3176021 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To [21/06/21 21/06/21 ASHFORD UP AND DOWN EAST AND WEST JN 'W2021/8104968
S0470 A/C Electric  [0020 Mon  |0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [21/06/21 21/06/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon  |0455 Mon IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |21/06/21 21/06/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  [0020 Mon  |0455 Mon
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |21/06/21 21/06/21 AC RICSTRAFFIC
(part) A/C Electric  [0020 Mon  |0455 Mon TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/3301882 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |23/06/21 23/06/21 SHEDRD UP AND DOWN EAST AND WEST JN \W2021/8637269
S0470 A/C Electric  |0055 Wed 0455 Wed KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |23/06/21 23/06/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Wed 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |23/06/21 23/06/2 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C_ Electric  |0055 Wed Wed
Up CTRL Chord  [Trains . DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 6/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 9455 Wed SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/3215684 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED 24/06/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/8265518
S0470 A/C Elegific 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Train y 4 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL To #£4/06/21 24/06/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord leci 0055 Thu 0455 Thu ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL D To |24/06/21 24/06/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAEEIC
Chord Electric  |0055 Thu  |0455 Thu
Up CTR DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Fre BLOCKED To |24/06/21 24/06/21 AC ELECTRIC TRAFFIC
(9 A/C Electric  |0055 Thu 10455 Thu SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 13
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2692035 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession 28/06/21 28/06/21 NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
International International 0025 Mon  |0440 Mon TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
(MOVEMENTS W, THE DEPOT NOT
Stratford All CTRL Lines Possession  |28/06/21 28/06/21 IAFFECTED)
International East Jn 0025 Mon {0440 Mon
_ _ _ ST PANC T ATIONAL PLATFORMS
Stratford Temple Mills Single Possession  [28/06/21 28/06/21 5,6,7,8,9, 2 & 13 TO REMAIN CLEAR EOR
International West |International Depot 0025 Mon 0440 Mon SIG AINTENANCE.
Jn 2 ?
P2021/3186741 |EA1320 York Way North  [St. Pancras North London BLOCKED To |29/06/21 29/06/21 7 'W2021/8152618
LN115 Jn International Incline A/C Electric  |0035 Tue |0515 Tue OHL Work
S0400 Trains IOmOch and OmOch
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To [29/12/19 31/08/21 ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |[0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
P2021/3302822 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |28/06/21 28/06€21 W2021/8642070
S0430 International Connection 0005 Mon |0515 Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
P2021/2992601 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |28/06/ 28/0%/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7395470
S0470 A/C Electric |00 o Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To, 28/06/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electri [8) 0455 Mon ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains / DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLO 5106/21 28/06/21 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord 6020 Mon 0455 Mon
Up CTRL Chord DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chol 28/06/21 28/06/21 IAC ELECTRIC TRAFFIC
(part) 0020 Mon 10455 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC

p 4

ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 14
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3329421 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |04/07/21 04/07/21 W2021/8759223
S0310 International Connection A/C Electric  |0055 Sun  |0730 Sun OHL Work
S0400 Up North Kent Trains IOmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To |04/07/21 04/07/21
Connection A/C Electric  |0055 Sun  |0730 Sun
Up Waterloo Trains
Connection
P2021/2931015 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 05/07/21 05/07/21 W2021/7235468
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ‘ , OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 05/07/21 05/07/21
Path 0025 Mon (0440 Mon (4 h
St. Pancras York Way North Jn  |[East Coast Protected 05/07/21 05/07/21 ﬂ
International Mainline Path 0025 Mon  |0440 hrs)
Connection
York Way North  [St. Pancras North London Protected 05/07/21 05/07.
Jn International Incline Path 0025 Mon 10440 Mol hrs)
P2019/2434247 |EA1390 |Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To 03/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
P2021/3329441 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED TgsfU4 04/07/21 IASHFORD UP AND DOWN EAST AND WEST JN 'W2021/8759321
S0470 A/C Electri 0055 0730 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains & 0mOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL 07/21 04/07/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord 55 Sun  |0730 Sun IARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL 04/07/21 04/07/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord 0055 Sun  |0730 Sun
DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor BLOCKED To |04/07/21 04/07/21 /AC ELECTRIC TRAFFIC
AJC Electric  |0055 Sun 10730 Sun SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS V4 4 2021
HS1 Route Version 4.4
Week 14 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2992564 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |05/07/21 05/07/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7395481
S0470 A/C Electric  |0020 Mon  |0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |05/07/21 05/07/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon  |0455 Mon ARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |05/07/21 05/07/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0020 Mon  |0455 Mon
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |05/07/21 05/07/21 AC RICSTRAFFIC
(part) A/C Electric  [0020 Mon  |0455 Mon TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 15
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To |29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHAD e SDGS
P2021/3037145 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |11/07/21 11/07/21 ASHFORD UP # v OWN EAST AND WEST JN \W2021/7514918
S0O470 A/C Electric  |0055 Sun  |0700 Sun BLOCKED ECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford EastJn  |Ashford East Jn Down CTRL BLOCKED To |11/07/21 11/07/21 SUB S 715 COMPLETE & 716 COMPLETE
Chord AIC Electric  |0055 Sun  |0700 Sun AR ABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE S1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To|11/07/21 11/07/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Sun {0700 Sun
Up CTRL Chord  [Trains t AND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |11/07/21 11/07/21 AC ELECTRIC TRAFFIC
(part) AIC Electric  [0055 Sun  |0700 Su SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Week 16
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 16 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2625163 |LN3201 Dock Jn South Cricklewood South  |Down and Up Fast |Possession  |23/07/21 25/07/21 2300 FRI TO 0200 SUN AND 1415 SUN TO 0545 'W2021/7093198
LN3210 Jn 2300 Fri 0200 Sun MON OHL Inspection
LN3213 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  0m73ch and 3m45ch
LN3214 |West Hampstead |West Hampstead Down Hendon Possession  |23/07/21 25/07/21 LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH \W2021/7170978
S0280 South Jn North Jn 2300 Fri 0200 Sun TOWN JN(GTR) AMR RADLETT JN. ADDITIONAL C70 S&C - Complete
S0400 _ ALLOWANCES/Z BIRED IN DOWN TRAINS Renewal 113A
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |25/07/21 25/07/21 IAPPROACHI RASLETT JN DUE TO 20MPH 1m20ch and 4m33ch
Canal Tunnel 0200 Sun  |0915 Sun SAFETY T, LOWS: NON-STOP: [3], \W2021/8538271
- - - TRAINS G AT ELSTREE: [1.5]. i
Dock Jn North Kentish Town Jn Up & Down Relief |Possession |25/07/21 25/07/21 [L.5] OPerYrr(]]arr]]entc\j/\gaySIgsEectlon
0200 Sun 1415 Sun N S T®©/FROM DUDDING HILL JN VIA THE V\;gozi,gi%m;no ©
(4 - .
Dock Jn South  |Kentish Town Jn Up & Down Slow |Possession  [25/07/21  |25/07/21 ; WOOD CURVE 2300 FRI-0545 MON. Remove Rail Defects
CCE! AINTAINED VIA THE BRENT CURVE 3m50ch and 4m60ch
0200 Sun 11415 Sun EXCEPT FOR 0215 SUN-0315 MON (NO BOOKED  \150-1/7191689
Farringdon Kentish Town Jn Down and Up Possession  |25/07/21 25/07/21 CES). Preparatory Work
M
corgate 0200 Sun 0915 Sun NO ACCESS TO/FROM CHURCHYARD 3{,%%‘;'}5%%3%500“
Junction Road Jn |Carlton Road Jn Down and Up Possession  |25/07/21 25/07/ AGGREGATES TERMINAL 2300 FRI-0545 MON. S&T Work
Tottenham 2 141
0200 Sun 0200 SUN TO 1415 SUN %Bg"f)&%‘igg;kh
Kentish Town Jn  |Cricklewood Up Slow Possession |25/07/21  |25/07/2 ALL LINES BLOCKED ST.PANCRAS TO MILL HILL Maior Proi
0200 Sun sun BROADWAY. RAIL REPLACEMENT ROAD SERVICE [Major Projects
Down Slow TO OPERATE. EMR SERVICES TO 3\%%223?8%%(13 ég“BGOCh
St. Pancras Cricklewood Down and Up Fast|Possession | 25/07, 5197121 START/TERMINATE AT LUTON. THAMESLINK ¢
International 020's 5 Sun SERVICES TO RUN TO/FROM MILL HILL Vegetation Clearance
BROADWAY OVER THE UP SLOW TO/FROM 0Om?76ch and 3m50ch
St. Pancras Platform 2 Possession 25/07/21 RADLETT JN UNDER PILOT WORKING W2021/7434454
International un 1415 Sun ARRANGEMENTS. Remove Rail Defects
Platform 4 0m78ch and 3m42ch
Platform 3 ALL ECS AT CRICKEWOOD DEPOT TO BE 'W2021/8277821
_ STABLED WITH PANTOGRAPHS LOWERED 0215-  [Structures Examination
West Hampstead |Cricklewood Curve  [Down and Up P N /25/07/21  [25/07/21 1340 SUN. 3m30ch and 3m55ch
South Jn Jn Hendon 0200 Sun  |1415 Sun
i ST.PANCRAS HL PLATFORM 1 AVAILABLE FOR
North Jn 0200 Sun (1415 Sun AND 4 TO BE KEPT CLEAR WITH EMR STOCK
West Hampstead |Cricklewood South Possession  |25/07/21 25/07/21 STABLED AT CRICKLEWOOD SIDINGS A-E.
Thamesilink Jn 0200 Sun 1415 Sun NO ACCESS TO/FROM DUDDING HILL JN.
St. Pancras Dock Jn North Sidings 25/07/21 25/07/21
International Possession  [0200 Sun  |1415 Sun
Dock Jn South Mantenance Sidings 25/07/21 25/07/21
Q‘ iing Possession 0200 Sun  [1415 Sun
Canal Tunnels Jn [Kentish To n ’ Down and Up Possession  |25/07/21 25/07/21
Moorgate 0915 Sun  |1415 Sun
Dock Jn South Cricklewood South  |Down and Up Fast |Possession  |25/07/21 26/07/21
Jn 1415 Sun (0545 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 16 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2625163 West Hampstead |West Hampstead Down Hendon Possession  |25/07/21 26/07/21
Continued South Jn North Jn 1415 Sun  |0545 Mon
Kentish Town Jn |Belsize Tunnel Down Slow Line 25/07/21 26/07/21
(Slow) Blockage 2230 Sun  |0500 Mon
Up Slow (Between
Trains)
P2021/3076861 |SO130 Ashford EastJn  |Ashford East Jn Up CTRL Chord |Protected 21/07/21 21/07/21 W2021/7666518
S0400 Path 0055 Wed 0455 Wed (4 hrs) S&T Maintenance
S0480 gg‘g’r’; CTRL omOch and OmOch
Ashford West Jn  |Ashford West Jn Down CTRL Protected 21/07/21 21/07/21
Chord Path 0055 Wed 0455 Wed o~
Up CTRL Chord
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To [29/12/19 31/08/21 CCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
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Week 16 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2698439 |EA1370 |Barking Barking Platforms 7 And 8 |Possession [18/07/21 18/07/21 RAIL REPLACEMENT ROAD SERVICE TO \W2021/7442843
EA1390 0115 Sun 1425 Sun OPERATE BETWEEN GRAYS, PURFLEET, Safety & Environment Work
EA1410 RAINHAM AND UPMINSTER AND BETWEEN OmOch and 2mOch
EA1420 |Barking Station |Pitsea Down and Up Possession  |18/07/21 18/07/21 UPMINSTER AND PITSEA VIA OCKENDON 'W2021/8901022
S0420 Jn T&H/Tilbury 0115Sun (1425 Sun Remove Rail Defects
. . . _ ROAD TO BE T THE FOLLOWING LC 9mOch and 10m45ch
Barking Tilbury  |Ripple Lane East Jn \Down Goods Possession  |18/07/21 19/07/21 PURFLEET, LO EET, EAST TILBURY, \W2021/7144371
Line Jn East (Down 0115 Sun 0300 Mon STANFO AND PITSEA HALL PL Tamping
Tilbury/Goods) - 20m10ch and 22m75ch
Upney Jn Down and Up Possession |18/07/21 18/07/21 NO SHAVAILABLE TO/FROM RIPPLE LANE/  \n/2021/7159891
Connecting Line 0115Sun  |1425 Sun DA M DOCK/PURFLEET/TILBURY Preparatory Work
- L T/ THAMES GATEWAY
Grays Grays Platform 3 Possession |18/07/21  [19/07/21 6\?;2)22%‘;;‘4%%‘1222”15“
0115Sun 0300 Mon NO AJCESS TO/FROM EAST HAM CS FOR ARL OHL Work
Ockendon L/End |Ockendon C/End Up & Down Loop |Possession  |18/07/21 19/07/21 1425 SUN 32mOch and 32m32ch
0115Sun 0300 Mon PANTOGRAPHS TO BE LOWERED ON STABLED \éVTZ&Zég Tliifgizulator
Renwick Road Jn |[Renwick Road Jn Exchange Sidings |Possession [18/07/21 ;IITDAI\II\JNGS A'\;JSI%/TEEAR'\JPI SI/SIIQNKCIBNG' SEABROOK 27m40ch and 31m75ch
0115 Sun 'W2021/7407954
Ripple Lane Ripple Lane Goods Possession  |18/07/21 FREIGHT SERVICES TO BE RE-TIMED OR NOT TO (1)8%3\9@1”;”(1 20m5ch
Connecting Line 0115 Sun RUN W2021/7295892
Ripple Lane East |Barking Tilbury Line |[Up Goods Possession  [18/07 ISOLATION OF EXCHANGE SIDINGS TO BE Vegetation Clearance
Jn (Up Tibury)  |Jn East 0114fsu HANDED BACK AT 2300 SUN 16m40ch and 18m0ch
'W2021/7499024
Thames Haven  |Thames Haven Down and Up Possession 19/07/21 LTS CYCLIC TYPE 5A Track Maintenance
Jn Thames Haven 0115%u 0300 Mon Mark One OLE 20m210ch and 26m50ch
_ Track PL: East Tilbury (Coal Road) Up Core 2 of 2 \W2021/7497920
Upminster Grays Up & Down Possegéion /21 19/07/21 Track PL: Pitsea (Gardeners) Dn Re-Rail Prep Other E&P Work
Ockendon/Third 115 Sun  |0300 Mon 7m55¢ch and 8mOch
Line f 'W2021/6984988
Upminster Platform 1A (o} ) 18/07/21 19/07/21 Preparatory Work
0115 Sun (0300 Mon 20m10ch and 25m76ch
— 'W2021/7497185
Purfleet West Thurrock Jn Purfleet Lo gs 18/07/21 19/07/21 Remove Rail Defects
Sidings Possession  |0115 Sun  |0300 Mon 11mOch and 16m20ch
Ripple Lane Ripple Lane Sidings 18/07/21 19/07/21 gﬁgflg/;ig\?v%%g
Possession
0115 Sun 0300 Mon 15m45ch and 16m20ch
'W2021/7503241
Structures Examination
i i i _ 7m70ch and 8m40ch
Ripple Lane West |Ripple Lan st ngs 1-4 Sidings 18/07/21 19/07/21 \W2021/7356765
Yard Yard Possession  |0115 Sun  |0300 Mon S&T Renewal
Barking Station  |Barking &  |Platform 1 BLOCKED To |18/07/21 18/07/21 7m55ch and 10me0ch
Jn A/C Electric  |0115Sun  [1425 Sun
Trains
Forest Gate Jn Woodgrange Park Down and Up BLOCKED To |18/07/21 18/07/21
Jn Branch A/C Electric 0115 Sun  |1425 Sun
Trains
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2698439 South Tottenham |Barking Station Jn Down and Up T&H |BLOCKED To |18/07/21 18/07/21
Continued East Jn AIC Electric  |0115 Sun (1425 Sun
Trains
Barking Tilbury Pitsea Jn Down and Up Possession  |18/07/21 19/07/21
Line Jn East Tilbury 1425 Sun 0300 Mon
P2021/3253542 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |19/07/21 19/07/21 ASHFORD UP OWN EAST AND WEST JN \W2021/8417226
S0470 A/C Electric {0020 Mon  |0455 Mon BLOCKED, C B, ECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |19/07/21 19/07/21 SUB \) S 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  [0020 Mon  |0455 Mon ARFKg PAVALABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains w S1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |19/07/21 19/07/21 PLATBORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C Electric  |0020 Mon  |0455 Mon
Up CTRL Chord | Trains | DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |19/07/21 19/07/21 IAC ELECTRIC TRAFFIC
(part) A/C Electric 0020 Mon 0455 M SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2625163 |LN3201 Dock Jn South Cricklewood South  |Down and Up Fast |Possession  |23/07/21 25/07/21 2300 FRI TO 0200 SUN AND 1415 SUN TO 0545 'W2021/7093198
LN3210 Jn 2300 Fri 0200 Sun MON OHL Inspection
LN3213 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  0m73ch and 3m45ch
LN3214 |West Hampstead |West Hampstead Down Hendon Possession  |23/07/21 25/07/21 LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH \W2021/7170978
S0280 South Jn North Jn 2300 Fri 0200 Sun TOWN JN(GTR) AMR RADLETT JN. ADDITIONAL C70 S&C - Complete
S0400 _ ALLOWANCES/Z BIRED IN DOWN TRAINS Renewal 113A
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |25/07/21 25/07/21 IAPPROACHI RASLETT JN DUE TO 20MPH 1m20ch and 4m33ch
Canal Tunnel 0200 Sun  |0915 Sun SAFETY T, LOWS: NON-STOP: [3], \W2021/8538271
- - - TRAINS G AT ELSTREE: [1.5]. i
Dock Jn North Kentish Town Jn Up & Down Relief |Possession |25/07/21 25/07/21 [L.5] OPerYrr(]]arr]]entc\j/\gaySIgsEectlon
0200 Sun 1415 Sun N S T®©/FROM DUDDING HILL JN VIA THE V\;gozi,gi%m;no ©
(4 - .
Dock Jn South  |Kentish Town Jn Up & Down Slow |Possession  [25/07/21  |25/07/21 ; WOOD CURVE 2300 FRI-0545 MON. Remove Rail Defects
CCE AINTAINED VIA THE BRENT CURVE 3m50ch and 4m60ch
0200 Sun 11415 Sun EXCEPT FOR 0215 SUN-0315 MON (NO BOOKED  \150-1/7191689
Farringdon Kentish Town Jn Down and Up Possession  |25/07/21 25/07/21 CES). Preparatory Work
M
corgate 0200 Sun 0915 Sun NO ACCESS TO/FROM CHURCHYARD 3{,%%‘;'}5%%3%500“
Junction Road Jn |Carlton Road Jn Down and Up Possession  |25/07/21 25/07/ AGGREGATES TERMINAL 2300 FRI-0545 MON. S&T Work
Tottenham 2 141
0200 Sun 0200 SUN TO 1415 SUN %Bg"f)&%‘igg;kh
Kentish Town Jn |Cricklewood Up Slow Possession  |25/07/21 25/07/2 /ALL LINES BLOCKED ST.PANCRAS TO MILL HILL Maior Proi
0200 Sun sun BROADWAY. RAIL REPLACEMENT ROAD SERVICE [Major Projects
Down Slow TO OPERATE. EMR SERVICES TO 3\%%223?8%%(13 ég“BGOCh
St. Pancras Cricklewood Down and Up Fast|Possession | 25/07, 5197121 START/TERMINATE AT LUTON. THAMESLINK ¢
International 020's 5 Sun SERVICES TO RUN TO/FROM MILL HILL Vegetation Clearance
BROADWAY OVER THE UP SLOW TO/FROM 0Om?76ch and 3m50ch
St. Pancras Platform 2 Possession 25/07/21 RADLETT JN UNDER PILOT WORKING W2021/7434454
International un 1415 Sun ARRANGEMENTS. Remove Rail Defects
Platform 4 0m78ch and 3m42ch
Platform 3 ALL ECS AT CRICKEWOOD DEPOT TO BE 'W2021/8277821
_ STABLED WITH PANTOGRAPHS LOWERED 0215-  [Structures Examination
West Hampstead |Cricklewood Curve  [Down and Up P N /25/07/21  [25/07/21 1340 SUN. 3m30ch and 3m55ch
South Jn Jn Hendon 0200 Sun  |1415 Sun
; ST.PANCRAS HL PLATFORM 1 AVAILABLE FOR
North Jn 0200 Sun (1415 Sun AND 4 TO BE KEPT CLEAR WITH EMR STOCK
West Hampstead |Cricklewood South Possession  |25/07/21 25/07/21 STABLED AT CRICKLEWOOD SIDINGS A-E.
Thamesilink Jn 0200 Sun 1415 Sun NO ACCESS TO/FROM DUDDING HILL JN.
St. Pancras Dock Jn North Sidings 25/07/21 25/07/21
International Possession  [0200 Sun  |1415 Sun
Dock Jn South Mantenance Sidings 25/07/21 25/07/21
Q‘ iing Possession 0200 Sun  [1415 Sun
Canal Tunnels Jn [Kentish To n ’ Down and Up Possession  |25/07/21 25/07/21
Moorgate 0915 Sun  |1415 Sun
Dock Jn South Cricklewood South  |Down and Up Fast |Possession  |25/07/21 26/07/21
Jn 1415 Sun (0545 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2625163 West Hampstead |West Hampstead Down Hendon Possession  |25/07/21 26/07/21
Continued South Jn North Jn 1415 Sun  |0545 Mon
Kentish Town Jn |Belsize Tunnel Down Slow Line 25/07/21 26/07/21
(Slow) Blockage 2230 Sun  |0500 Mon
Up Slow (Between
Trains)
P2021/2940623 |EA1320 |Silo Curve Jn Cedar Jn Silo Curve Protected 26/07/21 26/07/21 W2021/7260381
LN115 Path 0025 Mon (0440 Mon (4 hrs) S&T Maintenance
S0400 0mOch and OmOch
York Way North  [St. Pancras North London Protected 26/07/21 26/07/21
Jn International Incline Path 0025 Mon  |0440 Mon (4 hrs) P
P2021/2999448 |SO130 CTRL/ CTRL / Eurotunnel Down Fast Possession 24/07/21 25/07/21 NO AGCESS TO/FROM DOLLANDS MOOR YARD \W2021/7414684
S0400 Eurotunnel Boundary 2330 Sat 0515 Sun LLANDS MOOR YARD JN FOR OHL Work
Boundary ‘ ELECTRICALLY HAULED SERVICES. ACCESS FOR 8km148m and 9km220m
Cheriton Down Cheriton Down Down CTRL BLOCKED To [24/07/21 25/07/21 DIESEL HAULED SERVICES TO/FROM DOLLANDS
CTRL Jn CTRL Jn AIC Electric 2330 Sat 0515 S MOOR YARD VIA SALTWOOD JN AND DOLLANDS
Trains MOOR WEST JN NOT AFFECTED. DIESEL HAULED
Dollands Moor Dollands Moor All Lines BLOCKED To |24/07/21 25/0 TRAIN MOVEMENTS WITHIN DOLLANDS MOOR
AIC Electric 2330 Sat 0515 Su YARD NOT AFFECTED. PANTOGRAPHS TO BE
Trains LOWERED ON ELECTRIC TRAINS STABLED IN
Saltwood Jn CTRL / Eurotunnel  |Down Main/Down |BLOCKED To |24/07/21 25/05/21 DOLLANDS MOOR YARD.
Boundary Fast AJC Electric  |2330 g6t 515 Sun
Trains y 4 TRAINS RUNNING BETWEEN THE CHANNEL
Dollands Moor Yard |Through BLOCKED To |24/ 5/07/21 TUNNEL AND DOLLANDS MOOR YARD JN TO USE
Jn Passenger Loop |A/C Electric 0515 Sun THE UP SLOW AND UP MAIN.
Trains
TRAINS RUNNING BETWEEN THE CHANNEL
TUNNEL AND THE HIGH SPEED LINE TO USE THE
"4 UP FAST AND UP CTRL.
OHL SECTIONS 600ABCDEFGHJKL,
602ABCDEFGHJKL, 603B NOT AVAILABLE TO A/C
ELECTRIC TRAINS.
P2019/2434247 |EA1390 |Renwick Road Jn |Freightliner Depot Down G BLOCKED To |29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2759204 |EA1390 |Barking Tilbury Purfleet Down and Up Possession  |24/07/21 26/07/21 RAIL REPLACEMENT ROAD SERVICE TO W2021/7356621
S0420 Line Jn East Tilbury 0200 Sat 0001 Mon (46 hrs) OPERATE BETWEEN GRAYS-PURFLEET- S&T Work
RAINHAM-UPMINSTER. FREIGHT TRAINS TO BE 9mOch and 9m50ch
Ripple Lane East Jn |Down Goods Possession  |24/07/21 26/07/21 DIVERTED VIA OCKENDON. \W2021/7671119
(Down 0200 Sat  |0001 Mon (46 hrs) Survey Work
Tilbury/Goods) NO ACCESS TQ DAGENHAM DOCK Smoch and 10mOch
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  |24/07/21 25/07/21 SIDINGS. \W2021/7514857
East End GF Chord 0200 Sat 2300 Sun (46 hrs)  |OUTSTAB IRED FOR ALL SIDINGS Track Maintenance
Up Ripple Lane WITHIN ON AS BELOW: 7m70ch and 14m40ch
Chord . DN T SIDING, STORA SIDINGS, H7 & H8  \w2021/6701315
FMC Connecting S Major Projects
Line GE SIDINGS 1-3 7m70ch and 13mOch
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession |24/07/21 25/07/21 IPPL NE YARD SIDING 1-3 \W2021/7149941
East End GF 13 0200 Sat 2300 Sun (46 hrs) RIPPL= LANE WEST YARD SIDINGS 1-4. S&C Tampin
_ _ _ _ CESS TO/FROM RIPPLE LANE SIDINGS h '3 19 40ch
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |24/07/21 26/07/21 IACCESS AVAILABLE TO/FROM PURFLEET LONG 9mOch and 10m40c
Jn (Up Tibury) ~ |Jn East 0200 Sat  |0001 Mon (46 his)  |SIDING ON SATURDAY SPECIAL INSTRUCTION
— — — — APPLIES.
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 24/07/21 26/07/, ROAD TO BE OPEN AT: PURFLEET LC.
West End GF East End GF Possession 0200 Sat 0001 ') ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
Ripple Lane Ripple Lane Down Through Sidings 24/07/21 /07/21 BY 2300 SUN.
Sidings Possession (0200 Sat 4 |000% Mon (46 hrs)
Stora Sidings H7
& H8 /
Ripple Lane West |Ripple Lane West Sidings 1-4 Sidings 24 /07/21
Yard Yard Possession 0001 Mon (46 hrs)
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possessio 26/07/21
0001 Mon (46 hrs)
P2021/3093662 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Pystcte 6/07/21 26/07/21 W2021/7735769
S0430 International Connection at 0005 Mon  |0515 Mon (4 hrs) S&T Maintenance
Up North Kent OmOch and OmOch
Connection
P2021/3063122 |SO130 Ashford Ashford Platforms 2- CKED To |25/07/21 25/07/21 IASHFORD UP AND DOWN EAST AND WEST JN W2021/7608569
S0470 A/C Electric  |0055 Sun  |0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn BLOCKED To |25/07/21 25/07/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
A/C Electric  |0055 Sun  |0700 Sun ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West J D&n CTRL BLOCKED To |25/07/21 25/07/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAEEIC
Chord A/C Electric  |0055 Sun {0700 Sun
CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |25/07/21 25/07/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 0055 Sun 10700 Sun SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3072562 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |27/07/21 27/07/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7647372
S0470 A/C Electric  |0055 Tue 0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |27/07/21 27/07/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Tue 0455 Tue ARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |27/07/21 27/07/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Tue 0455 Tue
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |27/07/21 27/07/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Tue 0455 Tue TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2696755 |LN3201 Dock Jn South Harpenden Jn Down and Up Fast |Possession  [31/07/21 01/08/21 2300 SAT TO 0215 SUN AND 1215 SUN TO 0545 \W2021/7172875
LN3210 2300 Sat 0215 Sun MON Rail Testing and Lubrication
LN3213 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  0m73ch and 3m58ch
LN3214 Hendon (London) |Silkstream Jn Hendon Chord Possession  |31/07/21 02/08/21 LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH \W2021/7157340
LN3219 2300 Sat 0545 Mon TOWN JN(GTR) AMR RADLETT JN. ADDITIONAL Point Heater Maintenance
LN3222 _ ALLOWANCES ZEQUIRED IN DOWN TRAINS 17m40ch and 24m23ch
S0280 West Hampstead |West Hampstead Down Hendon Possession |31/07/21 01/08/21 IAPPROACHI RASLETT JN DUE TO 40MPH W2021/7206526
SO400 | SouthJn Thameslink 2300 Sat 0215 Sun SAFETY TR PQULOWS: NON-STOP: [3], Station Construction
Silkstream Jn Brent Curve Jn Up Hendon Possession - [31/07/21  |01/08/21 1251 3\7;%%01?76‘1%(213;“5250h
ggfvsic‘i?ked 2300 Sat (0215 Sun N S NO/FROM DUDDING HILL IN VIATHE * Eqjiow-Up Work
- - CRI WOOD CURVE 0215 SUN-0315 MON.
Silkstream Jn Radlett Jn Down Slow Line 31/07/21  |01/08/21 CCE AINTAINED VIA THE BRENT CURVE S\%%gir;sazrécj?;;n?560h
Up Slow ?ég‘t?v'flaegei 2300 Sat /0200 Sun EXCEPT FOR 0215 SUN-0315 MON (NO BOOKED  |gy i e
Trains) [ | CES). 3m30ch and 3m55ch
Brent Curve Jn  |Dudding Hill IJn Down and Up Possession  |01/08/21 02/08/21 ‘ NO ACCESS TO/FROM CHURCHYARD W2021/7172925
Brent Curve 0215Sun  |0315 Mon 3 S&T Work
N AGGREGATES TERMINAL 2300 SAT-0545 MON. om76ch and 3ma7ch
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession 01/08/21 01/0&21 0215 SUN TO 1215 SUN W2021/7492172
Canal Tunnel 0215Sun 0915 ALL LINES BLOCKED ST.PANCRAS TO MILL HILL fg”gg workd S
m63ch and 22m45c|
Cricklewood Cricklewood Depot  |Depot Exit Road |Possession |01/08/21 38/21 '?SOOAISDEVF\{Q\IKERS{/ITRRESEEPEC%?E%ET’\SF ROAD SERVICE \W2021/8704825
In Sun START/TERMINATE AT LUTON PLATFORMS 1-3.  [Permanent Way Inspection
Cricklewood Cricklewood Depot  |Up Goods No.1 | Possession 08/21 II-||I—|L'?_NI|3ER%,IAI\IID|§/V?AE(RS/\I/CEERSTTF?ETJLIJDNS[g/VIT/ RTOO'\//IF'\FQPD_II\_/I S\rlg%gir}?i%%ZESCh
Curve Jn Jn 1215 S
Up Goods No.2 un RADLETT JN UNDER PILOT WORKING S&T Work
i i ; ARRANGEMENTS. THAMESLINK SERVICES TO 1m68ch and 2m34ch
Dudding Hill IJn Down and Up Possessio) 02/08/21
Okl 0315 Mon USE PLATFORMS 4&5 AT LUTON.. \(/:\/22(;2281%7i |19é3318Rai|s
Curve )
Cricklewood Cricklewood Depot  [North Reception [P §1/08/21 | 01/08/21 é‘IF;BEI?SDAJ\—/I?EISKII\:_ITWOOGORDAIIBE';(I)_-(F)JVOESED (NOTE: 3\%232%?7?%1?&5%*‘
D t Road No.1 :
epo Nodh Rgception 0215Sun 1215 Sun OHLE POWER TO BE RESTORED AT 1140 SUN).  [Technical Inspection
Road No.2 1m65ch and 7m75ch
Dock Jn North Kentish Town Jn Up & Down ssession  |01/08/21  |01/08/21 ;1: éAL'\III\Cl:GRAOSF E%\APRLéggogLﬁﬂTlpﬁX?::ngblEsFZO?Ff 22021/74%;358
, , tructures Worl
0215Sun 1215 Sun AND 4 TO BE KEPT CLEAR WITH EMR STOCK L9ma2ch and 20m10ch
Dock Jn South  |Kentish Town Jn Up & Possession  |01/08/21  |01/08/21 STABLED AT CRICKLEWOOD SIDINGS A-E. W2021/8647869
0215 Sun  |1215 Sun Major Projects
. . . NO ACCESS TO/FROM DUDDING HILL JN. 0m32ch and 1m60ch
Farringdon Kentish Town Jn and Up Possession  |01/08/21 01/08/21 \W2021/7188185
0 te 0215 Sun 0915 Sun Changing S|eepers &
Junction Road Jn |Carlton Roa Dgwn and Up Possession  |01/08/21 01/08/21 Ign%tzezrzh and 24m23ch
ottenham 0215Sun  [1215 Sun W2021/7200290
Kentish Town Jn |Radlettdn o |Down Slow Possession |01/08/21  |01/08/21 SUN‘?" W‘éfk e
0215Sun  |1215 Sun 3\';’;%02 1[‘7152?70 c
Silkstream Jn Up Slow Possession  [01/08/21 01/08/21 Point Heater Maintenance
0215 Sun  |1215 Sun 3m51ch and 7m53ch

'W2021/8425218
\Vegetation Clearance
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EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 18 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2696755 St. Pancras Harpenden Jn Up Fast Possession  |01/08/21 01/08/21 Om76ch and 3m50ch
Continued International 0215Sun  |1215 Sun 'W2021/8384718
Down Fast OHL Work
St. Pancras Platform 3 Possession  |01/08/21 01/08/21 6m30ch and 7m71ch
International 0215Sun  |1215 Sun 'W2021/8660524
Platform 4 OHL Inspection
Platform 2 0m73ch and 3m45ch
West Hampstead |Silkstream Jn Down & Up Possession  |01/08/21 02/08/21 \(/)VtiOZZILEISLJl;S\?VNE
South Jn Hendon 0215 Sun  |0315 Mon x o
19m50ch and 21m60ch
West Hampstead Run Round Loop |Possession |[01/08/21 02/08/21 p. \évé_?ﬁg 7ri72644
North Jn
0215 Sun 0315 Mon 5m18ch and 7m50ch
West Hampstead |Cricklewood South  |Down Carriage  |Possession |01/08/21  |01/08/21 W2021/7156176
Thameslink Jn Loop 0215 Sun  |1215 Sun Remove Rail Defects
0m78ch and 3m47ch
Cricklewood Cricklewood Depot  |Cricklewood Sidings 01/08/21 01/08/21 'W2021/7156135
Depot Sidings Possession  |0215 Sun  |1215 Technical Inspection
- — — 0m78ch and 3m47ch
St. Pancras Dock Jn North Discharge Sidings |Sidings 01/08/21 01/08 W2021/7156451
International Possession 0215 Sun 15 Su Technical Inspection
Dock Jn South Maintenance Sidings 01/08/21 01/G3/21 Sm70ch and 7m50ch
Siding Possession (0215 $fin 215'Sun W2021/7161231
P C14 Rerail Resleep Reball
Canal Tunnels Jn |Kentish Town Jn Down and Up Possession |01/ 401/08/21 Form - Trax
Moorgate 1215 Sun 8m52ch and 14m35ch
'W2021/7109128
Dock Jn South Radlett Jn Down and Up Fast |Possessj 1/08721 01/08/21 Permanent Way Inspection
Sun 2325 Sun 0Om78ch and 3m47ch
\W2021/7427445
Silkstream Jn Radlett Jn Down Slow 01/08/21 02/08/21 Structures Work
Up Slow 1930 Sun /0500 Mon 19m42ch and 20m10ch
'W2021/7431602
- Major Projects
Kentish Town Jn  |West Hampstead 01/08/21 02/08/21 4m50ch and 6m25ch
South Jn Blockage 2230 Sun  |0500 Mon W2021/7173413
(T‘?gmie” C70 S&C - Complete
: Renewal 113A
Dock Jn South Harpenden Jn Possession  |01/08/21 02/08/21 1m20ch and 4m33ch
2325 Sun 0315 Mon \W2021/8199819
Dock Jn South _ |Radlett Jn n®& Up Fast |Possession  |02/08/21  |02/08/21 S“Nethogk o
0315Mon (0545 Mon Am38ch and 7m65¢
West Hampstead |West Ham Down Hendon Possession  |02/08/21 02/08/21
South Jn Thameslink 0315 Mon  |0545 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 18 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2949048 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 02/08/21 02/08/21 \W2021/7281819
LN115 International Siding Possession 10025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 02/08/21 02/08/21
Path 0025 Mon (0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 02/08/21 02/08/21
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 02/08/21 02/08/21
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To [29/12/19 31/08/21 O ACG§SS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |0001 Sun  |0002 Tue THE WNS GOODS TO THE UP
P\ RY/EXCHANGE SDGS
P2021/3296202 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To [02/08/21 02/08/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/8604673
S0470 A/C Electric  |0020 Mon  |0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains A OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [02/08/21 02/0&21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |02/08/21 02/G3/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAEEIC
Chord A/C Electric /0020 jfon 455 Mon
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 02/08/21 AC ELECTRIC TRAFFIC
(part) A/C Electric #1002 0455 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains Y. ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

é(/
&

&
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EAS - Section 7

Data freeze: EAS V4 4 2021

Network Rail

HS1 Route Version 4.4

Week 19

Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type

P2021/3362482 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 12/08/21 12/08/21 \W2021/8915968
S0400 Chord Path 0055 Thu  |0455 Thu (4 hrs) Track Maintenance
S0470 Up CTRL Chord OmOch and OmOch

P2019/2434247 |EA1390 |Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To |29/12/19 31/08/21 NO ACCES BLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |0001 Sun  |0002 Tue THE DO TO THE UP

TILBUR ANGE SDGS

X
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&

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2759206 |EA1390 |Barking Tilbury Purfleet Down and Up Possession  |07/08/21 08/08/21 ON SATURDAY RAIL REPLACEMENT ROAD \W2021/8344419
S0420 Line Jn East Tilbury 0200 Sat (0125 Sun (46 hrs) SERVICE TO OPERATE BETWEEN GRAYS- OHL Inspection
PURFLEET-RAINHAM-UPMINSTER. FREIGHT 7m70ch and 10m50ch
Ripple Lane East Jn |Down Goods Possession  |07/08/21 09/08/21 TRAINS TO BE DIVERTED VIA OCKENDON. W2021/7295942
(Down 0200 Sat  |0001 Mon (46 hrs) \Vegetation Clearance
Tilbury/Goods) ON SUNDAY RA BPLACEMENT ROAD 15m16¢ch and 19mO0ch
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession 07/08/21 08/08/21 TRANSPORT TOWJERATE BETWEEN GRAYS- \W2021/7155692
East End GF ChOf(_i 0200 Sat 2300 Sun (46 hrs) PURFLEE M-UPMINSTER AND PL Stoneblowing
Up Ripple Lane ADDITIO BETWEEN GRAYS AND PITSEA  7m70ch and 19moch
Chord _ W2021/6701318
FMC Connecting R BE ®PEN AT THE FOLLOWING LC Major Projects
Line T, LOW STREET, EAST TILBURY, Zm70ch and 19m0ch
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession |07/08/21 08/08/21 TAN D LE HOPE AND PITSEA HALL
East End GF 1-3 0200 Sat 2300 Sun (46 hrs)
i i i _ _ S TO TERMINATE / START FROM THE DOWN
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |07/08/21 09/08/21 PLATFORM AT PUFLEET. HANDSIGNALLER
Jn (Up Tibury)  Jn East 0200 Sat  |0001 Mon (46 his)  |REQUIRED AT UR658 SIGNAL ON SATURDAY
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 07/08/21 09/08/, NO ACCESS TO/FROM DAGENHAM DOCK SIDINGS
West End GF East End GF Possession  |0200 Sat 0001 rs)
Ripple Lane Ripple Lane Down Through Sidings 07/08/21 /08/21 \(/)v'iJTTI—ﬁ-II;IAIEICSg\ISGESRSEI%LIjII;E%EEORVCLL SIDINGS
Sidings Possession 0200 Sat ¢~ 00U Mon (46 rs) - b\ THROUGH SIDING, STORA SIDINGS, H7 & H8
Stora Sidings H7 / SIDINGS ' '
& H8 E R
Ripple Lane West |Ripple Lane West Sidings 1-4 Sidings 07 /08/21 ET&T@NS\EE I? ,!ARFIQ%SSTD%NG 1-3
Yard Yard Possession 0001 Mon (46 hrs)  |p|ppLE LANE WEST YARD SIDINGS 1-4.
Barking Tilbury  |West Thurrock Jn Down and Up Possessio) 09/08/21
Line Jn East Tilbury 0001 Mon (46 hrs) NO ACCESS TO/FROM RIPPLE LANE SIDINGS
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Po; $8/08/21 09/08/21 ACCESS AVAILABLE TO/FROM PURFLEET LONG
2300 Sun  |0001 Mon (46 hrs) SIDING ON SATURDAY SPECIAL INSTRUCTION

APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.

ACCESS AVAILABLE TO GRAYS PLATFORM 3 FOR
OCKENDON BRANCH SERVICES

NO ACCESS AVAILABLE TO PURFLEET LONG
SIDING, THAMES GATEWAY AND TILBURY
RAILPORT ON SUNDAY

FREIGHT SERVICES TO BE RETIMED / NOT RUN

POSSESSION TO COMMENCE AFTER THE

PASSAGE OF FREIGHT SERVICE 4L01
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Network Rail EAS - Section 7 Data freeze: EAS V4 4 2021
HS1 Route Version 4.4
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3146961 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [09/08/21 09/08/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/7991170
S0470 A/C Electric  |0020 Mon  |0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [09/08/21 09/08/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon  |0455 Mon ARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |09/08/21 09/08/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0020 Mon  |0455 Mon
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |09/08/21 09/08/21 AC RICSTRAFFIC
(part) A/C Electric  [0020 Mon  |0455 Mon TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
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Data freeze: EAS_V4_4 2021

Network Rail EAS - Section 7
HS1 Route Version 4.4
Week 20
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2955701 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 16/08/21 16/08/21 W2021/7296336
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ IOmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 16/08/21 16/08/21
Path 0025 Mon  |0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 16/08/21 16/08/21
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 16/08/21 16/08/21 o~
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs) (
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To [29/12/19 31/08/21 CESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |[0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
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Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2696725 |[EA1360 |Brent Curve Jn Dudding Hill Jn Down and Up Possession  |21/08/21 22/08/21 2340 SAT TO 0225 SUN AND 0555 SUN TO 0855 \W2021/7191206
LN3201 Brent Curve 2340 Sat 1900 Sun SUN Resignalling Work
LN3210 TRAINS TO TRAVEL OVER THE SLOW LINES. 3m73ch and 7m52ch
LN3213 | Cricklewood Dudding Hill Jn Down and Up Possession  |21/08/21 22/08/21 \W2021/7450085
LN3219 Curve Jn Cricklewood 2340 Sat 1900 Sun 2 PLATFORMS A ABLE FOR EMR STABLING AT |OHL Renewals Work
LN3222 Curve ST.PANCRAS VEL. 6m7ch and 9m50ch
S0400 Dock Jn North Kentish Town Jn Up & Down Relief |Possession 21/08/21 22/08/21 \W2021/7435203
il S PANCRASATERNATIONAL LOW LEVEL,  rock Maintenance
Dock Jn South |Kentish Town dn |Up & Down Slow |Possession  |21/08721 | 22/08/21 ' ' 3\’/2%%"1*/‘8%%2‘;“168”‘
2349 Sat 0695 Sun N I;rli())TRiISZFSIL(JINZ PLATFORMS AVAILABLE Structures Examination
Dudd|ng Hill In Neasden Jn Down Possession 21/08/21 22/08/21 ORE STABLING AT ST.PANCRAS HIGH 3m70ch and 4m50ch
2340 Sat (1700 Sun LEVE W2021/7199037
) Follow-Up Work
Hendon (London) |Silkstream Jn Hendon Chord Possession  |21/08/21 22/08/21 0855 SUN TO 1200 SUN 1m55ch and 3m65ch
2340 Sat 1200 Sun TRAINS TO TRAVEL OVER THE SLOW LINES. W2021/7191097
Neasd Dudding Hill P i 21/08/21 22/08/. in Connection With
easden Jn udding Hill Jn Up ossession 08 08 NO ACCESS TO/FROM DUDDING HILL JN Engineering Work
2340 Sat 170 5m19ch and 6m70ch
THROUGHOUT POSSESSION. \W2021/8313620
St. Pancras Harpenden Jn Down Fast Possession  |21/08/21 22/08/2 Structures Work
International 2340 Sat sun 2340 sat to 0855 Sun
Up Fast STABLED ELECTRIC UNITS TO HAVE S\flg%gclf}g%%% 1219500*‘
St. Pancras Platform 3 Possession /21 PANTOGRAPH'S LOWERED IN ST PANCRAS Structures Work
International o0¥55 sun STAION
Platform 4 '3 9m39ch and 10m33ch
- 'W2021/8154218
West Hampstead |Silkstream Jn Down and Up 22/08/21
South J Hend S&T Work
outh Jn endon 1900 Sun 3m30ch and 6m0ch
West Hampstead Run Round Road 22/08/21 gﬁgzrlalx Zozrilzv?li‘rlk
North Jn
1700 Sun 0m29ch and 1m50ch
St. Pancras Dock Jn North Discharge Sidings 21/08/21  |22/08/21 \W2021/8251119
International 2340 Sat 0855 Sun Survey Work
9m30ch and 11m12ch
Dock Jn South gs 21/08/21 22/08/21 'W2021/7248391
Possession 2340 Sat 0855 Sun Station Construction
_ _ 4m40ch and 7m10ch
Carlton Road Jn  |Junction Road Jn Possession  |22/08/21 22/08/21 \W2021/7484574
0225 Sun 0555 Sun OHL Renewals Work
Cricklewood Cricklewood South Possession  |22/08/21 22/08/21 %&%gir}ﬁgdl%? 20ch
Depot Jn Jn 0225Sun 0555 Sun In Connection With
Kentish Town Kentish ToWn J Down and Up Possession  |22/08/21 22/08/21 gr?]%lgﬁ zl:églvn\,llg::l?]
Moorgate 0225 Sun  |0555 Sun \W2021/7223391
Kentish Town Jn |Harpenden Jn Down and Up Possession  |22/08/21 22/08/21 ?HL-OV\LOW 4 7mioch
Slow m40ch and 7m10c
0225 Sun  |0555 Sun W2021/7427984
Cricklewood Radlett Jn Up Fast Possession  |22/08/21 22/08/21 Structures Work
South Jn Down Fast 0855 Sun  |1200 Sun 19m42ch and 20m10ch
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HS1 Route Version 4.4
Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2019/2434247 |EA1390 |Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To |29/12/19 31/08/21 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains 0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2759203 |EA1390 |Barking Tilbury Purfleet Down and Up Possession  |21/08/21 22/08/21 ON SATURDAY RAIL REPLACEMENT ROAD 'W2021/7080055
EA1420 |Line Jn East Tilbury 0515 Sat 0125 Sun (46 hrs) SERVICE TO OPERATE BETWEEN GRAYS- Major Projects
S0420 PURFLEET-RAINHAM-UPMINSTER. FREIGHT 7m40ch and 10m40ch
Ripple Lane East Jn |Down Goods Possession  |21/08/21 23/08/21 TRAINS TO BE DIVERTED VIA OCKENDON. 'W2021/6883679
(Down 0515 Sat 0305 Mon (46 hrs) Unload Materials
Tilbury/Goods) ON SUNDAY RAfL RBPLACEMENT ROAD SERVICE |15m56ch and 20m10ch
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  |21/08/21 22/08/21 EN GRAYS-PURFLEET- W2021/8132269
East End GF Chor(_j 0515 Sat 2300 Sun (46 hrs) R AND ADDITIONALLY Structures Work
Up Ripple Lane S AND PITSEA. 15m56¢h and 16m21ch
'(::hr;ltgdc ; \W2021/7834469
‘ onnecting BE @PEN AT THE FOLLOWING LC Track Maintenance
Line T, LOW STREET, EAST TILBURY, 7m70ch and 16m0Och
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession |21/08/21 22/08/21 TAN D LE HOPE AND PITSEA HALL W2021/7296108
East End GF 13 0515 Sat 2300 Sun (46 hrs) Vegetation Clearance
_ _ _ _ _ S AVAILABLE TO GRAYS PLATFORM 3 FOR 1 9 hand 1 h
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |21/08/21  |23/08/21 OCKENDON SERVICES. Sms56ch and 19m0c
n(Up Tibury)  |Jn East 0515Sat (0305 Mon (46 hik) 20218554469
— — — __ NO ACCESS TO/FROM DAGENHAM DOCK SIDINGS nspection
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 21/08/21 23/08/, ON SATURDAY AND SUNDAY. 12m10ch and 16m25ch
WestEnd GF  |EastEnd GF Possession 0515 Sat 0305 ') OUTSTABLING REQUIRED FOR ALL SIDINGS W2021/7850468
. S&T Maintenance
- - —= 'WITHIN POSSESSION AS BELOW:
Ripple Lane Ripple Lane Down Through Sidings 21/08/21 DN THROUGH SIDING, STORA SIDINGS, H7 & Hg  |18m60ch and 20m0ch
Sidings Possession  |0515 Sat SIDINGS
SO Sidings H7 Y/ EXCHANGE SIDINGS 1-3
- - — —= RIPPLE LANE YARD SIDING 1-3
Ripple Lane West |Ripple Lane West Sidings 1-4 Sidings 21 RIPPLE LANE WEST YARD SIDINGS 1-4
Yard Yard Possession 0305 Mon (46 hrs) o
NO ACCESS TO/FROM RIPPLE LANE SIDINGS
=R =R ; ACCESS AVAILABLE TO/FROM PURFLEET LONG
Seabrook Sidings |Seabrook Sidings All Lines BLOCKE 23/08/21 SIDING ON SATURDAY SPECIAL INSTRUCTION
A/C Ele 0305 Mon (46 hrs) | \op\Eg
Train .
: : ON SUNDAY NO ACCESS TO/FROM PURFLEET
Barki Barki Platf 7- P 2 21
arking arking atforms 7-8 0125 Sun Ogég%lon (6hs)  |-ONG SIDINGS, TILBURY RAILPORT AND THAMES
GATEWAY
Barking Station  |Grays C/End Down T&H/Til OSWOH 22/08/21  |22/08/21 FREIGHT SERVICES TO BE RETIMED OR NOT RUN
Jn 0125 S 1600 Sun (46 h
un un (46 1S) |5 ACCESS AVAILABLE BETWEEN EAST HAM CS,
Barking Tilbury  |Barking Tilbury Line Possession  |22/08/21  |23/08/21 BARKING PLATFORMS 7 AND 8 AND THE T&H
Line Jn Jn West 0125 Sun (0001 Mon (46 hrs) 0125 SUN TO 0001 MON
c2c TO RUN TO FENCHURCH STREET
Barking Tilbury  |Upney Jn Possession  |22/08/21  |23/08/21 ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
Line Jn East 0125Sun  |0001 Mon (46 hrs) BY 2300 SUN.
Barking Tilbury Barking DOlvn Fenchurch |Possession  [22/08/21 23/08/21 POSSESSION TO COMMENCE AFTER THE
Line Jn West Syeet/Tilbury 0125 Sun  |0001 Mon (46 hrs) PASSAGE OF FREIGHT SERVICE 4L01
Grays C/End Barking Statef'Jn Up Tilbury/T&H Possession  |22/08/21 22/08/21 PANTOGRAPHS TO BE LOWERED ON ALL
0125 Sun  |1600 Sun (46 hrs) STABLED TRAINS IN SEABROOK SIDINGS
Purfleet Purfleet Long Siding Sidings 22/08/21 23/08/21
Possession 0125 Sun {0305 Mon

Barking Station
Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2759203 Grays Down T&H/Down |Possession  [22/08/21 22/08/21
Continued Tilbury 1600 Sun  |1700 Sun (46 hrs)
Grays Barking Station Jn Up Tilbury/Up T&H |Possession  |22/08/21 22/08/21
1600 Sun  |1700 Sun (46 hrs)
Grays OHNS (EA1390 21m |Down and Up BLOCKED To |22/08/21 22/08/21
7ch) Tilbury A/C Electric  [1600 Sun {1700 Sun (46 hrs)
Trains
Barking Station  |Grays C/End Down T&H/Tilbury |Possession  |22/08/21 23/08/21
Jn 1700 Sun  |0001 Mon (46 hrs)
Grays C/End Barking Station Jn  |Up Tilbury/T&H  |Possession |22/08/21  [23/08/21 o
1700 Sun  |0001 Mon (46 hrs) ‘ ,
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession  [22/08/21 23/08/21
2300 Sun  [0305 Mon (46 his)
Barking Tilbury  |Grays C/End Down and Up Possession  |23/08/21
Line Jn East Tilbury 0001 Mon
P2021/2684466 |SO180 Dartford Rochester Bridge Jn |Down Main/Down |Possession |22/08/21 UP STROOD LOOP TO BE CLEAR OF STOCK W2021/7192424
S0O310 North Kent 0035 Su Structures Examination
S0320 Up North Kent/Up NO ACCESS TO CLIFFE/GRAIN 23m75ch and 25m15ch
S0430 Main W2021/7258251
Ebbsfleet Springhead Road Jn |Down North Kent |Possession 22 ,2 2N72 & 2N98 TO TERMINATE DARTFORD Mobile Maintenance Train
International Connection 0725 Sun 25m15ch and 25m46¢h
Up North Kent REPLACMENT BUSES TO RUN DARTFORD TO
Connection GILLINGHAM
Gravesend Gravesend Up Bay /21 22/08/21
po 5Sun |0725 Sun 9P95 TO RUN AS BOOKED, 5P96 & 9P97 WILL NOT
o~ V. RUN
Hoo Jn Grain Single € 22/08/21 22/08/21
0035 Sun  |0725 Sun POSSESSION TO BE GIVEN UP FOR 5T10
Maidstone West |Maidstone West Up Platform 22/08/21 22/08/21
(part) 0035 Sun 0725 Sun
Strood Maidstone West Down Nigigh [Possession | 22/08/21 22/08/21
Br, 0035 Sun 0725 Sun
pWain/Up
ids®ne Branch
Strood Upistrood Loop  |Possession  [22/08/21 22/08/21
atforms 1-3 0035 Sun  |0725 Sun
Allington Ground |Allington Ground Allington Sidings | Sidings 22/08/21 22/08/21
Frame Frame Possession  |0035 Sun 0725 Sun
Dartford Dartford Down Sidings Sidings 22/08/21 22/08/21
Possession {0035 Sun  |0725 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3201801 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |26/08/21 26/08/21 IASHFORD UP AND DOWN EAST AND WEST JN W2021/8217668
S0470 A/C Electric  |0055 Thu 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [26/08/21 26/08/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 Thu ARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |26/08/21 26/08/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Thu 0455 Thu
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |26/08/21 26/08/21 AC RICSTRAFFIC
(part) AIC Electric  |0055 Thu 10455 Thu TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4_2021
HS1 Route Version 4.4
Week 22
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2972165 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 30/08/21 30/08/21 W2021/7339973
LN3201 |International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
S0400 ] _ 0OmOch and OmOch
Silo Curve Jn Cedar Jn Silo Curve Protected 30/08/21 30/08/21
Path 0025 Mon  |0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 30/08/21 30/08/21
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 30/08/21 30/08/21 o
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs) (
P2019/2434247 |EA1390 Renwick Road Jn |Freightliner Depot Down Goods BLOCKED To |29/12/19 31/08/21 CESS AVAILABLE TO ELECTRIC TRAINS VIA
S0420 East End GF Electric Trains |[0001 Sun  |0002 Tue THE DOWNS GOODS TO THE UP
TILBURY/EXCHANGE SDGS
P2021/2694704 |SO130 Ashford Ashford Up Canterbury,Pl |Possession |29/08/21 29/08 \W2021/7290278
S0220 5 0120 Sun 0700 Litter / Graffiti Clearance
S0470 Platforms 3 - 4 55m73ch and 56m23ch
S0480 Ashford (East) Ashford (East) Down Slow (part) |Possession |29/08/21 /21 W2021/7.269121
0120 sur® lo70dsun Track Maintenance
55m64ch and 56m60ch
Ashford (West) Ashford Maidstone Possession | 29/@6/2 8/21
Relief/Platform 012 n 40700 Sun
6/Down
Canterbury
Maidstone Loop
Down Slow (part)
Ashford (East) Down Fast SSESSi 29/08/21 29/08/21
0120 Sun 0700 Sun
Ashford West Jn  |Ashford East Jn Down CTRL ossession  |29/08/21 29/08/21
Chord 0120 Sun  |0700 Sun
Up CT hgr
Ashford Ashford Tal r Qin Sidings 29/08/21 29/08/21
Possession {0120 Sun  |0700 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 23
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2692797 |SO130 CTRL/ Cheriton Up CTRL Up CTRL Possession 04/09/21 05/09/21 NO ACCESS TO/FROM DOLLANDS MOOR YARD \W2021/6624018
S0400 Eurotunnel Jn 2315 Sat 0630 Sun VIA DOLLANDS MOOR YARD JN. ACCESS OHL Work
Boundary TO/FROM DOLLAMRS MOOR YARD VIA OmOch and OmOch
Dollands Moor Yard |Up Slow Possession  |04/09/21 05/09/21 SALTWOOD JNg DOLLANDS MOOR WEST JN
Jn 2315Sat  |0630 Sun NOT AFFEC AIN MOVEMENTS WITHIN
_ _ , DOLLAN ARD NOT AFFECTED
Cheriton Down  |Cheriton Down Down CTRL Possession  |04/09/21 05/09/21 PROVIDI SEL TRACTION IS USED.
CTRL Jn CTRL Jn 2315 Sat 0630 Sun
AC | F SEL 1A, 602 2L
Dollands Moor Dollands Moor G Neck Possession  |04/09/21 05/09/21 OFYOF SELS 6014, 602, 602L, 603 &
Up Freight Chord 2315Sat 0630 Sun
(part) NOTE: SECTIONS 600 COMPLETE, 601A, 602, 602
Dollands Moor ~ |[CTRL / Eurotunnel  |Down Fast Possession |04/09/21  |05/09/21 :D,E.F,GHJK.L, 603, 603B & 605 ARE NOT
Yard Jn Boundary 2315 Sat 0630 Sun AVAILABLE TO ELECTRIC TRAFFIC
Dollands Moor Dollands Moor All Lines BLOCKED To [04/09/21 05/09/.
AIC Electric 2315 Sat 063
Trains
Saltwood Jn Dollands Moor Yard |Down and Up BLOCKED To |04/09/21 05/09/2
Jn Main AIC Electric 2315 Sat Sun
Through Trains
Passenger Loop
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 23 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2760242 |EA1030 |Barking Tilbury Purfleet L/End Down and Up Possession  |04/09/21 05/09/21 ON SATURDAY RAIL REPLACEMENT ROAD \W2021/7502693
EA1370 |Line Jn East Tilbury 1425 Sat 0115 Sun (46 hrs) SERVICE TO OPERATE BETWEEN GRAYS, OHL Work
EA1390 PURFLEET, RAINHAM AND UPMINSTER. 12m15ch and 8mOch
EA1420 Ripple Lane East Jn |Down Goods Possession  |04/09/21 06/09/21 FREIGHT TRAINS TO BE DIVERTED VIA 'W2021/8339619
S0420 (DOWH 1425 Sat 0001 Mon (46 hrs) OCKENDON. Structures Work
_ Tilbury/Goods) _ _ 7m70ch and 10m20ch
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  |04/09/21 05/09/21 ON SUNDAY PLACEMENT ROAD SERVICE \W2021/8190725
East End GF Chord 1425 Sat 2300 Sun (46 hrs)  |TO OPER EN GRAYS, PURFLEET, Vegetation Clearance
Up Ripple Lane RAINHA| PMINSTER AND ADDITIONALLY  112m29ch and 13m10ch
Chord . BET AYS AND PITSEA. \W2021/7229106
Emec connecting REPLACEMENT ROAD SERVICE IN Track Maintenance
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession  |04/09/21 05/09/21 PER N. S\%%gir;szr:ldségg 36ch
East End GF 1-3 1425 Sat 2300 Sun (46 hrs) ;
'Vegetation Clearance
_ _ _ _ TO BE OPEN AT THE FOLLOWING LC 1 1m0ch and 13m42ch
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |04/09/21 06/09/21 PURFLEET, LOW STREET, EAST TILBURY, mOch and 13m42c
Jn (Up Tibury) - Jn East 1425Sat 0001 Mon (46 hlk)  |STANFORD LE HOPE AND PITSEA HALL. W2021/8339719
OHL Renewals Work
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings ‘ 04/09/21 05/09/, TRAINS TO SHUNT AT SOUTH TOTTENHAM EAST 21mOch and 32m34ch
WestEnd GF  |East End GF Possession 11425 Sat 230 ') UN. ELECTRICAL SECTIONS 540A AND 541D TO BE W2021/6881630
i i _ LIVE. C2 Rerail - Both Rails
Ripple Lane Ripple Lane D_0\_Nn Through Sidings _ 04/09/21 /09/21 NO ACCESS TO/FROM DAGENHAM DOCK 17m9ch and 20m48ch
Sidings Possession 1425 Sat 4 |000% Mon (46 hrs) SIDINGS. \W2021/8000722
ztﬁrg‘ Sidings H7 Y/ OUTSTABLING REQUIRED FOR ALL SIDINGS OHL Renewals Work
Ripple Lane West |Ripple Lane West Sidings 1-4 Sidings 04 /09/21 WITHIN POSSESSION AS BELOW: 13msch and 8m2ch
Yard Yard b . DOWN THROUGH SIDING, STORA SIDINGS, H7 & |W2021/7497251
ar ar ossession 0001 Mon (46 hrs) |43 SIDINGS Structures Examination
Barki Barki tati inale/Platf 1 |P i 21 EXCHANGE SIDINGS 1-3 13m12ch and 10m60ch
arking arking Station Jn Single/Platform 0SSessio c())c%(igénon s s RIPPLE LANE YARD SIDINGS 1-3 W2021/6701334
RIPPLE LANE WEST YARD SIDINGS 1-4. Major Projects
Pitsea Jn DownandUp P psiogrzi - 106i09/21 ACCESS AVAILABLE TO/FROM PURFLEET LONG  W2021/1229328 -
Tilbu 0115 S 0001 M 46 h
i un on (46 11S) 15 1DING ON SATURDAYi¢ s SPECIAL INSTRUCTION PL. Tamping
Barking Tilbury  |Barking Tilbury Line |Up osyon 05/09/21 06/09/21 APPLIES. 6m40ch and 11m70ch
Line Jn Jn West Tilbury/Fenc 0115Sun (0001 Mon (46 hrs) ON SATURDAY, ACCESS TO PURFLEET, TILBURY
Street o RAILPORT AND THAMES GATEWAY VIA
Barking Tilbury ~ [Upney Jn Possession  |05/09/21  |06/09/21 OCKENDON.
Line Jn East 0115Sun (0001 Mon (46 hrs) ON SUNDAY NO ACCESS TO/FROM THAMESIDE:
FREIGHT SERVICES TO BE RETIMED OR NOT RUN
Barking Tilbury Barking Possession 05/09/21 06/09/21 NO ACCESS AVAILABLE BETWEEN EAST HAM CS,
Line Jn West 0115 Sun |0001 Mon (46 hrs) BARKING PLATFORMS 7 AND 8 AND THE T&H
0115 SUN TO 0300 MON
Forest Gate Jn Woodgrange P Possession  |05/09/21 06/09/21 C2C TO RUN TO FENCHURCH STREET ISOLATION
Jn / 0115 Sun 0001 Mon (46 hrs) OF EXCHANGE SIDINGS TO BE LIFTED BY 2300
SUN.
Grays Grays 0 Platform 3 Possession  |05/09/21 06/09/21
0115Sun /0001 Mon (46 hrs) ~ |POSSESSION TO BE GIVEN UP AROUND TRAIN
- - - PT531800 AT UR680 SIGNAL ON THE UP TILBURY.
South Tottenham |Barking Station Jn Down T&H Possession  |05/09/21 06/09/21
EastJn Up T&H 0115Sun 0001 Mon (46 hrs)  |POSSESSION EXTENSION AT 0115 SUN NOT TO

Thames Haven
Jn

BE TAKEN UNTIL THE PASSAGE OF FREIGHT
SERVICE 4L01.
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Data freeze: EAS V4 4 2021

Network Rail
HS1 Route Version 4.4
Week 23 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2760242 Thames Haven Down and Up Possession  |05/09/21 06/09/21
Continued Thames Haven 0115 Sun  |0001 Mon (46 hrs) MANUAL DISPATCH STAFF REQUIRED AT
CHAFFORD HUNDRED PLATFORM 1
West Thurrock Jn |Grays Up & Down Possession  |05/09/21 06/09/21
Ockendon/Third 0115 Sun 0001 Mon (46 hrs)
Line
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession  |05/09/21 06/09/21
2300 Sun  |0001 Mon (46 hrs) Q
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 24
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2700149 |EA1370 |Dock Jn North Kentish Town Jn Up & Down Relief |Possession [11/09/21 13/09/21 0040 SAT TO 0300 SAT W2021/8288169
LN101 0040 Sat 0345 Mon NO ACCESS TO/FROM ST.PANCRAS Structures Examination
LN3201 INTERNATIONA H LEVEL. 1 PLATFORM 3m30ch and 3m55ch
LN3210 Dock Jn South Kentish Town Jn Up & Down Slow |Possession  [11/09/21 13/09/21 IAVAILABLE F LING OF EMR ECS. \W2021/7255049
LN3213 0040 Sat  |0345 Mon Technical Inspection
LN3214 ] NO ACC /FR@M CHURCHYARD om78ch and 3m47ch
S0280 St. Pancras West Hampstead Down and Up Fast |Possession  |11/09/21 11/09/21 AGGRE ERMINAL. W2021/7255270
S0400  |International South Jn 0040 Sat 0700 Sat 030 W50 SUN Permanent Way Inspection
: . @ Om26ch and 4mOch
International Siding Possession {0040 Sat 0345 Mon HE MIB.AND MAIN LINE. TRAINS TO Major Projects
City Thameslink |Kentish Town Jn  |Downand Up  |BLOCKED To |11/09/21 | 13/09/21 STARJ/TERMINATE AT LONDON BRIDGE 0m30ch and 1m60ch
Snowhill/Moorgate |A/C Electric 0220 Sat  [0300 M OM THE SOUTH AND AT W2021/7255151
. a on ST.ALBANS/HARPENDEN TO/FROM THE NORTH . :
Trains (1.C.W P2021/2866651). ACCESS MAINTAINED Point Heater Maintenance
Canal Tunnels Jn |Kentish Town Jn Down and Up Possession  |11/09/21 12/09/21 EI'-O/.FROM ECML AT CANAL TUNNELS JIN. RAIL 0m77ch and 3m45ch
Moorgate 0300 Sat 0050 y \W2021/7255222
REPLACEMENT ROAD SERVICE TO OPERATE Remove Rail Defects
Junction Road Jn |Carlton Road Jn Down and Up Possession  [11/09/21 13/09 2$1VX§AE\NNSS/;:£|L\IECNR£ESNAND Oom78ch and 3m47ch
Tottenham 0300 Sat 5 Mon ’ ' 'W2021/7236831
: ; EMR SERVICES TO START/TERMINATE AT LUTON. |In Connection With
Kentish Town Jn  |West Hampstead Down and Up Possession  |11/09/ /21 " [Engineering Work
Thameslink Slow 0300451 Mon RAIL REPLACEMENT ROAD SERVICE TO 9 9
OPERATE BETWEEN ST.PANCRAS AND LUTON.  [0mOch and 2m5ch
St. Pancras West Hampstead Down & Up Fast |BLOCKED To |11/ 11/09/21 W2021/7236304.
International South Jn AJC Electric 1500 Sat NO ACCESS FOR FREIGHT TRAINS TO/FROM Follow Up Tamping
Trains TOTTENHAM LINES AT CARLTON ROAD JN. 1m55ch and 3m62ch
St. Pancras West Hampstead Down and Up Fast |Possessifn 10121 13/09/21 ACCESS MAINTAINED TO/FROM CHURCHYARD ~ |W2021/8872323 )
International Thameslink 15990 Sat 0345 Mon SIDINGS OVER THE FAST LINES BETWEEN 0700- |Permanent Way Inspection
1500 SAT ONLY. Om73ch and 3m50ch
West Hampstead [West Hampstead Down Hendon Ssessi 11/09/21 13/09/21 \W2021/7255225
South Jn North Jn 1500 Sat 0345 Mon 0050 SUN TO 0345 MON S&T Work
\AS ABOVE BUT ADDITIONAL IMPACT OF NO Om77ch and 3m47ch
St. Pancras Dock Jn North Discharge Sigiigs 2Sidi 11/09/21 13/09/21 SERVICES THROUGH THE THAMESLINK CORE \W2021/7274572
International ession {1500 Sat 0345 Mon TO/FROM THE ECML. Rail Testing and Lubrication
- Om12ch and 3m40ch
Canal Tunnels Jn |Belle Isle Jn Down &d Possession  |12/09/21 13/09/21 \W2021/7240318
Cg el 0050 Sun /0345 Mon S&C Medium Refurb
Farringdon Kentish Town Jn nd Up Possession 12/09/21 13/09/21 0m29ch and Om79ch
te 0050 Sun 0345 Mon W2021/7240322
C2 Rerail - Both Rails
Om73ch and 3m50ch
'W2021/8463768
OHL Renewals Work
Om76ch and 3m56¢h
'W2021/8587775
Structures Examination
1m40ch and 3m51ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 24 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2811801 |S0O130 CTRL/ Cheriton Up CTRL Up CTRL Possession 11/09/21 12/09/21 NO ACCESS TO/FROM DOLLANDS MOOR YARD 'W2021/6938291
S0400 Eurotunnel Jn 2315 Sat 0630 Sun \VIA DOLLANDS MOOR YARD JN. ACCESS OHL Work
Boundary TO/FROM DOLLANDS MOOR YARD VIA OmOch and OmOch
Dollands Moor Yard |Up Slow Possession  |11/09/21 12/09/21 SALTWOOD JN AND DOLLANDS MOOR WEST JN
Jn 2315 Sat 0630 Sun NOT AFFECTED. IN MOVEMENTS WITHIN
_ _ _ DOLLANDS M RD NOT AFFECTED
Cheriton Down  |Cheriton Down Down CTRL Possession  |11/09/21 12/09/21 PROVIDING DI RACTION IS USED.
CTRL Jn CTRL Jn 2315 Sat 0630 Sun
- AC ISOLA OF SELS 601A, 602, 602L, 603 &
Dollands Moor Dollands Moor G Neck Possession  |11/09/21 12/09/21 605
Up Freight Chord 2315 Sat 0630 Sun
(part) ECTIONS 600 COMPLETE, 601A, 602, 602
Dollands Moor ~ |CTRL/Eurotunnel  |Down Fast Possession |11/09/21  [12/09/21 .B.C,08.F.G,HJ KL, 603, 603B & 605 ARE NOT
Dollands Moor Dollands Moor All Lines BLOCKED To |11/09/21 12/09/21
AIC Electric 2315 Sat  |0630 Sun
Trains
Saltwood Jn Dollands Moor Yard |Down and Up BLOCKED To |11/09/21 12/0
Jn Main AIC Electric 2315 Sat 0630
Through Trains
Passenger Loop
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HS1 Route Version 4.4
Week 24 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2698186 |EA1010 |Barking Station  |Barking Single/Platform 1 |Possession  |12/09/21 13/09/21 C2C: RAIL REPLACEMENT ROAD SERVICE TO \W2021/8267669
EA1011 |Jn 0115 Sun  |0300 Mon OPERATE BETWEEN GRAYS, PURFLEET, Structures Examination
EA1030 RAINHAM AND UPMINSTER AND BETWEEN 7m23ch and 8m40ch
EA1280 Pitsea Down T&H/Down |Possession  [12/09/21 13/09/21 GRAYS AND PITSEA W2021/7141591
EA1370 Tilbury 0115 Sun {0300 Mon ROAD TO BE OPEMAT THE FOLLOWING LC Follow Up Tamping
EA1380 _ ] _ ] _ _ PURFLEET, LQO; EET, EAST TILBURY, 7m65ch and 10m32ch
EA1390 |Barking Tilbury  |Barking Tilbury Line |Up Possession  |12/09/21 13/09/21 STANFORD LE AND PITSEA HALL W2021/8154668
EA1420 |LineJn Jn West Tilbury/Fenchurch 0115 Sun  |0300 Mon Point Heater Maintenance
S0420 — : Street : ARL: RAI ACEMENT ROAD SERVICE IN 8moch and 13moch
Barking Tilbury  |Ripple Lane East Jn |Down Goods Possession  |12/09/21 13/09/21 OPE ETWEEN SOUTH TOTTENHAM AND  \n2021/8156572
Line Jn East (Down 0115 Sun 0300 Mon BAI TRAINS TO SHUNT AT SOUTH R Rail Defect
Tilbury/Goods) €move Rall Detects
Iy, _ AM EAST JN. ELECTRICAL SECTIONS 7m40ch and 16mOch
Upney Jn Down and Up Possession  |12/09/21 13/09/21 40A AND 541D TO BE LIVE. W2021/7639125
Connecting Line 0115 Sun 0300 Mon OHL Work
- - - - CESS AVAILABLE TO RIPPLE LANE,
Barking Tilbury ~ |Barking Down Fenchurch |Possession  |12/09/21 13/09/21 DAGENHAM DOCK AND PURFLEET. FREIGHT 21m15ch and 24m25ch
Line Jn West Street/Tilbury 0115 Sun  |0300 Mon SERVICES TO BE RETIMED / NOT RUN \éV;?%&ﬂi%lQO
orl
Forest Gate Jn Woodgrange Park Down and Up Possession  |12/09/21 PANTOGRAPHS TO BE LOWERED ON ALL 11mOch and 13m42ch
Jn Branch 0115 Sun STABLED TRAINS IN SEABROOK SIDINGS 25824;2?3392
Pitsea Barking Station Jn  |Up Tilbury/Up T&H|Possession  |12/09/21 7m40ch aﬁd %2m25ch
0115 Sun W2021/7080370
Ripple Lane East |Barking Tilbury Line |Up Goods Possession Follow-Up Work

Jn (Up Tibury)

Jn East

South Tottenham

Barking Station Jn

Down and Up T&H

Possession

Thames Haven
Jn

Thames Haven

Down and Up
Thames Haven

13/09/21
0300 Mon

13/09/21
0300 Mon

Freightliner Depot |Freightliner Depot Sidings 1-3 idi 12/09/21 13/09/21

West End GF East End GF sesgon (0115 Sun 0300 Mon

Ripple Lane Ripple Lane Down Thro lings 12/09/21 13/09/21
Possession 0115 Sun {0300 Mon

7

Ripple Lane West |Ripple Lane West Sidings 12/09/21 13/09/21

Yard Yard Possession (0115 Sun  |0300 Mon

Seabrook Sidings |Seabrook Siding 3s BLOCKED To |12/09/21 13/09/21
A/C Electric  |0115 Sun (0300 Mon
Trains

17m25ch and 20m67ch
'W2021/8357523
\Vegetation Clearance
11mOch and 13m42ch
'W2021/8340721

OHL Renewals Work
21mOch and 32mOch
'W2021/8158218

Track Maintenance
26mOch and 27mOch
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Data freeze: EAS_V4_4 2021

Week 24 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

Work Type

P2021/2692211 |SO110
S0O460

Fawkham Jn

Hook Green

Down Waterloo
Connection

Up Waterloo
Connection

Possession

12/09/21
0140 Sun

13/09/21
0410 Mon

REPLACEMENT BUSES TO RUN SWANLEY TO
STROOD

Swanley Jn

Rochester Bridge Jn

Down Chatham
Main/Down
Chatham

Up Chatham/Up
Chatham Main

&

Possession

K

12/09/21
0140 Sun

13/09/21
0410 Mon

O

'W2021/8085520
Structures Work
27m50ch and 28mO0ch
'W2021/8515320
Structures Work
26m61ch and 27mlch
'W2021/7848770
\Vegetation Clearance
19mO0ch and 23m7ch
'W2021/7489231
Earthwork

26m60ch and 27m65ch
'W2021/8733519

S&T Renewal
23m12ch and 24m45ch
'W2021/8539969
Structures Examination
25m60ch and 26m5ch
'W2021/8454069
Structures Examination
23m12ch and 29m5ch
'W2021/8536068
Structures Examination
23m12ch and 23m40ch
'W2021/8513872
Structures Work
25m66ch and 26m6ch
'W2021/7489234
Earthwork

26m60ch and 29m5ch
'W2021/8156268
Structures Work
29m70ch and 30m3ch
'W2021/8253618

S&T Renewal

19mOch and 23m7ch

P2021/3256161 |SO130
S0470

S0480

Ashford

Ashford

Pla -6

BLOCKED To
A/C Electric
Trains

14/09/21
0055 Tue

14/09/21
0455 Tue

ASHFORD UP AND DOWN EAST AND WEST JN
BLOCKED TO AC ELECTRIC TRAFFIC

Ashford East Jn

Ashford East Jn

CTRL
I
Up'CTRL Chord

BLOCKED To
A/C Electric
Trains

14/09/21
0055 Tue

14/09/21
0455 Tue

SUB SECTIONS 715 COMPLETE & 716 COMPLETE
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
DUE TO HS1 SWITCHING

Ashford West Jn

~
Ashford W%

Down CTRL
Chord
Up CTRL Chord

BLOCKED To
AIC Electric
Trains

14/09/21
0055 Tue

14/09/21
0455 Tue

PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

DOLLAND MOOR FREIGHT CHORD BLOCKED TO

Dollands Moor

Dollands Moor

Up Freight Chord
(part)

BLOCKED To
A/C Electric
Trains

14/09/21
0055 Tue

14/09/21
0455 Tue

AC ELECTRIC TRAFFIC
SUB SECTION 718F IS NOT AVAILABLE TO AC
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

\W2021/8427369
OHL Work
OmOch and OmOch
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HS1 Route Version 4.4
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3256162 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |15/09/21 15/09/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/8427373
S0470 A/C Electric  |0055 Wed 0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |15/09/21 15/09/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Wed 0455 Wed ARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |15/09/21 15/09/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Wed 0455 Wed
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |15/09/21 15/09/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Wed 0455 Wed TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
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HS1 Route Version 4.4

Week 25

Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2021/2982146 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Protected 20/09/21 20/09/21 W2021/7368120
S0430 International Connection Path 0005 Mon  |0515 Mon (4 hrs) S&T Maintenance

Up North Kent OmOch and OmOch
Connection
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X
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EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2684410 |SO110 Bickley Jn Kemsing Down Chatham Possession  |19/09/21 20/09/21 TRAINS TERMINATE AND START BACK AT \W2021/7133982
S0140 Fast/Down 0140 Sun 0410 Mon BOROUGH GREEN. Plain Line Heavy Refurb
S0460 Maidstone TERMINATING TRAINS TO SHUNT LONDON END  26m3ch and 29m76ch
Up Maidstone/Up AT BOROUGH GREEN. 'W2021/7339905
Chatham Fast SOUTHEASTER INS DIVERTED VIA Drainage Inspection
Rochester Bridge Jn |Down Chatham Possession  |19/09/21 20/09/21 DARTFORD/G ND. 26m10ch and 29m76ch
Slow/Down 0140 Sun 0410 Mon TRAINS TO D O ORPINGTON. \W2021/7333173
Chatham REPLACE ES TO RUN BROMLEY SOUTH Tunnel Examination
Main/Down TO STR OROUGH GREEN 18m35ch and 19m60ch
Chatham W2021/7489235
Up Chatham/Up GBR{ FRIIGH® TO BE DIVERTED VIA ORPINGTON  |E4thwork
Chatham Main/Up QA L TUNNEL FREIGHT TO RUN VIA REDHILL 26m60ch and 29m76¢ch
: Chatham Slow : W2021/7341319
Chislehurst Jn St. Mary Cray Jn Reversible Possession  |19/09/21 20/09/21 S&C Tamping
Chatham Loop 0140Sun  0410Mon g 20m35ch and 23m10ch
Fawkham Jn Hook Green Up Waterloo Possession  |19/09/21 20/09/21 W2021/848§.876
Connection 0140 Sun 10410 M Litter / Graffiti Clearance
Down Waterloo 23m15ch and 23m45ch
Connection 'W2021/8487368
Otford Jn Otford Jn Up Goods Loop  |Possession  |19/09/21 | 20/09/ Litter / Graffiti Clearance
0140 Sun 40 Mon 17m21ch and 17m41ch
\W2021/7346477
Sevenoaks Down Bat and Ball |Possession | 19/09/ )21 Drainage Work
014065u 0 Mon 26m58ch and 27m10ch
Up Bat and Ball W2021/7346578
St. Mary Cray Jn  [Hawkwood Jn Up Chatham Possession 20/09/21 Drainage Work
Loop(pt) 0140Wurt  |0410 Mon 23m49ch and 24m40ch
\W2021/7342273
Track Maintenance
4 12m60ch and 14m75ch
\W2021/7337442
Station Work
14m45ch and 14m75ch
'W2021/8487070

&

&

Litter / Graffiti Clearance
26m61ch and 27mich
'W2021/7333419
Structures Examination
17m10ch and 17m41ch
W2021/7275448

Other E&P Work
12m60ch and 14m63ch
'W2021/7123685

Plain Line Medium Refurb
(Other)

12m60ch and 14m65ch
'W2021/7365170
Structures Examination
12m70ch and 32m70ch
'W2021/8278171
Tunnel Work
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HS1 Route Version 4.4
Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2684410 18m35ch and 20m32ch
Continued \W2021/7276558
Other E&P Work
23m8ch and 25m54ch
'W2021/7134034
PL Tamping
26m7ch and 29m76¢ch
'W2021/8611868

Structures Examination
25m60ch and 25m78ch
'W2021/8531522

= Other E&P Work
16mOch and 18m60ch
'W2021/8482070

Litter / Graffiti Clearance
25m66ch and 25m78ch
'W2021/7334280

Track Maintenance
23m15ch and 25m78ch
'W2021/8490418
Structures Work
23m70ch and 24m20ch

'W2021/8482081
Litter / Graffiti Clearance
N 20m35ch and 20m52ch
'W2021/7288719
Structures Work
17m50ch and 18m60ch
W2021/7222874
p Station Work
14m55ch and 14m75ch
'W2021/8253668
S&T Renewal
20m35ch and 23m10ch
'W2021/8445120
Structures Examination
17m50ch and 17m75ch
'W2021/7489232
Earthwork

26m60ch and 27m65ch
'W2021/7338492
Earthwork
17m65ch and 18m70ch
'W2021/8486976
Litter / Graffiti Clearance
25m44ch and 25m62ch
'W2021/7301106
Earthwork
17m60ch and 21m60ch
'W2021/7349948
Other E&P Work
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HS1 Route Version 4.4
Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2684410 16mOch and 18m61ch
Continued 'W2021/7233583
\Vegetation Clearance (Non-
Flail)
23m20ch and 25m78ch
'W2021/8482218
Litter / Graffiti Clearance
25m66ch and 25m78ch
'W2021/7466565
Structures Examination
17m21ch and 17m41ch
= 'W2021/8482419
Third Rail Work
26m71ch and 28m26¢ch
'W2021/7621920
Station Work
23m20ch and 23m40ch
'W2021/7755319
Structures Work
21m50ch and 21m61ch
P2021/3312141 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |19/09/21 IASHFORD UP AND DOWN EAST AND WEST JN 'W2021/8688671
S0470 A/C Electric  |0055 Su BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |19/ SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |005 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKE ; 19/09921 19/09/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Elegiric Sun  |0700 Sun
Up CTRL Chord | Train DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord C 19/09/21 19/09/21 /AC ELECTRIC TRAFFIC
(part) edric  |0055 Sun  |0700 Sun SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

%
X
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3047481 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |26/09/21 26/09/21 \W2021/7550625
S0310 International Connection AJC Electric  |0055 Sun  |0700 Sun OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To |26/09/21 26/09/21
Connection AIC Electric  |0055 Sun  |0700 Sun
Up Waterloo Trains
Connection
P2021/2995521 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 27/09/21 27/09/21 W2021/7403178
LN3201 |International Siding Possession /0025 Mon  |0440 Mon (5 hrs) = S&T Work
S0400 ‘ , OmOch and OmOch
Silo Curve Jn Cedar Jn Silo Curve Protected 27/09/21 27/09/21
Path 0025 Mon {0440 Mon (4 h
St. Pancras York Way North Jn  |East Coast Protected 27/09/21 27/09/21 ﬂ
International Mainline Path 0025 Mon 0440 hrs)
Connection
York Way North  [St. Pancras North London Protected 27/09/21 27/09,
Jdn International Incline Path 0025 Mon 40 Morig# hrs)

X
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HS1 Route Version 4.4
Week 26 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2684467 |SO180 Dartford Rochester Bridge Jn |[Down Main/Down |Possession  [26/09/21 26/09/21 UP STROOD LOOP TO BE CLEAR OF STOCK. \W2021/7437670
S0O310 North Kent 0150 Sun 2200 Sun Structures Work
S0320 Up North Kent/Up REPLACEMENT BUSES TO RUN EBBSFLEET & 22m70ch and 23m30ch
S0430 Main DARTFORD TO ROCHESTER 'W2021/7334968
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |26/09/21 26/09/21 Track Maintenance
International Connection 0150 Sun  |2200 Sun PART ONE 23m40ch and 33m48ch
Up North Kent NO ACCESS FE/GRAIN 'W2021/8737671
Connection 2N72 & 2 MINATE DARTFORD. Vegetation Clearance
Gravesend Gravesend Up Bay Possession  |26/09/21 26/09/21 REPLAC USES TO RUN DARTFORD TO 33m34ch and 34m33ch
0150 Sun 12200 Sun EC;lIDLLI C AU S BOOKED, 5P96 & 9P97 WILL NOT W2021/7718768
of 2 .
Hoo Jn Grain Single Possession  |26/09/21 26/09/21 ) ’ ZD;;;;Z%gcﬁ \all\::()jrkzgmso ch
0150 Sun {2200 Sun OSS ION TO BE GIVEN UP FOR 5T10. W2021/7337622
Maidstone West [Maidstone West Up Platform Loop |Possession |26/09/21  |27/09/21 ORD ROAD CLOSURE ?f#ggéﬁsa%ag&?ﬁn
(part) 0150 Sun (0250 Mon STONE CROSSING ROAD CLOSURE W2021/8571418
Strood Maidstone West Down Maidstone |Possession |26/09/21 27/09/21 S&T Renewal
Branch/Down 0150 Sun  |0250 22m60ch and 24m60ch
Main 'W2021/7143545
Up Main/Up PL Tamping
Maidstone Branch 31mOch and 31m29ch
Strood Up Strood Loop  |Possession W2021/7275121
} Drainage (Rail-Vac)
Platforms 1-3 25m0ch and 31m25¢ch
Allington Ground |Allington Ground Allington Sidings |Sidings 'W2021/8268469
Frame Frame Possession 0250 Mon Structures Examination
_ _ 36m65ch and 37m2ch
Dartford Dartford Down Sidings Sidings 26/09/21 26/09/21 \W2021/8687972
Posse Sun 2200 Sun Ground
Hoo Jn Rochester Bridge Jn_|Down North Kent |P 609721 |27/09/21 g‘;fas;'tgsag‘r’n”gﬁ#éomat'c
2200 Sun  |0250 Mon

Up North Kent

26m75ch and 28m55ch
'W2021/7336651

Track Maintenance
39m31ch and 42mO0ch
'W2021/8738020

LC Work

39m31ch and 39m73ch
'W2021/7350368
Survey Work

23m70ch and 25m5ch
'W2021/7711868
Structures Work
21mOch and 21m25ch
'W2021/7363992
Structures Examination
17m45ch and 31m16¢ch
'W2021/7854568

S&T Renewal
22m60ch and 24m60ch
\W2021/7143546
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 26 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2684467 S&C Medium Refurb
Continued 31mOch and 31m29ch
'W2021/8792623
Structures Examination
17m46¢ch and 19m18ch
'W2021/8690722
Follow-Up Work
32mOch and 36m78ch
'W2021/8710371
Structures Work
21m57ch and 21m73ch
= \W2021/7274835
< ’ Flail Mowing Machine
25m0Och and 31m25ch
'W2021/8686220
Structures Examination
31m13ch and 31m30ch
\W2021/7346589
Drainage Work
29m27ch and 30m2ch
'W2021/7407960
Drainage Inspection
20m70ch and 22m10ch
P2021/3308383 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To 09/21 ASHFORD UP AND DOWN EAST AND WEST JN 'W2021/8668818
S0470 AJ/C Electric 455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL 28/09/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Ele 0455 Tue ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Train DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL 28/09/21 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord 0055 Tue  |0455 Tue
Up CTRL Chord DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight 28/09/21 28/09/21 AC ELECTRIC TRAFFIC
(part) Electric 0055 Tue  |0455 Tue SUB SECTION 718F IS NOT AVAILABLE TO AC
/ Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/3308561 |S0O130 Ashford Ashford -6 BLOCKED To [29/09/21 29/09/21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/8669219
S0470 A/C Electric  |0055 Wed 0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn CTRL BLOCKED To [29/09/21 29/09/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
A/C Electric  |0055 Wed 0455 Wed ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
f TRL Chord  |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford Wi Down CTRL BLOCKED To |29/09/21 29/09/21 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Wed 0455 Wed
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |29/09/21 29/09/21 AC ELECTRIC TRAFFIC
(part) AIC Electric  |0055 Wed 0455 Wed SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Week 27

Possession Ref

LOR

Possession
Location from

Location to

Possession

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2021/2694595

S0400
S0410

St. Pancras
International

York Way South Jn

CTRL Relief

Possession

03/10/21
0015 Sun

03/10/21

0715 Sun

POSSESSION PART 1:
0015 SUN-0715 SUN

PLATFORMS 5-7, TRL - BUFFER STOPS TO

Down CTRL

Possession

03/10/21
0015 Sun

03/10/21

0815 Sun

AF046

PLATFORMS,8- CTRL - BUFFER STOPS TO

York Way South
Jn

St. Pancras
International

&

Up CTRL

&

Possession

03/10/21
0015 Sun

K

03/10/21

0815 Sun

AF048
PLATFO
OP,

-13/CTRL RELIEF - BUFFER STOPS

SION PART 2:
0715 - 0815 SUN
PLATJORMS 5-7/DN CTRL - BUFFER STOPS TO

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO
AF019

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
IASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2016 HALF SET RENEWAL
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HS1 Route Version 4.4
Week 27 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2990322 |LN3201 St. Pancras Dock Jn South Up Fast Line 03/10/21 03/10/21 THAMESLINK SERVICES TO TRAVEL BI- \W2021/7389441
SO400 International Blockage 0015 Sun |0715 Sun DIRECTIONALLY OVER THE DOWN FAST Track Maintenance
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 0m29ch and Om59ch
PLATFORM 1. EMR ECS TO STABLE IN
PLATFORMS 2, 3 D4
P2021/2990306 |LN3201 |St. Pancras Dock Jn South Maintenance Sidings 03/10/21 03/10/21 W2021/7389443
S0400 International Siding Possession 0015 Sun 0715 Sun (5 hrs) Track Maintenance
OmOch and OmOch
P2021/3000622 |EA1320 Silo Curve Jn Cedar Jn Silo Curve Protected 04/10/21 04/10/21 \W2021/7417572
LN115 Path 0025 Mon (0440 Mon (4 hrs) S&T Maintenance
S0O400 OmOch and OmOch
York Way North  [St. Pancras North London Protected 04/10/21 04/10/21
Jn International Incline Path 0025 Mon  |0440 Mon (4 hrs)
4
P2021/2733258 |S0O400 Stratford Wennington Down CTRL Possession 03/10/21 03/10/21 TRAINS TO TRAVEL OVER UP CTRL BETWEEN
International West |Crossovers 0015 Sun |1015 Sun STRATFORD EAST INTERNATIONAL AND
Jn WENNINGTON CROSSOVERS
P2021/3143005 |EA1390 Barking Tilbury Dagenham Dock Down & Up Tilbury |Possession 03/10/21 04/1 REPLACEMENT ROAD SERVICE TO OPERATE \W2021/7406386
S0420 Line Jn East 0020 Sun  |0300 BETWEEN GRAYS-PURFLEET-RAINHAM- Major Projects
UPMINSTER 7m70ch and 10m50ch
Ripple Lane East Jn |Down Goods Possession  [03/10/21 0 /21 \W2021/8687623
(Down 0020 Syn |, /030¢’Mon PURFLEET LC TO BE OPEN OHL Inspection
- Tilbury/Goods) ] i 7m70ch and 10m50ch
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  |03/€0/ /10/21 ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED |\W2021/8728370
East End GF Chord n 4712300 Sun AT 2300 SUN Point Heater Maintenance
Up Ripple Lane 10mOch and 10m25ch
Chord ) OUTSTABLING REQUIRED FOR ALL SIDINGS \W2021/8483270
F.MC Connecting 'WITHIN POSSESSION AS BELOW: S&T Points
Line o DN THROUGH SIDING, STORA SIDINGS, H7 & H8 9mOch and 10m50ch
Renwick Road Jn |Freightliner Depot Exchange Sidings |P S! #03/10/21 03/10/21 SIDINGS W2021/7213336
East End GF 1-3 & 0020 Sun 2300 Sun EXCHANGE SIDINGS 1-3 Tampin
_ _ _ RIPPLE LANE YARD SIDING 1-3 Do h
Ripple Lane East |Barking Tilbury Line |Up Goods osgeglion  |03/10/21 04/10/21 RIPPLE LANE WEST YARD SIDINGS 1-4 7m70ch and 10m32c|
Jn (Up Tibury) Jn East 0020 Sun 0300 Mon
Freightliner Depot |Freightliner Depot Sidings 03/10/21 04/10/21
West End GF East End GF Possession  |0020 Sun {0300 Mon
Ripple Lane Ripple Lane Sidings 03/10/21 04/10/21
Possession 10020 Sun {0300 Mon
Ripple Lane West |Ripple Lan st Sidings 03/10/21 04/10/21
Yard Yard Possession {0020 Sun 0300 Mon
Dagenham Dock |Purfleet L/Enda®  |[Down and Up BLOCKED To |03/10/21 03/10/21
Tilbury AJC Electric 0020 Sun 2300 Sun
Trains
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession  |03/10/21 04/10/21
2300 Sun  |0300 Mon
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Week 27 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3051001 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |05/10/21 05/10/21 W2021/7565825
S0430 International Connection 0035 Tue |0515 Tue Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
P2021/3051042 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |08/10/21 08/10/21 W2021/7566168
S0430 International Connection 0035 Fri 0515 Fri Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
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HS1 Route Version 4.4
Week 28
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2699417 |EA1370 Barking Barking Platforms 7-8 Possession 10/10/21 10/10/21 RAIL REPLACEMENT ROAD SERVICE TO 'W2021/8930218
EA1390 0035 Sun 1425 Sun OPERATE BETWEEN GRAYS, PURFLEET, Survey Work
S0420 RAINHAM AND U STER. 7m29ch and 7m70ch
Barking Station  |West Thurrock Jn D_own T&H/Down |Possession |10/10/21 10/10/21 ROAD TO BE T THE FOLLOWING LC W2021/7295022
Jn Tilbury 0035 Sun (1425 Sun PURFLEET Track Maintenance
Up Tilbury/Up T&H k 7m70ch and 10m45ch
Barking Tilbury  |Barking Tilbury Line |Up Possession  |10/10/21 10/10/21 ',::8 CC O?ES Om E'IAPSFTLE?XNCES Eggé\llql—lfAM W2021/729_4626
Line Jn Jn West Tilbury/Fenchurch 0035 Sun  |1425 Sun & ' S&C Tamping
Street DO D PURFLEET SIDINGS. 7m70ch and 18m55ch
Barking Tilbury  |Ripple Lane East Jn |Down Goods Possession |10/10/21  |11/10/21 UN. SERVICES TO BE RE-TIMED OR NOT TO  \2021/7294600
i : S&C Tampin
Line Jn East (T'ﬂgn"r';,GoodS) 0035 Sun 0305 Mon ROADJCLOSURES REQUIRED AT THAMES BOARD [5--0 SRS
Upney Jn Down and Up Possession  {10/10/21 10/10/21 CROS’SIIEI\?CS;(S) AND DEEP WHARF LEVEL \W2021/7211932
Connecting Line 0035 Sun  |1425 Sun ) Major Projects
7m29ch and 10m45ch
Barking Tilbury Barking Down Fenchurch |Possession  [10/10/21 10/10/, ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED W2021/8417518
Line Jn West Street/Tilbury 0035 Sun  |1425 AT 2300 SUN OHL Work
Freightiiner Depot |Dagenham Dock  |FMC Connecting |Possession  |10/10/21 | 10/10/2 OUTSTABLING REQUIRED FOR ALL SIDINGS 15m60ch and 18moch
East End GF Line 0035 Sun Sun WITHIN POSSESSION AS BELOW:
Down Ripple Lane DN THROUGH SIDING, STORA SIDINGS, H7 & H8
Chord /’ RIPPLE LANE YARD SIDING 1-3
Renwick Road Jn [Freightliner Depot  |Exchange Sidings |Possession 10/10/21 RIPPLE LANE WEST YARD SIDINGS 1-4
East End GF 1-3 0035)5un 2300 Sun
AMENDED LTS CYCLIC TYPE 5
Ripple Lane East |Barking Tilbury Line |Up Goods 18710/21 11/10/21
Jn (Up Tibury) Jn East 4035 Sun {0305 Mon
Freightliner Depot |Freightliner Depot Sidings 1-3 10/10/21 11/10/21
West End GF East End GF 0035 Sun 0305 Mon
Ripple Lane Ripple Lane Down Thrg mngs 10/10/21 11/10/21
idi Possession {0035 Sun  |0305 Mon
Ripple Lane West |Ripple Lane West Sidings 10/10/21 11/10/21
Yard Yard Possession 0035 Sun  |0305 Mon
Barking Tilbury  |West Thurrock J Possession  |10/10/21 11/10/21
Line Jn East 1425 Sun  |0305 Mon
Renwick Road Jn |Renwick R n Exchange Sidings |Possession |10/10/21 11/10/21
2300 Sun  |0305 Mon
P2021/3051044 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |12/10/21 12/10/21 W2021/7566320
S0430 International Connection 0035 Tue |0515 Tue Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
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Week 28 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3051186 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |15/10/21 15/10/21 W2021/7566668
S0430 International Connection 0035 Fri 0515 Fri Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 29
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2694692 |SO400 Southfleet Ashford West Jn Down CTRL Possession  |16/10/21 17/10/21 POINTS 2241 SWINGNOSE CROSSING
Crossover 2300 Sat 1020 Sun REPLACEMENT
Up CTRL
DISRUPTIVE P. SION WILL BE TAKEN
BETWEEN EET CROSSOVERS AND
CRISMIL SONERS.
ISO ILL UNDER DISCUSSSION DUE TO
SE E DER STATION BEING OFFLINE
| OULD POTENTIALLY AFFECT ASHFORD
STATION (JF 06/04/21)
P2021/3143123 |EA1390 |Barking Tilbury  |Ripple Lane East Jn |Down Goods Possession  |17/10/21 18/10/21 AILJREPLACEMENT ROAD SERVICE TO \W2021/8735474
S0420 Line Jn East (Down 0115 Sun  |0300 Mon ATE GRAYS - PURFLEET - RAINHAM - OHL Work
Tilbury/Goods) UPMINSTER. ROAD TO BE OPEN AT THE 12m30ch and 16m20ch
West Thurrock Jn Down and Up Possession  |17/10/21 18/10/21 FOLLOWING LC: PURFLEET 'W2021/8768619
Tilbury 0115Sun 0300 Remove Rail Defects
S _ _ 7m70ch and 16mO0ch
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  [17/10/21 17/10 \W2021/8735029
East End GF Chord 0115 Sun 0 Sun OHL Inspection
gﬁ Rcljpple Lane 12m10ch and 16m25ch
FMOC' . i W2021/7406490
Line onnecting Major Projects
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession 17/10/21 7m70ch and 10m45ch
East End GF 1-3 011 2300 Sun
Ripple Lane East |Barking Tilbury Line |Up Goods Possesgfn /15121 18/10/21
Jn (Up Tibury) Jn East 5Sun |0300 Mon
Freightliner Depot |Freightliner Depot Sidings 1-3 in 17/10/21 18/10/21
West End GF East End GF SSPN (0115 Sun  |0300 Mon
Ripple Lane Ripple Lane Down Throu idings 17/10/21 18/10/21
Sidings Session 0115 Sun  [0300 Mon
Stora Sj
& H8 -
Ripple Lane West |Ripple Lane West idj Sidings 17/10/21 18/10/21
Yard Yard Possession  [0115Sun  |0300 Mon
Renwick Road Jn |Renwick Road Jn ge Sidings |Possession |17/10/21 18/10/21
2300 Sun  |0300 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 30
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3017364 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 25/10/21 25/10/21 W2021/7454808
LN3201 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
S0400 ] _ 0OmOch and OmOch
Silo Curve Jn Cedar Jn Silo Curve Protected 25/10/21 25/10/21
Path 0025 Mon  |0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 25/10/21 25/10/21
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 25/10/21 25/10/21 o~
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
P2021/3259548 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |29/10/21 29/10/21 W2021/8441622
S0430 International Connection 0035 Fri 0515 Fri Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 31
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3143241 |EA1390 Barking Tilbury Rainham C/End Down and Up Possession 31/10/21 01/11/21 ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED |W2021/7406491
S0420 Line Jn East Tilbury 0115 Sun  |0300 Mon AT 2300 SUN Major Projects
7m70ch and 10m45ch
Ripple Lane East Jn |Down Goods Possession  |31/10/21 01/11/21 OUTSTABLIN IRED FOR ALL SIDINGS
(Down 0115 Sun 0300 Mon WITHIN PO AS BELOW:
Tilbury/Goods) DN THRQ, | G, STORA SIDINGS, H7 & H8
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  |31/10/21 31/10/21 SIDINGS
East End GF Chord 0115Sun 2300 Sun EXC DINGS 1-3
Up Ripple Lane RI NE YARD SIDING 1-3
Chord ANE WEST YARD SIDINGS 1-4
FMC Connecting
Line
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession  [31/10/21 31/10/21
East End GF 1-3 0115Sun  |2300 Sun
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |31/10/21 01/11/2
Jn (Up Tibury) Jn East 0115 Sun  |0300
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 31/10/21 01/11/
West End GF East End GF Possession 0115 Sun 2880 Mon
Ripple Lane Ripple Lane Down Through Sidings 31/10/ /21
Sidings Possession  |011568u W90 Mon
Stora Sidings H7 N
& H8
Ripple Lane West |Ripple Lane West Sidings 1-4 Sidings 31/TY2 01/11/21
Yard Yard Possessi 115/5un  |0300 Mon
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Poss 10/21 01/11/21
300 Sun  |0300 Mon

@@Cj
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EAS - Section 7 Data freeze: EAS V4 4 2021

Network Rail
HS1 Route Version 4.4
Week 32
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3030864 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 08/11/21 08/11/21 \W2021/7497772
LN3201 |International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
SO400 ] _ OmOch and OmOch
Silo Curve Jn Cedar Jn Silo Curve Protected 08/11/21 08/11/21
Path 0025 Mon  |0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 08/11/21 08/11/21
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 08/11/21 08/11/21 o~
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 33
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3039661 |EA1320 Silo Curve Jn Cedar Jn Silo Curve Protected 15/11/21 15/11/21 \W2021/7523137
LN115 Path 0025 Mon  |0440 Mon (4 hrs) S&T Maintenance
S0400 IOmOch and OmOch
York Way North  [St. Pancras North London Protected 15/11/21 15/11/21
Jn International Incline Path 0025 Mon  |0440 Mon (4 hrs)
P2021/2692803 |SO130 CTRL/ Cheriton Up CTRL Up CTRL Possession 13/11/21 14/11/21 NO AC /FROM DOLLANDS MOOR YARD \W2021/6624022
S0400 Eurotunnel Jn 2315 Sat 0630 Sun VIA 3 MOOR YARD JN. ACCESS OHL Work
Boundary TO W DOLLANDS MOOR YARD VIA OmOch and OmOch
Dollands Moor Yard |Up Slow Possession  |13/11/21 14/11/21 WOOD JN AND DOLLANDS MOOR WEST JN
Jn 2315 Sat 0630 Sun NOT CTED. TRAIN MOVEMENTS WITHIN
_ _ _ DOLL/ANDS MOOR YARD NOT AFFECTED
Cheriton Down Cheriton Down Down CTRL Possession  |13/11/21 14/11/21 IDING DIESEL TRACTION IS USED.
CTRL Jn CTRL Jn 2315 Sat 0630 Sun
- NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
Dollands Moor Dollands Moor G Neck Possession  |13/11/21 14/11/2 ABCDEFGHJKL 603 603B & 605 ARE NOT
Up Freight Chord 2315 Sat 0630 AVAILABLE TO ELECTRIC TRAFFIC
(part)
Dollands Moor CTRL / Eurotunnel  |Down Fast Possession  |13/11/21
Yard Jn Boundary 2315 Sat
Dollands Moor Dollands Moor All Lines BLOCKED To 4
A/C Electric
Trains
Saltwood Jn Dollands Moor Yard |Down and Up 14/11/21
Jn Main 0630 Sun
Through
Passenger Loop
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Network Rail EAS - Section 7 Data freeze: EAS V4 4 2021
HS1 Route Version 4.4
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Network Rail

EAS - Section 7

Data freeze: EAS V4 4 2021
HS1 Route Version 4.4
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 34 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2699418 |EA1370 |Barking Barking Platforms 7-8 Possession  [21/11/21 21/11/21 RAIL REPLACEMENT ROAD SERVICE TO \W2021/7373937
EA1390 0115 Sun  |1425 Sun OPERATE BETWEEN GRAYS, PURFLEET, PL Tamping
EA1410 RAINHAM AND UPMINSTER AND BETWEEN 7m60ch and 32m20ch
EA1420 |Barking Station |Pitsea Jn Down T&H/Down |Possession  [21/11/21 21/11/21 CHAFFORD HUNDRED AND LEIGH-ON-SEA VIA 'W2021/7294851
S0420 Jn Tilbu_ry 0115 Sun  |1425 Sun GRAYS Major Projects
Up Tilbury/Up T&H ROAD TO BE T THE FOLLOWING LC 8moch and 9m65ch
Barking Tiloury  |Barking Tilbury Line |Up Possession |21/11/21  |21/11/21 g}I'JARI\'T:;gET S iﬁg EGSSEZIhBAliﬁY W2021/7373954
Line Jn Jn West Tilbury/Fenchurch 0115Sun  [1425 Sun PL Tamping
Street . 10m75ch and 32m20ch
Barking Tilbury  |Ripple Lane East Jn |Down Goods Possession  |21/11/21  [21/11/21 'J(’\)I 85 . O/FROM EAST HAM CS FOR ARL \W2021/6667044
Line Jn East (Down 0115 Sun  |1425 Sun S&T Work
Tilbury/Goods) 24m0ch and 24m20ch
Upney Jn Down and Up Possession |21/11721 | 21/11/21 O ACBESS TO/FROM DAGENHAM W2021/7144837
B f DOCK/PURFLEET/TILBURY RAILPORT/ THAMES
Connecting Line 0115Sun  |1425 Sun OHL Renewals Work
'AY AND PURFLEET SIDINGS 26moch and 32m25ch
Barking Tilbury  |Barking Down Fenchurch |Possession [21/11/21 21/11/21 IJN 'I,'?EilEZSSSSAUY\IAD”,_AAYBLE TO/FROM RIPPLE LANE
Line Jn West Street/Tilbu
Y 0115 Sun 11425 Sun FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
Chafford Hundred |West Thurrock Jn Up & Down Possession |21/11/21  |22/1 RUN
Ockendon 0115Sun (0300
PANTOGRAPHS TO BE LOWERED ON STABLED
Freightliner Depot |Dagenham Dock FMC Connecting |Possession [21/11/21 1/21 TRAINS AT PITSEA UP SIDING
East End GF Line 0115 Su ‘ MSun
Down Ripple Lane PANTOGRAPHS TO BE LOWERED ON STABLED
Chord TRAINS IN SEABROOK SIDING
Up Ripple Lane p
Chord y. SINGLE LINE WORKING IN ACCORDANCE WITH
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession€ [21/1521 21/11/21 RB MODULE P.2.1b BETWEEN OCKENDON &
East End GF 1-3 15Sun 1425 Sun CHAFFORD HUNDRED (NETWORK RAIL STAFF
REQUIRED)
Ripple Lane East |Barking Tilbury Line |Up Goods Posse 1/11/21 21/11/21 HANDSIGNALLER\PLB BOARD & DETS REQUIRED
Jn (Up Tibury) ~ \Jn East Q 0115Sun 1425 Sun AT UR863
Thames Haven  |Thames Haven Down and Up y)n 21/11/21 22/11/21 ROAD CLOSURES REQUIRED AT THAMES BOARD
Jn Thames Hav 0115 Sun  |0300 Mon MILLS, ESSO AND DEEP WHARF LEVEL
SN ; CROSSINGS
West Thurrock Jn |Grays Third Ling Possession  |21/11/21 22/11/21
0115 Sun 0300 Mon LTS CYCLIC TYPE 5 AND LTS CYCLIC TYPE 5D
PR PR V4 — COMBINED
Freightliner Depot |Freightliner Depot Sidings 21/11/21 21/11/21
West End GF East End GF Possession  |0115 Sun  |1425 Sun
Ripple Lane Ripple Lane hrough Sidings 21/11/21 21/11/21
Possession 0115 Sun 1425 Sun
ora Sidings H7
& H8
Ripple Lane West |Ripple Lane y Sidings 1-4 Sidings 21/11/21 21/11/21
Yard Yard Possession  [0115 Sun  |1425 Sun
Dagenham Dock |Pitsea Jn Down and Up Possession  |21/11/21 22/11/21
Tilbury 1425 Sun  |0300 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

HS1 Route Version 4.4
Week 34 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2684468 |SO180 Dartford Rochester Bridge Jn |[Down Main/Down |Possession  [21/11/21 22/11/21 UP STROOD LOOP TO BE CLEAR OF STOCK. \W2021/7159746
S0310 North Kent 0150 Sun 0250 Mon NO ACCESS TO CLIFFE/GRAIN S&C Tamping
S0320 Up North Kent/Up REPLACMENT BUSES TO RUN DARTFORD TO 31mO0ch and 31m45ch
S0430 Main GILLINGHAM. 'W2021/7159642
Ebbsfleet Springhead Road Jn |Down North Kent |Possession 21/11/21 22/11/21 9P95 TO RUN AS OKED, 5P96 & 9P97 WILL NOT |S&C Medium Refurb
International Connection 0150 Sun  |0250 Mon RUN. 31mOch and 31m45ch
Up North Kent \W2021/7437185
Connection GTR TO B| 1 IT IN PLUMSTEAD SIDINGS Track Maintenance
Gravesend Gravesend Up Bay Possession  |21/11/21 22/11/21 23m5ch and 31m45ch
0150 Sun 0250 Mon STO SING ROAD CLOSURE W2021/7427554
- - - Survey Work
Hoo Jn Grain Single Possession  |21/11/21 22/11/21 P 39ma5ch and 42moch
Maidstone West  |Maidstone West Up Platform Loop |Possession [21/11/21  |22/11/21 \é\iheseq'm%eéfeggmal
art mb5ch an m25¢
(part) 0150 Sun 0250 Mon 202117443012
Strood Maidstone West Down Maidstone |Possession [21/11/21 22/11/21 Track Maintenance
Branch/Down 0150 Sun  |0250 38m60ch and 39m5ch
Main \W2021/7437227
Up Main/Up Off Track Work
Maidstone Branch 23m5ch and 31m25ch
Strood Up Strood Loop  |Possession  [21/11/21 /21 'W2021/7427804
0150 Syn Structures Examination
Platf 1-3
atiorms 31m0ch and 31m25¢ch
Allington Ground |Allington Ground Allington Sidings |Sidings 21 'W2021/7429308
Frame Frame Possession 0250 Mon Earthwork
_ __ 19m10ch and 20m45ch
Dartford Dartford Down Sidings Sidings 21/1521 22/11/21 \W2021/7363863
Posseggion Sun 0250 Mon Structures Examination
4 17m45ch and 31m16ch

&

'W2021/7346543
Drainage Inspection
29m27ch and 30m2ch
\W2021/7453517
\Vegetation Clearance
35m210ch and 36m60ch
'W2021/7423351
Drainage Work
19m10ch and 22m20ch
'W2021/7159655

(Other)
31mOch and 31m45ch

Plain Line Medium Refurb

\S\
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
HS1 Route Version 4.4
Week 35
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2694694 |SO400 Ashford East Jn  |Cheriton Down Down CTRL Possession  [27/11/21 28/11/21 POINTS 2282 SWINGNOSE CROSSING
CTRL Jn 2115 Sat 0915 Sun REPLACEMENT
Cheriton Up Ashford East Jn Up CTRL Possession  |27/11/21 28/11/21 FOLLOWING F! RESPONSE AT VERSION 2 -
CTRL Jn 2115Sat  |0915 Sun DECLINED DISRUPTIVE - DISCUSSIONS
, FOR RES RE ONGOING
Southfleet Ashford West Jn Down CTRL Possession  |27/11/21 28/11/21
Crossover Up CTRL 2115Sat  |0915 Sun
P2021/2694705 |SO130 Ashford Ashford Platforms 3 - 4 Possession  |28/11/21 29/11/21 SIS LINE AVAILABLE TO TRAFFIC \W2021/7330222
S0220 0215Sun  |0415 Mon Station Work
S0470 OUZE AVAILABLE BETWEEN DOWN AND UP 56mO0ch and 56m25ch
S0480 Ashford (East) Ashford (East) Down Slow (part) |Possession [28/11/21 29/11/21 STONE LINES AND PLATFORMS 1 AND 2 \W2021/7183392
0215 Sun  |0415 Mon Track Maintenance
ST PANCRAS TO FAVERSHAM SERVICES TO BE
Ashford (West)  |Ashford Maidstone Loop  |Possession |28/11/21 EXTENDED ALTERNATELY TO RAMSGATE \6/\(/);?)3251(/2;14azréifgm20ch
Down Slow (part) 0215 Sun Track Maintenance
. RAIL REPLACEMENT ROAD SERVICE TO RUN 55m64ch and 56m60ch
Ashford (East) Down Fast Possession  |28/11/21 BETWEEN EBBSFLEET INTERNATIONAL, \W2021/7366437
0215 Sun ASHFORD INTERNATIONAL AND CANTERBURY  |gr,ctures Examination
WEST
Canterbury West Maid Relief/Plat  |Possession  [28/1 55m68ch and 56m40ch
6/Down IASHFORD TAMPER SIDINGS TO BE OUTBERTHED
Canterbury/Branc
h/Main TRACK MAINTENANCE K04.3 (K130.24A)
Ashford West Jn  |Ashford East Jn Down CTRL Possession 29/11/21
Chord 0415 Mon
Up CTRL Chord
Canterbury West |Ashford Up Main/ Up P, SS| 29/11/21
Branch/ Up 0215 Sun 0415 Mon
Canterbury/ Pla
Ashford Ashford Tamper Sidin idimgg” 28/11/21 29/11/21
ession  |0215 Sun 0415 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4_2021
HS1 Route Version 4.4
Week 36
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3091702 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 06/12/21 06/12/21 \W2021/7727868
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 06/12/21 06/12/21
Path 0025 Mon  |0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 06/12/21 06/12/21
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 06/12/21 06/12/21 o
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs) (
P2021/2694693 |SO400 Ashford East Jn  |Cheriton Down Down CTRL Possession 04/12/21 05/12/21 S 2242 SWINGNOSE CROSSING
CTRL Jn 2115 Sat 0915 Sun REPLACEMENT
Cheriton Up Ashford East Jn Up CTRL Possession  |04/12/21 05/12/ FOLLOWING FORMAL RESPONSE AT VERSION 2 -
CTRL Jn 2115 Sat 0915 DECLINED 2115 TOO DISRUPTIVE - DISCUSSIONS
_ FOR RESOLUTION ARE ONGOING
Southfleet Ashford West Jn Down CTRL Possession  |04/12/21 05/12/2
Crossover Up CTRL 2115 Sat Sun
@
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