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Section 5 - Midweek Night Possession Plan Summary

Engineering Access Statement 2022 |, .. 1 _ 234 October

TWThF - Protected path for multiple days
Week Week
nights nights Maintenance  Other Work Work
From To Ref Ref Content

Section 5 - Midweek Night Possession Plan

Time To

Possession Limits From Possession Limits To Lines Blocked Time From

Traffic Remarks

37 Info

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

Cyclic ENGINEERING ALLOWANCE OF 6 MINS TO BE USED
Maintenance |AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT AS APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

37 EA1011 Shenfield C/End Chelmsford L/End Down Main 0005 W to 0525 W GE cyclic type 126d

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0510. No impact to Up
service beyond 0510 Tue and Wed

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVER AND SHENFIELD C/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Cyclic ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
Maintenance |FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED.

37 EA1011 Arbour Lane crossovers Shenfield C/End Up Main 2345 WTh to 0510 ThF GE cyclic type 126e

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0005. No
impact to down service until 0005 Thu and Fri

2256 COLCHESTER TO WALTON-ON-NAZE IS
DIVERTED TO CLACTON WITH A BUS FROM THORPE-
LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE
AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town
Down and Up Hythe Curve
Walton Single

Up Platform

Platforms 1-4

Colchester Jn Clacton on Sea
Colchester Colchester Jn
EA1090 East Gate Jn Colchester Town
37 EA1100 Hythe Jn Colne Jn

EA1110 Thorpe Le soken Jn 'Walton on the Naze
Kirby Cross Kirby Cross

Clacton on Sea Clacton on Sea

Cyclic

0001 TWTh to 0455 TWTh GE cyclic type 120 Maintenance

POSSESSION TO ALLOW FOR ECS TO REVERSE
BEHIND CO1072 ON UP CLACTON SINGLE

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town
Down and Up Hythe Curve
Walton Single

Colchester Jn Clacton on Sea
Colchester Colchester Jn
EA1090 East Gate Jn Colchester Town
37 EA1100 Hythe Jn Colne Jn
EA1110 Thorpe Le soken Jn 'Walton on the Naze Up Platform
Kirby Cross Kirby Cross Platforms 1-4 POSSESSION TO ALLOW FOR ECS TO REVERSE
Clacton on Sea Clacton on Sea BEHIND CO1072 ON UP CLACTON SINGLE

CLACTON DEPOT TO REMAIN LIVE
ECS MOVES AT CLACTON TO BE RETIMED

Cyolic TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

0105 F to 0455 F GE cyclic type 120 Maintenance
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Amended TWThF - Protected path for multiple days
Week Week
nights Maintenance  Other Work

nights

Possession Limits From Possession Limits To Lines Blocked Time From Time To Traffic Remarks

From To Ref Ref
GA TO STABLE AT BISHOPS STORTFORD AND
BISHOPS STORTFORD SIDINGS AS REQUIRED
Cambridge Ely Dock Jn Down and Up NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE
Cambridge Cambridge Platforms 4-6 CARRIAGE SIDINGS.
37 E:l ; 23) Cambridge Cambridge ;rr;f)urgh :I;lne/P\atform Line/Down Goods Loop 0025 U 0430 TWTHE | WA cyeiic ype M aych(‘:
Cambridge North Cambridge North U & Down N et anfenance | TRAINS MAY BE STABLED IN PLATFORMS 2,3,7 &8
ambridge ol ambridge Noj P & Down Newmarket ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE
Coldham Lane Jn Dulingham
ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE
DEPOT AND PLATFORMS 7 AND 8
TRAINS TO TRAVEL OVER FAST LINES BETWEEN
Eat160 | Cambridge Heatn Cheshunt Jn Down and Up Suburban/Down and Up Southbury BETHNAL GREEN NORTH JN AND HACKNEY DOWNS
EA1170 ) Graham Road Curve )
Reading Lane Jn Navarino Road Jn Cyclic AMENDED TRAIN PLAN STRUCTURE-
37 E:l 1 gg Seven Sisters Jn South Tottenham West Jn gp’D"W" dsjveé‘ ?‘Slge's Chord 2335 MTWTh | to 0515 TWTRF | WA cyclic type B Maintenance |RAIL REPLACEMENT BUS SERVICE IN OPERATION
Eat300  |Bury Streetdn Enfield Town Pl‘":f’"ra” p g el OTHER SERVICES DIVERTED VIA LEA VALLEY
Enfield Town Enfield Town atiorms 1= ISOLATION OF CHESHUNT BAY PLATFORM TO BE
LIFTED AT 0430
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
Eatago  |Acton Wels Dudding Hill Jn Down and Up/Down and Up DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
(N3219 Goods JUN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK,
Dudding Hill Jn Brent Curve Jn Down and Up Brent Curve ) Cyclic WILLESDEN HIGH LEVEL JN AND THE WEST LONDON
37 "NS222 |Dudding Hil Jn Cricklewood Curve Jn Down and Up Cricklewood Curve 2325 MTWTh | to 0500 TWTRF | NLL cyolic type 4 Maintenance |LINE.
MD715 Neasden Jn Neasden Jn Up & Down Branch GBRf 6M02/6M43 RUN VIA NEASDEN WHEN GW 103
Acton Canal Wharf Jn Territory boundary (MD170) Up & Down Acton Branch ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED
NEASDEN SIGNAL BOX TO BE OPEN
TRAINS TO TERMINATE IN PLATFORMS 1& 4 AT
SOUTHEND CENTRAL, RAIL REPLACEMENT ROAD
SERVICE BETWEEN SOUTHEND CENTRAL AND
SHOEBURYNESS
Southend Central Shoeburyness Down and Up Main Cyclic 12 CAR 357 TO BE STABLED IN LEIGH ON SEA MIDDLE
37 EA1380 Shoeburyness Shoeburyness Platforms 1-3 2585 MTWTh | to 0385 TWThF LTS cyclic type F Maintenance |ROAD,
8 CAR 357 TO BE STABLED IN PITSEA UP SIDING
ISOLATION NOT PERMITTED
12 CAR 357 TO STABLE IN SOUTHEND CENTRAL
PLATFORMS 1 AND 4
37 EA1430 Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 2310 MTW o 0610 TWTh Ips type ESK 1 ’(\)Ay;:::enance

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE UP MAIN DI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVERS AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

Cyclic ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
Maintenance |REQUIRED FOR TPR COMPLIANCE

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

38 EA1011 Arbour Lane crossovers \Witham L/End Down Main 0015 ™ to 0525 ™ GE cyclic type 114

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0455. No impact to Up
service beyond 0455 Tue and Wed

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Cyclic ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
Maintenance |FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED

38 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0015. No
impact to down service until 0015 Thu and Fri

Trowse Swing Bridge Lakenham Up Main 0015 0530
Trowse Swing Bridge Trowse Jn Down & Up Passenger Loop 0015 0530 0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO
EA1012 Trowse Swing Bridge Thorpe Jn Line C 0145 0445 ) ) TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN
38 EA1013 WTh to WTh Norwich station area Cyclic TROWSE SWING BRIDGE AND LAKENHAM

EA1580 Hethersett GF Trowse Jn Down and Up Thetford 0015 0530 type G Maintenance
Crown Point Crown Point Wensum Curve 0145 0445 ACCESS AVAILABLE TO/FROM CROWN POINT
THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145
Lakenham Thorpe Jn Down Main/Single/Line D 0145 0445

NO ACCESS TO/FROM PARKESTON YARD / CARLESS
SIDINGS

Manningtree East Jn Harwich International Down Harwich TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT
Harwich Town Manningtree Single/Up Harwich HARWICH INTERNATIONAL

Manningtree North Jn Manningtree East Jn North Curve Cyclic
Manningtree Manningtree Platform 1 0025 TWThF | to 0415 | TWThF | GE cyclic type 1178 Maintenance | TRAINS TO BE STABLED IN IPSWICH PLATFORM 2
Harwich International Harwich International Platform 3
Mistley Mistley Down sidings 5P90 & 5A95 TO BE RETIMED

38 EA1120

POSSESSIONS TO P548 POINTS TO ALLOW MOVES
TO/FROM YARD

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.

Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
38 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 TWThF to 0520 TWThF NLL cyclic type 5 M)z/a\nlenance THE INCLINE

LN165 Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK

Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021



Version: 1
Date: 23 October 2020
Page 4 of 114

OFFICIAL
Engineering Access Statement 2021
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Network Rail
Anglia Route

TWThF - Protected path for multiple days

Week Week
nights nights Maintenance  Other Work Work

Amended

Traffic Remarks

Possession Limits From Possession Limits Lines Blocked Time From From Time To To Ref Ref Content

Saxmundham Oulton Broad South
EA1430 Down and Up East Suffolk/ Up and Down East Suffolk 2355 MTW 0525 TWTh Ips type ESK 2
Up Platform
Beccles Beccles

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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TWThF - Protected path for multiple days
Week Week
nights Time To nights Maintenance

Lines Blocked From To Ref

Time From

Other Work Work
Ref Content

Traffic Remarks
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THAMESIDE FREIGHT DIVERTED VIA THE T&H
[ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE
MILLS WEST JN — HACKNEY DOWNS AND TOTTENHAM
HALE REV'
IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD/ HAUGHLEY JN/ BURY
EA1010 Bow Jn Manor Park Down and Up Main 0050 ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
EA1020 Stratford Stratford Avoiding Line 0050 LEICESTER AND NUNEATON
EA1030 Stratford Stratford Platform 10a 0050
EA1150 Bow Jn Stratford Central Jn West Down and Up Temple Mills 0050 . Cyclic 4V37 TO BE DIVERTED VIA
39 EA1280 TWTRF | to | 0435 | TWThF | GE cyclic type 3b i BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
EA1320 Bow Jn Gas Factory Jn Up Stratford Down 0110 STORTFORD/CHESHUNT/COPPERMILL/NLL VIA
EA1350 Bow Jn Manor Park Down and Up Electric 0110 HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN
EA1400 Forest Gate Jn Woodgrange Park Jn Down and Up 0110 EARLIER
4L80 TO BE DIVERTED VIA T&H
TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD (PLATFORM 1 AND 2)
0125 START FOR ANY EL POSSESSIONS BETWEEN
FOREST GATE JN AND SEVEN KINGS
EA1010 Bow Jn Stratford Central Jn West Down and Up Temple Mills 1135 1455 Cyclic NO ACCESS TO/FROM BOW MIDLAND YARD 1135 to
39 EA1020 Carpenters Road South Carpenters Road North Jn Carpenters Road Curve 1135 MTWThF | to 1455 MTWThF |  GE cyclic type 4 M):i:nlenance 1455
Bow Midland Yard Bow Midland Yard Bow Midland Yard 1135 1455 (Line blockage between trains 1455 to 1550)
Cyclic
39 to 0440 Maintenance
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TWThF - Protected path for multiple days
Week Week

nights Time To nights
From To

Other Work
Ref

Maintenance

Lines Blocked Ref

Time From

Work

Content Traffic Remarks

Cyclic
Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6,
BRIDGE ROAD & SUDBURY DOCK.
TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.
Witham C/End Ipswich Goods Jn Down and Up Main ISOLATION OF COLCHESTER CS NOT PERMITTED.
Marks Tey Sudbury Down & Up Sudbury ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS &
Marks Tey Marks Tey Up Passenger Loop IPSWICH TOP YARD TO BE WITHDRAWN BY 0405.
Colchester Colchester Platforms 1-6 PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.
gty |Cochester Colchester Down and Up Goods FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/
EA1012 gg:za::::: gg:z::x: n gp ::g gg"’: z;ﬁ::ger Loops Cyclic BURY ST EDMUNDS) ELY/ PETERBOROUGH/ STAMFORD/
39 EA1080 ¢ P wn flacto 0200 F to 0440 F GE cyclic type 126 ¥l LEICESTER & NUNEATON.
EA1090 Colch_ester Jn Hunw_lck Jn Up and Dov_«n Avoiding Maintenance 6L58 TO BE RETIMED
EA1120 Mann!ngiree South Jn Mann!ngtree East Jn Down quw:ch 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
Manningtree East Jn Manningtree Up Harwich DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
Manningtree East Jn Manningtree North Jn North Curve CHESHUNT/ COPPERMILL JN AND NLL VIA HIGH MEADS
Manningtree Manningtree Platform 1 LOOP
Ipswich Ipswich Platforms 1-3
Ipswich East Suffolk Jn Down & Up Lowestoft ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST
SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH
FUELLING POINT
TRAINS TO TRAVEL OVER THE ELECTRIC
LINES/SOUTHEND LOOP
Chelmsford Gidea Park C/End Jn Up Main 0045 0505 FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
Shenfield Shenfield Platforms 1,2,3 Up Passenger Loop 0045 0505 DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
" - ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
Shenfield Mountnessing Jn Down and Up Southend 0045 0505
Gidea Park C/End Jn Chelmsford Down Main 0140 0430 LEICESTER AND NUNEATON
EA1011 " Cyclic TRAINS TO TRAVEL OVER THE ELECTRIC
39 EA1050 TWTHF | to TWThF | GE cyciio type 126b Maintenance |LINES/SOUTHEND LOOP
Gidea Park C/End Jn Shenfield Down and Up Electric 0140 0430
Shenfield Shenfield Platforms 4,5,6/Bay Line 0140 0430
Shenfield Shenfield Southend Loop 0140 0430 6L.58 TO BE RE-TIMED
Shenfield Shenfield Stabling Sidings 1-3 0140 0430 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS
LOOP
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Amended TWThF - Protected path for multiple days
Week Week
q o q o A . nights A nights  Maintenan ther Work
Possession Limits From Possession Limits To Lines Blocked Time From g Time To g ginteparceiothe Traffic Remarks
From To Ref Ref
FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
LEICESTER AND NUNEATON
6L58 TO BE RE-TIMED
" Down Main 0145 0445 " Cyclic
39 EA1011 Chelmsford \Witham L/End Up Main 0030 TWThF to 0445 TWThF | GE cyclic type 126¢ Maintenance |4V37 TO BE DIVERTED VIA
BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
STORTFORD/CHESHUNT/COPPERMILL/
STRATFORD/CHANNELSEA CURVE/CHANNELSEA
SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST
JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH
TOTTENHAM AND THE T&H
" TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD
39 | Emzo ORI Herfod Eos Pt 102 0035 | TWTNF | o | 0515 | TWTHF | WAcyelicypel Vismenance |EAST
ANY ISOLATION TO BE GIVEN UP AT 0440 T-F
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
BARNES AND CLAPHAM JN TO BE AVAILABLE.
Camden Road East Jn ACCESS TO THE INCLINE AT CAMDEN JN TO BE
Channelsea North Jn/ MAINTAINED
EA1180 Caledonian Road and Barnsbury  |Down and Up NLL/Down North London Relief Line/Up North London Reversible Line
39 E:\lgig Canonbury West Jn g‘ghdbi“'yl_va'e j" g’r”ﬁ"w"Rcag"gb”’y 0105 TWThF | to 0450 TWThF | NLL cyclic type 2 ayc"f 4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/
UN110 |Navarino Road Jn o oaca ! Do o U Lon Gurve/Channelsea L anienance | pULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
LeaJn S|‘9 e ffcs |” | Jn West own and Up Lea Lurve/Lhannelsea Loop CHESHUNT/ COPPERMILL JN/STRATFORD
ratiord Genral Jn Tes TEARDROP/COPPERMILL JN/TOTTENHAM S JN/S
TOTTENHAM AND THE T&H
6M85 KETTON TO CRICKLEWOOD TO BE RETIMED
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.
Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
39 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 s to 0520 S NLL cyclic type 5 My | THE INCLINE
LN165  |Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord ainienance | rpAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK
Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
Fenchurch Street Fenchurch Street Platforms 1-4 2045
Fenchurch Street Christian Street Jn Down and Up Fast 2045 TRAINS DIVERTED TO LIVERPOOL STREET. NO
Fenchurch Street Christian Street Jn Down and Up Slow 2045 ACCESS TO EAST HAM DEPOT.
" p Slol AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES
Christian Street East Ham Depot L/End Down and Up Main 2045
Gas Factory Jn Gas Factory Jn Up Passenger Loop 2045 DIVERTED TO LIVERPOOL STREET.
EA1380 " Cyclical ALL FOUR LINES TO BE AVAILABLE ON GEML
39 EA1400 Bow Jn Gas Factory Jn Up Stratford Down 2045 MTWTh [to 0425 TWThF LTS Cyclic type 1 Maintenance |BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
Christian Street Jn Upminster L/End Down and Up Main 2245 L/END JN/ SEVEN KINGS.
Barking tilbury Line Jn Barking Tilbury Line Jn West Up Tilbury/Fenchurch Street 2245
Barking Tilbury Line Jn West Barking Down Fenchurch Street/Tilbury 2245 :EIE) %hggigEoB:nglfﬂngla gARKING PLATFORM 1
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting Line 2245
Bungalow Lane LC (R/G-X) Reedham Swing Bridge Down and Up Lowestoft
EA1470 Brundall Jn Great Yarmouth Acle Single Line -
39 EA1500  |Acle Acle Up Acle Loop 0020 TWTh | to 0440 TWTh Ips type 129 ayc"fa' g';/‘é'/:‘TSJ/_\OR?AEO%EJrLSTABLED PLATFORMS 2,3 AND 4 AT
EA1510 Reedham Jn Great Yarmouth Reedham Single aintenance
Great Yarmouth Great Yarmouth Platforms 2-4

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN COLCHESTER AND
KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT
COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Colchester L/End Kelvedon Up Main Cyclical PATHS TO OPERATORS

40 EA1011 Marks Tey Clend Marks Tey Up Passenger Loop 2345 MT to 0440 T™W GE cyclic type 112 M)z/a\nlenance UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Colchester L/End Colchester L/End Up Passenger Loop ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0025. No
impact to down service until 0025 Tue and Wed

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON AND
COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

EA1011 Kelvedon Colchester L/End Down Main . Cyclical ENGINEERING ALLOWANCE OF 6 MINS-TO BE USED AS
40 EA1080  |Marks Tey Sudbury Down & Up Sudbury 0025 ThF to 0505 ThF | GEcyclic type 112 Maintenance |REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0440. No impact to Up
service beyond 0440 Thu and Fri

FREIGHT SERVICES DIVERTED VIA SOUTH

Stratford Central Jn West Temple Mills West Jn Down and Up Temple Mills TOTTENHAM AND SEVEN SISTERS.

EA1280 Temple Mills East Jn Temple Mills West Jn Temple Mills Loop 0145 ™ 0400 ™ Cyclical ACCESS AVAILABLE TO ORIENT WAY CS VIA

40 EA1340 Lea Jn High Meads Jn Down and Up Lea Curve 0040 Th to 0420 Th WA cyclic type K maintenance TOTTENHAM HALE (REV') AND TEMPLE MILLS WEST JN
EA1350 High Meads Jn ‘Temple Mills East Jn Down and Up High Meads Loop 0040 F 0450 F FORECS

High Meads Jn Channelsea North Jn Down and Up High Meads Curve ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
BARNES AND CLAPHAM JN TO BE AVAILABLE

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS
(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1
REFERS).

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO
KINGS LYNN TO TERMINATE AT ELY.

Ely North Jn Kings Lynn Down/Up & Down/Up 2258, 2773, KINGS LYNN TO CAMBRIDGE WILL NOT

Kings Lynn Kings Lynn Platform 1 and 2

Cyclical

40 EA1162 Maintenance

2305 MTWTh | to 0440 TWThF | WA cyclic type O

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN
ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE
LIFTED AT 0420

6L31 TO BE RETIMED

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021
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Section 5 - Midweek Night Possession Plan Summary

Amended TWThF - Protected path for multiple days
Week Week
q o q o p . nights A nights  Maintenan ther Work
Possession Limits From Possession Limits To Lines Blocked Time From g Time To g ginteparceiothe Traffic Remarks
From To Ref Ref
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL,

Camden Road West Jn Acton Wells Jn Down and Up NLL WCML AND SOUTH WEST SIDINGS.
EA1310 Gospel Oak Junction Road Jn Down and up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1320 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.

Kensal Green Jn Willesden Suburban Jn Down and Up New Line . Cyclical GBRF/FCC ECS MOVES TO BE DIVERTED AND

40 l’\;lﬂt?:i% Kensal Green Jn Harlesden Jn Down and Up City Line 0040 TWThF to 0530 TWThF NLL cyoiic type 1 Maintenance |RETIMED.

MD160 Willesden High Level Jn Mitre Bridge Jn Down and Up High Level ACCESS TO BE MAINTAINED TO WeFOC AT

Kensal Green Jn Kensal Green Jn Kensal Green Reverse Siding HARLESDEN JN

Kensal Green Jn Willesden High Level Willesden Turnback siding NO UNITS TO BE STABLED IN THE BAY PLATFORM AT

GOSPEL OAK

EA1430 Reedham Lowestoft Down and Up Lowestoft

Reedham Jn Reedham Jn Reedham Single Cyclical TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4

40 EA1470 Oulton Broad south Oulton Broad North Jn Up & Down East Suffolk 0015 ™wTh to 0450 ™wTh Ips type 1292 Maintenance |LOWESTOFT

EA1510

Lowestoft Lowestoft Platforms 2-4

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021
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TWThF - Protected path for multiple days

Week
Possession Limits From Possession Limits To Lines Blocked Time From nFlghts Maltene o oo Work Traffic Remarks
rom T Ref Ref Content
TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON
[AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN
NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Kelvedon Witham L/End Up Main . Cyclical PATHS TO OPERATORS
4 EA101T \\itham Clend Witham Up Passenger Loop/Platform 1 0025 ™w to 0445 TW | GEcyolictype 113 maintenance |UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .
DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED
TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM L/END AND
KELVEDON
STRUCTURE FOR THE AMENDED TRAIN PLAN
41 EAt011 W::am HEnd \}/(\/e'lt\rlueuoréle d Elo‘;flg Ma4i7d P L 0055 ThE | t 0450 ThF | GE cycii 113 Cyclcal gimg—?gg:&,;;?—ggm e TRSeEE
EAf070 | jihe Braies U: & Do Bramae ngerkoop © cycl type maintenance | DOWN TRAINS TO BE RETIMED WITH THE
ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
REQUIRED FOR TPR COMPLIANCE .
UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED
FREIGHT SERVICES DIVERTED VIA SOUTH
TOTTENHAM AND SEVEN SISTERS. PASSENGER
SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN
SISTERS.
Cambridge Heath Hackney Downs North Jn Down and Up Fast 2320 MTWTh 0500 TWThF CI(I‘T_?.ESESAQEI/'/:III\]AF%FE -EFSSORIENT WAY CS VIA TEMPLE
Hackney Downs North Jn Cheshunt Jn Down and Up Cambridge 2320 MTWTh 0500 TWThF ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN
Lea Bridge Jn Meridian Water Lea Valley Reversible 2320 MTWTh 0500 TWThF N N "
EA1160 ol . BARNES AND CLAPHAM JN TO BE AVAILABLE.
lapton Jn Chingford L/End Down and Up Chingford 2320 MTWTh 0500 TWThF . .
41 EA1200 12 ckholt Road Jn Coppermill Jn Down and Up Temple Mils 2320 MTWTh | to 0500 TWThF | WA cyclic type D Cyclcal AMENDED TRAIN PLAN STRUCTURE:
EA1280 T maintenance |RAIL REPLACEMENT BUS SERVICE IN OPERATION
‘ottenham South Jn South Tottenham East Jn Down and Up Tottenham Curve 2320 MTWTh 0500 TWThF
EA1290 Temple Mills West Jn Ruckholt Road Jn Temple Mills Loop 2320 MTWTh 0500 TWThF CI(;'\CFES?K/:_‘VC?&_AF?&E\J?,{‘FROM TEMPLE MILLS LOOP
Clapton Jn Chingford Down and Up Chingford 0200 TWThFP 0400 TWThFP Isolations affecting Chingford Carriage Sidings and Chingford
Chingford Chingford Platforms 1-3 0200 TWThF 0400 TWThF station to be withdrawn by 0400 T-F. Shunting around
Chingford area permitted until 0200 and from 0400 T-F’.
8 platforms to be available at Liverpool St for outstabling from
Chingford CS
Barking Tilbury Line Jn West Down and Up Main
Upminster Up & Down Ockendon/Third Line Cyclic
41 EA1380 Ockendon L/End Up & Down Loop 2245 MTWTh to 0425 TWThF LTS cyclic type 2 Myain(enance
Barking Tilbury Line Jn East Down and up Connecting Line
Laindon Reversing Line
Thorpe Jn Bungalow Lane LC (R/G-X) Down and Up Lowestoft
EA1470 Whitlingham Jn Cromer Down and Up/Up & Down Cyclical
41 EA1480  |North Walsham North Walsham Down Platform 0040 TWTh | to 0440 TWTh Ips type 132 yelcal
EA1490 Cromer Cromer Platforms 1 and 2 maintenance
Cromer Sheringham Up & Down
" CROSS COUNTRY FREIGHT SERVICES TO BE
Cioram Jn Chipanham Jn ggv‘j‘n':’;:‘r’;/ Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
41 Eﬁ}gig Newmarket Chippenham Jn Up Newmarket Down 2330 MTWTh | to 0530 TWThF | WA cyclic type U ﬁ’;?r']'f:r"ance NORTH LONDON LINE AND EAST COAST MAIN LINE.
Chippenham Jn Bury St Edmunds exc’ - Down and Up Main 4173 TO BE RETIMED FROM WEMBLEY TO AVOID
(BY48/BY2 Signals) CLASH WITH 4L96

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021
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Section 5 - Midweek Night Possession Plan Summary

Amended TWThF - Protected path for multiple days

Possession Limits From

Possession Limits To

Lines Blocked

Time From

Time To

Week

nights Maintenance
To Ref

Other Work Work
Ref Content

Traffic Remarks

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Ely North Jn March East Jn Down 2240 MTWTh
March March Down Goods No.1 and 2 2240 | MTWTh R 0 B REPLACED BY RORD TRANSPORT
March March Down Sidings 2240 MTWTh CROSS COUNTRY FREIGHT SERVICES TO BE
Ely North Jn Ely West Jn West Curve 2240 MTWTh DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
EA1161 m::z: EastJn azg;’"h Jon Ep Goods NoA gglg m;xm 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
EAt162  [Ureh Norch g seating e MTWTH Cycical EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
41 EA1550 P Recep! to 0420 TWThF | WA cyclic type V A AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
EA1860 ey ock Queen Adelaide LC (AHBC-X)  |D du 0035 | TWThF mAMENENCE |\TOWERS AT 0638
EA1580 yDockJn (E‘:_‘;‘*_'QGKTO;_EM 162) & own and Up 6E84 RETIMED TO DEPART MIDDLETON TOWERS AT
: : 0838
Ely Ely Down Goods Loop/Up Platform Loop/Up Goods Loop 0035 TWThF 5138 TO BE RETIMED
Queen Adelaide LC (AHBC-X) Ely North Jn Down and Up
! g 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
(ELR:ETN/LOR:EA1580) 0035 TWThF CLASH WITH 4196
CROSS COUNTRY FREIGHT SERVICES TO BE
DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
Spital Jn March East Jn Up March/Up 2250 0405 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
March West Jn Whitemoor Jn West Curve 2250 0405 EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
EA1560  [March East Jn Spital Jn Down/Down March 2330 0500 Cyalcal AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
41 EA1570 mMT to TW | WA cyclic type W e enance | TOWERS AT 0838
LN135  |Peterborough Station Peterborough Station Two Way Goods Line 2330 0500 6E84 RETIMED TO DEPART MIDDLETON TOWERS AT
Peterborough Peterborough Platform 7 2330 0500 0838
Peterborough Peterborough Platform 6 2250 0405 6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
CLASH WITH 4L96
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Amended TWThF - Protected path for multiple days
Week
q P~ q P~ . : nights Mainte Other Work Work
Possession Limits From Possession Limits To Lines Blocked Time From 9 aintenance er Tior or Traffic Remarks
From Ref Ref Content
2330 ex LIVERPOOL STREET TO NORWICH, TO BE
REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH
AND NORWICH.
East Suffolk Jn Trowse Jn D A N a  ractory Curve 4173 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall n P v CLASH WITH 4L96
Down Goods Loop
EA1012 Claydon Claydon .
Down & Up Goods Loop . Cyclical
42 EA1530 Stowmarket L/End Stowmarket Down and Ui 0040 TWTh to 0450 TWTh GE cyclic type 125 maintenance CROSS COUNTRY FREIGHT SERVICES TO BE
EA1744 Bury St Edmunds Haughley Jn Sidings P DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham 1ding NORTH LONDON LINE
y Sidings
Diss Diss
POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45
GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4
AT IPSWICH
East Suffolk Jn Diss g"w" a”g Ep :‘;ai” Factory G 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall Jn own and Up Bacon Factory Gurve CLASH WITH 4196
EA1012 Claydon Claydon Down Goods Loop Cyclical
42 s |stowmarket LiEng Stowmarket pown & U Goods Loop ot1o F o 0450 F | GEoyclctype125 maintenance |CROSS COUNTRY FREIGHT SERVICES TO BE
Bury St Edmunds Haughley Jn S.‘;‘."’" andtp DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham dings NORTH LONDON LINE
AMENDED TRAIN PLAN STRUCTURE:
ROAD TRANSPORT FOR GA/GREAT NORTHERN
SERVICES BETWEEN BISHOPS STORTFORD/
ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF
South Jn Cambridge Clend Down and Up SERVICE.
EA1161 Royston Shepreth Branch Jn Down and up Royston
" 2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7
EA1220 Stansted North Jn Stansted East Jn Up & Down Cambridge Chord . Cyclical
42 EA1230 Cambridge Cambridge Platforms 1-4/ 0015 TWThF to 0430 TWThF WA cyclic type J maintenance AND 8 AT CAMBRIDGE
LN125 Cambridge Cambridge Down Slow/Through Line/Platform Line NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS
STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.
TRAINS MAY BE STABLED IN PLATFORMS 2, 3,5,6,7 &
8 ONLY AT CAMBRIDGE
PLATFORMS 1 & 4 TO BE CLEAR
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
EA1310 Acton Wells Jn Gunnersbury Jn Down and Up/Down and Up Richmond 0030 0115 JN, SOUTH TOTT’, STRATFORD, GOSPEL OAK,
42 EA1330 South Acton Jn Old Kew Jn/New Kew Jn Down and Up Kew Branch/Down and Up Kew Spur 0030 TWThF P 0510 TWThF NLL oycii 3 Cyclical WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.
Swado  |Acton Wells un Richmond Down and Up/Down and Up Richmond 0115 © 0510 cyclic type maintenance |TRAINS TO BE OUTSTABLED FROM RICHMOND AS
Richmond Richmond Platforms 3-7 0115 0510 REQUIRED (2 PLATFORMS MAXIMUM), TO BE
IDENTIFIED AT DPPP
LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND
Fenchurch Street Fenchurch Street Platforms 1-4 c2c SERVICES DIVERTED TO LIVERPOOL STREET.
Fenchurch Street Christian Street Jn Down and Up Fast ALL FOUR LINES TO BE AVAILABLE ON GEML
EA1380 Fenchurch Street Christian Street Jn Down and Up Slow . Cyclical BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
42 EA1400  |Christian Street East Ham Depot L/End Down and Up Main 2330 | MTWTh | to 0425 | TWThF | LTS Cyclic type fa Maintenance |L/END JN / SEVEN KINGS.
Gas Factory Jn Gas Factory Jn Up Passenger Loop ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT
Bow Jn Gas Factory Jn Up Stratford Down C/END
TRAINS DIVERTED VIA RAINHAM AND OCKENDON
Barking Upminster L/End Down and Up Main Cyclical ACCESS TO BE AVAILABLE TO/FROM DOWN
42 EA1380 Barking Tilbury Line Jn East Upney Jn Down and Up Connecting Line 2335 MTWTh | to 0425 TWThF | LTS Cyclic type 1b Maintenance PLATFORM AT UPMINSTER FOR C2C SERVICES
No easement to Section 4 times between Upminster and
Shoebury.
. CROSS COUNTRY FREIGHT SERVICES TO BE
gKE:::h‘;'r‘" n g::’::"ha'" Jn gsz‘noé’::;‘/ Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
42 AT |Newmarket Chippenham Jn Up Newmarket Down 0130 | TWThF | to 0530 | Twrhe | (AAccess Cyolcal NORTH LONDON LINE AND EAST COAST MAIN LINE.
Chippenham Jn Bury St Edmunds exc’ - Down and Up Main pportunity maintenance
(BY48/BY2 Signals) 4173 TO BE RETIMED FROM WEMBLEY TO AVOID
ignass CLASH WITH 4L96
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EA1560
EA1570
LN135

Amended

Possession Limits From Possession Limits

Kings Dyke

March West Jn
March East Jn

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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TWThF - Protected path for multiple days

Week Week
nights nights Maintenance  Other Work

Lines Blocked Time From o Time To To Ref Ref

0250
to 0250 W WA cyclic type Y
0420
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Work
Content

Cyclical
maintenance

Traffic Remarks

POSSESSION OF DOWN LINE TO BE TAKEN AFTER
PASSAGE OF 4E45
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TWThF - Protected path for multiple days
Week
nights

Week
nights
To

Other Work
Ref

Maintenance

Lines Blocked Ref

Time From Time To

From

Work
Content

Traffic Remarks

43 EA1011  |Shenfield C/End

Chelmsford L/End

Down Main

0005 0525 GE cyclic type 126d

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE
ENGINEERING ALLOWANCE OF 6 MINS TO BE USED
AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT AS APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0510. No impact to Up
service beyond 0510 Tue and Wed

43 EA1011  |Arbour Lane crossovers

Shenfield C/End

Up Main

2345 0510 ThF | GE cyclic type 126e

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVER AND SHENFIELD C/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0005. No
impact to down service until 0005 Thu and Fri

Cambridge
Cambridge
EA1161 Cambridge
43 EA1530
Cambridge North

Coldham Lane Jn

Ely Dock Jn
Cambridge
Cambridge

Cambridge North
Dullingham

Down and Up
Platforms 4-6

Through Line/Platform Line/Down Goods Loop

Platform 3
Up & Down Newmarket

0025 TWThF | to 0430 TWThF | WA cyclic type M

Cyclic
Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND
BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE
CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,3,7&8
ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE
DEPOT AND PLATFORMS 7 AND 8

EA1160 Cambridge Heath

EA1170
EA1180
EA1190
EA1300

Reading Lane Jn
Seven Sisters Jn
Bury Street Jn
Enfield Town

43

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn
Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury

Graham Road Curve
Up/Down Seven Sisters Chord
Down and Up Enfield
Platforms 1-3

2335 MTWTh to 0515 TWThF WA cyclic type B

Cyclic
Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN
BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION
OTHER SERVICES DIVERTED VIA LEA VALLEY
ISOLATION OF CHESHUNT BAY PLATFORM TO BE
LIFTED AT 0430

EA1360 Acton Wells

LN3219
LN3222
MD170
MD715

Dudding Hill Jn
Dudding Hill Jn
Neasden Jn

Acton Canal Wharf Jn

43

Dudding Hill Jn

Brent Curve Jn
Cricklewood Curve Jn
Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up
Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve
Up & Down Branch

Up & Down Acton Branch

2325 MTWTh | to 0500 TWThF | NLL cyclic type 4

Cyclic
Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK,
WILLESDEN HIGH LEVEL JN AND THE WEST LONDON
LINE.

GBRf 6M02/6M43 RUN VIA NEASDEN WHEN GW 103
IACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED
NEASDEN SIGNAL BOX TO BE OPEN

Westerfield Jn

43 EA1430

Saxmundham

Down and Up East Suffolk/Up and Down East Suffolk

2310 MTW to 0610 TWTh Ips type ESK 1

Cyclic
Maintenance
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Amended

Possession Limits From Possession Limits To

Colchester Jn

EA1090
EA1100
EA1110

Kirby Cross Kirby Cross

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Down and Up Clacton
Up and Down Avoiding
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TWThF - Protected path for multiple days

Week Week

nights nights

Lines Blocked Time From Time To

From To

0105 TWThF I 0500 TWThF
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Maintenance
Ref

GE Cyclic type 120
(non disruptive)

Other Work
Ref

Cyclic
Maintenance

Traffic Remarks

2256 COLCHESTER TO WALTON-ON-NAZE IS
DIVERTED TO CLACTON WITH A BUS FROM THORPE-
LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE
AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE
BEHIND CO1072 ON UP CLACTON SINGLE
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“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE UP MAIN DI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVERS AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

Cyclic ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
Maintenance |REQUIRED FOR TPR COMPLIANCE

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

44 EA1011 Arbour Lane crossovers \Witham L/End Down Main 0015 ™ to 0525 ™ GE cyclic type 114

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0455. No impact to Up
service beyond 0455 Tue and Wed

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Cyclic ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
Maintenance |FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED

44 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0015. No
impact to down service until 0015 Thu and Fri

Trowse Swing Bridge Lakenham Up Main 0015 0530
Trowse Swing Bridge Trowse Jn Down & Up Passenger Loop 0015 0530 0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO
EA1012 Trowse Swing Bridge Thorpe Jn Line C 0145 0445 ) ) TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN
44 EA1013 WTh to WTh Norwich station area Cyclic TROWSE SWING BRIDGE AND LAKENHAM

EA1580 Hethersett GF Trowse Jn Down and Up Thetford 0015 0530 type G Maintenance
Crown Point Crown Point Wensum Curve 0145 0445 ACCESS AVAILABLE TO/FROM CROWN POINT
THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145
Lakenham Thorpe Jn Down Main/Single/Line D 0145 0445

NO ACCESS TO/FROM PARKESTON YARD / CARLESS
SIDINGS

Manningtree East Jn Harwich International Down Harwich TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT
Harwich Town Manningtree Single/Up Harwich HARWICH INTERNATIONAL

Manningtree North Jn Manningtree East Jn North Curve Cyclic
Manningtree Manningtree Platform 1 0025 TWThF | to 0415 | TWThF | GE cyclic type 1178 Maintenance | TRAINS TO BE STABLED IN IPSWICH PLATFORM 2
Harwich International Harwich International Platform 3
Mistley Mistley Down sidings 5P90 & 5A95 TO BE RETIMED

44 EA1120

POSSESSIONS TO P548 POINTS TO ALLOW MOVES
TO/FROM YARD

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.

Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
44 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 TWThF to 0520 TWThF NLL cyclic type 5 M)z/a\nlenance THE INCLINE

LN165 Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK

Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
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TWThF - Protected path for multiple days

Week Week
nights nights Maintenance  Other Work Work

Amended

Traffic Remarks

Possession Limits From Possession Limits Lines Blocked Time From From Time To To Ref Ref Content

Saxmundham Oulton Broad South
44 EA1430 Down and Up East Suffolk/ Up and Down East Suffolk 2355 MTW 0525 TWTh Ips type ESK 2 ycl
Beccles Beccles Up Platform aintenance

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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TWThF - Protected path for multiple days

Week
nights

Lines Blocked From

Time From

Time To

Week
nights Maintenance  Other Work
To Ref Ref

Work

Content Traffic Remarks

Bow Jn
Stratford
EA1010 Bow Jn
EA1020 Lea Jn
EA1030 Channelsea South Jn
45 EA1150 High Meads Jn
EA1280 Carpenters Road North Jn
EA1320 Lea Jn
EA1350
EA1400 Bow Jn
Bow Jn
Forest Gate Jn

Manor Park

Stratford

Temple Mills East Jn
Straford

Stratford Central Jn West
Channelsea North Jn
Carpenters Road South Jn
Channelsea North Jn

Gas Factory Jn
Manor Park
Woodgrange Park Jn

Down and Up Main

Avoiding Line

Down and Up Temple Mills
Down and Up NLL

Down and Up Channelsea Curve
Down and Up High Meads Curve
Carpenters Road Curve

Up Channelsea Loop

Up Stratford Down
Down and Up Electric
Down and Up

0050
0050
0050
0050
0050
0050
0050 TWThF | to 0435
0050

0110
0110
0110

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE
MILLS WEST JN — HACKNEY DOWNS AND TOTTENHAM
HALE REV'

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD/ HAUGHLEY JN/ BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA
BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
STORTFORD/CHESHUNT/COPPERMILL/NLL VIA
HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN
EARLIER

TWThF | GE cyclic type 3a Cyclie

4L80 TO BE DIVERTED VIA T&H

TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN
FOREST GATE JN AND SEVEN KINGS

to 0440

Cyclic
Maintenance
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TWThF - Protected path for multiple days
Week Week

nights Time To nights
From To

Other Work
Ref

Maintenance

Lines Blocked Ref

Time From

Work

Content Traffic Remarks

Cyclic
Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6,
BRIDGE ROAD & SUDBURY DOCK.
TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.
Witham C/End Ipswich Goods Jn Down and Up Main ISOLATION OF COLCHESTER CS NOT PERMITTED.
Marks Tey Sudbury Down & Up Sudbury ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS &
Marks Tey Marks Tey Up Passenger Loop IPSWICH TOP YARD TO BE WITHDRAWN BY 0405.
Colchester Colchester Platforms 1-6 PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.
gty |Cochester Colchester Down and Up Goods FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/
EA1012 gg:za::::: gg:z::x: n gp ::g gg"’: z;ﬁ::ger Loops Cyclic BURY ST EDMUNDS) ELY/ PETERBOROUGH/ STAMFORD/
45 EA1080 ¢ P wn flacto 0200 F to 0440 F GE cyclic type 126 ¥l LEICESTER & NUNEATON.
EA1090 Colch_ester Jn Hunw_lck Jn Up and Dov_«n Avoiding Maintenance 6L58 TO BE RETIMED
EA1120 Mann!ngiree South Jn Mann!ngtree East Jn Down quw:ch 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
Manningtree East Jn Manningtree Up Harwich DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
Manningtree East Jn Manningtree North Jn North Curve CHESHUNT/ COPPERMILL JN AND NLL VIA HIGH MEADS
Manningtree Manningtree Platform 1 LOOP
Ipswich Ipswich Platforms 1-3
Ipswich East Suffolk Jn Down & Up Lowestoft ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST
SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH
FUELLING POINT
TRAINS TO TRAVEL OVER THE ELECTRIC
LINES/SOUTHEND LOOP
Chelmsford Gidea Park C/End Jn Up Main 0045 0505 FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
Shenfield Shenfield Platforms 1,2,3 Up Passenger Loop 0045 0505 DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
" - ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
Shenfield Mountnessing Jn Down and Up Southend 0045 0505
Gidea Park C/End Jn Chelmsford Down Main 0140 0430 LEICESTER AND NUNEATON
EA1011 " Cyclic TRAINS TO TRAVEL OVER THE ELECTRIC
45 EA1050 TWTHF | to TWThF | GE cyciio type 126b Maintenance |LINES/SOUTHEND LOOP
Gidea Park C/End Jn Shenfield Down and Up Electric 0140 0430
Shenfield Shenfield Platforms 4,5,6/Bay Line 0140 0430
Shenfield Shenfield Southend Loop 0140 0430 6L.58 TO BE RE-TIMED
Shenfield Shenfield Stabling Sidings 1-3 0140 0430 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS
LOOP
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TWThF - Protected path for multiple days
Week Week

nights Maintenance
To Ref

nights
From

Lines Blocked Time From Time To

Other Work
Ref

Traffic Remarks

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
LEICESTER AND NUNEATON
6L58 TO BE RE-TIMED
" Down Main 0145 0445 " Cyclic
45 EA1011 Chelmsford Witham L/End Up Main 0030 TWThF | to 0445 TWThF | GE cyclic type 126c Maintenance |4V37 TO BE DIVERTED VIA
BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
STORTFORD/CHESHUNT/COPPERMILL/
STRATFORD/CHANNELSEA CURVE/CHANNELSEA
SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST
JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH
TOTTENHAM AND THE T&H
" TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD
45 | oo e s o Do U ke wss [ e | o | osis | e | wacsiospe
ANY ISOLATION TO BE GIVEN UP AT 0440 T-F
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.
Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
45 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 s to 0520 S NLL cyclic type 5 My | THE INCLINE
LN165  |Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord aintenance | rpAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK
Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
Fenchurch Street Fenchurch Street Platforms 1-4 2045
Fenchurch Street Christian Street Jn Down and Up Fast 2045 ZE@ESSSD'II'VOESISE'Pl—TAOMLII;/EElfg'?OL STREET.NO
Fenchurch Street Christian Street Jn Down and Up Slow 2045 AMENDED TRAIN PLAN STRUC;I'URE' c2¢ SERVICES
Christian Street East Ham Depot L/End Down and Up Main 2045 DIVERTED TO LIVERPOOL STREET. :
Eatago  |G2s FactoryJn Gas Factory Jn Up Passenger Loop 2045 Cyclical ALL FOUR LINES TO BE AVAILABLE ON GEML
45 EA1400 Bow Jn Gas Factory Jn Up Stratford Down 2045 MTWTh [to 0425 TWThF LTS Cyclic type 1 Maintenance |BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
Christian Street Jn Upminster L/End Down and Up Main 2245 L/END JN/ SEVEN KINGS.
Barking tilbury Line Jn Barking Tilbury Line Jn West Up Tilbury/Fenchurch Street 2245
Barking Tilbury Line Jn West Barking Down Fenchurch Street/Tilbury 2245 :EIE) %hggigEoB:nglfﬂngla gARKING PLATFORM 1
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting Line 2245
Bungalow Lane LC (R/G-X) Reedham Swing Bridge Down and Up Lowestoft
EA1470 Brundall Jn Great Yarmouth Acle Single Line .
45 EA1500  |Acle Acle Up Acle Loop 0020 TWTh | to 0440 TWTh Ips type 129 a’g‘;‘]’f:r"ance g';/‘é'/:‘TSJ/_\OR?AEO%EJrLSTABLED PLATFORMS 2,3 AND 4 AT
EA1510 Reedham Jn Great Yarmouth Reedham Single
Great Yarmouth Great Yarmouth Platforms 2-4
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“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN COLCHESTER AND
KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT
COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Colchester L/End Kelvedon Up Main Cyclical PATHS TO OPERATORS

46 EA1011 Marks Tey Clend Marks Tey Up Passenger Loop 2345 MT to 0440 T™W GE cyclic type 112 M)z/a\nlenance UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Colchester L/End Colchester L/End Up Passenger Loop ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0025. No
impact to down service until 0025 Tue and Wed

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON AND
COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

EA1011 Kelvedon Colchester L/End Down Main . Cyclical ENGINEERING ALLOWANCE OF 6 MINS-TO BE USED AS
46 EA1080  |Marks Tey Sudbury Down & Up Sudbury 0025 ThF to 0505 ThF | GEcyclic type 112 Maintenance |REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0440. No impact to Up
service beyond 0440 Thu and Fri

FREIGHT SERVICES DIVERTED VIA SOUTH

Stratford Central Jn West Temple Mills West Jn Down and Up Temple Mills TOTTENHAM AND SEVEN SISTERS.

EA1280 Temple Mills East Jn Temple Mills West Jn Temple Mills Loop 0145 ™ 0400 ™ Cyclical ACCESS AVAILABLE TO ORIENT WAY CS VIA

46 EA1340 Lea Jn High Meads Jn Down and Up Lea Curve 0040 Th to 0420 Th WA cyclic type K maintenance TOTTENHAM HALE (REV') AND TEMPLE MILLS WEST JN
EA1350 High Meads Jn ‘Temple Mills East Jn Down and Up High Meads Loop 0040 F 0450 F FORECS

High Meads Jn Channelsea North Jn Down and Up High Meads Curve ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
BARNES AND CLAPHAM JN TO BE AVAILABLE

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS
(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1
REFERS).

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO
KINGS LYNN TO TERMINATE AT ELY.

Ely North Jn Kings Lynn Down/Up & Down/Up 2258, 2773, KINGS LYNN TO CAMBRIDGE WILL NOT

Kings Lynn Kings Lynn Platform 1 and 2

Cyclical

46 EA1162 Maintenance

2305 MTWTh | to 0440 TWThF | WA cyclic type O

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN
ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE
LIFTED AT 0420

6L31 TO BE RETIMED
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TWThF - Protected path for multiple days
Week Week

nights Time To nights Maintenance

Lines Blocked From To Ref

Time From

Other Work
Ref

Traffic Remarks

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL,
Camden Road West Jn Acton Wells Jn Down and Up NLL WCML AND SOUTH WEST SIDINGS.
EA1310 Gospel Oak Junction Road Jn Down and up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1320 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
Kensal Green Jn Willesden Suburban Jn Down and Up New Line . Cyclical GBRF/FCC ECS MOVES TO BE DIVERTED AND
46 l’\;lﬂt?:i% Kensal Green Jn Harlesden Jn Down and Up City Line 0040 TWThF to 0530 TWThF NLL cyoiic type 1 Maintenance |RETIMED.
MD160 Willesden High Level Jn Mitre Bridge Jn Down and Up High Level ACCESS TO BE MAINTAINED TO WeFOC AT
Kensal Green Jn Kensal Green Jn Kensal Green Reverse Siding HARLESDEN JN
Kensal Green Jn Willesden High Level Willesden Turnback siding NO UNITS TO BE STABLED IN THE BAY PLATFORM AT
GOSPEL OAK
EA1430 Reedham Lowestoft Down and Up Lowestoft
Reedham Jn Reedham Jn Reedham Single Cyclical TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4
46 EA1470 Oulton Broad south Oulton Broad North Jn Up & Down East Suffolk 0015 TWTh to 0450 TWTh Ips type 129a Maintenance |LOWESTOFT
EA1510
Lowestoft Lowestoft Platforms 2-4




Network Rail
Anglia Route

OFFICIAL
Engineering Access Statement 2021
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 1
Date: 23 October 2020
Page 23 of 114

Amended TWThF - Protected path for multiple days
Week
A N A N . . nights Maintenance  Other Work Work
Possession Limits From Possession Limits To Lines Blocked Time From g Traffic Remarks
From Ref Ref Content
TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON
[AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN
NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Kelvedon Witham L/End Up Main . Cyclical PATHS TO OPERATORS
47 EA101T \\itham Clend Witham Up Passenger Loop/Platform 1 0025 ™w to 0445 TW | GEcyolictype 113 maintenance |UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .
DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED
TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM L/END AND
KELVEDON
STRUCTURE FOR THE AMENDED TRAIN PLAN
a7 EAto70 | IVinem ‘évr::‘a”"‘ef/ End E'Q?g’;v‘tﬁ’g"fva"‘n:a::enge' Loop 0055 ThE | o 0450 ThF | GE cyclic type 113 maintenance |DOWN TRAINS TO BE RETIMED WITH THE
P ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
REQUIRED FOR TPR COMPLIANCE .
UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED
FREIGHT SERVICES DIVERTED VIA SOUTH
TOTTENHAM AND SEVEN SISTERS. PASSENGER
SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN
SISTERS.
Cambridge Heath Hackney Downs North Jn Down and Up Fast 2320 MTWTh 0500 TWThF :ﬂﬁ.‘l:.iSEsAg¥5lhi%FE -EFSSORIENT WAY CS VIA TEMPLE
Hackney Downs North Jn Cheshunt Jn Down and Up Cambridge 2320 MTWTh 0500 TWThF ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN
Lea Bridge Jn Meridian Water Lea Valley Reversible 2320 MTWTh 0500 TWThF N N "
EA1160 . BARNES AND CLAPHAM JN TO BE AVAILABLE.
Clapton Jn Chingford L/End Down and Up Chingford 2320 MTWTh 0500 TWThF - .
EA1200 " " Cyclical AMENDED TRAIN PLAN STRUCTURE:
47 Ruckholt Road Jn Coppermill Jn Down and Up Temple Mills 2320 MTWTh | to 0500 TWThF WA cyclic type D
EA1280 maintenance |RAIL REPLACEMENT BUS SERVICE IN OPERATION
Tottenham South Jn South Tottenham East Jn Down and Up Tottenham Curve 2320 MTWTh 0500 TWThF
EA1290 Temple Mills West Jn Ruckholt Road Jn Temple Mills Loop 2320 MTWTh 0500 TWThF ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP
VIA RUCKHOLT ROAD JN
Clapton Jn Chingford Down and Up Chingford 0200 TWThF 0400 TWThF " " -
. - Isolations affecting Chingford Carriage Sidings and Chingford
Chingford Chingford Platforms 1-3 0200 TWThF 0400 TWThF station to be withdrawn by 0400 T-F. Shunting around
Chingford area permitted until 0200 and from 0400 T-F’.
8 platforms to be available at Liverpool St for outstabling from
Chingford CS
Barking Upminster C/end Down Main 0015 0100
Barking Upminster C/End Down and Up Main 0100 0445
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting 0100 0445 L
47 EA1380  |Grays Grays Platform 3 0100 S 0445 w | LTS cyictpes Cyclical g’;ﬁz"gIE%E’SL?;‘#@‘EEE;;%@E“ oo
EA1410 Upminster Grays Up & Down Ockendon/Third Line 0100 0445 (Down) maintenance UPMINSTER
Upminster Upminster Platform 1a 0100 0445 :
Ockendon L/End Ockendon c¢/End Up & Down Loop 0100 0445
Barking Upminster C/End Down Main 0445 0525
Upminster C/End Barking Up Main 0015 0105
Barking Upminster C/End Down and Up Main 0105 0445
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting 0015 0445 . .
47 ATSE  |Upminster Grays Up & Down Ockendon/Third Line 0105 T | to 0445 e | LTS °V(E"°)‘y°e B ﬁy;:f:r']ance
Ockendon L/End Ockendon c¢/End Up & Down Loop 0105 0445 2
Upminster Upminster Platform 1A 0105 0445
Grays Grays Platform 3 0105 0445
. CROSS COUNTRY FREIGHT SERVICES TO BE
Ely Dock Jn Chippenham Jn Up & Down/Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Chippenham Jn Soham Down Bury .
47 AT |Newmarket Chippenham Jn Up Newmarket Down 2330 MTWTh | to 0530 | TWThF | WA cyclic type U ﬁy;:f:r']ance NORTH LONDON LINE AND EAST COAST MAIN LINE.
Chippenham Jn Bury St Edml{nds exc’ - Down and Up Main 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
(BY48/BY2 Signals) CLASH WITH 4L96
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Amended TWThF - Protected path for multiple days

Possession Limits From

Possession Limits To

Lines Blocked

Time From

Time To

Week

nights Maintenance
To Ref

Other Work Work
Ref Content

Traffic Remarks

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Ely North Jn March East Jn Down 2240 MTWTh
March March Down Goods No.1 and 2 2240 | MTWTh R 0 B REPLACED BY RORD TRANSPORT
March March Down Sidings 2240 MTWTh CROSS COUNTRY FREIGHT SERVICES TO BE
Ely North Jn Ely West Jn West Curve 2240 MTWTh DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
EA1161 m::z: EastJn azg;’"h Jon Ep Goods NoA gglg m;xm 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
EAt162  [Ureh Norch g seating e MTWTH Cycical EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
47 EA1550 P Recep! to 0420 TWThF | WA cyclic type V A AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
EA1860 ey ock Queen Adelaide LC (AHBC-X)  |D du 0035 | TWThF mAMENENCE |\TOWERS AT 0638
EA1580 yDockJn (E‘:_‘;‘*_'QGKTO;_EM 162) & own and Up 6E84 RETIMED TO DEPART MIDDLETON TOWERS AT
: : 0838
Ely Ely Down Goods Loop/Up Platform Loop/Up Goods Loop 0035 TWThF 5138 TO BE RETIMED
Queen Adelaide LC (AHBC-X) Ely North Jn Down and Up
! g 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
(ELR:ETN/LOR:EA1580) 0035 TWThF CLASH WITH 4196
CROSS COUNTRY FREIGHT SERVICES TO BE
DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
Spital Jn March East Jn Up March/Up 2250 0405 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
March West Jn Whitemoor Jn West Curve 2250 0405 EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
EA1560  [March East Jn Spital Jn Down/Down March 2330 0500 Cyalcal AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
47 EA1570 mMT to TW | WA cyclic type W e enance | TOWERS AT 0838
LN135  |Peterborough Station Peterborough Station Two Way Goods Line 2330 0500 6E84 RETIMED TO DEPART MIDDLETON TOWERS AT
Peterborough Peterborough Platform 7 2330 0500 0838
Peterborough Peterborough Platform 6 2250 0405 6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
CLASH WITH 4L96
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Amended TWThF - Protected path for multiple days
Week
q P~ q P~ . : nights Mainte Other Work Work
Possession Limits From Possession Limits To Lines Blocked Time From e iffienance oror o Traffic Remarks
From Ref Ref Content
2330 ex LIVERPOOL STREET TO NORWICH, TO BE
REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH
AND NORWICH.
East Suffolk Jn Trowse Jn D A N a  ractory Curve 4173 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall Jn p Y CLASH WITH 4L96
Down Goods Loop
EA1012 Claydon Claydon .
Down & Up Goods Loop . Cyclical
48 EA1530 Stowmarket L/End Stowmarket Down and Ui 0040 TWTh to 0450 TWTh GE cyclic type 125 maintenance CROSS COUNTRY FREIGHT SERVICES TO BE
EA1744 Bury St Edmunds Haughley Jn Sidings P DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham 1ding NORTH LONDON LINE
y Sidings
Diss Diss
POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45
GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4
AT IPSWICH
East Suffolk Jn Diss g"w" a”g Ep :‘;ai” Factory G 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall Jn own and Up Bacon Factory Gurve CLASH WITH 4196
EA1012 Claydon Claydon Down Goods Loop Cyclical
48 s |stowmarket LiEng Stowmarket pown & U Goods Loop ot1o F o 0450 F | GEoyclctype125 maintenance |CROSS COUNTRY FREIGHT SERVICES TO BE
Bury St Edmunds Haughley Jn S.‘;‘."’" andtp DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham dings NORTH LONDON LINE
AMENDED TRAIN PLAN STRUCTURE:
ROAD TRANSPORT FOR GA/GREAT NORTHERN
SERVICES BETWEEN BISHOPS STORTFORD/
ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF
South Jn Cambridge Clend Down and Up SERVICE.
EA1161 Royston Shepreth Branch Jn Down and up Royston
" 2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7
EA1220 Stansted North Jn Stansted East Jn Up & Down Cambridge Chord . Cyclical
48 EA1230 Cambridge Cambridge Platforms 1-4/ 0015 TWThF to 0430 TWThF WA cyclic type J maintenance AND 8 AT CAMBRIDGE
LN125 Cambridge Cambridge Down Slow/Through Line/Platform Line NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS
STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.
TRAINS MAY BE STABLED IN PLATFORMS 2, 3,5,6,7 &
8 ONLY AT CAMBRIDGE
PLATFORMS 1 & 4 TO BE CLEAR
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
EA1310 Acton Wells Jn Gunnersbury Jn Down and Up/Down and Up Richmond 0030 0115 JN, SOUTH TOTT’, STRATFORD, GOSPEL OAK,
48 EA1330 South Acton Jn Old Kew Jn/New Kew Jn Down and Up Kew Branch/Down and Up Kew Spur 0030 TWThF P 0510 TWThF NLL oycii 3 Cyclical WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.
Swado  |Acton Wells un Richmond Down and Up/Down and Up Richmond 0115 © 0510 cyclic type maintenance |TRAINS TO BE OUTSTABLED FROM RICHMOND AS
Richmond Richmond Platforms 3-7 0115 0510 REQUIRED (2 PLATFORMS MAXIMUM), TO BE
IDENTIFIED AT DPPP
LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND
Fenchurch Street Fenchurch Street Platforms 1-4 c2c SERVICES DIVERTED TO LIVERPOOL STREET.
Fenchurch Street Christian Street Jn Down and Up Fast ALL FOUR LINES TO BE AVAILABLE ON GEML
EA1380 Fenchurch Street Christian Street Jn Down and Up Slow " Cyclical BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
48 EA1400  |Christian Street East Ham Depot L/End Down and Up Main 2330 MTWTh | to 0425 | TWThF | LTS Cyclictype 1a Maintenance |L/END JN / SEVEN KINGS.
Gas Factory Jn Gas Factory Jn Up Passenger Loop ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT
Bow Jn Gas Factory Jn Up Stratford Down C/END
TRAINS DIVERTED VIA RAINHAM AND OCKENDON
Barking Upminster L/End Down and Up Main Cyclical ACCESS TO BE AVAILABLE TO/FROM DOWN
48 EA1380 |5 iing Tibury Line Jn East Upney Jn Down and Up Connecting Line 2335 MTWTh | to 0425 TWThF | LTS Cyclic type 1b Maintonance |PLATFORM AT UPMINSTER FOR C2C SERVICES
No easement to Section 4 times between Upminster and
Shoebury.
" CROSS COUNTRY FREIGHT SERVICES TO BE
glr{\s;;:ni?n " Chipanham Jn ggv‘j‘nng’x/ Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
48 EAT530 | \ewmarket Chippenham Jn Up Newmarket Down 0130 TWThE | to 0530 TWThF WA Access Cyclical NORTH LONDON LINE AND EAST COAST MAIN LINE.
EA1540 Chippenham Jn Bury St Edmunds exc’ - Down and Up Main Opportunity maintenance
(BY48/BY2 Signals) 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
9 CLASH WITH 4L96

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021



Network Rail
Anglia Route

Amended

Possession Limits
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March East Jn

48 EA1560

Ely North Jn
PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Ely West Jn

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Up
Up Goods No.1
Up Reception

Down

Down Goods No.1 and 2
Down Sidings

West Curve
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TWThF - Protected path for multiple days

Week
nights

Time From From

Lines Blocked
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Week
nights Maintenance

Time To To Ref

TWThF | WA cyclic type X

Other Work Work

Ref Content Traffic Remarks

POSSESSION OF DOWN LINE TO BE TAKEN AFTER

Cyclical PASSAGE OF 4E45

maintenance
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TWThF - Protected path for multiple days
Week
nights

Other Work
Ref

Maintenance

Time To Ref

Lines Blocked Time From

From

Work
Content

Traffic Remarks

49 EA1011  |Shenfield C/End

Chelmsford L/End

Down Main

0005 0525 GE cyclic type 126d

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE
ENGINEERING ALLOWANCE OF 6 MINS TO BE USED
AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT AS APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0510. No impact to Up
service beyond 0510 Tue and Wed

49 EA1011  |Arbour Lane crossovers

Shenfield C/End

Up Main

2345 0510 ThF | GE cyclic type 126e

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVER AND SHENFIELD C/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0005. No
impact to down service until 0005 Thu and Fri

Colchester Jn
Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn
Kirby Cross

Clacton on Sea

EA1090
EA1100
EA1110

49

Clacton on Sea
Colchester Jn
Colchester Town
Colne Jn

Walton on the Naze
Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town
Down and Up Hythe Curve
Walton Single

Up Platform

Platforms 1-4

0001 TWTh to 0455 TWTh | GE cyclic type 120

Cyclic
Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS
DIVERTED TO CLACTON WITH A BUS FROM THORPE-
LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE
AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE
BEHIND CO1072 ON UP CLACTON SINGLE

Colchester Jn
Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn
Kirby Cross

Clacton on Sea

EA1090
EA1100
EA1110

49

Clacton on Sea
Colchester Jn
Colchester Town
Colne Jn

Walton on the Naze
Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town
Down and Up Hythe Curve
Walton Single

Up Platform

Platforms 1-4

0105 F to 0455 F GE cyclic type 120

Cyclic
Maintenance

CLACTON DEPOT TO REMAIN LIVE
ECS MOVES AT CLACTON TO BE RETIMED
TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE
BEHIND CO1072 ON UP CLACTON SINGLE

Cambridge
Cambridge

EA1161 Cambridge
49 EA1530
Cambridge North

Coldham Lane Jn

Ely Dock Jn
Cambridge
Cambridge

Cambridge North
Dullingham

Down and Up
Platforms 4-6

Through Line/Platform Line/Down Goods Loop

Platform 3
Up & Down Newmarket

0025 TWThF to 0430 TWThF WA cyclic type M

Cyclic
Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND
BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE
CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,3,7 &8
ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE
DEPOT AND PLATFORMS 7 AND 8
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Amended TWThF - Protected path for multiple days
Week
A N A N A . . nights  Maintenan ther Work
Possession Limits From Possession Limits To Lines Blocked Time From Time To g ° a :efa @ @ eRef Traffic Remarks
TRAINS TO TRAVEL OVER FAST LINES BETWEEN
Ear1g0  |Cambridge Heath Cheshunt Jn Down and Up Suburban/Down and Up Southbury BETHNAL GREEN NORTH JN AND HACKNEY DOWNS
EA1170 : Graham Road Curve i
Reading Lane Jn Navarino Road Jn Cyclic AMENDED TRAIN PLAN STRUCTURE-
49 E:l 1 gg Seven Sisters Jn South Tottenham West Jn gp’D"W" dsjveé‘ ?‘Slge's Chord 2335 MTWTh | to 0515 TWTRF | WA cyclic type B Maintenance |RAIL REPLACEMENT BUS SERVICE IN OPERATION
Eat300  |Bury Streetun Enfield Town Pl‘":f’"ra” p g el OTHER SERVICES DIVERTED VIA LEA VALLEY
Enfield Town Enfield Town atiorms 1= ISOLATION OF CHESHUNT BAY PLATFORM TO BE
LIFTED AT 0430
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
EA1360 Acton Wells Dudding Hill Jn Down and Up/Down and Up DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
LN3219 Goods JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK,
Dudding Hill Jn Brent Curve Jn Down and Up Brent Curve " Cyclic WILLESDEN HIGH LEVEL JN AND THE WEST LONDON
49 "NS222 |Dudding Hil Jn Cricklewood Curve Jn Down and Up Cricklewood Curve 2325 | MTWTh | to 0500 | TWThF | NLL cyclic type 4 Maintenance |LINE.
MD715 Neasden Jn Neasden Jn Up & Down Branch GBRf 6M02/6M43 RUN VIA NEASDEN WHEN GW103
Acton Canal Wharf Jn Territory boundary (MD170) Up & Down Acton Branch ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED
NEASDEN SIGNAL BOX TO BE OPEN
TRAINS TO TERMINATE IN PLATFORMS 1 & 4 AT
SOUTHEND CENTRAL, RAIL REPLACEMENT ROAD
SERVICE BETWEEN SOUTHEND CENTRAL AND
SHOEBURYNESS
Southend Central Shoeburyness Down and Up Main Cyclic 12 CAR 357 TO BE STABLED IN LEIGH ON SEA MIDDLE
49 EA1380 Shoeburyness Shoeburyness Platforms 1-3 2585 MTWTh | to 0385 TWThF LTS cyclic type F Maintenance |ROAD,
8 CAR 357 TO BE STABLED IN PITSEA UP SIDING
ISOLATION NOT PERMITTED
12 CAR 357 TO STABLE IN SOUTHEND CENTRAL
PLATFORMS 1 AND 4
49 EA1430 Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 2310 MTW o 0610 TWTh Ips type ESK 1 ’(\)Ay;:::enance

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021



Network Rail OFFICIAL Version: 1
Anglia Route Engineering Access Statement 2021 Date: 23 October 2020
Final Rules Page 29 of 114

Section 5 - Midweek Night Possession Plan Summary

“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE UP MAIN DI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVERS AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

Cyclic ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
Maintenance |REQUIRED FOR TPR COMPLIANCE

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

50 EA1011 Arbour Lane crossovers \Witham L/End Down Main 0015 ™ to 0525 ™ GE cyclic type 114

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0455. No impact to Up
service beyond 0455 Tue and Wed

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Cyclic ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
Maintenance |FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED

50 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0015. No
impact to down service until 0015 Thu and Fri

Trowse Swing Bridge Lakenham Up Main 0015 0530
Trowse Swing Bridge Trowse Jn Down & Up Passenger Loop 0015 0530 0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO
EA1012 Trowse Swing Bridge Thorpe Jn Line C 0145 0445 ) ) TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN
50 EA1013 WTh to WTh Norwich station area Cyclic TROWSE SWING BRIDGE AND LAKENHAM

EA1580 Hethersett GF Trowse Jn Down and Up Thetford 0015 0530 type G Maintenance
Crown Point Crown Point Wensum Curve 0145 0445 ACCESS AVAILABLE TO/FROM CROWN POINT
THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145
Lakenham Thorpe Jn Down Main/Single/Line D 0145 0445

NO ACCESS TO/FROM PARKESTON YARD / CARLESS
SIDINGS

Manningtree East Jn Harwich International Down Harwich TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT
Harwich Town Manningtree Single/Up Harwich HARWICH INTERNATIONAL

Manningtree North Jn Manningtree East Jn North Curve Cyclic
Manningtree Manningtree Platform 1 0025 TWThF | to 0415 | TWThF | GE cyclic type 1178 Maintenance | TRAINS TO BE STABLED IN IPSWICH PLATFORM 2
Harwich International Harwich International Platform 3
Mistley Mistley Down sidings 5P90 & 5A95 TO BE RETIMED

50 EA1120

POSSESSIONS TO P548 POINTS TO ALLOW MOVES
TO/FROM YARD

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.

Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
50 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 TWThF to 0520 TWThF NLL cyclic type 5 M)z/a\nlenance THE INCLINE

LN165 Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK

Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
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TWThF - Protected path for multiple days

Week Week
nights nights Maintenance  Other Work Work

Amended

Traffic Remarks

Possession Limits From Possession Limits Lines Blocked Time From From Time To To Ref Ref Content

Saxmundham Oulton Broad South
50 EA1430 Down and Up East Suffolk/ Up and Down East Suffolk 2355 MTW 0525 TWTh Ips type ESK 2 ycl
Beccles Beccles Up Platform aintenance

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Possession Limits To

Section 5 - Midweek Night Possession Plan Summary

TWThF - Protected path for multiple days
Week Week
nights Time To nights Maintenance

Limebion From To Ref

Lines Blocked

Other Work Work
Ref Content

Traffic Remarks
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THAMESIDE FREIGHT DIVERTED VIA THE T&H
[ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE
MILLS WEST JN — HACKNEY DOWNS AND TOTTENHAM
HALE REV'
IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD/ HAUGHLEY JN/ BURY
EA1010 Bow Jn Manor Park Down and Up Main 0050 ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
EA1020 Stratford Stratford Avoiding Line 0050 LEICESTER AND NUNEATON
EA1030 Stratford Stratford Platform 10a 0050
EA1150 Bow Jn Stratford Central Jn West Down and Up Temple Mills 0050 . Cyclic 4V37 TO BE DIVERTED VIA
51 EA1280 TWTRF | fo | 0435 | TWThF | GE cyclic type 3b i BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
EA1320 Bow Jn Gas Factory Jn Up Stratford Down 0110 STORTFORD/CHESHUNT/COPPERMILL/NLL VIA
EA1350 Bow Jn Manor Park Down and Up Electric 0110 HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN
EA1400 Forest Gate Jn Woodgrange Park Jn Down and Up 0110 EARLIER
4L80 TO BE DIVERTED VIA T&H
TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD (PLATFORM 1 AND 2)
0125 START FOR ANY EL POSSESSIONS BETWEEN
FOREST GATE JN AND SEVEN KINGS
EA1010 Bow Jn Stratford Central Jn West Down and Up Temple Mills 1135 1455 Cyclic NO ACCESS TO/FROM BOW MIDLAND YARD 1135 to
51 EA1020 Carpenters Road South Carpenters Road North Jn Carpenters Road Curve 1135 MTWThF | to 1455 MTWThF |  GE cyclic type 4 M):i:nlenance 1455
Bow Midland Yard Bow Midland Yard Bow Midland Yard 1455 (Line blockage between trains 1455 to 1550)
Cyclic
51 to 0440 Maintenance
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Week Week

nights Time To nights
From To

Other Work
Ref

Maintenance

Lines Blocked Ref

Time From

Work

Content Traffic Remarks

Cyclic
Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6,
BRIDGE ROAD & SUDBURY DOCK.
TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.
Witham C/End Ipswich Goods Jn Down and Up Main ISOLATION OF COLCHESTER CS NOT PERMITTED.
Marks Tey Sudbury Down & Up Sudbury ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS &
Marks Tey Marks Tey Up Passenger Loop IPSWICH TOP YARD TO BE WITHDRAWN BY 0405.
Colchester Colchester Platforms 1-6 PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.
gty |Cochester Colchester Down and Up Goods FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/
EA1012 gg:za::::: gg:z::x: n gp ::g gg"’: z;ﬁ::ger Loops Cyclic BURY ST EDMUNDS) ELY/ PETERBOROUGH/ STAMFORD/
51 EA1080 ¢ P wn flacto 0200 F to 0440 F GE cyclic type 126 ¥l LEICESTER & NUNEATON.
EA1090 Colch_ester Jn Hunw_lck Jn Up and Dov_«n Avoiding Maintenance 6L58 TO BE RETIMED
EA1120 Mann!ngiree South Jn Mann!ngtree East Jn Down quw:ch 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
Manningtree East Jn Manningtree Up Harwich DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
Manningtree East Jn Manningtree North Jn North Curve CHESHUNT/ COPPERMILL JN AND NLL VIA HIGH MEADS
Manningtree Manningtree Platform 1 LOOP
Ipswich Ipswich Platforms 1-3
Ipswich East Suffolk Jn Down & Up Lowestoft ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST
SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH
FUELLING POINT
TRAINS TO TRAVEL OVER THE ELECTRIC
LINES/SOUTHEND LOOP
Chelmsford Gidea Park C/End Jn Up Main 0045 0505 FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
Shenfield Shenfield Platforms 1,2,3 Up Passenger Loop 0045 0505 DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
" - ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
Shenfield Mountnessing Jn Down and Up Southend 0045 0505
Gidea Park C/End Jn Chelmsford Down Main 0140 0430 LEICESTER AND NUNEATON
EA1011 " Cyclic TRAINS TO TRAVEL OVER THE ELECTRIC
51 EA1050 TWTHF | to TWThF | GE cyciio type 126b Maintenance |LINES/SOUTHEND LOOP
Gidea Park C/End Jn Shenfield Down and Up Electric 0140 0430
Shenfield Shenfield Platforms 4,5,6/Bay Line 0140 0430
Shenfield Shenfield Southend Loop 0140 0430 6L.58 TO BE RE-TIMED
Shenfield Shenfield Stabling Sidings 1-3 0140 0430 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS
LOOP
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TWThF - Protected path for multiple days
Week

nights Maintenance
To Ref

Lines Blocked Time From Time To

Other Work Work
Ref Content

Traffic Remarks

51 EA1011 Chelmsford Witham L/End

Down Main
Up Main

0145 0445 "
0030 TWThF to 0445 TWThF | GE cyclic type 126¢

Cyclic
Maintenance

FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
LEICESTER AND NUNEATON

6L58 TO BE RE-TIMED

4V37 TO BE DIVERTED VIA
BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
STORTFORD/CHESHUNT/COPPERMILL/
STRATFORD/CHANNELSEA CURVE/CHANNELSEA
SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST
JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH
TOTTENHAM AND THE T&H

Broxbourne Jn Hertford East

51 EA1210 | pertiord East Hertford East

Down and Up Hertford
Platforms 1 and 2

0035 TWThF | to 0515 TWThF WA cyclic type |

Cyclic
Maintenance

TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD
EAST
ANY ISOLATION TO BE GIVEN UP AT 0440 T-F

Camden Road East Jn Channelsea North Jn/

EA1180 Caledonian Road and Barnsbury
EA1320 Highbury Vale Jn
51 EA1340 ﬁ:c;’;‘::g;’:;i‘n“ Reading Lane Jn
LN110 Lea dn High Meads Jn/
Stratford Central Jn West

Down and Up NLL/Down North London Relief Line/Up North London Reversible Line

Up/Down Canonbury
Graham Road Curve

Down and Up Lea Curve/Channelsea Loop

0105 TWThF to 0450 TWThF NLL cyclic type 2

Cyclic
Maintenance

THAMESIDE FREIGHT DIVERTED VIA THE T&H
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
BARNES AND CLAPHAM JN TO BE AVAILABLE.
IACCESS TO THE INCLINE AT CAMDEN JN TO BE
MAINTAINED

4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/
DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
CHESHUNT/ COPPERMILL JN/STRATFORD
TEARDROP/COPPERMILL JN/TOTTENHAM S UN/S
TOTTENHAM AND THE T&H

6M85 KETTON TO CRICKLEWOOD TO BE RETIMED

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Fenchurch Street Fenchurch Street Platforms 1-4 2045
Fenchurch Street Christian Street Jn Down and Up Fast 2045 TRAINS DIVERTED TO LIVERPOOL STREET. NO
Fenchurch Street Christian Street Jn Down and Up Slow 2045 ACCESS TO EAST HAM DEPOT.
" p Slol AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES
Christian Street East Ham Depot L/End Down and Up Main 2045
Gas Factory Jn Gas Factory Jn Up Passenger Loop 2045 DIVERTED TO LIVERPOOL STREET.
EA1380 " Cyclical ALL FOUR LINES TO BE AVAILABLE ON GEML
51 EA1400 Bow Jn Gas Factory Jn Up Stratford Down 2045 MTWTh [to 0425 TWThF LTS Cyclic type 1 Maintenance |BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
Christian Street Jn Upminster L/End Down and Up Main 2245 L/END JN/ SEVEN KINGS.
Barking tilbury Line Jn Barking Tilbury Line Jn West Up Tilbury/Fenchurch Street 2245
Barking Tilbury Line Jn West Barking Down Fenchurch Street/Tilbury 2245 QEIE) %ggig&?:;;@f#fgpgm EARKING PLATFORM 1
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting Line 2245
Bungalow Lane LC (R/G-X) Reedham Swing Bridge Down and Up Lowestoft
EA1470 Brundall Jn Great Yarmouth Acle Single Line .
51 EA1500  |Acle Acle Up Acle Loop 0020 TWTh | to 0440 TWTh Ips type 129 ;yc‘“"a' (T;ipé':\'TSJSR‘:AEO%E#LSTABLED PLATFORMS 2,3 AND 4 AT
EA1510  |Reedham Jn Great Yarmouth Reedham Single aintenance
Great Yarmouth Great Yarmouth Platforms 2-4
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“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN COLCHESTER AND
KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT
COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Colchester L/End Kelvedon Up Main Cyclical PATHS TO OPERATORS

52 EA1011 Marks Tey Clend Marks Tey Up Passenger Loop 2345 MT to 0440 T™W GE cyclic type 112 M)z/a\nlenance UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Colchester L/End Colchester L/End Up Passenger Loop ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0025. No
impact to down service until 0025 Tue and Wed

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON AND
COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

EA1011 Kelvedon Colchester L/End Down Main . Cyclical ENGINEERING ALLOWANCE OF 6 MINS-TO BE USED AS
52 EA1080  |Marks Tey Sudbury Down & Up Sudbury 0025 ThF to 0505 ThF | GEcyclic type 112 Maintenance |REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0440. No impact to Up
service beyond 0440 Thu and Fri

FREIGHT SERVICES DIVERTED VIA SOUTH

Stratford Central Jn West Temple Mills West Jn Down and Up Temple Mills TOTTENHAM AND SEVEN SISTERS.

EA1280 Temple Mills East Jn Temple Mills West Jn Temple Mills Loop 0145 ™ 0400 ™ Cyclical ACCESS AVAILABLE TO ORIENT WAY CS VIA

52 EA1340 Lea Jn High Meads Jn Down and Up Lea Curve 0040 Th to 0420 Th WA cyclic type K maintenance TOTTENHAM HALE (REV') AND TEMPLE MILLS WEST JN
EA1350 High Meads Jn ‘Temple Mills East Jn Down and Up High Meads Loop 0040 F 0450 F FORECS

High Meads Jn Channelsea North Jn Down and Up High Meads Curve ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
BARNES AND CLAPHAM JN TO BE AVAILABLE

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS
(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1
REFERS).

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO
KINGS LYNN TO TERMINATE AT ELY.

Ely North Jn Kings Lynn Down/Up & Down/Up 2258, 2773, KINGS LYNN TO CAMBRIDGE WILL NOT

Kings Lynn Kings Lynn Platform 1 and 2

Cyclical

52 EA1162 Maintenance

2305 MTWTh | to 0440 TWThF | WA cyclic type O

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN
ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE
LIFTED AT 0420

6L31 TO BE RETIMED

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021
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TWThF - Protected path for multiple days
Week Week

nights Time To nights Maintenance

Lines Blocked From To Ref

Time From

Other Work
Ref

Traffic Remarks

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL,
Camden Road West Jn Acton Wells Jn Down and Up NLL WCML AND SOUTH WEST SIDINGS.
EA1310 Gospel Oak Junction Road Jn Down and up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1320 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
Kensal Green Jn Willesden Suburban Jn Down and Up New Line . Cyclical GBRF/FCC ECS MOVES TO BE DIVERTED AND
52 l’\;lﬂt?:i% Kensal Green Jn Harlesden Jn Down and Up City Line 0040 TWThF to 0530 TWThF NLL cyoiic type 1 Maintenance |RETIMED.
MD160 Willesden High Level Jn Mitre Bridge Jn Down and Up High Level ACCESS TO BE MAINTAINED TO WeFOC AT
Kensal Green Jn Kensal Green Jn Kensal Green Reverse Siding HARLESDEN JN
Kensal Green Jn Willesden High Level Willesden Turnback siding NO UNITS TO BE STABLED IN THE BAY PLATFORM AT
GOSPEL OAK
EA1430 Reedham Lowestoft Down and Up Lowestoft
Reedham Jn Reedham Jn Reedham Single Cyclical TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4
52 EA1470 Oulton Broad south Oulton Broad North Jn Up & Down East Suffolk 0015 TWTh to 0450 TWTh Ips type 129a Maintenance |LOWESTOFT
EA1510
Lowestoft Lowestoft Platforms 2-4
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TWThF - Protected path for multiple days

Week
Possession Limits From Possession Limits To Lines Blocked Time From nFlghts Maltene o oo Work Traffic Remarks
rom Ref Ref Content
1 Info
TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON
[AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN
NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Kelvedon Witham L/End Up Main . Cyclical PATHS TO OPERATORS
1 EA101T \\itham Clend Witham Up Passenger Loop/Platform 1 0025 ™w to 0445 TW | GEcyolictype 113 maintenance |UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .
DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED
TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM L/END AND
KELVEDON
STRUCTURE FOR THE AMENDED TRAIN PLAN
" NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
1 EAt011 a::::x HEnd \I;\/eimzlin?rélsnd Elc;:flgrmaAITdown Passenger Loop 0055 ThE | to 0450 ThF | GE cyciic type 113 Cyclcal PATHS TO OPERATORS
EA1070 Witham Braintree Up & Down Braintree maintenance |DOWN TRAINS TO BE RETIMED WITH THE
ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
REQUIRED FOR TPR COMPLIANCE .
UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED
FREIGHT SERVICES DIVERTED VIA SOUTH
TOTTENHAM AND SEVEN SISTERS. PASSENGER
SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN
SISTERS.
Cambridge Heath Hackney Downs North Jn Down and Up Fast 2320 MTWTh 0500 TWThF CI(I‘T_?.ESESAQEI/'/:III\]AF%FE -EFSSORIENT WAY CS VIA TEMPLE
Hackney Downs North Jn Cheshunt Jn Down and Up Cambridge 2320 MTWTh 0500 TWThF
Lea Bridge Jn Meridian Water Lea Valley Reversible 2320 MTWTh 0500 TWThF ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1160 Clapton J Chingford L/End D d Up Chingford 2320 MTWTh 0500 TWThE BARNES AND CLAPHAM JN TO BE AVAILABLE.
pton Jn ingford L/En own and Up Chingfor . .
1 EA1200 12 ckholt Road Jn Coppermill Jn Down and Up Temple Mils 2320 MTWTh | to 0500 TWThF | WA cyclic type D Cyclcal AMENDED TRAIN PLAN STRUCTURE:
EA1280 | PP p Temp ¥ maintenance |RAIL REPLACEMENT BUS SERVICE IN OPERATION
‘ottenham South Jn South Tottenham East Jn Down and Up Tottenham Curve 2320 MTWTh 0500 TWThF
EA1290 Temple Mills West Jn Ruckholt Road Jn Temple Mills Loop 2320 MTWTh 0500 TWThF CI(;'\CFES?K/:_‘VC?&_AF?&E\J?,{‘FROM TEMPLE MILLS LOOP
Clapton Jn Chingford Down and Up Chingford 0200 TWThFP 0400 TWThFP Isolations affecting Chingford Carriage Sidings and Chingford
Chingford Chingford Platforms 1-3 0200 TWThF 0400 TWThF station to be withdrawn by 0400 T-F. Shunting around
Chingford area permitted until 0200 and from 0400 T-F’.
8 platforms to be available at Liverpool St for outstabling from
Chingford CS
Barking Tilbury Line Jn West Down and Up Main
Upminster Up & Down Ockendon/Third Line Cyclic
1 EA1380 Ockendon L/End Up & Down Loop 2245 MTWTh to 0425 TWThF LTS cyclic type 2 Maintenance
Barking Tilbury Line Jn East Down and up Connecting Line
Laindon Reversing Line
Thorpe Jn Bungalow Lane LC (R/G-X) Down and Up Lowestoft
EA1470 Whitlingham Jn Cromer Down and Up/Up & Down Cyclical
1 EA1480  |North Walsham North Walsham Down Platform 0040 TWTh | to 0440 TWTh Ips type 132 yelica
EA1490 Cromer Cromer Platforms 1 and 2 maintenance
Cromer Sheringham Up & Down
" CROSS COUNTRY FREIGHT SERVICES TO BE
o Chipanham Jn ggv‘j‘n':’;:‘r’;/ Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
1 Eﬁ}gig Newmarket Chippenham Jn Up Newmarket Down 2330 MTWTh | to 0530 TWThF | WA cyclic type U ﬁ’;?r']'f:r"ance NORTH LONDON LINE AND EAST COAST MAIN LINE.
Chippenham Jn Bury St Edm\fnds exc’ - Down and Up Main 4173 TO BE RETIMED FROM WEMBLEY TO AVOID
(BY48/BY2 Signals) CLASH WITH 4L96
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Amended TWThF - Protected path for multiple days

Possession Limits From

Possession Limits To

Lines Blocked

Time From

Time To

Week

nights Maintenance
To Ref

Other Work Work
Ref Content

Traffic Remarks

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Ely North Jn March East Jn Down 2240 MTWTh
March March Down Goods No.1 and 2 2240 | MTWTh R 0 B REPLACED BY RORD TRANSPORT
March March Down Sidings 2240 MTWTh CROSS COUNTRY FREIGHT SERVICES TO BE
Ely North Jn Ely West Jn West Curve 2240 MTWTh DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
EA1161 m::z: EastJn azg;’"h Jon Ep Goods NoA gglg m;xm 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
EAt162  [Ureh Norch g seating e MTWTH Cycical EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
1 EA1550 P Recep! to 0420 TWThF | WA cyclic type V A AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
EA1860 ey ock Queen Adelaide LC (AHBC-X)  |D du 0035 | TWThF mAMENENCE |\TOWERS AT 0638
EA1580 yDockJn (E‘:_‘;‘*_'QGKTO;_EM 162) & own and Up 6E84 RETIMED TO DEPART MIDDLETON TOWERS AT
: : 0838
Ely Ely Down Goods Loop/Up Platform Loop/Up Goods Loop 0035 TWThF 5138 TO BE RETIMED
Queen Adelaide LC (AHBC-X) Ely North Jn Down and Up
! g 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
(ELR:ETN/LOR:EA1580) 0035 TWThF CLASH WITH 4196
CROSS COUNTRY FREIGHT SERVICES TO BE
DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
Spital Jn March East Jn Up March/Up 2250 0405 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
March West Jn Whitemoor Jn West Curve 2250 0405 EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
EA1560  [March East Jn Spital Jn Down/Down March 2330 0500 Cyalcal AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
1 EA1570 mMT to TW | WA cyclic type W e enance | TOWERS AT 0838
LN135  |Peterborough Station Peterborough Station Two Way Goods Line 2330 0500 6E84 RETIMED TO DEPART MIDDLETON TOWERS AT
Peterborough Peterborough Platform 7 2330 0500 0838
Peterborough Peterborough Platform 6 2250 0405 6L38 TO BE RETIMED
4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
CLASH WITH 4L96
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Amended TWThF - Protected path for multiple days
Week
q P~ q P~ . : nights Mainte Other Work Work
Possession Limits From Possession Limits To Lines Blocked Time From g lTenance o or or Traffic Remarks
From Ref Ref Content
2330 ex LIVERPOOL STREET TO NORWICH, TO BE
REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH
AND NORWICH.
East Suffolk Jn Trowse Jn D A N a  ractory Curve 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall Jn P v CLASH WITH 496
Down Goods Loop
EA1012 Claydon Claydon .
Down & Up Goods Loop . Cyclical
2 EA1530 Stowmarket L/End Stowmarket Down and Ui 0040 TWTh to 0450 TWTh GE cyclic type 125 maintenance CROSS COUNTRY FREIGHT SERVICES TO BE
EA1744 Bury St Edmunds Haughley Jn Sidings P DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham g NORTH LONDON LINE
y Sidings
Diss Diss
POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45
GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4
AT IPSWICH
East Suffolk Jn Diss g"w" a”g Ep :‘;ai” Factory G 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall Jn own and Up Bacon Factory Gurve CLASH WITH 4196
EA1012 Claydon Claydon Down Goods Loop Cyclical
2 s |stowmarket LiEng Stowmarket pown & U Goods Loop o110 o] oo F | GEoylotpe125 maintenance |CROSS COUNTRY FREIGHT SERVICES TO BE
Bury St Edmunds Haughley Jn S.‘;‘."’" andtp DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham 1eings NORTH LONDON LINE
AMENDED TRAIN PLAN STRUCTURE:
ROAD TRANSPORT FOR GA/GREAT NORTHERN
SERVICES BETWEEN BISHOPS STORTFORD/
ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF
South Jn Cambridge Clend Down and Up SERVICE.
EA1161 Royston Shepreth Branch Jn Down and up Royston
" 2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7
EA1220 Stansted North Jn Stansted East Jn Up & Down Cambridge Chord . Cyclical
2 EA1230 Cambridge Cambridge Platforms 1-4/ 0015 TWThF | to 0430 TWThF WA cyclic type J maintenance AND 8 AT CAMBRIDGE
LN125 Cambridge Cambridge Down Slow/Through Line/Platform Line NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS
STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.
TRAINS MAY BE STABLED IN PLATFORMS 2, 3,5,6,7 &
8 ONLY AT CAMBRIDGE
PLATFORMS 1 & 4 TO BE CLEAR
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
EA1310 Acton Wells Jn Gunnersbury Jn Down and Up/Down and Up Richmond 0030 0115 JN, SOUTH TOTT’, STRATFORD, GOSPEL OAK,
2 EA1330 South Acton Jn Old Kew Jn/New Kew Jn Down and Up Kew Branch/Down and Up Kew Spur 0030 TWThF P 0510 TWThF NLL oycii 3 Cyclical WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.
Swado  |Acton Wells un Richmond Down and Up/Down and Up Richmond 0115 © 0510 cyclic type maintenance |TRAINS TO BE OUTSTABLED FROM RICHMOND AS
Richmond Richmond Platforms 3-7 0115 0510 REQUIRED (2 PLATFORMS MAXIMUM), TO BE
IDENTIFIED AT DPPP
LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND
Fenchurch Street Fenchurch Street Platforms 1-4 c2c SERVICES DIVERTED TO LIVERPOOL STREET.
Fenchurch Street Christian Street Jn Down and Up Fast ALL FOUR LINES TO BE AVAILABLE ON GEML
EA1380 Fenchurch Street Christian Street Jn Down and Up Slow . Cyclical BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
2 EA1400  |Christian Street East Ham Depot L/End Down and Up Main 2330 | MTWTh | fo | 0425 | TWTRF | LTS Cycic type fa Maintenance |L/END JN / SEVEN KINGS.
Gas Factory Jn Gas Factory Jn Up Passenger Loop ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT
Bow Jn Gas Factory Jn Up Stratford Down C/END
TRAINS DIVERTED VIA RAINHAM AND OCKENDON
Barking Upminster L/End Down and Up Main Cyclical ACCESS TO BE AVAILABLE TO/FROM DOWN
2 EA1380 Barking Tilbury Line Jn East Upney Jn Down and Up Connecting Line 2335 MTWTh to 0425 TWThF | LTS Cyclic type 1b Maintenance PLATFORM AT UPMINSTER FOR C2C SERVICES
No easement to Section 4 times between Upminster and
Shoebury.
" CROSS COUNTRY FREIGHT SERVICES TO BE
o Chipanham Jn ggv‘j‘nng’x/ Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
2 EA1530 Newmarket Chippenham Jn Up Newmarket Down 0130 TWThE | to 0530 TWThE WA Acce§s Cyclical NORTH LONDON LINE AND EAST COAST MAIN LINE.
EA1540 Chippenham Jn Bury St Edmunds exc’ - Down and Up Main Opportunity maintenance
(BY48/BY2 Signals) 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
9 CLASH WITH 4L96

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021



Network Rail
Anglia Route

EA1560
EA1570
LN135

Amended

Possession Limits From

Kings Dyke

March West Jn
March East Jn

Possession Limits

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

OFFICIAL
Engineering Access Statement 2021
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 1
Date: 23 October 2020
Page 39 of 114

TWThF - Protected path for multiple days

Week Week
nights nights Maintenance  Other Work

Lines Blocked Time From o Time To To Ref Ref

0250
to 0250 W WA cyclic type Y
0420
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Work
Content

Cyclical
maintenance

Traffic Remarks

POSSESSION OF DOWN LINE TO BE TAKEN AFTER
PASSAGE OF 4E45
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TWThF - Protected path for multiple days
Week
nights

Week
nights
To

Other Work
Ref

Maintenance

Lines Blocked Ref

Time From Time To

From

Work
Content

Traffic Remarks

3 EA1011  |Shenfield C/End

Chelmsford L/End

Down Main

0005 0525 GE cyclic type 126d

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE
ENGINEERING ALLOWANCE OF 6 MINS TO BE USED
AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT AS APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0510. No impact to Up
service beyond 0510 Tue and Wed

3 EA1011  |Arbour Lane crossovers

Shenfield C/End

Up Main

2345 0510 ThF | GE cyclic type 126e

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVER AND SHENFIELD C/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0005. No
impact to down service until 0005 Thu and Fri

Cambridge
Cambridge
EA1161 Cambridge
EA1530
Cambridge North
Coldham Lane Jn

Ely Dock Jn
Cambridge
Cambridge

Cambridge North
Dullingham

Down and Up
Platforms 4-6

Through Line/Platform Line/Down Goods Loop

Platform 3
Up & Down Newmarket

0025 TWThF | to 0430 TWThF | WA cyclic type M

Cyclic
Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND
BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE
CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,3,7&8
ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE
DEPOT AND PLATFORMS 7 AND 8

EA1160 Cambridge Heath

EA1170
3 EA1180
EA1190
EA1300

Reading Lane Jn
Seven Sisters Jn
Bury Street Jn
Enfield Town

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn
Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury

Graham Road Curve
Up/Down Seven Sisters Chord
Down and Up Enfield
Platforms 1-3

2335 MTWTh to 0515 TWThF WA cyclic type B

Cyclic
Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN
BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION
OTHER SERVICES DIVERTED VIA LEA VALLEY
ISOLATION OF CHESHUNT BAY PLATFORM TO BE
LIFTED AT 0430

EA1360 Acton Wells

LN3219
3 LN3222
MD170
MD715

Dudding Hill Jn
Dudding Hill Jn
Neasden Jn

Acton Canal Wharf Jn

Dudding Hill Jn

Brent Curve Jn
Cricklewood Curve Jn
Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up
Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve
Up & Down Branch

Up & Down Acton Branch

2325 MTWTh | to 0500 TWThF | NLL cyclic type 4

Cyclic
Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK,
WILLESDEN HIGH LEVEL JN AND THE WEST LONDON
LINE.

GBRf 6M02/6M43 RUN VIA NEASDEN WHEN GW 103
IACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED
NEASDEN SIGNAL BOX TO BE OPEN

3 EA1430 Westerfield Jn

Saxmundham

Down and Up East Suffolk/Up and Down East Suffolk

2310 MTW to 0610 TWTh Ips type ESK 1

Cyclic
Maintenance
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Colchester Jn

EA1090
EA1100
EA1110

Kirby Cross Kirby Cross

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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Down and Up Clacton
Up and Down Avoiding
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TWThF - Protected path for multiple days

Week Week

nights nights

Lines Blocked Time From Time To

From To

0105 TWThF I 0500 TWThF
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Maintenance
Ref

GE Cyclic type 120
(non disruptive)

Other Work
Ref

Cyclic
Maintenance

Traffic Remarks

2256 COLCHESTER TO WALTON-ON-NAZE IS
DIVERTED TO CLACTON WITH A BUS FROM THORPE-
LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE
AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE
BEHIND CO1072 ON UP CLACTON SINGLE
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Section 5 - Midweek Night Possession Plan Summary

“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE UP MAIN DI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVERS AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

Cyclic ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
Maintenance |REQUIRED FOR TPR COMPLIANCE

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

4 EA1011 Arbour Lane crossovers \Witham L/End Down Main 0015 ™ to 0525 ™ GE cyclic type 114

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0455. No impact to Up
service beyond 0455 Tue and Wed

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Cyclic ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
Maintenance |FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED

4 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0015. No
impact to down service until 0015 Thu and Fri

Trowse Swing Bridge Lakenham Up Main 0015 0530
Trowse Swing Bridge Trowse Jn Down & Up Passenger Loop 0015 0530 0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO
EA1012 Trowse Swing Bridge Thorpe Jn Line C 0145 0445 ) ) TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN
4 EA1013 WTh to WTh Norwich station area Cyclic TROWSE SWING BRIDGE AND LAKENHAM

EA1580 Hethersett GF Trowse Jn Down and Up Thetford 0015 0530 type G Maintenance
Crown Point Crown Point Wensum Curve 0145 0445 ACCESS AVAILABLE TO/FROM CROWN POINT
THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145
Lakenham Thorpe Jn Down Main/Single/Line D 0145 0445

NO ACCESS TO/FROM PARKESTON YARD / CARLESS
SIDINGS

Manningtree East Jn Harwich International Down Harwich TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT
Harwich Town Manningtree Single/Up Harwich HARWICH INTERNATIONAL

Manningtree North Jn Manningtree East Jn North Curve Cyclic
Manningtree Manningtree Platform 1 0025 TWThF | to 0415 | TWThF | GE cyclic type 1178 Maintenance | TRAINS TO BE STABLED IN IPSWICH PLATFORM 2
Harwich International Harwich International Platform 3
Mistley Mistley Down sidings 5P90 & 5A95 TO BE RETIMED

4 EA1120

POSSESSIONS TO P548 POINTS TO ALLOW MOVES
TO/FROM YARD

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.

Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
4 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 TWThF to 0520 TWThF NLL cyclic type 5 M)z/a\nlenance THE INCLINE

LN165 Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK

Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
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TWThF - Protected path for multiple days
Week Week
nights . nights Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Time From

Saxmundham Oulton Broad South
EA1430 Down and Up East Suffolk/ Up and Down East Suffolk 2355 MTW 0525 TWTh Ips type ESK 2 ycl
Up Platform aintenance
Beccles Beccles

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
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Week Week

nights nights Maintenance  Other Work

Lines Blocked Time From Time To

From To Ref Ref

Work
Content

Traffic Remarks
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TWThF - Protected path for multiple days

Week
nights

Lines Blocked From

Time From

Time To

Week
nights Maintenance  Other Work
To Ref Ref

Work

Content Traffic Remarks

Bow Jn
Stratford
EA1010 Bow Jn
EA1020 Lea Jn
EA1030 Channelsea South Jn
5 EA1150 High Meads Jn
EA1280 Carpenters Road North Jn
EA1320 Lea Jn
EA1350
EA1400 Bow Jn
Bow Jn
Forest Gate Jn

Manor Park

Stratford

Temple Mills East Jn
Straford

Stratford Central Jn West
Channelsea North Jn
Carpenters Road South Jn
Channelsea North Jn

Gas Factory Jn
Manor Park
Woodgrange Park Jn

Down and Up Main

Avoiding Line

Down and Up Temple Mills
Down and Up NLL

Down and Up Channelsea Curve
Down and Up High Meads Curve
Carpenters Road Curve

Up Channelsea Loop

Up Stratford Down
Down and Up Electric
Down and Up

0050
0050
0050
0050
0050
0050
0050 TWThF | to 0435
0050

0110
0110
0110

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE
MILLS WEST JN — HACKNEY DOWNS AND TOTTENHAM
HALE REV'

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD/ HAUGHLEY JN/ BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA
BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
STORTFORD/CHESHUNT/COPPERMILL/NLL VIA
HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN
EARLIER

TWThF | GE cyclic type 3a Cyclie

4L80 TO BE DIVERTED VIA T&H

TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN
FOREST GATE JN AND SEVEN KINGS

to 0440

Cyclic
Maintenance
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TWThF - Protected path for multiple days
Week Week

nights Time To nights
From To

Other Work
Ref

Maintenance

Lines Blocked Ref

Time From

Work

Content Traffic Remarks

Cyclic
Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6,
BRIDGE ROAD & SUDBURY DOCK.
TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.
Witham C/End Ipswich Goods Jn Down and Up Main ISOLATION OF COLCHESTER CS NOT PERMITTED.
Marks Tey Sudbury Down & Up Sudbury ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS &
Marks Tey Marks Tey Up Passenger Loop IPSWICH TOP YARD TO BE WITHDRAWN BY 0405.
Colchester Colchester Platforms 1-6 PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.
gty |Cochester Colchester Down and Up Goods FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/
EA1012 gg:za::::: gg:z::x: n gp ::g gg"’: z;ﬁ::ger Loops Cyclic BURY ST EDMUNDS) ELY/ PETERBOROUGH/ STAMFORD/
5 EA1080 ¢ P wn flacto 0200 F to 0440 F GE cyclic type 126 ¥l LEICESTER & NUNEATON.
EA1090 Colch_ester Jn Hunw_lck Jn Up and Dov_«n Avoiding Maintenance 6L58 TO BE RETIMED
EA1120 Mann!ngiree South Jn Mann!ngtree East Jn Down quw:ch 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
Manningtree East Jn Manningtree Up Harwich DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
Manningtree East Jn Manningtree North Jn North Curve CHESHUNT/ COPPERMILL JN AND NLL VIA HIGH MEADS
Manningtree Manningtree Platform 1 LOOP
Ipswich Ipswich Platforms 1-3
Ipswich East Suffolk Jn Down & Up Lowestoft ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST
SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH
FUELLING POINT
TRAINS TO TRAVEL OVER THE ELECTRIC
LINES/SOUTHEND LOOP
Chelmsford Gidea Park C/End Jn Up Main 0045 0505 FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
Shenfield Shenfield Platforms 1,2,3 Up Passenger Loop 0045 0505 DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
" - ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
Shenfield Mountnessing Jn Down and Up Southend 0045 0505
Gidea Park C/End Jn Chelmsford Down Main 0140 0430 LEICESTER AND NUNEATON
EA1011 " Cyclic TRAINS TO TRAVEL OVER THE ELECTRIC
5 EA1050 TWTHF | to TWThF | GE cyciio type 126b Maintenance |LINES/SOUTHEND LOOP
Gidea Park C/End Jn Shenfield Down and Up Electric 0140 0430
Shenfield Shenfield Platforms 4,5,6/Bay Line 0140 0430
Shenfield Shenfield Southend Loop 0140 0430 6L.58 TO BE RE-TIMED
Shenfield Shenfield Stabling Sidings 1-3 0140 0430 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS
LOOP
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TWThF - Protected path for multiple days
Week Week

nights Maintenance
To Ref

nights
From

Lines Blocked Time From Time To

Other Work
Ref

Traffic Remarks

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
LEICESTER AND NUNEATON
6L58 TO BE RE-TIMED
" Down Main 0145 0445 " Cyclic
5 EA1011 Chelmsford \Witham L/End Up Main 0030 TWThF to 0445 TWThF | GE cyclic type 126¢ Maintenance |4V37 TO BE DIVERTED VIA
BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
STORTFORD/CHESHUNT/COPPERMILL/
STRATFORD/CHANNELSEA CURVE/CHANNELSEA
SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST
JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH
TOTTENHAM AND THE T&H
" TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD
5 | oo oo s o Do U ke wss [ e | o | osis | e | wacsiospe
ANY ISOLATION TO BE GIVEN UP AT 0440 T-F
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.
Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
5 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 s to 0520 S NLL cyclic type 5 My | THE INCLINE
LN165  |Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord aintenance | rpAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK
Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
Fenchurch Street Fenchurch Street Platforms 1-4 2045
Fenchurch Street Christian Street Jn Down and Up Fast 2045 TRAINS DIVERTED TO LIVERPOOL STREET. NO
Fenchurch Street Christian Street Jn Down and Up Slow 2045 ACCESS TO EAST HAM DEPOT.
" p Slol AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES
Christian Street East Ham Depot L/End Down and Up Main 2045
Gas Factory Jn Gas Factory Jn Up Passenger Loop 2045 DIVERTED TO LIVERPOOL STREET.
EA1380 " Cyclical ALL FOUR LINES TO BE AVAILABLE ON GEML
5 EA1400 Bow Jn Gas Factory Jn Up Stratford Down 2045 MTWTh [to 0425 TWThF LTS Cyclic type 1 Maintenance |BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
Christian Street Jn Upminster L/End Down and Up Main 2245 L/END JN/ SEVEN KINGS.
Barking tilbury Line Jn Barking Tilbury Line Jn West Up Tilbury/Fenchurch Street 2245
Barking Tilbury Line Jn West Barking Down Fenchurch Street/Tilbury 2245 :EIE) %hggigEoB:nglfﬂngla gARKING PLATFORM 1
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting Line 2245
Bungalow Lane LC (R/G-X) Reedham Swing Bridge Down and Up Lowestoft
EA1470 Brundall Jn Great Yarmouth Acle Single Line .
5 EA1500  |Acle Acle Up Acle Loop 0020 TWTh | to 0440 TWTh Ips type 129 ayc"fa' g';/‘é'/:‘TSJ/_\OR?AEO%EJrLSTABLED PLATFORMS 2,3 AND 4 AT
EA1510 Reedham Jn Great Yarmouth Reedham Single aintenance
Great Yarmouth Great Yarmouth Platforms 2-4
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TWThF - Protected path for multiple days
Week
nights

Week

: nights
From Time To To

Maintenance

Time From Ref

Lines Blocked

Other Work
Ref

Work
Content

Traffic Remarks

6 EA1011

Colchester L/End
Marks Tey Clend
Colchester L/End

Kelvedon
Marks Tey
Colchester L/End

Up Main
Up Passenger Loop
Up Passenger Loop

2345 MT to 0440 GE cyclic type 112

Cyclical
Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN COLCHESTER AND
KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT
COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0025. No
impact to down service until 0025 Tue and Wed

EA1011
EA1080

Kelvedon
Marks Tey

Colchester L/End
Sudbury

Down Main
Down & Up Sudbury

0025 ThF to 0505 ThF GE cyclic type 112

Cyclical
Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON AND
COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE
ENGINEERING ALLOWANCE OF 6 MINS-TO BE USED AS
REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0440. No impact to Up
service beyond 0440 Thu and Fri

EA1280
6 EA1340
EA1350

Stratford Central Jn West
Temple Mills East Jn

Lea Jn

High Meads Jn

High Meads Jn

Temple Mills West Jn
‘Temple Mills West Jn
High Meads Jn

‘Temple Mills East Jn
Channelsea North Jn

Down and Up Temple Mills
Temple Mills Loop

Down and Up Lea Curve

Down and Up High Meads Loop
Down and Up High Meads Curve

0145
0040 Th to
0040 F

0400
0420 Th
0450 F

WA cyclic type K

Cyclical
maintenance

FREIGHT SERVICES DIVERTED VIA SOUTH
TOTTENHAM AND SEVEN SISTERS.

ACCESS AVAILABLE TO ORIENT WAY CS VIA
TOTTENHAM HALE (REV’) AND TEMPLE MILLS WEST N
FORECS

ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
BARNES AND CLAPHAM JN TO BE AVAILABLE

6 EA1162

Ely North Jn
Kings Lynn

Kings Lynn
Kings Lynn

Down/Up & Down/Up
Platform 1 and 2

2305 MTWTh | to 0440 TWThF | WA cyclic type O

Cyclical
Maintenance

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS
(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1
REFERS).

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO
KINGS LYNN TO TERMINATE AT ELY.

2258, 2773, KINGS LYNN TO CAMBRIDGE WILL NOT
RAIL REPLACEMENT ROAD TRANSPORT BETWEEN
ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE
LIFTED AT 0420

6L31 TO BE RETIMED

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021



Network Rail
Anglia Route

OFFICIAL
Engineering Access Statement 2021
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 1
Date: 23 October 2020
Page 49 of 114

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021

Amended TWThF - Protected path for multiple days
Week Week
q o q o p . nights A nights  Maintenan ther Work
Possession Limits From Possession Limits To Lines Blocked Time From g Time To g ginteparceiothe Traffic Remarks
From To Ref Ref
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL,

Camden Road West Jn Acton Wells Jn Down and Up NLL WCML AND SOUTH WEST SIDINGS.
EA1310 Gospel Oak Junction Road Jn Down and up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1320 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.

Kensal Green Jn Willesden Suburban Jn Down and Up New Line . Cyclical GBRF/FCC ECS MOVES TO BE DIVERTED AND

6 l’\;lﬂt?:i% Kensal Green Jn Harlesden Jn Down and Up City Line 0040 TWThF to 0530 TWThF NLL cyoiic type 1 Maintenance |RETIMED.

MD160 Willesden High Level Jn Mitre Bridge Jn Down and Up High Level ACCESS TO BE MAINTAINED TO WeFOC AT

Kensal Green Jn Kensal Green Jn Kensal Green Reverse Siding HARLESDEN JN

Kensal Green Jn Willesden High Level Willesden Turnback siding NO UNITS TO BE STABLED IN THE BAY PLATFORM AT

GOSPEL OAK

EA1430 Reedham Lowestoft Down and Up Lowestoft

Reedham Jn Reedham Jn Reedham Single Cyclical TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4

6 EA1470 Oulton Broad south Oulton Broad North Jn Up & Down East Suffolk 0015 TWTh to 0450 TWTh Ips type 129a Maintenance |LOWESTOFT

EA1510

Lowestoft Lowestoft Platforms 2-4
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Amended TWThF - Protected path for multiple days
Week
A N A N . . nights Maintenance  Other Work Work
Possession Limits From Possession Limits To Lines Blocked Time From g Traffic Remarks
From Ref Ref Content
TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON
[AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN
NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Kelvedon Witham L/End Up Main . Cyclical PATHS TO OPERATORS
7 EA101T \\itham Clend Witham Up Passenger Loop/Platform 1 0025 ™w to 0445 TW | GEcyolictype 113 maintenance |UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .
DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED
TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM L/END AND
KELVEDON
STRUCTURE FOR THE AMENDED TRAIN PLAN
" NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
7 EA1011 a::::z HEnd \I;veimeadn?rélsnd Elc;vt;grmal;l;]down Passenger Loop 0055 ThE to 0450 ThF | GE cyclic type 113 Cyclical PATHS TO OPERATORS
EA1070 Witham Braintree Up & Down Braintree maintenance |DOWN TRAINS TO BE RETIMED WITH THE
P ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
REQUIRED FOR TPR COMPLIANCE .
UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED
FREIGHT SERVICES DIVERTED VIA SOUTH
TOTTENHAM AND SEVEN SISTERS. PASSENGER
SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN
SISTERS.
Cambridge Heath Hackney Downs North Jn Down and Up Fast 2320 MTWTh 0500 TWThF :ﬂﬁ.‘l:.iSEsAg¥5lhi%FE -EFSSORIENT WAY CS VIA TEMPLE
Hackney Downs North Jn Cheshunt Jn Down and Up Cambridge 2320 MTWTh 0500 TWThF ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN
Lea Bridge Jn Meridian Water Lea Valley Reversible 2320 MTWTh 0500 TWThF N N "
EA1160 . BARNES AND CLAPHAM JN TO BE AVAILABLE.
Clapton Jn Chingford L/End Down and Up Chingford 2320 MTWTh 0500 TWThF - .
EA1200 " " Cyclical AMENDED TRAIN PLAN STRUCTURE:
7 Ruckholt Road Jn Coppermill Jn Down and Up Temple Mills 2320 MTWTh | to 0500 TWThF WA cyclic type D
EA1280 maintenance |RAIL REPLACEMENT BUS SERVICE IN OPERATION
Tottenham South Jn South Tottenham East Jn Down and Up Tottenham Curve 2320 MTWTh 0500 TWThF
EA1290 Temple Mills West Jn Ruckholt Road Jn Temple Mills Loop 2320 MTWTh 0500 TWThF ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP
VIA RUCKHOLT ROAD JN
Clapton Jn Chingford Down and Up Chingford 0200 TWThF 0400 TWThF " " -
. - Isolations affecting Chingford Carriage Sidings and Chingford
Chingford Chingford Platforms 1-3 0200 TWThF 0400 TWThF station to be withdrawn by 0400 T-F. Shunting around
Chingford area permitted until 0200 and from 0400 T-F’.
8 platforms to be available at Liverpool St for outstabling from
Chingford CS
Barking Upminster C/end Down Main 0015 0100
Barking Upminster C/End Down and Up Main 0100 0445
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting 0100 0445 L
. EA1380  |Grays Grays Platform 3 0100 S 0445 w | LTS cyictpes Cyclical g’;ﬁz"gIE%E’SL?;‘#@‘EEE;;%@E“ oo
EA1410 Upminster Grays Up & Down Ockendon/Third Line 0100 0445 (Down) maintenance UPMINSTER
Upminster Upminster Platform 1a 0100 0445 :
Ockendon L/End Ockendon c¢/End Up & Down Loop 0100 0445
Barking Upminster C/End Down Main 0445 0525
Upminster C/End Barking Up Main 0015 0105
Barking Upminster C/End Down and Up Main 0105 0445
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting 0015 0445 . .
7 ATSE  |Upminster Grays Up & Down Ockendon/Third Line 0105 T | to 0445 e | LTS °V(E"°)‘y°e B ﬁy;:f:r']ance
Ockendon L/End Ockendon c¢/End Up & Down Loop 0105 0445 2
Upminster Upminster Platform 1A 0105 0445
Grays Grays Platform 3 0105 0445
. CROSS COUNTRY FREIGHT SERVICES TO BE
Ely Dock Jn Chippenham Jn Up & Down/Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Chippenham Jn Soham Down Bury .
7 AT |Newmarket Chippenham Jn Up Newmarket Down 2330 MTWTh | to 0530 | TWThF | WA cyclic type U ﬁy;:f:r']ance NORTH LONDON LINE AND EAST COAST MAIN LINE.
Chippenham Jn Bury St Edml{nds exc’ - Down and Up Main 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
(BY48/BY2 Signals) CLASH WITH 4L96
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Amended TWThF - Protected path for multiple days

Possession Limits From

Possession Limits To

Lines Blocked

Time From

Time To

Week

nights Maintenance
To Ref

Other Work Work
Ref Content

Traffic Remarks

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Ely North Jn March East Jn Down 2240 MTWTh
March March Down Goods No.1 and 2 2240 | MTWTh R 0 B REPLACED BY RORD TRANSPORT
March March Down Sidings 2240 MTWTh CROSS COUNTRY FREIGHT SERVICES TO BE
Ely North Jn Ely West Jn West Curve 2240 MTWTh DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
EA1161 m::z: EastJn azg;’"h Jon Ep Goods NoA gglg m;xm 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
EAt162  [Ureh Norch g seating e MTWTH Cycical EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
7 EA1550 P Recep! to 0420 TWThF | WA cyclic type V A AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
EA1860 ey ock Queen Adelaide LC (AHBC-X)  |D du 0035 | TWThF mAMENENCE |\TOWERS AT 0638
EA1580 yDockJn (E‘:_‘;‘*_'QGKTO;_EM 162) & own and Up 6E84 RETIMED TO DEPART MIDDLETON TOWERS AT
: : 0838
Ely Ely Down Goods Loop/Up Platform Loop/Up Goods Loop 0035 TWThF 5138 TO BE RETIMED
Queen Adelaide LC (AHBC-X) Ely North Jn Down and Up
! g 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
(ELR:ETN/LOR:EA1580) 0035 TWThF CLASH WITH 4196
CROSS COUNTRY FREIGHT SERVICES TO BE
DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
Spital Jn March East Jn Up March/Up 2250 0405 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
March West Jn Whitemoor Jn West Curve 2250 0405 EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
EA1560  [March East Jn Spital Jn Down/Down March 2330 0500 Cyalcal AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
7 EA1570 mMT to TW | WA cyclic type W e enance | TOWERS AT 0838
LN135  |Peterborough Station Peterborough Station Two Way Goods Line 2330 0500 6E84 RETIMED TO DEPART MIDDLETON TOWERS AT
Peterborough Peterborough Platform 7 2330 0500 0838
Peterborough Peterborough Platform 6 2250 0405 6L38 TO BE RETIMED
4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
CLASH WITH 4L96
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Amended TWThF - Protected path for multiple days
Week
q P~ q P~ . : nights Mainte Other Work Work
Possession Limits From Possession Limits To Lines Blocked Time From g lTenance o or or Traffic Remarks
From Ref Ref Content
2330 ex LIVERPOOL STREET TO NORWICH, TO BE
REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH
AND NORWICH.
East Suffolk Jn Trowse Jn D A N a  ractory Curve 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall Jn P v CLASH WITH 496
Down Goods Loop
EA1012 Claydon Claydon .
Down & Up Goods Loop . Cyclical
8 EA1530 Stowmarket L/End Stowmarket Down and Ui 0040 TWTh to 0450 TWTh GE cyclic type 125 maintenance CROSS COUNTRY FREIGHT SERVICES TO BE
EA1744 Bury St Edmunds Haughley Jn Sidings P DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham g NORTH LONDON LINE
y Sidings
Diss Diss
POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45
GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4
AT IPSWICH
East Suffolk Jn Diss g"w" a”g Ep :‘;ai” Factory G 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall Jn own and Up Bacon Factory Gurve CLASH WITH 4196
EA1012 Claydon Claydon Down Goods Loop Cyclical
8 s |stowmarket LiEng Stowmarket pown & U Goods Loop o110 o] oo F | GEoylotpe125 maintenance |CROSS COUNTRY FREIGHT SERVICES TO BE
Bury St Edmunds Haughley Jn S.‘;‘."’" andtp DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham 1eings NORTH LONDON LINE
AMENDED TRAIN PLAN STRUCTURE:
ROAD TRANSPORT FOR GA/GREAT NORTHERN
SERVICES BETWEEN BISHOPS STORTFORD/
ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF
South Jn Cambridge Clend Down and Up SERVICE.
EA1161 Royston Shepreth Branch Jn Down and up Royston
" 2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7
EA1220 Stansted North Jn Stansted East Jn Up & Down Cambridge Chord . Cyclical
8 EA1230 Cambridge Cambridge Platforms 1-4/ 0015 TWThF | to 0430 TWThF WA cyclic type J maintenance AND 8 AT CAMBRIDGE
LN125 Cambridge Cambridge Down Slow/Through Line/Platform Line NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS
STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.
TRAINS MAY BE STABLED IN PLATFORMS 2, 3,5,6,7 &
8 ONLY AT CAMBRIDGE
PLATFORMS 1 & 4 TO BE CLEAR
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
EA1310 Acton Wells Jn Gunnersbury Jn Down and Up/Down and Up Richmond 0030 0115 JN, SOUTH TOTT’, STRATFORD, GOSPEL OAK,
8 EA1330 South Acton Jn Old Kew Jn/New Kew Jn Down and Up Kew Branch/Down and Up Kew Spur 0030 TWThF P 0510 TWThF NLL oycii 3 Cyclical WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.
Swado  |Acton Wells un Richmond Down and Up/Down and Up Richmond 0115 © 0510 cyclic type maintenance |TRAINS TO BE OUTSTABLED FROM RICHMOND AS
Richmond Richmond Platforms 3-7 0115 0510 REQUIRED (2 PLATFORMS MAXIMUM), TO BE
IDENTIFIED AT DPPP
LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND
Fenchurch Street Fenchurch Street Platforms 1-4 c2c SERVICES DIVERTED TO LIVERPOOL STREET.
Fenchurch Street Christian Street Jn Down and Up Fast ALL FOUR LINES TO BE AVAILABLE ON GEML
EA1380 Fenchurch Street Christian Street Jn Down and Up Slow . Cyclical BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
8 EA1400  |Christian Street East Ham Depot L/End Down and Up Main 2330 | MTWTh | fo | 0425 | TWTRF | LTS Cycic type fa Maintenance |L/END JN / SEVEN KINGS.
Gas Factory Jn Gas Factory Jn Up Passenger Loop ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT
Bow Jn Gas Factory Jn Up Stratford Down C/END
TRAINS DIVERTED VIA RAINHAM AND OCKENDON
Barking Upminster L/End Down and Up Main Cyclical ACCESS TO BE AVAILABLE TO/FROM DOWN
8 EA1380 Barking Tilbury Line Jn East Upney Jn Down and Up Connecting Line 2335 MTWTh to 0425 TWThF | LTS Cyclic type 1b Maintenance PLATFORM AT UPMINSTER FOR C2C SERVICES
No easement to Section 4 times between Upminster and
Shoebury.
" CROSS COUNTRY FREIGHT SERVICES TO BE
o Chipanham Jn ggv‘j‘nng’x/ Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
8 EA1530 Newmarket Chippenham Jn Up Newmarket Down 0130 TWThE | to 0530 TWThE WA Acce§s Cyclical NORTH LONDON LINE AND EAST COAST MAIN LINE.
EA1540 Chippenham Jn Bury St Edmunds exc’ - Down and Up Main Opportunity maintenance
(BY48/BY2 Signals) 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
9 CLASH WITH 4L96
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Possession Limits

Possession Limits From

March East Jn

EA1560

Ely North Jn
PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Ely West Jn

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Up
Up Goods No.1
Up Reception

Down

Down Goods No.1 and 2
Down Sidings

West Curve
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TWThF - Protected path for multiple days

Week
nights

Time From From

Lines Blocked
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Week
nights Maintenance

Time To To Ref

TWThF | WA cyclic type X

Other Work Work

Ref Content Traffic Remarks

POSSESSION OF DOWN LINE TO BE TAKEN AFTER

Cyclical PASSAGE OF 4E45

maintenance
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TWThF - Protected path for multiple days
Week
nights

Other Work
Ref

Maintenance

Time To Ref

Lines Blocked Time From

From

Work
Content

Traffic Remarks

9 EA1011  |Shenfield C/End

Chelmsford L/End

Down Main

0005 0525 GE cyclic type 126d

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE
ENGINEERING ALLOWANCE OF 6 MINS TO BE USED
AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT AS APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0510. No impact to Up
service beyond 0510 Tue and Wed

9 EA1011  |Arbour Lane crossovers

Shenfield C/End

Up Main

2345 0510 ThF | GE cyclic type 126e

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVER AND SHENFIELD C/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0005. No
impact to down service until 0005 Thu and Fri

Colchester Jn
Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn
Kirby Cross

Clacton on Sea

EA1090
9 EA1100
EA1110

Clacton on Sea
Colchester Jn
Colchester Town
Colne Jn

Walton on the Naze
Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town
Down and Up Hythe Curve
Walton Single

Up Platform

Platforms 1-4

0001 TWTh to 0455 TWTh | GE cyclic type 120

Cyclic
Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS
DIVERTED TO CLACTON WITH A BUS FROM THORPE-
LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE
AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE
BEHIND CO1072 ON UP CLACTON SINGLE

Colchester Jn
Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn
Kirby Cross

Clacton on Sea

EA1090
9 EA1100
EA1110

Clacton on Sea
Colchester Jn
Colchester Town
Colne Jn

Walton on the Naze
Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town
Down and Up Hythe Curve
Walton Single

Up Platform

Platforms 1-4

0105 F to 0455 F GE cyclic type 120

Cyclic
Maintenance

CLACTON DEPOT TO REMAIN LIVE
ECS MOVES AT CLACTON TO BE RETIMED
TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE
BEHIND CO1072 ON UP CLACTON SINGLE

Cambridge
Cambridge
9 EA1161 Cambridge
EA1530
Cambridge North
Coldham Lane Jn

Ely Dock Jn
Cambridge
Cambridge

Cambridge North
Dullingham

Down and Up
Platforms 4-6

Through Line/Platform Line/Down Goods Loop

Platform 3
Up & Down Newmarket

0025 TWThF to 0430 TWThF WA cyclic type M

Cyclic
Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND
BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE
CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,3,7 &8
ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE
DEPOT AND PLATFORMS 7 AND 8
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Amended TWThF - Protected path for multiple days
Week
A N A N A . . nights  Maintenan ther Work
Possession Limits From Possession Limits To Lines Blocked Time From Time To g ° a :efa @ @ eRef Traffic Remarks
TRAINS TO TRAVEL OVER FAST LINES BETWEEN
Ear1g0  |Cambridge Heath Cheshunt Jn Down and Up Suburban/Down and Up Southbury BETHNAL GREEN NORTH JN AND HACKNEY DOWNS
EA1170 : Graham Road Curve i
Reading Lane Jn Navarino Road Jn Cyclic AMENDED TRAIN PLAN STRUCTURE-
9 E:l 1 gg Seven Sisters Jn South Tottenham West Jn gp’D"W" dsjveé‘ ?‘Slge's Chord 2335 MTWTh | to 0515 TWTRF | WA cyclic type B Maintenance |RAIL REPLACEMENT BUS SERVICE IN OPERATION
Eat300  |Bury Streetun Enfield Town Pl‘":f’"ra” p g el OTHER SERVICES DIVERTED VIA LEA VALLEY
Enfield Town Enfield Town atiorms 1= ISOLATION OF CHESHUNT BAY PLATFORM TO BE
LIFTED AT 0430
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
EA1360 Acton Wells Dudding Hill Jn Down and Up/Down and Up DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
LN3219 Goods JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK,
Dudding Hill Jn Brent Curve Jn Down and Up Brent Curve " Cyclic WILLESDEN HIGH LEVEL JN AND THE WEST LONDON
9 "NS222 |Dudding Hil Jn Cricklewood Curve Jn Down and Up Cricklewood Curve 2325 | MTWTh | to 0500 | TWThF | NLL cyclic type 4 Maintenance |LINE.
MD715 Neasden Jn Neasden Jn Up & Down Branch GBRf 6M02/6M43 RUN VIA NEASDEN WHEN GW103
Acton Canal Wharf Jn Territory boundary (MD170) Up & Down Acton Branch ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED
NEASDEN SIGNAL BOX TO BE OPEN
TRAINS TO TERMINATE IN PLATFORMS 1 & 4 AT
SOUTHEND CENTRAL, RAIL REPLACEMENT ROAD
SERVICE BETWEEN SOUTHEND CENTRAL AND
SHOEBURYNESS
Southend Central Shoeburyness Down and Up Main Cyclic 12 CAR 357 TO BE STABLED IN LEIGH ON SEA MIDDLE
9 EA1380 Shoeburyness Shoeburyness Platforms 1-3 2585 MTWTh | to 0385 TWThF LTS cyclic type F Maintenance |ROAD,
8 CAR 357 TO BE STABLED IN PITSEA UP SIDING
ISOLATION NOT PERMITTED
12 CAR 357 TO STABLE IN SOUTHEND CENTRAL
PLATFORMS 1 AND 4
9 EA1430 Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 2310 MTW o 0610 TWTh Ips type ESK 1 ’(\)Ay;:::enance

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE UP MAIN DI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVERS AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

Cyclic ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
Maintenance |REQUIRED FOR TPR COMPLIANCE

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

10 EA1011 Arbour Lane crossovers \Witham L/End Down Main 0015 ™ to 0525 ™ GE cyclic type 114

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0455. No impact to Up
service beyond 0455 Tue and Wed

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Cyclic ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
Maintenance |FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED

10 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0015. No
impact to down service until 0015 Thu and Fri

Trowse Swing Bridge Lakenham Up Main 0015 0530
Trowse Swing Bridge Trowse Jn Down & Up Passenger Loop 0015 0530 0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO
EA1012 Trowse Swing Bridge Thorpe Jn Line C 0145 0445 ) ) TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN
10 EA1013 WTh to WTh Norwich station area Cyclic TROWSE SWING BRIDGE AND LAKENHAM

EA1580 Hethersett GF Trowse Jn Down and Up Thetford 0015 0530 type G Maintenance
Crown Point Crown Point Wensum Curve 0145 0445 ACCESS AVAILABLE TO/FROM CROWN POINT
THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145
Lakenham Thorpe Jn Down Main/Single/Line D 0145 0445

NO ACCESS TO/FROM PARKESTON YARD / CARLESS
SIDINGS

Manningtree East Jn Harwich International Down Harwich TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT
Harwich Town Manningtree Single/Up Harwich HARWICH INTERNATIONAL

Manningtree North Jn Manningtree East Jn North Curve Cyclic
Manningtree Manningtree Platform 1 0025 TWThF | to 0415 | TWThF | GE cyclic type 1178 Maintenance | TRAINS TO BE STABLED IN IPSWICH PLATFORM 2
Harwich International Harwich International Platform 3
Mistley Mistley Down sidings 5P90 & 5A95 TO BE RETIMED

10 EA1120

POSSESSIONS TO P548 POINTS TO ALLOW MOVES
TO/FROM YARD

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.

Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
10 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 TWThF to 0520 TWThF NLL cyclic type 5 M)z/a\nlenance THE INCLINE

LN165 Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK

Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
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TWThF - Protected path for multiple days

Week
nights

Lines Blocked Time From From

Down and Up Tilbury

Time To

Week
nights

To

Maintenance
Ref

LTS cyclic type 4B

Other Work

Ref

Cyclical
Maintenance

Traffic Remarks

c2c SERVICES TO TERMINATE AT STANFORD LE HOPE.
ROAD SERVICE TO OPERATE BETWEEN STANFORD-LE.
HOPE AND PITSEA

EA1430

Saxmundham

Beccles

Oulton Broad South

Beccles

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Down and Up East Suffolk/ Up and Down East Suffolk
Up Platform
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Ips type ESK 2

Cyclic
Maintenance
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Lines Blocked

Other Work Work
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THAMESIDE FREIGHT DIVERTED VIA THE T&H
[ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE
MILLS WEST JN — HACKNEY DOWNS AND TOTTENHAM
HALE REV'
IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD/ HAUGHLEY JN/ BURY
EA1010 Bow Jn Manor Park Down and Up Main 0050 ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
EA1020 Stratford Stratford Avoiding Line 0050 LEICESTER AND NUNEATON
EA1030 Stratford Stratford Platform 10a 0050
EA1150 Bow Jn Stratford Central Jn West Down and Up Temple Mills 0050 . Cyclic 4V37 TO BE DIVERTED VIA
" EA1280 TWTRF | to | 0435 | TWThF | GE cyclic type 3b i BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
EA1320 Bow Jn Gas Factory Jn Up Stratford Down 0110 STORTFORD/CHESHUNT/COPPERMILL/NLL VIA
EA1350 Bow Jn Manor Park Down and Up Electric 0110 HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN
EA1400 Forest Gate Jn Woodgrange Park Jn Down and Up 0110 EARLIER
4L80 TO BE DIVERTED VIA T&H
TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD (PLATFORM 1 AND 2)
0125 START FOR ANY EL POSSESSIONS BETWEEN
FOREST GATE JN AND SEVEN KINGS
EA1010 Bow Jn Stratford Central Jn West Down and Up Temple Mills 1135 1455 Cyclic NO ACCESS TO/FROM BOW MIDLAND YARD 1135 to
11 EA1020 Carpenters Road South Carpenters Road North Jn Carpenters Road Curve 1135 MTWThF | to 1455 MTWThF |  GE cyclic type 4 M):i:nlenance 1455
Bow Midland Yard Bow Midland Yard Bow Midland Yard 1455 (Line blockage between trains 1455 to 1550)
Cyclic
" to 0440 Maintenance
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TWThF - Protected path for multiple days
Week Week

nights Time To nights
From To

Other Work
Ref

Maintenance

Lines Blocked Ref

Time From

Work

Content Traffic Remarks

Cyclic
Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6,
BRIDGE ROAD & SUDBURY DOCK.
TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.
Witham C/End Ipswich Goods Jn Down and Up Main ISOLATION OF COLCHESTER CS NOT PERMITTED.
Marks Tey Sudbury Down & Up Sudbury ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS &
Marks Tey Marks Tey Up Passenger Loop IPSWICH TOP YARD TO BE WITHDRAWN BY 0405.
Colchester Colchester Platforms 1-6 PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.
gty |Cochester Colchester Down and Up Goods FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/
EA1012 gg:za::::: gg:z::x: n gp ::g gg"’: z;ﬁ::ger Loops Cyclic BURY ST EDMUNDS) ELY/ PETERBOROUGH/ STAMFORD/
11 EA1080 ¢ P wn flacto 0200 F to 0440 F GE cyclic type 126 ¥l LEICESTER & NUNEATON.
EA1090 Colch_ester Jn Hunw_lck Jn Up and Dov_«n Avoiding Maintenance 6L58 TO BE RETIMED
EA1120 Mann!ngiree South Jn Mann!ngtree East Jn Down quw:ch 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
Manningtree East Jn Manningtree Up Harwich DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
Manningtree East Jn Manningtree North Jn North Curve CHESHUNT/ COPPERMILL JN AND NLL VIA HIGH MEADS
Manningtree Manningtree Platform 1 LOOP
Ipswich Ipswich Platforms 1-3
Ipswich East Suffolk Jn Down & Up Lowestoft ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST
SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH
FUELLING POINT
TRAINS TO TRAVEL OVER THE ELECTRIC
LINES/SOUTHEND LOOP
Chelmsford Gidea Park C/End Jn Up Main 0045 0505 FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
Shenfield Shenfield Platforms 1,2,3 Up Passenger Loop 0045 0505 DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
" - ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
Shenfield Mountnessing Jn Down and Up Southend 0045 0505
Gidea Park C/End Jn Chelmsford Down Main 0140 0430 LEICESTER AND NUNEATON
EA1011 " Cyclic TRAINS TO TRAVEL OVER THE ELECTRIC
" EA1050 TWTHF | to TWThF | GE cyciio type 126b Maintenance |LINES/SOUTHEND LOOP
Gidea Park C/End Jn Shenfield Down and Up Electric 0140 0430
Shenfield Shenfield Platforms 4,5,6/Bay Line 0140 0430
Shenfield Shenfield Southend Loop 0140 0430 6L.58 TO BE RE-TIMED
Shenfield Shenfield Stabling Sidings 1-3 0140 0430 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS
LOOP
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Amended TWThF - Protected path for multiple days
Week Week
q o q o A . nights A nights  Maintenan ther Work
Possession Limits From Possession Limits To Lines Blocked Time From g Time To g ginteparceiothe Traffic Remarks
From To Ref Ref
FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
LEICESTER AND NUNEATON
6L58 TO BE RE-TIMED
" Down Main 0145 0445 " Cyclic
11 EA1011 Chelmsford \Witham L/End Up Main 0030 TWThF to 0445 TWThF | GE cyclic type 126¢ Maintenance |4V37 TO BE DIVERTED VIA
BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
STORTFORD/CHESHUNT/COPPERMILL/
STRATFORD/CHANNELSEA CURVE/CHANNELSEA
SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST
JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH
TOTTENHAM AND THE T&H
" TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD
U LU e Herfod Eos Pt 102 0035 | TWTNF | o | 0515 | TWTHF | WAcyelicypel Vismenance |EAST
ANY ISOLATION TO BE GIVEN UP AT 0440 T-F
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
BARNES AND CLAPHAM JN TO BE AVAILABLE.
Camden Road East Jn ACCESS TO THE INCLINE AT CAMDEN JN TO BE
Channelsea North Jn/ MAINTAINED
EA1180 Caledonian Road and Barnsbury  |Down and Up NLL/Down North London Relief Line/Up North London Reversible Line
11 E:\lgig Canonbury West Jn g‘ghdbi“'yl_va'e j" g’r”ﬁ"w"Rcag"gb”’y 0105 TWThF | to 0450 TWThF | NLL cyclic type 2 ayc"f 4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/
UN110 |Navarino Road Jn o oaca ! Do o U Lon Gurve/Channelsea L anienance | pULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
LeaJn Stoatiord Central Jn West own and L Lea burvefhanneisea Loop CHESHUNT/ COPPERMILL JN/STRATFORD
ratiord Genral Jn Tes TEARDROP/COPPERMILL JN/TOTTENHAM S JN/S
TOTTENHAM AND THE T&H
6M85 KETTON TO CRICKLEWOOD TO BE RETIMED
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.
Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
11 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 s to 0520 S NLL cyclic type 5 My | THE INCLINE
LN165  |Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord ainienance | rpAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK
Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
Fenchurch Street Fenchurch Street Platforms 1-4 2045
Fenchurch Street Christian Street Jn Down and Up Fast 2045 TRAINS DIVERTED TO LIVERPOOL STREET. NO
Fenchurch Street Christian Street Jn Down and Up Slow 2045 ACCESS TO EAST HAM DEPOT.
" p Slol AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES
Christian Street East Ham Depot L/End Down and Up Main 2045
Gas Factory Jn Gas Factory Jn Up Passenger Loop 2045 DIVERTED TO LIVERPOOL STREET.
EA1380 " Cyclical ALL FOUR LINES TO BE AVAILABLE ON GEML
11 EA1400 Bow Jn Gas Factory Jn Up Stratford Down 2045 MTWTh [to 0425 TWThF LTS Cyclic type 1 Maintenance |BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
Christian Street Jn Upminster L/End Down and Up Main 2245 L/END JN/ SEVEN KINGS.
Barking tilbury Line Jn Barking Tilbury Line Jn West Up Tilbury/Fenchurch Street 2245
Barking Tilbury Line Jn West Barking Down Fenchurch Street/Tilbury 2245 :EIE) %hggigEoB:nglfﬂngla gARKING PLATFORM 1
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting Line 2245
Bungalow Lane LC (R/G-X) Reedham Swing Bridge Down and Up Lowestoft
EA1470 Brundall Jn Great Yarmouth Acle Single Line .
11 EA1500  |Acle Acle Up Acle Loop 0020 TWTh | to 0440 TWTh Ips type 129 ayc"fa' g';/‘é'/:‘TSJ/_\OR?AEO%EJrLSTABLED PLATFORMS 2,3 AND 4 AT
EA1510 Reedham Jn Great Yarmouth Reedham Single aintenance
Great Yarmouth Great Yarmouth Platforms 2-4

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN COLCHESTER AND
KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT
COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Colchester L/End Kelvedon Up Main Cyclical PATHS TO OPERATORS

12 EA1011 Marks Tey Clend Marks Tey Up Passenger Loop 2345 MT to 0440 T™W GE cyclic type 112 M)z/a\nlenance UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Colchester L/End Colchester L/End Up Passenger Loop ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0025. No
impact to down service until 0025 Tue and Wed

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON AND
COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

EA1011 Kelvedon Colchester L/End Down Main . Cyclical ENGINEERING ALLOWANCE OF 6 MINS-TO BE USED AS
12 EA1080  |Marks Tey Sudbury Down & Up Sudbury 0025 ThF to 0505 ThF | GEcyclic type 112 Maintenance |REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0440. No impact to Up
service beyond 0440 Thu and Fri

FREIGHT SERVICES DIVERTED VIA SOUTH

Stratford Central Jn West Temple Mills West Jn Down and Up Temple Mills TOTTENHAM AND SEVEN SISTERS.

EA1280 Temple Mills East Jn Temple Mills West Jn Temple Mills Loop 0145 ™ 0400 ™ Cyclical ACCESS AVAILABLE TO ORIENT WAY CS VIA

12 EA1340 Lea Jn High Meads Jn Down and Up Lea Curve 0040 Th to 0420 Th WA cyclic type K maintenance TOTTENHAM HALE (REV') AND TEMPLE MILLS WEST JN
EA1350 High Meads Jn ‘Temple Mills East Jn Down and Up High Meads Loop 0040 F 0450 F FORECS

High Meads Jn Channelsea North Jn Down and Up High Meads Curve ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
BARNES AND CLAPHAM JN TO BE AVAILABLE

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS
(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1
REFERS).

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO
KINGS LYNN TO TERMINATE AT ELY.

Ely North Jn Kings Lynn Down/Up & Down/Up 2258, 2773, KINGS LYNN TO CAMBRIDGE WILL NOT

Kings Lynn Kings Lynn Platform 1 and 2

Cyclical

12 EA1162 Maintenance

2305 MTWTh | to 0440 TWThF | WA cyclic type O

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN
ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE
LIFTED AT 0420

6L31 TO BE RETIMED

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021
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TWThF - Protected path for multiple days
Week Week

nights Time To nights Maintenance

Lines Blocked From To Ref

Time From

Other Work
Ref

Traffic Remarks

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL,
Camden Road West Jn Acton Wells Jn Down and Up NLL WCML AND SOUTH WEST SIDINGS.
EA1310 Gospel Oak Junction Road Jn Down and up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1320 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
Kensal Green Jn Willesden Suburban Jn Down and Up New Line . Cyclical GBRF/FCC ECS MOVES TO BE DIVERTED AND
12 l’\;lﬂt?:i% Kensal Green Jn Harlesden Jn Down and Up City Line 0040 TWThF to 0530 TWThF NLL cyoiic type 1 Maintenance |RETIMED.
MD160 Willesden High Level Jn Mitre Bridge Jn Down and Up High Level ACCESS TO BE MAINTAINED TO WeFOC AT
Kensal Green Jn Kensal Green Jn Kensal Green Reverse Siding HARLESDEN JN
Kensal Green Jn Willesden High Level Willesden Turnback siding NO UNITS TO BE STABLED IN THE BAY PLATFORM AT
GOSPEL OAK
EA1430 Reedham Lowestoft Down and Up Lowestoft
Reedham Jn Reedham Jn Reedham Single Cyclical TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4
12 EA1470 Oulton Broad south Oulton Broad North Jn Up & Down East Suffolk 0015 TWTh to 0450 TWTh Ips type 129a Maintenance |LOWESTOFT
EA1510
Lowestoft Lowestoft Platforms 2-4
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TWThF - Protected path for multiple days

Week
Possession Limits From Possession Limits To Lines Blocked Time From nFlghts Maltene o oo Work Traffic Remarks
rom T Ref Ref Content
TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON
[AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN
NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Kelvedon Witham L/End Up Main . Cyclical PATHS TO OPERATORS
13 EA101T \\itham Clend Witham Up Passenger Loop/Platform 1 0025 ™w to 0445 TW | GEcyolictype 113 maintenance |UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .
DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED
TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM L/END AND
KELVEDON
STRUCTURE FOR THE AMENDED TRAIN PLAN
13 EAt011 W::am HEnd \}/(\/e'lt\rlueuoréle d Elo‘;flg Ma4i7d P L 0055 ThE | t 0450 ThF | GE cycii 113 Cyclcal gimg—?gg:&,;;?—ggm e TRSeEE
EAf070 | jihe Braies U: & Do Bramae ngerkoop © cycl type maintenance | DOWN TRAINS TO BE RETIMED WITH THE
ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
REQUIRED FOR TPR COMPLIANCE .
UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED
FREIGHT SERVICES DIVERTED VIA SOUTH
TOTTENHAM AND SEVEN SISTERS. PASSENGER
SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN
SISTERS.
Cambridge Heath Hackney Downs North Jn Down and Up Fast 2320 MTWTh 0500 TWThF CI(I‘T_?.ESESAQEI/'/:III\]AF%FE -EFSSORIENT WAY CS VIA TEMPLE
Hackney Downs North Jn Cheshunt Jn Down and Up Cambridge 2320 MTWTh 0500 TWThF
Lea Bridge Jn Meridian Water Lea Valley Reversible 2320 MTWTh 0500 TWThF ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1160 Clapton J Chingford L/End D d Up Chingford 2320 MTWTh 0500 TWThE BARNES AND CLAPHAM JN TO BE AVAILABLE.
pton Jn ingford L/En own and Up Chingfor . .
13 EA1200 12 ckholt Road Jn Coppermill Jn Down and Up Temple Mils 2320 MTWTh | to 0500 TWThF | WA cyclic type D Cyclcal AMENDED TRAIN PLAN STRUCTURE:
EA1280 T maintenance |RAIL REPLACEMENT BUS SERVICE IN OPERATION
‘ottenham South Jn South Tottenham East Jn Down and Up Tottenham Curve 2320 MTWTh 0500 TWThF
EA1290 Temple Mills West Jn Ruckholt Road Jn Temple Mills Loop 2320 MTWTh 0500 TWThF CI(;'\CFES?K/:_‘VC?&_AF?&E\J?,{‘FROM TEMPLE MILLS LOOP
Clapton Jn Chingford Down and Up Chingford 0200 TWThFP 0400 TWThFP Isolations affecting Chingford Carriage Sidings and Chingford
Chingford Chingford Platforms 1-3 0200 TWThF 0400 TWThF station to be withdrawn by 0400 T-F. Shunting around
Chingford area permitted until 0200 and from 0400 T-F’.
8 platforms to be available at Liverpool St for outstabling from
Chingford CS
Barking Tilbury Line Jn West Down and Up Main
Upminster Up & Down Ockendon/Third Line Cyclic
13 EA1380 Ockendon L/End Up & Down Loop 2245 MTWTh to 0425 TWThF LTS cyclic type 2 Myain(enance
Barking Tilbury Line Jn East Down and up Connecting Line
Laindon Reversing Line
Thorpe Jn Bungalow Lane LC (R/G-X) Down and Up Lowestoft
EA1470 Whitlingham Jn Cromer Down and Up/Up & Down Cyclical
13 EA1480  |North Walsham North Walsham Down Platform 0040 TWTh | to 0440 TWTh Ips type 132 yelcal
EA1490 Cromer Cromer Platforms 1 and 2 maintenance
Cromer Sheringham Up & Down
" CROSS COUNTRY FREIGHT SERVICES TO BE
o Chipanham Jn ggv‘j‘n':’;:‘r’;/ Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
13 Eﬁ}gig Newmarket Chippenham Jn Up Newmarket Down 2330 MTWTh | to 0530 TWThF | WA cyclic type U ﬁ’;?r']'f:r"ance NORTH LONDON LINE AND EAST COAST MAIN LINE.
Chippenham Jn Bury St Edm\fnds exc’ - Down and Up Main 4173 TO BE RETIMED FROM WEMBLEY TO AVOID
(BY48/BY2 Signals) CLASH WITH 4L96
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Possession Limits From

Possession Limits To

Lines Blocked

Time From

Time To

Week
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Other Work Work
Ref Content

Traffic Remarks

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Ely North Jn March East Jn Down 2240 MTWTh
March March Down Goods No.1 and 2 2240 | MTWTh R 0 B REPLACED BY RORD TRANSPORT
March March Down Sidings 2240 MTWTh CROSS COUNTRY FREIGHT SERVICES TO BE
Ely North Jn Ely West Jn West Curve 2240 MTWTh DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
EA1161 m::z: EastJn azg;’"h Jon Ep Goods NoA gglg m;xm 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
EAt162  [Ureh Norch g seating e MTWTH Cycical EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
13 EA1550 P Recep! to 0420 TWThF | WA cyclic type V A AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
EA1860 ey ock Queen Adelaide LC (AHBC-X)  |D du 0035 | TWThF mAMENENCE |\TOWERS AT 0638
EA1580 yDockJn (E‘:_‘;‘*_'QGKTO;_EM 162) & own and Up 6E84 RETIMED TO DEPART MIDDLETON TOWERS AT
: : 0838
Ely Ely Down Goods Loop/Up Platform Loop/Up Goods Loop 0035 TWThF 5138 TO BE RETIMED
Queen Adelaide LC (AHBC-X) Ely North Jn Down and Up
! g 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
(ELR:ETN/LOR:EA1580) 0035 TWThF CLASH WITH 4196
CROSS COUNTRY FREIGHT SERVICES TO BE
DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
Spital Jn March East Jn Up March/Up 2250 0405 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
March West Jn Whitemoor Jn West Curve 2250 0405 EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
EA1560  [March East Jn Spital Jn Down/Down March 2330 0500 Cyalcal AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
13 EA1570 mMT to TW | WA cyclic type W e enance | TOWERS AT 0838
LN135  |Peterborough Station Peterborough Station Two Way Goods Line 2330 0500 6E84 RETIMED TO DEPART MIDDLETON TOWERS AT
Peterborough Peterborough Platform 7 2330 0500 0838
Peterborough Peterborough Platform 6 2250 0405 6L38 TO BE RETIMED
4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
CLASH WITH 4L96
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Amended TWThF - Protected path for multiple days
Week
q P~ q P~ . : nights Mainte Other Work Work
Possession Limits From Possession Limits To Lines Blocked Time From e iffienance oror o Traffic Remarks
From Ref Ref Content
2330 ex LIVERPOOL STREET TO NORWICH, TO BE
REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH
AND NORWICH.
East Suffolk Jn Trowse Jn D A N a  ractory Curve 4173 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall Jn p Y CLASH WITH 4L96
Down Goods Loop
EA1012 Claydon Claydon .
Down & Up Goods Loop . Cyclical
14 EA1530 Stowmarket L/End Stowmarket Down and Ui 0040 TWTh to 0450 TWTh GE cyclic type 125 maintenance CROSS COUNTRY FREIGHT SERVICES TO BE
EA1744 Bury St Edmunds Haughley Jn Sidings P DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham 1ding NORTH LONDON LINE
y Sidings
Diss Diss
POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45
GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4
AT IPSWICH
East Suffolk Jn Diss g"w" a”g Ep :‘;ai” Factory G 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall Jn own and Up Bacon Factory Gurve CLASH WITH 4196
EA1012 Claydon Claydon Down Goods Loop Cyclical
14 s |stowmarket LiEng Stowmarket pown & U Goods Loop ot1o F o 0450 F | GEoyclctype125 maintenance |CROSS COUNTRY FREIGHT SERVICES TO BE
Bury St Edmunds Haughley Jn S.‘;‘."’" andtp DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham dings NORTH LONDON LINE
AMENDED TRAIN PLAN STRUCTURE:
ROAD TRANSPORT FOR GA/GREAT NORTHERN
SERVICES BETWEEN BISHOPS STORTFORD/
ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF
South Jn Cambridge Clend Down and Up SERVICE.
EA1161 Royston Shepreth Branch Jn Down and up Royston
" 2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7
EA1220 Stansted North Jn Stansted East Jn Up & Down Cambridge Chord . Cyclical
14 EA1230 Cambridge Cambridge Platforms 1-4/ 0015 TWThF to 0430 TWThF WA cyclic type J maintenance AND 8 AT CAMBRIDGE
LN125 Cambridge Cambridge Down Slow/Through Line/Platform Line NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS
STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.
TRAINS MAY BE STABLED IN PLATFORMS 2, 3,5,6,7 &
8 ONLY AT CAMBRIDGE
PLATFORMS 1 & 4 TO BE CLEAR
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
EA1310 Acton Wells Jn Gunnersbury Jn Down and Up/Down and Up Richmond 0030 0115 JN, SOUTH TOTT’, STRATFORD, GOSPEL OAK,
14 EA1330 South Acton Jn Old Kew Jn/New Kew Jn Down and Up Kew Branch/Down and Up Kew Spur 0030 TWThF P 0510 TWThF NLL oycii 3 Cyclical WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.
Swado  |Acton Wells un Richmond Down and Up/Down and Up Richmond 0115 © 0510 cyclic type maintenance |TRAINS TO BE OUTSTABLED FROM RICHMOND AS
Richmond Richmond Platforms 3-7 0115 0510 REQUIRED (2 PLATFORMS MAXIMUM), TO BE
IDENTIFIED AT DPPP
LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND
Fenchurch Street Fenchurch Street Platforms 1-4 c2c SERVICES DIVERTED TO LIVERPOOL STREET.
Fenchurch Street Christian Street Jn Down and Up Fast ALL FOUR LINES TO BE AVAILABLE ON GEML
EA1380 Fenchurch Street Christian Street Jn Down and Up Slow " Cyclical BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
14 EA1400  |Christian Street East Ham Depot L/End Down and Up Main 2330 MTWTh | to 0425 | TWThF | LTS Cyclictype 1a Maintenance |L/END JN / SEVEN KINGS.
Gas Factory Jn Gas Factory Jn Up Passenger Loop ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT
Bow Jn Gas Factory Jn Up Stratford Down C/END
TRAINS DIVERTED VIA RAINHAM AND OCKENDON
Barking Upminster L/End Down and Up Main Cyclical ACCESS TO BE AVAILABLE TO/FROM DOWN
14 EA1380 |5 iing Tibury Line Jn East Upney Jn Down and Up Connecting Line 2335 MTWTh | to 0425 TWThF | LTS Cyclic type 1b Maintonance |PLATFORM AT UPMINSTER FOR C2C SERVICES
No easement to Section 4 times between Upminster and
Shoebury.
" CROSS COUNTRY FREIGHT SERVICES TO BE
glr{\s;;:ni?n " Chipanham Jn ggv‘j‘nng’x/ Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
14 EAT530 | \ewmarket Chippenham Jn Up Newmarket Down 0130 TWThE | to 0530 TWThF WA Access Cyclical NORTH LONDON LINE AND EAST COAST MAIN LINE.
EA1540 Chippenham Jn Bury St Edmunds exc’ - Down and Up Main Opportunity maintenance
(BY48/BY2 Signals) 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
9 CLASH WITH 4L96
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TWThF - Protected path for multiple days

Week Week
nights nights Maintenance  Other Work

Lines Blocked Time From o Time To To Ref Ref

0250
to 0250 W WA cyclic type Y
0420
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TWThF - Protected path for multiple days
Week
nights

Week
nights
To

Other Work
Ref

Maintenance

Lines Blocked Ref

Time From Time To

From

Work
Content

Traffic Remarks

15 EA1011  |Shenfield C/End

Chelmsford L/End

Down Main

0005 0525 GE cyclic type 126d

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE
ENGINEERING ALLOWANCE OF 6 MINS TO BE USED
AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT AS APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0510. No impact to Up
service beyond 0510 Tue and Wed

15 EA1011  |Arbour Lane crossovers

Shenfield C/End

Up Main

2345 0510 ThF | GE cyclic type 126e

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVER AND SHENFIELD C/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0005. No
impact to down service until 0005 Thu and Fri

Cambridge
Cambridge
15 EA1161 Cambridge
EA1530
Cambridge North

Coldham Lane Jn

Ely Dock Jn
Cambridge
Cambridge

Cambridge North
Dullingham

Down and Up
Platforms 4-6

Through Line/Platform Line/Down Goods Loop

Platform 3
Up & Down Newmarket

0025 TWThF | to 0430 TWThF | WA cyclic type M

Cyclic
Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND
BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE
CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,3,7&8
ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE
DEPOT AND PLATFORMS 7 AND 8

EA1160 Cambridge Heath

EA1170
EA1180
EA1190
EA1300

Reading Lane Jn
Seven Sisters Jn
Bury Street Jn
Enfield Town

15

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn
Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury

Graham Road Curve
Up/Down Seven Sisters Chord
Down and Up Enfield
Platforms 1-3

2335 MTWTh to 0515 TWThF WA cyclic type B

Cyclic
Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN
BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION
OTHER SERVICES DIVERTED VIA LEA VALLEY
ISOLATION OF CHESHUNT BAY PLATFORM TO BE
LIFTED AT 0430

EA1360 Acton Wells

LN3219
LN3222
MD170
MD715

Dudding Hill Jn
Dudding Hill Jn
Neasden Jn

Acton Canal Wharf Jn

15

Dudding Hill Jn

Brent Curve Jn
Cricklewood Curve Jn
Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up
Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve
Up & Down Branch

Up & Down Acton Branch

2325 MTWTh | to 0500 TWThF | NLL cyclic type 4

Cyclic
Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK,
WILLESDEN HIGH LEVEL JN AND THE WEST LONDON
LINE.

GBRf 6M02/6M43 RUN VIA NEASDEN WHEN GW 103
IACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED
NEASDEN SIGNAL BOX TO BE OPEN

Westerfield Jn

15 EA1430

Saxmundham

Down and Up East Suffolk/Up and Down East Suffolk

2310 MTW to 0610 TWTh Ips type ESK 1

Cyclic
Maintenance
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Colchester Jn

EA1090
EA1100
EA1110

Kirby Cross Kirby Cross

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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Down and Up Clacton
Up and Down Avoiding
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TWThF - Protected path for multiple days

Week Week

nights nights

Lines Blocked Time From Time To

From To

0105 TWThF I 0500 TWThF
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Maintenance
Ref

GE Cyclic type 120
(non disruptive)

Other Work
Ref

Cyclic
Maintenance

Traffic Remarks

2256 COLCHESTER TO WALTON-ON-NAZE IS
DIVERTED TO CLACTON WITH A BUS FROM THORPE-
LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE
AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE
BEHIND CO1072 ON UP CLACTON SINGLE
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“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE UP MAIN DI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVERS AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

Cyclic ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
Maintenance |REQUIRED FOR TPR COMPLIANCE

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

16 EA1011 Arbour Lane crossovers \Witham L/End Down Main 0015 ™ to 0525 ™ GE cyclic type 114

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0455. No impact to Up
service beyond 0455 Tue and Wed

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Cyclic ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
Maintenance |FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED

16 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0015. No
impact to down service until 0015 Thu and Fri

Trowse Swing Bridge Lakenham Up Main 0015 0530
Trowse Swing Bridge Trowse Jn Down & Up Passenger Loop 0015 0530 0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO
EA1012 Trowse Swing Bridge Thorpe Jn Line C 0145 0445 ) ) TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN
16 EA1013 WTh to WTh Norwich station area Cyclic TROWSE SWING BRIDGE AND LAKENHAM

EA1580 Hethersett GF Trowse Jn Down and Up Thetford 0015 0530 type G Maintenance
Crown Point Crown Point Wensum Curve 0145 0445 ACCESS AVAILABLE TO/FROM CROWN POINT
THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145
Lakenham Thorpe Jn Down Main/Single/Line D 0145 0445

NO ACCESS TO/FROM PARKESTON YARD / CARLESS
SIDINGS

Manningtree East Jn Harwich International Down Harwich TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT
Harwich Town Manningtree Single/Up Harwich HARWICH INTERNATIONAL

Manningtree North Jn Manningtree East Jn North Curve Cyclic
Manningtree Manningtree Platform 1 0025 TWThF | to 0415 | TWThF | GE cyclic type 1178 Maintenance | TRAINS TO BE STABLED IN IPSWICH PLATFORM 2
Harwich International Harwich International Platform 3
Mistley Mistley Down sidings 5P90 & 5A95 TO BE RETIMED

16 EA1120

POSSESSIONS TO P548 POINTS TO ALLOW MOVES
TO/FROM YARD

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.

Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
16 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 TWThF to 0520 TWThF NLL cyclic type 5 M)z/a\nlenance THE INCLINE

LN165 Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK

Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
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Week Week
nights nights Maintenance  Other Work Work

Amended

Traffic Remarks

Possession Limits From Possession Limits Lines Blocked Time From From Time To To Ref Ref Content

Saxmundham Oulton Broad South
16 EA1430 Down and Up East Suffolk/ Up and Down East Suffolk 2355 MTW 0525 TWTh Ips type ESK 2 ycl
Beccles Beccles Up Platform aintenance

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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TWThF - Protected path for multiple days

Week
nights

Lines Blocked From

Time From

Time To

Week
nights Maintenance  Other Work
To Ref Ref

Work

Content Traffic Remarks

Bow Jn
Stratford
EA1010 Bow Jn
EA1020 Lea Jn
EA1030 Channelsea South Jn
17 EA1150 High Meads Jn
EA1280 Carpenters Road North Jn
EA1320 Lea Jn
EA1350
EA1400 Bow Jn
Bow Jn
Forest Gate Jn

Manor Park

Stratford

Temple Mills East Jn
Straford

Stratford Central Jn West
Channelsea North Jn
Carpenters Road South Jn
Channelsea North Jn

Gas Factory Jn
Manor Park
Woodgrange Park Jn

Down and Up Main

Avoiding Line

Down and Up Temple Mills
Down and Up NLL

Down and Up Channelsea Curve
Down and Up High Meads Curve
Carpenters Road Curve

Up Channelsea Loop

Up Stratford Down
Down and Up Electric
Down and Up

0050
0050
0050
0050
0050
0050
0050 TWThF | to 0435
0050

0110
0110
0110

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE
MILLS WEST JN — HACKNEY DOWNS AND TOTTENHAM
HALE REV'

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD/ HAUGHLEY JN/ BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA
BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
STORTFORD/CHESHUNT/COPPERMILL/NLL VIA
HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN
EARLIER

TWThF | GE cyclic type 3a Cyclie

4L80 TO BE DIVERTED VIA T&H

TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN
FOREST GATE JN AND SEVEN KINGS

to 0440

Cyclic
Maintenance
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TWThF - Protected path for multiple days
Week Week

nights Time To nights
From To

Other Work
Ref

Maintenance

Lines Blocked Ref

Time From

Work

Content Traffic Remarks

Cyclic
Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6,
BRIDGE ROAD & SUDBURY DOCK.
TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.
Witham C/End Ipswich Goods Jn Down and Up Main ISOLATION OF COLCHESTER CS NOT PERMITTED.
Marks Tey Sudbury Down & Up Sudbury ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS &
Marks Tey Marks Tey Up Passenger Loop IPSWICH TOP YARD TO BE WITHDRAWN BY 0405.
Colchester Colchester Platforms 1-6 PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.
gty |Cochester Colchester Down and Up Goods FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/
EA1012 gg:za::::: gg:z::x: n gp ::g gg"’: z;ﬁ::ger Loops Cyclic BURY ST EDMUNDS) ELY/ PETERBOROUGH/ STAMFORD/
17 EA1080 ¢ P wn flacto 0200 F to 0440 F GE cyclic type 126 ¥l LEICESTER & NUNEATON.
EA1090 Colch_ester Jn Hunw_lck Jn Up and Dov_«n Avoiding Maintenance 6L58 TO BE RETIMED
EA1120 Mann!ngiree South Jn Mann!ngtree East Jn Down quw:ch 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
Manningtree East Jn Manningtree Up Harwich DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
Manningtree East Jn Manningtree North Jn North Curve CHESHUNT/ COPPERMILL JN AND NLL VIA HIGH MEADS
Manningtree Manningtree Platform 1 LOOP
Ipswich Ipswich Platforms 1-3
Ipswich East Suffolk Jn Down & Up Lowestoft ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST
SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH
FUELLING POINT
TRAINS TO TRAVEL OVER THE ELECTRIC
LINES/SOUTHEND LOOP
Chelmsford Gidea Park C/End Jn Up Main 0045 0505 FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
Shenfield Shenfield Platforms 1,2,3 Up Passenger Loop 0045 0505 DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
" - ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
Shenfield Mountnessing Jn Down and Up Southend 0045 0505
Gidea Park C/End Jn Chelmsford Down Main 0140 0430 LEICESTER AND NUNEATON
EA1011 " Cyclic TRAINS TO TRAVEL OVER THE ELECTRIC
17 EA1050 TWTHF | to TWThF | GE cyciio type 126b Maintenance |LINES/SOUTHEND LOOP
Gidea Park C/End Jn Shenfield Down and Up Electric 0140 0430
Shenfield Shenfield Platforms 4,5,6/Bay Line 0140 0430
Shenfield Shenfield Southend Loop 0140 0430 6L.58 TO BE RE-TIMED
Shenfield Shenfield Stabling Sidings 1-3 0140 0430 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS
LOOP
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Week Week

nights Maintenance
To Ref

nights
From

Lines Blocked Time From Time To

Other Work
Ref

Traffic Remarks

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
LEICESTER AND NUNEATON
6L58 TO BE RE-TIMED
" Down Main 0145 0445 " Cyclic
17 EA1011 Chelmsford \Witham L/End Up Main 0030 TWThF to 0445 TWThF | GE cyclic type 126¢ Maintenance |4V37 TO BE DIVERTED VIA
BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
STORTFORD/CHESHUNT/COPPERMILL/
STRATFORD/CHANNELSEA CURVE/CHANNELSEA
SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST
JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH
TOTTENHAM AND THE T&H
" TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD
17| eman  fEogoumen s o Do U ke wss [ e | o | osis | e | wacsiospe
ANY ISOLATION TO BE GIVEN UP AT 0440 T-F
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.
Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
17 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 s to 0520 S NLL cyclic type 5 My | THE INCLINE
LN165  |Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord aintenance | rpAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK
Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
Fenchurch Street Fenchurch Street Platforms 1-4 2045
Fenchurch Street Christian Street Jn Down and Up Fast 2045 ZE@ESSSD'II'VOESISE'Pl—TAOMLII;/EElfg'?OL STREET.NO
Fenchurch Street Christian Street Jn Down and Up Slow 2045 AMENDED TRAIN PLAN STRUC;I'URE' c2¢ SERVICES
Christian Street East Ham Depot L/End Down and Up Main 2045 DIVERTED TO LIVERPOOL STREET. :
Eatago  |G2s FactoryJn Gas Factory Jn Up Passenger Loop 2045 Cyclical ALL FOUR LINES TO BE AVAILABLE ON GEML
17 EA1400 Bow Jn Gas Factory Jn Up Stratford Down 2045 MTWTh [to 0425 TWThF LTS Cyclic type 1 Maintenance |BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
Christian Street Jn Upminster L/End Down and Up Main 2245 L/END JN/ SEVEN KINGS.
Barking tilbury Line Jn Barking Tilbury Line Jn West Up Tilbury/Fenchurch Street 2245
Barking Tilbury Line Jn West Barking Down Fenchurch Street/Tilbury 2245 :EIE) %hggigEoB:nglfﬂngla gARKING PLATFORM 1
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting Line 2245
Bungalow Lane LC (R/G-X) Reedham Swing Bridge Down and Up Lowestoft
EA1470 Brundall Jn Great Yarmouth Acle Single Line .
17 EA1500  |Acle Acle Up Acle Loop 0020 TWTh | to 0440 TWTh Ips type 129 a’g‘;‘]’f:r"ance g';/‘é'/:‘TSJ/_\OR?AEO%EJrLSTABLED PLATFORMS 2,3 AND 4 AT
EA1510 Reedham Jn Great Yarmouth Reedham Single
Great Yarmouth Great Yarmouth Platforms 2-4
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“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN COLCHESTER AND
KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT
COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Colchester L/End Kelvedon Up Main Cyclical PATHS TO OPERATORS

18 EA1011 Marks Tey Clend Marks Tey Up Passenger Loop 2345 MT to 0440 T™W GE cyclic type 112 M)z/a\nlenance UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Colchester L/End Colchester L/End Up Passenger Loop ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0025. No
impact to down service until 0025 Tue and Wed

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON AND
COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

EA1011 Kelvedon Colchester L/End Down Main . Cyclical ENGINEERING ALLOWANCE OF 6 MINS-TO BE USED AS
18 EA1080  |Marks Tey Sudbury Down & Up Sudbury 0025 ThF to 0505 ThF | GEcyclic type 112 Maintenance |REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0440. No impact to Up
service beyond 0440 Thu and Fri

FREIGHT SERVICES DIVERTED VIA SOUTH

Stratford Central Jn West Temple Mills West Jn Down and Up Temple Mills TOTTENHAM AND SEVEN SISTERS.

EA1280 Temple Mills East Jn Temple Mills West Jn Temple Mills Loop 0145 ™ 0400 ™ Cyclical ACCESS AVAILABLE TO ORIENT WAY CS VIA

18 EA1340 Lea Jn High Meads Jn Down and Up Lea Curve 0040 Th to 0420 Th WA cyclic type K maintenance TOTTENHAM HALE (REV') AND TEMPLE MILLS WEST JN
EA1350 High Meads Jn ‘Temple Mills East Jn Down and Up High Meads Loop 0040 F 0450 F FORECS

High Meads Jn Channelsea North Jn Down and Up High Meads Curve ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
BARNES AND CLAPHAM JN TO BE AVAILABLE

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS
(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1
REFERS).

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO
KINGS LYNN TO TERMINATE AT ELY.

Ely North Jn Kings Lynn Down/Up & Down/Up 2258, 2773, KINGS LYNN TO CAMBRIDGE WILL NOT

Kings Lynn Kings Lynn Platform 1 and 2

Cyclical

18 EA1162 Maintenance

2305 MTWTh | to 0440 TWThF | WA cyclic type O

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN
ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE
LIFTED AT 0420

6L31 TO BE RETIMED

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021
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Amended TWThF - Protected path for multiple days
Week Week
q - q - f . nights 3 nights  Maintenance Other Work ~ Work
Possession Limits From Possession Limits To Lines Blocked Time From g Time To g Traffic Remarks
From To Ref Ref Content
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL,

Camden Road West Jn Acton Wells Jn Down and Up NLL WCML AND SOUTH WEST SIDINGS.
EA1310 Gospel Oak Junction Road Jn Down and up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1320 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.

Kensal Green Jn Willesden Suburban Jn Down and Up New Line . Cyclical GBRF/FCC ECS MOVES TO BE DIVERTED AND

18 38112% Kensal Green Jn Harlesden Jn Down and Up City Line 0040 TWThF to 0530 TWThF NLL cyoiic type 1 Maintenance |RETIMED.

MD160 Willesden High Level Jn Mitre Bridge Jn Down and Up High Level ACCESS TO BE MAINTAINED TO WeFOC AT

Kensal Green Jn Kensal Green Jn Kensal Green Reverse Siding HARLESDEN JN

Kensal Green Jn Willesden High Level Willesden Turnback siding NO UNITS TO BE STABLED IN THE BAY PLATFORM AT

GOSPEL OAK

EA1430 Reedham Lowestoft Down and Up Lowestoft

Reedham Jn Reedham Jn Reedham Single Cyclical TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4

18 EA1470 Oulton Broad south Oulton Broad North Jn Up & Down East Suffolk 0015 TWTh to 0450 TWTh Ips type 129a Maintenance |LOWESTOFT

EA1510

Lowestoft Lowestoft Platforms 2-4
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Amended TWThF - Protected path for multiple days
Week
A N A N . . nights Maintenance  Other Work Work
Possession Limits From Possession Limits To Lines Blocked Time From g Traffic Remarks
From Ref Ref Content
TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON
[AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN
NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Kelvedon Witham L/End Up Main . Cyclical PATHS TO OPERATORS
19 EA101T \\itham Clend Witham Up Passenger Loop/Platform 1 0025 ™w to 0445 TW | GEcyolictype 113 maintenance |UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .
DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED
TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM L/END AND
KELVEDON
STRUCTURE FOR THE AMENDED TRAIN PLAN
19 EAto70 | IVinem ‘évr::‘a”"‘ef/ End E'Q?g’;v‘tﬁ’g"fva"‘n:a::enge' Loop 0055 ThE | o 0450 ThF | GE cyclic type 113 maintenance |DOWN TRAINS TO BE RETIMED WITH THE
P ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
REQUIRED FOR TPR COMPLIANCE .
UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED
FREIGHT SERVICES DIVERTED VIA SOUTH
TOTTENHAM AND SEVEN SISTERS. PASSENGER
SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN
SISTERS.
Cambridge Heath Hackney Downs North Jn Down and Up Fast 2320 MTWTh 0500 TWThF :ﬂﬁ.‘l:.iSEsAg¥5lhi%FE -EFSSORIENT WAY CS VIA TEMPLE
Hackney Downs North Jn Cheshunt Jn Down and Up Cambridge 2320 MTWTh 0500 TWThF ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN
Lea Bridge Jn Meridian Water Lea Valley Reversible 2320 MTWTh 0500 TWThF N N "
EA1160 . BARNES AND CLAPHAM JN TO BE AVAILABLE.
Clapton Jn Chingford L/End Down and Up Chingford 2320 MTWTh 0500 TWThF - .
EA1200 " " Cyclical AMENDED TRAIN PLAN STRUCTURE:
19 Ruckholt Road Jn Coppermill Jn Down and Up Temple Mills 2320 MTWTh | to 0500 TWThF WA cyclic type D
EA1280 maintenance |RAIL REPLACEMENT BUS SERVICE IN OPERATION
Tottenham South Jn South Tottenham East Jn Down and Up Tottenham Curve 2320 MTWTh 0500 TWThF
EA1290 Temple Mills West Jn Ruckholt Road Jn Temple Mills Loop 2320 MTWTh 0500 TWThF ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP
VIA RUCKHOLT ROAD JN
Clapton Jn Chingford Down and Up Chingford 0200 TWThF 0400 TWThF " " -
. - Isolations affecting Chingford Carriage Sidings and Chingford
Chingford Chingford Platforms 1-3 0200 TWThF 0400 TWThF station to be withdrawn by 0400 T-F. Shunting around
Chingford area permitted until 0200 and from 0400 T-F’.
8 platforms to be available at Liverpool St for outstabling from
Chingford CS
Barking Upminster C/end Down Main 0015 0100
Barking Upminster C/End Down and Up Main 0100 0445
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting 0100 0445 L
19 EA1380  |Grays Grays Platform 3 0100 S 0445 w | LTS cyictpes Cyclical g’;ﬁz"gIE%E’SL?;‘#@‘EEE;;%@E“ oo
EA1410 Upminster Grays Up & Down Ockendon/Third Line 0100 0445 (Down) maintenance UPMINSTER
Upminster Upminster Platform 1a 0100 0445 :
Ockendon L/End Ockendon c¢/End Up & Down Loop 0100 0445
Barking Upminster C/End Down Main 0445 0525
Upminster C/End Barking Up Main 0015 0105
Barking Upminster C/End Down and Up Main 0105 0445
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting 0015 0445 . .
19 ATSE  |Upminster Grays Up & Down Ockendon/Third Line 0105 T | to 0445 e | LTS °V(E"°)‘y°e B ﬁy;:f:r']ance
Ockendon L/End Ockendon c¢/End Up & Down Loop 0105 0445 2
Upminster Upminster Platform 1A 0105 0445
Grays Grays Platform 3 0105 0445
. CROSS COUNTRY FREIGHT SERVICES TO BE
Ely Dock Jn Chippenham Jn Up & Down/Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Chippenham Jn Soham Down Bury .
19 AT |Newmarket Chippenham Jn Up Newmarket Down 2330 MTWTh | to 0530 | TWThF | WA cyclic type U ﬁy;:f:r']ance NORTH LONDON LINE AND EAST COAST MAIN LINE.
Chippenham Jn Bury St Edml{nds exc’ - Down and Up Main 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
(BY48/BY2 Signals) CLASH WITH 4L96
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Amended TWThF - Protected path for multiple days

Possession Limits From

Possession Limits To

Lines Blocked

Time From

Time To

Week

nights Maintenance
To Ref

Other Work Work
Ref Content

Traffic Remarks

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Ely North Jn March East Jn Down 2240 MTWTh
March March Down Goods No.1 and 2 2240 | MTWTh R 0 B REPLACED BY RORD TRANSPORT
March March Down Sidings 2240 MTWTh CROSS COUNTRY FREIGHT SERVICES TO BE
Ely North Jn Ely West Jn West Curve 2240 MTWTh DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
EA1161 m::z: EastJn azg;’"h Jon Ep Goods NoA gglg m;xm 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
EAt162  [Ureh Norch g seating e MTWTH Cycical EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
19 EA1550 P Recep! to 0420 TWThF | WA cyclic type V A AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
EA1860 ey ock Queen Adelaide LC (AHBC-X)  |D du 0035 | TWThF mAMENENCE |\TOWERS AT 0638
EA1580 yDockJn (E‘:_‘;‘*_'QGKTO;_EM 162) & own and Up 6E84 RETIMED TO DEPART MIDDLETON TOWERS AT
: : 0838
Ely Ely Down Goods Loop/Up Platform Loop/Up Goods Loop 0035 TWThF 5138 TO BE RETIMED
Queen Adelaide LC (AHBC-X) Ely North Jn Down and Up
! g 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
(ELR:ETN/LOR:EA1580) 0035 TWThF CLASH WITH 4196
CROSS COUNTRY FREIGHT SERVICES TO BE
DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
Spital Jn March East Jn Up March/Up 2250 0405 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
March West Jn Whitemoor Jn West Curve 2250 0405 EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
EA1560  [March East Jn Spital Jn Down/Down March 2330 0500 Cyalcal AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
19 EA1570 mMT to TW | WA cyclic type W e enance | TOWERS AT 0838
LN135  |Peterborough Station Peterborough Station Two Way Goods Line 2330 0500 6E84 RETIMED TO DEPART MIDDLETON TOWERS AT
Peterborough Peterborough Platform 7 2330 0500 0838
Peterborough Peterborough Platform 6 2250 0405 6L38 TO BE RETIMED
4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
CLASH WITH 4L96
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Amended TWThF - Protected path for multiple days
Week
q P~ q P~ . : nights Mainte Other Work Work
Possession Limits From Possession Limits To Lines Blocked Time From e iffienance oror o Traffic Remarks
From Ref Ref Content
2330 ex LIVERPOOL STREET TO NORWICH, TO BE
REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH
AND NORWICH.
East Suffolk Jn Trowse Jn D A N a  ractory Curve 4173 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall Jn p Y CLASH WITH 4L96
Down Goods Loop
EA1012 Claydon Claydon .
Down & Up Goods Loop . Cyclical
20 EA1530 Stowmarket L/End Stowmarket Down and Ui 0040 TWTh to 0450 TWTh GE cyclic type 125 maintenance CROSS COUNTRY FREIGHT SERVICES TO BE
EA1744 Bury St Edmunds Haughley Jn Sidings P DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham 1ding NORTH LONDON LINE
y Sidings
Diss Diss
POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45
GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4
AT IPSWICH
East Suffolk Jn Diss g"w" a”g Ep :‘;ai” Factory G 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall Jn own and Up Bacon Factory Gurve CLASH WITH 4196
EA1012 Claydon Claydon Down Goods Loop Cyclical
20 s |stowmarket LiEng Stowmarket pown & U Goods Loop ot1o F o 0450 F | GEoyclctype125 maintenance |CROSS COUNTRY FREIGHT SERVICES TO BE
Bury St Edmunds Haughley Jn S.‘;‘."’" andtp DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham dings NORTH LONDON LINE
AMENDED TRAIN PLAN STRUCTURE:
ROAD TRANSPORT FOR GA/GREAT NORTHERN
SERVICES BETWEEN BISHOPS STORTFORD/
ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF
South Jn Cambridge Clend Down and Up SERVICE.
EA1161 Royston Shepreth Branch Jn Down and up Royston
" 2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7
EA1220 Stansted North Jn Stansted East Jn Up & Down Cambridge Chord . Cyclical
20 EA1230 Cambridge Cambridge Platforms 1-4/ 0015 TWThF to 0430 TWThF WA cyclic type J maintenance AND 8 AT CAMBRIDGE
LN125 Cambridge Cambridge Down Slow/Through Line/Platform Line NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS
STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.
TRAINS MAY BE STABLED IN PLATFORMS 2, 3,5,6,7 &
8 ONLY AT CAMBRIDGE
PLATFORMS 1 & 4 TO BE CLEAR
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
EA1310 Acton Wells Jn Gunnersbury Jn Down and Up/Down and Up Richmond 0030 0115 JN, SOUTH TOTT’, STRATFORD, GOSPEL OAK,
20 EA1330 South Acton Jn Old Kew Jn/New Kew Jn Down and Up Kew Branch/Down and Up Kew Spur 0030 TWThF P 0510 TWThF NLL oycii 3 Cyclical WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.
Swado  |Acton Wells un Richmond Down and Up/Down and Up Richmond 0115 © 0510 cyclic type maintenance |TRAINS TO BE OUTSTABLED FROM RICHMOND AS
Richmond Richmond Platforms 3-7 0115 0510 REQUIRED (2 PLATFORMS MAXIMUM), TO BE
IDENTIFIED AT DPPP
LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND
Fenchurch Street Fenchurch Street Platforms 1-4 c2c SERVICES DIVERTED TO LIVERPOOL STREET.
Fenchurch Street Christian Street Jn Down and Up Fast ALL FOUR LINES TO BE AVAILABLE ON GEML
EA1380 Fenchurch Street Christian Street Jn Down and Up Slow " Cyclical BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
20 EA1400  |Christian Street East Ham Depot L/End Down and Up Main 2330 MTWTh | to 0425 | TWThF | LTS Cyclictype 1a Maintenance |L/END JN / SEVEN KINGS.
Gas Factory Jn Gas Factory Jn Up Passenger Loop ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT
Bow Jn Gas Factory Jn Up Stratford Down C/END
TRAINS DIVERTED VIA RAINHAM AND OCKENDON
Barking Upminster L/End Down and Up Main Cyclical ACCESS TO BE AVAILABLE TO/FROM DOWN
20 EA1380 |5 iing Tibury Line Jn East Upney Jn Down and Up Connecting Line 2335 MTWTh | to 0425 TWThF | LTS Cyclic type 1b Maintonance |PLATFORM AT UPMINSTER FOR C2C SERVICES
No easement to Section 4 times between Upminster and
Shoebury.
" CROSS COUNTRY FREIGHT SERVICES TO BE
glr{\s;;:ni?n " Chipanham Jn ggv‘j‘nng’x/ Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
20 EAT530 | \ewmarket Chippenham Jn Up Newmarket Down 0130 TWThE | to 0530 TWThF WA Access Cyclical NORTH LONDON LINE AND EAST COAST MAIN LINE.
EA1540 Chippenham Jn Bury St Edmunds exc’ - Down and Up Main Opportunity maintenance
(BY48/BY2 Signals) 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
9 CLASH WITH 4L96
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TWThF - Protected path for multiple days

Week
nights

Time From From

Lines Blocked
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Week
nights Maintenance

Time To To Ref

TWThF | WA cyclic type X

Other Work Work

Ref Content Traffic Remarks

POSSESSION OF DOWN LINE TO BE TAKEN AFTER

Cyclical PASSAGE OF 4E45

maintenance
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TWThF - Protected path for multiple days
Week
nights

Other Work
Ref

Maintenance

Time To Ref

Lines Blocked Time From

From

Work
Content

Traffic Remarks

21 EA1011  |Shenfield C/End

Chelmsford L/End

Down Main

0005 0525 GE cyclic type 126d

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE
ENGINEERING ALLOWANCE OF 6 MINS TO BE USED
AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT AS APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0510. No impact to Up
service beyond 0510 Tue and Wed

21 EA1011  |Arbour Lane crossovers

Shenfield C/End

Up Main

2345 0510 ThF | GE cyclic type 126e

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVER AND SHENFIELD C/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0005. No
impact to down service until 0005 Thu and Fri

Colchester Jn
Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn
Kirby Cross

Clacton on Sea

EA1090
EA1100
EA1110

21

Clacton on Sea
Colchester Jn
Colchester Town
Colne Jn

Walton on the Naze
Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town
Down and Up Hythe Curve
Walton Single

Up Platform

Platforms 1-4

0001 TWTh to 0455 TWTh | GE cyclic type 120

Cyclic
Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS
DIVERTED TO CLACTON WITH A BUS FROM THORPE-
LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE
AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE
BEHIND CO1072 ON UP CLACTON SINGLE

Colchester Jn
Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn
Kirby Cross

Clacton on Sea

EA1090
EA1100
EA1110

21

Clacton on Sea
Colchester Jn
Colchester Town
Colne Jn

Walton on the Naze
Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town
Down and Up Hythe Curve
Walton Single

Up Platform

Platforms 1-4

0105 F to 0455 F GE cyclic type 120

Cyclic
Maintenance

CLACTON DEPOT TO REMAIN LIVE
ECS MOVES AT CLACTON TO BE RETIMED
TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE
BEHIND CO1072 ON UP CLACTON SINGLE

Cambridge
Cambridge
21 EA1161 Cambridge
EA1530
Cambridge North

Coldham Lane Jn

Ely Dock Jn
Cambridge
Cambridge

Cambridge North
Dullingham

Down and Up
Platforms 4-6

Through Line/Platform Line/Down Goods Loop

Platform 3
Up & Down Newmarket

0025 TWThF to 0430 TWThF WA cyclic type M

Cyclic
Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND
BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE
CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,3,7 &8
ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE
DEPOT AND PLATFORMS 7 AND 8
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Amended TWThF - Protected path for multiple days
Week
A N A N A . . nights  Maintenan ther Work
Possession Limits From Possession Limits To Lines Blocked Time From Time To g ° a :efa @ @ eRef Traffic Remarks
TRAINS TO TRAVEL OVER FAST LINES BETWEEN
Ear1g0  |Cambridge Heath Cheshunt Jn Down and Up Suburban/Down and Up Southbury BETHNAL GREEN NORTH JN AND HACKNEY DOWNS
EA1170 : Graham Road Curve i
Reading Lane Jn Navarino Road Jn Cyclic AMENDED TRAIN PLAN STRUCTURE-
21 E:l 1 gg Seven Sisters Jn South Tottenham West Jn gp’D"W" dsjveé‘ ?‘Slge's Chord 2335 MTWTh | to 0515 TWTRF | WA cyclic type B Maintenance |RAIL REPLACEMENT BUS SERVICE IN OPERATION
Eat300  |Bury Streetun Enfield Town Pl‘":f’"ra” p g el OTHER SERVICES DIVERTED VIA LEA VALLEY
Enfield Town Enfield Town atiorms 1= ISOLATION OF CHESHUNT BAY PLATFORM TO BE
LIFTED AT 0430
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
EA1360 Acton Wells Dudding Hill Jn Down and Up/Down and Up DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
LN3219 Goods JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK,
Dudding Hill Jn Brent Curve Jn Down and Up Brent Curve " Cyclic WILLESDEN HIGH LEVEL JN AND THE WEST LONDON
2 "NS222 |Dudding Hil Jn Cricklewood Curve Jn Down and Up Cricklewood Curve 2325 | MTWTh | to 0500 | TWThF | NLL cyclic type 4 Maintenance |LINE.
MD715 Neasden Jn Neasden Jn Up & Down Branch GBRf 6M02/6M43 RUN VIA NEASDEN WHEN GW103
Acton Canal Wharf Jn Territory boundary (MD170) Up & Down Acton Branch ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED
NEASDEN SIGNAL BOX TO BE OPEN
TRAINS TO TERMINATE IN PLATFORMS 1 & 4 AT
SOUTHEND CENTRAL, RAIL REPLACEMENT ROAD
SERVICE BETWEEN SOUTHEND CENTRAL AND
SHOEBURYNESS
Southend Central Shoeburyness Down and Up Main Cyclic 12 CAR 357 TO BE STABLED IN LEIGH ON SEA MIDDLE
21 EA1380 Shoeburyness Shoeburyness Platforms 1-3 2585 MTWTh | to 0385 TWThF LTS cyclic type F Maintenance |ROAD,
8 CAR 357 TO BE STABLED IN PITSEA UP SIDING
ISOLATION NOT PERMITTED
12 CAR 357 TO STABLE IN SOUTHEND CENTRAL
PLATFORMS 1 AND 4
21 EA1430 Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 2310 MTW o 0610 TWTh Ips type ESK 1 ’(\)Ay;:::enance

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Section 5 - Midweek Night Possession Plan Summary

“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE UP MAIN DI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVERS AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

Cyclic ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
Maintenance |REQUIRED FOR TPR COMPLIANCE

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

22 EA1011 Arbour Lane crossovers \Witham L/End Down Main 0015 ™ to 0525 ™ GE cyclic type 114

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0455. No impact to Up
service beyond 0455 Tue and Wed

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Cyclic ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
Maintenance |FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED

22 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0015. No
impact to down service until 0015 Thu and Fri

Trowse Swing Bridge Lakenham Up Main 0015 0530
Trowse Swing Bridge Trowse Jn Down & Up Passenger Loop 0015 0530 0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO
EA1012 Trowse Swing Bridge Thorpe Jn Line C 0145 0445 ) ) TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN
22 EA1013 WTh to WTh Norwich station area Cyclic TROWSE SWING BRIDGE AND LAKENHAM

EA1580 Hethersett GF Trowse Jn Down and Up Thetford 0015 0530 type G Maintenance
Crown Point Crown Point Wensum Curve 0145 0445 ACCESS AVAILABLE TO/FROM CROWN POINT
THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145
Lakenham Thorpe Jn Down Main/Single/Line D 0145 0445

NO ACCESS TO/FROM PARKESTON YARD / CARLESS
SIDINGS

Manningtree East Jn Harwich International Down Harwich TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT
Harwich Town Manningtree Single/Up Harwich HARWICH INTERNATIONAL

Manningtree North Jn Manningtree East Jn North Curve Cyclic
Manningtree Manningtree Platform 1 0025 TWThF | to 0415 | TWThF | GE cyclic type 1178 Maintenance | TRAINS TO BE STABLED IN IPSWICH PLATFORM 2
Harwich International Harwich International Platform 3
Mistley Mistley Down sidings 5P90 & 5A95 TO BE RETIMED

22 EA1120

POSSESSIONS TO P548 POINTS TO ALLOW MOVES
TO/FROM YARD

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.

Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
22 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 TWThF to 0520 TWThF NLL cyclic type 5 M)z/a\nlenance THE INCLINE

LN165 Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK

Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
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TWThF - Protected path for multiple days

Week Week
nights nights Maintenance  Other Work Work

Amended

Traffic Remarks

Possession Limits From Possession Limits Lines Blocked Time From From Time To To Ref Ref Content

Saxmundham Oulton Broad South
22 EA1430 Down and Up East Suffolk/ Up and Down East Suffolk 2355 MTW 0525 TWTh Ips type ESK 2 ycl
Beccles Beccles Up Platform aintenance

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Possession Limits Fri

Possession Limits To

Section 5 - Midweek Night Possession Plan Summary

TWThF - Protected path for multiple days
Week Week
nights Time To nights Maintenance

Limebion From To Ref

Lines Blocked

Other Work Work
Ref Content

Traffic Remarks
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THAMESIDE FREIGHT DIVERTED VIA THE T&H
[ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE
MILLS WEST JN — HACKNEY DOWNS AND TOTTENHAM
HALE REV'
IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD/ HAUGHLEY JN/ BURY
EA1010 Bow Jn Manor Park Down and Up Main 0050 ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
EA1020 Stratford Stratford Avoiding Line 0050 LEICESTER AND NUNEATON
EA1030 Stratford Stratford Platform 10a 0050
EA1150 Bow Jn Stratford Central Jn West Down and Up Temple Mills 0050 . Cyclic 4V37 TO BE DIVERTED VIA
23 EA1280 TWTRF | to | 0435 | TWThF | GE cyclic type 3b i BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
EA1320 Bow Jn Gas Factory Jn Up Stratford Down 0110 STORTFORD/CHESHUNT/COPPERMILL/NLL VIA
EA1350 Bow Jn Manor Park Down and Up Electric 0110 HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN
EA1400 Forest Gate Jn Woodgrange Park Jn Down and Up 0110 EARLIER
4L80 TO BE DIVERTED VIA T&H
TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD (PLATFORM 1 AND 2)
0125 START FOR ANY EL POSSESSIONS BETWEEN
FOREST GATE JN AND SEVEN KINGS
EA1010 Bow Jn Stratford Central Jn West Down and Up Temple Mills 1135 1455 Cyclic NO ACCESS TO/FROM BOW MIDLAND YARD 1135 to
23 EA1020 Carpenters Road South Carpenters Road North Jn Carpenters Road Curve 1135 MTWThF | to 1455 MTWThF |  GE cyclic type 4 M):i:nlenance 1455
Bow Midland Yard Bow Midland Yard Bow Midland Yard 1455 (Line blockage between trains 1455 to 1550)
Cyclic
23 to 0440 Maintenance
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TWThF - Protected path for multiple days
Week Week

nights Time To nights
From To

Other Work
Ref

Maintenance

Lines Blocked Ref

Time From

Work

Content Traffic Remarks

Cyclic
Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6,
BRIDGE ROAD & SUDBURY DOCK.
TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.
Witham C/End Ipswich Goods Jn Down and Up Main ISOLATION OF COLCHESTER CS NOT PERMITTED.
Marks Tey Sudbury Down & Up Sudbury ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS &
Marks Tey Marks Tey Up Passenger Loop IPSWICH TOP YARD TO BE WITHDRAWN BY 0405.
Colchester Colchester Platforms 1-6 PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.
gty |Cochester Colchester Down and Up Goods FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/
EA1012 gg:za::::: gg:z::x: n gp ::g gg"’: z;ﬁ::ger Loops Cyclic BURY ST EDMUNDS) ELY/ PETERBOROUGH/ STAMFORD/
23 EA1080 ¢ P wn flacto 0200 F to 0440 F GE cyclic type 126 ¥l LEICESTER & NUNEATON.
EA1090 Colch_ester Jn Hunw_lck Jn Up and Dov_«n Avoiding Maintenance 6L58 TO BE RETIMED
EA1120 Mann!ngiree South Jn Mann!ngtree East Jn Down quw:ch 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
Manningtree East Jn Manningtree Up Harwich DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
Manningtree East Jn Manningtree North Jn North Curve CHESHUNT/ COPPERMILL JN AND NLL VIA HIGH MEADS
Manningtree Manningtree Platform 1 LOOP
Ipswich Ipswich Platforms 1-3
Ipswich East Suffolk Jn Down & Up Lowestoft ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST
SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH
FUELLING POINT
TRAINS TO TRAVEL OVER THE ELECTRIC
LINES/SOUTHEND LOOP
Chelmsford Gidea Park C/End Jn Up Main 0045 0505 FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
Shenfield Shenfield Platforms 1,2,3 Up Passenger Loop 0045 0505 DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
" - ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
Shenfield Mountnessing Jn Down and Up Southend 0045 0505
Gidea Park C/End Jn Chelmsford Down Main 0140 0430 LEICESTER AND NUNEATON
EA1011 " Cyclic TRAINS TO TRAVEL OVER THE ELECTRIC
23 EA1050 TWTHF | to TWThF | GE cyciio type 126b Maintenance |LINES/SOUTHEND LOOP
Gidea Park C/End Jn Shenfield Down and Up Electric 0140 0430
Shenfield Shenfield Platforms 4,5,6/Bay Line 0140 0430
Shenfield Shenfield Southend Loop 0140 0430 6L.58 TO BE RE-TIMED
Shenfield Shenfield Stabling Sidings 1-3 0140 0430 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS
LOOP
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Amended TWThF - Protected path for multiple days
Week Week
q o q o A . nights A nights  Maintenan ther Work
Possession Limits From Possession Limits To Lines Blocked Time From g Time To g ginteparceiothe Traffic Remarks
From To Ref Ref
FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
LEICESTER AND NUNEATON
6L58 TO BE RE-TIMED
" Down Main 0145 0445 " Cyclic
23 EA1011 Chelmsford \Witham L/End Up Main 0030 TWThF to 0445 TWThF | GE cyclic type 126¢ Maintenance |4V37 TO BE DIVERTED VIA
BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
STORTFORD/CHESHUNT/COPPERMILL/
STRATFORD/CHANNELSEA CURVE/CHANNELSEA
SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST
JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH
TOTTENHAM AND THE T&H
" TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD
23 | emzo SR Herfod Eos Pt 102 0035 | TWTNF | o | 0515 | TWTHF | WAcyelicypel Vismenance |EAST
ANY ISOLATION TO BE GIVEN UP AT 0440 T-F
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
BARNES AND CLAPHAM JN TO BE AVAILABLE.
Camden Road East Jn ACCESS TO THE INCLINE AT CAMDEN JN TO BE
Channelsea North Jn/ MAINTAINED
EA1180 Caledonian Road and Barnsbury  |Down and Up NLL/Down North London Relief Line/Up North London Reversible Line
23 E:\lgig Canonbury West Jn g‘ghdbi“'yl_va'e j" g’r”ﬁ"w"Rcag"gb”’y 0105 TWThF | to 0450 TWThF | NLL cyclic type 2 ayc"f 4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/
UN110 |Navarino Road Jn o oaca ! Do o U Lon Gurve/Channelsea L anienance | pULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
LeaJn Stoatiord Central Jn West own and L Lea burvefhanneisea Loop CHESHUNT/ COPPERMILL JN/STRATFORD
ratiord Genral Jn Tes TEARDROP/COPPERMILL JN/TOTTENHAM S JN/S
TOTTENHAM AND THE T&H
6M85 KETTON TO CRICKLEWOOD TO BE RETIMED
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.
Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
23 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 s to 0520 S NLL cyclic type 5 My | THE INCLINE
LN165  |Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord ainienance | rpAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK
Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
Fenchurch Street Fenchurch Street Platforms 1-4 2045
Fenchurch Street Christian Street Jn Down and Up Fast 2045 TRAINS DIVERTED TO LIVERPOOL STREET. NO
Fenchurch Street Christian Street Jn Down and Up Slow 2045 ACCESS TO EAST HAM DEPOT.
" p Slol AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES
Christian Street East Ham Depot L/End Down and Up Main 2045
Gas Factory Jn Gas Factory Jn Up Passenger Loop 2045 DIVERTED TO LIVERPOOL STREET.
EA1380 " Cyclical ALL FOUR LINES TO BE AVAILABLE ON GEML
23 EA1400 Bow Jn Gas Factory Jn Up Stratford Down 2045 MTWTh [to 0425 TWThF LTS Cyclic type 1 Maintenance |BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
Christian Street Jn Upminster L/End Down and Up Main 2245 L/END JN/ SEVEN KINGS.
Barking tilbury Line Jn Barking Tilbury Line Jn West Up Tilbury/Fenchurch Street 2245
Barking Tilbury Line Jn West Barking Down Fenchurch Street/Tilbury 2245 :EIE) %hggigEoB:nglfﬂngla gARKING PLATFORM 1
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting Line 2245
Bungalow Lane LC (R/G-X) Reedham Swing Bridge Down and Up Lowestoft
EA1470 Brundall Jn Great Yarmouth Acle Single Line .
23 EA1500  |Acle Acle Up Acle Loop 0020 TWTh | to 0440 TWTh Ips type 129 ayc"fa' g';/‘é'/:‘TSJ/_\OR?AEO%EJrLSTABLED PLATFORMS 2,3 AND 4 AT
EA1510 Reedham Jn Great Yarmouth Reedham Single aintenance
Great Yarmouth Great Yarmouth Platforms 2-4

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN COLCHESTER AND
KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT
COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Colchester L/End Kelvedon Up Main Cyclical PATHS TO OPERATORS

24 EA1011 Marks Tey Clend Marks Tey Up Passenger Loop 2345 MT to 0440 T™W GE cyclic type 112 M)z/a\nlenance UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Colchester L/End Colchester L/End Up Passenger Loop ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0025. No
impact to down service until 0025 Tue and Wed

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON AND
COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

EA1011 Kelvedon Colchester L/End Down Main . Cyclical ENGINEERING ALLOWANCE OF 6 MINS-TO BE USED AS
24 EA1080  |Marks Tey Sudbury Down & Up Sudbury 0025 ThF to 0505 ThF | GEcyclic type 112 Maintenance |REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0440. No impact to Up
service beyond 0440 Thu and Fri

FREIGHT SERVICES DIVERTED VIA SOUTH

Stratford Central Jn West Temple Mills West Jn Down and Up Temple Mills TOTTENHAM AND SEVEN SISTERS.

EA1280 Temple Mills East Jn Temple Mills West Jn Temple Mills Loop 0145 ™ 0400 ™ Cyclical ACCESS AVAILABLE TO ORIENT WAY CS VIA

24 EA1340 Lea Jn High Meads Jn Down and Up Lea Curve 0040 Th to 0420 Th WA cyclic type K maintenance TOTTENHAM HALE (REV') AND TEMPLE MILLS WEST JN
EA1350 High Meads Jn ‘Temple Mills East Jn Down and Up High Meads Loop 0040 F 0450 F FORECS

High Meads Jn Channelsea North Jn Down and Up High Meads Curve ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
BARNES AND CLAPHAM JN TO BE AVAILABLE

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS
(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1
REFERS).

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO
KINGS LYNN TO TERMINATE AT ELY.

Ely North Jn Kings Lynn Down/Up & Down/Up 2258, 2773, KINGS LYNN TO CAMBRIDGE WILL NOT

Kings Lynn Kings Lynn Platform 1 and 2

Cyclical

24 EA1162 Maintenance

2305 MTWTh | to 0440 TWThF | WA cyclic type O

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN
ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE
LIFTED AT 0420

6L31 TO BE RETIMED
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TWThF - Protected path for multiple days
Week Week

nights Time To nights Maintenance

Lines Blocked From To Ref

Time From

Other Work
Ref

Traffic Remarks

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL,
Camden Road West Jn Acton Wells Jn Down and Up NLL WCML AND SOUTH WEST SIDINGS.
EA1310 Gospel Oak Junction Road Jn Down and up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1320 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
Kensal Green Jn Willesden Suburban Jn Down and Up New Line . Cyclical GBRF/FCC ECS MOVES TO BE DIVERTED AND
24 l’\;lﬂt?:i% Kensal Green Jn Harlesden Jn Down and Up City Line 0040 TWThF to 0530 TWThF NLL cyoiic type 1 Maintenance |RETIMED.
MD160 Willesden High Level Jn Mitre Bridge Jn Down and Up High Level ACCESS TO BE MAINTAINED TO WeFOC AT
Kensal Green Jn Kensal Green Jn Kensal Green Reverse Siding HARLESDEN JN
Kensal Green Jn Willesden High Level Willesden Turnback siding NO UNITS TO BE STABLED IN THE BAY PLATFORM AT
GOSPEL OAK
EA1430 Reedham Lowestoft Down and Up Lowestoft
Reedham Jn Reedham Jn Reedham Single Cyclical TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4
24 EA1470 Oulton Broad south Oulton Broad North Jn Up & Down East Suffolk 0015 TWTh to 0450 TWTh Ips type 129a Maintenance |LOWESTOFT
EA1510
Lowestoft Lowestoft Platforms 2-4
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TWThF - Protected path for multiple days

Week
Possession Limits From Possession Limits To Lines Blocked Time From nFlghts Maltene o oo Work Traffic Remarks
rom T Ref Ref Content
TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON
[AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN
NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Kelvedon Witham L/End Up Main . Cyclical PATHS TO OPERATORS
25 EA101T \\itham Clend Witham Up Passenger Loop/Platform 1 0025 ™w to 0445 TW | GEcyolictype 113 maintenance |UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .
DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED
TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM L/END AND
KELVEDON
STRUCTURE FOR THE AMENDED TRAIN PLAN
25 EAt011 W::am HEnd \}/(\/e'lt\rlueuoréle d Elo‘;flg Ma4i7d P L 0055 ThE | t 0450 ThF | GE cycii 113 Cyclcal gimg—?gg:&,;;?—ggm e TRSeEE
EAf070 | jihe Braies U: & Do Bramae ngerkoop © cycl type maintenance | DOWN TRAINS TO BE RETIMED WITH THE
ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
REQUIRED FOR TPR COMPLIANCE .
UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED
FREIGHT SERVICES DIVERTED VIA SOUTH
TOTTENHAM AND SEVEN SISTERS. PASSENGER
SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN
SISTERS.
Cambridge Heath Hackney Downs North Jn Down and Up Fast 2320 MTWTh 0500 TWThF CI(I‘T_?.ESESAQEI/'/:III\]AF%FE -EFSSORIENT WAY CS VIA TEMPLE
Hackney Downs North Jn Cheshunt Jn Down and Up Cambridge 2320 MTWTh 0500 TWThF
Lea Bridge Jn Meridian Water Lea Valley Reversible 2320 MTWTh 0500 TWThF ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1160 Clapton J Chingford L/End D d Up Chingford 2320 MTWTh 0500 TWThE BARNES AND CLAPHAM JN TO BE AVAILABLE.
pton Jn ingford L/En own and Up Chingfor . .
25 EA1200 12 ckholt Road Jn Coppermill Jn Down and Up Temple Mils 2320 MTWTh | to 0500 TWThF | WA cyclic type D Cyclcal AMENDED TRAIN PLAN STRUCTURE:
EA1280 T maintenance |RAIL REPLACEMENT BUS SERVICE IN OPERATION
‘ottenham South Jn South Tottenham East Jn Down and Up Tottenham Curve 2320 MTWTh 0500 TWThF
EA1290 Temple Mills West Jn Ruckholt Road Jn Temple Mills Loop 2320 MTWTh 0500 TWThF CI(;'\CFES?K/:_‘VC?&_AF?&E\J?,{‘FROM TEMPLE MILLS LOOP
Clapton Jn Chingford Down and Up Chingford 0200 TWThFP 0400 TWThFP Isolations affecting Chingford Carriage Sidings and Chingford
Chingford Chingford Platforms 1-3 0200 TWThF 0400 TWThF station to be withdrawn by 0400 T-F. Shunting around
Chingford area permitted until 0200 and from 0400 T-F’.
8 platforms to be available at Liverpool St for outstabling from
Chingford CS
Barking Tilbury Line Jn West Down and Up Main
Upminster Up & Down Ockendon/Third Line Cyclic
25 EA1380 Ockendon L/End Up & Down Loop 2245 MTWTh to 0425 TWThF LTS cyclic type 2 Maintenance
Barking Tilbury Line Jn East Down and up Connecting Line
Laindon Reversing Line
Thorpe Jn Bungalow Lane LC (R/G-X) Down and Up Lowestoft
EA1470 Whitlingham Jn Cromer Down and Up/Up & Down Cyclical
25 EA1480  |North Walsham North Walsham Down Platform 0040 TWTh | to 0440 TWTh Ips type 132 yelcal
EA1490 Cromer Cromer Platforms 1 and 2 maintenance
Cromer Sheringham Up & Down
" CROSS COUNTRY FREIGHT SERVICES TO BE
o Chipanham Jn ggv‘j‘n':’;:‘r’;/ Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
25 Eﬁ}gig Newmarket Chippenham Jn Up Newmarket Down 2330 MTWTh | to 0530 TWThF | WA cyclic type U ﬁ’;?r']'f:r"ance NORTH LONDON LINE AND EAST COAST MAIN LINE.
Chippenham Jn Bury St Edm\fnds exc’ - Down and Up Main 4173 TO BE RETIMED FROM WEMBLEY TO AVOID
(BY48/BY2 Signals) CLASH WITH 4L96
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Section 5 - Midweek Night Possession Plan Summary

Amended TWThF - Protected path for multiple days

Possession Limits From

Possession Limits To

Lines Blocked

Time From

Time To

Week

nights Maintenance
To Ref

Other Work Work
Ref Content

Traffic Remarks

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Ely North Jn March East Jn Down 2240 MTWTh
March March Down Goods No.1 and 2 2240 | MTWTh R 0 B REPLACED BY RORD TRANSPORT
March March Down Sidings 2240 MTWTh CROSS COUNTRY FREIGHT SERVICES TO BE
Ely North Jn Ely West Jn West Curve 2240 MTWTh DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
EA1161 m::z: EastJn azg;’"h Jon Ep Goods NoA gglg m;xm 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
EAt162  [Ureh Norch g seating e MTWTH Cycical EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
25 EA1550 P Recep! to 0420 TWThF | WA cyclic type V A AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
EA1860 ey ock Queen Adelaide LC (AHBC-X)  |D du 0035 | TWThF mAMENENCE |\TOWERS AT 0638
EA1580 yDockJn (E‘:_‘;‘*_'QGKTO;_EM 162) & own and Up 6E84 RETIMED TO DEPART MIDDLETON TOWERS AT
: : 0838
Ely Ely Down Goods Loop/Up Platform Loop/Up Goods Loop 0035 TWThF 5138 TO BE RETIMED
Queen Adelaide LC (AHBC-X) Ely North Jn Down and Up
! g 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
(ELR:ETN/LOR:EA1580) 0035 TWThF CLASH WITH 4196
CROSS COUNTRY FREIGHT SERVICES TO BE
DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
Spital Jn March East Jn Up March/Up 2250 0405 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
March West Jn Whitemoor Jn West Curve 2250 0405 EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
EA1560  [March East Jn Spital Jn Down/Down March 2330 0500 Cyalcal AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
25 EA1570 mMT to TW | WA cyclic type W e enance | TOWERS AT 0838
LN135  |Peterborough Station Peterborough Station Two Way Goods Line 2330 0500 6E84 RETIMED TO DEPART MIDDLETON TOWERS AT
Peterborough Peterborough Platform 7 2330 0500 0838
Peterborough Peterborough Platform 6 2250 0405 6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
CLASH WITH 4L96
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Amended TWThF - Protected path for multiple days
Week
q P~ q P~ . : nights Mainte Other Work Work
Possession Limits From Possession Limits To Lines Blocked Time From e iffienance oror o Traffic Remarks
From Ref Ref Content
2330 ex LIVERPOOL STREET TO NORWICH, TO BE
REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH
AND NORWICH.
East Suffolk Jn Trowse Jn D A N a  ractory Curve 4173 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall Jn p Y CLASH WITH 4L96
Down Goods Loop
EA1012 Claydon Claydon .
Down & Up Goods Loop . Cyclical
26 EA1530 Stowmarket L/End Stowmarket Down and Ui 0040 TWTh to 0450 TWTh GE cyclic type 125 maintenance CROSS COUNTRY FREIGHT SERVICES TO BE
EA1744 Bury St Edmunds Haughley Jn Sidings P DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham 1ding NORTH LONDON LINE
y Sidings
Diss Diss
POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45
GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4
AT IPSWICH
East Suffolk Jn Diss g"w" a”g Ep :‘;ai” Factory G 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall Jn own and Up Bacon Factory Gurve CLASH WITH 4196
EA1012 Claydon Claydon Down Goods Loop Cyclical
26 s |stowmarket LiEng Stowmarket pown & U Goods Loop ot1o F o 0450 F | GEoyclctype125 maintenance |CROSS COUNTRY FREIGHT SERVICES TO BE
Bury St Edmunds Haughley Jn S.‘;‘."’" andtp DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham dings NORTH LONDON LINE
AMENDED TRAIN PLAN STRUCTURE:
ROAD TRANSPORT FOR GA/GREAT NORTHERN
SERVICES BETWEEN BISHOPS STORTFORD/
ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF
South Jn Cambridge Clend Down and Up SERVICE.
EA1161 Royston Shepreth Branch Jn Down and up Royston
" 2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7
EA1220 Stansted North Jn Stansted East Jn Up & Down Cambridge Chord . Cyclical
26 EA1230 Cambridge Cambridge Platforms 1-4/ 0015 TWThF to 0430 TWThF WA cyclic type J maintenance AND 8 AT CAMBRIDGE
LN125 Cambridge Cambridge Down Slow/Through Line/Platform Line NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS
STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.
TRAINS MAY BE STABLED IN PLATFORMS 2, 3,5,6,7 &
8 ONLY AT CAMBRIDGE
PLATFORMS 1 & 4 TO BE CLEAR
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
EA1310 Acton Wells Jn Gunnersbury Jn Down and Up/Down and Up Richmond 0030 0115 JN, SOUTH TOTT’, STRATFORD, GOSPEL OAK,
26 EA1330 South Acton Jn Old Kew Jn/New Kew Jn Down and Up Kew Branch/Down and Up Kew Spur 0030 TWThF P 0510 TWThF NLL oycii 3 Cyclical WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.
Swado  |Acton Wells un Richmond Down and Up/Down and Up Richmond 0115 © 0510 cyclic type maintenance |TRAINS TO BE OUTSTABLED FROM RICHMOND AS
Richmond Richmond Platforms 3-7 0115 0510 REQUIRED (2 PLATFORMS MAXIMUM), TO BE
IDENTIFIED AT DPPP
LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND
Fenchurch Street Fenchurch Street Platforms 1-4 c2c SERVICES DIVERTED TO LIVERPOOL STREET.
Fenchurch Street Christian Street Jn Down and Up Fast ALL FOUR LINES TO BE AVAILABLE ON GEML
EA1380 Fenchurch Street Christian Street Jn Down and Up Slow " Cyclical BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
26 EA1400  |Christian Street East Ham Depot L/End Down and Up Main 2330 MTWTh | to 0425 | TWThF | LTS Cyclictype 1a Maintenance |L/END JN / SEVEN KINGS.
Gas Factory Jn Gas Factory Jn Up Passenger Loop ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT
Bow Jn Gas Factory Jn Up Stratford Down C/END
TRAINS DIVERTED VIA RAINHAM AND OCKENDON
Barking Upminster L/End Down and Up Main Cyclical ACCESS TO BE AVAILABLE TO/FROM DOWN
26 EA1380 |5 iing Tibury Line Jn East Upney Jn Down and Up Connecting Line 2335 MTWTh | to 0425 TWThF | LTS Cyclic type 1b Maintonance |PLATFORM AT UPMINSTER FOR C2C SERVICES
No easement to Section 4 times between Upminster and
Shoebury.
" CROSS COUNTRY FREIGHT SERVICES TO BE
glr{\s;;:ni?n " Chipanham Jn ggv‘j‘nng’x/ Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
26 EAT530 | \ewmarket Chippenham Jn Up Newmarket Down 0130 TWThE | to 0530 TWThF WA Access Cyclical NORTH LONDON LINE AND EAST COAST MAIN LINE.
EA1540 Chippenham Jn Bury St Edmunds exc’ - Down and Up Main Opportunity maintenance
(BY48/BY2 Signals) 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
9 CLASH WITH 4L96
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EA1560
EA1570
LN135
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Possession Limits From

Kings Dyke

March West Jn
March East Jn

Possession Limits

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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TWThF - Protected path for multiple days

Week Week
nights nights Maintenance  Other Work

Lines Blocked Time From o Time To To Ref Ref

0250
to 0250 W WA cyclic type Y
0420
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Work
Content

Cyclical
maintenance

Traffic Remarks

POSSESSION OF DOWN LINE TO BE TAKEN AFTER
PASSAGE OF 4E45
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TWThF - Protected path for multiple days
Week
nights

Week
nights
To

Other Work
Ref

Maintenance

Lines Blocked Ref

Time From Time To

From

Work
Content

Traffic Remarks

27 EA1011  |Shenfield C/End

Chelmsford L/End

Down Main

0005 0525 GE cyclic type 126d

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE
ENGINEERING ALLOWANCE OF 6 MINS TO BE USED
AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT AS APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0510. No impact to Up
service beyond 0510 Tue and Wed

27 EA1011  |Arbour Lane crossovers

Shenfield C/End

Up Main

2345 0510 ThF | GE cyclic type 126e

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVER AND SHENFIELD C/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0005. No
impact to down service until 0005 Thu and Fri

Cambridge
Cambridge
EA1161 Cambridge
27 EA1530
Cambridge North

Coldham Lane Jn

Ely Dock Jn
Cambridge
Cambridge

Cambridge North
Dullingham

Down and Up
Platforms 4-6

Through Line/Platform Line/Down Goods Loop

Platform 3
Up & Down Newmarket

0025 TWThF | to 0430 TWThF | WA cyclic type M

Cyclic
Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND
BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE
CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,3,7&8
ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE
DEPOT AND PLATFORMS 7 AND 8

EA1160 Cambridge Heath

EA1170
EA1180
EA1190
EA1300

Reading Lane Jn
Seven Sisters Jn
Bury Street Jn
Enfield Town

27

Cheshunt Jn

Navarino Road Jn

South Tottenham West Jn
Enfield Town

Enfield Town

Down and Up Suburban/Down and Up Southbury

Graham Road Curve
Up/Down Seven Sisters Chord
Down and Up Enfield
Platforms 1-3

2335 MTWTh to 0515 TWThF WA cyclic type B

Cyclic
Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN
BETHNAL GREEN NORTH JN AND HACKNEY DOWNS

AMENDED TRAIN PLAN STRUCTURE:

RAIL REPLACEMENT BUS SERVICE IN OPERATION
OTHER SERVICES DIVERTED VIA LEA VALLEY
ISOLATION OF CHESHUNT BAY PLATFORM TO BE
LIFTED AT 0430

EA1360 Acton Wells

LN3219
LN3222
MD170
MD715

Dudding Hill Jn
Dudding Hill Jn
Neasden Jn

Acton Canal Wharf Jn

27

Dudding Hill Jn

Brent Curve Jn
Cricklewood Curve Jn
Neasden Jn

Territory boundary (MD170)

Down and Up/Down and Up
Goods

Down and Up Brent Curve

Down and Up Cricklewood Curve
Up & Down Branch

Up & Down Acton Branch

2325 MTWTh | to 0500 TWThF | NLL cyclic type 4

Cyclic
Maintenance

MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK,
WILLESDEN HIGH LEVEL JN AND THE WEST LONDON
LINE.

GBRf 6M02/6M43 RUN VIA NEASDEN WHEN GW 103
IACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED
NEASDEN SIGNAL BOX TO BE OPEN

Westerfield Jn

27 EA1430

Saxmundham

Down and Up East Suffolk/Up and Down East Suffolk

2310 MTW to 0610 TWTh Ips type ESK 1

Cyclic
Maintenance

Electronic copy - uncontrolled when printed. Next scheduled issue 05 February 2021




Network Rail
Anglia Route

Amended

Possession Limits From Possession Limits To

Colchester Jn

EA1090
EA1100
EA1110

Kirby Cross Kirby Cross

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Down and Up Clacton
Up and Down Avoiding
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TWThF - Protected path for multiple days

Week Week

nights nights

Lines Blocked Time From Time To

From To

0105 TWThF I 0500 TWThF
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Maintenance
Ref

GE Cyclic type 120
(non disruptive)

Other Work
Ref

Cyclic
Maintenance

Traffic Remarks

2256 COLCHESTER TO WALTON-ON-NAZE IS
DIVERTED TO CLACTON WITH A BUS FROM THORPE-
LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE
AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE
BEHIND CO1072 ON UP CLACTON SINGLE
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“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE UP MAIN DI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVERS AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

Cyclic ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
Maintenance |REQUIRED FOR TPR COMPLIANCE

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

28 EA1011 Arbour Lane crossovers \Witham L/End Down Main 0015 ™ to 0525 ™ GE cyclic type 114

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0455. No impact to Up
service beyond 0455 Tue and Wed

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Cyclic ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
Maintenance |FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED

28 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0015. No
impact to down service until 0015 Thu and Fri

Trowse Swing Bridge Lakenham Up Main 0015 0530
Trowse Swing Bridge Trowse Jn Down & Up Passenger Loop 0015 0530 0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO
EA1012 Trowse Swing Bridge Thorpe Jn Line C 0145 0445 ) ) TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN
28 EA1013 WTh to WTh Norwich station area Cyclic TROWSE SWING BRIDGE AND LAKENHAM

EA1580 Hethersett GF Trowse Jn Down and Up Thetford 0015 0530 type G Maintenance
Crown Point Crown Point Wensum Curve 0145 0445 ACCESS AVAILABLE TO/FROM CROWN POINT
THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145
Lakenham Thorpe Jn Down Main/Single/Line D 0145 0445

NO ACCESS TO/FROM PARKESTON YARD / CARLESS
SIDINGS

Manningtree East Jn Harwich International Down Harwich TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT
Harwich Town Manningtree Single/Up Harwich HARWICH INTERNATIONAL

Manningtree North Jn Manningtree East Jn North Curve Cyclic
Manningtree Manningtree Platform 1 0025 TWThF | to 0415 | TWThF | GE cyclic type 1178 Maintenance | TRAINS TO BE STABLED IN IPSWICH PLATFORM 2
Harwich International Harwich International Platform 3
Mistley Mistley Down sidings 5P90 & 5A95 TO BE RETIMED

28 EA1120

POSSESSIONS TO P548 POINTS TO ALLOW MOVES
TO/FROM YARD

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.

Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
28 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 TWThF to 0520 TWThF NLL cyclic type 5 M)z/a\nlenance THE INCLINE

LN165 Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK

Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
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TWThF - Protected path for multiple days

Week Week
nights nights Maintenance  Other Work Work

Amended

Traffic Remarks

Possession Limits From Possession Limits Lines Blocked Time From From Time To To Ref Ref Content

Saxmundham Oulton Broad South
28 EA1430 Down and Up East Suffolk/ Up and Down East Suffolk 2355 MTW 0525 TWTh Ips type ESK 2 ycl
Beccles Beccles Up Platform aintenance

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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TWThF - Protected path for multiple days

Week
nights

Lines Blocked From

Time From

Time To

Week
nights Maintenance  Other Work
To Ref Ref

Work

Content Traffic Remarks

Bow Jn
Stratford
EA1010 Bow Jn
EA1020 Lea Jn
EA1030 Channelsea South Jn
29 EA1150 High Meads Jn
EA1280 Carpenters Road North Jn
EA1320 Lea Jn
EA1350
EA1400 Bow Jn
Bow Jn
Forest Gate Jn

Manor Park

Stratford

Temple Mills East Jn
Straford

Stratford Central Jn West
Channelsea North Jn
Carpenters Road South Jn
Channelsea North Jn

Gas Factory Jn
Manor Park
Woodgrange Park Jn

Down and Up Main

Avoiding Line

Down and Up Temple Mills
Down and Up NLL

Down and Up Channelsea Curve
Down and Up High Meads Curve
Carpenters Road Curve

Up Channelsea Loop

Up Stratford Down
Down and Up Electric
Down and Up

0050
0050
0050
0050
0050
0050
0050 TWThF | to 0435
0050

0110
0110
0110

THAMESIDE FREIGHT DIVERTED VIA THE T&H

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE
MILLS WEST JN — HACKNEY DOWNS AND TOTTENHAM
HALE REV'

IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD/ HAUGHLEY JN/ BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
LEICESTER AND NUNEATON

4V37 TO BE DIVERTED VIA
BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
STORTFORD/CHESHUNT/COPPERMILL/NLL VIA
HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN
EARLIER

TWThF | GE cyclic type 3a Cyclie

4L80 TO BE DIVERTED VIA T&H

TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD (PLATFORM 1 AND 2)

0125 START FOR ANY EL POSSESSIONS BETWEEN
FOREST GATE JN AND SEVEN KINGS

to 0440

Cyclic
Maintenance
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nights Time To nights
From To
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Lines Blocked Ref

Time From

Work

Content Traffic Remarks

Cyclic
Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6,
BRIDGE ROAD & SUDBURY DOCK.
TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.
Witham C/End Ipswich Goods Jn Down and Up Main ISOLATION OF COLCHESTER CS NOT PERMITTED.
Marks Tey Sudbury Down & Up Sudbury ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS &
Marks Tey Marks Tey Up Passenger Loop IPSWICH TOP YARD TO BE WITHDRAWN BY 0405.
Colchester Colchester Platforms 1-6 PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.
gty |Cochester Colchester Down and Up Goods FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/
EA1012 gg:za::::: gg:z::x: n gp ::g gg"’: z;ﬁ::ger Loops Cyclic BURY ST EDMUNDS) ELY/ PETERBOROUGH/ STAMFORD/
29 EA1080 ¢ P wn flacto 0200 F to 0440 F GE cyclic type 126 ¥l LEICESTER & NUNEATON.
EA1090 Colch_ester Jn Hunw_lck Jn Up and Dov_«n Avoiding Maintenance 6L58 TO BE RETIMED
EA1120 Mann!ngiree South Jn Mann!ngtree East Jn Down quw:ch 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
Manningtree East Jn Manningtree Up Harwich DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
Manningtree East Jn Manningtree North Jn North Curve CHESHUNT/ COPPERMILL JN AND NLL VIA HIGH MEADS
Manningtree Manningtree Platform 1 LOOP
Ipswich Ipswich Platforms 1-3
Ipswich East Suffolk Jn Down & Up Lowestoft ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST
SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH
FUELLING POINT
TRAINS TO TRAVEL OVER THE ELECTRIC
LINES/SOUTHEND LOOP
Chelmsford Gidea Park C/End Jn Up Main 0045 0505 FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
Shenfield Shenfield Platforms 1,2,3 Up Passenger Loop 0045 0505 DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
" - ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
Shenfield Mountnessing Jn Down and Up Southend 0045 0505
Gidea Park C/End Jn Chelmsford Down Main 0140 0430 LEICESTER AND NUNEATON
EA1011 " Cyclic TRAINS TO TRAVEL OVER THE ELECTRIC
29 EA1050 TWTHF | to TWThF | GE cyciio type 126b Maintenance |LINES/SOUTHEND LOOP
Gidea Park C/End Jn Shenfield Down and Up Electric 0140 0430
Shenfield Shenfield Platforms 4,5,6/Bay Line 0140 0430
Shenfield Shenfield Southend Loop 0140 0430 6L.58 TO BE RE-TIMED
Shenfield Shenfield Stabling Sidings 1-3 0140 0430 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS
LOOP
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FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
LEICESTER AND NUNEATON
6L58 TO BE RE-TIMED
" Down Main 0145 0445 " Cyclic
29 EA1011 Chelmsford \Witham L/End Up Main 0030 TWThF to 0445 TWThF | GE cyclic type 126¢ Maintenance |4V37 TO BE DIVERTED VIA
BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
STORTFORD/CHESHUNT/COPPERMILL/
STRATFORD/CHANNELSEA CURVE/CHANNELSEA
SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST
JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH
TOTTENHAM AND THE T&H
" TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD
20 | e [ommmen s o Do U ke wss [ e | o | osis | e | wacsiospe
ANY ISOLATION TO BE GIVEN UP AT 0440 T-F
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.
Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
29 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 s to 0520 S NLL cyclic type 5 My | THE INCLINE
LN165  |Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord aintenance | rpAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK
Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
Fenchurch Street Fenchurch Street Platforms 1-4 2045
Fenchurch Street Christian Street Jn Down and Up Fast 2045 ZE@ESSSD'II'VOESISE'Pl—TAOMLII;/EElfg'?OL STREET.NO
Fenchurch Street Christian Street Jn Down and Up Slow 2045 AMENDED TRAIN PLAN STRUC;I'URE' c2¢ SERVICES
Christian Street East Ham Depot L/End Down and Up Main 2045 DIVERTED TO LIVERPOOL STREET. :
Eatago  |G2s FactoryJn Gas Factory Jn Up Passenger Loop 2045 Cyclical ALL FOUR LINES TO BE AVAILABLE ON GEML
29 EA1400 Bow Jn Gas Factory Jn Up Stratford Down 2045 MTWTh [to 0425 TWThF LTS Cyclic type 1 Maintenance |BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
Christian Street Jn Upminster L/End Down and Up Main 2245 L/END JN/ SEVEN KINGS.
Barking tilbury Line Jn Barking Tilbury Line Jn West Up Tilbury/Fenchurch Street 2245
Barking Tilbury Line Jn West Barking Down Fenchurch Street/Tilbury 2245 :EIE) %hggigEoB:nglfﬂngla gARKING PLATFORM 1
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting Line 2245
Bungalow Lane LC (R/G-X) Reedham Swing Bridge Down and Up Lowestoft
EA1470 Brundall Jn Great Yarmouth Acle Single Line .
29 EA1500  |Acle Acle Up Acle Loop 0020 TWTh | to 0440 TWTh Ips type 129 a’g‘;‘]’f:r"ance g';/‘é'/:‘TSJ/_\OR?AEO%EJrLSTABLED PLATFORMS 2,3 AND 4 AT
EA1510 Reedham Jn Great Yarmouth Reedham Single
Great Yarmouth Great Yarmouth Platforms 2-4
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“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN COLCHESTER AND
KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT
COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Colchester L/End Kelvedon Up Main Cyclical PATHS TO OPERATORS

30 EA1011 Marks Tey Clend Marks Tey Up Passenger Loop 2345 MT to 0440 T™W GE cyclic type 112 M)z/a\nlenance UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Colchester L/End Colchester L/End Up Passenger Loop ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0025. No
impact to down service until 0025 Tue and Wed

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON AND
COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

EA1011 Kelvedon Colchester L/End Down Main . Cyclical ENGINEERING ALLOWANCE OF 6 MINS-TO BE USED AS
30 EA1080  |Marks Tey Sudbury Down & Up Sudbury 0025 ThF to 0505 ThF | GEcyclic type 112 Maintenance |REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0440. No impact to Up
service beyond 0440 Thu and Fri

FREIGHT SERVICES DIVERTED VIA SOUTH

Stratford Central Jn West Temple Mills West Jn Down and Up Temple Mills TOTTENHAM AND SEVEN SISTERS.

EA1280 Temple Mills East Jn Temple Mills West Jn Temple Mills Loop 0145 ™ 0400 ™ Cyclical ACCESS AVAILABLE TO ORIENT WAY CS VIA

30 EA1340 Lea Jn High Meads Jn Down and Up Lea Curve 0040 Th to 0420 Th WA cyclic type K maintenance TOTTENHAM HALE (REV') AND TEMPLE MILLS WEST JN
EA1350 High Meads Jn ‘Temple Mills East Jn Down and Up High Meads Loop 0040 F 0450 F FORECS

High Meads Jn Channelsea North Jn Down and Up High Meads Curve ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
BARNES AND CLAPHAM JN TO BE AVAILABLE

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS
(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1
REFERS).

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO
KINGS LYNN TO TERMINATE AT ELY.

Ely North Jn Kings Lynn Down/Up & Down/Up 2258, 2773, KINGS LYNN TO CAMBRIDGE WILL NOT

Kings Lynn Kings Lynn Platform 1 and 2

Cyclical

30 EA1162 Maintenance

2305 MTWTh | to 0440 TWThF | WA cyclic type O

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN
ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE
LIFTED AT 0420

6L31 TO BE RETIMED
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FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL,
Camden Road West Jn Acton Wells Jn Down and Up NLL WCML AND SOUTH WEST SIDINGS.
EA1310 Gospel Oak Junction Road Jn Down and up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1320 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
Kensal Green Jn Willesden Suburban Jn Down and Up New Line . Cyclical GBRF/FCC ECS MOVES TO BE DIVERTED AND
30 l’\;lﬂt?:i% Kensal Green Jn Harlesden Jn Down and Up City Line 0040 TWThF to 0530 TWThF NLL cyoiic type 1 Maintenance |RETIMED.
MD160 Willesden High Level Jn Mitre Bridge Jn Down and Up High Level ACCESS TO BE MAINTAINED TO WeFOC AT
Kensal Green Jn Kensal Green Jn Kensal Green Reverse Siding HARLESDEN JN
Kensal Green Jn Willesden High Level Willesden Turnback siding NO UNITS TO BE STABLED IN THE BAY PLATFORM AT
GOSPEL OAK
EA1430 Reedham Lowestoft Down and Up Lowestoft
Reedham Jn Reedham Jn Reedham Single Cyclical TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4
30 EA1470 Oulton Broad south Oulton Broad North Jn Up & Down East Suffolk 0015 TWTh to 0450 TWTh Ips type 129a Maintenance |LOWESTOFT
EA1510
Lowestoft Lowestoft Platforms 2-4
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Amended TWThF - Protected path for multiple days
Week
A N A N . . nights Maintenance  Other Work Work
Possession Limits From Possession Limits To Lines Blocked Time From g Traffic Remarks
From Ref Ref Content
TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON
[AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN
NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Kelvedon Witham L/End Up Main . Cyclical PATHS TO OPERATORS
31 EA101T \\itham Clend Witham Up Passenger Loop/Platform 1 0025 ™w to 0445 TW | GEcyolictype 113 maintenance |UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .
DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED
TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM L/END AND
KELVEDON
STRUCTURE FOR THE AMENDED TRAIN PLAN
Eatorr |t LEna Kehodon Doun bk Ciocal |PATHS TO OPERATORS o TSP
3 EAto70 | IVinem Lvitham C/End Pitform 4/down Passenger Loop 0055 THE | o 0450 ThF | GE cyclio type 113 maintenance |DOWN TRAINS TO BE RETIMED WITH THE
P ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
REQUIRED FOR TPR COMPLIANCE .
UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED
FREIGHT SERVICES DIVERTED VIA SOUTH
TOTTENHAM AND SEVEN SISTERS. PASSENGER
SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN
SISTERS.
Cambridge Heath Hackney Downs North Jn Down and Up Fast 2320 MTWTh 0500 TWThF ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE
Hackney Downs North Jn Cheshunt Jn Down and Up Cambridge 2320 MTWTh 0500 TWThF MILLS EAST JN FOR ECS
Y P ~amondg ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
Lea Bridge Jn Meridian Water Lea Valley Reversible 2320 MTWTh 0500 TWThF
EA1160 . BARNES AND CLAPHAM JN TO BE AVAILABLE.
Clapton Jn Chingford L/End Down and Up Chingford 2320 MTWTh 0500 TWThF - .
EA1200 " " Cyclical AMENDED TRAIN PLAN STRUCTURE:
31 Ruckholt Road Jn Coppermill Jn Down and Up Temple Mills 2320 MTWTh | to 0500 TWThF WA cyclic type D
EA1280 maintenance |RAIL REPLACEMENT BUS SERVICE IN OPERATION
Tottenham South Jn South Tottenham East Jn Down and Up Tottenham Curve 2320 MTWTh 0500 TWThF
EA1290 Temple Mills West Jn Ruckholt Road Jn Temple Mills Loo 2320 MTWTh 0500 TWThF ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP
P P P VIA RUCKHOLT ROAD JN
Clapton Jn Chingford Down and Up Chingford 0200 TWThF 0400 TWThF " " -
. - Isolations affecting Chingford Carriage Sidings and Chingford
Chingford Chingford Platforms 1-3 0200 TWThF 0400 TWThF station to be withdrawn by 0400 T-F. Shunting around
Chingford area permitted until 0200 and from 0400 T-F’.
8 platforms to be available at Liverpool St for outstabling from
Chingford CS
Barking Upminster C/end Down Main 0015 0100
Barking Upminster C/End Down and Up Main 0100 0445
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting 0100 0445 L
31 EA1380  |Grays Grays Platform 3 0100 S 0445 w | LTS cyictpes Cyclical g’;ﬁz"gIE%E’SL?;‘#@‘EEE;;%@E“ oo
EA1410 Upminster Grays Up & Down Ockendon/Third Line 0100 0445 (Down) maintenance UPMINSTER
Upminster Upminster Platform 1a 0100 0445 :
Ockendon L/End Ockendon c¢/End Up & Down Loop 0100 0445
Barking Upminster C/End Down Main 0445 0525
Upminster C/End Barking Up Main 0015 0105
Barking Upminster C/End Down and Up Main 0105 0445
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting 0015 0445 . .
31 ATSE  |Upminster Grays Up & Down Ockendon/Third Line 0105 T | to 0445 e | LTS °V(E"°)‘y°e B ﬁy;:f:r']ance
Ockendon L/End Ockendon c¢/End Up & Down Loop 0105 0445 2
Upminster Upminster Platform 1A 0105 0445
Grays Grays Platform 3 0105 0445
. . Cyclical c2c SERVICES TO TERMINATE AT GRAYS, ROAD
31 EA1390 Thames Haven Jn Pitsea Jn Down and Up Tilbury 2220 MTWTh | to 0420 TWThF | LTS cyclic type 4a maintenance | TRANSPORT BETWEEN GRAYS AND PITSEA
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CROSS COUNTRY FREIGHT SERVICES TO BE

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
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PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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E"’:‘E;::hi’r‘" n g::z’:”ham Jn gzv‘f‘nD;::;‘/Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
31 AT |Newmarket Chippenham Jn Up Newmarket Down 2330 | MTWTh | to 0530 | TWThF | WA cydiictype U Coclical |NORTH LONDONLINE AND EAST COAST MAIN LINE.
Crippentam Jn (B;‘Ztss/(;(dzms\:nds\e)xc i Down and Up Main 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
gnars CLASH WITH 4L96
ElyNorth Jn March East Jn Down 2240 MTWTh TRAINS TO BE REPLACED BY ROAD TRANSPORT
March March Down Goods No.1 and 2 2240 MTWTh
Voreh Norch o 5940 MTWTH BETWEEN PETERBOROUGH AND ELY.
E1 North J Eb WestJ Woet Curve” 2240 MTWTh CROSS COUNTRY FREIGHT SERVICES TO BE
v North Jn ywestn estiurve DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
EA1161 ma:‘:: EastJn ay N"]’"h Jon Ep Goods NoA gglg m;xm 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
EA1162 March Mamh Up R°° sﬁ o oo MTWTh Cyclcal EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
31 EA1550 arc arc P Reception to 0420 TWThE | WA cyclic type V yelica AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
EA1860 ey bock Queen Adelaide LC (AHBC-X)  |D du 0035 | TWTHF mAMENENCE . |\TOWERS AT 0638
ly Dock Jn ueen Adelaide 5 own and Up
EA1580 (ELRBOKILOREA1162) gggg RETIMED TO DEPART MIDDLETON TOWERS AT
Ely Ely Down Goods Loop/Up Platform Loop/Up Goods Loop 0035 TWThF 5138 TO BE RETIMED
Queen Adelaide LC (AHBC-X) Ely North Jn Down and Up
! g 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
(ELR:ETN/LOR:EA1580) 0035 TWThF CLASH WITH 4196
CROSS COUNTRY FREIGHT SERVICES TO BE
DIVERTED VIA THE GREAT EASTERN MAIN LINE /
NORTH LONDON LINE AND EAST COAST MAIN LINE.
Spital Jn March East Jn Up March/Up 2250 0405 6L31 RETIMED TO DEPART PETERBOROUGH AT 0403
March West Jn Whitemoor Jn West Curve 2250 0405 EAST JN 0405 MARCH 0426, ELY WEST CURVE 0444
EA1560  [March East Jn Spital Jn Down/Down March 2330 0500 Cyelical AND RUN VIA ELY WEST CURVE. ARRIVE MIDDLETON
31 EA1570 mMT to TW | WA cyclic type W e enance | TOWERS AT 0838
LN135  |Peterborough Station Peterborough Station Two Way Goods Line 2330 0500 6E84 RETIMED TO DEPART MIDDLETON TOWERS AT
Peterborough Peterborough Platform 7 2330 0500 0838
Peterborough Peterborough Platform 6 2250 0405 6L38 TO BE RETIMED

4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
CLASH WITH 4L96
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q P~ q P~ . : nights Mainte Other Work Work
Possession Limits From Possession Limits To Lines Blocked Time From e iffienance oror o Traffic Remarks
From Ref Ref Content
2330 ex LIVERPOOL STREET TO NORWICH, TO BE
REPLACED BY ROAD TRANSPORT BETWEEN IPSWICH
AND NORWICH.
East Suffolk Jn Trowse Jn D A N a  ractory Curve 4173 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall Jn p Y CLASH WITH 4L96
Down Goods Loop
EA1012 Claydon Claydon .
Down & Up Goods Loop . Cyclical
32 EA1530 Stowmarket L/End Stowmarket Down and Ui 0040 TWTh to 0450 TWTh GE cyclic type 125 maintenance CROSS COUNTRY FREIGHT SERVICES TO BE
EA1744 Bury St Edmunds Haughley Jn Sidings P DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham 1ding NORTH LONDON LINE
y Sidings
Diss Diss
POSSESSION TO BE TAKEN AFTER PASSAGE OF 4E45
GREATER ANGLIA TO STABLE IN PLATFORMS 1,2 & 4
AT IPSWICH
East Suffolk Jn Diss g"w" a”g Ep :‘;ai” Factory G 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
Europa Jn Boss Hall Jn own and Up Bacon Factory Gurve CLASH WITH 4196
EA1012 Claydon Claydon Down Goods Loop Cyclical
32 s |stowmarket LiEng Stowmarket pown & U Goods Loop ot1o F o 0450 F | GEoyclctype125 maintenance |CROSS COUNTRY FREIGHT SERVICES TO BE
Bury St Edmunds Haughley Jn S.‘;‘."’" andtp DIVERTED VIA THE GREAT EASTERN MAIN LINE /
Barham Barham dings NORTH LONDON LINE
AMENDED TRAIN PLAN STRUCTURE:
ROAD TRANSPORT FOR GA/GREAT NORTHERN
SERVICES BETWEEN BISHOPS STORTFORD/
ROYSTON AND CAMBRIDGE FROM 0015 UNTIL END OF
South Jn Cambridge Clend Down and Up SERVICE.
EA1161 Royston Shepreth Branch Jn Down and up Royston
" 2C70/5C70/1C76/5C76 TO TERMINATE IN PLATFORMS 7
EA1220 Stansted North Jn Stansted East Jn Up & Down Cambridge Chord . Cyclical
32 EA1230 Cambridge Cambridge Platforms 1-4/ 0015 TWThF to 0430 TWThF WA cyclic type J maintenance AND 8 AT CAMBRIDGE
LN125 Cambridge Cambridge Down Slow/Through Line/Platform Line NO ISOLATIONS ALLOWED THAT AFFECT BISHOPS
STORTFORD OR CAMBRIDGE CARRIAGE SIDINGS.
TRAINS MAY BE STABLED IN PLATFORMS 2, 3,5,6,7 &
8 ONLY AT CAMBRIDGE
PLATFORMS 1 & 4 TO BE CLEAR
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
EA1310 Acton Wells Jn Gunnersbury Jn Down and Up/Down and Up Richmond 0030 0115 JN, SOUTH TOTT’, STRATFORD, GOSPEL OAK,
32 EA1330 South Acton Jn Old Kew Jn/New Kew Jn Down and Up Kew Branch/Down and Up Kew Spur 0030 TWThF P 0510 TWThF NLL oycii 3 Cyclical WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE.
Swado  |Acton Wells un Richmond Down and Up/Down and Up Richmond 0115 © 0510 cyclic type maintenance |TRAINS TO BE OUTSTABLED FROM RICHMOND AS
Richmond Richmond Platforms 3-7 0115 0510 REQUIRED (2 PLATFORMS MAXIMUM), TO BE
IDENTIFIED AT DPPP
LUL DISTRICT LINE SERVICE TO STABLE IN RICHMOND
Fenchurch Street Fenchurch Street Platforms 1-4 c2c SERVICES DIVERTED TO LIVERPOOL STREET.
Fenchurch Street Christian Street Jn Down and Up Fast ALL FOUR LINES TO BE AVAILABLE ON GEML
EA1380 Fenchurch Street Christian Street Jn Down and Up Slow " Cyclical BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
32 EA1400  |Christian Street East Ham Depot L/End Down and Up Main 2330 MTWTh | to 0425 | TWThF | LTS Cyclictype 1a Maintenance |L/END JN / SEVEN KINGS.
Gas Factory Jn Gas Factory Jn Up Passenger Loop ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT
Bow Jn Gas Factory Jn Up Stratford Down C/END
TRAINS DIVERTED VIA RAINHAM AND OCKENDON
Barking Upminster L/End Down and Up Main Cyclical ACCESS TO BE AVAILABLE TO/FROM DOWN
32 EA1380 |5 iing Tibury Line Jn East Upney Jn Down and Up Connecting Line 2335 MTWTh | to 0425 TWThF | LTS Cyclic type 1b Maintonance |PLATFORM AT UPMINSTER FOR C2C SERVICES
No easement to Section 4 times between Upminster and
Shoebury.
" CROSS COUNTRY FREIGHT SERVICES TO BE
glr{\s;;:ni?n " Chipanham Jn ggv‘j‘nng’x/ Up Bury DIVERTED VIA THE GREAT EASTERN MAIN LINE /
32 EAT530 | \ewmarket Chippenham Jn Up Newmarket Down 0130 TWThE | to 0530 TWThF WA Access Cyclical NORTH LONDON LINE AND EAST COAST MAIN LINE.
EA1540 Chippenham Jn Bury St Edmunds exc’ - Down and Up Main Opportunity maintenance
(BY48/BY2 Signals) 4L73 TO BE RETIMED FROM WEMBLEY TO AVOID
9 CLASH WITH 4L96
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Possession Limits From

March East Jn

32 EA1560

Ely North Jn
PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

Ely West Jn

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM

Up
Up Goods No.1
Up Reception

Down

Down Goods No.1 and 2
Down Sidings

West Curve
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TWThF - Protected path for multiple days

Week
nights

Time From From

Lines Blocked
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POSSESSION OF DOWN LINE TO BE TAKEN AFTER

Cyclical PASSAGE OF 4E45

maintenance
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TWThF - Protected path for multiple days
Week
nights

Other Work
Ref

Maintenance

Time To Ref

Lines Blocked Time From

From

Work
Content

Traffic Remarks

33 EA1011  |Shenfield C/End

Chelmsford L/End

Down Main

0005 0525 GE cyclic type 126d

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE
ENGINEERING ALLOWANCE OF 6 MINS TO BE USED
AS REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT AS APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0510. No impact to Up
service beyond 0510 Tue and Wed

33 EA1011  |Arbour Lane crossovers

Shenfield C/End

Up Main

2345 0510 ThF | GE cyclic type 126e

Cyclic
Maintenance

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVER AND SHENFIELD C/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED.

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0005. No
impact to down service until 0005 Thu and Fri

Colchester Jn
Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn
Kirby Cross

Clacton on Sea

EA1090
EA1100
EA1110

33

Clacton on Sea
Colchester Jn
Colchester Town
Colne Jn

Walton on the Naze
Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town
Down and Up Hythe Curve
Walton Single

Up Platform

Platforms 1-4

0001 TWTh to 0455 TWTh | GE cyclic type 120

Cyclic
Maintenance

2256 COLCHESTER TO WALTON-ON-NAZE IS
DIVERTED TO CLACTON WITH A BUS FROM THORPE-
LE-SOKEN TO WALTON-ON-NAZE.

2318 LIVERPOOL STREET TO CLACTON TO TERMINATE
AT COLCHESTER WITH A BUS TO CLACTON

CLACTON DEPOT TO REMAIN LIVE

ECS MOVES AT CLACTON TO BE RETIMED

TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE
BEHIND CO1072 ON UP CLACTON SINGLE

Colchester Jn
Colchester

East Gate Jn

Hythe Jn

Thorpe Le soken Jn
Kirby Cross

Clacton on Sea

EA1090
EA1100
EA1110

33

Clacton on Sea
Colchester Jn
Colchester Town
Colne Jn

Walton on the Naze
Kirby Cross

Clacton on Sea

Down and Up Clacton

Up and Down Avoiding

Down and Up Colchester Town
Down and Up Hythe Curve
Walton Single

Up Platform

Platforms 1-4

0105 F to 0455 F GE cyclic type 120

Cyclic
Maintenance

CLACTON DEPOT TO REMAIN LIVE
ECS MOVES AT CLACTON TO BE RETIMED
TRAINS TO BE STABLED IN PLATFORMS AT CLACTON

POSSESSION TO ALLOW FOR ECS TO REVERSE
BEHIND CO1072 ON UP CLACTON SINGLE

Cambridge
Cambridge
33 EA1161 Cambridge
EA1530
Cambridge North

Coldham Lane Jn

Ely Dock Jn
Cambridge
Cambridge

Cambridge North
Dullingham

Down and Up
Platforms 4-6

Through Line/Platform Line/Down Goods Loop

Platform 3
Up & Down Newmarket

0025 TWThF to 0430 TWThF WA cyclic type M

Cyclic
Maintenance

GA TO STABLE AT BISHOPS STORTFORD AND
BISHOPS STORTFORD SIDINGS AS REQUIRED

NO ISOLATIONS ALLOWED THAT AFFECT CAMBRIDGE
CARRIAGE SIDINGS.

TRAINS MAY BE STABLED IN PLATFORMS 2,3,7 &8
ONLY. PLATFORMS 4-6 TO BE EMPTY AT CAMBRIDGE

ROUTE TO BE AVAILABLE BETWEEN COLDHAM LANE
DEPOT AND PLATFORMS 7 AND 8
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Amended TWThF - Protected path for multiple days
Week
A N A N A . . nights  Maintenan ther Work
Possession Limits From Possession Limits To Lines Blocked Time From Time To g ° a :efa @ @ eRef Traffic Remarks
TRAINS TO TRAVEL OVER FAST LINES BETWEEN
Ear1g0  |Cambridge Heath Cheshunt Jn Down and Up Suburban/Down and Up Southbury BETHNAL GREEN NORTH JN AND HACKNEY DOWNS
EA1170 : Graham Road Curve i
Reading Lane Jn Navarino Road Jn Cyclic AMENDED TRAIN PLAN STRUCTURE-
33 E:l 1 gg Seven Sisters Jn South Tottenham West Jn gp’D"W" dsjveé‘ ?‘Slge's Chord 2335 MTWTh | to 0515 TWTRF | WA cyclic type B Maintenance |RAIL REPLACEMENT BUS SERVICE IN OPERATION
Eat300  |Bury Streetun Enfield Town Pl‘":f’"ra” p g el OTHER SERVICES DIVERTED VIA LEA VALLEY
Enfield Town Enfield Town atiorms 1= ISOLATION OF CHESHUNT BAY PLATFORM TO BE
LIFTED AT 0430
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
EA1360 Acton Wells Dudding Hill Jn Down and Up/Down and Up DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
LN3219 Goods JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK,
Dudding Hill Jn Brent Curve Jn Down and Up Brent Curve " Cyclic WILLESDEN HIGH LEVEL JN AND THE WEST LONDON
33 "NS222 |Dudding Hil Jn Cricklewood Curve Jn Down and Up Cricklewood Curve 2325 | MTWTh | to 0500 | TWThF | NLL cyclic type 4 Maintenance |LINE.
MD715 Neasden Jn Neasden Jn Up & Down Branch GBRf 6M02/6M43 RUN VIA NEASDEN WHEN GW103
Acton Canal Wharf Jn Territory boundary (MD170) Up & Down Acton Branch ACTON WEST TO SOUTHALL RELIEFS ARE BLOCKED
NEASDEN SIGNAL BOX TO BE OPEN
TRAINS TO TERMINATE IN PLATFORMS 1 & 4 AT
SOUTHEND CENTRAL, RAIL REPLACEMENT ROAD
SERVICE BETWEEN SOUTHEND CENTRAL AND
SHOEBURYNESS
Southend Central Shoeburyness Down and Up Main Cyclic 12 CAR 357 TO BE STABLED IN LEIGH ON SEA MIDDLE
33 EA1380 Shoeburyness Shoeburyness Platforms 1-3 2585 MTWTh | to 0385 TWThF LTS cyclic type F Maintenance |ROAD,
8 CAR 357 TO BE STABLED IN PITSEA UP SIDING
ISOLATION NOT PERMITTED
12 CAR 357 TO STABLE IN SOUTHEND CENTRAL
PLATFORMS 1 AND 4
33 EA1430 Westerfield Jn Saxmundham Down and Up East Suffolk/Up and Down East Suffolk 2310 MTW o 0610 TWTh Ips type ESK 1 ’(\)Ay;:::enance

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE UP MAIN DI-
DIRECTIONAL LINE BETWEEN ARBOUR LANE
CROSSOVERS AND WITHAM L/END
STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

Cyclic ENGINEERING ALLOWANCE OF 6 MINS TO BE USED AS
Maintenance |REQUIRED FOR TPR COMPLIANCE

UP TRAINS TO BE RETIMED IF NECESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

34 EA1011 Arbour Lane crossovers \Witham L/End Down Main 0015 ™ to 0525 ™ GE cyclic type 114

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0455. No impact to Up
service beyond 0455 Tue and Wed

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN WITHAM AND
CHELMSFORD L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Cyclic ALLOWANCE OF 6 MINS-TO BE USED AS REQUIRED
Maintenance |FOR TPR COMPLIANCE

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT AS APPROACHING COLCHESTER) TO BE
USED AS PATHING TIME AS REQUIRED

34 EA1011 Witham L/End Chelmsford L/End Up Main 2355 WTh to 0455 ThF GE cyclic type 114

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0015. No
impact to down service until 0015 Thu and Fri

Trowse Swing Bridge Lakenham Up Main 0015 0530
Trowse Swing Bridge Trowse Jn Down & Up Passenger Loop 0015 0530 0015 TO 0145 AND 0445 TO 0530 WED/THU, TRAINS TO
EA1012 Trowse Swing Bridge Thorpe Jn Line C 0145 0445 ) ) TRAVEL OVER DOWN BI-DIRECTIONAL LINE BETWEEN
34 EA1013 WTh to WTh Norwich station area Cyclic TROWSE SWING BRIDGE AND LAKENHAM

EA1580 Hethersett GF Trowse Jn Down and Up Thetford 0015 0530 type G Maintenance
Crown Point Crown Point Wensum Curve 0145 0445 ACCESS AVAILABLE TO/FROM CROWN POINT
THROUGH SIDINGS VIA 2849 POINTS UNTIL 0145
Lakenham Thorpe Jn Down Main/Single/Line D 0145 0445

NO ACCESS TO/FROM PARKESTON YARD / CARLESS
SIDINGS

Manningtree East Jn Harwich International Down Harwich TRAIN TO BE STABLED IN PLATFORM 1 AND 3 AT
Harwich Town Manningtree Single/Up Harwich HARWICH INTERNATIONAL

Manningtree North Jn Manningtree East Jn North Curve Cyclic
Manningtree Manningtree Platform 1 0025 TWThF | to 0415 | TWThF | GE cyclic type 1178 Maintenance | TRAINS TO BE STABLED IN IPSWICH PLATFORM 2
Harwich International Harwich International Platform 3
Mistley Mistley Down sidings 5P90 & 5A95 TO BE RETIMED

34 EA1120

POSSESSIONS TO P548 POINTS TO ALLOW MOVES
TO/FROM YARD

FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.

Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
34 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 TWThF to 0520 TWThF NLL cyclic type 5 M)z/a\nlenance THE INCLINE

LN165 Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord TRAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK

Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
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TWThF - Protected path for multiple days

Week Week
nights nights Maintenance  Other Work Work

Amended

Traffic Remarks

Possession Limits From Possession Limits Lines Blocked Time From From Time To To Ref Ref Content

Saxmundham Oulton Broad South
34 EA1430 Down and Up East Suffolk/ Up and Down East Suffolk 2355 MTW 0525 TWTh Ips type ESK 2 ycl
Beccles Beccles Up Platform aintenance

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM
PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Possession Limits Fri

Possession Limits To

Section 5 - Midweek Night Possession Plan Summary

TWThF - Protected path for multiple days
Week Week
nights Time To nights Maintenance

Limebion From To Ref

Lines Blocked

Other Work Work
Ref Content

Traffic Remarks
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THAMESIDE FREIGHT DIVERTED VIA THE T&H
[ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE
MILLS WEST JN — HACKNEY DOWNS AND TOTTENHAM
HALE REV'
IPSWICH / FELIXSTOWE FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD/ HAUGHLEY JN/ BURY
EA1010 Bow Jn Manor Park Down and Up Main 0050 ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
EA1020 Stratford Stratford Avoiding Line 0050 LEICESTER AND NUNEATON
EA1030 Stratford Stratford Platform 10a 0050
EA1150 Bow Jn Stratford Central Jn West Down and Up Temple Mills 0050 . Cyclic 4V37 TO BE DIVERTED VIA
35 EA1280 TWTRF | to | 0435 | TWThF | GE cyclic type 3b i BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
EA1320 Bow Jn Gas Factory Jn Up Stratford Down 0110 STORTFORD/CHESHUNT/COPPERMILL/NLL VIA
EA1350 Bow Jn Manor Park Down and Up Electric 0110 HIGHMEADS LOOP, 4V36 TO BE RETIMED AND RUN
EA1400 Forest Gate Jn Woodgrange Park Jn Down and Up 0110 EARLIER
4L80 TO BE DIVERTED VIA T&H
TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD (PLATFORM 1 AND 2)
0125 START FOR ANY EL POSSESSIONS BETWEEN
FOREST GATE JN AND SEVEN KINGS
EA1010 Bow Jn Stratford Central Jn West Down and Up Temple Mills 1135 1455 Cyclic NO ACCESS TO/FROM BOW MIDLAND YARD 1135 to
35 EA1020 Carpenters Road South Carpenters Road North Jn Carpenters Road Curve 1135 MTWThF | to 1455 MTWThF |  GE cyclic type 4 M):i:nlenance 1455
Bow Midland Yard Bow Midland Yard Bow Midland Yard 1455 (Line blockage between trains 1455 to 1550)
Cyclic
35 to 0440 Maintenance
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TWThF - Protected path for multiple days
Week Week

nights Time To nights
From To

Other Work
Ref

Maintenance

Lines Blocked Ref

Time From

Work

Content Traffic Remarks

Cyclic
Maintenance

TRAINS TO STABLE IN COLCHESTER PLATFORMS 5, 6,
BRIDGE ROAD & SUDBURY DOCK.
TRAINS TO STABLE IN IPSWICH PLATFORMS 1, 4.
Witham C/End Ipswich Goods Jn Down and Up Main ISOLATION OF COLCHESTER CS NOT PERMITTED.
Marks Tey Sudbury Down & Up Sudbury ISOLATION OF IPSWICH STATION, IPSWICH CS/LHS &
Marks Tey Marks Tey Up Passenger Loop IPSWICH TOP YARD TO BE WITHDRAWN BY 0405.
Colchester Colchester Platforms 1-6 PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS.
gty |Cochester Colchester Down and Up Goods FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD CURVE/ HAUGHLEY JN/
EA1012 gg:za::::: gg:z::x: n gp ::g gg"’: z;ﬁ::ger Loops Cyclic BURY ST EDMUNDS) ELY/ PETERBOROUGH/ STAMFORD/
35 EA1080 ¢ P wn flacto 0200 F to 0440 F GE cyclic type 126 ¥l LEICESTER & NUNEATON.
EA1090 Colch_ester Jn Hunw_lck Jn Up and Dov_«n Avoiding Maintenance 6L58 TO BE RETIMED
EA1120 Mann!ngiree South Jn Mann!ngtree East Jn Down quw:ch 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
Manningtree East Jn Manningtree Up Harwich DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
Manningtree East Jn Manningtree North Jn North Curve CHESHUNT/ COPPERMILL JN AND NLL VIA HIGH MEADS
Manningtree Manningtree Platform 1 LOOP
Ipswich Ipswich Platforms 1-3
Ipswich East Suffolk Jn Down & Up Lowestoft ACCESS AVAILABLE TO/FROM IPSWICH YARD VIA EAST
SUFFOLK JN ONLY ACCESS AVAILABLE TO/FROM IPSWICH
FUELLING POINT
TRAINS TO TRAVEL OVER THE ELECTRIC
LINES/SOUTHEND LOOP
Chelmsford Gidea Park C/End Jn Up Main 0045 0505 FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
Shenfield Shenfield Platforms 1,2,3 Up Passenger Loop 0045 0505 DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
" - ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
Shenfield Mountnessing Jn Down and Up Southend 0045 0505
Gidea Park C/End Jn Chelmsford Down Main 0140 0430 LEICESTER AND NUNEATON
EA1011 " Cyclic TRAINS TO TRAVEL OVER THE ELECTRIC
35 EA1050 TWTHF | to TWThF | GE cyciio type 126b Maintenance |LINES/SOUTHEND LOOP
Gidea Park C/End Jn Shenfield Down and Up Electric 0140 0430
Shenfield Shenfield Platforms 4,5,6/Bay Line 0140 0430
Shenfield Shenfield Southend Loop 0140 0430 6L.58 TO BE RE-TIMED
Shenfield Shenfield Stabling Sidings 1-3 0140 0430 437 TO BE DIVERTED VIA BURY ST EDMUNDS/
DULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
CHESHUNT/ COPPERMILL JN & NLL VIA HIGHMEADS
LOOP
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Amended TWThF - Protected path for multiple days
Week Week
q o q o A . nights A nights  Maintenan ther Work
Possession Limits From Possession Limits To Lines Blocked Time From g Time To g ginteparceiothe Traffic Remarks
From To Ref Ref
FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BE
DIVERTED VIA IPSWICH CHORD / HAUGHLEY JN/ BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD /
LEICESTER AND NUNEATON
6L58 TO BE RE-TIMED
" Down Main 0145 0445 " Cyclic
35 EA1011 Chelmsford \Witham L/End Up Main 0030 TWThF to 0445 TWThF | GE cyclic type 126¢ Maintenance |4V37 TO BE DIVERTED VIA
BURY/DULLINGHAM/CAMBRIDGE/BISHOPS
STORTFORD/CHESHUNT/COPPERMILL/
STRATFORD/CHANNELSEA CURVE/CHANNELSEA
SOUTH JN/ HIGH MEADS JN/TEMPLE MILLS EAST
JN/COPPERMILL JN/ TOTTENHAM SOUTH JN/SOUTH
TOTTENHAM AND THE T&H
" TRAINS TO BE STABLED IN PLATFORMS AT HERTFORD
35 | Emzo O Herfod Eos Pt 102 0035 | TWTNF | o | 0515 | TWTHF | WAcyelicypel Vismenance |EAST
ANY ISOLATION TO BE GIVEN UP AT 0440 T-F
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
BARNES AND CLAPHAM JN TO BE AVAILABLE.
Camden Road East Jn ACCESS TO THE INCLINE AT CAMDEN JN TO BE
Channelsea North Jn/ MAINTAINED
EA1180 Caledonian Road and Barnsbury  |Down and Up NLL/Down North London Relief Line/Up North London Reversible Line
35 E:\lgig Canonbury West Jn g‘ghdbi“'yl_va'e j" g’r”ﬁ"w"Rcag"gb”’y 0105 TWThF | to 0450 TWThF | NLL cyclic type 2 ayc"f 4V37 TO BE DIVERTED VIA BURY ST EDMUNDS/
UN110 |Navarino Road Jn o oaca ! Do o U Lon Gurve/Channelsea L anienance | pULINGHAM/ CAMBRIDGE/ BISHOPS STORTFORD/
LeaJn Stoatiord Central Jn West own and L Lea burvefhanneisea Loop CHESHUNT/ COPPERMILL JN/STRATFORD
ratiord Genral Jn Tes TEARDROP/COPPERMILL JN/TOTTENHAM S JN/S
TOTTENHAM AND THE T&H
6M85 KETTON TO CRICKLEWOOD TO BE RETIMED
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN,
STRATFORD AND CAMDEN ROAD.
Gospel Oak Jn 'Woodgrange Park Jn Down and Up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1290 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
EA1300 Carlton Road Jn Junction Road Jn Down and Up Tottenham Cyclic FREIGHT SERVICES FROM FERME PARK TO RUN VIA
35 EA1370 Harringay Jn Harringay Park Jn Harringay Curve 0050 s to 0520 S NLL cyclic type 5 My | THE INCLINE
LN165  |Seven Sisters Jn South Tottenham West Jn Up/Down Seven Sisters Chord ainienance | rpAINS TO BE OUTSTABLED FROM PLATFORM 3 AT
LN3210 South Tottenham East Jn Tottenham South Jn Down and Up Tottenham Curve GOSPEL OAK
Junction Road Jn Upper Holloway Up Reception/Cripple Sidings TRAINS TO BE STABLED AT PLATFORM 1 AT BARKING
ISOLATION OF BARKING PLATFORM 1 TO BE LIFTED AT
0450
Fenchurch Street Fenchurch Street Platforms 1-4 2045
Fenchurch Street Christian Street Jn Down and Up Fast 2045 TRAINS DIVERTED TO LIVERPOOL STREET. NO
Fenchurch Street Christian Street Jn Down and Up Slow 2045 ACCESS TO EAST HAM DEPOT.
" p Slol AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES
Christian Street East Ham Depot L/End Down and Up Main 2045
Gas Factory Jn Gas Factory Jn Up Passenger Loop 2045 DIVERTED TO LIVERPOOL STREET.
EA1380 " Cyclical ALL FOUR LINES TO BE AVAILABLE ON GEML
35 EA1400 Bow Jn Gas Factory Jn Up Stratford Down 2045 MTWTh [to 0425 TWThF LTS Cyclic type 1 Maintenance |BETWEEN LIVERPOOL STREET AND ILFORD DEPOT
Christian Street Jn Upminster L/End Down and Up Main 2245 L/END JN/ SEVEN KINGS.
Barking tilbury Line Jn Barking Tilbury Line Jn West Up Tilbury/Fenchurch Street 2245
Barking Tilbury Line Jn West Barking Down Fenchurch Street/Tilbury 2245 :EIE) %hggigEoB:nglfﬂngla gARKING PLATFORM 1
Barking Tilbury Line Jn East Upney Jn Down and Up Connecting Line 2245
Bungalow Lane LC (R/G-X) Reedham Swing Bridge Down and Up Lowestoft
EA1470 Brundall Jn Great Yarmouth Acle Single Line .
35 EA1500  |Acle Acle Up Acle Loop 0020 TWTh | to 0440 TWTh Ips type 129 ayc"fa' g';/‘é'/:‘TSJ/_\OR?AEO%EJrLSTABLED PLATFORMS 2,3 AND 4 AT
EA1510 Reedham Jn Great Yarmouth Reedham Single aintenance
Great Yarmouth Great Yarmouth Platforms 2-4

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM
PROTECTED PATHS: MONDAY PM/ TUESDAY AM
PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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Section 5 - Midweek Night Possession Plan Summary

“ TWThF - Protected path for multiple days

Week Week
nights

3 nights  Maintenance  Other Work Work
Time To

From To Ref Ref Content =iiciRemarks

Possession Limits From Possession Limits To Lines Blocked Time From

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN COLCHESTER AND
KELVEDON

STRUCTURE FOR THE AMENDED TRAIN PLAN

TRAIN TO BE STABLED IN UP PASSENGER LOOP AT
COLCHESTER

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
Colchester L/End Kelvedon Up Main Cyclical PATHS TO OPERATORS

36 EA1011 Marks Tey Clend Marks Tey Up Passenger Loop 2345 MT to 0440 T™W GE cyclic type 112 M)z/a\nlenance UP TRAINS TO BE RETIMED WITH THE ENGINEERING
Colchester L/End Colchester L/End Up Passenger Loop ALLOWANCE OF 6 MINS TO BE USED AS REQUIRED
FOR TPR COMPLIANCE .

DOWN TRAINS TO BE RETIMED IF NECCESSARY WITH
THE ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN
THE WTT APPROACHING COLCHESTER) TO BE USED
AS PATHING TIME AS REQUIRED

If the possession on the Up line imports any kind of delay to
Down services, this must not commence until 0025. No
impact to down service until 0025 Tue and Wed

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN KELVEDON AND
COLCHESTER L/END

STRUCTURE FOR THE AMENDED TRAIN PLAN

NETWORK RAIL TO OFFER REVISED TRAIN SCHEDULE
PATHS TO OPERATORS

DOWN TRAINS TO BE RETIMED WITH THE

EA1011 Kelvedon Colchester L/End Down Main . Cyclical ENGINEERING ALLOWANCE OF 6 MINS-TO BE USED AS
36 EA1080  |Marks Tey Sudbury Down & Up Sudbury 0025 ThF to 0505 ThF | GEcyclic type 112 Maintenance |REQUIRED FOR TPR COMPLIANCE .

UP TRAINS TO BE RETIMED IF NECCESSARY WITH THE
ENGINEERING ALLOWANCE OF 6 MINS (SHOWN IN THE
WTT APPROACHING SHENFIELD) TO BE USED AS
PATHING TIME AS REQUIRED

If the possession on the Down line imports any kind of delay
to Up services, this must finish by 0440. No impact to Up
service beyond 0440 Thu and Fri

FREIGHT SERVICES DIVERTED VIA SOUTH

Stratford Central Jn West Temple Mills West Jn Down and Up Temple Mills TOTTENHAM AND SEVEN SISTERS.

EA1280 Temple Mills East Jn Temple Mills West Jn Temple Mills Loop 0145 ™ 0400 ™ Cyclical ACCESS AVAILABLE TO ORIENT WAY CS VIA

36 EA1340 Lea Jn High Meads Jn Down and Up Lea Curve 0040 Th to 0420 Th WA cyclic type K maintenance TOTTENHAM HALE (REV') AND TEMPLE MILLS WEST JN
EA1350 High Meads Jn ‘Temple Mills East Jn Down and Up High Meads Loop 0040 F 0450 F FORECS

High Meads Jn Channelsea North Jn Down and Up High Meads Curve ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
BARNES AND CLAPHAM JN TO BE AVAILABLE

TRAINS MAY BE STABLED IN KINGS LYNN PLATFORMS
(EAST ANGLIA SECTIONAL APPENDIX, SECTION 1
REFERS).

2139/2239/2309, 1T66/1T70/1T72, KINGS CROSS TO
KINGS LYNN TO TERMINATE AT ELY.

Ely North Jn Kings Lynn Down/Up & Down/Up 2258, 2773, KINGS LYNN TO CAMBRIDGE WILL NOT

Kings Lynn Kings Lynn Platform 1 and 2

Cyclical

36 EA1162 Maintenance

2305 MTWTh | to 0440 TWThF | WA cyclic type O

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN
ELY AND KINGS LYNN

ANY ISOLATION THAT AFFECTS KINGS LYNN CS TO BE
LIFTED AT 0420

6L31 TO BE RETIMED
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TWThF - Protected path for multiple days
Week Week

nights Time To nights Maintenance

Lines Blocked From To Ref

Time From

Other Work
Ref

Traffic Remarks

PROTECTED PATHS: FRIDAY PM/ SATURDAY AM

PROTECTED PATHS: MONDAY PM/ TUESDAY AM

PROTECTED PATHS: TUESDAY PM/ WEDNESDAY AM

PROTECTED PATHS: WEDNESDAY PM/ THURSDAY AM

PROTECTED PATHS: THURSDAY PM/ FRIDAY AM
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FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL,
Camden Road West Jn Acton Wells Jn Down and Up NLL WCML AND SOUTH WEST SIDINGS.
EA1310 Gospel Oak Junction Road Jn Down and up T&H ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN,
EA1320 Gospel Oak Gospel Oak Platform 3 BARNES AND CLAPHAM JN TO BE AVAILABLE.
Kensal Green Jn Willesden Suburban Jn Down and Up New Line . Cyclical GBRF/FCC ECS MOVES TO BE DIVERTED AND
36 l’\;lﬂt?:i% Kensal Green Jn Harlesden Jn Down and Up City Line 0040 TWThF to 0530 TWThF NLL cyoiic type 1 Maintenance |RETIMED.
MD160 Willesden High Level Jn Mitre Bridge Jn Down and Up High Level ACCESS TO BE MAINTAINED TO WeFOC AT
Kensal Green Jn Kensal Green Jn Kensal Green Reverse Siding HARLESDEN JN
Kensal Green Jn Willesden High Level Willesden Turnback siding NO UNITS TO BE STABLED IN THE BAY PLATFORM AT
GOSPEL OAK
EA1430 Reedham Lowestoft Down and Up Lowestoft
Reedham Jn Reedham Jn Reedham Single Cyclical TRAINS TO BE OUTSTABLED FROM PLATFORMS 2-4
36 EA1470 Oulton Broad south Oulton Broad North Jn Up & Down East Suffolk 0015 TWTh to 0450 TWTh Ips type 129a Maintenance |LOWESTOFT
EA1510
Lowestoft Lowestoft Platforms 2-4
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