Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2738899 |SCO001 Carstairs South  |[Auchengray LC All Lines Possession  |11/12/21 12/12/21
SC003 Jn 2300 Sat 0915 Sun (11 hrs)
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |11/12/21 12/12/21
Jn 2300 Sat  |0915 Sun (11 hrs)
Symington Lanark Jn All Lines Possession  |11/12/21 12/12/21
2300 Sat 0915 Sun (11 hrs)
P2021/2652456 |SC113 Winchburgh Jn Dalmeny Jn All Lines Possession  |12/12/21 \W2021/7281568
0001 Sun C11 Rerail Resleeper
Reballast - Trax
34m1740yds and
38m805yds
P2021/2675226 |SC119 Auchterarder Hilton Jn SB All Lines Possession  |12/12/21 13/12/21 (CIVILS) REPLACE CULVERT 132/083C 145M
0115 Sun  |0515 Mon (29 hrs) 1130YDS SCM4 (PREVIOUSLY WEEK 36)
NO PASSAGE OF ET FOR THE DURATION OF THE
CIVILS WORK
DRS: 4A13/4N83 (SUN) TO BE DIVERTED VIA
IALLOA/COWDENBEATH AND LADYBANK.
**LONGANNET SIGNAL BOX TO REMAIN OPEN TO
IALLOW DIVERSIONARY ROUTE**
LNER: SERVICES TO BE DIVERTED VIA FIFE AND
LADYBANK.
CALEDONIAN SLEEPER: 1M16 (SUN) VIA
LADYBANK.
P2021/2680495 |SC119 Perth Longforgan SB & LC |All Lines Possession  [12/12/21 13/12/21 (WD) PITCOAG LEVEL CROSSING BALLAST
(MCB) 0110 Sun  |0430 Mon (29 hrs) TRACK LIFT AND RENEW LEVEL CROSSING
DRS: DIVERSIONARY ROUTE TO BE CONFIRMED
IF GAUGE CLEARED. IF NOT 4A13/4N83 TO BE
CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2738900 |SC001 Carstairs South  |[Auchengray LC All Lines Possession 19/12/21
SC003 Jn 0915 Sun (11 hrs)
SC005
Carstairs Station |Carstairs East Jn All Lines Possession 19/12/21
Jn 0915 Sun (11 hrs)
Symington Lanark Jn All Lines Possession 19/12/21
0915 Sun (11 hrs)
P2021/2837918 |SC001 Carstairs East Jn |Carstairs Station Jn  [Single Possession  |24/12/21 27/12/21
SCO003 2330 Fri 2350 Mon (72 hrs)
SC005
Carstairs South  |Midcalder Jn All Lines Possession  |24/12/21 27/12/21
Jn 2330 Fri 2350 Mon (72 hrs)
Symington Carluke All Lines Possession  |24/12/21 26/12/21
2330 Fri 0600 Sun (72 hrs)
Symington Lanark Jn All Possession  |26/12/21 27/12/21
0600 Sun {2350 Mon (72 hrs)
P2021/2837948 |SC001 Mossend West Jn |Uddingston Jn All Lines Possession  |24/12/21
SCo011 2330 Fri
Motherwell Newton West Jn All Lines Possession  |24/12/21
2330 Fri
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EAS - Section 7 Data freeze: EAS V3 2022

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS V2 2022

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2897402 |SC001 Muirhouse South |Bridge St Jn Down Branch/Line |Possession  |24/12/21 26/12/21 (MAINTENANCE) EGLINTON ST JN
SC031 Jn 4 2330 Fri 0730 Sun (29 hrs)
Line 3/Up
Polmadie Bridge St Jn Down Fast Possession  [24/12/21 26/12/21

Down Slow/Line 2 2330 Fri 0730 Sun (29 hrs)

Up Fast
Line 1/Up Slow
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze: EAS V3 2022
Previous freeze: EAS V2 2022

Week

38 - Continued

Possession Ref

LOR

P2021/2864208

LN682
NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SCO001
SCO031

Location from

Location to

Carlisle

Blocked Line

Protn Type

Start

End

Traffic Remarks \ Work Type

All Lines

Possession

24/12/21
2300 Fri

27/12/21
0500 Mon

\W2021/6746051
S&T Points
8m20ch and 9m3ch

Possession

24/12/21
2300 Fri

27112121
0500 Mon

W2021/6746081
S&T Points
9mOch and 10m40ch

Carlisle South Jn

Carlisle North Jn

Platform 1

Band C Up &
Down Goods
Down and Up
Main

Platforms 3 and 4

Possession

24/12/21
2300 Fri

27/12/21
0500 Mon

W2021/7222782
Patrolling

5m70ch and 8m5ch
W2021/6746058

In Connection With
Engineering Work
116mOch and 116m2l4ch

Currock Jn

Carlisle North Jn

All Lines

Possession

24/12/21
2300 Fri

27/12/21
0500 Mon

W2021/7421898
Permanent Way Inspection

Gretna Jn

Gretna Jn

All Lines

Possession

24/12/21
2300 Fri

27/12/21
0500 Mon

B8m46¢ch and 10m40ch
\W2021/7421984
In Connection With

Plumpton Loop

Carlisle South Jn

All Lines

Possession

24/12/21
2300 Fri

27/12/21
0500 Mon

Engineering Work
116m13ch and 116mOch
'W2021/7381978

Upperby Bridge
Jn

Bog Jn

All Lines

Possession

24/12/21
2300 Fri

27/12/21
0500 Mon

Patrolling

Om70ch and 12m30ch
\W2021/7391714
Permanent Way Inspection
67m50ch and Om70ch
'W2021/7357209
S0O53/54 Paints Inspection
68m62ch and 0Om60ch
'W2021/6709595

S&T Points

68m62ch and 0m40ch
'W2021/7382079
Track Maintenance
68m58ch and 0Om19ch
\W2021/7449377

In Connection With
Engineering Work
OmOch and Om46ch
'W2021/7222810
Patrolling

1m10ch and 2m30ch
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2680497 |SC003 Portobello Jn Haymarket West Jn  |Up North/Up Possession  |24/12/21 26/12/21 W2021/7426831
SC107 (Scotland) Ub South/U 2330 Fri 0800 Sun (29 hrs) Permanent Way Inspection
sc147 p p 1m100yds and 45m40yds
Down/Down North \W2021/7408280
Portobello Jn Haymarket West Jn Possession  |24/12/21 26/12/21 Xr;ggz(ﬂr?tg RriEe Sion
(Scotland) Nth Goods 2330 Fri 0800 Sun (29 hrs) 100m500yds and
Loop/Through 100m899yds
Siding/Haymarket W2021/7426881
Platform 0 Other E&P Work
Slateford Jn Haymarket East Jn  |All Lines Possession  |24/12/21 26/12/21 1m100yds and 44m1180yds
2330 Fri 0800 Sun (29 hrs) \W2021/7426885
_ _ URFDO Inspections
Portobello Jn Haymarket West Jn  |South Loop Siding |Sidings 24/12/21 26/12/21 1m100yds and 45m40yds
(Scotland) Possession 2330 Fri (0800 Sun (29 hrs) W2021/7407621
C11 Rerail Resleeper
Reballast - Trax
1m796yds and 45m100yds
\W2021/7426926
S&T Work
1m100yds and 45m40yds
P2021/3023965 |SC119 Moncrieffe Tunnel |Perth Platform 7 Possession  |24/12/21 27/12/21 (WD)PERTH S&C 369PTS & 370A PTS
. 2330 Fri 0800 Mon PLATFORM 7 AND WASHER LINE TO BE KEPT
S'ta_tlon Down CLEAR
g‘gg&%’ (iWasher NOT TO BE MOVED BOARDS PLACE ON SETS
= STABLED IN PLATFORMS 5 & 6 LOCKED IN FOR
Platform 5 Possession 24/12/2_1 27/12/21 THE DURATION OF THE POSSESSION.
All Lines 2330 Fri 0800 Mon (54 hrs)
Platform 6
P2021/3010604 |SC123 Airdrie Shettleston All Lines Possession |24/12/21 26/12/21 WORKS DELIVERY: BLAIRHILL DRAINAGE (8m
2300 Fri 0750 Sun 0060yds TO 8m 0580yds)
P2021/2838183 |SC123 Anniesland Drumchapel All Lines Possession  |24/12/21 (WD) WESTERTON JN - HEAVY REFURB AT 328
SC133 2330 Fri PTS & 327A/B PTS
Westerton Jn Milngavie All Lines Possession  |24/12/21
2330 Fri
P2021/3012785 |SC171 Haymarket West |Dalmeny Jn All Lines Possession  |24/12/21 26/12/21 (DECARBONISATION PROJECT) - RENWICKS
Jn 2330 Fri 0600 Sun BRIDGE REMOVAL 5M 1430YDS OB090/018
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2837920 |SC171 Dundee Central |Camperdown Jn Up Through Possession  |24/12/21 \W2021/7417838
SC191 Jn . 2300 Fri Permanent Way Inspection
Down Main 0m1100yds and Om600yds
Up Main W2021/7417831
Permanent Way Inspection
Down Through 50m1650yds and
Platform 2 58m1520yds
Platform 3
West Reception
Line
Cupar Dundee Central Jn  |All Lines Possession  |27/12/21 27/12/21
0100 Mon  |0515 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2738912 |SC001 Carstairs South  |[Auchengray LC All Lines Possession  |31/12/21 02/01/22
SC003 Jn 2300 Fri 0915 Sun (29 hrs)
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |31/12/21 02/01/22
Jn 2300 Fri 0915 Sun (29 hrs)
Symington Lanark Jn All Lines Possession  |31/12/21 02/01/22
2300 Fri 0915 Sun (29 hrs)
P2021/2837918 |SC001 Carstairs East Jn |Carstairs Station Jn  [Single Possession  |24/12/21 27/12/21
SCO003 2330 Fri 2350 Mon (72 hrs)
SC005
Carstairs South  |Midcalder Jn All Lines Possession  |24/12/21 27/12/21
Jn 2330 Fri 2350 Mon (72 hrs)
Symington Carluke All Lines Possession  |24/12/21 26/12/21
2330 Fri 0600 Sun (72 hrs)
Symington Lanark Jn All Possession  |26/12/21 27/12/21
0600 Sun {2350 Mon (72 hrs)
P2021/2837948 |SC001 Mossend West Jn |Uddingston Jn All Lines Possession  |24/12/21
SCo011 2330 Fri
Motherwell Newton West Jn All Lines Possession  |24/12/21
2330 Fri
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EAS - Section 7 Data freeze: EAS V3 2022

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS V2 2022

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2897402 |SC001 Muirhouse South |Bridge St Jn Down Branch/Line |Possession  |24/12/21 26/12/21 (MAINTENANCE) EGLINTON ST JN
SC031 Jn 4 2330 Fri 0730 Sun (29 hrs)
Line 3/Up
Polmadie Bridge St Jn Down Fast Possession  [24/12/21 26/12/21

Down Slow/Line 2 2330 Fri 0730 Sun (29 hrs)

Up Fast
Line 1/Up Slow
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze: EAS V3 2022
Previous freeze: EAS V2 2022

Week

39 - Continued

Possession Ref

LOR

P2021/2864208

LN682
NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SCO001
SCO031

Location from

Location to

Carlisle

Blocked Line

Protn Type

Start

End

Traffic Remarks \ Work Type

All Lines

Possession

24/12/21
2300 Fri

27/12/21
0500 Mon

\W2021/6746051
S&T Points
8m20ch and 9m3ch

Possession

24/12/21
2300 Fri

27112121
0500 Mon

W2021/6746081
S&T Points
9mOch and 10m40ch

Carlisle South Jn

Carlisle North Jn

Platform 1

Band C Up &
Down Goods
Down and Up
Main

Platforms 3 and 4

Possession

24/12/21
2300 Fri

27/12/21
0500 Mon

W2021/7222782
Patrolling

5m70ch and 8m5ch
W2021/6746058

In Connection With
Engineering Work
116mOch and 116m2l4ch

Currock Jn

Carlisle North Jn

All Lines

Possession

24/12/21
2300 Fri

27/12/21
0500 Mon

W2021/7421898
Permanent Way Inspection

Gretna Jn

Gretna Jn

All Lines

Possession

24/12/21
2300 Fri

27/12/21
0500 Mon

B8m46¢ch and 10m40ch
\W2021/7421984
In Connection With

Plumpton Loop

Carlisle South Jn

All Lines

Possession

24/12/21
2300 Fri

27/12/21
0500 Mon

Engineering Work
116m13ch and 116mOch
'W2021/7381978

Upperby Bridge
Jn

Bog Jn

All Lines

Possession

24/12/21
2300 Fri

27/12/21
0500 Mon

Patrolling

Om70ch and 12m30ch
\W2021/7391714
Permanent Way Inspection
67m50ch and Om70ch
'W2021/7357209
S0O53/54 Paints Inspection
68m62ch and 0Om60ch
'W2021/6709595

S&T Points

68m62ch and 0m40ch
'W2021/7382079
Track Maintenance
68m58ch and 0Om19ch
\W2021/7449377

In Connection With
Engineering Work
OmOch and Om46ch
'W2021/7222810
Patrolling

1m10ch and 2m30ch
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2680497 |SC003 Portobello Jn Haymarket West Jn  |Up North/Up Possession  |24/12/21 26/12/21 W2021/7426831
SC107 | (Scotland) Ub South/U 2330 Fri {0800 Sun (29 hrs) Permanent Way Inspection
sc147 p p 1m100yds and 45m40yds
Down/Down North \W2021/7408280
Portobello Jn Haymarket West Jn Possession  |24/12/21 26/12/21 Egﬁgg?ﬁ:ﬁg RriEe Sion
(Scotland) Nth Goods 2330 Fri 0800 Sun (29 hrs) 100m500yds and
Loop/Through 100m899yds
Siding/Haymarket W2021/7426881
Platform 0 Other E&P Work
Slateford Jn Haymarket East Jn  |All Lines Possession  |24/12/21 26/12/21 1m100yds and 44m1180yds
2330 Fri 0800 Sun (29 hrs) \W2021/7426885
_ _ URFDO Inspections
Portobello Jn Haymarket West Jn  |South Loop Siding |Sidings 24/12/21 26/12/21 1m100yds and 45m40yds
(Scotland) Possession 2330 Fri 0800 Sun (29 hrs) W2021/7407621
C11 Rerail Resleeper
Reballast - Trax
1m796yds and 45m100yds
\W2021/7426926
S&T Work
1m100yds and 45m40yds
P2021/2838676 |SC059 Shields Jn Arkleston Jn All Lines Possession  |25/12/21 26/12/21
0045 Sat 0530 Sun (29 hrs)
P2021/3005642 |SC107 Waverley (East  |Mound Tunnels North Possession  |31/12/21 02/01/22 WAVERLEY PLATFORMS 1, 2, 11, 19 & 20 TO BE W2021/7405820
End) Line/Platform 2330 Fri 0645 Sun (29 hrs) KEPT CLEAR Follow-Up Work
Nos.2 & 19/Line Z 0m168yds and Om406yds
Platforms Nos. 1 & WAVERLEY PLATFORMS 3 & 4 ISOLATED (DIESEL |\W2021/7406268
20 TRAFFIC ONLY) In Connection With Isolation
Platform 11 /Arrangements
Waverley (East _|Mound Tunnels Platform 3 BLOCKED To |31/12/21 | 02/01/22 OmOyds and 0m496yds
End) Platform 4 Electric Trains 2330 Fri 0645 Sun (29 hrs)
P2021/2886676 |SC107 Princes Street Haymarket East Jn  |Down South Possession  |31/12/21
SC147 Gardens Down North 2330 Fri
Up North
Up South
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2838504 |SC107 iwmchburgh Jn All Lines Possession  |31/12/21 W2021/7415634
SCi11 2330 Fri C12 Reballast Formation -
Trax
Newbridge Jn Uphall All Lines Possession  |31/12/21 42m1120yds and
2330 Fri 36m943yds
\W2021/7415635
In Connection With
Engineering Work
35m460yds and
31m1678yds
P2021/3023965 |SC119 Moncrieffe Tunnel |Perth Platform 7 Possession  |24/12/21 27/12/21 (WD)PERTH S&C 369PTS & 370A PTS
Station Down 2330 Fri 0800 Mon CP:Il:éI\ I;ORM 7 AND WASHER LINE TO BE KEPT
g‘c‘)’gg (el NOT TO BE MOVED BOARDS PLACE ON SETS
Platform 5 Possession  |24/12/21 27/12/21 'SI'L'EBEI)-EQ A?ISIIIIASEQFE'\S?D(S)SSGBELS%%(I\IIE D INFOR
] 2330 Fri 0800 Mon (54 hrs) '
All Lines
Platform 6
P2021/2838182 |SC119 Dundee Central |Camperdown Jn Up Through Possession  |31/12/21 02/01/22
SC191 Jn Down Main 2300 Fri 0600 Sun (29 hrs)
Up Main
Down Through
Platform 2
Platform 3
West Reception
Line
P2021/3010604 |SC123 Airdrie Shettleston All Lines Possession  |24/12/21 26/12/21 WORKS DELIVERY: BLAIRHILL DRAINAGE (8m
2300 Fri 0750 Sun 0060yds TO 8m 0580yds)
P2021/2838183 |SC123 Anniesland Drumchapel All Lines Possession  |24/12/21 (WD) WESTERTON JN - HEAVY REFURB AT 328
SC133 2330 Fri PTS & 327A/B PTS
Westerton Jn Milngavie All Lines Possession  |24/12/21
2330 Fri
P2021/2838185 |SC123 Anniesland Drumchapel All Lines Possession  |31/12/21 (WD) WESTERTON JN - HEAVY REFURB AT 328
SC133 2330 Fri PTS & 327A/B PTS
Westerton Jn Milngavie All Lines Possession  |31/12/21
2330 Fri
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022

Week 39 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2021/2838682 |SC125 Down Possession  [31/12/21 (WD) YOKER
Up 2330 Fri

Hyndland East Jn |Dalmuir Park Jn Washer/Reception |Possession  |31/12/21 02/01/22

Line 2330 Fri 0720 Sun (29 hrs)

Headshunt/Depart
ure

P2021/3012785 |SC171 Haymarket West |Dalmeny Jn All Lines Possession  |24/12/21 26/12/21 (DECARBONISATION PROJECT) - RENWICKS
Jn 2330 Fri 0600 Sun BRIDGE REMOVAL 5M 1430YDS OB090/018
P2021/3012811 |SC171 Haymarket West |Dalmeny Jn All Lines Possession  |31/12/21 02/01/22 (DECARBONISATION PROJECT) - RENWICKS
Jn 2330 Fri 0600 Sun BRIDGE REMOVAL 5M 1430YDS OB090/018
P2021/2837920 |SC171 Dundee Central |Camperdown Jn Up Through Possession  |24/12/21 \W2021/7417838
SC191 Jn . 2300 Fri Permanent Way Inspection
Down Main 0m1100yds and Om600yds
Up Main \W2021/7417831
Permanent Way Inspection
Down Through 50m1650yds and
Platform 2 58m1520yds
Platform 3
West Reception
Line
Cupar Dundee Central Jn  |All Lines Possession  |27/12/21 27/12/21
0100 Mon  |0515 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2738912 |SC001 Carstairs South  |[Auchengray LC All Lines Possession  |31/12/21 02/01/22
SC003 Jn 2300 Fri 0915 Sun (29 hrs)
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |31/12/21 02/01/22
Jn 2300 Fri 0915 Sun (29 hrs)
Symington Lanark Jn All Lines Possession  |31/12/21 02/01/22
2300 Fri 0915 Sun (29 hrs)
P2021/2837948 |SC001 Mossend West Jn |Uddingston Jn All Lines Possession  |24/12/21
SCo011 2330 Fri
Motherwell Newton West Jn All Lines Possession  |24/12/21
2330 Fri
P2021/2847927 |SC061 Shields Jn Dumbreck All Lines Possession  |01/01/22 02/01/22 (MAINTENANCE) SHIELDS DEPOT
0230 Sat {0450 Sun (29 hrs)
P2021/3005642 |SC107 Waverley (East  |Mound Tunnels North Possession  |31/12/21 02/01/22 WAVERLEY PLATFORMS 1, 2, 11, 19 & 20 TO BE W2021/7405820
End) Line/Platform 2330 Fri 0645 Sun (29 hrs) KEPT CLEAR Follow-Up Work
Nos.2 & 19/Line Z 0m2168yds and Om406yds
Platforms Nos. 1 & WAVERLEY PLATFORMS 3 & 4 ISOLATED (DIESEL |W2021/7406268
20 TRAFFIC ONLY) In Connection With Isolation
Platform 11 /Arrangements
Waverley (East _|Mound Tunnels Platform 3 BLOCKED To |31/12/21  |02/01/22 0mOyds and 0m496yds
End) Platform 4 Electric Trains [2330 Fri 0645 Sun (29 hrs)
P2021/2886676 |SC107 Princes Street Haymarket East Jn  |Down South Possession  |31/12/21
SC147 Gardens Down North 2330 Fri
Up North
Up South
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2838504 |SC107 iwmchburgh Jn All Lines Possession  |31/12/21 W2021/7415634
SCi11 2330 Fri C12 Reballast Formation -
Trax
Newbridge Jn Uphall All Lines Possession  |31/12/21 42m1120yds and
2330 Fri 36m943yds
\W2021/7415635
In Connection With
Engineering Work
35m460yds and
31m1678yds
P2021/3024074 |SC119 Moncrieffe Tunnel |Perth Platform 7 Possession  |01/01/22 02/01/22 (WD)PERTH S&C 369PTS & 370A PTS
. 0130 Sat (0800 Sun PLATFORM 7 AND WASHER LINE TO BE KEPT
Sf[a_tlon Down CLEAR
g‘c‘)’gg (el NOT TO BE MOVED BOARDS PLACE ON SETS
Platform 5 Possession  |01/01/22 02/01/22 'SI'L'EBEI)-EQ A?ISIIIIASEQFE'\S?D(S)SSGBELS%%(I\IIE D INFOR
; 0130 Sat  |0800 Sun (54 hrs) '
All Lines
Platform 6
P2021/2838182 |SC119 Dundee Central |Camperdown Jn Up Through Possession  |31/12/21 02/01/22
SC191 Jn Down Main 2300 Fri 0600 Sun (29 hrs)
Up Main
Down Through
Platform 2
Platform 3
West Reception
Line
P2021/2838185 |SC123 Anniesland Drumchapel All Lines Possession  |31/12/21 (WD) WESTERTON JN - HEAVY REFURB AT 328
SC133 2330 Fri PTS & 327A/B PTS
Westerton Jn Milngavie All Lines Possession  |31/12/21
2330 Fri
P2021/2838682 |SC125 Down Possession  |31/12/21 (WD) YOKER
u 2330 Fri
p
Hyndland East Jn |Dalmuir Park Jn Washer/Reception |Possession  |31/12/21 02/01/22
Line 2330 Fri 0720 Sun (29 hrs)
Headshunt/Depart

o I

ure
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EAS - Section 7 Data freeze: EAS V3 2022

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/3012811 |SC171 Haymarket West |Dalmeny Jn All Lines Possession  |31/12/21 02/01/22 (DECARBONISATION PROJECT) - RENWICKS

Jn 2330 Fri 0600 Sun BRIDGE REMOVAL 5M 1430YDS OB090/018
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739171 |SCO001 Carstairs South  |[Auchengray LC All Lines Possession 09/01/22
SC003 Jn 0915 Sun (11 hrs)
SC005
Carstairs Station |Carstairs East Jn All Lines Possession 09/01/22
Jn 0915 Sun (11 hrs)
Symington Lanark Jn All Lines Possession 09/01/22
0915 Sun (11 hrs)
P2021/2841821 |SC059 Johnstone All Lines Possession 08/01/22 10/01/22 (CIVILS) AYR3 CAMPBELL STREET 10M 068YDS
0045 Sat 0530 Mon (54 hrs) UB161/020 STEELWORK STREGTHENING
(CIVILS) AYR3 UB161/022 10M 1408YDS FLOORS
(REPLACEMENT)
NO PASSAGE OF ET FOR DURATION OF THIS
WORK
P2021/2989273 |SC059 All Lines Possession 08/01/22 10/01/22 (RSAS) DALRY DRAINAGE
0045 Sat  |0530 Mon (54 hrs)
P2021/2838763 |SC191 Arbroath All Lines Possession 09/01/22 10/01/22 (WD) BUCKIEHILLOCH LC RENEWAL
0300 Sun {0100 Mon (29 hrs)
XC: SERVICES TO START/TERMINATE AT
DUNDEE.
LNER: SERVICES TO START/TERMINATE AT
DUNDEE.
P2021/2838670 |SC191 Craigo SB Carmont LC & SB All Lines Possession  |08/01/22 10/01/22 (RSAS) BLACKIEMUIR 700YDS CAT14 209M
0015 Sat  |0545 Mon (52 hrs) 1410YDS TO 210M 350YDS DOWN LINE
XC: SERVICES TO START/TERMINATE AT DUNDEE
LNER: SERVICES TO START/TERMINATE AT
DUNDEE
DRS: 4A13/4N83 CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 42
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739176 |SC001 Carstairs South  |Auchengray LC All Lines Possession  |16/01/22 16/01/22 (CARSTAIRS RATIONALISTION) CIVILS WORK ON
SCO003 Jn 0005 Sun 0915 Sun (11 hrs) THE DOWN AND UP MAIN, OLE WORK AROUND
SCO005 CARSTAIRS STATION AND EARLY PWAY STAGES
Carstairs Station |Carstairs East Jn All Lines Possession  |16/01/22 16/01/22
Jn 0005 Sun (0915 Sun (11 hrs) XC:5V62 TO BE DIVERTED VIA SHOTTS.
Symington Lanark Jn All Lines Possession  [16/01/22 16/01/22
0005 Sun (0915 Sun (11 hrs)
P2021/2841826 |SC059 Milliken Park Dalry Down Possession 15/01/22 17/01/22 (CIVILS) UB 161/029 ELLISTON AYR3 13M 790YDS
U 0045 Sat 0530 Mon (54 hrs) (RSAS) GLENGARNOCK STATION 485YDS CAT14
p 19M 1280YDS TO 20M 0005YDS UP
P2021/2838827 |SC191 Barry Links Arbroath All Lines Possession  |16/01/22 17/01/22 (WD) BUCKIEHILLOCH LC RENEWAL
0300 Sun  |0100 Mon (29 hrs)
XC: SERVICES TO START/TERMINATE AT
DUNDEE.
DRS: 4A13/4N83 CANCELLED.
LNER: SERVICES TO START/TERMINATE AT
DUNDEE.
P2021/2838861 |SC191 Stonehaven Ferryhill In All Lines Possession  |16/01/22 17/01/22 (RSAS) COVE BAY 397YDS CAT11 236M 0140YDS
0030 Sun  |0500 Mon (29 hrs) TO 236M 0537YDS DOWN LINE
XC: SERVICES TO START/TERMINATE AT
DUNDEE.
LNER: SERVICES TO START/TERMINATE AT
DUNDEE.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739177 |SCO001 Carstairs South  |[Auchengray LC All Lines Possession 23/01/22
SC003 Jn 0915 Sun (11 hrs)
SC005
Carstairs Station |Carstairs East Jn All Lines Possession 23/01/22
Jn 0915 Sun (11 hrs)
Symington Lanark Jn All Lines Possession 23/01/22
0915 Sun (11 hrs)
P2021/2841793 |SC059 Elderslie Lochwinnoch All Lines Possession 22/01/22 24/01/22 (RSAS) HOWWOOD 755YDS CAT11 13M 0045YDS
0045 Sat 0540 Mon (54 hrs) ~ [TO 13M 0800YDS UP LINE
DB CARGO: SERVICES RUNNING INTO ELDERSLIE
UP SIDINGS VIA PAISLEY G.S
GBRF: SERVICES RUNNING INTO ELDERSLIE UP
SIDINGS VIA PAISLEY G.S
P2021/2841072 |SC191 Montrose Laurencekirk SB All Lines Possession  |23/01/22 24/01/22 (RSAS) BRECHIN ROAD BRIDGE 812YDS CAT11/02
0005 Sun (0540 Mon (29 hrs) 31M 352YDS TO 31M 786YDS / 31M 786YDS TO
31M 1164YDS UP LINE
****NO ACCESS TO MONTROSE STATION
XC: SERVICES TO START/TERMINATE AT
DUNDEE.
DRS: 4A13/4AN83 CANCELLED.
LNER: SERVICES TO START/TERMINATE AT
DUNDEE.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739178 |SCO001 Carstairs South  |[Auchengray LC All Lines Possession 30/01/22
SC003 Jn 0915 Sun (11 hrs)
SC005
Carstairs Station |Carstairs East Jn All Lines Possession 30/01/22
Jn 0915 Sun (11 hrs)
Symington Lanark Jn All Lines Possession 30/01/22
0915 Sun (11 hrs)
P2021/2841861 |SC059 Glengarnock Kilwinning Jn All Lines Possession  |30/01/22 31/01/22 (RSAS) DALGARVEN 2053YDS CAT11 23M
0005 Sun {0530 Mon (29 hrs) 0880YDS TO 24M 1101YDS UP LINE. PLATFORMS
2 & 3 ACCESSIBLE
P2021/2841805 |SC191 Stonehaven Craiginches All Lines Possession  |30/01/22 31/01/22 (RSAS)COVE BAY NORTH 18/19 FALLDOWN

0030 Sun  |0500 Mon (29 hrs)

416YDS CAT09 236M 0008YDS TO 236M 0424YDS
UP LINE

XC: SERVICES TO START/TERMINATE AT
DUNDEE.

DRS: 4A13/4N83 CANCELLED.

LNER: SERVICES TO START/TERMINATE AT
DUNDEE.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739183 |SCO001 Carstairs South  |[Auchengray LC All Lines Possession 06/02/22
SC003 Jn 0915 Sun (11 hrs)
SC005
Carstairs Station |Carstairs East Jn All Lines Possession 06/02/22
Jn 0915 Sun (11 hrs)
Symington Lanark Jn All Lines Possession 06/02/22
0915 Sun (11 hrs)
P2021/2841921 |SC059 Glengarnock Kilwinning Jn All Lines Possession  |06/02/22 07/02/22 (RSAS) DALGARVEN 2053YDS CAT11 23M
0005 Sun {0530 Mon (29 hrs) 0880YDS TO 24M 1101YDS UP LINE. PLATFORMS
2 & 3 ACCESSIBLE
P2021/3001983 |SC171 Inverkeithing Inverkeithing East Jn |Single Possession  |05/02/22 21/02/22 (WD) INVERKEITHING CURVE
SC173 North Jn 0001 Sat 0500 Mon
SC176 POSSESSION BEGINS IN WEEK 45 AND
CONTINUES INTO WEEK 46
P2021/2841808 |SC191 Carnoustie Inverkeilor SB All Lines Possession  |05/02/22 07/02/22 (RSAS)ELLIOTT JUNCTION 1144YDS CAT16 15M
2340 Sat 0535 Mon (29 hrs) 0179YDS TO 15M 1323 UP LINE
SCOTRAIL: INVERURIE TO MONTROSE SERVICES
TO RUN THROUGHOUT
XC: SERVICES TO START/TERMINATE AT
DUNDEE.
DRS: 4A13/4N83 CANCELLED.
LNER: SERVICES TO START/TERMINATE AT
DUNDEE.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739184 |SCO001 Carstairs South  |[Auchengray LC All Lines Possession 13/02/22
SC003 Jn 0915 Sun (11 hrs)
SC005
Carstairs Station |Carstairs East Jn All Lines Possession 13/02/22
Jn 0915 Sun (11 hrs)
Symington Lanark Jn All Lines Possession 13/02/22
0915 Sun (11 hrs)
P2021/2841910 |SC059 Glengarnock Kilwinning Jn All Lines Possession  |13/02/22 14/02/22 (RSAS) DALGARVEN 2053YDS CAT11 23M
0005 Sun (0530 Mon (29 hrs) 0880YDS TO 24M 1101YDS UP LINE. PLATFORMS
ACCESSIBLE
P2021/3001983 |SC171 Inverkeithing Inverkeithing East Jn |Single Possession  |05/02/22 21/02/22 (WD) INVERKEITHING CURVE
SC173 North Jn 0001 Sat 0500 Mon
SC176 POSSESSION BEGINS IN WEEK 45 AND
CONTINUES INTO WEEK 46
P2021/2841810 |SC191 Carnoustie Inverkeilor SB All Lines Possession  |12/02/22 14/02/22 (RSAS) ELLIOT JUNCTION 1144YDS CAT16 15M
2340 Sat 0535 Mon (29 hrs) 0179YDS TO 15M 1323YDS UP
SCOTRAIL: INVERURIE TO MONTROSE SERVICES
TO RUN
DRS: 4A13/4N83 CANCELLED.
LNER: SERVICES TO START/TERMINATE AT
DUNDEE.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739185 |SC001 Carstairs South  |[Auchengray LC All Lines Possession 20/02/22
SC003 Jn 0915 Sun (11 hrs)
SC005
Carstairs Station |Carstairs East Jn All Lines Possession 20/02/22
Jn 0915 Sun (11 hrs)
Symington Lanark Jn All Lines Possession 20/02/22
0915 Sun (11 hrs)
P2021/2989278 |SC059 Glengarnock Kilwinning Jn All Lines Possession  |20/02/22 21/02/22 (RSAS) DALGARVEN 2053YDS CAT11 23M
0005 Sun (0530 Mon (29 hrs) 0880YDS TO 24M 1101YDS UP LINE. PLATFORMS
2 & 3 ACCESSIBLE
P2021/3001983 |SC171 Inverkeithing Inverkeithing East Jn |Single Possession  |05/02/22 21/02/22 (WD) INVERKEITHING CURVE
SC173 North Jn 0001 Sat (0500 Mon
SC176 POSSESSION BEGINS IN WEEK 45 AND
CONTINUES INTO WEEK 46
P2021/2841995 |SC171 Cupar Tay Bridge South All Lines Possession  |19/02/22 21/02/22 (RSAS) LEUCHARS S&C 2 UNITS CAT70 2 UNITS
0055 Sat 0530 Mon (54 hrs) CAT73 50M 1320YDS TO 51M 0880YDS
XC: SERVICES TO START/TERMINATE AT
WAVERLEY.
P2021/2842001 |SC173
Halbeath LC Possession  |19/02/22 21/02/22
0030 Sat  |0510 Mon (54 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739186 |SCO001 Carstairs South  |[Auchengray LC All Lines Possession 27/02/22
SC003 Jn 0915 Sun (11 hrs)
SC005
Carstairs Station |Carstairs East Jn All Lines Possession 27/02/22
Jn 0915 Sun (11 hrs)
Symington Lanark Jn All Lines Possession 27/02/22
0915 Sun (11 hrs)
P2021/2841988 [SC059  |Dalrympledn.|Barrhill All Lines Possession  |26/02/22  |28/02/22
0030 Sat  |0525 Mon (29 hrs)
P2021/3017586 |SC171 Kirkcaldy Thornton South Jn  |All Lines Possession  |27/02/22 28/02/22 (FIFE DECARBONISATION) OVER BRIDGE
0010 Sun  |0515 Mon (29 hrs) RECONSTRUCTION BENNOCHY 090/085 ECN2
26M 132YDS
P2021/2842005 |SC171 Cupar Tay Bridge South All Lines Possession 26/02/22 28/02/22 (RSAS) LEUCHARS S&C 2 UNITS CAT70 2 UNITS
0055 Sat 0530 Mon (54 hrs) CAT73 50M 1320YDS TO 51M 0880YDS
XC: SERVICES TO START/TERMINATE AT
WAVERLEY.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739187 |SC001 Carstairs South  |[Auchengray LC All Lines Possession 06/03/22
SC003 Jn 0915 Sun (11 hrs)
SC005
Carstairs Station |Carstairs East Jn All Lines Possession 06/03/22
Jn 0915 Sun (11 hrs)
Symington Lanark Jn All Lines Possession 06/03/22
0915 Sun (11 hrs)

—

P2021/2841915 |SC171 Ladybank All Lines Possession |06/03/22 07/03/22
0035 Sun  |0520 Mon (29 hrs)

P2021/2841812 |SC171 Ladybank Leuchars All Lines Possession  |06/03/22 07/03/22 (WD) SPRINGFIELD UP STATION ECN2 42M
0035 Sun {0530 Mon (29 hrs) 355YDS TO 42M 430YDS REBALLAST INC
GEOTECH
XC: SERVICES TO START/TERMINATE AT
WAVERLEY.
P2021/2871984 |SC181 Ladybank Jn Hilton Jn SB All Lines Possession  |05/03/22 07/03/22 (CIVILS) UB110/024 BALGONIE ROAD REDECKING

0055 Sat  |0510 Mon (54 hrs) 9M 1400YDS
NO PASSAGE OF ET PERMITTED THROUGHOUT

POSSESSION
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 50
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739188 |SC001 Carstairs South  |Auchengray LC All Lines Possession  |13/03/22 13/03/22 (CARSTAIRS RATIONALISTION) CIVILS WORK ON
SCO003 Jn 0005 Sun 0915 Sun (11 hrs) THE DOWN AND UP MAIN, OLE WORK AROUND
SC005 CARSTAIRS STATION AND EARLY PWAY STAGES
Carstairs Station |Carstairs East Jn All Lines Possession  |13/03/22 13/03/22
Jn 0005 Sun (0915 Sun (11 hrs) XC: (IF RUNNING) 5v62 TO BE DIVERTED VIA
SHOTTS.
Symington Lanark Jn All Lines Possession  [13/03/22 13/03/22
0005 Sun (0915 Sun (11 hrs)
P2021/2842030 |SC025 Rutherglen Finnieston East Jn All Lines Possession 12/03/22 09/05/22 (CIVILS) CLYDE VIADUCT UB 052/001 ARG2 OM
2355 Sat  |0530 Mon 880YDS
(CIVILS) CANNING STREET T056/006 ARG2 1M
Rutherglen West |Rutherglen North Jn  |West Curve Possession  |12/03/22 09/05/22 1012YDS
Jn 2355 Sat 0530 Mon (CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M
1650YDS
(CIVILS) GLASGOW CENTRAL LOW LEVEL
STATION ARG2 3M 176YDS
(CIVILS) DALMARNOCK, ARG2, Om 0880yds,
(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2
4M 150YDS
NO PASSAGE OF ET FOR DURATION OF CIVILS
WORK
P2021/2877891 |SC141 Upper Tyndrum  |Rannoch Single Possession  |18/03/22 28/03/22 (RSAS) GORTON SOUTH 3030YDS CATO04, 55M
2215 Fri 0735 Mon (222 hrs)  [0050YDS TO 56M 1320YDS, SINGLE WHL
(RSAS) MCDOUGALS STRAIGHT 3466YDS CAT04
46M 0494YDS TO 48M 0440YDS SINGLE WHL
P2021/2877892 |SC141 Corrour Tulloch All Lines Possession 18/03/22 28/03/22 (RSAS) CORROUR 1469YDS CAT04 76M 0891YDS
2330 Fri 0750 Mon (222 hrs)  {TO 77M 0600YDS SINGLE WHL
P2021/2683708 |SC141 Fort William Banavie All Lines Possession  [18/03/22 22/03/22 (PLTR)FORT WILLIAM JN 591y CAT11/29YDS
SC145 2340 Fri 0615 Tue (54 hrs) CAT41A/151YDS CAT15, 98M 1564YDS TO 99M
0395YDS, SINGLE WHL
Spean Bridge Fort William All Lines Possession  [18/03/22 28/03/22
2340 Fri 0615 Mon (54 hrs)
P2021/2841981 |SC171 Thornton North Jn |Ladybank All Lines Possession 13/03/22 14/03/22 (RSAS) STAR 814YDS CAT11 34M 0425YDS TO
0035 Sun 0520 Mon (29 hrs) 34M 1239YDS DOWN LINE
XC: SERVICES TO START/TERMINATE AT
WAVERLEY.
P2021/2841843 |SC171 Ladybank Leuchars All Lines Possession  |13/03/22 14/03/22 (WD) SPRINGFIELD UP STATION ECN2 42M
0035 Sun  |0530 Mon (29 hrs) 355YDS TO 42M 430YDS REBALLAST INC
GEOTECH
XC: SERVICES TO START/TERMINATE AT
WAVERLEY.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739189 |SCO001 Carstairs South  |[Auchengray LC All Lines Possession 20/03/22
SC003 Jn 0915 Sun (11 hrs)
SC005
Carstairs Station |Carstairs East Jn All Lines Possession 20/03/22
Jn 0915 Sun (11 hrs)
Symington Lanark Jn All Lines Possession 20/03/22
0915 Sun (11 hrs)
P2021/2842030 |SC025 Rutherglen Finnieston EastJn  |All Lines Possession  |12/03/22 09/05/22 (CIVILS) CLYDE VIADUCT UB 052/001 ARG2 OM
2355 Sat 0530 Mon 880YDS
(CIVILS) CANNING STREET T056/006 ARG2 1M
Rutherglen West |Rutherglen North Jn  |West Curve Possession  |12/03/22 09/05/22 1012YDS
Jn 2355 Sat 0530 Mon (CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M
1650YDS
(CIVILS) GLASGOW CENTRAL LOW LEVEL
STATION ARG2 3M 176YDS
(CIVILS) DALMARNOCK, ARG2, Om 0880yds,
(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2
4M 150YDS
NO PASSAGE OF ET FOR DURATION OF CIVILS
WORK
P2021/2841991 |SC059 Dalrymple Jn Barrhill All Lines Possession 20/03/22 21/03/22 (WD) KILKERRAN LC AND KILKERRAN SOUTH
0030 Sun  |0525 Mon (29 hrs) (WD) WATER OF ASSIL - STR 5M 0880YDS TO 5M
1530YDS
P2021/2877891 |SC141 Upper Tyndrum  |Rannoch Single Possession  |18/03/22 28/03/22 (RSAS) GORTON SOUTH 3030YDS CATO04, 55M
2215 Fri 0735 Mon (222 hrs)  [0050YDS TO 56M 1320YDS, SINGLE WHL
(RSAS) MCDOUGALS STRAIGHT 3466YDS CAT04
46M 0494YDS TO 48M 0440YDS SINGLE WHL
P2021/2877892 |SC141 Corrour Tulloch All Lines Possession  |18/03/22 28/03/22 (RSAS) CORROUR 1469YDS CAT04 76M 0891YDS
2330 Fri 0750 Mon (222 hrs)  [TO 77M 0600YDS SINGLE WHL
P2021/2683708 |SC141 Fort William Banavie All Lines Possession  |18/03/22 22/03/22 (PLTR)FORT WILLIAM JN 591y CAT11/29YDS
SC145 2340 Fri 0615 Tue (54 hrs) CAT41A/151YDS CAT15, 98M 1564YDS TO 99M
0395YDS, SINGLE WHL
Spean Bridge Fort William All Lines Possession  |18/03/22 28/03/22
2340 Fri 0615 Mon (54 hrs)
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EAS - Section 7 Data freeze: EAS V3 2022

Network Rail

Scotland Route Version 3.0 Previous freeze: EAS V2 2022
Week 51 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2873750 |SC145 Locheilside Glenfinnan Single Possession  |19/03/22 21/03/22 (ASPRO) DEMOLITION OF ROAD BRIDGE

2250 Sat 0645 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2842030 |SC025 Rutherglen Finnieston EastJn  |All Lines Possession  |12/03/22 09/05/22 (CIVILS) CLYDE VIADUCT UB 052/001 ARG2 OM
2355 Sat  |0530 Mon 880YDS
(CIVILS) CANNING STREET T056/006 ARG2 1M
Rutherglen West |Rutherglen North Jn  |West Curve Possession 12/03/22 09/05/22 1012YDS
Jn 2355 Sat 0530 Mon (CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL
STATION ARG2 3M 176YDS

(CIVILS) DALMARNOCK, ARG2, Om 0880yds,
(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2
4M 150YDS

NO PASSAGE OF ET FOR DURATION OF CIVILS
WORK

B

P2021/2877891 |SC141 Upper Tyndrum  |Rannoch Single Possession  |18/03/22 28/03/22 (RSAS) GORTON SOUTH 3030YDS CAT04, 55M
2215 Fri 0735 Mon (222 hrs)  |0050YDS TO 56M 1320YDS, SINGLE WHL

(RSAS) MCDOUGALS STRAIGHT 3466YDS CAT04
46M 0494YDS TO 48M 0440YDS SINGLE WHL

P2021/2877892 |SC141 Corrour Tulloch All Lines Possession  |18/03/22 28/03/22 (RSAS) CORROUR 1469YDS CAT04 76M 0891YDS
2330 Fri 0750 Mon (222 hrs)  [TO 77M 0600YDS SINGLE WHL

Electronic Copy - Uncontrolled when printed



EAS - Section 7 Data freeze: EAS V3 2022

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS V2 2022

Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683708 |SC141 Fort William Banavie All Lines Possession  |18/03/22 22/03/22 (PLTR)FORT WILLIAM JN 591y CAT11/29YDS
SC145 2340 Fri  |0615 Tue (54 hrs)  |CAT41A/151YDS CAT15, 98M 1564YDS TO 99M
0395YDS, SINGLE WHL
Spean Bridge Fort William All Lines Possession  [18/03/22 28/03/22
2340 Fri 0615 Mon (54 hrs)
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze: EAS V3 2022
Previous freeze: EAS V2 2022

Week 1

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start

Type

P2022/2847846

SC001

Cove LC (CCTV)

Wamphray HABD

All Lines

Possession

P2022/2847503

SC001
SC003
SC005

Carstairs East Jn

Carstairs Station Jn

Through Sidings

Possession

Carstairs South
Jn

Auchengray LC

All Lines

Possession

B

Symington

Lanark Jn

All Lines

Possession

End

Traffic Remarks

Work Type

04/04/22
0440 Mon (54 hrs)

(CARSTAIRS RATIONALISATION) POTENTIAL
COMMISSIONING
(HO) THANKERTON

04/04/22
0440 Mon (54 hrs)

IAVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS
2338) IN THE EVENT THE SERVICE MAY BE
RUNNING LATE.

XC: SERVICES TO BE DIVERTED VIA SHOTTS.

LNER: SERVICES TO START/TERMINATE AT
EDINBURGH. ADDITIONAL STABLING REQUIRED
OVERNIGHT AT EDINBURGH DUE TO POLMADIE
DEPOT BEING UNAVAILABLE.

DRS: 4M27/4S43/4S44 (SAT) & 4M48/4M82/4S45
(SUN) DIVERTED VIA G&SW, PAISLEY, LARKFIELD
& CARMYLE.

P2021/2842030

SC025

Rutherglen

Finnieston East Jn

All Lines

12/03/22
2355 Sat

Possession

09/05/22
0530 Mon

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 OM
880YDS
(CIVILS) CANNING STREET T056/006 ARG2 1M

Rutherglen West
Jn

Rutherglen North Jn

West Curve

12/03/22
2355 Sat

Possession

09/05/22
0530 Mon

1012YDS
(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL
STATION ARG2 3M 176YDS

(CIVILS) DALMARNOCK, ARG2, Om 0880yds,
(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2
4M 150YDS

NO PASSAGE OF ET FOR DURATION OF CIVILS
WORK
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2849061 |SC147 Regional Reston GSP Up Main Line 04/04/22 05/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Mon  |0600 Tue (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |04/04/22 05/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains|2230 Mon (0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |04/04/22 05/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering (2230 Mon  |0530 Tue (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2849101 |SC147 Regional Reston GSP Up Main Line 05/04/22 06/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Tue  |0600 Wed (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between LOADS WITH CODES AJAX (OUT OF GAUGE
Trains)+T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Reston GSP All Lines BLOCKED To |05/04/22 06/04/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Electric Trains |2230 Tue  |0530 Wed (8 hrs) TO TRAFFIC
54m 1100yds) SINGLE LINE WORKING BETWEEN
Regional Reston GSP Down Main BLOCKED - |05/04/22 06/04/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Engineering 2230 Tue  |0530 Wed (8 hrs) DOWN LINE
54m 1100yds) Trains ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Protection CAPACITY STUDY DOCUMENT.
zone + T- ANY VSTP SERVICE WOULD NOT BE ABLE TO
COD PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2849102 |SC147 Regional Reston GSP Up Main Line 07/04/22 08/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Thu (0600 Fri (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |07/04/22 08/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains 2230 Thu 0530 Fri (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |07/04/22 08/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Thu 0530 Fri (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO

PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2847964 |SC001 Beattock Summit |Abington All Lines Possession 11/04/22
0440 Mon (54 hrs)
P2022/2847963 |SC001 | Beattock Summit | Symington All Lines Possession 11/04/22
0440 Mon (54 hrs)
P2022/2847943 |SC001 Carstairs East Jn |Carstairs Station Jn |Through Sidings |Possession 11/04/22
SC003 0440 Mon (54 hrs)
SC005
Carstairs South  |Midcalder Jn All Lines Possession 11/04/22
Jn 0440 Mon (54 hrs)
Symington Lanark Jn All Lines Possession 11/04/22

0440 Mon (54 hrs)
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Network Rail
Scotland Route

EAS - Section 7

Version 3.0

Data freeze: EAS_V3_2022
Previous freeze: EAS V2 2022

Week 2 - Continued

Possession Ref [LOR

B

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

| Work Type

P2021/2842030 |SC025 Rutherglen Finnieston East Jn  |All Lines Possession  |12/03/22 09/05/22 (CIVILS) CLYDE VIADUCT UB 052/001 ARG2 OM
2355 Sat  |0530 Mon 880YDS
(CIVILS) CANNING STREET T056/006 ARG2 1M
Rutherglen West |Rutherglen North Jn  |West Curve Possession  |12/03/22 09/05/22 1012YDS
Jn 2355 Sat  |0530 Mon (CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M
1650YDS
(CIVILS) GLASGOW CENTRAL LOW LEVEL
STATION ARG2 3M 176YDS
(CIVILS) DALMARNOCK, ARG2, 0m 0880yds,
(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2
4M 150YDS
NO PASSAGE OF ET FOR DURATION OF CIVILS
WORK
P2022/2849065 |SC147 Regional Reston GSP Up Main Line 11/04/22 12/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Mon 0600 Tue (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |11/04/22 12/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains |2230 Mon 0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |11/04/22 12/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Mon 0530 Tue (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO

PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2849066 |SC147 Regional Reston GSP Up Main Line 12/04/22 13/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Tue  |0600 Wed (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |12/04/22 13/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains|2230 Tue (0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |12/04/22 13/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering (2230 Tue 0530 Wed (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2849103 |SC147 Regional Reston GSP Up Main Line 13/04/22 14/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Wed 0600 Thu (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |13/04/22 14/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains |2230 Wed |0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |13/04/22 14/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Wed |0530 Thu (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848050 |SC001 Beattock Summit |Abington South All Lines Possession 19/04/22 (HO) ELVANFOOT
0440 Tue (68 hrs)
DB CARGO: TO BE DIVERTED VIA ECML AND
SHOTTS
P2022/2847981 |SC001 Abington North Lanark Jn All Lines Possession 19/04/22
SC003 0440 Tue (76 hrs)
SC005
Carstairs South  |Carstairs Station Jn |Down and Up Possession 19/04/22
Jn Main 0440 Tue (76 hrs)
Midcalder Jn All Lines Possession 19/04/22
0440 Tue (76 hrs)
P2022/3008535 |SC001 Rutherglen West |Eglinton St Jn Up Fast Possession  |16/04/22 18/04/22 (CIVILS) OB 031/070/2 CATHCART ROAD
Jn D sl 0030 Sat 0320 Mon (68 hrs) CONCTRETE REPAIRS AND PIER TRESTLE
O ey REPAINTING 100M 1650YDS to 100M 1670YDS
Down Fast
XC: GLASGOW SERVICES TO START/TERMINATE
Up Slow AT EDINBURGH. RRS TO OPERATE BETWEEN
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2842030 |SC025 Rutherglen Finnieston East Jn  |All Lines Possession  |12/03/22 09/05/22 (CIVILS) CLYDE VIADUCT UB 052/001 ARG2 OM
2355 Sat 0530 Mon 880YDS
(CIVILS) CANNING STREET T056/006 ARG2 1M
Rutherglen West |Rutherglen North Jn  |West Curve Possession 12/03/22 09/05/22 1012YDS
Jn 2355 Sat 0530 Mon (CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M
1650YDS
(CIVILS) GLASGOW CENTRAL LOW LEVEL
STATION ARG2 3M 176YDS
(CIVILS) DALMARNOCK, ARG2, Om 0880yds,
(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2
4M 150YDS
NO PASSAGE OF ET FOR DURATION OF CIVILS
WORK
P2022/2881082 |SC147 Regional Reston GSP Up Main Line 19/04/22 20/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Tue  |0600 Wed (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |19/04/22 20/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains |2230 Tue (0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |19/04/22 20/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Tue  |0530 Wed (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881083 |SC147 Regional Reston GSP Up Main Line 20/04/22 21/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Wed (0600 Thu (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |20/04/22 21/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains|2230 Wed (0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |20/04/22 21/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Wed 0530 Thu (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881084 |SC147 Regional Reston GSP Up Main Line 21/04/22 22/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Thu  |0600 Fri (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |21/04/22 22/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains |2230 Thu {0530 Fri (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |21/04/22 22/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Thu 0530 Fri (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848263 |SC001 Beattock North Beattock Summit All Lines Possession 25/04/22 (HO) HARTHOPE NORTH
0440 Mon (54 hrs)
P2022/2848101 |SC001 Abington North Lanark Jn All Lines Possession 25/04/22
SC003 0440 Mon (54 hrs)
SC005
Carstairs South  |Auchengray LC All Lines Possession 25/04/22
Jn 0440 Mon (54 hrs)
Carstairs Station Jn  |Down and Up Possession 25/04/22
Main 0440 Mon (54 hrs)
P2021/2842030 |SC025 Rutherglen Finnieston East Jn  |All Lines Possession  |12/03/22 09/05/22 (CIVILS) CLYDE VIADUCT UB 052/001 ARG2 OM
2355 Sat  |0530 Mon 880YDS
(CIVILS) CANNING STREET T056/006 ARG2 1M
Rutherglen West |Rutherglen North Jn  |West Curve Possession  |12/03/22 09/05/22 1012YDS
Jn 2355 Sat 0530 Mon (CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M
1650YDS
(CIVILS) GLASGOW CENTRAL LOW LEVEL
STATION ARG2 3M 176YDS
(CIVILS) DALMARNOCK, ARG2, Om 0880yds,
(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2
4M 150YDS
NO PASSAGE OF ET FOR DURATION OF CIVILS
WORK
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881045 |SC147 Regional Reston GSP Up Main Line 25/04/22 26/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Mon  |0600 Tue (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |25/04/22 26/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains|2230 Mon (0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |25/04/22 26/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering (2230 Mon  |0530 Tue (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881046 |SC147 Regional Reston GSP Up Main Line 26/04/22 27/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Tue  |0600 Wed (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |26/04/22 27/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains |2230 Tue  |0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |26/04/22 27/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Tue  |0530 Wed (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881047 |SC147 Regional Reston GSP Up Main Line 27104/22 28/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Wed (0600 Thu (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |27/04/22 28/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains|2230 Wed (0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |27/04/22 28/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Wed 0530 Thu (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881048 |SC147 Regional Reston GSP Up Main Line 28/04/22 29/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Thu  |0600 Fri (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |28/04/22 29/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains |2230 Thu {0530 Fri (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |28/04/22 29/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Thu 0530 Fri (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2870821 |LN682 Currock Jn Carlisle South Jn All Lines Possession  |01/05/22 02/05/22 SCOT RAIL STABLING IN BAY PLATFORM 7&8
NW4001 0040 Sun  |0455 Mon DUE TO WORK CONTENT STABLING AVAILABILTY
NwW4021 IN BAY PLATFORMS 5&6 TBC:
NW4023 |London Road Jn |Carlisle Up & Down Possession  |01/05/22 02/05/22
NW4025 |(Cumbria) Newcastle 0040 Sun 0455 Mon WORK CONTENT:
NW9911 _ _ _ L&C DU S&C TAMPING AND HEAVY
SC001 Penrith Caldew Jn All Lines Possession |01/05/22 02/05/22 MAINTENANCE
0040 Sun 0455 Mon WORKS DELIVERY S&C WORKS ON 734A/B PTS
C
Upperby Bridge |Bog Jn All Lines Possession  |01/05/22 02/05/22 WII\_/I_IhSNIgZD4I3I’35N(;I'nE1 ??5? TION BRIDGE 68m S6ch
Jn 0040 Sun 0455 Mon
P2022/2848306 |SC001 Lockerbie Beattock Summit Down Possession 03/05/22
U 0440 Tue (68 hrs)
p
P2022/2848301 |SC001 Quintinshill Lockerbie Down Main Possession 03/05/22
Up Main 0440 Tue (68 hrs)
P2022/2848265 |SC001 Carstairs South  |Auchengray LC All Lines Possession 03/05/22 (CARSTAIRS RATIONALISATION) INSTALL PL ON
SC003 Jn 0440 Tue (96 hrs) NEW DOWN ALIGNMENT AND ABANDON
SC005 EXISTING DOWN MAIN
Carstairs Station Jn  |Down Main Possession 03/05/22 EDINBURGH TO GLASGOW ROUTE AVAILABLE
0440 Tue (96 hrs) FROM TUESDAY 0440
Symington Lanark Jn All Lines Possession 03/05/22 IAVANTI: POSSESSION MUST ALLOW PASSAGE OF
0440 Tue (96 hrs) 1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS
2338 FRIDAY) IN THE EVENT THE SERVICE MAY
XC: GLASGOW SERVICES TO START/TERMINATE
/AT EDINBURGH SAT - MON AND WILL BE
DIVERTED VIA SHOTTS ON TUE. RRS TO
OPERATE BETWEEN EDINBURGH AND
MOTHERWELL.
LNER: SERVICES TO START/TERMINATE AT
EDINBURGH. ADDITIONAL STABLING REQUIRED
OVERNIGHT AT EDINBURGH DUE TO POLMADIE
DEPOT BEING UNAVAILABLE.
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Network Rail
Scotland Route

EAS - Section 7
Version 3.0

Data freeze: EAS V3 2022
Previous freeze: EAS V2 2022

Week 5 - Continued

Possession Ref [LOR Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

| Work Type

P2022/2848543 |SC001 Lanark Jn

Shieldmuir

All Lines

Possession

(WD) RERAIL, RESLEEPER AT LAW DOWN LOOP
83M 1030YDS TO 84M 0020YDS AND LAW UP LINE
BETWEEN 83M 1001YDS TO 83M 1473YDS
(CIVILS) UB 030/453 81M 1232YDS WCM1
STRUCTURE RENEWAL TRACK OFF (NO
PASSSAGE OF ETS)

LNER: SERVICES TO START/TERMINATE AT
EDINBURGH. ADDITIONAL STABLING REQUIRED
OVERNIGHT AT EDINBURGH DUE TO POLMADIE
DEPOT BEING UNAVAILABLE.

XC: SERVICES TO BE DIVERTED VIA SHOTTS ON
SAT AND WILL TERMINATE AT EDINBURGH SUN

P2022/2848323 |SC001 Rutherglen West

Jn

B

Eglinton St Jn

Up Fast
Down Slow
Down Fast
Up Slow

Down Clydesdale

30/04/22
0030 Sat

03/05/22
0320 Tue (68 hrs)

Possession

(CIVILS) OB 031/070/2 CATHCART ROAD
CONCTRETE REPAIRS AND PIER TRESTLE
REPAINTING 100M 1650YDS to 100M 1670YDS

XC: GLASGOW SERVICES TO START/TERMINATE
AT EDINBURGH. RRS TO OPERATE BETWEEN
EDINBURGH AND MOTHERWELL.

P2021/2842030 |SC025 Rutherglen

Finnieston East Jn

All Lines

12/03/22
2355 Sat

09/05/22
0530 Mon

Possession

Rutherglen West
Jn

Rutherglen North Jn

West Curve

12/03/22
2355 Sat

09/05/22
0530 Mon

Possession

(CIVILS) CLYDE VIADUCT UB 052/001 ARG2 OM
880YDS

(CIVILS) CANNING STREET T056/006 ARG2 1M
1012YDS

(CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M
1650YDS

(CIVILS) GLASGOW CENTRAL LOW LEVEL
STATION ARG2 3M 176YDS

(CIVILS) DALMARNOCK, ARG2, Om 0880yds,
(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2
4M 150YDS

NO PASSAGE OF ET FOR DURATION OF CIVILS
WORK
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881065 |SC147 Regional Reston GSP Up Main Line 03/05/22 04/05/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Tue  |0600 Wed (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |03/05/22 04/05/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains|2230 Tue (0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |03/05/22 04/05/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering (2230 Tue 0530 Wed (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881245 |SC147 Regional Reston GSP Up Main Line 04/05/22 05/05/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Wed 0600 Thu (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |04/05/22 05/05/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains |2230 Wed |0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |04/05/22 05/05/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Wed |0530 Thu (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881261 |SC147 Regional Reston GSP Up Main Line 05/05/22 06/05/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Thu (0600 Fri (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |05/05/22 06/05/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains 2230 Thu 0530 Fri (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |05/05/22 06/05/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Thu 0530 Fri (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO

PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS V2 2022
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848381 |SC001 Wamphray Beattock South All Lines Possession 09/05/22 (HO) DALMAKETHER
0440 Mon (54 hrs)
P2022/2848325 |SC001 Carstairs East Jn |Carstairs Station Jn |Through Sidings |Possession 09/05/22 (CARSTAIRS RATIONALISATION) 393YDS OF PL
SCO003 0440 Mon (54 hrs) THROUGH THE PLATFORM. ABANDON HALF
SC005 CROSSOVER
Carstairs South  |Auchengray LC All Lines Possession 09/05/22
Jn 0440 Mon (54 hrs) AVANTI: POSSESSION MUST ALLOW PASSAGE OF
i i i 1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS
Symington Lanark Jn All Lines Possession 09/05/22 2338 FRIDAY) IN THE EVENT THE SERVICE MAY
0440 Mon (54 hrs) BE RUNNING LATE.
LNER: SERVICES TO START/TERMINATE AT
EDINBURGH. ADDITIONAL STABLING REQUIRED
OVERNIGHT AT EDINBURGH DUE TO POLMADIE
DEPOT BEING UNAVAILABLE.
XC: SERVICES TO BE DIVERTED VIA SHOTTS ON
SAT AND WILL TERMINATE AT EDINBURGH SUN.
DRS: 4M27/4S43/4S44 (SAT) & 4M48/4M82/4S45
(SUN) VIA THE G&SW/PAISLEY/LARKFIELD
JN/CARMYLE.
P2022/2848308 |SC003 Auchengray LC  |Slateford Jn All Lines Possession  |08/05/22 09/05/22
0001 Sun 0340 Mon (28 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2842030 |SC025 Rutherglen Finnieston East Jn  |All Lines Possession  |12/03/22 09/05/22 (CIVILS) CLYDE VIADUCT UB 052/001 ARG2 OM
2355 Sat 0530 Mon 880YDS
(CIVILS) CANNING STREET T056/006 ARG2 1M
Rutherglen West |Rutherglen North Jn  |West Curve Possession 12/03/22 09/05/22 1012YDS
Jn 2355 Sat 0530 Mon (CIVILS) ANDERSTON TUNNEL T056/009 ARG2 1M
1650YDS
(CIVILS) GLASGOW CENTRAL LOW LEVEL
STATION ARG2 3M 176YDS
(CIVILS) DALMARNOCK, ARG2, Om 0880yds,
(CIVILS) ANDERSTON STATION ARG2 3M 924YDS
(CIVILS) KELVINHAUGH TUNNEL T056/028 ARG2
4M 150YDS
NO PASSAGE OF ET FOR DURATION OF CIVILS
WORK
P2022/2881246 |SC147 Regional Reston GSP Up Main BLOCKED 09/05/22 10/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OT™M 2130 Mon  |0600 Tue (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 09/05/22 10/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |09/05/22 10/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains |2230 Mon  |0530 Tue (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881263 |SC147 Regional Reston GSP Up Main BLOCKED 10/05/22 11/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OTM 2130 Tue  |0600 Wed (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 10/05/22 11/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To [10/05/22 11/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains 2230 Tue 0530 Wed (8 hrs) DOWN LINE
54m 1100yds) IALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881264 |SC147 Regional Reston GSP Up Main BLOCKED 11/05/22 12/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OT™M 2130 Wed |0600 Thu (8 hrs) ECMS8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 11/05/22 12/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To [11/05/22 12/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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EAS - Section 7 Data freeze: EAS V3 2022

Network Rail '
Scotland Route Version 3.0 Previous freeze: EAS V2 2022

Week 6 - Continued
| Work Type

Start Traffic Remarks

Possession Ref [LOR Location from Location to Blocked Line Protn Type
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848401 |SCO001 Beattock South  |Beattock Summit All Lines Possession 16/05/22 (WD) LONGBEDHOLM RERAILING BOTH ROADS
0440 Mon (54 hrs) ~ 41IMTO 43M
P2022/3005725 |SC001 Lockerbie Wamphray All Lines Possession 16/05/22 (HO) HANNINGSHAW 1921YDS CAT24 30M
0440 Mon (54 hrs) 0519YDS TO 31M 0680YDS DOWN LINE
P2022/2848315 |SC001 Carstairs East Jn |Carstairs Station Jn | Through Sidings |Possession 16/05/22 (CARSTAIRS RATIONALISATION) TRACK WORK
SCO003 0440 Mon (54 hrs)
SCO005 IAVANTI: POSSESSION MUST ALLOW PASSAGE OF
Carstairs South  |[Auchengray LC All Lines Possession 16/05/22 1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS
Jn 0440 Mon (54 hrs) 2338 FRIDAY) IN THE EVENT THE SERVICE MAY
, . i BE RUNNING LATE.
Symington Lanark Jn All Lines Possession 16/05/22
0440 Mon (54 hrs)  [LNER: SERVICES TO START/TERMINATE AT
EDINBURGH. ADDITIONAL STABLING REQUIRED
OVERNIGHT AT EDINBURGH DUE TO POLMADIE
DEPOT BEING UNAVAILABLE.
XC: SERVICES TO BE DIVERTED VIA SHOTTS ON
SAT AND WILL TERMINATE AT EDINBURGH SUN.
DRS: 4M27/4S43/4S44 (SAT) & 4M48/4M82/4S45
(SUN) VIA THE G&SW/PAISLEY/LARKFIELD
JIN/CARMYLE.
P2022/2848309 |SC003 Auchengray LC  |Haymarket East Jn  |All Lines Possession  |15/05/22 16/05/22
0001 Sun 0340 Mon (28 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881248 |SC147 Regional Reston GSP Up Main BLOCKED 16/05/22 17/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW?24
Boundary (SC147 OTM 2130 Mon 0600 Tue (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 16/05/22 17/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |16/05/22 17/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains|2230 Mon (0530 Tue (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881249 |SC147 Regional Reston GSP Up Main BLOCKED 17/05/22 18/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OT™M 2130 Tue  |0600 Wed (8 hrs) ECMS8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 17/05/22 18/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |17/05/22 18/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains |2230 Tue  |0530 Wed (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881250 |SC147 Regional Reston GSP Up Main BLOCKED 18/05/22 19/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW?24
Boundary (SC147 OT™M 2130 Wed |0600 Thu (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 18/05/22 19/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Wed 0530 Thu (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COoD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To [18/05/22 19/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains 2230 Wed 0530 Thu (8 hrs) DOWN LINE

54m 1100yds)

ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.

ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848563 |SC001 Lockerbie Wamphray All Lines Possession (HO) HANNINGSHAW 1921YDS CAT24 30M
0519YDS TO 31M 0680YDS DOWN LINE
P2022/2848387 |SC001 Beattock South  |Beattock Summit All Lines Possession 23/05/22
0440 Mon (54 hrs)
P2022/2848344 |SC001 Carstairs East Jn |Carstairs Station Jn  [Through Sidings |Possession 23/05/22 (CARSTAIRS RATIONALISATION) SIGNALLING
SC003 0440 Mon (54 hrs) COMMISSIONING
SCO005
Carstairs South  |[Auchengray LC All Lines Possession 23/05/22 AVANTI: POSSESSION MUST ALLOW PASSAGE OF
Jn 0440 Mon (54 hrs) 1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS
_ _ i 2338 FRIDAY) IN THE EVENT THE SERVICE MAY
Symington Lanark Jn All Lines Possession 23/05/22 BE RUNNING LATE.
0440 Mon (54 hrs)
LNER: SERVICES TO START/TERMINATE AT
EDINBURGH. ADDITIONAL STABLING REQUIRED
OVERNIGHT AT EDINBURGH DUE TO POLMADIE
DEPOT BEING UNAVAILABLE.
XC: SERVICES TO BE DIVERTED VIA SHOTTS ON
SAT AND WILL TERMINATE AT EDINBURGH SUN.
DRS: 4M27/4S43/4S44 (SAT) & 4M48/4M82/4S45
(SUN) VIA THE G&SW/PAISLEY/LARKFIELD
JN/CARMYLE.
P2022/2848422 |SC003 Auchengray LC  |Slateford Jn All Lines Possession  |22/05/22 23/05/22
0001 Sun 0340 Mon (28 hrs)
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Network Rail
Scotland Route

EAS - Section 7
Version 3.0

Data freeze: EAS V3 2022
Previous freeze: EAS V2 2022

Week 8 - Continued

Possession Ref [LOR Location from Location to Blocked Line Start Traffic Remarks \ Work Type

Protn Type

SO
—

P2022/2881251 |SC147 Regional Reston GSP Up Main BLOCKED 23/05/22 24/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24

Boundary (SC147 OT™M 2130 Mon (0600 Tue (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS

zone + T-

COoD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 23/05/22 24/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Mon 0530 Tue (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN

Trains)+T- TO TRAFFIC

COoD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |23/05/22 24/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains 2230 Mon  |0530 Tue (8 hrs) DOWN LINE

54m 1100yds)

ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.

ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881253 |SC147 Regional Reston GSP Up Main BLOCKED 24/05/22 25/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OT™M 2130 Tue 0600 Wed (8 hrs) ECMS8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 24/05/22 25/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |24/05/22 25/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains 2230 Tue 0530 Wed (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881254 |SC147 Regional Reston GSP Up Main BLOCKED 25/05/22 26/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OTM 2130 Wed |0600 Thu (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 25/05/22 26/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |25/05/22 26/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) DOWN LINE

54m 1100yds)

ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.

ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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EAS - Section 7 Data freeze: EAS V3 2022

Network Rail ;
Version 3.0 Previous freeze: EAS V2 2022

Scotland Route

Week 8 - Continued

Traffic Remarks \ Work Type

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 9
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848320 |SC001 Kirtlebridge Wamphray All Lines Possession (HO)MILLBANK ROW24 WCM1 2100 23M 1200YDS
TO 24M 568YDS 1128YDS
P2022/2848520 |SC001 Carstairs East Jn |Carstairs Station Jn  [Through Sidings  |Possession  |29/05/22 30/05/22
SC003 0001 Sun  |0440 Mon (54 hrs)
SC005 ]
Carstairs South  |[Auchengray LC All Lines Possession  |29/05/22 30/05/22
Jn 0001 Sun  |0440 Mon (54 hrs)
Symington Lanark Jn All Lines Possession  |29/05/22 30/05/22
0001 Sun  |0440 Mon (54 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 9 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2848583 |SC001 Uddingston Jn Rutherglen Central |Up Fast/Up Main |Possession |29/05/22 30/05/22

Jn 0020 Sun 0425 Mon (29 hrs)

Uddingston Jn  [Rutherglen Central _ Possession |29/05/22  |30/05/22
Jn 0020 Sun 0425 Mon (29 hrs)

B

P2022/2881255 |SC147 Regional Reston GSP Up Main BLOCKED 30/05/22 31/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OTM 2130 Mon  |0600 Tue (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 30/05/22 31/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |30/05/22 31/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains 2230 Mon  |0530 Tue (8 hrs) DOWN LINE
54m 1100yds) IALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881206 |SC147 Regional Reston GSP Up Main BLOCKED 31/05/22 01/06/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW?24
Boundary (SC147 OTM 2130 Tue  |0600 Wed (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 31/05/22 01/06/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |31/05/22 01/06/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains|2230 Tue (0530 Wed (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881256 |SC147 Regional Reston GSP Up Main BLOCKED 01/06/22 02/06/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OT™M 2130 Wed |0600 Thu (8 hrs) ECMS8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 01/06/22 02/06/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To [01/06/22 02/06/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains |2230 Wed |0530 Thu (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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EAS - Section 7

Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022

Week 10

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

S
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 10 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2870965 |LN682 Currock Jn Carlisle South Jn All Lines Possession  |05/06/22 06/06/22
NW4001 0040 Sun 0455 Mon
NwW4021
NW4023 |London Road Jn |Carlisle Up & Down Possession  |05/06/22 06/06/22
NW4025 | (Cumbria) Newcastle 0040 Sun (0455 Mon
NW9911
SC001 Penrith Caldew Jn All Lines Possession  |05/06/22 06/06/22
0040 Sun 0455 Mon
Upperby Bridge  |Bog Jn All Lines Possession  |05/06/22 06/06/22
Jn 0040 Sun 0455 Mon
P2022/2881257 |SC147 Regional Reston GSP Up Main BLOCKED 07/06/22 08/06/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW?24
Boundary (SC147 OTM 2130 Tue  |0600 Wed (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 07/06/22 08/06/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COoD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |07/06/22 08/06/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains 2230 Tue 0530 Wed (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881258 |SC147 Regional Reston GSP Up Main BLOCKED 08/06/22 09/06/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OTM 2130 Wed (0600 Thu (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 08/06/22 09/06/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Wed 0530 Thu (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |08/06/22 09/06/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) DOWN LINE
54m 1100yds) IALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.

ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848316 |SC001 Kirtlebridge Wamphray All Lines Possession (HO) GIBSONS ROW24 WCM1 2100 25M 740YDS
TO 26M 125YDS 1145YDS
P2022/2848548 |SC001 Abington Lanark Jn All Lines Possession 13/06/22
SC003 0440 Mon (29 hrs)
SC005
Carstairs East Jn |Carstairs Station Jn | Through Sidings |Possession 13/06/22
0440 Mon (29 hrs)
Carstairs South  |Auchengray LC All Lines Possession 13/06/22
Jn 0440 Mon (29 hrs)
P2022/2848544 |SC001 Abington Lanark Jn All Lines Possession (CARSTAIRS RATIONALISATION) OLE AND
SCO003 SIGNALLING WORK
SCO005 (RSAS) BURNHEAD 65M 0433YDS TO 65M
Law Jn All Lines Possession 0900YDS UP 467YDS CATO7
i i i _ _ LNER: SERVICES TO START/TERMINATE AT
Carstairs East Jn |Carstairs Station Jn  [Through Sidings  |Possession EDINBURGH. ADDITIONAL STABLING REQUIRED
OVERNIGHT AT EDINBURGH DUE TO POLMADIE
DEPOT BEING UNAVAILABLE.
Carstairs South  |[Auchengray LC All Lines Possession

Jn

AVANTI: POSSESSION MUST ALLOW PASSAGE OF
1S06 1910 EUSTON TO GLASGOW (@CARSTAIRS
2338 FRIDAY) IN THE EVENT THE SERVICE MAY
BE RUNNING LATE.

DRS:DIVERT ALL SATURDAY SERVICES AND
MONDAY VIA THE G&SW/PAISLEY/LARKFIELD
JN/CARMYLE. SERVICES DIVERTED VIA ECML ON
SUNDAY/MONDAY.
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2848546 |SC001 Uddingston Jn Rutherglen Central |Up Fast/Up Main |Possession [12/06/22 13/06/22 (RSAS) CAMBUSLANG CUTTING A 97M 0140YDS
Jn 0020 Sun 0425 Mon (29 hrs) TO 97M 0419YDS UP 279YDS CAT14
Uddingston Jn Rutherglen Central  |Down Main/Down |Possession  |12/06/22 13/06/22 LNER: SERVICES TO START/TERMINATE AT
Jn Fast 0020 Sun 0425 Mon (29 hrs) EDINBURGH. ADDITIONAL STABLING REQUIRED
OVERNIGHT AT EDINBURGH DUE TO POLMADIE
DEPOT BEING UNAVAILABLE.
P2022/2849006 |SC001 Carmyle Polmadie Up Carmyle/Up Possession  |12/06/22 13/06/22 (RSAS) SHAWFIELD UP SLOW 17/18 FALLDOWN
SC099 Slow 0025 Sun 0425 Mon (29 hrs) 99M 0500YDS TO 99M 940YDS 440YDS CAT12
Down (WD) SHAWFIELD RESLEEPERING AT 956PTS
Carmyle/Down
Slow POSSESSION AND ISOLATION PERMITS
Newton West Jn  |Polmadie All Lines Possession  |12/06/22 13/06/22 POLMADIE TRAFFIC FROM GLASGOW CENTRAL.
0025 Sun (0425 Mon (29 hrs) DEPOT FEED TBC. DHS/HEADSHUNT UNDER
POSESSION AND ISOLATED.
LNER: SERVICES TO START/TERMINATE AT
EDINBURGH. ADDITIONAL STABLING REQUIRED
OVERNIGHT AT EDINBURGH DUE TO POLMADIE
DEPOT BEING UNAVAILABLE.
XC: SERVICES TO START/TERMINATE AT
WAVERLEY.
P2022/2852255 |SC001 Carmyle Polmadie Up Carmyle/Up Possession  |12/06/22 13/06/22 (RSAS) RUTHERGLEN NORTH CURVE OM
SC025 Slow 0030 Sun 0425 Mon (29 hrs) 0040YDS TO OM 0512YDS SINGLE 472YDS CAT16
SCo027 Down (WD) SHAWFIELD RESLEEPERING AT 956PTS
SC099 Carmyle/Down 60MPH HANDBACK SPEED
Slow
Newton West Jn  |Polmadie All Lines Possession  [12/06/22 13/06/22 POSSESSION AND ISOLATION PERMITS
0030 Sun 0425 Mon (29 hrs) POLMADIE TRAFFIC FROM GLASGOW CENTRAL.
DEPOT FEED TO BE CONFIMRED.
Rutherglen Dalmarnock All Lines Possession  |12/06/22 13/06/22 DHS/HEADSHUNT UNDER POSSESSION AND
Central Jn 0030 Sun (0425 Mon ISOLATED.
_ _ RUTHERGLEN WEST CURVE UNDER
Rutherglen West |Rutherglen North Jn |All Lines Possession  |12/06/22 15/06/22 POSSESSION UNTIL 04:25 WEDNESDAY 15/06/22
Jn 0030 Sun  |0425 Wed
LNER: SERVICES TO START/TERMINATE AT
EDINBURGH. ADDITIONAL STABLING REQUIRED
OVERNIGHT AT EDINBURGH DUE TO POLMADIE
DEPOT BEING UNAVAILABLE.
XC: SERVICES TO START/TERMINATE AT
WAVERLEY.
P2022/2908375 |NW4001 |Caldew Jn Zonal Boundary All Lines Possession  [12/06/22 13/06/22 ACCESS UCO OF SCOTLAND.
NwW4031 (Scotland) 2000 Sun  |0500 Mon
SCo001 WORK CONTENT: PREP WORK FOR WEEK 12
SC031 Gretna Jn Gretna Jn All Lines Possession  |12/06/22 13/06/22 PLTR ETTERBY
2000 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881282 |SC147 Regional Grantshouse Up BLOCKED 13/06/22 14/06/22 (HO) AYTON CASTLE UP BCS ROW20 ECM8 1100
Boundary (SC147 OTM 2130 Mon 0600 Tue (8 hrs) 49M 1435YDS TO 50M 480YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Grantshouse Down Line 13/06/22 14/06/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COoD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Grantshouse All Lines BLOCKED To |13/06/22 14/06/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Mon (0530 Tue (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881283 |SC147 Regional Grantshouse Up BLOCKED 14/06/22 15/06/22 (HO) AYTON CASTLE UP BCS ROW20 ECM8 1100
Boundary (SC147 OTM 2130 Tue  |0600 Wed (8 hrs) 49M 1435YDS TO 50M 480YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Grantshouse Down Line 14/06/22 15/06/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COoD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Grantshouse All Lines BLOCKED To |14/06/22 15/06/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Tue  |0530 Wed (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2022/2881321 |SC147 Regional Grantshouse Up BLOCKED 15/06/22 16/06/22 (HO) AYTON CASTLE UP BCS ROW20 ECM8 1100
Boundary (SC147 OTM 2130 Wed |0600 Thu (8 hrs) 49M 1435YDS TO 50M 480YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Grantshouse Down Line 15/06/22 16/06/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Wed 0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Grantshouse All Lines BLOCKED To |15/06/22 16/06/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Wed (0530 Thu (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848549 |SC001 Abington Lanark Jn All Lines Possession  |19/06/22 20/06/22 (CARSTAIRS RATIONALISATION) PLTR AND
SC003 0001 Sun (0440 Mon (29 hrs) ~ TURNOUT
SC005
Carstairs East Jn |Carstairs Station Jn  [Through Sidings  |Possession  |19/06/22 20/06/22 LNER: SERVICES TO START/TERMINATE AT
0001 Sun  |0440 Mon (29 hrs) EDINBURGH. ADDITIONAL STABLING REQUIRED
. _ . OVERNIGHT AT EDINBURGH DUE TO POLMADIE
Carstairs South  |Auchengray LC All Lines Possession  |19/06/22 20/06/22 DEPOT BEING UNAVAILABLE.
Jn 0001 Sun  |0440 Mon (29 hrs)
DRS: 4M48/4M82/4S45(SUN) TO BE DIVERTED VIA
THE ECML.
XC: SERVICES TO START/TERMINATE AT
WAVERLEY.
DB CARGO: 4549 & 4M30 (SUN) TO BE DIVERTED
\VIA ECML AND SHOTTS.
DRS: 4M48/4M82/4S45 (SUN) DIVERT VIA ECML.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022

Week 12 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type

e

P2022/2874126 |NW4001 |Caldew Jn Zonal Boundary All Lines Possession  |18/06/22 20/06/22 IACCESS UCO OF SCOTLAND.
NwW4031 (Scotland) 2205 Sat 0500 Mon
SC001 WORK CONTENT: PLTR ETTERBY
SC031 Gretna Jn Gretna Jn All Lines Possession  |18/06/22 20/06/22
2205 Sat 0500 Mon
P2022/2881322 |SC147 Regional Grantshouse Up BLOCKED 20/06/22 21/06/22
Boundary (SC147 OoT™ 2130 Mon  |0600 Tue (8 hrs)
54m 1100yds) protection
zone + T-
COD
Regional Grantshouse Down Line 20/06/22 21/06/22
Boundary (SC147 Blockage 2230 Mon 0530 Tue (8 hrs)
54m 1100yds) (Between
Trains)+T-
COD
Regional Grantshouse All Lines BLOCKED To |20/06/22 21/06/22
Boundary (SC147 Electric Trains 2230 Mon 0530 Tue (8 hrs)

54m 1100yds)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 12 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881323 |SC147 Regional Grantshouse Up BLOCKED 21/06/22 22/06/22
Boundary (SC147 OT™ 2130 Tue  |0600 Wed (8 hrs)
54m 1100yds) protection
zone + T-
COD
Regional Grantshouse Down Line 21/06/22 22/06/22
Boundary (SC147 Blockage 2230 Tue 0530 Wed (8 hrs)
54m 1100yds) (Between
Trains)+T-
COD
Regional Grantshouse All Lines BLOCKED To |21/06/22 22/06/22
Boundary (SC147 Electric Trains 2230 Tue 0530 Wed (8 hrs)
54m 1100yds)
P2022/2881344 |SC147 Regional Reston GSP Up Main BLOCKED 22/06/22 23/06/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OTM 2130 Wed 0600 Thu (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 22/06/22 23/06/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Wed |0530 Thu (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |22/06/22 23/06/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 13
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2882569 |SC039 Kilmarnock Barassie Jn Single Line Possession  |25/06/22 27/06/22 (RSAS) DRYBRIDGE REBALLAST 4M 0600YDS TO
0120 Sat 0455 Mon (54 hrs) 4M 1600YDS 1000YDS CATO7
POSSESSION TO ALLOW BARASSIE FREIGHT
TRAFFIC ACCESS TO/FROM BARASSIE YARD VIA
AYR LINES
P2022/2852230 |SC107 Newbridge Jn Linlithgow All Lines Possession  |26/06/22 27/06/22
0025 Sun 0425 Mon (29 hrs)
P2022/2881324 |SC147 Regional Reston GSP Up Main BLOCKED 27/06/22 28/06/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Mon 0600 Tue (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 27/06/22 28/06/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COoD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |27/06/22 28/06/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Mon  |0530 Tue (8 hrs) /ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 13 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881346 |SC147 Regional Reston GSP Up Main BLOCKED 28/06/22 29/06/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Tue  |0600 Wed (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 28/06/22 29/06/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Tue |0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |28/06/22 29/06/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Tue {0530 Wed (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881325 |SC147 Regional Reston GSP Up Main BLOCKED 29/06/22 30/06/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Wed |0600 Thu (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 29/06/22 30/06/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Wed  |0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |29/06/22 30/06/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT

54m 1100yds)

CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 14
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2882570 |SC039 Kilmarnock Barassie Jn Single Line Possession  |02/07/22 04/07/22 (RSAS) DRYBRIDGE REBALLAST 4M 0600YDS TO
0120 Sat  |0455 Mon (54 hrs) 4M 1600YDS 1000YDS CATO07
POSSESSION TO ALLOW BARASSIE FREIGHT
TRAFFIC ACCESS TO/FROM BARASSIE YARD VIA
AYR LINES
P2022/2852238 |SC107 Haymarket West |Polmont All Lines Possession  |02/07/22 04/07/22
SC111 Jn 0105 Sat  |0425 Mon (54 hrs)
Newbridge Jn Uphall All Lines Possession  |03/07/22 04/07/22
0105 Sun 0425 Mon (54 hrs)
P2022/2881542 |SC147 Regional Reston GSP Up Main BLOCKED 04/07/22 05/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Mon  |0600 Tue (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 04/07/22 05/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COoD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |04/07/22 05/07/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Mon  |0530 Tue (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 14 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881524 |SC147 Regional Reston GSP Up Main BLOCKED 05/07/22 06/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Tue  |0600 Wed (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 05/07/22 06/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Tue |0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |05/07/22 06/07/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Tue {0530 Wed (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881525 |SC147 Regional Reston GSP Up Main BLOCKED 06/07/22 07/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Wed |0600 Thu (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 06/07/22 07/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Wed  |0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |06/07/22 07/07/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT

54m 1100yds)

CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 15
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2852561 |SC031 New Cumnock Kay Park Jn GF All Lines Possession  |09/07/22 11/07/22 (RSAS) OLD CUMMNOCK 15/16 FALLDOWN 48M
0035 Sat 0550 Mon (54 hrs) 1488YDS TO 49M 0887YDS UP 1159YDS CAT11/14
P2022/2882548 |SC039 Kilmarnock Barassie Jn Single Line Possession  [09/07/22 11/07/22 (RSAS) DRYBRIDGE REBALLAST 4M 0600YDS TO
0120 Sat 0455 Mon (54 hrs) 4M 1600YDS 1000YDS CATO7
POSSESSION TO ALLOW BARASSIE FREIGHT
TRAFFIC ACCESS TO/FROM BARASSIE YARD VIA
IAYR LINES
P2022/2852482 |SC093 Mossend North  |Coatbridge Central  |All Lines Possession  |10/07/22 11/07/22 (MAINTENANCE) WHIFFLET S&C RENEWAL
SC099 Jn 0010 Sun  |0405 Mon (29 hrs) (MAINTENANCE) BURNHOUSE MAINTENANCE
TAMP
Whifflet North Jn  |Langloan Jn All Lines Possession  [10/07/22 11/07/22
0010 Sun  |0405 Mon (29 hrs)
P2022/2852380 |SC107 Croy Bishopbriggs All Lines Possession  |10/07/22 11/07/22 (RSAS) WOODILEE DRAIN PIPE REFURB 2100 6M
0030 Sun  |0550 Mon (29 hrs) 1590YDS TO 7M 1500YDS
P2022/2881526 |SC147 Regional Reston GSP Up Main BLOCKED 11/07/22 12/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Mon 0600 Tue (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 11/07/22 12/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COoD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To [11/07/22 12/07/22 DOWN LINE
Boundary (SC147 Electric Trains|2230 Mon (0530 Tue (8 hrs) IALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 15 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881543 |SC147 Regional Reston GSP Up Main BLOCKED 12/07/22 13/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Tue  |0600 Wed (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 12/07/22 13/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Tue |0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To|12/07/22 13/07/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Tue {0530 Wed (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881544 |SC147 Regional Reston GSP Up Main BLOCKED 13/07/22 14/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Wed |0600 Thu (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 13/07/22 14/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Wed  |0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |13/07/22 14/07/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2852444 |SC195 Nairn Millburn Jn All Lines Possession  |09/07/22 12/07/22 (ENHANCEMENTS) DALCROSS STATION NEW
0010 Sat 0445 Tue (78 hrs) PLATFORMS LIFT, FOOTBRIDGE AND CARPARK.
DOUBLE TRACKING TO CREATE A LOOP
THROUGH STATION. CLOSURE OF DALCROSS LX.
S&C CONNECTION TO NORBORD FREIGHT
FACILITY.
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 16
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2852845 |SCO031 Holywood SB &  |Thornhill All Lines Possession  |16/07/22 18/07/22 (RSAS) BALLOCHAN LINN VIADUCT 83M 0800YDS
LC 0120 Sat 0510 Mon (54 hrs) TO 83M 1200YDS DOWN LINE 400YDS CAT11
P2022/2991790 |SC031 New Cumnock Mauchline All Lines Possession  |16/07/22 18/07/22 (CIVILS) UP161/125 CESSNOCK WATER GSW 38M
0035 Sat  |0550 Mon (54 hrs) ~ [1254YDS
(CIVILS) OB161/141 KINCENCLEUGH G&SW 43M
1380YDS
(CIVILS) OB16/148A KNAGSHILL GSW 46M 814YDS
P2022/2852770 |SC061 Shields Jn Corkerhill All Lines Possession 17/07/22 18/07/22 (WD) CORKERHILL DEPOT 486A, 486B CNL
0130 Sun 0445 Mon (29 hrs) 2M440YDS MEDIUM REFURB
P2022/2852786 |SC103 Cowlairs East Jn  |Cowlairs South Jn All Lines Possession  |17/07/22 18/07/22 (MAINTENANCE) COWLAIRS WEST JN
SC107 0050 Sun  |0500 Mon (29 hrs) MAINTENANCE TAMP
SC115
Cowlairs North Jn |Cowlairs West Jn All Lines Possession  |17/07/22 18/07/22
0050 Sun  |0500 Mon (29 hrs)
Cowlairs West Jn |Springburn Up Possession 17/07/22 18/07/22
Down 0050 Sun  |0500 Mon (29 hrs)
P2022/2881545 |SC147 Regional Reston GSP Up Main BLOCKED 18/07/22 19/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Mon (0600 Tue (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 18/07/22 19/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To [18/07/22 19/07/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Mon 0530 Tue (8 hrs) IALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 16 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881546 |SC147 Regional Reston GSP Up Main BLOCKED 19/07/22 20/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Tue  |0600 Wed (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 19/07/22 20/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Tue |0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To|19/07/22 20/07/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Tue {0530 Wed (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881547 |SC147 Regional Reston GSP Up Main BLOCKED 20/07/22 21/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Wed |0600 Thu (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 20/07/22 21/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Wed  |0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |20/07/22 21/07/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2852448 |SC195 Nairn Millburn Jn All Lines Possession  [16/07/22 18/07/22 (ENHANCEMENTS) DALCROSS STATION NEW
0010 Sat 0445 Mon (54 hrs) PLATFORMS LIFT, FOOTBRIDGE AND CARPARK.
DOUBLE TRACKING TO CREATE A LOOP
THROUGH STATION. CLOSURE OF DALCROSS LX.
S&C CONNECTION TO NORBORD FREIGHT
FACILITY.
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 17
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2854283 |SC031 Gretna Jn Dumfries All Lines Possession  |23/07/22 25/07/22 (RSAS) RACKS 95M 0840YDS TO 95M 1317YDS UP
0135 Sat 0430 Mon (54 hrs) LINE 477YDS CAT12
P2022/2881561 |SC147 Regional Reston GSP Up Main BLOCKED 25/07/22 26/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Mon  |0600 Tue (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 25/07/22 26/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COoD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |25/07/22 26/07/22 DOWN LINE
Boundary (SC147 Electric Trains|2230 Mon (0530 Tue (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881562 |SC147 Regional Reston GSP Up Main BLOCKED 26/07/22 27107/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Tue  |0600 Wed (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 26/07/22 27/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Tue 0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COoD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |26/07/22 27/07/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Tue 0530 Wed (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 17 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2022/2881563 |SC147 Regional Reston GSP Up Main BLOCKED 27/07/22 28/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Wed |0600 Thu (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 27/07/22 28/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Wed |0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |27/07/22 28/07/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Wed {0530 Thu (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 18
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2854251 |SC023 Motherwell Braidhurst Loops All Lines Possession  |31/07/22 31/07/22 (RSAS) AIRBLES RERAIL RESLEEPER
0025 Sun 1425 Sun (14 hrs) (RSAS) HAMILTON CENTRAL UP LINE
(MAINTENANCE) LESMAHAGOW JN TAMP
Motherwell Newton Hamilton Jn |All Lines Possession  [31/07/22 01/08/22
0025 Sun  |0520 Mon (29 hrs)
Shieldmuir Logans Road LC All Lines Possession  |31/07/22 31/07/22
0025 Sun (1425 Sun (14 hrs)
P2022/2852773 |SC087 Annbank GF Killoch Colliery All Lines Possession 30/07/22 01/08/22 (RSAS) HEATHFIELD ROAD OB4 40M 1350YDS TO
SCO089 0001 Sat 0520 Mon (54 hrs) 40M 1600YDS SINGLE 250YDS CATO7
Newton Jn (Ayr) |Mauchline All Lines Possession  |30/07/22 01/08/22
0001 Sat 0520 Mon (54 hrs)
P2022/2854323 |SC089 Annbank GF Killoch Colliery All Lines Possession  |30/07/22 08/08/22 (WD) RERAIL/RESLEEPER/REBALLAST
0001 Sat 0520 Mon (192 hrs)
P2022/2881549 |SC147 Regional Reston GSP Up Main BLOCKED 01/08/22 02/08/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Mon 0600 Tue (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 01/08/22 02/08/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To [01/08/22 02/08/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Mon  |0530 Tue (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 18 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881550 |SC147 Regional Reston GSP Up Main BLOCKED 02/08/22 03/08/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Tue  |0600 Wed (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 02/08/22 03/08/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Tue |0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |02/08/22 03/08/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Tue {0530 Wed (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881551 |SC147 Regional Reston GSP Up Main BLOCKED 03/08/22 04/08/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Wed |0600 Thu (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 03/08/22 04/08/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Wed  |0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |03/08/22 04/08/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT

54m 1100yds)

CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 19
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2854391 |SC031 Barrhead Muirhouse South Jn |All Lines Possession  |06/08/22 08/08/22 (CIVILS) UB222/022 BOYDSTON ROAD GBK 3M
0110 Sat {0540 Mon (54 hrs) 1694YDS
(MAINTENANCE) BUSBY JN MAINTENANCE
P2022/2854337 |SC031 Lugton Barrhead All Lines Possession  |06/08/22 08/08/22 (CIVILS) REPLACE STRUCTURE UB 222/045
0110 Sat 0540 Mon (54 hrs) GATESIDE GARDEN GBK 7M 1254YDS
P2022/2925584 |SC045 East Kilbride Busby Jn All Lines Possession  |06/08/22 08/08/22 (WD) BUSBY STATION EKE S&C REFUB 693A&B &
0110 Sat 0530 Mon (54 hrs) 696 PTS
(WD) THRNLIEBANK NORTH RESLEEPER EKE OM
0115YDS TO OM 0590YDS
P2022/2854366 |SC051 Cathcart East Jn  |Cathcart North Jn All Lines Possession |07/08/22 08/08/22 (RSAS) CROFTFOOT 99M 0700YDS TO 100M UP
SC055 0001 Sun 0600 Mon (29 hrs)  |LINE 1060YDS CAT16
SC057
Cathcart West Jn |Cathcart North Jn All Lines Possession  |07/08/22 08/08/22
0001 Sun {0600 Mon (29 hrs)
Newton Kirkhill Jn |Cathcart East Jn All Lines Possession  |07/08/22 08/08/22
0001 Sun  |0600 Mon (29 hrs)
P2022/2854323 |SC089 Annbank GF Killoch Colliery All Lines Possession  |30/07/22 08/08/22 (WD) RERAIL/RESLEEPER/REBALLAST
0001 Sat 0520 Mon (192 hrs)
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EAS - Section 7 Data freeze: EAS V3 2022

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS V2 2022

Week 20
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2854390 |SCO051 Cathcart East Jn |Cathcart North Jn All Lines Possession  |14/08/22 15/08/22 (RSAS) CROFTFOOT 99M 0700YDS TO 100M UP
SC055 0001 Sun 0600 Mon (29 hrs)  [LINE 1060YDS CAT16
SCO057
Cathcart West Jn |Cathcart North Jn All Lines Possession  [14/08/22 15/08/22
0001 Sun 0600 Mon (29 hrs)

Possession  [14/08/22 15/08/22

Newton Kirkhill Jn |Cathcart East Jn All Lines
0001 Sun 0600 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2 2022
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2854394 |SCO051 Cathcart East Jn  |Cathcart West Jn All Lines Possession  |21/08/22 22/08/22 (RSAS) MUIREND NORTH 100M 1712YDS TO 101M
SC053 0001 Sun  |0600 Mon (29 hrs) 0301YDS UP LINE 349YDS CAT06
Muirhouse Cathcart North Jn Down Innerand  |Possession  |[21/08/22 22/08/22
Central Jn Up Outer 0001 Sun 0600 Mon (29 hrs)
Neilston Cathcart West Jn All Lines Possession  |21/08/22 22/08/22
0001 Sun  |0600 Mon (29 hrs)
P2022/2852327 |SC093 Mossend South  |Whifflet South Jn All Lines Possession  |21/08/22 22/08/22 (WD) MOSSEND DOWN RECEPTION ROADS
Jn No. 1 Down 0010 Sun  |0430 Mon (29 hrs)
) f NUMBER 1 TO 3 DOWN RECEPTION ROADS TO BE
Reception KEPT CLEAR
gg-cgp'ﬁg‘r’]m ACCESS AVAILABLE VIA MOSSEND NORTH JN
Ei
Mossend South  |Whifflet South Jn All Lines BLOCKED To |21/08/22 22/08/22 IC(O)?AEIIIEAS/I%SIIIEV%\Q%EFSV(\I)ITIIE_; ’ /SCPCESSAST ?g STO
Jn Electric Trains 0010 Sun 0430 Mon (29 hrs) MOSSEND IS REQU|RED
P2022/2854525 |SC093 Burnhouse Coatbridge Jn All Lines Possession  |20/08/22 22/08/22
SC097 0110 Sat 0405 Mon (54 hrs)
SC099
Whifflet North Jn  |Langloan Jn All Lines Possession  [20/08/22 22/08/22
0110 Sat 0405 Mon (54 hrs)
Whifflet South Jn  |{Sunnyside Jn All Lines Possession  |20/08/22 29/08/22
0110 Sat  |0405 Mon (54 hrs)
Burnhouse Coatbridge Jn All Lines Possession  |27/08/22 29/08/22
0110 Sat 0405 Mon (54 hrs)
Whifflet North Jn  |Langloan Jn All Lines Possession  |27/08/22 29/08/22
0110 Sat  |0405 Mon (54 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2 2022
Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2854491 |SC051 Cathcart East Jn  |Cathcart West Jn All Lines Possession  |28/08/22 29/08/22 (RSAS) MUIREND NORTH 100M 1712YDS TO 101M
SC053 0001 Sun  |0600 Mon (29 hrs) 0301YDS UP LINE 349YDS CAT06
Muirhouse Cathcart North Jn Down Innerand  |Possession  |28/08/22 29/08/22
Central Jn Up Outer 0001 Sun 0600 Mon (29 hrs)
Neilston Cathcart West Jn All Lines Possession  |28/08/22 29/08/22
0001 Sun  |0600 Mon (29 hrs)
P2022/2878041 |SC093 Mossend South  |Whifflet South Jn All Lines Possession  |28/08/22 29/08/22 (WD) MOSSEND DOWN RECEPTION ROADS
Jn No. 1 Down 0010 Sun  |0430 Mon (29 hrs)
) f NUMBER 1 TO 3 DOWN RECEPTION ROADS TO BE
Reception KEPT CLEAR
gg-cgp'ﬁg‘r’]m ACCESS AVAILABLE VIA MOSSEND NORTH JN
F
Mossend South  |Whifflet South Jn All Lines BLOCKED To |28/08/22 29/08/22 IC(O)?AEIIIEAS/I%SIIIEV%\Q%EFSV(\I)ITIIE_; ’ /SCPCESSAST ?g STO
Jn Electric Trains 0010 Sun 0430 Mon (29 hrs) MOSSEND IS REQU|RED
P2022/2854525 |SC093 Burnhouse Coatbridge Jn All Lines Possession  |20/08/22 22/08/22
SC097 0110 Sat  |0405 Mon (54 hrs)
SC099
Whifflet North Jn  |Langloan Jn All Lines Possession  |20/08/22 22/08/22
0110 Sat 0405 Mon (54 hrs)
Whifflet South Jn  |{Sunnyside Jn All Lines Possession  |20/08/22 29/08/22
0110 Sat  |0405 Mon (54 hrs)
Burnhouse Coatbridge Jn All Lines Possession  |27/08/22 29/08/22
0110 Sat 0405 Mon (54 hrs)
Whifflet North Jn  |Langloan Jn All Lines Possession  |27/08/22 29/08/22
0110 Sat  |0405 Mon (54 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 22 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881571 |SC147 Down Main Line 29/08/22 30/08/22
Blockage 2230 Mon  |0530 Tue (8 hrs)
(Between
Trains)+T-
COD
All Lines BLOCKED To |29/08/22 30/08/22
Electric Trains 2230 Mon  |0530 Tue (8 hrs)
Up Main BLOCKED - |29/08/22 30/08/22
Engineering 2230 Mon 0530 Tue (8 hrs)
Trains
Protection
zone + T-
COD
P2022/2881665 |SC147 Down Main Line 30/08/22 31/08/22
Blockage 2230 Tue  |0530 Wed (8 hrs)
(Between
Trains)+T-
COD
All Lines BLOCKED To |30/08/22 31/08/22
Electric Trains 2230 Tue 0530 Wed (8 hrs)
Up Main BLOCKED - |30/08/22 31/08/22
Engineering 2230 Tue 0530 Wed (8 hrs)
Trains
Protection
zone + T-
COD
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 22 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881666 |SC147 Down Main Line 31/08/22 01/09/22
Blockage 2230 Wed (0530 Thu (8 hrs)
(Between
Trains)+T-
COD
All Lines BLOCKED To |31/08/22 01/09/22
Electric Trains 2230 Wed 0530 Thu (8 hrs)
Up Main BLOCKED - |31/08/22 01/09/22
Engineering 2230 Wed 0530 Thu (8 hrs)
Trains
Protection
zone + T-
COD
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022

Week 23

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2022/2854628 |SC007 Midcalder Jn Breich All Lines Possession  |03/09/22 05/09/22 (RSAS) MURIESTON ROAD 20M 0181YDS TO 20M

0100 Sat {0450 Mon (54 hrs) 0782YDS DOWN LINE 601YDS CAT14
XC: SERVICES TO BE DIVERTED VIA CARSTAIRS

DB CARGO: SERVICES TO BE DIVERTED VIA
CARSTAIRS

P2022/2881608 |LN600 Line 05/09/22 06/09/22
SC147 Blockage 2230 Mon  |0530 Tue (8 hrs)
(Between

Trains)+T-
COoD

All Lines BLOCKED To |05/09/22 06/09/22
Electric Trains 2230 Mon  |0530 Tue (8 hrs)
BLOCKED - |05/09/22 06/09/22
Engineering {2230 Mon  |0530 Tue (8 hrs)
Trains
Protection
zone + T-

COD
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 23 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881671 |LN600 Line 06/09/22 07/09/22
SC147 Blockage 2230 Tue 0530 Wed (8 hrs)
(Between
Trains)+T-
COD
All Lines BLOCKED To |06/09/22 07/09/22
Electric Trains 2230 Tue 0530 Wed (8 hrs)
BLOCKED - |06/09/22 07/09/22
Engineering 2230 Tue 0530 Wed (8 hrs)
Trains
Protection
zone + T-
COD
P2022/2881672 |LN600 Line 07/09/22 08/09/22
SC147 Blockage 2230 Wed |0530 Thu (8 hrs)
(Between
Trains)+T-
COD
All Lines BLOCKED To |07/09/22 08/09/22
Electric Trains |2230 Wed 0530 Thu (8 hrs)
BLOCKED - |07/09/22 08/09/22
Engineering 2230 Wed 0530 Thu (8 hrs)
Trains
Protection
zone + T-
COD
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2868053 |SC111 Newbridge Jn Bathgate All Lines Possession  |10/09/22 12/09/22 (RSAS) LIVINGSTON NORTH EAST 19/20
0105 Sat  |0455 Mon (54 hrs) SHORTFALL 29M 1509YDS TO 29M 1657YDS
DOWN 148YDS CAT13
P2022/2881673 |LN600 Line 12/09/22 13/09/22
sc147 Blockage 2230 Mon  |0530 Tue (8 hrs)
(Between
Trains)+T-
COoD
All Lines BLOCKED To |12/09/22 13/09/22
Electric Trains 2230 Mon 0530 Tue (8 hrs)
BLOCKED - [12/09/22 13/09/22
Engineering 2230 Mon 0530 Tue (8 hrs)
Trains
Protection
zone + T-
COD
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 24 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881674 |LN600 Line 13/09/22 14/09/22
SC147 Blockage 2230 Tue 0530 Wed (8 hrs)
(Between
Trains)+T-
COD
All Lines BLOCKED To |13/09/22 14/09/22
Electric Trains 2230 Tue 0530 Wed (8 hrs)
BLOCKED - |13/09/22 14/09/22
Engineering 2230 Tue 0530 Wed (8 hrs)
Trains
Protection
zone + T-
COD
P2022/2881675 |LN600 Line 14/09/22 15/09/22
SC147 Blockage 2230 Wed |0530 Thu (8 hrs)
(Between
Trains)+T-
COD
All Lines BLOCKED To |14/09/22 15/09/22
Electric Trains |2230 Wed 0530 Thu (8 hrs)
BLOCKED - |14/09/22 15/09/22
Engineering 2230 Wed 0530 Thu (8 hrs)
Trains
Protection
zone + T-
COD
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EAS - Section 7

Data freeze: EAS V3 2022

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 25
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2881677 |SC147 Drem Prestonpans Down Line 19/09/22 20/09/22
Blockage 2230 Mon 0530 Tue (8 hrs)
(Between
Trains)+T-
COD

|

Drem

Drem

Prestonpans

Prestonpans

|

All Lines

BLOCKED To
Electric Trains

19/09/22

2230 Mon

20/09/22
0530 Tue (8 hrs)

COD

Up BLOCKED - |19/09/22 20/09/22
Engineering 2230 Mon 0530 Tue (8 hrs)
Trains
Protection
zone + T-

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 25 - Continued

Possession Ref [LOR Location from Location to Blocked Line \ Protn Type \ Start End Traffic Remarks \ Work Type
P2022/2881678 |SC147 Drem Prestonpans Down i 20/09/22 21/09/22

o

Prestonpans

—

All Lines

BLOCKED To
Electric Trains

2230 Tue

0530 Wed (8 hrs)

20/09/22
2230 Tue

21/09/22

0530 Wed (8 hrs)

Prestonpans

BLOCKED -
Engineering
Trains
Protection
zone + T-
COD

20/09/22
2230 Tue

21/09/22

0530 Wed (8 hrs)

T
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line \ Protn Type \ Start End Traffic Remarks \ Work Type

21/09/22 22/09/22
2230 Wed 0530 Thu (8 hrs)

P2022/2881679 |SC147 Drem Prestonpans Down

Trains)+T-
COD

All Lines BLOCKED To|21/09/22  |22/09/22
Electric Trains 2230 Wed 0530 Thu (8 hrs)

Prestonpans

Prestonpans BLOCKED - |21/09/22 22/09/22
Engineering 2230 Wed 0530 Thu (8 hrs)
Trains
Protection
zone + T-
COD

All Lines Possession  |17/09/22 19/09/22
0025 Sat  |0530 Mon (52 hrs)

P2022/2868761 |SC147 Longniddry

P2022/2868721 |SC147 Stenton GSP Longniddry All Lines Possession  |17/09/22 19/09/22 (RSAS) HEDDERWICK HOI 18/19 FALLDOWN 25M
0025 Sat 0530 Mon (52 hrs) 1020YDS TO 26M 1161YDS DOWN 1901YDS
CAT11/16

(RSAS) CRUMLEY HOLE (DOWN) 17M 0832YDS TO
17M 1087YDS

XC: SERVICES TO START/TERMINATE AT
NEWCASTLE AND EDINBURGH

DB CARGO: 4598, 4S99, 4E98, 6E69, 4E99 SO &
6S58 SUN CANCELLED.
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EAS - Section 7

Data freeze: EAS V3 2022

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2881705 |SC147 Drem Prestonpans Down Line 26/09/22 27/09/22
Blockage 2230 Mon 0530 Tue (8 hrs)
(Between
Trains)+T-
COD

|

Drem

Drem

Prestonpans

Prestonpans

|

All Lines

BLOCKED To
Electric Trains

26/09/22

2230 Mon

27/09/22
0530 Tue (8 hrs)

COD

Up BLOCKED - |26/09/22 27/09/22
Engineering 2230 Mon 0530 Tue (8 hrs)
Trains
Protection
zone + T-
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 26 - Continued

Possession Ref [LOR Location from Location to Blocked Line \ Protn Type \ Start End Traffic Remarks \ Work Type
P2022/2881706 |SC147 Drem Prestonpans Down i 27/09/22 28/09/22

o

Prestonpans

—

All Lines

BLOCKED To
Electric Trains

2230 Tue

0530 Wed (8 hrs)

27/09/22
2230 Tue

28/09/22

0530 Wed (8 hrs)

Prestonpans

BLOCKED -
Engineering
Trains
Protection
zone + T-
COD

27/09/22
2230 Tue

28/09/22

0530 Wed (8 hrs)

T

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 26 - Continued
Possession Ref [LOR Location from Location to Blocked Line \Protn Type \ Start End Traffic Remarks \ Work Type
P2022/2881707 |SC147 Drem Prestonpans Down i 28/09/22 29/09/22
2230 Wed 0530 Thu (8 hrs)
Trains)+T-
COD
Prestonpans All Lines BLOCKED To |28/09/22 29/09/22
Electric Trains 2230 Wed 0530 Thu (8 hrs)
Prestonpans BLOCKED - |28/09/22 29/09/22
Engineering 2230 Wed 0530 Thu (8 hrs)
Trains
Protection
zone + T-
COD
P2022/2868742 |SC147 Dunbar Portobello Jn All Lines Possession  |24/09/22 26/09/22 (RSAS) HEDDERWICK HOI 18/19 FALLDOWN 25M
(Scotland) 0025 Sat 0530 Mon (52 hrs) 1020YDS TO 26M 1161YDS DOWN 1901YDS
CAT11/16
(RSAS) EAST FORTUNE (DOWN) 20M 0445YDS TO
20M 1206YDS
(HO) ST GERMAINS DOWN ROW24 ECM8 2100
11M 1326YDS TO 12M 1400YDS 1834YDS
XC: SERVICES TO START/TERMINATE AT
NEWCASTLE AND EDINBURGH.
DB CARGO: 4598, 4S99, 4E98, 6E69, 4E99 SO &
6S58 SUN CANCELLED
P2022/2879681 |SC193 Blair Atholl Kingussie All Lines Possession (WD) BEN ALDER HGL2 UP & DOWN 58M 650YDS
TO 58M 670YDS RENEW LX DECK AND BEAMS
P2022/2879684 |SC193 Pitlochry Blair Atholl All Lines Possession (CIVILS) RANNOCH ROAD REPLACE STRUCTURE
0OB290/082 HGL2 32M 181YDS
NO PASSAGE OF ET THROUGHOUT THIS
POSSESSSION
LNER: SERVICES TO START/TERMINATE AT
PERTH.
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022

Scotland Route Version 3.0 Previous freeze: EAS V2 2022
Week 26 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2879613 |SC193 Carrbridge Culloden All Lines Possession  |30/09/22 03/10/22 (CIVILS) UB290/278 DALMAGARRY BURN HGL2

2320 Fri 0540 Mon (54 hrs) 101M 242YDS
(CIVILS) STABLISE SPANDRELS UB 290/255

SPUTAN DUHBA HGL2 95M 286YDS
NO PASSAGE OF ET THROUGHOUT THIS
POSSESSION

LNER: SERVICES TO START/TERMINATE AT
PERTH.
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EAS - Section 7 Data freeze: EAS V3 2022

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2883568 |SC123 Bellgrove Jn Finnieston West Jn  |All Lines Possession  |02/10/22 03/10/22 (WD) SLABTRACK RENEWAL
0030 Sun  |0515 Mon (29 hrs) (WD) HIGH STREET S&C 160A, 160B, 162 PTS.
NEM2 OM 880YDS MEDIUM REFURB

P2022/2881650 |SC147 Drem Prestonpans Down Line 03/10/22 04/10/22

Blockage 2230 Mon  |0530 Tue (8 hrs)

(Between

Trains)+T-

COD

|

Drem Prestonpans All Lines BLOCKED To |03/10/22 04/10/22
Electric Trains 2230 Mon 0530 Tue (8 hrs)

04/10/22

Drem Prestonpans BLOCKED - |03/10/22
Engineering 2230 Mon 0530 Tue (8 hrs)
Trains
Protection
zone + T-

COD

|
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 27 - Continued

Possession Ref [LOR Location from Location to Blocked Line \ Protn Type \ Start End Traffic Remarks \ Work Type
P2022/2881651 |SC147 Drem Prestonpans Down i 04/10/22 05/10/22

o

Prestonpans

—

All Lines

BLOCKED To
Electric Trains

2230 Tue

0530 Wed (8 hrs)

04/10/22
2230 Tue

05/10/22

0530 Wed (8 hrs)

Prestonpans

BLOCKED -
Engineering
Trains
Protection
zone + T-
COD

04/10/22
2230 Tue

05/10/22

0530 Wed (8 hrs)

T
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 27 - Continued
Possession Ref [LOR Location from Location to Blocked Line \Protn Type \ Start End Traffic Remarks \ Work Type
P2022/2881652 |SC147 Drem Prestonpans Down i 05/10/22 06/10/22
2230 Wed 0530 Thu (8 hrs)
Trains)+T-
COD
Prestonpans All Lines BLOCKED To |05/10/22 06/10/22
Electric Trains 2230 Wed 0530 Thu (8 hrs)
Prestonpans BLOCKED - |05/10/22 06/10/22
Engineering 2230 Wed 0530 Thu (8 hrs)
Trains
Protection
zone + T-
COD
P2022/2868767 |SC147 Dunbar Portobello Jn All Lines Possession  |01/10/22 03/10/22 (RSAS) DUNBAR PITCHES 28M 0810YDS TO 28M
(Scotland) 0025 Sat (0530 Mon (52 hrs) 1300YDS UP 490YDS CAT11
(RSAS) TYNE BRIDGE 15/16 FALLDOWN 23M
0034YDS TO 23M 0552YDS DOWN 518YDS CAT11
(HO) RED HOUSE 16/17 FALLDOWN ROW24 ECM8
2100 13M 640YDS TO 14M 701YDS 1821YDS
XC: SERVICES TO START/TERMINATE AT
NEWCASTLE AND EDINBURGH.
DB CARGO: 4598, 4S99, 4E98, 6E69, 4E99 SO &
6S58 SUN CANCELLED.
P2022/2879681 |SC193 Blair Atholl Kingussie All Lines Possession (WD) BEN ALDER HGL2 UP & DOWN 58M 650YDS
TO 58M 670YDS RENEW LX DECK AND BEAMS
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EAS - Section 7
Version 3.0

Data freeze: EAS V3 2022
Previous freeze: EAS V2 2022

Network Rail
Scotland Route

Week 27 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2022/2879609

SC193

Moncrieffe Tunnel

Perth

Platform 4
Platform 3

Up Passenger
Loop
Platform 7

Possession

01/10/22
0130 Sat

Perth

Stanley Jn

All Lines

Possession

03/10/22
0500 Mon

(WD) PERTH NORTH S&C 380PTS & 388A&B PTS
TIMED LIMITS FOR THE PERTH FUEL ROAD
(BETWEEN 21:00 TO 01:30 EACH NIGHT TO
ALLOW SR TO FUEL SETS

PLATFORM 3,4 & UPL TO BE KEPT CLEAR
PLATFORMS 5 & 6 AVAILABLE FOR THE
DURATION

LNER: SERVICES TO START/TERMINATE AT

Perth

Stanley Jn

All Lines

Possession

02/10/22
0130 Sun

02/10/22
2100 Sun (29 hrs)

PERTH.

Perth

Stanley Jn

All Lines

Possession

03/10/22
0130 Mon

P2022/2879684

SC193

Pitlochry

Blair Atholl

All Lines

Possession

P2022/2879612

SC193

Dalwhinnie

Kingussie

All Lines

Possession

P2022/2879688

SC193

Dalwhinnie

P2022/2879613

SC193

Kingussie

All Lines

Possession

[Cartbridge " Culloden

All Lines

Possession

P2022/2879703

SC193

Carrbridge

Tomatin Loop South
Pts

All Lines

Possession

03/10/22
0500 Mon (29 hrs)

| 101}

(CIVILS) RANNOCH ROAD REPLACE STRUCTURE
0B290/082 HGL2 32M 181YDS

NO PASSAGE OF ET THROUGHOUT THIS
POSSESSSION

LNER: SERVICES TO START/TERMINATE AT
PERTH.

(WD) SPEY VIADUCT HGL2 290/181 RENEWING
LONGITUDNAL TIMBERS

(CIVILS) UB290/157 RIVER TRUIM HGL2 66M
231YDS

NO PASSAGE OF ET THROUGHOUT THIS
POSSESSION

LNER: SERVICES TO START/TERMINATE AT
PERTH.

(CIVILS) UB290/278 DALMAGARRY BURN HGL2
101M 242YDS

(CIVILS) STABLISE SPANDRELS UB 290/255
SPUTAN DUHBA HGL2 95M 286YDS

NO PASSAGE OF ET THROUGHOUT THIS
POSSESSION

LNER: SERVICES TO START/TERMINATE AT
PERTH.

(CIVILS) STABLISE SPANDRELS UB 290/255
SPUTAN DUHBA HGL2 95M 286YDS

LNER: SERVICES TO START/TERMINATE AT
PERTH.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2879705 |SC119 Moncrieffe Tunnel |Perth Platform 5 Possession (WD) PERTH PLATFORM 5 DRAINAGE WORKS
All Li 151M 350YDS TO 151M 500YDS & PERTH STATION
Ines PLATFORM 5 HGL1 3605 151M 220YDS TO 151M
Platform 6 350YDS REBALLAST INC GEOTECH TIMED LIMITS
Perth Stanley Jn All Lines Possession 08/10/22 10/10/22 (CIVILS) UB133/111 BOGGLE BRIDGE HGL1 153M
0130 Sat  |0500 Mon 226YDS
Perth Perth Platform 5 Possession II;I(C))SPSAI\ESSSSAISIE CIESIRINOIE IO A1
Platform 6
Moncrieffe Tunnel |Perth All Lines Possession LNER: SERVICES TO START/TERMINATE AT
Platform 6 PERTH.
Platform 5
Perth Perth Platform 5 Possession
Platform 6
Moncrieffe Tunnel |Perth Platform 5 Possession
Platform 6
All Lines
P2022/2883590 |SC123 High Street Jn Finnieston West Jn  |All Lines Possession  |09/10/22 10/10/22 (WD) SLABTRACK RENEWAL
0030 Sun 0515 Mon (29 hrs) (CIVILS) HIGH STREET STATION R/240.000D AND
R/240.000U NEM2 OM 00YDS
P2022/2885562 |SC145 Glenfinnan Lochailort Single Possession  |14/10/22 18/10/22 (CIVILS) REPLACING STRUCTURE UB313/071
2240 Fri 0650 Tue (72 hrs) GUESACHAN HYDROELECTRIC MLG2 16M
710YDS
P2022/2881714 |SC147 Regional Grantshouse Up BLOCKED - |10/10/22 11/10/22
Boundary (SC147 Engineering 2130 Mon {0600 Tue (8 hrs)
54m 1100yds) Trains
Protection
zone + T-
COoD
Regional Grantshouse Down Line 11/10/22
Boundary (SC147 Blockage 0530 Tue (8 hrs)
54m 1100yds) (Between
Trains)+T-
COoD
Regional Grantshouse All Lines BLOCKED To 11/10/22
Boundary (SC147 Electric Trains 0530 Tue (8 hrs)
54m 1100yds)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 28 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2022/2881722 |SC147 Regional Grantshouse Up BLOCKED - |11/10/22 12/10/22
Boundary (SC147 Engineering 2130 Tue  |0600 Wed (8 hrs)
54m 1100yds) Trains

Protection

zone + T-

COD
Regional Grantshouse Down Line 12/10/22
Boundary (SC147 Blockage 0530 Wed (8 hrs)
54m 1100yds) (Between

Trains)+T-

COD
Regional Grantshouse All Lines BLOCKED To 12/10/22
Boundary (SC147 Electric Trains 0530 Wed (8 hrs)
54m 1100yds)

P2022/2881723 |SC147 Regional Grantshouse Up BLOCKED - |12/10/22 13/10/22
Boundary (SC147 Engineering 2130 Wed 0600 Thu (8 hrs)
54m 1100yds) Trains

Protection

zone + T-

COD
Regional Grantshouse Down Line 13/10/22
Boundary (SC147 Blockage 0530 Thu (8 hrs)
54m 1100yds) (Between

Trains)+T-

COoD
Regional Grantshouse All Lines BLOCKED To 13/10/22
Boundary (SC147 Electric Trains 0530 Thu (8 hrs)
54m 1100yds)

P2022/2868746 |SC147 _Innerwick All Lines Possession  |08/10/22  |10/10/22

0025 Sat 0530 Mon (52 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2869125 |SC147 North Berwick Drem Jn All Lines Possession  |08/10/22 15/10/22 (RSAS) PRORA (NBK) 08/09 FALLDOWN 19M
SC149 0025Sat  [0530 Sat (176 hrs) ~ |0176YDS TO 20M 0379 SINGLE LINE 1963YDS
CAT11/16
Stenton GSP Longniddry All Lines Possession  |08/10/22 10/10/22
0025 Sat 0530 Mon (52 hrs) *NORTH BERWICK BRANCH ONLY FOR THE LAST
124HRS*

(HO) BETTONY MOSS/FORTUNE BANK UP 19M
0880YDS TO 20M 0460YDS

XC: SERVICES TO START/TERMINATE AT
NEWCASTLE AND EDINBURGH.

DB CARGO: 4598, 4599, 4E98, 6E69, 4E99 SO &
6S58 SUN CANCELLED

P2022/2869129 |SC155 Monktonhall Jn Millerhill Yard All Lines Possession  |09/10/22 10/10/22 (WD) MONKTONHALL MHL2 OM 0650YDS TO OM
0001 Sun  |0525 Mon (29 hrs) 1000YDS REBALLAST (TRACK LIFT)

DB CARGO: 6558 SUN TO BE CANCELLED.

P2022/2879612 |SC193 Dalwhinnie Kingussie All Lines Possession |07/10/22 10/10/22 (WD) SPEY VIADUCT HGL2 290/181 RENEWING
2240 Fri 1025 Mon (29 hrs)  [LONGITUDNAL TIMBERS

P2022/2879688 |SC193 Dalwhinnie Kingussie All Lines Possession  |07/10/22 10/10/22 (CIVILS) UB290/157 RIVER TRUIM HGL2 66M

2240 Fri 0610 Mon (54 hrs) ~ |231YDS
NO PASSAGE OF ET THROUGHOUT THIS

POSSESSION

LNER: SERVICES TO START/TERMINATE AT
PERTH.

P2022/2879703 |SC193 Carrbridge Tomatin Loop South |All Lines Possession |07/10/22 10/10/22 (CIVILS) STABLISE SPANDRELS UB 290/255
Pts 2320 Fri 0540 Mon (54 hrs) SPUTAN DUHBA HGL2 95M 286YDS

LNER: SERVICES TO START/TERMINATE AT
PERTH.

P2022/2883496 |SC195 Elgin Forres All Lines Possession  [14/10/22 17/10/22 (CIVILS) ROSARIE BURN, REPLACE STRUCTURE
2345 Fri 0515 Mon (54 hrs) UB294/065 ANI2 27M 0640YDS
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2022/2879605 |SC123 Drumgelloch Coatdyke All Lines Possession  |16/10/22 17/10/22 (WD) AIRDRIE STATION REBALLAST ENTRY AND

Airdr_ie Dovyn_ 0055 Sun  |0510 Mon (29 hrs) EXIT OF DOWN CARRIAGE SIDINGS

Carriage Sidings CARRIAGE SIDINGS TO BE KEPT CLEAR

THROUGHOUT THE POSSESSION

P2022/2883605 |SC123 High Street Jn Finnieston West Jn  |All Lines Possession  |16/10/22 17/10/22 (WD) SLABTRACK RENEWAL

0030 Sun  |0515 Mon (29 hrs)

P2022/2883584 |SC143 Falls of Cruachan |Connel Ferry Taynuilt Sidings  |Possession  |21/10/22 24/10/22 (CIVILS) TIMBER DECK REPLACEMENT UB312/230
2125 Fri 0540 Mon (54 hrs) IALLT GRUINCHE OBN2 56M 00YDS

(CIVILS) UB312/233 AWE VIADUCT OBN2 56M
1280YDS

P2022/2883581 |SC143 Tyndrum Lower  |Taynuilt Single Possession  |21/10/22 24/10/22 (WD) ARINABEA LC OBN2 3100 36M 1695YDS TO
2150 Fri 0600 Mon (54 hrs) 36M 1725YDS RERAIL RESLEEPER AND RENEW
LEVEL CROSSING

(WD) CORRIEBANK RESLEEPER OBN2 49M
1000YDS TO 50M 0110YDS

(WD) ST CONANS KIRK RESLEEPER OBN2 50M
1490YDS TO 51M 0075YDS

P2022/2885562 |SC145 Glenfinnan Lochailort Single Possession  |14/10/22 18/10/22 (CIVILS) REPLACING STRUCTURE UB313/071
2240 Fri 0650 Tue (72 hrs) GUESACHAN HYDROELECTRIC MLG2 16M
710YDS
P2022/2881684 |SC147 Regional Grantshouse Up BLOCKED - |17/10/22 18/10/22
Boundary (SC147 Engineering {2130 Mon  |0600 Tue (8 hrs)
54m 1100yds) Trains
Protection
zone + T-
COD
Regional Grantshouse Down Line 18/10/22
Boundary (SC147 Blockage 0530 Tue (8 hrs)
54m 1100yds) (Between
Trains)+T-
COD
Regional Grantshouse All Lines BLOCKED To 18/10/22
Boundary (SC147 Electric Trains 0530 Tue (8 hrs)

54m 1100yds)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881685 |SC147 Regional Grantshouse Up BLOCKED - |18/10/22 19/10/22
Boundary (SC147 Engineering 2130 Tue  |0600 Wed (8 hrs)
54m 1100yds) Trains
Protection
zone + T-
CoD
Regional Grantshouse Down Line 19/10/22
Boundary (SC147 Blockage 0530 Wed (8 hrs)
54m 1100yds) (Between
Trains)+T-
CoD
Regional Grantshouse All Lines BLOCKED To 19/10/22
Boundary (SC147 Electric Trains 0530 Wed (8 hrs)
54m 1100yds)
P2022/2881741 |SC147 Regional Grantshouse Up BLOCKED - |19/10/22 20/10/22
Boundary (SC147 Engineering 2130 Wed 0600 Thu (8 hrs)
54m 1100yds) Trains
Protection
zone + T-
COD
Regional Grantshouse Down Line 20/10/22
Boundary (SC147 Blockage 0530 Thu (8 hrs)
54m 1100yds) (Between
Trains)+T-
COoD
Regional Grantshouse All Lines BLOCKED To 20/10/22
Boundary (SC147 Electric Trains 0530 Thu (8 hrs)
54m 1100yds)
P2022/2869143 |SC147 Grantshouse Dunbar All Lines Possession  |15/10/22 16/10/22 (RSAS) LAWFIELD (UP) 34M 0960YDS TO 34M
0025 Sat {0900 Sun (32 hrs) 1253YDS
XC: SERVICES TO START/TERMINATE AT
NEWCASTLE AND EDINBURGH.
DB CARGO: 4598, 4599, 4E98, 6E69, 4E99 SO
CANCELLED
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 29 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2869454 |SC147 All Lines Possession  |15/10/22 16/10/22
0025 Sat {0900 Sun (32 hrs)
P2022/2869125 |SC147 North Berwick Drem Jn All Lines Possession  |08/10/22 15/10/22 (RSAS) PRORA (NBK) 08/09 FALLDOWN 19M
SC149 0025Sat  [0530 Sat (176 hrs) ~ |0176YDS TO 20M 0379 SINGLE LINE 1963YDS
CAT11/16
Stenton GSP Longniddry All Lines Possession  |08/10/22 10/10/22
0025 Sat 0530 Mon (52 hrs) *NORTH BERWICK BRANCH ONLY FOR THE LAST
124HRS*
(HO) BETTONY MOSS/FORTUNE BANK UP 19M
0880YDS TO 20M 0460YDS
XC: SERVICES TO START/TERMINATE AT
NEWCASTLE AND EDINBURGH.
DB CARGO: 4598, 4599, 4E98, 6E69, 4E99 SO &
6S58 SUN CANCELLED
P2022/2869445 |SC155 Millerhill Yard Portobello Jn Down/Single Possession  |16/10/22 17/10/22
SC161 (Scotland) 0050 Sun  |0455 Mon (29 hrs)
SC163
SC165 Niddrie South Jn |Craiglockhart Jn All Lines Possession  |16/10/22 17/10/22
0050 Sun 0455 Mon (29 hrs)
Portobello Jn Niddrie West Jn Single Possession |16/10/22 17/10/22
(Scotland) 0050 Sun  |0455 Mon (29 hrs)
Millerhill East Jn  |Millerhill Yard Down Possession  |16/10/22 17/10/22
U 0450 Sun  |0055 Mon
p
P2022/2883496 |SC195 Elgin Forres All Lines Possession  |14/10/22 17/10/22 (CIVILS) ROSARIE BURN, REPLACE STRUCTURE
2345 Fri 0515 Mon (54 hrs) UB294/065 ANI2 27M 0640YDS
P2022/2852449 |SC195 Forres Millburn Jn All Lines Possession  |15/10/22 18/10/22 (ENHANCEMENTS) DALCROSS STATION NEW
0010 Sat 0445 Tue (78 hrs) PLATFORMS LIFT, FOOTBRIDGE AND CARPARK.
DOUBLE TRACKING TO CREATE A LOOP
THROUGH STATION. CLOSURE OF DALCROSS LX.
S&C CONNECTION TO NORBORD FREIGHT
FACILITY.
(WD) FINDHORN VIADUCT ANI3 RENEWING
LONGITUDNAL TIMBERS (29HRS REQUIRED)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022

Week 30

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

B

P2022/2883584 |SC143 Falls of Cruachan |Connel Ferry Taynuilt Sidings  |Possession  |21/10/22 24/10/22 (CIVILS) TIMBER DECK REPLACEMENT UB312/230
2125 Fri 0540 Mon (54 hrs) IALLT GRUINCHE OBN2 56M 00YDS

(CIVILS) UB312/233 AWE VIADUCT OBN2 56M
1280YDS

P2022/2883581 |SC143 Tyndrum Lower  |Taynuilt Single Possession  |21/10/22 24/10/22 (WD) ARINABEA LC OBN2 3100 36M 1695YDS TO
2150 Fri 0600 Mon (54 hrs) 36M 1725YDS RERAIL RESLEEPER AND RENEW
LEVEL CROSSING

(WD) CORRIEBANK RESLEEPER OBN2 49M
1000YDS TO 50M 0110YDS

(WD) ST CONANS KIRK RESLEEPER OBN2 50M
1490YDS TO 51M 0075YDS

P2022/2881802 |SC147 Up BLOCKED - |24/10/22 25/10/22

Engineering 2130 Mon  |0600 Tue (8 hrs)
Trains
Protection
zone + T-
COD

Down Line 25/10/22
Blockage 0530 Tue (8 hrs)
(Between
Trains)+T-
COD

All Lines BLOCKED To 25/10/22
Electric Trains 0530 Tue (8 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 30 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881804 |SC147 Up BLOCKED - |25/10/22 26/10/22
Engineering 2130 Tue  |0600 Wed (8 hrs)
Trains
Protection
zone + T-
COD
Down Line 26/10/22
Blockage 0530 Wed (8 hrs)
(Between
Trains)+T-
COD
All Lines BLOCKED To 26/10/22
Electric Trains 0530 Wed (8 hrs)
P2022/2881987 |SC147 Up BLOCKED - |26/10/22 27/10/22
Engineering 2130 Wed 0600 Thu (8 hrs)
Trains
Protection
zone + T-
COD
Down Line 27/10/22
Blockage 0530 Thu (8 hrs)
(Between
Trains)+T-
COoD
All Lines BLOCKED To 27110/22
Electric Trains 0530 Thu (8 hrs)
P2022/3028583 |SC147 Innerwick Stenton GSP All Lines Possession  |22/10/22 23/10/22
0025 Sat (0900 Sun
P2022/2869525 |SC147 All Lines Possession  |22/10/22 23/10/22
0025 Sat  [0900 Sun (32 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V3_2022

Scotland Route Version 3.0 Previous freeze: EAS V2 2022
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2869453 |SC161 Millerhill Yard Portobello Jn Down/Single Possession  |23/10/22 24/10/22 (RSAS) NIDDRIE CURVE 18/19 FALLDOWN 6M
SC163 (Scotland) 0050 Sun (0455 Mon (29 hrs) 0610YDS TO 6M 1426YDS DOWN 816YDS CAT06
Niddrie South Jn |Craiglockhart Jn All Lines Possession  |23/10/22 24/10/22 DB CARGO: 6S58 CANCELLED SUN
0050 Sun  |0455 Mon (29 hrs)

Portobello Jn Niddrie West Jn Single Possession  [23/10/22 24/10/22

(Scotland) 0050 Sun 0455 Mon (29 hrs)

Millerhill East Jn  |Millerhill Yard Up Possession  |23/10/22 24/10/22

B 0450 Sun  |0055 Mon

P2022/2883497 |SC195 Aberdeen Kittybrewster GF All Lines Possession  [22/10/22 24/10/22 (WD) DENBURN ANI1 OM 0380YDS TO OM 700YDS
2320 Sat  |0610 Mon (29 hrs) DITCH REMOVAL

P2022/2883706 |SC195 Insch Huntly All Lines Possession  |22/10/22 24/10/22 (WD) KENNETHMONT HEAVY REBALLAST ON
2310 Sat 0605 Mon (29 hrs) 14PTS
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2885557 |SC141 Garelochhead Arrochar and Tarbet |All Lines Possession  |04/11/22 07/11/22 (CIVILS) UB 310/059 A83 19M 520YDS
2335 Fri 0550 Mon (54 hrs)
P2022/2882032 |SC147 Up BLOCKED - |31/10/22 01/11/22
Engineering {2130 Mon  |0600 Tue (8 hrs)
Trains
Protection
zone + T-
COD
Down Line 01/11/22
Blockage 0530 Tue (8 hrs)
(Between
Trains)+T-
COD
All Lines BLOCKED To 01/11/22
Electric Trains 0530 Tue (8 hrs)
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Electric Trains

0530 Thu (8 hrs)

Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 31 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881995 |SC147 Up BLOCKED - |01/11/22 02/11/22
Engineering 2130 Tue  |0600 Wed (8 hrs)
Trains
Protection
zone + T-
COD
Down Line 02/11/22
Blockage 0530 Wed (8 hrs)
(Between
Trains)+T-
COD
All Lines BLOCKED To 02/11/22
Electric Trains 0530 Wed (8 hrs)
P2022/2881996 |SC147 Up BLOCKED - |02/11/22 03/11/22
Engineering 2130 Wed 0600 Thu (8 hrs)
Trains
Protection
zone + T-
COD
Down Line 03/11/22
Blockage 0530 Thu (8 hrs)
(Between
Trains)+T-
COoD
_-AII Lines BLOCKED To 03/11/22

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 32
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2869527 |SC119 Dunblane Blackford LC All Lines Possession (RSAS) GREENLOANING S&C 10 UNITS CAT73
/AND 500YDS CAT11 128M 1320YDS TO 129M
1320YDS
P2022/2869546 |SC119 Barnhill SB Errol SB & LC (MCB) |All Lines Possession (RSAS) ROSSI'S BRIDGE DOWN 13M 0950YDS TO
13M 1350YDS CAT12
DRS: 4A13/4N83 CANCELLED.
P2022/2883741 |SC123 Cardross Helensburgh Central |All Lines Possession  |05/11/22 07/11/22 (WD) CRAIGENDORAN STATION NEM7 3100 23M
0050 Sat 0545 Mon (29 hrs) 270YDS TO 23M 430YDS REBALLAST FORMATION
TRAX
(WD) S&C REFURB OF 397A&B PTS
P2022/2883500 |SC123 Dalreoch Jn Balloch All Lines Possession  |05/11/22 07/11/22 (WD) DALREOCH S&C 385PTS, FIXED DIAMOND,
0105 Sat 0525 Mon (54 hrs)  [384PTS & 383PTS
(CIVILS) GLENDARNOCK BURN OB240/162 NEM5
Westerton Cardross All Lines Possession  |05/11/22 07/11/22 12M 0000YDS
0105 Sat 0525 Mon (54 hrs) (CIVILS) DRUMRY NEM5 8M 220YDS
NO PASSAGE OF ET TRAINS THROUGHOUT THIS
POSSESSION
P2022/2962088 |SC141 Craigendoran Jn |Garelochhead All Lines Possession  |05/11/22 07/11/22 (WD) RERAIL/RESLEEPER BETWEEN 1M 1409YDS
0105 Sat 0525 Mon (54 hrs) TO 1M 1758YDS AND 1M 1794YDS TO 2M 417YDS
AT HELENSBURGH UPPER
P2022/2885557 |SC141 Garelochhead Arrochar and Tarbet |All Lines Possession  |04/11/22 07/11/22 (CIVILS) UB 310/059 A83 19M 520YDS
2335 Fri 0550 Mon (54 hrs)
P2022/2885555 |SC141 Corrour Roy Bridge Single Possession (CIVILS)REPLACE RESTRUCTURE C310.276C
(WHL 77M 590YDS)
(CIVILS) REPLACE RESTRUCTURE C310/253A
(WHL 76M 420YDS)
(CIVILS) UB310/270 LOCH TREIG DRAIN (WHL 76m
1720yds)
(CIVILS) REPLACE STRUCTURE C310/277A (WHL
77M 680YDS)
(CIVILS) REPLACE STRUCTURE C310/310C (WHL
83M 665YDS)
(CIVILS) REPLACE STRUCTURE C310/251A (WHL
76M 250YDS)
P2022/2995365 |SC141 Bridge of Orchy  |Corrour All Lines Possession  |11/11/22 14/11/22 (WD) WHL 310/203 RANNOCH VIADUCT RENEW
2330 Fri 0750 Mon (54 hrs) LONGITUDINAL TIMBERS 64M 1320YDS
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze: EAS V3 2022
Previous freeze: EAS V2 2022

Week

32 - Continued

Possession Ref [LOR

Location from Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks \ Work Type

P2022/2881998

SC147

Up

BLOCKED -
Engineering
Trains
Protection
zone + T-
COD

07/11/22
2130 Mon

08/11/22
0600 Tue (8 hrs)

Down

Line
Blockage
(Between
Trains)+T-
COD

08/11/22
0530 Tue (8 hrs)

All Lines

BLOCKED To
Electric Trains

08/11/22
0530 Tue (8 hrs)

P2022/2881999

SC147

Up

BLOCKED -
Engineering
Trains
Protection
zone + T-
COD

08/11/22
2130 Tue

Down

Line
Blockage
(Between
Trains)+T-
COoD

{1111

All Lines

BLOCKED To
Electric Trains

09/11/22
0600 Wed (8 hrs)

09/11/22
0530 Wed (8 hrs)

09/11/22
0530 Wed (8 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 32 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2882000 |SC147 Up BLOCKED - |09/11/22 10/11/22
Engineering 2130 Wed 0600 Thu (8 hrs)
Trains
Protection
zone + T-
COD
Down Line 10/11/22
Blockage 0530 Thu (8 hrs)
(Between
Trains)+T-
COD
All Lines BLOCKED To 10/11/22
Electric Trains 0530 Thu (8 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS V2 2022
Week 33
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2869548 |SC119 Dunblane Blackford LC All Lines Possession (RSAS) GREENLOANING SOUTH 128M 1100YDS
TO 128M1710YDS DOWN 610YDS CAT11
P2022/2869561 |SC119 Barnhill SB Errol SB & LC (MCB) |All Lines Possession (RSAS) ROSSI'S BRIDGE DOWN 13M 0950YDS TO
13M 1350YDS CAT12
DRS: 4A13/4N83 (SAT)CANCELLED.
P2022/2886724 |SC123 Finnieston West  |Hyndland North Jn  |All Lines Possession  |13/11/22 13/11/22 (MAINTENANCE) HYNDLAND EAST JN
Jn 0025 Sun (1025 Sun (10 hrs)
Hyndland East Jn |Hyndland West Jn  |All Lines Possession  |13/11/22 13/11/22
0025 Sun  |1025 Sun (10 hrs)
P2022/2886725 |SC123 Dumbarton Cardross All Lines Possession  |13/11/22 13/11/22 (MAINTENANCE) DALREOCH JN
Central 0045 Sun (1045 Sun (10 hrs)
P2022/2883742 |SC125 Yoker Dalmuir Park Jn All Lines Possession  |12/11/22 14/11/22 (WD) DALMUIR TWIN TUNNELS SLABTRACK
0040 Sat  |0435 Mon (54 hrs)
P2022/2995365 |SC141 Bridge of Orchy  |Corrour All Lines Possession  |11/11/22 14/11/22 (WD) WHL 310/203 RANNOCH VIADUCT RENEW
2330 Fri 0750 Mon (54 hrs) LONGITUDINAL TIMBERS 64M 1320YDS
P2022/2885555 |SC141 Corrour Roy Bridge Single Possession (CIVILS)REPLACE RESTRUCTURE C310.276C
(WHL 77M 590YDS)
(CIVILS) REPLACE RESTRUCTURE C310/253A
(WHL 76M 420YDS)
(CIVILS) UB310/270 LOCH TREIG DRAIN (WHL 76m
1720yds)
(CIVILS) REPLACE STRUCTURE C310/277A (WHL
77M 680YDS)
(CIVILS) REPLACE STRUCTURE C310/310C (WHL
83M 665YDS)
(CIVILS) REPLACE STRUCTURE C310/251A (WHL
76M 250YDS)
P2022/2886325 |SC205 Garve Achnasheen All Lines Possession  |18/11/22 21/11/22
1925 Fri 0725 Mon (54 hrs)
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EAS - Section 7

Data freeze: EAS V3 2022

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 33 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End \ Traffic Remarks \ Work Type
P2022/2886121 |SC205 Foderty Garve Single Possession  |18/11/22 21/11/22 (WD) BLACKWATER RENEWING LONGITUDINAL
1925 Fri 0750 Mon (54 hrs) TIMBERS 303/023

P2022/2886280 |SC205 Achnasheen Kyle of Lochalsh Single Possession  |18/11/22 21/11/22

2050 Fri 0550 Mon (54 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2869608 |SC119 Greenloaning SB |Auchterarder All Lines Possession 21/11/22 (RSAS) BLACKFORD NORTH 133M 0750YDS TO
0445 Mon (29 hrs) 134M 0190YDS DOWN 600YDS CAT16
P2022/2879793 |SC119 Auchterarder Perth All Lines Possession 21/11/22 (RSAS) MONCRIEFF TUNNEL 149M 1652YDS TO
0515 Mon (29 hrs) 150M 0600YDS DOWN 354YDS CAT11
(PERTH STATION IMPACT TBC)
DRS: 4A13/4N83 (SUN) CANCELLED.
P2022/2886222 |SC203 Forsinard Georgemas Jn Single Possession  |25/11/22 28/11/22 (CIVILS) TIMBER WAYBEAMS UB 302/321 SLEACH
2230 Fri 0645 Mon (54 hrs) ~ WATER WCK 133M 770YDS
P2022/2886609 |SC203 Georgemas Jn Wick All Lines Possession  |25/11/22 28/11/22 (CIVILS) TIMBER WAYBEAMS UB 302/351
2310 Fri 0615 Mon (54 hrs) IARCHINGHILL BURN (WCK 151M 99YDS)
(CIVILS) TIMBER WAYBEAMS UB302/352 LYNEGAR
CREEP (WCK 151M 1281YDS)
(CIVILS) TIMBER WAYBEAMS UB 302/358 COGHILL
BURN (WCK 155M 473YDS)
P2022/2886121 |SC205 Foderty Garve Single Possession 18/11/22 21/11/22 (WD) BLACKWATER RENEWING LONGITUDINAL
1925 Fri 0750 Mon (54 hrs)  |TIMBERS 303/023
P2022/2886325 |SC205 Garve Achnasheen All Lines Possession  |18/11/22 21/11/22
1925 Fri 0725 Mon (54 hrs)
P2022/2886280 |SC205 Achnasheen Kyle of Lochalsh Single Possession  |18/11/22 21/11/22
2050 Fri 0550 Mon (54 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022

Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2869626 |SC093 Carmuirs East Jn |Larbert Jn All Lines Possession  |27/11/22 28/11/22 (RSAS) DALMUIR STABLES 105M 1564YDS TO
SC109 0015 Sun  |0510 Mon (29 hrs) 106M 1008YDS UP 602YDS CAT11
SC110
SC119 _- DRS: 4A13/4N83 (SUN) CANCELLED.

Cumbernauld Greenhill Lower Jn  |All Lines Possession  |27/11/22 28/11/22
0015 Sun  |0510 Mon (29 hrs)

Greenhill Upper All Lines Possession  |27/11/22 28/11/22
Jn 0015 Sun 0510 Mon (29 hrs)

P2022/2852756 |SC147 Reston GSP Innerwick Up Main BLOCKED - |28/11/22 29/11/22
Engineering 2130 Mon  |0600 Tue (8 hrs)
Trains
Protection
zone + T-
COD
Reston GSP Innerwick Down Line 28/11/22 29/11/22
Blockage 2230 Mon  |0530 Tue (8 hrs)
(Between
Trains)+T-
COoD
Reston GSP Innerwick All Lines BLOCKED To |28/11/22 29/11/22
Electric Trains 2230 Mon 0530 Tue (8 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_ 2022
Week 35 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2852867 |SC147 Reston GSP Innerwick Up Main BLOCKED - |29/11/22 30/11/22
Engineering 2130 Tue  |0600 Wed (8 hrs)
Trains
Protection
zone + T-
COD
Reston GSP Innerwick Down Line 29/11/22 30/11/22
Blockage 2230 Tue  |0530 Wed (8 hrs)
(Between
Trains)+T-
COD
Reston GSP Innerwick All Lines BLOCKED To |29/11/22 30/11/22
Electric Trains 2230 Tue 0530 Wed (8 hrs)
P2022/2852868 |SC147 Reston GSP Innerwick Up Main BLOCKED - |30/11/22 01/12/22
Engineering 2130 Wed |0600 Thu (8 hrs)
Trains
Protection
zone + T-
COD
Reston GSP Innerwick Down Line 30/11/22 01/12/22
Blockage 2230 Wed (0530 Thu (8 hrs)
(Between
Trains)+T-
COD
Reston GSP Innerwick All Lines BLOCKED To [30/11/22 01/12/22
Electric Trains |2230 Wed 0530 Thu (8 hrs)
P2022/2886648 |SC203 Helmsdale Forsinard All Lines Possession  |26/11/22 28/11/22 (WD) KILDORRAN WCK
2145 Sat (0720 Mon (29 hrs)
P2022/2886617 |SC203 Tain North End  |Ardgay Single Line Possession  |27/11/22 28/11/22 (WD) ARDGAY DRAINAGE
Loop Points 0055 Sun  |0530 Mon (29 hrs)

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V3_2022

Scotland Route Version 3.0 Previous freeze: EAS V2 2022
Week 35 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2886222 |SC203 Forsinard Georgemas Jn Single Possession |25/11/22 28/11/22 (CIVILS) TIMBER WAYBEAMS UB 302/321 SLEACH

2230 Fri 0645 Mon (54 hrs) ~ WATER WCK 133M 770YDS

P2022/2886609 |SC203 Georgemas Jn Wick All Lines Possession  |25/11/22 28/11/22 (CIVILS) TIMBER WAYBEAMS UB 302/351

2310 Fri 0615 Mon (54 hrs) ARCHINGHILL BURN (WCK 151M 99YDS)

(CIVILS) TIMBER WAYBEAMS UB302/352 LYNEGAR
CREEP (WCK 151M 1281YDS)

(CIVILS) TIMBER WAYBEAMS UB 302/358 COGHILL
BURN (WCK 155M 473YDS)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2869590 |
P2022/2852904 |SC147 Reston GSP Innerwick Up Main BLOCKED - |05/12/22 06/12/22
Engineering {2130 Mon  |0600 Tue (8 hrs)
Trains
Protection
zone + T-
COD
Reston GSP Innerwick Down Line 05/12/22 06/12/22
Blockage 2230 Mon  |0530 Tue (8 hrs)
(Between
Trains)+T-
COD
Reston GSP Innerwick All Lines BLOCKED To |05/12/22 06/12/22
Electric Trains |2230 Mon (0530 Tue (8 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2022
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 36 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2852869 |SC147 Reston GSP Innerwick Up Main BLOCKED - |06/12/22 07/12/22
Engineering 2130 Tue  |0600 Wed (8 hrs)
Trains
Protection
zone + T-
COD
Reston GSP Innerwick Down Line 06/12/22 07/12/22
Blockage 2230 Tue  |0530 Wed (8 hrs)
(Between
Trains)+T-
COD
Reston GSP Innerwick All Lines BLOCKED To |06/12/22 07/12/22
Electric Trains |2230 Tue 0530 Wed (8 hrs)
P2022/2853261 |SC147 Reston GSP Innerwick Up Main BLOCKED - |07/12/22 08/12/22
Engineering 2130 Wed |0600 Thu (8 hrs)
Trains
Protection
zone + T-
COD
Reston GSP Innerwick Down Line 07/12/22 08/12/22
Blockage 2230 Wed 0530 Thu (8 hrs)
(Between
Trains)+T-
COD
Reston GSP Innerwick All Lines BLOCKED To |07/12/22 08/12/22
Electric Trains |2230 Wed 0530 Thu (8 hrs)
P2022/2886620 |SC203 Clunes TEP Invergordon Single Possession  |04/12/22 05/12/22 (WD) CONON
0150 Sun  |0430 Mon (29 hrs) (WD) BEAULY RENEWING LONGITUDINAL
TIMBERS
(WD) MOUNTRICH
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EAS - Section 7 Data freeze: EAS V3 2022

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V2_2022
Week 37
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2869633 |SC093 Cumbernauld Greenhill Lower Jn  |All Lines 10/12/22 12/12/22 (CIVILS) REPLACE STRUCTURE AT UB132/071

0035 Sat 0510 Mon (54 hrs) GLENCYRAN BURN SCM3 101M 1276YDS
NO PASSAGE OF ET THROUGHOUT THIS

POSSESSION
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