Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2872787 |MD101 West London Jn  |Wembley Central Down and Up Fast |Possession  |11/12/21 12/12/21 TRAINS TO TRAVEL OVER SLOW LINES
MD166 (Willesden) 2000 Sat 1200 Sun (16 hrs)
Down and Up WORK CONTENT - PLTR Harlesden Station
Relief/Up & Down
Relief
P2021/2869623 |MD101 Castlethorpe Hillmorton Jn Down and Up Possession  |11/12/21 12/12/21
North HABD Fast/Main 2210 Sat 1200 Sun (14 hrs)
P2021/2872947 |EA1310 |Hampstead Acton Wells Jn Down NLL Possession
MD150 Heath Up NLL
MD155 P
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession
Line
Willesden Suburban |[Down and Up Possession
Jn New Line
Mitre Bridge Jn Willesden High Down and Up Possession
Level Jn High Level
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings
Possession
Willesden Junction  |Willesden Sidings
High Level Turnback Siding  |Possession
P2021/2872927 |[EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |13/12/21 13/12/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  [13/12/21 13/12/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  |13/12/21 13/12/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |13/12/21 13/12/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 13/12/21 13/12/21
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 13/12/21 13/12/21
High Level Turnback Siding |Possession 0045 Mon  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2861985 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0250 Kensington Kensington Olympia |Kensington Possession
SO500 Olympia Platform Loop LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 _ BRANCH TO OPERATE.
Sw220 |Longhedge Jn |Latchmere No.1Jn EOWF_\ and Up Possession LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
ensington
- CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Ludgate Jn Latchmere No.2 Jn Down and Up Possession HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Latchmere Curve KEW EAST JN.
Mitre Bridge Jn Falcon Jn Up West London |Possession WORK: Croydon DU &¢¢, Track MAINTENANCE 1C09
West London Jn Down & Up South |Possession
(Willesden) West
Up & Down South
West Goods
Willesden High Down & Up High |Possession
Level Jn Level
West London Jn  |Latchmere No.3Jn |Down & Up Possession
sw) Sheepcote Lane
North Pole Jn North Pole Reception Road  |Sidings
International Depot Possession
North Pole Jn Up Siding Sidings
Possession
P2021/2876021 |MD315 Stechford Aston South Jn All Lines Possession  |12/12/21 12/12/21 'Work Content:IP ONW: SAS Bridge Piling Prep Works
0035 Sun  |2130 Sun (SAS Line over DBP3 Line

FREIGHT SERVICES TO BE DIVERTED
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2900284 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |12/12/21 13/12/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [12/12/21 13/12/21 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |12/12/21 13/12/21
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |12/12/21 13/12/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession [12/12/21 13/12/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |12/12/21 13/12/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |12/12/21 13/12/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [12/12/21 13/12/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |12/12/21 13/12/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |13/12/21 13/12/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |13/12/21 13/12/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |13/12/21 13/12/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |13/12/21 13/12/21
Bletchley 0040 Mon (0445 Mon
P2018/2581488 |[NW1009 |Basford HallJn  |Crewe Sorting Holding Sidings BLOCKED To |13/12/18 31/12/21 W2018/6296374
SB (BH) Sidings North SB Electric Trains |1400 Thu  [2359 Fri Out Of Use Until Further
Notice
156m65ch and 157mOch
P2021/2743231 |NW3001 |Rhyl Bangor All Lines Possession |12/12/21 13/12/21 AMENDED TRAIN WORKING WITH REPLACEMENT
0001 Sun  |0400 Mon ROAD TRANSPORT BETWEEN RHYL/BLAENAU

FFESTINIOG AND BANGOR/LLANDUDNO.

Work content: PLTR Llandudno Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2840622 |[NW3001 |Bangor Holyhead All Lines Possession  [11/12/21 13/12/21 AMENDED TRAIN WORKING WITH REPLACEMENT
2335Sat  |0400 Mon ROAD TRANSPORT. NO STABLING AVAILABLE AT
HOLYHEAD STATION. NO SHUNTING AROUND
HOLYHEAD.
'Work content: Works Delivery Holyhead.
P2021/2861709 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  [12/12/21 13/12/21 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  [12/12/21 13/12/21 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345Sun 0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2869507 |MD101 Camden Carriage [Camden Carriage Approach Line Possession  |24/12/21 27/12/21
Sidings Sidings 2205 Fri 0645 Mon
Camden Jn Harlesden Jn Down & Up Slow |Possession  |24/12/21 28/12/21
2205 Fri 0645 Tue
Camden Jn Down and Up Fast |Possession  |24/12/21 27/12/21
2205 Fri 0645 Mon
Euston Camden Jn Lines A,D,E,X Possession  |24/12/21 27/12/21
2205 Fri 0645 Mon
Euston Platforms 12 to 16 |Possession  |24/12/21 27/12/21
2205 Fri 0645 Mon
Willesden TMD  |Willesden TMD Stabling & Possession  |24/12/21 28/12/21
Departure Siding 2205 Fri 0645 Tue
Stabling & Arrival
siding
Euston Camden Jn Lines Band C Possession  |25/12/21 27/12/21
0001 Sat 0645 Mon
Euston Platforms 1 to 12 |Possession  [25/12/21 27/12/21
0001 Sat (0645 Mon
P2021/2872796 |MD101 West London Jn  |Wembley Central Down and Up Fast |Possession  |18/12/21 19/12/21 TRAINS TO TRAVEL OVER SLOW LINES
MD166 (Willesden) 2000 Sat {1200 Sun (16 hrs)
Down and Up WORK CONTENT - PLTR Harlesden Station
Relief/Up & Down
Relief
P2021/2869624 |MD101 Castlethorpe Hillmorton Jn Down and Up Possession  |18/12/21 19/12/21
North HABD Fast/Main 2210 Sat (1200 Sun (14 hrs)
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2878141 |MD101 Nuneaton North  |Stafford Trent Valley |[Down TV Slow/ |Possession |24/12/21 27/12/21 'Work Content: IP Signalling: Colwich - Rugeley
NW1001 |Jn Jn No.1 Down Stafford / 2230 Fri 0500 Mon Commissioning
Down Stafford
Fast
Up TV Fast/Up
Fast/Up
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  [24/12/21 27/12/21
Jn No.1 Slow 2230 Fri 0500 Mon
Up Stafford Slow
P2021/2910764 |[EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |19/12/21 19/12/21 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Ub NLL 0055 Sun 0810 Sun
MD155 P
MD160 Kensal Green Jn [Harlesden Jn Down and Up City [Possession  |19/12/21 19/12/21
Line 0055 Sun (0810 Sun
Willesden Suburban |[Down and Up Possession  |19/12/21 19/12/21
Jn New Line 0055 Sun {0810 Sun
Mitre Bridge Jn Willesden High Down and Up Possession  |19/12/21 19/12/21
Level Jn High Level 0055 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 19/12/21 19/12/21
Possession 0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 19/12/21 19/12/21
High Level Turnback Siding |Possession  |0055 Sun  |0810 Sun
P2021/2910870 |[EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |20/12/21 20/12/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon 0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession [20/12/21 20/12/21 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |[Down and Up Possession  |20/12/21 20/12/21
Jn New Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |20/12/21 20/12/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/12/21 20/12/21
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 20/12/21 20/12/21
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2856444 \MD301 Tile Hill Hampton-in-Arden  |All Lines Possession  [24/12/21 26/12/21 WMT TO STABLE AT BIRMINGHAM
2300 Fri 0415 Sun INTERNATIONAL & WOLVERHAMPTON STATIONS
Coventry South  |[Hampton-in-Arden  |All Lines Possession  |26/12/21 27/12/21 \Work Content: HS2: Carol Green
Jn 0415 Sun 0430 Mon (24 hrs) 'Work Content: Maintenance: S&C Tamping
@Coventry Station during Xmas shutdown period
P2021/2864662 |MD301 Birmingham New |Birmingham New All Platforms Possession 24/12/21 27/12/21 NO OUT-STABLING AT BIRMINGHAM NEW STREET
MD306 Street Street Th h Sidi 2330 Fri 0500 Mon STATION EFFECTED TRAINS TO STABLE IN
MD320 1 2“%“9 1dings BIRMINGHAM INTERNATIONAL STATION
MD330 = - PLATFORMS 1, 2, 3,4 & 5 AND WOLVERHAMPTON
MD501 Soho South Jn Down & Up Stour |Possession 24/12/2_1 27/12/21 SATION PLATFORMS 1, 2, 3. 4, 5 & 6 AND
MD575 2330 Fri 0500 Mon CARRIAGE SIDINGS.
University All Lines Possession  [24/12/21 27/12/21
2330 Fi 0500 Mon ALL LINES / PLATFORMS STATION POSSESSION
Landor Street Jn  |Birmingham New All Lines Possession  |24/12/21  |27/12/21 Work Content: BNSAR Phase 7
Street 2330 Fri 0500 Mon
Proof House Jn  |Duddeston All Lines Possession  [24/12/21 27/12/21
2330 Fri 0500 Mon
St. Andrews Jn Grand Jn All Lines Possession  |24/12/21 27/12/21
2330 Fri 0500 Mon
Monument Lane |Monument Lane Up Through Sidings 24/12/21 27/12/21
Siding Possession (2330 Fri 0500 Mon
P2021/2865281 |MD306 University Kings Norton Down Gloucester |Possession [24/12/21 27/12/21 CHRISTMAS SHUT DOWN
MD570 2330 Fri 0500 Mon
Up Gloucester \Work Content: SCL Rail: University Station Work
P2021/2876022 |MD315 Stechford Aston South Jn All Lines Possession  [19/12/21 19/12/21 Work Content: IP ONW: SAS Bridge Piling Prep
0035 Sun 2130 Sun Works(SAS Line over DBP3 Line)
FREIGHT SERVICES TO BE DIVERTED
P2021/2865287 |MD320 Duddeston Perry Barr South Jn  |All Lines Possession  [24/12/21 27/12/21 CHRISTMAS SHUT DOWN
2330 Fri 0500 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2906143 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |19/12/21 20/12/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [19/12/21 20/12/21 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |19/12/21 20/12/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |19/12/21 20/12/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |19/12/21 20/12/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |19/12/21 20/12/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |19/12/21 20/12/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief [Possession [19/12/21 20/12/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |19/12/21 20/12/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |20/12/21 20/12/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |20/12/21 20/12/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |20/12/21 20/12/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |20/12/21 20/12/21
Bletchley 0040 Mon  |0445 Mon
P2021/2874975 |MD410 Hawkesbury Lane [Nuneaton South Jn |Down and Up Possession  [18/12/21 20/12/21 2305 SAT TO 0525 MON
LC (CCTV) Bedworth 2305 Sat 0525 Mon (1500 TRAINS TO BE DIVERTED
hrs)
Work Content: PLTR - Bermuda Park
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2856503 |MD501 Coleshill Parkway (Water Orton East Jn |All Lines Possession  |24/12/21 27/12/21
2300 Fri 0600 Mon
Kingsbury Jn Grand Jn All Lines Possession  |24/12/21 27/12/21
2300 Fri 0600 Mon
Water Orton East |Landor Street Jn All Lines Possession  |24/12/21 27/12/21
Jn 2300 Fri 0600 Mon
Castle Bromwich |Landor Street Jn Down Derby Possession  |27/12/21 29/12/21
Jn Goods 0600 Mon 0400 Wed
Coleshill Parkway |Water Orton East Jn |All Lines Possession  |27/12/21 29/12/21
0600 Mon {0400 Wed
Kingsbury Jn Castle Bromwich Jn  |All Possession  |27/12/21 29/12/21
0600 Mon {0400 Wed
Water Orton West |Landor Street Jn Down Fast/Main  |Possession  |27/12/21 29/12/21
Jn Up Main/Fast 0600 Mon {0400 Wed
P2021/2856502 |MD712 Great Missenden |Aylesbury All Lines Possession  |24/12/21 29/12/21 'Work Content: Small Dean Viaduct for HS2 - 100
2300 Fri 0430 Wed hours
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN AYLESBURY AND GREAT MISSENDEN
TRAINS TO TURN BACK AT GREAT MISSENDEN
I/AND RE-START FROM PLATFORM 2 USING
ME975A/B PTS AND USE SPECIAL OPERATING
INSTRUCTIONS
P2021/2900142 |EA1360 |Dudding Hilldn  |Acton Canal Wharf  |Down and Up Possession  |24/12/21 31/12/21 MIDLAND MAIN LINE/ SOUTHERN FREIGHT
MD715 Cricklewood 2325 Fri 0500 Fri SERVICES DIVERTED VIA CARLTON ROAD JN,
JUNCTION ROAD JN, SOUTH TOTTENHAM,
Neasden Jn Neasden South Jn  |Single Bi- Possession  [24/12/21 31/12/21 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Directional 2325 Fri 0500 Fri LEVEL JN AND THE WEST LONDON LINE.
LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0100 SAT 25 DEC TO 0455
FRI 31 DEC
STRUCTURES: CAW6
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2842761 |GW735 Crewe Jn Willaston LC All Lines Possession  |24/12/21 29/12/21 AMENDED TRAIN WORKING WITH REPLACEMNET

NW1007 2300 Fri 0425 Wed ROAD TRANSPORT AND DIVERSIONS VIA

'WREXHAM AND TELFORD.
'Work content: Wem bridge work.
P2018/2581488 |[NW1009 |Basford HallJn |Crewe Sorting Holding Sidings BLOCKED To |13/12/18 31/12/21 \W2018/6296374
SB (BH) Sidings North SB Electric Trains|1400 Thu  [2359 Fri Out Of Use Until Further
Notice
156m65ch and 157m0ch

P2021/2864208 |LN682 Corby Gates LC  |Carlisle Down & Up Possession  [24/12/21 27/12/21 PERCEIVED XMAS SHUTDOWN PERIOD

NW4001 Newcastle 2300 Fri 0500 Mon TOC STABLING ARRANGEMENTS AT CARLISLE

NW4021 STATION TO BE CONFIRMED

NW4033 | Currock Jn Carlisle North Jn All Lines Possession 24/12/21 27/12/21

NW9901 2300 Fri 0500 Mon WORK CONTENT

NW9909 _ , _ L&C DU CARLISLE HEAVY MAINTENANCE - LIFE

SC001 Upperby Bridge |Bog Jn All Lines Possession |24/12/21 27/12/21 EXTENSION WORKS

SCo031 Jn 2300 Fri 0500 Mon

Zonal Boundary All Lines Possession  [24/12/21 27/12/21
(Scotland) 2300 Fri 0500 Mon
P2021/2884183 |[NW5001 |Longsight South |Ardwick Jn Down Goods Possession  [19/12/21 19/12/21 TPE MIA SERVICES WITHDRAWN DUE TO TRU
Jn Down and Up 0100 Sun  |0730 Sun PROGRAMME
Slow WORK CONTENT: LONGSIGHT DOWN GOODS
Down Fast

RENEWAL (PREP)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2869507 |MD101 Camden Carriage [Camden Carriage Approach Line Possession  |24/12/21 27/12/21
Sidings Sidings 2205 Fri 0645 Mon
Camden Jn Harlesden Jn Down & Up Slow |Possession  |24/12/21 28/12/21
2205 Fri 0645 Tue
Camden Jn Down and Up Fast |Possession  |24/12/21 27/12/21
2205 Fri 0645 Mon
Euston Camden Jn Lines A,D,E,X Possession  |24/12/21 27/12/21
2205 Fri 0645 Mon
Euston Platforms 12 to 16 |Possession  |24/12/21 27/12/21
2205 Fri 0645 Mon
Willesden TMD  |Willesden TMD Stabling & Possession  |24/12/21 28/12/21
Departure Siding 2205 Fri 0645 Tue
Stabling & Arrival
siding
Euston Camden Jn Lines Band C Possession  |25/12/21 27/12/21
0001 Sat 0645 Mon
Euston Platforms 1 to 12 |Possession  [25/12/21 27/12/21
0001 Sat  |0645 Mon
P2021/2871032 |MD101 Ledburn Jn Wolverton Down and Up Fast |Possession  |25/12/21 27/12/21 XMAS SHUTDOWN - TIMES TBC WHEN
Down and Up 0001 Sat 0500 Mon (54 hrs) LAST/FIRST SERVICE AGREED
Slow WORK CONTENT -
CD: MK Platform 4 copers
EAST/WEST Bletchley Flyover
P2021/2874124 |MD101 Watford Junction |Ledburn Jn All Lines Possession  |25/12/21 25/12/21 24HR XMAS SHUTDOWN ALL LINE BLOCK
0001 Sat  [2359 Sat (24 hrs)
TIMES TBA ACCORDINGLY
WORK CONTENT - S&C TAMP BOURNE END
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2878141 |MD101 Nuneaton North  |Stafford Trent Valley |[Down TV Slow/ |Possession |24/12/21 27/12/21 'Work Content: IP Signalling: Colwich - Rugeley
NW1001 |Jn Jn No.1 Down Stafford / 2230 Fri 0500 Mon Commissioning
Down Stafford
Fast
Up TV Fast/Up
Fast/Up
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  [24/12/21 27/12/21
Jn No.1 Slow 2230 Fri 0500 Mon
Up Stafford Slow
P2021/2907201 |MD105 Hanslope Jn Hillmorton Jn Down and Up Possession 25/12/21 27/12/21 XMAS SHUT DOWN POSSESSSION TIMES TBC
Northampton 0001 Sat 0530 Mon (54 hrs) WHEN TRAIN MOVEMENTS KNOWN
TRAINS TO TRAVEL VIA WEEDON
WORK CONTENT -High Output OCR Campaign
Renewals
MH-2022-0009
P2021/2856444 |MD301 Tile Hill Hampton-in-Arden  |All Lines Possession  |24/12/21 26/12/21 WMT TO STABLE AT BIRMINGHAM
2300 Fri 0415 Sun INTERNATIONAL & WOLVERHAMPTON STATIONS
Coventry South  [Hampton-in-Arden  |All Lines Possession  |26/12/21 27/12/21 Work Content: HS2: Carol Green
Jn 0415 Sun 0430 Mon (24 hrs) Work Content: Maintenance: S&C Tamping
@Coventry Station during Xmas shutdown period
P2021/2864662 |MD301 Birmingham New |Birmingham New All Platforms Possession  [24/12/21 27/12/21 NO OUT-STABLING AT BIRMINGHAM NEW STREET
MD306 Street Street Th h Sidi 2330 Fri 0500 Mon STATION EFFECTED TRAINS TO STABLE IN
MD320 1 2“’3“9 1cings BIRMINGHAM INTERNATIONAL STATION
MD330 " - PLATFORMS 1, 2, 3, 4 & 5 AND WOLVERHAMPTON
MD501 Soho South Jn Down & Up Stour |Possession 24/12/2;L 27/12/21 SATION PLATFORMS 1, 2. 3, 4, 5 & 6 AND
MD575 2330Fn 0500 Mon CARRIAGE SIDINGS.
University All Lines Possession  [24/12/21 27/12/21
2330 Fri 0500 Mon ALL LINES / PLATFORMS STATION POSSESSION
Landor Street Jn  |Birmingham New All Lines Possession |24/12/21  |27/12/21 Work Content: BNSAR Phase 7
Street 2330 Fri 0500 Mon
Proof House Jn  |Duddeston All Lines Possession  |24/12/21 27/12/21
2330 Fri 0500 Mon
St. Andrews Jn Grand Jn All Lines Possession  [24/12/21 27/12/21
2330 Fri 0500 Mon
Monument Lane |Monument Lane Up Through Sidings 24/12/21 27/12/21
Siding Possession (2330 Fri 0500 Mon
P2021/2865281 |MD306 University Kings Norton Down Gloucester |Possession |24/12/21 27/12/21 CHRISTMAS SHUT DOWN
MD570 2330 Fri 0500 Mon

Up Gloucester

\Work Content: SCL Rail: University Station Work
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2865287 |MD320 Duddeston Perry Barr South Jn  |All Lines Possession  |24/12/21 27/12/21 CHRISTMAS SHUT DOWN
2330 Fri 0500 Mon
P2021/2856503 |MD501 Coleshill Parkway (Water Orton East Jn |All Lines Possession  |24/12/21 27/12/21
2300 Fri 0600 Mon
Kingsbury Jn Grand Jn All Lines Possession  |24/12/21 27/12/21
2300 Fri 0600 Mon
Water Orton East |Landor Street Jn All Lines Possession  |24/12/21 27/12/21
Jn 2300 Fri 0600 Mon
Castle Bromwich |Landor Street Jn Down Derby Possession  |27/12/21 29/12/21
Jn Goods 0600 Mon  |0400 Wed
Coleshill Parkway (Water Orton East Jn |All Lines Possession  |27/12/21 29/12/21
0600 Mon {0400 Wed
Kingsbury Jn Castle Bromwich Jn |All Possession  |27/12/21 29/12/21
0600 Mon {0400 Wed
Water Orton West |Landor Street Jn Down Fast/Main  |Possession |27/12/21 29/12/21
Jn Up Main/Fast 0600 Mon {0400 Wed
P2021/2909012 |GW103 Gavray Junction [Oxford North Jn Down Bletchley  |Protected 25/12/21 26/12/21 PROTECTED PATH FOR HAULAGE MOVEMENTS
GW110 Ub Bletchl Path 0001 Sat  |0600 Sun BETWEEN PADDINGTON-OLD OAK COMMON AND
GW174 p Bletchiey HINKSEY SIDINGS ON CHRISTMAS DAY.
MD705 Greenford West  [South Ruislip Down/Up Protected 25/12/21 26/12/21
Jn Wycombe Path 0001 Sat (0600 Sun
Hinksey North Oxford North Jn All Lines Protected 25/12/21 26/12/21
Path 0001 Sat (0600 Sun
South Ruislip Bicester North All Lines Protected 25/12/21 26/12/21
Path 0001 Sat  |0600 Sun
West Ealing Greenford West Jn  |Down & Up Protected 25/12/21 26/12/21
Branch Path 0001 Sat (0600 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2856502 |MD712 Great Missenden |Aylesbury All Lines Possession  [24/12/21 29/12/21 'Work Content: Small Dean Viaduct for HS2 - 100
2300 Fri 0430 Wed hours
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN AYLESBURY AND GREAT MISSENDEN
TRAINS TO TURN BACK AT GREAT MISSENDEN
IAND RE-START FROM PLATFORM 2 USING
ME975A/B PTS AND USE SPECIAL OPERATING
INSTRUCTIONS
P2021/2900142 |EA1360 |Dudding HillJn  |Acton Canal Wharf  |Down and Up Possession  |24/12/21 31/12/21 MIDLAND MAIN LINE/ SOUTHERN FREIGHT
MD715 Cricklewood 2325 Fri 0500 Fri SERVICES DIVERTED VIA CARLTON ROAD JN,
JUNCTION ROAD JN, SOUTH TOTTENHAM,
Neasden Jn Neasden South Jn  |Single Bi- Possession  [24/12/21 31/12/21 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Directional 2325 Fri 0500 Fri LEVEL JN AND THE WEST LONDON LINE.
LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0100 SAT 25 DEC TO 0455
FRI 31 DEC
STRUCTURES: CAW6
P2021/2863943 |NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  [25/12/21 27/12/21 IACCESS IN ASSUMED NBS PERIOD WITH SLIGHT
NW2001 |SB (CY) Tunnel 0001 Sat  |0830 Mon EXTENSION UNTIL 0830 MONDAY REQUESTED AT
NW3037 Vi
WORK CONTENT: PLTR ACTON BRIDGE
P2021/2863956 |[NW1001 |Farington Curve |Oxheys Loop All Lines Possession  |25/12/21 27/12/21 ASSUMED CHRISTMAS SHUTDOWN PERIOD
NW1027 |Jn 0001 Sat  |0500 Mon
NW4001 WORK CONTENT:
L&C DU S&C WORKS Tamping (Preston Station
Area)
622A&B, 623A&B, 624A&B, 635,
636A&B,637A&B,639A&B,640, 641A&B, 642pts
P2021/2842761 |GW735 Crewe Jn Willaston LC All Lines Possession  |24/12/21 29/12/21 AMENDED TRAIN WORKING WITH REPLACEMNET
NW1007 2300 Fri 0425 Wed ROAD TRANSPORT AND DIVERSIONS VIA
WREXHAM AND TELFORD.
Work content: Wem bridge work.
P2018/2581488 |[NW1009 |Basford HallJn |Crewe Sorting Holding Sidings BLOCKED To |13/12/18 31/12/21 W2018/6296374
SB (BH) Sidings North SB Electric Trains|1400 Thu  [2359 Fri Out Of Use Until Further
Notice
156m65ch and 157mO0ch
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_V0_2022_V/2
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2864208 |LN682 Corby Gates LC  |Carlisle Down & Up Possession  [24/12/21 27/12/21 PERCEIVED XMAS SHUTDOWN PERIOD
NW4001 Newcastle 2300 Fri 0500 Mon TOC STABLING ARRANGEMENTS AT CARLISLE
NW4021 STATION TO BE CONFIRMED
NW4033 |Currock Jn Carlisle North Jn All Lines Possession 24/12/21 27/12/21
NW9901 2300 Fri 0500 Mon WORK CONTENT
NW9909 _ _ _ L&C DU CARLISLE HEAVY MAINTENANCE - LIFE
SC001 Upperby Bridge  |Bog Jn All Lines Possession  |24/12/21 27/12/21 EXTENSION WORKS
SC031 Jn 2300 Fri 0500 Mon
Zonal Boundary All Lines Possession  |24/12/21 27/12/21
(Scotland) 2300 Fri 0500 Mon
P2021/2864261 |[NW5001 |Castlefield Jn Trafford Park East All Lines Possession  [25/12/21 27/12/21 ASSUMED NBS TIMES
NW5003 Jn 0001 Sat 0500 Mon NO STABLING IN ANY PLATFORMS AT
NW5015 MANCHESTER PICCADILLY WITHOUT PRIOR
NW6001 |Heaton Norris Jn  |Manchester All Lines Possession  [25/12/21 27/12/21 AGREEMENT WITH ACCESS PLANNING
NW6003 Piccadilly (inc.) 0001 Sat 0500 Mon MANCHESTER
] POSSESSION FOOTPRINT MAYBE SPLIT FOR
Manchester Manchester Platforms 1 to 8 Possession 25/12/21 27/12/21 POSSESSION MANAGEMENT PURPOSES.
Piccadilly East Jn |Piccadilly Platforms 9, 10, 0001 Sat 0500 Mon
11 and 12 )
Water Street Jn All Lines Possession  [25/12/21 27/12/21 évlgSRAK %?Nr-lgi,\(l;ll-( L ONGSIGHT GOODS LOOP
0001 Sat 0500 Mon 187m 161yds &¢.¢, 188m 155yds &¢ ¢, wheels free
Mauldeth Road  |Slade Lane Jn All Lines Possession |25/12/21  |27/12/21 required
0001 Sat 0500 Mon ACCEES- MAYFIELD LOOP OR ALSTOM WHEEL
LATHE
Ardwick Jn Ardwick TPE Train  |Ardwick Reception |Sidings 25/12/21 27/12/21
Care Depot Sidings Possession  |0001 Sat 0500 Mon MANCHESTER PICCADILLY ROUTE INDICATOR
RENEWALS (INTEGRATION WITH PLTR TBC)
Manchester Engine Sidings Sidings 25/12/21 27/12/21
Piccadilly East Jn Possession  |0001 Sat 0500 Mon
Ashburys West Jn |Ardwick Arrival & Sidings 25/12/21 27/12/21
Departure Line Possession 0001 Sat  [0500 Mon
Ashburys East Jn Up Arrival Siding | Sidings 25/12/21 27/12/21
Possession  |0001 Sat (0500 Mon
P2021/2864267 |[NW5009 |Congleton Cheadle Hulme All Lines Possession |25/12/21 27/12/21 ASSUMED XMAS NBS
0010 Sat 0535 Mon MACCLESFIELD RESIGNALLING - INSTALLATION
STAGE
P2021/2864474 [NW5021 |Guide Bridge Stalybridge Jn All Lines Possession  |25/12/21 27/12/21 ASSUMED XMAS NBS PERIOD
West Jn 0001 Sat 0400 Mon
TRU PROGRAMME: RE-CONSTRUCTION OF
GRANVILLE ST BRIDGE
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_V0_2022_ V2
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2864464 |NW6004 |Brewery Jn Deal Street Jn All Lines Possession  [25/12/21 29/12/21 WORK CONTENT: TRU PROGRAMME
NW6005 0010 Sat 0400 Wed
NW6007 ALL PLATFORMS TO BE AVAILABLE AT SALFORD
NW7001 |Deal Street Jn Ordsall Lane Jn All Lines Possession 25/12/21 29/12/21 CENTRAL
NW7021 0010 Sat {0400 Wed
Manchester Manchester Victoria |Bay Platforms 1 Possession  [25/12/21 29/12/21
Victoria East Jn and 2 0010 Sat 0400 Wed
Miles Platting Jn  |Deal Street Jn Up Rochdale Possession  |25/12/21 29/12/21
Slow/Down 0010 Sat 0400 Wed
Salford Slow
Philips Park West Jn |All Lines Possession  [25/12/21 29/12/21
0010 Sat 0400 Wed
Miles Platting Jn  |Miles Platting Jn Arrival/Departure | Sidings 25/12/21 29/12/21
Line Possession 10010 Sat {0400 Wed
P2021/2875712 |LN860 Diggle Jn SB Diggle Jn SB Down Passenger |Possession [25/12/21 27/12/21 ACCESS IN ASSUMED XMAS SHUTDOWN
NW7021 Loop 0001 Sat  |0530 Mon (53 hrs)
WORK CONTENT: TRU PROGRAMME
Marsden Marsden Up Passenger Possession  [25/12/21 27/12/21 POSSESSION REQUIRED FOR BORE HOLES IN
Loop 0001 Sat 0530 Mon (53 hrs) STANDEDGE TUNNEL SO DO NOT SPLIT AT
DIGGLE.
Stalybridge Tunnel  |Up Possession  [25/12/21 27/12/21
Jn 0001 Sat  |0530 Mon (53 hrs)
Stalybridge Marsden Down Possession  [25/12/21 27/12/21
Tunnel Jn 0001 Sat 0530 Mon (53 hrs)
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2907133 |MD101 Harlesden Jn Watford Junction Down and Up Fast |Possession  |01/01/22 01/01/22 12 HOUR ALB
MD120 Bown and Up 0001 Sat  |1200 Sat (12 hrs) TIMES TBC WHEN TRAIN MOVEMENTS KNOWN
Slow WORK CONTENT - S&C TAMP WEMBLEY NORTH
P2021/2871004 |MD101 Camden Jn Harlesden Jn Down & Up Slow |Possession  |01/01/22 04/01/22
MD120 0300 Sat {0500 Tue (74 hrs)
Stonebridge Park Down and Up DC |Possession  [01/01/22 04/01/22
Electric 0300 Sat 0500 Tue (74 hrs)
Euston Camden Jn Platforms 1-7 Possession  |01/01/22 04/01/22
0300 Sat  |0500 Tue (74 hrs)
P2021/2873846 |MD101 Milton Keynes Hanslope North Jn |Down and Up Possession  |02/01/22 03/01/22 ALL LINE NEW YEAR BLOCK
MD105 North Jn Fast/Main 0140 Sun  |0530 Mon (29 hrs) WMT TO START/TERMINATE AT MILTON KEYNES
CENTRAL FROM THE SOUTH AND
Northampton South |Down and Up Possession  |02/01/22 03/01/22 NORTHAMPTON FROM THE NORTH AND OFFER
Jn Slow/Northampton 0140 Sun  |0530 Mon (29 hrs) RRS
FRIEGHT TO DIVERT VIA CROSS COUNTRY
ROUTE
AWC START/TERMINATE MILTON KEYNES &
RUGBY AND OFFER RRS
WORK CONTENT -
PLTR Hanslope
P76 Northampton Station
P2021/2865284 |MD306 University Kings Norton Down Gloucester |Possession TRAINS TO BE DIVERTED VIA THE CAMPHILL
MD570 LINES (NOT BETWEEN 0025 SUN AND 0850 SUN)
Up Gloucester
RAIL REPLACEMENT SERVICE TO OPERATE ON
THE CROSS CITY SOUTH BETWEEN BIRMINGHAM
NEW STREET AND KINGS NORTON
'Work Content: SCL Rail: University Station Work
P2021/2865402 [MD320  |AstonNorthan | Perry Barr South Jn _ Possession |01/01/22  [02/01/22
0025 Sat {0820 Sun
Aston North Jn Perry Barr South Jn  |Up Grand Jn Possession  |01/01/22 02/01/22
0025 Sat {0820 Sun
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2907945 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |02/01/22 03/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2230 Sun  |0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession [02/01/22 03/01/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW277 2230 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
GW310
MD401 Hinksey South Hinksey North No.1 Reception Possession  |02/01/22 03/01/22
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession  |02/01/22 03/01/22
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession  |02/01/22 03/01/22
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  |02/01/22 03/01/22
2230 Sun 0415 Mon
Platform 4 Possession  |02/01/22 03/01/22
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession  |02/01/22 03/01/22
Turnback Line 2230 Sun (0415 Mon
Wolvercot South Jn  |Down Oxford Possession  |02/01/22 03/01/22
Relief 2230 Sun  |0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |02/01/22 03/01/22
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/01/22 03/01/22
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/01/22 03/01/22
0040 Mon 0415 Mon
Oxford Oxford Platform 1 & 2 Possession  |03/01/22 03/01/22
0040 Mon |0415 Mon
Oxford Station North |Oxford Bay Possession  |03/01/22 03/01/22
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  |03/01/22 03/01/22
Bletchley 0040 Mon |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  |03/01/22 03/01/22
Oxford 0415 Mon |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |03/01/22 03/01/22
0415 Mon 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2900826 |EA1360 |Dudding HillJn  |Acton Canal Wharf  |Down and Up Possession  |07/01/22 10/01/22 MIDLAND MAIN LINE/ SOUTHERN FREIGHT
MD715 Cricklewood 2325 Fri 0500 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
JUNCTION ROAD JN, SOUTH TOTTENHAM,
Neasden Jn Neasden South Jn Single Bi- Possession 07/01/22 10/01/22 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Directional 2325 Fri 0500 Mon LEVEL JN AND THE WEST LONDON LINE.
LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0115 SAT 0455 MON
STRUCTURES: CAW6
P2021/2864476 |NW1001 |Buckshaw Euxton Jn All Lines Possession 02/01/22 02/01/22 WORK CONTENT
NW4001 |Parkway 0025 Sun 2125 Sun CRSA: PL TRACK &¢,¢, COPPULL HALL
NwW6001 L&C DU: EUXTON JN S&C TAMPING
Wigan North Jn  |Farington Curve Jn  |All Lines Possession |02/01/22 02/01/22
0025 Sun 2125 Sun
Wigan North Jn  |Euxton Jn All Lines Possession |02/01/22 03/01/22
2125 Sun  |0500 Mon
P2021/2884186 |NW5001 |Longsight South |Ardwick Jn Down Goods Possession  [02/01/22 02/01/22 TPE MIA SERVICES WITHDRAWN DUE TO TRU
Jn Down and Up 0100 Sun  |0730 Sun PROGRAMME
gIOW Fast WORK CONTENT: LONGSIGHT DOWN GOODS
own Fas RENEWAL (FOLLOW UP)
P2021/2864470 |NW6004 |Brewery Jn Deal Street Jn All Lines Possession 01/01/22 04/01/22 WORK CONTENT: TRU PROGRAMME
NW6005 0010 Sat 0400 Tue
NwW6007 IALL PLATFORMS TO BE AVAILABLE AT SALFORD
NwW7001 |Deal StreetJn Ordsall Lane Jn All Lines Possession |01/01/22 04/01/22 CENTRAL
NwW7021 0010 Sat 0400 Tue
Manchester Manchester Victoria |Bay Platforms 1 Possession  [01/01/22 04/01/22
Victoria East Jn and 2 0010 Sat 0400 Tue
Miles Platting Jn  |Deal Street Jn Up Rochdale Possession |01/01/22 04/01/22
Slow/Down 0010 Sat  |0400 Tue
Salford Slow
Philips Park West Jn |All Lines Possession |01/01/22 04/01/22
0010 Sat 0400 Tue
Miles Platting Jn  |Miles Platting Jn Arrival/Departure  |Sidings 01/01/22 04/01/22
Line Possession 0010 Sat 0400 Tue
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2878123 |MD101 Nuneaton North  |Stafford Trent Valley |[Down TV Slow/ |Possession |08/01/22 10/01/22
NW1001 |Jn Jn No.1 Down Stafford / 2230 Sat 0500 Mon
Down Stafford
Fast
Up TV Fast/Up
Fast/Up
Stafford/Up

Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |08/01/22 10/01/22
Jn No.1 Slow 2230 Sat  |0500 Mon
Up Stafford Slow
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2874646 |MD301 Birmingham New |Birmingham New Platform 10b Possession  |09/01/22 10/01/22
MD306 Street Street Platform 9b 0025 Sun 0510 Mon (29 hrs)
Birmingham New |Birmingham New Possession  |09/01/22 10/01/22
Street Street Through Sidings 3 0025 Sun {0510 Mon (29 hrs)
Selly Oak Down and Up Possession  |09/01/22 10/01/22
Gloucester 0025 Sun {0510 Mon (29 hrs)
Barnt Green Jn  |Redditch All Lines BLOCKED To |09/01/22 10/01/22
A/C Electric /0025 Sun 0510 Mon (29 hrs)
Trains
Birmingham New |Birmingham New North End BLOCKED To |09/01/22 10/01/22
Street Street Connection A/C Electric /0025 Sun (0510 Mon (29 hrs)
to/from Platform 8 |Trains
Birmingham New |Birmingham New 09/01/22 10/01/22
Street Street 0025 Sun 0510 Mon (29 hrs)
Selly Oak Bromsgrove All Lines BLOCKED To |09/01/22 10/01/22
A/C Electric /0025 Sun 0510 Mon (29 hrs)
Trains
P2021/2875221 |MD301 Birmingham New |Birmingham New Platform 4 Possession  |09/01/22 06/02/22 WORK CONTENT: BIRMINGHAM NEW STREET
MD306 Street Street 1400 Sun  |1400 Sun IAREA RE-SIGNALLING BNSAR PHASE 7
MD501 PLATFORM 4 WORKS
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2900294 |GW200 Chester Line Jn  [Somerton LC (inc.) |Down and Up Possession  |09/01/22 10/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |09/01/22 10/01/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |09/01/22 10/01/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |09/01/22 10/01/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |09/01/22 10/01/22
2305Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |09/01/22 10/01/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |09/01/22 10/01/22
Relief 2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [09/01/22 10/01/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |09/01/22 10/01/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  [Up Oxford Relief |Possession |10/01/22 10/01/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |10/01/22 10/01/22
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |10/01/22 10/01/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |10/01/22 10/01/22
Bletchley 0040 Mon (0445 Mon
P2021/2866627 |MD401 Tyseley South Jn |Tyseley North Jn Down & Up Possession  |09/01/22 09/01/22
MD425 Bordesley 0100 Sun  |0825 Sun
MD435 Down and Up Possession  |09/01/22 09/01/22
Snow Hill 0100 Sun {1300 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2911164 |MD545 Kingsbury Jn Whitacre Jn All Possession  |11/01/22 11/01/22 TRAINS TO TRAVEL OVER DOWN AND UP DERBY
MD555 0030 Tue (0630 Tue LINES
TRAINS TO BE DIVERTED VIA TRENT JNS,
Stockingford Coleshill Down Possession 11/01/22 11/01/22 BURTON ON TRENT, WICHNOR AND TAMWORTH.
Station, former Up 0030 Tue  |0630 Tue NO ACCESS DAW MILL COLLIERY.
site of
'Work content: PLTR: Arley Tunnel West Approach &
Church Road Re-Railing Prep Work
P2021/2911151 |MD545 Kingsbury Jn Whitacre Jn All Possession  [12/01/22 12/01/22 TRAINS TO TRAVEL OVER DOWN AND UP DERBY
MD555 0030 Wed (0630 Wed LINES
TRAINS TO BE DIVERTED VIA TRENT JNS,
Stockingford Coleshill Down Possession [12/01/22 12/01/22 BURTON ON TRENT, WICHNOR AND TAMWORTH.
Station, former Up 0030 Wed (0630 Wed NO ACCESS DAW MILL COLLIERY.
site of
'Work content: PLTR: Arley Tunnel West Approach &
Church Road Re-Railing Prep Work
P2021/2911152 |MD545 Kingsbury Jn Whitacre Jn All Possession  |13/01/22 13/01/22 TRAINS TO TRAVEL OVER DOWN AND UP DERBY
MD555 0030 Thu 0630 Thu LINES
TRAINS TO BE DIVERTED VIA TRENT JNS,
Stockingford Coleshill Down Possession  [13/01/22 13/01/22 BURTON ON TRENT, WICHNOR AND TAMWORTH.
Station, former Up 0030 Thu  |0630 Thu NO ACCESS DAW MILL COLLIERY.
site of
\Work content: PLTR: Arley Tunnel West Approach &
Church Road Re-Railing Prep Work
P2021/2911153 |MD545 Kingsbury Jn Whitacre Jn All Possession  |14/01/22 14/01/22 TRAINS TO TRAVEL OVER DOWN AND UP DERBY
MD555 0030 Fri 0630 Fri LINES
TRAINS TO BE DIVERTED VIA TRENT JNS,
Stockingford Coleshill Down Possession  |14/01/22 14/01/22 BURTON ON TRENT, WICHNOR AND TAMWORTH.
Station, former Up 0030 Fri 0630 Fri NO ACCESS DAW MILL COLLIERY.
site of
'Work content: PLTR: Arley Tunnel West Approach &
Church Road Re-Railing Prep Work
P2021/2900826 |EA1360 |Dudding Hilldn  |Acton Canal Wharf  |Down and Up Possession  |07/01/22 10/01/22 MIDLAND MAIN LINE/ SOUTHERN FREIGHT
MD715 Cricklewood 2325 Fri 0500 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
JUNCTION ROAD JN, SOUTH TOTTENHAM,
Neasden Jn Neasden South Jn  |Single Bi- Possession  |07/01/22 10/01/22 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Directional 2325 Fri 0500 Mon LEVEL JN AND THE WEST LONDON LINE.
LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0115 SAT 0455 MON
STRUCTURES: CAW6
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2864803 [NW1001 |Buckshaw Euxton Jn All Lines Possession  |09/01/22 09/01/22 ALL TRAFFIC TO BE RE-TIMED ON SLOW LINES
NW4001 |Parkway 0020 Sun 0750 Sun ONLY.
NW6001
NW7007 |Euxton Jn Farington Curve Jn |Down and Up Possession 09/01/22 09/01/22 WORK CONTENT: L&C DU Bl ANNUAL FARINGTON
NW7009 Slow 0020 Sun 0050 Sun JN S&C TAMPING
NW7011 _
Preston South Jn Down and Up Fast |Possession  |09/01/22 09/01/22
0020 Sun  |0050 Sun
Farington Jn Lostock Hall Jn All Lines Possession  |09/01/22 09/01/22
0020 Sun  |1530 Sun
Blainscough Preston Fylde Jn All Lines Possession  [09/01/22 09/01/22
(former site of 0050 Sun 0750 Sun
GF)
Farington Curve |Lostock Hall Jn All Lines Possession  [09/01/22 09/01/22
Jn 0050 Sun 0750 Sun
Ormskirk All Lines Possession  |09/01/22 09/01/22
0050 Sun 0750 Sun
Preston South Jn |Strand Road LC Up & Down Goods |Possession  |09/01/22 09/01/22
0050 Sun 0750 Sun
Euxton Jn Preston South Jn Down and Up Fast |Possession  |09/01/22 09/01/22
0750 Sun  |1530 Sun
P2021/2873669 |[NW3003 |Frodsham Jn Acton Grange Jn Down and Up Possession  [09/01/22 10/01/22 WORK CONTENT: CIVILS RUNCORN EAST &
Main 0015 Sun (0510 Mon FRODSHAM CUTTING (1 of 4x29 hrs)
P2021/2864757 |[NW6004 |Manchester Manchester Victoria |Bay Platforms 1 |Possession  |09/01/22 10/01/22 NO ACCESS TO PLATFORMS 1 to 4
NW6005 | Victoria East Jn and 2 0040 Sun 0440 Mon PLATFORMS 5 & 6 AVAILABLE FOR SERVICES
NW6007 TO/FROM THE WEST
NW7001 |Manchester Brewery Jn Down and Up Possession  |09/01/22 10/01/22 (BTET limits tbc).
NW7021 |Victoria East Jn Rochdale Fast 0040 Sun 0440 Mon
_ _ _ WORK CONTENT: TRU PROGRAMME
Manchester Miles Platting Jn Down and Up Possession  [09/01/22 10/01/22
Victoria West Jn Slow 0040 Sun  |0440 Mon
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |09/01/22 10/01/22
0040 Sun  |0440 Mon
Miles Platting Jn  |Miles Platting Jn Arrival/Departure  |Sidings 09/01/22 10/01/22
Line Possession  |0040 Sun  |0440 Mon
P2021/2864761 |[NW9001 |Chinley Disley Tunnel All Lines Possession  |08/01/22 10/01/22 WORK CONTENT: WORKS DELIVERY NEW MILLS
NwW9007 (NW9001) 0001 Sat 0515 Mon (29 hrs) SOUTH ROW75 RE-BALLASTING OF 30A/30B/31
PTS
New Mills South  |New Mills Central All Lines Possession  |08/01/22 10/01/22
Jn 0001 Sat 0515 Mon (29 hrs)
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Network Rail
LNW Route

EAS - Section 7

Version 1

Data freeze:

EAS_V1_ 2022

Previous freeze: EAS V0 2022 V2

Week 41 - Continued
Possession Ref [LOR

P2021/2864684

NW9001

Location from

Location to Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

Hazel Grove High |[Edgeley Jn No.1 SB |All Lines

Level Jn

Possession  [08/01/22
2345 Sat

10/01/22
0525 Mon (29 hrs)

WORK CONTENT: CRSA PLTR HAZEL GROVE 1100
2m 37ch - 2m 77ch :
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_V0_2022_ V2
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2907311 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |15/01/22 16/01/22 TRAINS DIVERTED VIA NORTHAMPTON
2210 Sat  |1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
Maintenance Level 2 Patrolling
P2021/2872811 |MD101 Hanslope Jn Northampton Down and Up Possession  |16/01/22 16/01/22
MD105 Northampton 0140 Sun 0740 Sun (6 hrs)
P2021/2877967 |MD101 Nuneaton North  |Stafford Trent Valley |[Down TV Slow/ |Possession |15/01/22 17/01/22
NW1001 |Jn Jn No.1 Down Stafford / 2230 Sat 0500 Mon
Down Stafford
Fast
Up TV Fast/Up
Fast/Up
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |15/01/22 17/01/22
Jn No.1 Slow 2230 Sat  |0500 Mon
Up Stafford Slow
P2021/2875221 |MD301 Birmingham New |Birmingham New Platform 4 Possession  |09/01/22 06/02/22 WORK CONTENT: BIRMINGHAM NEW STREET
MD306 Street Street 1400 Sun  |1400 Sun AREA RE-SIGNALLING BNSAR PHASE 7
MD501 PLATFORM 4 WORKS

-

P2021/2874710

MD301
MD306

Birmingham New

Birmingham New Platforms 11 & 12 |Possession |16/01/22 17/01/22

Street Street Platform 10b 0025 Sun 0510 Mon (29 hrs)

Birmingham New |Birmingham New Possession  |16/01/22 17/01/22
Street Street Through Sidings 3 0025 Sun  |0510 Mon (29 hrs)

Selly Oak Down and Up Possession  |16/01/22 17/01/22
Gloucester 0025 Sun  |0510 Mon (29 hrs)

Barnt Green Redditch All Lines BLOCKED To |16/01/22 17/01/22
A/C Electric /0025 Sun (0510 Mon (29 hrs)

Trains

Birmingham New |Birmingham New North End BLOCKED To |16/01/22 17/01/22

Street Street Connection A/C Electric /0025 Sun (0510 Mon (29 hrs)

to/from Platform 8 |Trains

Birmingham New
Street

BLOCKED To [16/01/22 17/01/22
A/C Electric  |0025 Sun 0510 Mon (29 hrs)

Birmingham New
Street

Trains

Selly Oak Bromsgrove All Lines BLOCKED To |16/01/22 17/01/22
A/C Electric /0025 Sun 0510 Mon (29 hrs)
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2906145 |GW200 Chester Line Jn  [Somerton LC (inc.) |Down and Up Possession  |16/01/22 17/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |16/01/22 17/01/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |16/01/22 17/01/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |16/01/22 17/01/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |16/01/22 17/01/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |16/01/22 17/01/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |16/01/22 17/01/22
Relief 2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [16/01/22 17/01/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |16/01/22 17/01/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  [Up Oxford Relief |Possession |17/01/22 17/01/22
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |17/01/22 17/01/22
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |17/01/22 17/01/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |17/01/22 17/01/22
Bletchley 0040 Mon (0445 Mon
P2021/2865867 |MD401 Banbury Depot Reservoir Junction  |All Lines Possession  |16/01/22 16/01/22
Junction 0100 Sun {1300 Sun (12 hrs)
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2866630 |MD401 Tyseley South Jn |Tyseley North Jn Down & Up Possession  |16/01/22 16/01/22
MD425 Bordesley 0100 Sun  |0825 Sun
MD435 DownandUp  |Possession |16/01/22 | 16/01/22
Snow Hill 0100 Sun  |1300 Sun
P2021/2897040 |MD701 South Ruislip Gerrards Cross All Lines Possession  |16/01/22 17/01/22 'Work Content: HS2 Project - Harvil Road Bridge
0100 Sun {0500 Mon Follow Up Works
RAIL REPLACEMENT SERVICE TO OPERATE
P2021/2871427 |MD701 Princes Bicester South All Lines Possession  |16/01/22 17/01/22
MD720 Risborough Junction 0110 Sun  |0510 Mon (29 hrs)
P2021/2838792 |GW731 Crewe Jn Willaston LC All Lines Possession 16/01/22 17/01/22 /AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2021/2873683 |NW3003 |Frodsham Jn Acton Grange Jn Down and Up Possession  |16/01/22 17/01/22 WORK CONTENT: CIVILS RUNCORN EAST &
Main 0015 Sun  |0510 Mon FRODSHAM CUTTING (2 of 4x29 hrs)
P2021/2864842 |NW4005 |Kirkham North Jn |Blackpool North All Lines Possession  |16/01/22 16/01/22 L&C MAINTENANCE - CARLETON LC
0200 Sun  |1400 Sun INSPECTIONS AND REFURB - ROAD CLOSURE
REQUIRED
P2021/2912355 |[NW6003 | Trafford Park Trafford Park West  [Trafford Park Possession  |16/01/22 16/01/22 WORK CONTENT: MANCHESTER DU
Jn Reception 1 & 2 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Freightliner Depot |Possession |16/01/22 16/01/22
Sidings Sidings Line 0930 Sun  |1730 Sun
Trafford Park Trafford Park Trafford Park Sidings 16/01/22 16/01/22
West Jn Sidings Sidings Possession  |0930 Sun  |1730 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_V0_2022_ V2
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2865248 |[NW6004 | Manchester Manchester Victoria |Bay Platforms 1 Possession  [16/01/22 17/01/22 NO ACCESS TO PLATFORMS 1to 4
NW6005 | Victoria East Jn and 2 0040 Sun  |0440 Mon PLATFORMS 5 & 6 AVAILABLE FOR SERVICES
NwW6007 TO/FROM THE WEST
NW7001 |Manchester Brewery Jn Down and Up Possession 16/01/22 17/01/22 (BTET limits tbc).
NW7021 |Victoria East Jn Rochdale Fast 0040 Sun 0440 Mon
_ _ _ WORK CONTENT: TRU PROGRAMME
Manchester Miles Platting Jn Down and Up Possession  |16/01/22 17/01/22
Victoria West Jn Slow 0040 Sun  |0440 Mon
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |16/01/22 17/01/22
0040 Sun 0440 Mon
Miles Platting Jn  |Miles Platting Jn Arrival/Departure |Sidings 16/01/22 17/01/22
Line Possession  |0040 Sun {0440 Mon
P2021/2865245 |NW8005 |Sandhills Jn Aintree Down and Up Possession 16/01/22 17/01/22 NO TRAIN SERVICES TO RUN BETWEEN WALTON
NwW8009 0045 Sun  |0500 Mon JN AND KIRKBY THROUGHOUT.
Walton Jn Kirkby All Lines Possession |16/01/22 17/01/22 UNITS REQUIRED FOR SUNDAY SERVICES TO BE
0045 Sun  |0500 Mon OUTSTABLED FROM KIRKDALE DEPOT
Kirkdale South Jn |Kirkdale North Jn Kirkdale Sidings 16/01/22 17/01/22 NO ACCESS TO/EROM KIRKDALE DEPOT FOR
Maintenance Possession  |0045 Sun (0500 Mon MERSEYRAIL
Depot
UNIT TO BE STABLED AT ORMSKIRK
THROUGHOUT FOR SUNDAY DAY SERVICES
MERSEYRAIL TO OPERATE TURN BACK
SERVICES AT AINTREE FROM ORMSKIRK
DIRECTION
WORK CONTENT: LIV DU KIRDALE S&C TAMPING
2203a, 2203b, 22044a, 2204b, 2201a, 2201b, 2202a,
2202b.
P2021/2864781 |NW9001 |Chinley Disley Tunnel All Lines Possession  [15/01/22 17/01/22 WORK CONTENT: WORKS DELIVERY NEW MILLS
NW9007 (Nw9001) 2310 Sat 0515 Mon (29 hrs)  |[SOUTH ROW75 RE-BALLASTING OF 30A/30B/31
PTS
New Mills South  |[Romiley Jn All Lines Possession 15/01/22 17/01/22 CD DRAINAGE MARPLE STATION SOUTH
Jn 2310 Sat  |0515 Mon (29 hrs)
P2021/2864572 |[NW9001 |Hazel Grove High |[Edgeley Jn No.1 SB |All Lines Possession  |15/01/22 17/01/22 WORK CONTENT: CRSA PLTR HAZEL GROVE 1100
Level Jn 2345 Sat (0525 Mon (29 hrs) 2m 37ch - 2m 77ch :
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_V2
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2868305 |MD101 Euston Camden Jn Lines A,D,E,X Possession  [22/01/22 24/01/22 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat (0300 Mon
Platforms 12 to 16 LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Up Sidings 1 &2 [Sidings 23/01/22  |23/01/22 OVERGROUND SERVICES UNAFFECTED
Possession 10040 Sun 0645 Sun (6 hrs)
'Work Content -
HS2: Pilling Works
P2021/2873105 |MD101 Hanslope Jn Northampton North  |Down & Up Possession  |23/01/22
MD105 Jn Northampton 0140 Sun
P2021/2878062 |MD101 Nuneaton North  |Stafford Trent Valley |[Down TV Slow/ |Possession |22/01/22 24/01/22
NW1001 |Jn Jn No.1 Down Stafford / 2230 Sat 0500 Mon
Down Stafford
Fast
Up TV Fast/Up
Fast/Up
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |22/01/22 24/01/22
Jn No.1 Slow 2230 Sat 0500 Mon

Up Stafford Slow
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2901396 |EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |23/01/22 23/01/22 ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
EA1330 |Wharf Branch 0055 Sun  |1255 Sun ROAD AND STRATFORD WILLESDEN LL WILL NOT
EA1360 BE SERVED BY NLL SERVICES
GW130 Acton Wells Jn Acton East Down and Up Possession 23/01/22 23/01/22
MD150 Poplar 0055 Sun 1255 Sun DRS 4M07 TO DIVERT VIA FOREST GATE JN AND
MD155 _ PRIMROSE HILL
MD160 Neasden Jn Down and Up Possession |23/01/22 23/01/22
MD165 0055 Sun 1255 Sun NEASDEN SIGNAL BOX TO BE MANNED
MD167 :
Gospel Oak Jn  |South Acton Jn Down and Up Possession  |23/01/22 23/01/22 NLL CYCLIC TYPE 13
North London 0055 Sun 1255 Sun Mtce: Willesden S&C Tamping
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession [23/01/22 23/01/22 THIS IS AN ANGLIA POSSESSION THAT IMPACTS
0055 Sun 1255 Sun ON WESTERN/MIDLAND
Willesden Suburban |[Down and Up Possession  |23/01/22 23/01/22
Jn New Line 0055 Sun (1255 Sun
Mitre Bridge Jn Willesden High Down and Up Possession  |23/01/22 23/01/22
Level Jn High Level 0055 Sun  |1255 Sun
South Acton Jn  |Gunnersbury Jn Down and Up Possession  |23/01/22 23/01/22
Richmond 0055 Sun (1255 Sun
Kew East Jn Down and Up Kew |[Possession  [23/01/22 23/01/22
Branch 0055 Sun  |1255 Sun
West London Jn  |Acton Wells Jn Down and Up Possession  |23/01/22 23/01/22
(Willesden) South West 0055 Sun  |1255 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/01/22 23/01/22
Possession 10055 Sun {1255 Sun
Willesden Junction  |Willesden Sidings 23/01/22 23/01/22
High Level Turnback Siding |Possession  |0055 Sun  |1255 Sun
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Network Rail EAS - S_ection 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 43 - Continued

Possession Ref [LOR

Location from

1] ]|

T

Location to

Blocked Line

Protn Type

]

Start

b

Traffic Remarks

P2021/2910871 |[EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |24/01/22 24/01/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |24/01/22 24/01/22 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |[Down and Up Possession  |24/01/22 24/01/22
Jn New Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |24/01/22 24/01/22
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 24/01/22 24/01/22
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 24/01/22 24/01/22
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
P2021/2875221 |MD301 Birmingham New |Birmingham New Platform 4 Possession  |09/01/22 06/02/22 WORK CONTENT: BIRMINGHAM NEW STREET
MD306 Street Street 1400 Sun  |1400 Sun IAREA RE-SIGNALLING BNSAR PHASE 7
MD501 PLATFORM 4 WORKS
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2874711 |MD301 Birmingham New |Birmingham New Platform 9b Possession  |23/01/22 24/01/22
MD306 Street Street Platforms 11 & 12 0025 Sun 0510 Mon (29 hrs)
Birmingham New |Birmingham New Possession  |23/01/22 24/01/22
Street Street Through Sidings 3 0025 Sun {0510 Mon (29 hrs)
Selly Oak Down and Up Possession  |23/01/22 24/01/22
Gloucester 0025 Sun {0510 Mon (29 hrs)
Barnt Green Redditch All Lines BLOCKED To |23/01/22 24/01/22
A/C Electric 10025 Sun 0510 Mon (29 hrs)
Trains
Birmingham New |Birmingham New North End BLOCKED To |23/01/22 24/01/22
Street Street Connection A/C Electric /0025 Sun (0510 Mon (29 hrs)
to/from Platform 8 |Trains
Birmingham New |Birmingham New BLOCKED To |23/01/22 24/01/22
Street Street A/C Electric  |0025 Sun (0510 Mon (29 hrs)
Trains
Selly Oak Bromsgrove All Lines BLOCKED To |23/01/22 24/01/22
A/C Electric /0025 Sun 0510 Mon (29 hrs)
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2900295 |GW200 Chester Line Jn  [Somerton LC (inc.) |Down and Up Possession  |23/01/22 24/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |23/01/22 24/01/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |23/01/22 24/01/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |23/01/22 24/01/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |23/01/22 24/01/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |23/01/22 24/01/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |23/01/22 24/01/22
Relief 2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [23/01/22 24/01/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |23/01/22 24/01/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  [Up Oxford Relief |Possession |24/01/22 24/01/22
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |24/01/22 24/01/22
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |24/01/22 24/01/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |24/01/22 24/01/22
Bletchley 0040 Mon (0445 Mon
P2021/2865869 |MD401 Reservoir Warwick Parkway All Lines Possession  |22/01/22 24/01/22
MD405 Junction 2330 Sat (0500 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2866631 |MD401 Tyseley South Jn |Tyseley North Jn Down & Up Possession  |23/01/22 23/01/22
MD425 Bordesley 0100 Sun  |0825 Sun
MD435 DownandUp  |Possession |23/01/22 | 23/01/22
Snow Hill 0100 Sun  |1300 Sun
P2021/2865282 |[NW2015 |Deal Street Jn Ordsall Lane Jn All Lines Possession  |23/01/22 23/01/22 WORK CONTENT
NwW6001 0050 Sun  |1650 Sun MAN DU: ORDSALL LANE JN S&C TAMPING
NwW6007
Ordsall Lane Jn  |Eccles All Lines Possession  |23/01/22 23/01/22
0050 Sun  |1650 Sun
Water Street Jn  |Windsor Bridge All Lines Possession  |23/01/22 23/01/22
South Jn 0050 Sun  |1650 Sun
P2021/2873685 |[NW3003 |Frodsham Jn Acton Grange Jn Down and Up Possession  |23/01/22 24/01/22 WORK CONTENT: CIVILS RUNCORN EAST &
Main 0015 Sun (0510 Mon FRODSHAM CUTTING (3 of 4x29 hrs)
P2021/2861768 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |23/01/22 24/01/22 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |23/01/22 24/01/22 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2021/2884225 |NW5001 |Longsight South |Ardwick Jn Down Goods Possession  |23/01/22 23/01/22 TPE MIA SERVICES WITHDRAWN DUE TO TRU
Jn Down and Up 0100 Sun 0730 Sun PROGRAMME
gIOW Fast WORK CONTENT: LONGSIGHT DOWN GOODS
own Fas RENEWAL (FOLLOW UP)
P2021/2865405 |[NW5009 |Congleton Cheadle Hulme All Lines Possession  |23/01/22 24/01/22 WORK CONTENT:
0010 Sun  |0535 Mon MACCLESFIELD RESIGNALLING -
INSTALLATION/SIGNALLING STAGES
CRSA - NORTH RODE DRAINAGE (4 OUT OF 6
WEEKS)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2912442 |NW6003 | Trafford Park Trafford Park West  [Trafford Park Possession  |23/01/22 23/01/22 WORK CONTENT: MANCHESTER DU
Jn Reception 1 & 2 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Freightliner Depot |Possession  [23/01/22 23/01/22
Sidings Sidings Line 0930 Sun 1730 Sun
Trafford Park Trafford Park Trafford Park Sidings 23/01/22 23/01/22
West Jn Sidings Sidings Possession  |0930 Sun  |1730 Sun
P2021/2865304 |[NW6004 |Manchester Manchester Victoria |Bay Platforms 1 Possession  [23/01/22 24/01/22 NO ACCESS TO PLATFORMS 1 to 4
NW6005 | Victoria East Jn and 2 0040 Sun 0440 Mon PLATFORMS 5 & 6 AVAILABLE FOR SERVICES
NW6007 TO/FROM THE WEST
NW7001 |Manchester Brewery Jn Down and Up Possession  |23/01/22 24/01/22 (BTET limits tbc).
NW7021 |Victoria East Jn Rochdale Fast 0040 Sun  [0440 Mon
_ _ _ WORK CONTENT: TRU PROGRAMME
Manchester Miles Platting Jn Down and Up Possession  [23/01/22 24/01/22
Victoria West Jn Slow 0040 Sun 0440 Mon
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |23/01/22 24/01/22
0040 Sun 0440 Mon
Miles Platting Jn  |Miles Platting Jn Arrival/Departure |Sidings 23/01/22 24/01/22
Line Possession  |0040 Sun  |0440 Mon
P2021/2865253 |[NW6009 |Wigan Wallgate |Southport All Lines Possession  |22/01/22 24/01/22 NORTHERN: START/TERMINATE WIGAN
Jan 0025 Sat 0540 Mon WALLGATE.
RAIL REPLACEMENT TO OPERATE
WORK CONTENT
PLTR: HOSCAR DM 25m 15ch to 26m 18ch
P2021/2865254 |NW6013 |Lostock Jn Crow Nest Jn All Lines Possession |22/01/22 24/01/22 WORK CONTENT
0001 Sat  |0520 Mon LCN Br 7 CHEW MOOR ROAD OVERBRIDGE
RECONSTRUCTION
P2021/2680866 |NW8011 |Hoylake West Kirby Down West Kirby |Possession |22/01/22 24/01/22 TRAINS TO TERMINATE AT HOYLAKE.
0030 Sat (0500 Mon RAIL REPLACEMENT ROAD TRANSPORT
HOYLAKE TO WEST KIRBY.
West Kirby Hoylake Up West Kirby Possession  |22/01/22 24/01/22 'WEST KIRBY PLATFORMS AND SIDINGS TO BE
0030 Sat (0500 Mon KEPT CLEAR OF SETS.
IP CIVILS: CWK3 OB1 Bridge Rd 10m 33c Bridge
Reconstruction
OP164694
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2865333 |NW9001 |Chinley Disley Tunnel All Lines Possession  [22/01/22 24/01/22 WORK CONTENT:
NW9005 (NW9001) 2310 Sat 0515 Mon (29 hrs) WORKS DELIVERY CHINLEY 351 PTS
NW9007 MAN DU:TANDEM TAMPING 31,30A/B, 39,40 &
Chinley EastJn  |Chinley All Lines Possession  [22/01/22 24/01/22 17Bpts
2310 Sat 0515 Mon (29 hrs)
Chinley North Jn  [Chinley South Jn All Lines Possession  |22/01/22 24/01/22
2310 Sat 0515 Mon (29 hrs)
New Mills South  |New Mills Central All Lines Possession  |22/01/22 24/01/22
Jn 2310 Sat 0515 Mon (29 hrs)
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 44
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2868421 |MD101 Camden Jn North Wembley Jn  [Down & Up Fast |Possession [29/01/22 31/01/22 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat  |0300 Mon
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Lines A,D,E,X Possession  |29/01/22 31/01/22 OVERGROUND SERVICES UNAFFECTED
0140 Sat 0300 Mon
Platforms 12 to 16 Work Content -
Euston Camden Jn Up Sidings 1 &2 |Sidings 30/01/22 30/01/22 HS2: Pilling Works
Possession  |0040 Sun 0645 Sun (6 hrs)
P2021/2873065 |[MD101 Hanslope Jn Northampton North  [Down & Up Possession  [30/01/22 31/01/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Jn Northampton 0210 Sun (0410 Mon (26 hrs) WMT TO START/TERMINATE AT MILTON KEYNES
CENTRAL FROM THE SOUTH AND
NORTHAMPTON FROM THE NORTH AND OFFER
RRS
WORK CONTENT -
PLTR Duston West
Maintenance
P2021/2878063 |MD101 Nuneaton North  |Stafford Trent Valley |Down TV Slow/ |Possession |29/01/22 31/01/22 ALL TRAINS TO DIVERT VIA WEST MIDLANDS
NW1001 |Jn Jn No.1 Down Stafford / 2230 Sat 0500 Mon
Down Stafford \Work Content: IP Signalling: Colwich - Rugeley
Fast Commissioning
Up TV Fast/Up
Fast/Up
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |29/01/22 31/01/22
Jn No.1 Slow 2230 Sat 0500 Mon
Up Stafford Slow
P2021/2910765 |EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |30/01/22 30/01/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Ub NLL 0055 Sun {0810 Sun
MD155 P
MD160 Kensal Green Jn |Harlesden Jn Down and Up City [Possession  |30/01/22 30/01/22
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up Possession  |30/01/22 30/01/22
Jn New Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Down and Up Possession  |30/01/22 30/01/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/01/22 30/01/22
Possession  |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 30/01/22 30/01/22
High Level Turnback Siding |Possession  |0055 Sun 0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2910872 |[EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |31/01/22 31/01/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |31/01/22 31/01/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |Down and Up Possession  |31/01/22 31/01/22
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |31/01/22 31/01/22
Level Jn High Level 0045 Mon 0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 31/01/22 31/01/22
Possession {0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 31/01/22 31/01/22
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
P2021/2875221 |MD301 Birmingham New |Birmingham New Platform 4 Possession  |09/01/22 06/02/22 WORK CONTENT: BIRMINGHAM NEW STREET
MD306 Street Street 1400 Sun  |1400 Sun AREA RE-SIGNALLING BNSAR PHASE 7
MD501 PLATFORM 4 WORKS
P2021/2873382 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |29/01/22 31/01/22
MD401 Camphill 2115 Sat 0530 Mon
MD570
MD580
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2906146 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |30/01/22 31/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [30/01/22 31/01/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |30/01/22 31/01/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |30/01/22 31/01/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |30/01/22 31/01/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |30/01/22 31/01/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |30/01/22 31/01/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [30/01/22 31/01/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |30/01/22 31/01/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |31/01/22 31/01/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |31/01/22 31/01/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |31/01/22 31/01/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |31/01/22 31/01/22
Bletchley 0040 Mon (0445 Mon
P2021/2866141 |GW200 Bicester North Jn |Aynho Jn Down and Up Possession  [30/01/22 30/01/22 TRAINS TO START / TERMINATE AT WARWICK
MD401 Bicester 0120 Sun  |1120 Sun PARKWAY /
MD701 COVENTRY FROM THE NORTH - BANBURY FROM
Heyford Kings Sutton All Lines Possession  |30/01/22 30/01/22 THE SOUTH FROM 11:20 SUN
0120 Sun  |1120 Sun
RAIL REPLACEMENT TO OPERATE BETWEEN
WARWICK PARKWAY AND BANBURY
\Work Content: Maintenance: S&C Tamp Aynho Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2866101 |MD401 Reservoir Warwick Parkway All Lines Possession  |29/01/22 31/01/22
MD405 Junction 2330 Sat  |0500 Mon (29 hrs)
P2021/2866633 |MD401 Tyseley South Jn |Tyseley North Jn Down & Up Possession  |30/01/22 30/01/22
MD425 Bordesley 0100 Sun (0825 Sun
MD435 Down and Up Possession  |30/01/22 30/01/22
Snow Hill 0100 Sun  |1300 Sun
P2021/2873684 |NW3003 |Frodsham Jn Acton Grange Jn Down and Up Possession  |30/01/22 31/01/22 WORK CONTENT: CIVILS RUNCORN EAST &
Main 0015 Sun  |0510 Mon FRODSHAM CUTTING (4 of 4x29 hrs)
P2021/2865409 |NW5009 |Congleton Cheadle Hulme All Lines Possession  |30/01/22 31/01/22 WORK CONTENT:
0010 Sun 0535 Mon MACCLESFIELD RESIGNALLING -
INSTALLATION/SIGNALLING STAGES
CRSA - NORTH RODE DRAINAGE (4 OUT OF 6
WEEKS)
P2021/2865504 |[NW6004 |Manchester Manchester Victoria |Bay Platforms 1 |Possession |30/01/22 31/01/22 NO ACCESS TO PLATFORMS 1 to 4
NW6005 | Victoria East Jn and 2 0040 Sun 0440 Mon PLATFORMS 5 & 6 AVAILABLE FOR SERVICES
NW6007 TO/FROM THE WEST
NW7001 |Manchester Brewery Jn Down and Up Possession  |30/01/22  |31/01/22 (BTET limits tbc).
NW7021 |Victoria East Jn Rochdale Fast 0040 Sun 0440 Mon
_ _ _ WORK CONTENT: TRU PROGRAMME
Manchester Miles Platting Jn Down and Up Possession  |30/01/22 31/01/22
Victoria West Jn Slow 0040 Sun 0440 Mon
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |30/01/22 31/01/22
0040 Sun (0440 Mon
Miles Platting Jn  |Miles Platting Jn Arrival/Departure | Sidings 30/01/22 31/01/22
Line Possession /0040 Sun {0440 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2865502 |NW6009 |Wigan Wallgate |Southport All Lines Possession  [29/01/22 31/01/22 NORTHERN: START/TERMINATE WIGAN
Jn 0025 Sat 0540 Mon WALLGATE.
RAIL REPLACEMENT TO OPERATE
WORK CONTENT
PLTR: HOSCAR DM 25m 15ch to 26m 18ch
P2021/2865415 |NW6013 |Lostock Jn Crow Nest Jn All Lines Possession  |29/01/22 31/01/22 WORK CONTENT
0001 Sat 0520 Mon LCN Br 7 CHEW MOOR ROAD OVERBRIDGE
RECONSTRUCTION
P2021/2861939 |NW8011 |Hoylake West Kirby Down West Kirby |Possession  [29/01/22 31/01/22 TRAINS TO TERMINATE AT HOYLAKE.
0030 Sat 0500 Mon RAIL REPLACEMENT ROAD TRANSPORT
HOYLAKE TO WEST KIRBY.
West Kirby Hoylake Up West Kirby Possession  |29/01/22 31/01/22 WEST KIRBY PLATFORMS AND SIDINGS TO BE
0030 Sat 0500 Mon KEPT CLEAR OF SETS.
IP CIVILS: CWK3 OBL1 Bridge Rd 10m 33c Bridge
Reconstruction
OP164694
P2021/2865523 |NW8013 |Green Lane Hamilton Square Down Chester Possession |30/01/22 31/01/22 MERSEYRAIL: ELP/CTR - XLV SERVICES TO
Up Chester/West 0055 Sun (0500 Mon START/TERMINATE AT RFY. BIRKENHEAD
P Lhesterivves CENTRAL TO BE CLEAR OF UNITS (AND OTM'S IF
. . Kiroy _ /APPLICABLE).
Birkenhead Birkenhead Central |Down Sidings Sidings 30/01/22 31/01/22
Central Possession 0055 Sun  [0500 Mon WORK CONTENT
LIVERPOOL DU - BIRKENHEAD CENTRAL TAMP
P2021/2895418 |[NW9001 |Hazel Grove Edgeley Jn No.1 SB |All Lines Possession  |29/01/22 31/01/22 EMT: DIVERT VIA ROMILEY
2345 Sat 0535 Mon TPE: DIVERT VIA ROMILEY
NORTHERN: BUXTON TO HAZEL GROVE SHUTTLE
TBC
WORK CONTENT:
CD NW&C: SIGNALLING WOODSMOOR LC (Week
1)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2868422 |MD101 Camden Jn North Wembley Jn  |Down & Up Fast |Possession |05/02/22 07/02/22 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat (0300 Mon
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Lines A,D,E,X Possession  |05/02/22 07/02/22 OVERGROUND SERVICES UNAFFECTED
0140 Sat (0300 Mon
Platforms 12 to 16 Work Content -
Euston Camden Jn Up Sidings 1 &2 |Sidings 06/02/22 06/02/22 HS2: Pilling Works
Possession 10040 Sun 0645 Sun (6 hrs)
P2021/2869625 |MD101 Castlethorpe Hillmorton Jn Down and Up Possession  |05/02/22 06/02/22
North HABD Fast/Main 2210 Sat  |1200 Sun (14 hrs)
P2021/2872866 |MD101 Hanslope Jn Northampton Down and Up Possession  |06/02/22 06/02/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 0140 Sun  |0740 Sun (6 hrs)
WORK CONTENT - PLTR: Duston West FU
P2021/2878396 |MD101 Rugby Trent Nuneaton South Jn  |Down Trent Valley |Possession |05/02/22 07/02/22
MD301 Valley Jn Fast 2210 Sat 0525 Mon
MD410 Up Slow
Down Trent Valley
Slow
Up Fast/Up Slow
P2021/2909963 |[MD101 Nuneaton North  |Stafford Trent Valley [Down TV Slow/ |Possession | 05/02/22 07/02/22 ALL TRAINS TO DIVERT VIA WEST MIDLANDS
NW1001 |Jn Jn No.1 Down Stafford / 2230 Sat  |0500 Mon
Down Stafford 'Work Content: IP Signalling: Colwich - Rugeley
Fast Commissioning
Up TV Fast/Up
Fast/Up
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |05/02/22 07/02/22
Jn No.1 Slow 2230 Sat 0500 Mon
Up Stafford Slow
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2910766 |EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |06/02/22 06/02/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Up NLL 0055 Sun 0810 Sun
MD155 P
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |06/02/22 06/02/22
Line 0055 Sun (0810 Sun
Willesden Suburban |[Down and Up Possession  |06/02/22 06/02/22
Jn New Line 0055 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Down and Up Possession  |06/02/22 06/02/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 06/02/22 06/02/22
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 06/02/22 06/02/22
High Level Turnback Siding |Possession  |0055 Sun 0810 Sun
P2021/2910873 |[EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |07/02/22 07/02/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  [07/02/22 07/02/22 NLL CYCLIC TYPE 9
Line 0045 Mon 0500 Mon
Willesden Suburban |[Down and Up Possession  |07/02/22 07/02/22
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |07/02/22 07/02/22
Level Jn High Level 0045 Mon |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 07/02/22 07/02/22
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 07/02/22 07/02/22
High Level Turnback Siding  |Possession {0045 Mon  |0500 Mon
P2021/2877480 |MD232 Abbey Jn Whitacre Jn All Lines Possession  |05/02/22 07/02/22
MD501 2315 Sat 0400 Mon
MD555
P2021/2875221 |MD301 Birmingham New |Birmingham New Platform 4 Possession  |09/01/22 06/02/22 WORK CONTENT: BIRMINGHAM NEW STREET
MD306 Street Street 1400 Sun  |1400 Sun IAREA RE-SIGNALLING BNSAR PHASE 7
MD501 PLATFORM 4 WORKS
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2875222 |MD301 Birmingham New |Birmingham New Platform 5 & Possession  |06/02/22 13/03/22 WORK CONTENT: BIRMINGHAM NEW STREET

MD306 Street Street Through Siding 1400 Sun  |1400 Sun AREA RE-SIGNALLING BNSAR PHASE 7

MD501 No. 1 PLATFORM 5 & THROUGH SIDINGS NO.1 WORKS

P2021/2873310 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |05/02/22 07/02/22
MD401 Camphill 2115Sat (0530 Mon
MD570
MD580
P2021/2860728 |MD315 Stechford Aston South Jn All Lines Possession  |06/02/22 07/02/22 'Work Content: HS2 Capital Delivery - Bridge 13
0015 Sun 0130 Mon Renewal (SAS Line over DBP3 Line) Bridge Piling

'Works and associated works

WEST COAST TRENT VALLEY ROUTE TO REMAIN
OPEN DURING POSSESSION TIMES

FREIGHT SERVICES TO BE DIVERTED
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2900296 |GW200 Chester Line Jn  [Somerton LC (inc.) |Down and Up Possession  |06/02/22 07/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |06/02/22 07/02/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |06/02/22 07/02/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |06/02/22 07/02/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |06/02/22 07/02/22
2305Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |06/02/22 07/02/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |06/02/22 07/02/22
Relief 2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession |06/02/22 07/02/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |06/02/22 07/02/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  [Up Oxford Relief |Possession |07/02/22 07/02/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |07/02/22 07/02/22
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |07/02/22 07/02/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |07/02/22 07/02/22
Bletchley 0040 Mon (0445 Mon
P2021/2866634 |MD401 Tyseley South Jn |Tyseley North Jn Down & Up Possession  |06/02/22 06/02/22
MD425 Bordesley 0100 Sun  |0825 Sun
MD435 Down and Up Possession  |06/02/22 06/02/22
Snow Hill 0100 Sun {1300 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2878401 |MD501 Coleshill Parkway (Water Orton East Jn |All Lines Possession  |05/02/22 07/02/22 Work Content: HS2 Watton House (DBP3)
MD555 2340 Sat 0430 Mon
Work Content: HS2 Curdworth (DBP2
Kingsbury Jn Water Orton East Jn |All Lines Possession  |05/02/22 07/02/22
2340 Sat 0430 Mon Work Content: Water Orton Station demolition
Water Orton East |Castle Bromwich Jn |All Lines Possession  |05/02/22 07/02/22 IACCESS TO BE MAINTAINED TO HAMS HALL
Jn 2340 Sat  |0430 Mon FREIGHT TERMINAL - ONLY ROUTE AVAILABLE IS
FROM/TO TAMWORTH H.L DIRECTION.
RAIL REPLACEMENT SERVICE TO OPERATE.
P2021/2895521 |MD501 Castle Bromwich [Landor Street Jn Down Derby Possession  |05/02/22 05/02/22 'Work Content: HS2 Enabling works between Castle
Jn Goods 0700 Sat 1045 Sat Bromwich Jn Jn & Landor St Jn
Water Orton West |Landor Street Jn Down Derby Fast |Possession |05/02/22 05/02/22 \Work Content: HS2 ONW - SAS Bridge Prep Works
Jn 0700 Sat 1045 Sat
Up Derby Fast XC SERVICES TO DIVERT VIA WICHNOR JN,
Landor Street Jn |Grand Jn Down and Up Possession  |05/02/22 07/02/22 LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Derby 1045 Sat 0130 Mon HOUSE JN
St. Andrews Jn All Lines Possession  |05/02/22 07/02/22 FREIGHT TO DIVERT VIA SUTTON PARK &
1045 Sat 0130 Mon \WALSALL
Water Orton West |Landor Street Jn All Lines Possession  |05/02/22 07/02/22 IACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL
Jn 1045 Sat 0130 Mon 1045 SATURDAY FROM EITHER DIRECTION VIA
UP DERBY SLOW ONLY.
Castle Bromwich |Landor Street Jn Down and Up Possession  |07/02/22 07/02/22
i L Fast‘) 0130 Mon 0400 Mon ACCESS TO JAGUAR SIDINGS FROM 0130
2‘(’)‘:)"35'3” y MONDAY FROM CASTLE BROMWICH JN
DIRECTION ONLY VIA UP DERBY SLOW LINE
Landor Street Jn |Grand Jn Down and Up Possession  |07/02/22 07/02/22 ONLY AND ROUTE VIA SUTTON PARK ONLY
Derby 0130 Mon |0400 Mon
St. Andrews Jn All Lines Possession  |07/02/22 | 07/02/22 s S o e LSS
0130 Mon 0400 Mon AND CASTLE BROMWICH JN UNTIL 1045
Washwood Heath |Landor Street Jn Up Derby Slow Possession  |07/02/22 07/02/22 SATURDAY USING BI-DI UP DERBY SLOW ONLY
EastJ
ast-n 0130 Mon 0400 Mon NO ACCESS TO LAWLEY STREET TERMINAL
BETWEEN 1045 SAT & 0400 MON
NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON
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Network Rail EAS - S_ection 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 45 - Continued

Possession Ref [LOR

B

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

| Work Type

NW5001
NW5015
NW6001

P2021/2866883

Ardwick Jn Gorton Jn All Lines Possession  |11/02/22 14/02/22 S&C/PLAIN LINE TAMPING
2100 Fri 0500 Mon RE-RAILING THROUGH ASHBURY'S AND ARDWICK
AREA
Longsight North  |Manchester All Possession  [11/02/22 14/02/22 HEAVY TRACK MAINTENANCE AND S&C
Jn Piccadilly (inc.) 2100 Fri  |0500 Mon REFURBISHMENTS
. S&T POINT COMPONENT RENEWALS ON S&C
Manchester Manchester Platforms 1to 8  |Possession |11/02/22 14/02/22 UNITS,RENEW TRACK CIRCUITS, TSS/OSS TPWS
Piccadilly East Jn |Piccadilly Platforms 9. 10 2100 Fri 0500 Mon IAERIALS AND CABLES AND AWS MAGNETS AND
T CABLES.
11 and 12
Platform 13 OHL SWITCH AND SI MAINTENANCE
OHL B10 INSPECTIONS AND INSULATOR
Manchester Manchester Platform 14 BLOCKED To |11/02/22 14/02/22 CLEANING
Piccadilly East Jn |Piccadilly Electric Trains [2100 Fri 0500 Mon P&D POINT HEATING INSPECTION AND
MAINTENANCE

OFF TRACK VEGETATION CLEARANCE AND
MANAGEMENT
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2865410 |NW5009 |Congleton Cheadle Hulme All Lines Possession  |06/02/22 07/02/22 WORK CONTENT:
0010 Sun 0535 Mon MACCLESFIELD RESIGNALLING -
INSTALLATION/SIGNALLING STAGES
CRSA - NORTH RODE DRAINAGE (4 OUT OF 6
WEEKS)
P2021/2868290 |NW6001 |Deal StreetJn Windsor Bridge All Lines Possession  |05/02/22 07/02/22 WORK CONTENT:
NW6005 South Jn 0030 Sat  |0445 Mon WORKS DELIVERY: WINDSOR BRIDGE S&C
NW6009 CRSA: PLTR SWINTON
Ordsall Lane Jn  [Burnden Jn All Lines Possession  |05/02/22 07/02/22 MAN DU: S&C TAMPING AGECROFT NORTH AND
0030 Sat  |0445 Mon SOUTH JN'S
_ _ _ _ CIVILS: SALFORD CENTRAL PLATFORMS
Windsor Bridge  |Crow Nest Jn All Lines Possession  |05/02/22 07/02/22 CIVILS DRAINAGE: PENDLETON
North Jn 0030 Sat  |0445 Mon CIVILS DRAINAGE: ORDSALL LANE - WINDSOR
BRIDGE SOUTH JN
P2021/2865545 |[NW6004 |Manchester Manchester Victoria |Bay Platforms 1 Possession  |06/02/22 07/02/22 NO ACCESS TO PLATFORMS 1 to 4
NW6005 | Victoria East Jn and 2 0040 Sun 0440 Mon PLATFORMS 5 & 6 AVAILABLE FOR SERVICES
NW6007 TO/FROM THE WEST VIA NW6007
NW7001 |Manchester Brewery Jn Down and Up Possession  |06/02/22 07/02/22 (BTET limits tbc).
NW7021 |Victoria EastJn Rochdale Fast 0040 Sun (0440 Mon
_ _ _ WORK CONTENT: TRU PROGRAMME
Manchester Miles Platting Jn Down and Up Possession  |06/02/22 07/02/22
Victoria West Jn Slow 0040 Sun {0440 Mon
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |06/02/22 07/02/22
0040 Sun 0440 Mon
Miles Platting Jn  |Miles Platting Jn Arrival/Departure | Sidings 06/02/22 07/02/22
Line Possession  |0040 Sun  |0440 Mon
P2021/2865475 |NW8015 |Bidston EastJn |New Brighton Down and Up Possession  |06/02/22 07/02/22 PLATFORMS AT NEW BRIGHTON TO BE KEPT
0030 Sun  |0500 Mon CLEAR
New Brighton New Brighton Sidings 1 & 2 Sidings 06/02/22 07/02/22 WORK CONTENT:
Wall Sidings Possession  |0030 Sun (0500 Mon LIV DU S&C TAMPING 2603a, 2603b, 2604a, 2604b,
2605a, 2605b, 2606, 2607a, 2607b PTS
P2021/2895546 |[NW9001 |Hazel Grove Edgeley Jn No.1 SB |All Lines Possession  |05/02/22 07/02/22 EMT: DIVERT VIA ROMILEY
2345 Sat  |0535 Mon TPE: DIVERT VIA ROMILEY
NORTHERN: BUXTON TO HAZEL GROVE SHUTTLE
TBC
WORK CONTENT:
CD NW&C: SIGNALLING WOODSMOOR LC (Week
2)
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 46
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2868423 |MD101 Camden Jn North Wembley Jn  |[Down & Up Fast |Possession [12/02/22 14/02/22 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat  |0300 Mon
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Lines A,D,E,X Possession  |12/02/22 14/02/22 OVERGROUND SERVICES UNAFFECTED
0140 Sat 0300 Mon
Platforms 12 to 16 Work Content -
Euston Camden Jn Up Sidings 1 &2 |Sidings 13/02/22 13/02/22 HS2: Pilling Works
Possession  |0040 Sun 0645 Sun (6 hrs)
P2021/2870968 |MD101 North Wembley  |Bourne End Jn Down and Up Possession  |12/02/22 14/02/22 TRAINS TO TRAVEL OVER FAST LINES
Jn Slow 2000 Sat 0530 Mon (29 hrs)
WORK CONTENT - PLTR Watford Jn Station
P2021/2907284 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  [12/02/22 13/02/22 TRAINS DIVERTED VIA NORTHAMPTON
2210 Sat (1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
Work Content -
Maintenance Level 2 Patrolling
P2021/2872817 |MD101 Hanslope Jn Northampton Down and Up Possession  [13/02/22 13/02/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 0140 Sun  |0740 Sun (6 hrs)
WORK CONTENT - PLTR: Duston West FU
P2021/2910767 |EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |13/02/22 13/02/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Ub NLL 0055 Sun 0810 Sun
MD155 P
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |13/02/22 13/02/22
Line 0055 Sun (0810 Sun
Willesden Suburban |[Down and Up Possession  |13/02/22 13/02/22
Jn New Line 0055 Sun 0810 Sun
Mitre Bridge Jn Willesden High Down and Up Possession  |13/02/22 13/02/22
Level Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 13/02/22 13/02/22
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 13/02/22 13/02/22
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2021/2877614 \MD232 Abbey Jn Whitacre Jn All Lines Possession  [12/02/22 14/02/22 TRAINS TO BE DIVERTED
MD501 2315Sat  |0400 Mon
MD555 /ACCESS TO HAMS HALL FROM THE TAMWORTH
/AND KINGSBURY JN DIRECTION
\Work Content: PLTR: Church Road Re-Railing
P2021/2875222 |MD301 Birmingham New |Birmingham New Platform 5 & Possession  |06/02/22 13/03/22 WORK CONTENT: BIRMINGHAM NEW STREET
MD306 Street Street Through Siding 1400 Sun  |1400 Sun AREA RE-SIGNALLING BNSAR PHASE 7
MD501 No. 1 PLATFORM 5 & THROUGH SIDINGS NO.1 WORKS
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2873311 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |12/02/22 14/02/22
MD401 Camphill 2115Sat  |0530 Mon
MD570
MD580
P2021/2860782 |MD315 Stechford Aston South Jn All Lines Possession  |13/02/22 14/02/22 'Work Content: HS2 Capital Delivery - Bridge 13
0015 Sun  |0130 Mon Renewal (SAS Line over DBP3 Line) Bridge Piling
'Works and associated works
'WEST COAST TRENT VALLEY ROUTE TO REMAIN
OPEN DURING POSSESSION TIMES
FREIGHT SERVICES TO BE DIVERTED
P2021/2872065 |MD320 Bescot Jn Portobello Jn (West  |Up Grand Jn Possession  |13/02/22 13/02/22
mgggg Midlands) Down Grand Jn 0045 Sun 2145 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V1 2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2907946 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |13/02/22 14/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GWw240 Oxford/Cherwell 2230 Sun  |0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession [13/02/22 14/02/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW277 2230 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
GW310
MD401 Hinksey South Hinksey North No.1 Reception Possession  |13/02/22 14/02/22
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession  |13/02/22 14/02/22
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession  |13/02/22 14/02/22
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  |13/02/22 14/02/22
2230 Sun 0415 Mon
Platform 4 Possession  |13/02/22 14/02/22
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession  |13/02/22 14/02/22
Turnback Line 2230 Sun 0415 Mon
Wolvercot South Jn  |Down Oxford Possession  |13/02/22 14/02/22
Relief 2230 Sun  |0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |13/02/22 14/02/22
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |13/02/22 14/02/22
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |14/02/22 14/02/22
0040 Mon 0415 Mon
Oxford Oxford Platform 1 & 2 Possession  |14/02/22 14/02/22
0040 Mon 0415 Mon
Oxford Station North |Oxford Bay Possession  |14/02/22 14/02/22
Jn Approach 0040 Mon 0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  |14/02/22 14/02/22
Bletchley 0040 Mon |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  |14/02/22 14/02/22
Oxford 0415 Mon |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |14/02/22 14/02/22
0415 Mon 0515 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS V1 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2866635 |MD401 Tyseley South Jn |Tyseley North Jn Down & Up Possession  |13/02/22 13/02/22
MD425 Bordesley 0100 Sun  |0825 Sun
MD435 DownandUp  |Possession |13/02/22  |13/02/22
Snow Hill 0100 Sun  |1300 Sun
P2021/2878368 |MD501 Coleshill Parkway |Water Orton East Jn |All Lines Possession  |12/02/22 14/02/22 'Work Content: HS2 Watton House (DBP3)
MD555 2340 Sat 0430 Mon
'Work Content: HS2 Curdworth (DBP2
Kingsbury Jn Water Orton East Jn |All Lines Possession  |12/02/22 14/02/22
2340 Sat 0430 Mon 'Work Content: Water Orton Station demolition
Water Orton East |Castle Bromwich Jn |All Lines Possession  [12/02/22 14/02/22 IACCESS TO BE MAINTAINED TO HAMS HALL
Jn 2340 Sat  |0430 Mon FREIGHT TERMINAL - ONLY ROUTE AVAILABLE IS
FROM/TO TAMWORTH H.L DIRECTION.
RAIL REPLACEMENT SERVICE TO OPERATE.
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EAS - Section 7 Data freeze: EAS_V1_2022

Network Rail .
LNW Route Version 1 Previous freeze: EAS VO 2022 V2

| Work Type

Week 46 - Continued
Possession Ref [LOR Location from Location to

B

Traffic Remarks

Blocked Line Protn Type Start
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2878402 |MD501 Castle Bromwich |Landor Street Jn Down Derby Possession  |12/02/22 12/02/22 'Work Content: HS2 Enabling works between Castle
Jn Goods 0700 Sat 1045 Sat Bromwich Jn Jn & Landor St Jn
Water Orton West |Landor Street Jn Down Derby Fast |Possession |12/02/22 12/02/22 \Work Content: HS2 ONW - SAS Bridge Prep Works
Jn 0700 Sat 1045 Sat
Up Derby Fast XC SERVICES TO DIVERT VIA WICHNOR JN,
Landor Street Jn  |Grand Jn Down and Up Possession  [12/02/22 14/02/22 LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Derby 1045 Sat 0130 Mon HOUSE JN
St. Andrews Jn All Lines Possession  |12/02/22 14/02/22 FREIGHT TO DIVERT VIA SUTTON PARK &
1045 Sat 0130 Mon \WALSALL
Water Orton West |Landor Street Jn All Lines Possession  [12/02/22 14/02/22 IACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL
Jn 1045 Sat 0130 Mon 1045 SATURDAY FROM EITHER DIRECTION VIA
UP DERBY SLOW ONLY.
Castle Bromwich |Landor Street Jn Down and Up Possession  [14/02/22 14/02/22
In Derby Fasé 0130 Mon 0400 Mon ACCESS TO JAGUAR SIDINGS FROM 0130
(D;g‘éVSSDEF y MONDAY FROM CASTLE BROMWICH JN
DIRECTION ONLY VIA UP DERBY SLOW LINE
Landor Street Jn |Grand Jn Down and Up Possession  [14/02/22 14/02/22 ONLY AND ROUTE VIA SUTTON PARK ONLY
Derby 0130 Mon {0400 Mon
- - ACCESS TO BE MAINTAINED TO LAWLEY STREET
St. Andrews Jn All Lines Possession é4é%2/22 014(/)%2/22 FREIGHTLINER TERMINAL EROM ST ANDREWS JIN
130 Mon 10400 Mon AND CASTLE BROMWICH JN UNTIL 1045
Washwood Heath |Landor Street Jn Up Derby Slow Possession  |14/02/22 14/02/22 SATURDAY USING BI-DI UP DERBY SLOW ONLY
EastJ
ast-n 0130 Mon 0400 Mon NO ACCESS TO LAWLEY STREET TERMINAL
BETWEEN 1045 SAT & 0400 MON
NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON
P2021/2873232 |[NW3023 |Adswood Road |Heaton Chapel All Lines Possession  [13/02/22 14/02/22 WORK CONTENT: THOMPSON ST FOOTBRIDGE
NW5001 |Jn 0045 Sun  |0505 Mon 182m 69ch
NW5011 MAN DU HEATON NORRIS S&C Tamp (was 14 hrsin
NW9001 |Davenport Edgeley Jn No.1 SB |All Lines Possession  [13/02/22 14/02/22 week 43)
0045 Sun  |0505 Mon
Edgeley Jn No.2 |Edgeley Jn No.2 SB |All Lines Possession  [13/02/22 14/02/22
SB 0045 Sun  |0505 Mon
Heaton Norris Jn  |Reddish South All Lines Possession  |13/02/22 14/02/22
0045 Sun 0505 Mon
P2021/2884217 |NW3023 |Altrincham Edgeley Jn No.2 SB |All Lines Possession  [12/02/22 14/02/22 WORK CONTENT:
0015 Sat 0545 Mon (54 hrs) CRSA: S&C RENEWALS SKELTON JN
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2865411 |NW5001 |Congleton Cheadle Hulme All Lines Possession  [13/02/22 14/02/22 WORK CONTENT:
NW5009 0010 Sun 0535 Mon MACCLESFIELD RESIGNALLING -
INSTALLATION/SIGNALLING STAGES
Wilmslow Adswood Road Jn All Lines BLOCKED To |13/02/22 14/02/22 CRSA - NORTH RODE DRAINAGE/CHEADLE
Electric Trains |0010 Sun  |0535 Mon HULME
CIVILS - MCH OB2 (requires BTET on NW5001)
P2021/2866883 |NW5001 |Ardwick Jn Gorton Jn All Lines Possession |11/02/22 14/02/22 S&C/PLAIN LINE TAMPING
NW5015 2100 Fri 0500 Mon RE-RAILING THROUGH ASHBURY'S AND ARDWICK
NW6001 AREA
Longsight North  |Manchester All Possession  [11/02/22 14/02/22 HEAVY TRACK MAINTENANCE AND S&C
Jn Piccadilly (inc.) 2100 Fri 0500 Mon REFURBISHMENTS
S&T POINT COMPONENT RENEWALS ON S&C
Manchester Manchester Platforms 1 to 8 Possession 11/02/22 14/02/22 UNITS,RENEW TRACK CIRCUITS, TSS/OSS TPWS
Piccadilly East Jn | Piccadilly Platforms 9. 10 2100 Fri 0500 Mon AERIALS AND CABLES AND AWS MAGNETS AND
land12 CABLES.
Platform 13 OHL SWITCH AND SI MAINTENANCE
OHL B10 INSPECTIONS AND INSULATOR
Manchester Manchester Platform 14 BLOCKED To |11/02/22 14/02/22 CLEANING
Piccadilly East Jn |Piccadilly Electric Trains [2100 Fri 0500 Mon P&D POINT HEATING INSPECTION AND
MAINTENANCE
OFF TRACK VEGETATION CLEARANCE AND
MANAGEMENT
P2021/2868629 |NW6001 |Deal Street Jn Windsor Bridge All Lines Possession  |12/02/22 14/02/22 WORK CONTENT:
NW6005 South Jn 0030 Sat 0445 Mon WORKS DELIVERY: WINDSOR BRIDGE S&C
NW6009 CRSA: PLTR PENDLETON
Ordsall Lane Jn  |Agecroft South Jn All Lines Possession  [12/02/22 14/02/22 CIVILS: SALFORD CENTRAL PLATFORMS
0030 Sat 0445 Mon MAN DU: S&C TAMPING WINDSOR BRIDGE
_ , _ _ IN'S(TBC WITH WORKS DELIVERY SCHEME)
Windsor Bridge  |Crow Nest Jn All Lines Possession  [12/02/22 14/02/22
North Jn 0030 Sat (0445 Mon
P2021/2911499 |NW6004 |Manchester Manchester Victoria |Bay Platforms 1 |Possession |13/02/22 14/02/22 NO ACCESS TO PLATFORMS 1 to 4
NW6005 | Victoria East Jn and 2 0040 Sun 0440 Mon PLATFORMS 5 & 6 AVAILABLE FOR SERVICES
NwW6007 TO/FROM THE WEST VIA NW6007
NW7001 |Manchester Brewery Jn Down and Up Possession  |13/02/22 14/02/22 (BTET limits thc).
NW7021 |Victoria East Jn Rochdale Fast 0040 Sun  |0440 Mon
WORK CONTENT: TRU PROGRAMME
Manchester Miles Platting Jn Down and Up Possession  |13/02/22 14/02/22
Victoria West Jn Slow 0040 Sun  |0440 Mon
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |13/02/22 14/02/22
0040 Sun  |0440 Mon
Miles Platting Jn  |Miles Platting Jn Arrival/Departure |Sidings 13/02/22 14/02/22
Line Possession {0040 Sun  |0440 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2868503 |MD120 Camden Jn Watford Junction Down and Up DC |Possession  |19/02/22 21/02/22 LONDON OVERGROUND NO DC SERVICES ALL
Electric 0245 Sat  |0500 Mon (54 hrs) DAY SAT & SUN
'Work Content :
PLTR - South Hampstead Drainage & South Kenton
1 in 13 maintenance strategy
P2021/2877618 |MD232 Abbey Jn Whitacre Jn All Lines Possession  |19/02/22 21/02/22
MD501 2315 Sat 0400 Mon
MD555
P2021/2875222 |MD301 Birmingham New |Birmingham New Platform 5 & Possession  |06/02/22 13/03/22 WORK CONTENT: BIRMINGHAM NEW STREET
MD306 Street Street Through Siding 1400 Sun  |1400 Sun AREA RE-SIGNALLING BNSAR PHASE 7

No. 1

PLATFORM 5 & THROUGH SIDINGS NO.1 WORKS

P2021/2873312 Bordesley Jn Lifford East Jn Down and Up Possession  |19/02/22 21/02/22
MD401 Camphill 2115 Sat 0530 Mon
MD570
MD580
P2021/2860783 |MD315 Stechford Aston South Jn All Lines Possession  |20/02/22 21/02/22 'Work Content: HS2 Capital Delivery - Bridge 13
0015 Sun 0130 Mon Renewal (SAS Line over DBP3 Line) Bridge Piling
\Works and associated works
WEST COAST TRENT VALLEY ROUTE TO REMAIN
OPEN DURING POSSESSION TIMES
FREIGHT SERVICES TO BE DIVERTED
P2021/2872076 |MD320 Bescot Jn Portobello Jn (West |Up Grand Jn Possession  |20/02/22 20/02/22
mgggg Midlands) Down Grand Jn 0045 Sun  |2145 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2900297 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |20/02/22 21/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [20/02/22 21/02/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |20/02/22 21/02/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |20/02/22 21/02/22
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |20/02/22 21/02/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |20/02/22 21/02/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |20/02/22 21/02/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [20/02/22 21/02/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |20/02/22 21/02/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |21/02/22 21/02/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |21/02/22 21/02/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |21/02/22 21/02/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |21/02/22 21/02/22
Bletchley 0040 Mon (0445 Mon
P2021/2866636 |MD401 Tyseley South Jn |Tyseley North Jn Down & Up Possession  [20/02/22 20/02/22 SNOW HILL ROUTE UNDER POSSESSION UNTIL
MD425 Bordesley 0100 Sun 0825 Sun 13:00 SUN
MD435 -
DownandUp  |Possession 20/02/22 | 20/02/22 BORDESLEY ROUTE UNDER POSSESION UNTIL
Snow Hill 0100 Sun {1300 Sun .
08:25 SUN
NO ACCESS TO TYSELEY STATION UNTIL 13:00
SUN FROM THE SNOW HILL ROUTE
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2878369 |MD501 Coleshill Parkway (Water Orton East Jn |All Lines Possession  |19/02/22 21/02/22
MD555 2340 Sat  |0430 Mon
Kingsbury Jn Water Orton East Jn |All Lines Possession  |19/02/22 21/02/22
2340 Sat  |0430 Mon
Water Orton East |Castle Bromwich Jn |All Lines Possession  |19/02/22 21/02/22
2340 Sat  |0430 Mon

B

|

11

N AN

i

Electronic Copy - Uncontrolled when printed

Page59 of 266



Network Rail
LNW Route

EAS - Section 7
Version 1

Data freeze:

EAS_V1_ 2022

Previous freeze: EAS V0 2022 V2

Week

47 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

Traffic Remarks

| Work Type

P2021/2878430 |MD501
MD570
Castle Bromwich |Landor Street Jn Up Derby Slow Possession  |19/02/22
Jn 1045 Sat
Castle Bromwich |Landor Street Jn Down and Up Possession
Jn Derby Fast
Down Derby
Goods
Landor Street Jn |Grand Jn Down and Up Possession  |19/02/22
Derby 1045 Sat
St. Andrews Jn All Lines Possession  |19/02/22
1045 Sat
Washwood Heath |Landor Street Jn Up Derby Slow Possession  |21/02/22 21/02/22
East Jn 0130 Mon (0400 Mon
P2021/2911248 |MD545 Kingsbury Jn Whitacre Jn All Possession  |22/02/22 22/02/22 TRAINS TO TRAVEL OVER DOWN AND UP DERBY
MD555 0030 Tue (0630 Tue LINES
TRAINS TO BE DIVERTED VIA TRENT JNS,
Stockingford Coleshill Down Possession  [22/02/22 22/02/22 BURTON ON TRENT, WICHNOR AND TAMWORTH.
Station, former Up 0030 Tue  [0630 Tue NO ACCESS DAW MILL COLLIERY.
site of
'Work content: PLTR: Church Road Re-Railing FUW
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2911282 |MD545 Kingsbury Jn Whitacre Jn All Possession  |23/02/22 23/02/22 TRAINS TO TRAVEL OVER DOWN AND UP DERBY
MD555 0030 Wed 0630 Wed LINES
TRAINS TO BE DIVERTED VIA TRENT JNS,
Stockingford Coleshill Down Possession  [23/02/22 23/02/22 BURTON ON TRENT, WICHNOR AND TAMWORTH.
Station, former Up 0030 Wed (0630 Wed NO ACCESS DAW MILL COLLIERY.
site of
'Work content: PLTR: Church Road Re-Railing FUW
P2021/2911283 |MD545 Kingsbury Jn Whitacre Jn All Possession  |24/02/22 24/02/22 TRAINS TO TRAVEL OVER DOWN AND UP DERBY
MD555 0030 Thu 0630 Thu LINES
TRAINS TO BE DIVERTED VIA TRENT JNS,
Stockingford Coleshill Down Possession  |24/02/22 24/02/22 BURTON ON TRENT, WICHNOR AND TAMWORTH.
Station, former Up 0030 Thu 0630 Thu NO ACCESS DAW MILL COLLIERY.
site of
'Work content: PLTR: Church Road Re-Railing FUW
P2021/2911284 |MD545 Kingsbury Jn Whitacre Jn All Possession 25/02/22 25/02/22 TRAINS TO TRAVEL OVER DOWN AND UP DERBY
MD555 0030 Fri  |0630 Fri LINES
TRAINS TO BE DIVERTED VIA TRENT JNS,
Stockingford Coleshill Down Possession  [25/02/22 25/02/22 BURTON ON TRENT, WICHNOR AND TAMWORTH.
Station, former Up 0030 Fri 0630 Fri NO ACCESS DAW MILL COLLIERY.
site of
'Work content: PLTR: Church Road Re-Railing FUW
P2021/2884198 |NW3023 | Altrincham Edgeley Jn No.2 SB |All Lines Possession  |19/02/22 21/02/22 WORK CONTENT:
0015 Sat 0545 Mon (54 hrs) CRSA: S&C RENEWALS SKELTON JN
P2021/2867126 |NW4033 |Askam Millom All Lines Possession  |19/02/22 21/02/22 RAIL REPLACEMENT SERVICE TO OPERATE W2021/7145551
2315Sat  |0535 Mon C11 Rerail Resleeper
WORK CONTENT: WORKS DELIVERY SKELLY Reballast - Trax
CRAG 38m14ch and 42m38ch
40m 31ch to 40m 25ch DOWN AND UP MAIN
P2021/2867108 |NW4033 _UIverston All Lines Possession |20/02/22 | 21/02/22
NW9903 0015 Sun (0410 Mon
P2021/2865412 |NW5009 |Congleton Cheadle Hulme All Lines Possession  |20/02/22 21/02/22 WORK CONTENT:
0010 Sun (0535 Mon MACCLESFIELD RESIGNALLING -
INSTALLATION/SIGNALLING STAGES
CRSA - CHEADLE HULME DRAINAGE
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Network Rail
LNW Route

EAS - Section 7

Version 1

Data freeze:

EAS_V1_ 2022

Previous freeze: EAS V0 2022 V2

Week

47 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2868666 |[NW6001 |Deal Street Jn Windsor Bridge All Lines Possession  |19/02/22 21/02/22 0025-1625 SUN EXCLUSIVE OF PLATFORM 1 AT
NW6005 South Jn 0030 Sat 0445 Mon BOLTON
NW6009
Ordsall Lane Jn  |Agecroft South Jn All Lines Possession  |19/02/22 20/02/22 WORK CONTENT:
0030 Sat 0025 Sun WORKS DELIVERY: WINDSOR BRIDGE S&C
_ _ _ . CRSA: PLTR PENDLETON
Windsor Bridge  |Crow Nest Jn All Lines Possession  |19/02/22 21/02/22 CIVILS: SALFORD CENTRAL PLATEORMS
North Jn 0030 Sat (0445 Mon CIVILS DRAINAGE: PENDLETON
- - CIVILS DRAINAGE: ORDSALL LANE - WINDSOR
Lostock Jn Crow Nest Jn All Lines Possession  |20/02/22 20/02/22 BRIDGE SOUTH JN
0025 Sun 1625 Sun MAN DU: S&C TAMPING LOSTOCK JN (0025 1625
Ordsall Lane Jn  |Lostock All Lines Possession  |20/02/22 20/02/22 SUN)
0025 Sun (1625 Sun
Ordsall Lane Jn  |Agecroft South Jn All Lines Possession  |20/02/22 21/02/22
1625 Sun  |0445 Mon

ﬂ-
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_V0_2022_ V2
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2872818 |MD101 Hanslope Jn Northampton Down and Up Possession  |27/02/22 27/02/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 0140 Sun  |0740 Sun (6 hrs)
WORK CONTENT - PLTR: Duston West FU
P2021/2875222 |MD301 Birmingham New |Birmingham New Platform 5 & Possession  |06/02/22 13/03/22 WORK CONTENT: BIRMINGHAM NEW STREET
MD306 Street Street Through Siding 1400 Sun {1400 Sun IAREA RE-SIGNALLING BNSAR PHASE 7
MD501 No. 1 PLATFORM 5 & THROUGH SIDINGS NO.1 WORKS
P2021/2873313 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |26/02/22 28/02/22
MD401 Camphill 2115 Sat 0530 Mon
MD570
MD580
P2021/2860784 |MD315 Stechford Aston South Jn All Lines Possession  |27/02/22 28/02/22 'Work Content: HS2 Capital Delivery - Bridge 13
0015 Sun  |0130 Mon Renewal (SAS Line over DBP3 Line) Bridge Piling
\Works and associated works
WEST COAST TRENT VALLEY ROUTE TO REMAIN
OPEN DURING POSSESSION TIMES
FREIGHT SERVICES TO BE DIVERTED
P2021/2872077 |MD320 Bescot Jn Portobello Jn (West |Up Grand Jn Possession  |27/02/22 27/02/22
mgggg Midlands) Down Grand Jn 0045 Sun  |2145 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2906147 |GW200 Chester Line Jn  [Somerton LC (inc.) |Down and Up Possession  |27/02/22 28/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |27/02/22 28/02/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |27/02/22 28/02/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |27/02/22 28/02/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |27/02/22 28/02/22
2305Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |27/02/22 28/02/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |27/02/22 28/02/22
Relief 2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [27/02/22 28/02/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |27/02/22 28/02/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  [Up Oxford Relief |Possession |28/02/22 28/02/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |28/02/22 28/02/22
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |28/02/22 28/02/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |28/02/22 28/02/22
Bletchley 0040 Mon (0445 Mon
P2021/2866637 |MD401 Tyseley South Jn |Tyseley North Jn Down & Up Possession  |27/02/22 27/02/22
MD425 Bordesley 0100 Sun  |0825 Sun
MD435 Down and Up Possession  |27/02/22 27/02/22
Snow Hill 0100 Sun {1300 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2878370 |MD501 Coleshill Parkway (Water Orton East Jn |All Lines Possession  |26/02/22 28/02/22
MD555 2340 Sat  |0430 Mon
Kingsbury Jn Water Orton East Jn |All Lines Possession  |26/02/22 28/02/22
2340 Sat  |0430 Mon
Water Orton East |Castle Bromwich Jn |All Lines Possession  |26/02/22 28/02/22
Jn 2340 Sat  |0430 Mon
P2021/2878427 |MD501 Castle Bromwich |Landor Street Jn Down Derby Possession
Jn Goods
Water Orton West |Landor Street Jn Down Derby Fast |Possession
Jn Up Derby Fast
Landor Street Jn |Grand Jn Down and Up Possession
Derby
St. Andrews Jn All Lines Possession
Water Orton West |Landor Street Jn All Lines Possession
Jn
Castle Bromwich |Landor Street Jn Down and Up Possession
Jn Derby Fast
Down Derby
Goods
Landor Street Jn |Grand Jn Down and Up Possession
Derby
St. Andrews Jn All Lines Possession
Washwood Heath |Landor Street Jn Up Derby Slow Possession

East Jn
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Network Rail
LNW Route

EAS - Section 7

Data freeze: EAS V1 2022

Version 1 Previous freeze: EAS_VO_2022 V2

Week 48 - Continued

Traffic Remarks \ Work Type

Possession Ref [LOR

T I —
e

Start

Protn Type

gE e
_
-

Location to Blocked Line

Location from

P2021/2873997

GwW731
MD801

Wellington All Lines Possession  |27/02/22 28/02/22

Oxley Depot
(Shropshire) 0050 Sun  |0530 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2877662 |NW1005 |Kidsgrove Congleton Down and Up Possession  |26/02/22 28/02/22
NW5009 Main 2315 Sat 0550 Mon
P2021/2838793 |GW731 Crewe Jn Willaston LC All Lines Possession  |27/02/22 28/02/22 /AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2021/2839645 |[NW3001 |Penmaenmawr |Llandudno Jn Up Main Possession  |26/02/22 28/02/22 AMENDED TRAIN WORKING. SLW OVER THE
NW3015 2250 Sat 0450 Mon DOWN LINE BETWEEN LLANDUDNO JN AND
NW3017 PENMAENMAWR. ADDITIONAL [11] FOR UP
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS.
'Work content: Works Delivery, track work Conwy
Tubes.
P2021/2867368 |NW4033 iulverston All Lines Possession |27/02/22  |28/02/22
NW9903 0015 Sun  |0410 Mon
P2021/2865413 |NW5009 |Congleton Cheadle Hulme All Lines Possession  |27/02/22 28/02/22 WORK CONTENT:
0010 Sun 0535 Mon MACCLESFIELD RESIGNALLING -
INSTALLATION/SIGNALLING STAGES
CRSA - NORTH RODE DRAINAGE (3 OUT OF 6
WEEKS)
P2021/2867377 |NW5015 |Ardwick Jn Hyde Jn All Lines Possession  |27/02/22 28/02/22 WORK CONTENT
NW5021 0035 Sun  |0450 Mon TRU PROGRAMME: GUIDE BRIDGE WEST JN
MAN DU: S&C TAMPING AND HEAVY
Guide Bridge Stalybridge Jn All Lines Possession  |27/02/22 28/02/22 MAINTENANCE ASHBURYS EAST AND WEST JN'S
West Jn 0035 Sun 0450 Mon
P2021/2868673 |NW6001 |Deal Street Jn Windsor Bridge All Lines Possession  |27/02/22 28/02/22 WORK CONTENT:
NW6005 South Jn 0025 Sun 0445 Mon WORKS DELIVERY: WINDSOR BRIDGE S&C
NW6009 CRSA: PLTR WINDSOR BRIDGE
Ordsall Lane Jn  |Agecroft South Jn All Lines Possession  |27/02/22 28/02/22 CIVILS: SALFORD CENTRAL PLATFORMS
0025 Sun 0445 Mon CIVILS DRAINAGE: PENDLETON
] i i i CIVILS DRAINAGE: ORDSALL LANE - WINDSOR
Windsor Bridge  |Crow Nest Jn All Lines Possession  |27/02/22 28/02/22 BRIDGE SOUTH JN
North Jn 0025 Sun 0445 Mon
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Network Rail EAS - Section 7

Data freeze: EAS_V1 2022
LNW Route Version 1 Previous freeze: EAS_V0_2022 V2
Week 48 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2823478 |LN682 Low Row LC Petteril Bridge Jn All Lines Possession  [26/02/22 28/02/22 RERAIL/RESLEEPER/TRAX WETHERAL WORKS 'W2021/6603524
NW9909 2350 Sat 0530 Mon DELIVERY C11 Rerail Resleeper
Reballast - Trax

54m57ch and 56m50ch
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_V0_2022_V/2
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2907285 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession |05/03/22 06/03/22 TRAINS DIVERTED VIA NORTHAMPTON
2210 Sat (1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
Maintenance Level 2 Patrolling
P2021/2872820 |MD101 Hanslope Jn Northampton Down and Up Possession  |06/03/22 06/03/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 0140 Sun 0740 Sun (6 hrs)
WORK CONTENT - PLTR Earl Cowpers Viaduct Prep
P2021/2878399 |MD101 Rugby Trent Nuneaton South Jn  |Down Trent Valley |Possession |05/03/22 07/03/22
MD301 Valley Jn Fast 2210 Sat 0525 Mon
MD410 Up Slow
Down Trent Valley
Slow
Up Fast/Up Slow
P2021/2909910 |[MD101 Nuneaton North  |Stafford Trent Valley [Down TV Slow/ |Possession | 05/03/22 07/03/22 ALL TRAINS TO DIVERT VIA WEST MIDLANDS
NW1001 |Jn Jn No.1 Down Stafford / 2210 Sat  |0525 Mon
Down Stafford 'Work Content: IP Signalling: Colwich - Rugeley
Fast Commissioning
Up TV Fast/Up
Fast/Up
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |05/03/22 07/03/22
Jn No.1 Slow 2210 Sat 0525 Mon
Up Stafford Slow
P2021/2875222 |MD301 Birmingham New |Birmingham New Platform 5 & Possession  |06/02/22 13/03/22 WORK CONTENT: BIRMINGHAM NEW STREET
MD306 Street Street Through Siding 1400 Sun  |1400 Sun /AREA RE-SIGNALLING BNSAR PHASE 7
MD501 No. 1 PLATFORM 5 & THROUGH SIDINGS NO.1 WORKS
P2021/2873314 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |05/03/22 07/03/22
MD401 Camphill 2115 Sat 0530 Mon
MD570
MD580
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2900298 |GW200 Chester Line Jn  [Somerton LC (inc.) |Down and Up Possession  |06/03/22 07/03/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |06/03/22 07/03/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |06/03/22 07/03/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |06/03/22 07/03/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |06/03/22 07/03/22
2305Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |06/03/22 07/03/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |06/03/22 07/03/22
Relief 2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession |06/03/22 07/03/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |06/03/22 07/03/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  [Up Oxford Relief |Possession |07/03/22 07/03/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |07/03/22 07/03/22
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |07/03/22 07/03/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |07/03/22 07/03/22
Bletchley 0040 Mon (0445 Mon
P2021/2866638 |MD401 Tyseley South Jn |Tyseley North Jn Down & Up Possession  |06/03/22 06/03/22
MD425 Bordesley 0100 Sun  |0825 Sun
MD435 Down and Up Possession  |06/03/22 06/03/22
Snow Hill 0100 Sun {1300 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2874282 |GW731 Oxley Depot Wellington All Lines Possession  |06/03/22 07/03/22
MD801 (Shropshire) 0050 Sun 0530 Mon
P2021/2867427 |[NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  |05/03/22 06/03/22 WORK CONTENT: PLTR WINSFORD
NW2001 |SB(CY) Tunnel 2250 Sat  |1200 Sun
Weaver Jn Weaver Jn All Lines Possession  |05/03/22 06/03/22
2250 Sat (1200 Sun
P2021/2867462 |[NW1001 |Balshaw Lane Jn |Farington Curve Jn  |All Lines Possession  |06/03/22 06/03/22 WORK CONTENT: EUXTON DRAINAGE
0025 Sun  |1130 Sun
P2021/2839622 |[NW3001 |Penmaenmawr |Llandudno Jn Up Main Possession  |05/03/22 07/03/22 /AMENDED TRAIN WORKING. SLW OVER THE
NwW3015 2250 Sat 0450 Mon DOWN LINE BETWEEN LLANDUDNO JN AND
Nw3017 PENMAENMAWR. ADDITIONAL [11] FOR UP
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS.
'Work content: Works Delivery, track work Conwy
Tubes.
P2021/2861749 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |06/03/22 07/03/22 SERVICES TO START / TERMINATE AT PRESTON.
Nw4007 2345 Sun  |0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |06/03/22 07/03/22 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2021/2867503 |[NW5015 |Guide Bridge Stalybridge Jn All Lines Possession  |05/03/22 07/03/22 WORK CONTENT
NW5021 |West Jn 0030 Sat 0450 Mon TRU PROGRAMME: RE-CONSTRUCTION OF
SOUTHAMPTON ST BRIDGE
Gorton Hyde Jn All Lines Possession  |06/03/22 07/03/22 TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE
(Manchester) 0030 Sun 0450 Mon TIE IN
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_V0_2022_ V2
Week 50
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2909972 |MD101 Denbigh Hall Milton Keynes South |All Lines Possession  |12/03/22 13/03/22 SAFER TRACK WORKFORCE REQUEST FOR 12
South Jn Jn 2210 Sat 1000 Sun (12 hrs) HOUR ALB TO TAMP DENBIGH HALL NORTH JN
TIMES TBA ACCORDINGLY BASED ON OPERATOR
RESPONSES
RRS TO OPERATE BETWEEN MILTON KEYNES
CENTRAL AND BLETCHLEY (TIMES TBC)
WORK CONTENT -
S&C Tamp Denbigh North Jn
P2021/2872881 |MD101 Hanslope Jn Northampton Down and Up Possession  |13/03/22 13/03/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 0140 Sun  |0740 Sun (6 hrs)
WORK CONTENT - PLTR Earl Cowpers Viaduct Prep
P2021/2878400 |MD101 Rugby Trent Nuneaton South Jn  |[Down Trent Valley |Possession  [12/03/22 14/03/22 ALL TRAINS TO DIVERT VIA WEST MIDLANDS
MD301 Valley Jn Fast 2210 Sat 0525 Mon
MD410 Up Slow \Work Content: PLTR: Barnacle
Down Trent Valley
Slow
Up Fast/Up Slow
P2021/2909914 |MD101 Nuneaton North  |Stafford Trent Valley |Down TV Slow/ |Possession |12/03/22 14/03/22 ALL TRAINS TO DIVERT VIA WEST MIDLANDS
NW1001 |Jn Jn No.1 Down Stafford / 2210 Sat 0525 Mon
Down Stafford 'Work Content: IP Signalling: Colwich - Rugeley
Fast Commissioning
Up TV Fast/Up 'Work Content: PLTR: Atherstone Drainage
Fast/Up
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |12/03/22 14/03/22
Jn No.1 Slow 2210 Sat 0525 Mon

Up Stafford Slow
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2862012 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession  |12/03/22 14/03/22
MD160 London 0020 Sat 0400 Mon
MD166
S0250 Kensington Kensington Olympia |Kensington Possession  |12/03/22 14/03/22
S0500 | Olympia Platform Loop 0020 Sat 0400 Mon
SW100
SW220 Longhedge Jn Latchmere No.1Jn  \Down and Up Possession  |12/03/22 14/03/22
Kensington 0020 Sat (0400 Mon
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |12/03/22 14/03/22
Latchmere Curve 0020 Sat (0400 Mon
Mitre Bridge Jn Falcon Jn Up West London |Possession  |12/03/22 14/03/22
0020 Sat  |0400 Mon
West London Jn Down & Up South |Possession  [12/03/22 14/03/22
(Willesden) West 0020 Sat 0400 Mon
Up & Down South
West Goods
Willesden High Down & Up High |Possession  [12/03/22 14/03/22
Level Jn Level 0020 Sat 0400 Mon
West London Jn  |Latchmere No.3Jn |Down & Up Possession  |12/03/22 14/03/22
(Sw) Sheepcote Lane 0020 Sat  |0400 Mon
North Pole Jn North Pole Reception Road  |Sidings 12/03/22 14/03/22
International Depot Possession {0020 Sat 0400 Mon
North Pole Jn Up Siding Sidings 12/03/22 14/03/22
Possession 10020 Sat {0400 Mon
P2021/2875222 |MD301 Birmingham New |Birmingham New Platform 5 & Possession  |06/02/22 13/03/22 WORK CONTENT: BIRMINGHAM NEW STREET
MD306 Street Street Through Siding 1400 Sun  |1400 Sun IAREA RE-SIGNALLING BNSAR PHASE 7
MD501 No. 1 PLATFORM 5 & THROUGH SIDINGS NO.1 WORKS
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2904430 |GW300 Abbotswood Jn  |Norton Jn Down and Up Possession  |12/03/22 14/03/22 GWR SERVICES TO TERMINATE AT / START FROM
Gw401 Abbotswood 0200 Sat 0345 Mon GLOUCESTER.
GW700 Curve
MD306 Cheltenham High Street (GW401) |[Up Goods Loop  [Possession  [12/03/22 14/03/22 XC SERVICES TO TERMINATE AT / START FROM
Alstone LC 0200 Sat 0345 Mon GLOUCESTER AND BROMSGROVE OR
WORCESTER SHRUB HILL OR BIRMINGHAM NEW
Cheltenham Spa |Cheltenham Spa Down Goods Possession  |12/03/22 14/03/22 STREET.
Loop 0200 Sat 0345 Mon
_ _ _ _ TFW SERVICES TO TERMINATE AT / START FROM
Eckington South  |Eckington North Jn  |Up Eckington Possession |12/03/22 14/03/22 GLOUCESTER.
Jn Goods Loop 0200 Sat 0345 Mon
: FREIGHT SERVICES DIVERTED VIA NUMEROUS
Gloucester Gloucester Yard Jn Down and Up Possession 12/03/22 14/03/22 ALTERNATIVE ROUTES INCLUDING MARCHES
Barnwood Jn AVO|d|ng 0200 Sat 0345 Mon LINE, DCL, AND MML.
Horton Road Jn Eé)(\)/vn Goods Possession  |12/03/22 14/03/22 REPLACEMENT ROAD TRANSPORT REQUIRED
P 0200 Sat 0345 Mon BETWEEN GLOUCESTER AND CHELTENHAM /
Gloucester Yard |Gloucester Up/Down Goods |Possession  [12/03/22 14/03/22 &V&i(\:,&g ER SHRUB HILL / WORCESTERSHIRE
Jn Barnwood Jn 0200 Sat 0345 Mon
Horton Road Jn  |Gloucester Up Goods Loop  |Possession [12/03/22  |14/03/22 Work Details = Core PLTR Bredon 78m00ch to
Barnwood Jn 0200 Sat  |0345 Mon R
Northway LC Ashchurch for Down Goods Possession |12/03/22  |14/03/22 Core PLTR Alstone Sidings 86m23ch to 86m43ch
Tewkesbury Loop 0200 Sat 0345 Mon
Core PLTR Cheltenham 86m44ch to 86m72ch
Route Boundary |Horton Road Jn Down and Up Possession  |12/03/22 14/03/22
Western/LNW(S) Main 0200 Sat  |0345 Mon Civils Underbridge Renewal Hollington 61m42ch
Route
Spetchley South [Spetchley North Jn  |Up Spetchley Possession  |12/03/22 14/03/22
Jn Goods Loop 0200 Sat 0345 Mon
Stoke Works Jn  |Route Boundary Down and Up Possession  |12/03/22 14/03/22
Western/LNW(S) Gloucester 0200 Sat 0345 Mon
Route
Worcestershire  |Wadborough LC Down Possession  |12/03/22 14/03/22
Parkway (low Abbotswood 0200 Sat 0345 Mon
level) Goods Loop
P2021/2873383 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |12/03/22 14/03/22 TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW
MD401 Camphill 2115Sat 0530 Mon STREET OR SUTTON PARK, STOURBRIDGE AND
MD570 WORCESTER SHRUB
MD580 HILL.
'Work Content: SLC Rail: West Midlands Stations
Package 2 (Moseley & Hazelwood)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2906148 |GW200 Chester Line Jn  [Somerton LC (inc.) |Down and Up Possession  |13/03/22 14/03/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |13/03/22 14/03/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |13/03/22 14/03/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |13/03/22 14/03/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |13/03/22 14/03/22
2305Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |13/03/22 14/03/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |13/03/22 14/03/22
Relief 2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [13/03/22 14/03/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |13/03/22 14/03/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |14/03/22 14/03/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |14/03/22 14/03/22
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |14/03/22 14/03/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |14/03/22 14/03/22
Bletchley 0040 Mon (0445 Mon
P2021/2866639 |MD401 Tyseley South Jn |Tyseley North Jn Down & Up Possession  |13/03/22 13/03/22
MD425 Bordesley 0100 Sun  |0825 Sun
MD435 Down and Up Possession  |13/03/22 13/03/22
Snow Hill 0100 Sun {1300 Sun
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2866762 |MD430 Hartlebury LC Blakedown LC Down and Up Possession  |12/03/22 14/03/22
MD435 (MCB) Main 2355 Sat (0450 Mon (29 hrs)
P2021/2897066 |MD701 South Ruislip Gerrards Cross All Lines Possession  |12/03/22 14/03/22 'Work Content: HS2 Project - Harvil Road Bridge
0100 Sat (0500 Mon Follow Up Works
RAIL REPLACEMENT SERVICE TO OPERATE
P2021/2871403 |MD701 High Wycombe  |Haddenham and All Lines Possession  |13/03/22
MD720 Thame Parkway 0100 Sun
P2021/2874283 |GW731 Oxley Depot Wellington All Lines Possession  |13/03/22 14/03/22
MD801 (Shropshire) 0050 Sun  |0530 Mon
P2021/2867527 |[NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  |12/03/22 13/03/22 WORK CONTENT: PLTR WINSFORD
NW2001 |SB (CY) Tunnel 2250 Sat  |1200 Sun
Weaver Jn Weaver Jn All Lines Possession  |12/03/22 13/03/22
2250 Sat (1200 Sun
P2021/2867519 |[NW1001 |Balshaw Lane Jn |Farington Curve Jn  |All Lines Possession  |13/03/22 13/03/22 1130 SUN - 0500 MON SERVICES TO TRAVEL
0025 Sun {1130 Sun OVER SLOW LINES
Euxton Jn Farington Curve Jn  |Down and Up Fast |Possession  |13/03/22 14/03/22 WORK CONTENT: EUXTON DRAINAGE
1130 Sun  |0500 Mon LEYLAND PLTR
P2021/2839623 |[NW3001 |Penmaenmawr |Llandudno Jn Up Main Possession  |12/03/22 14/03/22 /AMENDED TRAIN WORKING. SLW OVER THE
NwW3015 2250 Sat 0450 Mon DOWN LINE BETWEEN LLANDUDNO JN AND
Nw3017 PENMAENMAWR. ADDITIONAL [11] FOR UP
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS.
'Work content: Works Delivery, track work Conwy
Tubes.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_V0_2022_ V2
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2865509 |NW6004 |Brewery Jn Windsor Bridge All Lines Possession  [13/03/22 14/03/22 NO ACCESS TO MANCHESTER VICTORIA
NW6005 South Jn 0040 Sun 0440 Mon PLATFORMS
NW6007
NW7001 |Deal StreetJn Ordsall Lane Jn All Lines Possession  |13/03/22 14/03/22 WORK CONTENT: TRU PROGRAMME PLTR
NW7021 0040 Sun  |0440 Mon MAN DU - DEAL ST JN. TANDEM TAMP 6511,
I _ 6512A/B, 6514, 6515A/B, 6531. REPLACE
Manchester Manchester Victoria |Bay Platforms 1~ |Possession  |13/03/22 14/03/22 IRONWORKS AND COMPONENTS.
Victoria East Jn and 2 0040 Sun 0440 Mon
Miles Platting Jn  |Deal Street Jn Up Rochdale Possession  |13/03/22 14/03/22
Slow/Down 0040 Sun  |0440 Mon
Salford Slow
Philips Park West Jn |All Lines Possession  [13/03/22 14/03/22
0040 Sun 0440 Mon
Water Street Jn  |Irwell Street Jn All Lines Possession  [13/03/22 14/03/22
0040 Sun 0440 Mon
Miles Platting Jn  |Miles Platting Jn Arrival/Departure  |Sidings 13/03/22 14/03/22
Line Possession  |0040 Sun {0440 Mon
P2021/2873263 |NW7025 |Philips Park Baguley Fold Jn Down and Up Possession  |12/03/22 19/03/22 WORK CONTENT: CIVILS UB1 Om 20ch
NW7027 |South Jn Baguley 0115 Sat 1700 Sat
Philips Park West |Ashburys West Jn All Lines Possession  [12/03/22 19/03/22
Jn 0115 Sat 1700 Sat
P2021/2867607 |[NW9901 |Appleby Howe & Co. Siding  |All Lines Possession  |18/03/22 21/03/22 WORK CONTENT: CIVILS BR284 (287m 40ch)
SB 2230 Fri 0550 Mon MOORBEAST & BR317 (296m 7ch) PHEASANTS
DRIVE UNDERBRIDGE RECONSTRUCTION.
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2873103 |MD101 Hanslope Jn Northampton Down and Up Possession 21/03/22
MD105 Northampton 0400 Mon (26 hrs)
P2021/2878461 |MD101 Rugby Trent Nuneaton South Jn  |Down Trent Valley |Possession |19/03/22 21/03/22
MD301 Valley Jn Fast 2210 Sat 0525 Mon
MD410 Up Slow
Down Trent Valley
Slow
Up Fast/Up Slow
P2021/2909947 |MD101 Nuneaton North  |Stafford Trent Valley [Down TV Slow/ |Possession |19/03/22 21/03/22 ALL TRAINS TO DIVERT VIA WEST MIDLANDS
NW1001 |Jn Jn No.1 Down Stafford / 2210 Sat  |0525 Mon
Down Stafford 'Work Content: IP Signalling: Colwich - Rugeley
Fast Commissioning
Up TV Fast/Up
Fast/Up
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |19/03/22 21/03/22
Jn No.1 Slow 2210 Sat 0525 Mon
Up Stafford Slow
P2021/2910768 |[EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |20/03/22 20/03/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Up NLL 0055 Sun (0810 Sun
MD155 P
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession  |20/03/22 20/03/22
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up Possession  |20/03/22 20/03/22
Jn New Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Down and Up Possession  |20/03/22 20/03/22
Level Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/03/22 20/03/22
Possession  |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 20/03/22 20/03/22
High Level Turnback Siding |Possession |0055 Sun 0810 Sun
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_V0_2022_ V2
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2904450 |GW401 Abbotswood Jn  |Route Boundary Down and Up Possession  |19/03/22 21/03/22 GWR SERVICES TO TERMINATE AT / START FROM
GW700 Western/LNW(S) Gloucester 2325 Sat 0345 Mon GLOUCESTER.
MD306 Route
Cheltenham High Street (GW401) |[Up Goods Loop  [Possession  [19/03/22 21/03/22 XC SERVICES TO TERMINATE AT / START FROM
Alstone LC 2325 Sat 0345 Mon GLOUCESTER AND BROMSGROVE OR
WORCESTER SHURB HILL OR BIRMINGHAM NEW
Cheltenham Spa |Cheltenham Spa Down Goods Possession  |19/03/22 21/03/22 STREET.
Loop 2325 Sat 0345 Mon
_ _ _ _ TFW SERVICES TO TERMINATE AT / START FROM
Eckington South  |Eckington North Jn  |Up Eckington Possession |19/03/22 21/03/22 GLOUCESTER.
Jn Goods Loop 2325 Sat 0345 Mon
- FREIGHT SERVICES DIVERTED VIA NUMEROUS
Gloucester Gloucester Yard Jn DOWI’I and Up Possession 19/03/22 21/03/22 ALTERNATIVE ROUTES INCLUDING MARCHES
Barnwood Jn Avoiding 2325 Sat 0345 Mon LINE, DCL, AND MML.
Horton Road Jn Eé)(\)/vn Goods Possession  [19/03/22 21/03/22 REPLACEMENT ROAD TRANSPORT REQUIRED
P 23255at 0345 Mon BETWEEN GLOUCESTER AND CHELTENHAM /
Gloucester Yard |Gloucester Up/Down Goods |Possession  [19/03/22 21/03/22 &V&i(\:,&g ER SHRUB HILL / WORCESTERSHIRE
Jn Barnwood Jn 2325 Sat 0345 Mon
Horton Road Jn |Gloucester Up Goods Loop  |Possession  |19/03/22  |21/03/22 Work Details = Core PLTR Tredington 81m34ch to
Barnwood Jn 2325Sat 0345 Mon il
Northway LC Ashchurch for Down Goods Possession  |19/03/22  |21/03/22 Follow up PLTR Bredon 78m00ch to 78m38ch
Tewkesbury Loop 2325 Sat 0345 Mon L
Core PLTR Alstone Sidings 86m23ch to 86m43ch
Route Boundary |Horton Road Jn Down and Up Possession  |19/03/22 21/03/22
Western/LNW(S) Main 2325 Sat 0345 Mon Follow up PLTR Cheltenham 86m44ch to 86m72ch
Route
Level Crossing Renewal Pirton 70m 51ch
S+C Mtce Tamping Ashchurch
P2021/2873384 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  [19/03/22 21/03/22 TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW
MD401 Camphill 2115Sat 0530 Mon STREET OR SUTTON PARK, STOURBRIDGE AND
MD570 WORCESTER SHRUB
MD580 HILL.
'Work Content: SLC Rail: West Midlands Stations
Package 2 (Moseley & Hazelwood)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2900299 |GW200 Chester Line Jn  [Somerton LC (inc.) |Down and Up Possession  |20/03/22 21/03/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |20/03/22 21/03/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |20/03/22 21/03/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |20/03/22 21/03/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |20/03/22 21/03/22
2305Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |20/03/22 21/03/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |20/03/22 21/03/22
Relief 2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [20/03/22 21/03/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |20/03/22 21/03/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  [Up Oxford Relief |Possession |21/03/22 21/03/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |21/03/22 21/03/22
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |21/03/22 21/03/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |21/03/22 21/03/22
Bletchley 0040 Mon (0445 Mon
P2021/2866640 |MD401 Tyseley South Jn |Tyseley North Jn Down & Up Possession  |20/03/22 20/03/22
MD425 Bordesley 0100 Sun  |0825 Sun
MD435 Down and Up Possession  |20/03/22 20/03/22
Snow Hill 0100 Sun {1300 Sun
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Network Rail
LNW Route

EAS - Section 7
Version 1

Data freeze:

EAS_V1_ 2022

Previous freeze: EAS V0 2022 V2

Week

51 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks \ Work Type

P2021/2874284 |GW731 Oxley Depot Wellington All Lines Possession  |20/03/22 21/03/22
MD801 (Shropshire) 0050 Sun  |0530 Mon
P2021/2867513 |[NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  |19/03/22 20/03/22
NW2001 |SB (CY) Tunnel 2250 Sat 1200 Sun
Weaver Jn Weaver Jn All Lines Possession  |19/03/22 20/03/22
2250 Sat 1200 Sun
P2021/2867520 |[NW1001 |Balshaw Lane Jn |Farington Curve Jn  |All Lines Possession  |20/03/22 20/03/22 WORK CONTENT: EUXTON DRAINAGE
0025 Sun  |1130 Sun
P2021/2839624 |[NW3001 |Penmaenmawr |Llandudno Jn Up Main Possession  |19/03/22 21/03/22 AMENDED TRAIN WORKING. SLW OVER THE
NW3015 2250 Sat 0450 Mon DOWN LINE BETWEEN LLANDUDNO JN AND
NW3017 PENMAENMAWR. ADDITIONAL [11] FOR UP
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS.
\Work content: Works Delivery, track work Conwy
Tubes.
P2021/2867552 |NW5015 |Gorton Hyde Jn All Lines Possession  |20/03/22 21/03/22 WORK CONTENT
NW5021 |(Manchester) 0030 Sun 0450 Mon TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE
TIE IN
Guide Bridge Stalybridge Jn All Lines Possession  |20/03/22 21/03/22
West Jn 0030 Sun  |0450 Mon
P2021/2873263 |[NW7025 |Philips Park Baguley Fold Jn Down and Up Possession  |12/03/22 WORK CONTENT: CIVILS UB1 Om 20ch
NW7027 |South Jn Baguley 0115 Sat
Philips Park West |Ashburys West Jn All Lines Possession  |12/03/22
Jn 0115 Sat
P2021/2867607 |[NW9901 |Appleby Howe & Co. Siding  |All Lines Possession  |18/03/22 21/03/22 WORK CONTENT: CIVILS BR284 (287m 40ch)
SB 2230 Fri 0550 Mon MOORBEAST & BR317 (296m 7ch) PHEASANTS
DRIVE UNDERBRIDGE RECONSTRUCTION.
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Network Rail
LNW Route

EAS - Section 7

Version 1

Data freeze:

EAS_V1_ 2022

Previous freeze: EAS V0 2022 V2

Week 51 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2867610 |[NW9901 |Appleby Howe & Co. Siding  |All Lines Possession  [25/03/22 28/03/22 WORK CONTENT: CIVILS BR284 (287m 40ch)
SB 2230 Fri 0550 Mon MOORBEAST & BR317 (296m 7ch) PHEASANTS

DRIVE UNDERBRIDGE RECONSTRUCTION.
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 52
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2873131 |MD101 Hanslope Jn Daventry North Jn Down and Up Possession  |27/03/22 28/03/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 0240 Sun 0530 Mon (29 hrs)  |FREIGHT SERVICES TO ENTER/EXIT DIRFT FROM
THE NORTH ONLY AND RUN ROUND
WMT TO START/TERMINATE AT MILTON KEYNES
CENTRAL FROM THE SOUTH AND RUGBY FROM
THE NORTH AND OFFER RRS TO NORTHAMPTON
WORK CONTENT -
PLTR - DUSTAN WEST
PLTR - EARL COWPERS FU
*BST CLOCK CHANGE IMPACTS START TIME OF
POSSESSION*
P2021/2910769 |EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |27/03/22 27/03/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Up NLL 0055 Sun {0810 Sun
MD155 P
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession |27/03/22 27/03/22
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up Possession  |27/03/22 27/03/22
Jn New Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Down and Up Possession  |27/03/22 27/03/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 27/03/22 27/03/22
Possession  |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 27/03/22 27/03/22
High Level Turnback Siding |Possession  |0055 Sun  |0810 Sun
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2904622 |GW401 Abbotswood Jn  |Route Boundary Down and Up Possession  |26/03/22 28/03/22 GWR SERVICES TO TERMINATE AT / START FROM
GW700 Western/LNW(S) Gloucester 0200 Sat 0345 Mon GLOUCESTER.
MD306 Route
Cheltenham High Street (GW401) |[Up Goods Loop  [Possession  [26/03/22 28/03/22 XC SERVICES TO TERMINATE AT / START FROM
Alstone LC 0200 Sat 0345 Mon GLOUCESTER AND BROMSGROVE OR
WORCESTER SHURB HILL OR BIRMINGHAM NEW
Cheltenham Spa |Cheltenham Spa Down Goods Possession  |26/03/22 28/03/22 STREET.
Loop 0200 Sat  |0345 Mon
_ _ _ _ TFW SERVICES TO TERMINATE AT / START FROM
Eckington South  |Eckington North Jn  |Up Eckington Possession  |26/03/22 28/03/22 GLOUCESTER.
Jn Goods Loop 0200 Sat 0345 Mon
- FREIGHT SERVICES DIVERTED VIA NUMEROUS
Gloucester Gloucester Yard Jn DOWI’I and Up Possession 26/03/22 28/03/22 ALTERNATIVE ROUTES INCLUDING MARCHES
Barnwood Jn Avoiding 0200 Sat 0345 Mon LINE, DCL, AND MML.
Horton Road Jn Eé)(\)/vn Goods Possession  [26/03/22 28/03/22 REPLACEMENT ROAD TRANSPORT REQUIRED
P 0200 Sat 0345 Mon BETWEEN GLOUCESTER AND CHELTENHAM /
Gloucester Yard |Gloucester Up/Down Goods |Possession  |26/03/22 28/03/22 &V&i(\:,&g ER SHRUB HILL / WORCESTERSHIRE
Jn Barnwood Jn 0200 Sat 0345 Mon
Horton Road Jn  |Gloucester Up Goods Loop  |Possession | 26/03/22 | 28/03/22 Work Details = Core PLTR Tredington 81m34ch to
Barnwood Jn 0200 Sat 0345 Mon 81m45ch
Northway LC Ashchurch for Down Goods Possession |26/03/22  |28/03/22 Core PLTR Alstone Sidings 86m23ch to 86m43ch
Tewkesbury Loop 0200 Sat 0345 Mon
Core PLTR Cheltenham 86m48ch to 86m70ch
Route Boundary |Horton Road Jn Down and Up Possession  |26/03/22 28/03/22
Western/LNW(S) Main 0200 Sat 0345 Mon Level Crossing Renewal Pirton 70m 51ch
Route
P2021/2873385 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  [26/03/22 28/03/22 TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW
MD401 Camphill 2115Sat 0530 Mon STREET OR SUTTON PARK, STOURBRIDGE AND
MD570 WORCESTER SHRUB
MD580 HILL.
'Work Content: SLC Rail: West Midlands Stations
Package 2 (Moseley & Hazelwood)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2906149 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |27/03/22 28/03/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GWw240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [27/03/22 28/03/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |27/03/22 28/03/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |27/03/22 28/03/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  [27/03/22 28/03/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |27/03/22 28/03/22
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |27/03/22 28/03/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [27/03/22 28/03/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |27/03/22 28/03/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |28/03/22 28/03/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |28/03/22 28/03/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |28/03/22 28/03/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |28/03/22 28/03/22
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2902961 |MD401 Whitlocks End Bearley Jn All Lines Possession  |26/03/22 27/03/22 'Work Content: PLTR - Tyseley Drainage
MD415 2320 Sat  |0020 Sun \Work Content: IP Structures - Platform & Canopies:
MD425 Tyseley Station
MD435 Lapworth Bordesley Jn All Lines Possession  [27/03/22 27/03/22
0020 Sun 0815 Sun RAIL REPLACEMENT SERVICE TO OPERATE
] _ BETWEEN BIRMINGHAM & STRATFORD UPON
Tyseley South Jn |Bearley Jn All Lines Possession  |27/03/22 28/03/22 IAVON VIA WHITLOCKS END.
0020 Sun (0001 Mon
- . ROUTE AVAILABLE TO STRATFORD UPON AVON
Bordesley All Lines Possession  |27/03/22 27/03/22 \V/IA DORRIDGE
0020 Sun (0815 Sun
Tyseley Tyseley Depot Sidings 27/03/22 28/03/22 C&CSEhﬁiL-[OHE;?EHLSE\O(L?'F: ?J gﬁfy USRI
Undercarriage Possession 0020 Sun  |0500 Mon '
‘é":jﬂ $ﬁ%‘t " TYSELEY DEPOT UNDERCARRIAGE WASH ROAD,
Sidin 9 DOWN THROUGH SIDING AND UP THROUGH
U Tﬁrou h SIDING NOT AVAILABLE - ENGINEERING TRAINS
Si%ing § 'WILL BE OPERATING ON THE THROUGH SIDINGS
Tyseley South Jn |Small Heath South  |Down and Up Possession  |27/03/22 28/03/22 [:?\IL:ES_ ?’hIOSCAKll?NRGAﬁgEI\E/I?E?\J?AE:OE I\:IXAC?II_-:TF:_'IAENST
In N LD LI e TRAFFIC THROUGH TYSELEY NORTH JN WHEN
Tyseley South Jn |Stratford upon Avon |All Lines Possession  |28/03/22 28/03/22 NOT IN POSSESSION
i ALL SHUNTING TO TAKE PLACE FROM FUELLING
POINT TO CARRIAGE SIDINGS VIA NORTH END OF
YARD ONLY
NO IMPACT ON WMT SERVICES BETWEEN
BIRMINGHAM SNOW HILL & DORRIDGE
P2021/2874881 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Down Fast Possession  |26/03/22 28/03/22
NW1005 |Junction (BH) Up Fast 2345 Sat (0540 Mon (29 hrs)
P2021/2867514 |[NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  |26/03/22 27/03/22 WORK CONTENT: PLTR ACTON BRIDGE
NW2001 |SB (CY) Tunnel 2250 Sat 1300 Sun
Weaver Jn Weaver Jn All Lines Possession  |26/03/22 27/03/22
2250 Sat (1300 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2867496 |NW1001 |Balshaw Lane Jn |Farington Curve Jn |All Lines Possession  |27/03/22 27/03/22 WORK CONTENT: EUXTON DRAINAGE
0025 Sun {1230 Sun

P2021/2839625 |NW3001 |Penmaenmawr |Llandudno Jn Up Main Possession  |26/03/22 28/03/22 AMENDED TRAIN WORKING. SLW OVER THE

NW3015 2250 Sat  |0450 Mon DOWN LINE BETWEEN LLANDUDNO JN AND

NW3017 PENMAENMAWR. ADDITIONAL [11] FOR UP

TRAINS. ADDITIONAL [8] FOR DOWN TRAINS.

\Work content: Works Delivery, track work Conwy

Tubes.
P2021/2839683 |NW3001 |Bangor Holyhead All Lines Possession  [26/03/22 28/03/22 AMENDED TRAIN WORKING WITH REPLACEMENT
0220 Sat 0420 Mon ROAD TRANSPORT BETWEEN BANGOR AND

HOLYHEAD. NO TRAINS TO STABLE AT
HOLYHEAD STATION AND NO ACCESS FOR
SHUNTING AROUND HOLYHEAD.

Work content: PLTR Gaerwen

P2021/2867581 |[NW5015 |Gorton Hyde Jn All Lines Possession  |27/03/22 28/03/22 WORK CONTENT
NW5021 |(Manchester) 0030 Sun  |0450 Mon TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE
TIE IN
Guide Bridge Stalybridge Jn All Lines Possession  [27/03/22 28/03/22
West Jn 0030 Sun 0450 Mon
P2021/2867610 [NW9901 |Appleby Howe & Co. Siding  |All Lines Possession  |25/03/22 28/03/22 WORK CONTENT: CIVILS BR284 (287m 40ch)
SB 2230 Fri  |0550 Mon MOORBEAST & BR317 (296m 7ch) PHEASANTS

DRIVE UNDERBRIDGE RECONSTRUCTION.
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 1
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2871253 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |02/04/22 03/04/22 TRAINS DIVERTED VIA NORTHAMPTON
2210 Sat  [1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
Maintenance Level 2 Patrolling
PLTR Doctors Bridge
P2022/2872882 |MD101 Hanslope Jn Northampton Down and Up Possession  |03/04/22 03/04/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 0140 Sun  |0740 Sun (6 hrs)
WORK CONTENT - PLTR: Duston West FU
P2022/2912688 |[EA1310 |Acton Canal Acton Canal Wharf  [Up & Down Acton |Possession |03/04/22 03/04/22 ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
EA1330 |Wharf Branch 0055 Sun  |1100 Sun ROAD AND STRATFORD WILLESDEN LL WILL NOT
EA1360 BE SERVED BY NLL SERVICES
GW130 Acton Wells Jn Acton East Down and Up Possession 03/04/22 03/04/22
MD150 Poplar 0055 Sun  |1100 Sun DRS 4M07 TO DIVERT VIA FOREST GATE JN AND
MD155 _ PRIMROSE HILL
MD160 Neasden Jn Down and Up Possession |03/04/22 03/04/22
MD165 0055 Sun  |1100 Sun NEASDEN SIGNAL BOX TO BE MANNED
MD167
Gospel Oak Jn South Acton Jn Down and Up Possession  |03/04/22 03/04/22 NLL CYCLIC TYPE 13
North London 0055 Sun {1100 Sun
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession |03/04/22 03/04/22 Ml e MRl s Sssie NI AL S
ON WESTERN/MIDLAND
0055 Sun 1100 Sun
Willesden Suburban |Down and Up Possession  |03/04/22 03/04/22
Jn New Line 0055 Sun {1100 Sun
Mitre Bridge Jn Willesden High Down and Up Possession  |03/04/22 03/04/22
Level Jn High Level 0055 Sun  |1100 Sun
South Acton Jn  |Gunnersbury Jn Down and Up Possession  |03/04/22 03/04/22
Richmond 0055 Sun {1100 Sun
Kew East Jn Down and Up Kew |Possession  |03/04/22 03/04/22
Branch 0055 Sun  |1100 Sun
West London Jn  |Acton Wells Jn Down and Up Possession  |03/04/22 03/04/22
(Willesden) South West 0055 Sun 1100 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 03/04/22 03/04/22
Possession  |0055 Sun  |1100 Sun
Willesden Junction  |Willesden Sidings 03/04/22 03/04/22
High Level Turnback Siding |Possession  |0055 Sun 1100 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_V0_2022_ V2
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2910874 |[EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |04/04/22 04/04/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |04/04/22 04/04/22 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  |04/04/22 04/04/22
Jn New Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |04/04/22 04/04/22
Level Jn High Level 0045 Mon 0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 04/04/22 04/04/22
Possession /0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 04/04/22 04/04/22
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
P2022/2862014 |EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0250 Kensington Kensington Olympia |Kensington Possession
S0500 Olympia Platform Loop LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 _ BRANCH TO OPERATE.
Sw220 |Longhedge Jn  |Latchmere No.1Jn Eown and Up Possession LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
ensington
- CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Ludgate Jn Latchmere No.2 Jn Down and Up Possession HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Latchmere Curve KEW EAST JN.
Mitre Bridge Jn Falcon Jn Up West London |Possession WORK: Croydon DU a¢¢, Track Maintenance 1C09
West London Jn Down & Up South |Possession
(Willesden) West
Up & Down South
West Goods
Willesden High Down & Up High |Possession
Level Jn Level
West London Jn  |Latchmere No.3Jn |Down & Up Possession
(Sw) Sheepcote Lane
North Pole Jn North Pole Reception Road  |Sidings
International Depot Possession
North Pole Jn Up Siding Sidings
Possession
P2022/2875223 |MD301 Birmingham New |Birmingham New Platform 6 Possession  |03/04/22 08/05/22
mgggg Street Street Station sidings 1400 Sun {1400 Sun
No.1
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2873363 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |02/04/22 04/04/22
MD401 Camphill 2115 Sat 0530 Mon
MD570
MD580
P2022/2872078 |MD320 Bescot Jn Pc_)rtobello Jn (West |Up Grand Jn Possession  |03/04/22 03/04/22
mgggg Midlands) Down Grand Jn 0045 Sun  |2145 Sun
P2022/2910121 |GW200 Wolvercot Jn Heyford Down and Up Possession  |02/04/22 04/04/22 TRAINS TO TERMINATE AT DIDCOT AND
MD401 Cherwell Valley 0100 Sat 0455 Mon BANBURY. REPLACEMENT ROAD TRANSPORT
REQUIRED. FREIGHT DIVERTED VIA VARIOUS
ALTERNATIVE LINES OR RETIMED TO RUN
BEFORE / AFTER POSSESSION.
'Work Details = Install new underbridge Tackley 72mp
to 72m50ch
P2022/2865861 |GW200 Heyford Banbury South All Possession  |02/04/22 04/04/22
MD401 Junction 2330 Sat 0455 Mon
MD701
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2909305 |GW103 Chester Line Jn  |Oxford Station South |Down and Up Possession  |02/04/22 03/04/22 GWR SERVICES TO TERMINATE AT / START FROM
GW200 Jn Oxford 0200 Sat 2305 Sun DIDCOT AND OXFORD.
GW240
GW250 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession  |02/04/22 04/04/22 XC SERVICES TO TERMINATE AT / START FROM
GW260 Avoiding 0200 Sat  |0445 Mon DIDCOT AND BANBURY.
GwW277
MD736 Foxhall Jn Didcot West Curve  |Down and Up Possession  |02/04/22 04/04/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Jn Didcot West Curve 0200 Sat  |0445 Mon BETWEEN DIDCOT AND OXFORD./ BANBURY.
Hinksey North Oxford Station South |Up Oxford Relief |Possession |02/04/22 04/04/22 GWR TO STABLE AT DIDCOT PEM 5. CHILTERN
Jn 0200 Sat /0040 Mon RAILWAYS TO STABLE IN
Hinksey South Hinksey North No.1 Reception Possession  |02/04/22 04/04/22 (D FOINDEEAIZ IR
0200 Sat 0445 Mon Work Details = Underbridge waterproofing Tuckwell
Kennington Jn Hinksey South Down Kennington |Possession |02/04/22 04/04/22 62m44ch
L
Goods Loop ALY S 2 L O/P Overbridge renewal Kennington 61m38ch
Appleford LC Appleford LC Appleford ARC Sidings 02/04/22 04/04/22 e i DideotNorthiKenninaton JeniHink
Possession 2 t 445 M +C Tamping Didcot No ennington Jcn / Hinksey
gaRss R South / Oxford Station South
Hinksey North Hinksey South Hinksey Yard Sidings 02/04/22 04/04/22
Possession 10200 Sat {0445 Mon
Didcot Parkway  |Foxhall Jn Up Goods/Up Possession  |03/04/22 03/04/22
Relief 0050 Sun  |0750 Sun
Moreton Cutting |Didcot Parkway Up Relief Possession  |03/04/22 03/04/22
(inc.) 0050 Sun 0750 Sun
Foxhall Jn (inc.) Down and Up Possession  |03/04/22 03/04/22
Main 0050 Sun 0750 Sun
Down
Relief/Platform
3/Relief Line
Chester Line Jn  |Wolvercot North Jn | Down and Up Possession  |03/04/22 04/04/22
Oxford 2305 Sun 0445 Mon
Oxford Oxford Platform 4 Possession  |03/04/22 04/04/22
2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession |03/04/22 04/04/22
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |03/04/22 04/04/22
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |03/04/22 04/04/22
South Jn Relief 2305 Sun  |0445 Mon
Didcot West Didcot West Curve  |Didcot Yard Sidings 03/04/22 04/04/22
Curve Jn Jn Possession (2305 Sun  |0445 Mon
Oxford
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2909305 Oxford Down Oxford Sidings 03/04/22 04/04/22
Continued Sidings 1, 2, 3, Possession 2305 Sun  |0445 Mon
Headshunt
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |04/04/22 04/04/22
0040 Mon  |0445 Mon
Oxford Oxford Platforms 1, 2 and |Possession  |04/04/22 04/04/22
B 0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |04/04/22 04/04/22
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |04/04/22 04/04/22
Bletchley 0040 Mon  |0445 Mon
Oxford Oxford Up Oxford Sidings 04/04/22 04/04/22
Headshunt Possession (0040 Mon  |0445 Mon
P2022/2911019 |[NW1001 |Crewe South Jn |Crewe Coal Yard SB |All Lines Possession 04/04/22 04/04/22 NO ROUTE THROUGH CREWE STATION
(CY) 0001 Mon 0500 Mon SERVICES TO DIVERT VIA INDEPENDENTS LINES
TIMES TO BE CO-ORDINATED WITH HS2 ONW
EXTENDED ACCESS.
WORK CONTENT: LIVERPOOL DU MAINTENANCE
P2022/2911923 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  |04/04/22 05/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Mon (0530 Tue 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn  |Up Chat Moss Possession  |04/04/22 05/04/22
2130 Mon |0530 Tue
P2022/2911964 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession 05/04/22 06/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Tue (0530 Wed 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn  |Up Chat Moss Possession  |05/04/22 06/04/22
2130 Tue |0530 Wed
P2022/2911965 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  [06/04/22 07/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Wed 0530 Thu 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn |Up Chat Moss Possession  |06/04/22 07/04/22
2130 Wed (0530 Thu
P2022/2911966 |NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  |07/04/22 08/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Thu 0530 Fri 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn |Up Chat Moss Possession  |07/04/22 08/04/22
2130 Thu  |0530 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2839651 |[NW3001 |Llandudno Jn Holyhead All Lines Possession  [02/04/22 04/04/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 0220 Sat 0420 Mon ROAD TRANSPORT BETWEEN LLANDUDNO JN
NW3017 IAND HOLYHEAD. NO TRAINS TO STABLE AT
HOLYHEAD STATION AND NO ACCESS FOR
SHUNTING AROUND HOLYHEAD.
\Work content: PLTR Aber and heavy maintenance
including MPSB at various locations on Anglesey.
P2022/2863164 |[NW3001 |Bangor Penmaenmawr Up Possession  |04/04/22 05/04/22 SECTION 4 TIMES.
2130 Mon 0450 Tue work content: PLTR follow up work
Penmaenmawr  |Bangor Down Line 04/04/22 05/04/22
Blockage 2130 Mon  |0450 Tue
(Between
Trains)
P2022/2863168 |[NW3001 |Bangor Penmaenmawr Up Possession  |05/04/22 06/04/22 SECTION 4 TIMES.
2130 Tue  |0450 Wed work content: PLTR follow up work
Penmaenmawr  |Bangor Down Line 05/04/22 06/04/22
Blockage 2130 Tue  |0450 Wed
(Between
Trains)
P2022/2863169 |[NW3001 |Bangor Penmaenmawr Up Possession  |06/04/22 07/04/22 SECTION 4 TIMES.
2130 Wed (0450 Thu work content: PLTR follow up work
Penmaenmawr  |Bangor Down Line 06/04/22 07/04/22
Blockage 2130 Wed 0450 Thu
(Between
Trains)
P2022/2863170 |[NW3001 |Bangor Penmaenmawr Up Possession  |07/04/22 08/04/22 SECTION 4 TIMES.
2130 Thu  |0450 Fri work content: PLTR follow up work
Penmaenmawr  |Bangor Down Line 07/04/22 08/04/22
Blockage 2130 Thu  |0450 Fri
(Between
Trains)
P2022/2867627 |[NW5015 |Gorton Hyde Jn All Lines Possession  |03/04/22 04/04/22 WORK CONTENT
NW5021 |(Manchester) 0030 Sun 0450 Mon TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE
TIE IN
Guide Bridge Stalybridge Jn All Lines Possession  |03/04/22 04/04/22
West Jn 0030 Sun  |0450 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 2
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2871237 |MD101 Camden Carriage [Camden Carriage All Sidings Possession  |15/04/22 19/04/22
Sidings Sidings 0140 Fri 0500 Tue (74 hrs)
Camden Jn Denbigh Hall North  [Down and Up Fast |Possession  [15/04/22 19/04/22
Jn Down and Up 0140 Fri 0500 Tue (74 hrs)
Slow
Euston Camden Jn Platforms 12 to 16 |Possession |15/04/22 19/04/22
0140 Fri 0500 Tue (74 hrs)
Euston Camden Jn Possession  |15/04/22 19/04/22
0140 Fri 0500 Tue (74 hrs)
Kilburn High Kilburn High Road Up & Dn Goods  |Possession  [15/04/22 19/04/22
Road Loop 0140 Fri 0500 Tue (74 hrs)
P2022/2871282 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |09/04/22 10/04/22
2210 Sat 1200 Sun (14 hrs)
P2022/2872883 |MD101 Hanslope Jn Northampton Down and Up Possession  |10/04/22 10/04/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 0140 Sun 0740 Sun (6 hrs)
WORK CONTENT - PLTR: Duston West FU
P2022/2910770 |[EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |10/04/22 10/04/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Uo NLL 0055 Sun 0810 Sun
MD155 P
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |10/04/22 10/04/22
Line 0055 Sun 0810 Sun
Willesden Suburban |[Down and Up Possession  |10/04/22 10/04/22
Jn New Line 0055 Sun  |0810 Sun
Mitre Bridge Jn Willesden High Down and Up Possession  |10/04/22 10/04/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 10/04/22 10/04/22
Possession  |0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 10/04/22 10/04/22
High Level Turnback Siding |Possession  |0055 Sun  |0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2910875 |[EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |11/04/22 11/04/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |11/04/22 11/04/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |[Down and Up Possession  |11/04/22 11/04/22
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |11/04/22 11/04/22
Level Jn High Level 0045 Mon 0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 11/04/22 11/04/22
Possession {0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 11/04/22 11/04/22
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
P2022/2875223 |MD301 Birmingham New |Birmingham New Platform 6 Possession  |03/04/22 08/05/22
mggg? Street Street Station sidings 1400 Sun (1400 Sun

No.1
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End \Traﬁic Remarks
P2022/2909522 |MD306 Barnt Green Jn  |Redditch Up/Single Possession  |15/04/22 19/04/22 'Work Content: IP Renewals - Under Bridge 18 Three
MD310 Down/Single 0010 Fri 0550 Tue (101 hrs)  |Arches
9 Work Content: IP Renewals - Footbridge 21 Redditch
(54hrs)
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN REDDITCH AND BARNT GREEN
P2022/2873365 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |09/04/22 11/04/22
MD401 Camphill 2115Sat  |0530 Mon
MD570
MD580
P2022/2910122 |GW200 Wolvercot Jn Heyford Down and Up Possession  |09/04/22 11/04/22 TRAINS TO TERMINATE AT DIDCOT AND
MD401 Cherwell Valley 0100 Sat 0455 Mon BANBURY. REPLACEMENT ROAD TRANSPORT
REQUIRED. FREIGHT DIVERTED VIA VARIOUS
ALTERNATIVE LINES OR RETIMED TO RUN
BEFORE / AFTER POSSESSION.
'Work Details = Install new underbridge Tackley 72mp
to 72m50ch
P2022/2865862 |GW200 Heyford Banbury South Jn All Lines Possession  |09/04/22 11/04/22
MD401 2330 Sat  |0455 Mon
MD701
P2022/2856561 |MD405 Leamington Spa |Coventry South Jn  |All Lines Possession  |10/04/22 11/04/22 'Work Content: Prep works for HS2 bridge construction
0001 Sun  |0500 Mon at Kenilworth
TRAINS TO BE DIVERTED VIA SOLIHULL
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN LEAMINGTON SPA AND COVENTRY
P2022/2856563 |MD405 Leamington Spa |Coventry South Jn  |All Lines Possession  |14/04/22 20/04/22 'Work Content: HS2 bridge construction at Kenilworth -
2300 Thu 0400 Wed 125 hours Possession
'Work Content: Rugby Road UB54
waterproofing/renewals
TRAINS TO BE DIVERTED VIA SOLIHULL
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN LEAMINGTON SPA AND COVENTRY
CAPACITY STUDY TO BE CARRIED OUT
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2909285 |GW103 Chester Line Jn  |Oxford Station South |Down and Up Possession  |09/04/22 10/04/22 GWR SERVICES TO TERMINATE AT / START FROM
GW200 Jn Oxford 0200 Sat 2305 Sun DIDCOT AND OXFORD.
GW240
GW250 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession  |09/04/22 11/04/22 XC SERVICES TO TERMINATE AT / START FROM
GW260 Avoiding 0200 Sat  |0445 Mon DIDCOT AND BANBURY.
GW277
MD736 Foxhall Jn Didcot West Curve  |Down and Up Possession  |09/04/22 11/04/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Jn Didcot West Curve 0200 Sat 0445 Mon BETWEEN DIDCOT AND OXFORD./ BANBURY.
Hinksey North Oxford Station South |Up Oxford Relief |Possession |09/04/22 11/04/22 GWR TO STABLE AT DIDCOT PEM 5. CHILTERN
Jn 0200 Sat /0040 Mon RAILWAYS TO STABLE IN
Hinksey South Hinksey North No.1 Reception Possession  |09/04/22 11/04/22 (D FOINDEEAIZ IR
0200 Sat 0445 Mon Work Details = Underbridge waterproofing Tuckwell
Kennington Jn Hinksey South Down Kennington |Possession |09/04/22 11/04/22 62m44ch
L
Goods Loop ALY S 2 L O/P Overbridge renewal Kennington 61m38ch
Appleford LC Appleford LC Appleford ARC Sidings 09/04/22 11/04/22 e i DideotNorthiKenninaton JeniHink
Possession 2 t 445 M +C Tamping Didcot No ennington Jcn / Hinksey
gaRss R South / Oxford Station South
Hinksey North Hinksey South Hinksey Yard Sidings 09/04/22 11/04/22
Possession 10200 Sat {0445 Mon
Didcot Parkway  |Foxhall Jn Up Goods/Up Possession  |10/04/22 10/04/22
Relief 0050 Sun  |0750 Sun
Moreton Cutting |Didcot Parkway Up Relief Possession  |10/04/22 10/04/22
(inc.) 0050 Sun 0750 Sun
Foxhall Jn (inc.) Down and Up Possession  |10/04/22 10/04/22
Main 0050 Sun 0750 Sun
Down
Relief/Platform
3/Relief Line
Chester Line Jn  |Wolvercot North Jn | Down and Up Possession  |10/04/22 11/04/22
Oxford 2305 Sun 0445 Mon
Oxford Oxford Platform 4 Possession  |10/04/22 11/04/22
2305 Sun  |0445 Mon
Oxford North Jn ~ |Wolvercot South Jn  |Up Oxford Relief |[Possession [10/04/22 11/04/22
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |10/04/22 11/04/22
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |10/04/22 11/04/22
South Jn Relief 2305 Sun  |0445 Mon
Didcot West Didcot West Curve  |Didcot Yard Sidings 10/04/22 11/04/22
Curve Jn Jn Possession (2305 Sun  |0445 Mon
Oxford
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2909285 Oxford Down Oxford Sidings 10/04/22 11/04/22
Continued Sidings 1, 2, 3, Possession 2305 Sun  |0445 Mon
Headshunt
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |11/04/22 11/04/22
0040 Mon  |0445 Mon
Oxford Oxford Platforms 1, 2 and |Possession  [11/04/22 11/04/22
3 0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |11/04/22 11/04/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |11/04/22 11/04/22
Bletchley 0040 Mon  |0445 Mon
Oxford Oxford Up Oxford Sidings 11/04/22 11/04/22
Headshunt Possession  |0040 Mon (0445 Mon
P2022/2867647 |NW1001 |Basford Hall Jn Crewe South Jn All Lines Possession  |15/04/22 19/04/22 WORK CONTENT: HS2 ONW
NW1009 |SB (BH) 0001 Fri 0500 Tue BASFORD HALL INTERLOCKING AREA - POINTS
NW1011 CONVERSION
NW1013 Sandbach South Jn  |All Lines Possession  |15/04/22 20/04/22 GANTRY WORKS - RECOVERY AND
NW1015 0001 Fri 0500 Wed INSTALLATION
NwW1017 _ CREWE SSN INTERLOCKING AREA -PLAIN LINE
Crewe North Jn  |Salop Goods Jn Down Chester Possession  |15/04/22 20/04/22 CE795A/B CE798
Independent 0001 Fri 0500 Wed SIGNAL RECOVERIES
- - UTX/OTX INSTALLATION
Crewe Sorting Gresty Lane Jn All Possession  [15/04/22 20/04/22
Sidings North SB 0001 Fri 0500 Wed
Gresty Lane Jn  |Salop Goods Jn All Lines Possession  |15/04/22 20/04/22
0001 Fri 0500 Wed
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession  |15/04/22 20/04/22
(CY) Liverpool 0001 Fri 0500 Wed
Independent
P2022/2911098 |[NW1001 |Crewe South Jn |Crewe Coal Yard SB |All Lines Possession  |11/04/22 11/04/22 NO ROUTE THROUGH CREWE STATION
(CY) 0001 Mon 0500 Mon SERVICES TO DIVERT VIA INDEPENDENTS LINES
TIMES TO BE CO-ORDINATED WITH HS2 ONW
EXTENDED ACCESS.
WORK CONTENT: LIVERPOOL DU MAINTENANCE
P2022/2838794 |GW731 Crewe Jn Willaston LC All Lines Possession 10/04/22 11/04/22 /AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2911968 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  [11/04/22 12/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Mon (0530 Tue 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn |Up Chat Moss Possession  |11/04/22 12/04/22
2130 Mon (0530 Tue
P2022/2911969 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  |12/04/22 13/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Tue |0530 Wed 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn |Up Chat Moss Possession  |12/04/22 13/04/22
2130 Tue |0530 Wed
P2022/2911970 |NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  [13/04/22 14/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Wed (0530 Thu 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn  (Up Chat Moss Possession  |13/04/22 14/04/22
2130 Wed (0530 Thu
P2022/2911971 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  [14/04/22 15/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Thu  |0530 Fri %
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn  |Up Chat Moss Possession  |14/04/22 15/04/22
2130 Thu 0530 Fri
P2022/2839742 |[NW3001 |Llandudno Jn Holyhead All Lines Possession  |09/04/22 11/04/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 0220 Sat 0420 Mon ROAD TRANSPORT BETWEEN LLANDUDNO JN
NW3017 AND HOLYHEAD. NO TRAINS TO STABLE AT
HOLYHEAD STATION AND NO ACCESS FOR
SHUNTING AROUND HOLYHEAD.
Work content: PLTR Aber and heavy maintenance
including MPSB at various locations on Anglesey.
P2022/2863181 |[NW3001 |Bangor Penmaenmawr Up Possession  [11/04/22 12/04/22 SECTION 4 TIMES.
2130 Mon  [0450 Tue work content: PLTR follow up work
Penmaenmawr  |Bangor Down Line 11/04/22 12/04/22
Blockage 2130 Mon  |0450 Tue
(Between
Trains)
P2022/2863182 |[NW3001 |Bangor Penmaenmawr Up Possession  |12/04/22 13/04/22 SECTION 4 TIMES.
2130 Tue  |0450 Wed work content: PLTR follow up work
Penmaenmawr  |Bangor Down Line 12/04/22 13/04/22
Blockage 2130 Tue |0450 Wed
(Between
Trains)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_V0_2022_V/2
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2863183 |[NW3001 |Bangor Penmaenmawr Up Possession  [13/04/22 14/04/22 SECTION 4 TIMES.
2130 Wed 10450 Thu work content: PLTR follow up work
Penmaenmawr  |Bangor Down Line 13/04/22 14/04/22
Blockage 2130 Wed 0450 Thu
(Between
Trains)
P2022/2863184 |NW3001 |Bangor Penmaenmawr Up Possession  |14/04/22 15/04/22 SECTION 4 TIMES.
2130 Thu  |0450 Fri work content: PLTR follow up work
Penmaenmawr  |Bangor Down Line 14/04/22 15/04/22
Blockage 2130 Thu  |0450 Fri
(Between
Trains)
P2022/2867633 |[NW5015 |Gorton Hyde Jn All Lines Possession  [10/04/22 11/04/22 WORK CONTENT
NW5021 |(Manchester) 0030 Sun  |0450 Mon TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE
TIE IN
Guide Bridge Stalybridge Jn All Lines Possession  [10/04/22 11/04/22
West Jn 0030 Sun 0450 Mon
P2022/2912443 |NW6003 | Trafford Park Trafford Park West | Trafford Park Possession 10/04/22 10/04/22 WORK CONTENT: MANCHESTER DU
Jn Reception 1 & 2 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Freightliner Depot |Possession  [10/04/22 10/04/22
Sidings Sidings Line 0930 Sun |1730 Sun
Trafford Park Trafford Park Trafford Park Sidings 10/04/22 10/04/22
West Jn Sidings Sidings Possession  |0930 Sun (1730 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2871237 |MD101 Camden Carriage [Camden Carriage All Sidings Possession  |15/04/22 19/04/22
Sidings Sidings 0140 Fri 0500 Tue (74 hrs)
Camden Jn Denbigh Hall North  |Down and Up Fast |Possession  |15/04/22 19/04/22
Jn Down and Up 0140 Fri 0500 Tue (74 hrs)
Slow
Euston Camden Jn Platforms 12 to 16 |Possession |15/04/22 19/04/22
0140 Fri 0500 Tue (74 hrs)
Euston Camden Jn Possession  |15/04/22 19/04/22
0140 Fri 0500 Tue (74 hrs)
Kilburn High Kilburn High Road  |Up & Dn Goods  |Possession | 15/04/22 19/04/22
Road Loop 0140 Fri 0500 Tue (74 hrs)
P2022/2856525 |MD301 Tile Hill Hampton-in-Arden  |All Lines Possession  |16/04/22 19/04/22 \Work Content: Carol Green HS2 works - 76 hours
0140 Sat 0500 Tue possession
TRAINS TO TERMINATE AT COVENTRY AND
BIRMINGHAM INTERNATIONAL - RAIL
REPLACEMENT SERVICE TO OPERATE
P2022/2875223 |MD301 Birmingham New |Birmingham New Platform 6 Possession  |03/04/22 08/05/22
mgggg Street Street Station sidings 1400 Sun  |1400 Sun
No.1
P2022/2909522 |MD306 Barnt Green Jn  |Redditch Up/Single Possession  |15/04/22 19/04/22 \Work Content: IP Renewals - Under Bridge 18 Three
MD310 Down/Single 0010 Fri 0550 Tue (101 hrs)  |Arches
9 'Work Content: IP Renewals - Footbridge 21 Redditch
(54hrs)
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN REDDITCH AND BARNT GREEN
P2022/2873366 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |16/04/22 18/04/22
MD401 Camphill 2115 Sat 0530 Mon
MD570
MD580
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EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2860703 |MD315 Stechford Aston South Jn All Lines Possession  |17/04/22 17/04/22 Work Content: HS2 Capital Delivery - Bridge 13
0035 Sun 2130 Sun Renewal(SAS Line over DBP3 Line)Prep Works
FREIGHT SERVICES TO BE DIVERTED
P2022/2872079 |MD320 Bescot Jn Portobello Jn (West  |Up Grand Jn Possession  [16/04/22 18/04/22 TRAINS TO DIVERT VIA BESCOT, SOHO ROAD,
MD360 Midlands) D Grand J 0045 Sat 0525 Mon 'WOLVERHAMPTON AND WALSALL, CANNOCK
MD365 own &rand Jn AND RUGELEY TRENT VALLEY
'Work Content: SLC Rail: West Midlands Stations
Package 1 (Darlaston & Wilenhall)
P2022/2900300 |GW200 Chester Line Jn |Somerton LC (inc.) |Down and Up Possession  |17/04/22 18/04/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GwW277 Hinksey North Oxford Up Oxford Relief |Possession |17/04/22 18/04/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWwa310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |17/04/22 18/04/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |17/04/22 18/04/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession [17/04/22 18/04/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |17/04/22 18/04/22
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |17/04/22 18/04/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |17/04/22 18/04/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |17/04/22 18/04/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |18/04/22 18/04/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |18/04/22 18/04/22
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |18/04/22 18/04/22
Jdn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |18/04/22 18/04/22
Bletchley 0040 Mon  |0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2856563 |MD405 Leamington Spa |Coventry South Jn  |All Lines Possession  |14/04/22 20/04/22 'Work Content: HS2 bridge construction at Kenilworth -
2300 Thu  |0400 Wed 125 hours Possession
'Work Content: Rugby Road UB54
waterproofing/renewals
TRAINS TO BE DIVERTED VIA SOLIHULL
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN LEAMINGTON SPA AND COVENTRY
CAPACITY STUDY TO BE CARRIED OUT
P2022/2867647 |NW1001 |Basford HallJn |Crewe South Jn All Lines Possession  |15/04/22 19/04/22 WORK CONTENT: HS2 ONW
NW1009 |SB (BH) 0001 Fri 0500 Tue BASFORD HALL INTERLOCKING AREA - POINTS
NwW1011 CONVERSION
NW1013 Sandbach South Jn  |All Lines Possession  |15/04/22 20/04/22 GANTRY WORKS - RECOVERY AND
NwW1015 0001 Fri 0500 Wed INSTALLATION
Nw1017 _ CREWE SSN INTERLOCKING AREA -PLAIN LINE
Crewe North Jn  |Salop Goods Jn Down Chester Possession  |15/04/22 20/04/22 CE795A/B CE798
Independent 0001 Fri 0500 Wed SIGNAL RECOVERIES
UTX/OTX INSTALLATION
Crewe Sorting Gresty Lane Jn All Possession  |15/04/22 20/04/22
Sidings North SB 0001 Fri 0500 Wed
Gresty Lane Jn  |Salop Goods Jn All Lines Possession  |15/04/22 20/04/22
0001 Fri 0500 Wed
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession  |15/04/22 20/04/22
(CY) Liverpool 0001 Fri 0500 Wed
Independent
P2022/2911099 |NW1001 |Crewe SouthJn |Crewe Coal Yard SB |All Lines Possession  |18/04/22 18/04/22 NO ROUTE THROUGH CREWE STATION
(CY) 0001 Mon |0500 Mon SERVICES TO DIVERT VIA INDEPENDENTS LINES
TIMES TO BE CO-ORDINATED WITH HS2 ONW
EXTENDED ACCESS.
WORK CONTENT: LIVERPOOL DU MAINTENANCE
P2022/2871028 |[NW1001 |Walton Old Jn Warrington South Jn |All Lines Possession  |16/04/22 18/04/22
NW1019 1200 Sat  |1200 Mon
Weaver Jn Warrington North Jn  |All Lines Possession  |16/04/22 16/04/22
1200 Sat  |2355 Sat
Crewe Coal Yard |Warrington North Jn  |All Lines Possession  |16/04/22 18/04/22
SB (CY) 2355 Sat 0445 Mon
Weaver Jn Warrington North Jn  |All Lines Possession  |18/04/22 18/04/22
0445 Mon {1200 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2871165 |NW2001 |Weaver Jn Allerton Jn All Lines Possession  [16/04/22 17/04/22 WORK CONTENT:
NwW2007 2240 Sat 0105 Sun WORKS DELIVERY:REMOVAL DITTON
FOOTBRIDGE
Allerton East Jn  |Garston Jn All Lines Possession 17/04/22 18/04/22 LIV DU:ALLERTON EAST & WEST JN TAMPING
0105 Sun (0445 Mon 023A/B, 935A/B. 936A/B 945, 946, 944A/B, 943A/B,
941, 942,
Weaver Jn Wavertree Jn All Lines Possession 17/04/22 18/04/22

0105 Sun {0445 Mon

P2022/2911972 |NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  [18/04/22 19/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Mon (0530 Tue 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn  |Up Chat Moss Possession  |18/04/22 19/04/22
2130 Mon  |0530 Tue
P2022/2911973 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  |19/04/22 20/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Tue (0530 Wed 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn  |Up Chat Moss Possession  |19/04/22 20/04/22
2130 Tue |0530 Wed
P2022/2911974 |NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession 20/04/22 21/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Wed (0530 Thu 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn  |Up Chat Moss Possession  |20/04/22 21/04/22
2130 Wed 0530 Thu
P2022/2911975 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  [21/04/22 22/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Thu 0530 Fri 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn |Up Chat Moss Possession  |21/04/22 22/04/22
2130 Thu  |0530 Fri
P2022/2871197 |[NW4001 |Preston Fylde Jn |Lancaster North Jn  |All Lines Possession  |16/04/22 18/04/22 DIESEL ACCESS INTO LANCASTER BAY
2335 Sat 0500 Mon PLATFORMS
WORK CONTENT: CIVILS LANCASTER STATION
CANOPY WORKS.
P2022/2871194 |NW4001 |Bolton Le Sands |Oxenholme All Lines Possession  |16/04/22 18/04/22 WORK CONTENT:
NwW4033 |[LC 2340 Sat  |0505 Mon L&C DU: S&C TAMPING 720A/B, 722A/B, 725A/B,
732A/B, 736A/B, 737A/B
Carnforth Station |Arnside SB All Lines Possession 16/04/22 18/04/22 WORKS DELIVERY: MILNTHORPE-CHANGING
Jn 2340 Sat  |0505 Mon CONCRETE BEARERS.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2861750 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  [17/04/22 18/04/22 SERVICES TO START / TERMINATE AT PRESTON.

NW4007 2345 Sun  |0510 Mon

RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  [17/04/22 18/04/22 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345Sun 0510 Mon

1 week in 6 cyclic maintenance opportunity.

L&C DU: HEAVY MAINTENANCE

P2022/2912462 |NW6003 | Trafford Park Trafford Park West  [Trafford Park Possession  |17/04/22 17/04/22 WORK CONTENT: MANCHESTER DU
Jn Reception 1 & 2 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Freightliner Depot |Possession  |17/04/22 17/04/22
Sidings Sidings Line 0930 Sun  |1730 Sun
Trafford Park Trafford Park Trafford Park Sidings 17/04/22 17/04/22
West Jn Sidings Sidings Possession  |0930 Sun  |1730 Sun
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EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2871002 |MD101 Wembley Central |Bourne End Jn Down and Up Fast |Possession  |24/04/22 24/04/22 ALL LINE BLOCK
0050 Sun 0735 Sun (7 hrs)
glcc”‘\’lvvn and Up WORK CONTENT - Watford S&C follow up
P2022/2865588 |MD232 Abbey Jn Water Orton East Jn |All Lines Possession  |23/04/22 25/04/22
MD501 2315 Sat 0400 Mon
MD555
P2022/2865425 |MD301 Coventry North Jn [Coventry Arena All Lines Possession  |23/04/22 24/04/22
MD410 2305 Sat 1530 Sun (1500
hrs)
P2022/2873367 |MD301 Bordesley Jn Lifford East Jn Down and Up Possession  |23/04/22 24/04/22
MD306 Camphill 2115 Sat 0055 Sun
MD401
MD501 Landor Street Jn |Lifford East Jn All Lines Possession  |24/04/22 24/04/22
MD570 0055 Sun 0815 Sun
MD575 - -
MD580 St. Andrews Jn  |Grand Jn Down Camp Hill |Possession |24/04/22 24/04/22
Up & Down Camp 0055 Sun 0815 Sun
Hill
Bordesley Jn Lifford East Jn Down and Up Possession  |24/04/22 25/04/22
Camphill 0815 Sun  |0530 Mon
P2022/2875223 |MD301 Birmingham New |Birmingham New Platform 6 Possession  |03/04/22 08/05/22
MD306 Street Street Station sidings 1400 Sun  |1400 Sun
MD501
No.1
P2022/2910123 |GW200 Wolvercot Jn Heyford Down and Up Possession  |23/04/22 25/04/22 TRAINS TO TERMINATE AT DIDCOT AND
MD401 Cherwell Valley 2335 Sat 0455 Mon BANBURY. REPLACEMENT ROAD TRANSPORT
REQUIRED. FREIGHT DIVERTED VIA VARIOUS
ALTERNATIVE LINES OR RETIMED TO RUN
BEFORE / AFTER POSSESSION.
'Work Details = Install new underbridge Tackley 72mp
to 72m50ch
P2022/2856562 |MD405 Leamington Spa |Coventry South Jn  |All Lines Possession  |24/04/22 25/04/22 'Work Content: Prep works for HS2 bridge construction
0001 Sun  |0500 Mon at Kenilworth
TRAINS TO BE DIVERTED VIA SOLIHULL
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN LEAMINGTON SPA AND COVENTRY
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2884582 |MD501 Landor Street Jn |Grand Jn Down and Up Possession  |23/04/22 25/04/22 'Work Content: HS2 Enabling works between Castle
Derby 1045 Sat 0130 Mon Bromwich Jn Jn & Landor St Jn
St. Andrews Jn All Lines Possession  |23/04/22 25/04/22 \Work Content: HS2 ONW - SAS Bridge Prep Works
1045 Sat  |0130 Mon
_ _ XC SERVICES TO DIVERT VIA WICHNOR JN,
Water Orton West |Landor Street Jn All Lines Possession  |23/04/22 25/04/22 LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Jn 1045 Sat 0130 Mon HOUSE JN
Castle Bromwich |Landor Street Jn Down and Up Possession  |25/04/22 25/04/22 EREIGHT TO DIVERT VIA SUTTON PARK &
n Derby Fast 0130 Mon  |0400 Mon WALSALL
Down Derby
Goods
- IACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL
Landor Street Jn  |Grand Jn Down and Up Possession 25/04/22 25/04/22 1045 SATURDAY FROM EITHER DIRECTION VIA
Derby 0130 Mon /0400 Mon UP DERBY SLOW ONLY.
St. Andrews Jn All Lines Possession  |25/04/22 25/04/22 ACCESS TO JAGUAR SIDINGS EROM 0130
0130 Mon 0400 Mon MONDAY FROM CASTLE BROMWICH JN
; DIRECTION ONLY VIA UP DERBY SLOW LINE
Washwood Heath |Landor Street Jn Up Derby Slow Possession  [25/04/22 25/04/22
East Jn 0130 Mon 10400 Mon ONLY AND ROUTE VIA SUTTON PARK ONLY
Washwood Heath |Landor Street Jn Up Derby Slow Possession  |25/04/22 29/04/22 ACCESS TO BE MAINTAINED TO LAWLEY STREET
East Jn : FREIGHTLINER TERMINAL FROM ST ANDREWS JN
as 0400 Mon 2359 Fri
I/AND CASTLE BROMWICH JN UNTIL 1045
SATURDAY USING BI-DI UP DERBY SLOW ONLY
NO ACCESS TO LAWLEY STREET TERMINAL
BETWEEN 1045 SAT & 0400 MON
NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON
P2022/2911100 |[NW1001 |Crewe South Jn |Crewe Coal Yard SB |All Lines Possession  |25/04/22 25/04/22 NO ROUTE THROUGH CREWE STATION
() 0001 Mon 0500 Mon SERVICES TO DIVERT VIA INDEPENDENTS LINES
TIMES TO BE CO-ORDINATED WITH HS2 ONW
EXTENDED ACCESS.
WORK CONTENT: LIVERPOOL DU MAINTENANCE
P2022/2911957 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  [25/04/22 26/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Mon (0530 Tue 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn  |Up Chat Moss Possession  |25/04/22 26/04/22
2130 Mon |0530 Tue
P2022/2911958 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  |26/04/22 27/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Tue (0530 Wed 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn  |Up Chat Moss Possession  |26/04/22 27/04/22
2130 Tue |0530 Wed
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2911959 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  [27/04/22 28/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Wed (0530 Thu 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn |Up Chat Moss Possession  |27/04/22 28/04/22
2130 Wed (0530 Thu
P2022/2911960 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  |28/04/22 29/04/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Thu 0530 Fri 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn |Up Chat Moss Possession  |28/04/22 29/04/22
2130 Thu  |0530 Fri
P2022/2839743 |[NW3001 |Rhyl Bangor All Lines Possession  |23/04/22 25/04/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 0150 Sat  |0430 Mon ROAD TRANSPORT BETWEEN RHYL/BLAENAU
NW3017 FFESTINIOG AND BANGOR/LLANDUDNO
TRAINS TERMINATING AT BANGOR FROM THE
HOLYHEAD DIRECTION WILL NEED TO SHUNT
FROM THE UP LINE TO THE DOWN LINE AT
BANGOR WEST.
Work content: PLTR Colwyn Bay, WDW Llandudno
Jn.
P2022/2863722 |NW3001 |Llandudno Jn Rhyl Up Possession  |25/04/22 26/04/22 SECTION 4 TIMES
2230 Mon  |0435 Tue work content: PLTR follow up work
Llysfaen EGF Llandudno Jn Down Main Line 25/04/22 26/04/22
Blockage 2230 Mon 0435 Tue
(Between
Trains)
P2022/2863782 |[NW3001 |Llandudno Jn Rhyl Up Possession  |26/04/22 27/04/22 SECTION 4 TIMES
2230 Tue  |0435 Wed work content: PLTR follow up work
Llysfaen EGF Llandudno Jn Down Main Line 26/04/22 27/04/22
Blockage 2230 Tue  |0435 Wed
(Between
Trains)
P2022/2863783 |[NW3001 |Llandudno Jn Rhyl Up Possession  |27/04/22 28/04/22 SECTION 4 TIMES
2230 Wed (0435 Thu work content: PLTR follow up work
Llysfaen EGF Llandudno Jn Down Main Line 27/04/22 28/04/22
Blockage 2230 Wed 0435 Thu
(Between
Trains)
P2022/2863784 |[NW3001 |Llandudno Jn Rhyl Up Possession  [28/04/22 29/04/22 SECTION 4 TIMES
2230 Thu  |0435 Fri work content: PLTR follow up work
Llysfaen EGF Llandudno Jn Down Main Line 28/04/22 29/04/22
Blockage 2230 Thu  |0435 Fi
(Between
Trains)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2868081 |NW6004 |Baguley Fold Jn |Philips Park South  |All Lines Possession  [23/04/22 25/04/22 TRAINS TO RUN VIA FAST LINES AND WEAVE AT
NW6005 Jn 0040 Sat 0430 Mon BROMLEY ST JN.
NW6007
NW7001 |Brewery Jn Philips Park West Jn |All Lines Possession 23/04/22 25/04/22 WORK CONTENT: TRU PROGRAMME
NW7021 0040 Sat  |0430 Mon
Thorpes Bridge Jn Up Passenger Possession  [23/04/22 25/04/22
Loop 0040 Sat 0430 Mon
Bromley Street Jn |Miles Platting Jn Down Rochdale  |Possession  |23/04/22 25/04/22
Slow 0040 Sat 0430 Mon
Miles Platting Jn  |Bromley Street Jn Up Rochdale Slow |Possession  |23/04/22 25/04/22
0040 Sat  |0430 Mon
Stalybridge Jn All Lines Possession  [23/04/22 25/04/22
0040 Sat 0430 Mon
Philips Park West |Ashburys West Jn All Lines Possession  [23/04/22 25/04/22
Jn 0040 Sat  |0430 Mon
Miles Platting Jn  |Miles Platting Jn Arrival/Departure  |Sidings 23/04/22 25/04/22
Line Possession  |0040 Sat  |0430 Mon

Run Round Siding
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2871086 |MD101 Camden Jn Denbigh Hall North  |Down and Up Fast |Possession  |30/04/22 03/05/22
Jn Down and Up 0140 Sat 0500 Tue (74 hrs)
Slow
Watford Junction Down and Up DC |Possession  [30/04/22 03/05/22
Electric 0140 Sat 0500 Tue (74 hrs)
P2022/2907286 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |30/04/22 01/05/22 TRAINS DIVERTED VIA NORTHAMPTON
2210 Sat 1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
Maintenance Level 2 Patrolling
P2022/2875223 |MD301 Birmingham New |Birmingham New Platform 6 Possession  |03/04/22 08/05/22
mgggg Street Street Station sidings 1400 Sun  |1400 Sun
No.1
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2905963 |GW105 Bristol Parkway |Westerleigh Jn Up Badminton Protected 05/05/22 05/05/22
GW108 Path 0500 Thu  |1500 Thu
Gw401
GW450 Bristol Temple Dr. Days Jn All Lines Protected 05/05/22 05/05/22
GW600 Meads Path 0500 Thu  |1500 Thu
GW680 - :
MD306 Cogload Jn Bristol Temple Up Main Protected 05/05/22 05/05/22
Meads Path 0500 Thu (1500 Thu
Dawlish Warren  |Exeter St Thomas Up Main and Up  |Protected 05/05/22 05/05/22
Passenger Loop |Path 0500 Thu  |1500 Thu
Dr. Days Jn Filton Abbey Wood |Up Filton Main Protected 05/05/22 05/05/22
Path 0500 Thu  |1500 Thu
Exeter St Davids |Exeter St Davids Platform 6 Protected 05/05/22 05/05/22
Path 0500 Thu (1500 Thu
Tiverton Loops (inc.) |Up Main and Up |Protected 05/05/22 05/05/22
Passenger Loop |Path 0500 Thu  |1500 Thu
Exeter St Thomas |Exeter St Davids Up Main Protected 05/05/22 05/05/22
Path 0500 Thu (1500 Thu
Filton Abbey Bristol Parkway Up Filton/Up Protected 05/05/22 05/05/22
Wood Badminton Path 0500 Thu  |1500 Thu
Gloucester Stoke Works Jn Up Main/Up Protected 05/05/22 05/05/22
Barnwood Jn Gloucester Path 0500 Thu 1500 Thu
Hemerdon GF Hemerdon GF Up Goods Loop  |Protected 05/05/22 05/05/22
Path 0500 Thu (1500 Thu
Totnes Up Main Protected 05/05/22 05/05/22
Path 0500 Thu (1500 Thu
Lipson Jn Hemerdon GF Up Main Protected 05/05/22 05/05/22
Path 0500 Thu (1500 Thu
Liskeard Saltash Up Main Protected 05/05/22 05/05/22
Path 0500 Thu (1500 Thu
Newton Abbot Dawlish Warren Up Main Protected 05/05/22 05/05/22
West Jn Path 0500 Thu  |1500 Thu
Par Liskeard Up Main Protected 05/05/22 05/05/22
Path 0500 Thu (1500 Thu
Penwithers Jn Falmouth Docks Dn/Up Falmouth  |Protected 05/05/22 05/05/22
Single and loops  |Path 0500 Thu  |1500 Thu
Par Up Main Protected 05/05/22 05/05/22
Path 0500 Thu  |1500 Thu

Plymouth
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_V0_2022_ V2
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2905963 Lipson Jn Up Main Protected 05/05/22 05/05/22
Continued Path 0500 Thu  |1500 Thu
Plymouth Platform 7 Protected 05/05/22 05/05/22
Path 0500 Thu  |1500 Thu
Saltash Plymouth West Up Main Protected 05/05/22 05/05/22
Path 0500 Thu 1500 Thu
Standish Jn Gloucester Up Protected 05/05/22 05/05/22
Barnwood Jn Charfield/Avoider |Path 0500 Thu 1500 Thu
and Up Goods
Loop
Taunton EastJn |Cogload Jn Up Main Protected 05/05/22 05/05/22
Path 0500 Thu 1500 Thu
Taunton West Jn |Taunton East Jn Platform 5/Up Protected 05/05/22 05/05/22
Relief Path 0500 Thu  |1500 Thu
Tiverton Parkway |Taunton West Jn Up Main Protected 05/05/22 05/05/22
Path 0500 Thu 1500 Thu
Totnes (inc) Newton Abbot West |Up Main and Up  |Protected 05/05/22 05/05/22
Jn Passenger Loop |Path 0500 Thu  |1500 Thu
Truro Penwithers Jn Down Main Protected 05/05/22 05/05/22
Path 0500 Thu 1500 Thu
Westerleigh Jn Standish Jn Up Charfield Protected 05/05/22 05/05/22
Path 0500 Thu 1500 Thu
P2022/2873368 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |30/04/22 02/05/22 TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW
MD401 Camphill 2115Sat 0530 Mon STREET OR SUTTON PARK, STOURBRIDGE AND
MD570 WORCESTER SHRUB
MD580 HILL.
'Work Content: SLC Rail: West Midlands Stations
Package 2 (Moseley & Hazelwood)
P2022/2860667 |[MD315 Stechford Aston South Jn All Lines Possession  |30/04/22 06/05/22 'Work Content: HS2 Capital Delivery - Bridge 13
0845 Sat 2359 Fri Renewal(SAS Line over DBP3 Line)Bridge Installation

Works and associated works

23 DAY BLOCKADE OF THE STECHFORD TO
ASTON (SAS) ROUTE

FREIGHT SERVICES TO BE DIVERTED
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_V0_2022_V/2
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2872080 |MD320 Bescot Jn Portobello Jn (West  |Up Grand Jn Possession  [30/04/22 02/05/22 TRAINS TO DIVERT VIA BESCOT, SOHO ROAD,
MD360 Midlands) D Grand J 0045 Sat 0525 Mon 'WOLVERHAMPTON AND WALSALL, CANNOCK
MD365 own rand Jn AND RUGELEY TRENT VALLEY
'Work Content: SLC Rail: West Midlands Stations
Package 1 (Darlaston & Wilenhall)
P2022/2900301 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession 01/05/22 02/05/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession 01/05/22 02/05/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWwWa310 2305 Sun 0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |01/05/22 02/05/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |01/05/22 02/05/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |01/05/22 02/05/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |01/05/22 02/05/22
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |01/05/22 02/05/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |01/05/22 02/05/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/05/22 02/05/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/05/22 02/05/22
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |02/05/22 02/05/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |02/05/22 02/05/22
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |02/05/22 02/05/22
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2884583 |MD501 Washwood Heath |Landor Street Jn Up Derby Slow Possession  [30/04/22 06/05/22 'Work Content: HS2 Enabling works between Castle
East Jn 0001 Sat 2359 Fri Bromwich Jn Jn & Landor St Jn
Landor Street Jn |Grand Jn Down and Up Possession  |30/04/22 03/05/22 'Work Content: HS2 ONW - SAS Bridge Construction
Derby 1045 Sat 0130 Tue works
St. Andrews Jn All Lines Possession  |30/04/22 03/05/22 XC SERVICES TO DIVERT VIA WICHNOR JN,
1045 Sat 0130 Tue LICHFIELD CITY, ERDINGTON, ASTON & PROOF
HOUSE JN
Water Orton West |Landor Street Jn All Lines Possession  |30/04/22 03/05/22
Jan 1045 Sat 0130 Tue FREIGHT TO DIVERT VIA SUTTON PARK &
Castle Bromwich |Landor Street Jn Down and Up Possession  |03/05/22 03/05/22 WALSALL
Jn Dertly Fast 0130 Tue 0400 Tue ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL
Goods Y 1045 SATURDAY FROM EITHER DIRECTION VIA
1
Landor Street Jn |Grand Jn Down and Up Possession  |03/05/22 03/05/22 UP DERBY SLOW ONLY.
Derby 0130 Tue 0400 Tue ACCESS TO JAGUAR SIDINGS FROM 0130
A AL p : 22 22 MONDAY FROM CASTLE BROMWICH JN
St. Andrews Jn nes ossession gfé%iue 843(/)%54% DIRECTION ONLY VIA UP DERBY SLOW LINE
ONLY AND ROUTE VIA SUTTON PARK ONLY
Washwood Heath |Landor Street Jn Up Derby Slow Possession  |03/05/22 03/05/22
East Jn 0130 Tue 0400 Tue /ACCESS TO BE MAINTAINED TO LAWLEY STREET
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045
SATURDAY USING BI-DI UP DERBY SLOW ONLY
NO ACCESS TO LAWLEY STREET TERMINAL
BETWEEN 1045 SAT & 0400 MON
NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON
P2022/2911182 |[NW1001 |Crewe South Jn |Crewe Coal Yard SB |All Lines Possession  |02/05/22 02/05/22 NO ROUTE THROUGH CREWE STATION
(CY) 0001 Mon 0500 Mon SERVICES TO DIVERT VIA INDEPENDENTS LINES
TIMES TO BE CO-ORDINATED WITH HS2 ONW
EXTENDED ACCESS.
WORK CONTENT: LIVERPOOL DU MAINTENANCE
P2022/2870746 |[NW1001 |Golborne Jn Wigan North Jn All Lines Possession  [30/04/22 02/05/22 NORTHERN ACCESS TO WIGAN NORTHWESTERN
2320 Sat {1200 Mon PF 6 TBC
WORK CONTENT: PLTR HAYDOCK BRANCH 2m
70ch-3m 8ch
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Network Rail EAS - S_ection 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2

Week 5 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2870748 |NW1001 |Walton Old Jn Warrington South Jn |All Lines Possession  [30/04/22 02/05/22 WORK CONTENT: LIV DU S&C TAMPING
NW1019 2355 Sat 0500 Mon WARRINGTON SOUTH
NW1021 710A/B, 709, 704, 703, 702A/B, 701A/B, 700A/B,
Weaver Jn Golborne Jn All Lines Possession  |30/04/22 02/05/22 697A/B, 698A/B Pts
2355 Sat  |0500 Mon 'WINWICK JN
_ _ _ 679, 680A/B, 681A/B, 682, 683A/B Pts
Winwick Jn Earlestown South Jn |All Lines Possession  |30/04/22 02/05/22
2355 Sat  |0500 Mon CIVILS: OB57 MOSS LANE 179m 35ch
STEELWORK REPAIRS & PAINT
P2022/2870747 |NW1001 |Wigan NorthJn |Euxton Jn All Lines Possession  |01/05/22 02/05/22 WORK CONTENT: CIVILS OB65 SMITHS MOOR
0025 Sun  |0500 Mon 10m 54ch
STEELWORK REPAIRS & PAINT
P2022/2912003 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession |02/05/22 03/05/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Mon (0530 Tue 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn  |Up Chat Moss Possession  |02/05/22 03/05/22
2130 Mon |0530 Tue
P2022/2912004 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  [03/05/22 04/05/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Tue |0530 Wed 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn |Up Chat Moss Possession  |03/05/22 04/05/22
2130 Tue  [0530 Wed
P2022/2912005 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  |04/05/22 05/05/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Wed (0530 Thu 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn |Up Chat Moss Possession | 04/05/22 05/05/22
2130 Wed (0530 Thu
P2022/2912006 |NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  |05/05/22 06/05/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Thu  |0530 Fri 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn  |Up Chat Moss Possession  |05/05/22 06/05/22
2130 Thu 0530 Fri
P2022/2870750 |[NW4001 |Preston Fylde Jn |Lancaster North Jn  |All Lines Possession  [30/04/22 02/05/22 DIESEL ACCESS INTO LANCASTER BAY
2335Sat  |0500 Mon PLATFORMS

WORK CONTENT: CIVILS LANCASTER STATION
CANOPY WORKS.
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Network Rail EAS - Section 7 Data freeze: EAS V1 2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2870821 |LN682 Currock Jn Carlisle South Jn All Lines Possession  |01/05/22 02/05/22 STABLING WITHIN STATION TBC DUE TO
NW4001 0040 Sun  |0455 Mon CARLISLE STATION PROJECT.
NW4021
NW4023 |London Road Jn |Carlisle Up & Down Possession  |01/05/22 02/05/22 WORK CONTENT:
NwW4025 | (Cumbria) Newcastle 0040 Sun (0455 Mon L&C DU S&C TAMPING AND HEAVY
NW9911 _ _ _ MAINTENANCE
SC001 Penrith Caldew Jn All Lines Possession 01/05/22 02/05/22 WORKS DELIVERY S&C WORKS ON 734A/B PTS
0040 Sun /0455 Mon CIVILS 1B243 INTERSECTION BRIDGE 68m 56¢ch
- - - 'WITH NGD 1B3 Om 17ch.
Uppel’by Bl‘ldge Bog Jn All Lines Possession 01/05/22 02/05/22 CIVILS CARLISLE STATION PLATFORM
Jn 0040 Sun (0455 Mon
P2022/2870911 [NW5009 |Congleton Cheadle Hulme All Lines Possession  |01/05/22 03/05/22 WORK CONTENT:
0010 Sun  |0535 Tue MACCLESFIELD RESIGNALLING - SIGNALLING
STAGES
P2022/2873308 |NW5009 |Kidsgrove Congleton All Lines Possession  |01/05/22 03/05/22 WORK CONTENT:
0010 Sun 0535 Tue CMD1 UB49 Littlers 12m 0127yds (between
Kidsgrove Central & Mow Cop)
Bridge Deck Replacement &¢,¢, track-off, concrete
deck units installation, tamper to come in / out from
Stoke On Trent (crossing over outside the block at
SOT) 54hr requirement
P2022/2869144 |[NW6004 |Baguley Fold Jn |Philips Park South  |All Lines Possession  |30/04/22 03/05/22 TRAINS TO RUN VIA FAST LINES AND WEAVE AT
NW6005 Jn 0040 Sat  |0430 Tue BROMLEY ST JN.
NW6007
NW7001 |Brewery Jn Philips Park West Jn |All Lines Possession  [30/04/22 03/05/22 WORK CONTENT: TRU PROGRAMME
NW7021 0040 Sat (0430 Tue
Thorpes Bridge Jn Up Passenger Possession  [30/04/22 03/05/22
Loop 0040 Sat (0430 Tue
Bromley Street Jn |Miles Platting Jn Down Rochdale  |Possession  |30/04/22 03/05/22
Slow 0040 Sat 0430 Tue
Miles Platting Jn  |Bromley Street Jn Up Rochdale Slow |Possession  |30/04/22 03/05/22
0040 Sat (0430 Tue
Stalybridge Jn All Lines Possession  |30/04/22 03/05/22
0040 Sat (0430 Tue
Philips Park West |Ashburys West Jn All Lines Possession  |30/04/22 03/05/22
Jn 0040 Sat 0430 Tue
Miles Platting Jn  |Miles Platting Jn Arrival/Departure  |Sidings 30/04/22 03/05/22
Line Possession 0040 Sat (0430 Tue
Run Round Siding
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_V0_2022_V/2
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2865643 |MD232 Abbey Jn Water Orton East Jn |All Lines Possession  |07/05/22 09/05/22
MD501 2315Sat  |0400 Mon
MD555
P2022/2875223 |MD301 Birmingham New |Birmingham New Platform 6 Possession  |03/04/22 08/05/22
MD306 Street Street Station sidings 1400 Sun 1400 Sun
MD501
No.1
P2022/2875224 |MD301 Birmingham New |Birmingham New Platform 7 Possession  |08/05/22 05/06/22 WORK CONTENT: BIRMINGHAM NEW STREET
MD306 Street Street Stati idi 1400 Sun  |1400 Sun /AREA RE-SIGNALLING BNSAR PHASE 7
MD501 N :éon sidings PLATFORM 7 & Through Sidings No.2 WORKS
P2022/2873369 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |07/05/22 09/05/22
MD401 Camphill 2115 Sat 0530 Mon
MD570
MD580
P2022/2860668 |MD315 Stechford Aston South Jn All Lines Possession  |07/05/22 13/05/22 'Work Content: HS2 Capital Delivery - Bridge 13
0001 Sat 2359 Fri Renewal (SAS Line over DBP3 Line) Bridge
Installation Works and associated works
23 DAY BLOCKADE OF THE STECHFORD TO
IASTON (SAS) ROUTE
FREIGHT SERVICES TO BE DIVERTED
P2022/2872181 |MD320 Bescot Jn P(_)rtobello Jn (West |Up Grand Jn Possession  |08/05/22 08/05/22
mgggg Midlands) Down Grand Jn 0045 Sun {2145 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2906150 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |08/05/22 09/05/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |08/05/22 09/05/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |08/05/22 09/05/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |08/05/22 09/05/22
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |08/05/22 09/05/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |08/05/22 09/05/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |08/05/22 09/05/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession |08/05/22 09/05/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/05/22 09/05/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |09/05/22 09/05/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |09/05/22 09/05/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |09/05/22 09/05/22
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |09/05/22 09/05/22
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2884584 |MD501 Washwood Heath |Landor Street Jn Up Derby Slow Possession  |07/05/22 13/05/22 'Work Content: HS2 Enabling works between Castle
East Jn 0001 Sat 2359 Fri Bromwich Jn Jn & Landor St Jn
Landor Street Jn |Grand Jn Down and Up Possession  |07/05/22 09/05/22 'Work Content: HS2 ONW - SAS Bridge Construction
Derby 1045 Sat (0130 Mon Works
St. Andrews Jn All Lines Possession  |07/05/22 09/05/22 XC SERVICES TO DIVERT VIA WICHNOR JN,
1045 Sat 0130 Mon LICHFIELD CITY, ERDINGTON, ASTON & PROOF
HOUSE JN
Water Orton West |Landor Street Jn All Lines Possession  |07/05/22 09/05/22
Jn 1045 Sat 0130 Mon FREIGHT TO DIVERT VIA SUTTON PARK &
Castle Bromwich |Landor Street Jn Down and Up Possession  |09/05/22 09/05/22 WALSALL
Jn Dertly Fast 0130 Mon 0400 Mon ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL
Goods Y 1045 SATURDAY FROM EITHER DIRECTION VIA
1
Landor Street Jn |Grand Jn Down and Up Possession  |09/05/22 09/05/22 UP DERBY SLOW ONLY.
Derby 0130 Mon 0400 Mon ACCESS TO JAGUAR SIDINGS FROM 0130
St. Andrews Jn All Lines Possession  |00/05/22 | 09/05/22 MONDAY FROM CASTLE BROMWICH JN

DIRECTION ONLY VIA UP DERBY SLOW LINE
0130 Mon 0400 Mon ONLY AND ROUTE VIA SUTTON PARK ONLY
ACCESS TO BE MAINTAINED TO LAWLEY STREET
FREIGHTLINER TERMINAL FROM ST ANDREWS IN
AND CASTLE BROMWICH JN UNTIL 1045
SATURDAY USING BI-DI UP DERBY SLOW ONLY

NO ACCESS TO LAWLEY STREET TERMINAL
BETWEEN 1045 SAT & 0400 MON

NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON

P2022/2911183 |[NW1001 |Crewe South Jn |Crewe Coal Yard SB |All Lines Possession 09/05/22 09/05/22 NO ROUTE THROUGH CREWE STATION
(CY) 0001 Mon 0500 Mon SERVICES TO DIVERT VIA INDEPENDENTS LINES
TIMES TO BE CO-ORDINATED WITH HS2 ONW
EXTENDED ACCESS.

WORK CONTENT: LIVERPOOL DU MAINTENANCE

P2022/2912007 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  [09/05/22 10/05/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Mon (0530 Tue 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn  |Up Chat Moss Possession  |09/05/22 10/05/22
2130 Mon |0530 Tue
P2022/2911935 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  |10/05/22 11/05/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Tue (0530 Wed

7
8M-13M UP AND DOWN CHAT MOSS

Huyton Jn Earlestown West Jn  |Up Chat Moss Possession  |10/05/22 11/05/22
2130 Tue 0530 Wed
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2911936 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  [11/05/22 12/05/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Wed (0530 Thu 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn |Up Chat Moss Possession  |11/05/22 12/05/22
2130 Wed (0530 Thu
P2022/2911937 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  |12/05/22 13/05/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Thu 0530 Fri 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn |Up Chat Moss Possession  |12/05/22 13/05/22
2130 Thu  |0530 Fri
P2022/2839745 |[NW3001 |Rhyl Bangor All Lines Possession  |07/05/22 09/05/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 0150 Sat 0430 Mon ROAD TRANSPORT BETWEEN RHYL/BLAENAU
NW3017 FFESTINIOG AND BANGOR/LLANDUDNO.
TRAINS TERMINATING AT BANGOR FROM THE
HOLYHEAD DIRECTION WILL NEED TO SHUNT
FROM THE UP LINE TO THE DOWN LINE AT
BANGOR WEST.
Work content: PLTR Colwyn Bay, WDW Llandudno
Jn.
P2022/2863785 |[NW3001 |Llandudno Jn Rhyl Up Possession  |09/05/22 10/05/22 SECTION 4 TIMES
2230 Mon  |0435 Tue work content: PLTR follow up work
Llysfaen EGF Llandudno Jn Down Main Line 09/05/22 10/05/22
Blockage 2230 Mon 0435 Tue
(Between
Trains)
P2022/2863786 |[NW3001 |Llandudno Jn Rhyl Up Possession  |10/05/22 11/05/22 SECTION 4 TIMES
2230 Tue  |0435 Wed work content: PLTR follow up work
Llysfaen EGF Llandudno Jn Down Main Line 10/05/22 11/05/22
Blockage 2230 Tue  |0435 Wed
(Between
Trains)
P2022/2863787 |[NW3001 |Llandudno Jn Rhyl Up Possession  |11/05/22 12/05/22 SECTION 4 TIMES
2230 Wed (0435 Thu work content: PLTR follow up work
Llysfaen EGF Llandudno Jn Down Main Line 11/05/22 12/05/22
Blockage 2230 Wed 0435 Thu
(Between
Trains)
P2022/2863788 |[NW3001 |Llandudno Jn Rhyl Up Possession  [12/05/22 13/05/22 SECTION 4 TIMES
2230 Thu  |0435 Fri work content: PLTR follow up work
Llysfaen EGF Llandudno Jn Down Main Line 12/05/22 13/05/22
Blockage 2230 Thu  |0435 Fi
(Between
Trains)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2869183 |NW6004 |Baguley Fold Jn  |Philips Park South  |All Lines Possession  |07/05/22 09/05/22 TRAINS TO RUN VIA FAST LINES AND WEAVE AT
NW6005 Jn 0040 Sat 0430 Mon BROMLEY ST JN.
NW6007
NW7001 |Brewery Jn Philips Park West Jn |All Lines Possession 07/05/22 09/05/22 WORK CONTENT: TRU PROGRAMME
NW7021 0040 Sat  |0430 Mon
Thorpes Bridge Jn  |Up Passenger Possession |07/05/22 09/05/22
Loop 0040 Sat 0430 Mon
Bromley Street Jn |Miles Platting Jn Down Rochdale  |Possession |07/05/22 09/05/22
Slow 0040 Sat  |0430 Mon
Miles Platting Jn  |Bromley Street Jn Up Rochdale Slow |Possession  |07/05/22 09/05/22
0040 Sat (0430 Mon
Stalybridge Jn All Lines Possession |07/05/22 09/05/22
0040 Sat 0430 Mon
Philips Park West |Ashburys West Jn All Lines Possession  |07/05/22 09/05/22
Jn 0040 Sat  |0430 Mon
Miles Platting Jn  |Miles Platting Jn Arrival/Departure  |Sidings 07/05/22 09/05/22
Line Possession  |0040 Sat  |0430 Mon

Run Round Siding
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 7
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2868424 |MD101 Euston Camden Jn Lines A,D,E,X Possession 14/05/22 16/05/22 TRAINS TO TRAVEL OVER SLOW LINES

0140 Sat 0300 Mon
Platforms 12 to 16 LUL BAKERLOO, GTR SOUTHERN, LONDON

Euston Camden Jn Up Sidings 1 &2 |Sidings 15/05/22 15/05/22 OVERGROUND SERVICES UNAFFECTED
Possession  |0040 Sun  |0645 Sun (6 hrs)

Work Content -
HS2: Pilling Works

P2022/2868525 |MD120 Camden Jn Bourne End Jn Down and Up Fast |Possession  |14/05/22 16/05/22 TRAINS TO TRAVEL OVER SLOW LINES
0245 Sat (0500 Mon (54 hrs) LONDON OVERGROUND NO DC SERVICES ALL
DAY SAT & SUN
Camden Jn Watford Junction Down and Up DC |Possession  |14/05/22 16/05/22
Electric 0245 Sat  |0500 Mon (54 hrs) Work Content :

PLTR - South Hampstead & South Kenton Drainage
1 in 13 maintenance strategy

P2022/2910771 |[EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |15/05/22 15/05/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Ub NLL 0055 Sun {0810 Sun
MD155 P
MD160 Kensal Green Jn |Harlesden Jn Down and Up City [Possession  |15/05/22 15/05/22
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up Possession  |15/05/22 15/05/22
Jn New Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Down and Up Possession  |15/05/22 15/05/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 15/05/22 15/05/22
Possession  |0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 15/05/22 15/05/22
High Level Turnback Siding |Possession |0055 Sun 0810 Sun
P2022/2910876 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |16/05/22 16/05/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  [16/05/22 16/05/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |[Down and Up Possession  |16/05/22 16/05/22
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |16/05/22 16/05/22
Level Jn High Level 0045 Mon |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 16/05/22 16/05/22
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 16/05/22 16/05/22
High Level Turnback Siding  |Possession  |0045 Mon  |0500 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS V1 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2865644 |MD232 Abbey Jn Water Orton East Jn |All Lines Possession  |14/05/22 16/05/22
MD501 2315 Sat 0400 Mon
MD555
P2022/2875224 |MD301 Birmingham New |Birmingham New Platform 7 Possession  |08/05/22 05/06/22 WORK CONTENT: BIRMINGHAM NEW STREET
MD306 Street Street Stati idi 1400 Sun  |1400 Sun AREA RE-SIGNALLING BNSAR PHASE 7
MD501 N :;’” sidings PLATFORM 7 & Through Sidings No.2 WORKS
P2022/2873370 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |14/05/22 16/05/22
MD401 Camphill 2115 Sat 0530 Mon
MD570
MD580
P2022/2860669 |MD315 Stechford Aston South Jn All Lines Possession  |14/05/22 20/05/22 'Work Content: HS2 Capital Delivery - Bridge 13
0001 Sat 2359 Fri Renewal (SAS Line over DBP3 Line) Bridge
Installation Works and associated works
23 DAY BLOCKADE OF THE STECHFORD TO
IASTON (SAS) ROUTE
FREIGHT SERVICES TO BE DIVERTED
P2022/2872182 |MD320 Bescot Jn Portobello Jn (West |Up Grand Jn Possession  |15/05/22 15/05/22
mgggg Midlands) Down Grand Jn 0045 Sun 2145 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2900302 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |15/05/22 16/05/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [15/05/22 16/05/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession 15/05/22 16/05/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |15/05/22 16/05/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |15/05/22 16/05/22
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |15/05/22 16/05/22
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession 15/05/22 16/05/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession |15/05/22 16/05/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |15/05/22 16/05/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession 16/05/22 16/05/22
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |16/05/22 16/05/22
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |16/05/22 16/05/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |16/05/22 16/05/22
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2884585 |MD501 Washwood Heath |Landor Street Jn Up Derby Slow Possession  [14/05/22 20/05/22 'Work Content: HS2 Enabling works between Castle
East Jn 0001 Sat 2359 Fri Bromwich Jn Jn & Landor St Jn
Landor Street Jn |Grand Jn Down and Up Possession  |14/05/22 16/05/22 'Work Content: HS2 ONW - SAS Bridge Construction
Derby 1045 Sat (0130 Mon Works
St. Andrews Jn All Lines Possession  |14/05/22 16/05/22 XC SERVICES TO DIVERT VIA WICHNOR JN,
1045 Sat 0130 Mon LICHFIELD CITY, ERDINGTON, ASTON & PROOF
HOUSE JN
Water Orton West |Landor Street Jn All Lines Possession  |14/05/22 16/05/22
Jn 1045 Sat 0130 Mon FREIGHT TO DIVERT VIA SUTTON PARK &
Castle Bromwich |Landor Street Jn Down and Up Possession  |16/05/22 16/05/22 WALSALL
Jn Dertly Fast 0130 Mon 0400 Mon ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL
Goods Y 1045 SATURDAY FROM EITHER DIRECTION VIA
1
Landor Street Jn |Grand Jn Down and Up Possession  |16/05/22 16/05/22 UP DERBY SLOW ONLY.
Derby 0130 Mon 0400 Mon ACCESS TO JAGUAR SIDINGS FROM 0130
St. Andrews Jn All Lines Possession  |16/05/22 | 16/05/22 MONDAY FROM CASTLE BROMWICH JN

DIRECTION ONLY VIA UP DERBY SLOW LINE
0130 Mon 0400 Mon ONLY AND ROUTE VIA SUTTON PARK ONLY
ACCESS TO BE MAINTAINED TO LAWLEY STREET
FREIGHTLINER TERMINAL FROM ST ANDREWS IN
AND CASTLE BROMWICH JN UNTIL 1045
SATURDAY USING BI-DI UP DERBY SLOW ONLY

NO ACCESS TO LAWLEY STREET TERMINAL
BETWEEN 1045 SAT & 0400 MON

NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON

P2022/2911184 |[NW1001 |Crewe South Jn |Crewe Coal Yard SB |All Lines Possession 16/05/22 16/05/22 NO ROUTE THROUGH CREWE STATION
(CY) 0001 Mon 0500 Mon SERVICES TO DIVERT VIA INDEPENDENTS LINES
TIMES TO BE CO-ORDINATED WITH HS2 ONW
EXTENDED ACCESS.

WORK CONTENT: LIVERPOOL DU MAINTENANCE

P2022/2841801 |GW731 |Willaston LC Crewe Jn All Lines Possession  |15/05/22 | 16/05/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW?735 0020 Sun  |0425 Mon ROAD TRANSPORT AND DIVERSIONS VIA
NW1007 WREXHAM OR TELFORD.

Work Content: PLTR Chicken Farm

P2022/2912009 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  |16/05/22 17/05/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-

Jn 2130 Mon  |0530 Tue 7
8M-13M UP AND DOWN CHAT MOSS

Huyton Jn Earlestown West Jn  |Up Chat Moss Possession  |16/05/22 17/05/22
2130 Mon  |0530 Tue
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2912010 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  [17/05/22 18/05/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Tue |0530 Wed 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn |Up Chat Moss Possession  |17/05/22 18/05/22
2130 Tue  [0530 Wed
P2022/2912011 |[NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  |18/05/22 19/05/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Wed (0530 Thu 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn |Up Chat Moss Possession  |18/05/22 19/05/22
2130 Wed (0530 Thu
P2022/2912012 |NW2015 |Earlestown West |Huyton Jn Down Chat Moss |Possession  [19/05/22 20/05/22 WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
Jn 2130 Thu  |0530 Fri 7
8M-13M UP AND DOWN CHAT MOSS
Huyton Jn Earlestown West Jn  (Up Chat Moss Possession  |19/05/22 20/05/22
2130 Thu 0530 Fri
P2022/2854984 |[NW3001 |Rhyl Llandudno Jn All Lines Possession  |14/05/22 16/05/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2335Sat  |0410 Mon ROAD TRANSPORT BETWEEN RHYL AND
NW3017 LLANDUDNO JN.
Work content: PLTR Colwyn Bay
P2022/2869184 |NW6004 |Baguley Fold Jn |Philips Park South  |All Lines Possession  |14/05/22 16/05/22 TRAINS TO RUN VIA FAST LINES AND WEAVE AT
NW6005 Jn 0040 Sat 0430 Mon BROMLEY ST JN.
NW6007
NW7001 |Brewery Jn Philips Park West Jn |All Lines Possession  [14/05/22 16/05/22 WORK CONTENT: TRU PROGRAMME
NW7021 0040 Sat (0430 Mon
Thorpes Bridge Jn  |Up Passenger Possession  |14/05/22 16/05/22
Loop 0040 Sat 0430 Mon
Bromley Street Jn |Miles Platting Jn Down Rochdale  |Possession  |14/05/22 16/05/22
Slow 0040 Sat  |0430 Mon
Miles Platting Jn  |Bromley Street Jn Up Rochdale Slow |Possession  |14/05/22 16/05/22
0040 Sat (0430 Mon
Stalybridge Jn All Lines Possession  |14/05/22 16/05/22
0040 Sat  |0430 Mon
Philips Park West |Ashburys West Jn All Lines Possession  |14/05/22 16/05/22
Jn 0040 Sat {0430 Mon
Miles Platting Jn  |Miles Platting Jn Arrival/Departure |Sidings 14/05/22 16/05/22
Line Possession  |0040 Sat  |0430 Mon

Run Round Siding
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 8
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2022/2868425 |MD101 Euston Camden Jn Lines A,D,E,X Possession  |21/05/22 23/05/22 TRAINS TO TRAVEL OVER SLOW LINES

0140 Sat  |0300 Mon
Platforms 12 to 16 LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Up Sidings 1 &2 |Sidings 22/05/22 22/05/22 OVERGROUND SERVICES UNAFFECTED

Possession  |0040 Sun  |0645 Sun (6 hrs)
Work Content -

HS2: Pilling Works

P2022/2873108 |MD105 Northampton Daventry North Jn Down and Up Possession  |22/05/22 23/05/22 TRAINS TO TRAVEL VIA WEEDON

Northampton 0240 Sun  |0530 Mon (29 hrs) FREIGHT SERVICES TO ENTER/EXIT DIRFT FROM
THE NORTH ONLY AND RUN ROUND

WMT TO START/TERMINATE AT NORTHAMPTON
FROM THE SOUTH AND RUGBY FROM THE
NORTH AND OFFER RRS

WORK CONTENT -
PLTR - Church Brampton
Maintenance
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2906451 |[EA1290 |Camden Road Acton Wells Jn Down and Up Possession  |21/05/22 23/05/22 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
EA1300 |WestJn North London 0200 Sat 0400 Mon SOUTHBURY
EA1310 TRAINS MEETING REQUIRED
EA1370 Carlton Road Jn  |Junction Road Jn Down and Up Possession 21/05/22 23/05/22
LN165 Tottenham 0200 Sat 0400 Mon NO ARL SERVICES BETWEEN GOSPEL OAK AND
LN3210 _ BARKING AND BETWEEN RICHMOND AND
MD150 Clapton Jn Cheshunt Jn Down and Up Possession  |21/05/22 23/05/22 CAMDEN ROAD - RAIL REPLACEMENT
MD155 Cambridge 0200 Sat 0400 Mon ARRANGEMENTS TO BE IN PLACE
MD160 :
0200 Sat /0400 Mon VIA FOREST GATE JN / STRATFORD AND THE NLL
Gospel Oak Jn \J/\r/]oodgrange Park Down and Up T&H [Possession  [21/05/22 23/05/22 WESTERN / ANGLIA EREIGHT TO BE DIVERTED
0200 Sat 0400 Mon VIA THE D&U WILLESDEN RELIEF LINES,
Harringay Jn Harringay Park Jn Single Possession  |21/05/22 23/05/22 X\VI\IIEIgAE}:IIEEYN(ITR)’ CAMDEN JN, PRIMROSE HILL
0200 Sat 0400 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |21/05/22 23/05/22 NO TRAINS TO BE STABLED IN GOSPEL OAK
0200 Sat 0400 Mon FLATECIR
Kensal Green Jn  [Kensal Green Jn Down and Up City |Possession  |21/05/22  |23/05/22 ARL TO STABLE IN PLATFORMS 1 AND 2 AT
0200 Sat 0400 Mon STRATFORD
Willesden Suburban |[Down and Up Possession  |21/05/22 23/05/22 ORIENT WAY ECS TO RUN VIA BOW JN AND
Jn New Line 0200 Sat 0400 Mon STRATFORD
Meridian Water  |Lea Bridge Jn Lea Valley Possession  |21/05/22 23/05/22 Structures: TAH2 Jarrow Road
Reversible 0200 Sat (0400 Mon Track S&C: Gospel Oak Prep (41190123df1)
_ _ _ _ _ CD Signalling: NLL Re-signalling
Mitre Bridge Jn  |Willesden High Down and Up Possession  |21/05/22 23/05/22 CD E&P: Stray current works
Level Jn High Level Goods 0200 Sat 0400 Mon
Seven Sisters Jn  [South Tottenham Up/Down Seven |Possession |21/05/22 23/05/22
West Jn Sisters Chord 0200 Sat (0400 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |21/05/22 23/05/22
East Jn Tottenham Curve 0200 Sat 0400 Mon
Down and Up
Tottenham South
Curve
Temple Mills Coppermill In Down and Up Possession  |21/05/22 23/05/22
West Jn Temple Mills 0200 Sat 0400 Mon
Ruckholt Rd Jn Reception Line Possession  |21/05/22 23/05/22
Temple Mills Loop 0200 Sat 0400 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 21/05/22 23/05/22
Possession 10200 Sat {0400 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 21/05/22 23/05/22
Possession 10200 Sat {0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2906451 Willesden Junction  |Willesden Sidings 21/05/22 23/05/22
Continued High Level Turnback Siding  |Possession  |0200 Sat 0400 Mon
P2022/2910730 |[EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |22/05/22 22/05/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Up NLL 0055 Sun {0810 Sun
MD155 P
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession  |22/05/22 22/05/22
Line 0055 Sun (0810 Sun
Willesden Suburban |[Down and Up Possession  |22/05/22 22/05/22
Jn New Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Down and Up Possession  |22/05/22 22/05/22
Level Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/05/22 22/05/22
Possession  |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 22/05/22 22/05/22
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2022/2910877 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |23/05/22 23/05/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City [Possession  [23/05/22 23/05/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |[Down and Up Possession  |23/05/22 23/05/22
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |23/05/22 23/05/22
Level Jn High Level 0045 Mon {0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/05/22 23/05/22
Possession 0045 Mon 0500 Mon
Willesden Junction  |Willesden Sidings 23/05/22 23/05/22
High Level Turnback Siding |Possession {0045 Mon  |0500 Mon
P2022/2865521 |MD232
MD501
MD545
MD555 Tamworth (High  |Kingsbury Jn All Lines Possession  |21/05/22 23/05/22
Level) 2340 Sat  |0400 Mon
P2022/2875224 |MD301 Birmingham New |Birmingham New Platform 7 Possession  |08/05/22 05/06/22 WORK CONTENT: BIRMINGHAM NEW STREET
MD306 Street Street Stati idi 1400 Sun  |1400 Sun I/AREA RE-SIGNALLING BNSAR PHASE 7
MD501 N :;’” sidings PLATFORM 7 & Through Sidings No.2 WORKS
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2873371 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |21/05/22 23/05/22

MD401 Camphill 2115 Sat 0530 Mon

MD570

MD580
P2022/2860670 |MD315 Stechford Aston South Jn All Lines Possession  |21/05/22 23/05/22 'Work Content: HS2 Capital Delivery - Bridge 13

0001 Sat 0530 Mon Renewal (SAS Line over DBP3 Line) Bridge

Installation Works and associated works

23 DAY BLOCKADE OF THE STECHFORD TO
ASTON (SAS) ROUTE

FREIGHT SERVICES TO BE DIVERTED
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_V0_2022_V/2
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2906151 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |22/05/22 23/05/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [22/05/22 23/05/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  [22/05/22 23/05/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |22/05/22 23/05/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  [22/05/22 23/05/22
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |22/05/22 23/05/22
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [22/05/22 23/05/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [22/05/22 23/05/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |22/05/22 23/05/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/05/22 23/05/22
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |23/05/22 23/05/22
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |23/05/22 23/05/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |23/05/22 23/05/22
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2884586 |MD501 Washwood Heath |Landor Street Jn Up Derby Slow Possession  [21/05/22 23/05/22 'Work Content: HS2 Enabling works between Castle
East Jn 0001 Sat 0400 Mon Bromwich Jn Jn & Landor St Jn
Landor Street Jn |Grand Jn Down and Up Possession  |21/05/22 23/05/22 'Work Content: HS2 ONW - SAS Bridge Construction
Derby 1045 Sat (0130 Mon Works
St. Andrews Jn All Lines Possession  |21/05/22 23/05/22 XC SERVICES TO DIVERT VIA WICHNOR JN,
1045 Sat 0130 Mon LICHFIELD CITY, ERDINGTON, ASTON & PROOF
HOUSE JN
Water Orton West |Landor Street Jn All Lines Possession  [21/05/22 23/05/22
Jn 1045 Sat 0130 Mon FREIGHT TO DIVERT VIA SUTTON PARK &
Castle Bromwich |Landor Street Jn Down and Up Possession  |23/05/22 23/05/22 WALSALL
Jn Bg\r}v’z Fast 0130 Mon 0400 Mon ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL
Goods Y 1045 SATURDAY FROM EITHER DIRECTION VIA
1
Landor Street Jn |Grand Jn Down and Up Possession  |23/05/22 23/05/22 UP DERBY SLOW ONLY.
Derby 0130 Mon 0400 Mon ACCESS TO JAGUAR SIDINGS FROM 0130
A AL p : 2 22 2 22 MONDAY FROM CASTLE BROMWICH JN
St. Andrews Jn nes ossession of;%sénon 043(/)%5&()” DIRECTION ONLY VIA UP DERBY SLOW LINE
ONLY AND ROUTE VIA SUTTON PARK ONLY
ACCESS TO BE MAINTAINED TO LAWLEY STREET
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045
SATURDAY USING BI-DI UP DERBY SLOW ONLY
NO ACCESS TO LAWLEY STREET TERMINAL
BETWEEN 1045 SAT & 0400 MON
NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON
P2022/2911185 |[NW1001 |Crewe South Jn |Crewe Coal Yard SB |All Lines Possession  [23/05/22 23/05/22 NO ROUTE THROUGH CREWE STATION
(CY) 0001 Mon  |0500 Mon SERVICES TO DIVERT VIA INDEPENDENTS LINES
TIMES TO BE CO-ORDINATED WITH HS2 ONW
EXTENDED ACCESS.
WORK CONTENT: LIVERPOOL DU MAINTENANCE
P2022/2869763 |[NW1005 |Crewe South Jn |Alsager All Lines Possession  [21/05/22 23/05/22 WORK CONTENT: HS2 ONW BARTHOMLEY LC
2240 Sat  |0540 Mon (6 hrs) RENEWAL 4M 77CH.
ROAD CLOSURE REQUIRED AND WHEELS FREE
TESTING
LIV DU: LINLEY BRIDGE REPLACING-RENEWING
TIMBERS. 1M 14CH - 1M 25CH
P2022/2841827 |GW731 Willaston LC Crewe Jn All Lines Possession 22/05/22 23/05/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 0020 Sun  |0425 Mon ROAD TRANSPORT AND DIVERSIONS VIA
NwW1007 WREXHAM OR TELFORD.
Work Content: PLTR Chicken Farm
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2885961 |NW5001 |Ardwick Jn Guide Bridge West  |All Lines Possession  [22/05/22 22/05/22 TPE: SERVICES TO/X MANCHESTER AIRPORT TO
NW5003 Jn 0040 Sun (0840 Sun START/TERMINATE AT MANCHESTER PICCADILLY
NW5007 /AND DIVERT VIA ORDSALL CHORD.
NW5015 |Guide Bridge Stalybridge Jn All Lines Possession 22/05/22 22/05/22
NwW5021 |WestJn 0040 Sun 0840 Sun NORTHERN: MANCHESTER PICCADILLY -
NW7021 _ _ MANCHESTER AIRPORT SERVICE TO BE
Heald Green Slade Lane Jn All Lines Possession  |22/05/22 22/05/22 WITHDRAWN.
North Jn 0040 Sun 0840 Sun
- - - - XC: SUN AM: 1010 TO START FROM STOCKPORT
LongSIght South Ardwick Jn All Lines Possession 22/05/22 22/05/22 IAND 5012 TO RUN LATER FROM LONGSIGHT.
Jn 0040 Sun  |0840 Sun
- - AWC: ROUTE TO BE PROVIDED FROM
Manchester Heald Green North  |All Lines Possession  |22/05/22 22/05/22 LONGSIGHT SOUTH TO STOCKPORT EOR ECS TO
Alrport Jn 0040 Sun 0840 Sun FORM 1A02 AND 1A03.
Slade Lane Jn Ardwick Jn All Lines Possession  |22/05/22 22/05/22
0040 Sun  |0840 Sun WORK CONTENT:
MAINTENANCE - ENHANCED MAINTENANCE
OPPORTUNITY ALIGNED WITH LNE
/Access on NW5001-3 to be reduced to 0045-0800
Sun if no significant work declared at DPPP
Possession will be split based on worksite content.
P2022/2869146 |[NW6004 |Baguley Fold Jn |Philips Park South  |All Lines Possession  |21/05/22 23/05/22 TRAINS TO RUN VIA FAST LINES AND WEAVE AT
NW6005 Jn 0040 Sat  |0430 Mon BROMLEY ST JN.
NW6007
NW7001 |Brewery Jn Philips Park West Jn |All Lines Possession  [21/05/22 23/05/22 WORK CONTENT: TRU PROGRAMME
NW7021 0040 Sat  |0430 Mon
Thorpes Bridge Jn Up Passenger Possession  [21/05/22 23/05/22
Loop 0040 Sat 0430 Mon
Bromley Street Jn |Miles Platting Jn Down Rochdale |Possession  |21/05/22 23/05/22
Slow 0040 Sat  |0430 Mon
Miles Platting Jn  |Bromley Street Jn Up Rochdale Slow |Possession  |21/05/22 23/05/22
0040 Sat 0430 Mon
Stalybridge Jn All Lines Possession  |21/05/22 23/05/22
0040 Sat 0430 Mon
Philips Park West |Ashburys West Jn All Lines Possession  [21/05/22 23/05/22
Jn 0040 Sat  |0430 Mon
Miles Platting Jn  |Miles Platting Jn Arrival/Departure | Sidings 21/05/22 23/05/22
Line Possession  |0040 Sat  |0430 Mon
Run Round Siding
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 9
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2907233 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |28/05/22 29/05/22 TRAINS DIVERTED VIA NORTHAMPTON
2210 Sat 1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
Work Content -
Level 2 maintenance Patrol
PLTR Weedon
P2022/2912487 |EA1290 |Camden Road Acton Wells Jn Down and Up Possession  |28/05/22 30/05/22 NO ARL SERVICE BETWEEN CAMDEN ROAD AND
EA1300 West Jn North London 0050 Sat 0500 Mon RICHMOND AND BETWEEN GOSPEL OAK AND
EA1310 BARKING.
EA1370 Carlton Road Jn  |Junction Road Jn Down and Up Possession 28/05/22 30/05/22 ARL TO STABLE IN PLATFORMS 1 AND 2 AT
LN165 Tottenham 0050 Sat  |0500 Mon STRATFORD.
LN3210 _ FREIGHT SERVICES TO BE DIVERTED VIA
MD150 Gospel Oak Gospel Oak Platform 3 Possession  |28/05/22 30/05/22 FOREST GATE JN,STRATFORD,PRIMROSE
MD155 0050 Sat {0500 Mon HILL,CAMDEN JN
MD160 NO TRAINS TO STABLE IN GOSPEL OAK
Gospel Oak Jn Woodgrange Park Down and Up T&H [Possession  [28/05/22 30/05/22 PLATFORM 3
Jn 0050 Sat  |0500 Mon
Harringay Jn Harringay Park Jn  |Harringay Curve |Possession  |28/05/22 | 30/05/22 -ggcgi ;f;clim(éoiﬁ_ed g:slfig(;:noa{ﬁi nlgOf 2 (41190123df1)
0050 Sat 0500 Mon CD E&P: Stray current works
Junction Road Jn |Upper Holloway Up Reception Possession  |28/05/22 30/05/22
0050 Sat 0500 Mon
Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |28/05/22 30/05/22
Line 0050 Sat  |0500 Mon
Willesden Suburban |[Down and Up Possession  |28/05/22 30/05/22
Jn New Line 0050 Sat 0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |28/05/22 30/05/22
Level Jn High Level 0050 Sat 0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [28/05/22 30/05/22
West Jn Sisters Chord 0050 Sat  |0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |28/05/22 30/05/22
East Jn Tottenham South 0050 Sat 0500 Mon
Curve
Upper Holloway |Upper Holloway Up Reception Possession  |28/05/22 30/05/22
0050 Sat 0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/05/22 30/05/22
Possession 10050 Sat  |0500 Mon
Willesden Junction  |Willesden Sidings 28/05/22 30/05/22
High Level Turnback Siding |Possession  |0050 Sat 0500 Mon
Upper Holloway |Upper Holloway Cripple Sidings Sidings 28/05/22 30/05/22
Possession  |0050 Sat  |0500 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2912233 |[EA1290 |Camden Road Acton Wells Jn Down and Up Possession  |28/05/22 30/05/22 NO ARL SERVICE BETWEEN CAMDEN ROAD AND
EA1300 |WestJn North London 0050 Sat 0500 Mon RICHMOND AND BETWEEN GOSPEL OAK AND
EA1310 BARKING.
EA1370 Carlton Road Jn  |Junction Road Jn Down and Up Possession 28/05/22 30/05/22 ARL TO STABLE IN PLATFORMS 1 AND 2 AT
LN165 Tottenham 0050 Sat 0500 Mon STRATFORD.
LN3210
MD150 Gospel Oak Gospel Oak Platform 3 Possession  |28/05/22 30/05/22 FREIGHT SERVICES TO BE DIVERTED VIA
MD155 0050 Sat 0500 Mon FOREST GATE JN,STRATFORD,PRIMROSE
MD160 - HILL,CAMDEN JN
Gospel Oak Jn Woodgrange Park  |[Down and Up T&H |Possession  |28/05/22 30/05/22
i 0050 Sat 0500 Mon NO TRAINS TO STABLE IN GOSPEL OAK
. - . : PLATFORM 3
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  [28/05/22 30/05/22
0050 Sat 0500 Mon Track S&C: Gospel Oak Core 1 of 2 (41190123df1)
: : ; D Signalling: NLL Resignalling
Junction Road Jn |Upper Holloway Up Reception Possession  |28/05/22 30/05/22 B )
0050 Sat 0500 Mon CD E&P: Stray current works
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |28/05/22 30/05/22
Line 0050 Sat  |0500 Mon
Willesden Suburban |Down and Up Possession  |28/05/22 30/05/22
Jn New Line 0050 Sat 0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |28/05/22 30/05/22
Level Jn High Level 0050 Sat (0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [28/05/22 30/05/22
West Jn Sisters Chord 0050 Sat 0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |28/05/22 30/05/22
East Jn Tottenham South 0050 Sat 0500 Mon
Curve
Upper Holloway |Upper Holloway Up Reception Possession  |28/05/22 30/05/22
0050 Sat 0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/05/22 30/05/22
Possession  |0050 Sat  |0500 Mon
Willesden Junction  |Willesden Sidings 28/05/22 30/05/22
High Level Turnback Siding |Possession  |0050 Sat 0500 Mon
Upper Holloway |Upper Holloway Cripple Sidings Sidings 28/05/22 30/05/22
Possession  |0050 Sat  |0500 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2910731 |[EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |29/05/22 29/05/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Ub NLL 0055 Sun {0810 Sun
MD155 P
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |[Possession  |29/05/22 29/05/22
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up Possession  |29/05/22 29/05/22
Jn New Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Down and Up Possession  |29/05/22 29/05/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 29/05/22 29/05/22
Possession  |0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 29/05/22 29/05/22
High Level Turnback Siding |Possession  |0055 Sun 0810 Sun
P2022/2910878 |[EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |30/05/22 30/05/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  [30/05/22 30/05/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |Down and Up Possession  |30/05/22 30/05/22
Jn New Line 0045 Mon (0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession | 30/05/22 30/05/22
Level Jn High Level 0045 Mon |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/05/22 30/05/22
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 30/05/22 30/05/22
High Level Turnback Siding  |Possession  [0045 Mon  |0500 Mon
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Network Rail
LNW Route

EAS - Section 7

Version 1

Data freeze:

EAS_V1_ 2022

Previous freeze: EAS V0 2022 V2

Week 9 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

1
SN NNNERE
il AR

Protn Type Start

Traffic Remarks

| Work Type

P2022/2875224 |MD301 Birmingham New |Birmingham New Platform 7 Possession  |08/05/22 05/06/22
MD306 Street Street Station sidings 1400 Sun  |1400 Sun
MD501

No.2

P2022/2873372 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |28/05/22 30/05/22
MD401 Camphill 2115 Sat 0530 Mon
MD570
MD580

WORK CONTENT: BIRMINGHAM NEW STREET
IAREA RE-SIGNALLING BNSAR PHASE 7
PLATFORM 7 & Through Sidings No.2 WORKS
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2907942 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |29/05/22 30/05/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2230 Sun  |0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession [29/05/22 30/05/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW277 2230 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
GW310
MD401 Hinksey South Hinksey North No.1 Reception Possession  |29/05/22 30/05/22
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession  |29/05/22 30/05/22
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession  |29/05/22 30/05/22
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  |29/05/22 30/05/22
2230 Sun 0415 Mon
Platform 4 Possession  |29/05/22 30/05/22
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession  |29/05/22 30/05/22
Turnback Line 2230 Sun 0415 Mon
Wolvercot South Jn  |Down Oxford Possession  |29/05/22 30/05/22
Relief 2230 Sun  |0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |29/05/22 30/05/22
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |29/05/22 30/05/22
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |30/05/22 30/05/22
0040 Mon 0415 Mon
Oxford Oxford Platform 1 & 2 Possession | 30/05/22 30/05/22
0040 Mon 0415 Mon
Oxford Station North |Oxford Bay Possession  |30/05/22 30/05/22
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  |30/05/22 30/05/22
Bletchley 0040 Mon |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession | 30/05/22 30/05/22
Oxford 0415 Mon |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |30/05/22 30/05/22
0415 Mon 0515 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2911186 |[NW1001 |Crewe South Jn |Crewe Coal Yard SB |All Lines Possession  |30/05/22 30/05/22 NO ROUTE THROUGH CREWE STATION
(CY) 0001 Mon |0500 Mon SERVICES TO DIVERT VIA INDEPENDENTS LINES
TIMES TO BE CO-ORDINATED WITH HS2 ONW
EXTENDED ACCESS.
WORK CONTENT: LIVERPOOL DU MAINTENANCE
P2022/2841828 |GW731 Willaston LC Crewe Jn All Lines Possession  |28/05/22 30/05/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 0120 Sat 0425 Mon ROAD TRANSPORT AND DIVERSIONS VIA
NW1007 'WREXHAM OR TELFORD.
\Work Content: PLTR Yorton, S&C renewals Nantwich
P2022/2869150 |[NW2015 |Baguley Fold Jn |Philips Park South  |All Lines Possession  |28/05/22 31/05/22 TRU PROGRAMME: FULL POSSESSION
NW6001 Jn 0001 Sat 0400 Tue (76 hrs) FOOTPRINT WILL BE WHEELS FREE AT ALL TIMES
NW6003 FOR THE BAGULEY FOLD JN SIGNALLING
NW6004 |Brewery Jn Philips Park West Jn |All Lines Possession  |28/05/22 31/05/22 COMMISSIONING.
NW6005 0001 Sat 0400 Tue (76 hrs)
NW6007 i _ ; i
Nw7001 |Castlefield Jn Flixton All Lines Possession  |28/05/22 28/05/22
NW7021 0001 Sat 0630 Sat (6 hrs)
NW7023 - - - -
NW7025 | Manchester Windsor Bridge All Lines Possession  [28/05/22 28/05/22
NwW7027 | Piccadilly West In |South Jn 0001 Sat  |0630 Sat (6 hrs)
Manchester Castleton All Lines Possession  |28/05/22 31/05/22
Victoria West Jn 0001 Sat 0400 Tue (76 hrs)
Deal Street Jn Down and Up Possession  |28/05/22 28/05/22
Salford Slow 0001 Sat  |0630 Sat (6 hrs)
Windsor Bridge Down & Up Possession  |28/05/22 28/05/22
South Jn Salford Fast 0001 Sat  |0630 Sat (6 hrs)
Miles Platting Jn  |Stalybridge Jn All Lines Possession  |28/05/22 31/05/22
0001 Sat 0400 Tue (76 hrs)
Ordsall Lane Jn  |Deal Street Jn All Lines Possession  |28/05/22 28/05/22
0001 Sat  |0630 Sat (6 hrs)
Patricroft Down Chat Moss |Possession  |28/05/22 28/05/22
0001 Sat 0630 Sat (6 hrs)
Patricroft Ordsall Lane Jn Up Chat Moss Possession  |28/05/22 28/05/22
0001 Sat 0630 Sat (6 hrs)
Philips Park West |Ashburys West Jn All Lines Possession  |28/05/22 31/05/22
Jn 0001 Sat 0400 Tue (76 hrs)
Water Street Jn  |Irwell Street Jn All Lines Possession  |28/05/22 28/05/22
0001 Sat 0630 Sat (6 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2841901 |GW731 Crewe Jn Gobowen All Lines 30/05/22 31/05/22 /AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Mon 0515 Tue ROAD TRANSPORT AND DIVERSIONS VIA
NwW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2841924 |GW731 Crewe Jn Gobowen All Lines 31/05/22 01/06/22 /AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Tue  |0515 Wed ROAD TRANSPORT AND DIVERSIONS VIA
NW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2841925 |GW731 Crewe Jn Gobowen All Lines 01/06/22 02/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Wed |0515 Thu ROAD TRANSPORT AND DIVERSIONS VIA
NW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2841926 |GW731 Crewe Jn Gobowen All Lines 02/06/22 03/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Thu  |0515 Fri ROAD TRANSPORT AND DIVERSIONS VIA
NwW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2870967 |[NW3023 |Edgeley Jn No.2 |Northwich EastJn All Lines Possession  |28/05/22 31/05/22 WORK CONTENT: CIVILS IB37 - INTERSECTION
NW9017 |SB 0010 Sat 0415 Tue BRIDGE WITH IB3A 180m 77ch and 1m 10ch
CAPITAL DELIVERY: PLTR PLUMLEY
Northenden Jn Hazel Grove High All Lines Possession  |28/05/22 31/05/22
Level Jn 0010 Sat 0415 Tue
P2022/2861725 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession 29/05/22 30/05/22 SERVICES TO START / TERMINATE AT PRESTON.
NwW4007 2345 Sun  |0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |29/05/22 30/05/22 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2022/2846784 |LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  |28/05/22 30/05/22 HOPE VALLEY CAPACITY SCHEME W2022/7001386
LN807 Down 2340 Sat 0440 Mon [DORE TWO TRACK] Major Projects
LN808 ] _ ] ] PLTR 165m4ch and 157md4ch
NW9001 |Dore StationJn  |Earles Sidings SB All Lines Possession  |28/05/22 30/05/22 IP ENHANCEMENTS
2340 Sat  [0440 Mon (29 hrs)
_ TRAINS TO DIVERT VIA BARROW HILL
Heeley Heeley Up Heeley loop Possession  |28/05/22 30/05/22
2340 Sat 0440 Mon RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN STOCKPORT/DRONFIELD AND
Sheffield South  |Sheffield South Jn Down Heeley Possession  |28/05/22 30/05/22 SHEFFIELD
Jn Loop 2340 Sat 0440 Mon
- - - TRAINS TO/FROM THE HOPE VALLEY DIRECTION
Tapton Jn Sheffield South Jn Up Main Possession  [28/05/22 30/05/22 DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
Down Main 2340 Sat 0440 Mon OR HEBDEN BRIDGE AND BRIGHOUSE
ACCESS TO/FROM EARLES SIDINGS MAINTAINED
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2868426 |MD101 Euston Camden Jn Lines A,D,E,X Possession  |04/06/22 06/06/22 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat (0300 Mon
Platforms 12 o 16 LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Up Sidings 1 &2 [Sidings 05/06/22  |05/06/22 OVERGROUND SERVICES UNAFFECTED
Possession 10040 Sun 0645 Sun (6 hrs)
'Work Content -
HS2: Pilling Works
P2022/2871022 |MD101 North Wembley  |Bourne End Jn Down and Up Fast |Possession  |05/06/22 05/06/22 ALL LINE BLOCK
Jn 0050 Sun {0900 Sun (8 hrs)
glcc))v\xlln andup WORK CONTENT - Watford S&C tamp
P2022/2871084 |MD101 Ledburn Jn Denbigh Hall South  |Down and Up Possession  |05/06/22 06/06/22 TRAINS TO TRAVEL OVER FAST LINES
Jdn Slow 0001 Sun (0500 Mon (29 hrs)
WORK CONTENT - EAST/WEST Bletchley Flyover
P2022/2871283 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |04/06/22 05/06/22
2210 Sat 1200 Sun (14 hrs)
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_V0_2022_ V2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2912344 |[EA1290 |Camden Road Acton Wells Jn Down and Up Possession  |04/06/22 07/06/22 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
EA1300 |WestJn North London 0050 Sat 0500 Tue SOUTHBURY ON SAT AND SUN
EA1310 TRAINS MEETING REQUIRED
EA1370 Carlton Road Jn  |Junction Road Jn Down and Up Possession 04/06/22 07/06/22
LN165 Tottenham 0050 Sat 0500 Tue NO ARL SERVICES BETWEEN GOSPEL OAK AND
LN3210 _ BARKING AND BETWEEN RICHMOND AND
MD150 Gospel Oak Gospel Oak Platform 3 Possession  |04/06/22 07/06/22 CAMDEN ROAD ON SAT, SUN AND MON - RAIL
MD155 0050 Sat 0500 Tue REPLACEMENT ARRANGEMENTS TO BE IN PLACE
MD160 :
Gospel Oak Jn Woodgrange Park  |[Down and Up T&H |Possession  |04/06/22 07/06/22
i 0050 Sat 0500 Tue THAMESIDE FREIGHT SERVICES TO BE DIVERTED
Harringay Jn Harringay Park Jn Single Possession  |04/06/22 07/06/22 b [FOIREST GATTE b4 ETRATTRERIE) AND M = WL
0050 Sat 0500 Tue WESTERN / ANGLIA FREIGHT TO BE DIVERTED
: : : \VIA THE D&U WILLESDEN RELIEF LINES
R Holl R P 4/06/22 7/06/22 J
Junction Road Jn |Upper Holloway Up Reception ossession goé(())(ilsat (?5(/)%64% WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
IAND THE NLL
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession  |04/06/22 07/06/22
0050 Sat 0500 Tue NO TRAINS TO BE STABLED IN GOSPEL OAK
PLATFORM 3
Willesden Suburban |Down and Up Possession  |04/06/22 07/06/22
an New Line 0050 Sat 10500 Tue ARL TO STABLE IN PLATFORMS 1 AND 2 AT
STRATFORD
Mitre Bridge Jn Willesden High Down and Up Possession  |04/06/22 07/06/22
Level Jn High Level Goods 0050 Sat 0500 Tue ORIENT WAY ECS TO RUN VIA BOW JN AND
STRATFORD FRI, SAT AND SUN NIGHT
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |04/06/22 07/06/22
West Jn Sisters Chord 0050 Sat  |0500 Tue Track S&C: Gospel Oak Core 2 of 2 (41190123df1)
_ _ _ _ CD Signalling: NLL Resignalling
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 04/06/22 07/06/22 CD E&P: Stray current works
Possession  |0050 Sat 0500 Tue
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 04/06/22 07/06/22
Possession  |0050 Sat 0500 Tue
Willesden Junction  |Willesden Sidings 04/06/22 07/06/22
High Level Turnback Siding |Possession  |0050 Sat 0500 Tue
Clapton Jn Cheshunt Jn Down and Up Possession  |04/06/22 06/06/22
Cambridge 0200 Sat 0400 Mon
Meridian Water  |Lea Bridge Jn Lea Valley Possession  |04/06/22 06/06/22
Reversible 0200 Sat 0400 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |04/06/22 07/06/22
East Jn Tottenham South 0200 Sat 0500 Tue
Curve
Temple Mills Coppermill Jn Down and Up Possession  |04/06/22 06/06/22
West Jn Temple Mills 0200 Sat 0400 Mon
Ruckholt Rd Jn Reception Line Possession  |04/06/22 06/06/22
Temple Mills Loop 0200 Sat 0400 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2912472 |[EA1290 |Camden Road Acton Wells Jn Down and Up Possession  |04/06/22 07/06/22 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
EA1300 |WestJn North London 0050 Sat 0500 Tue SOUTHBURY ON SAT AND SUN
EA1310 TRAINS MEETING REQUIRED
EA1370 Carlton Road Jn  |Junction Road Jn Down and Up Possession 04/06/22 07/06/22
LN165 Tottenham 0050 Sat 0500 Tue NO ARL SERVICES BETWEEN GOSPEL OAK AND
LN3210 _ BARKING AND BETWEEN RICHMOND AND
MD150 Gospel Oak Jn  |Woodgrange Park  [Down and Up T&H |Possession | 04/06/22 07/06/22 CAMDEN ROAD ON SAT, SUN AND MON - RAIL
MD155 Jn 0050 Sat  |0500 Tue REPLACEMENT ARRANGEMENTS TO BE IN PLACE
MD160 - : - -
Harringay Jn Harringay Park Jn Single Possession  |04/06/22 07/06/22
0050 Sat /0500 Tue THAMESIDE FREIGHT SERVICES TO BE DIVERTED
Junction Road Jn |Upper Holloway Up Reception Possession  |04/06/22 07/06/22 b [FOIREST GATTE b4 ETRATTRERIE) AND M = WL
0050 Sat 0500 Tue WESTERN / ANGLIA FREIGHT TO BE DIVERTED
: : \VIA THE D&U WILLESDEN RELIEF LINES
K | K | D P 4/06/22 7/06/22 J
ensal Green Jn |Kensal Green Jn own and Up City |Possession goé(())(ilsat (?5(/)(())64% WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
IAND THE NLL
Willesden Suburban |Down and Up Possession  |04/06/22 07/06/22 NG TRAING T B2 ETAEILED [ G OSFEL GAR
Jn New Line
0050 Sat  |0500 Tue PLATFORM 3
Mitre Bridge Jn  |Willesden High Down and Up Possession  |04/06/22 07/06/22
Level Jn High Level Goods 0050 Sat 10500 Tue ARL TO STABLE IN PLATFORMS 1 AND 2 AT
STRATFORD
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [04/06/22 07/06/22
West Jn Sisters Chord 0050 Sat 0500 Tue ORIENT WAY ECS TO RUN VIA BOW JN AND
STRATFORD FRI, SAT AND SUN NIGHT
South Tottenham |Tottenham South Jn |Down and Up Possession  |04/06/22 07/06/22
East Jn Tottenham South 0050 Sat  |0500 Tue Track S&C: Gospel Oak Core 2 of 2 (41190123df1)
Curve CD Signalling: NLL Resignalling
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 04/06/22 07/06/22 CD E&P: Stray current works
Possession 10050 Sat {0500 Tue
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 04/06/22 07/06/22
Possession 10050 Sat {0500 Tue
Willesden Junction  |Willesden Sidings 04/06/22 07/06/22
High Level Turnback Siding |Possession  |0050 Sat 0500 Tue
Clapton Jn Cheshunt Jn Down and Up Possession  |04/06/22 06/06/22
Cambridge 0200 Sat 0400 Mon
Gospel Oak Gospel Oak Platform 3 Possession  |04/06/22 06/06/22
0200 Sat 0400 Mon
Meridian Water  |Lea Bridge Jn Lea Valley Possession | 04/06/22 06/06/22
Reversible 0200 Sat 0400 Mon
Temple Mills Coppermill IJn Down and Up Possession  |04/06/22 06/06/22
West Jn Temple Mills 0200 Sat  |0400 Mon
Ruckholt Rd Jn Reception Line Possession  |04/06/22 06/06/22
0200 Sat 0400 Mon

Temple Mills Loop
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_V0_2022_ V2
Week 10 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2910732 |[EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |05/06/22 05/06/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Ub NLL 0055 Sun {0810 Sun
MD155 P
MD160 Kensal Green Jn |Harlesden Jn Down and Up City [Possession  |05/06/22 05/06/22
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up Possession  |05/06/22 05/06/22
Jn New Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Down and Up Possession  |05/06/22 05/06/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/06/22 05/06/22
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 05/06/22 05/06/22
High Level Turnback Siding |Possession  |0055 Sun 0810 Sun
P2022/2910879 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |06/06/22 06/06/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon 0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |06/06/22 06/06/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |Down and Up Possession  |06/06/22 06/06/22
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |06/06/22 06/06/22
Level Jn High Level 0045 Mon 0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 06/06/22 06/06/22
Possession {0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 06/06/22 06/06/22
High Level Turnback Siding  |Possession  [0045 Mon  |0500 Mon
P2022/2875224 \MD301 Birmingham New |Birmingham New Platform 7 Possession  |08/05/22 05/06/22 WORK CONTENT: BIRMINGHAM NEW STREET
MD306 Street Street Stati idi 1400 Sun  |1400 Sun /AREA RE-SIGNALLING BNSAR PHASE 7
MD501 N :;’” sidings PLATFORM 7 & Through Sidings No.2 WORKS
P2022/2873374 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession 04/06/22 06/06/22 TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW
MD401 Camphill 2115 Sat 0530 Mon STREET OR SUTTON PARK, STOURBRIDGE AND
MD570 WORCESTER SHRUB
MD580 HILL.
\Work Content: SLC Rail: West Midlands Stations
Package 2 (Moseley & Hazelwood)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2906152 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |05/06/22 06/06/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [05/06/22 06/06/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |05/06/22 06/06/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |05/06/22 06/06/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |05/06/22 06/06/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |05/06/22 06/06/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |05/06/22 06/06/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession |05/06/22 06/06/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |05/06/22 06/06/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |06/06/22 06/06/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |06/06/22 06/06/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |06/06/22 06/06/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |06/06/22 06/06/22
Bletchley 0040 Mon (0445 Mon
P2022/2911187 |[NW1001 |Crewe South Jn |Crewe Coal Yard SB |All Lines Possession  |06/06/22 06/06/22 NO ROUTE THROUGH CREWE STATION
(CY) 0001 Mon  |0500 Mon SERVICES TO DIVERT VIA INDEPENDENTS LINES
TIMES TO BE CO-ORDINATED WITH HS2 ONW
EXTENDED ACCESS.
WORK CONTENT: LIVERPOOL DU MAINTENANCE
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 10 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2870964 |[NW1001 |Newton-le- Golborne Jn Down & Up West |Possession  |04/06/22 06/06/22 WORK CONTENT: LIV DU S&C TAMPING
NW1019 |Willows Jn Curve 2320 Sat 0500 Mon GOLBORNE & LOWTON JN
Nw1021 673, 672A/B, 671, 670, 674, 735 & 736 PTS
Parkside Jn Lowton Jn Down & Up East |Possession  |04/06/22 06/06/22
Curve 2320 Sat  |0500 Mon
Winwick Jn Bamfurlong Jn All Lines Possession  |04/06/22 06/06/22
2320 Sat  |0500 Mon
P2022/2841829 |GW731 Willaston LC Crewe Jn All Lines Possession 04/06/22 06/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 0120 Sat 0425 Mon ROAD TRANSPORT AND DIVERSIONS VIA
NwW1007 WREXHAM OR TELFORD.
Work Content: PLTR Wrenbury Heath, S&C renewals
Nantwich
P2022/2842681 |GW735 Crewe Jn Willaston LC All Lines Possession 06/06/22 07/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Mon 0530 Tue ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2022/2842682 |GW735 Crewe Jn Willaston LC All Lines Possession 07/06/22 08/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Tue 0530 Wed ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2022/2842683 |GW735 Crewe Jn Willaston LC All Lines Possession 08/06/22 09/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Wed (0530 Thu ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2022/2842684 |GW735 Crewe Jn Willaston LC All Lines Possession  |09/06/22 10/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Thu 0530 Fri ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2022/2842685 |GW735 Crewe Jn Willaston LC All Lines Possession  [10/06/22 11/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
\AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2870965 |LN682 Currock Jn Carlisle South Jn All Lines Possession  |05/06/22 06/06/22 STABLING WITHIN STATION TBC DUE TO
NwW4001 0040 Sun  |0455 Mon CARLISLE STATION PROJECT.
Nw4021
NW4023 |London Road Jn |Carlisle Up & Down Possession 05/06/22 06/06/22 'WORK CONTENT:
NwW4025 | (Cumbria) Newcastle 0040 Sun {0455 Mon L&C DU S&C TAMPING AND HEAVY
NW9911 _ _ _ MAINTENANCE
SC001 Penrith Caldew Jn All Lines Possession  |05/06/22 06/06/22 WORKS DELIVERY S&C WORKS ON 724 PTS
0040 Sun  |0455 Mon CIVILS IB243 INTERSECTION BRIDGE 68m 56¢ch
'WITH NGD IB3 Om 17ch.
Jn 0040 Sun 0455 Mon
P2022/2869185 |NW6004 |Baguley Fold Jn |Philips Park South All Lines Possession 04/06/22 06/06/22 TRAINS TO RUN VIA FAST LINES AND WEAVE AT
NW6005 Jn 0040 Sat 0430 Mon BROMLEY ST JN.
NW6007
NW7001 |Brewery Jn Philips Park West Jn |All Lines Possession 04/06/22 06/06/22 WORK CONTENT: TRU PROGRAMME
NW7021 0040 Sat (0430 Mon
Thorpes Bridge Jn  |Up Passenger Possession  |04/06/22 06/06/22
Loop 0040 Sat 0430 Mon
Bromley Street Jn |Miles Platting Jn Down Rochdale  |Possession  |04/06/22 06/06/22
Slow 0040 Sat 0430 Mon
Miles Platting Jn  |Bromley Street Jn Up Rochdale Slow |Possession  |04/06/22 06/06/22
0040 Sat (0430 Mon
Stalybridge Jn All Lines Possession  |04/06/22 06/06/22
0040 Sat 0430 Mon
Philips Park West |Ashburys West Jn All Lines Possession  |04/06/22 06/06/22
Jn 0040 Sat 0430 Mon
Miles Platting Jn  |Miles Platting Jn Arrival/Departure |Sidings 04/06/22 06/06/22
Line Possession  |0040 Sat 0430 Mon

Run Round Siding
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_V0_2022_V/2
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2862013 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0250 Kensington Kensington Olympia |Kensington Possession
S0O500 Olympia Platform Loop LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 _ BRANCH TO OPERATE.
Sw220 |Longhedge Jn  |Latchmere No.1Jn Eown and Up Possession LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
ensington
CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Ludgate Jn Latchmere No.2 Jn Down and Up Possession HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Latchmere Curve KEW EAST JN.
Mitre Bridge Jn Falcon Jn Up West London |Possession WORK: Croydon DU - Track Maintenance IC09
'Works Delivery -@ Kensington Olympia
West London Jn Down & Up South |Possession
(Willesden) West
Up & Down South
West Goods
Willesden High Down & Up High |Possession
Level Jn Level
West London Jn |Latchmere No.3Jn  |Down & Up Possession
sw) Sheepcote Lane
North Pole Jn North Pole Reception Road  |Sidings
International Depot Possession
North Pole Jn Up Siding Sidings
Possession
P2022/2872183 |MD320 Bescot Jn Portobello Jn (West  |Up Grand Jn Possession  |12/06/22 12/06/22
mgggg Midlands) Down Grand Jn 0045 Sun 2145 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V1 2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2900303 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |12/06/22 13/06/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [12/06/22 13/06/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |12/06/22 13/06/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |12/06/22 13/06/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession [12/06/22 13/06/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |12/06/22 13/06/22
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |12/06/22 13/06/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |12/06/22 13/06/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |12/06/22 13/06/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |13/06/22 13/06/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |13/06/22 13/06/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |13/06/22 13/06/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |13/06/22 13/06/22
Bletchley 0040 Mon (0445 Mon
P2022/2856548 |MD720 Princes Aylesbury All Lines Possession  |11/06/22 13/06/22 Work Content: Track re-alignment Prep works and
Risborough 0125 Sat 0400 Mon Bridge installation Prep Works over the Single Line -
prior to Blockade in Summer 2022
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
AYLESBURY
P2022/2911149 |[NW1001 |Crewe South Jn |Crewe Coal Yard SB |All Lines Possession  |13/06/22 13/06/22 NO ROUTE THROUGH CREWE STATION
(CY) 0001 Mon 0500 Mon SERVICES TO DIVERT VIA INDEPENDENTS LINES
TIMES TO BE CO-ORDINATED WITH HS2 ONW
EXTENDED ACCESS.
WORK CONTENT: LIVERPOOL DU MAINTENANCE
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Network Rail
LNW Route

EAS - Section 7

Version 1

Data freeze:

EAS_V1_ 2022

Previous freeze: EAS V0 2022 V2

Week 11 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2842685 |GW735 Crewe Jn Willaston LC All Lines Possession  |10/06/22 11/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2022/2841830 |GW731 |Willaston LC Crewe Jn All Lines Possession  |12/06/22 13/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 0020 Sun  |0425 Mon ROAD TRANSPORT AND DIVERSIONS VIA
NW1007 'WREXHAM OR TELFORD.
'Work Content: Wrenbury Heath
P2022/2842686 |GW735 Crewe Jn Willaston LC All Lines Possession  |13/06/22 14/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Mon (0530 Tue ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2022/2842687 |GW735 Crewe Jn Willaston LC All Lines Possession  |14/06/22 15/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Tue |0530 Wed ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2022/2842688 |GW735 Crewe Jn Willaston LC All Lines Possession  |15/06/22 16/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Wed (0530 Thu ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2022/2842689 |GW735 Crewe Jn Willaston LC All Lines Possession  |16/06/22 17/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Thu  |0530 Fri ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2022/2842690 |GW735 Crewe Jn Willaston LC All Lines Possession |17/06/22 18/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2022/2908375 |[NW4001 |Caldew Jn Zonal Boundary All Lines Possession  |12/06/22 13/06/22 ACCESS UCO OF SCOTLAND.
NW4031 (Scotland) 2000 Sun (0500 Mon
SC001 WORK CONTENT: PREP WORK FOR WEEK 12
SC031 Gretna Jn Gretna Jn All Lines Possession  |12/06/22 13/06/22 PLTR ETTERBY
2000 Sun  |0500 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2869202 |NW6004 |Baguley Fold Jn |Philips Park South  |All Lines Possession  [11/06/22 13/06/22 TRAINS TO RUN VIA FAST LINES AND WEAVE AT
NW6005 Jn 0040 Sat 0430 Mon BROMLEY ST JN.
NW6007
NW7001 |Brewery Jn Philips Park West Jn |All Lines Possession 11/06/22 13/06/22 WORK CONTENT: TRU PROGRAMME
NW7021 0040 Sat 0430 Mon
Thorpes Bridge Jn Up Passenger Possession  [11/06/22 13/06/22
Loop 0040 Sat {0430 Mon
Bromley Street Jn |Miles Platting Jn Down Rochdale |Possession [11/06/22 13/06/22
Slow 0040 Sat 0430 Mon
Miles Platting Jn  |Bromley Street Jn Up Rochdale Slow |Possession  [11/06/22 13/06/22
0040 Sat 0430 Mon
Stalybridge Jn All Lines Possession  [11/06/22 13/06/22
0040 Sat 0430 Mon
Philips Park West |Ashburys West Jn All Lines Possession  [11/06/22 13/06/22
Jn 0040 Sat 0430 Mon
Miles Platting Jn  |Miles Platting Jn Arrival/Departure |Sidings 11/06/22 13/06/22
Line Possession  |0040 Sat (0430 Mon

Run Round Siding
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_V0_2022_ V2
Week 12
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2868427 |MD101 Euston Camden Jn Lines A,D,E,X Possession  |18/06/22 20/06/22 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat (0300 Mon
Platforms 12 o 16 LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Up Sidings 1 &2 |Sidings 19/06/22 19/06/22 OVERGROUND SERVICES UNAFFECTED
Possession  |0040 Sun  |0645 Sun (6 hrs)
Work Content -
HS2: Pilling Works
P2022/2871324 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  [18/06/22 20/06/22 TRAINS DIVERTED VIA NORTHAMPTON
2210 Sat 0500 Mon (29 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
Work Content -
PLTR STAG SIDE HOUSE
P2022/2907281 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |20/06/22 21/06/22 TRAINS DIVERTED VIA NORTHAMPTON
2230 Mon  |0600 Tue (7 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
PLTR STAG SIDE HOUSE FOLLOW UP
P2022/2907301 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  [21/06/22 22/06/22 TRAINS DIVERTED VIA NORTHAMPTON
2230 Tue 0600 Wed (7 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
PLTR STAG SIDE HOUSE FOLLOW UP
P2022/2905286 |[EA1360 |Acton Canal Territory Boundary  |Up & Down Acton |Possession |18/06/22 19/06/22 CHANNEL TUNNEL FREIGHT SERVICES VIA THE
LN3219 Wharf Jn (MD170 with Anglia) (Branch 2055 Sat 2210 Sun \WEST LONDON LINE
LN3222
MD167 Acton Wells Jn Dudding Hill Jn Down and Possession  |18/06/22 19/06/22 NEASDEN JUNCTION/DUDDING HILL AND ACTON
MD170 Up/Down and Up 2055 Sat 2210 Sun CANAL WHARF SIGNAL BOXES TO REMAIN OPEN
MD701 Goods
MD715 DQWH and Up THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Cricklewood ON EAST MIDLANDS / WESTERN / NW&C
West London Jn Up and Down Possession  |18/06/22 19/06/22
(Willesden) South West 2055 Sat 2210 Sun CD Signalling: NLL Re-Signalling
Dudding Hill Jn  |Brent Curve Jn Down and Up Possession  |18/06/22 19/06/22
Brent Curve 2055 Sat 2210 Sun
Cricklewood Curve  |Down and Up Possession  |18/06/22 19/06/22
Jn Cricklewood 2055 Sat 2210 Sun
Curve
Neasden Jn Neasden South Jn  |Up & Down Possession  |18/06/22 19/06/22
Branch 2055 Sat 2210 Sun
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 12 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2872303 |MD301 Brandon HABD  |Birmingham All Lines Possession  |19/06/22 20/06/22
MD405 International South 0001 Sun  |0525 Mon
MD410 Jn
P2022/2911301 |MD301 Coventry North Jn |Birmingham All Lines Possession  |21/06/22 21/06/22 RAIL REPLACEMENT SERVICE TO OPERATE
MD405 International South 0140 Tue |0625 Tue BETWEEN BIRMINGHAM INTERNATIONAL AND
MD410 Jn COVENTRY BETWEEN 05:25 TUE AND 06:25 TUE
TRAINS TO BE DIVERTED VIA NUNEATON OR
DORRIDGE
\Work Content: PLTR: Hearsall Common FUW
P2022/2911254 |MD301 Coventry North Jn |Birmingham All Lines Possession  |22/06/22 22/06/22 RAIL REPLACEMENT SERVICE TO OPERATE
MD405 International South 0140 Wed 0625 Wed BETWEEN BIRMINGHAM INTERNATIONAL AND
MD410 Jn COVENTRY BETWEEN 05:25 WED AND 06:25 WED
TRAINS TO BE DIVERTED VIA NUNEATON OR
DORRIDGE
\Work Content: PLTR: Hearsall Common FUW
P2022/2874022 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |18/06/22 20/06/22
MD401 Camphill 2115 Sat 0530 Mon
MD570
MD580
P2022/2872184 |MD320 Bescot Jn Portobello Jn (West |Up Grand Jn Possession  |19/06/22 19/06/22
mgggg Midlands) Down Grand Jn 0045 Sun 2145 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 12 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2906153 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |19/06/22 20/06/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [19/06/22 20/06/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession 19/06/22 20/06/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |19/06/22 20/06/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  [19/06/22 20/06/22
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |19/06/22 20/06/22
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession 19/06/22 20/06/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [19/06/22 20/06/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |19/06/22 20/06/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |20/06/22 20/06/22
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |20/06/22 20/06/22
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |20/06/22 20/06/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |20/06/22 20/06/22
Bletchley 0040 Mon (0445 Mon
P2022/2856574 |MD720 Princes Aylesbury All Lines Possession  |18/06/22 20/06/22 Work Content: Track re-alignment Prep works and
Risborough 0125 Sat 0400 Mon Bridge installation Prep Works over the Single Line -
prior to Blockade in Summer 2022
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
AYLESBURY
P2022/2911150 |[NW1001 |Crewe South Jn |Crewe Coal Yard SB |All Lines Possession  [20/06/22 20/06/22 NO ROUTE THROUGH CREWE STATION
(CY) 0001 Mon  |0500 Mon SERVICES TO DIVERT VIA INDEPENDENTS LINES
TIMES TO BE CO-ORDINATED WITH HS2 ONW
EXTENDED ACCESS.
WORK CONTENT: LIVERPOOL DU MAINTENANCE
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2842690 |GW735 Crewe Jn Willaston LC All Lines Possession  [17/06/22 18/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
\/AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2022/2841928 |GW731 Crewe Jn Gobowen All Lines 20/06/22 21/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Mon  |0515 Tue ROAD TRANSPORT AND DIVERSIONS VIA
NW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2841929 |GW731 Crewe Jn Gobowen All Lines 21/06/22 22/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Tue |0515 Wed ROAD TRANSPORT AND DIVERSIONS VIA
NW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2841930 |GW731 Crewe Jn Gobowen All Lines 22/06/22 23/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Wed |0515 Thu ROAD TRANSPORT AND DIVERSIONS VIA
NW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2841931 |GW731 Crewe Jn Gobowen All Lines 23/06/22 24/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Thu 0515 Fri ROAD TRANSPORT AND DIVERSIONS VIA
NW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2841932 |GW731 Crewe Jn Gobowen All Lines 24/06/22 25/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Fri 0515 Sat ROAD TRANSPORT AND DIVERSIONS VIA
NwW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2874126 |NW4001 |Caldew Jn Zonal Boundary All Lines Possession  [18/06/22 20/06/22 ACCESS UCO OF SCOTLAND.
NwW4031 (Scotland) 2205 Sat 0500 Mon
SC001 WORK CONTENT: PLTR ETTERBY
SC031 Gretna Jn Gretna Jn All Lines Possession  [18/06/22 20/06/22
2205 Sat 0500 Mon

Electronic Copy - Uncontrolled when printed

Page155 of 266



Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2868428 |MD101 Euston Camden Jn Lines AD,E,X Possession  |25/06/22 27/06/22 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat (0300 Mon
Platforms 12 o 16 LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Up Sidings 1 & 2 |Sidings 26/06/22 26/06/22 OVERGROUND SERVICES UNAFFECTED
Possession 10040 Sun 0645 Sun (6 hrs)
'Work Content -
HS2: Pilling Works
P2022/2871306 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession 27/06/22
0500 Mon (29 hrs)
P2022/2887561 |MD101 iNorthampton i Possession  |26/06/22 | 26/06/22
MD105 0140 Sun  |0740 Sun (6 hrs)
P2022/2907302 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |27/06/22 28/06/22 TRAINS DIVERTED VIA NORTHAMPTON
2230 Mon  |0600 Tue (7 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
PLTR STAG SIDE HOUSE FOLLOW UP
P2022/2907303 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |28/06/22 29/06/22 TRAINS DIVERTED VIA NORTHAMPTON
2230 Tue 0600 Wed (7 hrs) TRAINS TO TRAVEL ON THE SLOW LINES

'Work Content -

PLTR STAG SIDE HOUSE FOLLOW UP
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 13 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2908001 |EA1360 |Acton Canal Territory Boundary  [Up & Down Acton |Possession  |25/06/22 26/06/22 CHANNEL TUNNEL FREIGHT SERVICES VIA THE
LN3219 |WharfJn (MD170 with Anglia) |Branch 2055 Sat 2210 Sun WEST LONDON LINE
LN3222
MD167 Acton Wells Jn Dudding Hill IJn Down and Possession  [25/06/22 26/06/22 NEASDEN JUNCTION/DUDDING HILL AND ACTON
MD170 Up/Down and Up 2055 Sat 2210 Sun CANAL WHARF SIGNAL BOXES TO REMAIN OPEN
MD701 Goods
MD715 qun and Up THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Cricklewood ON EAST MIDLANDS / WESTERN / NW&C
West London Jn Up and Down Possession  |25/06/22 26/06/22
(Willesden) South West 2055 Sat 2210 Sun CD Signalling: NLL Re-Signalling
Dudding Hill Jn  |Brent Curve Jn Down and Up Possession  |25/06/22 26/06/22
Brent Curve 2055 Sat 2210 Sun
Cricklewood Curve |Down and Up Possession  |25/06/22 26/06/22
Jn Cricklewood 2055 Sat 2210 Sun
Curve
Neasden Jn Neasden South Jn  |Up & Down Possession  |25/06/22 26/06/22
Branch 2055 Sat 2210 Sun
P2022/2872304 |MD301 Brandon HABD  |Birmingham All Lines Possession  |26/06/22 27/06/22
MD405 International South 0001 Sun  |0525 Mon
MD410 Jn
P2022/2872185 |MD320 Bescot Jn Portobello Jn (West |Up Grand Jn Possession  |26/06/22 26/06/22
mgggg Midlands) Down Grand Jn 0045 Sun {2145 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 13 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2900304 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |26/06/22 27/06/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [26/06/22 27/06/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
Gwa10 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |26/06/22 27/06/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |26/06/22 27/06/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |26/06/22 27/06/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |26/06/22 27/06/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |26/06/22 27/06/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [26/06/22 27/06/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |26/06/22 27/06/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |27/06/22 27/06/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |27/06/22 27/06/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |27/06/22 27/06/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |27/06/22 27/06/22
Bletchley 0040 Mon (0445 Mon
P2022/2856575 |MD720 Princes Aylesbury All Lines Possession  |25/06/22 27/06/22 Work Content: Track re-alignment Prep works and
Risborough 0125 Sat 0400 Mon Bridge installation Prep Works over the Single Line -
prior to Blockade in Summer 2022
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
AYLESBURY
P2022/2842691 |GW735 Crewe Jn Willaston LC All Lines Possession 27/06/22 28/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Mon 0530 Tue ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2842692 |GW735 Crewe Jn Willaston LC All Lines Possession  |28/06/22 29/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Tue |0530 Wed ROAD TRANSPORT FOR INTERMEDIATE

STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.

P2022/2842693 |GW735 Crewe Jn Willaston LC All Lines Possession  |29/06/22 30/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Wed (0530 Thu ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.

'Work content: High Output Track Renewals.

P2022/2842694 |GW735 Crewe Jn Willaston LC All Lines Possession  |30/06/22 01/07/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Thu  |0530 Fri ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.

'Work content: High Output Track Renewals.

P2022/2842695 |GW735 Crewe Jn Willaston LC All Lines Possession |01/07/22 02/07/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.

'Work content: High Output Track Renewals.

P2022/2841932 |GW731 Crewe Jn Gobowen All Lines 24/06/22 25/06/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Fri 0515 Sat ROAD TRANSPORT AND DIVERSIONS VIA
NW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2871291 |NW7021 |Baguley Fold Jn |Philips Park South All Lines Possession  |25/06/22 27/06/22 WORK CONTENT: TRU PROGRAMME
NW7023 Jn 0005 Sat 0450 Mon
NW7025
NW7027 |Philips Park West |Stalybridge Jn All Lines Possession  |25/06/22 27/06/22
Jn 0005 Sat 0450 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 13 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2846882 |LN3201 |Clay Cross North |Sheffield SouthJn  |Up Main Possession  |01/07/22 04/07/22 W2022/7001595
LN804  |Jn Down Main 2330 Fri  |0530 Mon Major Projects
LN807 165md4ch and 157m44ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |01/07/22 04/07/22
NwW9001 Down 2330 Fri 0530 Mon
Dore Station Jn  |Earles Sidings SB Down Manchester |Possession |01/07/22 04/07/22
Up/Down 2330 Fri 0530 Mon (29 hrs)
Manchester/Down
Main
Up Main/Up
Manchester
Heeley Heeley Up Heeley loop Possession  |01/07/22 04/07/22
2330 Fri 0530 Mon
Sheffield South  |Sheffield South Jn Down Heeley Possession  |01/07/22 04/07/22
Jn Loop 2330 Fri 0530 Mon
Chesterfield Chesterfield Chesterfield Down |Sidings 01/07/22 04/07/22
South Jn Sidings Possession (2330 Fri 0530 Mon (29 hrs)
P2022/2870003 |NW9001 |New Mills South |Edgeley Jn No.1 SB |All Lines Possession  |25/06/22 27/06/22 WORK CONTENT: HOPE VALLEY SCHEME JTI
Jn 0030 Sat 0525 Mon (29 hrs) ~ |WORKS
P2022/2888502 |[NW9021 |Furness Vale Buxton All Lines Possession  |25/06/22 27/06/22 WORK CONTENT :PLTR EAVES (PART 1)
0010 Sat (0550 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_V0_2022_V/2
Week 14
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2872884 |MD101 iNor‘mampton i Possession  |03/07/22  |03/07/22
MD105 0140 Sun 0740 Sun (6 hrs)
P2022/2862015 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0250 Kensington Kensington Olympia |Kensington Possession
SO500 Olympia Platform Loop LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 _ BRANCH TO OPERATE.
Sw220 |Longhedge Jn |Latchmere No.1Jn EOWD and Up Possession LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
ensington
- CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Ludgate Jn Latchmere No.2 Jn Down and Up Possession HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Latchmere Curve KEW EAST JN.
Mitre Bridge Jn Falcon Jn Up West London |Possession WORK: Croydon DU - TRACKMAINTENANCE IC09
West London Jn Down & Up South |Possession
(Willesden) West
Up & Down South
West Goods
Willesden High Down & Up High |Possession
Level Jn Level
West London Jn |Latchmere No.3Jn  |Down & Up Possession
sw) Sheepcote Lane
North Pole Jn North Pole Reception Road  |Sidings
International Depot Possession
North Pole Jn Up Siding Sidings
Possession
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 14 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2908021 |EA1360 |Acton Canal Territory Boundary  [Up & Down Acton |Possession |02/07/22 03/07/22 CHANNEL TUNNEL FREIGHT SERVICES VIA THE
LN3219 |WharfJn (MD170 with Anglia) |Branch 2055 Sat 2210 Sun WEST LONDON LINE
LN3222
MD167 Acton Wells Jn Dudding Hill IJn Down and Possession  [02/07/22 03/07/22 NEASDEN JUNCTION/DUDDING HILL AND ACTON
MD170 Up/Down and Up 2055 Sat 2210 Sun CANAL WHARF SIGNAL BOXES TO REMAIN OPEN
MD701 Goods
MD715 qun and Up THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Cricklewood ON EAST MIDLANDS / WESTERN / NW&C
West London Jn Up and Down Possession  |02/07/22 03/07/22
(Willesden) South West 2055 Sat 2210 Sun CD Signalling: NLL Re-Signalling
Dudding Hill Jn  |Brent Curve Jn Down and Up Possession  |02/07/22 03/07/22
Brent Curve 2055 Sat 2210 Sun
Cricklewood Curve |Down and Up Possession  |02/07/22 03/07/22
Jn Cricklewood 2055 Sat 2210 Sun
Curve
Neasden Jn Neasden South Jn  |Up & Down Possession  |02/07/22 03/07/22
Branch 2055 Sat 2210 Sun
P2022/2873293 |MD320 Bescot Jn Rugeley North Jn All Lines Possession  |03/07/22 03/07/22
MD345 0040 Sun  |1140 Sun
NW1001
NW1004 |Darlaston Jn Walsall Pleck Jn All Lines Possession  |03/07/22 03/07/22
0040 Sun 1140 Sun
Ryecroft Jn Rugeley North Jn All Lines Possession  |03/07/22 04/07/22
1140 Sun 0540 Mon
P2022/2872247 |MD320 Bescot Jn Portobello Jn (West |Up Grand Jn Possession  |03/07/22 03/07/22
mgggg Midlands) Down Grand Jn 0045 Sun {2145 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 14 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2906154 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |03/07/22 04/07/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [03/07/22 04/07/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
Gwa10 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |03/07/22 04/07/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |03/07/22 04/07/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |03/07/22 04/07/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |03/07/22 04/07/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |03/07/22 04/07/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [03/07/22 04/07/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |03/07/22 04/07/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |04/07/22 04/07/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |04/07/22 04/07/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |04/07/22 04/07/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |04/07/22 04/07/22
Bletchley 0040 Mon (0445 Mon
P2022/2856576 |MD720 Princes Aylesbury All Lines Possession |02/07/22 04/07/22 Work Content: Track re-alignment Prep works and
Risborough 0125 Sat 0400 Mon Bridge installation Prep Works over the Single Line -
prior to Blockade in Summer 2022
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
AYLESBURY
P2022/2842695 |GW735 Crewe Jn Willaston LC All Lines Possession 01/07/22 02/07/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_V0_2022_V/2
Week 14 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2838796 |GW731 Crewe Jn Willaston LC All Lines Possession  |03/07/22 04/07/22 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
FREIGHT SERVICES DIVERTED VIA WREXHAM OR
'WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2022/2912481 |[NW6003 | Trafford Park Trafford Park West | Trafford Park Possession  |03/07/22 03/07/22 WORK CONTENT: MANCHESTER DU
Jn Reception 1 & 2 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Freightliner Depot |Possession  |03/07/22 03/07/22
Sidings Sidings Line 0930 Sun  |1730 Sun
Trafford Park Trafford Park Trafford Park Sidings 03/07/22 03/07/22
West Jn Sidings Sidings Possession  |0930 Sun  |1730 Sun
P2022/2871363 |[NW7021 |Baguley Fold Jn |Philips Park South  |All Lines Possession  |02/07/22 04/07/22 WORK CONTENT: TRU PROGRAMME
NW7023 Jn 0005 Sat 0450 Mon
NW7025
NW7027 |Philips Park West |Stalybridge Jn All Lines Possession  |02/07/22 04/07/22
Jn 0005 Sat  |0450 Mon
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Network Rail EAS - S_ection 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2

Week 14 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2022/2846882 |LN3201 |Clay Cross North |Sheffield SouthJn  |Up Main Possession  |01/07/22 04/07/22 W2022/7001595

LN804 Jn , 2330 Fri 0530 Mon Major Projects
LN807 Down Main 165mdch and 157m44ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |01/07/22 04/07/22
NW9001 Down 2330 Fri 0530 Mon
Dore Station Jn  |Earles Sidings SB Down Manchester |Possession  |01/07/22 04/07/22
Up/Down 2330 Fri 0530 Mon (29 hrs)
Manchester/Down
Main
Up Main/Up
Manchester
Heeley Heeley Up Heeley loop Possession  |01/07/22 04/07/22

2330 Fri 0530 Mon

Sheffield South  |Sheffield South Jn Down Heeley Possession  |01/07/22 04/07/22

Jn Loop 2330 Fri 0530 Mon
Chesterfield Chesterfield Chesterfield Down |Sidings 01/07/22 04/07/22
South Jn Sidings Possession (2330 Fri 0530 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 14 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2846915 |LN3201 |Dore South Jn Dore West Jn Up Dore Curve Possession  |08/07/22 11/07/22 W2022/7001731
LN804 Down 2330 Fri  |0530 Mon Major Projects
LN807 165m4ch and 157m44ch
LN808 Dore Station Jn  |Earles Sidings SB Down Manchester |Possession  |08/07/22 11/07/22
NW9001 Up/Down 2330 Fri 0530 Mon (29 hrs)
Manchester/Down
Main
Up Main/Up
Manchester
Heeley Heeley Up Heeley loop Possession  |08/07/22 11/07/22
2330 Fri 0530 Mon
Sheffield South  |Sheffield South Jn Down Heeley Possession  |08/07/22 11/07/22
Jn Loop 2330 Fri 0530 Mon
Tapton Jn Sheffield South Jn  |Down Main Possession  |08/07/22 10/07/22
Up Main 2330 Fri 0015 Sun
Chesterfield Chesterfield Chesterfield Down |Sidings 08/07/22 11/07/22
South Jn Sidings Possession (2330 Fri 0530 Mon (29 hrs)
Clay Cross North [Sheffield South Jn  |Down Main Possession  |09/07/22 11/07/22
Jn 0015 Sat 0530 Mon
Clay Cross North |Sheffield South Jn Up Main Possession  |10/07/22 11/07/22
Jn 0015 Sun {0530 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 15
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2873128 |MD101 Milton Keynes Daventry North Jn Down and Up Possession  |10/07/22 11/07/22 TRAINS TO TRAVEL VIA WEEDON
MD105  |North Jn Slow/Northampton 0140 Sun 0530 Mon (29 hrs)  FREIGHT SERVICES TO ENTER/EXIT DIRFT FROM

THE NORTH ONLY AND RUN ROUND

WMT TO START/TERMINATE AT MILTON KEYNES
CENTRAL FROM THE SOUTH AND RUGBY FROM
THE NORTH AND OFFER RRS TO NORTHAMPTON

WORK CONTENT -
PLTR Rath Villy Farm
PLTR: Ashton Loop Sth
MAINTENANCE

P2022/2910777 |[EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |10/07/22 10/07/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Up NLL 0055 Sun 0810 Sun
MD155 P
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession  |10/07/22 10/07/22

Line 0055 Sun (0810 Sun

Willesden Suburban |Down and Up Possession 10/07/22 10/07/22

Jn New Line 0055 Sun  |0810 Sun

Mitre Bridge Jn  |Willesden High Down and Up Possession  |10/07/22 10/07/22
Level Jn High Level 0055 Sun 0810 Sun

Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 10/07/22 10/07/22
Possession 0055 Sun  |0810 Sun

Willesden Junction  |Willesden Sidings 10/07/22 10/07/22

High Level Turnback Siding |Possession  |0055 Sun  |0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V1 2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2912689 |[EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |10/07/22 10/07/22 ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
EA1330 |Wharf Branch 0055 Sun  |1100 Sun ROAD AND STRATFORD WILLESDEN LL WILL NOT
EA1360 BE SERVED BY NLL SERVICES
GW130 Acton Wells Jn Acton East Down and Up Possession 10/07/22 10/07/22
MD150 Poplar 0055 Sun  |1100 Sun DRS 4M07 TO DIVERT VIA FOREST GATE JN AND
MD155 _ PRIMROSE HILL
MD160 Neasden Jn Down and Up Possession |10/07/22 10/07/22
MD165 0055 Sun 1100 Sun NEASDEN SIGNAL BOX TO BE MANNED
MD167 :
Gospel Oak Jn  |South Acton Jn Down and Up Possession  |10/07/22 10/07/22 NLL CYCLIC TYPE 13
North London 0055 Sun {1100 Sun
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession [10/07/22 10/07/22 patlsiah e nel Al aosiasSioh il I 2ok
ON WESTERN/MIDLAND
0055 Sun {1100 Sun
Willesden Suburban |Down and Up Possession  |10/07/22 10/07/22
Jn New Line 0055 Sun {1100 Sun
Mitre Bridge Jn Willesden High Down and Up Possession  |10/07/22 10/07/22
Level Jn High Level 0055 Sun (1100 Sun
South Acton Jn  |Gunnersbury Jn Down and Up Possession  |10/07/22 10/07/22
Richmond 0055 Sun {1100 Sun
Kew East Jn Down and Up Kew |Possession  [10/07/22 10/07/22
Branch 0055 Sun {1100 Sun
West London Jn  |Acton Wells Jn Down and Up Possession  |10/07/22 10/07/22
(Willesden) South West 0055 Sun (1100 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 10/07/22 10/07/22
Possession 10055 Sun {1100 Sun
Willesden Junction  |Willesden Sidings 10/07/22 10/07/22
High Level Turnback Siding |Possession  |0055 Sun  |1100 Sun
P2022/2910919 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |11/07/22 11/07/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon 0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession 11/07/22 11/07/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |[Down and Up Possession  |11/07/22 11/07/22
Jn New Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |11/07/22 11/07/22
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 11/07/22 11/07/22
Possession {0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 11/07/22 11/07/22
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
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Network Rail EAS - S_ection 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2

Week 15 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type

11 1111
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Network Rail EAS - Section 7 Data freeze: EAS V1 2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 15 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2907943 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |10/07/22 11/07/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GWw240 Oxford/Cherwell 2230 Sun  |0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession [10/07/22 11/07/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW277 2230 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
GW310
MD401 Hinksey South Hinksey North No.1 Reception Possession  |10/07/22 11/07/22
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession  |10/07/22 11/07/22
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession  |10/07/22 11/07/22
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  |10/07/22 11/07/22
2230 Sun 0415 Mon
Platform 4 Possession  |10/07/22 11/07/22
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession  |10/07/22 11/07/22
Turnback Line 2230 Sun 0415 Mon
Wolvercot South Jn  |Down Oxford Possession  |10/07/22 11/07/22
Relief 2230 Sun  |0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |10/07/22 11/07/22
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |10/07/22 11/07/22
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  [Up Oxford Relief |Possession |11/07/22 11/07/22
0040 Mon 0415 Mon
Oxford Oxford Platform 1 & 2 Possession  |11/07/22 11/07/22
0040 Mon 0415 Mon
Oxford Station North |Oxford Bay Possession  |11/07/22 11/07/22
Jn Approach 0040 Mon 0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  |11/07/22 11/07/22
Bletchley 0040 Mon |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  |11/07/22 11/07/22
Oxford 0415 Mon |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |11/07/22 11/07/22
0415 Mon 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2856577 |MD720 Princes Aylesbury All Lines Possession  |09/07/22 11/07/22 \Work Content: Track re-alignment Prep works and
Risborough 0125 Sat 0400 Mon Bridge installation Prep Works over the Single Line -
prior to Blockade in Summer 2022
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
IAYLESBURY
P2022/2842696 |GW735 Crewe Jn Willaston LC All Lines Possession |11/07/22 12/07/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Mon (0530 Tue ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2022/2842697 |GW735 Crewe Jn Willaston LC All Lines Possession  |12/07/22 13/07/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Tue |0530 Wed ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2022/2842698 |GW735 Crewe Jn Willaston LC All Lines Possession  |13/07/22 14/07/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Wed (0530 Thu ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
/AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2022/2842699 |GW735 Crewe Jn Willaston LC All Lines Possession  |14/07/22 15/07/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Thu  |0530 Fri ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2022/2842700 |GW735 Crewe Jn Willaston LC All Lines Possession  |15/07/22 16/07/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2022/2861772 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  [10/07/22 11/07/22 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun 0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |10/07/22 11/07/22 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2022/2912482 |NW6003 | Trafford Park Trafford Park West | Trafford Park Possession  |10/07/22 10/07/22 WORK CONTENT: MANCHESTER DU
Jn Reception 1 & 2 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Freightliner Depot |Possession  [10/07/22 10/07/22
Sidings Sidings Line 0930 Sun  |1730 Sun
Trafford Park Trafford Park Trafford Park Sidings 10/07/22 10/07/22
West Jn Sidings Sidings Possession  [0930 Sun 1730 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 15 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End \ Traffic Remarks \ Work Type
P2022/2871364 |NW7021 |Baguley Fold Jn |Philips Park South  |All Lines Possession  |09/07/22 11/07/22 'WORK CONTENT: TRU PROGRAMME
NwW7023 Jn 0005 Sat 0450 Mon
NwW7025
NW7027 |Philips Park West |Stalybridge Jn All Lines Possession  |09/07/22 11/07/22
Jn 0005 Sat 0450 Mon
P2022/2846915 |LN3201 |Dore South Jn Dore West Jn Up Dore Curve Possession  |08/07/22 11/07/22 \W2022/7001731
LN804 Down 2330 Fri  |0530 Mon Major Projects
LN807 _ _ _ 165m4ch and 157m44ch
LN808 Dore Station Jn  |Earles Sidings SB Down Manchester |Possession  |08/07/22 11/07/22
NW9001 Up/Down 2330 Fri 0530 Mon (29 hrs)
Manchester/Down
Main
Up Main/Up
Manchester
Heeley Heeley Up Heeley loop Possession  |08/07/22 11/07/22
2330 Fri 0530 Mon
Sheffield South  |Sheffield South Jn Down Heeley Possession  |08/07/22 11/07/22
Jn Loop 2330 Fri 0530 Mon
Tapton Jn Sheffield South Jn  |Down Main Possession  |08/07/22 10/07/22
Up Main 2330 Fri 0015 Sun
Chesterfield Chesterfield Chesterfield Down |Sidings 08/07/22 11/07/22
South Jn Sidings Possession (2330 Fri 0530 Mon (29 hrs)
Clay Cross North |Sheffield South Jn Down Main Possession  |09/07/22 11/07/22
Jn 0015 Sat 0530 Mon
Clay Cross North [Sheffield South Jn |Up Main Possession  |10/07/22 11/07/22
Jn 0015 Sun  |0530 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 15 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2847082 |LN3201 |Clay Cross North |Sheffield South Jn Down Main Possession  |15/07/22 18/07/22 HOPE VALLEY CAPACITY SCHEME \W2022/7001732
LN804 Jn Uo Mai 2330 Fri 0530 Mon DORE WIDEN CUTTING/EMBANKMENT WORKS Major Projects
LN806 p Main DORE STRUCTURE RECONSTRUCTION WORK  [165m4ch and 157m44ch
LN807 Tapton Jn Down Possession |15/07/22  |18/07/22 DWS1 & TJC1/36
LN808 Erewash/Down 2330 Eri 0530 Mon DORE NEW BRIDGE DECK TJC1/36
NwW9001 Barrow Hill HATHERSAGE AND BAMFORD BRIDGE,
Up Barrow Hill/lUp EMBANKMENT AND TRACK WORKS
Erewash IP ENHANCEMENTS
Dore South Jn Dore West Jn Up Dore Curve Possession  [15/07/22 18/07/22
Down 2330 Fri 0530 Mon CHESTERFIELD NORTH JN
S&C RENEWALS
Dore Station Jn  |Earles Sidings SB Down Manchester |Possession  |15/07/22 18/07/22 845 A&B AND 846A POINTS
Up/Down 2330 Fri 0530 Mon (29 hrs)
Manchester/Down CHESTERFIELD STATION
Main PLTR UM
Up Main/Up
Manchester NORTHERN LEEDS-NOTTINGHAM SERVICES TO
Heeley Heeley Up Heeley loop Possession  |15/07/22 18/07/22 TERMINATE AT SHEFFIELD WITH RAIL
2330 Fri 0530 Mon REPLACEMENT ROAD SERVICE TO OPERATE
Sheffield South Sheffield South Jn Down Heeley Possession  [15/07/22 18/07/22 CROSS COUNTRY SERVICES TO TERMINATE AT
Jn Loop 2330 Fri 0530 Mon DERBY AND SHEFFIELD WITH RAIL
: : : _ REPLACEMENT ROAD SERVICE TO OPERATE
Chesterfield Chesterfield Chesterfield Down |Sidings 15/07/22 18/07/22
South Jn Sidings Possession 2330 Fri 0530 Mon (29 hrs)  |TPE SERVICES TO TERMINATE AT SHEFFIELD

WITH RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

EMR SERVICES TO TERMINATE AT DERBY AND
TO OPERATE RAIL REPLACEMENT ROAD
SERVICE BETWEEN DERBY/NOTTINGHAM AND
SHEFFIELD

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN MANCHESTER/DERBY/NOTTINGHAM
AND SHEFFIELD

FREIGHT SERVICES TO/FROM THE HOPE VALLEY
DIRECTION DIVERTED VIA DIGGLE JN AND
HUDDERSFIELD OR HEBDEN BRIDGE AND
BRIGHOUSE

ACCESS TO/FROM EARLES SIDINGS MAINTAINED

ACCESS TO BARROW HILL SIDINGS MAINTAINED
FROM THE NORTH

NO ACCESS TO/FROM CHESTERFIELD SIDINGS
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2870124 |NW9001 |Bamford Chinley East Jn Down Main Possession  |09/07/22 11/07/22 WORK CONTENT: DU WORKS IN EARLES

Uo Mai 0001 Sat (0515 Mon (29 hrs) COMPLEX 29A/B, 24A/B/C, 23C,25pts 6A/B/Cpts

p Main /AND DOWN MAIN AND DOWN LOOP
Earles Sidings SB |Earles Sidings SB Down Loop Possession  [09/07/22 11/07/22
Sidings 0001 Sat 0515 Mon (29 hrs)

Electronic Copy - Uncontrolled when printed

Page174 of 266



Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 16
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2872824 |MD101 iNor‘mampton iPossession 17/07/22  |17/07/22
MD105 0140 Sun 0740 Sun (6 hrs)

B

P2022/2910778

EA1310
MD150
MD155
MD160

Hampstead Acton Wells Jn Down NLL Possession  |17/07/22 17/07/22
Heath Up NLL 0055 Sun 0810 Sun
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |17/07/22 17/07/22
Line 0055 Sun 0810 Sun

Willesden Suburban |[Down and Up Possession  |17/07/22 17/07/22

Jn New Line 0055 Sun (0810 Sun

Mitre Bridge Jn Willesden High Down and Up Possession  |17/07/22 17/07/22
Level Jn High Level 0055 Sun 0810 Sun

Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 17/07/22 17/07/22
Possession 10055 Sun {0810 Sun

Willesden Junction  |Willesden Sidings 17/07/22 17/07/22

High Level Turnback Siding |Possession  |0055 Sun 0810 Sun

NLL CYCLIC TYPE 9 ROTR
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2910935 |[EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |18/07/22 18/07/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon 0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession [18/07/22 18/07/22 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  |18/07/22 18/07/22
Jn New Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |18/07/22 18/07/22
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/07/22 18/07/22
Possession {0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 18/07/22 18/07/22
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_V0_2022_ V2
Week 16 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2906201 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |17/07/22 18/07/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [17/07/22 18/07/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
Gwa10 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |17/07/22 18/07/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |17/07/22 18/07/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |17/07/22 18/07/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |17/07/22 18/07/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |17/07/22 18/07/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |17/07/22 18/07/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |17/07/22 18/07/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |18/07/22 18/07/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |18/07/22 18/07/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |18/07/22 18/07/22
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |18/07/22 18/07/22
Bletchley 0040 Mon (0445 Mon
P2022/2907065 |GW300 Cutnall Green Droitwich Spa Jn Up Goods Loop  |Possession  [17/07/22 18/07/22 TRAINS TO TERMINATE AT WORCESTER AND
GW370 0005 Sun 10450 Mon KIDDERMINSTER / BROMSGROVE.
MD430 REPLACEMENT ROAD TRANSPORT REQUIRED.
Droitwich Spa Droitwich Spa Down Goods Possession  |17/07/22 18/07/22
Loop 0005 Sun  |0450 Mon ACCESS TO WORCESTER DEPOT FROM SHRUB
_ _ HILL END ONLY.
Droitwich Spa Jn |Stoke Works Jn Down & Up Stoke |Possession [17/07/22 18/07/22
g!’anlch/DFOItWICh 0005 Sun (0450 Mon Work Details = Droitwich S+C Refurbishment
ingle
Worcester Tunnel |Cutnall Green Down and Up Possession  |17/07/22 18/07/22
Jn Main/Kidderminste 0005 Sun  |0450 Mon

r
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2856578 |MD720 Princes Aylesbury All Lines Possession  |16/07/22 18/07/22 \Work Content: Track re-alignment Prep works and
Risborough 0125 Sat 0400 Mon Bridge installation Prep Works over the Single Line -
prior to Blockade in Summer 2022
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
IAYLESBURY
P2022/2842700 |GW735 Crewe Jn Willaston LC All Lines Possession  |15/07/22 16/07/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2022/2842702 |GW735 Crewe Jn Willaston LC All Lines Possession |18/07/22 19/07/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Mon (0530 Tue ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2022/2842703 |GW735 Crewe Jn Willaston LC All Lines Possession  |19/07/22 20/07/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Tue  |0530 Wed ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
/AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2022/2842704 |GW735 Crewe Jn Willaston LC All Lines Possession  |20/07/22 21/07/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Wed (0530 Thu ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2022/2842705 |GW735 Crewe Jn Willaston LC All Lines Possession |21/07/22 22/07/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Thu  |0530 Fri ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2022/2842706 |GW735 Crewe Jn Willaston LC All Lines Possession  |22/07/22 23/07/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2022/2874667 |[NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession |18/07/22 19/07/22 PLTR Om -8m
(DM) sB 2045 Mon 0700 Tue 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |18/07/22 19/07/22 22 Upton
(DM) SB 2125Mon  |0720 Tue 23-27 Bidston
P2022/2879952 |[NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |19/07/22 20/07/22 PLTR Om -8m
(DM) sB 2045 Tue 0700 Wed 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  [19/07/22 20/07/22 22 Upton
(DM) SB 2125 Tue (0720 Wed 23-27 Bidston
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 16 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2879982 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [20/07/22 21/07/22 PLTR Om -8m
(DM) sB 2045 Wed 0700 Thu 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  [20/07/22 21/07/22 22 Upton
(bm) sB 2125Wed |0720 Thu 23-27 Bidston
P2022/2879985 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [21/07/22 22/07/22 PLTR Om -8m
(bm) sB 2045 Thu  |0700 Fri 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession |21/07/22 22/07/22 22 Upton
(DM) SB 2125 Thu 0720 Fri 23-27 Bidston
P2022/2885964 |NW5001 |Ardwick Jn Guide Bridge West  |All Lines Possession  [17/07/22 17/07/22 TPE: SERVICES TO/X MANCHESTER AIRPORT TO
NW5003 Jn 0040 Sun 0840 Sun START/TERMINATE AT MANCHESTER PICCADILLY
NW5007 AND DIVERT VIA ORDSALL CHORD.
NW5015 |Guide Bridge Stalybridge Jn All Lines Possession  [17/07/22 17/07/22
NW5021 |WestJn 0040 Sun 0840 Sun NORTHERN: MANCHESTER PICCADILLY -
NwW7021 _ _ MANCHESTER AIRPORT SERVICE TO BE
Heald Green Slade Lane Jn All Lines Possession  [17/07/22 17/07/22 WITHDRAWN.
North Jn 0040 Sun  |0840 Sun
XC: SUN AM: 1010 TO START FROM STOCKPORT
Jn 0040 Sun 0840 Sun
- - AWC: ROUTE TO BE PROVIDED FROM
Xli?ngrrtlester ?fald Green North  |All Lines Possession  [17/07/22 17/07/22 LONGSIGHT SOUTH TO STOCKPORT FOR ECS TO
P 0040 Sun 0840 Sun FORM 1A02 AND 1A03.
Slade Lane Jn Ardwick Jn All Lines Possession  [17/07/22 17/07/22
0040 Sun (0840 Sun WORK CONTENT:
MAINTENANCE - ENHANCED MAINTENANCE
OPPORTUNITY ALIGNED WITH LNE
/Access on NW5001-3 to be reduced to 0045-0800
Sun if no significant work declared at DPPP
Possession will be split based on worksite content.
P2022/2871293 |[NW7021 |Baguley Fold Jn |Philips Park South  |All Lines Possession  [16/07/22 18/07/22 WORK CONTENT: TRU PROGRAMME
NW7023 Jn 0005 Sat 0450 Mon
NW7025
NW7027 | Philips Park West |Stalybridge Jn All Lines Possession  [16/07/22 18/07/22
Jn 0005 Sat (0450 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 16 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2847082 |LN3201 |Clay Cross North |Sheffield South Jn Down Main Possession  |15/07/22 18/07/22 HOPE VALLEY CAPACITY SCHEME \W2022/7001732
LN804 Jn Uo Mai 2330 Fri 0530 Mon DORE WIDEN CUTTING/EMBANKMENT WORKS Major Projects
LN806 p Main DORE STRUCTURE RECONSTRUCTION WORK  [165m4ch and 157m44ch
LN807 Tapton Jn Down Possession |15/07/22  |18/07/22 DWS1 & TJC1/36
LN808 Erewash/Down 2330 Eri 0530 Mon DORE NEW BRIDGE DECK TJC1/36
NwW9001 Barrow Hill HATHERSAGE AND BAMFORD BRIDGE,
Up Barrow Hill/lUp EMBANKMENT AND TRACK WORKS
Erewash IP ENHANCEMENTS
Dore South Jn Dore West Jn Up Dore Curve Possession  [15/07/22 18/07/22
Down 2330 Fri 0530 Mon CHESTERFIELD NORTH JN
S&C RENEWALS
Dore Station Jn  |Earles Sidings SB Down Manchester |Possession  |15/07/22 18/07/22 845 A&B AND 846A POINTS
Up/Down 2330 Fri 0530 Mon (29 hrs)
Manchester/Down CHESTERFIELD STATION
Main PLTR UM
Up Main/Up
Manchester NORTHERN LEEDS-NOTTINGHAM SERVICES TO
Heeley Heeley Up Heeley loop Possession  |15/07/22 18/07/22 TERMINATE AT SHEFFIELD WITH RAIL
2330 Fri 0530 Mon REPLACEMENT ROAD SERVICE TO OPERATE
Sheffield South Sheffield South Jn Down Heeley Possession  [15/07/22 18/07/22 CROSS COUNTRY SERVICES TO TERMINATE AT
Jn Loop 2330 Fri 0530 Mon DERBY AND SHEFFIELD WITH RAIL
: : : _ REPLACEMENT ROAD SERVICE TO OPERATE
Chesterfield Chesterfield Chesterfield Down |Sidings 15/07/22 18/07/22
South Jn Sidings Possession 2330 Fri 0530 Mon (29 hrs)  |TPE SERVICES TO TERMINATE AT SHEFFIELD

WITH RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

EMR SERVICES TO TERMINATE AT DERBY AND
TO OPERATE RAIL REPLACEMENT ROAD
SERVICE BETWEEN DERBY/NOTTINGHAM AND
SHEFFIELD

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN MANCHESTER/DERBY/NOTTINGHAM
AND SHEFFIELD

FREIGHT SERVICES TO/FROM THE HOPE VALLEY
DIRECTION DIVERTED VIA DIGGLE JN AND
HUDDERSFIELD OR HEBDEN BRIDGE AND
BRIGHOUSE

ACCESS TO/FROM EARLES SIDINGS MAINTAINED

ACCESS TO BARROW HILL SIDINGS MAINTAINED
FROM THE NORTH

NO ACCESS TO/FROM CHESTERFIELD SIDINGS
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2847081 |LN3201 Dore South Jn Dore West Jn Up Dore Curve Possession  |22/07/22 25/07/22 HOPE VALLEY CAPACITY SCHEME \W2022/7001733
LN804 Down 2330 Fri 0530 Mon DORE WIDEN CUTTING/EMBANKMENT WORKS Major Projects
LN807 DORE STRUCTURE RECONSTRUCTION WORK 165m4ch and 157m44ch
LN808 Dore Station Jn Earles Sidings SB Down Manchester |Possession 22/07/22 25/07/22 DWS1 & TJC1/36
NwW9001 Up/Down 2330 Fri 0530 Mon (29 hrs) DORE NEW BRIDGE DECK TJC1/36
Ma_nchester/Down HATHERSAGE AND BAMFORD BRIDGE,
Main ) EMBANKMENT AND TRACK WORKS
Up Main/Up IP ENHANCEMENTS
Manchester
Heeley Heeley Up Heeley loop Possession  [22/07/22 25/07/22 CHESTERFIELD NORTH JN
2330 Fri 0530 Mon PLTR UM
Sheffield South  [Sheffield South Jn  |Down Heeley Possession  |22/07/22 25/07/22 NORTHERN LEEDS-NOTTINGHAM SERVICES TO
Jn Loop 2330 Fri 0530 Mon TERMINATE AT SHEFFIELD WITH RAIL
- - - REPLACEMENT ROAD SERVICE TO OPERATE
Tapton Jn Sheffield South Jn Down Main Possession  [22/07/22 24/07/22
Up Main 2330 Fri  |0015 Sun RAIL REPLACEMENT BUS SERVICE TO OPERATE
_ _ _ _ BETWEEN MANCHESTER AND SHEFFIELD
Chesterfield Chesterfield Chesterfield Down |Sidings 22/07/22 25/07/22
South Jn Sidings Possession 2330 Fri 0530 Mon (29 hrs)  FREIGHT SERVICES TO/FROM THE HOPE VALLEY
DIRECTION DIVERTED VIA DIGGLE JN AND
Clay Cross North |Sheffield South Jn Down Main Possession  [23/07/22 25/07/22 HUDDERSFIELD OR HEBDEN BRIDGE AND
Jn 0015 Sat 0530 Mon BRIGHOUSE
Clay Cross North |Sheffield South Jn Up Main Possession  [24/07/22 25/07/22 ACCESS TO/FROM EARLES SIDINGS MAINTAINED
Jn 0015 Sun {0530 Mon

0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES
BETWEEN CLAY CROSS NORTH JN AND TAPTON
JN AND DIVERT VIA BARROW HILL

NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD

NO ACCESS TO/FROM CHESTERFIELD SIDINGS
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2

Week 17

Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2022/2907287 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  [23/07/22 24/07/22 TRAINS DIVERTED VIA NORTHAMPTON

2210 Sat 1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES

Work Content -
Maintenance Level 2 Patrolling

P2022/2872825 |MD101 Milton Keynes Northampton Down and Up Possession  |24/07/22 24/07/22 TRAINS TO TRAVEL VIA WEEDON
MD105 North Jn Slow/Northampton 0140 Sun  |0740 Sun (6 hrs)

WORK CONTENT -
/Ashton Loop South Follow up
PLTR Rath Villy Farm FU

P2022/2910779 |[EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |24/07/22 24/07/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Up NLL 0055 Sun {0810 Sun
MD155 P
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession  |24/07/22 24/07/22
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up Possession  |24/07/22 24/07/22
Jn New Line 0055 Sun 0810 Sun
Mitre Bridge Jn Willesden High Down and Up Possession  |24/07/22 24/07/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 24/07/22 24/07/22
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 24/07/22 24/07/22
High Level Turnback Siding |Possession  |0055 Sun  |0810 Sun
P2022/2910936 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |25/07/22 25/07/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession [25/07/22 25/07/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |[Down and Up Possession  |25/07/22 25/07/22
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |25/07/22 25/07/22
Level Jn High Level 0045 Mon |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 25/07/22 25/07/22
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 25/07/22 25/07/22
High Level Turnback Siding  |Possession  [0045 Mon  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2890902 |MD306 Barnt Green Jn Redditch Down Possession  |29/07/22 02/08/22 RAIL REPLACEMENT SERVICE TO OPERATE
MD310 Single 0010 Fri 0530 Tue (54 hrs) BETWEEN REDDITCH AND BARNT GREEN
Up 'Work Content: IP Renewals Structures - Under Bridge
18
'Work Content: IP Renewals Structures - Footbridge
21
P2022/2900305 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |24/07/22 25/07/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |24/07/22 25/07/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |24/07/22 25/07/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |24/07/22 25/07/22
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |24/07/22 25/07/22
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |24/07/22 25/07/22
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [24/07/22 25/07/22
Relief 2305 Sun  |0445 Mon

Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |24/07/22 25/07/22
2305 Sun  |0040 Mon

Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |24/07/22 25/07/22
Jn 2305 Sun  |0445 Mon

Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |25/07/22 25/07/22
0040 Mon  |0445 Mon

Oxford Oxford Platform 1 & 2 Possession  |25/07/22 25/07/22
0040 Mon  |0445 Mon

Oxford Station North |Oxford Bay Possession  |25/07/22 25/07/22

Jn Approach 0040 Mon (0445 Mon

Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |25/07/22 25/07/22
Bletchley 0040 Mon (0445 Mon
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Network Rail
LNW Route

EAS - Section 7
Version 1

Data freeze:

EAS_V1_ 2022

Previous freeze: EAS V0 2022 V2

Week 17 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2022/2856569

MD720

Princes
Risborough

Aylesbury

All Lines

Possession

23/07/22
0130 Sat

05/09/22
0400 Mon

\Work Content: HS2 Track re-alignment work and
Bridge installation over the Single Line - Blockade

'Work Content: PLTR: Princes Risborough Nth
between 01:10 Sat 20/08/ to 05:20 Mon 22/08/

RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
AYLESBURY

CHILTERN RAILWAYS ARE UNABLE TO CALL AT
THE PRINCES RISBOROUGH UP PLATFORM
(PLATFORM 2) BETWEEN 01:10 SAT 20/08/22 TO
05:20 MON 22/08/22

THIS POSSESSION IS SUBJECT TO CHANGE TO A
SECTION C ITEM -

P2022/2842706

GW735
NW1007

Crewe Jn

Willaston LC

All Lines

Possession

22/07/22
2130 Fri

23/07/22
0530 Sat

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.

'Work content: High Output Track Renewals.

P2022/2842707

GW735
NW1007

Crewe Jn

Willaston LC

All Lines

Possession

25/07/22
2130 Mon

26/07/22
0530 Tue

/AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.

Work content: High Output Track Renewals.

P2022/2842708

GW735
NW1007

Crewe Jn

Willaston LC

All Lines

Possession

26/07/22
2130 Tue

27/07/22
0530 Wed

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.

Work content: High Output Track Renewals.

P2022/2842709

GW735
NW1007

Crewe Jn

Willaston LC

All Lines

Possession

27107122
2130 Wed

28/07/22
0530 Thu

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.

Work content: High Output Track Renewals.

P2022/2842710

GW735
NW1007

Crewe Jn

Willaston LC

All Lines

Possession

28/07/22
2130 Thu

29/07/22
0530 Fri

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.

Work content: High Output Track Renewals.

P2022/2842711

GW735
NW1007

Crewe Jn

Willaston LC

All Lines

Possession

29/07/22
2130 Fri

30/07/22
0530 Sat

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.

Work content: High Output Track Renewals.
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 17 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2878042 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [25/07/22 26/07/22 PLTR Om -8m
(bwm) sB 2045 Mon (0700 Tue 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |25/07/22 26/07/22 22 Upton
(bm) sB 2125Mon (0720 Tue 23-27 Bidston
P2022/2880022 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [26/07/22 27/07/22 PLTR Om -8m
(bm) sB 2045 Tue 0700 Wed 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |26/07/22 27107/22 22 Upton
(bm) sB 2125 Tue  |0720 Wed 23-27 Bidston
P2022/2880057 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |27/07/22 28/07/22 PLTR Om -8m
(b™m) sB 2045 Wed 0700 Thu 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |27/07/22 28/07/22 22 Upton
(bm) sB 2125 Wed |0720 Thu 23-27 Bidston
P2022/2880182 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |28/07/22 29/07/22 PLTR Om -8m
(b™m) sB 2045 Thu  |0700 Fri 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |28/07/22 29/07/22 22 Upton
(bm) sB 2125 Thu  |0720 Fri 23-27 Bidston
P2022/2871294 |NW7021 |Baguley Fold Jn |Philips Park South  |All Lines Possession  |23/07/22 25/07/22 WORK CONTENT: TRU PROGRAMME
NW7023 Jn 0005 Sat (0450 Mon
NW7025
NW7027 |Philips Park West |Stalybridge Jn All Lines Possession  [23/07/22 25/07/22
Jn 0005 Sat 0450 Mon
P2022/2870147 |[NW8001 |Hall Road Southport All Lines Possession 25/07/22 29/07/22 WORK CONTENT:
0030 Mon  |0500 Fri CIVILS RIVER ALT BR41 AND FORMBY STATION
BRA42.
POSSESSION SHOWN DOWN TO SOUTHPORT
FOR POTENTIAL PLATFORM EXTENSION WORKS.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2847081 |LN3201 Dore South Jn Dore West Jn Up Dore Curve Possession  |22/07/22 25/07/22 HOPE VALLEY CAPACITY SCHEME \W2022/7001733
LN804 Down 2330 Fri 0530 Mon DORE WIDEN CUTTING/EMBANKMENT WORKS Major Projects
LN807 DORE STRUCTURE RECONSTRUCTION WORK 165m4ch and 157md4ch
LN808 Dore Station Jn Earles Sidings SB Down Manchester |Possession 22/07/22 25/07/22 DWS1 & TJC1/36
NwW9001 Up/Down 2330 Fri 0530 Mon (29 hrs) DORE NEW BRIDGE DECK TJC1/36
Ma_nchester/Down HATHERSAGE AND BAMFORD BRIDGE,
Main ) EMBANKMENT AND TRACK WORKS
Up Main/Up IP ENHANCEMENTS
Manchester
Heeley Heeley Up Heeley loop Possession  [22/07/22 25/07/22 CHESTERFIELD NORTH JN
2330 Fri 0530 Mon PLTR UM
Sheffield South  [Sheffield South Jn  |Down Heeley Possession  |22/07/22 25/07/22 NORTHERN LEEDS-NOTTINGHAM SERVICES TO
Jn Loop 2330 Fri 0530 Mon TERMINATE AT SHEFFIELD WITH RAIL
- - - REPLACEMENT ROAD SERVICE TO OPERATE
Tapton Jn Sheffield South Jn Down Main Possession  [22/07/22 24/07/22
Up Main 2330 Fri  |0015 Sun RAIL REPLACEMENT BUS SERVICE TO OPERATE
_ _ _ _ BETWEEN MANCHESTER AND SHEFFIELD
Chesterfield Chesterfield Chesterfield Down |Sidings 22/07/22 25/07/22
South Jn Sidings Possession 2330 Fri /0530 Mon (29 hrs)  [FREIGHT SERVICES TO/FROM THE HOPE VALLEY
DIRECTION DIVERTED VIA DIGGLE JN AND
Clay Cross North |Sheffield South Jn Down Main Possession  [23/07/22 25/07/22 HUDDERSFIELD OR HEBDEN BRIDGE AND
Jn 0015 Sat 0530 Mon BRIGHOUSE
Clay Cross North |Sheffield South Jn Up Main Possession  [24/07/22 25/07/22 ACCESS TO/FROM EARLES SIDINGS MAINTAINED
Jn 0015 Sun {0530 Mon
0015 SUN TO 0530 MON
TRAINS TO TRAVEL OVER THE EREWASH LINES
BETWEEN CLAY CROSS NORTH JN AND TAPTON
JN AND DIVERT VIA BARROW HILL
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD
NO ACCESS TO/FROM CHESTERFIELD SIDINGS
P2022/2847185 |LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [29/07/22 01/08/22 HOPE VALLEY CAPACITY SCHEME W2022/7001599
LN807 Down 2330 Fri 0440 Mon [DORE TWO TRACK] Major Projects
LN808 . _ _ _ PLTR 165mdach and 157md4ch
NW9001 |Dore StationJn  |Earles Sidings SB All Lines Possession  [29/07/22 01/08/22 IP ENHANCEMENTS
2330 Fri 0440 Mon (29 hrs)
_ TRAINS TO DIVERT VIA BARROW HILL
Heeley Heeley Up Heeley loop Possession  [29/07/22 01/08/22
2330 Fri 0440 Mon RAIL REPLACEMENT BUS SERVICE TO OPERATE
- - - BETWEEN STOCKPORT/DRONFIELD AND
Sheffield South  |Sheffield South Jn Down Heeley Possession  [29/07/22 01/08/22 SHEFFIELD
Jn Loop 2330 Fri 0440 Mon
Tapton Jn Sheffield South Jn Up Main Possession  [29/07/22 01/08/22 Bmg.ls.gg (;i%l}/lGETEE :'S iﬁgﬁ%gég&%ﬁ?&g'\l
Down Main 2330 Fri 0440 Mon OR HEBDEN BRIDGE AND BRIGHOUSE
ACCESS TO/FROM EARLES SIDINGS MAINTAINED
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 17 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2870096 |NW9005 |Chinley South Jn |Buxton All Lines Possession  [23/07/22 25/07/22 NO ACCESS TO DN & UP THROUGH SIDINGS;
2300 Sat 0425 Mon (20 hrs) LONG SIDINGS Nol & No2; TUNSTEAD COMPLEX;
PEAK FOREST UP SIDINGS
Peak Forest Peakstone Private No 1 Siding Sidings 23/07/22 25/07/22
Down Sidings GF |Sidings GF No. 2 Siding Possession 2300 Sat (0425 Mon (20 hrs) ~ [WORK CONTENT: MAN DU S&C TANDEM TAMPING
) AND HEAVY MAINTENANCE
Peak Forest Great Rocks Jn Long Sidings No.1 |Sidings 23/07/22 25/07/22
South SB & No.2 Possession  |2300 Sat 0425 Mon (20 hrs)
Great Rocks Jn SB  |Down & Up Sidings 23/07/22 25/07/22
Through Siding Possession (2300 Sat 0425 Mon (20 hrs)
Peak Forest South  |Peak Forest Sidings 23/07/22 25/07/22
SB Sidings Possession 2300 Sat 0425 Mon (20 hrs)
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 18
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2907288 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  [30/07/22 31/07/22 TRAINS DIVERTED VIA NORTHAMPTON
2210 Sat 1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
Work Content -
Maintenance Level 2 Patrolling
P2022/2910780 |EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |31/07/22 31/07/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Up NLL 0055 Sun 0810 Sun
MD155 P
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession  |31/07/22 31/07/22
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up Possession  |31/07/22 31/07/22
Jn New Line 0055 Sun  |0810 Sun
Mitre Bridge Jn Willesden High Down and Up Possession  |31/07/22 31/07/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 31/07/22 31/07/22
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 31/07/22 31/07/22
High Level Turnback Siding |Possession  |0055 Sun 0810 Sun
P2022/2910962 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |01/08/22 01/08/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession [01/08/22 01/08/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |Down and Up Possession  |01/08/22 01/08/22
Jdn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |01/08/22 01/08/22
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 01/08/22 01/08/22
Possession /0045 Mon /0500 Mon
Willesden Junction  |Willesden Sidings 01/08/22 01/08/22
High Level Turnback Siding  |Possession  |0045 Mon  |0500 Mon
P2022/2890902 |MD306 Barnt Green Jn  |Redditch Down Possession  |29/07/22 02/08/22 RAIL REPLACEMENT SERVICE TO OPERATE
MD310 Single 0010 Fri 0530 Tue (54 hrs) BETWEEN REDDITCH AND BARNT GREEN
Up Work Content: IP Renewals Structures - Under Bridge
18
'Work Content: IP Renewals Structures - Footbridge
21
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Network Rail EAS - Section 7 Data freeze: EAS V1 2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2906202 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |31/07/22 01/08/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [31/07/22 01/08/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
Gwa10 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |31/07/22 01/08/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |31/07/22 01/08/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |31/07/22 01/08/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |31/07/22 01/08/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |31/07/22 01/08/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [31/07/22 01/08/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |31/07/22 01/08/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |01/08/22 01/08/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |01/08/22 01/08/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |01/08/22 01/08/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |01/08/22 01/08/22
Bletchley 0040 Mon  |0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 18 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2856569 |MD720 Princes Aylesbury All Lines Possession  [23/07/22 05/09/22 \Work Content: HS2 Track re-alignment work and
Risborough 0130 Sat 0400 Mon Bridge installation over the Single Line - Blockade
'Work Content: PLTR: Princes Risborough Nth
between 01:10 Sat 20/08/ to 05:20 Mon 22/08/
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
AYLESBURY
CHILTERN RAILWAYS ARE UNABLE TO CALL AT
THE PRINCES RISBOROUGH UP PLATFORM
(PLATFORM 2) BETWEEN 01:10 SAT 20/08/22 TO
05:20 MON 22/08/22
THIS POSSESSION IS SUBJECT TO CHANGE TO A
SECTION C ITEM -
P2022/2842711 |GW735 Crewe Jn Willaston LC All Lines Possession 29/07/22 30/07/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
\/AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2022/2841933 |GW731 Crewe Jn Gobowen All Lines 01/08/22 02/08/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Mon |0515 Tue ROAD TRANSPORT AND DIVERSIONS VIA
NW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2841934 |GW731 Crewe Jn Gobowen All Lines 02/08/22 03/08/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Tue 0515 Wed ROAD TRANSPORT AND DIVERSIONS VIA
NW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2841935 |GW731 Crewe Jn Gobowen All Lines 03/08/22 04/08/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Wed [0515 Thu ROAD TRANSPORT AND DIVERSIONS VIA
NwW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2841936 |GW731 Crewe Jn Gobowen All Lines 04/08/22 05/08/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Thu 0515 Fri ROAD TRANSPORT AND DIVERSIONS VIA
NwW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2841937 |GW731 Crewe Jn Gobowen All Lines 05/08/22 06/08/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Fri 0515 Sat ROAD TRANSPORT AND DIVERSIONS VIA
NW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2878043 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [01/08/22 02/08/22 PLTR Om -8m
(bm) sB 2045 Mon  |0700 Tue 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession |01/08/22 02/08/22 22 Upton
(bm) sB 2125 Mon 0720 Tue 23-27 Bidston
P2022/2880213 |[NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |02/08/22 03/08/22 PLTR Om -8m
(bm) sB 2045 Tue 0700 Wed 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |02/08/22 03/08/22 22 Upton
(bm) sB 2125 Tue  |0720 Wed 23-27 Bidston
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_V0_2022_V/2
Week 18 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2880184 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |03/08/22 04/08/22 PLTR Om -8m
(DM) sB 2045 Wed 0700 Thu 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |03/08/22 04/08/22 22 Upton
(bm) sB 2125Wed |0720 Thu 23-27 Bidston
P2022/2880038 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |04/08/22 05/08/22 PLTR Om -8m
(bwm) sB 2045 Thu  |0700 Fri 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |04/08/22 05/08/22 22 Upton
(DM) SB 2125 Thu 0720 Fri 23-27 Bidston
P2022/2871295 |NW7021 |Baguley Fold Jn |Philips Park South  |All Lines Possession  |30/07/22 01/08/22 WORK CONTENT: TRU PROGRAMME
NW7023 Jn 0005 Sat 0450 Mon
NW7025
NW7027 |Philips Park West |Stalybridge Jn All Lines Possession  [30/07/22 01/08/22
Jn 0005 Sat  |0450 Mon
P2022/2847185 |LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [29/07/22 01/08/22 HOPE VALLEY CAPACITY SCHEME W2022/7001599
LN807 Down 2330 Fri 0440 Mon [DORE TWO TRACK] Major Projects
LN808 ] _ ] ] PLTR 165m4ch and 157m44ch
NW9001 |Dore StationJn  |Earles Sidings SB All Lines Possession  [29/07/22 01/08/22 IP ENHANCEMENTS
2330 Fri 0440 Mon (29 hrs)
_ TRAINS TO DIVERT VIA BARROW HILL
Heeley Heeley Up Heeley loop Possession  [29/07/22 01/08/22
2330 Fri 0440 Mon RAIL REPLACEMENT BUS SERVICE TO OPERATE
- - - BETWEEN STOCKPORT/DRONFIELD AND
Sheffield South  |Sheffield South Jn Down Heeley Possession  [29/07/22 01/08/22 SHEFFIELD
Jn Loop 2330 Fri 0440 Mon
: . . TRAINS TO/FROM THE HOPE VALLEY DIRECTION
Tapton Jn Sheffield South Jn Up Main Possession 29/07/22 01/08/22 DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
Down Main 2330Fn 0440 Mon OR HEBDEN BRIDGE AND BRIGHOUSE
ACCESS TO/FROM EARLES SIDINGS MAINTAINED
P2022/2870223 |[NW9019 |Buxton SB Hindlow Briggs Up & Down Possession  |30/07/22 01/08/22 NO ACCESS HINDLOW BRIGGS AND DOWLOW
Sidings 2135Sat 0520 Mon SIDINGS.
NO MOVEMENTS WITHIN SIDINGS DURING
Hindlow Briggs Hindlow Briggs Hindlow Sidings  |Sidings 30/07/22 01/08/22 POSSESSION TIMES
Sidings Sidings . Possession 2135 Sat (0520 Mon
Dowlow Sidings WORK CONTENT: MAN DU PL TAMPING OM 60ch-
4M 40ch
S&C MAINTENANCE AND RENEWING IRON
WORKS HINDLOW SIDINGS
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 19
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2900306 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  |07/08/22 08/08/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |07/08/22 08/08/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |07/08/22 08/08/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |07/08/22 08/08/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |07/08/22 08/08/22
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |07/08/22 08/08/22
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |07/08/22 08/08/22
Relief 2305 Sun  |0445 Mon

Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |07/08/22 08/08/22
2305 Sun  |0040 Mon

Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/08/22 08/08/22
Jn 2305 Sun  |0445 Mon

Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/08/22 08/08/22
0040 Mon 0445 Mon

Oxford Oxford Platform 1 & 2 Possession 08/08/22 08/08/22
0040 Mon  |0445 Mon

Oxford Station North |Oxford Bay Possession  |08/08/22 08/08/22

Jn Approach 0040 Mon (0445 Mon

Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |08/08/22 08/08/22
Bletchley 0040 Mon |0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2856569 |MD720 Princes Aylesbury All Lines Possession  [23/07/22 05/09/22 \Work Content: HS2 Track re-alignment work and
Risborough 0130 Sat 0400 Mon Bridge installation over the Single Line - Blockade
'Work Content: PLTR: Princes Risborough Nth
between 01:10 Sat 20/08/ to 05:20 Mon 22/08/
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
AYLESBURY
CHILTERN RAILWAYS ARE UNABLE TO CALL AT
THE PRINCES RISBOROUGH UP PLATFORM
(PLATFORM 2) BETWEEN 01:10 SAT 20/08/22 TO
05:20 MON 22/08/22
THIS POSSESSION IS SUBJECT TO CHANGE TO A
SECTION C ITEM -
P2022/2869803 |NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession |06/08/22 07/08/22 WORK CONTENT: DRAINAGE COPPENHALL
NW2001 |SB (CY) Tunnel 2250 Sat 0830 Sun
Weaver Jn Weaver Jn All Lines Possession  |06/08/22 07/08/22
2250 Sat 0830 Sun
P2022/2841937 |GW731 Crewe Jn Gobowen All Lines 05/08/22 06/08/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW735 2205 Fri 0515 Sat ROAD TRANSPORT AND DIVERSIONS VIA
NW3005 NANTWICH. 6C37 TO BE RETIMED.
P2022/2878044 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |08/08/22 09/08/22 PLTR Om -8m
(bwm) sB 2045 Mon (0700 Tue 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |08/08/22 09/08/22 22 Upton
(bm) sB 2125 Mon 0720 Tue 23-27 Bidston
P2022/2880341 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [09/08/22 10/08/22 PLTR Om -8m
(bm) sB 2045 Tue 0700 Wed 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |09/08/22 10/08/22 22 Upton
(bm) sB 2125 Tue |0720 Wed 23-27 Bidston
P2022/2880342 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession 10/08/22 11/08/22 PLTR Om -8m
(b™m) sB 2045 Wed 0700 Thu 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |10/08/22 11/08/22 22 Upton
(bm) sB 2125 Wed |0720 Thu 23-27 Bidston
P2022/2880343 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession 11/08/22 12/08/22 PLTR Om -8m
(b™m) sB 2045 Thu  |0700 Fri 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |11/08/22 12/08/22 22 Upton
(bwm) sB 2125 Thu  |0720 Fri 23-27 Bidston
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EAS - Section 7

Data freeze: EAS_V1 2022

Network Rail
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881265 |LN860 Ashton Moss Diggle Jn SB All Lines Possession  |07/08/22 08/08/22 WORK CONTENT: Man DU S&C Maintenance, Points
NW5021 |North Jn 0025 Sun 10450 Mon reliability work and BV 1000's
NW7021
Stalybridge Jn Guide Bridge West  |All Lines Possession  |07/08/22 08/08/22
Jn 0025 Sun  |0450 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2872827 |MD101 Hanslope Jn Northampton Down and Up Possession  |14/08/22 14/08/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 0140 Sun 0740 Sun (6 hrs)
'WORK CONTENT - PLTR Rath Villy Farm FU
P2022/2868526 |MD120 Camden Jn Watford Junction Down & Up Slow |Possession |13/08/22 15/08/22
0245 Sat {0500 Mon (29 hrs)
Camden Jn Watford Junction Down and Up DC |Possession  |13/08/22 15/08/22
Electric 0245 Sat  |0500 Mon (54 hrs)
P2022/2890961 |MD306 Barnt Green Jn  |Redditch Down Possession  |19/08/22 23/08/22 RAIL REPLACEMENT SERVICE TO OPERATE
MD310 Single 0010 Fri 0530 Tue (54 hrs) BETWEEN REDDITCH AND BARNT GREEN
Up 'Work Content: IP Renewals Structures - Under Bridge
18
'Work Content: IP Renewals Structures - Footbridge
21
P2022/2873428 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |13/08/22 15/08/22
MD401 Camphill 2115 Sat 0530 Mon
MD570
MD580
P2022/2872248 |MD320 Bescot Jn Pc_mobello Jn (West |Up Grand Jn Possession  |14/08/22 14/08/22
mgggg Midlands) Down Grand Jn 0045 Sun {2145 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2906159 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |14/08/22 15/08/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [14/08/22 15/08/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |14/08/22 15/08/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |14/08/22 15/08/22
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |14/08/22 15/08/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |14/08/22 15/08/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |14/08/22 15/08/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession |14/08/22 15/08/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |14/08/22 15/08/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/08/22 15/08/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |15/08/22 15/08/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |15/08/22 15/08/22
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |15/08/22 15/08/22
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2856744 |MD501 Castle Bromwich |Landor Street Jn Down Derby Possession  |13/08/22 13/08/22 'Work Content: HS2 Preparatory works between Water
Jn Goods 0700 Sat 1045 Sat Orton West Jn & Landor St Jn
Water Orton West |Landor Street Jn Down Fast/Main  |Possession  |13/08/22 13/08/22 XC SERVICES TO DIVERT VIA WICHNOR JN,
Jn : 0700 Sat  |1045 Sat LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Up Main/Fast
HOUSE JN
Water Orton West |Landor Street Jn All Lines Possession  |13/08/22 15/08/22
Jn 1045 Sat  |0130 Mon FREIGHT TO DIVERT VIA SUTTON PARK &
WALSALL
Castle Bromwich |Landor Street Jn Down Derby Possession  |15/08/22 15/08/22
Jn Goods 0130 Mon (0430 Mon IACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL
] 1045 SATURDAY FROM EITHER DIRECTION VIA
Washwood Heath |Landor Street Jn Up Derby Slow Possession  |15/08/22 15/08/22 UP DERBY SLOW ONLY.
East Jn 0130 Mon 0430 Mon
IACCESS TO JAGUAR SIDINGS FROM 0130
Water Orton West |Landor Street Jn Down Fast/Main  |Possession  |15/08/22 15/08/22 MONDAY FROM CASTLE BROMWICH JIN
Jn Up Main/Fast 0130 Mon 0430 Mon DIRECTION ONLY VIA UP DERBY SLOW LINE
ONLY
IACCESS TO BE MAINTAINED TO LAWLEY STREET
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
IAND CASTLE BROMWICH JN UNTIL 1045
SATURDAY USING BI-DI UP DERBY SLOW ONLY
NO ACCESS TO LAWLEY STREET TERMINAL
BETWEEN 1045 SAT & 0430 MON
NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0500 MON
P2022/2860341 |MD555 Coleshill Parkway (Water Orton East Jn |All Lines Possession  |13/08/22 15/08/22 Work Content: HS2 works at Watton House
2335 Sat 0400 Mon
TRAINS TO TERMINATE AT COLESHILL PARKWAY
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN COLESHILL PARKWAY AND
BIRMINGHAM NEW STREET

Electronic Copy - Uncontrolled when printed

Page197 of 266



Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 20 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2856569 |MD720 Princes Aylesbury All Lines Possession  [23/07/22 05/09/22 \Work Content: HS2 Track re-alignment work and
Risborough 0130 Sat 0400 Mon Bridge installation over the Single Line - Blockade
'Work Content: PLTR: Princes Risborough Nth
between 01:10 Sat 20/08/ to 05:20 Mon 22/08/
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
AYLESBURY
CHILTERN RAILWAYS ARE UNABLE TO CALL AT
THE PRINCES RISBOROUGH UP PLATFORM
(PLATFORM 2) BETWEEN 01:10 SAT 20/08/22 TO
05:20 MON 22/08/22
THIS POSSESSION IS SUBJECT TO CHANGE TO A
SECTION C ITEM -
P2022/2869770 |NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  [13/08/22 14/08/22 WORK CONTENT: DRAINAGE COPPENHALL
NW2001 |SB (CY) Tunnel 2250 Sat 0830 Sun
Weaver Jn Weaver Jn All Lines Possession  |13/08/22 14/08/22
2250 Sat 0830 Sun
P2022/2908647 |[NW2027 |Bootle Jn Strand Road LC Down LNW Goods |Possession 13/08/22 15/08/22 ACCESS ALIGNED WITH ASSUMED DRAX
2240 Sat 0500 Mon SHUTDOWN
</ Lo (s WORKS DELIVERY: REGENTS ROAD S&C RE-
BALLAST
P2022/2862767 |GW731 Crewe Jn Croes Newydd North |All Lines Possession 13/08/22 15/08/22 AMENDED TRAIN WORKING WITH DIVERSIONS
NW3005 Fork LC 0015 Sat 0515 Mon VIA NANTWICH AND REPLACEMENT ROAD
TRANSPORT FOR INTERMEDIATE STATIONS
BETWEEN SHREWSBURY AND WREXHAM
GENERAL.
work content: Eyeton bank stabilisation work
P2022/2878045 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [15/08/22 16/08/22 PLTR Om -8m
(b™m) sB 2045 Mon 0700 Tue 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |15/08/22 16/08/22 22 Upton
(bm) sB 2125Mon  |0720 Tue 23-27 Bidston
P2022/2880345 |[NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |16/08/22 17/08/22 PLTR Om -8m
(DM) SB 2045 Tue  |0700 Wed 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  [16/08/22 17/08/22 22 Upton
(b™m) sB 2125 Tue  |0720 Wed 23-27 Bidston
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2880346 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [17/08/22 18/08/22 PLTR Om -8m
(bwm) sB 2045 Wed 0700 Thu 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  [17/08/22 18/08/22 22 Upton
(bm) sB 2125Wed |0720 Thu 23-27 Bidston
P2022/2880347 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [18/08/22 19/08/22 PLTR Om -8m
(bm) sB 2045 Thu  |0700 Fri 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession |18/08/22 19/08/22 22 Upton
(DM) SB 2125 Thu 0720 Fri 23-27 Bidston
P2022/2871298 [NW9011 |Woodley Jn Hyde Jn All Lines Possession 13/08/22 15/08/22 WORK CONTENT:CIVILS BR4 THROSTLE BANK ST
0001 Sat 0300 Mon RECONSTRUCTION OTM IN USE
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2868429 |MD101 Euston Camden Jn Lines A,D,E,X Possession  |20/08/22 22/08/22 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat (0300 Mon
Platforms 12 to 16 LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Up Sidings 1 &2 [Sidings 21/08/22  |21/08/22 OVERGROUND SERVICES UNAFFECTED
Possession 10040 Sun 0645 Sun (6 hrs)
'Work Content -
HS2: Pilling Works
P2022/2871284 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |20/08/22 21/08/22
2210 Sat 1200 Sun (14 hrs)
P2022/2890961 |MD306 Barnt Green Jn  |Redditch Down Possession  |19/08/22 23/08/22 RAIL REPLACEMENT SERVICE TO OPERATE
MD310 Single 0010 Fri 0530 Tue (54 hrs) BETWEEN REDDITCH AND BARNT GREEN
Up 'Work Content: IP Renewals Structures - Under Bridge
18
'Work Content: IP Renewals Structures - Footbridge
21
P2022/2873429 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |20/08/22 22/08/22
MD401 Camphill 2115 Sat 0530 Mon
MD570
MD580
P2022/2872249 |MD320 Bescot Jn Pc_)rtobello Jn (West |Up Grand Jn Possession  |21/08/22 21/08/22
mgggg Midlands) Down Grand Jn 0045 Sun  |2145 Sun
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_V0_2022_V/2
Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2907944 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |21/08/22 22/08/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GWw240 Oxford/Cherwell 2230 Sun  |0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession [21/08/22 22/08/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
Gw277 2230 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
GW310
MD401 Hinksey South Hinksey North No.1 Reception Possession  |21/08/22 22/08/22
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession  |21/08/22 22/08/22
Kennington 2230 Sun 0515 Mon
Goods Loops
Morris Cowley GF Single Possession  |21/08/22 22/08/22
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  |21/08/22 22/08/22
2230 Sun 0415 Mon
Platform 4 Possession  |21/08/22 22/08/22
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession  [21/08/22 22/08/22
Turnback Line 2230 Sun 0415 Mon
Wolvercot South Jn  |Down Oxford Possession  |21/08/22 22/08/22
Relief 2230 Sun 0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |21/08/22 22/08/22
2230 Sun (0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/08/22 22/08/22
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/08/22 22/08/22
0040 Mon |0415 Mon
Oxford Oxford Platform 1 & 2 Possession  [22/08/22 22/08/22
0040 Mon |0415 Mon
Oxford Station North |Oxford Bay Possession  |22/08/22 22/08/22
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  |22/08/22 22/08/22
Bletchley 0040 Mon |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  |22/08/22 22/08/22
Oxford 0415 Mon |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |22/08/22 22/08/22
0415 Mon |0515 Mon
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Network Rail EAS - S_ection 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2

Week 21 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2856708 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession  |20/08/22 26/08/22 'Work Content: HS2 Enabling works at various
MD570 Jn Derby Fast 0001 Sat 2359 Fri locations between Castle Bromwich Jn & Landor St Jn
Down Derby
Goods
Castle Bromwich |Landor Street Jn Up Derby Slow Possession  [20/08/22 22/08/22 i¢ Y2 A47 Heartlands Road Bridge demolition
Jn 1045 Sat 0530 Mon i¢, %2 Aston Church Road Bridge preparatory works

i¢ Y2 Saltley Viaduct Bridge preparatory works
i¢ %2 River Rea re-alignment
i¢¥2 HS2 ONW - SAS bridge Piling works

IACCESS TO LAWLEY STREET FREIGHTLINER
TERMINAL TO BE MAINTAINED FROM ST.
ANDREWS JN AND CASTLE BROMWICH JN
DIRECTIONS FROM 0001 SAT TO 1045 SAT AND
0530 MON TO 2359 FRI

XC TRAIN SERVICES TO DIVERT VIA ALREWAS,
LICHFIELD CITY, GRAVELLY HILL, ASTON TO
BIRMINGHAM NEW STREET.

XC TRAINS TO DIVERT VIA WATER ORTON,
SUTTON PARK, WALSALL, TAME BRIDGE
PARKWAY, PERRY BARR, ASTON PROOF HOUSE
JN OR VIA SOHO ROAD & SOHO SOUTH JN

FREIGHT TO DIVERT VIA SUTTON PARK,
WALSALL, SOHO ROAD, GALTON JN,
STOURBRIDGE, WORCESTER TO ABBOTSWOOD
JN OR VIA SUTTON PARK TO BESCOT DGL (R/R)
SUTTON PARK, WATER ORTON, NUNEATON,
COVENTRY, LEAMINGTON & OXFORD

NO ACCESS TO LAWLEY STREET FREIGHTLINER
TERMINAL BETWEEN 1045 SATURDAY & 0530
MONDAY

NO ACCESS TO/FROM JAGUAR CAR PLANT AT
CASTLE BROMWICH BETWEEN 1045 SATURDAY
AND 0530 MONDAY

NO ACCESS TO SALTLEY DEPOT AND EMR
SIDINGS THROUGHOUT THE POSSESSION

P2022/2860361 |MD555 Coleshill Parkway |Water Orton East Jn |All Lines Possession  [20/08/22 22/08/22 Work Content: HS2 works at Watton House
2335Sat  |0400 Mon

TRAINS TO TERMINATE AT COLESHILL PARKWAY

RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN COLESHILL PARKWAY AND
BIRMINGHAM NEW STREET
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2856569 |MD720 Princes Aylesbury All Lines Possession  [23/07/22 05/09/22 \Work Content: HS2 Track re-alignment work and
Risborough 0130 Sat 0400 Mon Bridge installation over the Single Line - Blockade
'Work Content: PLTR: Princes Risborough Nth
between 01:10 Sat 20/08/ to 05:20 Mon 22/08/
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
AYLESBURY
CHILTERN RAILWAYS ARE UNABLE TO CALL AT
THE PRINCES RISBOROUGH UP PLATFORM
(PLATFORM 2) BETWEEN 01:10 SAT 20/08/22 TO
05:20 MON 22/08/22
THIS POSSESSION IS SUBJECT TO CHANGE TO A
SECTION C ITEM -
P2022/2869771 |NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  [20/08/22 21/08/22 WORK CONTENT: DRAINAGE COPPENHALL
NW2001 |SB (CY) Tunnel 2250 Sat 0830 Sun
Weaver Jn Weaver Jn All Lines Possession  [20/08/22 21/08/22
2250 Sat 0830 Sun
P2022/2908662 |[NW2027 |Bootle Jn Strand Road LC Down LNW Goods | Possession 20/08/22 22/08/22 ACCESS ALIGNED WITH ASSUMED DRAX
2240 Sat 0500 Mon SHUTDOWN
</ Lo (s WORKS DELIVERY: REGENTS ROAD S&C RE-
BALLAST
P2022/2862770 |GW731 Crewe Jn Croes Newydd North |All Lines Possession 20/08/22 22/08/22 AMENDED TRAIN WORKING WITH DIVERSIONS
NW3005 Fork LC 0015 Sat 0515 Mon VIA NANTWICH AND REPLACEMENT ROAD
TRANSPORT FOR INTERMEDIATE STATIONS
BETWEEN SHREWSBURY AND WREXHAM
GENERAL.
work content: Eyeton bank stabilisation work
P2022/2878046 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [22/08/22 23/08/22 PLTR Om -8m
(b™m) sB 2045 Mon 0700 Tue 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |22/08/22 23/08/22 22 Upton
(bm) sB 2125 Mon 0720 Tue 23-27 Bidston
P2022/2880349 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [23/08/22 24/08/22 PLTR Om -8m
(b™m) sB 2045 Tue 0700 Wed 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  [23/08/22 24/08/22 22 Upton
(b™m) sB 2125 Tue  |0720 Wed 23-27 Bidston
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2880361 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |24/08/22 25/08/22 PLTR Om -8m
(bm) sB 2045 Wed (0700 Thu 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  [24/08/22 25/08/22 22 Upton
(bm) sB 2125 Wed |0720 Thu 23-27 Bidston
P2022/2880306 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |25/08/22 26/08/22 PLTR Om -8m
(DM) SB 2045 Thu  |0700 Fri 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |25/08/22 26/08/22 22 Upton
(DM) SB 2125 Thu 0720 Fri 23-27 Bidston
P2022/2861751 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  [21/08/22 22/08/22 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |21/08/22 22/08/22 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2022/2874503 |[NW6015 |Wigan Wallgate |Kirkby All Lines Possession  |26/08/22 29/08/22 NORTHERN: ALL SERVICES FOR KIRKBY TO
Jn 2035 Fri 0530 Mon START/TERMINATE AT WGW.
FREIGHT: ALL SERVICES FOR KNOWSLEY
TERMINAL TO BE WITHDRAWN.
WORK CONTENT: CIVILS OB44
RECONSTRUCTION
P2022/2870286 |LN854 Rochdale East Jn |Hall Royd Jn All Lines Possession  [20/08/22 21/08/22 WORK CONTENT:
NwW7001 0020 Sat 0020 Sun CORE WORKS SUMMIT TUNNEL SHAFT
REMEDIATION WORKS -ICICLE PREVENTION
Miles Platting Jn  |Hebden Bridge All Lines Possession 21/08/22 22/08/22 WORKS
0020 Sun {0430 Mon UB60 ROCHDALE CANAL 10m 46c 54 hrs
_ _ _ _ TODMORDON STATION ACCESS FOR ALL
Thorpes Bridge  |Hebden Bridge All Lines Possession  |22/08/22 22/08/22 PROGRAMME
Jn 0430 Mon (0550 Mon PLTR MOSTON 29 hrs 21 AUG
- - DRAINAGE HALL ROYD JN 29 hrs 21 AUG
Rochdale East Jn |Hall Royd Jn All Lines Possession 22/08/22 29/08/22 MAN DU S&C TAMPING BREWERY JN 21 AUG
0550 Mon /0100 Mon (SITE TO PASS ENG TRAINS TO/FM MOSTON AT
START AND END)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2868472 |MD101 Euston Camden Jn Up Sidings 1 &2 |Sidings 27/08/22 27/08/22 TRAINS TO TRAVEL OVER SLOW LINES
Possession  |0040 Sat (0645 Sat (6 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Lines A,D,E,X Possession  |27/08/22 30/08/22 OVERGROUND SERVICES UNAFFECTED
0140 Sat  [0400 Tue
Platforms 12 to 16 Work Content -
HS2: Pilling Works
P2022/2871026 |MD101 Milton Keynes Hanslope South Jn  |Down and Up Fast |Possession  |27/08/22 30/08/22 TRAINS TO TRAVEL OVER SLOW LINES
North Jn 0140 Sat  |0400 Tue (74 hrs)
EXTENDED SUN MORNING NBS TIMES
Milton Keynes Hanslope South Jn  |Down and Up Possession  |28/08/22 28/08/22
North Jn Slow 0140 Sun  |0900 Sun (8 hrs) WORK CONTENT - PLTR Wolverton
P2022/2872867 |MD101 Hanslope Jn Northampton Down and Up Possession  |28/08/22 28/08/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 0140 Sun  |0740 Sun (6 hrs)
WORK CONTENT - PLTR Rath Villy Farm Prep
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 22 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2873430 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |27/08/22 29/08/22
MD401 Camphill 2115 Sat 0530 Mon
MD570
MD580
P2022/2872250 |MD320 Bescot Jn Pc_)rtobello Jn (West |Up Grand Jn Possession  |28/08/22 28/08/22
mgggg Midlands) Down Grand Jn 0045 Sun  |2145 Sun
P2022/2906160 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |28/08/22 29/08/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Gw240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |28/08/22 29/08/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWwWa310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |28/08/22 29/08/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |28/08/22 29/08/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  [28/08/22 29/08/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |28/08/22 29/08/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |28/08/22 29/08/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession |28/08/22 29/08/22
2305 Sun {0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |28/08/22 29/08/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  [Up Oxford Relief |Possession |29/08/22 29/08/22
0040 Mon (0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |29/08/22 29/08/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |29/08/22 29/08/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |29/08/22 29/08/22
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS - S_ection 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2

Week 22 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2856781 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession  |27/08/22 30/08/22 'Work Content: HS2 Enabling works at various
MD570 Jn Derby Fast 0001 Sat 0430 Tue locations between Castle Bromwich Jn & Landor St Jn
Down Derby
Goods
Castle Bromwich |Landor Street Jn Up Derby Slow Possession  [27/08/22 30/08/22 i¢ Y2 A47 Heartlands Road Bridge demolition
Jn 1045 Sat 0430 Tue i¢ %2 Aston Church Road Bridge preparatory works

i¢ Y2 Saltley Viaduct Bridge preparatory works
i¢ %2 River Rea re-alignment
i¢¥2 HS2 ONW - SAS bridge Piling works

IACCESS TO LAWLEY STREET FREIGHTLINER
TERMINAL TO BE MAINTAINED FROM ST.
ANDREWS JN AND CASTLE BROMWICH JN
DIRECTIONS FROM 0001 SAT TO 1045 SAT

XC TRAIN SERVICES TO DIVERT VIA ALREWAS,
LICHFIELD CITY, GRAVELLY HILL, ASTON TO
BIRMINGHAM NEW STREET.

XC TRAINS TO DIVERT VIA WATER ORTON,
SUTTON PARK, WALSALL, TAME BRIDGE
PARKWAY, PERRY BARR, ASTON PROOF HOUSE
JN OR VIA SOHO ROAD & SOHO SOUTH JN

FREIGHT TO DIVERT VIA SUTTON PARK,
WALSALL, SOHO ROAD, GALTON JN,
STOURBRIDGE, WORCESTER TO ABBOTSWOOD
JN OR VIA SUTTON PARK TO BESCOT DGL (R/R)
SUTTON PARK, WATER ORTON, NUNEATON,
COVENTRY, LEAMINGTON & OXFORD

NO ACCESS TO LAWLEY STREET FREIGHTLINER
TERMINAL BETWEEN 1045 SATURDAY & 0430
TUESDAY

NO ACCESS TO/FROM JAGUAR CAR PLANT AT
CASTLE BROMWICH BETWEEN 1045 SATURDAY
AND 0430 TUESDAY

NO ACCESS TO SALTLEY DEPOT AND EMR
SIDINGS THROUGHOUT THE POSSESSION

P2022/2860362 |MD555 Coleshill Parkway |Water Orton East Jn |All Lines Possession  |27/08/22 29/08/22 Work Content: HS2 works at Watton House
2335Sat  |0400 Mon

TRAINS TO TERMINATE AT COLESHILL PARKWAY

RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN COLESHILL PARKWAY AND
BIRMINGHAM NEW STREET
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2856569 |MD720 Princes Aylesbury All Lines Possession  [23/07/22 05/09/22 \Work Content: HS2 Track re-alignment work and
Risborough 0130 Sat 0400 Mon Bridge installation over the Single Line - Blockade
'Work Content: PLTR: Princes Risborough Nth
between 01:10 Sat 20/08/ to 05:20 Mon 22/08/
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
AYLESBURY
CHILTERN RAILWAYS ARE UNABLE TO CALL AT
THE PRINCES RISBOROUGH UP PLATFORM
(PLATFORM 2) BETWEEN 01:10 SAT 20/08/22 TO
05:20 MON 22/08/22
THIS POSSESSION IS SUBJECT TO CHANGE TO A
SECTION C ITEM -
P2022/2874129 |NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  |27/08/22 29/08/22 WORK CONTENT:
NW1019 |SB (CY) Tunnel 2250 Sat 1200 Mon PLTR: HARTFORD
DRAINAGE: COPPENHALL
Weaver Jn Weaver Jn All Lines Possession  |27/08/22 29/08/22
2250 Sat 1200 Mon
P2022/2878047 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [29/08/22 30/08/22 PLTR Om -8m
(b™m) sB 2045 Mon 0700 Tue 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  [29/08/22 30/08/22 22 Upton
(bm) sB 2125 Mon  |0720 Tue 23-27 Bidston
P2022/2880350 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [30/08/22 31/08/22 PLTR Om -8m
(bwm) sB 2045 Tue  |0700 Wed 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |30/08/22 31/08/22 22 Upton
(bwm) sB 2125Tue |0720 Wed 23-27 Bidston
P2022/2880351 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [31/08/22 01/09/22 PLTR Om -8m
(bwm) sB 2045 Wed (0700 Thu 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |31/08/22 01/09/22 22 Upton
(bwm) sB 2125Wed |0720 Thu 23-27 Bidston
P2022/2880352 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |01/09/22 02/09/22 PLTR Om -8m
(b™m) sB 2045 Thu  |0700 Fri 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |01/09/22 02/09/22 22 Upton
(bwm) sB 2125Thu  |0720 Fri 23-27 Bidston
P2022/2874482 |NW5009 |Congleton Cheadle Hulme All Lines Possession  |27/08/22 30/08/22 WORK CONTENT:
0010 Sat 0535 Tue MACCLESFIELD RESIGNALLING - MAIN
SIGNALLING COMMISSIONING
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Network Rail EAS - S_ection 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2

Week 22 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2874503 |NW6015 |Wigan Wallgate |Kirkby All Lines Possession  [26/08/22 29/08/22 NORTHERN: ALL SERVICES FOR KIRKBY TO
Jn 2035 Fri 0530 Mon START/TERMINATE AT WGW.

FREIGHT: ALL SERVICES FOR KNOWSLEY
TERMINAL TO BE WITHDRAWN.

WORK CONTENT: CIVILS OB44

RECONSTRUCTION
P2022/2874445 |[NW6015 |Wigan Wallgate |Kirkby All Lines Possession  |02/09/22 05/09/22 NORTHERN: ALL SERVICES FOR KIRKBY TO
Jn 2035 Fri 0530 Mon START/TERMINATE AT WGW.

FREIGHT: ALL SERVICES FOR KNOWSLEY
TERMINAL TO BE WITHDRAWN.

WORK CONTENT: CIVILS OB44

RECONSTRUCTION
P2022/2870286 |LN854 Rochdale East Jn |Hall Royd Jn All Lines Possession  |20/08/22 21/08/22 WORK CONTENT:
NwW7001 0020 Sat 0020 Sun CORE WORKS SUMMIT TUNNEL SHAFT
REMEDIATION WORKS -ICICLE PREVENTION
Miles Platting Jn  |Hebden Bridge All Lines Possession  [21/08/22 22/08/22 WORKS
0020 Sun  |0430 Mon UB60 ROCHDALE CANAL 10m 46c 54 hrs
i i ] i TODMORDON STATION ACCESS FOR ALL
Thorpes Bridge  |Hebden Bridge All Lines Possession  |22/08/22 22/08/22 PROGRAMME
Jn 0430 Mon (0550 Mon PLTR MOSTON 29 hrs 21 AUG
- - DRAINAGE HALL ROYD JN 29 hrs 21 AUG
Rochdale East Jn |Hall Royd Jn All Lines Possession  |22/08/22 29/08/22 MAN DU S&C TAMPING BREWERY JN 21 AUG
0550 Mon 0100 Mon (SITE TO PASS ENG TRAINS TO/FM MOSTON AT

START AND END)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2

Week 23

Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2022/2868430 |MD101 Euston Camden Jn Lines A,D,E,X Possession  |03/09/22 05/09/22 TRAINS TO TRAVEL OVER SLOW LINES

0140 Sat 0300 Mon
Platforms 12 to 16 LUL BAKERLOO, GTR SOUTHERN, LONDON

Euston Camden Jn Up Sidings 1 &2 |Sidings 04/09/22  |04/09/22 OVERGROUND SERVICES UNAFFECTED
Possession  |0040 Sun  |0645 Sun (6 hrs)

Work Content -
HS2: Pilling Works

P2022/2872868 |MD101 Hanslope Jn Northampton Down and Up Possession  |04/09/22 04/09/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 0140 Sun  |0740 Sun (6 hrs)
WORK CONTENT - PLTR Rath Villy Farm Prep
P2022/2910861 |[EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |04/09/22 04/09/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Up NLL 0055 Sun {0810 Sun
MD155 P
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession  |04/09/22 04/09/22
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up Possession  |04/09/22 04/09/22
Jn New Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Down and Up Possession  |04/09/22 04/09/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 04/09/22 04/09/22
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 04/09/22 04/09/22
High Level Turnback Siding |Possession  |0055 Sun  |0810 Sun
P2022/2910963 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |05/09/22 05/09/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |05/09/22 05/09/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |[Down and Up Possession  |05/09/22 05/09/22
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |05/09/22 05/09/22
Level Jn High Level 0045 Mon |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/09/22 05/09/22
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 05/09/22 05/09/22
High Level Turnback Siding  |Possession  [0045 Mon  |0500 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 23 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2862017 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0250 Kensington Kensington Olympia |Kensington Possession
SO500 Olympia Platform Loop LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 _ BRANCH TO OPERATE.
Sw220 |LonghedgeJn  |Latchmere No.1Jn Eowr_l and Up Possession LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
ensington
: CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Ludgate Jn Latchmere No.2 Jn Down and Up Possession HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Latchmere Curve KEW EAST JN.
Mitre Bridge Jn Falcon Jn Up West London |Possession WORK: Croydon DU - Track Maintenance IC09
West London Jn Down & Up South |Possession
(Willesden) West
Up & Down South
West Goods
Willesden High Down & Up High |Possession
Level Jn Level
West London Jn  |Latchmere No.3Jn |Down & Up Possession
sw) Sheepcote Lane
North Pole Jn North Pole Reception Road  |Sidings
International Depot Possession
North Pole Jn Up Siding Sidings
Possession
P2022/2873431 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  |03/09/22 05/09/22
MD401 Camphill 2115 Sat 0530 Mon
MD570
MD580
P2022/2872251 |MD320 Bescot Jn Pc_)rtobello Jn (West |Up Grand Jn Possession  |04/09/22 04/09/22
mgggg Midlands) Down Grand Jn 0045 Sun {2145 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2900307 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |04/09/22 05/09/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [04/09/22 05/09/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |04/09/22 05/09/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |04/09/22 05/09/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |04/09/22 05/09/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |04/09/22 05/09/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |04/09/22 05/09/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession  [04/09/22 05/09/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |04/09/22 05/09/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |05/09/22 05/09/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |05/09/22 05/09/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |05/09/22 05/09/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |05/09/22 05/09/22
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2856745 |MD501 Castle Bromwich |Landor Street Jn Down Derby Possession  |03/09/22 03/09/22 'Work Content: HS2 Bridge construction works
Jn Goods 0700 Sat 1045 Sat between Water Orton West Jn & Landor St Jn
Water Orton West |Landor Street Jn Down Fast/Main  |Possession  |03/09/22 03/09/22 XC SERVICES TO DIVERT VIA WICHNOR JN,
Jn ; 0700 Sat 1045 Sat LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Up Main/Fast
HOUSE JN
Water Orton West |Landor Street Jn All Lines Possession  |03/09/22 05/09/22
Jn 1045 Sat  |0130 Mon FREIGHT TO DIVERT VIA SUTTON PARK &
\WALSALL
Castle Bromwich |Landor Street Jn Down Derby Possession  |05/09/22 05/09/22
Jn Goods 0130 Mon 0430 Mon IACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL
_ 1045 SATURDAY FROM EITHER DIRECTION VIA
Washwood Heath |Landor Street Jn Up Derby Slow Possession  |05/09/22 05/09/22 UP DERBY SLOW ONLY.
East Jn 0130 Mon  |0430 Mon
- - IACCESS TO JAGUAR SIDINGS FROM 0130
Water Orton West |Landor Street Jn Down Fast/Main  |Possession  |05/09/22 05/09/22 MONDAY FROM CASTLE BROMWICH JIN
Jn Up Main/Fast 0130 Mon 0430 Mon DIRECTION ONLY VIA UP DERBY SLOW LINE
ONLY
ACCESS TO BE MAINTAINED TO LAWLEY STREET
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
/AND CASTLE BROMWICH JN UNTIL 1045
SATURDAY USING BI-DI UP DERBY SLOW ONLY
NO ACCESS TO LAWLEY STREET TERMINAL
BETWEEN 1045 SAT & 0430 MON
NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0430 MON
P2022/2871344 |MD701 Marylebone Neasden South Jn  |Down Main Possession  |04/09/22 04/09/22 CHILTERNS TO STABLE UNITS AS NORMAL IN
Up Main 0100 Sun  |1100 Sun MARYLEBONE STATION PLATFORMS
\Work Content: MAINTENANCE: S&C Tamping @
Marylebone
P2022/2856569 |MD720 Princes Aylesbury All Lines Possession  |23/07/22 05/09/22 Work Content: HS2 Track re-alignment work and
Risborough 0130 Sat 0400 Mon Bridge installation over the Single Line - Blockade
Work Content: PLTR: Princes Risborough Nth
between 01:10 Sat 20/08/ to 05:20 Mon 22/08/
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
AYLESBURY
CHILTERN RAILWAYS ARE UNABLE TO CALL AT
THE PRINCES RISBOROUGH UP PLATFORM
(PLATFORM 2) BETWEEN 01:10 SAT 20/08/22 TO
05:20 MON 22/08/22
THIS POSSESSION IS SUBJECT TO CHANGE TO A
SECTION C ITEM -
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2877784 |NW1001 |Norton Bridge Basford Hall Jn SB  |[Down Slow Possession  |03/09/22 05/09/22 TRAINS TO BE DIVERTED
NW1005 |Junction (BH) Up Slow 2345 Sat (0540 Mon (29 hrs)
P Work Content: PLTR: Madeley
Norton Bridge Basford Hall Jn SB  |Down Fast Possession  |03/09/22 05/09/22
Junction (BH) Up Fast 2345 Sat 0540 Mon (29 hrs)
P2022/2874527 |NW1001 |Basford Hall Jn Sandbach South Jn  |All Lines Possession  |03/09/22 05/09/22 WORK CONTENT: HS2 ONW
NW1009 |SB (BH) 2000 Sat 0500 Mon 27 HRS MAIN LINES STAGE CS 5 UTX/OTX
NwW1011 INSTALLATION
NW1013 |Crewe NorthJn |Salop Goods Jn Down Chester Possession  |03/09/22 05/09/22 33 HRS ALL INDEPENDENT LINES STAGE IL
NW1015 Independent 2000 Sat {0500 Mon UTX/OTX INSTALLATION
NwW1017
Crewe Sorting Gresty Lane Jn All Possession  |03/09/22 05/09/22
Sidings North SB 2000 Sat  |0500 Mon
Gresty Lane Jn  [Salop Goods Jn All Lines Possession  |03/09/22 05/09/22
2000 Sat 0500 Mon
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession  |03/09/22 05/09/22
(CY) Liverpool 2000 Sat (0500 Mon
Independent
Basford Hall Jn  |Crewe South Jn All Lines Possession  |04/09/22 05/09/22
SB (BH) 0040 Sun 0340 Mon
P2022/2869772 |NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  |03/09/22 04/09/22 WORK CONTENT: DRAINAGE COPPENHALL
NW2001 |SB (CY) Tunnel 2250 Sat 0830 Sun
Weaver Jn Weaver Jn All Lines Possession  |03/09/22 04/09/22
2250 Sat 0830 Sun
P2022/2878048 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |05/09/22 06/09/22 PLTR Om -8m
(b™m) sB 2045 Mon 0700 Tue 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |05/09/22 06/09/22 22 Upton
(bm) sB 2125 Mon 0720 Tue 23-27 Bidston
P2022/2880558 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |06/09/22 07/09/22 PLTR Om -8m
(bwm) sB 2045 Tue 0700 Wed 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |06/09/22 07/09/22 22 Upton
(bm) sB 2125Tue |0720 Wed 23-27 Bidston
P2022/2880663 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |07/09/22 08/09/22 PLTR Om -8m
(bm) sB 2045 Wed (0700 Thu 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession |07/09/22 08/09/22 22 Upton
(bm) sB 2125Wed |0720 Thu 23-27 Bidston
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2880681 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |08/09/22 09/09/22 PLTR Om -8m
(DM) sB 2045 Thu  |0700 Fri 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |08/09/22 09/09/22 22 Upton
(D™M) SB 2125 Thu  |0720 Fri 23-27 Bidston
P2022/2874445 |[NW6015 |Wigan Wallgate |Kirkby All Lines Possession  |02/09/22 05/09/22 NORTHERN: ALL SERVICES FOR KIRKBY TO
Jn 2035 Fri 0530 Mon START/TERMINATE AT WGW.
FREIGHT: ALL SERVICES FOR KNOWSLEY
TERMINAL TO BE WITHDRAWN.
WORK CONTENT: CIVILS OB44
RECONSTRUCTION
P2022/2871296 |NW7021 |Baguley Fold Jn |Philips Park South  |All Lines Possession  |03/09/22 05/09/22 WORK CONTENT: TRU PROGRAMME
NW7023 Jn 0005 Sat 0450 Mon
NW7025
NW7027 | Philips Park West |Stalybridge Jn All Lines Possession  |03/09/22 05/09/22
Jn 0005 Sat  |0450 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 24
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2868431 |MD101 Euston Camden Jn Lines A,D,E,X Possession 10/09/22 12/09/22 TRAINS TO TRAVEL OVER SLOW LINES
Platforms 12 to 16 0140 Sat (0300 Mon

LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Up Sidings 1 & 2 |Sidings 11/09/22 11/09/22 OVERGROUND SERVICES UNAFFECTED
Possession  |0040 Sun  |0645 Sun (6 hrs)

Work Content -
HS2: Pilling Works

P2022/2873062 |MD101 Hanslope Jn Northampton Down and Up Possession  |11/09/22 12/09/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 0140 Sun  |0530 Mon (29 hrs) WMT TO START/TERMINATE AT MILTON KEYNES
CENTRAL FROM THE SOUTH AND
NORTHAMPTON FROM THE NORTH AND OFFER

RRS
WORK CONTENT -
PLTR Rath Villy Farm
MAINTENANCE
P2022/2910862 |[EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |11/09/22 11/09/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Ub NLL 0055 Sun {0810 Sun
MD155 P
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |[Possession  |11/09/22 11/09/22
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up Possession  |11/09/22 11/09/22
Jn New Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Down and Up Possession  |11/09/22 11/09/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 11/09/22 11/09/22
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 11/09/22 11/09/22
High Level Turnback Siding |Possession  |0055 Sun 0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 24 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2910964 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |12/09/22 12/09/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |12/09/22 12/09/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |Down and Up Possession  |12/09/22 12/09/22
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |12/09/22 12/09/22
Level Jn High Level 0045 Mon 0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 12/09/22 12/09/22
Possession {0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 12/09/22 12/09/22
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
P2022/2872252 |MD320 Bescot Jn Portobello Jn (West |Up Grand Jn Possession  |11/09/22 11/09/22
mgggg Midlands) Down Grand Jn 0045 Sun {2145 Sun
P2022/2865863 |MD401 Reservoir Leamington Spa All Lines Possession  |10/09/22 12/09/22
Junction South Jn 0200 Sat 0500 Mon
P2022/2875093 |MD720 Princes Aylesbury All Lines Possession  |11/09/22 11/09/22 \Work Content: Post Blockade FUW & FUT on PRA
Risborough 0125 Sun  |1125 Sun Single Line
10 hours Possession required
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
IAYLESBURY
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2875091 |MD720 Princes Aylesbury All Lines Possession  [11/09/22 11/09/22 'Work Content: Post Blockade FUW & FUT on PRA
Risborough 0125 Sun  |1125 Sun Single Line
10 hours Possession required
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
AYLESBURY
P2022/2869773 |[NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession 10/09/22 11/09/22 WORK CONTENT: DRAINAGE COPPENHALL
NW2001 |SB (CY) Tunnel 2250 Sat 0830 Sun
Weaver Jn Weaver Jn All Lines Possession  [10/09/22 11/09/22
2250 Sat 0830 Sun
P2022/2878049 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [12/09/22 13/09/22 PLTR Om -8m
(bwm) sB 2045 Mon (0700 Tue 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  [12/09/22 13/09/22 22 Upton
(bm) sB 2125 Mon 0720 Tue 23-27 Bidston
P2022/2880707 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [13/09/22 14/09/22 PLTR Om -8m
(bm) sB 2045 Tue 0700 Wed 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |13/09/22 14/09/22 22 Upton
(bm) sB 2125 Tue |0720 Wed 23-27 Bidston
P2022/2880807 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession 14/09/22 15/09/22 PLTR Om -8m
(b™m) sB 2045 Wed 0700 Thu 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |14/09/22 15/09/22 22 Upton
(bm) sB 2125 Wed |0720 Thu 23-27 Bidston
P2022/2880824 |[NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession 15/09/22 16/09/22 PLTR Om -8m
(b™m) sB 2045 Thu  |0700 Fri 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |15/09/22 16/09/22 22 Upton
(bm) sB 2125 Thu  |0720 Fri 23-27 Bidston
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2885965 |NW5001 |Ardwick Jn Guide Bridge West  |All Lines Possession  [11/09/22 11/09/22 TPE: SERVICES TO/X MANCHESTER AIRPORT TO
NW5003 Jn 0040 Sun (0840 Sun START/TERMINATE AT MANCHESTER PICCADILLY
NW5007 /AND DIVERT VIA ORDSALL CHORD.
NW5015 |Guide Bridge Stalybridge Jn All Lines Possession 11/09/22 11/09/22
NwW5021 |WestJn 0040 Sun 0840 Sun NORTHERN: MANCHESTER PICCADILLY -
NW7021 _ _ MANCHESTER AIRPORT SERVICE TO BE
Heald Green Slade Lane Jn All Lines Possession  |11/09/22 11/09/22 WITHDRAWN.
North Jn 0040 Sun 0840 Sun
- - - - XC: SUN AM: 1010 TO START FROM STOCKPORT
LongSIght South Ardwick Jn All Lines Possession 11/09/22 11/09/22 IAND 5012 TO RUN LATER FROM LONGSIGHT.
Jn 0040 Sun  |0840 Sun
- - AWC: ROUTE TO BE PROVIDED FROM
Manchester Heald Green North  |All Lines Possession  [11/09/22 11/09/22 LONGSIGHT SOUTH TO STOCKPORT EOR ECS TO
Airport Jn 0040 Sun 0840 Sun FORM 1A02 AND 1A03.
Slade Lane Jn Ardwick Jn All Lines Possession  |11/09/22 11/09/22
0040 Sun  |0840 Sun WORK CONTENT:
MAINTENANCE - ENHANCED MAINTENANCE
OPPORTUNITY ALIGNED WITH LNE
/Access on NW5001-3 to be reduced to 0045-0800
Sun if no significant work declared at DPPP
Possession will be split based on worksite content.
P2022/2871290 |[NW7021 |Baguley Fold Jn |Philips Park South  |All Lines Possession  |11/09/22 12/09/22 WORK CONTENT: TRU PROGRAMME
NW7027 Jn 0005 Sun  |0450 Mon
Philips Park West |Stalybridge Jn All Lines Possession  [11/09/22 12/09/22
Jn 0005 Sun  |0450 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 25
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2871285 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |17/09/22 18/09/22 TRAINS DIVERTED VIA NORTHAMPTON
2210 Sat  [1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
Maintenance Level 2 Patrolling
P2022/2872828 |MD101 Hanslope Jn Northampton Down and Up Possession  |18/09/22 18/09/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 0140 Sun 0740 Sun (6 hrs)
WORK CONTENT - PLTR Rath Villy Farm FU
P2022/2907327 |[EA1310 |Acton Wells Jn Gospel Oak Jn Down and Up Possession  |17/09/22 19/09/22 RAIL REPLACEMENT ROAD SERVICE IN
MD150 North London 0115 Sat 0340 Mon OPERATION FOR ARL NLL SERVICES
MD155
MD160 Kensal Green Jn [Harlesden Jn Down & Up City  |Possession  [17/09/22 19/09/22 'WCML FREIGHT TO BE DIVERTED VIA PRIMROSE
0115 Sat 0340 Mon HILL, NLL AND STRATFORD
Willesden Suburban |Down and Up Possession  |17/09/22 19/09/22 CD E&P: Stray current work
Jn New Line 0115 Sat 0340 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |17/09/22 19/09/22
Level Jn High Level 0115 Sat 0340 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 17/09/22 19/09/22
Possession 0115 Sat {0340 Mon
Willesden Junction  |Willesden Sidings 17/09/22 19/09/22
High Level Turnback Siding |Possession |0115 Sat 0340 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2912690 |[EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |18/09/22 18/09/22 ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
EA1330 |Wharf Branch 0055 Sun  |1100 Sun ROAD AND STRATFORD WILLESDEN LL WILL NOT
EA1360 BE SERVED BY NLL SERVICES
GW130 Acton Wells Jn Acton East Down and Up Possession 18/09/22 18/09/22
MD150 Poplar 0055 Sun {1100 Sun DRS 4MO07 TO DIVERT VIA FOREST GATE JN AND
MD155 _ PRIMROSE HILL
MD160 Neasden Jn Down and Up Possession  |18/09/22 18/09/22
MD165 0055 Sun {1100 Sun NEASDEN SIGNAL BOX TO BE MANNED
MD167 -
Gospel Oak Jn South Acton Jn Down and Up Possession  |18/09/22 18/09/22 NLL CYCLIC TYPE 13
North London 0055 Sun {1100 Sun
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession  |[18/09/22 18/09/22 ey S =B SO A
ON WESTERN/MIDLAND
0055 Sun {1100 Sun
Willesden Suburban |Down and Up Possession  |18/09/22 18/09/22
Jn New Line 0055 Sun {1100 Sun
Mitre Bridge Jn Willesden High Down and Up Possession  |18/09/22 18/09/22
Level Jn High Level 0055 Sun (1100 Sun
South Acton Jn  |Gunnersbury Jn Down and Up Possession  |18/09/22 18/09/22
Richmond 0055 Sun {1100 Sun
Kew East Jn Down and Up Kew |Possession  [18/09/22 18/09/22
Branch 0055 Sun {1100 Sun
West London Jn  |Acton Wells Jn Down and Up Possession  |18/09/22 18/09/22
(Willesden) South West 0055 Sun (1100 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/09/22 18/09/22
Possession {0055 Sun  |1100 Sun
Willesden Junction  |Willesden Sidings 18/09/22 18/09/22
High Level Turnback Siding |Possession  |0055 Sun  |1100 Sun
P2022/2910863 |[EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |18/09/22 18/09/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Ub NLL 0055 Sun {0810 Sun
MD155 P
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |[Possession  |18/09/22 18/09/22
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up Possession  |18/09/22 18/09/22
Jn New Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Down and Up Possession  |18/09/22 18/09/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/09/22 18/09/22
Possession  |0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 18/09/22 18/09/22
High Level Turnback Siding |Possession |0055 Sun 0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2910965 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |19/09/22 19/09/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon 0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |19/09/22 19/09/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |Down and Up Possession  |19/09/22 19/09/22
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |19/09/22 19/09/22
Level Jn High Level 0045 Mon 0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 19/09/22 19/09/22
Possession {0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 19/09/22 19/09/22
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
P2022/2872253 |MD320 Bescot Jn P(_)rtobello Jn (West |Up Grand Jn Possession  |18/09/22 18/09/22
mgggg Midlands) Down Grand Jn 0045 Sun {2145 Sun
P2022/2865864 |MD401 Reservoir Leamington Spa All Lines Possession  |17/09/22 19/09/22
Junction South Jn 0200 Sat 0500 Mon
P2022/2860129 |MD701 South Ruislip Gerrards Cross All Lines Possession  |17/09/22 19/09/22 'Work Content: HS2 Project - Harvil Road Bridge
0100 Sat (0500 Mon demolition
RAIL REPLACEMENT SERVICE TO OPERATE
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2873543 |[NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  [17/09/22 18/09/22 WORK CONTENT: DRAINAGE COPPENHALL
NW2001 |SB (CY) Tunnel 2250 Sat 0830 Sun
Weaver Jn Weaver Jn All Lines Possession 17/09/22 18/09/22
2250 Sat 0830 Sun
P2022/2878050 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [19/09/22 20/09/22 PLTR Om -8m
(bm) sB 2045 Mon 0700 Tue 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |19/09/22 20/09/22 22 Upton
(bm) sB 2125 Mon 0720 Tue 23-27 Bidston
P2022/2880831 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |20/09/22 21/09/22 PLTR Om -8m
(bm) sB 2045 Tue 0700 Wed 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |20/09/22 21/09/22 22 Upton
(bm) sB 2125 Tue  |0720 Wed 23-27 Bidston
P2022/2880832 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |21/09/22 22/09/22 PLTR Om -8m
(b™m) sB 2045 Wed 0700 Thu 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |21/09/22 22/09/22 22 Upton
(bm) sB 2125 Wed |0720 Thu 23-27 Bidston
P2022/2880941 |[NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [22/09/22 23/09/22 PLTR Om -8m
(bm) sB 2045 Thu  |0700 Fri 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  [22/09/22 23/09/22 22 Upton
(bwm) sB 2125 Thu  |0720 Fri 23-27 Bidston
P2022/2865506 |[NW6009 |Gathurst Southport All Lines Possession  |18/09/22 19/09/22
0025 Sun {0540 Mon
P2022/2865474 |NW7021 |Brewery Jn Philips Park West Jn |All Lines Possession  [18/09/22 19/09/22
NW7023 0005 Sun 0450 Mon
NW7025
NW7027 |Miles Platting Jn |Stalybridge Jn All Lines Possession  [18/09/22 19/09/22
0005 Sun /0450 Mon
Philips Park West |Philips Park South  |All Lines Possession  [18/09/22 19/09/22
Jn Jn 0005 Sun {0450 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_V0_2022_ V2
Week 26
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2871302 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |24/09/22 25/09/22 TRAINS DIVERTED VIA NORTHAMPTON
2210 Sat 1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
Maintenance Level 2 Patrolling
PLTR Lincoln Lodge
P2022/2910843 |EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |25/09/22 25/09/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Ub NLL 0055 Sun 0810 Sun
MD155 P
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession  |25/09/22 25/09/22
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up Possession  |25/09/22 25/09/22
Jn New Line 0055 Sun 0810 Sun
Mitre Bridge Jn Willesden High Down and Up Possession  |25/09/22 25/09/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 25/09/22 25/09/22
Possession  |0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 25/09/22 25/09/22
High Level Turnback Siding |Possession  |0055 Sun 0810 Sun
P2022/2910966 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |26/09/22 26/09/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession [26/09/22 26/09/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |Down and Up Possession  |26/09/22 26/09/22
Jdn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |26/09/22 26/09/22
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 26/09/22 26/09/22
Possession {0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 26/09/22 26/09/22
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
P2022/2856703 |MD320 Proof House Jn  |Aston South Jn All Lines Possession  |24/09/22 26/09/22 Work Content: Installation of HS2 Curzon St Viaduct
0015 Sat 0430 Mon No.2 over the PBJ line
RAIL REPLACEMENT SERVICE TO OPERATE
CROSS CITY LINE NORTH SERVICE DETAIL - TO
BE ADVISED
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 26 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2871202 |MD345 Bescot Curve Jn  |Walsall Pleck Jn Down Dudley Run |Sidings 26/09/22 30/09/22

MD360 Round Possession /0800 Mon 1600 Fri

MD370 Up Dudley Siding
P2022/2865865 |GW200 Bicester North Aynho Jn Down Bicester Possession  |25/09/22 26/09/22

mg;‘rgi Up Bicester 0120 Sun  |0500 Mon

Heyford Kings Sutton All Lines Possession  |25/09/22 26/09/22

o

0120 Sun  |0500 Mon

P2022/2860130

MD701

s

South Ruislip

Gerrards Cross

All Lines Possession  [24/09/22
0100 Sat

26/09/22

0500 Mon demolition

'Work Content: HS2 Project - Harvil Road Bridge

RAIL REPLACEMENT SERVICE TO OPERATE

(DM) SB

P2022/2873544 |[NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  |24/09/22 25/09/22 WORK CONTENT: DRAINAGE COPPENHALL
NW2001 |SB (CY) Tunnel 2250 Sat 0830 Sun
Weaver Jn Weaver Jn All Lines Possession  |24/09/22 25/09/22
2250 Sat 0830 Sun
P2022/2838798 |GW731 Crewe Jn Willaston LC All Lines Possession 25/09/22 26/09/22 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
FREIGHT SERVICES DIVERTED VIA WREXHAM OR
'WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content; maintenance
P2022/2878064 |[NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession 26/09/22 27/09/22 PLTR Om -8m
(b™m) sB 2045 Mon (0700 Tue 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession |26/09/22  |27/09/22 22 Upton

2125 Mon |0720 Tue 23-27 Bidston
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2880836 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |27/09/22 28/09/22 PLTR Om -8m
(bm) sB 2045 Tue |0700 Wed 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  [27/09/22 28/09/22 22 Upton
(bm) sB 2125 Tue (0720 Wed 23-27 Bidston
P2022/2880837 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |28/09/22 29/09/22 PLTR Om -8m
(bm) sB 2045 Wed 0700 Thu 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |28/09/22 29/09/22 22 Upton
(bwm) sB 2125Wed |0720 Thu 23-27 Bidston
P2022/2880884 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [29/09/22 30/09/22 PLTR Om -8m
(b™m) sB 2045 Thu  |0700 Fri 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |29/09/22 30/09/22 22 Upton
(bwm) sB 2125Thu  |0720 Fri 23-27 Bidston
P2022/2865568 |[NW5009 |Congleton Cheadle Hulme All Lines Possession  |25/09/22 26/09/22
0010 Sun (0535 Mon
P2022/2912483 |[NW6003 | Trafford Park Trafford Park West  [Trafford Park Possession  |25/09/22 25/09/22 WORK CONTENT: MANCHESTER DU
Jn Reception 1 & 2 0930 Sun 1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Freightliner Depot |Possession  |25/09/22 25/09/22
Sidings Sidings Line 0930 Sun  |1730 Sun
Trafford Park Trafford Park Trafford Park Sidings 25/09/22 25/09/22
West Jn Sidings Sidings Possession  |0930 Sun  |1730 Sun
P2022/2865527 |[NW6009 |Gathurst Southport All Lines Possession  |25/09/22 26/09/22
0025 Sun  |0540 Mon
P2022/2865558 |NW7021 |Brewery Jn Philips Park West Jn |All Lines Possession  |25/09/22 26/09/22
NwW7023 0005 Sun {0450 Mon
NwW7025
NW7027 |Miles Platting Jn |Stalybridge Jn All Lines Possession  [25/09/22 26/09/22
0005 Sun {0450 Mon
Philips Park West |Philips Park South  |All Lines Possession  |25/09/22 26/09/22
Jn Jn 0005 Sun 0450 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2874972 |MD301 Penkridge Stafford Trent Valley |Down Penkridge |Possession TRAINS TO BE DIVERTED VIA HEDNESFORD OR
NwW1001 Jn No.1 Up Penkrid 'WATER ORTON, NUNEATON (REVERSE) OR
NW1002 Slp enkridge COVENTRY, BEDWORTH AND NUNEATON AND
ow TRENT VALLEY
Up Penkridge _
Fast/Up Penkridge : RAIL REPLACEMENT SERVICR TO OPERATE
Stafford Stafford Platform 5 Possession __BETWEEN WOLVERHAMPTON AND STAFEORD
Platform 6
- - - STAFFORD PLATFORM 4 BTET
Whitehouse Jn Doxey Junction Down Stafford Possession  |01/10/22 03/10/22
Fast 2325 sat  |0515 Mon (515 hrs)  \work Content: PLTR: Rickerscote(27m55ch)
Up Stafford / Up Work Content: PLTR: Stafford Platforms
Stafford Fast
Whitehouse Jn Doxey Junction Possession
Up Slow/Up
Stafford Slow
Stafford Stafford Platform 4 BLOCKED To
Electric Trains
P2022/2872254 |MD320 Bescot Jn Portobello Jn (West |Up Grand Jn Possession  |02/10/22 02/10/22
mgggg Midlands) Down Grand Jn 0045 Sun  |2145 Sun
P2022/2860131 |MD701 South Ruislip Gerrards Cross All Lines Possession  |01/10/22 03/10/22 'Work Content: HS2 Project - Harvil Road Bridge
0100 Sat 0500 Mon demolition
RAIL REPLACEMENT SERVICE TO OPERATE
P2022/2868665 |[NW3007 |Dee Marsh Jn Bidston All Lines Possession  |01/10/22 03/10/22 PLTR Bidston (inc)
(bwm) sB 2330 Sat 0650 Mon
Bidston West Jn  |West Kirby All Lines Possession  |02/10/22 03/10/22
0030 Sun  |0500 Mon
P2022/2878065 |[NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |03/10/22 04/10/22 PLTR Om -8m
(bm) sB 2045 Mon 0700 Tue 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |03/10/22 04/10/22 22 Upton
(bm) sB 2125Mon (0720 Tue 23-27 Bidston
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2880959 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  [04/10/22 05/10/22 PLTR Om -8m
(bwm) sB 2045 Tue 0700 Wed 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |04/10/22 05/10/22 22 Upton
(bm) sB 2125Tue |0720 Wed 23-27 Bidston
P2022/2880985 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |05/10/22 06/10/22 PLTR Om -8m
(bm) sB 2045 Wed (0700 Thu 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |05/10/22 06/10/22 22 Upton
(bwm) sB 2125Wed (0720 Thu 23-27 Bidston
P2022/2880986 |NW3007 |Dee Marsh Jn Bidston Dee Jn Down Main Possession  |06/10/22 07/10/22 PLTR Om -8m
(b™m) sB 2045 Thu  |0700 Fri 16-19 Neston
20-21 Heswell
Dee Marsh Jn Bidston Dee Jn Up Main Possession  |06/10/22 07/10/22 22 Upton
(bwm) sB 2125Thu  |0720 Fri 23-27 Bidston
P2022/2861727 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |02/10/22 03/10/22 SERVICES TO START / TERMINATE AT PRESTON.
NwW4007 2345 Sun  |0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |02/10/22 03/10/22 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2022/2871328 |[NW5015 |Gorton Hyde Jn All Lines Possession  |02/10/22 03/10/22 WORK CONTENT
NW5021 |(Manchester) 0030 Sun  |0450 Mon TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE
TIE IN
Guide Bridge Stalybridge Jn All Lines Possession  [02/10/22 03/10/22
West Jn 0030 Sun 0450 Mon
P2022/2912445 |NW6003 | Trafford Park Trafford Park West | Trafford Park Possession  |02/10/22 02/10/22 WORK CONTENT: MANCHESTER DU
Jn Reception 1 & 2 0930 Sun 1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Freightliner Depot |Possession  |02/10/22 02/10/22
Sidings Sidings Line 0930 Sun  |1730 Sun
Trafford Park Trafford Park Trafford Park Sidings 02/10/22 02/10/22
West Jn Sidings Sidings Possession  |0930 Sun 1730 Sun
P2022/2865528 |NW6009 |Gathurst Southport All Lines Possession |02/10/22 03/10/22
0025 Sun  |0540 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2872829 |MD101 Hanslope Jn Northampton Down and Up Possession  |09/10/22 09/10/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 0140 Sun  |0740 Sun (6 hrs)
'WORK CONTENT - PLTR Rath Villy Farm FU

P2022/2862016 |EA1310 |FalconJn Mitre Bridge Jn Down West Possession  |09/10/22 09/10/22
MD160 London 0020 Sun  |0920 Sun
MD166
S0250 Kensington Kensington Olympia |Kensington Possession  |09/10/22 09/10/22
SO500  |Olympia Platform Loop 0020 Sun {0920 Sun
SW100
SW220 Longhedge Jn Latchmere No.1Jn  \Down and Up Possession  |09/10/22 09/10/22

Kensington 0020 Sun  |0920 Sun
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |09/10/22 09/10/22
Latchmere Curve 0020 Sun 0920 Sun
Mitre Bridge Jn Falcon Jn Up West London |Possession  [09/10/22 09/10/22
0020 Sun 0920 Sun
West London Jn Down & Up South |Possession  |09/10/22 09/10/22
(Willesden) West 0020 Sun  |0920 Sun

Up & Down South

West Goods

Willesden High Down & Up High |Possession  |09/10/22 09/10/22
Level Jn Level 0020 Sun  |0920 Sun
West London Jn |Latchmere No.3Jn  |Down & Up Possession  |09/10/22 09/10/22
(sw) Sheepcote Lane 0020 Sun {0920 Sun
North Pole Jn North Pole Reception Road  |Sidings 09/10/22 09/10/22
International Depot Possession  |0020 Sun /0920 Sun
North Pole Jn Up Siding Sidings 09/10/22 09/10/22
Possession {0020 Sun  |0920 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 28 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2873187 |MD301 Penkridge Stafford Trent Valley |Down Penkridge |Possession TRAINS TO BE DIVERTED VIA HEDNESFORD OR
NW1001 Jn No.1 Up Penkiid WATER ORTON, NUNEATON (REVERSE) OR
NW1002 Slp enkridge COVENTRY, BEDWORTH AND NUNEATON AND
ow TRENT VALLEY
Up Penkridge
Fast/Up Penkridge : RAIL REPLACEMENT SERVICR TO OPERATE
Stafford Stafford Platform 5 Possession __BETWEEN WOLVERHAMPTON AND STAFEORD
Platform 6
e - - STAFFORD PLATFORM 4 BTET
Whitehouse Jn Doxey Junction Up Stafford /Up  |Possession  |08/10/22 10/10/22
Stafford Fast 2325 Sat  |0515 Mon (515 hrs)  \work Content: PLTR: Rickerscote 27m55ch)
Egg‘t’n Stafford \Work Content: PLTR: Stafford Platforms
Whitehouse Jn Doxey Junction Possession
Up Slow/Up
Stafford Slow
Stafford Stafford Platform 4 BLOCKED To

Electric Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2906221 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |09/10/22 10/10/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [09/10/22 10/10/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |09/10/22 10/10/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |09/10/22 10/10/22
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |09/10/22 10/10/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |09/10/22 10/10/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |09/10/22 10/10/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [09/10/22 10/10/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |09/10/22 10/10/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |10/10/22 10/10/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |10/10/22 10/10/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |10/10/22 10/10/22
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |10/10/22 10/10/22
Bletchley 0040 Mon (0445 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 28 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2874287 |GW731 Oxley Carriage  |Oxley Carriage Wash Road Possession  |09/10/22 09/10/22
MD801 Sidings Sidings 0100 Sun  |0900 Sun
Oxley Depot Oxley Depot Up Goods Loop  |Possession  |09/10/22 09/10/22
Shunting Spur 0100 Sun 0900 Sun
No.2
Down Goods
Loop
Wolverhampton  |Bilbrook Up Wellington Possession  |09/10/22 09/10/22
North Jn 0100 Sun 0900 Sun
Wolverhampton Possession  |09/10/22 09/10/22
North Jn 0100 Sun  |0900 Sun
P2022/2866143 |[NW1001 |Crewe Coal Yard |Weaver Jn All Lines Possession  |08/10/22 09/10/22 Drainage Vale Royal
SB (CY) 2230 Sat  |0830 Sun
P2022/2871329 |NW5015 |Gorton Hyde Jn All Lines Possession  |09/10/22 10/10/22 WORK CONTENT
NW5021 |(Manchester) 0030 Sun  |0450 Mon TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE
TIE IN
Guide Bridge Stalybridge Jn All Lines Possession  |09/10/22 10/10/22
West Jn 0030 Sun 0450 Mon
P2022/2865529 |[NW6009 | Freshfield Southport All Lines Possession  |09/10/22 10/10/22 WORK CONTENT: LC WORKS PARBOLD-CHAPEL
NW8001 0030 Sun  |0500 Mon LANE-WYKE COP-POOL HEY
LIV DU: S&C TAMPING SOUTHPORT STATION
Gathurst Southport All Lines Possession  [09/10/22 10/10/22 AREA,
0030 Sun (0540 Mon
Southport Southport Bradford Sidings |Sidings 09/10/22 10/10/22
Stabling and Possession  |0030 Sun  |0500 Mon
Carriage Sidings
P2022/2866030 |[NW9021 |Furness Vale Buxton All Lines Possession  |08/10/22 10/10/22 WORK CONTENT :PLTR EAVES (PART 2)
0010 Sat 0550 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2

Week 29

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2022/2871303 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |15/10/22 16/10/22

2210 Sat 1200 Sun (14 hrs)

P2022/2857088 |MD101 Nuneaton North  |Stafford Trent Valley |[Down TV Slow/ |Possession |15/10/22 17/10/22
NW1001 |Jn Jn No.1 Down Stafford / 2230 Sat  |0500 Mon
Down Stafford
Fast

Up TV Fast/Up
Fast/Up
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |15/10/22 17/10/22
Jn No.1 Slow 2230 Sat 0500 Mon
Up Stafford Slow

P2022/2856704 |MD320 Proof House Jn  |Aston South Jn All Lines Possession  |15/10/22 17/10/22 'Work Content: Installation of HS2 Curzon St Viaduct
0015 Sat 0430 Mon No.2 over the PBJ line

RAIL REPLACEMENT SERVICE TO OPERATE

CROSS CITY LINE NORTH SERVICE DETAIL - TO
BE ADVISED
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 29 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2900308 |GW200 Chester Line Jn  [Somerton LC (inc.) |Down and Up Possession  |16/10/22 17/10/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |16/10/22 17/10/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |16/10/22 17/10/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |16/10/22 17/10/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |16/10/22 17/10/22
2305Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |16/10/22 17/10/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |16/10/22 17/10/22
Relief 2305 Sun 0445 Mon

Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [16/10/22 17/10/22
2305 Sun  |0040 Mon

Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |16/10/22 17/10/22
Jn 2305 Sun  |0445 Mon

Hinksey North Wolvercot South Jn  [Up Oxford Relief |Possession |17/10/22 17/10/22
0040 Mon  |0445 Mon

Oxford Oxford Platform 1 & 2 Possession  |17/10/22 17/10/22
0040 Mon 0445 Mon

Oxford Station North |Oxford Bay Possession  |17/10/22 17/10/22
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |17/10/22 17/10/22
Bletchley 0040 Mon (0445 Mon
P2022/2866181 |[NW1001 |Crewe Coal Yard |Weaver Jn All Lines Possession  |15/10/22 16/10/22 Drainage- Vale Royal
SB (CY) 2230 Sat 0830 Sun
P2022/2871808 |[NW2015 |Earlestown West |Huyton Jn Down and Up Possession  |15/10/22 17/10/22 WORK CONTENT: CIVILS ST HELENS DRAINAGE
Jn Chat Moss 0020 Sat 0540 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2866282 [NW2015 |Ordsall Lane Jn |Parkside Jn All Lines Possession  |15/10/22 17/10/22 WORK CONTENT: MAN DU ASTLEY LC, TAKE OUT
0020 Sat  |0540 Mon RRAP, TAMP 11 PTS, RE-RAIL, RE-BALLAST.
CIVILS: KENYON TUNNEL & UTX 17m 40ch to 19m
40ch
WORKS DELIVERY: ECCLES S&C RE-BALLAST
P2022/2871330 |NW5015 |Gorton Hyde Jn All Lines Possession  [16/10/22 17/10/22 WORK CONTENT
NW5021 |(Manchester) 0030 Sun 0450 Mon TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE
TIE IN
Guide Bridge Stalybridge Jn All Lines Possession  [16/10/22 17/10/22
West Jn 0030 Sun 0450 Mon
P2022/2865530 |NW6009 |Gathurst Southport All Lines Possession  |16/10/22 17/10/22
0025 Sun  |0540 Mon
P2022/2868252 |NW8011 |Bidston EastJn |New Brighton All Lines Possession  |16/10/22 17/10/22 Bidston East Jn
NW8015 0030 Sun 0500 Mon 2574, 2575a, 2575b, 25763, 2576b, 2577, 2578
Birkenhead North |Bidston Down and Up Possession  |16/10/22 17/10/22
West Kirby 0030 Sun  |0500 Mon
Birkenhead North |Birkenhead North All Sidings Sidings 16/10/22 17/10/22
TMD TMD Possession  |0030 Sun (0500 Mon
P2022/2868487 |[NW9001 |New Mills South |Edgeley Jn No.1 SB |All Lines Possession  [15/10/22 17/10/22 WORK CONTENT: HOPE VALLEY SCHEME JTI
Jn 2345Sat {0525 Mon WORKS
P2022/2866085 [NW9021 |Furness Vale Buxton All Lines Possession  |15/10/22 17/10/22
0010 Sat (0550 Mon
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Network Rail
LNW Route

EAS - Section 7

Version 1

Data freeze:

EAS_V1_ 2022

Previous freeze: EAS V0 2022 V2

Week 30

Possession Ref [LOR

Location from

P2022/2857090 |MD101
MD345
NW1001
NW5009

Location to

Blocked Line

Protn Type Start

Traffic Remarks

| Work Type

'Work Content:

S&C Renewals: Colwich -

Resignalling: Colwich - Rugeley Commissioning
(72hrs wheels free) -

HS2: Fulfum Wood - Complete Track Off - Bridge
Slide

PLTR: Nuneaton Down Slow (54hrs &¢,¢, weekend
30), PLTR: Nuneaton Down Fast(0800 Tue &¢,¢, 1600
Thu week 30)

PLTR: Atherstone Station(54hrs &¢ ¢, weekend 31)
Civils: LEC2 V79 River Anker (109m 1523y) Civils:
LEC2 FB11a Townthorn (87m 451y)

Civils: LEC2 FB76a Bolehall (109m 918y)

ALL TRAINS TO DIVERT VIA WEST MIDLANDS

NO ACCESS BETWEEN NUNEATON AND RUGBY
BETWEEN 0001 SAT AND 0500 MONDAY

NUNEATON STATION PLATFROM 1 & 2 TO BE IN

POSSESSION SAT 0001 TO 0500 MON -
PLATFORM 1 TO OPEN FROM 0500 MON FOR
FREIGHT SERVICES BETWEEN ABBEY JN AND
COVENTRY

NUNEATON PLATFORM 6 & 7 NOT TO BE
AFFECTED BY THIS POSSESSION AND A ROUTE
BETWEEN HINCKLEY AND WHITACRE JN TO BE
MAINTAINED THROUGHOUT EXCEPT FOR
AGREED NBS TIMES

DOWN DIRECTION FREIGHT SERVICES TO
TRAVEL VIA UTVF AND CROSS TO UTVS TO
ACCESS THE DOWN ARLEY ROUTE 0500 MON TO
2359 FRI

UP FREIGHT SERVICES HAVE A ROUTE FROM
DAW MILL VIA ABBEY JN THROUGH PLATFORM 6
& 7 TO WCML (ONTO UTVS) USING RN503/RN504

POINTS

0500 MON TO 2359 FRI - FREIGHT SERVICES TO

USE THE DOWN NUNEATON CHORD (BI-DI) VIA
PLATFORM 1 ONLY AND CHILVERS COTON JN TO
IACCESS THROUGH TO COVENTRY

Colwich Jn Stone Jn Down and Up Possession  |22/10/22 28/10/22
Main 0001 Sat  [2359 Fri
Possession  |22/10/22
0001 Sat HS2: Handsacre
Curborough Jn Rugby Trent Valley |Up Trent Valley Possession  |22/10/22 24/10/22
Jn Slow 0001 Sat  |0500 Mon
Curborough Jn Stafford Trent Valley |Up Stafford Possession  |22/10/22 24/10/22
JnNo.1 Fast/Up 0001 Sat (0500 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow/  |Possession |22/10/22 28/10/22
Down Stafford / 0001 Sat  |2359 Fri
Down Stafford
Fast
Milford Jn Stafford Trent Valley |Down Stafford Possession  |22/10/22
(Staffordshire) Jn No.1 Slow 0001 Sat
Nuneaton Nuneaton Platform 1 Possession  |22/10/22
0001 Sat
Nuneaton North  |Abbey Jn Down and Up Possession  |22/10/22 24/10/22
Jn Nuneaton Chord 0001 Sat 0500 Mon
Nuneaton South  |Nuneaton North Jn  |Up Relief Possession  |22/10/22
Jn 0001 Sat
Rugby Trent Down Trent Valley |Possession  [22/10/22 24/10/22
Valley Jn Slow 0001 Sat 0500 Mon
Curborough Jn Down Trent Valley |Possession  |22/10/22 24/10/22
Fast/Down Trent 0001 Sat 0500 Mon
Valley
Rugeley Town Rugeley Trent Valley |Down and Up Possession  |22/10/22 28/10/22
Cannock 0001 Sat 2359 Fri
Whitehouse Jn Stafford Trent Valley |Up Stafford Slow |Possession |22/10/22 28/10/22
Jn No.1 0001 Sat 2359 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 30 - Continued

Possession Ref |LOR Location from Location to |Blocked Line [Protn Type | Start 'End Traffic Remarks | Work Type
P2022/2857090 Attleborough Curborough Jn Down Trent Valley |Possession  |24/10/22 28/10/22

Continued South Jn Slow 0500 Mon 2359 Fri

Attleborough Possession 28/10/22
South Jn 2359 Fri

Possession 28/10/22
2359 Fri

Nuneaton North  |Abbey Jn Up Nuneaton Possession 28/10/22
Jn Chord 2359 Fri
Nuneaton South |Lichfield Trent Valley |Up Trent Valley Possession  |24/10/22 28/10/22
Jn Slow 0500 Mon 2359 Fri
P2022/2873822 |MD130 Watford Junction |St. Albans Abbey All Lines Possession  |22/10/22 24/10/22 START/FINISH TIME TBC ONCE LAST/FIRST

0001 Sat  |0500 Mon (54 hrs) SERVICE CONFIRMED

WMT TO OFFER RRS BETWEEN WATFORD AND
ST ALBANS

WORK CONTENT - IP Renewals BR5 Mons Cottage

P2022/2856705 |MD320 Proof House Jn  |Aston South Jn All Lines Possession  [22/10/22 24/10/22 'Work Content: Installation of HS2 Curzon St Viaduct
0015 Sat 0430 Mon No.2 over the PBJ line

RAIL REPLACEMENT SERVICE TO OPERATE

CROSS CITY LINE NORTH SERVICE DETAIL - TO
BE ADVISED
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_V0_2022_V/2
Week 30 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2907947 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |23/10/22 24/10/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GWw240 Oxford/Cherwell 2230 Sun  |0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession [23/10/22 24/10/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW277 2230 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
GW310
MD401 Hinksey South Hinksey North No.1 Reception Possession  |23/10/22 24/10/22
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession  |23/10/22 24/10/22
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession  |23/10/22 24/10/22
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  |23/10/22 24/10/22
2230 Sun 0415 Mon
Platform 4 Possession  |23/10/22 24/10/22
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession  |23/10/22 24/10/22
Turnback Line 2230 Sun 0415 Mon
Wolvercot South Jn  |Down Oxford Possession  |23/10/22 24/10/22
Relief 2230 Sun  |0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |23/10/22 24/10/22
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |23/10/22 24/10/22
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  [Up Oxford Relief |Possession |24/10/22 24/10/22
0040 Mon 0415 Mon
Oxford Oxford Platform 1 & 2 Possession  |24/10/22 24/10/22
0040 Mon |0415 Mon
Oxford Station North |Oxford Bay Possession  |24/10/22 24/10/22
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  |24/10/22 24/10/22
Bletchley 0040 Mon |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  |24/10/22 24/10/22
Oxford 0415 Mon |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |24/10/22 24/10/22
0415 Mon 0515 Mon
P2022/2866182 |NW1001 |Crewe Coal Yard |Weaver Jn All Lines Possession  [22/10/22 23/10/22 Drainage- Vale Royal
SB (CY) 2230 Sat 0830 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2865531 |NW6009 |Gathurst Southport All Lines Possession  |23/10/22 24/10/22
0025 Sun  |0540 Mon
P2022/2868324 |[NW8011 |Bidston EastJn |Hamilton Square Jn |Up West Kirkby Possession  |23/10/22 24/10/22 Birkenhead North
NW8013 0055 Sun (0500 Mon 2563A/B, 2564, 2571A/B, 2572, 2576A/B, 2539A/B
Canning Street Jn |Bidston East Jn Down West Kirby |Possession  |23/10/22 24/10/22
0055 Sun  |0500 Mon
Birkenhead North |Birkenhead North All Sidings Sidings 23/10/22 24/10/22
TMD TMD Possession  |0055 Sun 0500 Mon
P2022/2866086 [NW9021 |Furness Vale Buxton All Lines Possession  [22/10/22 24/10/22
0010 Sat  |0550 Mon
P2022/2868255 |NW9903 |Settle Jn SB Carnforth Station Jn  |All Lines Possession  [22/10/22 30/10/22 Civils: Farrers Viaduct Deck Replacement
2225 Sat 0915 Sun Farmers Viaduct 244m Oc to 244m 03c
Replace deck to timber-decked viaduct
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 31
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2868432 |MD101 Euston Camden Jn Lines A,D,E,X Possession  [29/10/22 31/10/22 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat (0300 Mon
Platforms 12 o 16 LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Up Sidings 1 &2 |Sidings 30/10/22 30/10/22 OVERGROUND SERVICES UNAFFECTED
Possession  |0040 Sun  |0645 Sun (6 hrs)
Work Content -
HS2: Pilling Works
P2022/2873043 |MD101 Milton Keynes Northampton Down and Up Possession  |30/10/22 30/10/22 TRAINS TO TRAVEL VIA WEEDON
MD105 North Jn Slow/Northampton 0140 Sun 0740 Sun (6 hrs) TRAINS TO TRAVEL OVER FAST LINES
WORK CONTENT - PLTR Ashton Loop South PREP
P2022/2884530 |MD101 Amington Jn Colwich Jn Up TV Slow Possession  |29/10/22 31/10/22 THIS POSSESSION CONTINUES FROM WEEK 30
MD345 0001 Sat  |0500 Mon P2857090
NW1001 9 day Blockade
NW5009 |Attleborough Colwich Jn Down Trent Valley |Possession 29/10/22 31/10/22
South Jn Slow 0001 Sat 0500 Mon S&C: Colwich - MH-2022-0347
_ _ Resginalling: Colwich - Rugeley Commissioning
Colwich Jn Stafford Trent Valley |Down Stafford / Possession  |29/10/22 31/10/22 (72hrs wheels free) - MH-2022-0348
Jn No.1 Down Stafford 0001 Sat (0500 Mon HS2: Fulfum Wood - MH-2022-0349
Fast i PLTR: Bulkington - MH-2022-0351
Stone Jn Down and Up Possession  |29/10/22 31/10/22 PLTR: Nuneaton Station - MH-2022-0352
Main 0001 Sat 0500 Mon PLTR: Atherstone Station - MH-2022-0353
- Civils: LEC2 V79 River Anker (109m 1523y) MH-
Nuneaton Nuneaton Platform 1 Possession  [29/10/22 31/10/22 2022-0350 ( Y)
0001 Sat /0500 Mon Civils: LEC2 FB11a Townthorn (87m 451y) MH-2022-
Nuneaton North  |Abbey Jn Down and Up Possession  |29/10/22  |31/10/22 {();?\fﬁ LEC2 FB76a Bolehall (109m 918y) MH-2022-
In Nuneaton Chord 0001 Sat 0500 Mon 0644 Y
Rugby South Jn ?nugby Trent Valley |Up Slow Possession ggé:hO/SZ; g;.(/):(l.)OKAZEn ALL PASSENGER TRAINS TO DIVERT VIA WEST
MIDLANDS
Rugby Trent Amington Jn Up Trent Valley Possession  [29/10/22 31/10/22 NUNEATON STATION PLATEROM 1 & 2 TO BE IN
Valley Jn Slow 1 M
Y 0001 Sat 0500 Mon POSSESSION FOR S&C RENEWALS AT
Attleborough South  |Down Trent Valley |Possession  [29/10/22 31/10/22 NUNEATON NORTH/STATION AREA
Jn Slow 0001 Sat  |0500 Mon
NUNEATON PLATFORM 6 & 7 NOT TO BE
Stafford Trent Valley |Down Trent Valley |Possession  |29/10/22 31/10/22 AFFECTED BY THIS POSSESSION AND A ROUTE
Jn No.1 Fast 0001 Sat 0500 Mon BETWEEN HINCKLEY AND WHITACRE JN TO BE
Up Trent Valley MAINTAINED THROUGHOUT EXCEPT FOR
Fast /AGREED NBS TIMES
Rugeley Town Rugeley North Jn Up & Down Possession  |29/10/22 31/10/22
Cannock 0001 Sat 0500 Mon FREIGHT SERVICES TO BE DIVERTED
Whitehouse Jn Stafford Trent Valley |Up Stafford Slow |Possession |29/10/22 31/10/22
Jn No.1 Down Stafford 0001 Sat 0500 Mon
Slow
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 31 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2873716 |MD130 Watford Junction |St. Albans Abbey All Lines Possession  [30/10/22 31/10/22 START/FINISH TIME TBC ONCE LAST/FIRST

0001 Sun  |0500 Mon (54 hrs)  [SERVICE CONFIRMED

WMT TO OFFER RRS BETWEEN WATFORD AND
ST ALBANS

WORK CONTENT - IP Renewals BR5 Mons Cottage

P2022/2910844 |EA1310 Hampstead Acton Wells Jn Down NLL Possession  |30/10/22 30/10/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Ub NLL 0055 Sun 0810 Sun
MD155 P
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |30/10/22 30/10/22
Line 0055 Sun (0810 Sun
Willesden Suburban |[Down and Up Possession  |30/10/22 30/10/22
Jn New Line 0055 Sun (0810 Sun
Mitre Bridge Jn  |Willesden High Down and Up Possession  |30/10/22 30/10/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/10/22 30/10/22
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 30/10/22 30/10/22
High Level Turnback Siding |Possession  |0055 Sun 0810 Sun
P2022/2910967 |[EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |31/10/22 31/10/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession  [31/10/22 31/10/22 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  |31/10/22 31/10/22
Jn New Line 0045 Mon (0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |31/10/22 31/10/22
Level Jn High Level 0045 Mon |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 31/10/22 31/10/22
Possession {0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 31/10/22 31/10/22
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2905964 |GW105 Bristol Parkway |Westerleigh Jn Up Badminton Protected 03/11/22 03/11/22
GW108 Path 0500 Thu  |1500 Thu
Gw401
GW450 Bristol Temple Dr. Days Jn All Lines Protected 03/11/22 03/11/22
GW600 Meads Path 0500 Thu  |1500 Thu
GW680 _ _
MD306 Cogload Jn Bristol Temple Up Main Protected 03/11/22 03/11/22
Meads Path 0500 Thu (1500 Thu
Dawlish Warren  |Exeter St Thomas Up Main and Up  |Protected 03/11/22 03/11/22
Passenger Loop |Path 0500 Thu  |1500 Thu
Dr. Days Jn Filton Abbey Wood |Up Filton Main Protected 03/11/22 03/11/22
Path 0500 Thu  |1500 Thu
Exeter St Davids |Exeter St Davids Platform 6 Protected 03/11/22 03/11/22
Path 0500 Thu 1500 Thu
Tiverton Loops (inc.) |Up Main and Up |Protected 03/11/22 03/11/22
Passenger Loop |Path 0500 Thu (1500 Thu
Exeter St Thomas |Exeter St Davids Up Main Protected 03/11/22 03/11/22
Path 0500 Thu 1500 Thu
Filton Abbey Bristol Parkway Up Filton/Up Protected 03/11/22 03/11/22
Wood Badminton Path 0500 Thu  |1500 Thu
Gloucester Stoke Works Jn Up Main/Up Protected 03/11/22 03/11/22
Barnwood Jn Gloucester Path 0500 Thu  |1500 Thu
Hemerdon GF Hemerdon GF Up Goods Loop  |Protected 03/11/22 03/11/22
Path 0500 Thu 1500 Thu
Totnes Up Main Protected 03/11/22 03/11/22
Path 0500 Thu 1500 Thu
Lipson Jn Hemerdon GF Up Main Protected 03/11/22 03/11/22
Path 0500 Thu 1500 Thu
Liskeard Saltash Up Main Protected 03/11/22 03/11/22
Path 0500 Thu 1500 Thu
Newton Abbot Dawlish Warren Up Main Protected 03/11/22 03/11/22
West Jn Path 0500 Thu  |1500 Thu
Par Liskeard Up Main Protected 03/11/22 03/11/22
Path 0500 Thu 1500 Thu
Penwithers Jn Falmouth Docks Dn/Up Falmouth  |Protected 03/11/22 03/11/22
Single and loops  |Path 0500 Thu  |1500 Thu
Par Up Main Protected 03/11/22 03/11/22
Path 0500 Thu  |1500 Thu

Plymouth
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2905964 Lipson Jn Up Main Protected 03/11/22 03/11/22
Continued Path 0500 Thu  |1500 Thu
Plymouth Platform 7 Protected 03/11/22 03/11/22
Path 0500 Thu  |1500 Thu
Saltash Plymouth West Up Main Protected 03/11/22 03/11/22
Path 0500 Thu 1500 Thu
Standish Jn Gloucester Up Protected 03/11/22 03/11/22
Barnwood Jn Charfield/Avoider |Path 0500 Thu 1500 Thu
and Up Goods
Loop
Taunton EastJn |Cogload Jn Up Main Protected 03/11/22 03/11/22
Path 0500 Thu 1500 Thu
Taunton West Jn |Taunton East Jn Platform 5/Up Protected 03/11/22 03/11/22
Relief Path 0500 Thu  |1500 Thu
Tiverton Parkway |Taunton West Jn Up Main Protected 03/11/22 03/11/22
Path 0500 Thu 1500 Thu
Totnes (inc) Newton Abbot West |Up Main and Up  |Protected 03/11/22 03/11/22
Jn Passenger Loop |Path 0500 Thu |1500 Thu
Truro Penwithers Jn Down Main Protected 03/11/22 03/11/22
Path 0500 Thu 1500 Thu
Westerleigh Jn Standish Jn Up Charfield Protected 03/11/22 03/11/22
Path 0500 Thu 1500 Thu
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2900309 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |30/10/22 31/10/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [30/10/22 31/10/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |30/10/22 31/10/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |30/10/22 31/10/22
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |30/10/22 31/10/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |30/10/22 31/10/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |30/10/22 31/10/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [30/10/22 31/10/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |30/10/22 31/10/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |31/10/22 31/10/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |31/10/22 31/10/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |31/10/22 31/10/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |31/10/22 31/10/22
Bletchley 0040 Mon (0445 Mon
P2022/2866183 |NW1001 |Crewe Coal Yard |Weaver Jn All Lines Possession  [29/10/22 30/10/22 Drainage: Vale Royal
SB (CY) 2230 Sat 0830 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 31 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2742463 |GW731 Rossett Junction |Gobowen All Lines Possession  |29/10/22 30/10/22 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3005 2310 Sat 1710 Sun ROAD TRANSPORT AND DIVERSIONS VIA
NANTWICH. ALL LINES BLOCKED AT WREXHAM
Wrexham Central |Gwersyllt Down & Up Possession  [29/10/22 30/10/22 GENERAL. REPLACEMENT ROAD SERVICE
Central/Bidston 2310 Sat 1710 Sun BETWEEN GOBOWEN AND CHESTER/BIDSTON.
NO ACCESS TO DEE MARSH STEEL WORKS.
work content: MPSB Wrexham General.
TIMES ADJUSTED BETWEEN V1 AND V2 AT
REQUEST OF DB CARGO, WITH TFW AGREMENT.
P2022/2866581 |NW4033 | Maryport Carlisle South Jn Down and Up Possession  |29/10/22 31/10/22 PLTR JTC Dalston
Main 2320 Sat 0325 Mon
P2022/2868255 |[NW9903 | Settle Jn SB Carnforth Station Jn  |All Lines Possession  |22/10/22 30/10/22 Civils: Farrers Viaduct Deck Replacement
2225 Sat 0915 Sun Farmers Viaduct 244m Oc to 244m 03c
Replace deck to timber-decked viaduct

Electronic Copy - Uncontrolled when printed

Page245 of 266



Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 32
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2868402 |MD101 Euston Camden Jn Lines A,D,E,X Possession  |05/11/22 07/11/22 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat (0300 Mon
Platforms 12 0 16 LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Up Sidings 1 &2 [Sidings 06/11/22  |06/11/22 OVERGROUND SERVICES UNAFFECTED
Possession 10040 Sun 0645 Sun (6 hrs)
'Work Content -
HS2: Pilling Works
P2022/2873082 |MD101 Milton Keynes Northampton Down and Up Possession  |06/11/22 07/11/22 TRAINS TO TRAVEL VIA WEEDON
MD105 North Jn Slow/Northampton 0140 Sun (0530 Mon (29 hrs) TRAINS TO TRAVEL OVER FAST LINES
'WMT TO START/TERMINATE AT MILTON KEYNES
CENTRAL FROM THE SOUTH AND
NORTHAMPTON FROM THE NORTH AND OFFER
RRS
WORK CONTENT - PLTR Ashton Loop South
P2022/2857087 |MD101 Nuneaton North  |Nuneaton South Jn  |Up and Down Possession  |05/11/22 07/11/22
NW1001 |Jn Platform 2240 Sat 0500 Mon
Up Relief
Rugby Trent Valley |Up TV Slow Possession  |05/11/22 07/11/22
Jn Up TV Fast 2240 Sat  |0500 Mon
Stafford Trent Valley |Down TV Slow/ |Possession |05/11/22 07/11/22
Jn No.1 Down Stafford / 2240 Sat 0500 Mon
Down Stafford
Fast
Up TV Fast/Up
Fast/Up
Stafford/Up
Stafford Fast
Rugby Trent Nuneaton North Jn  |[Down Trent Valley |Possession  [05/11/22 07/11/22
Valley Jn Slow 2240 Sat  |0500 Mon
Down Trent Valley
Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |05/11/22 07/11/22
Jn No.1 Slow 2240 Sat 0500 Mon
Up Stafford Slow
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2910845 |[EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |06/11/22 06/11/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Ub NLL 0055 Sun {0810 Sun
MD155 P
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |[Possession  |06/11/22 06/11/22
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up Possession  |06/11/22 06/11/22
Jn New Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Down and Up Possession  |06/11/22 06/11/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 06/11/22 06/11/22
Possession 10055 Sun {0810 Sun
Willesden Junction  |Willesden Sidings 06/11/22 06/11/22
High Level Turnback Siding |Possession  |0055 Sun 0810 Sun
P2022/2910920 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |07/11/22 07/11/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession [07/11/22 07/11/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |Down and Up Possession  |07/11/22 07/11/22
Jn New Line 0045 Mon (0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |07/11/22 07/11/22
Level Jn High Level 0045 Mon |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 07/11/22 07/11/22
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 07/11/22 07/11/22
High Level Turnback Siding  |Possession  [0045 Mon  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2906222 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |06/11/22 07/11/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [06/11/22 07/11/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |06/11/22 07/11/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |06/11/22 07/11/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |06/11/22 07/11/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |06/11/22 07/11/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |06/11/22 07/11/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [06/11/22 07/11/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |06/11/22 07/11/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |07/11/22 07/11/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |07/11/22 07/11/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |07/11/22 07/11/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |07/11/22 07/11/22
Bletchley 0040 Mon (0445 Mon
P2022/2866184 |NW1001 |Crewe Coal Yard |Weaver Jn All Lines Possession  |05/11/22 06/11/22
SB (CY) 2230 Sat 0830 Sun
P2022/2838799 |GW731 Crewe Jn Willaston LC All Lines Possession  |06/11/22 07/11/22 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.

work content: maintenance
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Network Rail
LNW Route

EAS - Section 7

Version 1

Data freeze:

EAS_V1_ 2022

Previous freeze: EAS V0 2022 V2

Week 32 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2862209 |NW3001 |Prestatyn Abergele & Pensarn |All Lines Possession  [05/11/22 06/11/22 AMENDED TRAIN WORKING WITH REPLACEMENT
2335 Sat 1735 Sun ROAD TRANSPORT BETWEEN FLINT (?) AND
LLANDUDNO JUNCTION.
work content: RHYL MPSB
P2022/2866925 |NW4033 | Maryport Carlisle South Jn Down and Up Possession  |05/11/22 07/11/22 PLTR JTC Dalston
Main 2320 Sat 0325 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 33
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2868403 |MD101 Euston Camden Jn Lines A,D,E,X Possession  [12/11/22 14/11/22 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat (0300 Mon
Platforms 12 o 16 LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Up Sidings 1 &2 |Sidings 13/11/22 13/11/22 OVERGROUND SERVICES UNAFFECTED
Possession  |0040 Sun  |0645 Sun (6 hrs)
Work Content -
HS2: Pilling Works
P2022/2871304 |MD101 Milton Keynes Hillmorton Jn Down and Up Possession  |12/11/22 13/11/22 TRAINS DIVERTED VIA NORTHAMPTON
North Jn Fast/Main 2210 Sat (1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
Maintenance Level 2 Patrolling
PLTR LINCOLN LODGE
P2022/2872830 |MD101 Hanslope Jn Northampton Down and Up Possession  |13/11/22 13/11/22 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 0140 Sun  |0740 Sun (6 hrs)
WORK CONTENT - PLTR Ashton Loop South FU
P2022/2909724 |MD101 Nuneaton North  |Stafford Trent Valley |Down TV Slow/ |Possession |12/11/22 14/11/22 ALL TRAINS TO DIVERT VIA WEST MIDLANDS
NW1001 |Jn Jn No.1 Down Stafford / 2230 Sat 0500 Mon
Down Stafford 'Work Content: IP Signalling: Colwich - Rugeley
Fast Commissioning
Up TV Fast/Up
Fast/Up
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |12/11/22 14/11/22
Jn No.1 Slow 2230 Sat 0500 Mon
Up Stafford Slow
P2022/2910846 |EA1310 Hampstead Acton Wells Jn Down NLL Possession 13/11/22 13/11/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Ub NLL 0055 Sun 0810 Sun
MD155 P
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |13/11/22 13/11/22
Line 0055 Sun (0810 Sun
Willesden Suburban |[Down and Up Possession  |13/11/22 13/11/22
Jn New Line 0055 Sun {0810 Sun
Mitre Bridge Jn Willesden High Down and Up Possession  |13/11/22 13/11/22
Level Jn High Level 0055 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 13/11/22 13/11/22
Possession  |0055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 13/11/22 13/11/22
High Level Turnback Siding |Possession  |0055 Sun 0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 33 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2022/2910981 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |14/11/22 14/11/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |14/11/22 14/11/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |[Down and Up Possession  |14/11/22 14/11/22
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |14/11/22 14/11/22
Level Jn High Level 0045 Mon 0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 14/11/22 14/11/22
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 14/11/22 14/11/22
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2900310 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |13/11/22 14/11/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [13/11/22 14/11/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |13/11/22 14/11/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |13/11/22 14/11/22
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |13/11/22 14/11/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |13/11/22 14/11/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |13/11/22 14/11/22
Relief 2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief [Possession [13/11/22 14/11/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |13/11/22 14/11/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |14/11/22 14/11/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |14/11/22 14/11/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |14/11/22 14/11/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |14/11/22 14/11/22
Bletchley 0040 Mon (0445 Mon
P2022/2866185 |NW1001 |Crewe Coal Yard |Weaver Jn All Lines Possession  [12/11/22 13/11/22 Drainage- Vale Royal
SB (CY) 2230 Sat 0830 Sun
P2022/2861752 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |13/11/22 14/11/22 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |13/11/22 14/11/22 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon

1 week in 6 cyclic maintenance opportunity.

L&C DU: HEAVY MAINTENANCE
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2866926 |NW4033 | Maryport Carlisle South Jn Down and Up Possession  |12/11/22 14/11/22
Main 2320 Sat 0325 Mon
P2022/2879013 |[NW5011 |Heaton Norris Jn |Denton Jn SB (DJ)  |All Lines Possession  |12/11/22 14/11/22 WORK CONTENT: CIVILS HNS I1B13 (2m 30c) icw
0010 Sat  |0600 Mon TTA2 IB17 INTERSECTION BRIDGE P2868110
P2022/2867186 |NW7001 |Accrington Hall Royd Jn All Lines Possession  [13/11/22 14/11/22 WORK CONTENT:
NW7009 0030 Sun 0425 Mon L&C DU HALL ROYD Jn S&C Tamp
NW7017 GANNOW JN S&C TAMP
Gannow Jn Colne All Lines Possession  |13/11/22 14/11/22 TOWNLEY LC LEVEL CROSSING INSPECTION &
0030 Sun 0425 Mon TAMP/STONEBLOWING WITH ROAD CLOSURE
Todmorden Hebden Bridge All Lines Possession  [13/11/22 14/11/22
0030 Sun 1230 Mon
P2022/2847342 |LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  |12/11/22 14/11/22 HOPE VALLEY CAPACITY SCHEME \W2022/7001740
LN807 Down 2340 Sat  |0440 Mon [DORE TWO TRACK] Major Projects
LN808 NEW PLATFORM 2 WORK AT DORE 165m4ch and 157m44ch
NW9001 |Dore Station Jn Earles Sidings SB All Lines Possession 12/11/22 14/11/22 BAMFORD BRIDGE AND CULVERT WORK
2340 Sat  |0440 Mon (29 hrs) IP ENHANCEMENTS
Heeley Heeley Up Heeley loop Possession  [12/11/22 14/11/22 TRAINS TO DIVERT VIA BARROW HILL
2340 Sat 0440 Mon
- - - RAIL REPLACEMENT BUS SERVICE TO OPERATE
Sheffield South Sheffield South Jn Down Heeley Possession 12/11/22 14/11/22 BETWEEN STOCKPORT/DRONFIELD AND
Jn Loop 2340 Sat  |0440 Mon SHEFFIELD
Tapton Jn Sheffield South Jn Up Main Possession  [12/11/22 14/11/22 TRAINS TO/EROM THE HOPE VALLEY DIRECTION
Down Main 2340 Sat 0440 Mon DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE
IACCESS TO/FROM EARLES SIDINGS MAINTAINED
P2022/2868110 |[NW9007 |Romiley Jn Ashburys East Jn All Lines Possession  [12/11/22 14/11/22 CIVILS - TTA2 OB7 Station Rd 45m 22ch
0010 Sat  |0600 Mon TTA2 IB17 INTERSECTION BRIDGE WITH HNS
(NW5011) IB13 (2m 30c) P2879013
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_V0_2022_ V2
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2868433 |MD101 Euston Camden Jn Lines A,D,E,X Possession  [19/11/22 21/11/22 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat (0300 Mon
Platforms 12 to 16 LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Up Sidings 1 &2 [Sidings 20/11/22  |20/11/22 OVERGROUND SERVICES UNAFFECTED
Possession 10040 Sun 0645 Sun (6 hrs)
'Work Content -
HS2: Pilling Works
P2022/2871305 |MD101 Milton Keynes Hillmorton Jn Down and Up Possession  |19/11/22 20/11/22
North Jn Fast/Main 2210 Sat 1200 Sun (14 hrs)
P2022/2909682 |MD101 Nuneaton North  |Stafford Trent Valley [Down TV Slow/ |Possession |19/11/22 21/11/22 ALL TRAINS TO DIVERT VIA WEST MIDLANDS
NW1001 |Jn Jn No.1 Down Stafford / 2230 Sat 0500 Mon
Down Stafford 'Work Content: IP Signalling: Colwich - Rugeley
Fast Commissioning
Up TV Fast/Up
Fast/Up
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |19/11/22 21/11/22
Jn No.1 Slow 2230 Sat 0500 Mon
Up Stafford Slow
P2022/2868527 |MD120 Camden Jn Watford Junction Down and Up DC |Possession  [19/11/22 21/11/22
Electric 0245 Sat  |0500 Mon (54 hrs)
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2910847 |[EA1310 |Hampstead Acton Wells Jn Down NLL Possession  |20/11/22 20/11/22 NLL CYCLIC TYPE 9 ROTR
MD150 Heath Ub NLL 0055 Sun {0810 Sun
MD155 P
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |[Possession  |20/11/22 20/11/22
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up Possession  |20/11/22 20/11/22
Jn New Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Down and Up Possession  |20/11/22 20/11/22
Level Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/11/22 20/11/22
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 20/11/22 20/11/22
High Level Turnback Siding |Possession  |0055 Sun  |0810 Sun
P2022/2910982 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |21/11/22 21/11/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 Heath North London Line 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  [21/11/22 21/11/22 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |Down and Up Possession  |21/11/22 21/11/22
Jn New Line 0045 Mon (0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |21/11/22 21/11/22
Level Jn High Level 0045 Mon |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 21/11/22 21/11/22
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 21/11/22 21/11/22
High Level Turnback Siding  |Possession  [0045 Mon  |0500 Mon

Electronic Copy - Uncontrolled when printed

Page255 of 266



Network Rail
LNW Route

EAS - Section 7
Version 1

Data freeze:

EAS_V1_ 2022

Previous freeze: EAS V0 2022 V2

Week 34 - Continued

Start End Traffic Remarks \ Work Type

Possession Ref [LOR Location from Location to Blocked Line Protn Type
P2022/2878684 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession  |20/11/22
MD160 London 0100 Sun
MD166
S0250 Kensington Kensington Olympia |Kensington Possession  |20/11/22
S0O500 Olympia Platform Loop 0100 Sun
SW100 -
SW220 Longhedge Jn Latchmere No.1Jn  \Down and Up Possession  |20/11/22
Kensington 0100 Sun
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |20/11/22
Latchmere Curve 0100 Sun
Mitre Bridge Jn Falcon Jn Up West London |Possession  |20/11/22
0100 Sun
West London Jn Down & Up South |Possession  [20/11/22
(Willesden) West 0100 Sun
Up & Down South
West Goods
Willesden High Down & Up High |Possession  [20/11/22
Level Jn Level 0100 Sun
West London Jn  |Latchmere No.3Jn |Down & Up Possession  |20/11/22
(sw) Sheepcote Lane 0100 Sun
North Pole Jn North Pole Reception Road  |Sidings 20/11/22
International Depot Possession  |0100 Sun
North Pole Jn Up Siding Sidings 20/11/22
Possession  |0100 Sun
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Network Rail EAS - S_ection 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 34 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
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Network Rail EAS - S_ection 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2

Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks

e

| Work Type
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Network Rail

EAS - Section 7

Data freeze:

EAS_V1_ 2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2906223 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |20/11/22 21/11/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [20/11/22 21/11/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |20/11/22 21/11/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |20/11/22 21/11/22
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  [20/11/22 21/11/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |20/11/22 21/11/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |20/11/22 21/11/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [20/11/22 21/11/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |20/11/22 21/11/22
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |21/11/22 21/11/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |21/11/22 21/11/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |21/11/22 21/11/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |21/11/22 21/11/22
Bletchley 0040 Mon (0445 Mon
P2022/2866905 |NW4033 | Maryport Carlisle South Jn Down and Up Possession  [19/11/22 21/11/22 PLTR JTC Dalston
Main 2320 Sat  |0325 Mon
P2022/2895375 |[NW4033 |Dalston Currock Jn All Lines Possession  |21/11/22 22/11/22 WORK CONTENT: PLTR DALSTON - CURROCK
(CUMBRIA) 2140 Mon (0520 Tue
DALSTON FREIGHT TO DIVERT/RETIME
P2022/2895482 |NW4033 |Dalston Currock Jn All Lines Possession  |22/11/22 23/11/22 WORK CONTENT: PLTR DALSTON - CURROCK
(CUMBRIA) 2140 Tue |0520 Wed
DALSTON FREIGHT TO DIVERT/RETIME
P2022/2895483 |NW4033 |Dalston Currock Jn All Lines Possession  |23/11/22 24/11/22 WORK CONTENT: PLTR DALSTON - CURROCK
(CUMBRIA) 2140 Wed (0520 Thu
DALSTON FREIGHT TO DIVERT/RETIME
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2895484 |NW4033 |Dalston Currock Jn All Lines Possession  |24/11/22 25/11/22 WORK CONTENT: PLTR DALSTON - CURROCK
(CUMBRIA) 2140 Thu 0520 Fri
DALSTON FREIGHT TO DIVERT/RETIME
P2022/2879090 |[NW5011 |Heaton Norris Jn |Denton Jn SB (DJ)  |All Lines Possession  |20/11/22 21/11/22 WORK CONTENT: CIVILS HNS I1B13 (2m 30c) icw
0020 Sun  |0600 Mon TTAZ2 IB17 INTERSECTION BRIDGE P2979089
P2022/2874681 |[NW6011 |Bolton EastJn Blackburn Bolton Jn  |All Lines Possession  |19/11/22 21/11/22 WORK CONTENT:
0005 Sat 0555 Mon CIVILS TRACK OFF WATERPROOFING BR 4 MILL
ST
L&C DU TURTON LEVEL CROSSING INSPECTION
& TAMP/STONEBLOWING 16HRS
MAN DU SPOT RESLEEPER WORK 12HRS
P2022/2867216 |NW7009 |Daisyfield Jn Ramsgreave and All Lines Possession  |20/11/22 21/11/22 BLACKBURN BOLTON JN S&C TAMP
NW7013 Wilpshire 0035 Sun  [0425 Mon BLACKBURN STATION S&C TAMP
DAISYFIELD LEVEL CROSSING INSPECTION &
Mill Hill Accrington All Lines Possession  [20/11/22 21/11/22 TAMP/STONEBLOWING
0035 Sun  |0425 Mon WD RE-BALLAST THROUGH BLACKBURN (TBC
CONFIRMED WITH DU WORKS)
P2022/2847347 |LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [19/11/22 21/11/22 HOPE VALLEY CAPACITY SCHEME W2022/7001741
LN807 Down 2340 Sat 0440 Mon [DORE TWO TRACK] Major Projects
LN808 NEW PLATFORM 2 WORK AT DORE 165m4ch and 157md4ch
NW9001 |Dore StationJn  |Earles Sidings SB All Lines Possession  [19/11/22 21/11/22 BAMFORD BRIDGE AND CULVERT WORK
2340 Sat 0440 Mon (29 hrs) IP ENHANCEMENTS
Heeley Heeley Up Heeley loop Possession  [19/11/22 21/11/22 TRAINS TO DIVERT VIA BARROW HILL
2340 Sat 0440 Mon
- - - RAIL REPLACEMENT BUS SERVICE TO OPERATE
Sheffield South  |Sheffield South Jn Down Heeley Possession  [19/11/22 21/11/22 BETWEEN STOCKPORT/DRONFIELD AND
Jn Loop 2340 Sat 0440 Mon SHEFEIELD
Tapton Jn Sheffield South Jn Up Main Possession  [19/11/22 21/11/22 TRAINS TO/FROM THE HOPE VALLEY DIRECTION
Down Main 2340 Sat 0440 Mon DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE
ACCESS TO/FROM EARLES SIDINGS MAINTAINED
P2022/2879089 |NW9007 |Romiley Jn Ashburys East Jn All Lines Possession  [20/11/22 21/11/22 CIVILS - TTA2 OB7 Station Rd 45m 22ch
0020 Sun 0600 Mon TTA2 IB17 INTERSECTION BRIDGE WITH HNS
(NW5011) IB13 (2m 30c) P2879090
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022_ V2
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2877885 |MD101 Nuneaton North  |Stafford Trent Valley |[Down TV Slow/ |Possession |26/11/22 28/11/22
NW1001 |Jn Jn No.1 Down Stafford / 2230 Sat 0500 Mon
Down Stafford
Fast
Up TV Fast/Up
Fast/Up
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |26/11/22 28/11/22
Jn No.1 Slow 2230 Sat 0500 Mon
Up Stafford Slow
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022

LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2900311 |GW200 Chester Line Jn  [Somerton LC (inc.) |Down and Up Possession  |27/11/22 28/11/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |27/11/22 28/11/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |27/11/22 28/11/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |27/11/22 28/11/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |27/11/22 28/11/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |27/11/22 28/11/22
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |27/11/22 28/11/22
Relief 2305 Sun 0445 Mon

Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [27/11/22 28/11/22
2305 Sun  |0040 Mon

Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |27/11/22 28/11/22
Jn 2305 Sun 0445 Mon

Hinksey North Wolvercot South Jn  [Up Oxford Relief |Possession |28/11/22 28/11/22
0040 Mon  |0445 Mon

Oxford Oxford Platform 1 & 2 Possession  |28/11/22 28/11/22
0040 Mon 0445 Mon

Oxford Station North |Oxford Bay Possession  |28/11/22 28/11/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |28/11/22 28/11/22
Bletchley 0040 Mon (0445 Mon
P2022/2878974
P2022/2866963 |[NW4033 | Maryport Carlisle South Jn Down and Up Possession  |26/11/22 28/11/22 PLTR JTC Dalston
Main 2320 Sat  |0325 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 35 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2866964 |[NW4033 |Bootle Sellafield All Lines Possession  |02/12/22 05/12/22 WORK CONTENT
(CUMBRIA) 2140 Fri 0615 Mon CIVILS BRIDGE 139 56m 3ch Bridge 143 57m 4ch
P2022/2895407 |[NW4033 |Dalston Currock Jn All Lines Possession  |28/11/22 29/11/22 WORK CONTENT: PLTR DALSTON - CURROCK
(CUMBRIA) 2140 Mon (0520 Tue
DALSTON FREIGHT TO DIVERT/RETIME
P2022/2895408 |[NW4033 |Dalston Currock Jn All Lines Possession  |29/11/22 30/11/22 WORK CONTENT: PLTR DALSTON - CURROCK
(CUMBRIA) 2140 Tue [0520 Wed
DALSTON FREIGHT TO DIVERT/RETIME
P2022/2895409 |NW4033 |Dalston Currock Jn All Lines Possession  |30/11/22 01/12/22 WORK CONTENT: PLTR DALSTON - CURROCK
(CUMBRIA) 2140 Wed (0520 Thu
DALSTON FREIGHT TO DIVERT/RETIME
P2022/2895410 |NW4033 |Dalston Currock Jn All Lines Possession  |01/12/22 02/12/22 WORK CONTENT: PLTR DALSTON - CURROCK
(CUMBRIA) 2140 Thu  [0520 Fri
DALSTON FREIGHT TO DIVERT/RETIME
P2022/2867522 |[NW7009 |Daisyfield Jn Hellifield All Lines Possession  |26/11/22 28/11/22
NW7013 0001 Sat 0425 Mon
Mill Hill Accrington All Lines Possession  |27/11/22 28/11/22
0035 Sun 0425 Mon
P2022/2868370 |[NWB8005 |Aintree Ormskirk All Lines Possession  |26/11/22 28/11/22 Civils SJO2 22 Leeds Liverpool Canal Track Off
0015 Sat 0515 Mon \Waterproofing (Week 1 of 2)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 36
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2907948 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  |04/12/22 05/12/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2230 Sun 0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession |04/12/22 05/12/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW277 2230 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
GW310
MD401 Hinksey South Hinksey North No.1 Reception Possession  |04/12/22 05/12/22
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession  |04/12/22 05/12/22
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession  |04/12/22 05/12/22
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  |04/12/22 05/12/22
2230 Sun  |0415 Mon
Platform 4 Possession  |04/12/22 05/12/22
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession  |04/12/22 05/12/22
Turnback Line 2230 Sun 0415 Mon
Wolvercot South Jn |Down Oxford Possession  |04/12/22 05/12/22
Relief 2230 Sun 0415 Mon
Oxford North Jn ~ |Wolvercot South Jn  |Up Oxford Relief |[Possession [04/12/22 05/12/22
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single  |Possession  |04/12/22 05/12/22
Jn 2230 Sun (0515 Mon
Hinksey North Wolvercot South Jn  [Up Oxford Relief |Possession |05/12/22 05/12/22
0040 Mon |0415 Mon
Oxford Oxford Platform 1 & 2 Possession  |05/12/22 05/12/22
0040 Mon 0415 Mon
Oxford Station North |Oxford Bay Possession  |05/12/22 05/12/22
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  |05/12/22 05/12/22
Bletchley 0040 Mon |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  |05/12/22 05/12/22
Oxford 0415 Mon  |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |05/12/22 05/12/22
0415 Mon |0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2871986 |NW4033 |Workington Carlisle South Jn Down and Up Possession  [03/12/22 05/12/22 PLTR JTC DEARHAM
2320 Sat 0325 Mon
P2022/2866964 |NW4033 |Bootle Sellafield All Lines Possession 02/12/22 05/12/22 WORK CONTENT
(CUMBRIA) 2140 Fri 0615 Mon CIVILS BRIDGE 139 56m 3ch Bridge 143 57m 4ch
P2022/2868026 |NW7009 |Farington Curve |Blackburn Bolton Jn |All Lines Possession  |04/12/22 05/12/22 WORK CONTENT:
Jn 0020 Sun 0425 Mon L&C DU BAMBER BRIDGE & BAMBER BRIDGE LC
S&C TAMPING AND REMOVE CROSSING
P2022/2878921 |NWB8005 |Aintree Ormskirk All Lines Possession  [03/12/22 05/12/22 Civils SJO2 22 Leeds Liverpool Canal Track Off
0015 Sat 0515 Mon Waterproofing (Week 2 of 2)
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2022
LNW Route Version 1 Previous freeze: EAS_VO_2022 V2
Week 37
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2866965 |NW4033 |Workington Carlisle South Jn Down and Up Possession  [10/12/22 12/12/22 WORK CONTENT
2320 Sat  |0325 Mon PLTR DEARHAM
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