Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 37
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3499305 |SO130 Ashford East Jn  |Ashford East Jn Up CTRL Chord  |Protected 17/12/21 17/12/21 W2021/9336502
S0400 Path 0115 Fri 0455 Fri (4 hrs) S&T Maintenance
S0480 BEZ,”,Z CTRL omOch and OmOch
Ashford West Jn  |Ashford West Jn Down CTRL Protected 17/12/21 17/12/21
Chord Path 0115 Fri 0455 Fri
Up CTRL Chord
P2021/3499281 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [13/12/21 13/12/21 AS AND DOWN EAST AND WEST JN \W2021/9336429
S0470 A/C Electric  |0020 Mon  |0455 Mon BLO D TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains o 0mOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [13/12/21 13/12/21 SUB IONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon  |0455 Mon R OT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains ‘ TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |13/12/21 13/12/21 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C_ Electric  |0020 Mon (0455
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To|13/12/21 13/12/ AC ELECTRIC TRAFFIC
(part) A/C Electric  |0020 Mon Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/3425571 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To /21 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/9152577
S0470 A/C Electric 5 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED Tg 14/12/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric 0455 Tue ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 ISOLATION
Ashford West Jn  |Ashford West Jn Down CTRL BLO }4 14/12/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord 0055 Tue  |0455 Tue
Up CTRL Chord
P2021/3494531 |S0O130 Ashford Ashford Platforms 3 - LG@KED To |15/12/21 15/12/21 ASHFORD UP AND DOWN EAST AND WEST JN 'W2021/9323929
S0470 Electric  |0055 Wed (0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 / N Trains IOmOch and OmOch
Ashford East Jn  |Ashford East Jn Down R BLOCKED To |15/12/21 15/12/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
AIC Electric  |0055 Wed 0455 Wed ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
CThL rd |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn CTRL BLOCKED To |15/12/21 15/12/21 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
A/C Electric {0055 Wed 0455 Wed
o~ TRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Mfor p Freight Chord |BLOCKED To [15/12/21 15/12/21 IAC ELECTRIC TRAFFIC
(part) AIC Electric  [0055 Wed 0455 Wed SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3499345 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [16/12/21 16/12/21 ASHFORD UP AND DOWN EAST AND WEST JN 'W2021/9336449
S0470 A/C Electric  |0055 Thu 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [16/12/21 16/12/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu  |0455 Thu IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |16/12/21 16/12/21 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Thu 0455 Thu
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |16/12/21 16/12/21 AC RICSTRAFFIC
(part) A/C Electric  |0055 Thu  [0455 Thu TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/3512176 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [17/12/21 17/12/21 SHEODRD UP AND DOWN EAST AND WEST JN \W2021/9367058
S0470 A/C Electric  |0055 Fri 0700 Fri KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [17/12/21 17/12/21 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Fri 0700 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To 17/12/2_1 17/12/2_ PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C Electric 10055 Fri Fri
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |17/ 2/21 AC ELECTRIC TRAFFIC
(part) A/C Electric 00 Fri SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 38
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3436943 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |20/12/21 20/12/21 W2021/9181946
S0O310 International Connection 0020 Mon 0510 Mon OHL Work
S0O400 Up North Kent OmOch and OmOch
S0O460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To |20/12/21 20/12/21
Connection A/C Electric  |0020 Mon  |0510 Mon
Up Waterloo Trains
Connection
P2021/3141581 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 20/12/21 20/12/21 W2021/7960818
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) o S&T Work
LN3201 ] _ 0mOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 20/12/21 20/12/21
Path 0025 Mon /0440 Mon (4 h
St. Pancras York Way North Jn  |East Coast Protected 20/12/21  |20/12/21 ﬂ
International Mainline Path 0025 Mon (0440 hrs)
Connection
York Way North  [St. Pancras North London Protected 20/12/21 20/12
Jn International Incline Path 0025 Mon 10440 Mo hrs)
P2021/2739864 |SO400 St. Pancras Stratford All CTRL Lines Possession  |24/12/ /21 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 2130fFri 0 Sun DEPOT(MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession 26/12/21
International West |International Depot r 0730 Sun NO ACCESS TO/FROM DOLLANDS MOOR YARD
Jn VIA DOLLANDS MOOR WEST JN OR DOLLANDS
Ashford EastJn  |CTRL/ Eurotunnel  |Down CTRL /21 26/12/21 MOOR YARD JN. ACCESS TO/FROM DOLLANDS
Boundary 0 Fri 0500 Sun MOOR YARD VIA SALTWOOD JN NOT AFFECTED.
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR
CTRL/ Ashford East Jn Up CTRL 24/12/21 26/12/21 YARD NOT AFFECTED.
Eurotunnel 2300 Fri 0500 Sun
Boundary TRAINS MAY BE STABLED AT ST.PANCRAS
Jn 2300 Fri  |0500 Sun PLATFORMS, EBBSFLEET INTERNATIONAL (2
E
Dollands Moor CTRL / Eurotunnel  |Down Possession  |24/12/21 26/12/21 ﬁ\ll{r%ORlS\l;el'llqollJ\l’\/l\II-_r ?;LA AI\ITEI)ZS-IL GZ%FSNRDD 4)
Yard Jn Boundary 2300Fri 0500 Sun SECURITY WILL BE PROVIDED AS REQUIRED.
Southfleet Ashford West Jn es Possession  |24/12/21 26/12/21 ;rNR_IﬁAEIgﬁ A'\/_II_'?SI\II\IA?_T BE STABLED AT STRATFORD
Crossover 2300 Fri 0500 Sun '
Southfleet Jn Stratford Ug’CTRL Possession  [24/12/21 26/12/21 .
Internationg{ E 2300Fri  |0500 Sun Maintenance
Stratford Southfleet Jn 4 [Down CTRL Possession  |24/12/21 26/12/21
International East 2300 Fri 0500 Sun
Jn
P2021/3519450 |LN3201 |St. Pancras Dock Jn South Maintenance Sidings 24/12/21 26/12/21 W2021/9384750
S0400 International Siding Possession 2130 Fri 0730 Sun (5 hrs) Track Maintenance

OmOch and OmOch
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3525904 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 19/12/21 19/12/21 'W2021/9400631
S0400 Chord Path 0055 Sun  |0700 Sun S&T Maintenance
S0480 Up CTRL Chord IOmOch and OmOch
P2021/2884031 |S0O130 Ashford Ashford Platforms 3 - 6 Possession 24/12/21 27/12/21 NO ACCESS TO FORD DOWN SIDINGS 'W2021/9170086
S0220 2300 Fri 0300 Mon S&T Renewal
S0400 FREIGHT TO IMED/CANCELLED 56m40ch and 58m5ch
S0470 Canterbury West Up Main/Up Possession  |24/12/21 27/12/21 \W2021/9405416
S0480 Branch/Up 2300 Fri 0300 Mon EUROS OPERATE ROAD REPLACEMENT  |Patrolling
Canterbury SER WEEN EBSFLEET AND ASHFORD  |55m40ch and 56m57ch
Down INT IONAL W2021/7366421
Canterbury/Down Structures Examination
Branch/Down HAR ACON GATE A TO REMAIN CLOSED. 46mOch and 56m34ch
Main CHA LEACON GATE B TO REMAIN CLOSED. W2021/9249520
Ashford (East) Ashford (East) Down Slow (part) |Possession [24/12/21 27/12/21 Third Rail Work
Down Hastings 2300 Fni 0300 Mon 66m30ch and 67m71ch
. 'W2021/9385079
Up Hastings Py Third Rail Work
Ashford (West)  |Ashford Maidstone Relief |Possession |24/12/21 27/1% 56m40ch and 58m5ch
2300 Fri 0300 'W2021/9385077
Down Slow (part) Patrolling
Ashford (East) Up Slow/Platform |Possession  [24/12/21 /21 56m40ch and 58m5ch
2 2300 F5 Mon W2021/9176079
Up Passenger Third Rail Work
Loop/Platform 1 56m40ch and 56m53ch
Ashford West Jn  |Ashford East Jn Down CTRL Possession 27/12/21
Chord 230091 0300 Mon
Up CTRL Chord
Charing Ashford Down Maidstone |Possegsio 2/21 27/12/21
Up Maidstone #300 Fri 0300 Mon
Headcorn Ashford Down Main/Down ssibn  [24/12/21 27/12/21
Willesborough Fast/Down Maj 2300 Fri 0300 Mon
Up Main/Up
Fast/Up Mg
Ashford Ashford Tampe Sidings 24/12/21 27/12/21
Possession 12300 Fri 0300 Mon
Ashford (East) Ashford (East) Sidings 24/12/21 27/12/21
Possession 2300 Fri 0300 Mon
hing
Sidgings
ne
Depot/Tamper
Depot
Chart Leacon Chart Leacon ot |Depot Reception |Sidings 24/12/21 27/12/21
Depot Road Possession (2300 Fri 0300 Mon
Headshunt
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2870997 |SO110 Fawkham Jn Hook Green Down Waterloo Possession  |18/12/21 20/12/21 SOUTHEASTERN KENT COAST MAINLINE TRAINS |W2021/8794426
S0140 Connection 0140 Sat 0410 Mon DIVERTED VIA DARTFORD/GRAVESEND/STROOD |[Structures Examination
S0460 Up Waterloo 26m60ch and 27m60ch
Connection 0140 SAT TO 0140 SUN 'W2021/9113233
Swanley Jn Rochester Bridge Jn |Down Chatham Possession  |18/12/21 19/12/21 RAIL REPLACEM ROAD SERVICE TO Structures Examination
Main/Down 0140 Sat 0140 Sun OPERATE BE SWANLEY AND STROOD. 23m12ch and 29m5ch
Chatham W2021/9104906
Up Chatham/Up 0140 SUN 108JON Tunnel Work
Chatham Main TRAINS ATE AND START BACK AT 18m35¢ch and 20m30ch
Bickley Jn Kemsing Down Chatham  |Possession  |19/12/21  |20/12/21 BOR EEN. TERMINATING TRAINS TO W2021/7499864
Fast/Down 0140 Sun  |0410 Mon SH DON END. PL Stoneblowing
Maidstone
23m20ch 25m76ch
Up Maidstone/Up AL RBRLACEMENT ROAD SERVICES TO vx?%z%% 46:1”3%88”1 éc
Chatham Fast OPERATE BETWEEN BROMLEY SOUTH AND S&T Renewal
Rochester Bridge Jn |Down Chatham Possession  |19/12/21 20/12/21 D/BOROUGH GREEN & 13moch and 14moch
Slow/Down 0140 Sun 0410 Mon OTHAM/SEVENOAKS. \W2021/9197416
Chatham
Main/Down DOWN SLOW TONBRIDGE LOOP AVAILBLE TO Earthwork
18m17ch and 20m42ch
Chatham TRAFFIC \W2021/7288720
Up Chatham/Up
Chatham Main/Up Structures Work
Chatham Slow 18m40ch and 18m60ch
Chislehurst Jn St. Mary Cray Jn Reversible Possession W2021/7365171, )
Chatham Loop Structures Examination
12m70ch and 32m70ch
Hawkwood Jn Chislehurst Jn Up Chatham Loop |Possession 'W2021/7411593
(part) 0410 Mon Track Maintenance
12m60ch and 17m57ch
Otford Jn Otford Jn Up Goods Loop Possessig 221 20/12/21 'W2021/9080932
Sun  |0410 Mon Structures Work
29m70ch and 30m3ch
Sevenoaks Down Bat and Ball 91221 | 20/12/21 202119206798
Up Bat and Ball 0140 Sun 0410 Mon Structures Examination
y 25m60ch and 26m10ch
St. Mary Cray Jn_|Hawkwood Jn Up Chatham ion |19/12721 | 20/12/21 021 E00560
Loop(pt) 0140 Sun (0410 Mon Earthwork
20m35ch and 24m20ch
'W2021/9206645

Structures Examination
23m10ch and 23m40ch
'W2021/9229054
Station Work

17m21ch and 17m4ich
'W2021/7509709
Earthwork

17m65ch and 20m30ch
'W2021/9343026
'Vegetation Clearance
20m60ch and 23m35ch
'W2021/9206820
Structures Examination

17m20ch and 17m57ch
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Network Rail EAS - Section 7
HS1 Route Version 4.4

Data freeze: EAS_V_4 4 2022

Week 38 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2870997 W2021/9210533
Continued Litter / Graffiti Clearance

¢
K

&
&

14m46ch and 14m75ch
'W2021/7500120

Track Maintenance
23m20ch and 30m39ch
'W2021/9207957
Station Work

14m45ch and 14m75ch
'W2021/8708168
Structures Work
24m50ch and 25m15ch
'W2021/9031168

Other E&P Work
24m55ch and 25m55ch
'W2021/9193067
Structures Work
26m61ch and 27mich
'W2021/9173093
Station Construction
25m45ch and 25m60ch
'W2021/7444928
Drainage Inspection
23m15ch and 26m71ch
'W2021/8663720
Structures Work
24m45ch and 24m60ch
'W2021/8490871
Structures Work
23m70ch and 24m20ch
'W2021/9210534

Litter / Graffiti Clearance
17m19ch and 17m42ch
'W2021/9113243
Structures Examination
23m12ch and 29m5ch
'W2021/9113094
Structures Examination
20m60ch and 30m39ch
'W2021/9080884
Structures Work
27m50ch and 28m0ch
'W2021/7350431

Other E&P Work
12m60ch and 17m57ch
'W2021/9186831
Structures Work
23m10ch and 23m35ch
'W2021/7350182

Other E&P Work

20m35ch and 25m55ch
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2870997 'W2021/9206826
Continued Structures Examination
21m46ch and 21m66ch
'W2021/9206930
Structures Examination
18m13ch and 18m42ch
'W2021/9193318
Structures Work
25m66ch and 26m6ch
'W2021/9113033
Structures Examination
b= 12m60ch and 13m10ch
P2021/3470381 |SO110 Swanley Jn Fawkham Jn Down Chatham Possession  |24/12/21 29/12/21 SE C HAM MAINLINE DIVERSIONS VIA W2021/9253318
S0460 Main 2300 Fri 0410 Wed HAM & STROOD. Earthwork
Up Chatham Main LACEMENT BUSES TO RUN SWANLEY TO 19m18ch and 20m42ch
STROOD.
P2021/3496510 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |24/12/21 24/12/ ASHFORD UP AND DOWN EAST AND WEST JN 'W2021/9328583
S0470 A/C Electric 0115 Fri 045 BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [24/12/21 24/12/2 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric 0115 Fri Fri ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains » DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |24/ 1 2/2_1 PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C Electric  |011 D455 Fri
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKE 24/1221 24/12/21 IAC ELECTRIC TRAFFIC
(part) A/C Elegfiic ri 0455 Fri SUB SECTION 718F IS NOT AVAILABLE TO AC
Train ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

S
&

&
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 39
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3519450 |LN3201 |St. Pancras Dock Jn South Maintenance Sidings 24/12/21 26/12/21 W2021/9384750
S0400 International Siding Possession 2130 Fri 0730 Sun (5 hrs) Track Maintenance
IOmOch and OmOch
P2021/2739864 |S0O400 St. Pancras Stratford All CTRL Lines Possession 24/12/21 26/12/21 NO ACCESS T LE MILLS INTERNATIONAL
S0410 International International East Jn 2130 Fri 0730 Sun DEPOT(M S WITHIN THE DEPOT NOT
AFFECT
Stratford Temple Mills Single Possession  |24/12/21 26/12/21
International West |International Depot 2130 Fri 0730 Sun /FROM DOLLANDS MOOR YARD
Jn VIA ANDS MOOR WEST JN OR DOLLANDS
Ashford EastJn  |CTRL / Eurotunnel  |Down CTRL Possession  |24/12/21 26/12/21 RD JN. ACCESS TO/FROM DOLLANDS
Boundary 2300 Fri 0500 Sun MOO RD VIA SALTWOOD JN NOT AFFECTED.
_ RAIN MOVEMENTS WITHIN DOLLANDS MOOR
CTRL/ Ashford East Jn Up CTRL Possession  [24/12/21 26/12/21 NOT AFEECTED.
Eurotunnel 2300 Fri 0500 Sun
Boundary TRAINS MAY BE STABLED AT ST.PANCRAS
Dollands Moor Yard |Up Slow Possession  |24/12/21 26/12/ INTERNATIONAL IN 3 INTERNATIONAL
Jn 2300 Fri 1050 PLATFORMS, EBBSFLEET INTERNATIONAL (2
Dollands Moor CTRL / Eurotunnel  |Down Fast Possession  [24/12/21 26/12/2 EV%.'EORSNR?’FOL&'\:E ?&LA ,L\IT?:SJF; GggFSNRDD 4)
Yard Jn Boundary 2300 Fri SECURITY WILL BE PROVIDED AS REQUIRED.
Southfleet Ashford West Jn All Lines Possession  |24/12, ITNRT’EEEX/_IFAI‘S,\TS_T BE STABLED AT STRATFORD
Crossover 23 ri '
Southfleet Jn Stratford Up CTRL Possession 26/12/21 )
International East Jn ri 0500 Sun Maintenance
Stratford Southfleet Jn Down CTRL /21 26/12/21
International East 00 Fri 0500 Sun
Jn
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884031 |SO130 Ashford Ashford Platforms 3 - 6 Possession  |24/12/21 27/12/21 NO ACCESS TO ASHFORD DOWN SIDINGS 'W2021/9170086
S0220 2300 Fri {0300 Mon S&T Renewal
S0400 FREIGHT TO BE RETIMED/CANCELLED 56m40ch and 58m5ch
S0470 Canterbury West Up Main/Up Possession  |24/12/21 27/12/21 \W2021/9405416
S0480 Branch/Up 2300 Fri 0300 Mon EUROSTAR TO ATE ROAD REPLACEMENT  |Patrolling
Canterbury SERVICE BET BSFLEET AND ASHFORD  |55m40ch and 56m57ch
Down INTERNATIO 'W2021/7366421
Canterbury/Down Structures Examination
Brapch/Down CHART LS GATE A TO REMAIN CLOSED. 46mOch and 56m34ch
Main CHA N GATE B TO REMAIN CLOSED. \W2021/9249520
Ashford (East) Ashford (East) Down Slow (part) |Possession [24/12/21 27/12/21 Third Rail Work
Down Hastings 2300Fri 0300 Mon = 66m30ch and 67m71ch
Up Hasti 'W2021/9385079
p Hastings Third Rail Work
Ashford (West) Ashford Maidstone Relief |Possession [24/12/21 27/12/21 56m40ch and 58m5ch
i W2021 77
Down Slow (part) 2300 Fri 0300 Mon Pat?OI” ;33850
Ashford (East) Up Slow/Platform |Possession [24/12/21 27/12/, 56m40ch and 58m5ch
2 2300 Fri 0300 'W2021/9176079
Up Passenger Third Rail Work
Loop/Platform 1 56m40ch and 56m53ch
Ashford West Jn  |Ashford East Jn Down CTRL Possession  |24/12/21
Chord 2300 Fp
Up CTRL Chord
Charing Ashford Down Maidstone |Possession
Up Maidstone 0300 Mon
Headcorn Ashford Down Main/Down |Possesgifin 27/12/21
Willesborough Fast/Down Main 0 Fri 0300 Mon
Up Main/Up
Fast/Up Main
Ashford Ashford Tamper Sidings 24/12/21 27/12/21
2300 Fri 0300 Mon
Ashford (East) Ashford (East) East Berthing gs 24/12/21 27/12/21
Sidings Possession 2300 Fri 0300 Mon
Chart Leacon Chart Leacon Depgt |Dedot Reception | Sidings 24/12/21 27/12/21
Depot d Possession (2300 Fri 0300 Mon
Headshunt
P2021/3470381 |SO110 Swanley Jn Fawkham Jn @  |Down Chatham Possession 24/12/21 29/12/21 SE CHATHAM MAINLINE DIVERSIONS VIA \W2021/9253318
S0460 Main 2300 Fri 0410 Wed LEWISHAM & STROOD. Earthwork

Up Chatham Main

REPLACEMENT BUSES TO RUN SWANLEY TO
STROOD.

19m18ch and 20m42ch
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Data freeze: EAS_V_4 4 2022

Network Rail EAS - Section 7
HS1 Route Version 4.4
Week 40
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3151783 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 03/01/22 03/01/22 W2021/8009228
LN3201 |International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
S0400 ] _ IOmOch and OmOch
Silo Curve Jn Cedar Jn Silo Curve Protected 03/01/22 03/01/22
Path 0025 Mon  |0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 03/01/22 03/01/22
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 03/01/22 03/01/22 o
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
P2021/3501989 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 07/01/22 07/01/22 \W2021/9341767
LN3201 | International Siding Possession 0025 Fri 0440 Fri (5 hrs) S&T Work
S0400 OmOch and OmOch
Silo Curve Jn Cedar Jn Silo Curve Protected 07/01/22
Path 0025 Fri
St. Pancras York Way North Jn  |East Coast Protected 07/01/22
International Mainline Path 0025 Fri
Connection
York Way North  [St. Pancras North London Protected
Jn International Incline Path
P2021/3427703 |SO130 Ashford East Jn  |Ashford East Jn Up CTRL Chord  |Protected 4 07/01/22 W2021/9158582
S0400 Path 0455 Fri (4 hrs) S&T Maintenance
S0480 BEZ,”,Z CTRL 0mOch and OmOch
Ashford West Jn  |Ashford West Jn Down CTRL Prote }7/01/22 07/01/22
Chord P 0115 Fri 0455 Fri
Up CTRL Chord

&

&
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Network Rail EAS - Section 7 Data freeze: EAS V_4 4 2022
HS1 Route Version 4.4
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2912354 |[EA1180 |Camden Road Copenhagen Jn North London Possession  |02/01/22 02/01/22 NLL CYCLIC TYPE 7C (ROTR) W2021/7414909
EA1310 |Central Jn Incline 0045 Sun  |0845 Sun Track Maintenance
EA1320 1m3ch and 2m1ich
LN110 Camden Road Highbury and Down North Possession  |02/01/22 02/01/22 \W2021/7215443
LN115 East Jn Islington London Relief 0045 Sun  |0845 Sun Patrolling
MD145 Up North London 3m70ch and 3mOch
S0400 Reversible W2021/9143044
Canonbury West [Highbury Vale Jn Up/Down Possession  |02/01/22 02/01/22 S&T Maintenance
Jn Canonbury 0045 Sun 0845 Sun 4mOch and 2mich
Cedar Jn Cedar Jn Silo Curve Possession  |02/01/22 02/01/22 \é\;2t5)02"¥3215204
0045 Sun 0845 Sun -~ 1m2ch and 3m70ch
Gospel Oak Jn Camden Road West |Down and Up Possession  |02/01/22 02/01/22 W2021/7294669
Jn North London 0045 Sun  |0845 Sun Unload CWR
4 2m6ch and 3mOch
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |02/01/22 02/01/22 \W2021/7475780
Curve 0045 Sun 0845 Sun URFDO Inspections
i i i 2 1m3ch and 3mOch
Primrose Hill LeaJn Up North Possession  |02/01/22 02/03¢22
(closed) site of London/Down 0045 Sun  |0845
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)

%
2
&
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 41
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3506871 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 09/01/22 09/01/22 W2021/9352817
LN115 International Siding Possession  |0025 Sun 0630 Sun (5 hrs) S&T Work
LN3201 IOmOch and OmOch
S0400
P2021/3506853 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 10/01/22 10/01/22 W2021/9352819
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ IOmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 10/01/22 10/01/22
Path 0025 Mon (0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 10/01/22 10/01/22
International Mainline Path 0025 Mon  |0440 Mon (4 hrs)
Connection 4
York Way North  [St. Pancras North London Protected 10/01/22 10/01/22
Jn International Incline Path 0025 Mon  |0440 Mon
P2021/3506886 |SO130 Ashford West Jn  |Ashford West Jn Up CTRL Chord  |Protected 09/01/22 09/0 'W2021/9353030
S0400 Path 0055 Sun 0630 S S) Track Maintenance
S0470 OmOch and OmOch
P2021/3480362 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 11/01/22 11/G4/22 \W2021/9285916
S0400 Chord Path 0055 e 514 Tue (4 hrs) S&T Maintenance
S0470 OmOch and OmOch
P2021/3480366 |SO130 Ashford East Jn  |Ashford East Jn Up CTRL Chord  |Protected 13/01/22 W2021/9285981
S0400 Path 0515 Thu (4 hrs) S&T Maintenance
S0480 OmOch and OmOch
P2021/3480368 [SO130 Ashford East Jn  [Ashford East Jn Down CTRL Proteq V 19001/22  [14/01/22 \W2021/9286118
S0400 Chord P 315 Thu  |0515 Fri (5 hrs) S&T Maintenance
S0480 IOmOch and OmOch
P2021/3514921 |S0O130 Ashford Ashford Platforms 3 - 6 C To |09/01/22 09/01/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/9373871
S0470 C ctric  |0055 Sun 0630 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 ins OmOch and OmOch
Ashford East Jn  |Ashford East Jn BLOCKED To [09/01/22 09/01/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
A/C Electric  |0055 Sun 0630 Sun ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn BLOCKED_ To |09/01/22 09/01/22 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
A/C Electric  |0055 Sun {0630 Sun
Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Mo, Ug'Freight Chord |BLOCKED To |09/01/22 09/01/22 AC ELECTRIC TRAFFIC
art) A/C Electriic  |0055 Sun  |0630 Sun SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3514922 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |10/01/22 10/01/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/9373828
S0470 A/C Electric  [0020 Mon  |0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [10/01/22 10/01/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  [0020 Mon  |0455 Mon IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |10/01/22 10/01/22 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  [0020 Mon  |0455 Mon
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |10/01/22 10/01/22 AC RICSTRAFFIC
(part) A/C Electric  [0020 Mon  |0455 Mon TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/3520301 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |13/01/22 13/01/22 SHEDRD UP AND DOWN EAST AND WEST JN W2021/9387054
S0470 A/C Electric  |0055 Thu 0455 Thu KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |13/01/22 13/01/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |13/01/22 13/01/2 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric 10055 Thu Thu
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 1/22 AC ELECTRIC TRAFFIC
(part) A/C Electric 55 Thu SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V_4_4 2022
HS1 Route Version 4.4
Week 42
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3206922 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 17/01/22 17/01/22 W2021/8236168
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 17/01/22 17/01/22
Path 0025 Mon  |0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 17/01/22 17/01/22
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 17/01/22 17/01/22 o
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
P2021/3427688 |SO130 Ashford East Jn  |Ashford East Jn Up CTRL Chord  |Protected 18/01/22 18/01/22 W2021/9158443
S0400 Path 0055 Tue  |0455 Tue (4 hr S&T Maintenance
50480 gﬁ\évrz CTRL OmOch and OmOch
Ashford West Jn  |Ashford West Jn Down CTRL Protected 18/01/22 18/0
Chord Path 0055 Tue  |0455
Up CTRL Chord
P2021/3494878 |SO130 CTRL/ CTRL / Eurotunnel Up Slow Possession TRAINS RUNNING BETWEEN DOLLANDS MOOR 'W2021/9324896
S0O400 Eurotunnel Boundary Up Fast YARD JN AND THE CHANNEL TUNNEL TO USE OHL Work
Boundary pFas THE DOWN MAIN AND DOWN FAST. 8km148m and 9km220m
CTRL/ Saltwood Jn Up Slow/Up Main |BLOCKED To |17 $18/01/22
Eurotunnel A/C Electric 0515 Tue TRAINS RUNNING BETWEEN THE HIGH SPEED
Boundary Trains LINE AND THE CHANNEL TUNNEL TO USE THE
Cheriton Up Cheriton Up CTRL  |Up CTRL 22 18/01/22 DOWN CTRL AND DOWN FAST.
CTRL Jn Jn Mon [0515 Tue
p OHL SECTION 601A NOT AVAILABLE TO A/C
ELECTRIC TRAINS.
P2021/3512004 |SO130 Dollands Moor Dollands Moor Freight Chord 16/01/22 17/01/22 'W2021/9366400
S0400  |(West End) 2315Sun  |0455 Mon (6 hrs) S&T Work
S0490 106km840m and
/ 107km150m
P2021/3512007 |SO130 Dollands Moor Dollands Moor Freight§:h Protected 21/01/22 21/01/22 W2021/9366454
S0400 (West End) Path 0115 Fri 0455 Fri (6 hrs) S&T Work
S0O490 106km840m and
107km150m
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2901008 |EA1370 |Barking Tilbury Purfleet Down and Up Possession  |15/01/22 16/01/22 RAIL REPLACEMENT ROAD SERVICE TO \W2021/7334669
EA1380 |Line Jn East Tilbury 0445 Sat 0035 Sun (46 hrs) OPERATE BETWEEN GRAYS-PURFLEET- Major Projects
EA1390 RAINHAM-UPMINSTER 7m40ch and 14mO0ch
S0420 Renwick Road Jn Up Riverside Possession 15/01/22 17/01/22 ROAD TO BE OPEN AT THE FOLLOWING LC 'W2021/9178946
Departure Line 0445 Sat 0001 Mon (46 hrs) PURFLEET, LOW S{REET, EAST TILBURY, Structures Examination
STANFORD L 9 AND PITSEA HALL 13m12ch and 10m60ch
Ripple Lane East Jn |Down Goods Possession  |15/01/22 17/01/22 \W2021/9300275
(Down 0445 Sat 0001 Mon (46 hrs) S&T Work
- Tilbury/Goods) _ _ FREIGH ICES TO BE DIVERTED VIA 9m20ch and 9m40ch
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  |15/01/22 16/01/22 OCK E-TIMED OR NOT TO RUN \W2021/9381453
East End GF Chord 0445 Sat 2300 Sun (46 hrs) Vegetation Clearance
Up Ripple Lane SS TO/FROM EAST HAM CS FOR ARL 7m40ch and 8m40ch
Chord NTIL 5 SUN 'W2021/7491694
Ell\rl]lg Connecting NO Af CSESS TO/FROM DAGENHAM DOCK PL Stoneblowing
. .
Renwick Road Jn |Freightliner Depot  |Exchange Sidings |Possession  |15/01/22 | 16/01/22 OUTSTABLING REQUIRED FOR ALL SIDINGS m%gir)gzré%g%gch
East End GF 1-3 0445 Sat 2300 Sun (£ 'WITHIN POSSESSION AS BELOW: S&T Point
DN THROUGH SIDING, STORA SIDINGS, H7 & H8 omnts
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |15/01/22  |17/0 SIDINGS 7m70ch and 10mOch
Jn (Up Tilbury)  |Jn East 0445 Sat 0001 EXCHANGE SIDINGS 1-3 W2021/9244879
- _ o _ RIPPLE LANE YARD SIDING 1-3 OHL Renewals Work
Barking Tilbury  |Renwick Road Jn Reception Line Sidings 15/01/22 RIPPLE LANE WEST YARD SIDINGS 1-4. 7m70ch and 14mOch
Line Jn East Possession 0445 Sat¢{" 000%Mon (46 hrs)  INO ACCESS TO/FROM RIPPLE LANE SIDINGS W2021/9383354
___ ___ - __ IACCESS AVAILABLE TO/FROM PURFLEET LONG  |Remove Rail Defects
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings _ 15/0, SIDING ON SATURDAY SPECIAL INSTRUCTION 13m20ch and 11mOch
West End GF East End GF Possession 0001 Mon (46 hrs) APPLIES. 'W2021/9263576
Ripple Lane Ripple Lane Down Through Sidings 17/01/22 ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED S&T Points
T . BY 2300 SUN. 13m20ch and 10mOch
Sidings Possessi at 0001 Mon (46 hrs) W2021/9218320
iﬂg Sidings H7 p, PANTOGRAPHS TO BE LOWERED ON ALL S&T Points
Ripple Lane West |Ripple Lane West Sidings 1-4 i g 17/01/22 STABLED TRAINS IN BARKING PLATFORM 1 m%gc:SYaAfrgﬁ&SOch
Yard vard Headshunt 0445Sat 0001 Mon (46 hrs)  |\ERGED WITH LTS CYCLIC TYPE 5 PL Stoneblowing
Barking Barking Platforms 7-8 ion |16/01/22 16/01/22 TfL Barking Riverside Extension %%%??SZ%Q%QSmSCh
0035 Sun 1425 Sun (46 hrs) Structures: TLL23 and TLL25 Footbridge Structure  |S&T Points
Barking Station  |Barking Possession |16/01/22  |16/01/22 Strengthening 7m70ch and 10m0ch
Jn 0035 Sun 11425 Sun (46 hrs) PL Stoneblower (Romford DU)
Barking Tilbury Barking Tilbury Line Possession  |16/01/22 16/01/22
Line Jn Jn West 0035 Sun (1425 Sun (46 hrs)
Barking Tilbury Upney Jn Daoivn and Up Possession  |16/01/22 16/01/22
Line Jn East necting Line 0035 Sun (1425 Sun (46 hrs)
Barking Tilbury Barking ’ Down Fenchurch |Possession  |[16/01/22 16/01/22
Line Jn West Street/Tilbury 0035 Sun 1425 Sun (46 hrs)
Woodgrange West Thurrock Jn Down and Up Possession  |16/01/22 16/01/22
Park T&H/Tilbury 0035 Sun 1425 Sun (46 hrs)
Forest Gate Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2901008 Woodgrange Park Down & Up BLOCKED To |16/01/22 16/01/22
Continued Jn Branch A/C Electric  |0035 Sun (0835 Sun (46 hrs)
Trains
Woodgrange Barking Station Jn Down & Up T&H |BLOCKED To [16/01/22 16/01/22
Park Jn A/C Electric  |0035 Sun (0835 Sun (46 hrs)
Trains
Barking Tilbury  |Purfleet Down and Up Possession  |16/01/22 17/01/22
Line Jn East Tilbury 1425 Sun  |0001 Mon (46 hrs)
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession 16/01/22 17/01/22
2300 Sun (0001 Mon (46 hrs)
P2021/3536639 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To [16/01/22 16/01/22 HF UP AND DOWN EAST AND WEST JN \W2021/9427302
S0470 A/C Electric  |0055 Sun  |0630 Sun BLO! TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [16/01/22 16/01/22 SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Sun 0630 Sun ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |16/01/22 16/03£22 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C_ Electric  |0055 Sun 0630
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 1/22 AC ELECTRIC TRAFFIC
(part) A/C Electric  |0055 ¢'Sun SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/3540768 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To 1/01/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/9437825
S0470 A/C Electric 0455 Fri BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOC 21/01/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C ctri 3 0455 Fri ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trgi DUE TO HS1 ISOLATION
Ashford West Jn  |Ashford West Jn Down CTRL o] 21/01/2_2 21/01/2_2 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord 0055 Fri 0455 Fri

&

Elegtric
Up CTRLC @
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 43
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3520061 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 24/01/22 24/01/22 W2021/9386422
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ IOmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 24/01/22 24/01/22
Path 0025 Mon  |0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 24/01/22 24/01/22
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 24/01/22 24/01/22 o
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs) (
P2021/3543126 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [23/01/22 23/01/22 ORD UP AND DOWN EAST AND WEST JN W2021/9443164
S0470 A/C Electric  |0055 Sun 0630 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [23/01/22 23/01/ SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Sun 063 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |23/01/22 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C_ Electric  |0055 Su
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |23 AC ELECTRIC TRAFFIC
(part) SUB SECTION 718F IS NOT AVAILABLE TO AC
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

&
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EAS - Section 7 Data freeze: EAS V_4 4 2022

Network Rail
HS1 Route Version 4.4
Week 44
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3253501 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 31/01/22 31/01/22 W2021/8416868
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 31/01/22 31/01/22
Path 0025 Mon {0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 31/01/22 31/01/22
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 31/01/22 31/01/22 o~
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)

oY

X
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&
&
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2872889 |EA1370 |Barking Station  |Barking Single/Platform 1 |Possession  |30/01/22 30/01/22 RAIL REPLACEMENT ROAD SERVICE TO \W2021/9483627
EA1390 |Jn 0100 Sun  |0745 Sun OPERATE BETWEEN GRAYS, PURFLEET, Track Maintenance
EA1410 RAINHAM AND UPMINSTER AND BETWEEN 9m10ch and 9m35ch
EA1420 |Barking Tilbury Barking Tilbury Line |Up Possession  |30/01/22 30/01/22 UPMINSTER AND PITSEA VIA OCKENDON. 'W2021/9471339
S0420 Line Jn Jn West Tilbury/Fenchurch 0100 Sun 1800 Sun P-Way Maintenance
Street NO ACCESS A LE TO/FROM RIPPLE 16m65ch and 16mé8ch
Barking Tilbury Barking Down Fenchurch |Possession  [30/01/22 30/01/22 LANE/DAGENH CK/PURFLEET/TILBURY W2021/9254678
Line Jn West Street/Tilbury 0100 Sun  |1800 Sun RAILPOR GATEWAY/SEABROOK S&T Maintenance
SIDINGS!
Woodgrange _ |Barking Tilbury Line |Downand Up _ |Possession  |30/01/22 | 30/01/22 %%Zhlggié%“gom
Park Jn Jn East T&H/Tilbury 0100 Sun 0115 Sun R BE OPEN AT THE FOLLOWING LCs: OHL Work
- - - - - - P T, LOW STREET, EAST TILBURY,
Barking Tilbury  [Renwick Road Jn Up Riverside Possession  [30/01/22 31/01/22 TAN D-LE-HOPE & PITSEA HALL \2/\71;2)(52517?3618%(13§C7)m40(:h
Line Jn East . 0115 Sun 0300 Mon . )
Departure Line FREIQHT SERVICES TO BE RE-TIMED OR NOT TO |5/ ™ Rerewals Work
Ripple Lane East Jn |Down Goods Possession  [30/01/22 31/01/22 \2/\?;1%‘31*} i&d 2257125‘3*1
(I_Down 0115 Sun  |0300 Mon PANTOGRAPHS TO BE LOWERED ON ALL D 0 9 | 048 i
Tilbury/Goods) , STABLED TRAINS IN RIPPLE LANE SIDINGS rainage inspection
Upney Jn Down and Up Possession  |30/01/22 30/01, PANTOGRAPHS TO BE LOWERED ON ALL 18m60ch and 24m70ch
Connecting Line 0115Sun  |1800 STABLED TRAINS IN EXCHANGE SIDINGS 1-3 W2021/9264118
: PANTOGRAPHS TO BE LOWERED ON ALL Remove Rail Defects
Grays Grays Platform 3 Possession  |30/01/22 STABLED TRAINS IN SEABROOK SIDINGS 12m15ch and 16m73ch
0115Su PANTOGRAPHS TO BE LOWERED ON ALL ‘,(AVZ_OZ}D/93_64t271
, ajor Projects
Ockendon L/End  |Ockendon C/End Up & Down Loop |Possession  |30/01422 STABLED TRAINS IN EXCHANGE SIDINGS 1-4 7m133ch ajnd 7m56¢ch
I Vo Mon ISOLATION OF EXCHANGE SIDINGS TO BE W2021/9254841
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession 31/01/22 ['ﬁggsgl_?é%i?g 52200 SUN. fg‘gel:())?:lr?t;n d 22m20ch
O115)sun 0300 Mon W2021/9254578
Ripple Lane Ripple Lane Goods PossaffSio &1/22 31/01/22 S&T Points
Connecting Line $115 Sun  |0300 Mon 0mOch and 4mOch
'W2021/9452430
Ripple Lane East |Barking Tilbury Line |Up Goods n  |30/01/22 31/01/22 Other E&P Work
Jn (Up Tilbury)  |Jn East 0115Sun (0300 Mon 3moOch and 5m38ch
'W2021/9255170
Thames Haven |Thames Haven ession  |30/01/22 31/01/22 S&T Points
Jn 0115 Sun  |0300 Mon 7m30ch and 7m50ch
- - \W2021/9405014
Upminster Grays Possession  |30/01/22 31/01/22 Station Work
0115Sun 0300 Mon 19m60ch and 21m70ch
Upminster Possession  |30/01/22 | 31/01/22 \évri?nzalé ﬁﬁgggﬁon
0115 Sun 0300 Mon 12m40ch and 17m70ch
Woodgrange Pitsea Jn Wown T&H/Down |Possession  |30/01/22 30/01/22 w2021/ 920620‘}
Park Jn Tilbury 0115 Sun  |0745 Sun S&C Stoneblowing
Up Tilbury/Up T&H 12m15ch and 7m56ch
_ _ _ _ _ _ \W2021/9254280
Barking Tilbury Renwick Road Jn Reception Line Sidings 30/01/22 31/01/22 S&T Points
Line Jn East Possession  |0115Sun  |0300 Mon 8moch and 9m65ch
Purfleet 'W2021/9336501
OHL Inspection
21m30ch and 27m10ch
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2872889 Purfleet Long Sidings Sidings 30/01/22 30/01/22 'W2021/9400975
Continued Possession  |0115 Sun  |0900 Sun Station Work
_ 19m60ch and 20mOch
West Thurrock Jn Pgr_ﬂeet Long Sidings _ 30/01/22 31/01/22 \W2021/9330623
Sidings Possession  |0115 Sun  |0300 Mon OHL Work
Ripple Lane Ripple Lane Down Through Sidings 30/01/22 31/01/22 w%ziiggggmmm
Sidings_ ) Possession 0115 Sun  |0300 Mon Drainage Work
5 ora Sidings H7 15m69ch and 16m75ch
- - — — 'W2021/9327768
Ripple Lane West |Ripple Lane West Sidings 1-2 Sidings 30/01/22 31/01/22 Vegetation Clearance
Y Y P i
ard ard Headshunt ossession  |0115 Sun  |0300 Mon P 7ma0ch and 9mé5¢ch
Seabrook Sidings |Seabrook Sidings Al Lines BLOCKED To [30/01/22  |31/01/22 ‘ , g;ggi’gf;ﬁno
A/C Electric
Trains 0115Sun 0300 Mon t 15m70ch and 16m10ch
South Tottenham |Barking Tilbury Line |Down and Up T&H |BLOCKED To |30/01/22 30/01/22 W2021/,9254588
EastJn Jn West A/C Electric 0115 Sun 1800 S S&T Points
Trains 18m60ch and 24m70ch
Ripple Lane Ripple Lane West Yard Sidings 30/01/22  [30/0 W2021/9343799
Possession 0700 Sun 1800 S OHL Work
24m65ch and 27m40ch
Barking Station  |Pitsea Down T&H/Down |Possession
Jn Tilbury
Pitsea Barking Station Jn Up Tilbury/Up T&H |Possession )
1800 Sun
Barking Tilbury  |Pitsea Down and Up Possessi 31/01/22
Line Jn East Tilbury 0300 Mon
P2021/3507803 |S0O130 Ashford Ashford Platforms 3 - 6 KER Tg/03/02/22 03/02/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/9355132
S0470 C i 0055 Thu 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 ns OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL LG@RED To |03/02/22 03/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord Electric  |0055 Thu 0455 Thu ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTR Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down BLOCKED To|03/02/22 03/02/22 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
C A/C Electric  |0055 Thu 0455 Thu
Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor ight Chord |BLOCKED To|03/02/22 03/02/22 AC ELECTRIC TRAFFIC
(PAt) AC Electric  |0055 Thu 10455 Thu SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

7~
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 45
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2887820 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession 07/02/22 07/02/22 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/ NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession 07/02/22 07/02/22 TO/FROM TE LLS INTERNATIONAL DEPOT
International East Jn 0025 Mon /0440 Mon (MOVEMEN N THE DEPOT NOT
AFFECT
Stratford Temple Mills Single Possession  |07/02/22 07/02/22
International West |International Depot 0025 Mon {0440 Mon Q
Jn
Page 21
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903654 |SO110 Gillingham (Kent) |Gillingham (Kent) Platforms 1 - 3 Possession  |06/02/22 07/02/22 ROCHESTER PLATFORMS TO BE OUTBERTHED  |W2021/7366477
S0400 Up Gillingham 0215 Sun  |0330 Mon Structures Examination
L(?op 9 GILLINGHAM PLATFORMS, LOOPS AND SIDINGS [27m61ch and 37m58ch
Rochester Rochester Down and Up Possession  |06/02/22 07/02/22 TO BE OUTBERTHED giggil\j\?oﬁzm
Rochester Loops 0215 Sun 0330 Mon RAIL REPLAC ROAD SERVICES TO 34m15ch and 34m35ch
Platform 3
OPERATE MEO & STROOD TO RAINHAM 'W2021/9370053
Sole Street Rainham (Kent) Down Chatham Possession  |06/02/22 07/02/22 Structures Examination
Up Chatham 0215Sun 0330 Mon GTR KE OWN TO START/TERMINATE AT 135m30ch and 33m30ch
GRA W2021/9304268
Strood Rochester Bridge Jn  |Down North Kent |Possession  |06/02/22 07/02/22 TABLE AT PLUMSTEAD AND \Vegetation Clearance
0215 Sun 0330 Mon 4 h h
Up North Kent RAVEREND Pty b
Gillingham (Kent) |Gillingham (Kent) Down Gillingham |Sidings 06/02/22 07/02/22 Litter / Graffiti Clearance
Sidings Possession 0215 Sun (0330 Mon R O ANy P TO DOWN 33m35ch and 33md4ch
U_p _Gllllngham 'W2021/9030479
Siding _ Other E&P Work
No. 1 Reception 32m50ch and 33m30ch
Road W2021/9338158

&

No. 2 Reception
Road

&

&

Track Maintenance
33m40ch and 34mOch
'W2021/8604919
Structures Work
32m30ch and 33m9ch
'W2021/8178279
Patrolling

35m58ch and 36m28ch
'W2021/8215818

S&C Stoneblowing
35m58ch and 36m28ch
'W2021/9337104

Litter / Graffiti Clearance
35m65ch and 36m3ch
'W2021/9185662
Structures Work
32m50ch and 33m3ch
'W2021/9370182
Structures Examination
33m35ch and 35m53ch
'W2021/7451569
Drainage Inspection
32m25ch and 34m34ch
'W2021/8156520
Station Work

33m35ch and 35m53ch
'W2021/8176419

Track Maintenance
32m30ch and 33m30ch
'W2021/8284270
Off-Track Inspections
32m25ch and 36mlch
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EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3503203 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |06/02/22 06/02/22 ASHFORD UP AND DOWN EAST AND WEST JN 'W2021/9344274
S0470 A/C Electric  |0055 Sun  |0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |06/02/22 06/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Sun 0700 Sun IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |06/02/22 06/02/22 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Sun  |0700 Sun
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |06/02/22 06/02/22 AC RICSTRAFFIC
(part) A/C Electric  |0055 Sun  |0700 Sun TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/3503281 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |07/02/22 07/02/22 SHEDRD UP AND DOWN EAST AND WEST JN \W2021/9344295
S0470 A/C Electric  |0020 Mon  |0455 Mon KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |07/02/22 07/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |07/02/22 07/02/2 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C_ Electric (0020 Mon Mon
Up CTRL Chord  [Trains . DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 2/22 AC ELECTRIC TRAFFIC
(part) A/C Electric 9455 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/3507785 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED 08/02/22 ASHFORD UP AND DOWN EAST AND WEST JN 'W2021/9355094
S0470 A/C Elegific 0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Train y 4 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL To #8/02/22 08/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord leci 0055 Tue 0455 Tue ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL D To |08/02/22 08/02/22 PLATEORMS 5 & 6 AVAILABLE TO DC TRAEEIC
Chord Electric  |0055 Tue  |0455 Tue
Up CTR DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Fre BLOCKED To |08/02/22 08/02/22 AC ELECTRIC TRAFFIC
(9 A/C Electric  |0055 Tue 0455 Tue SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3523560 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [11/02/22 11/02/22 ASHFORD UP AND DOWN EAST AND WEST JN 'W2021/9395231
S0470 A/C Electric 0115 Fri 0455 Fri BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [11/02/22 11/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric 0115 Fri 0455 Fri IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To 11/02/2_2 11/02/2_2 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0115 Fri 0455 Fri
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |11/02/22 11/02/22 AC RICSTRAFFIC
(part) A/C Electric  |0115 Fri 0455 Fri TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 46
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3306261 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 14/02/22 14/02/22 W2021/8658219
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 IOmOch and OmOch
S0400 St. Pancras York Way North Jn  |[East Coast Protected 14/02/22 14/02/22
International Mainline Path 0025 Mon  |0440 Mon (4 hrs)
Connection
P2021/3521186 |SO130 Ashford East Jn  |Ashford East Jn Down CTRL Protected 15/02/22 15/02/22 'W2021/9389130
S0400 Chord Path 0055 Tue  |0455 Tue (5 hrs) S&T Maintenance
S0480 Up CTRL Chord IOmOch and OmOch
o
P2021/3553705 |SO130  |CTRL/ CTRL/ Eurotunnel  [Down Fast Possession  |12/02/22  |13/02/22 NO AGCESS TO/FROM DOLLANDS MOOR YARD  |W2021/9467595
S0400 Eurotunnel Boundary 2330 Sat (0515 Sun VIA DIDLLANDS MOOR YARD JN FOR OHL Work
Boundary 4 TRICALLY HAULED SERVICES. ACCESS FOR 8km148m and 9km220m
Cheriton Down Cheriton Down Down CTRL BLOCKED To [12/02/22 13/02/22 DIESEL HAULED SERVICES TO/FROM DOLLANDS
CTRL Jn CTRL Jn A/C Electric  |2330 Sat 0515 Sun MOOR YARD VIA SALTWOOD JN AND DOLLANDS
Trains A MOOR WEST JN NOT AFFECTED. DIESEL HAULED
Dollands Moor Dollands Moor All Lines BLOCKED To [12/02/22 13/08:22 TRAIN MOVEMENTS WITHIN DOLLANDS MOOR
A/C Electric  |2330 Sat 0515 S YARD NOT AFFECTED. PANTOGRAPHS TO BE
Trains LOWERED ON ELECTRIC TRAINS STABLED IN
Saltwood Jn CTRL / Eurotunnel Down Main/Down |BLOCKED To [12/02/22 1 /22 DOLLANDS MOOR YARD.
Boundary Fast A/C Electric 2330 Sat 0515'Sun
Trains / N TRAINS RUNNING BETWEEN THE CHANNEL
Dollands Moor Yard |Through BLOCKED To [12/62/ /02/22 TUNNEL AND DOLLANDS MOOR YARD JN TO USE
Jn Passenger Loop |A/C Electric t 0515 Sun THE UP SLOW AND UP MAIN.
Trains
TRAINS RUNNING BETWEEN THE CHANNEL
TUNNEL AND THE HIGH SPEED LINE TO USE THE
UP FAST AND UP CTRL.
OHL SECTIONS 600ABCDEFGHJKL,
602ABCDEFGHJKL, 603B NOT AVAILABLE TO A/C
ELECTRIC TRAINS.
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EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2902545 |[EA1150 |Camden Road Copenhagen Jn North London Possession  |12/02/22 14/02/22 PANTOGRAPHS TO BE LOWERED PLATFORM 1 \W2021/7687579
EA1180 |Central Jn Incline 0200 Sat  |0400 Mon /AND 2 STRATFORD. Preparatory Work
EA1310 Silo Curve 2m6ch and 3m10ch
EA1320 Camden Road Canonbury West Jn  |Down and Up Possession  |12/02/22 13/02/22 ARL NLL SERVICES TO START/TERMINATE AT W2021/9282.179
EA1325 EastJ North Lond \WILLESDEN JUN ON HIGH LEVEL. RAIL Safety & Environment Work
EA1340 |=astdn orth London 0200 Sat 0055 Sun REPLACEMENZROAD SERVICE IN OPERATION.  om64ch and 1m45ch
Eﬁﬁ‘go Highbury and Down North Possession  |12/02/22 | 1410222 '2“‘35*5&535 UGZSPEL OAK PLATFORMS 1 AND - W2021/9256279
Islington London Relief 0200 Sat  |0400 Mon S&T Points
LN115 Up North London 2m11ch and 3m23ch
MD145 Reversible DAL CTION AVAILABLE FOR ARLELL  \\2021/7404199
S0400 Gospel Oak Camden Road West |Down and Up Possession  |12/02/22 13/02/22 SE ATRI; BE?@EE?FE%E;LE?’;% [S)ERV'CE Track Maintenance
Jn North London 0200 Sat 0055 Sun 1m7ch and 1m35ch
ALSTIG JUNCTION. W2021/7215165
Primrose Hill Camden Road East |Up North Possession  [12/02/22 14/02/22 ARL STABLE UNITS IN PLATFORMS 1 AND 2 AT Track Maintenance
(closed) site of ~ |Jn Londhon/Dgwn 0200 Sat 0400 Mon S 1m2ch and 3m70ch
North London
Eastbound THAMESIDE FREIGHT SERVICES DIVERTED VIA W2021/7217431
(Eastbound) THE T&H Scrap Removal
Up North :
P FELIXSTOWE FREIGHT SERVICES TO BE AmS5ch and 4md0ch
London/Down 'W2021/7215403
North London DIVERTED VIA ELY/PETERBOROUGH/LEICESTER ,
(Westbound) AND NUNEATON. Patrolling
- 3m70ch and 3m5ch
Hackney Wick Stratford Down and Up BLOCKED To |13/02/22 W2021/7475874
North London A/C Electric 10035 Surf Mion NO ACCESS AVAILABLE TO THE NLL INCLINE. :
Trains ACCESS AVAILABLE TO THE CANONBURY SINGLE URFDO Inspections
Camden Road Channelsea North Down and Up Possession UNTIL 0035 SUN. im7ch and 1Im35ch
East In In North London BARKING FS TO FEED GOSPEL OAK TO BARKING |W2021/9368677
LINE. Survey Work
Canonbury West |Highbury Vale Jn Up/Down Possession 14/02/22 5m5ch and 3m40ch
Jn Canonbury 0400 Mon TRAINS TO STABLE IN GOSPEL OAK PLATFORM 3 |W2021/9256496
p 4 S&T Points
Gospel Oak Jn Junction Road Jn Down and Up T&H |Posse #3/02/22 13/02/22 0m30ch and 2m35ch
0055 Sun (0810 Sun W2021/9513398
Structures Examination
Hampstead Camden Road West |Down and Up ssesgion  [13/02/22 13/02/22 2m73ch and 2m1ich
Heath Jn 0055 Sun {0810 Sun
Lea Jn High Meads Jn Possession  |13/02/22 14/02/22
0055 Sun  |0400 Mon
Navarino Road Jn |Reading Lane Jn Possession  |13/02/22 14/02/22
0055 Sun  |0400 Mon
Stratford Central |Lea Jn Possession  |13/02/22 14/02/22
Jn West / 0055 Sun  |0400 Mon
Gospel Oak Camden R Down and Up Possession  |13/02/22 14/02/22
Jn North London 0810 Sun  |0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3564991 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |13/02/22 13/02/22 ASHFORD UP AND DOWN EAST AND WEST JN 'W2021/9491888
S0470 A/C Electric  |0055 Sun  |0630 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [13/02/22 13/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Sun  |0630 Sun IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |13/02/22 13/02/22 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Sun  |0630 Sun
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |13/02/22 13/02/22 AC RICSTRAFFIC
(part) A/C Electric  |0055 Sun  |0630 Sun TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/3521183 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |14/02/22 14/02/22 SHEDRD UP AND DOWN EAST AND WEST JN \W2021/9389047
S0470 A/C Electric  |0020 Mon  |0455 Mon KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |14/02/22 14/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |14/02/22 14/02/2 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C_ Electric (0020 Mon Mon
Up CTRL Chord  [Trains . DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 2/22 AC ELECTRIC TRAFFIC
(part) A/C Electric 9455 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/3565104 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED 15/02/22 ASHFORD UP AND DOWN EAST AND WEST JN 'W2021/9491895
S0470 A/C Elegific 0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Train y 4 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL To #£5/02/22 15/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord leci 0055 Tue 0455 Tue ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL D To |15/02/22 15/02/22 PLATEORMS 5 & 6 AVAILABLE TO DC TRAEEIC
Chord Electric  |0055 Tue  |0455 Tue
Up CTR DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Fre BLOCKED To |15/02/22 15/02/22 AC ELECTRIC TRAFFIC
(9 A/C Electric  |0055 Tue 0455 Tue SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3521241 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |16/02/22 16/02/22 ASHFORD UP AND DOWN EAST AND WEST JN 'W2021/9389125
S0470 A/C Electric  |0055 Wed 0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [16/02/22 16/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Wed 0455 Wed IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |16/02/22 16/02/22 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Wed 0455 Wed
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |16/02/22 16/02/22 AC RICSTRAFFIC
(part) A/C Electric  |0055 Wed 0455 Wed TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/3565123 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |17/02/22 17/02/22 SHEDRD UP AND DOWN EAST AND WEST JN 'W2021/9491990
S0470 A/C Electric  |0055 Thu 0455 Thu KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |17/02/22 17/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |17/02/22 17/02/2 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric 10055 Thu Thu
Up CTRL Chord  [Trains . DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 2/22 AC ELECTRIC TRAFFIC
(part) A/C Electric 9455 Thu SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/3565108 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED 18/02/22 ASHFORD UP AND DOWN EAST AND WEST JN W2021/9491944
S0470 A/C Elegific 0455 Fri BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Train y 4 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL To #£8/02/22 18/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord leci 0115 Fri 0455 Fri ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL D To 18/02/22 18/02/22 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord Electric  |0115 Fri 0455 Fri
Up CTR DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Fre BLOCKED To [18/02/22 18/02/22 AC ELECTRIC TRAFFIC
® A/C Electric 0115 Fr  |0455 Fri SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 47
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3425182 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |22/02/22 22/02/22 W2021/9151476
S0310 International Connection A/C Electric  |0055 Tue  |0510 Tue OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To |22/02/22 22/02/22
Connection A/C Electric  |0055 Tue  |0510 Tue
Up Waterloo Trains
Connection
P2021/3533241 |SO400 St. Pancras York Way South Jn  |CTRL Relief Possession  |20/02/22 20/02/22
S0410 International 0025 Sun 0745 Sun
Down CTRL PLATEORMS 5-7/DN CTRL - BUFFER STOPS TO
York Way South [St. Pancras Up CTRL Possession  |20/02/22 20/02/22 FO.
Jn International 0025 Sun 0745 Sun A I8:ORMS 8-10/UP CTRL - BUFFER STOPS TO
AF04

&

&

K

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040

OHL ISOLATION TO BE GIVEN UP BY 0700 TO
ALLOW TRAINS TO PAN UP.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
IASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2048 HALF SET RENEWAL + SECTION
INSULATOR REPLACEMENT PLATFORM 11
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2887745 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession  [21/02/22 21/02/22 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon 0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |21/02/22 21/02/22 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon /0440 Mon (MOVEMENTS W,| N THE DEPOT NOT
_ _ _ AFFECTED)
Stratford Temple Mills Single Possession  |21/02/22 21/02/22
International West |International Depot 0025 Mon {0440 Mon
Jn
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2896378 |[EA1370 |Barking Barking Platforms 7-8 Possession  |20/02/22 20/02/22 RAIL REPLACEMENT ROAD SERVICE TO 'W2021/7883869
EA1390 0115 Sun  |1425 Sun OPERATE BETWEEN GRAYS, PURFLEET, S&C Grinding Train
EA1420 RAINHAM AND UPMINSTER AND BETWEEN 21m60ch and 22m40ch
S0420 Barking Station  |Pitsea Jn Down T&H/Down |Possession  |20/02/22 20/02/22 GRAYS AND PITSEA \W2021/7392469
Jn Tilbu_ry 0115 Sun  |1425 Sun OHL Renewals Work
Up Tilbury/Up T&H ROAD TO BE T THE FOLLOWING LCS: 24m0ch and 32m20ch
Barking Tilbury _ |Barking Tilbury Line |Up Possession |20/02/22 | 20/02/22 ngSFT'-E,\'lET LS, \ gL'EEfg é—%TEé*ES/I JL'\-LEI‘_ULRCY W2021/9346690
Line Jn Jn West Tilbury/Fenchurch 0115Sun  |1425 Sun ' Station Work
Street 15m70ch and 16m10ch
Barking Tilbury  |Renwick Road Jn  |Up Riverside Possession  |20/02/22 | 20/02/22 N \ G/ \BLE TO GRAYS PLATFORM S VIA - w2021/9273473
Line Jn East Departure Li 0115 Sun  |1425 Sun Track Maintenance
coaTre e O ACOESS TO/FROM EAST HAM CS FOR ARL  -omch and 17m73ch
Ripple Lane East Jn |[Down Goods Possession  [20/02/22 20/02/22 W2021/7883269
(Down 0115Sun 1425 Sun CESS TO/FROM RIPPLE LANE, DAGENHAM SoC Gfinding Train
Tilbury/Goods) DOCK AND PURFLEET SIDINGS, TILBURY 18m70ch and 19m50ch
Upney Jn Down and Up Possession  |20/02/22 20/02/22 ' 'W2021/9406545
P Connecting Lin RAILPORT AND THAMES HAVEN OHL | i
onnecting Line 0115Sun 11425 Sun ACCESS AVAILABLE TO PURFLEET LONG SIDING nspection
. i i P = FROM 0305 MON 19m30ch and 20m5ch
Barking Tilbury Barking Down Fenchurch |Possession  |20/02/22 20/0322 W2021/9273044
Line Jn West Street/Tilbury 0115 Sun 11425 FREIGHT SERVICES TO BE RE-TIMED OR NOT To  Track Maintenance
Freightliner Depot |Dagenham Dock FMC Connecting |Possession  |[20/02/22 /22 RUN V\%O(:Zl/é;)r:MGS(r;ql ¢
East End GF Line 0115 SurS, [14258)Sun ;
Down Ripple Lane PASSAGE TO BE MADE AVAILABLE FOR Tamping
Chord OTM577676 INTO PITSEA UP SIDING 0720 SUN 7m30ch and 8mOch
: N 'W2021/9279032
Up Ripple Lane -
Chord LTS CYCLIC TYPE5 S&T Maintenance
Renwick Road Jn [Freightliner Depot  |Exchange Sidings 20/02/22 E&P: Mark 1 OLE 24m0ch and 27m0ch
_ 'W2021/9281198
East End GF 1-3 1425 Sun
Other E&P Work
Ripple Lane East [Barking Tilbury Line |Up Goods Posse £0/02/22  |20/02/22 9m10ch and 11m10ch
Jn (Up Tilbury) Jn East 0115 Sun  |1425 Sun 'W2021/9280470
Other E&P Work
Thames Haven  |Thames Haven Down and Up Posyon 20/02/22 21/02/22 13m20ch and 7m70ch
Jn Thames Havg 0115 Sun  |0305 Mon 'W2021/9279084
Ground
Freightliner Depot |Freightliner Depot Sidings Sidings 20/02/22 20/02/22 Investigation/Automatic
West End GF East End GF Possession  |0115 Sun  |1425 Sun Ballast Sampling
Purfieet Purfieet Sidings 2002722 | 21002722 9m25ch and 9m67ch
Possession (0115 Sun  |0305 Mon
Ripple Lane Ripple Lane though Sidings 20/02/22 20/02/22
gs Possession 0115 Sun  |1425 Sun
ora Sidings H7
& H8
Ripple Lane West |Ripple Lane E Stora Sidings Sidings 20/02/22 20/02/22
Yard (Down Possession  |0115Sun 1425 Sun
Tilbury/Goods)
Ripple Lane West Sidings 1-4 Sidings 20/02/22 20/02/22
Yard Headshunt Possession  |0115 Sun 1425 Sun
Dagenham Dock
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Network Rail

EAS - Section 7

Data freeze: EAS V_4 4 2022

HS1 Route Version 4.4

Week 47 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2896378 Pitsea Jn Down and Up Possession  |20/02/22 21/02/22

Continued Tilbury 1425 Sun  |0305 Mon

Q
&
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&
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Network Rail EAS - Section 7 Data freeze: EAS V_4 4 2022
HS1 Route Version 4.4
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2874742 |SO180 Dartford Rochester Bridge Jn |Up North Kent/Up |Possession  [20/02/22 21/02/22 RAIL REPLACEMENT ROAD SERVICES TO 'W2021/8230468
S0310 Main 0155 Sun 0250 Mon OPERATE BETWEEN DARTFORD/EBBSFLEET, Track Maintenance
S0320 Down Main/Down GRAVESEND, STROOD 31m22ch and 32m46ch
S0430 North Kent AND MAIDSTONE WEST/ROCHESTER. 'W2021/9346378
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |20/02/22 21/02/22 Earthwork
International Connection 0155 Sun (0250 Mon 19mOch and 20m45ch
Up North Kent 'W2021/9337972
Connection i \Vegetation Clearance
Gravesend Gravesend Up Bay Possession  |20/02/22 21/02/22 31m15ch and 32m33ch
0155 Sun 0250 Mon 'W2021/9271718
- - - Third Rail Work
Hoo Jn Grain Single Possession  |20/02/22 21/02/22 P 35m18ch and 36m55¢ch
Maidstone West [Maidstone West Up Platform Loop |Possession |20/02/22  |21/02/22 Ig””zes' Elxa”ynz"’g'ozs "
art m25ch an m45¢
(part) 0155 Sun 0250 Mon W2021/7914068
Strood Maidstone West Down Maidstone |Possession |20/02/22 21/02/22 Station Work
Branch/Down 0155 Sun  |0250 19mOch and 19m20ch
Main 'W2021/7914868
Up Main/Up Station Work
Maidstone Branch 31m2ch and 31m17ch
Strood Up Strood Loop  |Possession 'W2021/7914474
Station Work
Platforms 1-3 37m73ch and 38m13ch
Dartford Dartford Reception Siding |Sidings 'W2021/7363866
Possession 0250 Mon Structures Examination

&

&

17m45ch and 31m16ch
'W2021/9298950

S&T Renewal
31mllch and 31m25ch
'W2021/9331999

PL Stoneblowing
27m19ch and 38m20ch
'W2021/9083986

Other E&P Work
26m70ch and 27m40ch
'W2021/9187034

Other E&P Work
31mOch and 31m25ch
'W2021/9158223
Preparatory Work
25mOch and 28m51ch
'W2021/9502514

Off Track Work
27m19ch and 38m20ch
'W2021/8760118
Structures Work
23m70ch and 24m15ch
'W2021/7991618
Tunnel Examination
28mO0ch and 31mO0ch
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2874742 \W2021/9361047
Continued Earthwork
19mOch and 20m45ch
W2021/7992722
Track Maintenance
23m40ch and 31m25ch
'W2021/9225521
Structures Work
21mOch and 21m25ch
P2021/3483627 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Protected 23/02/22 23/02/22 W2021/9295318
S0430 International Connection Path 0035 Wed 0515 Wed (4 hrs) S&T Maintenance
Up North Kent =i OmOch and OmOch
Connection
P2021/3583062 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |23/02/22 23/02/22 QDRD UP AND DOWN EAST AND WEST JN \W2021/9539643
S0470 A/C Electric  |0055 Wed 0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |23/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric 0055 Wed ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |23/02/22 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord AIC Electric  |0055 Wed
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To AC ELECTRIC TRAFFIC
(part) A/C Electric SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2021/3559093 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCK] 24/02/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/9478995
S0470 Thu 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL 24/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord 0055 Thu 0455 Thu ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL ) 24/02/22 24/02/22 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord -Electric  |0055 Thu 0455 Thu
Up CTRECprd N Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up, BLOCKED To |24/02/22 24/02/22 AC ELECTRIC TRAFFIC
A/C Electric  |0055 Thu 0455 Thu SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3559069 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |25/02/22 25/02/22 IASHFORD UP AND DOWN EAST AND WEST JN \W2021/9479098
S0470 A/C Electric 0115 Fri 0455 Fri BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |25/02/22 25/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0115 Fri 0455 Fri IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To 25/02/2_2 25/02/2_2 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric 0115 Fri 0455 Fri
Up CTRL Chord | Trains DoL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |25/02/22 25/02/22 AC RICSTRAFFIC
(part) A/C Electric  |0115 Fri 0455 Fri TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 48
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2887780 |SO400 St. Pancras Stratford All CTRL Lines Possession 27102122 27/02/22 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun 0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession  |27/02/22 27/02/22 TRAINS MAY LED IN 3 INTERNATIONAL
International West |International Depot 0025 Sun 0630 Sun ORMS AND 1 DOMESTIC HIGH
Jn
&4 AVAILABLE AT ASHFORD FOR
S TO BE STABLED IN PLATFORMS AT
STRANFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2021/2887775 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession 28/02/22 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 002 0440 Mon INTERNATIONAL PLATFORMS.
P NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possesgion /02122 28/02/22 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 9 5 Mon |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
i i AFFECTED)
Stratford Temple Mills Single SS 28/02/22 28/02/22
International West |International Depot 0025 Mon 0440 Mon
Jn
P2021/3345563 |EA1320 |St. Pancras Dock Jn South Maintenange Nings 28/02/22 28/02/22 'W2021/8835018
LN115 International Siding Possession 10025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Protected 28/02/22 28/02/22
Path 0025 Mon (0440 Mon (4 hrs)
St. Pancras York Way North Jn oast Protected 28/02/22 28/02/22
International IIfe Path 0025 Mon {0440 Mon (4 hrs)
nection
York Way North  |St. Pancra: rth London Protected 28/02/22 28/02/22
Jn Internation Incline Path 0025 Mon {0440 Mon (4 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3500882 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 02/03/22 02/03/22 W2021/9339781
LN115 International Siding Possession 0025 Wed 0440 Wed (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 02/03/22 02/03/22
Path 0025 Wed {0440 Wed (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 02/03/22 02/03/22
International Mainline Path 0025 Wed (0440 Wed (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 02/03/22 02/03/22
Jn International Incline Path 0025 Wed  |0440 Wed (4 hrs)
P2021/3500883 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 04/03/22 04/03/22 W2021/9339879
LN115 International Siding Possession  |0025 Fri 0440 Fri (5 hrs) S&T Work
LN3201 _ ] IOmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 04/03/22 04/03/22
Path 0025 Fri 0440 Fri (
St. Pancras York Way North Jn  |[East Coast Protected 04/03/22 04/03,
International Mainline Path 0025 Fri 0440
Connection
York Way North  [St. Pancras North London Protected 04/03/22 3/22
Jn International Incline Path 0025 Fri 0448\Fri (4 hrs)
4
P2021/3496372 |SO400 Southfleet Ashford West Jn Down CTRL Possession | 26/@2/2 02/22 NO AC POWER THROUGHOUT ASHFORD
Crossover Up CTRL 225 t %025 Sun STATION DURING THIS PERIOD. TRAINS
P THROUGH ASHFORD STATION WILL NEED TO
RUN ON DC ONLY
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J70 & 1J73
REPLACEMENT BUSES TO RUN EBBSFLEET TO
ASHFORD.

Electronic Copy - Uncontrolled when printed

Page

37




Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2901506 |EA1390 |Barking Tilbury Renwick Road Jn Departure Line Possession  |26/02/22 28/02/22 RAIL REPLACEMENT ROAD SERVICE TO W2021/9284691
S0420 Line Jn East Up Ri id 0445 Sat 0001 Mon (46 hrs) OPERATE BETWEEN GRAYS-PURFLEET- Drainage Work
p Riverside RAINHAM-UPMINSTER 7m70ch and 10m45ch
Reception Line \W2021/7397876
. . ROAD TO BE OP T THE FOLLOWING LC Major Projects
RDlppIe Lane East Jn |Down Goods Possession  |26/02/22 28/02/22 PURFLEET, LQ EET, EAST TILBURY, 7m70ch and 18m20ch
(Down 0445 Sat /0001 Mon (46 hrs)  |STANFORD LE AND PITSEA HALL W2021/9284779
Tilbury/Goods) Drainage Work
West Thurrock Jn _?imf:yand Up  |Possession 5?4%2/825 gg{%zéii 6 s FREIGH s 7O BE DIVERTED VIA 7m70ch and 10m45ch
OCK 'W2021/9437030
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession |26/02/22 27/02/22 Track Maintenance
East End GF Chord 0445 Sat 2300 Sun (46 hrs) Ry SS TO/FROM DAGENHAM DOCK \7/\;24201? aznd 8ml5ch
Up Ripple Lane OUTSIrABLING REQUIRED FOR ALL SIDINGS 021/928505
Chord . POSSESSION AS BELOW: Other E&P Work
FMC Connecting DN THROUGH SIDING, STORA SIDINGS, H7 & Hg  [Lom0ch and 10m25ch
Line SIDINGS 'W2021/9506928
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession  |26/02/22 27/02/22 EXCHANGE SIDINGS 1-3 Platform / Structures Gauging
East End GF 1-3 0445 Sat 2300 6 hrs) RIPPLE LANE YARD SIDING 1-3 15mOch and 16m20ch
. —— . . RIPPLE LANE WEST YARD SIDINGS 1-4. W2021/5285250
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |26/02/22 28/02 NO ACCESS TO/FROM RIPPLE LANE SIDINGS Remove Rail Defects
Jn (Up Tilbury) Jn East 0445 Sat 7m70ch and 14m10ch
Ripple Lane West |Ripple Lane West Headshunt Possession  |26/02/22 :3SYOI2_§J(;OSIIIJSF EXCHANGE SIDINGS TO BE LIFTED giﬁgﬁl\?\iﬁism
vard vard 0445 gat ' 15m70ch and 16m7ch
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 26/ 8/02/22 TiL Barking Riverside Extension W2021/9359707
West End GF East End GF Possession 0001 Mon (46 hrs) Structures: TLL23 and TLL25 Footbridge Structure Station Work
Strengthening 10m35ch and 10m55ch
Ripple Lane Ripple Lane Down Through 6/07122 28/02/22
Sidings Sat 0001 Mon (46 hrs)
Stora Sidings H7 4
& H8
Ripple Lane West |Ripple Lane West Sidings 1-2 26/02/22 28/02/22
Yard Yard 0445 Sat  |0001 Mon (46 hrs)
Barking Tilbury  |West Thurrock Jn Down and ession  |27/02/22 27/02/22
Line Jn West Tilbury . 0915 Sun  |1540 Sun (46 hrs)
Barking Tilbury  |West Thurrock Jn Do p Possession  |27/02/22 28/02/22
Line Jn East g 1540 Sun  |0001 Mon (46 hrs)
Renwick Road Jn |Renwick Road Jn ciignge Sidings |Possession  |27/02/22 28/02/22
2300 Sun  |0001 Mon (46 hrs)

Y
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3548926 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |26/02/22 26/02/22 ASHFORD UP AND DOWN EAST AND WEST JN 'W2021/9456683
S0470 A/C Electric  |0055 Sat 0455 Sat BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |26/02/22 26/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Sat 0455 Sat IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |26/02/22 26/02/22 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Sat 0455 Sat
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |26/02/22 26/02/22 AC RICSTRAFFIC
(part) A/C Electric  |0055 Sat 0455 Sat TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2021/3583385 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [26/02/22 27102/22 SHEDRD UP AND DOWN EAST AND WEST JN \W2021/9540615
S0470 A/C Electric  |2255 Sat 1025 Sun KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |26/02/22 27/02/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |2255 Sat 1025 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn gng CTRL EJLCOEIKEID To |26/02/22 27102/2 NO AC POWER THROUGHOUT ASHFORD
¥ OCrTRL chord | Trai ectric 12255 Sat Sun STATION DURING THIS PERIOD. TRAINS
P or rains ” THROUGH ASHFORD STATION WILL NEED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |26/03/22 2/22 RUN ON DC ONLY
(part) AIC Electric |22 25 Sun
Trains PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
DOLLAND MOOR FREIGHT CHORD BLOCKED TO
\AC ELECTRIC TRAFFIC
SUB SECTION 718F IS NOT AVAILABLE TO AC
/ ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2873299 |SO130 Ashford Ashford Platforms 3 - 4 Possession  |27/02/22 28/02/22 UP SLOW LINE AVAILABLE TO TRAFFIC W2021/9548136
S0220 0215 Sun  |0415 Mon Cable Work
S0470 ROUTE AVAILABLE BETWEEN DOWN AND UP 61m64ch and 63m6ch
S0480 Ashford (East) Ashford (East) Down Slow (part) |Possession |27/02/22 28/02/22 MAIDSTONE LINES AND PLATFORMS 1 AND 2 'W2021/7366392
0215 Sun  |0415 Mon Structures Examination
. . ROAD SERVICE TO 55m68ch and 56m40ch
Ashford (West)  |Ashford Maidstone Loop  |Possession |27/02/22 28/02/22 EBBSELEET W2021/7120486
Down Slow (part) 0215Sun 0415 Mon HFORD INTERNATIONAL AND |c2 Rerail - Both Rails
- 4ch 25ch
Ashford (East) Down Fast Possession  |27/02/22 28/02/22 %%glisoaﬂjzsgm Sc
0215Sun  |0415 Mon S ® ASHFORD DOWN YARD Track Maintenance
Canterbury West Maid Relief/Plat  |Possession  |27/02/22 28/02/22 S FA SHAM SERVICES TO EXTEND \?\?Sg)%ivsaj_%%gggﬁsdl
6/Down 0215 Sun  |0415 Mon ALTERNATELY TO RAMSGATE ONLY ;
Canterbury/Branc P-Way Maintenance
h/Main . | TAMPER SIDINGS TO BE OUTBERTHED 67mo0ch and 67m20ch
Ashford West Jn  |Ashford East Jn Down CTRL Possession  |27/02/22 28/02/22 W2021/9302179
Chord 0215Sun (0415 Mg NO ACCESS TO BYPASS ROAD AT HITACHI S&T Renewal
Up CTRL Chord DEPOT 56m0ch and 56m50ch
Canterbury West |Ashford Up Main/ U Possession  |27/02/22 28/02 \W2021/7303315
Y Brancny Un. 0215 Sun 10415 M CHARTHAM LEVEL CROSSING TO BE CLOSED ~ |Lifter / Graffiti Clearance
p un 0 THROUGHOUT 55m73ch and 56m23ch
Canterbury/ Plat 5
AT — 'W2021/8018619
Ashford Ashford Tamper Sidings  |Sidings 27/02/22 -
Possession OLE Maintenance
Bypass Road 021548ln 58m35ch and 56m60ch
N 'W2021/9346934
Patrolling
60m30ch and 70m5ch
P2021/3425352 |S0O130 Ashford Ashford Platforms 3 - 6 /22 01/03/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2021/9151895
S0470 3 5 Tue 0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL 01/03/22 01/03/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord 0055 Tue 0455 Tue ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Cho DUE TO HS1 ISOLATION
Ashford West Jn  |Ashford West Jn CKED_ To |01/03/22 01/03/22 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
A/C Electric 0055 Tue  |0455 Tue
Trains
P2021/3425401 |SO130 Ashford Ashford BLOCKED To |03/03/22 03/03/22 IASHFORD UP AND DOWN EAST AND WEST JN W2021/9151788
S0470 AIC Electric  |0055 Thu  [0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 N Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Ddwn CTRL BLOCKED To |03/03/22 03/03/22 SUB SECTIONS 715DEF & 716 D EF G H ARE
Chord A/C Electric  |0055 Thu 0455 Thu NOT AVAILABLE TO AC ELECTRIC TRAFFIC
p CTRL Chord |Trains
P
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |03/03/22 03/03/22 PLATFORMS 5 AND 6 AVAILABLE TO DC TRAFFIC
Chord AIC Electric  |0055 Thu 0455 Thu
Up CTRL Chord  |Trains
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HS1 Route Version 4.4
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3610503 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |11/03/22 11/03/22 W2021/9610002
S0310 International Connection A/C Electric  |0055 Fri 0510 Fri OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To |11/03/22 11/03/22
Connection A/C Electric  |0055 Fri 0510 Fri
Up Waterloo Trains
Connection
P2021/3538962 |EA1320 Silo Curve Jn Cedar Jn Silo Curve Protected 09/03/22 09/03/22 \W2021/9433622
LN115 Path 0035 Wed (0515 Wed (4 hrs) g7 S&T Work
LN3201 OmOch and OmOch
S0400 York Way North  [St. Pancras North London Protected 09/03/22 09/03/22
Jn International Incline Path 0035 Wed |0515 Wed (4 hif§)

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2902548 |[EA1180 |Camden Road Channelsea North  |Down and Up Possession  |05/03/22 07/03/22 RAIL REPLACEMENT ROAD SERVICE IN W2021/9483478
EA1310 |EastJn Jn North London 0435 Sat  |0400 Mon OPERATION Survey Work
EA1320 i i 4m52ch and 3m5ch
EA1325 Highbury and Down North Possession  |05/03/22  |07/03/22 IARL NLL SERVICES TO START / TERMINATE AT \W2021/7402570
EA1340 Islington London Relief 0435 Sat  |0400 Mon CAMDEN ROAD ATURDAY Wheel Timber Renewal
LN110 Up North London 5m10ch and 3m36ch
LN115 Reversible ARL NLL SE v O START/TERMINATE AT \W2021/9369408
MD145 Canonbury West [Highbury Vale Jn Up/Down Possession  |05/03/22 07/03/22 GOSPEL NDAY Survey Work
S0400 |Jn Canonbury 0435 Sat {0400 Mon >m73ch and 2mich
] _ _ DAL CTION AVAILABLE FOR ARL ELL W2021/9143663
Highbury and Dalston Junction Up and Down Possession  |05/03/22 07/03/22  RML REPLACEMENT ROAD SERVICE
; : Structures Work
Islington East London Line 0435 Sat  |0400 Mon ATE BETWEEN HIGHBURY AND Om77ch and 3m20ch
- - JUNCTION
LeaJn High Meads Jn Down and Up Lea |Possession  |05/03/22 07/03/22 W2021/932653Q
Curve 0435 Sat 0400 Mon O STABLE UNITS IN PLATFORMS 1 AND 2 AT [oRFDO Inspections
4 STRATFORD 0m77ch and 3m20ch
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |05/03/22 07/03/22 'W2021/7215406
Curve 0435 Sat 0400 Mon THAMESIDE FREIGHT SERVICES DIVERTED via |- atrolling
- P = THE T&H 3m70ch and 3m5ch
Stratford Central [Lea Jn Up Channelsea  |Possession |05/03/22 07/0322 W2021/7467425
Wi L i
In West oop 04353at 10400 FELIXSTOWE FREIGHT SERVICES TO BE gra;:l; Maintenance
Camden Road Copenhagen Jn North London Possession  |06/03/22 3/22 DIVERTED VIA ELY/PETERBOROUGH/LEICESTER V\r/202(2:L/7£21r:195:anz ¢
i /AND NUNEATON
Central Jn Incline 0100 S
- Preparatory Work
Silo Curve
_ NO ACCESS AVAILABLE TO THE CANONBURY 2mé6ch and 3m10ch
Cedar Jn Cedar Jn CTRL/NLL Possession |06 40 SINGLE \W2021/7475473
Connection Line o) 2300 Sun URFDO Inspections
- ACCESS AVAILABLE TO THE NLL INCLINE UNTIL  3ml4ch and 4m40ch
Gospel Oak Camden Road West |Down and Up Possessi 06/03/22 0100 SUN AND FROM 2300 SUN \W2021/8479522
Jn North London 2300 Sun S&T Points
o M
Primrose Hill Camden Road East |[Down and Up Pgsees! #06/03/22  |06/03/22 MERGED WITH NLL CYCLIC TYPE 7C (ROTR) C\rlg%%clr}sa‘lr%ggwf%h
(closed) site of Jn North London Line 0100 Sun  |2300 Sun

&

&

Track PL: Hackney Central Up Prep (41600419)
Track PL: Camden Road - Kentish Town Up Re-Rail 6
'Wk Follow Up

WDA: Wheel Timbers BOK Br95, 96

S&T Maintenance
4m38ch and 4m60ch
'W2021/9425314
Survey Work
Om70ch and OmOch
'W2021/9332682
Structures Work
4mOch and 2mich
'W2021/9356631
Structures Work
3m36¢h and 2m73ch
'W2021/9313368
Safety & Environment Work
5m12ch and 3m74ch
'W2021/7406214
Track Maintenance
3ml4ch and 4m40ch
'W2021/7215207
Patrolling

Om77ch and 3m70ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2887789 |S0O130 CTRL/ Cheriton Up CTRL Up CTRL Possession 05/03/22 06/03/22 NO ACCESS TO/FROM DOLLANDS MOOR YARD 'W2021/9075165
S0400 Eurotunnel Jn 2315 Sat 0630 Sun \VIA DOLLANDS MOOR YARD JN. ACCESS OHL Work
Boundary TO/FROM DOLLANDS MOOR YARD VIA OmOch and OmOch
Dollands Moor Yard |Up Slow Possession  |05/03/22 06/03/22 SALTWOOD JN AND DOLLANDS MOOR WEST JN
Jn 2315 Sat 0630 Sun NOT AFFECTED. IN MOVEMENTS WITHIN
_ _ _ DOLLANDS M RD NOT AFFECTED
Cheriton Down  |Cheriton Down Down CTRL Possession  |05/03/22 06/03/22 PROVIDING DI RACTION IS USED.
CTRL Jn CTRL Jn 2315 Sat 0630 Sun
- AC ISOLA OF SELS 601A, 602, 602L, 603 &
Dollands Moor Dollands Moor G Neck Possession  |05/03/22 06/03/22 605
2315 Sat 0630 Sun
Dollands Moor CTRL / Eurotunnel  |Down Fast Possession  |05/03/22 06/03/22 EFC -(I;II.EIN]SKGI(_) OG%Z?I\QSIIEEEEGSg 1A/??Ig ?“26.?.02
Yard Jn Boundary 2315Sat 0630 Sun BLE TO ELECTRIC TRAFFIC
Dollands Moor  |Dollands Moor All Lines BLOCKED To [05/03/22  |06/03/22 CESS TO/FROM DOLLANDS MOOR YARD
AIC Electric 2315 Sat 0630 Sun \VIA DOLLANDS MOOR YARD JN. ACCESS
Trains TO/FROM DOLLANDS MOOR YARD VIA
Saltwood Jn Dollands Moor Yard |Downand Up  |BLOCKED To|05/03/22 | 06/03/ SALTWOOD JN AND DOLLANDS MOOR WEST JN
In Main AIC Electric 2315 Sat 063 NOT AFFECTED. TRAIN MOVEMENTS WITHIN
Through Trains DOLLANDS MOOR YARD NOT AFFECTED
Passenger Loop PROVIDING DIESEL TRACTION IS USED.
NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
A,B,C,D,E,F,G,H,JKL, 603, 603B & 605 ARE NOT
AVAILABLE TO ELECTRIC TRAFFIC
P2021/3474069 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession 09/03/22 W2021/9271894
S0430 International Connection 0515 Wed Track Works
Up North Kent 22m52ch and 23m23ch
Connection
P2021/3578306 |SO310 Fawkham Jn Hook Green Down Waterloo BLO 0 |#6/03/22 06/03/22 'W2021/9527079
S0430 Connection lectl 0055 Sun  |0700 Sun OHL Work
Up Waterloo 22m52ch and 23m17ch
Connection
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3595544 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |17/03/22 17/03/22 W2021/9570711
S0310 International Connection AJ/C Electric  |0055 Thu 0510 Thu OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To |17/03/22 17/03/22
Connection AIC Electric  |0055 Thu  |0510 Thu
Up Waterloo Trains
Connection
P2021/3620541 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |18/03/22 18/03/22 W2021/9635659
S0310 International Connection A/C Electric 0055 Fri 0510 Fri o OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To [18/03/22 18/03/22
Connection A/C Electric  |0055 Fri 0510 Fri
Up Waterloo Trains
Connection
P2021/3567641 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 13/03/22 13/0 W2021/9497865
LN115 International Siding Possession  |0025 Sun  |0745 Su rs) S&T Work
LN3201 Q 0OmOch and OmOch
S0400 R

S
&

&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3533243 |SO400 St. Pancras York Way South Jn  |CTRL Relief Possession  |13/03/22 13/03/22 POSSESSION DETAILS:
S0410 International D CTRL 0025 Sun  |0745 Sun 0025 SUN-0745 SUN
own PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
York Way South  |St. Pancras Up CTRL Possession  |13/03/22 13/03/22 IAF046
an International 0025 Sun 10745 Sun PLATFORMS 8-1 CTRL - BUFFER STOPS TO
AF048
PLATFORMS 1 TRL RELIEF - BUFFER STOPS
TO PTS 2
OHL N TO BE GIVEN UP BY 0700 TO
AL Al TO PAN UP.
OSS ION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.
NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
p
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
4 INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
POINTS 2002 HALF SET RENEWAL + SECTION
INSULATOR REPLACEMENT PLATFORM 11
P2021/3397422 |EA1320 |St. Pancras Dock Jn South nance Sidings 14/03/22 14/03/22 'W2021/9076430
LN115 International Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 _ IOmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Curve Protected 14/03/22 14/03/22
Path 0025 Mon (0440 Mon (4 hrs)
St. Pancras York Way Nort East Coast Protected 14/03/22 14/03/22
International Mainline Path 0025 Mon  |0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 14/03/22 14/03/22
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2902549 |EA1150 |Camden Road Channelsea North  |Down and Up Possession  |12/03/22 14/03/22 RAIL REPLACEMENT ROAD SERVICE IN W2021/7406543
EA1180 |EastJn Jn North London 0200 Sat 0400 Mon OPERATION Track Maintenance
EA1310 i i 4m40ch and 3mOch
EA1320 Highbury and Down North Possession  [12/03/22  |14/03/22 IARL NLL SERVICES TO START / TERMINATE AT \W2021/7406450
EA1325 Islington London Relief 0200 Sat (0400 Mon CAMDEN ROAD ATURDAY Track Maintenance
EA1340 Up North London 4m40ch and 3mOch
LN110 Reversible ARL NLL SE V O START / TERMINATE AT \W2021/7215407
MD145 Canonbury West [Highbury Vale Jn Up/Down Possession  |12/03/22 14/03/22 GOSPEL NDAY Patrolling
S0400  |Jn Canonbury 0200 Sat 0400 Mon 3m70ch and 3m5ch
_ _ _ DAL CTION AVAILABLE FOR ARL ELL \W2021/9264832
Highbury and Dalston Junction Up and Down Possession  |12/03/22 14/03/22  RML REPLACEMENT ROAD SERVICE .
; ; S&T Maintenance
Islington East London Line 0200 Sat  |0400 Mon ATE BETWEEN HIGHBURY AND 3m74ch and 2m1ch
- - JUNCTION
LeaJn High Meads Jn Down and Up Lea |Possession |12/03/22 14/03/22 W2024/7215208
Curve 0200 Sat 0400 Mon O STABLE UNITS IN PLATFORMS 1 AND 2 AT |-atrelling
{ | STRATEORD 0m68ch and 3m70ch
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |12/03/22 14/03/22 'W2021/9143665
Curve 0200 Sat 0400 Mon THAMESIDE FREIGHT SERVICES DIVERTED VIA  [Stuctures Work
- P = THE T&H 0Om68ch and 2m1lch
Stratford Central |Lea Jn Up Channelsea Possession  |12/03/22 14/0322 \W2021/9357421
Wi L i
Jn West oop 0200 Sat 10400 FELIXSTOWE FREIGHT SERVICES TO BE gta;'g“hwoakz e
Camden Road York Way North Jn |North London Possession  |13/03/22 3/22 DIVERTED VIA ELY/PETERBOROUGH/LEICESTER V\rlgozc::LIQinZOSml ¢
Central Jn Incline Sun AND NUNEATON )
P & D Maintenance
Cedar Jn Cedar Jn Silo Curve Possession 03/22 NO ACCESS AVAILABLE TO THE CANONBURY ~ Smlich and 4m40ch
300 Sun SINGLE W2021/9326219
CTRLNLL Safety & Environment Work
Connection Line . ACCESS AVAILABLE TO THE NLL INCLINE UNTIL  5m12ch and 3m74ch
Gospel Oak Camden Road West |Down and Up Possessi 13/03/22 0100 SUN AND FROM 2300 SUN W2021/8561118
Jn North London Sun  |2300 Sun 'Wheel Timber Renewal
- - MERGED WITH NLL CYCLIC TYPE 6 (ROTR) (SAT  |5m10ch and 3m36ch
Primrose Hill Camden Road East \DownandUp P 13/03/22 NIGHT) AND NLL CYCLIC TYPE 6 (SUN NIGHT)  |W2021/8062572
(closed) site of Jn North London Line 0100 Sun  |2300 Sun

WDA: Wheel Timbers BOK 95,96

Track PL: Camden Road to Kentish Town Up Re-Rail
6wk follow-up (41620020)

Structures: Highbury Corner

Track PL: Hackney Central Up Core 1 of 3
(41600419)

'Weld Inspections
5m20ch and 4m50ch
'W2021/8649619
URFDO Inspections
4m40ch and 3mOch
\W2021/9428632
Survey Work
4m52ch and 3m5ch
'W2021/9426733

Structures Examination

2m40ch and 4mOch
'W2021/9372329

Litter / Graffiti Clearance

1m21ch and 1m40ch
'W2021/8649719
URFDO Inspections
4m40ch and 3mOch
\W2021/7223426

C11 Rerail Resleeper

Reballast - Trax
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2021/2902549 2m6ch and 3m15ch

Continued 'W2021/9345174
Structures Work

4mOch and 2mich

&

Q
&
S
&

R
X
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2901508 |EA1370 |Barking Tilbury Renwick Road Jn Departure Line Possession  |12/03/22 14/03/22 RAIL REPLACEMENT ROAD SERVICE TO W2021/9438678
EA1380 Line Jn East Up Ri id 0445 Sat 0001 Mon (46 hrs) OPERATE BETWEEN GRAYS-PURFLEET- Track Maintenance
EA1390 p Riverside RAINHAM-UPMINSTER 9m40ch and 10m60ch
S0420 Ripple Lane East Jn |Down Goods Possession  |12/03/22 14/03/22 ROAD TO BE OPEN AT THE FOLLOWING LC \W2021/9434337
(Down 0445 Sat {0001 Mon (46 hrs) ~ |PURFLEET Tamping
Tilbury/Goods) FREIGHT TRAI BE DIVERTED VIA 11m50ch and 12m50ch
West Thurrock Jn Down and Up Possession  |12/03/22 13/03/22 OCKENDON \W2021/9272774
Tilbury 0445 Sat 0910 Sun (46 hrs) S&T Points
— - - 8mOch and 9m20ch
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  |12/03/22 13/03/22 NO SILO/FROM DAGENHAM DOCK \W2021/9327920
East End GF Chord 0445 Sat 2300 Sun (46 hrs) Sl Track Maintenance
Up Ripple Lane LING REQUIRED FOR ALL SIDINGS
Chord NG OSSESEION AS BELOW: \1,\?;8222783?1%%”"5%?'
Emg Connecting DNT RSOUGH SIDING, STORA SIDINGS, H7 & H8 Track Maintenance
4
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession  |12/03/22 13/03/22 EXCHANGE SIDINGS 1-3 ngii;gag%éggn Och
East End GF 1-3 0445 Sat 2300 Sun (£ RIPPLE LANE YARD SIDING 1-3 Vegetation Cl
RIPPLE LANE WEST YARD SIDINGS 1-4. egetation tlearance
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |12/03/22  |14/03 NO ACCESS TO/FROM RIPPLE LANE SIDINGS 7m40ch and 8m35¢ch
Jn (Up Tilbury) ~ |Jn East 0445Sat 0001 W2021/7453242
- i . _ ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED [Major Projects
Barking Tilbury  |Renwick Road Jn Reception Line Sidings 12/03/22 ¢} BY 2300 SUN 7m70ch and 18m20ch
Line Jn East Possession (0445 Sat 000%\Mon (46 hrs) 'W2021/9359712
e e — - PANTOGRAPHS TO BE LOWERED ON ALL Station Work
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings _ 12/0 84463/22 STABLED TRAINS IN RIPPLE LANE SIDINGS 10m35ch and 10m55ch
West End GF East End GF Possession 0001 Mon (46 hrs)  |IPANTOGRAPHS TO BE LOWERED ON ALL W2021/9272546
Ripple Lane Ripple Lane Down Through Sidings 14/03/22 STABLED TRAINS IN EXCHANGE SIDINGS 1-3 S&T Points
Sidinas 8mOch and 9m20ch
9 at 0001 Mon (46 hrs) |7 garking Riverside Extension W2021/9324090

Stora Sidings H7
& H8

Structures: TLL23 and TLL25 Footbridge Structure

Posses?kw
L/ |

Strengthening

Ripple Lane West |Ripple Lane West Sidings 1-2 14/03/22
Yard Yard Headshunt 0445 Sat  |0001 Mon (46 hrs)
Barking West Thurrock Jn jon  |13/03/22 13/03/22

0910 Sun (1545 Sun (46 hrs)
Barking Tilbury  |Upney Jn Possession  |13/03/22 13/03/22
Line Jn East 0910 Sun  |1545 Sun (46 hrs)
Barking Station  |Barking BLOCKED To |13/03/22 13/03/22
Jn A/C Electric  [0910 Sun 1545 Sun (46 hrs)

Trains

Barking Tilbury  |West Thurrock J Daoivn and Up Possession  |13/03/22 14/03/22
Line Jn East Q‘ foury 1545 Sun  [0001 Mon (46 hrs)
Renwick Road Jn |Renwick Rodd Jn ’ Exchange Sidings |Possession  |13/03/22 14/03/22

2300 Sun  [0001 Mon (46 hrs)

Permanent Way Inspection
15m50ch and 16m6ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3513395 |SO310 Ebbsfleet Springhead Road Jn |Up North Kent Protected 16/03/22 16/03/22 \W2021/9370177
S0430 International Connection Path 0035 Wed 0515 Wed (4 hrs) Track Maintenance
Down North Kent OmOch and OmOch
Connection
P2021/3603044 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Protected 18/03/22 18/03/22 W2021/9588376
S0430 International Connection Path 0035 Fri 0515 Fri (4 hrs) Track Maintenance
Up North Kent OmOch and OmOch
Connection
P2021/3617045 |SO130 Ashford East Jn  |Ashford East Jn Down CTRL Possession  |16/03/22 19/03/22 TRAI E UP CTRL CHORD. \W2021/9621955
S0480 Chord 0030 Wed |0400 Sat OLE Maintenance
56m41ch and 56m58ch
Ashford Ashford (East) Down CTRL BLOCKED To|16/03/22  |19/03/22 =
Chord A/C Electric  |0030 Wed |0400 Sat
Up Canterbury Trains
Down Canterbury

X
2
&

&
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3533638 |LN3201 |St. Pancras Dock Jn South Maintenance Sidings 20/03/22 20/03/22 W2021/9421273
S0400 International Siding Possession  |0025 Sun 0745 Sun (5 hrs) Track Maintenance
OmOch and OmOch
P2021/3533268 |SO400 St. Pancras York Way South Jn  |CTRL Relief Possession  |20/03/22 20/03/22 POSSESSION EETALS:
S0410 International D CTRL 0025 Sun 0745 Sun 0025 SUN-
own /DN’CTRL - BUFFER STOPS TO
York Way South  [St. Pancras Up CTRL Possession  |20/03/22 20/03/22
Jn International 0025 Sun 0745 Sun 10/UP CTRL - BUFFER STOPS TO

&

&

ISOLATION TO BE GIVEN UP BY 0700 TO
ALLOW TRAINS TO PAN UP.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
IASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2042 HALF SET RENEWAL

S
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2902550 |[EA1150 |Camden Road Channelsea North  |Down and Up Possession  |19/03/22 21/03/22 RAIL REPLACEMENT ROAD SERVICE IN \W2021/7398477
EA1180 |EastJn Jn North London 0200 Sat  |0400 Mon OPERATION. C11 Rerail Resleeper
EA1310 IARL NLL SERVICES TO START/TERMINATE AT Reballast - Trax
EA1320 Highbury and Down North Possession  |19/03/22 21/03/22 CAMDEN ROAD ON SATURDAY. 2m6ch and 3ml1lch
EA1325 Islington London Relief 0200 Sat 0400 Mon 'W2021/9569692
EA1340 Up North London ARL NLL SERV, O START/TERMINATE AT Remove Rail Defects
LN110 Reversible GOSPEL OA| NDAY. 3m50ch and 2m4ch
LN115 Canonbury West [Highbury Vale Jn Up/Down Possession  |19/03/22 21/03/22 \W2021/6893828
MD145  |Jn Canonbury 0200 Sat 0400 Mon DALSTO TION AVAILABLE FOR ARL ELL  |Structures Examination
S0400 : i _ SER IL REPLACEMENT ROAD SERVICE  |»mgch and 2mich
Highbury and Dalston Junction Up and Down Possession  [19/03/22 21/03/22 TO TEBETWEEN HIGHBURY AND \W2021/9143875
Islington East London Line 0200 Sat 0400 Mon H_ JUNCTION. Structures Work
- - ARL T TABLE UNITS IN PLATFORMS 1 AND 2 AT
Lea Jn High Meads Jn Down and Up Lea |Possession |19/03/22 21/03/22 STRAFEORD. 2m1lich and 3m25ch
Curve 0200 Sat 0400 Mon ¢ \évzt02|ﬁ/7215408
atrolling
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |19/03/22 21/03/22 $HE'\./II.§§DE FREIGHT SERVICES DIVERTED VIA 3m70ch and 3m5ch
Curve 0200 Sat 0400 Mon FELIXSTOWE FREIGHT SERVICES TO BE W2021/8561119
P = 1 'Wheel Timber Renewal
Stratford Central |Lea Jn Up Channelsea Possession  |19/03/22 21/0322 2&’556%%;\4?0"5\]”/ PETERBOROUGH/LEICESTER 0om68ch and 3m30ch
Jn West Loop 0200 Sat 0400 ’ 'W2021/7215209
Camden Road Copenhagen Jn North London Possession  |20/03/22 3/22 NO ACCESS AVAILABLE TO THE CANONBURY gatrolllng
. SINGLE. m68ch and 3m70ch
Central Jn Incline 0100 S
Silo Curve ACCESS AVAILABLE TO THE NLL INCLINE UNTIL
_ 0100 SUN AND FROM 2300 SUN.
Cedar Jn Cedar Jn CTRL/NLL Possession |20 42
Connection Line o) 2300 Sun
Gospel Oak Camden Road West |Down and Up Possessi 20/03/22
Jn North London 2300 Sun
Primrose Hill Camden Road East |Up North P S! 60/03/22 20/03/22
(closed) site of Jn London/Down 0100 Sun  |2300 Sun
North London
(Eastbound)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3112301 |EA1370 |Barking Station  |Barking Single/Platform 1 |Possession  |19/03/22 19/03/22 UNTIL 0745 SATURDAY RAIL REPLACEMENT 'W2021/9478020
EA1380 |Jn 0200 Sat 0745 Sat ROAD SERVICE TO OPERATE BETWEEN Permanent Way Inspection
EA1390 i i i i i i UPMINSTER & SHOEBURYNESS VIA LAINDON, 7m60ch and 8mOch
EA1400 |Barking Tiloury  |Barking Tilbury Line \Up Possession  |19/03/22 19/03/22 UPMINSTER & PITSEA VIA OCKENDON AND 'W2021/9540273
EA1410 |LineJn Jn West Tilbury/Fenchurch 0200 Sat  |0745 Sat UPMINSTER & G S VIA RAINHAM. OHL Inspection
EA1420 . _ Street : 27m20ch and 32m30ch
S0420 Barking Tilbury  |Pitsea Jn Down and Up Possession  |19/03/22 19/03/22 FROM 0745 AY RAIL REPLACEMENT W2021/7501888
Line Jn East Tilbury 0200 Sat 0745 Sat ROAD SE| PERATE BETWEEN Commissioning Work
_ _ _ UPMINS RAYS VIA RAINHAM. 0mOch and 39m40ch
Renwick Road Jn Departure Line Possession  |19/03/22 21/03/22 ROA OPEN AT THE EOLLOWING LC \W2021/9398979
op e cosa pooven | PUREIIMSTUTSSIIT s
Ripple Lane East Jn |Down Goods Possession  |19/03/22 21/03/22 ' \7/\7;%6201?761111%881 10ch
(|_30W” 0200 Sat 0300 Mon NO AGCESS AVAILABLE TO PURFLEET SIDINGS. Litter / Graffiti Clearance
Tilbury/Goods) HT SERVICES TO BE RETIMED/NOT RUN. 0moch and Om25ch
Upney Jn Down and Up Possession  |19/03/22 19/03/22 ROAD CLOSURES REQUIRED AT THAMES BOARD W20?21%335782 ¢
Connecting Line 0200 Sat 0745 Sat MILLS, ESSO AND DEEP WHARF LEVEL .
Safety & Environment Work
. _ , CROSSINGS.
Barking Tilbury  [Barking Down Fenchurch |[Possession  [19/03/22  |19/03 12m12ch and 7m45ch
Line Jn West Street/Tilbury 0200 Sat (0745 FOLLOWING INSTRUCTIONS TO APPLY FROM ‘(’)"53%1/9543436
0100 TO 0600 SUN: NO TRAINS TO STABLE IN nspection
Christian St Jn Shoeburyness Down and Up Possession  |19/03/22 PLATFORMS 4.5.7 AND 8 AT BARKING. 7m70ch and 10m50ch
Main NO TRAINS TO STABLE IN EAST HAM CS WASH ‘é";?illﬁ’%mozz
— - ROAD, INLET ROAD AND BALLOON ROAD. oints
Fenchurch Street |Christian St Jn glown and Up Possession EAST HAM DEPOT TO BE LIVE. 10m60ch and 9m35ch
D ow dUo 'W2021/9445961
own and Up Fast ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED [Survey Work
Fenchurch Street Platforms 1-4 Possession 19/03/22 AT 2300 SUN 12m15ch and 7m45ch
DOWN THROUGH SIDING, STORA SIDINGS, H7 & |W2021/9335378

0745 Sat

H8 SIDINGS, EXCHANGE SIDINGS 1-3, RIPPLE

LANE YARD SIDINGS 1-3 AND RIPPLE LANE WEST
YARD SIDINGS 1-4 TO BE OUTSTABLED.
ECS CAN STABLE IN PLATFORM 1 BARKING.

Freightliner Depot |Dagenham Dock Down Ripple Lane |Posse 9/03/22 20/03/22
East End GF Chord 0200 Sat 2300 Sun
Up Ripple Lane

Chord
FMC Connec
Line
Gas Factory Jn Bow Jn Possession  |19/03/22 19/03/22
0200 Sat 0745 Sat
Gas Factory Jn Possession  |19/03/22 19/03/22
0200 Sat 0745 Sat
Grays Grays Possession  |19/03/22 19/03/22
0200 Sat  |0745 Sat
Laindon Laindon Reversing Line Possession  |19/03/22 19/03/22
0200 Sat 0745 Sat
Leigh-on-Sea Leigh-on-Sea Reversing Line Possession  |19/03/22 19/03/22
0200 Sat 0745 Sat

Ockendon L/End

Safety & Environment Work
12m3ch and 7m45ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3112301 Ockendon C/End Up & Down Loop |Possession  [19/03/22 19/03/22
Continued 0200 Sat 0745 Sat
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession  |19/03/22 20/03/22
East End GF 1-3 0200 Sat 2300 Sun
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |19/03/22 21/03/22
Jn (Up Tilbury) Jn East 0200 Sat  |0300 Mon
Shoeburyness Shoeburyness Platforms 1-3 Possession  |19/03/22 19/03/22
0200 Sat 0745 Sat
Southend Central |Southend Central Platforms 1 And 4 |Possession  |19/03/22 19/03/22 o~
0200 Sat  |0745 Sat ‘ ,
Thames Haven |Thames Haven Down and Up Possession  |19/03/22 19/03/22
Jn Thames Haven 0200 Sat  |0745 Sat
Upminster Grays Up & Down Possession  |19/03/22
Ockendon/Third 0200 Sat
Line
Upminster Platform 1A Possession  |19/03/22
0200 Sat
Woodgrange Barking Tilbury Line |Down and Up Possession  |19/03
Park Jn Jn East T&H/Tilbury 0204’'s
p
Barking Tilbury Renwick Road Jn Reception Line Sidings 21/03/22
Line Jn East i at’ (0300 Mon
Dagenham Dock |Dagenham Dock Down Sidings Sidin /22 19/03/22
Ford Freight 200 Sat 0745 Sat
Depot Sidings
Dagenham Cold
Storage Sidin
East Ham Depot |East Ham Depot Inlet Road ings 19/03/22 19/03/22
Possession 10200 Sat 0745 Sat
S.19%,18,19,20
Ronds
Freightliner Depot |Freightliner ot ifings 1-3 Sidings 19/03/22 21/03/22
West End GF East End Possession  |0200 Sat 0300 Mon
Purfleet Purfleet & |Long Siding Sidings 19/03/22 19/03/22
Possession 10200 Sat 0745 Sat
Ripple Lane Ripple Lane Hanson Sidings  |Sidings 19/03/22 19/03/22
Possession  |0200 Sat (0745 Sat

Electronic Copy - Uncontrolled when printed

Page

53




Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3112301 Down Through Sidings 19/03/22 21/03/22
Continued Sidings Possession {0200 Sat 0300 Mon
Stora Sidings H7
& H8
Ripple Lane West |Ripple Lane West Sidings 1-2 Sidings 19/03/22 21/03/22
Yard Yard Headshunt Possession {0200 Sat 0300 Mon
Seabrook Sidings [Seabrook Sidings All Lines Sidings 19/03/22 19/03/22
Possession  |0200 Sat (0745 Sat
Barking Station  |Barking Single/Platform 1 |Module TS11 |19/03/22 19/03/22
Jn Section 6 0200 Sat (0745 Sat -
Barking Tilbury  |Barking Tilbury Line |Up Module TS11 |19/03/22 19/03/22
Line Jn Jn West Tilbury/Fenchurch |Section 6 0200 Sat 0745 Sat
Street ‘
Barking Tilbury  |Pitsea Jn Down and Up Module TS11 |19/03/22 19/03/22
Line Jn East Tilbury Section 6 0200 Sat 0745 S,
Ripple Lane East Jn |Down Goods Module TS11 |19/03/22 19/0
(Down Section 6 0200 Sat 0745 S
Tilbury/Goods)
Upney Jn Down and Up Module TS11
Connecting Line  |Section 6
Barking Tilbury Barking Down Fenchurch |Module TS11
Line Jn West Street/Tilbury Section 6
Christian St Jn Shoeburyness Down and Up Module T 19/03/22
Main Sectio 0745 Sat
Dagenham Dock |Dagenham Dock Down Sidings MognleN511 #19/03/22 19/03/22
Ford Freight cli 0200 Sat 0745 Sat
Depot Sidings
Dagenham C
Storage Sidin
East Ham Depot |East Ham Depot Module TS11 |19/03/22 19/03/22
Section 6 0200 Sat  |0745 Sat
S.1¢,18,19,20
ROhds
her Road
Fenchurch Street |Christian S Down and Up Fast Modgle TS11 [19/03/22 19/03/22
Down and Up Section 6 0200 Sat (0745 Sat
Slow
Fenchurch Street Platforms 1-4 Module TS11 |19/03/22 19/03/22
Section 6 0200 Sat 0745 Sat
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P2021/3112301 Freightliner Depot |Dagenham Dock Down Ripple Lane |Module TS11 |19/03/22 19/03/22
Continued East End GF Chord Section 6 0200 Sat 0745 Sat
Up Ripple Lane
Chord
FMC Connecting
Line
Freightliner Depot |Freightliner Depot Sidings 1-3 Module TS11 |19/03/22 19/03/22
West End GF East End GF Section 6 0200 Sat 0745 Sat
Gas Factory Jn Bow Jn Up Stratford Down [Module TS11 |19/03/22 19/03/22
Section 6 0200 Sat  |0745 Sat
Gas Factory Jn Up Passenger  |Module TS11 |19/03/22 | 19/03/22 =
Loop Section 6 0200 Sat (0745 Sat
Grays Grays Platform 3 Module TS11 |19/03/22 19/03/22
Section 6 0200 Sat 0745 Sat
Laindon Laindon Reversing Line Module TS11 |19/03/22 19/03/,
Section 6 0200 Sat 0745
Leigh-on-Sea Leigh-on-Sea Reversing Line Module TS11 |19/03/22
Section 6 0200 Sat
Ockendon L/End |Ockendon C/End Up & Down Loop |Module TS11
Section 6
Purfleet Purfleet Long Siding Module TS1 19/03/22

Section 6

0745 Sat

Renwick Road Jn

Freightliner Depot

Exchange Sidings

19/03/22

East End GF 1-3 0745 Sat
Ripple Lane Ripple Lane Down Through 19/03/22 19/03/22
Sidings 0200 Sat 0745 Sat
Stora Sidings
& H8
Hanson
Ripple Lane East |Barking Tilbury Line |Up Go Module TS11 |19/03/22 19/03/22
Jn (Up Tilbury) Jn East Section 6 0200 Sat  |0745 Sat
Ripple Lane West |Ripple Lane West i Module TS11 |19/03/22 19/03/22
Yard Yard Section 6 0200 Sat  |0745 Sat
Seabrook Sidings |Seabrook Sj s ines Module TS11 [19/03/22 19/03/22
Section 6 0200 Sat 0745 Sat
Shoeburyness Shoeburynessa®  |Platforms 1-3 Module TS11 |19/03/22 19/03/22
Section 6 0200 Sat 0745 Sat
Southend Central |Southend Central Platforms 1 and 4 |Module TS11 |[19/03/22 19/03/22
Section 6 0200 Sat  |0745 Sat

Electronic Copy - Uncontrolled when printed

Page

55




Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3112301 Thames Haven |Thames Haven Down and Up Module TS11 |19/03/22 19/03/22
Continued Jn Thames Haven Section 6 0200 Sat  |0745 Sat
Upminster Grays Up & Down Module TS11 |19/03/22 19/03/22
Ockendon/Third Section 6 0200 Sat 0745 Sat
Line
Upminster Platform 1A Module TS11 |19/03/22 19/03/22
Section 6 0200 Sat  |0745 Sat
Woodgrange Barking Tilbury Line |Down and Up Module TS11 |19/03/22 19/03/22
Park Jn Jn East T&H/Tilbury Section 6 0200 Sat  |0745 Sat
Barking Tilbury  |West Thurrock Jn Down & Up Tilbury [Possession  |19/03/22 21/03/22 o
Line Jn East 0745 Sat 0300 Mon ‘ ,
Barking Station  |Barking Single/Platform 1 |Possession  |20/03/22 20/03/22
Jn 0100 Sun  |0640 Sun
Barking Tilbury  |Barking Tilbury Line |Up Possession  |20/03/22 20/03/.
Line Jn Jn West Tilbury/Fenchurch 0100 Sun |064
Street
Barking Tilbury  |Upney Jn Down and Up Possession  |20/03/22
Line Jn East Connecting Line 0100 Sun
Barking Tilbury  |Barking Down Fenchurch |Possession
Line Jn West Street/Tilbury
West Ham L/End |Upminster L/End Down and Up Possession 20/03/22
Main 0600 Sun
Woodgrange Barking Tilbury Line |Down and Up Poss 20/03/22
Park Jn Jn East T&H/Tilbury 0640 Sun
East Ham Depot |Barking Down and Up 0. ) 20/03/22 20/03/22
Main 0600 Sun (0640 Sun
Renwick Road Jn |Renwick Road Jn Exchange Si ession  |20/03/22 21/03/22
2300 Sun  |0300 Mon
Barking Station  |Barking r Possession  |21/03/22 21/03/22
Jn 0030 Mon  |0300 Mon
Barking Tilbury Barking Tilbury Line Possession  |21/03/22 21/03/22
Line Jn Jn West enchurch 0030 Mon |0300 Mon
Barking Tilbury Upney Jn wn and Up Possession  |21/03/22 21/03/22
Line Jn East Connecting Line 0030 Mon |0300 Mon
Barking Tilbury  |Barking Down Fenchurch |Possession |21/03/22 21/03/22
Line Jn West Street/Tilbury 0030 Mon  |0300 Mon
East Ham Depot |Barking Down and Up Possession  |21/03/22 21/03/22
Main 0030 Mon 0300 Mon
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P2021/3112301 Woodgrange Barking Tilbury Line |Down and Up Possession  |21/03/22 21/03/22
Continued Park Jn Jn East T&H/Tilbury 0030 Mon |0300 Mon
Barking Station  |Barking Single/Platform 1 |Module TS11 |21/03/22 21/03/22
n Section 6 0030 Mon (0300 Mon
Barking Tilbury  |Barking Tilbury Line |Up Module TS11 |21/03/22 21/03/22
Line Jn Jn West Tilbury/Fenchurch |Section 6 0030 Mon 0300 Mon
Street
Barking Tilbury  |Upney Jn Down and Up Module TS11 |21/03/22 21/03/22
Line Jn East Connecting Line |Section 6 0030 Mon |0300 Mon
Barking Tilbury ~ |Barking Down Fenchurch [Module TS11 [21/03/22  |21/03/22 o
Line Jn West Street/Tilbury Section 6 0030 Mon  |0300 Mon ‘ ,
East Ham Depot |Barking Down and Up Module TS11 |21/03/22 21/03/22
Main Section 6 0030 Mon  |0300 Mon
Woodgrange Barking Tilbury Line |Down and Up Module TS11 |21/03/22 21/03/.
Park Jn Jn East T&H/Tilbury Section 6 0030 Mon  |0300 q@
P2021/3568543 |SO310 Ebbsfleet Springhead Road Jn |Up North Kent Protected 23/03/22 23/03/2 W2021/9499674
S0430 International Connection Path 0035 We Wed (4 hrs) Track Maintenance
Down North Kent OmOch and OmOch
Connection

X
2
&

&
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P2021/2870999 |SO110 Bickley Jn Kemsing Down Chatham Possession  |20/03/22 21/03/22 SOUTHEASTERN TRAINS DIVERTED VIA W2021/9548939
S0140 Fast/Down 0130 Sun  |0410 Mon DARTFORD/GRAVESEND Earthwork
S0460 Maidstone 20m35ch and 26m15ch
Up Maidstone/Up TRAINS TERMINATE AND START BACK AT 'W2021/9568484
Chatham Fast BOROUGH GRE Track Maintenance
Rochester Bridge Jn |Down Chatham Possession  |20/03/22 21/03/22 23m50ch and 24m50ch
Slow/Down 0130 Sun 0410 Mon TERMINATIN S TO SHUNT LONDON END  \W2021/7443881
Chgtham AT BORO N S&T Renewal
Main/Down 13mO0ch and 14mOch
Chatham ROA CEMENT SERVICE OPERATE \W2021/9115829
Up Chatham/Up BE BROMLEY SOUTH TO Structures Examination
Chatham Main/Up /BOROUGH GREEN & WROTHAM 21m25ch and 21m67¢ch
Chatham Slow W2021/7513323
Chislehurst Jn St. Mary Cray Jn Reversible Possession 20/03/22 21/03/22 DOWE SLOW TONBRIDGE LOOP AVAILBLE TO Track Maintenance
Chatham Loop 0130 Sun  |0410 Mon '\ IC 12m60ch and 17m60ch
Fawkham Jn Hook Green Down Waterloo  |Possession  |20/03/22 21/03/22 * \é\{JZrSE;/G)WSOGrESH
Connection 0130 S 0410 M
Up Waterloo o 24m35ch and 26m1ch
Connection 'W2021/9564585
Hawkwood Jn Chislehurst Jn Up Chatham Possession  |20/03/22  |21/03/ Other E&P Work
Loop(pt) 0130 Sun Mon 25m65ch and 26m25ch
'W2021/9207025
Otford Jn Otford Jn Up Goods Loop  |Possession  [20/03/. /22 Structures Examination
013Q#5u Mon 18m13ch and 18m42ch
_ 'W2021/9375682
Sevenoaks Down Bat and Ball |Possession 21/03/22 Structures Examination
Up Bat and Ball U 0410 Mon 23m10ch and 23m40ch
'W2021/8521919
St. Mary Cray Jn  |Hawkwood Jn Up Chatham Posseggfion /22 21/03/22 Track Maintenance
Loop(pt) 0410 Mon 28m25ch and 32m32ch

9130 Sun

'W2021/9051368
Structures Examination
12m70ch and 32m70ch
'W2021/9412559
Structures Work
24m50ch and 25m15ch
'W2021/9395844
Structures Examination
17m21ch and 17m4lch
'W2021/9365277
Structures Work
28m25ch and 33m9ch
'W2021/9519769
Station Work

14m35ch and 14m75ch
'W2021/9394514
'Vegetation Clearance
24m35ch and 28m20ch
'W2021/8682921
Earthwork

17m65ch and 18m70ch
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

Work Type

P2021/2870999
Continued

O

\W2021/9449423

Third Rail Work
24m35ch and 25m76ch
'W2021/9031269

Other E&P Work
24m2ch and 26m15ch
'W2021/9360266
Structures Work
22m50ch and 23m77ch
'W2021/9294797

Other E&P Work
17m25ch and 17m60ch
'W2021/9375734
Structures Examination
17m20ch and 17m60ch

P2021/3493921

S0O130
S0O470
S0480

Ashford West Jn

Ashford West Jn

Down CTRL
Chord
Up CTRL Chord

BLOCKED To |25/03/22
A/C Electric  |0055 Fri
Trains

25/03/22
0510 Fr

|
\\

IASHFORD UP AND DOWN EAST AND WEST JN
BLOCKED TO AC ELECTRIC TRAFFIC

SUB SECTIONS 715 COMPLETE & 716 COMPLETE
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
DUE TO HS1 ISOLATION

PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

'W2021/9321807
OHL Work
OmOch and OmOch

P2021/3617045

SO130
S0480

Ashford East Jn

Ashford East Jn

Down CTRL
Chord

Possession

Ashford

Ashford (East)

Down CTRL
Chord
Up Canterbury

Down Canterbury

TRAINS TO USE UP CTRL CHORD.

19/03/22
0400 Sat

\W2021/9621955
OLE Maintenance
56m41ch and 56m58ch
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3567683 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |31/03/22 31/03/22 W2021/9498086
S0310 International Connection AJ/C Electric  |0055 Thu 0510 Thu OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To |31/03/22 31/03/22
Connection AIC Electric  |0055 Thu 0510 Thu
Up Waterloo Trains
Connection
P2021/3564461 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 27/03/22 27/03/22 W2021/9489996
LN115 International Siding Possession  |0025 Sun 0630 Sun (5 hrs) o S&T Work
LN3201 ‘ , OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 27/03/22 27/03/22
Path 0025 Sun (0630 Sun (4 hr:
St. Pancras York Way North Jn  |East Coast Protected 27/03/22 27/03/22 ﬂ
International Mainline Path 0025 Sun  |0630 hrs)
Connection
York Way North  [St. Pancras North London Protected 27/03/22 27/03
Jdn International Incline Path 0025 Sun 10830 Sun$fhrs)
P2021/3401830 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 28/03/. % 3122 'W2021/9089250
LN115 International Siding Possession  |0025#Vio &0 Mon (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 28/03/22
%‘ 0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast /22 28/03/22
International Mainline 5Mon  |0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London 28/03/22 28/03/22
Jn International Incline 0025 Mon  |0440 Mon (4 hrs)
P2021/3564462 |EA1320 |St. Pancras Dock Jn South Maintenance NgS 30/03/22 30/03/22 \W2021/9489997
LN115 International Possession  |0025 Wed 0630 Wed (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400
P2021/3575043 |EA1320 |St. Pancras Dock Jn South Sidings 31/03/22 31/03/22 \W2021/9518486
LN115 International Possession  |0025 Thu 0440 Thu (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400
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P2021/3564463 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 01/04/22 01/04/22 W2021/9489998
LN115 International Siding Possession  |0025 Fri 0440 Fri (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 01/04/22 01/04/22
Path 0025 Fri 0440 Fri (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 01/04/22 01/04/22
International Mainline Path 0025 Fri 0440 Fri (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 01/04/22 01/04/22
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)
P2021/2881808 |SO180 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |26/03/22 28/03/22 150 SA§ TO 0250 SUN: W2021/9442709
SO310 International Connection 0150 Sat 0250 Mon TRAINS TO START/TERMINATE AT NORTHFLEET |LC Work
S0320 Up North Kent TROOD. 39m30ch and 39m42ch
S0430 Connection ‘ RAIL REPLACEMENT ROAD SERVICES TO 'W2021/9347704
Gravesend Gravesend Up Bay Possession 26/03/22 28/03/22 OPERATE BETWEEN GREENHITHE / EBBSFLEET  |Structures Work
0150 Sat 0250 M AND STROOD. 23m70ch and 24m20ch
TRAINS FOR THE NORTH KENT LINES TO \W2021/9347795
Northfleet Hoo Jn Down Main Possession  |26/03/22 26/0 START/TERMINATE AT PLATFORM 2 AT STROOD, |Structures Work
Up Main 0150 Sat  |1600 Sa TRAINS FOR THE MAIDSTONE BRANCH LINES TO  b3m70ch and 24m15ch
y . START/TERMINATE IN PLATFORM 3 AT STROOD.  \\/2021/9347791
Hoo Jn Grain Single Possession  |26/03/22 28/03/22 Structures Work
1600 $6t 256'Mon 0150 SAT UNTIL 1600 SAT: 23m70ch and 24m30ch
FREIGHT SERVICES TO SHUNT AT HOO JN AND \W2021/9395086
Northfleet Strood Down Main/Down |Possession |26 $27/03/22 RUN VIA PADDOCK WOOD AND TONBRIDGE
North Kent 0250 Sun El:/c:ausrt]idation/A tomatic
Up North Kent/Up NO ACCESS TO CLIFFE/GRAIN AFTER 1600 gation/u
; Ballast Sampling
Main / SATURDAY. 28m10ch and 29m42ch
Hoo Jn Hoo Jn Down Sidings Sidin /22 |28/03/22 W%Zl(/:SS%rgg%m c
Posse #2600 Sat 0250 Mon 0250 SUN TO 0250 MON Track Maint
: : 7~ RAIL REPLACEMENT ROAD SERVICES TO rack Viaintenance
Dartford Rochester Bridge Jn [Down Main/Down [i{o! 27/03/22  |28/03/22 OPERATE: 33m33ch and 33m45ch
North Kent 0250 Sun 0250 Mon DARTFORD TO ROCHESTER, STROOD TO W2021/9055220
Up North Ke MAIDSTONE WEST AND EBBSFLEET TO Structures Examination
Main ROCHESTER. 17m45ch and 31m16ch
Maidstone West |Maidstone West Possession  |27/03/22 28/03/22 'W2021/9419895
0250 Sun 0250 Mon UP STROOD LOOP TO BE OUTBERTHED Drainage Work
_ _ 28m4l1ch and 28m79ch
Strood Maidstone West Possession  |27/03/22 28/03/22 CUXTON LEVEL CROSSING FULL ROAD CLOSURE W2021/7910118
0250 Sun 0250 Mon IAND TO BE MANNED C11 Rerail Resleeper
AYLESFORD VILLAGE LC ROAD CLOSURE Reballast - Trax
23m40ch and 29m42ch
Strood Strood Loop  |Possession  |27/03/22 28/03/22
Platforms 1-3 0250 Sun  |0250 Mon
Allington Ground |Allington Ground Allington Sidings | Sidings 27/03/22 28/03/22
Frame Frame Possession 0250 Sun  |0250 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V_4 4 2022
HS1 Route Version 4.4
Week 1
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2889626 |LN3201 | Cricklewood Dudding Hill Jn Down and Up Possession  |05/04/22 05/04/22 NO ACCESS TO/FROM ST.PANCRAS \W2022/8557672
LN3219 Curve Jn Cricklewood 0020 Tue  |0545 Tue INTERNATIONAL HIGH LEVEL. EMR SERVICES TO |Major Projects
SO400 Curve START/TERMIN T LUTON. 2 PLATFORMS 16m10ch and 24m44ch
Dock Jn North Kentish Town Up & Down Relief |Possession |05/04/22 05/04/22 IAVAILABLE F LING OF EMR ECS. 'W2022/9455228
0020 Tue  |0545 Tue C15 Drainage Only
NO ACC /FR@M CHURCHYARD 7mOch and 13mOch
Dock Jn South Kentish Town Up & Down Slow |Possession  |05/04/22 05/04/22 AGGRE! ERMINAL. \W2022/8543173
0020 Tue  |0545 Tue Rail Testing and Lubrication
_ : N S TO/FROM DUDDING HILL IN VIA THE gm12ch and 24md4ch
St. Pancras Harpenden Jn (inc.) |Down Fast Possession  |05/04/22 05/04/22 | WOOD CURVE: FREIGHT SERVICES TO  \2022/6965895
International 0020 Tue  |0545 Tue E DI TED. ACCESS MAINTAINED VIA THE "
Up Fast Follow-Up Work
- BRENY” CURVE. 3m40ch and 5m15ch
St. Pancras Platform 1 Possession  |05/04/22 05/04/22 W2022/9503859
International Platform 2 0020 Tue  |0545 Tue ACCESS MAINTAINED TO/FROM CRICKLEWOOD Patrollin
IAGGREGATES TERMINAL AT BRENT CURVE JN, 5m200hgand 6m25ch
West Hampstead |Brent Curve Jn Down & Up Possession  |05/04/22 05/04/ BUT NO ACCESS AT CRICKLEWOOD CURVE JN. W2022/9636923
South Jn Hendon 0020 Tue  |0545 Dilapidation Walkout
PANTOGRAPHS TO BE LOWERED ON ECS fapidation Wakou
West Hampstead Run Round Road |Possession |05/04/22  |05/04/2 STABLED AT ST PANCRAS INTERNATIONAL. 7mOch and 8m40ch
North Jn 0020 Tue Tue \W2022/9598775
Follow-Up Work
Dock Jn South Dock Jn North Discharge Sidings |Sidings 05/04/, 1/22 0m50ch and 1m60ch
Possession |00, u Tue 'W2022/8533218
] _ OHL Inspection
St. Pancras Dock Jn South Maintenance Sidings 05/04/22 0m27ch and 24m44ch
International Siding Possession & |0020Wu 0545 Tue W2022/8509221
Track Maintenance
13m5ch and 16m5ch
p 'W2022/8540268

&

&

Point Heater Maintenance
Om12ch and 24m44ch
'W2022/8537019
Remove Rail Defects
Om12ch and 5m15ch
'W2022/9482327
Tunnel Work

Om45ch and 3m40ch
'W2022/9608032
Survey Work

11m70ch and 13mOch
'W2022/9436680

S&T Renewal

3m60ch and 4m40ch
'W2022/9399313
Structures Work
2m20ch and 5m15ch
'W2022/9426689

Litter / Graffiti Clearance
Om212ch and Om38ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2889627 |LN3201 | Cricklewood Dudding Hill Jn Down and Up Possession  |06/04/22 06/04/22 NO ACCESS TO/FROM ST.PANCRAS 'W2022/9608048
LN3219 |Curve Jn Cricklewood 0020 Wed 0545 Wed INTERNATIONAL HIGH LEVEL. EMR SERVICES TO |Survey Work
S0400 Curve START/TERMINATE AT LUTON. 2 PLATFORMS 11m70ch and 13mOch
Dock Jn North Kentish Town Up & Down Relief |Possession |06/04/22 06/04/22 IAVAILABLE FOR STABLING OF EMR ECS. 'W2022/8540772
0020 Wed (0545 Wed Point Heater Maintenance
_ _ 0Om12ch and 24m44ch
Dock Jn South Kentish Town Up & Down Slow |Possession  |06/04/22 06/04/22 \W2022/9407587
0020 Wed  |0545 Wed Resignalling Work
i : /FROM DUDDING HILL JN VIATHE |18m13ch and 22m27ch
St. Pancras Harpenden Jn (inc.) |Down Fast Possession  |06/04/22 06/04/22 D CURVE: FREIGHT SERVICES TO  |\/2022/9455229
International Up Fast 0020 Wed 0545 Wed ED®ACCESS MAINTAINED VIA THE C15 Drainage Only
St. Pancras Platform 1 Possession  |06/04/22 | 06/04/22 I e a0 Och
International Platform 2 0020 Wed 0545 Wed ACCESS MAINTAINED TO/FROM CRICKLEWOOD Structures Work
) EGATES TERMINAL AT BRENT CURVE JN, 2m20ch and 5m15ch
West Hampstead |Brent Curve Jn Down & Up Possession  |06/04/22 06/04/22 NO ACCESS AT CRICKLEWOOD CURVE JN.
'W2022/9598685
South Jn Hendon 0020 Wed |0545 Wed Follow-Up Work
_ PANTOGRAPHS TO BE LOWERED ON ECS p
West Hampstead Run Round Road |Possession |06/04/22  |06/04; STABLED AT ST PANCRAS INTERNATIONAL. 0m50ch and 1m60ch
North Jn 0020 Wed (0545 W2022/8537419
Remove Rail Defects
Dock Jn South Dock Jn North Discharge Sidings |Sidings 06/04/22 0m12ch and 5m15ch
Possession  |0020 We 'W2022/8543522
] - Rail Testing and Lubrication
St. Pancras Dock Jn South Maintenance Sidings 06/0: om12ch and 24m44ch
International Siding Possession |00, W2022/9677921

&

&

CWR Stress Management
23m70ch and 24m44ch
'W2022/8535768

OHL Inspection
0Om27ch and 24m44ch
'W2022/6965896
Follow Up Tamping
3m40ch and 5m15ch
'W2022/9507180
Tunnel Work

Om45ch and 3m40ch
'W2022/9503735
Station Work

Om212ch and Om24ch
'W2022/8557673

Major Projects
16m210ch and 24m44ch
'W2022/9436788

S&T Renewal

3m60ch and 4m40ch
'W2022/8509580

Track Maintenance
13m5ch and 16m5ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2889628 |LN3201 | Cricklewood Dudding Hill Jn Down and Up Possession  |07/04/22 07/04/22 NO ACCESS TO/FROM ST.PANCRAS 'W2022/9608286
LN3219 Curve Jn Cricklewood 0020 Thu |0545 Thu INTERNATIONAL HIGH LEVEL. EMR SERVICES TO |Survey Work
S0400 Curve START/TERMINATE AT LUTON. 2 PLATFORMS 11m70ch and 13m20ch
Dock Jn North Kentish Town Up & Down Relief |Possession |07/04/22 07/04/22 IAVAILABLE FOR STABLING OF EMR ECS. 'W2022/8543768
0020 Thu 0545 Thu Rail Testing and Lubrication
_ _ 0m27ch and 24m44ch
Dock Jn South Kentish Town Up & Down Slow |Possession  |07/04/22 07/04/22 \W2022/8557674
0020 Thu (0545 Thu Major Projects
/FROM DUDDING HILL JN VIA THE
St. Pancras Harpenden Jn (inc.) |Down Fast Possession  |07/04/22 07/04/22 D CURVE: EREIGHT SERVICES TO \1/3;2)3;%734a5r]5dz§gm44(:h
International Up Fast 0020 Thu 0545 Thu EDPACCESS MAINTAINED VIA THE C15 Drainage Only
St. Pancras Platform 3 Possession |07/04/22 |07/04/22 e o 20ch
International Platform 4 0020 Thu 0545 Thu ACCESS MAINTAINED TO/FROM CRICKLEWOOD Structures Work
] ) EGATES TERMINAL AT BRENT CURVE JN, 2m20ch and 5m15ch
West Hampstead |Brent Curve Jn Down & Up Possession  |07/04/22 07/04/22 NO ACCESS AT CRICKLEWOOD CURVE JN. W2022/8535772
South Jn Hendon 0020 Thu 0545 Thu o .
PANTOGRAPHS TO BE LOWERED ON ECS HL Inspection
West Hampstead Run Round Road |Possession |07/04/22  |07/04, STABLED AT ST PANCRAS INTERNATIONAL. 0m27ch and 24m44ch
North Jn 0020 Thu 10545 'W2022/9598686
Follow-Up Work
Dock Jn South Dock Jn North Discharge Sidings |Sidings 07/04/22 0m50ch and 1m60ch
Possession (0020 Th 'W2022/6965897
Follow-Up Work
St. Pancras Dock Jn South Maintenance Sidings 07/0:. 3m40ch and 5m15ch
International Siding Possession  |002G8.T \W2022/9507000
Tunnel Work
0Om45ch and 3m40ch
'W2022/9503704
Station Work
4 0Om212ch and Om24ch
'W2022/8505218
OHL Work
19m50ch and 21m45ch
\W2022/8540918

&

&

Point Heater Maintenance
Om27ch and 24m44ch
'W2022/9677903

CWR Stress Management
23m70ch and 24m44ch
'W2022/8537327

Remove Rail Defects
Om212ch and 5m15ch
'W2022/9436656

S&T Renewal

3m60ch and 4m40ch
'W2022/9426775

Litter / Graffiti Clearance
Om212ch and Om38ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2889629 |LN3201 |Cricklewood Dudding Hill Jn Down and Up Possession  |08/04/22 08/04/22 NO ACCESS TO/FROM ST.PANCRAS \W2022/9677931
LN3219 |Curve Jn Cricklewood 0020 Fri 0545 Fri INTERNATIONAL HIGH LEVEL. EMR SERVICES TO |CWR Stress Management
SO400 Curve START/TERMINATE AT LUTON. 2 PLATFORMS 23m70ch and 24m44ch
Dock Jn North Kentish Town Up & Down Relief |Possession |08/04/22 08/04/22 IAVAILABLE FOR STABLING OF EMR ECS. 'W2022/8557529
0020 Fri 0545 Fri Major Projects
_ _ 13m38ch and 24m44ch
Dock Jn South Kentish Town Up & Down Slow |Possession  |08/04/22 08/04/22 \W2022/9455231
0020 Fri 0545 Fri C15 Drainage Only
: _ /FROM DUDDING HILL IN VIATHE gm16ch and 13m20ch
St. Pancras Harpenden Jn (inc.) |Down Fast Possession  |08/04/22 08/04/22 D CURVE: FREIGHT SERVICES TO  |\/2022/9399422
International Up Fast 0020 Fri 0545 Fri ED®ACCESS MAINTAINED VIA THE Structures Work
St. Pancras Platform 3 Possession  |08/04/22 | 08/04/22 O omL5ch
International Platform 4 0020 Fri 0545 Fri ACCESS MAINTAINED TO/FROM CRICKLEWOOD Follow-Up Work
) EGATES TERMINAL AT BRENT CURVE JN, oms0ch gnd 1m60ch
West Hampstead |Brent Curve Jn Down & Up Possession  |08/04/22 08/04/22 NO ACCESS AT CRICKLEWOOD CURVE JN.
‘ _ 'W2022/8535746
South Jn Hendon 0020 Fri 0545 Fri OHL Inspection
_ PANTOGRAPHS TO BE LOWERED ON ECS P
West Hampstead Run Round Road |Possession |08/04/22 08/04 STABLED AT ST PANCRAS INTERNATIONAL. 0m27ch and 24md4ch
North Jn 0020 Fri 0545 W2022/6965898
Follow-Up Work
Dock Jn South Dock Jn North Discharge Sidings |Sidings 08/04/22 04/22 2m5ch and 5m15ch
Possession  |0020 Fri i 'W2022/8543820
] - Rail Testing and Lubrication
St. Pancras Dock Jn South Maintenance Sidings 08/0: om27ch and 24m44ch
International Siding Possession |00, W2022/8538871

&

&

Remove Rail Defects
2m33ch and 3m65ch
'W2022/9608322
Survey Work

11m70ch and 13m20ch
'W2022/8505219

OHL Work

19m50ch and 21m45ch
'W2022/8541141

Point Heater Maintenance
Om27ch and 24m44ch
'W2022/9436658

S&T Renewal

3m60ch and 4m40ch
'W2022/9456642
Follow-Up Work
Om50ch and 1m60ch
'W2022/9507183
Tunnel Work

Om45ch and 5m15ch
'W2022/8537869
Remove Rail Defects
0Om27ch and 2m28ch
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3112144 |EA1390 |Barking Tilbury Renwick Road Jn Departure Line Possession  |02/04/22 04/04/22 RAIL REPLACEMENT ROAD SERVICE TO \W2022/7441480
S0420 Line Jn East Up Riverside 0200 Sat 0001 Mon OPERATE GRAYS - PURFLEET - RAINHAM - Major Projects
P UPMINSTER 7m64ch and 18m16ch
Ripple Lane East Jn |Down Goods Possession  |02/04/22 04/04/22 'W2022/9360070
(Down 0200 Sat  [0001 Mon ROAD TO BE OP T PURFLEET LC OHL Inspection
Tilbury/Goods) 12m210ch and 16m25ch
West Thurrock Jn Down and Up Possession  |02/04/22 04/04/22 ISOLATION OF ANGE SIDINGS TO BE LIFTED
Tilbury 0200 Sat 0001 Mon AT
2300 SU
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession  |02/04/22 03/04/22
East End GF Chord 0200 Sat 2300 Sun O LIN® REQUIRED FOR ALL SIDINGS
Up Ripple Lane OSSESSION AS BELOW:
Chord N THRQUGH SIDING, STORA SIDINGS, H7 & H8
FMC Connecting SIDINISS
Line ) ANGE SIDINGS 1-3
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession  |02/04/22 03/04/22 RIPPLE LANE YARD SIDING 1-3
East End GF 1-3 0200 Sat (2300 Sun RIPPLE LANE WEST YARD SIDINGS 1-4
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |02/04/22 04/04,
Jn (Up Tilbury) Jn East 0200 Sat  |0001
Barking Tilbury Renwick Road Jn Reception Line Sidings 02/04/22
Line Jn East Possession
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings
West End GF East End GF Possession
Ripple Lane Ripple Lane Down Through Sidings 04/04/22
Sidings Possessi at  |0001 Mon
Stora Sidings H7
& H8 N
Ripple Lane West |Ripple Lane West Sidings 1-2 902/04/22 04/04/22
Yard Yard Headshunt 0200 Sat 0001 Mon
Renwick Road Jn |Renwick Road Jn Exchange Sid 03/04/22 04/04/22
/ 2300 Sun  |0001 Mon
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Data freeze: EAS_V_4 4 2022

Network Rail EAS - Section 7
HS1 Route Version 4.4
Week 2
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3423242 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 11/04/22 11/04/22 W2022/9145869
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ IOmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 11/04/22 11/04/22
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North  [St. Pancras North London Protected 11/04/22 11/04/22
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
P2022/3638261 |LN115 St. Pancras York Way North Jn  |[East Coast Protected 12/04/22 12/04/22 L= W2022/9683306
S0400 International Mainline Path 0025 Tue  |0440 Tue (4 hrs) S&T Work
Connection OmOch and OmOch

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3112242 |EA1390 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  |09/04/22 09/04/22 RAIL REPLACEMENT ROAD SERVICE TO OPRATE [W2022/9590533
S0420 0001 Sat 0200 Sat GRAYS - PURLFEET - RAINHAM - UPMINSTER Major Projects
9m1l4ch and 10m26¢ch
Barking Tilbury Line |Up Riverside Possession  |09/04/22 09/04/22 ROAD TO BE OPEN AT THE FOLLOWING LC: \W2022/7213333
Jn East 0001 Sat 0200 Sat PURFLEET Major Projects
Down Riverside |Barking Riverside Down Riverside  |Possession |09/04/22 09/04/22 ISOLATION OF ANGE SIDINGS TO BE LIFTED mgg;?gzr;%iggﬁch
Junction 0001 Sat 0200 Sat AT 2300 S OLE Patrolling
- - - - - - - 7m70ch and 10m45ch
Barking Riverside |Barking Riverside Platforms 1-2 Possession  |09/04/22 11/04/22
9 9 ouT LG REQUIRED FOR ALL SIDINGS W2022/9507996
0200 Sat /0001 Mon Wi SSESSION AS BELOW: Tamping
Barking Tilbury Line |Up Riverside Possession  |09/04/22 11/04/22 IDIN UGH SIDING, STORA SIDINGS, H7 &H8 |4 ymoch and 11msch
Jn East 0200 Sat  |0001 Mon EXCHANGE SIDINGS 1-3 'W2022/9683673
LANE YARD SIDING 1-3 Remove Rail Defects
Barking Tilbury  |Dagenham Dock Down and Up Possession  |09/04/22 10/04/22 RIPPLE LANE WEST YARD SII_DIN GS 14 9m40ch and 10m60ch
Line Jn East Tilbury 0200 Sat  |0030 Sun ) 'W2022/9362670
_ _ _ Remove Rail Defects
Renwick Road Jn Departure Line Possession  |09/04/22 7m70ch and 10m45ch
0200 Sat W2022/9363494
Ripple Lane East Jn |Down Goods Possession  |09/04/22 Drainage Work
D 7m72ch and 10m47ch
(Down 0200 Sat W2022/9362997
Tilbury/Goods) )
Down Riverside |Barking Riverside  |Down Riverside  |Possession  |09/04, /22 Drainage Work
Junction 020d’s 1M 7m72ch and 10m47ch
on
N 'W2022/9313120
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession 10/04/22 S&T Track Circuits
East End GF Chord Sat 2300 Sun 7m70ch and 9m20ch
Up Ripple Lane 'W2022/9312915
Chord y S&T Track Circuits
Renwick Road Jn |Freightliner Depot Exchange Sidings |Posseshi ﬂ9/04/22 10/04/22 7m70ch and 9m20ch
East End GF 13 Q\ 0200 Sat 2300 Sun
Ripple Lane East |Barking Tilbury Line |Up Goods y)n 09/04/22  [11/04/22
Jn (Up Tilbury) Jn East 0200 Sat 0001 Mon
Barking Tilbury  |Renwick Road Jn Receptioy t Sidings 09/04/22 11/04/22
Line Jn East y Possession {0200 Sat {0001 Mon
Freightliner Depot |Freightliner Depot Sidings 09/04/22 11/04/22
West End GF East End GF Possession  |0200 Sat  |0001 Mon
Ripple Lane Ripple Lane Sidings 09/04/22 11/04/22
Possession {0200 Sat  |0001 Mon
ora Sidings H7
& H8
Ripple Lane West |Ripple Lane Wes Sidings 1-2 Sidings 09/04/22 11/04/22
Yard Yard Headshunt Possession  |0200 Sat 0001 Mon
Dagenham Dock |Purfleet L/End Down and Up BLOCKED To |09/04/22 10/04/22
Tilbury A/C Electric  |0200 Sat 2300 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3112242 Barking Tilbury Rainham (Essex) Down and Up Possession  |10/04/22 10/04/22
Continued Line Jn East Tilbury 0030 Sun  |0740 Sun
Ripple Lane Ripple Lane Hanson Sidings  |Possession  |10/04/22 10/04/22
FMC Connecting 0030 Sun 2300 Sun
Line
Dagenham Dock |Dagenham Dock Down Sidings Sidings 10/04/22 10/04/22
Possession 10030 Sun {0740 Sun
Barking Tilbury ~ |Dagenham Dock Down & Up Tilbury |Possession  |10/04/22 11/04/22
Line Jn East 0740 Sun  |0001 Mon
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession  |10/04/22 11/04/22
2300 Sun  |0001 Mon
P2022/3499840 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |14/04/22 14/04/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9337387
S0470 A/C Electric  |0055 Thu 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |14/04/22 14/0. SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 ISOLATION
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord AJC Electric
Up CTRL Chord |Trains

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 3
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3617781 |SO110 Fawkham Jn Hook Green Down Waterloo Protected 18/04/22 18/04/22 \W2022/9629070
S0400 Connection Path 0020 Mon  |0510 Mon (4 hrs) S&T Maintenance
S0460 Up Waterloo OmOch and OmOch
Connection
P2022/3617782 |SO110 Fawkham Jn Hook Green Down Waterloo Protected 19/04/22 19/04/22 \W2022/9629071
S0400 Connection Path 0055 Tue 0510 Tue (4 hrs) S&T Maintenance
S0460 Up Waterloo OmOch and OmOch
Connection
P2022/3543306 |EA1320 |Silo Curve Jn Cedar Jn Silo Curve Protected 20/04/22 20/04/22 gy W2022/9443820
LN115 Path 0035 Wed [0515 Wed (4 hrs) S&T Maintenance
S0400 OmOch and OmOch
York Way North  [St. Pancras North London Protected 20/04/22 20/04/22
Jn International Incline Path 0035 Wed |0515 Wed (4 h
P2022/3485111 |SO130 Ashford East Jn  |Ashford East Jn Down CTRL Protected 19/04/22 \W2022/9298926
S0O400 Chord Path 0055 Tue S&T Maintenance
S0480 Up CTRL Chord OmOch and OmOch

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2912124 |EA1150 |Camden Road Camden Road North London Possession  |17/04/22 17/04/22 /AMENDED NLL CYCLIC TYPE 7B (ROTR) W2022/9577132
EA1180 |Central Jn Incline Jn Incline 0045 Sun  |0845 Sun Structures Work
EA1310 0m68ch and 3m20ch
EA1320 Copenhagen Jn Silo Curve Possession  |17/04/22 17/04/22 \W2022/7871572
EA1340 0045 Sun 0845 Sun Patrolling
LN11
LNllg Camden Road Highbury and Down North Possession  |17/04/22 17/04/22 mggg}gasr;%i’%‘%h
MD145 East Jn Islington London Relief 0045 Sun 0845 Sun Structures Examination
S0400 Up North London 2m73ch and 2m11ch
Reversible W2022/7871122
Canonbury West [Highbury Vale Jn Up/Down Possession  |17/04/22 17/04/22 Patroliing
Jn Canonbury 0045 Sun (0845 Sun o~ om68ch and 3m70ch
Gospel Oak Camden Road West |Down and Up Possession  |17/04/22 17/04/22 W2022/9524537
Jn North London 0045 Sun (0845 Sun Structures Work
4 2m6ch and 2mlch
Lea Jn High Meads Jn Down and Up Lea |Possession  |17/04/22 17/04/22 'W2022/8989468
Curve 0045 Sun 0845 Sun Track Maintenance
: : : 2 0mé68ch and 3m20ch
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |17/04/22 17/04£22 W2022/9051968
Curve 0045 Sun 0845@ Follow-Up Work
Primrose Hill Channelsea North  |Up North Possession  |17/04/22 4/22 s\%%%g%rl(igrznzléom
(closed) site of Jn London/Down 0045 S 84599Sun S&T Points
North London om30ch and 2m35ch
(Eastbound) m3tch and 2msoc
Up North p
London/Down
North London
(Westbound)
Stratford Central [Lea Jn Up Channelsea  |PossggSio 1W04/22 17/04/22
Jn West Loop 6045 Sun {0845 Sun
P2022/3512901 |SO310 Ebbsfleet Springhead Road Jn |Down North Ken Cti 18/04/22 18/04/22 W2022/9368392
S0430 International Connection 0005 Mon (0515 Mon (4 hrs) S&T Maintenance
Up North Ke OmOch and OmOch
Connecti
P2022/3606602 |SO130 Ashford Ashford Platfor BLOCKED To |22/04/22 22/04/22 ASHFORD UP AND DOWN EAST AND WEST JN W2022/9599193
S0O470 A/C Electric  |0115 Fri 0455 Fri BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford EastJn  |Ashford East Jn CTRL BLOCKED To |22/04/22 22/04/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
A/C Electric  |0115 Fri 0455 Fri IARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
TRL Chord |Trains DUE TO HS1 ISOLATION
Ashford West Jn  |Ashford Wi wn CTRL BLOCKED_ To 22/04/2_2 22/04/2_2 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric  |0115 Fri 0455 Fri
Up CTRL Chord  |Trains
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Network Rail
HS1 Route

EAS - Section 7
Version 4.4

Data freeze: EAS_V_4 4 2022

Week 4

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start

Type

End

Traffic Remarks

Work Type

P2022/3533302

S0400
S0410

St. Pancras
International

York Way South Jn

CTRL Relief
Down CTRL

24/04/22
0025 Sun

Possession

24/04/22
0745 Sun

POSSESSION DETAILS:
0025 SUN-0745 SUN

PLATFORMS 5-7, TRL - BUFFER STOPS TO

York Way South
Jn

St. Pancras
International

Up CTRL

&

24/04/22
0025 Sun

Possession

&

24/04/22
0745 Sun

AF046
PLATFORMS,8-
AF048
PLATFO

OP,

CTRL - BUFFER STOPS TO

-13/CTRL RELIEF - BUFFER STOPS

LATION TO BE GIVEN UP BY 0700 TO
ALLO AINS TO PAN UP.

SSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
IASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2004 HALF SET RENEWAL

P2022/3549055

EA1320
LN115
LN3201
S0O400

St. Pancras
International

Dock Jn South

intchance

Siging

24/04/22
0025 Sun

Sidings
Possession

24/04/22
0745 Sun (5 hrs)

\W2022/9456926
S&T Work
OmOch and OmOch

9
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Network Rail EAS - Section 7 Data freeze: EAS V_4 4 2022
HS1 Route Version 4.4
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3432118 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 25/04/22 25/04/22 \W2022/9169682
LN115 International Siding Possession 10025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 25/04/22 25/04/22
Path 0025 Mon (0440 Mon (4 hrs)
York Way North  [St. Pancras North London Protected 25/04/22 25/04/22
Jn International Incline Path 0025 Mon  |0440 Mon (4 hrs)
P2022/3632641 |SO130 Ashford East Jn  |Ashford East Jn Up CTRL Chord  |Protected 29/04/22 29/04/22 W2022/9668372
S0400 Path 0055 Fri 0455 Fri (4 hrs) Track Maintenance
Down CTRL
S0480 Chord ‘ﬂ OmOch and OmOch
Ashford West Jn  |Ashford West Jn Down CTRL Protected 29/04/22 29/04/22
Chord Path 0055 Fri 0455 Fri
Up CTRL Chord
P2022/3653763 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |29/04/22 29/04/22 \W2022/9724454
S0430 International Connection 0035 Fri 0515 Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 5
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3543365 |LN115 St. Pancras York Way North Jn  |East Coast Possession  |03/05/22 03/05/22 W2022/9443984
S0400 International Mainline 0035 Tue  |0515 Tue (4 hrs) S&T Work
Connection OmOch and OmOch
P2022/3543332 |LN115 St. Pancras York Way North Jn  |[East Coast Possession  |04/05/22 04/05/22 \W2022/9443944
S0400 International Mainline 0035 Wed |0515 Wed (4 hrs) S&T Work
Connection OmOch and OmOch
P2022/2912484 |EA1180 |Camden Road Copenhagen Jn North London Possession  |01/05/22 01/05/22 GTR TERMINATING EARLY TRAINS AT W2022/9581852
EA1310 Central Jn Incline 0045 Sun 0845 Sun FI PARK AND REVERSING VIA HIGHBURY |S&T Points
EA1320 Silo Curve )""L 2m11ch and 3m20ch
EA1340 - - 'W2022/9709972
LN110 Camden Road Highbury and Down North Possession  |01/05/22 01/05/22 NLL dvCLIC TYPE 7C (ROTR) Follow-Up Work
East Jn Islington London Relief 0045 Sun  |0845 Sun
LN115 Up North London 2m6¢h and 3m5ch
MD145 Reversible 'W2022/8026868
S0400 Camden Road  |Channelsea North  |[Down and Up Possession |01/05/22  |01/05/22 gat;(()]lllrr]\g 4 3mseh
West Jn Jn North London m/uch and smoC
0045 Sun 0845 W2022/9096298
Canonbury West |Highbury Vale Jn Up/Down Possession  |01/05/22  |01/05/ PL Tamping
Jn Canonbury 0045 Sun 48845 Sun 4mOch and 4m60ch
'W2022/8027072
Gospel Oak Jn Camden Road West |Down and Up Possession  |01/05/ 5[22 Track Maintenance
Jn North London 004 Sun 1m3ch and 3m20ch
. . 'W2022/9599911
LeaJn High Meads Jn Down and Up Lea |Possession 01/05/22 Survey Work
Curve 0 0845 Sun 1m32ch and 3m14ch
Navarino Road Jn |Reading Lane Jn Graham Road Possessi Q5122 01/05/22 \Ii\ftf)ozlﬁr/zozee?z
Curve 0045 Sun /0845 Sun 1m2ch and 3m70ch
Primrose Hill Camden Road West |Down and Up SSessi 01/05/22 01/05/22
(closed) site of Jn North London 0045 Sun  |0845 Sun
Stratford Central |Lea Jn Up Channel osSeEssion  |01/05/22 01/05/22
Jn West Loop 0045 Sun  |0845 Sun
P2022/3515886 |SO130 Dollands Moor Dollands Moor Freight d Protected 01/05/22 02/05/22 W2022/9376489
S0400 (West End) Path 2315 Sun (0455 Mon (6 hrs) S&T Work
S0490 106km840m and
107km150m
P2022/3515888 |SO310 Ebbsfleet Springhead Ro n North Kent |Protected 03/05/22 03/05/22 \W2022/9376741
S0430 International nection Path 0035 Tue  |0515 Tue (4 hrs) S&T Maintenance
p North Kent OmOch and OmOch

Connection
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3541664 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |03/05/22 03/05/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9439486
S0470 A/C Electric  |0055 Tue 0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |03/05/22 03/05/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Tue  |0455 Tue IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |03/05/22 03/05/22 PLATFOR VAILABLE TO DC TRAFFIC
Chord AIC Electric  |0055 Tue 0455 Tue
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |03/05/22 03/05/22 AC RICSTRAFFIC
(part) A/C Electric  |0055 Tue 0455 Tue TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2022/3623843 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |06/05/22 06/05/22 SHEODRD UP AND DOWN EAST AND WEST JN W2022/9643834
S0470 A/C Electric  |0055 Fri 0455 Fri KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |06/05/22 06/05/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Fri 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To 06/05/2_2 06/05/2_ PLATEFORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord A/C_ Electric 0055 Fri Fri
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To /22 AC ELECTRIC TRAFFIC
(part) A/C Electric o5 Fri SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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HS1 Route Version 4.4
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail
HS1 Route

EAS - Section 7
Version 4.4

Data freeze: EAS_V_4 4 2022

Week

6 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line Protn Type

Start

End

Traffic Remarks

Work Type

P2022/3038964

S0O400
S0410

St. Pancras
International

York Way South Jn

Down CTRL Possession

08/05/22
0015 Sun

08/05/22
0715 Sun

POSSESSION PART 1:
0015 SUN-0715 SUN

CTRL Relief Possession

08/05/22
0015 Sun

08/05/22
0800 Sun

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
IAF046

PLATFORMS 8-1 CTRL - BUFFER STOPS TO

York Way South
Jn

St. Pancras
International

&

Up CTRL Possession

&

08/05/22
0015 Sun

&

08/05/22
0800 Sun

IAF048
PLATFORMS 1
TO PTS 2

TRL RELIEF - BUFFER STOPS

POS | PART 2:
07 0869 SUN
MS 8-10/UP CTRL - BUFFER STOPS TO
FO19
PLATHORMS 11-13/CTRL RELIEF - BUFFER STOPS
021

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 5-7 &
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW
FIRST ARRIVALS & DEPARTURES.

PLATFORM 8&9 TO REMAIN CLEAR.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2022 HALF SET RENEWAL
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EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3450941 |LN3201 |St. Pancras Dock Jn South Maintenance Sidings 08/05/22 08/05/22 \W2022/9215615
S0400 International Siding Possession 10015 Sun 0715 Sun (5 hrs) Track Maintenance
OmOch and OmOch
P2022/3444110 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 09/05/22 09/05/22 \W2022/9198287
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 _ ] OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 09/05/22 09/05/22
Path 0025 Mon (0440 Mon (4 hrs)
York Way North  [St. Pancras North London Protected 09/05/22 09/05/22
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
~
P2022/3445997 |SO130 CTRL/ Cheriton Up CTRL  |Up CTRL Possession  |07/05/22 08/05/22 NO AGCESS TO/FROM DOLLANDS MOOR YARD  |W2022/9202674
S0400 Eurotunnel Jn 2315 Sat 0615 Sun 1A LLANDS MOOR YARD JN. ACCESS OHL Work
Boundary [ OM DOLLANDS MOOR YARD VIA OmOch and OmOch
Dollands Moor Yard |Up Slow Possession  |07/05/22 08/05/22 SALTWOOD JN AND DOLLANDS MOOR WEST JN
Jn 2315 Sat 0615 Sun NOT AFFECTED. TRAIN MOVEMENTS WITHIN
_ _ _ P = 1 DOLLANDS MOOR YARD NOT AFFECTED
Cheriton Down Cheriton Down Down CTRL Possession  |07/05/22 08/0%22 PROVIDING DIESEL TRACTION IS USED.
CTRL Jn CTRL Jn 2315 Sat 0615
- /AC ISOLATION OF SELS 601A, 602, 602L, 603 &
Dollands Moor Dollands Moor G Neck Possession  |07/05/22 605
Up Freight Chord 2315 Sat
(part) NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
Dollands Moor ~ [CTRL/ Eurotunnel  [Down Fast Possession |07 L0 AB,CDEFGHJKL, 603, 6038 & 605 ARE NOT
Yard Jn Boundary 2 0615 Sun AVAILABLE TO ELECTRIC TRAFFIC
Dollands Moor Dollands Moor All Lines 08/05/22
0615 Sun
Saltwood Jn Dollands Moor Yard |Down and Up 08/05/22
Jn Main 0615 Sun
Through
Passenger Lo

Electronic Copy - Uncontrolled when printed

Page

79




Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2903981 |SO110 Gillingham (Kent) |Gillingham (Kent) Platforms 1 - 3 Possession  |08/05/22 09/05/22 GTR TO BERTH AT PLUMSTEAD AND GRAVESEND [W2022/9492375
S0400 Up Gillingham 0215 Sun  |0330 Mon \Vegetation Clearance
Lgop g PLATFORMS AT ROCHESTER TO BE 35m65ch and 36m25ch
Rochester Rochester Down and Up Possession  |08/05/22 09/05/22 OUTBERTHED gﬁgﬁé’gﬁlﬁvﬁi
Rochester Loops 0215 Sun 0330 Mon PLATFORM 1 SIDING ONLY AT 33m30ch and 33m63ch
Sole Street Rainham (Kent) Down Chatham  |Possession  |08/05/22  |09/05/22 GILLINGHAM.T OUTBERTHED \(’)Vf?g?z’?(“lzg’f’nt_
-lrack Inspections
Up Chatham 0215Sun 0330 Mon REPLAC BUSES TO OPERATE BETWEEN  l3omsnch and s6masch
M
Strood Rochester Bridge Jn |Down North Kent |Possession  |08/05/22 | 09/05/22 MEO D STROOD TO RAINHAM 2’2022/\?\?7?23
urve' orl
Up North Kent 0215 Sun 0330 Mon UN 2 TPH KENTISH TOWN TO 35ngch and 36m28ch
RAVEREND
Gillingham (Kent) |Gilingham (Kent) ~ |Down Gillingham |Sidings 08/05/22 | 09/05/22 W2022/9422020
Sidings Possession 0215 Sun 0330 Mon T PANCRAS TO RAMSGATE TRAINS TO ?;r;?géﬁsaw;;k()ms(:h
Up Gillingham TERMINATE AT STROOD AND ADDITIONALLY rbri
l?llglqueception CALL ATHIGHAM Drainage Work
Road 33m38ch and 34m25ch
SHUNT MOVES AT RAINHAM TO USE EK2080PTS
No. 2 Reception W2022/9094442

&

Road

&

&

IAND EK4157 SIGNAL

Structures Examination
33m50ch and 33m75ch
'W2022/9407924

Litter / Graffiti Clearance
34ml4ch and 34m33ch
'W2022/8265118
Off-Track Inspections
35m65ch and 37m68ch
'W2022/9407852

Litter / Graffiti Clearance
33m34ch and 33m48ch
'W2022/9123085

Track Maintenance
32m32ch and 34m66¢h
'W2022/9600181
Ground
Investigation/Automatic
Ballast Sampling
32m32ch and 34m66¢h
'W2022/9382786
Station Work

35m68ch and 36m2ch
'W2022/9369982
Structures Work
34m40ch and 34m66ch
W2022/9111717
Structures Examination
35m7ch and 36m28ch
'W2022/9421374

Third Rail Work
32m32ch and 33m33ch
\W2022/9208971
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Network Rail EAS - Section 7 Data freeze: EAS V_4 4 2022
HS1 Route Version 4.4
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2903981 Structures Examination
Continued 27m61ch and 37m60ch
P2022/3639922 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [13/05/22 13/05/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9687682
S0470 A/C Electric 0115 Fri 0455 Fri BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [13/05/22 13/05/22 SUB SECTION OMPLETE & 716 COMPLETE
Chord A/C Electric 0115 Fri 0455 Fri ARE NOT E TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO ITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To 13/05/2_2 13/05/2_2 PL 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric 0115 Fri 0455 Fri
Up CTRL Chord | Trains LLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |13/05/22 13/05/22 ACE RIC TRAFFIC
(part) AC Electric (0115 Fri 0455 Fri UBECTION 718F IS NOT AVAILABLE TO AC
Trains TRIC TRAFFIC DUE TO HS1 SWITCHING

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 7
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3533646 |EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |14/05/22 14/05/22 ALL PLATFORMS AT ST PANCRAS MUST REMAIN  |W2022/9421270
LN115 International Mainline 0025 Sat 0440 Sat (4 hrs) CLEAR DUE TO NRHS TEST TRAIN RECORDING S&T Work
LN3201 Connection RUN. IOmOch and OmOch
S0O400 St. Pancras Dock Jn South Maintenance Sidings 14/05/22 14/05/22 STABLING AVA @ AT STRATFORD INT AND
International Siding Possession (0025 Sat 0440 Sat (5 hrs) EBSSFLEET
Silo Curve Jn Cedar Jn Silo Curve Protected 14/05/22 14/05/22
Path 0025 Sat {0440 Sat (4 hrs)
York Way North  |St. Pancras North London Protected 14/05/22 14/05/22 o~
Jn International Incline Path 0025 Sat 0440 Sat (4 hrs)

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2906664 |EA1370 |Barking Barking Platforms 7-8 Possession  |15/05/22 15/05/22 RAIL REPLACEMENT ROAD SERVICE TO \W2022/9468829
EA1380 0035 Sun  |1425 Sun OPERATE BETWEEN GRAYS, PURFLEET, Telecoms Maintenance
EA1390 RAINHAM AND UPMINSTER AND BETWEEN 8mOch and 16mOch
EA1420 Barking Riverside |Barking Riverside Platforms 1-2 Possession  |15/05/22 15/05/22 GRAYS AND PITSEA W2022/9578801
S0420 0035 Sun {1425 Sun PL Stoneblowing
ROAD TO BE T THE FOLLOWING LC's:
Barking Tilbury Line |Up Riverside Possession  |15/05/22 15/05/22 PURFLEET, LO EET, EAST TILBURY, \9/\7;{)%02?7a7r1dzi.ngTQOCh
Jn East 0035 Sun  |1425 Sun STANFO AND PITSEA HALL OHL Renewals Work
- - - - - 22m33ch and 32m20ch
?r?rklng Station  |Barking Single/Platform 1  |Possession (J).g:/g(;SISZZ (;L75é25é22 NO SYAVAILABLE TO/FROM PURFLEET W2022/7473259
un un SI ILBURY RAILPORT AND THAMES Preparatory Work
i 15m16¢ch 22m28ch
West Thurrock Jn _Il?icl)gtljn T&H/Down |Possession |15/05/22 15/05/22 O ACOESS AVAILABLE TO/FROM EAST HAM CS V\?S’C\)Zg(;g&%% 75m 8c
v 0035 Sun 0115 Sun FOR ARL FROM 0035 TO 1425 SUN LG Work
Barking Tilbury | Barking Tilbury Line |Up Possession  |15/05/22  |15/05/22 CESS AVAILABLE TO/FROM RIPPLE LANE 3550 and 31m55¢h
Line Jn In West Tilbury/Fenchurch 0035 Sun 1425 Sun A DAGENHAM DOCK FROM 0035 TO 1425 SUN W2022/9747322
IACCESS AVAILABLE TO GRAYS PLATFORM 3 .
- - Steet - FROM OCKENDON Vverse Testing
Barking Tilbury  |Renwick Road Jn Departure Line Possession  |15/05/22 15/05/. 7m50ch and 10mOch
Li E
ine Jn East 0035Sun 1142 FREIGHT SERVICES TO BE RETIMED / NOT RUN ‘(’)"5325’9714‘17%\/ )
Ripple Lane East Jn |Down Goods Possession  |15/05/22 15/05/2 15 29err1] ewg 518 07r6 h
D ROAD CLOSURES REQUIRED AT THAMES BOARD (1omzJch and lem/6c
(Down 0035 Sun Sun 'W2022/9450794
Tilbury/Goods) MILLS, ESSO, DEEP WHARF AND FERRY LANE 7127253
Upney Jn Down and Up Possession /22 LEVEL CROSSINGS 17m30(31r and 22m28ch
Connecting Line 5S
9 P un TRAIN TO STABLE IN PLATFORM 1 BARKING W2022/9450843
Barking Tilbury  |Barking Down Fenchurch |Possession 15/05/22 OHL Work
Line Jn West Street/Tilbury 1425 Sun MERGED WITH LTS CYCLIC TYPE 5 17m30ch and 22m28ch
\W2022/9756474
Down Riverside |Barking Riverside Down Riverside  |Poss 15/05/22 E&P: Mark 1 OLE S&C Unit Renewal
Junction 1425 Sun Track PL: Purfleet Station up Re-Rail Core 1 of 3 (Maintenance Only)
pad (41100122) 8m60ch and 9m60ch
Freightliner Depot |Dagenham Dock Down Ripple Lane |[o. ) 15/05/22 15/05/22 PANTOGRAPHS TO BE LOWERED ON ALL \W2022/9746703
East End GF ChOF(_j 0035 Sun 1425 Sun STABLED TRAINS IN RIPPLE LANE SIDINGS \Verse Testing
Up Ripple La PANTOGRAPHS TO BE LOWERED ON ALL 12mOch and 12m60ch
Chord | STABLED TRAINS IN EXCHANGE SIDINGS 1 TO 3 |W2022/9591497
FMC Cogfiectin PANTOGRAPHS TO BE LOWERED ON ALL Patrolling
Line STABLED TRAINS IN SEABROOK SIDINGS 12m50ch and 7m45ch
Renwick Road Jn |Freightliner Depot s |Possession |15/05/22 15/05/22 \W2022/9088446
East End GF 0035 Sun  |1425 Sun S&C Grinding Train
Ripple Lane East |Barking Tilbury Line ods Possession |15/05/22  |15/05/22 \1,3%2%‘/’35%’;‘11%2““50"“
n Til n East
Jn (Up Tilbury)  |Jn Eas 0035 Sun  |1425 Sun S&T Work
West Thurrock Jn |Barking St Tiloury/Up T&H|Possession  |15/05/22 | 15/05/22 30m29ch and 30m42ch
0035 Sun (0115 Sun W2022/9624020
OHL Renewals Work
Barking Tilbury Renwick Road Reception Line Sidings 15/05/22 15/05/22 11mOch and 22m28ch
Line Jn East Possession  |0035 Sun 1425 Sun 'W2022/9659881
I I _ _ OHL Inspection
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 15/05/22 15/05/22 7m70ch and 10m50ch
West End GF East End GF Possession  |0035 Sun 1425 Sun \W2022/9088269
S&C Grinding Train
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EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2906664 Ripple Lane Ripple Lane Stora Sidings H7  |Sidings 15/05/22 15/05/22 13m25ch and 9m65ch
Continued & H8 Possession  |0035 Sun 1425 Sun
Down Through
Sidings
Ripple Lane West |Ripple Lane West Sidings 1-2 Sidings 15/05/22 15/05/22
Yard Yard Headshunt Possession  |0035 Sun  |1425 Sun
Barking Station  |Pitsea Jn Down T&H/Down |Possession  |15/05/22 15/05/22
Jn Tilbury 0115 Sun  |1425 Sun
Pitsea Jn Barking Station Jn Up Tilbury/Up T&H |Possession  |15/05/22 15/05/22
0115 Sun 1425 Sun ‘
Thames Haven |Thames Haven Down and Up Possession  |15/05/22 16/05/22
Jn Thames Haven 0115 Sun  |0305 Mon ‘
Chafford Hundred |Grays Up & Down Line 15/05/22 15/05/22
Ockendon/Third  |Blockage 0115 Sun |0800 Su
Line (Between
Trains)
Grays Grays Platform 3 Line 15/05/22 15/05/.
Blockage 0115 Sun Sun
(Between
Trains) P
Procter and Procter and Gamble |Proctor and Sidings 5/22
Gamble Sidings  [Sidings Gamble Sidings  |Possession 0305 Mon
Purfleet Purfleet Long Sidings Sidings 16/05/22
Possessi 0305 Mon
Seabrook Sidings |Seabrook Sidings All Lines BLO fo|15/05/22 15/05/22
AlgalEled{ic 40115 Sun  |0305 Sun
ain
Dagenham Dock |Pitsea Jn Down and Up essibn  |15/05/22 16/05/22
Tilbury 1425 Sun  |0305 Mon
Chafford Hundred |Grays Line 15/05/22 16/05/22
Blockage 2100 Sun (0305 Mon
(Between
Trains)
Grays Grays Line 15/05/22 16/05/22
Blockage 2100 Sun (0305 Mon
(Between
Trains)
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3634730 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |20/05/22 20/05/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9674425
S0470 A/C Electric 0115 Fri 0455 Fri BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |20/05/22 20/05/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric 0115 Fri 0455 Fri IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To 20/05/2_2 20/05/2_2 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0115 Fri 0455 Fri
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |20/05/22 20/05/22 AC RICSTRAFFIC
(part) A/C Electric  |0115 Fri 0455 Fri TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING

X
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&

&
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3653461 |SO110 Fawkham Jn Hook Green Down Waterloo Protected 23/05/22 23/05/22 W2022/9723901
S0400 Connection Path 0020 Mon  |0510 Mon (4 hrs) S&T Maintenance
S0460 Up Waterloo OmOch and OmOch
Connection O
P2022/3452764 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 23/05/22  |23/05/22 ‘ W2022/9219503
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ 0mOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 23/05/22 23/05/22
Path 0025 Mon (0440 Mon (4 hrs)
York Way North  [St. Pancras North London Protected 23/05/22 23/05/22
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
|
P2022/3584669 |EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |25/05/22 25/05/22 W2022/9543894
LN115 International Mainline 0025 Wed (0440 Wed ( S&T Work
LN3201 Connection IOmOch and OmOch
S0O400 St. Pancras Dock Jn South Maintenance Sidings 25/05/22 25/0
International Siding Possession 0025 Wed 0440 rs)
Silo Curve Jn Cedar Jn Silo Curve Protected 25/05/22 2 /22
Path 0025 044¢'Wed (4 hrs)
York Way North  [St. Pancras North London Protected 25/85/2 /05/22
Jn International Incline Path d #0440 Wed (4 hrs)
P2022/3584718 |EA1320 |St. Pancras York Way North Jn  |[East Coast Possessi 7/05/22 27/05/22 W2022/9544179
LN115 International Mainline Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Maintenance 27/05/22 27/05/22
International Siding 0025 Fri 0440 Fri (5 hrs)
Silo Curve Jn Cedar Jn Silo Curve 27/05/22 27/05/22
0025 Fri 0440 Fri (4 hrs)
York Way North  [St. Pancras North Protected 27/05/22 27/05/22
Jn International Incli Path 0025 Fri 0440 Fri (4 hrs)
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Network Rail EAS - Section 7

HS1 Route Version 4.4

Week 9

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type

P2022/3698366 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 31/05/22 31/05/22 \W2022/9839810
S0400 Chord Path 0055 Tue  |0455 Tue Track Maintenance
S0480 Up CTRL Chord OmOch and OmOch

Q
&
S
&

&

R
X
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Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2871489 |S0O180 Dartford Rochester Bridge Jn |[Down Main/Down |Possession  [29/05/22 30/05/22 RAIL REPLACEMENT ROAD SERVICE TO \W2022/9553487
SO310 North Kent 0150 Sun  |0250 Mon OPERATE AS FOLLOWS: Station Work
S0320 Up North Kent/Up DARTFORD TO ROCHESTER 19mOch and 19m20ch
S0430 Main EBBSFLEET TO ROCHESTER 'W2022/9559178
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |29/05/22 30/05/22 STROOD TO MAI ONE WEST Structures Work
International Connection 0150 Sun  |0250 Mon 27m30ch and 27m60ch
Up North Kent UP STROOD O BE OUTBERTHED \W2022/9492018
Connection PL Tampmg
Gravesend Gravesend Up Bay Possession  |29/05/22 30/05/22 NO ACC CLIFFE/GRAIN 23m75ch and 24m20ch
0150 Sun (0250 Mon 'W2022/9125047
GT ABRE IN PLUMSTEAD SIDINGS it
Hoo Jn Grain Single Possession  |29/05/22 30/05/22 P ? ;r:qgtgrr]eas n%xgr n|1nza1t(|:(;]n
Maidstone West  |Maidstone West Up Platform Loop |Possession  [29/05/22  |30/05/22 gg‘cllgaﬂqp'nc? 23m72ch
art m40ch an m72c
(part) 0150 Sun  |0250 Mon 2022/9191271
Strood Maidstone West Down Maidstone |Possession |29/05/22 30/05/22 Track Maintenance
Branch/Down 0150 Sun  |0250 31m27ch and 32m46ch
Main 'W2022/9184593
Up Main/Up Structures Examination
Maidstone Branch 29m55ch and 38m20ch
Strood Up Strood Loop  |Possession  [29/05/22 5/22 'W2022/9184878
0150 Syn Mon Structures Examination
Platforms 1-3 19mS5ch and 19m54ch
Allington Ground |Allington Ground Allington Sidings |Sidings 29 ,30/05/22 'W2022/9568971
Frame Frame Possession 0250 Mon Structures Work
36m40ch and 36m70ch
'W2022/9142957
Structures Examination
4 24m13ch and 25m10ch

&

&

'W2022/9210651
Structures Examination
17m45ch and 31m16ch
'W2022/9553488
Station Work

37m73ch and 38m13ch
'W2022/8309520
Off-Track Inspections
31m22ch and 36m65ch
'W2022/9398980
Survey Work

26m50ch and 27m50ch
'W2022/9158144
Conductor Rail Renewal
25m0ch and 27m5ch
'W2022/9168481
Drainage Work
27m30ch and 27m72ch
'W2022/9184521
Structures Examination
27m24ch and 27m60ch
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Version 4.4

Data freeze: EAS_V_4 4 2022

Week 9 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2022/2871489
Continued

O

'W2022/9505225
Structures Work
31m34ch and 31m48ch
'W2022/9448570
\Vegetation Clearance
17m39ch and 23mOch
'W2022/9545517

Litter / Graffiti Clearance
31m2ch and 31m22ch
'W2022/9553531
Station Work

31m2ch and 31m17ch
'W2022/9545825

Litter / Graffiti Clearance
23m62ch and 24m3ch
'W2022/9151625

Track Maintenance
17m39ch and 32m46ch
'W2022/9615886

Other E&P Work
23m70ch and 28m55ch
'W2022/9608044

Other E&P Work
27m65ch and 38m20ch

P2022/3698386 |SO130
S0O470

S0480

Ashford

Ashford

Platforms 3 - 6

BLOCKED To

Ashford East Jn

Ashford East Jn

Down CTRL
Chord
Up CTRL Chord

702/06/22
0455 Thu

ASHFORD UP AND DOWN EAST AND WEST JN
BLOCKED TO AC ELECTRIC TRAFFIC

02/06/22
0455 Thu

SUB SECTIONS 715 COMPLETE & 716 COMPLETE
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
DUE TO HS1 SWITCHING

Ashford West Jn

Ashford West Jn

Down CTRL
Chord

02/06/22
0055 Thu

02/06/22
0455 Thu

PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

DOLLAND MOOR FREIGHT CHORD BLOCKED TO

Dollands Moor

Dollands Moor

Up Freig
(part)

BLOCKED To
A/C Electric

02/06/22
0055 Thu

02/06/22
0455 Thu

IAC ELECTRIC TRAFFIC
SUB SECTION 718F IS NOT AVAILABLE TO AC
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

'W2022/9839900
Track Maintenance
OmOch and OmOch
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 10
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3471786 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 06/06/22 06/06/22 W2022/9267085
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 _ _ OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 06/06/22 06/06/22
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North  [St. Pancras North London Protected 06/06/22 06/06/22
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
P2022/3577576 |EA1320 |Silo Curve Jn Cedar Jn Silo Curve Protected 08/06/22 08/06/22 oy W2022/9525399
LN115 Path 0035 Wed |0515 Wed (4 hrs) S&T Maintenance
S0400 OmOch and OmOch
York Way North  [St. Pancras North London Protected 08/06/22 08/06/22
Jn International Incline Path 0035 Wed |0515 Wed (4 h
P2022/3698797 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |08/06/22 \W2022/9841286
S0430 International Connection 0035 Wed Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
P2022/3698835 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |10/06/22 W2022/9841183
S0430 International Connection Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection 'S
P2022/3680583 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED T} 05/06/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9796127
S0470 A/C Electric 0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains / OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL 5106/22 05/06/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord 055 Sun  |0700 Sun ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL 05/06/22 05/06/22 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord _ 0055 Sun 0700 Sun
Up CTRL S DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Frej BLOCKED To |05/06/22 05/06/22 AC ELECTRIC TRAFFIC
(pa A/C Electric  |0055 Sun 10700 Sun SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 10 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3604983 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |09/06/22 09/06/22 IASHFORD UP AND DOWN EAST AND WEST JN \W2022/9593865
S0470 A/C Electric  |0055 Thu 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |09/06/22 09/06/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 Thu ARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |09/06/22 09/06/22 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Thu 0455 Thu
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |09/06/22 09/06/22 AC RICSTRAFFIC
(part) AIC Electric  |0055 Thu 10455 Thu TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
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Location from Location to Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2875355 |[EA1360 |Brent Curve Jn Dudding Hill Jn Down and Up Possession  |11/06/22 12/06/22 2330 SAT TO 0205 SUN \W2022/9464929
EA1370 Brent Curve 2330 Sat 0855 Sun TRAINS TO TRAVEL OVER THE SLOW LINES. C2 Rerail - Both Rails
LN3201 Om73ch and 3m58ch
LN3210 |Cricklewood Dudding Hill Jn Down and Up Possession  |11/06/22 12/06/22 0205 SUN TO 0855 SUN \W2022/9577273
LN3213 Curve Jn Cricklewood 2330 Sat 0855 Sun THAMESLINK SER ES TO START/TERMINATE Structures Examination
LN3214 Curve AT MILL HILL B AY RUNNING UNDER 3m35ch and 4m50ch
LN3219 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |[11/06/22 13/06/22 SINGLE LINE NG ARRANGEMENTS OVER  \W2022/9633760
LN3222 2330 Sat 0345 Mon THE DOW, ROM RADLETT JN TO POINT OHL Renewals Work
S0280 _ _ OF OBS ON.NOTE: MAX LENGTH 8-CAR 4m20ch and 5mOch
S0400 Dock Jn South Kentish Town Jn Up & Down Slow |Possession  [11/06/22 13/06/22 THA INETRAINS TO BE USED IN THE UP \W2022/9631522
2330 Sat 0345 Mon DI N. Technical Inspection
2330 Sat 0855 Sun
Up Goods OPE 'I\;\IIEAI?(ETWEEN ST.PANCRAS AND MILL HILL oo \way Inspection
Hendon (London) [Silkstream Jn Hendon Chord Possession  |11/06/22 12/06/22 ' 1md45ch and 2m23ch
THAMESLINK NORTH SIDE SERVICES TO
St. Pancras Mill Hill Broadway Down and Up Fast |Possession  |11/06/22 12/06/, START/TERMINATE AT ST.PANCRAS HIGH LEVEL 3m30ch and 4m67ch
International 2330 Sat  |0855 (4TPH). TRAINS TO TRAVEL OVER THE FAST W2022/9663635
Survey Work
West Hampstead |Silkstream Jn Down and Up Possession  |11/06/22 ;ISIS.?HBEJWEEN DOCK JN AND CRICKLEWOOD 0m43ch and 1m60ch
South Jn Hendon 2330 Sat ‘ 'W2022/9677633
West Hampstead Run Round Loop |Possession ’ ggg?ﬁﬁmogﬁﬁom
North Jn \W2022/9463901
St. Pancras Dock Jn North Discharge Sidings |Sidings 12/06/22 Follow-Up Work
International Possession 0855 Sun 1m43ch and 2m33ch
'W2022/9148991
West Hampstead |Radlett Jn Down & Up Fast 12/06/22 S&T Work
North Jn 0545 Sun 0Om76ch and 3m47ch
'W2022/6966000
Canal Tunnels Jn |Belle Isle Jn Down and Up 12/06/22 13/06/22 Follow-Up Work
Canal Tunnel 0205 Sun 0345 Mon 2m5ch and 5m75ch
W2022/9564132
Carlton Road Jn  |Junction Road Jn ession  |12/06/22 13/06/22 Major Projects
0205 Sun 0345 Mon 5m20ch and 7m70ch
- - - 'W2022/9634073
Cricklewood Cricklewood Depot Possession  |12/06/22 12/06/22 OHL Renewals Work
Depot 0205 Sun (0855 Sun Zmoch and 8moch
'W2022/9760803
Faringdon Kentish Town J Possession |12/06/22 | 13/06/22 Survey Work
0205 Sun 10345 Mon 5m30ch and 6m25ch
\W2022/9735957
Kentish Town Jn | Mill Hill Brodafay ) |Down and Up Possession  |12/06/22  |12/06/22 Other E&P Work
Slow 0205 Sun 0855 Sun 0m79ch and 3m30ch
'W2022/9126839
West Hampstead |Cricklewood South ~ |Down Carriage Possession  |12/06/22 13/06/22 Station Construction
Thameslink Jn Loop 0205 Sun  |0345 Mon 5m20ch and 6m25ch
] 'W2022/9148559
Kentish Town Jn Other E&P Work
Om73ch and 3m53ch
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Week

11 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2022/2875355
Continued

Cricklewood South
Jn

Down and U
Slow

p Possession

12/06/22
0855 Sun

&

13/06/22
0345 Mon

O

\W2022/9148726

Rail Testing and Lubrication

Om60ch and 3m74ch
'W2022/9599881
Station Work
1m54ch and 2m22ch
'W2022/9835740
Resignalling Work
1m65ch and 2mOch
'W2022/9713676
Survey Work
Om73ch and 7m70ch
'W2022/9584333
Structures Examination
6m7ch and 7m9ch
'W2022/9127881
Structures Examination
3m75ch and 4m55ch
'W2022/9390852
Survey Work
1m15ch and 2m13ch
'W2022/9148621
Litter / Graffiti Clearance
Om73ch and 3m46¢h
'W2022/9149318
Remove Rail Defects
1m42ch and 4m55ch
'W2022/9148686
Remove Rail Defects
Om73ch and 3m58ch
'W2022/9149378
OHL Work

Om60ch and 3m45ch
'W2022/9149122
S&T Work

Om40ch and 2mOch

P2022/3698961

EA1320
LN115
LN3201
S0O400

St. Pancras
International

York Way North Jn

&

Possession

13/06/22
0025 Mon

13/06/22
0440 Mon (4 hrs)

St. Pancras
International

Dock Jn South

Sidings
Possession

13/06/22
0025 Mon

13/06/22
0440 Mon (5 hrs)

W2022/9841533
S&T Work
OmOch and OmOch

P2022/3710950

S0O130
S0400
S0480

Ashford West Jn

o~
Ashford W%

Down CTRL
Chord

Up CTRL Chord

Protected
Path

17/06/22
0055 Fri

17/06/22
0510 Fri

\W2022/9874516
Track Maintenance
IOmOch and OmOch

P2022/3551011

SO310
S0430

Ebbsfleet
International

Springhead Road Jn

Down North
Connection
Up North Ke
Connection

Kent |Protected
Path
nt

12/06/22
0035 Sun

12/06/22
0700 Sun (4 hrs)

'W2022/9461022
S&T Maintenance
OmOch and OmOch
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EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3550987 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Protected 13/06/22 13/06/22 \W2022/9460976
S0430 International Connection Path 0005 Mon  |0515 Mon (4 hrs) S&T Maintenance
Up North Kent OmOch and OmOch
Connection
P2022/3550915 |SO310 Ebbsfleet Springhead Road Jn |Up North Kent Protected 14/06/22 14/06/22 W2022/9461029
S0430 International Connection Path 0035 Tue  |0515 Tue (4 hrs) Track Maintenance
Down North Kent IOmOch and OmOch
Connection
P2022/3551045 |SO310 Ebbsfleet Springhead Road Jn |Up North Kent Protected 17/06/22 17/06/22 W2022/9461033
S0430 International Connection Path 0035 Fri 0515 Fri (4 hrs) Track Maintenance
Down North Kent o OmOch and OmOch
Connection
P2022/3705801 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |12/06/22 12/06/22 SHEDRD UP AND DOWN EAST AND WEST JN \W2022/9860872
S0470 A/C Electric  |0055 Sun  |0700 Sun ‘ KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [12/06/22 12/06/22 \ SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Sun 0700 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |12/06/22 12/06/2 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Sun Sun
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |12/0 AC ELECTRIC TRAFFIC
(part) AIC Electric |00 0700 Sun SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2022/3705739 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED 13/06/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9860691
S0470 A/C Ele 0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Train OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOC o ’3/06/22 13/06/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord leci 0020 Mon 0455 Mon ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord i DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL LCMD To |13/06/22 13/06/22 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord ,Electric /0020 Mon 0455 Mon
Up CTR Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Fre BLOCKED To [13/06/22 13/06/22 AC ELECTRIC TRAFFIC
(p A/C Electric  |0020 Mon  |0455 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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HS1 Route Version 4.4
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3705803 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [15/06/22 15/06/22 ASHFORD UP AND DOWN EAST AND WEST JN 'W2022/9860874
S0470 A/C Electric  |0055 Wed 0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [15/06/22 15/06/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Wed 0455 Wed ARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |15/06/22 15/06/22 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Wed 0455 Wed
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |15/06/22 15/06/22 AC RICSTRAFFIC
(part) A/C Electric  |0055 Wed 0455 Wed TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
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HS1 Route Version 4.4
Week 12
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3621278 |SO400 St. Pancras York Way South Jn  |CTRL Relief Possession  |19/06/22 19/06/22 POSSESSION DETAILS:
S0410 International 0020 Sun 1025 Sun 0020 SUN-1025 SUN
PLATFORMS 11- TRL RELIEF - BUFFER STOPS
TO PTS AF021
SOUTH EAS AINS WILL NEED TO
TERMIN L ORM 2 AT STRATFORD AND
REVERS E TO THE DN CTRL VIA PTS 2073
& 20
- 0025 MON
LATEC®M 12 WILL BE BLOCKED TO ELECTRIC
TRAFFIC
ORM 11 & 13 AVAILABLE FOR ELECTRIC
TRAFFIC
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.
SECTION INSULATOR REPLACEMENT PLATFORM
12
P2022/3479282 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 20/06/ 20/05/22 \W2022/9283898
LN115 International Siding Possession 002540 Mon (5 hrs) S&T Work
LN3201 } OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 20/06/22
Path 00! 0440 Mon (4 hrs)
York Way North  [St. Pancras North London Protectod /22 20/06/22
Jn International Incline Path 3 5 Mon {0440 Mon (4 hrs)
P~
P2022/3533349 |S0400 Southfleet Ashford West Jn Down CTRL 0S! i 18/06/22 19/06/22 NO AC POWER THROUGHOUT ASHFORD
Crossover Up CTRL 2255 Sat 1025 Sun STATION DURING THIS PERIOD. TRAINS
P THROUGH ASHFORD STATION WILL NEED TO
RUN ON DC ONLY
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J70 & 1J73
REPLACEMENT BUSES TO RUN EBBSFLEET TO
ASHFORD.
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3655561 |SO130 CTRL/ CTRL / Eurotunnel  |Down Fast Possession  |18/06/22 19/06/22 NO ACCESS TO/FROM DOLLANDS MOOR YARD  |W2022/9728870
S0400 Eurotunnel Boundary Up Slow 2330 Sat 0515 Sun \VIA DOLLANDS MOOR YARD JN. ACCESS FOR OHL Work
Boundary P DIESEL HAULED SERVICES TO/FROM DOLLANDS [8km148m and 9km220m
Up Fast MOOR YARD VIA SALTWOOD JN AND DOLLANDS
. MOOR WEST JN AFFECTED. DIESEL HAULED
Eurotunnel A/C Electric 12330 Sat  |0515 Sun YARD NOT A| D. PANTOGRAPHS TO BE
Boundary i Trains LOWERE LBETRIC TRAINS STABLED IN
Cheriton Down Cheriton Down Down CTRL BLOCKED To [18/06/22 19/06/22 DOLLAN OR YARD.
CTRL Jn CTRL Jn A/C Electric {2330 Sat 0515 Sun
_ _ I (o] ION® 600ABCDEFGHJKL, 601A,
CTRL Jn Jn A/C Electric {2330 Sat 0515 Sun LEC TRAINS.
Trains
Dollands Moor Dollands Moor All Lines BLOCKED To [18/06/22 19/06/22
A/C Electric  |2330 Sat (0515 Sun
Trains
Saltwood Jn CTRL / Eurotunnel  |Down Main/Down |BLOCKED To |18/06/22 19/06/22
Boundary Fast A/C Electric {2330 Sat 0515
Trains
Dollands Moor Yard |Through BLOCKED To |18/06/22 19/06/.
Jn Passenger Loop |A/C Electric 2330 Sat 5 Sun
Trains
P2022/3551061 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Protected 19/06, 5/22 W2022/9461041
S0430 International Connection Path 003if'Su 000 Sun (4 hrs) S&T Maintenance
Up North Kent p OmOch and OmOch
Connection
P2022/3551081 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent 20/06y22 20/06/22 \W2022/9461137
S0430 International Connection Mon 0515 Mon (4 hrs) S&T Maintenance
Up North Kent OmOch and OmOch
Connection y
P2022/3551085 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent 21/06/22 21/06/22 W2022/9461002
S0430 International Connection 0035 Tue  |0515 Tue (4 hrs) S&T Maintenance
Up North Ke OmOch and OmOch
Connectiy
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2870975 |SO110 Bickley Jn Kemsing Down Chatham Possession  |19/06/22 20/06/22 SOUTHEASTERN TRAINS DIVERTED VIA W2022/9451075
S0140 Fast/Down 0140 Sun  |0410 Mon DARTFORD/GRAVESEND Structures Work
S0460 Maidstone 20m35ch and 24m15ch
Up Maidstone/Up TRAINS TERMINATE AND START BACK AT W2022/9643497
Chatham Fast BOROUGH GRE Earthwork
Rochester Bridge Jn |Down Chatham Possession  |19/06/22 20/06/22 26m66¢ch and 27m70ch
Slow/Down 0140 Sun 0410 Mon TERMINATIN S TO SHUNT LONDON END  \W2022/9422920
Chatham AT BORO N Structures Work
Main/Down 24m45ch and 24m60ch
Chatham ROA CEMENT SERVICE OPERATE \W2022/9222437
Up Chatham/Up BE BROMLEY SOUTH TO C2 Rerail - Both Rails
Chatham Main/Up /BOROUGH GREEN & WROTHAM 23m12ch and 25m76ch
Chatham Slow 'W2022/9803285
Chislehurst Jn St. Mary Cray Jn Reversible Possession 19/06/22 20/06/22 DOWE SLOW TONBRIDGE LOOP AVAILBLE TO Track Maintenance
Chatham Loop 0140Sun  0410Mon g Ic 23m15ch and 23m38ch
Fawkham Jn Hook Green Down Waterloo Possession  |19/06/22 20/06/22 * \é\{fuociiiggiiizrﬁmaﬂon
Connection 0140 S 0410 M
Up Waterloo o 14m55ch and 14m75ch
Connection W2022/91848001 ‘
Hawkwood Jn Chislehurst Jn Up Chatham Possession |19/06/22  |20/06/ Structures Examination
Loop(pt) 0140 Sun 40 Mon 23m12ch and 24m63ch
'W2022/9412560
Otford Jn Otford Jn Up Goods Loop  |Possession  |19/06/ 522 Structures Work
014065u 0 Mon 24m50ch and 25m15ch
_ 'W2022/9125076
Sevenoaks Down Bat and Ball |Possession 20/06/22 Structures Examination
Up Bat and Ball U 0410 Mon 20m32ch and 20m59ch
'W2022/9559427
St. Mary Cray Jn  |Hawkwood Jn Up Chatham Posseggfion /22 20/06/22 Structures Examination
Loop(pt) 0410 Mon 20m32ch and 20m52ch

9140 Sun

'W2022/9564029

Other E&P Work
17mOch and 17m50ch
'W2022/9538283
Tunnel Work

18m35ch and 20m30ch
'W2022/9564335
Structures Examination
26m61ch and 27mlch
'W2022/9204352

Track Maintenance
12m60ch and 22m50ch
'W2022/9617226
Structures Examination
21m46ch and 21m67ch
'W2022/9539997
'Vegetation Clearance
26m60ch and 28m30ch
'W2022/9634483

S&T Renewal

13m0ch and 14m0Och
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2870975 \W2022/9597285
Continued S&C Tamping
17m20ch and 17m55ch
'W2022/9644973
Earthwork
20m35ch and 24m15ch
'W2022/9665687
Litter / Graffiti Clearance
17m19ch and 17m42ch
'W2022/9665870
Litter / Graffiti Clearance
"l 14m46ch and 14m68ch
'W2022/9743692
Station Work
14m35ch and 14m75ch
'W2022/9643577
Earthwork
17m65ch and 20m30ch
'W2022/9207643
Structures Examination
y. 12m70ch and 32m70ch
P2022/3678421 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To [18/06/22 18/05/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9789721
S0470 A/C Electric  |0055 gat 514 Sat BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |18/ 718/06/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric 0510 Sat ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL /22 18/06/22 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord 90 5 Sat 0510 Sat
Up CTRL Chord DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord 18/06/22 18/06/22 IAC ELECTRIC TRAFFIC
(part) 0055 Sat 10510 Sat SUB SECTION 718F IS NOT AVAILABLE TO AC
ains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3711049 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [18/06/22 19/06/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9874747
S0470 A/C Electric  |2255 Sat 1025 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [18/06/22 19/06/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |2255 Sat 1025 Sun ARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn gﬁwr:j CTRL Z_COICEJIKEtD To |18/06/22 19/06/22 NO AC P TRROUGHOUT ASHFORD
¥ OCr:TRL chord |Trai ectric 2255 Sat  |1025 Sun STATIO G THIS PERIOD. TRAINS
p or rains s HFORD STATION WILL NEED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |18/06/22 19/06/22 LY
(part) AIC Electric 2255 Sat {1025 Sun
Trains RMS 5 & 6 AVAILABLE TO DC TRAFFIC
ND MOOR FREIGHT CHORD BLOCKED TO
\AC ELECTRIC TRAFFIC
SUB SECTION 718F IS NOT AVAILABLE TO AC
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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HS1 Route Version 4.4
Week 12 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2992021 |SO130 Ashford Ashford Platforms 3 - 4 Possession  |19/06/22 20/06/22 UP SLOW LINE AVAILABLE TO TRAFFIC \W2022/9490276
S0220 0215Sun (0415 Mon S&T Renewal
S0470 ROUTE AVAILABLE BETWEEN DOWN AND UP 55m64ch and 56m40ch
S0480 Ashford (East) Ashford (East) Down Slow (part) |Possession |19/06/22 20/06/22 MAIDSTONE LINES AND PLATFORMS 1 AND 2 'W2022/9666020
0215 Sun 0415 Mon Litter / Graffiti Clearance
i _ RAIL REPLAC ROAD SERVICE TO RUN 55m77ch and 56m28ch
Ashford (West)  |Ashford Maidstone Loop  |Possession |19/06/22 20/06/22 BETWEEN EBB T INTERNATIONAL, W2022/9229371
Down Slow (part) 0215 Sun 0415 Mon CVSEHSEI_OR RNWTIONAL AND CANTERBURY || c Work
- 70ch h
Ashford (East) Down Fast Possession  |19/06/22 | 20/06/22 3832)2%79&%%22”"5%
0215 Sun 0415 Mon N S ASHFORD DOWN YARD PL Tamping
Canterbury West Maid Relief/Plat  |Possession  |19/06/22 20/06/22 S FA SHAM SERVICES TO EXTEND Ssgg)zziglaégzggmeocr]
6/Down
Canterbury/Branc 0215 Sun  |0415 Mon ALTERNATELY TO RAMSGATE ONLY Track Maintenance
h/Main . | TAMPER SIDINGS TO BE OUTBERTHED 55mé4ch and 56mG0ch
Ashford West Jn  |Ashford East Jn Down CTRL Possession  |19/06/22  |20/06/22 W2022/9813370
Chord 0215Sun 0415 Mg CHILHAM ROAD LEVEL CROSSING TO BE CLOSED [OLE Maintenance
i i 'W2022/9635034
Canterbury West |Ashford Up Main/ Up Possession  |19/06/22 20/06. S&T Maintenance
Branch/ Up 0215 Sun 56m73ch and 59m20ch
Canterbury/ Plat 5 W2022/9618996
Ashford Ashford Tamper Sidings  |Sidings _ 19/06/22 TSM Inspection
Possession

&

64m75ch and 70m25ch
'W2022/9759620

OLE Maintenance
56m42ch and 56m55ch
'W2022/9576126
Structures Work
56m8ch and 56m24ch
'W2022/9502540

Third Rail Work
63m5ch and 64m59ch
'W2022/9073839

Plain Line Heavy Refurb
55m64ch and 59m60ch
'W2022/9375281
Drainage Inspection
63m55ch and 67m15ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3711052 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |20/06/22 20/06/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9874695
S0470 A/C Electric  [0020 Mon  |0510 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |20/06/22 20/06/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon 0510 Mon IARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |20/06/22 20/06/22 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  [0020 Mon  |0510 Mon
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |20/06/22 20/06/22 AC RICSTRAFFIC
(part) A/C Electric  [0020 Mon  |0510 Mon TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
P2022/3706197 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |21/06/22 21/06/22 SHEDRD UP AND DOWN EAST AND WEST JN \W2022/9862325
S0470 A/C Electric  |0055 Tue 0455 Tue KED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |21/06/22 21/06/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Tue 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To |21/06/22 21/06/2 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric 10055 Tue Tue
Up CTRL Chord  [Trains . DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To 6/22 AC ELECTRIC TRAFFIC
(part) A/C Electric 9455 Tue SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2022/3623302 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED 23/06/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9642334
S0470 A/C Elegific 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Train y 4 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL To #£3/06/22 23/06/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord leci 0055 Thu 0455 Thu ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL D To |23/06/22 23/06/22 PLATEORMS 5 & 6 AVAILABLE TO DC TRAEEIC
Chord Electric  |0055 Thu  |0455 Thu
Up CTR DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Fre BLOCKED To [23/06/22 23/06/22 AC ELECTRIC TRAFFIC
(9 A/C Electric  |0055 Thu 10455 Thu SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3695115 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |29/06/22 29/06/22 W2022/9831504
S0310 International Connection A/C Electric  |0055 Wed 0510 Wed OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To |29/06/22 29/06/22
Connection A/C Electric  |0055 Wed 0510 Wed
Up Waterloo Trains
Connection
P2022/3673760 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |01/07/22 01/07/22 \W2022/9777344
S0310 International Connection A/C Electric  |0055 Fri 0510 Fri OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To [01/07/22 01/07/22
Connection A/C Electric  |0055 Fri 0510 Fri
Up Waterloo Trains
Connection
P2022/3711329 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 01/07/22 01/0 \W2022/9875491
S0400 Chord Path 0055 Fri 0510 Fri S) S&T Maintenance
S0470 Up CTRL Chord OmOch and OmOch
P2022/3553365 |S0O310 Ebbsfleet Springhead Road Jn |Up North Kent Protected 9/35/22 \W2022/9466774
S0430 International Connection Path 5 Wed (4 hrs) Track Maintenance
OmOch and OmOch
P2022/3553441 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Protected 01/07/22 W2022/9466874
S0430 International Connection Path 0515 Fri (4 hrs) S&T Maintenance
Up North Kent OmOch and OmOch
Connection
P2022/3712455 |S0O130 Ashford Ashford Platforms 3 - 6 K 27/06/22 27/06/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9877386
S0470 icC’ |0020 Mon 0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL L ED To |27/06/22 27/06/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord Electric  |0020 Mon 0455 Mon ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CT! h)r Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down,C BLOCKED To |27/06/22 27/06/22 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
A/C Electric {0020 Mon {0455 Mon
L Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor ight Chord |BLOCKED To |27/06/22 27/06/22 AC ELECTRIC TRAFFIC
(pat) A/C Electric 0020 Mon 0455 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3712458 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |30/06/22 30/06/22 IASHFORD UP AND DOWN EAST AND WEST JN \W2022/9877248
S0470 A/C Electric  |0055 Thu 0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |30/06/22 30/06/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 Thu ARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |30/06/22 30/06/22 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Thu 0455 Thu
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To |30/06/22 30/06/22 AC RICSTRAFFIC
(part) AIC Electric  |0055 Thu 10455 Thu TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
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HS1 Route Version 4.4
Week 14
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3713602 |SO110 Fawkham Jn Hook Green Up Waterloo Protected 04/07/22 04/07/22 W2022/9879351
S0400 Connection Path 0020 Mon  |0510 Mon (4 hrs) Track Maintenance
S0460 Down Waterloo IOmOch and OmOch
Connection O
P2022/3631961 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |05/07/22 05/07/22 ‘ W2022/9666535
S0O310 International Connection AIC Electric  |0055 Tue 0510 Tue OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To |05/07/22 05/07/22
Connection A/C Electric (0055 Tue  |0510 Tue
Up Waterloo Trains
Connection
4
P2022/3631887 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |08/07/22 08/07/22 W2022/9666484
S0O310 International Connection A/C Electric  |0055 Fri 0510 Fri OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To |08/07/22 08/0
Connection A/C Electric  |0055 Fri 0510 Fri
Up Waterloo Trains
Connection
P2022/3488746 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 04/022 122 W2022/9308979
LN115 International Siding Possession |00 0440 Mon (5 hrs) S&T Work
LN3201 ] _ IOmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 4 04/07/22
Path 0025/ Mon  |0440 Mon (4 hrs)
York Way North  [St. Pancras North London Prote 0&707/22 04/07/22
Jn International Incline P 6025 Mon  |0440 Mon (4 hrs)
P2022/3524426 |SO130 Ashford East Jn  |Ashford East Jn Up CTRL Chord ect 07/07/22 07/07/22 \W2022/9397096
S0400 at 0055 Thu 0455 Thu (4 hrs) Track Maintenance
Down CTRL
S0480 Chord o OmOch and OmOch
Ashford West Jn  |Ashford West Jn Down L Protected 07/07/22 07/07/22
Chord Path 0055 Thu (0455 Thu
U L
P2022/3722844 |SO130 Dollands Moor Dollands Moor I t Chord Protected 05/07/22 05/07/22 'W2022/9902158
S0400  |(West End) Path 0055 Tue (0455 Tue (6 hrs) S&T Work
S0490 106km840m and
107km150m
P2022/3698272 |SO310 Ebbsfleet Springheal d Down North Kent |Possession  |03/07/22 03/07/22 W2022/9839674
S0430 International Connection 0035 Sun  |0700 Sun Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
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Data freeze: EAS V_4 4 2022

Network Rail

HS1 Route Version 4.4

Week 14 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2022/3553486 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Protected 04/07/22 04/07/22 W2022/9467170

S0430 International Connection Path 0005 Mon (0515 Mon (4 hrs) S&T Maintenance

Up North Kent OmOch and OmOch
Connection

Q
&
S
&

&

4
X
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Network Rail
HS1 Route

EAS - Section
Version 4.4

7

Data freeze: EAS_V_4 4 2022

Week 15

Possession Ref

LOR

Possession
Location from

Location to

Possession

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2022/3039122

S0400
S0410

St. Pancras
International

York Way South Jn

CTRL Relief

Possession

10/07/22
0025 Sun

10/07/22

0715 Sun

POSSESSION PART 1:
0025 SUN-0715 SUN

PLATFORMS 5-7, TRL - BUFFER STOPS TO

Down CTRL

Possession

10/07/22
0025 Sun

10/07/22

0815 Sun

AF046

PLATFORMS,8- CTRL - BUFFER STOPS TO

York Way South
Jn

St. Pancras
International

&

Up CTRL

&

Possession

10/07/22
0025 Sun

K

10/07/22

0815 Sun

AF048
PLATFO
OP,

-13/CTRL RELIEF - BUFFER STOPS

SION PART 2:
0715 - 0815 SUN
PLATJORMS 5-7/DN CTRL - BUFFER STOPS TO

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO
AF019

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
IASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2014 HALF SET RENEWAL
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 15 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3039085 |LN3201 |St. Pancras Dock Jn South Maintenance Sidings 10/07/22 10/07/22 \W2022/7521186
S0400 International Siding Possession  |0025 Sun (0715 Sun (5 hrs) Track Maintenance
OmOch and OmOch
P2022/3505642 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 11/07/22 11/07/22 W2022/9349795
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 _ ] OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 11/07/22 11/07/22
Path 0025 Mon (0440 Mon (4 hrs)
York Way North  [St. Pancras North London Protected 11/07/22 11/07/22
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
"l
P2022/3717692 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 14/07/22 14/07/22 'W2022/9889784
S0400 Chord Path 0055 Thu  |0510 Thu (4 hrs S&T Maintenance
S0470 Up CTRL Chord OmOch and OmOch
P2022/3717817 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 15/07/22 15/07/22 \W2022/9889828
S0400 Chord Path 0055 Fri 0510 hrs) S&T Maintenance
S0470 Up CTRL Chord OmOch and OmOch

X
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&

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 15 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2896472 |EA1390 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  |10/07/22 11/07/22 RAIL REPLACEMENT ROAD SERVICE TO \W2022/9674209
EA1410 0115 Sun |0300 Mon OPERATE BETWEEN GRAYS, PURFLEET, OHL Inspection
EA1420 RAINHAM AND UPMINSTER AND BETWEEN 7m70ch and 10m50ch
S0420 Barking Tilbury Line |Up Riverside Possession 10/07/22 11/07/22 UPMINSTER AND PITSEA VIA OCKENDON 'W2022/9634541
Jn East 0115 Sun 0300 Mon Point Heater Maintenance
_ _ _ NO ACCESS A LE TO/FROM RIPPLE LANE/  |16m0ch and 16m20ch
Barking Tiloury  |Pitsea Down and Up Possession  |10/07/22 11/07/22 DAGENHAM URFLEET/TILBURY W2022/8537118
Line Jn East Tilbury 0115 Sun 0300 Mon RAILPOR GATEWAY OHL Renewals Work
- - - 19m70ch and 27m75ch
Renwick Road Jn Departure Line Possession  |10/07/22 11/07/22 ROA! OPEN AT FOLLOWING LC W2022/8513570
0115 Sun 0300 Mon PU /LOW STREET/EAST Survey Work
Ripple Lane East Jn |Down Goods Possession  |10/07/22 11/07/22 ™ /STANFORD-LE-HOPE/PITSEA HALL 7m65ch and 8m40ch
\W2022/974207
(Down 0115Sun 0300 Mon ROA)TO BE CLOSED AT FOLLOWING LC: DEEP 022/9742073
Tilbury/Goods) F LEVEL CROSSING OTP Ballast Regulator
Upney Jn Down and Up Possession  |10/07/22 10/07/22 18mO0Och and 19m65ch
Connecting Line 0115Sun 10735 Sun FREIGHT SERVICES TO BE RE-TIMED OR NOT TO |/2022/9860155
. ] . . ] RUN \Vegetation Clearance
Down Riverside |Barking Riverside Down Riverside  |Possession |10/07/22 0mOch and 6m56¢ch
Junction 0115 Sun PANTOGRAPHS TO BE LOWERED ON STABLED gfgzééﬁigfgigulator
i TRAINS IN SEABROOK SIDING
Grays Grays Platform 3 Possession é.i)i%?/SZUZn >8moch and 30moch
ISOLATION OF EXCHANGE SIDINGS TO BE W2022/9634103
Ockendon L/End |Ockendon C/End Up & Down Loop |Possession  |10/07, 22 HANDED BACK AT 2300 SUN Structures Examination
0114fsu 0 Mon 19m70ch and 21m50ch
> LTS CYCLIC TYPE 5A \W2022/9857095
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession 11/07/22 E&P: Mark 1 OLE OHL Renewals Work
0115%u 0300 Mon TfL BRE: Follow-up Tamp 11mOch and 15m50ch
'W2022/9632023
Ripple Lane Ripple Lane Goods Possegfion 122 11/07/22 Track Maintenance
Connecting Line 115 Sun (0300 Mon 7m70ch and 16mOch
_ o _ o~ \W2022/8683269
Ripple Lane East |Barking Tilbury Line |Up Goods 0S 10/07/22 11/07/22 Major Projects
Jn (Up Tilbury) Jn East 0115 Sun  |0300 Mon 7m65ch and 10m50ch
Thames Haven  |Thames Haven Down and U ession  |10/07/22 11/07/22 yl_\gglf iﬁ?{iﬁﬁgﬁce
an Thames \ﬁn 0115Sun 0300 Mon 16mO0Och and 18m70ch
Upminster Grays R Possession  |10/07/22 11/07/22 W2022/9913622
oNY) 0115Sun 0300 Mon LC work
) 19m70ch and 20m25ch
Upminster m 1A Possession  |10/07/22  |11/07/22 \W2022/9879095
0115 Sun 0300 Mon OHL Work
28m0ch and 31m40ch
Barking Tilbury  |Renwick Rogd p€ception Line Sidings 10/07/22 11/07/22 \W2022/9917770
Line Jn East Possession 0115 Sun {0300 Mon Follow-Up Work
— 15m26¢ch and 16m6ch
Purfleet West Thurrock®®  |Purfleet Long Sidings 10/07/22 11/07/22 \W2022/9721325
Sidings Possession  |0115 Sun  |0300 Mon OHL Renewals Work
Ripple Lane Ripple Lane Down Through Sidings 10/07/22 11/07/22 15m26ch and 19m65ch
Sidings Possession 0115 Sun  |0300 Mon
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EAS - Section 7

Data freeze: EAS V_4 4 2022

HS1 Route Version 4.4
Week 15 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2896472 Stora Sidings H7
Continued & H8
Ripple Lane West |Ripple Lane West Sidings 1-2 Sidings 10/07/22 11/07/22
Yard Yard Headshunt Possession 0115 Sun  |0300 Mon
Seabrook Sidings |Seabrook Sidings All Lines Sidings 10/07/22 11/07/22
Possession (0115 Sun  |0300 Mon
Upminster Upminster Up Siding Sidings 10/07/22 11/07/22
Possession 0115 Sun {0300 Mon Q
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 16
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3500821 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 18/07/22 18/07/22 W2022/9339503
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ IOmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 18/07/22 18/07/22
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North  [St. Pancras North London Protected 18/07/22 18/07/22
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
P2022/3710141 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 19/07/22 19/07/22 4 \W2022/9872574
S0400 Chord Path 0055 Tue  |0510 Tue (4 hrs) Track Maintenance
S0470 Up CTRL Chord OmOch and OmOch
4
P2022/3596271 |S0O130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 21/07/22 21/07/22 \W2022/9572381
S0400 Chord Path 0055 Thu |0510 Thu Track Maintenance
S0470 Up CTRL Chord OmOch and OmOch
P2022/3699441 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 22/07/22 22/07 \W2022/9842971
S0400 Chord Path 0055 Fri 10 Fri S) Track Maintenance
S0470 Up CTRL Chord OmOch and OmOch
P2022/3710162 |SO130 Ashford East Jn  |Ashford East Jn Down CTRL Protected 122 \W2022/9872583
S0400 Chord Path 5 Fri (5 hrs) S&T Maintenance
S0480 Up CTRL Chord OmOch and OmOch
P2022/3711540 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possessio, 17/07/22 \W2022/9875904
S0430 International Connection 0700 Sun Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection o~ 4
P2022/3707327 |S0O130 Ashford Ashford Platforms 3 - 6 L 0|19/07/22 19/07/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9865881
S0470 Eleglric  |0055 Tue 0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 rai OmOch and OmOch
Ashford East Jn  |Ashford East Jn CKED To|19/07/22 19/07/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
A/C Electric  |0055 Tue 0455 Tue ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn BLOCKED To |19/07/22 19/07/22 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
A/C Electric  |0055 Tue 0455 Tue
Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor UpiFreight Chord  |BLOCKED To |19/07/22 19/07/22 AC ELECTRIC TRAFFIC
) A/C Electric  |0055 Tue 10455 Tue SUB SECTION 718F IS NOT AVAILABLE TO AC
& Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

o
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 17
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3710145 |SO130 Ashford East Jn  |Ashford East Jn Down CTRL Protected 24/07/22 24/07/22 \W2022/9872619
S0400 Chord Path 0055 Sun  |0700 Sun (5 hrs) S&T Maintenance
S0480 Up CTRL Chord OmOch and OmOch
P2022/3694807 |SO130 Ashford East Jn  |Ashford East Jn Down CTRL Protected 26/07/22 26/07/22 \W2022/9831042
S0400 Chord Path 0055 Tue  |0510 Tue (5 hrs) S&T Maintenance
S0480 OmOch and OmOch
P2022/3694808 |SO130 Ashford East Jn  |Ashford East Jn Up CTRL Chord  |Protected 29/07/22 29/07/22 'W2022/9830519
S0400 Path 0055 Fri 0510 Fri (4 hrs) S&T Maintenance
S0480 ~ 0mOch and OmOch
P2022/3719991 |SO130 CTRL/ CTRL / Eurotunnel  |Down Fast Possession  |23/07/22 24/07/22 NO AGCESS TO/FROM DOLLANDS MOOR YARD 'W2022/9895335
S0O400 Eurotunnel Boundary Up S| 2330Sat  [0515 Sun LLANDS MOOR YARD JN. ACCESS FOR OHL Work
Boundary p Slow DIESEL HAULED SERVICES TO/FROM DOLLANDS [8km148m and 9km220m
Up Fast MOOR YARD VIA SALTWOOD JN AND DOLLANDS
- MOOR WEST JN NOT AFFECTED. DIESEL HAULED
Eurotunnel A/C Electric 12330 Sat 0515 YARD NOT AFFECTED. PANTOGRAPHS TO BE
Boundary : Trains LOWERED ON ELECTRIC TRAINS STABLED IN
Cheriton Down Cheriton Down Down CTRL BLOCKED To |23/07/22 7122 DOLLANDS MOOR YARD.
CTRL Jn CTRL Jn A/C Electric  |2330 Sat 0518 Sun
i i Trains p 4 OHL SECTIONS 600ABCDEFGHJKL, 601A,
Trains
Dollands Moor Dollands Moor All Lines BLOCKED 23/0W2 24/07/22
A/C Elec 33Q)sat 0515 Sun
Trains
Saltwood Jn CTRL / Eurotunnel  |Down Main/Down |BLO o] }3/07/22 24/07/22
Boundary Fast : 2330 Sat (0515 Sun
Dollands Moor Yard |Through 23/07/22 24/07/22
Jn Passenger L 2330 Sat 0515 Sun
p 4
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 18
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3508792 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 01/08/22 01/08/22 W2022/9357592
LN3201 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
S0400 IOmOch and OmOch
Silo Curve Jn Cedar Jn Silo Curve Protected 01/08/22 01/08/22
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North  [St. Pancras North London Protected 01/08/22 01/08/22
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
P2022/3724563 |EA1320 |St. Pancras York Way North Jn  |[East Coast Protected 03/08/22 03/08/22 L= W2022/9907506
LN3201 | International Mainline Path 0025 Wed  |0440 Wed (4 hrs) S&T Work
S0400 Connection OmOch and OmOch
P2022/3703776 |LN115 St. Pancras York Way North Jn  |East Coast Protected 04/08/22 04/08/22 W2022/9855151
S0400 International Mainline Path 0035 Thu |0515 Thu rs S&T Work
Connection IOmOch and OmOch

X
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 19
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3724375 |EA1320 St. Pancras York Way North Jn  |East Coast Possession 07/08/22 07/08/22 IALL PLATFORMS AT ST PANCRAS MUST REMAIN \W2022/9907421
LN115 International Mainline 0025 Sun  |0440 Sun (4 hrs) CLEAR DUE TO NRHS TEST TRAIN RECORDING S&T Work
LN3201 Connection RUN. OmOch and OmOch
S0O400 St. Pancras Dock Jn South Maintenance Sidings 07/08/22 07/08/22 STABLING AVA§ AT STRATFORD INT AND
International Siding Possession 0025 Sun 0440 Sun (5 hrs) EBSSFLEET
Silo Curve Jn Cedar Jn Silo Curve Protected 07/08/22 07/08/22
Path 0025 Sun  |0440 Sun (4 hrs)
York Way North  [St. Pancras North London Protected 07/08/22 07/08/22 o
Jn International Incline Path 0025 Sun  |0440 Sun (4 hrs)
P2022/3724342 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 12/08/22 12/08/22 'W2022/9906902
S0400 Chord Path 0055 Fri 0510 Fri (4 hrs) S&T Maintenance
S0470 Up CTRL Chord OmOch and OmOch
P2022/2906429 |SO110 Gillingham (Kent) |Gillingham (Kent) Platforms 1 - 3 Possession  |07/08/22 07/0: GTR TO BERTH AT PLUMSTEAD AND GRAVESEND [W2022/9728749
S0400 Up Gillingham 0150 Sun |0615 PLATFORM 0 Third Rail Work
Lo 31m56ch and 32m31ch
00p . PLATFORMS AT ROCHESTER TO BE W2022/9281789
Rochester Rochester Down and Up Possession OUTBERTHED L
Rochester Loops Structures Examination
88TWBNEQ¥|I-D|EL|JJP LOOPS AT ROCHESTER TO BE 31m56¢ch and 35m6ch
i ; 'W2022/9308564
Sole Street Rainham (Kent) Down Chatham Possession é)els 2 PLATEORM 1 AND UP SIDING ONLY AT TUnnel Examination
Up Chatham GILLINGHAM TO BE OUTBERTHED 31m56¢ch and 34m25ch
Strood Rochester Bridge Jn |Down North Kent |Possessi 07/08/22 REPLACEMENT BUSES TO OPERATE BETWEEN W2022/9675485. )
0615 Sun o STROOD TO Structures Examination
Up North Kent MEOPHAM AND STROOD TO RAINHAM 35ma47ch and 36m2ch
Gilingham (Kent) |Gillingham (Kent)  |Down Gilingham |Siéfffigs 07/0822  |07/08/22 GTR TO RUN 2 TPH KENTISH TOWN TO W2022/9836672
Sidings n" |0150 Sun  |0615 Sun GRAVESEND Other E&P Work
Up Gillingham 32m50ch and 33m30ch
Siding SER ST PANCRAS TO RAMSGATE TRAINS TO
No. 1 Recgpt TERMINATE AT STROOD AND ADDITIONALLY
Road CALL AT HIGHAM
No. 2 Rgceghion
SHUNT MOVES AT RAINHAM TO USE EK2080PTS
AND EK4157 SIGNAL
P2022/3727450 |SO310 Ebbsfleet Springhead Road Jn orth Kent |Possession |07/08/22 07/08/22 W2022/9914630
S0430 International tion 0035 Sun  |0700 Sun Third Rail Work
orth Kent 22m52ch and 23m23ch
nnection
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 20
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3568902 |SO110 Fawkham Jn Hook Green Down Waterloo Protected 16/08/22 16/08/22 'W2022/9500920
S0400 Connection Path 0055 Tue  |0510 Tue (4 hrs) S&T Maintenance
S0460 Up Waterloo OmOch and OmOch
Connection
P2022/3568886 |SO110 Fawkham Jn Hook Green Down Waterloo Protected 17/08/22 17/08/22 W2022/9500977
S0400 Connection Path 0055 Wed |0510 Wed (4 hrs) S&T Maintenance
S0460 Up Waterloo OmOch and OmOch
Connection
P2022/3568887 |SO110 Fawkham Jn Hook Green Down Waterloo Protected 18/08/22 18/08/22 gy 'W2022/9500933
S0400 Connection Path 0055 Thu 0510 Thu (4 hrs) S&T Maintenance
S0460 Up Waterloo OmOch and OmOch
Connection P\
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 20 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2911447 |EA1370 |Dock Jn North Kentish Town Jn Up & Down Relief |Possession [13/08/22 14/08/22 2340 SAT TO 0155 SUN \W2022/9857430
LN101 2340 Sat 0855 Sun TRAINS TO TRAVEL OVER THE MOORGATE/SLOW |Survey Work
LN3201 LINES. 1m24ch and 1m70ch
LN3210 Dock Jn South Kentish Town Jn Up & Down Slow |Possession  |13/08/22 14/08/22 PLATFORMS 1&2 AVAILABLE FOR STABLING \W2022/9904368
LN3213 2340 Sat 0855 Sun Remove Rail Defects
LN3214 _ 0155 SUN TO N 1m42ch and 2m15ch
S0280 St. Pancras St. Pancras Platforms 3&4 Possession  |13/08/22 14/08/22 THAMESLIN ES TO START/TERMINATE  |W2022/9863384
S0400 |International International 2340 Sat  |0855 Sun AT WEST STRAD THAMESLINK. RAIL Structures Work
. REPLAC ROAD SERVICE TO OPERATE om73ch and 3m50ch
West Hampstead Down and Up Fast |Possession  |13/08/22 14/08/22 .
" mive man SRR AD T BSTER Wi
Remove Rail Defects
St. Pancras West Hampstead Discharge Sidings |Sidings 13/08/22 14/08/22 i 0m73ch and 3m49ch
International South Jn Possession (2340 Sat  |0855 Sun < , 'W2022/9308912
Other E&P Work
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |14/08/22 14/08/22 0m73ch and 3m49ch
Canal Tunnel 0155 Sun  |0855 Sun \W2022/9308982
_ _ S&T Work
Carlton Road Jn  |Junction Road Jn Down and Up Possession 14/08/22 14/08/ om76ch and 3m47ch
Tottenham 0155 Sun (085 W2022/9513780
Farringdon Kentish Town Jn Down and Up Possession  |14/08/22 14/08/2 Structures Work
Moorgate 0155 Sun sun Om27ch and 3m50ch
'W2022/9878953
Kentish Town Jn  |West Hampstead Down and Up Possession  |14/08 3/22 S&T Renewal
Thameslink Slow 01 u G Sun 1m55ch and 2m25ch
N 'W2022/9738206
Tunnel Work
Om5ch and 2m4ch
'W2022/9865626
Tunnel Work
4 Om76ch and 3m50ch
'W2022/9845945
Other E&P Work
3m34ch and 3m55ch
'W2022/8035668

&

&

OHL Renewals Work
0Om43ch and 3m44ch
'W2022/9876177
Critical Compliance
Inspection

Om45ch and 3m66ch
'W2022/9868591
Signalling Power
Maintenance

1mOch and 2mOch
'W2022/9879171
S&T Renewal
Om215ch and Om66ch
'W2022/9635147
Technical Inspection
Om76ch and 3m50ch
\W2022/9308981
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 20 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2911447 Rail Testing and Lubrication
Continued Om76ch and 3m50ch
P2022/3512277 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 15/08/22 15/08/22 W2022/9367280
LN3201 | International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
S0400 _ _ 0mOch and OmOch
Silo Curve Jn Cedar Jn Silo Curve Protected 15/08/22 15/08/22
Path 0025 Mon (0440 Mon (4 hrs)
York Way North  [St. Pancras North London Protected 15/08/22 15/08/22
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
P2022/2912488 |EA1150 |Camden Road Camden Road North London Possession  |14/08/22 14/08/22 C IC TYPE 7C (ROTR) \W2022/9829146
EA1180 |Central Jn Incline Jn Incline 0045 Sun  |0745 Sun Structures Examination
EA1310 ] 2m21ch and 3mOch
EA1320 |Camden Road Westbourne Road Down North Possession  |14/08/22 14/08/22 \W2022/9798630
EA1340 |EastJn n London Relief 0045 Sun (0745 Sun Structures Examination
LN110 Up North London 2m21ch and 3mOch
LN115 Reversible W2022/9273507
MD145 Canonbury West [Highbury Vale Jn Up/Down Possession  [14/08/22 14/0 S&C Tamping
S0400 Jn Canonbury 0045 Sun (0745 S 2m20ch and 2m55ch
Cedar Jn Cedar Jn Silo Curve Possession  |14/08/22 1 /22 W2022/9729076. .
0045 Sun & 074595un Structures Examination
/ 3m75ch and 4m70ch
Gospel OakJn  [Camden Road West |Down and Up Possession | 14/@3/2 108122 W2022/9841527
Jn North London 5¥in #0745 Sun Station Work
2m77ch and 5m5ch
Lea Jn High Meads Jn Down and Up Lea |Possession§,|14/0&122 14/08/22 'W2022/9285922
Curve un  |0745 Sun 054 Inspections
; _ 3m20ch and 2m70ch
Navarino Road Jn |Reading Lane Jn Graham Road Po! 4/08/22 14/08/22 \W2022/9798320
Curve 0045 Sun  |0745 Sun Structures Examination
Primrose Hill Channelsea North  [Up North osyon 14/08/22  |14/08/22 \zl\r/g%lzg;s%r‘l%%n‘lom
(closed) site of Jn London/Dow; 0045 Sun 0745 Sun patrollin
North Londeon 9
(Eastboyfid) 3m70ch and 3m5ch
Up No 'W2022/8319820
Lo Patrolling
nd 1m2ch and 3m70ch
ound) 'W2022/9854531
Stratford Central |Lea Jn nnelsea  |Possession |14/08/22 14/08/22 (zjﬁforaﬁk V\éo;k S5ch
Jn West Lo 4 74 mlOch and zmssc
0045 Sun 0745 Sun W2022/8434318
Track Maintenance
1m3ch and 3m20ch
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HS1 Route Version 4.4
Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2992584 |EA1380 |Barking Barking Platforms 7-8 Possession  |21/08/22 21/08/22 RAIL REPLACEMENT ROAD SERVICE TO \W2022/9498484
EA1390 0115 Sun  |1425 Sun OPERATE BETWEEN GRAYS, PURFLEET, \Vegetation Clearance
EA1410 RAINHAM AND UPMINSTER AND BETWEEN OmOch and 6m56¢h
EA1420 Barking Riverside |Barking Riverside Platforms 1-2 Possession  [21/08/22 21/08/22 UPMINSTER AND PITSEA VIA OCKENDON 'W2022/9790470
S0420 0115 Sun  |1425 Sun OHL Renewals Work
_ i _ ] ROAD TO BE T THE FOLLOWING LC 9moch and 10m15ch
Barking Tilbury Line |Up Riverside Possession  |21/08/22 21/08/22 PURELEET/L EET/EAST W2022/9577675
Jn East 0115 Sun 1425 Sun TILBURY/ -LE-HOPE/PITSEA HALL OLE Patrolling
- - - - - 7m60ch and 32m20ch
Barking Stati Bark Single/Platf 1 P 21/08/22 21/08/22
arking ation arking Ingle/Platiorm 0ssession NO S O/FROM EAST HAM CS FOR ARL W2022/9311120
Jn 0115 Sun  |0605 Sun Tamping
Barking Tilbury  |Barking Tilbury Line |Up Possession  |21/08/22 21/08/22 OCK gSPLOR/IELREOE“‘f' g:gm‘gsl‘ANE DAGENHAM  7m60ch and 32m20ch
Line Jn Jn West Tilbury/Fenchurch 0115 Sun  |1425 Sun 'W2022/9757988
Street Point Heater Maintenance
Barking Tilbury Dagenham Dock Down and Up Possession  |21/08/22 21/08/22 R HT SERVICES TO BE RE-TIMED OR NOT TO 7m30ch and 8mOch
Line Jn East Goods 0115 Sun  |1425 Sun 'W2022/9764550
OHL Work
Renwick Road Jn Departure Line Possession  |21/08/22 21/08/ a:”SllK’\fX:B_I?SﬁxN%AST SECTIONS REQUIRED BY 15m65ch and 18mOch
0115Sun  |142 'W2022/9839460
Barking Tiloury |Barking Down Fenchurch |Possession  |21/08/22 21/08/2 "I\'II(B QJCRCYEFSQ,E\IﬁI\D/élFIQ_?iII_\IEDT%iLI\J/IEZLEE\-; ESI\IIDINGS’ (1);:;5';(?2 Zvr\:glslgynoorzh
Line Jn West Street/Tilbury 0115 Sun Sun W2022/9763164
Upney Jn Down & Up Possession  |21/08 /22 FREIGHT SERVICES TO BE RETIMED / NOT RUN  [ZKL3000 RC Installation
Connecting 0114fSu 5 Sun 21m48ch and 27m13ch
5 NO TRAINS TO STABLE IN GRAYS PLATFORM 3 |W2022/9138739
Down Riverside |Barking Riverside Down Riverside  |Possession 21/08/22 Preparatory Work
Junction 0115%u 1425 Sun INCORPORATING LTS CYCLIC TYPE 5 15mO0ch and 16mO0ch
'W2022/9338246
Grays Grays Platform 3 Possegéion /22 22/08/22 531K AND 531M PART SECTIONS REQUIRED BY  |OHL Work
115 Sun  |0305 Mon HS1 MAINTENANCE 13m20ch and 8m6ch
o~ W2022/9511671
Ockendon Ockendon Up & Down Loop |[os: 21/08/22 22/08/22 CD: E&P Mark 1 OLE Structures Examination
0115Sun 0305 Mon 13m12ch and 8méch
Renwick Road Jn |Renwick Road Jn Exchange Si ession  |21/08/22 21/08/22 W2022/9764.496
0115 S 1425 S OHL Inspection
un un 12m5ch and 7m60ch
Thames Haven  |Thames Haven Dowp al p Possession  |21/08/22 22/08/22 W2022/_9765805
Jn 0115Sun (0305 Mon S&T Points
18m60ch and 20mOch
Upminster Grays own Possession  |21/08/22 22/08/22 'W2022/9765808
efwlon/Third 0115 Sun |0305 Mon S&T Maintenance
24m0ch and 26m60ch
Upminster tform 1A Possession  |21/08/22 22/08/22 'W2022/9766270
0115 Sun  |0305 Mon S&T Points
- - - 18m60ch and 20mOch
Upminster L/End |Upminster C/EA®  |Down and Up Possession  |21/08/22 21/08/22 \W2022/9763061
Main 0115Sun 0605 Sun Track Maintenance
Woodgrange Pitsea Jn Down T&H/Down |Possession  |21/08/22 21/08/22 18m60ch and 21m0ch
) 'W2022/9114353
Park Jn Tilbury 0115 Sun  |0605 Sun OHL R Is Work
Up Tilbury/Up T&H Snewa’s Yo
21mOch and 28m60ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2992584 Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 21/08/22 21/08/22 \W2022/9844044
Continued West End GF East End GF Possession  [0115 Sun  |1425 Sun Patrolling
12m47ch and 7m45ch
Grays Grays Seabrook Sidings |Sidings 21/08/22 22/08/22 W2022/9762146
Possession  |0115 Sun  |0305 Mon Point Heater Maintenance
Ripple Lane Ripple Lane Down Through Sidings 21/08/22 21/08/22 \1/\?28)%(:2?961311(1)2]? 15¢h
Sidings Possession  [0115 Sun 1425 Sun i
Stora Sidings H7 Tamping
& H8 12m75ch and 32m20ch
Ripple Lane West |Ripple Lane West Sidings 1-4 Sidings 21/08/22 21/08/22
Yard Yard Possession  [0115 Sun  |1425 Sun
~
Upminster Upminster Up Siding Sidings 21/08/22 22/08/22
Possession (0115 Sun  |0305 Mon ‘
Barking Station  |Pitsea Jn Down T&H/Down |Possession  |21/08/22 21/08/22
Jn Tilbury 0605 Sun 1425 Sun
Up Tilbury/Up T&H
Dagenham Dock |Pitsea Jn Down and Up Possession  |21/08/22 22/0
Tilbury 1425 Sun  |0305 Mo
P2022/2871505 |SO180 Dartford Rochester Bridge Jn |Down Main/Down |Possession |21/08/ 21/G3/22 REPLACEMENT BUSES TO RUN DARTFORD TO W2022/9589511
S0310 North Kent 003545un Sun GILLINGHAM ONLY Other E&P Work
S0320 Up North Kent/Up 26m70ch and 27m40ch
S0430 Main /’ UP STROOD LOOP TO BE OUTBERTHED 'W2022/9657759
Ebbsfleet Springhead Road Jn |Down North Kent |Possession 21/08/22 Structures Examination
International Connection 0035/5un  |0725 Sun NO ACCESS TO CLIFFE/GRAIN 21m55ch and 21m75ch
Up North Kent W2022/9382571
Connection Off Track Work
Gravesend Gravesend Up Bay P S 1/08/22 21/08/22 21m55ch and 25m15ch
& 0035 Sun  |0725 Sun 'W2022/9343832
- - Mobile Maintenance Train
Hoo Jn Grain Single os@on 21/08/22 21/08/22 >7mOch and 27m29¢ch
0035 Sun  |0725 Sun \W2022/9820122
Strood Maidstone West Down NidstgneN/Possession  [21/08/22  |21/08/22 ;é— Tj‘(r)nﬁ'”gd o6m75ch
Branc 72 m40ch an m75c
Mo 0035 Sun 0725 Sun W2022/9839126
/Up Track Maintenance
one Branch 16m40ch and 17m50ch
Strood od Loop |Possession |21/08/22  |21/08/22 \W2022/9330622
| 0035 Sun  |0725 Sun Structures Examination
L~ \[oms 13 22m37ch and 25m10ch
Allington Ground |Allington G Allington Sidings |Sidings 21/08/22 21/08/22
Frame Frame Possession  |0035 Sun  |0725 Sun
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2911365 |[EA1370 |Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |28/08/22 28/08/22 THAMESLINK SERVICES TO START/TERMINATE ~ |\W2022/9864371
LN101 Canal Tunnel 0205 Sun 0855 Sun AT MILL HILL BROADWAY RUNNING UNDER Survey Work
LN3201 SINGLE LINE W G ARRANGEMENTS OVER  [0m5ch and Om47ch
LN3210 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |28/08/22 28/08/22 THE DOWN F M RADLETT JN TO POINT \W2022/6978436
LN3213 Tottenham 0205 Sun  |0855 Sun OF OBSTRU S&T Work
LN3214
LN3222 | Cricklewood Silkstream Jn Down Hendon Possession  |28/08/22 28/08/22 RAIL RE ENT ROAD SERVICE TO %%%Zgg%ggnggch
28288 Curve Jn Up Hendon 0205 Sun 0855 Sun D WEEN ST.PANCRAS AND MILL HILL |Remove Rail Defects
Cricklewood Cricklewood Depot  |North Reception |Possession  |28/08/22 28/08/22 %Bzczr}gzr;dz%rﬂswch
Depot RoadNo.2 0205 Sun (0855 Sun O ACOESS TO/FROM DUDDING HILL N VIATHE  |Rai| Testing and Lubrication
North Reception BRENT CURVE. ACCESS MAINTAINED VIA THE Oom76ch and 3m50ch
Road No.1 LEWOOD CURVE. \W2022/9738325
Dock Jn North Kentish Town Jn Up & Down Relief |Possession |28/08/22 28/08/22 Tunnel Work
0205 Sun  |0855 Sun IANY ECS STABLED AT ST.PANCRAS TO HAVE
0Om5ch and 2m4ch
- - PANTOGRAPHS LOWERED.
Dock Jn South Kentish Town Jn Up & Down Slow |Possession  |28/08/22 28/0 W2022/9635926
0205 Sun  |0855 Technical Inspection
0m76ch and 3m45ch
Dudding Hill Jn  |Brent Curve Jn Down and Up Possession  |28/08/22 8/22 'W2022/9902325
Brent Curve 0205 Su 0859 Sun Tunnel Work
- - . 0m76ch and 2m35ch
Farringdon Kentish Town Jn Down and Up Possession /22 \W2022/9332524
Moorgate D855 Sun Other E&P Work
Hendon (London) |Silkstream Jn Hendon Chord Possession 28/08/22 S\r/ggzg;g%%dzg%%m
0855 Sun OHL Renewals Work
Kentish Town Jn_|Mill Hill Broadway _ |Down and Up 28/08/22 3m20ch and SmOch
Slow 0855 Sun W2022/9352_980
OHL Inspection
St. Pancras Mill Hill Broadway  |Down and Up Fast 28/08/22 28/08/22 0m73ch and 3m45ch
International 0205 Sun  |0855 Sun 'W2022/9303625
Station Construction
St. Pancras Platform 3 session  |28/08/22 28/08/22 5m5ch and 6m45ch
International 0205 Sun  |0855 Sun \W2022/9908386
y . OHL Work
West Hampstead |Cricklewood South Possession  |28/08/22 28/08/22 5m5ch and 5m34ch
Jn 0205 Sun  |0855 Sun 'W2022/9885803
- — Tunnel Work
Cricklewood Brent Curve Jn Sidings 28/08/22 28/08/22 Oom76¢ch and 3m50ch
Possession  |0205 Sun 0855 Sun 'W2022/9306717
Preparatory Work
5m30ch and 6m45ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3490706 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 29/08/22 29/08/22 \W2022/9314270
LN115 International Siding Possession 10025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 29/08/22 29/08/22
Path 0025 Mon (0440 Mon (4 hrs)
York Way North  [St. Pancras North London Protected 29/08/22 29/08/22
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
P2022/3592898 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 30/08/22 30/08/22 W2022/9564181
LN115 International Siding Possession  |0025 Tue 0440 Tue (5 hrs) S&T Work
LN3201 ] _ 0mOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 30/08/22 30/08/22
Path 0025 Tue  |0440 Tue (4 hrs)
St. Pancras York Way North Jn  |East Coast Protected 30/08/22 30/08/22 {
International Mainline Path 0025 Tue  |0440 Tue S
Connection
York Way North  [St. Pancras North London Protected 30/08/22
Jn International Incline Path 0025 Tue
P2022/2873342 |SO130 Ashford Ashford Up Canterbury,Pl |Possession UP SLOW LINE AVAILABLE TO TRAFFIC \W2022/9889708
S0220 5 Litter / Graffiti Clearance
S0470 Platforms 3 - 4 ROUTE AVAILABLE BETWEEN DOWN AND UP 56m5ch and 56m25ch
M
S0480 Ashford (East) Ashford (East) Down Slow (part) |Possession \2 MAIDSTONE LINES AND PLATFORMS 1 AND 2 \é\fgzi/gv\?osrﬁess
0700 Sun /ASHFORD DOWN SIDINGS (HITACHI) AVAILABLE  56m25¢ch and 56m57ch
Ashford (West)  |Ashford Maidstone Possessi 28/08/22 TO TRAFFIC TO/FROM CANTERBURY WEST W2022/9353168
Relief/Platform 0700 Sun Track Maintenance
6/Down 55m64ch and 56mOch
Canterbury
Maidstone Loop
Down Slow (p
Ashford (East) Down Fast ession  |28/08/22 28/08/22
P 0120 Sun 0700 Sun
Ashford West Jn  |Ashford East Jn Do Possession  |28/08/22 28/08/22
0120 Sun  |0700 Sun
L Chord
Ashford Ashford Sidings | Sidings 28/08/22 28/08/22
Possession 10120 Sun {0700 Sun

9
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Week 23

Possession Ref

LOR

Possession
Location from

Possession Blocked Line

Location to

Protection Start End

Type

Traffic Remarks

Work Type

P2022/3039086

S0400
S0410

St. Pancras
International

York Way South Jn  |CTRL Relief

Possession 04/09/22 04/09/22

POSSESSION PART 1:

0015 Sun

0715 Sun

0015 SUN-0715 SUN

PLATFORMS 5-7, TRL - BUFFER STOPS TO

Down CTRL

Possession

04/09/22
0015 Sun

04/09/22

0815 Sun

AF046

PLATFORMS,8- CTRL - BUFFER STOPS TO

York Way South
Jn

St. Pancras
International

&

Up CTRL

&

Possession

04/09/22
0015 Sun

K

04/09/22

0715 Sun

AF048
PLATFO
OP,

-13/CTRL RELIEF - BUFFER STOPS

SION PART 2:
0715 -0815 SUN
PLATJORMS 5-7/DN CTRL - BUFFER STOPS TO

OHL ISOLATION TO BE GIVEN UP BY 0645 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
IASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2045 HALF SET RENEWAL
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3702530 |LN3201 |St. Pancras Dock Jn South Up Fast Line 04/09/22 04/09/22 THAMESLINK SERVICES TO TRAVEL BI- 'W2022/9851538
SO400 International Blockage 0015 Sun |0715 Sun DIRECTIONALLY OVER THE DOWN FAST Track Maintenance
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 0m29ch and Om59ch
PLATFORM 1. EMR ECS TO STABLE IN
PLATFORMS 2, 30D 4
P2022/2887929 |SO130 CTRL/ Cheriton Up CTRL Up CTRL Possession 03/09/22 04/09/22 NO ACCESS T€ DOLLANDS MOOR YARD
S0400 Eurotunnel Jn 2315 Sat 0630 Sun \VIA DOLLAN® HOR YARD JN. ACCESS
Boundary TOIFRO @ ANBS MOOR YARD VIA
Dollands Moor Yard |Up Slow Possession  |03/09/22 04/09/22 SALTWOCR.AN AND DOLLANDS MOOR WEST JN
Jn 2315 Sat 0630 Sun NO Ci1%D. TRAIN MOVEMENTS WITHIN
_ _ _ DO S MOOR YARD NOT AFFECTED
Cheriton Down  |Cheriton Down Down CTRL Possession  |03/09/22 04/09/22 NG DIESEL TRACTION IS USED.
CTRL Jn CTRL Jn 2315Sat  |0630 Sun
C ISDLATION OF SELS 601A, 602, 602L, 603 &
Dollands Moor Dollands Moor G Neck Possession  |03/09/22 04/09/22
2315 Sat 0630 Sun
- NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
Bgll(?ggs Moor (B:;I)'lljznl_d/aEurotunnel Down Fast Possession 2331?59/322 é)gé(c))QIZ AB.CD.EF.GHJKL 603 603B & 605 ARE NOT
Yy at AVAILABLE TO ELECTRIC TRAFFIC
Dollands Moor Dollands Moor All Lines BLOCKED To |03/09/22 04/09/.
AJC Electric  |2315 Sat
Trains
Saltwood Jn Dollands Moor Yard |Down and Up BLOCKED To
Jn Main A/C Electric (23
Through Trains
Passenger Loop
P2022/3706214 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED 07/09/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9862302
S0470 AIC Ele 0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Train OmOch and OmOch
Ashford EastJn  |Ashford East Jn Down CTRL B 07/09/22 SUB SECTIONS 715DEF & 716 D EF G H ARE
Chord E 0055 Wed 0455 Wed NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord -
P
Ashford West Jn  |Ashford West Jn Down CTRL LCG@RED To |07/09/22 07/09/22 PLATFORMS 5 AND 6 AVAILABLE TO DC TRAFFIC
Chord Electric  |0055 Wed (0455 Wed
Up CTR r Trains

\§2
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Week 24
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3496555 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 12/09/22 12/09/22 \W2022/9328712
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] _ IOmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 12/09/22 12/09/22
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North  [St. Pancras North London Protected 12/09/22 12/09/22
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
P2022/3545557 |S0O130 CTRL/ Cheriton Up CTRL Up CTRL Possession 10/09/22 11/09/22 AQCESS TO/FROM DOLLANDS MOOR YARD \W2022/9449732
S0400 Eurotunnel Jn 2315 Sat 0630 Sun VIA D ANDS MOOR YARD JN. ACCESS OHL Work
Boundary TO/FEEOM DOLLANDS MOOR YARD VIA OmOch and OmOch
Dollands Moor Yard |Up Slow Possession  |10/09/22 11/09/22 'OOD JN AND DOLLANDS MOOR WEST JN
Jn 2315Sat  |0630 Sun NOT AFFECTED. TRAIN MOVEMENTS WITHIN
_ _ _ DOLLANDS MOOR YARD NOT AFFECTED
Cheriton Down  |Cheriton Down Down CTRL Possession  |10/09/22 11/09/2 PROVIDING DIESEL TRACTION IS USED.
CTRL Jn CTRL Jn 2315 Sat 0630,
- /AC ISOLATION OF SELS 601A, 602, 602L, 603 &
Dollands Moor Dollands Moor G Neck Possession  |10/09/22 11/09/. 605
Up Freight Chord 2315 Sat Sun
(part) R NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
Dollands Moor ~ |CTRL/ Eurotunnel  |Down Fast Possession /22 AB,C,D,EF.G,HJK.L, 603, 603B & 605 ARE NOT
vard Jn Boundary 0830 Sun IAVAILABLE TO ELECTRIC TRAFFIC
Dollands Moor Dollands Moor All Lines BLOCKED T, 11/09/22
A/C Electric 0630 Sun
Trains /
Saltwood Jn Dollands Moor Yard |Down and Up BLO D, 9/22 11/09/22
Jn Main AIGEIEN(ic 40315Sat 0630 Sun
Through ain
Passenger Loop
r~ 4

%
X
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HS1 Route Version 4.4
Week 24 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2908445 |EA1370 |Barking Barking Platforms 7-8 Possession  |11/09/22 11/09/22 RAIL REPLACEMENT ROAD SERVICE TO \W2022/9839786
EA1390 0115 Sun 1425 Sun OPERATE BETWEEN GRAYS, PURFLEET, OHL Renewals Work
EA1410 RAINHAM AND UPMINSTER AND BETWEEN 12m55ch and 16m21ch
EA1420 Barking Riverside |Barking Riverside Platforms 1-2 Possession  [11/09/22 11/09/22 UPMINSTER & PITSEA VIA OCKENDON. 'W2022/9139092
S0420 0115 Sun  |1425 Sun Preparatory Work
ROAD TO BE T THE FOLLOWING LC:
Barking Tilbury Line |Up Riverside _|Possession |11/00/22 | 11/09/22 PURFLEET, LO EET, EAST TILBURY. O rd aomOch
Jn East 0115Sun (1425 Sun STANFO & PITSEA HALL. S&T Maintenance
Barking Station  |Pitsea Jn Down T&H/Down |Possession  |11/09/22 11/09/22 0m0ch and 3mOch
3 9 Tilb NO A@EGSIBETWEEN EAST HAM CS AND TAH \W2022/9353380
n ilbury 0115 Sun 1425 Sun FO N 1425 SUN. .
Up Tilbury/Up T&H OHL Inspection
TABLE IN BARKING PLATFORM 1 AND |54 o0 b0 oo 1 0ch
Barking Tiloury  |Barking Tilbury Line |Up Possession |11/09/22  |11/09/22 OSPEROAK PLATFORM 3. W2022/9368622
Line Jn Jn West Tilbury/Fenchurch 0115 Sun  |1425 Sun
Street . S AVAILABLE TO RIPPLE LANE FROM 1425 SlHn!\_oiﬁr;\VﬂZr%ocrﬁ
Barking Tilbury Renwick Road Jn Departure Line Possession  |11/09/22 11/09/22 S \W2022/9568368
Line Jn East 0115 Sun  |1425 Sun S&T Points
NO ACCESS TO/FROM SIDINGS AT DAGENHAM 16moch and 18m60ch
Upney Jn Down and Up Possession  [11/09/22  [11/0 DOCK, PURFLEET, TILBURY AND THAMES Wgz)2(:2/9a5r‘6849§r3n ¢
i i GATEWAY.
Connecting Line 0115 Sun  |1425 S&T Points
Barking Tilbury  |Barking Down Fenchurch |Possession | 11/09/22 09/22 FREIGHT SERVICES TO BE RE-TIMED OR NOT TO |10m0ch and 11m40ch
Line Jn West Street/Tilbury 0115 Su < Asun RUN. W2022/9819624
P Remove Rail Defects
Down Riverside |Barking Riverside Down Riverside  |Possession |11/ 2 Wo/22 C2C LIVERPOOL STREET SERVICES TO BE 7m60ch and 16mOch
Junction 011 4425 Sun DIVERTED TO / FROM FENCHURCH STREET VIA  [W2022/9851076
— - - WEST HAM Patrolling
Freightliner Depot |Dagenham Dock FMC Connecting |Possession 4 11/0§/2 11/09/22 12m47ch and 7m45ch
East End GF Line 115/55un 1425 Sun 'W2022/9823175
Down Ripple Lane OHL Work
Chord p 15m65ch and 17m40ch
Up Ripple Lane W2022/9820107
Chord Point Heater Maintenance
Ockendon Ockendon Up & Down Loo ession  |11/09/22 12/09/22 10m20ch and 11m20ch
0115 Sun 0300 Mon \W2022/9353207
Renwick Road Jn |Freightliner Depot ExchanggfSidi Possession  |11/09/22 11/09/22 g;rl]‘slgﬁgi?ggm 10ch
East End GF
, 0115 Sun  |1425 Sun W2022/9823231
Upminster Grays Possession  [11/09/22 12/09/22 OHL Work
0115 Sun 0300 Mon 15m65ch and 17m40ch
'W2022/9790975
Upminster Possession  |11/09/22 12/09/22 OHL Renewals Work
0115 Sun 0300 Mon 9mOch and 10mOch
_ _ ~ . \W2022/9567126
Upminster L/End  |Upminster " Down and Up Possession  |11/09/22 11/09/22 \Vegetation Clearance
Main 0115 Sun  |0605 Sun (5 hrs) 0OmOch and 6m56¢ch
. . . W2022/9344280
Woodgrange Barking Station Jn Down & Up T&H |Possession  [11/09/22 11/09/22 S&C Stoneblowing
Park Jn 0115 Sun 0735 Sun 18mOch and 20m75ch
Barking Tilbury W2022/9343859
Line Jn East Tamping
7m60ch and 32m20ch
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2908445 Renwick Road Jn Reception Line Sidings 11/09/22 11/09/22
Continued Possession  |0115 Sun  |1425 Sun
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 11/09/22 11/09/22
West End GF East End GF Possession  |0115 Sun 1425 Sun
Grays Grays Seabrook Sidings |Sidings 11/09/22 12/09/22
Possession (0115 Sun  |0300 Mon
Purfleet Purfleet Long Sidings Sidings 11/09/22 12/09/22
Possession (0115 Sun  |0300 Mon
Ripple Lane Ripple Lane Down Through Sidings 11/09/22 11/09/22 o~
Sidings Possession  |0115 Sun  |1425 Sun
Stora Sidings H7
& H8 4
Ripple Lane West |Ripple Lane West Sidings 1-4 Sidings 11/09/22 11/09/22
Yard Yard Headshunt Possession  |0115Sun 1425 Sun
Upminster Upminster Up Siding Sidings 11/09/22 12/0
Possession  |0115 Sun 0300
Dagenham Dock |Pitsea Jn Down and Up Possession  |11/09/22 1 /22
Tilbury 1425 Syn '\, [030¢Mon
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HS1 Route Version 4.4
Week 24 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2849507 |SO110 Fawkham Jn Hook Green Down Waterloo Possession  |10/09/22 12/09/22 UP NORTH KENT AT ROCHESTER BRIDGE JN \W2022/9347887
S0O460 Connection 0140 Sat 0410 Mon AVAILABLE TO TRAFFIC S&C Tamping
Up Waterloo 26m10ch and 28m26ch
Connection ROAD REPLACEMENT SERVICE TO OPERATE 'W2022/9856642
Swanley Jn Rochester Bridge Jn |Down Chatham Possession  |10/09/22 12/09/22 BETWEEN SWA AND STROOD Structures Work
Main/Down 0140 Sat (0410 Mon 24m48ch and 25m5ch
Chatham 'W2022/9845027
Up Chatham/Up S&T Renewal
Chatham Main 19m0ch and 24m36¢h
'W2022/9313769
C11 Rerail Resleeper
= Reballast - Trax
23m35ch and 27mO0ch
< , \W2022/9770250
S&C Grinding Train
17m55ch and 23m35ch
'W2022/8312173
Off-Track Inspection
26m65ch and 32m55ch
\W2022/9429414
Earthwork
19m75ch and 20m47ch
'W2022/9856441
Structures Work
N 24m48ch and 25m5ch
'W2022/9361514
Track Maintenance
17m55ch and 23m35ch
'W2022/9860233
p LC Work
24m2ch and 24m58ch
P2022/3705832 |S0O130 Ashford Ashford Platforms 3 - 6 KBED To |14/09/22 14/09/22 ASHFORD UP AND DOWN EAST AND WEST JN 'W2022/9861158
S0470 C tric {0055 Wed  |0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 ins OmOch and OmOch
Ashford East Jn  |Ashford East Jn BLOCKED To [14/09/22 14/09/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
A/C Electric  |0055 Wed 0455 Wed ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn BLOCKED_ To |14/09/22 14/09/22 PLATEORMS 5 & 6 AVAILABLE TO DC TRAEEIC
A/C Electric {0055 Wed 0455 Wed
Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Mo Uplrreight Chord |BLOCKED To |14/09/22  |14/09/22 AC ELECTRIC TRAFFIC
a rt) AIC Electric  |0055 Wed 0455 Wed SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

o
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type

P2022/3706418 |SO110 Fawkham Jn Hook Green Up Waterloo BLOCKED To |22/09/22 22/09/22 W2022/9863102
S0400 Connection AIC Electric  |0055 Thu 0510 Thu (4 hrs) OHL Work
S0460 Down Waterloo Trains OmOch and OmOch

Connection

Q
&
S
&

&

R
X
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Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2896481 |[EA1370 |Barking Barking Platforms 7-8 Possession  |18/09/22 18/09/22 RAIL REPLACEMENT ROAD SERVICE TO 'W2022/9860502
EA1390 0035 Sun  |1425 Sun OPERATE BETWEEN GRAYS, PURFLEET, Patrolling
S0420 RAINHAM AND UPMINSTER 12m47ch and 7m45ch
Barking Riverside |Barking Riverside Platforms 1-2 Possession  |18/09/22 18/09/22 \W2022/9838805
0035 Sun {1425 Sun ROAD TO BE OP T THE FOLLOWING LC: Point Heater Maintenance
PURFLEET
Barking Tilbury Line |Up Riverside Possession  |18/09/22 | 18/09/22 m%g%r}gzr;%g%mch
Jn East 0035 Sun 1425 Sun NO ACCE /FIROM EAST HAM CS FORARL  |Remove Rail Defects
Barking Station  |Barking Single/Platform 1 |Possession  |18/09/22  |18/09/22 \7/\%%2202? 9%%%;2;”0&‘
Jn 0035 Sun (1425 Sun )
Permanent Way Inspection
West Thurrock Jn -~ |Down T&H/Down |Possession  |18/09/22 | 18/09/22 8mOch and 10m45ch
Tilbury 0035 Sun  |1425 Sun 'W2022/9855657
Up Tilbury/Up T&H OHL Renewals Work
Barking Tilbury Barking Tilbury Line |Up Possession  |18/09/22 18/09/22 LTS CYCLIC TYPE5 \1/\?32)5252(/:33&;%%;?m72ch
Line Jn Jn West Tilbury/Fenchurch 0035 Sun  |1425 Sun OHL Work
Street PANTOGRAPHS TO BE LOWERED ON ALL 12ma7ch and 8moch
Barking Tilbury  |Renwick Road Jn  |Departure Line  |Possession  |18/09/22 | 18/0 STABLED TRAINS IN BARKING PLATFORM 1 202270380104
Line Jn East 0035 Sun  |1425 PANTOGRAPHS TO BE LOWERED ON ALL !
STABLED TRAINS IN SEABROOK SIDINGS Tamping
Ripple Lane EastJn |Down Goods Possession  |18/09/22 9/22 7m42ch and 18m59ch
(Down 0035 Sun€ |1428Sun
Tilbury/Goods) y i
Upney Jn Down and Up Possession  |18/08722 9/22
Connecting Line 003 425 Sun
Barking Tilbury  |Barking Down Fenchurch |Possession | 18/0%2 18/09/22
Line Jn West Street/Tilbury 035/5un  |1425 Sun
Down Riverside |Barking Riverside Down Riverside  |Posségsi 09/22 18/09/22
Junction 035 Sun  |1425 Sun
Freightliner Depot |Dagenham Dock FMC Connectin ession  |18/09/22 18/09/22
East End GF Line 0035 Sun  |1425 Sun
Down Rippl
Renwick Road Jn |Freightliner Depot gs |Possession {18/09/22 18/09/22
East End GF 0035 Sun  |1425 Sun
Ripple Lane East |Barking Tilbury Li Possession  |18/09/22 18/09/22
Jn (Up Tilbury) Jn East 0035 Sun  |1425 Sun
Barking Tilbury  |Renwick Rad Reception Line Sidings 18/09/22 18/09/22
Line Jn East Possession  |0035 Sun  |1425 Sun
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 18/09/22 18/09/22
West End GF East End GF Possession  |0035 Sun 1425 Sun
Purfleet
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2896481 Purfleet Long Siding Sidings 18/09/22 18/09/22
Continued Possession  |0035 Sun  |1425 Sun
Ripple Lane Ripple Lane Down Through Sidings 18/09/22 18/09/22
Sidings Possession  |0035 Sun 1425 Sun
Stora Sidings H7
& H8
Ripple Lane West |Ripple Lane West Sidings 1-4 Sidings 18/09/22 18/09/22
Yard Yard Headshunt Possession  |0035 Sun  |1425 Sun
Seabrook Sidings |Seabrook Sidings All Lines BLOCKED To |18/09/22 18/09/22
A/C Electric  |0035 Sun 1425 Sun -
Trains
South Tottenham |Barking Station Jn Down and Up T&H |BLOCKED To |18/09/22 18/09/22
East Jn A/C Electric  |0035Sun /0810 Sun
Trains ‘
West Thurrock Jn |Tilbury Town C/End |Down and Up BLOCKED To |18/09/22 18/09/22
Tilbury A/C Electric  |0035Sun (1425 S
Trains
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2881725 |SO110 Fawkham Jn Hook Green Up Waterloo Possession  |17/09/22 19/09/22 KENT COAST MAINLINE DIVERSIONS VIA STROOD |W2022/9697725
S0140 Connection 0140 Sat 0410 Mon Station Construction
S0460 Down Waterloo SOUTHEASTERN TRAINS DIVERTED VIA 25m45ch and 25m65ch
Connection DARTFORD/GRAVESEND 'W2022/9861161
Swanley Jn Rochester Bridge Jn |Down Chatham Possession  |17/09/22 18/09/22 Structures Work
Main/Down 0140 Sat  |0140 Sun 0140 SATTO 0O, N 19m30ch and 20m10ch
Chatham REPLACEME ES TO RUN SWANLEY TO \W2022/9429526
Up Chatham/Up STROOD Earthwork
: : Chatham Main : 19m75ch and 20m47ch
Bickley Jn Kemsing Down Chatham Possession 18/09/22 19/09/22 0140 0410 MON \W2022/9410276
'\F/Ias_g/Down 0140 Sun 0410 Mon CH. T EL FREIGHT TO RUN VIA REDHILL Litter / Graffiti Clearance
aidstone
Up Maidstone/Up TR BIRCKFRIARS TO SEVENOAKS SERVICES \2,\?;8‘;;783&6%%58”"62‘:?'
Chatham Fast \WILL BE DIVERTED VIA ORPINGTON CALLING C2 Rerail - Both Rails
Rochester Bridge Jn |Down Chatham Possession  |18/09/22 19/09/22 IONALLY AT PETTS WOOD AND 14m60ch and 18mOch
Slow/Down 0140 Sun 0410 Mon ORPINGTON \W2022/9877720
Chatham
Main/Down SOUTHEASTERN VICTORIA TO RAMSGATE / Earthwork
Chatham DOVER SERVICES DIVERTED VIA 17m65ch and 20m30ch
Up Chatham/Up DARTFORD/GRAVESEND W2022/9881850
Chatham Main/Up Structures Work
Chatham Slow SOUTHEASTERN VICTORIA TO ASHFORD 24ma45ch and 24m65ch
Chislehurstdn _ |St. Mary Cray Jn Reversible Possession INTERNATIONAL SERVICES TO RUN AS A W2022/9685256
Chatham Loop SHUTTLE BETWEEN BOROUGH GREEN AND Tunnel Work
ASHFORD. 18m35ch and 20m30ch
Hawkwood Jn Chislehurst Jn Up Chatham Possession 'W2022/9851938
Loop(pt) 0410 Mon UP TRAINS TO TERMINATE AT BOROUGH GREEN, [S&T Renewal
_ SHUNT VIA ME404 POINTS, AND START BACK 12m60ch and 15mOch
Otford Jn Otford Jn Up Goods Loop  |Possessig 22 19/09/22 FROM THE DOWN PLATFORM \W2022/9422879
Sun  |0410 Mon Tamping
Sevenoaks Down Bat and Bal 800722 |19/09/22 PROMLey SoUTI S S Traon! 12mo0ch and Tamosen
Up Bat and Ball 0140 Sun 0410 Mon BROMLEY SOUTH TO SEVENOAKS VIA SWANLEY  (Third Rail Work
St. Mary Cray Jn  [Hawkwood Jn Up Chatham ion 18/09/22 19/09/22 DOWN SLOW TONBRIDGE LOOP AVAILABLE TO a?%g%?gBi%%;ng?Ch
Loop(pt) 0140 Sun (0410 Mon TRAFFIC

Station Work

17m21ch and 17m41ch
'W2022/9663632
Structures Work
20m20ch and 20m40ch
'W2022/8312868
Off-Track Inspections
23m15ch and 26m75ch
W2022/9724172
Structures Work
18m35ch and 22m62ch
'W2022/9207693
Structures Examination
12m70ch and 32m70ch
'W2022/9346627
Tunnel Examination
18m35ch and 19m60ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2022/2881725 \W2022/9369629

Continued Structures Examination
20m22ch and 24m59ch
'W2022/9425498

Off-Track Inspections
29m77ch and 32m47ch
'W2022/9411264

Litter / Graffiti Clearance
23m77ch and 24m16ch
'W2022/9418133

Litter / Graffiti Clearance

b= 17m19ch and 17m42ch
'W2022/9418134
Litter / Graffiti Clearance

14m46¢ch and 14m68ch
'W2022/9377701
Drainage Inspection
26m70ch and 32m31ch
'W2022/9451122
Structures Work
23m70ch and 24m20ch
\W2022/9422534

Track Maintenance
12m60ch and 17m55ch
'W2022/9354033

C11 Rerail Resleeper
Reballast - Trax
23mllch and 26m71ch
'W2022/9369500
Structures Examination
14m60ch and 17m55ch

&
&
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3517002 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 26/09/22 26/09/22 W2022/9379236
LN115 International Siding Possession 10025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] ] OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 26/09/22 26/09/22
Path 0025 Mon (0440 Mon (4 hrs)
York Way North  [St. Pancras North London Protected 26/09/22 26/09/22
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs) Q
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2908447 |EA1390 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  |25/09/22 26/09/22 RAIL REPLACEMENT ROAD SERVICE TO \W2022/9849486
EA1410 0115 Sun  |0300 Mon OPERATE BETWEEN GRAYS, PURFLEET, Remove Rail Defects
S0420 RAINHAM AND UPMINSTER. 7m70ch and 16mO0ch
Barking Tilbury Line |Up Riverside Possession  |25/09/22 26/09/22 \W2022/9601778
Jn East 0115 Sun /0300 Mon ROAD TO BE OP T THE FOLLOWING LC: S&T Track Circuits
PURFLEET.
Barking Tilbury  |Grays DownandUp  |Possession |25/09/22 | 26/09/22 \7,\%%‘:2'}9%”7"12%30”‘
Line Jn East Tilbury 0115 Sun 0300 Mon ARLTOS INGOSPEL OAK BAY PLATFORM  [Tamping
- - - IAND BA| LATFORM 1
Renwick Road Jn Departure Line Possession 25/09/22 26/09/22 ARL S TO/FROM BARKING RIVERSIDE mgg%?g%%iég?BsCh
0115 Sun 0300 Mon wi INATE/START FROM BARKING S&T Track Circuits
Ripple Lane East Jn |Down Goods Possession  |25/09/22  |26/09/22 7m70ch and 9m30ch
Co s o (S pOENSIICS AT RPPLE LA, uz0zcrzar
Tilbury/Goods) ’ OHL Renewals Work
Down Riverside |Barking Riverside Down Riverside  |Possession  |25/09/22 26/09/22 12m3ch and 19m37ch
Junction 0115 Sun 10300 Mon EUNIGHT SERVICES TO BE RE-TIMED OR NOT TO W2022/9196330
Freightli D D ham Dock FMC C i P i 25/09/22 25/09/. . ORL Renewals Work
reightliner Depot [Dagenham Docl onnecting |Possession 12mOch and 19m37ch
East End GF Line 0115Sun 1230 ACCESS AVAILABLE TO/FROM EXCHANGE \W2022/9858394
Down Riople Lan SIDINGS FROM HS1 FROM 2300 SUN. : .
Chory  Ppie bane ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED [Point Heater Maintenance
OI'. BY 2300 SUN. 9m30ch and 11m10ch
gﬁofépp'e Lane W2022/9372369
- OHL | i
Grays Grays Platform 3 Possession 15msg§r? 2‘;&028m60m
\W2022/9372514

Renwick Road Jn

Freightliner Depot

Exchange Sidings

Possession

25/09/22

East End GF 1-3 2300 Sun
Ripple Lane East |Barking Tilbury Line |Up Goods 26/09/22
Jn (Up Tilbury) Jn East 0300 Mon
West Thurrock Jn |Grays Up & Down 25/09/22 26/09/22
Ockendon/Thir 0115 Sun  |0300 Mon
Line
Freightliner Depot |Freightliner Depot Sidings 1- gs 25/09/22 26/09/22
West End GF East End GF Possession (0115 Sun  |0300 Mon
Purfleet Purfleet 4 Sidings 25/09/22 26/09/22
Possession  |0115 Sun  |0300 Mon
Ripple Lane Ripple Lane Through Sidings 25/09/22 26/09/22
g Possession (0115 Sun  |0300 Mon
Stgra Sidings H7
8
Ripple Lane West |Ripple Lan st Sidings 1-2 Sidings 25/09/22 26/09/22
Yard Yard Possession (0115 Sun  |0300 Mon
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Sidings 25/09/22 26/09/22
Possession (2300 Sun  |0300 Mon

OHL Inspection
19m30ch and 21m62ch
'W2022/9549696
Structures Examination
7m70ch and 11m10ch
'W2022/9851521

Track Maintenance
16m8ch and 17m73ch

Electronic Copy - Uncontrolled when printed

Page

138




Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 27
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3026488 |SO400 Ebbsfleet Singlewell Loops Down CTRL Possession  |02/10/22 02/10/22 POSSESSION PART 1:
International 0035 Sun 0905 Sun 0035 SUN -0835 SUN
DN CTRL/DN INT, RDO/DN LOOP - THAMES
Springhead Road Jn |Up North Kent Possession  |02/10/22 02/10/22 TUNNEL PTS NGLEWELL PTS 2224
Connection 0035 Sun  |0835 Sun UP CTRL/UP, RDO/UP LOOP/UP SIDING -
Down North Kent |Possession  |02/10/22 02/10/22 '2I'I2-|;\MES LS 2103- SINGLEWELL PTS
Line Connection 0035 Sun  |0905 Sun 3
Singlewell Loops |Ebbsfleet Up CTRL Possession  |02/10/22 02/10/22 PO IONPART 2:
International 0035 Sun  |0835 Sun -0905 SUN
N CTRW%DN INT/DN RDO/DN LOOP - THAMES
TUNNEL PTS 2101- SINGLEWELL PTS 2224
L CONN PTS 2113 TO PTS 2151
TRAINS TO RUN ON UP CTRL BETWEEN
WENNINGTON CROSSOVERS AND NASHENDEN
CROSSOVERS.
TRAINS ON UP NKL CONN TO RUN ON TO DN NKL
CONN VIA PTS 2153 AND PTS 2154
UP NKL CONNECTIONS & PLATFORMS 5
AVAILABLE TO TRAFFIC.
SWING NOSE CROSSING POINTS 2119 RENEWAL
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3518302 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 10/10/22 10/10/22 W2022/9382179
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400
P2022/3664402 |[EA1310 |Camden Road York Way North Jn |North London Possession  |08/10/22 10/10/22 RAIL REPLA )| T ROAD SERVICE TO W2022/9819578
EA1320 |Central Jn Incline 0200 Sat 0400 Mon OPERATH ERVICES BETWEEN GOSPEL |Structures Examination
LN115 OAK ATFORD 4m60ch and 5m6ch
MD145 Camden Road Highbury and Up North London |Possession  |08/10/22 10/10/22 \W2022/8587119
S0400 East Jn Islington Reversible 0200 Sat 0400 Mon AR ICES TO START/ TERMINATE FROM Track Maintenance
S OAK
Westbourne Road Down North_ Possession  |08/10/22 10/10/22 S\rlg%gczr}sasrgg?;mh
dn London Relief 0200 Sat {0400 Mon . RA F?ATI'CI): gg DSTABLED IN PLATFORMS 1AND 2 |URFDO Inspections
Camden Road  |Cedar Jn Silo Curve Possession |08/10/22  |10/10/22 S\r/g%iczr}ga?%(ifglzom
Incline Jn 0200 Sat 0400 Mon THAMESIDE FREIGHT SERVICES DIVERTED VIA |y ctures Examination
Cedar Jn Cedar Jn CTRUNLL Possession |08/10722 |10/ THE T&H 4m7ch and 3m17ch
Connection Line 0200 Sat 0400 ACCESS TO BE AVAILABLE VIA CITY LINES \F’,VZO";I?/ 8496572
atrolling
Gospel Oak Camden Road West |Down and Up Possession  |08/10/22 0/22 BETWEEN WEMBLEY YARD AND THE T&H VIA Om64ch and 3m70ch
n North London 0200 Sat 0 Mon KENSAL GREEN JN AND BETWEEN THE GEML W2022/9460182
\AND THE T&H VIA COPPERMILL JN AND Structures Examination
Primrose Hill Highbury and Up North Possession |08/ 0/22 STRATFORD FOR DIVERTED FREIGHT SERVICES |0\ " 5m6ach
closed) site of Islington London/Down
(closed) 9 North London 020 400 Mon NO ACCESS AVAILABLE TO THE NLL INCLINE W2022/9710989
(Eastbound) 'Wheel Timber Renewal
Up North 0m64ch and 3m17ch
London/Down
North London
(Westbound)
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Week 30
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3576521 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 24/10/22 24/10/22 \W2022/9521786
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 IOmOch and OmOch
S0O400
P2022/3664364 |[EA1310 |Camden Road Copenhagen Jn North London Possession  |22/10/22 24/10/22 RAIL REPLA )| T ROAD SERVICE TO W2022/9667142
EA1320 |Central Jn Incline 0200 Sat 0400 Mon OPERAT! ERVICES BETWEEN GOSPEL |Wheel Timber Renewal
LN115 Silo Curve OAK ATFORD 5m10ch and 3m36ch
MD145 - - 'W2022/9902234
50400 E:gga’f‘” Road g'l?n'g:g;y and ggv’:?g&éo”do” Possession 322(’) 100/3 2a2t Ozjé toﬁjn AR ICES TO START/ TERMINATE FROM  OLE Patrolling
Down North €0s OAK 5m10ch and 3m36¢ch
London Relief
Camden Road Highbury and Down and Up Possession  |22/10/22 24/10/22 RA s A-I:rcl):ggg TABLED IN PLATFORMS 1 AND 2
West Jn Islington North London 0200 Sat 0400 Mon
Cedar Jn Cedar Jn CTRL/NLL Possession  |22/10/22 24/10/2 $:2'\4_§§:DE FREIGHT SERVICES DIVERTED VIA
Connection Line 0200 Sat  [0400 @
Gospel Oak Camden Road West |Down and Up Possession  |22/10/22 24110128 4 gg?v%iégevgfﬂé\(é&éik%\ﬁﬁgI'FIIEL!I%ESVIA
Jn North London oG
0200 Sat QMon (S0hrs) | FNSAL GREEN JN AND BETWEEN THE GEML
Primrose Hill Camden Road West |Up and Down Possession )22 AND THE T&H VIA COPPERMILL JN AND
(closed) site of  |Jn Primrose Hill 0 Mon (50 hrs)  (STRATFORD FOR DIVERTED FREIGHT SERVICES
NO ACCESS AVAILABLE TO THE NLL INCLINE
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 31
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3544562 |SO400 St. Pancras Stratford All CTRL Lines Possession  [30/10/22 30/10/22 NO TRAINS MAY BE STABLED IN ST.PANCRAS
S0410 International International East Jn 0025 Sun 0630 Sun INTERNATIONAL. ALL PLATFORMS MUST BE KEPT
CLEAR FOR RAI IVERY (CHRISTMAS
Stratford Temple Mills Single Possession  |30/10/22 30/10/22 BLOCKADE P RKS).
International West |International Depot 0025 Sun  |0630 Sun
Jn NO ACC TEWPLE MILLS INTERNATIONAL
DEPOT (| ENTS WITHIN THE DEPOT NOT
AFF s
MS 3&4 AVAILABLE AT ASHFORD FOR
STAB
AINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
p
Maintenance
P2022/3548506 |EA1320 |St. Pancras York Way North Jn  |[East Coast Possessi 30/1(522 30/10/22 \W2022/9455810
LN3201 International Mainline Sun 0630 Sun (4 hrs) S&T Work
S0400 Connection OmOch and OmOch

&

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 31 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2908448 |EA1370 |Barking Barking Platforms 7-8 Possession  |30/10/22 30/10/22 RAIL REPLACEMENT ROAD TRANSPORT TO \W2022/9262047
EA1380 0115 Sun 2000 Sun OPERATE BETWEEN GRAYS, PURFLEET, Follow-Up Work
EA1390 RAINHAM & UPMINSTER AND UPMINSTER & 15mOch and 16mOch
EA1410 Barking Station Pitsea Jn Down T&H/Down |Possession  |30/10/22 30/10/22 PITSEA VIA OCKENDON \W2022/9259792
S0420 Jn Tilbu_ry 0115 Sun 2000 Sun OHL Renewals Work
Up Tilbury/Up T&H ROAD TO BE T THE FOLLOWING LC's: 16mOch and 22m0ch
Barking Tilbury _ |Barking Tilbury Line |Up Possession  |30/10/22 | 30/10/22 D D EAST LEDURY, W2022/9423734
Line Jn Jn West Tilbury/Fenchurch 0115Sun 2000 Sun OHL Work
Street NA AG 19m30ch and 22m48ch
Barking Tibury  |Renwick Road Jn  |Departure Line |Possession |30/10/22 | 30/10/22 ;;'8 @ SNQE TWEEN EAST HAM CS AND TAH
Line Jn East Up Riverside 0115Sun 12000 Sun TABLE IN BARKING PLATFORM 1 AND
- - ERO
Ripple Lane East Jn |Down Goods Possession  |30/10/22 30/10/22 osP AK PLATFORM 3
(Tti’lg‘L’JVSIGOO o) 0115Sun 2000 Sun ‘ CESS TO/FROM SIDINGS AT RIPPLE LANE,
- DAGENHAM DOCK, PURFLEET, TILBURY AND
Upney Jn Down and Up Possession  |30/10/22 30/10/22 THAMES GATEWAY.
Connecting Line 0115 Sun  |2000 Sun
Barking Tilbury  |Barking Down Fenchurch |Possession  |30/10/22 30/1@€22 ;\>||2|Q$EE§|§JEO EXCHANGE SIDINGS DUE TO HS1
Line Jn West Street/Tilbury 0115 Sun  |2000 '
Grays Grays Platform 3 Possession  |30/10/22 0/22 FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
0115 Surf§, [2000)sun RUN
Ockendon Ockendon Up & Down Loop |Possession  |30/30/2 10/22 IACCESS AVAILABLE TO/FROM EXCHANGE
011 n 000 Sun SIDINGS FROM HS1 FROM 2000 SUN
ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession€ |30/1§2 30/10/22 BY 2000 SUN
15/Sun 2000 Sun
2000 SUN END TIME IN CONNECTION WITH RHTT
Ripple Lane East |Barking Tilbury Line |Up Goods Posse 0/10/22 30/10/22 3540
Jn (Up Tilbury) Jn East 0115 Sun {2000 Sun
_ _ LTS CYCLIC TYPE5
Ripple Lane West |Ripple Lane West Headshunt sesgon  |30/10/22 30/10/22
Yard Yard 0115 Sun  |2000 Sun PANTOGRAPHS TO BE LOWERED ON ALL
. . STABLED TRAINS IN SEABROOK SIDINGS
Upminster Grays Possession  |30/10/22 30/10/22
0115 Sun 2000 Sun
y 4
Upminster Possession  |30/10/22 30/10/22
0115 Sun 2000 Sun
Upminster L/End  |Upminster C/Eng Possession  |30/10/22 30/10/22
0115 Sun  |0605 Sun
Freightliner Depot |Freightline Sidings 1-3 Sidings 30/10/22 30/10/22
West End GF East End GF Possession  |0115 Sun {2000 Sun
Ripple Lane Ripple Lane Down Through Sidings 30/10/22 30/10/22
Sidings Possession  |0115 Sun {2000 Sun
Stora Sidings H7
& H8
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EAS - Section 7

Data freeze: EAS V_4 4 2022

Network Rail
HS1 Route Version 4.4
Week 31 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2908448 Ripple Lane West |Ripple Lane West Sidings 1-2 Sidings 30/10/22 30/10/22
Continued Yard Yard Possession  |0115 Sun {2000 Sun
Upminster Upminster Up Siding Sidings 30/10/22 30/10/22
Possession (0115 Sun  [2000 Sun
Seabrook Sidings [Seabrook Sidings All Lines BLOCKED To |30/10/22 30/10/22
A/C Electric 0115 Sun 2000 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 32
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3594998 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 07/11/22 07/11/22 W2022/9569631
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 IOmOch and OmOch
S0400
P2022/2906414 |SO110 Gillingham (Kent) |Gillingham (Kent) Platforms 1 - 3 Possession  |06/11/22 07/11/22 W2022/9483236
S0400 - 0210 Sun  |0330 Mon Other E&P Work
t’c’)’oﬁ"""gham 32m32ch and 34m22ch
Rochester Rochester Down and Up Possession  |06/11/22 07/11/22 \é\:rzuocztgggzliizﬁnation
Roch L
ochester Loops 0210 Sun 0330 Mon 32m32ch and 33mach
Sole Street Rainham (Kent) Down Chatham  |Possession |06/11/22 07/11/22 W2022/9356493
upcra diosn oxoun  Gehoner SALLIRNESNY AT e Giamato
p Chatham { 34m27ch and 36m30ch
Strood Rochester Bridge Jn |Down North Kent |Possession |06/11/22 07/11/22 * REPLACEMENT BUSES TO OPERATE BETWEEN 22022/9633355
0210 Sun  [0330 tructures Wor
Up North Kent MEOPHAM AND STROOD TO RAINHAM 32m50ch and 33m3ch
Sidings Possession (0210 Sun 30 Mo GRAVESEND Track Maintenance
Up Gillingham 32m32ch and 34m20ch
Siding . SER ST PANCRAS TO RAMSGATE TRAINS TO \é\:zoztzl 96%713
No. 1 Reception TERMINATE AT STROOD AND ADDITIONALLY ructures Wor
No. 2 Reception p W2022/9426751
Road SHUNT MOVES AT RAINHAM TO USE EK2080PTS  Structures Examination
IAND EK4157 SIGNAL 34m76ch and 35m52ch
\W2022/9397665
Tunnel Examination
34m27ch and 36m30ch
'W2022/9208924
Structures Examination
27m61ch and 38m42ch
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EAS - Section 7

Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 32 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2908506 |EA1370 |Barking Tilbury Pitsea Jn Down and Up Possession  |06/11/22 06/11/22 RAIL REPLACEMENT ROAD TRANSPORT TO \W2022/9262121
EA1380 |Line Jn East Tilbury 0115 Sun  [2000 Sun OPERATE BETWEEN GRAYS, PURFLEET, Follow-Up Work
EA1390 RAINHAM & UPMINSTER AND UPMINSTER & 15mO0ch and 16mOch
EA1410 Renwick Road Jn Departure Line Possession  |06/11/22 06/11/22 PITSEA VIA OCKENDON 'W2022/9260029
S0420 . . 0115 Sun 2000 Sun OHL Renewals Work
Up Riverside
P GRAYS LC RO SURE 16m5ch and 22m48ch
Ripple Lane East Jn |Down Goods Possession  |06/11/22 06/11/22 \W2022/9419503
(Down 0115 Sun 2000 Sun ROAD TO T THE FOLLOWING LC Tamping
Tilbury/Goods) PURFLE STREET, EAST TILBURY, 7m70ch and 32m20ch
Freightliner Depot |Dagenham Dock Up Ripple Lane Possession  |06/11/22 06/11/22 STA HOPE AND PITSEA HALL \W2022/9420041
East End GF Chord 0115 Sun {2000 Sun OHL Work
Down Ripple Lane SS TO/FROM SIDINGS AT RIPPLE LANE, |} h 22m48ch
Chord AGE M DOCK, PURFLEET, TILBURY AND V\S/);g)&;%c;ggr;d%‘lm 8¢
FMC Connecting THAMES GATEWAY Structures Examination
Line
Grays Grays Platform 3 Possession |06/11/22  |06/11/22 FREIGHT SERVICES TO BE RE-TIMED OR NOT TO [*M15¢h and 4m45ch
0115 Sun 2000 Sun RUN
Ockendon Ockendon Up & Down Loop |Possession  |06/11/22 06/1 /ACCESS AVAILABLE TO/FROM EXCHANGE
0115 Sun 2000 SIDINGS FROM HS1 FROM 2000 SUN
i - _ _ ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
Renwick Road Jn |Freightliner Depot  |Exchange Sidings |Possession |06/11/22 1/22 BY 2000 SUN
East End GF 1-3 200§ Sun
2000 SUN END TIME IN CONNECTION WITH RHTT
Ripple Lane East |Barking Tilbury Line |Up Goods Possession N6/41/22 3340
Jn (Up Tilbury) Jn East 2000 Sun
Upminster Grays Up & Down Possession 06/11/22 ae’sllKN'? L\:II\DIESI%I%N?S T SECTIONS REQUIRED BY
Ockendon/Third 2000 Sun
Line ~N-
Upminster Platform 1A 06/11/22 CD: B&P Mark 1 OLE
2000 Sun
Upminster L/End |Upminster C/End Down and Up 06/11/22 06/11/22
Main 0115 Sun 0605 Sun
Freightliner Depot |Freightliner Depot Sidings 1-, 1aings 06/11/22 06/11/22
West End GF East End GF Possession  |0115 Sun {2000 Sun
P
Ripple Lane Ripple Lane D h Sidings 06/11/22 06/11/22
Possession 0115 Sun {2000 Sun
t idings H7
Ripple Lane West |Ripple Lane We Sidgings 1-2 Sidings _ 06/11/22 06/11/22
Yard Yard & adshunt Possession  |0115 Sun  |2000 Sun
Upminster Upminster ’ Up Siding Sidings 06/11/22 06/11/22
Possession 10115 Sun {2000 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
HS1 Route Version 4.4
Week 33
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3546190 |SO130 CTRL/ Cheriton Up CTRL Up CTRL Possession 12/11/22 13/11/22 NO ACCESS TO/FROM DOLLANDS MOOR YARD 'W2022/9450820
S0400 Eurotunnel Jn 2315 Sat 0630 Sun VIA DOLLANDS MOOR YARD JN. ACCESS OHL Work
Boundary TO/FROM DOLLAMRS MOOR YARD VIA OmOch and OmOch
Dollands Moor Yard |Up Slow Possession  |12/11/22 13/11/22 SALTWOOD JNg DOLLANDS MOOR WEST JN
Jn 2315 Sat 0630 Sun NOT AFFEC AIN MOVEMENTS WITHIN
_ _ _ DOLLAN ARD NOT AFFECTED
Cheriton Down Cheriton Down Down CTRL Possession  |12/11/22 13/11/22 PROVIDI SEL TRACTION IS USED.
CTRL Jn CTRL Jn 2315 Sat 0630 Sun
AC I F SELS 601A, 602, 602L
Dollands Moor Dollands Moor G Neck Possession  [12/11/22 13/11/22 OFYOF SELS 6014, 602, 602L, 603 &
Up Freight Chord 2315 Sat 0630 Sun
(part) NOTE: SECTIONS 600 COMPLETE, 601A, 602, 602
Dollands Moor ~ |CTRL / Eurotunnel  |Down Fast Possession  [12/11/22 13/11/22 ,D,E,F,G,H,JK,L, 603, 603B & 605 ARE NOT
Dollands Moor Dollands Moor All Lines BLOCKED To [12/11/22 13/11/
A/C Electric  |2315 Sat 063
Trains
Saltwood Jn Dollands Moor Yard |Down and Up BLOCKED To |12/11/22 13/11/2
Jn Main AIC Electric 2315 Sat Sun
Through Trains
Passenger Loop
P2022/3730889 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To |14 '1_ /11/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9924528
S0470 A/C Electric n4" 10455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKE 4/1322 14/11/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Elefiric Mon |0455 Mon ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Train DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Jn Down CTRL oC _ 14/11/22 14/11/22 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord sEledyic 0020 Mon 0455 Mon
Up CTRL Chog@Traigs DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor CKED To |14/11/22 14/11/22 AC ELECTRIC TRAFFIC
A/C Electric  |0020 Mon  |0455 Mon SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
P2022/3730941 |SO130 Ashford Ashford BLOCKED To [15/11/22 15/11/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9924547
S0470 A/C Electric  |0055 Tue 0510 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn BLOCKED To [15/11/22 15/11/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
A/C Electric  |0055 Tue 0510 Tue ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford W Down CTRL BLOCKED To |15/11/22 15/11/22 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord AIC Electric  |0055 Tue 0510 Tue
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |15/11/22 15/11/22 AC ELECTRIC TRAFFIC
(part) AIC Electric  |0055 Tue 0510 Tue SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS V_4 4 2022
HS1 Route Version 4.4
Week 33 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3730909 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To [16/11/22 16/11/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9924631
S0470 A/C Electric  |0055 Wed 0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [16/11/22 16/11/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Wed 0455 Wed ARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TOHS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |16/11/22 16/11/22 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Wed 0455 Wed
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |16/11/22 16/11/22 AC RICSTRAFFIC
(part) A/C Electric  |0055 Wed 0455 Wed TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS V_4 4 2022
HS1 Route Version 4.4
Week 34
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3620043 |[EA1320 |St. Pancras Dock Jn South Maintenance Sidings 21/11/22 21/11/22 W2022/9634683
LN115 International Siding Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 _ IOmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 21/11/22 21/11/22
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North  [St. Pancras North London Protected 21/11/22 21/11/22
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
P2022/3620079 |EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |22/11/22 22/11/22 L= \W2022/9634692
LN115 International Mainline 0025 Tue  |0440 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Maintenance Sidings 22/11/22 22/11/22
International Siding Possession 0025 Tue  |0440 Tue (5 hr
Silo Curve Jn Cedar Jn Silo Curve Protected 22/11/22
Path 0025 Tue
York Way North  [St. Pancras North London Protected 22/11/22
Jn International Incline Path 0025 Tue Tue (4 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022

HS1 Route Version 4.4
Week 34 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2871504 |S0O180 Dartford Rochester Bridge Jn |[Down Main/Down |Possession  [20/11/22 21/11/22 UP STROOD LOOP TO BE OUTBERTHED \W2022/9519827
SO310 North Kent 0150 Sun 0230 Mon Track Maintenance
S0O320 Up North Kent/Up NO ACCESS TO CLIFFE/GRAIN. FREIGHT 36m60ch and 39mO0ch
S0430 Main SERVICES TO BE CANCELLED OR RETIMED W2022/9563636
Ebbsfleet Springhead Road Jn |Down North Kent |Possession  |20/11/22  |21/11/22 Drainage Inspection
International Connection 0150 Sun (0230 Mon RAL REPLACE OAD SERVICES TO RUN 31m70ch and 34m70ch
Up North Kent DARTFORD A SFLEET TO ROCHESTER OR \W2022/9210615
Connection _ GILLINGH TROOD TO MAIDSTONE Structures Examination
Gravesend Gravesend Up Bay Possession  |20/11/22 21/11/22 \WEST. 17m45ch and 31m16ch
0150 Sun 0230 Mon \W2022/9574174
GT ER 1 x CI700 UNIT IN ROCHESTER ;
Hoo Jn Grain Single Possession  |20/11/22 21/11/22 @RM 3 AND 1 x CI700 UNIT IN DOWN ?fnfo'fﬁgﬁ?ﬁemf;&h
0150 Sun (0230 Mon OCHENTER LOOP ALL DAY SUNDAY. W2022/9436315
Strood Maidstone West Down Maidstone |Possession [20/11/22 21/11/22 O BERTH 1 UNIT IN PLUMSTEAD SIDINGS \Vegetation Clearance
Branch/Down 0150 Sun  |0230 Mon \?;\?gﬁgzzihfndz 4§m280h
l\U/IaIlr\}l in/U POSSESSION TO BE TAKEN AFTER 6N32 HAS Struocturzs?;;(a?nination
p Main/Up ARRIVED AT HOO YARD
Maidstone Branch 23m70ch and 25m10ch
Strood Up Strood Loop ~ |Possession  [20/11/22  |21/1 \W2022/9473994
0150 Sun 10230 M Track Maintenance
Platforms 1-3 p 21m72ch and 31m25ch
Allington Ground  |Allington Ground Allington Sidings | Sidings 20/11/22 21/%/22 W2022/9534040
Frame Frame Possession  |0150 S#n 23@'Mon Plain Line Heavy Refurb
21m65ch and 25m12ch
N 'W2022/9453324
Structures Examination
27m52ch and 35m69ch
'W2022/9534621
PL Tamping
4 21m65ch and 25m12ch
'W2022/9453391
Structures Examination
19m5ch and 20m20ch
\W2022/9537427
Other E&P Work
Y 31mOch and 31m25ch
P2022/3731035 |S0O130 Ashford Ashford Pla -6 BLOCKED To [19/11/22 20/11/22 ASHFORD UP AND DOWN EAST AND WEST JN \W2022/9924929
S0470 A/C Electric  |2315 Sat 0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn CTRL BLOCKED To [19/11/22 20/11/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
r A/C Electric  |2315 Sat 0700 Sun ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up/CTRL Chord |Trains DUE TO HS1 SWITCHING
Ashford West Jn  |Ashford West Down CTRL BLOCKED To |19/11/22 20/11/22 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord AIC Electric 2315 Sat 0700 Sun
Up CTRL Chord | Trains DOLLAND MOOR FREIGHT CHORD BLOCKED TO
Dollands Moor  |Dollands Moor Up Freight Chord |BLOCKED To|19/11/22 20/11/22 AC ELECTRIC TRAFFIC
(part) A/C Electric  |2315Sat  |0700 Sun SUB SECTION 718F IS NOT AVAILABLE TO AC
Trains ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

Electronic Copy - Uncontrolled when printed Page 150



Network Rail EAS - Section 7 Data freeze: EAS V_4 4 2022
HS1 Route Version 4.4
Week 34 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3731037 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |21/11/22 21/11/22 ASHFORD UP AND DOWN EAST AND WEST JN 'W2022/9924851
S0470 A/C Electric  |0020 Mon  |0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To |21/11/22 21/11/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon  |0455 Mon ARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |21/11/22 21/11/22 PLATFOR VAILABLE TO DC TRAFFIC
Chord A/C Electric  [0020 Mon  |0455 Mon
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |21/11/22 21/11/22 AC RICSTRAFFIC
(part) A/C Electric  [0020 Mon  |0455 Mon TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING
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Network Rail EAS - Section 7 Data freeze: EAS_V_4_4 2022
HS1 Route Version 4.4
Week 35
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to
P2022/2912152 |EA1150 Camden Road Channelsea North Down and Up Possession  [27/11/22 27111/22 NLL CYCLIC TYPE 7B (ROTR) \W2022/8505670
EA1180 Jn North London 0045 Sun  |0845 Sun Patrolling
EA1320 ] 3m70ch and 3m5ch
EA1340 |Camden Road Camden Road North London Possession  |27/11/22 27/11/22 \W2022/9471095
LN110 Central Jn Incline Jn Incline 0045 Sun 0845 Sun Tamping
LN115
MD145 Camden Road Westbourne Road  |Down North Possession  |27/11/22 27/11/22 C\rlg%gczr}sasrgg%llch
S0400 East Jn Jn London Relief 0045 Sun 0845 Sun Track Maintenance
Up North London
Reversible 4m78ch and 3m20ch
Canonbury West  [Highbury Vale Jn Up/Down Possession  |27/11/22 27/11/22
Jn Canonbury 0045 Sun  |0845 Sun
Cedar Jn Cedar Jn Silo Curve Possession  |27/11/22 27/11/22
0045 Sun {0845 Sun
LeaJn High Meads Jn Down and Up Lea |Possession  |27/11/22 27/11,
Curve 0045 Sun  |0845
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |27/11/22
Curve 0045 Su
Stratford Central |Lea Jn Up Channelsea Possession
Jn West Loop
P2022/3466673 |SO400 Southfleet Ashford West Jn Down CTRL Possession 4 27/11/22 POINTS 2252 X-ING AT CRISMILL RENEWAL
Crossover Up CTRL 1025 Sun
P2022/3533473 |SO400 Southfleet Ashford West Jn Down CTRL 27/11/22 NO AC POWER THROUGHOUT ASHFORD
Crossover Up CTRL 2255 Sat 1025 Sun STATION DURING THIS PERIOD. TRAINS
p THROUGH ASHFORD STATION WILL NEED TO
RUN ON DC ONLY
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J70 & 1J73
REPLACEMENT BUSES TO RUN EBBSFLEET TO
ASHFORD.
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2908531 |[EA1370 |Barking Barking Platforms 7-8 Possession  |27/11/22 27/11/22 RAIL REPLACEMENT ROAD SERVICE TO \W2022/9459832
EA1380 0115 Sun 2000 Sun OPERATE BETWEEN GRAYS, PURFLEET, Tamping
EA1390 RAINHAM AND UPMINSTER AND BETWEEN 7m60ch and 20m5ch
EA1410 |Barking Station |Grays C/End Down and Up Possession  |27/11/22 27/11/22 UPMINSTER & PITSEA VIA OCKENDON 'W2022/9262123
S0420  |Jn T&H/Tilbury 0115 Sun 2000 Sun Follow-Up Work
ROAD TO BE T THE FOLLOWING LC'S:
Barking Tilbury Barking Tilbury Line |Up Possession  |27/11/22 27/11/22 PURFLEET ﬁ%gzvgi%%égg] Och
Line Jn Jn West Tilbury/Fenchurch 0115 Sun  |2000 Sun OHL Work
. i Street i i NO ACC TWEEN EAST HAM CS AND TAH  |14moch and 16m20ch
Barking Tilbury  |Renwick Road Jn Departure Line Possession  |27/11/22 27/11/22 FOR A W2022/9459505
Line Jn East Up Riverside 0115Sun 2000 Sun AR oﬁK PLZ\ITESEII\(/:N:SG PLATFORM 1 AND Tamping
Ripple Lane EastJn |Down Goods Possession  |27/11/22 | 27/11/22 z\’/g%g"zr;gzr;%ggzn“h
(|_30W” 0115 Sun  |2000 Sun NO AGCESS TO/FROM SIDINGS AT RIPPLE LANE, OHL Renewals Work
Tilbury/Goods) HAM DOCK, PURFLEET, TILBURY AND 16m0ch and 20mOch
Upney Jn Down and Up Possession |27/11/22 | 27/11/22 THAMES GATEWAY ch a c
Connecting Line 0115 Sun  |2000 Sun
_ _ _ _ FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
Barking Tilbury  |Barking Down Fenchurch |Possession |27/11/22 27/11, RUN
Line Jn West Street/Tilbury 0115 Sun 2000
ACCESS AVAILABLE TO/FROM EXCHANGE
Freightliner Depot |Dagenham Dock FMC Connecting |Possession  [27/11/22 11/22 SIDINGS FROM HS1 FROM 2000 SUN
East End GF Line 0115 Sung” 200§ Sun ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
Down Ripple Lane BY 2000 SUN
Chord
gﬁo'fépp'e Lane > 2000 SUN END TIME IN CONNECTION WITH RHTT
3540
Grays Grays Platform 3 Possession 27/11/22
2000 Sun
Ockendon Ockendon Up & Down Loop 27/11/22
2000 Sun
Renwick Road Jn |Freightliner Depot Exchange Sidings 27/11/22 27/11/22
East End GF 1-3 0115 Sun 2000 Sun
Ripple Lane East |Barking Tilbury Line |Up Good session  |27/11/22 27/11/22
Jn (Up Tilbury) Jn East 0115 Sun 2000 Sun
Upminster Grays Possession  |27/11/22 27/11/22
0115 Sun  |2000 Sun
Upminster Possession  |27/11/22 27/11/22
0115 Sun {2000 Sun
Upminster L/End |Upminster €£/E Down and Up Possession  |27/11/22 27/11/22
Main 0115Sun  |0605 Sun
Freightliner Depot |Freightliner Depot Sidings 1-3 Sidings 27/11/22 27/11/22
West End GF East End GF Possession  |0115 Sun {2000 Sun
Ripple Lane Ripple Lane Down Through Sidings 27/11/22 27/11/22
Sidings Possession  |0115 Sun {2000 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2908531 Stora Sidings H7
Continued & H8
Ripple Lane West |Ripple Lane West Sidings 1-2 Sidings ‘ 27/11/22 27/11/22
Yard Yard Headshunt Possession  |0115 Sun  |2000 Sun
Upminster Upminster Up Siding Sidings 27/11/22 27/11/22
Possession  |0115 Sun  [2000 Sun
P2022/2912604 |S0O130 Ashford Ashford Platforms 3 - 4 Possession 27/11/22 28/11/22 UP SL AVAILABLE TO TRAFFIC \W2022/9574463
S0220 0215Sun (0415 Mon Litter / Graffiti Clearance
S0470 ] i RO AILABLE BETWEEN DOWN AND UP 55m77ch and 56m28ch
sS0480 Canterbury West Up Main/Up Possession  |27/11/22 28/11/22 ID NE LINES AND PLATFORMS 1 AND 2 'W2022/9213536
Branch/Up 0215 Sun (0415 Mon Structures Examination
Canterbury AIL JREPLACEMENT ROAD SERVICE TO RUN 55m68ch and 56m40ch
Down EEN EBBSFLEET INTERNATIONAL, \W2022/9571532
Canterbury/Down ASHFORD INTERNATIONAL AND RAMSGATE Track Maintenance
Branch/Down 55m64ch and 56m60ch
Main RAIL REPLACEMENT SERVICE TO OPERATE W2022/9589126
Ashford (East) Ashford (East) Down Slow (part) |Possession [27/11/22 28/1322 BETWEEN MINSTER AND DEAL Drainage Work
0215 Sun 0415
, _ NO ACCESS TO ASHFORD DOWN YARD e > moch
Ashford (West) Ashford Maidstone Loop  |Possession S&C Grinding Trai
rinding Train
Down Slow (part) HS FAVERSHAM SERVICES TO EXTEND E6moch and 56mBoch
ALTERNATELY TO RAMSGATE ONLY W2022/9454678
Ashford (East) Maidstone Possession ’
Relief/Platform BUSES TO CANTERBURY WEST VICE RAMSGATE  Station Work
6/Down 56mOch and 56m25ch
Canterbury TAMPER SIDINGS TO BE OUTBERTHED W2022/9372725
Up S&C Grinding Train
Canterbury/Platfor ROAD CLOSURE OF CHARTHAM LEVEL 56m9ch and 56m60ch
m5 "4 CROSSING 'W2022/8991970
Down Fast k C2 Rerail - Both Rails
55m64ch and 58m5ch
Ashford West Jn _|Ashford East Jn Down CTRL ym 2711122 | 28/11/22 ROAD CLOSURE OF WYE LEVEL CROSSING 202219304060 |
Chord 0215 Sun  |0415 Mon LC Work
Up CTRL Gh 59m65ch and 61m40ch
Ashford Ashford TampegSidiggs % Sidings 27/11/22 28/11/22 'W2022/9374066
Possession 0215 Sun  |0415 Mon LC Work

66mOch and 70mOch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3730955 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To |29/11/22 29/11/22 IASHFORD UP AND DOWN EAST AND WEST JN \W2022/9924633
S0470 A/C Electric 0020 Tue 0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To [29/11/22 29/11/22 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric 0020 Tue 0455 Tue ARE NOT AVAIL TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 S ING
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To |29/11/22 29/11/22 PLATFOR VAILABLE TO DC TRAFFIC
Chord AIC Electric  |0020 Tue 0455 Tue
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |29/11/22 29/11/22 AC RICSTRAFFIC
(part) A/C Electric  |0020 Tue 0455 Tue TION 718F IS NOT AVAILABLE TO AC
Trains LEC TRAFFIC DUE TO HS1 SWITCHING

X
2
&

&
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3039081 |SO400 St. Pancras York Way South Jn  |CTRL Relief Possession  |04/12/22 04/12/22 POSSESSION DEATILS:
S0410 International D CTRL 0025 Sun  |0745 Sun 0025 SUN-0745 SUN
own PLATFORMS 5-7, TRL - BUFFER STOPS TO
York Way South  [St. Pancras Up CTRL Possession  [04/12/22 04/12/22 IAF046
Jn International 0025 Sun  |0745 Sun PLATFORMS,8- CTRL - BUFFER STOPS TO
IAF048
PLATFO -13/CTRL RELIEF - BUFFER STOPS
OP
LATION TO BE GIVEN UP BY 0700 TO
ALLO AINS TO PAN UP.
SSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.
NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
p STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
"4 BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
IASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
POINTS 2005 HALF SET RENEWAL
P2022/3646375 |EA1320 St. Pancras Dock Jn South aliienance Sidings 05/12/22 05/12/22 W2022/9705254
LN115 International in Possession 10025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 ] 0mOch and OmOch
S0400 Silo Curve Jn Cedar Jn Curve Protected 05/12/22 05/12/22
Path 0025 Mon (0440 Mon (4 hrs)
York Way North  [St. Pancras North London Protected 05/12/22 05/12/22
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2912454 |EA1180 |Camden Road York Way North Jn  |North London Possession  |04/12/22 04/12/22 NLL CYCLIC TYPE 7C (ROTR) W2022/8586828
EA1310 |Central Jn Incline 0045 Sun  |0850 Sun URFDO Inspections
EA1320 1m3ch and 3m20ch
EA1340 Camden Road Westbourne Road Down North Possession  |04/12/22 04/12/22 \W2022/8505323
LN110 East Jn Jn London Relief 0045 Sun  |0850 Sun Patrolling
LN115 Up North London 1m2ch and 3m70ch
MD145 Reversible W2022/9296374
S0400 Canonbury West [Highbury Vale Jn Up/Down Possession  |04/12/22 04/12/22 Prep for RDT
Jn Canonbury 0045 Sun {0850 Sun O0mOch and 1m10ch
Cedar Jn Cedar Jn Silo Curve Possession  |04/12/22 04/12/22 w2022/ 8586969
0045 Sun 0850 Sun Track Maintenance
-~ 1m3ch and 3m20ch
Gospel Oak Jn Camden Road West |Down and Up Possession  |04/12/22 04/12/22 W2022/_9513976
n North London 0045 Sun (0850 Sun S&T Points
4 5m16¢ch and 2m35ch
Lea Jn High Meads Jn Down and Up Lea |Possession  |04/12/22 04/12/22 'W2022/8505625
Curve 0045 Sun {0850 Sun Patrolling
. . : 2 3m70ch and 3m5ch
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |04/12/22 04/13822
Curve 0045 Sun OBSO@
Primrose Hill Channelsea North  |Up North Possession  |04/12/22 W§2/22
(closed) site of Jn London/Down 0045 S Sun
North London
(Eastbound)
Up North p
London/Down
North London
(Westbound)
Stratford Central [Lea Jn Up Channelsea  |PossggSio 2/22 04/12/22
Jn West Loop 6045 Sun {0850 Sun
P2022/2887937 |S0O130 CTRL/ Cheriton Up CTRL Up CTRL ession 03/12/22 04/12/22 NO ACCESS TO/FROM DOLLANDS MOOR YARD
S0400 Eurotunnel Jn 2315 Sat 0630 Sun \VIA DOLLANDS MOOR YARD JN AND DOLLANDS
Boundary MOOR WEST JN. ACCESS TO/FROM DOLLANDS
Dollands Moor Yard |Up Slow Possession  |03/12/22 04/12/22 MOOR YARD VIA SALTWOOD JN NOT AFFECTED.
Jn 2315 Sat 0630 Sun TRAIN MOVEMENTS WITHIN DOLLANDS MOOR
V4 YARD NOT AFFECTED.
Cheriton Down Cheriton Down Possession  |03/12/22 04/12/22
CTRL Jn CTRL Jn 2315 Sat 0630 Sun
Dollands Moor CTRL / Eurotunnel Possession  |03/12/22 04/12/22
Yard Jn Boundary 2315 Sat  |0630 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2908532 |[EA1370 |Barking Barking Platforms 7-8 Possession  |04/12/22 04/12/22 RAIL REPLACEMENT ROAD SERVICE TO 'W2022/9483509
EA1390 0115 Sun 2000 Sun OPERATE BETWEEN GRAYS, PURFLEET, OHL Work
EA1410 RAINHAM AND UPMINSTER AND BETWEEN 14mO0ch and 16m20ch
S0420 Barking Station Pitsea Jn D'own T&H/Down |Possession |04/12/22 04/12/22 UPMINSTER & PITSEA VIA OCKENDON 'W2022/9262124
Jn Tilbury 0115 Sun {2000 Sun Follow-Up Work
Up Tilbury/Up T&H ROAD TO BE T THE FOLLOWING LC'S: 15mOch and 16m0ch
Barking Tilbury  |Barking Tilbury Line |Up Possession  |04/12/22 04/12/22 Z}I'JARI\'TIIEEET S iEI;rI’TEIAESATH-RII:EURY, W2022/94827?6
Line Jn Jn West Tilbury/Fenchurch 0115 Sun  [2000 Sun PL Stoneblowing
Street NA AG 0mOch and 6mOch
Barking Tilbury  |Renwick Road Jn  |Up Riverside Possession |04/12/22  |04/12/22 ;;I(()) ! @ SHGETWEEN EASTHAM CS AND TAH  \W2022/9297265
i OHL Renewals Work
Line Jn East Departure Line 0115Sun 12000 Sun TABLE IN BARKING PLATFORM 1 AND |- 2002 (0
Ripple Lane East Jn |[Down Goods Possession  [04/12/22 04/12/22 OSPENOAK PLATFORM 3 \W2022/9483772
(Down 0115Sun 2000 Sun CESS TO/FROM SIDINGS AT RIPPLE LANE, | o= Work
Tilbury/Goods) DAGENHAM DOCK, PURFLEET, TILBURY AND 10m40ch and 13m15ch
Upney Jn Down and Up Possession  |04/12/22 04/12/22 y '
p b ! THAMES GATEWAY
Connecting Line 0115 Sun  |2000 Sun
Barking Tilbury  |Barking Down Fenchurch |Possession  |04/12/22 04/1322 EIEIIIE\IIGHT SERVICES TO BE RE-TIMED OR NOT TO
Line Jn West Street/Tilbury 0115 Sun  |2000
Freightliner Depot |Dagenham Dock FMC Connecting |Possession  |04/12/22 /22 ACCESS AVAILABLE TO/FROM EXCHANGE
East End GE Line 0115 sur€. l2008sun SIDINGS FROM HS1 FROM 2000 SUN
Down Ripple Lane ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
Chord BY 2000 SUN
Up Ripple Lane p
Chord 2000 SUN END TIME IN CONNECTION WITH RHTT
Grays Grays Platform 3 04/12/22 3540
2000 Sun CD: E&P Mark 1 OLE
Ockendon Ockendon Up & Down Loop |Posse H4/12/22 04/12/22
0115 Sun 2000 Sun
Renwick Road Jn |Freightliner Depot Exchange Sidi Posyon 04/12/22 04/12/22
East End GF 1-3 0115 Sun {2000 Sun
V3
Ripple Lane East |Barking Tilbury Line f Possession  |04/12/22 04/12/22
Jn (Up Tilbury) Jn East / 0115 Sun {2000 Sun
Ripple Lane West |Ripple Lane West Possession  |04/12/22 04/12/22
Yard Yard 0115 Sun {2000 Sun
Upminster Grays & Down Possession  |04/12/22 04/12/22
Ogendon/Third 0115 Sun 2000 Sun
e
Upminster Platform 1A Possession  |04/12/22 04/12/22
0115 Sun 2000 Sun
Upminster L/End |Upminster C/End Down and Up Possession  |04/12/22 04/12/22
Main 0115Sun  |0605 Sun
Freightliner Depot
West End GF
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/2908532 Freightliner Depot Sidings 1-3 Sidings 04/12/22 04/12/22
Continued East End GF Possession  |0115 Sun {2000 Sun
Ripple Lane Ripple Lane Down Through Sidings 04/12/22 04/12/22
Sidings Possession  |0115 Sun {2000 Sun
Stora Sidings H7
& H8
Ripple Lane West |Ripple Lane West Sidings 1-2 Sidings 04/12/22 04/12/22
Yard Yard Possession  |0115 Sun  |2000 Sun
Seabrook Sidings [Seabrook Sidings All Lines Sidings 04/12/22 04/12/22
Possession {0115 Sun  [2000 Sun
~
Upminster Upminster Up Siding Sidings 04/12/22 04/12/22
Possession (0115 Sun  [2000 Sun ‘
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2911551 |EA1360 |Dock Jn North Kentish Town Jn Up & Down Relief |Possession [10/12/22 12/12/22 2340 SAT TO 0155 SUN W2022/9789875
EA1370 2340 Sat 0345 Mon TRAINS TO TRAVEL OVER THE SLOW LINES. Survey Work
LN3201 i ] Om76ch and 1m57ch
LN3210 Dock Jn South Kentish Town Jn Up & Down Slow |Possession 10/12/22 12/12/22 0155 SUN TO N W2022/9568881
LN3213 2340 Sat 0345 Mon NO BOOKED C. Other E&P Work
LN3214
LN3219 St. Pancras West Hampstead Down & Up Fast |Possession  [10/12/22 11/12/22 0545 SUNEO#345 MON 3\%%02?9%"3%921947Ch
LN3222 International North Jn 2340 Sat 0545 Sun THA | ORTH SIDE SERVICES TO S&C Grinding Train
S0280 ST, RMINATE AT ST.PANCRAS HIGH LEVEL 9m76¢ch and 3m51ch
S0400 West Hampstead |Radlett Jn Down & Up Fast BLOC_KED _To 10/12/22 11/12/22 P RAINS TO TRAVEL OVER THE FAST W2022/9599209
North Jn Electric Trains 2340 Sat 0545 Sun INES BETWEEN DOCK JN AND CRICKLEWOOD  |sg¢ Tamping
Canal Tunnels Jn |Belle isle Jn DownandUp  |Possession |11/1222  |12/12/22 SOUZH JN. om76ch and 1m57ch
Canal Tunnel 0155 Sun  |0345 Mon
Carlton Road Jn  |Junction Road Jn Down and Up Possession  |11/12/22 12/12/22
Tottenham 0155 Sun (0345
Farringdon Kentish Town Jn Down and Up Possession  |11/12/22 12/12
Moorgate 0155 Su
Kentish Town Jn  |West Hampstead Down and Up Possession
Thameslink Slow

%
2
&

&

n 45 Mo
11/12/22 122
0155@ Mon
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Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2022/3466825 |[EA1180 |Camden Road Camden Road North London Possession  [11/12/22 11/12/22 NLL CYCLIC TYPE 7C (ROTR) W2022/9160018
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun Patrolling
EA1320 0m25ch and 3m70ch
EA1340 Camden Road Highbury and Down North Possession  [11/12/22 11/12/22 \W2022/9299777
LN110 East Jn Islington London Relief 0045 Sun {0850 Sun URFDO Inspections
LN115 Up North London 0om25ch and 3m20ch
MD145 Reversible W2022/9270941
S0400 Camden Road Channelsea North Down and Up Possession  [11/12/22 11/12/22 Track Maintenance
West Jn Jn North London 0045 Sun  |0850 Sun lom25ch and 3m20ch
Canonbury West [Highbury Vale Jn Up/Down Possession  |11/12/22 11/12/22 \Igfa\zt?ozllfr/\zngSM
Jn Canonbu
ry 0045 Sun 0850 Sun 4 3m70ch and 3m5ch
Cedar Jn Cedar Jn Silo Curve Possession  [11/12/22 11/12/22 W2022/953OO77
0045 Sun 0850 Sun S&T Maintenance
4 2m40ch and 4m10ch
Kentish Town Camden Road West |Down and Up Possession  |11/12/22 11/12/22
West Jn North London Line 0045 Sun  |0850 Sun
P = 1
LeaJn High Meads Jn Down and Up Lea |Possession  |11/12/22 11/13¢22
Curve 0045 Sun  |0850
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |11/12/22 82/22
Curve Sun
Primrose Hill Camden Road West |Down and Up Possession W12/22
(closed) site of Jn North London 004! 0850 Sun
V.
Stratford Central |Lea Jn Up Channelsea Possession 11/12/22

Jn West

Loop

0850 Sun

>4

@ - End of Report -

&
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