Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
Kent & Sussex Route Version 1
Week 37
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2884741 |SO110 Beckenham Jn Beckenham Jn Platform 4/Down  |Possession 12/12/21 13/12/21 ROUTES ARE AVAILABLE AT LEWISHAM
S0130 Bay 0125 Sun  |0400 Mon THROUGH THE FIXED DIAMONDS BETWEEN:
S0310 TL840PTS TO TL844PTS
S0330 New Beckenham Beckenham Spur |Possession 12/12/21 13/12/21 TL842PTS TO TL844PTS
0125 Sun 0400 Mon TL845PTS TO TL841PTS
i i i i TL845PTS TO TL843PTS
Courthill Loop Courthill Loop South |Down Courthill Possession |12/12/21 13/12/21
North Jn Jn Loop ] 0125 Sun 0400 Mon TRAINS TO DIVERT VIA SHORTLANDS JN OR
Up Courthill Loop BEXLEYHEATH
Hither Green Hither Green Down Hither Possession 12/12/21 13/12/21
Green Goods 0125 Sun 0400 Mon ROAD REPLACEMENT SERVICE TO OPERATE
Arrival Road BETWEEN:
Up Hither Green LEWISHAM AND SIDCUP
Goods Departure LEWISHAM AND ORPINGTON
Road
Lee Loop Jn Down Dartford Possession  [12/12/21 13/12/21 FREIGHT SERVICES TO DIVERT VIA CATFORD
Loo
P 0125 Sun 0400 Mon ROUTE AVAILABLE IN TO GROVE PARK DEPOTS,
Up Dartford Loop
BRAMDEAN SIDINGS AND HITHER GREEN PAD
Lewisham Hayes Down Mid Kent Possession 12/12/21 13/12/21 FROM COUNTRYSIDE & HDR/S0O310
f 0125 Sun /0400 Mon
Up Mid Kent WORK: COURTHILL LOOP S&C PREP WORK
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  [12/12/21 13/12/21
Loop 0125 Sun 0400 Mon
Up Ladywell Loop
St. Johns Jn Grove Park Down Kent Slow |Possession 12/12/21 13/12/21
Up Kent Slow 0125 Sun  |0400 Mon
Tanners Hill Jn Grove Park Down Kent Fast  |Possession 12/12/21 13/12/21
Up Kent Fast 0125 Sun  |0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
Kent & Sussex Route Version 1
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2883211 |SO110 Margate Minster Down Thanet/Up |Possession [11/12/21 13/12/21 RAIL REPLACEMENT SERVICE TO OPERATE
S0220 Stour/Up Main 0145 Sat 0005 Mon BETWEEN MARGATE, RAMSGATE AND MINSTER
Down Main/Down
Stour/Up Thanet PLATFORMS 1 - 4 AND NO.1 SIDING AT
Minster South Jn  |Minster East Jn Down Loop Possession 11/12/21 13/12/21 RAMSGATE TO BE KEPT CLEAR
Up Loo 0145 Sat 0005 Mon
p p SHUNT MOVES ARE AVAILABLE BETWEEN
Ramsgate Ramsgate D/U Pass Lps/P 1- |Possession  |11/12/21 13/12/21 HEADSHUNT AND NO.6-25 SIDINGS AT
4 0145 Sat 0005 Mon RAMSGATE DEPOT (CURRENT LIVE ON DEPOT
RECEPTION EAST BETWEEN EK2332PTS AND
Ramsgate Ramsgate Depot Reception |Sidings 11/12/21 13/12/21 EK2335PTS AND IN DEPOT SIDINGS 1-25)
East Possession 0145 Sat {0005 Mon
1 - 3 New Sidings WORK; K10.4/K110.18B TRACK MAINTENANCE
. 'WORK: PLTR DUMPTON PARK
1-9 Sidings
Up Siding West
No.1 Siding
Depot Reception
West/Depot
Washer Spur
Ladder Road
P2021/2874476 |SO130 Ashford (East) Saltwood Jn Down Main Possession |12/12/21 12/12/21 WORK: Ashford DU - Track Maintenance
Up Main 0120 Sun  |0705 Sun
Sevington Sevington Up Loop Possession  |12/12/21 12/12/21
0120 Sun  |0705 Sun
Sevington Sevington Sevington Sidings |Sidings 12/12/21 12/12/21
Possession  |0120 Sun  |0705 Sun
P2021/2878949 |S0O250 Battersea Pier Jn |Windmill Bridge Jn |Down Possession  |11/12/21 12/12/21 TRAINS TO RUN ON SLOW LINES BETWEEN
SO500 Brighton/Victoria 2345 Sat 0840 Sun BATTERSEA PIER JN AND WINDMILL BRIDGE JN
SO650 Fast
S0680 Up WORK: Capital Delivery &¢,¢, VIC 3 Resignalling
Victoria/Brighton
Fast
Longhedge Jn Pouparts Jn Down and Up Possession |11/12/21 12/12/21
Battersea 2345 Sat 0840 Sun
Streatham North |Streatham South Jn  |Reversible Fast Possession  [11/12/21 12/12/21
Jn Spur 2345 Sat 0840 Sun
Windmill Bridge |Windmill Bridge Jn  |Fast Reversible Possession  [11/12/21 12/12/21
Jn 2345 Sat 0840 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

Kent & Sussex Route Version 1
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2861985 |EA1310 |FalconJn Mitre Bridge Jn Down West Possession  [12/12/21 12/12/21 SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London 0020 Sun 0920 Sun SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0250 Kensington Kensington Olympia |Kensington Possession  [12/12/21 12/12/21
S0O500 Olympia Platform Loop 0020 Sun 0920 Sun LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 _ BRANCH TO OPERATE.
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession |12/12/21 12/12/21 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Kensington 0020 Sun 0920 Sun
- CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Ludgate Jn Latchmere No.2 Jn Down and Up Possession 12/12/21 12/12/21 HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Latchmere Curve 0020 Sun 0920 Sun KEW EAST JN.
Mitre Bridge Jn Falcon Jn Up West London |Possession 12/12/21 12/12/21 . AL
'WORK: Croydon DU Track MAINTENANCE 1C09
0020 Sun 0920 Sun roydon D dee Trac
West London Jn Down & Up South |Possession [12/12/21 12/12/21
(Willesden) West 0020 Sun {0920 Sun
Up & Down South
West Goods
Willesden High Down & Up High |Possession |12/12/21 12/12/21
Level Jn Level 0020 Sun 0920 Sun
West London Jn  |Latchmere No.3Jn |Down & Up Possession  |12/12/21 12/12/21
(sw) Sheepcote Lane 0020 Sun {0920 Sun
North Pole Jn North Pole Reception Road  |Sidings 12/12/21 12/12/21
International Depot Possession  |0020 Sun 0920 Sun
North Pole Jn Up Siding Sidings 12/12/21 12/12/21
Possession  |0020 Sun (0920 Sun
P2021/2696731 |LN3201 Dock Jn North Kentish Town Jn Up & Down Relief |Possession 11/12/21 13/12/21 BEDFORD MAINTENANCE DELIVERY UNIT:
LN3210 2330 Sat 0345 Mon CYCLICAL MAINTENANCE THAMESLINK CORE
LN3213
LN3214 |Dock Jn South Kentish Town Jn Up & Down Slow |Possession [11/12/21 13/12/21 2330 SAT TO 0245 SUN
S0280 2330 Sat 0345 Mon TRAINS TO TRAVEL OVER THE SLOW LINES.
St. Pancras West Hampstead Down & Up Fast |Possession |11/12/21 12/12/21 0155 SUN TO 0545 SUN
International North Jn 2330 Sat 0545 Sun NO BOOKED TRAFFIC.
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  [12/12/21 13/12/21 0545 SUN TO 0345 MON
Canal Tunnel 0245 Sun 0345 Mon THAMESLINK NORTH SIDE SERVICES TO
Carlton Road Jn  |Junction Road Jn Down and Up Possession  [12/12/21 13/12/21 an@z;’g%&mg&g.pg A?/EE%'\\I/CERRA.I.SH'EIE:SH.EVEL
Tottenham 0245 Sun 0345 Mon LINES BETWEEN DOCK JN AND CRICKLEWOOD
Farringdon Kentish Town Jn Down and Up Possession 12/12/21 13/12/21 SOUTH JN.
Moorgate 0245 Sun  |0345 Mon
Kentish Town Jn  |West Hampstead Down and Up Possession  [12/12/21 13/12/21
Thameslink Slow 0245 Sun 0345 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
Kent & Sussex Route Version 1
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2862801 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [12/12/21 13/12/21 SMITHFIELD SIDINGS TO BE KEPT CLEAR
S0280 Platform 4 0145 Sun  |0345 Mon
LUL NORTHERN LINE TO BE OPEN
Herne Hill Down Holborn Possession  [12/12/21 13/12/21
Slow/Down 0145 Sun 10345 Mon GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
Holborn TRAINS TO BE DIVERTED TO/FROM VICTORIA
Up Holborn/Up PLATFORM 3
Holborn Slow
Blackfriars Jn Dickens Jn Down Snowhill Possession  |12/12/21 13/12/21 GTR THAMESLINK TO RUN 2TPH LONDON
Spur 0145 Sun 10345 Mon BRIDGE TO WIMBLEDON VIA WEST CROYDON.
2TPH LONDON BRIDGE TO BRIGHTON AND
Metropolitan Jn Down Snowhill Possession  [12/12/21 13/12/21 BERTH 6 UNITS IN SELHURST DEPOT.
Uo'S hill 0145 Sun 0345 Mon THAMESLINK CATFORD LOOP SERVICES
p snowni DIVERTED TO VICTORIA (E).
Canterbury Road |Loughborough Jn Down Brixton Spur |[Possession  [12/12/21 13/12/21
Jn : 0145 Sun  |0345 Mon
Up Brixton Spur MAINTENANCE WORK
Farringdon Loughborough Jn Up Possession  [12/12/21 13/12/21
Moorgate/Down 0145 Sun  |0345 Mon
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Loughborough Jn |Cambria Jn Down Cambria Possession  |12/12/21 13/12/21
Spur 0145 Sun  |0345 Mon
Up Cambria Spur
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  [12/12/21 13/12/21
0145 Sun  |0345 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 12/12/21 13/12/21
Possession  |0145 Sun (0345 Mon
P2021/2912854 |LN3213 Blackfriars Loughborough Jn Down Holborn Line 13/12/21 13/12/21 GTR TO DIVERT VIA LONDON BRIDGE
LN3216 Slow Blockage 0050 Mon  |0450 Mon
S0280 Up Holborn Slow GTR TO STABLE IN SMITHFIELD SIDINGS
Blackfriars Jn Loughborough Jn Down Holborn Line 13/12/21 13/12/21 GTR TO STABLE IN BLACKFRIARS PLATEORMS 3
Fast Blockage 0050 Mon (0450 Mon 24
Up Holborn Fast
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EAS - Section 7

Data freeze: EAS_V1_2022

Kent & Sussex Route Version 1
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2805986 |SO310 Dartford Higham Down Main/Down [Module TS11 [12/12/21 12/12/21 NO TRAIN MOVEMENTS THROUGH LIMITS OF W2021/6705628
North Kent Section 3 0150 Sun  |0650 Sun TS11 WHILST WORK IS TAKING PLACE Major Projects
Up North Kent/Up 17m210ch and 28m42ch
Main
Ebbsfleet Springhead Road Jn |Down and Up Module TS11 [12/12/21 12/12/21
International North Kent Line Section 3 0150 Sun  |0650 Sun
Connection
Gravesend Gravesend Up Bay Module TS11 [12/12/21 12/12/21
Section 3 0150 Sun  |0650 Sun
Hoo Jn Hoo Jn Grain Branch Module TS11 |12/12/21 12/12/21
Section 3 0150 Sun 0650 Sun
Northfleet Northfleet All Lines Module TS11 |12/12/21 12/12/21
Section 3 0150 Sun 0650 Sun
P2021/2834204 |SO320 Hoo Jn Grain Single Possession  [11/12/21 12/12/21 NO ACCESS TO CLIFFE/GRAIN
2200 Sat 2100 Sun
FREIGHT SERVICES TO BE RETIMED
WORK: London Bridge DU &¢,¢, Track Maintenance
K11.4 (K320.1A)
P2021/2692074 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession 13/12/21 13/12/21 ST.PANCRAS INTERNATIONAL PLATFORM 8 TO
International International 0025 Mon  |0440 Mon REMIAN CLEAR.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession 13/12/21 13/12/21 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon 0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
_ _ _ AFFECTED)
Stratford Temple Mills Single Possession  [13/12/21 13/12/21
International West |International Depot 0025 Mon  |0440 Mon Point Inspection
Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
Kent & Sussex Route Version 1
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2874188 |SO500 East Croydon Coulsdon North Down Fast/Quarry |Possession [12/12/21 12/12/21 *** MULTI-PART POSSESSION ***
SO550 Ground Frame 0105 Sun  |0625 Sun PURLEY TO EARLSWOOD (SLOWS) BLOCKED
SO560 'WITH EAST CROYDON TO COULSDON NORTH
SO660 Purley Earlswood (Surrey) |Down Slow/Redhill|[Possession 12/12/21 13/12/21 G.F. (DOWN FAST/QUARRY) S/S (THREE LINE
SW300 Up Slow/Redhill 0105 Sun  |0400 Mon BLOCK THROUGH PURLEY OVERNIGHT) **
Redhill Redhill Up Tonbridge Possession 12/12/21 13/12/21 FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-
Goods Loop 0105 Sun {0400 Mon *** SPECIAL WORKING INSTRUCTIONS ***
Up Loop SINGLE LINE WORKING WILL APPLY OVER THE
No.0/Platform O UP FAST/QUARRY LINE BETWEEN COULSDON
Up Loop NORTH GROUND FRAME CROSSOVER (2 points)
No.2/Platform 2 I/AND EAST CROYDON (T1621 points).
Platform 1
Plat 3/D L FROM 0625 SUNDAY UNTIL 0400 MONDAY :-
at s/bown Loop THROUGH TRAINS TO TRAVEL OVER FAST LINES
Shalford Jn Down Possession  [12/12/21 13/12/21 BETWEEN EAST CROYDON AND EARLSWOOD.
Reading/Down 0105 Sun 0400 Mon
Redhill RAIL REPLACEMENT ROAD SERVICE TO
Up Redhill/Up OPERATE AS FOLLOWS:
Reading PURLEY, REDHILL AND HORLEY (GTR)
Tonbridge West Jn  |Down Possession  [12/12/21 13/12/21 REDHILL AND TONBRIDGE (GTR)
Tonbridge/Godsto 0105 Sun  |0400 Mon REIGATE, REDHILL AND GATWICK AIRPORT
ne (GWR)
Up
Godstone/Tonbrid GWR TO OPERATE A SERVICE BETWEEN
ge GUILDFORD AND REIGATE
Redhill Redhill Loco Sidings Sidings 12/12/21 13/12/21
Possession 0105 Sun 0400 Mon WORK: Brighton DU &¢,¢, Track Maintenance
WORK: Croydon DU &¢,¢, Track Maintenance
P2020/2686326 |SO500 Gatwick Airport  |Gatwick Airport Down Fast Affected 02/11/20 15/05/22 From 2nd November 2020 to 15th May 2022
0001 Mon |2359 Sun Platforms 5 and track 5 will be out of use at Gatwick
Airport Station. The Down Fast (track 5) will remain
open during the following periods: 06:00 to 20:00
Monday to Friday Only.
A TSR of 30mph will be imposed during this time.
P2021/2691156 |SO500 Gatwick Airport  |Gatwick Airport Down Platform Possession  [12/12/21 13/12/21 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
Loop 0100 Sun  |0400 Mon GATWICK AIRPORT AND TINSLEY GREEN JN.
Reversible Loop PLATFORMS 4-7 NOT AVAILABLE FOR TRAFFIC AT
G
Tinsley Green Jn Down Fast Possession  [12/12/21 13/12/21 GATWICK AIRPORT.
Up Fast 0100 Sun 0400 Mon WORK: GATWICK REDEVELOPMENT PROJECT
CORE
P2021/2878491 |SO520 Barnham Bognor Regis Down and Up Possession  [11/12/21 13/12/21 ROAD REPLACEMENT SERVICE TO OPERATE
S0640 Branch 0020 Sat 0400 Mon BETWEEN BOGNOR REGIS AND BARNHAM
Bognor Regis Bognor Regis Platforms 1 - 4 Possession |11/12/21 13/12/21 PLATFORMS 3 & 4 TO BE OUTBERTHED AT
0020 Sat (0400 Mon BOGNOR REGIS
Bognor Regis Bognor Regis Nos 1 - 3 Sidings |Sidings 11/12/21 13/12/21 WORK: SRSA a¢.¢, PLTR, core, Bognor Branch, up
Middle Siding Possession 10020 Sat /0400 Mon Works Delivery - HEAVY REFURB Bognor Regis
terminus 25m56c¢ to 25m60c
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
Kent & Sussex Route Version 1
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891506 |SO520 Fratton Portsmouth Harbour |Down Main Possession  [12/12/21 12/12/21 PORTSMOUTH AND SOUTHSEA LOW LEVEL
SW110 Up Main 0030 Sun |0615 Sun PLATFORMS TO BE KEPT CLEAR
Portsmouth and Up & Down Possession [12/12/21 12/12/21 SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
Southsea Fratton 0030 Sun 10615 Sun TERMINATE AT FRATTON.
Back Road
. TRACK MAINTENANCE: HO8
Portsmouth and  |Portsmouth and Low Level Possession  [12/12/21 12/12/21
Southsea Southsea 0030 Sun 0615 Sun Max Mileage: 44m01ch to 45m36ch
Fratton Portsmouth and DCS 1/2/3 Sidings 12/12/21 12/12/21
Southsea Possession 10030 Sun  |0615 Sun
P2021/2878746 |SO680 Herne Hill Tulse Hill Down and Up Possession 11/12/21 13/12/21 RAIL REPLACEMENT ROAD SERVICES TO
S0O690 Holborn 0100 Sat 0400 Mon OPERATE BETWEEN LONDON BRIDGE AND
STREATHAM VIA WEST NORWOOD.
Leigham Jn Tulse Hill Down & Up Possession  [11/12/21 13/12/21
Leigham Spur 0100 Sat 0400 Mon SERVICES WILL TERMINATE AND START BACK AT
_ STREATHAM.
Peckham Rye Jn |Streatham Down and Up Possession  [11/12/21 13/12/21
Portsmouth 0100 Sat 0400 Mon ** SPECIAL WORKING INSTRUCTIONS ***
- - AT STREATHAM, UP TRAINS WILL TERMINATE
Tulse Hill West Norwood Jn Down and Up Possession  [11/12/21 13/12/21 AND START BACK AS DOWN TRAINS FROM THE
West Norwood 0100 Sat 0400 Mon UP PLATFORM LINE. UP TRAINS CAN START BACK
Spur AS DOWN TRAINS FROM SIGNAL TVC781.
THAMESLINK SERVICES DIVERTED TO LONDON
BRIDGE.
WORK: Croydon DU &¢ ¢, Track Maintenance IC11
WORK: Capital Delivery a¢,¢, VIC 4 Resignalling
Works Delivery - DRAINAGE North Dulwich 04m40c
to 05m00c
Works Delivery - DRAINAGE Tulse Hill PIt 2 04m70c
to 05m00c
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
Kent & Sussex Route Version 1
Week 38
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2891772 |SO110 Clapham Jn Vauxhall Up Windsor Possession  [19/12/21 19/12/21 SWR: LINE DIVERSIONS TO APPLY.
S0O250 Fast/Up Windsor 0035 Sun  |0710 Sun
SW100 Up Windsor TRACK MAINTENANCE: CW04
Slow/Windsor
Reversible
Nine Elms Jn Linford St Jn Down Waterloo Possession  |19/12/21 19/12/21
Curve 0035 Sun  |0710 Sun
Up Waterloo
Curve
Queenstown Clapham Jn Down Windsor Possession  |19/12/21 19/12/21
Road Fast 0035 Sun  |0710 Sun
Vauxhall Clapham Jn DWS/DW/DWS Possession  [19/12/21 19/12/21
0035 Sun 0710 Sun
Nine Elms Jn Down Windsor Possession  |19/12/21 19/12/21
Fast 0035 Sun  |0710 Sun
West London Jn  |Latchmere No.3Jn  |Down Sheepcote |Possession |19/12/21 19/12/21
sw) Lane 0035 Sun  |0710 Sun
Up Sheepcote
Lane
P2021/2891875 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession 24/12/21 27/12/21 CAPEX S&C REFURB: 44156121 WATERLOO
SW100 Curve 2300 Fri 0400 Mon 1524/1525pts
Up Waterloo
Curve
Queenstown Waterloo Up Windsor Possession  [24/12/21 27/12/21
Road Windsor 2300 Fri 0400 Mon
Reversible
Waterloo International Jn Windsor Relief Possession  |24/12/21 27/12/21
Line 1 2300 Fri 0400 Mon
Windsor Relief
Line 2
Nine Elms Jn DW/DWF Possession  |24/12/21 27/12/21
2300 Fri 0400 Mon
Queenstown Road  |Up Main Slow Possession  [24/12/21 27/12/21
Down Main Fast 2300 Fri 0400 Mon
Up Main Fast
UMR/DWS/DW
Down Main Slow
Waterloo Platforms 1to 24 |Possession  |24/12/21 27/12/21
2300 Fri 0400 Mon
Waterloo Waterloo North Siding Sidings 24/12/21 27/12/21
South Siding Possession 2300 Fri 0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
Kent & Sussex Route Version 1
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2895401 |SO110 Brixton Jn Beckenham Jn Down Chatham Possession  |24/12/21 27/12/21 CHRISTMAS SHUTDOWN
S0280 Main 2300 Fri 0400 Mon
S0O690 Up Chatham Main WORK: Orpington DU - Track Maintenance (Herne Hill
Herne Hill Herne Hill Down Platform Possession |24/12/21 27/12/21 S&C Maintenance)
Loop/Up Platform 2300 Fri 0400 Mon
Loop/Platforms 1-
4
Kent House Kent House Down/Up Pass Possession  [24/12/21 27/12/21
Loops, Platforms 2300 Fri 0400 Mon
1-4
Loughborough Jn |Tulse Hill Down Holborn Possession  [24/12/21 27/12/21
Up Holborn 2300 Fri 0400 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 24/12/21 27/12/21
Possession 2300 Fri 0400 Mon
P2021/2907761 |SO110 Herne Hill South |Beckenham Jn Down Chatham Possession  |19/12/21 19/12/21 DIVERSIONS VIA ATLANTIC AND CATFORD LOOP
S0260  |Jn Main 0035 Sun 0835 Sun LINES
S0280 Up Chatham Main
1
S0650 Kent House Kent House Down/Up Pass Possession  [19/12/21 19/12/21 LUL TO BE OPEN BETWEEN BRIXTON AND
VICTORIA
Loops, Platforms 0035 Sun 0835 Sun
14 REPLACEMENT BUSES TO RUN DENMARK HILL
TO BROMLEY SOUTH VIA BECKENHAM JN
WORK: SRSA - PLTR Penge Tunnel Down (PREP)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
Kent & Sussex Route Version 1
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884722 |SO110 Beckenham Jn Beckenham Jn Platform 4/Down  |Possession  [24/12/21 29/12/21 ROUTES ARE AVAILABLE AT LEWISHAM
S0130 Bay 2300 Fri 0400 Wed THROUGH THE FIXED DIAMONDS BETWEEN:
S0310 TL840PTS TO TL844PTS
S0330 New Beckenham Beckenham Spur |Possession  [24/12/21 29/12/21 TL842PTS TO TL844PTS
S0650 2300 Fri 0400 Wed TL845PTS TO TL841PTS
_ _ _ _ TL845PTS TO TL843PTS
Courthill Loop Courthill Loop South |Down Courthill Possession  |24/12/21 29/12/21
North Jn Jn Loop ] 2300 Fri 0400 Wed TRAINS TO DIVERT VIA SHORTLANDS JN OR
Up Courthill Loop BEXLEYHEATH
Hither Green Hither Green Down Hither Possession  [24/12/21 29/12/21
Green Goods 2300 Fri 10400 Wed ROAD REPLACEMENT SERVICE TO OPERATE
Arrival Road BETWEEN:
Up Hither Green LEWISHAM AND SIDCUP
Goods Departure LEWISHAM AND ORPINGTON
Road
Lee Loop Jn Down Dartford Possession  |24/12/21 29/12/21 FREIGHT SERVICES TO DIVERT VIA CATFORD
Loo i
Up bartord Loop 2800 Fr 0400 Wed ROUTE AVAILABLE IN TO GROVE PARK DEPOTS,
BRAMDEAN SIDINGS AND HITHER GREEN PAD
Lewisham Hayes Down Mid Kent Possession  |24/12/21 29/12/21 FROM COUNTRYSIDE & HDR/SO310
. 2300 Fri 0400 Wed
Up Mid Kent WORK: COURTHILL LOOP S&C CORE -
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |24/12/21 29/12/21 CHRISTMAS - POSSESSION 1 OF 3
Loop 2300 Fri 0400 Wed
Up Ladywell Loop
St. Johns Jn Grove Park Down Kent Slow  |Possession  [24/12/21 29/12/21
Up Kent Slow 2300 Fri 0400 Wed
Tanners Hill IJn Grove Park Down Kent Fast  |Possession  [24/12/21 29/12/21
Up Kent Fast 2300 Fri 0400 Wed
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EAS - Section 7

Data freeze: EAS_V1_2022

Kent & Sussex Route Version 1
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2870997 |SO110 Fawkham Jn Hook Green Down Waterloo Possession  [18/12/21 20/12/21 KENT COAST MAINLINE DIVERSIONS VIA STROOD
S0140 Connection 0140 Sat 0410 Mon
S0460 Up Waterloo SOUTHEASTERN TRAINS DIVERTED VIA
Connection DARTFORD/GRAVESEND
Swanley Jn Rochester Bridge Jn |Down Chatham Possession  [18/12/21 19/12/21
Main/Down 0140 Sat 0140 Sun 0140 SAT TO 0140 SUN
Chatham ROAD REPLACEMENT SERVICE TO OPERATE
Up Chatham/Up BETWEEN SWANLEY AND ROCHESTER BRIDGE
Chatham Main JIN
Bickley Jn Kemsing Down Chatham Possession |19/12/21 20/12/21
Fast/Down 0140 Sun 0410 Mon 0140 SUN TO 0400 MON
Maidstone TRAINS TERMINATE AND START BACK AT
Up Maidstone/Up BOROUGH GREEN
Chatham Fast
Rochester Bridge Jn |Down Chatham Possession 19/12/21 20/12/21 TERMINATING TRAINS TO SHUNT LONDON END
Slow/Down 0140 Sun 0410 Mon AT BOROUGH GREEN
Chatham
Main/Down ROAD REPLACEMENT SERVICE OPERATE
Chatham BETWEEN BROMLEY SOUTH TO
Up Chatham/Up STROOD/BOROUGH GREEN & WROTHAM
Chatham Main/Up
Chatham Slow DOWN SLOW TONBRIDGE LOOP AVAILBLE TO
Chislehurst Jn St. Mary Cray Jn Reversible Possession  [19/12/21 20/12/21 TRAFFIC
Chatham Loop 0140 Sun (0410 Mon
WORK: CAPITAL DELIVERY - GEOTECH, SOLE
Hawkwood Jn Chislehurst Jn Up Chatham Possession  [19/12/21 20/12/21 STREET TO ROCHESTER BRIDGE JN
Loop(pt) 0140 Sun 0410 Mon WORK: CAPITAL DELIVERY - NSCD
_ WORK: Orpington DU - TRACK MAINTENANCE
Otford Jn Otford Jn Up Goods Loop  |Possession  [19/12/21 20/12/21 K05.3 (K110.9A)
0140 Sun  |0410 Mon WORK: Ashford DU - Track Maintenance
Sevenoaks Down Bat and Ball [Possession  [19/12/21 20/12/21 wgg& wg:tz Bg::zgg B g(z)crlf rcaulltt%)gSévaSnJ\?gmey
Up Bat and Ball 0140 Sun  |0410 Mon Chalk Cutting
_ WORK: Works Delivery - Drainage @ Otford &
St. Mary Cray Jn  |Hawkwood Jn Up Chatham Possession |19/12/21 20/12/21 Childbridge Lane
Loop(pt) 0140 Sun (0410 Mon
Swanley Jn Rochester Bridge Jn |Down Chatham Possession  |19/12/21 20/12/21
Main/Down 0140 Sun  |0410 Mon
Chatham
Up Chatham/Up
Chatham Main
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Network Rail

Kent & Sussex Route

EAS - Section 7

Version 1

Data freeze: EAS_V1_2022

Week 38 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2849181 |SO110 Margate Ramsgate Down Thanet/Up |Possession [19/12/21 20/12/21 RAIL REPLACEMENT SERVICE TO OPERATE
S0220 Stour 0145 Sun  |0200 Mon BETWEEN MARGATE AND RAMSGATE
Down Stour/Up
Thanet RAMSGATE PLATFORMS 1-4, UP SIDING WEST
Ramsgate Ramsgate No. 4 Road (pt) Possession 19/12/21 20/12/21 AND NEW SIDINGS FULLY AVAILABLE.
. 0145 Sun /0200 Mon
Eept(’t Reception /ACCESS TO SIDINGS 1-25 AVAILABLE FROM
Nasl Road (ot MINSTER END ONLY, AND SHUNT MOVES
0.1 Road (py AVAILABLE USING HEADSHUNT (CURRENT LIVE
IN WHOLE DEPOT)
WORK: SRSA - Follow UP PLTR Dumpton Park DN
WORK: Ashford DU - Track Maintenance
Electronic Copy - Uncontrolled when printed Page 12




Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

Kent & Sussex Route Version 1
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2912704 |SO130 Bricklayers Arms |London Bridge Up Sussex Fast/ |Possession [19/12/21 20/12/21 CANNON STREET PLATFORMS 4-7 TO BE
S0O290 Jn 5Up 0120 Sun  |0400 Mon (27 hrs) ~ |OUTBERTHED
SO510 (TO BE CONFIRMED BY DPPP IF 1-3 INSTEAD)
Cannon Street Borough Market Jn  |Cannon Street Possession  [19/12/21 20/12/21
Reversible 0120 Sun 0400 Mon (27 hrs) REPLACEMENT BUSES TO RUN LEWISHAM TO
_ _ CHARLTON
Cannon Street Plat 1 -7/ Line A - |Possession 19/12/21 20/12/21 VIA NEW CROSS AND GREENWICH
E 0120 Sun  |0400 Mon (27 hrs)
- - - NO ROUTE AVAILABLE FOR THAMESLINK
Metropolitan Jn Metropolitan Possession  |19/12/21 20/12/21 SERVICES VIA
Reversible 0120 Sun 0400 Mon (27 hrs) || INES 4 AND 5 AT LONDON BRIDGE
New Cross 2 Reversible /Up |Possession  |19/12/21 20/12/21
IALL THAMESLINK SERVICES TO BE DIVERTED VIA
Cannon Street 0120 Sun 0400 Mon (27 hrs)
School Jn Down Cannon  |Possession |19/12/21 | 20/12/21 HERNE HILL
Street / 1 Down / 0120 Sun {0400 Mon (27 hrs)
Down Kent Slow -SFEQQ//IE;?ELS”\‘I;E)KENTISH TOWN TO RAINHAM
Corbetts Lane Jn |Bricklayers Arms Jn  |Down Sussex Possession  [19/12/21 20/12/21
Fast 0120 Sun  |0400 Mon (27 hrs) BE CURTAILED TO DARTFORD TO RAINHAM.
London Bridge Edward Street Jn 4 Down Possession  |19/12/21 20/12/21 ALL SOUTHEASTERN SERVICES TO RUN TO AND
0120 Sun (0400 Mon (27 hrs) ERH?\RAING CROSS
Metropolitan Jn  |London Bridge Down Snowhill Possession  [19/12/21 20/12/21
_ 0120 Sun 0400 Mon (27 hrs) ~|NEW CROSS PLATFORM B IS NOT AVAILABLE
Up Snowhill FOR SOUTH
North Kent East  |Charlton Jn Down Greenwich |Possession |19/12/21 | 20/12/21 EASTERN FROM LEWISHAM DIRECTION
Jn : 0120 S 0400 Mon (27 h
Up Greenwich un on (271h1S) |- HARING CROSS SERVICES VIA LEWISHAM TO
; : TRAVEL
School Jn London Bridge Up Kent Slow /3 |Possession [19/12/21 20/12/21
Up 0120 Sun 0400 Mon (27 hrs) ?XIEISEDROSmeLLJP KENT FAST & DOWN/UP
Southwark Park  [Surrey Canal Jn 6 Possession  [19/12/21 20/12/21
Reversible
St. Johns Jn Lewisham Down & Up North |Possession  |19/12/21 | 20/12/21 BETWEEN LONDON BRIDGE AND SCHOOL JN
Kent 0120 Sun {0400 Mon (27 hrs
( ) DLR BETWEEN BANK AND WOOLWICH ARSENAL,
Cannon Street Cannon Street 1 & 2 Sidings Sidings 19/12/21 20/12/21 AND
Possession 10120 Sun {0400 Mon (27 hrs) ?)EEY\\]/EEN GREENWICH AND LEWISHAM, TO BE
WORK: London Bridge DU - Track Maintenance
WORK: SRSA - NEW CROSS (COUNTRY) S&C
SURVEYS
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Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

Kent & Sussex Route Version 1
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2855044 |SO130 Bickley Jn Petts Wood Jn Down Fast Possession  [24/12/21 27/12/21 ***CHRISTMAS BLOCK*** ORP Maint
SO140 Tonbridge Loop 2300 Fri 0400 Mon DOWN AND UP GODSTONE LINES AVAILABLE TO
Up Fast Tonbridge TRAFFIC AT TONBRIDGE.
Loop
Up Slow PLATFORM 1 TO BE OUTBERTHED AT
Tonbridge Loop ORPINGTON
Chislehurst Jn Orpington Down Slow Possession  |24/12/21 27/12/21
Up SI 2300 Fri 0400 Mon TRAINS TO STABLE IN PLATFORMS 6-8 AT
p Slow ORPINGTON
Tonbridge Down Fast/Down |Possession [24/12/21 27/12/21
Main/Down Fast 2300 Fri 0400 Mon SEVENOAKS DOWN SIDING/GUSSET/PLATFORM 4
Up Fast/Up TO BE OUTBERTHED
Main/Up Fast
Hawkwood Jn Petts Wood Jn Down Slow Possession  |24/12/21 27/12/21 GTR TO BERTH ONE UNIT IN VICTORIA (EASTERN)
Tonbridge Loop 2300 Fri 0400 Mon
(pt) GTR TO STABLE IN BELLINGHAM SIDINGS 1-3
Orpington Orpington Platform 1 Possession  [24/12/21 27/12/21
2300 Fr 0400 Mon NO ROUTE AVAILABLE FROM DOWN FAST TO
Platforms 6 to 8 DOWN SLOW AT CHISLEHURST, SERVICES USING
Otford Jn Sevenoaks Down Bat and Ball |[Possession  |24/12/21  [27/12/21 THE CHATHAM REVERSIBLE TO TRAVEL OVER
2300 Fri 0400 Mon THE DOWN KENT SLOW/DOWN SLOW FROM
Up Bat and Ball GROVE PARK
Sevenoaks Sevenoaks Down Loop Possession  [24/12/21 27/12/21
2300 Fri 0400 Mon UP SERVICES TO TRAVEL OVER THE UP FAST/UP
Up Loop KENT FAST BETWEEN CHISLEHURST JN AND
Platforms 1 -4 GROVE PARK
Tonbridge Tonbridge Down Bay Possession  |24/12/21 27/12/21 WORK: Orpington DU &¢,¢, Track Maintenance K02.1
2300 Fri 0400 Mon (K130.15B)
i \Works Delivery - Off Track @ Sevenoaks Tunnel
Tonbridge West | Tonbridge East Down Slow Possession  |24/12/21 27/12/21 \Works Delivery - Medium Refurb @ Orpington
Jn 2300 Fri 0400 Mon 1030Bpts & 1045pts
_ , \Works Delivery - Rock Cutting CP6 Devegetation
Tonbridge WestJn  |Up Slow Possession  [24/12/21 27/12/21
2300 Fri 0400 Mon
Orpington Orpington Down Carriage Sidings 24/12/21 27/12/21
Sidings Possession (2300 Fri 0400 Mon
Sevenoaks Sevenoaks Down Sidings 24/12/21 27/12/21
Siding/Gussett Possession (2300 Fri 0400 Mon
Tonbridge Tonbridge Down Main Sidings 24/12/21 27/12/21
Sidings Possession 2300 Fri 0400 Mon
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EAS - Section 7

Data freeze: EAS_V1_2022

Kent & Sussex Route Version 1
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2909542 |SO130 Tonbridge Tonbridge No. 1 Jubilee Sidings 18/12/21 18/12/21 2 SIDINGS TO BE OUTBERTHED AT JUBILEE
SO550 Siding Possession  |0820 Sat 1620 Sat SIDINGS - TO BE CONFIRMED BY DPPP
No. 2 Jubilee
Siding 'WORK: Orpington DU - Track Maintenance
No. 3 Jubilee
Siding
No. 4 Jubilee
Siding
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Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

Kent & Sussex Route Version 1
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884031 |SO130 Ashford Ashford Up Canterbury,Pl |Possession [24/12/21 27/12/21 NO ACCESS TO ASHFORD DOWN YARD
50220 5 2300 Fri 0300 Mon
SO400 Platforms 3 - 4 FREIGHT TO BE RETIMED/CANCELLED
S0470 -
50480 Canterbury West gowtn D Possession 24/12/2_1 27/12/21 EUROSTAR TO OPERATE ROAD REPLACEMENT
Ba” er'] /BW own 2300 Fri /0300 Mon SERVICE BETWEEN EBSFLEET AND ASHFORD
ranch/bown INTERNATIONAL
Main
gp Ma;}l/néUp 'WORK: Ashford DU - Track Maintenance
Craanntgrbufy \Works Delivery: Drainage : Ashford Down Slow
Ashford (East) Ashford (East) Down Slow (part) |Possession [24/12/21 27/12/21 g;[ﬁz%e“vew - Heavy Refurb @ Ashford B 1241
Down Hastings 2300 Fri 0300 Mon
Up Hastings
Ashford (West) Ashford Maidstone Possession  [24/12/21 27/12/21
Relief/Platform 2300 Fri 0300 Mon
6/Down
Canterbury
Maidstone Loop
Down Slow (part)
Ashford (East) Up Slow/Platform |Possession  [24/12/21 27/12/21
2 2300 Fri 0300 Mon
Up Loop
Sevington Up Main/Up Possession  |24/12/21 27/12/21
Fast/Up Main 2300 Fri 0300 Mon
Down Main/Down
Fast/Down Main
Ashford West Jn  |Ashford East Jn Down CTRL Possession  |24/12/21 27/12/21
Chord 2300 Fri 0300 Mon
Up CTRL Chord
Charing Ashford Down Maidstone |Possession [24/12/21 27/12/21
Up Maidstone 2300 Fri 0300 Mon
Chart Leacon Chart Leacon Depot |Depot Reception |Possession  |24/12/21 27/12/21
Depot Road 2300 Fri 0300 Mon
Headcorn Ashford (East) Down Main/Down |Possession  [24/12/21 27/12/21
Fast 2300 Fri 0300 Mon
Up Fast/Up Main
Ashford Ashford Tamper Sidings  |Sidings 24/12/21 27/12/21
Possession {2300 Fri 0300 Mon
Ashford (East) Ashford (East) East Berthing Sidings 24/12/21 27/12/21
Sidings Possession (2300 Fri 0300 Mon
Up Berthing
Sidings
Crane
Depot/Tamper
Depot
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Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

Kent & Sussex Route Version 1
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884031 Chart Leacon Chart Leacon Depot |Headshunt Sidings 24/12/21 27/12/21
Continued Depot Possession (2300 Fri 0300 Mon
P2021/2846940 |S0240 Buckland Jn Minster East Jn Down Possession 18/12/21 19/12/21 RAIL REPLACEMENT ROAD SERVICE BETWEEN
Deal/Down/Down 0120 Sat 0450 Sun DOVER PRIORY AND RAMSGATE.
Loop
Up Loop/Up/Up WORK: Ashford DU - Track Maintenance k07.3
Deal
Minster South Jn  |Minster West Jn Single Possession |18/12/21 19/12/21
0120 Sat 0450 Sun
Deal Deal Down Sidings Sidings 18/12/21 19/12/21
Possession  |0120 Sat (0450 Sun
P2021/2878950 |SO250 Clapham Jn Windmill Bridge Jn  |Down and Up Possession  [18/12/21 19/12/21 TRAINS TO RUN ON SLOW LINES BETWEEN
SO500 Brighton/Victoria 2345 Sat 0840 Sun BATTERSEA CLAPHAM JN AND WINDMILL BRIDGE
S0O650 Fast JN
S0O680 Streatham North  |Streatham South Jn  |Reversible Fast Possession  [18/12/21 19/12/21
Jn Spur 2345 Sat 0840 Sun WORK: Capital Delivery &¢ ¢, VIC 3 Resignalling
Windmill Bridge  |Windmill Bridge Jn  |Fast Reversible Possession |18/12/21 19/12/21
Jn 2345 Sat 0840 Sun
P2021/2865685 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession  [19/12/21 20/12/21 ARL SOUTH LONDON LINE SERVICES TO DIVERT
SW100 0050 Sun  |0200 Mon TO BATTERSEA PARK ALL DAY SUNDAY.
Up Ludgate
Longhedge Jn Latchmere No.3Jn  |Down Kensington |Possession |19/12/21 20/12/21 FREIGHT SERVICES TO BE DIVERTED VIA
REDHILL
Up Kensington 0050 Sun /0200 Mon
Pouparts Jn Down Battersea |Possession |19/12/21  |20/12/21 WORK: Orpington DU &¢ ¢, Track Maintenance
Up Battersea 0050 Sun /0200 Mon
Stewarts Lane Jn Battersea Possession  [19/12/21 20/12/21
Reversible 0050 Sun 0200 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
Kent & Sussex Route Version 1
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2834327 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [19/12/21 19/12/21 GTR TO STABLE IN SMITHFIELD SIDINGS
LN3216 Platform 4 0145 Sun 0915 Sun
S0280 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession [19/12/21 19/12/21 &4
Slow 0145 Sun  |0915 Sun )
Up Holborn Slow Core - Maintenance
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [19/12/21 19/12/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  [19/12/21 19/12/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  [19/12/21 19/12/21
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |19/12/21 19/12/21
0145 Sun  |0915 Sun
P2021/2851519 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Down Canal Line 21/12/21 21/12/21 BEDFORD DU CYCLICAL MTCE
LN3214 Tunnel Blockage 0130 Tue  |0430 Tue
S0280 TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
City Thameslink  [Midland Road Jn Up Snow Hill / Line 21/12/21 21/12/21 / UP MOORGATE LINE BETWEEN CITY
Down Moorgate | Blockage 0130 Tue (0430 Tue THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL
OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
ACCESS MAINTAINED TO SMITHFIELD SIDINGS.
P2021/2851571 |LN3213 Canal Tunnels Jn |Belle Isle Jn Down Canal Line 22/12/21 22/12/21 BEDFORD DU CYCLICAL MTCE
LN3214 Tunnel Blockage 0130 Wed (0430 Wed
S0280 TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
City Thameslink  |Midland Road Jn Up Snow Hill / Line 22/12/21 22/12/21 / UP MOORGATE LINE BETWEEN CITY
Down Moorgate | Blockage 0130 Wed (0430 Wed THAMESLINK CROSSOVERS AND MIDLAND ROAD
JN. TRAINS TO/FROM THE ECML TO TRAVEL
OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
ACCESS MAINTAINED TO SMITHFIELD SIDINGS.
Electronic Copy - Uncontrolled when printed Page 18
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EAS - Section 7
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Kent & Sussex Route Version 1
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2851593 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel |Line 23/12/21 23/12/21 BEDFORD DU CYCLICAL MAINTENANCE
LN3214 Blockage 0130 Thu (0430 Thu
S0280 TRAINS TO TRAVEL OVER THE UP SNOW HILL /
City Thameslink  [Midland Road Jn Up Moorgate / Line 23/12/21 23/12/21 DOWN MOORGATE LINE BETWEEN FARRINGDON
Down Snow Hill  |Blockage 0130 Thu 0430 Thu CROSSOVER AND MIDLAND ROAD JN. TRAINS
TO/FROM THE ECML TO TRAVEL OVER THE
DOWN CANAL TUNNEL LINE BETWEEN CANAL
TUNNELS JN AND BELLE ISLE JN.
P2021/2851594 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel |Line 24/12/21 24/12/21 BEDFORD DU CYCLICAL MAINTENANCE
LN3214 Blockage 0130 Fri 0430 Fri
S0280 TRAINS TO TRAVEL OVER THE UP SNOW HILL /
City Thameslink  [Midland Road Jn Up Moorgate / Line 24/12/21 24/12/21 DOWN MOORGATE LINE BETWEEN FARRINGDON
Down Snow Hill | Blockage 0130 Fri  |0430 Fri CROSSOVER AND MIDLAND ROAD JN. TRAINS
TO/FROM THE ECML TO TRAVEL OVER THE
DOWN CANAL TUNNEL LINE BETWEEN CANAL
TUNNELS JN AND BELLE ISLE JN.
P2021/2806005 |SO310 Dartford Higham Down Main/Down |[Module TS11 [19/12/21 19/12/21 NO TRAIN MOVEMENTS THROUGH LIMITS OF \W2021/6705613
North Kent Section 3 0150 Sun 0650 Sun TS11 WHILST WORK IS TAKING PLACE Major Projects
Up North Kent/Up 17m10ch and 28m42ch
Main
Ebbsfleet Springhead Road Jn |Down and Up Module TS11 [19/12/21 19/12/21
International North Kent Line Section 3 0150 Sun 0650 Sun
Connection
Gravesend Gravesend Up Bay Module TS11 [19/12/21 19/12/21
Section 3 0150 Sun  |0650 Sun
Hoo Jn Hoo Jn Grain Branch Module TS11 [19/12/21 19/12/21
Section 3 0150 Sun  |0650 Sun
Northfleet Northfleet All Lines Module TS11 |19/12/21 19/12/21
Section 3 0150 Sun 0650 Sun
P2021/2738516 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession  [20/12/21 20/12/21 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon 0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |20/12/21 20/12/21 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
, , , AFFECTED)
Stratford Temple Mills Single Possession  [20/12/21 20/12/21
International West |International Depot 0025 Mon 0440 Mon

Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
Kent & Sussex Route Version 1
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2739864 |SO400 CTRL/ Dollands Moor Yard |Up Slow Possession  [24/12/21 26/12/21 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 Eurotunnel Jn 2300 Fri 0500 Sun DEPOT(MOVEMENTS WITHIN THE DEPOT NOT
Boundary AFFECTED).
St. Pancras Up CTRL Possession  [24/12/21 26/12/21
International 2300 Fri 0500 Sun NO ACCESS TO/FROM DOLLANDS MOOR YARD
_ VIA DOLLANDS MOOR WEST JN OR DOLLANDS
Dollands Moor CTRL / Eurotunnel  |Down Fast Possession 24/12/21 26/12/21 MOOR YARD JN. ACCESS TO/FROM DOLLANDS
Yard Jn Boundary 2300 Fri 0500 Sun MOOR YARD VIA SALTWOOD JN NOT AFFECTED.
- - TRAIN MOVEMENTS WITHIN DOLLANDS MOOR
St. Pancras Cheriton Down Down CTRL Possession  |24/12/21 26/12/21 YARD NOT AFFECTED.
International CTRL Jn 2300 Fri 0500 Sun
Stratford Temple Mills Single Possession  [24/12/21 26/12/21 ;I-NR'IAEIEE xﬁg,\? AELSILAA?_LLE(ISD IQLESIJNPAA‘I"\IISIEQLS
International West |International Depot 2300 Fri 0500 Sun
In PLATFORMS AND 1 DOMESTIC PLATFORM,
EBBSFLEET INTERNATIONAL (2 EUROSTAR
UNITS) AND AT ASHFORD INTERNATIONAL
(PLATFORMS 3 AND 4). SECURITY WILL BE
PROVIDED AS REQUIRED. TRAINS MAY NOT BE
STABLED AT STRATFORD INTERNATIONAL.
Maintenance
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Kent & Sussex Route Version 1
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884842 |SO500 Norwood Fork Jn  |Windmill Bridge Jn |Down London Possession  [24/12/21 26/12/21 *** MULTI-PART POSSESSION ***
Bridge Fast 2330 Fri 0430 Sun PART 1 - ALB SELHURST JN/NORWOOD FORK JN
Up London Bridge TO STOATS NEST JN/CATERHAM/TATTENHAM
Fast CORNER & SELSDON ROAD JN
Down London Possession  |24/12/21 27/12/21 PART 2 - SLOW LINES SELHURST/NORWOOD
Bridge Slow 2330 Fri 0400 Mon FORK JN TO STOATS NEST
Purley Caterham Down & Up Possession  [24/12/21 27/12/21 ‘é’\giéziRHAM/TATTENHAM CORNER/SELDSON
Caterham 2330 Fri 0400 Mon
Tattenham Corner ?gt\ivenml;g?np/Down Possession 22;1:/3%2'/:2”1 02:(/):525;” PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.
t’é’oganenham/ Up 0430 SUN TO 0400 MON
Selhurst Jn Stoats Nest Jn Down Victoria Possession  [24/12/21 26/12/21 -IgE¢wSE-II-\IOSTEFIQ_’IA\—I\(JERLSC‘)F\SENIIQN-E)HRE\I\IIZOASES:]Il:llﬁﬁSD
Fast/Down Fast 2330 Fri 0430 Sun
Up Fast/Up PURLEY
Victoria F
e ROUTE IS AVAILABLE AT SELHURST JN IN TO THE
DEPOT/WALLINGTONS TO/FROM STREATHAM
Down Victoria Possession  |24/12/21 27112/21 COMMON
Slow/Down Slow 2330 Fri 0400 Mon
Up Slow/Up WORK: Croydon DU &¢¢, Track Maintenance
Victoria Slow
South Croydon Selsdon Road Jn Down East Possession  [24/12/21 27/12/21
Grinstead 2330 Fri 0400 Mon
Up East Grinstead
Windmill Bridge  |Norwood Jn Up London Bridge |Possession  |24/12/21 27/12/21
Jn (London) Slow 2330 Fri 0400 Mon
South Croydon Slow Reversible  |Possession |24/12/21 27/12/21
2330 Fri 0400 Mon
Caterham Caterham Up Sidings Sidings 24/12/21 27/12/21
Possession 2330 Fri 0400 Mon
East Croydon East Croydon Up Sidings Sidings 24/12/21 26/12/21
Possession 2330 Fri 0430 Sun
Purley Purley Down Siding Sidings 24/12/21 27/12/21
Possession 2330 Fri 0400 Mon
Tattenham Tattenham Corner  |Up Siding Sidings 24/12/21 27/12/21
Corner Possession 2330 Fri 0400 Mon
Windmill Bridge  |Windmill Bridge Jn  |Through Road Sidings 24/12/21 27/12/21
Jn (Perturbation Possession 2330 Fri 0400 Mon
Siding)
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Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2912541 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession  [19/12/21 19/12/21 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0100 Sun  |0610 Sun GWR TO STABLE 1X SET IN GATWICK SIDINGS
SO560 OVERNIGHT.
SW300 Redhill Nutfield Down and Up Possession 19/12/21 19/12/21
Tonbridge 0100 Sun (0610 Sun WORK: Maintenance - Brighton DU
Redhill Dn Loop/Platform |Possession  [19/12/21 19/12/21
3 0100 Sun 0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  |19/12/21 19/12/21
Reading 0100 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 19/12/21 19/12/21
Possession /0100 Sun  |0610 Sun
Reigate Reigate Down Siding Sidings 19/12/21 19/12/21
Possession  |0100 Sun 0610 Sun
P2020/2686326 |SO500 Gatwick Airport  |Gatwick Airport Down Fast Affected 02/11/20 15/05/22 From 2nd November 2020 to 15th May 2022
0001 Mon 2359 Sun Platforms 5 and track 5 will be out of use at Gatwick
Airport Station. The Down Fast (track 5) will remain
open during the following periods: 06:00 to 20:00
Monday to Friday Only.
A TSR of 30mph will be imposed during this time.
P2021/2861319 |SO520 Horsham Arundel Down and Up Possession |19/12/21 19/12/21 SHUNTS AT HORSHAM TO TAKE PLACE VIA
Arun Valley 0005 Sun 0745 Sun LONDON END
WORK: Brighton DU &¢,¢, Track Maintenance
P2021/2861354 |SO520 Horsham Arundel Down and Up Possession  [19/12/21 20/12/21 SHUNTS AT HORSHAM TO TAKE PLACE VIA
Arun Valley 2225 Sun 0545 Mon LONDON END.
TRAINS TO TERMINATE AT HORSHAM.
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN HORSHAM AND LITTLEHAMPTON
WORK: Brighton DU a¢ ¢, Track Maintenance
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Kent & Sussex Route Version 1
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2862269 |SO590 Falmer Lewes Down & Up East |Possession  [19/12/21 19/12/21 ## TWO-PART POSSESSION -##
S0610 Branch 0135 Sun 1000 Sun ALL LINES BLOCKED AT LEWES FROM 0135 UNTIL
S0620 1000 SUNDAY.
Keymer Jn Polegate Down and Up Possession |19/12/21 20/12/21 IACCESS FROM BRIGHTON TO PLATFORM 5 AT
Lewes/Eastbourn 0135 Sun  |0405 Mon LEWES AVAILABLE FROM 1000 SUNDAY UNTIL
[ 0405 MONDAY.
Lewes Lewes Plat Loop Possession  [19/12/21 19/12/21
0135 Sun 1000 Sun 0135 SUNDAY UNTIL 1000 SUNDAY:
_ LONDON TO EASTBOURNE / ORE SERVICES TO
Southerham Jn Seaford Down and Up Possession 19/12/21 20/12/21 TERMINATE AND START BACK AT BRIGHTON AND
Seaford 0135Sun (0405 Mon POLEGATE
Seaford Single
Lewes Lewes Lewes Up Siding |Sidings 19/12/21 20/12/21 BRIGHTON TO SEAFORD SERVICE TO BE
Possession 0135 Sun 0405 Mon CANCELLED
Newhaven Newhaven Marine  |[Marine Siding Sidings 19/12/21  |20/12/21 RAIL REPLACEMENT ROAD SERVICE AS
Harbour Possession 0135 Sun 10405 Mon FOLLOWS:
HAYWARDS HEATH, LEWES AND POLEGATE
Newhaven Town |Newhaven Town Town Yard Sidings 19/12/21 20/12/21 BRIGHTON AND SEAFORD
Yard Yard Possession 0135 Sun  |0405 Mon
1000 SUNDAY UNTIL 0405 MONDAY:
Lewes Lewes Plat Loop (part) Possession  [19/12/21 20/12/21 LONDON TO EASTBOURNE / ORE SERVICES
Down and U 1000 Sun 0405 Mon DIVERTED VIA BRIGHTON AND TERMINATE /
East Branch p START BACK AT LEWES. A SHUTTLE SERVICE
\WILL OPERATE BETWEEN POLEGATE AND ORE.
BRIGHTON TO ASHFORD SERVICES TO RUN
BETWEEN EASTBOURNE AND ASHFORD ONLY.
BRIGHTON TO SEAFORD SERVICES TO
TERMINATE / START BACK AT LEWES.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE AS FOLLOWS:
HAYWARDS HEATH AND LEWES (FOR PLUMPTON
PASSENGERS)
LEWES AND POLEGATE
LEWES AND SEAFORD.
WORK: Brighton DU a¢ ¢, Track Maintenance
Works Delivery - OT Glynde 11m02c to 11m31c
Works Delivery - TRACK Southease 51m166¢ to
52m39c
P2021/2891734 |SO680 Epsom Dorking Down Portsmouth |Possession  [19/12/21 19/12/21 SWR: 1D81 TO TERMINATE AT EPSOM
S0685 0040 Sun  |0710 Sun
SW180 Up Portsmouth TRACK MAINTENANCE: WW05
SW183 Leatherhead Jn  |Effingham Jn Down Bookham |Possession [19/12/21 19/12/21
Up Bookham 0040 Sun  |0710 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
Kent & Sussex Route Version 1
Week 39
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2891875 |SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession  |24/12/21 27112/21 CAPEX S&C REFURB: 44156121 WATERLOO
SW100 Curve 2300 Fri 0400 Mon 1524/1525pts
Up Waterloo
Curve
Queenstown Waterloo Up Windsor Possession  |24/12/21 27/12/21
Road Windsor 2300 Fri 0400 Mon
Reversible
Waterloo International Jn Windsor Relief Possession  [24/12/21 27/12/21
Line 1 2300 Fri 0400 Mon
Windsor Relief
Line 2
Nine Elms Jn DW/DWF Possession  [24/12/21 27/12/21
2300 Fri 0400 Mon
Queenstown Road  |Up Main Slow Possession  [24/12/21 27/12/21
Down Main East 2300 Fri 0400 Mon
Up Main Fast
UMR/DWS/DW
Down Main Slow
Waterloo Platforms 1to 24 |Possession |24/12/21 27112/21
2300 Fri 0400 Mon
Waterloo Waterloo North Siding Sidings 24/12/21 27/12/21
South Siding Possession 2300 Fri 0400 Mon
P2021/2895401 [SO110 Brixton Jn Beckenham Jn Down Chatham Possession  |24/12/21 27112/21 CHRISTMAS SHUTDOWN
S0280 Main 2300 Fri 0400 Mon
S0690 Up Chatham Main WORK: Orpington DU - Track Maintenance (Herne Hill
Herne Hill Herne Hill Down Platform Possession  [24/12/21 27/12/21 S&C Maintenance)
Loop/Up Platform 2300 Fri 0400 Mon
Loop/Platforms 1-
4
Kent House Kent House Down/Up Pass Possession  [24/12/21 27/12/21
Loops, Platforms 2300 Fri 0400 Mon
1-4
Loughborough Jn |Tulse Hill Down Holborn Possession  [24/12/21 27/12/21
Up Holborn 2300 Fri 0400 Mon
Herne Hill Herne Hill Turnback Siding  |Sidings 24/12/21 27/12/21
Possession 2300 Fri 0400 Mon
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Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884722 |SO110 Beckenham Jn Beckenham Jn Platform 4/Down  |Possession  [24/12/21 29/12/21 ROUTES ARE AVAILABLE AT LEWISHAM
S0130 Bay 2300 Fri 0400 Wed THROUGH THE FIXED DIAMONDS BETWEEN:
S0310 TL840PTS TO TL844PTS
S0330 New Beckenham Beckenham Spur |Possession  [24/12/21 29/12/21 TL842PTS TO TL844PTS
S0650 2300 Fri 0400 Wed TL845PTS TO TL841PTS
_ _ _ _ TL845PTS TO TL843PTS
Courthill Loop Courthill Loop South |Down Courthill Possession  |24/12/21 29/12/21
North Jn Jn Loop ] 2300 Fri 0400 Wed TRAINS TO DIVERT VIA SHORTLANDS JN OR
Up Courthill Loop BEXLEYHEATH
Hither Green Hither Green Down Hither Possession  [24/12/21 29/12/21
Green Goods 2300 Fri 10400 Wed ROAD REPLACEMENT SERVICE TO OPERATE
Arrival Road BETWEEN:
Up Hither Green LEWISHAM AND SIDCUP
Goods Departure LEWISHAM AND ORPINGTON
Road
Lee Loop Jn Down Dartford Possession  |24/12/21 29/12/21 FREIGHT SERVICES TO DIVERT VIA CATFORD
Loo i
Up bartord Loop 2800 Fr 0400 Wed ROUTE AVAILABLE IN TO GROVE PARK DEPOTS,
BRAMDEAN SIDINGS AND HITHER GREEN PAD
Lewisham Hayes Down Mid Kent Possession  |24/12/21 29/12/21 FROM COUNTRYSIDE & HDR/SO310
. 2300 Fri 0400 Wed
Up Mid Kent WORK: COURTHILL LOOP S&C CORE -
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession |24/12/21 29/12/21 CHRISTMAS - POSSESSION 1 OF 3
Loop 2300 Fri 0400 Wed
Up Ladywell Loop
St. Johns Jn Grove Park Down Kent Slow  |Possession  [24/12/21 29/12/21
Up Kent Slow 2300 Fri 0400 Wed
Tanners Hill IJn Grove Park Down Kent Fast  |Possession  [24/12/21 29/12/21
Up Kent Fast 2300 Fri 0400 Wed
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
Kent & Sussex Route Version 1
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884724 |SO110 Beckenham Jn Beckenham Jn Platform 4/Down  |Possession  [29/12/21 01/01/22 ROUTES ARE AVAILABLE AT LEWISHAM
S0O130 Bay 0400 Wed |0300 Sat THROUGH THE FIXED DIAMONDS BETWEEN:
S0O300 TL840PTS TO TL844PTS
SO310 New Beckenham Beckenham Spur |Possession  |29/12/21 01/01/22 TL845PTS TO TL841PTS
S0O330 0400 Wed |0300 Sat
S0650 _ _ _ _ TRAINS TO DIVERT VIA SHORTLANDS JN OR
Courthill Loop Courthill Loop South |Down Courthill Possession  |29/12/21 01/01/22 BEXLEYHEATH
North Jn Jn Loop _ 0400 Wed |0300 Sat
Up Courthill Loop TRAINS TO TRAVEL OVER THE FAST LINES
Hither Green Hither Green Down Hither Possession  [29/12/21 01/01/22 BETWEEN NEW CROSS AND GROVE PARK N
Green Goods
Arrival Road 0400 Wed 0300 Sat ROAD REPLACEMENT SERVICE TO OPERATE
Up Hither Green BETWEEN:
Goods Departure NUNHEAD AND LEWISHAM
Road LEWISHAM AND SIDCUP
Lee Loop Jn Down Dartford Possession  |29/12/21 01/01/22 LEWISHAM AND ORPINGTON
Loop 0400 Wed 10300 Sat LEWISHAM AND HAYES
Up Dartford Loop
FREIGHT SERVICES TO DIVERT VIA CATFORD
Lewisham Hayes Down Mid Kent Possession  [29/12/21 01/01/22
Up Mid Kent 0400 Wed (0300 Sat ROUTE AVAILABLE IN TO GROVE PARK DEPOTS,
BRAMDEAN SIDINGS AND HITHER GREEN PAD
Nunhead Jn Lewisham Down Lewisham |Possession [29/12/21 01/01/22 FROM COUNTRYSIDE & HDR/SO310
. 0400 Wed |0300 Sat
Up Lewisham WORK: COURTHILL LOOP S&C CORE -
Parks Bridge Jn  |Ladywell Jn Down Ladywell Possession  |29/12/21 01/01/22 CHRISTMAS - POSSESSION 2 OF 3
Loop 0400 Wed |0300 Sat
Up Ladywell Loop
St. Johns Jn Grove Park Down Kent Slow |Possession  [29/12/21 01/01/22
Up Kent Slow 0400 Wed |0300 Sat
Tanners Hill IJn Lewisham Vale Jn Down Tanners Hill [Possession  [29/12/21 01/01/22
Up Tanners Hill 0400 Wed |0300 Sat
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Kent & Sussex Route Version 1
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884424 |EA1325 |Blackfriars Jn London Bridge Down Snowhill Possession  [25/12/21 27/12/21 **MULTIPART POSSESSION -
S0O130 Up S hill 0001 Sat 0400 Mon PART 1 - ALL PLATFORMS AT LONDON BRIDGE
S0280 p snownhi BLOCKED FROM CHARRING CROSS/CANNON
SO510 Bricklayers Arms  |New Cross Gate Up Sussex Slow  |Possession  |25/12/21 26/12/21 STREET TO ST JOHNS JN/TANNERS HILL JN/NEW
S0680 Jn 0001 Sat 0430 Sun CROSS GATE/OLD KENT ROAD JN.
PART 2 - CUTBACK OFF OF LBW WITH ROUTE
Cannon Street Borough Market Jn  |Cannon Street Possession  [25/12/21 27/12/21 IAAVAILABLE IN TO PLATFORMS 10-15 FROM LBW
Reversible 0001 Sat 0400 Mon OR SOUTH LONDON LINES***
Cannon Street Plat1-7/Line A - |Possession |25/12/21 27/12/21 3 PLATFORMS TO BE OUTBERTHED AT CANNON
E 0001 Sat 0400 Mon STREET - TO BE CONFIRMED IN DPPP
Metropolitan Jn Metropolitan Possession  |25/12/21 27/12/21 3 PLATFORMS TO BE OUTBERTHED AT CHARING
Reversible 0001 Sat 0400 Mon CROSS - TO BE CONFIRMED IN DPPP
St. Johns Down Cannon Possession  [25/12/21 27/12/21 2 PLATFORMS TO BE OUTBERTHED AT LONDON
S”Dovz” Cannon 0001 Sat 0400 Mon BRIDGE (10-15) TO BE CONFIRMED BY DPPP (GTR
St Rev/l ABLE TO STABLE IN 4 PLATFORMS)
Down/Down Slow
Up Slow/3 Up/Up WORK: London Bridge DU - Track maintenance.
Cannon St
Rev/Up Cannon
St
Charing Cross Charing Cross Platforms 1-6 Possession  [25/12/21 27/12/21
0001 Sat  |0400 Mon
Ewer Street Jn Down Charing Possession  [25/12/21 27/12/21
Cross Slow 0001 Sat {0400 Mon
Up Charing Cross
Slow
London Bridge Down Charing X  |Possession  [25/12/21 27/12/21
Fast/Down 0001 Sat 0400 Mon
Charing Cross
Up Charing
Cross/Up Charing
X Fast
Corbetts Lane Jn |[New Cross Gate Down Sussex Possession  |25/12/21 26/12/21
Fast 0001 Sat  |0430 Sun
London Bridge Bricklayers Arms Jn |10 Possession  [25/12/21 26/12/21
Reversible/Sussex 0001 Sat 0430 Sun
Reversible
London Bridge Platforms 10 to 15 |Possession  [25/12/21 26/12/21
0001 Sat 0430 Sun
Platforms 1to 9 Possession  |25/12/21 27/12/21
0001 Sat 0400 Mon
New Cross 2 Reversible Possession  [25/12/21 27/12/21
4 Down 0001 Sat  |0400 Mon
New Cross Gate 9 Possession  [25/12/21 26/12/21
Reversible/Down 0001 Sat 0430 Sun
Sussex Slow
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
Kent & Sussex Route Version 1
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884424 Old Kent Road Jn 11 Rev/South Possession  |25/12/21 26/12/21
Continued London Rev/Down 0001 Sat 0430 Sun
South London
Up South London
Surrey Canal Jn 6 Down / Possession  [25/12/21 27/12/21
Southwark 0001 Sat 0400 Mon
Reversible
Tanners Hill In 7 Reversible/ Possession  [25/12/21 27/12/21
Down Kent Fast 0001 Sat 0400 Mon
Up Kent Fast/ 8
Up
New Cross Gate |New Cross Gate Up Sussex Loop |Possession  [25/12/21 26/12/21
0001 Sat 0430 Sun
Southwark Park Up Sussex Fast  |Possession  [25/12/21 26/12/21
Road Jn 0001 Sat (0430 Sun
North Kent East  |Charlton Jn Up Greenwich Possession  |25/12/21 27/12/21
Jn Down Greenwich 0001 Sat 0400 Mon
South Bricklayers Arms Jn  |Sussex Reversible |Possession  |25/12/21 26/12/21
Bermondsey Jn Up Bermondsey 0001 Sat 0430 Sun
Spur
Southwark Park  |London Bridge 5Up Possession  [25/12/21 27/12/21
Road Jn 0001 Sat 0400 Mon
Cannon Street Cannon Street 1 & 2 Sidings Sidings 25/12/21 27/12/21
Possession  |0001 Sat {0400 Mon
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Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2855044 |SO130 Bickley Jn Petts Wood Jn Down Fast Possession  [24/12/21 27/12/21 ***CHRISTMAS BLOCK*** ORP Maint
SO140 Tonbridge Loop 2300 Fri 0400 Mon DOWN AND UP GODSTONE LINES AVAILABLE TO
Up Fast Tonbridge TRAFFIC AT TONBRIDGE.
Loop
Up Slow PLATFORM 1 TO BE OUTBERTHED AT
Tonbridge Loop ORPINGTON
Chislehurst Jn Orpington Down Slow Possession  |24/12/21 27/12/21
Up SI 2300 Fri 0400 Mon TRAINS TO STABLE IN PLATFORMS 6-8 AT
p Slow ORPINGTON
Tonbridge Down Fast/Down |Possession [24/12/21 27/12/21
Main/Down Fast 2300 Fri 0400 Mon SEVENOAKS DOWN SIDING/GUSSET/PLATFORM 4
Up Fast/Up TO BE OUTBERTHED
Main/Up Fast
Hawkwood Jn Petts Wood Jn Down Slow Possession  |24/12/21 27/12/21 GTR TO BERTH ONE UNIT IN VICTORIA (EASTERN)
Tonbridge Loop 2300 Fri 0400 Mon
(pt) GTR TO STABLE IN BELLINGHAM SIDINGS 1-3
Orpington Orpington Platform 1 Possession  [24/12/21 27/12/21
2300 Fr 0400 Mon NO ROUTE AVAILABLE FROM DOWN FAST TO
Platforms 6 to 8 DOWN SLOW AT CHISLEHURST, SERVICES USING
Otford Jn Sevenoaks Down Bat and Ball |[Possession  |24/12/21  [27/12/21 THE CHATHAM REVERSIBLE TO TRAVEL OVER
2300 Fri 0400 Mon THE DOWN KENT SLOW/DOWN SLOW FROM
Up Bat and Ball GROVE PARK
Sevenoaks Sevenoaks Down Loop Possession  [24/12/21 27/12/21
2300 Fri 0400 Mon UP SERVICES TO TRAVEL OVER THE UP FAST/UP
Up Loop KENT FAST BETWEEN CHISLEHURST JN AND
Platforms 1 -4 GROVE PARK
Tonbridge Tonbridge Down Bay Possession  |24/12/21 27/12/21 WORK: Orpington DU &¢,¢, Track Maintenance K02.1
2300 Fri 0400 Mon (K130.15B)
i \Works Delivery - Off Track @ Sevenoaks Tunnel
Tonbridge West | Tonbridge East Down Slow Possession  |24/12/21 27/12/21 \Works Delivery - Medium Refurb @ Orpington
Jn 2300 Fri 0400 Mon 1030Bpts & 1045pts
_ , \Works Delivery - Rock Cutting CP6 Devegetation
Tonbridge WestJn  |Up Slow Possession  [24/12/21 27/12/21
2300 Fri 0400 Mon
Orpington Orpington Down Carriage Sidings 24/12/21 27/12/21
Sidings Possession (2300 Fri 0400 Mon
Sevenoaks Sevenoaks Down Sidings 24/12/21 27/12/21
Siding/Gussett Possession (2300 Fri 0400 Mon
Tonbridge Tonbridge Down Main Sidings 24/12/21 27/12/21
Sidings Possession 2300 Fri 0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884031 |SO130 Ashford Ashford Up Canterbury,Pl |Possession [24/12/21 27/12/21 NO ACCESS TO ASHFORD DOWN YARD
50220 5 2300 Fri 0300 Mon
SO400 Platforms 3 - 4 FREIGHT TO BE RETIMED/CANCELLED
S0470 -
50480 Canterbury West gowtn D Possession 24/12/2_1 27/12/21 EUROSTAR TO OPERATE ROAD REPLACEMENT
Ba” er'] /BW own 2300 Fri /0300 Mon SERVICE BETWEEN EBSFLEET AND ASHFORD
ranch/bown INTERNATIONAL
Main
gp Ma;}l/néUp 'WORK: Ashford DU - Track Maintenance
Craanntgrbufy \Works Delivery: Drainage : Ashford Down Slow
Ashford (East) Ashford (East) Down Slow (part) |Possession [24/12/21 27/12/21 g;[ﬁz%e“vew - Heavy Refurb @ Ashford B 1241
Down Hastings 2300 Fri 0300 Mon
Up Hastings
Ashford (West) Ashford 