Network Ralil EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2738899 |SCO001 Carstairs South  |[Auchengray LC All Lines Possession  |11/12/21
SC003 Jn 2300 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |11/12/21
Jn 2300 Sat
Symington Lanark Jn All Lines Possession  |11/12/21
2300 Sat
P2021/2652456 |SC113 Winchburgh Jn Dalmeny Jn All Lines Possession  |12/12/21 14/12/21 (PLTR)KIRKLISTON 796YDS CAT14 36M 397YDS
0001 Sun (0555 Tue (29 hrs) TO 36M 1093YDS DOWN LINE DMY
P2021/2675226 |SC119 Auchterarder Hilton Jn SB All Lines Possession  |12/12/21 13/12/21 (CIVILS) REPLACE CULVERT 132/083C 145M
0115 Sun  |0515 Mon (29 hrs) 1130YDS SCM4 (PREVIOUSLY WEEK 36)
NO PASSAGE OF ET FOR THE DURATION OF THE
CIVILS WORK
DRS: 4A13/4N83 (SUN) TO BE DIVERTED VIA
ALLOA/COWDENBEATH AND LADYBANK.
**LONGANNET SIGNAL BOX TO REMAIN OPEN TO
ALLOW DIVERSIONARY ROUTE**
LNER: SERVICES TO BE DIVERTED VIA FIFE AND
LADYBANK.
CALEDONIAN SLEEPER: 1M16 (SUN) VIA
LADYBANK.
P2021/2680495 |SC119 Perth Longforgan SB & LC |All Lines Possession  |12/12/21 13/12/21 (WD) PITCOAG LEVEL CROSSING BALLAST
(MCB) 0110 Sun  |0430 Mon (29 hrs) TRACK LIFT AND RENEW LEVEL CROSSING
DRS: DIVERSIONARY ROUTE TO BE CONFIRMED
IF GAUGE CLEARED. IF NOT 4A13/4N83 TO BE
CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2738900 |SC001 Carstairs South  |[Auchengray LC All Lines Possession  |18/12/21
SC003 Jn 2300 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |18/12/21
Jn 2300 Sat
Symington Lanark Jn All Lines Possession  |18/12/21
2300 Sat
P2021/2837918 |SC001 Carstairs East Jn |Carstairs Station Jn  |Single Possession  |24/12/21
SC003 2330 Fri
SC005
Carstairs South  [Midcalder Jn All Lines Possession  |24/12/21
Jn 2330 Fri
Symington Carluke All Lines Possession  |24/12/21 26/12/21
2330 Fri 0600 Sun (72 hrs)
Symington Lanark Jn All Possession
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022

Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2837948 |SC001 Mossend West Jn |Uddingston Jn All Lines Possession  |24/12/21
SCo11 2330 Fri
Motherwell Newton West Jn All Lines Possession  |24/12/21
2330 Fri
P2021/2897402 |SC001 Muirhouse South |Bridge St Jn Down Branch/Line |Possession  [24/12/21 26/12/21 (MAINTENANCE) EGLINTON ST JN
SC031 Jn 4 2330 Fri 0730 Sun (29 hrs)
Line 3/Up
Polmadie Bridge St Jn Down Fast Possession  |24/12/21 26/12/21

Down Slow/Line 2 2330 Fri 0730 Sun (29 hrs)

Up Fast
Line 1/Up Slow

P2021/2864208 |LN682 Corby Gates LC  |Carlisle Down & Up Possession  |24/12/21 27/12/21
NwW4001 Newcastle 2300 Fri 0500 Mon
Nw4021
NW4033 |Currock Jn Carlisle North Jn All Lines Possession  |24/12/21 27/12/21
NW9901 2300 Fri 0500 Mon
NW9909
SC001 Upperby Bridge  |Bog Jn All Lines Possession  |24/12/21 27/12/21
SC031 Jn 2300 Fri 0500 Mon
Zonal Boundary All Lines Possession  |24/12/21 27/12/21
(Scotland) 2300 Fri 0500 Mon

ﬂ-
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2680497 |SC107 Portobello Jn Haymarket West Jn  |All Lines Possession  |24/12/21 26/12/21 (RSAS) HAYMARKET PLATFORM 2 PRINCES
SCi171 (Scotland) Nth Good 2330 Fri 0800 Sun (29 hrs) STREET GARDENS (NORTH LINES) PLATFORM 0,
) r‘;ﬁ S N NORTH GDS LOOP/H SHUNT SIDINGS REQUIRED
oop/inroug 264YDS CAT11 DOWN 1M 0419YDS TO 1M
Siding/Haymarket 0683YDS
Platform O
(RSAS) WAVERLEY PLATFORM 2 100YDS CAT12
OM 0150YDS TO OM 0250YDS 3501 ECM9
WAVERLEY PLATFORMS 1,2,19 & 20 TO BE KEPT
CLEAR
WAVERLEY PLATFORMS 8&9 TO BE KEPT CLEAR
TO ALLOW ET TO PASS THROUGH TO MILLERHILL
P2021/2837920 |SC119 Dundee Central |Camperdown Jn Up Through Possession  |24/12/21
SC191 Jn Down Main 2300 Fri
Up Main
Down Through
Platform 2
Platform 3
West Reception
Line
P2021/2838183 |SC123 Anniesland Drumchapel All Lines Possession  |24/12/21 26/12/21 (WD) WESTERTON JN - HEAVY REFURB AT 328
SC133 2330 Fri 0530 Sun (29 hrs)  |PTS & 327A/B PTS
Westerton Jn Milngavie All Lines Possession  |24/12/21 26/12/21
2330 Fri 0530 Sun (29 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2738912 |SC001 Carstairs South  |Auchengray LC All Lines Possession  |31/12/21 02/01/22
SC003 Jn 2300 Fri 0915 Sun (29 hrs)
SCO005
Carstairs Station |Carstairs East Jn All Lines Possession  |31/12/21 02/01/22
Jn 2300 Fri 0915 Sun (29 hrs)
Symington Lanark Jn All Lines Possession  |31/12/21 02/01/22
2300 Fri 0915 Sun (29 hrs)
P2021/2837918 |SC001 Carstairs East Jn |Carstairs Station Jn  [Single Possession  |24/12/21
SC003 2330 Fri
SC005
Carstairs South  |Midcalder Jn All Lines Possession  |24/12/21
Jn 2330 Fri
Symington Carluke All Lines Possession  |24/12/21 26/12/21
2330 Fri 0600 Sun (72 hrs)
Symington Lanark Jn All Possession

B
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2837948 |SC001 Mossend West Jn |Uddingston Jn All Lines Possession  |24/12/21
SCo11 2330 Fri
Motherwell Newton West Jn All Lines Possession  |24/12/21
2330 Fri
P2021/2897402 |SC001 Muirhouse South |Bridge St Jn Down Branch/Line |Possession  [24/12/21 26/12/21 (MAINTENANCE) EGLINTON ST JN
SC031 Jn 4 2330 Fri 0730 Sun (29 hrs)
Line 3/Up
Polmadie Bridge St Jn Down Fast Possession  |24/12/21 26/12/21
Down Slow/Line 2 2330 Fri 0730 Sun (29 hrs)
Up Fast
Line 1/Up Slow
P2021/2864208 |LN682 Corby Gates LC  |Carlisle Down & Up Possession  |24/12/21 27/12/21
NW4001 Newcastle 2300 Fri 0500 Mon
Nw4021
NW4033 |Currock Jn Carlisle North Jn All Lines Possession  |24/12/21 27/12/21
NW9901 2300 Fri 0500 Mon
NW9909 _ - -
SC001 Upperby Bridge  |Bog Jn All Lines Possession  |24/12/21 27/12/21
SC031 Jn 2300 Fri 0500 Mon
Zonal Boundary All Lines Possession  |24/12/21 27/12/21
(Scotland) 2300 Fri 0500 Mon

ﬂ-
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Network Rail

Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2022
Previous freeze: EAS V1 2022

Week

39 - Continued

Possession Ref [LOR

B
e

Location from

Location to

Blocked Line

Start

Protn Type

Traffic Remarks

| Work Type

P2021/2838676 |SC059 Shields Jn Arkleston Jn All Lines Possession  |25/12/21 26/12/21 (RSAS) HILLINGTON EAST DOWN 880YDS CAT14
0045 Sat 0530 Sun (29 hrs) 3M880YDS TO 4M 02YDS AYR1
(MAINTENANCE) SHIELDS JN MAINTENANCE
P2021/2680497 |SC107 Portobello Jn Haymarket West Jn  |All Lines Possession  |24/12/21 26/12/21 (RSAS) HAYMARKET PLATFORM 2 PRINCES
SCi171 (Scotland) Nth Good 2330 Fri 0800 Sun (29 hrs) STREET GARDENS (NORTH LINES) PLATFORM 0,
) r?r? S N NORTH GDS LOOP/H SHUNT SIDINGS REQUIRED
oop/inroug 264YDS CAT11 DOWN 1M 0419YDS TO 1M
Siding/Haymarket 0683YDS
Platform O
(RSAS) WAVERLEY PLATFORM 2 100YDS CAT12
OM 0150YDS TO OM 0250YDS 3501 ECM9
WAVERLEY PLATFORMS 1,2,19 & 20 TO BE KEPT
CLEAR
WAVERLEY PLATFORMS 8&9 TO BE KEPT CLEAR
TO ALLOW ET TO PASS THROUGH TO MILLERHILL
P2021/2886676 |SC107 Princes Street Haymarket East Jn  |Down South Possession  |31/12/21 02/01/22
SC147 Gardens Down North 2330 Fri 0420 Sun (29 hrs)
Up North
Up South
P2021/2838504 |SC107 Haymarket Winchburgh Jn All Lines Possession  |31/12/21 02/01/22
SC111 Central Jn 2330 Fri 0420 Sun (29 hrs)
Newbridge Jn Uphall All Lines Possession  [31/12/21 02/01/22
2330 Fri 0420 Sun (29 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2837920 |SC119 Dundee Central |Camperdown Jn Up Through Possession  |24/12/21
SC191 n Down Main 2300 Fri
Up Main
Down Through
Platform 2
Platform 3
West Reception
Line
P2021/2838182 |SC119 Dundee Central |Camperdown Jn Up Through Possession  |31/12/21
SCiol an Down Main 2300 Fni
Up Main
Down Through
Platform 2
Platform 3
West Reception
Line
P2021/2838183 |SC123 Anniesland Drumchapel All Lines Possession  |24/12/21 26/12/21 (WD) WESTERTON JN - HEAVY REFURB AT 328
SC133 2330Fri (0530 Sun (29 hrs)  |PTS & 327A/B PTS
Westerton Jn Milngavie All Lines Possession  |24/12/21 26/12/21
2330 Fri 0530 Sun (29 hrs)
P2021/2838185 |SC123 Anniesland Drumchapel All Lines Possession  |31/12/21 02/01/22 (WD) WESTERTON JN - HEAVY REFURB AT 328
SC133 2330 Fri 0530 Sun (29 hrs)  |PTS & 327A/B PTS
Westerton Jn Milngavie All Lines Possession  |31/12/21 02/01/22
2330 Fri 0530 Sun (29 hrs)
P2021/2838682 |SC125  |Scotstounhill.|Clydebank Down Possession |31/12/21  |02/01/22 (WD) YOKER
Headshunt/Depart 2330 Fri 0500 Sun (29 hrs)
ure
Up
Washer Line

ﬂ-
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS V1 2022

Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start

=
ﬂ-

Traffic Remarks \ Work Type

. f11
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EAS - Section 7

Data freeze: EAS V2 2022

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2738912 |SC001 Carstairs South  |[Auchengray LC All Lines Possession  |31/12/21 02/01/22
SC003 Jn 2300 Fri 0915 Sun (29 hrs)
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |31/12/21 02/01/22
Jn 2300 Fri 0915 Sun (29 hrs)
Symington Lanark Jn All Lines Possession  |31/12/21 02/01/22
2300 Fri 0915 Sun (29 hrs)
P2021/2837948 |SC001 Mossend West Jn |Uddingston Jn All Lines Possession  |24/12/21
SCo011 2330 Fri
Motherwell Newton West Jn All Lines Possession  |24/12/21
2330 Fri
P2021/2847927 |SC061 Shields Jn Dumbreck All Lines Possession  |01/01/22 02/01/22 (MAINTENANCE) SHIELDS DEPOT
0230 Sat {0450 Sun (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS V1 2022

Week 40 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2886676 |SC107 Princes Street Haymarket East Jn  |Down South Possession  |31/12/21 02/01/22
SC147 Gardens Down North 2330 Fri 0420 Sun (29 hrs)
Up North
Up South
P2021/2838504 |SC107 Haymarket Winchburgh Jn All Lines Possession  |31/12/21 02/01/22
SC111 Central Jn 2330 Fri 0420 Sun (29 hrs)
Newbridge Jn Uphall All Lines Possession  |31/12/21 02/01/22
2330 Fri 0420 Sun (29 hrs)
P2021/2838182 |SC119 Dundee Central |Camperdown Jn Up Through Possession  |31/12/21
SC191 Jn Down Main 2300 Fri
Up Main
Down Through
Platform 2
Platform 3
West Reception
Line
P2021/2838185 |SC123 Anniesland Drumchapel All Lines Possession  |31/12/21 02/01/22 (WD) WESTERTON JN - HEAVY REFURB AT 328
SC133 2330 Fri 0530 Sun (29 hrs) PTS & 327A/B PTS
Westerton Jn Milngavie All Lines Possession  |31/12/21 02/01/22
2330 Fri 0530 Sun (29 hrs)
P2021/2838682 [SC125  |Scotstounhill.|Clydebank Down Possession |31/12/21  |02/01/22 (WD) YOKER
Headshunt/Depart 2330 Fri 0500 Sun (29 hrs)
ure
Up
Washer Line
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739171 |SCO001 Carstairs South  |[Auchengray LC All Lines Possession  |08/01/22
SC003 Jn 2300 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |08/01/22
Jn 2300 Sat
Symington Lanark Jn All Lines Possession  |08/01/22
2300 Sat
P2021/2841821 |SC059 Johnstone Milliken Park All Lines Possession (CIVILS) AYR3 CAMPBELL STREET 10M 068YDS
UB161/020 STEELWORK STREGTHENING
(CIVILS) AYR3 UB161/022 10M 1408YDS FLOORS
(REPLACEMENT)
NO PASSAGE OF ET FOR DURATION OF THIS
WORK
P2021/2989273 |SC059 Lochwinnoch Dalry All Lines Possession  |08/01/22 10/01/22 (RSAS) DALRY DRAINAGE
0045 Sat  |0530 Mon (54 hrs)
P2021/2838763 |SC191 Carnoustie Arbroath All Lines Possession  |09/01/22 10/01/22
0300 Sun {0100 Mon (29 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2838670 |SC191 Craigo SB Carmont LC & SB All Lines Possession  |08/01/22 10/01/22

0015 Sat  |0545 Mon (52 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS V1 2022
Week 42
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks
Location from Location to Type
P2021/2739176 |SC001 Carstairs South  |[Auchengray LC All Lines Possession  |15/01/22
SC003 Jn 2300 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |15/01/22
Jn 2300 Sat
Symington Lanark Jn All Lines Possession  |15/01/22
2300 Sat
P2021/2841826 |SC059 Possession (CIVILS) UB 161/029 ELLISTON AYR3 13M 790YDS
(RSAS) GLENGARNOCK STATION 485YDS CAT14
19M 1280YDS TO 20M 0005YDS UP
Milliken Park Dalry Up Possession  |15/01/22 17/01/22
0045 Sat  |0530 Mon (54 hrs)
P2021/2838827 |SC191 Carnoustie Arbroath All Lines Possession |16/01/22 17/01/22
0300 Sun  |0100 Mon (29 hrs)
P2021/2838861 |SC191 Stonehaven Ferryhill In All Lines Possession  |16/01/22 17/01/22
0030 Sun  |0500 Mon (29 hrs)
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739177 |SC001 Carstairs South  |[Auchengray LC All Lines Possession  |22/01/22
SC003 Jn 2300 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |22/01/22
Jn 2300 Sat
Symington Lanark Jn All Lines Possession  |22/01/22
2300 Sat
P2021/2841793 |SC059 Elderslie Lochwinnoch All Lines Possession (RSAS) HOWWOOD 755YDS CAT11 13M 0045YDS
TO 13M 0800YDS UP LINE
DB CARGO: SERVICES RUNNING INTO ELDERSLIE
UP SIDINGS VIA PAISLEY G.S
GBRF: SERVICES RUNNING INTO ELDERSLIE UP
SIDINGS VIA PAISLEY G.S
P2021/2841072 |SC191 Montrose Laurencekirk SB All Lines Possession  |23/01/22 24/01/22
0005 Sun  |0540 Mon (29 hrs)
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739178 |SC001 Carstairs South  |[Auchengray LC All Lines Possession  |29/01/22
SC003 Jn 2300 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |29/01/22
Jn 2300 Sat
Symington Lanark Jn All Lines Possession  |29/01/22
2300 Sat
P2021/2841861 |SC059 Glengarnock Kilwinning Jn All Lines Possession (RSAS) DALGARVEN 2053YDS CAT11 23M
0880YDS TO 24M 1101YDS UP LINE. PLATFORMS
2 & 3 ACCESSIBLE
P2021/2841805 |SC191 Stonehaven Craiginches All Lines Possession  |30/01/22 31/01/22
0030 Sun  |0500 Mon (29 hrs)

Electronic Copy - Uncontrolled when printed

Page 16 of 118



Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739183 |SC001 Carstairs South  |[Auchengray LC All Lines Possession  |05/02/22
SC003 Jn 2300 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |05/02/22
Jn 2300 Sat
Symington Lanark Jn All Lines Possession  |05/02/22
2300 Sat
P2021/2841921 |SC059 Glengarnock Kilwinning Jn All Lines Possession (RSAS) DALGARVEN 2053YDS CAT11 23M
0880YDS TO 24M 1101YDS UP LINE. PLATFORMS
2 & 3 ACCESSIBLE
P2021/2841808 |SC191 Carnoustie Inverkeilor SB All Lines Possession  |05/02/22 07/02/22
2340 Sat 0535 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739184 |SC001 Carstairs South  |[Auchengray LC All Lines Possession  |12/02/22
SC003 Jn 2300 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |12/02/22
Jn 2300 Sat
Symington Lanark Jn All Lines Possession  |12/02/22
2300 Sat
P2021/2841910 |SC059 Glengarnock Kilwinning Jn All Lines Possession (RSAS) DALGARVEN 2053YDS CAT11 23M
0880YDS TO 24M 1101YDS UP LINE. PLATFORMS
IACCESSIBLE
P2021/2841810 |SC191 All Lines Possession  |12/02/22 14/02/22
2340 Sat 0535 Mon (29 hrs)
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739185 |SC001 Carstairs South  |[Auchengray LC All Lines Possession  |19/02/22
SC003 Jn 2300 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |19/02/22
Jn 2300 Sat
Symington Lanark Jn All Lines Possession  |19/02/22
2300 Sat
P2021/2989278 |SC059 Glengarnock Kilwinning Jn All Lines Possession 20/02/22 21/02/22 (RSAS) DALGARVEN 2053YDS CAT11 23M
0005 Sun (0530 Mon (29 hrs) 0880YDS TO 24M 1101YDS UP LINE. PLATFORMS
2 & 3 ACCESSIBLE
P2021/2841995 |SC171 Cupar Tay Bridge South All Lines Possession  |19/02/22 21/02/22
0055 Sat 0530 Mon (54 hrs)
P2021/2842001 |SC173 Halbeath LC Cardenden Down Possession  [19/02/22 21/02/22
Up 0030 Sat 0510 Mon (54 hrs)
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739186 |SC001 Carstairs South  |[Auchengray LC All Lines Possession  |26/02/22
SC003 Jn 2300 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |26/02/22
Jn 2300 Sat
Symington Lanark Jn All Lines Possession  |26/02/22
2300 Sat
P2021/2841988 |SC059 Barrhill All Lines Possession (RSAS) WATER OF ASSIL - STR 5M 0880YDS TO
5M 1530YDS
P2021/2842005 |SC171 Cupar Tay Bridge South All Lines Possession  |26/02/22 28/02/22
0055 Sat 0530 Mon (54 hrs)
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739187 |SCO001 Carstairs South  |[Auchengray LC All Lines Possession  |05/03/22
SC003 Jn 2300 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |05/03/22
Jn 2300 Sat
Symington Lanark Jn All Lines Possession  |05/03/22
2300 Sat
P2021/2986481 |SC059 Dalrymple Jn Girvan All Lines Possession  |05/03/22 07/03/22 (WD) KILKERRAN LC AND KILKERRAN SOUTH
0030 Sat  |0525 Mon (29 hrs)
P2021/2841915 |SC171 Thornton North Jn |Ladybank All Lines Possession (RSAS) STAR 814YDS CAT11 34M 0425YDS TO
34M 1239YDS DOWN LINE
XC: SERVICES TO START/TERMINATE AT
WAVERLEY.
P2021/2841812 |SC171 Ladybank Leuchars All Lines Possession  |06/03/22 07/03/22
0035 Sun  |0530 Mon (29 hrs)
P2021/2871984 |SC181 Ladybank Jn Hilton Jn SB All Lines Possession (CIVILS) UB110/024 BALGONIE ROAD REDECKING
9M 1400YDS
NO PASSAGE OF ET PERMITTED THROUGHOUT
POSSESSION
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739188 |SC001 Carstairs South  |[Auchengray LC All Lines Possession  |12/03/22
SC003 Jn 2300 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |12/03/22
Jn 2300 Sat
Symington Lanark Jn All Lines Possession  |12/03/22
2300 Sat
P2021/2842030 |SC025 Rutherglen Finnieston EastJn  |All Lines Possession  |12/03/22 09/05/22
2355 Sat 0530 Mon
Rutherglen West |Rutherglen North Jn  |West Curve Possession  |12/03/22 09/05/22
Jn 2355 Sat 0530 Mon

ﬂ-
e

P2021/2877891 |SC141 Upper Tyndrum  |Rannoch Single Possession  |18/03/22 28/03/22
2215 Fri 0735 Mon (222 hrs)

(RSAS) GORTON SOUTH 3030YDS CATO04, 55M
0050YDS TO 56M 1320YDS, SINGLE WHL

(RSAS) MCDOUGALS STRAIGHT 3466YDS CAT04
46M 0494YDS TO 48M 0440YDS SINGLE WHL

2340 Fri 0615 Mon (54 hrs)

P2021/2877892 |SC141 Corrour Tulloch All Lines Possession  |18/03/22 28/03/22 (RSAS) CORROUR 1469YDS CAT04 76M 0891YDS
2330 Fri 0750 Mon (222 hrs)  [TO 77M 0600YDS SINGLE WHL
P2021/2683708 |SC141 Fort William Banavie All Lines Possession  |18/03/22 22/03/22 (PLTR)FORT WILLIAM JN 591y CAT11/29YDS
SC145 2340 Fri 0615 Tue (54 hrs) CAT41A/151YDS CAT15, 98M 1564YDS TO 99M
0395YDS, SINGLE WHL
Spean Bridge Fort William All Lines Possession  |18/03/22 28/03/22
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Network Rail
Scotland Route

EAS - Section 7 Data freeze: EAS V2 2022
Version 2.0 Previous freeze: EAS_V1_2022

Week 50 - Continued

Protn Type Start End Traffic Remarks \ Work Type

Possession Ref [LOR Location from Location to Blocked Line
P2021/2841981 |SC171 Thornton North Jn |Ladybank All Lines Possession  |13/03/22 14/03/22

0035 Sun  |0520 Mon (29 hrs)
P2021/2841843 |SC171 Ladybank Leuchars All Lines Possession  |13/03/22 14/03/22

0035 Sun  |0530 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2739189 |SC001 Carstairs South  |[Auchengray LC All Lines Possession  |19/03/22
SC003 Jn 2300 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |19/03/22
Jn 2300 Sat
Symington Lanark Jn All Lines Possession  |19/03/22
2300 Sat
P2021/2842030 |SC025 Rutherglen Finnieston East Jn  |All Lines Possession  |12/03/22 09/05/22
2355 Sat 0530 Mon
Rutherglen West |Rutherglen North Jn  |West Curve Possession  |12/03/22 09/05/22
Jn 2355 Sat 0530 Mon
P2021/2842142 |SC059 High Street Jn Shields Jn Down and Up Possession  |25/03/22 28/03/22
SC131 Smithy Lye 2240 Fri 0400 Mon (54 hrs)
All Lines
P2021/2841991 |SC059 Dalrymple Jn Barrhill All Lines Possession  |20/03/22 21/03/22
0030 Sun 0525 Mon (29 hrs)
P2021/2877891 |SC141 Upper Tyndrum  |Rannoch Single Possession  |18/03/22 28/03/22 (RSAS) GORTON SOUTH 3030YDS CATO04, 55M
2215 Fri 0735 Mon (222 hrs)  [0050YDS TO 56M 1320YDS, SINGLE WHL
(RSAS) MCDOUGALS STRAIGHT 3466YDS CAT04
46M 0494YDS TO 48M 0440YDS SINGLE WHL
P2021/2877892 |SC141 Corrour Tulloch All Lines Possession  |18/03/22 28/03/22 (RSAS) CORROUR 1469YDS CAT04 76M 0891YDS
2330 Fri 0750 Mon (222 hrs)  [TO 77M 0600YDS SINGLE WHL
P2021/2683708 |SC141 Fort William Banavie All Lines Possession  |18/03/22 22/03/22 (PLTR)FORT WILLIAM JN 591y CAT11/29YDS
SC145 2340 Fri 0615 Tue (54 hrs) CAT41A/151YDS CAT15, 98M 1564YDS TO 99M
0395YDS, SINGLE WHL
Spean Bridge Fort William All Lines Possession  |18/03/22 28/03/22
2340 Fri 0615 Mon (54 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022

Scotland Route Version 2.0 Previous freeze: EAS V1 2022
Week 51 - Continued

Possession Ref [LOR | Location from Location to |Blocked Line [Protn Type | Start 'End | Traffic Remarks | Work Type
P2021/2873750 |SC145 Locheilside Glenfinnan Single Possession  |19/03/22 21/03/22 (ASPRO) DEMOLITION OF ROAD BRIDGE

2250 Sat (0645 Mon (29 hrs)

——
e e —
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2847431 |SC001 Carstairs East Jn |Carstairs Station Jn | Through Sidings |Possession
SCO003
SCO005
Carstairs South  |Auchengray LC All Lines Possession
Jn
Symington Lanark Jn All Lines Possession
P2021/2842030 |SC025 Rutherglen Finnieston East Jn  |All Lines Possession  |12/03/22 09/05/22
2355 Sat  |0530 Mon
Rutherglen West |Rutherglen North Jn  |West Curve Possession  |12/03/22 09/05/22
Jn 2355 Sat (0530 Mon
P2021/2842142 |SC059 High Street Jn Shields Jn Down and Up Possession  |25/03/22 28/03/22
SC131 Smithy Lye 2240 Fri 0400 Mon (54 hrs)
All Lines
P2021/2877891 |SC141 Upper Tyndrum  |Rannoch Single Possession  |18/03/22 28/03/22 (RSAS) GORTON SOUTH 3030YDS CAT04, 55M
2215 Fri 0735 Mon (222 hrs)  |0050YDS TO 56M 1320YDS, SINGLE WHL
(RSAS) MCDOUGALS STRAIGHT 3466YDS CAT04
46M 0494YDS TO 48M 0440YDS SINGLE WHL
P2021/2877892 |SC141 Corrour Tulloch All Lines Possession  |18/03/22 28/03/22 (RSAS) CORROUR 1469YDS CAT04 76M 0891YDS
2330 Fri 0750 Mon (222 hrs)  [TO 77M 0600YDS SINGLE WHL
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

Scotland Route Version 2.0 Previous freeze: EAS V1 2022
Week 52 - Continued

Possession Ref [LOR | Location from Location to |Blocked Line [Protn Type | Start 'End | Traffic Remarks | Work Type
P2021/2683708 |SC141 Fort William Banavie All Lines Possession  |18/03/22 22/03/22 (PLTR)FORT WILLIAM JN 591y CAT11/29YDS

SC145

2340 Fri 0615 Tue (54 hrs)

CAT41A/151YDS CAT15, 98M 1564YDS TO 99M
0395YDS, SINGLE WHL

Spean Bridge

Fort William

All Lines

Possession  |18/03/22 28/03/22
2340 Fri 0615 Mon (54 hrs)
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EAS - Section 7

Data freeze: EAS V2 2022

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2847846 |SC001 Cove LC (CCTV) (Wamphray HABD All Lines Possession  |02/04/22 04/04/22
0200 Sat {0440 Mon (54 hrs)
P2022/2847503 |SC001 Carstairs East Jn |Carstairs Station Jn  |Through Sidings |Possession |02/04/22 04/04/22
SC003 0200 Sat  |0440 Mon (54 hrs)
SC005
Carstairs South  |Auchengray LC All Lines Possession  |02/04/22 04/04/22
Jn 0200 Sat {0440 Mon (54 hrs)
Symington Lanark Jn All Lines Possession  |02/04/22 04/04/22
0200 Sat  |0440 Mon (54 hrs)
P2022/2847642 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |03/04/22 06/06/22
Up Line 0100 Sun 0400 Mon
P2021/2842030 |SC025 Rutherglen Finnieston East Jn  |All Lines Possession  |12/03/22 09/05/22
2355 Sat  |0530 Mon
Rutherglen West |Rutherglen North Jn  |West Curve Possession  |12/03/22 09/05/22
Jn 2355 Sat 0530 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2849061 |SC147 Regional Reston GSP Up Main Line 04/04/22 05/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Mon (0600 Tue (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |04/04/22 05/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains|2230 Mon (0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |04/04/22 05/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering (2230 Mon  |0530 Tue (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2849101 |SC147 Regional Reston GSP Up Main Line 05/04/22 06/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Tue  |0600 Wed (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between LOADS WITH CODES AJAX (OUT OF GAUGE
Trains)+T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Reston GSP All Lines BLOCKED To |05/04/22 06/04/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Electric Trains |2230 Tue  |0530 Wed (8 hrs) TO TRAFFIC
54m 1100yds) SINGLE LINE WORKING BETWEEN
Regional Reston GSP Down Main BLOCKED - |05/04/22 06/04/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Engineering 2230 Tue  |0530 Wed (8 hrs) DOWN LINE
54m 1100yds) Trains ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Protection CAPACITY STUDY DOCUMENT.
zone + T- ANY VSTP SERVICE WOULD NOT BE ABLE TO
COD PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2022/2849102 |SC147 Regional Reston GSP Up Main Line 07/04/22 08/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Thu (0600 Fri (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |07/04/22 08/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains |2230 Thu 0530 Fri (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |07/04/22 08/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Thu  |0530 Fri (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO

PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN

UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2847963 |SC001 Abington Symington All Lines Possession  |09/04/22 11/04/22
0200 Sat {0440 Mon (54 hrs)
P2022/2847964 |SC001 Beattock Summit |Abington All Lines Possession  |09/04/22 11/04/22
0200 Sat {0440 Mon (54 hrs)
P2022/2847943 |SC001 Carstairs East Jn |Carstairs Station Jn  |Through Sidings |Possession |09/04/22 11/04/22
SCO003 0200 Sat 0440 Mon (54 hrs)
SC005
Carstairs South  |Midcalder Jn All Lines Possession  |09/04/22 11/04/22
Jn 0200 Sat {0440 Mon (54 hrs)
Symington Lanark Jn All Lines Possession  |09/04/22 11/04/22
0200 Sat  |0440 Mon (54 hrs)
P2022/2847642 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |03/04/22 06/06/22
Up Line 0100 Sun {0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2842030 |SC025 Rutherglen Finnieston East Jn  |All Lines Possession  |12/03/22 09/05/22
2355 Sat 0530 Mon
Rutherglen West |Rutherglen North Jn  |West Curve Possession  |12/03/22 09/05/22
Jn 2355 Sat 0530 Mon
P2022/2849065 |SC147 Regional Reston GSP Up Main Line 11/04/22 12/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Mon (0600 Tue (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To [11/04/22 12/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains 2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - [11/04/22 12/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Mon 0530 Tue (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2849066 |SC147 Regional Reston GSP Up Main Line 12/04/22 13/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Tue  |0600 Wed (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |12/04/22 13/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains|2230 Tue (0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |12/04/22 13/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering (2230 Tue 0530 Wed (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2849103 |SC147 Regional Reston GSP Up Main Line 13/04/22 14/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Wed 0600 Thu (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |13/04/22 14/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains |2230 Wed |0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |13/04/22 14/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Wed |0530 Thu (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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EAS - Section 7 Data freeze: EAS V2 2022

Network Rail '
Scotland Route Version 2.0 Previous freeze: EAS V1 2022

Week 2 - Continued
| Work Type

Possession Ref [LOR Location from

H-

Traffic Remarks

End

Blocked Line Protn Type Start

B*
o e

=

Location to
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EAS - Section 7

Data freeze: EAS V2 2022

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848050 |SC001 Beattock Summit |Abington South All Lines Possession  |16/04/22 19/04/22
0001 Sat 0440 Tue (68 hrs)
P2022/2847981 |SC001 Abington North Lanark Jn All Lines Possession  |16/04/22 19/04/22
SC003 0001 Sat  |0440 Tue (76 hrs)
SC005
Carstairs South  |Carstairs Station Jn |Down and Up Possession  |16/04/22 19/04/22
Jn Main 0001 Sat  |0440 Tue (76 hrs)
Midcalder Jn All Lines Possession  |16/04/22 19/04/22
0001 Sat  |0440 Tue (76 hrs)
P2022/2847642 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession |03/04/22 06/06/22
Up Line 0100 Sun 0400 Mon
P2021/2842030 |SC025 Rutherglen Finnieston EastJn  |All Lines Possession  |12/03/22 09/05/22
2355 Sat 0530 Mon
Rutherglen West |Rutherglen North Jn  |West Curve Possession  |12/03/22 09/05/22
Jn 2355 Sat 0530 Mon
Page 35 of 118
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881082 |SC147 Regional Reston GSP Up Main Line 19/04/22 20/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Tue  |0600 Wed (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |19/04/22 20/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains|2230 Tue (0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |19/04/22 20/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering (2230 Tue 0530 Wed (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881083 |SC147 Regional Reston GSP Up Main Line 20/04/22 21/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Wed 0600 Thu (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |20/04/22 21/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains |2230 Wed |0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |20/04/22 21/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Wed |0530 Thu (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2022/2881084 |SC147 Regional Reston GSP Up Main Line 21/04/22 22/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Thu (0600 Fri (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |21/04/22 22/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains |2230 Thu 0530 Fri (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |21/04/22 22/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Thu  |0530 Fri (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO

PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN

UP FOR THE PASSAGE OF 1E01
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848263 |SC001 Beattock North Beattock Summit All Lines Possession  |23/04/22 25/04/22 (HO) HARTHOPE NORTH
0200 Sat {0440 Mon (54 hrs)
P2022/2848101 |SC001 Abington North Lanark Jn All Lines Possession  |23/04/22 25/04/22
SC003 0200 Sat  |0440 Mon (54 hrs)
SC005
Carstairs South  |Auchengray LC All Lines Possession  |23/04/22 25/04/22
Jn 0200 Sat {0440 Mon (54 hrs)
Carstairs Station Jn  |Down and Up Possession  |23/04/22 25/04/22
Main 0200 Sat (0440 Mon (54 hrs)
P2022/2847642 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |03/04/22 06/06/22
Up Line 0100 Sun 0400 Mon
P2021/2842030 |SC025 Rutherglen Finnieston East Jn  |All Lines Possession  |12/03/22 09/05/22
2355 Sat  |0530 Mon
Rutherglen West |Rutherglen North Jn  |West Curve Possession  |12/03/22 09/05/22
Jn 2355 Sat 0530 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881045 |SC147 Regional Reston GSP Up Main Line 25/04/22 26/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Mon (0600 Tue (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |25/04/22 26/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains|2230 Mon (0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |25/04/22 26/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering (2230 Mon  |0530 Tue (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881046 |SC147 Regional Reston GSP Up Main Line 26/04/22 27/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Tue  |0600 Wed (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |26/04/22 27/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains |2230 Tue  |0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |26/04/22 27/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Tue  |0530 Wed (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881047 |SC147 Regional Reston GSP Up Main Line 27104/22 28/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Wed (0600 Thu (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |27/04/22 28/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains [2230 Wed [0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - [27/04/22 28/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Wed |0530 Thu (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881048 |SC147 Regional Reston GSP Up Main Line 28/04/22 29/04/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Thu  |0600 Fri (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |28/04/22 29/04/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains |2230 Thu 0530 Fri (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |28/04/22 29/04/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering {2230 Thu 0530 Fri (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2870821 |LN682 Currock Jn Carlisle South Jn All Lines Possession  |01/05/22 02/05/22
NWwW4001 0040 Sun  |0455 Mon
NwW4021
NW4023 |London Road Jn |Carlisle Up & Down Possession  |01/05/22 02/05/22
NW4025 |(Cumbria) Newcastle 0040 Sun 0455 Mon
NW9911 _ _ _
SC001 Penrith Caldew Jn All Lines Possession  |01/05/22 02/05/22
0040 Sun  |0455 Mon
Upperby Bridge |Bog Jn All Lines Possession  |01/05/22 02/05/22
Jn 0040 Sun (0455 Mon
P2022/2848306 |SC001 Lockerbie Beattock Summit Down Possession  |30/04/22 03/05/22 (HO) NETHER MURTHAT 16/17 FALLDOWN ROW24
u 0200 Sat {0440 Tue (68 hrs) 2100 36M TO 36M 242YDS
P (CIVILS) RENEW CULVERT C030/221A WCM1 43M
580YDS
P2022/2848301 |SC001 Quintinshill Lockerbie Down Main Possession  |30/04/22 03/05/22 (RSAS) COVE QUARRY 17/18 SHORTFALL 14M
Up Main 0200 Sat 0440 Tue (68 hrs) 0037YDS TO 14M 933YDS DOWN 896YDS CAT11
P2022/2848265 |SC001 Carstairs South  |Auchengray LC All Lines Possession  |30/04/22 03/05/22
SC003 Jn 0200 Sat 0440 Tue (96 hrs)
SC005
Carstairs Station Jn |Down Main Possession  |30/04/22 03/05/22
0200 Sat {0440 Tue (96 hrs)
Symington Lanark Jn All Lines Possession  |30/04/22 03/05/22
0200 Sat 0440 Tue (96 hrs)
Carstairs South  |Carstairs Station Jn  [Down Main Possession  |03/05/22 04/05/22
Jn 0200 Tue  |0440 Wed (96 hrs)
P2022/2848323 |SC001 Rutherglen West |Eglinton St Jn Up Fast Possession  |30/04/22 03/05/22
Jn Down Slow 0030 Sat {0320 Tue (68 hrs)
Down Fast
Up Slow

Down Clydesdale
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2847642 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |03/04/22 06/06/22
Up Line 0100 Sun 0400 Mon
P2021/2842030 |SC025 Rutherglen Finnieston EastJn  |All Lines Possession  |12/03/22 09/05/22
2355 Sat 0530 Mon
Rutherglen West |Rutherglen North Jn  |West Curve Possession  |12/03/22 09/05/22
Jn 2355 Sat 0530 Mon
P2022/2881065 |SC147 Regional Reston GSP Up Main Line 03/05/22 04/05/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Tue  |0600 Wed (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |03/05/22 04/05/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains 2230 Tue 0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |03/05/22 04/05/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Tue 0530 Wed (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881245 |SC147 Regional Reston GSP Up Main Line 04/05/22 05/05/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Wed (0600 Thu (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |04/05/22 05/05/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains [2230 Wed [0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |04/05/22 05/05/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering 2230 Wed |0530 Thu (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881261 |SC147 Regional Reston GSP Up Main Line 05/05/22 06/05/22 (HO) SHIELD BCS ROW24 2100 53M 220YDS TO
Boundary (SC147 Blockage 2130 Thu  |0600 Fri (8 hrs) 54M 1500YDS 3040YDS
54m 1100yds) (Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP All Lines BLOCKED To |05/05/22 06/05/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Electric Trains |2230 Thu 0530 Fri (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) TO TRAFFIC
Regional Reston GSP Down Main BLOCKED - |05/05/22 06/05/22 SINGLE LINE WORKING BETWEEN
Boundary (SC147 Engineering {2230 Thu 0530 Fri (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
54m 1100yds) Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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EAS - Section 7

Data freeze: EAS V2 2022

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848381 |SC001 Wamphray Beattock South All Lines Possession  |07/05/22 09/05/22 (HO) DALMAKETHER
0200 Sat {0440 Mon (54 hrs)
P2022/2848325 |SC001 Carstairs East Jn |Carstairs Station Jn  |Through Sidings |Possession |07/05/22 09/05/22
SC003 0200 Sat  |0440 Mon (54 hrs)
SC005
Carstairs South  |Auchengray LC All Lines Possession  |07/05/22 09/05/22
Jn 0200 Sat {0440 Mon (54 hrs)
Symington Lanark Jn All Lines Possession  |07/05/22 09/05/22
0200 Sat  |0440 Mon (54 hrs)
P2022/2847642 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |03/04/22 06/06/22
Up Line 0100 Sun 0400 Mon
P2022/2848308 |SC003 Auchengray LC  |Slateford Jn All Lines Possession  |08/05/22
0001 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2842030 |SC025 Rutherglen Finnieston East Jn  |All Lines Possession  |12/03/22 09/05/22
2355 Sat 0530 Mon
Rutherglen West |Rutherglen North Jn  |West Curve Possession  |12/03/22 09/05/22
Jn 2355 Sat  |0530 Mon
P2022/2881246 |SC147 Regional Reston GSP Up Main BLOCKED 09/05/22 10/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OT™M 2130 Mon (0600 Tue (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COoD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 09/05/22 10/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COoD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |09/05/22 10/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains 2230 Mon  |0530 Tue (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881263 |SC147 Regional Reston GSP Up Main BLOCKED 10/05/22 11/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OT™M 2130 Tue 0600 Wed (8 hrs) ECMS8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 10/05/22 11/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To [10/05/22 11/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains |2230 Tue 0530 Wed (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881264 |SC147 Regional Reston GSP Up Main BLOCKED 11/05/22 12/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OTM 2130 Wed 0600 Thu (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 11/05/22 12/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To [11/05/22 12/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2879681 |SC193 Blair Atholl Kingussie All Lines Possession  |07/05/22 09/05/22 (WD) BEN ALDER HGL2 UP & DOWN 58M 650YDS
2225Sat  |0500 Mon (29 hrs) ~ [TO 58M 670YDS RENEW LX DECK AND BEAMS
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2879609 |SC193 Perth Stanley Jn All Lines Possession  |08/05/22 09/05/22
0130 Sun  |0500 Mon (29 hrs)
P2022/2879684 |SC193 Pitlochry Blair Atholl All Lines Possession  |13/05/22 16/05/22
2315 Fri 0520 Mon (54 hrs)
P2022/2879613 |SC193 Tomatin Loop Culloden All Lines Possession  |13/05/22 16/05/22
South Pts 2320 Fri 0540 Mon (54 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 7
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848316 |SC001 Kirtlebridge Wamphray All Lines Possession  |14/05/22 16/05/22 (HO) GIBSONS ROW24 WCM1 2100 25M 740YDS
0200 Sat {0440 Mon (54 hrs) TO 26M 125YDS 1145YDS
P2022/2848401 |SC001 Beattock South  |Beattock Summit All Lines Possession  |14/05/22 16/05/22 (WD) LONGBEDHOLM RERAILING BOTH ROADS
0200 Sat  |0440 Mon (54 hrs) ~ 41M TO 43M
P2022/2848315 |SC001 Carstairs East Jn |Carstairs Station Jn  [Through Sidings  |Possession  |14/05/22 16/05/22
SC003 0200 Sat {0440 Mon (54 hrs)
SC005
Carstairs South  |[Auchengray LC All Lines Possession  |14/05/22 16/05/22
Jn 0200 Sat {0440 Mon (54 hrs)
Symington Lanark Jn All Lines Possession  |14/05/22 16/05/22
0200 Sat {0440 Mon (54 hrs)
P2022/2847642 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |03/04/22 06/06/22
Up Line 0100 Sun {0400 Mon
P2022/2848309 |SC003 Auchengray LC  |Haymarket EastJn  |All Lines Possession  |15/05/22
0001 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881248 |SC147 Regional Reston GSP Up Main BLOCKED 16/05/22 17/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW?24
Boundary (SC147 OTM 2130 Mon 0600 Tue (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 16/05/22 17/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |16/05/22 17/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains|2230 Mon (0530 Tue (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881249 |SC147 Regional Reston GSP Up Main BLOCKED 17/05/22 18/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OT™M 2130 Tue  |0600 Wed (8 hrs) ECMS8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 17/05/22 18/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |17/05/22 18/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains |2230 Tue  |0530 Wed (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881250 |SC147 Regional Reston GSP Up Main BLOCKED 18/05/22 19/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 O™ 2130 Wed |0600 Thu (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COoD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 18/05/22 19/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COoD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |18/05/22 19/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains 2230 Wed 0530 Thu (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2879684 |SC193 Pitlochry Blair Atholl All Lines Possession  |13/05/22 16/05/22
2315 Fri 0520 Mon (54 hrs)
P2022/2879612 |SC193 Dalwhinnie Kingussie All Lines Possession  |14/05/22 16/05/22 (WD) SPEY VIADUCT HGL2 290/181 RENEWING
2225Sat  |0500 Mon (29 hrs) ~ |LONGITUDNAL TIMBERS
P2022/2879688 |SC193 Dalwhinnie Kingussie All Lines Possession  |20/05/22 23/05/22
2240 Fri 0610 Mon (54 hrs)
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Data freeze: EAS V2 2022

Network Rail EAS - Section 7
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2879613 |SC193 Tomatin Loop Culloden All Lines Possession  |13/05/22 16/05/22

South Pts 2320 Fri 0540 Mon (54 hrs)
P2022/2879703 |SC193 Carrbridge Tomatin Loop South |All Lines Possession  |20/05/22 23/05/22

Pts 2320 Fri 0540 Mon (54 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 8
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848320 |SC001 Kirtlebridge Wamphray All Lines Possession  |21/05/22 23/05/22 (HO)MILLBANK ROW24 WCM1 2100 23M 1200YDS
0200 Sat {0440 Mon (54 hrs) TO 24M 568YDS 1128YDS
P2022/2848387 |SC001 Beattock South  |Beattock Summit All Lines Possession  |21/05/22 23/05/22 (WD) LONGBEDHOLM RERAILING BOTH ROADS
0200 Sat  |0440 Mon (54 hrs) ~ 41M TO 43M
P2022/2848344 |SC001 Carstairs East Jn |Carstairs Station Jn  [Through Sidings  |Possession  [21/05/22 23/05/22
SC003 0200 Sat {0440 Mon (54 hrs)
SC005
Carstairs South  |[Auchengray LC All Lines Possession  |21/05/22 23/05/22
Jn 0200 Sat {0440 Mon (54 hrs)
Symington Lanark Jn All Lines Possession  |21/05/22 23/05/22
0200 Sat  |0440 Mon (54 hrs)
P2022/2847642 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |03/04/22 06/06/22
Up Line 0100 Sun {0400 Mon
P2022/2848422 |SC003 Auchengray LC  |Slateford Jn All Lines Possession  |22/05/22
0001 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2022

Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2879705 |SC119 Moncrieffe Tunnel |Perth Platform 5 Possession  |21/05/22 21/05/22 (WD) PERTH PLATFORM 5 DRAINAGE WORKS
All Li 0130 Sat 0510 Sat (54 hrs) 151M 350YDS TO 151M 500YDS & PERTH STATION
Ines PLATFORM 5 HGL1 3605 151M 220YDS TO 151M
Platform 6 350YDS REBALLAST INC GEOTECH TIMED LIMITS
Platform 6 0510 Sat 0130 Sun (54 hrs) PERTH.
Moncrieffe Tunnel |Perth All Lines Possession 22/05/22 22/05/22
Platform 6 0130 Sun  |0845 Sun (54 hrs)
Platform 5
Perth Perth Platform 5 Possession  [22/05/22 23/05/22
Platform 6 0845 Sun 0130 Mon (54 hrs)
Moncrieffe Tunnel |Perth Platform 5 Possession  [23/05/22 23/05/22
Platform 6 0130 Mon 0510 Mon (54 hrs)
All Lines
P2022/2881251 |SC147 Regional Reston GSP Up Main BLOCKED 23/05/22 24/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OT™M 2130 Mon  |0600 Tue (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 23/05/22 24/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Mon 0530 Tue (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |23/05/22 24/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains|2230 Mon (0530 Tue (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881253 |SC147 Regional Reston GSP Up Main BLOCKED 24/05/22 25/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OT™M 2130 Tue 0600 Wed (8 hrs) ECMS8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 24/05/22 25/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |24/05/22 25/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains |2230 Tue 0530 Wed (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881254 |SC147 Regional Reston GSP Up Main BLOCKED 25/05/22 26/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OTM 2130 Wed 0600 Thu (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 25/05/22 26/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |25/05/22 26/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) DOWN LINE

54m 1100yds)

ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.

ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Data freeze: EAS V2 2022

Network Rail EAS - Section 7
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2879688 |SC193 Dalwhinnie Kingussie All Lines Possession  |20/05/22 23/05/22
2240 Fri 0610 Mon (54 hrs)

P2022/2879703 |SC193 Carrbridge Tomatin Loop South |All Lines Possession  |20/05/22 23/05/22

Pts 2320 Fri 0540 Mon (54 hrs)

Electronic Copy - Uncontrolled when printed

Page 55 of 118



Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848563 |SC001 Lockerbie Wamphray All Lines Possession 30/05/22 (HO) HANNINGSHAW 1921YDS CAT24 30M
0440 Mon (54 hrs) 0519YDS TO 31M 0680YDS DOWN LINE
P2022/2848520 |SC001 Carstairs East Jn |Carstairs Station Jn | Through Sidings |Possession 30/05/22
SC003 0440 Mon (54 hrs)
SC005
Carstairs South  |Auchengray LC All Lines Possession 30/05/22
Jn 0440 Mon (54 hrs)
Symington Lanark Jn All Lines Possession 30/05/22
0440 Mon (54 hrs)
P2022/2848543 |SC001 Lanark Jn Shieldmuir All Lines Possession 30/05/22
0440 Mon (54 hrs)
P2022/2848583 |SC001 Uddingston Jn Rutherglen Central  |All Lines Possession  |29/05/22 30/05/22
Jn 0020 Sun  |0425 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2022/2847642 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |03/04/22 06/06/22 (WD) RERAIL RESLEEPER PLATFORM 1
Up Line 0100 Sun 0400 Mon
PLATFORM 1 TO BE KEPT CLEAR
XC: CAN PLATFORM A DOUBLE SET/HST IN
PLATFORM 2, 9, 10, 11 & 15
P2022/2881255 |SC147 Regional Reston GSP Up Main BLOCKED 30/05/22 31/05/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OTM 2130 Mon  |0600 Tue (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 30/05/22 31/05/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Mon 0530 Tue (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |30/05/22 31/05/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains|2230 Mon (0530 Tue (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881206 |SC147 Regional Reston GSP Up Main BLOCKED 31/05/22 01/06/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OTM 2130 Tue  |0600 Wed (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 31/05/22 01/06/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |31/05/22 01/06/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains |2230 Tue  |0530 Wed (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881256 |SC147 Regional Reston GSP Up Main BLOCKED 01/06/22 02/06/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OT™M 2130 Wed |0600 Thu (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COoD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 01/06/22 02/06/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COoD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |01/06/22 02/06/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains 2230 Wed 0530 Thu (8 hrs) DOWN LINE

54m 1100yds)

ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.

ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Data freeze: EAS V2 2022

Network Rail EAS - Section 7
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848547 |SC001 Quintinshill Beattock North All Lines Possession  |05/06/22 06/06/22
0001 Sun  |0440 Mon (29 hrs)
P2022/2848544 |SC001 Abington Law Jn All Lines Possession  |04/06/22 06/06/22
SC003 0210 Sat 0440 Mon (76 hrs)
SC005
Carstairs East Jn |Carstairs Station Jn  [Through Sidings |Possession  |04/06/22 07/06/22
0210 Sat  |0440 Tue (76 hrs)
Carstairs South  |[Auchengray LC All Lines Possession  |04/06/22 07/06/22
Jn 0210 Sat 0440 Tue (76 hrs)
Abington Lanark Jn All Lines Possession  |06/06/22 07/06/22
0210 Mon  |0440 Tue (76 hrs)
P2022/2848546 |SC001 Uddingston Jn Rutherglen Central  |All Lines Possession  |05/06/22 06/06/22
Jn 0020 Sun 0425 Mon (29 hrs)
P2022/2847642 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |03/04/22 06/06/22
Up Line 0100 Sun {0400 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 10 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2870965 |LN682 Currock Jn Carlisle South Jn All Lines Possession  |05/06/22 06/06/22
NW4001 0040 Sun 0455 Mon
NwW4021
NW4023 |London Road Jn |Carlisle Up & Down Possession  |05/06/22 06/06/22
NW4025 | (Cumbria) Newcastle 0040 Sun (0455 Mon
NW9911
SC001 Penrith Caldew Jn All Lines Possession  |05/06/22 06/06/22
0040 Sun 0455 Mon
Upperby Bridge  |Bog Jn All Lines Possession  |05/06/22 06/06/22
Jn 0040 Sun  |0455 Mon
P2022/2881257 |SC147 Regional Reston GSP Up Main BLOCKED 07/06/22 08/06/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW?24
Boundary (SC147 OTM 2130 Tue  |0600 Wed (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 07/06/22 08/06/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |07/06/22 08/06/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains 2230 Tue 0530 Wed (8 hrs) DOWN LINE
54m 1100yds) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881258 |SC147 Regional Reston GSP Up Main BLOCKED 08/06/22 09/06/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OTM 2130 Wed (0600 Thu (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 08/06/22 09/06/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Wed 0530 Thu (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |08/06/22 09/06/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) DOWN LINE
54m 1100yds) IALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.

ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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EAS - Section 7 Data freeze: EAS V2 2022

Network Rail ;
Version 2.0 Previous freeze: EAS V1 2022

Scotland Route

Week 10 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start

Traffic Remarks \ Work Type
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EAS - Section 7

Data freeze: EAS V2 2022

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2848548 |SC001 Abington Lanark Jn All Lines Possession  |12/06/22 13/06/22
SC003 0001 Sun 0440 Mon (29 hrs)
SC005
Carstairs East Jn |Carstairs Station Jn  [Through Sidings  |Possession  |12/06/22 13/06/22
0001 Sun  |0440 Mon (29 hrs)
Carstairs South  |[Auchengray LC All Lines Possession  |12/06/22 13/06/22
Jn 0001 Sun  |0440 Mon (29 hrs)
P2022/2849041 |SC001 Motherwell Airbles All Lines Possession  |12/06/22 12/06/22
SC023 0030 Sun (1430 Sun (14 hrs)
SC093
Braidhurst Loops All Lines Possession  |12/06/22 12/06/22
0030 Sun (1430 Sun (14 hrs)
Shieldmuir Logans Road LC All Lines Possession  |12/06/22 12/06/22
0030 Sun {1430 Sun (14 hrs)
P2022/2849006 |SC001 Carmyle Polmadie Up Carmyle/Up Possession  |12/06/22 13/06/22
SC099 Slow 0025 Sun 0425 Mon (29 hrs)
Down
Carmyle/Down
Slow
Newton West Jn  |Polmadie All Lines Possession  |12/06/22 13/06/22
0025 Sun  |0425 Mon (29 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2022

Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2908375 |NW4001 |Caldew Jn Zonal Boundary All Lines Possession  [12/06/22 13/06/22 IACCESS UCO OF SCOTLAND.
NW4031 (Scotland) 2000 Sun {0500 Mon
SC001 WORK CONTENT: PREP WORK FOR WEEK 12
SC031 Gretna Jn Gretna Jn All Lines Possession  [12/06/22 13/06/22 PLTR ETTERBY
2000 Sun  |0500 Mon
P2022/2881282 |SC147 Regional Grantshouse Up BLOCKED 13/06/22 14/06/22 (HO) AYTON CASTLE UP BCS ROW20 ECM8 1100
Boundary (SC147 OoT™ 2130 Mon (0600 Tue (8 hrs) 49M 1435YDS TO 50M 480YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Grantshouse Down Line 13/06/22 14/06/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COoD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Grantshouse All Lines BLOCKED To |13/06/22 14/06/22 DOWN LINE
Boundary (SC147 Electric Trains [2230 Mon  |0530 Tue (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881283 |SC147 Regional Grantshouse Up BLOCKED 14/06/22 15/06/22 (HO) AYTON CASTLE UP BCS ROW20 ECM8 1100
Boundary (SC147 OT™M 2130 Tue 0600 Wed (8 hrs) 49M 1435YDS TO 50M 480YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Grantshouse Down Line 14/06/22 15/06/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Tue 0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Grantshouse All Lines BLOCKED To |14/06/22 15/06/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Tue 0530 Wed (8 hrs) IALL SERVICES TO BE BID AS PER HIGH OUTPUT

54m 1100yds)

CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881321 |SC147 Regional Grantshouse Up BLOCKED 15/06/22 16/06/22 (HO) AYTON CASTLE UP BCS ROW20 ECM8 1100
Boundary (SC147 OT™M 2130 Wed (0600 Thu (8 hrs) 49M 1435YDS TO 50M 480YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Grantshouse Down Line 15/06/22 16/06/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COoD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Grantshouse All Lines BLOCKED To |15/06/22 16/06/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Wed 0530 Thu (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT

54m 1100yds)

CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN

UP FOR THE PASSAGE OF 1E01
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EAS - Section 7

Data freeze: EAS V2 2022

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2880987 |SC001 Beattock South  |Abington All Lines Possession  |19/06/22 20/06/22
0001 Sun  |0440 Mon (29 hrs)
P2022/2848549 |SC001 Abington Lanark Jn All Lines Possession  |19/06/22 20/06/22
SC003 0001 Sun  |0440 Mon (29 hrs)
SC005
Carstairs East Jn |Carstairs Station Jn  [Through Sidings  |Possession  |19/06/22 20/06/22
0001 Sun  |0440 Mon (29 hrs)
Carstairs South  |[Auchengray LC All Lines Possession  |19/06/22 20/06/22
Jn 0001 Sun  |0440 Mon (29 hrs)
P2022/2852255 |SC001 Carmyle Polmadie Up Carmyle/Up Possession  |19/06/22 20/06/22
SC099 Slow 0025 Sun 0425 Mon (29 hrs)
Down
Carmyle/Down
Slow
Newton West Jn  |Polmadie All Lines Possession  |19/06/22 20/06/22
0025 Sun  |0425 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2852344 |SC001 Rutherglen Dalmarnock All Lines Possession  |19/06/22 20/06/22
SC025  |Central Jn 0030 Sun 0425 Mon (29 hrs)
SC027
Rutherglen East |Polmadie All Lines Possession  |19/06/22 20/06/22
Jn 0030 Sun  |0425 Mon (29 hrs)
Rutherglen West |Rutherglen North Jn |Single Possession  |19/06/22 20/06/22
Jn 0030 Sun  |0425 Mon (29 hrs)
P2022/2874126 |NW4001 |Caldew Jn Zonal Boundary All Lines Possession  |18/06/22 20/06/22 IACCESS UCO OF SCOTLAND.
NwW4031 (Scotland) 2205 Sat 0500 Mon
SC001 WORK CONTENT: PLTR ETTERBY
SC031 Gretna Jn Gretna Jn All Lines Possession  |18/06/22 20/06/22
2205 Sat 0500 Mon
P2022/2881322 |SC147 Regional Grantshouse Up BLOCKED 20/06/22 21/06/22 (HO) AYTON CASTLE UP BCS ROW20 ECM8 1100
Boundary (SC147 OT™M 2130 Mon  |0600 Tue (8 hrs) 49M 1435YDS TO 50M 480YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Grantshouse Down Line 20/06/22 21/06/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Grantshouse All Lines BLOCKED To |20/06/22 21/06/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Mon 0530 Tue (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 12 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881323 |SC147 Regional Grantshouse Up BLOCKED 21/06/22 22/06/22 (HO) AYTON CASTLE UP BCS ROW20 ECM8 1100
Boundary (SC147 OTM 2130 Tue  |0600 Wed (8 hrs) 49M 1435YDS TO 50M 480YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Grantshouse Down Line 21/06/22 22/06/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Tue 0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Grantshouse All Lines BLOCKED To |21/06/22 22/06/22 DOWN LINE
Boundary (SC147 Electric Trains [2230 Tue 0530 Wed (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881344 |SC147 Regional Reston GSP Up Main BLOCKED 22/06/22 23/06/22 (HO) BURNMOUTH UP 16/17 FALLDOWN ROW24
Boundary (SC147 OTM 2130 Wed 0600 Thu (8 hrs) ECM8 1100 50M 480YDS TO 51M 1373YDS
54m 1100yds) protection 2653YDS
zone + T-
COD LOADS WITH CODES AJAX (OUT OF GAUGE
Regional Reston GSP Down Main Line 22/06/22 23/06/22 LOADS) SHALL BE PROHIBITED FROM PASSING
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
54m 1100yds) (Between (ARE) WORKING WITH AN ADJACENT LINE OPEN
Trains)+T- TO TRAFFIC
COD SINGLE LINE WORKING BETWEEN
Regional Reston GSP All Lines BLOCKED To |22/06/22 23/06/22 GRANTSHOUSE AND OXWELLMAINS ON THE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) DOWN LINE

54m 1100yds)

ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.

ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 13
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2882569 |SC039 Kilmarnock Barassie Jn Single Line Possession | 25/06/22 27/06/22 (RSAS) DRYBRIDGE REBALLAST 4M 0600YDS TO
0120 Sat 0455 Mon (54 hrs) 4M 1600YDS 1000YDS CATO7
POSSESSION TO ALLOW BARASSIE FREIGHT
TRAFFIC ACCESS TO/FROM BARASSIE YARD VIA
AYR LINES
P2022/2852230 |SC107 Newbridge Jn Linlithgow All Lines Possession  |26/06/22 27/06/22 (RSAS) SEVEN ARCH VIADUCT 15/16 FALLDOWN
0025 Sun  |0425 Mon (29 hrs) 37M 0090YDS TO 37M 0340YDS UP 250YDS CAT14
P2022/2881324 |SC147 Regional Reston GSP Up Main BLOCKED 27/06/22 28/06/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Mon 0600 Tue (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 27/06/22 28/06/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |27/06/22 28/06/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Mon  |0530 Tue (8 hrs) /ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
IANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881346 |SC147 Regional Reston GSP Up Main BLOCKED 28/06/22 29/06/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Tue  |0600 Wed (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 28/06/22 29/06/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |28/06/22 29/06/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Tue  |0530 Wed (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 13 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881325 |SC147 Regional Reston GSP Up Main BLOCKED 29/06/22 30/06/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Wed |0600 Thu (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 29/06/22 30/06/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COoD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |29/06/22 30/06/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Wed 0530 Thu (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT

54m 1100yds)

CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN

UP FOR THE PASSAGE OF 1E01
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2022

Scotland Route Version 2.0 Previous freeze: EAS V1 2022
Week 14
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2882570 |SC039 Kilmarnock Barassie Jn Single Line Possession  |02/07/22 04/07/22 (RSAS) DRYBRIDGE REBALLAST 4M 0600YDS TO
0120 Sat 0455 Mon (54 hrs) 4M 1600YDS 1000YDS CATO7
POSSESSION TO ALLOW BARASSIE FREIGHT
TRAFFIC ACCESS TO/FROM BARASSIE YARD VIA
AYR LINES
P2022/2852238 |SC107 Haymarket West |Polmont All Lines Possession  |02/07/22 04/07/22 (RSAS) NEWBRIDGE RELAY ROOM 38M 0660YDS
SC111 Jn 0105 Sat 0425 Mon (54 hrs) TO 38M 1100YDS DOWN LINE 440YDS CAT11
(CIVILS) REPLACE STUCTURE UB 070/021 NIDDRY
Newbridge Jn Uphall All Lines Possession  |03/07/22 04/07/22 BURN EGM1 35M 1610YDS
0105 Sun 0425 Mon (54 hrs) (CIVILS) UB 070/036 PROVOST ROAD EGM1 29M
1378YDS
P2022/2881542 |SC147 Regional Reston GSP Up Main BLOCKED 04/07/22 05/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Mon  |0600 Tue (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 04/07/22 05/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |04/07/22 05/07/22 DOWN LINE
Boundary (SC147 Electric Trains|2230 Mon (0530 Tue (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 14 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881524 |SC147 Regional Reston GSP Up Main BLOCKED 05/07/22 06/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Tue 0600 Wed (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 05/07/22 06/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Tue 0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |05/07/22 06/07/22 DOWN LINE
Boundary (SC147 Electric Trains [2230 Tue 0530 Wed (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881525 |SC147 Regional Reston GSP Up Main BLOCKED 06/07/22 07/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Wed 0600 Thu (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 06/07/22 07/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |06/07/22 07/07/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) IALL SERVICES TO BE BID AS PER HIGH OUTPUT

54m 1100yds)

CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 15
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2852561 |SC031 New Cumnock Kay Park Jn GF All Lines Possession  |09/07/22 11/07/22 (RSAS) OLD CUMMNOCK 15/16 FALLDOWN 48M
0035 Sat (0550 Mon (54 hrs) 1488YDS TO 49M 0887YDS UP 1159YDS CAT11/14
P2022/2882548 |SC039 Kilmarnock Barassie Jn Single Line Possession  [09/07/22 11/07/22 (RSAS) DRYBRIDGE REBALLAST 4M 0600YDS TO
0120 Sat 0455 Mon (54 hrs) 4M 1600YDS 1000YDS CATO7
POSSESSION TO ALLOW BARASSIE FREIGHT
TRAFFIC ACCESS TO/FROM BARASSIE YARD VIA
AYR LINES
P2022/2852482 |SC093 Mossend North  |Coatbridge Central  |All Lines Possession  |10/07/22 11/07/22 (MAINTENANCE) WHIFFLET S&C RENEWAL
SC099 Jn 0010 Sun  |0405 Mon (29 hrs) (MAINTENANCE) BURNHOUSE MAINTENANCE
TAMP
Whifflet North Jn  |Langloan Jn All Lines Possession  [10/07/22 11/07/22
0010 Sun  |0405 Mon (29 hrs)
P2022/2852380 |SC107 Croy Bishopbriggs All Lines Possession  |10/07/22 11/07/22 (RSAS) WOODILEE DRAIN PIPE REFURB 2100 6M
0030 Sun  |0550 Mon (29 hrs)  |1590YDS TO 7M 1500YDS
P2022/2881526 |SC147 Regional Reston GSP Up Main BLOCKED 11/07/22 12/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Mon 0600 Tue (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 11/07/22 12/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COoD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To [11/07/22 12/07/22 DOWN LINE
Boundary (SC147 Electric Trains|2230 Mon (0530 Tue (8 hrs) IALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 15 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881543 |SC147 Regional Reston GSP Up Main BLOCKED 12/07/22 13/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Tue 0600 Wed (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 12/07/22 13/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Tue 0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To [12/07/22 13/07/22 DOWN LINE
Boundary (SC147 Electric Trains [2230 Tue 0530 Wed (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881544 |SC147 Regional Reston GSP Up Main BLOCKED 13/07/22 14/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Wed 0600 Thu (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 13/07/22 14/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To [13/07/22 14/07/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) IALL SERVICES TO BE BID AS PER HIGH OUTPUT

54m 1100yds)

CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route version 2.0 Previous freeze: EAS V1 2022
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2852444 |SC195 Nairn Millburn Jn All Lines Possession  |09/07/22 12/07/22 (ENHANCEMENTS) DALCROSS STATION NEW

0010 Sat 0445 Tue (78 hrs) PLATFORMS LIFT, FOOTBRIDGE AND CARPARK.

DOUBLE TRACKING TO CREATE A LOOP
THROUGH STATION. CLOSURE OF DALCROSS LX.
S&C CONNECTION TO NORBORD FREIGHT
FACILITY.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2022

Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 16
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2852845 |SC031 Holywood SB &  |Thornhill All Lines Possession  |16/07/22 18/07/22 (RSAS) BALLOCHAN LINN VIADUCT 83M 0800YDS
LC 0120 Sat 0510 Mon (54 hrs) TO 83M 1200YDS DOWN LINE 400YDS CAT11
P2022/2991790 |SCO031 New Cumnock Mauchline All Lines Possession  |16/07/22 18/07/22 (CIVILS) UP161/125 CESSNOCK WATER GSW 38M
0035 Sat  |0550 Mon (54 hrs) 1254YDS
(CIVILS) OB161/141 KINCENCLEUGH G&SW 43M
1380YDS
(CIVILS) OB16/148A KNAGSHILL GSW 46M 814YDS
P2022/2882549 |SC039 Kilmarnock Barassie Jn Single Line Possession |16/07/22 18/07/22 (RSAS) DRYBRIDGE REBALLAST 4M 0600YDS TO
0120 Sat 0455 Mon (54 hrs) 4M 1600YDS 1000YDS CATO7
POSSESSION TO ALLOW BARASSIE FREIGHT
TRAFFIC ACCESS TO/FROM BARASSIE YARD VIA
AYR LINES
P2022/2852770 |SC061 Shields Jn Corkerhill All Lines Possession |17/07/22 18/07/22 (WD) CORKERHILL DEPOT 486A, 486B CNL
0130 Sun 0445 Mon (29 hrs) 2M440YDS MEDIUM REFURB
P2022/2852786 |SC103 Cowlairs East Jn  |Cowlairs South Jn All Lines Possession |17/07/22 18/07/22 (MAINTENANCE) COWLAIRS WEST JN
SC107 0050 Sun (0500 Mon (29 hrs) MAINTENANCE TAMP
SC115
Cowlairs North Jn |Cowlairs West Jn All Lines Possession  |17/07/22 18/07/22
0050 Sun  |0500 Mon (29 hrs)
Cowlairs West Jn |Springburn Up Possession  [17/07/22 18/07/22
Down 0050 Sun  |0500 Mon (29 hrs)
P2022/2881545 |SC147 Regional Reston GSP Up Main BLOCKED 18/07/22 19/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Mon 0600 Tue (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
CoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 18/07/22 19/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Mon 0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
CoD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |18/07/22 19/07/22 DOWN LINE
Boundary (SC147 Electric Trains|2230 Mon (0530 Tue (8 hrs) /ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
IANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 16 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881546 |SC147 Regional Reston GSP Up Main BLOCKED 19/07/22 20/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Tue  |0600 Wed (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 19/07/22 20/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Tue |0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To|19/07/22 20/07/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Tue {0530 Wed (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881547 |SC147 Regional Reston GSP Up Main BLOCKED 20/07/22 21/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Wed |0600 Thu (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 20/07/22 21/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Wed  |0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |20/07/22 21/07/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Wed |0530 Thu (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT

54m 1100yds)

CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail
Scotland Route

EAS - Section 7

Version 2.0

Data freeze: EAS V2 2022
Previous freeze: EAS V1 2022

Week 16 - Continued

Possession Ref [LOR

B

Location from

B

Location to

o
o

Blocked Line

Protn Type

Start

Traffic Remarks \ Work Type

P2022/2852448 |SC195

Nairn

Millburn Jn

All Lines

Possession

16/07/22
0010 Sat

18/07/22
0445 Mon (54 hrs)

(ENHANCEMENTS) DALCROSS STATION NEW
PLATFORMS LIFT, FOOTBRIDGE AND CARPARK.
DOUBLE TRACKING TO CREATE A LOOP
THROUGH STATION. CLOSURE OF DALCROSS LX.
S&C CONNECTION TO NORBORD FREIGHT

FACILITY.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 17
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2854283 |SC031 Gretna Jn Dumfries All Lines Possession (RSAS) RACKS 95M 0840YDS TO 95M 1317YDS UP
LINE 477YDS CAT12
P2022/2881561 |SC147 Regional Reston GSP Up Main BLOCKED 25/07/22 26/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Mon  |0600 Tue (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 25/07/22 26/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COoD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |25/07/22 26/07/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Mon  |0530 Tue (8 hrs) IALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881562 |SC147 Regional Reston GSP Up Main BLOCKED 26/07/22 27/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Tue  |0600 Wed (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 26/07/22 27/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Tue 0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COoD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |26/07/22 27/07/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Tue 0530 Wed (8 hrs) IALL SERVICES TO BE BID AS PER HIGH OUTPUT

54m 1100yds)

CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 17 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881563 |SC147 Regional Reston GSP Up Main BLOCKED 27/07/22 28/07/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Wed |0600 Thu (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 27107122 28/07/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COoD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |27/07/22 28/07/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Wed 0530 Thu (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT

54m 1100yds)

CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN

UP FOR THE PASSAGE OF 1E01
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2854251 |SC023 Motherwell All Lines Possession  |31/07/22 01/08/22
0025 Sun  |0520 Mon (29 hrs)
P2022/2852773 |SC087 Annbank GF Killoch Colliery All Lines Possession (RSAS) HEATHFIELD ROAD OB4 40M 1350YDS TO
SCO089 40M 1600YDS SINGLE 250YDS CATO7
Newton Jn (Ayr) |Mauchline All Lines Possession
P2022/2854323 |SC089 Annbank GF Killoch Colliery All Lines Possession  |30/07/22 08/08/22 (WD) RERAIL/RESLEEPER/REBALLAST
0001 Sat  |0520 Mon (192 hrs)
P2022/2881549 |SC147 Regional Reston GSP Up Main BLOCKED 01/08/22 02/08/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Mon (0600 Tue (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 01/08/22 02/08/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To [01/08/22 02/08/22 DOWN LINE
Boundary (SC147 Electric Trains 2230 Mon  |0530 Tue (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 18 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881550 |SC147 Regional Reston GSP Up Main BLOCKED 02/08/22 03/08/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OT™M 2130 Tue 0600 Wed (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 02/08/22 03/08/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Tue 0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |02/08/22 03/08/22 DOWN LINE
Boundary (SC147 Electric Trains [2230 Tue 0530 Wed (8 hrs) ALL SERVICES TO BE BID AS PER HIGH OUTPUT
54m 1100yds) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881551 |SC147 Regional Reston GSP Up Main BLOCKED 03/08/22 04/08/22 (HO) THE CATS NIP BCS ROW20 ECM8 1100 52M
Boundary (SC147 OTM 2130 Wed 0600 Thu (8 hrs) 1220YDS TO 54M 1220YDS 3520YDS
54m 1100yds) protection
zone + T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Regional Reston GSP Down Main Line 03/08/22 04/08/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
54m 1100yds) (Between TO TRAFFIC
Trains)+T- SINGLE LINE WORKING BETWEEN
COD GRANTSHOUSE AND OXWELLMAINS ON THE
Regional Reston GSP All Lines BLOCKED To |03/08/22 04/08/22 DOWN LINE
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) IALL SERVICES TO BE BID AS PER HIGH OUTPUT

54m 1100yds)

CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 19
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2854391 |SCO031 Barrhead Muirhouse South Jn |All Lines Possession  |06/08/22 08/08/22 (CIVILS) UB222/022 BOYDSTON ROAD GBK 3M
0110 Sat {0540 Mon (54 hrs) 1694YDS
(MAINTENANCE) BUSBY JN MAINTENANCE
P2022/2854337 |SCO031 Lugton Barrhead All Lines Possession  |06/08/22 08/08/22 (CIVILS) REPLACE STRUCTURE UB 222/045
0110 Sat 0540 Mon (54 hrs) GATESIDE GARDEN GBK 7M 1254YDS
P2022/2925584 |SC045 East Kilbride Busby Jn All Lines Possession  |06/08/22 08/08/22 (WD) BUSBY STATION EKE S&C REFUB 693A&B &
0110 Sat  |0530 Mon (54 hrs) 696 PTS
(WD) THRNLIEBANK NORTH RESLEEPER EKE OM
0115YDS TO OM 0590YDS
P2022/2854366 |SCO051 Cathcart East Jn  |Cathcart North Jn All Lines Possession  |07/08/22 08/08/22 (RSAS) CROFTFOOT 99M 0700YDS TO 100M UP
SC055 0001 Sun (0600 Mon (29 hrs)  [LINE 1060YDS CAT16
SC057
Cathcart West Jn |Cathcart North Jn All Lines Possession  |07/08/22 08/08/22
0001 Sun {0600 Mon (29 hrs)
Newton Kirkhill Jn |Cathcart East Jn All Lines Possession  |07/08/22 08/08/22
0001 Sun  |0600 Mon (29 hrs)
P2022/2854323 |SC089 Annbank GF Killoch Colliery All Lines Possession  |30/07/22 08/08/22 (WD) RERAIL/RESLEEPER/REBALLAST
0001 Sat 0520 Mon (192 hrs)
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EAS - Section 7

Data freeze: EAS V2 2022

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2854390 |SCO051 Cathcart East Jn  |Cathcart North Jn All Lines Possession  |14/08/22 15/08/22 (RSAS) CROFTFOOT 99M 0700YDS TO 100M UP
SCO055 0001 Sun 0600 Mon (29 hrs)  [LINE 1060YDS CAT16
SCO057
Cathcart West Jn |Cathcart North Jn All Lines Possession  |14/08/22 15/08/22
0001 Sun  |0600 Mon (29 hrs)
Newton Kirkhill Jn |Cathcart East Jn All Lines Possession  |14/08/22 15/08/22
0001 Sun  |0600 Mon (29 hrs)

B
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 21
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2854394 |SCO051 Cathcart East Jn |Cathcart West Jn All Lines Possession  [21/08/22 22/08/22 (RSAS) MUIREND NORTH 100M 1712YDS TO 101M
SCO053 0001 Sun  |0600 Mon (29 hrs) 0301YDS UP LINE 349YDS CATO06
Muirhouse Cathcart North Jn Down Innerand  |Possession  |21/08/22 22/08/22
Central Jn Up Outer 0001 Sun 0600 Mon (29 hrs)
Neilston Cathcart West Jn All Lines Possession  |21/08/22 22/08/22
0001 Sun 0600 Mon (29 hrs)
P2022/2852327 |SC093 Mossend South  [Whifflet South Jn All Lines Possession 21/08/22 22/08/22 (WD) MOSSEND DOWN RECEPTION ROADS
Jn No. 1 Down 0010 Sun  |0430 Mon (29 hrs)
) f NUMBER 1 TO 3 DOWN RECEPTION ROADS TO BE
Reception KEPT CLEAR
gg-cgp'ﬁg‘r’]vn ACCESS AVAILABLE VIA MOSSEND NORTH JN
F
Mossend South  |Whifflet South Jn All Lines BLOCKED To |21/08/22 22/08/22 bgﬁﬂggaaﬁﬁli@g%isﬁﬂé; ’ /SCPCE;SAST ?g STO
Jn Electric Trains 0010 Sun 0430 Mon (29 hrs) MOSSEND IS REQU|RED
P2022/2854525 |SC093 Burnhouse Coatbridge Jn All Lines Possession  |20/08/22 22/08/22 (RSAS) WHIFFLET SOUTH JN 87A/B CAT70 86A
SC097 0110 Sat  [0405 Mon (54 hrs)  |CAT70 86B (CATCH) CAT74, 85 CAT75 93M
SC099 440YDS TO 94M 440YDS
Whifflet North Jn  |Langloan Jn All Lines Possession  [20/08/22 22/08/22
0110 Sat  |0405 Mon (54 hrs)
Whifflet South Jn  |{Sunnyside Jn All Lines Possession  |20/08/22 29/08/22
0110 Sat  |0405 Mon (54 hrs)
Burnhouse Coatbridge Jn All Lines Possession  |27/08/22 29/08/22
0110 Sat 0405 Mon (54 hrs)
Whifflet North Jn  |Langloan Jn All Lines Possession  |27/08/22 29/08/22
0110 Sat 0405 Mon (54 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 22
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2854491 |SC051 Cathcart East Jn |Cathcart West Jn All Lines Possession  |28/08/22 29/08/22 (RSAS) MUIREND NORTH 100M 1712YDS TO 101M
SC053 0001 Sun  |0600 Mon (29 hrs) 0301YDS UP LINE 349YDS CATO06
Muirhouse Cathcart North Jn Down Innerand  |Possession  |28/08/22 29/08/22
Central Jn Up Outer 0001 Sun  |0600 Mon (29 hrs)
Neilston Cathcart West Jn All Lines Possession  [28/08/22 29/08/22
0001 Sun 0600 Mon (29 hrs)
P2022/2878041 |SC093 Mossend South  [Whifflet South Jn All Lines Possession 28/08/22 29/08/22 (WD) MOSSEND DOWN RECEPTION ROADS
Jn No. 1 Down 0010 Sun  |0430 Mon (29 hrs)
) f NUMBER 1 TO 3 DOWN RECEPTION ROADS TO BE
Reception KEPT CLEAR
EZ'cﬁp'ﬁSVnV” ACCESS AVAILABLE VIA MOSSEND NORTH JN
F
Mossend South  (Whifflet South Jn All Lines BLOCKED To |28/08/22 29/08/22 IC%?AII%”REI\S/FFLISIIIE\IRGVSICOEFSV?ITIE_II ' AOCPCEé?SAST -?OR STO
Jn Electric Trains 0010 Sun 0430 Mon (29 hrs) MOSSEND IS REQU|RED
P2022/2854525 |SC093 Burnhouse Coatbridge Jn All Lines Possession  [20/08/22 22/08/22 (RSAS) WHIFFLET SOUTH JN 87A/B CAT70 86A
SC097 0110 Sat (0405 Mon (54 hrs) ~ |CAT70 86B (CATCH) CAT74, 85 CAT75 93M
SC099 440YDS TO 94M 440YDS
Whifflet North Jn  |Langloan Jn All Lines Possession  |20/08/22 22/08/22
0110 Sat  |0405 Mon (54 hrs)
Whifflet South Jn  |{Sunnyside Jn All Lines Possession  [20/08/22 29/08/22
0110 Sat  |0405 Mon (54 hrs)
Burnhouse Coatbridge Jn All Lines Possession  |27/08/22 29/08/22
0110 Sat 0405 Mon (54 hrs)
Whifflet North Jn  |Langloan Jn All Lines Possession  |27/08/22 29/08/22
0110 Sat 0405 Mon (54 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881571 |SC147 Grantshouse Innerwick Down Main Line 29/08/22 30/08/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Mon  |0530 Tue (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To |29/08/22 30/08/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains|2230 Mon (0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - [29/08/22 30/08/22 SINGLE LINE WORKING BETWEEN
Engineering 2230 Mon  |0530 Tue (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
CoD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881665 |SC147 Grantshouse Innerwick Down Main Line 30/08/22 31/08/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Tue  [0530 Wed (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To |30/08/22 31/08/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains (2230 Tue 0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - |30/08/22 31/08/22 SINGLE LINE WORKING BETWEEN
Engineering {2230 Tue 0530 Wed (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COoD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881666 |SC147 Grantshouse Innerwick Down Main Line 31/08/22 01/09/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Wed 0530 Thu (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To |31/08/22 01/09/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains 2230 Wed 0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - |31/08/22 01/09/22 SINGLE LINE WORKING BETWEEN
Engineering 2230 Wed 0530 Thu (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains DOWN LINE
Protection IALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO

PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN

UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 23
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2854628 |SC007 Midcalder Jn Breich All Lines Possession  |03/09/22 05/09/22 (RSAS) MURIESTON ROAD 20M 0181YDS TO 20M
0100 Sat 0450 Mon (54 hrs) 0782YDS DOWN LINE 601YDS CAT14
XC: SERVICES TO BE DIVERTED VIA CARSTAIRS
DB CARGO: SERVICES TO BE DIVERTED VIA
CARSTAIRS
P2022/2881608 |SC147 Grantshouse Innerwick Down Main Line 05/09/22 06/09/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Mon  |0530 Tue (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To |05/09/22 06/09/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains [2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - |05/09/22 06/09/22 SINGLE LINE WORKING BETWEEN
Engineering 2230 Mon 0530 Tue (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COoD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881671 |SC147 Grantshouse Innerwick Down Main Line 06/09/22 07/09/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Tue  |0530 Wed (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To |06/09/22 07/09/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains |2230 Tue 0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - |06/09/22 07/09/22 SINGLE LINE WORKING BETWEEN
Engineering {2230 Tue 0530 Wed (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains DOWN LINE
Protection IALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
CoD ANY VSTP SERVICE WOULD NOT BE ABLE TO

PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881672 |SC147 Grantshouse Innerwick Down Main Line 07/09/22 08/09/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Wed 0530 Thu (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To |07/09/22 08/09/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains 2230 Wed 0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - |07/09/22 08/09/22 SINGLE LINE WORKING BETWEEN
Engineering 2230 Wed 0530 Thu (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains DOWN LINE
Protection IALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO

PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN

UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 24
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2868053 |SC111 Newbridge Jn Bathgate All Lines Possession  [10/09/22 12/09/22 (RSAS) LIVINGSTON NORTH EAST 19/20
0105 Sat 0455 Mon (54 hrs)  [SHORTFALL 29M 1509YDS TO 29M 1657YDS
DOWN 148YDS CAT13
P2022/2881673 |SC147 Grantshouse Innerwick Down Main Line 12/09/22 13/09/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Mon  |0530 Tue (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To [12/09/22 13/09/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains|2230 Mon (0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - |12/09/22 13/09/22 SINGLE LINE WORKING BETWEEN
Engineering  |2230 Mon  |0530 Tue (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains DOWN LINE
Protection IALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881674 |SC147 Grantshouse Innerwick Down Main Line 13/09/22 14/09/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Tue  |0530 Wed (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To |13/09/22 14/09/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains|2230 Tue (0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - [13/09/22 14/09/22 SINGLE LINE WORKING BETWEEN
Engineering {2230 Tue 0530 Wed (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains DOWN LINE
Protection IALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
CoD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881675 |SC147 Grantshouse Innerwick Down Main Line 14/09/22 15/09/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Wed 0530 Thu (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To |14/09/22 15/09/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains 2230 Wed 0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - |14/09/22 15/09/22 SINGLE LINE WORKING BETWEEN
Engineering 2230 Wed 0530 Thu (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains DOWN LINE
Protection IALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO

PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN

UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 25
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2881677 |SC147 Grantshouse Innerwick Down Main Line 19/09/22 20/09/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Mon  |0530 Tue (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To [19/09/22 20/09/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains [2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - [19/09/22 20/09/22 SINGLE LINE WORKING BETWEEN
Engineering 2230 Mon  |0530 Tue (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COoD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881678 |SC147 Grantshouse Innerwick Down Main Line 20/09/22 21/09/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Tue  |0530 Wed (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To |20/09/22 21/09/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains [2230 Tue 0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - |20/09/22 21/09/22 SINGLE LINE WORKING BETWEEN
Engineering 2230 Tue 0530 Wed (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains DOWN LINE
Protection IALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COoD ANY VSTP SERVICE WOULD NOT BE ABLE TO

PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN

UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881679 |SC147 Grantshouse Innerwick Down Main Line 21/09/22 22/09/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Wed 0530 Thu (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To |21/09/22 22/09/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains 2230 Wed 0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - |21/09/22 22/09/22 SINGLE LINE WORKING BETWEEN
Engineering 2230 Wed |0530 Thu (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains ) DOWN LINE
Protection IALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2868721 |SC147 Stenton GSP Longniddry All Lines Possession  |17/09/22 19/09/22
0025 Sat {0530 Mon (52 hrs)
P2022/2868761 |SC147 Longniddry Portobello Jn All Lines Possession  |17/09/22 19/09/22
(Scotland) 0025 Sat  |0530 Mon (52 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 26
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2881705 |SC147 Grantshouse Innerwick Down Main Line 26/09/22 27/09/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Mon  |0530 Tue (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To |26/09/22 27/09/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains [2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - |26/09/22 27/09/22 SINGLE LINE WORKING BETWEEN
Engineering 2230 Mon (0530 Tue (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COoD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881706 |SC147 Grantshouse Innerwick Down Main Line 27/09/22 28/09/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Tue  |0530 Wed (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To |27/09/22 28/09/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains [2230 Tue 0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - |27/09/22 28/09/22 SINGLE LINE WORKING BETWEEN
Engineering 2230 Tue 0530 Wed (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains DOWN LINE
Protection IALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COoD ANY VSTP SERVICE WOULD NOT BE ABLE TO

PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN

UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 26 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881707 |SC147 Grantshouse Innerwick Down Main Line 28/09/22 29/09/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Wed 0530 Thu (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To |28/09/22 29/09/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains 2230 Wed 0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - |28/09/22 29/09/22 SINGLE LINE WORKING BETWEEN
Engineering 2230 Wed |0530 Thu (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains ) DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2868742 |SC147 Dunbar Portobello Jn All Lines Possession  |24/09/22 26/09/22
(Scotland) 0025 Sat 0530 Mon (52 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 27
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2883568 |SC123 Bellgrove Jn Finnieston West Jn  |All Lines Possession  [02/10/22 03/10/22 (WD) SLABTRACK RENEWAL
0030 Sun  |0515 Mon (29 hrs) (WD) HIGH STREET S&C 160A, 160B, 162 PTS.
NEM2 OM 880YDS MEDIUM REFURB
P2022/2881650 |SC147 Grantshouse Innerwick Down Main Line 03/10/22 04/10/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Mon  |0530 Tue (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To |03/10/22 04/10/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains [2230 Mon  |0530 Tue (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - |03/10/22 04/10/22 SINGLE LINE WORKING BETWEEN
Engineering 2230 Mon  |0530 Tue (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COoD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881651 |SC147 Grantshouse Innerwick Down Main Line 04/10/22 05/10/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Tue  |0530 Wed (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To [04/10/22 05/10/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains|2230 Tue (0530 Wed (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - |04/10/22 05/10/22 SINGLE LINE WORKING BETWEEN
Engineering {2230 Tue 0530 Wed (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains DOWN LINE
Protection IALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
CoD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 27 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881652 |SC147 Grantshouse Innerwick Down Main Line 05/10/22 06/10/22 (HO) PENMANSHIEL UP ROW24 ECM8 1100 38M
Blockage 2230 Wed 0530 Thu (8 hrs) 92YDS TO 39M 60YDS 1728YDS
(Between
Trains)+T- LOADS WITH CODES AJAX (OUT OF GAUGE
COoD LOADS) SHALL BE PROHIBITED FROM PASSING
Grantshouse Innerwick All Lines BLOCKED To |05/10/22 06/10/22 THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Electric Trains 2230 Wed 0530 Thu (8 hrs) (ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC
Grantshouse Innerwick Up Main BLOCKED - |05/10/22 06/10/22 SINGLE LINE WORKING BETWEEN
Engineering 2230 Wed |0530 Thu (8 hrs) GRANTSHOUSE AND OXWELLMAINS ON THE
Trains ) DOWN LINE
Protection ALL SERVICES TO BE BID AS PER HIGH OUTPUT
zone + T- CAPACITY STUDY DOCUMENT.
COD ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2868767 |SC147 Dunbar Portobello Jn All Lines Possession  |01/10/22 03/10/22
(Scotland) 0025 Sat  |0530 Mon (52 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 28
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2883590 |SC123 High Street Jn Finnieston West Jn  |All Lines Possession  [09/10/22 10/10/22 (WD) SLABTRACK RENEWAL
0030 Sun 0515 Mon (29 hrs)  |(CIVILS) HIGH STREET STATION R/240.000D AND
R/240.000U NEM2 OM 00YDS
P2022/2885562 |SC145 Glenfinnan Lochailort Single Possession  [14/10/22 18/10/22 (CIVILS) REPLACING STRUCTURE UB313/071
2240 Fri 0650 Tue (72 hrs) GUESACHAN HYDROELECTRIC MLG2 16M
710YDS
P2022/2881714 |SC147 Regional Grantshouse Up BLOCKED - [10/10/22 11/10/22 (HO) RESTON MARKET 16/17 SHORTFALL ROW24
Boundary (SC147 Engineering |2130 Mon (0600 Tue (8 hrs) ECM8 1100 46M 984YDS TO 47M 214YDS 990YDS
54m 1100yds) Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COoD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Grantshouse Down Line 10/10/22 11/10/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) TO TRAFFIC
54m 1100yds) (Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COD DOWN LINE
Regional Grantshouse All Lines BLOCKED To [10/10/22 11/10/22 IALL SERVICES TO BE BID AS PER HIGH OUTPUT
Boundary (SC147 Electric Trains|2230 Mon (0530 Tue (8 hrs) CAPACITY STUDY DOCUMENT.
54m 1100yds) ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881722 |SC147 Regional Grantshouse Up BLOCKED - [11/10/22 12/10/22 (HO) RESTON MARKET 16/17 SHORTFALL ROW24
Boundary (SC147 Engineering |2130 Tue 0600 Wed (8 hrs) ECM8 1100 46M 984YDS TO 47M 214YDS 990YDS
54m 1100yds) Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Grantshouse Down Line 11/10/22 12/10/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) TO TRAFFIC
54m 1100yds) (Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COD DOWN LINE
Regional Grantshouse All Lines BLOCKED To [11/10/22 12/10/22 IALL SERVICES TO BE BID AS PER HIGH OUTPUT
Boundary (SC147 Electric Trains|2230 Tue (0530 Wed (8 hrs) CAPACITY STUDY DOCUMENT.
54m 1100yds) ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 28 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881723 |SC147 Regional Grantshouse Up BLOCKED - |12/10/22 13/10/22 (HO) RESTON MARKET 16/17 SHORTFALL ROW24
Boundary (SC147 Engineering 2130 Wed 0600 Thu (8 hrs) ECM8 1100 46M 984YDS TO 47M 214YDS 990YDS
54m 1100yds) Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Grantshouse Down Line 12/10/22 13/10/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Blockage 2230 Wed 0530 Thu (8 hrs) TO TRAFFIC
54m 1100yds) (Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COoD DOWN LINE
Regional Grantshouse All Lines BLOCKED To |12/10/22 13/10/22 ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Boundary (SC147 Electric Trains 2230 Wed 0530 Thu (8 hrs) CAPACITY STUDY DOCUMENT.
54m 1100yds) ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2868746 |SC147 Reston GSP Innerwick All Lines Possession  |08/10/22 10/10/22
0025 Sat  |0530 Mon (52 hrs)
P2022/2869125 |SC147 North Berwick Drem Jn All Lines Possession  |08/10/22 15/10/22
SC149 0025 Sat 0530 Sat (176 hrs)
Stenton GSP Longniddry All Lines Possession  |08/10/22 10/10/22
0025 Sat  |0530 Mon (52 hrs)
P2022/2869129 |SC155 Monktonhall Jn Millerhill Yard All Lines Possession  |09/10/22 10/10/22
0001 Sun  |0525 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS V1 2022

Week 28 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type

B

P2022/2883496 |SC195 Elgin Forres All Lines Possession  |14/10/22 17/10/22 (CIVILS) ROSARIE BURN, REPLACE STRUCTURE
2345 Fri 0515 Mon (54 hrs) UB294/065 ANI2 27M 0640YDS
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 29
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2879605 |SC123 Drumgelloch Coatdyke All Lines Possession  [16/10/22 17/10/22 (WD) AIRDRIE STATION REBALLAST ENTRY AND
Airdrie Down 0055 Sun {0510 Mon (29 hrs) EXIT OF DOWN CARRIAGE SIDINGS
Carriage Sidings CARRIAGE SIDINGS TO BE KEPT CLEAR
THROUGHOUT THE POSSESSION
P2022/2883605 |SC123 High Street Jn Finnieston West Jn  |All Lines Possession  [16/10/22 17/10/22 (WD) SLABTRACK RENEWAL
0030 Sun 0515 Mon (29 hrs)
P2022/2883584 |SC143 Falls of Cruachan |Connel Ferry Taynuilt Sidings  |Possession  |21/10/22 24/10/22 (CIVILS) TIMBER DECK REPLACEMENT UB312/230
2125 Fri 0540 Mon (54 hrs) ALLT GRUINCHE OBN2 56M 00YDS
(CIVILS) UB312/233 AWE VIADUCT OBN2 56M
1280YDS
P2022/2883581 |SC143 Tyndrum Lower  |Taynuilt Single Possession  [21/10/22 24/10/22 (WD) ARINABEA LC OBN2 3100 36M 1695YDS TO
2150 Fri 0600 Mon (54 hrs) 36M 1725YDS RERAIL RESLEEPER AND RENEW
LEVEL CROSSING
(WD) CORRIEBANK RESLEEPER OBN2 49M
1000YDS TO 50M 0110YDS
(WD) ST CONANS KIRK RESLEEPER OBN2 50M
1490YDS TO 51M 0075YDS
P2022/2885562 |SC145 Glenfinnan Lochailort Single Possession 14/10/22 18/10/22 (CIVILS) REPLACING STRUCTURE UB313/071
2240 Fri 0650 Tue (72 hrs) GUESACHAN HYDROELECTRIC MLG2 16M
710YDS
P2022/2881684 |SC147 Regional Grantshouse Up BLOCKED - |17/10/22 18/10/22 (HO) RESTON MARKET 16/17 SHORTFALL ROW24
Boundary (SC147 Engineering 2130 Mon  |0600 Tue (8 hrs) ECMS8 1100 46M 984YDS TO 47M 214YDS 990YDS
54m 1100yds) Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Grantshouse Down Line 17/10/22 18/10/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) TO TRAFFIC
54m 1100yds) (Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COD DOWN LINE
Regional Grantshouse All Lines BLOCKED To |17/10/22 18/10/22 ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Boundary (SC147 Electric Trains |2230 Mon  |0530 Tue (8 hrs) CAPACITY STUDY DOCUMENT.
54m 1100yds) ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881685 |SC147 Regional Grantshouse Up BLOCKED - |18/10/22 19/10/22 (HO) RESTON MARKET 16/17 SHORTFALL ROW24
Boundary (SC147 Engineering |2130 Tue  |[0600 Wed (8 hrs) ECM8 1100 46M 984YDS TO 47M 214YDS 990YDS
54m 1100yds) Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Grantshouse Down Line 18/10/22 19/10/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) TO TRAFFIC
54m 1100yds) (Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COD DOWN LINE
Regional Grantshouse All Lines BLOCKED To |18/10/22 19/10/22 IALL SERVICES TO BE BID AS PER HIGH OUTPUT
Boundary (SC147 Electric Trains|2230 Tue (0530 Wed (8 hrs) CAPACITY STUDY DOCUMENT.
54m 1100yds) ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881741 |SC147 Regional Grantshouse Up BLOCKED - |19/10/22 20/10/22 (HO) RESTON MARKET 16/17 SHORTFALL ROW24
Boundary (SC147 Engineering |2130 Wed [0600 Thu (8 hrs) ECM8 1100 46M 984YDS TO 47M 214YDS 990YDS
54m 1100yds) Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Grantshouse Down Line 19/10/22 20/10/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Blockage 2230 Wed 0530 Thu (8 hrs) TO TRAFFIC
54m 1100yds) (Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COoD DOWN LINE
Regional Grantshouse All Lines BLOCKED To |19/10/22 20/10/22 ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) CAPACITY STUDY DOCUMENT.
54m 1100yds) ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2869143 |SC147 Grantshouse Dunbar All Lines Possession  |15/10/22 16/10/22 (RSAS) LAWFIELD (UP) 34M 0960YDS TO 34M
0025 Sat {0900 Sun (32 hrs) 1253YDS
XC: SERVICES TO START/TERMINATE AT
NEWCASTLE AND EDINBURGH.
DB CARGO: 4S98, 4S99, 4E98, 6E69, 4E99 SO
CANCELLED
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 29 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2869454 |SC147 Dunbar Drem Jn All Lines Possession  |15/10/22 16/10/22
0025 Sat {0900 Sun (32 hrs)
P2022/2869125 |SC147 North Berwick Drem Jn All Lines Possession  |08/10/22 15/10/22
SC149 0025 Sat 0530 Sat (176 hrs)
Stenton GSP Longniddry All Lines Possession  |08/10/22 10/10/22
0025 Sat  |0530 Mon (52 hrs)
P2022/2869445 |SC161 Millerhill Yard Portobello Jn Down/Single Possession  |16/10/22 17/10/22
SC163 (Scotland) 0050 Sun 0455 Mon (29 hrs)
Portobello Jn Niddrie West Jn Single Possession  |16/10/22 17/10/22
(Scotland) 0050 Sun 0455 Mon (29 hrs)
P2022/2883496 |SC195 Elgin Forres All Lines Possession 14/10/22 17/10/22 (CIVILS) ROSARIE BURN, REPLACE STRUCTURE
2345 Fri 0515 Mon (54 hrs) UB294/065 ANI2 27M 0640YDS
P2022/2852449 |SC195 Forres Millburn Jn All Lines Possession  |15/10/22 18/10/22 (ENHANCEMENTS) DALCROSS STATION NEW
0010 Sat 0445 Tue (78 hrs) PLATFORMS LIFT, FOOTBRIDGE AND CARPARK.
DOUBLE TRACKING TO CREATE A LOOP
THROUGH STATION. CLOSURE OF DALCROSS LX.
S&C CONNECTION TO NORBORD FREIGHT
FACILITY.
(WD) FINDHORN VIADUCT ANI3 RENEWING
LONGITUDNAL TIMBERS (29HRS REQUIRED)
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Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2022
Previous freeze: EAS V1 2022

Week 30

Possession Ref | LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2022/2885555 |SC141

Corrour

Roy Bridge

Single

Possession

28/10/22
2330 Fri

31/10/22
0750 Mon (54 hrs)

(CIVILS)REPLACE RESTRUCTURE C310.276C
(WHL 77M 590YDS)

(CIVILS) REPLACE RESTRUCTURE C310/253A
(WHL 76M 420YDS)

(CIVILS) UB310/270 LOCH TREIG DRAIN (WHL 76m
1720yds)

(CIVILS) REPLACE STRUCTURE C310/277A (WHL
77M 680YDS)

(CIVILS) REPLACE STRUCTURE C310/310C (WHL
83M 665YDS)

(CIVILS) REPLACE STRUCTURE C310/251A (WHL
76M 250YDS)

P2022/2883584 |SC143

Falls of Cruachan

Connel Ferry

Taynuilt Sidings

Possession

21/10/22
2125 Fri

24/10/22
0540 Mon (54 hrs)

(CIVILS) TIMBER DECK REPLACEMENT UB312/230
ALLT GRUINCHE OBN2 56M 00YDS

(CIVILS) UB312/233 AWE VIADUCT OBN2 56M
1280YDS

P2022/2883581 |SC143

Tyndrum Lower

Taynuilt

Single

Possession

21/10/22
2150 Fri

24/10/22
0600 Mon (54 hrs)

(WD) ARINABEA LC OBN2 3100 36M 1695YDS TO
36M 1725YDS RERAIL RESLEEPER AND RENEW
LEVEL CROSSING

(WD) CORRIEBANK RESLEEPER OBN2 49M
1000YDS TO 50M 0110YDS

(WD) ST CONANS KIRK RESLEEPER OBN2 50M
1490YDS TO 51M 0075YDS

P2022/2881802 |SC147

Regional
Boundary (SC147
54m 1100yds)

Grantshouse

Up

BLOCKED -
Engineering
Trains
Protection
zone + T-
COoD

24/10/22
2130 Mon

25/10/22
0600 Tue (8 hrs)

(HO) RESTONHILL UP ROW24 ECM8 1100 47M
485YDS TO 48M 100YDS 1375YDS

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS

Regional
Boundary (SC147
54m 1100yds)

Grantshouse

Down

Line
Blockage
(Between
Trains)+T-
CoD

24/10/22
2230 Mon

25/10/22
0530 Tue (8 hrs)

(ARE) WORKING WITH AN ADJACENT LINE OPEN
TO TRAFFIC

SINGLE LINE WORKING BETWEEN
GRANTSHOUSE AND OXWELLMAINS ON THE
DOWN LINE

Regional
Boundary (SC147
54m 1100yds)

Grantshouse

All Lines

BLOCKED To
Electric Trains

24/10/22
2230 Mon

25/10/22
0530 Tue (8 hrs)

ALL SERVICES TO BE BID AS PER HIGH OUTPUT
CAPACITY STUDY DOCUMENT.

ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN

UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881804 |SC147 Regional Grantshouse Up BLOCKED - [25/10/22 26/10/22 (HO) RESTONHILL UP ROW24 ECM8 1100 47M
Boundary (SC147 Engineering |2130 Tue  |[0600 Wed (8 hrs) 485YDS TO 48M 100YDS 1375YDS
54m 1100yds) Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Grantshouse Down Line 25/10/22 26/10/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) TO TRAFFIC
54m 1100yds) (Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COD DOWN LINE
Regional Grantshouse All Lines BLOCKED To |25/10/22 26/10/22 /ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Boundary (SC147 Electric Trains|2230 Tue (0530 Wed (8 hrs) CAPACITY STUDY DOCUMENT.
54m 1100yds) IANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881987 |SC147 Regional Grantshouse Up BLOCKED - |26/10/22 27/10/22 (HO) RESTONHILL UP ROW24 ECM8 1100 47M
Boundary (SC147 Engineering 2130 Wed |0600 Thu (8 hrs) 485YDS TO 48M 100YDS 1375YDS
54m 1100yds) Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Grantshouse Down Line 26/10/22 27/10/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Blockage 2230 Wed 0530 Thu (8 hrs) TO TRAFFIC
54m 1100yds) (Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COoD DOWN LINE
Regional Grantshouse All Lines BLOCKED To |26/10/22 27/10/22 ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) CAPACITY STUDY DOCUMENT.
54m 1100yds) ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2869525 |SC147 Dunbar Drem Jn All Lines Possession  [22/10/22 23/10/22 (HO) EAST LINTON ROW24 ECM8 1100 22M
0025 Sat 0900 Sun (32 hrs) 1300YDS TO 23M 1260YDS 1720YDS
XC: SERVICES TO START/TERMINATE AT
NEWCASTLE AND EDINBURGH.
DB CARGO: 4598, 4S99, 4E98, 6E69, 4E99 SO
CANCELLED
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Network Rail EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS V1 2022

Week 30 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2022/2869453 |SC161 Millerhill Yard Portobello Jn Down/Single Possession  |23/10/22 24/10/22
SC163 (Scotland) 0050 Sun 0455 Mon (29 hrs)
Portobello Jn Niddrie West Jn Single Possession  |23/10/22 24/10/22

(Scotland) 0050 Sun  |0455 Mon (29 hrs)

B

P2022/2883497 |SC195 Aberdeen Kittybrewster GF All Lines Possession  |22/10/22 24/10/22
2320 Sat (0610 Mon (29 hrs)

P2022/2883706 |SC195 Insch Huntly All Lines Possession  |22/10/22 24/10/22 (WD) KENNETHMONT HEAVY REBALLAST ON
2310 Sat  |0605 Mon (29 hrs) ~ [14PTS
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 31
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2869527 |SC119 Dunblane Blackford LC All Lines Possession  |29/10/22 31/10/22 (RSAS) GREENLOANING S&C 10 UNITS CAT73
0100 Sat  |0445 Mon (54 hrs) ~ |AND 500YDS CAT11 128M 1320YDS TO 129M
1320YDS
P2022/2869546 |SC119 Barnhill SB Errol SB & LC (MCB) |All Lines Possession  |29/10/22 31/10/22 (RSAS) ROSSI'S BRIDGE DOWN 13M 0950YDS TO
0110 Sat 0530 Mon (54 hrs) 13M 1350YDS CAT12
DRS: 4A13/4N83 CANCELLED.
P2022/2885557 |SC141 Garelochhead Arrochar and Tarbet |All Lines Possession  |04/11/22 07/11/22 (CIVILS) UB 310/059 A83 19M 520YDS
2335 Fri 0550 Mon (54 hrs)
P2022/2885555 |SC141 Corrour Roy Bridge Single Possession  [28/10/22 31/10/22 (CIVILS)REPLACE RESTRUCTURE C310.276C
2330 Fri  |0750 Mon (54 hrs)  [(WHL 77M 590YDS)
(CIVILS) REPLACE RESTRUCTURE C310/253A
(WHL 76M 420YDS)
(CIVILS) UB310/270 LOCH TREIG DRAIN (WHL 76m
1720yds)
(CIVILS) REPLACE STRUCTURE C310/277A (WHL
77M 680YDS)
(CIVILS) REPLACE STRUCTURE C310/310C (WHL
83M 665YDS)
(CIVILS) REPLACE STRUCTURE C310/251A (WHL
76M 250YDS)
P2022/2882032 |SC147 Regional Grantshouse Up BLOCKED - |31/10/22 01/11/22 (HO) RESTONHILL UP ROW24 ECM8 1100 47M
Boundary (SC147 Engineering  |2130 Mon (0600 Tue (8 hrs) 485YDS TO 48M 100YDS 1375YDS
54m 1100yds) Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Grantshouse Down Line 31/10/22 01/11/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Blockage 2230 Mon  |0530 Tue (8 hrs) TO TRAFFIC
54m 1100yds) (Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COD DOWN LINE
Regional Grantshouse All Lines BLOCKED To |31/10/22 01/11/22 ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Boundary (SC147 Electric Trains |2230 Mon  |0530 Tue (8 hrs) CAPACITY STUDY DOCUMENT.
54m 1100yds) ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 31 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881995 |SC147 Regional Grantshouse Up BLOCKED - |01/11/22 02/11/22 (HO) RESTONHILL UP ROW24 ECM8 1100 47M
Boundary (SC147 Engineering 2130 Tue  |0600 Wed (8 hrs) 485YDS TO 48M 100YDS 1375YDS
54m 1100yds) Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Grantshouse Down Line 01/11/22 02/11/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) TO TRAFFIC
54m 1100yds) (Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COD DOWN LINE
Regional Grantshouse All Lines BLOCKED To [01/11/22 02/11/22 ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Boundary (SC147 Electric Trains 2230 Tue 0530 Wed (8 hrs) CAPACITY STUDY DOCUMENT.
54m 1100yds) ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2881996 |SC147 Regional Grantshouse Up BLOCKED - [02/11/22 03/11/22 (HO) RESTONHILL UP ROW24 ECM8 1100 47M
Boundary (SC147 Engineering 2130 Wed |0600 Thu (8 hrs) 485YDS TO 48M 100YDS 1375YDS
54m 1100yds) Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Grantshouse Down Line 02/11/22 03/11/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) TO TRAFFIC
54m 1100yds) (Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COD DOWN LINE
Regional Grantshouse All Lines BLOCKED To |02/11/22 03/11/22 IALL SERVICES TO BE BID AS PER HIGH OUTPUT
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) CAPACITY STUDY DOCUMENT.

54m 1100yds)

ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01

Electronic Copy - Uncontrolled when printed

Page 108 of 118



Network Ralil EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 32
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2869548 |SC119 Dunblane Blackford LC All Lines Possession  |05/11/22 07/11/22 (RSAS) GREENLOANING SOUTH 128M 1100YDS
0110 Sat 0445 Mon (54 hrs) TO 128M1710YDS DOWN 610YDS CAT11
P2022/2869561 |SC119 Barnhill SB Errol SB & LC (MCB) |All Lines Possession  |05/11/22 07/11/22
0110 Sat  |0530 Mon (54 hrs)
P2022/2883741 |SC123 Cardross Helensburgh Central |All Lines Possession 07/11/22
0545 Mon (29 hrs)
P2022/2883500 |SC123 Dalreoch Jn Balloch All Lines Possession  |05/11/22 07/11/22 (WD) DALREOCH S&C 385PTS, FIXED DIAMOND,
0105 Sat (0525 Mon (54 hrs) ~ [384PTS & 383PTS
(CIVILS) GLENDARNOCK BURN 0OB240/162 NEM5
Westerton Cardross All Lines Possession  |05/11/22 07/11/22 12M 0000YDS
0105 Sat 0525 Mon (54 hrs) (CIVILS) DRUMRY NEM5 8M 220YDS
NO PASSAGE OF ET TRAINS THROUGHOUT THIS
POSSESSION
P2022/2962088 |SC141 Craigendoran Jn |Garelochhead All Lines Possession  |05/11/22 07/11/22 (WD) RERAIL/RESLEEPER BETWEEN 1M 1409YDS
0105 Sat 0525 Mon (54 hrs) TO 1M 1758YDS AND 1M 1794YDS TO 2M 417YDS
AT HELENSBURGH UPPER
P2022/2885557 |SC141 Garelochhead Arrochar and Tarbet |All Lines Possession  |04/11/22 07/11/22
2335 Fri 0550 Mon (54 hrs)
P2022/2881998 |SC147 Regional Grantshouse Up BLOCKED - |07/11/22 08/11/22 (HO) RESTONHILL UP ROW24 ECM8 1100 47M
Boundary (SC147 Engineering 2130 Mon  |0600 Tue (8 hrs) 485YDS TO 48M 100YDS 1375YDS
54m 1100yds) Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Grantshouse Down Line 07/11/22 08/11/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Blockage 2230 Mon (0530 Tue (8 hrs) TO TRAFFIC
54m 1100yds) (Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COoD DOWN LINE
Regional Grantshouse All Lines BLOCKED To |07/11/22 08/11/22 ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Boundary (SC147 Electric Trains |2230 Mon 0530 Tue (8 hrs) CAPACITY STUDY DOCUMENT.
54m 1100yds) ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2022

Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 32 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2881999 |SC147 Regional Grantshouse Up BLOCKED - |08/11/22 09/11/22 (HO) RESTONHILL UP ROW24 ECM8 1100 47M
Boundary (SC147 Engineering 2130 Tue  |0600 Wed (8 hrs) 485YDS TO 48M 100YDS 1375YDS
54m 1100yds) Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Grantshouse Down Line 08/11/22 09/11/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Blockage 2230 Tue  |0530 Wed (8 hrs) TO TRAFFIC
54m 1100yds) (Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COD DOWN LINE
Regional Grantshouse All Lines BLOCKED To [08/11/22 09/11/22 ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Boundary (SC147 Electric Trains 2230 Tue 0530 Wed (8 hrs) CAPACITY STUDY DOCUMENT.
54m 1100yds) ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2882000 |SC147 Regional Grantshouse Up BLOCKED - [09/11/22 10/11/22 (HO) RESTONHILL UP ROW24 ECM8 1100 47M
Boundary (SC147 Engineering 2130 Wed |0600 Thu (8 hrs) 485YDS TO 48M 100YDS 1375YDS
54m 1100yds) Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Regional Grantshouse Down Line 09/11/22 10/11/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Boundary (SC147 Blockage 2230 Wed (0530 Thu (8 hrs) TO TRAFFIC
54m 1100yds) (Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COD DOWN LINE
Regional Grantshouse All Lines BLOCKED To |09/11/22 10/11/22 IALL SERVICES TO BE BID AS PER HIGH OUTPUT
Boundary (SC147 Electric Trains |2230 Wed 0530 Thu (8 hrs) CAPACITY STUDY DOCUMENT.

54m 1100yds)

ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.

LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 33
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2869606 |SC119 Greenloaning SB |Auchterarder All Lines Possession  |13/11/22 14/11/22 (RSAS) BLACKFORD NORTH 133M 0750YDS TO
0110 Sun (0445 Mon (29 hrs) 134M 0190YDS DOWN 600YDS CAT16
P2022/2879765 |SC119 Auchterarder Perth All Lines Possession  |13/11/22 14/11/22
0130 Sun  |0515 Mon (29 hrs)
P2022/2886724 |SC123 Finnieston West  |Hyndland North Jn  |All Lines Possession  |13/11/22 13/11/22 (MAINTENANCE) HYNDLAND EAST JN
Jn 0025 Sun {1025 Sun (10 hrs)
Hyndland East Jn |Hyndland West Jn  |All Lines Possession  |13/11/22 13/11/22
0025 Sun (1025 Sun (10 hrs)
P2022/2886725 |SC123 Dumbarton Cardross All Lines Possession  |13/11/22 13/11/22 (MAINTENANCE) DALREOCH JN
Central 0045 Sun {1045 Sun (10 hrs)
P2022/2883742 |SC125 Yoker Dalmuir Park Jn All Lines Possession  |12/11/22 14/11/22 (WD) DALMUIR TWIN TUNNELS SLABTRACK
0040 Sat  |0435 Mon (54 hrs)
P2022/2886121 |SC205 Foderty Garve Single Possession 18/11/22 21/11/22 (WD) BLACKWATER RENEWING LONGITUDINAL
1925 Fri 0750 Mon (54 hrs)  |TIMBERS 303/023
P2022/2886325 |SC205 Garve Achnasheen All Lines Possession  |18/11/22 21/11/22 (WD) ACHANALT RENEWING LONGITUDINAL
1925 Fri 0725 Mon (54 hrs) TIMBERS 303/040 KYL
(WD) DRUMMOND ROAD RENEWING
LONGITUDINAL TIMBERS 24M TO 25M
(CIVILS)REPLACE STRUCTURE C303/029C KYL
15M 709YDS
P2022/2886280 |SC205 Achnasheen Kyle of Lochalsh Single Possession  |18/11/22 21/11/22 (CIVILS) CD 200/510 STRATHCARRON (KYL 47M
2050 Fri 0550 Mon (54 hrs) 810YDS)
(CIVILS) CD 200/513 ATTADALE (KYL 49M 380YDS)
(CIVILS) CD 200/511 ATTADALE (KYL 48M
1280YDS)

Electronic Copy - Uncontrolled when printed

Page 111 of 118



Network Ralil EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1 2022
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2869608 |SC119 Greenloaning SB |Auchterarder All Lines Possession  |20/11/22 21/11/22 (RSAS) BLACKFORD NORTH 133M 0750YDS TO
0110 Sun (0445 Mon (29 hrs) 134M 0190YDS DOWN 600YDS CAT16
P2022/2879793 |SC119 Auchterarder Perth All Lines Possession  |20/11/22 21/11/22
0130 Sun  |0515 Mon (29 hrs)
P2022/2886222 |SC203 Forsinard Georgemas Jn Single Possession  |25/11/22 28/11/22 (CIVILS) TIMBER WAYBEAMS UB 302/321 SLEACH
2230 Fri 0645 Mon (54 hrs) ~ WATER WCK 133M 770YDS
P2022/2886609 |SC203 Georgemas Jn Wick All Lines Possession  |25/11/22 28/11/22 (CIVILS) TIMBER WAYBEAMS UB 302/351
2310 Fri 0615 Mon (54 hrs) IARCHINGHILL BURN (WCK 151M 99YDS)
(CIVILS) TIMBER WAYBEAMS UB302/352 LYNEGAR
CREEP (WCK 151M 1281YDS)
(CIVILS) TIMBER WAYBEAMS UB 302/358 COGHILL
BURN (WCK 155M 473YDS)
P2022/2886121 |SC205 Foderty Garve Single Possession 18/11/22 21/11/22 (WD) BLACKWATER RENEWING LONGITUDINAL
1925 Fri 0750 Mon (54 hrs)  |TIMBERS 303/023
P2022/2886325 |SC205 Garve Achnasheen All Lines Possession  |18/11/22 21/11/22 (WD) ACHANALT RENEWING LONGITUDINAL
1925 Fri 0725 Mon (54 hrs)  [TIMBERS 303/040 KYL
(WD) DRUMMOND ROAD RENEWING
LONGITUDINAL TIMBERS 24M TO 25M
(CIVILS)REPLACE STRUCTURE C303/029C KYL
15M 709YDS
P2022/2886280 |SC205 Achnasheen Kyle of Lochalsh Single Possession  |18/11/22 21/11/22 (CIVILS) CD 200/510 STRATHCARRON (KYL 47M
2050 Fri 0550 Mon (54 hrs) 810YDS)
(CIVILS) CD 200/513 ATTADALE (KYL 49M 380YDS)
(CIVILS) CD 200/511 ATTADALE (KYL 48M
1280YDS)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 35
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2869626 |SC093 Carmuirs East Jn |Larbert Jn All Lines Possession  [27/11/22 28/11/22 (RSAS) DALMUIR STABLES 105M 1564YDS TO
SC109 0015 Sun  |0510 Mon (29 hrs) 106M 1008YDS UP 602YDS CAT11
SC110
SC119 Carmuirs West Jn |Polmont Jn Up Possession 27/11/22 28/11/22 DRS: 4A13/4N83 (SUN) CANCELLED.
Down 0015 Sun  |0510 Mon (29 hrs)
Grahamston Line
Cumbernauld Greenhill Lower Jn  |All Lines Possession  [27/11/22 28/11/22
0015 Sun 0510 Mon (29 hrs)
Greenhill Upper |Larbert All Lines Possession  [27/11/22 28/11/22
Jn 0015 Sun  |0510 Mon (29 hrs)
P2022/2852756 |SC147 Reston GSP Innerwick Up Main BLOCKED - |28/11/22 29/11/22 (HO) RENTON BSC ROW20 ECM8 1100 41M
Engineering 2130 Mon  |0600 Tue (8 hrs) 400YDS TO 43M 660YDS 3780YDS
Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
CoD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Reston GSP Innerwick Down Line 28/11/22 29/11/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Blockage 2230 Mon {0530 Tue (8 hrs) TO TRAFFIC
(Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COoD DOWN LINE
Reston GSP Innerwick All Lines BLOCKED To |28/11/22 29/11/22 ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Electric Trains|2230 Mon (0530 Tue (8 hrs) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 35 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2852867 |SC147 Reston GSP Innerwick Up Main BLOCKED - (29/11/22 30/11/22 (HO) RENTON BSC ROW20 ECM8 1100 41M
Engineering 2130 Tue 0600 Wed (8 hrs) 400YDS TO 43M 660YDS 3780YDS
Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Reston GSP Innerwick Down Line 29/11/22 30/11/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Blockage 2230 Tue  |0530 Wed (8 hrs) TO TRAFFIC
(Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COD DOWN LINE
Reston GSP Innerwick All Lines BLOCKED To [29/11/22 30/11/22 ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Electric Trains 2230 Tue 0530 Wed (8 hrs) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2852868 |SC147 Reston GSP Innerwick Up Main BLOCKED - [30/11/22 01/12/22 (HO) RENTON BSC ROW20 ECM8 1100 41M
Engineering 2130 Wed |0600 Thu (8 hrs) 400YDS TO 43M 660YDS 3780YDS
Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Reston GSP Innerwick Down Line 30/11/22 01/12/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Blockage 2230 Wed |0530 Thu (8 hrs) TO TRAFFIC
(Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COD DOWN LINE
Reston GSP Innerwick All Lines BLOCKED To [30/11/22 01/12/22 ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Electric Trains |2230 Wed 0530 Thu (8 hrs) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2886648 |SC203 Helmsdale Forsinard All Lines Possession  [26/11/22 28/11/22 (WD) KILDORRAN WCK
2145 Sat 0720 Mon (29 hrs)

Electronic Copy - Uncontrolled when printed

Page 114 of 118



Network Rail

EAS - Section 7

Data freeze: EAS_V2_2022

Scotland Route version 2.0 Previous freeze: EAS V1 2022
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2886617 |SC203 Tain North End  |Ardgay Single Line Possession  [27/11/22 28/11/22 (WD) ARDGAY DRAINAGE
Loop Points 0055 Sun  |0530 Mon (29 hrs)
P2022/2886222 |SC203 Forsinard Georgemas Jn Single Possession 25/11/22 28/11/22 (CIVILS) TIMBER WAYBEAMS UB 302/321 SLEACH
2230 Fri 0645 Mon (54 hrs) ~ WATER WCK 133M 770YDS
P2022/2886609 |SC203 Georgemas Jn Wick All Lines Possession 25/11/22 28/11/22 (CIVILS) TIMBER WAYBEAMS UB 302/351
2310 Fri 0615 Mon (54 hrs) ARCHINGHILL BURN (WCK 151M 99YDS)

(CIVILS) TIMBER WAYBEAMS UB302/352 LYNEGAR
CREEP (WCK 151M 1281YDS)
(CIVILS) TIMBER WAYBEAMS UB 302/358 COGHILL

BURN (WCK 155M 473YDS)
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 36
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2869590 |SC093 Carmuirs East Jn |Larbert Jn All Lines Possession  |04/12/22 05/12/22
SC109 0015 Sun 0510 Mon (29 hrs)
SC110
SC119 Carmuirs West Jn |Polmont Jn Down Possession  |04/12/22 05/12/22
Grahamston Line 0015 Sun  |0510 Mon (29 hrs)
Up
Cumbernauld Greenhill Lower Jn  |All Lines Possession  |04/12/22 05/12/22
0015 Sun 0510 Mon (29 hrs)
Greenhill Upper |Larbert All Lines Possession 04/12/22 05/12/22
Jn 0015 Sun 0510 Mon (29 hrs)
P2022/2852904 |SC147 Reston GSP Innerwick Up Main BLOCKED - |05/12/22 06/12/22 (HO) RENTON BSC ROW20 ECM8 1100 41M
Engineering 2130 Mon  |0600 Tue (8 hrs) 400YDS TO 43M 660YDS 3780YDS
Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Reston GSP Innerwick Down Line 05/12/22 06/12/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Blockage 2230 Mon {0530 Tue (8 hrs) TO TRAFFIC
(Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COD DOWN LINE
Reston GSP Innerwick All Lines BLOCKED To |05/12/22 06/12/22 ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Electric Trains 2230 Mon  |0530 Tue (8 hrs) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2022
Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 36 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/2852869 |SC147 Reston GSP Innerwick Up Main BLOCKED - |06/12/22 07/12/22 (HO) RENTON BSC ROW20 ECM8 1100 41M
Engineering 2130 Tue 0600 Wed (8 hrs) 400YDS TO 43M 660YDS 3780YDS
Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Reston GSP Innerwick Down Line 06/12/22 07/12/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Blockage 2230 Tue  |0530 Wed (8 hrs) TO TRAFFIC
(Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COD DOWN LINE
Reston GSP Innerwick All Lines BLOCKED To |06/12/22 07/12/22 ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Electric Trains 2230 Tue 0530 Wed (8 hrs) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2853261 |SC147 Reston GSP Innerwick Up Main BLOCKED - |07/12/22 08/12/22 (HO) RENTON BSC ROW20 ECM8 1100 41M
Engineering 2130 Wed |0600 Thu (8 hrs) 400YDS TO 43M 660YDS 3780YDS
Trains
Protection LOADS WITH CODES AJAX (OUT OF GAUGE
zone + T- LOADS) SHALL BE PROHIBITED FROM PASSING
COD THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS
Reston GSP Innerwick Down Line 07/12/22 08/12/22 (ARE) WORKING WITH AN ADJACENT LINE OPEN
Blockage 2230 Wed 0530 Thu (8 hrs) TO TRAFFIC
(Between SINGLE LINE WORKING BETWEEN
Trains)+T- GRANTSHOUSE AND OXWELLMAINS ON THE
COD DOWN LINE
Reston GSP Innerwick All Lines BLOCKED To |07/12/22 08/12/22 ALL SERVICES TO BE BID AS PER HIGH OUTPUT
Electric Trains |2230 Wed 0530 Thu (8 hrs) CAPACITY STUDY DOCUMENT.
ANY VSTP SERVICE WOULD NOT BE ABLE TO
PASS WITHOUT HIGH OUTPUT APPROVAL.
LNER: POSSESSION AND ISOLATION TO BE
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01
P2022/2886620 |SC203 Clunes TEP Invergordon Single Possession  |04/12/22 05/12/22 (WD) CONON
0150 Sun (0430 Mon (29 hrs) (WD) BEAULY RENEWING LONGITUDINAL
TIMBERS
(WD) MOUNTRICH
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2022

Scotland Route Version 2.0 Previous freeze: EAS_V1_2022
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/2869633 |SC093 Cumbernauld Greenhill Lower Jn  |All Lines 10/12/22 12/12/22 (CIVILS) REPLACE STRUCTURE AT UB132/071
0035 Sat 0510 Mon (54 hrs) GLENCYRAN BURN SCM3 101M 1276YDS

B

NO PASSAGE OF ET THROUGHOUT THIS
POSSESSION
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