Network Rail EAS - Section 7 Data freeze: EAS_V1 2024

Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3777159 |SC193 Culloden Cradlehall All Lines Possession [08/12/23 11/12/23 (RSAS) HML FREIGHT LOOPS TOMATIN
2325 Fri 0535 Mon
DRS: 4H47/4D47 CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3740547 |SC107 Waverley (East |Waverley (West All Lines Possession |24/12/23 26/12/23 (WD)Waverley West S&C &€“ 154 and 156pts.
SC147 End) End) 2330 Sun  |0630 Tue
SC171
P2023/3740662 |SC107 Falkirk High Cadder (East End) |All Lines Possession  [24/12/23 02/01/24 (RSAS) Greenhill Upper Jn S&C
2330 Sun 0540 Tue
POSSESSION EXTENDED TO ADD IN SC119 ON
Greenhill Upper  [Carmuirs West Jn All Lines Possession  [24/12/23 26/12/23 25/12/23 AND 01/01/23
Jn 2330 Sun  |0555 Tue
Greenhill Upper  [Carmuirs WestJn | All Lines Possession |31/12/23 02/01/24
Jn 2330 Sun 0555 Tue
P2023/3767361 |SC123 Craigendoran Jn |Helensburgh Upper |All Lines Possession  |26/12/23 29/12/23 CRAIGENDORAN PROJECT
0050 Tue  |0545 Fri
Dalreoch Jn Helensburgh Central |All Lines Possession |26/12/23 29/12/23
0050 Tue  |0545 Fri
P2023/3751435 |SC141 Helensburgh Crianlarich Single Possession |24/12/23 02/01/24 (Civils) Helensburgh Upper to Crianlarich SC141
Upper 2230 Sun  |0550 Tue Arrochar Road Widening
P2023/3746943 |SC147 Abbeyhill Jn Monktonhall Jn Down Main Possession |24/12/23 27/12/23 (RSAS) Craigentinny Feeder Stn CAT2 2m 0540y to
SC155 . 2330 Sun  |0500 Wed 3m 0540y Rerailing 1760yds
Up Main
Monktonhall Jn  |Millerhill Yard All Lines Possession  [24/12/23 27/12/23
2330 Sun  |0500 Wed
P2023/3750302 |SC171 Haymarket East |South Gyle All Lines Possession  [24/12/23 26/12/23 (RSAS) Haymarket Relay room 40y CATO02 / 621y
Jn 2230 Sun  |0600 Tue CAT11 45m 0835y to 45m 0875y / 45m 0875y to 45m
1496y Down
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3740526 |SC107 Princes Street Haymarket West Jn |Up Goods Loop  |Possession |31/12/23 02/01/24 (RSAS) Haymarket North Tunnel Drain 1034y CAT15
Gardens Up South 2330 Sun  |0630 Tue Om 1034y to 1m 0308y Up North Haymarket West Jn
p sou to Princes Street Gardens
Down North
Down South
Up North
P2023/3740662 |SC107 Falkirk High Cadder (East End) |All Lines Possession  [24/12/23 02/01/24 (RSAS) Greenhill Upper Jn S&C
2330 Sun (0540 Tue
POSSESSION EXTENDED TO ADD IN SC119 ON
Greenhill Upper |Carmuirs West Jn All Lines Possession |24/12/23 26/12/23 25/12/23 AND 01/01/23
Jn 2330 Sun  |0555 Tue
Greenhill Upper  [Carmuirs WestJn | All Lines Possession |31/12/23 02/01/24
Jn 2330 Sun  |0555 Tue
P2023/3751435 |SC141 Helensburgh Crianlarich Single Possession |24/12/23 02/01/24 (Civils) Helensburgh Upper to Crianlarich SC141
Upper 2230 Sun  |0550 Tue Arrochar Road Widening
P2023/3776963 |SC171 Kinghorn Thornton South Jn  |All Lines Possession  |31/12/23 02/01/24 (FIFE DECARBONISATION) Prep for Bennochy
2330 Sun  |0530 Tue ECN2 26m 130yds
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742021 |SC059 Dalry Byrehill Jn All Lines Possession |06/01/24 08/01/24 (RSAS) Dalgarven 1040y CAT11 24m 0500y to 24m
SC073 0050 Sat  |0530 Mon (52 hrs) 1540y Down Dalry/Dubbs Jn to Byrehill Jn Kilwinning
Jn
Kilwinning Jn Dubbs Jn All Lines Possession |06/01/24 08/01/24
0050 Sat {0530 Mon (52 hrs)
P2023/3744922 |SC191 Montrose Craiginches Down Possession |06/01/24 08/01/24 (A2CB) O/B 133/356 Silvers ECN5 - 230m 286yds -
U 0030 Sat 0500 Mon (52 hrs)
p (A2CB) O/B 133/284 Denlethan Bridge DR ECNS5 -
209m 0990yds
(A2CB) O/B 133/345 Occupation ECN5 - 227m
0660yds
(A2CB) O/B 133/360 Cranhill ECN5 - 231m 0436yds
P2023/3751479 |SC191 Aberdeen Aberdeen Platform 4 Possession |06/01/24 08/01/24 (RSAS) Aberdeen Platform 6 445y CAT11 240m
SC195 Platform 5 2355 Sat (0500 Mon 1455y to 241m 0140y Up
Platform 6 (A2CB) Aberdeen Platform 6 Lower Sector Linked to
Dyce Al Lines Possession |06/01/24 | 08/01/24 Track Renewal
2355 Sat  |0500 Mon
Craiginches Aberdeen All Lines Possession |06/01/24 08/01/24
2355 Sat 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3741991 |SC059 Dalry Bogside All Lines Possession |14/01/24 15/01/24 (RSAS) Kilwinning Platform 2 427y CAT14 25m 1596y
SC073 0015 Sun 0505 Mon (52 hrs)  [to 26m 0263y Down Dalry/Dubbs Jn to Bogside
Jn/Kilwinning Jn
Kilwinning Jn Dubbs Jn All Lines Possession  |14/01/24 15/01/24
0015 Sun {0505 Mon (52 hrs)
P2023/3409022 |SC119 Barnhill SB Longforgan SB & LC |All Lines Possession  |13/01/24 15/01/24 (RSAS) Errol Dn West 17/18 falldown 242y CAT14
(MCB) 2330 Sat 0530 Mon (29 hrs) 10m 0656y to 10m 0898y Down.
P2023/3745976 |SC171 Kirkcaldy Thornton South Jn  |All Lines Possession |15/01/24 26/01/24 (Decarbonisation) St Clair Street & Church Street
0001 Mon  |0515 Fri 090/092 ECN2 27m 734yds and 090/093 27m 752yds
Track Lower
(Decarbonisation) Bennochy 090/085 ECN2 26m
0132yds Reconstruct OB. Burntisland to Thornton
South Jn
(Decarbonisation) Randolph Road 090/097 ECN2 28m
1452yds Track Lower
(Decarbonisation) Randolph Road 090/097 ECN2 28m
1452yds Track Lower
P2023/3745987 |SC173 Dunfermline Lochgelly All Lines Possession {13/01/24 15/01/24 (RSAS) Crossgates old station 842y CAT11 20m
Queen Margaret 0020 Sat 0600 Mon 0508y to 20m 1350y Up Dunfermline Queen Margaret
to Lochgelly
P2023/3744875 |SC191 Montrose Aberdeen Down Possession  |13/01/24 15/01/24 (A2CB) Advance Route Clearance Site 14 - OB
U 0030 Sat 0500 Mon (52 hrs)  |133/265 Logie Farm - ECN5 204m 0120yds Montrose
p to Aberdeen
(A2CB) Advance Route Clearance Site 15 - OB
133/266 Forge - ECN5 204m 0550yds Montrose to
Aberdeen
(A2CB) Advance Route Clearance Site 16 - OB
133/268 Law Occupation - ECN5 204m 1050yds
Montrose to Aberdeen
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742026 |SC059 Dalry Bogside All Lines Possession |21/01/24 22/01/24 (RSAS) Kilwinning Platform 4 427y CAT14 25m 1596y
SC073 0015 Sun 0505 Mon (52 hrs)  [to 26m 0263y Down Dalry/Dubbs Jn to Bogside
Jn/Kilwinning Jn
Kilwinning Jn Dubbs Jn All Lines Possession  |21/01/24 22/01/24
0015 Sun {0505 Mon (52 hrs)
P2023/3745976 |SC171 Kirkcaldy Thornton South Jn  |All Lines Possession |15/01/24 26/01/24 (Decarbonisation) St Clair Street & Church Street
0001 Mon (0515 Fri 090/092 ECN2 27m 734yds and 090/093 27m 752yds
Track Lower
(Decarbonisation) Bennochy 090/085 ECN2 26m
0132yds Reconstruct OB. Burntisland to Thornton
South Jn
(Decarbonisation) Randolph Road 090/097 ECN2 28m
1452yds Track Lower
(Decarbonisation) Randolph Road 090/097 ECN2 28m
1452yds Track Lower
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742031 |SCO059 Barassie Jn Newton Jn (Ayr) All Lines Possession |28/01/24 29/01/24 (RSAS) Monkton 592y CAT11 36m to 36m 0592y Up
0030 Sun {0450 Mon Barassie Jn to Newton Jn

*Required Avaiation Sidings from Fri Night to Tuesday

Morning*
P2023/3742034 |SC059 Newton Jn (Ayr) |Dalrymple Jn All Lines Possession (RSAS) Ayr Station Platform 3 260y CAT11 40m

0887y to 40m 1147y Up Newton Jn to Dalrymple Jn.

*Washer Road @ Ayr Townhead Req Under

possession for Duration*
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3745247 |SC119 Stirling North SB  |Hilton Jn SB All Lines Possession (RSAS) Carsebreck South 1108y CAT16 130m 0872y
to 131m 0220y Up Dunblane to Auchterarder
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3744845 |SC065 Paisley Gilmour |Wemyss Bay Jn All Lines Possession  |10/02/24 12/02/24 (WD) Drainage Works Bishopton Tunnel
SC067 Street 0045 Sat (0515 Mon (54 hrs)  |Paisley Gilmour St to Woodhall Blocks SC067
\Wemyss Bay Line
Wemyss Bay Wemyss Bay Platform 1 Possession |10/02/24 12/02/24
0045 Sat  |0515 Mon (54 hrs) (WD) Retaining Wall Work Installing pre cast concrete
- units for retaining wall work
Wemyss Bay Jn  |Gourock All Possession |10/02/24 12/02/24
0045 Sat  |0515 Mon (54 hrs)  [(CIVILS) Wemyss Bay Rock Cutting
Wemyss Bay All Lines Possession |10/02/24  |12/02/24 ,v\l‘g g ai?aézooayg‘ls' to 9m 110yds
0045 Sat  |0515 Mon (54 hrs)
(WD) Wemyss Bay Platform 1 Wemyss Bay Jn to
'Wemyss Bay (Platform 1 kept clear)
(WD) Albotford Hotel
(MAINTENANCE)OLE Heavy Maintenance 109m
00yds to 125m 00yds
P2023/3745244 |SC119 Stirling North SB  |Hilton Jn SB All Lines Possession (A2CB) - O/B 133/077 Broomhill Farm - SCM4 -
144m 0198yds Stirling to Hilton
(RSAS) Blackford Level crossing Up 235y
CAT11/CAT45 133m 0500y to 133m 0735y Up
Greenloaning to Aucheterader
(RSAS) Blackford Level crossing Up 235y
CAT11/CAT45 133m 0500y to 133m 0735y Up
Greenloaning to Aucheterader
P2023/3409064 |SC119 Errol SB & LC Dundee All Lines Possession (RSAS) Inchture 19/20 falldown 353y CAT14 8m
(MCB) 0042y to 8m 0395y Down.
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3744848 |SC065 Paisley Gilmour |Wemyss Bay Jn All Lines Possession |17/02/24 19/02/24 (WD) Drainage Works Bishopton Tunnel
SC067 Street 0045 Sat 0515 Mon (54 hrs) Paisley Gilmour St to Woodhall Blocks SC067
Wemyss Bay Line
Wemyss Bay Wemyss Bay Platform 1 Possession |17/02/24 19/02/24
0045 Sat 0515 Mon (54 hrs) (WD) Retaining Wall Work Installing pre cast concrete
. - units for retaining wall work
Wemyss Bay Jn  |Gourock All Lines Possession |17/02/24 19/02/24
0045 Sat  |0515 Mon (54 hrs)  [(CIVILS) Wemyss Bay Rock Cutting
Wemyss Bay All Lines Possession |17/02/24 19/02/24 WYS 8m 1300yds to 9m 110yds
No passage of ET
0045 Sat 0515 Mon (54 hrs)
P2023/3745226 |SC119 Stirling North SB  |Hilton Jn SB All Lines Possession |17/02/24 19/02/24 (A2CB) O/B 133/011 Kinbuck SCM4 - 125m 1474yds
0110 Sat 0445 Mon - Stirling to Hilton
P2023/3745151 |SC119 Auchterarder Perth All Possession |17/02/24 20/02/24 (RSAS) MONCRIEFF TUNNEL
0105 Sat 0510 Tue (72 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742037 |SC059 Girvan Barrhill All Lines Possession |01/03/24 06/03/24 (RSAS) Kilkerran Falldown 964y CAT04 6m 1243y to
2225Fri  |0730 Wed 7m 0818y
(RSAS) Daljarrock North 19-20 Falldown 1182y
CATO04 6m 1243y to 7m 0818y
P2023/3751475 |SC119 Stirling North SB  |Hilton Jn SB All Lines Possession |24/02/24 26/02/24 (A2CB) O/B 133/011 Kinbuck SCM4 - 125m 1474yds
0110 Sat 0445 Mon - Stirling to Hilton
(RSAS) Gleneagles Station 6ft Drain 590y Up 135m
0730y to 135m 1320y Blackford to Auchterarder
P2023/3745242 |SC119 Auchterarder Perth All Possession |24/02/24 27/02/24 (RSAS) MONCRIEFF TUNNEL
0105 Sat 0510 Tue (72 hrs)
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EAS - Section 7

Data freeze: EAS_V1 2024

Network Rail
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742037 |SC059 Girvan Barrhill All Lines Possession |01/03/24 06/03/24 (RSAS) Kilkerran Falldown 964y CAT04 6m 1243y to
2225Fri  |0730 Wed 7m 0818y
(RSAS) Daljarrock North 19-20 Falldown 1182y
CATO04 6m 1243y to 7m 0818y
P2023/3742040 |SC059 Girvan Barrhill All Lines Possession |08/03/24 11/03/24 (RSAS) Daljarrock North 19-20 Falldown 1182y
2225 Fri 0730 Mon CATO04 6m 1243y to 7m 0818y
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3742040 |SC059 Girvan Barrhill All Lines Possession |08/03/24 11/03/24 (RSAS) Daljarrock North 19-20 Falldown 1182y
2225 Fri 0730 Mon CATO04 6m 1243y to 7m 0818y
P2023/3732562 |SC141 Rannoch Corrour Single Possession |15/03/24 19/03/24 (WD) Renew longitudinal timbers and support
2140 Fri 0810 Tue steelwork on Rannoch Viaduct. No passage across
Rannoch Viaduct for duration of the blockade.
Corrour Roy Bridge Single Possession |15/03/24 18/03/24
2200 Fri 0750 Mon (RSAS) Tulloch 670y CAT04 81m 0530y to 81m
1200y Single Corrur To Roy Bridge
P2023/3732547 |SC141 Fort William Jn  |Banavie All Lines Possession |15/03/24 18/03/24 (Fort William Interlock Project) Spean Bridge to Fort
2240 Fri 0650 Mon William and MLG to Banavie
Spean Bridge Fort William All Lines Possession  |15/03/24 18/03/24
2240 Fri 0650 Mon
P2023/3780784 |SC203 Inverness Clunes TEP Single Possession |15/03/24 29/03/24 (RSA) BLOCKADE ON THE FAR NORTH
0150 Fri 0430 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3732528 |SC141 Upper Tyndrum  |Gorton (Scotland) Single Possession |22/03/24 25/03/24 (RSAS) Bridge of Orchy 49m 1340y to 50m 1320y
2215 Fri 0735 Mon Single 1740y CATO04 Upper Tyndrum to Gorton
P2023/3732562 |SC141 Rannoch Corrour Single Possession |15/03/24 19/03/24 (WD) Renew longitudinal timbers and support
2140 Fri 0810 Tue steelwork on Rannoch Viaduct. No passage across
Rannoch Viaduct for duration of the blockade.
Corrour Roy Bridge Single Possession |15/03/24 18/03/24
2200 Fri 0750 Mon (RSAS) Tulloch 670y CAT04 81m 0530y to 81m
1200y Single Corrur To Roy Bridge
P2023/3751525 |SC141 Corrour Roy Bridge Single Possession  |22/03/24 25/03/24 (RSAS) Tulloch 670y CAT04 81m 0530y to 81m
2200 Fri 0750 Mon 1200y Single Corrur To Roy Bridge
P2023/3732547 |SC141 Fort William Jn Banavie All Lines Possession |15/03/24 18/03/24 (Fort William Interlock Project) Spean Bridge to Fort
2240 Fri 0650 Mon William and MLG to Banavie
Spean Bridge Fort William All Lines Possession |15/03/24 18/03/24
2240 Fri 0650 Mon
P2023/3732532 |SC141 Fort William Jn  |Banavie All Lines Possession |22/03/24 25/03/24 (Fort William Interlock Project) Spean Bridge to Fort
2240 Fri 0650 Mon William and MLG to Banavie
Spean Bridge Fort William All Lines Possession  |22/03/24 25/03/24
2240 Fri 0650 Mon
P2023/3780784 |SC203 Inverness Clunes TEP Single Possession |15/03/24 29/03/24 (RSA) BLOCKADE ON THE FAR NORTH
0150 Fri 0430 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3751544 |SC059 Smithy Lye Shields Jn Down Possession |23/03/24 25/03/24 (CIVILS)OB 218/018 Shields Road (BG3
SCi131 U 0130 Sat 0500 Mon Strengthening and Repairs) 2m 3-22yds HST
p (No passage of Engineering Trains permitted
P2023/3732528 |SC141 Upper Tyndrum  |Gorton (Scotland) Single Possession |22/03/24 25/03/24 (RSAS) Bridge of Orchy 49m 1340y to 50m 1320y
2215 Fri 0735 Mon Single 1740y CAT04 Upper Tyndrum to Gorton
P2023/3751525 |SC141 Corrour Roy Bridge Single Possession |22/03/24 25/03/24 (RSAS) Tulloch 670y CAT04 81m 0530y to 81m
2200 Fri 0750 Mon 1200y Single Corrur To Roy Bridge
P2023/3732532 |SC141 Fort William Jn Banavie All Lines Possession [22/03/24 25/03/24 (Fort William Interlock Project) Spean Bridge to Fort
2240 Fri 0650 Mon \William and MLG to Banavie
Spean Bridge Fort William All Lines Possession  |22/03/24 25/03/24
2240 Fri 0650 Mon
P2023/3780784 |SC203 Inverness Clunes TEP Single Possession  |15/03/24 29/03/24 (RSA) BLOCKADE ON THE FAR NORTH
0150 Fri 0430 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3742063 |SC001 Muirhouse South |Terminus Jn Single Possession |30/03/24 02/04/24 (RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925,
Jn 0055 Sat 0340 Tue 926 pts Rutherglen West Jn to Eglinton St Jn.
Haulage Shields or Rutherglen (Mossend) arr/dep
Rutherglen West |Eglinton St Jn All Lines Possession |30/03/24 02/04/24
Jn 0055 Sat {0340 Tue (WD) Rutherglen CE Sidings HP No.4 ZZD4 3910 Om
0048yds to Om 0068yds
P2024/3758647 |NW4001 |Caldew Jn Gretna Jn All Lines Possession  |30/03/24 02/04/24 WORK CONTENT
SC001 0040 Sat 0600 Tue CD Renewals: VB14 Esk Viaduct Waterproof
SC031 (6m 0951y)
P2024/3765482 |SC003 Carstairs East Jn [Midcalder Jn All Lines Possession |30/03/24 02/04/24 (Civils) Cockles Yetts 74m 450yds
0830 Sat 0320 Tue
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession  |30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3752445 |LN682 Carlisle South Jn |Carlisle North Jn Up & Down Possession |06/04/24 08/04/24 Platforms 7&8 Bay platforms available.
NW4001 Newcastle 2315 Sat 0455 Mon /Access to platform 1 available via Down M&C only.
NW4021 Band C Up & No access to Up M&C between Currock and Carlisle
NW4023 Down Goods South from Cumbrian Coast
NW4025 | Currock Jn Carlisle South Jn Up M&C Possession |06/04/24 08/04/24
NW4031 2315 Sat 0455 Mon 'Work Content
NwW4033 CRSA: PLTR COT Carlisle SB
NW9911 |London Road Jn |Bog Jn All Lines Possession |06/04/24 08/04/24 CRSA: COT Brisco Drainage
Sco01  |(Cumbria) 2315Sat  |0455 Mon
SC031 - - - -
Penrith Carlisle North Jn Down Main Possession |06/04/24 08/04/24
Up Main 2315 Sat 0455 Mon
Petteril Bridge Jn |Carlisle South Jn Down and Up Possession |06/04/24 08/04/24
Newcastle Goods 2315 Sat 0455 Mon
Upperby Bridge |Bog Jn Down Through Possession |06/04/24 08/04/24
Jn Goods 2315 Sat 0455 Mon
Down Goods Loop
Up Through
Goods
P2024/3752079 |SC001 Motherwell Airbles All Lines Possession |06/04/24 08/04/24 (WD) 'Flemington 192A (1100 89m 0250yds to 90m
SC023 0130 Sat {0530 Mon 0320yds)
209B (2100) 88m 0240yds to 88m 0310yds) 198
Shieldmuir Motherwell All Lines Possession |06/04/24 08/04/24 (1100 89m 0215yds to 89m 0230yds)
0130 Sat 0530 Mon
(WD) 'Motherwell Weighs S&C Refurb/Resleepering
182A 185A 186B 186A HMN1 1100 Om 440yds
P2024/3742073 |SC001 Muirhouse South |Terminus Jn Single Possession |06/04/24 08/04/24 (RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925,
Jn 0055 Sat 0340 Mon 926 pts Rutherglen West Jn to Eglinton St Jn. Haulage
Shields or Rutherglen (Mossend) arr/dep
Rutherglen West |Eglinton St Jn All Lines Possession  |06/04/24 08/04/24
Jn 0055 Sat 0340 Mon (WD) 'Eg St Slab Track (Fast and Slow Lines) Access
at Polmadie
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession [30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat (0530 Mon WEEK BLOCKADE ON SC045
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3752121 |SC001 Motherwell Airbles All Lines Possession |13/04/24 15/04/24 (WD) 'Flemington 192A (1100 89m 0250yds to 90m
SC023 0130 Sat (0530 Mon 0320yds)
209B (2100) 88m 0240yds to 88m 0310yds) 198
Shieldmuir Motherwell All Lines Possession  |13/04/24 15/04/24 (1100 89m 0215yds to 89m 0230yds)
0130 Sat 0530 Mon
(WD) 'Motherwell Weighs S&C Refurb/Resleepering
182A 185A 186B 186A HMN1 1100 Om 440yds
P2024/3779915 |SC001 Motherwell Uddingston All Lines Possession |13/04/24 15/04/24 (Civils) 'C 031/029B &€* Culvert Renewal &4€“ WCM2
0130 Sat 0435 Mon 92m 0286yds (Uddingston &€ Motherwell)
P2024/3742016 |SCO001 Muirhouse South |Terminus Jn Single Possession |13/04/24 15/04/24 (RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925,
Jn 0055 Sat 0340 Mon 926 pts Rutherglen West Jn to Eglinton St Jn. Haulage
Shields or Rutherglen (Mossend) arr/dep
Rutherglen West |Eglinton St Jn All Lines Possession  |13/04/24 15/04/24
Jn 0055 Sat 0340 Mon
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession  |30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3752106 |SC001 Motherwell Airbles All Lines Possession  |20/04/24 22/04/24 (WD) 'Flemington 192A (1100 89m 0250yds to 90m
SC023 0130 Sat (0530 Mon 0320yds)
209B (2100) 88m 0240yds to 88m 0310yds) 198
Shieldmuir Motherwell All Lines Possession  |20/04/24 22/04/24 (1100 89m 0215yds to 89m 0230yds)
0130 Sat 0530 Mon
(WD) 'Motherwell Weighs S&C Refurb/Resleepering
182A 185A 186B 186A HMN1 1100 Om 440yds
P2024/3742054 |SC001 Muirhouse South |Terminus Jn Single Possession |21/04/24 22/04/24 (RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925,
Jn 0030 Sun 0340 Mon 926 pts Rutherglen West Jn to Eglinton St Jn. Haulage
Shields or Rutherglen (Mossend) arr/dep
Rutherglen West |Eglinton St Jn All Lines Possession |21/04/24 22/04/24
Jn 0030 Sun  |0340 Mon
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
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EAS - Section 7

Data freeze: EAS_V1 2024

Network Rail
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2024/3742076 |SC003 Auchengray LC  |Slateford Jn All Lines Possession |27/04/24 29/04/24 (RSAS) Midcalder Junction West 1080y CAT11 89m

1130 Sat 0430 Mon 0660y to 89m 1740y Up. Auchengray to Slateford Jn.

Haulage Arr Auchengray, dep Slateford

P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20

0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3755970 |[NW4001 |Caldew Jn Gretna Jn All Lines Possession  |04/05/24 07/05/24 WORK CONTENT
SC001 0040 Sat 0500 Tue CD Renewals: VB14 Esk Viaduct Waterproof
SCO031 (6m 0951y)
CD Signalling: Kingmoor Resignalling
P2024/3742058 |SC003 Symington Carstairs South Jn  |All Lines Possession  |04/05/24 06/05/24 (WD) Track Work Symington to Carstairs South Jn
2245 Sat 0430 Mon
P2024/3742077 |SCO003 Carstairs South  [Law Jn All Lines Possession |05/05/24 06/05/24 (RSAS) 'Silvermuir 1127y CAT11 75m 0663y to 76m
Jn 0020 Sun  |0440 Mon 0030y Down. Carstairs to Law Jn. Haulage Arrr Law
Jn, dep Carstairs.
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat (0530 Mon WEEK BLOCKADE ON SC045
P2024/3413670 |SC107 Greenhill Upper [Polmont Jn Up Possession  |04/05/24 06/05/24 (WD) FALKIRK HIGH SLABTRACK
SC109 Jn e e 0015 Sat 0600 Mon C/O OF POLMONT JN
SCOTRAIL: BUS REPLACEMENT BETWEEN
FALKIRK GRAHAMSTON AND EDINBURGH
WAVERLEY (SERVICES DIVERTED TO/FROM
FALKIRK GRAHAMSTON).
LNER: DIVERT VIA FIFE.
CS: DIVERT VIA FIFE.
P2024/3418868 |SC107 Linlithgow Newbridge Jn Up Possession  |04/05/24 07/05/24 (CIVILS) Linlithgow to Newbridge Jn replace structure
SC109 Down 0015 Sat 0600 Tue UB 070/021 Niddry Burn (EGM1 35.1610yds).
(CIVILS)C070/021-1 (EGM1 35.1350yds)
(CIVILS)C070/021-2 (EGM1 35.1348yds)
SCOTRAIL: BUS REPLACEMENT BETWEEN
FALKIRK GRAHAMSTON AND EDINBURGH
WAVERLEY (SERVICES DIVERTED TO/FROM
FALKIRK GRAHAMSTON).
LNER: DIVERT VIA FIFE.
CS: ALSO DIVERT VIA FIFE.
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3742059 |SC001 Beattock South  |Beattock Summit All Lines Possession |11/05/24 13/05/24 (WD)Greskine North Up WCM1 1100 45m 90yds to
2230 Sat (0430 Mon 45m 1262yds
P2024/3742020 |SC003 Symington Carstairs South Jn  |All Lines Possession |11/05/24 13/05/24 (WD) Track Work Symington to Carstairs South Jn
2245 Sat 0430 Mon
P2024/3742086 |SC003 Carstairs South  [Law Jn All Lines Possession  |12/05/24 13/05/24 (RSAS) 'Silvermuir 1127y CAT11 75m 0663y to 76m
Jn 0020 Sun  |0440 Mon 0030y Down. Carstairs to Law Jn. Haulage Arrr Law
Jn, dep Carstairs.
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat (0530 Mon WEEK BLOCKADE ON SC045
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2024/3742089 |SC001 Beattock South  |Beattock Summit All Lines Possession |18/05/24 20/05/24 (WD)Beattock North

2230 Sat {0430 Mon
P2024/3742080 |SC001 Lanark Jn Carluke All Lines Possession  |19/05/24 20/05/24 (WD) Reballast/Reailing/Refurb/

0020 Sun (0440 Mon
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20

0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
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Network Rail

Scotland Route

EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week 9

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3742143

SC001

Carstairs South
Jn

Law Jn

All Lines

Possession

25/05/24
0830 Sat

28/05/24
0440 Tue

(CIVILS ) 030/443
'WCM1 80m 0352yds
Lanark Jn - Carluke
No passage of Ets.

(CIVILS)030/462 Culvert Replacement
WMC1 83m0000yds

Lanark Jn - Carluke

No passage of Ets.

(CIVILS) UB 030/453 Brickworks
WCML1 - 81m 1232yds

Lanark Jn - Carluke

No passage of Ets.

(RSAS) Cleghorn Up 76m 0220yds to 74m 0480yds

CAT13 Haulage /Dep via Carlisle (Require Crossovers

at Carstairs) c/o Carstairs of South

P2024/3756221

NW4001
SCO001
SC031

Caldew Jn

Gretna Jn

All Lines

Possession

25/05/24
0040 Sat

28/05/24
0500 Tue

WORK CONTENT

CD Renewals: VB14 Esk Viaduct Waterproof
(6m 0951y)

CD Signalling: Kingmoor Resignalling

P2024/3736308

SC045

East Kilbride

Busby Jn

All Lines

Possession

30/03/24
0110 Sat

19/08/24
0530 Mon

(EAST KILBRIDE/BARRHEAD PROJECT) - 20
WEEK BLOCKADE ON SC045
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EAS - Section 7

Data freeze: EAS_V1 2024

Network Rail
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession [30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045

P2024/3751532 |SC059 Smithy Lye Shields Jn Down Possession |01/06/24 03/06/24 (CIVILS)OB 218/018 Shields Road (BG3

SC131 U 0130 Sat 0500 Mon Strengthening and Repairs) 2m 3-22yds HST

p (No passage of Engineering Trains permitted
P2024/3738972 |SC191 Montrose Aberdeen Up Possession |02/06/24 03/06/24 (A2CB) ADVANCE ROUTE CLEARANCE
Down 0035 Sun  |0500 Mon
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EAS - Section 7

Data freeze: EAS_V1 2024

Network Rail
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession [30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20

0110 Sat (0530 Mon WEEK BLOCKADE ON SC045
P2024/3738974 |SC191 Montrose Aberdeen Up Possession |09/06/24 10/06/24 (A2CB) ADVANCE ROUTE CLEARANCE
Down 0035 Sun  |0500 Mon

P2024/3744535 |SC203 Tain South End  |Lairg Single Possession |08/06/24 10/06/24 (RSAS) ARDGAY 420 CAT7

Loop Points 0055 Sat  |0530 Mon (72 hrs)  [57m 1340yds to 58m Oyds

(WD) ARDGAY S&C HEAVY REFURB/REBALLAST
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession  |30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045

P2024/3738955 |SC191 Montrose Aberdeen Up Possession |16/06/24 17/06/24 (A2CB) ADVANCE ROUTE CLEARANCE

Down 0035 Sun 0500 Mon
P2024/3749548 |SC203 Muir of Ord Dingwall Up Loop Possession |16/06/24 17/06/24 (WD) Balvaird Farm 14m 0990 to 14m 1190

Dingwall Loop 0135 Sun  |0450 Mon

Down Loop

Single

Dingwall Up Loop

Dingwall Down

Loop

Muir Of Ord Down

Loop

Muir Of Ord Loop
P2024/3752446 |SC203 Tain South End  |Lairg Single Possession |15/06/24 17/06/24 (RSAS) ARDGAY 420 CAT7

Loop Paints 0055 Sat  |0530 Mon (72 hrs) ~ |57m 1340yds to 58m Oyds
P2024/3744779 |SC203 Rogart Brora All Lines Possession |15/06/24 17/06/24 (WD)Dunrobin 86m 0400yds to 86m 0520yds
2055 Sat 0810 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20

0110 Sat (0530 Mon WEEK BLOCKADE ON SC045
P2024/3748462 |SC107 Cowlairs South Jn|Queen Street High  |All Lines Possession |23/06/24 23/06/24 (MAINTENANCE) Queen St OLE High Level OHL

Level 0055 Sun 1030 Sun Renewals SC107 Cowlairs South to Queen St High
Level
P2024/3738989 |SC191 Montrose Aberdeen Up Possession  |23/06/24 24/06/24 (A2CB) ADVANCE ROUTE CLEARANCE
Down 0035 Sun (0500 Mon

P2024/3744884 |SC205 Achnasheen Kyle of Lochalsh Single Possession  |22/06/24 24/06/24 (WD) Balnacara 42m 300yds to 43m 880yds

2050 Sat 0550 Mon (WD) Stromeferry 53m 200yds to 53m 520yds
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 14
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3723724 |SC031 New Cumnock Kirkconnel Down Possession |29/06/24 01/07/24 (CIVILS) 161/191A Replacement GSW 57m 1430yds
Up 2330 Sat 0540 Mon No passage of ETs
(CIVILS) 161/192B Replacement
GSW 58m 374yds
No passage of ETs
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat (0530 Mon WEEK BLOCKADE ON SC045
P2024/3742167 |SCO051 Cathcart East Jn |Cathcart North Jn All Lines Possession  |29/06/24 01/07/24 (RSAS) Langside station 335y CAT11 2m 1395y to 2m
0100 Sat 0610 Mon 1730y Down
Muirhouse Central/Cathcart North Jn Up Possession |29/06/24 01/07/24
Jn Down 0100 Sat 0610 Mon
P2024/3751533 |SC059 Shields ETD Shields ETD All Lines Possession |30/06/24 01/07/24 (CIVILS)OB 218/018 Shields Road (BG3
SC131 0130 Sun  |0500 Mon Strengthening and Repairs) 2m 3-22yds HST
(No passage of Engineering Trains permitted
Smithy Lye Shields Jn Down Possession |30/06/24 01/07/24
Up 0130 Sun  |0500 Mon (MAINTENANCE) - Shields Jn S&C Tamping
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3751477 |SC001 Cathcart East Jn |Cathcart North Jn All Lines Possession |06/07/24 08/07/24 (RSAS) Kirkhill Down 1870y CAT 4 96m 1320y to 97m
SC023 0045 Sat 0600 Mon 1430y Down Cathcart East Jcn/Newton West and
SCO055 Newton East Jcn to Lesmahagow Jcn Ex Carlisle / via
SC057 Newton Hamilton |Cathcart West Jn All Lines Possession |06/07/24 08/07/24 Cathcart Circle / arr Cathcart East / to site / dep
Jn 0045 Sat 0600 Mon Lesmahagow / to Millerhill
Uddingston Jn Newton West Jn All Lines Possession |06/07/24 08/07/24
0045 Sat (0600 Mon
P2024/3723689 |SCO031 New Cumnock  |Kirkconnel Down Possession  |06/07/24 08/07/24 (CIVILS) 161/205A Replacement GSW 60m 770yds
Up 2330 Sat  [0540 Mon No passage of ETs
(CIVILS) 161/207B Replacement GSW 61m 352yds
No passage of ETs
P2024/3723693 |SC031 Kirkconnel Thornhill Down Possession |06/07/24 08/07/24 (CIVILS) UB 161/216 Tower Burn G&SW 63m
u 2345 Sat (0520 Mon 1301yds
p No passage of ETs
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
P2024/3723700 |SC203 Lairg Rogart All Lines Possession |06/07/24 08/07/24 (RSAS) Torrobol 20/21 Shortfall 199y CAT04 68m
2035 Sat 0735 Mon 0221y to 68m 0420y Single Lairg to Rogart Ex
Millerhill/ Via Lairg/ to Site/ via Lairg/ to Millerhill
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 16
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3723710 |SC031 Eastriggs GF Dumfries All Lines Possession |14/07/24 15/07/24
0035 Sun {0430 Mon (29 hrs)
P2024/3751787 |SC031 Muirhouse South |Busby Jn Up Possession  |13/07/24 16/07/24 (RSAS) Busby S&C Renew 3 units Muirhouse South
Jn D 0115 Sat  |0530 Tue Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via
own Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
to Millerhill
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
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EAS - Section 7

Data freeze: EAS_V1 2024

Network Rail
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2024/3751789 |SC031 Muirhouse South |Busby Jn Down Possession |21/07/24 21/07/24 (RSAS) Busby S&C Renew 3 units Muirhouse South

Jn U 0025 Sun 1200 Sun Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Vig

p Muirhouse South Jn/ to Site/ via Muirhouse South Jn/
to Millerhill
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession [30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat (0530 Mon 'WEEK BLOCKADE ON SC045
Page 32

Electronic Copy - Uncontrolled when printed



Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3405851 |SC031 Lugton Kennishead All Lines Possession |27/07/24 29/07/24 (CIVILS) REPLACE STRUCTURE UB 222/045
0110 Sat 0540 Mon (54 hrs) GATESIDE GARDEN GBK 7M 1254YDS
SCOTRAIL: BUS REPLACEMENT BETWEEN
GLASGOW AND KILMARNOCK.
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession |30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
P2024/3752438 |SC103 Cowlairs East Jn |Cowlairs South Jn  |Up Main Possession |28/07/24 29/07/24 MAINTENANCE - S&C STONEBLOWING AT
251% Down Main 0055 Sun  |0500 Mon COWLAIRS WEST JN
Cowlairs ROUTE AVAILABLE INTO EASTFIELD DEPOT AND
Passenger Loop VIA SPRINGBURN.
Eastfield Possession |28/07/24 29/07/24
Passenger Loop 0055 Sun  |0735 Mon
Cowlairs West Jn |Cowlairs North Jn Down West Curve |Possession |28/07/24 29/07/24
Up West Curve 0055 Sun  |0500 Mon
Sighthill West Jn  |Cowlairs West Jn Up Springburn Possession |28/07/24 29/07/24
Down Springburn 0055 Sun  |0735 Mon
Cowlairs West Jn |Cowlairs West Jn Down Springburn |Possession |28/07/24 29/07/24
Up Springburn 0735 Sun  |0500 Mon
P2024/3749562 |SC123 Drumgelloch Garrowhill All Lines Possession |28/07/24 29/07/24 (WD) Drainage Works at Blairhill. Require both
0055 Sun  |0410 Mon SC123 & SC097. Airdrie to Shettleston and Whifflet
South Jn to Sunnyside Jn.
Whifflet South Jn |Sunnyside Jn All Lines Possession |28/07/24 29/07/24
0055 Sun  |0410 Mon
P2024/3742330 |SC123 Garrowhill High Street All Lines Possession |27/07/24 29/07/24 (RSAS) Carntyne 20/21 Falldown 866y CAT16 1m
0050 Sat 0515 Mon 1534y to 2m 0640y Up High Street to Garrowhill Ex
Millerhill/ Via Garrowhill/ to Site/ via High Street Jn/ to
Millerhill
P2024/3742348 |SC195 Inverurie Insch All Lines Possession |02/08/24 05/08/24 (RSAS)Govals 21/22 falldown 1074y CAT4 20m 246y
2325 Fri 0620 Mon to 20m 1320y SGL Inverurie to Insch
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession [30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
P2024/3748530 |SC093 Mossend North JnjMossend East Jn Up Possession |04/08/24 05/08/24 (MAINTENANCE) Mossend Depot OLE Heavy
Down 0010 Sun  |0425 Mon (29 hrs) ~ |maintenance & defects
South - Whifflet North Mossend North Junction -
Mossend South  |Whifflet North Jn No. 1 Down Possession |04/08/24 05/08/24 Mossend East Junction
Jdn Reception 0010 Sun 0425 Mon (29 hrs)
No. 2 Down
Reception
Down and Up
Main
Nos.1,2&3 Up
Recept
Down Goods Loop
P2024/3441401 |SC165 Niddrie West Jn  |Craiglockhart Jn All Lines Possession  |03/08/24 05/08/24
0200 Sat  |0515 Mon (54 hrs)
P2024/3742348 |SC195 Inverurie Insch All Lines Possession |02/08/24 05/08/24 (RSAS)Govals 21/22 falldown 1074y CAT4 20m 246y
2325 Fri 0620 Mon to 20m 1320y SGL Inverurie to Insch
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3750926 |SC031 Cathcart East Jn |Cathcart North Jn All Lines Possession |11/08/24 12/08/24 (CIVILS) R/232/000.0300 Pollokshields East
SC051 0030 Sun (0540 Mon CTC Om 0300yds
SC057 No passage of Ets
Cathcart West Jn [Muirhouse North Jn |All Lines Possession |11/08/24 12/08/24
0030 Sun  |0540 Mon
Muirhouse Central|Eglinton St Jn All Lines Possession |11/08/24 12/08/24
Jn 0030 Sun (0540 Mon
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession  |30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
P2024/3742381 |SC093 Cumbernauld Greenhill Lower Jn  |All Lines Possession |11/08/24 12/08/24 (RSAS) Carmuirs West S&C Assoc PL 15/16 falldown
SC109 0020 Sun {0430 Mon (29 hrs) 637y CAT11 Om 152y to Om 789y Down Greenhill
SC110 lower Jcn To Grangemouth/Larbert Ex Millerhill / via
SC119 Grangemouth Jn |Carmuirs East Jn All Lines Possession |11/08/24 12/08/24 Mossend/Greenhill lower / to site / dep Falkirk
SB 0020 Sun 0430 Mon (29 hrs) Grahamston / to Millerhill via E&G and SUB
Greenhill Lower |Larbert Jn All Lines Possession |11/08/24 12/08/24 LNER: AFFECTED SERVICES TO
Jn 0020 Sun /0430 Mon (29 hrs)  |START/TERMINATE AT EDINBURGH.
DRS: 4A13/4N83 (SUN) CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3750968 |SC031 Cathcart East Jn |Cathcart North Jn All Lines Possession |18/08/24 19/08/24 (CIVILS) R/232/000.0300 Pollokshields East
SC051 0030 Sun (0540 Mon CTC Om 0300yds
SC057 No passage of Ets
Cathcart West Jn [Muirhouse North Jn |All Lines Possession |18/08/24 19/08/24
0030 Sun  |0540 Mon
Muirhouse Central|Eglinton St Jn All Lines Possession |18/08/24 19/08/24
Jn 0030 Sun (0540 Mon
P2024/3736308 |SC045 East Kilbride Busby Jn All Lines Possession  |30/03/24 19/08/24 (EAST KILBRIDE/BARRHEAD PROJECT) - 20
0110 Sat 0530 Mon WEEK BLOCKADE ON SC045
P2024/3742363 |SC093 Cumbernauld Greenhill Lower Jn  |All Lines Possession |18/08/24 19/08/24 (RSAS) Carmuirs West S&C Assoc PL 15/16 falldown
SC109 0020 Sun {0430 Mon (29 hrs) 637y CAT11 Om 152y to Om 789y Down Greenhill
SC110 lower Jcn To Grangemouth/Larbert Ex Millerhill / via
SC119 Grangemouth Jn |Carmuirs East Jn All Lines Possession |18/08/24 19/08/24 Mossend/Greenhill lower / to site / dep Falkirk
SB 0020 Sun 0430 Mon (29 hrs) Grahamston / to Millerhill via E&G and SUB
Greenhill Lower Larbert Jn All Lines Possession 18/08/24 19/08/24 LNER: AFFECTED SERVICES TO
Jn 0020 Sun /0430 Mon (29 hrs)  |START/TERMINATE AT EDINBURGH.
DRS: 4A13/4N83 (SUN) CANCELLED.
P2024/3740834 |SC117 Grangemouth Jn |Grangemouth Docks |Down Possession |18/08/24 19/08/24 (WD)Fouldubs Loop 2 SC117 GMH 3902 1m 1410yds
SB Forth Ports Authority |Goods/Docks 0020 Sun  |0430 Mon to 2m 0055yds
Single Line
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3742364 |SC093 Cumbernauld Greenhill Lower Jn  |All Lines Possession |25/08/24 26/08/24 (RSAS) Carmuirs West S&C Assoc PL 15/16 falldown
SC109 0020 Sun {0430 Mon (29 hrs) 1122y CAT 31 Om 112y to Om 778y and CAT 1 Om
SC110 378y to Om 834y Up Greenhill lower Jcn To
SC119 Grangemouth Jn |Carmuirs East Jn All Lines Possession  |25/08/24 26/08/24 Grangemouth/Larbert
SB 0020 Sun {0430 Mon (29 hrs)
. . . LNER: AFFECTED SERVICES TO
Greenhill Lower |Larbert Jn All Lines Possession  |25/08/24 26/08/24 START/TERMINATE AT EDINBURGH.
Jn 0020 Sun {0430 Mon (29 hrs)
DRS: 4A13/4N83 (SUN) CANCELLED.
P2024/3740878 |SC117 Grangemouth Jn |Grangemouth Docks |Down Possession  |25/08/24 26/08/24 (WD)Fouldubs Loop 2 SC117 GMH 3902 1m 1410yds
SB Forth Ports Authority |Goods/Docks 0020 Sun  |0430 Mon to 2m 0055yds
Single Line
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3733427 |SC123 Carntyne Finnieston West Jn  |All Lines Possession |01/09/24 02/09/24 (CIVILS) T 240/112 Bellgrove Tunnels
0035 Sun  |0535 Mon NEM2 Om 880yds

No passage of Ets

(CIVILS) R/240/000.0587D

NEM2 Om 0587yds

No passage of Ets
P2024/3752629 |SC171 Thornton South  |Ladybank All Lines Possession |31/08/24 02/09/24 (Decarbonisation) 090/112 Markinch Station Redeck

Jn 0055 Sat 0520 Mon Thornton to Ladybank Jn

(Decarbonisation) 090/119 Pilmuir Road / Feus Rd

Bridge Kirkforthar Track slue / interval reduction

Thornton to Ladybank 35m 0528yds Jn

(Civils) OB 090/106 Muriespot Bridge ECN2 31m

1408yds

No passage of ET/OTM for duration Thornton South

Jn To Markinch
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3733428 |SC123 Carntyne Finnieston West Jn  |All Lines Possession |08/09/24 09/09/24 (CIVILS) T 240/112 Bellgrove Tunnels
0035 Sun  |0535 Mon NEM2 Om 880yds

No passage of Ets

(CIVILS) R/240/000.0587D

NEM2 Om 0587yds

No passage of Ets
P2024/3752574 |SC171 Thornton South  |Ladybank All Lines Possession (Decarbonisation) 090/112 Markinch Station Redeck

Jn Thornton to Ladybank Jn

(Decarbonisation) 090/119 Pilmuir Road / Feus Rd

Bridge Kirkforthar Track slue / interval reduction

Thornton to Ladybank 35m 0528yds Jn

(Decarbonisation) 090/018 Balgonie Square Redeck

Thornton to Ladybank Jn

(Civils) OB 090/106 Muriespot Bridge ECN2 31m

1408yds

No passage of ET/OTM for duration Thornton South

Jn To Markinch
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 25
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3733764 |SC097 Airdrie Shettleston All Lines Possession  |15/09/24 16/09/24 (WD) Drainage Works at Blairhill
SC123 0055 Sun (0410 Mon
Sunnyside Jn Whifflet South Jn Single Possession  |15/09/24 16/09/24
0055 Sun 0410 Mon
P2024/3733397 |SC123 Carntyne Finnieston West Jn  |All Lines Possession  |15/09/24 16/09/24 (CIVILS) T 240/112 Bellgrove Tunnels
0035 Sun 0535 Mon NEM2 Om 880yds
No passage of Ets
(CIVILS) R/240/000.0587D
NEM2 Om 0587yds
No passage of Ets
P2024/3748497 |SC147 Grantshouse Drem All Lines Possession  |14/09/24 16/09/24 (MAINTENANCE) OLE Heavy maintenance Drem to
0130 Sat  |0430 Mon Grantshouse
28m 00yds to 35m 00yds E52-E76 OTP ACCESS @
Innerwick 33m 1350yds
P2024/3723789 |SC147 Drem Jn North Berwick All Lines Possession  |14/09/24 16/09/24 (CIVILS) Drem Drainage
0130 Sat 0530 Mon ECM8 & NBK 17m 1540yds - 18m 1615yds
Stenton GSP Monktonhall Jn All Lines Possession  |14/09/24 16/09/24 (RSAS) St Germains Crossing Down 294y CAT11
0130 Sat  |0530 Mon 11m 1032y to 11m 1326y Down. Monktonhall to Drem
Jn. Haulage Arr Monktonhall Jn, dep Monktonhall Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3750309 |SC123 Craigendoran Jn |Helensburgh Central |All Lines Possession  |21/09/24 23/09/24 (WD) Craigendoran Station NEM7 3100 23m 0270yds
SC141 0050 Sat  |0550 Mon to 23m 0430yds Requires SC141 from Craigendoran
Jn to Helensburgh Upper
Helensburgh Upper |All Lines Possession |21/09/24 23/09/24
0050 Sat 0550 Mon
P2024/3752124 |SC141 Helensburgh Crianlarich Single Possession  |21/09/24 23/09/24 (WD) Finnart Resleeper - WHL 11m780 to 12m1020
Upper 2255 Sat  [0550 Mon (Garelochhead to Arrochar and Tarbet)
P2024/3751504 |SC141 Helensburgh Glen Douglas Single 27/09/24 30/09/24
Upper 2335 Fri 0550 Mon
P2024/3723764 |SC147 Drem Jn Monktonhall Jn All Lines 21/09/24 22/09/24 (RSAS) St Germains Crossing Down 294y CAT11
0130 Sat 0900 Sun 11m 1032y to 11m 1326y Down. Monktonhall to Drem
Jn. Haulage Arr Monktonhall Jn, dep Monktonhall Jn
P2024/3748518 |SC147 Grantshouse Stenton GSP All Lines 21/09/24 22/09/24 (MAINTENANCE) OLE Heavy maintenance Drem to
0130 Sat {0900 Sun Grantshouse
28m 00yds to 35m 00yds E52-E76 OTP ACCESS @
Innerwick 33m 1350yds
P2024/3751718 |SC147 Waverley (East |Portobello Jn All Lines Possession (Civils) OB 001/009 Wheatfield / Portobello Rd
End) (Scotland) ECM8 2m 120yds
\Waverley - Portobello Jn
No passage of Ets
P2024/3738975 |SC191 Montrose Aberdeen Up Possession |22/09/24 23/09/24 (A2CB) ADVANCE ROUTE CLEARANCE
Down 0035 Sun  |0500 Mon
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EAS - Section 7

Data freeze: EAS_V1 2024

Network Rail
Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2024/3752440 |SC123 Craigendoran Jn |Helensburgh Upper |All Lines Possession  |29/09/24 30/09/24 (MAINTENANCE) CRAIGENDORAN JN S&C

SCial 0001 Sun 1000 Mon TAMPING
Cardross Craigendoran Jn All Lines Possession {29/09/24 29/09/24
0055 Sun 1000 Sun

P2024/3751504 |SC141 Helensburgh Glen Douglas Single 27/09/24 30/09/24

Upper 2335 Fri 0550 Mon
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Data freeze: EAS_V1 2024

Network Rail EAS - Section 7
Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3751741 |SC141 Bridge of Orchy |Tulloch All Lines Possession |04/10/24 17/10/24
2200 Fri 0750 Thu
P2024/3723790 |SC147 Drem Jn Monktonhall Jn All Lines Possession  |28/09/24 29/09/24 (RSAS) St Germains Crossing Down 294y CAT11
0130 Sat 0530 Sun 11m 1032y to 11m 1326y Down. Monktonhall to Drem
Jn. Haulage Arr Monktonhall Jn, dep Monktonhall Jn
P2024/3751674 |SC147 Waverley (East |Portobello Jn All Lines Possession (Civils) OB 001/009 Wheatfield / Portobello Rd
End) (Scotland) ECM8 2m 120yds
'Waverley - Portobello Jn
No passage of Ets
P2024/3739007 |SC191 Montrose Aberdeen Up Possession  |29/09/24 30/09/24 (A2CB) ADVANCE ROUTE CLEARANCE
Down 0035 Sun (0500 Mon
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EAS - Section 7 Data freeze: EAS_V1 2024

Network Rail
Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3751741 |SC141 Bridge of Orchy |Tulloch All Lines Possession |04/10/24 17/10/24
2200 Fri 0750 Thu
P2024/3751801 |SC141 Tulloch Roy Bridge Single Possession |05/10/24 07/10/24 (WD) Tulloch Up Loop WHL 1500 81m 1150yds to
2155 Sat 0750 Mon 81m 1450yds
P2024/3779819 |SC141 Tulloch Fort William All Lines Possession |05/10/24 07/10/24 (Civil) C 310/331K -Culvert Renewal &€ WHL 94m
2215 Sat 0735 Mon 1120yds.
P2024/3768360 |SC171 Haymarket West |Inverkeithing All Lines Possession |06/10/24 07/10/24 (FIFE/ECML INFILL PROJECT)
Jn 0025 Sun  |0440 Mon (29 hrs)
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EAS - Section 7

Data freeze: EAS_V1 2024

Network Rail
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3738956 |SC191 Montrose Aberdeen Up Possession |06/10/24 07/10/24 (A2CB) ADVANCE ROUTE CLEARANCE
Down 0035 Sun 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3751741 |SC141 Bridge of Orchy |Tulloch All Lines Possession |04/10/24 17/10/24
2200 Fri 0750 Thu
P2024/3751803 |SC141 Tulloch Roy Bridge Single Possession |12/10/24 14/10/24 (WD) Tulloch Down Loop WHL 2500 81m 1150yds to
2155 Sat 0750 Mon 81m 1450yds
P2024/3768402 |SC171 Haymarket West |Inverkeithing All Lines Possession  |13/10/24 14/10/24 (FIFE/ECML INFILL PROJECT)
Jn 0025 Sun {0440 Mon (29 hrs)
(RSAS)Camerons bridge 8m 1260yds to 8m 1666yds
Down Line (2100) North Queensferry and South Gyle
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EAS - Section 7 Data freeze: EAS_V1 2024

Network Rail
Scotland Route Version 1.0 Previous freeze: EAS V0 2024

Week 29 - Continued
\ Work Type

Possession Ref |[LOR

B

Traffic Remarks

Start

Blocked Line Protn Type

Location from Location to

(A2CB) ADVANCE ROUTE CLEARANCE

P2024/3739022 |SC191 Montrose Aberdeen Up Possession

Down
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Network Rail
Scotland Route

EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week 30

Possession Ref | LOR Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3768404 |SC171 Thornton South
Jn

Ladybank

All Lines

Possession

20/10/24
0035 Sun

21/10/24
0520 Mon

(Decabonisation) 090/124 Water Trough Intervention
Thornton to Ladybank Jn

(Decarbonisation) 090/122 Pittilock Burn No 2
(Proposed Demo) (Combine with adjacent Pittilock
Burn No.1) Thornton to Ladybank Jn 35m 1298yds

(Civils) Muriespot Bridge Reconstruction

OB 090/106 Muriespot Bridge ECN2 31m 1408yds
No passage of ET/OTM for duration Thornton South
Jn To Markinch
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2024/3752578 |SC171 Haymarket West |North Queensferry  |All Lines Possession |27/10/24 28/10/24 (RSAS) Dalmeny South 161y CAT14 9m 0328y to 9m

Jn 0025 Sun {0440 Mon 0489y Up
P2024/3752644 |SC171 Thornton South  |Ladybank All Lines Possession  |27/10/24 28/10/24

Jn 0035 Sun {0520 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 32
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3751711 |SC145 Glenfinnan Arisaig All Lines Possession 11/11/24 (WD) Loch Nan Uanh MLG2 3100 26m 1700yds to
0615 Mon 27m 0100yds
P2024/3744867 |SC193 Blair Atholl Kingussie All Lines Possession |08/11/24 11/11/24 (RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
2240 Fri 0540 Mon Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
/Atholl/ to Millerhil
(FREIGHT LOOPS ON HML)NEWTONMORE
P2024/3779912 |SC193 Kingussie Aviemore All Lines Possession |08/11/24 11/11/24 (Civils) C 290/202A &€* Culvert Renewal &€ HGL2
2245 Fri 0610 Mon (54 hrs) 77m 1386yds (Kingussie a€“ Aviemore)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 33
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3751711 |SC145 Glenfinnan Arisaig All Lines Possession |08/11/24 11/11/24 (WD) Loch Nan Uanh MLG2 3100 26m 1700yds to
2310 Fri 0615 Mon 27m 0100yds
P2024/3751684 |SC145 Fort William Jn  |Glenfinnan All Lines Possession  |09/11/24 11/11/24 (CIVILS) OB 313/014 Road to the Isles
2250 Sat (0645 Mon MLG2 2m 1580yds
Fort William - Glenfinnan
No passage of Ets
P2024/3751687 |SC145 Fort William Jn  |Glenfinnan All Lines Possession  |15/11/24 18/11/24 (CIVILS) OB 313/014 Road to the Isles
2250 Fri 0645 Mon MLG2 2m 1580yds
Fort William - Glenfinnan
No passage of Ets
P2024/3751685 |SC145 Glenfinnan Arisaig All Lines Possession  [15/11/24 18/11/24 (WD) Beasdale Tunnel MLG2 3100 27m 1275yds to
2310 Fri 0615 Mon 27m 1540yds
P2024/3744867 |SC193 Blair Atholl Kingussie All Lines Possession |08/11/24 11/11/24 (RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
2240 Fri 0540 Mon Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
/Atholl/ to Millerhil
(FREIGHT LOOPS ON HML)NEWTONMORE
P2024/3744872 |SC193 Blair Atholl Kingussie All Lines Possession |15/11/24 18/11/24 (RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
2240 Fri 0540 Mon Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
/Atholl/ to Millerhil
(FREIGHT LOOPS ON HML)NEWTONMORE
P2024/3779912 |SC193 Kingussie Aviemore All Lines Possession |08/11/24 11/11/24 (Civils) C 290/202A a€“ Culvert Renewal a€“ HGL2
2245 Fri 0610 Mon (54 hrs) 77m 1386yds (Kingussie a€* Aviemore)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3751716 |SC143 Connel Ferry Oban Single Possession |22/11/24 25/11/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck
2130 Fri 0515 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m
00yds)
C 312/272A
OBN2 67m 1660yds
No passage of Ets Connel Ferry to Oban
C 312/271A
OBN2 67m 1200yds
No passage of Ets Connel Ferry to Oban
P2024/3751670 |SC143 Dalmally Connel Ferry Single Possession |22/11/24 25/11/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck
2125 Fri 0530 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m
00yds)
P2024/3751687 |SC145 Fort William Jn  |Glenfinnan All Lines Possession [15/11/24 18/11/24 (CIVILS) OB 313/014 Road to the Isles
2250 Fri 0645 Mon MLG2 2m 1580yds
Fort William - Glenfinnan
No passage of Ets
P2024/3751685 |SC145 Glenfinnan Arisaig All Lines Possession |15/11/24 18/11/24 (WD) Beasdale Tunnel MLG2 3100 27m 1275yds to
2310 Fri 0615 Mon 27m 1540yds
P2024/3744872 |SC193 Blair Atholl Kingussie All Lines Possession |15/11/24 18/11/24 (RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to
2240 Fri 0540 Mon Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair
Atholl/ to Millerhil
(FREIGHT LOOPS ON HML)NEWTONMORE
P2024/3744853 |SC193 Stanley Jn Blair Atholl All Lines Possession |22/11/24 25/11/24 (CIVILS) OB 290/082 Rannoch Road, , replace
2320 Fri 0510 Mon structure Pitlochry to Blair Atholl (HGL2 32m 181yds)
(FREIGHT LOOPS ON HML) DUNKELD

Electronic Copy - Uncontrolled when printed

Page

52




Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS V0 2024
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3751716 |SC143 Connel Ferry Oban Single Possession |22/11/24 25/11/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck
2130 Fri 0515 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m
00yds)
C 312/272A
OBN2 67m 1660yds
No passage of Ets Connel Ferry to Oban
C 312/271A
OBN2 67m 1200yds
No passage of Ets Connel Ferry to Oban
P2024/3751670 |SC143 Dalmally Connel Ferry Single Possession |22/11/24 25/11/24 (Civils) Falls of Cruachan to Connel Ferry, timber deck
2125 Fri 0530 Mon replacement UB 312/230 Allt Gruinche (OBN2 56m
00yds)
P2024/3744857 |SC193 Stanley Jn Blair Atholl All Lines Possession  [29/11/24 02/12/24 (CIVILS) OB 290/082 Rannoch Road, , replace
2320 Fri 0510 Mon structure Pitlochry to Blair Atholl (HGL2 32m 181yds)
(FREIGHT LOOPS ON HML) DUNKELD
P2024/3744853 |SC193 Stanley Jn Blair Atholl All Lines Possession |22/11/24 25/11/24 (CIVILS) OB 290/082 Rannoch Road, , replace
2320 Fri 0510 Mon structure Pitlochry to Blair Atholl (HGL2 32m 181yds)
(FREIGHT LOOPS ON HML) DUNKELD
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
Scotland Route Version 1.0 Previous freeze: EAS_V0_2024
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3779896 |SC143 Connel Ferry Oban Single Possession  |30/11/24 02/12/24 (Civils) C 312/273C -Culvert Renewal &4€* OBN2 68m
2130 Sat  |0515 Mon 0699yds.
(Civils) C 312/273B
OBN2 68m 0396yds
No passage of Ets
P2024/3744857 |SC193 Stanley Jn Blair Atholl All Lines Possession  |29/11/24 02/12/24 (CIVILS) OB 290/082 Rannoch Road, , replace
2320 Fri 0510 Mon structure Pitlochry to Blair Atholl (HGL2 32m 181yds)
(FREIGHT LOOPS ON HML) DUNKELD
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