Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3763119 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |10/12/23 10/12/23 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun {0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |10/12/23 10/12/23 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |10/12/23 10/12/23
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |10/12/23 10/12/23
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 10/12/23 10/12/23
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 10/12/23 10/12/23
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2023/3763181 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |11/12/23 11/12/23 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession |11/12/23 11/12/23 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |11/12/23 11/12/23 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |11/12/23 11/12/23
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 11/12/23 11/12/23
Possession  |0045 Mon (0500 Mon
Willesden Junction |Willesden Sidings 11/12/23 11/12/23
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2023/3737954 |MD232 Nuneaton North  |Arley Tunnel All Lines Possession |09/12/23 10/12/23 Work Content: High Output: Acacia Road
MD555 Jn 2300 Sat 1000 Sun (11 hrs)
NO ACCESS TO THE BIRMINGHAM LINES
Nuneaton North  |Abbey Jn Down and Up Possession |09/12/23 10/12/23
Jn Nuneaton Chord 2315 Sat  |0900 Sun
P2023/3756164 |MD306 Bordesley Jn Lifford East Jn Down and Up Possession  [09/12/23 11/12/23 Work Content: PLTR: Moseley Tunnel Drainage
MD401 Camphill 1045 Sat 0400 Mon (41 hrs)
MD570 TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW
MD580 STREET OR SUTTON PARK, STOURBRIDGE AND
WORCESTER SHRUB HILL.
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3751810 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |10/12/23 11/12/23 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |10/12/23 11/12/23 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
Gw310 1 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |10/12/23 11/12/23
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |10/12/23 11/12/23
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |10/12/23 11/12/23
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [10/12/23 11/12/23
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [10/12/23 11/12/23
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |10/12/23 11/12/23
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |10/12/23 11/12/23
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |10/12/23 11/12/23
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |10/12/23 11/12/23
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |10/12/23 11/12/23
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession [11/12/23 11/12/23
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |11/12/23 11/12/23
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |11/12/23 11/12/23
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession [11/12/23 11/12/23
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3757474 |MD725 Aylesbury Claydon L&NE JCN |All Lines Possession  [10/12/23 10/12/23 Work Content: Saltley DU: S&C Tamp: Aylesbury
SB (43m05ch) 0025 Sun  |1625 Sun North Loop & Aylesbury Vale Parkway Jn
Aylesbury Vale  |Aylesbury Vale Bay Platform Possession |10/12/23 10/12/23 TRAINS TO BE DIVERTED
Parkway Parkway 0025 Sun  |1625 Sun
P2023/3773077 |MD725 Claydon L&NE Quainton Road Up & Down Sidings 01/04/23 29/03/24 \W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3779581 |NW3001 |Bangor Bangor Down Passenger |Possession |09/12/23 11/12/23 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 0220 Sat  |0420 Mon ROAD TRANSPORT BETWEEN LLANDUDNO
Up Passenger JUNCTION AND HOLYHEAD.
Loop work content: Llandegi PLTR.
Llandudno Jn Holyhead Down and Up Possession |09/12/23 11/12/23 /Access in weeks 37 and 38 is to replace access in
Main 0220 Sat  |0420 Mon weeks 7 and 8 of the 2023 EAS. TBC.
Bangor Station Bangor Station Sidings 1 & 2 Sidings 09/12/23 11/12/23
Possession 0220 Sat  |0420 Mon
P2023/3645942 |NW3001 |Llandudno Jn Blaenau Ffestiniog [Single & Loop Possession  [09/12/23 11/12/23 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat (0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
P2023/3743032 [NW5001 |Longsight South |Ardwick Jn Down Fast Possession |10/12/23 10/12/23 WORK CONTENT
Jn Down & Up Slow 0100 Sun |0710 Sun CRSA PLTR: Longsight Goods Loop Prep
Down Goods
P2023/3743016 |[NW7009 |Farington Curve |Hall Royd Jn All Possession  [09/12/23 11/12/23 WORK CONTENT:
Jn 0010 Sat (0435 Mon \Works Delivery: Accrington & Blackburn S&C
Reballast
CRSA: PLTR Rose Grove
CRSA: Lostock Drainage
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754449 \MD101 Hanslope Jn Hillmorton Jn Down and Up Possession  [16/12/23 17/12/23 TRAINS DIVERTED VIA NORTHAMPTON
Main 2210 Sat (1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
Work Content -
High Output: Brookfield
P2023/3775190 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |17/12/23 17/12/23 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun {0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |17/12/23 17/12/23 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |17/12/23 17/12/23
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |17/12/23 17/12/23
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 17/12/23 17/12/23
Possession (0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 17/12/23 17/12/23
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2023/3775729 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |18/12/23 18/12/23 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |18/12/23 18/12/23 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |18/12/23 18/12/23 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |18/12/23 18/12/23
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/12/23 18/12/23
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 18/12/23 18/12/23
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765023 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |17/12/23 18/12/23 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |17/12/23 18/12/23 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (17/12/23 18/12/23
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |17/12/23 18/12/23
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |17/12/23 18/12/23
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |17/12/23 18/12/23
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |17/12/23 18/12/23
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |17/12/23 18/12/23
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |17/12/23 18/12/23
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |17/12/23 18/12/23
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |17/12/23 18/12/23
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |17/12/23 18/12/23
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |18/12/23 18/12/23
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |18/12/23 18/12/23
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |18/12/23 18/12/23
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |18/12/23 18/12/23
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3756800 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |16/12/23 17/12/23 GWR SERVICES TO TERMINATE AT / START
GW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession  [16/12/23 17/12/23 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 - - MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |16/12/23  |17/12/23 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession 213()3(/):;2/82;; (;Lgfg;zéii Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |16/12/23 17/12/23
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |16/12/23 17/12/23
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |16/12/23 17/12/23
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |16/12/23 17/12/23
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |16/12/23 17/12/23
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |16/12/23 17/12/23
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |16/12/23 17/12/23
Jn 2305 Sat 0845 Sun
P2023/3773077 |MD725 Claydon L&NE  |Quainton Road Up & Down Sidings 01/04/23 29/03/24 W2023/10046928
JCN SB Aylesbury Siding |Possession (0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3779582 |[NW3001 |Bangor Bangor Down Passenger |Possession |16/12/23 18/12/23 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 0220 Sat  |0420 Mon ROAD TRANSPORT BETWEEN LLANDUDNO
Up Passenger JUNCTION AND HOLYHEAD.
Loop work content: Llandegi PLTR.
Llandudno Jn Holyhead Down and Up Possession  |16/12/23 18/12/23 /Access in weeks 37 and 38 is to replace access in
Main 0220 Sat 0420 Mon weeks 7 and 8 of the 2023 EAS. TBC
Bangor Station  |Bangor Station Sidings 1 & 2 Sidings 16/12/23 18/12/23
Possession |0220 Sat (0420 Mon
P2023/3743102 [NW5001 |Longsight South |Ardwick Jn Down Fast Possession |17/12/23 17/12/23 WORK CONTENT
Jn Down & Up Slow 0100 Sun  |0710 Sun CRSA PLTR: Longsight Goods Loop Prep
Down Goods
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EAS - Section 7

Data freeze: EAS_V1 2024

Network Rail
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3742955 |NW7009 |Farington Curve |Hall Royd Jn All Possession  |16/12/23 18/12/23 WORK CONTENT:
Jn 0010 Sat 0435 Mon 'Works Delivery: Accrington & Blackburn S&C
Reballast
CRSA: PLTR Rose Grove
Page 7
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754398 |MD101 Camden Jn Watford Junction Down and Up DC |Possession |25/12/23 27/12/23 XMAS SHUTDOWN POSSESSION TIMES TBC
MD120 Electric 0140 Mon (0600 Wed WHEN TT PRODUCED
All Lines
Euston Camden Jn All Lines Possession  |25/12/23 27/12/23 GII'\ILELSINE BLOCK WATFORD TO EUSTON INC DC
0140 Mon (0600 Wed
'Work Content -
Euston HS2 Works
OCR Campaign Renewals: West London, Willesden &
Wembley
CD DOT: Kenton
PLTR: Kilburn
Bushey PSU
P2023/3754412 |MD101 Milton Keynes Hillmorton Jn Down and Up Possession |25/12/23 27/12/23 TIMES TBC WHEN TT PRODUCED
MD105 North Jn Fast/Main 0140 Mon  |0600 Wed (54 hrs)
LL LINE XMAS SHUTDOWN BLOCK
Northampton Down and Up Possession |25/12/23 27/12/23
Slow/Northampton 0140 Mon 0600 Wed (54 hrs)  |WORK CONTENT -
- - - East/West
Northampton Hillmorton Jn All Lines Possession  |25/12/23 27/12/23 cannot pass trains.
0140 Mon  |0600 Wed (54 hrs)  |cD: Milton Keynes Platform 4
Watford Junction |Milton Keynes North |Down and Up Fast|Possession |25/12/23 27/12/23 gig $ng g(r):;?oenEl‘\?ga(d:a?thrﬁ)rs)
Jn Down and Up 0140 Mon 0600 Wed (54 hrs)  |p| TR: Hanslope Drainage
Slow Northampton Gateway
Electronic Copy - Uncontrolled when printed Page 8




Network Rail
LNW Route

EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week 39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type
P2023/3741672 |LN3340 |Atherstone Colwich Jn (inc.) Down Trent Valley |Possession
MD101 Slow/Down
MD340 Stafford
MD345 Down Trent Valley
MD355 Fast/Down Main
NW1001 Up Stafford/Up
NW1004 Fast/Up Trent
NW5009 Valley Fast
Up Main/Up
Slow/Up Trent
Valley Slow
Lichfield City Alrewas LC (MCB) |All Lines Possession |24/12/23 27/12/23
2130 Sun  |0800 Wed
Rugeley Town Rugeley North Jn Down and Up Possession
Cannock / Up &
Down Cannock
Colwich Jn Stone OHNS Down and Up BLOCKED To
NW5009 Main A/C Electric
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To
AIC Electric
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To
(NW1004) Cannock / Up & |A/C Electric
Down Cannock  |Trains

Lichfield North Jn

Rugeley Trent Valley

Down Trent Valley
Slow

Up Trent Valley
Slow/Up Slow

Possession

29/12/23
0525 Fri

Lichfield North Jn

Rugeley Trent Valley

Down Trent Valley
Slow

Up Trent Valley
Slow/Up Slow

BLOCKED To 29/12/23
A/C Electric 0525 Fri
Trains

Start End Traffic Remarks \ Work Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_VO_2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3755533 |[EA1360 |Bedford Midland |Bedford Midland Platform 1A Possession  |25/12/23 27/12/23
EA1370 0001 Mon 0600 Wed
LN101
LN3140 |Bedford North Jn |Wellingborough Down and Up Fast|Possession |25/12/23 27/12/23
LN3201 South Jn Down and Up 0001 Mon |0600 Wed
LN3210 Slow
t“ggﬁ Bedford St. Johns |Bedford Midland Up & Down Possession  |25/12/23 27/12/23
Bletchley 0001 Mon {0600 Wed
LN3219
Run Round
LN3222 Sidings
“S"gz}gg Brent Curve Jn _ |Dudding Hill Jn Down and Up Possession |25/12/23 | 27/12/23
20400 Brent Curve 0001 Mon  |0600 Wed
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession  |25/12/23 27/12/23
Canal Tunnel 0001 Mon |0600 Wed
Carlton Road Jn  [Junction Road Jn Down and Up Possession  |25/12/23 27/12/23
Tottenham 0001 Mon  |0600 Wed
Cricklewood Dudding Hill Jn Down and Up Possession  |25/12/23 27/12/23
Curve Jn Cricklewood Curve 0001 Mon |0600 Wed
Cricklewood Cricklewood Depot  |North Reception |Possession |25/12/23 27/12/23
Depot Road No.2 0001 Mon  |0600 Wed
North Reception
Road No.1
Cricklewood Cricklewood South  |Up Goods No.1  |Possession |25/12/23 27/12/23
Depot Jn Jn Up Goods No.2 0001 Mon 0600 Wed
Cricklewood Cricklewood Depot |Depot Exit Road |Possession |25/12/23 27/12/23
South Jn Jn 0001 Mon |0600 Wed
Crouch Hill Gospel Oak Down and Up Possession  |25/12/23 27/12/23
Tottenham & 0001 Mon  |0600 Wed
Hampstead
Dudding Hill Jn  |Neasden Jn Down Goods Possession |25/12/23 27112/23
Up Goods 0001 Mon |0600 Wed
Farringdon Kentish Town Jn Down and Up Possession  |25/12/23 27/12/23
Moorgate 0001 Mon {0600 Wed
Forders Sidings |Bedford St. Johns  |Down Bedford/Up |Possession |25/12/23 27/12/23
& Down Bletchley 0001 Mon |0600 Wed
Up & Down
Bletchley/Up
Bedford
St. Pancras Bedford North Jn All Lines Possession  |25/12/23 27/12/23
International 0001 Mon  |0600 Wed
Bedford Carriage |Bedford Carriage EMU Sidings Sidings 25/12/23 27/12/23
Sidings Sidings Possession  |0001 Mon |0600 Wed
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3755533 Bedford Cauldwell|Bedford Cauldwell  |Cauldwell Depot |Sidings 25/12/23 27/12/23
Continued Depot Depot Possession 0001 Mon 0600 Wed
Bedford Midland |Bedford North Jn EMU Stabling Sidings 25/12/23 27/12/23
Siding Possession  |0001 Mon 0600 Wed
Bedford St. Johns |Bedford Midland Jowett Sidings Sidings 25/12/23 27112/23
Nos. 15to 19 Possession  |0001 Mon |0600 Wed
Cricklewood Cricklewood Depot |Cricklewood Sidings 25/12/23 27/12/23
Depot Sidings Possession  |0001 Mon |0600 Wed
Elstow Sidings Elstow Sidings Elstow Sidings Sidings 25/12/23 27/12/23
Possession 0001 Mon 0600 Wed
Luton Airport Luton South Jn Crescent Road Sidings 25/12/23 27/12/23
Parkway Sidings Possession  [0001 Mon |0600 Wed
Luton North Jn Leagrave Jn Leagrave Tamper |Sidings 25/12/23 27/12/23
Sidings Possession  |0001 Mon |0600 Wed
Redland Road Redland Road Stone |Redland Sidings 25/12/23 27/12/23
Stone Siding Siding Roadstone Possession  |0001 Mon  |0600 Wed
Sidings
St. Albans St. Albans Centre Sidings Sidings 25/12/23 27/12/23
Possession  |0001 Mon  [0600 Wed
St. Pancras Dock Jn North Discharge Sidings |Sidings 25/12/23 27/12/23
International Possession  |0001 Mon 0600 Wed
Dock Jn South Maintenance Sidings 25/12/23 27112/23
Siding Possession  |0001 Mon |0600 Wed
P2023/3750735 |MD301 Coventry North Jn|Coundon Road LC  |Down and Up Possession  |26/12/23 27/12/23 NO WMTs TO STABLE AT COVENTRY STATION
MD405 (ccTv) Bedworth 1230 Tue |0430 Wed (24 hrs)
MD410 Work Content: Birmingham DU: S&C Tamping
Coventry South  |Canley Down and Up Possession |26/12/23 27/12/23 @Coventry South & North Jns during Xmas shutdown
Jn (inc.) Fast/Main 1230 Tue  |0430 Wed (24 hrs)  |period
Kenilworth North |Coventry South Jn Up & Down Possession 26/12/23 27112/23 WMTs TO STABLE IN BIRMINGHAM
Jdn Kenilworth / Down 1230 Tue 0430 Wed (24 hrs)  INTERNATIONAL & WOLVERHAMPTON STATIONS
and Up Kenilworth
STABLED UNITS AT BIRMINGHAM
INTERNATIONAL & WOLVERHAMPTON TO HAVE
PANTOGRAPHS LOWERED AND LOCKED.
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3751486 |MD301 Adderley Park Birmingham New Down and Up Possession  |24/12/23 27/12/23 Work Content: OCR: Wire Re-tensioning
MD306 Street Coventry/Stour 2200 Sun  |0500 Wed
MD320 NO OUT-STABLING AT BIRMINGHAM NEW
MD325 Birmingham New |Birmingham New All Platforms Possession  |24/12/23 27/12/23 STREET STATION AFFECTED TRAINS TO STABLE
MD330 Street Street No.1, No.2 and 2200 Sun  |0500 Wed AT:
MD501 No.3 Sidings .
mgg;g Galton Jn Downand Up  |Possession |24/12/23 | 27/12/23 g'L'i'\ﬁ:’\‘OGRH,\fé"' 1' NZT EaRL“ngONAL STATION:
Stour 2200 Sun  |0500 Wed T
Selly Oak Down and Up Possession |24/12/23  |27/12/23 WOLVERHAMPTON STATION: PLATFORMS 1, 2, 3,
Gloucester 2200 Sun 10500 Wed 4,5 & 6 AND CARRIAGE SIDINGS.
Curzon Street Jn [Vauxhall Jn Down Vauxhall Possession |24/12/23 27/12/23 ALL LINES / PLATFORMS STATION POSSESSION
Chord 2200 Sun  |0500 Wed
Landor Street Jn |Birmingham New Down and Up Possession  |24/12/23 27/12/23
Street Derby 2200 Sun  |0500 Wed
Bordesley Jn All Lines Possession  |24/12/23 27/12/23
2200 Sun  |0500 Wed
Proof House Jn  |Duddeston Down and Up Possession |24/12/23 27/12/23
Vauxhall 2200 Sun  |0500 Wed
Soho East Jn Soho Curve North Jn |Up Soho Curve  |Possession |24/12/23 27/12/23
2200 Sun  |0500 Wed
Soho North Jn Down Soho Curve |Possession  |24/12/23 27/12/23
2200 Sun  |0500 Wed
Soho North Jn Soho Curve North Jn |Down Soho Possession  |24/12/23 27/12/23
Goods Loop 2200 Sun  |0500 Wed
Soho South Jn  [Soho East Jn (Inc) |Down and Up Possession  |24/12/23 27/12/23
Soho 2200 Sun  |0500 Wed
St. Andrews Jn  |Grand Jn Down and Up & |Possession |24/12/23 27/12/23
Down Camp Hill 2200 Sun  |0500 Wed
Monument Lane |Monument Lane Up Through Siding|Sidings 24/12/23 27112/23
Possession 2200 Sun  |0500 Wed
Barnt Green Jn  |Redditch All Lines BLOCKED To|24/12/23 27/12/23
A/C Electric  |2200 Sun 0500 Wed
Trains
Duddeston Aston OHNS Down and Up BLOCKED To|24/12/23 27112/23
Vauxhall A/C Electric {2200 Sun  |0500 Wed
Trains
Selly Oak Bromsgrove All Lines BLOCKED To|24/12/23 27/12/23
A/C Electric  |2200 Sun 0500 Wed
Trains
Stechford OHNS
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3751486 Adderley Park Down and Up BLOCKED To|24/12/23 27/12/23
Continued Coventry A/C Electric  |2200 Sun  |0500 Wed
Trains
P2023/3752157 |[MD301 Bushbury Jn Penkridge Down and Up Possession |24/12/23 27/12/23 Work Content: 3rd Party: Four Ashes Interchange
MD320 Penkridge 2330 Sun 0420 Wed Overbridge Works
XMAS SHUT DOWN
P2023/3734381 |MD501 Castle Bromwich [Landor Street Jn All Lines Possession  [24/12/23 27112/23 Work Content: HS2 Aston Church Road Bridge Deck
MD570 Jn Down and Up 2300 Sun  |0500 Wed Installation & protective decking of the tracks.
Berby gastt) 'Work Content: Capital Delivery HS2 Duddeston Jn
own Derby works and signalling commissioning
Goods
Up Derby Slow EXTENDED XMAS SHUT DOWN POSSESSION -
Park Lane Jn (West |Castle Bromwich |Possession |24/12/23 27/12/23
Midlands) Curve 2300 Sun  |0500 Wed 2300 SUN TO 0500 WED
POSSESSION ALL LINES -
Duddeston Jn Landor Street Jn Down Saltley Possession |24/12/23 29/12/23 NO ACCESS TO LAWLEY STREET TERMINAL.
Goods Loop 2300 Sun  |0500 Fri NO ACCESS TO JAGUAR SIDINGS.
_ NO ACCESS TO FORMER SALTLEY DEPOT
Landor Street Jn |Grand Jn All Possession  |24/12/23 27/12/23 SIDING & EMR.
2300 Sun (0500 Wed NO TRAINS TO BE STABLED ON UP WASHWOOD
St. Andrews Jn All Lines Possession  [24/12/23 27/12/23 HEATH ARR/DEP 1 & 2.
2300 Sun 0500 Wed 0500 WED TO 0500 FRI
Washwood Heath |Duddeston Jn Up Washwood Possession |24/12/23 27/12/23 )|_<|%|§|I:E|F|§\|f:§: EIST-\EOE%BFI\IRGTT\(/)IQ VXIS(EI%NNOE ;go OF
West Junction Heath Goods 2300 Sun {0500 Wed HOUSE JN ' '
Loop .
Castle Bromwich |Landor StreetJn _ |Up Washwood __|Sidings 24112123 |27/12/23 )SERSKEVsX\Iy \I/EVSITLOOSNTVCE;J EF;'}’I'_' ’\F‘Q’EL'IE_ACSELW?LL
Jn Heath Arrival / Possession 2300 Sun  |0500 Wed ROAD SERVICE
Departure 1& 2 :
Washwood Heath |Washwood Heath Down Washwood |Sidings 24/12/23 29/12/23
East Jn West Junction H_eath Through Possession (2300 Sun  |0500 Fri AVANTI ECS TO DIVERT VIA LICHFEILD.
Siding ACCESS TO JAGUAR SIDINGS AVAILABLE FROM
EITHER DIRECTION VIA UP DERBY SLOW ONLY.
NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.
NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2
FREIGHT TO DIVERT VIA SUTTON PARK &
WALSALL.
P2023/3773077 |MD725 Claydon L&NE Quainton Road Up & Down Sidings 01/04/23 29/03/24 \W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3576688 |GW340 Shelwick Jn Hereford Down and Up Possession  |24/12/23 29/12/23 AMENDED TRAIN WORKING WITH REPLACEMENT
GW730 2200 Sun 0450 Fri BUSES BETWEEN LEOMINSTER/LEDBURY AND
MD940 HEREFORD. FREIGHT TRAINS TO DIVERT. NO
IACCESS TO MORETON ON LUGG.
/ACCESS AVAILABLE TO PLATFORMS 1, 2 AND 3
AT HEREFORD FROM THE SOUTH. TRAINS TO
TERMINATE IN PLATFORM 3, THEN SHUNT AT
THE SOUTH END TO PLATFORM 1 OR 2.
'Work content: College Road bridge work.
P2023/3759027 |GW735 Basford Hall Jn  |Salop Goods Jn All Lines Possession  |25/12/23 27/12/23 Assumed Xmas shutdown
NW1001 |SB (BH) 0001 Mon |0500 Wed
NW1005 WORK CONTENT:
NW1007 |Betley Road Crewe North Jn All Lines Possession [25/12/23 27/12/23 Crewe ONW: OLE Prep
NW1009 |(former site of SB) 0001 Mon (0500 Wed Kidsgrove Drainage
NwW1011
NwW1013 |Crewe North Jn |Salop Goods Jn Down Chester Possession  |25/12/23 27/12/23
NW1015 Independent 0001 Mon {0500 Wed
NwW1017 - -
NW5001 C_re_we Sorting Gresty Lane Jn All Possession |25/12/23 27/12/23
Sidings North SB 0001 Mon 0500 Wed
Crewe South Jn  |Kidsgrove All Lines Possession |25/12/23 27112/23
0001 Mon 0500 Wed
Gresty Lane Jn  |Salop Goods Jn All Lines Possession  |25/12/23 27/12/23
0001 Mon  |0500 Wed
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession  |25/12/23 27/12/23
(CY) Liverpool 0001 Mon 0500 Wed
Independent
Sydney Bridge Jn ( |All Lines Possession |25/12/23 27112/23
Former Site Of ) 0001 Mon 0500 Wed
P2023/3759007 |[NW1001 |Crewe NorthJn |Weaver Jn All Lines Possession  |25/12/23 27/12/23 Assumed Xmas NBS
0001 Mon |0500 Wed
WORK CONTENT:
Crewe Hub ATF
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3743148 |[NW1001 |Blainscough Lancaster South Jn  |All Lines Possession  |25/12/23 27/12/23 ASSUMED CHRISTMAS SHUTDOWN PERIOD
NW1027 | (former site of GF) 0001 Mon {0500 Wed
Nw4001 Work Content
NW4005 |Buckshaw Euxton Jn All Lines Possession  |25/12/23 27/12/23 CD: Preston Signal Gantry Renewals
Nw4007 |Parkway 0001 Mon 0500 Wed
NW4011 . - -
Nw4013 |Farington Curve |Lostock Hall Jn All Lines Possession |25/12/23  |27/12/23
NW6001 |Jn 0001 Mon (0500 Wed
e Ormskirk All Lines Possession |25/12/23 | 27/12/23
NW7011 0001 Mon  |0500 Wed
Farington Jn Lostock Hall In All Lines Possession  |25/12/23 27/12/23
0001 Mon |0500 Wed
Kirkham West Jn |Blackpool South Up & Down Possession  |25/12/23 27/12/23
Lytham 0001 Mon |0500 Wed
Preston Fylde Jn |Blackpool North All Lines Possession |25/12/23 27/12/23
0001 Mon 0500 Wed
Preston South Jn |Strand Road LC Strand Road Possession  |25/12/23 27/12/23
Branch 0001 Mon  |0500 Wed
Preston Fylde Jn |Blackpool North All Lines BLOCKED To0|26/12/23 27/12/23
Electric 2000 Tue 0500 Wed
Trains
P2023/3743203 |[NW4001 |Hest Bank Jn Bare Lane Jn All Lines Possession  |25/12/23 27/12/23 IASSUMED CHRISTMAS SHUTDOWN PERIOD
Nw4011 0001 Mon  |0500 Wed
NwW4013 Work Content
NW4017 |Lancaster South |Carnforth North Jn  |All Lines Possession |25/12/23 27/12/23 CRSA: PLTR - Bolton-le-Sands
Jn 0001 Mon  |0500 Wed
Morecambe Jn Heysham Port Down and Up Possession |25/12/23 27112/23
GF 0001 Mon  |0500 Wed
Morecambe South|Morecambe All Lines Possession  |25/12/23 27/12/23
Jn 0001 Mon 0500 Wed
P2023/3743205 |LN682 Dalston (Cumbria)|Carlisle North Jn All Lines Possession |25/12/23 27112/23 WORK CONTENT
Nw4001 0001 Mon 0500 Wed L&C DU CARLISLE HEAVY MAINTENANCE AND
NW4021 S&C TAMPING
NW4033 |Upperby Bridge |Bog Jn All Lines Possession |25/12/23 27/12/23
NWg901 |Jn 0001 Mon 0500 Wed
NW9909 - -
Upperby Jn Caldew Jn All Lines Possession  |25/12/23 27/12/23
0001 Mon |0500 Wed
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3743145 |NW5001 |Heaton Norris Jn |Manchester All Lines Possession  [25/12/23 27112/23 ASSUMED NBS TIMES
Piccadilly (inc.) 0001 Mon (0445 Wed
WORK CONTENT:
Manchester Manchester Platforms 9, 10, Possession  [25/12/23 27/12/23 CRSA: PL TRACK - LONGSIGHT GOODS LOOP
Piccadilly East Jn |Piccadilly 11 and 12 0001 Mon (0445 Wed
Platforms 1 to 8
Oxford Road All Lines Possession  [25/12/23 27112/23
0001 Mon  |0445 Wed
P2023/3774846 |LN854 Bradley Jn Bradley Wood Jn Down & Up Single |Possession |25/12/23 27/12/23 TRU WEST | W5/W6/W7 'W2023/9955990
LN860 0015 Mon 0430 Wed HUDDERSFIELD AND EYE OF THE NEEDLE Major Projects
LN861 i i i 15m1ich and 27m70ch
LN862 Bradley Wood Jn |Healey Mills All Lines Possession  |25/12/23 27/12/23 CHRISTMAS SHUTDOWN W2023/9955850
NwW7021 0015 Mon 0430 Wed Major Projects
Diggle Jn Batley East Jn All Lines Possession |25/12/23 27/12/23 2 e SRl e
0015 Mon 0430 Wed
Huddersfield Huddersfield Platform 8 Possession |25/12/23 27/12/23
Platform 2 0015 Mon |0430 Wed
Platform 1
Platform 5
Platform 6
Huddersfield DMU
Siding
Huddersfield
Siding No 1
Platform 4
Huddersfield
Siding No 2
Lockwood Huddersfield Up/Down Single |Possession |25/12/23 27/12/23
0015 Mon 0430 Wed
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3778750 |LN3201 |Brightside Station |Wincobank Jn Up West Slow Possession  |25/12/23 27/12/23 WORKS DELIVERY | SHEFFIELD STATION S&C W2023/10056569
LN736 Jn Down 0030 Mon |0300 Wed (4041/43PTS) | CORE 1 OF 1 Major Projects
LN804 TRU HOPE VALLEY | INCLUSIVE OF LN804 | CORE [153m73ch and 154m38ch
LN807 Chesterfield Holmes Jn LC CCTV |Down Main Possession |25/12/23 27/12/23 10F2 \W2023/10056647
LN808 South Jn Up Main 0030 Mon  |0300 Wed In Connection With
LN868 CHRISTMAS SHUTDOWN Engineering Work
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |25/12/23 27/12/23 l0m60ch and OmOch
Down 0030 Mon (0300 Wed NO NORTHERN/TPE MOVEMENTS TO TAKE \W2023/10056770
i i PLACE WITHIN THE STATION LIMITS In Connection With
Dore Station Jn  |Dore West Jn Down Manchester |Possession  |25/12/23 27/12/23 THROUGHOUT Engineering Work
UP 0030 Mon [P300 Wed PLATFORM 5 AND 6 TO BE KEPT CLEAR OF e ] L
Dore West Jn Earles Sidings SB  |All Lines Possession [25/12/23 27/12/23 ISTABLED UNITS W2023/9657831 =
0030 Mon 10300 Wed 15 7mb0ch and 156mBoch
Heeley Heeley Up Heeley loop Possession  |25/12/23 27/12/23 g;:gﬁNPégFFﬁgng%%ijﬁr\géLL'JA\I\?II'_I% ',:A%RPER
e SIGNAL BOX SPECIAL INSTRUCTION, NOT TO BE
Mill Race Jn Brightside Station Jn |Up East Slow Possession  |25/12/23 27/12/23 1'\42&152 \?VCI)'?I-?BS'FLESBEEPIT_%F(I::%%&E STABLED
Down 0030 M 0300 Wed
on © THROUGHOUT POSSESSION TIME
Sheffield South Jn|Sheffield North Jn Down Through Possession |25/12/23 27/12/23
Platform 2 0030 Mon {0300 Wed
Platform 1
Platform 4
Platform 6
Platform 8
Washer Shunt
Spur
Platform 2c
Platform 3
Platform 5
Platform 7
Sheffield South Jn  |Down Heeley Possession  |25/12/23 27/12/23
Loop 0030 Mon {0300 Wed
Woodburn Jn SB |Nunnery Main Line |Down Main/Down |Possession |25/12/23 27/12/23
(W) Jn Worksop 0030 Mon  |0300 Wed
Up Main/Up
Worksop
Chesterfield Chesterfield Chesterfield Down |Sidings 25/12/23 27/12/23
South Jn Sidings Possession 0030 Mon |0300 Wed
Sheffield South Jn|Sheffield North Jn Down Station Sidings 25/12/23 27/12/23
Sidings Possession  |0030 Mon  |0300 Wed
Up Station Siding
No.1
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3778750 Up Station Siding

Continued No.2
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754390 |MD101 Euston Camden Jn Lines A & X Possession |30/12/23 01/01/24 0140 SAT TO 0300 MON
0140 Sat  |0300 Mon
Platforms 1-7 ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES
NO ACCESS EUSTON PLATFORMS 1 TO 7,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
/AT EUSTON PLATFORMS 1 TO 7 MIDDLE SIDINGS
1 & 2 TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2 Euston: MSB East Abutment Anchoring
P2023/3754425 |MD101 Milton Keynes Northampton Down and Up Possession  |31/12/23 02/01/24
MD105 North Jn Slow/Northampton 2000 Sun  |0600 Tue (54 hrs)
Milton Keynes Hillmorton Jn Down and Up Possession |01/01/24 02/01/24
North Jn Fast/Main 0230 Mon  |0600 Tue (54 hrs)
Milton Keynes Hanslope South Jn  |Down and Up Fast|Possession |02/01/24 06/01/24
North Jn 0600 Tue |0600 Sat (96 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3779276 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |03/01/24 03/01/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Wed |0530 Wed PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NwW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession |03/01/24 03/01/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Wed |0530 Wed ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession 03/01/24 03/01/24 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Wed 0530 Wed NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley Down TV Slow / Possession 03/01/24 03/01/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Wed /0530 Wed CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |03/01/24 03/01/24
Jn No.1 0010 Wed |0530 Wed
Colwich Jn Stone OHNS Down and Up BLOCKED To|03/01/24 03/01/24
NW5009 Main Electric 0010 Wed 0530 Wed
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|03/01/24 03/01/24
Electric 0010 Wed 0530 Wed
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3763164 |[EA1180 |Camden Road Camden Road North London Possession |31/12/23 31/12/23 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |31/12/23 31/12/23
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |31/12/23 31/12/23
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |31/12/23 31/12/23
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession  |31/12/23 31/12/23
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |31/12/23 31/12/23
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |31/12/23 31/12/23
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |31/12/23 31/12/23
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |31/12/23 31/12/23
Jn West Loop 0045 Sun 0850 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3750886 |MD301 Adderley Park Birmingham New Down and Up Possession |31/12/23 31/12/23 Work Content:
MD306 Street Coventry/Stour 0035 Sun {0805 Sun (10 hrs) Birmingham DU: S&C Mtce Tamping - Proof House
MD320 Jn
MD325 Birmingham New |Birmingham New Platforms 1, 2, 3, |Possession |31/12/23 31/12/23 Saltley DU: MSPB: St Andrews Jn
MD330 Street Street 4,56 0035 Sun {0805 Sun (10 hrs)
MD501 No.1 Siding 0035 SUN to 0805 SUN
MD570 Platform 4c TRAINS TO STABLE IN PLATFORMS 7, 8, 11 & 12.
MD575 STABLED UNITS TO HAVE PANTAGRAPHS
Platforms 9 & 10 LOWERED AND LOCKED.
Galton Jn gtc:)wurrw and Up Possession 331/3152/323 ggé152é23 on 0035 SUN TO 1035 SUN
un un (10hrs)  NO ACCESS TO BIRMINGHAM NEW STREET
University Down & Up Possession  |31/12/23 31/12/23 STATION FROM SOUTH DIRECTION.
Gloucester 10h
0035 Sun 0805 Sun (10rS) 70 A NS TO BE DIVERTED VIA SOHO ROAD AND
Curzon Street Jn [Vauxhall Jn Down Vauxhall Possession |31/12/23 31/12/23 STETCHFORD.
Chord 0035 Sun (0805 Sun (10 hrs)
LM & XC TRAINS CAN NOT OPERATE BETWEEN
Landor Street Jn |Birmingham New Down and Up Possession  |31/12/23 31/12/23 GRAND JN & ST ANDREWS JN (E.L.R SAG) MD575
Street Derby 0035 Sun  |0805 Sun (10 hrs)  |FROM/TO TYSELEY L.M.D BECAUSE THIS
POSSESSION IMPACTS THIS ROUTE.
Bordesley Jn All Lines Possession |31/12/23 31/12/23
0035 Sun  |0805 Sun (10 hrs) XC TO DIVERT VIA ACOCKS GREEN,
: LEAMINGTON SPA, COVENTRY, STECHFORD,
Proof House Jn Duddeston Down and Up Possession 31/12/23 31/12/23 ASTON. SOHO TO BIRMINGHAM NEW STREET.
Vauxhall 0035 Sun  |0805 Sun (10 hrs) '
- LM DIVERT VIA BIRMINGHAM MOOR STREET,
Soho East Jn Soho Curve North Jn |Up Soho Curve Possession |31/12/23 31/12/23 on ROWLEY REGIS REVERSE, GALTON JN, SOHO TO
0035 Sun 0805 Sun (10 Ars) g |R\MINGHAM NEW STREET.
Soho North Jn Down Soho Curve |Possession |31/12/23 31/12/23
0035 Sun 0805 Sun (10 hrs)
Soho North Jn Soho Curve North Jn |Down Soho Possession  |31/12/23 31/12/23
Goods Loop 0035 Sun  |0805 Sun (10 hrs)
Soho South Jn  [Soho East Jn (Inc) |Down and Up Possession  |31/12/23 31/12/23
Soho 0035 Sun  |0805 Sun (10 hrs)
St. Andrews Jn  |Grand Jn Down and Up & |Possession |31/12/23 31/12/23
Down Camp Hill 0035 Sun 0805 Sun (10 hrs)
Monument Lane |Monument Lane Up Through Siding|Sidings 31/12/23 31/12/23
Possession 0035 Sun  |0805 Sun (10 hrs)
Barnt Green Jn  |[Redditch All Lines BLOCKED To|31/12/23 31/12/23
A/C Electric  |0035 Sun  |0805 Sun (10 hrs)
Trains
Birmingham New |Birmingham New Platforms 7 & 8 |BLOCKED To0|31/12/23 31/12/23
Street Street Platforms 11 & 12 $IC Electric  [0035 Sun  |0805 Sun (10 hrs)
rains
Soho East Jn
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3750886 Soho Road OHNS  |Down Soho BLOCKED To|31/12/23 31/12/23
Continued (Down Soho) Up Soho ?ﬁ;rl]islectnc 0035 Sun (0730 Sun (10 hrs)
Soho Light Soho Light All Lines BLOCKED To|31/12/23 31/12/23
Maintenance Maintenance Depot A/C Electric  |0035 Sun  |0730 Sun (10 hrs)
Depot Trains
University Bromsgrove All Lines BLOCKED To|31/12/23 31/12/23
A/C Electric  |0035 Sun  |0805 Sun (10 hrs)
Trains
Adderley Park New Street South Down Possession  [31/12/23 31/12/23
Tunnel Coventry/Stour 0805 Sun 1035 Sun (10 hrs)
Up Coventry/Stour
Curzon Street Jn |Vauxhall Jn Down Vauxhall Possession |31/12/23 31/12/23
Chord 0805 Sun 1035 Sun (10 hrs)
Grand Jn New Street South Down Derby Possession  [31/12/23 31/12/23
Tunnel Up Derby 0805 Sun (1035 Sun (10 hrs)
Landor Street Jn |Bordesley Jn All Lines Possession  [31/12/23 31/12/23
0805 Sun  |1035 Sun (10 hrs)
Grand Jn All Possession |31/12/23 31/12/23
0805 Sun  |1035 Sun (10 hrs)
Proof House Jn  |Vauxhall Jn Down and Up Possession  [31/12/23 31/12/23
Vauxhall 0805 Sun 1035 Sun (10 hrs)
St. Andrews Jn |Grand Jn Down and Up & |Possession |31/12/23 31/12/23
Down Camp Hill 0805 Sun {1035 Sun (10 hrs)
P2023/3753403 |MD301 Adderley Park Birmingham New Down and Up Possession |01/01/24 02/01/24 Work Content: OCR: Wiring
MD306 Street Coventry/Stour 0200 Mon  |0500 Tue
MD501 TRAINS TO STABLE IN PLATFORMS 3, 4,5 & 11
Curzon Street Jn |Vauxhall Jn Down Vauxhall Possession |01/01/24 02/01/24 STABLED UNITS TO HAVE PANTAGRAPHS
Chord 0200 Mon 0500 Tue LOWERED AND LOCKED.
Landor Street Jn |Birmingham New Down and Up Possession |01/01/24 02/01/24
Street Derby 0200 Mon  |0500 Tue
Proof House Jn  |Aston South Jn Down and Up Possession |01/01/24 02/01/24
Vauxhall 0200 Mon 0500 Tue
St. Andrews Jn  |Grand Jn Down and Up & |Possession |01/01/24 02/01/24
Down Camp Hill 0200 Mon 0500 Tue
P2023/3773077 |MD725 Claydon L&NE Quainton Road Up & Down Sidings 01/04/23 29/03/24 \W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3648002 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |31/12/23 01/01/24 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |31/12/23 01/01/24 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2023/3743371 |[NW4001 |Hest Bank Jn Bare Lane Jn All Lines Possession  [31/12/23 02/01/24 'Work Content
NW4011 2340 Sun  |0440 Tue CRSA: PLTR - Bolton-le-Sands
NW4013 Lancaster Stn Gantries
NW4017 |Lancaster South |Carnforth North Jn  |All Lines Possession |31/12/23 02/01/24 CD Renewals: Lancaster Station Canopies
Jn 2340 Sun 0440 Tue
Morecambe Jn Heysham Port Down and Up Possession [31/12/23 02/01/24
GF 2340 Sun 0440 Tue
Morecambe South|Morecambe All Lines Possession  [31/12/23 02/01/24
Jn 2340 Sun (0440 Tue
P2023/3743128 |[NW5001 |Longsight South |Ardwick Jn Down Fast Possession |31/12/23 31/12/23 WORK CONTENT
Jn Down & Up Slow 0100 Sun |0710 Sun CRSA PLTR: Longsight Goods Loop FUW
Down Goods
P2023/3743447 |[NW6001 |Deal Street Jn Windsor Bridge All Lines Possession |30/12/23 02/01/24 'Work Content
NW6005 South Jn 0030 Sat 0200 Tue CD: Install UTX
NW6009
Ordsall Lane Jn  |Bolton East Jn All Lines Possession  [30/12/23 02/01/24
0030 Sat 0200 Tue (74 hrs)
Windsor Bridge |Walkden All Lines Possession  [30/12/23 02/01/24
North Jn 0030 Sat 0200 Tue
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3778789 |LN736 Dore South Jn Dore West Jn Up Dore Curve Possession (01/01/24 02/01/24 TRU HOPE VALLEY | INCLUSIVE OF LN804 | CORE |W2023/10063251
LN750 Down 0015 Mon 0530 Tue 2 OF 2 In Connection With
LN804 Engineering Work
LN807 Dore West Jn Hope Down Possession |01/01/24 02/01/24 NORTHERN MANCHESTER SERVICES TO l0m60ch and OmOch
LN808 Manchester/Down 0015 Mon 0530 Tue TERMINATE AT HOPE WITH RAIL REPLACEMENT |W2023/10063283
LN830 Main ) ROAD SERVICE TO OPERATE BETWEEN HOPE Major Projects
LN868 Up Main/Up AND SHEFFIELD 153m73ch and 164m31ch
NW9001 Manchester \W2023/10063284
Dronfield Sheffield South Jn  |Up Main Possession |01/01/24 02/01/24 TRAINS DIVERTED VIA BARROW HILL In Connection With
Down Main 0015 Mon |0530 Tue Engineering Work
TPE SERVICES TO/FROM THE HOPE VALLEY 152m7ch and 155m65ch
Heeley Heeley Up Heeley loop Possession |01/01/24 02/01/24 DIRECTION DIVERTED VIA DIGGLE JN AND
0015 Mon  |0530 Tue HUDDERSFIELD OR HEBDEN BRIDGE AND
BRIGHOUSE
Sheffield South Jn|Sheffield South Jn  |Down Heeley Possession |01/01/24 02/01/24
Loop 0015 Mon 0530 Tue IACCESS TO/FROM EARLES SIDINGS MAINTAINED
FROM THE CHINLEY DIRECTION ONLY
DOWN EMR AND CROSS COUNTRY SERVICES TO
CALL AT CHESTERFIELD PLATFORM 3. UP EMR
AND CROSS COUNTRY SERVICES UNABLE TO
CALL AT CHESTERFIELD. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024

Week 41

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2023/3754422 \MD101 Euston Camden Jn Lines A & X Possession  |06/01/24 08/01/24 0140 SAT TO 0300 MON

0140 Sat 0300 Mon
Platforms 1-7 ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF

STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 1 TO 7,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 1 TO 7 MIDDLE SIDINGS
1 & 2 TO HAVE PANTOGRAPHS LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

Work Content -
HS2 Euston: MSB East Abutment Anchoring

P2023/3754425 |[MD101 Milton Keynes Northampton Down and Up Possession |31/12/23 02/01/24 TIMES TBC WHEN TT PRODUCED
MD105 North Jn Slow/Northampton 2000 Sun 0600 Tue (54 hrs)
LL LINE NYD POSSESSION
Milton Keynes Hillmorton Jn Down and Up Possession |01/01/24 02/01/24
North Jn Fast/Main 0230 Mon 0600 Tue (54 hrs) AWC TO TERMINATE AT CMK FROM SOUTH &

RUGBY FROM NORTH

Milton Keynes Hanslope South Jn  |Down and Up Fast|Possession |02/01/24 06/01/24

North Jn 0600 Tue 0600 Sat (96 hrs)  |\WMT TO TERMINATE AT CMK FROM SOUTH &
NORTHAMPTON FROM NORTH

ACCESS TO DIRFT FROM THE NORTH

WORK CONTENT -
PLTR: Hungate End
PLTR: Hanslope Drainage

V1 UPDATE - FAST LINE BLOCK EXTENDED TO
06/01 START OF BUSINESS FOR CASTLETHOPRE
DRAINAGE BLOCKADE

P2023/3754450 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession  |06/01/24 08/01/24 TRAINS DIVERTED VIA NORTHAMPTON
Main 0140 Sat  |0500 Mon (54 hrs)  [TRAINS TO TRAVEL ON THE SLOW LINES

Work Content -
PLTR: Stagside House
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3760290 (MD101 Hanslope Jn Hillmorton Jn Down and Up Possession |08/01/24 09/01/24 TRAINS DIVERTED VIA NORTHAMPTON
Main 2300 Mon {0600 Tue (7 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
Work Content -
PLTR: Stagside House FU
P2023/3760292 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession  |09/01/24 10/01/24 TRAINS DIVERTED VIA NORTHAMPTON
Main 2300 Tue |0600 Wed (7 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
PLTR: Stagside House FU
P2023/3779284 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession [09/01/24 09/01/24 ***+% ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue 10530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |09/01/24 09/01/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent VaIIey Possession 09/01/24 09/01/24 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  [0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley |[Down TV Slow/ |Possession |09/01/24 09/01/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue (0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Eg‘s’{” Sl POSSESSION TO FINISH.
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |09/01/24 09/01/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|09/01/24 09/01/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|09/01/24 09/01/24
Electric 0010 Tue |0530 Tue
Trains
P2023/3776224 |MD101 Willesden Willesden Carriage [Shed Roads 1 to 4|Sidings 06/01/24 06/01/24 RBS block potentially allows access.
MD136 Carriage Shed Servicing Shed Possession 1130 Sat  |2000 Sat
South SB (south end) NORTH END WORKING, ECS TO RUN VIA
Willesden Carriage |Cripple Sidings Sidings 06/01/24 06/01/24 WEMBLEY CENTRAL. NO FACILITY TO SHUNT AT
Shed South SB Possession (1130 Sat 2000 Sat SOUTHEND OF DEPOT. NO ACCESS TO/FROM
STABLING 1 TO 7 FOR ELECTRIC TRACTION. NO
ACCESS SOUTHEND OF SHEDS 1 TO 4 AND
CRIPPLE SIDINGS. PANTOGRAPHS TO BE
LOWERED ON ABOVE SIDINGS/LINES.
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3768985 |[EA1150 |Camden Road Highbury and Down North Possession |06/01/24 08/01/24 RAIL REPLACEMENT ROAD SERVICE IN
EA1180 East Jn Islington London Relief 0200 Sat 0400 Mon OPERATION.
EA1310 Up North London ARL NLL SERVICES TO START/TERMINATE AT
EA1320 Reversible CAMDEN ROAD ON SATURDAY.
EA1325 Lea Jn Down and Up Possession |06/01/24 08/01/24 ARL NLL SERVICES TO START/TERMINATE AT
EA1340 North London 0200 Sat 0400 Mon GOSPEL OAK ON SUNDAY.
LN110 DALSTON JUNCTION AVAILABLE FOR ARL ELL
LN115 Canonbury West |Highbury Vale Jn Up/Down Possession [06/01/24 08/01/24 SERVICES. RAIL REPLACEMENT ROAD SERVICE
MD145 Jn Canonbury 0200 Sat 0400 Mon TO OPERATE BETWEEN HIGHBURY AND
S0400 . - . DALSTON JUNCTION.
Highbury and Dalston Junction Down and Up East|Possession 06/01/24 08/01/24 IARL TO STABLE UNITS IN PLATFORMS 1 AND 2
Islington London Line 0200 Sat 0400 Mon AT STRATFORD.
Navarino Road Jn |Reading Lane Jn Graham Road Possession |06/01/24 08/01/24 THAMESIDE FREIGHT SERVICES DIVERTED VIA
Curve 0200 Sat 0400 Mon THE T&H.
Camden Road Copenhagen Jn North London Possession |07/01/24 08/01/24 FELIXSTOWE FREIGHT SERVICES TO BE
Central Jn Incline 0100 Sun 10400 Mon DIVERTED VIA ELY/PETERBOROUGH/LEICESTER
Silo Curve AND NUNEATON.
Cedar Jn Cedar Jn CTRL/NLL Possession |07/01/24 08/01/24 NO ACCESS AVAILABLE TO THE CANONBURY
Connection Line 0100 Sun  |0400 Mon SINGLE.
; ACCESS AVAILABLE TO THE NLL INCLINE UNTIL
Gospel Oak Camden Road West |Down and Up Possession |07/01/24 | 08/01/24 0100 SUN.
Jn North London 0100 Sun 0400 Mon
= .
Primrose Hill |Camden Road East |Up North Possession |07/01/24  |08/01/24 ‘C“B ggﬂg:ﬂ[gz Sﬁ)dzleﬁz A Cannonbury Station
(closed) site of  |In London/Down 0100 Sun 0400 Mon Footbridge
North London \WDA: Structures Roman Way
(Eastbound) CD Track: Camden Road - Kentish Town Up Prep
Up North
London/Down
North London
(Westbound)
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3763137 |[EA1180 |Camden Road Camden Road North London Possession |07/01/24 07/01/24 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |07/01/24 07/01/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |07/01/24 07/01/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |07/01/24 07/01/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |07/01/24 07/01/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |07/01/24 07/01/24
Curve 0045 Sun {0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession |07/01/24 07/01/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |07/01/24 07/01/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |07/01/24 07/01/24
Jn West Loop 0045 Sun 0850 Sun
P2023/3751022 |MD301 Brandon HABD  |Canley Down and Up Possession |06/01/24 08/01/24 \Work Content:
MD405 Coventry/Fast/Mai 0030 Sat  |0525 Mon PLTR: Marston Hall
MD410 n PLTR: Coventry Sth
Coventry Coventry Platforms 1,2,3,4 |Possession |06/01/24 08/01/24
0030 Sat (0525 Mon TRAINS TO BE DIVERTED
Coventry North Jn|Coundon Road LC  |Down and Up Possession |06/01/24 08/01/24 RAIL REPLACEMENT SERVICE TO OPERATE
(CCcTv) Bedworth 0030 Sat 0525 Mon BETWEEN BIRMINGHAM INTERNATIONAL AND
RUGBY
Kenilworth North |Coventry South Jn  [Up & Down Possession |06/01/24 08/01/24
Jn Kenilworth / Down 0030 Sat 0525 Mon XC TO HAVE RAIL REPLACEMENT SERVICE
and Up Kenilworth BETWEEN BIRMINGHAM INTERNATIONAL AND
Coventry Coventry Platforms 1,2,3,4 |BLOCKED To|06/01/24 08/01/24 LEAMINGTON SPA.
AIC Electric  |0030 Sat 0525 Mon
Trains
Coventry North Jn|Coventry North Jn  |Kemp Sidings BLOCKED To|06/01/24 08/01/24
(Coventry Yard) |A/C Electric  |0035 Sat  |0525 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3753591 |MD301 Adderley Park Birmingham New Down and Up Possession |07/01/24 07/01/24 Work Content: OCR: Wiring
MD306 Street Coventry/Stour 0035 Sun  |1235 Sun
MD501 TRAINS TO STABLE IN PLATFORMS 3, 4,5 & 11
Curzon Street Jn |Vauxhall Jn Down Vauxhall Possession |07/01/24 07/01/24 STABLED UNITS TO HAVE PANTAGRAPHS
Chord 0035 Sun  |1235 Sun LOWERED AND LOCKED.
Landor Street Jn |Birmingham New Down and Up Possession |07/01/24 07/01/24
Street Derby 0035 Sun  |1235 Sun
Proof House Jn  |Aston South Jn Down and Up Possession |07/01/24 07/01/24
Vauxhall 0035 Sun  |1235 Sun
St. Andrews Jn  (Grand Jn Down and Up & |Possession |07/01/24 07/01/24
Down Camp Hill 0035 Sun  |1235 Sun
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765000 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |07/01/24 08/01/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |07/01/24 08/01/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [07/01/24 08/01/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |07/01/24 08/01/24
Jn 2305 Sun 0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |07/01/24 08/01/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |07/01/24 08/01/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |07/01/24 08/01/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |07/01/24 08/01/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |07/01/24 08/01/24
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |07/01/24 08/01/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/01/24 08/01/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/01/24 08/01/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/01/24 08/01/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |08/01/24 08/01/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |08/01/24 08/01/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |08/01/24 08/01/24
Bletchley 0040 Mon 0445 Mon
P2023/3773077 |MD725 Claydon L&NE  |Quainton Road Up & Down Sidings 01/04/23 29/03/24 W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
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LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3760545 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |07/01/24 08/01/24 SERVICES TO START / TERMINATE AT PRESTON.
Nw4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |07/01/24 08/01/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2023/3743433 |[NW6001 |Deal Street Jn Windsor Bridge All Lines Possession  |06/01/24 08/01/24 'Work Content
NW6005 South Jn 0030 Sat (0200 Mon CD DOT: Install UTX
NW6009 PLTR: Clifton Stn Drainage
Ordsall Lane Jn  |Bolton East Jn All Lines Possession  |06/01/24 08/01/24
0030 Sat {0200 Mon (48 hrs)
Windsor Bridge |Walkden All Lines Possession |06/01/24 08/01/24
North Jn 0030 Sat  |0200 Mon
P2023/3779053 |[NW6009 |Walkden Walkden All Lines Affected 06/01/24 29/03/24 NO STOPPING AT WALKDEN STATION -
0001 Sat (2359 Fri THROUGH ACCESS ONLY
CD Buildings Access for all.
P2023/3743449 |[NW6009 |Daisy Hill Wigan Station Jn All Lines Possession |07/01/24 08/01/24 WORK CONTENT
NwW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession |07/01/24 08/01/24
0005 Sun  |0500 Mon
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Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3772274 |LN3201 |Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession |07/01/24 07/01/24 MAINTENANCE | SHEFFIELD STATION [DOWN
hre Down Through 0001 Sun 1000 Sun SIDE] | 1 OF 2
LN804 Platform 2 BETWEEN 0001 SUN TO 0040 SUN AND
LN807 latf BETWEEN 0740 SUN TO 1000 SUN
LN808 Platform 2¢ PLATFORM 1 TO BE KEPT CLEAR OF STABLED
LN868 Washer Shunt TRAINS
NW9001 Spur DOWN THROUGH LINE TO BE KEPT CLEAR OF
Down Main STABLED TRAINS
. . DOWN STATION SIDING TO BE KEPT CLEAR OF
Sheffield South Jn  |Down Heeley Possession [07/01/24 07/01/24 STABLED TRAINS
Loop 0001 Sun /1000 Sun PLATFORM 2 TO BE KEPT CLEAR OF STABLED
- - - o TRAINS DOWN SIDING
Sheffield South Jn|Sheffield North Jn gic&\?:]n SStat|on gl(;jslzgzsmn 07/01/24 07/01/24 PLATEORM 2C TO BE KEPT CLEAR OF STABLED
9 0001 Sun 1000 Sun TRAINS DOWN SIDING
Brightside Station |Wincobank Jn Up West Slow Possession |07/01/24 07/01/24 THE FOLLOWING PLATFORMS/SIDINGS ARE
n Down 0040 Sun 10740 Sun AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6,
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD
Chesterfield Holmes Jn LC CCTV |Up Main Possession |07/01/24  |07/01/24 FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
South Jn . 0040 Sun 10740 Sun SPUR LINE
Down Main NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH
Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  |07/01/24  |07/01/24 ‘?I?ISOK(JCGAI-TORLIJAFGEWASHER/SHUNT SPUR
Down 0040 S 0740 S
un un EMR SERVICES DIVERTED VIA BARROWHILL
Dore Station Jn  |Dore West Jn Down/Up Possession |07/01/24  |07/01/24 FREIGHT DIVERTED VIA BARROWHILL
Manchester 0040 Sun |0740 Sun NORTHERN SERVICES TO TERMINATE/START AT
DORE OR TO RETIME AFTER POSSESSION
Dore West Jn Earles Sidings SB  |Down Possession |07/01/24 07/01/24
Manchester/Down 0040 Sun  |0740 Sun BETWEEN 0040 SUN TO 0740 SUN
Main NO NORTHERN/TPE MOVEMENTS TO TAKE
Up Main/Up PLACE WITHIN THE STATION LIMITS
Manchester NO ACCESS/EGRESS FROM/TO EMR
Heeley Heeley Up Heeley loop Possession |07/01/24 07/01/24 ATTERCLIFFE
0040 Sun  |0740 Sun NO ACCESS TO PLATFORMS 1 & 2 AT
_ - _ : CHESTERFIELD
Mill Race Jn Brightside Station Jn |Up East Slow Possession |07/01/24 07/01/24 NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Down 0040 Sun 0740 Sun
- - - NORTHERN
Sheffield South Jn|Sheffield North Jn Platform 3 Possession [07/01/24 07/01/24 2S70 AND 2S73 TO TERMINATE/START AT DORE
Platform 4 0040 Sun /0740 Sun 2S72 TO BE RETIMED LATER AFTER THE
POSSESSION
Platform 6
Platform 5 TPE
1B68 TO BE CANCELLED
Platform 7
Platform 8 EMR
5C06, 5C09 TO BE DIVERTED VIA BARROWHILL
Woodburn Jn SB |Nunnery Main Line |Down Main/Down |Possession |07/01/24 07/01/24
(W) Jn Worksop 0040 Sun 0740 Sun
Up Main/Up
Worksop
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Network Rail
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3772274 Chesterfield Chesterfield Chesterfield Down |Sidings 07/01/24 07/01/24
Continued South Jn Sidings Possession 0040 Sun  |0740 Sun
Grindleford Grindleford Down Sidings Sidings 07/01/24 07/01/24
Possession  |0040 Sun (0740 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 07/01/24 07/01/24
No.1 Possession 0040 Sun  |0740 Sun
Up Station Siding
No.2
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LNW Route

EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week 42

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2023/3754423

MD101

Euston

Camden Jn

Lines A & X
Platforms 1-7

Possession

13/01/24
0140 Sat

15/01/24
0300 Mon

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 1 TO 7,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 1 TO 7 MIDDLE SIDINGS
1 & 2 TO HAVE PANTOGRAPHS LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

Work Content -
HS2 Euston: MSB East Abutment Anchoring

P2023/3756889

MD101

Camden Jn

North Wembley Jn

Down and Up Fast

Possession

15/01/24
2150 Mon

16/01/24
0550 Tue (8 hrs)

DOWN TRAINS TO TRAVEL OVER DOWN SLOW
LINE

Work Content - High Output: Heather Park

P2023/3756948

MD101

Camden Jn

North Wembley Jn

Down and Up Fast

Possession

16/01/24
2150 Tue

17/01/24
0550 Wed (8 hrs)

DOWN TRAINS TO TRAVEL OVER DOWN SLOW
LINE

Work Content - High Output: Heather Park

P2023/3756891

MD101

Camden Jn

North Wembley Jn

Down and Up Fast

Possession

17/01/24
2150 Wed

18/01/24
0550 Thu (8 hrs)

DOWN TRAINS TO TRAVEL OVER DOWN SLOW
LINE

Work Content - High Output: Heather Park

P2023/3756892

MD101

Camden Jn

North Wembley Jn

Down and Up Fast

Possession

18/01/24
2150 Thu

19/01/24
0550 Fri (8 hrs)

DOWN TRAINS TO TRAVEL OVER DOWN SLOW
LINE

Work Content - High Output: Heather Park

Electronic Copy - Uncontrolled when printed

Page

35




Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3756241 |LN3232 |Attleborough Rugby Trent Valley |Up Trent Valley |Possession |13/01/24 14/01/24 Work Content: PLTR: Lutterworth Road
MD101 North Jn Jn Fast 0010 Sat 0030 Sun
MD105 Up Trent Valley 2215 SAT TO 0525 MON
MD180 Slow TRAINS TO BE DIVERETED VIA WEST MIDS.
MD232 Rugby Trent Attleborough North  |Down TV Possession  |13/01/24 14/01/24
MD301 Valley Jn Jn Fast/Down Trent 0010 Sat 0030 Sun 0030 SUN TO 0800 SUN
MD410 Valley NO ACCESS RUGBY STATION.
MD555 Down Trent Valley NO ACCESS NEW BILTON SIDINGS.
Slow NO ACCESS RUGBY COLAS DEPOT, UP
Rugby Trent Nuneaton OHNS All Lines BLOCKED To|13/01/24 15/01/24 STABLING SIDINGS AND UP YARD.
Valley Jn A/C Electric  |0010 Sat 0525 Mon /AT NUNEATON NO ACCESS DOWN SIDINGS,
Trains PLATFORMS 1, 2, 3,4, 5,6 & 7. COVENTRY AND
Ashby Jn (inc.) Rugby Trent Valley |Up Trent Valley |Possession |14/01/24 14/01/24 BIRMINGHAM LINES.
Jn Fast 0030 Sun  |0800 Sun 0800 SUN TO 2355 SUN
Up Trent Valley I/ACCESS AVAILABLE BETWEEN BEDWORTH
Slow LINES, NUNEATON PLATFORMS 1 AND 2,
Hillmorton Jn Rugby Trent Valley |Down Main/Fast |Possession |14/01/24 14/01/24 NUNEATON CORD LINES AND ABBEY JN.
(inc.) Jn Up Fast/Main 0030 Sun  |0800 Sun
Hillmorton OHNS |Brandon HABD Up Coventry/Up  |Possession |14/01/24 14/01/24
MD105 Northampton 0030 Sun  |0800 Sun
Down
Northampton /
Down Coventry
Hinckley Abbey Jn (Inc.) Down and Up Possession |14/01/24 14/01/24
Hinckley/Arley 0030 Sun 0800 Sun
Midland Yard Jn |Canal Farm Jn Nuneaton North  |Possession |14/01/24 14/01/24
Chord 0030 Sun {0800 Sun
Nuneaton North  |Abbey Jn Down and Up Possession |14/01/24 14/01/24
Jn Nuneaton Chord 0030 Sun {0800 Sun
Nuneaton South Jn  |Up Relief Possession |14/01/24 14/01/24
0030 Sun  |0800 Sun
Nuneaton South |Nuneaton North Jn  |Down & Up Possession |14/01/24 14/01/24
Jn Platform 0030 Sun {0800 Sun
Rugby Rugby Platform 3 Possession |14/01/24 14/01/24
0030 Sun  |0800 Sun
Rugby South Jn  |Rugby Trent Valley |[Down Slow Possession |14/01/24 14/01/24
Jn 0030 Sun 0800 Sun
Rugby Trent Ashby Jn (inc.) Down Trent Valley |Possession |14/01/24 14/01/24
Valley Jn Fast 0030 Sun {0800 Sun
Down Trent Valley
Slow
Rugby Up Goods Loop  |Possession |14/01/24 14/01/24
0030 Sun  |0800 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3756241 Rugby South Jn Up Slow Possession |14/01/24 14/01/24
Continued 0030 Sun {0800 Sun
Three Spires Jn  |Nuneaton South Jn |Down and Up Possession |14/01/24 14/01/24
Bedworth 0030 Sun {0800 Sun
Brandon HABD |Coventry South Jn |Down and Up BLOCKED To|14/01/24 14/01/24
Coventry/Main A/C Electric {0030 Sun  |0745 Sun
Trains
Attleborough Rugby Trent Valley |Up Trent Valley |Possession |14/01/24 14/01/24
North Jn Jn Fast 0800 Sun {2355 Sun
Up Trent Valley
Slow
Rugby Trent Attleborough North  [Down Trent Valley |Possession |14/01/24 14/01/24
Valley Jn Jn Slow 0800 Sun  |2355 Sun
Down TV
Fast/Down Trent
Valley
Ashby Jn (inc.) Rugby Trent Valley |Up Trent Valley |Possession |14/01/24 15/01/24
Jn Fast 2355 Sun 0525 Mon
Up Trent Valley
Slow
Nuneaton South |Abbey Jn Dn Possession |14/01/24 15/01/24
Jn Bedworth/Dn&Up 2355 Sun  |0525 Mon
Platform/Dn

Nuneaton Chord

Rugby Trent
Valley Jn

Ashby Jn (inc.)

Down Trent Valley
Fast
Down Trent Valley
Slow

Possession

14/01/24 15/01/24
2355 Sun 0525 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3740321 (MD101 Colwich Jn Stone Jn Down and Up Possession |13/01/24 15/01/24 Work Content
MD232 Main 0001 Sat 0525 Mon HS2 ONW: Handsacre 4 Track UTX
MD301 PLTR: Croft Primary
MD345 Milford Jn Stafford Trent Valley |Down Stafford Possession |13/01/24 15/01/24 PLTR: Atherstone South
MD355 (Staffordshire) Jn No.1 Slow 0001 Sat 0525 Mon
MD410 . . ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS
MD555 Nuneaton North  |Colwich Jn Up Trent Valley Possession 13/01/24 15/01/24 NO ACCESS LICHFIELD CHORD
Nw1001 |In Slow/Up Slow 0001 Sat 0525 Mon NO ACCESS BETWEEN RUGELEY TOWN AND
Hwiggi Stafford Trent Valley |Down TV Slow/ |Possession |13/01/24 15/01/24 Rgi%gETSRSES’\ITTO\IQ?ELII:IIIE\IYES AT COLWICH JN
NW5008 Jn No.1 Down Stafford / 0001 Sat 0525 Mon
NW5009 E;)\s/\t/n Statford BTET RUGELEY TOWN TO RUGELEY TV (DOWN &
UP CANNOCK AND MIDDLE SIDING)
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Rugeley Town Rugeley Trent Valley |Down and Up Possession  [13/01/24 15/01/24
Cannock / Up & 0001 Sat 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |13/01/24 15/01/24
Jn No.1 0001 Sat 0525 Mon
Rugeley No.1 GF |Rugeley No.2 GF Middle Siding BLOCKED To|13/01/24 15/01/24
A/C Electric  |0001 Sat 0525 Mon
Trains
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To|13/01/24 15/01/24
Cannock /Up & |A/C Electric  |0001 Sat  |0525 Mon
Down Cannock Trains
P2023/3756848 |[EA1320 |Camden Road Camden Jn Down and Up Possession |13/01/24 15/01/24 NO ACCESS TO NLL TO/FROM CAMDEN
MD145 |WestJn North London 0140 Sat 0500 Mon (50 hrs)  |IN/CAMDEN ROAD
Electric
Down and Up
Primrose Hill 'Work Content:
Camden Jn Watford Junction Down and Up DC |Possession |13/01/24 15/01/24 1:13 Maintenance
Electric 0245 Sat (0500 Mon (50 hrs)  |PLTR: Primrose Hill
CD DOT: Harlesden Jn
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3768938 |[EA1180 |Camden Road Copenhagen Jn North London Possession |13/01/24 15/01/24 ARL NLL SERVICES TO START/TERMINATE AT
EA1310 Central Jn Incline 0200 Sat 0400 Mon \WILLESDEN JUNCTION HIGH LEVEL.
EA1320 Silo Curve RAIL REPLACEMENT ROAD SERVICE IN
EA1325 - - OPERATION.
LN110 Camden Road Hl_ghbury and Down North Possession |13/01/24 15/01/24 NO ACCESS TO GOSPEL OAK PLATEORMS 1 AND
East Jn Islington London Relief 0200 Sat  |0400 Mon
LN115 Up North Lond 2 FOR ARL.
MD145 Rgve‘r’sriblem on NO ROUTE BETWEEN NLL AND GOB VIA GOSPEL
S0400 Lea Jn Down and Up Possession |13/01/24 15/01/24 SaelhielionliFelR IS UG lon:
North London 0200 Sat  |0400 Mon
Canonbury West |Highbury Vale Jn Up/Down Possession |13/01/24 15/01/24 DALSTON JUNCTION AVAILABLE FOR ARL ELL
n Canonbury 0200 Sat 0400 Mon SERVICES. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN HIGHBURY AND
Gospel Oak Camden Road West [Down and Up Possession |13/01/24  |15/01/24 DALSTON JUNCTION.
Jn North London 0200 Sat 10400 Mon ARL TO STABLE UNITS IN PLATFORMS 1 AND 2
AT STRATFORD.
Highbury and Dalston Junction Down and Up East|Possession |13/01/24 15/01/24
Islington London Line 0200 Sat 0400 Mon THAMESIDE FREIGHT SERVICES DIVERTED VIA
THE T&H (DIESEL ONLY).
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |13/01/24 15/01/24 FELIXSTOWE FREIGHT SERVICES TO BE
Curve 0200 Sat 0400 Mon DIVERTED VIA ELY/PETERBOROUGH/LEICESTER
] ] i AND NUNEATON.
Primrose Hill Camden Road East |Down and Up Possession |13/01/24 15/01/24
(closed) site of ~ |Jn North London Line 0200 Sat /0400 Mon NO ACCESS AVAILABLE TO THE NLL INCLINE AND
C
Gospel Oak Hampstead Heath  |Down and Up BLOCKED To|13/01/24 15/01/24 AEIELRAT SIS
N 0200 Sat /0400 Mon BARKING FS TO FEED GOSPEL OAK TO BARKING
Trains
LINE.
TRAINS TO STABLE IN GOSPEL OAK PLATFORM 3
CD Structures: BOK143
CD Structures: Bridge132A Cannonbury Station
Footbridge
\WDA: Structures Roman Way
CD Track: Camden Road - Kentish Town Up
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3776985 |[EA1180 |Camden Road Camden Road North London Possession |14/01/24 14/01/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 Central Jn Incline Jn Incline 0045 Sun |0850 Sun
EA1320
EA1340 Camden Road Highbury and Down North Possession [14/01/24 14/01/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession [14/01/24 14/01/24
Jn Canonbury 0045 Sun 0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |14/01/24 14/01/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |14/01/24 14/01/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |14/01/24 14/01/24
Curve 0045 Sun 0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |14/01/24 14/01/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |14/01/24 14/01/24
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |14/01/24 14/01/24
Jn West Loop 0045 Sun 0850 Sun
P2023/3779453 |[EA1320 |Camden Road Camden Jn Down and Up Possession  |15/01/24 16/01/24 NO ACCESS TO NLL TO/FROM CAMDEN
MD145 West Jn North London 2300 Mon 0600 Tue (50 hrs) JN/CAMDEN ROAD
Electric
Down and Up
Primrose Hill 'Work Content:
PLTR: Primrose Hill FU
CD DOT: Harlesden Jn FU
P2023/3779454 |[EA1320 |Camden Road Camden Jn Down and Up Possession |16/01/24 17/01/24 NO ACCESS TO NLL TO/FROM CAMDEN
MD145  |WestJn North London 2300 Tue (0600 Wed (50 hrs)  IN/CAMDEN ROAD
Electric
Down and Up
Primrose Hill 'Work Content:
PLTR: Primrose Hill FU
CD DOT: Harlesden Jn FU
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3779415 |EA1320 |Camden Road Camden Jn Down and Up Possession |17/01/24 18/01/24 NO ACCESS TO NLL TO/FROM CAMDEN
MD145 West Jn North London 2300 Wed 0600 Thu (50 hrs) JN/CAMDEN ROAD
Electric
Down and Up
Primrose Hill 'Work Content:
PLTR: Primrose Hill FU
CD DOT: Harlesden Jn FU
P2023/3779456 |EA1320 |Camden Road Camden Jn Down and Up Possession |18/01/24 19/01/24 NO ACCESS TO NLL TO/FROM CAMDEN
MD145  |WestJn North London 2300 Thu (0600 Fri (50 hrs) JN/CAMDEN ROAD
Electric
Down and Up
Primrose Hill \Work Content:
PLTR: Primrose Hill FU
CD DOT: Harlesden Jn FU
P2023/3760851 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Kensington Possession LONDON OVERGROUND WLL SERVICES WILL
S0O500 Olympia Platform Loop NOT RUN.
SW100 -
swz2o  |Longhedge Jn  ILatchmere No.1Jn |DownandUp — |Possession LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve
F : : CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Mitre Bridge J Falcon Jn Up West London |P
fire Bricge Jn pves ossession HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession
(Willesden) West WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South IC09
West Goods
Willesden High Level [Down & Up High |Possession
Jn Level
West London Jn |Latchmere No.3Jn |Down & Up Possession
(Sw) Sheepcote Lane
North Pole Jn North Pole Reception Road |Sidings
International Depot Possession
North Pole Jn Up Siding Sidings
Possession
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765016 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |14/01/24 15/01/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |14/01/24 15/01/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [14/01/24 15/01/24
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |14/01/24 15/01/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |14/01/24 15/01/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |14/01/24 15/01/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |14/01/24 15/01/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |14/01/24 15/01/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |14/01/24 15/01/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |14/01/24 15/01/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (14/01/24 15/01/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |14/01/24 15/01/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/01/24 15/01/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |15/01/24 15/01/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |15/01/24 15/01/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |15/01/24 15/01/24
Bletchley 0040 Mon 0445 Mon
P2023/3748693 |[MD701 Wembley Stadium|South Ruislip All Lines Possession |13/01/24 14/01/24 'Work Content: High Output: Rabournmead
2315 Sat 0915 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3773077 |MD725 Claydon L&NE  |Quainton Road Up & Down Sidings 01/04/23 29/03/24 \W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3760643 [NW1001 |Euxton Jn Farington Curve Jn  |Down and Up Possession |14/01/24 14/01/24 WORK CONTENT:
NW7011 Slow 0050 Sun 0750 Sun L&C DU FARINGTON JN S&C TAMP (12hrs) PN
609A&B, 610A&B, 611A&B 743
Preston Ribble Jn Down & Up Fast |Possession |14/01/24 14/01/24
0050 Sun {1250 Sun
Farington Jn Lostock Hall Jn All Lines Possession |14/01/24 14/01/24
0050 Sun  |1250 Sun
P2023/3743617 |[NW5001 |Edgeley Jn No.1 |Slade Lane Jn Up Slow Possession |14/01/24 15/01/24 Platforms 0 &€" 2 at Stockport required blocked and
NW5011 |SB Up East 0040 Sun  |0505 Mon isolated. Platforms 3 & 4 can be open from the south
pFas a€" BTET (until isolation sections are confirmed)
Stockport No. 2 |[Edgeley Jn No.2 SB |Up Main Loop Possession |14/01/24 15/01/24
0040 Sun 0505 Mon Work Content
CRSA: PLTR Heaton Norris
Slade Lane Jn Down Fast Possession |14/01/24 15/01/24
Down Slow 0040 Sun  |0505 Mon
P2023/3743487 |[NW6001 |Deal Street Jn Windsor Bridge All Lines Possession [13/01/24 15/01/24 Work Content
NW6005 South Jn 0030 Sat  |0200 Mon CD DOT: Install UTX
NW6009 PLTR: Clifton Stn Drainage
Ordsall Lane Jn  |Bolton East Jn All Lines Possession |13/01/24 15/01/24
0030 Sat {0200 Mon (48 hrs)
Windsor Bridge |Walkden All Lines Possession |13/01/24 15/01/24
North Jn 0030 Sat 0200 Mon
P2023/3779053 |[NW6009 |Walkden Walkden All Lines Affected 06/01/24 29/03/24 NO STOPPING AT WALKDEN STATION -
0001 Sat (2359 Fri THROUGH ACCESS ONLY
CD Buildings Access for all.
P2023/3743483 |[NW6009 | Daisy Hill Wigan Station Jn All Lines Possession |14/01/24 15/01/24 WORK CONTENT
NW6013 0005 Sun (0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession  [14/01/24 15/01/24 CRSA: Drainage Hindley (Subject to integration with
0005 Sun  |0500 Mon project work)
P2023/3757089 |[NW8013 |Hamilton Square |Rock Ferry All Lines Possession  [14/01/24 15/01/24 WORK CONTENT
Jn 0055 Sun  |0500 Mon LIV DU: Green Lane Heavy Maintenance
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2024
LNW Route Version 1.0 Previous freeze: EAS_VO_2024
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3755552 |MD101 Hawkesbury Lane |Nuneaton South Jn  |Down Bedworth ~ |Possession |20/01/24 22/01/24 PLTR: Bermuda Park
MD232 LC (CCTV) 2240 Sat  |0525 Mon (30 hrs)
MD410 Up Bedworth TRAINS TO BE DIVERTED
P2023/3740320 |MD101 Nuneaton North  |Curborough Jn Up Trent Valley  |Possession |20/01/24 20/01/24
MD232 Jn Fast 2140 Sat 2340 Sat
MD301 Up Trent Valley
MD345 Slow
MD355 Colwich Jn Stone Jn Down and Up Possession {20/01/24 22/01/24
MD410 Main 2340 Sat 0525 Mon
MD555
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |20/01/24 22/01/24
Nw1002 |(Staffordshire) | JnNo.1 Slow 2340 Sat 0525 Mon
NW1004
NWs00g | Nuneaton North  |Colwich Jn Up Trent Valley  |Possession |20/01/24 22/01/24
NW5009 |JIn Slow/Up Slow 2340 Sat 0525 Mon
Stafford Trent Valley |Down TV Slow/ |Possession |20/01/24 22/01/24
Jn No.1 Down Stafford / 2340 Sat 0525 Mon
Down Stafford
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Rugeley Town Rugeley Trent Valley |Down and Up Possession  |20/01/24 22/01/24
Cannock / Up & 2340 Sat  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |20/01/24 22/01/24
Jn No.1 2340 Sat 0525 Mon
Rugeley No.1 GF |Rugeley No.2 GF Middle Siding BLOCKED To0|20/01/24 22/01/24
AIC Electric 2340 Sat  |0525 Mon
Trains
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To0|20/01/24 22/01/24
Cannock /Up & |A/C Electric  |2340 Sat  |0525 Mon
Down Cannock Trains
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3770362 |[EA1150 |Camden Road Highbury and Down North Possession |20/01/24 22/01/24 RAIL REPLACEMENT ROAD SERVICE IN
EA1180 East Jn Islington London Relief 0200 Sat 0001 Mon OPERATION.
EA1310 Up North London ARL NLL SERVICES TO START/TERMINATE AT
EA1320 Reversible CAMDEN ROAD ON SATURDAY.
EA1325 Lea Jn Down and Up Possession |20/01/24 22/01/24 ARL NLL SERVICES TO START/TERMINATE AT
EA1340 North London 0200 Sat 0001 Mon GOSPEL OAK ON SUNDAY.
LN110 i DALSTON JUNCTION AVAILABLE FOR ARL ELL
LN115 Canonbury West |Highbury Vale Jn Up/Down Possession |20/01/24 22/01/24 SERVICES. RAIL REPLACEMENT ROAD SERVICE
MD145 Jn Canonbury 0200 Sat 0001 Mon TO OPERATE BETWEEN HIGHBURY AND
S0400 . . ; DALSTON JUNCTION.
nghbury and Dalston Junction Down and Up East|Possession 20/01/24 22/01/24 ARL TO STABLE UNITS IN PLATFORMS 1 AND 2
Islington London Line 0200 Sat 0001 Mon AT STRATFORD.
Navarino Road Jn |[Reading Lane Jn Graham Road Possession |20/01/24 22/01/24 THAMESIDE FREIGHT SERVICES DIVERTED VIA
Curve 0200 Sat 0001 Mon THE T&H.
Camden Road Copenhagen Jn North London Possession (21/01/24 22/01/24 FELIXSTOWE FREIGHT SERVICES TO BE
; DIVERTED VIA ELY/PETERBOROUGH/LEICESTER
Central Jn Incline 0100 Sun 0001 Mon
Silo Curve AND NUNEATON.
Cedar Jn Cedar Jn CTRL/NLL Possession |21/01/24 22/01/24 NO ACCESS AVAILABLE TO THE CANONBURY
Connection Line 0100 Sun 0001 Mon SINGLE.
_ ACCESS AVAILABLE TO THE NLL INCLINE UNTIL
Gospel Oak Camden Road West |Down and Up Possession |21/01/24 22/01/24 0100 SUN.
Jn North London 0100 Sun  |0001 Mon
= = s CD Structures: BOK143
Primrose HlII Camden Road East |Up North Possession |21/01/24 22/01/24 CD Structures: Bridge132A Cannonbury Station
(closed) site of  |Jn London/Down 0100 Sun  |0001 Mon Footbridge
NEortrtlbLon(éon \WDA: Structures Roman Way
(Eastbound) CD Track: Camden Road - Kentish Town Up Core
Up North
London/Down
North London
(Westbound)
P2023/3775191 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |21/01/24 21/01/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |21/01/24 21/01/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |21/01/24 21/01/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level | Down and Up Possession |21/01/24 21/01/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 21/01/24 21/01/24
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 21/01/24 21/01/24
High Level Turnback Siding |Possession |0055 Sun  |[0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3775709 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |22/01/24 22/01/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/01/24 22/01/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |22/01/24 22/01/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |22/01/24 22/01/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/01/24 22/01/24
Possession /0045 Mon  |0500 Mon
Willesden Junction |Willesden Sidings 22/01/24 22/01/24
High Level Turnback Siding |Possession (0045 Mon |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765144 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |21/01/24 22/01/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |21/01/24 22/01/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (21/01/24 22/01/24
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |21/01/24 22/01/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception Possession |21/01/24 22/01/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |21/01/24 22/01/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |21/01/24 22/01/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |21/01/24 22/01/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |21/01/24 22/01/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |21/01/24 22/01/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession (21/01/24 22/01/24
South Jn Relief 2305 Sun (0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/01/24 22/01/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/01/24 22/01/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |22/01/24 22/01/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |22/01/24 22/01/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |22/01/24 22/01/24
Bletchley 0040 Mon 0445 Mon
P2023/3749266 |GW200 Banbury Depot  |Fenny Compton Down Cherwell Possession |21/01/24 21/01/24 'Work Content: S&C Tamp: Reservior Jn & Banbury
MD401 Junction South Jn Valley 0100 Sun  |1300 Sun South Jn
MD701 Up Cherwell
Valley
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3748767 |MD701 Wembley Stadium|South Ruislip All Lines Possession  |20/01/24 'Work Content: High Output: Rabournmead
2315 Sat
P2023/3773077 |MD725 Claydon L&NE  |Quainton Road Up & Down Sidings 01/04/23 29/03/24 \W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43mO05ch) 43m5ch and 44m46ch
P2023/3750360 |GW310 Possession 'Work content: High Output: Worcester Sth
MD910
P2023/3750399 |GW310 Possession 'Work content: High Output: Worcester Sth
MD910
P2023/3750400 |GW310 Possession 'Work content: High Output: Worcester Sth
MD910
P2023/3750501 |GW310 Possession \Work content: High Output: Worcester Sth
MD910
P2023/3760740 |[NW1001 |Preston Lancaster South Jn |All Lines Possession THROUGH ROUTE TO/FROM NW4005 ONLY
Nw4001
NW4005 'Work Content:
Preston North Jn |Kirkham South Jn Down and Up Possession L&C DU S&C Tamp: Preston North and Fylde Jns
649a&b 650a&b, 651a&b, 652a&b, 653a&b,
654a&b,656a&b, 667a&b,
P2023/3645943 |[NW3001 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession |20/01/24 22/01/24 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
P2023/3743613 |[NW5001 |Longsight South |Ardwick Jn Down Fast Possession |21/01/24 21/01/24 WORK CONTENT
Jn Down & Up Slow 0100 Sun |0710 Sun CRSA PLTR: Longsight Goods Loop FUW
Down Goods
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3743513 |[NW6001 |Deal Street Jn Windsor Bridge All Lines Possession |20/01/24 22/01/24 Work Content
NW6005 South Jn 0030 Sat 0200 Mon CD DOT: Install UTX
NW6009
Ordsall Lane Jn  |Bolton East Jn All Lines Possession  |20/01/24 22/01/24
0030 Sat 0200 Mon (48 hrs)
Windsor Bridge |Walkden All Lines Possession  |20/01/24 22/01/24
North Jn 0030 Sat 0200 Mon
P2023/3743747 |[NW6003 |Hunts Cross West|Leeds Street Jn Down and Up Possession |21/01/24 22/01/24 ROAD REPLACEMENT BUS SERVICE TO RUN
NW8001 |Jn 0030 Sun 0500 Mon (29 hrs) | BETWEEN LSP - SANDHILLS.
Hunts Cross Hunts Cross West Jn|All Lines BLOCKED To|21/01/24 22/01/24 WORK CONTENT:
D/C Electric {0030 Sun  |0500 Mon (29 hrs) Liv DU: S&C TAMP (LIVERPOOL CENTRAL)
Trains Retimber, Spot Re-sleeper, Iron Works
P2023/3779053 |[NW6009 |Walkden Walkden All Lines Affected 06/01/24 29/03/24 NO STOPPING AT WALKDEN STATION -
0001 Sat  [2359 Fri THROUGH ACCESS ONLY
CD Buildings Access for all.
P2023/3743504 |[NW6009 | Daisy Hill Wigan Station Jn All Lines Possession [21/01/24 22/01/24 WORK CONTENT
NW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession [21/01/24 22/01/24 CRSA: Drainage Hindley (Subject to integration with
0005 Sun  |0500 Mon project work)
P2023/3744511 |[NW8013 |Hamilton Square |Rock Ferry All Lines Possession  |20/01/24 22/01/24 WORK CONTENT
Jn 0055 Sat  |0500 Mon CD: OB3 MOLLINGTON STREET (2m 37ch)
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Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3778809 |LN736 Dore South Jn Dore West Jn Up Dore Curve Possession  [20/01/24 22/01/24 TRU HOPE VALLEY | CORE 1 OF 4 \W2023/10056648
LN750 Down 0015 Sat (0455 Mon GRINDLEFORD | EXCLUSIVE OF LN804 Major Projects
LN804 i 153m73ch and 165m20ch
LN807 Dore West Jn Hope Down Possession 20/01/24 | 22/01/24 NORTHERN MANCHESTER SERVICES TO W2023/10056649
LN808 Ma_nchester/Down 0015 Sat 0455 Mon TERMINATE AT HOPE WITH RAIL REPLACEMENT |In Connection With
LN830 Main ROAD SERVICE TO OPERATE BETWEEN HOPE  |[Engineering Work
LN868 Up Main/Up /AND SHEFFIELD 0m60ch and OmOch
NW9001 . _ _ Manchester : W2023/10056650
Brightside Station |Wincobank Jn Up West Slow Possession  |21/01/24 21/01/24 TPE SERVICES BETWEEN MANCHESTER AND In Connection With
Jn Down 0040 Sun (0740 Sun SHEFFIELD TO RUN VIA DIGGLE AND Engineering Work
HUDDERSFIELD
Dronfield Holmes Jn LC CCTV |Down Main Possession |21/01/24 21/01/24 151m44ch and 155m65ch
Up Main 0040 Sun 0740 Sun FREIGHT SERVICES TO/FROM THE HOPE VALLEY
; DIRECTION DIVERTED VIA DIGGLE JN AND
Heeley Heeley Up Heeley loop  |Possession |21/01/24 21/01/24 HUDDERSFIELD OR HEBDEN BRIDGE AND
0040 Sun 0740 Sun BRIGHOUSE
Mill Race Jn Brightside Station Jn |Up East Slow Possession |21/01/24 21/01/24 SAT ONLY: ACCESS TO/FROM EARLES SIDINGS
B 0040 Sun 0740 Sun MAINTAINED FROM THE CHINLEY DIRECTION
Sheffield South Jn|Sheffield North Jn_|Down Through | Possession | 21/01/24 | 21/01/24 g[\'kgE()ONLY RELEVANT IF NW&C BLOCKIS IN
Platform 2 0040 Sun  |0740 Sun
Platform 3
Platform 4
Platform 5
Platform 2c
Platform 1
Platform 6
Platform 7
Platform 8
Washer Shunt
Spur
Sheffield South Jn | Down Heeley Possession |21/01/24 21/01/24
Loop 0040 Sun  |0740 Sun
Wincobank Jn Ecclesfield West Jn  |Down Possession |21/01/24 21/01/24
Barnsley/Down 0040 Sun  |0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Broughton Lane Jn |Down/Up Tinsley |Possession |21/01/24 21/01/24
(W) 0040 Sun  |0740 Sun
Nunnery Main Line |Down Worksop Possession |21/01/24 21/01/24
Jn Up Worksop 0040 Sun 0740 Sun
Sheffield South Jn
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LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3778809 Sheffield North Jn  |Down Station Sidings 21/01/24 21/01/24
Continued Sidings Possession 0040 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
P2023/3758522 [LN808  |Earles Sidings SB|New Mills South Jn  |All Lines Possession  |20/01/24
NW9001 2310 Sat
NW9003
Earles Sidings SB|Chinley North Jn All Lines Possession |21/01/24 22/01/24
1630 Sun (0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3756952 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |29/01/24 30/01/24 DOWN TRAINS TO TRAVEL OVER DOWN SLOW
2210 Mon 0610 Tue (8 hrs) LINE
High Output: Gypsy Lane
P2023/3756893 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |30/01/24 31/01/24 DOWN TRAINS TO TRAVEL OVER DOWN SLOW
2210 Tue |0610 Wed (8 hrs) LINE
High Output: Gypsy Lane
P2023/3756894 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |31/01/24 01/02/24 DOWN TRAINS TO TRAVEL OVER DOWN SLOW
2210 Wed (0610 Thu (8 hrs) LINE
High Output: Gypsy Lane
P2023/3756895 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |01/02/24 02/02/24 DOWN TRAINS TO TRAVEL OVER DOWN SLOW
2210 Thu  |0610 Fri (8 hrs) LINE
High Output: Gypsy Lane
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3770357 |[EA1150 |Camden Road Highbury and Down North Possession |27/01/24 29/01/24 RAIL REPLACEMENT ROAD SERVICE IN
EA1180 East Jn Islington London Relief 0200 Sat 0001 Mon OPERATION.
EA1310 Up North London ARL NLL SERVICES TO START/TERMINATE AT
EA1320 Reversible CAMDEN ROAD ON SATURDAY.
EA1325 Lea Jn Down and Up Possession (27/01/24 29/01/24 ARL NLL SERVICES TO START/TERMINATE AT
EA1340 North London 0200 Sat 0001 Mon GOSPEL OAK ON SUNDAY.
LN110 _ DALSTON JUNCTION AVAILABLE FOR ARL ELL
LN115 Canonbury West |Highbury Vale Jn Up/Down Possession |27/01/24 29/01/24 SERVICES. RAIL REPLACEMENT ROAD SERVICE
MD145 Jn Canonbury 0200 Sat 0001 Mon TO OPERATE BETWEEN HIGHBURY AND
S0400 . - . DALSTON JUNCTION.
nghbury and Dalston Junction Down and Up East|Possession 27/01/24 29/01/24 ARL TO STABLE UNITS IN PLATFORMS 1 AND 2
Islington London Line 0200 Sat 0001 Mon AT STRATFORD.
Navarino Road Jn |[Reading Lane Jn Graham Road Possession |27/01/24 29/01/24 THAMESIDE FREIGHT SERVICES DIVERTED VIA
Curve 0200 Sat 0001 Mon THE T&H.
Camden Road Copenhagen Jn North London Possession |28/01/24 29/01/24 FELIXSTOWE FREIGHT SERVICES TO BE
; DIVERTED VIA ELY/PETERBOROUGH/LEICESTER
Central Jn Incline 0100 Sun 0001 Mon
Silo Curve AND NUNEATON.
Cedar Jn Cedar Jn CTRL/NLL Possession |28/01/24 29/01/24 NO ACCESS AVAILABLE TO THE CANONBURY
Connection Line 0100 Sun 0001 Mon SINGLE.
_ ACCESS AVAILABLE TO THE NLL INCLINE UNTIL
Gospel Oak Camden Road West |Down and Up Possession |28/01/24 29/01/24 0100 SUN.
Jn North London 0100 Sun  |0001 Mon
= = s CD Structures: BOK143
Primrose Hill Camden Road East |Up North Possession |28/01/24 29/01/24 CD Structures: Bridge132A Cannonbury Station
(closed) site of  |Jn London/Down 0100 Sun  |0001 Mon Footbridge
NEortrtlbLon(éon \WDA: Structures Roman Way
(Eastbound) CD Track: Camden Road - Kentish Town Up Follow-
Up North Up
London/Down
North London
(Westbound)
P2023/3775192 |[EA1310 |Hampstead Heath Acton Wells Jn Down and Up Possession |28/01/24 28/01/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |28/01/24 28/01/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |28/01/24 28/01/24
Jn Line 0055 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level | Down and Up Possession |28/01/24 28/01/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/01/24 28/01/24
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 28/01/24 28/01/24
High Level Turnback Siding |Possession |0055 Sun  |[0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_VO_2024
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3775710 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |29/01/24 29/01/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |29/01/24 29/01/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon  |0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession {29/01/24 | 29/01/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |29/01/24 29/01/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 29/01/24 29/01/24
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 29/01/24 29/01/24
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
P2023/3751867 |MD301 Monmore Green |Bushbury Jn Down and Up Possession |28/01/24 29/01/24
MD320 Stour 0100 Sun  |0500 Mon
MD365
MD801 Portobello Jn Wolverhampton Down Heath Town |Possession |28/01/24 29/01/24
(West Midlands) |Crane Street Jn Up Heath Town 0100 Sun  |0500 Mon
Wolverhampton  |Wolverhampton Possession  |28/01/24 29/01/24
Platform 6 (North 0100 Sun  |0500 Mon
Bay)
Wolverhampton |Oxley Stafford Road |Down and Up Possession |28/01/24 29/01/24
North Jn Jn Wellington 0100 Sun  |0500 Mon
Wolverhampton |Wolverhampton North Yard Sidings 28/01/24 29/01/24
Wolverhampton Possession 0100 Sun  |0500 Mon
Carriage Siding
Coseley OHNS  [Monmore Green Down and Up BLOCKED To|28/01/24 29/01/24
Stour A/C Electric 0100 Sun  |0500 Mon
Trains
Wolverhampton |Wolverhampton Platforms 4 and 5 |BLOCKED To|28/01/24 29/01/24
A/C Electric  |0100 Sun  |0500 Mon
Trains
P2023/3752326 |MD306 University Kings Norton Down Gloucester |Possession |28/01/24 29/01/24 'Work Content: PLTR: Bournville
MD570 0025 Sun 0535 Mon
Up Gloucester TRAINS TO BE DIVERTED VIA CAMP HILL LINES
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LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765147 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |28/01/24 29/01/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |28/01/24 29/01/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (28/01/24 29/01/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |28/01/24 29/01/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |28/01/24 29/01/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |28/01/24 29/01/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |28/01/24 29/01/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |28/01/24 29/01/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |28/01/24 29/01/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |28/01/24 29/01/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (28/01/24 29/01/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |28/01/24 29/01/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |29/01/24 29/01/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |29/01/24 29/01/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |29/01/24 29/01/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession [29/01/24 29/01/24
Bletchley 0040 Mon 0445 Mon
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LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3757029 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |27/01/24 28/01/24 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |27/01/24 28/01/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |27/01/24  |28/01/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |27/01/24 28/01/24 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |27/01/24 28/01/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |27/01/24 28/01/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |27/01/24 28/01/24
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |27/01/24 28/01/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |27/01/24 28/01/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |27/01/24 28/01/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |27/01/24 28/01/24
Jn 2305 Sat 0845 Sun
P2023/3748675 |[MD701 Wembley Stadium|South Ruislip All Lines Possession |27/01/24 28/01/24 \Work Content: High Output:
2315 Sat 0915 Sun
P2023/3748806 |[MD701 Marylebone Neasden South Jn |Down and Up Possession |28/01/24 29/01/24 'Work Content: PLTR: Dudding Hill Drainage
Main 0035 Sun  |0530 Mon
P2023/3773077 |MD725 Claydon L&NE Quainton Road Up & Down Sidings 01/04/23 29/03/24 \W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3760660 |[NW1001 |Farington Curve |Preston South Jn All Lines Possession |28/01/24 28/01/24 THROUGH ROUTE VIA GOODS LINES ONLY AND
NwW1027 |Jn 0050 Sun  |2050 Sun SLOWS SOUTH OF PRESTON RIBBLE
NW7007
NW7009 |Preston South Jn |Strand Road LC Up & Down Goods|Possession |28/01/24 28/01/24 'Work Content:
0050 Sun {2050 Sun L&C DU S&C Tamp: Preston Ribble Jn
- - 617a&b,618a&b,619a&b,620a&b,621a&b
Skew Bridge Jn Preston South Jn Down and Up Possession 28/01/24 28/01/24 Heavy Maintenance (MPSB REQUIRED)
Goods 0050 Sun 2050 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3743826 |NW2027 |Bootle Jn Aintree EGF Down and Up Possession (28/01/24 29/01/24 IACCESS ON/OFF KIRKDALE UNAFFECTED.
NW8001 Goods 0030 Sun  |0500 Mon (29 hrs)
NW8007 LIV DU TO CONFIRM TIME REQUIRED ON NwW2027
Edge Lane Jn Regent Road LC All Lines Possession |28/01/24 29/01/24
0030 Sun  |0500 Mon (25 hrs)  \WORK CONTENT:
i i S&C TAMP (BOOTLE JN)
Sandhills Jn Hall Road All Possession  (28/01/24 29/01/24
0030 Sun {0500 Mon (29 hrs)
P2023/3649085 |[NW3001 |Rhyl Rhyl Down Passenger |Possession |27/01/24 28/01/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat  |1105 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Llandudno Jn Up Main Possession  |27/01/24 28/01/24
Down Main 2355 Sat 1105 Sun work content: heavy maintenance
P2023/3669804 |NW3005 |Croes Newydd |Wrexham North Jn |Up Main Possession |27/01/24 27/01/24
NW3007 |North Fork LC Down Main 0025 Sat 0520 Sat
Wrexham Central |Wrexham General |Down & Up Possession
Central
Wrexham Dee Marsh North Jn |Down and Up Possession
Exchange Jn Main
Wrexham General\Wrexham General |Up & Down Loop |Possession
Croes Newydd Wrexham North Jn |Down Main Possession |28/01/24 29/01/24
North Fork LC Up Main 0020 Sun (0520 Mon
P2023/3744540 |NW3013 |Ellesmere Port  |Helsby Jn All Lines Possession |27/01/24 29/01/24 'Work Content:
0001 Sat 0500 Mon CD Signalling: Ince & Elton LC Renewal
P2023/3758895 |[NW6001 |Deal Street Jn Windsor Bridge All Lines Possession |27/01/24 29/01/24 'Work Content
NW6005 South Jn 0030 Sat  |0200 Mon CD DOT: Install UTX
NW6009
Ordsall Lane Jn  |Bolton East Jn All Lines Possession |27/01/24 29/01/24
0030 Sat  |0200 Mon (48 hrs)
Windsor Bridge |Walkden All Lines Possession  |27/01/24 29/01/24
North Jn 0030 Sat  |0200 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3779053 |[NW6009 |Walkden Walkden All Lines Affected 06/01/24 29/03/24 NO STOPPING AT WALKDEN STATION -
0001 Sat (2359 Fri THROUGH ACCESS ONLY
CD Buildings Access for all.
P2023/3743505 |NW6009 |Daisy Hill Wigan Station Jn All Lines Possession  |28/01/24 29/01/24 WORK CONTENT
NW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession  [28/01/24 29/01/24
0005 Sun (0500 Mon
P2023/3758908 |[NW8013 |Hamilton Square |Rock Ferry All Lines Possession |28/01/24 29/01/24 WORK CONTENT
Jn 0055 Sun  |0500 Mon CD: OB3 MOLLINGTON STREET (2m 37ch)
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3778872 |LN736 Dore South Jn Dore West Jn Up Dore Curve Possession (27/01/24 29/01/24 TRU HOPE VALLEY | CORE 2 OF 4 \W2023/10056651
LN750 Down 0015 Sat (0455 Mon GRINDLEFORD | EXCLUSIVE OF LN804 In Connection With
LN804 i Engineering Work
LN807 Dore West Jn Hope Down Possession |27/01/24  |29/01/24 NORTHERN MANCHESTER SERVICES TO 151m44ch and 155m65ch
LN808 Ma_nchester/Down 0015 Sat 0455 Mon TERMINATE AT HOPE WITH RAIL REPLACEMENT (W2023/10056654
LN830 Main ) ROAD SERVICE TO OPERATE BETWEEN HOPE Major Projects
LN868 Up Main/Up AND SHEFFIELD 153m73ch and 165m20ch
NW9001 . _ _ Manchester : W2023/10056657
Brightside Station |Wincobank Jn Up West Slow Possession |28/01/24 28/01/24 TPE SERVICES BETWEEN MANCHESTER AND In Connection With
Jn Down 0040 Sun (0740 Sun SHEFFIELD TO RUN VIA DIGGLE AND Engineering Work
HUDDERSFIELD
Dronfield Holmes Jn LC CCTV |Down Main Possession |28/01/24 28/01/24 0m60ch and OmOch
Up Main 0040 Sun 0740 Sun FREIGHT SERVICES TO/FROM THE HOPE VALLEY
; DIRECTION DIVERTED VIA DIGGLE JN AND
Heeley Heeley Up Heeley loop  |Possession |28/01/24 28/01/24 HUDDERSFIELD OR HEBDEN BRIDGE AND
0040 Sun 0740 Sun BRIGHOUSE
Mill Race Jn Brightside Station Jn |Up East Slow Possession |28/01/24 28/01/24 SAT ONLY: ACCESS TO/FROM EARLES SIDINGS
B 0040 Sun 0740 Sun MAINTAINED FROM THE CHINLEY DIRECTION
Sheffield South Jn|Sheffield North Jn _|Down Through | Possession | 28/01/24 | 28/01/24 g[\'kgE()ONLY RELEVANT IF NW&C BLOCKIS IN
Platform 2 0040 Sun  |0740 Sun
Platform 3
Platform 4
Platform 5
Platform 2c
Platform 1
Platform 6
Platform 7
Platform 8
Washer Shunt
Spur
Sheffield South Jn | Down Heeley Possession |28/01/24 28/01/24
Loop 0040 Sun  |0740 Sun
Wincobank Jn Ecclesfield West Jn  |Down Possession |28/01/24 28/01/24
Barnsley/Down 0040 Sun  |0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Broughton Lane Jn |Down/Up Tinsley |Possession |28/01/24 28/01/24
(W) 0040 Sun  |0740 Sun
Nunnery Main Line |Down Worksop Possession |28/01/24 28/01/24
Jn Up Worksop 0040 Sun 0740 Sun
Sheffield South Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 44 - Continued
Possession Ref |[LOR Location from Location to \Blocked Line Protn Type | Start \ End Traffic Remarks \Work Type
P2023/3778872 Sheffield North Jn |Down Station Sidings 28/01/24 28/01/24
Continued Sidings Possession 0040 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
P2023/3744627 |LN808
NW9001
NwW9003
Earles Sidings SB Possession |27/01/24
2310 Sat
Earles Sidings SB |Chinley North Jn All Lines Possession |28/01/24 29/01/24
1630 Sun 0515 Mon
P2023/3745808 |[NW9007 |New Mills Central |Romiley Jn All Lines Possession |28/01/24 29/01/24 WORK CONTENT:
0020 Sun  |0550 Mon CRSA: PLTR: Marple Drainage
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Network Rail
LNW Route

EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week 45

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2023/3754337

MD101

Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

03/02/24
0140 Sat

05/02/24
0300 Mon

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

04/02/24
0040 Sun

04/02/24
0645 Sun (6 hrs)

ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

'Work Content -
HS2 ONW: Platform 15 & 16 Construction
HS2: Bridge Mitigation

P2023/3754628

MD101

Hanslope South
Jn

Hillmorton Jn

Down and Up Fast
/ Main

Possession

03/02/24
2210 Sat

04/02/24
1200 Sun (14 hrs)

TRAINS TO TRAVEL OVER SLOW LINES VIA
NORTHAMPTON

WORK CONTENT -

PLTR: Doctors Bridge
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3773210 |[EA1310 |Kensal Green Jn |Acton Wells Jn Down and Up Possession |03/02/24 04/02/24 NO ARL NLL SERVICES BETWEEN RICHMOND
EA1330 North London 0040 Sat 0100 Sun AND GOSPEL OAK SAT AND SUN
EA1360 ARL TO SHUNT AT GOSPEL OAK JN
GW130 Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |03/02/24 05/02/24
MD120 Jn High Level 0040 Sat 0305 Mon FREIGHT SERVICES TO RUN VIA CITY LINES TO
MD150 - - . — GOSPEL OAK AND THE T&H (DIESEL ONLY)
MD155 Kensal Green Jn |Willesden Junction Willesden SIdIngS 03/02/24 05/02/24 ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
MD160 High Level Turnback Siding  |Possession 10040 Sat 0305 Mon JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
mgigg Acton Wells Jn  |Acton East Down and Up BLOC_KED To|03/02/24 04/02/24 RIS S
SW240 e ﬁiﬁgc 0040 Sat 0100 Sun DIESEL ONLY FREIGHT BETWEEN ACTON WELLS
Neasden Jn Down and Up BLOQKED To|03/02/24 04/02/24 LI ARID AGIOI ZASU IR U S AT
ELZ?;QC 0040 Sat 0100 Sun CHANNEL TUNNEL FREIGHT TO DIVERT VIA WLL
South Acton Jn ﬁov;/rr]] Iz_:mddUp EILOtC_KED To|03/02/24 04/02/24 WDA: Kew Curve
orin Sondon Tr(:l(i:ngc 0040 Sat /0100 Sun Grand Union Canal Wheel Timbers
Kensal Green Jn |Kensal GreenJn _|Down and Up City |BLOCKED To|03/02/24 | 05/02/24 YRAFACIN KR
Electric 0040 Sat (0305 Mon
Trains
Willesden Suburban |Down and Up New|BLOCKED To|03/02/24 05/02/24
Jn Line Electric 0040 Sat 0305 Mon
Trains
Kensal Rise Kensal Green Jn Down and Up BLOCKED To|03/02/24 05/02/24
North London Electric 0040 Sat 0305 Mon
Trains
South Acton Jn  |Gunnersbury Jn Down and Up BLOCKED To|03/02/24 04/02/24
Richmond Electric 0040 Sat 0100 Sun
Trains
Kew East Jn Down and Up Kew BLOCKED To|03/02/24 04/02/24
Branch Electric 0040 Sat 0100 Sun
Trains
West London Jn |Acton Wells Jn Down and Up BLOCKED To|03/02/24 04/02/24
(Willesden) South West Electric 0040 Sat 0100 Sun
Trains
Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |04/02/24 05/02/24
Wharf Branch 0100 Sun 0305 Mon
Acton Wells Jn  |Acton East Down and Up Possession |04/02/24 05/02/24
Poplar 0100 Sun 0305 Mon
Neasden Jn Down and Up Possession |04/02/24 05/02/24
0100 Sun  |0305 Mon
Kensal Green Jn |Gunnersbury Jn Down North Possession |04/02/24 05/02/24
London/Down/Do 0100 Sun  |0305 Mon
n Richmond
up
Richmond/Up/Up
North London
South Acton Jn
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3773210 Kew East Jn Down and Up Kew|Possession |04/02/24 05/02/24
Continued Branch 0100 Sun  |0305 Mon
West London Jn |Acton Wells Jn Down and Up Possession |04/02/24 05/02/24
(Willesden) South West 0100 Sun 0305 Mon
P2023/3775193 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |04/02/24 04/02/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun 0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |04/02/24 04/02/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban |Down and Up New|Possession |04/02/24 04/02/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |04/02/24 04/02/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 04/02/24 04/02/24
Possession 10055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 04/02/24 04/02/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2023/3775730 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |05/02/24 05/02/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |05/02/24 05/02/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |05/02/24 | 05/02/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |05/02/24 05/02/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/02/24 05/02/24
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 05/02/24 05/02/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3755591 |LN3201 |Bedford North Jn |Kettering North Jn  |Down Slow Possession |03/02/24 04/02/24 KETTERING WORKSTATION SPLIT - FINAL
LN3231 Up S 2345 Sat 1145 Sun COMMISSIONING
LN3232 p Slow MML3 K2W ELECTRIFICATION WORKS
LN3525 Wigston North Jn Down Possession  |03/02/24 04/02/24
LN3601 Fast/Main/Fast 2345 Sat  |1145 Sun 2345 SAT TO 1145 SUN
MD232 Up Fast/Main/Fast ALL LINES BLOCKED BEDFORD TO LEICESTER.
: - RAIL REPLACEMENT ROAD SERVICE TO
Kettering North Jn|Manton Jn Down and Up Possession |03/02/24 04/02/24 OPERATE.
Corby 2345 Sat (1145 Sun
- - - - NO ROUTE NUNEATON-LEICESTER: RAIL
Kilby Bridge Jn  |Wigston North Jn Up & Down Slow |Possession 233‘/1%2/821 854/122’{/'24 REPLACEMENT ROAD SERVICE TO OPERATE
a on FOR CROSS COUNTRY SERVICES. FREIGHT
Knighton Jn Bagworth Jn Up & Down Burton|Possession |03/02/24 05/02/24 TRAINS DIVERTED VIA TAMWORTH AND
2345 Sat 0445 Mon BURTON-ON-TRENT.
Wellingborough  |Harrowden Jn Down Goods Loop|Possession |03/02/24  |04/02/24 NO ACCESS TO/FROM COALVILLE LINE AT
2345 Sat  |1145 Sun KNIGHTON JN.
Wigston North Jn |Knighton Jn Up & Down Goods|Possession |03/02/24 05/02/24 1145 SUN TO 0445 MON
2345 Sat 0445 Mon TRAINS DIVERTED VIA CORBY AND MANTON JN.
Nuneaton South Jn  |Down and Up Possession |03/02/24 05/02/24 NO ROUTE NUNEATON-LEICESTER: RAIL
Nuneaton/Hinckley 2345 Sat 0445 Mon REPLACEMENT ROAD SERVICE TO OPERATE
- - FOR CROSS COUNTRY SERVICES. FREIGHT
Wigston South Jn |Glen Parva Jn Down and Up Possession 03/02/24 05/02/24 TRAINS DIVERTED VIA TAMWORTH AND
South Curve 2345 Sat 0445 Mon BURTON-ON-TRENT.
Corby North Jn  |Corby Tunnel Run Round Sidings 03/02/24 04/02/24
s . NO ACCESS TO/FROM COALVILLE LINE AT
Sidings Possession (2345 Sat 1145 Sun KNIGHTON JN.
Kettering Kettering Sidings Sidings 03/02/24 04/02/24
Possession 2345 Sat  [1145 Sun
Wellingborough |Wellingborough Wellingborough  |Sidings 03/02/24 04/02/24
Down Sidings Possession  |2345 Sat 1145 Sun
Reception and
Departure Line
Wellingborough |Harrowden Jn Neilson Sidings  |Sidings 03/02/24 04/02/24
North Jn Possession  |2345 Sat 1145 Sun
Kettering South  |Leicester South Jn  |Down and Up Possession |04/02/24 05/02/24
Jn Fast/Main 1145 Sun 0445 Mon
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_VO_2024
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3752056 |MD301 Soho North Jn Dudley Port Down and Up Possession |03/02/24 05/02/24 'Work Content:
Stour 0030 Sat /0520 Mon PLTR: Galton Bridge
Birmingham DU: S&C Tamp: Soho North Jn (10 Hrs)
Soho East Jn Soho North Jn Down and Up Possession |04/02/24 04/02/24
Soho Curve 0030 Sun  |1030 Sun TRAINS TO BE DIVERTED VIA ASTON AND PERRY
: BARR, BESCOT AND HEATH TOWN.
Soho South Jn |Dudley Port Down and Up Possession |04/02/24 | 04/02/24 NO ACCESS TO/FROM STOURBRIDGE
Stour 0030 Sun  |1030 Sun DIRECTION.
NO ACCESS WOLVERHAMPTON STEEL
TERMINAL.
P2023/3752128 |MD301 Monmore Green |Bushbury Jn Down and Up Possession |04/02/24 04/02/24
MD320 Stour 0100 Sun {1800 Sun
MD365
MD801 Portobello Jn Wolverhampton Down Heath Town |Possession |04/02/24 04/02/24
(West Midlands) |Crane Street Jn Up Heath Town 0100 Sun (1800 Sun
Wolverhampton |Wolverhampton Platform 3 (Up Possession |04/02/24 04/02/24
Stour) 0100 Sun (1800 Sun
Platform 4 (Up
Stour Slow
Wolverhampton  |Wolverhampton Possession |04/02/24 04/02/24
0100 Sun  |1800 Sun
Platform 6 (North
Bay)
Wolverhampton |Oxley Stafford Road |Down and Up Possession |04/02/24 04/02/24
North Jn Jn Wellington 0100 Sun {1800 Sun
Wolverhampton  |Wolverhampton Wolverhampton |Sidings 04/02/24 04/02/24
Carriage Siding  [Possession  |0100 Sun  [1800 Sun
North Yard
Coseley OHNS  |Monmore Green Down and Up BLOCKED To|04/02/24 04/02/24
Stour A/C Electric {0100 Sun  [1800 Sun
Trains
Wolverhampton |Wolverhampton Platform 1 (Down |BLOCKED To|04/02/24 04/02/24
Stour) A/C Electric  |0100 Sun 1800 Sun
Platform 5 (South |Trains

Bay)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765078 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |04/02/24 05/02/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |04/02/24 05/02/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [04/02/24 05/02/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |04/02/24 05/02/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |04/02/24 05/02/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |04/02/24 05/02/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |04/02/24 05/02/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |04/02/24 05/02/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |04/02/24 05/02/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |04/02/24 05/02/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |04/02/24 05/02/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |04/02/24 05/02/24
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |05/02/24 05/02/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |05/02/24 05/02/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |05/02/24 05/02/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |05/02/24 05/02/24
Bletchley 0040 Mon 0445 Mon
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Network Rail

LNW Route

EAS - Section 7

Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week

45 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2023/3754670

MD545
MD555

Stockingford
Station, former
site of

Whitacre Jn

All Lines

Possession

05/02/24
2130 Mon

06/02/24
0530 Tue (8 hrs)

Work content: High Output: Station Wharf

TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

P2023/3754702

MD545
MD555

Stockingford
Station, former
site of

Whitacre Jn

All Lines

Possession

06/02/24
2130 Tue

07/02/24
0530 Wed (8 hrs)

'Work content: High Output: Station Wharf

TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

P2023/3754658

MD545
MD555

Stockingford
Station, former
site of

Whitacre Jn

All Lines

Possession

07/02/24
2130 Wed

08/02/24
0530 Thu (8 hrs)

Work content: High Output: Station Wharf

TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
IASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

P2023/3754659

MD545
MD555

Stockingford
Station, former
site of

Whitacre Jn

All Lines

Possession

08/02/24
2130 Thu

09/02/24
0530 Fri (8 hrs)

Work content: High Output: Station Wharf

TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3734363 |MD701 South Ruislip Saunderton All Lines Possession |03/02/24 03/02/24 \Work Content: HS2 Project - Harvil Road Bridge
0135 Sat  |1100 Sat Demolition Works - Can not pass Trains/OTP through
worksite
West Ruislip West Ruislip Up West Ruislip  |Possession |03/02/24 05/02/24
Loop 0135 Sat  |0500 Mon 'Works Delivery: P76 Gordon Road
— — — —_ \Works Delivery: SWR Bellfield Rd
West Ruislip West Ruislip Up Sidings Sidings 03/02/24 05/02/24 Works Delivery: High Wycombe
Down Sidings Possession |0135 Sat  |0500 Mon NAJ2 FB33 Recon
_ _ 'Works Delivery:High Output: Rabournmead
Northolt Park Saunderton All Lines Possession  |03/02/24 05/02/24
1100 Sat 0500 Mon TRAINS FROM THE NORTH TO TERMINATE AT
PRINCES RISBOROUGH
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN PRINCES RISBOROUGH AND
MARYLEBONE
CHILTERN SERVICES DIVERTING VIA THE MET
LINE.
1100 SAT TO 0500 MON
NO ACCESS TO NORTHOLT SIDINGS.
P2023/3773077 |MD725 Claydon L&NE  |Quainton Road Up & Down Sidings 01/04/23 29/03/24 \W2023/10046928
JCN SB Aylesbury Siding |Possession 0001 Sat (2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch

P2023/3759410 |GW310
MD910

P2023/3759390 |GW310
MD910

P2023/3759391 |GW310
MD910

P2023/3759392 |GW310
MD910

e
e
el

Possession

\Work content: High Output: Worcester Sth

'Work content: High Output: Worcester Sth

'Work content: High Output: Worcester Sth

'Work content: High Output: Worcester Sth
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3760651 |[NW1001 |Farington Curve |Lostock Hall Jn All Lines Possession \Work Content:
NW1027 |Jn L&C DU S&C Tamp: Farington Curve & Skew Bridge
NW7007
NW7009 Ormskirk All Lines Possession
Farington Jn Preston South Jn Down and Up Possession
Slow
Preston South Jn |Strand Road LC Up & Down Goods|Possession
Skew Bridge Jn  |Preston South Jn Down and Up Possession
Goods
P2023/3769574 |NW2015 |Huyton Jn Earlestown West Jn |Down Main Possession |03/02/24 05/02/24 WORK CONTENT:
Ub Main 0020 Sat  |0540 Mon \Work Content: OB65 School Lane 7m 40c Track
[ WL Lower (Worksite Mileage 6m 50c to 10m Oc) Week 1
P2023/3669868 |[NW3005 |Croes Newydd |Wrexham North Jn |Down Main Possession |03/02/24 03/02/24
NW3007 |North Fork LC q 0025 Sat  |0520 Sat
Up Main
Wrexham Central |Wrexham General |Down & Up Possession 05/02/24
Central 0530 Mon
Wrexham Dee Marsh North Jn |Down and Up Possession 05/02/24
Exchange Jn Main 0530 Mon
Wrexham General|Wrexham General |Up & Down Loop |Possession 05/02/24
0530 Mon
P2023/3743523 |NW6001 |Deal Street Jn Windsor Bridge All Lines Possession |03/02/24 05/02/24 'Work Content
NW6005 South Jn 0030 Sat  |0200 Mon CD DOT: Install UTX
NW6009
Ordsall Lane Jn  |Bolton East Jn All Lines Possession  |03/02/24 05/02/24
0030 Sat {0200 Mon (48 hrs)
Windsor Bridge |Walkden All Lines Possession |03/02/24 05/02/24
North Jn 0030 Sat (0200 Mon
P2023/3779053 |[NW6009 |Walkden Walkden All Lines Affected 06/01/24 29/03/24 NO STOPPING AT WALKDEN STATION -
0001 Sat  |2359 Fri THROUGH ACCESS ONLY
CD Buildings Access for all.
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3743506 |NW6009 |Daisy Hill Wigan Station Jn All Lines Possession |04/02/24 05/02/24 WORK CONTENT
NW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession |04/02/24 05/02/24
0005 Sun  |0500 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3778889 |LN736 Brightside Station |Wincobank Jn Up West Slow Possession |04/02/24 04/02/24 TRU HOPE VALLEY | CORE 3 OF 4 \W2023/10056652
LN750 Jn Down 0040 Sun  |0740 Sun GRINDLEFORD | EXCLUSIVE OF LN804 In Connection With
LN804 Engineering Work
LN807 Dore South Jn Dore West Jn Up Dore Curve Possession |04/02/24 05/02/24 NORTHERN MANCHESTER SERVICES TO 151m44ch and 155m65ch
LN808 Down 0040 Sun 0455 Mon TERMINATE AT HOPE WITH RAIL REPLACEMENT (W2023/10056655
LN830 . ROAD SERVICE TO OPERATE BETWEEN HOPE Major Projects
LN868 Dore West Jn Hope Down Possession 04/02/24 05/02/24 AND SHEFEIELD 153m73ch and 165m20ch
NW9001 I I TS B DO 0040 Sun 0455 Mon W2023/10056658
Main TPE SERVICES BETWEEN MANCHESTER AND  |n Connection With
Up Main/Up SHEFFIELD TO RUN VIA DIGGLE AND Engineering Work
; Manenestey ; HUDDERSFIELD 0m60ch and OmOch
Dronfield Holmes Jn LC CCTV |Down Main Possession |04/02/24 04/02/24
Up Main 0040 Sun 0740 Sun FREIGHT SERVICES TO/FROM THE HOPE VALLEY
; DIRECTION DIVERTED VIA DIGGLE JN AND
Heeley Heeley Up Heeley loop  |Possession |04/02/24 04/02/24 HUDDERSFIELD OR HEBDEN BRIDGE AND
0040 Sun 0740 Sun BRIGHOUSE
Mill Race Jn Brightside Station Jn |Up East Slow Possession |04/02/24 04/02/24 NO ACCESS TO/FROM EARLES SIDINGS(ONLY
Down 0040 Sun /0740 Sun RELEVANT IF NW&C BLOCK IS IN PLACE)
Sheffield South Jn|Sheffield North Jn Down Through Possession |04/02/24 04/02/24
Platform 2 0040 Sun  |0740 Sun
Platform 3
Platform 4
Platform 5
Platform 2c
Platform 1
Platform 6
Platform 7
Platform 8
Washer Shunt
Spur
Sheffield South Jn | Down Heeley Possession |04/02/24 04/02/24
Loop 0040 Sun  |0740 Sun
Wincobank Jn Ecclesfield West Jn  |Down Possession |04/02/24 04/02/24
Barnsley/Down 0040 Sun  |0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Broughton Lane Jn |Down/Up Tinsley |Possession |04/02/24 04/02/24
(W) 0040 Sun  |0740 Sun
Nunnery Main Line |Down Worksop Possession |04/02/24 04/02/24
Jn Up Worksop 0040 Sun 0740 Sun
Sheffield South Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start \ End Traffic Remarks \Work Type
P2023/3778889 Sheffield North Jn  |Down Station Sidings 04/02/24 04/02/24
Continued Sidings Possession 0040 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
P2023/3744631 |LN808 'Work Content
NW9001 CRSA: PLTR Cowburn Tunnel
NW9003 CRSA: PLTR Malcoff Steels
Earles Sidings SB All Lines Possession |03/02/24
2310 Sat
Earles Sidings SB|Chinley North Jn All Lines Possession |04/02/24 05/02/24
1630 Sun 0515 Mon
P2023/3745792 |NW9007 |New Mills Central |Romiley Jn All Lines Possession |04/02/24 05/02/24 WORK CONTENT:
0020 Sun (0550 Mon CRSA: PLTR: Marple Drainage
P2023/3470247 |NW9903 | Settle Jn SB Carnforth Station Jn |All Lines Possession |09/02/24 26/02/24 Civils: Farrers Viaduct Structure Renewal
2225 Fri 0540 Mon Farmers Viaduct 244m Oc to 244m 03c
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3756954 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |13/02/24 14/02/24 DOWN TRAINS TO TRAVEL OVER DOWN SLOW
2210 Tue [0610 Wed (8 hrs) LINE
High Output: Egg Farm Lane
P2023/3756956 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |14/02/24 15/02/24 DOWN TRAINS TO TRAVEL OVER DOWN SLOW
2210 Wed [0610 Thu (8 hrs) LINE
High Output: Egg Farm Lane
P2023/3756957 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |15/02/24 16/02/24 DOWN TRAINS TO TRAVEL OVER DOWN SLOW
2210 Thu  |0610 Fri (8 hrs) LINE
High Output: Egg Farm Lane
P2023/3760700 |MD101 Milton Keynes Northampton South |Down and Up Possession |10/02/24 12/02/24 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 North Jn Jdn Slow/Northampton 2005 Sat (0600 Mon (29 hrs)  |WEEDON

WMT TO START/TERMINATE CMK/NORTHAMPTON

AND OFFER RRS
ACCESS TO DIRFT FROM THE NORTH

WORK CONTENT -
PLTR: Hungate End
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3777044 |EA1310 |Kensal Green Jn |Acton Wells Jn Down and Up Possession |10/02/24 11/02/24 NO ARL NLL SERVICES BETWEEN RICHMOND
EA1330 North London 0040 Sat 0100 Sun AND GOSPEL OAK SAT AND SUN
EA1360 ARL TO SHUNT AT GOSPEL OAK JN
GW130 Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |10/02/24 12/02/24
MD120 Jn High Level 0040 Sat 0305 Mon FREIGHT SERVICES TO RUN VIA CITY LINES TO
MD150 - - . — GOSPEL OAK AND THE T&H ON THE SAT (DIESEL
MD155 Kensal Green Jn |Willesden Junction |Willesden Sidings 10/02/24 12/02/24 ONLY)
MD160 High Level Turnback Siding  |Possession 10040 Sat 0305 Mon ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
mgigg Acton Wells Jn Acton East Down and Up BLOCKED To|10/02/24 11/02/24 ‘é)'\ll\l .?QEI\SIEA?.AND RTINS
SW240 Poplar Electric 0040 Sat 0100 Sun
Trains
DIESEL ONLY FREIGHT BETWEEN ACTON WELLS
Neasden Jn Down and Up BLOQKED To|10/02/24 11/02/24 IN AND ACTON EAST ON THE SAT
Electric 0040 Sat {0100 Sun
Trains I
South Acton Jn Down and Up BLOCKED To|10/02/24 11/02/24 S SN SE UMM NSRRI S S A S R
North London ﬁzﬁgc 0040 Sat 0100 Sun WDA: Kew Curve
e H A
Kensal Green Jn |Kensal Green Jn  |Down and Up City |BLOCKED To|10/02/24 | 11/02/24 \‘,’Vrggf‘ /k’cnt'g: Fij‘_gi?’\’hee' 23S
ﬁ:’;gc 0040 Sat 0100 Sun MTCE: Kensal Green Jn S&C
Willesden Suburban |Down and Up New|BLOCKED To|10/02/24 | 11/02/24 LG e
Jn Line Electric 0040 Sat 0100 Sun
Trains
Kensal Rise Kensal Green Jn Down and Up BLOCKED To|10/02/24 11/02/24
North London Electric 0040 Sat 0100 Sun
Trains
South Acton Jn  |Gunnersbury Jn Down and Up BLOCKED To|10/02/24 11/02/24
Richmond Electric 0040 Sat 0100 Sun
Trains
Kew East Jn Down and Up Kew BLOCKED To|10/02/24 11/02/24
Branch Electric 0040 Sat 0100 Sun
Trains
West London Jn |Acton Wells Jn Down and Up BLOCKED To|10/02/24 11/02/24
(Willesden) South West Electric 0040 Sat 0100 Sun
Trains
Acton Canal Acton Canal Wharf |Up & Down Acton |Possession |11/02/24 12/02/24
Wharf Branch 0100 Sun 0305 Mon
Acton Wells Jn Acton East Down and Up Possession [11/02/24 12/02/24
Poplar 0100 Sun 0305 Mon
Neasden Jn Down and Up Possession |11/02/24 12/02/24
0100 Sun  |0305 Mon
Hampstead Heath |South Acton Jn Down and Up Possession |11/02/24 12/02/24
North London 0100 Sun  |0305 Mon
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession |11/02/24 12/02/24
0100 Sun  |0305 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3777044 Willesden Suburban [Down and Up New|Possession |11/02/24 12/02/24
Continued Jn Line 0100 Sun  |0305 Mon
South Acton Jn  (Gunnersbury Jn Down and Up Possession |11/02/24 12/02/24
Richmond 0100 Sun (0305 Mon
Kew East Jn Down and Up Kew|Possession |11/02/24 12/02/24
Branch 0100 Sun 0305 Mon
West London Jn  |Acton Wells Jn Down and Up Possession |11/02/24 12/02/24
(Willesden) South West 0100 Sun 0305 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 11/02/24 12/02/24
Possession 0100 Sun 0305 Mon
P2023/3775194 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |11/02/24 11/02/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun {0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |11/02/24 11/02/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |11/02/24 11/02/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |11/02/24 11/02/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 11/02/24 11/02/24
Possession 10055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 11/02/24 11/02/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2023/3775731 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession (12/02/24 12/02/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |12/02/24 12/02/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |12/02/24 12/02/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |12/02/24 12/02/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 12/02/24 12/02/24
Possession  |0045 Mon (0500 Mon
Willesden Junction |Willesden Sidings 12/02/24 12/02/24
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
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Network Rail

LNW Route

EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week 46 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3754679 |MD232 Abbey Jn Whitacre Jn Down and Up Possession |10/02/24 12/02/24 Work Content: PLTR: Acacia Road

MD501 Arley 2335 Sat  |0430 Mon (29 hrs)

MD545 Down and Up TRAIN SERVICES TO DIVERTED VIA TAMWORTH

MD555 Nuneaton NO DIRECT ACCESS TO NUNEATON

FREIGHT TO DIVERT VIA TAMWORH OR SUTTON
PARK & WALSALL
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765150 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |11/02/24 12/02/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |11/02/24 12/02/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [11/02/24 12/02/24
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |11/02/24 12/02/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  |11/02/24 12/02/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |11/02/24 12/02/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |11/02/24 12/02/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |11/02/24 12/02/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |11/02/24 12/02/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |11/02/24 12/02/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession (11/02/24 12/02/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |11/02/24 12/02/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |12/02/24 12/02/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |12/02/24 12/02/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |12/02/24 12/02/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |12/02/24 12/02/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3734422 |MD501 Castle Bromwich |Landor Street Jn All Lines Possession |10/02/24 12/02/24 Work Content: Prep works for HS2 Saltley Viaduct
MD570 Jn 1045 Sat 0400 Mon Bridge Deck Installation & protective decking of the
tracks.
Park Lane Jn (West |Castle Bromwich |Possession |10/02/24 12/02/24
Midlands) Curve 1045 Sat  |0400 Mon Work Content: HS2 ONW Duddeston Tracks
Duddeston Jn Landor Street Jn Down Saltley Possession |10/02/24  |12/02/24 1045 SAT TO 0400 MON
Goods Loop 1045 Sat {0400 Mon POSSESSION ALL LINES -
- NO ACCESS TO LAWLEY STREET TERMINAL.
Landor Street Jn |Grand Jn All Possession [10/02/24 12/02/24 NO ACCESS TO JAGUAR SIDINGS.
1045 Sat /0400 Mon NO ACCESS TO FORMER SALTLEY DEPOT
St. Andrews Jn All Lines Possession |10/02/24 12/02/24 SIDING & EMR.
1045 Sat 0400 Mon NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2.
Castle Bromwich |Landor Street Jn Up Washwood Sidings 10/02/24 12/02/24
Jn Heath Arrival / Possession 1045 Sat 0400 Mon XC SERVICES TO DIVERT VIA WICHNOR JN,
Departure 18 2 LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Washwood Heath [Washwood Heath  |Down Washwood |Sidings 10/02/24  [12/02/24 HOUSE JN.
East Jn West Junction Heath Through  |Possession |1045 Sat  |0400 Mon XC SERVICES TO START TERMINATE COLESHILL
Siding PARKWAY WITH ONWARD RAIL REPLACEMNT
ROAD SERVICE.
AVANTI ECS TO DIVERT VIA LICHFEILD.
NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.
NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2
FREIGHT TO DIVERT VIA SUTTON PARK &
WALSALL.
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Network Rail

LNW Route

EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week

46 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2023/3734364

MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

10/02/24
1045 Sat

12/02/24
0500 Mon

Work Content: HS2 at Watton House

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

P2023/3748769

MD701

Beaconsfield

Princes Risborough

Down
Up

Possession

11/02/24
0110 Sun

12/02/24
0520 Mon

Work Content:

High Output: Flint House

Works Delivery: P76 Gordon Road Works Delivery:
SWR Bellfield Rd

\Works Delivery: High Wycombe

P2023/3773077

MD725

Claydon L&NE
JCN SB
(43m05ch)

Quainton Road

Up & Down
Aylesbury Siding

Sidings
Possession

01/04/23
0001 Sat

29/03/24
2359 Fri

\W2023/10046928
Unload Materials

43m5ch and 44m46ch

P2023/3769577

NW2015

Huyton Jn

Earlestown West Jn

Down Main

Up Main

Possession

10/02/24
0020 Sat

12/02/24
0540 Mon

WORK CONTENT:
'Work Content: OB65 School Lane 7m 40c Track
Lower (Worksite Mileage 6m 50c to 10m Oc) Week 2

P2023/3669870

NW3005
NW3007

Wrexham Central

Wrexham General

Down & Up
Central

Possession

10/02/24
0001 Sat

12/02/24
0530 Mon

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN WREXHAM
CENTRAL AND BIDSTON. NO ACCESS TO DEE

Wrexham
Exchange Jn

Dee Marsh North Jn

Down and Up
Main

Possession

10/02/24
0001 Sat

12/02/24
0530 Mon

MARSH STEEL WORKS OR PENYFFORDD
CEMENT WORKS.
work content: S&C renewals Wrexham General, PL

Wrexham General

Wrexham General

Up & Down Loop

Possession

10/02/24
0001 Sat

12/02/24
0530 Mon

renewals Wrexham Central, Hawarden Bridge work
(?), Deeside Parkway station (check location fits)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3761607 |[NW4005 |Kirkham North Jn [Blackpool North All Lines Possession |11/02/24 11/02/24 L&C MAINTENANCE - CARLETON LC
NW4007 0200 Sun  |1400 Sun INSPECTIONS AND MAINTENANCE - ROAD
CLOSURE REQUIRED
P2023/3743519 [NW6001 |Deal Street Jn Windsor Bridge All Lines Possession |11/02/24 12/02/24 'Work Content
NW6005 South Jn 0025 Sun  |0200 Mon CD DOT: Install UTX
NW6009
Ordsall Lane Jn  |Bolton East Jn All Lines Possession |11/02/24 12/02/24
0025 Sun {0200 Mon (48 hrs)
Windsor Bridge |Walkden All Lines Possession |11/02/24 12/02/24
North Jn 0025 Sun  |0200 Mon
P2023/3745839 |NW6003 |Trafford Park Trafford Park West  (Trafford Park Line Blockage|11/02/24 11/02/24 WORK CONTENT: MANCHESTER DU
Jn Reception1&2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings|Freightliner Depot |Line Blockage|11/02/24 11/02/24
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 11/02/24 11/02/24
Sidings Line Possession  |0930 Sun  [1730 Sun
Trafford Park Trafford Park Sidings|Trafford Park Sidings 11/02/24 11/02/24
West Jn Sidings Possession  |0930 Sun  |1730 Sun
P2023/3757122 |NW6009 |Wigan Wallgate |Southport All Lines Possession  [10/02/24 19/02/24 Work Content
Jn 0025 Sat (0540 Mon (48 hrs)  |CD Signalling: LC Commissioning
P2023/3779053 |[NW6009 |Walkden Walkden All Lines Affected 06/01/24 29/03/24 NO STOPPING AT WALKDEN STATION -
0001 Sat  [2359 Fri THROUGH ACCESS ONLY
CD Buildings Access for all.
P2023/3743525 |NW6009 |Daisy Hill Wigan Station Jn All Lines Possession |11/02/24 12/02/24 WORK CONTENT
NW6013 0005 Sun  [0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession |11/02/24 12/02/24 CRSA:PLTR Hindley Drainage
0005 Sun (0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3778902 |LN736 Brightside Station |Wincobank Jn Up West Slow Possession |11/02/24 11/02/24 TRU HOPE VALLEY | CORE 4 OF 4 \W2023/10056653
LN750 Jn Down 0040 Sun  |0740 Sun GRINDLEFORD | EXCLUSIVE OF LN804 In Connection With
LN804 Engineering Work
LN807 Dore South Jn Dore West Jn Up Dore Curve Possession |11/02/24 12/02/24 NORTHERN MANCHESTER SERVICES TO 151m44ch and 155m65ch
LN808 Down 0040 Sun 0455 Mon TERMINATE AT HOPE WITH RAIL REPLACEMENT (W2023/10056656
LN830 . ROAD SERVICE TO OPERATE BETWEEN HOPE Major Projects
LN868 Dore West Jn Hope Down Possession 11/02/24 12/02/24 AND SHEFEIELD 153m73ch and 165m20ch
NW9001 I I TS B DO 0040 Sun 0455 Mon W2023/10056659
Main TPE SERVICES BETWEEN MANCHESTER AND  |n Connection With
Up Main/Up SHEFFIELD TO RUN VIA DIGGLE AND Engineering Work
Manchester
- - ; HUDDERSFIELD 0m60ch and OmOch
Dronfield Holmes Jn LC CCTV |Down Main Possession |11/02/24 11/02/24
Up Main 0040 Sun 0740 Sun FREIGHT SERVICES TO/FROM THE HOPE VALLEY
; DIRECTION DIVERTED VIA DIGGLE JN AND
Heeley Heeley Up Heeley loop  |Possession |11/02/24 11/02/24 HUDDERSFIELD OR HEBDEN BRIDGE AND
0040 Sun 0740 Sun BRIGHOUSE
Mill Race Jn Brightside Station Jn |Up East Slow Possession |11/02/24 11/02/24 NO ACCESS TO/FROM EARLES SIDINGS(ONLY
Down 0040 Sun /0740 Sun RELEVANT IF NW&C BLOCK IS IN PLACE)
Sheffield South Jn|Sheffield North Jn Down Through Possession |11/02/24 11/02/24
Platform 2 0040 Sun  |0740 Sun
Platform 3
Platform 4
Platform 5
Platform 2c
Platform 1
Platform 6
Platform 7
Platform 8
Washer Shunt
Spur
Sheffield South Jn | Down Heeley Possession |11/02/24 11/02/24
Loop 0040 Sun  |0740 Sun
Wincobank Jn Ecclesfield West Jn  |Down Possession |11/02/24 11/02/24
Barnsley/Down 0040 Sun  |0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Broughton Lane Jn |Down/Up Tinsley |Possession |11/02/24 11/02/24
(W) 0040 Sun  |0740 Sun
Nunnery Main Line |Down Worksop Possession |11/02/24 11/02/24
Jn Up Worksop 0040 Sun 0740 Sun
Sheffield South Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3778902 Sheffield North Jn Down Station Sidings 11/02/24 11/02/24
Continued Sidings Possession 0040 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
P2023/3758480 |[LN808  |Earles Sidings SB|New Mills South Jn  |All Lines Possession  |10/02/24
NW9001 2310 Sat
NW9003
Earles Sidings SB|Chinley North Jn All Lines Possession |11/02/24 12/02/24
1630 Sun (0515 Mon
P2023/3745811 |NW9007
Ashburys East Jn [New Mills South Jn |Down and Up Possession 12/02/24
Mains 0550 Mon
P2023/3470247 |[NW9903 |Settle Jn SB Carnforth Station Jn |All Lines Possession |09/02/24 26/02/24 Civils: Farrers Viaduct Structure Renewal
2225 Fri 0540 Mon Farmers Viaduct 244m Oc to 244m 03c
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754338 |MD101 Euston Camden Jn Lines A,D,E,X Possession |17/02/24 19/02/24 0140 SAT TO 0300 MON
0140 Sat (0300 Mon
Platforms 12 to 16 ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Up Sidings 1 & 2 |Sidings 18/02/24 18/02/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Possession  |0040 Sun (0645 Sun (6 hrs) STANDARD TWO TRACK TIMES
NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2 ONW: Platform 15 & 16 Construction
HS2: Bridge Mitigation
P2023/3754629 |MD101 Ledburn Jn Hanslope South Jn  |Down and Up Fast|Possession |17/02/24 18/02/24 2000 SAT TO 0140 SUN TRAINS TO TRAVEL OVER
2000 Sat 1200 Sun (16 hrs) SLOW LINES
Ledburn Jn Hanslope South Jn  |Down and Up Possession [18/02/24 18/02/24 0140 - 1200 SUN - ALL LNE BLOCK RRS TO
Slow 0140 Sun 1200 Sun (11 hrs) OPERATE
WORK CONTENT -
PLTR: Milton Keynes Nth
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3779824 |EA1310 |Kensal Green Jn |Acton Wells Jn Down and Up Possession |17/02/24 18/02/24 NO ARL NLL SERVICES BETWEEN RICHMOND
EA1330 North London 0040 Sat 0100 Sun AND GOSPEL OAK SAT AND SUN
EA1360 ARL TO SHUNT AT GOSPEL OAK JN
GW130 Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |17/02/24 19/02/24
MD120 Jn High Level 0040 Sat 0305 Mon FREIGHT SERVICES TO RUN VIA CITY LINES TO
MD150 - - . — GOSPEL OAK AND THE T&H (DIESEL ONLY)
MD155 Kensal Green Jn |Willesden Junction Willesden SIdIngS 17/02/24 19/02/24 ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
MD160 High Level Turnback Siding  |Possession 10040 Sat 0305 Mon JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
mgigg Acton Wells Jn  |Acton East Down and Up BLOC_KED To|17/02/24 18/02/24 RIS S
SW240 e ﬁiﬁgc 0040 Sat 0100 Sun DIESEL ONLY FREIGHT BETWEEN ACTON WELLS
Neasden Jn Down and Up BLOCKED To|17/02/24 18/02/24 AR AETER [ESTT OIS ST
ELZ?;QC 0040 Sat 0100 Sun CHANNEL TUNNEL FREIGHT TO DIVERT VIA WLL
South Acton Jn ﬁov;/rr]] Iz_:mddUp EILOtC_KED To|17/02/24 18/02/24 WDA: Kew Curve
oriCendon Tr(:l(i:ngc 0040 Sat /0100 Sun Grand Union Canal Wheel Timbers
Kensal Green Jn |Kensal GreenJn  |Down and Up City [BLOCKED To|17/02/24 | 19/02/24 YRAFACIN KR
Electric 0040 Sat 0305 Mon
Trains
Willesden Suburban |Down and Up New|BLOCKED To|17/02/24 19/02/24
Jn Line Electric 0040 Sat  |0305 Mon
Trains
Kensal Rise Kensal Green Jn Down and Up BLOCKED To|17/02/24 19/02/24
North London Electric 0040 Sat 0305 Mon
Trains
South Acton Jn  |Gunnersbury Jn Down and Up BLOCKED To|17/02/24 18/02/24
Richmond Electric 0040 Sat 0100 Sun
Trains
Kew East Jn Down and Up Kew BLOCKED To|17/02/24 18/02/24
Branch Electric 0040 Sat 0100 Sun
Trains
West London Jn |Acton Wells Jn Down and Up BLOCKED To|17/02/24 18/02/24
(Willesden) South West Electric 0040 Sat 0100 Sun
Trains
Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |18/02/24 19/02/24
Wharf Branch 0100 Sun 0305 Mon
Acton Wells Jn Acton East Down and Up Possession [18/02/24 19/02/24
Poplar 0100 Sun 0305 Mon
Neasden Jn Down and Up Possession |18/02/24 19/02/24
0100 Sun  |0305 Mon
Kensal Green Jn |Gunnersbury Jn Down North Possession |18/02/24 19/02/24
London/Down/Do 0100 Sun  |0305 Mon
n Richmond
Up
Richmond/Up/Up
North London
South Acton Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3779824 Kew East Jn Down and Up Kew|Possession |18/02/24 19/02/24
Continued Branch 0100 Sun  |0305 Mon
West London Jn  |Acton Wells Jn Down and Up Possession |18/02/24 19/02/24
(Willesden) South West 0100 Sun 0305 Mon
P2023/3765079 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |18/02/24 19/02/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |18/02/24 19/02/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GWwW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [18/02/24 19/02/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |18/02/24 19/02/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |18/02/24 19/02/24
2305 Sun (0445 Mon
Kennington Jn Hinksey South Down and Up Possession |18/02/24 19/02/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  |Single Possession |18/02/24 19/02/24
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |18/02/24 19/02/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |18/02/24 19/02/24
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |18/02/24 19/02/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |18/02/24 19/02/24
South Jn Relief 2305 Sun (0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |18/02/24 19/02/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn |Up Oxford Relief |Possession |19/02/24 19/02/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |19/02/24 19/02/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |19/02/24 19/02/24
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  (Woodstock Road Jn |Down and Up Possession  |19/02/24 19/02/24
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3754725 |LN3340 |Tamworth (High |Kingsbury Branch Jn |Down Main Possession |17/02/24 19/02/24 Work Content: PLTR - Wilnecote
LN3501 Level) Ub Main 2325 Sat 0400 Mon (29 hrs)
MD501 P REPLACEMENT SERVICE TO OPERATE
MD545
TRAINS TO DIVERT VIA ALREWAS AND CROSS
CITY LINE
FREIGHT TO DIVERT
IACCESS TO HAMS HALL VIA NUNEATON
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Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3734373 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession |17/02/24 17/02/24 Work Content: HS2 Aston Church Road Bridge Deck
MD570 Jn Derby Fast 0700 Sat 1045 Sat Installation & protective decking of the tracks.
Down Derby
Goods 'Work Content: HS2 ONW Duddeston Track
Duddeston Jn Landor Street Jn Down Saltley Possession |17/02/24 23/02/24
Goods Loop 0700 Sat 2359 Fri 0700 SAT TO 1045 SAT
Castle Bromwich |Landor Street Jn Up Washwood Sidings 17/02/24 23/02/24 XC SERVICES TO DIVERT VIA WICHNOR JN,
Jn Heath Arrival / Possession |0700 Sat 2359 Fri LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Departure 1& 2 HOUSE JN.
Washwood Heath |Washwood Heath Down Washwood |Sidings 17/02/24 23/02/24 XC SERVICES TO START TERMINATE COLESHILL
East Jn West Junction H_e'c_lth Through Possession (0700 Sat 2359 Fri PARKWAY WITH ONWARD RAIL REPLACEMNT
Siding ROAD SERVICE.
Castle Bromwich |Park Lane Jn (West |Castle Bromwich |Possession |17/02/24 19/02/24
Jn Midlands) Curve 1045 Sat 0500 Mon AVANTI ECS TO DIVERT VIA LICHFEILD.
Landor Street Jn |Grand Jn All Possession 17/02/24 19/02/24 IACCESS TO JAGUAR SIDINGS AVAILABLE EROM
1045 Sat /0500 Mon WATER ORTON DIRECTION VIA UP DERBY SLOW
St. Andrews Jn All Lines Possession |17/02/24 19/02/24 ONLY.
1045 Sat /0500 Mon NO ACCESS TO FORMER SALTLEY DEPOT
Washwood Heath |Duddeston Jn Up Washwood Possession |17/02/24 19/02/24 EETSA?NE%% BE STABLED ON UP WASHWOOD
West Junction Heath Goods
Loop 1045 Sat 0500 Mon HEATH ARR/DEP 1 & 2
Water Orton West|Landor Street Jn All Lines Possession |17/02/24 19/02/24
In I ! 1045 Sat 0500 Mon FREIGHT TO DIVERT VIA SUTTON PARK &
WALSALL.
Water Orton West |Landor Street Jn Down Derby / Possession |19/02/24 19/02/24
Jn Down Derby 0500 Mon 2359 Mon 1045 SAT TO 0500 MON
Goods POSSESSION ALL LINES -

Down Derby Fast
Up Derby Fast

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2.

0500 MON TO 2359 FRI

XC SERVICES TO DIVERT VIA WICHNOR JN,
LICHFIELD CITY, ERDINGTON, ASTON & PROOF
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL
PARKWAY WITH ONWARD RAIL REPLACEMNT
ROAD SERVICE.

AVANTI ECS TO DIVERT VIA LICHFEILD.

ACCESS TO JAGUAR SIDINGS AVAILABLE FROM
EITHER DIRECTION VIA UP DERBY SLOW ONLY.

NO ACCESS TO FORMER SALTLEY DEPOT
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3734373 SIDING & EMR.
Continued NO TRAINS TO BE STABLED ON UP WASHWOOD

HEATH ARR/DEP 1 & 2

FREIGHT TO DIVERT VIA SUTTON PARK &

WALSALL.
P2023/3734365 |MD555 Coleshill Parkway (Water Orton East Jn |All Lines Possession |17/02/24 19/02/24 'Work Content: HS2 at Watton House

1045 Sat 0500 Mon

IACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3734362 |MD701 South Ruislip Gerrards Cross All Lines Possession |17/02/24 17/02/24 \Work Content: HS2 Project - Harvil Road Bridge
0135 Sat 1100 Sat Demolition Works - No Engineering Trains can pass
through the HS2 worksite during the Possession times
West Ruislip West Ruislip Up West Ruislip  |Possession |17/02/24 19/02/24
Loop 0135 Sat 0500 Mon TRAINS FROM THE NORTH TO TERMINATE AT
— — P — GERRARDS CROSS
West Ruislip West Ruislip Up Sidings Sidings 17/02/24 19/02/24
Down Sidings Possession 0135 Sat {0500 Mon RAIL REPLACEMENT SERVICE TO OPERATE
_ _ BETWEEN GERRARDS CROSS AND
Northolt Park Gerrards Cross All Lines Possession |17/02/24 19/02/24 MARYLEBONE
1100 Sat 0500 Mon
CHILTERN SERVICES DIVERTING VIA THE MET
LINE.
1100 SAT TO 0500 MON
NO ACCESS TO NORTHOLT SIDINGS.
P2023/3773077 |MD725 Claydon L&NE  |Quainton Road Up & Down Sidings 01/04/23 29/03/24 W2023/10046928
JCN SB Aylesbury Siding |Possession (0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3750496 |GW310 Possession 'Work content: High Output: Worcester Sth
MD910
P2023/3750498 |GW310 Possession \Work content: High Output: Worcester Sth
MD910
P2023/3750499 |GW310 Possession 'Work content: High Output: Worcester Sth
MD910
P2023/3750500 |GW310 Possession 'Work content: High Output: Worcester Sth
MD910
P2023/3769578 |NW2015 |Huyton Jn Earlestown West Jn |Down Main Possession |18/02/24 19/02/24 WORK CONTENT:
Up Mai 0015 Sun  |0540 Mon CD: OB65 School Lane 7m 40c Drainage (Worksite
p Main Mileage 6m 50c to 10m Oc) Week 1
P2023/3649042 |NW3001 |Holyhead Holyhead Platforms 1to 3  |Possession |17/02/24 19/02/24 AMENDED TRAIN WORKING WITH REPLACEMENT
0220 Sat (0420 Mon ROAD TRANSPORT BETWEEN RHYL AND
HOLYHEAD.
Llandudno Jn Holyhead Down Main Possession |17/02/24 19/02/24 ALL PLATFORMS AT HOLYHEAD BLOCKED.
Up Main 0220 Sat 0420 Mon NO SHUNTING TO TAKE PLACE AROUND
HOLYHEAD.
Llandudno Jn Up & Down Possession  |17/02/24 19/02/24 ECS MOVES AND REFUELING TO TAKE PLACE
Passenger Loop 0220 Sat {0420 Mon PRIOR TO OR FOLLOWING THE POSSESSION.
Down Main
Up Main work content: Works Delivery at Llandudno Junction
and Pen Y Clip tunnel and heavy maintenance.
P2023/3760313 |NW3003 |Acton Grange Jn |Frodsham Jn Down and Up Possession |18/02/24 WORK CONTENT
Main 0015 Sun CD DOT: Daresbury Drainage (continuation of Week
30 2023)
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Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3669828 |[NW3005 |Wrexham Central |Wrexham General |Down & Up Possession |17/02/24 19/02/24 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3007 Central 0001 Sat (0530 Mon ROAD TRANSPORT BETWEEN WREXHAM
CENTRAL AND BIDSTON. NO ACCESS TO DEE
Wrexham Dee Marsh North Jn |Down and Up Possession |17/02/24 19/02/24 MARSH STEEL WORKS OR PENYFFORDD
Exchange Jn Main 0001 Sat 0530 Mon CEMENT WORKS.
. work content: S&C renewals Wrexham General, PL
Wrexham General Wrexham General  |Up & Down Loop |Possession |17/02/24  |19/02/24 renewals Wrexham Central, Hawarden Bridge work
0001 Sat /0530 Mon (?), Deeside Parkway station (check location fits)
P2023/3760490 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |18/02/24 19/02/24 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun (0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |18/02/24 19/02/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2023/3757855 [NW6001 |Deal Street Jn Windsor Bridge All Lines Possession |17/02/24 19/02/24 Work Content
NW6005 South Jn 0030 Sat  |0445 Mon CRSA: PLTR Swinton
NW6009
Ordsall Lane Jn  |Clifton All Lines Possession |17/02/24 19/02/24
0030 Sat 0445 Mon
Windsor Bridge |Walkden All Lines Possession |17/02/24 19/02/24
North Jn 0030 Sat 0445 Mon
P2023/3745840 |[NW6003 | Trafford Park Trafford Park West  |Trafford Park Line Blockage|18/02/24 18/02/24 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings [Freightliner Depot |Line Blockage|18/02/24 18/02/24
Sidings Line +LOD 0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 18/02/24 18/02/24
Sidings Line Possession  |0930 Sun 1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 18/02/24 18/02/24
West Jn Sidings Possession |0930 Sun  |1730 Sun
P2023/3757122 |NW6009 |Wigan Wallgate |Southport All Lines Possession  [10/02/24 19/02/24 'Work Content
Jn 0025 Sat (0540 Mon (48 hrs)  |CD Signalling: LC Commissioning
P2023/3779053 |[NW6009 |Walkden Walkden All Lines Affected 06/01/24 29/03/24 NO STOPPING AT WALKDEN STATION -
0001 Sat  [2359 Fri THROUGH ACCESS ONLY
CD Buildings Access for all.
P2023/3757872 |NW6009 |Daisy Hill Wigan Station Jn All Lines Possession |18/02/24 19/02/24 WORK CONTENT
NW6013 0005 Sun (0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession |18/02/24 19/02/24
0005 Sun  |0500 Mon
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3745863 |[NW9007 |New Mills Central |Romiley Jn All Lines Possession |18/02/24 19/02/24 WORK CONTENT:

0020 Sun  |0550 Mon CD Renewals: Arkwright Rd Down Side Drainage
P2023/3470247 |NW9903 |Settle Jn SB Carnforth Station Jn |All Lines Possession  (09/02/24 26/02/24 Civils: Farrers Viaduct Structure Renewal

2225 Fri 0540 Mon Farmers Viaduct 244m Oc to 244m 03c
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754704 |MD101 Euston Camden Jn Up Sidings 1 & 2 |Sidings 25/02/24 09/03/24 14 DAY BLOCKADE
Possession 1200 Sun 2100 Sat
NO ACCESS EUSTON UP SIDINGS 1 & 2
Work Content -
HS2: Mornington Street Bridge Strengthening
P2023/3756896 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |27/02/24 28/02/24 DOWN TRAINS TO TRAVEL OVER DOWN SLOW
2210 Tue |0610 Wed (8 hrs) LINE
High Output: Apsley
P2023/3756939 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |28/02/24 29/02/24 DOWN TRAINS TO TRAVEL OVER DOWN SLOW
2210 Wed (0610 Thu (8 hrs) LINE
High Output: Apsley
P2023/3756958 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |29/02/24 01/03/24 DOWN TRAINS TO TRAVEL OVER DOWN SLOW
2210 Thu  |0610 Fri (8 hrs) LINE
High Output: Apsley
P2023/3754703 |MD101 North Wembley |Bourne End Jn Down and Up Possession |24/02/24 26/02/24 TRAINS TO TRAVEL OVER FAST LINES & BE
Jn Slow 0140 Sat 0500 Mon (54 hrs) REPLATFORMED ACCORDINGLY AT WATFORD
JUNCTION
WORK CONTENT -
PLTR: Watford Platform Slow Lines
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3770426 |EA1150 |Camden Road Copenhagen Jn North London Possession  |25/02/24 26/02/24 RAIL REPLACEMENT ROAD SERVICE IN
EA1180 Central Jn Incline 0045 Sun  |0435 Mon OPERATION.
EA1310 Silo Curve ARL NLL SERVICES TO START/TERMINATE AT
EA1320 - - GOSPEL OAK.
EA1325 Ean;(f;en Road :—lll_ghkiury and Eom&n N(F)zrﬂ?‘ . Possession |25/02/24 26/02/24 DALSTON JUNCTION AVAILABLE FOR ARL ELL
EA1340 |=astn slington T 0045 Sun 0435 Mon SERVICES. RAIL REPLACEMENT ROAD SERVICE
LN110 Rgve‘r’sriblem on TO OPERATE BETWEEN HIGHBURY AND
LN115 - DALSTON JUNCTION.
MD145 e " f”d o | 25/02/24 = 26/02/24 ARL TO STABLE UNITS IN PLATFORMS 1 AND 2
S0400 SR 0045 Sun 0435 Mon AT STRATFORD.
Canonbury West |Highbury Vale Jn Up/Down Possession |25/02/24 26/02/24
n Canonbury 0045 Sun 0435 Mon $Eél\_/ll_§alDE FREIGHT SERVICES DIVERTED VIA
Cedar Jn Cedar Jn CTRL/NLL Possession |25/02/24  |26/02/24 FELIXSTOWE FREIGHT SERVICES TO BE
Connection Line 0045 Sun 10435 Mon DIVERTED VIA ELY/PETERBOROUGH/LEICESTER
AND NUNEATON.
Gospel Oak Camden Road West |Down and Up Possession |25/02/24 26/02/24
Jn North London 0045 Sun  |0435 Mon NO ACCESS AVAILABLE TO THE CANONBURY
SINGLE AND THE NLL INCLINE.
Highbury and Dalston Junction Down and Up East|Possession |25/02/24 26/02/24
Islington London Line 0045 Sun  |0435 Mon CD Structures: BOK143
] _ _ CD Structures: Bridge132A Cannonbury Station
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |25/02/24 26/02/24 Footbridge
Curve 0045 Sun 0435 Mon CD Track: Camden Road - Kentish Town Up Follow-
1
Primrose Hill Camden Road East |Up North Possession |25/02/24 26/02/24 e
(closed) site of  |In London/Down 0045 Sun  |0435 Mon
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3776986 |EA1180 |Camden Road Camden Road North London Possession |25/02/24 25/02/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |25/02/24 25/02/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |25/02/24 25/02/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |25/02/24 25/02/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |25/02/24 25/02/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |25/02/24 25/02/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |25/02/24 25/02/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |25/02/24 25/02/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |25/02/24 25/02/24
Jn West Loop 0045 Sun 0850 Sun
P2023/3754757 |MD232 Abbey Jn Whitacre Jn Down and Up Possession |24/02/24 26/02/24 'Work Content: PLTR: Arley
MD501 Arley 2335 Sat  |0430 Mon (29 hrs)
MD545 Down and Up TRAIN SERVICES TO DIVERTED
MD555 Nuneaton RAIL REPLACEMENT SERVICE TO OPERATE
FREIGHT TO DIVERT
NO ACCESS TO HAMS HALL BETWEEN 2335 SAT
TO 0400 MON
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765164 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |25/02/24 26/02/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |25/02/24 26/02/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [25/02/24 26/02/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |25/02/24 26/02/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |25/02/24 26/02/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |25/02/24 26/02/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |25/02/24 26/02/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |25/02/24 26/02/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |25/02/24 26/02/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |25/02/24 26/02/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [25/02/24 26/02/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |25/02/24 26/02/24
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |26/02/24 26/02/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |26/02/24 26/02/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |26/02/24 26/02/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |26/02/24 26/02/24
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3757030 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |24/02/24 25/02/24 GWR SERVICES TO TERMINATE AT / START
GW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |24/02/24 25/02/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |24/02/24 25/02/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession 22;(/)%2/82:; 585!1%2?;] Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |24/02/24 25/02/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |24/02/24 25/02/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |24/02/24 25/02/24
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  |24/02/24 25/02/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |24/02/24 25/02/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |24/02/24 25/02/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |24/02/24 25/02/24
Jn 2305 Sat  |0845 Sun
P2023/3754736 |LN3340 |Wichnor Jn Kingsbury Branch Jn |Down and Up Possession |24/02/24 26/02/24 \Work Content: PLTR - Tamworth
LN3501 Main 2325 Sat  |0400 Mon (29 hrs)
MD501 RAIL REPLACEMENT SERVICE TO OPERATE
MD545
TRAINS TO DIVERT VIA ALREWAS AND CROSS
CITY LINE
FREIGHT TO DIVERT
NO ACCESS TO HAMS HALL BETWEEN 2335 SAT
TO 0400 MON
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3734379 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession  |24/02/24 24/02/24 Work Content: HS2 Aston Church Road Bridge Prep
MD570 Jn Derby Fast 0001 Sat 1045 Sat works. Install protective decking to the tracks"
Down Derby
Goods 'Work Content: HS2 ONW Duddeston Track
Duddeston Jn Landor Street Jn Down Saltley Possession  |24/02/24 24/02/24
Goods Loop 0001 Sat 1045 Sat 0001 SAT TO 1045 SAT
Washwood Heath |Washwood Heath Down Washwood |Sidings 24/02/24 26/02/24 XC SERVICES TO DIVERT VIA WICHNOR JN,
East Jn West Junction H?ch Through Possession  |0001 Sat 0400 Mon LICHFIELD CITY, ERDINGTON, ASTON & PROOF
_ Siding _ ] HOUSE JN.
Castle Bromwich |Park Lane Jn (West |Castle Bromwich |Possession |24/02/24 26/02/24 XC SERVICES TO START TERMINATE COLESHILL
Jn Midlands) Curve 1045 Sat 0400 Mon PARKWAY WITH ONWARD RAIL REPLACEMNT
: ROAD SERVICE.
Landor Street Jn |Grand Jn All Possession  |24/02/24 26/02/24
1045 Sat /0400 Mon IAVANTI ECS TO DIVERT VIA LICHFEILD.
St. Andrews Jn All Lines Possession [24/02/24 26/02/24 ACCESS TO JAGUAR SIDINGS AVAILABLE FROM
1045 Sat /0400 Mon WATER ORTON DIRECTION VIA UP DERBY SLOW
Washwood Heath |Duddeston Jn Up Washwood Possession |24/02/24 26/02/24 ONLY.
West Junction Heath Goods
Loop 1045 Sat 0400 Mon NO ACCESS TO FORMER SALTLEY DEPOT
Water Orton West|Landor Street Jn All Lines Possession [24/02/24 26/02/24 SIDING & EMR.
n 1045 Sat 0400 Mon NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2
Castle Bromwich [Landor Street Jn Up Washwood Sidings 24/02/24 26/02/24
Jn Heath Arrival / Possession  |1045 Sat 0400 Mon FREIGHT TO DIVERT VIA SUTTON PARK &

Departure 1& 2

WALSALL.

1045 SAT TO 0400 Mon

POSSESSION ALL LINES -

NO ACCESS TO LAWLEY STREET TERMINAL.

NO ACCESS TO JAGUAR SIDINGS.

NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.

NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2.

XC SERVICES TO DIVERT VIA WICHNOR JN,
LICHFIELD CITY, ERDINGTON, ASTON & PROOF
HOUSE JN.

XC SERVICES TO START TERMINATE COLESHILL
PARKWAY WITH ONWARD RAIL REPLACEMNT
ROAD SERVICE.

AVANTI ECS TO DIVERT VIA LICHFEILD.

FREIGHT TO DIVERT VIA SUTTON PARK &
\WALSALL.
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3734366 |MD555 Coleshill Parkway Water Orton East Jn |All Lines Possession |24/02/24 26/02/24 Work Content: HS2 at Watton House
1045 Sat 0500 Mon
ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN
AVANTI ECS TO RUN VIA LICHFIELD.
XC ECS VIA LICHFIELD.
XC TO DIVERT VIA LICHFIELD,
XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY
XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON
FREIGHT TO DIVERT VIA WCML.
PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)
MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.
PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE
XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS
P2023/3759488 |MD701 Great Central South Ruislip All Lines Possession  |25/02/24 26/02/24 Work Content:High Output: Lancet Road
Way Jn 0035 Sun {0520 Mon
ACCESS TO WEMBLEY TMD FROM THE LONDON
END ONLY
P2023/3749081 |[MD701 Great Central South Ruislip All Lines Possession |25/02/24 26/02/24 'Work Content:High Output: Lancet Road
Way Jn 0035 Sun {0520 Mon
ACCESS TO WEMBLEY TMD FROM THE LONDON
END ONLY
P2023/3773077 |MD725 Claydon L&NE  |Quainton Road Up & Down Sidings 01/04/23 29/03/24 \W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat  [2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3752310 |MD801 Cosford Cosford Down Cosford Possession |24/02/24 26/02/24 'Work Content: PLTR: Oakengates Tunnel
Goods Loop 0055 Sat  |0530 Mon
Up Cosford Goods
Loop
Oxley Depot Abbey Foregate (AF) |Down Possession  |24/02/24 26/02/24
SB Wellington/Main 0055 Sat 0530 Mon
Down and Up
Wellington/Main
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start \ End Traffic Remarks \Work Type
P2023/3769615 |[NW2015 |Huyton Jn Earlestown West Jn |Down Main Possession |25/02/24 26/02/24 WORK CONTENT:
Ub Main 0015 Sun  |0540 Mon CD: OB65 School Lane 7m 40c Drainage (Worksite
[P WIE] Mileage 6m 50c to 10m Oc) Week 2
P2023/3760259 |[NW3003 |Acton Grange Jn |Frodsham Jn Down and Up Possession  |25/02/24 WORK CONTENT
Main 0015 Sun CD DOT: Daresbury Drainage (continuation of Week
30 2023)
P2023/3757890 |[NW6001 |Deal Street Jn Windsor Bridge All Lines Possession |24/02/24 26/02/24 'Work Content
NW6005 South Jn 0030 Sat 0445 Mon CRSA: PLTR Pendleton
NW6009
Ordsall Lane Jn  [Clifton All Lines Possession |24/02/24 26/02/24
0030 Sat 0445 Mon
Windsor Bridge |Walkden All Lines Possession |24/02/24 26/02/24
North Jn 0030 Sat 0445 Mon
P2023/3779053 |[NW6009 |Walkden Walkden All Lines Affected 06/01/24 29/03/24 NO STOPPING AT WALKDEN STATION -
0001 Sat  [2359 Fri THROUGH ACCESS ONLY
CD Buildings Access for all.
P2023/3757873 |NW6009 |Daisy Hill Wigan Station Jn All Lines Possession |25/02/24 26/02/24 WORK CONTENT
NW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession |25/02/24 26/02/24
0005 Sun  |0500 Mon
P2023/3470247 |[NW9903 |Settle Jn SB Carnforth Station Jn |All Lines Possession |09/02/24 26/02/24 Civils: Farrers Viaduct Structure Renewal
2225 Fri 0540 Mon Farmers Viaduct 244m Oc to 244m 03c
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754704 |MD101 Euston Camden Jn Up Sidings 1 & 2 |Sidings 25/02/24 09/03/24 14 DAY BLOCKADE
Possession {1200 Sun (2100 Sat
NO ACCESS EUSTON UP SIDINGS 1 & 2
Work Content -
HS2: Mornington Street Bridge Strengthening
P2023/3777137 |[EA1180 |Camden Road Camden Road North London Possession [03/03/24 03/03/24 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession [03/03/24 03/03/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession [03/03/24 03/03/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |03/03/24 03/03/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |03/03/24 03/03/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |03/03/24 03/03/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession |03/03/24 03/03/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession |03/03/24 03/03/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central [Lea Jn Up Channelsea |Possession |03/03/24 03/03/24
Jn West Loop 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3770748 |EA1150 |Camden Road Copenhagen Jn North London Possession |03/03/24 04/03/24 RAIL REPLACEMENT ROAD SERVICE IN
EA1180 Central Jn Incline 0045 Sun  |0435 Mon OPERATION.
EA1310 Silo Curve ARL NLL SERVICES TO START/TERMINATE AT
EA1320 - - GOSPEL OAK.
EA1325 Ean;(f;en Road :—hlghkiury and Eom&n N(F)zrtl?. . Possession |03/03/24 04/03/24 DALSTON JUNCTION AVAILABLE FOR ARL ELL
EA1340 |=astn slington T 0045 Sun 0435 Mon SERVICES. RAIL REPLACEMENT ROAD SERVICE
LN110 Rgve‘r’sriblem ol TO OPERATE BETWEEN HIGHBURY AND
LN115 - DALSTON JUNCTION.
MD145 e 30";? f”d dUp Possession 03/03/24 ~ - 04/03/24 ARL TO STABLE UNITS IN PLATFORMS 1 AND 2
S0400 orth London 0045 Sun 0435 Mon AT STRATFORD.
Canonbury West |Highbury Vale Jn Up/Down Possession |03/03/24 04/03/24
n Canonbury 0045 Sun 0435 Mon $Eél\_/ll_§alDE FREIGHT SERVICES DIVERTED VIA
Cedar Jn Cedar Jn CTRL/NLL Possession |03/03/24 | 04/03/24 FELIXSTOWE FREIGHT SERVICES TO BE
Connection Line 0045 Sun 10435 Mon DIVERTED VIA ELY/PETERBOROUGH/LEICESTER
AND NUNEATON.
Gospel Oak Camden Road West |Down and Up Possession |03/03/24 04/03/24
Jn North London 0045 Sun  |0435 Mon NO ACCESS AVAILABLE TO THE CANONBURY
SINGLE AND THE NLL INCLINE.
Highbury and Dalston Junction Down and Up East|Possession |03/03/24 04/03/24
Islington London Line 0045 Sun  |0435 Mon MTCE: Camden Jn S&C Tamp
_ § ; CD Structures: BOK143
Navarino Road Jn |Reading Lane Jn Graham Road Possession |03/03/24 04/03/24 CD Structures: Bridge132A Cannonbury Station
Curve 0045 Sun 0435 Mon Footbridge
Primrose Hill Camden Road East |Up North Possession |03/03/24 04/03/24
(closed) site of  |In London/Down 0045 Sun  |0435 Mon
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \Work Type
P2023/3760873 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession 04/03/24 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0400 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Kensington Possession 04/03/24 LONDON OVERGROUND WLL SERVICES WILL
SO500 Olympia Platform Loop 0400 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn Down and Up Possession 04/03/24 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0400 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession 04/03/24 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0400 Mon
Mitre Bridae J Fal J Up West Lond P ; 04/03/24 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
fire Bridge Jn aiconJn pyvestLondon ossession 0400 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession 04/03/24
(Willesden) West 0400 Mon WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South IC09 _ _
West Goods WORK: Works Delivery: North Pole - S&C Medium
Willesden High Level [Down & Up High |Possession 04/03/24 Refurb _ )
n Level 0400 Mon WORK: Capital Delivery: WLL OLE Structures &
Srubs Lane - E&P
West London Jn  |Latchmere No.3Jn |Down & Up Possession 04/03/24
(sw) Sheepcote Lane 0400 Mon
North Pole Jn North Pole Reception Road |Sidings 04/03/24
International Depot Possession 0400 Mon
North Pole Jn Up Siding Sidings 04/03/24
Possession 0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3752323 |MD301 Cosford Cosford Down Cosford Possession |02/03/24 04/03/24 Work Content:
MD801 Goods Loop 0055 Sat 0530 Mon PLTR: Oakengates Tunnel
Up Cosford Goods S&C Tamp: Stafford Rd / Oxley Wash (16hrs)
Loop
Oxley Depot Abbey Foregate (AF) |Down Possession |02/03/24 04/03/24
SB Wellington/Main 0055 Sat  |0530 Mon
Down and Up
Wellington/Main
Oxley Depot Oxley Depot Oxley Down Possession |03/03/24 03/03/24
Goods Loop 0100 Sun  |1700 Sun
Oxley Up Goods
Loop
Oxley No.1
Shunting Spur
(Wash Road)
Oxley No.2
Shunting Spur
Oxley Stafford Bushbury (Oxley) Jn |Down and Up Possession |03/03/24 03/03/24
Road Jn Oxley Chord 0100 Sun  |1700 Sun
Wolverhampton |Abbey Foregate (AF) |Down and Up Possession |03/03/24 03/03/24
North Jn SB Wellington/Main 0100 Sun  |1700 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765154 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |03/03/24 04/03/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |03/03/24 04/03/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [03/03/24 04/03/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |03/03/24 04/03/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |03/03/24 04/03/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |03/03/24 04/03/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |03/03/24 04/03/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |03/03/24 04/03/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |03/03/24 04/03/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |03/03/24 04/03/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |03/03/24 04/03/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |03/03/24 04/03/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |04/03/24 04/03/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |04/03/24 04/03/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |04/03/24 04/03/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |04/03/24 04/03/24
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3734423 |MD501 Castle Bromwich |Landor Street Jn All Lines Possession |02/03/24 04/03/24 Work Content: Follow Up works for HS2 Saltley
MD570 Jn 1045 Sat 0400 Mon \Viaduct Bridge Deck Installation & protective decking
of the tracks.
Park Lane Jn (West |Castle Bromwich |Possession |02/03/24 04/03/24
Midlands) Curve 1045 Sat  |0400 Mon Work Content: HS2 ONW Duddeston Track
Duddeston Jn Landor Street Jn Down Saltley Possession |02/03/24  |04/03/24 1045 SAT TO 0400 MON
Goods Loop 1045 Sat 0400 Mon POSSESSION ALL LINES -
- NO ACCESS TO LAWLEY STREET TERMINAL.
Landor Street Jn |Grand Jn All Possession [02/03/24 04/03/24 NO ACCESS TO JAGUAR SIDINGS.
1045 Sat /0400 Mon NO ACCESS TO FORMER SALTLEY DEPOT
St. Andrews Jn All Lines Possession |02/03/24 | 04/03/24 SIDING & EMR.
1045 Sat 0400 Mon NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2.
Castle Bromwich |Landor Street Jn Up Washwood Sidings 02/03/24 04/03/24
Jn Heath Arrival / Possession 1045 Sat 0400 Mon XC SERVICES TO DIVERT VIA WICHNOR JN,
Departure 18 2 LICHFIELD CITY, ERDINGTON, ASTON & PROOF
Washwood Heath [Washwood Heath  |Down Washwood |Sidings 02/03/24  |04/03/24 HOUSE JN.
East Jn West Junction Heath Through  |Possession |1045 Sat  |0400 Mon XC SERVICES TO START TERMINATE COLESHILL
Siding PARKWAY WITH ONWARD RAIL REPLACEMNT
ROAD SERVICE.
AVANTI ECS TO DIVERT VIA LICHFEILD.
NO ACCESS TO FORMER SALTLEY DEPOT
SIDING & EMR.
NO TRAINS TO BE STABLED ON UP WASHWOOD
HEATH ARR/DEP 1 & 2
FREIGHT TO DIVERT VIA SUTTON PARK &
WALSALL.
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Network Rail

LNW Route

EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week

49 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

\ Work Type

P2023/3734367

MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

02/03/24
1045 Sat

04/03/24
0500 Mon

'Work Content: HS2 at Watton House

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

P2023/3749097

MD701

Great Central
Way Jn

South Ruislip

All Lines

Possession

03/03/24
0035 Sun

03/03/24
0915 Sun

'Work Content:High Output: Lancet Road

ACCESS TO WEMBLEY TMD FROM THE LONDON
END ONLY

P2023/3773077

MD725

P2023/3750541

Gw310
MD910

P2023/3750473

Gwa310
MD910

P2023/3750474

Gw310
MD910

P2023/3750475

Gwa310
MD910

Claydon L&NE
JCN SB
(43mO05ch)

Quainton Road

B
B EEE—
el

Up & Down
Aylesbury Siding

Sidings
Possession

Possession

01/04/23
0001 Sat

29/03/24
2359 Fri

\W2023/10046928
Unload Materials

43m5ch and 44m46ch

'Work content: High Output: Stoulton

'Work content: High Output: Stoulton

'Work content: High Output: Stoulton

\Work content: High Output: Stoulton
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3760382 |[NW1021 |Ordsall Lane Jn |Parkside Jn All Lines Possession |02/03/24 04/03/24 Work Content:
NW2015 0025 Sat 0530 Mon CRSA: Kenyon Tunnel Drainage
NW2019
P2023/3769579 |[NW2015 |Huyton Jn Earlestown West Jn |Down Main Possession |03/03/24 04/03/24 WORK CONTENT:
Up Mai 0015 Sun 0540 Mon CD: OB65 School Lane 7m 40c Drainage (Worksite
p Main Mileage 6m 50c to 10m Oc) Week 3
P2023/3645962 |[NW3001 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession |02/03/24 04/03/24 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
P2023/3758516 |[NW5021 |Ashton Moss Diggle Jn SB All Lines Possession |02/03/24 04/03/24 WORK CONTENT:
NW7021 |North Jn 0025 Sat  |0450 Mon CD Renewals: MVL3 VB1 Span 1 Market Street
Strengthening Work
Stalybridge Jn Guide Bridge West  |All Lines Possession |02/03/24 04/03/24 (7m 77c)
Jn 0025 Sat  |0450 Mon
P2023/3758900 |[NW6009 |Windsor Bridge |Walkden All Lines Possession |03/03/24 04/03/24 'Work Content
North Jn 0005 Sun  |0445 Mon CRSA: Pendleton Re railing and FUW
P2023/3779053 |[NW6009 |Walkden Walkden All Lines Affected 06/01/24 29/03/24 NO STOPPING AT WALKDEN STATION -
0001 Sat  [2359 Fri THROUGH ACCESS ONLY
CD Buildings Access for all.
P2023/3757875 |[NW6009 | Daisy Hill Wigan Station Jn All Lines Possession |03/03/24 04/03/24 WORK CONTENT
NW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession  |03/03/24 04/03/24
0005 Sun  |0500 Mon
P2023/3745978 |NW8001 |Leeds StreetJn |Bootle New Strand |All Lines Possession |02/03/24 04/03/24 'Work Content
NW8005 0045 Sat 0500 Mon CRSA PLTR Sandhills
Sandhills Jn Kirkdale South Jn All Lines Possession |02/03/24 04/03/24
0045 Sat 0500 Mon
P2023/3758528 |[NW9005 |Chinley North Jn |Buxton SB All Lines Possession |02/03/24 11/03/24 WORK CONTENT:
0020 Sat  |0300 Mon CRSA: PLTR Great Rocks (MBR Works) 9 Days
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754704 |MD101 Euston Camden Jn Up Sidings 1 & 2 |Sidings 25/02/24 09/03/24 14 DAY BLOCKADE
Possession 1200 Sun 2100 Sat
NO ACCESS EUSTON UP SIDINGS 1 & 2
Work Content -
HS2: Mornington Street Bridge Strengthening
P2023/3756981 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |12/03/24 13/03/24 DOWN TRAINS TO TRAVEL OVER DOWN SLOW
2210 Tue |0610 Wed (8 hrs) LINE
High Output: Apsley
P2023/3756982 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |13/03/24 14/03/24 DOWN TRAINS TO TRAVEL OVER DOWN SLOW
2210 Wed |0610 Thu (8 hrs) LINE
High Output: Apsley
P2023/3756983 |MD101 Watford Junction |Bourne End Jn Down and Up Fast|Possession |14/03/24 15/03/24 DOWN TRAINS TO TRAVEL OVER DOWN SLOW
2210 Thu  |0610 Fri (8 hrs) LINE
High Output: Apsley
P2023/3741662 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |09/03/24 11/03/24 'Work Content: HS2 ONW 2 TRACK UTX WORK -
MD345 Fast/Down Main 2345 Sat 0525 Mon ALL LINES BLOCKED
MD355 Up Main/Up
NW1001 Slow/Up Trent TRAINS TO DIVERT VIA WEST MIDLANDS.
NwW1004 Valley Slow
NW5009 Up Stafford/Up NO ACCESS BETWEEN RUGELEY TOWN AND
Fast/Up Trent RUGELEY TRENT VALLEY.
Valley Fast NO ACCESS TO LICHFIELD CHORD.
Down Trent Valley
Slow/Down
Stafford
Colwich Jn Highfields LC (UWC) |Down and Up Possession |09/03/24 11/03/24
Main 2345 Sat 0525 Mon
Rugeley Town Rugeley North Jn Down and Up Possession |09/03/24 11/03/24
Cannock / Up & 2345 Sat 0525 Mon
Down Cannock
Colwich Jn Stone OHNS Down and Up BLOCKED To|09/03/24 11/03/24
NW5009 Main AIC Electric  |2345 Sat  [0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|09/03/24 11/03/24
AJC Electric 2345 Sat 0525 Mon
Trains
Rugeley OHNS |Rugeley North Jn Down and Up BLOCKED To|09/03/24 11/03/24
(NW1004) Cannock /Up & |A/C Electric 2345 Sat  |0525 Mon
Down Cannock Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3777002 |[EA1180 |Camden Road Camden Road North London Possession |10/03/24 10/03/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |10/03/24 10/03/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |10/03/24 10/03/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession  |10/03/24 10/03/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |10/03/24 10/03/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |10/03/24 10/03/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |10/03/24 10/03/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |10/03/24 10/03/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |10/03/24 10/03/24
Jn West Loop 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765156 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |10/03/24 11/03/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |10/03/24 11/03/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [10/03/24 11/03/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |10/03/24 11/03/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |10/03/24 11/03/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |10/03/24 11/03/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |10/03/24 11/03/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |10/03/24 11/03/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |10/03/24 11/03/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |10/03/24 11/03/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession (10/03/24 11/03/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |10/03/24 11/03/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |11/03/24 11/03/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |11/03/24 11/03/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |11/03/24 11/03/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |11/03/24 11/03/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3749465 |MD435 Smethwick West |Rowley Regis Down & Up Possession  [10/03/24 10/03/24 Work Content: Birmingham DU:S&C Tamp: Langley
MD440 Stourbridge 0035 Sun  |1630 Sun Green
TRAINS TO BE DIVERTED VIA THE
GLOUCESTERS AND/OR BESCOT, BUSHBURY &
STAFFORD
CHILTERNS NO ACCESS TO/FROM STOURBRIDGH
DEPOT OUTSTABLING REQUIRED AT SNOW HILL
OR STRATFORD TBC
P2023/3749059 |[MD701 Neasden South  |Neasden Jn All Lines Possession |10/03/24 11/03/24 'Work Content:High Output: Wembley
MD715 Jn 0035 Sun  |0530 Mon
NO ACCESS TO WEMBLEY TMD
Northolt Park Down Main Possession |10/03/24 11/03/24
Up Main 0035 Sun (0530 Mon
Wembley Stadium/Wembley Stadium  |Turnback Siding |Possession |10/03/24 11/03/24
0035 Sun  |0530 Mon
P2023/3734361 |MD701 South Ruislip Gerrards Cross All Lines Possession  |09/03/24 09/03/24 Work Content: HS2 Project - Harvil Road Bridge
0135Sat |1100 Sat Demolition Works - can not pass Engineering Trains
through worksite during the Possession Times
West Ruislip West Ruislip Up West Ruislip  |Possession |09/03/24 11/03/24
Loop 0135 Sat 0500 Mon TRAINS FROM THE NORTH TO TERMINATE AT
- T — — GERRARDS CROSS
West Ruislip West Ruislip Up Sidings Sidings 09/03/24 11/03/24
Down Sidings Possession 10135 Sat 0500 Mon RAIL REPLACEMENT SERVICE TO OPERATE
; ; BETWEEN GERRARDS CROSS AND
Northolt Park Gerrards Cross All Lines Possession  |09/03/24 11/03/24 MARYLEBONE
1100 Sat 0500 Mon
CHILTERN SERVICES DIVERTING VIA THE MET
LINE.
1100 SAT TO 0500 MON
NO ACCESS TO NORTHOLT SIDINGS.
P2023/3773077 |MD725 Claydon L&NE Quainton Road Up & Down Sidings 01/04/23 29/03/24 \W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3752324 |MD801 Cosford Cosford Down Cosford Possession  |09/03/24 11/03/24 Work Content: PLTR: PLTR: P76 Blue House
Goods Loop 0055 Sat 0530 Mon
Up Cosford Goods
Loop
Oxley Depot Abbey Foregate (AF) [Down Possession |09/03/24 11/03/24
SB Wellington/Main 0055 Sat  |0530 Mon
Down and Up
Wellington/Main
P2023/3757927 |NW3023 |Altrincham Northwich East Jn  |All Lines Possession  |10/03/24 11/03/24 WORK CONTENT:
0040 Sun (0415 Mon CRSA PLTR PLUMLEY
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3777831 |NW4033 |Parton North Jn  |Wigton Down Possession |12/03/24 13/03/24 WORK CONTENT:
Up 2140 Tue |0605 Wed CRSA: Flimby A/B & Workington shortfall
P2023/3777757 |NW4033 |Parton North Jn  |Wigton Down Possession  |13/03/24 14/03/24 WORK CONTENT:
Up 2140 Wed (0605 Thu CRSA: Flimby A/B & Workington shortfall
P2023/3777832 |NW4033 |Parton North Jn  [Wigton Down Possession |14/03/24 15/03/24 WORK CONTENT:
Up 2140 Thu  |0605 Fri CRSA: Flimby A/B & Workington shortfall
P2023/3777842 |NW4033 |Parton North Jn  |Wigton Down Possession |11/03/24 12/03/24 WORK CONTENT:
Up 2140 Mon |0605 Tue CRSA: Flimby A/B & Workington shortfall
P2023/3779053 |[NW6009 |Walkden Walkden All Lines Affected 06/01/24 29/03/24 NO STOPPING AT WALKDEN STATION -
0001 Sat  [2359 Fri THROUGH ACCESS ONLY
CD Buildings Access for all.
P2023/3757897 |[NW6009 | Daisy Hill Wigan Station Jn All Lines Possession |10/03/24 11/03/24 WORK CONTENT
NW6013 0005 Sun (0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession |10/03/24 11/03/24
0005 Sun  |0500 Mon
P2023/3745890 [NW7025 |Baguley Fold Jn |Philips Park South  |All Lines Possession |09/03/24 13/03/24 IACCESS TO TPE DEPOT VIA ARDWICK JN ONLY
NW7027 Jn 0010 Sat  |0500 Wed
WORK CONTENT:
Philips Park West |Ashburys West Jn  |All Lines Possession |09/03/24 13/03/24 CD Renewals: UB1 Lord Lane
Jn 0010 Sat  |0500 Wed
P2023/3751683 |[NW8001 |Leeds StreetJn |Bootle New Strand |All Lines Possession |10/03/24 11/03/24 'Work Content
NW8005 0045 Sun (0500 Mon CRSA PLTR Sandhills
Sandhills Jn Kirkdale South Jn All Lines Possession  |10/03/24 11/03/24
0045 Sun (0500 Mon
P2023/3751668 |NW8001 |Formby Southport Down and Up Possession |10/03/24 11/03/24 WORK CONTENT:
0045 Sun  |0530 Mon
MAINTENANCE - SOUTHPORT THROAT &
Southport Southport Wallside Siding Sidings 10/03/24 11/03/24 BIRKDALE SDGS TAMP
Birkdale Sidings 1 | °SS€SSi0n 0045 Sun 0530 Mon
234
P2023/3758528 |[NW9005 |Chinley North Jn |Buxton SB All Lines Possession  |02/03/24 11/03/24 WORK CONTENT:
0020 Sat 0300 Mon CRSA: PLTR Great Rocks (MBR Works) 9 Days
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754339 |MD101 Euston Camden Jn Lines A,D,E,X Possession  |16/03/24 18/03/24 0140 SAT TO 0300 MON
0140 Sat (0300 Mon
Platforms 12 to 16 ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Up Sidings 1 & 2 |Sidings 17/03/24 17/03/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Possession  |0040 Sun 0645 Sun (6 hrs) STANDARD TWO TRACK TIMES
NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2 ONW: Platform 15 & 16 Construction
HS2: Bridge Mitigation
P2023/3775195 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |17/03/24 17/03/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession |17/03/24 17/03/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun {0810 Sun
Willesden Suburban |Down and Up New|Possession |17/03/24 17/03/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |17/03/24 17/03/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 17/03/24 17/03/24
Possession |0055 Sun (0810 Sun
Willesden Junction |Willesden Sidings 17/03/24 17/03/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3775732 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |18/03/24 18/03/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |18/03/24 18/03/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |18/03/24 18/03/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |18/03/24 18/03/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/03/24 18/03/24
Possession /0045 Mon  |0500 Mon
Willesden Junction |Willesden Sidings 18/03/24 18/03/24
High Level Turnback Siding |Possession (0045 Mon |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765379 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |17/03/24 18/03/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |17/03/24 18/03/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (17/03/24 18/03/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |17/03/24 18/03/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |17/03/24 18/03/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |17/03/24 18/03/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |17/03/24 18/03/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |17/03/24 18/03/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |17/03/24 18/03/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |17/03/24 18/03/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession (17/03/24 18/03/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |17/03/24 18/03/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |18/03/24 18/03/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |18/03/24 18/03/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |18/03/24 18/03/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |18/03/24 18/03/24
Bletchley 0040 Mon 0445 Mon
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Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3757055 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |16/03/24 17/03/24 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT.
GW250
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession  |16/03/24 17/03/24 CHILTERN RAILWAYS SERVICES TO TERMINATE
GW277 Avoiding 2305 Sat {0845 Sun AT / START FROM OXFORD PARKWAY.
MD401
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |16/03/24 17/03/24 REPLACEMENT ROAD TRANSPORT REQUIRED IN
Jn Curve 2305 Sat 0845 Sun LIEU.
Hinksey North Hinksey South Reception Line 1 |Possession |16/03/24 17/03/24 e = Mai .
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Wolvercot South Jn  |Up Oxford Relief |Possession |16/03/24 17/03/24
2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |16/03/24 17/03/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |16/03/24 17/03/24
2305 Sat 0845 Sun
Oxford North Jn  |Oxford Parkway Down and Up Possession  |16/03/24 17/03/24
Bletchley 2305 Sat 0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |16/03/24 17/03/24
(inc.) (inc.) Bletchley 2305 Sat 0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession  |16/03/24 17/03/24
North Jn Turnback Line 2305 Sat  |0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |16/03/24 17/03/24
South Jn Relief 2305 Sat 0845 Sun
P2023/3749133 |GW200 Aynho Jn Banbury North Down Goods Loop|Possession |16/03/24 18/03/24 'Work Content: CD DOT: Aynho Jn Drainage
MD401 Junction 0030 Sat  |0530 Mon
MD701
Bicester North Aynho Jn Up Bicester Possession |16/03/24 18/03/24
Down Bicester 0030 Sat 0530 Mon
Heyford Banbury Depot Down Cherwell Possession  |16/03/24 18/03/24
Junction Valley 0030 Sat (0530 Mon
Up Cherwell
Valley
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LNW Route

EAS - Section 7

Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week

51 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

\ Work Type

P2023/3754796

MD545
MD555

Stockingford
Station, former
site of

Whitacre Jn

All Lines

Possession

18/03/24
2130 Mon

19/03/24
0530 Tue (8 hrs)

Work content: High Output: The Willows

TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

P2023/3754798

MD545
MD555

Stockingford
Station, former
site of

Whitacre Jn

All Lines

Possession

19/03/24
2130 Tue

20/03/24
0530 Wed (8 hrs)

'Work content: High Output: The Willows

TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

P2023/3754799

MD545
MD555

Stockingford
Station, former
site of

Whitacre Jn

All Lines

Possession

20/03/24
2130 Wed

21/03/24
0530 Thu (8 hrs)

'Work content: High Output: The Willows

TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
IASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

P2023/3754800

MD545
MD555

Stockingford
Station, former
site of

Whitacre Jn

All Lines

Possession

21/03/24
2130 Thu

22/03/24
0530 Fri (8 hrs)

'Work content: High Output: The Willows

TRAINS TO TRAVEL OVER DOWN AND UP DERBY
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS,
BURTON ON TRENT, WICHNOR AND TAMWORTH.
TRAINS TO BE DIVERTED VIA COVENTRY,
ASTON, BESCOT AND SUTTON PARK

NO ACCESS DAW MILL COLLIERY.

ACCESS TO HAMS HALL TO BE MAINTAINED

P2023/3773077

MD725

Claydon L&NE
JCN SB
(43m05ch)

Quainton Road

Up & Down
Aylesbury Siding

Sidings
Possession

01/04/23
0001 Sat

29/03/24
2359 Fri

\W2023/10046928
Unload Materials
43m5ch and 44m46ch
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2023/3752325 |MD801 Cosford Cosford Down Cosford Possession |16/03/24 18/03/24 'Work Content:
Goods Loop 0055 Sat 0530 Mon PLTR: P76 Lamledge Lane
Up Cosford Goods PLTR: P76 Upton Mill
Loop
Oxley Depot Abbey Foregate (AF) [Down Possession  |16/03/24 18/03/24
SB Wellington/Main 0055 Sat  |0530 Mon
Down and Up
Wellington/Main
P2023/3750651 |GW310 Possession 'Work content: High Output: Stoulton
MD910
P2023/3750653 |GW310 Possession 'Work content: High Output: Stoulton
MD910
P2023/3750654 |GW310 Possession 'Work content: High Output: Stoulton
MD910
P2023/3750655 |GW310 Possession 'Work content: High Output: Stoulton
MD910
P2023/3757933 |[NW3023 |Altrincham Northwich East Jn  |All Lines Possession |17/03/24 18/03/24 WORK CONTENT:
0040 Sun  |0415 Mon CRSA PLTR PLUMLEY
P2023/3779053 |NW6009 |Walkden Walkden All Lines Affected 06/01/24 29/03/24 NO STOPPING AT WALKDEN STATION -
0001 Sat (2359 Fri THROUGH ACCESS ONLY
CD Buildings Access for all.
P2023/3757922 |NW6009 |Daisy Hill Wigan Station Jn All Lines Possession  |17/03/24 18/03/24 WORK CONTENT
NW6013 0005 Sun  |0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession |17/03/24 18/03/24
0005 Sun  |0500 Mon
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3780182 |LN3201 |Dore South Jn Dore West Jn All Lines Possession (16/03/24 25/03/24 TRU HOPE VALLEY | 9 DAY BLOCKADE \W2023/10056415
LN804 0015 Sat /0445 Mon Major Projects
LN807 _ _ _ _ NORTHERN MANCHESTER SERVICES TO 165m4ch and 157m44ch
LN808 Dore Station Jn  |Earles Sidings SB  |All Lines Possession |16/03/24 22/03/24 TERMINATE AT HOPE WITH RAIL REPLACEMENT
NW9001 0015 Sat 2315 Fri ROAD SERVICE TO OPERATE BETWEEN HOPE
: ; o - AND SHEFFIELD
Grindleford Grindleford Down SIdIngS Possession 16/03/24 25/03/24 TRAINS DIVERTED VIA DIGGLE JN AND
0015 Sat /0445 Mon HUDDERSFIELD OR HEBDEN BRIDGE AND
- BRIGHOUSE
Heeley Heeley Up Heeley loop Possession |16/03/24 25/03/24
0015 Sat 0445 Mon BETWEEN 0015 SAT TO 2315 FRI
: ; TRAINS TO DIVERT VIA BARROW HILL
Tapton Jn Sheffield Down and U Possession |16/03/24 25/03/24
P Main P 0015 Sat 0445 Mon XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA
BARROW HILL
Totley Tunnel Totley Tunnel East |Down Siding Possession |16/03/24  |25/03/24 XC: RDG-NCL SERVICES TO TERMINATE AT
East (TE) (TE) 0015 Sat (0445 Mon DERBY
NORTHERN MANCHESTER SERVICES TO
Earles Sidings SB |Chinley All Lines Affected 16/03/24 22/03/24 TERMINATE AT HOPE WITH RAIL REPLACEMENT
0015 Sat 2315 Fri ROAD SERVICE TO OPERATE BETWEEN HOPE
I/AND SHEFFIELD
Dore Station Jn  |Chinley North Jn All Lines Possession |22/03/24 25/03/24 TRAINS DIVERTED VIA DIGGLE JN AND
2315 Fri 0445 Mon HUDDERSFIELD OR HEBDEN BRIDGE AND
BRIGHOUSE
ACCESS TO/FROM EARLES SIDINGS MAINTAINED
FROM THE CHINLEY DIRECTION ONLY
/ACCESS ON/OFF EARLES SIDINGS WILL REQUIRE
PILOT WORKING ARRANGEMENTS
BETWEEN 2315 FRI TO 0445 MON
DUE TO P.3780167 HOPE VALLEY ASSOCIATED
TS11:
NO ROUTE AVAILABLE BETWEEN CHESTERFIELD
/AND DONCASTER
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
NO ACCESS TO EARLES SIDINGS
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LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3780167 |LN3201 Aldwarke Jn Tinsley East Jn Down And Up Module TS11 |22/03/24 25/03/24 TRU HOPE VALLEY | BLOCKADE COMMISSIONING|W2023/10064648
LN3207 Tinsley 2315 Fri 0515 Mon TS11 Major Projects
LN736 [IN ASSOCIATION WITH 9 DAY BLOCKADE 165m4ch and 157m44ch
LN750 Dore South Jn Dore West Jn Single Module TS11 [22/03/24 25/03/24 P.3780182]
LN804 2315 Fri 0515 Mon
LN806 - . NO ROUTE AVAILABLE BETWEEN CHESTERFIELD
LN807 Dore West Jn Dore Station Jn Single Module TS11 |22/03/24 25/03/24 AND DONCASTER
LNS08 2315Fr  |0515 Mon
LN816 - - TRAINS DIVERTED VIA DIGGLE JN AND
LN818 Earles Sidings SB  |All Lines Module TS11 22/03/2_4 25/03/24 HUDDERSEIELD OR HEBDEN BRIDGE AND
LN826 2315 Fri 0515 Mon BRIGHOUSE
LN830 ;
Holm n Rotherham Central ingl M le TS11 |22/03/24 2 24
LN840 Sl n Single odule TS 232953[/:” Os:ll.%sl(/lon RAIL REPLACEMENT ROAD SERVICE TO
LN854 OPERATE
LN868 Nunnery Main  |Kiveton Bridge All Lines Module TS11 [22/03/24  |25/03/24
LN872  |Line Jn 2315Fri 0515 Mon WHEELS FREE REQUIREMENTS TO BE FURTHER
LN922 DEVELOPED
NW9001 |Sheffield South Jn|Swinton Jn North All Lines Module TS11 [22/03/24 25/03/24
2315 Fri 0515 Mon
Swinton Jn Hexthorpe Jn Down and Up Module TS11 |22/03/24 25/03/24
Main 2315 Fri 0515 Mon
Swinton Jn North |Goldthorpe Down and Up Module TS11 |22/03/24 25/03/24
Main 2315 Fri 0515 Mon
Tapton Jn Masborough Jn All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Sheffield South Jn  |All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Wincobank Jn Ecclesfield West Jn  |All Lines Module TS11 [22/03/24 25/03/24
2315 Fri 0515 Mon
Woodhouse Jn Beighton Jn All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Morton Jn Clay Cross North Jn |Up Erewash Module TS11 |23/03/24 24/03/24
(inc.) Do 2315 Sat 0515 Sun
Tapton Jn Barrow Hill South Jn |All Lines Module TS11 |23/03/24 24/03/24
2315 Sat 0515 Sun
Dronfield Down Module TS11 [23/03/24 24/03/24
U 2315 Sat 0515 Sun
p
Wingfield Tunnel |Tapton Jn Down and Up Module TS11 |23/03/24 24/03/24
Main 2315Sat 0515 Sun
Morton Jn C_:Iay Cross North Jn |Up Erewash Module TS11 |24/03/24 25/03/24
(inc.) Down Erewash 2315Sun 0515 Mon
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LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3780167 Tapton Jn Barrow Hill South Jn |All Lines Module TS11 |24/03/24 25/03/24
Continued 2315 Sun 0515 Mon
Dronfield Up Module TS11 (24/03/24 25/03/24
Down 2315 Sun  |0515 Mon
Wingfield Tunnel |Tapton Jn Down and Up Module TS11 |24/03/24 25/03/24
Main 2315Sun 0515 Mon
P2023/3779667 |[NW9005 |Buxton Furness Vale LC All Lines Possession |16/03/24 18/03/24 \Work requestor currently requires to be Buxton Station
NW9019 0010 Sat 0550 Mon inc.
NW9021
Buxton SB Hindlow All Lines Possession (16/03/24 18/03/24 CRSA: INSTALLATION OF BUXTON CROSSOVER
0010 Sat (0550 Mon (WEEK 1)
Great Rocks Jn  [Buxton SB Down & Up Goods|Possession |16/03/24 18/03/24
SB 0010 Sat (0550 Mon
Buxton SB Buxton SB Head Shunt Sidings 16/03/24 18/03/24
Engine Run Possession /0010 Sat  |0550 Mon
Round Road
Single Line
Access Road
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754677 |MD101 Euston Camden Jn Up Sidings 1 & 2 |Sidings 24/03/24 02/04/24 9 DAY BLOCKADE
Possession 10645 Sun  |0400 Tue
NO ACCESS EUSTON UP SIDINGS 1 &2
'Work Content -
HS2: Mornington Street Bridge Strengthening
P2023/3755202 |MD101 Camden Jn Watford Junction Down and Up Possession |29/03/24 02/04/24 0140 SAT TO 0300 TUES
Slow 0140 Fri 0300 Tue (100 hrs)
RL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Lines A,D,E, X Possession [29/03/24 02/04/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Platforms 12 to 16 0140 Fri 0300 Tue STANDARD TWO TRACK TIMES
Camden Jn Watford Junction Down and Up DC |Possession |30/03/24 01/04/24 NO ACCESS EUSTON PLATFORMS 12 TO 186,
Electric 2359 Sat {0500 Mon (29 hrs)  MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
Down and Up Fast|Possession |30/03/24 02/04/24 AT EUSTON PLATFORMS 12 TO 16, MIDDLE
2359 Sat 0300 Tue (100 hrs) SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2: Platform 16 relocation
HS2: Mornington Street Bridge Strengthening
HS2: Upper Park Street Tunnels
HS2 ONW: Platform 15 & 16 Construction
PLTR: Hatch End
Bushey PSU Commissioning
S&C Tamp: Watford Sth (16hrs)
'Wembley Nth S&C Tamp (16hrs)
S&C Tamp: Willesden & West London (24hrs)
P2023/3756007 |MD101 |Bourne EndJn . Milton Keynes South |Down and Up Possession |29/03/24 | 02/04/24
Jn Slow 0140 Fri 0300 Tue (100 hrs)
Ledburn Jn Milton Keynes South |Down and Up Fast|Possession |29/03/24 02/04/24
Jn 0140 Fri 0300 Tue (100 hrs)
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3754584 |MD101 Hanslope North  |Daventry South Jn  |Down and Up Possession |24/03/24 25/03/24 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 Jn Northampton 0140 Sun 0500 Mon (29 hrs) WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
/ACCESS TO DIRFT FROM THE NORTH
'Work Content -
PLTR: Watford Lodge Loop
PLTR: Spring Farm Drainage
Works Del: Roade Cutting
P2023/3741602 |MD101 Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |28/03/24 29/03/24 \Work Content: HS2 Harvey's Rough Flyover Prep
MD345 Slow 2345 Thu  [2359 Fri works
MD355
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession [28/03/24 29/03/24 Work Content: HS2 ONW: Handsacre OLE
NW1004 |(Staffordshire) Jn No.1 Slow 2345 Thu  |2359 Fri Construction
NW=009 Polesworth Colwich Jn Down Trent Valley |Possession |28/03/24 29/03/24 TRAINS TO TRAVEL VIA WEST MIDLANDS.
Fast 2345Thu 2359 Fri NO ACCESS BETWEEN RUGELEY TOWN AND
Up Slow / Up Trent RUGELEY TRENT VALLEY.
Valley Slow : NO ACCESS TO LICHFIELD CHORD.
Stafford Trent Valley [Down TV Slow/ |Possession |28/03/24 29/03/24
Jn No.1 Down Stafford / 2345 Thu 2359 Fri
Down Stafford
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Rugeley Town Rugeley North Jn Down and Up Possession |28/03/24 29/03/24
Cannock / Up & 2345 Thu (2359 Fri
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |28/03/24 29/03/24
Jn No.1 2345 Thu  |2359 Fri
Colwich Jn Stone OHNS Down and Up BLOCKED To0|28/03/24 29/03/24
NW5009 Main A/C Electric  |2345 Thu 2359 Fri
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|28/03/24 29/03/24
A/C Electric 2345 Thu  [2359 Fri
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To0|28/03/24 29/03/24
(NW1004) Cannock /Up & |A/C Electric {2345 Thu  [2359 Fri
Down Cannock Trains
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3740008 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |23/03/24 24/03/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 Fast/Down Main 2345 Sat 0840 Sun 'Works
MD355 Up Main/Up
NW1001 Slow/Up Trent 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Valley Slow MON
NW5009 Up Stafford/Up TRAINS TO TRAVEL VIA WEST MIDLANDS.
Fast/Up Trent NO ACCESS BETWEEN RUGELEY TOWN AND
Valley Fast RUGELEY TRENT VALLEY.
Down Trent Valley NO ACCESS TO LICHFIELD CHORD.
Slow/Down
Stafford 0840 SUN TO 2355 SUN
Rugeley Town Rugeley North Jn Down and Up Possession |23/03/24 24/03/24 DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Cannock / Up & 2345 Sat  |0840 Sun BETWEEN LICHFIELD NORTH JN AND COLWICH
Down Cannock JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Colwich Jn Stone OHNS Down and Up BLOCKED To|23/03/24 24/03/24 BETWEEN RUGELEY NORTH JN AND LICHFIELD
NW5009 Main A/C Electric 2345 Sat  |0840 Sun NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Trains DOWN CANNOCK BRANCH AT RUGELEY NORTH
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To0|23/03/24 24/03/24 JN. WMT UNABLE TO STOP AT RUGELEY TRENT
(NW1004) Cannock /Up & |A/C Electric 2345 Sat  |0840 Sun VALLEY PLATFORMS 2 AND 3, RAIL
Down Cannock Trains REPLACEMENT SERVICE TO OPERATE
Lichfield North Jn |Rugeley Trent Valley |Down Trent Valley |Possession |24/03/24 24/03/24
Slow 0840 Sun  [2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession  |24/03/24 25/03/24
Main 2355 Sun  [0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |24/03/24 25/03/24
(Staffordshire) Jn No.1 Slow 2355 Sun 0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |24/03/24 25/03/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession  |24/03/24 25/03/24
Jn No.1 Fast/Up 2355 Sun  |0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |24/03/24 25/03/24
Cannock / Up & 2355 Sun 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |24/03/24 25/03/24
Jn No.1 2355 Sun  [0525 Mon
Colwich Jn Stone OHNS Down and Up BLOCKED To|24/03/24 25/03/24
NW5009 Main A/C Electric  |2355 Sun 0525 Mon
Trains
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3740008 Nuneaton OHNS |Polesworth All Lines BLOCKED To|24/03/24 25/03/24
Continued A/C Electric  |2355 Sun 0525 Mon
Trains
P2023/3775196 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |24/03/24 24/03/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |24/03/24 24/03/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |24/03/24 24/03/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |24/03/24 24/03/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 24/03/24 24/03/24
Possession 0055 Sun  |0810 Sun
Willesden Junction |Willesden Sidings 24/03/24 24/03/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2023/3775733 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |25/03/24 25/03/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |25/03/24 25/03/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon  |0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |25/03/24 25/03/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |25/03/24 25/03/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 25/03/24 25/03/24
Possession  |0045 Mon (0500 Mon
Willesden Junction |Willesden Sidings 25/03/24 25/03/24
High Level Turnback Siding |Possession (0045 Mon |0500 Mon
P2023/3754092 |MD345 Ryecroft Jn Rugeley Trent Valley |Down and Up Possession |24/03/24 25/03/24 Work Content: High Output: Landywood Station
NW1004 Cannock / Up & 0040 Sun  |0540 Mon (8 hrs)
Down Cannock WEST MIDLAND TRAINS TO START/TERMINATED
AT WALSALL
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN WALSALL TO RUGELEY TRENT VALLEY]
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3754088 |MD345 Ryecroft Jn Rugeley Trent Valley |Down and Up Possession |25/03/24 26/03/24 Work Content: High Output: Landywood Station
NW1004 Cannock / Up & 2145 Mon 0545 Tue (8 hrs)
Down Cannock WEST MIDLAND TRAINS TO START/TERMINATED
AT WALSALL
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN WALSALL TO RUGELEY TRENT VALLEY)|
P2023/3754090 |MD345 Ryecroft Jn Rugeley Trent Valley |Down and Up Possession |26/03/24 27/03/24 Work Content: High Output: Landywood Station
NW1004 Cannock / Up & 2145 Tue |0545 Wed (8 hrs)
Down Cannock WEST MIDLAND TRAINS TO START/TERMINATED
AT WALSALL
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN WALSALL TO RUGELEY TRENT VALLEY|
P2023/3754091 |MD345 Ryecroft Jn Rugeley Trent Valley |Down and Up Possession  |27/03/24 28/03/24 \Work Content: High Output: Landywood Station
NW1004 Cannock / Up & 2145 Wed |0545 Thu (8 hrs)
Down Cannock WEST MIDLAND TRAINS TO START/TERMINATED
AT WALSALL
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN WALSALL TO RUGELEY TRENT VALLEY|
P2023/3754142 |MD345 Ryecroft Jn Rugeley Trent Valley |Down and Up Possession  |28/03/24 29/03/24 \Work Content: High Output: Landywood Station
NW1004 Cannock / Up & 2145 Thu (0545 Fri (8 hrs)
Down Cannock WEST MIDLAND TRAINS TO START/TERMINATED
AT WALSALL
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN WALSALL TO RUGELEY TRENT VALLEY)|
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3765168 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |24/03/24 25/03/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |24/03/24 25/03/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (24/03/24 25/03/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |24/03/24 25/03/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |24/03/24 25/03/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |24/03/24 25/03/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |24/03/24 25/03/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |24/03/24 25/03/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |24/03/24 25/03/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |24/03/24 25/03/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [24/03/24 25/03/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |24/03/24 25/03/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |25/03/24 25/03/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |25/03/24 25/03/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |25/03/24 25/03/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |25/03/24 25/03/24
Bletchley 0040 Mon 0445 Mon
P2023/3749142 |MD701 Wembley Stadium|South Ruislip All Lines Possession  |24/03/24 25/03/24 \Work Content:High Output: Herlwyn
0035 Sun 0530 Mon
ACCESS TO WEMBLEY TMD FROM THE LONDON
END ONLY

Electronic Copy - Uncontrolled when printed

Page

127




Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line \Protn Type |Start End Traffic Remarks \ Work Type
P2023/3773077 |MD725 Claydon L&NE  |Quainton Road Up & Down Sidings 01/04/23 29/03/24 \W2023/10046928
JCN SB Aylesbury Siding |Possession |0001 Sat 2359 Fri Unload Materials
(43m05ch) 43m5ch and 44m46ch
P2023/3750721 |GW310 Possession |24/03/24 24/03/24 'Work content: High Output: Stoulton
MD910 0010 Sun  |1210 Sun
P2023/3750594 |GW310 Possession 'Work content: High Output: Stoulton
MD910
P2023/3750640 |GW310 Moreton-in- Norton Jn and SB Single Cotswold |Possession |26/03/24 27/03/24 'Work content: High Output: Stoulton
MD910 Marsh Line 2210 Tue |0610 Wed
P2023/3750701 |GW310 Possession 'Work content: High Output: Stoulton
MD910
P2023/3750702 |GW310 Possession 'Work content: High Output: Stoulton
MD910
P2023/3647989 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |24/03/24 25/03/24 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |24/03/24 25/03/24 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2023/3737567 |NW3001 |Holyhead Holyhead Platforms 1t0o 3  |Possession |23/03/24 25/03/24 AMENDED TRAIN WORKING WITH REPLACEMENT
0220 Sat (0420 Mon ROAD TRANSPORT BETWEEN RHYL AND
HOLYHEAD.
Llandudno Jn Holyhead Down Main Possession |23/03/24 25/03/24 IALL PLATFORMS AT HOLYHEAD BLOCKED.
Up Main 0220 Sat 0420 Mon NO SHUNTING TO TAKE PLACE AROUND
HOLYHEAD.
Llandudno Jn Up & Down Possession  [23/03/24 25/03/24 ECS MOVES AND REFUELING TO TAKE PLACE
Passenger Loop 0220 Sat 0420 Mon PRIOR TO OR FOLLOWING THE POSSESSION.
Down Main
Up Main work content: Works Delivery at Llandudno Junction
and Pen Y Clip tunnel and heavy maintenance.
P2023/3645983 |[NW3001 |Llandudno Jn Blaenau Ffestiniog [Single & Loop Possession |23/03/24 25/03/24 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat  |0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3670062 |[NW3005 |Wrexham Central |Wrexham General |Down & Up Possession |24/03/24 24/03/24 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3007 Central 0001 Sun (1600 Sun ROAD TRANSPORT BETWEEN WREXHAM
CENTRAL AND BIDSTON. NO ACCESS TO DEE
Wrexham Dee Marsh North Jn |Down and Up Possession  |24/03/24 24/03/24 MARSH STEEL WORKS OR PENYFFORDD
Exchange Jn Main 0001 Sun  |1600 Sun CEMENT WORKS.
. work content: Follow up work for S&C renewals
Wrexham General Wrexham General  |Up & Down Loop |Possession |24/03/24  |24/03/24 Wrexham General and PL renewals Wrexham Central
0001 Sun 11600 Sun Hawarden Bridge work (?), Deeside Parkway station
(check location fits)
P2023/3757943 |[NW3023 |Altrincham Northwich East Jn  |All Lines Possession  |24/03/24 25/03/24 WORK CONTENT:
0040 Sun 0415 Mon CRSA PLTR PLUMLEY
P2023/3779564 |[NW4001 |Carnforth North |Penrith All Lines Possession  |29/03/24 02/04/24 WORK CONTENT:
NW4033 |Jn 0100 Fri 0600 Tue CD Renewals: UB21 River Keer
(6m 1653y)100 hrs
Bolton Le Sands |Carnforth North Jn  |All Lines Possession  [30/03/24 01/04/24 L&C DU: S&C Tamping Carnforth area 29 hrs
LC 2340 Sat  [0505 Mon
Carnforth North  |Arnside All Lines Possession  |30/03/24 01/04/24
Jn 2340 Sat 0505 Mon
P2023/3779053 |[NW6009 |Walkden Walkden All Lines Affected 06/01/24 29/03/24 NO STOPPING AT WALKDEN STATION -
0001 Sat  [2359 Fri THROUGH ACCESS ONLY
CD Buildings Access for all.
P2023/3757859 |NW6009 |Daisy Hill Wigan Station Jn All Lines Possession  [24/03/24 25/03/24 WORK CONTENT
NW6013 0005 Sun  [0500 Mon ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
Lostock Jn Crow Nest Jn All Lines Possession |24/03/24 25/03/24
0005 Sun  |0500 Mon
P2023/3757923 |NW6009 |Wigan Wallgate |Southport All Lines Possession |25/03/24 30/03/24 WORK CONTENT
Jn 0010 Mon |0540 Sat ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
CRSA: PLTR 5 Day Campaign
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3780182 |LN3201 |Dore South Jn Dore West Jn All Lines Possession (16/03/24 25/03/24 TRU HOPE VALLEY | 9 DAY BLOCKADE \W2023/10056415
LN804 0015 Sat /0445 Mon Major Projects
LN807 _ _ _ _ NORTHERN MANCHESTER SERVICES TO 165m4ch and 157m44ch
LN808 Dore Station Jn  |Earles Sidings SB  |All Lines Possession |16/03/24 22/03/24 TERMINATE AT HOPE WITH RAIL REPLACEMENT
NW9001 0015 Sat 2315 Fri ROAD SERVICE TO OPERATE BETWEEN HOPE
: ; o - AND SHEFFIELD
Grindleford Grindleford Down SIdIngS Possession 16/03/24 25/03/24 TRAINS DIVERTED VIA DIGGLE JN AND
0015 Sat /0445 Mon HUDDERSFIELD OR HEBDEN BRIDGE AND
- BRIGHOUSE
Heeley Heeley Up Heeley loop Possession |16/03/24 25/03/24
0015 Sat 0445 Mon BETWEEN 0015 SAT TO 2315 FRI
: ; TRAINS TO DIVERT VIA BARROW HILL
Tapton Jn Sheffield Down and U Possession |16/03/24 25/03/24
P Main P 0015 Sat 0445 Mon XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA
BARROW HILL
Totley Tunnel Totley Tunnel East |Down Siding Possession |16/03/24  |25/03/24 XC: RDG-NCL SERVICES TO TERMINATE AT
East (TE) (TE) 0015 Sat (0445 Mon DERBY
NORTHERN MANCHESTER SERVICES TO
Earles Sidings SB |Chinley All Lines Affected 16/03/24 22/03/24 TERMINATE AT HOPE WITH RAIL REPLACEMENT
0015 Sat 2315 Fri ROAD SERVICE TO OPERATE BETWEEN HOPE
I/AND SHEFFIELD
Dore Station Jn  |Chinley North Jn All Lines Possession |22/03/24 25/03/24 TRAINS DIVERTED VIA DIGGLE JN AND
2315 Fri 0445 Mon HUDDERSFIELD OR HEBDEN BRIDGE AND
BRIGHOUSE
ACCESS TO/FROM EARLES SIDINGS MAINTAINED
FROM THE CHINLEY DIRECTION ONLY
/ACCESS ON/OFF EARLES SIDINGS WILL REQUIRE
PILOT WORKING ARRANGEMENTS
BETWEEN 2315 FRI TO 0445 MON
DUE TO P.3780167 HOPE VALLEY ASSOCIATED
TS11:
NO ROUTE AVAILABLE BETWEEN CHESTERFIELD
/AND DONCASTER
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
NO ACCESS TO EARLES SIDINGS
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3780167 |LN3201 Aldwarke Jn Tinsley East Jn Down And Up Module TS11 |22/03/24 25/03/24 TRU HOPE VALLEY | BLOCKADE COMMISSIONING|W2023/10064648
LN3207 Tinsley 2315 Fri 0515 Mon TS11 Major Projects
LN736 [IN ASSOCIATION WITH 9 DAY BLOCKADE 165m4ch and 157m44ch
LN750 Dore South Jn Dore West Jn Single Module TS11 [22/03/24 25/03/24 P.3780182]
LN804 2315 Fri 0515 Mon
LN806 - . NO ROUTE AVAILABLE BETWEEN CHESTERFIELD
LN807 Dore West Jn Dore Station Jn Single Module TS11 |22/03/24 25/03/24 AND DONCASTER
LNS08 2315Fr  |0515 Mon
LN816 - - TRAINS DIVERTED VIA DIGGLE JN AND
LN818 Earles Sidings SB  |All Lines Module TS11 22/03/2_4 25/03/24 HUDDERSEIELD OR HEBDEN BRIDGE AND
LN826 2315 Fri 0515 Mon BRIGHOUSE
LN830 ;
Holm n Rotherham Central ingl M le TS11 |22/03/24 2 24
LN840 Sl n Single odule TS 232953[/:” Os:ll.%sl(/lon RAIL REPLACEMENT ROAD SERVICE TO
LN854 OPERATE
LN868 Nunnery Main  |Kiveton Bridge All Lines Module TS11 [22/03/24  |25/03/24
LN872  |Line Jn 2315Fri 0515 Mon WHEELS FREE REQUIREMENTS TO BE FURTHER
LN922 DEVELOPED
NW9001 |Sheffield South Jn|Swinton Jn North All Lines Module TS11 [22/03/24 25/03/24
2315 Fri 0515 Mon
Swinton Jn Hexthorpe Jn Down and Up Module TS11 |22/03/24 25/03/24
Main 2315 Fri 0515 Mon
Swinton Jn North |Goldthorpe Down and Up Module TS11 |22/03/24 25/03/24
Main 2315 Fri 0515 Mon
Tapton Jn Masborough Jn All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Sheffield South Jn  |All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Wincobank Jn Ecclesfield West Jn  |All Lines Module TS11 [22/03/24 25/03/24
2315 Fri 0515 Mon
Woodhouse Jn Beighton Jn All Lines Module TS11 |22/03/24 25/03/24
2315 Fri 0515 Mon
Morton Jn Clay Cross North Jn |Up Erewash Module TS11 |23/03/24 24/03/24
(inc.) Do 2315 Sat 0515 Sun
Tapton Jn Barrow Hill South Jn |All Lines Module TS11 |23/03/24 24/03/24
2315 Sat 0515 Sun
Dronfield Down Module TS11 [23/03/24 24/03/24
U 2315 Sat 0515 Sun
p
Wingfield Tunnel |Tapton Jn Down and Up Module TS11 |23/03/24 24/03/24
Main 2315Sat 0515 Sun
Morton Jn C_:Iay Cross North Jn |Up Erewash Module TS11 |24/03/24 25/03/24
(inc.) Down Erewash 2315Sun 0515 Mon
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3780167 Tapton Jn Barrow Hill South Jn |All Lines Module TS11 |24/03/24 25/03/24
Continued 2315 Sun 0515 Mon
Dronfield Up Module TS11 (24/03/24 25/03/24
Down 2315 Sun  |0515 Mon
Wingfield Tunnel |Tapton Jn Down and Up Module TS11 |24/03/24 25/03/24
Main 2315Sun 0515 Mon
P2023/3779747 |NW9005 |Buxton Furness Vale LC All Lines Possession |23/03/24 25/03/24 \Work requestor currently requires to be Buxton Station
NW9019 0010 Sat 0550 Mon inc.
NW9021
Buxton SB Hindlow All Lines Possession  (23/03/24 25/03/24 CRSA: INSTALLATION OF BUXTON CROSSOVER
0010 Sat (0550 Mon (WEEK 2)
Great Rocks Jn  [Buxton SB Down & Up Goods|Possession |23/03/24 25/03/24
SB 0010 Sat (0550 Mon
Buxton SB Buxton SB Head Shunt Sidings 23/03/24 25/03/24
Engine Run Possession /0010 Sat  |0550 Mon
Round Road
Single Line
Access Road
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Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3754677 |MD101 Euston Camden Jn Up Sidings 1 & 2 |Sidings 24/03/24 02/04/24 9 DAY BLOCKADE
Possession 10645 Sun  |0400 Tue
NO ACCESS EUSTON UP SIDINGS 1 &2
'Work Content -
HS2: Mornington Street Bridge Strengthening
P2023/3755202 |MD101 Camden Jn Watford Junction Down and Up Possession |29/03/24 02/04/24 0140 SAT TO 0300 TUES
Slow 0140 Fri 0300 Tue (100 hrs)
RL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Lines A,D,E, X Possession [29/03/24 02/04/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Platforms 12 to 16 0140 Fri 0300 Tue STANDARD TWO TRACK TIMES
Camden Jn Watford Junction Down and Up DC |Possession |30/03/24 01/04/24 NO ACCESS EUSTON PLATFORMS 12 TO 186,
Electric 2359 Sat {0500 Mon (29 hrs)  MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
Down and Up Fast|Possession |30/03/24 02/04/24 AT EUSTON PLATFORMS 12 TO 16, MIDDLE
2359 Sat 0300 Tue (100 hrs) SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2: Platform 16 relocation
HS2: Mornington Street Bridge Strengthening
HS2: Upper Park Street Tunnels
HS2 ONW: Platform 15 & 16 Construction
PLTR: Hatch End
Bushey PSU Commissioning
S&C Tamp: Watford Sth (16hrs)
'Wembley Nth S&C Tamp (16hrs)
S&C Tamp: Willesden & West London (24hrs)
P2023/3756007 |MD101 |Bourne EndJn . Milton Keynes South |Down and Up Possession |29/03/24 | 02/04/24
Jn Slow 0140 Fri 0300 Tue (100 hrs)
Ledburn Jn Milton Keynes South |Down and Up Fast|Possession |29/03/24 02/04/24
Jn 0140 Fri 0300 Tue (100 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741568 (MD101 Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |30/03/24 02/04/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 Slow 0001 Sat  [0525 Tue works
MD355
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |30/03/24 02/04/24 'Work Content: HS2 ONW: Handsacre OLE
NW1004 |(Staffordshire) Jn No.1 Slow 0001 Sat 0525 Tue Construction
NwW5009
Polesworth Colwich Jn Down Trent Valley |Possession |30/03/24 02/04/24 TRAINS TO TRAVEL VIA WEST MIDLANDS.
Fast 0001 Sat 0525 Tue NO ACCESS BETWEEN RUGELEY TOWN AND
Up Slow / Up Trent RUGELEY TRENT VALLEY.
Valley Slow : NO ACCESS TO LICHFIELD CHORD.
Stafford Trent Valley |Down TV Slow/ |Possession |30/03/24 02/04/24
Jn No.1 Down Stafford / 0001 Sat 0525 Tue
Down Stafford
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Rugeley Town Rugeley North Jn Down and Up Possession  |30/03/24 02/04/24
Cannock / Up & 0001 Sat 0525 Tue
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |30/03/24 02/04/24
Jn No.1 0001 Sat 0525 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|30/03/24 02/04/24
NW5009 Main A/C Electric  |0001 Sat 0525 Tue
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|30/03/24 02/04/24
A/C Electric  |0001 Sat (0525 Tue
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|30/03/24 02/04/24
(NW1004) Cannock /Up & |A/C Electric  |0001 Sat 0525 Tue
Down Cannock  |Trains
P2024/3775197 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |31/03/24 31/03/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |31/03/24 31/03/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |31/03/24 31/03/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |31/03/24 31/03/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 31/03/24 31/03/24
Possession 10055 Sun  |0810 Sun
Willesden Junction |Willesden Sidings 31/03/24 31/03/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
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Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775734 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |01/04/24 01/04/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |01/04/24 01/04/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |01/04/24  |01/04/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |01/04/24 01/04/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 01/04/24 01/04/24
Possession /0045 Mon  |0500 Mon
Willesden Junction |Willesden Sidings 01/04/24 01/04/24
High Level Turnback Siding |Possession (0045 Mon |0500 Mon
Electronic Copy - Uncontrolled when printed Page 135




Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3751546 |MD301 Birmingham New |Birmingham New Platform 4c Possession |31/03/24 31/03/24 Work Content: Birmingham DU: MPSB: Soho Sth
MD306 Street Street No. 3 Sidi 0035 Sun  |0800 Sun
MD320 0. 5 Slding TRAINS TO BE DIVERTED VIA ASTON, PERRY
MD501 Platforms 10 & 11 BARR, BESCOT OR ASTON, SOHO ROAD
MD575 BETWEEN 0800 SUN TO 1030 SUN
Platforms 1, 2, 3,
4
Selly Oak Down and Up Possession |31/03/24 31/03/24 TFWRL TO TERMINATE AT WOLVERHAMPTON
Gloucester 0035 Sun 0800 Sun IACCESS REQUIRED BETWEEN SOHO DEPOT &
Soho South Jn (inc.) [Downand Up  |Possession |31/03/24 | 31/03/24 SOHO ROAD
Stour 0035 Sun 11085 Sun TRAINS TO STABLE IN PLATFORMS 5, 6, 9 & 12.
Curzon Street Jn [Vauxhall Jn Down Vauxhall Possession |31/03/24 31/03/24 STABLED UNITS TO HAVE PANTAGRAPHS
Chord
0035 Sun 0800 Sun LOWERED AND LOCKED.
Landor Street Jn |Birmingham New Down and Up Possession |31/03/24 31/03/24
Street Derby 0035 Sun  |0800 Sun
Proof House Jn  |Duddeston Down and Up Possession |31/03/24 31/03/24
Vauxhall 0035 Sun  |0800 Sun
Soho East Jn Soho North Jn Down Soho Curve |Possession |31/03/24 31/03/24
0035 Sun {0800 Sun
Soho North Jn Soho Curve North Jn |Up Soho Curve Possession |31/03/24 31/03/24
0035 Sun  |0800 Sun
Soho South Jn  [Soho East Jn Down and Up Possession |31/03/24 31/03/24
Soho 0035 Sun (1035 Sun
St. Andrews Jn  |Grand Jn Down and Up & |Possession |31/03/24 31/03/24
Down Camp Hill 0035 Sun  |0800 Sun
Monument Lane |Monument Lane Up Through Siding|Sidings 31/03/24 31/03/24
Possession  |0035 Sun (1035 Sun
Birmingham New |Birmingham New Platforms 5 & 6 BLOCKED To|31/03/24 31/03/24
Street Street Platform 9 A/C_ Electric {0035 Sun  |0800 Sun
Trains
Platform 12
Selly Oak Kings Norton Down Gloucester |BLOCKED To|31/03/24 31/03/24
A/C Electric  |0035 Sun  |0800 Sun
Up Gloucester Trains
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765158 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |31/03/24 01/04/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |31/03/24 01/04/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (31/03/24 01/04/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |31/03/24 01/04/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |31/03/24 01/04/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |31/03/24 01/04/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |31/03/24 01/04/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |31/03/24 01/04/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |31/03/24 01/04/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |31/03/24 01/04/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [31/03/24 01/04/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |31/03/24 01/04/24
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |01/04/24 01/04/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |01/04/24 01/04/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |01/04/24 01/04/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |01/04/24 01/04/24
Bletchley 0040 Mon 0445 Mon
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Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3746046 |NW1001 |Acton Grange Jn |Warrington North Jn |All Lines Possession |30/03/24 02/04/24 DIESEL ROUTE ONLY AVAILABLE INTO
NwW1019 2355 Sat 0500 Tue WARRINGTON PF1 VIA UP SLOW
NwW1021 NO SIGNALLED ROUTE INTO WARRINGTON PF1
NW2011 |Warrington North |Dallam Jn Down Slow Possession |30/03/24 02/04/24 FROM NW3003
Nw3003 |Jn Down and Up Fast 2355 Sat  |0500 Tue
'Work Content
CRSA: PLTR River Mersey Underbridge
P2024/3746082 |[NW1001 |Winwick Jn Springs Branch Jn  |All Lines Possession |30/03/24 02/04/24 'Work Content
NW1021 0005 Sat 0500 Tue CRSA: Golborne Drainage
P2024/3756163 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession WORK CONTENT:
CD Renewals: CGJ6 UB80 Leach House 17m 47ch
Replacement
UB62 Scorton Road 12m 22ch
P2023/3779564 |[NW4001 |Carnforth North |Penrith All Lines Possession  |29/03/24 02/04/24 WORK CONTENT:
NW4033 |Jn 0100 Fri 0600 Tue CD Renewals: UB21 River Keer
(6m 1653y)100 hrs
Bolton Le Sands |Carnforth North Jn  |All Lines Possession [30/03/24 01/04/24 L&C DU: S&C Tamping Carnforth area 29 hrs
LC 2340 Sat  [0505 Mon
Carnforth North  |Arnside All Lines Possession  |30/03/24 01/04/24
Jn 2340 Sat  |0505 Mon
P2024/3758647 |NW4001 |Caldew Jn Gretna Jn All Lines Possession |30/03/24 02/04/24 WORK CONTENT
SCo001 0040 Sat  |0600 Tue CD Renewals: VB14 Esk Viaduct Waterproof
SC031 (6m 0951y)
P2024/3760550 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |31/03/24 01/04/24 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |31/03/24 01/04/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2023/3757923 |[NW6009 |Wigan Wallgate |Southport All Lines Possession  |25/03/24 30/03/24 WORK CONTENT
Jn 0010 Mon  |0540 Sat ENHANCEMENTS: WIGAN - LOSTOCK
ELECTRIFICATION
CRSA: PLTR 5 Day Campaign

Electronic Copy - Uncontrolled when printed

Page

138




Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3780237 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession |30/03/24 01/04/24 TRU WEST | W5a/W6 | MARSDEN TO HEATON \W2024/10058125
LN861 0030 Sat (0430 Mon LODGE Major Projects
LN862 i i i 20mOch and 29m20ch
NwW7021 |Huddersfield Huddersfield Platform 2 Possession [30/03/24 01/04/24 SERVICES TO START/TERMINATE AT MARSDEN
Platform 5 0030 Sat 0430 Mon FROM THE WEST
Platform 6 SERVICES DIVERTED VIA CALDER VALLEY
Lockwood Up Branch Down |Possession g(())é(())SISZLt (5)41;(())4’6'24 NORTHERN PENISTONE SERVICE CAN BE
a on ACCOMMODATED IN HUDDERSFIELD SIDINGS
Marsden Heaton Lodge Jn Down and Up Possession |30/03/24 01/04/24
0030 Sat (0430 Mon
Huddersfield Huddersfield Huddersfield ACE |Sidings 30/03/24 01/04/24
Siding Possession  |0030 Sat 0430 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772275 |LN3201 |Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession |31/03/24 31/03/24 MAINTENANCE 2 OF 2 | SHEFFIELD STATION
hre Down Through 0001 Sun (1000 Sun [DOWN SIDE]
LN804 Platform 2 BETWEEN 0001 SUN TO 0040 SUN AND
LN807 latf BETWEEN 0740 SUN TO 1000 SUN
LN808 Platform 2¢ PLATFORM 1 TO BE KEPT CLEAR OF STABLED
LN868 Washer Shunt TRAINS
NwW9001 Spur DOWN THROUGH LINE TO BE KEPT CLEAR OF
Down Main STABLED TRAINS
. . DOWN STATION SIDING TO BE KEPT CLEAR OF
Sheffield South Jn  |Down Heeley Possession |31/03/24 31/03/24 STABLED TRAINS
Loop 0001 Sun 11000 Sun PLATFORM 2 TO BE KEPT CLEAR OF STABLED
- : - o TRAINS DOWN SIDING
Sheffield South Jn|Sheffield North Jn gic&\?:]n SStat|on gl(;jslzgzsmn 31/03/24 31/03/24 PLATEORM 2C TO BE KEPT CLEAR OF STABLED
9 0001 Sun 1000 Sun TRAINS DOWN SIDING
Brightside Station |Wincobank Jn Up West Slow Possession |31/03/24 31/03/24 THE FOLLOWING PLATFORMS/SIDINGS ARE
n Down 0040 Sun 10740 Sun AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6,
7, 8 UP STATION SIDINGS NO1/NO2 SHEFFIELD
Chesterfield Holmes Jn LC CCTV |Up Main Possession |31/03/24  |31/03/24 FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
South Jn . 0040 Sun 10740 Sun SPUR LINE
Down Main NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH
Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  |31/03/24  |31/03/24 ‘?I?ISOK(JCGAI-TORLIJAFGEWASHER/SHUNT SPUR
Down
0040 Sun 0740 Sun EMR SERVICES DIVERTED VIA BARROWHILL
Dore Station Jn  |Dore West Jn Down/Up Possession |31/03/24  |31/03/24 FREIGHT DIVERTED VIA BARROWHILL
Manchester 0040 Sun |0740 Sun NORTHERN SERVICES TO TERMINATE/START AT
DORE OR TO RETIME AFTER POSSESSION
Dore West Jn Earles Sidings SB  |Down Possession |31/03/24 31/03/24
Manchester/Down 0040 Sun  |0740 Sun BETWEEN 0040 SUN TO 0740 SUN
Main NO NORTHERN/TPE MOVEMENTS TO TAKE
Up Main/Up PLACE WITHIN THE STATION LIMITS
Manchester NO ACCESS/EGRESS FROM/TO EMR
Heeley Heeley Up Heeley loop Possession |31/03/24 31/03/24 ATTERCLIFFE
0040 Sun  |0740 Sun NO ACCESS TO PLATFORMS 1 & 2 AT
_ - _ : CHESTERFIELD
Mill Race Jn Brightside Station Jn [Up East Slow Possession  [31/03/24 31/03/24 NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Down 0040 Sun 0740 Sun
- : - NORTHERN
Sheffield South Jn|Sheffield North Jn Platform 3 Possession |31/03/24 31/03/24 2570 AND 2S73 TO TERMINATE/START AT DORE
Platform 4 0040 Sun /0740 Sun 2S72 TO BE RETIMED LATER AFTER THE
POSSESSION
Platform 6
Platform 5 TPE
1B68 TO BE CANCELLED
Platform 7
Platform 8 EMR
5C06, 5C09 TO BE DIVERTED VIA BARROWHILL
Woodburn Jn SB |Nunnery Main Line |Down Main/Down |Possession |31/03/24 31/03/24
(W) Jn Worksop 0040 Sun 0740 Sun
Up Main/Up
Worksop
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Data freeze: EAS_V1 2024

Network Rail
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772275 Chesterfield Chesterfield Chesterfield Down |Sidings 31/03/24 31/03/24
Continued South Jn Sidings Possession 0040 Sun  |0740 Sun
Grindleford Grindleford Down Sidings Sidings 31/03/24 31/03/24
Possession  |0040 Sun (0740 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 31/03/24 31/03/24
No.1 Possession 0040 Sun  |0740 Sun
Up Station Siding
No.2
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LNW Route

EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week 2

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3754340

MD101

Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

06/04/24
0140 Sat

08/04/24
0300 Mon

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

07/04/24
0040 Sun

07/04/24
0645 Sun (6 hrs)

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

'Work Content -
HS2 ONW: Platform 15 & 16 Construction
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3740093 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |06/04/24 07/04/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 Slow/Down 2345 Sat 0840 Sun works
MD355 Stafford
NW1001 Down Trent Valley 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast/Down Main MON
NW5009 Up Stafford/Up TRAINS TO TRAVEL VIA WEST MIDLANDS.
Fast/Up Trent NO ACCESS BETWEEN RUGELEY TOWN AND
Valley Fast RUGELEY TRENT VALLEY.
Up Main/Up NO ACCESS TO LICHFIELD CHORD.
Slow/Up Trent
Valley Slow 0840 SUN to 2355 SUN
Rugeley Town Rugeley North Jn Down and Up Possession |06/04/24 07/04/24 DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Cannock / Up & 2345 Sat  |0840 Sun BETWEEN LICHFIELD NORTH JN AND COLWICH
Down Cannock JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Colwich Jn Stone OHNS Down and Up BLOCKED To|06/04/24 07/04/24 BETWEEN RUGELEY NORTH JN AND LICHFIELD
NW5009 Main A/C Electric 2345 Sat  |0840 Sun NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Trains DOWN CANNOCK BRANCH AT RUGELEY NORTH
Nuneaton OHNS |Atherstone All Lines BLOCKED To|06/04/24 07/04/24 JN. WMT UNABLE TO STOP AT RUGELEY TRENT
A/IC Electric 2345 Sat 0840 Sun VALLEY PLATFORMS 2 AND 3, RAIL
Trains REPLACEMENT SERVICE TO OPERATE
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|06/04/24 07/04/24
(NW1004) Cannock / Up & |A/C Electric 2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |07/04/24 07/04/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |07/04/24 08/04/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |07/04/24 08/04/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |07/04/24 08/04/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession  |07/04/24 08/04/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |07/04/24 08/04/24
Cannock / Up & 2355 Sun 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |07/04/24 08/04/24
Jn No.1 2355 Sun  |0525 Mon
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3740093 Colwich Jn Stone OHNS Down and Up BLOCKED To|07/04/24 08/04/24
Continued NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|07/04/24 08/04/24
A/C Electric  |2355 Sun 0525 Mon
Trains
P2024/3775179 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |07/04/24 07/04/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0115 Sun 0745 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |07/04/24 07/04/24 NLL CYCLIC TYPE 9 ROTR
Line 0115 Sun  |0745 Sun
Willesden Suburban [Down and Up New|Possession |07/04/24 07/04/24
Jn Line 0115 Sun 0745 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |07/04/24 07/04/24
Jn High Level 0115 Sun  |0745 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 07/04/24 07/04/24
Possession |0115 Sun (0745 Sun
Willesden Junction  |Willesden Sidings 07/04/24 07/04/24
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun
P2024/3775805 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |08/04/24 08/04/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |08/04/24 08/04/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |08/04/24 08/04/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |08/04/24 08/04/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 08/04/24 08/04/24
Possession 0045 Mon  |0500 Mon
Willesden Junction |Willesden Sidings 08/04/24 08/04/24
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
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Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_VO_2024
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3756875 |MD160 Shepherds Bush |Mitre Bridge Jn Down and Up Possession |06/04/24 08/04/24 NO ACCESS TO WLL FROM WCML
MD166 West London 0140 Sat  |0500 Mon (50 hrs)
West London Jn |Willesden No.7 Jn |Down and Up Possession |06/04/24 08/04/24 'Work Content:
(Willesden) Willesden Relief 0140 Sat (0500 Mon (50 hrs)  |PLTR: Mitre Bridge LC
West London Jn  |Mitre Bridge Jn Down and Up Possession  |06/04/24 08/04/24
(Willesden) West London 0140 Sat  |0500 Mon (50 hrs)
Willesden High  |Mitre Bridge Jn Down & Up High |Possession |06/04/24 08/04/24
Level Jn Level 0140 Sat  |0500 Mon (50 hrs)
P2024/3760871 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London SERVICES WILL NOT RUN.
MD166 i i
S0250 Kensington Kensington Olympia |Kensington Possession LONDON OVERGROUND WLL SERVICES WILL
SO500 Olympia Platform Loop NOT RUN.
SW100 .
Sswz20 |Longhedge Jn  |Latchmere No.1Jn DownandUp Possession LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve
: : : CHANNEL TUNNEL FREIGHT TO RUN DIESEL
M B Fal J West L P
itre Bridge Jn - Falcon Jn Up West London | Possession HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession
(Willesden) West WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South IC09
West Goods
Willesden High Level | Down & Up High |Possession
Jn Level
West London Jn |Latchmere No.3Jn |Down & Up Possession
(Sw) Sheepcote Lane
North Pole Jn North Pole Reception Road |Sidings
International Depot Possession
North Pole Jn Up Siding Sidings
Possession
P2024/3754032 |MD301 Darlaston Jn Bushbury Jn Down and Up Possession  |07/04/24 07/04/24 \Work Content: Birmingham DU: S&C Tamp: Portobellg
MD320 Grand Junction 0045 Sun  |1645 Sun & Noose Lane LC
MD365
MD805 Portobello Jn Wolverhampton Down and Up Possession |07/04/24 07/04/24 TRAINS TO BE DIVERTED VIA WOLVERHAMPTON
(West Midlands) |Crane Street Jn Heath Town 0045 Sun  |1645 Sun
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765096 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |07/04/24 08/04/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |07/04/24 08/04/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [07/04/24 08/04/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |07/04/24 08/04/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |07/04/24 08/04/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |07/04/24 08/04/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |07/04/24 08/04/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |07/04/24 08/04/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |07/04/24 08/04/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |07/04/24 08/04/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |07/04/24 08/04/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/04/24 08/04/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/04/24 08/04/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |08/04/24 08/04/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |08/04/24 08/04/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |08/04/24 08/04/24
Bletchley 0040 Mon 0445 Mon
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757046 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |06/04/24 07/04/24 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession  |06/04/24 07/04/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |06/04/24  |07/04/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |06/04/24 07/04/24 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |06/04/24 07/04/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |06/04/24 07/04/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |06/04/24 07/04/24
2305 Sat 0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  |06/04/24 07/04/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |06/04/24 07/04/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |06/04/24 07/04/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |06/04/24 07/04/24
Jn 2305 Sat 0845 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3747877 |MD401 Birmingham Moor |Birmingham Moor  |Connections to Possession |07/04/24 07/04/24
MD415 Street Street Platforms 3 and 4 0020 Sun {0820 Sun
MD420
MD425 Dorridge Dorridge Up Passenger Possession |07/04/24 07/04/24
MD435 Loop 0020 Sun 0820 Sun
Up/Down
Passenger Loop
Up & Down
Dorridge Goods
Loop
Hatton North Jn  |Hatton West Jn All Lines Possession |07/04/24 07/04/24
0020 Sun 0820 Sun
Hatton Station Jn |Bearley Jn All Lines Possession |07/04/24 07/04/24
0020 Sun 0820 Sun
Small Heath Bordesley Up & Down Goods|Possession |07/04/24 07/04/24
South Jn 0020 Sun 0820 Sun
Tyseley South Jn |Bearley Jn Down and Up Possession  |07/04/24 08/04/24
North Warwick 0020 Sun  |0500 Mon
Jewellery Quarter All Lines Possession |07/04/24 07/04/24
0020 Sun 0820 Sun
Warwick Parkway |Bordesley Jn All Lines Possession |07/04/24 07/04/24
0020 Sun 0820 Sun
Tyseley Tyseley Depot Sidings 07/04/24 08/04/24
Undercarriage Possession  |0020 Sun  |0500 Mon
Wash Road
Tyseley Carriage
Neck
Neck/Carriage
Sidings
Tyseley South Jn |Small Heath South  |Down and Up Possession |07/04/24 08/04/24
Jn Snow Hill 0820 Sun (0500 Mon
P2024/3778511 |MD701 Princes Aylesbury All Lines Possession |07/04/24 08/04/24 'Work Content: WORKS DELIVERY- S&C
MD720 Risborough 0125 Sun (0500 Mon (29 hrs) REBALLAST @ PRINCES RISBOROUGH (ME925A
POINTS)
Saunderton Haddenham and Down and Up Possession  |07/04/24 08/04/24
Thame Parkway Main 0125 Sun {0500 Mon (29 hrs) TBC CHILTERN RAILWAYS
P2024/3752449 |NW4001 Penrith All Lines Possession |06/04/24 08/04/24 WORK CONTENT:
2140 Sat  [0505 Mon CRSA:PLTR Shap Drainage
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3752445 |LN682 Carlisle South Jn |[Carlisle North Jn Up & Down Possession  |06/04/24 08/04/24 Platforms 7&8 Bay platforms available.
NW4001 Newcastle 2315 Sat 0455 Mon /Access to platform 1 available via Down M&C only.
NW4021 Band CUp & No access to Up M&C between Currock and Carlisle
NW4023 Down Goods South from Cumbrian Coast
NW4025 | Currock Jn Carlisle South Jn Up M&C Possession |06/04/24 08/04/24
NW4031 2315 Sat 0455 Mon 'Work Content
NwW4033 CRSA: PLTR COT Carlisle SB
NW9911 |London Road Jn |Bog Jn All Lines Possession |06/04/24 08/04/24 CRSA: COT Brisco Drainage
Scoo1l | (Cumbria) 2315Sat  |0455 Mon
SCO031 - - - -
Penrith Carlisle North Jn Down Main Possession  |06/04/24 08/04/24
Up Main 2315 Sat 0455 Mon
Petteril Bridge Jn |Carlisle South Jn Down and Up Possession  |06/04/24 08/04/24
Newcastle Goods 2315 Sat 0455 Mon
Upperby Bridge |Bog Jn Down Through Possession |06/04/24 08/04/24
Jn Goods 2315 Sat 0455 Mon
Down Goods Loop
Up Through
Goods
P2024/3780252 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession |06/04/24 08/04/24 TRU WEST | W5a/W6 | MARSDEN TO HEATON 'W2024/10058090
LN861 0030 Sat 0430 Mon LODGE Major Projects
LN862 _ 20mOch and 29m20ch
NwW7021 |Huddersfield Huddersfield Platform 2 Possession [06/04/24 08/04/24 SERVICES TO START/TERMINATE AT MARSDEN
Platform 5 0030 Sat 0430 Mon FROM THE WEST
Platform 6 SERVICES DIVERTED VIA CALDER VALLEY
Lockwood Up Branch Down |Possession ggg%MSZzt gfé(())4’</|24 NORTHERN PENISTONE SERVICE CAN BE
a on /ACCOMMODATED IN HUDDERSFIELD SIDINGS
Marsden Heaton Lodge Jn Down and Up Possession |06/04/24 08/04/24
0030 Sat 0430 Mon
Huddersfield Huddersfield Huddersfield ACE |Sidings 06/04/24 08/04/24
Siding Possession  |0030 Sat  [0430 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754401 |MD101 Euston Camden Jn Lines A,D,E,X Possession  |13/04/24 15/04/24 0140 SAT TO 0300 MON
0140 Sat (0300 Mon
Platforms 12 to 16 ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Up Sidings 1 & 2 |Sidings 14/04/24 14/04/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Possession  |0040 Sun (0645 Sun (6 hrs) STANDARD TWO TRACK TIMES
NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2 ONW: Platform 15 & 16 Construction
P2024/3756987 |MD101 North Wembley |Watford Junction Down and Up Possession  (13/04/24 14/04/24 TRAINS TO TRAVEL OVER FAST LINES
Jn Slow 2000 Sat (1200 Sun (29 hrs)
i i Work Content -
North Wembley |Watford Junction Down and Up Fast|Possession |14/04/24 14/04/24 PLTR: Carpenders Park
Jn 0050 Sun  |0735 Sun (7 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3778363 |EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |14/04/24 14/04/24 ARL NLL SERVICES TO RUN BETWEEN GOSPEL
EA1330 |Wharf Branch 0055 Sun 2225 Sun OAK AND STRATFORD.
EA1360 /ARL TO SHUNT AT GOSPEL OAK BEHIND NL1000
GW130 Acton Wells Jn  |Acton East Down and Up Possession |14/04/24 14/04/24 (AC-1F, AC-2A, AC-3, AC-4 TO BE LIVE)
MD120 Poplar 0055 Sun 2225 Sun WILLESDEN LL WILL NOT BE SERVED BY NLL
MD150 - SERVICES
MD155 Neasden Jn Down and Up Possession 14/04/24 14/04/24 RAIL REPLACEMENT BUS SERVICE WILL BE IN
MD160 Goods 0055 Sun 2225 Sun OPERATION
MD165 .
MD167 Hampstead Heath|Gunnersbury Jn Egr\:\éjr;r’:l/gg\]/vn/Dow Possession  |14/04/24 14/04/24 DRS 4M07 TO DIVERT VIA FOREST GATE JN AND
SW240 \ ORI 2220l PRIMROSE HILL
n Richmond
Up
Richmond/Up/Up NEASDEN SIGNAL BOX TO BE MANNED
North London
= - NLL CYCLIC TYPE 13
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession |14/04/24 14/04/24 MTCE: Willesden High Level Jn Tamp
0055 Sun 2225 Sun
Willesden Suburban |Down and Up New|Possession |14/04/24 14/04/24 EKI?IVIESAFI\IIEQHICI;\A%?LigSSESSION THAT IMPACTS
Jn Line 0055 Sun 2225 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |14/04/24 14/04/24
Jn High Level 0055 Sun 2225 Sun
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |14/04/24 14/04/24
Branch 0055 Sun 2225 Sun
West London Jn  |Acton Wells Jn Down and Up Possession |14/04/24 14/04/24
(Willesden) South West 0055 Sun  [2225 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 14/04/24 14/04/24
Possession |0055 Sun  [2225 Sun
Willesden Junction  |Willesden Sidings 14/04/24 14/04/24
High Level Turnback Siding |Possession |0055 Sun 2225 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3765097 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |14/04/24 15/04/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |14/04/24 15/04/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [14/04/24 15/04/24
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |14/04/24 15/04/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |14/04/24 15/04/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |14/04/24 15/04/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |14/04/24 15/04/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |14/04/24 15/04/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |14/04/24 15/04/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |14/04/24 15/04/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (14/04/24 15/04/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |14/04/24 15/04/24
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/04/24 15/04/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |15/04/24 15/04/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |15/04/24 15/04/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |15/04/24 15/04/24
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3711741 |NW3001 |Bangor Holyhead Down and Up Possession |13/04/24 15/04/24
Main 0235 Sat 0420 Mon
P2024/3711708 |NW3001 |Gaerwen SB (GN)|Holyhead SB (HD) |Down Possession |16/04/24 16/04/24 SECTION 4 OPPORTUNITY.
0235 Tue |0750 Tue work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|16/04/24 16/04/24
(Between 0235 Tue |0750 Tue
Trains)
P2024/3711709 |[NW3001 |Gaerwen SB (GN)|Holyhead SB (HD) |Down Possession |17/04/24 17/04/24 SECTION 4 OPPORTUNITY.
0235 Wed |0750 Wed work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|17/04/24 17/04/24
(Between 0235 Wed |0750 Wed
Trains)
P2024/3711764 |NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession (18/04/24 18/04/24 SECTION 4 OPPORTUNITY.
0235 Thu |0750 Thu work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|18/04/24 18/04/24
(Between 0235 Thu (0750 Thu
Trains)
P2024/3711765 |NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession  |19/04/24 19/04/24 SECTION 4 OPPORTUNITY.
0235 Fri 0750 Fri work content: Valley Camp follow up works.
Gaerwen SB (GN)[Holyhead SB (HD) |Up Line Blockage|19/04/24 19/04/24
(Between 0235 Fri 0750 Fri
Trains)
P2024/3752513 |[NW4001 |Penrith Carlisle South Jn All Lines Possession |13/04/24 15/04/24 WORK CONTENT:
2315 Sat  |0455 Mon CRSA: PLTR COT Southwaite
CRSA: COT Brisco Drainage
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3780253 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession |13/04/24 15/04/24 TRU WEST | W5a/W6 | MARSDEN TO HEATON W2024/10057991
LN861 0030 Sat (0430 Mon LODGE Major Projects
LN862 i i i 20mOch and 29m20ch
NwW7021 |Huddersfield Huddersfield Platform 2 Possession [13/04/24 15/04/24 SERVICES TO START/TERMINATE AT MARSDEN
Platform 5 0030 Sat 0430 Mon FROM THE WEST
Platform 6 SERVICES DIVERTED VIA CALDER VALLEY
Lockwood Up Branch Down |Possession égé(())MSZi 01:;;(())454 NORTHERN PENISTONE SERVICE CAN BE
a on ACCOMMODATED IN HUDDERSFIELD SIDINGS
Marsden Heaton Lodge Jn Down and Up Possession |13/04/24 15/04/24
0030 Sat (0430 Mon
Huddersfield Huddersfield Huddersfield ACE |Sidings 13/04/24 15/04/24
Siding Possession  |0030 Sat 0430 Mon
Huddersfield
Siding No 1
Huddersfield DMU
Siding
Huddersfield
Siding No 2
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3757004 |MD101 North Wembley |Watford Junction Down and Up Possession |20/04/24 21/04/24 TRAINS TO TRAVEL OVER FAST LINES
Jn Slow 2000 Sat 1200 Sun (29 hrs)
Work Content -
North Wembley |Watford Junction Down and Up Fast|Possession |21/04/24 21/04/24 PLTR: Carpenders Park
Jn 0050 Sun  |0735 Sun (7 hrs)
P2024/3776987 |[EA1180 |Camden Road Camden Road North London Possession |21/04/24 21/04/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |21/04/24 21/04/24
LN110 East Jn Islington London Relief 0045 Sun 0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |21/04/24 21/04/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |21/04/24 21/04/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |21/04/24 21/04/24
Jn North London 0045 Sun {0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |21/04/24 21/04/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |[Reading Lane Jn Graham Road Possession |21/04/24 21/04/24
Curve 0045 Sun {0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |21/04/24 21/04/24
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |21/04/24 21/04/24
Jn West Loop 0045 Sun  |0850 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3765180 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |21/04/24 22/04/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |21/04/24 22/04/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (21/04/24 22/04/24
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |21/04/24 22/04/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession |21/04/24 22/04/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |21/04/24 22/04/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |21/04/24 22/04/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |21/04/24 22/04/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |21/04/24 22/04/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |21/04/24 22/04/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (21/04/24 22/04/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/04/24 22/04/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/04/24 22/04/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |22/04/24 22/04/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |22/04/24 22/04/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |22/04/24 22/04/24
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3750597 |MD900 Abbotswood Jn  |Worcester Shrub Hill | Down and Up Possession |22/04/24 26/04/24 Work content: PLTR: PLTR: Sadlers LC
MD910 Abbotswood 0001 Mon  [2359 Fri
Curve/Main
Pershore Norton Jn and SB Single Possession |22/04/24 26/04/24
0001 Mon  [2359 Fri
P2024/3711706 |[NW3001 |Bangor Holyhead Down and Up Possession  |20/04/24 22/04/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Main 0235 Sat 0420 Mon ROAD TRANSPORT. TRAINS TERMNATING AT
BANGOR TO SHUNT FROM THE DOWN SIDE TO
THE UP SIDE AT BANGOR WEST. ACCESS
AVAILABLE BETWEEN THE SIDINGS, FUELLING
DEPOT AND STATION AT HOLYHEAD.
work content: PLTR Valley Camp.
P2024/3711766 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession  |23/04/24 23/04/24 SECTION 4 OPPORTUNITY.
0235 Tue |0750 Tue work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|23/04/24 23/04/24
(Between 0235 Tue  |0750 Tue
Trains)
P2024/3711767 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession  |24/04/24 24/04/24 SECTION 4 OPPORTUNITY.
0235 Wed |0750 Wed work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|24/04/24 24/04/24
(Between 0235 Wed (0750 Wed
Trains)
P2024/3711768 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession  |25/04/24 25/04/24 SECTION 4 OPPORTUNITY.
0235 Thu |0750 Thu work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|25/04/24 25/04/24
(Between 0235 Thu  |0750 Thu
Trains)
P2024/3711769 [NW3001 |Gaerwen SB (GN)|Holyhead SB (HD) |Down Possession |26/04/24 26/04/24 SECTION 4 OPPORTUNITY.
0235 Fri 0750 Fri work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|26/04/24 26/04/24
(Between 0235 Fri 0750 Fri
Trains)
P2024/3752516 |NW4001 |Penrith Carlisle South Jn All Lines Possession  |20/04/24 22/04/24 WORK CONTENT:
2315 Sat (0455 Mon CRSA: PLTR COT Southwaite

CRSA: COT Brisco Drainage
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3756968 |[MD101 North Wembley |Watford Junction Down and Up Possession |27/04/24 28/04/24 TRAINS TO TRAVEL OVER FAST LINES
Jn Slow 2000 Sat 1200 Sun (29 hrs)
Work Content -
North Wembley |Watford Junction Down and Up Fast|Possession |28/04/24 28/04/24 PLTR: Carpenders Park
Jn 0050 Sun  |0735 Sun (7 hrs)
P2024/3754600 |[MD120 Camden Jn Watford Junction Down and Up DC |Possession |27/04/24 29/04/24 LONDON OVERGROUND NO DC SERVICES ALL
Electric 0245 Sat 0500 Mon (54 hrs)  |DAY SAT & SUN
'Work Content :
1 in 13 maintenance strategy
V1 UPDATE - MOVED FROM WEEK 7 TO 5
P2024/3777138 |[EA1180 |Camden Road Camden Road North London Possession |28/04/24 28/04/24 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |28/04/24 28/04/24
LN110 East Jn Islington London Relief 0045 Sun {0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |28/04/24 28/04/24
Jn Canonbury 0045 Sun {0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |28/04/24 28/04/24
0045 Sun {0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |28/04/24 28/04/24
Jn North London 0045 Sun 0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |28/04/24 28/04/24
Curve 0045 Sun 0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession |28/04/24 28/04/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession |28/04/24 28/04/24
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |28/04/24 28/04/24
Jn West Loop 0045 Sun  |0850 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765187 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |28/04/24 29/04/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |28/04/24 29/04/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (28/04/24 29/04/24
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |28/04/24 29/04/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |28/04/24 29/04/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |28/04/24 29/04/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |28/04/24 29/04/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |28/04/24 29/04/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |28/04/24 29/04/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |28/04/24 29/04/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (28/04/24 29/04/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |28/04/24 29/04/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |29/04/24 29/04/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |29/04/24 29/04/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |29/04/24 29/04/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |29/04/24 29/04/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2024
LNW Route Version 1.0 Previous freeze: EAS_VO_2024
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3772774 |GW200 |Chester Line Jn |Heyford Down and Up Protected 28/04/24 29/04/24 RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT
MD401 Oxford/Cherwell |Path 2305 Sun  |0445 Mon 8MPH MAXIMUM SPEED.
Valley
Heyford Aynho Jn Down Cherwell Protected 28/04/24 29/04/24 NO OTHER SERVICES TO OPERATE.
Valley Path 2305 Sun (0445 Mon
P2024/3748001 |MD401 Birmingham Moor |Birmingham Moor  |Connections to Possession  (28/04/24 28/04/24
MD415 Street Street Platforms 3 and 4 0020 Sun {0820 Sun
MD420
MD425 Dorridge Dorridge Up Passenger Possession |28/04/24 28/04/24
MD435 Loop 0020 Sun 0820 Sun
Up/Down
Passenger Loop
Up & Down
Dorridge Goods
Loop
Hatton North Jn  |Hatton West Jn All Lines Possession  (28/04/24 28/04/24
0020 Sun 0820 Sun
Hatton Station Jn |Bearley Jn All Lines Possession |28/04/24 28/04/24
0020 Sun 0820 Sun
Small Heath Bordesley Up & Down Goods|Possession |28/04/24 28/04/24
South Jn 0020 Sun {0820 Sun
Tyseley South Jn |Bearley Jn Down and Up Possession |28/04/24 29/04/24
North Warwick 0020 Sun  |0500 Mon
Jewellery Quarter All Lines Possession |28/04/24 28/04/24
0020 Sun 0820 Sun
Warwick Parkway |Bordesley Jn All Lines Possession |28/04/24 28/04/24
0020 Sun 0820 Sun
Tyseley Tyseley Depot Sidings 28/04/24 29/04/24
Undercarriage Possession  |0020 Sun  |0500 Mon
Wash Road
Tyseley Carriage
Neck
Neck/Carriage
Sidings
Tyseley South Jn |Small Heath South  |Down and Up Possession |28/04/24 29/04/24
Jn Snow Hill 0820 Sun (0500 Mon
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3755935 |GW735 Basford Hall Jn  |Salop Goods Jn All Lines Possession |03/05/24 07/05/24 WORK CONTENT:
NW1001 |SB (BH) 2100 Fri 0500 Tue 80hrs Basford Hall - Crewe Nth
NW1005 All Lines & Independants
NW1007 |Betley Road Crewe North Jn All Lines Possession |03/05/24 07/05/24 Crewe Hub: Crewe Sth Installation & BHIL
NW1009 |(former site of SB) 2100 Fri  |0500 Tue Diversionary Works
NwW1011
Nw1013 |Crewe North Jn  |Salop Goods Jn Down Chester Possession |03/05/24 07/05/24
NW1015 Independent 2100 Fri 0500 Tue
NwW1017 - -
NW5001 C_re_we Sorting Gresty Lane Jn All Possession  |03/05/24 07/05/24
Sidings North SB 2100 Fri 0500 Tue
Gresty Lane Jn  [Salop Goods Jn All Lines Possession |03/05/24 07/05/24
2100 Fri 0500 Tue
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession |03/05/24 07/05/24
(CY) Liverpool 2100 Fri 0500 Tue
Independent
Sydney Bridge Jn ( |All Lines Possession  |03/05/24 07/05/24
Former Site Of ) 2100 Fri 0500 Tue
P2024/3711707 |[NW3001 |Bangor Holyhead Down and Up Possession |27/04/24 29/04/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Main 0235 Sat 0420 Mon ROAD TRANSPORT. TRAINS TERMNATING AT
BANGOR TO SHUNT FROM THE DOWN SIDE TO
THE UP SIDE AT BANGOR WEST. ACCESS
AVAILABLE BETWEEN THE SIDINGS, FUELLING
DEPOT AND STATION AT HOLYHEAD.
work content: PLTR Valley Camp.
P2024/3711710 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession  |30/04/24 30/04/24 SECTION 4 OPPORTUNITY.
0235 Tue |0750 Tue work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|30/04/24 30/04/24
(Between 0235 Tue  |0750 Tue
Trains)
P2024/3711711 |NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession |01/05/24 01/05/24 SECTION 4 OPPORTUNITY.
0235 Wed |0750 Wed work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|01/05/24 01/05/24
(Between 0235 Wed 0750 Wed
Trains)
P2024/3711712 |NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession  |02/05/24 02/05/24 SECTION 4 OPPORTUNITY.
0235 Thu |0750 Thu work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|02/05/24 02/05/24
(Between 0235 Thu  |0750 Thu
Trains)
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LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3711713 |NW3001 |Gaerwen SB (GN)|Holyhead SB (HD) |Down Possession |03/05/24 03/05/24 SECTION 4 OPPORTUNITY.
0235 Fri 0750 Fri work content: Valley Camp follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|03/05/24 03/05/24
(Between 0235 Fri 0750 Fri
Trains)
P2024/3752507 |NW4001 |Oxenholme Penrith All Lines Possession |27/04/24 29/04/24 WORK CONTENT:
2140 Sat 0505 Mon CRSA:PLTR Shap Drainage
P2024/3752517 |NW4001 |Penrith Carlisle South Jn All Lines Possession |27/04/24 29/04/24 WORK CONTENT:
2315 Sat 0455 Mon CRSA: PLTR COT Southwaite
CRSA: COT Brisco Drainage
Electronic Copy - Uncontrolled when printed Page 162




Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3755099 |MD101 Euston Camden Jn Lines A,D,E,X Possession  |04/05/24 07/05/24 0140 SAT TO 0300 TUES
0140 Sat 0300 Tue
Platforms 12 to 16 ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Up Sidings 1 & 2 |Sidings 05/05/24 06/05/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Possession  |0040 Sun  [0645 Mon (24 hrs) STANDARD TWO TRACK TIMES
NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2: Platform 16 relocation
HS2: Mornington Street Bridge Strengthening
HS2: Upper Park Street Tunnels
HS2 ONW: Platform 15 & 16 Construction
P2024/3755971 |MD101 Camden Jn Watford Junction Down and Up Possession |05/05/24 06/05/24 ALL LINE BANK HOLIDAY SUNDAY BLOCK
Slow 0140 Sun  |0500 Mon (29 hrs)
Down and Up DC LONDON OVERGROUND NO DC SERVICES ALL
Electric DAY SUN
Down and Up Fast
Work Content -
PLTR: COT Wembley
PLTR Kensal Green
P2024/3756011 |MD101 Ledburn Jn Milton Keynes South |Down and Up Possession  |05/05/24 06/05/24 TRAFFIC REMARKS TBC POST V1 FEEDBACK
Jn Slow 0140 Sun (0500 Mon (29 hrs)
'Work Content -
Ledburn Jn Milton Keynes South |Down and Up Fast|Possession |05/05/24 06/05/24 S&C TAMP: Denbigh Hall North & Drayton Road
Jn 0140 Sun  |0500 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3779302 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |08/05/24 08/05/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Wed (0530 Wed PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NwW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession |08/05/24 08/05/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Wed |0530 Wed ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession | 08/05/24 08/05/24 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Wed 0530 Wed NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley [Down TV Slow / Possession 08/05/24 08/05/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Wed 0530 Wed CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |08/05/24 08/05/24
Jn No.1 0010 Wed |0530 Wed
Colwich Jn Stone OHNS Down and Up BLOCKED To|08/05/24 08/05/24
NW5009 Main Electric 0010 Wed (0530 Wed
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|08/05/24 08/05/24
Electric 0010 Wed |0530 Wed
Trains
Electronic Copy - Uncontrolled when printed Page 164




Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_VO_2024
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3776990 |[EA1180 |Camden Road Camden Road North London Possession |05/05/24 05/05/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun
EA1320 i
EA1340 |Camden Road Highbury and Down North Possession |05/05/24 05/05/24
LN110 East Jn Islington London Relief 0045 Sun {0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |05/05/24 05/05/24
Jn Canonbury 0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West [Down and Up Possession |05/05/24 05/05/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |05/05/24 05/05/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn|Reading Lane Jn Graham Road Possession  |05/05/24 05/05/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |\Up North Possession |05/05/24 05/05/24
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |05/05/24 05/05/24
Jn West Loop 0045 Sun  |0850 Sun
P2024/3751027 |MD301 Birmingham Possession |04/05/24 07/05/24
MD405 International South 0140 Sat  |0500 Tue
MD410 Jn
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LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3780351 |MD301 Bushbury Jn Penkridge Down and Up Possession |04/05/24 07/05/24 Work Content: 3rd Party: Four Ashes Interchange
MD320 Penkridge 2325 Sat 0425 Tue Overbridge Works
P2024/3752671 |MD306 Blackwell South |Stoke Works Jn Down and Up Possession |04/05/24 05/05/24 Work Content: Birmingham DU:S&C Tamp:
Jn (MD306) (inc.) Gloucester 2300 Sat 0930 Sun Bromsgrove
Bromsgrove North|Bromsgrove South  |Down Bromsgrove |Possession |04/05/24 05/05/24
Jn Jn Station Loop 2300 Sat  |0930 Sun
Up Bromsgrove
Loop
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LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765241 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |05/05/24 06/05/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |05/05/24 06/05/24 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |05/05/24 06/05/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |05/05/24 06/05/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |05/05/24 06/05/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |05/05/24 06/05/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |05/05/24 06/05/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |05/05/24 06/05/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |05/05/24 06/05/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |05/05/24 06/05/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |05/05/24 06/05/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |05/05/24 06/05/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |06/05/24 06/05/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |06/05/24 06/05/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |06/05/24 06/05/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |06/05/24 06/05/24
Bletchley 0040 Mon 0445 Mon
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Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757047 |GW200 Chester Line Jn  |Wolvercot North Jn  [Down and Up Possession  |04/05/24 05/05/24 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |04/05/24 05/05/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |04/05/24 | 05/05/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |04/05/24 05/05/24 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |04/05/24 05/05/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |04/05/24 05/05/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |04/05/24 05/05/24
2305 Sat 0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  |04/05/24 05/05/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |04/05/24 05/05/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |04/05/24 05/05/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |04/05/24 05/05/24
Jn 2305 Sat 0845 Sun
P2024/3755935 |GW735 Basford Hall Jn  |Salop Goods Jn All Lines Possession |03/05/24 07/05/24 WORK CONTENT:
NW1001 |SB (BH) 2100 Fri 0500 Tue 80hrs Basford Hall - Crewe Nth
NW1005 Il Lines & Independants
NW1007 |Betley Road Crewe North Jn All Lines Possession |03/05/24 07/05/24 Crewe Hub: Crewe Sth Installation & BHIL
NW1009 |(former site of SB) 2100 Fri  |0500 Tue Diversionary Works
NW1011
NW1013 |Crewe North Jn |Salop Goods Jn Down Chester Possession  |03/05/24 07/05/24
NW1015 Independent 2100 Fri  |0500 Tue
NW1017 - -
NW5001 C_re_we Sorting Gresty Lane Jn All Possession |03/05/24 07/05/24
Sidings North SB 2100 Fri 0500 Tue
Gresty Lane Jn  [Salop Goods Jn All Lines Possession |03/05/24 07/05/24
2100 Fri 0500 Tue
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession |03/05/24 07/05/24
(CY) Liverpool 2100 Fri 0500 Tue
Independent
Sydney Bridge Jn ( |All Lines Possession |03/05/24 07/05/24
Former Site Of ) 2100 Fri 0500 Tue
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Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3755966 |[NW1001 |Crewe NorthJn |Weaver Jn All Lines Possession  |04/05/24 07/05/24 WORK CONTENT:
0015 Sat 0500 Tue Crewe Hub ATF
P2024/3750124 |NW1001 |Winwick Jn Springs Branch Jn  |All Lines Possession  |04/05/24 07/05/24 Work Content
NW1021 0005 Sat 0400 Tue CRSA: Golborne Drainage
P2024/3750070 |NW1001 |Runcorn East Warrington South Jn [Down & Up Possession |04/05/24 06/05/24 'Work Content
NW1019 Helsby 2355 Sat 0400 Mon Liv DU: S&C Tamp: Acton Grange
Weaver Jn Warrington South Jn |All Lines Possession |04/05/24 06/05/24
2355 Sat 0400 Mon
P2024/3755929 |NW1005 |Kidsgrove Jn Crewe South Jn All Lines Possession  |04/05/24 07/05/24 'Work Content
0020 Sat 0540 Tue Crewe Hub: Alsager Resignalling Works
P2024/3718665 |[GW731 Crewe Bank Crewe Bank Up Goods Loop Possession |05/05/24 06/05/24 AMENDED TRAIN PLAN WITH REPLACEMENT
GW?735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  |05/05/24 06/05/24 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
POSSESSION MAY NEED TO BE CUT BACK DUE
TO PORT TALBOT RESIGNALLING POSSESSION.
work content: maintenance
P2024/3755940 |[NW2001 |Allerton Jn Wavertree Jn All Lines Possession  |05/05/24 07/05/24 WORK CONTENT:
0105 Sun  |0500 Tue CRSA: PLTR Mossley Hill
P2024/3769476 |NW4001 |Carnforth North  |Penrith All Lines Possession |04/05/24 07/05/24 WORK CONTENT:
Jn 0100 Sat (0500 Tue 72hrs
Carnforth Nth - Penrith
CD Renewals: UB21 River Keer
(6m 1653y)
P2024/3756002 |LN682 Upperby Jn Caldew Jn All Lines Possession  |05/05/24 06/05/24 WORK CONTENT
NW4001 0040 Sun  |0500 Mon L&C DU: Carlisle South S&C Tamping and Heavy
NwW4021 Maintenance (29hrs)
NW9911
P2024/3755970 |[NW4001 |Caldew Jn Gretna Jn All Lines Possession |04/05/24 07/05/24 WORK CONTENT
SCo001 0040 Sat 0500 Tue CD Renewals: VB14 Esk Viaduct Waterproof
SC031 (6m 0951y)
CD Signalling: Kingmoor Resignalling
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Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3745901 |NW6003 |Trafford Park Trafford Park West  (Trafford Park Line Blockage|05/05/24 05/05/24 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun {1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES

Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|05/05/24 05/05/24

Sidings Line +LOD 0930 Sun (1730 Sun

Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 05/05/24 05/05/24

Sidings Line Possession  |0930 Sun  |1730 Sun

Trafford Park Trafford Park Sidings [Trafford Park Sidings 05/05/24 05/05/24

West Jn Sidings Possession  |0930 Sun  |1730 Sun
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Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3756793 |MD101 Hanslope North  |Daventry South Jn |Down and Up Possession |12/05/24 13/05/24 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 |Jn Northampton 0140 Sun 0500 Mon (29 hrs)  \WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
/ACCESS TO DIRFT FROM THE NORTH
Work Content -
PLTR: Drainage Althorpe Park
1:6 Maintenance
P2024/3776353 |MD101 Willesden Willesden Carriage [Shed Roads 1 to 4|Sidings 11/05/24 11/05/24 RBS block potentially allows access.
MD136 Carriage Shed Servicing Shed Possession 1130 Sat 2000 Sat
South SB (south end) NORTH END WORKING, ECS TO RUN VIA
Willesden Carriage |Cripple Sidings Sidings 11/05/24 11/05/24 WEMBLEY CENTRAL. NO FACILITY TO SHUNT AT
Shed South SB Possession 1130 Sat  |2000 Sat SOUTHEND OF DEPOT. NO ACCESS TO/FROM
STABLING 1 TO 7 FOR ELECTRIC TRACTION. NO
IACCESS SOUTHEND OF SHEDS 1 TO 4 AND
CRIPPLE SIDINGS. PANTOGRAPHS TO BE
LOWERED ON ABOVE SIDINGS/LINES.
P2024/3775180 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |12/05/24 12/05/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |12/05/24 12/05/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban |Down and Up New|Possession |12/05/24 12/05/24
Jn Line 0055 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |12/05/24 12/05/24
Jn High Level 0055 Sun  |0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 12/05/24 12/05/24
Possession 10055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 12/05/24 12/05/24
High Level Turnback Siding |Possession |0055 Sun  |[0810 Sun
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Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3775806 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |13/05/24 13/05/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |13/05/24 13/05/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |13/05/24 13/05/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |13/05/24 13/05/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 13/05/24 13/05/24
Possession 0045 Mon (0500 Mon
Willesden Junction |Willesden Sidings 13/05/24 13/05/24
High Level Turnback Siding |Possession (0045 Mon |0500 Mon
P2024/3757753 |GW401 Northway LC Ashchurch for Down Goods Loop|Possession |11/05/24 13/05/24 GWR SERVICES TO TERMINATE AT / START
MD306 Tewkesbury 0200 Sat (0345 Mon FROM CHELTENHAM SPA.
Cheltenham Alstone |Down and Up Possession |11/05/24 13/05/24 CROSS COUNTRY SERVICES TO TERMINATE AT/
LC Main 0200 Sat  |0345 Mon START FROM CHELTENHAM SPA AND
- — WORCESTERSHIRE PARKWAY, REVERSING VIA
Ashchurch GF Ashchurch WD GF  |Ashchurch Sidings|Sidings 11/05/24 13/05/24 ABBOTSWOOD JCN.
Possession 0200 Sat (0345 Mon
NWC ROUTE LOCAL OPERATIONS TEAM TO
IARRANGE SPECIAL WORKING INSTRUCTIONS
FOR REVERSALS AT ABBOTSWOOD JCN.
FREIGHT SERVICES DIVERTED VIA NUMEROUS
ALTERNATIVE ROUTES INCLUDING MARCHES
LINE, DCL, AND MML, TIMED TO AVOID MTCE
CLOSURES ON THOSE ROUTES.
REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN CHELTENHAM AND WORCESTER
SHRUB HILL / WORCESTERSHIRE PARKWAY
\Work Details:
Level Crossing Renewal Tredington
S+C tamping Ashchurch (16hrs)
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765246 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |12/05/24 13/05/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |12/05/24 13/05/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [12/05/24 13/05/24
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |12/05/24 13/05/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |12/05/24 13/05/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |12/05/24 13/05/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |12/05/24 13/05/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |12/05/24 13/05/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |12/05/24 13/05/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |12/05/24 13/05/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession (12/05/24 13/05/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |12/05/24 13/05/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |13/05/24 13/05/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |13/05/24 13/05/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |13/05/24 13/05/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |13/05/24 13/05/24
Bletchley 0040 Mon 0445 Mon
P2024/3755972 [NW1005 |Kidsgrove Jn Crewe South Jn All Lines Possession |11/05/24 13/05/24 'Work Content
2255 Sat 0540 Mon Crewe Hub: Alsager Resignalling Works
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Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3755975 |GW735 Basford Hall Jn  |Salop Goods Jn All Lines Possession |11/05/24 13/05/24 Work Content
NW1009 |SB (BH) 2145 Sat 0300 Mon (7 hrs) 'Works Delivery: Crewe Nth S&C Reballast
NwW1011
NW1013 |Crewe NorthJn |Salop Goods Jn Down & Up Chstr |Possession |11/05/24 13/05/24
NW1015 Ind 2145 Sat {0300 Mon
Nw1017 - -
NWs001 |Crewe Sorting  |Gresty Lane Jn All Possession |11/05/24  |13/05/24
Sidings North SB 2145 Sat  |0300 Mon (7 hrs)
Gresty Lane Jn  |Salop Goods Jn All Lines Possession |11/05/24 13/05/24
2145 Sat 0300 Mon (7 hrs)
Salop Goods Jn  |Crewe Coal Yard SB |All Lines Possession  |11/05/24 13/05/24
(CY) 2145 Sat {0300 Mon (7 hrs)
Sydney Bridge Jn ( |All Lines Possession  |11/05/24 13/05/24
Former Site Of ) 2145 Sat  |0300 Mon (7 hrs)
P2024/3711895 |[NW3001 |Llandudno Jn Llandudno Jn Up Passenger Possession |11/05/24 13/05/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2350 Sat 0410 Mon ROAD RANSPORT BETWEEN RHYL AND
Platform 2 HOLYHEAD AND LLANDUDNO AND BLAENAU
- - FFESTINIOG. NO STABLING AVAILABLE AT
Llysfaen EGF Conwy Down Main Possession |11/05/24 13/05/24 LLANDUDNO JUNCTION. NO ACCESS TO
Up Main 2350 Sat 0410 Mon PENMAENMAWR OR LLANDUDNO JUNCTION
FREIGHT CONNECTIONS.
Work content: PLTR Llandudno Junction station.
P2024/3711934 |NW3001 |Bangor Penmaenmawr Up Possession  |13/05/24 14/05/24 SECTION 4 OPPORTUNITY.
2130 Mon  |0450 Tue Follow up work Llandegai.
Penmaenmawr |Bangor Down Line Blockage|13/05/24 14/05/24
(Between 2130 Mon (0450 Tue
Trains)
P2024/3711873 |[NW3001 |Bangor Penmaenmawr Up Possession  |14/05/24 15/05/24 SECTION 4 OPPORTUNITY.
2130 Tue |0450 Wed Follow up work Llandegai.
Penmaenmawr  |Bangor Down Line Blockage|14/05/24 15/05/24
(Between 2130 Tue  |0450 Wed
Trains)
P2024/3711874 |NW3001 |Bangor Penmaenmawr Up Possession |15/05/24 16/05/24 SECTION 4 OPPORTUNITY.
2130 Wed [0450 Thu Follow up work Llandegai.
Penmaenmawr  |Bangor Down Line Blockage|15/05/24 16/05/24
(Between 2130 Wed |0450 Thu
Trains)
P2024/3711985 |[NW3001 |Bangor Penmaenmawr Up Possession |16/05/24 17/05/24 SECTION 4 OPPORTUNITY.
2130 Thu  |0450 Fri Follow up work Llandegai.
Penmaenmawr  |Bangor Down Line Blockage|16/05/24 17/05/24
(Between 2130 Thu  |0450 Fri
Trains)

Electronic Copy - Uncontrolled when printed

Page

174




Network Rail

EAS - Section 7
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LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3711913 |[NW3001 |Menai Bridge Holyhead Down Main Possession |11/05/24 13/05/24
North Jn Up Main 0235 Sat 0420 Mon
Menai Bridge Menai Bridge North |Single Possession  |11/05/24 13/05/24
South Jn Jn 0235 Sat  |0420 Mon
Penmaenmawr  |Menai Bridge South |Up Main Possession  |11/05/24 13/05/24
Jn Down Main 0235 Sat (0420 Mon
P2024/3752542 |NW4001 iPenrith All Lines Possession |11/05/24  |13/05/24 WORK CONTENT:
2140 Sat  |0505 Mon CRSA:PLTR Shap Drainage
P2024/3752524 |NW4001 |Penrith Carlisle South Jn All Lines Possession |11/05/24 13/05/24 WORK CONTENT:
2315 Sat  |0455 Mon CRSA: PLTR COT Southwaite
P2024/3760511 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |12/05/24 13/05/24 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |12/05/24 13/05/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2024/3745902 |NW6003 | Trafford Park Trafford Park West  [Trafford Park Line Blockage|12/05/24 12/05/24 WORK CONTENT: MANCHESTER DU
Jn Reception1&2 |+LOD 0930 Sun 1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|12/05/24 12/05/24
Sidings Line +LOD 0930 Sun {1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 12/05/24 12/05/24
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings|Trafford Park Sidings 12/05/24 12/05/24
West Jn Sidings Possession  |0930 Sun  |1730 Sun
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LNW Route

EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week 8

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3759053

MD101

Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

18/05/24
0140 Sat

20/05/24
0300 Mon

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

19/05/24
0040 Sun

19/05/24
0645 Sun (6 hrs)

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

'Work Content -
HS2: ETRC & GTB Piling and Mitigations works
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Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741595 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |18/05/24 19/05/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 Slow/Down 2345 Sat 0840 Sun works
MD355 Stafford
NW1001 Down Trent Valley 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast/Down Main MON
NW5009 Up Stafford/Up TRAINS TO TRAVEL VIA WEST MIDLANDS.
Fast/Up Trent NO ACCESS BETWEEN RUGELEY TOWN AND
Valley Fast RUGELEY TRENT VALLEY.
Up Main/Up NO ACCESS TO LICHFIELD CHORD.
Slow/Up Trent
Valley Slow 0840 SUN to 2355 SUN
Rugeley Town Rugeley North Jn Down and Up Possession |18/05/24 19/05/24 DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Cannock / Up & 2345 Sat  |0840 Sun BETWEEN LICHFIELD NORTH JN AND COLWICH
Down Cannock JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Colwich Jn Stone OHNS Down and Up BLOCKED To|18/05/24 19/05/24 BETWEEN RUGELEY NORTH JN AND LICHFIELD
NW5009 Main A/C Electric 2345 Sat  |0840 Sun NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Trains DOWN CANNOCK BRANCH AT RUGELEY NORTH
Nuneaton OHNS |Atherstone All Lines BLOCKED To|18/05/24 19/05/24 JN. WMT UNABLE TO STOP AT RUGELEY TRENT
A/IC Electric 2345 Sat 0840 Sun VALLEY PLATFORMS 2 AND 3, RAIL
Trains REPLACEMENT SERVICE TO OPERATE
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|18/05/24 19/05/24
(NW1004) Cannock / Up & |A/C Electric 2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |19/05/24 19/05/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession  |19/05/24 20/05/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession  |19/05/24 20/05/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession  |19/05/24 20/05/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession  |19/05/24 20/05/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession  |19/05/24 20/05/24
Cannock / Up & 2355 Sun 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |19/05/24 20/05/24
Jn No.1 2355 Sun  |0525 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741595 Colwich Jn Stone OHNS Down and Up BLOCKED To|19/05/24 20/05/24
Continued NW5009 Main A/C Electric  |2355 Sun 0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|19/05/24 20/05/24
A/C Electric  |2355 Sun 0525 Mon
Trains
P2024/3775807 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |20/05/24 20/05/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |20/05/24 20/05/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon  |0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |20/05/24 20/05/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |20/05/24 20/05/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/05/24 20/05/24
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 20/05/24 20/05/24
High Level Turnback Siding |Possession 0045 Mon |0500 Mon
P2024/3775221 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |20/05/24 20/05/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Mon |0810 Mon TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |20/05/24 20/05/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Mon |0810 Mon
Willesden Suburban [Down and Up New|Possession |20/05/24 20/05/24
Jn Line 0055 Mon |0810 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |20/05/24 20/05/24
Jn High Level 0055 Mon  |0810 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 20/05/24 20/05/24
Possession 0055 Mon  |0810 Mon
Willesden Junction  |Willesden Sidings 20/05/24 20/05/24
High Level Turnback Siding |Possession 0055 Mon 0810 Mon
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LNW Route Version 1.0 Previous freeze: EAS_VO_2024
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2024/3760857 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession 20/05/24
MD160 London 0300 Mon
MD166
S0250 Kensington Kensington Olympia |Kensington Possession 20/05/24
SO500 Olympia Platform Loop 0300 Mon
SW100 .
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 20/05/24
Kensington 0300 Mon
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession 20/05/24
Latchmere Curve 0300 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession 20/05/24
0300 Mon
West London Jn Down & Up South |Possession 20/05/24
(Willesden) West 0300 Mon
Up & Down South
West Goods
Willesden High Level |Down & Up High |Possession 20/05/24
Jn Level 0300 Mon
West London Jn  |Latchmere No.3Jn |Down & Up Possession 20/05/24
(sw) Sheepcote Lane 0300 Mon
North Pole Jn North Pole Reception Road |Sidings 20/05/24
International Depot Possession 0300 Mon
North Pole Jn Up Siding Sidings 20/05/24
Possession 0300 Mon
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LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765189 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |19/05/24 20/05/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |19/05/24 20/05/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [19/05/24 20/05/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |19/05/24 20/05/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |19/05/24 20/05/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |19/05/24 20/05/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |19/05/24 20/05/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |19/05/24 20/05/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |19/05/24 20/05/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |19/05/24 20/05/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [19/05/24 20/05/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |19/05/24 20/05/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |20/05/24 20/05/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |20/05/24 20/05/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |20/05/24 20/05/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |20/05/24 20/05/24
Bletchley 0040 Mon 0445 Mon
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Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3754974 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession |18/05/24 19/05/24 Work Content: Saltley DU: S&C Tamp: Duddeston
MD570 Jn Derby Fast 2340 Sat 0940 Sun
Down Derby POSSESSION TO BE TAKEN AFTER THE
Goods PASSAGE OF 1P34.
Up Washwood
Heath Goods XC & VT ECS FROM BARTON DEPOT TO DIVERT
Loop VIA ALREWAS LICHFIELD & ASTON.
Duddeston Jn Landor Street Jn Down Saltley Possession |18/05/24 19/05/24
Goods Loop 2340 Sat 0940 Sun LM & XC TRAINS ARE REQUIRED TO OPERATE
BETWEEN GRAND JN & ST ANDREWS JN (E.L.R
Landor Street Jn |St. Andrews Jn All Lines Possession |18/05/24 19/05/24 SAG) MD575 FROM/TO TYSELEY L.M.D AND THIS
2340 Sat 0940 Sun POSSESSION DOES NOT IMPACT THIS ROUTE
Washwood Heath |Landor Street Jn Up Derby Slow Possession 18/05/24 19/05/24 SERVICES TO DIVERT VIA ASTON & LICHFIELD
East Jn 2340 Sat  |0940 Sun CITY
P2024/3750728 |GW730 Great Malvern Malvern Wells SB Down Goods Loop|Possession |18/05/24 20/05/24 Work Content: PLTR: Ledbury Station
MD940 0005 Sat  |0450 Mon
Shelwick Jn Down and Up Possession |18/05/24 20/05/24
Main/Single 0005 Sat 0450 Mon
P2024/3756076 |GW735 Basford Hall Jn  |Salop Goods Jn All Lines Possession |24/05/24 28/05/24 WORK CONTENT:
NW1001 |SB (BH) 2100 Fri 0500 Tue 80hrs Basford Hall - Crewe Nth
NwW1005 Il Lines & Independants
NW1007 |Betley Road Crewe North Jn All Lines Possession  |24/05/24 28/05/24 Crewe Hub: S&C renewal Crewe South/ Potteries
Nw1009 |(former site of SB) 2100 Fri  |0500 Tue BHIL Diversionary works
NW1011
Nw1013 |Crewe North Jn |Salop Goods Jn Down Chester Possession  |24/05/24 28/05/24
NW1015 Independent 2100 Fri 0500 Tue
NW1017 - -
NW5001 C_re_we Sorting Gresty Lane Jn All Possession  |24/05/24 28/05/24
Sidings North SB 2100 Fri 0500 Tue
Gresty Lane Jn  [Salop Goods Jn All Lines Possession |24/05/24 28/05/24
2100 Fri 0500 Tue
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession |24/05/24 28/05/24
(CY) Liverpool 2100 Fri 0500 Tue
Independent
Sydney Bridge Jn ( |All Lines Possession  |24/05/24 28/05/24
Former Site Of) 2100 Fri 0500 Tue
P2024/3755973 |NW1005 |Kidsgrove Jn Crewe South Jn All Lines Possession |18/05/24 20/05/24 Work Content
2255 Sat 0540 Mon Crewe Hub: Alsager Resignalling Works
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Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3756033 |GW735 Basford Hall Jn  |Salop Goods Jn All Lines Possession |18/05/24 20/05/24 Work Content
NW1009 |SB (BH) 2145 Sat 0300 Mon (7 hrs) 'Works Delivery: Crewe Nth S&C Reballast
NwW1011
NW1013 |Crewe NorthJn |Salop Goods Jn Down & Up Chstr |Possession |18/05/24 20/05/24
NW1015 Ind 2145Sat 0300 Mon
Nw1017 - -
NWs001 |Crewe Sorting  |Gresty Lane Jn All Possession |18/05/24  |20/05/24
Sidings North SB 2145 Sat  |0300 Mon (7 hrs)
Gresty Lane Jn  |Salop Goods Jn All Lines Possession |18/05/24 20/05/24
2145 Sat 0300 Mon (7 hrs)
Salop Goods Jn  |Crewe Coal Yard SB |All Lines Possession  |18/05/24 20/05/24
(CY) 2145 Sat {0300 Mon (7 hrs)
Sydney Bridge Jn ( |All Lines Possession |18/05/24 20/05/24
Former Site Of ) 2145 Sat  |0300 Mon (7 hrs)
P2024/3711830 |[NW3001 |Bangor Holyhead Down and Up Possession |18/05/24 20/05/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Main 0235 Sat 0420 Mon ROAD TRANSPORT. TRAINS TERMNATING AT
BANGOR TO SHUNT FROM THE DOWN SIDE TO
THE UP SIDE AT BANGOR WEST. ACCESS
AVAILABLE BETWEEN THE SIDINGS, FUELLING
DEPOT AND STATION AT HOLYHEAD.
work content: PLTR Valley
P2024/3711832 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession |21/05/24 21/05/24 SECTION 4 OPPORTUNITY.
0235 Tue |0750 Tue work content: Valley follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|21/05/24 21/05/24
(Between 0235 Tue (0750 Tue
Trains)
P2024/3711833 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession |22/05/24 22/05/24 SECTION 4 OPPORTUNITY.
0235 Wed |0750 Wed work content: Valley follow up works.
Gaerwen SB (GN)[Holyhead SB (HD) |Up Line Blockage|22/05/24 22/05/24
(Between 0235 Wed |0750 Wed
Trains)
P2024/3711834 |NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession |23/05/24 23/05/24 SECTION 4 OPPORTUNITY.
0235 Thu |0750 Thu work content: Valley follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|23/05/24 23/05/24
(Between 0235 Thu  [0750 Thu
Trains)
P2024/3711835 |[NW3001 |Gaerwen SB (GN)/Holyhead SB (HD) |Down Possession  |24/05/24 24/05/24 SECTION 4 OPPORTUNITY.
0235 Fri 0750 Fri work content: Valley follow up works.
Gaerwen SB (GN)|Holyhead SB (HD) |Up Line Blockage|24/05/24 24/05/24
(Between 0235 Fri 0750 Fri
Trains)
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Data freeze: EAS_V1 2024

Network Rail
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3752543 |NW4001 |Oxenholme Penrith All Lines Possession |18/05/24 20/05/24 WORK CONTENT:

2140 Sat 0505 Mon CRSA:PLTR Shap Drainage
P2024/3752518 |[NW4001 |Penrith Carlisle South Jn All Lines Possession |18/05/24 20/05/24 WORK CONTENT:

2315 Sat 0455 Mon CRSA: PLTR COT Brisco
P2024/3758531 |NW9005 |Chinley North Jn |Buxton SB All Lines Possession [18/05/24 20/05/24 WORK CONTENT:

2300 Sat 0400 Mon CD:DOT: Dale Road-Peak Forest-Dove Holes

Period E Period Block
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3760366 |MD101 Bourne End Jn Ledburn Jn Down and Up Possession  |25/05/24 28/05/24 TRAINS TO TRAVEL OVER FAST LINES
Slow 0050 Sat  |0500 Tue (76 hrs)
WORK CONTENT -
PLTR: Northchurch Tunnel
P2024/3754614 |MD101 Milton Keynes Hanslope South Jn  |Down and Up Fast|Possession |25/05/24 27/05/24 TRAINS TO TRAVEL OVER SLOW LINES
North Jn 2000 Sat 1200 Mon (40 hrs)
WORK CONTENT -
Milton Keynes Hanslope South Jn  |Down and Up Possession  |26/05/24 26/05/24 PLTR: Castlethorpe
North Jn Slow 0050 Sun  |0900 Sun (8 hrs)
Milton Keynes Hanslope South Jn  |Down and Up Possession |26/05/24 27/05/24
North Jn Slow 2300 Sun  |0700 Mon (8 hrs)
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Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741553 |MD101 Milford Jn Stafford Trent Valley |Down Stafford Possession  |25/05/24 26/05/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 (Staffordshire) Jn No.1 Slow 2345 Sat 0840 Sun works
MD355
NW1001 |Polesworth Colwich Jn Down Trent Valley |Possession |25/05/24 26/05/24 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast 2345 Sat 0840 Sun MON
NW5009 Up Slow / Up Trent TRAINS TO TRAVEL VIA WEST MIDLANDS.
Valley Slow NO ACCESS BETWEEN RUGELEY TOWN AND
Stafford Trent Valley [Down TV Slow/ |Possession |25/05/24 26/05/24 RUGELEY TRENT VALLEY.
Jn No.1 Down Stafford / 2345 Sat 0840 Sun NO ACCESS TO LICHFIELD CHORD.
Down Stafford
Fast 0840 SUN to 2355 SUN
Up Stafford DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Fast/Up BETWEEN LICHFIELD NORTH JN AND COLWICH
Stafford/Up JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Fast/Up TV Fast BETWEEN RUGELEY NORTH JN AND LICHFIELD
Rugeley Town Rugeley North Jn Down and Up Possession |25/05/24 26/05/24 NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Cannock / Up & 2345 Sat 0840 Sun DOWN CANNOCK BRANCH AT RUGELEY NORTH
Down Cannock JN. WMT UNABLE TO STOP AT RUGELEY TRENT
Whitehouse Jn Stafford Trent Valley |Up Stafford Slow |Possession |25/05/24 26/05/24 VALLEY PLATFORMS 2 AND 3, RAIL
Jn No.1 2345 Sat 0840 Sun REPLACEMENT SERVICE TO OPERATE
Colwich Jn Stone OHNS Down and Up BLOCKED To|25/05/24 26/05/24
NW5009 Main A/C Electric 2345 Sat 0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|25/05/24 26/05/24
A/C Electric 2345 Sat 0840 Sun
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|25/05/24 26/05/24
(NW1004) Cannock / Up & |A/C Electric {2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |26/05/24 26/05/24
Slow 0840 Sun  |2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |26/05/24 27/05/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |26/05/24 27/05/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |26/05/24 27/05/24
Slow/Up Trent 2355 Sun 0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |26/05/24 27/05/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
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Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741553 Down TV Slow /
Continued Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession  |26/05/24 27/05/24
Cannock / Up & 2355 Sun  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |26/05/24 27/05/24
Jn No.1 2355 Sun 0525 Mon
Colwich Jn Stone OHNS Down and Up BLOCKED To|26/05/24 27/05/24
NW5009 Main A/C Electric  |2355 Sun 0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|26/05/24 27/05/24
A/C Electric 2355 Sun  |0525 Mon
Trains
P2024/3775222 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |26/05/24 26/05/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |26/05/24 26/05/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession | 26/05/24 26/05/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |26/05/24 26/05/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 26/05/24 26/05/24
Possession 0055 Sun 0810 Sun
Willesden Junction |Willesden Sidings 26/05/24 26/05/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775808 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |27/05/24 27/05/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |27/05/24 27/05/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon  |0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |27/05/24 27/05/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |27/05/24 27/05/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 27/05/24 27/05/24
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 27/05/24 27/05/24
High Level Turnback Siding |Possession (0045 Mon |0500 Mon
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Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765251 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |26/05/24 27/05/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |26/05/24 27/05/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [26/05/24 27/05/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |26/05/24 27/05/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |26/05/24 27/05/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |26/05/24 27/05/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |26/05/24 27/05/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |26/05/24 27/05/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |26/05/24 27/05/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |26/05/24 27/05/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [26/05/24 27/05/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |26/05/24 27/05/24
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |27/05/24 27/05/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |27/05/24 27/05/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |27/05/24 27/05/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |27/05/24 27/05/24
Bletchley 0040 Mon 0445 Mon
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LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3756076 |GW735 Basford Hall Jn  |Salop Goods Jn All Lines Possession |24/05/24 28/05/24 WORK CONTENT:
NW1001 |SB (BH) 2100 Fri 0500 Tue 80hrs Basford Hall - Crewe Nth
NW1005 All Lines & Independants
NW1007 |Betley Road Crewe North Jn All Lines Possession [24/05/24 28/05/24 Crewe Hub: S&C renewal Crewe South/ Potteries
NW1009 |(former site of SB) 2100 Fri  |0500 Tue BHIL Diversionary works
NwW1011
Nw1013 |Crewe North Jn  |Salop Goods Jn Down Chester Possession |24/05/24 28/05/24
NW1015 Independent 2100 Fri  |0500 Tue
NwW1017 - -
NW5001 C_re_we Sorting Gresty Lane Jn All Possession  |24/05/24 28/05/24
Sidings North SB 2100 Fri 0500 Tue
Gresty Lane Jn  [Salop Goods Jn All Lines Possession  |24/05/24 28/05/24
2100 Fri 0500 Tue
Salop Goods Jn  |Crewe Coal Yard SB |Down and Up Possession |24/05/24 28/05/24
(CY) Liverpool 2100 Fri 0500 Tue
Independent
Sydney Bridge Jn ( |All Lines Possession  |24/05/24 28/05/24
Former Site Of ) 2100 Fri 0500 Tue
P2024/3756080 |[NW1001 |Crewe NorthJn |Weaver Jn All Lines Possession |25/05/24 28/05/24 WORK CONTENT:
0015 Sat 0500 Tue Crewe Hub ATF
P2024/3756098 |[NW1005 |Kidsgrove Jn Crewe South Jn All Lines Possession  |25/05/24 28/05/24 'Work Content
0020 Sat  |0540 Tue Crewe Hub: Alsager Resignalling Works
P2024/3756204 |NW4001 Penrith All Lines Possession |25/05/24 28/05/24
0100 Sat 0500 Tue
P2024/3756152 |[NW4001 |Penrith Carlisle South Jn All Lines Possession |25/05/24 26/05/24 WORK CONTENT:
2115 Sat 0040 Sun CRSA: PLTR COT Brisco (40hrs)
L&C Du: Carlisle S&C Tamping and Heavy
Penrith Caldew Jn All Lines Possession |26/05/24 27/05/24 Maintenance (29hrs)
0040 Sun  |0500 Mon
Penrith Carlisle South Jn All Lines Possession |27/05/24 27/05/24
0500 Mon (1200 Mon
P2024/3756221 |NW4001 |Caldew Jn Gretna Jn All Lines Possession  |25/05/24 28/05/24 WORK CONTENT
SC001 0040 Sat  |0500 Tue CD Renewals: VB14 Esk Viaduct Waterproof
SCO031 (6m 0951y)
CD Signalling: Kingmoor Resignalling
P2024/3758496 |[NW9005 |Chinley North Jn |Buxton SB All Lines Possession |25/05/24 27/05/24 WORK CONTENT:
2300 Sat 0400 Mon CD:DOT: Dale Road-Peak Forest-Dove Holes
Period E Period Block
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741578 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |01/06/24 02/06/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 Slow/Down 2345 Sat 0840 Sun works
MD355 Stafford
NW1001 Down Trent Valley 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast/Down Main MON
NW5009 Up Stafford/Up TRAINS TO TRAVEL VIA WEST MIDLANDS.
Fast/Up Trent NO ACCESS BETWEEN RUGELEY TOWN AND
Valley Fast RUGELEY TRENT VALLEY.
Up Main/Up NO ACCESS TO LICHFIELD CHORD.
Slow/Up Trent
Valley Slow 0840 SUN to 2355 SUN
Rugeley Town Rugeley North Jn Down and Up Possession |01/06/24 02/06/24 DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Cannock / Up & 2345 Sat  |0840 Sun BETWEEN LICHFIELD NORTH JN AND COLWICH
Down Cannock JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Colwich Jn Stone OHNS Down and Up BLOCKED To|01/06/24 02/06/24 BETWEEN RUGELEY NORTH JN AND LICHFIELD
NW5009 Main A/C Electric 2345 Sat  |0840 Sun NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Trains DOWN CANNOCK BRANCH AT RUGELEY NORTH
Nuneaton OHNS |Atherstone All Lines BLOCKED To|01/06/24 02/06/24 JN. WMT UNABLE TO STOP AT RUGELEY TRENT
A/IC Electric 2345 Sat 0840 Sun VALLEY PLATFORMS 2 AND 3, RAIL
Trains REPLACEMENT SERVICE TO OPERATE
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|01/06/24 02/06/24
(NW1004) Cannock / Up & |A/C Electric 2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |02/06/24 02/06/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |02/06/24 03/06/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |02/06/24 03/06/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |02/06/24 03/06/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |02/06/24 03/06/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |02/06/24 03/06/24
Cannock / Up & 2355 Sun 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |02/06/24 03/06/24
Jn No.1 2355 Sun  |0525 Mon
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741578 Colwich Jn Stone OHNS Down and Up BLOCKED To|02/06/24 03/06/24
Continued NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|02/06/24 03/06/24
A/C Electric  |2355 Sun 0525 Mon
Trains
P2024/3775223 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |02/06/24 02/06/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun 0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |02/06/24 02/06/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun  |0810 Sun
Willesden Suburban [Down and Up New|Possession |02/06/24 02/06/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level | Down and Up Possession |02/06/24 02/06/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 02/06/24 02/06/24
Possession 10055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 02/06/24 02/06/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775809 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |03/06/24 03/06/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |03/06/24 03/06/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |03/06/24 | 03/06/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |03/06/24 03/06/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 03/06/24 03/06/24
Possession  |0045 Mon (0500 Mon
Willesden Junction |Willesden Sidings 03/06/24 03/06/24
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
P2024/3752711 |MD306 Abbotswood Jn  |Norton Jn Down and Up Possession |01/06/24 02/06/24 Work Content:
Abbotswood 2300 Sat 0930 Sun PLTR: Defford Drainage
Curve/Branch S&C: Blackwell
Barnt Green Jn  |Route Boundary Down and Up Possession |01/06/24 03/06/24
Western/LNW(S) Gloucester 2300 Sat 0530 Mon
Route
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LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765253 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |02/06/24 03/06/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |02/06/24 03/06/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [02/06/24 03/06/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |02/06/24 03/06/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |02/06/24 03/06/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |02/06/24 03/06/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |02/06/24 03/06/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |02/06/24 03/06/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |02/06/24 03/06/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |02/06/24 03/06/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (02/06/24 03/06/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/06/24 03/06/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/06/24 03/06/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |03/06/24 03/06/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |03/06/24 03/06/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |03/06/24 03/06/24
Bletchley 0040 Mon 0445 Mon
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757049 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |01/06/24 02/06/24 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |01/06/24 02/06/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |01/06/24  |02/06/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession 2%26/32:; 854%6531 Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |01/06/24 02/06/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |01/06/24 02/06/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |01/06/24 02/06/24
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  |01/06/24 02/06/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |01/06/24 02/06/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |01/06/24 02/06/24
South Jn Relief 2305 Sat 0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |01/06/24 02/06/24
Jn 2305 Sat 0845 Sun
P2024/3772776 |GW103 Chester Line Jn  |[Aynho Jn Down and Up Protected 02/06/24 03/06/24 RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT
GW200 Oxford/Cherwell |[Path 2305 Sun  |0445 Mon 8MPH MAXIMUM SPEED.
MD401 Valley
NO OTHER SERVICES TO OPERATE.
P2024/3767984 |GW110 Greenford (LUL) |Greenford Greenford Bay Possession |01/06/24 03/06/24 NO TRAINS TO OPERATE BETWEEN WEST
GW117 Bay Jn Line 0115 Sat 0500 Mon EALING AND GREENFORD.
GW174 LUL CENTRAL LINE AFFECTED.
GW175 Greenford South |Greenford East Jn  |Greenford East Possession [01/06/24 03/06/24 REPLACEMENT ROAD TRANSPORT REQUIRED IN
GW176 Jn Curve 0115 Sat 0500 Mon LIEU.
MD705 . FREIGHT SERVICES RETIMED TO RUN BEFORE /
Hanwell Jn Drayton Green Jn Down and Up Possession |01/06/24 03/06/24 AFTER POSSESSION OR DIVERTED VIA OXFORD.
West Loop 0115 Sat 0500 Mon
Park Royal Jn South Ruislip Down, Up and Possession |01/06/24 03/06/24 \(,:vg;é(PDLI%I:II—?AICIB_gE:ENFORD STATION
Single Wycombe 0115 Sat  |0500 Mon
West Ealing Jn  |Greenford West Jn  |Down and Up Possession |01/06/24 03/06/24
Greenford/Branch 0115 Sat 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3750750 |GW730 Worcester Newland East LC All Lines Possession |02/06/24 02/06/24 'Work Content: Birmingham DU: S&C Tamp: Henwick
MD940 Foregate Street |and SB 0025 Sun  |1625 Sun LC

P2024/3760161 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession |01/06/24 02/06/24 WORK CONTENT:

2330 Sat 1230 Sun CRSA: Lancaster Old Station 18m 65ch - 18m 72ch
P2024/3758534 |NW9005 |Chinley North Jn |Buxton SB All Lines Possession |01/06/24 03/06/24 WORK CONTENT:

2300 Sat 0400 Mon CD:DOT: Dale Road-Peak Forest-Dove Holes

Period E Period Block
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Network Rail
LNW Route

EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week 11

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3760237

MD101

Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

08/06/24
0140 Sat

10/06/24
0300 Mon

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

09/06/24
0040 Sun

09/06/24
0645 Sun (6 hrs)

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

'Work Content -
HS2: ETRC & GTB Piling and Mitigations works
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741581 |MD101 Milford Jn Stafford Trent Valley |Down Stafford Possession |08/06/24 09/06/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 (Staffordshire) Jn No.1 Slow 2345 Sat 0840 Sun works
MD355
NW1001 |Polesworth Colwich Jn Down Trent Valley |Possession |08/06/24 09/06/24 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast 2345 Sat 0840 Sun MON
NW5009 Up Slow / Up Trent TRAINS TO TRAVEL VIA WEST MIDLANDS.
Valley Slow NO ACCESS BETWEEN RUGELEY TOWN AND
Stafford Trent Valley [Down TV Slow/ |Possession |08/06/24 09/06/24 RUGELEY TRENT VALLEY.
Jn No.1 Down Stafford / 2345 Sat 0840 Sun NO ACCESS TO LICHFIELD CHORD.
Down Stafford
Fast 0840 SUN to 2355 SUN
Up Stafford DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Fast/Up BETWEEN LICHFIELD NORTH JN AND COLWICH
Stafford/Up JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Fast/Up TV Fast BETWEEN RUGELEY NORTH JN AND LICHFIELD
Rugeley Town Rugeley North Jn Down and Up Possession |08/06/24 09/06/24 NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Cannock / Up & 2345 Sat 0840 Sun DOWN CANNOCK BRANCH AT RUGELEY NORTH
Down Cannock JN. WMT UNABLE TO STOP AT RUGELEY TRENT
Whitehouse Jn Stafford Trent Valley |Up Stafford Slow |Possession |08/06/24 09/06/24 VALLEY PLATFORMS 2 AND 3, RAIL
Jn No.1 2345 Sat 0840 Sun REPLACEMENT SERVICE TO OPERATE
Colwich Jn Stone OHNS Down and Up BLOCKED To|08/06/24 09/06/24
NW5009 Main A/C Electric 2345 Sat 0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|08/06/24 09/06/24
A/C Electric 2345 Sat 0840 Sun
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|08/06/24 09/06/24
(NW1004) Cannock / Up & |A/C Electric {2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |09/06/24 09/06/24
Slow 0840 Sun  |2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |09/06/24 10/06/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |09/06/24 10/06/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |09/06/24 10/06/24
Slow/Up Trent 2355 Sun 0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession  |09/06/24 10/06/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
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Data freeze: EAS_V1 2024

Network Rail EAS - Section 7
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741581 Down TV Slow /
Continued Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |09/06/24 10/06/24
Cannock / Up & 2355 Sun 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |09/06/24 10/06/24
Jn No.1 2355 Sun  |0525 Mon
Colwich Jn Stone OHNS Down and Up BLOCKED To|09/06/24 10/06/24
NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|09/06/24 10/06/24
A/C Electric 2355 Sun  |0525 Mon
Trains
P2024/3752742 |MD306 Abbotswood Jn  |Norton Jn Down and Up Possession |08/06/24 09/06/24 Work Content:
Abbotswood 2300 Sat 0930 Sun PLTR: Defford Drainage
Curve/Branch PLTR: S&C: Blackwell
Barnt Green Jn  |Route Boundary Down and Up Possession |08/06/24 10/06/24
Western/LNW(S) Gloucester 2300 Sat 0530 Mon
Route
Electronic Copy - Uncontrolled when printed Page 198




Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765228 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |09/06/24 10/06/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |09/06/24 10/06/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [09/06/24 10/06/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |09/06/24 10/06/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |09/06/24 10/06/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |09/06/24 10/06/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |09/06/24 10/06/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |09/06/24 10/06/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |09/06/24 10/06/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |09/06/24 10/06/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |09/06/24 10/06/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |09/06/24 10/06/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |10/06/24 10/06/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |10/06/24 10/06/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |10/06/24 10/06/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |10/06/24 10/06/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3767986 |GW110 Greenford (LUL) |Greenford Greenford Bay Possession |08/06/24 10/06/24 NO TRAINS TO OPERATE BETWEEN WEST
Gw117 Bay Jn Line 2255 Sat 0500 Mon EALING AND GREENFORD.
GwW174 LUL CENTRAL LINE AFFECTED.
GW175 Greenford South |Greenford East Jn  |Greenford East Possession |08/06/24 10/06/24 REPLACEMENT ROAD TRANSPORT REQUIRED IN
GW176 Jn Curve 2255 Sat 0500 Mon LIEU.
MD705 . FREIGHT SERVICES RETIMED TO RUN BEFORE /
Hanwell Jn Drayton Green Jn Down and Up Possession |08/06/24 10/06/24 AETER POSSESSION OR DIVERTED VIA OXEORD.
West Loop 2255 Sat 0500 Mon
— : WORK DETAILS =
Park Royal Jn South Ruislip Down, Up and Possession |08/06/24 10/06/24
. CORE PLTR GREENFORD STATION
Single Wycombe 2255 Sat  |0500 Mon
West Ealing Jn  |Greenford West Jn \Down and Up Possession |08/06/24 10/06/24
Greenford/Branch 2255 Sat  |0500 Mon
P2024/3772783 |NW3001 |Bangor Holyhead Down and Up Possession |08/06/24 10/06/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Main 2320 Sat 0420 Mon ROAD TRANSPORT. TRAINS TERMNATING AT
BANGOR TO SHUNT FROM THE DOWN SIDE TO
THE UP SIDE AT BANGOR WEST. ACCESS
AVAILABLE BETWEEN THE SIDINGS, FUELLING
DEPOT AND STATION AT HOLYHEAD.
work content: WDW Ty Croes
P2024/3760074 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession |08/06/24 09/06/24 WORK CONTENT:
2330 Sat 1230 Sun CRSA: PLTR Oubeck North
P2024/3758535 |NW9005 |Chinley North Jn |Buxton SB All Lines Possession  |08/06/24 10/06/24 WORK CONTENT:
2300 Sat 0400 Mon CD:DOT: Dale Road-Peak Forest-Dove Holes
Period E Period Block
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3756795 |MD101 Hanslope North  |Daventry South Jn |Down and Up Possession |16/06/24 17/06/24 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 Jn Northampton 0140 Sun  |0500 Mon (29 hrs)  WEEDON
WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS
ACCESS TO DIRFT FROM THE NORTH
Work Content -
PLTR: COT Althorpe Park
1:6 Maintenance
P2024/3751195 |MD101 Rugby Trent Brandon HABD Down and Up Possession  |15/06/24 17/06/24 Work Content: PLTR: Long Lawford
MD180 Valley Jn Coventry 2340 Sat 0525 Mon
MD301 TRAINS TO BE DIVERTED
Rugby OHNS Brandon HABD Down and Up BLOCKED To|15/06/24 17/06/24
MD301 Coventry A/C Electric  |2350 Sat  |0525 Mon RAIL REPLACEMENT SERVICE TO OPERATE
Trains BETWEEN COVENTRY & RUGBY
WEST COAST TRENT VALLEY ROUTE TO REMAIN
OPEN DURING POSSESSION TIMES
P2024/3751301 |MD101 Rugby Trent Brandon HABD Down and Up Possession  |18/06/24 18/06/24 'Work Content: PLTR: Long Lawford FU
MD180 Valley Jn Coventry 0120 Tue |0610 Tue
MD301 TRAINS TO BE DIVERTED VIA NUNEATON
Rugby OHNS Brandon HABD Down and Up BLOCKED To|18/06/24 18/06/24
MD301 Coventry A/C Electric {0120 Tue  |0610 Tue RAIL REPLACEMENT SERVICE TO OPERATE
Trains BETWEEN COVENTRY & RUGBY
P2024/3751312 |MD101 Rugby Trent Brandon HABD Down and Up Possession |19/06/24 19/06/24 Work Content: PLTR: Long Lawford FU
MD180 Valley Jn Coventry 0120 Wed 0610 Wed
MD301 TRAINS TO BE DIVERTED VIA NUNEATON
Rugby OHNS Brandon HABD Down and Up BLOCKED To|19/06/24 19/06/24
MD301 Coventry A/C Electric /0120 Wed 0610 Wed RAIL REPLACEMENT SERVICE TO OPERATE
Trains BETWEEN COVENTRY & RUGBY
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3779303 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |18/06/24 18/06/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NwW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession |18/06/24 18/06/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession 18/06/24 18/06/24 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley Down TV Slow / Possession 18/06/24 18/06/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue (0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |18/06/24 18/06/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|18/06/24 18/06/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|18/06/24 18/06/24
Electric 0010 Tue |0530 Tue
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3776991 |[EA1180 |Camden Road Camden Road North London Possession |16/06/24 16/06/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |16/06/24 16/06/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |16/06/24 16/06/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |16/06/24 16/06/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |16/06/24 16/06/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |16/06/24 16/06/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |16/06/24 16/06/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |16/06/24 16/06/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |16/06/24 16/06/24
Jn West Loop 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765192 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |16/06/24 17/06/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |16/06/24 17/06/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [16/06/24 17/06/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |16/06/24 17/06/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |16/06/24 17/06/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |16/06/24 17/06/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |16/06/24 17/06/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |16/06/24 17/06/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |16/06/24 17/06/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |16/06/24 17/06/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [16/06/24 17/06/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |16/06/24 17/06/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |17/06/24 17/06/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |17/06/24 17/06/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |17/06/24 17/06/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |17/06/24 17/06/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772731 |GW310 Honeybourne Evesham West Down and Up Module TW1 |18/06/24 18/06/24 RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT
MD910 Junction Cotswolds Section 40 0105 Tue |0510 Tue 8MPH MAXIMUM SPEED.
Norton Jn Evesham West Up & Down Module TW1 (18/06/24 18/06/24 NO OTHER SERVICES TO OPERATE.
Junction Cotswolds single |Section 40 0105 Tue |0510 Tue
line
P2024/3772784 |NW3001 |Bangor Holyhead Down and Up Possession |15/06/24 17/06/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Main 2320 Sat (0420 Mon ROAD TRANSPORT. TRAINS TERMNATING AT

BANGOR TO SHUNT FROM THE DOWN SIDE TO

THE UP SIDE AT BANGOR WEST. ACCESS

IAVAILABLE BETWEEN THE SIDINGS, FUELLING

DEPOT AND STATION AT HOLYHEAD.

work content: WDW Ty Croes
P2024/3760075 |[NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession |15/06/24 16/06/24 WORK CONTENT:

2330 Sat  |1230 Sun CRSA: PLTR Oubeck North
P2024/3758536 |[NW9005 |Chinley North Jn |Buxton SB All Lines Possession  |15/06/24 17/06/24 WORK CONTENT:
2300 Sat 0400 Mon CD:DOT: Dale Road-Peak Forest-Dove Holes
Period E Period Block
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754451 \MD101 Hanslope Jn Hillmorton Jn Down and Up Possession  |22/06/24 24/06/24 TRAINS DIVERTED VIA NORTHAMPTON
Main 0140 Sat 0500 Mon (54 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
PLTR: COT Kilsby Tunnel Sth
P2024/3760322 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession |24/06/24 25/06/24 TRAINS DIVERTED VIA NORTHAMPTON
Main 2300 Mon  |0600 Tue (7 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
Work Content -
PLTR: COT Kilsby Tunnel Sth FU
P2024/3760293 |[MD101 Hanslope Jn Hillmorton Jn Down and Up Possession |25/06/24 26/06/24 TRAINS DIVERTED VIA NORTHAMPTON
Main 2300 Tue |0600 Wed (7 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
Work Content -
PLTR: COT Kilsby Tunnel Sth FU
P2024/3779307 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |25/06/24 25/06/24 **xx ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue 10530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 _ _ OF SUNDAY NIGHT DUE TO SECTION 7
NwW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession [25/06/24 25/06/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North Colwich Jn Down Trent VaIIey Possession 25/06/24 25/06/24 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  [0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow : TRENT VALLEY.
Stafford Trent Valley Down TV Slow / Possession 25/06/24 25/06/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue (0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |25/06/24 25/06/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|25/06/24 25/06/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS [Nuneaton North Jn  |All Lines BLOCKED To|25/06/24 25/06/24
Electric 0010 Tue 0530 Tue
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3777139 |EA1180 |Camden Road Camden Road North London Possession |23/06/24 23/06/24 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |23/06/24 23/06/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |23/06/24 23/06/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |23/06/24 23/06/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession  |23/06/24 23/06/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |23/06/24 23/06/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |23/06/24 23/06/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |23/06/24 23/06/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |23/06/24 23/06/24
Jn West Loop 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3751384 |MD301 Brandon HABD  |Birmingham Down and Up Possession |22/06/24 24/06/24 Work Content:
MD405 International South  |Main/Fast/Coventr 0030 Sat 0525 Mon PLTR: Beechwood Tunnel
MD410 Jn y PLTR: Coventry Sth (LSC) Drainage
Coventry Coventry Platforms 1,2,3,4 |Possession |22/06/24 24/06/24
0030 Sat 0525 Mon TRAINS TO BE DIVERTED
Coventry North Jn|Birmingham Down and Up Possession [22/06/24 22/06/24 RAIL REPLACEMENT SERVICE TO OPERATE
International South  |Fast/Main/Coventr 0030 Sat 1330 Sat BETWEEN BIRMINGHAM INTERNATIONAL AND
Jn y RUGBY
Coundon Road LC  |Down and Up Possession |22/06/24 24/06/24
(CCTV) Bedworth 0030 Sat  |0525 Mon XC TO HAVE RAIL REPLACEMENT SERVICE
. . . BETWEEN BIRMINGHAM INTERNATIONAL AND
Leamington Spa |Coventry South Jn | Down Kenilworth / |Possession  (22/06/24 | 24/06/24 LEAMINGTON SPA.
North Jn Up & Down 0030 Sat 0525 Mon
Kenilworth
Coventry Coventry Platforms 1,2,3,4 |BLOCKED To|22/06/24 24/06/24
A/C Electric /0030 Sat  |0525 Mon
Trains
Coventry North Jn|Coventry North Jn  |[Kemp Sidings BLOCKED To|22/06/24 24/06/24
(Coventry Yard) |A/C Electric |0035 Sat 0525 Mon
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765257 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |23/06/24 24/06/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |23/06/24 24/06/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (23/06/24 24/06/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |23/06/24 24/06/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |23/06/24 24/06/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |23/06/24 24/06/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |23/06/24 24/06/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |23/06/24 24/06/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |23/06/24 24/06/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |23/06/24 24/06/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (23/06/24 24/06/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |23/06/24 24/06/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |24/06/24 24/06/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |24/06/24 24/06/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |24/06/24 24/06/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |24/06/24 24/06/24
Bletchley 0040 Mon 0445 Mon
P2024/3749065 |GW731 Crewe Jn Croes Newydd North [Down and Up Possession  |22/06/24 24/06/24 AMENDED TRAIN WORKING WITH DIVERSIONS
NW3005 Fork LC 0020 Sat 0515 Mon VIA NANTWICH AND REPLACEMENT ROAD
TRANSPORT FOR INTERMEDIATE STATIONS.
work content: Eyeton embankment work
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Data freeze: EAS_V1 2024

Network Rail EAS - Section 7
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757880 |[NW3023 |Plumley Northwich East Jn  |All Lines Possession |23/06/24 24/06/24 WORK CONTENT:
0040 Sun  |0415 Mon CRSA: Parkgate Lane Drainage
P2024/3760512 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |23/06/24 24/06/24 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun 0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession [23/06/24 24/06/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772284 |LN3201 |Dore Station Jn |Sheffield South Jn  |Down Main Possession |22/06/24 23/06/24 MAINTENANCE 1 OF 2 | SHEFFIELD STATION [UP
LN736 2355 Sat  |0740 Sun SIDE]
LN750
LN804 Heeley Heeley Up Heeley loop Possession [22/06/24 23/06/24 POSSESSION TO BE TAKEN AFTER THE
LN807 2355 Sat 0955 Sun PASSAGE OF 5F82 OVER THE UP MAIN LINE
LN808
LN868 Sheffield South Jn|Sheffield North Jn Platform 2c Possession 22/06/24 23/06/24 BETWEEN 2355 SAT TO 0040 SUN AND
NW9001 Platform 6 2355 Sat 0955 Sun BETWEEN 0740 SUN TO 0955 SUN
PLATFORM 2C TO BE KEPT CLEAR OF STABLED
Platform 5 UNITS
Platform 7 PLATFORM 5 TO BE KEPT CLEAR OF STABLED
UNITS
Up Main via PLATFORM 6 TO BE KEPT CLEAR OF STABLED
Platform 8 UNITS
Sheffield South Jn | Down Heeley Possession |22/06/24 23/06/24 PLATFORM 7 TO BE KEPT CLEAR OF STABLED
Loop 2355 Sat 0955 Sun UNITS
. - . — — PLATFORM 8 TO BE KEPT CLEAR OF STABLED
Sheffield South Jn|Sheffield North Jn  |Up Station Siding |Sidings 22/06/24 23/06/24 UNITS
Nol ~ ~|Possession 2355Sat |0955 Sun UP STATION SIDINGS NO1/N02 TO BE KEPT
Up Station Siding CLEAR OF STABLED UNITS
— L R : THE FOLLOWING PLATFORMS/SIDINGS ARE
Brightside Station |Wincobank Jn Up West Slow Possession |23/06/24 23/06/24 IAVAIALABLE TO STABLE UNITS:
Jn Down 0040 Sun 0740 Sun PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE,
- - - DOWN STATION SIDING, DOWN SIDINGS,
(Sigstsr:%rgeld Holmes Jn LC CCTV |Up Main Possession 3034/1%6/324 02734/,(())654 CARRIAGE WASH/FISH DOCK/SHUNT SPUR
Down Main ot 4 SIDINGS
- ACCESS/EGRESS FROM/TO SHEFFIELD FISH
Dore South Jn Dore West Jn gp Dore Curve Possession |23/06/24 23/06/24 DOCK/CARRIAGE WASHER/SHUNT SPUR VIA
— 0040 Sun 0740 Sun PLATFORM 1/DOWN THROUGH LINE
Dore Station Jn  |Dore West Jn Down/Up Possession |23/06/24 23/06/24 EXSRA&')\‘VI\? E:TEIGHT SERVICES DIVERTED VIA
Manchester 0040 Sun  |0740 Sun
Dore West Jn Earles Sidings SB  |Down Possession |23/06/24 23/06/24 BETWEEN 0040 SUN TO 0740 SUN
Manchester/Down 0040 Sun 10740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE
Main PLACE WITHIN THE STATION LIMITS BETWEEN
Up Main/Up 0040 SUN - 0740 SUN
i Es e NO ACCESS/EGRESS FROM/TO EMR
Mill Race Jn Brightside Station Jn |Up East Slow Possession |23/06/24 |23/06/24 QBT,AE\SgEg:gESIIEDI\,,AV'II'EIZE(’)\IROMogol-8?724XTSUN
Down 0040 S 0740 S
un un CHESTERFIELD 0040-0740 SUN
Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession |23/06/24 23/06/24 NO ACCESS TO/FROM CHESTERFIELD SIDINGS
0040 - 0740 SUN
Down Through 0040 Sun  |0740 Sun
Platform 2 TPE
1B68 TO BE CANCELLED
Platform 3
Platform 4 NORTHERN
2S70 AND 2S73 TO TERMINATE/START AT DORE.
\éVasher Shunt 2572 TO RETIME AFTER THE POSSESSION
pur
Woodburn Jn SB EMR
(W) 5C06,5C09 TO RUN BOOKED ROUTE INTO
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772284 Nunnery Main Line |Down Worksop Possession |23/06/24 23/06/24 SHEFFIELD BETWEEN 0740 SUN AND 0915 SUN
Continued Jn Up Worksop 0040 Sun  |0740 Sun
Chesterfield Chesterfield Chesterfield Down |Sidings 23/06/24 23/06/24
South Jn Sidings Possession  |0040 Sun  |0740 Sun
Grindleford Grindleford Down Sidings Sidings 23/06/24 23/06/24
Possession  |0040 Sun (0740 Sun
Sheffield South Jn|Sheffield North Jn Down Station Sidings 23/06/24 23/06/24
Sidings Possession  |0040 Sun  |0740 Sun
Dore Station Jn  |Sheffield South Jn  |Down Main Possession |23/06/24 23/06/24
0915 Sun 0955 Sun
P2024/3758537 |[NW9005 |Chinley North Jn |Buxton SB All Lines Possession |22/06/24 24/06/24 WORK CONTENT:
2300 Sat 0400 Mon CD:DOT: Dale Road-Peak Forest-Dove Holes
Period E Period Block
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Network Rail
LNW Route

EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week 14

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3760239

MD101

Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

29/06/24
0140 Sat

01/07/24
0300 Mon

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

30/06/24
0040 Sun

30/06/24
0645 Sun (6 hrs)

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

'Work Content -
HS2: ETRC & GTB Piling and Mitigations works

P2024/3754452

MD101

Hanslope Jn

Hillmorton Jn

Down and Up
Main

Possession

30/06/24
0140 Sun

01/07/24
0500 Mon (29 hrs)

TRAINS DIVERTED VIA NORTHAMPTON
TRAINS TO TRAVEL ON THE SLOW LINES

Work Content -
PLTR: DOT Broad Lane
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741597 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession  |29/06/24 30/06/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 Slow/Down 2345 Sat 0840 Sun works
MD355 Stafford
NW1001 Down Trent Valley 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast/Down Main MON
NW5009 Up Stafford/Up TRAINS TO TRAVEL VIA WEST MIDLANDS.
Fast/Up Trent NO ACCESS BETWEEN RUGELEY TOWN AND
Valley Fast RUGELEY TRENT VALLEY.
Up Main/Up NO ACCESS TO LICHFIELD CHORD.
Slow/Up Trent
Valley Slow 0840 SUN to 2355 SUN
Rugeley Town Rugeley North Jn Down and Up Possession |29/06/24 30/06/24 DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Cannock / Up & 2345 Sat  |0840 Sun BETWEEN LICHFIELD NORTH JN AND COLWICH
Down Cannock JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Colwich Jn Stone OHNS Down and Up BLOCKED To|29/06/24 30/06/24 BETWEEN RUGELEY NORTH JN AND LICHFIELD
NW5009 Main A/C Electric 2345 Sat  |0840 Sun NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Trains DOWN CANNOCK BRANCH AT RUGELEY NORTH
Nuneaton OHNS |Atherstone All Lines BLOCKED To0|29/06/24 30/06/24 JN. WMT UNABLE TO STOP AT RUGELEY TRENT
A/C Electric 2345 Sat 0840 Sun VALLEY PLATFORMS 2 AND 3, RAIL
Trains REPLACEMENT SERVICE TO OPERATE
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To0|29/06/24 30/06/24
(NW1004) Cannock / Up & |A/C Electric 2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |30/06/24 30/06/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession  |30/06/24 01/07/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |30/06/24 01/07/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |30/06/24 01/07/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |30/06/24 01/07/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |30/06/24 01/07/24
Cannock / Up & 2355 Sun 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |30/06/24 01/07/24
Jn No.1 2355 Sun  |0525 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741597 Colwich Jn Stone OHNS Down and Up BLOCKED To|30/06/24 01/07/24
Continued NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|30/06/24 01/07/24
A/C Electric  |2355 Sun 0525 Mon
Trains
P2024/3779308 |[MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession [02/07/24 02/07/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue 0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |02/07/24 02/07/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession |02/07/24 02/07/24 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley |[Down TV Slow/ |Possession |02/07/24 02/07/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue (0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
E;)‘S'{” Stafford POSSESSION TO FINISH.
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |02/07/24 02/07/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|02/07/24 02/07/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|02/07/24 02/07/24
Electric 0010 Tue |0530 Tue
Trains
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3776992 |[EA1180 |Camden Road Camden Road North London Possession |30/06/24 30/06/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession [30/06/24 30/06/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession [30/06/24 30/06/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |30/06/24 30/06/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |30/06/24 30/06/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |30/06/24 30/06/24
Curve 0045 Sun 0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession | 30/06/24 30/06/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |30/06/24 30/06/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |30/06/24 30/06/24
Jn West Loop 0045 Sun 0850 Sun
P2024/3751444 |MD301 Coventry North Jn|Birmingham Down and Up Possession |30/06/24 01/07/24 \Work Content:PLTR: Beechwood Tunnel
MD405 International South  |Fast/Main/Coventr 0001 Sun  |0525 Mon
MD410 Jn y TRAINS TO BE DIVERTED
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BIRMINGHAM INTERNATIONAL AND
COVENTRY
P2024/3761646 |MD301 Coventry North Jn|Birmingham Down and Up Possession  [02/07/24 02/07/24 Work Content:PLTR: Beechwood Tunnel
MD405 International South  [Fast/Main/Coventr 0140 Tue 0610 Tue
MD410 Jn y TRAINS TO BE DIVERTED
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BIRMINGHAM INTERNATIONAL AND
COVENTRY
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3761597 |[MD301 Coventry North Jn|Birmingham Down and Up Possession  |03/07/24 03/07/24 Work Content:PLTR: Beechwood Tunnel
MD405 International South |Fast/Main/Coventr 0140 Wed 0610 Wed
MD410 Jn y TRAINS TO BE DIVERTED
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BIRMINGHAM INTERNATIONAL AND
COVENTRY
P2024/3754131 |MD345 Bescot Jn Ryecroft Jn Down and Up Possession |30/06/24 30/06/24 Work Content: Birmingham DU: S&C Tamp: Pleck Jn
MD360 Walsall/Walsall 0045 Sun  |1645 Sun
MD565 Fast RAIL REPLACEMENT SERVICE TO OPERATE
NW1004 |Walsall Pleck Jn |Darlaston Jn Down and Up Possession |30/06/24 30/06/24 BETWEEN TAMEBRIDGE PARKWAY AND
Darlaston 0045 Sun 1645 Sun RUGELEY TRENT VALLEY
Walsall North Jn Down and Up Possession |30/06/24 30/06/24
Walsall Slow 0045 Sun 1645 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765284 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |30/06/24 01/07/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession | 30/06/24 01/07/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [30/06/24 01/07/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |30/06/24 01/07/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |30/06/24 01/07/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |30/06/24 01/07/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |30/06/24 01/07/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |30/06/24 01/07/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |30/06/24 01/07/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession | 30/06/24 01/07/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |30/06/24 01/07/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |30/06/24 01/07/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |01/07/24 01/07/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |01/07/24 01/07/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |01/07/24 01/07/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |01/07/24 01/07/24
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757031 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |29/06/24 30/06/24 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |29/06/24 30/06/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |29/06/24  |30/06/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession 223?(/)(5)56/32:; ggffgui Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |29/06/24 30/06/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |29/06/24 30/06/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |29/06/24 30/06/24
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  |29/06/24 30/06/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |29/06/24 30/06/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |29/06/24 30/06/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |29/06/24 30/06/24
Jn 2305 Sat 0845 Sun
P2024/3749066 |GW731 Crewe Jn Croes Newydd North |Down and Up Possession  |29/06/24 01/07/24 AMENDED TRAIN WORKING WITH DIVERSIONS
NW3005 Fork LC 0020 Sat 0515 Mon VIA NANTWICH AND REPLACEMENT ROAD
TRANSPORT FOR INTERMEDIATE STATIONS.
work content: Eyeton embankment work
P2024/3757983 |NW3023 |Plumley Northwich East Jn  |All Lines Possession  |30/06/24 01/07/24 WORK CONTENT:
0040 Sun  |0415 Mon CRSA: Parkgate Lane Drainage
P2024/3757987 |NW3023 |Edgeley Jn No.2 |Plumley All Lines Possession |30/06/24 01/07/24 WORK CONTENT:
NW9017 |SB 0040 Sun (0415 Mon CRSA: NTL Timpson RD Drainage
Northenden Jn Hazel Grove High  |All Lines Possession  |30/06/24 01/07/24
Level Jn 0040 Sun  |0415 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3775958 |MD140 Fenny Stratford |Bedford St. Johns Up & Down Possession |06/07/24 08/07/24 0140 SAT TO 0600 MON
Jn Vale/Down 0140 Sat  [0600 Mon (54 hrs)  |ALL LINE BLOCK
Main/Down NO ACCESS BETWEEN BLETCHLEY AND
Bedford BEDFORD.
NO ACCESS TO JOWETT SIDINGS
WMT RRS TO OPERATE
WORK CONTENT - PLTR CKR Bedford St Johns
V1 UPDATE - work moved from wk11 2023
P2024/3775224 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |07/07/24 07/07/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun 0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |07/07/24 07/07/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun {0810 Sun
Willesden Suburban |Down and Up New|Possession |07/07/24 07/07/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |07/07/24 07/07/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 07/07/24 07/07/24
Possession |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 07/07/24 07/07/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775810 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |08/07/24 08/07/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |08/07/24 08/07/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon  |0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |08/07/24 08/07/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |08/07/24 08/07/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 08/07/24 08/07/24
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 08/07/24 08/07/24
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765271 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |07/07/24 08/07/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |07/07/24 08/07/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [07/07/24 08/07/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |07/07/24 08/07/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |07/07/24 08/07/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |07/07/24 08/07/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |07/07/24 08/07/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |07/07/24 08/07/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |07/07/24 08/07/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |07/07/24 08/07/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |07/07/24 08/07/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/07/24 08/07/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/07/24 08/07/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |08/07/24 08/07/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |08/07/24 08/07/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |08/07/24 08/07/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3748119 |GW200 |Aynho Jn Aynho Jn Up Goods Loop  |Possession |07/07/24 07/07/24
MD401 0120 Sun  |1120 Sun
MD701
Bicester North Aynho Jn All Lines Possession |07/07/24 07/07/24
0120 Sun  |1120 Sun
Heyford Warwick All Lines Possession |07/07/24 07/07/24
0120 Sun  |1120 Sun
P2024/3757988 |NW3023 |Edgeley Jn No.2 |Plumley All Lines Possession |07/07/24 08/07/24 WORK CONTENT:
NW9017 |SB 0040 Sun 0415 Mon CRSA: NTL Timpson RD Drainage
Northenden Jn Hazel Grove High  |All Lines Possession |07/07/24 08/07/24
Level Jn 0040 Sun (0415 Mon
P2024/3757935 |[NW3023 |Plumley Northwich East Jn  |All Lines Possession |07/07/24 08/07/24 WORK CONTENT:
0040 Sun 0415 Mon CRSA: Parkgate Lane Drainage
P2024/3758605 |NW5001 |Wilmslow Cheadle Hulme All Lines Possession  |06/07/24 08/07/24 WORK CONTENT:
0001 Sat 0505 Mon CD Buildings: Handforth Access for All
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Network Rail
LNW Route

EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week 16

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3760281

MD101

Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

13/07/24
0140 Sat

15/07/24
0300 Mon

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

14/07/24
0040 Sun

14/07/24
0645 Sun (6 hrs)

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

'Work Content -
HS2: ETRC & GTB Piling and Mitigations works
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3740270 |MD101 Colwich Jn Stone Jn Down and Up Possession |13/07/24 19/07/24 Work Content
MD232 Main 0001 Sat 2359 Fri HS2: Harvey's Rough Flyover
MD301 CD Buildings: Rugley TV FB
MD345 Milford Jn Stafford Trent Valley |Down Stafford Possession |13/07/24 19/07/24 CD Buildings: Rugeley TV Platform Extensions
MD355 | (Staffordshire)  |[JnNo.1 Slow 0001 Sat  [2359 Fri CD Renewals: LEC2 UB79 River Anker (5 Days M-F)
MD410 . . CD Renewals: LEC2 FB76A Bolehall (5 days M-F)
MD555 Nuneaton North  |Colwich Jn Up Trent Valley  |Possession |13/07/24 21/07/24 PLTR: Shugborough Tunnel (54hrs T-W)
Nw1001 |Jn Slow/Up Slow 0001 Sat 2359 Sun PLTR: Atherstone (54hrs Weekend 16)
Hwiggi Stafford Trent Valley |Down TV Slow/ |Possession |13/07/24 21/07/24 THIS POSSESSION CONTINUES INTO WEEK 17
NW5008 Jn No.1 Down Stafford / 0001 Sat  [2359 Sun P3740240
Down Stafford
NW5009 Fast
Up Stafford ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS
vl NO ACCESS LICHFIELD CHORD
Staff (Fi)/U NO ACCESS BETWEEN RUGELEY TOWN AND
Fait/odp T\F; East RUGELY TRENT VALLEY
Rugeley Town Rugeley Trent Valley |Down and Up Possession  |13/07/24 19/07/24 NO ACCESS STOKE LINES AT COLWICH JN
ggmog';r/] #Opclf‘ 0001 Sat 2359 Fri BTET RUGELEY TOWN TO RUGELEY TV (DOWN &
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |13/07/24 19/07/24 UP CANNOCK AND MIDDLE SIDING)
Jn No.1 0001 Sat 2359 Fri
Rugeley No.1 GF |Rugeley No.2 GF Middle Siding BLOCKED To|13/07/24 19/07/24
A/C Electric  |0001 Sat  |2359 Fri
Trains
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To|13/07/24 19/07/24
Cannock /Up & |A/C Electric  |0001 Sat 2359 Fri
Down Cannock  |Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3763242 |EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |14/07/24 14/07/24 ARL NLL SERVICES WILL RUN BETWEEN
EA1330 Wharf Branch 0055 Sun  |1100 Sun CAMDEN ROAD AND STRATFORD WILLESDEN LL
EA1360 WILL NOT BE SERVED BY NLL SERVICES
GW130 Acton Wells Jn Acton East Down and Up Possession [14/07/24 14/07/24
MD120 Poplar 0055 Sun 1100 Sun DRS 4M07 TO DIVERT VIA FOREST GATE JN AND
MD150 . PRIMROSE HILL
MD155 Neasden Jn Down and Up Possession |14/07/24 14/07/24
MD160 Goods 0055 Sun 11100 Sun NEASDEN SIGNAL BOX TO BE MANNED
MD165 :
MD167 Gospel Oak Jn Gunnersbury Jn Down North Possession |14/07/24 14/07/24 NLL CYCLIC TYPE 13
SW240 London/Down/Dow 0055 Sun {1100 Sun
BE'ChmO”d THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Richmond/Up/Up ON WESTERN/MIDLAND
North London
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession |14/07/24 14/07/24
0055 Sun  |1100 Sun
Willesden Suburban |Down and Up New|Possession |14/07/24 14/07/24
Jn Line 0055 Sun 1100 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |14/07/24 14/07/24
Jn High Level 0055 Sun {1100 Sun
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |14/07/24 14/07/24
Branch 0055 Sun (1100 Sun
West London Jn  |Acton Wells Jn Down and Up Possession |14/07/24 14/07/24
(Willesden) South West 0055 Sun {1100 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 14/07/24 14/07/24
Possession 0055 Sun 1100 Sun
Willesden Junction  |Willesden Sidings 14/07/24 14/07/24
High Level Turnback Siding |Possession |0055 Sun (1100 Sun

Electronic Copy - Uncontrolled when printed

Page

225




Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775225 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |14/07/24 14/07/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |14/07/24 14/07/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun (0810 Sun
Willesden Suburban |Down and Up New|Possession |14/07/24 14/07/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |14/07/24 14/07/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 14/07/24 14/07/24
Possession 10055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 14/07/24 14/07/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775770 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |15/07/24 15/07/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |15/07/24 15/07/24 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban [Down and Up New|Possession |15/07/24 15/07/24
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |15/07/24 15/07/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 15/07/24 15/07/24
Possession 10045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 15/07/24 15/07/24
High Level Turnback Siding |Possession (0045 Mon |0500 Mon
P2024/3755536 |[MD301 Coventry North Jn|Coventry Arena Down and Up Possession |13/07/24 14/07/24 Work Content: Birmingham DU: S&C Tamp Coundon
MD405 Bedworth 2305 Sat (1530 Sun (1500 Road LC, Point numbers CN159, 158 & 157, 156 &
MD410 hrs) North Neck
TRAINS TO BE DIVERTED
BIRMINGHAM DU TO TAKE A SIDINGS
POSSESSION OF THE NORTH NECK
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765199 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |14/07/24 15/07/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |14/07/24 15/07/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [14/07/24 15/07/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |14/07/24 15/07/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |14/07/24 15/07/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |14/07/24 15/07/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |14/07/24 15/07/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |14/07/24 15/07/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |14/07/24 15/07/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |14/07/24 15/07/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (14/07/24 15/07/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |14/07/24 15/07/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/07/24 15/07/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |15/07/24 15/07/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |15/07/24 15/07/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |15/07/24 15/07/24
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V1 2024

Network Rail
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757968 |NW3023 |Edgeley Jn No.2 |Plumley All Lines Possession |14/07/24 15/07/24 WORK CONTENT:
NW9017 |SB 0040 Sun 0415 Mon CRSA: NTL Timpson RD Drainage
Northenden Jn Hazel Grove High  |All Lines Possession |14/07/24 15/07/24
Level Jn 0040 Sun 0415 Mon
P2024/3757985 |[NW3023 |Plumley Northwich East Jn  |All Lines Possession |14/07/24 15/07/24 WORK CONTENT:
0040 Sun  |0415 Mon CRSA: Parkgate Lane Drainage
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3740270 |MD101 Colwich Jn Stone Jn Down and Up Possession |13/07/24 19/07/24 Work Content
MD232 Main 0001 Sat (2359 Fri HS2: Harvey's Rough Flyover
MD301 CD Buildings: Rugley TV FB
MD345 Milford Jn Stafford Trent Valley |Down Stafford Possession  [13/07/24 19/07/24 CD Buildings: Rugeley TV Platform Extensions
MD355 | (Staffordshire)  |InNo.1 Slow 0001 Sat  |2359 Fri CD Renewals: LEC2 UB79 River Anker (5 Days M-F)
MD410 - . CD Renewals: LEC2 FB76A Bolehall (5 days M-F)
MD555 Nuneaton North  |Colwich Jn Up Trent Valley  |Possession |13/07/24 21/07/24 PLTR: Shugborough Tunnel (54hrs T-W)
Nw1001 |Jn Slow/Up Slow 0001 Sat 2359 Sun PLTR: Atherstone (54hrs Weekend 16)
Hwiggi Stafford Trent Valley |Down TV Slow/ |Possession |13/07/24 21/07/24 THIS POSSESSION CONTINUES INTO WEEK 17
NW5008 Jn No.1 Down Stafford / 0001 Sat  [2359 Sun P3740240
Down Stafford
NwW5009 Fast
U SStafford ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS
Fg U NO ACCESS LICHFIELD CHORD
St;ﬁorglu NO ACCESS BETWEEN RUGELEY TOWN AND
Fast/Up T\F; Fast RUGELY TRENT VALLEY
Rugeley Town Rugeley Trent Valley |Down and Up Possession |13/07/24 19/07/24 NO ACCESS STOKE LINES AT COLWICH JN
gzcvr:]og;/] rL]JOpclfc 0001 Sat 2359 Fri BTET RUGELEY TOWN TO RUGELEY TV (DOWN &
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |13/07/24 19/07/24 UP CANNOCK AND MIDDLE SIDING)
Jn No.1 0001 Sat 2359 Fri
Rugeley No.1 GF |Rugeley No.2 GF Middle Siding BLOCKED To|13/07/24 19/07/24
A/C Electric  |0001 Sat 2359 Fri
Trains
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To|13/07/24 19/07/24
Cannock /Up & |A/C Electric  |0001 Sat 2359 Fri
Down Cannock Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3740240 (MD101 Colwich Jn Stone Jn Down and Up Possession |20/07/24 22/07/24 Work Content
MD232 Main 0001 Sat 0500 Mon HS2: Harvey's Rough Flyover
MD301 CD Buildings: Rugley TV FB
MD345 Milford Jn Stafford Trent Valley |Down Stafford Possession |20/07/24 22/07/24 CD Buildings: Rugeley TV Platform Extensions
MD355 | (Staffordshire)  |[JnNo.1 Slow 0001 Sat  |0500 Mon CD Renewals: LEC2 UB79 River Anker (5 Days M-F)
MD410 . . CD Renewals: LEC2 FB76A Bolehall (5 days M-F)
MD555 Nuneaton North  |Colwich Jn Up Trent Valley Possession |20/07/24 22/07/24 PLTR: Shugborough Tunnel (54hrs T-W)
Nw1001 [N Slow/Up Slow 0001 Sat (0500 Mon PLTR: Atherstone (54hrs Weekend 17)
NwW1002 -
NW1004 Stafford Trent Valley |Down TV Slow/ |Possession |20/07/24 22/07/24 THIS POSSESSION CONTINUED FROM WEEK 16
Jn No.1 Down Stafford / 0001 Sat  |0500 Mon
NwW5008 P3740270
Down Stafford
NW5009 Fast
Up Stafford ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS
vl NO ACCESS LICHFIELD CHORD
Staff S/U NO ACCESS BETWEEN RUGELEY TOWN AND
Faitlodp T\F; Fast RUGELY TRENT VALLEY
Rugeley Town Rugeley Trent Valley |Down and Up Possession  |20/07/24 22/07/24 NO ACCESS STOKE LINES AT COLWICH JN
gg‘m"g‘;r’] b & 0001 Sat 0500 Mon BTET RUGELEY TOWN TO RUGELEY TV (DOWN &
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |20/07/24 22/07/24 UP CANNOCK AND MIDDLE SIDING)
Jn No.1 0001 Sat 0500 Mon
Rugeley No.1 GF |Rugeley No.2 GF Middle Siding BLOCKED To|20/07/24 22/07/24
A/C Electric  |0001 Sat  |0500 Mon
Trains
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To|20/07/24 22/07/24
Cannock /Up & |A/C Electric  |0001 Sat 0500 Mon
Down Cannock Trains
P2024/3775226 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |21/07/24 21/07/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |21/07/24 21/07/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |21/07/24 21/07/24
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |21/07/24 21/07/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 21/07/24 21/07/24
Possession |0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 21/07/24 21/07/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun

Electronic Copy - Uncontrolled when printed

Page

230




Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775771 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |22/07/24 22/07/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/07/24 22/07/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |22/07/24  |22/07/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |22/07/24 22/07/24
Jn High Level 0045 Mon 0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/07/24 22/07/24
Possession 0045 Mon (0500 Mon
Willesden Junction |Willesden Sidings 22/07/24 22/07/24
High Level Turnback Siding |Possession (0045 Mon |0500 Mon
P2024/3754155 |MD345 Bescot Jn Rugeley Town Down and Up Possession |21/07/24 22/07/24 \Work Content: PLTR: Ryecroft Drainage
MD360 Walsall/Walsall 0045 Sun (0500 Mon
MD565 Fast/Cannock RAIL REPLACEMENT SERVICE TO OPERATE
NW1004 |Sutton Park No 1 |Ryecroft Jn Down and Up Possession  |21/07/24 22/07/24 BETWEEN TAMEBRIDGE PARKWAY AND
GF Sutton Park 0045 Sun  |0500 Mon RUGELEY TRENT VALLEY
Walsall Pleck Jn |Darlaston Jn Down and Up Possession |21/07/24 22/07/24
Darlaston 0045 Sun (0500 Mon
Walsall North Jn Down and Up Possession [21/07/24 22/07/24
Walsall Slow 0045 Sun  |0500 Mon
Walsall Pleck Jn  |Walsall South Jn Brook Siding BLOCKED To|21/07/24 22/07/24
AIC Electric  |0045 Sun  |0500 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765273 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |21/07/24 22/07/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |21/07/24 22/07/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (21/07/24 22/07/24
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |21/07/24 22/07/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception Possession |21/07/24 22/07/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |21/07/24 22/07/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |21/07/24 22/07/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |21/07/24 22/07/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |21/07/24 22/07/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |21/07/24 22/07/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (21/07/24 22/07/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/07/24 22/07/24
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/07/24 22/07/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |22/07/24 22/07/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |22/07/24 22/07/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |22/07/24 22/07/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3748010 |MD401 Hatton Hatton Down & Up Hatton|Possession |21/07/24 21/07/24 Work Content: S&C Tamp: Hatton Stn Jn
MD415 Platform Line 0030 Sun 1030 Sun (10 hrs)
MD425
Hatton North Jn  |Hatton West Jn Up & Down Hatton|Possession |21/07/24 21/07/24
North Curve 0030 Sun {1030 Sun (10 hrs)
Hatton Station Jn |Bearley Jn Down & Up Possession |21/07/24 21/07/24
Claverdon (Single 0030 Sun  |1030 Sun (10 hrs)
Line)/Up
Claverdon
Warwick Parkway |Hatton Down Hatton Possession |21/07/24 21/07/24
Goods Loop 0030 Sun  |1030 Sun (10 hrs)
Lapworth All Lines Possession |21/07/24 21/07/24
0030 Sun {1030 Sun (10 hrs)
P2024/3757989 |NW3023 |Edgeley Jn No.2 |Plumley All Lines Possession |21/07/24 22/07/24 WORK CONTENT:
NW9017 |SB 0040 Sun 0415 Mon CRSA: NTL Timpson RD Drainage
Northenden Jn Hazel Grove High All Lines Possession |21/07/24 22/07/24
Level Jn 0040 Sun 0415 Mon
P2024/3757986 |[NW3023 |Altrincham Northwich East Jn  |All Lines Possession |21/07/24 22/07/24 WORK CONTENT:
0040 Sun 0415 Mon CRSA: PLTR Knutsford East
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3760220 (MD101 Euston Camden Jn Lines A,D,E, X Possession |27/07/24 29/07/24 0140 SAT TO 0300 MON
0140 Sat  |0300 Mon
Platforms 12 to 16 ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Up Sidings 1 & 2 |Sidings 28/07/24 28/07/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Possession  |0040 Sun 0645 Sun (6 hrs) STANDARD TWO TRACK TIMES
NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2: ETRC & GTB Piling and Mitigations works
P2024/3779309 |[MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession [30/07/24 30/07/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue 10530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 _ _ OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |30/07/24 30/07/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession | 30/07/24 30/07/24 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  [0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley |Down TV Slow/ |Possession |30/07/24 30/07/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue (0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |30/07/24 30/07/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|30/07/24 30/07/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS [Nuneaton North Jn  |All Lines BLOCKED To|30/07/24 30/07/24
Electric 0010 Tue |0530 Tue
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3755492 |MD101 Stafford North Jn |Betley Road (former |Down and Up Fast|Possession |27/07/24 27/07/24 Work Content: PLTR: COT Moor Lane
MD301 site of SB) 2255 Sat 2345 Sat (29 hrs)
NW1001 Down and Up 29hrs All Lines Possession
NW1002 Norton Bridge Standon Bridge SI(;J\XIVn and Up Fast|BLOCKED To|27/07/24 27/07/24
NW5008 - g TRAINS TO BE DIVERTED
Junction A/C Electric 2255 Sat (2345 Sat (29 hrs)
Trains
Colwich Jn Betley Road (former |Up Stafford / Up |Possession |27/07/24 28/07/24 ﬁegigéégg g?ifilfglr?\lD STATION. SALOP
site of SB) Stafford Fast/ Up 2345Sat 0835 Sun (29hrs)  IgpINGS, STAFFORD UP SIDINGS, ARRIVAL
Fast ’ ’
Down Stafford / LINES.
Down Stafford
Fast / Down Fast
Milford Jn Betley Road (former |Down Stafford Possession |27/07/24 28/07/24
(Staffordshire) site of SB) Slow/Down Slow 2345 Sat 0835 Sun (29 hrs)
Norton Bridge Yarnfield Junction Norton Bridge Possession |27/07/24 28/07/24
Junction East Chord 2345 Sat 0835 Sun (29 hrs)
Penkridge Stafford Trent Valley [Down Penkridge |Possession |27/07/24 28/07/24
Jn No.1 Up Penkridge 2345 Sat 0835 Sun (29 hrs)
Fast/Up Penkridge
Searchlight Lane |Yarnfield Junction Down Norton Possession |27/07/24 29/07/24
Jn Bridge 2345 Sat  |0530 Mon (29 hrs)
Stafford Stafford Platform 6 Possession |27/07/24 28/07/24
Platform 3 2345 Sat 0835 Sun (29 hrs)
Platform 1
Stafford Trent Rickerscote Junction |Up Penkridge Possession |27/07/24 28/07/24
Valley Jn No.1 Slow 2345 Sat  |0835 Sun (29 hrs)
Stafford North Jn Stafford Goods Possession |27/07/24 28/07/24
Loop 2345 Sat 0835 Sun (29 hrs)
Whitehouse Jn Betley Road (former |Up Slow / Up Possession |27/07/24 28/07/24
site of SB) Stafford Slow 2345 Sat 0835 Sun (29 hrs)
Yarnfield Junction [Little Bridgeford Up Norton Bridge |Possession |27/07/24 29/07/24
Junction 2345 Sat  |0530 Mon (29 hrs)
Stafford North Jn |Betley Road (former |Down and Up Possession |28/07/24 29/07/24
site of SB) Slow 0835 Sun {0530 Mon (29 hrs)

Down and Up Fast
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775227 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |28/07/24 28/07/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |28/07/24 28/07/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban |Down and Up New|Possession |28/07/24 28/07/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |28/07/24 28/07/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/07/24 28/07/24
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 28/07/24 28/07/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775772 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |29/07/24 29/07/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |29/07/24 29/07/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |29/07/24 29/07/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |29/07/24 29/07/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 29/07/24 29/07/24
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 29/07/24 29/07/24
High Level Turnback Siding |Possession (0045 Mon |0500 Mon

Electronic Copy - Uncontrolled when printed

Page

236




Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765294 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |28/07/24 29/07/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |28/07/24 29/07/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (28/07/24 29/07/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |28/07/24 29/07/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |28/07/24 29/07/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |28/07/24 29/07/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |28/07/24 29/07/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |28/07/24 29/07/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |28/07/24 29/07/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |28/07/24 29/07/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (28/07/24 29/07/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |28/07/24 29/07/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |29/07/24 29/07/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |29/07/24 29/07/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |29/07/24 29/07/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |29/07/24 29/07/24
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757050 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |27/07/24 28/07/24 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |27/07/24 28/07/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |27/07/24  |28/07/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession 22;(/)(5)57/32:; 5884%12“4:1 Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |27/07/24 28/07/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |27/07/24 28/07/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |27/07/24 28/07/24
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |27/07/24 28/07/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |27/07/24 28/07/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |27/07/24 28/07/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |27/07/24 28/07/24
Jn 2305 Sat 0845 Sun
P2024/3718645 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |28/07/24 29/07/24 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession [28/07/24 29/07/24 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
POSSESSION MAY NEED TO BE CUT BACK DUE
TO PORT TALBOT RESIGNALLING POSSESSION.
work content: maintenance
P2024/3757969 |[NW3023 |Edgeley Jn No.2 |Plumley All Lines Possession |28/07/24 29/07/24 WORK CONTENT:
NW9017 |[SB 0040 Sun 0415 Mon CRSA: NTL Timpson RD Drainage
Northenden Jn Hazel Grove High  |All Lines Possession |28/07/24 29/07/24
Level Jn 0040 Sun  |0415 Mon
P2024/3758538 |NW4001 |Oxenholme Penrith All Lines Possession |27/07/24 28/07/24 WORK CONTENT:
NW4033 2125 Sat 1025 Sun CRSA: Shap Drainage
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3745903 |[NW6003 |Trafford Park Trafford Park West  (Trafford Park Line Blockage|28/07/24 28/07/24 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun {1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES

Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|28/07/24 28/07/24

Sidings Line +LOD 0930 Sun (1730 Sun

Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 28/07/24 28/07/24

Sidings Line Possession  |0930 Sun  |1730 Sun

Trafford Park Trafford Park Sidings [Trafford Park Sidings 28/07/24 28/07/24

West Jn Sidings Possession  |0930 Sun  |1730 Sun
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Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3756815 |MD101 Hanslope North  |Daventry South Jn |Down and Up Possession |04/08/24 05/08/24 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 |Jn Northampton 0140 Sun  |0500 Mon (29 hrs)  \WEEDON

WMT TO START/TERMINATE CMK/RUGBY AND
OFFER RRS

ACCESS TO DIRFT FROM THE NORTH
Work Content -

PLTR: Watford Lodge Loop Drainage
1:6 Maintenance
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Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741554 |MD101 Milford Jn Stafford Trent Valley |Down Stafford Possession |03/08/24 04/08/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 (Staffordshire) Jn No.1 Slow 2345 Sat 0840 Sun works
MD355
NW1001 |Polesworth Colwich Jn Down Trent Valley |Possession |03/08/24 04/08/24 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast 2345 Sat 0840 Sun MON
NW5009 Up Slow / Up Trent TRAINS TO TRAVEL VIA WEST MIDLANDS.
Valley Slow NO ACCESS BETWEEN RUGELEY TOWN AND
Stafford Trent Valley [Down TV Slow/ |Possession |03/08/24 04/08/24 RUGELEY TRENT VALLEY.
Jn No.1 Down Stafford / 2345 Sat 0840 Sun NO ACCESS TO LICHFIELD CHORD.
Down Stafford
Fast 0840 SUN to 2355 SUN
Up Stafford DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Fast/Up BETWEEN LICHFIELD NORTH JN AND COLWICH
Stafford/Up JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Fast/Up TV Fast BETWEEN RUGELEY NORTH JN AND LICHFIELD
Rugeley Town Rugeley North Jn Down and Up Possession |03/08/24 04/08/24 NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Cannock / Up & 2345 Sat 0840 Sun DOWN CANNOCK BRANCH AT RUGELEY NORTH
Down Cannock JN. WMT UNABLE TO STOP AT RUGELEY TRENT
Whitehouse Jn Stafford Trent Valley |Up Stafford Slow |Possession |03/08/24 04/08/24 VALLEY PLATFORMS 2 AND 3, RAIL
Jn No.1 2345 Sat 0840 Sun REPLACEMENT SERVICE TO OPERATE
Colwich Jn Stone OHNS Down and Up BLOCKED To|03/08/24 04/08/24
NW5009 Main A/C Electric 2345 Sat 0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|03/08/24 04/08/24
A/C Electric 2345 Sat 0840 Sun
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|03/08/24 04/08/24
(NW1004) Cannock / Up & |A/C Electric {2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |04/08/24 04/08/24
Slow 0840 Sun  |2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |04/08/24 05/08/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |04/08/24 05/08/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |04/08/24 05/08/24
Slow/Up Trent 2355 Sun 0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |04/08/24 05/08/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741554 Down TV Slow /
Continued Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession  |04/08/24 05/08/24
Cannock / Up & 2355 Sun  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |04/08/24 05/08/24
Jn No.1 2355 Sun 0525 Mon
Colwich Jn Stone OHNS Down and Up BLOCKED To|04/08/24 05/08/24
NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|04/08/24 05/08/24
A/C Electric 2355 Sun  |0525 Mon
Trains
P2024/3779275 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |06/08/24 06/08/24 **xx ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession |06/08/24 06/08/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession |06/08/24 | 06/08/24 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley |[Down TV Slow/ |Possession |06/08/24 06/08/24 NO ACCESS STOKE LINES AT COLWICH JN.
JnNo.l Down Stafford / 0010 Tue 0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
EOV¥” Stafford POSSESSION TO FINISH.
as
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |06/08/24 06/08/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|06/08/24 06/08/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|06/08/24 06/08/24
Electric 0010 Tue (0530 Tue
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3755493 |MD101 Stafford North Jn |Betley Road (former |Down and Up Fast|Possession |03/08/24 03/08/24 Work Content: PLTR: COT Moor Lane
MD301 site of SB) 2255 Sat 2345 Sat (29 hrs)
NW1001 Down and Up 29hrs All Lines Possession
NW1002 - ton Bridge  [Standon Bridge Down and Up Fast|BLOCKED To|03/08/24 |03/08/24
NW5008 . g TRAINS TO BE DIVERTED
Junction A/C Electric 2255 Sat (2345 Sat (29 hrs)
Trains
Colwich Jn Betley Road (former |Up Stafford / Up |Possession |03/08/24 04/08/24 ﬁegigéégg g?ifilfglr?\lD STATION. SALOP
site of SB) Stafford Fast / Up 2345Sat 0835 Sun (29 hrs) |5 |pINGS, STAFFORD UP SIDINGS, ARRIVAL
Fast ’ ’
Down Stafford / LINES.
Down Stafford
Fast / Down Fast
Milford Jn Betley Road (former |Down Stafford Possession |03/08/24 04/08/24
(Staffordshire) site of SB) Slow/Down Slow 2345 Sat 0835 Sun (29 hrs)
Norton Bridge Yarnfield Junction Norton Bridge Possession |03/08/24 04/08/24
Junction East Chord 2345 Sat 0835 Sun (29 hrs)
Penkridge Stafford Trent Valley [Down Penkridge |Possession |03/08/24 04/08/24
Jn No.1 Up Penkridge 2345 Sat  |0835 Sun (29 hrs)
Fast/Up Penkridge
Searchlight Lane |Yarnfield Junction Down Norton Possession |03/08/24 05/08/24
Jn Bridge 2345 Sat  |0530 Mon (29 hrs)
Stafford Stafford Platform 6 Possession |03/08/24 04/08/24
Platform 3 2345 Sat 0835 Sun (29 hrs)
Platform 1
Stafford Trent Rickerscote Junction |Up Penkridge Possession |03/08/24 04/08/24
Valley Jn No.1 Slow 2345 Sat  |0835 Sun (29 hrs)
Stafford North Jn Stafford Goods Possession |03/08/24 04/08/24
Loop 2345 Sat 0835 Sun (29 hrs)
Whitehouse Jn  |Betley Road (former |Up Slow / Up Possession |03/08/24 04/08/24
site of SB) Stafford Slow 2345 Sat 0835 Sun (29 hrs)
Yarnfield Junction [Little Bridgeford Up Norton Bridge |Possession |03/08/24 05/08/24
Junction 2345 Sat  |0530 Mon (29 hrs)
Stafford North Jn |Betley Road (former |Down and Up Possession |04/08/24 05/08/24
site of SB) Slow 0835 Sun {0530 Mon (29 hrs)

Down and Up Fast
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765200 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |04/08/24 05/08/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |04/08/24 05/08/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [04/08/24 05/08/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |04/08/24 05/08/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |04/08/24 05/08/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |04/08/24 05/08/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |04/08/24 05/08/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |04/08/24 05/08/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |04/08/24 05/08/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |04/08/24 05/08/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |04/08/24 05/08/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |04/08/24 05/08/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |05/08/24 05/08/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |05/08/24 05/08/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |05/08/24 05/08/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |05/08/24 05/08/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3758432 |NW3001 |Chester Chester Parcels Bay Possession |04/08/24 04/08/24 WORK CONTENT:
NwW3003 Platf 1 0110 Sun  |1710 Sun LIVERPOOL DU (S&C TAMP: CHESTER EAST;
NW3009 atiorm HEAVY MAINTENANCE: CREWE CS - CHESTER
Platform 3 EAST & DE-VEG
Down and Up
Main
Crewe Steel Chester Down Main Possession |04/08/24 04/08/24
Works Up Main 0110 Sun  |1710 Sun
P2024/3757940 |NW3023 |Edgeley Jn No.2 |Plumley All Lines Possession |04/08/24 05/08/24 WORK CONTENT:
NW9017 |SB 0040 Sun 0415 Mon CRSA: NTL Timpson RD Drainage
Northenden Jn Hazel Grove High All Lines Possession |04/08/24 05/08/24
Level Jn 0040 Sun 0415 Mon
P2024/3758549 |NW4001 |Oxenholme Penrith All Lines Possession |03/08/24 04/08/24 WORK CONTENT:
NW4033 2125 Sat 1025 Sun CRSA: Shap Drainage
P2024/3760548 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |04/08/24 05/08/24 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun 0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |04/08/24 05/08/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2024/3755553 |NW5009 | Sideway Jn Stoke Jn Down Passenger 09/08/24 12/08/24 'Work Content: Works Delivery: Sideway S&C Re-
Loop 2340 Fri 0530 Mon ballast
Stone Jn Stoke Jn Down and Up 09/08/24 12/08/24 TRAINS TO DIVERT VIA STAFFORD AND CREWE.
Main 2340 Fri 0530 Mon
P2024/3745865 |[NW6003 | Trafford Park Trafford Park West  (Trafford Park Line Blockage|04/08/24 04/08/24 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 [+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|04/08/24 04/08/24
Sidings Line +LOD 0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 04/08/24 04/08/24
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings|Trafford Park Sidings 04/08/24 04/08/24
West Jn Sidings Possession  |0930 Sun (1730 Sun
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Week 20

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741598 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |10/08/24 11/08/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 Slow/Down 2345 Sat 0840 Sun works
MD355 Stafford
NW1001 Down Trent Valley 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast/Down Main MON
NW5009 Up Stafford/Up TRAINS TO TRAVEL VIA WEST MIDLANDS.
Fast/Up Trent NO ACCESS BETWEEN RUGELEY TOWN AND
Valley Fast RUGELEY TRENT VALLEY.
Up Main/Up NO ACCESS TO LICHFIELD CHORD.
Slow/Up Trent
Valley Slow 0840 SUN to 2355 SUN
Rugeley Town Rugeley North Jn Down and Up Possession |10/08/24 11/08/24 DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Cannock / Up & 2345 Sat  |0840 Sun BETWEEN LICHFIELD NORTH JN AND COLWICH
Down Cannock JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Colwich Jn Stone OHNS Down and Up BLOCKED To|10/08/24 11/08/24 BETWEEN RUGELEY NORTH JN AND LICHFIELD
NW5009 Main A/C Electric 2345 Sat  |0840 Sun NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Trains DOWN CANNOCK BRANCH AT RUGELEY NORTH
Nuneaton OHNS |Atherstone All Lines BLOCKED To|10/08/24 11/08/24 JN. WMT UNABLE TO STOP AT RUGELEY TRENT
A/IC Electric 2345 Sat 0840 Sun VALLEY PLATFORMS 2 AND 3, RAIL
Trains REPLACEMENT SERVICE TO OPERATE
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|10/08/24 11/08/24
(NW1004) Cannock / Up & |A/C Electric 2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |11/08/24 11/08/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |11/08/24 12/08/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |11/08/24 12/08/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |11/08/24 12/08/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |11/08/24 12/08/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |11/08/24 12/08/24
Cannock / Up & 2355 Sun 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |11/08/24 12/08/24
Jn No.1 2355 Sun  |0525 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741598 Colwich Jn Stone OHNS Down and Up BLOCKED To|11/08/24 12/08/24
Continued NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|11/08/24 12/08/24
A/C Electric 2355 Sun  |0525 Mon
Trains
P2024/3754616 |[MD120 Camden Jn Watford Junction Down and Up DC |Possession |10/08/24 12/08/24 LONDON OVERGROUND NO DC SERVICES ALL
Electric 0245 Sat  |0500 Mon (54 hrs) DAY SAT & SUN
Work Content :
1in 13 maintenance strategy
P2024/3776993 |[EA1180 |Camden Road Camden Road North London Possession |11/08/24 11/08/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 Camden Road Highbury and Down North Possession [11/08/24 11/08/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession [11/08/24 11/08/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |11/08/24 11/08/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |[Camden Road West |Down and Up Possession |11/08/24 11/08/24
Jn North London 0045 Sun {0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |11/08/24 11/08/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession |11/08/24 11/08/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession |11/08/24 11/08/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |11/08/24 11/08/24
Jn West Loop 0045 Sun 0850 Sun
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Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3760852 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Kensington Possession LONDON OVERGROUND WLL SERVICES WILL
SO500 Olympia Platform Loop NOT RUN.
SW100 ,
swzz0 |LonghedgeJn  |Latchmere No.1Jn |DownandUp |Possession LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve
; ; ; CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Mitre Bridge J Fal J West L P
lire ridge “n aiconJn Up West London ossession HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn Down & Up South |Possession
(Willesden) West WORK: CROYDON DU - TRACK MAINTENANCE
Up & Down South IC09
West Goods
Willesden High Level |Down & Up High |Possession
Jn Level
West London Jn  |Latchmere No.3Jn |Down & Up Possession
(SwW) Sheepcote Lane
North Pole Jn North Pole Reception Road |Sidings
International Depot Possession
North Pole Jn Up Siding Sidings
Possession
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765280 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |11/08/24 12/08/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |11/08/24 12/08/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (11/08/24 12/08/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |11/08/24 12/08/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |11/08/24 12/08/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |11/08/24 12/08/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |11/08/24 12/08/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |11/08/24 12/08/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |11/08/24 12/08/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |11/08/24 12/08/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession (11/08/24 12/08/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |11/08/24 12/08/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |12/08/24 12/08/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |12/08/24 12/08/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |12/08/24 12/08/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |12/08/24 12/08/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2024
LNW Route Version 1.0 Previous freeze: EAS_VO_2024
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/3734424 |MD501 Castle Bromwich |Landor Street Jn All Lines Possession |10/08/24 12/08/24
MD570 Jn 1045 Sat 0400 Mon
Park Lane Jn (West |Castle Bromwich |Possession |10/08/24 12/08/24
Midlands) Curve 1045 Sat  [0400 Mon
Duddeston Jn Landor Street Jn Down Saltley Possession |10/08/24 12/08/24
Goods Loop 1045 Sat 0400 Mon
Landor Street Jn |Grand Jn All Possession |10/08/24 12/08/24
1045 Sat  [0400 Mon
St. Andrews Jn All Lines Possession |10/08/24 12/08/24
1045 Sat 0400 Mon
Castle Bromwich |Landor Street Jn Up Washwood Sidings 10/08/24 12/08/24
Jn Heath Arrival / Possession 1045 Sat 0400 Mon
Departure 1& 2
Washwood Heath |Washwood Heath Down Washwood |Sidings 10/08/24 12/08/24
East Jn West Junction Heath Through Possession (1045 Sat 0400 Mon
Siding
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3734368 |MD555 Coleshill Parkway Water Orton East Jn |All Lines Possession |10/08/24 12/08/24 Work Content: HS2 at Watton House
1045 Sat 0500 Mon
ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN
AVANTI ECS TO RUN VIA LICHFIELD.
XC ECS VIA LICHFIELD.
XC TO DIVERT VIA LICHFIELD,
XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY
XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON
FREIGHT TO DIVERT VIA WCML.
PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)
MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.
PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE
XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS
P2024/3757973 |NW3001 |Chester East Jn |Chester South Jn Dn&Up Main/Dn  |Possession |11/08/24 11/08/24 Work Content:
NW3005 Main 0110 Sun  |1715 Sun Liv DU: Chester West Jn S&C Tamp
NW3009
NW3011 Chester West Jn Platform 2 Possession |11/08/24 11/08/24
Platform 3 0110 Sun 1715 Sun
P2024/3758009 |[NW3001 |Chester EastJn |Crewe Steel Works |All Lines Possession |12/08/24 17/08/24 \Work Content:
NW3005 0045 Mon  |0530 Sat CRSA: 5 Day Plain Line Campaign
NwW3009
NW3011
P2024/3758551 |[NW4001 |Oxenholme Penrith All Lines Possession |10/08/24 11/08/24 WORK CONTENT:
NW4033 2125 Sat  [1025 Sun CRSA: Shap Drainage
P2024/3755553 |[NW5009 |Sideway Jn Stoke Jn Down Passenger 09/08/24 12/08/24 'Work Content: Works Delivery: Sideway S&C Re-
Loop 2340 Fri 0530 Mon ballast
Stone Jn Stoke Jn Down and Up 09/08/24 12/08/24 TRAINS TO DIVERT VIA STAFFORD AND CREWE.
Main 2340 Fri 0530 Mon
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LNW Route

EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week 21

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3754402

MD101

Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

17/08/24
0140 Sat

19/08/24
0300 Mon

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

18/08/24
0040 Sun

18/08/24
0645 Sun (6 hrs)

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

'Work Content -
HS2: Hampstead Road Bridge Piling Works
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Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3777201 |EA1180 |Camden Road Camden Road North London Possession |18/08/24 18/08/24 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |18/08/24 18/08/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |18/08/24 18/08/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |18/08/24 18/08/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |18/08/24 18/08/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |18/08/24 18/08/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession |18/08/24 18/08/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |18/08/24 18/08/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |18/08/24 18/08/24
Jn West Loop 0045 Sun 0850 Sun
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_VO_2024
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2024/3760874 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession 19/08/24
MD160 London 0400 Mon
MD166
S0250 Kensington Kensington Olympia |Kensington Possession 19/08/24
S0O500 Olympia Platform Loop 0400 Mon
SW100 .
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 19/08/24
Kensington 0400 Mon
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession 19/08/24
Latchmere Curve 0400 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession 19/08/24
0400 Mon
West London Jn Down & Up South |Possession 19/08/24
(Willesden) West 0400 Mon
Up & Down South
West Goods
Willesden High Level |Down & Up High |Possession 19/08/24
Jn Level 0400 Mon
West London Jn  |Latchmere No.3Jn |Down & Up Possession 19/08/24
(SwW) Sheepcote Lane 0400 Mon
North Pole Jn North Pole Reception Road |Sidings 19/08/24
International Depot Possession 0400 Mon
North Pole Jn Up Siding Sidings 19/08/24
Possession 0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765382 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |18/08/24 19/08/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |18/08/24 19/08/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [18/08/24 19/08/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |18/08/24 19/08/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |18/08/24 19/08/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |18/08/24 19/08/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |18/08/24 19/08/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |18/08/24 19/08/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |18/08/24 19/08/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |18/08/24 19/08/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession 18/08/24 19/08/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |18/08/24 19/08/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |19/08/24 19/08/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |19/08/24 19/08/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |19/08/24 19/08/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |19/08/24 19/08/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757032 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |17/08/24 18/08/24 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |17/08/24 18/08/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |17/08/24  |18/08/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession ;.;/)(358/82:; 354%8?“4:1 Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |17/08/24 18/08/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |17/08/24 18/08/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |17/08/24 18/08/24
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |17/08/24 18/08/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |17/08/24 18/08/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |17/08/24 18/08/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |17/08/24 18/08/24
Jn 2305 Sat 0845 Sun
P2024/3772881 |GW103 Chester Line Jn  |[Aynho Jn Down and Up Protected 18/08/24 18/08/24 RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT
GW200 Oxford/Cherwell |[Path 2305 Sun 2359 Sun 8MPH MAXIMUM SPEED.
MD401 Valley
NO OTHER SERVICES TO OPERATE.
P2024/3754959 |MD501 Kingsbury Jn Water Orton East Jn |All Lines Possession |20/08/24 22/08/24 'Work Content: PLTR: Hams Hall (on the DBP2)
MD545 0050 Tue  |0540 Thu
MD555 TRAINS TO DIVERT VIA NUNEATON & COLESHILL
PARKWAY OR THE WHITACRE LINES &
COLESHILL PARKWAY
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_VO_2024
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3734374 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession [17/08/24 17/08/24
MD570 Jn Derby Fast 0700 Sat 1045 Sat
Down Derby
Goods
Duddeston Jn Landor Street Jn Down Saltley Possession  |17/08/24 23/08/24
Goods Loop 0700 Sat  [2359 Fri
Castle Bromwich |Landor Street Jn Up Washwood Sidings 17/08/24 23/08/24
Jn Heath Arrival / Possession  [0700 Sat  [2359 Fri
Departure 1& 2
Washwood Heath |Washwood Heath Down Washwood |Sidings 17/08/24 23/08/24
East Jn West Junction Heath Through Possession  |0700 Sat 2359 Fri
Siding
Castle Bromwich |Park Lane Jn (West |Castle Bromwich |Possession |17/08/24 19/08/24
Jn Midlands) Curve 1045 Sat  |0500 Mon
Landor Street Jn |Grand Jn All Possession |17/08/24 23/08/24
1045 Sat  |2359 Fri
St. Andrews Jn All Lines Possession |17/08/24 23/08/24
1045 Sat 2359 Fri
Washwood Heath |Duddeston Jn Up Washwood Possession |17/08/24 19/08/24
West Junction Heath Goods 1045 Sat (0500 Mon
Loop
Water Orton West|Landor Street Jn All Lines Possession |17/08/24 19/08/24
Jn 1045 Sat  |0500 Mon
Water Orton West|Landor Street Jn Down Derby / Possession |19/08/24 23/08/24
Jn Down Derby 0500 Mon 2359 Fri
Goods

Down Derby Fast
Up Derby Fast
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2024
LNW Route Version 1.0 Previous freeze: EAS_VO_2024
Week 21 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type

P2024/3734374
Continued
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Network Rail

LNW Route

EAS - Section 7

Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week

21 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2024/3734369

MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

17/08/24
1045 Sat

19/08/24
0500 Mon

Work Content: HS2 at Watton House

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

P2024/3755681

NW1005
NW5008
NW5009

Stone Jn

Kidsgrove

Down and Up
Main

23/08/24
2340 Fri

27/08/24
0550 Tue

Work Content: Works Delivery: Stoke North S&C Re-
ballast

TRAINS TO DIVERT VIA STAFFORD AND CREWE.

P2024/3758009

NW3001
NW3005
NW3009
NW3011

Chester East Jn

Crewe Steel Works

All Lines

Possession

12/08/24
0045 Mon

17/08/24
0530 Sat

\Work Content:
CRSA: 5 Day Plain Line Campaign

P2024/3758581

NW4001
NW4033

Oxenholme

Penrith

All Lines

Possession

17/08/24
2125 Sat

18/08/24
1025 Sun

WORK CONTENT:
CRSA: Shap Drainage

P2024/3755620

NW5009

Sideway Jn

Stoke Jn

Down Passenger
Loop

17/08/24
2320 Sat

19/08/24
0530 Mon

'Work Content: Works Delivery: Sideway S&C Re-
ballast

Stone Jn

Stoke Jn

Down and Up
Main

17/08/24
2320 Sat

19/08/24
0530 Mon

TRAINS TO DIVERT VIA STAFFORD AND CREWE.
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EAS - Section 7

Data freeze: EAS_V1 2024

Network Rail
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757704 |[NW5009 |Kidsgrove Jn Cheadle Hulme All Lines Possession |17/08/24 19/08/24 WORK CONTENT:
0010 Sat 0540 Mon CRSA
PLTR: Macclesfield Loop Platform 3
Macclesfield S&C Prep
Page 262
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3755152 |MD101 Camden Jn Willesden North Jn  |Down and Up Fast|Possession |24/08/24 27/08/24 0140 SAT TO 0300 TUES
0140 Sat 0300 Tue
ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Lines A,D,E,X Possession 24/08/24 27/08/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Platforms 12 to 16 0140 Sat 0300 Tue STANDARD TWO TRACK TIMES
NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2: Hampstead Road Bridge Piling Works
PLTR: Primrose Hill Tunnel
P2024/3755253 |MD101 Ledburn Jn Milton Keynes South |Down and Up Fast|Possession |24/08/24 27/08/24 TRAINS TO TRAVEL OVER SLOW LINES
Jn 0050 Sat  |0500 Tue (76 hrs)
WORK CONTENT -
Ledburn Jn Milton Keynes South |Down and Up Possession |[25/08/24 25/08/24 PLTR: Bletchley Station Drainage
Jn Slow 0050 Sun  |0900 Sun (9 hrs)
Ledburn Jn Milton Keynes South |Down and Up Possession |25/08/24 26/08/24
Jn Slow 2300 Sun  |0700 Mon (8 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3776973 |EA1180 |Camden Road Camden Road North London Possession  |25/08/24 25/08/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |25/08/24 25/08/24
LN110 East Jn Islington London Relief 0045 Sun  |0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |25/08/24 25/08/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |25/08/24 25/08/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession  |25/08/24 25/08/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |25/08/24 25/08/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |25/08/24 25/08/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession |25/08/24 25/08/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |25/08/24 25/08/24
Jn West Loop 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765347 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |25/08/24 26/08/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |25/08/24 26/08/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [25/08/24 26/08/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |25/08/24 26/08/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |25/08/24 26/08/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |25/08/24 26/08/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |25/08/24 26/08/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |25/08/24 26/08/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |25/08/24 26/08/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |25/08/24 26/08/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [25/08/24 26/08/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |25/08/24 26/08/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |26/08/24 26/08/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |26/08/24 26/08/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |26/08/24 26/08/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |26/08/24 26/08/24
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3734378 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession |24/08/24 24/08/24
MD570 Jn Derby Fast 0001 Sat  |1045 Sat
Down Derby
Goods
Duddeston Jn Landor Street Jn Down Saltley Possession  |24/08/24 24/08/24
Goods Loop 0001 Sat 1045 Sat
Washwood Heath |Washwood Heath Down Washwood |Sidings 24/08/24 27/08/24
East Jn West Junction Heath Through Possession  [0001 Sat 0400 Tue
Siding
Castle Bromwich |Park Lane Jn (West |Castle Bromwich |Possession |24/08/24 27/08/24
Jn Midlands) Curve 1045 Sat  |0400 Tue
Landor Street Jn |Grand Jn All Possession |24/08/24 27/08/24
1045 Sat 0400 Tue
St. Andrews Jn All Lines Possession  |24/08/24 27/08/24
1045 Sat  |0400 Tue
Washwood Heath |Duddeston Jn Up Washwood Possession |24/08/24 27/08/24
West Junction Heath Goods 1045 Sat 0400 Tue
Loop
Water Orton West |Landor Street Jn All Lines Possession |24/08/24 27/08/24
Jn 1045 Sat 0400 Tue
Castle Bromwich |Landor Street Jn Up Washwood Sidings 24/08/24 27/08/24
Jn Heath Arrival / Possession {1045 Sat  |0400 Tue

Departure 1& 2
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3734370 |MD555 Coleshill Parkway Water Orton East Jn |All Lines Possession |24/08/24 26/08/24 Work Content: HS2 at Watton House
1045 Sat 0500 Mon
ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN
AVANTI ECS TO RUN VIA LICHFIELD.
XC ECS VIA LICHFIELD.
XC TO DIVERT VIA LICHFIELD,
XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY
XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON
FREIGHT TO DIVERT VIA WCML.
PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)
MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.
PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE
XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS
P2024/3755681 |[NW1005 |Stone Jn Kidsgrove Down and Up 23/08/24 27/08/24 Work Content: Works Delivery: Stoke North S&C Re-
NW5008 Main 2340 Fri 0550 Tue ballast
NW5009
TRAINS TO DIVERT VIA STAFFORD AND CREWE.
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3758646 |GW735 Basford Hall Jn  |Salop Goods Jn All Lines Possession |24/08/24 27/08/24 Work Content
NW1009 |SB (BH) 0001 Sat 0500 Tue (7 hrs) Crewe Hub: BHIL Diversionary Works
NwW1011
NW1013 |Crewe NorthJn |Salop Goods Jn Down & Up Chstr |Possession |24/08/24 27/08/24
NW1015 Ind 0001 Sat  [0500 Tue
Nw1017 - -
NWs001 |Crewe Sorting  |Gresty Lane Jn All Possession |24/08/24  |27/08/24
Sidings North SB 0001 Sat  |0500 Tue (7 hrs)
Gresty Lane Jn  |Salop Goods Jn All Lines Possession |24/08/24 27/08/24
0001 Sat 0500 Tue (7 hrs)
Salop Goods Jn  |Crewe Coal Yard SB |All Lines Possession |24/08/24 27/08/24
(CY) 0001 Sat (0500 Tue (7 hrs)
Sydney Bridge Jn ( |All Lines Possession |24/08/24 27/08/24
Former Site Of ) 0001 Sat  |0500 Tue (7 hrs)
P2024/3758601 |[NW4001 |Oxenholme Penrith All Lines Possession  |24/08/24 25/08/24 WORK CONTENT:
NW4033 2125 Sat  [1025 Sun CRSA: Shap Drainage
P2024/3760165 |[NW5001 |Cheadle Hulme |Heaton Norris Jn All Lines Possession |24/08/24 29/08/24 WORK CONTENT:
0001 Sat  [0505 Thu CD: CMP2 OB1A Greek Street
P2024/3757710 |NW5009 |Kidsgrove Jn Cheadle Hulme All Lines Possession |24/08/24 29/08/24 5 Days alignment with Greek St P3760165
0010 Sat (0510 Thu
WORK CONTENT:
CRSA: Macclesfield S&C
PLTR: Macclesfield Station
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754403 |MD101 Camden Jn Willesden North Jn  |Down and Up Fast|Possession |31/08/24 02/09/24 0140 SAT TO 0300 MON
0140 Sat (0300 Mon
ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Lines A,D,E, X Possession |31/08/24 02/09/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Platforms 12 to 16 0140 Sat 0300 Mon STANDARD TWO TRACK TIMES
Euston Camden Jn Up Sidings 1 & 2 |Sidings 01/09/24 01/09/24 NO ACCESS EUSTON PLATFORMS 12 TO 16,
Possession /0040 Sun 0645 Sun (6 hrs) MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2: Hampstead Road Bridge Piling Works
PLTR: Primrose Hill Tunnel
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741555 |MD101 Milford Jn Stafford Trent Valley |Down Stafford Possession |31/08/24 01/09/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 (Staffordshire) Jn No.1 Slow 2345 Sat 0840 Sun works
MD355
NW1001 |Polesworth Colwich Jn Down Trent Valley |Possession |31/08/24 01/09/24 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast 2345 Sat 0840 Sun MON
NW5009 Up Slow / Up Trent TRAINS TO TRAVEL VIA WEST MIDLANDS.
Valley Slow NO ACCESS BETWEEN RUGELEY TOWN AND
Stafford Trent Valley [Down TV Slow/ |Possession |31/08/24 01/09/24 RUGELEY TRENT VALLEY.
Jn No.1 Down Stafford / 2345 Sat 0840 Sun NO ACCESS TO LICHFIELD CHORD.
Down Stafford
Fast 0840 SUN to 2355 SUN
Up Stafford DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Fast/Up BETWEEN LICHFIELD NORTH JN AND COLWICH
Stafford/Up JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Fast/Up TV Fast BETWEEN RUGELEY NORTH JN AND LICHFIELD
Rugeley Town Rugeley North Jn Down and Up Possession |31/08/24 01/09/24 NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Cannock / Up & 2345 Sat 0840 Sun DOWN CANNOCK BRANCH AT RUGELEY NORTH
Down Cannock JN. WMT UNABLE TO STOP AT RUGELEY TRENT
Whitehouse Jn Stafford Trent Valley |Up Stafford Slow |Possession |31/08/24 01/09/24 VALLEY PLATFORMS 2 AND 3, RAIL
Jn No.1 2345 Sat 0840 Sun REPLACEMENT SERVICE TO OPERATE
Colwich Jn Stone OHNS Down and Up BLOCKED To|31/08/24 01/09/24
NW5009 Main A/C Electric 2345 Sat 0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|31/08/24 01/09/24
A/C Electric 2345 Sat 0840 Sun
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|31/08/24 01/09/24
(NW1004) Cannock / Up & |A/C Electric {2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |01/09/24 01/09/24
Slow 0840 Sun  |2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |01/09/24 02/09/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |01/09/24 02/09/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |01/09/24 02/09/24
Slow/Up Trent 2355 Sun 0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |01/09/24 02/09/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast

Electronic Copy - Uncontrolled when printed

Page

270




Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741555 Down TV Slow /
Continued Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession  |01/09/24 02/09/24
Cannock / Up & 2355 Sun  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |01/09/24 02/09/24
Jn No.1 2355 Sun 0525 Mon
Colwich Jn Stone OHNS Down and Up BLOCKED To|01/09/24 02/09/24
NW5009 Main A/C Electric  |2355 Sun 0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|01/09/24 02/09/24
AIC Electric 2355 Sun 0525 Mon
Trains
P2024/3775215 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |01/09/24 01/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |01/09/24 01/09/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |01/09/24 01/09/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |01/09/24 01/09/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 01/09/24 01/09/24
Possession 0055 Sun 0810 Sun
Willesden Junction |Willesden Sidings 01/09/24 01/09/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775773 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |02/09/24 02/09/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |02/09/24 02/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |02/09/24 02/09/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |02/09/24 02/09/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 02/09/24 02/09/24
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 02/09/24 02/09/24
High Level Turnback Siding |Possession (0045 Mon |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765362 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |01/09/24 02/09/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |01/09/24 02/09/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [01/09/24 02/09/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |01/09/24 02/09/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |01/09/24 02/09/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |01/09/24 02/09/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |01/09/24 02/09/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |01/09/24 02/09/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |01/09/24 02/09/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |01/09/24 02/09/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (01/09/24 02/09/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/09/24 02/09/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/09/24 02/09/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |02/09/24 02/09/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |02/09/24 02/09/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |02/09/24 02/09/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_VO_2024
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3734425 |MD501 Castle Bromwich |Landor Street Jn All Lines Possession |31/08/24 02/09/24
MD570 Jn 1045 Sat 0400 Mon
Park Lane Jn (West |Castle Bromwich |Possession |31/08/24 02/09/24
Midlands) Curve 1045 Sat  [0400 Mon
Duddeston Jn Landor Street Jn Down Saltley Possession  |31/08/24 02/09/24
Goods Loop 1045 Sat 0400 Mon
Landor Street Jn |Grand Jn All Possession |31/08/24 02/09/24
1045 Sat 0400 Mon
St. Andrews Jn All Lines Possession  |31/08/24 02/09/24
1045 Sat 0400 Mon
Castle Bromwich |Landor Street Jn Up Washwood Sidings 31/08/24 02/09/24
Jn Heath Arrival / Possession 1045 Sat {0400 Mon
Departure 1& 2
Washwood Heath |Washwood Heath Down Washwood |Sidings 31/08/24 02/09/24
East Jn West Junction Heath Through Possession (1045 Sat 0400 Mon
Siding
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Network Rail

LNW Route

EAS - Section 7

Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week

23 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2024/3734371

MD555

Coleshill Parkway

Water Orton East Jn

All Lines

Possession

31/08/24
1045 Sat

02/09/24
0500 Mon

Work Content: HS2 at Watton House

ACCESS AVAILABLE TO HAMS HALL AT ALL
TIMES EXCEPT BETWEEN 00:10 TO 08:10 SUN

AVANTI ECS TO RUN VIA LICHFIELD.

XC ECS VIA LICHFIELD.

XC TO DIVERT VIA LICHFIELD,

XC SERVICES TO FROM DERBY DIRECTION TO
START/TERMINATE COLES HILL PARKWAY

XC STANSTEAD / ANGLIA SERVICES TO
TERMINATE AT NUNEATON

FREIGHT TO DIVERT VIA WCML.

PILOTMAN REQUIRED BETWEEN COLESHILL
PARK WAY AND POINT OF OBSTRUCTION (AT
33M25CH)

MAX 1 TPH TO COLESHILL PARKWAY ALLOWING
FOR 5 MINUTE BRIEFING OF THE PILOTMAN AT
COLESHILL PARKWAY.

PILOTMAN REQUIRED FROM COLESHILL
PARKWAY STATION TO POINT OF OBSTRUCTION
(33M25CH) ON DOWN WHITACRE LINE

XC TO CONSIST A 3 CAR MAXIMUM FOR
REVERSAL MOVE FROM DOWN WHITACRE TO UP
WHITACRE LINE VIA WW751A/B POINTS

P2024/3749167

MD701

Marylebone

Marylebone

Platforms
1,2,4,5,6

Possession

01/09/24
0035 Sun

01/09/24
1035 Sun

Work Content: Birmingham DU: S&C Tamping @
Marylebone

Neasden South Jn

Down Main

Up Main

Possession

01/09/24
0035 Sun

01/09/24
1035 Sun

CHILTERNS TO STABLE IN PLATFORM 3

CHILTERNS NOT TO STABLE IN WALL SIDINGS

Marylebone

Marylebone

Wall Sidings

Sidings
Possession

01/09/24
0035 Sun

01/09/24
1035 Sun

P2024/3755554

NW1005
NW5008
NW5009

Stone Jn

Kidsgrove

Down and Up
Main

31/08/24
2330 Sat

02/09/24
0530 Mon

Work Content: Works Delivery: Stoke North S&C Re-
ballast

TRAINS TO DIVERT VIA STAFFORD AND CREWE.

P2024/3758583

NW4001
NW4033

Oxenholme

Penrith

All Lines

Possession

31/08/24
2125 Sat

01/09/24
1025 Sun

WORK CONTENT:
CRSA: Shap Drainage

P2024/3757693

NW5009

Kidsgrove Jn

Cheadle Hulme

All Lines

Possession

01/09/24
0010 Sun

02/09/24
0540 Mon

WORK CONTENT:
CRSA

Macclesfield S&C FU
PLTR: North Road

Electronic Copy - Uncontrolled when printed

Page

274




Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3751432 |MD101 Rugby Trent Brandon HABD Down and Up Possession \Work Content: PLTR: Long Lawford Drainage
MD180 Valley Jn Coventry
MD301 TRAINS TO BE DIVERTED
Rugby OHNS Brandon HABD Down and Up BLOCKED To
MD301 Coventry A/Q Electric RAIL REPLACEMENT SERVICE TO OPERATE
Trains BETWEEN COVENTRY & RUGBY
WEST COAST TRENT VALLEY ROUTE TO REMAIN
OPEN DURING POSSESSION TIMES
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741579 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |07/09/24 08/09/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 Slow/Down 2345 Sat 0840 Sun works
MD355 Stafford
NW1001 Down Trent Valley 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast/Down Main MON
NW5009 Up Stafford/Up TRAINS TO TRAVEL VIA WEST MIDLANDS.
Fast/Up Trent NO ACCESS BETWEEN RUGELEY TOWN AND
Valley Fast RUGELEY TRENT VALLEY.
Up Main/Up NO ACCESS TO LICHFIELD CHORD.
Slow/Up Trent
Valley Slow 0840 SUN to 2355 SUN
Rugeley Town Rugeley North Jn Down and Up Possession |07/09/24 08/09/24 DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Cannock / Up & 2345 Sat  |0840 Sun BETWEEN LICHFIELD NORTH JN AND COLWICH
Down Cannock JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Colwich Jn Stone OHNS Down and Up BLOCKED To|07/09/24 08/09/24 BETWEEN RUGELEY NORTH JN AND LICHFIELD
NW5009 Main A/C Electric 2345 Sat  |0840 Sun NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Trains DOWN CANNOCK BRANCH AT RUGELEY NORTH
Nuneaton OHNS |Atherstone All Lines BLOCKED To|07/09/24 08/09/24 JN. WMT UNABLE TO STOP AT RUGELEY TRENT
A/IC Electric 2345 Sat 0840 Sun VALLEY PLATFORMS 2 AND 3, RAIL
Trains REPLACEMENT SERVICE TO OPERATE
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|07/09/24 08/09/24
(NW1004) Cannock / Up & |A/C Electric 2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |08/09/24 08/09/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |08/09/24 09/09/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |08/09/24 09/09/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |08/09/24 09/09/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |08/09/24 09/09/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |08/09/24 09/09/24
Cannock / Up & 2355 Sun 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |08/09/24 09/09/24
Jn No.1 2355 Sun  |0525 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741579 Colwich Jn Stone OHNS Down and Up BLOCKED To|08/09/24 09/09/24
Continued NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|08/09/24 09/09/24
A/C Electric  |2355 Sun 0525 Mon
Trains
P2024/3775216 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |08/09/24 08/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |08/09/24 08/09/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession |08/09/24 08/09/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |08/09/24 08/09/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 08/09/24 08/09/24
Possession 10055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 08/09/24 08/09/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775774 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |09/09/24 09/09/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |09/09/24 09/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |09/09/24 09/09/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |09/09/24 09/09/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 09/09/24 09/09/24
Possession 0045 Mon  |0500 Mon
Willesden Junction |Willesden Sidings 09/09/24 09/09/24
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3751454 |MD301 Canley Stechford South Jn  |Down and Up Possession  |08/09/24 08/09/24 Work Content: PLTR: Beechwood Tunnel

MD405 Main/Coventry 0001 Sun  |1200 Sun (12 hrs) S&C Tamp: B'ham International Sth & Nth (12hrs)

MD410

Canley Birmingham Down and Up Possession  |08/09/24 09/09/24 TRAINS TO BE DIVERTED
International South  |Main/Coventry 1200 Sun 0525 Mon

Jn

RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BIRMINGHAM NEW STREET & RUGBY
UNTIL 1200 SUN

FROM 1200 SUN RAIL REPLACEMENT SERVICE
TO OPERATE BETWEEN BIRMINGHAM
INTERNATIONAL & RUGBY

NO UNITS TO STABLE IN BIRMINGHAM
INTERNATIONAL

WEST COAST TRENT VALLEY ROUTE TO REMAIN
OPEN DURING POSSESSION TIMES
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765383 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |08/09/24 09/09/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |08/09/24 09/09/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [08/09/24 09/09/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |08/09/24 09/09/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |08/09/24 09/09/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |08/09/24 09/09/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |08/09/24 09/09/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |08/09/24 09/09/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |08/09/24 09/09/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |08/09/24 09/09/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |08/09/24 09/09/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/09/24 09/09/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |09/09/24 09/09/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |09/09/24 09/09/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |09/09/24 09/09/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |09/09/24 09/09/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3718564 |GW730 Ledbury Shelwick Jn Single Possession |07/09/24 09/09/24 AMENDED TRAIN WORKING WITH REPLACEMENT
MD940 0100 Sat 0400 Mon ROAD TRANSPORT. THE PROTECTION AT
LEDBURY PREVENTS TRANS FROM SHUNTING
Moreton-on-Lugg |Hereford Up Possession |07/09/24 09/09/24 AT LEDBURY WEST FROM TEH DOWN SIDE TO
LC and SB Down 0100 Sat 0400 Mon THE UP SIDE. POSSESSION TO BE READ IN
CONJUNCTION WITH OTHER SECTION 7
POSSESSIONS ON GW730.
work content: S&C renewals Shelwick Jn.
P2024/3718686 |GW731 Crewe Bank Crewe Bank Up Goods Loop Possession |08/09/24 09/09/24 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |08/09/24 09/09/24 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun 0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
POSSESSION MAY NEED TO BE CUT BACK DUE
TO PORT TALBOT RESIGNALLING POSSESSION.
work content: maintenance
P2024/3718843 |[NW3007 |Wrexham Bidston Dee Jn Down Possession |07/09/24 09/09/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Exchange Jn 2355 Sat 0535 Mon ROAD TRANSPORT BETWEEN WREXHAM AND
BIDSTON.
NO ACCESS TO DEE MARSH OR PENYFFORDD
FREIGHT CONNECTIONS.
work content: Hawarden Bridge works.
P2024/3758486 |[NW3009 |Chester Chester West Jn Platform 7 Possession |08/09/24 09/09/24 ACCESS TO CHESTER ALSTOM DEPOT VIA
NwW3011 0110 Sun 0500 Mon CHESTER EAST JN ONLY
Chester East Jn |Chester West Jn Down Through Possession |08/09/24 09/09/24 WORK CONTENT
Down and Up 0110 Sun  |0500 Mon LIVERPOOL DU: CHESTER NORTH JN S&C TAMP
Goods AND HEAVY MAINTENANCE
Chester South Jn |Chester North Jn Up and Down Fork|Possession |08/09/24 09/09/24
0110 Sun  |0500 Mon
Chester West Jn  |Hooton South Jn All Lines Possession |08/09/24 09/09/24
0110 Sun  |0500 Mon
Chester South Jn [Chester West Jn Up Slow Possession |08/09/24 09/09/24
0750 Sun  |0500 Mon
P2024/3758553 |[NW4001 |Oxenholme Penrith All Lines Possession |07/09/24 08/09/24 WORK CONTENT:
NW4033 2125 Sat 1025 Sun CRSA: Shap Drainage
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3758590 |[NW5013 |Dinting South Jn |Dinting East Jn All Lines Possession |08/09/24 09/09/24 WORK CONTENT:
NW5015 0030 Sun 0450 Mon CRSA; PLTR Hyde Jn
NwW5017
NW5019 |Glossop Dinting South Jn Down & Up Possession |08/09/24 09/09/24
NW9011 Glossop 0030 Sun  |0450 Mon
Hadfield Guide Bridge West  |All Lines Possession |08/09/24 09/09/24
Jn 0030 Sun {0450 Mon
Hyde Jn Woodley Jn All Lines Possession  |08/09/24 09/09/24
0030 Sun (0450 Mon
P2024/3758599 [NW7001 |Mills Hill Castleton East Jn All Lines Possession |07/09/24 17/09/24 WORK CONTENT:
0005 Sat  |0550 Tue CD Renewals: MVN2 UB48a M62 Motorway Bridge
P2024/3758600 |[NW7001 |Rochdale East Jn |Hebden Bridge All Lines Possession |07/09/24 10/09/24 WORK CONTENT:
NW7009 0015 Sat 0555 Tue CD Renewals: OB108 Hall Royd Lane
(19m 1067y)
Stansfield Hall Jn |Hall Royd Jn All Lines Possession  |07/09/24 10/09/24 CD Renewals: MVN2 T90 Summit Tunnel
0015 Sat  |0555 Tue (14m 35c - 16m 65c)
Todmorden Viaduct |West Curve Possession |07/09/24 10/09/24
Junction 0015 Sat 0555 Tue
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 25
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754404 |MD101 Camden Jn Willesden North Jn  |Down and Up Fast|Possession |14/09/24 16/09/24 0140 SAT TO 0300 MON
0140 Sat (0300 Mon
_ _ ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Lines A,D,E, X Possession  |14/09/24 16/09/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Platforms 12 to 16 0140 Sat 0300 Mon STANDARD TWO TRACK TIMES
Euston Camden Jn Up Sidings 1 & 2 |Sidings 15/09/24 15/09/24 NO ACCESS EUSTON PLATFORMS 12 TO 16,
Possession /0040 Sun 0645 Sun (6 hrs) MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2: Hampstead Road Bridge Piling Works
PLTR: Primrose Hill Tunnel
P2024/3754453 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession |15/09/24 16/09/24 TRAINS DIVERTED VIA NORTHAMPTON
Main 0140 Sun  |0500 Mon (29 hrs)  [TRAINS TO TRAVEL ON THE SLOW LINES
Work Content -
PLTR: Hayford Nth Drainage
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3779310 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |17/09/24 17/09/24 *xxx ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NwW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession |17/09/24 17/09/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North |Colwich Jn Down Trent Valley |Possession |17/09/24 17/09/24 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent VaIIey Down TV Slow / Possession 17/09/24 17/09/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue  |0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |17/09/24 17/09/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|17/09/24 17/09/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|17/09/24 17/09/24
Electric 0010 Tue |0530 Tue
Trains
P2024/3775217 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |15/09/24 15/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |15/09/24 15/09/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun {0810 Sun
Willesden Suburban [Down and Up New|Possession |15/09/24 15/09/24
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |15/09/24 15/09/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 15/09/24 15/09/24
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 15/09/24 15/09/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775811 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |16/09/24 16/09/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |16/09/24 16/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |16/09/24 16/09/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |16/09/24 16/09/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 16/09/24 16/09/24
Possession /0045 Mon  |0500 Mon
Willesden Junction |Willesden Sidings 16/09/24 16/09/24
High Level Turnback Siding |Possession (0045 Mon |0500 Mon
P2024/3751431 |MD301 Coventry North Jn|Birmingham Down and Up Possession  |15/09/24 16/09/24 'Work Content:PLTR: Beechwood
MD405 International South |Fast/Main/Coventr 0001 Sun 0525 Mon
MD410 Jn y TRAINS TO BE DIVERTED
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BIRMINGHAM INTERNATIONAL AND
COVENTRY
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LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3765385 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |15/09/24 16/09/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |15/09/24 16/09/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [15/09/24 16/09/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/09/24 16/09/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |15/09/24 16/09/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |15/09/24 16/09/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |15/09/24 16/09/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |15/09/24 16/09/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |15/09/24 16/09/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |15/09/24 16/09/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [15/09/24 16/09/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/09/24 16/09/24
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/09/24 16/09/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |16/09/24 16/09/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |16/09/24 16/09/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |16/09/24 16/09/24
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757064 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |14/09/24 15/09/24 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession  |14/09/24 15/09/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |14/09/24  |15/09/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession ;.g(/)%Q/SZaA; ggi%géii Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |14/09/24 15/09/24
Jn 2305 Sat {0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |14/09/24 15/09/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |14/09/24 15/09/24
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  |14/09/24 15/09/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |14/09/24 15/09/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |14/09/24 15/09/24
South Jn Relief 2305 Sat 0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |14/09/24 15/09/24
Jn 2305 Sat 0845 Sun
P2024/3718625 |GW730 Ledbury Shelwick Jn Single Possession [14/09/24 16/09/24 AMENDED TRAIN WORKING WITH REPLACEMENT
MD940 0100 Sat 0400 Mon ROAD TRANSPORT. THE PROTECTION AT
LEDBURY PREVENTS TRANS FROM SHUNTING
Moreton-on-Lugg |Hereford Up Possession [14/09/24 16/09/24 AT LEDBURY WEST FROM TEH DOWN SIDE TO
LC and SB Down 0100 Sat 0400 Mon THE UP SIDE. POSSESSION TO BE READ IN
CONJUNCTION WITH OTHER SECTION 7
POSSESSIONS ON GW730.
work content: S&C renewals Shelwick Jn.
P2024/3748691 |[NW1021 |Ordsall Lane Jn |Parkside Jn All Lines Possession |14/09/24 16/09/24 'Work Content:
NwW2015 0025 Sat 0530 Mon CRSA: PLTR Patricroft
NW2019
P2024/3718861 |[NW3007 |Wrexham Bidston Dee Jn Down Possession [14/09/24 16/09/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Exchange Jn 2355 Sat 0535 Mon ROAD TRANSPORT BETWEEN WREXHAM AND
BIDSTON.
NO ACCESS TO DEE MARSH OR PENYFFORDD
FREIGHT CONNECTIONS.
work content: Hawarden Bridge works.
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LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3758602 |[NW4001 |Oxenholme Penrith All Lines Possession  [14/09/24 15/09/24 WORK CONTENT:
NW4033 2125 Sat 1025 Sun CRSA: Shap Drainage
P2024/3760492 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |15/09/24 16/09/24 SERVICES TO START / TERMINATE AT PRESTON.
NwW4007 2345 Sun (0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |15/09/24 16/09/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun 0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2024/3758599 |[NW7001 |Mills Hill Castleton East Jn All Lines Possession |07/09/24 17/09/24 WORK CONTENT:
0005 Sat (0550 Tue CD Renewals: MVN2 UB48a M62 Motorway Bridge
P2024/3758662 |[NW7001 |Rochdale West Jn|Hebden Bridge All Lines Possession  [14/09/24 16/09/24 WORK CONTENT:
NW7009 0015 Sat 0555 Mon CD Renewals: OB108 Hall Royd Lane
(19m 1067y)
Stansfield Hall Jn |Hall Royd Jn All Lines Possession  [14/09/24 16/09/24 CD Renewals: MVN2 T90 Summit Tunnel
0015 Sat  |0555 Mon (14m 35c - 16m 65c)
- . CD Renewals: MVN2 UB60 Rochdale Canal (54hrs)
Todmorden Viaduct |West Curve Possession  [14/09/24 16/09/24
Junction 0015 Sat 0555 Mon
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LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754405 |MD101 Camden Jn Willesden North Jn  |Down and Up Fast|Possession |21/09/24 23/09/24 0140 SAT TO 0300 MON
0140 Sat  |0300 Mon
ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Lines A,D,E,X Possession |21/09/24 23/09/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Platforms 12 to 16 0140 Sat 0300 Mon STANDARD TWO TRACK TIMES
Euston Camden Jn Up Sidings 1 & 2 |Sidings 22/09/24 22/09/24 NO ACCESS EUSTON PLATFORMS 12 TO 16,
Possession  |0040 Sun {0645 Sun (6 hrs) MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2: Hampstead Road Bridge Piling Works
P2024/3779311 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession 24/09/24 24/09/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue 10530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 _ _ OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession |24/09/24 24/09/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession |24/09/24 24/09/24 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue  [0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley |Down TV Slow / |Possession |24/09/24 24/09/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue (0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
Down Stafford POSSESSION TO FINISH.
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |24/09/24 24/09/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|24/09/24 24/09/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS [Nuneaton North Jn  |All Lines BLOCKED To|24/09/24 24/09/24
Electric 0010 Tue |0530 Tue
Trains
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Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3775218 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |22/09/24 22/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun 0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/09/24 22/09/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun {0810 Sun
Willesden Suburban [Down and Up New|Possession |22/09/24 22/09/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |22/09/24 22/09/24
Jn High Level 0055 Sun /0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/09/24 22/09/24
Possession 0055 Sun (0810 Sun
Willesden Junction  |Willesden Sidings 22/09/24 22/09/24
High Level Turnback Siding |Possession |0055 Sun  |[0810 Sun
P2024/3775812 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |23/09/24 23/09/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/09/24 23/09/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban |Down and Up New|Possession |23/09/24 23/09/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |23/09/24 23/09/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/09/24 23/09/24
Possession 0045 Mon 0500 Mon
Willesden Junction  |Willesden Sidings 23/09/24 23/09/24
High Level Turnback Siding |Possession (0045 Mon |0500 Mon
P2024/3751450 |MD301 Brandon HABD  |Birmingham Down and Up Possession  |22/09/24 23/09/24
MD405 International South  |Main/Fast/Coventr 0001 Sun 0525 Mon
MD410 Jn y
Coventry Coventry Down Possession  |22/09/24 23/09/24
Fast/Platform 3 0001 Sun 0525 Mon
and Platform 4
Leamington Spa |Coventry South Jn  |Down Kenilworth / |Possession |22/09/24 23/09/24
North Jn Up & Down 0001 Sun  |0525 Mon
Kenilworth
Coventry Coventry Down BLOCKED To0|22/09/24 23/09/24
Fast/Platform 3  |A/C Electric {0001 Sun  |0525 Mon
and Platform 4 Trains

Electronic Copy - Uncontrolled when printed

Page

289




Network Rail

EAS - Section 7
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Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3754242 |MD345 Bescot Curve Jn |Walsall Pleck Jn Down Dudley Run |Possession |23/09/24 27/09/24 Work Content: IP Renewals: DPJ UB50 Cemetery
MD360 Round Line and 0800 Mon  [1600 Fri Road Recon
MD370 Up Dudley Siding
P2024/3765365 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession |22/09/24 23/09/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |22/09/24 23/09/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GwW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |22/09/24 23/09/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/09/24 23/09/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession |22/09/24 23/09/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |22/09/24 23/09/24
Kennington Goods 2305 Sun  |0445 Mon
Loops
Morris Cowley GF  |Single Possession |22/09/24 23/09/24
2305 Sun (0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/09/24 23/09/24
2305 Sun  |0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |22/09/24 23/09/24
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |22/09/24 23/09/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn | Down Oxford Possession  |22/09/24 23/09/24
South Jn Relief 2305 Sun  |0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/09/24 23/09/24
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/09/24 23/09/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |23/09/24 23/09/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |23/09/24 23/09/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |23/09/24 23/09/24
Bletchley 0040 Mon  |0445 Mon
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LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3718626 |GW730 Ledbury Shelwick Jn Single Possession |21/09/24 23/09/24 AMENDED TRAIN WORKING WITH REPLACEMENT
MD940 0100 Sat 0400 Mon ROAD TRANSPORT. THE PROTECTION AT
LEDBURY PREVENTS TRANS FROM SHUNTING
Moreton-on-Lugg |Hereford Up Possession [21/09/24 23/09/24 AT LEDBURY WEST FROM TEH DOWN SIDE TO
LC and SB Down 0100 Sat 0400 Mon THE UP SIDE. POSSESSION TO BE READ IN
CONJUNCTION WITH OTHER SECTION 7
POSSESSIONS ON GW730.
work content: S&C renewals Shelwick Jn.
P2024/3760202 |[NW2015 |Ordsall Lane Jn |Parkside Jn All Lines Possession |22/09/24 23/09/24 'Work Content:
0020 Sun  |0515 Mon CRSA: PLTR Patricroft
P2024/3718862 |[NW3007 |Wrexham Bidston Dee Jn Down Possession [21/09/24 23/09/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Exchange Jn 2355 Sat 0535 Mon ROAD TRANSPORT BETWEEN WREXHAM AND
BIDSTON.
NO ACCESS TO DEE MARSH OR PENYFFORDD
FREIGHT CONNECTIONS.
work content: Hawarden Bridge works.
P2024/3758603 |[NW4001 |Oxenholme Penrith All Lines Possession [21/09/24 22/09/24 WORK CONTENT:
NW4033 2125 Sat 1025 Sun CRSA: Shap Drainage
P2024/3758613 |[NW7001 |Thorpes Bridge JnRochdale All Lines Possession |22/09/24 23/09/24 WORK CONTENT:
0020 Sun  |0550 Mon 'Works Delivery: Castleton S&C Reballast
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LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772285 |LN3201 |Dore Station Jn |Sheffield South Jn  |Down Main Possession |21/09/24 22/09/24 MAINTENANCE | 2 OF 2 | SHEFFIELD STATION [UP
LN736 2355 Sat  |0740 Sun SIDE]
LN750
LN804 Heeley Heeley Up Heeley loop  |Possession |21/09/24 22/09/24 POSSESSION TO BE TAKEN AFTER THE
LN807 2355 Sat 0955 Sun PASSAGE OF 5F82 OVER THE UP MAIN LINE
LN808
LN868 Sheffield South Jn|Sheffield North Jn Platform 2c Possession 21/09/24 22/09/24 BETWEEN 2355 SAT TO 0040 SUN AND
NW9001 Platform 6 2355 Sat 0955 Sun BETWEEN 0740 SUN TO 0955 SUN
PLATFORM 2C TO BE KEPT CLEAR OF STABLED
Platform 5 UNITS
Platform 7 PLATFORM 5 TO BE KEPT CLEAR OF STABLED
UNITS
Up Main via PLATFORM 6 TO BE KEPT CLEAR OF STABLED
Platform 8 UNITS
Sheffield South Jn | Down Heeley Possession |21/09/24 22/09/24 PLATFORM 7 TO BE KEPT CLEAR OF STABLED
Loop 2355 Sat 0955 Sun UNITS
- - - — — PLATFORM 8 TO BE KEPT CLEAR OF STABLED
Sheffield South Jn|Sheffield North Jn  |Up Station Siding |Sidings 21/09/24 22/09/24 UNITS
Nol ~~ ~ |Possession |2355Sat 0955 Sun UP STATION SIDINGS NO1/NO2 TO BE KEPT
Up Station Siding CLEAR OF STABLED UNITS
— L R : THE FOLLOWING PLATFORMS/SIDINGS ARE
Brightside Station |Wincobank Jn Up West Slow Possession  |22/09/24 22/09/24 IAVAIALABLE TO STABLE UNITS:
Jn Down 0040 Sun 0740 Sun PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE,
: : - DOWN STATION SIDING, DOWN SIDINGS,
(Sigstsr:%rgeld Holmes Jn LC CCTV |Up Main Possession 354/1%9/324 02724/,(())954 CARRIAGE WASH/FISH DOCK/SHUNT SPUR
Down Main ot dn SIDINGS
- ACCESS/EGRESS FROM/TO SHEFFIELD FISH
Dore South Jn Dore West Jn gp Dore Curve Possession |22/09/24 22/09/24 DOCK/CARRIAGE WASHER/SHUNT SPUR VIA
— 0040 Sun 0740 Sun PLATFORM 1/DOWN THROUGH LINE
Dore Station Jn  |Dore West Jn Down/Up Possession |22/09/24 22/09/24 EXSRA&')\‘VI\? E:TEIGHT SERVICES DIVERTED VIA
Manchester 0040 Sun  |0740 Sun
Dore West Jn Earles Sidings SB  |Down Possession |22/09/24 22/09/24 BETWEEN 0040 SUN TO 0740 SUN
Main PLACE WITHIN THE STATION LIMITS BETWEEN
Up Main/Up 0040 SUN - 0740 SUN
i Es e NO ACCESS/EGRESS FROM/TO EMR
Mill Race Jn Brightside Station Jn |Up East Slow Possession |22/09/24  |22/09/24 QBT,AE\SgEg:gESIIEDI\,,AV'II'EIZE(’)\IROMogol-8?724XTSUN
Down 0040 S 0740 S
un un CHESTERFIELD 0040-0740 SUN
Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession |22/09/24 22/09/24 NO ACCESS TO/FROM CHESTERFIELD SIDINGS
0040 - 0740 SUN
Down Through 0040 Sun  |0740 Sun
Platform 2 TPE
1B68 TO BE CANCELLED
Platform 3
Platform 4 NORTHERN
2S70 AND 2S73 TO TERMINATE/START AT DORE.
\éVasher Shunt 2572 TO RETIME AFTER THE POSSESSION
pur
Woodburn Jn SB EMR
(W) 5C06,5C09 TO RUN BOOKED ROUTE INTO
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772285 Nunnery Main Line |Down Worksop Possession |22/09/24 22/09/24 SHEFFIELD BETWEEN 0740 SUN AND 0915 SUN
Continued Jn Up Worksop 0040 Sun  |0740 Sun
Chesterfield Chesterfield Chesterfield Down |Sidings 22/09/24 22/09/24
South Jn Sidings Possession  |0040 Sun  |0740 Sun
Grindleford Grindleford Down Sidings Sidings 22/09/24 22/09/24
Possession  |0040 Sun (0740 Sun
Sheffield South Jn|Sheffield North Jn Down Station Sidings 22/09/24 22/09/24
Sidings Possession  |0040 Sun  |0740 Sun
Dore Station Jn  |Sheffield South Jn  |Down Main Possession |22/09/24 22/09/24
0915 Sun 0955 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_VO_2024
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754477 |{MD101 Milton Keynes Northampton South |Down and Up Possession TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 North Jn Jn Slow/Northampton WEEDON
Northampton Daventry South Jn |Down and Up Possession (28/09/24 30/09/24 WMT TO START/TERMINATE CMK/NORTHAMPTON
North Jn Northampton 2355 Sat  |0500 Mon (29 hrs)  |AND OFFER RRS
ACCESS TO DIRFT FROM THE NORTH
WORK CONTENT -
PLTR: Castlethorpe Drainage
PLTR: Althorpe Yard
1:6 Maintenance
P2024/3779312 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession |01/10/24 01/10/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue |0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley [Down Stafford Possession |01/10/24 01/10/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North |Colwich Jn Down Trent Valley |Possession |01/10/24 01/10/24 IALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley [Down TV Slow/ |Possession 01/10/24 01/10/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue  [0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
E:‘S'z" Stafford POSSESSION TO FINISH.
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn Stafford Trent Valley |Up Stafford Slow |Possession |01/10/24 01/10/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|01/10/24 01/10/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|01/10/24 01/10/24
Electric 0010 Tue |0530 Tue
Trains
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EAS - Section 7
Version 1.0

Network Rail
LNW Route

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week 27 - Continued

Blocked Line Start \ Work Type

Traffic Remarks

Location to

Location from

Possession Ref |[LOR Protn Type

B

P2024/3752307 |MD301 Wolverhampton |Penkridge Down and Up Possession |28/09/24 29/09/24 'Work Content:
MD320 North Jn Stour/Penkridge 2325 Sat 1530 Sun MPSB: Bushbury
P2024/3752747 |MD306 Abbotswood Jn  |Norton Jn Down and Up Possession |28/09/24 30/09/24 \Work Content: S&C: Abbotswood
Abbotswood 0001 Sat  |0530 Mon
Curve/Branch
Abbotswood Abbotswood Jn Down Abbotswood|Possession  |28/09/24 30/09/24
North Jn Goods Loop 0001 Sat  |0530 Mon
Spetchley South |Wadborough LC Up Gloucester Possession |28/09/24 30/09/24
Jn 0001 Sat 0530 Mon

Down Gloucester
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_VO0_2024
Week 27 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3759220 |GW401 Cheltenham High Street (GW401) |Up Goods Loop |Possession |28/09/24 30/09/24 GWR SERVICES TO TERMINATE AT / START
GWwW700 Alstone LC 0200 Sat 0345 Mon FROM GLOUCESTER.
MD306
Cheltenham Spa |Cheltenham Spa Down Goods Loop|Possession |28/09/24 30/09/24 XC SERVICES TO TERMINATE AT / START FROM
0200 Sat 0345 Mon GLOUCESTER AND WORCESTERSHIRE
: PARKWAY.
Gloucester Gloucester Yard Jn  |Down and Up Possession |28/09/24 30/09/24 NWC ROUTE LOCAL OPERATIONS TEAM TO
Barnwood Jn Avoiding 0200 Sat 0345 Mon ARRANGE SPECIAL WORKING INSTRUCTIONS
Horton Road Jn Down Goods Loop|Possession |28/09/24 30/09/24 FOR REVERSALS AT ABBOTSWOOD JCN.
0200 Sat 0345 Mon TFW SERVICES TO TERMINATE AT / START FROM
Gloucester Yard |Gloucester Up/Down Goods |Possession |28/09/24 30/09/24 GLOUCESTER.
J B dJ
n arnwood “n 0200 Sat 0345 Mon FREIGHT SERVICES DIVERTED VIA NUMEROUS
Horton Road Jn  |Gloucester Up Goods Loop  |Possession | 28/09/24 | 30/09/24 ALTERNATIVE ROUTES INCLUDING MARCHES
Barnwood Jn 0200 Sat 10345 Mon LINE, DCL, AND MML OUTSIDE SECTION 4 TIMES
ON THOSE ROUTES.
Northway LC Ashchurch for Down Goods Loop|Possession |28/09/24 30/09/24
Tewkesbury 0200 Sat 0345 Mon REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN GLOUCESTER AND CHELTENHAM /
Route Boundary |Horton Road Jn Down and Up Possession [28/09/24 29/09/24 WORCESTER SHRUB HILL / WORCESTERSHIRE
Western/LNW(S) Main 0200 Sat {0040 Sun PARKWAY
Route
Alstone Carriage |Alstone Carriage Sidings Sidings 28/09/24 30/09/24 EMPTY COACHING STOCK (ECS) WILL ALSO BE
Sidings Sidings Possession  |0200 Sat (0345 Mon OUTSTABLED IN CARRIAGE SIDINGS AND ON
_ _ THE BAY SIDING AND LOCO SPUR. (0040 SUN to
Ashchurch GF Ashchurch WD GF  |Ashchurch Sidings|Sidings 28/09/24 30/09/24 0740 SUN)
Possession  |0200 Sat 0345 Mon
Gloucester Gloucester No. 1 Spur and Possession  |29/09/24 29/09/24 Work Details (across weeks 27-29):
garcels Line/No. 2 0040 Sun /0745 Sun Core S+C Renewals Cheltenham Hatherley
pur Core PLTR Bredon
Up Relief
Platform 4
Platform 3
Gloucester Yard [Horton Road Jn Down and Up Possession  |29/09/24 29/09/24
Jn Curve 0040 Sun  |0745 Sun
Tuffley Down and Up Possession  |29/09/24 29/09/24
Charfield 0040 Sun  |0745 Sun
Route Boundary |Westbury LC Down and Up Possession  |29/09/24 29/09/24
Western/LNW(S) |(GW700) Main 0040 Sun  |0745 Sun
Route
Barnwood No.3  |Gloucester Yard New Yard Sidings |Sidings 29/09/24 29/09/24
GF No.2 GF Possession {0040 Sun  |0745 Sun
(Partial)
Gloucester Gloucester Bay Siding Sidings 29/09/24 29/09/24
Possession  |0040 Sun  |0745 Sun
(Partial)
Horton Road Jn
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EAS - Section 7

Data freeze: EAS_V1 2024

Network Rail
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3759220 Gloucester West Horton Road Sidings 29/09/24 29/09/24
Continued Depot Possession 0040 Sun 0745 Sun
Gloucester Old
Yard
Route Boundary |Horton Road Jn Down and Up Possession  |29/09/24 30/09/24
Western/LNW(S) Main 0745 Sun 0345 Mon
Route
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3765366 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |29/09/24 30/09/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |29/09/24 30/09/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [29/09/24 30/09/24
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |29/09/24 30/09/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |29/09/24 30/09/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |29/09/24 30/09/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |29/09/24 30/09/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |29/09/24 30/09/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |29/09/24 30/09/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |29/09/24 30/09/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [29/09/24 30/09/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |29/09/24 30/09/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |30/09/24 30/09/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |30/09/24 30/09/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |30/09/24 30/09/24
Jdn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |30/09/24 30/09/24
Bletchley 0040 Mon 0445 Mon
P2024/3758604 |[NW4001 |Oxenholme Penrith All Lines Possession |28/09/24 29/09/24 WORK CONTENT:
NwW4033 2125 Sat 1025 Sun CRSA: Shap Drainage
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Network Rail
LNW Route

EAS - Section 7

Data freeze: EAS_V1 2024

Version 1.0 Previous freeze: EAS V0 2024
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3758593 |[NW9901 |Settle Jn SB All Lines Possession |04/10/24 07/10/24

2230 Fri 0545 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3776974 |[EA1180 |Camden Road Camden Road North London Possession |06/10/24 06/10/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |06/10/24 06/10/24
LN110 East Jn Islington London Relief 0045 Sun 0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |06/10/24 06/10/24
Jn Canonbury 0045 Sun 0850 Sun
Gospel Oak Jn  |[Camden Road West |Down and Up Possession |06/10/24 06/10/24

Jn

North London

0045 Sun 0850 Sun

Lea Jn High Meads Jn Down and Up Lea |Possession |06/10/24 06/10/24
Curve 0045 Sun {0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession |06/10/24 06/10/24
Curve 0045 Sun 0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession |06/10/24 06/10/24
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |06/10/24 06/10/24

Jn West

Loop

0045 Sun  |0850 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_VO0_2024
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3759281 |GWA401 Cheltenham High Street (GW401) |Up Goods Loop |Possession |05/10/24 07/10/24 GWR SERVICES TO TERMINATE AT / START
GWwW700 Alstone LC 0200 Sat 0345 Mon FROM GLOUCESTER.
MD306
Cheltenham Spa |Cheltenham Spa Down Goods Loop|Possession |05/10/24 07/10/24 XC SERVICES TO TERMINATE AT / START FROM
0200 Sat 0345 Mon GLOUCESTER AND WORCESTERSHIRE
. PARKWAY.
Gloucester Gloucester Yard Jn  |Down and Up Possession |05/10/24 07/10/24 NWC ROUTE LOCAL OPERATIONS TEAM TO
Barnwood Jn Avoiding 0200 Sat /0345 Mon ARRANGE SPECIAL WORKING INSTRUCTIONS
Horton Road Jn Down Goods Loop|Possession |05/10/24 07/10/24 FOR REVERSALS AT ABBOTSWOOD JCN.
0200 Sat 0345 Mon TFW SERVICES TO TERMINATE AT / START FROM
Gloucester Yard |Gloucester Up/Down Goods |Possession |05/10/24 07/10/24 GLOUCESTER.
J B dJ
n arnwood “n 0200 Sat 0345 Mon FREIGHT SERVICES DIVERTED VIA NUMEROUS
Horton Road Jn  |Gloucester Up Goods Loop  |Possession |05/10/24  |07/10/24 ALTERNATIVE ROUTES INCLUDING MARCHES
Barnwood Jn 0200 Sat 10345 Mon LINE, DCL, AND MML OUTSIDE SECTION 4 TIMES
ON THOSE ROUTES.
Northway LC Ashchurch for Down Goods Loop|Possession |05/10/24 07/10/24
Tewkesbury 0200 Sat 0345 Mon REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN GLOUCESTER AND CHELTENHAM /
Route Boundary |Horton Road Jn Down and Up Possession |05/10/24 06/10/24 WORCESTER SHRUB HILL / WORCESTERSHIRE
Western/LNW(S) Main 0200 Sat {0040 Sun PARKWAY
Route
Alstone Carriage |Alstone Carriage Sidings Sidings 05/10/24 07/10/24 EMPTY COACHING STOCK (ECS) WILL ALSO BE
Sidings Sidings Possession  |0200 Sat (0345 Mon OUTSTABLED IN CARRIAGE SIDINGS AND ON
_ _ THE BAY SIDING AND LOCO SPUR. (0040 SUN to
Ashchurch GF Ashchurch WD GF  |Ashchurch Sidings|Sidings 05/10/24 07/10/24 0740 SUN)
Possession  |0200 Sat 0345 Mon
Gloucester Gloucester No. 1 Spur and Possession  |06/10/24 06/10/24 Work Details (across weeks 27-29):
garcels Line/No. 2 0040 Sun /0745 Sun Core S+C Renewals Cheltenham Hatherley
pur Core PLTR Bredon
Up Relief
Platform 4
Platform 3
Gloucester Yard [Horton Road Jn Down and Up Possession |06/10/24 06/10/24
Jn Curve 0040 Sun  |0745 Sun
Tuffley Down and Up Possession |06/10/24 06/10/24
Charfield 0040 Sun  |0745 Sun
Route Boundary |Westbury LC Down and Up Possession  |06/10/24 06/10/24
Western/LNW(S) |(GW700) Main 0040 Sun  |0745 Sun
Route
Barnwood No.3  |Gloucester Yard New Yard Sidings |Sidings 06/10/24 06/10/24
GF No.2 GF Possession {0040 Sun  |0745 Sun
(Partial)
Gloucester Gloucester Bay Siding Sidings 06/10/24 06/10/24
Possession  |0040 Sun  |0745 Sun
(Partial)
Horton Road Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3759281 Gloucester West Horton Road Sidings 06/10/24 06/10/24
Continued Depot Possession  |0040 Sun 0745 Sun
Gloucester Old
Yard
Route Boundary |Horton Road Jn Down and Up Possession |06/10/24 07/10/24
Western/LNW(S) Main 0745 Sun 0345 Mon
Route
P2024/3752964 |MD306 Abbotswood Jn  |Norton Jn Down and Up Possession  |05/10/24 07/10/24 'Work Content: S&C: Abbotswood
Abbotswood 0001 Sat 0530 Mon
Curve/Branch
Abbotswood Abbotswood Jn Down Abbotswood|Possession |05/10/24 07/10/24
North Jn Goods Loop 0001 Sat 0530 Mon
Spetchley South |Wadborough LC Up Gloucester Possession  |05/10/24 07/10/24
Jn Down Gloucester 0001 Sat 0530 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3765334 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |06/10/24 07/10/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |06/10/24 07/10/24 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [06/10/24 07/10/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |06/10/24 07/10/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |06/10/24 07/10/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |06/10/24 07/10/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |06/10/24 07/10/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |06/10/24 07/10/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |06/10/24 07/10/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |06/10/24 07/10/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |06/10/24 07/10/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |06/10/24 07/10/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |07/10/24 07/10/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |07/10/24 07/10/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |07/10/24 07/10/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  (Woodstock Road Jn |Down and Up Possession  |07/10/24 07/10/24
Bletchley 0040 Mon 0445 Mon
P2024/3758458 |NW3001 |Chester WestJn |Saltney Jn All Lines Possession |05/10/24 07/10/24 \Work Content:
0055 Sat 0345 Mon Works Delivery: CNH3 Northgate Tunnel Concrete
Spraying
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3719111 |[NW3001 |Rhyl Rhyl Down Passenger |Possession |05/10/24 06/10/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1105 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Llandudno Jn Up Main Possession  |05/10/24 06/10/24
Down Main 2355 Sat 1105 Sun work content: heavy maintenance
P2024/3778650 |LN922 Skipton North Jn [Hellifield South Jn  |Down and Up Possession  |05/10/24 07/10/24 WORKS DELIVERY | GARGRAVE PLTR | 1 of 1 \W2024/10060670
NW9901 2245 Sat  |0430 Mon C14 Rerail Resleep Reball
RAIL REPLACEMENT ROAD SERVICE TO Form - Trax
OPERATE 224m60ch and 226m62ch
FREIGHT DIVERTED VIA HEXHAM OR CALDER
VALLEY
P2024/3758593 |[NW9901 |Settle Jn SB All Lines Possession |04/10/24 07/10/24
2230 Fri 0545 Mon
P2024/3758636 |[NW9901 |Settle Jn SB All Lines Possession |11/10/24 14/10/24
2230 Fri 0545 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3779781 |MD101 Hanslope Jn Hillmorton Jn Down and Up Possession |12/10/24 13/10/24 TRAINS DIVERTED VIA NORTHAMPTON
Main 2210 Sat (1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
PLTR: Hayford Nth Drainage
P2024/3777140 |[EA1180 |Camden Road Camden Road North London Possession  |13/10/24 13/10/24 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |13/10/24 13/10/24
LN110 East Jn Islington London Relief 0045 Sun 0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession  |13/10/24 13/10/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |13/10/24 13/10/24
0045 Sun {0850 Sun
Gospel Oak Jn  |Camden Road West [Down and Up Possession |13/10/24 13/10/24
Jn North London 0045 Sun {0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |13/10/24 13/10/24
Curve 0045 Sun 0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |13/10/24 13/10/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession |13/10/24 13/10/24
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central [Lea Jn Up Channelsea  |Possession |13/10/24 13/10/24
Jn West Loop 0045 Sun  |0850 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_VO0_2024
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3759283 |GW401 Cheltenham High Street (GW401) |Up Goods Loop  |Possession |12/10/24 14/10/24 GWR SERVICES TO TERMINATE AT / START
GW700 Alstone LC 0200 Sat 0345 Mon FROM GLOUCESTER.
MD306
Cheltenham Spa |Cheltenham Spa Down Goods Loop|Possession |12/10/24 14/10/24 XC SERVICES TO TERMINATE AT / START FROM
0200 Sat 0345 Mon GLOUCESTER AND WORCESTERSHIRE
. PARKWAY.
Gloucester Gloucester Yard Jn  |Down and Up Possession 12/10/24 14/10/24 NWC ROUTE LOCAL OPERATIONS TEAM TO
Barnwood Jn Avoiding 0200 Sat /0345 Mon ARRANGE SPECIAL WORKING INSTRUCTIONS
=
Horton Road Jn Down Goods Loop|Possession |12/10/24 14/10/24 FOR REVERSALS AT ABBOTSWOOD JCN.
0200 Sat 0345 Mon TFW SERVICES TO TERMINATE AT / START FROM
Gloucester Yard |Gloucester Up/Down Goods |Possession |12/10/24 14/10/24 GLOUCESTER.
J B dJ
n arnwood “n 0200 Sat 0345 Mon FREIGHT SERVICES DIVERTED VIA NUMEROUS
Horton Road Jn  |Gloucester Up Goods Loop  |Possession |12/10/24 | 14/10/24 ALTERNATIVE ROUTES INCLUDING MARCHES
Barnwood Jn 0200 Sat 10345 Mon LINE, DCL, AND MML OUTSIDE SECTION 4 TIMES
ON THOSE ROUTES.
Northway LC Ashchurch for Down Goods Loop|Possession |12/10/24 14/10/24
Tewkesbury 0200 Sat 0345 Mon REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN GLOUCESTER AND CHELTENHAM /
Route Boundary |Horton Road Jn Down and Up Possession [12/10/24 13/10/24 WORCESTER SHRUB HILL / WORCESTERSHIRE
Western/LNW(S) Main 0200 Sat {0040 Sun PARKWAY
Route
Alstone Carriage |Alstone Carriage Sidings Sidings 12/10/24 14/10/24 EMPTY COACHING STOCK (ECS) WILL ALSO BE
Sidings Sidings Possession  |0200 Sat (0345 Mon OUTSTABLED IN CARRIAGE SIDINGS AND ON
_ _ THE BAY SIDING AND LOCO SPUR. (0040 SUN to
Ashchurch GF Ashchurch WD GF  |Ashchurch Sidings|Sidings 12/10/24 14/10/24 0740 SUN)
Possession  |0200 Sat 0345 Mon
Gloucester Gloucester No. 1 Spur and Possession  |13/10/24 13/10/24 Work Details (across weeks 27-29):
garcels Line/No. 2 0040 Sun /0745 Sun Core S+C Renewals Cheltenham Hatherley
pur Core PLTR Bredon
Up Relief
Platform 4
Platform 3
Gloucester Yard [Horton Road Jn Down and Up Possession |13/10/24 13/10/24
Jn Curve 0040 Sun  |0745 Sun
Tuffley Down and Up Possession |13/10/24 13/10/24
Charfield 0040 Sun  |0745 Sun
Route Boundary |Westbury LC Down and Up Possession |13/10/24 13/10/24
Western/LNW(S) |(GW700) Main 0040 Sun  |0745 Sun
Route
Barnwood No.3  |Gloucester Yard New Yard Sidings |Sidings 13/10/24 13/10/24
GF No.2 GF Possession {0040 Sun  |0745 Sun
(Partial)
Gloucester Gloucester Bay Siding Sidings 13/10/24 13/10/24
Possession  |0040 Sun  |0745 Sun
(Partial)
Horton Road Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 29 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3759283 Gloucester West Horton Road Sidings 13/10/24 13/10/24
Continued Depot Possession  |0040 Sun 0745 Sun
Gloucester Old
Yard
Route Boundary |Horton Road Jn Down and Up Possession |13/10/24 14/10/24
Western/LNW(S) Main 0745 Sun 0345 Mon
Route
P2024/3752965 |MD306 Abbotswood Jn  |Norton Jn Down and Up Possession  |12/10/24 14/10/24 'Work Content: S&C: Abbotswood
Abbotswood 2300 Sat 0530 Mon
Curve/Branch
Abbotswood Abbotswood Jn Down Abbotswood|Possession |12/10/24 14/10/24
North Jn Goods Loop 2300 Sat  [0530 Mon
Spetchley South |Wadborough LC Up Gloucester Possession  |12/10/24 14/10/24
Jn Down Gloucester 2300 Sat 0530 Mon
Electronic Copy - Uncontrolled when printed Page 307




Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765354 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |13/10/24 14/10/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |13/10/24 14/10/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [13/10/24 14/10/24
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |13/10/24 14/10/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |13/10/24 14/10/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |13/10/24 14/10/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |13/10/24 14/10/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |13/10/24 14/10/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |13/10/24 14/10/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |13/10/24 14/10/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (13/10/24 14/10/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |13/10/24 14/10/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |14/10/24 14/10/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |14/10/24 14/10/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |14/10/24 14/10/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |14/10/24 14/10/24
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757033 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  [12/10/24 13/10/24 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession |12/10/24 13/10/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |12/10/24  |13/10/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession ;.;(I):ELSOISZ:; g:é/lléogui Work Details = Maintenance Works (L in 4).
Oxford Station North |Up Oxford Relief |Possession |12/10/24 13/10/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |12/10/24 13/10/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |12/10/24 13/10/24
2305 Sat  |0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  |12/10/24 13/10/24
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |12/10/24 13/10/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |12/10/24 13/10/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |12/10/24 13/10/24
Jn 2305 Sat 0845 Sun
P2024/3757130 |[NW3007 |Bidston EastJn |New Brighton All Lines Possession  |13/10/24 14/10/24 'Work Content
NW8011 0055 Sun  |0500 Mon Liv DU: Bidston East Jn S&C Tamping
NW8013
NW8015 |Birkenhead North |Bidston Down and Up Possession |13/10/24 14/10/24
West Kirby 0055 Sun (0500 Mon
Birkenhead North |Birkenhead North All Sidings Sidings 13/10/24 14/10/24
TMD TMD Possession  |0055 Sun  |0500 Mon
P2024/3757757 |NW4033 |Dalton Jn Park South Jn All Lines Possession  |13/10/24 14/10/24 Work Content
0050 Sun 0415 Mon CRSA:Barrow Drainage
P2024/3758592 |NW9007 |New Mills Central |Romiley Jn All Lines Possession |13/10/24 14/10/24 WORK CONTENT:
0020 Sun  |0550 Mon CRSA: PLTR: Marple Tunnel
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3779236 |LN922 Skipton Gargrave Down and Up Possession  |13/10/24 14/10/24 WORKS DELIVERY | SKIPTON NORTH S&C | 1 OF [W2024/10060879
LN930 0030 Sun 0430 Mon 1 C70 S&C - Complete
NW9901 _ _ _ Renewal 113A
Skipton North Jn Down Shipley Possession |13/10/24 | 14/10/24 RAIL REPLACEMENT ROAD SERVICE TO 221m32ch and 222m23ch
Slow 0030 Sun 0430 Mon OPERATE
Skipton Skipton North Jn Up Sidings 1, Sidings 13/10/24 14/10/24 FRIEGHT DIVERTED VIA HEXHAM OR VIA THE
2A.2B 3 Possession  |0030 Sun  |0430 Mon CALDER VALLEY
Skipton Skipton North Jn Up Sidings 1, BLOCKED To|13/10/24 14/10/24
2A.2B 3 Ele(.:tric 0030 Sun 10430 Mon ESA/T\ICCC;_'ESS TO SKIPTON VIA THE RYLSTONE
HiiGinS NO ACCESS TO PLATFROM 2
NO ACCESS TO BROUGHTON SIDINGS
PANTOGRAPHS TO BE LOWERED IN
BROUGHTON SIDINGS
P2024/3758636 |[NW9901 |Settle Jn SB All Lines Possession  |11/10/24 14/10/24
2230 Fri 0545 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 30
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754478 |MD101 Milton Keynes Hanslope South Jn  |Down and Up Possession |20/10/24 21/10/24 TRAINS TO TRAVEL OVER FAST LINES
North Jn Slow 0140 Sun  |0600 Mon (29 hrs)
WORK CONTENT -
PLTR: Castlethorpe Station
P2024/3756798 |MD101 Northampton Daventry South Jn  |Down Possession |19/10/24 20/10/24 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 Northampton 0140 Sat {0140 Sun (29 hrs) 'WEEDON
Up Northampton
Hanslope North  |Daventry South Jn |Down and Up Possession |20/10/24 21/10/24 gmg;%ggART/TERMINATE CMK/RUGBY AND
Jn Northampton 0140 Sun  |0500 Mon (29 hrs)
/ACCESS TO DIRFT FROM THE NORTH
Work Content -
S&C: Mill Lane Nth
PLTR: Althorpe Park
1:6 Maintenance
CD Renewals: HNR OB49 Long Buckby & Brington
CD Earthworks: Althorpe
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741580 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |19/10/24 20/10/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 Slow/Down 2345 Sat 0840 Sun works
MD355 Stafford
NW1001 Down Trent Valley 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast/Down Main MON
NW5009 Up Stafford/Up TRAINS TO TRAVEL VIA WEST MIDLANDS.
Fast/Up Trent NO ACCESS BETWEEN RUGELEY TOWN AND
Valley Fast RUGELEY TRENT VALLEY.
Up Main/Up NO ACCESS TO LICHFIELD CHORD.
Slow/Up Trent
Valley Slow 0840 SUN to 2355 SUN
Rugeley Town Rugeley North Jn Down and Up Possession |19/10/24 20/10/24 DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Cannock / Up & 2345 Sat  |0840 Sun BETWEEN LICHFIELD NORTH JN AND COLWICH
Down Cannock JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Colwich Jn Stone OHNS Down and Up BLOCKED To0|19/10/24 20/10/24 BETWEEN RUGELEY NORTH JN AND LICHFIELD
NW5009 Main A/C Electric 2345 Sat  |0840 Sun NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Trains DOWN CANNOCK BRANCH AT RUGELEY NORTH
Nuneaton OHNS |Atherstone All Lines BLOCKED To0|19/10/24 20/10/24 JN. WMT UNABLE TO STOP AT RUGELEY TRENT
A/C Electric 2345 Sat 0840 Sun VALLEY PLATFORMS 2 AND 3, RAIL
Trains REPLACEMENT SERVICE TO OPERATE
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|19/10/24 20/10/24
(NW1004) Cannock / Up & |A/C Electric 2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |20/10/24 20/10/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession  |20/10/24 21/10/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |20/10/24 21/10/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |20/10/24 21/10/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |20/10/24 21/10/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |20/10/24 21/10/24
Cannock / Up & 2355 Sun 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |20/10/24 21/10/24
Jn No.1 2355 Sun  |0525 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741580 Colwich Jn Stone OHNS Down and Up BLOCKED To0|20/10/24 21/10/24
Continued NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|20/10/24 21/10/24
A/C Electric 2355 Sun  |0525 Mon
Trains
P2024/3756864 |MD130 Watford Junction |St. Albans Abbey All Lines Possession |21/10/24 26/10/24 MIDWEEK BLOCKADE OF ABBEY LINES
0140 Mon 0140 Sat (120 hrs)
RRS TO OPERATE BETWEEN WATFORD &
ST.ALBANS
Work Content -
CD Renewals: WSSA OB5 Mons Cottage (2m 45ch)
P2024/3776975 |[EA1180 |Camden Road Camden Road North London Possession  |20/10/24 20/10/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
EA1340 Camden Road Highbury and Down North Possession [20/10/24 20/10/24
LN110 East Jn Islington London Relief 0045 Sun 0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |20/10/24 20/10/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |20/10/24 20/10/24
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |20/10/24 20/10/24
Jn North London 0045 Sun  |0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |20/10/24 20/10/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |20/10/24 20/10/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn |Up North Possession  |20/10/24 20/10/24
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central |Lea Jn Up Channelsea |Possession |20/10/24 20/10/24
Jn West Loop 0045 Sun  |0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765388 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |20/10/24 21/10/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |20/10/24 21/10/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (20/10/24 21/10/24
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |20/10/24 21/10/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |20/10/24 21/10/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |20/10/24 21/10/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |20/10/24 21/10/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |20/10/24 21/10/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |20/10/24 21/10/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |20/10/24 21/10/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (20/10/24 21/10/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |20/10/24 21/10/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |21/10/24 21/10/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |21/10/24 21/10/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |21/10/24 21/10/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |21/10/24 21/10/24
Bletchley 0040 Mon 0445 Mon
P2024/3749361 |[MD736 Islip Temporary Buffer Down Bletchley  |Possession |20/10/24 20/10/24 'Work Content: Birmingham DU: S&C Tamp: Gavray
MD745 Stops Up Bletchley 0110 Sun  |1110 Sun Jn
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3718688 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |20/10/24 21/10/24 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |20/10/24 21/10/24 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
POSSESSION MAY NEED TO BE CUT BACK DUE
TO PORT TALBOT RESIGNALLING POSSESSION.
work content: maintenance
P2024/3757226 |NW2001 |Allerton Jn Wavertree Jn All Lines Possession |20/10/24 21/10/24 WORK CONTENT:
0105 Sun |0500 Mon CRSA: PLTR Mossley Hill
P2024/3718990 |[NW3001 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession  |19/10/24 21/10/24 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
P2024/3757151 |[NW3011 |Hooton South Jn |Chester North Jn Down and Up Possession |20/10/24 21/10/24 WORK CONTENT
NwW3013 0055 Sun  |0500 Mon LIV DU: Hooton S&C Tamping and Heavy
NwW8013 Maintenance
Ellesmere Port All Lines Possession  |20/10/24 21/10/24
Station 0055 Sun  |0500 Mon
Rock Ferry South Jn |Down & Up Possession  |20/10/24 21/10/24
Chester 0055 Sun  |0500 Mon
P2024/3760300 |NW4033 |Dalton Jn Park South Jn All Lines Possession  |20/10/24 21/10/24 Work Content
0050 Sun  |0415 Mon CRSA:Barrow Drainage
P2024/3757818 |NW6003 |Birchwood Widnes Up Main Possession  |19/10/24 22/10/24 'Work Content
Down Main 0020 Sat  [0530 Tue CD Renewals:
VB187 Glazebrook Viaduct (125hr) 24m 54c.
Flixton Birchwood All Lines Possession {19/10/24 24/10/24 UB117 Rolleston Street 18m 09c (77hr)
0020 Sat {0530 Thu
Warrington Warrington Central  |Up Sidings Sidings 19/10/24 22/10/24
Central Possession  |0020 Sat  |0530 Tue
P2024/3745866 |[NW6003 |Trafford Park Trafford Park West  |Trafford Park Line Blockage|20/10/24 20/10/24 WORK CONTENT: MANCHESTER DU
Jn Reception1&2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings [Freightliner Depot |Line Blockage|20/10/24 20/10/24
Sidings Line +LOD 0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings [Freightliner Depot |Sidings 20/10/24 20/10/24
Sidings Line Possession  |0930 Sun (1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 20/10/24 20/10/24
West Jn Sidings Possession  |0930 Sun  [1730 Sun
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EAS - Section 7

Data freeze: EAS_V1 2024

Network Rail
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3758608 |[NW9007 |Romiley Jn Ashburys East Jn All Lines Possession  |19/10/24 21/10/24 WORK CONTENT:
0020 Sat 0550 Mon CD Renewals: OB7 Station Road
(45m 0155y)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3755484 |MD101 Hademore LC Hartshill Sidings Up Trent Valley  |Possession |26/10/24 26/10/24 Work Content:PLTR: COT Cowarden US
MD233 (former site of) (former site of) Fast 2140 Sat 2240 Sat
MD345 Up Trent Valley 2140 SAT TO 2240 SAT
MD355 Slow TRAINS TO TRAVEL OVER DOWN TRENT VALLEY
MD555 Colwich Jn Meaford Crossing Down and Up Possession |26/10/24 28/10/24 LINES.
NW1001 LC (CCTV) Main 2240 Sat 0525 Mon
NwW1002 2240 SAT TO 0525 MON
NW1004 |Hartshill Sidings |Colwich Jn Down Trent Valley |Possession |26/10/24 28/10/24 TRAINS TO TRAVEL VIA WEST MIDLANDS.
(former site of) Fast 2240 Sat  |0525 Mon NO ACCESS CANNOCK LINES FROM WCML AT
Up Slow/Up Trent RUGELEY TRENT VALLEY.
Valley Slow NO ACCESS TO LICHFIELD TREVNT VALLEY
Stafford Trent Valley [Down TV Slow/ |Possession |26/10/24 28/10/24 CHORD.
Jn No.1 Down Stafford / 2240 Sat 0525 Mon
Down Stafford 2335 SAT TO 0835 SUN
Fast NO ACCESS PLATFORM 1 RUGELEY TRENT
Up Stafford VALLEY
Fast/Up
Stafford/Up
Fast/Up TV Fast 2345 SAT TO 0525 MON
Milford Jn Stafford Trent Valley |Down Stafford Possession |26/10/24 28/10/24 NO ACCESS FOR AC TRACTION BETWEEN
(Staffordshire) ~ |Jn No.1 Slow 2240 Sat  |0525 Mon RUGELEY TOWN AND RUGELEY TRENT VALLEY
Rugeley Trent Rugeley North Jn Up & Down Possession  |26/10/24 26/10/24
Valley Cannock 2240 Sat 2335 Sat
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |26/10/24 28/10/24
Jn No.1 2240 Sat 0525 Mon
Nuneaton OHNS |Hartshill Sidings All Lines BLOCKED To|26/10/24 28/10/24
(former site of) A/C Electric 2240 Sat  |0525 Mon
Trains
Rugeley Town Rugeley North Jn Down and Up Possession  |26/10/24 27/10/24
Cannock / Up & 2335Sat 0835 Sun
Down Cannock
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|26/10/24 28/10/24
(NW1004) Cannock /Up & |A/C Electric 2345 Sat 0525 Mon
Down Cannock Trains
Rugeley Trent Rugeley North Jn Up & Down Possession  |27/10/24 28/10/24
Valley Cannock 0835 Sun  |0525 Mon
P2024/3756864 |[MD130 Watford Junction |St. Albans Abbey All Lines Possession |21/10/24 26/10/24 MIDWEEK BLOCKADE OF ABBEY LINES
0140 Mon  |0140 Sat (120 hrs)
RRS TO OPERATE BETWEEN WATFORD &
ST.ALBANS
'Work Content -
CD Renewals: WSSA OB5 Mons Cottage (2m 45ch)
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775219 |EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |27/10/24 27/10/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun 0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |27/10/24 27/10/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban |Down and Up New|Possession |27/10/24 27/10/24
Jn Line 0055 Sun {0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |27/10/24 27/10/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 27/10/24 27/10/24
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 27/10/24 27/10/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775813 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  |28/10/24 28/10/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |28/10/24 28/10/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |28/10/24 28/10/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |28/10/24 28/10/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/10/24 28/10/24
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 28/10/24 28/10/24
High Level Turnback Siding |Possession (0045 Mon |0500 Mon

Electronic Copy - Uncontrolled when printed

Page

318




Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765358 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |27/10/24 28/10/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |27/10/24 28/10/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (27/10/24 28/10/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |27/10/24 28/10/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |27/10/24 28/10/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |27/10/24 28/10/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |27/10/24 28/10/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |27/10/24 28/10/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |27/10/24 28/10/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |27/10/24 28/10/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (27/10/24 28/10/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |27/10/24 28/10/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |28/10/24 28/10/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |28/10/24 28/10/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |28/10/24 28/10/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |28/10/24 28/10/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3760494 |NW4005 | Kirkham North Jn |Blackpool South All Lines Possession  |27/10/24 28/10/24 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun (0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession |27/10/24 28/10/24 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun 0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2024/3757764 |NW4033 |Bransty SB Maryport LC All Lines Possession  |26/10/24 28/10/24 'Work Content
2330 Sat (0520 Mon CRSA: PLTR Workington Yard
P2024/3757719 |NW4033 |Bootle (Cumbria) |Drigg All Lines Possession |01/11/24 04/11/24 'Work Content
2315 Fri 0620 Mon CD Renewals: UB139 Eskmills Creep
(56m 0088y)
L&C DU: Bootle -Drigg Long Timbers
P2024/3745867 |NW6003 |Trafford Park Trafford Park West  |Trafford Park Line Blockage|27/10/24 27/10/24 WORK CONTENT: MANCHESTER DU
Jn Reception1 &2 |+LOD 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Sidings |[Freightliner Depot |Line Blockage|27/10/24 27/10/24
Sidings Line +LOD 0930 Sun {1730 Sun
Trafford Park Trafford Park Sidings|Freightliner Depot |Sidings 27/10/24 27/10/24
Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Sidings [Trafford Park Sidings 27/10/24 27/10/24
West Jn Sidings Possession  |0930 Sun  |1730 Sun
P2024/3758596 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |27/10/24 28/10/24 WORK CONTENT:
Jn 0035 Sun {0435 Mon \Works Delivery: Blackburn S&C Reballast
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Network Rail
LNW Route

EAS - Section 7
Version 1.0

Data freeze: EAS_V1 2024
Previous freeze: EAS V0 2024

Week 32

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2024/3754406

MD101

Euston

Camden Jn

Lines A,D,E, X
Platforms 12 to 16

Possession

02/11/24
0140 Sat

04/11/24
0300 Mon

Euston

Camden Jn

Up Sidings 1 & 2

Sidings
Possession

03/11/24
0040 Sun

03/11/24
0645 Sun (6 hrs)

0140 SAT TO 0300 MON

ARL TO TERMINATE 1 TPH AT KILBURN HIGH
ROAD VICE LONDON EUSTON OUTSIDE OF
STANDARD TWO TRACK TIMES

NO ACCESS EUSTON PLATFORMS 12 TO 16,
MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.

'Work Content -
HS2: Hampstead Road Bridge Piling Works
PLTR: Kensal Green Tunnel Drainage

P2024/3754647

MD101
MD120

Camden Jn

Watford Junction

Down and Up DC
Electric

Possession

02/11/24
0245 Sat

04/11/24
0500 Mon (54 hrs)

TRAINS TO TRAVEL OVER SLOW LINES

LONDON OVERGROUND NO DC SERVICES ALL

North Wembley
Jn

Watford Junction

Down and Up Fast

Possession

02/11/24
0245 Sat

04/11/24
0500 Mon (54 hrs)

DAY SAT & SUN

Work Content :
1in 13 maintenance strategy
PLTR: Harthcan House

drainage at Willesden Jn
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741641 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |02/11/24 03/11/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 Slow/Down 2345 Sat 0840 Sun works
MD355 Stafford
NW1001 Down Trent Valley 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast/Down Main MON
NW5009 Up Stafford/Up TRAINS TO TRAVEL VIA WEST MIDLANDS.
Fast/Up Trent NO ACCESS BETWEEN RUGELEY TOWN AND
Valley Fast RUGELEY TRENT VALLEY.
Up Main/Up NO ACCESS TO LICHFIELD CHORD.
Slow/Up Trent
Valley Slow 0840 SUN to 2355 SUN
Rugeley Town Rugeley North Jn Down and Up Possession |02/11/24 03/11/24 DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Cannock / Up & 2345 Sat  |0840 Sun BETWEEN LICHFIELD NORTH JN AND COLWICH
Down Cannock JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Colwich Jn Stone OHNS Down and Up BLOCKED To|02/11/24 03/11/24 BETWEEN RUGELEY NORTH JN AND LICHFIELD
NW5009 Main A/C Electric 2345 Sat  |0840 Sun NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Trains DOWN CANNOCK BRANCH AT RUGELEY NORTH
Nuneaton OHNS |Atherstone All Lines BLOCKED To|02/11/24 03/11/24 JN. WMT UNABLE TO STOP AT RUGELEY TRENT
A/IC Electric 2345 Sat 0840 Sun VALLEY PLATFORMS 2 AND 3, RAIL
Trains REPLACEMENT SERVICE TO OPERATE
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|02/11/24 03/11/24
(NW1004) Cannock / Up & |A/C Electric 2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |03/11/24 03/11/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |03/11/24 04/11/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |03/11/24 04/11/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |03/11/24 04/11/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |03/11/24 04/11/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |03/11/24 04/11/24
Cannock / Up & 2355 Sun 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |03/11/24 04/11/24
Jn No.1 2355 Sun  |0525 Mon
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741641 Colwich Jn Stone OHNS Down and Up BLOCKED To0|03/11/24 04/11/24
Continued NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|03/11/24 04/11/24
A/C Electric  |2355 Sun 0525 Mon
Trains
P2024/3775220 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |03/11/24 03/11/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |03/11/24 03/11/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun  |0810 Sun
Willesden Suburban [Down and Up New|Possession |03/11/24 03/11/24
Jn Line 0055 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |03/11/24 03/11/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 03/11/24 03/11/24
Possession 10055 Sun  |0810 Sun
Willesden Junction  |Willesden Sidings 03/11/24 03/11/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775755 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |04/11/24 04/11/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |04/11/24 04/11/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |04/11/24 04/11/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon (0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |04/11/24 04/11/24
Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 04/11/24 04/11/24
Possession 0045 Mon  |0500 Mon
Willesden Junction |Willesden Sidings 04/11/24 04/11/24
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765407 |GW200 Oxford Oxford Platforms 3 and 4 |Possession |03/11/24 04/11/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Somerton LC (inc.) |Down and Up Possession (03/11/24 04/11/24 OR AFTER POSSESSION.
GW277 Oxford/Cherwell 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 Valley OXFORD.
MD401 Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |03/11/24 04/11/24
MD736 2305 Sun (0040 Mon WORK DETAILS = MAINTENANCE
Oxford Station Oxford North Jn Down Oxford Possession [03/11/24 04/11/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |03/11/24 04/11/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |03/11/24 04/11/24
Jn 2305 Sun 0445 Mon
Oxford Oxford Platform 1 & 2 Possession [04/11/24 04/11/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |04/11/24 04/11/24
Jn Approach 0040 Mon 0445 Mon
Wolvercot South Jn  |Up Oxford Relief |Possession |04/11/24 04/11/24
0040 Mon  |0445 Mon
Oxford North Jn  (Woodstock Road Jn |Down and Up Possession |04/11/24 04/11/24
Bletchley 0040 Mon  |0445 Mon
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 32 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757057 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |02/11/24 03/11/24 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT AND OXFORD.
GW250
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |02/11/24 04/11/24 CHILTERN RAILWAYS SERVICES TO TERMINATE
GwW277 Avoiding 2305 Sat 0450 Mon AT / START FROM OXFORD PARKWAY UNTIL 1305
MD401 . . SUNDAY.
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |02/11/24 04/11/24
Jn Curve 2305 Sat 0450 Mon CROSS COUNTRY SERVICES TO TERMINATE AT /
Hinksey North Hinksey South Reception Line 1 |Possession |02/11/24 04/11/24 START FROM DIDCOT AND LEAMINGTON (SEE
ADJACENT POSSESSION).
2305 Sat (0450 Mon
Wolvercot South Jn  |Up Oxford Relief |Possession |02/11/24 03/11/24 EEELACEMENT ROAD TRANSPORT REQUIRED IN
2305 Sat 1305 Sun ’
Kennington Jn  [Hinksey South Down Kennington |Possession |02/11/24  |04/11/24 ork Details:
Goods Loop 2305 Sat 0450 Mon Core PLTR Culham
S+C tamping Oxford Canal Jcn
Oxford Oxford Platforms 1, 2, 3 |Possession |02/11/24 03/11/24 Heavy mtce Oxford North Jcn / Station North
and 4 2305 Sat  |0845 Sun
Oxford North Jn  |Oxford Parkway Down and Up Possession  |02/11/24 03/11/24
Bletchley 2305 Sat 1305 Sun
Oxford Station Oxford North Jn Down Oxford Possession |02/11/24 03/11/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |02/11/24 03/11/24
South Jn Relief 2305 Sat  |0845 Sun
Chester Line Jn  |Oxford Down and Up Possession |03/11/24 04/11/24
Oxford 0845 Sun (0450 Mon
Oxford Oxford Platform 1 & 2 Possession |03/11/24 03/11/24
0845 Sun (1305 Sun
Wolvercot South |Oxford Station North |Up Oxford Possession |03/11/24 03/11/24
Jn Jn 0845 Sun  |1305 Sun
Hinksey North Oxford Up Oxford Relief |Possession |03/11/24 04/11/24
1305 Sun  |0450 Mon
P2024/3756238 |GW200 Heyford Aynho Jn Down Cherwell Possession |02/11/24 04/11/24 \Work Content: PLTR: Somerton
MD401 Valley 0115 Sat  |0510 Mon (52 hrs)
Up Cherwell TRAINS TO START / TERMINATE AT BANBURY
Valley FROM THE NORTH AND BICESTER
NORTH/DIDCOT FROM THE SOUTH
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BANBURY AND BICESTER NORTH /
OXFORD
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3748148 |MD401 Acocks Green Bordesley Jn Down Bordesley |Possession |03/11/24 03/11/24 Work Content: S&C Tamp: Small Heath Sth & Tyseley
MD425 0100 Sun (0820 Sun Nth
MD435 Up Bordesley
Tyseley South Jn |Bordesley Down and Up Possession |03/11/24 03/11/24
Slow/Snow Hill 0100 Sun {0820 Sun
Tyseley Small Heath Up Through Siding|Sidings 03/11/24 03/11/24
Down Through Possession {0100 Sun  |0930 Sun
Siding
Tyseley South End Shunt |Sidings 03/11/24 03/11/24
Neck Possession  |0100 Sun {0930 Sun
Acocks Green Small Heath South  |Down & Up Possession |03/11/24 03/11/24
Jn Bordesley 0820 Sun  |1100 Sun
Tyseley South Jn |Small Heath South  |Down and Up Possession |03/11/24 03/11/24
Jn Snow Hill 0820 Sun  |1100 Sun
P2024/3760383 |[NW1005 |Kidsgrove Jn Crewe South Jn All Lines Possession |02/11/24 04/11/24 'Work Content
2255 Sat 0540 Mon Crewe Hub: Alsager Resignalling Works
P2024/3757719 |NW4033 |Bootle (Cumbria) |Drigg All Lines Possession |01/11/24 04/11/24 Work Content
2315 Fri 0620 Mon CD Renewals: UB139 Eskmills Creep
(56m 0088y)
L&C DU: Bootle -Drigg Long Timbers
P2024/3757781 |NW4033 |Maryport Dalston (Cumbria)  |All Lines Possession  |02/11/24 04/11/24 Work Content
2350 Sat (0620 Mon CRSA: Woodside LC 18m79ch
P2024/3758638 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |03/11/24 04/11/24 WORK CONTENT:
Jn 0035 Sun 0535 Mon Works Delivery: Blackburn S&C Reballast
P2024/3758606 |LN808 Totley Tunnel Chinley East Jn All Lines Possession |02/11/24 04/11/24 'Work Content
NW9001 |East (TE) 0001 Sat 0515 Mon Works Delivery: Earles S&C Reballast
NW9003 (29a/b pts)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 33
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754407 |MD101 Camden Jn North Wembley Jn  |Down and Up Fast|Possession |09/11/24 11/11/24 0140 SAT TO 0300 MON
0140 Sat (0300 Mon
_ _ ARL TO TERMINATE 1 TPH AT KILBURN HIGH
Euston Camden Jn Lines A,D,E, X Possession [09/11/24 11/11/24 ROAD VICE LONDON EUSTON OUTSIDE OF
Platforms 12 to 16 0140 Sat 0300 Mon STANDARD TWO TRACK TIMES
Euston Camden Jn Up Sidings 1 & 2 |Sidings 10/11/24 10/11/24 NO ACCESS EUSTON PLATFORMS 12 TO 186,
Possession /0040 Sun 0645 Sun (6 hrs) MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION
AT EUSTON PLATFORMS 12 TO 16, MIDDLE
SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO
TRAVEL OVER LINES B & C AND BE RE-
PLATFORMED AT EUSTON.
'Work Content -
HS2: Hampstead Road Bridge Piling Works
PLTR: Kensal Green Tunnel Drainage
P2024/3754662 |MD101 Watford Junction |Ledburn Jn Down and Up Fast|Possession |09/11/24 11/11/24 TRAINS TO TRAVEL OVER SLOW LINES
0245 Sat 0500 Mon (54 hrs)
Work Content :
PLTR: Little Heath Lane
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741556 |MD101 Milford Jn Stafford Trent Valley |Down Stafford Possession  |09/11/24 10/11/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 (Staffordshire) Jn No.1 Slow 2345 Sat 0840 Sun works
MD355
NwW1001 |Polesworth Colwich Jn Down Trent Valley |Possession |09/11/24 10/11/24 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast 2345 Sat 0840 Sun MON
NW5009 Up Slow / Up Trent TRAINS TO TRAVEL VIA WEST MIDLANDS.
Valley Slow NO ACCESS BETWEEN RUGELEY TOWN AND
Stafford Trent Valley [Down TV Slow/ |Possession |09/11/24 10/11/24 RUGELEY TRENT VALLEY.
Jn No.1 Down Stafford / 2345 Sat  |0840 Sun NO ACCESS TO LICHFIELD CHORD.
Down Stafford
Fast 0840 SUN to 2355 SUN
Up Stafford DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Fast/Up BETWEEN LICHFIELD NORTH JN AND COLWICH
Stafford/Up JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Fast/Up TV Fast BETWEEN RUGELEY NORTH JN AND LICHFIELD
Rugeley Town Rugeley North Jn Down and Up Possession |09/11/24 10/11/24 NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Cannock / Up & 2345 Sat  |0840 Sun DOWN CANNOCK BRANCH AT RUGELEY NORTH
Down Cannock JN. WMT UNABLE TO STOP AT RUGELEY TRENT
Whitehouse Jn Stafford Trent Valley |Up Stafford Slow |Possession [09/11/24 10/11/24 VALLEY PLATFORMS 2 AND 3, RAIL
Jn No.1 2345 Sat  |0840 Sun REPLACEMENT SERVICE TO OPERATE
Colwich Jn Stone OHNS Down and Up BLOCKED To|09/11/24 10/11/24
NW5009 Main A/C Electric 2345 Sat 0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|09/11/24 10/11/24
A/C Electric 2345 Sat 0840 Sun
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|09/11/24 10/11/24
(NW1004) Cannock / Up & |A/C Electric {2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |10/11/24 10/11/24
Slow 0840 Sun  |2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |10/11/24 11/11/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession  |10/11/24 11/11/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |10/11/24 11/11/24
Slow/Up Trent 2355 Sun 0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |10/11/24 11/11/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up

Fast/Up TV Fast
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741556 Down TV Slow /
Continued Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession  [10/11/24 11/11/24
Cannock / Up & 2355 Sun  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |10/11/24 11/11/24
Jn No.1 2355 Sun  [0525 Mon
Colwich Jn Stone OHNS Down and Up BLOCKED To0|10/11/24 11/11/24
NW5009 Main A/C Electric  |2355 Sun 0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|10/11/24 11/11/24
A/C Electric 2355 Sun  |0525 Mon
Trains
P2024/3775241 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |10/11/24 10/11/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |10/11/24 10/11/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban [Down and Up New|Possession 10/11/24 10/11/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |10/11/24 10/11/24
Jn High Level 0055 Sun {0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 10/11/24 10/11/24
Possession 0055 Sun 0810 Sun
Willesden Junction |Willesden Sidings 10/11/24 10/11/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775756 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |11/11/24 11/11/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon (0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |11/11/24 11/11/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon  |0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession 11/11/24 11/11/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |11/11/24 11/11/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 11/11/24 11/11/24
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 11/11/24 11/11/24
High Level Turnback Siding |Possession (0045 Mon |0500 Mon
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Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2024/3760856 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession 11/11/24
MD160 London 0400 Mon
MD166
S0250 Kensington Kensington Olympia |Kensington Possession 11/11/24
S0O500 Olympia Platform Loop 0400 Mon
SW100 .
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 11/11/24
Kensington 0400 Mon
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession 11/11/24
Latchmere Curve 0400 Mon
Mitre Bridge Jn  |Falcon Jn Up West London |Possession 11/11/24
0400 Mon
West London Jn Down & Up South |Possession 11/11/24
(Willesden) West 0400 Mon
Up & Down South
West Goods
Willesden High Level |Down & Up High |Possession 11/11/24
Jn Level 0400 Mon
West London Jn  |Latchmere No.3Jn |Down & Up Possession 11/11/24
(SwW) Sheepcote Lane 0400 Mon
North Pole Jn North Pole Reception Road |Sidings 11/11/24
International Depot Possession 0400 Mon
North Pole Jn Up Siding Sidings 11/11/24
Possession 0400 Mon
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Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3757126 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |09/11/24 10/11/24 GWR SERVICES TO TERMINATE AT / START
GWwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT AND OXFORD.
GW250
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession  |09/11/24 11/11/24 CHILTERN RAILWAYS SERVICES TO TERMINATE
GwW277 Avoiding 2305 Sat 0450 Mon AT / START FROM OXFORD PARKWAY UNTIL 0845
MD401 . . SUNDAY.
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |09/11/24 11/11/24
Jn Curve 2305 Sat 0450 Mon CROSS COUNTRY SERVICES TO TERMINATE AT /
Hinksey North Hinksey South Reception Line 1 |Possession |09/11/24 11/11/24 START FROM DIDCOT AND LEAMINGTON (SEE
ADJACENT POSSESSION).
2305 Sat (0450 Mon
Oxford Up Oxford Relief |Possession |09/11/24 11/11/24 EEELACEMENT ROAD TRANSPORT REQUIRED IN
2305 Sat 0450 Mon ’
Kennington Jn  [Hinksey South Down Kennington |Possession |09/11/24  |11/11/24 ork Details:
Goods Loop 2305 Sat 0450 Mon Core PLTR Culham _
Heavy mtce Oxford North Jcn / Station North
Oxford Oxford Platforms 1, 2,3 |Possession |09/11/24 10/11/24
and 4 2305 Sat  |0845 Sun
Oxford North Jn  |Oxford Parkway Down and Up Possession  |09/11/24 10/11/24
Bletchley 2305 Sat 0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession  |09/11/24 10/11/24
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |09/11/24 10/11/24
South Jn Relief 2305 Sat  |0845 Sun
Chester Line Jn  |Oxford Down and Up Possession [10/11/24 11/11/24
Oxford 0845 Sun (0450 Mon
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Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765397 |GW200 Oxford Oxford Platforms 3 and 4 |Possession |10/11/24 11/11/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Somerton LC (inc.) |Down and Up Possession |10/11/24 11/11/24 OR AFTER POSSESSION.
GW277 Oxford/Cherwell 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GWS310 Valley _ _ OXFORD.
MD401 Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession [10/11/24 11/11/24
MD736 2305 Sun (0040 Mon WORK DETAILS = MAINTENANCE
Oxford Station Oxford North Jn Down Oxford Possession [10/11/24 11/11/24
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |10/11/24 11/11/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |10/11/24 11/11/24
Jn 2305 Sun (0445 Mon
Oxford Oxford Platform 1 & 2 Possession (11/11/24 11/11/24
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |11/11/24 11/11/24
Jn Approach 0040 Mon 0445 Mon
Wolvercot South Jn  |Up Oxford Relief |Possession [11/11/24 11/11/24
0040 Mon  |0445 Mon
Oxford North Jn  (Woodstock Road Jn |Down and Up Possession |11/11/24 11/11/24
Bletchley 0040 Mon  |0445 Mon
P2024/3756257 |GW200 Heyford Aynho Jn Down Cherwell Possession  [09/11/24 11/11/24 Work Content: PLTR: Somerton
MD401 Valley 0115 Sat 0510 Mon (52 hrs)
Up Cherwell TRAINS TO START / TERMINATE AT BANBURY
Valley FROM THE NORTH AND BICESTER
NORTH/DIDCOT FROM THE SOUTH
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BANBURY AND BICESTER NORTH /
OXFORD
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Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3755363 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession |09/11/24 10/11/24 Work Content: Saltley DU: S&C Tamp: Washwood
MD545 Jn Derby Fast 2315 Sat  |0010 Sun Heath
MD555 Down Derby
MD560 Goods POSSESSION TO BE TAKEN AFTER THE
MD565 Up Derby Slow PASSAGE OF 1P34.
MD570 - -
?r?stle Bromwich &gélr LGe Jn (West gown C_:ehst(lze Possession  {10/11/24 10/11/24 XC & VT ECS FROM BARTON DEPOT TO DIVERT
idlands) romwich Curve 0010 Sun 0810 Sun VIA ALREWAS LICHFIELD & ASTON.
Water Orton West |Landor Street Jn All Line P i 10/11/24 10/11/24
In nes ossession 0010 sun 10810 Sun LM & XC TRAINS ARE REQUIRED TO OPERATE
BETWEEN GRAND JN & ST ANDREWS JN (E.L.R
Park Lane Jn (West |Down & Up Water |Possession |10/11/24  [10/11/24 SAG) MD575 FROM/TO TYSELEY L.M.D AND THIS
Midlands) Orton Curve 0010Sun 0810 Sun POSSESSION DOES NOT IMPACT THIS ROUTE
Castle Bromwich |Landor Street Jn Down and Up Possession  |10/11/24 10/11/24 SERVICES TO DIVERT VIA ASTON & LICHFIELD
Jn Derby Fast 0810 Sun  |1015 Sun CITY
Down Derby
Goods
Up Derby Slow
P2024/3760372 |[NW1001 |Basford HallJn |Crewe North Jn All Lines Possession |09/11/24 12/11/24 Work Content
NW1005 |SB (BH) 0020 Sat 0540 Tue Crewe Hub: Alsager Resignalling Works
Kidsgrove Jn Crewe South Jn All Lines Possession  |09/11/24 12/11/24
0020 Sat 0540 Tue
P2024/3719162 |[NW3001 |Holyhead Holyhead Platforms 1to 3 Possession |09/11/24 10/11/24 AMENDED TRAIN WORKING WITH REPLACEMENT
2355 Sat 1130 Sun ROAD TRANSPORT BETWEEN RHYL AND
_ _ HOLYHEAD.
Llandudno Jn Holyhead Down Main Possession [09/11/24 10/11/24 PLATEORM 2 AVAILABLE AT LLANDUDNO
Up Main 2355 Sat 1130 Sun JUNCTION FOR STABLING.
ALL PLATFORMS AT HOLYHEAD BLOCKED.
Llandudno Jn Up & Down Possession  |09/11/24 10/11/24 NO SHUNTING TO TAKE PLACE AROUND
Passenger Loop 2355 Sat 1130 Sun HOLYHEAD.
Down Main ECS MOVES AND REFUELING TO TAKE PLACE
U ; PRIOR TO OR FOLLOWING THE POSSESSION.
p Main
work content: heavy maintenance
P2024/3757720 |NW4033 |Maryport Dalston (Cumbria) |All Lines Possession  |09/11/24 11/11/24 Work Content
2350 Sat 0620 Mon CRSA: Woodside LC 18m79ch
P2024/3758642 |[NW7009 |Gannow Jn Hall Royd Jn All Lines Possession |09/11/24 11/11/24 WORK CONTENT:
0015 Sat 0605 Mon CD Buildings: Burnley Manchester Rd Access for All
P2024/3758610 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession  |10/11/24 11/11/24 WORK CONTENT:
Jn 0035 Sun 0535 Mon Works Delivery: Blackburn S&C Reballast
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LNW Route Version 1.0 Previous freeze: EAS_VO_2024
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754408 |MD101 Camden Jn North Wembley Jn  |Down and Up Fast|Possession |16/11/24 18/11/24
0140 Sat  |0300 Mon
Euston Camden Jn Lines A,D,E,X Possession  [16/11/24 18/11/24
Platforms 12 to 16 0140 Sat 10300 Mon
Euston Camden Jn Up Sidings 1 & 2 |Sidings 17/11/24 17/11/24
Possession 0040 Sun 0645 Sun (6 hrs)
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Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3741642 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |16/11/24 17/11/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 Slow/Down 2345 Sat 0840 Sun works
MD355 Stafford
NW1001 Down Trent Valley 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast/Down Main MON
NW5009 Up Stafford/Up TRAINS TO TRAVEL VIA WEST MIDLANDS.
Fast/Up Trent NO ACCESS BETWEEN RUGELEY TOWN AND
Valley Fast RUGELEY TRENT VALLEY.
Up Main/Up NO ACCESS TO LICHFIELD CHORD.
Slow/Up Trent
Valley Slow 0840 SUN to 2355 SUN
Rugeley Town Rugeley North Jn Down and Up Possession |16/11/24 17/11/24 DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Cannock / Up & 2345 Sat  |0840 Sun BETWEEN LICHFIELD NORTH JN AND COLWICH
Down Cannock JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Colwich Jn Stone OHNS Down and Up BLOCKED To|16/11/24 17/11/24 BETWEEN RUGELEY NORTH JN AND LICHFIELD
NW5009 Main A/C Electric 2345 Sat  |0840 Sun NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Trains DOWN CANNOCK BRANCH AT RUGELEY NORTH
Nuneaton OHNS |Atherstone All Lines BLOCKED To|16/11/24 17/11/24 JN. WMT UNABLE TO STOP AT RUGELEY TRENT
A/IC Electric 2345 Sat 0840 Sun VALLEY PLATFORMS 2 AND 3, RAIL
Trains REPLACEMENT SERVICE TO OPERATE
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|16/11/24 17/11/24
(NW1004) Cannock / Up & |A/C Electric 2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |17/11/24 17/11/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession |17/11/24 18/11/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |17/11/24 18/11/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |17/11/24 18/11/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |17/11/24 18/11/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |17/11/24 18/11/24
Cannock / Up & 2355 Sun 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |17/11/24 18/11/24
Jn No.1 2355 Sun  |0525 Mon
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Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741642 Colwich Jn Stone OHNS Down and Up BLOCKED To|17/11/24 18/11/24
Continued NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|17/11/24 18/11/24
A/C Electric 2355 Sun  |0525 Mon
Trains
P2024/3779313 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession 19/11/24 19/11/24 **** ADDITIONAL SECTION 7 TO ALLOW FOR
MD345 Main 0010 Tue 0530 Tue PATROLLING OF COLWICH - TO REPLACE LOSS
MD355 OF SUNDAY NIGHT DUE TO SECTION 7
NW1001 |Milford Jn Stafford Trent Valley |Down Stafford Possession [19/11/24 19/11/24 ELSEWHERE MEANING WCML HAD TO BE OPEN
NW1004 |(Staffordshire) Jn No.1 Slow 0010 Tue |0530 Tue ON THE SUNDAY NIGHT. ****
NW5009
Nuneaton North  |Colwich Jn Down Trent Valley |Possession |19/11/24 19/11/24 ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
Jn Fast 0010 Tue 0530 Tue NO ACCESS LICHFIELD CHORD.
Up Trent Valley NO ACCESS CANNOCK LINES AT RUGELEY
Slow/Up Slow TRENT VALLEY.
Stafford Trent Valley |[Down TV Slow/ |Possession [19/11/24 19/11/24 NO ACCESS STOKE LINES AT COLWICH JN.
Jn No.1 Down Stafford / 0010 Tue (0530 Tue CROSS COUNTRY 5D98 TO BE HELD FOR
E;)‘S'{” Stafford POSSESSION TO FINISH.
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |19/11/24 19/11/24
Jn No.1 0010 Tue |0530 Tue
Colwich Jn Stone OHNS Down and Up BLOCKED To|19/11/24 19/11/24
NW5009 Main Electric 0010 Tue |0530 Tue
Trains
Nuneaton OHNS |Nuneaton North Jn  |All Lines BLOCKED To|19/11/24 19/11/24
Electric 0010 Tue |0530 Tue
Trains
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Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3755551 |MD101 Heamies Bridge |Basford Hall Jn SB |Down and Up Possession |16/11/24 17/11/24 Work Content: PLTR: Doxey DS
NW1001 (BH) Slow 2230 Sat 2345 Sun
2230 SAT TO 2345 SUN AND 1100 SUN TO 0500
Colwich Jn Basford Hall Jn SB  |Down Stafford / Possession [16/11/24 17/11/24 MON
(BH) Down Stafford 2345 Sat 1100 Sun TRAINS TO ROUTE USING FAST LINES.
Fast / Down Fast
Up Stafford / Up 2345 SAT TO 1100 SUN
Stafford Fast/ Up NO ACCESS STAFFORD STATION, SALOP
Fast SIDINGS, STAFFORD UP SIDINGS, ARRIVAL
Milford Jn Basford Hall Jn SB  |Down Stafford Possession  |16/11/24 17/11/24 LINES.
(Staffordshire) (BH) Slow / Down Slow 2345 Sat 1100 Sun
Norton Bridge Yarnfield Junction Norton Bridge Possession  |16/11/24 17/11/24
Junction East Chord 2345 Sat  |1100 Sun
Penkridge Stafford Trent Valley |Down Penkridge |Possession [16/11/24 17/11/24
Jn No.1 Up Penkridge 2345 Sat 1100 Sun
Fast/Up Penkridge
Searchlight Lane |Yarnfield Junction Down Norton Possession |16/11/24 17/11/24
Jn Bridge 2345 Sat 1100 Sun
Stafford Stafford Platform 4,5 & 6 |Possession |16/11/24 18/11/24
2345 Sat 0500 Mon
Stafford Trent Rickerscote Junction |Up Penkridge Possession |16/11/24 17/11/24
Valley Jn No.1 Slow 2345 Sat 1100 Sun
Stafford North Jn Stafford Goods Possession |16/11/24 17/11/24
Loop 2345 Sat 1100 Sun
Whitehouse Jn Basford Hall Jn SB  |Up Slow/Up Possession |16/11/24 17/11/24
(BH) Stafford Slow 2345 Sat 1100 Sun
Yarnfield Junction |Little Bridgeford Up Norton Bridge |Possession |16/11/24 17/11/24
Junction 2345 Sat 1100 Sun
Stafford Norton Bridge Down Slow Possession |17/11/24 18/11/24
Up Slow 1100 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775228 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |17/11/24 17/11/24 NO TRAINS TO STABLE IN KENSAL GREEN
MD150 North London 0055 Sun  |0810 Sun TURNBACK SIDING
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |17/11/24 17/11/24 NLL CYCLIC TYPE 9 ROTR
Line 0055 Sun 0810 Sun
Willesden Suburban |Down and Up New|Possession |17/11/24 17/11/24
Jn Line 0055 Sun 0810 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |17/11/24 17/11/24
Jn High Level 0055 Sun 0810 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 17/11/24 17/11/24
Possession 0055 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 17/11/24 17/11/24
High Level Turnback Siding |Possession |0055 Sun  |0810 Sun
P2024/3775814 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |18/11/24 18/11/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession [18/11/24 18/11/24 NO TRAINS TO STABLE IN KENSAL GREEN
Line 0045 Mon (0500 Mon TURNBACK SIDING
Willesden Suburban [Down and Up New|Possession |18/11/24 18/11/24 NLL CYCLIC TYPE 9
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |18/11/24 18/11/24
Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/11/24 18/11/24
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 18/11/24 18/11/24
High Level Turnback Siding |Possession (0045 Mon |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765359 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |17/11/24 18/11/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |17/11/24 18/11/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 i i OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (17/11/24 18/11/24
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |17/11/24 18/11/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception Possession |17/11/24 18/11/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |17/11/24 18/11/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |17/11/24 18/11/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |17/11/24 18/11/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |17/11/24 18/11/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |17/11/24 18/11/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession (17/11/24 18/11/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |17/11/24 18/11/24
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |18/11/24 18/11/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |18/11/24 18/11/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |18/11/24 18/11/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |18/11/24 18/11/24
Bletchley 0040 Mon 0445 Mon
P2024/3760369 [NW1005 |Kidsgrove Jn Crewe South Jn All Lines Possession |16/11/24 18/11/24 'Work Content
2255 Sat 0540 Mon Crewe Hub: Alsager Resignalling Works
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3760342 |NW4033 |Bransty SB Workington No.2 All Lines Possession  |16/11/24 18/11/24 Work Content

2330 Sat 0620 Mon CRSA: PLTR Parton (10f3)
P2024/3758611 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |17/11/24 18/11/24 WORK CONTENT:

Jn 0035 Sun 0535 Mon Works Delivery: Blackburn S&C Reballast

P2024/3758598 |[NW7009 |Gannow Jn Hall Royd Jn All Lines Possession  |16/11/24 18/11/24 WORK CONTENT:

0015 Sat 0605 Mon CD Buildings: Burnley Manchester Rd Access for All
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3754479 |MD101 Milton Keynes Daventry South Jn |Down and Up Possession  |24/11/24 25/11/24 TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 North Jn Slow / 0140 Sun  |0600 Mon (29 hrs)  \WEEDON
Northampton

WMT TO TERMINATE AT CMK FROM SOUTH &
RUGBY FROM NORTH

ACCESS TO DIRFT FROM THE NORTH

WORK CONTENT -

PLTR: P76 Althorpe Yard
PLTR: Castlethorpe Station
1:6 Maintenance
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741584 |MD101 Milford Jn Stafford Trent Valley |Down Stafford Possession  |23/11/24 24/11/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 (Staffordshire) Jn No.1 Slow 2345 Sat 0840 Sun works
MD355
NwW1001 |Polesworth Colwich Jn Down Trent Valley |Possession |23/11/24 24/11/24 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast 2345 Sat 0840 Sun MON
NW5009 Up Slow / Up Trent TRAINS TO TRAVEL VIA WEST MIDLANDS.
Valley Slow NO ACCESS BETWEEN RUGELEY TOWN AND
Stafford Trent Valley [Down TV Slow/ |Possession |23/11/24 24/11/24 RUGELEY TRENT VALLEY.
Jn No.1 Down Stafford / 2345 Sat  |0840 Sun NO ACCESS TO LICHFIELD CHORD.
Down Stafford
Fast 0840 SUN to 2355 SUN
Up Stafford DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Fast/Up BETWEEN LICHFIELD NORTH JN AND COLWICH
Stafford/Up JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Fast/Up TV Fast BETWEEN RUGELEY NORTH JN AND LICHFIELD
Rugeley Town Rugeley North Jn Down and Up Possession |23/11/24 24/11/24 NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Cannock / Up & 2345 Sat  |0840 Sun DOWN CANNOCK BRANCH AT RUGELEY NORTH
Down Cannock JN. WMT UNABLE TO STOP AT RUGELEY TRENT
Whitehouse Jn Stafford Trent Valley |Up Stafford Slow |Possession [23/11/24 24/11/24 VALLEY PLATFORMS 2 AND 3, RAIL
Jn No.1 2345 Sat  |0840 Sun REPLACEMENT SERVICE TO OPERATE
Colwich Jn Stone OHNS Down and Up BLOCKED To|23/11/24 24/11/24
NW5009 Main A/C Electric 2345 Sat 0840 Sun
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To|23/11/24 24/11/24
A/C Electric 2345 Sat 0840 Sun
Trains
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To0|23/11/24 24/11/24
(NW1004) Cannock / Up & |A/C Electric {2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |24/11/24 24/11/24
Slow 0840 Sun  |2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession  |24/11/24 25/11/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |24/11/24 25/11/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession  |24/11/24 25/11/24
Slow/Up Trent 2355 Sun 0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession  |24/11/24 25/11/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741584 Down TV Slow /
Continued Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession  |24/11/24 25/11/24
Cannock / Up & 2355 Sun  |0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |24/11/24 25/11/24
Jn No.1 2355 Sun 0525 Mon
Colwich Jn Stone OHNS Down and Up BLOCKED To|24/11/24 25/11/24
NW5009 Main A/C Electric 2355 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|24/11/24 25/11/24
A/C Electric 2355 Sun  |0525 Mon
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765360 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |24/11/24 25/11/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |24/11/24 25/11/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 i i OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (24/11/24 25/11/24
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |24/11/24 25/11/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception Possession |24/11/24 25/11/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |24/11/24 25/11/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |24/11/24 25/11/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |24/11/24 25/11/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |24/11/24 25/11/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |24/11/24 25/11/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  (24/11/24 25/11/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |24/11/24 25/11/24
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |25/11/24 25/11/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |25/11/24 25/11/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |25/11/24 25/11/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |25/11/24 25/11/24
Bletchley 0040 Mon 0445 Mon
P2024/3719063 [NW3001 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession |23/11/24 25/11/24 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.
work content: heavy maintenance
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EAS - Section 7

Data freeze: EAS_V1 2024

Network Rail
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3757756 |[NW4033 |Bransty SB Workington No.2 All Lines Possession  |23/11/24 25/11/24 Work Content
2330 Sat 0620 Mon CRSA: PLTR Parton (2 of 3)
P2024/3758640 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession |24/11/24 25/11/24 WORK CONTENT:
Jn 0035 Sun 0535 Mon Works Delivery: Blackburn S&C Reballast
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EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024

Week 36

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V1 2024

LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741599 |MD101 Atherstone Colwich Jn (inc.) Down Trent Valley |Possession |30/11/24 01/12/24 Work Content: HS2 Harvey's Rough Flyover Prep
MD345 Slow/Down 2345 Sat 0840 Sun works
MD355 Stafford
NW1001 Down Trent Valley 2340 SAT TO 0840 SUN AND 2355 SUN TO 0525
NW1004 Fast/Down Main MON
NW5009 Up Stafford/Up TRAINS TO TRAVEL VIA WEST MIDLANDS.
Fast/Up Trent NO ACCESS BETWEEN RUGELEY TOWN AND
Valley Fast RUGELEY TRENT VALLEY.
Up Main/Up NO ACCESS TO LICHFIELD CHORD.
Slow/Up Trent
Valley Slow 0840 SUN to 2355 SUN
Rugeley Town Rugeley North Jn Down and Up Possession |30/11/24 01/12/24 DOWN TRAINS TO TRAVEL OVER DOWN TV FAST
Cannock / Up & 2345 Sat  |0840 Sun BETWEEN LICHFIELD NORTH JN AND COLWICH
Down Cannock JN. UP TRAINS TO TRAVEL OVER UP TV FAST
Colwich Jn Stone OHNS Down and Up BLOCKED To|30/11/24 01/12/24 BETWEEN RUGELEY NORTH JN AND LICHFIELD
NW5009 Main A/C Electric 2345 Sat  |0840 Sun NORTH JN. ACCESS AVAILABLE TO/FROM UP &
Trains DOWN CANNOCK BRANCH AT RUGELEY NORTH
Nuneaton OHNS |Atherstone All Lines BLOCKED To|30/11/24 01/12/24 JN. WMT UNABLE TO STOP AT RUGELEY TRENT
A/C Electric 2345 Sat 0840 Sun VALLEY PLATFORMS 2 AND 3, RAIL
Trains REPLACEMENT SERVICE TO OPERATE
Rugeley OHNS  |Rugeley North Jn Down and Up BLOCKED To|30/11/24 01/12/24
(NW1004) Cannock / Up & |A/C Electric 2345 Sat 0840 Sun
Down Cannock Trains
Lichfield North Jn |Rugeley Trent Valley |[Down Trent Valley |Possession |01/12/24 01/12/24
Slow 0840 Sun 2355 Sun
Up Trent Valley
Slow/Up Slow
Colwich Jn Highfields LC (UWC) |Down and Up Possession  |01/12/24 02/12/24
Main 2355 Sun 0525 Mon
Milford Jn Stafford Trent Valley |Down Stafford Possession |01/12/24 02/12/24
(Staffordshire) Jn No.1 Slow 2355 Sun  |0525 Mon
Polesworth Colwich Jn (inc.) Up Main/Up Possession |01/12/24 02/12/24
Slow/Up Trent 2355 Sun  |0525 Mon
Valley Slow
Down Trent Valley
Fast/Down Main
Stafford Trent Valley |Up Stafford Possession |01/12/24 02/12/24
Jn No.1 Fast/Up 2355 Sun 0525 Mon
Stafford/Up
Fast/Up TV Fast
Down TV Slow /
Down Stafford /
Down Stafford
Fast
Rugeley Town Rugeley North Jn Down and Up Possession |01/12/24 02/12/24
Cannock / Up & 2355 Sun 0525 Mon
Down Cannock
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |01/12/24 02/12/24
Jn No.1 2355 Sun  |0525 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3741599 Colwich Jn Stone OHNS Down and Up BLOCKED To|01/12/24 02/12/24
Continued NW5009 Main A/C Electric 2355 Sun 0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To|01/12/24 02/12/24
A/C Electric  |2355 Sun 0525 Mon
Trains
P2024/3776976 |[EA1180 |Camden Road Camden Road North London Possession |01/12/24 01/12/24 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun
EA1320
EA1340 |Camden Road Highbury and Down North Possession |01/12/24 01/12/24
LN110 East Jn Islington London Relief 0045 Sun 0850 Sun
LN115 Up North London
MD145 Reversible
S0400 Canonbury West |Highbury Vale Jn Up/Down Possession |01/12/24 01/12/24
Jn Canonbury 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |01/12/24 01/12/24
0045 Sun {0850 Sun
Gospel Oak Jn  |Camden Road West [Down and Up Possession |01/12/24 01/12/24
Jn North London 0045 Sun {0850 Sun
Lea Jn High Meads Jn Down and Up Lea |Possession |01/12/24 01/12/24
Curve 0045 Sun  |0850 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Possession |01/12/24 01/12/24
Curve 0045 Sun  |0850 Sun
Primrose Hill Channelsea North Jn|Up North Possession |01/12/24 01/12/24
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Central [Lea Jn Up Channelsea  |Possession |01/12/24 01/12/24
Jn West Loop 0045 Sun  |0850 Sun
P2024/3756923 |MD160 Shepherds Bush [Mitre Bridge Jn Down and Up Possession |30/11/24 02/12/24 NO ACCESS TO WLL FROM WCML
MD166 West London 0140 Sat {0500 Mon (50 hrs)
West London Jn |Willesden No.7 Jn |Down and Up Possession |30/11/24 02/12/24 'Work Content:
(Willesden) Willesden Relief 0140 Sat (0500 Mon (50 hrs)  |PLTR: Mitre Bridge LC
West London Jn  |Mitre Bridge Jn Down and Up Possession |30/11/24 02/12/24
(Willesden) West London 0140 Sat  |0500 Mon (50 hrs)
Willesden High  |Mitre Bridge Jn Down & Up High |Possession |30/11/24 02/12/24
Level Jn Level 0140 Sat  |0500 Mon (50 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3765401 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |01/12/24 02/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |01/12/24 02/12/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession (01/12/24 02/12/24
MD736 Jn Didcot West Curve 2305 Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |01/12/24 02/12/24
Jn 2305 Sun (0040 Mon
Hinksey South Hinksey North No.1 Reception Possession |01/12/24 02/12/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |01/12/24 02/12/24
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |01/12/24 02/12/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |01/12/24 02/12/24
2305 Sun 0445 Mon
Oxford North Jn  (Wolvercot South Jn |Up Oxford Relief |Possession |01/12/24 02/12/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |01/12/24 02/12/24
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession (01/12/24 02/12/24
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/12/24 02/12/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/12/24 02/12/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |02/12/24 02/12/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |02/12/24 02/12/24
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |02/12/24 02/12/24
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS_V0_2024
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3772882 |GW200 Chester Line Jn  |Heyford Down and Up Protected 01/12/24 02/12/24 RAIL GRINDING IN TRAFFIC - SYSTEM RUNS AT
MD401 Oxford/Cherwell |Path 2305 Sun (0445 Mon 8MPH MAXIMUM SPEED.
Valley
Heyford Aynho Jn Down Cherwell Protected 01/12/24 02/12/24 NO OTHER SERVICES TO OPERATE.
Valley Path 2305 Sun (0445 Mon
P2024/3718690 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |01/12/24 02/12/24 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun (0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |01/12/24 02/12/24 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun (0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
POSSESSION MAY NEED TO BE CUT BACK DUE
TO PORT TALBOT RESIGNALLING POSSESSION.
work content: maintenance
P2024/3757782 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [30/11/24 02/12/24 'Work Content
2330 Sat 0620 Mon CRSA: PLTR Parton (3 of 3)
P2024/3758597 |[NW7009 |Farington Curve |Daisyfield Jn All Lines Possession  |01/12/24 02/12/24 WORK CONTENT:
Jn 0035 Sun  |0535 Mon \Works Delivery: Blackburn S&C Reballast
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2024
LNW Route Version 1.0 Previous freeze: EAS V0 2024
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3757053 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession  |07/12/24 08/12/24 GWR SERVICES TO TERMINATE AT / START
GW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) |Down and Up Possession  |07/12/24 08/12/24 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat {0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve |Down & Up West |Possession |07/12/24 08/12/24 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |07/12/24 08/12/24 Work Details = Maintenance Works (L in 4).
2305 Sat 0845 Sun
Oxford Station North |Up Oxford Relief |Possession |07/12/24 08/12/24
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |07/12/24 08/12/24
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |07/12/24 08/12/24
2305 Sat 0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |07/12/24 08/12/24
(inc.) (inc.) Bletchley 2305 Sat 0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |07/12/24 08/12/24
North Jn Turnback Line 2305 Sat  |0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/12/24 08/12/24
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |07/12/24 08/12/24
Jn 2305 Sat  |0845 Sun
P2024/3719048 |NW3001 |Rhyl Rhyl Down Passenger |Possession |07/12/24 08/12/24 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat (1105 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Llandudno Jn Up Main Possession |07/12/24 08/12/24
Down Main 2355 Sat 1105 Sun work content: heavy maintenance
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