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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
& || oo Saturdav 09 December
SW210 |Reading Staines 0155 T 0250 T
Staines Virginia Water 0300 T 0310 T
Virginia Water Byflest Jn 0310 T | o320 T uTU 3029 PROTECTED PATH
wiloot in Wokina 0200 T 0230 T
Wimbledon New Malden 2335 T 2345 T
New Malden Shepperton 2345 T 0015 w
Shepperton New Malden 0025 w 0050 w
37 | SW105 |New Malden Wimbledon 0050 w to | 0100 w UTU 3024 PROTECTED PATH
50700 |Wimbledon Streatham South Jn 0100 w 0110 w
50700 |St Helier Wimbledon 0235 w 0245 w
SA700 | Wimblerian St Haiar 21 w 350 w
SW125 |Southcote Jn Basingstoke 0600 | Th 0615 Th
37 | S Salistary oots | Tn © | oom o PLPR 1023 PROTECTED PATH
50700 |Streatham South Jn Wimbledon 0315 | Th 0325 Th
SW105 | Wimbledon Pirbright Jn 0325 | Th 0350 Th
37 | SW120 | Pirbright Jn Alton 0350 | Th to | 0435 Th UTU 3025 PROTECTED PATH
SW120 |Alton Pirbright Jn 0445 | Th 0525 Th
SW105 | Pirbright Jn Woking 0525 | Th 0535 Th
50250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 | Clapham Junction Barnes 0040 F 0045 F
SW230 |Barnes Whition Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 | Twickenham Whitton Jn 0120 F 0125 F
37| sw230 |whitton Jn Bames 0125 F © | o0 F uTu sazs PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
50250 |Clapham Junction Latchmere Jn 0245 F 0250 F
50250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 | Clapham Junction Reading 0310 F 0445 F
w100 Dn/Up Main Siow, Dn/Up Main LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
37 | Swios | Wateroo Clapham Jn Fast, South Siding, Platforms 1o | 0030 | TWThF | to | 0505 | TWThF ccot Cyclic Maintenance CHERTSEY. WATERLOO PLATFORMS 1-10,
10 SOUTH SIDING TO RE OUTRBERTHED.
37 :m gg Clapham Junction Wimbledon West Jn LD;‘u/l:" Fast, Dn/Up Slow, UpMain| 550 | TwrhF | to | 0455 | TWThF cwo2 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY.
37 :mgg New Malden Esher, Claygate Egl/::‘:mpas" Dn/Up Slow. DnlUp 6040 | Twe | 1o | 0520 TWF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 Dn Southampton, Dn Slow, Dn/Up) WESTBURY. 6046 AND W10 FREIGHT SERVICES
37 | Qwiqs |Basingstoke Steventon, Overton Exctor, D/Up Fact 0105 | TWThF | to | 0520 | TWThF B804 Cyclic Maintenance 16 TRAVEL OVER THE UP SLOW USING SLW
RETWEEN MICHFEI DEVER AND RASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up ]
37 | Swige |Moreton, Dorchester West Weymouth e sings | 0030 | TWThF | to | 0525 | TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
2PB6 TO TERMINATE AT HASLEMERE & 2P77 TO
37 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 | TWTHF | to | 0505 | TWThF Hola Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP
TO RF KFPT CI FAR
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
swi1o SERVICE TO OPERATE BETWEEN BARNHAM AND
37 | Soao |Bamham Havant Jn Dn/Up Brighton 0025 | TWThF | to | 0445 | TWThF 1832 Sussex Cyclic Maintenance| CHICHESTER. 5571 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
DABTEMAIITH HARRAIIE
Up Exeter 2310 | MTWTh 0510 | TWThF
Salisbury Tunnel Jn, Laverstock ) POSSESSION TO BE GIVEN UP FOR THE PASSAGE
37 SW115 |Overton South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 Cyclic Maintenance OF 1023 (W/Th)
0110 | Th 0820 ™
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swits Cyclic Maintenance
37 2“1533 Wilton Jn Yeovil Jn (clo) Drip Excter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF Y02 44500423 | Track renewals follow-up | 1L88 & 1L73 TO DIVERT VIAWESTBURY,
oop 44500823
i) Track renewals follow-up
REPLACEMENT ROAD TRANSPORT REQUIRED
sw11s Western Cyclic BETWEEN EXETER ST. DAVID'S AND
37 | Swarg |Crannaford Exeter St Davids DnfUp, Single/ Loop 2350 | MTWTh | to | 0520 | TWThF BT ONIT ON S SERvIOES TO
TERMINATE AT/START FROM HONITON
DnfUp Netley, Dn/Up Portsmouth,
Sw13s ! E07 Cyelic Maintenance 2775 WILL NOT RUN. ACCESS TO BOTLEY STONE
37 | Siviao [StDenys, Botiey Portchester Singe, DniUp Pt DniUp | 0015 | TWTRE | fo | 0500 | TWThF =14 aazoom0 | QYIS NeTERenee o AL NOT AereaceE
SWR: 5R80 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIAMIDLAND MAIN
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
sw210 0040 | TWTh 0515 | TWTh WILLESDEN HIGH LEVEL JN, KENSAL GREEN UN,
37 | Sw230 |Bames :z“g‘f_'{‘n"”‘ Whitton Jn, South | 110 Hounslow, Dn/Up Spur to CF10 Cyclic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
EA1330 0140 F 0515 F TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 3028 (Th/F)
SWR: 2C77 AND 2C79 TO TERMINATE AT
B BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT
sw210 44490023 | Syclic Maintenance READING. GWR: 1V71 TERMINATES GUILDFORD
37 | Swass |Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0015 | WThF | to | 0515 | WThF 005 | ekingham S8C) Iﬁ“ﬁ?mﬁ" prep R EORe 1550 LS EROM READNE T
STABLE AND FORM 2027. GWR TO BERTH 2 X
LINITS AT a1 nEABN
Track renewals prep WINDSOR PLATFORMS TO BE KEPT CLEAR.
37 | swas0 |Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 | TWTHF | to | 0525 | TWThF aa00s23 | (VR oA ADDIHONAL UNITS 10 BER T AT READING
37 ssvgggg Shalford Jn Gomshall Dn/Up Redhill 0035 | TWThF | to | 0500 | TWThF 44400323 fT'aCk renewals six week
ollow-up
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Section 5 - Midweek Night Possession Plan Summary

[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
o —
Week commencing:
£ ]| o Saturdav 16 Dacember
SW105 | Totton Yard Weymouth M 2145 M
38 SW105 | Wevmouth Eastleioh M to 0001 T PLPR 1051 PROTECTED PATH
50520 |Chichester Havant M 2340 M
38 Havant Portsmouth Harbour M to 0001 T MPV 303 PROTECTED PATH
Waterioo Raynes Park ™M 2345 ™M
Raynes Park Epsom M 2359 M
Epsom Raynes Park T 0020 T
Raynes Park Waterloo T 0050 T
Waterioo Clapham Junction T 0110 T
Clapham Junction Waterioo T to | 0130 T UTU 3009 PROTECTED PATH
Waterioo Clapham Junction T 0225 T
Clapham Junction Waterioo T 0250 T
Waterioo Woking T 0400 T
Woking Waterioo T 0505 T
SW240 Kew East Jn Ofd Kew n-~ T 0330 T
Old Kew Jn Feltham Jn T 0335 T
Feltham Jn Virginia Water T 0355 T
Virginia Water Weybridge T 0410 T
Weybridge Virginia Water T o | 0430 T UTU 3Q10EL PROTECTED PATH
Virginia Water Staines T 0440 T
Staines Virginia Water T 0515 T
Virginia Water Byfleet Jn T 0530 T
Butinnt n Wiovine T nean T
Basingstoke Brockenhurst T 2250 T
Brockenhurst Lymington Pier T 2300 T
Lymington Pier Brockenhurst T | 2320 T PLPR 1052 PROTECTED PATH
Rrockenhurst Eastipinh T 0001 w
Woking Wimbledon T 2359 T
Wimbledon Basingstoke w 0130 w
Basingstoke Southcote Jn w 0215 w
Southcote Jn Basingstoke w | o305 w UTU 3001 PROTECTED PATH
Basingstoke Woking w 0445 w
Wokine Eactisinh w 0645 w
Basingsioke Wallers Ash W 2115 W
Wallers Ash Totton Yard w 2235 w
Totton Yard Eastleigh East Jn w to | 2305 w PLPR 1053 PROTECTED PATH
Eastleigh East Jn Romsey w 2335 w
Eastinioh Th nsn Th
Eastleigh Fareham W 0020 W
Fareham Havant w 0040 Th
i i | | oaa0 " UTU 3003 PROTECTED PATH
Fareham Fastieioh Th 0570 Th
Guildord Wokin Th 2310
Woking Pirbright Jn Th 2335 Th
Pirbright Jn Alton Th 0005 F
Alton Pirbright Jn F 0035 F
Pibright Jn Byfoctin . © | oose . PLPR 1054 PROTECTED PATH
Byfleet Jn Virginia Water F 0050 F
Virginia Water Clapham Junction F 0120 F
Clanham Linstion | nnnhedns in c 1os c
SW105 | Eastleigh Totton Yard Th 2210 Th
38 | SW105 | Totton Yard Basingstoke Th | to | 0020 F UTU 3004 PROTECTED PATH
SW125 Southeote .In F 0125 F
50250 |Longhedge Jn Clapham Junciion F 0450 F
SW210 |Clapham Junction Virginia Water F 0530 F
38 | SWass |virgina Water Bymostn F © | geto F UTU 30218T PROTECTED PATH
SW105_|Rufleat .In Wokina. E N&50 E
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Platiorms 12-24 at Waterloo,
Down Windsor Slow, Down
SW100 ’ . WINDSOR LINES SERVICES TO DIVERT VIA MAN
38 | Qwago |Wateroo Nine Elms Windsor Fast, Up Windsor, 0045 | WTHF | to | 0440 | WThF ccos Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16.24
Windsor Reversible, Windsor
Reliaf | ina 122 North Sidina
2F02 TO START FROM SURBITON, ECS VIA
COBHAM. 1577 TO TERMINATE AT PLATFORM 5.
o | Mol OnfUp Fast, Up Siow, Up Byfieet | 9035 | TWTh 0515 | TWTh _ STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
eybridge, Addlestone Jn Pirbright Jn, Worplesdon e e it to wo3 Cyclic Maintenance PLATFORM 4. BERTHING AVAILABLE IN PLATFORM
SW255 - onie 0045 F 0515 F 3 AT GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1054 (Th/F)
LINE DIVERSIONS TO APPLY. ACCESS IS
38 | SW105 | Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 | TThF | to | 0455 | TThF 803 Cyclic Maintenance AVALABLE TO BARTON MILL CARRIAGE SIDINGS.
Cyclic Maintenance
38 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 | TWThF | to | 0430 | TWThF Bri4 C44 Rail Grinder (WT) | 1875 TO TERMINATE AT BOURNEMOUTH
C44 Rail Grinder (T/W)
SW110 2P77 TO TERMINATE AT HASLEMERE. ECS
38 | SW140 | Petersfield, Southbourne Portcreek Jn, Cosham Jn g'f/ Up. Dn/Up Spur, Dn/Up 0050 | TWF | to | 0435 | TWF Hosb 44600324 | Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
S righton Track renewals site survey | FASTEUE
swiss Dn/Up Netley, Dn/Up Portsmouth, | 0015 | TWF 0500 | TWF Syl Maintenance 7V97 TO BE RETIMED. POSSESSION TO BE TAKEN
38 | Qwrag |Swanwick, Eastieigh South Jn  |Portchester Single, Dn/Up Portsmouth, Dn/Up to E12 44200820 | TH e e v-up | AFTER AND BE GIVEN UP FOR THE PASSAGE OF
Branch 0030 | Th 0430 Th P 3003 wiTh)
Dn/Up Exeter, Single, Tisbury Cydlic Maintenance
SW115 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
38 | gui70 |Salisbury (clo) Tisbury, Beechgrove GF Loop, Dn/Up Warminster, 0020 | TWTHF | to | 0440 | TWTHF 05 44500723 | Track renewals s week |\ GHESTER, 7vo7/7v98 TO BE RETIMED.
38 %‘(,"Vi"g Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW180 Dn/Up Porismouth, Dn/Up ]
38 | Soaso | Motspur Park Jn, Cheam Leatherhead P St 0100 | TWThF | to | 0500 | TWThF | cwosa Cyclic Maintenance
2001 TO START AT STRAWBERRY HILL. 2077 TO
sSw210 Dn/Up Richmond, Dn/Up Main, DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
38 | Qwaeg |Bames Whitton Jn, Strawberry Hill U Loop, DV0m Spor 0035 | TWThF | to | 0450 | TWThF |  CFo2b Cyclic Maintenance ROAD SERVICE TO OPERATE BETWEEN
TWICKENHAM AND STRAWBERRY HILL/KINGSTON
SWi20
38 | swi123 z"b"g"”"' Camberley, Aldershot | \ e chot North Jn Dn/Up Alton, Dn/Up Frimey, 0100 | TWThF | to | 0520 | TWThF G111 Cyclic Maintenance
s | South Jn Single
swi23 Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash 4440023 7ok renwals prep
38 | Suoes |Guildiord (cio) o Dr/Up Branch 0035 | TWTHF | to | 0440 | TWTHF Capoxrerail | (ol 00
; WINDSOR PLATFORMS TO BE KEPT CLEAR
38 | SW250 |Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0050 | TWThF | to | 0525 | TWThF 44300523 | Track renewals prep AODIONAL DTS O BERi AT READIG
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked :'r':; nights Time To | nights ::;"““a"“ ::"'" (o Work Content Traffic Remarks
= From To
Christmas Day|
o |l e Holiday Mon Week commencing:
Boxing Day Saturday 23 December
Holiday Tues.
Capex
Platforms 7-15 at Waterloo, Up (Wm::g‘::;fms
39 | SW100 |Waterloo Queenstown Road Main Reversible, Dn Windsor 0001 M to | 0400 Th 10811) Core works LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main asoroo | Coreworks
Fast (Capex S&C refurb
150001}
apex
39 | SW100 |Waterloo Waterloo Platforms 10811 0030 F to | 0505 F (Wm::g‘::;fms Capex follow-up XSTTSER;.?SET]LATFORMS 10811 TOBE
10R11)

SW105

Capex Signalling

’ ACCESS TO/FROM MARITIME CONTAINER
39 | SW140 lf:“m':"::““’" PR, Redbridge Jn E:s/ E%Mg;‘?ﬂg Slow. Dn/Up | 94 M to | 2359 F E20 (Southampton Life |Cyclic Maintenance TERMINAL AND WESTERN DOCKS AVAILABLE VIA
SW150 g P Extension Works) REDBRIDGE JN

39 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 | ThF | to | 0505 | ThF 802 Cyclic Maintenance é‘éﬁ&‘ii ERMINATE AT SOUTHAMPTON
39 | SW110 |Haslemere Petersfield Dn/Up Main 0110 | ThF | to | 0500 | ThF Ho2 Cyclic Maintenance

] ] ] WINDSOR PLATFORMS TO BE KEPT CLEAR
39 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 | ThF | to | 0525 | ThF CFo8 Cyclic Maintenance ADDIHONAL UNITS 10 BER T AT READING
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
| S [ —
y Holiday Saturday 30 December
Mondav.
SW230 |Kew EastJn Bames 0010 W 0025 W
SW210 |Bamnes Clapham Junction 0025 w 0035 w
40| 50250 |Clapham Junction Longhedge Jn 0035 w © | o5 w PLPR 1071 PROTECTED PATH
SO700_|Wimhledon Wimbledon Chase 0125 W 0130 W
Platforms 12-24 at Waterioo, Ui WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Reltf. Dovn Windeor Slow LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
D i e Wiy BETWEEN SOUTHERN AND ANGLIAMIDLAND MAIN
SW100 P Wincre o Winaor LINE ROUTES TO DIVERT VIA MITRE BRIDGE UN,
40 | SW210 |Waterloo Bames ool Wit o Reet Ling | 0040 | WThF | o | 0500 | WThF ccos Cyclic Maintenance WILLESDEN HIGH LEVEL JN, KENSAL GREEN UN,
SW220 s Do Wincar St GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
North Siding, Da/Up Windsor TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
Slow, DUy Windacr Fast JUNCTION ROAD JN, CARLTON ROAD JN OR BE
40 | % |Woking n Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton | 0020 | WThF | to | 0510 | WThF Wi2b Cyclic Maintenance LINE DIVERSIONS TO APPLY
) LINE DIVERSIONS TO APPLY. ACCESS IS
40 | SW105 |Famborough Hook Dn/Up Fast, Up Slow 0015 | WTHhF | to | 0455 | WThF B03 Cyclic Maintenance AUALABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
o pDMne‘L‘g;’E“Sﬁ"’S::;‘é oo L/’Jp TERMINATE AT WINCHESTER AND RUN ECS TO
SW105 . . g BASINGSTOKE. 2877 TO RESTART AT
40 | Sqao |Winchester, Bitlerne Southampton Central (c/o) Salsbuy DoUp e | 0040, | WTHE | fo | a0 | WThe E18 Cyclic Maintenance SOUTHAMPTON GENTRAL FREIGHT TO BE
R Mo 2 R " DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
ption. No- Pl FREIGHT & 7V97 TO BE RETIMED.
40 | SW105 |Poole Wool ;"‘;‘ l::sMa‘"' Dn Sidings, Wool | 0005 | whF | to | 0600 | WThE 807 Cyclic Maintenance
SWi10
Dn/Up Main, Dn Relief, Dn/Up ) 2P77 TO TERMINATE AT HAVANT AND RUN ECS
40 | SW140 | Faringion n. Cosham Jn Fratton (clo) Fration, DAUp Brome 0110 | WThF | to | 0435 | WThF HO7b Cyclic Maintenance O HASLEMERE 2015 TO BE RETMED .
0 | gwire |salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 | WThF | to | 0425 | WThF 502 Cyclic Maintenance 7V97 TO BE RETIMED
SW180 Dn/Up Epsom, Dn/Up )
40 | Qw1as |Ravnes Park Epsom, Chessinglon South | 212 S0 0050 | WThF | to | 0500 | WThF cwosa Cyclic Maintenance
40 | sw210 |Barnes Twickenham B:/ E:o':‘c'"“""d‘ DnUpMain. | o030 | whe | to | 0505 | wrhF CFo1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
40 | SW210 |Staines Virginia Water Dn/Up Main 0050 | WTHhF | to | 0520 | WThF 44300722 |Track renewals prep
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 ' ) WILL RUN FROM GUILDFORD TO READING ONLY.
40 | 30oe [Shatford un Gomshall Dn/Up Redhil 2325 | TWTh | to | 0500 | WThF Go3 Cyclic Maintenance AL REPLAGEMENT ROAD SERVIOE GATWICK
AIRPORT TO GLII DEORD
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Time
From

Week
nights
From

Week

Time To | nights

To

Maintenance
Ref

Other Work
Ref

Work Content

Traffic Remarks

40

SW300
S0500 |Redhill
50560

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2310

TWTh

3

0530 | WThF

1828

Sussex Cyclic

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 248 0556 GATWICK TO

READING TO START AT REDHILL.

21312305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL

n printed.
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
T —
Week commencing:
4 || oo Saturdav 06 Januarv
EAT310 | Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Bames 0515 T 0520 T
41| sw210 [Bames Clapham Jn 0520 T | o525 T UTU 3Q108A PROTECTED PATH
S0080 | Clanham n | anoherne | 0530 T 0535 T
a1 | w125 | Southote Jn Sasingsioke T e e o PLPR 1023 PROTECTED PATH
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIAMIDLAND MAN LINE ROUTES TO DIVERT
sw210 Dn/Up Windsor Slow, Dn/Up VIAMITRE BRIDGE JN, WILLESDEN HIGH LEVEL
41| Qwasg |Point Pleasantdn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, | 0040 | TWThF | to | 0510 | TWThF |  CCosa Cyclic Maintenance N, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
£4BI TAN BNAN IN A BE BETIMEN
41 | SW105 | Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 | TWThF | to | 0505 | TWThF |  cwot Cyclic Maintenance SR L RVICES TO BE DIVERTED VIA EAST
SW180 Dn/Up Cobham, Dn/Up Bookham, Go2 GUILDFORD PLATFORMS 283 TO BE KEPT CLEAR.
41| Siya00 |Hampton CourtJn, Leatherhead Jn | Guildford Pintiorms 125 at Guldiord 0105 | TWThF | to | 0445 | TWTHF wos Cyclic Maintenance PLATRORM 1 T0 BE AVALABLE FOR BERTHING.
LINE DIVERSIONS TO APPLY. ACCESS IS
41 | SW105 | Pirbright Jn Fleet Dn/Up Fast, Dn/Up Slow 0100 | TWThF | to | 0505 | TWThF | B02/B03 Cyclic Maintenance AUALABLE TO BARTON MILL CARRIAGE SIDINGS.
?V:C"k” '::;"':‘"sa:“wek SWR: 1873, 1B75 & 2B77 TO DIVERT VIA|
oo TS S GUILDFORD AND HAVANT. 1877 TO TERMINATE
e vl TOG walk | AT BASINGSTOKE. 1773 TO START FROM
Dn/Up, Dn/Up Loop, Micheldever 14200623 | Track renewale sixwonk | EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH.
41 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up. | 2250 | MTW | to | 0500 | TWTh E15 si200m23  |followon RAIL REPLACEMENT ROAD SERVICES TO
e Track renowals TOC vk GAGTE1G15! 1034 8 5104 TO DVERT VA
556 Rl onnr i) | ANDOVER AND ROMSEY. FREIGHT SERVICES TO
S80 Rl Gringer (wiTn) | DVERT VIAANDOVER AND ROMSEY.
Cyclic Maintenance
;’”a:kr’e"swa‘s sixweek | 594 T0 BE RE-TIMED TO RUN EARLIER. 2877 TO
Dn/Up, Dn/Up Loop, Micheldever wup TERMINATE AT BASINGSTOKE. 1881 TO
| swios |wort 44200623 | Track renewals TOC walk
orting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up | 0045 F to | 0500 F E15 H10000s | ook oo e | TERMINATE AT BASINGSTOKE AND RESTART
Fast FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
follow-up VIA LAVERSTOCK,
Track renewals TOC walk
S&C Rail Grinder (Th/F)
a1 | ot [soutboumne Havant Jn Dn/Up Brighton 0025 | TWTHF | to | 0445 | TWThF 44600324 | Track renewals site survey
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 ) POSSESSION TO BE TAKEN AFTER THE PASSAGE
41| $azo |Fraton Portsmouth Harbour Dn/Up Main, Dn/Up Fration 0020 | TWTHF | to | 0440 | TWThF Hoga Cyclic Maintenance OF 3255 FRATTON DEPOT NOT ARFECTED FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Exeter, Exeter Main, )
41 | SW115 | Yeovil Jn Feniton Honiton Up Loop, Ohard D Loop | 0010 | TWTRF | 1o | 0525 | TWThF Y03 Cyclic Maintenance
41 | swie0 Lymington Pier Singlel Loop 2250 | TWThF | to | 0555 | TWThF 813 Cyclic Maintenance
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Time
From

Maintenance

Other Work
Ref

Work Content

Traffic Remarks

5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO

41| Saso | Twickenham (cio), Hounsiow Feltham (clo) DniUp Spur, Up/Dn Anval 0040 | TWTHF | to | 0450 | TWThF CcFo3 Cyelic Maintenance B RESOURGED FROM STAINES.
41 | sw210 |Staines Virginia Water Dn/Up Main 0050 | TWThF | to | 0520 | TWThF 44300722 | Track renewals follow-up
44490023 SWR: 2C79 TO TERMINATE AT BRACKNELL. SWR
sw210 (Wokingham S&C) [ oo e TO BERTH 2 x 5 CAR UNITS AT READING. GWR:
41| Sass |Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0050 | TWThF | to | 0500 | TWThF Capex PL Refurb | [12ox fenowals prep 1V71 TERMINATES GUILDFORD AND FORMS 1052.
44100723 pex prep ECS FROM READING TCD TO STABLE AND FORM
(Winnersh Triangle) 2027. GWR TO BERTH 2 X UNITS AT GUILDFORD.
41 | sw250 |Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 | TWThF | to | 0525 | TWThF 44300523 | Track renewals prep WINDSOR PLATFORMS TO BE KEPT CLEAR

ADDITIONAL UNITS TO BERTH AT READING
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
|Week commencing:
2| oo Saturdav 13 Januarv
SW105 | Totton Yard Weymouth 2010 M 2145 M
42 SW105 | Wevmouth Faﬂ‘{lalﬂh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 | Basingstoke Brockenhurst 2145 T 2250 T
SW160 | Brockenhurst Lymington Pier 2250 T 2300 T
42| SW160 |Lymington Pier Brockenhurst 2310 T | 2320 T PLPR 1052 PROTECTED PATH
SW105 | Rrnekeanhurst Eastipinh 2200 T 0001 w
SW115 [Worting Jn Salisbury, 2350 M 0115 T
SW115 |Salisbury Andover 0200 T 0235 T
SW115 | Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
42| swi15 |Andover Laverstock South Jn 0345 T © | o405 T uTu 3as7 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 | Laverstock North Jn Salisbury 0415 T 0425 T
Qw15 | Satichins riins I asan T asan E
'SW105 |Basingstoke ‘Wallers Ash 2100 W 2115 W
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
SW105 | Totton Yard Eastleigh East Jn 2245 w 2305 w
SW130 | Eastleigh East Jn Romsey 2320 w 2335 w
42 | SW130 |Romse; Eastleigh S;;T:?J"’::":ﬂm"“:’:;"y 0015 Th to | 0050 Th PLPR 1053 PROTECTED PATH
SW105 | Eastleigh Hamworthy 0050 [ Th 0140 ™
SW165 | Hamworthy Hamworthy Quay o140 | Th 0150 Th
SW165 | Hamworthy Quay Hamworthy 0150 | Th 0200 ™
QA8 | Liamuneiis Eacininh oonz | T 0210 ™
SW110 | Guildiord ki 2300 | Th 2310 Th
SW105 |Woking Pirbright Jn 2325 | Th 2335 Th
SW120 |Pirbright Jn Alton 2330 | Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
42| sw105 |Pirbright Jn Byfiest Jn 0035 F | o045 F PLPR 1054 PROTECTED PATH
SW255 | Byfleet Jn Virginia Water 0040 F 0050 F
SW210 | Virginia Water Clapham Junction 0050 F 0120 F
295 | Mlanham tinctian | nnhedns in 130 c 1os c
SW115 | Exeler Yeovil Jn 2055 | Th 2220 Th
SW115 | Yeovil Jn Yeovil Pen Mill 2220 | Th 2230 Th
42 | SW175 | Yeovil Pen Mill Yeovil Jn 2260 | Th | o | 2245 Th UTU 3007 PROTECTED PATH
SW115 | Yeovil Jn Salisbury 2345 | Th 0110 F
SW11s |Salichiry Eueter 0125 3 0455 3
C44 Rail Grinder (WIT)
Platforms 7-15 at Waterloo, Up C44 Rail Grinder (TIW)
Swi100 Main Reversible, Dn Windsor C44 Rail Grinder (W/Th)
a2 | Shise | Waterioo Clapham Jn Slow, Dn Windsor, Dn/Up Main | 0040 | TWThF | to | 0500 | TWThF | CCOSbic C44 Rail Grinder (Th/F) | LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 & S&C Rail Grinder (WIT)
6 S&C Rail Grinder (T/W)
S&C Rail Grinder (W/Th)
£ Dot e (TR
Dn/Up Fast, Dn Siow, Dn Byfleet
a2 | Jvave | Weybridge, Addiestone Jn Woking Jn Curve, DniUp Bay Patorms at | 0050 | TWTHF | to | 0515 | TWThF w10 Cyclic Maintenance T el 2FT7TO
a2 | g% |Redbridge un Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 | TWF | to | 0525 | TwWF 8101 Cyclic Maintenance 10 [ERVINATE AT SOUTHAMPTON
42 | swito |Liss Havant Jn DnfUp Main 0005 | TWTh | to | 0445 | TWTh Ho4a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
42 | Sw110 |Liss Havant Jn Dn/Up Main 0055 F to | 0445 F Ho4a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN EXETER ST. DAVID'S AND
2350 | MTW 0520 | TWTh
swits Western Cyclic EXMOUTH/HONITON. SWR SERVICES TO
42 | Gwetg | Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 ™ to oaas e Maintenance TERMINATE AT/START FROM HONITON.
POSSESSION TO BE GIVEN UP FOR THE PASSAGE
OF 2007 (Thiey
0010 | TWTh 0510 | TWTh 1AT5 & 1A77 TO TERMINATE AT FARNHAM.
42 | SW120 |Famham Alton Singlef Loop to Goo Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1054 (Th/F)
) 025 | Twr 0500 | Twr ) 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
a2 | SWI30 | 2o idge un, Eastieigh Eastdn | Laverstook South Jn Dn/Up Dean, Dn/Up Salisbury, © E14 44500118 | Cyelic Maintenance WINCHESTER. 7V87/7V98 TO BE RETIMED. 5Y73
Sw1s0 : Dn/Up Test Valley 0035 | Th W ™ S04 Track renewals prep TO DIVERT VIA ANDOVER. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1053 (W/Th)
Capex PL Refurb
44201423
SW135 Dn/Up Netley, Dn/Up Portsmouth é?::: i oy )
42| Sviag |Swanwick, Botiey Cosham Singlo 0015 | TWTHF | to | 0500 | TWThF (F:fez;); 1523  [wrr oy
P) | LWRT (Th/F)
Capex Rerail
44600922
22 %‘(,‘ﬂ;%’ Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF xﬂvestem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
laintenance
SW175 . ! Cyclic Maintenance
42| Sire |Yeovil Pen Mil Dorchester Jn Singlef Loop 2305 | MTWTh | to | 0530 | TWThF Yosb 00324 | O ey
Swiso Dn/Up Portsmouth, Dn/Uj
42 | SW183 |Epsom Dorking, Effingham Jn oo - onile 0040 | TWTHF | to | 0515 | TWThF cwor Cyclic Maintenance
P ookham
2079 TO TERMINATE AT FELTHAM. 2004 TO
g | 820 [ Virginia Water, Wraysb U, DrUp Windsor 0035 | TWT | ) ows ] TwWTR cros 4300722 | CYelic Maintenance START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 (clo) irgin: + Wraysbury . D/Up Wi 0105 e oaas e Track renewals follow-up | AT READING. POSSESSION TO BE GIVEN UP FOR
THE PASSAGE OF 1054 (Th/F)
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT
sw210 44490023 READING. GWR: 171 TERMINATES GUILDFORD
42 | Svate [Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0015 | TWThF | to | 0515 | TWThF Wokinghm S8 | T2k renewals prep e e e
STABLE AND FORM 2027. GWR TO BERTH 2 X
UNITS AT GUILDFORD.
WINDSOR PLATFORMS TO BE KEPT CLEAR
42 | SW250 |Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0001 M to | 2359 F 44300523 | Track renewals core works | vt T AT READING
n printed. issue 14th July 2023
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[ Kev: Amended New
= Week Week .
$ 2 |LOR  |Possession Limits From Possession Limits To Lines Blocked Time | hights Time To |nights | Maintenance | Other Work Work Content Traffic Remarks
2 From | 1O i Ref Ref
T —
Week commencing:
8 || o Saturdav 20 Januarv
SWZTU[S@nes Wawoo Zz50 M Z550 M
SW210 |Waterloo Bames 0001 T 0020 T
SW230 |Bames Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterioo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 | Twickenham Fulwell 0215 T 0225 T
SW245 | Fulwell Twickenham 0235 T 0240 T
43 | SW190 | Twickenham Kingston 0255 T to | 0310 T PLPR 1064 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 | Twickenham Clapham Junction 0330 T 0340 T
50250 |Clapham Junction Latchmere Jn 0340 T 0345 T
50250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 | Clapham Junction Virginia Water 0425 T 0500 T
SW255 | Virginia Water Byfleet Jn 0500 T 0510 T
SWiG[Rayres Farn GO 2E55 T 2855 T
SW180 | Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 | Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 | Wimbledon New Malden 0215 w 0220 w
SW190 | New Malden Shepperton 0220 w 0240 w
43| sw190 [Shepperton New Malden 0255 w © | o310 w PLPR 1065 PROTECTED PATH
SW105 | New Malden Wimbledon 0310 w 0320 w
SW105 | Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 | Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 | Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW265 [Reading Guildiord 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 w
43 | SW110 |Woking Portsmouth Harbour 0045 w to | 0235 w UTU 3005 PROTECTED PATH
SW110 | Portsmouth Harbour Guildford 0345 w 0525 w
[ | swoes |Guildford Reading 0505 w 005 w
SW100 [Linford StJn Waterioo 0015 F 0025 F
SW100 |Waterloo Linford StJn 0035 F 0045 F
SW180 | Ewell East Effingham Jn 0110 F 0130 F
43| sw200 |Effingham Jn Guildford 0130 F © | ous F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn o145 F 0150 F
[ | swann [Shottned 1n Comehall 150 c 155 3
SW1/70"[Beecngrove GF Saisbury 2250 T 2525 T
SW150 | Salisbury Romsey 2325 | Th 2345 Th
SW130 |Romsey Eastleigh 2350 | Th 0015 F
SW105 | Eastleigh Brockenhurst 0015 F 0105 F
SW160 | Brockenhurst Lymington Pier 0105 F o115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
43 | SW105 | Brockenhurst Totion 0135 F to | o145 F UTU 3039 PROTECTED PATH
SW155 | Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 | Totton Eastleigh 0320 F 0340 F
SW130 | Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F

n printed.
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Section 5 - Midweek Night Possession Plan Summary

[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
Capox Confail | o iy LINE DIVERSIONS TO APPLY. WATERLOO
Swi00 Dn/Up Main Slow, Dn/Up Main | 0035 | TThF 0455 | TTHF (Queenstown Road [Y°° 1% PLATFORMS 1-10, SOUTH SIDING TO BE
43 | Qwrog | Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to ccoz o Clapham | WRXA OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 11010 | 0050 w 0455 w Junction) (25 s T52 walk | POSSESSION TO BE TAKEN AFTER THE PASSAGE
44100224 rack renewals wal OF 10R5 (TIW)
43 :m gg Raynes Park Berrylands, Norbiton E;/:s‘:of‘as" DnUp Slow.OnUp | 9049 | 77hF | 0 | 0500 | TTHF cwos Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
Cyclic Maintenance
43 | SWI05 g lands Weybridge, Claygate Dn/Up Fast, Dn/lp Slow, DnUp | o550 | t7he | 10 | 0520 | TTHF wo1 Capexrerail | 200 prep 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham 44400723 | Camexpren
6046 AND DOWN W10 FREIGHT SERVICES TO
43 gw?g Steventon, Overton Basingstoke g:sf‘:)“r"’/‘jp'“g‘}‘(’e"‘ér“p Slow, Dn/Up| 0050 | TWTHF | to | 0520 | TWThF BOS Cyclic Maintenance ;2%%;;";;}?&?3&; ﬁg‘aéﬁg‘;gg& ws
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
43 gm 52 Moreton, Dorchester West Weymouth g:‘“/r':';Ma‘"' Single, Dn/Up 0040 | TWThF | to | 0510 | TWThF Brogb 44200423 $§EVT:;C::?:::: ﬁﬁ;ﬁtf;gmfizg ng';ﬁTF%LREQEéﬁT’?gY &
1P75TO DIVERT VIA WINCHESTER. 2P75 & 2P77
gxﬁ";;’i'fg‘r‘:";:cmm TO TERMINATE AT GUILDFORD. SERVICES TO
43 | SW110 [Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 | MW | to | 0500 | TTh Hogc 44 Rail Griner (T7w) | RESTART FROM PETERSFIELD. 2PB2 & 2P86 TO
! TERMINATE AT PETERSFIELD. HASLEMERE NOT
C44 Ral Grinder (WITh) _ | xy/an aRi E EOR RERTHING
43 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to | 0500 F Ho9c ?xﬁ";;’i"ag‘r‘:‘zﬂﬁh /) |HASLEMERE NOT AVAILABLE FOR BERTHING.
Salisbury Tunnol Jn. Laverstock | 0P EXter 2310 | MTWTh 0510 | TWThF
43 | SW115 |Overton owpnd ' to s01 Cyclic Maintenance
ul Dn Exeter_| averstock | oon 0110 TWThF 0700 TWThF
Cydlic Maintenance
GW500 400423 | Track renewals six week
43 | SW115 |Wilton Jn Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 2335 | MTW | to | 0445 | TWTh Yo2a 44200805 |flow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY.
SW175 Track renewals six week
fllowin
Cyclic Maintenance
swis 400423 | Track renewals six week
43 | Qwize |Witndn Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 2350 | Th | to | 0445 F Yo2a 44200805 |™low-up 1L88 & 1L73 TO DIVERT VIA WESTBURY.
Track renewals six week
followin
SW135 ACCESS TO BOTLEY STONE TERMINAL NOT
43 | Swiag |Botey Fareham Jn Dn/Up Portsmouth, Single 0005 | TWThF | to | 0500 | TWThF €07 Cyclic Maintenance AFFEOTED
43 | SW200 |Claygate Effingham Jn Dn/Up Cobham 0035 | TWTHF | to | 0545 | TWThF 44400324 | Track renewals site survey
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT
sw210 44490023 |Cyclic Maintenance READING. GWR: 171 TERMINATES GUILDFORD
43 | Suyags |Bracknell Blackwater Reading, Reading New Jn DN/Up Main, DniUp Blackwater | 0015 | TWTHF | to | 0515 | TWTRF | Gosw | (e iime, o | ove e, e o L B
STABLE AND FORM 2027. GWR TO BERTH 2 X
UNITS AT GUILDFORD.
) WINDSOR PLATFORMS TO BE KEPT CLEAR
43 | SW250 |Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 | TWTHF | to | 0525 | TWThF 44300523 | Track renewals follow-up | 4 e oL oL O O T READIG
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
& | Saturday 27 January
SW230 |Kew EastJn Bames 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
44| ‘50250 |Clapham Junction Longhedge Jn 0035 T © | o5 T PLPR 1071 PROTECTED PATH
SO700_|Wimhledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, Cyclic Maintenance
Down Windsor, Down Windsor S&C Rail Grinder (WIT)
a4 | S0 | waterioo West London Jn Fast, Up Windsor, Windsor 0035 | TWTHF | to | 0515 | TWThF ccos S&C Ral Grinder (TW) || WDSOR LINES SERVICES TO DIVERT VIAMAN
Reversible, Windsor Relief Line S&C Rail Grinder (W/Th)
182, Dn/Up Windsor Curves, S&C Rail Grinder (Th/F)
Nrth Siinn
44300125 | Cyolic Maintenance
44 | SW195 | 1o ham Junction New Malden Dn/Up Fast, Dn/p Slow, Up Main| 555 | ryine | 1o | 0455 | TWThF cwoz2 Wimbledon S&C | 1rack renewals prep
SW180 Loop, Dn/Up Epsom, Up Kingston Track renewals T52 walk
44300324
Track renewals T52 walk
44 | SW1% | New Malden Surbiton Dn/Up Fast, Dn/Up Slow 0100 | TWTHF | to | 0455 | TWThF 44400123 | Track renewals prep
2F02 TO DIVERT VIA COBHAM. 1577 TO
swios TERMINATE AT PLATFORM 5. STOCK FOR 1508 TO
Dn/Up Fast, Dn/Up Slow, DnUp RUN ECS FROM GUILDFORD PLATFORM 4.
44| S0 |Weybridge, Addstone n Pirbright Jn, Worplesdon Bylont Gurve, Driup Guiidiors. | 0118 | TWTHF | 1o | 0515 | TWThF wos Cyclic Maintenance TR AN e T T
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
wokine
) ) LINE DIVERSIONS TO APPLY. ACCESS IS
44| SW105 | Pirbright Jn Hook Dn/Up Fast, Dn/Up Slow 0100 | TWThF | to | 0500 | TWThF | B02/B03 Cyclic Maintenance AVALABLE 10 BARTON MILL OARRIAGE SDINGS.
44 | sw10s Poole Dn/Up Main 0055 | TWTHF | to | 0440 | TWThF 44200122 |Track renewals prep 2877 TO BERTH AT BOURNEMOUTH
SW105 | Dorchester South, Dorchester Track renewal prep
44 | oo | Weymouth DnfUp Main, Dn/Up Branch 0030 | TWTHF | to | 0525 | TWThF 44200423 | [leck renewa NO OUTBERTHING REQUIRED
SW110 Di/Ub, D/Up Spur. DAVl %V:C"lfrz':;m:":"‘g 2P77 TO TERMINATE AT HASLEMERE. ECS
44 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn p. Dn/Up Spur, DnfUp 0050 | TWTHF | to | 0435 | TWThF HO5b 44600324 prep HASLEMERE TO BERTH. 2P01 TO START AT
20620 Brighton LWRT (Th/F) FRATTON
LWRT (ThiE)
- 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
44 gmgg Guildford (foul) Jv‘r""k'"g"a’" Jn, Aldershot North g:;gp g';f";‘:“'sr' Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance &8 TO BE KEPT CLEAR. GUILDFORD UCS
P AVAILABLE FOR BERTHING.
) Cyclic Maintenance 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
44 gm gg Redbridge Jn, Eastleigh East Jn Zz‘r“i"’“’y Tunnel Jn, Laverstock gl';‘/ U‘Z %‘:3[‘] DT";u‘pvzalgs"“'V' 0025 | TWThF | to | 0500 | TWThF E10 44500118 Track renewals prep WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO
'gle, Dn/Up Y LWRT (W/Th) DIVERT VIA ANDOVER.
7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
44 | SW170 |Wilton Jn Warminster, Beechgrove GF | Dn/Up Warminster 2340 | MTWTh | to | 0525 | TWThF S05 Cyclic Maintenance RUN. 4V50/vE1 T RUN VIAINGHESTER.
44 i‘(ﬂﬁ Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
aa | SN210 | viginia water Wokingham Jn, Bagshot DnfUp Main, Dn/Up Frimley 0100 | TWTHF | to | 0520 | TWThF cFos Cyelic Maintenance SWR TO BERTH TWO UNITS AT READING
n printed. issue 14th July 2023
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
o —
Week commencing:
49 || o Saturdav 03 February
SW125 | Southcote Jn Basingstoke 0600 | Th 0615 Th
45 SW115 Salishury 0615 Th to 0650 Th PLFR 1028 PROTECTED PATH
SW180 | Cheam Dorking 0025 F 0055 F
45 SW180 | Dorkina Cheam 0455 F to 0520 F UTu 323 PROTECTED PATH
Swi100 Dn/Up Main Slow, Dn/Up Main Cyelic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
45 | Sviog |Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0035 | TWThF | to | 0455 | TWThF ccoz g (oo PLATFORMS 1-10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 il Milling (TH/F) OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Cydlic Maintenance
SW105 ’ Dn/Up Fast, Dn/Up Slow, DnUp Track renewals prep
45 | Svisg |Dumsford Road Surbiton, Norbiton Kingsion 0050 | TWTHF | to | 0455 | TWThF cwos aaqoorz3 | RO 1F83 TO BE DIVERTED VIA CHERTSEY
44 Rail Grinder (MIT\
45 | SW105 | Hampton Court Jn Byfiest Jn Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to | 0520 | TWThF wo7 Cyclic Maintenance o R A CHERTSEY. 2F02 TO START
45 | SW105 |Hook Basingstoke (foul) 2"(‘1;?‘?' On Slow, Long Valley 0115 | TWThF | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER
swios Dn/Up Main, Dn/Up Slow, Up. Cyolic Maintenance FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
45 | Qwrag |Southampton Central (clo) Totton, Romsey Fast, Up Goods Loop, Dn/Up Test| 0010 | TWThF | to | 0500 | TWThF E19 Cha Pl Orindon (1w | ACCESS TOIFROM MARITIME CONTAINER
Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
Cydlic Maintenance
45 | sw105 |Christchurch Poole On/Up Main, Up Bay, Middle 0055 | TWThF | to | 0440 | TWThF Bro4 44200122 Rail Milling (T/AW) 2877 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
Track renewals follow-in
Cyclic Maintenance
SW110 Dn/Up Main, Dn/Up Cobham,
45 | Saog |Guildford Haslemere, Gomshall Dr/Up Redhil, D Ash 0040 | TWTHF | to | 0505 | TWThF G12 44600524 |Rail Milling (MIT) PLATFORM 5 TO BE KEPT CLEAR
rack renewals nren
SWiT5 Cyclic Maintenance
45 | SWIT0 |\witton un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF S08 44500823 Track renewals sixweek |1, g5 g 1173 TO DIVERT VIA WESTBURY.
GW500 Loop Yot follow-up
awsn1 Track renewals TOC walk
45 | SW115 | Gillingham (Dorset) Yeovil Jn (clo) Dn/Up Exeer, Single, Loop 2300 | MTWTh | to | 0455 | TWThF Capex Pl Refurd | Gapex folow-up 1L88 & 1L73 TO DIVERT VIA WESTBURY.
swi3s Dn/Up Netiey, Dn/Up Portsmouth, Cydlic Maintenance
45 | Qw1ag |Swanwick, Botley Farlington Jn, Portcreek Jn Single, Dn/Up Portsmouth, Dn/Up | 0015 | TWThF | to | 0455 | TWThF Hos 44200820 | Track renewals six week
Rranch follow-1in
SW180 Dn/Up Portsmouth, Dn/Up
45 | Soasy | Motspur Park Jn, Cheam Leatherhead e ann 0030 | Th | to | 0505 Th Rail Milling
- 2H77 TO TERMINATE AT TEDDINGTON. RAIL
45 gmig Hill Jn, Dn/Up Shepperton, Dn/Up Spur | 0025 | TWThF | to | 0500 | TWThF CF12 Ca"‘;" fje?\ ;‘T‘"b gd: m'xf“a"ce REPLACEMENT ROAD SERVICE TO OPERATE
(Fu pex ue BETWEEN TEDDINGTON AND SHEPPERTON
aaaooszg | TTeckrencwels sixeok
45 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 | TWTHF | to | 0525 | TWThF CapexRerail | O0F NO SHUNTS AVAILABLE AT STANES WEST UN.
(Wraysbury) | Wi (ThiF)
SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT.
sw210 44490023 SWR TO BERTH 2 x 5 CAR UNITS AT READING.
45 | Qwags |Bracknell Blackwater Earley Dn/Up Main, Dn/Up Blackwater | 0015 | TWThF | to | 0515 | TWThF Wokinghom 88 | Track renewals folow-up | 1052 & 2027 TO START FROM GUILDFORD. GWR
J TO BERTH TWO THREE CAR UNITS AT
GUILDFORD. 1V71 TO TERMINATE AT GUILDFORD
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
T —
Week commencing:
25 || oo Saturdav 10 February
SW105 | Totton Yard Weymouth 2010 M 2145 M
46 SW105 | Wevmouth Eastleioh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
[SW240 [Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 | Virginia Water Weybridge 0350 T 0410 T
46 | SW255 |Weybridge Virginia Water 0415 T to | 0430 T UTU 3Q10EL PROTECTED PATH
SW210 | Virginia Water Staines 0430 T 0440 T
SW210 [Staines Virginia Water 0505 T 0515 T
SW255 | Virginia Water Byfleet Jn 0515 T 0530 T
SWH05 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 | Brockenhurst Lymington Pier 2250 T 2300 T
46| Sw160 |Lymington Pier Brockenhurst 2310 T | 2320 T PLPR 1052 PROTECTED PATH
SW105 | Rrockenhurst Eastipinh 2200 T 0001 w
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 | Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
46| sw125 [Southcote Jn Basingstoke 0235 w | o305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Wokinn Eactisinh 050 w 0645 w
SW105 Wallers Ash 2100 W 2115 W
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
46 | SW105 | Totion Yard Eastleigh East Jn 2245 w to | 2305 w PLPR 1053 PROTECTED PATH
SW130 | Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastinioh 15 | Th nsn Th
SW105 | Eastieigh Weymouth 2135 w 0015 Th
SW105 |Weymouth StDenys 0025 | Th 0330 Th
SW140 |StDenys Cosham Jn 0330 | Th 0415 Th
46| sw110 [Cosham Jn Fration o415 | Th | © | o420 Th uTu 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 | Th 0435 Th
SW14n | Crcham in St anve oars | Th ns1s Th
SW110 | Guildford Woking 2300 | Th 2310 Th
SW105 |Woking Pirbright Jn 2325 | Th 2335 Th
SW120 |Pirbright Jn Alton 2330 | Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
46| sw105 [Pirbright Jn Byfiest Jn 0035 F | o045 F PLPR 1054 PROTECTED PATH
SW255 | Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
50250 | Clapham Junction Lonahedae Jn 0120 F 0125 F
SW105 | Eastleigh Totton Yard 2120 [ Th 2210 Th
46 | SW105 | Totton Yard Basingsioke 2240 | Th | 1o | 0020 F UTU 3004 PROTECTED PATH
SW125 Southcote Jn 0105 F 0125 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
46 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0040 | TWThF | to | 0500 | TWThF 2:1'3?53 I:z: ::2::}: p:" PLATFORMS 1 -5, SOUTH SIDING TO BE
10 prep OUTBERTHED.
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main|
46 | Qw1ag |Clapham Junction New Malden Loop, DU Epsam. Up Kingston| 0055 | TWTHF | 1o | 0455 | TWThF 44300123 |Track renewals prep
om0 | e o515 | TThE 2F02 TO START FROM WOKING PLATFORM 3.
46 | SWI05 [y i st pirbright Jn. Worplesdon Dn/Up Fast, Dn/Up Slow, DnUp © wos Cyelic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD.
SW110 9 ‘gnt Jn. Worp Guildford o110 w 0450 w v POSSESSION TO BE GIVEN UP FOR THE PASSAGE
OF 301 (TIW)
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[ Kev: Amended New
x Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked :’:; nights Time To | nights ::;"""a"“ g:"'" (o Work Content Traffic Remarks
= From To
ACCESS TO BE MAINTAINED TO BARTON MILL
46 | sw10s |Pioright n Hook DriUp Fast, D Slow 0105 | TIRE L | o0 | T 802 C(az"seoﬁic Cyclic Maintenance CARRIAGE SIDINGS. POSSESSION TO BE TAKEN
om0 | w 0500 w Fomboraugn) | Capex fllow-up GI;FNE)R THE PASSAGE AND GIVEN UP FOR 3Q01
46 | SW105 |Bournemouth Poole Dn/Up Main 00s5 | TWF | 1o | o440 | TWF 44200122 | Track renewals follow-up | 2877 TO BERTH AT BOURNEMOUTH
0015 | TWF 0600 | TWF
46 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings o Bro8 Cyclic Maintenance
o110 | Th 0600 T
Capex PL Refurb NO SERVICES TO RUN BETWEEN PORTMOUTH &
sw110 4460242 SOUTHSEA AND PORTSMOUTH HARBOUR.
46 | 30azo |Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0200 M o | 2359 F (ot |Core Works SERVIGES 10 TERVNATE AT FRATTON 8
Harbour platforms) PORTSMOUTH & SOUTHSEA.
Dn/Up Dean, Dr/Up Salisbury,
swis DnfUp Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
46 | Syvisg |Laverstock North and South Jn | Wilton South Jn Loop, East Bay, East Carriage | 0100 | TWThF | to | 0430 | TWThF s03a Cyelic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Sidinall In Sid inn Neck
Capexrerail | CYClic Maintenance 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
5 | SWi1s DnfUp Exeter, Exeter Main, Capex prep
6 | Swery | Yeovildn Pinhoe Foniton U Loon. Gnard D Loop | 245 | MTWTh | 1o | 0515 | TWThF Yos (Whimple Stafin) | <28ex PP WILL NOT RUN. RAIL REPLACEMENT ROAD
. aasoraze | DR . SERVICES TO OPERATE.
Capex PL Refurb GWR: PORTSMOUTH SERVICES TO START &
44201423 TERMINATE AT SOUTHAMPTON CENTRAL. SWR:
(Fareham Down) 2EXXWILL NOT RUN. 2TXX TO START &
swi3s Dn/Up Netley, Dn/Up Portsmouth, CapexPL Refurb | Core works TERMINATE AT EASTLEIGH. GTR: SOUTHAMPTON
46 | Siiag |Swanwick, Fareham West Jn Farlington Jn, Portcreek Jn Up Bay, Dn/Up Spur, Dn/Up 0100 M o | 2359 F 44201523 | Core works SERVICES TO DIVERT TO PORTSMOUTH &
Branch (Fareham Up) | Core works SOUTHSEA. XC: 5068 & 5M22 TO DIVERT VIA
Capex Rerail WINCHESTER. FLHH: ACCESS AVALABLE TO AND
44600022 FROM FAREHAM SIDINGS. 7052 & 7V07 WILL NOT
(Paulsgrove Down) RUN. GBRI: 6Y50 & 4V06 WILL NOT RUN.
sw1so DnfUp Porismouth, Dn/Up Cyclic Maintenance
46 | Soaso. | Motspur Park un, Cheam Leatherhead Bt e U S 0030 | TWThF | to | 0505 | TWThF | cwoeb aas00s2a | O e ey
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIAMIDLAND MAIN LINE ROUTES TO DIVERT
VIAMITRE BRIDGE JN, WILLESDEN HIGH LEVEL
sw210 Richmond, New Kew Jn. E s W';““BSBW‘S"/UPI 0040 | TWTh 0500 | TWTh Capex PL Refurb | Cysiic Mai JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
46 | SW225 |Clapham Junction ichmond, New Kew .Jn, East indsor Fast, Dn/Up Hounslow, to ccoza -apex PL Refu CVC e p laintenance ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 Putney Do/ Richmond, Pulney 0120 F 0500 F (Point Pleasant) | Capex follow-up SOUTH TOTTENHAM, JUNCTION ROAD UN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE GIVEN UP FOR THE PASSAGE OF 1054
swa10 Eaham, Windsor & Eton 0030 | wTh 0445 | WTh 44350215 [ rackrenewals prep 2U79 TO TERMINATE AT FELTHAM. 2U04 TO
46 | Sivass |Fettham (cio) S Dn/Up, Dn/Up Windsor o 44300023 [ raekrenewal prep START AT FELTHAM. BERTHING AVAILABLE AT
versi os | F 0445 F (Staines S8C) | FRT (WITh) WINDSOR
SWR. READING SERVICES TO START &
44490023 TERMINATE AT BRACKNELL. RAIL REPLACEMENT
sw210 (Wokingham 880 | Core werks ROAD SERVICES FROM BRACKNELL TO READING,
46 | Sivase |Bracknell Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0001 M o | 2359 F pgnam e o i GWR: GATWICK & REDHILL SERVICES TO START &
e 9 TERMINATE AT BLACKWATER. RALL
lgnalling REPLACEMENT ROAD SERVICES FROM NORTH
camp 1O PEANING:
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked 2’:; nights Time To | nights ::;"""a"“ g:"'" s Work Content Traffic Remarks
= From To
T —
Week commencing:
&/ || o Saturdav 17 February
SWZTU[S@nes Wawoo Zz50 m Z550 m
SW210 |Waterloo Bames 0001 T 0020 T
SW230 |Bames Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterioo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 | Twickenham Fulwell 0215 T 0225 T
SW245 | Fulwell Twickenham 0235 T 0240 T
47 | SW190 | Twickenham Kingston 0255 T to | 0310 T PLPR 1064 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 | Twickenham Clapham Junction 0330 T 0340 T
50250 |Clapham Junction Latchmere Jn 0340 T 0345 T
50250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 | Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park psom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
47 | SW100 | Clapham Junction Waterioo 0115 T to | 0130 T UTU 3009 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 | Clapham Junction Waterioo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterioo 0405 T 0505 T
SW100 | Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 | Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 | Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 | Wimbledon New Malden 0215 w 0220 w
SW190 | New Malden Shepperton 0220 w 0240 w
47| sw190 [Shepperton New Malden 0255 w © | 030 w PLPR 1065 PROTECTED PATH
SW105 | New Malden Wimbledon 0310 w 0320 w
SW105 | Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 | Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 | Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW105 | Wimbledon Woking 0515 w 0540 w
SW100 | Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford StJn 0035 F 0045 F
SW180 | Ewell East Effingham Jn 0120 F 0140 F
47| sw200 |Effingham Jn Guildford 0140 F © | o150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 | Shalford Jn Gomshall 0155 F 0200 F
50250 [Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
47| sw2s5 |Virginia Water Byfleet Jn 0530 F © | oss0 F Ut 3az218C PROTECTED PATH
SW105 | Byfleet Jn Woking 0540 F 0550 F
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Platiorms 7-15 al Walerloo, Up
47 | SW100 |Waterloo West London Jn S e 0035 | WThF | to | 0500 | WThF ccova Cyclic Maintenance LINE DIVERSIONS TO APPLY.
low, Dn Windsor, Dn/Up Main
Fast
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, DnUp | 0085 | WTh 0545 | WTh G B o on
47 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1and 2, to ccos Cyclic Maintenance
LINE EXCEPT 6MO8, 6M90, 6059 AND 6054 TO BE
50250 Middle Siding, Up Windsor Slow | 0055 F 0440 F RETIMED, 2004 TORUN On THIE UP WIRDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 321 (Th/F)
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main|
47 | Qw1ag |Clapham Junction New Malden Loop, Db Epsam Up Kingstan| 0105 | ThF | to | 0455 | ThF 44300123 |Track renewals follow-up
47 | SW105 |New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0100 | WThF | to | 0450 | WThF 44400123 | Track renewals prep
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
47 | SW105 |Winchester Eastleigh East Jn Dn/Up, Dn/Up Slow, Dn/Up Fast | 0045 | TWTHF | to | 0500 | TWThF E16 Cyclic Maintenance T D RESTART
SERVICES TO DIVERT VIA LAVERSTOCK.
swios Dn/Up Main, Dn/Up Fast, Dn/Up 2B77 TO TERMINATE AT WINCHESTER AND
47 | Gwrdg |Eastieigh West n, Bitterne Northam Jn Slow, Dn/Up Netley, No. 1 0045 | TWTHF | to | 0440 | TWTHF 44200415 | Track renewals prep RESTART FROM SOUTHAMPTON. FREIGHT TO BE
Reception, No. 2 Reception DIVERTED VIALAVERSTOCK.
Cyclic Maintenance
S&C Rail Grinder (WIT)
47 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 | TWThF | to | 0430 | TWThF Bri4 S&C Rail Grinder (T'W) | 1875 TO TERMINATE AT BOURNEMOUTH
S&C Rail Grinder (W/Th)
S&C Rail Grinder (Th/F)
SW105 | Dorchester South, Dorchester Dn/Up Main, Single, Dn/Up Track renewals prep ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
47| sw175 |west Weymouth Branch 0040 | TWThF | to | 0510 | TWThF 44200423 LWRT (TIW) JUBILEE SIDINGS AVAILABLE FOR BERTHING
SW110 Dr/Up, DnfUp Spur. DAV Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE. ECS
47 | SW140 | Petersfield, Southbourne Portcreek Jn, Cosham Jn gty P Spur Enlp 0050 | TWTHF | to | 0435 | TWThF HO5b 44600324 | Track renewals prep HASLEMERE TO BERTH. 2P01 TO START AT
50520 9 LWRT (Th/F) FRATTON
SW180 Dn/Up Portsmouth, Dn/Up Cyclic Maintenance
47 | Sogso | Motspur Park Jn, Cheam Leatherhead Jn Epsom, Dn and Up Sidings 0030 | TWTh | to | 0505 | TWTh cwosa 4430052 | TY O e ste survey
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK
AS UP TRAINS FROM THE DOWN PLATFORM
LINE.A HANDSIGNALLER WILL NOT BE PROVIDED
a7 | SWIBB | adin Warnham Dn/Up PortsmouthiMain, Dn Loop | 2220 | MWTR |1 ) 0505 | TTF e Sussex Cydlic AND DRIVERS ARE AUTHORISED TO PROCEED
50685 (Dorking), Down Siding (Dorking) | e T 0505 w ussex Cyel WHEN POSITION LIGHT SIGNAL W1198 IS
CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
MOVEMENTS UNTIL 0045. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1065 (TAW)
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Kev Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
ACCESS AVAILABLE TO STRAWBERRY HILL
Swiso Dn/Up Kingston, Dn/Up DEPOT. RAIL REPLACEMENT ROAD SERVICE TO
47 | Qwaag |[Norbiton Fulwell Jn, Strawberry Hill Jn | Shepperton, Dn/Up Strawberry | 0020 | TThF | to | 0450 | TThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
Hill 2K77 & 2H77 TO DIVERT TO SURBITON AND RUN
ECS TO WIMRI EDON OR €1 APHAM YARD
47 | SW255 |Chertsey Weybridge, Byfleet Jn g%::‘f::fc‘::ym’a"c"‘ UpBay. | 0050 | TWTHF | to | 0520 | TWThF w11 Cyclic Maintenance
swizo CLEAR OF FARNHAM PLATFORMS. SWR TO
47 | Qw1as |Pirbright Jn, Aldershot South Jn | Farnham Dn/Up, Dn/Up Branch 0105 | TWTHF | to | 0530 | TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GLIIl DEORN & ONF (INIT AT STANES
0035 | TTHF 0545 | TTHF ’
47 | SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham to 44400324 1:2'; ':::W::: :'::””‘;"Z E(F)S‘Ziism 'T ©BE GIVEN UP FOR THE PASSAGE
0035 w 0420 w renew P W (
a7 2%;2 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 | WThF | to | 0515 | WThF 44300722 ;’If{fx_ﬁ‘ewa‘s sixweek | s\R TO BERTH TWO UNITS AT READING
42290023 SWR TO BERTH 2 x5 CAR UNITS AT READING.
sw210 Track renewals follow-up | 1052 TO START FROM GUILDFORD. GWR TO
47 | Sass |Bracknell Aldershot South Jn Earley Dn/Up Main, Dn/Up Blackwater | 0105 | TWThF | to | 0500 | TWThF Wakingham S8 |1 e oep BoRTH A THREE GAR UNIT AT GUILDEORD. 171
TO TERMINATE AT Gl DEORN
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked :'r':; nights Time To |nights | Maintenance g:"'" (o Work Content Traffic Remarks
= From To
= -
Week commencing:
£ || oo Saturdav 24 February
SW230 | Kew Eastn Bames 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
48 | ‘50250 |Clapham Junction Longhedge Jn 0035 T | o045 T PLPR1QTT PROTECTED PATH
50700 | Wimblecdon Wimbleron Chase 0125 T 0120 T
EA1310 | Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Bames 0515 T 0520 T
48| sw210 [Bames Clapham Jn 0520 T | o525 T UTU 3Q108A PROTECTED PATH
80950 | Clanham in | onnhertae i 0s20 T 0sas T
Dn/Up Main Siow, Dr/Up Main 44100125 | Cyolic Mantenance LINE DIVERSIONS TO APPLY. WATERLOO
48 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 110 | 0020 | TWThF | to | 0505 | TWThF |  CCOtb Track renewals prep PLATFORMS 1-10, SOUTH SIDING TO BE
5 44101510 |7
rack renewals oren OUTBERTHED.
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main 44300123 | Track renewals follow-up
48 | sw1go |Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston | 0055 | TWTHF | to | 0455 | TWThF 44300624 Track renewals site survey
48 | SW105 |New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0100 | TWThF | to | 0450 | TWThF 44400123 | Track renewals prep
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance 2F02 TO START FROM WOKING PLATFORM 3.
48 | swiqg |VWoking East (Rl A o Guildford 0110 | TWThF | to | 0515 | TWThF wo9 C44 Rail Grinder (Th/F) | STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
ACCESS TO BE MAINTAINED TO BARTON MILL
48 | SW105 | Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to | 0550 | TWThF 802 Cyclic Maintenance OARRIAGE SIDINGS |
Cydlic Maintenance
SW105 Track renewals prep 2B77 TO TERMINATE AT SOUTHAMPTON
48 | Qwrag |Redbridge n Christchurch, Lymington Pier | Dn/Up Main, SinglefLoop 0020 | TWTHF | to | 0520 | TWThF Br01 aag0062¢ || (oK ZENTRAL
44 Rail Grinder (W/Th),
44400224 | Cyclic Maintenance 1F83 DIVERT VIA COBHAM. GUILDFORD
48 | SW110 |Woking Jn Guildford (Plats 4 &5) Dn/Up, North Box Sidings (T4) | 0040 | TWTHF | to | 0505 | TWThF Go1 Part2) T rorowale 122 walk | PLATFORMS 4 AND & TO BE KEPT CLEAR.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GTR
swi1o Cyclic Maintenance 1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO
48 | Sogpo |Fration Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 | TWThF | to | 0440 | TWThF Ho8a C44 Rail Grinder (WT) | BE TAKEN AFTER THE PASSAGE OF 5735,
C44 Rail Grinder (TW) | FRATTON DEPOT NOT AFFECTED, FUEL ROAD
AND RECEPTION ROAD NOT AFFECTED. ONE
PLATFORM TO BE KEPT CLEAR.
Cyclic Maintenance
1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
a8 | SWITS |veoyitun Pinhoe Dn/Up Exeter, Exeter Main, 2345 | MTWTh | to | 0515 | TWThF Yo4 44501424 | G21 Rail Grinder (WITh) |\ | NOT RUN. RAIL REPLACEMENT ROAD
GW610 Honiton Up Loop, Chard Dn Loop C21 Rail Grinder (Th/F)
SERVICES TO OPERATE.
Track renewals site survey
REPLACEMENT ROAD TRANSPORT REQUIRED
sw11s Western Cyclic BETWEEN EXETER ST. DAVID'S AND
48 | Qwerg |Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 | MTWTh | to | 0520 | TWThF Moo EXMOUTHHIONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
4V53 WILL NOT RUN. 450/4V51 TO RUN VIA
48 | SW130 | pebridge Jn, Eastleigh EastJn | S2sbury Tunnel Jn, Laverstock | Dn/Up Dean, Dn/Up Salisbury, 0025 | TWThF | to | 0500 | TWThF E14 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 No Single, Dn/Up Test Valley S04 P et o As
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2 From | 1O i Ref Ref
Capex PL Refurb
44201423
sw13s Dn/Up Netley, Dn/Up Portsmouth, (Fareham Down) | Capex follow-up
48 | Siviag |Swanwick, Botiey Cosham Singlo 0015 | TWThF | to | 0500 | TWThF Comen oL Refurb | Capexfalow-up
44201523
(Earoham lin)
GW5001 Western Cyclic
48 | Garo. |Bescharove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Mantonance FREIGHT RETIMED BEFORE/AFTER POSSESSION
Swiso Dn/Up Portsmouth, Dn/Up Cyelic Maintenance
48 | SW183 |Epsom Dorking, Effingham Jn o ' 0040 | TWTHF | to | 0515 | TWThF cwor 44300524 !
PN ookham Track renewals site survey
44350215 | TreCk renewals prep
sw210 Egham, Windsor & Eton 44390005 | Track renewals prep 2U79 TO TERMINATE AT FELTHAM. 2004 TO
48 Feltham (c/o) gnam, Dn/Up, Dn/Up Windsor 0035 | TWTHF | to | 0445 | TWThF LWRT (W/Th) START AT FELTHAM. WINDSOR PLATFORMS TO
SW255 Riverside (Staines $8C) | ’ c
1300575 rack renewals sixweek | BE KEPT CLEAR
fllowsoin
44490023 SWR: 2C77 AND 2C79 TO TERMINATE AT
(Wokingham S8C) |1\ o o yp | ERACKNELL. SWR TO BERTH 2 x5 CAR UNITS AT
sw210 4440023 "UP | READING. GWR 1V71 TERMINATES GUILDFORD
48 | Qs |Bracknell, Aldershot South Jn  |Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0015 | TWThF | to | 0455 | TWThF Capex PL Returp | X 1enewas 10w [ 2oy 1052, ECS FROM READING TCD T
44100723 SEREIEHD STABLE AND FORM 2027. GWR TO BERTH 2 X
(Winnersh Triangle) UNITS AT GUILDFORD
48 | sW245 |Twickenham Fulwell Jn, Shacklegate Jn g:é l;l)s::(r’a"wg:;y Hill, Br/Up 0105 | TWThF | to | 0440 | TWThF CF13 Cyclic Maintenance
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[ Kev: Amended New
= Week Week .
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2 From | 1O i Ref Ref
% | ifo [Week commencing:
Saturdav 02 March
SW300 | Gomshall Shalford Jn 0235 W 0250 W
SW110 |Shalford Jn Guildford 0250 w 0255 w
SW200 | Guildford Hampton Court Jn 0335 w 0415 w
SW105 | Hampton Court Jn Surbiton 0415 w 0420 w
49| swio05 |surbiton Hampton Court Jn 0425 w 0430 w UTU 3kt PROTECTED PATH
SW200 | Hampton Court Jn Guildford 0430 w 0510 w
SW110 | Guildford Shalford Jn 0515 w 0520 w
Swann | Shalter 1n CGomenall ason w o2 w
SW125 |Southcote Jn Basingstoke 0600 | Th 0615 Th
49 | Sz o Pror N L I ot o PLPR 1023 PROTECTED PATH
Swi100 Dn/Up Main Siow, Dn/Up Main 44100125 | Cyelic Maintenance LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
49 | Qwrog | Waterloo Clapham Jn Fast, South Siding, Platforms 110 | 0030 | TWThF | to | 0505 | TWThF ccot 44101510 | Track renewals follow-up | CHERTSEY. WATERLOO PLATFORMS 1 -10,
10 Track renewals follow-1n SOLITH SINING TO RF OLITRFRTHEND
SW105 Dn/Up Fast, Dn/Up Slow, Up Main| Cyclic Maintenance
49 | Sisg |Clapham Junction New Malden Loop, D/Up Epsar, Up Kingston| 0050 | TWTRF | to | 0455 | TWThF | cwo2 4300626 | Qe st survey | 783 TO BE DIVERTED VIA CHERTSEY
44400123 | Cyclic Maintenance
49 | SWI05 |\ Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, DUp- | 045 | t7he | 1o | 0520 | TTHF wot CapexS&C | Track renewals follow-up | 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
{Hamnton Court .In) | Canex follow-1un
49| SW105 [Hamoton CourtJn Bufieet Jn Dn/Up Fast. Dn/Uo Slow 0055 W to | 0520 W WOl Cuclic Mai 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
Sw10s Dn Southampton, Dn Siow, Dn/Up WESTBURY. 6046 AND W10 FREIGHT SERVICES
49 | S [Basingstoke Steventon, Overton Exetor Dol paet 0105 | TWTHF | to | 0520 | TWThF B804 Cyclic Maintenance 16 TRAVEL OVER THE UP SLOW USING SLW
RETWFEN MICHFI NFVER AND RASINGSTOKFE.
Cydlic Maintenance
49 | SW195 fyoroton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0525 | TWThF Broga 44200423 Track renewals prep NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings 44200724 |
rack renewals T2 walk
Cyclic Maintenance
swi1o Dn/Up Main. Up Loop, DU 44600524 | Track renewals prep 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
49| Sivaoo |Guildford (clo) Liss, Shalford Rogoy ein. Up oo, Enftp 0035 | TThF | to | 0505 | TThF Hola Capex PL Refurb [LWRT (W/Th) TERMINATE AT GUILDFORD. HASLEMERE LOOP
! (Sand Tunnel) | Capex prep TO BE KEPT CLEAR
LWRT (ThEy
Cyclic Maintenance 2PB6 TO TERMINATE AT HASLEMERE & 2P77 TO
49 | SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0035 w o | 0505 w Hota 44600524 64 TERMINATE AT GUILDFORD. HASLEMERE LOOP
Track renewals prep 10 OE KEDT 1 EAR
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
swi1o SERVICE TO OPERATE BETWEEN BARNHAM AND
49 | Soaa0 [Bamnam Havant Jn Dn/Up Brighton 0025 | TWTHF | to | 0445 | TWThF 1832 Sussex Cyclic Maintenance| CHICHESTER. 5571 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR
SOUTHERN TO BERTH 1 x4 377 UNIT AT
DARTEMAIITH HARRAIIE
2310 | MTWTh 0510 | TWThF
Up Exeter
49 | swi15 |overton Salisbury Tunnel Jn, Laverstock o0 | twe | o | om0 | TwE sot Cyelic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
South Jn OF 1023 (W/Th)
Dn Exeter, Laverstock Loop
0110 | Th 0r20 i
] Capex PL Refurb | Cyclic Maintenance
49 | SW115 | Gillingham (Dorset) Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 0035 | TWTh | to | 0455 | TWTh Y02 el A
SWi15 |- ] Cyclic Maintenance
49 | Swire |Witndn Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 0035 | Th | to| 0445 F Y02 e an e JE)
SW135 ] ] ACCESS TO BOTLEY STONE TERMINAL NOT
49 | Swisg |Botey Fareham Jn Dn/Up Portsmouth, Single 0015 | TWThF | to | 0500 | TWThF £07 Cyclic Maintenance sl
Cydlic Maintenance
C44 Rail Grinder (WT) | GWR: 1F95 Q PATH TO OPERATE VIA
49 | SW140 |StDenys Fareham DnfUp Netley 2340 | MTWTh | to | 0500 | TWThF E13 C44 Rail Grinder (TW) | SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
C44 Rail Grinder (W/Th) | & BOTLEY
C44 Rail Grinder (ThiEY
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€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O & Ref Ref
TSWR. R0 TO BE RETIMED. FREIGHT SERVICES |
BETWEEN SOUTHERN AND ANGLIAMIDLAND MAIN
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
sw210 Cyclic Maintenance .
Feltham Jn, Whition Jn, South WILLESDEN HIGH LEVEL JN, KENSAL GREEN UN,
4 | SWZ0 |Bames . DnfUp Hounslow, Dn/Up Spur | 0040 | TWThF | to | 0515 | TWThF CcF10 GapexGon Rl |G b COSPEL OAK N, CAMDEN ROAD. STRAYEORD.
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
pETMER
SWR: 2C77 AND 2679 TO TERMINATE AT
Cyclic Maintenance BRACKNELL. SWR TO BERTH IN TWO PLATFORMS
sw210 ) Track renewals prep AT READING. GWR: 1052 & 2027 TO START FROM
49 | Sivase |Bracknell Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0015 | TWTh | to | 0515 | TwTh Gosw Pjpeatiaiyal L DRSO O e e
LWRT (TW) UNITS AT GUILDFORD. 1V71 TO TERMINATE AT
Qi nEnRN
" Track renewals six week | WINDSOR PLATFORMS TO BE KEPT CLEAR
49 | swW250 |Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0040 | TWThF | to | 0525 | TWThF 44300523 | frack ren o e e
€D Signalling
swa300 (North Downs LC GWR: REDHILL & GATWICK SERVICES TO START &
49 | $eno [Snatford un Dorking West Dn/Up Redhill, Dn/Up Reading | 0040 | Th | to | 2359 F Ungrados | Core works TERMINATE AT GULDEORD
I
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
|Week commencing:
5D || oo Saturdav 09 March
SW105 | Totton Yard Weymouth 2010 M 2145 M
50 SW105 | Wevmouth Faﬂ‘{lalﬂh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 | Basingstoke Brockenhurst 2145 T 2250 T
SW160 | Brockenhurst Lymington Pier 2250 T 2300 T
50" | w160 |Lymington Pier Brockenhurst 2310 T | 2320 T PLPR 1052 PROTECTED PATH
Swi0s Eastioinh 2200 T 0001 w
SW105 | Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
50 | SW105 | Totton Yard Easlleigh East Jn 2245 w o | 2305 w PLPR 1053 PROTECTED PATH
SW130 | Eastleigh East Jn Romsey 2320 w 2335 w
w130 |Rameny Eactioinh 15 | Th nsn Th
SW o5 -fwimbieeon REyTios ark 2555 w 2530 W
SW180 |Raynes Park Epsom Down Sidings 2340 w 0005 Th
SW180 | Epsom Down Sidings Epsom Up Sidings 0005 | Th 0035 Th
SW180 | Epsom Up Sidings Epsom 0035 | Th 0040 Th
SW180 |Epsom Raynes Park 0040 | Th 0055 Th
SW105 |Raynes Park Wimbledon 0085 [ Th 0100 ™
SW105 | Wimbledon Raynes Park o110 | Th 0115 Th
SW180 |Raynes Park Motspur Park o115 | Th 0120 ™
50| swies |Motspur Park Tolworth 0120 | Th | © | o205 Th MPV3028 PROTECTED PATH
SW185 | Tolworth Motspur Park 0205 | Th 0210 Th
SW180 |Motspur Park Raynes Park 0210 | Th 0220 Th
SW105 |Raynes Park Wimbledon West 0220 | Th 0225 Th
S0700 |Wimbledon West Wimbledon 0225 | Th 0300 Th
SO700 |Wimbledon Wimbledon West 0300 | Th 0330 Th
SW105 | Wimbledon West Earlsfield 0330 | Th 0345 Th
[ [ SWii0 [Guidford Woking 2300 [ Th 2370 T
SW105 |Woking Pirbright Jn 2325 | Th 2335 Th
SW120 |Pirbright Jn Alton 2330 | Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
50| swios [piroright Jn Byfleet Jn 0035 F © | o5 F PLPR 1054 PROTECTED PATH
SW255 | Byfleet Jn Virginia Water 0040 F 0050 F
SW210 | Virginia Water Clapham Junction 0050 F 0120 F
20280 | Clanham binetinn | nnnherns In 130 c 1o c
SW115 | Exeler ovil Jn 2055 | Th 2220 Th
SW115 | Yeovil Jn Yeovil Pen Mill 2220 | Th 2230 Th
50 | SW175 | Yeovil Pen Mil Yeovil Jn 2240 | Th | to | 2245 Th UTU 3007 PROTECTED PATH
SW115 | Yeovil Jn Salisbury 2345 | Th 0110 F
SW115 | Salishury Exetor 0125 3 0485 3
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
50 | Svang |Waterioo Clapham Junction Fast, Up Windsor, Windsor 0050 | TWTHF | to | 0440 | TWThF ccos Cyclic Maintenance B R B e
Reversible, Windsor Relief Line
182, North Siding, Dn/Up
hesncote Ciiruae
50 gm gg Clapham Junction Surbiton E:é';f’;;ﬂ&’g:{fms"mﬁ:;:i: 0055 | TWF | to | 0450 | TwF jﬁggfg I:zt ::2::}: z;“m‘f;‘f" 2F02 TO START FROM SURBITON
2F02 TO START FROM SURBITON. 1577
SW105 Dn/Up Fast. DrUp Slow, DL TERMINATE PLATFORM 5. STOCK FOR 1508 TO
50 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Bylont Gurve, Driup Guiidtors. | ©118 | TWTHF | to | 0515 | TWThF wo3 Cyclic Maintenance RUN ECS FROM GUILDFORD. BERTHING
SW255 - onflp AVAILABLE IN PLATFORM 3 AT GUILDFORD.
DI ATEORM 3 KEBT (1 FAR AT WOKING
50 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 | TWTHF | to | 0455 | TWThF B03 Cyclic Maintenance B e SIDINGS.
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Track renewals six week
50 | SW105 |Bournemouth Poole Dn/Up Main 0055 | TWTHF | to | 0440 | TWThF 44200122 |follow-u 2877 TO BERTH AT BOURNEMOUTH
Track renewals TOC walk
50 imsi ‘?V":f"‘es‘e' South, Dorchester Weymouth Dn/Up Main, Dn/Up Branch 0030 | TWThF | to | 0525 | TWThF 44200423 Track renewal prep NO OUTBERTHING REQUIRED
Cf;ff;::ﬂzf" Cyclic Maintenance SWR TO TERMINATE SERVICES AT HASLEMERE.
50 | SW110 |Haslemere Havant Jn Dn/Up Main 2250 | MTW | to | 0445 | TWTh Hogb g | Capexprep SHUTTLE SERVICE TO RUN BETWEEN HAVANT
(o resignaling | Recommissioning works | AND PORTSMOUTH HARBOUR
50 | SW110 [Haslemere Havant Jn Dn/Uo Main 0105 3 to | 0445 3 HO%b Cudlic
swis CD Earthworks | o works SWR SERVICES TO TERMINATE AT AXMINSTER.
50 | aweig |Axminster Honiton Dn/Up Exeter, Exeter Main 0001 M to | 2359 F Umbourne Cutting | 7ore s sit RAIL REPLACEMENT ROAD SERVICES TO
44501424 rack renewals site SUTVeY | hpERATE RETWFEN AXMINSTFR AND FXFTER
50 imgﬁ Pirbright Jn, Camberley Aldershot North Jn 2;/",‘"2 Alton, Dn/Up Frimley, 0100 | TWThF | to | 0520 | TWThF [ Cyclic Maintenance
Capex PL Refurb
swias Dn/Up Netley, Dn/Up Portsmouth, (Fa‘::f:"""ggwm Cyclic Maintenance
50 | Qwrag |Swanwick, Eastieigh South Jn  |Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 | TWThF | to | 0500 | TWThF E12 Capex PL Refury | Capex six week fllow-up | 7V7 TO BE RETIMED.
Branch adoisss | Capex six week follow-up
(Eareham Lin)
Salisbury Tunnel Jn. Laverstook 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
50 | SW150 |Romsey Nt Lav Dn/Up Dean, Dn/Up Salisbury | 0030 | TWThF | to | 0505 | TWThF 44500118 [Track renewals prep WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
TO DIVERT VIA ANDOVER.
50 | SW170 |Wilton Jn Warminster, Beechgrove GF | Dn/Up Warminster 2340 | MTWTh | to | 0525 | TWThF 505 Cyclic Maintenance VST AND 7085 TO BE RETIMED. 4V53 WILL NOT
9 P 4 RUN. 4V50/4V51 TO RUN VIA WINCHESTER!
50 %‘(,‘ﬂ;%’ Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
50 | SWIBD [\ i park Jn. Cheam Leatherhead Dn/Up Portsmouth, Dn/Up 0080 TWEL e T cwosn 44300524 | Cyelic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
50680 P : Epsom, Dn and Up Sidings om0 | T o505 ™ Track renewal delap walk | OF MPV302A
50 | SW190 |\ awberry Hill Jn, Shacklegate Jn | Shepperton Dn/Up Shepperton, Dn/Up Spur | 0110 | TWThE | to | 0500 | TWThE Capex SBC Refurb | o0, ciy week follow-up
SW245 (Fulwell Jn)
2001 TO START AT STRAWBERRY HILL. 2077 TO
sw210 ' Dn/Up Richmond, Dn/Up Main, ) DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
50 | Sasg |Bames Whition Jn, Strawberry Hill Up Locp, DUp S 0035 | TWTh | to | 0450 | TWTh CFo2b Cyclic Maintenance ROAD SERVICE 70 OPERATE BETWEEN
TWICKENHAM AND STRAWBERRY HILL/KINGSTON
- 44350215
sw210 Egham, Windsor & Eton Track renewals prep 2004 TO START AT FELTHAM. BERTHING
50 | Suaso |Feltham (clo) Reratie Dn/Up, Dn/Up Windsor 0110 | TWThF | to | 0445 | TWTHF PR Lot AVALABLE AT WINDSOR
CD Signalling
SW300 (North Downs LC GWR: REDHILL & GATWICK SERVICES TO START &
50 | Soago |Shalford dn Dorking West Dn/Up Redhill, DniUp Reading | 0001 M to | 2359 F Ungrados | Core works TERMINATE AT GULDEORD
c
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[ Kev: Amended New
x Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O & Ref Ref
|Week commencing:
gl || oo Saturdav 16 March
SWZTU[S@Emes Watenoe zz50 m z530 m
SW210 |Waterioo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whition Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 | Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
51 | SW190 |Twickenham Kingston 0255 T o | 0310 T PLPR 1064 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 | Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
50250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
50520 | Chichester Havant 2320 M 2340 M
L swtno izt Exippi Hatous e SR it PROTECTER PR
SW180 |Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 10 | w 0025 w
SW105 |Waterloo Raynes Park 0035 | w 0050 w
SW185 |Raynes Park Chessington South o050 | W 0100 w
SW185 |Chessington South Raynes Park oo | w o115 w
SW105 |Raynes Park Wimbledon otts | w 0120 w
SW105 | Wimbledon New Malden 0215 | w 0220 w
SW190 | New Malden Shepperton 0220 | w 0240 w
51 | sw190 [shepperton New Malgen 0265 | W © | 030 w PLPR 1065 PROTECTED PATH
SW105 | New Malden Wimbledon o | w 0320 w
SW105 | Wimbledon Surbiton 0325 | W 0335 w
SW195 |Surbiton Hampton Court 035 | w 0340 w
SW195 |Hampton Court Surbiton 035 | W 0405 w
SW200 (Surbiton Effingham Jn 015 | w 0430 w
SW200 |Effingham Jn Surbiton 0440 | W 0455 w
SW105 |Surbiton wi 0455 | W 0505 w
SW265 W
sw110 Woking 10 | w 0035 w
51 | swito Portsmouth Harbour 0045 | w o | 0235 w UTU 3005 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 045 | w 0525 w
Swoes | Guildtord Readinn 0sos | w 0rs w
SW100 [ Linford Stdn Waterloo 0015 F 0025 F
SW100 |Waterioo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
51| sw200 |Effingham Jn cuilgtod o140 F © | o150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
L | swann |haltord 1n Comehall n1zs e nonn e
SW170 |Beechgrove GF Salisbury 0040 F 0130 F
SW150 |Salisbury Redbridge 0130 F 0215 F
SW105 |Redbridge Southampton 0215 F 0220 F
51 | sw105 |Southampton Redbridge 0230 F | o235 F UTU 3036 PROTECTED PATH
SW150 |Redbridge Salisbury 0235 F 0325 F
Sw17n | Salishury s £ nans £
Swi100 Dn/Up Main Slow, Dn/Up Main 44300624 ?:’:g;f:;':;m:"‘:;‘;:smey LINE DIVERSIONS TO APPLY. WATERLOO
51 | Swiog | Waterloo Dumsford Road Fast, Dn/Up Fast, Up Main Loop, | 0050 | TWThF | to | 0455 | TWThF ccoz aatoot23 |t [PLATFORMS 1-10, SOUTH SIDING TO BE
South Siding, Platiorms 1 to 10 44101510 OUTBERTHED.
Track renewals follow-up
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From To
51 | SW105 |5 sford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, DUp | 055 | t7he | 1o | o455 | TTHF cwos Cyclic Maintenance
SW180 Kingston
Cyclic Maintenance
51 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0105 | TWThF | to | 0520 | TWThF wo7 S&C Rail Grinder (W)~ |2F02 TO START FROM SURBITON
S&C Rail Grinder (T/W)
o ] 'ACCESS TO BE MAINTAINED TO BARTON MILL
51 | SW105 | Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWTHF | to | 0550 | TWThF B02 Cyclic Maintenance CARRIAGE SIS
SWR: 2877 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
MILLBROOK FLT. ACCESS TO/FROM MARITIME
51 gm gg Southampton Central (/o) Redbridge Jn E:s/ Ezngﬂg Slow, Up 0010 | TWTh | to | 0500 | TWTh E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
-Up P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
ANR RENRRINGE GNNNS
44200624 | Cyelic Maintenance
51 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 | TWThE | to | 0505 | TWThF Br02 Capex Rerail g:::x’:::;"a‘s prep (Z:EUT;?\LT ERMINATE AT SOUTHAMPTON
(Chiistehurch) | AR OSE
SWR: WEYMOUTH SERVICES TO START &
SW105 | Dorchester South, Dorchester TERMINATE AT DORCHESTER SOUTH. GWR:
51 | Swis | W Weymouth Dn/Up Main, Dn/Up Branch 0045 M to | 2359 F 44200423 | Core works EYMOUTH SERVIOES 10 START & TERMINATE
AT DORCHESTER WEST.
swito 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, DniUp TERMINATE AT HAVANT & RUN ECS TO BERTH AT
51 | SW14D | Havart Fratton, Cosham Braneh, Dn/Up Pormmouth 0035 | TThF | to | 0440 | TThF Hosc Cyclic Maintenance LIASLEMERE 2901 WILL NOT RUN. 21210
START FROM HAVANT.
SWiT5
SW170 Dn/Up Exeter, Single, Tisbury sS08a 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
51 | awsoo | Witondn Gillingham (Dorset) Loon 2250 | MTW | to | 0445 | TWTh Yot Cyclic Maintenance TERMINATE AT YEOUIL I
GWS001
SW115
51 | SW170 |\ion un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 Th to | 0445 F So8a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Yota
GWSAN01
CD Earthworks
SW175 ; ' ’ GWR: WEYMOUTH SERVICES TO START &
51 | Qwiye | Yeovil Pen Mill Dorchester Jn Singlef Loop 0001 M to | 2359 F (Yeori Pen Wil | Core works o
Cyclic Maintenance
44350215 | Track renewals prep
51 gmég Feltham (clo) E“:“:‘;gazv'“dw &Eton Dn/Up, Dn/Up Windsor 0030 | TWThF | to | 0435 | TWThF CF06 44390023 Track renewals prep ?3735“%37?&3 Li’?.;“;lf:é}gﬁémm' SWR
(Steines S&C) | S&C Rail Grinder (W/Th) :
S&C Rail Grinder (Th/F)
51 | SW265 | Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 | TWTHF | to | 0440 | TWThF Go6 Cyclic Maintenance
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[ Kev: Amended New
= Week Week .
$ 2 |LOR  |Possession Limits From Possession Limits To Lines Blocked Time | hights Time To |nights | Maintenance | Other Work Work Content Traffic Remarks
2 From | 1O i Ref Ref
= = —
Bank Holiday. Week commencing:
22| oo Fridav Saturdav 23 March
SW230 | Kew Eastn Bames 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
52 | ‘50250 |Clapham Junction Longhedge Jn 0035 T | o045 T PLPR 1071 PROTECTED PATH
50700 | Wimbiedon Wimbleron Chase 0125 T 0120 T
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAN
Main Relief, Down Windsor Slow, LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Down Windsor, Down Windsor BETWEEN SOUTHERN AND ANGLIAMIDLAND MAIN
SW100 Fast, Up Windsor, Windsor LINE ROUTES TO DIVERT VIA MITRE BRIDGE UN,
52 | SW210 |Waterloo Bamnes, East Putney Reversible, Windsor Relief Line | 0040 | TWTh | to | 0500 | TWTh ccos i;g;ﬁ';;::;::‘; gfgm":ﬂa"‘* WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
SW220 182, Dn/Up Windsor Curves, P P GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
North Siding, Dn/Up Windsor TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
Slow, Dn/Up Windsor Fast, JUNCTION ROAD JN, CARLTON ROAD JN OR BE
Putney Reviersible, Dn/Up Putney| RETIMED.
52| W% | Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton | 0020 | TWTh | to | 0510 | TWTh Wi2b Cyclic Maintenance LINE DIVERSIONS TO APPLY
Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
52 | SW105 |Famborough Basingstoke (clo) Dn/Up Fast, Up Slow 0020 | TWTh | to | 0455 | TWTh 803 aaen0ze | el Site suvey | AVAILABLE T BARTON MILL GARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2877 TO
Sw105 | . : g 44200415 BASINGSTOKE. 2877 TO RESTART AT
52 | Swrdg | Winchester, Bitlerne Southampton Central (clo) Salsouy. DUpMan || 0040 | TWTh | o | 0440 | TWTh E18 ddzo0ezq  |TEKIeneNS 0w | SO ETON CENTRAL_PREIGHT TOBE
e Mo 2 Rosomn renews s DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
ption, Mo- P FREIGHT & 7V97 TO BE RETIMED.
52 gmgg D‘;r::‘es‘e' South, Dorchester Weymouth Dn/Up Main, Dn/Up Branch 0030 | TWTh | to | 0525 | TWTh 44200423 Track renewal follow-up | NO OUTBERTHING REQUIRED
swito Dn/Up Main, Dn Relief, Dn/Up Cyclic Maintenance 2P77 TO TERMINATE AT HAVANT AND RUN ECS
52 Ss‘g?.;g Farlington Jn, Cosham Jn Fratton (clo) Fratton, Dn/Up Branch 0110 | TWTh | to | 0435 | TWTh Ho7b Portereek Jn S&C | 1k renewals T52 walk | TO HASLEMERE. 2P12 TO BE RETIMED.
52 | gine [salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 | TWTh | to | 0425 | TWTh 02 Cyclic Maintenance 7V97 TO BE RETIMED
CD Earthworks
SW175 ; ' ’ GWR: WEYMOUTH SERVICES TO START &
52 | Qwire |Yeovil Pen Mill Dorchester Jn Singlef Loop 0001 M to | 2359 F (Yeori Pen Wil _ | Core works o
GW500
52 | SW175 |Castle Cary Jn Dorchester West Singlel Loop 2305 | MTW | to | 0530 | TWTh 44500324 | Track renewals site survey
Sw178
SW180 Dn/Up Epsom, Dn/Up
52 | Swras |Raynes Park Epsom, Chessinglon South | 21 #0 0030 | TWTh | to | 0525 | TWTh cwosb Cyclic Maintenance
CD Buildings NO SERVICES BETWEEN MOTSPUR PARK &
Stoneleigh Station EPSOM. RAIL REPLACEMENT ROAD SERVICES TO
52 | SW180 |Motspur Park Jn Epsom Dn/Up Epsom 0030 F to | 2359 F ! Core works OPERATE BETWEEN CHESSINGTON SOUTH AND
Demolifion
Dn/Up Cobham, Platforms 1-3 at GUILDFORD PLATFORMS 283 TO BE KEPT CLEAR,
52 | SW200 |Clandon Guildford P 0105 | TWTh | to | 0445 | TWTh 44400124 | Track renewals site SUrvey | o\ TR ORM 1 T0 BE AVAILABLE FOR BERTHING.
52 | sW210 |Bamnes Twickenham B:/ :":n:'c"'“""d‘ OnUpMain. | 5030 | TwTh | to | 0505 | TwTh CFo1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Swato Eqham. Windsor & Elon 2079 & 2579 TO TERMINATE AT FELTHAM. 2004
52 Feltham (c/o) gham, Dn/Up, Dn/Up Windsor 0030 | TWTh | to | 0445 | TWTh 44350215 |Track renewals follow-up | TO START AT FELTHAM. BERTHING AVAILABLE AT
SW250 Riverside INDAOR
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Time
From

Week Week
nights Time To | nights
From To

Maintenance
Ref

Other Work
Ref

Work Content

Traffic Remarks

sw210
SW250

Feltham (clo)

Egham, Windsor & Eton
Riverside

Dn/Up, Dn/Up Windsor

0030

2359 F

44390023
(Staines S&C)

Core works

SWR: READING, WINDSOR & WEYBRIDGE/WOKING
VIA HOUNSLOW SERVICES TO START &
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE
WILL OPERATE BETWEEN ASCOT & READING.
GBRf: FREIGHT SERVICES TO DIVERT VIA
READING. DB CARGO: 6Y55/6Y56 WILL DIVERT VIA
BALHAM AND WIMBLEDON WEST.

52

sw210
SW255

Egham

Ascot, Chertsey

Dn/Up Main, Dn/Up Chertsey

0001

2359 F

CD Earthworks
Virginia Water
Cutting

Core works

SWR: READING, WINDSOR & WEYBRIDGE/WOKING
VIA HOUNSLOW SERVICES TO START &
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE
WILL OPERATE BETWEEN ASCOT & READING.
GBRf: FREIGHT SERVICES TO DIVERT VIA
READING. DB CARGO: 6Y55/6Y56 WILL DIVERT VIA
BBALHAM AND WIMBLEDON WEST.

52

SW300
50560

Shalford Jn

Gomshall

Dn/Up Redhill

2325

0500 | TWTh

Cyclic Maintenance

2088 & 2090 TO TERMINATE AT GUILDFORD. 171
WILL RUN FROM GUILDFORD TO READING ONLY.
RAIL REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUIl DEORD.

52

SW300
S0500
50560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2310

0530 | TWTh 1828

Sussex Cyclic Maintenance|

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 248 0556 GATWICK TO
READING TO START AT REDHILL.

21312305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL|
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
PR Bank Holiday. Week commencing:
Mondav. Saturdav 30 March
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
" | swass |Virginia Water Byflest Jn 0310 T © | o320 T uTu 329 PROTECTED PATH
SW105 | Byfleet Jn Woking 0320 T 0330 T
SW105 | Wimbledon New Malden 2335 T 2345 T
SW190 | New Malden Shepperton 2345 T 0015 w
SW190 | Shepperton New Malden 0025 w 0050 w
1| SW105 |New Malden Wimbledon 0050 w o | 0100 w UTU 3024 PROTECTED PATH
50700 |Wimbledon Streatham South Jn 0100 w 0110 w
SO700 (St Helier Wimbledon 0235 w 0245 w
50700 | Wimbledon St Helier 0335 w 0350 w
SW125 |Southcote Jn Basingstoke 0600 | Th 0615 Th
1| awise oty oots | | ©] ok " PLPR 1023 PROTECTED PATH
50700 |Streatham South Jn Wimbledon 0315 | Th 0325 Th
SW105 | Wimbledon Pirbright Jn 0325 | Th 0350 Th
1| Sw120 |Pirbright Jn Alton 0350 | Th | to | 0435 Th UTU 3025 PROTECTED PATH
SW120 |Alton Pirbright Jn 0445 | Th 0525 Th
SW105 | Pirbright Jn Woking 0525 | Th 0535 b
50250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 |Barnes Whition Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 | Twickenham Whitton Jn 0120 F 0125 F
| sw230 |whiton un Barnes 0125 F | o0 F uTU 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
S0250 |Clapham Junction Latchmere Jn 0245 F 0250 F
50250 |Latchmere Jn Clapham Junction 0305 F 0310 F
SW210 | Clapham Junction Reading 0310 F 0445 F
1| SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 | WTHhF | to | 0505 | WThF cwot Cyclic Maintenance SU/R SERVIGES TO BE DIVERTED VIAEAST
SW105 Dn/Up Fast, Dn/Up Siow, DniUp C21 Rail Grinder (M/T)
1| Swang |Bermviands Weybridge, Claygate pit 0100 | TW | to | o445 | Tw peesfispeiineiods
L Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
1| Sw105 |Pirbright Jn Basingstoke (clo) Dn/Up Fast, Dn/Up Slow 0105 | WThF | to | 0450 | WThF | B02/B03 aas00620 | p e survey | AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 7O BE RE-TIVED TO RUN EARLIER. 2877 TO
Dn/Up, Dn/Up Loop, Micheldever 44200424 | Cyelic Maintenance TERMINATE AT BASINGSTOKE. 2877 TO
1| sw105 |Worting Jn Easlleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up | 0045 | WThF | to | 0500 | WThF E16 41200308 rack renewals pre TERMINATE AT BASINGSTOKE AND RESTART
Fast Track renewals T52 walk | FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
ViA | AVERSTOCK
1 | SW105 |Poole Wool 2"/ Up Main, Dn Sidings, Wool 0005 | WThF | to | 0800 | WThF Bro7 Cyclic Maintenance
Sidinas
1 imsi Dorchester South, Dorchester |y, o Dn/Up Main, Dn/Up Branch 0030 | WThF | to | 0525 | WThF 44200423 | Track renewal follow-up | NO OUTBERTHING REQUIRED
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
Capex PL Refurb FRATTON. 2P12 TO START FROM FRATTON. GWR:
sw110 44602423 | Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
1| 30820 |Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 | WTHF | to | 0440 | WThF Hoga Provsctor RN Potopiviinis O 2795, FANTTON DEPOT NOT ARFECTED. FURL
Harbour platforms) ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Exeter, Exeter Main,
1| swi15 | veoviln Feniton Honiton Up Loop, Gnare Dn Loop | 0010 | WThF | to | 0525 | wThF Y03 Cyclic Maintenance
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Section 5 - Midweek Night Possession Plan Summary
[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
GW500
1| sW175 |Castle Cary Jn Dorchester West Singlel Loop 2305 | MTWTh | to | 0530 | TWThF 44500324 | Track renewals site survey
swizp
CD Buidings NO SERVICES BETWEEN MOTSPUR PARK &
Stoneleigh Station EPSOM. RAIL REPLACEMENT ROAD SERVICES TO
1| SW180 |Motspur Park Jn Epsom Dn/Up Epsom 0001 M to | 0500 T Footuridge | GO works OPERATE BETWEEN GHESSINGTON SOUTH AND
DNemolifinn
SW180 Dn/Up Cobham, Dn/Up Bookham, Go2 Capex Con Rail | Cyclic Maintenance GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
1 Hampton Court Jn, Leatherhead Jn | Guildford : "| 0105 | WThF | to | 0445 | WThF (Horsley) | Capex prey
SW200 Platforms 1-3 at Guildford Wos 44400194 | Track renewals ste survey | PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
Yo Maintenance ANGLIAMIDLAND MAN LINE ROUTES TO DIVERT
sw210 Dn/Up Windsor Slow, Dn/Up Capex Con 200 | FARRAUE, VIAMITRE BRIDGE JN, WILLESDEN HIGH LEVEL
1| Gwasg |Point Pleasantn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, | 0040 | WTh | to | 0510 | WTh ccosa Capex Con Rail [VR" (V) JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond (Morlake RDG) | R A o (Taw) | ROAD, STRATFORD, TEMPLE MILLS EAST N,
Gt Rl Griner Wiy | SOUTH TOTTENHAWM, JUNCTION ROAD JN,
ail Grinder (WITh) | - pi tan ROAN I AR AE RETIMEN
SWR: READING, WINDSOR & WEYBRIDGEMWOKING
VIA HOUNSLOW SERVICES TO START &
) ) TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE
1 gwggg Feltham (clo) ;%E;’I‘a:‘“"ds"'& Eton Dn/Up, Dn/Up Windsor 0001 M to | 0400 T CF06 (s:;gzg?:c; gﬂw::'s"a”e WILL OPERATE BETWEEN ASCOT & READING.
GBRF: FREIGHT SERVICES TO DIVERT VIA
READING. DB CARGO: 6Y55/6Y56 WILL DIVERT VIA
BALHAM AND WIMBLEDON WEST.
2079 & 2579 TO TERMINATE AT FELTHAM. 2004
1| SW210 | oiham (clo) Egham, Windsor & Eton Dn/Up, Dn/Up Windsor 0030 | WThF | to | 0445 | WThF CF06 44390023 Cyolic Maintenance TO START AT FELTHAM. SWR TO BERTH TWO
SW250 Riverside (Staines S&C) | Track renewals follow-up | |° START AT oL T!
SWR: ON MONDAY, READING, WINDSOR &
WEYBRIDGEWOKING VIA HOUNSLOW SERVICES
TO START & TERMINATE AT HOUNSLOW. FROM
TUESDAY TO SUNDAY, READING &
sw210 CD Earthworks. WEYBRIDGEWOKING VIA HOUNSLOW SERVICES
1| Sy |Egham Ascot, Chertsey DnfUp Main, Dn/Up Chertsey 0001 M o | 2359 F Virginia Water | Core works WILL START & TERMINATE AT STAINES. A
Cutling SHUTTLE SERVICE WILL OPERATE BETWEEN
ASCOT & READING ALL WEEK. GBRY: FREIGHT
SERVICES TO DIVERT VIA READING. DB CARGO:
6Y55/6Y56 WILL DIVERT VIA BALHAM AND
WIMBLEDON WEST.
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[ Kev: Amended New
= Week Week .
;8 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked :'r':; nights Time To | nights ::;"““a"“ ::"'" (o Work Content Traffic Remarks
From To
Week commencing:
2 | Info :
Saturdav 06 Aoril
SW240 |Kew East Jn Od Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 | Virginia Water Weybridge 0350 T 0410 T
2 | Sw2s5 Weybridge Virginia Water 0415 T o | 0430 T UTU 3Q10EL PROTECTED PATH
SW210 | Virginia Water Staines 0430 T 0440 T
SW210 [Staines Virginia Water 0505 T 0515 T
SW255 | Virginia Water Byfleet Jn 0515 T 0530 T
cwang |ouinet in Wiovine nzan T nean T
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 | Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2| swi2s |Southcote Jn Basingstoke 0235 w | o305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Wokinn Eactisinh 0450 w 0645 w
SW135 | Eastleigh Fareham 2350 W 0020 W
SW140 | Fareham Havant 0020 w 0040 Th
2 | sw140 |Havant Fareham 0415 | Th | © | o0 Th uTU 3008 PROTECTED PATH
SW135_|Fareham Fastleiah_ na40 Th 0520 Th
SW105 | Eastleigh Totton Yard 2120 | Th 2210 Th
2 | SW105 |Totton Yard Basingstoke 2240 | Th | to | 0020 F UTU 3004 PROTECTED PATH
SW125 Sautheate .In n105 F 0125 F
Patforms 7-15 at Waterioo, Up
Swi100 Main Reversible, Dn Windsor
2| Swrog |Waterioo Clapham Jn Slow, Dn Windsor, Dn/Up Main | 0040 | TWThF | to | 0500 | TWThF | CCOSbic Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Fast, West London Sidings 1, 3 &
&
Dn/Up Fast, Dn Siow, Byfleet
SW105 1F83 TO DIVERT VIA COBHAM. 2F77 TO
2| Swase |Weybridge, Addiestone Jn Woking Jn Curves, DnUp Bay Piatiorms ot | 0050 | TWTHF | to | 0515 | TWThF w10 Cyclic Maintenance TERMINATE AT WEYBRIDGE
SWR: 2877 TO TERMINATE AT SOUTHAMPTON
CENTRAL. FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main, Dn/Up Slow, Up MILLBROOK FLT. ACCESS TO/FROM MARITIME
2| Swrsg |Southampton Central (clo) Redbridge Jn Fast, Up Goods Loop 0010 | TWTHF | to | 0500 | TWThF Milbrook S&C | Track renewals site survey | gy P of Tor HREESS T O N
LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
Cydlic Maintenance
44200624 | Track renewals follow-up
2 | SWI% | Regbrigge Jn Bournemouth, Lymington Pier | Dn/Up Main, SinglefLoop 0025 | TWTHF | to | 0510 | TWThF 8101 Capex Rerail | Capex follow-u 2877 10 JERMINATE AT SOUTHAMPTON
(Christchurch) | C44 Rail Grinder (M/T)
C44 Rail Grinder (T
44600524 ]
o Rosaling | CYelic Maintenance
2| SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0045 | TWThF | to | 0505 | TWThF Hota (Fomoomba west | Track renevls prep HASLEMERE LOOP TO BE KEPT CLEAR
s Resignalling prep
REPLACEMENT ROAD TRANSPORT REQUIRED
sw11s Western Cyclic BETWEEN EXETER ST. DAVID'S AND
2| Swerg |Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 | MTWTh | to | 0520 | TWThF Mmoo EXMOUTHHIONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
2 | SW120 |Farnham Alton Singlel Loop 0010 | TWTHF | to | 0510 | TWThF Goo Cyclic Maintenance 1AT5 & 1A77 TO TERMINATE AT FARNHAM
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2| SW130 | pedbridge Jn, Easteigh EastJn | Saisbury Tunnel Jn, Laverstock | Dn/Up Dean, Dn/Up Salisbury, 0025 | TWThF | to | 0500 | TWThF E14 44500118 Erelelizitzizres WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 North Jn Single, Dn/Up Test Valley S04 Track renewals follow-up | 1o oot VPO
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Kev Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
2 |GWS001 g hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
Gws00 Cyclic Maintenance
2 | SWITS |Castie Cary dn Dorchester Jn Singlel Loop 2305 | MTWTh | to | 0530 | TWThF Yosb 44500324 | YO e ste suvey
SW180
2 | sw1s3 [Epsom Dorking, Effingham Jn g"/ Up Portsmouth, D/Up 0040 | TWThF | to | 0515 | TWThF cwor Capex PL Refurb | Cyclic Maintenance
P ookham (Mickleham Tunnel) | Capex survey
ACCESS AVAILABLE TO ST YHILL
Dn/Up Kingston, Dn/Up Capex Con 147 | Capex prep DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 y (Kingston) | Capex prep HILL. RAIL REPLACEMENT ROAD SERVICE TO
2| Siade |NewMalden Fulwell n, Srawbery il |Shepperton, DniUp Strawbery | 0020 | TWTHE | 1o || 0450 | TWTHE opon ol | LW oy OPERATE EROM TWICKENLIAM TO KINGSTON.
(Shacklegate Jn) [LWRT (Th/F) 2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMRI EDON OR 1 APHAM YARD
sw210 |, Dn/Up Main, Dn/Up Hounslow, ) 5579 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2 | SWasg |Twickenham (clo), Hounsiow Feltham (clo) DvUp S Up/Di Al 0040 | WTHF | to | 0450 | WThF CcFo3 Cyclic Maintenance e T e e
Capex
2 | SW210 fgines Virginia Water Dn/Up Main 0050 | WThE | to | 0520 | WThF Wheeltimbers | .o follow-up SWR TO BERTH TWO UNITS AT READING
SW255 (Staines River
Rridne)
D Signalling
SW300 GWR: REDHILL & GATWICK SERVICES TO START &
2| Soeeo |Shalford dn Dorking West Dn/Up Redhill, Dn/Up Reading | 0001 M to | 2359 F (North Downs L | Recoveres TERMINATE AT GULDEORD
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
J o Saturdav 13 Anril
SW105 | Totton Yard Weymouth M 2145 M
SW105 | Wavmouth FEastleioh M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Waterioo Raynes Park ™M 2345 ™M
SW180 |Raynes Park Epsom M 2359 M
SW180 |Epsom Raynes Park T 0020 T
SW105 |Raynes Park Waterloo T 0050 T
SW100 |Waterloo Clapham Junction T 0110 T
3| SW100 |Clapham Junction Waterioo T to | 0130 T UTU 3009 PROTECTED PATH
SW100 |Waterloo Clapham Junction T 0225 T
SW100 | Clapham Junction Waterioo T 0250 T
SW105 |Waterloo Woking T 0400 T
SW105 |Woking Waterioo T 0505 T
SWA05 |Basingstoke Brockenhurst T 2250 T
SW160 | Brockenhurst Lymington Pier T 2300 T
3 | swi60 |Lymington Pier Brockenhurst T | 2320 T PLPR 1052 PROTECTED PATH
swins Eastioinh T 0001 w
SW100 [ Linford St Jn Waterloo F 0025 F
SW100 |Waterloo Linford St Jn F 0045 F
SW180 |Ewell East Effingham Jn F 0130 F
3| sw200 |Effingham Jn Guildford F | ous F PLPR 1068 PROTECTED PATH
SW110 | Guildford Shalford Jn F 0150 F
SWann | Shaloed in Grmshall 3 0155 3
50250 |Longhedge Jn Clapham Junciion F 0450 F
SW210 |Clapham Junction Virginia Water F 0530 F
3| sw2ss |Virginia Water Byfleet Jn F © | oss0 F UTU 3Q218T PROTECTED PATH
SW105_|Rvfleat .In Wokina. E N&50 E
Cydlic Maintenance
swioo Dn/Up Main Slow, Dn/Up Main 44100123 | Treck renevls sixweek | LINE DIVERSIONS TO APPLY. WATERLOO
3 | Swios |Waterloo Clapham Jn Fast, South Siding, Platforms 110 | 0030 | WThF | to | 0505 | WThF ccot Atots1g  |flowup PLATFORMS 1-10, SOUTH SIDING TO BE
10 Track renewals six week | OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
followin
Cyclic Maintenance
SW105 Dn/Up Fast, Dn/Up Slow, Up Main| 44300123 | Track renewals six week
3| Gwrgg |Clapham dunction New Malden Lo Ot Epcems 0050 | WThF | to | 0455 | WThF cwoz 1300608 |l 1F83 TO BE DIVERTED VIA CHERTSEY
Track renewals delap walk
Cyelic Maintenance
3 | SWI05 |\ Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, DnUp-| 5040 | wrne | to | 0520 | WThF wot 44400123 Track renewals sixweek | 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham rack ren
3 imzi Weybridge, Addlestone Jn Woking East ?I’:/r';'ffas" Dn/Up Slow, Byfleet | 55 F to | 0425 F C21 Rail Grinder (Th/F) | 1F83 & 2F02 TO DIVERT VIA CHERTSEY
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 ) Up Southampton, Up Slow, Dn/Up| ) TRAVEL OVER THE DOWN SLOW USING SLW
3| Qwirg | Steventon, Overton Basingstoke Fast, DUp Exctor 0050 | TWTHF | to | 0520 | TWThF B05 Cyclic Maintenance BB BAGINGSTOKE AND MICLELDEVER. W6
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
3| awize |Moreton, Dorchester West Weymouth Branch 0040 | TWTHF | to | 0510 | TWThF B09b Cyclic Maintenance (UBILEE SIDINGS AVALABLE FOR BERTHING
34600524
CapexPL Refurb | Cyclic Maintenance
2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
3 | SWHMO | idord (clo) Liss, Shalford Dn/Up Main, Up Loop. Dn/Up 0035 | TWTh | to | 0505 | TwTh Hola (Sand Tunnel) | Track renewals follow-up | TepNATE AT GUILDFORD. HASLEMERE LOOP
SW300 Redhill F2P Resignalling | Capex follow-up
o TO BE KEPT CLEAR
(Farncombe West |LC Commissioning works
1oy
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Amended New
x Week Week .
$ 2 |LOR  |Possession Limits From Possession Limits To Lines Blocked Time | hights Time To |nights | Maintenance | Other Work Work Content Traffic Remarks
2 From | 1O & Ref Ref
b o g | Cyolic Maintenance 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
3 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 F o | 0505 F Hota D, | Track renewals follow-up | TERMINATE AT GUILDFORD. HASLEMERE LOOP
( o LC Commissioning works | TO BE KEPT CLEAR
3 | swi1s |ow Salisbury Tunnel Jn, Laverstock | P EXete" 2810 | MTWTh 0510 | TWThF CapexS&C  |Cyclic Maintenance
erton South Jn o o1 (Laverstock North) | Capex follow-u
Dn Exeter, Laverstock Loop 0110 | TWThF 0700 | TWThF P P
Gws00 Cyelic Maintenance
3 | sw115 |Gillingham (Dorset) Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 2300 | MTW | 1o | 0455 | TwTh Yoza 44500524 | ! 1L88 & 1173 TO DIVERT VIA WESTBURY
e rack renewals site survey
Gws00 Cyclic Maintenance
3 | SWits | Gilingham (Dorsen Yeovil Jn (o) Dn/Up Exeter, Single, Loop 230 | Th | o | 0458 F Yoza 00524 | B e survey | 1188 & 1L73 TO DVERT VIA WESTBURY.
3 | SW1% |otiey Fareham Jn Dn/Up Portsmouth, Single 0005 | TWThF | to | 0500 | TWThF E07 Cyclic Maintenance S 10 BOTLEY STONE TERMINAL NOT
SWR: 2C77 AND 2C79 TO TERMINATE AT
B BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT
44490023 | Cyclic Maintenance
sw210 READING. GWR 1V71 TERMINATES GUILDFORD
3| waos |Bracknell Aldershot South dn | Reading, Reading New Jn DrUp Mai, Dp Blackwter | 0015 | TWTHE | o | 0515 | TWTNF | GOSW | (Wokingham SSC) [Trackreneals TOG walk |\ Foris 1052, ECS FROM READING TOD TO
P | STABLE AND FORM 2027. GWR TO BERTH 2 X
LINITS AT a1 nEABN
Cyclic Maintenance
Capex
3 | sw230 |OldKewJn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur | 0040 | TWThF | to | 0510 | TWThF CF10 Wheeltimbers | Capex follow-up
(Grand Union and
| anrlon Rear)
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[ Kev: Amended New
= Week Week .
$ 2 |LOR  |Possession Limits From Possession Limits To Lines Blocked Time | hights Time To |nights | Maintenance | Other Work Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
2 it Saturdav 20 Anril
SW230 | Kew Eastn Bames 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
# | 's0250 | Clapham Junction Longhedge Jn 0035 T | o045 T PLPR 1071 PROTECTED PATH
50700 | Wimblecdon Wimbleron Chase 0125 T 0120 T
EA1310 | Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Bames 0515 T 0520 T
4| swa1o |Bames Clapham Jn 0520 T | o525 T UTU 3Q108A PROTECTED PATH
80250 | Clanham in | onnhertae i 0s20 T 0sas T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Capex S&C
4 ssv%::)g Waterloo West London Jn Fast, Up Windsor, Windsor 0035 | TWThF | to | 0515 | TWThF cco3 (Waterloo & gf'; ':'::C‘f"a"e mNEDSSOR LINES SERVICES TO DIVERT VIAMAN
Reversible, Windsor Relief Line Vauxhall) P Y
182, Dn/Up Windsor Curves,
North Siding
Cyclic Maintenance
Track renewals six week
4 gm gs Clapham Junction New Malden E;‘;U";:/Z" 2"’::"‘5‘““" UpMain| 5055 | TWThF | to | 0455 | TWThF cwoz2 ::ggg;gi tamp
P Dn/Up Ep; Track renewals TOC walk
Track renewals site survey
4 | sW105 [New Malden Hampton Court Jn Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to | 0450 | TWThF 44400123 ;’”a:v':f;swa‘s sixweek | )F02 TO START FROM SURBITON.
2F02 TO START FROM SURBITON. 1577
Cyclic Maintenance TERMINATE PLATFORM 5. STOCK FOR 1508 TO
4 | 3019 | Weybridge, Addlestone Jn Pirbright Jn, Woking Jn g%';'; Fast, Dip Stow. o0 | 0120 | TwnF | 1o | 0515 | TwThE wo3 C44 Rail Grinder (WT) | RUN ECS FROM GUILDFORD. BERTHING
Dollp C44 Rail Grinder (TAW) | AVALABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
4 | sw105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0020 | TWThF | to | 0455 | TWThF B03 44600624 ?ﬁfg:;’x:"‘::::swey k{;ﬁ&g’fg?gﬁi;ﬁﬁ’;ﬂ é‘isg;%g SIDINGS.
CapexPL Refurb | ic Maintenance
4 | sw105 |Poole Wool ga/i';'psMa‘"' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 C;W;'%':ig) o |Capexfollow-up
9 P '9¢ | Capex follow-up
4 | sw110 [Woking Jn Guildford (clo) DniUp 0040 | TWThF | to | 0505 | TWThF 44400224 I@g‘{fﬁm‘s prep ;;?J gJ:;r(')'LATE AT WOKING. 2F02 TO START
4 | sw110 |Shalford Jn Haslemere Dn/Up Main 0040 | TWThF | to | 0505 | TWThF FZ(PMEZ}SJEE”;”Q LC Commissioning works
SW110
4 | sW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 0050 | TWThF | to | 0425 | TWThF H11 44600324 Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE.
20820 Brighton Track renewals prep
sw123 Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash,
4| Swaes |Guildford (cio) e D/ Braneh 0035 | TWTHF | to | 0440 | TWThF Go4a Cyclic Maintenance
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
4 | SW130 | dbridge Jn, Eastleigh EastJn | S2iSbury Tunnel Jn, Laverstock | Dn/Up Dean, Dn/Up Salisbury, 0025 | TWThF | to | 0500 | TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO
SW150 North Single, Dn/Up Test Valley A
4 | sw170 |wilton Jn Warminster, Beechgrove GF | Dn/Up Warminster 2340 | MTWTh | to | 0525 | TWThF S05 Cyelic Maintenance D T30 TO BE RETIMED. avss L NoT
4 %‘(,‘ﬂ;%’ Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
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= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
GW500
4 | swi75 [Castle Cary Jn Dorchester Jn Singlef Loop 2305 | MTWTh | to | 0530 | TWThF 44500324 | Track renewals site survey
sw178
4 | Swaad |Vviginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 | TWTHF | to | 0520 | TWThF CcFo8 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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[ Kev: Amended New
= Week Week .
$ 2 |LOR  |Possession Limits From Possession Limits To Lines Blocked Time | hights Time To |nights | Maintenance | Other Work Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
5 o Saturdav 27 Avril
SW125 | Southcote Jn Basingstoke 0600 | Th 0615 Th
s SW115 |Basinastoke Salishury. 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
["SWATS [Worting Jn Salisbury, 2350 M 0115 T
SW115 |Salisbury Andover 0200 T 0235 T
SW115 | Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall 0315 T 0340 T
5 | swits |Andover Laverstock South Jn 0345 T © | o405 T uTu 3as7 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 | Laverstock North Jn Salisbury 0415 T 0425 T
Qw15 | Qatichins Wirting n asan T nsan T
Cyclic Maintenance
Track renewals six week
44100123 follow-up
Swi100 Dn/Up Main Slow, Dn/Up Main 44101510 | Track renewals TOC walk | LINE DIVERSIONS TO APPLY. WATERLOO
5 | Qwrog |Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0035 | TWThF | to | 0455 | TWThF ccoz At100504 | Track reneuals sixweek | PLATFORMS 1-10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 follow-up OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
44300624
Track renewals TOC walk
Track renewals site survey
Track renewals site survey
Cyclic Maintenance
Capex Con Rail | Capex prep
5 | SW105 |5 nsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 050 | TwThe | to | 0455 | TWThF cwos (Raynes Park) | Track renewals sixweek | 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Kingston
44400123 | follow-up
Track renewals TOC walk
5 | SW105 [Hampton Court Jn Byfiest Jn Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to | 0520 | TWThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
5 | SW105 |Hook Basingstoke (foul) g;;:ss" Dn Slow, Long Valley 0115 | TWThE | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CapexS&C | Cyclic Maintenance CENTRAL. 5Y73 TO DIVERT VIA ANDOVER
swios Dn/Up Main, Dn/Up Slow, Up (Redbridge Jn) | Capex follow-up FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
5 | swisg |Southamplon Central (c/o) Brockenhurst, Romsey Fast, Up Goods Loop, Dn/Up Test| 0010 | TWTHF | to | 0500 | TWThF E19 Capex PL Refurb | Capex follow-up ACCESS TO/FROM MARITIME CONTAINER
Valley (Beaulieu Road) | Track renewals site survey | TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
Milbrook S&C | Track renewals delap walk [LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
- Capex S&C -
Dn/Up Main, Up Bay, Middle Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON
5 | SW10s |Christchurch Poole Sidings 0055 | TWThF | to | 0440 | TWTHF 8104 @rnksame |2 owap CENTRAL
Capex
SW110 | . Dn/Up Main, Dn/Up Cobharn, Cyclic Maintenance
5 | Swaog |Guildlord Haslemere, Gomshall BvUp Redhil, D Ak 0040 | TWTHF | to | 0505 | TWThF 612 Wheeltimbers (River| /00" FHAP N PLATFORM 5 TO BE KEPT CLEAR
SW115
5 g‘x;é"u Wilton Jn Gillingham (Dorset) E:;l;" Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 33? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
5 | SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch| 0015 | TWThF | to | 0455 | TWThF Hos Cyclic Maintenance
swiso 2H77 TO TERMINATE AT TEDDINGTON. RAIL
5 | Gwaag |Strawbeny Hill in, Shacklegate Jn |Shepperton Dn/Up Shepperton, Dn/Up Spur | 0025 | TWThF | to | 0500 | TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
6 | mo Bank Holiday. Week commencing:
Mondav. Saturdav 04 Mav
SW105 | Totton Yard Weymouth 2010 M 2145 M
SW105 | Wevmouth Eastleioh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 | Brockenhurst Lymington Pier 2250 T 2300 T
6 | swi60 |Lymington Pier Brockenhurst 2310 T | 2320 T PLPR 1052 PROTECTED PATH
Swi0s Eastioinh 2200 T 0001 w
SW105 | Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
6 | SW105 [Totton Yard Easlleigh East Jn 2245 w o | 2305 w PLPR 1053 PROTECTED PATH
SW130 | Eastleigh East Jn Romsey 2320 w 2335 w
w130 |Rameey Eactieinh 15 | Th nsn T
SWT10 | Guildford okin 2300 | Th 2310 Th
SW105 |Woking Pibright Jn 2325 | Th 2335 Th
SW120 |Pirbright Jn Alton 2330 | Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
6 | sw10s |Pirbright Jn Byfleet Jn 0035 F © | o5 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 | Virginia Water Clapham Junction 0050 F 0120 F
20280 | Clanham binetinn | nnnherns In 130 c 1o c
SW115 | Exeler Yeovil 2055 | Th 2220 Th
SW115 | Yeovil Jn Yeovil Pen Mill 2220 | Th 2230 Th
6 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 | Th | to | 2245 Th UTU 3007 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 | Th 0110 F
SW115 | Salishury Exetor 0125 3 0485 3
Cyclic Maintenance
6 | SW105 [Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 | WTHhF | to | 0515 | WThF wos C44 Rail Grinder (W/Th)
C44 Rail Grinder (Th/F)
] 'ACCESS TO BE MAINTAINED TO BARTON MILL
6 | SW10s |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | WThF | to | 0550 | WThF B02 Cyclic Maintenance CARRIAGE SINGS
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
6 | Sw105 |Worting Jn Winchester On/Up, Dn/Up Loop, Micheldever | 456 | wrhe | to | 0500 | WThF E16 44200424 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
Dn Sidings Track renewals follow-up | 250°CS
6 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 | WThF | to | 0600 | WThF 808 Cyclic Maintenance
SW110 r/Up. D/Un Sour. DavU Cyolic Maimtenance 2P77 TO TERMINATE AT HASLEMERE. ECS
6 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn P, D/Up Spur, Dfp 0050 | WThF | to | 0435 | WThF HOSb 44600324 64 HASLEMERE TO BERTH. 2P01 TO START AT
A B Track renewals prep RATTON
Dn/Up Dean, Dn/Up Salisbury, Cyolic Maimtenance
swis Dn/Up Exeter, Dn Passenger Che o Crivery | PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
6 Laverstock North and South Jn | Wilton South Jn Loop, East Bay, East Carriage | 0100 | WTh | to | 0430 | WTh S03a il Grinder (MT) | 16 TERMINATE AT ANDOVER, ECS TO
SW150 S&C Rail Grinder (T/W)
Sidings, Reception Line, Through SeOR BASINGSTOKE. 7V97 TO BE RETIMED.
g Recer houd ail Grinder (W/Th)
PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
6 gm ;g Laverstock North and South Jn | Salisbury Dn/Up Dean, Dn/Up Salisbury 0100 F to | 0430 F S03a g;%”';m‘ag‘eza“‘?m /F) | TO TERMINATE AT ANDOVER, ECS TO
ail Grinder (ThF) | RAQINGSTOKE 7va7 TO RE RETIMED
6 | sw115 [Axminster Feniton B"""p Exeter, Exeter Main, 2355 ™w to | 0525 | wTh 44501424 Track renewals site survey
ioniton Un | oon
swi23 Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, Cyclic Maintenance
6 | swaes |Cuildford (clo) Jn Dn/Up Branch 0035 | WThF | to | 0440 | WThF Go& (Aldershot South Jn) | Capex follow-up
SW180 Dn/Up Portsmouth, Dn/Up )
6 | Sossg |Motspur Park n, Cheam Leatherhead Ensom, n and U Sidings 0100 | WThF | to | 0500 | WThF cwosa Cyclic Maintenance
Dn/Up Cobharm, Platforms 1-3 at Track renewals site survey | GUILDFORD PLATFORMS 283 TO BE KEPT CLEAR.
6 | SW200 (Clandon Guildford Guildford 0105 | WThF | to | 0445 | WThF 44400124 Track renewals delap walk |PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
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[ Kev: Amended New
= Week Week .
;8 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked :'r':; nights Time To |nights | Maintenance g:"'" (o Work Content Traffic Remarks
From To
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIAMIDLAND MAIN LINE ROUTES TO DIVERT
VIAMITRE BRIDGE JN, WILLESDEN HIGH LEVEL
0040 | wTh 0500 | WTh JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
6 gagg Clapham Junction Bares \?V’;LUHE!'F'::?::,C":' ';:‘/,L;rpsible to ccora bh ";r"“gm:'r“(’;w) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
. Putney 0125 F 0500 F SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE TAKEN AFTER THE PASSAGE OF 1054
e
0035 | WTh 0505 | Wrh
6 | sw210 |mames Tuickenham DnUp Rihmend, OniUp i, © CapoxSEC |0 i POSSESSION TO BE TAKEN AFTER THE PASSAGE
p Loop 010 N o505 N (Richmond) OF 1054 (ThiF)
sw210 0050 | wTh 0520 | WTh SWR TO BERTH TWO UNITS AT READING,
6 | Swase |Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey to cFo7 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0100 F 0520 F OF 1054 (Th/F)
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
v it Saturdav 11 Mav
SWZTU[S@nes Wawoo Zz50 w Z550 w
SW210 |Waterloo Bames 0001 T 0020 T
SW230 |Bames Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterioo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 | Twickenham Fulwell 0215 T 0225 T
SW245 | Fulwell Twickenham 0235 T 0240 T
7 | SW1g0 |Twickenham Kingston 0255 T to | 0310 T PLPR 1064 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 | Twickenham Clapham Junction 0330 T 0340 T
50250 |Clapham Junction Latchmere Jn 0340 T 0345 T
50250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 | Clapham Junction Virginia Water 0425 T 0500 T
SW255 | Virginia Water Byfleet Jn 0500 T 0510 T
SWHBE RS Farm Soking 2525 ; 2235 ;
SW180 | Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 | Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 | Wimbledon New Malden 0215 w 0220 w
SW190 | New Malden Shepperton 0220 w 0240 w
7| sw1so |Shepperton New Malgen 0255 w © | o310 w PLPR 1065 PROTECTED PATH
SW105 | New Malden Wimbledon 0310 w 0320 w
SW105 | Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 | Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 | Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW265 [Reading Guildiord 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 w
7| SW110 |Woking Portsmouth Harbour 0045 w to | 0235 w UTU 3005 PROTECTED PATH
SW110 | Portsmouth Harbour Guildford 0345 w 0525 w
[ | swoes |Guildford Reading 0505 w 005 w
SW100 | Linford StJn Waterioo 0015 F 0025 F
SW100 |Waterloo Linford StJn 0035 F 0045 F
SW180 | Ewell East Effingham Jn 0120 F 0140 F
7| sw200 |Efingham Jn cuilgtod 0140 F © | o150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
QW00 | Shalfnrd 1n Comehall 0155 3 200 3
Dn/Up Main Siow, Dn/Up Main Gyelic Matonance LINE DIVERSIONS TO APPLY. WATERLOO
7 | sw100 |Waterioo Queenstown Road Fast, South Siding, Platforms 110 | 0020 | TWThF | to | 0505 | TWThF |  CCOtb 44100224 |7 PLATFORMS 1-10, SOUTH SIDING TO BE
5 ack renewals site survey | AT ORIS T
CLAPHAM JUNCTION PLATFORMS 18 2 TOBE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
7 | sw210 |Longhedge Jn, Latchmere Jn Clapham Junction Ludgate, Platforms 1and 2, 0055 | WThF | to | 0545 | WThF ccos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
50250 Middle Siding, Up Windsor Siow LINE EXCEPT 6MO8, 6M90, 6058 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
E£AST FRAM RABNES
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= Week Week .
$ 2 |LOR  |Possession Limits From Possession Limits To Lines Blocked Time | hights Time To |nights | Maintenance | Other Work Work Content Traffic Remarks
2 From Ref Ref
From To
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE
AT BASINGSTOKE. 1773 TO START FROM
Dn/Up, Dn/Up Loop, Micheldever 15 Cyelic Maintenance EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH.
7 | sw10s |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up | 2250 | MTW | to | 0500 | TWTh o8 aa200a24 | pE e ow-up | RAIL REPLACEMENT ROAD SERVICES TO
Fast P |OPERATE BETWEEN BASINGSTOKE AND
EASTLEIGH. XC: 1034 & 594 TO DIVERT VIA
ANDOVER AND ROMSEY. FREIGHT SERVICES TO
DIVERT VIA ANDOVER AND ROMSEY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2877 TO
Dn/Up, Dn/Up Loop, Micheldever 15 Cyelic Maintenance TERMINATE AT BASINGSTOKE. 1881 TO
7 | sw10s |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up | 0045 F to | 0500 F oo 4200424 | DYC HEmenaee o | TERMINATE AT BASINGSTOKE AND RESTART
Fast renews P | FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
ViA 1 AVERSTOCK
7 | sw105 [Totton Totton ;f:"m‘ey Single/Shunting Neck, 2200 | TWTh | to | 0800 | WThF £26 Cyclic Maintenance
el is Loon_Down Sidinas
Track renewal six week
7 gwgg ‘?v‘::‘""s‘e’ South, Dorchester Weymouth Dn/Up Main, Dn/Up Branch 0030 | TWThF | to | 0525 | TWThF ::gggggi follow-up NO OUTBERTHING REQUIRED
Track renewals site survey
7 | swi110 |Haslemere Petersfield Dn/Up Main 0100 | TThF | to | 0500 | TThF Ho2 "F 2P Resignalling | Cyclic Maintenance
iss Common 1) [1C C works
7| Sei3d | petersield, Southbourne Havant (part foul) Dn/Up, Dn/Up Brighton 0115 | TThF | to | 0440 | TThF 44600324 | Track renewals follow-up
7| s |soutnbourne Havant Jn Dn/Up, Dn/Up Brighton 0025 w 0445 w 44600324 | Track renewals follow-up
1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
7| St | Yeovitn Pinhoe P N Loop | 2345 | MTWTh | 1o | 0515 | TWThF Yo4 aas0rage | SycloMantenance | WILL NOT RUN. RAIL REPLACEMENT ROAD
P Loop. P ¥ | SERVICES TO OPERATE.
7| SW120 |Famham Alton Singlef Loop 0010 | TWThF | to | 0510 | TWThF Go9 Cyclic Maintenance 1AT5 & 1A77 TO TERMINATE AT FARNHAM
swi23 Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, Capex
7 | swaes | Guildlord (clo) o Dr/Up Branch 0035 | TWTHF | to | 0440 | TWTHF (AiGershot South Jn) | C3Pex llow-up
0050 | TThF 0500 | TThF
L P Epsom, Chessington Soutn | 27VUP EpSom. DniUp © cwosa Gyclic Maintonance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
SW185 Chessington 010 w o500 w OF 1065 (TMW)
SUUTHER VIG TORTA TU DURRING SERVIGES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK
AS UP TRAINS FROM THE DOWN PLATFORM
2220 | MWTh 0505 | TTHF LINE.A HANDSIGNALLER WILL NOT BE PROVIDED
7 e;vg;gg Leatherhead Jn Warnham (DD"; i“’np"’";g‘;:‘gi’d"::‘"ig;;?? to 1824 Sussex Cyclic Maintenance| AND DRIVERS ARE AUTHORISED TO PROCEED
9 9 9| 2350 T 0505 w WHEN POSITION LIGHT SIGNAL W1198 IS
CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
Dr/Up Kingston, DiUp 'ACCESS AVAILABLE TO STRAWBERRY HILL
SW190 ' DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
7| Swads |NewMalden Fulwell n, Stawbery il in | Shepperton, DnUp Stawbery | 0020 | ThE | to. || 0450 | ThF CF11 Cyclic Maintenance AND RUN £0S 70 WIMBLEOON OR CLAPHAM
vARD
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Maintenance

Other Work

Work Content

Traffic Remarks

sw210 Egham, Windsor & Eton Track renewals six week | 2U79 & 2579 TO TERMINATE AT FELTHAM. 2U04
7 Feltham (c/o) gham, Dn/Up, Dn/Up Windsor 0030 | TWTHF | to | 0445 | TWTHF 44350215 | follow-up TO START AT FELTHAM. BERTHING AVAILABLE AT
SW250 Riverside 5
rack renewals TOC walk_|WINDSOR
7 | sw2s5 |Chertsey Weybridge, Byfleet Jn g%:;?:’.‘j:::y/ Branch, UpBay. | 4050 | TWThF | to | 0520 | TWThF w11 Cyclic Maintenance
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked :'r':; nights Time To | nights ::;"""a"“ g:"'" (o Work Content Traffic Remarks
= From To
s | mfo Summer Week commencing:
Timetable Saturdav 18 Mav
SW230 | Kew Eastn Bames 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
8 | ‘50250 | clapham Junction Longhedge Jn 0035 T | o045 T PLPR 1071 PROTECTED PATH
50700 | Wimbiedon Wimbleron Chase 0125 T 0120 T
Patforms 7-15 at Waterioo, Up Cyello Maintenance
8 | SW100 |Waterloo West London Jn hsﬁ:« 'E?:‘;ﬁr“"’j‘:;?’l‘)‘:/’l‘j‘:;";m 0035 | TWThE | to | 0500 | TWThF cco9a C44 Rail Grinder (MT) | LINE DIVERSIONS TO APPLY.
Low: : C44 Ral Grinder (TIW)
1F83 TO TERMINATE AT WOKING. 2F02 TO START
8 gw?s Woking East Pirbright Jn, Worplesdon (Ds":‘l;;;::s" Dn/Up Slow. DnUp | 6440 | TwThF | to | 0515 | TWThF wo9 Cyclic Maintenance FROM WOKING PLATFORM 3. STOCK FOR 1808 TO|
ul RUN FCS FROM GUILDFORD
8 | swi10s |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to | 0550 | TWThF B02 Cyclic Maintenance A - MAINTAINED TO BARTON MILL
Cydlic Maintenance
SW105 Track renewals six week | 2877 TO TERMINATE AT SOUTHAMPTON
8 | Swigg |Redoridge dn Christchurch, Lymington Pier | Dn/Up Main, SinglefLoop 0020 | TWTHF | to | 0520 | TWThF Br01 44200024 | imoK ZENTRAL
Track renewals TOC walk
Track renewal six week
8 gmgg \?V‘;r::‘es‘e' South, Dorchester Weymouth Dn/Up Main, Dn/Up Branch 0030 | TWThF | to | 0525 | TWThF jjgggggi follow-up NO OUTBERTHING REQUIRED
Track renewals site survey
8 | SW110 [Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 | TWThF | to | 0505 | TWThF Go1 44400224 ?&'fr:g;":;; ;Eiigggﬁgfmgiﬁ)v;gﬁﬁ: gfé'ﬁ; CEE
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
Cyclic Maintenance FRATTON. 2P12 TO START FROM FRATTON. GTR
swi1o S&C Rail Grinder (MT) | 1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO
8 | ‘Sosz0 |Fraton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 | TWThF | to | 0440 | TWThF Ho8a S&C Rail Grinder (T'W) | BE TAKEN AFTER THE PASSAGE OF 5735,
S&C Rail Grinder (W/Th) | FRATTON DEPOT NOT AFFECTED, FUEL ROAD
S&C Rail Grinder (Th/F) | AND RECEPTION ROAD NOT AFFECTED. ONE
PLATFORM TO BE KEPT CLEAR.
8 | SW115 |Axminster Feniton Bg:‘ lenEL"J‘;"’L’;:s'S’ Main, 2355 | TWThE | to | 0515 | TWThE 44501424 Track renewals site survey
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 Western Cyclic BETWEEN EXETER ST. DAVID'S AND
8 | Qwerg |Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 | MTWTh | to | 0520 | TWThF Moo EXMOUTHHIONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
swizo Capex Con Rail | CaPeX prep CLEAR OF FARNHAM PLATFORMS. SWR TO
8 | Swipa |Pirbright Jn, Aldershot South n | Farnham Dn/Up, Dn/Up Branch 0105 | TWTHF | to | 0505 | TWThF ooy |LWRT WrTh) BERTH ONE UNIT AT READING, ONE UNIT AT
(Adersho) |, e (thir) GLIIl DEORD & ONF LINIT AT STAINES
Cyclic Maintenance
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
8 | SW130 | pedbridge Jn, Eastieigh EastJn | S2isbury Tunnel Jn, Laverstock | Dn/Up Dean, Dn/Up Salisbury, 0025 | TWThF | to | 0500 | TWThF E14 44500118 Track renewals sixweek |y \ CHESTER. 7v97/7V98 TO BE RETIMED. 5Y73
SW150 North Jn Single, Dn/Up Test Valley S04 low-up. 10 DIVERT VA ANDOVER
Track renewals TOC walk -
8 %‘%51"7%1 Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
Gws00 Cyclic Maintenance
8 | SWi175 [Castle Cary Jn Dorchester Jn Singlef Loop 2305 | MTWTh | to | 0530 | TWThF Yosa 44500324 | TY O e site survey
Sw178
SW180
8 | swi1s3 [Epsom Dorking, Effingham Jn g"/ Up Portsmouth, D/Up 0040 | TWThF | to | 0515 | TWThF cwor Cyclic Maintenance
P ookham
n/Up Strawberry Hill D/U 2K77 TERMINATE AT HAMPTON WICK. ECS TO
8 | Sw24s |Twickenham Fulwell Jn, Shacklegate Jn Shopnoron spur MR 0045 | TWTHF | to | 0440 | TWThF |  CF13a Cyclic Maintenance WIMBLEDON. RAIL REPLACEMENT TO RUN FROM
i pu KINGSTON TO STRAWBERRY HIL L
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[ Kev: Amended New
= Week Week .
$ 2 |LOR  |Possession Limits From Possession Limits To Lines Blocked Time | hights Time To |nights | Maintenance | Other Work Work Content Traffic Remarks
2 From | 1O i Ref Ref
9 | ifo Bank Holiday. Week commencing:
Mondav. Saturdav 25 Mav
SW125 | Southcote Jn Basingstoke 0600 | Th 0615 Th
SW115 Salishury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 | Cheam Dorking 0025 F 0055 F
M SW180 | Dorkina Cheam 0455 F to 0520 F uTu3azs PROTECTED PATH
SW100 Dn/Up Main Siow, Dn/Up Main Cyolic Maimtenance LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
9 | swiog |Waterloo Clapham Jn Fast, South Siding, Platforms 110 | 0030 | WThF | to | 0505 | WThF ccot aai00224 | D e e survey | CHERTSEY. WATERLOO PLATFORMS 1 -10,
10 Wals Site SUVEY | SOUTH SIDING TO BE OUTBERTHED
Cydlic Maintenance
SW105 Dn/Up Fast, Dn/Up Slow, Up Main| Capex Con Rail | Capex prep
9| Swigg |Clapham Junction New Malden Loop, Db Epsem. Up Kingstan| 0050 | WTRF | to | 0455 | wThF cwo2 s par | Lwrer Gy 1F83 TO BE DIVERTED VIA CHERTSEY
LWRT (ThiE)
1F83 TO DIVERT VIA CHERTSEY AND TERMINATE
9 gmgg New Malden Esher, Claygate 3:3:{:351. Dn/Up Slow, DUp | 0040 | whF | to | 0520 | WThF wo1 Cyclic Maintenance AT WOKING. 2F02 TO DIVERT VIA CHERTSEY. 5F02
TO START FROM WOKING UP SIDINGS.
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 Dn Southampton, Dn Slow, Dn/Up) WESTBURY. 6046 AND W10 FREIGHT SERVICES
9 | Swig |Basingstoke Steventon, Overton Exctor, D/Up Fact 0105 | WThF | to | 0520 | WThF B804 Cyclic Maintenance 16 TRAVEL OVER THE UP SLOW USING SLW
RETWFEN MICHFI NFVER AND RASINGSTOKFE.
Cyclic Maintenance
9 | SW105 | \oreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | WThF | to | 0525 | WThF Broga 44300524 Track renewals site survey |NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings
Track renewals delap walk
2F02 TO DIVERT VIA CHERTSEY. 5F02 TO START
9 | SW110 |Woking Jn Guildford (c/o) DniUp 0135 | WTHhF | to | 0505 | WThF 44400224 | Track renewals prep S WOk Ub Sihias
Famcombe to | Cyclic Maintenance 'SWR PORTSMOUTH MAINLINE SERVICES TO
Petersfield  |Resignalling pre-testing | TERMINATE AT GUILDFORD AND RESTART FROM
9 | SW110 |Shalford Jn Haslemere Dn/Up Main 2135 | TWTh | to | 0445 | WThF Hota Resignalling | Track renewals sixweek | HASLEMERE. XC ECS TO DIVERT VIA
44600524 follow-un WINCHFSTFR
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
swi1o SERVICE TO OPERATE BETWEEN BARNHAM AND
9 | Soazg |Bamham Havant Jn Dn/Up Brighton 0025 | WTHhF | to | 0445 | WThF 1B32 Sussex Cyclic Maintenance| CHICHESTER. 5571 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
DARTEMAIITH HARRAIIE
2310 | TWTh 0510 | WThF
Up Exeter
o | swits |overton Salisbury Tunnel Jn, Laverstock oo | we | o | om0 | wr sot Cyelic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
South Jn OF 1023 (W/Th)
Dn Exeter, Laverstock Loop
o110 | Th 0620 Th
9 | sw115 |Gilingham (Dorset) Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 0035 | WThF | to | 0455 | WThF Y02 44500524 Cyclic Maintenance
Track renewals site survey
o | SW13 |otiey Fareham Jn Dn/Up Portsmouth, Single 0015 | WThF | to | 0500 | WThF £07 Cyclic Maintenance ACCESS TOBOTLEY STONE TERMINAL NOT
GWR: 1F95 Q PATH TO OPERATE VIA
9 | swi4o [stDenys Fareham Dn/Up Netiey 2340 | TWTh | to | 0500 | WThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
9 | sw200 [Claygate Effingham Jn Dn/Up Cobham 0035 | WThF | to | 0545 | WThF 44400324 | Track renewals prep
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Maintenance

Work Content

Traffic Remarks

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIAMIDLAND MAIN
sw210 LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
Feltham Jn, Whitton Jn, South WILLESDEN HIGH LEVEL JN, KENSAL GREEN N,
9 gxégg Barnes Acton.dn Dn/Up Hounslow, Dn/Up Spur 0040 | WThF | to | 0515 | WThF CF10 Cyclic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
BETIMEN
sw210 2C79 TO TERMINATE AT BRACKNELL. SWR TO
9 | Swaes |Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0050 | WThF | to | 0430 | WThF G058 Cyclic Maintenance BERTH 2.x5 CAR UNITS AT READING.
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
| oo Saturdav 01 June
SW105 | Totton Yard Weymouth 2010 M 2145 M
10 SW105 | Wevmouth Eastleioh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
["SW240 [Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 | Virginia Water Weybridge 0350 T 0410 T
10 | Sw2s5 |Weybridge Virginia Water 0415 T to | 0430 T UTU 3Q10EL PROTECTED PATH
SW210 | Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 | Virginia Water Byfleet Jn 0515 T 0530 T
cwtng |oufnet 1n Wiovine nzan T nean T
SW105 | Basingstoke Brockenhurst 2145 T 2250 T
SW160 | Brockenhurst Lymington Pier 2250 T 2300 T
0| sw160 |Lymington Pier Brockenhurst 2310 T | 2320 T PLPR 1052 PROTECTED PATH
SW105 | Rrockenhurst Eastipinh 2200 T 0001 w
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 | Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
10| swi2s |Southcote Jn Basingstoke 0235 w | o305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Wokinn Eactisinh 050 w 0645 w
SW105 Wallers Ash 2100 W 2115 W
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
10 | SW105 |Totton Yard Eastleigh East Jn 2245 w to | 2305 w PLPR 1053 PROTECTED PATH
SW130 | Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastinioh 15 | Th nsn Th
SW105 | Eastieigh Weymouth 2135 W 0015 Th
SW105 |Weymouth StDenys 0025 | Th 0330 Th
SW140 |StDenys Cosham Jn 0330 | Th 0415 Th
0 | sw110 |Cosham Jn Fration o415 | Th | © | o420 Th uTU 3002 PROTECTED PATH
SW110 | Fratton Cosham Jn 0430 | Th 0435 Th
Q140 | Cncham 1n St Nonve oars | Tn 0s15 i
SW110 | Guildord Wokin 2300 | Th 2310 Th
SW105 |Woking Pibright Jn 2325 | Th 2335 Th
SW120 |Pirbright Jn Alton 2330 | Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
101 sw10s |Pirbright Jn Byfleet Jn 0035 F © | o5 F PLPR 1054 PROTECTED PATH
SW255 | Byfleet Jn Virginia Water 0040 F 0050 F
SW210 | Virginia Water Clapham Junction 0050 F 0120 F
20280 | Clanham binetinn Unnnhadne 130 c 1o c
SW105 | Eastleigh Totton Yard 2120 | Th 2210 Th
otton Yar asingstoke o
10 | SW105 |Totton Yard Basingstoks 2240 | Th 0020 F UTU 3004 PROTECTED PATH
SW125 |Rasinastoke Sautheate .In n105 F 0125 F
Patforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
SW100 isor Down WINDSOR LINES SERVICES TO DIVERT VIA MAN
10 | Siazg |Waterloo Clapham Junction Fast, Up Windsor, Windsor 0045 | TWTHF | to | 0440 | TWTHF ccos Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16.24
Reversible, Windsor Relief Line
182, North Siding, Dn/Up
Shesnenta Curves
TF83 TO TERMINATE AT WOKING AND BERTH.
2F02 TO START FROM SURBITON. 1577
SW105 ) Dn/Up Fast, Dn/Up Siow, DnfUp ) TERMINATE PLATFORM 5. STOCK FOR 1508 TO
10 | Swase |Wevbridge, Addiestone Jn Pirbright Jn Byt Gurve, riUp Guidford. | 0120 | TWTHF | 1o | 0515 | TWThF wo3 Cyclic Maintenance RUN £OS FROM GUL DFORD, BERTHING
AVAILABLE IN PLATFORM 3 AT GUILDFORD.
BI ATFORM 3 KFPT (1 FAR AT WOKING
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[ Kev: Amended New
= Week Week .
;8 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked :'r':; nights Time To |nights | Maintenance g:"'" (o Work Content Traffic Remarks
From To
o ) Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
10 | sw10s |Pirbright Jn Basingstoke (clo) Dn/Up Fast, Up Slow 0015 | TThF | to | 0450 | TThF B03 wBn0e | el Site sunvey | AVAILABLE TO BARTON MILL GARRIAGE SIDINGS.
10 | SW110 {Woking Jn Guildford (/o) DniUp 0010 | TWThF | to | 0505 | TWThF 44400224 |Track renewals follow-up | 1F83 TO TERMINATE AT WOKING
Track renewals six week
10 | SW110 [Shalford Jn Haslemere Dn/Up Main 0040 | TWTHF | to | 0505 | TWThF 44600524 | follow-up
Track renewals TOC walk
Cyclic Maintenance 2P77 TO TERMINATE AT HAVANT & RUN ECS TO
SW110 0045 | TWF 0435 | TWF ’
Dn/Up, DnfUp Spur, Dn/Up C44 Rail Grinder (WT) | BERTH AT HASLEMERE. 2P01 WILL NOT RUN.
10| SWD |Putasiald, Scxbourns Portcreek Jn, Cosham Jn Brighn S S I - Hosc aae00324 |24 ne Crincr (1) [GF 1O STAR T ROMHAVANTSE O S ESE ONTO
Track renewals follow-up | BE GIVEN UP FOR THE PASSAGE OF 3Q02 (W/Th)
SWi20 |,
Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimley,
10| swizs i Aldershot Singlo, DAUp Branch 0100 | TWThF | to | 0520 | TWThF G611 Cyclic Maintenance
Dn/Up Netley, Dn/Up Portsmouth, | 0015 | TWF 0500 | TWF
SW135 7V97 TO BE RETIMED. POSSESSION TO BE GIVEN
10 | Swiag |Swanwick, Eastieigh South n | Portchester Single, DniUp Portsmovh, DiUp to E12 Cyclic Maintenance UP FOR THE PASSAGE OF 302 (WITh)
ranch 0015 | Th 0355 Th
] ] 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
10 | sw170 |witton Jn Warminster, Beechgrove GF | Dn/Up Warminster 2340 | MTWTh | to | 0525 | TWThF S05 Cyclic Maintenance RN, VB0V 1O RUN VAINGHESTER
10 %‘(,‘ﬂ;%’ Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW180 Dn/Up Portsmouth, D/Up
10 | ‘S0gg0 |Motspur Park Jn, Cheam Leatherhead Epoom, n and Up Sidings 0100 | TWThF | to | 0500 | TWThF |  Cwosa Cyclic Maintenance
sw210 Dn/Up Richmond, DnfUp Main,
10| Sivaes |Bames Whitton Jn, Strawberry Hill U Loop, DIV Spor 0055 | TWThF | to | 0450 | TWThF |  CFo2a Cyclic Maintenance 2001 TO START AT STRAWBERRY HILL.
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Section 5 - Midweek Night Possession Plan Summary

[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
& | oo Saturdav 08 Jure
SWZTU[S@nes Wawoo Zz50 M Z550 M
SW210 |Waterloo Bames 0001 T 0020 T
SW230 |Bames Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterioo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 | Twickenham Fulwell 0215 T 0225 T
SW245 | Fulwell Twickenham 0235 T 0240 T
11 | SW180 |Twickenham Kingston 0255 T to | 0310 T PLPR 1064 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 | Twickenham Clapham Junction 0330 T 0340 T
50250 |Clapham Junction Latchmere Jn 0340 T 0345 T
50250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 | Clapham Junction Virginia Water 0425 T 0500 T
SW255 | Virginia Water Byfleet Jn 0500 T 0510 T
SWi05 TWaierioo™ Raynes Park 2556 i 2535 i
SW180 |Raynes Park psom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
11| SW100 |Clapham Junction Waterloo o115 T to | 0130 T UTU 3009 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 | Clapham Junction Waterioo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterioo 0405 T 0505 T
SWHBE-TAG RS Ta SRy 2525 ; 2555 ;
SW180 | Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 | Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 | Wimbledon New Malden 0215 w 0220 w
SW190 | New Malden Shepperton 0220 w 0240 w
M| sw1s0 |Shepperton New Malgen 0255 w © | o310 w PLPR 1065 PROTECTED PATH
SW105 | New Malden Wimbledon 0310 w 0320 w
SW105 | Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 | Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 | Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW100 [Linford Stun Waterioo 0015 F 0025 F
SW100 |Waterloo Linford StJn 0035 F 0045 F
SW180 | Ewell East Effingham Jn 0120 F 0140 F
M| sw200 |Efingham Jn cuilgtod 0140 F © | o150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SWnn | Shalined 1n Comehall 155 e 00 e
50250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 | Clapham Junction Virginia Water 0450 F 0530 F
| swass | Virginia Water Byflest Jn 0530 F | oss0 F UTU 302180 PROTECTED PATH
SW105 |Rvfleet in Wokina 040 3 0550 3
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Section 5 - Midweek Night Possession Plan Summary
[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
LINE DIVERSIONS TO APPLY. WATERLOO
swioo Dn/Up Main Slow, Dn/Up Main | 0050 w 0455 w 44300624 | Celic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
11| Swios |Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to ccoz 44100494 | Track renewals site survey | OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 11010 | 0035 | ThF 0455 | ThF Track renewals site survey | POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1065 (TW
0100 w 0455 w Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY.
11 gwgg Durnsford Road Surbiton, Norbiton E’;‘/Us‘:;"s" Dn/Up Slow, Dn/Up to cwos S&C Rail Grinder (W/Th) |POSSESSION TO BE TAKEN AFTER THE PASSAGE
ng 0050 | ThF 0455 | ThF S&C Rail Grinder (Th/F) | OF 1Q65 (TIW)
| Cyelic Maintenance
11 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 | WThE | to | 0520 | WThF wo7 Capex Con Rail | cope) orep 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
(Walton-on-Thames)| [ er Prive FROM SURBITON.
11| SW105 |Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 | TWTHF | to | 0520 | TWThF Brookwood S&C | Track renewals site survey
11| Sw10s |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to | 0550 | TWThF 802 Cyclic Maintenance éi;gf&%ﬁiggg”“‘”'in TOBARTON MILL
11 | swi10s |Eastieigh Eastleigh Eastleigh East Sidings 0800 | MTWTh | to | 1600 | MTWTh £25 Cyclic Maintenance
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
MILLBROOK FLT. ACCESS TO/FROM MARITIME
11 gw gg Southampton Central (c/o) Redbridge Jn E:s/ E%Mg;‘?ﬂg Slow, Up 0010 | TWThE | to | 0500 | TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA|
-Up P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP.
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDBRIDGE GOODS
11 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 | TWTHF | to | 0505 | TWThF 802 Cyclic Maintenance 2 1o [ERMINATE AT SOUTHAMIPTON
Famcombelo | i e SWR TO TERMINATE SERVICES AT HASLEMERE.
11 | SW110 |Haslemere Havant Jn Dn/Up Main 2150 | MTWTh | to | 0445 | TWThF Ho4a Petersfield | Yo M ol SHUTTLE SERVICE TO RUN BETWEEN HAVANT
esignalling pre-testing AND PORTSMOLITH HARROLIR
SWii5
11| SWIT0 | \ion an Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThE So8 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Yot
awsnnt
GW500
11| SW115 |Gilingham (Dorset) Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 2350 | MTWTh | to | 0455 | TWThF 44500524 | Track renewals site survey |1L88 & 173 TO DIVERT VIA WESTBURY.
SWA175
sw123 | . Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, Capex )
11| Swase |Guildiord (clo) o DovUp Bramen 0035 | TWTHF | to | 0440 | TWThF (Aidershat South Jn) | C2Pex six week follow-up
Track renewals prep
11| SW200 [Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 | TWThF | to | 0440 | TWTHF 44400324 [LWRT (W/Th
LWRT (Th/F)
11 | SW250 [Staines Windsor & Eton Riverside Dn/Up Windsor 0050 | TWThF | to | 0525 | TWThF [ Cyclic Maintenance Xﬁ';ﬁ?gﬁ;b‘;réﬁ%zl‘;ﬁs ﬁ;‘gbfﬁg
Dn/Up Chertsey/Branch, Up Bay, Capex
11 | sw2ss |Chertsey Weybridge, Byfleet Jn o hertse 0120 | TWTHF | to | 0430 | TWThF Capex follow-up
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[ Kev: Amended New
= Week Week .
;S 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked 2’:; nights Time To | nights ::;"""3"“ g‘;"" s Work Content Traffic Remarks
From To
Week commencing:
123 ns Saturdav 15 June
SW230 | Kew Eastn Bames 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
"2 | ‘50250 | Clapham Juncion Longhedge Jn 0035 T | o045 T PLPR 1071 PROTECTED PATH
S0700 | Wimblerdon Wimbleron Chase 0125 T 0120 T
50520 |Chichester Havant 2320 M 2340 M
12 SW110 |Havant Portsmouth Harbour 2340 M to 0001 T MPV 303 PROTECTED PATH
EAT310 | Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Bames 0515 T 0520 T
12| sw210 |Bames Clapham Jn 0520 T | o525 T UTU 3Q108A PROTECTED PATH
S0 | Clanham n | anoherne | 0530 T 0535 T
INDSOR LINES SERVICES TO DIVERT VA MAIN
o oo &l aterioo P, LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
Do Windoor Do e Cyclic Maintenance BETWEEN SOUTHERN AND ANGLIAMIDLAND MAIN
SW100 P N Wity C44 Rail Grinder (WT) | LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
12 | SW210 |Waterioo Bames Bt e Rt ine | 0040 | TWTHF | to | 0500 | TWThF ccos C44 Rail Grinder (TW) | WILLESDEN HIGH LEVEL JN, KENSAL GREEN UN,
SW220 s o Wit C44 Ral Grinder (W/Th) | GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
srvdiitordimitod C44 Rail Grinder (Th/F) | TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
Slow, D/Us Windieor Fast JUNCTION ROAD JN, CARLTON ROAD JN OR BE
SW105 Dn/Up Fast, Dn/Up Slow, Up Cyclic Maintenance
12 | gwizg |Woking Jn Farnborough, Ash Vale Jn Aton 0045 | TWTHF | to | 0515 | TWThF Wi2b Brookwood S8C |7 e suvey
Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
12 | SW105 |Famborough Basingstoke (clo) Dn/Up Fast, Up Slow 0015 | TWTHF | to | 0450 | TWThF 803 aas00620 | B e survey | AVAILABLE 7O BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIVED TO RUN EARLIER. 2577 TO
gl"u/x"D":allg;D"éunpsf:S"‘e Dlg‘r/‘lfg TERMINATE AT WINCHESTER AND RUN ECS TO
12 | SWI08 | inchester, Bitterne Southampton Central (clo) Satsbury, oapMain " | 0040 | TWThE | to | oado | Twree E18 Cyclic Maintenance BASINGSTOKE. 2877 TO RESTART AT
SW140 . P Roversitye, bfbo Netley. No. 1 v SOUTHAMPTON CENTRAL. FREIGHT TO BE
R Mo 2 Rosomn DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
eception, No. 2 Reception EREIGHT & 7\/07 TO) RE RETIMEN.
12 | sw105 |Poole Wool g.r.‘a/. :ZSME‘"' Dn Sidings, Wool 0005 | TWThE | to | 0600 | TWThE Br07 Cyclic Maintenance
SW110
Dn/Up Main, Dn Relief, Dn/Up ) 2P77 TO TERMINATE AT HAVANT AND RUN ECS
12| SW140 |Faringion Jn. Cosham Jn Fratton (clo) Fration, DAUp Brome 0110 | TWTHF | to | 0435 | TWThF HO7b Cyclic Maintenance O HASLEMERE 2015 TO BE RETMED .
Capex signalling life
12 | SWIIS s aisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 | TWThF | to | 0425 | TWThF s02 extension works | 0YClic Maintenance 7V87 TO BE RETIMED
SW170 Capex prep
(salisbury)
12 | SW115 |Gilingham (Dorset) Yeovil Jn (clo) Dn/Up Exeer, Single, Loop 0035 | TWTHF | to | 0455 | TWThF 44500524 | Track renewals site survey
Capex signalling life
12 gw:g Raynes Park Epsom, Chessington South g:/eliz E"‘Z‘:""' DniUp 0050 | TWThE | to | 0500 | TWThE cwosa extension works gf’; Mri‘"'s"a"”e
ing (Chessington) pex prep
12 | SW210 |Bames Twickenham B:/ :":ns'c"m"d‘ On/UpMain. | 5030 | TWThE | to | 0505 | TWThF CFo1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 ' WILL RUN FROM GUILDFORD TO READING ONLY.
12| Soag0 |Shalford Jn Gomshall Dn/Up Redhill 2325 | TWTHF | to | 0500 | TWThF Go3 Cyclic Maintenance AL REPLAGEMENT ROAD SERVIOE GATWICK
AIRPORT TO GLIIl DEORD
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Time
From

Week
nights
From

Week
Time To | nights
To

Maintenance
Ref

Other Work
Ref

Work Content

Traffic Remarks

SW300
S0500 |Redhill
50560

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2310

MTWTh

g

0530 | TWThF

1828

Sussex Cyclic

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 248 0556 GATWICK TO
READING TO START AT REDHILL.

21312305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL

n printed. issue 14th July 2023
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Section 5 - Midweek Night Possession Plan Summary

[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
B oo Saturdav 22 June
SW125 | Southcote Jn Basingstoke 0600 | Th 0615 Th
13 SW115 Salishury 0615 Th to 0650 Th PLFR 1028 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main ) SWR SERVICES TO BE DIVERTED VIA EAST
13 gwgg Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0035 | TWThF | to | 0455 | TWThF ((:chvgz‘ \fl:p:’; ‘T LIE:;‘":’S gf’: m'&'ﬁ"a”e PUTNEY. LINE DIVERSIONS TO APPLY. CURRENT
South Siding, Platforms 1 to 10 (Vauxhall platforms) | Capex up NOT AFFECTED IN WATERLOO PLATFORMS
13 | oo |Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 | TWTHF | to | 0520 | TWThF Brookwood S&C | Track renewals site survey
] Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
13| sw105 |Pirbright Jn Basingstoke (clo) Dn/Up Fast, Up Slow 0015 | TWTHF | to | 0450 | TWThF 803 wen0ed o site suvey | AVAILABLE TO BARTON MILL GARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2877 TO
Dn/Up, Dn/Up Loop, Micheldever 44200424 %V:C"Ifrz':;’v‘:;"j;‘;eweek TERMINATE AT BASINGSTOKE. 2B77 TO
13 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up | 0045 | TWThF | to | 0500 | TWThF E16 hyrrrecs SN Movenl TERMINATE AT BASINGSTOKE AND RESTART
Fast wup ’ FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
Track renewals site survey |0 aemet i
13 2%;2'3 Petersfield, Southbourne Havant (part foul) Dn/Up, Dn/Up Brighton 0040 | TWThF | to | 0445 | TWThF 44600324 &fgx_ﬁ‘ewa‘s sixweek 5577 TO TERMINATE AT PETERSFIELD
SWR: 1773 & 2P75 TO TERMINATE AT FRATTON.
2P77 TO TERMINATE AT PETERSFIELD. 2P12 TO
swi1o START FROM FRATTON. GWR: POSSESSION TO
13| Sogag |Fraton Portsmouth Harbour Dn/Up Main, Dn/Up Fration 0020 | TWTHF | to | 0440 | TWThF Hoga Cyclic Maintenance BE TAKEN AFTER THE PASSAGE OF 5F35.
FRATTON DEPOT NOT AFFECTED, FUEL ROAD
AND RECEPTION ROAD NOT AFFECTED. ONE
Bl ATENEM TN RE KEBT 01 EAR.
13 | SW115 |Gilingham (Dorset) Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 0035 | TWTHF | to | 0455 | TWThF 44500524 | Track renewals site survey
Cyclic Maintenance
13 | SW115 | Yeovil Jn Feniton On/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 44501424 Track renewals site survey
Honiton Up Loop, Chard Dn Loop
Track renewals delap walk
Cydlic Maintenance
S&C Rail Grinder (WIT)
SW180 Dn/Up Cobham, Dn/Up Bookham, Go2 GUILDFORD PLATFORMS 283 TO BE KEPT CLEAR,
13 | Swa | Hampton Court Jn, Leatherhead Jn | Guildford Do o Gt 0105 | TWThF | to | 0445 | TWTHF Wos S&C Rail Grinder (TW) | 20 e ABLE FOR BERTHING.
C44 Ral Grinder (W/Th)
C44 Rail Grinder (ThiE)
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dr/Up Windsor Slow, DiUp e ANGLIAMIDLAND MAN LINE ROUTES TO DIVERT
sw210 Windsor Fast, Dn/Up Hounslow, Capex Con Rail | Capex prep VIAMITRE BRIDGE JN, WILLESDEN HIGH LEVEL
13 Point Pleasant Jn Richmond, New Kew Jn g " | oo40 | TWThF | to | 0500 | TWThF |  ccosa N, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Dn/Up Richmond, Putney (Baes Jn HOU) [LWRT (W/Th)
Reversiblo LWRT (TF) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
sw210 Dn/Up Main, Dn/Up Hounslow, 5579 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
13 | Swago | TWickenham (clo), Hounsiow Feltham (clo) DrvUp Spur, Up/Dh Arival 0040 | TWTHF | to | 0450 | TWThF CFo3 Cyclic Maintenance P L S AES
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
14| Info Saturday 29 June
SW105 | Totton Yard Weymouth 2010 M 2145 M
1 SW105 | Wevmouth Eastleiah 2155 M o 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 | Brockenhurst Lymington Pier 2250 T 2300 T
™| sw160 |Lymington Pier Brockenhurst 2310 T © | 2320 T PLPR 1052 PROTECTED PATH
SW105_|Rrackenhuirst Fastleinh_ 2320 T nont W
'SW105 |Basingst ‘Wallers Ash 2100 W 2115 W
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
SW105 | Totton Yard Eastleigh East Jn 2245 w 2305 w
SW130 | Eastleigh East Jn Romsey 2320 w 2335 w
14 | SWA130 |Romsey Eastleigh S:;T:?Jf;‘::sm"“:’n‘:"y 0015 Th to | 0050 Th PLPR 1053 PROTECTED PATH
SW105 | Eastleigh Hamworthy 0050 [ Th 0140 ™
SW165 | Hamworthy Hamworthy Quay o140 | Th 0150 Th
SW165 | Hamworthy Quay Hamworthy o150 [ Th 0200 ™
QA8 | Liamsneiis Eaciainh oonz | T 0210 ™
SW110 | Guildiord ki 2300 | Th 2310 Th
SW105 |Woking Pirbright Jn 2325 | Th 2335 Th
SW120 |Pirbright Jn Alton 2330 | Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
4| swios |pirbright Jn Byfiest Jn 0035 F | o045 F PLPR 1054 PROTECTED PATH
SW255 | Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
295 | Mlanham tunctian | nnhedns n 130 c 1os c
SW115 | Exeler Yeovil Jn 2055 | Th 2220 Th
SW115 | Yeovil Jn Yeovil Pen Mill 2220 | Th 2230 Th
14| SW175 |Yeovil Pen Mill Yeovil Jn 2260 | Th | o | 2245 Th UTU 3007 PROTECTED PATH
SW115 | Yeovil Jn Salisbury 2345 | Th 0110 F
SW11s |Salichiry Eueter 0125 3 0455 3
Patforms 7-15 at Waterioo, Up
Swi100 Main Reversible, Dn Windsor
14 Waterioo Clapham Jn Slow, Dn Windsor, Dn/Up Main | 0040 | TWThF | to | 0500 | TWThF | CCOSbic Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 n
Fast, West London Sidings 1, 3 &
Dn/Up Fast, Dn Siow, Byfleet
SW105 1F83 TO DIVERT VIA COBHAM. 2F77 TO
14| qwase |Weybridge, Addiestone Jn Woking Jn Curves, DnUp Bay Piatiorms ot | 0050 | TWTHF | to | 0515 | TWThF w10 Cyclic Maintenance TERMINATE AT WEYBRIDGE
14 | SW105 |Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 | TWTHF | to | 0520 | TWThF Brookwood S&C | Track renewals site survey
14| 1 |Redbridge n Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 | TWF | to | 0525 | TWF Br01 Cyclic Maintenance 2 1o [ERMINATE AT SOUTHAMIPTON
Famcombe o SWR PORTSMOUTH MAINLINE SERVICES TO
Cyclic Maintenance TERMINATE AT HASLEMERE AND RESTART FROM
14| SW110 |Haslemere Petersfield DnfUp Main, Up Loop 2135 | MTWTh | to | 0445 | TWThF Ho2 Petersield | Y ning | PEYERSFIELD. XG £GS TO DVERT ViA
Resignalling reoE D
REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN EXETER ST. DAVID'S AND
2350 | MTW 0520 | TWTh
swits Western Cyclic EXMOUTH/HONITON. SWR SERVICES TO
14| Gweto | Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 ™ | s A Maintenance TERMINATE AT/START FROM HONITON
POSSESSION TO BE GIVEN UP FOR THE PASSAGE
OF 2007 (ThiEy
0010 | TWTh 0510 | TWTh 1AT5 & 1A77 TO TERMINATE AT FARNHAM.
14 | SW120 |Farnham Alton Singlef Loop to Goo Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (ThF)
) | cyclic Maintenance
SW130 Salisbury Tunnel Jn, Laverstock | Dn/Up Dean, Dn/Up Salisbury, E14 Capex rerail 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
14| swiso |Redoridge Jn, Eastieigh Eastn | o Single, Dn/Up Test Valley 0035 | TWThF | to |10300 ) TWThF S04 (Romsey) Z?:;’:"r;”a's TOCwalk |\ \NCHESTER. 7v97/7V98 TO BE RETIMED.
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[ Kev: Amended New
= Week Week .
g2 ossession Limits From ossession Limits To ines Blocke nights ime To | nig jork Content raffic Remarks
$2|LOR |P ion Limits Fi P ion Limits T Lines Blocked 2’:; ight Time To |[nights ::;"""a"“ g:"'" Work Work Content Traffic Remark:
= From To
14 %‘%51"7%1 Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
14 | SWATS |yoouii Pen Mill Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF YO05b 44500324 Cyclic Maintenance
sw178 Track renewals site survey
74300424 | Cyclic Maintenance
SW180 44300524 | Track renewals prep
14 | sw183 |Epsom Dorking, Effingham Jn g:é l;ga':’"s'“““‘"‘ Dn/Up 0040 | TWTHF | to | 0515 | TWThF cwo7 Capexrerail | Track renewals prep
50680 (Leatherhead Jn | Capex prep
LEn LWRT (ThEy
2079 TO TERMINATE AT FELTHAM. 2004 TO
14 | SW210 | L i) Egham, Windsor & Eton Dr/Up. DnUp Windsor 0030 | TWTR | | 0445 | TWTR cFos 44390023 | Cyclic Maintenance START AT FELTHAM. SWR TO BERTH TWO UNITS
SW250 Riverside P, bn/op (Steines S&C) | Track renewals TOC walk | AT READING. POSSESSION TO BE TAKEN AFTER
0105, F 0445 F THE PASSAGE OF 1054 (ThiF\
Capex follow-uj
14 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay. | o550 | twhe | to | 0520 | TWThF Capex S&C Rail Grinder (MT) | WEYBRIDGE BAY TO KEPT CLEAR
Byflest Curves Wheeltimbers | oo 1ot Srncer (A
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[ Kev: Amended New
= Week Week .
$ 2 |LOR  |Possession Limits From Possession Limits To Lines Blocked :""‘ nights Time To |[nights :*’;"“’"a"“ g‘:‘"w"'k Work Content Traffic Remarks
= oM | From To e ©
Week commencing:
L oo Saturdav 06 Julv
SWZTU[S@nes Wawoo Zz50 m Z550 m
SW210 |Waterloo Bames 0001 T 0020 T
SW230 |Bames Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterioo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 | Twickenham Fulwell 0215 T 0225 T
SW245 | Fulwell Twickenham 0235 T 0240 T
15 | SW190 |Twickenham Kingston 0255 T to | 0310 T PLPR 1064 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 | Twickenham Clapham Junction 0330 T 0340 T
50250 |Clapham Junction Latchmere Jn 0340 T 0345 T
50250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 | Virginia Water Byfleet Jn 0500 T 0510 T
SWiG[Rayres Farn GO 2E55 T 2855 T
SW180 | Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 | Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 | Wimbledon New Malden 0215 w 0220 w
SW190 | New Malden Shepperton 0220 w 0240 w
"8 | sw1s0 |Shepperton New Malden 0255 w © | o310 w PLPR 1065 PROTECTED PATH
SW105 | New Malden Wimbledon 0310 w 0320 w
SW105 | Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 | Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 | Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW265 [Reading Guildiord 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 w
15 | SW110 |Woking Portsmouth Harbour 0045 w to | 0235 w UTU 3005 PROTECTED PATH
SW110 | Portsmouth Harbour Guildford 0345 w 0525 w
SW65 | Gl Reading 0505 w 005 w
SW100 [Linford StJn Waterioo 0015 F 0025 F
SW100 |Waterloo Linford StJn 0035 F 0045 F
SW180 | Ewell East Effingham Jn 0110 F 0130 F
"8 | sw200 |Efingham Jn Guildford 0130 F © | ous F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn o145 F 0150 F
QW00 | Shatfnrd in Comehall 150 c 155 3
SW1/70"[Beecngrove GF Saisbury 2250 T 2525 T
SW150 | Salisbury Romsey 2325 | Th 2345 Th
SW130 |Romsey Eastleigh 2350 | Th 0015 F
SW105 | Eastleigh Brockenhurst 0015 F 0105 F
SW160 | Brockenhurst Lymington Pier 0105 F o115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
15 | SW105 |Brockenhurst Totion 0135 F to | o145 F UTU 3039 PROTECTED PATH
SW155 | Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 | Totton Eastleigh 0320 F 0340 F
SW130 | Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F
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Section 5 - Midweek Night Possession Plan Summary

[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked :'r':; nights Time To | nights ::;"""a"“ g:"'" (o Work Content Traffic Remarks
= From To
LINE DIVERSIONS TO APPLY. WATERLOO
Swi00 Dn/Up Main Slow, Dn/Up Main | 0035 | TThF 0455 | TTHF Syl Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
15 | Swios |Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, to ccoz 44100224 | DE e ey | OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 11010 | 0050 w 0455 w ¥ | POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1065 (TW
15 :m gg Raynes Park Berrylands, Norbiton E;/:s‘:of‘as" DnUp Slow, DnlUp | 04 | TThE | to | 0500 | TThF cwo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
Cyclic Maintenance
15 | SW10S 5 lands Weybridge, Claygate Dn/Up Fast, Dn/lp Slow, DnUp. | o455 | t7he | 10 | 0520 | TTHF wo1 Capex Con Rail | 0 brep 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham (Esher) Copexprep
15 | SW105 |Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0055 w to | 0520 w wo1 Capf:i‘;’r‘\ﬂa" Cﬁ'{'ﬂiz’:g‘er‘a"‘* 1F83 & 2F02 TO DIVERT VIA CHERTSEY
15 | sw105 |Farnborough Basingstoke (clo) Dn/Up Fast, Dn/Up Slow 0105 | TWThE | to | 0450 | TWThE 44600624 1:2'; :::x:}: :i:az“vz“;"z éigﬁ;z'é Q\ST&QSBLE TOBARTON MILL
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 ) Up Southampton, Up Slow, Dn/Up| ) TRAVEL OVER THE DOWN SLOW USING SLW
15| Qw1g | Steventon, Overton Basingstoke Fast, DUp Exctor 0050 | TWTHF | to | 0520 | TWThF B05 Cyclic Maintenance BETEEN BAGINGSTOKE AND MICLELDEVER. W6
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
Cyclic Maintenance
SW105 Dn/Up Main, Single, Dn/Up 44200724 ! ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
15| Quw7g | Moreton, Dorchester West Weymouth i 0040 | TWTHF | to | 0510 | TWThF Br09b 200608 rack renewals site survey |3 PEET e B THING
Track renewals site survey
Famcombe o SWR PORTSMOUTH MAINLINE SERVICES TO
Cyclic Maintenance TERMINATE AT GUILDFORD AND RESTART FROM
15 | SW110 [Shalford Jn Haslemere Dn/Up Main 2240 | MWTh | to | 0445 | TThF HO1b Patersiold | ing | HASLEMERE. XG ECS T0 DVERT VIA
Resignaling WiCHESTER
Salisbury Tunnol Jn. Laverstock | 0P EXter 2310 | MTWTh 0510 | TWThF
15 | SW115 |Overton owpnd ' to s01 Cyclic Maintenance
ul Dn Exeter_| averstock | oon 0110 TWThF 0700 TWThF
Cyclic Maintenance
15 | SW115 |Gilingham (Dorset) Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 0035 | TWTHF | to | 0455 | TWThF Y02 44500524 | Track renewals site survey
Track renewals delap walk
SW135 ] Capex S&C | Cydlic Maintenance
15 | Swigy |E2stieigh West Jn Fareham Jn Dn/Up Portsmouth, Single 0005 | TWThF | to | 0500 | TWThF £07 P DAy 7V97 TO BE RETIMED.
Track renewals prep
15 | SW180 g Leathorhead Jn DnUp Porsmouth 0080 | TWTR | | 0818 | TWTR 44300424 | Track renewals prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
50680 44300524 [LWRT (TIW) OF 1Q68 (Th/F)
0125 F 0515 F LWRT WiThy
0035 | TThF 0545 | TThF
15 | Sw200 |Claygate Effingham Jn Dn/Up Cobham to 44400324 | Track renewals prep
0035 w 0415 w
sSw210 . Cyclic Maintenance 2C79 TO TERMINATE AT BRACKNELL. SWR TO
15 | Swage |Bracknell, Blackvater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0050 | TWThF | to | 0430 | TWThF GosS D e oG walk |
Dn/Up Chertsey/Branch, Up Bay, Capex
15 | Sw2s5 |Chertsey Weybridge, Byfleet Jn Byflont Cunes 0120 | TWTHF | to | 0430 | TWThF Wheattebers | Capex follow-up
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[ Kev: Amended New
= Week Week .
$ 2 |LOR  |Possession Limits From Possession Limits To Lines Blocked Time | hights Time To |nights | Maintenance | Other Work Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
| oo Saturdav 13 Julv
SW230 | Kew Eastn Bames 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
"6 | 's0250 | Clapham Junction Longhedge Jn 0035 T | o045 T PLPR 1071 PROTECTED PATH
50700 | Wimbiedon Wimbleron Chase 0125 T 0120 T
Patforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Capex
16 | SOM0 |\yaterioo West London Jn Fast, Up Windsor, Windsor 0035 | TWThF | to | 0515 | TWThF cco3 Wheeltimbers | CYelic Maintenance WINDSOR LINES SERVICES TO DIVERT VIAMAIN
SW100 Capex follow-up LINES.
Reversible, Windsor Relief Line (Platform 17)
182, Dn/Up Windsor Curves,
Newth Sirtines
Capex signalling Iife
Cyclic Maintenance
16 gw gg Clapham Junction New Malden E;‘;U";:/Z" 2"’::"‘5‘8“";’: “:‘2‘: 0055 | TWThE | to | 0455 | TWThE cwo2 “"F;‘:"f“:s" ;‘:”:s Capex prep
P, D/Up Epsom, Up King (Ray: ") | Track renewals site survey
TF83 TO TERMINATE AT WOKING AND BERTH.
2F02 TO START FROM SURBITON. 1577
SW105 ) Dn/Up Fast, Dn/Up Siow, DnfUp ) TERMINATE PLATFORM 5. STOCK FOR 1508 TO
16 | Swase |Wevbridge, Addiestone Jn Pirbright Jn Byt Gurve, riUp Guidford. | 0120 | TWTHF | 1o | 0515 | TWThF wo3 Cyclic Maintenance RUN £OS FROM GUL DFORD, BERTHING
AVAILABLE IN PLATFORM 3 AT GUILDFORD.
DI ATEORM 3 KEBT (1 FAR AT WOKING
Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
16 | SW105 |Pirbright Jn Basingstoke (clo) Dn/Up Fast, Up Slow 0015 | TWThF | to | 0450 | TWThF 803 4600624 | B e tte survey | AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Cydlic Maintenance
16 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 | TWTHF | to | 0430 | TWThF Bri4 C44 Rail Grinder (WT) | 1875 TO TERMINATE AT BOURNEMOUTH
44 Rail Grinder (T/W)
16 | SW110 |Woking Jn Guildford (c/o) DnUp 0010 | TWThE | to | 0505 | TWThE 44400224 ;’”a:v':fp"swa‘s sixweek | 1£g3 10 TERMINATE AT WOKING
2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
SW110 Cyclic Maintenance
Dn/Up Main, Dn/Up Spur, Dn/Up ’ TERMINATE AT HAVANT & RUN ECS TO BERTH AT
16 Ss‘g?.;g Havant Fration, Cosham Branch, Dn/Up Portsmouth 0035 | TWThF | to | 0440 | TWThF Ho5e g:: EZ': g;‘:g: %’7;:' HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO
il Grinder ( START EROM HAVANT
sSw123 Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash,
16 | Swase |Guildlord (clo) ha DovUp Bramen 0035 | TWTHF | to | 0440 | TWTHF Goda Cyclic Maintenance
Cyclic Maintenance 4V53 WILL NOT RUN. 450/4V51 TO RUN VIA
16 gm :g Redbridge Jn, Eastleigh East Jn ﬁz“;;b““' Tunnel Jn, Laverstock gi';/ ""2 DDe"a/[‘J' D.r”e/:l"viﬁgsb“’y' 0025 | TWThF | to | 0500 | TWThF E10 C&";::"‘;" Capex prep WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO
'gle, DnflUp Y Y] LWRT (TW) DIVERT VIA ANDOVER.
SW135 ] Capex S&C
16 | Swigy |E2stieigh West Jn Fareham Jn Dn/Up Portsmouth, Single 0050 | TWTHF | to | 0500 | TWThF e Capex follow-up 7V97 TO BE RETIMED
7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
16 | SW170 |wilton Jn Warminster, Beechgrove GF | Dn/Up Warminster 2340 | MTWTh | to | 0525 | TWThF 505 Cyclic Maintenance RUN. V501461 T RUN VIAINGHESTER.
16 | CWS00 | geehgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
Capex prep
16 | SWA180 |Leatherhead Jn Effingham Jn Dn/Up Bookham 0040 | TWThF | to | 0510 | TWThF Caf;* f:" Rail | \WRT (Tw)
(Bookham) 1 WRT (W/Th)
16 | SW210 | Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimiey 0100 | TWThF | to | 0520 | TWThF CcFo8 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
@ | oo Saturdav 20 Julv
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
7| swass | Virginia Water Byflest Jn 0310 T | o320 T uTU 3029 PROTECTED PATH
SW105 |Rufleet in Wokina 0200 T 0230 T
SW105 [Wimbledon New Malden 2335 T 2345 T
SW190 | New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0050 w
17 | SW105 |New Maiden Wimbledon 0050 w to | 0100 w UTU 3024 PROTECTED PATH
50700 |Wimbledon Streatham South Jn 0100 w 0110 w
50700 |St Helier Wimbledon 0235 w 0245 w
Sn700 | Wimblerian St Haiar 21 w 250 w
SW125 |Southcote Jn Basingstoke 0600 | Th 0615 Th
7| sw11s |Basingstoke Salisbury 0615 | Th © | oss0 Th PLPR 1023 PROTECTED PATH
S0700 | Streatham South Jn Wimbledon 0315 | Th 0325 Th
SW105 | Wimbledon Pirbright Jn 0325 | Th 0350 Th
17 | Sw120 |Pirbright Jn Alton 0350 | Th to | 0435 Th UTU 3025 PROTECTED PATH
SW120 |Alton Pibright Jn 0445 | Th 0525 Th
SW105 | Pirhrinht in Wokin 0505 | Th 0825 Th
SO250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 | Clapham Junction Barnes 0040 F 0045 F
SW230 |Bamnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
SW210 | Twickenham Whitton Jn 0120 F 0125 F
7| sw230 |whitton Jn Bames 0125 F © | o0 F uTu sazs PROTECTED PATH
SW210 |Bames Clapham Junction 0140 F 0150 F
50250  |Clapham Junction Latchmere Jn 0245 F 0250 F
50250 |Latchmere Jn Clapham Junction 0305 F 0310 F
Swi100 Dn/Up Main Slow, Dn/Up Main 44300624 | Celic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
17| Swrog |Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0035 | TWThF | to | 0455 | TWThF ccoz 4470055 | Track reneuials prep PLATFORMS 1-10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 Track renewals site survey | OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
0050 | TF 0455 TF Capex signalling life ) 1F83 TO BE DIVERTED VIA CHERTSEY.
17 gm gs Durnsford Road Surbiton, Norbiton E;/ Us;:;‘asl, DniUp Siow, Dn/Up to cwo3 extension works ngI:( Mr‘:"'s"a""e POSSESSION TO BE TAKEN AFTER THE PASSAGE
9 0105 w 0455 w (Raynes Park) pex prep OF 3Q24 (TIW)
17 | SW105 |Hampton Court Jn Byfiest Jn Dn/Up Fast, Dn/Up Slow 0055 | TWF | to | 0520 | TwWF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
17 | SW105 |Hook Basingstoke (foul) gl’;;fs" Dn Slow, Long Valley 0115 | TWThE | to | 0515 | TWThE B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
17 | SW105 |Eastleigh EastJn Eastleigh South Jn g;ﬁ"ﬂcmage Sidings, Jubilee | og50 | MTWTH | to | 1600 | MTWTh E24 Cyclic Maintenance
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER
swios Dn/Up Main, Dn/Up Slow, Up Cyelic Maintenance FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
17 | Swisg |Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up Test| 0010 | TWTHF | to | 0500 | TWThF E19 Milbrook S&C | T4°1C el Eneres ACCESS TO/FROM MARITIME CONTAINER
Valley prep TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
17 | SW105 |Christchurch Branksome Jn g"/i';'z:"a‘"' Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance ﬁm;ir ERMINATE AT SOUTHAMPTON
SWii5
17 g‘x;é"u Wilton Jn Gillingham (Dorset) E:;l;" Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThE 33? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
awant
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
swi20 Capex PLRefurb [ oy o CLEAR OF FARNHAM PLATFORMS. SWR TO
17 | Qwis9 |Pitbright Jn, Aldershot South Jn | Farnham Dn/Up, Dn/Up Branch 0105 | TWF | to | 0530 | TWF Go7 (Aldershot Platform | Y00 e BERTH ONE UNIT AT READING, ONE UNIT AT
3) pex prep GUILDFORD & ONE UNIT AT STAINES
17 | SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch| 0015 | TWThF | to | 0455 | TWThF Hos Cyclic Maintenance
swigo 0025 | TTHF 0500 | TTHF 2H77 TO TERMINATE AT TEDDINGTON. RAIL
17 | Swade Hil Jn, Dn/Up Shepperton, Dn/Up Spur to CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
0045 w 0500 w BETWEEN TEDDINGTON AND SHEPPERTON.
44400324 | Track renewals follow-up
17 | SW200 [Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 | TWTHF | to | 0440 | TWThF Capex Con Rail | Capex prep
(Claygate) | LWRT (Th/F)
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
L oo Saturdav 27 Julv
SW105 | Totton Yard Weymouth 2010 M 2145 M
18 SW105 | Wevmouth Eastleioh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
["SW240 [Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 | Virginia Water Weybridge 0350 T 0410 T
18 | SW255 |Weybridge Virginia Water 0415 T to | 0430 T UTU 3Q10EL PROTECTED PATH
SW210 | Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 | Virginia Water Byfleet Jn 0515 T 0530 T
cwtng |oufnet 1n Wiovine nzan T nean T
SW105 | Basingstoke Brockenhurst 2145 T 2250 T
SW160 | Brockenhurst Lymington Pier 2250 T 2300 T
"8 | sw160 |Lymington Pier Brockenhurst 2310 T | 2320 T PLPR 1052 PROTECTED PATH
SW105 | Rrockenhurst Eastipinh 2200 T 0001 w
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 | Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
"8 | swi2s |Southcote Jn Basingstoke 0235 w | o305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Wokinn Eactisinh 050 w 0645 w
SW105 Wallers Ash 2100 W 2115 W
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
18 | SW105 |Totton Yard Eastleigh East Jn 2245 w to | 2305 w PLPR 1053 PROTECTED PATH
SW130 | Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsay Eastinioh o015 | Th nsn Th
SW135 | Eastleigh Fareham 2350 W 0020 W
SW140 | Fareham Havant 0020 w 0040 Th
8 | Sw140 |Havant Fareham 0415 | Th | © | oa0 Th uTU 3008 PROTECTED PATH
SW135_|Fareham Fastlaiah_ naan Th 0520 Th
[~ [ SW110 |Guildiord okin 2300 [ Th 2310 Th
SW105 |Woking Pirbright Jn 2325 | Th 2335 Th
SW120 |Pirbright Jn Alton 2330 | Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
"8 | swios |Pirbright Jn Byfiest Jn 0035 F | o045 F PLPR 1054 PROTECTED PATH
SW255 | Byfleet Jn Virginia Water 0040 F 0050 F
SW210 | Virginia Water Clapham Junction 0050 F 0120 F
2950 | Mlanham tinctian \nnherns 1n 1a0 e 125 e
SW105 | Eastleigh Totton Yard 2120 | Th 2210 Th
18 | SW105 |Totton Yard Basingstoke 2240 | Th | to | 0020 F UTU 3004 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Track renewals prep
Dn/Up Fast, Dn/Up Slow, Up Main| 44300624 |LWRT (M/T)
18 | SW105 |Clapham Junction Wimbledon West Jn Loon 0050 | TWThF | to | 0455 | TWThF 200924 |LWRT (TW)
Track renewals site survey
0105 | TTHF 0555 | TTHF
SW105 LINE DIVERSIONS TO APPLY. POSSESSION TO BE
18 | swizg |Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton to Wi2a Cyclic Maintenance GIVEN UP FOR THE PASSAGE OF 301 (TW)
0105 w 0450 w
0105 | TThF 0550 | TTHF ACCESS TO BE MAINTAINED TO BARTON MILL
18 | SW105 |Famborough Hook Dn/Up Fast, Dn Slow to B02 Cyclic Maintenance CARRIAGE SIDINGS. POSSESSION TO BE GIVEN
0125 w 0510 w UP FOR THE PASSAGE OF 3Q01 (TIW)
18 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 | TWThF | to | 0600 | TWThF 808 Cyclic Maintenance
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[ Kev: Amended New
= Week Week .
$ 2 |LOR  |Possession Limits From Possession Limits To Lines Blocked Time | hights Time To |nights | Maintenance | Other Work Work Content Traffic Remarks
2 From | 1O i Ref Ref
Famcombe © SWR PORTSMOUTH MAINLINE SERVICES TO
Cyclic Maintenance TERMINATE AT HASLEMERE AND RESTART FROM
18 | SW110 |Haslemere Petersfield Dn/Up Main 2235 | MTWTh | to | 0445 | TWThF Ho2 Petersiold | Y ning | PEYERSFIELD. XG £GS TO DVERT ViA
Resignalling WINCHESTFR
Dn/Up Dean, Dn/Up Salisbury,
swis Dn/Up Exeter, Dn Passenger Capoxsignallinglife |, 1o PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
18 | Swig |Laverstock North and South Jn | Wilton South Jn Loop, East Bay, East Carriage | 0100 | TWThF | to | 0405 | TWThF 03 extension works | (0 ° 1 TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through (Salisbury) pex prep BASINGSTOKE.
Sidina/lIn Sidi inn Nerk
GW500
18 | SW175 |Castle Cary Jn Dorchester Jn Singlel Loop 2305 | MTWTh | to | 0530 | TWThF 44500324 | Track renewals prep
SWA178
SW180 Dn/Up Portsmouth, Dn/Up Cyclic Maintenance
18 | ‘Sogg0 | Motspur Park Jn, Cheam Leatherhead Epsom, n and Up Sidings 0100 | TWThF | to | 0500 | TWThF |  Cwosa aas0052¢ | TR e pren
18 | SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 | TWThF | to | 0545 | TWThF 44400324 |Track renewals follow-up
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIAMIDLAND MAN LINE ROUTES TO DIVERT
VIAMITRE BRIDGE JN, WILLESDEN HIGH LEVEL
sw210 \?V’;:j‘;;’rvgﬁ°{]§;ﬁwﬁg‘u/g:lw 0040 | TWTh 0500 | TWTh Gapex Con Rail | Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
18 | SW225 |Clapham Junction Richmond, Barnes Jn s Richonoe 20 o : to ccora (Bames JnHOU) | Goreworks ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 R g ond: Putney 0125 F 0500 F SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE GIVEN UP FOR THE PASSAGE OF 1054
18 | Saae |staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 | WTHhF | to | 0520 | WThF cFo7 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
Capex FREIGHT SERVICES BETWEEN SOUTHERN AND
Wheattebers ANGLIAMIDLAND MAN LINE ROUTES TO DIVERT
sw230 (Bames River | Goro works VIAMITRE BRIDGE JN, WILLESDEN HIGH LEVEL
18 | Satso |Bames Old Kew Jn, Kew East Jn Dn/Up Hounslow 0001 M to | 2359 F Bridne) psbind N, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Capox o Rl ROAD, STRATFORD, TEMPLE MILLS EAST JN,
(oniswi) SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN.
18 | Sw26s |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 | TWTHF | to | 0440 | TWThF Go6 Cyclic Maintenance
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
L | oo Saturdav 03 Auaust
SWZTU[S@nes Wawoo Zz50 M Z550 M
SW210 |Waterloo Bames 0001 T 0020 T
SW230 |Bames Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterioo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 | Twickenham Fulwell 0215 T 0225 T
SW245 | Fulwell Twickenham 0235 T 0240 T
19 | SW180 |Twickenham Kingston 0255 T to | 0310 T PLPR 1064 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 | Twickenham Clapham Junction 0330 T 0340 T
50250 |Clapham Junction Latchmere Jn 0340 T 0345 T
50250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 | Virginia Water Byfleet Jn 0500 T 0510 T
SWi05 TWaierioo™ Raynes Park 2556 i 2535 i
SW180 |Raynes Park psom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
19 | SW100 |Clapham Junction Waterloo o115 T to | 0130 T UTU 3009 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 | Clapham Junction Waterioo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterioo 0405 T 0505 T
SWHBE-TAG RS Ta SRy 2525 ; 2555 ;
SW180 | Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 | Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 | Wimbledon New Malden 0215 w 0220 w
SW190 | New Malden Shepperton 0220 w 0240 w
9| sw1s0 |Shepperton New Malgen 0255 w © | o310 w PLPR 1065 PROTECTED PATH
SW105 | New Malden Wimbledon 0310 w 0320 w
SW105 | Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 | Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 | Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW100 [Linford Stun Waterioo 0015 F 0025 F
SW100 |Waterloo Linford StJn 0035 F 0045 F
SW180 | Ewell East Effingham Jn 0120 F 0140 F
9| sw200 |Efingham Jn cuilgtod 0140 F © | o150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
[ | swann |Shotined in Comehall 155 e 00 e
50250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 | Clapham Junction Virginia Water 0450 F 0530 F
19| sw2ss |Virginia Water Byflest Jn 0530 F | oss0 F UTU 302187 PROTECTED PATH
SW105 |Rufleet in Wokina 040 3 0550 3
Dn/Up Main Slow, Dn/Up Main Gyclic Maintonance LINE DIVERSIONS TO APPLY. WATERLOO
19 | SW100 |Waterioo Queenstown Road Fast, South Siding, Platforms 110 | 0020 | WThF | to | 0505 | WThF ccotb 44100224 PLATFORMS 1-10, SOUTH SIDING TO BE
I Track renewals site survey | i Tae R HED.
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[ Kev: Amended New
= Week Week .
$ 2 |LOR  |Possession Limits From Possession Limits To Lines Blocked Time | hights Time To |nights | Maintenance | Other Work Work Content Traffic Remarks
2 From Ref Ref
From To
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
IN MIDDLE SIDING BEYOND W311. FREIGHT
swioo Dn/Up Latchmere Curve, Dn/Up | 0055 | WTh 0545 WTh Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
19 | SW210 |Longhedge Jn, Latchmere Jn Point Pleasant Jn Ludgate, Platforms 1and 2, to ccos SHC Rall Grinder (TWF) | LINK EXCEPT 6M0B, 6M90, 6059 AND 6054 TO BE
50250 Middle Siding, Up Windsor Slow | 0055 F 0440 F RETIMED, 204 TO RUN ON THE UP WINDSOR
FAST FROM BARNES. POSSESSION TO BE GIVEN
UP FOR THE PASSAGE OF 3021 (Th/F)
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE
AT BASINGSTOKE. 1773 TO START FROM
Dn/Up, Dn/Up Loop, Micheldever 15 Cyelic Maintenance EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH.
19 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up | 2250 | MTW | to | 0500 | TWTh 44200324 RAIL REPLACEMENT ROAD SERVICES TO
808 Track renewals e surve
Fast renewals sie SUVeY | OPERATE BETWEEN BASINGSTOKE AND
EASTLEIGH. XC: 1034 & 5/94 TO DIVERT VIA
ANDOVER AND ROMSEY. FREIGHT SERVICES TO
DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever o5 Gyelic Matonance
19 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, DnUp | 0125 F to | 0500 F 44200324 FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
by 808 Track renewals site survey
Cyclic Maintenance
SW110 | . Dn/Up Main, Dn/Up Cobhar, Capex rerail
19 | Swaog |Guildford Farncombe, Gomshall BvUp Redhil, Drfi Ak 0040 | TWTh | to | 0505 | TWTh 612 (Shatiord ) f‘:/p;(r ‘(’mr o PLATFORM 5 TO BE KEPT CLEAR
) 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
19 | SWIIS Iy vitan Pinhoe Dn/Up Exeter, Exeter Main, 2345 | MTWTh | to | 0515 | TWThE Y04 44501424 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
GW610 Honiton Up Loop, Chard Dn Loop Track renewals site survey | dipyICES 10 OPERATE
Gws00 Track renewals prep
19 | SW175 |Castle Cary Jn Dorchester Jn Singlef Loop 2305 | MTWTh | to | 0530 | TWThF 4as00324 | R TTES
SW178 (
0050 | TTHF 0500 | TTHF Capex signalling life
19 gmgg Raynes Park Epsom, Chessington South 2:/8"5':5";‘;"" Dn/Up to cwosa extension works gfgmz”‘e"a"e ggfzi:s('gx: O BE TAKEN AFTER THE PASSAGE
J 0120 w 0500 w (Chessington) pex prep
0030 | TWTh 0515 | TWTh
19 i‘gggg Epsom Leatherhead Jn Dn/Up Portsmouth to 44300524 | Track renewals prep gg:iz%?s(gyﬂm BE TAKEN AFTER THE PASSAGE
0135 F 0515 F
SUUTAERN VIG TURIA TU DURRING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
UN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK
AS UP TRAINS FROM THE DOWN PLATFORM
2220 | MWTh 0505 | TTHF LINE.A HANDSIGNALLER WILL NOT BE PROVIDED
19 SSVOV;sg Leatherhead Jn Warnham g‘éiﬁ’:;’"s;“;:‘;m:‘"g;;?;’ to 1824 Sussex Cyclic Maintenance| AND DRIVERS ARE AUTHORISED TO PROCEED
9 9 9| 2350 T 0505 w WHEN POSITION LIGHT SIGNAL W1198 IS
CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
ACCESS AVAILABLE TO ST YHILL
Dn/Up Kingston, DniUp Capex signalling life )
SW190 Cyclic Maintenance DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
19 New Malden Fulwell Jn, Strawberry Hill Jn | Shepperton, Dn/Up Strawberry | 0020 | TWThF | to | 0450 | TWThF CF11 extension works
SW245 o (Kingetom | Capexprep AND RUN ECS TO WIMBLEDON OR CLAPHAM

n printed.

issue 14th July 2023




Network Rail
Wessex Route

OFFICIAL

Engineering Access Statement 2024
Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 3
Date: 31st March 2023
Page 67 of 99

[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIAMIDLAND MAIN LINE ROUTES TO DIVERT
VIAMITRE BRIDGE JN, WILLESDEN HIGH LEVEL
sw210 Dn/Up Windsor Slow, Dn/Up 0040 | WTh 0510 | WTh Capex Whestimbers JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
19 | Siaag |Point Pleasantn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, to (boros Brdge | Copex ollow-up ROAD, STRATFORD, TEMPLE MILLS EAST JN,
Dn/Up Richmond 0040 F 0450 F o SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO EB GIVEN UP FOR THE PASSAGE OF 3Q21
rTnEy
19 | sw2ss |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay. | 450 | TwThe | to | 0520 | TWThF w11 Cyclic Maintenance
Bvfleet Curves
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[ Kev: Amended New
x Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O & Ref Ref
Week commencing:
4o || oo Saturdav 10 Auauat
SW230 |Kew EastJn Barnes 0010 T 0025 T
SW210 [Barnes Clapham Junction 0025 T 0035 T
20| ‘50250 |Clapham Junction Longhedge Jn 0035 T | o045 T PLPR 1071 PROTECTED PATH
50700 | Wimbledon Wimbledon Chasa 0125 T 0120 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
20| sw210 |Bames Clapham Jn 0520 T | o525 T UTU 3Q108A PROTECTED PATH
80250 | Clanham in | onnhertae i 0s20 T 0sas T
swioo DnfUp Main Slow, Dn/Up Main whozpex | cyclc Maintenance LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
20 | Shise | Waterioo Clapham Jn Fast, South Siding, Platiorms 110 | 0030 | TWThF | to | 0505 | TWThF ccot gy | Capex follow-u EAST PUTNEY. WATERLOO PLATFORMS 1-10,
10 (Pratforms 263) | rack renewals site survey |SOUTH SIDING TO BE OUTBERTHED.
1F83 TO TERMINATE AT WOKING. 2F02 TO START
20 gw?s Woking East Pirbright Jn, Worplesdon (Ds":‘l;:::s" Dn/Up Slow. DnUp | 6410 | TwThF | to | 0515 | TWThF wo9 Cyclic Maintenance FROM WOKING PLATFORM 3. STOCK FOR 1808 TO|
ul RUN FCS FROM GUILDFORD
- Cyclic Mainienance 'ACCESS TO BE MAINTAINED TO BARTON MILL
20 | SW105 |Pirbright Jn Hook DnfUp Fast, Dn/Up Slow 0100 | TWThF | to | 0500 | TWThF | B02/BO3 Sl e T | o s
20 | SWI05 fcbridge un Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 | TWThF | to | 0525 | TWThF Bro1 Cyclic Maintenance 2877 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
20 | SW110 |Woking Jn Guildford (c/o) DniUp 0040 | TWThF | to | 0505 | TWThF 44400224 | Track renewals site survey | 1F83 TO TERMINATE AT WOKING
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GTR
swito 1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO
20 | $0azo |Fraton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 | TWThF | to | 0440 | TWThF Hoga Cyclic Maintenance BE TAKEN AFTER THE PASSAGE OF 5F35.
FRATTON DEPOT NOT AFFECTED, FUEL ROAD
AND RECEPTION ROAD NOT AFFECTED. ONE
PLATFORM TO BE KEPT CLEAR.
REPLACEMENT ROAD TRANSPORT REQUIRED
swits ; Western Cyclic BETWEEN EXETER ST. DAVID'S AND
20 | Swaro |Crannatord Exeler St Davids Dn/Up, Single/ Loop 2350 | MTWTh | to | 0520 | TWThF ids O HONITON, SR SeRvioEs To
TERMINATE AT/START FROM HONITON
w120 Capex PLRefu | o CLEAR OF FARNHAM PLATFORMS. SWRTO
20 | Sy1s3 |Pirbright n, Aldershot South Jn | Farnham DnfUp, Dn/Up Branch 0105 | TWTHF | to | 0530 | TWThF Go7 (Aidershot Platform | (¥ Fane BERTH ONE UNIT AT READING, ONE UNIT AT
3) pex up GUILDFORD & ONF UNIT AT STAINES.
4V53 WILL NOT RUN. 450/4V51 TO RUN VIA
20 gm :g Redbridge Jn, Eastleigh East Jn ﬁ"“;;bj'y Tunnel Jn, Laverstock g."/ ""p DDea/[‘J' D.r”/“l"vsﬁ"sb“’y' 0025 | TWThF | to | 0500 | TWThF g;z Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
o n ingle, Dn/Up Test Valley TO DIVERT VIA ANDOVER
20 i‘(ﬂﬁ Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
GW500
20 | SW175 |Castie Cary Jn Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF Yosa Cyclic Maintenance
SW178
Swiso DnfUp Portsmouth, Dn/Up Cyelic Maintenance
20 | SW183 |Epsom Dorking, Effingham Jn o : 0040 | TWThF | to | 0515 | TWThF |  cwor 44300524
P okham Track renewals follow-up
20 | sW245 |Twickenham Fulwell Jn, Shacklegate Jn DnUp S,:'awgfu"ry Hill, Br/Up 0105 | TWThF | to | 0440 | TWThF CF13 Cyclic Maintenance
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
gl || oo Saturdav 17 Auaust
SWTT5 |Worting Jn Salisbury 2350 M 0115 T
SW115 |Salisbury Andover 0200 T 0235 T
SW115 | Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall Andover 0315 T 0340 T
21| swi15 [Andover Laverstock South Jn 0345 T © | o405 T uTusas? PROTECTED PATH
SW115 | Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 | Laverstock North Jn Salisbury 0415 T 0425 T
Swi1s | Qatiehuns Werting in asan E nsan L
SW300 | Gomshall Shalford Ji 0235 W 0250 W
SW110 |Shalford Jn Guildford 0250 w 0255 w
SW200 | Guildford Hampton Court Jn 0335 w 0415 w
SW105 | Hampton Court Jn Surbiton 0415 w 0420 w
21| swi05 [Surbiton Hampton Court Jn 0425 w 0430 w UTU a4t PROTECTED PATH
SW200 | Hampton Court Jn Guildford 0430 w 0510 w
SW110 | Guildford Shalford Jn 0515 w 0520 w
Swann | Shottnedt 1n Comena nson w nsas w
SW125 |Southcote Jn Basingstoke 0600 | Th 0615 Th
21 SW115 Salishury 0615 Th to 0650 Th PLFR 1028 PROTECTED PATH
Patforms 7-15 at Waterioo, Up
21 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWTHF ccosa Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
Slow, Dn Windsor, Dn/Up Main
ot
Capexsignalling ite| ¢ pgintenance
extension works | 10 TR
21 | SW105 | 6y oham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main| 456 | rywrhe | 1o | 0455 | TWThF cwo2 (Raynes Park) |0\ enewals site survey | 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Loop, Dn/Up Epsom, Up Kingston Wimbledon S&C
Track renewals prep
44300624 | 1rack renewals site survey
44300324 Y
21 | SWI% | New Malden Esher, Claygate OniUp Past, Dn/Up Slow. DI/UP | o949 | 770E | to | 0520 | TTHF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
swios Dn/Up Fast, Dn/Up Siow, Byfleet
21 | Suyass | Weybridge, Addlestone Jn Pirbright Jn Curves, Dn/Up Bay Platforms at | 0130 | Th to | 0425 Th C21 Rail Grinder (W/Th) | 1F83 & 2F02 TO DIVERT VIA CHERTSEY
Wokina
W8 FREIGHT SERVICES TO DIVERT VA
SW105 Dn Southampton, Dn Slow, Dn/Up! WESTBURY. 6046 AND W10 FREIGHT SERVICES
21 | Qwiqe |Basingstoke Steventon, Overton Exctor, D/Up Fact 0105 | TWThF | to | 0520 | TWThF B804 Cyclic Maintenance 16 TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up Cyclic Maintenance
21 | Qw174 |Moreton, Dorchester West Weymouth Braneh, Jareoy & susilos Sdings | 0030 | TWTHF | to | 0525 | TWThF Br09a 4200726 | B e survey |NO OUTBERTHING REQUIRED
Cyclic Maintenance
21 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0105 | TWThF | to | 0505 | TWThF HO1b C21 Rail Grinder (WT)
C21 Rail Grinder (TW)
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
swi1o SERVICE TO OPERATE BETWEEN BARNHAM AND
21 | 3oao |Bamham Havant Jn Dn/Up Brighton 0025 | TWThF | to | 0445 | TWThF 1832 Sussex Cyclic Maintenance| CHICHESTER. 5571 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
DABTEMAIITH HARRAIIE
Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
21 | SW115 |Overton Andover Dn/Up Exeter 0035 T to | 0500 T s01 a4 Rall Grinder (W) | OF 3057 (M)
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Kev. Amended New
x Week Week .
$ 2 |LOR  |Possession Limits From Possession Limits To Lines Blocked Time | hights Time To |nights | Maintenance | Other Work Work Content Traffic Remarks
2 From | 1O & Ref Ref
2310 | TWTh 0510 | WThF
Up Exeter
Salisbury Tunnel Jn, Laverstock Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE
21 | SW115 | Overton South Jn o 010 | WF | to ) 0700 ) WE so1 C44 Rail Grinder (TW) | OF 1023 (W/Th)
In Exeter, Laverstock Loop
o110 | Th om0 | Th
21 | SW115 |Gilingham (Dorset) Yeovil Jn (/o) DnfUp Exeter, Single, Loop 0035 | TWTHF | to | 0455 | TWThF Y02 Cyclic Maintenance
sw13s ACCESS TO BOTLEY STONE TERMINAL NOT
21| Swiag [Botey Fareham Jn Dn/Up Portsmouth, Single 0015 | TWThF | to | 0500 | TWThF €07 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
21 | Sw14o |StDenys Fareham DnfUp Netley 2340 | MTWTh | to | 0500 | TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
8BOTLEY
21 | 180 |Epsom Leatherhead Jn Dn/Up Portsmouth 0030 | TWThF | to | 0515 | TWThF 44300524 | Track renewals follow-up
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIAMIDLAND MAIN
sw210 LINE ROUTES TO DIVERT VIA MITRE BRIDGE UN,
Feltham Jn, Whition Jn, South ) WILLESDEN HIGH LEVEL JN, KENSAL GREEN UN,
21 | SWZ0 |Bames . DnfUp Hounslow, Dn/Up Spur | 0040 | TWThF | to | 0515 | TWThF CcF10 Cyclic Maintenance COSPEL OAK N, CAMDEN ROAD, STRAYEORD.
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED
sw210 ) ) 2C79 TO TERMINATE AT BRACKNELL. SWR TO
21| Siyaas |Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0050 | TWThF | to | 0430 | TWThF Goss Cyclic Maintenance B s
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
Bank Holiday. Week commencing:
2z || o Mondav Saturdav 24 Auaust
SW105 | Totton Yard Weymouth 2010 M 2145 M
22 SW105 | Wevmouth Eastleioh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 | Basingstoke Brockenhurst 2145 T 2250 T
SW160 | Brockenhurst Lymington Pier 2250 T 2300 T
22| SW160 |Lymington Pier Brockenhurst 2310 T | 2320 T PLPR 1052 PROTECTED PATH
Swi0s Eastioinh 2200 T 0001 w
SW105 | Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
22 | SW105 | Totton Yard Eastleigh East Jn 2245 w o | 2305 w PLPR 1053 PROTECTED PATH
SW130 | Eastleigh East Jn Romsey 2320 w 2335 w
w130 |Rameey Eactieinh 15 | Th nsn T
SWT10 | Guildford okin 2300 | Th 2310 Th
SW105 |Woking Pibright Jn 2325 | Th 2335 Th
SW120 |Pirbright Jn Alton 2330 | Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
22| sw1os |piroright Jn Byfleet Jn 0035 F © | o5 F PLPR 1054 PROTECTED PATH
SW255 | Byfleet Jn Virginia Water 0040 F 0050 F
SW210 | Virginia Water Clapham Junction 0050 F 0120 F
20280 | Clanham binetinn | nnnherns In 130 c 1o c
SW115 | Exeler Yeovil 2055 | Th 2220 Th
SW115 | Yeovil Jn Yeovil Pen Mill 2220 | Th 2230 Th
22 | SW175 | Yeovil Pen Mil Yeovil Jn 2240 | Th | to | 2245 Th UTU 3007 PROTECTED PATH
SW115 | Yeovil Jn Salisbury 2345 | Th 0110 F
SW115 | Salishury Exotor 0105 3 0455 3
SW170 |Beechgrove GF Salisbury 0040 F 0130 F
SW150 | Salisbury Redbridge 0130 F 0215 F
SW105 |Redbridge Southampton 0215 F 0220 F
22 | G108 |Sautrarepton Redoridgn To be confirmed 0330 F © | oo%e F UTU 3036 PROTECTED PATH
SW150 |Redbridge Salisbury 0235 F 0325 F
QW17 | Salichuny 205 3 nans 3
Platforms 12-24 at Waterloo, Up Cyclic Maintenance
Main Relief, Down Windsor Slow, Capex prep
SWi100 Down Windsor, Down Windsor Capexreral |LWRT (WTh) WINDSOR LINES SERVICES TO DIVERT VIA MAN
22 | Qwagg |Waterioo Clapham Junction Fast, Up Windsor, Windsor 0045 | WTHF | to | 0440 | WThF ccos Voohan |LWRT (Th/F) LINES. BERTHING AVAILABLE IN PLATFORMS 15-18
Reversible, Windsor Relief Line S&C Rail Grinder (TW) | AND 20-24
182, North Siding, Dn/Up S&C Rail Grinder (W/Th)
Sheepcote Curves S&C Rail Grinder (Th/F)
SW105 ] Dn/Up Fast, Dn/Up Siow, DniUp C21 Rall Grinder (W/Th)
22 | Swiae |Dumsford Road Surbiton, Norbiton o 0055 | ThF | to | 0455 | ThF o e e
2F02 TO START FROM SURBITON. 1577
sw10s Cyelic Maintenance TERMINATE PLATFORM 5. STOCK FOR 1508 TO
22 | SW110 |Weybridge, Addiestone Jn Pirbright Jn, Guildford g%':;?j:\;f’g:ﬁjs‘gmg&:p 0115 | WThF | to | 0515 | WThF wo3 4‘(';22222)4 Track renewals site survey | RUN ECS FROM GUILDFORD. BERTHING
sw2s5 - Dnile C44 Rail Grinder (TAW) | AVALABLE IN PLATFORM 3 AT GUILDFORD.
PIATEORM 2 KEPT (i FAR AT WOKING
. ) Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
22 | SW105 | Pirbright Jn Basingstoke (clo) Dn/Up Fast, Up Slow 0015 | WTHhF | to | 0450 | WThF B03 wBn0ee | el Site suvey | AVAILABLE T BARTON MILL GARRIAGE SIDINGS.
Famcombelo | i e SWR TO TERMINATE SERVICES AT HASLEMERE.
22 | SW110 |Haslemere Havant Jn Dn/Up Main 2250 | TWTh | to | 0445 | WThF H11 Petersfield | Yo M- ol SHUTTLE SERVICE TO RUN BETWEEN HAVANT
esignalling pre-testing AND PORTSMOLITH HARROLIR
SWi20 |,
Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimley,
2 | swz |l Aldershot Singlo, DAUp Branch 0100 | WThF | to | 0520 | WThF G611 Cyclic Maintenance
swi3s Dn/Up Netiey, Dn/Up Portsmouth,
22 | Qwrag |Swanwick, Eastieigh South Jn  |Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 | WThF | to | 0500 | WThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Rranch
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= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
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From To
22 | SW170 |Wilton Jn Warminster, Beechgrove GF | Dn/Up Warminster 2340 | TWTh | to | 0525 | WThF S05 Cyclic Maintenance T T T g W NoT
22 | GWS00T |5 hgrove GF Westbury South Dn/Up Salisbury 2345 | TWTh | to | 0520 | WThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 | Maintenance
SW180 Dn/Up Portsmouth, Dn/Up )
22 | 3oas0 | Motspur Park Jn, Cheam Leatherhead Ensom, n ang U Sidings 0100 | WThF | to | 0500 | WThF cwosa Cyclic Maintenance
Capex
22 | SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0001 M to | 0500 T (‘;‘l’;'::'(‘)"::::‘sg Core works i‘gTRR?J%'LDFORD VIA COBHAM SERVICES WILL
ARR)Y
2001 TO START AT STRAWBERRY HILL. 2077 TO
sw210 ' Dn/Up Richmond, Dn/Up Main, ) DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
22 | SWoas [Bames Whition Jn, Strawberry Hill Up Locp, DUp S 0035 | WTHhF | to | 0450 | WThF CFo2b Cyclic Maintenance ROAD SERVICE 70 OPERATE BETWEEN
TWICKENHAM AND STRAWBERRY HILLKINGSTON
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
& || oo Saturdav 31 Auaust
SWZTU[S@nes Wawoo Zz50 w Z550 w
SW210 |Waterloo Bames 0001 T 0020 T
SW230 |Bames Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterioo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 | Twickenham Fulwell 0215 T 0225 T
SW245 | Fulwell Twickenham 0235 T 0240 T
23 | SW190 | Twickenham Kingston 0255 T to | 0310 T PLPR 1064 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 | Twickenham Clapham Junction 0330 T 0340 T
50250 |Clapham Junction Latchmere Jn 0340 T 0345 T
50250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 | Clapham Junction Virginia Water 0425 T 0500 T
SW255 | Virginia Water Byfleet Jn 0500 T 0510 T
SWHBE RS Farm Soking 2525 ; 2235 ;
SW180 | Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 | Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 | Wimbledon New Malden 0215 w 0220 w
SW190 | New Malden Shepperton 0220 w 0240 w
2| sw190 [Shepperton New Malden 0255 w © | o310 w PLPR 1065 PROTECTED PATH
SW105 | New Malden Wimbledon 0310 w 0320 w
SW105 | Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 | Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 | Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW265 [Reading Guildiord 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 w
23 | SW110 |Woking Portsmouth Harbour 0045 w to | 0235 w UTU 3005 PROTECTED PATH
SW110 | Portsmouth Harbour Guildford 0345 w 0525 w
[ | swoes |Guildford Reading 0505 w 005 w
SW100 | Linford StJn Waterioo 0015 F 0025 F
SW100 |Waterloo Linford StJn 0035 F 0045 F
SW180 | Ewell East Effingham Jn 0120 F 0140 F
2| sw200 |Effingham Jn Guildford 0140 F © | o150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
[ | cwann |Shottned in Comehall 155 e nonn e
SW170 |Beechgrove GF Salisbury, 0040 F 0130 F
SW150 |Salisbury Redbridge 0130 F 0215 F
SW105 |Redbridge Southampton 0215 F 0220 F
2 | SW108 |Seuthampton Redbridge To be confirmed o230 . o | ome . UTU 3036 PROTECTED PATH
SW150 |Redbridge Salisbury 0235 F 0325 F
Sw170 | Salichiry A 0205 3 nans 3
LINE DIVERSIONS TO APPLY. WATERLOO
Swi00 Dn/Up Main Slow, Dn/Up Main | 0035 | TThF 0455 | TTHF Cyelic Maintenance PLATFORMS 1-10, SOUTH SIDING TO BE
23 | Qwrog | Wateroo Clapham Jn Fast, Dn/Up Fast, Up Main Loop, to ccoz 44100224 | Track renewals prep OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 11010 | 0050 w 0455 w Track renewals site survey | POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1065 (TW
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Capex signalling Iie
extension works | Cyclic Maintenance
sw10s Dn/Up Fast, Dn/Up Slow, DnUp (Raynes Park) | Capex prep
23 | S1ao |Clapham Junction Berrylands, Norbiton Kingston 0100 | TThF | to | 0455 | TThF cwo3 Winiocon S8C | Track renawas sit survey | 1F83 TO BE DIVERTED VIA CHERTSEY
44300624 | Track renewals site survey
4a7n0204
Capex rerail | Cyclic Maintenance
SW105 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
23 | Swaoo |Bemyiands Byflest Jn, Claygate Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to | 0520 | TWThF wo7 (Hampton Caurt | Capex prep FROM SURBITON.
> ail Grinder (M/T)
Cyclic Maintenance
23 | SW105 | Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWTHF | to | 0550 | TWThF 802 MPSB C21 Rail Grinder (Thw) | ACCESS TO BE MAINTAINED TO BARTON MILL
winchfietd) | S27 Ra Srncer () | CARRIAGE SIDINGS.
SWR: 2877 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
MILLBROOK FLT. ACCESS TO/FROM MARITIME
23 gmgg Southampton Central (c/o) Redbridge Jn E:;‘”%Mgw:&fl Slow, Up 0010 | TWThF | to | 0500 | TWThF £20 Millbrook S&C %V:C"If:::;m:":”f: CONTAINER TERMINAL AVAILABLE VIA
-op P prep REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
ANR PENRBRINGE AnNNS
Cydlic Maintenance
SW105 Capexrerail | Capex prep 2B77 TO TERMINATE AT SOUTHAMPTON
23 | gy |Toton Bournemouth, Lymington Pier | Dn/Up Main, SinglefLoop 0025 | TWTHF | to | 0505 | TWThF 802 (Brockenharsty | LWRT O¥ITh) SENTRAL
LWRT (ThiE)
23 2“1% Moreton, Dorchester West Weymouth 2"”"" Main, Single, Dn/Up 0030 | TWThF | to | 0525 | TWThF 44200724 Track renewals site survey |NO OUTBERTHING REQUIRED
S i ranch_.lersev & .lubilee Sidinas
Famcombe o SWR PORTSMOUTH MAINLINE SERVICES TO
Cyclic Maintenance TERMINATE AT HASLEMERE AND RESTART FROM
23 | SW110 |Haslemere Petersfield Dn/Up Main 2235 | MWTh | to | 0445 | TThF Ho2 Petersiold |0 ing | PETERSFIELD. XC £CS T0 DVERT VIA
Resignaling WiNCLPSTER
SW15
23 | SWI70 | \witon un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThE So8 Capex rerail (Dinton)| CYClic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Yot Capex prep
awant
23 | SW120 |Famham Alton Singlef Loop 0010 | TWTHF | to | 0510 | TWThF Goo Cyclic Maintenance 1AT5 & 1A77 TO TERMINATE AT FARNHAM
23 | SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 | TWTHF | to | 0440 | TWThF 44400324 ,Tﬂrlfgx_'uep”ewa‘s sixweek
) WINDSOR PLATFORMS TO BE KEPT CLEAR
23 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 | TWTHF | to | 0525 | TWThF CFo8 Cyclic Maintenance ADDIHONAL UNITS 10 BER T AT READING
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
T —
Week commencing:
2 Saturdav 07 Sentember
SW230 | Kew Eastn Bames 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
24 | ‘50250 |Clapham Junction Longhedge Jn 0035 T | o045 T PLPR 1071 PROTECTED PATH
50700 | Wimbiedon Wimbleron Chase 0125 T 0120 T
WINDSOR LINES SERVICES TO DIVERT VIA MAN
a;';";gﬁ ;zl’)z:w?" x?:::;:’é‘m LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
D i Wiy BETWEEN SOUTHERN AND ANGLIAMIDLAND MAIN
SW100 Poet Up Windsor Windsor LINE ROUTES TO DIVERT VIA MITRE BRIDGE UN,
24| SW210 |Waterioo Bames Rt Wi o Reet Ling | 0040 | TWThF | 0 | 0500 | TWThF ccos Cyclic Maintenance WILLESDEN HIGH LEVEL JN, KENSAL GREEN UN,
SW220 a5, DU Windear Ourees, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
o vited TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
Sow Dn/Ug‘Wlndspor ot JUNCTION ROAD JN, CARLTON ROAD JN OR BE
' RETIMED.
24 | SW105 |Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to | 0455 | TWThF 44300624 | Track renewals follow-up
24 | SW1% | woking un Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton | 0020 | TWThF | to | 0510 | TWThF Wi2b Cyclic Maintenance LINE DIVERSIONS TO APPLY
Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
24 | SW105 |Famborough Basingstoke (clo) Dn/Up Fast, Up Slow 0020 | TWTHF | to | 0450 | TWThF 803 aas00620 | B e survey | AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
o pDMnTZEEnSﬁ\ps::gs\‘é oo L/’Jp TERMINATE AT WINCHESTER AND RUN ECS TO
SW105 . . g Cyclic Maintenance BASINGSTOKE. 2877 TO RESTART AT
24| Sqao |Winchester, Bitlerne Southampton Central (c/o) Salsbuy DoUp e || 0040 | TWTHF | fo | 0440 | TWThE E18 200824 | B e ste survey | SOUTHAMPTON CENTRAL. PREIGHT TO BE
R Mo 2 R " DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
ption, No- P FREIGHT & 7V97 TO BE RETIMED.
0005 | TWTh 0600 | TWTh
24 | SW105 |Poole Wool g.’;/."'p Main, Dn Sidings, Wool to Bro7 Cyclic Maintenance
idings 0030 F N5R30 F
Track renewals prep
24 gw 32 Moreton, Dorchester West Weymouth g:‘a/hjc"nma‘"' Single, Dn/Up 0030 | TWThE | to | 0525 | TWThF ::ggg%: LWRT (ThiF) NO OUTBERTHING REQUIRED
Track renewals site survey
SW110 Cyclic Maintenance
Dn/Up Main, Dn Relief, Dn/Up ! 2P77 TO TERMINATE AT HAVANT AND RUN ECS
24 | SW140 |Farlington Jn, Cosham Jn Fratton (clo) Fration, DAVUp Broneh 0110 | TWTHF | to | 0435 | TWThF HO7b Portcreek Jn S&C | Track renewils site survey |70/t Lo e NIED.
50520 Track renewals delap walk
Capex signalling life )
24 | SWII5 | saiisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 | TWThF | to | 0425 | TWThE s02 extension works | CYClic Maintenance 7V97 TO BE RETIMED
SW170 Capex prep
(Salisbury)
24 | SW115 |Axminster Feniton Dn/Up Exeter, Exeter Main, 2355 | TWThE | to | 0525 | TWThF 44501424 Track renewals prep
Honiton Ub Loon
swizo Capex PL Refurb CLEAR OF FARNHAM PLATFORMS. SWR TO
24| Qw1as |Pirbright Jn, Aldershot South Jn | Farnham Dn/Up, Dn/Up Branch 0105 | TWTHF | to | 0530 | TWThF (Aldershot Platform | Capex six week follow-up | BERTH ONE UNIT AT READING, ONE UNIT AT
3\ GLIIL DFORN & ONF LINIT AT STAINFS
GW500
24 | SW175 | Castle Cary Jn Dorchester Jn Singlel Loop 2305 | MTWTh | to | 0530 | TWThF 44500324 | Track renewals prep
SW178
Capex signalling life
24 | SW180 | oo nes Park Epsom, Chessington South On/Up Epsom, Dn/Up 0050 | TWThF | to | 0500 | TWThF cwosa extension works | CYClic Maintenance
SW185 Chessington ps Capex prep
24 | SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 | TWThF | to | 0545 | TWThF 44400324 ;ﬁfx_ﬁ‘ewa‘s six week
24 | sw210 |Bamnes Twickenham B:/ :":n':'c"'“""d‘ On/UpMain. | 5030 | TWThE | to | 0505 | TWThF CFo1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
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2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 ' ) WILL RUN FROM GUILDFORD TO READING ONLY.
2 | $0oe [Shaord un Gomshall Dn/Up Redhil 2325 | TWTHF | to | 0500 | TWThF Go3 Cyclic Maintenance AL REPLAGEMENT ROAD SERVIOE GATWICK
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
) AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
24| SO500 |Redhill Gomshall RedhillReading/Up Loop No.2 | 2310 | MTWTh | to | 0830 | TWThF 1828 Sussex Cyclic Maintenance| Onat pi CONNECTION. 2148 0556 GATWICKTO
50560 (part), Up Loop No.1 (part) A
- 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RALL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL

LINES/PLATFORMS AVAILABLE THROUGH REDHILL |
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
2s || oo Saturdav 14 Sentember
50520 |Chichester Havant 2320 M 2340 M
25 SW110 |Havant Portsmouth Harbour 2340 M to 0001 T MPV 303 PROTECTED PATH
SW125 |Southcote Jn Basingstoke 0600 | Th 0615 Th
25 SW115 Salishury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 | Cheam Dorking 0025 F 0055 F
25 SW180 | Dorkina Cheam 0455 F to 0520 F utu3azs PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main GapoxS8C gﬁ; m'xfa;"‘e
25 | SW100 |Waterioo Queenstown Road Fast, South Siding, Platiorms 1 0 | 0040 | TWTAF | o | 0500 | TWTnF | COOtb |\ s R | CERRTIANIE \r)  [NO OUTBERTHING REQUIRED
10 S&C Rail Grinder (TANY
25 | SW105 |Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to | 0455 | TWThF cwot 44300624 &':p'fr:ﬂ:"fmiﬂ_“n
Capex rerail
SW105 Dn/Up Fast, Dn/Up Slow, DnUp Capex prep
25 | Swaoo |New Maiden Esher, Claygate Cobhom 0100 | TWTHF | to | 0445 | TWTHF (Hampton Court | "GEX AV
25 | SW105 | Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 | TWTHF | to | 0455 | TWThF 803 Cyclic Maintenance B e SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2577 TO
Dn/Up, Dn/Up Loop, Micheldever Syl Maintenance TERMINATE AT BASINGSTOKE. 2877 TO
25 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up | 0045 | TWTHF | to | 0500 | TWThF E16 44200024 | Dr e ey | TERMINATE AT BASINGSTOKE AND RESTART
Fast ¥ | FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT

VIA | AVERSTOCK.

Resignalling pre-testing
Farncombeto  C44 Rail Grinder (M/T)
25 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0045 | TWThF | to | 0505 | TWThF Petersfield | C44 Rail Grinder (T/W)
Resignalling | C44 Rail Grinder (W/Th)
©44 Rail Grinder (Th/EY

SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
sw110 . POSSESSION TO BE TAKEN AFTER THE PASSAGE
25 | Josp0 |Fration Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 | TWThF | to | 0440 | TWThF Ho8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL

ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.

Dn/Up Exeter, Exeter Main, Cyclic Maintenance

25 | SW115 | Yeovil Jn Feniton Honiton Up Loop, Gnard n Loop | 9010 | TWTRF | o | 0525 | TWThF Y03 44501425 | Track renewls prep
(M)
Gws00 44500324 | rrack renewals prep
25 | SW175 |Castle Cary Jn Dorchester Jn Singlel Loop 2305 | MTWTh | to | 0530 | TWThF Capex S&C Refurd | (=20 100
SW178 (Maiden Newton)
SW180 Dn/Up Cobham, Dn/Up Bookham, Go2 Cyclic Maintenance GUILDFORD PLATFORMS 283 TO BE KEPT CLEAR,
25 | swagp |Claveate, Leatherhead Jn Guildford Plalloems 13at Gu\ldf[:xrd 0105 | TWThF | to | 0445 | TWThF W06 44400124 Tryack renewals prep PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dr/Up Windsor Slow, DiUp ANGLIAMIDLAND MAIN LINE ROUTES TO DIVERT
sw210 Windoor Fast, DU Houn'io VIAMITRE BRIDGE JN, WILLESDEN HIGH LEVEL
25 | Qwasg |Clapham Junction Richmond, New Kew Jn DrfUp Richmond. Paingy | 0040 | TWTHF | to | 0500 | TWThE |  CCosa Cydlic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK N, CAMDEN
Rovap o mond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Cydlic Maintenance
25 gwggg Twickenham (c/o), Hounslow Feltham (clo) g:;g; "S"::: ngg :r‘:‘“v':'w‘ 0040 | TWThF | to | 0450 | TWThF CFO3 S&C Rail Grinder (W/Th) gg’;gsooﬂ';g:g ;gg;zﬁmiizw GIMLAURE0®

S&C Rail Grinder (Th/F)

n printed. issue 14th July 2023



Network Rail
Wessex Route

OFFICIAL

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Version: 3
Date: 31st March 2023
Page 78 of 99

[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
di || o Saturdav 21 Sentember
SW105 | Totton Yard Weymouth 2010 M 2145 M
26 SW105 | Wevmouth Eastleioh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
[SW240 [Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 | Virginia Water Weybridge 0350 T 0410 T
26 | SW255 |Weybridge Virginia Water 0415 T to | 0430 T UTU 3Q10EL PROTECTED PATH
SW210 | Virginia Water Staines 0430 T 0440 T
SW210 [Staines Virginia Water 0505 T 0515 T
SW255 | Virginia Water Byfleet Jn 0515 T 0530 T
SW105 | Basingstoke Brockenhurst 2145 T 2250 T
SW160 | Brockenhurst Lymington Pier 2250 T 2300 T
26| w160 |Lymington Pier Brockenhurst 2310 T | 2320 T PLPR 1052 PROTECTED PATH
SW105 | Rrockenhurst Eastipinh 2200 T 0001 w
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 | Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2 | Sw125 [Southcote Jn Basingstoke 0235 w | o305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Wokinn Eactisinh 050 w 0645 w
SW105 Wallers Ash 2100 W 2115 W
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
26 | SW105 | Totton Yard Eastleigh East Jn 2245 w to | 2305 w PLPR 1053 PROTECTED PATH
SW130 | Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastinioh 15 | Th nsn Th
SW105 | Eastieigh Weymouth 2135 W 0015 Th
SW105 |Weymouth StDenys 0025 | Th 0330 Th
SW140 |StDenys Cosham Jn 0330 | Th 0415 Th
2| sW110 [Cosham Jn Fration o415 | Th | © | o420 Th uTu 3Q02 PROTECTED PATH
SW110 | Fratton Cosham Jn 0430 | Th 0435 Th
SW14n | Crcham in St enve oars | Th ns1s Th
SW110 | Guildford Woking 2300 | Th 2310 Th
SW105 |Woking Pirbright Jn 2325 | Th 2335 Th
SW120 |Pirbright Jn Alton 2330 | Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2| Sw105 |Pirbright Jn Byfiest Jn 0035 F | o045 F PLPR 1054 PROTECTED PATH
SW255 | Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
50250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 | Eastleigh Totton Yard 2120 [ Th 2210 i
26 | SW105 | Totton Yard Basingstoke 2240 | Th | to | 0020 F UTU 3004 PROTECTED PATH
SW125 Southcote Jn 0105 F 0125 F
Patforms 7-15 at Waterioo, Up
Swi100 Main Reversible, Dn Windsor
2 Waterioo Clapham Jn Slow, Dn Windsor, Dn/Up Main | 0040 | TWThF | to | 0500 | TWThF | CCOSbic Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 n
Fast, West London Sidings 1, 3 &
&
26 gwgs Woking Jn Farnborough, Ash Vale Jn ZTA:" Fast, Dn/Up Slow, Up 0045 | TTHF | to | 0515 | TThF w12b Cyclic Maintennance
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[ Kev: Amended New
x Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O & Ref Ref
SWR: 2877 TO TERMINATE AT SOUTHAMPTON
CENTRAL. FREIGHTLINER: NO ACCESS TO
sw10s Dn/Up Main, Dn/Up Slow, Up MILLBROOK FLT. ACCESS TO/FROM MARITIME
26 | S |Southampton Central (cio) Redbridge Jn E TNt 0010 | TWF | 1o | os00 | TwF Millbrook S8C | Track renewals prep N RN A
LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
SW105 ] ’ 2677 TO TERMINATE AT SOUTHAMPTON
26 | Svi%> |Redbridge n Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 | TWF | 1o | o525 | TwF Bro1 Cyclic Maintenance ey
21 Rail Grinder (W/Th)
26 | SW110 |Haslemere Havant Jn Dn/Up Main 0105 | ThF | to | oaas | ThF 21 Rall Grinder (T
SWiT0 ;
21 Rail Grinder (MIT)
2 | SW140 | Havare Portcreek Jn, Cosham Jn DnfUp, Dn/Up Spur ot1s | Tw | o | o425 | Tw 21 Rall Grinder (TAW)
REPLACEMENT ROAD TRANSPORT REQUIRED
sw11s Western Cyclic BETWEEN EXETER ST. DAVID'S AND
26 | Sato |Crannaford Exeter St Davids DnfUp, Single/ Loop 2350 | MTWTh | to | 0520 | TWThF Moo oy BT ONIT O S SERvIOES TO
TERMINATE AT/START FROM HONITON
pyS g o500 | Twe 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
26 | SWI30 | Lo 1o Eastiigh Eastn | SAISDUY Tunnel dn, Laverstock | D/Up Dean, DnvUp Salisbury, © E14 Capexrerail | Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 ge Jn, 9 North Jn Single, Dn/Up Test Valley 0035 | T 0500 . S04 (Romsey) | Capex follow-up TO DIVERT VIA ANDOVER. POSSESSION TO BE
TAKEN AFTER THFE PASSAGF OF 1053 (W/Th)
o015 | TWF 0455 | TWF
26 | SW140 |Fareham Cosham Jn Dn/Up Portsmouth to HOB Cyclic Maintenance g(:ssgizs(‘ll%nr)o BE GIVEN UP FOR THE PASSAGE
0015 | Th 0405 Th
26 | GWS00T |5 hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
sw170 Maintenance
cwsoo Cap"fgff‘;:mm Cyclic Maintenance GWR: WEYMOUTH SERVICES TO START &
ore works TERMINATE AT CASTLE CARY. SWR: YEOVIL PEN
26 | SWITS |Caste Caryn Dorchester Jn Single/ Loop 0001 M o | 2359 F Yosb et i) |2 L SERVICES WILL NOT RUN DR WILL
a Core works TERMINATE AT CASTLE CARY
(Maiden Newton)
SW180 Cyelic Maintenance
26 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwor 44300524 Track renewals six week
S0RRN Bookham low-1n
2673 TO TERMINATE AND BERTH IN GUILDFORD
PLATFORM 1. 5G73 WILL NOT RUN, 2G77 & 2D77
DnfUp Cobham, Platforms 1-3 at Cyelic Maintenance TO TERMINATE AT EFFINGHAM JUNCTION AND
26 | SW200 |Effingham Junction (c/o) Guildford e 0020 | TWThF | to | 0445 | TWThF Go2 400120 | O olow-up | SHUNT VIA 152015 AND RUN EGS To WIVBLEDON
VIA COBHAM. GUILDFORD PLATFORMS 283 TO BE
KEDT 1 EAR
2U79 TO TERMINATE AT FELTHAM. 2004 TO
0030 | wTh 0445 | WTh
sw210 Egham, Windsor & Eton START AT FELTHAM. SWR TO BERTH TWO UNITS
26 | Sivasg |Fettham (cio) S DnfUp, Dn/Up Windsor os . © | s . cFos Cyclic Maintenance T ING. PO SRION 0 BE T AKEN AFTER
THF PASSAGF OF 1054 (ThiF\
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
& || oo Saturday 28 Saptember
SWZTU[S@nes Wawoo Zz50 m Z550 m
SW210 |Waterloo Bames 0001 T 0020 T
SW230 |Bames Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterioo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 | Twickenham Fulwell 0215 T 0225 T
SW245 | Fulwell Twickenham 0235 T 0240 T
27 | SW190 | Twickenham Kingston 0255 T to | 0310 T PLPR 1064 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 | Twickenham Clapham Junction 0330 T 0340 T
50250 |Clapham Junction Latchmere Jn 0340 T 0345 T
50250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 | Clapham Junction Virginia Water 0425 T 0500 T
SW255 | Virginia Water Byfleet Jn 0500 T 0510 T
SWi05 TWaierioo™ Raynes Park 2556 i 2535 i
SW180 |Raynes Park psom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
27 | SW100 | Clapham Junction Waterloo o115 T to | 0130 T UTU 3009 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 | Clapham Junction Waterioo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterioo 0405 T 0505 T
SWHBE-TAG RS Ta SRy 2525 ; 2555 ;
SW180 | Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 | Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 | Wimbledon New Malden 0215 w 0220 w
SW190 | New Malden Shepperton 0220 w 0240 w
27| sw190 [Shepperton New Malgen 0255 w © | o310 w PLPR 1065 PROTECTED PATH
SW105 | New Malden Wimbledon 0310 w 0320 w
SW105 | Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 | Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 | Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW100 [Linford Stun Waterioo 0015 F 0025 F
SW100 |Waterloo Linford StJn 0035 F 0045 F
SW180 | Ewell East Effingham Jn 0110 F 0130 F
27| sw200 |Effingham Jn cuilgtod 0130 F © | ous F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn o145 F 0150 F
SWnn | Shalined 1n Comehall 150 e 155 e
50250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 | Clapham Junction Virginia Water 0450 F 0530 F
27| sw2s5 |Virginia Water Byflest Jn 0530 F | oss0 F UTU 302180 PROTECTED PATH
SW105 |Rvfleet in Wokina 040 3 0550 3
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
LINE DIVERSIONS TO APPLY. WATERLOO
Swi00 Dn/Up Main Slow, Dn/Up Main | 0050 w 0455 w PLATFORMS 1-10, SOUTH SIDING TO BE
27 | Qwrog | Wateroo Clapham Jn Fast, Dn/Up Fast, Up Main Loop, to ccoz Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 11010 | 0030 | ThF 0455 | ThF POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1065 (TW
27 | SW1% | clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow 0050 | ThF | to | 0455 | ThF Wimbledon S&C | Track renewals site survey |1F83 TO BE DIVERTED VIA CHERTSEY
27 :m gg Raynes Park Berrylands, Norbiton E;E:;"“ DniUp Slow, Dn/lp | 49 ThE to | 0500 ThE cwo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
Capex rerail
SW105 Dn/Up Fast, Dn/Up Siow, DniUp Cyclic Maintenance
27 | Swaog |Bemiands Byfleet Jn, Claygate pidial 0055 | ThF | to | 0520 | ThF wot (Hampton Court | e 1F83 & 2F02 TO DIVERT VIA CHERTSEY
LINE DIVERSIONS TO APPLY. ACCESS IS
27 | SW105 |Famborough Basingstoke (clo) Dn/Up Fast, Up Slow 0035 | TWThF | to | 0450 | TWThF 44600624 | Track renewals prep AVALABLE TO BARTON MILL CARRIAGE SIDINGS.
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 Up Southampton, Up Slow, Dn/Up| TRAVEL OVER THE DOWN SLOW USING SLW
27 | Qwiqe |Steventon, Overton Basingstoke Fot Dl Exeter 0050 | TWThF | to | 0520 | TWThF 805 Cyclic Maintenance BETWEEN BASINGSTORE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
Cyclic Maintenance
SW105 Dn/Up Main, Single, Dn/Up ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
27 | Qwi7e |Moreton, Dorchester West Weymouth Braneh 0040 | TWTHF | to | 0510 | TWThF Br09b 44200724 | Track renewals site survey | e "ER'c SRS T B T THING
Track renewals delap walk
Famcombelo | o e 2PB6 TO TERMINATE AT HASLEMERE & 2P77 TO
27 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 | MTWTh | to | 0505 | TWThF Hola Petersfield v TERMINATE AT GUILDFORD. HASLEMERE LOOP
Resignalling pre-testing [ TERINATEAT S
CD Earthworks. SWR: EXETER SERVICES TO START & TERMINATE
27 gwf]g Yeovil Jn Axminster g:/ E:OEX‘*"’" Exeter Main, Chard | ¢ M to | 2359 F (Crewkerne Tunnel | Core works. AT YEOVIL JN. A SHUTTLE SERVICE WILL
P Cutting) OPERATE BETWEEN AXMINSTER AND EXETER
Salisbury Tunnel Jn, Laverstock | P EXeter 2810 | MTWTh 0510 | TWThF Capex Pl Refurb | Cyclic Maintenance
27 | SW115 | Overton South Jn o sot (idmiston) | Capex follow-u
Dn Exeter, Laverstock Loop 0110 | TWThF 0700 | TWThF P P
27 | SW115 | Gillingham (Dorset) Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 0035 | TWTHF | to | 0455 | TWThF Y02 Cyclic Maintenance
SW135 ] ] ACCESS TO BOTLEY STONE TERMINAL NOT
27 | Swisg |Botey Fareham Jn Dn/Up Portsmouth, Single 0005 | TWThF | to | 0500 | TWThF £07 Cyclic Maintenance Rl
Civils
27 | SW160 |Brockenhurst Lymington Pier Single/Loop 0001 M to | 2359 F (Lymington Viaduct | Core works LYMINGTON PIER SERVICES WILL NOT RUN
and Lymington Pier | Core works
Sea Wall\
0030 | TWTh 0515 | TWTh
o7 | SWiB0 | Leathorhead Jn DnUp Porsmouth © 44300524 | Track renewals six week | POSSESSION TO BE TAKEN AFTER THE PASSAGE
50680 o198 N o515 N follow-up OF 1068 (ThiF)
Gws00 44500324 rrack renewals follow-u
27 | SW175 | Castle Cary Jn Dorchester West Singlef Loop 2305 | MTWTh | to | 0530 | TWThF Capex SBC Refurb | (/2% 102 P
swi7s (Maiden Newtom | “2PX ue
SWR: 2C77 AND 2C79 TO TERMINATE AT
sw21o CycioMantnanco | GEADIIC Gl v71 TERMINATES GULDFORD.
27 | Gwags |Bracknell Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0015 | TWThF | to | 0515 | TWThF |  GOSW a4 Rail Grinder (W/Th) | e A 56 FROM READING TCD 10

C44 Rail Grinder (TF) | STaBLE AND FORM 2027. GWR TO BERTH 2 X

UNITS AT GUILDFORD.
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Section 5 - Midweek Night Possession Plan Summary

[ Kev: Amended New
= Week Week .
;8 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked :’:; nights Time To | nights ::;"""a"“ g:"'" (o Work Content Traffic Remarks
From To
Week commencing:
Zo || oo Saturdav 05 October
SW230 | Kew Eastn Bames 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
28| ‘50250 |Clapham Junction Longhedge Jn 0035 T | o045 T PLPR 1071 PROTECTED PATH
50700 | Wimblecdon Wimbleron Chase 0125 T 0120 T
EA1310 | Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Bames 0515 T 0520 T
2 | sw210 [Bames Clapham Jn 0520 T | o525 T UTU 3Q108A PROTECTED PATH
S0 | Clanham n | anoherne | 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
28 | So1t0 | Waterioo West London Jn Fast, Up Windsor, Windsor 0035 | TWTHF | to | 0515 | TWThF ccos Cyclic Maintenance UINIDSOR LINES SERVICES TO DIVERT VIAMAN
Reversible, Windsor Relief Line
182, Dn/Up Windsor Curves,
North Siding
Capex signalling life
28 | SW195 | 6\opham Junction New Malden Dn/Up Fast, Dn/p Slow, Up Main| 500 | ryyrne | o | 0455 | TWThF cwo2 extension works | CYClic Maintenance
SW180 Loop, Dn/Up Epsom, Up Kingston oxension wors | Capex prep
Cyclic Maintenance
Track remewals prep 2F02 TO START FROM SURBITON. 1577
SW105 Dr/Up Fast, DUp Slow, Dl LWRT (Th/F) TERMINATE PLATFORM 5. STOCK FOR 1508 TO
28 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Woking Jn Byt Gurve, riUp Guidford. | 0120 | TWTHF | 1o | 0515 | TWThF wo3 Brookwood SAC [ S&C Rail Grinder (WT) | RUN ECS FROM GUILDFORD. BERTHING
SW255 - onile S&C Rail Grinder (TW) | AVAILABLE IN PLATFORM 3 AT GUILDFORD.
S&C Rail Grinder (W/Th) | PLATFORM 3 KEPT CLEAR AT WOKING.
S&C Rail Grinder (Th/F)
Cyclic Maintenance
Track renewals prep LINE DIVERSIONS TO APPLY. ACCESS IS
28 | SW105 | Pirbright Jn Basingstoke (clo) Dn/Up Fast, Up Slow 0015 | TWThF | to | 0450 | TWThF 803 aac0062¢ | (KIS AUALABLE TO BARTON MILL CARRIAGE SIDINGS.
1LWRT (T
FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
swios Dn/Up Main. Dn/Up Slow, U ACCESS TOIFROM MARITIME CONTAINER
28 | Suqa0 |Southampton Central (clo) Redbridge Jn Pat Up Goods Lo P 0120 | TWThF | to | 0500 | TWThF Milbrook S&C | Track renewals prep TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
-Up P LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
28 | SN1% | oreton, Dorchester West Weymouth OnlUp Main, Single, DU o | 0030 | TWTHE | 10 | 0525 | TwThE 44200724 | Track renewals site survey |NO OUTBERTHING REQUIRED
SW110 U, DrUp Sour. DAV Copexrerail | Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE. ECS
28 | SW140 | Petersfield, Southbourne Portcreek Jn, Cosham Jn gty P Spur Enlp 0050 | TWTHF | to | 0435 | TWThF HOSb Worslingtan) | Capex prep HASLEMERE TO BERTH. 2P01 TO START AT
50520 ‘9l 9 LWRT (Th/F) FRATTON
5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
28 gmgg Guildford (foul) ﬁ"“”g"a’“ Jn, Aldershot North g:;ﬂp :ﬁf"‘c‘;"a‘e“ On/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance &8 TO BE KEPT CLEAR. GUILDFORD UCS
P AVAILABLE FOR BERTHING.
! 4V53 WILL NOT RUN. 450/4V51 TO RUN VIA
28 gw gg Redbridge Jn, Eastleigh East Jn Zz‘r“i"’“’y Tunnel Jn, Laverstock g’;‘/ U‘: %sn*;[‘] D{‘;“‘pvjﬁgs"“'y' 0025 | TWThE | to | 0500 | TWThE E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED. 5Y73 TO
ingle, Bn/Up Y DIVERT VIA ANDOVER.
28 | SW160 |Brockenhurst Lymington Pier Singlel Loop 2250 | TWTHF | to | 0555 | TWThF Br13 Cyclic Maintenance
’ 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
28 | SW170 |Wilton Jn Warminster, Beechgrove GF | Dn/Up Warminster 2340 | MTWTh | to | 0525 | TWThF S05 Cyclic Maintenance RUN. 4V50/4vE1 T RUN VIAINGHESTER.
28 %‘(,‘ﬂ;%’ Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
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Page 83 of 99

ev. n ow
[ K¢ Amended N
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked :'r':; nights Time To | nights ::;"““a"“ ::"'" (o Work Content Traffic Remarks
= From To
GW500
28 | SW175 | Castle Cary Jn Dorchester West Singlel Loop 2305 | MTWTh | to | 0530 | TWThF 44500324 | Track renewals follow-up
Sw178
28 | SWZ10 | virginia water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 | TWTHF | to | 0520 | TWThF CcFo8 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
& || oo Saturdav 12 October
SW125 | Southcote Jn Basingstoke 0600 | Th 0615 Th
29 SW115 Salishury 0615 Th to 0650 Th PLFR 1028 PROTECTED PATH
Cydlic Maintenance
Swi100 Dn/Up Main Slow, Dn/Up Main Track renewals six week | LINE DIVERSIONS TO APPLY. WATERLOO
29 | Sviog |Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, | 0035 | TWThF | to | 0455 | TWThF ccoz 44300624 | follow-up PLATFORMS 1-10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 S&C Rail Grinder (M) | OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
SR Rail Grinder (TW)
Capex signalling Iife ]
20 | SWI | yyimbledon West Jn Surbiton, Norbiton Bn/Up Fast, Dn/Up Slow. DnlUp | 050 | twh | 1o | 0455 | TWThF cwo3 extension works | SY°lic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Kingston o oy | Capex prep
29 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 | TWTHF | to | 0520 | TWThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2702 TO START
FROM SURBITON.
29 | SW105 |Hook Basingstoke (foul) 2;;25;' Dn Slow, Long Valley 0115 | TWThE | to | 0515 | TWThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER
swios Dn/Up Main, Dn/Up Slow, Up Cyelic Maintenance FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
29 | Srs0 |Southampton Central (clo) Totton, Romsey Fast, Up Goods Loop, Dn/Up Test| 0010 | TWTHF | to | 0500 | TWThF E19 Milbrook S&C | Fa e e w0y | ACCESS TOIFROM MARITIME CONTAINER
Valley P | TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
Capex S&C -
29 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 (Bournemoutn | CYClic Maintenance 2877 TO TERMINATE AT SOUTHAMPTON
Sidings S0 Capex follow-up CENTRAL
nts)
Famncombe to
29 | SW110 |Haslemere Havant Jn Dn/Up Main 0005 | TWThF | to | 0445 | TWThF Ho4a Petersfield Cyolic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
Resignalling pre-testing
SWii5
SW170 |, Dn/Up Exeer, Single, Tisbury S08a ) 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
29 | Siveoo |Witon n Gillingham (Dorset) Loop 2250 | MTW | to | 0445 | TWTh Vora Cyclic Maintenance T RMINATE AT YEGVIL I
awant
SW115
20 | SWI70 | \witton un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 Th to | 0445 F Soga Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Yota
awsnnt
Gws00 Track renewals prep 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
29 | SW11S | Glingham (Dorse) Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 2300 | MTW | to | 0455 | TWTh aas0052¢ || We TERMINATE AT YEOUIL IN.
29 | SW120 |Famham Alton Singlel Loop 0010 | TWThF | to | 0510 | TWThF Goo Cyclic Maintenance 1AT5 & 1A77 TO TERMINATE AT FARNHAM
29 | SW140 |Fareham Farlington Jn, Portereek Jn Dn/Up Portsmouth, Dn/Up Branch| 0015 | TWTHF | to | 0455 | TWThF Ho6 Cyclic Maintenance
swigo 2H77 TO TERMINATE AT TEDDINGTON. RAIL
29 | Qwods Hil Jn, Dn/Up Shepperton, Dn/Up Spur | 0025 | TWTHF | to | 0500 | TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
n printed. issue 14th July 2023
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
£D || oo Saturdav 19 October
SW105 | Totton Yard Weymouth 2010 M 2145 M
30 SW105 | Wevmouth Eastleioh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 | Basingstoke Brockenhurst 2145 T 2250 T
SW160 | Brockenhurst Lymington Pier 2250 T 2300 T
30| w160 |Lymington Pier Brockenhurst 2310 T | 2320 T PLPR 1052 PROTECTED PATH
Swi0s Eastioinh 2200 T 0001 w
SW105 | Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
30 | SW105 | Totton Yard Easlleigh East Jn 2245 w o | 2305 w PLPR 1053 PROTECTED PATH
SW130 | Eastleigh East Jn Romsey 2320 w 2335 w
w130 |Rameey Eactieinh 15 | Th nsn T
SWT10 | Guildford okin 2300 | Th 2310 Th
SW105 |Woking Pibright Jn 2325 | Th 2335 Th
SW120 |Pirbright Jn Alton 2330 | Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
30| swios [iroright Jn Byfleet Jn 0035 F © | o5 F PLPR 1054 PROTECTED PATH
SW255 | Byfleet Jn Virginia Water 0040 F 0050 F
SW210 | Virginia Water Clapham Junction 0050 F 0120 F
20280 | Clanham binetinn | nnnherns In 130 c 1o c
SW115 | Exeler Yeovil 2055 | Th 2220 Th
SW115 | Yeovil Jn Yeovil Pen Mill 2220 | Th 2230 Th
30 | SW175 | Yeovil Pen Mil Yeovil Jn 2240 | Th | to | 2245 Th UTU 3007 PROTECTED PATH
SW115 | Yeovil Jn Salisbury 2345 | Th 0110 F
SW115 | Salishury Exetor 0125 3 0485 3
Platforms 12-24 at Waterloo,
soto Down Windsor Slow, Down
30 Waterioo Nine Elms Windsor Fast, Up Windsor, 0035 | TWTHF | to | 0440 | TWTHF Capex follow-up NO OUTBERTHING REQUIRED
SW100 (Waterloo 1586pts)
Windsor Reversible, Windsor
Reliaf | ina 122 North Sidina
30 | SW105 |Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 | TWThF | to | 0455 | TWThF 44300624 ;’If;xfp”ewa‘s six week
Cyclic Maintenance
SW105 Dn/Up Fast, Dn/Up Siow, DniUp Track renewals prep 2F02 TO START FROM WOKING PLATFORM 3.
30 | Qwiqg |Woking East Pirbright Jn, Worplesdon Py 0110 | TWThF | to | 0515 | TWThF wo9 Brookwood S8C |/ (VX STOCK FOR 1508 T0 RUN ECS FROM GUILDFORD
C44 Rall Grinder (TW)
ACCESS TO BE MANTAINED TO BARTON MILL
30 | SW105 | Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to | 0550 | TWThF 802 Cyclic Maintenance CARRIAGE SIDINGS
FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
ACCESS TO/FROM MARITIME CONTAINER
SW105 Dn/Up Main, Dn/Up Slow, Up TERMINAL AVAILABLE VIA REDBRIDGE JN OR
30 | Qwiag |Southampton Central (clo) Redbridge Jn Fatt Up Goods Loap 0120 | TWTHF | to | 0500 | TWThF Milbrook S&C. | Track renewals follow-up | e S B e pOCKS
BRANCH, MARITIME BACK ROAD AND REDBRIDGE
annns
30 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 | TWThF | to | 0600 | TWThF 808 Cyclic Maintenance
Famcombe o SWR PORTSMOUTH MAINLINE SERVICES TO
TERMINATE AT GUILDFORD AND RESTART FROM
30 | SW110 |Shalford Jn Petersfield Dn/Up Main 0001 M to | 2359 F Peterseld | Resignaling re-esing | pETERSFIEL D, HASLEVERE NOT AVALABLE FOR
'onalling BERTHING. XC ECS TO DIVERT VIA WINCHESTER.
Dn/Up Dean, Dn/Up Salisbury,
swis DnfUp Exeter, Dn Passenger Capex signalling life | Cyclic Maintenance PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
30 | sy |Laverstock North and South Jn | Wilton South Jn Loop, East Bay, East Carriage | 0100 | TWTh | to | 0430 | TWTh S03a extension works | Capex prep TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through (Salisbury) | C44 Rail Grinder (WT) | BASINGSTOKE. 7V87 TO BE RETIMED.
Sidina/lIn Sidi inn Nerk
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From Ref Ref
From To
SW180 Dn/Up Portsmouth, Dn/Up
30 | Soas0 |Motspur Park Jn, Cheam Leatherhead Ensom, n ang U Sidings 0030 | TWThF | to | 0505 | TWThF |  Cwosb Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIAMIDLAND MAIN LINE ROUTES TO DIVERT
iU Windsor Siow, D/l VIAMITRE BRIDGE JN, WILLESDEN HIGH LEVEL
sw210 e oo, | 0040 | TWTh 0500 | TWTh N, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
30 | SW225 |Clapham Junction Richmond, New Kew Jn e Rt ot " to ccora Cydlic Maintenance ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SW230 Rovap o mond. Puiney 0125 F 0500 F SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE GIVEN UP FOR THR PASSAGE OF 154
e
30 | W20 |staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 | TWTHF | to | 0520 | TWThF cFo7 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
30 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 | TWTHF | to | 0440 | TWThF Go6 Cyclic Maintenance
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
gl || oo Saturdav 26 October
SWZTU[S@nes Wawoo Zz50 M Z550 M
SW210 |Waterloo Bames 0001 T 0020 T
SW230 |Bames Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterioo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 | Twickenham Fulwell 0215 T 0225 T
SW245 | Fulwell Twickenham 0235 T 0240 T
31 | SW190 | Twickenham Kingston 0255 T to | 0310 T PLPR 1064 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 | Twickenham Clapham Junction 0330 T 0340 T
50250 |Clapham Junction Latchmere Jn 0340 T 0345 T
50250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 | Virginia Water Byfleet Jn 0500 T 0510 T
SWHBE RS Farm Soking 2525 ; 2235 ;
SW180 | Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 | Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 | Wimbledon New Malden 0215 w 0220 w
SW190 | New Malden Shepperton 0220 w 0240 w
31| sw190 [shepperton New Malgen 0255 w © | o310 w PLPR 1065 PROTECTED PATH
SW105 | New Malden Wimbledon 0310 w 0320 w
SW105 | Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 | Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 | Effingham Jn Surbiton 0440 w 0455 w
SW105 [Surbiton Wimbledon 0455 w 0505 w
SW265 [Reading Guildiord 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 w
31 | SW110 |Woking Portsmouth Harbour 0045 w to | 0235 w UTU 3005 PROTECTED PATH
SW110 | Portsmouth Harbour Guildford 0345 w 0525 w
SW65 | Gl Reading 0505 w 005 w
SW100 [Linford StJn Waterioo 0015 F 0025 F
SW100 |Waterloo Linford StJn 0035 F 0045 F
SW180 | Ewell East Effingham Jn 0120 F 0140 F
31| sw200 |Efingham Jn cuilgtod 0140 F © | o150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
QW00 | Shalfnrd 1n Comehall 0155 3 200 3
Dn/Up Main Slow, Dn/Up Main | 0020 | TThF 0505 | TTHF O T Y i ER1L00
31 | SW100 |Waterioo Queenstown Road Fast, South Siding, Platforms 1 to to ccotb Cyclic Maintenance OUTBERTLIED. POSSESSION 10 BE TAKEN AFTER
10 0045 w 0505 w THFE PASSAGF OF 10R5 (TAW)
CLAPHAM JUNCTION PLATFORWS 18 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
31 gwg Longhedge Jn, Latchmere Jn Clapham Junction LDS:;:ELCE:;;&%UZ@ ;)n P | ooss | wine | o | osis | wne ccos gﬁ";m‘ag‘eza"em | G Y et
A Vidgle Siding, Up Windsar Siow ail Grinder (WT) | SERVICES TO BE DIVERTED VIA WEST LONDON

LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMEN
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€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE
Cyclic Maintenance AT BASINGSTOKE. 1773 TO START FROM
Dn/Up, Dn/Up Loop, Micheldever 15 Capexrerail | Capex prep EASTLEIGH. 1W82 TO TERMINATE AT EASTLEIGH.
31 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up | 2250 | MTW | to | 0500 | TWTh oo (Shawford DS) ~ [LWRT (W/Th) RAIL REPLACEMENT ROAD SERVICES TO
Fast 44200324 | Track renewals site survey |OPERATE BETWEEN BASINGSTOKE AND
Track renewals delap walk |EASTLEIGH. XC: 1034 & 5V94 TO DIVERT VIA
ANDOVER AND ROMSEY. FREIGHT SERVICES TO
DIVERT VIA ANDOVER AND ROMSEY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2877 TO
Dn/Up, Dn/Up Loop, Micheldever s Cyelic Maintenance TERMINATE AT BASINGSTOKE. 1881 TO
31 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up | 0045 F to | 0500 F o8 44200324 | Track renewals site survey | TERMINATE AT BASINGSTOKE AND RESTART
Fast Track renewals delap walk | FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA T AVERSTOCK
Cydlic Maintenance
31 gm gg Moreton, Dorchester West Weymouth gzr?;‘ﬁ"m':y"fﬁbﬁz’:; dings | 0030 | TWTNF | o | 0525 | TWThF Broga Q:gggigj E:zt ::2::}: :ir;p NO OUTBERTHING REQUIRED
survevs
31 | SW110 |Fration Portsmouth & Southsea oCs 0800 | MTWTh | to | 1800 | MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR
7L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
31 | SWITS |veouitun Pinhoe Dn/Up Exeter, Exeter Main, 2345 | MTWTh | to | 0515 | TWThF Yo4 44501424 | Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
GW610 Honiton Up Loop, Chard Dn Loop Track renewals prep s o B!
CLEAR OF FARNHAM PLATFORMS. SWR TO
31 gmgg Pirbright Jn, Camberley Aldershot North Jn gl';‘/;f: Alton, Dn/Up Frimley, 0105 | TWThF | to | 0530 | TWThF [ Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONFE UNIT AT STAINES.
Gws00 Track renewals six week
31 | SW175 | Castle Cary Jn Dorchester West Singlel Loop 2305 | MTWTh | to | 0530 | TWThF 44500324 | ¢
i follow-up
0050 | TThF 0500 Capex signalling Iife -
31 gw Zg Raynes Park Epsom, Chessington South 2:2:5;1?\’"' Dnitp 0 w to o0 TWThF Ccwosa e/xr«enslon works. Eiﬁ'fx ":r:;'s"a"“ ggs‘gizs('ﬁx 'T O BE TAKEN AFTER THE PASSAGE
- SUUTAERN VIG T URIA 1U DURRING SERVICES 10U
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
UN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK
AS UP TRAINS FROM THE DOWN PLATFORM
2220 | MWTh 0505 | TTHF LINE.A HANDSIGNALLER WILL NOT BE PROVIDED
31 ssvg;s;x Leatherhead Jn Warnham (DD"é iﬁ’g:’"s:‘::‘gm:‘g"g;;:;;’ to 1824 Sussex Cyclic Maintenance| AND DRIVERS ARE AUTHORISED TO PROCEED
: 2350 T 0505 w WHEN POSITION LIGHT SIGNAL W1198 IS
CLEARED. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
Cydlic Maintenance HILL
Dn/Up Kingston, DniUp Capex signalling life
31 gmig New Malden Fulwell Jn, Strawberry Hill Jn | Shepperton, Dn/Up Strawberry 0020 ThE to | 0450 ThE CF11 extension works gjﬂe;:‘“’é’m der QITh) KEE%TUbzlZQS&T%;‘ZIJISLDE‘I\)%TITO;OCSL%E(QSN
Hil (Kingston) | ~44 Rail Grinder (ThiFy | vaRD
2G73 TO TERMINATE AND BERTH IN GUILDFORD
PLATFORM 1. 5G73 WILL NOT RUN. 2G77 & 2D77
21 | sw200 |Clandon Guidord DNUp Cobham, Platforms 1-3at | 0020 | TWTR |1 | 0445 | TWTh 44400124 | Track renewals sixweek | TO TERMINATE AT CLANDON AND RUN ECS TO
Guildford o015 F ous F follow-up WIMBLEDON. GUILDFORD PLATFORMS 283 TO BE
KEPT CLEAR. POSSESSION TO BE GIVEN UP FOR
THE DASSAGE OF 1087 (Th/EY
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[ Kev: Amended New
= Week Week .
$ 2 |LOR  |Possession Limits From Possession Limits To Lines Blocked Time | hights Time To |nights | Maintenance | Other Work Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
2 Saturdav 02 November
SW230 | Kew Eastn Bames 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
32 | ‘50250 |Clapham Junction Longhedge Jn 0035 T | o045 T PLPR 1071 PROTECTED PATH
50700 | Wimbiedon Wimbleron Chase 0125 T 0120 T
Patforms 7-15 at Waterioo, Up Cyello Maintenance
32 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThE | to | 0500 | TWThF cco9a Capexrerail | 0o orep LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main (Vauxhall DWS) | \aexPTof
at (ThiF)
SW105 Dn/Up Fast, Dn/Up Slow, DnUp 2F02 TO START FROM WOKING PLATFORM 3.
32 | Qwiqo |Woking East Pibright Jn, Woking Jn Uil 0110 | TWThF | to | 0515 | TWThF wo9 Cyclic Maintenance STOCK FOR 1505 T0 RUN ECS FROM GUILOFORD
32 | SW105 | Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWTHF | to | 0550 | TWThF 802 Cyclic Maintenance A - MAINTAINED TO BARTON MILL
32 | SWI05 focdbridge un Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 | TWTHF | to | 0525 | TWThF Br01 Cyclic Maintenance 2877 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
44300524
32 | SW195 [y roton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0525 | TWThF Capex PL Refurp | 120K renewals follow-up |\, 6, TBERTHING REQUIRED
SW175 Branch Capex follow-up
Cyclic Maintenance
32 | SW110 |Woking Jn Guildford (Plats 4 &5) Dn/Up, North Box Sidings (T4) | 0040 | TWThF | to | 0505 | TWThF Go1 9800224 | Track renewals site survey | DT O O R
(Part2) Track renewals delap walk -
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GTR
swi1o 1C66 TO DIVERT VIA HOVE. GWR: POSSESSION TO
32 | Sospo |Fration Portsmouth Harbour Dn/Up Main, Dn/Up Fration 0020 | TWThF | to | 0440 | TWThF Ho8a Cyclic Maintenance BE TAKEN AFTER THE PASSAGE OF 5F35
FRATTON DEPOT NOT AFFECTED, FUEL ROAD
AND RECEPTION ROAD NOT AFFECTED. ONE
PLATFORM TO BE KEPT CLEAR.
32 | SW115 |Axminster Feniton Dn/Up Exeter, Exeter Main, 2355 | TWThE | to | 0515 | TWThE 44501424 Track renewals prep
Honiton Ub Loon
REPLACEMENT ROAD TRANSPORT REQUIRED
SW115 Western Cyclic BETWEEN EXETER ST. DAVID'S AND
32 | wetg |Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 | MTWTh | to | 0520 | TWThF Moo EXMOUTHHIONITON. SWR SERVICES TO
TERMINATE AT/START FROM HONITON
4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
32 | SW130 | ¢ dbridge Jn, Eastieigh East Jn | S2S0ury Tunnel Jn, Laverstock | Dn/Up Dean, Dn/Up Salisbury, 0025 | TWThF | to | 0500 | TWThF E14 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED. 5Y73
SW150 North Jn Single, Dn/Up Test Valley S04 P et o A
32 i‘(ﬂﬁ Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
W50 Cyclic Maintenance
32 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThE Yosa 44500324 ;’”a:v':fp"swa‘s six week
swi17s Track renawals TOC walk
Swi80 Dn/Up Portsmouth, Dn/Uj
32 | SW183 |Epsom Dorking, Effingham Jn ook - onile 0040 | TWTHF | to | 0515 | TWThF |  cwo7 Cyclic Maintenance
Soan0 ookham
2K77 TERMINATE AT HAMPTON WICK. ECS TO
32 | SW245 | Twickenham Fulwell Jn, Shacklegate Jn onop Sr:'awsbe"y Hill, DnfUp 0045 | TWTHF | to | 0440 | TWTHF CF13a Cyclic Maintenance WIMBLEDON. RAIL REPLACEMENT TO RUN FROM
epperton Spur KINGSTON TO STRAWRERRY Hil |
Capex prep
32 | SW255 |Virginia Water Weybridge, Byfleet Jn g"”"p Chertsey/Branch, Up Bay. | o050 | TwThF | to | 0520 | TWThF Capex Con Rail ||\ (wrTh)
yileet Curves (Chertsey) |\t ()
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
9 || oo Saturdav 09 November
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
33| sw2s5 |Virginia Water Byfleet Jn 0310 T | o320 T uTU 3029 PROTECTED PATH
SW105 |Rufleet in Wokina 0200 T 0230 T
SW105 [Wimbledon New Malden 2335 T 2345 T
SW190 | New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0050 w
33 | SW105 |New Malden Wimbledon 0050 w o | 0100 w UTU 3024 PROTECTED PATH
SO700 |Wimbledon Streatham South Jn 0100 w 0110 w
50700 |St Helier Wimbledor 0235 w 0245 w
20700 | Wimbladon St Haiar 23 w 250 w
SW125 |Southcote Jn Basingsloke 0600 | Th 0615 i
3 | Swiee st Pror N L IS s o PLPR 1023 PROTECTED PATH
SO700 | Streatham South Jn Wimbledon 15 | Th 0325 Th
SW105 | Wimbledon Pirbright Jn 0325 | Th 0350 Th
33 | SW120 | Pirbright Jn Alton 0s0 [ Th | o | 0435 Th UTU 3025 PROTECTED PATH
SW120 |Alton Pirbright Jn 0445 | Th 0525 Th
SW108 | Birbvinht in Wokinn 0%o5 | Th 0835 Th
S0250 |Latchmere Jn Clapham Junction 0035 F 0040 F
SW210 |Clapham Junction Barnes 0040 F 0045 F
SW230 |Barnes Whition Jn 0045 F 0105 F
SW210 |Whition Jn Twickenham 0105 F 0110 F
SW210 | Twickenham Whitton Jn 0120 F 0125 F
33| sw230 |whitton Jn Barnes 0125 F | o0 F uTU 3028 PROTECTED PATH
SW210 |Barnes Clapham Junction 0140 F 0150 F
S0250 |Clapham Junction Latchmere Jn 0245 F 0250 F
50250 |Latchmere Jn Clapham Junction 0305 F 0310 F
swi0o Dn/Up Main Siow, Dr/Up Main Cyclio Mamtenance LINE DIVERSIONS TO APPLY. 1F83 TO DIVERT VIA
33 | wrog |Waterloo Clapham Jn Fast, South Siding, Platforms 110 | 0030 | TWThF | to | 0505 | TWThF ccot 4410024 | YOS ! CHERTSEY. WATERLOO PLATFORMS 1-10,
10 rack renewals prep SOLITH SINING TO RF OLITRFRTHEND
0050 | TF 0455 TF Capex signalling life 1F83 TO BE DIVERTED VIA CHERTSEY.
33 2m gg Clapham Junction New Malden E:é”p;;ﬂ' ')E”’::ms‘aw';i’np “:'2‘: to cwoz extension works gf'; M:”‘e"a"e POSSESSION TO BE TAKEN AFTER THE PASSAGE
P, D/Up Epsom, Up King 0105 w 0455 w (Raynes Park) pexprep OF 3Q24 (TIW)
33 2%;22 New Malden Esher, Claygate E:L"h':r:as" DnUp Slow.DnUp | 004 | Twr | to | 0520 | TwF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
Cyello Maintenance W8 FREIGHT SERVICES TO DVERT VIA
SW105 Dn Southampton, Dn Slow, Dn/Up| Capex rerail WESTBURY. 6046 AND W10 FREIGHT SERVICES
3| swits Steventon, Overton Exeter, Dn/Up Fast 0105 | TWThF | to | 0520 | TWThF Bo4 (Worting Jn) E;f:? ";‘;‘;F TO TRAVEL OVER THE UP SLOW USING SLW
(ThiF) RETWEEN MICHEI DEVER ANN RASINGSTOKE
33 | SW105 |Poole Wareham Dn/Up Main, Dn Sidings 0005 | TWThF | to | 0600 | TWThF CapexPL Refurb | oo foiiow-up
(Creekmoor/Upton)
33 2“1% Moreton, Dorchester West Weymouth E"”"p Main, Single, Dn/Up 0030 | TWThF | to | 0525 | TWThF Broga Cyclic Maintenance NO OUTBERTHING REQUIRED
S i ranch_.Jersev & .lubilee Sidinas
P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77
Capex rerail SZC&M:”‘&"“” TO TERMINATE AT GUILDFORD. SERVICES TO
33 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 | MTW | to | 0500 | TWTh Hogc (Rice's Farm) | FoRoXPEb RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
F2P Resignaling | e’ (VT TERMINATE AT PETERSFIELD. HASLEMERE NOT
esignalling follow-up AVAIl ARI F FNR RERTHING
Cyclic Maintenance
33 | SW110 [Shalford Jn Petersfield DnfUp Main, Up Loop 0110 F o | 0500 F Hosc F2P Resignalling | 220 e » | HASLEMERE NOT AVALABLE FOR BERTHING.
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[ Kev: Amended New
x Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O & Ref Ref
2236 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
swito SERVICE TO OPERATE BETWEEN BARNHAM AND
33 | Soaag |Bamnam Havant Jn Dn/Up Brighton 0025 | TWThF | to | 0445 | TWThF 1B32 Sussex Cyclic Maintenance| CHICHESTER. 5571 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x4 377 UNIT AT
DORTSMALITH HARRAIIR
2310 | MTWTh 0510 | TWThF 3
Up Exeter 4 Rl ot GT) | POSSESSION T0 BE GIVEN UP FOR THE PASSAGE
Salisbury Tunnel Jn, Laverstock ail Grinder
33 | sw115 [Overton pier o o110 | TWF | o | o700 | TwF s01 a4 Rail arndor T | 1025 (WITh)
n Exeter, Laversiock Loop Poptib ity
o110 | Th s ™ ail Grinder (W/Th)
33 | SW115 |Gilingham (Dorset) Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 0035 | TWThF | to | 0455 | TWThF Yoz Cyclic Maintenance
Swe1o SWR: EXETER SERVICES TO START & TERMINATE
33 | Gveis |Axminster Exmouth Jn Dn/Up, Single/ Loop 0001 M o | 2359 F 44501424 |Core works AT AXMINSTER. GWR: ECS TO REVERSE AT
EXMOUTH JN
33 | Siee [Botey Fareham Jn Dn/Up Portsmouth, Single 0015 | TWThF | to | 0500 | TWThF E07 Cyclic Maintenance oy BOTLEY STONE TERMINAL NOT
Capex Cyelic Maintenance GWR: 1F95 Q PATH TO OPERATE VIA
33 | SW140 |StDenys Fareham Dn/Up Netley 2340 | MTWTh | to | 0500 | TWThF E13 Wheelimbers | Capex follow-u SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
(Bitterne Viaduct) |C44 Rail Grinder (Th/F)  |& BOTLEY
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIAMIDLAND MAIN
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
sw210 Feltham Jn. Whitton Jn. South 0040 | TWTh 0515 | TWTh WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
33 | SW230 |Bames g : DnfUp Hounslow, Dn/Up Spur to CcF10 Cyclic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
EA1330 o140 F 0515 F TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 3028 (Th/F)
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT
33 | Sivaes |Bracknel Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0015 | WThF | to | 0515 | WThF Gosw Cyelic Maintenance e A R e e
STABLE AND FORM 2027. GWR TO BERTH 2 X
UNITS AT GUILDFORD.
n printed. issue 14th July 2023

rsion: 3

2023
of 99



Network Rail
Wessex Route

OFFICIAL

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

Ve
Date: 31st March
Page 93

[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
£ ] o Saturdav 16 November
SW105 | Totton Yard Weymouth 2010 M 2145 M
34 SW105 | Wevmouth Eastleioh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
[SW240 [Kew East Jn Old Kew Jn 0325 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0330 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 | Virginia Water Weybridge 0350 T 0410 T
34 | SW2s5 |Weybridge Virginia Water 0415 T to | 0430 T UTU 3Q10EL PROTECTED PATH
SW210 | Virginia Water Staines 0430 T 0440 T
SW210 [Staines Virginia Water 0505 T 0515 T
SW255 | Virginia Water Byfleet Jn 0515 T 0530 T
SW105 | Basingstoke Brockenhurst 2145 T 2250 T
SW160 | Brockenhurst Lymington Pier 2250 T 2300 T
34| w160 |Lymington Pier Brockenhurst 2310 T | 2320 T PLPR 1052 PROTECTED PATH
SW105 | Rrockenhurst Eastipinh 2200 T 0001 w
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 | Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
34 | sw125 [Southcote Jn Basingstoke 0235 w | o305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Wokinn Eactisinh 050 w 0645 w
SW105 Wallers Ash 2100 W 2115 W
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
34 | SW105 | Totton Yard Eastleigh East Jn 2245 w to | 2305 w PLPR 1053 PROTECTED PATH
SW130 | Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsay Eastinioh o015 | Th nsn Th
SW135 | Eastleigh Fareham 2350 W 0020 W
SW140 | Fareham Havant 0020 w 0040 Th
34| swi40 |Havant Fareham 0415 | Th | © | oa0 Th Ut 3Q03 PROTECTED PATH
SW135 | Fareham Easfleioh 0aan | Th 0520 Th
SW110 | Guildford Woking 2300 | Th 2310 Th
SW105 |Woking Pirbright Jn 2325 | Th 2335 Th
SW120 |Pirbright Jn Alton 2330 | Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
34| sw105 |Pirbright Jn Byfiest Jn 0035 F | o045 F PLPR 1054 PROTECTED PATH
SW255 | Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
50250 | Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 | Eastleig Totton Yard 2120 | Th 2210 T
34 | SW105 | Totton Yard Basingstoke 2240 | Th | to | 0020 F UTU 3004 PROTECTED PATH
SW125 |Rasinastoke Southeote in 0105 3 0125 3
Patforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
34 | Svasg | Waterioo Clapham Junction Fast, Up Windsor, Windsor 0045 | TWTHF | to | 0440 | TWTHF ccos Cyclic Maintenance e M AU A A
Reversible, Windsor Relief Line
182, North Siding, Dn/Up
Shesnenta Cuirves
2F02 TO START FROM SURBITON. 1577
TERMINATE PLATFORM 5. STOCK FOR 1508 TO
sw10s DUp Fast, DnfUp Slow, Dl 015 | TThF 0515 | TThF Cyelic Maintenance RUN ECS FROM GUILDFORD. BERTHING
34 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byt Gurve, Dr/Up Guildford to wo3 Brookwood S&C | Track renewals prep AVAILABLE IN PLATFORM 3 AT GUILDFORD.
sw2s5 g o115 w ous w S&C Rail Grinder (MIT) | PLATFORM 3 KEPT CLEAR AT WOKING.
POSSESSION TO BE TAKEN AFTER AND GIVEN UP
OB THE BASSAGE NF 301 T
34 | SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 | TThF | to | 0450 | TThF 803 44600624 %V:C"Ifrz':;m:";;f; 'A'\'I“ISLDAQ’LEER?‘SS?RT.%QP;:'I éﬁgs;zf SIDINGS
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
TERMINATE AT HAVANT & RUN ECS TO BERTH AT
SW110 0035 | TWF 0440 | TWF
Dn/Up Main, Dn/Up Spur, Dn/Up HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO
34 e;vg;;g Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0045 ™ to o015 ™ HoSe Cyolic Maintenance START FROM HAVANT. POSSESSION TO BE
TAKEN AND GIVEN UP FOR THE PASSAGE OF
2007 Wit
oweto SWR: EXETER SERVICES TO START & TERMINATE
34 | Gt |Axminster Exmouth Jn DnfUp, Single/ Loop 0001 M o | 2359 F 44501424 | Core works AT AXMINSTER. GWR: ECS TO REVERSE AT
EXMOUTH .IN
34 | SW115 | Gillingham (Dorset) Yeovil Jn (clo) Dn/Up Exeer, Single, Loop 0035 | TWTHF | to | 0455 | TWThF 44500524 | Track renewals prep
SWi20
34 | swi12s z"b"gm Jn. Camberley, Aldershot | yecpot On/Up Alton, Dn/Up Frimley, 0100 | TWThF | to | 0520 | TWThF G111 Cyclic Maintenance
s | South Jn Single, Dn/Up Branch
Capex
34 | SW140 |StDenys Swanwick DnfUp Netley 2385 | MTWTh | to | 0500 | TWThF Wheelimbers | Capex follow-up
(Bitterne Viaduct)
Dn/Up Netley, Dn/Up Portsmouth, | 0015 | TWF 0500 | TWF
Sw13s ) 7V97 TO BE RETIMED. POSSESSION TO BE GIVEN
34 | Qwrag |Swanwick, Eastieigh South Jn  |Portchester Single. Dntp Porsmoutn, Dalp| | e | o E12 Cyclic Maintenance Ub FOR THE PASSAGE OF 5603 (WITh)
Capex PL Refurb | Cyclic Maintenance 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
34 | SW170 |Wilton Jn Warminster, Beechgrove GF | Dn/Up Warminster 2340 | MTWTh | to | 0525 | TWThF S05 oo |Gt owan [ vt
34 %‘(,‘ﬂ;%’ Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW180 Dn/Up Portsmouth, Dn/Up
34 | 30ag0 | Motspur Park Jn, Cheam Leatherhead Entnn D ane U Sdines 0030 | TWTHF | to | 0505 | TWThF |  Ccwoeb Cyclic Maintenance
2001 TO START AT STRAWBERRY HILL. 2077 TO
sw210 ' Dn/Up Richmond, Dn/Up Main, ) DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
34 | Saosg |Bames Whition Jn, Strawberry Hill Up Locp, DUp S 0035 | TWTHF | to | 0450 | TWThF |  CFoO2b Cyclic Maintenance EAVN AL A St s
TWICKENHAM AND STRAWBERRY HILL/KINGSTON
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
&9 || o Saturday 23 November
SWZTU[S@nes Wawoo Zz50 m Z550 m
SW210 |Waterloo Bames 0001 T 0020 T
SW230 |Bames Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterioo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 | Twickenham Fulwell 0215 T 0225 T
SW245 | Fulwell Twickenham 0235 T 0240 T
35 | SW190 | Twickenham Kingston 0255 T to | 0310 T PLPR 1064 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 | Twickenham Clapham Junction 0330 T 0340 T
50250 |Clapham Junction Latchmere Jn 0340 T 0345 T
50250 |Latchmere Jn Clapham Junction 0420 T 0425 T
SW210 | Clapham Junction Virginia Water 0425 T 0500 T
SW255 | Virginia Water Byfleet Jn 0500 T 0510 T
SWi05 TWaierioo™ Raynes Park 2556 i 2535 i
SW180 |Raynes Park psom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
35 | SW100 | Clapham Junction Waterloo o115 T to | 0130 T UTU 3009 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 | Clapham Junction Waterioo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterioo 0405 T 0505 T
SWHBE-TAG RS Ta SRy 2525 ; 2555 ;
SW180 | Dorking Raynes Park 2340 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 | Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 | Wimbledon New Malden 0215 w 0220 w
SW190 | New Malden Shepperton 0220 w 0240 w
35 | sw190 [Shepperton New Malgen 0255 w © | o310 w PLPR 1065 PROTECTED PATH
SW105 | New Malden Wimbledon 0310 w 0320 w
SW105 | Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 | Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 | Effingham Jn Surbiton 0440 w 0455 w
SW105 |Surbiton Wimbledon 0455 w 0505 w
SW100 [Linford Stun Waterioo 0015 F 0025 F
SW100 |Waterloo Linford StJn 0035 F 0045 F
SW180 | Ewell East Effingham Jn 0120 F 0140 F
35| sw200 |Efingham Jn cuilgtod 0140 F © | o150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SWnn | Shalined 1n Comehall 155 e 00 e
50250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 | Clapham Junction Virginia Water 0450 F 0530 F
35 | sw2s5 |Virginia Water Byflest Jn 0530 F | oss0 F UTU 302187 PROTECTED PATH
SW105 |Rvfleet in Wokina 040 3 0550 3
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Syl Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
Swi100 Dn/Up Main Slow, Dn/Up Main | 0050 w 0455 w il PLATFORMS 1-10, SOUTH SIDING TO BE
35 | Siog |Waterloo Clapham Junction Fast, Dn/Up Fast, Up Main Loop, to ccoz 44100224 | [jESCIoRONAIS PreP OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY.
South Siding, Platforms 11010 | 0035 |  ThF 0455 | ThF LWRT {wn;; POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (TMW)
35 | SW105 |Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow 0055 ThE to | 0455 ThE cwo3 Wimbledon S&C | Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
44300324 Track renewals oreo
35 | SW105 |Hampton Court Jn Byfiest Jn Dn/Up Fast, Dn/Up Slow 0055 | WThF | to | 0520 | WThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
35 | Swi%e | Woking Jn Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 | TWTHF | to | 0520 | TWThF Brookwood S&C | Track renewals prep LINE DIVERSIONS TO APPLY
ACCESS TO BE MANTAINED TO BARTON MILL
35 | SW105 | Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to | 0550 | TWThF 802 Cyclic Maintenance OARRIAGE SIDINGS |
SWR: 2877 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
MILLBROOK FLT. ACCESS TO/FROM MARITIME
35 gw gg Southampton Central (/o) Redbridge Jn E:s/ E%Mg;"cgs“ﬂg Slow, Up 0010 | TWThF | to | 0500 | TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
-Up P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
ANR RENRRINGE GNNNS
35 | SW105 Bournemouth Dn/Up Main 0025 | TWTHF | to | 0505 | TWThF 802 Cyclic Maintenance é‘é’h};ﬁf ERMINATE AT SOUTHAMPTON
Cyclic Maintenance
C44 Ral Grinder (WT) | SWR TO TERMINATE SERVICES AT HASLEMERE.
35 | SW110 |Haslemere Havant Jn Dn/Up Main 2250 | MTW | to | 0445 | TWTh Hogb F2P Resignalling |C44 Rail Grinder (TW) | SHUTTLE SERVICE TO RUN BETWEEN HAVANT
C44 Ral Grinder (W/Th) | AND PORTSMOUTH HARBOUR.
Resignalling follow-up
Cydlic Maintenance
35 | SW110 |Haslemere Havant Jn Dn/Up Main 0105 F to | o445 F HO9b F2P Resignalling | C44 Rail Grinder (Th/F)
follow-iin
SWii5
35 g‘x;g"u Wilton Jn Gillingham (Dorset) E;‘;l;" Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThE 33? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
awant
Capex
35 | SW140 |StDenys Fareham Dn/Up Netiey 2355 | MTWTh | to | 0500 | TWThF Wheeltimbers | Capex follow-up
(Ritterne Viaduct)
GW500
35 | SW115 | Gillingham (Dorset) Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 2350 | MTWTh | to | 0455 | TWThF 44500524 | Track renewals follow-up | 1L88 & 1L73 TO DIVERT VIA WESTBURY.
SWA175
Dn/Up Exeter, Exeter Main,
35 | SW115 | Axminster Feniton Honiton Up Locp 2355 | TWTHF | to | 0525 | TWThF 44501424 | Track renewals follow-up
0050 | TTHF TThE Cyclic Maintenance
35 gm Zg Raynes Park Epsom, Chessington South ERZZ\SP«?\M Dn/Up to | 0500 cwosa (V‘fﬁg:;zfg'rk' Capex prep
9 0120 w w LWRT (Th/F)
WINDSOR PLATFORMS TO BE KEPT CLEAR
35 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 | TWThF | to | 0525 | TWThF [ Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READIG
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[ Kev: Amended New
= Week Week .
;8 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked :’:; nights Time To | nights ::;"""a"“ g:"'" (o Work Content Traffic Remarks
From To
T —
Week commencing:
36 Info
Saturdav 30 November
SW230 | Kew Eastn Bames 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
3 | ‘50250 |Clapham Junction Longhedge Jn 0035 T | o045 T PLPR 1071 PROTECTED PATH
50700 | Wimblecdon Wimbleron Chase 0125 T 0120 T
EA1310 | Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Bames 0515 T 0520 T
3 | sw210 [Bames Clapham Jn 0520 T | o525 T UTU 3Q108A PROTECTED PATH
S0 | Clanham n | anoherne | 0530 T 0535 T
WINDSOR LINES SERVICES TO DIVERT VIA MAIN
m::"’&'zﬁ;fg:ﬂ e, LINES. 5Y28 WILL NOT RUN. FREIGHT SERVICES
D Windoor Do e BETWEEN SOUTHERN AND ANGLIAMIDLAND MAIN
SW100 Faet Up Windsor Windsor Capex Cyclic Maintenance LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
36 | SW210 |Waterioo Bames Rt e Rt ine | 0040 | TWTHF | to | 0500 | TWThF ccos Whesltimbers (S0 HAn e WILLESDEN HIGH LEVEL JN, KENSAL GREEN UN,
SW220 A &; D:‘/U' W‘in oy Cu'm!s (Lambeth Road) pex up GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
rivdiitordimited TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
S, D Wimdeor Foet JUNCTION ROAD JN, CARLTON ROAD JN OR BE
- bl RETIMED.
36 | SW195 |\ oing on Farnborough, Ash Vale Jn Dn/Up Fast, Dn/Up Slow, Up 0045 | TWThF | to | 0515 | TWThF w12b Brookwood S&C | CYlic Maintenance LINE DIVERSIONS TO APPLY
SW120 Alton Track renewals prep
Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
36 | SW105 |Famborough Basingstoke (clo) Dn/Up Fast, Up Slow 0015 | TWTHF | to | 0450 | TWThF 803 aae00624 | O o AVALABLE 10 BARTON MILL OARRIAGE SDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2877 TO
Dn/Up Main, Dn/Up Fast, Dn/Up TERMINATE AT WINCHESTER AND RUN ECS TO
swios Slow, Dn Loop, Dn Single, Dn/Up Capexrerail | Cyclic Maintenance BASINGSTOKE. 2877 T0 RESTART AT
36 Winchester, Bitterne Southampton Central (clo) Salisbury, Dn/Up Main 0040 | TWTHF | to | 0440 | TWThF E18 (Shawford DS) | Capex follow-up .
swio Reversible, Dn/Up Netley, No. 1 44200824 |Track renewals site survey |SOUTHAMPTON CENTRAL. FREIGHT TO BE
Re:’m ';o" "o z':zece "I'['m - renewals site SUTVeY | p\VERTED VIA LAVERSTOCK. EASTERN DOCKS
ption, No- P FREIGHT & 7V97 TO BE RETIMED.
36 | SW105 |Poole Wool ;"‘;‘ l:sta‘"' Dn Sidings, Wool 0005 | TWThE | to | 0600 | TWThE Br07 Cyclic Maintenance
Capex follow-up
C44 Rail Grinder (WT)
36 | SW110 |Shalford Jn Haslemere Dn/Up Main 0055 | TWThF | to | 0505 | TWThF Cap(esxhi;;g“m C44 Rail Grinder (TIW)
C44 Rail Grinder (W/Th)
C44 Rail Grinder (ThiEY
SW110
Dn/Up Main, Dn Relief, Dn/Up Cyclic Maintenance 2P77 TO TERMINATE AT HAVANT AND RUN ECS
3 | SW140 | Faringlon Jn. Cosham Jn Fratton (clo) Fration, DAUp Brome 0110 | TWTHF | to | 0435 | TWThF HO7b Porcreck Jn s8¢ [TV HATEINES O HASLEMERE 2015 TO BE RETMED .
Capex signalling Iife -
36 | SWUIS | salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 | TWThF | to | 0425 | TWThF s02 extension works | CYClic Maintenance 7V87 TO BE RETIMED
swi7o (Salishury) __| CFPEXPreR
36 | SW115 | Gillingham (Dorset) Yeovil Jn (clo) Dn/Up Exeter, Single, Loop 0035 | TWTHF | to | 0455 | TWThF 44500524 | Track renewals follow-up
36 | SW115 |Axminster Feniton Bg:‘ ldzfﬁ‘;“i’;:s“" Main, 2355 | TWThE | to | 0525 | TWThE 44501424 Track renewals follow-up
Capex signalling life
36 | SW180 | oo ines Park Epsom, Chessington South On/Up Epsom, Dn/Up 0030 | TWThF | to | 0525 | TWThF CWO0sb extension works | CYClic Maintenance
SW185 Chessington Capex prep
36 | SW210 |Barnes Twickenham B:/ E:OE‘C"'“"""‘ Dn/Up Main, 0030 | TWThE | to | 0505 | TWThE CFo1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
2088 & 2090 TO TERMINATE AT GUILDFORD. 1V71
SW300 WILL RUN FROM GUILDFORD TO READING ONLY.
36 | Sogpo |Shalford n Gomshall Dn/Up Redhill 2325 | TWTHF | to | 0500 | TWThF Go3 Cyclic Maintenance RAL REPLAGEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.

n printed.

issue 14th July 2023

rsion: 3

2023
of 99



Network Rail
Wessex Route

Amended

New

Week

LOR Possession Limits From

Possession Limits To

Lines Blocked

OFFICIAL

Engineering Access Statement 2024

Rules Proposal

Section 5 - Midweek Night Possession Plan Summary

fersion: 3

Ve
Date: 31st March
Page 98

Time
From

Week
nights
From

Week
Time To | nights
To

Maintenance
Ref

Other Work
Ref

Work Content

Traffic Remarks

36

SW300
S0500 |Redhill
50560

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2310

MTWTh

g

0530 | TWThF

1828

Sussex Cyclic

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 248 0556 GATWICK TO
READING TO START AT REDHILL.

21312305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
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[ Kev: Amended New
= Week Week .
€ 2 [LOR  |Possession Limits From Possession Limits To Lines Blocked Time | ohts TimeTo |nights | Maintenance | Other Wark Work Content Traffic Remarks
2 From | 1O i Ref Ref
Week commencing:
& || oo Saturdav 07 December
SW125 | Southcote Jn Basingstoke 0600 | Th 0615 Th
37 SW115 |Basinastoke Salishury. 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
["SWATS [Worting Jn Salisbury, 2350 M 0115 T
SW115 |Salisbury Andover 0200 T 0235 T
SW115 | Andover Ludgershall 0245 T 0310 T
SW115 |Ludgershall 0315 T 0340 T
37| swi15 |Andover Laverstock South Jn 0345 T © | o405 T uTu 3as7 PROTECTED PATH
SW115 |Laverstock South Jn Laverstock North Jn 0405 T 0415 T
SW115 | Laverstock North Jn Salisbury 0415 T 0425 T
Qw15 | Qatichins Wirting n asan T nsan T _
Wimbledon S8C [ S¥e Malntenance
37 | SW105 |Clapham Junction Raynes Park DnfUp Fast, Dn/Up Slow 0085 | TWThF | to | 0455 | TWThF |  cwor aa300624 | [EEIETEaIS e
44300324 |WRT OO0
37 | Sise | Woking n Pirbright Jn Dn/Up Fast, Dn/Up Slow 0045 | TWTHF | to | 0520 | TWThF Brookwood S&C | Track renewals prep LINE DIVERSIONS TO APPLY
Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
37 | SW105 |Pirbright Jn Basingstoke (c/o) DnfUp Fast, Up Slow 0015 | TWTHF | to | 0450 | TWThF 803 w0 | el olow-up | AVAILABLE TO BARTON MILL GARRIAGE SIDINGS.
5V94 7O BE RE-TIVED TO RUN EARLIER. 2877 TO
DnfUp, Dn/Up Loop, Micheldever TERMINATE AT BASINGSTOKE. 2877 TO
37 | SW105 |Worting Jn Easlleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up | 0045 | TWThF | to | 0500 | TWThF E16 Cyelic Maintenance TERMINATE AT BASINGSTOKE AND RESTART
Fast FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
ViA 1 AVERSTOCK
37 gm Si Moreton, Dorchester West Weymouth g"/ Up Main, Single, Dn/Up 0030 | TWThF | to | 0525 | TWThF 44300524 Track renewals sixweek |\ 5 GUTBERTHING REQUIRED
S i ranch_.Jersev & .lubilee Sidinas follow-un
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
sw110 POSSESSION TO BE TAKEN AFTER THE PASSAGE
37 | Sazo |Fraton Portsmouth Harbour DnfUp Main, Dr/Up Fratton 0020 | TWTHF | to | 0440 | TWTHF Hoga Cyclic Maintenance O 2795, FANTTON DEPOT NOT AFECTED. FURL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Exeter, Exeter Main,
37 | SW115 | Yeovil un Feniton Honiton Up Loap, Gnard D Loop | 9010 | TWTHF | 1o | 0525 | TWThF Y03 Cyclic Maintenance
sw180 DnfUp Cobham, Dn/Up Bookham, Go2 ) GUILDFORD PLATFORMS 263 TO BE KEPT CLEAR
37 | Qwaoo |Hampton Court dn, Leatherhead Jn | Guildiord Do o Gt 0105 | TWTHF | to | 0445 | TWThF Wos Cyclic Maintenance SLATRORM 1 T0 B AVALABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
DnfUp Windsar Siow, DiUp Cycllc Maintenance ANGLIAMIDLAND MAIN LINE ROUTES TO DIVERT
sw210 Windsor Fast, Dn/Up Hounslow, S&C Rail Grinder (Wr) | VI MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
a7 Clapham Junction Richmond, New Kew Jn - e " | ooa0 | TWThF | o | os00 | TwThF | ccosa JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Dn/Up Richmond, Putney S&C Rail Grinder (T/W)
AN S80 Rail Grinder (WiThy | ROAD: STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
sSw210 |, Dn/Up Main, Dn/Up Hounslow, ) 5579 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
37 | Swaso | Twickenham (cio), Hounslow Feltham (clo) DUp Spur, Un/Dn Avival 0040 | TWTHF | to | 0450 | TWThF CcFo3 Cyclic Maintenance B RESOURGED FROM STAINES.
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