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Maintenance cycle WCML.
The cycles and weeks are shown across the top, the route and the locations down the side. The blocks in the grid shown the standard

possessions. Note, the cycles will end up being modified due to track renewals and other significant engineering work see section 7 for more
details. DC 1in 13, Northampton additional weeks and extended NBS have to be overlayed.

Saturday Night:

) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26 39,47, 3,11, 19, 27 40, 48, 4, 12, 20, 28,
2024 Weeks 41, 49, 5,13, 21, 29 42,50, 6, 14, 22,30 43,51,7,15, 23,31 44,52, 8, 16, 24, 32 37,45,1,9,17, 25,33 e '34 e e r '35 e e e ’36 e e
Euston to Willesden North
uston Jz (Nlli:;h:)n or Camden Jn to Willesden
Camden Jn to Camden Rd florth J_n '
West Camden Jn to Primrose Hill
(former site off)
2100 Sat to 1200 S
MD145 | C@mdenlnand atto un 2005 Sat to 1200 Sun
Primrose Hill Euston to Kilburn (WS2 & )
WS5) / Park Street Tunnels extend to Harlesden during
(WM104) iLS
(Platforms 8-11, Lines B&C,
DG, Line D, Plats 12-14)
0040 to 1200 Sun
ARL to terminate Kilburn
High Rd
. . (Any weeks where a long DC
Primrose Hill aligns with these cycle times
MD145 and Camden extended to 2000 Sat to
Road West Jn 1200 Sun)
L2 Patrol - 1m 40ch to 4m
60ch
Kensal Green Jn
MD155 and Harlesden Primrose Hill Tunnels to
Jn (inc) Wembley Central Primrose Hill Tunnels to
2005 Sat to 1200 Sun Wembley Central
(inc. City lines, railnet, up & 2005 Sat to 1200 Sun
Harlesden Jn down goods, HLG, Brent Rec (inc. City lines, railnet, up &
MD136 and Willesden 18&2, Down & up carriage down goods, HLG, Brent Rec
Carr Shed South line) 1&2, Down & up carriage
(extends in NBS to North . _'"‘e)
Wembley Jn Inc.) in NBS to North
Harlesden Jn Wembley Jn Inc.)
L2 Patrol 4m 60ch to 7m Och
MD137 and Wembley L2 Patrol 4m 60ch to 7m Och
Yard South Jn

Electronic copy - uncontrolled when printed. Next scheduled issue: 09" February 2024




OFFICIAL

Engineering Access Statement 2025 1.0

27t October 2023

Network Rail Version:

EAP Milton Keynes

NW&C (Central & WCS)

Rules Proposal
Section 4 - Standard Possession Opportunities

Date:
Page: 2

) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26, 39,47,3,11,19, 27 40, 48, 4, 12, 20, 28
2024 Weeks 41,49, 5,13, 21, 29 42,50, 6, 14, 22,30 43,51,7,15, 23,31 44,52, 8, 16, 24, 32 37,45,1,9,17, 25,33 e '34 P P '35 e e ’36 e
Acton Wells Jn
and West
MD167
London Jn
(willesden)
Mitre Bridge Jn
and West
MD166
London Jn
(willesden)
West London Jn
willesden) and
MD166 iNiIIesden)No 7 i i
. Euston to North Wembley Jn Primrose Hill Tunnels to
Jn (inc.) (Fast/High) North Wembley Jn
Willesden No.7 2100 Sat to 1200 Sun ZODSESRiop2008Mn
: Harlesden Jn to Cheddington .
MD166 Jnand indl, Rifs Mitre Br Jn to WILD Mitre Br Jn to Acton Wells Jn
Wembley Yard Wembley Central & Sw's to Willesden No.7 Jn to _ oL
South In Acton Wells Territory Boundary (MD170 Mitre Br to \A!lllesden No7
0115 Sun to 0750 Sun with Anglia) [
Harlesden Jn to Watford 2010 Sat to 1200 Sun 0115 Sun to 1200 Sun
South Jn
L2 Patrol - 1m 40ch to 4m ) 5
60ch & 7m 0ch to 9m 40ch ATIS R (DA Wembley Yard South Jn to Willesden No. 7 to Anglia
Wembley Central. Boundary
Extending to Watford Jn (North Departure/Arrival & 0115 Sun to 0750 Sun
2345 to 0830. Shut neck)
West London Jn to Wemble
Wembley Yard Wembley Yard South Jn to Central. (Reliefs) Y Weeks 43, 07, 23
MD166 South Jn and Wembley Central. 2000 Sat to 1200 Sun North Pole to Wembley /
Wembley (Refliefs, North Willesden No7 Willesden
Central Departure/Arrival & Shut Harlesden Jn (WM2461, High Level Jn
neck) WM?778, WM780) to 2000 Sat to 1200 Sun
2005 Sat to 1200 Sun Wembley Sand Drag Extending through to
(U/D Goods No.1/2, Brent Wembley 2200 Sat to 1100
L2 Patrol - 7m Och to 9m reception and departure) Sun
Aoy 2000 Sat to 1200 Sun
(502;*15': b ‘er"‘L';ate (No Stabled freight)
epherds Bus
2 IREOUUIEST [AOIY) SAFELR (No Iso permitted on Up Slow
JESCAGRRIORCETE Kensal Green Tunnel North
: and Acton FS)
. (Chedd to Leighton OHNS L2 Patrol - 4m 60ch to 7m
Willesden No.7 BTET) och
] d Territ (Southern to terminate
nan erritory Shepherds Bush)
MD170 Boundary L2 Patrol - 8m Och to 9m
(MD170 with 40ch
Anglia)
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Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26, 39,47,3,11,19, 27 40, 48, 4, 12, 20, 28
2024 Weeks 41,49, 5,13, 21, 29 42,50, 6, 14, 22,30 43,51,7,15, 23,31 44,52, 8, 16, 24, 32 37,45,1,9,17, 25,33 e '34 P P '35 e e ’36 e
Euston to Willesden North
Camden Jn and In (Middle)
Camden Jn to Camden R
MD120 South d den Rd
H tead West
ampstea 2100 Sat to 1200 Sun
Euston to Kilburn (WS2 &
WS5) / Park Street Tunnels
(WM104)
(Platforms 8-11, Lines B&C,
DC, Line D, Plats 12-14
. ! )
South 0040 to 1200 Sun
MD120 Hampstead and ARL to terminate Kilburn
) ) High Rd
Any weeks where a long D
Kilburn High ( - i @
Road aligns with these cycle times
extended to 2000 Sat to
1200 Sun)
L2 Patrol - 1m 40ch to 4m
60ch
Kilburn High
MD120 Road and
Watford Jn
Euston to Camden Jn (Low
Euston to Willesden North Side)
In (Middle) 2115 Sat to 1200 Sun S ETETD 5 Euston to Camden Jn (Low
Euston to Camden Jn to Camden Rd Extend to Primrose Hill side) Side)
MD101 S Tunnels (0040 to 0645) 2115 Sat to 1100 Sun 2115 Sat to 1100 Sun Euston to Primrose Hill Euston to Primrose Hill
Camden Jn Euston to Primrose Hill 2100 Sat to 1200 Sun NIsE Egam] o Ples ill Tunnels (High) Tunnels (High)
Tunnels (High) VE:;‘)"/“;:":'::‘;:':%:i:I‘S Week 48 - B?comes amiddle Tunnels (0040 to 0645) 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun
Euston to North Wembley Jn (WM104) side possession from week
(inc.) (Fast/High) . a7 Isolations between 0050 Sun Isolations between 0050 Sun
(Platforms 8-11, Lines B&C,
2100 Sat to 1200 Sun . and 0550 Sun and 0550 Sun
Camden Jn to DC, Line D, Plats 12-14)
. . . . 0040 to 1200 Sun
MD101 Primrose Hill oy L8 (IR G dln t.o ARL to terminate Kilburn
Tunnels Wembley Central & Sw's to High Rd Camden Jn to Willesden
o Is\s:'ont:V:;I:o o Any weeks where a long DC North Jn .
Primrose Hill aligns with this cycle times Primrose Hill Tunnels to ey oS il Primrose Hill Tunnels to
extended to 2000 Sat to (former site off)
MD101 Tunnels to L2 Patrol - 1m 40ch to 4m RG] Wembley Central 2005 Sat to 1200 Sun Wembley Central : :
West London Jn o I d 60ch & 7m Och to 9m 40ch 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun Primrose Hill Tunnels to o Hill T 0
. GEEER L U 5D (inc. City lines, railnet, up & extend to Harlesden during (inc. City lines, railnet, up & North Wembley Jn (LIS CLLESAD
(Willesden) Watford Junction L2 Patrol - 1m 40ch to 4m down goods, HLG, Brent Rec NBS down goods, HLG, Brent Rec 2005 Sat to 1200 Sun Watford Junction
West London In 2005 Sat to 1200 Sun . 60ch 182, Down & up carriage 182, Down & up carriage 2005 Sat to 1200 Sun
ote i n "
. . X line) line) Mitre Br Jn to Acton Wells Jn
MD101 (Willesden) to Week 4_7 Move middle side (extends in NBS to North (extends in NBS to North SWL
Willesden pos;essmn to 48 Satand Sun Wembley Jn Inc.) Wembley Jn Inc.) Mitre Br to Willesden No7
Night. i
North Jn g Reliefs
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39,47,3,11, 19, 27,
35

40, 48, 4,12, 20, 28,
36

2024 Weeks 41,49, 5,13, 21, 29
Willesden
MD101 North Jn to
Harlesden Jn
Harlesden Jn to
MD101 Wembley
Central
Wembley
Central to
MD101
North Wembley
Jn
North Wembley
MD101 Jn to Watford
South Jn
Watford South
MD101 Jn to Watford
Junction
Watford
MD101 Junction to Watford Junction to
Bourne End Jn Cheddington WILD
2005 Sat to 1200 Sun
VD101 Bourne End Jn (Chedd to;i;l;ton OHNS
to Cheddington
Cheddington WILD to
Cheddington to Castlethorpe;
MD101 Ledburn In 2005 Sat to 1200 Sun
Ext to Blisworth (2210 Sat
to 1200 Sun) & N'pton Sth Jn
Ledburn Jn to (0140 to 0745 Sun)
MD101 Drayton Road
Bletchley to Bow Brickhill
In (0140 to 0615 Sun)

Harlesden Jn to Tring South
Jn
2005 Sat to 1200 Sun

Extending to Watford Jn
2345 to 0830.

Wembley Yard South Jn to
Wembley Central.
(Reliefs, North
Departure/Arrival & Shut
neck)

2005 Sat to 1200 Sun

L2 Patrol - 7m Och to 9m

(Avanti to access Wembley
depot by Relief lines and
Wembley Central Reverse)

L2 Patrol 4m 60ch to 7m Och

Note

Week 48 Keep through to
Bletchley to 1200 Sun due to
week 47 slows being lost.
HNRs off at 0735.

North Wembley Jn to
Watford South Jn
2005 Sat to 2345 Sat &
0830 Sun to 1200 Sun

North Wembley to Watford
Junction
2345 Sat to 0830 Sun

(Southern to terminate
platform 8)

Watford Jn to Bourne end Jn
2010 Sat to 1200 Sun

40ch
(Southern to terminate
Shepherds Bush)
Bourne End Jn to Hanslope
South Jn
2005 Sat to 1200 Sun
MK North to Hanslope South
(slow)
0130 Sun to 0745 Sun
Tring South Jn to Denbigh
Bletchley to Bow Brickhill Hall South Jn
(0130 to 0615 Sun) 2010 Sat to 1200 Sun
(TMD & CS BTET 0130 to
0520 Sun) Tring South Jn to Hanslope

(No Isolation north of
Wolverton SATS)
L2 Patrol - 26m Och to 36m

South Jn
(through Bletchley)
2205 Sat to 1200 Sun
EWR to Start/terminate
Bletchley Platform 7 (trains

Bourne End Jn (inc.) to
Denbigh Hall South Jn;
2010 Sat to 1200 Sun

Extend to Milton Keynes
North Jn 0030 Sun to 0615
Sun (0735 Sun, in extended

NBS weeks)

(Bletchley open after NBS)

Milton Keynes North Jn to
Hanslope South Jn, 2010 Sat
to 1200 Sun.
Extends Hanslope North Jn,
0130 to 0745 Sun.

Harlesden Jn to
Tring South Jn
Willesden No.7 Jn to
Territory Boundary (MD170
with Anglia)
2010 Sat to 1200 Sun

Wembley Yard South Jn to
Wembley Central.
(Refliefs, North
Departure/Arrival & Shut
neck)

2000 Sat to 1200 Sun
Harlesden Jn (WM2461,
WM778, WM780) to
Wembley Sand Drag
(U/D Goods No.1/2, Brent
reception and departure)
2000 Sat to 1200 Sun
(No Stabled freight)
REQUEST FROM SAFER
TRACK WORKFORCE TEAM

(Chedd to Leighton OHNS
BTET)
(Southern to terminate
Shepherds Bush)

L2 Patrol - 8m Och to 9m
40ch

(Avanti to access Wembley
depot by Relief lines and
Wembley Central Reverse)

L2 Patrol - 4m 60ch to 5m
40ch

North Wembley Jn to
Bourne End Jn
2010 Sat to 1200 Sun
(Bourne End JN Inc during
NBS)

(Southern to reverse at
Bourne End)

North Wembley Jn (inc) to
Bourne End Jn
2005 Sat to 1200 Sun

(Bourne End Jn to Bourne
End Jn OHNS BTET)
L2 Patrol - 9m 40ch to 18m
Och

Watford Junction to
Cheddington WILD
2005 Sat to 1200 Sun

Tring South Jn to Denbigh
Hall South Jn
2010 Sat to 1200 Sun

Tring South Jn to Hanslope
South Jn
(through Bletchley)
2205 Sat to 1200 Sun
EWR to Start/terminate
Bletchley Platform 7 (trains

Bourne End Jn (inc.) to
Denbigh Hall South Jn;
2010 Sat to 1200 Sun

Extend to Milton Keynes
North Jn 0030 Sun to 0615
Sun (0735 Sun, in extended

NBS weeks)

(Bletchley CS open after
NBS)

Milton Keynes North Jn to
Hanslope South Jn, 2010 Sat
to 1200 Sun.
Extends Hanslope North Jn,

(Chedd to Leighton OHNS
BTET)

L2 Patrol - 18m Och to 26m

60ch
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Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26 39,47, 3,11, 19, 27 40,48, 4, 12, 20, 28
2024 Weeks 41, 49, 5, 13, 21, 29 42, 50, 6, 14, 22, 30 43,51, 7,15, 23, 31 44,52,8,16,24,32 | 37,45,1,9,17, 25,33 e '3 " i v '35 i S '3 6 s
(TMD & CS BTET 0140 to Och & L2 Patrol 35m 27ch to to out stable) to out stable) 0130 to 0745 Sun. week. (TMD & CS BTET 0130 to
Drayton Road 0520 Sun) 46m 40ch & 0520 Sun)
MD101 Into Denbigh L2 Patrol 46m 30ch to 54m (No Isolation north of (No Isolation permitted Patrol 37m Och to 37m 70ch
Hall South J (Blisworth to L'Buckby Wharf 60ch Wolverton SATS) Denbigh Hall South Jn to (Chedd to Leighton OHNS (Isolations north of Bletchley
allsouth Jn OHNS BTET) 12 Patrol - 35m 27ch to 46m Wolverton unless all BTET) TMD & CS isolations 0130 SATS permitted in NBS ONLY)
Patrol 37m Och to 37m 70ch Note: 40ch & L2 Patrol 46m 30ch to isolations taken at 2215) L2 Patrol - 19m Och to 26m Sun to 0520 Sun L2 Patrol - 35m 27ch to 46m
L2 Patrol - 46m 30ch to 58m Week 46 possession to be 54m 60ch L2 Patrol - 26m 60ch to 36m 60ch 40ch
Denbigh Hall 60ch cut back to Denbigh Hall Och & L2 Patrol - 35m 27ch to Note TMD & CS isolations 0130
h d North Jn due to Milton 46m 40ch Week 7 Bourne End to Sun to
MD101 SouthJnan Keyns Daventry possession. Denbigh south Jn/ vice 0520 Sun
Denbigh Hall Hanslope.
North Jn oL
Week 8 Will now take
Cheddi to Hanslop
Denbigh Hall
North Jn and
MD101 ;
Milton Keynes
South Jn
Milton Keynes South Jn to
Milton Keynes Blisworth / Daventry North
MD101 South Jn and Jn (Long HNR)
Castlethorpe Mill Lane Jn to Daventry
North
Milton Keynes South Jn to 2355 Sat to 1900 Sun
Hanslope South Jn; Hanslope North to Blisworth
2010 Sat to 1200 Sun 0205 to 0845 Sun
MK South to Mill Lane
Extends Hanslope North Jn 0205 Sun to 1200 Sun
Castlethorpe 0130 Sun to 0745 Sun Hanslope North to Mill Lane
MD101 | and Hanslope 1200 to 1900 Sun
South Jn Milton Keynes South / North
to Blisworth
0205/0615 Sun to 0845 Sun
Daventry North to Rugb
Hanslope South Hanslope South Jn to Stowe it South Y
Jnand Gl 2355 Sat to 1100
MD101 H | North 2305 Sat to 1200 Sun Hanslope Jn North Jn to Hanslope Jn North Jn to
ansiope Nor Hanslope South Jn to N'pton Hanslope Jn North Jn to Hillmorton Jn Hillmorton Jn Hanslope South Jn to Weeks 04, 28
Jn South Jn Hillmorton Jn 2305 Sat to 0900 Sun 2305 Sat to 1200 Sun Hillmorton Jn - Fast River Sidings A & B Clear of
0140 Sun to 0745 Sun 2305 Sat to 0900 Sun 2305 Sat to 0900 Sun Stock; 0140 to 1900 Sun.
(Northampton) Hanslope South Jn to Hanslope South Jn to
. Hanslope South Jn to Hanslope North Jn & Hanslope North Jn & Hanslope Jn North Jn to Hasnlsope South Jn to Weeks 48, 20
(Wolverton SATS to L'Buckby Hanslope North Jn & Northampton South Northampton South Hillmorton Jn Northampton South Jn - Bays 4 &5 to be clear of
Hanslope North Wharf OHNS BTET) Northampton South 0140 Sun to 0745 Sun 0140 Sun to 0600 Sun 2305 Sat to 0900 Sun Slow stock; 0140 to 1900.
MD101 Jn and L2 Patrol - 58m 60ch to 66m 0140 Sun to 0600 Sun 0140 Sun to 0745 Sun
: 40ch lope North Jn t i
Blisworth Hanslope North Jn to (No Rugby Upside or
. ) (Wolverton SATS to Har)sl.ope (Wolverton SATS to Har)sl.ope Northampton South Downside possessions)
Not with Northampton South Jn BTET - 0600 Finish) South Jn BTET - 0600 Finish) 0140 Sun to 0745 Sun Note:
Blocks. Week 8 HNRs off at 0600
Sun.
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Blocks.

MD101 Brinklow Jn and

L2 Patrol - 84m 40ch to 90m
40ch

Brinklow Overlaps)

Note:

Wk TBD Due to block on
TVSRugby needs to be off
1000.

) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26 39,47, 3,11, 19, 27 40,48, 4, 12, 20, 28
2024 Weeks 41,49, 5,13, 21, 29 42,50, 6, 14, 22,30 43,51,7,15, 23,31 44,52, 8, 16, 24, 32 37,45,1,9,17, 25,33 e '34 P P '35 e e ’35 e
Note
Week 46 Move 1200 finish
to old lines in 44
Blisworth and
MD101 .
Hillmorton Jn
Hillmorton Jn
MD101 and Rugby TV
Jn
Stowe Hill to Brinklow Jn . .
Blisworth to Hillmorton 2345 Sat to 0825 Sun : : Hillmorton Jn to Brinklow Jn
2340 Sat to 1200 Sun (Stowe Hill to Hillmorton HilmerteniinkolEHpKIgWA - Upside
(Hillmorton to Shilton until 1200) -Dn Side 2345 Sat to 1150 Sun Hillmorton to Shilton -
2345 Sat to 0825 Sun) 2345 Sat to 1150 Sun Downside
L2 Patrol - 70m 60ch to 73m 12 el =Gk S o S 2345 Sat to 1150 Sun . .
(No Iso Permitted through 25ch Hillmorton to Shilton - L2 Patrol - 81m 50ch to 84m Hillmorton to Shilton 40ch ! Blisworth to Brinklow In
Brinklow Overlaps) Upside 40ch 2345 Sat to 0825 Sun All (No Iso Permitted through R BB CBEm
A 2 4
Rugby TV In L2 Patrol - 78m 20ch to 81m 2345 Sat to 1150 Sun lines. etz Brinklow Overlaps)
MD101 and Brinklow Jn 60ch New Bilton branch blocked Wk TBD Due to blocks on 12 Patrol - 85m 67ch to 90
(No Iso Permitted through with Rugby downside blocks. (No Iso Permitted through TVS Rugby needs to be off atro ASLh h to=om
Not with Northampton Brinklow Overlaps) 1000.

Shilton HABD
Cheddington WILD to
Castlethorpe;
2005 Sat to 1200 Sun
Ext to Blisworth (2210 Sat
HanS|Ope (’j\lorth to 1200 Sun) & N'pton Sth Jn
Jnan 0140 to 0845 S
MD105 SEESEEE )
Northampton
South J Bletchley to Bow Brickhill
outh Jn (0140 to 0615 Sun)
(TMD & CS BTET 0140 to
0520 Sun)

(Blisworth to L'Buckby Wharf

Hanslope South Jn to Stowe
Hill
2305 Sat to 1200 Sun
Hanslope South Jn to N'pton
South Jn
0140 Sun to 0745 Sun
(Northampton)

(Wolverton SATS to L'Buckby
Wharf OHNS BTET)
L2 Patrol - 58m 60ch to 66m
40ch

Hanslope Jn North Jn to
Hillmorton Jn
2305 Sat to 0900 Sun

Hanslope South Jn to
Hanslope North Jn &
Northampton South
0140 Sun to 0600 Sun

Hanslope Jn North Jn to
Hillmorton Jn
2305 Sat to 0900 Sun

Hanslope South Jn to
Hanslope North Jn &
Northampton South
0140 Sun to 0745 Sun

(Wolverton SATS to Hanslope
South Jn BTET - 0600 Finish)

Hanslope Jn North Jn to
Hillmorton Jn
2305 Sat to 1200 Sun

Hanslope South Jn to
Hanslope North Jn &
Northampton South
0140 Sun to 0600 Sun

(Wolverton SATS to Hanslope
South Jn BTET - 0600 Finish)

Hanslope Jn North Jn to
Hillmorton Jn
2305 Sat to 0900 Sun

Hanslope North Jn to
Northampton South
0140 Sun to 0745 Sun

Note
Week 06 Rugby off at 0825

Hanslope South Jn to
Hillmorton Jn - Fast
2305 Sat to 1200 Sun

Hasnlsope South Jn to
Northampton South Jn -
Slow
0140 Sun to 0745 Sun
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Week TBD Rugby off at 0825

Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26 39,47, 3,11, 19, 27 40,48, 4, 12, 20, 28
2024 Weeks 41, 49, 5, 13, 21, 29 42, 50, 6, 14, 22, 30 43,51, 7,15, 23, 31 44,52,8,16,24,32 | 37,45,1,9,17, 25,33 e '3 4' e v '35' i S '3 6' 5
OHNS BTET) Not with Northampton 2355 Sat to 1900 Sun
Patrol 37m Och to 37m 70ch Blocks. Hanslope North to Blisworth
L2 Patrol - 46m 30ch to 58m Note 0205 to 0845 Sun
60ch Plats 4 & 5 at Northampton MK South to Mill Lane
to be left clear. 0205 Sun to 1200 Sun
Hanslope North to Mill Lane
1200 to 1900 Sun
Milton Keynes South / North
to Blisworth
0205/0615 Sun to 0845 Sun
Daventry North to Rugby
South
Northambton Northampton South to 2355 Sat to 1100
P AT Northampton South Jn to e Eup s Northampton South Jn to
MD105 South Jn and (Northptn South Jn to Mill ."p h & Hillmorton Jn ."p Y Northampton South Jn to Weeks 04, 28
il Lane 0205 Sun to 0845 Sun) Hillmorton In Northampton SouthInto - (vyy ) ane to Hillmorton Jn Hillmorton Jn Northampton South Jn to i River Sidings A & B Clear of
Mill Lane Jn i i i " i P Hillmorton Jn
Northampton Platform 3 t (Mill Lane to Hillmorton Jn Hillmorton Jn 23555 0905 S, (Mill Lane to Hillmorton Jn il . ) Stock: 0140 to 1900 Sun
(e A 5 2355 Sat to 0905 Sun) (Mill Lane to Hillmorton Jn B NS 2355 Sat to 0905 Sun) LIEREEmAR (Mill Lane to Hillmorton Jn ’ :
be available for WMT . (Northptn South Jn to Mill " (Mill Lane to Hillmorton Jn 2355 Sat to 0905 Sun)
St (Northptn South Jn to Mill 2355 Sat to 0905 Sun) Lane 0205 Sun to 0730 Sun) (Northptn South Jn to Mill 2355 Sat to 0905 Sun) : Weeks 48, 20
Lane 0205 Sun to 0730Sun) |  (Northptn South In to Mill Lane 0205 Sun to 0600 Sun) (R S D ED Bays 4 &5 to be clear of
Lane 0205 Sun to 0600 Sun) Lane02058unite 07308 ur ] : 0140 to 1900
(Northampton South Jn to stock; to 3
Mill Lane 0205 Sun to 0730
Mill L Int (Mill Lane to Hillmorton (Wolverton SATS to Hanslope (Wolverton SATS to (Wolverton SATS to Hanslope sun) (NoIRugby Upside or
fiLane Jnto South Jn BTET) (Wolverton SATS to Hanslope South Jn BTET) D il ions)
MD105 | Daventry North | Jn 2355 Sat to 0905 South Jn BTET) B cunsice possessions
Jn Sun) Note:
(
Daventry North
MD105 Jnand
Hillmorton Jn
Blisworth to Hilmorton . q
2340 Sat to 1200 Sun Hillmorton to Shilton Hillmerton In to Brinkow Hillmorton to Shilton
(Hillmorton to Shilton Rugby - Upside 2345 Syat to 1150 Sun Hillmorton Jn to Brinklow Jn Rugby - Downside
2345 Sat to 0825 Sun) J3s gazm 1"150 sun Hillmorton to Shilton Rugby - Upside 2345 Sat to 1150 Sun
Hillmorton Jn Stowe Hill to Brinklow Jn L2 Patrol - 81m 50ch to 84m 2345 Sat to 0825 Sun All 2345 Sat to 1150 Sun
MD105 d Rugb (No Iso Permitted through 2345 Sat to 0825 Sun (No Iso Permitted through 40¢h lines. (No Iso Permitted through
an ugoy Brinklow Overlaps) (Stowe Hill to Hillmorton Brinklow Overlaps) g Brinklow Overlaps)
South Jn L2 Patrol - 78m 20ch to 81m until 1200) i . (No Iso Permitted through L2 Patrol - 81m 50ch to 84m L2 Patrol - 85m 67ch to 90m
L2 Patrol - 84m 40ch to 90m New Bilton branch blocked )
60ch N N Brinklow Overlaps) 40ch 40ch
L2 Patrol - 70m 60ch to 73m 40ch with Rugby downside blocks
Not with Northampton 25ch Note
Blocks.
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Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
2024 Weeks 41, 49, 5, 13, 21, 29 42, 50, 6, 14, 22, 30 43,51, 7,15, 23, 31 44,52,8,16,24,32 | 37,45,1,9,17, 25,33 38, 46, 2'320' 18, 26, 39,47, 3'3151' 19,27, 40, 48, 4'3162' 20,28,
Bourne End Jn (inc.) to
Denbigh Hall South Jn;
2010 Sat to 1200 Sun
Tring South Jn to Denbigh Extend to Milton Keynes Tring South Jn to Denbigh Bourne End Jn (inc.) to Cheddington WILD to
Bourne End Jn to Hanslope Hall South Jn North Jn 0030 Sun to 0615 Hall South Jn Denbigh Hall South Jn; Denbigh Hall North In;
Cheddington WILD to South Jn 2010 Sat to 1200 Sun Sun (0735 Sun, in extended 2010 Sat to 1200 Sun 2010 Sat to 1200 Sun 2005 Sat to 1200 Sun'
Castlethorpe; 2005 Sat to 1200 Sun NBS weeks) Bourne End Jn to Hanslope
2005 Sat to 1200 Sun MK North to Hanslope South Tring South Jn to Hanslope Tring South Jn to Hanslope Extend to Milton Keynes South Jn d to MK South J
(slow) South Jn (Bletchley CS open after South Jn North Jn 0030 Sun to 0615 2005 Sat to 1200 Sun eox;::; S:: o OG;lsltSunn
MD140 Bletchley t Ext to Blisworth (2210 Sat 0130 Sun to 0745 Sun (through Bletchley) NBS) (through Bletchley) Sun (0735 Sun, in extended
y to to 1200 Sun) & N'pton Sth Jn 2205 Sat to 1200 Sun 2205 Sat to 1200 Sun NBS weeks) MK Noirth to Hanslope AT
Bow Brickhill (0140 to 0745 Sun) Bletchley to Bow Brickhill EWR to Start/terminate Milton Keynes North Jn to EWR to Start/terminate South Jn BIet;l;I:g S ::;; :”c”""
(0130 to 0615 Sun) Bletchley Platform 7 (trains Hanslope South Jn, 2010 Sat Bletchley Platform 7 (trains (Bletchley CS open after 0615 Sun to 0745 Sun (TI\(IID 2 é: BTET 0;;3 @
Bletchley to Bow Brickhill (TMD & CS BTET 0130 to to out stable) to 1200 Sun. to out stable) NBS) 0520 Sun)
(0140 to 0615 Sun) 0520 Sun) Extends Hanslope North Jn, Bletchley to Bow Brickhill
(TMD & CS BTET 0140 to (No Isolation north of 0130 to 0745 Sun. Milton Keynes North Jn to (0130 to 0615 Sun) .
. . (Isolations north of Bletchley
0520 Sun) (No Isolation north of Wolverton SATS) (Chedd to Leighton OHNS Hanslope South Jn, 2010 Sat (TMD & CS BTET 0130 to SATS permitted in NBS ONLY)
Wolverton SATS) L2 Patrol - 35m 27ch to 46m (No Isolation permitted BTET) to 1200 Sun. 0520 Sun) 12 Patrol - 35m 27ch to 46m
(Blisworth to L'Buckby Wharf L2 Patrol - 26m Och to 36m 40ch & L2 Patrol 46m 30ch to Denbigh Hall South Jn to L2 Patrol - 19m Och to 26m Extends Hanslope North Jn, 40ch
OHNS BTET) Och & L2 Patrol 35m 27ch to 54m 60ch Wolverton unless all 60ch 0130 to 0745 Sun. Patrol 37m Och to 37m 70ch
Patrol 37m Och to 37m 70ch 46m 40ch & isolations taken at 2215)
L2 Patrol - 46m 30ch to 58m L2 Patrol 46m 30ch to 54m L2 Patrol - 26m 60ch to 36m
60ch 60ch Och & L2 Patrol - 35m 27ch to
46m 40ch
Bow Brickhill to Bedford St Bow Brickhill to Bedford St Bow Brickhill Jn to Bedford Bow Brickhill Jn to Bedford Bow Brickhill Jn to Bedford Bow Brickhill Jn to Bedford Bow Brickhill Jn to Bedford Bow Brickhill Jn to Bedford
Bow Brickhill to Johns Johns StJohns StJohns StJohns St Johns St Johns St Johns
MD140 | Bedford St 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon
Johns
Gavray Jn to Flyover Summit Gavray Jn to Flyover Summit
Gavray Jn and Gavray Jn.to Flyover Summit Gavray Jn‘to Flyover Summit 0030 Sun :2 0700 Sun Gavraan.to Flyover Summit 0030 Sun :2 0700 Sun Gavray Jn.to Flyover Summit Gavray Jn.to Flyover Summit Gavray Jn‘to Flyover Summit
. Jn, Denbigh Hall South Jn / Jn, Denbigh Hall South Jn / Jn, Denbigh Hall South Jn / Jn, Denbigh Hall South Jn / Jn, Denbigh Hall South Jn / Jn, Denbigh Hall South Jn /
MD736 Denblgh Hall Fenny Fenny B B Fenny B B Fenny Fenny Fenny
South Jn 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun R S eI 0030 Sun to 0700 Sun R S eI 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun
Hall South Jn / Fenny Hall South Jn / Fenny
2205 Sat to 1200 Sun 2205 Sat to 1200 Sun
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DCLinelin13

LOR | Locations ERELEE
2025 Weeks 22 07,21 36
4 ’ )
South South Hampstead and EXtended NBS
Watford Junction
MD120 Hampstead and 0245 Sat to 0500 Mon LOR Locations Extended NBS
Kilburn High
Road Willesden Jn Low Level to 2025 Weeks 48, 49, 50,2,3,5, 10
Kensal Green Jn Extend to 1823263134
. . NL215
Kilburn High B (R Harlesden Jn to Section 4 time to be
MD120 Road and (check for Anglia clashes) MD101 | Hanslope Jn Al extended to 0735 Sun
Watford Jn REQUEST FROM SAFER i To be taken 12 times per TT
- TRACK WORKFORCE TEAM lines year
Willesden Jn
Low Level to “1in 13 DC Maintenance
MD150 K G J likely to move due to
ensal Green Jn sporting events and TFL
Extend to NL215 closures.
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Sunday Night:
) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26, 39,47,3,11,19, 27, 40, 48, 4, 12, 20, 28,
2023 Weeks 41,49, 5,13, 21, 29 42,50, 6, 14, 22,30 43,51,7,15, 23,31 44,52, 8, 16, 24, 32 37,45,1,9,17, 25,33 34 35 36
Camden Jn and
MD120 South
Hampstead
South Weeks 39%, 03, 19, 35
South Hampstead to
MD120 H—T‘(:T;)j:saki;;d et o Camden Jn to Watford
0100 to 0500 Mon A South Hampstead to South Hampstead to South Hampstead to
Road Junction X 3 3
South Hampstead to South Hampstead to 0100 Mon to 0500 Mon P et o B con B cton
s . P . Weeks 51, 15, 31 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon South Hampstead to 0100 Mon to 0500 Mon
Watford Junction DC Watford Junction DC . . q
Lines Lines Kilburn High Road to Watford Junction
Kilburn High 0100 Mon to 0500 Mon | 0100 Mon to 0500 Mon Watford Junction 0100 Mon to 0500 Mon
MD120 Road and 0100 Mon to 0500 Mon
Watford Jn N
Not week 39 due to
Christmas blocks.
Weeks 39*, 03, 19, 35
Euston to Camden South
(Middle Plats) Euston to Camden Jn Euston to Camden Jn
2300 Sun to 0500 Mon Euston to Camden Jn Low Side Low Side
Low Side 2350 Sun to 0540 Mon 2350 Sun to 0540 Mon
Weeks 51, 15, 31 2350 Sun to 0540 Mon
Euston to Weeks 47, 11, 27 Euston to Camden Jn Euston to Camden Jn
MD101 Camden J Euston to Camden Jn High side High side
amaen Jn Euston to Camden Jn (Middle Plats) 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon
Euston to Camden Jn - .
High Side High Side Euston to Kilburn High
2355 Sungto 0540 Mon 2355 Sun to 0540 Mon Road DCs Camden to West London | Camden to West London
2100 Sun to 0500 Mon Jn Jn
Camden Jn to West Camden Jn to West Notes: 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon
lemem e tondon Jn Not w;eek 39 due to
2100 Sun to 0540 Mon ZibgiSunitcl0R0lMon ;
Christmas blocks.
Camden In to Weeks 39*, 03, 19, 35
MD101 Primrose Hill Camden Jn to Willesden
Tunnels North Jn Camden Jn to Willesden | Camden Jn to Willesden
- - 2300 Sun to 0500 Mon North Jn North Jn
Primrose Hill 2300 Sun to 0500 Mon 2300 Sun to 0500 Mon
MD101 Tunnels to West Weeks 51, 15, 31
London Jn Weeks 47, 11, 27
(Willesden) Camden Jn to Willesden
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Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26 39,47, 3,11, 19, 27 40, 48, 4, 12, 20, 28
2023 Weeks 41,49, 5, 13, 21, 29 42,50, 6, 14, 22, 30 43,51, 7,15, 23,31 44,52, 8, 16, 24, 32 37,45,1,9,17, 25,33 T '34 T T '35 e T '35 T
West London Jn Camden Jn to Wembley
. Central
(Willesden) to
2100 Sun to 0500 M
Mp101 Willesden North un to on
Jn
Willesden North
MD101 | Jnto Harlesden
Jn
Harlesden In to Harlesden Jn to Watford Harlesden Jn to Watford
MD101 Wembley South Jn South Jn
Central 2100 Sun to 2345 Sun 2100 Sun to 2345 Sun
Wembley Harlesdc:: r::tit;)nWatford Harlesdcj: r::tit;:nWatford
Willesden North Jn to
MD101 [ Central to North S 2345 Sun to 0300 Mon 2345 Sun to 0300 Mon
Wembley Jn g i i i i "
2100 Sun to 0600 Mon (including north dept (including north dept Willesden North Jn to
line 2100 Sun to 0300 line 2100 Sun to 0300 Watford Junction
North Wembley (Chedd to Leighton Mon) Mon) ) S 0 BETD e Willesden North In to
MD101 Jn to Watford OHNS BTET i
South In ) North Wembley Jn to North Wembley Jn to North Wembley Jn to zfg;;ne indojslz)g';;')
Watford Junction NorthiWembleylnito Watford Jn Bourne End Jn un to on
0300 Mon to 0530 Mon. IR (I 0300 Mon to 0530 Mon. | 2100 Sun to 0530 Mon
Watford South Southern to ZL00Buntol053 0o Southern to
MD101 Jn to Watford start/terminate start/terminate (Southern to reverse at
Junction Shepard’s Bush {Southern to reverse at Shepard’s Bush Bourne End Jn plus no
Bourne End Jn plus no isolation).
isolation).
Watford
MD101 Junction to
Bourne End Jn
Watford Junction to
tford . Watford Junction to Ledburn Jn (inc) Bourne End Jn to
Bourne End Jn e :"dbj""dm" Lo Ledburn Jn 2100 Sun to 0600 Mon Castlethorpe
MD10L |45 Cheddington 2100 Sun t;"(';sg’o Vo 2100 Sun to 0600 Mon e Ed e 2100 Sun to 0600 Mon
u
Bourne End Jn to Denbigh Hall South Jn
Denbigh Hall South Jn 2100 Sun to 0500 Mon
) 2100 Sun to 0500 Mon
MD101 Cheddington to

Ledburn Jn
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2023 Weeks

41,49, 5, 13,21, 29

Ledburn Jn to

Mp101 Drayton Road Jn

Drayton Road Jn
to Denbigh Hall
South Jn

MD101

Denbigh Hall

South Jn and

Denbigh Hall
North Jn

MD101

Denbigh Hall

North Jn and

Milton Keynes
South Jn

MD101

Milton Keynes
South Jn and
Castlethorpe

MD101

Castlethorpe
and Hanslope
South Jn

MD101

Hanslope South
Jn and Hanslope
North Jn

MD101

Hanslope South Jn to
Hilmorton
2225 Sun to 0530 Mon
(Extends Rugby South
2355 to 0530 Mon)

Hanslope North

Mp101 Jn and Blisworth

Blisworth and

Mp101 Hillmorton Jn

42,50, 6, 14, 22, 30

Bourne End Jn to
Hanslope South Jn
2100 Sun to 0600 Mon

(No Isolation north of
Wolverton SATS)

OFFICIAL
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43,51,7,15,23,31

44,52, 8, 16, 24, 32

37,45,1,9,17,25,33

38, 46, 2, 10, 18, 26,
34

Version: 1.0

Date: 27t October 2023

Page: 12

39,47,3,11, 19, 27, 40,48, 4, 12, 20, 28,
35 36

Ledburn Jn (inc.)to

Ledburn Jn to Hanslope

Hanslope North Jn to
Hillmorton Jn
2225 Sun to 0530 Mon
(Extends Rugby South
2355 to 0530 Mon)

(No BTET to Wolverton
Permitted)

Hanslope South Jn South Jn
(Inc Bletchley to Bow 2100 Sun to 0600 Mon
Brickhill)
(2200 Sun to 0500 Mon)
TMD & CS BTET 2205 Sun
to 0415 Mon.
No access Vale Lines.
EWR to start/terminate
Bletchley High level
platform 7. Trains to out
stable
Milton Keynes South Jn Milton Keynes South Jn
to Hanslope South Jn to Hanslope South Jn
2300 Sun to 0600 Mon 2300 Sun to 0600 Mon
TBC? TBC?
(No Isolation Permitted) (No Isolation Permitted))
Hanslope South Jn to
Hilmorton
2225 Sun to 0530 Mon Hanslope South Jn to
Hanslope North Jn to (Extends Rugby South Hillmorton Jn
Hanslope North Jn to Hillmorton Jn Hanslope North Jn to 2355 to 0530 Mon) 2225 Sun to 0530 Mon

Hillmorton Jn
2225 Sun to 0530 Mon

2225 Sun to 0530 Mon
(Extends Rugby South
2355 to 0530 Mon)

Hillmorton Jn
2225 Sun to 0530 Mon
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Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
2023 Weeks 41,49,5,13,21,29 | 42,50,6,14,22,30 | 43,51,7,15,23,31 | 44,52,8,16,24,32 | 37,45,1,9,17,25,33 | %% 2'310' 18,26, | 39,47, 3'3;1' 19,27, | 40,48, 4'322' Ahet
Hillmorton Jn
Mp101 and Rugby TV Jn
MD101 Rugby TV Jn and Rugby TV Jn to Rugby Trent Valley Jn to Rugby TV Jn to Rugby Trent Valley Jn to Rugby;’rfnt VaItI:y I
Brinklow Jn Atherstone Polesworth Atherstone Polesworth EEEG onetso“;gzs e
2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon. Rugby to Atherstone u .
Rugby to Atherstone Rugby Trent Valley Jn to 2355 Sun to 0525 Mon
2355 Sun to 0525 Mon Polesworth ’
: 2355 Sun to 0525 Mon.
MD101 Brln'kloan and
Shilton HABD
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MD101 EUSTON TO ARMITAGE JN

MD101 / MD 1001 Euston- Colwich Jn Timetable Construction Notes

Weekend

From 2330 Fri to 0600 Sat Camden Jn to Hanslope Jn to be timetabled a two-track railway over the Slow lines. 2330 Fri to 0600 Sat possessions inclusive of
West London Jn and Willesden Nth Jn route to be maintained between NLL and Acton Wells via Gospel Oak and Kensal Green.

Between 2005 Sat and 1200 Sun and 2100 2105 Sun to 0600 Mon: Camden Jn to Hanslope Jn to be timetabled a two-track railway over the Slow lines, all
trains timetabled using Slow line Sectional Running Times additional engineering recovery allowance to be added to all services (see TPRs for details). Period
block possessions are Slow line driven, for LTP timetable planning purposes trains not to call at Queens Park and Bushey (AC services on MD101 affected
only). ECS moves between Euston and Wembley Central to be timed to travel via Harlesden Jn LTP. Where required under S7, ECS to be retimed STP and
run to/from Wembley Central and reverse.

Trains between the WCML and the West London Lines to be timed to travel over Willesden Relief lines between Wembley Central and West London Jn. For
LTP timetable planning purposes routes available for north end access/egress WEFOC, Wembley Central, North Wembley Jn to/from the Watford Jn direction.

For LTP timetable planning purposes routes available Wembley Yards and Camden Road from 0100 Mon via Primrose Hill and Camden Jn OR via the City
Lines and Gospel Oak and between Acton Wells Jn and Camden Road from 0320 Mon via South West Sidings, Willesden West London Jn, Camden Jn and
Primrose Hill OR via Willesden High Level Jn, Kensal.

For LTP timetable planning purposes at London Euston, assume platforms 12 to 16 & lines D, E, X blocked 2100 Sat to 1200 Sun.

Trains between Hanslope Jn and Hillmorton Jn to be timetabled via Northampton 2305 Sat to 1200 Sun

Midweek

From 2230 M-Th to 0600 T-F Camden Jn and Watford North Jn to be timetabled a two-track railway over the Slow lines

From 2220 M-Th to 0620 T-F Watford North Jn and Hans lope Jn to be timetabled a two-track railway over the Slow lines

Trains between Hanslope Jn and Hillmorton Jn to be timetabled via Weedon with [10] minutes engineering allowance for Up trains approaching Hanslope Jn
and [10] minutes engineering allowance for Down trains approaching Hillmorton Jn to allow for STP diversions via Northampton. Times 2300 M-Th to 0600 T-F

Trains to be timed over the same pair of lines between Hillmorton Jn and Colwich Jn in accordance with the midweek section times.
Trains to be timed over the slow lines between Whitehouse Jn and Basford Hall Jn in accordance with the midweek section times.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Euston WEEK Weekend all lines AC electrical
and END 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun isolations affecting berthing of
Camden Jn High Side High Side High Side High Side High Side ‘éVMTt EOCS%(‘bee between 0055
101.1 or or or or or unto un.
Continued... 2115 Sat to 1100 Sun 2115 Sat to 1100 Sun 2115 Sat to 1100 Sun 2115 Sat to 1100 Sun 2115 Sat to 1100 Sun Weekend DC electrical
Low Side Low Side Low Side Low Side Low Side isolations of platforms 9 and 10,
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED lines B & C affecting berthing of
and and and and and LONDON OVERGROUND ECS
0040 — 0645 Sun 0040 — 0645 Sun 0040 — 0645 Sun 0040 — 0645 Sun 0040 — 0645 Sun ﬁﬁtsvt“‘j\e;L"f;‘iftf‘?rzy’uﬁm- AC
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED '
00 00 00 (1) (1) Max 3 cl. 390s to be stabled in
Euston station.
Refer to table on pages 2 for Refer to table on pages 2 Refer to table on pages 2 Refer to table on pages 2 Refer to table on pages 2 for | , ; ;
details of blocked lines for details of blocked lines for details of blocked lines | for details of blocked lines details of blocked lines ARL to-access-stabling
. ;
Ee.ea. tions aée the E"';s‘e. Yp
Sidings-throughout
SUN/ A-route must be available
MON 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon | forARLto-aceess-stabling
locations-at either Euston
High Side or Low Side High Side or Low Side High Side or Low Side High Side or Low Side High Side or Low Side Up-Sidings-or-Camden
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Carriage Sidings-throughout
Refer to table on pages 2 for Refer to table on pages 2 Refer to table on pages 2 Refer to table on pages 2 | Refer to table on pages 2 for EasementteﬂauewARL
details of blocked lines for details of blocked lines | for details of blocked lines | for details of blocked lines details of blocked lines access-to-Camden-carriage
Sdasas s ies e
o ) ) ) o Eiding-during odtage o
MID Possession not to be taken
WEEK on Tuesday morning every
8 weeks when 3Q68.
0150 to 0425 T — Sa Weeks to be confirmed at
ALL BLOCKED DPPP.
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details Either AC or DC isolation to
O] be off by 0355 to allow ARL
to prep.
NOTES:
(1 At Camden Jn access to be maintained to/from DC lines EXCEPT during the following 0040 - 0645 Sun and 0025-0500 Mon

(2 R A0) Sleeper to use platforms 1 and 15.
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15 Minutes

SECTION Euston Station track patrolling plan — applies all periods. REMARKS
Euston MID 1040 to 1050 Euston Line B / Platform 8 TRAINS TO TRAVEL OVER OTHER LINES, NO Monday patrol
and WEEK 10 Minutes ACCESS PLATFORM 8
Camden Jn
101.1 1050 to 1100 Euston to Park St Tunnel | Line B TRAINS TO TRAVEL OVER OTHER LINES

Continued... 10 Minutes
1100 to 1105 Park St Tunnel to Euston Line A TRAINS TO TRAVEL OVER OTHER LINES
5 Minutes
1105 to 1115 Euston Line A/Plats 6 & 7 TRAINS TO TRAVEL OVER OTHER LINES. NO
10 Minutes ACCESS TO PLATFORMS 6 AND 7
1125 to 1135 Euston Plats 3, 4, 5 NO ACCESS PLATFORMS 3,4 AND 5
10 Minutes
1135 to 1145 Euston Line X /Plats 1 & 2 TRAINS TO TRAVEL OVER OTHER LINES. NO
10 Minutes ACCESS PLATFORMS 1 AND 2
1145 to 1155 Euston to Park St Tunnel Line X TRAINS TO TRAVEL OVER OTHER LINES
10 Minutes
1250 to 1300 Euston Line E and Line X TRAINS TO TRAVEL OVER OTHER LINES
10 Minutes
1315 to 1329 Euston Line D TRAINS TO TRAVEL OVER OTHER LINES. NO
14 Minutes ACCESS PLATFORMS 12 TO 14
1350 to 1400 Euston Line E TRAINS TO TRAVEL OVER OTHER LINES. NO
10 Minutes ACCESS PLATFORMS 12 - 14
1040 to 1100 Line C TRAINS TO TRAVEL OVER OTHER LINES Tuesday patrol
20 Minutes
1105 to 1120 Line D TRAINS TO TRAVEL OVER OTHER LINES
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SECTION Euston Station track patrolling plan — applies all periods REMARKS
Euston MID Wednesday patrol
and WEEK
Camden Jn
101.1 1105 to 1115 Euston Line E TRAINS TO TRAVEL OVER OTHER LINES
... continued 10 Minutes

1120 to 1130

Euston to Camden

Line E / Camden Carriage

TRAINS TO TRAVEL OVER OTHER LINES. NO

10 Minutes Carriage Sidings Sidings ACCESS CAMDEN CARRIAGE SIDINGS
1140 to 1155 Euston Line B TRAINS TO TRAVEL OVER OTHER LINES
15 Minutes

1200 to 1210 Euston Line C TRAINS TO TRAVEL OVER OTHER LINES
10 Minutes

1225 to 1245 Euston Line A TRAINS TO TRAVEL OVER OTHER LINES

10 Minutes
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SECTION

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Camden Jn WEEK 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun ICW with NBS blocks at
and END Slows or Fasts Slows or Fasts Slows or Fasts Slows or Fasts Slows or Fasts Euston any weekend
Willesden North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED electrical isolations affecting
101.2 berthing of LONDON
o ° ° o ° OVERGROUND ECS to be
and and and and and bet 0115 to 0550 S
0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun etween 0 un-
ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED
Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3
for details of blocked lines for details of blocked lines for details of blocked lines for details of blocked lines for details of blocked lines
SUN/ 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon AWC ECS moves to access
MON Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Wembley ICD via Harlesden
Or Or Or Or Or Jnin WTT.
2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon
Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED Sun/Mon access to be same
(2) (2) (2) (2) (2) lines as taken midweek.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES:
(1] Trains between the WCML and the West London Lines to be timed to travel over Willesden Relief lines between Wembley Central and West London Jn. For LTP timetable planning

purposes routes available for north end access/egress WEFOC, Wembley Central, North Wembley Jn to/from the Watford Jn direction.

(2] A route to be maintained between Camden Jn and Acton Wells Jn/WCML when Anglia Sun/Mon opportunities taken between Camden Road Jn and Acton Wells Jn.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Willesden North Jn WEEK 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun At Watford Jn weekend AC
and END Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED | electrical isolations affecting
Watford Jn (1) (1) (1] (1] (1] berthing of WMT ECS to be
101.3 lifted by 0630 Sun.
and and and and and
0040 Sun to 0645 Sun 0040 Sun to 0645 Sun 0040 Sun to 0645 Sun 0040 Sun to 0645 Sun 0040 Sun to 0645 Sun Wh tended slow i
ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED en extendea slow Ines
taken through Watford
Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 E%ustr;er? serylc?s tct) run
for details of blocked lines for details of blocked lines for details of blocked lines for details of blocked lines for details of blocked lines 0 jerminate a
Shepard’s Bush Beurne-End
to-reverse. No access St
Albans abbey.
Harlesden Jn to be taken
under possession 1in8
weeks only.
SUN/ 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon
MON Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED
Or Or Or Or Or
2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon
Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED
006 006 006 006 006
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES:
(1 Trains between the WCML and the West London Lines to be timed to travel over Willesden Relief lines between Wembley Central and West London Jn. For LTP timetable planning

purposes routes available for north end access/egress WEFOC, Wembley Central, North Wembley Jn to/from the Watford Jn direction.

(2] A route from the Watford Jn direction to be maintained in Dn & Up directions between WCML and Wembley Yard via North Wembley Jn and Wembley Central.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Watford Jn WEEK
and END 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun
Bourne End Jn Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED
101.4 and and and and and
0055 Sun to 0705 Sun 0055 Sun to 0705 Sun 0055 Sun to 0705 Sun 0055 Sun to 0705 Sun 0055 Sun to 0705 Sun
ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED
Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3
for details of blocked lines for details of blocked lines for details of blocked lines for details of blocked lines for details of blocked lines
SUN/
MON 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon
Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED
MID
WEEK Monday to Friday
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
2330 Fri to 0600 Sat
Fasts BLOCKED
For Slow Line Blocks see section 5.
(Either Fasts or Slows to be blocked not both)
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MD101 EUSTON TO ARMITAGE JN continued . ..

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

2330 Fri to 0600 Sat
Fasts BLOCKED

For Slow Line Blocks see section 5.
(Either Fasts or Slows to be blocked not both)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Bourne End Jn WEEK 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun
and END Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED
Ledburn Jn and and and and and
101.5 0115 Sun to 0650 Sun 0115 Sun to 0650 Sun 0115 Sun to 0650 Sun 0115 Sun to 0650 Sun 0115 Sun to 0650 Sun
ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED
Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3
for details of blocked lines for details of blocked lines for details of blocked lines for details of blocked lines for details of blocked lines
SUN/
MON 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon
Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED
MID
WEEK Monday to Friday
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Ledburn Jn WEEK 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun
and END Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED
Drayton Road Jn and and and and and
101.6 0120 Sun to 0645 Sun 0120 Sun to 0645 Sun 0120 Sun to 0645 Sun 0120 Sun to 0645 Sun 0120 Sun to 0645 Sun
ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED
Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3
for details of blocked lines for details of blocked lines for details of blocked lines for details of blocked lines for details of blocked lines
SUN/ 2105 Sun to 0555 Mon 2105 Sun to 0555 Mon 2105 Sun to 0555 Mon 2105 Sun to 0555 Mon 2105 Sun to 0555 Mon
MON Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED
MID
WEEK Monday to Friday
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
2330 Fri to 0620 Sat
Fasts BLOCKED
For Slow Line Blocks see section 5.
(Either Fasts or Slows to be blocked not both)
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Drayton Road Jn
and
Hanslope Jn
101.7

WEEK
END

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0130 Sun to 0615 Sun
ALL LINES BLOCKED

Refer to table on pages
2/3 for details of blocked
lines

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0130 Sun to 0615 Sun
ALL LINES BLOCKED

Refer to table on pages
2/3 for details of blocked
lines

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0130 Sun to 0615 Sun
ALL LINES BLOCKED

Refer to table on pages
2/3 for details of blocked
lines

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0130 Sun to 0615 Sun
ALL LINES BLOCKED

Refer to table on pages
2/3 for details of blocked
lines

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0130 Sun to 0615 Sun
ALL LINES BLOCKED

Refer to table on pages
2/3 for details of blocked
lines

When extended slow lines taken no
access to/from Bletchley CS. no
access between WCML and vale lines

A route to be maintained between
Denbigh Hall South and Denbigh Hall
North to allow access to Bletchley CS
for WMT between 2005 and 2205;
isolation between to be taken from
2215 SAT. 2005 section 7 starts to be
applied for at DPPP stage, isolation
starts can then be 2015.

Weeks :

43, 51,7, 15, 23, 31

37,45,1,9, 17, 25, 33

EWR to start/terminate Bletchley
platform7 and to out stable.

Other weeks:
Route to be maintained Denbigh Hall
South 0030 to 0700 Sun on the slows.

SUN/
MON

2105 Sun to 0545 Mon
Slows or Fasts BLOCKED

2105 Sun to 0545 Mon
Slows or Fasts BLOCKED

2105 Sun to 0545 Mon
Slows or Fasts BLOCKED

2105 Sun to 0545 Mon
Slows or Fasts BLOCKED

2105 Sun to 0545 Mon
Slows or Fasts BLOCKED

Sun/Mon slow lines register
possessions preventing access to
Bletchley CS to be lifted by 0500 Mon,
and not to be taken at the same time
as possessions between Hanslope Jn
and Northampton North.

Bletchley CS to remain energised at
all times. Request for isolation of
Bletchley CS to be made at DPPP
timescales, times 2205 Sun to 0415
Mon.

A route to be maintained between
Denbigh Hall South and Denbigh Hall
North to allow access to Bletchley CS
for WMT between 2100 and 2200.

Weeks :
43, 51,7, 15, 23, 31
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37,45,1,9, 17, 25, 33
EWR to start/terminate Bletchley
platform7 and to out stable.
Other weeks:
Route to be maintained Denbigh Hall
South 0001 to 0600 Mon on the
slows.

MID Monday to Friday Bletchley CS to remain energised at

WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. all times. Request for isolation of
Bletchley CS to be made at DPPP

2330 Fri to 0620 Sat timescales.
Fasts BLOCKED
For Slow Line Blocks see section 5.
(Either Fasts or Slows to be blocked not both)
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hanslope Jn WEEK 2305 Sat to 1200 Sun 2305 Sat to 1200 Sun 2305 Sat to 1200 Sun 2305 Sat to 1200 Sun 2305 Sat to 1200 Sun Standard Opportunity times
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to be cut back for diverted
Hillmorton Jn trains when possessions
101.8 taken on the Northampton
Loop. Block not permitted
beyond 0900 Sun if
Northampton Loop blocked
or half station block at
Rugby or Trent Valley
blocked with bidi weave or
Fast lines blocked Stafford-
Crewe
SUN/
MON 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon Not to be taken with
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED possessions on the
Northampton Loop
MID
WEEK Monday to Friday
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
0001 Sat to 0620 Sat
Fasts BLOCKED
@
For Slow Line Blocks see section 5.
(Either Fasts or Slows to be blocked not both)
NOTES:

® Can block through to Rugby if time curtailed to 0600.
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Date:

0020 M-Th to 0520 T-F Down Lines

WEAVE & REPLATFORM

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hillmorton Jn WEEK 2210 Sat to 2345 Sat 2210 Sat to 2345 Sat 2210 Sat to 2345 Sat 2210 Sat to 2345 Sat 2210 Sat to 2345 Sat Half station blocks not to be
and END WEAVE & REPLATFORM WEAVE & REPLATFORM WEAVE & REPLATFORM WEAVE & REPLATFORM WEAVE & REPLATFORM | taken with blocks via
Rugby Trent Valley Weedon or blocks of the
Jn 2345 Sat to 0825 Sun 2345 Sat to 0825 Sun 2345 Sat to 0825 Sun 2345 Sat to 0825 Sun 2345 Sat to 0825 Sun Fast lines between Stafford
101.9 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and Crewe
0825 to 1150 Sun 0825 to 1150 Sun 0825 to?1 50 Sun 0825 to 1150 Sun 0825 to 1150 Sun
WEAVE & REPLATFORM WEAVE & REPLATFORM WEAVE & REPLATFORM WEAVE & REPLATFORM WEAVE & REPLATFORM
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID Electrical access to be
WEEK 2300 M-Th to 0530 T-F Up Lines maintained to Rugby Up

sidings until 0145. Half

station blocks not to start
until 0001 T-F if Hanslope
Jn-Northampton blocked.

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Rugby Trent Valley
Jn
and
Nuneaton South Jn
101.10

WEEK
END

2215 Sat to 0915 Sun

Down Lines BLOCKED
2155 Sat to 0915 Sun
Up Lines BLOCKED

2215 Sat to 0915 Sun

Down Lines BLOCKED
2155 Sat to 0915 Sun
Up Lines BLOCKED

2215 Sat to 0915 Sun

Down Lines BLOCKED
2155 Sat to 0915 Sun
Up Lines BLOCKED

o

2215 Sat to 0915 Sun

Down Lines BLOCKED
2155 Sat to 0915 Sun
Up Lines BLOCKED

2215 Sat to 0915 Sun

Down Lines BLOCKED
2155 Sat to 0915 Sun
Up Lines BLOCKED

Section 7 blocks of 2 lines
may be taken 0915 Sun-
1200 Sun provided at least
1 bidirectional line is open
and the Weedon route is
open, and the Fast lines are
open Stafford-Crewe. These
must not be changed
without reference to the
EAP.

SUN/
MON

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.

Need one pair of lines open
on TVs due to possessions
on west mids in weeks:

40, 45, 51, 52, 02, 03, 11,
24, 32.

Off at 0330 Mon in weeks
47,48, 49, 12, 13, 14, 15,
25

MID
WEEK

0010 to 0600 T-Sa
Down Lines
BLOCKED

There are cyclical midweek disruptive opportunities available on the Up Lines for this route, please see Section 5 for details

1 bidirectional line to be
open.

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Nuneaton South Jn
and
Ashby Jn
(Trent Valley Lines)
101.11

WEEK
END

2220 Sat to 0915 Sun

Down Lines BLOCKED
2150 Sat to 0915 Sun
Up Lines BLOCKED

2220 Sat to 0915 Sun

Down Lines BLOCKED
2150 Sat to 0915 Sun
Up Lines BLOCKED

2220 Sat to 0915 Sun

Down Lines BLOCKED
2150 Sat to 0915 Sun
Up Lines BLOCKED

o

2220 Sat to 0915 Sun

Down Lines BLOCKED
2150 Sat to 0915 Sun
Up Lines BLOCKED

2220 Sat to 0915 Sun

Down Lines BLOCKED
2150 Sat to 0915 Sun
Up Lines BLOCKED

Section 7 blocks of 2 lines
may be taken 0915 Sun-
1200 Sun provided at least
1 bidirectional line is open
and the Weedon route is
open, and the Fast lines are
open Stafford-Crewe. These
must not be changed
without reference to the
EAP.

SUN/
MON

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.

Need one pair of lines open
on TVs due to possessions
on west mids in weeks:

40, 45, 51, 52, 02, 03, 11,
24, 32.

Off at 0330 Mon in weeks
47, 48, 49, 12, 13, 14, 15,
25

MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, ¢. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Ashby Jn WEEK 2220 Sat to 0935 Sun 2220 Sat to 0935 Sun 2220 Sat to 0935 Sun 2220 Sat to 0935 Sun 2220 Sat to 0935 Sun Section 7 blocks of 2 lines
and END Down Lines BLOCKED Down Lines BLOCKED Down Lines BLOCKED Down Lines BLOCKED Down Lines BLOCKED may be taken 0915 Sun-
Amington Jn 2145 Sat to 0915 Sun 2145 Sat to 0915 Sun 2145 Sat to 0915 Sun 2145 Sat to 0915 Sun 2145 Sat to 0915 Sun 1200 Sun provided at least
101.12 Up Lines BLOCKED Up Lines BLOCKED Up Lines BLOCKED Up Lines BLOCKED Up Lines BLOCKED 1 bidirectional line is open
(1) and the Weedon route is
open, and the Fast lines
are open Stafford-Crewe.
These must not be
changed without reference
to the EAP.
SUN/ Track Patrol
MON 2340 Sun to 0525 Mon 2340 Sun to 0525 Mon 2340 Sun to 0525 Mon 2340 Sun to 0525 Mon 2340 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.
Need one pair of lines
open on TVs due to
possessions on west mids
in weeks:
40, 45, 51, 52, 02, 03, 11,
24, 32.
Off at 0330 Mon in weeks
47, 48, 49, 12, 13, 14, 15,
25
MID
WEEK 2355 M-F to 0545 T-Sa 1 bidirectional line to be
Down or Up lines open.
BLOCKED (any week)
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Amington Jn
and
Lichfield North Jn
101.13

WEEK
END

2225 Sat to 0940 Sun

Down Lines BLOCKED
2140 Sat to 0910 Sun
Up Lines BLOCKED

2225 Sat to 0940 Sun

Down Lines BLOCKED
2140 Sat to 0910 Sun
Up Lines BLOCKED

2225 Sat to 0940 Sun

Down Lines BLOCKED
2140 Sat to 0910 Sun
Up Lines BLOCKED

o

2225 Sat to 0940 Sun

Down Lines BLOCKED
2140 Sat to 0910 Sun
Up Lines BLOCKED

2225 Sat to 0940 Sun

Down Lines BLOCKED
2140 Sat to 0910 Sun
Up Lines BLOCKED

Section 7 blocks of 2 lines
may be taken 0915 Sun-
1200 Sun provided at least
1 bidirectional line is open
and the Weedon route is
open, and the Fast lines are
open Stafford-Crewe. These
must not be changed
without reference to the
EAP.

SUN/
MON

2345 Sun to 0525 Mon
BLOCKED

2345 Sun to 0525 Mon
BLOCKED

2345 Sun to 0525 Mon
BLOCKED

2345 Sun to 0525 Mon
BLOCKED

2345 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.

Need one pair of lines open
on TVs due to possessions
on west mids in weeks:

40, 45, 51, 52, 02, 03, 11,
24, 32.

Off at 0330 Mon in weeks
47, 48, 49, 12, 13, 14, 15,
25

MID
WEEK

2355 M-F to 0545 T-Sa
Down or Up Lines
BLOCKED (any week)

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

Minimum 1 bidirectional line
to be open. Access to be
maintained to/from Lichfield
Chord except where shown
in Section 5.

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c¢. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Lichfield North Jn and
Colwich Jn
101.14/1001.1

WEEK
END

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

o

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

Section 7 blocks of Up TV
Slow & Up TV Fast south of
Amington Jn may be taken
0915 Sun-1200 Sun
provided at least 1
bidirectional line is open and
the Weedon route is open,
and the Fast lines are open
Stafford-Crewe.

Disruptive access between

Curborough & Amington Jn
must be requested at DPPP
timescales

These must not be changed
without reference to the
EAP.

SUN/
MON

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.

Need one pair of lines open
on TVs due to possessions
on west mids in weeks:

40, 45, 51, 52, 02, 03, 11,
24, 32.

Off at 0330 Mon in weeks
47, 48, 49, 12, 13, 14, 15,
25

MID
WEEK

0015 to 0545 T-Sa
Up Lines
BLOCKED

There are cyclical midweek disruptive opportunities available on the Up Lines for this route, please see Section 5 for details

One bidirectional line to be
open. Down line
possessions not permitted.
No possessions of Up lines
permitted north of
Curborough Jn. Access
to/from Lichfield Chord must
be maintained except where
shown in Section 5.

Electronic copy - uncontrolled when printed. Next scheduled issue: 09" February 2024




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 1.0
EAP Milton Keynes Rules Proposal Date: 27" October 2023
NW&C (Central & WCS) Section 4 - Standard Possession Opportunities Page: 32

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hanslope Jn WEEK 0610 Sun finish if Slows
and END 0140 to 0745 Sun 0140 to 0745 Sun 0140 to 0745 Sun 0140 to 0745 Sun 0140 to 0745 Sun blocked at Bletchley
Northampton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED preventing access to
South Jn (1] Bletchley CS.
105.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID Not to be taken with
WEEK possessions affecting
access to Bletchley C.S.
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details Or between Hanslope Jn to
Rugby South Jn via Weedon
and Daventry Sth to Rugby
Sth Jn and possessions.
Northampton WEEK 0600 Sun finish (isolation off
South Jn END at 0515) if Slows blocked at
and Bletchley preventing access
Northampton 0205 to 0730 Sun 0205 to 0730 Sun 0205 to 0730 Sun 0205 to 0730 Sun 0205 to 0730 Sun to Bletchley CS.
North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
105.2 Weekend electrical
isolations of the
Northampton Area between
0215-0645 Sun only
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID NOT with Hanslope Jn to
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details Rugby South Jn via Weedon
and Daventry Sth to Rugby
Sth Jn possessions.
NOTES:
(1] Possession times to be eased in week 8 for additional WMT services if Bank holiday WCML access goes ahead
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MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) continued . . .

SECTION Northampton Station track patrolling plan — applies all periods REMARKS
Northampton 0850 Wed to 0920 Wed Platforms 4 and 5 (bays) Trains to be re-platformed Wednesday Patrol
South Jn BLOCKED
and
Northampton 1025 Wed to 1045 Wed Platform 3 Trains to be re-platformed Wednesday Patrol
North Jn BLOCKED
105.2
- continued 1050 Wed to 1105 Wed Platform 2 Trains to be re-platformed Wednesday Patrol
BLOCKED
1105 Wed to 1135 Wed Platform 1 to Up Trains to be re-platformed Wednesday Patrol
BLOCKED Northampton 1401 pts
And Up Northampton
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MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) continued . . .
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Northampton WEEK Isolations which affect Kings
North Jn END 2355 Sat to 0900 Sun 2355 Sat to 0900 Sun 2355 Sat to 0900Sun 2355 Sat to 0900 Sun 2355 Sat to 0900 Sun Heath depot to be requested
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED at DPPP stage
Daventry North Jn (1]
105.3
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES:
(1) Possession times to be eased in week 8 for additional WMT services if Bank holiday WCML access goes ahead
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MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) continued . . .
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Daventry North Jn WEEK
and END 2355 Sat to 0905 Sun 2355 Sat to 0905 Sun 2355 Sat to 0905 Sun 2355 Sat to 0905 Sun 2355 Sat to 0905 Sun
Hillmorton Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
105.4 o
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID NOT with Hanslope Jn to
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Rugby South Jn via
Weedon, and Hanslope via
N’pton to Daventry Nth
possessions.
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0130 to 0500 Sat
BLOCKED

PLEASE REFER TO SECTION 5 FOR WEEKS WHEN ACCESS UNAVALABLE

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Camden Jn WEEK
and END 0130 to 0645 Sun 0130 to 0645 Sun 0130 to 0645 Sun 0130 to 0645 Sun 0130 to 0645 Sun
Queens Park BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
120.1
SUN/
MON 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0100 to 0500 T-Sa
BLOCKED
Queens Park WEEK
and END 0200 to 0645 Sun 0200 to 0645 Sun 0200 to 0645 Sun 0200 to 0645 Sun 0200 to 0645 Sun
Willesden Jn Low BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Level (inclusive) Possessions in periods A, B
120.2 SUN/ & H to be given up to pass
MON 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon de-icing trains.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Train planning to plan 5M41,
MID 5M42, 5J41, 5141, 5142
WEEK 0100 to 0500 T-F through section 4.
0130 to 0500 Sat Possession will be given up
BLOCKED for sleet train in icy weather.
Willesden Jn Low WEEK
Level END 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Wembley Central
120.3 SUN/
MON 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0100 to 0500 T-F
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BLOCKED

(For Watford Junction Station also see 120.6)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Wembley Central WEEK
(inc) and END 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun
Harrow & BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Possessions in periods A, B
Wealdstone (Inc) & H to be given up to pass
120.4 SUN/ de-icing trains.
MON 0045 to 0500 Mon 0045 to 0500 Mon 0045 to 0500 Mon 0045 to 0500 Mon 0045 to 0500 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Train planning to plan 5M41,
5M42, 5J41, 5141, 5142
through section 4.
MID Possession will be given up
WEEK 0100 to 0500 T-F for sleet train in icy weather.
0130 to 0500 Sat
BLOCKED
Harrow & Wealdstone | WEEK Watford High St to Watford
and END 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun Jn isolations to be given up
Watford Jn (inc) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED by 0615 Sun. Isolations of
120.5 Watford Junction to be
Confirmed at DPPP.
Provision required to stable
at Watford Jn for 4 x 4 car
DC units.
SUN/ Possessions to be given up
MON 0050 to 0500 Mon 0050 to 0500 Mon 0050 to 0500 Mon 0050 to 0500 Mon 0050 to 0500 Mon to pass de-icing trains.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Watford High St to Watford
Jn isolations to be given up
by 0425. Isolations of
MID Watford Junction to be
WEEK 0100 to 0500 T-Sa Confirmed at DPPP.

Provision required to stable
at Watford Jn for 4 x 4 car
DC units.
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MD120 CAMDEN JN TO WATFORD JN D.C LINES continued . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
At Watford Junction WEEK
120.6 END Standard possession Standard possession Standard possession Standard possession Standard possession
opportunities not available opportunities not available opportunities not available opportunities not available opportunities not available
SUN/
MON Standard possession Standard possession Standard possession Standard possession Standard possession
opportunities not available opportunities not available opportunities not available opportunities not available opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

Electronic copy - uncontrolled when printed. Next scheduled issue: 09" February 2024




Network Rail

EAP Milton Keynes

NW&C (Central & WCS)

Engineering Access Statement 2025

OFFICIAL

Rules Proposal

MD130 WATFORD JN TO ST. ALBANS ABBEY

Section 4 - Standard Possession Opportunities

Version: 1.0
Date:
Page: 40

27t October 2023

BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Watford Jn WEEK Isolations to be taken 2330 -
and END 2325 Sat to 0745 Sun 2325 Sat to 0745 Sun 2325 Sat to 0745 Sun 2325 Sat to 0745 Sun 2325 Sat to 0745 Sun 0730 ONLY
St. Albans Abbey BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.1
SUN/ Isolations to be taken 2350 -
MON 2350 Sun to 0545 Mon 2350 Sun to 0545 Mon 2350 Sun to 0545 Mon 2350 Sun to 0545 Mon 2350 Sun to 0545 Mon 0515 ONLY
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Isolations to be taken 2330 -
WEEK 2325 M-F to 0545 T-Sa 0515 ONLY

Out stabling of platform 11,
at Watford Jn, to be
requested at DPPP time
scales. Traffic remark to be
added” WMT STABLED
UNIT AT PLATFORM 11
WATFORD TO BE MOVED
TO PLATFORM 10 OR
WATFORD YARD”
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Harlesden Jn WEEK
and END 0100 to 0730 Sun 0100 to 0730 Sun 0100 to 0730 Sun 0100 to 0730 Sun 0100 to 0730 Sun
Willesden Carr Shed BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
South
136.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Willesden Carr Shed | WEEK Times to be declared for
South END 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun DPPP timescales
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Wembley Central
136.2 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD137 HARLESDEN JN TO WEMBLEY CENTRAL (WEMBLEY YARD LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Harlesden Jn WEEK
and END 0110 to 0750 Sun 0110 to 0750 Sun 0110 to 0750 Sun 0110 to 0750 Sun 0110 to 0750 Sun
Wembley Yard South BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn
137.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID Not with West London Jn
WEEK Standard Possession Opportunities not available and Wembley Willesden
Relief lines.
Wembley Yard South | WEEK If Reliefs closed High level
Jn END 0115 to 0750 Sun 0115 to 0750 Sun 0115 to 0750 Sun 0115 to 0750 Sun 0115 to 0750 Sun goods and city lines need to
And BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED be open to maintain a route
Wembley Central to C-sidings before 0115
137.2 and after 0750.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID Not with West London Jn
WEEK Standard Possession Opportunities not available and Wembley Willesden
Relief lines.
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MD140 BLETCHLEY TO BEDFORD ST JOHNS

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Bletchley Station WEEK Week Cycles 3 & 5 weeks:
and END 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 43,51,7,15, 23, 31
Bletchley East Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 37,45,1,9,17, 25, 33
140.0 Can take 2205 Sat to 1200
Sun. EWR to
Start/Terminate Bletchley
Platform 7 and out stable.
SUN/ Week Cycles 3 & 5 weeks:
MON 43, 51,7, 15, 23, 31
0001 Mon to 0600 Mon 0001 Mon to 0600 Mon 0001 Mon to 0600 Mon 0001 Mon to 0600 Mon 0001 Mon to 0600 Mon | 3> 4% 15 17, 28,93
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Sun. EWR to
Start/Terminate Bletchley
Platform 7 and out stable.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Bletchley East Jn WEEK
and END 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon
Forders Sidings BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
140.1
SUN/
MON See above See above See above See above See above
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Forders Sidings WEEK
and END 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon
Bedford St Johns BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
140.2
SUN/
MON See above See above See above See above See above
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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MD145 CAMDEN ROAD JN TO CAMDEN JN

Version: 1.0
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Camden Road West | WEEK
Jn END 0020 to 0910 Sun 0020 to 0910 Sun 0020 to 0910 Sun 0020 to 0910 Sun 0020 to 0910 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Camden Jn
145.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
MD150 KENSAL GREEN JN TO WILLESDEN SUBURBAN JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Kensal GroenJn | =EK 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun
Wi BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
illesden
Suburban Jn SUN/
150.1 MON 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED . .
Possessions to be given up
MID 0105 to 0500 T-Sa to pass de-icing trains.
WEEK BLOCKED
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MD155 KENSAL GREEN JN TO HARLESDEN JN (CITY LINES)

Version: 1.0
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Date:

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Kensal Green Jn WEEK
and END 0030 to 0800 Sun 0030 to 0800 Sun 0030 to 0800 Sun 0030 to 0800 Sun 0030 to 0800 Sun
Harlesden Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
155.1

SUN/

MON Standard possession Standard possession Standard possession Standard possession Standard possession
opportunities not available opportunities not available opportunities not available opportunities not available opportunities not available

MID

WEEK PLEASE REFER TO ANGLIA SECTION 5 NLL TYPE 1

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Willesden High Level | WEEK 0045 to 0810 Sun 0045 to 0810 Sun 0045 to 0810 Sun 0045 to 0810 Sun 0045 to 0810 Sun
. : BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Mitre Bridge Jn
160.1 SUN/ . . . . .
Standard possession Standard possession Standard possession Standard possession Standard possession

MON . ) i ) - ) - ) . )
opportunities not available opportunities not available opportunities not available opportunities not available opportunities not available

MID

WEEK

PLEASE REFER TO ANGLIA SECTION 5 NLL TYPE 1
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
North Pale Jn sk 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun
. . BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Mitre Bridge Jn
166.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available Opportunities not available
MID
WEEK Standard Possession Opportunities not available
Mitre Bridge Jn WEEK Sermnole b mndaindin s e
and END 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun 5000-Sun-between-London
West London Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Euston-and-Mitre Bridge Jn;
166.2 to-Clapham:
;lg:ll Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available Opportunities not available
MID
WEEK Standard Possession Opportunities not available
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

West London Jn
and
Wembley Central
(Willesden Relief
Lines)
166.3

WEEK
END

0110 to 0750 Sun
BLOCKED

0110 to 0750 Sun
BLOCKED

0110 to 0750 Sun
BLOCKED

0110 to 0750 Sun
BLOCKED

0110 to 0750 Sun
BLOCKED

When the Slow lines are
BLOCKED through
Harlesden Jn, no south end
access Wembley Railcare
Depot, times to be
constrained to 0050 Sun to
0645 Sun.
A-route-to-be-maintained-for
5000-Sun-between-London
to-Clapham-

When extended times taken
of 0110-1200 Sun Freight
Services to run via WLL,
Willesden North Jn,
Harlesden Jn. Southern
services via Willesden
North Jn.

Note blocks up to C- siding
to possession to start 0115

With Harlesden Jn Closed,
possession needs to be off
at 0630 Sun to allow AWC a
route out via the reliefs.

If blocked, outside NBS, a
route via HLG and City lines
required for access to C
sidings.

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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MD167 MITRE BRIDGE JN TO ACTON WELLS JN
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Mitre Bridge Jn
and
Acton Wells Jn
167.1
(Only South West
Lines)

WEEK
END

2245 Sat to 0930 Sun
BLOCKED

2245 Sat to 0930 Sun
BLOCKED

2245 Sat to 0930 Sun
BLOCKED

2245 Sat to 0930 Sun
BLOCKED

2245 Sat to 0930 Sun
BLOCKED

From 0050-1200 Sun
Southern Services to
terminate at Shepherds
Bush, Freight Services via
Kew East, Acton, Willesden
#7

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

Standard Possession Opportunities not available

MD170 ACTON CANAL WHARF TO WILLESDEN

PLEASE REFER TO ANGLIA SECTION 5 NLL TYPE 4

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Acton Canal Wharf Jn | WEEK NOT with Southern Territory
and END 2150 Sat to 2210 Sun 2150 Sat to 2210 Sun 2150 Sat to 2210 Sun 2150 Sat to 2210 Sun 2150 Sat to 2210 Sun and WCS possessions
Willesden No. 7 Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED which require diversions via
(Up & Down Acton Kew.
Branch)
170.1 2442 Pts to 2444 Pts not to
be taken after 1330 Sun.
This is to allow HS2
materials trains to run.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK
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Date:

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Trent Valley Jn WEEK
and END 2000 Sat to 1200 Sun 2000 Sat to 1200 Sun 2000 Sat to 1200 Sun 2000 Sat to 1200 Sun 2000 Sat to 1200 Sun
New Bilton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
180.1
SUN/
MON
Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hinckley WEEK
and END 2305 Sat to 1015 Sun 2305 Sat to 1015 Sun 2305 Sat to 1015 Sun 2305 Sat to 1015 Sun 2305 Sat to 1015 Sun
Nuneaton South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
232.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Nuneaton South Jn WEEK
and END 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun
Abbey Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(Down & Up Arley
lines) SUN/
2322 MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Electronic copy - uncontrolled when printed. Next scheduled issue: 09" February 2024




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 1.0
EAP Milton Keynes Rules Proposal Date: 27" October 2023
NW&C (Central & WCS) Section 4 - Standard Possession Opportunities Page: 50

MD233 MIDLAND YARD JN TO CANAL FARM JN (Nuneaton North Chord)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J

REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025

Midland Yard Jn WEEK

and END 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun
Canal Farm Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
233.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession

Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available

MID

WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Trent Valley Jn WEEK Possessions to be given up
and END 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun for the passage of 6H90, if
Coventry South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED running on a Saturday Night
301.1 (1) returning Sunday Morning.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Coventry South Jn WEEK No units to be stabled in
and END Coventry station.
Coventry North Jn Isolation in Coventry North
301.2 Yard not to be taken until
after 0010 Sun and to be
given up by 0745 Sun.
0001 to 0820 Sun 0001 to 0820 Sun 0001 Sun to 0820 Sun 0001 to 0820 Sun 0001 to 0820 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 2 platforms to be made
(1) available for stabling at
Birmingham International
Possessions to be given up
for the passage of 6H90, if
running on a Saturday Night
returning Sunday Morning.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
ngK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued.. . .
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Coventry North Jn WEEK
And END 2 platforms to be made
Stechford North Jn 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun available for stabling at
301.3 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Birmingham International
(2]
Possessions to be given up
for the passage of 6H90, if
running on a Saturday Night
returning Sunday Morning.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
OO 2300 Satto 0035 Sun, 0815 Sun to 0900 Sun, 0001 to 0500 Mon and 0001 to 0500 T-Sa, trains to be timetabled as a two-track railway using the Derby lines only.
(2] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
(3] Possession to start 0050 in weeks 28-37 ICW RHTT
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stechford North Jn WEEK
and END Possessions to be given up
Proof House Jn 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun for the passage of 6H90, if
301.4 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED running on a Saturday Night
(2] returning Sunday Morning.
SUN/
MON 0125 Mon to 0440 Mon 0125 Mon to 0440 Mon 0125 Mon to 0440 Mon 0125 Mon to 0440 Mon 0125 Mon to 0440 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

0140t0 0440 T -Sa
BLOCKED

2300 Sat to 0035 Sun, 0815 Sun to 0900 Sun, 0001 to 0500 Mon and 0001 to 0500 T-Sa, trains to be timetabled as a two-track railway using the Derby lines only.

Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.

Possession to start 0050 in weeks 28-37 ICW RHTT
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See section 5 for details.

@

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Proof House Jn WEEK 1 unit to be stabled in
and END 2340 Sat to 0850 Sun 2340 Sat to 0850 Sun 2340 Sat to 0850 Sun 2340 Sat to 0850 Sun 2340 Sat to 0850 Sun Birmingham International
Birmingham New Stour lines blocked. Stour lines blocked. Stour lines blocked. Stour lines blocked. Stour lines blocked.
Street South or or or or or Possessions to be given up
301.5 2305 Sat to 0900 Sun 2305 Sat to 0900 Sun 2305 Sat to 0900 Sun 2305 Sat to 0900 Sun 2305 Sat to 0900 Sun for the passage of 6H90, if
Derby lines blocked. Derby lines blocked. Derby lines blocked. Derby lines blocked. Derby lines blocked. running on a Saturday Night
returning Sunday Morning.
0035 to 0815 Sun 0035 to 0815 Sun 0035 to 0815 Sun 0035 to 0815 Sun 0035 to 0815 Sun
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
o o o
o o
2]
SUN/ All Line Possession Not
MON 0025 to 0140 Mon 0025 to 0140 Mon 0025 to 0140 Mon 0025 to 0140 Mon 0025 to 0140 Mon Available In Week 27 to 37
Stour lines BLOCKED Stour lines BLOCKED Stour lines BLOCKED Stour lines BLOCKED Stour lines BLOCKED during RHTT Season
OR OR OR OR OR
0001 to 0140 Mon 0001 to 0140 Mon 0001 to 0140 Mon 0001 to 0140 Mon 0001 to 0140 Mon
Derby lines BLOCKED Derby lines BLOCKED Derby lines BLOCKED Derby lines BLOCKED Derby lines BLOCKED
OR OR OR OR OR
0140 to 0440 Mon 0140 to 0440 Mon 0140 to 0440 Mon 0140 to 0440 Mon 0140 to 0440 Mon
ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED
o o o o o
MID One pair of lines to be blocked. Trains to weave accordingly,
WEEK see footnote.

NOTES:
o0

2305 Sat to 0035 Sun, 0815 Sun to 0900 Sun, 0001 to 0140 Mon and 0001 to 0500 T-Sa, trains to be timetabled as a two-track railway using the Derby lines only.

(2] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c¢. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.

(3] Possession to start 0050 in weeks 28-37 ICW RHTT
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Birmingham New
Street South
and
Birmingham New
Street North
301.6

WEEK From 0025 to 0805 Sun
END 0025 Sun to 0805 Sun 0025 Sun to 0805 Sun 0025 Sun to 0805 Sun 0025 Sun to 0805 Sun 0025 Sun to 0805 Sun 4 platforms to be available
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED in Birmingham New Street
station to stable ECS.
0805 to 1200 Sun 0805 to 1200 Sun 0805 to 1200 Sun 0805 to 1200 Sun 0805 to 1200 Sun
Any 2 of Platforms 1-12 Any 2 of Platforms 1-12 Any 2 of Platforms 1-12 Any 2 of Platforms 1-12 Any 2 of Platforms 1-12 From 0805 to 1400 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Maximum of 2 platforms
blocked at any one time
1200 to 1400 Sun 1200 to 1400 Sun 1200 to 1400 Sun 1200 to 1400 Sun 1200 to 1400 Sun (MUST BE THE SAME 2
Any 2 of Platforms 1-6 Any 2 of Platforms 1-6 Any 2 of Platforms 1-6 Any 2 of Platforms 1-6 Any 2 of Platforms 1-6 PLATFORMS DURING THE
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED POSSESSION)
SUN/ 0001 Mon to 0530 Mon 0001 Mon to 0530 Mon 0001 Mon to 0530 Mon 0001 Mon to 0530 Mon 0001 Mon to 0530 Mon Traffic remarks and times
MON Any 6 of Platforms 1-12 Any 6 of Platforms 1-12 Any 6 of Platforms 1-12 Any 6 of Platforms 1-12 Any 6 of Platforms 1-12 TBA with impacted
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED operators
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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0155 to 0440 Tue, Wed, Thu, Fri, Sa

BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Birmingham New WEEK No isolation of Soho Depot
Street North END 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun in weeks. 38, 50, 10, 22, 34
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Soho North Jn (1)
301.7 -
SUN/ Possession Note to be
MON 0140 Mon to 0440 Mon 0140 Mon to 0440 Mon 0140 Mon to 0440 Mon 0140 Mon to 0440 Mon 0140 Mon to 0440 Mon taken weeks 27 to 37 during
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED RHTT Season

MID
WEEK

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Soho North Jn
and
Galton Jn
301.8

WEEK Until 0030 Sun and from
END 0730 Sun electrical access
2355 Sat to 0800 Sun 2355 Sat to 0800 Sun 2355 Sat to 0800 Sun 2355 Sat to 0800 Sun 2355 Sat to 0800 Sun to be available between
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Soho Road and Soho Depot
(1) Through Siding
SUN/
MON
Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.

BLOCKED

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Galton Jn WEEK
and END 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun
Wolverhampton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Crane Street Jn (1)
301.9 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID NOT with Proof House to
WEEK 0030 to 0500 T-Sa Bushbury via Bescot, and

Wolverhampton station
possessions.

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departure c. 0600 ex Wolverhampton.
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There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Wolverhampton WEEK
Crane Street Jn END 0050 Sun to 0745 Sun 0050 Sun to 0745 Sun 0050 Sun to 0745 Sun 0050 Sun to 0745 Sun 0050 Sun to 0745 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Wolverhampton (1)
North Jn
301.10 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, ¢. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Wolverhampton WEEK 2315 Sat to 0845 Sun 2315 Sat to 0845 Sun 2315 Sat to 0845 Sun 2315 Sat to 0845 Sun 2315 Sat to 0845 Sun
North Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and
Bushbury Jn SUN/ 2330 Sun to 0425 Mon 2330 Sun to 0425 Mon 2330 Sun to 0425 Mon 2330 Sun to 0425 Mon 2330 Sun to 0425 Mon Not with Grand Jn route
301.1° MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED possessions.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Bushbury Jn WEEK 2325 Sat to 0855 Sun 2325 Sat to 0855 Sun 2325 Sat to 0855 Sun 2325 Sat to 0855 Sun 2325 Sat to 0855 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Penkridge
301.12 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK
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SECTION

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Penkridge WEEK
and END 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun
Stafford Trent Valley BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn No.1
301.13 SUN/
(Also NW 1002.1) MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK
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Mains/Fast or Goods/Slows BLOCKED

@

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
(coordinate with Western Route GW400)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Birmingham New St | WEEK
and END 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun
Kings Norton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(via Church Road)
306.1 SUN/
MON 0030 to 0535 Mon 0030 to 0535 Mon 0030 to 0535 Mon 0030 to 0535 Mon 0030 to 0535 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID NOT with Bordesley To
WEEK Kings Norton Camp Hill
lines (unless Kings Norton
0025 T-Sa to 0535 T-Sa to Bromsgrove is
BLOCKED BLOCKED), Hartlebury,
@ New St to Galton Jn and
Soho Road possessions.
Kings Norton WEEK
and END 0015 Sun to 0900 Sun 0015 Sun to 0900 Sun 0015 Sun to 0900 Sun 0015 Sun to 0900 Sun 0015 Sun to 0900 Sun
Barnt Green Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
306.2
SUN/ Trains to Be Diverted via
MON Worcester, Stourbridge,
0030 to 0500 Mon 0030 to 0500 Mon 0030 to 0500 Mon 0030 to 0500 Mon 0030 to 0500 Mon Soho Road and Sutton Park
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0015 T-Sa to 0530 T-Sa

NOTES:

@ Possession to start at 0255 in weeks 28-37 ICW RHTT (mains/fast on 305.2)

Electronic copy - uncontrolled when printed. Next scheduled issue: 09" February 2024




Network Rail

EAP Milton Keynes

NW&C (Central & WCS)
MD306 BIRMINGHAM NEW STREET TO ASHCHURCH (EXCLUSIVE) continued...

OFFICIAL

Engineering Access Statement 2025
Rules Proposal
Section 4 - Standard Possession Opportunities

Version: 1.0
Date: 27t October 2023
Page: 62

(coordinate with Western Route GW401)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Barnt Green Jn WEEK 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Blackwell SUN/ 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon | Trains to Be Diverted via
306.3 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton Park
MID There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
WEEK (coordinate with Western Route GW401)
WEEK 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun
Blackwell Summit END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
And SUN/ 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon Trains to Be Diverted via
Stoke Works Jn MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
306.4 Soho Road and Sutton Park
(Previously GW401.1) - - . . — . - - . .
MID There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
WEEK (coordinate with Western RouteGW401)
Stoke Works Jn WEEK 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun
And END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Abbotswood Jn SUN/ 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon Trains to Be Diverted via
306.5 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton Park
(Previously GW401.2)
MID There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
WEEK
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MD306 BIRMINGHAM NEW STREET TO ASHCHURCH (EXCLUSIVE) continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Abbotswood Jn and WEEK
Ashchurch (Excl) END 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun
(Boundary with BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Western)
306.6 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

All line blocks of this line unavailable due to diversions via DCL being in the order of 90 miles and clashes with section 5

(co-ordinate with Western Route GW401)

possessions on the Vale of Glamorgan.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Barnt Green Jn WEEK
and END 0010 Sun to 0910 Sun 0010 Sun to 0910 Sun 0010 Sun to 0910 Sun 0010 Sun to 0910 Sun 0010 Sun to 0910 Sun
Redditch BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
310.1
SUN/
MON 0010 Mon to 0550 Mon 0010 Mon to 0550 Mon 0010 Mon to 0550 Mon 0010 Mon to 0550 Mon 0010 Mon to 0550 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0010 T-Sa to 0550 T-Sa
BLOCKED
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stechford South Jn WEEK
and END 0015 Sun to 0945 Sun 0015 Sun to 0945 Sun 0015 Sun to 0945 Sun 0015 Sun to 0945 Sun 0015 Sun to 0945 Sun
Aston South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
315.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Proof House Jn WEEK
and END 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun
Aston South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.1 (1) (1)
SUN/
MON 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID NOT with New Street to
WEEK 0025 T-Sa to 0515 T-Sa Soho North, Galton Jn and
BLOCKED Monmore Green, Wichnor
@ Jn to Water Orton East
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details poSsessions.
Aston South Jn WEEK
and END 0015 Sun to 0820 Sun 0015 Sun to 0820 Sun 0015 Sun to 0820 Sun 0015 Sun to 0820 Sun 0015 Sun to 0820 Sun
Aston North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.2 (1) (1)
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

NOTES:

(1] Route to be kept open to allow for additional ECS moves to/from Central Rivers Depot in weeks 2, 5, 9 & 22 due to extended Bank Holiday access elsewhere. Times to be confirmed at

DPPP

® Possession to finish at 0410 in weeks 28-37 ICW RHTT
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There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Aston North Jn WEEK
And END 0005 to 0850 Sun 0005 to 0850 Sun 0005 to 0850 Sun 0005 to 0850 Sun 0005 to 0850 Sun
Perry Barr North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.3
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Perry Barr North Jn WEEK
and END 2355 Sat to 0850 Sun 2355 Sat to 0850 Sun 2355 Sat to 0850 Sun 2355 Sat to 0850 Sun 2355 Sat to 0850 Sun
Newton Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.4
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available
MID
WEEK
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MD320 PROOF HOUSE JN TO BUSHBURY JN (VIA BESCOT) continued...
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Newton Jn WEEK
and END 2350 Sat to 0855 Sun 2350 Sat to 0855 Sun 2350 Sat to 0855 Sun 2350 Sat to 0855 Sun 2350 Sat to 0855 Sun
Bescot Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.5
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Bescot Jn WEEK
and END 2350 Sat to 0935 Sun 2350 Sat to 0935 Sun 2350 Sat to 0935 Sun 2350 Sat to 0935 Sun 2350 Sat to 0935 Sun
Darlaston Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.6
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Darlaston Jn WEEK
and END 0045 Sun to 0935 Sun 0045 Sun to 0935 Sun 0045 Sun to 0935 Sun 0045 Sun to 0935 Sun 0045 Sun to 0935 Sun
Portobello Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.7
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Portobello Jn WEEK NOT with all lines
and END BLOCKED on the Trent
BusToury Jn 2335 Sat to 0845 Sun 2335 Sat to 0845 Sun 2335 Sat to 0845 Sun 2335 Sat to 0845 Sun 2335 Sat to 0845 Sun \Fgﬁ”‘zea”(‘igeé'gﬁ;g;k)
’ BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED geley.
possessions.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Soho South Jn WEEK
and END 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun
Soho East Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
325.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Soho East Jn WEEK
and END 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun
Perry Barr North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
325.2
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Soho East Jn WEEK
and END 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun
Soho North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
330.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
ngK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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MD335 PERRY BARR WEST JN TO PERRY BARR SOUTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025

Perry Barr West Jn WEEK

and END 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun
Perry Barr BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
South Jn
335.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
\I\IIIVIIIE)EK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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Date:

BLOCKED
O]

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Aston North Jn WEEK
and END 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun
Four Oaks BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
340.1
SUN/ Not with Wichnor Jn to
MON 0045 Mon to 0500 Mon 0045 Mon to 0500 Mon 0045 Mon to 0500 Mon 0045 Mon to 0500 Mon 0045 Mon to 0500 Mon Grand Jn possessions.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Not with Wichnor Jn to
WEEK 0025 T-Sa to 0520 T-Sa Water Orton East Jn
BLOCKED possessions.
@ No possessions in weeks
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details 28 - 37 ICW RHTT other
than agreed Section 5
weeks
Four Oaks WEEK
and END 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun
Lichfield Trent BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Valley High Level Jn
340.2 SUN/ Not with Wichnor Jn to
MON 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon Grand Jn possessions.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Not with Wichnor Jn to
WEEK 0045 T-Sa to 0505 T-Sa Water Orton East Jn

possessions.

No possessions in weeks
28 - 37 ICW RHTT other
than agreed Section 5
weeks

NOTES:

@ Not to be taken during Section 5 weeks on MD501 between Wichnor Jn to Water Orton East Jn. See Section 5 Midweek night possession plan for dates.
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MD340 ASTON NORTH JN TO ALREWAS (EXCLUSIVE) continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Lichfield Trent Valley | WEEK
High Level Jn END 0600 Sat to 1815 Sat 0600 Sat to 1815 Sat 0600 Sat to 1815 Sat 0600 Sat to 1815 Sat 0600 Sat to 1815 Sat
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Alrewas L.C and and and and and
340.3 0015 Sun to 0745 Sun 0015 Sun to 0745 Sun 0015 Sun to 0745 Sun 0015 Sun to 0745 Sun 0015 Sun to 0745 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON 1345 Sun to 0600 Mon 1345 Sun to 0600 Mon 1345 Sun to 0600 Mon 1345 Sun to 0600 Mon 1345 Sun to 0600 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Bez(;o(} Jn ‘Ilzvr\IIEI:I)EK 2345 Sat to 0855 Sun 2345 Sat to 0855 Sun 2345 Sat to 0855 Sun 2345 Sat to 0855 Sun 2345 Sat to 0855 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Walsall Pleck Jn
345.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Walsall Pleck Jn WEEK
and END 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun
Walsall North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
345.2
SUN/ No electrical access Walsall
MON 0010 Mon to 0545 Mon 0010 Mon to 0545 Mon 0010 Mon to 0545 Mon 0010 Mon to 0545 Mon 0010 Mon to 0545 Mon Station.
Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED
MID
WEEK Standard Possession Opportunities not available
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Walsall North Jn WEEK
and END 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun
Ryecroft Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
345.3
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID
WEEK Standard Possession Opportunities not available
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Date:

0040 to 0605 Sat
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Ryecroft Jn WEEK
and END 0040 to 0905 Sun 0040 to 0905 Sun 0040 to 0905 Sun 0040 to 0905 Sun 0040 to 0905 Sun
Hednesford BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
3454
SUN/ Not to be taken with Bescot
MON 0005 to 0540 Mon 0005 to 0540 Mon 0005 to 0540 Mon 0005 to 0540 Mon 0005 to 0540 Mon Jn to Bushbury Jn,
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Bushbury to Stafford
possessions.
MID Not to be taken with Bescot
WEEK 0045 to 0550 T-F Jn to Bushbury Jn,
0045 to 0545 Sat Bushbury to Stafford
BLOCKED possessions.
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hednesford WEEK
and END 2335 Sat to 0920 Sun 2335 Sat to 0920 Sun 2335 Sat to 0920 Sun 2335 Sat to 0920 Sun 2335 Sat to 0920 Sun
Rugeley Town BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
345.5 SUN/ Not to be taken with Bescot
MON 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon Jn to Bushbury Jn,
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Bushbury to Stafford
possessions.
MID Not to be taken with Bescot
WEEK 0035 to 0605 T-F Jn to Bushbury Jn,

Bushbury to Stafford
possessions.
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MD355 LICHFIELD TV JN TO LICHFIELD TRENT VALLEY
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Lichfield TV Jn WEEK
and END 2215 Sat to 0900 Sun 2215 Sat to 0900 Sun 2215 Sat to 0900 Sun 2215 Sat to 0900 Sun 2215 Sat to 0900 Sun
Lichfield Trent BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Valley
355.1 SUN/
MON 2345 Sun to 0545 Mon 2345 Sun to 0545 Mon 2345 Sun to 0545 Mon 2345 Sun to 0545 Mon 2345 Sun to 0545 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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Date:

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Walsall Pleck Jn WEEK
and END 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun
Darlaston Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
360.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
MD365 PORTOBELLO JN TO WOLVERHAMPTON CRANE STREET JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Portobello Jn WEEK
and END 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun
Wolverhampton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Crane Street Jn
365.1 SUN/
MON 0040 Mon to 0530 Mon 0040 Mon to 0530 Mon 0040 Mon to 0530 Mon 0040 Mon to 0530 Mon 0040 Mon to 0530 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Heyford WEEK
And END 2315 Sat to 0935 Sun 2315 Sat to 0935 Sun 2315 Sat to 0935 Sun 2315 Sat to 0935 Sun 2315 Sat to 0935 Sun
Aynho Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
401.1
SUN/ Access available 2350 Sun
MON 2245 Sun to 0450 Mon 2245 Sun to 0450 Mon 2245 Sun to 0450 Mon 2245 Sun to 0450 Mon 2245 Sun to 0450 Mon to 0500 Mon in the following
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED weeks
40, 48, 04, 12, 20, 28, 36
(To be shown as a section 7
at DPPP)
Times to be eased
according at DPPP stage
between weeks 27-37 to
allow for RHTT
MID
WEEK Standard Possession Opportunities not available
Aynho Jn WEEK
and END 0125 to 0740 Sun 0125 to 0740 Sun 0125 to 0740 Sun 0125 to 0740 Sun 0125 to 0740 Sun
Banbury North BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
401.2 (1)
SUN/ Access available 2350 Sun
MON to 0500 Mon in the following
weeks
0135 to 0445 Mon 0135 to 0445 Mon 0135 to 0445 Mon 0135 to 0445 Mon 0135 to 0445 Mon 40, 48, 04, 12, 20, 28, 36
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED (To be shown as a section 7
at DPPP)
Times to be eased
according at DPPP stage
between weeks 27-37 to
allow for RHTT
MID
WEEK Standard Possession Opportunities not available
NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0655 Sun ex Aylesbury, c. 0640 Sun ex Banbury
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MD401 HEYFORD (INCL) TO BORDESLEY JN continued...

Version: 1.0

Date:
Page: 78

27t October 2023

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Banbury North Jn WEEK
and END 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun
Leamington Spa BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
South Jn
401.3 SUN/ Access available 2350 Sun
MON 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon to 0500 Mon in the following
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED weeks
40, 48, 04, 12, 20, 28, 36
(To be shown as a section 7
at DPPP)
MID
WEEK Standard Possession Opportunities not available
Leamington Spa WEEK WMT ECS (5H28) to stable
South Jn END 0040 Sun to 0900 Sun 0040 Sun to 0900 Sun 0040 Sun to 0900 Sun 0040 Sun to 0900 Sun 0040 Sun to 0900 Sun in Leamington Spa Depot
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED siding.
Leamington Spa
North Jn SUN/ Access available 2350 Sun
401.4 MON 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon to 0500 Mon in the following
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED weeks
40, 48, 04, 12, 20, 28, 36
(To be shown as a section 7
at DPPP)
MID
WEEK Standard Possession Opportunities not available
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MD401 HEYFORD (INCL) TO BORDESLEY JN continued...

Version: 1.0
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There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Leamington Spa WEEK Possessions not to be taken
North Jn END until after 0040 if blocking
and between Leamington spa
Hatton South Jn 0030 Sun to 0845 Sun 0030 Sun to 0845 Sun 0030 Sun to 0845 Sun 0030 Sun to 0845 Sun 0030 Sun to 0845 Sun and LN45 to allow the
401.5 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED passage of 5H28
manoeuvring between
Leamington Spa Station and
the Depot Siding.
SUN/ Access available 2350 Sun
MON to 0500 Mon in the following
2345 Sun to 0350 Mon 2345 Sun to 0350 Mon 2345 Sun to 0350 Mon 2345 Sun to 0350 Mon 2345 Sun to 0350 Mon weeks
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 40, 48, 04, 12, 20, 28, 36
(To be shown as a section 7
at DPPP)
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Hatton South Jn WEEK
and END 0020 Sun to 0835 Sun 0020 Sun to 0835 Sun 0020 Sun to 0835 Sun 0020 Sun to 0835 Sun 0020 Sun to 0835 Sun
Sollihull BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
401.6
SUN/ Access available 2350 Sun
MON to 0500 Mon in the following
2355 Sun to 0345 Mon 2355 Sun to 0345 Mon 2355 Sun to 0345 Mon 2355 Sun to 0345 Mon 2355 Sun to 0345 Mon weeks
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 40, 48, 04, 12, 20, 28, 36
(To be shown as a section 7
at DPPP)
MID
WEEK
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MD401 HEYFORD (INCL) TO BORDESLEY JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Sollihull WEEK
and END 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun
Tyseley South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
401.7
SUN/ Access available 2355 Sun
MON to 0500 Mon in the following
0001 to 0335 Mon 0001 to 0335 Mon 0001 to 0335 Mon 0001 to 0335 Mon 0001 to 0335 Mon weeks
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 40, 48, 04, 12, 20, 28, 36
(To be shown as a section 7
at DPPP)
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Tyseley South Jn WEEK Access required to/from
and END 0100 Sun to 0830 Sun 0100 Sun to 0830 Sun 0100 Sun to 0830 Sun 0100 Sun to 0830 Sun 0100 Sun to 0830 Sun Tyseley Depot.
Small Heath BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
South Jn
401.8 SUN/ Access available 2355 Sun
MON 0005 to 0330 Mon to 0500 Mon in the following
0005 to 0330 Mon BLOCKED 0005 to 0330 Mon 0005 to 0330 Mon 0005 to 0330 Mon weeks
BLOCKED BLOCKED BLOCKED BLOCKED 40, 48, 04, 12, 20, 28, 36
(To be shown as a section 7
at DPPP)
MID
WEEK Can be taken ICW section 5 on Bordesley Lines
Small Heath South Jn | WEEK
and END 0055 Sun to 0810 Sun 0055 Sun to 0810 Sun 0055 Sun to 0810 Sun 0055 Sun to 0810 Sun 0055 Sun to 0810 Sun
Bordesley Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(FAST/MAIN LINES)
401.9 SUN/
MON 0005 to 0330 Mon 0005 to 0330 Mon 0005 to 0330 Mon 0005 to 0330 Mon 0005 to 0330 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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MD405 LEAMINGTON SPA JN TO COVENTRY SOUTH JN

Version: 1.0

Date:
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There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Leamington Spa Jn WEEK
and END 2305 Sat to 0925 Sun 2305 Sat to 0925 Sun 2305 Sat to 0925 Sun 2305 Sat to 0925 Sun 2305 Sat to 0925 Sun
Coventry South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
405.1
SUN/ Access available 2350 Sun
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession to 0500 Mon in the following
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | weeks
40, 48, 04, 12, 20, 28, 36
MID
WEEK
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MD410 COVENTRY NORTH JN TO NUNEATON SOUTH JN

Version: 1.0
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Page: 82

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Coventry North Jn WEEK At Coventry North Jn access
and END to be maintained between
Three Spires 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun Coventry Station and
4101 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Coventry Yard (West
Midlands TOC ECS).
SUN/
MON 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Three Spires WEEK
and END 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun
Hawksbury BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Lane Jn
410.2 SUN/
MON 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

Electronic copy - uncontrolled when printed. Next scheduled issue: 09" February 2024




Network Rail

EAP Milton Keynes

OFFICIAL

Engineering Access Statement 2025

Version: 1.0

Rules Proposal Date: 27t October 2023
NW&C (Central & WCS) Section 4 - Standard Possession Opportunities Page: 83
MD410 COVENTRY NORTH JN TO NUNEATON SOUTH JN continued . . .
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hawksbury WEEK Access to platform 1 at
Lane Jn END 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun Nuneaton required.
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Nuneaton South Jn
410.3 SUN/
MON 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hatton Station WEEK
and END 2345 Sat to 0905 Sun 2345 Sat to 0905 Sun 2345 Sat to 0905 Sun 2345 Sat to 0905 Sun 2345 Sat to 0905 Sun
Bearley Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
415.1
SUN/
MON 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2345 M-F to 0545 T-Sa
BLOCKED
Bearley Jn WEEK
and END 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun
Stratford Upon BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Avon
415.2 SUN/
’ MON 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2345 M-F to 0545 T-Sa
BLOCKED
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hatton North Jn WEEK
and END 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun
Hatton West Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
420.1
SUN/
MON 2020 Sun to 0540 Mon 2020 Sun to 0540 Mon 2020 Sun to 0540 Mon 2020 Sun to 0540 Mon 2020 Sun to 0540 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2350 M-F to 0540 T-Sa

BLOCKED
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MD425 TYSELEY SOUTH JN TO BEARLEY JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Tyseley South Jn WEEK
and END 0005 to 0840 Sun 0005 to 0840 Sun 0005 to 0840 Sun 0005 to 0840 Sun 0005 to 0840 Sun
Whitlocks End BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
4251
SUN/
MON 2015 Sun to 0610 Mon 2015 Sun to 0610 Mon 2015 Sun to 0610 Mon 2015 Sun to 0610 Mon 2015 Sun to 0610 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0010 T-Sa to 0610 T-Sa
BLOCKED
Whitlocks End WEEK
and END 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun
Bearley Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
425.2
SUN/
MON 2015 Sun to 0630 Mon 2015 Sun to 0630 Mon 2015 Sun to 0630 Mon 2015 Sun to 0630 Mon 2015 Sun to 0630 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2320 M-F to 0630 T-Sa
BLOCKED
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Droitwich Spa
and
Hartlebury
430.1

WEEK
END

2355 Sat to 0900 Sun
BLOCKED

2355 Sat to 0900 Sun
BLOCKED

2355 Sat to 0900 Sun
BLOCKED

2355 Sat to 0900 Sun
BLOCKED

2355 Sat to 0900 Sun
BLOCKED

SUN/
MON

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

MID
WEEK

2355 M-F to 0510 T-Sa
BLOCKED

NOT with Kings Norton and
Blackwell and New St to
Kings Norton possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hartlebury WEEK
and END 2350 Sat to 0900 Sun 2350 Sat to 0900 Sun 2350 Sat to 0900 Sun 2350 Sat to 0900 Sun 2350 Sat to 0900 Sun
Kidderminster BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
430.2
SUN/
MON NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted
Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID NOT with Kings Norton and
WEEK Blackwell and New St to
Kings Norton possessions.
Not to be taken during
2350 M-F to 0510 T-Sa Section 5 weeks between
BLOCKED Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
Kidderminster WEEK
and END 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun
Stourbridge Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
430.3 SUN/
MON NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted
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MID
WEEK

2350 M-F to 0510 T-Sa
BLOCKED

NOT with Halesowen and
Blackwell and New St to
Kings Norton possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Stourbridge Jn
and
Stourbridge
North Jn
430.4

WEEK
END

0025 to 0900 Sun
BLOCKED

0025 to 0900 Sun
BLOCKED

0025 to 0900 Sun
BLOCKED

0025 to 0900 Sun
BLOCKED

0025 to 0900 Sun
BLOCKED

SUN/
MON

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

MID
WEEK

0010 T-Sa to 0510 T-Sa
BLOCKED

NOT with Halesowen and
Blackwell and New St to
Kings Norton possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Small Heath WEEK
South Jn END 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Small Heath
North Jn SUN/
435.0 MON 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Up and Down Small Heath
WEEK 0055 T-Th to 0515 T-Th Goods line to be left open
BLOCKED and taken as section 5
@ possession to allow access
0055 Fri to 0500 Fri to Lafarge sidings.
BLOCKED
@
0055 Sat to 0515 Sat
BLOCKED
@
Small Heath WEEK
North Jn END 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Birmingham Moor
Street SUN/ Can be taken after the
435.1 MON 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon passage of 5R69 into bay
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED platforms at Moor Street.
MID Chiltern Railways are
WEEK 0055 T-Sto 0515 T- S permitted to shunt stock into
BLOCKED the sidings prior to
possessions being taken
NOTES:

@ Goods line possessions see Section 5 Midweek night possession plan for details.
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MD435 SMALL HEATH SOUTH JN TO STOURBRIDGE NORTH JN continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Birmingham WEEK
Moor Street END 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Birmingham Snow
Hill (inclusive) SUN/
435.2 MON 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0040 T-Sato 0515 T- Sa
BLOCKED
Birmingham Snow WEEK
Hill and END 0035 to 0910 Sun 0035 to 0910 Sun 0035 to 0910 Sun 0035 to 0910 Sun 0035 to 0910 Sun
Smethwick Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
435.3
SUN/
MON 2325 Sun to 0520 Mon 2325 Sun to 0520 Mon 2325 Sun to 0520 Mon 2325 Sun to 0520 Mon 2325 Sun to 0520 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID NOT with Small Heath Sth
WEEK Jn and Bordesley Jn,
Bordesley Jn to St Andrews
Jn and St Andrews Jn to
Grand Jn possessions.
2355 M-F to 0535 T-Sa Not fo be taken during
BLOCKED Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Smethwick Jn
and
Langley Green
435.4

WEEK
END

0035 to 0915 Sun
BLOCKED

0035 to 0915 Sun
BLOCKED

0035 to 0915 Sun
BLOCKED

0035 to 0915 Sun
BLOCKED

0035 to 0915 Sun
BLOCKED

SUN/
MON

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

MID
WEEK

0020 T-Sa to 0505 T-Sa
BLOCKED

NOT with Kings Norton and
Blackwell, Small Heath Sth
Jn and Bordesley Jn,
Bordesley Jn to St Andrews
Jn and St Andrews Jn to
Grand Jn, Bushbury to
Stafford possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Langley Green
and
Stourbridge Nth Jn
435.5

WEEK
END

0030 to 0915 Sun
BLOCKED

0030 to 0915 Sun
BLOCKED

0030 to 0915 Sun
BLOCKED

0030 to 0915 Sun
BLOCKED

0030 to 0915 Sun
BLOCKED

SUN/
MON

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

MID
WEEK

0015 T- Sa to 0505 T- Sa
BLOCKED

NOT with Halesowen and
Blackwell and New St to
Kings Norton possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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Version: 1.0
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0020 T-Sa to 0500 T-Sa
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Galton Jn WEEK
and END 2350 Sat to 0930 Sun 2350 Sat to 0930 Sun 2350 Sat to 0930 Sun 2350 Sat to 0930 Sun 2350 Sat to 0930 Sun
Smethwick Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
440.1
SUN/
MON NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted
Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID NOT with Halesowen and
WEEK Blackwell, Small Heath Sth

Jn and Bordesley Jn,
Bordesley Jn to St Andrews
Jn and St Andrews Jn to
Grand Jn possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD445 STOURBRIDGE NORTH JN TO STOURBRIDGE TOWN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stourbridge WEEK
North Jn END 0010 to 0730 Sun 0010 to 0730 Sun 0010 to 0730 Sun 0010 to 0730 Sun 0010 to 0730 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Stourbridge Town
4451 SUN/
MON 2010 Sun to 0515 Mon 2010 Sun to 0515 Mon 2010 Sun to 0515 Mon 2010 Sun to 0515 Mon 2010 Sun to 0515 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0010 T-Sa to 0515 T-Sa
BLOCKED
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MD450 STOURBRIDGE NORTH JN TO ROUND OAK
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stourbridge WEEK
North Jn END 1400 Sat to 1130 Sun 1400 Sat to 1130 Sun 1400 Sat to 1130 Sun 1400 Sat to 1130 Sun 1400 Sat to 1130 Sun
And BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Round Oak
450.1 SUN/
MON 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2225 M-F to 0525 T-Sa
BLOCKED
MD460 FENNY COMPTON TO BURTON DASSETT
SECTION Periods A and B Period C Period D Periods E to G

15.12.2024 to 09.02.2025

10.02.2025 to 30.03.2025

31.03.2025 to 17.05.2025

18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

1in 8 weeks 1000 M-F to 1800 M-F (see section 5)

Fenny Compton WEEK
to END 1800 Sat to 0600 Mon 1800 Sat to 0600 Mon 1800 Sat to 0600 Mon 1800 Sat to 0600 Mon 1800 Sat to 0600 Mon
Burton Dassett BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
460.1
SUN/
MON see above see above see above see above see above
MID
WEEK
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MD501 TAMWORTH (INCLUSIVE)TO BIRMINGHAM PROOF HOUSE JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Elford G.F WEEK
and END 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun
Kingsbury Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
501.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Kingsbury Jn WEEK
and END 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun
Water Orton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
East Jn
(Fast Lines) SUN/
501.2 MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Water Orton WEEK
East Jn END 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Castle
Bromwich Jn SUN/
501.3 MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available

Electronic copy - uncontrolled when printed. Next scheduled issue: 09" February 2024




Network Rail

EAP Milton Keynes

NW&C (Central & WCS)

OFFICIAL

Engineering Access Statement 2025
Rules Proposal

Section 4 - Standard Possession Opportunities

MD501 TAMWORTH (INCLUSIVE)TO BIRMINGHAM PROOF HOUSE JN continued...

Version: 1.0

Date:

27t October 2023
Page: 98

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Castle Bromwich Jn WEEK
and END 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun
Duddeston Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
501.4
SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon Trains to Be Diverted via
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton Park
MID
WEEK Standard Possession Opportunities not available
Duddeston Jn WEEK
and END 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun
Grand Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
501.5
SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon Trains to Be Diverted via
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton Park
MID
WEEK Standard Possession Opportunities not available
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 | 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Kingsbury Jn WEEK
and END 2300 Sat to 1100 Sun 2300 Sat to 1100 Sun 2300 Sat to 1100 Sun 2300 Sat to 1100 Sun 2300 Sat to 1100 Sun
Whitacre Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED . .
(Slow Lines) NOT YVIth East lines
545.1 SUN/ possession Kingsbury Jn
MON 2250 Sun to 0550 Mon 2250 Sun to 0550 Mon 2250 Sun to 0550 Mon 2250 Sun to 0550 Mon 2250 Sun to 0550 Mon and Water Orton East Jn.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

Electronic copy - uncontrolled when printed. Next scheduled issue: 09" February 2024




Network Rail

EAP Milton Keynes

NW&C (Central & WCS)

OFFICIAL

Engineering Access Statement 2025
Rules Proposal
Section 4 - Standard Possession Opportunities

MD555 NUNEATON NORTH JN TO WATER ORTON EAST JN

Version: 1.0

Date:
Page:

27t October 2023
100

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Nuneaton North Jn WEEK
and END 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun
Abbey Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(Down & Up Chord
lines) SUN/
555.1 MON 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Abbey Jn WEEK Possessions to start at 2330
and END 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun Sat during HS2 Section 7s
Whitacre Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to allow ECS moves to
555.2 Leicester
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Whitacre Jn WEEK Possessions to start at 2330
and END 2315 Sat to 0855 Sun 2315 Sat to 0855 Sun 2315 Sat to 0855 Sun 2315 Sat to 0855 Sun 2315 Sat to 0855 Sun Sat during HS2 Section 7s
Water Orton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to allow ECS moves to
East Jn Leicester
555.3 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Water Orton WEEK
West Jn END 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Park Lane Jn
560.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available

MD565 CASTLE BROMWICH JN TO RYECROFT JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Castle WEEK
Bromwich Jn END 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Ryecroft Jn
565.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available
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Version: 1.0

Date:
Page:

27t October 2023
102

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Landor Street WEEK 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
St Andrews Jn SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon Trains to Be Diverted via
570.1 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton Park
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
St Andrews Jn WEEK 0010 to 0815 Sun 0010 to 0815 Sun 0010 to 0815 Sun 0010 to 0815 Sun 0010 to 0815 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Bordesley Jn
570.2 SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon Trains to Be Diverted via
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton Park
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Bordesley Jn WEEK 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Kings Norton Jn
570.3
SUN/ 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon Trains to Be Diverted via
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton Park
MID
WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
St Andrews Jn WEEK
and END 0055 to 0855 Sun 0055 to 0855 Sun 0055 to 0855 Sun 0055 to 0855 Sun 0055 to 0855 Sun
Grand Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
575.1
;%’:l’ 0045 Mon to 0440 Mon 0045 Mon to 0440 Mon 0045 Mon to 0440 Mon 0045 Mon to 0440 Mon 0045 Mon to 0440 Mon gjrsirfgsvf,:’e”kg;‘:obg;ake”
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED RHTT Season
MID Possession not to be taken
WEEK 0140 to 0440 Tue, Wed, Thu, Fri & Sat during weeks 27 to 37
BLOCKED RHTT Season
MD580 LIFFORD EAST JN TO LIFFORD WEST JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Lifford East Jn WEEK 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Lifford West Jn
580.1
SUN/
MON 0025 Mon to 0535 Mon 0025 Mon to 0535 Mon 0025 Mon to 0535 Mon 0025 Mon to 0535 Mon 0025 Mon to 0535 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0025 T-Sa to 0535 T-Sa

BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Marylebone WEEK Sat night:
and END Platforms 3 & 6 to be
Neasden South Jn 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 3yalaple for Chilterns to
’ BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED aple.
Note: Patrolling on even
weeks.
SUN/ Sun night:
MON 0035 to 0545 Mon Platforms 1 & 2 to be
0035 to 0545 Mon 0035 to 0545 Mon 0035 to 0545 Mon 0035 to 0545 Mon Down BLOCKED available for Chilterns to
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED 0015 to 0545 Mon Stable.
0015 to 0545 Mon 0015 to 0545 Mon 0015 to 0545 Mon 0015 to 0545 Mon Up BLOCKED
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 1) Access to Neasden South
siding must be maintained
see MD715 for times.
MID Mon to Thu night inc:
WEEK Platforms 1 & 2 to be
available for Chilterns to
Stable.
Fri night:
0035 T-F to 0545 T-F Platforms 2, 3 & wall to be
Down BLOCKED available for Chilterns to
0020 T-Fto 0545 T- F Stable.
Up BLOCKED
O) Two platforms at
Marylebone to be available
to stable Chilterns ECS.
Access to Neasden South
siding must be maintained
see MD715 for times.
NOTES:

(1] Possession of the Up line to finish at 0525 Mon ICW RHT
@ Fri-Sat opportunity to allow WTT GBRf London Underground services to run
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Down BLOCKED
0020 T- Fto 0530 T- F
Up BLOCKED

QO

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Neasden South Jn WEEK
and END 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun
South Ruislip BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
701.2

SUN/ Access to Neasden South

MON 0035 to 0530 Mon 0035 to 0530 Mon 0035 to 0530 Mon 0035 to 0530 Mon 0035 to 0530 Mon siding must be maintained
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED see MD715 for times.
0015 to 0530 Mon 0015 to 0530 Mon 0015 to 0530 Mon 0015 to 0530 Mon 0015 to 0530 Mon

Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(1]
MID Access to Neasden South
WEEK 0035 T-Fto 0530 T- F

siding must be maintained
see MD715 for times.

NOTES:

(1] Possession of the Up line to finish at 0345 Mon ICW RHTT
@ Fri-Sat opportunity to allow WTT GBRf London Underground services to run.
@ Possession of the Up line to finish at 0415 in weeks 28-37 ICW RHTT
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MD701 MARYLEBONE TO AYNHO JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
South Ruislip WEEK
and END 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun
West Ruislip BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
701.3 (1)
SUN/
MON 0055 to 0525 Mon 0055 to 0525 Mon 0055 to 0525 Mon 0055 to 0525 Mon 0055 to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(L) (L) (L) 0 06
MID
WEEK 0035 T-F to 0510 T-F
BLOCKED
0le)
West Ruislip WEEK 0045 to 0745 Sun 0045 to 0745 Sun 0045 to 0745 Sun 0045 to 0745 Sun 0045 to 0745 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Gerrards Cross (2)
701.4 SUN/
MON 0030 to 0530 Mon 0030 to 0530 Mon 0030 to 0530 Mon 0030 to 0530 Mon 0030 to 0530 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(1) (1) (1) (1) 06
MID
WEEK 0045 T-F to 0510 T-F
BLOCKED
0]©)
NOTES:

OO 6A56 to be planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.
6A56 to depart earlier in weeks when possession is taken.

Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0655 Sun ex Aylesbury, c. 0640 Sun ex Banbury
Possession of the Up line to finish at 0345 Mon ICW RHTT

XK X )

Possession to finish at 0410 in weeks 28-37 ICW RHTT

Possession of the Up line to finish at 0405 in weeks 28-37 ICW RHTT
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MD701 MARYLEBONE TO AYNHO JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods Hand J REMARKS
15.12.2024 to 09.02.2025 | 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Gerrards Cross WEEK
and END 0100 to 0745 Sun 0100 to 0745 Sun 0100 to 0745 Sun 0100 to 0745 Sun 0100 to 0730 Sun
High Wycombe BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
701.5 (1)
SUN/
MON 0045 to 0530 Mon 0045 to 0530 Mon 0045 to 0530 Mon 0045 to 0530 Mon 0100 to 0510 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0005 to 0530 Mon 0005 to 0530 Mon 0005 to 0530 Mon 0005 to 0530 Mon 0020 to 0510 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(3) (3) (3] (3) (23]
MID
WEEK 0100 T- F to 0530 T- F
BLOCKED
©]6);
High Wycombe WEEK
and END 0110 to 0720 Sun 0110 to 0720 Sun 0110 to 0720 Sun 0110 to 0720 Sun 0110 to 0720 Sun
Princes BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Risborough (1)
701.6
SUN/ Chiltern Trains to stable i
MON 0055 to 0525 Mon 0055 to 0525 Mon 0055 to 0525 Mon 0055 to 0525 Mon 0110 to 0525 Mon ba' elg‘tfo:fr:”:t ﬁish"" ein
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED WV P bo & tg 5 WPA
2355 Sun to 0520 Mon 2355 Sun to 0520 Mon 2355 Sun to 0520 Mon 2355 Sun to 0520 Mon 0005 Mon to 0455 Mon wgecl?smtoebe ;af:ez e
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED DPPP 9
(3) (3) (3] (3) (23]
MID
WEEK 0110 T- F to 0525 T- F

Down BLOCKED
0055 T- Fto 0520 T- F
Up BLOCKED

ORQ®

NOTES:
(1 Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0655 Sun ex Aylesbury, c. 0640 Sun ex Banbury
(2] Possession of the Up line to finish at 0345 Mon ICW RHTT

©O©® 6A56 to be planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.
6A56 to depart earlier in weeks when possession is taken.

Possessions to be clear of Princes Risborough (sig.ME171) by 0510 Tu for the passage of 7X10.

Possession to finish at 0355 in weeks 28-37 ICW RHTT

Possession to finish at 0345 in weeks 28-37 ICW RHTT

®oO0e
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Princes Risborough WEEK
and END 0055 to 0730 Sun 0055 to 0730 Sun 0055 to 0730 Sun 0055 to 0730 Sun 0055 to 0730 Sun
Bicester South 701.7 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
o
SUN/
MON 0115 to 0530 Mon 0115 to 0530 Mon 0115 to 0530 Mon 0115 to 0530 Mon 0115 to 0530 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Possessions to be given up
for the passage of the RHTT
MID 0105 T-F to 0530 T-F in week 28-37
WEEK 0120 T-F to 0515 T-F in weeks 39, 51, 11, 23, 35 when section 5 on MD720
BLOCKED @
Bicester South WEEK Turn back siding at Bicester
and END 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun to be kept open until 0115 to
Bicester North BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED allow trains to stable
701.8 (1)
SUN/
MON 0120 to 0510 Mon 0120 to 0510 Mon 0120 to 0510 Mon 0120 to 0510 Mon 0120 to 0510 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Possessions to be given up
for the passage of the RHTT
MID 0115t0 0515 T-F in week 28-37
WEEK 0120 T-F to 0515 T-F in weeks 39, 51, 11, 23, 35 when section 5 on MD720
BLOCKED
Bicester North WEEK
and END 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun
Aynho Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
701.9 (1)
SUN/ Possessions to be given up
MON 0125 to 0510 Mon 0125 to 0510 Mon 0125 to 0510 Mon 0125 to 0510 Mon 0125 to 0510 Mon for the passage of the RHTT
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED in week 28-37
Access available 2350 Sun
to 0505 Mon in the following
weeks
40, 48, 04, 12, 20, 28, 36
MID 0115t0 0515 T-F Possessions to be given up
WEEK 0120 T-F to 0515 T-F in weeks 39, 51, 11, 23, 35 when section 5 on MD720 for the passage of the RHTT
BLOCKED in week 28-37
NOTES:
(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0655 Sun ex Aylesbury, c. 0640 Sun ex Banbury
® Possessions to be clear of Princes Risborough (sig.ME171) by 0510 Tu for the passage of 7X10.
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MD705 GREENFORD WEST JN TO SOUTH RUISLIP
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Greenford West WEEK NOT with disruptive
8m 60ch END 1800 Sat to 1700 Sun 1800 Sat to 1700 Sun 1800 Sat to 1700 Sun 1800 Sat to 1700 Sun 1800 Sat to 1700 Sun Marylebone to South Ruislip
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED possessions.
South Ruislip
705.1 SUN/
MON 2310 Sun to 0515 Mon 2310 Sun to 0515 Mon 2310 Sun to 0515 Mon 2310 Sun to 0515 Mon 2310 Sun to 0515 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED

MID
WEEK

0030 T-F to 0515 T-F
BLOCKED
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Neasden South Jn
and
Harrow on the Hill
710.1

WEEK
END

0010 Sun to 0800 Sun
BLOCKED

0010 Sun to 0800 Sun
BLOCKED

0010 Sun to 0800 Sun
BLOCKED

0010 Sun to 0800 Sun
BLOCKED

0010 Sun to 0800 Sun
BLOCKED

SUN/
MON

2340 Sun to 0635 Mon
Down BLOCKED

2345 Sun to 0600 Mon
Up BLOCKED

2340 Sun to 0635 Mon
Down BLOCKED

2345 Sun to 0600 Mon
Up BLOCKED

2340 Sun to 0635 Mon
Down BLOCKED

2345 Sun to 0600 Mon
Up BLOCKED

2340 Sun to 0635 Mon
Down BLOCKED

2345 Sun to 0600 Mon
Up BLOCKED

2340 Sun to 0555 Mon
Down BLOCKED

2345 Sun to 0600 Mon
Up BLOCKED

MID
WEEK

0010 T-F to 0635 T-F
Down BLOCKED
and
2340 M-Th to 0600 T-F
Up BLOCKED
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Amersham
and
Aylesbury
712.1

WEEK
END

0055 Sun to 0815 Sun
Down BLOCKED

0001 Sun to 0715 Sun
Up BLOCKED

0055 Sun to 0815 Sun
Down BLOCKED

0001 Sun to 0715 Sun
Up BLOCKED

0055 Sun to 0815 Sun
Down BLOCKED

0001 Sun to 0715 Sun
Up BLOCKED

0055 Sun to 0815 Sun
Down BLOCKED

0001 Sun to 0715 Sun
Up BLOCKED

0055 Sun to 0815 Sun
Down BLOCKED

0001 Sun to 0715 Sun
Up BLOCKED

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

SUN/
MON

0025 Mon to 0700 Mon
Down BLOCKED

2320 Sun to 0515 Mon
Up BLOCKED

0025 Mon to 0700 Mon
Down BLOCKED

2320 Sun to 0515 Mon
Up BLOCKED

0025 Mon to 0700 Mon
Down BLOCKED

2320 Sun to 0515 Mon
Up BLOCKED

0025 Mon to 0700 Mon
Down BLOCKED

2320 Sun to 0515 Mon
Up BLOCKED

0025 Mon to 0700 Mon
Down BLOCKED

2320 Sun to 0515 Mon
Up BLOCKED

o

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

MID
WEEK

0100 Tu-F to 0700 Tu-F
Down BLOCKED

@

0100 to 0520 Tu
2310 Tu to 0520 W
0100 to 0520 Th
0100 to 0520 Fri
Up BLOCKED

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

Weeks 28 to 37 up line
possessions to be off by
0515 due to LUL leaf fall
restrictions.

Notes:

(1) Possession start time to be 0040 Mon ICW RHTT

@ Possessions of the down main to be lifted by 0410 Tues for the passage of 7X10
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MD715 NEASDEN SOUTH JN TO NEASDEN JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Neasden South Jn WEEK
and END 1200 Sat to 2200 Sun 1200 Sat to 2200 Sun 1200 Sat to 2200 Sun 1200 Sat to 2200 Sun 1200 Sat to 2200 Sun
Neasden Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
715.1
SUN/
MON see above see above see above see above see above
MID
WEEK 2130 M-Th to 0500 T-F
BLOCKED
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Princes Risborough
And
Aylesbury
720.1

WEEK
END

0130 Sun to 0710 Sun
BLOCKED

0130 Sun to 0710 Sun
BLOCKED

0130 Sun to 0710 Sun
BLOCKED

0130 Sun to 0710 Sun
BLOCKED

0130 Sun to 0710 Sun
BLOCKED

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

SUN/
MON

0125 Mon to 0500 Mon
BLOCKED

2]

0125 Mon to 0500 Mon
BLOCKED

2]

0125 Mon to 0500 Mon
BLOCKED

(2]

0125 Mon to 0500 Mon
BLOCKED

(2]

0125 Mon to 0500 Mon
BLOCKED

(2] 3)

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

MID
WEEK

0130 T-F to 0500 T- F
BLOCKED

QO

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

Not with South Ruislip-
Hanwell, Hanwell-Didcot
(Relief Lines), Didcot-
Oxford, Oxford-Claydon
LNE. EWS Calvert night
freight to have Q-paths both
via Oxford and via
Aylesbury.

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

NOTES:

O Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0655 Sun ex Aylesbury, c. 0640 Sun ex Banbury
@O6A56 to be planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.

6A56 to depart earlier in weeks when possession is taken.

© Possession start time to be 0150 Mon ICW RHTT
DPossession start time to be 0150 in weeks 28-37 ICW RHTT
@6A56 to be planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.

6A56 to depart earlier in weeks when possession is taken.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Aylesbury WEEK Possessions through
and END 0020 Sun to 0655 Sun 0020 Sun to 0655 Sun 0020 Sun to 0655 Sun 0020 Sun to 0655 Sun 0020 Sun to 0655 Sun Aylesbury to be requested
Aylesbury Vale BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED at DPPP timescales and to
Parkway be shown as disruptive. This
726.1 is due to Aylesbury being
used for depot moves.
SUN/ Possessions through
MON 0020 to 0455 Mon 0020 to 0455 Mon 0020 to 0455 Mon 0020 to 0455 Mon 0020 to 0455 Mon Aylesbury to be requested
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED at DPPP timescales and to
(1) (1) (1) (1) (1) be shown as disruptive. This
is due to Aylesbury being
used for depot moves.
MID Possessions through
WEEK Aylesbury to be requested
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.
Aylesbury Vale WEEK
Parkway END Aylesbury Vale P Way to Aylesbury Vale P Way to Aylesbury Vale P Way to Aylesbury Vale P Way to Aylesbury Vale P Way to
and Quainton Road Jn Quainton Road Quainton Road Quainton Road Quainton Road
Claydon West Jn 1700 Sat to 0600 Mon 1700 Sat to 0600 Mon 1700 Sat to 0600 Mon 1700 Sat to 0600 Mon 1700 Sat to 0600 Mon
726.2 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Quainton Road to Claydon | Quainton Road to Claydon | Quainton Road to Claydon | Quainton Road to Claydon | Quainton Road to Claydon
West Jn West Jn West Jn West Jn West Jn
Blocked Until Dec 2024 Blocked Until Dec 2024 Blocked Until Dec 2024 Blocked Until Dec 2024 Blocked Until Dec 2024
SUN/
MON see above see above see above see above see above
MID Quainton Road to Claydon West Jn
WEEK Blocked Until Dec 2024
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES:
(1] 6A56 to be planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.

6A56 to depart earlier in weeks when possession is taken.
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MD736 OXFORD PARKWAY (INCLUSIVE) TO DENBIGH HALL SOUTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Oxford Parkway WEEK
and END 0110 to 0730 Sun 0110 to 0730 Sun 0110 to 0730 Sun 0110 to 0730 Sun 0110 to 0730 Sun
Gavray Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
736.1 SUN/
MON 0050 to 0510 Mon 0050 to 0510 Mon 0050 to 0510 Mon 0050 to 0510 Mon 0050 to 0510 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Once track between
WEEK Bicester Gavray Jn and
Claydon is operational:
Not with Claydon to
Aylesbury Vale Parkway,
See Section 5 for cyclic midweek opportunities. Aylesbury Vale Parkway to
Aylesbury.
NO POSSESSIONS
PERMITTED ON FRI
NIGHT SAT MORNING
Gavray Jn WEEK 0030 to 0700 SUN 0030 to 0700 SUN 0030 to 0700 SUN 0030 to 0700 SUN 0030 to 0700 SUN
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Claydon East Jn
SUN/ 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon
736.2 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Not with Claydon to
WEEK See Section 5 for cyclic midweek opportunities. Aylesbury Vale Parkway,
TBC Aylesbury Vale Parkway to
Aylesbury.
Claydon East Jn WEEK 0030 to 0700 SUN 0030 to 0700 SUN 0030 to 0700 SUN 0030 to 0700 SUN 0030 to 0700 SUN
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Flyover Summit Jn
SUN/ 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon
736.3 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Only to be taken with
WEEK See Section 5 for cyclic midweek opportunities. MD101 slow line access
Denbigh South Jn to
Milton Keynes Station

Electronic copy - uncontrolled when printed. Next scheduled issue: 09" February 2024




Network Rail

EAP Milton Keynes

NW&C (Central & WCS)

Engineering Access Statement 2025

OFFICIAL

Rules Proposal

MD736 OXFORD PARKWAY (INCLUSIVE) TO DENBIGH HALL SOUTH JN continued....

Section 4 - Standard Possession Opportunities

27t October 2023

Version: 1.0
Date:
Page: 116

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Flyover Summit Jn WEEK 0030 to 0700 SUN 0030 to 0700 SUN 0030 to 0700 SUN 0030 to 0700 SUN 0030 to 0700 SUN Up to 12 extended NBS
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED weeks per year, to 0735
Denbigh Hall South Jn Sun.
Slow Line Cycles 3 & 5
736.4 Available 2205 Sat to
1200 Sun.
SUN/ 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon Slow Line Cycles 3 & 5
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Available 2205 Sun to
0600 Mon.
MID Only to be taken with
WEEK See Section 5 for cyclic midweek opportunities.

MD101 slow line access
Denbigh South Jn to
Milton Keynes Station
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MD741 FLYOVER SUMMIT JNTO FENNY STRATFORD JN (BLETCHLEY FLYOVER LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
WEEK
Flyover Summit Jn END 2300 Sat to 0300 Mon 2300 Sat to 0300 Mon 2300 Sat to 0300 Mon 2300 Sat to 0300 Mon 2300 Sat to 0300 Mon
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Fenny Stratford Jn
7411 SUN/
MON see above see above see above see above see above
MID
WEEK Standard Possession Opportunities not available
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Bicester South Jn | WEEK
and END 0025 Sun to 0730 Sun 0025 Sun to 0730 Sun 0025 Sun to 0730 Sun 0025 Sun to 0730 Sun 0025 Sun to 0730 Sun
Bicester Gavray BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn
SUN/ Possessions to be given
7451 MON 0105 to 0510 Mon 0105 to 0510 Mon 0105 to 0510 Mon 0105 to 0510 Mon 0105 to 0510 Mon up for the passage of the
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED RHTT in week 28-37
MID Possessions to be given
WEEK up for the passage of the

0100 to 0510 T-F
BLOCKED

RHTT in week 28-37

Not with Claydon to
Aylesbury Vale Parkway,
Aylesbury Vale Parkway to
Aylesbury.
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Wolverhampton
North Jn
and
Oxley Depot Up
Sidings Jn /
Connection (Excl)
801.1

WEEK
END

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

EXCEPT as shown below.
All lines Wolverhampton
North Jn to Oxley North Jn
including Oxley CS blocked
0100 Sun to 0745 Sun and
isolated 0200 Sun to 0645
Sun in weeks 42, 48, 02, 08,
14, 20, 26, 32

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Oxley Depot Up
Sidings Jn/
Connection (Excl)
and
Wellington
801.2

WEEK
END

0050 Sun to 0820 Sun
BLOCKED

0050 Sun to 0820 Sun
BLOCKED

0050 Sun to 0820 Sun
BLOCKED

o

0050 Sun to 0820 Sun
BLOCKED

0050 Sun to 0820 Sun
BLOCKED

SUN/
MON

0025 Mon to 0530 Mon
BLOCKED

0025 Mon to 0530 Mon
BLOCKED

0025 Mon to 0530 Mon
BLOCKED

0025 Mon to 0530 Mon
BLOCKED

0025 Mon to 0530 Mon
BLOCKED

Access must allow time for
axle counter reset process
to be completed to ensure
possessions given up on
time.

Possessions to allow
Shunting available to/from
the Wolverhampton
direction only.

MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

(blocked 4 weeks in 6)

Midweek night opportunities
not to be taken with

Gloucester-Abbotswood
(GW401) SLW wks.
42,48, 02, 08, 14, 20, 26,
32

or Crewe-Shrewsbury
GW?735 /NW1007 wks.
41, 47, 01, 07, 13, 19, 25,
31,37

Possessions to allow
Shunting available to/from
the Wolverhampton
direction only.

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, ¢. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Wellington WEEK
and END 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun
Abbey Foregate BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Access must allow time for
801.3 o o o o o axle counter reset process
to be completed to ensure
SUN/ possessions given up on
MON 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon time.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(1) (1)
MID Midweek night opportunities
WEEK not to be taken with
Gloucester-Abbotswood
0100 T- Fto 0520 T- F (GW401) SLW wks.
0100 Sa to 0515 Sa 42, 48, 02, 08, 14, 20, 26,
See section 5 for allowed engineering planning weeks 32
or Crewe-Shrewsbury
GW735 /NW1007 wks.
41, 47, 01, 07, 13, 19, 25,
31,37
NOTES:

0@ Protection limits at Abbey Foregate to allow ECS moves to take place between Shrewsbury Station and Shropshire Carriage Sidings
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stafford Road Jn WEEK
and END 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun
Bushbury Oxley Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
805.1

SUN/

MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available

MID

WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

MD810 MADELEY JN TO IRONBRIDGE

SECTION

2230 M-F to 0530 T-Sa
BLOCKED

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Madeley Jn WEEK
and END 2215 Sat to 1300 Sun 2215 Sat to 1300 Sun 2215 Sat to 1300 Sun 2215 Sat to 1300 Sun 2215 Sat to 1300 Sun
Ironbridge Power BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Station
810.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK
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MD900 (Formerly GW300) ABBOTSWOOD JN TO STOKE WORKS JN VIA WORCESTER SHRUB HILL

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Abbotswood Jn WEEK 2245 Sat — 0930 Sun 2245 Sat — 0930 Sun 2245 Sat — 0930 Sun 2245 Sat — 0930 Sun 2245 Sat — 0930 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Norton Jn SUN/ NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted
MON Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
900.1 Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID 0120 to 0430 T/W/T/F/Sa
WEEK All BLOCKED
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Norton Jn WEEK 0015 Sun — 0815 Sun 0015 Sun — 0815 Sun 0015 Sun — 0815 Sun 0015 Sun — 0815 Sun 0015 Sun — 0815 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Wylds Lane Jn SUN/ NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted
MON Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
900.2 Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID 0130 Tue - Sat to 0435 Tue- Sat Possession not available if
WEEK All BLOCKED Kings Norton to Abbotswood
Extended times can be had in section5 weeks, please see Section 5 for details Jn is blocked.
Wylds Lane WEEK 0045 Sun — 0745 Sun 0045 Sun — 0745 Sun 0045 Sun — 0745 Sun 0045 Sun — 0745 Sun 0045 Sun — 0745 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Worcester Tunnel Jn (1) (1) (1) (1) (1)
SUN/ NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted
900.3 MON Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID 0100 Tue-Fri to 0400 Tue-Fri Possession not available
WEEK All BLOCKED when SLW in operation
and between Abbotswood Jcn
0100 Sat to 0400 Sat and Ashchurch GF.
All BLOCKED Possession not available if
o Kings Norton to Abbotswood

Jn is blocked.

© GWR to stable in Worcester Long Siding each night. When out stabling is required, this will be in the Back Road and Pfm 3 cannot be included in the possession. This must be confirmed via the DPPP-CPPP process.
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MD900 (Formerly GW300) ABBOTSWOOD JN TO STOKE WORKS JN VIA WORCESTER SHRUB HILL - continued

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
At WEEK 0030 Sun — 0830 Sun 0030 Sun — 0830 Sun 0030 Sun — 0830 Sun 0030 Sun — 0830 Sun 0030 Sun — 0830 Sun
Worcester Tunnel Jcn | END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
SUN/
9004 MON Standard Possession Opportunities not available
MID
WEEK Standard Possession Opportunities not available
WorcesterTunnel Jcn | WEEK 0005 Sun — 0855 Sun 0005 Sun — 0855 Sun 0005 Sun — 0855 Sun 0005 Sun — 0855 Sun 0005 Sun — 0855 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Droitwich Spa SUN/ NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted
MON Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
900.5 Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID 0045 Tue to 0435 Tue Possession not available
WEEK All BLOCKED when SLW in operation
and between Abbotswood Jcn
0045 Wed-Sat to 0445 Wed-Sat and Ashchurch GF.
All BLOCKED Possession not available if
Kings Norton to Abbotswood
Jn is blocked.
Droitwich Spa WEEK 2300 Sat — 0910 Sun 2300 Sat — 0910 Sun 2300 Sat — 0910 Sun 2300 Sat — 0910 Sun 2300 Sat — 0910 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Stoke Works Jn
SUN/ 0040 Mon — 0435 Mon 0040 Mon — 0435 Mon 0040 Mon — 0435 Mon 0040 Mon — 0435 Mon 0040 Mon — 0435 Mon
900.6 MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID 2345 Mon-Fri to 0520 Tue-Sat
WEEK All BLOCKED
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27t October 2023

when Shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Wolvercot Jn WEEK 2335 Sat — 0850 Sun 2335 Sat — 0850 Sun 2335 Sat — 0850 Sun 2335 Sat — 0850 Sun 2335 Sat — 0850 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Moreton-in-Marsh SUN/ 0001 Mon — 0505 Mon 0001 Mon — 0505 Mon 0001 Mon — 0505 Mon 0001 Mon — 0505 Mon 0001 Mon — 0505 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
GW310.1 MID 0035 Tue-Fri to 0505 Tue-Fri
WEEK All BLOCKED
0150 Sat to 0505 Sat
All BLOCKED
(Except:
2210 Mon-Thu to 0510 Tue-Fri
All BLOCKED
when Shown in Section 5)
Moreton-in-Marsh WEEK 0010 Sun — 0820 Sun 0010 Sun — 0820 Sun 0010 Sun — 0820 Sun 0010 Sun — 0820 Sun 0010 Sun — 0820 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
GW/NW&C Boundary | SUN/ 0040 Mon — 0500 Mon 0040 Mon — 0500 Mon 0040 Mon — 0500 Mon 0040 Mon — 0500 Mon 0040 Mon — 0500 Mon
GW310.2 MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID 0115 Tue-Sat to 0500 Tue-Sat
WEEK All BLOCKED
(Except:
2240 Mon-Thu to 0500 Tue-Fri
All BLOCKED
when Shown in Section 5)
GW/NW&C WEEK 0010 Sun — 0820 Sun 0010 Sun — 0820 Sun 0010 Sun — 0820 Sun 0010 Sun — 0820 Sun 0010 Sun — 0820 Sun
Boundaryto END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Norton Jn SUN/ 0040 Mon — 0500 Mon 0040 Mon — 0500 Mon 0040 Mon — 0500 Mon 0040 Mon — 0500 Mon 0040 Mon — 0500 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MD910.1 MID 0115 Tue-Sat to 0500 Tue-Sat
WEEK All BLOCKED
(Except:
2240 Mon-Thu to 0500 Tue-Fri
All BLOCKED
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2255 Mon-Thu to 0525 Tue-Fri

All BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Worcester Shrub Hill | WEEK 0025 Sun to 0800 Sun 0025 Sun to 0800 Sun 0025 Sun to 0800 Sun 0025 Sun to 0800 Sun 0025 Sun to 0800 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Henwick SUN/ 0001 Mon to 0455 Mon 0001 Mon to 0455 Mon 0001 Mon to 0455 Mon 0001 Mon to 0455 Mon 0001 Mon to 0455 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
940.1 MID 0045 Tue-Sat to 0455 Tue-Sat Reduced times available if
WEEK All BLOCKED Maindee to Shelwick or the
Severn Tunnel are blocked
for GWR ecs movements
Henwick WEEK 2340 Sat — 0825 Sun 2340 Sat — 0825 Sun 2340 Sat — 0825 Sun 2340 Sat — 0825 Sun 2340 Sat — 0825 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Malvern Wells Inc SUN/ 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
940.2 MID 0005 Tue-Sat to 0505 Tue-Sat Reduced times available if
WEEK All BLOCKED Maindee to Shelwick or the
Severn Tunnel are blocked
for GWR ecs movements
Possessions not to be taken
until passage of 5W99
(0035) if route from Henwick
Turnback siding to Shrub
Hill Jn affected.
Malvern Wells WEEK 2320 Sat — 0840 Sun 2320 Sat — 0840 Sun 2320 Sat — 0840 Sun 2320 Sat — 0840 Sun 2320 Sat — 0840 Sun Limits must permit 5P37 to
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED reverse behind MW3 signal
Shelwick Jn from 0840Sun.
SUN/ 2335 Sun — 0450 Mon 2335 Sun — 0450 Mon 2335 Sun — 0450 Mon 2335 Sun — 0450 Mon 2335 Sun — 0450 Mon
940.3 MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID 2345 Mon-Fri to 0525 Tue-Sat Reduced times available if
WEEK All BLOCKED Maindee to Shelwick or the
(Except: Severn Tunnel are blocked

for GWR ecs movements
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MD950 (Formerly GW350) WORCESTER TUNNEL JN TO HENWICK
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
WorcesterTunnel Jn | WEEK 2340 Sat — 0900 Sun 2340 Sat — 0900 Sun 2340 Sat — 0900 Sun 2340 Sat — 0900 Sun 2340 Sat — 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Henwick SUN/ 2340 Sun — 0455 Mon 2340 Sun — 0455 Mon 2340 Sun — 0455 Mon 2340 Sun — 0455 Mon 2340 Sun — 0455 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
950.1 MID 0045 Tue-Sat to 0455 Tue-Sat
WEEK All BLOCKED
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Lichfield North Jn and
Colwich Jn
101.14/1001.1

WEEK
END

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

o

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED

2140 Sat to 0900 Sun
Up Lines BLOCKED

Section 7 blocks of Up TV Slow
& Up TV Fast south of Amington
Jn may be taken 0915 Sun-
1200 Sun provided at least 1
bidirectional line is open and the
Weedon route is open and the
Fast lines are open Stafford-
Crewe.

Disruptive access between

Curborough & Amington Jn
must be requested at DPPP
timescales.

These must not be changed
without reference to the EAP.

SUN/
MON

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper Service
if possessions on MD301.

Need one pair of lines open on
TVs due to possessions on west
mids in weeks:

40, 45, 51, 52, 02, 03, 11, 24,
29, 32.

Off at 0330 Mon in weeks 47,
48, 49, 12, 13, 14, 15, 25

MID
WEEK

0015 to 0545 T-Sa
Up Lines
BLOCKED

There are cyclical midweek disruptive opportunities available on the Up Lines for this route, please see Section 5 for

details

One bidirectional line to be
open. Down line possessions
not permitted. No possessions
of Up lines permitted north of
Curborough Jn. Access to/from
Lichfield Chord must be
maintained except where shown
in Section 5.

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, ¢. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Colwich Jn WEEK
and END 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun
Milford Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1001.2 (1)
SUN/ Track Patrol
MON 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.
Need one pair of lines open
on TVs due to possessions
on west mids in weeks:
40, 45, 51, 52, 02, 03, 11,
24, 29, 32.
Off at 0330 Mon in weeks
47, 48, 49, 12, 13, 14, 15,
25
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c¢. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Milford Jn / WEEK Route to be made available
Whitehouse Jn END 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun via Stafford TV Jn until 2325
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sat.
Stafford South (1)
1001.3
SUN/ Track Patrol
MON 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Electrified route to be

maintained for Sleeper
Service if possessions on
MD301.
Need one pair of lines open
on TVs due to possessions
on west mids in weeks:
40, 45, 51, 52, 02, 03, 11,
24, 29, 32.
Off at 0330 Mon in weeks
47, 48, 49, 12, 13, 14, 15,
25

MID

WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued . . ..
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stafford South WEEK
and END 2325 Sat to 0840 Sun 2325 Sat to 0840 Sun 2325 Sat to 0840 Sun 2325 Sat to 0840 Sun 2325 Sat to 0840 Sun
Stafford North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1001.4 1)
SUN/
MON 2305 Sun to 0515 Mon 2305 Sun to 0515 Mon 2305 Sun to 0515 Mon 2305 Sun to 0515 Mon 2305 Sun to 0515 Mon
Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED
MID
WEEK 2300 M-F to 0515 T-Sa
WEAVE & REPLATFORM
NOTES:

o

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Stafford North Jn
and
Crewe South
(Fast or Slows)

1001.5

WEEK
END

2345 Sat to 0840 Sun
All BLOCKED

Then
0840 Sun to 1000 Sun
Slows BLOCKED
Extending to 1200 1 in 16
or
0840 Sun to 1100 Sun
Fasts BLOCKED 1in 8
or
0840 Sun to 1630 Sun
Slows BLOCKED
Between Searchlight
Lane/Little Bridgeford and
Crewe South

2345 Sat to 0840 Sun
All BLOCKED

Then
0840 Sun to 1000 Sun
Slows BLOCKED
Extending to 1200 1 in 16
or
0840 Sun to 1100 Sun
Fasts BLOCKED 1in 8
or
0840 Sun to 1630 Sun
Slows BLOCKED
Between Searchlight
Lane/Little Bridgeford and
Crewe South

2345 Sat to 0840 Sun
All BLOCKED

Then
0840 Sun to 1000 Sun
Slows BLOCKED
Extending to 1200 1 in 16
or
0840 Sun to 1100 Sun
Fasts BLOCKED 1in 8
or
0840 Sun to 1630 Sun
Slows BLOCKED
Between Searchlight
Lane/Little Bridgeford and
Crewe South

2345 Sat to 0840 Sun
All BLOCKED

Then
0840 Sun to 1000 Sun
Slows BLOCKED
Extending to 1200 1 in 16
or
0840 Sun to 1100 Sun
Fasts BLOCKED 1in 8
or
0840 Sun to 1630 Sun
Slows BLOCKED
Between Searchlight
Lane/Little Bridgeford and
Crewe South

2345 Sat to 0840 Sun
All BLOCKED

Then
0840 Sun to 1000 Sun
Slows BLOCKED
Extending to 1200 1 in 16
or
0840 Sun to 1100 Sun
Fasts BLOCKED 1in 8
or
0840 Sun to 1630 Sun
Slows BLOCKED
Between Searchlight
Lane/Little Bridgeford and
Crewe South

0930 Sun to 1000 Sun

Route to be maintained
between Stafford and Stone.
LTP train planning to plan
trains between Stone and
Stafford via East Chord.
Blocks to be applied for before
DPPP.

General

Disruptive blocks of the Fasts
may be requested to finish at
1100 Sun provided: The Slows
are open and the route via
Weedon is open and there are
no half station blocks at Rugby
and no bidi weaves on the
Trent Valley. 1in 8

(Week

40, 48, 04, 12, 20, 28, 36)
Disruptive blocks of the Slow
line to 1200 with operators
diverting via Crewe or over the
Cord 1in 16

(Week 50, 14, 30)

Access to be maintained
to/from Basford Hall to/from
independent lines until 2325
Sat, and from 0815 Sun

Between Searchlight
Lane/Little Bridgeford and
Crewe South 0840 — 1630
SUN to be timetabled as a
two-track railway over the Fast
lines.

SUN/
MON

2315 Sun to 0515 Mon
Fasts or Slows BLOCKED

(2]

2315 Sun to 0515 Mon
Fasts or Slows BLOCKED

(2]

2315 Sun to 0515 Mon
Fasts or Slows BLOCKED

(2]

2315 Sun to 0515 Mon
Fasts or Slows BLOCKED

(2]

2315 Sun to 0515 Mon
Fasts or Slows BLOCKED

(2]
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MID Midweek all periods between
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

2300 M-F to 0515 T-Sa
Stafford North Jn to Crewe
South Jn, trains to be
timetabled two track railway
over the slow lines.,

NOTES:
o

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
(2] 2315 Sun to 0515 Mon to be timetabled as a two-track railway over the Slow lines.

NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. . ..

Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex

SECTION

Periods A and B Period C Period D Periods E to G Periods H and J

REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Crewe South Jn WEEK
and END
Preston Fylde Jn
1001.8- 1001.24 SUN/
MON PLEASE REFER TO NW&C NORTH WEST SECTIONS OF EAS
MID
WEEK
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NW1002 PENRIDGE (INCL) TO STAFFORD NO.1
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Penkridge WEEK
and END 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun
Stafford Trent Valley BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn No.1
1002.1 SUN/
(also MD 301.13) MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

NW1003 SILVERDALE TO MADELEY JN

BLOCKED
until further notice

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Silverdale WEEK
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Madeley Jn until further notice until further notice until further notice until further notice until further notice
1003.1
SUN/
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
until further notice until further notice until further notice until further notice until further notice
MID
WEEK
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0030 T-F to 0555 T-F
0040 to 0555 Sat
BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Rugeley Town WEEK
and END 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun
Rugeley North BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1004.1
SUN/ Not to be taken with Bescot
MON 2355 Sun to 0545 2355 Sun to 0545 2355 Sun to 0545 2355 Sun to 0545 2355 Sun to 0545 Jn to Bushbury Jn,
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Bushbury to Stafford
possessions.
MID Not to be taken with Bescot
WEEK

Jn to Bushbury Jn,
Bushbury to Stafford
possessions.

NW1005 KIDSGROVE TO CREWE SOUTH JN - TO APPEAR IN LNW NORTH EAS ONLY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Kidsgrove Central WEEK
and Crewe South Jn | END
1005.1

SUN/
MON PLEASE REFER TO NW&C NORTH WEST SECTIONS OF EAS
MID
WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Yarnfield Jn WEEK
and END 2330 Sat to 0910 Sun 2330 Sat to 0910 Sun 2330 Sat to 0910 Sun 2330 Sat to 0910 Sun 2330 Sat to 0910 Sun
Stone Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5008.1
SUN/ In-weeksroute to-be
MON 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon maintained-for tM11-& 1826
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Yarnfield Jn WEEK Block to extend to 1200 1 in
to _ END 16 with operators diverting
Seeg ﬁglg;ge?ct) r\ijn./J I;1|ttle via Crewe or over the Cord.
5008.2 See 1001.5.
2330 Sat to 1000 Sun 2330 Sat to 1000 Sun 2330 Sat to 1000 Sun 2330 Sat to 1000 Sun 2330 Sat to 1000 Sun 0910 Sun to 1000 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Route to be maintained
between Stafford and Stone.
LTP train planning to plan
trains between Stone and
Stafford via East Cord.
Blocks to be applied for
before DPPP.
SUN/ In-weeks-route to-be
MON 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon maintainedfor 1M14-& 1826
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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NW5008 NORTON BRIDGE NORTH JN TO STONE JN continued....
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Norton Bridge South | WEEK 0910 Sun to 1000 Sun
Jn END Route to be maintained
and between Stafford and Stone.
Yarnfield Jn 2330 Sat to 0950 Sun 2330 Sat to 0950 Sun 2330 Sat to 0950 Sun 2330 Sat to 0950 Sun 2330 Sat to 0950 Sun LTP train planning to plan
(Norton Bridge East BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED trains between Stone and
Chord) Stafford via East Cord.
5008.3 Blocks to be applied for
before DPPP.
SUN/ In-weeks N/A route to-be
MON 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon maintained-for tM11-& 1526
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Colwich Jn WEEK
and END 2205 Sat to 0900 Sun 2205 Sat to 0900 Sun 2205 Sat to 0900 Sun 2205 Sat to 0900 Sun 2205 Sat to 0900 Sun
Stone Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5009.1
SUN/ In weeks 40, 24 route to be
MON 2330 Sun to 0640 Mon 2330 Sun to 0640 Mon 2330 Sun to 0640 Mon 2330 Sun to 0640 Mon 2330 Sun to 0640 Mon open due to Eng work
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED between Stafford & Basford
hall.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Stone Jn WEEK
and END 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun
Stoke Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5009.2
SUN/ In weeks 24 route to be
MON 2335 Sun to 0530 Mon 2335 Sun to 0530 Mon 2335 Sun to 0530 Mon 2335 Sun to 0530 Mon 2335 Sun to 0530 Mon open due to Eng work
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED between Stafford & Basford
hall.
MID
WEEK
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SECTION Periods A and B

15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Stoke Jn WEEK
and END

Kidsgrove
5009.3

2330 Sat to 0830 Sun
BLOCKED

2330 Sat to 0830 Sun
BLOCKED

2330 Sat to 0830 Sun
BLOCKED

2330 Sat to 0830 Sun
BLOCKED

2330 Sat to 0830 Sun
BLOCKED

Northern to stable in Platform 3.
Possessions of platform 3 to be
applied for before the DPPP.

If isolation section KT2
complete taken, then platform 3
to be published as BTET and
Northern to drop PANTS. Traffic
remarks to be “ECS STABLED
IN STOKE PLATFORM 3 TO
LOWER PANTOGRAPH,
DRIVER TO INFORM
SIGNALLER ONCE
COMPLETED”

Isolation off by 0800.

SUN/ 2345 Sun to 0540 2345 Sun to 0540 2345 Sun to 0540 2345 Sun to 0540
MON Mon Mon Mon Mon
BLOCKED BLOCKED BLOCKED BLOCKED

2345 Sun to 0540
Mon
BLOCKED

No stabling at Stoke for
Northern. In weeks 39, 43, 47,
51, 03, 07, 11, 15, 19, 23, 27,
31, 35Northern can stable in
other weeks. All other weeks
Northern to Stable platform 3.

In weeks 24 route to be open
due to Eng work between
Stafford & Basfordhall.

If isolation section KT2
complete taken, then platform 3
to be published as BTET and
Northern to drop PANTS. Traffic
remarks to be “ECS STABLED
IN STOKE PLATFORM 3 TO
LOWER PANTOGRAPH,
DRIVER TO INFORM
SIGNALLER ONCE
COMPLETED”

Isolation off at 0540.

MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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NW5009 COLWICH JN TO CHEADLE HULME continued . . .
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Kidsgrove WEEK
and END 2335 Sat to 0835 Sun 2335 Sat to 0835 Sun 2335 Sat to 0835 Sun 2335 Sat to 0835 Sun 2335 Sat to 0835 Sun
Congleton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5009.4
SUN/ In weeks 24 route to be
MON 2345 Sun to 0550 Mon 2345 Sun to 0550 Mon 2345 Sun to 0550 Mon 2345 Sun to 0550 Mon 2345 Sun to 0550 Mon open due to Eng work
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED between Stafford &
Basfordhall.
MID
WEEK
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Congleton
and
Cheadle Hulme
5009.5-6
SEE NW&C NORTHWEST EAS FOR MORE DETAILS
NOTES:
(1) 1H14 to be diverted via Stoke / Alsager. Not to be taken in NW5001.1/2 Section 5 weeks, Crewe North Jn to Cheadle Hulme Jn or NW1005 Section 5 weeks, Kidsgrove to

Crewe South Jn
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NW5012 STOKE JN TO ROUTE BOUNDARY (Foley Crossing (exc))

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stoke Jn WEEK
and END 2235 Sat to 1415 Sun 2235 Sat to 1415 Sun 2235 Sat to 1415 Sun 2235 Sat to 1415 Sun 2235 Sat to 1415 Sun
Foley Crossing (exc) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5012.1
SUN/
MON 2225 Sun to 0630 Mon 2225 Sun to 0630 Mon 2225 Sun to 0630 Mon 2225 Sun to 0630 Mon 2225 Sun to 0630 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2235 MTWTHF to 0630 TWThFSa
WEEK BLOCKED
@
NOTES:

® Weeks 28 to 37 inclusive RHTT in use, possessions to be given up by 0530
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APPENDIX 1 for reference.

Anglia & Wessex Section 5 Maintenance Cycle.

North London Lines Camden Road West to Acton Wells.

Type Route Traffic Lines 2025

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL,
WCML AND SOUTH WEST SIDINGS.

Camden Road West Jn And Acton Wells
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW N, In.

BARNES AND CLAPHAM JN TO BE AVAILABLE.
Gospel Oak And Junction Road Jn.
GBRF / FCC ECS MOVES TO BE DIVERTED AND

EA1310 | RETIMED. Kensal Green Jn And Willesden
EA1320 Suburban Jn.
NLL CYCLICTYPE1 | MD155 | ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN ;g' 46,52, 06, 12,18, 24, 30,
MD 150 | JN. Willesden High Level Jn And Mitre
MD160 Bridge Jn.

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING.
Kensal Green Jn.
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL
OAK. Kensal Green Jn and Willesden High
Level.

NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK
SIDING.
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Anglia possessions blocking via Kew

BLOCKED 6M93 TO BE RETIMED TO RUN TO BRENT
CURVE JN THEN RUN AS BOOKED ON THE SLOW LINES

NEASDEN SIGNAL BOX TO BE OPEN

Neasden Jn Acton Canal Wharf Jn and
Territory Boundary (MD170 with
Anglia).

Type Route Traffic Lines 2024
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES Acton Wells Jn and Gunnersbury Jn.
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD JN,
SOUTH TOTT’, STRATFORD, GOSPEL OAK, WILLESDEN
EA1310 | HIGH LEVEL JN AND WEST LONDON LINE. f:”th Acton and Old Kew Jn/New Kew
NLL CYCLIC TYPE 3 | EA1330 ' 42,48, 02, 08, 14, 20, 26, 32
SW240 | TRAINS TO BE OUTSTABLED FROM RICHMOND AS Acton Wells Jn and Richmond
REQUIRED (2 PLATFORMS MAXIMUM), TO BE )
IDENTIFIED AT DPPP LUL DISTRICT LINE SERVICE TO Richmond.
STABLE IN RICHMOND.
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD JN, | Cricklewood Curve Jn and Dudding Hill
SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, In.
WILLESDEN HIGH LEVEL JN AND THE WEST LONDON
EA1360 LINE. Dudding Hill Jn and Acton Wells Jn.
LN3219
NLL CYCLICTYPE 4 Il;/le:f72§ GBRf 6MO02 / 6M43 TO RUN VIA NEASDEN WHEN Brent Curve Jn and Dudding Hill Jn. 43,49,03,09, 15,21, 27,33
MD715 GW103 ACTON WEST TO SOUTHALL RELIEFS ARE




Wessex possession blockin

OFFICIAL
route via Barnes and Kew.

Type Route Traffic Lines 2024
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA
SW100 | MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL
SW210 | GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, .
CC07a SW225 | STRATFORD, TEMPLE MILLS EAST JN, SOUTH Clapham Jn to Richmond, New Kew Jn. | 42,02, 14, 26
SW230 | TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD IN
OR BE RETIMED. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES.
5Y28 WILL NOT RUN. FREIGHT SERVICES BETWEEN
swioo | SOUTHERN AND ANGLIA/MIDLAND MAIN LINE
ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN
CCos zmig HIGH LEVEL JN, KENSAL GREEN JN, GOSPEL OAK IN, Waterloo to Barnes. 48,08, 20, 32
CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST IN,
SOUTH TOTTENHAM, JUNCTION RO AD JN, CARLTON
ROAD JN OR BE RETIMED.




Wessex possession blockin

OFFICIAL
route via Barnes and Kew continued ...

Type

Route

Traffic

Lines

2024

CF10

SW210
SW230
EA1330

FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA
MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL
GREEN JN, GOSPEL OAK JN, CAMDEN ROAD,
STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN
OR BE RETIMED.

Barnes to Feltham Jn, Whitton Jn,
South Acton Jn.

45,05, 17, 29

03 —Cap Ex

CC05a

SW210
SW230

FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA
MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL
GREEN JN, GOSPEL OAK JN, CAMDEN ROAD,
STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN
OR BE RETIMED.

Point Pleasant Jn to Richmond, New
Kew Jn.

49, 09, 21, 33




	NW&C (Central & WCS) 
	MD101 EUSTON TO ARMITAGE JN 
	MD101 EUSTON TO ARMITAGE JN / NW1001 ARMITAGE JN TO PRESTON FYLDE JN
	MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) 
	MD120 CAMDEN JN TO WATFORD JN D.C LINES 
	MD130 WATFORD JN TO ST. ALBANS ABBEY 
	MD136 HARLESDEN JN TO WEMBLEY CENTRAL (WILLESDEN CARRIAGE SHED LINES) 
	MD137 HARLESDEN JN TO WEMBLEY CENTRAL (WEMBLEY YARD LINES) 
	MD140 BLETCHLEY TO BEDFORD ST JOHNS 
	MD145 CAMDEN ROAD JN TO CAMDEN JN 
	MD150 KENSAL GREEN JN TO WILLESDEN SUBURBAN JN 
	MD155 KENSAL GREEN JN TO HARLESDEN JN (CITY LINES) 
	MD160 WILLESDEN HIGH LEVEL JN TO MITRE BRIDGE JN 
	MD166 NORTH POLE JN TO WEMBLEY 
	MD167 MITRE BRIDGE JN TO ACTON WELLS JN 
	MD170 ACTON CANAL WHARF TO WILLESDEN 
	MD180 RUGBY TRENT VALLEY JN TO NEW BILTON 
	MD232 HINCKLEY (EXCLUSIVE) TO ABBEY JN  
	MD233 MIDLAND YARD JN TO CANAL FARM JN (Nuneaton North Chord) 
	MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) 
	MD306 BIRMINGHAM NEW STREET TO ASHCHURCH (EXCLUSIVE)
	MD310 BARNT GREEN JN TO REDDITCH 
	MD315 STECHFORD SOUTH JN AND ASTON SOUTH JN 
	MD320 PROOF HOUSE JN TO BUSHBURY JN (VIA BESCOT)
	MD325 SOHO SOUTH JN TO PERRY BARR NORTH JN 
	MD330 SOHO EAST JN TO SOHO NORTH JN 
	MD335 PERRY BARR WEST JN TO PERRY BARR SOUTH JN 
	MD340 ASTON NORTH JN TO ALREWAS (EXCLUSIVE) 
	MD345 BESCOT JN TO RUGELEY NORTH JN 
	MD355 LICHFIELD TV JN TO LICHFIELD TRENT VALLEY 
	MD360 WALSALL (PLECK JN) TO DARLASTON JN
	MD365 PORTOBELLO JN TO WOLVERHAMPTON CRANE STREET JN 
	MD401 HEYFORD (INCL) TO BORDESLEY JN 
	MD405 LEAMINGTON SPA JN TO COVENTRY SOUTH JN 
	MD410 COVENTRY NORTH JN TO NUNEATON SOUTH JN 
	MD415 HATTON STATION TO STRATFORD- UPON- AVON 
	MD420 HATTON NORTH JN TO HATTON WEST JN 
	MD425 TYSELEY SOUTH JN TO BEARLEY JN 
	MD430 DROITWICH SPA TO STOURBRIDGE NORTH JN 
	MD435 SMALL HEATH SOUTH JN TO STOURBRIDGE NORTH JN 
	MD440 GALTON JN TO SMETHWICK JN 
	MD445 STOURBRIDGE NORTH JN TO STOURBRIDGE TOWN 
	MD450 STOURBRIDGE NORTH JN TO ROUND OAK 
	MD460 FENNY COMPTON TO BURTON DASSETT 
	MD501 TAMWORTH (INCLUSIVE)TO BIRMINGHAM PROOF HOUSE JN 
	MD545 KINGSBURY JN TO WHITACRE JN
	MD555 NUNEATON NORTH JN TO WATER ORTON EAST JN 
	MD560 WATER ORTON WEST JN TO PARK LANE JN 
	MD565 CASTLE BROMWICH JN TO RYECROFT JN 
	MD570 SALTLEY (LANDOR STREET JN) TO KINGS NORTON JN (CAMP HILL LINES) 
	MD575 ST ANDREWS JN TO GRAND JN 
	MD580 LIFFORD EAST JN TO LIFFORD WEST JN 
	MD701 MARYLEBONE TO AYNHO JN 
	MD705 GREENFORD WEST JN TO SOUTH RUISLIP 
	MD710 NEASDEN SOUTH JN TO HARROW-ON-THE-HILL 
	MD712 AMERSHAM TO AYLESBURY
	MD715 NEASDEN SOUTH JN TO NEASDEN JN 
	MD720 PRINCES RISBOROUGH TO AYLESBURY 
	 MD726 AYLESBURY TO CLAYDON  WEST JN
	MD736 OXFORD PARKWAY (INCLUSIVE) TO DENBIGH HALL SOUTH JN
	MD741  FLYOVER SUMMIT JNTO FENNY STRATFORD JN (BLETCHLEY FLYOVER LINES)
	MD745 BICESTER SOUTH JUNCTION TO BICESTER GAVRAY JUNCTION 
	MD801 WOLVERHAMPTON NORTH JN TO ABBEY FOREGATE (EXCLUSIVE) 
	MD805 OXLEY STAFFORD ROAD JN TO BUSHBURY OXLEY JN 
	MD810 MADELEY JN TO IRONBRIDGE 
	MD900 (Formerly GW300) ABBOTSWOOD JN TO STOKE WORKS JN VIA WORCESTER SHRUB HILL 
	MD900 (Formerly GW300) 
	MD910   WOLVERCOT JN TO NORTON JN 
	MD940 (Formerly GW340)  WORCESTER SHRUB HILL TO SHELWICK JN 
	MD950 (Formerly GW350) WORCESTER TUNNEL JN TO HENWICK 
	 NW1001 ARMITAGE JN TO PRESTON FYLDE JN / MD101 EUSTON TO ARMITAGE JN 
	NW1002 PENRIDGE (INCL) TO STAFFORD NO.1 
	NW1003 SILVERDALE TO MADELEY JN
	NW1004 RUGELEY TOWN TO RUGELEY NORTH
	NW1005 KIDSGROVE TO CREWE SOUTH JN - TO APPEAR IN LNW NORTH EAS ONLY 
	NW5008 NORTON BRIDGE NORTH JN TO STONE JN 
	NW5009 COLWICH JN TO CHEADLE HULME 
	NW5012 STOKE JN TO ROUTE BOUNDARY (Foley Crossing (exc)) 


