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Maintenance cycle WCML.
The cycles and weeks are shown across the top, the route and the locations down the side. The blocks in the grid shown the standard

possessions. Note, the cycles will end up being modified due to track renewals and other significant engineering work see section 7 for more
details. DC 1in 13, Northampton additional weeks and extended NBS have to be overlayed.

Saturday Night:

Carr Shed South

line)
2005 Sat to 1200 Sun

North Arrival and departure
lines)
ds in NBS to North
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26 39,47,3,11,19, 27 40,48, 4, 12, 20, 28,
2025 Weeks 41,49, 5, 13, 21, 29 42,50, 6, 14, 22, 30 43,51,7,15, 23,31 44, 52, 8, 16, 24, 32 37,45,1,9,17, 25,33 T '3 a e P '35 P T '3 6 e e
'WCS006
Camden Jn to Willesden
WCSH090 North Jn
Euston to Willesden North Camden Jn to Primrose Hill
Jn (former site off)
Camden Jn to Camden Rd 2005 Sat to 1200 Sun
West
Camden Jn and 2100 Sat to 1200 Sun extend to Harlesden during
MD145 Pri Hill NBS
rimrose Hi Euston to Kilburn (WS2 &
WS5) / Park Street Tunnels Note:
(WMm104) To be taken 2200 Sat to
(Platforms 8-11, Lines B&C, 0900 Sun if there is no
DC, Line D, Plats 12-14) project work in the
0050 to 1200 Sun possession.
ARL to terminate Kilburn
High Rd
Any weeks where a long DC
. . aligns with this cycle times
Primrose Hill extended to 2000 Sat to
MD145 and Camden 1200 Sun)
Road West Jn
L2 Patrol - 1m 40ch to 4m
60ch
Kensal Green Jn CSHI212 WCSH213
Primrose Hill Tunnels . Hill I
MD155 and Harlesden (WM321/WM318) to Pm‘r"\;osebl , ‘T:u":'elsm
. embley Central
In (inc) BUembvCentE] 2005 Sat to 1200 Sun
. - " (inc. City lines, railnet, up &
(inc. City lines, railnet, up &
Harlesden Jn down goods, HLG, Brent Rec e e, CILG, Bre?t (223
N 1&2, Down & up carriage,
MD136 | and Willesden 182 /DowniSuplcatiiage
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26 39,47,3,11,19, 27 40, 48, 4, 12, 20, 28,
2025 Weeks 41, 49,5, 13, 21, 29 42,50, 6, 14, 22,30 43,51,7,15,23,31 44,52, 8, 16, 24, 32 37,45,1,9,17, 25,33 P '34 e P '35 P P ’36 e
Wembley Jn Inc.)
(extends in NBS to North
Wembley Jn Inc.) (Avanti to access Wembley
depot by Relief lines and
Harlesden In (Avanti to access Wembley Wembley Central Reverse)
MD137 and Wembley depot by Relief lines and
Yard South Jn Wembley Central Reverse) L2 Patrol - 4m 60ch to 5m
40ch
L2 Patrol 4m 60ch to 7m Och
Note
Acton Wells Jn
and West
MD167
London Jn
(willesden)
Mitre Bridge Jn
and West
MD166 d WCSH250/004
London Jn Primrose Hill Tunnels to
(willesden) North Wembley Jn
West London Jn S WCSH272 2005 Sat to 1200 Sun
. WCSH:.
MD166 (WIIIESden) and Euston to North Wembley Jn Harlesden i WCSH004
Willesden No.7 Plat 12-16 Ritinzsolithly Mitre Br Jn to Acton Wells Jn
Lines D.E X Willesden No.7 Jn to SWL
n Fast; ’ Territory Boundary (MD170 Mitre Br to Willesden
Willesden No.7 2100 Sat to 1200 Sun with Anglia) Central
Jn and 2010 Sat to 1200 Sun Reliefs
MD166 I i 0115 Sun to 1100 Sun
Wembley Yard Mitre Bruéi(:'::)a:Nembley Wembley Yard South Jn to then
South Jn & \A{embley Central. Mitre Br to Willesden No7
" - Refliefs, North Reliefs
Mitre Bridge to Acton Wells WCSH 26!_3 Departure/Arrival & Shut = SV
0115 Sun to 0730 Sun Harlesden Jn to Tring South neck) e .
Jn
L2 Patrol - 1m 40ch to 4m 2010 Sat to 1200 Sun 2010 Sat to 1200 Sun Willesden No. 7 to Anglia
60ch & 7m Och to 9m 40ch Boundary
Wembley Yard South Jn to faglesder j: olembley 0115 Sun to 1100 Sun
Sand Drag
Wemﬁley Ya;d "V(eR';‘I':Z f“eo"r't:' (U/D Goods No.1/2, Brent WCSH 250
South Jn an 4 i
MD166 Departure/Arrival & Shut T 91 T T, Weeks 39, 03, 19, 35
Wembley neck) WM2481, WM2460) North pole to Willesden
Central 2010 Sat to 1200 S 2000 Sat to 1200 Sun No7
entra atto un (No Stabled freight) T G e SEETGE
L2 Patrol - 7m Och to 9m A 1100 Sun to 1200 Sun
40¢h (Southern to terminate
c ) Shepherds Bush) North Pole to Wemble
(Southern to terminate Y
Shepherds Bush) L2 Patrol - 8m Och to 9m Central
40ch 2200 Sat to 1100 Sun
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26 39,47,3,11,19, 27 40, 48, 4, 12, 20, 28,
2025 Weeks 41, 49,5, 13, 21, 29 42,50, 6, 14, 22,30 43,51,7,15,23,31 44,52, 8, 16, 24, 32 37,45,1,9,17, 25,33 P '34 e P '35 P P ’36 e
Willesden No. 7 to Anglia
Boundary
Willesden No.7 2000 Sun to 1100 Sun
Jn and Territory (No Iso permitted on Up Slow
MD170 Boundary Kensal Green Tunnel North
. and Acton FS)
(MD17Q with L2 Patrol - 4m 60ch to 7m
Anglia) och
WCSH090
Camden Jn and Euston to Willesden North
MD120 South -
H tead Camden Jn to Camden Rd
ampstea West
2100 Sat to 1200 Sun
Euston to Kilburn (WS2 &
WS5) / Park Street Tunnels
(WM104)
(Platforms 8-11, Lines B&C,
DC, Line D, Plats 12-14)
South 0050 to 1200 Sun
MD120 HampStead and ARL to terminate Kilburn
Kilburn High High Rd
Road
Any weeks where a long DC
aligns with this cycle times
extended to 2000 Sat to
1200 Sun)
L2 Patrol - 1m 40ch to 4m
60ch
Kilburn High
MD120 Road and
Watford Jn
WA P UL 0D WCSH211 WCSH098 WCSH211
Euston to North Wembley Jn Euston to Willesden North Euston to Camden Jn Euston to Camden Jn Euston to Camden Jn WCSH035
Plat 12-16 In Plats 1to 7 Plats 1to 7 Plats 1to 7 WCSH 134 Euston to Watford Junction
MD101 Euston to 3 stszosdsj ) Lines D,E,X Camden Jn to Camden Rd Lines A & X Lines A & X Lines A & X Euston to Primrose Hill Plat 12-16
ston to Watford Junction :
Camden In o eire Fasts West 2115 Sat to 1100 Sun (WM312 & WM315) 2115 Sat to 1100 Sun Tunnels Lines D,E,X
Lines D.E.X 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun Extend to Primrose Hill 2115 Sat to 1100 Sun Extend to Primrose Hill Pla_ts 12to0 16 Fasts
F t’ ’ Tunnels (0040 to 0645) Tunnels (0040 to 0645) Lines D,E,X 2100 Sat to 1200 Sun
asts Mitre Bridge to Wembley Euston to Kilburn (WS2 & 2100 Sat to 1200 Sun Primrose Hill Tunnels to
Camden J 2100 Sat to 1200 Sun Central WS5) / Park Street Tunnels WCS006 Watford Junction
amden Jn to & (WM104) Camden Jn to Willesden Isolations between 0050 Sun 2005 Sat to 1200 Sun
MD101 Primrose Hill Mitre Bridge to Acton Wells (Platforms 8-11, Lines B&C, North Jn and 0550 Sun
Tunnels 0115 Sun to 0730 Sun DC, Line D, Plats 12-14) Camden Jn to Primrose Hill
0050 to 1200 Sun (former site off)
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26 39,47,3,11,19, 27 40,48, 4, 12, 20, 28
2025 Weeks 41,49, 5,13, 21, 29 42, 50, 6, 14, 22, 30 43,51, 7, 15, 23, 31 44,52,8,16,24,32 | 37,45,1,9,17, 25,33 e ’3 4 i i '35 i e ’3 3 S5 ES
Primrose Hill L2 Patrol - 1m 40ch to 4m 2005 Sat to 1200 Sun
T Is t 60ch & 7m Och to 9m 40ch ARL to terminate Kilburn
MD101 unnéels to High Rd extend to Harlesden during WCSH213 WCSH250/004
West London Jn NBS Primrose Hill Tunnels to Primrose Hill Tunnels to
(Wlllesden) Arjy wee.ks wljere a Ior.1g DC Wembley Central North Wembley Jn
aligns with this cycle times Note: 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun
West London Jn extended to 2000 Sat to To be tak(_en 2200 .Sat to (inc. City lines, railnet, up &
(Willesden) to 1200 Sun) 0900 Sun if there is no down goods, HLG, Brent Rec WCSHO004
MD101 Willesd project work in the 182, Down & up carriage, Mitre Br Jn to Acton Wells Jn
lllesden L2 Patrol »;(r]n:Och to 4m possession. North Arrival and departure Mitre Sw\l;v'“ ’
North Jn c WCSH 212 lines) itre E::tra: esden
Primrose Hill Tunnels (extends in NBS to North Rellefs
f Wembley Jn Inc.
Willesden (“‘m?l’::(e ‘C’CM;l:;Im D) 0115 Sun to 1100 Sun
MD101 North Jn to (Avanti to access Wembley 5 the_n
Harlesden Jn (inc. City lines, railnet, up & depot by Relief lines and Mitre Br t; \?{llflesden No7
down goods, HLG, Brent Rec Wembley Central Reverse) clets
. 1100 Sun to 1200 Sun
1&2, Down & up carriage
Harlesden Jn to line) L2 Patrol - 4m 60ch to 5m M
MD101 Wembley 2005 Sat to 1200 Sun 40ch Il AL
C | Boundary
entra ’ WCSH272 0115 Sun to 1100 Sun
(extends:l\ NBS to North Harlesden Jn to
Wembley Jn Inc.) Tring South Jn WCSH 250
(Avanti Wembl Willesden No.7 Jn to Weeks 39, 03, 19, 35
dvan tl b0 ?{Cclésfsl' em ZY Territory Boundary (MD170 North pole to Willesden No7
WCSH 269 ep"bl vce € I'"es an with Anglia) 2005 Sun to 2200 Sat
Harlesden Jn to Tring South Wembley Central Reverse) 2010 Sat to 1200 Sun 1100 Sun to 1200 Sun
Jn
2010 Sat to 1200 Sun 12 (Pl Ao Gl @ 7 @l Wembley Yard South Jn to North Pole to Wembley
Wembley - Wembley Central. Central
| Wembley Yard South Jn to (13 (Refliefs, North 2200 Sat to 1100 Sun
Central to |
MD101 North Wembl Wembley Central. Departure/Arrival & Shut
ort embley (Reliefs, North neck) Willesden No. 7 to Anglia
Jn Departure/Arrival & Shut 2010 Sat to 1200 Sun Boundary
neck) 2000 Sun to 1100 Sun
2010 Sat to 1200 Sun Harlesden Jn to Wembley
Sand Drag (No Iso permitted on Up Slow
L2 Patrol - 7m Och to 9m (U/D Goods No.1/2, Brent Kensal Green Tunnel North
40ch reception and departure, and Acton FS)
(Southern to terminate WM2481, WM2460) L2 Patrol - 4m 60ch to 7m
Shepherds Bush) 2000 Sat to 1200 Sun Och
WCSH174 (Nostabled freight) WCSH009 WCSH109
North Wembley North Wembley Jn to Y S North Wembley Jn to North Wembley Jn (inc) to
MD101 Jn to Watford WCSH194 Bourne End Jn ( OLSJh er; Z Zrana € Bourne End Jn (inc) Bourne End Jn
South In North Wembley Jn to 2010sat to iR B 2010 Sat to 1200 Sun 2005 Sat to 1200 Sun
Bourne End Jn (inc.) 1200 Sun L2 Patrol - 8m Och to 9m
Watford South 2005 Sat to 1200 Sun 40ch (Southern to reverse at (Bourne End Jn to Bourne
(Southern to terminate Shepards Bush) End Jn OHNS BTET)
MD101 Jn to Watford Shepherds Bush) L2 Patrol - 9m 40ch to 18m
Junction Note: Och
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Castlethorpe

Extends Hanslope North Jn,
0130 to 0745 Sun.

Extends Hanslope North Jn
0130 Sun to 0745 Sun

) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26 39,47,3,11,19, 27 40,48, 4, 12, 20, 28
2025 Weeks 41, 49,5, 13, 21, 29 42,50, 6, 14, 22,30 43,51,7,15, 23,31 44,52, 8, 16, 24, 32 37,45,1,9,17, 25,33 P '34 e P '35 P P ’36 e
Note: To be taken 2200 Sat to
Watford To be taken 2200 Sat to 0900 Sun if there is no
MD101 Junction to WCSH167 090.0 Sun if th.ere isno project Yvork in the WCSH167
B End J Watford Junction to project work in the possession. Watford Junction to
ourne end Jn Cheddington WILD possession. Cheddington WILD
2005 Sat to 1200 Sun 2005 Sat to 1200 Sun
Bourne End Jn (Chedd to Leighton OHNS (Chedd to Leighton OHNS
MD101 . BTET) BTET
to Cheddington ) )
WCSH046
. Cheddington WILD to
MD101 Cheddington to Denbigh Hall North Jn;
Ledburn Jn WCSH175(?) 2005 Sat to 1200 Sun
WCSH195 Bourne End Jn (inc.) to WCSH188(?) WCSH1.31
Boume EndJn to Hanslope Denbigh Hall South Jn; 3 - Bourne End (inc) n to extend to MK North Jn
ourne End Jn to Denbigh Hansl South Jn
WCSH120 South Jn 2010 Sat to 1200 Sun anslope Sou 0130 Sun to 0615 Sun
Ledburn Jn to P AN <l Hall South Jn; 2005 Sat to 1200 Sun
MD101 D Road e ° A R R A0 Sy WCSH270 . WCSH270 2010 Sat to 1200 Sun
rayton Roa Castlethorpe; MK North to Hanslope South . . Extend to Milton Keynes . . MK Platform 2 excluded for
n 2005 Sat to 1200 Sun Tring South Jn to Denbigh North Jn Tring South Jn to Denbigh MK North to Hanslope South WMT to stable.
(slow) Hall South Jn TER S CH B S Hall South Jn Extend to Milton Keynes In (Slows)
0130 Sun to 0745 Sun
Ext to Blisworth Z0L0ISSHiokRZ00SUE (0735 Sun, in extended NBS 2020ISSUtciZ205 80t ponthin 0615 Sun to 0745 Sun Bletchley to Bow Brickhill
Drayton Road 2210 Sat to 1200 Sun - weeks) CEDEMEEIBE (0130 to 0615 Sun)
; o Bletchley to Bow Brickhill Tring South Jn to Hanslope Tring South Jn to Hanslope (0735 Sun, in ded NBS letchley to Bow Brickhill (TMD & CS BTET 0130 to
MD101 Jn to Denbigh (0130 to 0615 Sun) South Jn South Jn weeks) (0130 to 0615 Sun)
Ext to Church Brampton (TMD & CS BTET 0130 to (Bletchley open after NBS) 0520 Sun)
Hall South Jn 0140 to 0615 Sun (Slows) e (through Bletchley) (through Bletchley) (TMD & CS BTET 0130 to
un
: 2205 Sat to 1200 Sun L2 Patrol - 26m 60ch to 36m 2205 Sat to 1200 Sun (BletchlevNC:st;Pen after 0520 Sun) (Isolations north of Bletchley
Denbigh Hall Milton Keynes Nth to Church Bletchley to Bow Brickhill | 0" & 2 Patrol -35m 27ch to Bletchley to Bow Brickhil SATS permitted in NBS ONLY)
South Jn and Brampton (Slows) (No Isolation north of e ey 46m 40ch e vty Patrol 37m Och to 37m 70ch [ |3 patrol - 35m 27ch to 46m
MD101 : 0615 Sun to 0845 40ch
Denbigh Hall W ) TMD & CS isolations 0130
L L2 Patrol - 26m Och to 36m EWR to Start/terminate EWR to Start/terminate
North Jn ity o Gy (il Och & L2 Patrol 35m 27ch to Bletchley Platform 7 Bletchley Platform 7 Sunto 0520 Sun Note
Denbigh Hall 0Li0jcci00 1 sun) 46m 40ch & (trains to out stable) (trains to out stable) Note:
(TMD & CS BTET 0140 to L2 Patrol 46m 30ch to 54m
North Jn and 0520 Sun) 5 To be taken 2200 Sat to
MD101 Milton Keynes 60c| (No Isolation north of 0900 Sun if there is no
. g Wolverton SATS) (Chedd to Leighton OHNS roject work in the
South Jn (B"SWMSJESL :}‘Eg’y Wharf | Note: L2 Patrol - 35m 27ch to 46m BTET) Dossessi
patrol 37m Och to 37m 70ch 40ch & LZSI;a;‘rzloiim 30ch to L2 Patrol - 1690rcr\h0ch to 26m WCSH185(2)
L2 Patrol - 46m 30ch to 58m WCSH??? Milton Keynes North Jn to
Milton K 60ch Milton Keynes North Jn to Hanslope South Jn; WCSH045
Ilton Keynes Hanslope South Jn, 2010 Sat 2010 Sat to 1200 Sun Long HNR
MD101 South Jn and to 1200 Sun.

Northampton North Jn to
Daventry North
2355 Sat to 0140 Sun

Electronic copy - uncontrolled when printed. Next scheduled issue: 28" March 2024




Network Rail
EAP Milton Keynes

NW&C (Central & WCS)

OFFICIAL

Final Rules
Section 4 - Standard Possession Opportunities

Engineering Access Statement 2025

Version: 2.0
Date:

Page: 6

09" February 2024

) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26, 39,47, 3,11, 19, 27, 40, 48, 4, 12, 20, 28
2025 Weeks 41, 49,5, 13, 21, 29 42,50, 6, 14, 22,30 43,51,7,15, 23,31 44,52, 8, 16, 24, 32 37,45,1,9,17, 25,33 P '34 e P '35 P P ’36 e
Milton Keynes North Jn to
Daventry North
0140 Sun to 1200 Sun
Castlethorpe Hanslope North Jn to
MD101 and Hanslope Daventry North
South Jn 1200 Sun to 1900 Sun
Milton Keynes North to
Blisworth (fasts)
0140 to 0845 Sun
Hanslope South D
Inand Hanslope South Jn to Stowe
MD101 Hill Daventry North to Rugby
Hanslope North 2305 Sat to 1200 Sun south
In Hanslope South Jn to Church 2355 Sat to 1100
Brampton
0140 Sun to 0745 Sun WCSH027 \ WCSH027 "
(Northampton) Hanslope Jn North Jn to WCSH027 Hans:.;l)le JnrtNor: i WCSH130 (No Rugby Upside or
Hillmorton Jn Hanslope Jn North Jn to rimorton Hanslope South Jn to Downside possessions)
(Wolverton SATS to L'Buckby 2305 Sat to 1200 Sun Hillmorton Jn 2305 Sat to 1200 Sun Hillmorton Jn (Fast)
Wharf OHNS BTET) 2305 Sat to 0900 Sun WCSH089 TS Gt R Note:
L2 Patrol - 58m 60ch to 66m Hanslope South In to Han:';"l“ﬁ:::‘;;" élmrch Hanslope Jn North Jn to Not weeks 40, 04, 36.
Hanslope North 40ch Hanslope North Jn & Church Hanslope South Jn to P m—— Hillmorton Jn Hasnlsope South Jn to Additional weeks: 43, 47, 49,
MD101 Jnand L T Brampton Ha"“"":’:::::n& Church S e (S 2305 Sat to 0900 Sun Church Bramton (Slow) 01, 03,35
i 0140 Sun to 0600 Sun 0140 Sun to 0745 Sun
Blisworth Blocks. 0140 Sun to 0745 Sun Hanslope North Jn to Church
(WMT: last ECS to be stabled
(WMT: last ECS to be stabled inINorthampton platform 3) Brampton (WMT: last ECS to be stabled
Weeks 50, 14, 30 _ in Northampton platform 3) (WMT: last ECS to be stabled 0140 Sun to 0745 Sun in Northampton platform 3)
Northampton River Sidings in Northampton platform 3)
A &B Clear of Stock. Wolverton SATS to Hanslope ;é::i&ro;?:r:%r;\::?tc: ;grzozn(; (WMT: last ECS to be stabled
South Jn BTET - 0600 Finish . Weeks:, 244 a5 h in Northampton platform 3)
orthampton Bays to
be cl f stock.
WCsH122 WSCH101 € clear ot stoc
MD101 Blisworth and Blusworthsfo Shilton Stowe Hill t;‘Bnnhow Jn No isolation permitted South WesHas?
Hillmorton Jn of Ashton outside of NBS. ) "
Church Brampton to Church Brampton to Blisworth to Brinklow Jn
Brandon Brandon Daventry North to Bramdon
] 2355 Sat to 0825 Sun 2345 Sat to 0825 Sun WCSHO64 WCSHOSS WCSHO28 WCSHO094 WCSH140 HABD
Hillmorton Jn . . . : Rugby South/Hillmorton to Hillmorton Jn/Rugby South Hillmorton to Shilton Hillmorton/Rugby South Jn Hillmorton/Rugby South to 2345 Sat to 0825 Sun
MD101 and Rugby TV Blisworth to Hillmorton Stowe Hill to Hillmorton Shilton — Upside In to Brinklow Jn/Long 2345 Sat to 0825 Sun All to Brinklow Jn/Long Lawford Shilton/Long
In 0825 Sun to 1200 Sun 0825 to 1200 Sun Hillmorton to Long Lawford Lawford lines Up Side Lawford/Brinlow Downside
2355 Sat to 1150 Sun Dn Side. 2355 Sat to 1150 Sun 2355 Sat to 1150 Sun
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Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
2025 Weeks 41,49, 5,13, 21, 29 42, 50, 6, 14, 22, 30 43,51, 7, 15, 23, 31 44,52,8,16,24,32 | 37,45,1,9,17, 25,33 38, 46, 2’320’ 18, 26, 39,47, 3’3151’ 19,27, 40, 48, 4'322' 20,28,
L2 Patrol - 70m 60ch to 73m 2355 Sat to 1150 Sun Church Brampton to
25ch Church Brampton to Brandon HABD Church Brampton to (No Iso Permitted through
(No Iso Permitted through Brandon HABD Church Brampton to 2355 Sat to 0825 Sun Brandon HABD Brinklow Overlaps)
Brinklow Overlaps) 2355 Sat to 0825 Sun Brandon HABD 2355 Sat to 0825 Sun
L2 Patrol - 78m 20ch to 81m 2355 Sat to 0825 Sun (No Iso Permitted through L2 Patrol - 85m 67ch to 90m
60ch (No Iso Permitted through Brinklow Overlaps) L2 Patrol - 81m 50ch to 85m 40ch
Brinklow Overlaps) L2 Patrol - 81m 50ch to 84m Och
Not with Northampton L2 Patrol - 84m 40ch to 90m 40ch Note:
Blocks. 40ch
MD101 Rugb_y TVin New Bilton branch blocked
and Brinklow Jn with Rugby downside blocks.
MD101 Brm-kloan and
Shilton HABD
WCSH120 RUCSHOES) WCSH045
Cheddington WILD to WCSH116 WCSH027 Hanslope Jn North Jn to Long HNR
Castlethorpe; Hanslope South Jn to Stowe Hanslope Jn North Jn to Hillmorton Jn
Hanslope North 2005 Sat to 1200 Sun Hill Hillmorton Jn ) 2305 Sat to 0900 Sun Northampton North Jn to
Jn and 2305 Sat to 1200 Sun 2305 Sat to 0900 Sun Hanslope Jn North Jn to Daventry North
MD105 Ext to Blisworth Hanslope South Jn to Church v Hanslope North Jn to Church 2355 Sat to 0140 Sun
Northampton 2210 Sat to 1200 Sun Bram Hilmoronn Brampton WesH130
pton Hanslope South Jn to
2305 Sat to 1200 Sun 0140 Sun to 0745 Sun Hanslope South Jn to .
South Jn & 0140 Sun to 0745 Sun Hanslope North Jn & Church Hillmorton In (Fast) Milton Keynes North Jn to
Ext to Church Brampton (Northampton) WCSH027 Brampton Daventry North
0140 to 0615 Sun (Slows) Hanslope Jn North Jn to 0140 Sun to 0745 Sun Han':;'::’::::‘;;h;::::mh (WMT: last ECS to be stabled 2305 Sat to 0300 Sun 0140 Sun to 1200 Sun
(Wolverton SATS to L'Buckby Hillmorton Jn s in Northampton platform 3) Hasnlsope South Jn to
Milton Keynes Nth to Church Wharf OHNS BTET) 2305 Sat to 1200 Sun (WMT: last ECS to be stabled 0140 Sun to 0600 Sun Church Bramton (Slow) Hanslope North Jn to
Brampton (Slows) L2 Patrol - 58m 60ch to 66m in Northampton platform 3) 0140 Sun to 0745 Sun Daventry North
0615 Sun to 0845 40ch Hanslope South Jn to (WMT: last ECS to be stabled 1200 Sun to 1900 Sun
Hanslope North Jn & Church Weeks 8, 24 N ot g
Bletchley to Bow Brickhill Not with Northampton Brampton Bays 4 & 5 to be clear of Milton Keynes North to
(0140 to 0615 Sun) Blocks. 0140 Sun to 0600 Sun stock. Blisworth (fasts)
(TMD & CS BTET 0140 to 2 il - @t Ao & 700 0140 to 0845 Sun
60ch & 73m 09ch to 78m 20
Northampton 0520 Sun) . W.e?ks 50, 14, 30 ) ) ) h
River Sidings A & B Clear of No isolation permitted South
MD105 South Jn and (Blisworth to L'Buckby Wharf Stock. of Ashton outside of NBS. Daventry North to Rugby
Mill Lane Jn OHNS BTET) South
Patrol 37m Och to 37m 70ch 2355 Sat to 1100
L2 Patrol - 46m 30ch to 58m Note
60ch (No Rugby Upside or
Downside possessions)
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26 39,47,3,11,19, 27 40,48, 4, 12, 20, 28
2025 Weeks 41,49, 5,13, 21, 29 42, 50, 6, 14, 22, 30 43,51, 7, 15, 23, 31 44,52,8,16,24,32 | 37,45,1,9,17, 25,33 e ’3 4 i i '35 i e '3 p s
) WCSH122 Note:
Mill Lane Jn to Blisworth to Shilton R Not weeks 40, 04, 36.
MD105 | Daventry North & WCSHO064 s Ly G Additional weeks: 43, 47, 49,
Church Brampton to WSCH101 Rugby South/Hillmorton to . 80y . WCSH140 01, 03, 35
Jn q A o N Jn to Brinklow Jn - Dn Side. WCSH028 WCSH094 .
Brandon Stowe Hill to Brinklow Jn Shilton — Upside " . . . Hillmorton/Rugby South to
" Hillmorton to Long Lawford Hillmorton to Shilton Hillmorton/Rugby South Jn "
gssiaiolpezastl @ pilmoroniolionellawicrd 2345 Sat to 1150 Sun 2345 Sat to 0825 Sun All to Brinklow Jn/Long Lawford il
Daventry North Church Brampton to 2355 Sat to 1150 Sun " . Lawford/Brinlow Downside
MD105 J d Blisworth to Hillmorton Brandon linzs Up itz 2355 Sat to 1150 Sun
nan Church Brampton to 2355 Sat to 1150 Sun
. 0825 Sun to 1200 Sun 2345 Sat to 0825 Sun Church Brampton to
Hillmorton Jn Brandon HABD By e LRI D (No Iso Permitted through WCSH257
q f 2355 Sat to 0825 Sun Brandon HABD Church Brampton to X = ) N
Stowe Hill to Hillmorton 2355 Sat to 0825 Sun Brinklow Overlaps) Blisworth to Brinklow Jn
(No Iso Permitted through 0825 to 1200 Sun 23555aE 00828580 R GREDY
: Brinklow Overlaps) . (No Iso Permitted through 1A etirel - Efey B0 B 2zosSattogezo S L2 Patrol - 85m 67ch to 90m Daventry North to Bramdon
Hillmorton Jn P ; 8 40ch (No Iso Permitted through 4D
L2 Patrol - 78m 20ch to 81m L2 Patrol - 70m 60ch to 73m Brinklow Overlaps) Brinklow Overlaps) L2 Patrol - 81m 50ch to 85m 40ch 2345 Sat to 0825 Sun
MD105 and Rugby 60ch 25¢h L2 Patrol - 84m 40ch to 90m ;
South J 20ch New Bilton branch blocked Och Note:
ou n Not with Northampton with Rugby downside blocks.. :
Blocks.
WCSH195 WCSH131
WCSH120 Bourne End Jn to Hanslope Bourne End (inc) Jn to
Cheddington WILD to South Jn Hanslope South Jn WCSH046
WCSH270 WCSH270 N
2005 Satt012005un | MK North to Hanslope South | TANESouth nto Denigh Dl O O ) O SRR Denbigh Hal North
(slow) ° allScuthis IS MK North to Hanslope South ZOOSgSat to 1200 Sun'
Ext to Blisworth 0130 Sun to 0745 Sun 2010 Sat to 1200 Sun WCSH175 2010 Sat to 2205 sat ” In (Slows) P
2210 Sat to 1200 Sun o neEnduninclite e b 0615 Sun to 0745 Sun extend to MK North Jn
o BT —— Tring South Jn to Hanslope Denbigh Hall South Jn; Tring South Jn to Hanslope Bourne End Jn to Denbigh FED e CE B
Ext to Church Brampton (0131‘)’to 0615 Sun) Soihin Z0L01SaHiokZ00SUE Souhin Hall South Jn; Bletchley to Bow Brickhill
0140 t0 0615 Sun {Slows) (TMD & CS BTET 0130 to (thiouebBietchicy) (thiouebBietchiey) 2010 Satto 1200Sun (0130 to 0615 Sun) MK Platform 2 excluded for
0520 Sun) 2205 Sat to 1200 Sun Extend t:\;::ltl::(;: Keynes 2205 Sat to 1200 Sun Extend to Milton Keynes (TMD & CS BTET 0130 to WMT to stable.
MD140 Bletchley to e (Rayias (U @ @iy Bletchley to Bow Brickhill 0030 Sun to 0615 Sun Bletchley to Bow Brickhill North In Qozosun) 2
i\ Brampton (Slows) 0030 Sun to 0615 Sun Bletchley to Bow Brickhill
Bow Brickhill ) 2315 Sun to 1200 Sun (0735 Sun, in extended NBS 2315 Sun to 1200 Sun u u
OW brickni 0615 Sun to 0845 (No Isolation north of 0735 Sun, in extended NBS Patrol 37m Och to 37m 70ch (0130 to 0615 Sun)
Wolverton SATS) e ( . (TMD & CS BTET 0130 to
Bletchley to Bow Brickhill 12 Patrol - 26m Och to 36m BRI T S veels) TMD & CS isolations 0130 0520 Sun)
(014;to 0615 Sun) 0ch & L2 Patrol 35m 27ch to Bletchley Platform 7 (Bletchley open after NBS) Bletchley Platform 7 Sun to 0520 Sun
(TMD & CS BTET 0140 to 46m 40ch & (s o Guie sl i) il (@i Gl (Bletchley C5 open after (Isolations north of Bletchle
0520 Sun) L2 Patrol 46m 30ch to 54m LA Pl - A5iun GltEin o St NEs) Note: SATS permitted in NBS ONLVy)
60ch I aorthic enSlzReteiSe e To be taken 2200 Sat to 12 patrol - 35m 27ch to 46m
(Blisworth to L'Buckby Wharf CHeliverdem SRR, gemiioch (ChedditclCERonIAS 0900 Sun if there is no 40ch
OHNS BTET) ¢ Note: 12 Pt = S 2748 40 41T ) roject work in the
Patrol 37m Och to 37m 70ch We;k 46 possession to be o & 12 (e im0 2 Pt = Tl @l 0 2% # Jpossession Note
L2 Patrol - 46m 30ch to 58m cut back to Denbigh Hall S G coch
60ch North Jn due to Milton
Keyns Daventry
WCSH032 WCSH032 WCSH032 WCSH032 WCSH032 WCSH032 WCSH032 WCSH032
X i Bow Brickhill to Bedford St Bow Brickhill to Bedford St Bow Brickhill Jn to Bedford Bow Brickhill Jn to Bedford Bow Brickhill Jn to Bedford Bow Brickhill Jn to Bedford Bow Brickhill Jn to Bedford Bow Brickhill Jn to Bedford
Bow Brickhill to Johns Johns St Johns St Johns StJohns StJohns St Johns St Johns
MD140 Bedford St 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon
Johns
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26 39,47,3,11,19, 27 40, 48, 4, 12, 20, 28,
2025 Weeks 41,49, 5,13, 21, 29 42, 50, 6, 14, 22, 30 43,51, 7,15, 23, 31 44,52,8,16,24,32 | 37,45,1,9,17, 25,33 e ’3 4 i i '35 i e '3 . s
Gavray Jn to Flyover Summit Gavray Jn to Flyover Summit
Jn Jn
0030 Sun to 0700 Sun 0030 Sun to 0700 Sun
Gavray Jnand Gavray Jn to Flyover Summit Gavray Jn to Flyover Summit Flyover Summit to Denbigh Gavray Jn to Flyover Summit Flyover Summit to Denbigh Gavray Jn to Flyover Summit Gavray Jn to Flyover Summit Gavray Jn to Flyover Summit
Denbigh Hall Jn, Denbigh Hall South Jn / Jn, Denbigh Hall South Jn / Hall South Jn / Fenny Jn, Denbigh Hall South Jn / Hall South Jn / Fenny Jn, Denbigh Hall South Jn / Jn, Denbigh Hall South Jn / Jn, Denbigh Hall South Jn /
g Fenny Fenny 2205 Sat to 1200 Sun Fenny 2205 Sat to 1200 Sun Fenny Fenny Fenny
South Jn 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun
MD736 EWR to Start/terminate EWR to Start/terminate
Bletchley Platform 7 Bletchley Platform 7
(trains to out stable) (trains to out stable)
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DCline1in13 Extended NBS
LOR Locations GEBEE LOR Locations BT
45, 06,21, 36 et
South South Hampstead and
Hampstead and oz\:lsa;ft:r:i J;;::)i:: Harlesden Jn to Section 4 time to be
MD120 Kilburn High e > MD101 | Hanslope Jn All ‘T'ztsgl::s::foiinseinperTT
Road Willesden Jn Low Level to lines year
Kensal Green Jn Extend to
. . NL215
Kilburn ngh 0245 Sat to 0500 Mon
MD120 Road and (check for Anglia clashes)
Watford Jn REQUEST FROM SAFER
lesd TRACK WORKFORCE TEAM
Willesden Jn
Low Level to “1in 13 DC Maintenance
MD150 K G ] likely to move due to
ensal Green Jn sporting events and TFL
Extend to NL215 closures.
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Sunday Night:
) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26, 39,47, 3,11, 19, 27, 40, 48, 4, 12, 20, 28
2025 Weeks 41, 49,5, 13, 21, 29 42,50, 6, 14, 22,30 43,51,7,15, 23,31 44,52, 8, 16, 24, 32 37,45,1,9,17, 25,33 e '34 e e '35 P e g '36 rem e
South
Hampstead and
MD120 mpsteac
Kilburn High WCSH030 WCSHO030 WCSH030 WCSH030 WCSH030 WCSH030 WCSH030 WCSH030
Road South Hampstead to South Hampstead to South Hampstead to South Hampstead to South Hampstead to South Hampstead to South Hampstead to South Hampstead to
Watford Junction Watford Junction Watford Junction Watford Junction Watford Junction Watford Junction Watford Junction Watford Junction
Kilburn High DC Lines DC Lines DC Lines DC Lines DC Lines DC Lines DC Lines DC Lines
MD120 Road and 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon 0100 Mon to 0500 Mon
Watford Jn
WCSH106 WCSH106
MD101 Euston to WCSH106 Euston to Camden Jn Euston to Camden Jn
Camden Jn Euston to Camden Jn Low Side Low Side
Low Side 2350 Sun to 0540 Mon 2350 Sun to 0540 Mon
WCSH137 TETER 2350 Sun to 0540 Mon WCSH137 WCSH137
WCSHO074
Camden Jn to West Camden Jn to West Camden Jn to West Camden Jn to West
e ey Euston to Willesden London Jn London Jn
North Jn
2105 Sun to 0540 Mon 2105 Sun to 0540 Mon 2105 Sun to 0540 Mon
2105 Sun to 0540 Mon (Middle Plats)
Slows;
Camden Jn to Euston to Camden Jn B T ( ) WCSHO7 . Hesd Eustor;.tohcsalr;den In Euston:.rtohcsa.:\:en Jn
: ; High Side High Side f . Camden Jn to Willesd North-Jn HEe =t
MD101 Primrose Hill g Euston to Kilburn High IUEEED 2355 S
2355 Sun to 0540 M un to 0540 Mon 2355 Sun to 0540 Mon
Tunnels un to on 2355 Sun to 0540 Mon Road DCs North Jn 2300-Sun-te-0500-Men
2105 Sun to 0500 Mon 2300 Sun to 0500 Mon
Primrose Hill WCSH092 W(CS092
MD101 Tunnels to West Camden Jn to Wembley Camden Jn to Wembley
London Jn Central Central
(Willesden) 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon
Wes_t London Jn (Avanti ECS Wembley (Avanti ECS Wembley
MD101 (Willesden) to Central Reverse) Central Reverse)
Willesden North WCSH191
In Willesden North Jn to
Cheddington WILD
Willesden North 2105 Sun to 0600 Mon
MD101 | Jnto Harlesden .
In (Chedd to Leighton
OHNS BTET)
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26 39,47,3,11,19, 27 40, 48, 4, 12, 20, 28,
2025 Weeks 41,49, 5,13, 21, 29 42,50, 6, 14, 22, 30 43,51,7, 15, 23,31 44, 52, 8, 16, 24, 32 37,45,1,9,17, 25,33 e '3 4 e e '35 P e e '3 6 P
Harlesden Jn to WCSH024 WCSH024 WCSH048 WCSH170
MD101 Wembley Harlesden Jn to Watford Harlesden Jn to Watford Willesden North Jn to Willesden North Jn to
Central Junction Junction Watford Junction Bourne End Jn (inc.)
2105 Sun to 0300 Mon 2105 Sun to 0300 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon
Wembley (inc. north dept line) (inc. north dept line)
MD101 Central to North North Wembley Jn to North Wembley Jn to
Wembley Jn Watford Junction Watford Junction
0300 Mon to 0530 Mon. 0300 Mon to 0530 Mon.
North Wembley
MD101 | Jn to Watford SoUthernito Southernito WCSHo11
South Jn start/ter’mlnate WCSHO011 start/ter’mlnate North Wembley Jn to
Shepard’s Bush North Wembley Jn to Shepard’s Bush Bourne End Jn (inc.)
Bourne End Jn (inc.) 2105 Sun to 0530 Mon
Watford South 2105 Sun to 0530 Mon
MD101 Jn to Watford (Southern to reverse at
Junction (Southern to reverse at Bourne End Jn plus no
Bourne End Jn plus no isolation).
Watford isolation).
MD101 Junction to
Bourne End Jn
WCS049
WCS015 WCS015 Watford Junction to
MD101 Bourne End Jn Watford Junction to Watford Junction to Ledburn Jn (inc)
to Cheddington Ledburn Jn Ledburn Jn 2105 Sun to 0600 Mon
2105 Sun to 0600 Mon 2105 Sun to 0600 Mon
Cheddington to
MD101 Ledbu?n Jn WCSH111
WCSH111 Bourne End Jn to
Bm'lrne End Jn to Denbigh Hall South Jn WCSH171
Denbigh Hall South Jn WCSH115 2105 Sun to 0500 Mon Bourne End Jn to
Ledburn Jn to 2105 Sun to 0500 Mon Ledburn Jn (inc.) to Castlethorpe
MD101 Drayton Road Jn Hanslope South Jn 2105 Sun to 0600 Mon
2345 Sun to 0500 Mon
(Inc Bletchley to Bow
Brickhill)
MD101 Dragtolsza: JlT Bourne End Jn to WCSHO050
to Denbigh Ha WCSH192 Hanslope South Jn Ledburn Jn to Hanslope
South Jn Cheddington WILD to 2105 Sun to 0600 Mon TMD & CS BTET 2345 Sun South In
. Hanslope South Jn to 0415 Mon. 2105 Sun to 0600 Mon
Denbigh Hall i
en hlg ad 2105 Sun to 0600 Mon (No Isolation north of
MD101 South Jn an Wolverton SATS) No access Vale Lines.
Denbigh Hall
North Jn EWR to start/terminate
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) Cycle 1 Cycle 2 Cycle 3 Cycle 4 Cycle 5 Cycle 6 Cycle 7 Cycle 8
LOR Locations Fast Fast Slow Slow Slow Slow Fast Fast
38, 46, 2, 10, 18, 26 39,47,3,11,19, 27 40, 48, 4, 12, 20, 28,
2025 Weeks 41, 49,5, 13, 21, 29 42,50, 6, 14, 22, 30 43,51,7,15,23,31 44,52, 8, 16, 24, 32 37,45,1,9,17, 25,33 e '3 4 e e '35 P e i '3 6 rem e
Bletchley High level Bletchley High level
Denbigh Hall platform 7. platform 7.
North Jn and (Trains to out stable) (Trains to out stable)
Mp101 Milton Keynes
South J\|/1 (No Isolation north of (No Isolation north of
Wolverton SATS) WCSH112(?) Wolverton SATS WCSH112(?)
Milton Keynes South Jn Milton Keynes South Jn
Milton Keynes to Hanslope South Jn to Hanslope South Jn
MD101 South Jn and 2300 Sun to 0600 Mon 2300 Sun to 0600 Mon
Castlethorpe
P (No Isolation Permitted) (No Isolation Permitted))
Castlethorpe
MD101 and Hanslope
South Jn
Hanslope South
MD101 | Jn and Hanslope
North Jn
WCSH172
WCS060
WCS060 WCSH075 WCSHO075 Hanslope South Jn to
Hanslope South Jn to Hanslope South Jn to
MD101 Hanslope North - — Hanslope North Jn to Hanslope North Jn to Hilmorton Hillmorton Jn
Jn and Blisworth Hillmorton Jn Hillmorton Jn 2225 Sun to 0530 Mon
2225 uno0o30Mon 2225 Sun to 0530 Mon WCSH025 2225 Sun to 0530 Mon Wcs025 (2: zts S:";" obs 32 M:’h"
(Extends Rugby South (Extends Rugby South Hanslope North Jn to (Extends Rugby South Hanslope North Jn to 2"3:: ts 0:§0yMou Not with Long HNR.
2355 to 0530 Mon) 2355 to 0530 Mon) Hillmorton Jn 2355 to 0530 Mon) Hillmorton Jn ° on)
MD101 Blisworth and 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon
Hillmorton Jn (No BTET to Wolverton (No BTET to Wolverton
Permitted) Permitted)
Hillmorton Jn
MD101
and Rugby TV Jn
Rugby TV Jn and
MD101 Brinkl ] WCSH019 WCSH113 WCSHO019 WCSH113 WCSHO019 WCSH113 WCSHO019 WCSH113
rinkiow Jn Rugby TV Jn to Rugby Trent Valley Jn to Rugby TV Jn to Rugby Trent Valley Jn to Rugby TV Jn to Rugby Trent Valley Jn to Rugby TV Jn to Rugby Trent Valley Jn to
Atherstone Polesworth Atherstone Polesworth Atherstone Polesworth Atherstone Polesworth
ALB ALB ALB ALB ALB ALB ALB ALB
Brinklow Jn and 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon. 2355 Sun to 0525 Mon.
MDb101 Shilton HABD
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MD101 EUSTON TO ARMITAGE JN

MD101 / MD 1001 Euston- Colwich Jn Timetable Construction Notes

Weekend

From 2330 Fri to 0600 Sat Camden Jn to Hanslope Jn to be timetabled a two-track railway over the Slow lines. 2330 Fri to 0600 Sat possessions inclusive of
West London Jn and Willesden Nth Jn route to be maintained between NLL and Acton Wells via Gospel Oak and Kensal Green.

Between 2005 Sat and 1200 Sun and 2100 2105 Sun to 0600 Mon: Camden Jn to Hanslope Jn to be timetabled a two-track railway over the Slow lines, all trains
timetabled using Slow line Sectional Running Times additional engineering recovery allowance to be added to all services (see TPRs for details). Period block
possessions are Slow line driven, for LTP timetable planning purposes trains not to call at Queens Park and Bushey (AC services on MD101 affected only). ECS
moves between Euston and Wembley Central to be timed to travel via Harlesden Jn LTP. Where required under S7, ECS to be retimed STP and run to/from
Wembley Central and reverse.

Trains between the WCML and the West London Lines to be timed to travel over Willesden Relief lines between Wembley Central and West London Jn. For LTP
timetable planning purposes routes available for north end access/egress WEFOC, Wembley Central, North Wembley Jn to/from the Watford Jn direction.

For LTP timetable planning purposes routes available Wembley Yards and Camden Road from 0100 Mon via Primrose Hill and Camden Jn OR via the City Lines
and Gospel Oak and between Acton Wells Jn and Camden Road from 0320 Mon via South West Sidings, Willesden West London Jn, Camden Jn and Primrose
Hill OR via Willesden High Level Jn, Kensal.

For LTP timetable planning purposes at London Euston, assume platforms 12 to 16 & lines D, E, X blocked 2100 Sat to 1200 Sun.

Trains between Hanslope Jn and Hillmorton Jn to be timetabled via Northampton 2305 Sat to 1200 Sun

Midweek

From 2230 M-Th to 0600 T-F Camden Jn and Watford North Jn to be timetabled a two-track railway over the Slow lines

From 2220 M-Th to 0620 T-F Watford North Jn and Hans lope Jn to be timetabled a two-track railway over the Slow lines

Trains between Hanslope Jn and Hillmorton Jn to be timetabled via Weedon with [10] minutes engineering allowance for Up trains approaching Hanslope Jn and
[10] minutes engineering allowance for Down trains approaching Hillmorton Jn to allow for STP diversions via Northampton. Times 2300 M-Th to 0600 T-F

Trains to be timed over the same pair of lines between Hillmorton Jn and Colwich Jn in accordance with the midweek section times.
Trains to be timed over the slow lines between Whitehouse Jn and Basford Hall Jn in accordance with the midweek section times.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Euston WEEK Weekend all lines AC electrical
and END 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun isolations affecting berthing of
Camden Jn High Side High Side High Side High Side High Side éVM'I; E&%éosbe between 0055
101.1 or or or or or unto un-
Continued... 2115 Sat to 1100 Sun 2115 Sat to 1100 Sun 2115 Sat to 1100 Sun 2115 Sat to 1100 Sun 2115 Sat to 1100 Sun Weekend DC electrical
Low Side Low Side Low Side Low Side Low Side isolations of platfqrms 9and 10,
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED lines B & C affecting berthing of
and and and and and LONDON OVERGROUND ECS
0040 — 0645 Sun 0040 — 0645 Sun 0040 — 0645 Sun 0040 — 0645 Sun 0040 — 0645 Sun potweer 0045 [0 0670 Sun. -
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED prep g A%
00 00 00 (1) (1) Max 3 cl. 390s to be stabled in
Euston station.
Refer to table on pages 2 for Refer to table on pages 2 Refer to table on pages 2 Refer to table on pages 2 Refer to table on pages 2 for
details of blocked lines. for details of blocked lines. for details of blocked lines. | for details of blocked lines. details of blocked lines.
SUN/
MON 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon
High Side or Low Side High Side or Low Side High Side or Low Side High Side or Low Side High Side or Low Side
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Refer to table on pages 2 for Refer to table on pages 2 Refer to table on pages 2 Refer to table on pages 2 | Refer to table on pages 2 for
details of blocked lines. for details of blocked lines. for details of blocked lines. | for details of blocked lines. details of blocked lines.
(1] (1] (1] (1] (1
MID Possession not to be taken
WEEK on Tuesday morning every
0150 to 0425 T — Sa 8 weeks when 3Q68.
ALL BLOCKED Weeks to be confirmed at
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. DPPP.

@ Either AC or DC isolation to
be off by 0355 to allow ARL
to prep.

NOTES:
(1] At Camden Jn access to be maintained to/from DC lines EXCEPT during the following 0040 - 0645 Sun and 0025-0500 Mon

@ &O Sleeper to use platforms 1 and 15.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Euston Station track patrolling plan — applies all periods. REMARKS
Euston MID 1040 to 1050 Euston Line B / Platform 8 TRAINS TO TRAVEL OVER OTHER LINES, NO Monday patrol
and WEEK 10 Minutes ACCESS PLATFORM 8
Camden Jn
101.1 1050 to 1100 Euston to Park St Tunnel | Line B TRAINS TO TRAVEL OVER OTHER LINES

Continued... 10 Minutes
1100 to 1105 Park St Tunnel to Euston Line A TRAINS TO TRAVEL OVER OTHER LINES
5 Minutes
1105 to 1115 Euston Line A/Plats 6 & 7 TRAINS TO TRAVEL OVER OTHER LINES. NO
10 Minutes ACCESS TO PLATFORMS 6 AND 7
1125 to 1135 Euston Plats 3, 4, 5 NO ACCESS PLATFORMS 3,4 AND 5
10 Minutes
1135 to 1145 Euston Line X/ Plats 1 & 2 TRAINS TO TRAVEL OVER OTHER LINES. NO
10 Minutes ACCESS PLATFORMS 1 AND 2
1145 to 1155 Euston to Park St Tunnel Line X TRAINS TO TRAVEL OVER OTHER LINES
10 Minutes
1250 to 1300 Euston Line E and Line X TRAINS TO TRAVEL OVER OTHER LINES
10 Minutes
1315 to 1329 Euston Line D TRAINS TO TRAVEL OVER OTHER LINES. NO
14 Minutes ACCESS PLATFORMS 12 TO 14
1350 to 1400 Euston Line E TRAINS TO TRAVEL OVER OTHER LINES. NO
10 Minutes ACCESS PLATFORMS 12 - 14
1040 to 1100 Line C TRAINS TO TRAVEL OVER OTHER LINES Tuesday patrol
20 Minutes
1105 to 1120 Line D TRAINS TO TRAVEL OVER OTHER LINES

15 Minutes
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Euston Station track patrolling plan — applies all periods REMARKS
Euston MID Wednesday patrol
and WEEK
Camden Jn
101.1 1105 to 1115 Euston Line E TRAINS TO TRAVEL OVER OTHER LINES
... continued 10 Minutes

1120 to 1130

Euston to Camden

Line E / Camden Carriage

TRAINS TO TRAVEL OVER OTHER LINES. NO

10 Minutes Carriage Sidings Sidings ACCESS CAMDEN CARRIAGE SIDINGS
1140 to 1155 Euston Line B TRAINS TO TRAVEL OVER OTHER LINES
15 Minutes

1200 to 1210 Euston Line C TRAINS TO TRAVEL OVER OTHER LINES
10 Minutes

1225 to 1245 Euston Line A TRAINS TO TRAVEL OVER OTHER LINES

10 Minutes
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Camden Jn WEEK 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun ICW with NBS blocks at
and END Slows or Fasts Slows or Fasts Slows or Fasts Slows or Fasts Slows or Fasts Euston any weekend
Willesden North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED electrical isolations affecting
101.2 (1) (1) (1) (1) (1) berthing of LONDON
and and and and and S\{ERGRO?%N? I(E)gf?otg be
0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun etween 0 un-
ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED
Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3
for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines.
SUN/ 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon AWC ECS moves to access
MON Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Wembley ICD via Harlesden
Or Or Or Or Or Jnin WTT.
2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon
Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED Sun/Mon access to be same
(2} (2} (2] (2] (2] lines as taken midweek.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES:
(1] Trains between the WCML and the West London Lines to be timed to travel over Willesden Relief lines between Wembley Central and West London Jn. For LTP timetable planning
purposes routes available for north end access/egress WEFOC, Wembley Central, North Wembley Jn to/from the Watford Jn direction.
(2] A route to be maintained between Camden Jn and Acton Wells Jn/WCML when Anglia Sun/Mon opportunities taken between Camden Road Jn and Acton Wells Jn.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Willesden North Jn WEEK 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun At Watford Jn weekend AC
and END Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED | electrical isolations affecting
Watford Jn (1] (1] (1] (1] (1] berthing of WMT ECS to be
101.3 lifted by 0630 Sun.
and and and and and
0040 Sun to 0645 Sun 0040 Sun to 0645 Sun 0040 Sun to 0645 Sun 0040 Sun to 0645 Sun 0040 Sun to 0645 Sun )
ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED | When extended slow lines
taken through Watford
Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 Eglgqgr_?;?nr\i':;?; ;ct) run
for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines. \
Shepard’s Bush and reverse
at North Pole Scrubs End
Turn Back Sidings. No
access St Albans abbey.
Harlesden-Jn-to-be taken
B e e AT
weeks-only.
SUN/ 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon
MON Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED
Or Or Or Or Or
2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon 2105 Sun to 0500 Mon
Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED Slows BLOCKED
00 (1 ]2) (1 ]2) (1 ]2) (1 ]2)
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
NOTES:
(1 Trains between the WCML and the West London Lines to be timed to travel over Willesden Relief lines between Wembley Central and West London Jn. For LTP timetable planning

purposes routes available for north end access/egress WEFOC, Wembley Central, North Wembley Jn to/from the Watford Jn direction.
(2] A route from the Watford Jn direction to be maintained in Dn & Up directions between WCML and Wembley Yard via North Wembley Jn and Wembley Central.

Electronic copy - uncontrolled when printed. Next scheduled issue: 28" March 2024




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 2.0
EAP Milton Keynes Final Rules Date: 09" February 2024
NW&C (Central & WCS) Section 4 - Standard Possession Opportunities Page: 20

MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Watford Jn WEEK
and END 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun
Bourne End Jn Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED
101.4 and and and and and
0055 Sun to 0705 Sun 0055 Sun to 0705 Sun 0055 Sun to 0705 Sun 0055 Sun to 0705 Sun 0055 Sun to 0705 Sun
ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED
Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3
for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines.
SUN/
MON 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon
Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED
MID
WEEK Monday to Friday
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
2330 Fri to 0600 Sat
Fasts BLOCKED
For Slow Line Blocks see section 5.
(Either Fasts or Slows to be blocked not both)
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Bourne End Jn WEEK 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun
and END Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED
Ledburn Jn and and and and and
101.5 0115 Sun to 0650 Sun 0115 Sun to 0650 Sun 0115 Sun to 0650 Sun 0115 Sun to 0650 Sun 0115 Sun to 0650 Sun
ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED
Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3
for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines.
SUN/
MON 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon 2105 Sun to 0600 Mon
Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED
MID
WEEK Monday to Friday

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

2330 Fri to 0600 Sat
Fasts BLOCKED

For Slow Line Blocks see section 5.
(Either Fasts or Slows to be blocked not both)
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Ledburn Jn WEEK 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun 2005 Sat to 1200 Sun
and END Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED
Drayton Road Jn and and and and and
101.6 0120 Sun to 0645 Sun 0120 Sun to 0645 Sun 0120 Sun to 0645 Sun 0120 Sun to 0645 Sun 0120 Sun to 0645 Sun
ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED ALL LINES BLOCKED
Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3 | Refer to table on pages 2/3
for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines. for details of blocked lines.
SUN/ 2105 Sun to 0555 Mon 2105 Sun to 0555 Mon 2105 Sun to 0555 Mon 2105 Sun to 0555 Mon 2105 Sun to 0555 Mon
MON Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED Slows or Fasts BLOCKED
MID
WEEK Monday to Friday
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
2330 Fri to 0620 Sat
Fasts BLOCKED
For Slow Line Blocks see section 5.
(Either Fasts or Slows to be blocked not both)
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Drayton Road Jn
and
Hanslope Jn
101.7

WEEK
END

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0130 Sun to 0615 Sun
ALL LINES BLOCKED

Refer to table on pages
2/3 for details of blocked
lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0130 Sun to 0615 Sun
ALL LINES BLOCKED

Refer to table on pages
2/3 for details of blocked
lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0130 Sun to 0615 Sun
ALL LINES BLOCKED

Refer to table on pages
2/3 for details of blocked
lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0130 Sun to 0615 Sun
ALL LINES BLOCKED

Refer to table on pages
2/3 for details of blocked
lines.

2005 Sat to 1200 Sun
Slows or Fasts BLOCKED
and
0130 Sun to 0615 Sun
ALL LINES BLOCKED

Refer to table on pages
2/3 for details of blocked
lines.

When extended slow lines taken no
access to/from Bletchley CS. no
access between WCML and vale
lines.

A route to be maintained between
Denbigh Hall South and Denbigh Hall
North to allow access to Bletchley CS
for WMT between 2005 and 2205;
isolation between to be taken from
2215 SAT. 2005 section 7 starts to be
applied for at DPPP stage, isolation
starts can then be 2015.

Weeks :

43, 51,7, 15, 23, 31
37,45,1,9,17, 25,33

EWR to start/terminate Bletchley
platform7 and to out stable.

Other weeks:

Route to be maintained Denbigh Hall
South 0030 to 6700 0615 Sun on the
slows.

SUN/
MON

2105 Sun to 0545 Mon
Slows or Fasts BLOCKED

2105 Sun to 0545 Mon
Slows or Fasts BLOCKED

2105 Sun to 0545 Mon
Slows or Fasts BLOCKED

2105 Sun to 0545 Mon
Slows or Fasts BLOCKED

2105 Sun to 0545 Mon
Slows or Fasts BLOCKED

Sun/Mon slow lines register
possessions preventing access to
Bletchley CS to be lifted by 0500 Mon,
and not to be taken at the same time
as possessions between Hanslope Jn
and Northampton North.

Bletchley CS to remain energised at
all times. Request for isolation of
Bletchley CS to be made at DPPP
timescales, times 2205 Sun to 0415
Mon.

A route to be maintained between
Denbigh Hall South and Denbigh Hall
North to allow access to Bletchley CS
for WMT between 2100 and 2200.

Electronic copy - uncontrolled when printed. Next scheduled issue: 28" March 2024




Network Rail
EAP Milton Keynes
NW&C (Central & WCS)

OFFICIAL

Engineering Access Statement 2025
Final Rules
Section 4 - Standard Possession Opportunities

Version: 2.0

Date:
Page:

09" February 2024
24

Weeks :

43,51,7,15, 23, 31

37,45,1,9, 17, 25, 33

EWR to start/terminate Bletchley
platform7 and to out stable.

Other weeks:

Route to be maintained Denbigh Hall
South 0001 to 0600 0500 Mon on the
slows.

MID

Monday to Friday

2330 Fri to 0620 Sat
Fasts BLOCKED
For Slow Line Blocks see section 5.
(Either Fasts or Slows to be blocked not both)

WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Bletchley CS to remain energised at
all times. Request for isolation of
Bletchley CS to be made at DPPP
timescales.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hanslope Jn WEEK Standard Opportunity times
and END to be cut back for diverted
Hillmorton Jn trains when possessions
101.8 2305 Sat to 1200 Sun 2305 Sat to 1200 Sun 2305 Sat to 1200 Sun 2305 Sat to 1200 Sun 2305 Sat to 1200 Sun taken on the Northampton
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Loop. Block not permitted
beyond 0900 Sun if
Northampton Loop is
blocked, or half station block
at Rugby or Trent Valley is
blocked with BiDi weave or
Fast lines blocked Stafford-
Crewe.
SUN/ Not to be taken with
MON 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon 2225 Sun to 0530 Mon - h
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED N orthamoton L the
orthampton Loop.
MID
WEEK Monday to Friday
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
0001 Sat to 0620 Sat
Fasts BLOCKED
@
For Slow Line Blocks see section 5.
(Either Fasts or Slows to be blocked not both)
NOTES:

@ Can block through to Rugby if time curtailed to 0600.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Hillmorton Jn
and
Rugby Trent Valley
Jn
101.9

WEEK
END

2210 Sat to 2345 Sat
WEAVE & REPLATFORM

2345 Sat to 0825 Sun
BLOCKED

0825 to 1150 Sun
WEAVE & REPLATFORM

2210 Sat to 2345 Sat
WEAVE & REPLATFORM

2345 Sat to 0825 Sun
BLOCKED

0825 to 1150 Sun
WEAVE & REPLATFORM

2210 Sat to 2345 Sat
WEAVE & REPLATFORM

2345 Sat to 0825 Sun
BLOCKED
o

0825 to 1150 Sun
WEAVE & REPLATFORM

2210 Sat to 2345 Sat
WEAVE & REPLATFORM

2345 Sat to 0825 Sun
BLOCKED

0825 to 1150 Sun
WEAVE & REPLATFORM

2210 Sat to 2345 Sat
WEAVE & REPLATFORM

2345 Sat to 0825 Sun
BLOCKED

0825 to 1150 Sun
WEAVE & REPLATFORM

Half station blocks not to be
taken with blocks via
Weedon or blocks of the
Fast lines between Stafford
and Crewe

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

2300 M-Th to 0530 T-F Up Lines

0020 M-Th to 0520 T-F Down Lines

WEAVE & REPLATFORM

Electrical access to be
maintained to Rugby Up
sidings until 0145. Half
station blocks not to start
until 0001 T-F if Hanslope
Jn-Northampton blocked.

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Rugby Trent Valley
Jn
and
Nuneaton South Jn
101.10

WEEK
END

2215 Sat to 0915 Sun

Down Lines BLOCKED
2155 Sat to 0915 Sun
Up Lines BLOCKED

2215 Sat to 0915 Sun

Down Lines BLOCKED
2155 Sat to 0915 Sun
Up Lines BLOCKED

2215 Sat to 0915 Sun

Down Lines BLOCKED
2155 Sat to 0915 Sun
Up Lines BLOCKED

2215 Sat to 0915 Sun

Down Lines BLOCKED
2155 Sat to 0915 Sun
Up Lines BLOCKED

2215 Sat to 0915 Sun

Down Lines BLOCKED
2155 Sat to 0915 Sun
Up Lines BLOCKED

Section 7 blocks of 2 lines
may be taken 0915 Sun-
1200 Sun provided at least
1 bidirectional line is open
and the Weedon route is
open, and the Fast lines are
open Stafford-Crewe. These
must not be changed
without reference to the
EAP.

SUN/
MON

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.

Need one pair of lines open
on TVs due to possessions
on west mids in weeks:

40, 45, 51, 52, 02, 03, 11,
24, 32.

Off at 0330 Mon in weeks
47,48, 49, 12, 13, 14, 15,
25

MID
WEEK

There are cyclical midweek disruptive opportunities available on the Up Lines for this route, please see Section 5 for details

0010 to 0600 T-Sa
Down Lines
BLOCKED

1 bidirectional line to be
open.

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, ¢. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Nuneaton South Jn
and
Ashby Jn
(Trent Valley Lines)
101.11

WEEK
END

2220 Sat to 0915 Sun

Down Lines BLOCKED
2150 Sat to 0915 Sun
Up Lines BLOCKED

2220 Sat to 0915 Sun

Down Lines BLOCKED
2150 Sat to 0915 Sun
Up Lines BLOCKED

2220 Sat to 0915 Sun

Down Lines BLOCKED
2150 Sat to 0915 Sun
Up Lines BLOCKED

o

2220 Sat to 0915 Sun

Down Lines BLOCKED
2150 Sat to 0915 Sun
Up Lines BLOCKED

2220 Sat to 0915 Sun

Down Lines BLOCKED
2150 Sat to 0915 Sun
Up Lines BLOCKED

Section 7 blocks of 2 lines
may be taken 0915 Sun-
1200 Sun provided at least
1 bidirectional line is open
and the Weedon route is
open, and the Fast lines are
open Stafford-Crewe. These
must not be changed
without reference to the
EAP.

SUN/
MON

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

2335 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.

Need one pair of lines open
on TVs due to possessions
on west mids in weeks:

40, 45, 51, 52, 02, 03, 11,
24, 32.

Off at 0330 Mon in weeks
47,48, 49, 12, 13, 14, 15,
25

MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Ashby Jn WEEK 2220 Sat to 0935 Sun 2220 Sat to 0935 Sun 2220 Sat to 0935 Sun 2220 Sat to 0935 Sun 2220 Sat to 0935 Sun Section 7 blocks of 2 lines
and END Down Lines BLOCKED Down Lines BLOCKED Down Lines BLOCKED Down Lines BLOCKED Down Lines BLOCKED may be taken 0915 Sun-
Amington Jn 2145 Sat to 0915 Sun 2145 Sat to 0915 Sun 2145 Sat to 0915 Sun 2145 Sat to 0915 Sun 2145 Sat to 0915 Sun 1200 Sun provided at least
101.12 Up Lines BLOCKED Up Lines BLOCKED Up Lines BLOCKED Up Lines BLOCKED Up Lines BLOCKED 1 bidirectional line is open
(1) and the Weedon route is
open, and the Fast lines
are open Stafford-Crewe.
These must not be
changed without reference
to the EAP.
SUN/ Track Patrol
MON 2340 Sun to 0525 Mon 2340 Sun to 0525 Mon 2340 Sun to 0525 Mon 2340 Sun to 0525 Mon 2340 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.
Need one pair of lines
open on TVs due to
possessions on west mids
in weeks:
40, 45, 51, 52, 02, 03, 11,
24, 32.
Off at 0330 Mon in weeks
47,48, 49, 12, 13, 14, 15,
25
MID
WEEK 2355 M-F to 0545 T-Sa 1 bidirectional line to be
Down or Up lines open.
BLOCKED (any week)
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, ¢. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD101 EUSTON TO ARMITAGE JN continued . ..

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Amington Jn
and
Lichfield North Jn
101.13

WEEK
END

2225 Sat to 0940 Sun

Down Lines BLOCKED
2140 Sat to 0910 Sun
Up Lines BLOCKED

2225 Sat to 0940 Sun

Down Lines BLOCKED
2140 Sat to 0910 Sun
Up Lines BLOCKED

2225 Sat to 0940 Sun

Down Lines BLOCKED
2140 Sat to 0910 Sun
Up Lines BLOCKED

o

2225 Sat to 0940 Sun

Down Lines BLOCKED
2140 Sat to 0910 Sun
Up Lines BLOCKED

2225 Sat to 0940 Sun

Down Lines BLOCKED
2140 Sat to 0910 Sun
Up Lines BLOCKED

Section 7 blocks of 2 lines
may be taken 0915 Sun-
1200 Sun provided at least
1 bidirectional line is open
and the Weedon route is
open, and the Fast lines are
open Stafford-Crewe. These
must not be changed
without reference to the
EAP.

SUN/
MON

2345 Sun to 0525 Mon
BLOCKED

2345 Sun to 0525 Mon
BLOCKED

2345 Sun to 0525 Mon
BLOCKED

2345 Sun to 0525 Mon
BLOCKED

2345 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.

Need one pair of lines open
on TVs due to possessions
on west mids in weeks:

40, 45, 51, 52, 02, 03, 11,
24, 32.

Off at 0330 Mon in weeks
47,48, 49, 12, 13, 14, 15,
25

MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

2355 M-F to 0545 T-Sa
Down or Up Lines
BLOCKED (any week)

Minimum 1 bidirectional line
to be open. Access to be
maintained to/from Lichfield
Chord except where shown
in Section 5.

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD101 EUSTON TO ARMITAGE JN / NW1001 ARMITAGE JN TO PRESTON FYLDE JN

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Lichfield North Jn and
Colwich Jn
101.14/1001.1

WEEK
END

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

Section 7 blocks of Up TV
Slow & Up TV Fast south of
Amington Jn may be taken
0915 Sun-1200 Sun
provided at least 1
bidirectional line is open and
the Weedon route is open,
and the Fast lines are open
Stafford-Crewe.

Disruptive access between

Curborough & Amington Jn
must be requested at DPPP
timescales

These must not be changed
without reference to the
EAP.

SUN/
MON

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.

Need one pair of lines open
on TVs due to possessions
on west mids in weeks:

40, 45, 51, 52, 02, 03, 11,
24, 32.

Off at 0330 Mon in weeks
47,48, 49, 12, 13, 14, 15,
25

MID
WEEK

There are cyclical midweek disruptive opportunities available on the Up Lines for this route, please see Section 5 for details.

0015 to 0545 T-Sa
Up Lines
BLOCKED

One bidirectional line to be
open. Down line
possessions not permitted.
No possessions of Up lines
permitted north of
Curborough Jn. Access
to/from Lichfield Chord must
be maintained except where
shown in Section 5.
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MD101 EUSTON TO ARMITAGE JN / NW1001 ARMITAGE JN TO PRESTON FYLDE JN - Continued

NOTES:
(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hanslope Jn WEEK 0610 Sun finish if Slows
and END 0140 to 0745 Sun 0140 to 0745 Sun 0140 to 0745 Sun 0140 to 0745 Sun 0140 to 0745 Sun blocked at Bletchley
Northampton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED preventing access to
South Jn (1) Bletchley CS.
105.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID Not to be taken with
WEEK possessions affecting
. . . . i . . . . . access to Bletchley C.S.
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. Or between Hanslope Jn to
Rugby South Jn via Weedon
and Daventry Sth to Rugby
Sth Jn and possessions.
Northampton WEEK 0600 Sun finish (isolation off
South Jn END at 0515) if Slows blocked at
and Bletchley preventing access
Northampton 0205 to 0730 Sun 0205 to 0730 Sun 0205 to 0730 Sun 0205 to 0730 Sun 0205 to 0730 Sun to Bletchley CS.
North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
105.2 Weekend electrical
isolations of the
Northampton Area between
0215-0645 Sun only
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID NOT with Hanslope Jn to
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. Rugby South Jn via Weedon
and Daventry Sth to Rugby
Sth Jn possessions.
NOTES:
(1] Possession times to be eased in week 8 for additional WMT services if Bank holiday WCML access goes ahead
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MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) continued . . .

SECTION Northampton Station track patrolling plan — applies all periods REMARKS
Northampton 0850 Wed to 0920 Wed Platforms 4 and 5 (bays) Trains to be re-platformed Wednesday Patrol
South Jn BLOCKED
and
Northampton 1025 Wed to 1045 Wed Platform 3 Trains to be re-platformed Wednesday Patrol
North Jn BLOCKED
105.2
- continued 1050 Wed to 1105 Wed Platform 2 Trains to be re-platformed Wednesday Patrol
BLOCKED
1105 Wed to 1135 Wed Platform 1 to Up Trains to be re-platformed Wednesday Patrol
BLOCKED Northampton 1401 pts
And Up Northampton
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MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) continued . . .

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

2355 Sat to 0900 Sun
BLOCKED

2355 Sat to 0900 Sun
BLOCKED

Isolations which affect Kings
Heath depot to be requested
at DPPP stage.

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION Periods A and B Period C Period D
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025
Northampton WEEK
North Jn END 2355 Sat to 0900 Sun 2355 Sat to 0900 Sun 2355 Sat to 0900Sun
and BLOCKED BLOCKED BLOCKED
Daventry North Jn
105.3 SUN/
MON Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK
NOTES:
(1] Possession times to be eased in week 8 for additional WMT services if Bank holiday WCML access goes ahead
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MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Daventry North Jn WEEK
and END 2355 Sat to 0905 Sun 2355 Sat to 0905 Sun 2355 Sat to 0905 Sun 2355 Sat to 0905 Sun 2355 Sat to 0905 Sun
Hillmorton Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
105.4
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID NOT with Hanslope Jn to
WEEK Rugby South Jn via
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. Weedon, and Hanslope via
N’pton to Daventry Nth
possessions.
NOTES:

Electronic copy - uncontrolled when printed. Next scheduled issue: 28" March 2024




OFFICIAL

Network Rail Engineering Access Statement 2025 Version: 2.0
EAP Milton Keynes Final Rules Date: 09" February 2024
NW&C (Central & WCS) Section 4 - Standard Possession Opportunities Page: 37

MD120 CAMDEN JN TO WATFORD JN D.C LINES

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Camden Jn WEEK
and END 0130 to 0645 Sun 0130 to 0645 Sun 0130 to 0645 Sun 0130 to 0645 Sun 0130 to 0645 Sun
Queens Park BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
120.1
SUN/
MON 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0100 to 0500 T-Sa
BLOCKED
Queens Park WEEK
and END 0200 to 0645 Sun 0200 to 0645 Sun 0200 to 0645 Sun 0200 to 0645 Sun 0200 to 0645 Sun
Willesden Jn Low BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Level (inclusive) Possessions in periods A, B
120.2 SUN/ & H to be given up to pass
MON 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon de-icing trains.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Train planning to plan 5M41,
MID 5M42, 5J41, 5141, 5142
WEEK 0100 to 0500 T-F through section 4.
0130 to 0500 Sat Possession will be given up
BLOCKED for sleet train in icy weather.
Willesden Jn Low WEEK
Level END 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Wembley Central
120.3 SUN/
MON 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0100 to 0500 T-F

0130 to 0500 Sat
BLOCKED

PLEASE REFER TO SECTION 5 FOR WEEKS WHEN ACCESS UNAVALABLE
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MD120 CAMDEN JN TO WATFORD JN D.C LINES continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Wembley Central WEEK
(inc) and END 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun
Harrow & BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Possessions in periods A B
Wealdstone (Inc) & H to be given up to pass
120.4 SUN/ de-icing trains.
MON 0045 to 0500 Mon 0045 to 0500 Mon 0045 to 0500 Mon 0045 to 0500 Mon 0045 to 0500 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Train planning to plan 5M41,
5M42, 5J41, 5141, 5142
through section 4.
MID Possession will be given up
WEEK 0100 to 0500 T-F for sleet train in icy weather.
0130 to 0500 Sat
BLOCKED
Harrow & Wealdstone | WEEK Watford High St to Watford
and END 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun 0050 to 0645 Sun Jn isolations to be given up
Watford Jn (inc) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED by 0615 Sun. Isolations of
120.5 Watford Junction to be
Confirmed at DPPP.
Provision required to stable
at Watford Jn for 4 x 4 car
DC units.
SUN/ Possessions to be given up
MON 0050 to 0500 Mon 0050 to 0500 Mon 0050 to 0500 Mon 0050 to 0500 Mon 0050 to 0500 Mon to pass de-icing trains.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Watford High St to Watford
Jn isolations to be given up
by 0425. Isolations of
MID Watford Junction to be
WEEK 0100 to 0500 T-Sa Confirmed at DPPP.

BLOCKED

(For Watford Junction Station also see 120.6)

Provision required to stable
at Watford Jn for 4 x 4 car
DC units.
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MD120 CAMDEN JN TO WATFORD JN D.C LINES continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
At Watford Junction WEEK
120.6 END Standard possession Standard possession Standard possession Standard possession Standard possession

opportunities not available opportunities not available opportunities not available opportunities not available opportunities not available

SUN/

MON Standard possession Standard possession Standard possession Standard possession Standard possession
opportunities not available opportunities not available opportunities not available opportunities not available opportunities not available

MID

WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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MD130 WATFORD JN TO ST. ALBANS ABBEY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Watford Jn WEEK Isolations to be taken 2330 -
and END 2325 Sat to 0745 Sun 2325 Sat to 0745 Sun 2325 Sat to 0745 Sun 2325 Sat to 0745 Sun 2325 Sat to 0745 Sun 0730 ONLY.
St. Albans Abbey BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.1
SUN/ Isolations to be taken 2350 -
MON 2350 Sun to 0545 Mon 2350 Sun to 0545 Mon 2350 Sun to 0545 Mon 2350 Sun to 0545 Mon 2350 Sun to 0545 Mon 0515 ONLY.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Isolations to be taken 2330 -
WEEK 2325 M-F to 0545 T-Sa 0515 ONLY.

BLOCKED

Out stabling of platform 11,
at Watford Jn, to be
requested at DPPP time
scales. Traffic remark to be
added” WMT STABLED
UNIT AT PLATFORM 11
WATFORD TO BE MOVED
TO PLATFORM 10 OR
WATFORD YARD”
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MD136 HARLESDEN JN TO WEMBLEY CENTRAL (WILLESDEN CARRIAGE SHED LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Harlesden Jn WEEK
and END 0100 to 0730 Sun 0100 to 0730 Sun 0100 to 0730 Sun 0100 to 0730 Sun 0100 to 0730 Sun
Willesden Carr Shed BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
South
136.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Willesden Carr Shed | WEEK Times to be declared for
South END 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun DPPP timescales
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Wembley Central
136.2 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD137 HARLESDEN JN TO WEMBLEY CENTRAL (WEMBLEY YARD LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Harlesden Jn WEEK
and END 0110 to 0750 Sun 0110 to 0750 Sun 0110 to 0750 Sun 0110 to 0750 Sun 0110 to 0750 Sun
Wembley Yard South BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn
137.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID Not with West London Jn
WEEK Standard Possession Opportunities not available and Wembley Willesden
Relief lines.
Wembley Yard South | WEEK If Reliefs closed High level
Jn END 0115 to 0750 Sun 0115 to 0750 Sun 0115 to 0750 Sun 0115 to 0750 Sun 0115 to 0750 Sun goods and city lines need to
And BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED be open to maintain a route
Wembley Central to C-sidings before 0115
137.2 and after 0750.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID Not with West London Jn
WEEK Standard Possession Opportunities not available and Wembley Willesden

Relief lines.
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MD140 BLETCHLEY TO BEDFORD ST JOHNS

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Bletchley Station WEEK Week Cycles 3 & 5 weeks:
and END 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 0030 Sun to 0700 Sun 43,51,7,15, 23, 31
Bletchley East Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 37,45,1,9,17, 25, 33
140.0 Can take 2205 Sat to 1200
Sun. EWR to
Start/Terminate Bletchley
Platform 7 and out stable.
SUN/ Week Cycles 3 & 5 weeks:
MON 43, 51,7, 15, 23, 31
0001 Mon to 6660 0500 0001 Mon to 6660 0500 0001 Mon to 6660 0500 0001 Mon to 6660 0500 0001 Mon to 6660 0500 37,45,1,9,17, 25, 33
Mon Mon Mon Mon Mon Can take 2205 Sat to 1200
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sun. EWR to
Start/Terminate Bletchley
Platform 7 and out stable.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Bletchley East Jn WEEK
and END 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon
Forders Sidings BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
140.1
SUN/
MON See above. See above. See above. See above. See above.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Forders Sidings WEEK
and END 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon 2305 Sat to 0300 Mon
Bedford St Johns BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
140.2
SUN/
MON See above. See above. See above. See above. See above.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD145 CAMDEN ROAD JN TO CAMDEN JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Camden Road West | WEEK
Jn END 0020 to 0910 Sun 0020 to 0910 Sun 0020 to 0910 Sun 0020 to 0910 Sun 0020 to 0910 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Camden Jn
1451 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
MD150 KENSAL GREEN JN TO WILLESDEN SUBURBAN JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Kensal Groen Jn | WEEK 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun 0105 to 0645 Sun
) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Willesden
Suburban Jn SUN/
150.1 MON 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon 0100 to 0500 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED . .
Possessions to be given up
MID 0105 to 0500 T-Sa to pass de-icing trains.
WEEK BLOCKED
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MD155 KENSAL GREEN JN TO HARLESDEN JN (CITY LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Kensal GroenJn | oK 0030 to 0800 Sun 0030 to 0800 Sun 0030 to 0800 Sun 0030 to 0800 Sun 0030 to 0800 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Harlesden Jn
155.1 SUN/

MON Standard possession Standard possession Standard possession Standard possession Standard possession
opportunities not available opportunities not available opportunities not available opportunities not available opportunities not available

MID

WEEK PLEASE REFER TO ANGLIA SECTION 5 NLL TYPE 1

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Willesden High Level | WEEK 0045 to 0810 Sun 0045 to 0810 Sun 0045 to 0810 Sun 0045 to 0810 Sun 0045 to 0810 Sun
. . BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Mitre Bridge Jn
160.1 SUN/ . . . . .
Standard possession Standard possession Standard possession Standard possession Standard possession

MON " ) L ) L ) " ) " .
opportunities not available opportunities not available opportunities not available opportunities not available opportunities not available

MID

WEEK

PLEASE REFER TO ANGLIA SECTION 5 NLL TYPE 1
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MD166 NORTH POLE JN TO WEMBLEY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
North Pale Jn pesk 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun
. ) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Mitre Bridge Jn
166.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available Opportunities not available Opportunities not available Opportunities not available Opportunities not available
MID
WEEK Standard Possession Opportunities not available
Mitre Bridge Jn | WEEK 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun 0105 to 0800 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
West London Jn
166.2 I\Slllé)':l/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available Opportunities not available Opportunities not available Opportunities not available Opportunities not available
MID
WEEK Standard Possession Opportunities not available
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MD166 NORTH POLE JN TO WEMBLEY continued. . .

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

West London Jn
and
Wembley Central
(Willesden Relief
Lines)
166.3

WEEK
END

0110 to 0750 Sun
BLOCKED

0110 to 0750 Sun
BLOCKED

0110 to 0750 Sun
BLOCKED

0110 to 0750 Sun
BLOCKED

0110 to 0750 Sun
BLOCKED

When the Slow lines are
BLOCKED through
Harlesden Jn, no south end
access Wembley Railcare
Depot, times to be
constrained to 0050 Sun to
0645 Sun.

When extended times taken
of 0110-1200 Sun Freight
Services to run via WLL,
Willesden North Jn,
Harlesden Jn. Southern
services via Willesden
North Jn.

Note, blocks up to C-
sidings, possession to start
0115 Sun.

With Harlesden Jn Closed,
possession needs to be off
at 0630 Sun to allow AWC a
route out via the reliefs.

If blocked, outside NBS, a
route via HLG and City lines
required for access to C
sidings.

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
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MD167 MITRE BRIDGE JN TO ACTON WELLS JN

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Mitre Bridge Jn
and
Acton Wells Jn
167.1
(Only South West
Lines)

WEEK
END

2245 Sat to 0930 Sun
BLOCKED

2245 Sat to 0930 Sun
BLOCKED

2245 Sat to 0930 Sun
BLOCKED

2245 Sat to 0930 Sun
BLOCKED

2245 Sat to 0930 Sun
BLOCKED

From 0050-1200 Sun
Southern Services to
terminate at Shepherds
Bush, Freight Services via
Kew East, Acton, Willesden
#7.

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

Standard Possession Opportunities not available

MD170 ACTON CANAL WHARF TO WILLESDEN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Acton Canal Wharf Jn | WEEK NOT with Southern Territory
and END 2150 Sat to 2210 Sun 2150 Sat to 2210 Sun 2150 Sat to 2210 Sun 2150 Sat to 2210 Sun 2150 Sat to 2210 Sun and WCS possessions
Willesden No. 7 Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED which require diversions via
(Up & Down Acton Kew.
Branch)
170.1 2442 Pts to 2444 Pts not to
be taken after 1330 Sun.
This is to allow HS2
materials trains to run.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

PLEASE REFER TO ANGLIA SECTION 5 NLL TYPE 4
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MD180 RUGBY TRENT VALLEY JN TO NEW BILTON

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Trent Valley Jn WEEK
and END 2000 Sat to 1200 Sun 2000 Sat to 1200 Sun 2000 Sat to 1200 Sun 2000 Sat to 1200 Sun 2000 Sat to 1200 Sun
New Bilton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
180.1
SUN/
MON
Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hinckley WEEK
and END 2305 Sat to 1015 Sun 2305 Sat to 1015 Sun 2305 Sat to 1015 Sun 2305 Sat to 1015 Sun 2305 Sat to 1015 Sun
Nuneaton South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
232.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Nuneaton South Jn WEEK
and END 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun
Abbey Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(Down & Up Arley
lines) SUN/
232.2 MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD233 MIDLAND YARD JN TO CANAL FARM JN (Nuneaton North Chord)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025

Midland Yard Jn WEEK

and END 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun 2300 Sat to 1015 Sun
Canal Farm Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
233.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available

MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Trent Valley Jn WEEK Possessions to be given up
and END 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun for the passage of 6H90, if
Coventry South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED running on a Saturday Night
301.1 (1) returning Sunday Morning.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Coventry South Jn WEEK No units to be stabled in
and END Coventry station.
Coventry North Jn Isolation in Coventry North
301.2 Yard not to be taken until
after 0010 Sun and to be
given up by 0745 Sun.
0001 to 0820 Sun 0001 to 0820 Sun 0001 Sun to 0820 Sun 0001 to 0820 Sun 0001 to 0820 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 2 platforms to be made
(1) available for stabling at
Birmingham International.
Possessions to be given up
for the passage of 6H90, if
running on a Saturday Night
returning Sunday Morning.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
\“IAVIIIEDEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Coventry North Jn WEEK 2 platforms to be made
And END available for stabling at
Stechford North Jn 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun Birmingham International.
301.3 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(2] Possessions to be given up
for the passage of 6H90, if
running on a Saturday Night
returning Sunday Morning.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
O® 2300 Satto 0035 Sun, 0815 Sun to 0900 Sun, 0001 to 0500 Mon and 0001 to 0500 T-Sa, trains to be timetabled as a two-track railway using the Derby lines only.
(2] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
(3] Possession to start 0050 in weeks 28-37 ICW RHTT
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stechford North Jn WEEK
and END Possessions to be given up
Proof House Jn 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun 0001 to 0825 Sun for the passage of 6H90, if
301.4 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED running on a Saturday Night
(2] returning Sunday Morning.
SUN/
MON 0125 Mon to 0440 Mon 0125 Mon to 0440 Mon 0125 Mon to 0440 Mon 0125 Mon to 0440 Mon 0125 Mon to 0440 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0140t0 0440 T -Sa
BLOCKED
NOTES:
OO 2300 Satto 0035 Sun, 0815 Sun to 0900 Sun, 0001 to 0500 Mon and 0001 to 0500 T-Sa, trains to be timetabled as a two-track railway using the Derby lines only.
(2] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
(3] Possession to start 0050 in weeks 28-37 ICW RHTT
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Proof House Jn WEEK 1 unit to be stabled in
and END 2340 Sat to 0850 Sun 2340 Sat to 0850 Sun 2340 Sat to 0850 Sun 2340 Sat to 0850 Sun 2340 Sat to 0850 Sun Birmingham International
Birmingham New Stour lines blocked. Stour lines blocked. Stour lines blocked. Stour lines blocked. Stour lines blocked.
Street South or or or or or Possessions to be given up
301.5 2305 Sat to 0900 Sun 2305 Sat to 0900 Sun 2305 Sat to 0900 Sun 2305 Sat to 0900 Sun 2305 Sat to 0900 Sun for the passage of 6H90, if
Derby lines blocked. Derby lines blocked. Derby lines blocked. Derby lines blocked. Derby lines blocked. running on a Saturday Night
returning Sunday Morning.
0035 to 0815 Sun 0035 to 0815 Sun 0035 to 0815 Sun 0035 to 0815 Sun 0035 to 0815 Sun
All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
o o o
o o
2]
SUN/ All Line Possession, not
MON 0025 to 0140 Mon 0025 to 0140 Mon 0025 to 0140 Mon 0025 to 0140 Mon 0025 to 0140 Mon available in weeks 27 to 37
Stour lines blocked Stour lines blocked Stour lines blocked Stour lines blocked Stour lines blocked during RHTT season.
or or or or or
0001 to 0140 Mon 0001 to 0140 Mon 0001 to 0140 Mon 0001 to 0140 Mon 0001 to 0140 Mon
Derby lines blocked Derby lines blocked Derby lines blocked Derby lines blocked Derby lines blocked
or or or or or
0140 to 0440 Mon 0140 to 0440 Mon 0140 to 0440 Mon 0140 to 0440 Mon 0140 to 0440 Mon
ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED ALL BLOCKED
o o
o o o
MID One pair of lines to be blocked. Trains to weave accordingly,
WEEK see footnote.
See section 5 for details.
0]
NOTES:

110

2305 Sat to 0035 Sun, 0815 Sun to 0900 Sun, 0001 to 0140 Mon and 0001 to 0500 T-Sa, trains to be timetabled as a two-track railway using the Derby lines only.

(2] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.

(3] Possession to start 0050 in weeks 28-37 ICW RHTT
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Birmingham New
Street South
and
Birmingham New
Street North
301.6

WEEK From 0025 to 0805 Sun
END 0025 Sun to 0805 Sun 0025 Sun to 0805 Sun 0025 Sun to 0805 Sun 0025 Sun to 0805 Sun 0025 Sun to 0805 Sun 4 platforms to be available
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED in Birmingham New Street
station to stable ECS.
0805 to 1200 Sun 0805 to 1200 Sun 0805 to 1200 Sun 0805 to 1200 Sun 0805 to 1200 Sun
Any 2 of Platforms 1-12 Any 2 of Platforms 1-12 Any 2 of Platforms 1-12 Any 2 of Platforms 1-12 Any 2 of Platforms 1-12 From 0805 to 1400 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Maximum of 2 platforms
blocked at any one time
1200 to 1400 Sun 1200 to 1400 Sun 1200 to 1400 Sun 1200 to 1400 Sun 1200 to 1400 Sun (MUST BE THE SAME 2
Any 2 of Platforms 1-6 Any 2 of Platforms 1-6 Any 2 of Platforms 1-6 Any 2 of Platforms 1-6 Any 2 of Platforms 1-6 PLATFORMS DURING THE
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED POSSESSION)
SUN/ 0001 Mon to 0530 Mon 0001 Mon to 0530 Mon 0001 Mon to 0530 Mon 0001 Mon to 0530 Mon 0001 Mon to 0530 Mon Platforms 4C, 6, 7, 8 & 9 to
MON Any 6 of Platforms 1-12 Any 6 of Platforms 1-12 Any 6 of Platforms 1-12 Any 6 of Platforms 1-12 Any 6 of Platforms 1-12 be standard Platforms for
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED stabling, work may
necessity amendments but
same volume of Platforms to
be Available.
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Birmingham New WEEK No isolation of Soho Depot
Street North END 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun in weeks. 38, 50, 10, 22, 34
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Soho North Jn (1)
301.7 -
SUN/ Possession Note to be
MON 0140 Mon to 0440 Mon 0140 Mon to 0440 Mon 0140 Mon to 0440 Mon 0140 Mon to 0440 Mon 0140 Mon to 0440 Mon taken weeks 27 to 37 during
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED RHTT Season
MID
WEEK 0155 to 0440 Tue, Wed, Thu, Fri, Sa
BLOCKED
NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

2355 Sat to 0800 Sun
BLOCKED

2355 Sat to 0800 Sun
BLOCKED

2355 Sat to 0800 Sun
BLOCKED

o

2355 Sat to 0800 Sun
BLOCKED

2355 Sat to 0800 Sun
BLOCKED

Until 0030 Sun and from
0730 Sun electrical access
to be available between
Soho Road and Soho Depot
Through Siding

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

SECTION
Soho North Jn WEEK
and END
Galton Jn
301.8
SUN/
MON
MID
WEEK
NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

0010 Sun to 0800 Sun
BLOCKED

0010 Sun to 0800 Sun
BLOCKED

0010 Sun to 0800 Sun
BLOCKED

o

0010 Sun to 0800 Sun
BLOCKED

0010 Sun to 0800 Sun
BLOCKED

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

0030 to 0500 T-Sa
BLOCKED

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

NOT with Proof House to
Bushbury via Bescot, and
Wolverhampton station
possessions.

SECTION
Galton Jn WEEK
and END
Wolverhampton
Crane Street Jn
301.9 SUN/
MON
MID
WEEK
NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departure c. 0600 ex Wolverhampton.
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued.. . .
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Wolverhampton WEEK
Crane Street Jn END 0050 Sun to 0745 Sun 0050 Sun to 0745 Sun 0050 Sun to 0745 Sun 0050 Sun to 0745 Sun 0050 Sun to 0745 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Wolverhampton (1)
North Jn
301.10 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, ¢. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Wolverhampton WEEK 2315 Sat to 0845 Sun 2315 Sat to 0845 Sun 2315 Sat to 0845 Sun 2315 Sat to 0845 Sun 2315 Sat to 0845 Sun
North Jn END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and
Bushbury Jn SUN/ 2330 Sun to 0425 Mon 2330 Sun to 0425 Mon 2330 Sun to 0425 Mon 2330 Sun to 0425 Mon 2330 Sun to 0425 Mon Not with Grand Jn route
301.1° MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED possessions.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Bushbury Jn WEEK 2325 Sat to 0855 Sun 2325 Sat to 0855 Sun 2325 Sat to 0855 Sun 2325 Sat to 0855 Sun 2325 Sat to 0855 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Penkridge
301.12 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Penkridge WEEK
and END 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun
Stafford Trent Valley BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn No.1
301.13 SUN/
(Also NW 1002.1) MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Electronic copy - uncontrolled when printed. Next scheduled issue: 28" March 2024




Network Rail

EAP Milton Keynes

NW&C (Central & WCS)

OFFICIAL

Engineering Access Statement 2025

Final Rules
Section 4 - Standard Possession Opportunities

Version: 2.0

Date:

09" February 2024
Page: 61

MD306 BIRMINGHAM NEW STREET TO ASHCHURCH (EXCLUSIVE)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Birmingham New St | WEEK
and END 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun
Kings Norton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(via Church Road)
306.1 SUN/
MON 0030 to 0535 Mon 0030 to 0535 Mon 0030 to 0535 Mon 0030 to 0535 Mon 0030 to 0535 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID NOT with Bordesley to
WEEK Kings Norton Camp Hill
lines (unless Kings Norton
0025 T-Sa to 0535 T-Sa to Bromsgrove is
BLOCKED BLOCKED), Hartlebury,
Q) New St to Galton Jn and
Soho Road possessions.
Kings Norton WEEK
and END 0015 Sun to 0900 Sun 0015 Sun to 0900 Sun 0015 Sun to 0900 Sun 0015 Sun to 0900 Sun 0015 Sun to 0900 Sun
Barnt Green Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
306.2
SUN/ Trains to Be Diverted via
MON Worcester, Stourbridge,
0030 to 0500 Mon 0030 to 0500 Mon 0030 to 0500 Mon 0030 to 0500 Mon 0030 to 0500 Mon Soho Road and Sutton Park
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0015 T-Sa to 0530 T-Sa
Mains/Fast or Goods/Slows BLOCKED
O]
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
(Coordinate with Western Route GW400)
NOTES:

® Possession to start at 0255 in weeks 28-37 ICW RHTT (mains/fast on 305.2)
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MD306 BIRMINGHAM NEW STREET TO ASHCHURCH (EXCLUSIVE) continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Barnt Green Jn WEEK 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Blackwell SUN/ 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon | Trains to Be Diverted via
306.3 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton
Park.
MID There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
WEEK (Coordinate with Western Route GW401)
WEEK 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun
Blackwell Summit END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
And SUN/ 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon Trains to Be Diverted via
Stoke Works Jn MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
306.4 Soho Road and Sutton
Park.
(Previously GW401.1)
MID There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
WEEK (Coordinate with Western RouteGW401)
Stoke Works Jn WEEK 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun 2255 Sat to 0920 Sun
And END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Abbotswood Jn SUN/ 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon Trains to Be Diverted via
306.5 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton
(Previously GW401.2) Park.
MID There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
WEEK (Coordinate with Western Route GW401)
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MD306 BIRMINGHAM NEW STREET TO ASHCHURCH (EXCLUSIVE) continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Abbotswood Jn and WEEK
Ashchurch (Excl) END 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun 2300 Sat to 0920 Sun
(Boundary with BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Western)
306.6 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

All line blocks of this line unavailable due to diversions via DCL being in the order of 90 miles and clashes with section 5

(Coordinate with Western Route GW401)

possessions on the Vale of Glamorgan.
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MD310 BARNT GREEN JN TO REDDITCH

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Barnt Green Jn WEEK
and END 0010 Sun to 0910 Sun 0010 Sun to 0910 Sun 0010 Sun to 0910 Sun 0010 Sun to 0910 Sun 0010 Sun to 0910 Sun
Redditch BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
310.1
SUN/
MON 0010 Mon to 0550 Mon 0010 Mon to 0550 Mon 0010 Mon to 0550 Mon 0010 Mon to 0550 Mon 0010 Mon to 0550 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0010 T-Sa to 0550 T-Sa
BLOCKED
MD315 STECHFORD SOUTH JN AND ASTON SOUTH JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stechford South Jn WEEK
and END 0015 Sun to 0945 Sun 0015 Sun to 0945 Sun 0015 Sun to 0945 Sun 0015 Sun to 0945 Sun 0015 Sun to 0945 Sun
Aston South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
315.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD320 PROOF HOUSE JN TO BUSHBURY JN (VIA BESCOT)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Proof House Jn WEEK
and END 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun 0020 Sun to 0820 Sun
Aston South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.1 (1) (1)
SUN/
MON 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon 0020 Mon to 0515 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID NOT with New Street to
WEEK 0025 T-Sa to 0515 T-Sa Soho North, Galton Jn and
BLOCKED Monmore Green, Wichnor
Q) Jn to Water Orton East
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details pOSSessions.
Aston South Jn WEEK
and END 0015 Sun to 0820 Sun 0015 Sun to 0820 Sun 0015 Sun to 0820 Sun 0015 Sun to 0820 Sun 0015 Sun to 0820 Sun
Aston North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.2 (1) (1)
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

NOTES:

(1] Route to be kept open to allow for additional ECS moves to/from Central Rivers Depot in weeks 2, 5, 9 & 22 due to extended Bank Holiday access elsewhere. Times to be confirmed at

DPPP.

® Possession to finish at 0410 in weeks 28-37 ICW RHTT.

Electronic copy - uncontrolled when printed. Next scheduled issue: 28" March 2024




Network Rail

EAP Milton Keynes

NW&C (Central & WCS)

OFFICIAL

Engineering Access Statement 2025

Final Rules

Section 4 - Standard Possession Opportunities

Version: 2.0
Date:
Page: 66

09" February 2024

MD320 PROOF HOUSE JN TO BUSHBURY JN (VIA BESCOT) continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Aston North Jn WEEK
And END 0005 to 0850 Sun 0005 to 0850 Sun 0005 to 0850 Sun 0005 to 0850 Sun 0005 to 0850 Sun
Perry Barr North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.3
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details
Perry Barr North Jn WEEK
and END 2355 Sat to 0850 Sun 2355 Sat to 0850 Sun 2355 Sat to 0850 Sun 2355 Sat to 0850 Sun 2355 Sat to 0850 Sun
Newton Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.4
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD320 PROOF HOUSE JN TO BUSHBURY JN (VIA BESCOT) continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Newton Jn WEEK
and END 2350 Sat to 0855 Sun 2350 Sat to 0855 Sun 2350 Sat to 0855 Sun 2350 Sat to 0855 Sun 2350 Sat to 0855 Sun
Bescot Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.5
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Bescot Jn WEEK
and END 2350 Sat to 0935 Sun 2350 Sat to 0935 Sun 2350 Sat to 0935 Sun 2350 Sat to 0935 Sun 2350 Sat to 0935 Sun
Darlaston Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.6
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD320 PROOF HOUSE JN TO BUSHBURY JN (VIA BESCOT) continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Darlaston Jn WEEK
and END 0045 Sun to 0935 Sun 0045 Sun to 0935 Sun 0045 Sun to 0935 Sun 0045 Sun to 0935 Sun 0045 Sun to 0935 Sun
Portobello Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
320.7
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Portobello Jn WEEK NOT with all lines
and END BLOCKED on the Trent
BusToury Jn 2335 Sat to 0845 Sun 2335 Sat to 0845 Sun 2335 Sat to 0845 Sun 2335 Sat to 0845 Sun 2335 Sat to 0845 Sun \Fgﬁ"?l’ea”(‘igeg;ga;‘;k)
: BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED geley.
possessions.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD325 SOHO SOUTH JN TO PERRY BARR NORTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Soho South Jn WEEK
and END 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun
Soho East Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
3251
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Soho East Jn WEEK
and END 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun 2130 Sat to 0915 Sun
Perry Barr North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
325.2
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Soho East Jn WEEK
and END 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun
Soho North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
330.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
\“IAVIIIEDEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD335 PERRY BARR WEST JN TO PERRY BARR SOUTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025

Perry Barr West Jn WEEK

and END 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun 2100 Sat to 0940 Sun
Perry Barr BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
South Jn
335.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession

Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available

\“IAVIIIEJEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Electronic copy - uncontrolled when printed. Next scheduled issue: 28" March 2024




Network Rail

EAP Milton Keynes

NW&C (Central & WCS)

OFFICIAL

Engineering Access Statement 2025

Final Rules
Section 4 - Standard Possession Opportunities

09" February 2024

Version: 2.0
Date:
Page: 71

MD340 ASTON NORTH JN TO ALREWAS (EXCLUSIVE)

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Aston North Jn WEEK WMT to stable in Four Oaks
and END 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun Bay platform
Four Oaks BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
340.1
SUN/ Not with Wichnor Jn to
MON 0045 Mon to 0500 Mon 0045 Mon to 0500 Mon 0045 Mon to 0500 Mon 0045 Mon to 0500 Mon 0045 Mon to 0500 Mon Grand Jn possessions.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
WMT to stable in Four Oaks
Bay platform
MID Not with Wichnor Jn to
WEEK 0025 T-Sa to 0520 T-Sa Water Orton East Jn
BLOCKED possessions.
0] .
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. \éval\g'lr')ltgtfs(,)trargle in Four Oaks
No possessions in weeks
28 - 37 ICW RHTT other
than agreed Section 5 wks
Four Oaks WEEK WMT to stable in Four Oaks
and END 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun Bay platform
Lichfield Trent BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Valley High Level Jn
340.2 SUN/ Not with Wichnor Jn to
MON 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon Grand Jn possessions.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
WMT to stable in Four Oaks
Bay platform
MID Not with Wichnor Jn to
WEEK 0045 T-Sa to 0505 T-Sa Water Orton East Jn
BLOCKED possessions.
O]
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. \éval\;';ltsﬁsc,)tfrgle in Four Oaks
No possessions in weeks
28 - 37 ICW RHTT other
than agreed Section 5 wks
NOTES:

@ Not to be taken during Section 5 weeks on MD501 between Wichnor Jn to Water Orton East Jn. See Section 5 Midweek night possession plan for dates.
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MD340 ASTON NORTH JN TO ALREWAS (EXCLUSIVE) continued . ..

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Lichfield Trent Valley
High Level Jn
and
Alrewas L.C
340.3

WEEK
END 0600 Sat to 1815 Sat 0600 Sat to 1815 Sat 0600 Sat to 1815 Sat 0600 Sat to 1815 Sat 0600 Sat to 1815 Sat
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and and and and and
0015 Sun to 0745 Sun 0015 Sun to 0745 Sun 0015 Sun to 0745 Sun 0015 Sun to 0745 Sun 0015 Sun to 0745 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON 1345 Sun to 0600 Mon 1345 Sun to 0600 Mon 1345 Sun to 0600 Mon 1345 Sun to 0600 Mon 1345 Sun to 0600 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD345 BESCOT JN TO RUGELEY NORTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Bez‘;%t Jn ‘évhng 2345 Sat to 0855 Sun 2345 Sat to 0855 Sun 2345 Sat to 0855 Sun 2345 Sat to 0855 Sun 2345 Sat to 0855 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Walsall Pleck Jn
345.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available Opportunities not available Opportunities not available Opportunities not available Opportunities not available
MID
WEEK Standard Possession Opportunities not available
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Walsall Pleck Jn WEEK
and END 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun
Walsall North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
345.2
SUN/ No electrical access Walsall
MON 0010 Mon to 0545 Mon 0010 Mon to 0545 Mon 0010 Mon to 0545 Mon 0010 Mon to 0545 Mon 0010 Mon to 0545 Mon Station.
Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED
MID
WEEK Standard Possession Opportunities not available
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Walsall North Jn WEEK
and END 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun 0035 to 0900 Sun
Ryecroft Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
345.3
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID
WEEK Standard Possession Opportunities not available
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MD345 BESCOT JN TO RUGELEY NORTH JN continued. . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Ryecroft Jn WEEK
and END 0040 to 0905 Sun 0040 to 0905 Sun 0040 to 0905 Sun 0040 to 0905 Sun 0040 to 0905 Sun
Hednesford BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
345.4
SUN/ Not to be taken with Bescot
MON 0005 to 0540 Mon 0005 to 0540 Mon 0005 to 0540 Mon 0005 to 0540 Mon 0005 to 0540 Mon Jn to Bushbury Jn,
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Bushbury to Stafford
possessions.
MID Not to be taken with Bescot
WEEK 0045 to 0550 T-F Jn to Bushbury Jn,
0045 to 0545 Sat Bushbury to Stafford
BLOCKED possessions.
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hednesford WEEK
and END 2335 Sat to 0920 Sun 2335 Sat to 0920 Sun 2335 Sat to 0920 Sun 2335 Sat to 0920 Sun 2335 Sat to 0920 Sun
Rugeley Town BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
345.5 SUN/ Not to be taken with Bescot
MON 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon 2355 Sun to 0540 Mon Jn to Bushbury Jn,
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Bushbury to Stafford
possessions.
MID Not to be taken with Bescot
WEEK 0035 to 0605 T-F Jn to Bushbury Jn,
0040 to 0605 Sat Bushbury to Stafford
BLOCKED possessions.
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MD355 LICHFIELD TV JN TO LICHFIELD TRENT VALLEY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Lichfield TV Jn WEEK
and END 2215 Sat to 0900 Sun 2215 Sat to 0900 Sun 2215 Sat to 0900 Sun 2215 Sat to 0900 Sun 2215 Sat to 0900 Sun
Lichfield Trent BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Valley
355.1 SUN/
MON 2345 Sun to 0545 Mon 2345 Sun to 0545 Mon 2345 Sun to 0545 Mon 2345 Sun to 0545 Mon 2345 Sun to 0545 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD360 WALSALL (PLECK JN) TO DARLASTON JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Walsall Pleck Jn WEEK
and END 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun
Darlaston Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
360.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
MD365 PORTOBELLO JN TO WOLVERHAMPTON CRANE STREET JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Portobello Jn WEEK
and END 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun 0055 Sun to 0935 Sun
Wolverhampton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Crane Street Jn
365.1 SUN/
MON 0040 Mon to 0530 Mon 0040 Mon to 0530 Mon 0040 Mon to 0530 Mon 0040 Mon to 0530 Mon 0040 Mon to 0530 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD401 HEYFORD (INCL) TO BORDESLEY JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Heyford WEEK
And END 2315 Sat to 0935 Sun 2315 Sat to 0935 Sun 2315 Sat to 0935 Sun 2315 Sat to 0935 Sun 2315 Sat to 0935 Sun
Aynho Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
401.1
SUN/ Access available 2350 Sun
MON 2245 Sun to 0450 Mon 2245 Sun to 0450 Mon 2245 Sun to 0450 Mon 2245 Sun to 0450 Mon 2245 Sun to 0450 Mon to 0500 Mon in the following
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED weeks:
40, 48, 04, 12, 20, 28, 36
(To be shown as a section 7
at DPPP).
Times to be eased
according at DPPP stage
between weeks 27-37 to
allow for RHTT
MID
WEEK Standard Possession Opportunities not available
Aynho Jn WEEK
and END 0125 to 0740 Sun 0125 to 0740 Sun 0125 to 0740 Sun 0125 to 0740 Sun 0125 to 0740 Sun
Banbury North BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
401.2 (1)
SUN/ Access available 2350 Sun
MON to 0500 Mon in the following
weeks:
0135 to 0445 Mon 0135 to 0445 Mon 0135 to 0445 Mon 0135 to 0445 Mon 0135 to 0445 Mon 40, 48, 04, 12, 20, 28, 36
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED (To be shown as a section 7
at DPPP).
Times to be eased
according at DPPP stage
between weeks 27-37 to
allow for RHTT.
MID
WEEK Standard Possession Opportunities not available
NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0655 Sun ex Aylesbury, c. 0640 Sun ex Banbury
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MD401 HEYFORD (INCL) TO BORDESLEY JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Banbury North Jn WEEK
and END 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun 2330 Sat to 0900 Sun
Leamington Spa BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
South Jn
401.3 SUN/ Access available 2350 Sun
MON 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon to 0500 Mon in the following
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED weeks:
40, 48, 04, 12, 20, 28, 36
(To be shown as a section 7
at DPPP).
MID
WEEK Standard Possession Opportunities not available.
Leamington Spa WEEK WMT ECS (5H28) to stable
South Jn END 0040 Sun to 0900 Sun 0040 Sun to 0900 Sun 0040 Sun to 0900 Sun 0040 Sun to 0900 Sun 0040 Sun to 0900 Sun in Leamington Spa Depot
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED siding.
Leamington Spa
North Jn SUN/ Access available 2350 Sun
401.4 MON 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon 2330 Sun to 0400 Mon to 0500 Mon in the following
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED weeks:
40, 48, 04, 12, 20, 28, 36
(To be shown as a section 7
at DPPP).
MID
WEEK Standard Possession Opportunities not available.
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MD401 HEYFORD (INCL) TO BORDESLEY JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Leamington Spa WEEK Possessions not to be taken
North Jn END until after 0040 if blocking
and between Leamington spa
Hatton South Jn 0030 Sun to 0845 Sun 0030 Sun to 0845 Sun 0030 Sun to 0845 Sun 0030 Sun to 0845 Sun 0030 Sun to 0845 Sun and LN45 to allow the
401.5 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED passage of 5H28
manoeuvring between
Leamington Spa Station and
the Depot Siding.
SUN/ Access available 2350 Sun
MON to 0500 Mon in the following
2345 Sun to 0350 Mon 2345 Sun to 0350 Mon 2345 Sun to 0350 Mon 2345 Sun to 0350 Mon 2345 Sun to 0350 Mon weeks:
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 40, 48, 04, 12, 20, 28, 36
(To be shown as a section 7
at DPPP).
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Hatton South Jn WEEK
and END 0020 Sun to 0835 Sun 0020 Sun to 0835 Sun 0020 Sun to 0835 Sun 0020 Sun to 0835 Sun 0020 Sun to 0835 Sun
Sollihull BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
401.6
SUN/ Access available 2350 Sun
MON to 0500 Mon in the following
2355 Sun to 0345 Mon 2355 Sun to 0345 Mon 2355 Sun to 0345 Mon 2355 Sun to 0345 Mon 2355 Sun to 0345 Mon weeks:
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 40, 48, 04, 12, 20, 28, 36
(To be shown as a section 7
at DPPP).
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD401 HEYFORD (INCL) TO BORDESLEY JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Sollihull WEEK
and END 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun 0005 Sun to 0830 Sun
Tyseley South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
401.7
SUN/ Access available 2355 Sun
MON to 0500 Mon in the following
0001 to 0335 Mon 0001 to 0335 Mon 0001 to 0335 Mon 0001 to 0335 Mon 0001 to 0335 Mon weeks:
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED 40, 48, 04, 12, 20, 28, 36
(To be shown as a section 7
at DPPP).
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Tyseley South Jn WEEK Access required to/from
and END 0100 Sun to 0830 Sun 0100 Sun to 0830 Sun 0100 Sun to 0830 Sun 0100 Sun to 0830 Sun 0100 Sun to 0830 Sun Tyseley Depot.
Small Heath BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
South Jn
401.8 SUN/ Access available 2355 Sun
MON 0005 to 0330 Mon to 0500 Mon in the following
0005 to 0330 Mon BLOCKED 0005 to 0330 Mon 0005 to 0330 Mon 0005 to 0330 Mon weeks:
BLOCKED BLOCKED BLOCKED BLOCKED 40, 48, 04, 12, 20, 28, 36
(To be shown as a section 7
at DPPP).
MID
WEEK Can be taken ICW section 5 on Bordesley Lines
Small Heath South Jn | WEEK
and END 0055 Sun to 0810 Sun 0055 Sun to 0810 Sun 0055 Sun to 0810 Sun 0055 Sun to 0810 Sun 0055 Sun to 0810 Sun
Bordesley Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(FAST/MAIN LINES)
401.9 SUN/
MON 0005 to 0330 Mon 0005 to 0330 Mon 0005 to 0330 Mon 0005 to 0330 Mon 0005 to 0330 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD405 LEAMINGTON SPA JN TO COVENTRY SOUTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Leamington Spa Jn WEEK
and END 2305 Sat to 0925 Sun 2305 Sat to 0925 Sun 2305 Sat to 0925 Sun 2305 Sat to 0925 Sun 2305 Sat to 0925 Sun
Coventry South Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
405.1
SUN/ Access available 2350 Sun
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession to 0500 Mon in the following
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | weeks:
40, 48, 04, 12, 20, 28, 36
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD410 COVENTRY NORTH JN TO NUNEATON SOUTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Coventry North Jn WEEK At Coventry North Jn access
and END to be maintained between
Three Spires 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun Coventry Station and
410.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Coventry Yard (West
Midlands TOC ECS).
SUN/
MON 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Three Spires WEEK
and END 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun
Hawksbury BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Lane Jn
410.2 SUN/
MON 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon 2300 Sun to 0450 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD410 COVENTRY NORTH JN TO NUNEATON SOUTH JN continued. . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hawksbury WEEK Access to platform 1 at
Lane Jn END 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun 2305 Sat to 0920 Sun Nuneaton required.
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Nuneaton South Jn
410.3 SUN/
MON 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD415 HATTON STATION TO STRATFORD- UPON- AVON

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hatton Station WEEK
and END 2345 Sat to 0905 Sun 2345 Sat to 0905 Sun 2345 Sat to 0905 Sun 2345 Sat to 0905 Sun 2345 Sat to 0905 Sun
Bearley Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
4151
SUN/
MON 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2345 M-F to 0545 T-Sa
BLOCKED
Bearley Jn WEEK
and END 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun 2345 Sat to 0900 Sun
Stratford Upon BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Avon
’ MON 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon 2100 Sun to 0540 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2345 M-F to 0545 T-Sa
BLOCKED
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hatton North Jn WEEK
and END 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun
Hatton West Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
420.1
SUN/
MON 2020 Sun to 0540 Mon 2020 Sun to 0540 Mon 2020 Sun to 0540 Mon 2020 Sun to 0540 Mon 2020 Sun to 0540 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2350 M-F to 0540 T-Sa
BLOCKED
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MD425 TYSELEY SOUTH JN TO BEARLEY JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Tyseley South Jn WEEK
and END 0005 to 0840 Sun 0005 to 0840 Sun 0005 to 0840 Sun 0005 to 0840 Sun 0005 to 0840 Sun
Whitlocks End BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
425.1
SUN/
MON 2015 Sun to 0610 Mon 2015 Sun to 0610 Mon 2015 Sun to 0610 Mon 2015 Sun to 0610 Mon 2015 Sun to 0610 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0010 T-Sa to 0610 T-Sa
BLOCKED
Whitlocks End WEEK
and END 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun 2320 Sat to 0850 Sun
Bearley Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
425.2
SUN/
MON 2015 Sun to 0630 Mon 2015 Sun to 0630 Mon 2015 Sun to 0630 Mon 2015 Sun to 0630 Mon 2015 Sun to 0630 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2320 M-F to 0630 T-Sa
BLOCKED
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MD430 DROITWICH SPA TO STOURBRIDGE NORTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
WEEK
Droitwich Spa END 2355 Sat to 0900 Sun 2355 Sat to 0900 Sun 2355 Sat to 0900 Sun 2355 Sat to 0900 Sun 2355 Sat to 0900 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Hartlebur
430.1 SUN/
’ MON NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted
Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID NOT with Kings Norton and
WEEK Blackwell and New St to

2355 M-F to 0510 T-Sa
BLOCKED

Kings Norton possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD430 DROITWICH SPA TO STOURBRIDGE NORTH JN continued. . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Hartlebury WEEK
and END 2350 Sat to 0900 Sun 2350 Sat to 0900 Sun 2350 Sat to 0900 Sun 2350 Sat to 0900 Sun 2350 Sat to 0900 Sun
Kidderminster BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
430.2
SUN/
MON NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted
Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID NOT with Kings Norton and
WEEK Blackwell and New St to

2350 M-F to 0510 T-Sa
BLOCKED

Kings Norton possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD430 DROITWICH SPA TO STOURBRIDGE NORTH JN continued. . .

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Kidderminster
and
Stourbridge Jn
430.3

WEEK
END

2345 Sat to 0900 Sun
BLOCKED

2345 Sat to 0900 Sun
BLOCKED

2345 Sat to 0900 Sun
BLOCKED

2345 Sat to 0900 Sun
BLOCKED

2345 Sat to 0900 Sun
BLOCKED

SUN/
MON

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

MID
WEEK

2350 M-F to 0510 T-Sa
BLOCKED

NOT with Halesowen and
Blackwell and New St to
Kings Norton possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD430 DROITWICH SPA TO STOURBRIDGE NORTH JN continued. . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stourbridge Jn WEEK
and END 0025 to 0900 Sun 0025 to 0900 Sun 0025 to 0900 Sun 0025 to 0900 Sun 0025 to 0900 Sun
Stourbridge BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
North Jn
430.4 SUN/
MON NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted
Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID NOT with Halesowen and
WEEK Blackwell and New St to

0010 T-Sa to 0510 T-Sa
BLOCKED

Kings Norton possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD435 SMALL HEATH SOUTH JN TO STOURBRIDGE NORTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Small Heath WEEK
South Jn END 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Small Heath
North Jn SUN/
435.0 MON 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Up and Down Small Heath
WEEK 0055 T-Th to 0515 T-Th Goods line to be left open
BLOCKED and taken as section 5
Q) possession to allow access
0055 Fri to 0500 Fri o Lafarge sidings.
BLOCKED
@
0055 Sat to 0515 Sat
BLOCKED
O]
Small Heath WEEK
North Jn END 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Birmingham Moor
Street SUN/ Can be taken after the
435.1 MON 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon passage of 5R69 into bay
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED platforms at Moor Street.
MID Chiltern Railways are
WEEK 0055 T-Sto 0515 T-S permitted to shunt stock into
BLOCKED the sidings prior to
possessions being taken.
NOTES:

@ Goods line possessions see Section 5 Midweek night possession plan for details.
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MD435 SMALL HEATH SOUTH JN TO STOURBRIDGE NORTH JN continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Birmingham WEEK
Moor Street END 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun 0050 Sun to 0815 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Birmingham Snow
Hill (inclusive) SUN/
435.2 MON 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon 0015 Mon to 0515 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0040 T-Sa to 0515 T- Sa
BLOCKED
Birmingham Snow WEEK
Hill and END 0035 to 0910 Sun 0035 to 0910 Sun 0035 to 0910 Sun 0035 to 0910 Sun 0035 to 0910 Sun
Smethwick Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
435.3
SUN/
MON 2325 Sun to 0520 Mon 2325 Sun to 0520 Mon 2325 Sun to 0520 Mon 2325 Sun to 0520 Mon 2325 Sun to 0520 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID NOT with Small Heath Sth
WEEK Jn and Bordesley Jn,

2355 M-F to 0535 T-Sa
BLOCKED

Bordesley Jn to St Andrews
Jn and St Andrews Jn to
Grand Jn possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD435 SMALL HEATH SOUTH JN TO STOURBRIDGE NORTH JN continued . . .

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Smethwick Jn
and
Langley Green
435.4

WEEK
END

0035 to 0915 Sun
BLOCKED

0035 to 0915 Sun
BLOCKED

0035 to 0915 Sun
BLOCKED

0035 to 0915 Sun
BLOCKED

0035 to 0915 Sun
BLOCKED

SUN/
MON

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

MID
WEEK

0020 T-Sa to 0505 T-Sa
BLOCKED

NOT with Kings Norton and
Blackwell, Small Heath Sth
Jn and Bordesley Jn,
Bordesley Jn to St Andrews
Jn and St Andrews Jn to
Grand Jn, Bushbury to
Stafford possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD435 SMALL HEATH SOUTH JN TO STOURBRIDGE NORTH JN continued . . .

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Langley Green
and
Stourbridge Nth Jn
435.5

WEEK
END

0030 to 0915 Sun
BLOCKED

0030 to 0915 Sun
BLOCKED

0030 to 0915 Sun
BLOCKED

0030 to 0915 Sun
BLOCKED

0030 to 0915 Sun
BLOCKED

SUN/
MON

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

NO Possessions Permitted
Unless Section 7s and
Castle Bromwich / Landor
Street / Bromsgrove is
Open

MID
WEEK

0015 T- Sa to 0505 T- Sa
BLOCKED

NOT with Halesowen and
Blackwell and New St to
Kings Norton possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD440 GALTON JN TO SMETHWICK JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Galton Jn WEEK
and END 2350 Sat to 0930 Sun 2350 Sat to 0930 Sun 2350 Sat to 0930 Sun 2350 Sat to 0930 Sun 2350 Sat to 0930 Sun
Smethwick Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
440.1
SUN/
MON NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted
Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID NOT with Halesowen and
WEEK Blackwell, Small Heath Sth

0020 T-Sa to 0500 T-Sa
BLOCKED

Jn and Bordesley Jn,
Bordesley Jn to St Andrews
Jn and St Andrews Jn to
Grand Jn possessions.

Not to be taken during
Section 5 weeks between
Bescot Jn, Bushbury Jn and
Stafford. See Section 5
Midweek night possession
plan for dates. Not to be
taken with Western Route
Barnt Green to Abbotswood
midweek possessions.
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MD445 STOURBRIDGE NORTH JN TO STOURBRIDGE TOWN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stourbridge WEEK
North Jn END 0010 to 0730 Sun 0010 to 0730 Sun 0010 to 0730 Sun 0010 to 0730 Sun 0010 to 0730 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Stourbridge Town
445.1 SUN/
MON 2010 Sun to 0515 Mon 2010 Sun to 0515 Mon 2010 Sun to 0515 Mon 2010 Sun to 0515 Mon 2010 Sun to 0515 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0010 T-Sa to 0515 T-Sa
BLOCKED
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MD450 STOURBRIDGE NORTH JN TO ROUND OAK

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stourbridge WEEK
North Jn END 1400 Sat to 1130 Sun 1400 Sat to 1130 Sun 1400 Sat to 1130 Sun 1400 Sat to 1130 Sun 1400 Sat to 1130 Sun
And BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Round Oak
450.1 SUN/
MON 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon 2300 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 2225 M-F to 0525 T-Sa
BLOCKED
MD460 FENNY COMPTON TO BURTON DASSETT
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Fenny Compton WEEK
to END 1800 Sat to 0600 Mon 1800 Sat to 0600 Mon 1800 Sat to 0600 Mon 1800 Sat to 0600 Mon 1800 Sat to 0600 Mon
Burton Dassett BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
460.1
SUN/
MON see above see above see above see above see above
MID
WEEK 1in 8 weeks 1000 M-F to 1800 M-F (see section 5)
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MD501 TAMWORTH (INCLUSIVE)TO BIRMINGHAM PROOF HOUSE JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Elford G.F WEEK
and END 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun 0010 Sun to 0810 Sun
Kingsbury Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
501.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Kingsbury Jn WEEK
and END 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun
Water Orton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
East Jn
(Fast Lines) SUN/
501.2 MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Water Orton WEEK
East Jn END 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Castle
Bromwich Jn SUN/
501.3 MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available.
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MD501 TAMWORTH (INCLUSIVE)TO BIRMINGHAM PROOF HOUSE JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Castle Bromwich Jn WEEK
and END 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun
Duddeston Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
501.4

SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon Trains to Be Diverted via

MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton
Park.

MID

WEEK Standard Possession Opportunities not available.

Duddeston Jn WEEK
and END 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun 2340 Sat to 0815 Sun
Grand Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
501.5

SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon Trains to Be Diverted via

MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton
Park.

MID

WEEK Standard Possession Opportunities not available.
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MD545 KINGSBURY JN TO WHITACRE JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Kingsbury Jn WEEK
and END 2300 Sat to 1100 Sun 2300 Sat to 1100 Sun 2300 Sat to 1100 Sun 2300 Sat to 1100 Sun 2300 Sat to 1100 Sun
Whitacre Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED . .
(Slow Lines) NOT with Fast lines
545.1 SUN/ possession Kingsbury Jn
MON 2250 Sun to 0550 Mon 2250 Sun to 0550 Mon 2250 Sun to 0550 Mon 2250 Sun to 0550 Mon 2250 Sun to 0550 Mon and Water Orton East Jn.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD555 NUNEATON

NORTH JN TO WATER ORTON EAST JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Nuneaton North Jn WEEK
and END 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun 2235 Sat to 0900 Sun
Abbey Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(Down & Up Chord
lines) SUN/
555.1 MON 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon 2335 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Abbey Jn WEEK Possessions to start at 2330
and END 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun 2315 Sat to 0900 Sun Sat during HS2 Section 7s
Whitacre Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to allow ECS moves to
555.2 Leicester.
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Whitacre Jn WEEK Possessions to start at 2330
and END 2315 Sat to 0855 Sun 2315 Sat to 0855 Sun 2315 Sat to 0855 Sun 2315 Sat to 0855 Sun 2315 Sat to 0855 Sun Sat during HS2 Section 7s
Water Orton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to allow ECS moves to
East Jn Leicester.
555.3 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available.
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MD560 WATER ORTON WEST JN TO PARK LANE JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Water Orton WEEK
West Jn END 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Park Lane Jn
560.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available.
MD565 CASTLE BROMWICH JN TO RYECROFT JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Castle WEEK
Bromwich Jn END 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun 2100 Sat to 1200 Sun
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Ryecroft Jn
565.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available.
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MD570 SALTLEY (LANDOR STREET JN) TO KINGS NORTON JN (CAMP HILL LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Landor Street WEEK 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
St Andrews Jn SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon Trains to Be Diverted via
570.1 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton
Park.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
St Andrews Jn WEEK 0010 to 0815 Sun 0010 to 0815 Sun 0010 to 0815 Sun 0010 to 0815 Sun 0010 to 0815 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Bordesley Jn
570.2 SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon Trains to Be Diverted via
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton
Park.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Bordesley Jn WEEK 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Kings Norton Jn
570.3
SUN/ 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon Trains to Be Diverted via
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Worcester, Stourbridge,
Soho Road and Sutton
Park.
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD575 ST ANDREWS JN TO GRAND JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
St Andrews Jn WEEK
and END 0055 to 0855 Sun 0055 to 0855 Sun 0055 to 0855 Sun 0055 to 0855 Sun 0055 to 0855 Sun
Grand Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
575.1
oo 0045 Mon to 0440 Mon 0045 Mon to 0440 Mon 0045 Mon to 0440 Mon 0045 Mon to 0440 Mon 0045 Mon to 0440 Mon gsrsiﬁgsjg’;kg;‘:obg;ake”
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED RHTT Season
MID Possession not to be taken
WEEK 0140 to 0440 Tue, Wed, Thu, Fri & Sat during weeks 27 to 37
BLOCKED RHTT Season.
MD580 LIFFORD EAST JN TO LIFFORD WEST JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Lifford East Jn WEEK 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun 0025 Sun to 0850 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Lifford West Jn
580.1
SUN/
MON 0025 Mon to 0535 Mon 0025 Mon to 0535 Mon 0025 Mon to 0535 Mon 0025 Mon to 0535 Mon 0025 Mon to 0535 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0025 T-Sa to 0535 T-Sa

BLOCKED
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MD701 MARYLEBONE TO AYNHO JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to
13.12.2025
Marylebone WEEK Sat night:
and END Platforms 3 & 6 to be
Neasden South Jn 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035100730 Sun | valiable for Chiterns to
: BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED aple.
Note: Patrolling on even
weeks.
SUN/ Sun night:
MON 0035 to 0545 0535 Mon Platforms 1 & 2 to be
0035 to 6545 0535 Mon 0035 to 6545 0535 Mon 0035 to 6545 0535 Mon 0035 to 6545 0535 Mon Down BLOCKED available for Chilterns to
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED 0015 to 0545 0535 Mon | Stable.
0015 to 6545 0535 Mon 0015 to 6545 0535 Mon 0015 to 6545 0535 Mon 0015 to 6545 0535 Mon Up BLOCKED
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED 1) Access to Neasden South
siding must be maintained
see MD715 for times.
MID Mon to Thu night inc:
WEEK Platforms 1 & 2 to be
available for Chilterns to
Stable.
Fri night:
0035 T-F to 6546 0535 T- F Platforms 2, 3 & wall to be
Down BLOCKED available for Chilterns to
0020 T- F to 0545 0535 T- F Stable.
Up BLOCKED
Q) Two platforms at
Marylebone to be available
to stable Chilterns ECS.
Access to Neasden South
siding must be maintained
see MD715 for times.
NOTES:

(1] Possession of the Up line to finish at 0525 Mon ICW RHT
@ Fri-Sat opportunity to allow WTT GBRf London Underground services to run
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MD701 MARYLEBONE TO AYNHO JN continued...

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Neasden South Jn WEEK
and END 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun
South Ruislip BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
701.2
SUN/ Access to Neasden South
MON 0035 to 0530 Mon 0035 to 0530 Mon 0035 to 0530 Mon 0035 to 0530 Mon 0035 to 0530 Mon siding must be maintained
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED see MD715 for times.
0015 to 0530 Mon 0015 to 0530 Mon 0015 to 0530 Mon 0015 to 0530 Mon 0015 to 0530 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(1]
MID Access to Neasden South
WEEK 0035 T-Fto 0530 T- F siding must be maintained
Down BLOCKED see MD715 for times.
0020 T-Fto 0530 T- F
Up BLOCKED
Ole)
NOTES:

(1] Possession of the Up line to finish at 0345 Mon ICW RHTT
@ Fri-Sat opportunity to allow WTT GBRf London Underground services to run.
@ Possession of the Up line to finish at 0415 in weeks 28-37 ICW RHTT
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MD701 MARYLEBONE TO AYNHO JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
South Ruislip WEEK
and END 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun 0035 to 0730 Sun
West Ruislip BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
701.3 (1)
SUN/
MON 0055 to 0525 Mon 0055 to 0525 Mon 0055 to 0525 Mon 0055 to 0525 Mon 0055 to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(1] (1] (1] (1] (1]3]
MID
WEEK 0035 T-F to 0510 T-F
BLOCKED
0l
West Ruislip WEEK 0045 to 0745 Sun 0045 to 0745 Sun 0045 to 0745 Sun 0045 to 0745 Sun 0045 to 0745 Sun
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Gerrards Cross (2]
701.4 SUN/
MON 0030 to 0530 Mon 0030 to 0530 Mon 0030 to 0530 Mon 0030 to 0530 Mon 0030 to 0530 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(1) (1) (1) (1) 06
MID
WEEK 0045 T-F to 0510 T-F
BLOCKED
0]e)
NOTES:

OO 6A56 to be planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.
6A56 to depart earlier in weeks when possession is taken.

Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0655 Sun ex Aylesbury, c. 0640 Sun ex Banbury.
Possession of the Up line to finish at 0345 Mon ICW RHTT.
Possession to finish at 0410 in weeks 28-37 ICW RHTT.

Possession of the Up line to finish at 0405 in weeks 28-37 ICW RHTT.

OXCN-X)
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MD701 MARYLEBONE TO AYNHO JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Gerrards Cross WEEK
and END 0100 to 0745 Sun 0100 to 0745 Sun 0100 to 0745 Sun 0100 to 0745 Sun 0100 to 0730 Sun
High Wycombe BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
701.5 (1)
SUN/
MON 0045 to 0530 Mon 0045 to 0530 Mon 0045 to 0530 Mon 0045 to 0530 Mon 0100 to 0510 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0005 to 0530 Mon 0005 to 0530 Mon 0005 to 0530 Mon 0005 to 0530 Mon 0020 to 0510 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
(3] (3] (3] (3] (2] 3)
MID
WEEK 0100 T-Fto 0530 T- F
BLOCKED
©)6)
High Wycombe WEEK
and END 0110 to 0720 Sun 0110 to 0720 Sun 0110 to 0720 Sun 0110 to 0720 Sun 0110 to 0720 Sun
Princes BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Risborough (1)
701.6
SUN/ Chiltern Trains to stable i
MON 0055 to 0525 Mon 0055 to 0525 Mon 0055 to 0525 Mon 0055 to 0525 Mon 0110 to 0525 Mon ba' elg‘tfo:‘;'”:t ﬁisha em
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Wycgmbe & vacat% 5 WPA
2355 Sun to 0520 Mon 2355 Sun to 0520 Mon 2355 Sun to 0520 Mon 2355 Sun to 0520 Mon 0005 Mon to 0455 Mon weyeks o be aqreed at ’
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED DPPP 9
(3] (3] (3] (3] (2] 3) '
MID
WEEK 0110 T-Fto 0525 T- F
Down BLOCKED
0055 T-Fto 0520 T- F
Up BLOCKED
D@®
NOTES:
(1) Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0655 Sun ex Aylesbury, c. 0640 Sun ex Banbury.
(2] Possession of the Up line to finish at 0345 Mon ICW RHTT.
O D 6A56tobe planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.
6A56 to depart earlier in weeks when possession is taken.
@ Possessions to be clear of Princes Risborough (sig.ME171) by 0510 Tu for the passage of 7X10.
® Possession to finish at 0355 in weeks 28-37 ICW RHTT.
@ Possession to finish at 0345 in weeks 28-37 ICW RHTT.
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MD701 MARYLEBONE TO AYNHO JN continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Princes Risborough WEEK
and END 0055 to 0730 Sun 0055 to 0730 Sun 0055 to 0730 Sun 0055 to 0730 Sun 0055 to 0730 Sun
Bicester South 701.7 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
o
SUN/
MON 0115 to 0530 Mon 0115 to 0530 Mon 0115 to 0530 Mon 0115 to 0530 Mon 0115 to 0530 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Possessions to be given up
for the passage of the RHTT
MID 0105 T-F to 0530 T-F in week 28-37.
WEEK 0120 T-F to 0515 T-F in weeks: 39, 51, 11, 23, 35 when section 5 on MD720
BLOCKED @
Bicester South WEEK Turn back siding at Bicester
and END 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun to be kept open until 0115 to
Bicester North BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED allow trains to stable.
701.8 (1)
SUN/
MON 0120 to 0510 Mon 0120 to 0510 Mon 0120 to 0510 Mon 0120 to 0510 Mon 0120 to 0510 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Possessions to be given up
for the passage of the RHTT
MID 0115t0 0515 T-F in week 28-37.
WEEK 0120 T-F to 0515 T-F in weeks: 39, 51, 11, 23, 35 when section 5 on MD720
BLOCKED
Bicester North WEEK
and END 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun 0105 to 0740 Sun
Aynho Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
701.9 (1)
SUN/ Possessions to be given up
MON 0125 to 0510 Mon 0125 to 0510 Mon 0125 to 0510 Mon 0125 to 0510 Mon 0125 to 0510 Mon for the passage of the RHTT
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED in week 28-37.
Access available 2350 Sun
to 0505 Mon in the following
weeks:
40, 48, 04, 12, 20, 28, 36.
MID 0115t0 0515 T-F Possessions to be given up
WEEK 0120 T-F to 0515 T-F in weeks: 39, 51, 11, 23, 35 when section 5 on MD720 for the passage of the RHTT
BLOCKED in week 28-37.
NOTES:
(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0655 Sun ex Aylesbury, c. 0640 Sun ex Banbury
® Possessions to be clear of Princes Risborough (sig.ME171) by 0510 Tu for the passage of 7X10.
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MD705 GREENFORD WEST JN TO SOUTH RUISLIP

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Greenford West WEEK NOT with disruptive
8m 60ch END 1800 Sat to 1700 Sun 1800 Sat to 1700 Sun 1800 Sat to 1700 Sun 1800 Sat to 1700 Sun 1800 Sat to 1700 Sun Marylebone to South Ruislip
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED possessions.
South Ruislip
705.1 SUN/
MON 2310 Sun to 0515 Mon 2310 Sun to 0515 Mon 2310 Sun to 0515 Mon 2310 Sun to 0515 Mon 2310 Sun to 0515 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0030 T-F to 0515 T-F
BLOCKED

Electronic copy - uncontrolled when printed. Next scheduled issue: 28" March 2024




Network Rail

EAP Milton Keynes

NW&C (Central & WCS)

OFFICIAL

Engineering Access Statement 2025

Final Rules
Section 4 - Standard Possession Opportunities

Version: 2.0
Date:
Page: 110

09" February 2024

MD710 NEASDEN SOUTH JN TO HARROW-ON-THE-HILL

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Neasden South Jn WEEK
and END 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun 0010 Sun to 0800 Sun
Harrow on the Hill BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
710.1
SUN/
MON 2340 Sun to 0635 Mon 2340 Sun to 0635 Mon 2340 Sun to 0635 Mon 2340 Sun to 0635 Mon 2340 Sun to 0555 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
2345 Sun to 0600 Mon 2345 Sun to 0600 Mon 2345 Sun to 0600 Mon 2345 Sun to 0600 Mon 2345 Sun to 0600 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID
WEEK 0010 T-F to 0635 T-F

Down BLOCKED
and
2340 M-Th to 0600 T-F
Up BLOCKED
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MD712 AMERSHAM TO AYLESBURY

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Amersham
and
Aylesbury
712.1

WEEK
END

0055 Sun to 0815 Sun
Down BLOCKED

0001 Sun to 0715 Sun
Up BLOCKED

0055 Sun to 0815 Sun
Down BLOCKED

0001 Sun to 0715 Sun
Up BLOCKED

0055 Sun to 0815 Sun
Down BLOCKED

0001 Sun to 0715 Sun
Up BLOCKED

0055 Sun to 0815 Sun
Down BLOCKED

0001 Sun to 0715 Sun
Up BLOCKED

0055 Sun to 0815 Sun
Down BLOCKED

0001 Sun to 0715 Sun
Up BLOCKED

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

SUN/
MON

0025 Mon to 0700 Mon
Down BLOCKED

2320 Sun to 0515 Mon
Up BLOCKED

0025 Mon to 0700 Mon
Down BLOCKED

2320 Sun to 0515 Mon
Up BLOCKED

0025 Mon to 0700 Mon
Down BLOCKED

2320 Sun to 0515 Mon
Up BLOCKED

0025 Mon to 0700 Mon
Down BLOCKED

2320 Sun to 0515 Mon
Up BLOCKED

0025 Mon to 0700 Mon
Down BLOCKED

2320 Sun to 0515 Mon
Up BLOCKED

o

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

MID
WEEK

0100 Tu-F to 0700 Tu-F
Down BLOCKED

@

0100 to 0520 Tu
2310 Tu to 0520 W
0100 to 0520 Th
0100 to 0520 Fri
Up BLOCKED

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

Weeks 28 to 37 up line
possessions to be off by
0515 due to LUL leaf fall
restrictions.

Notes:

(1) Possession start time to be 0040 Mon ICW RHTT
@ Possessions of the down main to be lifted by 0410 Tues for the passage of 7X10
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MD715 NEASDEN SOUTH JN TO NEASDEN JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Neasden South Jn WEEK
and END 1200 Sat to 2200 Sun 1200 Sat to 2200 Sun 1200 Sat to 2200 Sun 1200 Sat to 2200 Sun 1200 Sat to 2200 Sun
Neasden Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
715.1
SUN/
MON see above see above see above see above see above
MID
WEEK 2130 M-Th to 0500 T-F
BLOCKED
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MD720 PRINCES RISBOROUGH TO AYLESBURY

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Princes Risborough
And
Aylesbury
7201

WEEK
END

0430 0125 Sun to 6740
0705 Sun
BLOCKED

0430 0125 Sun to 6710
0705 Sun
BLOCKED

0430 0125 Sun to 6710
0705 Sun
BLOCKED

0430 0125 Sun to 6710
0705 Sun
BLOCKED

0430 0125 Sun to 6740
0705 Sun
BLOCKED

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

SUN/
MON

0125 Mon to 0500 Mon
BLOCKED

(2]

0125 Mon to 0500 Mon
BLOCKED

(2]

0125 Mon to 0500 Mon
BLOCKED

2]

0125 Mon to 0500 Mon
BLOCKED

(2]

0125 Mon to 0500 Mon
BLOCKED

123

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

MID
WEEK

0130 T-F to 0500 T- F
BLOCKED

ole)

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Not with South Ruislip-
Hanwell, Hanwell-Didcot
(Relief Lines), Didcot-
Oxford, Oxford-Claydon
LNE. EWS Calvert night
freight to have Q-paths both
via Oxford and via
Aylesbury.

Possessions through
Aylesbury to be requested
at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.

NOTES:

O Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0655 Sun ex Aylesbury, c. 0640 Sun ex Banbury.
@O6A56 to be planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.

6A56 to depart earlier in weeks when possession is taken.

© Possession start time to be 0150 Mon ICW RHTT.
DPossession start time to be 0150 in weeks 28-37 ICW RHTT.
@6A56 to be planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.

6A56 to depart earlier in weeks when possession is taken.
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MD726 AYLESBURY TO CLAYDON WEST JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Aylesbury WEEK Possessions through
and END 0020 Sun to 0655 Sun 0020 Sun to 0655 Sun 0020 Sun to 0655 Sun 0020 Sun to 0655 Sun 0020 Sun to 0655 Sun Aylesbury to be requested
Aylesbury Vale BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED at DPPP timescales and to
Parkway be shown as disruptive. This
726.1 is due to Aylesbury being
used for depot moves.
SUN/ Possessions through
MON 0020 to 0455 Mon 0020 to 0455 Mon 0020 to 0455 Mon 0020 to 0455 Mon 0020 to 0455 Mon Aylesbury to be requested
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED at DPPP timescales and to
(1) (1) (1) (1) (1) be shown as disruptive. This
is due to Aylesbury being
used for depot moves.
MID Possessions through
WEEK Aylesbury to be requested
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details. at DPPP timescales and to
be shown as disruptive. This
is due to Aylesbury being
used for depot moves.
Aylesbury Vale WEEK
Parkway END Aylesbury Vale P Way to Aylesbury Vale P Way to Aylesbury Vale P Way to Aylesbury Vale P Way to Aylesbury Vale P Way to
and Quainton Road Jn Quainton Road Quainton Road Quainton Road Quainton Road
Claydon West Jn 1700 Sat to 0600 Mon 1700 Sat to 0600 Mon 1700 Sat to 0600 Mon 1700 Sat to 0600 Mon 1700 Sat to 0600 Mon
726.2 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Quainton Road to Claydon | Quainton Road to Claydon | Quainton Road to Claydon | Quainton Road to Claydon | Quainton Road to Claydon
West Jn West Jn West Jn West Jn West Jn
Blocked Until Dec 2024 Blocked Until Dec 2024 Blocked Until Dec 2024 Blocked Until Dec 2024 Blocked Until Dec 2024
SUN/
MON see above see above see above see above see above
MID Quainton Road to Claydon West Jn
WEEK Blocked Until Dec 2024
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:
(1] 6A56 to be planned LTP with an 0330-departure ex Northolt. Section 4 possessions to be declared in DPPP or dealt with as late disruptive requests if proposed after CPPP issue.

6A56 to depart earlier in weeks when possession is taken.
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MD736 OXFORD PARKWAY (INCLUSIVE) TO DENBIGH HALL SOUTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Oxford Parkway WEEK
and END 0110 to 0730 Sun 0110 to 0730 Sun 0110 to 0730 Sun 0110 to 0730 Sun 0110 to 0730 Sun
Gavray Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
736.1 SUN/
MON 0050 to 0510 Mon 0050 to 0510 Mon 0050 to 0510 Mon 0050 to 0510 Mon 0050 to 0510 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Once track between
WEEK Bicester Gavray Jn and
Claydon is operational:
Not with Claydon to
Aylesbury Vale Parkway,
See Section 5 for cyclic midweek opportunities. Aylesbury Vale Parkway to
Aylesbury.
NO POSSESSIONS
PERMITTED ON FRI
NIGHT SAT MORNING.
Gavray Jn WEEK 0030 to 0700 SUN 0030 to 0700 SUN 0030 to 0700 SUN 0030 to 0700 SUN 0030 to 0700 SUN
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Claydon East Jn
SUN/ 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon
736.2 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Not with Claydon to
WEEK See Section 5 for cyclic midweek opportunities. Aylesbury Vale Parkway,
TBC Aylesbury Vale Parkway to
Aylesbury.
Claydon East Jn WEEK 0030 to 0700 SUN 0030 to 0700 SUN 0030 to 0700 SUN 0030 to 0700 SUN 0030 to 0700 SUN
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Flyover Summit Jn
SUN/ 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon 0001 to 0600 Mon
736.3 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Only to be taken with
WEEK See Section 5 for cyclic midweek opportunities. MD101 slow line access

Denbigh South Jn to
Milton Keynes Station.

Electronic copy - uncontrolled when printed. Next scheduled issue: 28" March 2024




Network Rail

EAP Milton Keynes

NW&C (Central & WCS)

Engineering Access Statement 2025

OFFICIAL

Final Rules

Section 4 - Standard Possession Opportunities

Version: 2.0

Date:
Page:

09" February 2024
116

MD736 OXFORD PARKWAY (INCLUSIVE) TO DENBIGH HALL SOUTH JN continued....

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Flyover Summit Jn WEEK 0030 to 6706 0615 SUN 0030 to 6706 0615 SUN 0030 to 6706 0615 SUN 0030 to 6706 0615 SUN 0030 to 6706 0615 SUN | Up to 12 extended NBS
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED weeks per year, to 0735
Denbigh Hall South Jn Sun.
Slow Line Cycles 3 & 5
736.4 Available 2205 Sat to
1200 Sun.
SUN/ 0001 to 9666 0500 Mon 0001 to 6606 0500 Mon 0001 to 6606 0500 Mon 0001 to 6606 0500 Mon 0001 to 9666 0500 Mon Slow Line Cycles 3 & 5
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Available 2205 Sun to
0600 Mon.
MID Only to be taken with
WEEK See Section 5 for cyclic midweek opportunities.

MD101 slow line access
Denbigh South Jn to
Milton Keynes Station
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MD741 FLYOVER SUMMIT JNTO FENNY STRATFORD JN (BLETCHLEY FLYOVER LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
WEEK
Flyover Summit Jn END 2300 Sat to 0300 Mon 2300 Sat to 0300 Mon 2300 Sat to 0300 Mon 2300 Sat to 0300 Mon 2300 Sat to 0300 Mon
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Fenny Stratford Jn
741.1 SUN/
MON see above see above see above see above see above
MID
WEEK Standard Possession Opportunities not available.
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 | 15.09.2025 to 13.12.2025
Bicester South Jn | WEEK
and END 0025 Sun to 0730 Sun 0025 Sun to 0730 Sun 0025 Sun to 0730 Sun 0025 Sun to 0730 Sun 0025 Sun to 0730 Sun
Bicester Gavray BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn
SUN/ Possessions to be given
7451 MON 0105 to 0510 Mon 0105 to 0510 Mon 0105 to 0510 Mon 0105 to 0510 Mon 0105 to 0510 Mon up for the passage of the
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED RHTT in week 28-37.
MID Possessions to be given
WEEK up for the passage of the

0100 to 0510 T-F
BLOCKED

RHTT in week 28-37.

Not with Claydon to
Aylesbury Vale Parkway,
Aylesbury Vale Parkway to
Aylesbury.
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MD801 WOLVERHAMPTON NORTH JN TO ABBEY FOREGATE (EXCLUSIVE)

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Wolverhampton
North Jn
and
Oxley Depot Up
Sidings Jn /
Connection (Excl)
801.1

WEEK
END

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

EXCEPT as shown below.
All lines Wolverhampton
North Jn to Oxley North Jn
including Oxley CS blocked
0100 Sun to 0745 Sun and
isolated 0200 Sun to 0645
Sun in weeks: 42, 48, 02,
08, 14, 20, 26, 32.

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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MD801 WOLVERHAMPTON NORTH JN TO ABBEY FOREGATE (EXCLUSIVE) continued . . .

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Oxley Depot Up
Sidings Jn/
Connection (Excl)
and
Wellington
801.2

WEEK
END

0050 Sun to 0820 Sun
BLOCKED

0050 Sun to 0820 Sun
BLOCKED

0050 Sun to 0820 Sun
BLOCKED

o

0050 Sun to 0820 Sun
BLOCKED

0050 Sun to 0820 Sun
BLOCKED

SUN/
MON

0025 Mon to 0530 Mon
BLOCKED

0025 Mon to 0530 Mon
BLOCKED

0025 Mon to 0530 Mon
BLOCKED

0025 Mon to 0530 Mon
BLOCKED

0025 Mon to 0530 Mon
BLOCKED

Access must allow time for
axle counter reset process
to be completed to ensure
possessions given up on
time.

Possessions to allow
Shunting available to/from
the Wolverhampton
direction only.

MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

(Blocked 4 weeks in 6)

Midweek night opportunities
not to be taken with

Gloucester-Abbotswood
(GW401) SLW wks.

42, 48, 02, 08, 14, 20, 26,
32

or Crewe-Shrewsbury
GW?735 /NW1007 wks.
41, 47,01, 07, 13, 19, 25,
31,37.

Possessions to allow
Shunting available to/from
the Wolverhampton
direction only.

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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MD801 WOLVERHAMPTON NORTH JN TO ABBEY FOREGATE (EXCLUSIVE) continued . . .

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Wellington WEEK
and END 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun
Abbey Foregate BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Access must allow time for
801.3 o o (1] (1] (1] axle counter reset process
to be completed to ensure
SUN/ possessions given up on
MON 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon 0040 Mon to 0515 Mon time.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
o (1]
MID Midweek night opportunities
WEEK not to be taken with
Gloucester-Abbotswood
0100 T- F to 0520 T- F (GW401) SLW weeks:
0100 Sa to 0515 Sa 42, 48, 02, 08, 14, 20, 26,
See section 5 for allowed engineering planning weeks. 32.
or Crewe-Shrewsbury
GW735 /NW1007 weeks:
41, 47, 01, 07, 13, 19, 25,
31,37.
NOTES:

0@ Protection limits at Abbey Foregate to allow ECS moves to take place between Shrewsbury Station and Shropshire Carriage Sidings.
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MD805 OXLEY STAFFORD ROAD JN TO BUSHBURY OXLEY JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stafford Road Jn WEEK
and END 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun
Bushbury Oxley Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
805.1
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available Opportunities not available Opportunities not available Opportunities not available Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
MD810 MADELEY JN TO IRONBRIDGE
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Madeley Jn WEEK
and END 2215 Sat to 1300 Sun 2215 Sat to 1300 Sun 2215 Sat to 1300 Sun 2215 Sat to 1300 Sun 2215 Sat to 1300 Sun
Ironbridge Power BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Station
810.1 SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK 2230 M-F to 0530 T-Sa
BLOCKED
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MD900 (Formerly GW300) ABBOTSWOOD JN TO STOKE WORKS JN VIA WORCESTER SHRUB HILL

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Abbotswood Jn WEEK 2245 Sat to 0930 Sun 2245 Sat to 0930 Sun 2245 Sat to 0930 Sun 2245 Sat to 0930 Sun 2245 Sat to 0930 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Norton Jn SUN/ NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted
MON Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
900.1 Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID 0120 to 0430 T/W/T/F/Sa
WEEK All BLOCKED
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Norton Jn WEEK 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun 0015 Sun to 0815 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Wylds Lane Jn SUN/ NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted | NO Possessions Permitted
MON Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
900.2 Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID 0130 Tue - Sat to 0435 Tue- Sat Possession not available if
WEEK All BLOCKED Kings Norton to Abbotswood
Extended times can be had in section5 weeks, please see Section 5 for details. Jn is blocked.
Wylds Lane WEEK 0045 Sun to 0745 Sun 0045 Sun to 0745 Sun 0045 Sun to 0745 Sun 0045 Sun to 0745 Sun 0045 Sun to 0745 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Worcester Tunnel Jn o o (1] (1) (1)
SUN/ NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted
900.3 MON Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID 0100 Tue-Fri to 0400 Tue-Fri Possession not available
WEEK All BLOCKED when SLW in operation
and between Abbotswood Jcn
0100 Sat to 0400 Sat and Ashchurch GF.
All BLOCKED Possession not available if
(1] Kings Norton to Abbotswood

Jn is blocked.

© GWR to stable in Worcester Long Siding each night. When out stabling is required, this will be in the Back Road and Pfm 3 cannot be included in the possession. This must be confirmed via the DPPP-CPPP process.
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MD900 (Formerly GW300) ABBOTSWOOD JN TO STOKE WORKS JN VIA WORCESTER SHRUB HILL - continued

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
At WEEK 0030 Sun to 0830 Sun 0030 Sun to 0830 Sun 0030 Sun to 0830 Sun 0030 Sun to 0830 Sun 0030 Sun to 0830 Sun
Worcester Tunnel Jcn | END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
SUN/
900.4 MON Standard Possession Opportunities not available.
MID
WEEK Standard Possession Opportunities not available.
WorcesterTunnel Jcn | WEEK 0005 Sun to 0855 Sun 0005 Sun to 0855 Sun 0005 Sun to 0855 Sun 0005 Sun to 0855 Sun 0005 Sun to 0855 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Droitwich Spa SUN/ NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted NO Possessions Permitted
MON Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and Unless Section 7s and
900.5 Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor Castle Bromwich / Landor
Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is Street / Bromsgrove is
Open Open Open Open Open
MID 0045 Tue to 0435 Tue Possession not available
WEEK All BLOCKED when SLW in operation
and between Abbotswood Jcn
0045 Wed-Sat to 0445 Wed-Sat and Ashchurch GF.
All BLOCKED Possession not available if
Kings Norton to Abbotswood
Jn is blocked.
Droitwich Spa WEEK 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun 2300 Sat to 0910 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Stoke Works Jn
SUN/ 0040 Mon to 0435 Mon 0040 Mon to 0435 Mon 0040 Mon to 0435 Mon 0040 Mon to 0435 Mon 0040 Mon to 0435 Mon
900.6 MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID 2345 Mon-Fri to 0520 Tue-Sat
WEEK All BLOCKED
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MD910 WOLVERCOT JN TO NORTON JN

SECTION

Periods A and B

Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Wolvercot Jn WEEK 2335 Sat to 0850 Sun 2335 Sat to 0850 Sun 2335 Sat to 0850 Sun 2335 Sat to 0850 Sun 2335 Sat to 0850 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Moreton-in-Marsh SUN/ 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
GW310.1 MID 0035 Tue-Fri to 0505 Tue-Fri
WEEK All BLOCKED
0150 Sat to 0505 Sat
All BLOCKED
(Except:
2210 Mon-Thu to 0510 Tue-Fri
All BLOCKED
when Shown in Section 5)
Moreton-in-Marsh WEEK 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
GW/NW&C Boundary | SUN/ 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon
GW310.2 MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID 0115 Tue-Sat to 0500 Tue-Sat
WEEK All BLOCKED
(Except:
2240 Mon-Thu to 0500 Tue-Fri
All BLOCKED
when Shown in Section 5)
GW/NW&C WEEK 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun 0010 Sun to 0820 Sun
Boundaryto END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Norton Jn SUN/ 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MD910.1 MID 0115 Tue-Sat to 0500 Tue-Sat
WEEK All BLOCKED
(Except:
2240 Mon-Thu to 0500 Tue-Fri
All BLOCKED
when Shown in Section 5)
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MD940 (Formerly GW340) WORCESTER SHRUB HILL TO SHELWICK JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Worcester Shrub Hill | WEEK 0025 Sun to 0800 Sun 0025 Sun to 0800 Sun 0025 Sun to 0800 Sun 0025 Sun to 0800 Sun 0025 Sun to 0800 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Henwick SUN/ 0001 Mon to 0455 Mon 0001 Mon to 0455 Mon 0001 Mon to 0455 Mon 0001 Mon to 0455 Mon 0001 Mon to 0455 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
940.1 MID 0045 Tue-Sat to 0455 Tue-Sat Reduced times available if
WEEK All BLOCKED Maindee to Shelwick or the
Severn Tunnel are blocked
for GWR ECS movements.
Henwick WEEK 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun 2340 Sat to 0825 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Malvern Wells Inc SUN/ 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon 0001 Mon to 0505 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
940.2 MID 0005 Tue-Sat to 0505 Tue-Sat Reduced times available if
WEEK All BLOCKED Maindee to Shelwick or the
Severn Tunnel are blocked
for GWR ECS movements.
Possessions not to be taken
until passage of 5W99
(0035) if route from Henwick
Turnback siding to Shrub
Hill Jn affected.
Malvern Wells WEEK 2320 Sat to 0840 Sun 2320 Sat to 0840 Sun 2320 Sat to 0840 Sun 2320 Sat to 0840 Sun 2320 Sat to 0840 Sun Limits must permit 5P37 to
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED reverse behind MW3 signal
Shelwick Jn from 0840Sun.
SUN/ 2335 Sun to 0450 Mon 2335 Sun to 0450 Mon 2335 Sun to 0450 Mon 2335 Sun to 0450 Mon 2335 Sun to 0450 Mon
940.3 MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID 2345 Mon-Fri to 0525 Tue-Sat Reduced times available if
WEEK All BLOCKED Maindee to Shelwick or the
(Except: Severn Tunnel are blocked
2255 Mon-Thu to 0525 Tue-Fri for GWR ECS movements.
All BLOCKED

when shown in Section 5)
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MD950 (Formerly GW350) WORCESTER TUNNEL JN TO HENWICK

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
WorcesterTunnel Jn WEEK 2340 Sat to 0900 Sun 2340 Sat to 0900 Sun 2340 Sat to 0900 Sun 2340 Sat to 0900 Sun 2340 Sat to 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Henwick SUN/ 2340 Sun to 0455 Mon 2340 Sun to 0455 Mon 2340 Sun to 0455 Mon 2340 Sun to 0455 Mon 2340 Sun to 0455 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
950.1 MID 0045 Tue-Sat to 0455 Tue-Sat
WEEK All BLOCKED
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN/MD101 EUSTON TO ARMITAGE JN

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Lichfield North Jn and
Colwich Jn
101.14/1001.1

WEEK
END

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

2230 Sat to 0945 Sun

Down Lines BLOCKED
2140 Sat to 0900 Sun
Up Lines BLOCKED

Section 7 blocks of Up TV
Slow & Up TV Fast south of
Amington Jn may be taken
0915 Sun-1200 Sun
provided at least 1
bidirectional line is open and
the Weedon route is open
and the Fast lines are open
Stafford-Crewe.

Disruptive access between

Curborough & Amington Jn
must be requested at DPPP
timescales.

These must not be changed
without reference to the
EAP.

SUN/
MON

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

2355 Sun to 0525 Mon
BLOCKED

Track Patrol

Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.

Need one pair of lines open
on TVs due to possessions
on west mids in weeks:

40, 45, 51, 52, 02, 03, 11,
24,29, 32.

Off at 0330 Mon in weeks:
47,48, 49, 12, 13, 14, 15,
25.

MID
WEEK

There are cyclical midweek disruptive opportunities available on the Up Lines for this route, please see Section 5 for details.

0015 to 0545 T-Sa
Up Lines
BLOCKED

One bidirectional line to be
open. Down line
possessions not permitted.
No possessions of Up lines
permitted north of
Curborough Jn. Access
to/from Lichfield Chord must
be maintained except where
shown in Section 5.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN / MD101 EUSTON TO ARMITAGE JN - Continued

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Colwich Jn WEEK
and END 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun
Milford Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1001.2 (1)
SUN/ Track Patrol
MON 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Electrified route to be
maintained for Sleeper
Service if possessions on
MD301.
Need one pair of lines open
on TVs due to possessions
on west mids in weeks:
40, 45, 51, 52, 02, 03, 11,
24, 29, 32.
Off at 0330 Mon in weeks:
47,48, 49, 12,13, 14, 15,
25.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Milford Jn / WEEK Route to be made available
Whitehouse Jn END 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun 2240 Sat to 0900 Sun via Stafford TV Jn until 2325
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sat.
Stafford South (1)
1001.3
SUN/ Track Patrol
MON 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon 2355 Sun to 0525 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Electrified route to be

maintained for Sleeper
Service if possessions on
MD301.
Need one pair of lines open
on TVs due to possessions
on west mids in weeks:
40, 45, 51, 52, 02, 03, 11,
24, 29, 32.
Off at 0330 Mon in weeks:
47,48, 49, 12,13, 14, 15,
25.

MID

WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stafford South WEEK
and END 2325 Sat to 0840 Sun 2325 Sat to 0840 Sun 2325 Sat to 0840 Sun 2325 Sat to 0840 Sun 2325 Sat to 0840 Sun
Stafford North Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1001.4 (1)
SUN/
MON 2305 Sun to 0515 Mon 2305 Sun to 0515 Mon 2305 Sun to 0515 Mon 2305 Sun to 0515 Mon 2305 Sun to 0515 Mon
Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED Fasts BLOCKED
MID
WEEK 2300 M-F to 0515 T-Sa
WEAVE & REPLATFORM
NOTES:

(1] Section 4 opportunity in week 5 to allow passage of London Marathon special services. Departures c. 0600 ex Wolverhampton, c. 0530 Sun ex Manchester Piccadilly, 0550 Sun ex
Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. . ..

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Stafford North Jn
and
Crewe South
(Fast or Slows)

1001.5

WEEK
END

2345 Sat to 0840 Sun
All BLOCKED

Then
0840 Sun to 1000 Sun
Slows BLOCKED
Extending to 1200 1in 16
or
0840 Sun to 1100 Sun
Fasts BLOCKED 1in 8
or
0840 Sun to 1630 Sun
Slows BLOCKED
Between Searchlight
Lane/Little Bridgeford and
Crewe South

2345 Sat to 0840 Sun
All BLOCKED

Then
0840 Sun to 1000 Sun
Slows BLOCKED
Extending to 1200 1in 16
or
0840 Sun to 1100 Sun
Fasts BLOCKED 1in 8
or
0840 Sun to 1630 Sun
Slows BLOCKED
Between Searchlight
Lane/Little Bridgeford and
Crewe South

2345 Sat to 0840 Sun
All BLOCKED

Then
0840 Sun to 1000 Sun
Slows BLOCKED
Extending to 1200 1in 16
or
0840 Sun to 1100 Sun
Fasts BLOCKED 1in 8
or
0840 Sun to 1630 Sun
Slows BLOCKED
Between Searchlight
Lane/Little Bridgeford and
Crewe South

o

2345 Sat to 0840 Sun
All BLOCKED

Then
0840 Sun to 1000 Sun
Slows BLOCKED
Extending to 1200 1in 16
or
0840 Sun to 1100 Sun
Fasts BLOCKED 1in 8
or
0840 Sun to 1630 Sun
Slows BLOCKED
Between Searchlight
Lane/Little Bridgeford and
Crewe South

2345 Sat to 0840 Sun
All BLOCKED

Then
0840 Sun to 1000 Sun
Slows BLOCKED
Extending to 1200 1in 16
or
0840 Sun to 1100 Sun
Fasts BLOCKED 1in 8
or
0840 Sun to 1630 Sun
Slows BLOCKED
Between Searchlight
Lane/Little Bridgeford and
Crewe South

0930 Sun to 1000 Sun

Route to be maintained
between Stafford and Stone.
LTP train planning to plan
trains between Stone and
Stafford via East Chord.
Blocks to be applied for before
DPPP.

General

Disruptive blocks of the Fasts
may be requested to finish at
1100 Sun provided: The Slows
are open and the route via
Weedon is open and there are
no half station blocks at Rugby
and no bidi weaves on the
Trent Valley. 1in 8

(Weeks:

40, 48, 04, 12, 20, 28, 36).
Disruptive blocks of the Slow
line to 1200 with operators
diverting via Crewe or over the
Cord 1in 16

(Weeks: 50, 14, 30).

Access to be maintained
to/from Basford Hall to/from
independent lines until 2325
Sat, and from 0815 Sun.

Between Searchlight
Lane/Little Bridgeford and
Crewe South 0840 — 1630
SUN to be timetabled as a
two-track railway over the Fast
lines.

SUN/
MON

2315 Sun to 0515 Mon
Fasts or Slows BLOCKED

2]

2315 Sun to 0515 Mon
Fasts or Slows BLOCKED

2]

2315 Sun to 0515 Mon
Fasts or Slows BLOCKED

2]

2315 Sun to 0515 Mon
Fasts or Slows BLOCKED

2]

2315 Sun to 0515 Mon
Fasts or Slows BLOCKED

2]
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MID

WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.

Midweek all periods between
2300 M-F to 0515 T-Sa
Stafford North Jn to Crewe

South Jn, trains to be
timetabled two track railway
over the slow lines.,
NOTES:
(1)

Liverpool Lime St. Isolations to be lifted early to allow passage of ECS from Oxley 0510, Longsight 0440 and Edge Hill 0500.
(2] 2315 Sun to 0515 Mon to be timetabled as a two-track railway over the Slow lines.
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NW1001 ARMITAGE JN TO PRESTON FYLDE JN continued. . ..

SECTION

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Crewe South Jn WEEK
and END
Preston Fylde Jn
1001.8- 1001.24 SUN/
MON PLEASE REFER TO NW&C NORTH WEST SECTIONS OF EAS
MID
WEEK
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NW1002 PENRIDGE (INCL) TO STAFFORD NO.1
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Penkridge WEEK
and END 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun 2325 Sat to 0900 Sun
Stafford Trent Valley BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn No.1
1002.1 SUN/
(also MD 301.13) MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details

NW1003 SILVERDALE TO MADELEY JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Silverdale WEEK
and END BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Madeley Jn until further notice until further notice until further notice until further notice until further notice
1003.1
SUN/
MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
until further notice until further notice until further notice until further notice until further notice
MID
WEEK BLOCKED

until further notice
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NW1004 RUGELEY TOWN TO RUGELEY NORTH

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Rugeley Town WEEK
and END 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun 2335 Sat to 0930 Sun
Rugeley North BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1004.1
SUN/ Not to be taken with Bescot
MON 2355 Sun to 0545 2355 Sun to 0545 2355 Sun to 0545 2355 Sun to 0545 2355 Sun to 0545 Jn to Bushbury Jn,
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Bushbury to Stafford
possessions.
MID Not to be taken with Bescot
WEEK

Jn to Bushbury Jn,

0030 T-F to 0555 T-F Bushbury to Stafford
0040 to 0555 Sat possessions.
BLOCKED
NW1005 KIDSGROVE TO CREWE SOUTH JN - TO APPEAR IN LNW NORTH EAS ONLY
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Kidsgrove Central WEEK
and Crewe South Jn | END
1005.1
SUN/
MON PLEASE REFER TO NW&C NORTH WEST SECTIONS OF EAS
MID
WEEK
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NW5008 NORTON BRIDGE NORTH JN TO STONE JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Yarnfield Jn WEEK
and END 2330 Sat to 0910 Sun 2330 Sat to 0910 Sun 2330 Sat to 0910 Sun 2330 Sat to 0910 Sun 2330 Sat to 0910 Sun
Stone Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5008.1
SUN/
MON 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Yarnfield Jn WEEK Block to extend to 1200 1 in
to _ END 16 with operators diverting
Se"gﬁggg?; |::jn\/J I;]lttle via Crewe or over the Cord.
5008.2 See 1001.5.
2330 Sat to 1000 Sun 2330 Sat to 1000 Sun 2330 Sat to 1000 Sun 2330 Sat to 1000 Sun 2330 Sat to 1000 Sun 0910 Sun to 1000 Sun
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Route to be maintained
between Stafford and Stone.
LTP train planning to plan
trains between Stone and
Stafford via East Cord.
Blocks to be applied for
before DPPP.
SUN/
MON 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW5008 NORTON BRIDGE NORTH JN TO STONE JN continued....
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Norton Bridge South | WEEK 0910 Sun to 1000 Sun
Jn END Route to be maintained
and between Stafford and Stone.
Yarnfield Jn 2330 Sat to 0950 Sun 2330 Sat to 0950 Sun 2330 Sat to 0950 Sun 2330 Sat to 0950 Sun 2330 Sat to 0950 Sun LTP train planning to plan
(Norton Bridge East BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED trains between Stone and
Chord) Stafford via East Cord.
5008.3 Blocks to be applied for
before DPPP.
SUN/
MON 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon 2310 Sun to 0530 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW5009 COLWICH JN TO CHEADLE HULME

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 | 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Colwich Jn WEEK
and END 2205 Sat to 0900 Sun 2205 Sat to 0900 Sun 2205 Sat to 0900 Sun 2205 Sat to 0900 Sun 2205 Sat to 0900 Sun
Stone Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5009.1
SUN/ In weeks 40, 45 24 route to
MON 2330 Sun to 0640 Mon 2330 Sun to 0640 Mon 2330 Sun to 0640 Mon 2330 Sun to 0640 Mon 2330 Sun to 0640 Mon be open due to Eng work
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED between Stafford & Basford
Hall.
MID
WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Stone Jn WEEK
and END 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun 2320 Sat to 0855 Sun
Stoke Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5009.2
SUN/ In weeks 40,45, 24 route to
MON 2335 Sun to 0530 Mon 2335 Sun to 0530 Mon 2335 Sun to 0530 Mon 2335 Sun to 0530 Mon 2335 Sun to 0530 Mon be open due to Eng work
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED between Stafford & Basford
Hall.
MID
WEEK

There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW5009 COLWICH JN TO CHEADLE HULME continued . ..

SECTION

Periods A and B
15.12.2024 to 09.02.2025

Period C
10.02.2025 to 30.03.2025

Period D
31.03.2025 to 17.05.2025

Periods E to G
18.05.2025 to 14.09.2025

Periods H and J
15.09.2025 to 13.12.2025

REMARKS

Stoke Jn
and
Kidsgrove
5009.3

WEEK
END

2330 Sat to 0830 Sun
BLOCKED

2330 Sat to 0830 Sun
BLOCKED

2330 Sat to 0830 Sun
BLOCKED

2330 Sat to 0830 Sun
BLOCKED

2330 Sat to 0830 Sun
BLOCKED

Northern to stable in
Platform 3. Possessions of
platform 3 to be applied for
before the DPPP.

If isolation section KT2
complete taken, then
platform 3 to be published
as BTET and Northern to
drop PANTS. Traffic
remarks to be “ECS
STABLED IN STOKE
PLATFORM 3 TO LOWER
PANTOGRAPH, DRIVER
TO INFORM SIGNALLER
ONCE COMPLETED”

Isolation off by 0800.

SUN/
MON

2345 Sun to 0540
Mon
BLOCKED

2345 Sun to 0540
Mon
BLOCKED

2345 Sun to 0540
Mon
BLOCKED

2345 Sun to 0540
Mon
BLOCKED

2345 Sun to 0540
Mon
BLOCKED

No stabling at Stoke for
Northern. In weeks: 39, 43,
47, 51, 03, 07, 11, 15, 19,
23, 27, 31, 35. Northern can
stable in other weeks. All
other weeks Northern to
Stable platform 3.

In weeks 40,45, 24 route to
be open due to Eng work
between Stafford &
Basfordhall.

If isolation section KT2
complete taken, then
platform 3 to be published
as BTET and Northern to
drop PANTS. Traffic
remarks to be “ECS
STABLED IN STOKE
PLATFORM 3 TO LOWER
PANTOGRAPH, DRIVER
TO INFORM SIGNALLER
ONCE COMPLETED”

Isolation off at 0540.
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MID

WEEK There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
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NW5009 COLWICH JN TO CHEADLE HULME continued . ..

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Kidsgrove WEEK
and END 2335 Sat to 0835 Sun 2335 Sat to 0835 Sun 2335 Sat to 0835 Sun 2335 Sat to 0835 Sun 2335 Sat to 0835 Sun
Congleton BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5009.4
SUN/ In weeks 40,24 route to be
MON 2345 Sun to 0550 Mon 2345 Sun to 0550 Mon 2345 Sun to 0550 Mon 2345 Sun to 0550 Mon 2345 Sun to 0550 Mon open due to Eng work
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED between Stafford & Basford
Hall.
MID
WEEK
There are cyclical midweek disruptive opportunities available on this route section, please see Section 5 for details.
Congleton
and
Cheadle Hulme
5009.5-6
SEE NW&C NORTHWEST EAS FOR MORE DETAILS
NOTES:
(1) 1H14 to be diverted via Stoke / Alsager. Not to be taken in NW5001.1/2 Section 5 weeks, Crewe North Jn to Cheadle Hulme Jn or NW1005 Section 5 weeks, Kidsgrove to

Crewe South Jn.
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NW5012 STOKE JN TO ROUTE BOUNDARY (Foley Crossing (exc))

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
15.12.2024 to 09.02.2025 10.02.2025 to 30.03.2025 | 31.03.2025 to 17.05.2025 18.05.2025 to 14.09.2025 15.09.2025 to 13.12.2025
Stoke Jn WEEK
and END 2235 Sat to 1415 Sun 2235 Sat to 1415 Sun 2235 Sat to 1415 Sun 2235 Sat to 1415 Sun 2235 Sat to 1415 Sun
Foley Crossing (exc) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON 2225 Sun to 0630 Mon 2225 Sun to 0630 Mon 2225 Sun to 0630 Mon 2225 Sun to 0630 Mon 2225 Sun to 0630 Mon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2235 MTWTHF to 0630 TWThFSa
WEEK BLOCKED
®

NOTES:

® Weeks 28 to 37 inclusive RHTT in use, possessions to be given up by 0530 TWThFSa.
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APPENDIX 1 for reference.

Anglia & Wessex Section 5 Maintenance Cycle.

North London Lines Camden Road West to Acton Wells.

Type Route Traffic Lines 2025

FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL,
WCML AND SOUTH WEST SIDINGS.

Camden Road West Jn and Acton Wells
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, In.

BARNES AND CLAPHAM JN TO BE AVAILABLE.
Gospel Oak and Junction Road Jn.
GBRF / FCC ECS MOVES TO BE DIVERTED AND

EA1310 | RETIMED. Kensal Green Jn and Willesden
EA1320 Suburban Jn.
NLL CYCLICTYPE1 | MD155 | ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN gg’ 46, 52,06, 12, 18, 24, 30,
MD 150 | JN. Willesden High Level Jn and Mitre
MD160 Bridge Jn.

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING.
Kensal Green Jn.
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL
OAK. Kensal Green Jn and Willesden High
Level.

NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK
SIDING.




OFFICIAL

Anglia possessions blocking via Kew

BLOCKED 6M93 TO BE RETIMED TO RUN TO BRENT
CURVE JN THEN RUN AS BOOKED ON THE SLOW LINES

NEASDEN SIGNAL BOX TO BE OPEN

Neasden Jn Acton Canal Wharf Jn and
Territory Boundary (MD170 with
Anglia).

Type Route Traffic Lines 2025
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES Acton Wells Jn and Gunnersbury Jn.
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD JN,
SOUTH TOTT’, STRATFORD, GOSPEL OAK, WILLESDEN
EA1310 | HIGH LEVEL JN AND WEST LONDON LINE. JS:”th Acton and Old Kew Jn/New Kew
NLL CYCLICTYPE 3 | EA1330 ’ 42,48, 02, 08, 14, 20, 26, 32
SW240 | TRAINS TO BE OUTSTABLED FROM RICHMOND AS Acton Wells Jn and Richmond.
REQUIRED (2 PLATFORMS MAXIMUM), TO BE
IDENTIFIED AT DPPP LUL DISTRICT LINE SERVICE TO Richmond.
STABLE IN RICHMOND.
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES
DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD JN, | Cricklewood Curve Jn and Dudding Hill
SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, In.
WILLESDEN HIGH LEVEL JN AND THE WEST LONDON
EA1360 LINE. Dudding Hill Jn and Acton Wells Jn.
LN3219
NLL CYCLICTYPE 4 k/ITD31272§ GBRf 6MO02 / 6M43 TO RUN VIA NEASDEN WHEN Brent Curve Jn and Dudding Hill Jn. 43,49, 03,09, 15,21, 27,33
MD715 GW103 ACTON WEST TO SOUTHALL RELIEFS ARE




OFFICIAL

Wessex possession blocking route via Barnes and Kew.

CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION RO AD JN, CARLTON
ROAD JN OR BE RETIMED.

Type Route Traffic Lines 2025
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA
SW100 | MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL
SW210 | GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, .
CC07a SW225 | STRATFORD, TEMPLE MILLS EAST JN, SOUTH Clapham Jn to Richmond, New Kew In. | 42,02, 14, 26
SW230 | TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN
OR BE RETIMED. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES.
5Y28 WILL NOT RUN. FREIGHT SERVICES BETWEEN
w100 | SOUTHERN AND ANGLIA/MIDLAND MAIN LINE
ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN
ccoe gw;;g HIGH LEVEL JN, KENSAL GREEN JN, GOSPEL OAK IN, Waterloo to Barnes. 48,08, 20,32




OFFICIAL
Wessex possession blocking route via Barnes and Kew continued ...

Type Route Traffic Lines 2025

FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA

SW210 | MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL Barnes to Feltham Jn, Whitton Jn,

CF10 SW230 | GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, o 45,05, 17, 29
EA1330 | STRATFORD, TEMPLE MILLS EAST JN, SOUTH :
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD IN
OR BE RETIMED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA
MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL | _ . .
CCO5a imig GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, E‘e’wtj:'easa”“” toRichmond, New | /o 49 57 33

STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN
OR BE RETIMED.




	NW&C (Central & WCS) 
	MD101 EUSTON TO ARMITAGE JN 
	MD101 EUSTON TO ARMITAGE JN / NW1001 ARMITAGE JN TO PRESTON FYLDE JN 
	MD105 HANSLOPE JN AND HILLMORTON JN (VIA NORTHAMPTON) 
	MD120 CAMDEN JN TO WATFORD JN D.C LINES 
	MD130 WATFORD JN TO ST. ALBANS ABBEY 
	MD136 HARLESDEN JN TO WEMBLEY CENTRAL (WILLESDEN CARRIAGE SHED LINES) 
	MD137 HARLESDEN JN TO WEMBLEY CENTRAL (WEMBLEY YARD LINES) 
	MD140 BLETCHLEY TO BEDFORD ST JOHNS 
	MD145 CAMDEN ROAD JN TO CAMDEN JN 
	MD150 KENSAL GREEN JN TO WILLESDEN SUBURBAN JN 
	MD155 KENSAL GREEN JN TO HARLESDEN JN (CITY LINES) 
	MD160 WILLESDEN HIGH LEVEL JN TO MITRE BRIDGE JN 
	MD166 NORTH POLE JN TO WEMBLEY 
	MD167 MITRE BRIDGE JN TO ACTON WELLS JN 
	MD170 ACTON CANAL WHARF TO WILLESDEN 
	MD180 RUGBY TRENT VALLEY JN TO NEW BILTON 
	MD232 HINCKLEY (EXCLUSIVE) TO ABBEY JN  
	MD233 MIDLAND YARD JN TO CANAL FARM JN (Nuneaton North Chord) 
	MD301 RUGBY TO PENKRIDGE (VIA BIRMINGHAM) 
	MD306 BIRMINGHAM NEW STREET TO ASHCHURCH (EXCLUSIVE)
	MD310 BARNT GREEN JN TO REDDITCH 
	MD315 STECHFORD SOUTH JN AND ASTON SOUTH JN 
	MD320 PROOF HOUSE JN TO BUSHBURY JN (VIA BESCOT)
	MD325 SOHO SOUTH JN TO PERRY BARR NORTH JN 
	MD330 SOHO EAST JN TO SOHO NORTH JN 
	MD335 PERRY BARR WEST JN TO PERRY BARR SOUTH JN 
	MD340 ASTON NORTH JN TO ALREWAS (EXCLUSIVE) 
	MD345 BESCOT JN TO RUGELEY NORTH JN 
	MD355 LICHFIELD TV JN TO LICHFIELD TRENT VALLEY 
	MD360 WALSALL (PLECK JN) TO DARLASTON JN
	MD365 PORTOBELLO JN TO WOLVERHAMPTON CRANE STREET JN 
	MD401 HEYFORD (INCL) TO BORDESLEY JN 
	MD405 LEAMINGTON SPA JN TO COVENTRY SOUTH JN 
	MD410 COVENTRY NORTH JN TO NUNEATON SOUTH JN 
	MD415 HATTON STATION TO STRATFORD- UPON- AVON 
	MD420 HATTON NORTH JN TO HATTON WEST JN 
	MD425 TYSELEY SOUTH JN TO BEARLEY JN 
	MD430 DROITWICH SPA TO STOURBRIDGE NORTH JN 
	MD435 SMALL HEATH SOUTH JN TO STOURBRIDGE NORTH JN 
	MD440 GALTON JN TO SMETHWICK JN 
	MD445 STOURBRIDGE NORTH JN TO STOURBRIDGE TOWN 
	MD450 STOURBRIDGE NORTH JN TO ROUND OAK 
	MD460 FENNY COMPTON TO BURTON DASSETT 
	MD501 TAMWORTH (INCLUSIVE)TO BIRMINGHAM PROOF HOUSE JN 
	MD545 KINGSBURY JN TO WHITACRE JN
	MD555 NUNEATON NORTH JN TO WATER ORTON EAST JN 
	MD560 WATER ORTON WEST JN TO PARK LANE JN 
	MD565 CASTLE BROMWICH JN TO RYECROFT JN 
	MD570 SALTLEY (LANDOR STREET JN) TO KINGS NORTON JN (CAMP HILL LINES) 
	MD575 ST ANDREWS JN TO GRAND JN 
	MD580 LIFFORD EAST JN TO LIFFORD WEST JN 
	MD701 MARYLEBONE TO AYNHO JN 
	MD705 GREENFORD WEST JN TO SOUTH RUISLIP 
	MD710 NEASDEN SOUTH JN TO HARROW-ON-THE-HILL 
	MD712 AMERSHAM TO AYLESBURY
	MD715 NEASDEN SOUTH JN TO NEASDEN JN 
	MD720 PRINCES RISBOROUGH TO AYLESBURY 
	 MD726 AYLESBURY TO CLAYDON  WEST JN
	MD736 OXFORD PARKWAY (INCLUSIVE) TO DENBIGH HALL SOUTH JN
	MD741  FLYOVER SUMMIT JNTO FENNY STRATFORD JN (BLETCHLEY FLYOVER LINES)
	MD745 BICESTER SOUTH JUNCTION TO BICESTER GAVRAY JUNCTION 
	MD801 WOLVERHAMPTON NORTH JN TO ABBEY FOREGATE (EXCLUSIVE) 
	MD805 OXLEY STAFFORD ROAD JN TO BUSHBURY OXLEY JN 
	MD810 MADELEY JN TO IRONBRIDGE 
	MD900 (Formerly GW300) ABBOTSWOOD JN TO STOKE WORKS JN VIA WORCESTER SHRUB HILL 
	MD900 (Formerly GW300) 
	MD910   WOLVERCOT JN TO NORTON JN 
	MD940 (Formerly GW340)  WORCESTER SHRUB HILL TO SHELWICK JN 
	MD950 (Formerly GW350) WORCESTER TUNNEL JN TO HENWICK 
	 NW1001 ARMITAGE JN TO PRESTON FYLDE JN / MD101 EUSTON TO ARMITAGE JN 
	NW1002 PENRIDGE (INCL) TO STAFFORD NO.1 
	NW1003 SILVERDALE TO MADELEY JN
	NW1004 RUGELEY TOWN TO RUGELEY NORTH
	NW1005 KIDSGROVE TO CREWE SOUTH JN - TO APPEAR IN LNW NORTH EAS ONLY 
	NW5008 NORTON BRIDGE NORTH JN TO STONE JN 
	NW5009 COLWICH JN TO CHEADLE HULME
	NW5012 STOKE JN TO ROUTE BOUNDARY (Foley Crossing (exc)) 


