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SCOTLAND TERRITORY
Route At or Between Week Numbers Traffic Remarks
SC001 | Law Jn and Shieldmuir North 38 40, 42, 44, 46, 48, 50, 52, 2, 4, 6, 8, 10, 12, 14, 16, 18, 20, 22, 24, | SERVICES HEADING FO/FROM-
1.8 Jn 26, 28, 30, 32, 34, 36, SHIELDMUIR RMT-WILL USE THE-

Down and Up BLOCKED
0110 to 0505 Sat

0025 to 0525 Mon

0040 to 0505 Tue to Fri

ALL-OTHER SERVICES DIVERTED VIA
HOLYTOWN JN.

POSSESSION TO BE GIVEN UP FOR
THE PASSAGE OF THE UTU

POSSESSIONS TO BE GIVEN UP FOR
THE PASSAGE OF 4592 @LAW JN AT
0150 SO.

Electronic copy - uncontrolled when printed. Next scheduled issue 28t March 2025




Network Rail Engineering Access Statement 2025 Version : 4.2
Scotland Final Principal and Final Subsidiary Rules Date: 7" February 2025
Section 5 — Possession Strategy Page 2 of 39
Route At or Between Week Numbers Traffic Remarks
SC001 | Shieldmuir North Jn and 3840, 42, 44, 46, 48, 50, 52, 2, 4, 6, 8, 10, 12, 14, 16, 18, 20, 22, 24, | SERVICES HEADING TO/FROM-
1.9 Lesmahagow Jn 26, 28, 30, 32, 34, 36 SHIELDMUIR RMTWILL USE THE-
WISHAW CONNECTING LINE AND-
Down and Up BLOCKED ACCESS/EGRESS THE TERMINAL-
0130 to 0510 Sat VIA230A/Bpts(USING 228A/Bpts TO-
0025 to 0530 Mon GCROSSOVER AND REVERSE AT
0050 to 0510 Tue to Fri SHIELDMUIR P ANY POSSESSION-
WHICH EXTENDS BEYOND FHESE-
LIMITFS WILL HAVE TO-GIVE UP FOR-
THE PASSAGE-OF 5MO2MSX-
1MO2MSX1S55SX;-5D55MX-&-
5S55MX-
ALL-OTHER SERVICES DIVERTED
VIA HOLYTOWN JN.
SC001 [ Polmadie DHS 38 (2024) 46, 02, 10, 18, 26 & 34 ISOLATION TIMES FOLLOW SAME
1.16 STRATEGY WEEKS HOWEVER
AVAILABLE TIMES ARE 0040 TO 0700
All Lines BLOCKED 0040 to 0800 Sun SUN
SC001 | Polmadie CMD 38 (2024) 46, 02, 10, 18, 26 & 34 ISOLATION TIMES FOLLOW SAME
1.20 STRATEGY WEEKS HOWEVER

All Lines BLOCKED 0040 to 0800 Sun

AVAILABLE TIMES ARE 0040 TO 0700
SUN

Electronic copy - uncontrolled when printed. Next scheduled issue 28t March 2025




Network Rail Engineering Access Statement 2025 Version : 4.2
Scotland Final Principal and Final Subsidiary Rules Date: 7" February 2025
Section 5 — Possession Strategy Page 3 of 39
Route At or Between Week Numbers Traffic Remarks
SCO001 Glasgow Central 37, 38, 39,40, 41,42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 01, 02, 03, | NOS.2,3,6 AND 7 CARRIAGE AND
1.23 04, 05, 06, 07, 08, 09, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, | ENGINE SIDINGS TO BE KEPT CLEAR
23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36
SC031 POSSESSION TO ALLOW PASSAGE OF
15.11 Line A,B,C,D,3,4,5,6,7 and 8 1R22MSX, 5M81MSX, 5M50SX AND
Down Main Ayr / Up Main Ayr / Down Ayr and Up Ayr 1M80MX FROM 0420 ONWARDS (TUE —
SC059 Top of Platforms 1-13 / No.4 Siding / Connecting Lines FRI).
251 No.1 Siding, No.2 Siding, No.3 Siding

Up Muirhouse / Down Muirhouse
Up Smithy Lye / Down Smithy Lye
No.1 Parcel Line (T4)

*Beyond Station End Signals
GG5601/GG5602/GG5603/GG5604/GG5605/GG5606/GG5607/
GG5608/GG5609/GG5610/GG5611/GG5612/GG5613/GG5614/
GG5615

*Approach Country End Signals

GR738 UP FAST/GR736 UP SLOW/GB5188 UP
MUIRHOUSE/GG5851 DOWN AYR/

451 pts DOWN & UP SMITHY LYE

*Beyond Country End Signals

GG5201 DOWN FAST/GG5203 DOWN SLOW/GG5189 DOWN
MUIRHOUSE/GG5846 UP AYR

*Note: All Intermediate Lines, Connecting Lines and Sidings between
the above named extreme limits (Station End, Country End and
Up/Down Smithy Lye) are to be protected under the provisions of Rule
Book Module T3 and Handbook 11. All protection will be placed in
accordance with the # symbol de-noting Sub-Standard Protection
distances (<440yd).

REFER NETWORK RAIL SCOTLAND SECTIONAL APPENDIX
GENERAL INSTRUCTION, RULE BOOK MODULE T3-POSSESSION
ARRANGEMENTS.

0105 to 0500 Sat

0040 to 0700 Sun (PLATFORMS 1 TO 8 TO BE KEPT CLEAR)
0055 0100 to 0500 Mon to Fri (WED PLATFORMS 11 TO 15 TO BE
KEPT CLEAR / FRI PLATFORMS 9 & 10 TO BE KEPT CLEAR)

AVANTI WEST COAST WILL BE
STABLING ON PLATFORM 1 ON
MON/TUE, TUE/WED, WED/THU AND
THU/FRI.

POSSESSIONS TO ALLOW PASSAGE OF
5R22MO, 1M80MO, 5M19S0, 1M19SO
AND 5M50SO FROM 0350 ONWARDS
(MON AND SAT ONLY)

DUE TO CHANGE IN STABLING
ARRANGEMENTS AT GLC, MIDWEEK
ISOLATIONS ARE CONSIDERED
DISRUPTIVE AND SHOULD BE APPLIED
FOR AT T-37 WEEKS.
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SC011 | Law Jn and Holytown Jn 37,39, 41, 43,45,47,49,51,1,3,5,7,9, 11,13, 15,17, 19, 21, 23, SERVICES DIVERTED VIA
6.1/6.2 25, 27,29, 31, 33,35 MOTHERWELL
POSSESSIONS TO BE GIVEN UP FOR
Down and Up BLOCKED THE PASSAGE OF 4S92 @LAW JN AT
0030 to 0530 Sat and Mon to Fri 0150 SO.
SC011 | Holytown Jn and Mossend | 37, 39, 41, 43, 45, 47,49, 51,1, 3,5, 7,9, 11, 13, 15, 17, 19, 21, 23, SERVICES DIVERTED VIA
6.3 East Jn 25,27, 29, 31, 33, 35 MOTHERWELL.
Down BLOCKED POSSESSION TO BE GIVEN UP FOR
0035 to 0455 Sat THE PASSAGE OF THE RHTT (OCT -
0030 to 0455 Mon to Fri DEC ONLY)
Up BLOCKED POSSESSIONS TO BE GIVEN UP FOR
0035 to 0515 Sat THE PASSAGE OF 4592 @HOLYTOWN
0030 to 0515 Mon to Fri JN AT 0157 SO.
POSSESSIONS TO BE GIVEN UP FOR
THE PASSAGE OF 4549, 4S04 & 4S51
(SUN) DIVERTED VIA ECML IN WEEKS 1
TO 12.
SC013 | Wishaw Central Jn and 37,39, 41, 43,45,47,49,51,1,3,5,7,9, 11,13, 15,17, 19, 21, 23, SERVICES DIVERTED VIA
7. Shieldmuir Jn 25, 27,29, 31, 33,35 WCML/MOTHERWELL.
Down and Up BLOCKED
0030 to 0545 Sat
0030 to 0545 Mon to Fri
SC015 | Mossend East Jn and 37,39, 41,43,45,47,49,51,1,3,5,7,9, 11,13, 15,17, 19, 21, 23, SERVICES DIVERTED VIA
8. Mossend North Jn 25,27, 29, 31, 33, 35 MOTHERWELL.

Down and Up BLOCKED
0030 to 0500 Sat and Mon to Fri

POSSESSIONS TO BE GIVEN UP FOR
THE PASSAGE OF 4592 @MOSSEND
EAST JN AT 0158 SO.

POSSESSIONS TO BE GIVEN UP FOR
THE PASSAGE OF 4549, 4504 & 4S51
(SUN) DIVERTED VIA ECML IN WEEKS 1
TO 12.
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SC093 Motherwell and Braidhurst 36 (2024), 38, 40, 42, 44, 46, 48, 50, 52, 2, 4, 6, 8, 10, 12, 14, 16, 18, | TRAINS DIVERTED VIA HOLYTOWN
37.1 Loops (Braidhurst Viaduct) 20, 22, 24, 26, 28, 30, 32, 34, 36 (2025)
MIDWEEK ISOLATIONS OF
ALL LINES BLOCKED MOTHERWELL TMD & DERBY SIDINGS
0120 to 0415 Sat PERMITTED WITH 7 WEEKS NOTICE.
0050 to 0415 Mon to Fri
ISOLATION TIMES AT MOTHERWELL
DERBY:
1IN 3 STRATEGY:
0110 to 0415 MSX
0120 to 0400 SO
SC093 (Braidhurst Viaduct) Braidhurst | 36 (2024), 38, 40, 42, 44, 46, 48, 50, 52, 2, 4, 6, 8, 10, 12, 14, 16, 18, | TRAINS DIVERTED VIA HOLYTOWN
37.1A Loops and Mossend North Jn | 20, 22, 24, 26, 28, 30, 32, 34, 36 (2025) POSSESSION TO BE GIVEN UP FOR
THE PASSAGE OF LIGHT DIESELS
ALL LINES BLOCKED AND ECS TO/FROM MOTHERWELL
0045 to 0530 Sat TMD.
0015 to 0530 Mon to Fri
NO MIDWEEK ISOLATIONS
PERMITTED
POSSESSION TO BE GIVEN UP FOR
THE PASSAGE OF THE UTU
SC093 Mossend Loco Holding Sidings | 39, 43, 47, 51, 3,7, 11, 15, 19, 23, 27, 31 & 35 MOSSEND LOCO HOLDING SIDINGS
375 TO BE KEPT CLEAR

Mossend Loco Holding Sidings BLOCKED
0600 to 1800 Wed
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SC107 | Abbeyhill Jn and Haymarket 37,38, 39, 40, 41, 42, 43, 44, 45, 46, 47, 48, 49, 50, 51,52, 1, 2, 3, 4, 5,6, | PLATFORMS 8 & 9 TO BE PROTECTED
43.1-43.8 | West Jn 7,8,9,10, 11, 12,13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, | WHEN NOT PART OF POSSESSION
28, 29, 30, 31, 32, 33, 34, 35, 36

(SC147
60.12) 0100 to 0750 Sun — Platforms to be kept clear on a 1 in 3 rotational ALTERNATE STABLING AVAILABLE IN

basis:
Down/Dn South, Down/Up South, Up/Down North, Up/Up North, All Lines
Waverley Station & Haymarket Plat.0 BLOCKED

Group A (Plat 12 & 13) Wks. 38, 41, 44, 47,50, 1, 4,7, 10, 13, 16, 19, 22,
25, 28, 31, 34 & 37 (2025)

Group B (Plat 14 & 15): 39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26,
29,32 &35

Group C (Plat 16, 16MR, & 17): 40, 43, 46, 49, 52, 3, 6, 9, 12, 15, 18, 21,
24,27, 30, 33 & 36.

Sun/Mon:
PLATFORMS 1, 2, 18, 19 & 20 TO BE KEPT CLEAR (0120 TO 0350)

Midweek:

0045 TO 0405 - South Side (Platforms 12 & 13): PLATFORMS 7, 9, 10,
11,12 & 13 TO BE KEPT CLEAR. ILLUMINATED ‘DO NOT MOVFE’
BOARDS TO BE PLACED ON SETS STABLED IN PLATFORMS 8 & 14.
TRAFFIC TO BE ROUTED VIA THE NORTH SIDE OF WAVERLEY
STATION.

Weeks: 39, 43, 47, 51, 3,7, 11, 15, 19, 23, 27, 31 & 35

0045 TO 0405 - South Side (Platforms 14): PLATFORMS 7, 8, 9, 10, 11 &
14 TO BE KEPT CLEAR. ILLUMINATED ‘DO NOT MOVE’ BOARDS TO
BE PLACED ON SETS STABLED IN PLATFORMS 12 & 13. TRAFFIC TO
BE ROUTED VIA THE NORTH SIDE OF WAVERLEY STATION.

Weeks: 37, 41, 45,49, 1, 5,9, 13, 17, 21, 25, 29 & 33
Continued...

PLATFORM 8 (FOR GROUP B) AND 9
(FOR GROUP C)

START TIMES MAY BE AMENDED
DURING EDINBURGH FESTIVAL TO
ACCOMMODATE LATER RUNNING
SERVICES

Haymarket Depot West End Headshunt to
be kept clear from 0100 to 0750 SUN

South Side (Platforms 12 & 13):
CALEDONIAN SLEEPER: 0M16 TO BE
RETIMED EARLIER BETWEEN
EDINBURGH AND SIGNAL 846 TO
AVOID POSSESSION.

South Side (Platforms 14):
CALEDONIAN SLEEPER: 0M16 TO BE
RETIMED EARLIER BETWEEN
EDINBURGH AND SIGNAL 846 TO
AVOID POSSESSION.
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0045 TO 0405 - North Side (Platform 15): 1, 2, 3, 4, 5, 15, 17, 18, 19 AND
20 TO BE KEPT CLEAR. ILLUMINATED ‘DO NOT MOVE’ BOARDS TO
BE PLACED ON SETS STABLED IN PLATFORMS 6 & 16. TRAFFIC TO
BE ROUTED VIA THE SOUTH SIDE OF WAVERLEY STATION

Weeks: 40, 44, 48, 52, 4, 8, 12, 16, 20, 24, 28, 32 & 36

0045 TO 0405 - North Side (Platform 16): 1, 2, 3, 5, 6, 16, 16MR, 17, 18,
19 AND 20 TO BE KEPT CLEAR. ILLUMINATED ‘DO NOT MOVFE’
BOARDS TO BE PLACED ON SETS STABLED IN PLATFORMS 4 & 15.
TRAFFIC TO BE ROUTED VIA THE SOUTH SIDE OF WAVERLEY
STATION

Weeks: 38, 42, 46, 50, 2, 6, 10, 14, 18, 22, 26, 30 & 34

North Side (Platform 15):
CALEDONIAN SLEEPER: 1B16 TO
ARRIVE 00:39 (VICE 00:36) INTO
SOUTH PLATFORMS. WILL ALSO USE
THE SOUTH PLATFORMS FOR 1S25.

SCOTRAIL: 5G11 TO ARRIVE AFTER
1899/5S599 HAS DEPARTED. PATH
DEPARTING HAYMARKET DEPOT AT
01:42, ARRIVING EDB AT 01:50.

5Y12 ABBEYHILL STOP REMOVED AND
ARRIVES EDB ON SL AT 00:34.
(APPLIES MON — THU NIGHTS)

LNER: 3E03 TO SWITCH TO P2 WHEN
SLEEPER USES SOUTH PLATFORMS.

North Side (Platform 16):
CALEDONIAN SLEEPER: 1B16 TO
ARRIVE 00:39 (VICE 00:36) INTO
SOUTH PLATFORMS. WILL ALSO USE
THE SOUTH PLATFORMS FOR 1S25.

SCOTRAIL: 5G11 TO ARRIVE AFTER
1899/5S599 HAS DEPARTED. PATH
DEPARTING HAYMARKET DEPOT AT
01:42, ARRIVING EDB AT 01:50.

5Y12 ABBEYHILL STOP REMOVED AND
ARRIVES EDB ON SL AT 00:34.
(APPLIES MON — THU NIGHTS)

LNER: 3E03 TO SWITCH TO P2 WHEN
SLEEPER USES SOUTH PLATFORMS
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SC107 Bishopbriggs and Glasgow 37,38, 39,40, 41,42, 43, 44, 45, 46, 47, 48, 49, 50, 51,52, 1, 2, 3, 4,
43.13 Queen St High Level 5,6,7,8,9,10, 11,12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 24,
43.12 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36

0055 to 0735 Sun — Platforms to be kept clear on a 1 in 3 rotational
basis. See below

Group A (Plats 1,2,3): Wks. 37, 40, 43, 46, 49, 52, 3, 6, 9, 12, 15, 18,
21,24, 27, 30, 33 & 36

Group B (Plats 4 & 5): Wks. 38, 41, 44, 47, 50, 1, 4,7, 10, 13, 16, 19,
22,25,28,31&34

Group C (Plats 6 & 7): Wks. 39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20,
23, 26, 29,32 &35

Midweek — Platforms Clear
Mon : Group B (Plat 4 & 5)
Tue : Group C (Plat 6 & 7)
Wed : Group A (Plat 1,2 & 3)
Thu : Group B (Plat 4 & 5)
Fri: Group C (Plat 6 & 7)

ISOLATIONS CAN BE TAKEN AT GLQ HL AS FOLLOWS:

0050-0430 MO
0055-0430 MSX
0105-0430 SO
0055-0715 SUN

ISOLATIONS AT EASTFIELD DEPOT CAN BE TAKEN AS
FOLLOWS:

0130 — 0430 MO
0155 -0430 MSX
0145 - 0430 SO
0145 — 0655 SUN

PLATFORMS TO BE KEPT CLEAR

PLATFORMS TO BE KEPT CLEAR

START TIMES MAY BE AMENDED
DURING EDINBURGH FESTIVAL TO
ACCOMMODATE LATER RUNNING
SERVICES
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SC119 | Perth Station 37, 38, 39, 40, 41, 42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 1, 2,
50.10 3,4,5,6,7,8,9,10, 11,12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22,
23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36
Platform 1 & 2 Sunday 0130 — 0855, Monday - Friday 0130-0510 | PLATFORMS (AND UPL) TO BE KEPT
Platform 3 Wednesday 0130 — 0510 CLEAR
Platform 5,6 Tuesday 0130-0510
Platform 4 and UPL Monday 0130-0510
Platform 7 Sunday 0130- 0845
SC123 | Airdrie Station 46, 06, 18, 30, PLATFORM (AND CARRIAGE SIDINGS) TO
51.3 BE KEPT CLEAR
0055 to 0750 Sunday - Platform 1 & Carriage Sidings
ISOLATIONS CAN BE TAKEN AT AIRDRIE 0100 to 0700 SUN
SC147 | Regional Boundary and Reston | 39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 POSSESSION TO BE GIVEN UP FOR THE
60.1 GSP PASSAGE OF 4505, 2315 DONCASTER
Down BLOCKED 2245 MTO to 0615 TWO IPORT TO MOSSEND AND 6S58, 0138
Up BLOCKED 2340 MTO to 0605 TWO TEES YARD TO DALZELL WORKS. OTHER
On EVEN weeks limits can be extended to cover TW171 (Dn) & TRAINS DIVERTED VIA WCML. COLAS
TW174 (Up) SERVICE 6E92 TO DEPART
OHL times to be advised OXWELLMAINS AT 0634
SC147 | Reston GSP and Grantshouse | 39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 POSSESSION TO BE GIVEN UP FOR THE
60.2 PASSAGE OF 4S05, 2315 DONCASTER

Down BLOCKED 2245 MTO to 0615 TWO
Up BLOCKED 2325 MTO to 0600 TWO

IPORT TO MOSSEND AND 6S58, 0138
TEES YARD TO DALZELL WORKS. OTHER
TRAINS DIVERTED VIA WCML. COLAS
SERVICE 6E92 TO DEPART
OXWELLMAINS AT 0634
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SC147 | Grantshouse and Innerwick | 39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 | POSSESSION TO BE GIVEN UP FOR THE
60.3 PASSAGE OF 4S05, 2315 DONCASTER IPORT TO
Possessions to be split at MOSSEND AND 6S58, 0138 TEES YARD TO
ED467 and ED466 at Down BLOCKED 2250 MTO to 0625 TWO DALZELL WORKS. OTHER TRAINS DIVERTED VIA
Innerwick to avoid trains Up BLOCKED 2315 MTO to 0555 TWO WCML. COLAS SERVICE 6E92 TO DEPART
arriving/departing OXWELLMAINS AT 0634
Oxwellmains. Please
contact Edinburgh DU if the
possession need to merge
with SC147 60.4
SC147 | Innerwick and Dunbar 39,42, 45,48, 51, 2,5, 8,11, 14,17, 20, 23, 26, 29, 32 & 35 | POSSESSION TO BE GIVEN UP FOR
60.4 THE PASSAGE OF 4S05, 2315 DONCASTER
Possessions to be split at Down BLOCKED 2255 MTO to 0630 TWO IPORT TO MOSSEND, 6S58, 0138 TEES YARD TO
ED467 and ED466 at Up BLOCKED 2310 MTO to 0550 TWO DALZELL WORKS, 6B31,1759 INVERNESS TO
Innerwick to avoid trains OXWELLMAINS & 6H51, 0243 OXWELLMAINS TO
arriving/departing INVERNESS.
Oxwellmains. Please OTHER TRAINS DIVERTED VIA WCML.
contact Edinburgh DU if the
possession need to merge
with SC147 60.3
SC147 | Dunbar and Stenton 39,42, 45,48, 51,2,5,8,11,14,17, 20, 23, 26, 29, 32 & 35 | POSSESSION TO BE GIVEN UP FOR
60.5 GSP THE PASSAGE OF 4S05, 2315 DONCASTER

Down BLOCKED 2300 MTO to 0640 TWO
Up BLOCKED 2300 MTO to 0550 TWO

IPORT TO MOSSEND, 6S58, 0138 TEES YARD TO
DALZELL WORKS, 6B31,1759 INVERNESS TO
OXWELLMAINS & 6H51, 0243 OXWELLMAINS TO
INVERNESS.

OTHER TRAINS DIVERTED VIA WCML.
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SC147 | Stenton GSP and Drem Jn | 39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 POSSESSION TO BE GIVEN UP FOR
60.6 THE PASSAGE OF 4S05, 2315 DONCASTER
Down BLOCKED 2355 MTO to 0645 TWO IPORT TO MOSSEND, 6558, 0138 TEES YARD TO
Up BLOCKED 2300 MTO to 0545 TWO DALZELL WORKS, 6B31,1759 INVERNESS TO
OXWELLMAINS & 6H51, 0243 OXWELLMAINS TO
INVERNESS.
OTHER TRAINS DIVERTED VIA WCML.
SC147 | Drem Jn and Prestonpans | 39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 POSSESSION TO BE GIVEN UP FOR
60.7 THE PASSAGE OF 4505, 2315 DONCASTER
Down BLOCKED 0025 to 0605 TWO IPORT TO MOSSEND, 6S58, 0138 TEES YARD TO
Up BLOCKED 2350 MTO to 0530 TWO DALZELL WORKS, 6B31,1759 INVERNESS TO
OXWELLMAINS & 6H51, 0243 OXWELLMAINS TO
INVERNESS.
OTHER TRAINS DIVERTED VIA WCML.
SC147 | Prestonpans and 39,42, 45, 48,51, 2,5,8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 POSSESSION TO BE GIVEN UP FOR
60.8 Monktonhall Jn THE PASSAGE OF 4S05, 2315 DONCASTER
Down BLOCKED 0050 to 0605 TWO IPORT TO MOSSEND, 6558, 0138 TEES YARD TO
Up BLOCKED 2350 MTO to 0520 TWO DALZELL WORKS, 6B31,1759 INVERNESS TO
OXWELLMAINS & 6H51, 0243 OXWELLMAINS TO
INVERNESS.
OTHER TRAINS DIVERTED VIA WCML.
SC147 | Monktonhall Jn and 39,42, 45, 48,51,2,5,8,11, 14, 17, 20, 23, 26, 29, 32 & 35 TRAINS DIVERTED VIA WCML ROUTES.
60.9 Portobello Jn
Down BLOCKED 0035 to 0635 TWO
Up BLOCKED 0035 to 0530 TWO
SC155 | Monktonhall Jn to Millerhill | 39, 42, 45, 48, 51, 2, 5, 8, 11, 14, 17, 20, 23, 26, 29, 32 & 35 POSSESSION TO BE GIVEN UP FOR THE
64. Yard PASSAGE OF 6H51, 0243 OXWELLMAINS TO

Down Goods/East Arr and East Dep/Up Goods BLOCKED
0030 to 0430 TWO

INVERNESS (@MONKTONHALL JN 0345) OVER
THE DOWN GOODS / EAST ARR LINE
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SC164 | Tweedbank Station 38,51,12,25 PLATFORMS TO BE KEPT CLEAR
66.7
0200 to 0400 THU - Platforms 1 & 2 SCOTRAIL ECS STABLES AT
GOREBRIDGE DURING STRATEGY
ACCESS.
SC177 | Leven Station 11, 24, 37, and 50 PLATFORMS TO BE KEPT CLEAR
72.0
0200 to 0400 WED - Platform 1
0200 to 0400 THU — Platforms 2
SC191 | Dundee Station 37,38, 39, 40, 41, 42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 1, PLATFORMS TO BE KEPT CLEAR
76.1 2,3,4,5,6,7,8,9,10, 11,12, 13, 14, 15, 16, 17, 18, 19, 20,
21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36
0100 to 0525 MON - Platforms 1,2, 3 &4
SC191 | Aberdeen Station 37,38, 39, 40, 41, 42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 1, PLATFORMS TO BE KEPT CLEAR
76.9 2,3,4,5,6,7,8,9,10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20,
21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36
ODD WEEKS
0035 to 0840 SUN — Platforms 1,2 & 3
0035 to 0500 MON - Platforms 4 & 5
0130 to 0500 THU — Platforms 6 & 7
EVEN WEEKS
0035 to 0840 SUN — Platforms 6 & 7
0035 to 0500 MON - Platforms 4 & 5
0130 to 0500 THU — Platforms 1, 2 & 3
SC193 | Inverness Station 37, 38, 39, 40, 41, 42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 1, PLATFORMS TO BE KEPT CLEAR
SC195 2,3,4,5,6,7,8,9,10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20,
SC203 21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36 Signals for HGL would be 1387# and 1389#

0100 to 0445 MON — Platform 1

0150 to 0925 SUN — Platform 2 & 3

0110 to 0445 TUES - Platform 4 and Ross shire sidings
0110 to 0445 WED - Platform 5

0110 to 0445 Thurs- Platform 6

0110 to 0445 Fri - Platform 7

giving a worksite from 117m 440 to buffer
ends.

For WCK line it would be clear of 164pts on
RSW to 1430#
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UTU TIMINGS (2025)

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY — WEEK NOS.

SC003, SC107,
SC111, SC123,
SC125, SC111

3Q03 (UTU167 STP) Slateford to Slateford (2000 — 0542)

Transit Slateford Depot - Slateford (RM) TransitSlateford - Haymarket (RM)

Transit Haymarket - Haymarket East Jn - Haymarket Central Jn - Haymarket West Jn - Edinburgh Park - Newbridge Jn
Record Newbridge Jn - Livingston North - Bathgate - Drumgelloch - Airdrie — Coatbridge Sunnyside — Easterhouse —
Shettleston (Opstop) — Carntyne — Bellgrove — Glasgow Queen Street — Finnieston East Jn Record  Finnieston East Jn —
Hyndland East Jn (Opstop) Record Hyndland East Jn (Down Yoker) — Scotstounhill — Yoker — Dalmuir Park Jn

Transit Dalmuir Park Jn - Dumbarton Central (RM) Transit Dumbarton Central - Dalmuir Park Jn

Record Dalmuir Park Jn (Up Yoker) - Yoker — Scotstounhill — Hyndland East Jn

Transit Hyndland East Jn — Hyndland Goops Loop (RM) - Hyndland East Jn Record Hyndland East Jn (Down Singer) —
Anniesland — Westerton — Drumchapel — Singer — Dalmuir — Bowling — Dumbarton Central — Dalreoch (Down Helensburgh)
— Craigendoran Jn — Helensburgh Central (RM) Transit Helensburgh Central - Craigendoran Jn

Record Craigendoran Jn — Dalreoch — Dumbarton Central — Bowling — Dalmuir (Up Singer) — Singer — Drumchapel —
Westerton — Anniesland - Hyndland East Jn (Up Airdrie) — Partick — Finnieston West Jn (Up Airdrie) — Charing Cross —
Glasgow Queen Street Low Level — Bellgrove — Bellgrove Jn (Up Airdrie) — Carntyne — Shettleston (Opstop) — Easterhouse
— Coatbridge Sunnyside — Airdrie — Drumgelloch - Bathgate - Livingston North - Newbridge Jn

Transit Newbridge Jn - Edinburgh Park - Haymarket West Jn - Slateford (RM)Transit  Slateford - Slatford Depot

Dep: 2000 Monday
Arr: 0542 Tuesday

Weeks 37 & 33

SC003, SC107,
SC171, SC147,
SC163, SC165,
SC173, SC164,
SC167,SC169,
SC177

3Q04 (UTU163 STP) Slateford to Slateford (1952 - 0454)

Transit Slateford Depot - Slateford (RM) Transit Slateford - Edinburgh Waverley - Portobello Jn

Record Portobello Jns - Niddrie West Jn (Down Outer Suburban) - Craiglockhart Jn - Gorgie Jn

Transit "Gorgie Jn - Haymarket West Jn - South Gyle - Dalmeny Jn- Dalmeny - North Queensferry - Inverkeithing Central
Jn Record Inverkeithing Central Jn — Inverkeithing North Jn (Down Cowdenbeath) — Dunfermline (Down Line) Cardenden —
Thornton North Jn - Earlseat Jn (Down Main) - Leven(RM) Record Leven (Up Main) - Earlseat Jn

Transit Earlseat Jn - Thornton North Jn - Thornton South Jn - Kirkcaldy PIt.1 (Signal EK835) (RM)

Transit Kirkcaldy PIt.1 - Thornton South Jn - Glenrothes With Thornton - Thornton West Jn

Record Thornton South Jn — Cardenden — Dumfermline Town — Inverkeithing North Jn — Inverkeithing Central Jn

Transit Inverkeithing Central Jn - North Queensferry - Dalmeny - Dalmeny Jn - South Gyle - Haymarket West Jn -
Haymarket PIt.0 (RM)Transit Haymarket PIt.0 - Haymarket Central Jn Record Haymarket Central Jn (Up Inner Suburban) -
Gorgie Jn - Craiglockhart Jn - Niddrie West Jn Transit Niddrie West Jn- Niddrie South Jn- Newcraighall (Op Stop) -
Newcraighall North Jn Record Newcraighall North Jn - Up & Down Main - Newcraighall South Jn - Up Main - Kings Gate Jn
- Up & Down Main - Fushiebridge Jn - Up Main - Tynehead Jn - Up & Down Main - Galabank Jn - Up Main - Bowland Jn -
Up & Down Main - Tweedbank (RM) Transit Tweedbank - Up & Down Main - Bowland Jn

Record Bowland Jn - Down Main - Galabank Jn Transit Galabank Jn - Up & Down Main - Tynehead Jn

Record Tynehead Jn - Down Main - Fushiebridge Jn Transit Fushiebridge Jn - Up & Down Main - Kings Gate Jn

Record Kings Gate Jn - Down Main - Newcraighall South Jn Transit Newcraighall South Jn - Newcraighall North Jn -
Newcraighall - Niddrie South Jn - Slateford Jn - Slateford (RM) Transit Slateford - Slateford Depot

Dep:1952 Tuesday
Arr: 0454 Wednesday

Weeks 37, 09 & 33

SC147, LN600

3Q14 Slateford to Darlington (2103 — 0416)

Transit - Slateford Depot - Slateford (RM) - Craiglockhart Jn - Niddrie West Jn - Portobello Jn - Craigentinny Jn -
Edinburgh(PIt1 RM) @2143/2200 - Calton North Tunnel

Record - Calton North Tunnel (Up Berwick) — Portobello Jn (Up Berwick Line) @2238- Prestonpans (Up Berwick) —
Longniddry — Drem (Up Berwick) @2130 — Dunbar — Grantshouse (UML) (Op Stop) @2359—- Reston — Berwick upon
Tweed Plat 1 (Op Stop) @0035/0125 — Chathill (Op Stop) — Alnmouth — Morpeth (Op Stop) (UML) — Heaton South Jn —
Newcastle East Jn Transit - Newcastle East Jn — King Edwards Bridge — Durham — Darlington — Darlington Up S.S

Dep: 2103 Thursday
Arr: 0416 Friday

Weeks 37, 45, 01, 09,
17, 25, 33
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UTU TIMINGS (Cont’d)...

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY - WEEK NOS.

NW4001 SC031,
SC039, SC059,
SC029, SCO03,
SC007, SCO11,
SC001, SC099

3Q15 (UTU073 STP) Carlisle to (Slateford 2325 — 0555)

Transit Carlisle ‘A’ Siding - Gretna Jn

Record 24 Gretna Jn - Annan - Dumfies - Holywood - Thornhill (OpStop) - Kirkconnel - New Cumnock - Bank Jn - Mauchline -
Kilmarnock (OpStop) - Kilmarnock Station Jn

Transit Kilmarnock Station Jn - Barassie Jn - Barassie DPL (RM)

TransitBarassie DPL - Barassie Jn - Irvine - Kilwinning - Dalry - Glengarnock - Lochwinnoch - Elderslie - Paisley Gilmour St
Transit Paisley Gilmour St - Shields Junction Record 24 Shields Jn (up Clydesdale) - Terminus jn - Larkfield Jn - Polmadie
Clydesdale Loop - Shawfield Jn

Dep: 2325 Wednesday
Arr: 0555 Thursday

Weeks 45 & 17

SC003, SC007,
SC059, SC029,
SC001, SC039,
SC031, SCO11,
NW4001

3Q15 (UTU005 STP) Slateford to Carlisle (2222 — 0518)

Transit Slateford Depot - Slateford - Midcalder Jn - Shotts - Holytown - Uddingston Jn - Rutherglen East Jn - Shawfield Jn
Record 24 Shawfield Jn - Polmadie Clydesdale Loop - Larkfield Jn - Terminus Jn - Shields Jn

Transit Shields Jn - Arleston Jn - Paisley Gilmour St - Elderslie - Lochwinnoch - Dalry - Kilwinning - Irvine - Barassie Jn -
Barassie DPL (RM) Transit Barassie DPL - Drybridge - Kilmarnock

Record 24 Kilmarnock - Kay Park Jn - Kirkonnel - Thornhill (OpStop) - Holywood - Dumfries - Annan - Gretna Jn

Transit Gretna Jn - Carlisle ‘A’ Sidings

Dep: 2222 Tuesday
Arr: 0518 Wednesday
Weeks 45 & 17

NW4001, SC001,
SCO059, SC049,
SC099, SC093,
SCO055,
SC023,5C029
SC099

3Q16 (UTU008 STP) Carlisle to Mossend (0003 — 0619)

Transit Carlisle ‘A’ Siding — Carlisle North JnRecord 8 Carlisle North Jn (DML) — Caldew Jn (DML) — Gretna Jn (DML) —
Lockerbie (DML) — Beattock South JnTransit Beattock South Jn (DPL) (Op Stop) - Beattock North Jn

Record 8 Beattock North Jn (DML) — Beatock Summit - Abington (DML) — Symington — Carstairs South Jn

Record 8 Carstairs South Jn (DML ) - Carstairs (DPL Op Stop) - Carstairs North JnRecord 8 Carstairs North Jn
(DML) — Carluke — Law Jns (DML) — Motherwell (DML) — Uddingston — Cambuslang — Rutherglen East Jn (DFL) — Larkfield Jn
(DFL) — Bridge Street JnTransit Bridge Street Jn - Glasgow Central (RM)

Transit Glasgow Central — Bridge Street Jn Record 8 Bridge Street Jn - Shields Jn (Down Ayr) — Cardonald — Wallneuk
Jn (Down Ayr) — Paisley Gilmour Street (RM) Transit Paisley Gilmour St - Shields jnc - Larkfield jnc - Rutherglen — Newton
Record 24 Newton ( Up Hamilton ) - Blantyre - Hamilton West - Hamilton Central - Single Line - Airbles — Motherwell Transit
Motherwell - Mossend South Jn - Mossend North Jn - Mossend Down Yard

Dep: 0003 Wednesday
Arr: 0619 Wednesday

40, 48, 4,12, 20, 28 &
36

SCO003, SC153
SC171,SC107
SC109, SC110
SC119, SC191

3Q19 (UTU121 STP) Slateford to Slateford (2249 — 0650)

Transit Slateford Depot - Slateford (RM) Transit Slateford - Haymarket (RM)

Transit Haymarket - Haymarket West jn - Newbridge Jn - Winchburgh Jn - Linlithgow - Polmont - Grangemouth - Carmuirs
East Jn Record 16 Carmuirs East Jn - Larbert - Stirling - Dunblane(123m10ch)

Transit Dunblane DPL (123m10c to 123m34c )

Record 16 Dunblane (DM) - Blackford - Hilton - Perth PIt2 (DN Dundee) (OpStop) Barnhill - Errol - Dundee Central Jn
Transit Dundee Central Jn - Dundee (RM) Transit Dundee - Dundee Central Jn

Record 16 Dundee Central Jn (Up Perth) - Errol — Barnhill Transit Barnhill - Tay Viaduct - Orchardbank

Record 16 Orchard Bank - Perth (P1) (Up Dundee) - Dunblane - Stirling (P3) - Larbert - Larbert Jn - Carmuirs East Jn
Transit Carmuirs East Jn - Polmont - Linlithgow - Winchburgh Jn - Newbridge Jn - Haymarket West Jn - Haymarket (RM)
Transit Haymarket - Slateford (RM) Transit Slateford - Slateford Depot

Jn - Newbridge Jn @0545 - Haymarket West Jn — Gorgie Jn @0558 - Slateford (RM) - Slateford Depot @0650

Dep 2249 Thursday
Arr: 0650 Friday

Weeks 44, 08 & 24
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UTU TIMINGS (Cont’d)...

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY - WEEK NOS.

SC093, SC099,
SC001, SC025,
SC123, SC101,
SC103, SC105,
SC107, SC115,
SC141, SC143

3Q31 (UTU180 STP) Mossend to Oban Dn Sdg (2304 — 0459)

Transit Mossend Down Yard - Mossend North Exit - Whifflet South Jn - Whifflet North Jn - Langloan Jn - Carmyle - Rutherglen
East Jn OP -Rutherglen Central Jn Record Rutherglen Central Jn (Down Argyle) — Bridgeton — Glasgow Central Low Level -
Finnieston East Jn Transit Finnieston East Jn - Partick — Hyndland Goods Loop (RM) - Hyndland Goods Loop -Partick Record
Finnieston West Jn - Glasgow Central Low Level — Bridgeton — Rutherglen Central Jn Transit Rutherglen Central Jn -
Rutherglen East Jn OP - Carlmyle - Langloan Jn - Coatbridge Central - Gartsherrie South Jn - Spingburn - Cowlairs West Jn
Cowlairs West Jn - Cowlairs North Jn - Maryhill - Knightswood North Jn - Westerton - Dalmuir - Dumbarton Central -
Craigendoran Jn Record Craigendoran Jn - (U/D West Highland) - Helensburgh Upper - Garelochhead (Down Loop) - Glen
Douglas (Down Loop) - Arrochar & Tarbet (Down Loop) - Ardlui (Down Loop) - Crianlarich (Down Loop) Op Stop - Crianlarich -
Tydrum Lower - Dalmally (Down Loop) - Taynuilt (Down Loop) - Oban 71m22ch Transit Oban 71m22ch - Oban Down Sdgs

Dep: 2304 Wednesday
Arr: 0459 Thursday

Weeks 40, 12 & 36

SC143, SC141

3Q32 (UTU181 STP) Oban Dn Sdg to Fort William Stn Sdg (2128 — 0220)
Transit Oban Down Sdgs - Oban 71m22ch - Taynuilt 58m66ch Record Taynuilt 58m66¢ch (Up Loop) - Taynuilt 58m48ch -
Dalmally 47m04ch Record Dalmally 47m04ch - (Up Loop) - Dalmally 46m67ch

Transit Dalmally 46m67ch - Crianlarich (RM) Transit Crianlarich - Crianlarich Jn

Record Crianlarich Jn - Upper Tyndrum (Down Loop) - Brideg Of Orchy (Down Loop) - Rannoch (Down Loop) Op Stop -
Rannoch - Corrour (Up & Down Single) - Tulloch (Down Loop) - Spean Bridge (Down Loop) - Fort William Jn - Fort William
99m17ch Transit Fort William 99m17ch - Fort William Stn Sdgs

Dep: 2128 Thursday
Arr: 0220 Friday

Weeks 41, 12 & 36

SC141, SC145

3Q33 (UTU182 STP) Fort William JYD to Fort William JYD (1912 — 0048)

Transit Fort William Stn Sdgs - Fort William Jn STP Rec Fort William Jn (Down MLG Fast) - (Start of Single Line)

Record (Start of Single Line) - Banavie - Loch Eil Outward Bound - Glenfinnan 14m51ch (Down Loop) - Arisaig 31m72ch (Down
Loop) - Mallaig Plt1 (RM)Transit Mallaig - Arisaig 32m08chRecord Arisaig 32m08ch (Up Loop) - Arisaig 31m72ch

Transit Arisaig 31m72ch - Glenfinnan 14m64chRecord Glenfinnan 14m64ch (Up Loop) - Glenfinnan 14m51ch

Transit Glenfinnan 14m51ch - Loch Eil Outward Bound - Banavie - Fort William Jn 0Om21chRecord Fort William Jn Om21ch (Up
Line) - Fort William Jn Transit Fort William Jn - Fort William Stn Sdgs

Dep: 1912 Friday
Arr: 0048 Saturday

Weeks 41, 12 & 36

SC141, SC123,
SC135, SC133,
SC115, SC107,
SC103, SC129,
SC131, SC061,
SC029, SCO01,
SC059, SC099

3Q34 (UTU183 STP) Fort William JYD to Mossend (2043 — 0454)

Transit Fort William Stn Sdg - Spean Bridge 90m68ch Record Spean Bridge 90m68ch (Up Loop) - Spean Bridge 90m46c¢ch -
Tulloch 81m73ch Record Tulloch 81m73ch (Up Loop) - Tulloch 81m55ch - Rannoch 64m45ch Record Rannoch 64m45ch (Up
Loop) - Rannoch 64m29ch - Bridge of Orchy 48m74ch Record Bridge of Orchy 48m74ch (Up Loop) - Bridge of Orchy 48m57ch
Transit Bridge of Orchy 48m57ch - Upper Tyndrum 41m33ch Record Upper Tyndrum 41m33ch (Up Loop) - Upper Tyndrum
41m17chTransit Upper Tyndrum 41m17ch - Crianlarich Jn Record Crianlarich Jn (Up Loop) - Crianlarich 36m11ch Transit
Crianlarich 36m11ch - Ardlui 27m56ch Record Ardlui 27m56¢h (Up Loop) - Ardlui 27m40ch - Arrochar & Tarbet Record
Arrochar & Tarbet 19m53ch (Up Loop) - Arrochar & Tarbet 19m36¢h Transit Arrochar & Tarbet 19m36ch - Glen Douglas Loop
15m29y Record Glen Douglas Loop 15m29ch (Up Loop) - Glen Douglas Loop 15m12ch Transit Glen Douglas Loop 15m12ch -
Garelochhead 9m06¢ch Record Garelochhead 9mO06¢ch (Up Loop) - Garelochhead 8m68ch Transit Garelochhead 8m68ch -
Craigendoran Jn -OmO01ch Record Craigendoran Jn - 0m01ch (West Highland Loop) - Craigendoran Jn Transit Dumbarton
Central (RM) Transit Dumbarton Central - Dalreach Jn Record Dalreoch Jn (Down Balloch) - Renton - Balloch (RM) Transit
Balloch - Renton - 16m69ch Record 16m69ch (Up Balloch) - Dalreach Jn Transit Dalreoch Jn - Dumbarton Central - Dalmuir -
Westerton (RM) Transit Westerton - Westerton Jn Record Westerton Jn - Bearsden PIt2 - Hillfoot PIt2 - Milngarvie (RM)
Transit Milngarvie - Hillfoot PIt1 Record Hillfoot PIt1 - Bearsden Plt1 Transit Bearsden - Westerton - Knightswood North Jn (Up
Maryhill) - Maryhill - Cowlairs North Jn - Cowlairs West Jn Transit Cowlairs West Jn - Sighhill East Jn - Bellgrove - High Street
Jn - (Dn City Union) Shields Jn Record Shields Jn (Down Corkerhill) - Corkerhill Depot Jn (Down & Up Canal) - Crookston
(Down Canal) - Paisley Canal (RM) Transit Paisley Canal - Crookston 4m33ch Record Crookston - Corkerhill Depot Jn -
Shields Jn Transit Shields Jn - Terminus Jn - Larkfield Jn - Rutherglen - Langloan jnc- Whifflet - Mossend Down Yard

Dep: 2043 Tuesday
Arr: 0454 Wednesday

Week 37,41 & 13
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UTU TIMINGS (Cont’d)...

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY - WEEK NOS.

SC193, SC119,
SC181, SC171,
SC173, SC183,
SC093, SC103,
SC105, SC101,
SC099, SC045,
SC047, SCO01

3Q35 (UTU075 STP) Inverness Millburn Yard to Mossend Down Yard (2126 —
0557)

Transit Inverness TMD - Millburn Jn - Culloden - Moy - Tomatin - Slochd - Carrbridge - Aviemore - Kincraig - Kingussie -
Dalwhinnie - Dalnaspidal - Dalnacardoch - Blair Atholl - Pitlochry - Dunkeld - Stanley Jn - Perth - Hilton Jn

Record Hilton Jn (Up Line) - Newburgh - Ladybank Branch Loop Jn 0m35ch (Up & Dn Branch) - Ladybank Jn

Transit Ladybank Jn - Ladybank - Thornton North Jn - Glenrothes with Thornton - Cowdenbeath - Dunfirmline Town - Charlestown
Jn Record Charlestown Jn - Alloa (Up & Down Kincardine) - Causewayhead Jn (Up Kincardine) - Stirling PIt.9 - Stirling Middle Jn
Transit Stirling Middle Jn - Larbert Jn - Carmuirs West Jn - Greenhill Lower Jn - Cumbernauld - Garnqueen North Jn

Record Garnqueen North Jn - Gartcosh Jn - Stepps - Sighthill East Jn

Transit Sighthill East Jn - Springburn (RM) Transit Springburn - Stepps - Gartcosh Jn - Gartsherrie South Jn - Coatbridge Jn
Record Coatbridge Jn - Langloan Jn - Carmyle - Rutherglen East Jn (RM)

Transit Rutherglen East - Whifflet - Mossend Down Yard

Dep: 2126 Tuesday
Arr: 05:57 Wednesday

Weeks: 49 & 21

SC203, SC205,
SC193

3Q36 (UTU201) Inverness TMD to Inverness TMD (2124 — 0658)

Transit Inverness Millburn Colas Rail - Inverness Signal 707 (RM) - Millburn Jn Transit Millburn Jn - Welsh's Bridge Jn

Record Welsh's Bridge Jn - (Rose Street Curve) - Rose Street Jn (Up North) - Ness ViaductTransit Ness Viaduct - Clachnaharry -
Clunes - Muir of Ord - Dingwall Jn Record Dingwall Jn (Up and Down Kyle) - Garve PIt2 (Down Loop) (OpStop) - Achnasheen PIt2
(Down Loop) (Op Stop) Record Achnasheen PIt2 (Down Loop) - Strathcarron PIt2 (Down Loop) (OpStop) - Kyle Of Lochalsh
63m43ch (RM) Transit Kyle Of Lochalsh - Strathcarron 46m01ch Record Strathcarron 46m01ch (Up Loop) - Strathcarron
45m62ch Transit Strathcarron 45m62ch - Achnasheen 27m77ch Record Achnasheen 27m77ch (Up Loop) - Achnasheen
27mb54ch Transit Achnasheen 27m54ch - Garve 11m71ch Record Garve 11m71ch (Up Loop) - Garve 11m52ch Transit Garve
11m52ch - Dingwall Jn Record Dingwall Jn - (Up Loop) - Dingwall PIt2 - Dingwall 18m44ch Transit Dingwall 18m44ch - Muir Of
Ord 13m22ch Record Muir Of Ord 13m22ch (Up Loop) - Muir Of Ord 12m70ch Transit Muir Of Ord 12m70ch - Ness Viaduct
0m36¢ch Record Ness Viaduct 0Om36¢h (Down North) - Rose Street Jn Transit Rose Street Jn - Millburn Jn - Inverness Signal
707 (RM) - Inverness Millburn Colas Rail

Dep: 2124 Thursday
Arr: 0658 Friday

Weeks 4 & 28

SC093, SCO015,
SC001, SC099,
SC103, SC105,
SC119, SC193

3Q37 Mossend Down Yard to Inverness Millburn C. Rail (2226 — 0705)

Transit Mossend Down Yard - Whifflet North Jn - Langloan Jn - Carmyle - Rutherglen (RM)

Transit Rutherglen - Rutherglen East Record Rutherglen East Jn (Up Carmyle) - Carmyle - Langloan Jn Up Coatbridge Curve) -
Coatbridge Jn Transit Coatbridge Jn - Coatbridge Central - Gartsherrie South Jn

Record Gartsherrie South Jn - Gartcosh Jn Transit Gartcosh Jn - Springburn (RM) Transit Springburn - Sighthill East Jn Record
Sighthill East Jn (Up Stepps) - Stepps - Gartcosh Jn - Garnqueen North Jn Transit Garnqueen North Jn - Cumbernauld - Greenhill
Lower Jn - Carmuirs West Jn - Larbert Jn - Larbert - Stirling - Dunblane - Blackford - Gleneagles - Hilton Jn - Perth South Jn
Record Perth South Jn 150m1342y (Down Fast) - Perth PIt7 (Down Main) - Stanley Jn - Dunkeld & Birnam PIt2 (Down Loop) (Op
Stop) - Pitlochry PIt2 (Down) - Blair Atholl 34m77ch(Down Line) - Dalnacardoc - Dalnaspidal - Dalwhinnie PIt2 - Dalwhinnie Transit
Dalwhinnie 58m65ch - Kingussie - Aviemore - Carrbridge - Slochd - Tomatin - Moy - Culloden - Millburn Jn - Inverness TMD

Dep: 2226 Wednesday
Arr: 0705 Thursday

Weeks 48 & 20

SC093, SCO015,
SC001, SC131,
SC123, SC103,
SC107, SC109,
SC119, SC193,
SC029

3Q38 (UTU074B STP) Mossend to Inverness TMD (2253 — 0705)

Transit Mossend Down Yard - Mossend East (RM) Transit Mossend East - Newton - Rutherglen - Shields (RM)

Record Shields Jn (Up City Union) - Shields Road - High Street Jn Transit High Street Jn - Bellgrove - Bellgrove Jn

Record Bellgrove Jn (Up Springburn) - Springburn PIt1 (Up Springburn) - Cowlairs West Jn Transit Cowlairs West Jn -
Bishopsbriggs - Lenzie - Croy - Greenhill Upper Jn - Greenhill Lower JnTransit Greenhill Lower Jn - Carmuirs West Jn - Larbert Jn
- Larbert - Stirling - Dunblane - Blackford - Gleneagles - Hilton Jn — Perth Transit Perth - Stanley Jn Record Stanley Jn - Dunkeld
and Birnam — Pitlochry Transit Pitlochry - Blair Atholl - Dalnacardoch — Dalwhinnie Record Dalwhinnie 58m66¢ch (Up & Down
Single) - Kingussie PIt1/Main - Kincraig - Aviemore PIt1 (Down & Up) (Op Stop) - Carrbridge PIt1 - Slochd - Tomatin - Culloden -

Millburn Jn - Welsh's Bridge Jn Transit Welsh's Bridge Jn - Inverness TMD

Dep: 2253 Wednesday
Arr: 0705 Thursday

Weeks 04 & 28
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UTU TIMINGS (Cont’d)...

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY — WEEK NOS.

SC193, SC203

3Q41 (UTU202 STP) Inverness TMD to Wick Dn Sdg (2124 — 0518)

Transit Inverness TMD - Millburn Jn (RM) Transit Millburn Jn - Rose Street Jn - Ness viaduct Record Ness Viaduct - Muir Of
Ord (Down Loop) - Dingwall (Down Loop)(OP) Record Dingwall (Down Loop)(OP) - Invergordon (Down Loop) - Tain (Down
Loop) (OP) Record Tain - Ardgay (Down Loop) - Lairg (Down Loop)(OP)Record Lairg (Down Loop) - Rogart (Down Loop) -
Brora (Down Loop)(OP) Record Brora (Down Loop) - Helmsdale (Down Loop)(OP) Transit Helmsdale 101m55ch - Forsinard
125m56¢h Record Forsinard 125m56¢h (Down Loop) - Forsinard 125m77ch Transit Forsinard 125m77ch - Georgemas Jn
147m10ch Record Georgemas Jn (Up & Down Main) - Georgemas Jn 147m34ch Transit Georgemas Jn - Wick Down Sdg

Dep: 2124 Thursday
Arr: 0518 Friday

Weeks 48 & 20

SC203

3Q42/3Q43 (UTU204 STP) Wick Dn Sdg to Inverness TMD (2000 — 0448)

Transit Wick Station Sdg - Wick 161m17ch Record Wick 161m17ch - Georgemas Junction 147m34ch

Transit Georgemas Junction 147m34ch - Georgemas Jn 147m20ch Record Georgemas Jn 147m20ch (OmO0Och) - Thurso
(RM) Transit Thurso - Georgemas Jn 147m34ch (RM on Wick Single)

STP Rec Georgemas Jn 147m34ch (Up Loop) Record (End Of Up Loop) - Altnabreac — Forsinard (Up Loop)(OP)

Record Forsinard — Helmsdale (Up Loop) (OP) — Helmsdale 101m32ch Transit Helmsdale 101m32ch - Brora 90m65ch
Record Brora 90m65ch (Up Loop) - Brora 90m42ch Transit Brora 90m42ch - Rogart 77m08ch

Record Rogart 77m08ch (Up Loop) - Rogart 76m61ch Transit Rogart 76m61ch - Lairg 67m07ch (Up Loop) - Lairg 66m62ch
Transit Lairg 66m62ch - Ardgay 58m03ch

Record Ardgay 58m03ch (Up Loop) - Ardgay 57m51ch Transit Ardgay 57m51ch - Tain 44m39ch (Up Loop) - Tain 44m13ch
Transit Tain 44m13ch - Invergordon 31m49ch (Up Loop) - Invergordon 31m17ch

Transit Invergordon 31m17ch - Dingwall - Muir of Ord - Clunes - Clachnaharry - Rose Street - Millburn Jn (RM)

Transit Millburn Jn - Inverness TMD

Dep: 2000 Friday
Arr: 0448 Saturday

Weeks 48 & 20

SC003, SC107,
SC147, SC171,
SC113, SC191,
SC167

3Q45 (UTU132) Slateford to Aberdeen (2242 — 0707)

Transit Slateford Yard - Slateford (RM) Transit  Slateford - Craiglockhart Jn - Niddrie West Jn - Portobello Jn - Abbeyhill Jn
- Edinburgh Waverley Record 16 Edinburgh Waverley - Mound Tunnel (Dn North) - Princes St Gardens - Haymarket PIt2
Haymarket East Jn (Dn North) Haymarket Central Jn (Dn North) - Haymarket West Jn (Dn Fife) - South Gyle - Dalmeny Jn -
Dalmeny (RM) Transit Dalmeny - Dalmeny Jn Record 16 Dalmeny - Dalmeny Jn (Up Winchburgh) - Winchburgh Jn (RM)
Record 16 Winchburgh Jn (Dn Winchburgh) - Dalmeny Jn Transit Dalmeny Jn - Dalmeny Record 16 Dalmeny Jn (Dn Fife) -
North Queensferry - Inverkeithing - Inverkeithing East Jn - Dalgety Bay - Aberdour - Burntisland - Kinghorn - Kirkcaldy -
Thornton South Jn - Thornton North Jn - Markinch - Ladybank Jn (Dn Fife) - Springfield - Cupar - Leuchars - Tay Bridge South
- Dundee Central Jn - Dundee PIt4 (OpStop) - Camperdown Jn - Broughty Ferry - Balmossie - Monifieth - Barry Links - Golf
Street - Carnoustie - Arbroath -Inverkeilor - Usan - Montrose South - Montrose (OpStop) - Craigo - Laurencekirk - Carmont -
Stonehaven - Newtonhill - Portlethen - Craiginches South - Aberdeen Ferryhill Jn - Aberdeen PIt7 (RM) Transit Aberdeen -
Aberdeen Sig A27 (RM) TransitAberdeen Sig A27 - Aberdeen Clayhills

Dep: 2242 Wednesday

Arr: 0707 Thursday

Weeks 52, 16, & 32

SC003, SC107,
SC147, SC171,
SC113, SC191,
SC167

3Q46 (UTU133) Aberdeen to Slateford (2240 — 0530)

Transit Aberdeen Clayhills CMD - Aberdeen SIG A27 (RM) Transit Aberdeen SIG A27 - Aberdeen P6 (RM) Record 16
Aberdeen PIt (Up Main) - Aberdeen Ferryhill Jn - Craiginches South - Portlethen - Newtonhill - Stonehaven - Carmont -
Laurencekirk - Craigo - Montrose - Montrose South Transit (30mph) Montrose South - Usan Jn Record 16 Usan Jn (up Main)
- Inverkeilor - Arbroath - Carnoustie - Golf Street - Barry Links - Monifieth, Balmossie - Broughty Ferry - Camperdown Jn -
Dundee (PIt1) (OpStop) - Dundee Central Jn (Up Fife) - Tay Bridge South - Leuchars - Cupar - Springfield - Ladybank
(OpStop) - Markinch - Thornton North Jn - Thornton South Jn (up Fife) - Kirkcaldy - Kinghorn - Burntisland - Aberdour -
Dalgety Bay - Inverkeithing East Jn - Inverkeithing - North Queensferry - Dalmeny - Dalmeny Jn - South Gyle - Haymarket
West Jn (Up North) - Haymarket East Jn - Haymarket PIt1 - Princes St Gardens - Mound Tunnel Transit Mound Tunnel -
Edinburgh (RM) Transit Edinburgh - Haymarket East - Slateford (RM) Transit Slateford - Slateford Depot

Dep: 2240 Thursday
Arr: 0530 Friday

Weeks 52, 16 & 32
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UTU TIMINGS (Cont’d)...

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY - WEEK NOS.

SCO003, SCO005,
SC107, SCO01,
SC011, SCO07

3Q47 (UTU158) Slateford to Slateford (2154 — 0556)

Transit Slateford Yard - Slateford Jn Record 16 Slateford Jn - Slateford - Kingsknowe - Wester Hailes - Curriehill -
Kirknewton - Midcalder Jn - Auchengray - Carstairs East Jn - Carstairs (Platform 1)

Transit Carstairs (Platform 1) - Lanark Jn - Carluke - Law South Jn

Record 16 Law South Jn (Law Down Passenger Loop) Law Jn - (Down Holytown) - Wishaw Central - Holytown Jn
Transit Holytown Jn — Holytown Record 16 Holytown - Mossend East Jn - Mossend West Jn - Uddingston Jn

Transit Uddingston Jn - Newton East Jn - Newton (RM) Transit Newton - Newton East Jn - Uddingtston Jn

Record 16 Uddingston Jn - Bellshill - Mossend West jn - Mossend East jn - Holytown - Holytown Jn (Up Shots) - Shotts -
Benhar Jn - Livingston South - Midcalder Jn (RM)

Record 16 Midcalder Jn (Dn Shotts) - Livingston South - Benhar Jn - Shotts - Holytown (RM)

Transit Holytown - Holytown Jn Record 16 Holytown Jn - (Up Holytown) - Wishaw - Law jn

Transit Law Jn - Carluke - Lanark Jn - Carstairs - Carstairs East Jn

Record 16 Carstairs East Jn (Down Midcalder) - Auchengray - Midcalder Jn - Kirknewton - Curriehill - Kingsknow - Slateford
- Haymarket East Jn Transit Haymarket East Jn - Haymarket (RM)

Transit Haymarket - Haymarket East Jn Record 16 Haymarket East Jn - Slateford Jn

Transit Slateford Jn - Slateford (RM)Transit Slateford - Slateford Yard

Dep: 2154
Wednesday
Arr: 0556 Thursday

Weeks 44, 08 & 24

SC003, SC171,
SC147, SC107,
SC106, SC103,
SC105

3Q50 (UTUO009)Slateford to Slateford (2250 — 0557)

Transit Slateford Depot - Slateford (RM) Transit Slateford - Millerhill (RM) Transit Millerhill - Edinburgh PIt.11 - Down
South - Princes St Gardens Record 16 (8)Princes St Gardens (Dn South) - Haymarket Plt4 - Haymarket East Jn - Haymarket
West Jn (Dn E&G) - Newbridge Jn -Winchburgh Jn - Polmont Jn - Falkirk High - Greenhill Upper Jn - Croy - Gartshore (Dn
E&G) - Lenzie, Cadder (Dn E&G) Bishopbriggs - Cowlairs West Jn - Cowlairs South Jn (Dn E&G) - Glasgow Queen Street
HL (RM) Transit Glasgow Queen Street HL - Cowlairs South Jn - Sighthill West Jn - Springburn (RM)

Transit Springburn - Sighthill West Jn Record 16 Sighthill West Jn - Cowlairs South Jn,Transit Cowlairs South Jn,
Glasgow Queen Street HL (RM)Record 16 Glasgow Queen Street HL (Up E&G - Cowlairs South Jn - Cowlairs West Jn -
Bishopbriggs, Cadder (Up E&G) - Lenzie, Gartshore (Up E&G) - Croy - Greenhill Upper Jn - Falkirk High - Polmont Jn -
Linlithgow - Winchburgh Jn - Newbridge Jn -Haymarket West Jn (Up South) - Haymarket PIt3 (Up South) - Princes St Garden
Transit Princes St Gardens - Edinburgh (RM)TransitEdinburgh - Slateford (RM) Transit Slateford - Slateford Depot

Dep: 2250 Friday
Arr: 0557 Saturday

Weeks 44, 08 & 24

SC147, SC107,
SC109, SC093,
SC119

3Q51 (UTU134 STP) Slateford to Slateford (2250 — 0645)

Transit - Slateford Yard - Slateford (RM) — Craiglockhart Jn — Newcraighall - Millerhill Yd (RM) — Newcraighall — Portobello
Jn - Edinburgh @2358/005Record - Edinburgh (Dn South) - Princes St Gardens — Haymarket @0009 - Haymarket East Jn
- Haymarket West Jn (Dn E&G) - Newbridge Jn - Winchburgh Jn @0032 - Linlithgow - Polmont Jn (Dn Grahmston) @0052 -
Grangemouth Jn - Carmuirs East Jn - Carmuirs West Jn (Up Perth) - Greenhill Lower Jn @0111 - Cumbernauld - Garnqueen
North Jn - Gartsherrie South Jn @0134 - Coatbridge Jn (Up Coatbridge) - Whifflet South Jn - Mossend North Jn @0145 -
Mossend South Jn - Motherwell (RM) @0153/0233 - Motherwell (Dn Coatbridge) - Mossend South Jn @0239 - Mossend
North Jn - Mossend - Whifflet South Jn - Whifflet North Jn - Coatbridge Jn - Coatbridge Central (Dn Main) @0250 -
Gartsherrie South Jn - Garnqueen North Jn (Dn Perth) - Cumbernauld @0303 - Greenhill Lower Jn - Carmuirs West Jn
@0322 - Larbert Jn Transit - Larbert Jn @0324 - Larbert (RM) - Larbert - Larbert Jn @0342 Record - Larbert Jn - Carmuirs
West Jn Transit - Carmuirs West Jn (Up Perth) - Greenhill Lower Jn - Greenhill Upper Jn @0402 Record - Greenhill Upper
Jn - Croy - Lenzie — Cadder (Down Loop) @0425/0442 Transit - Lenzie - Croy - Greenhill Upper Jn @0507 - Greenhill Lower
Jn - Carmuirs West Jn Record - Carmuirs West Jn (Up Grahmston) - Carmuirs East Jn - Camelon - Falkirk Grahamston -
Grangemouth Jn @0520 - Polmont Jn (Up E&G) - Linlithgow - Winchburgh Jn - Newbridge Jn @0600 - Haymarket West Jn
Transit - Haymarket West Jn (Up South) @0613 - Craiglockhart - Slateford - Slateford Yard @0648

Dep: 2250 Friday
Arr: 0645 Saturday

Weeks 52, 16 & 32

Electronic copy - uncontrolled when printed. Next scheduled issue 28t March 2025




Network Rail
Scotland

Engineering Access Statement 2025 Version : 4.2
Final Principal and Final Subsidiary Rules

Section 5 — Possession Strategy Page 19 of 39

Date: 7" February 2025

UTU TIMINGS (Cont’d)...

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY - WEEK
NOS.

SC193, SC195,
SC191

3Q53 (UTU136A STP) Inverness to Aberdeen Clayhills (2305 — 0315)

Transit Inverness Millburn Colas Rail - Inverness Signal 707 (RM) - Millburn Jn - Welsh's Bridge Jn - Inverness (RM) -Welsh's Bridge
Jn - Millburn Jn Record Millburn Jn (Up & Down East) — Inverness Airport Plt.1 (LH Running) - Nairn PIt.2 (Up Loop) (RH
Running) - Nairn East Transit Nairn East - Forres 119m58c RecordForres (Up Loop) (LH Running) - Forres 0Om65ch Transit Forres
0m65ch - Elgin West Record Elgin West - Elgin PIt1 (LH Running) - Elgin East

Transit Elgin East - Keith 30m34ch Record Keith 30m34ch (Main Line) (LH Running) - Keith 52m48ch

Transit Keith 52m48ch - Huntly 40m78ch Record Huntly 40m78ch Up Slow) - Huntly PIt2 - Huntly 40m42ch (Single) Kennethmont
(Up) — Insch PIt2 — 27m31ch Transitinsch 27m31ch - Inverurie North Jn 17m30chRecordInverurie North Jn 17m30ch - Up Fast -
Inverurie PIt. 2 - Up Fast - Dyce PIt.2 - Up Fast - Berryden Jn Om 75chTransitBerryden Jn Om 75ch - Hutcheon St Tunnel - Aberdeen
00m15ch Record Aberdeen 00m15ch - Aberdeen PIt6 - Aberdeen OMP Transit Aberdeen 240m65ch - Ferryhill (Up/Dn) - Aberdeen
Sig A27 (RM) Transit Aberdeen Sig A27 - Aberdeen Clayhills Depot

Dep: 2305 Friday
Arr: 0315 Saturday

Weeks: 4 & 28

SC193, SC195,
SC191

3Q54 (UTU136A) Inverness - Aberdeen (2237 — 0600)

Transit Inverness Millburn Colas Rail - Inverness Signal 707 (RM) - Millburn Jn - Welsh's Bridge Jn - Inverness (RM) -Welsh's
Bridge Jn - Millburn Jn Record Millburn Jn (Up & Down East) — Inverness Airport Plt.1 (LH Running) - Nairn PIt.2 (Up Loop)
(RH Running) - Nairn East Transit Nairn East - Forres 119m58c Record Forres (Up Loop) (LH Running) - Forres 0Om65ch Transit
Forres Om65ch - Elgin West Record Elgin West - Elgin PIt1 (LH Running) - Elgin East

Transit Elgin East - Keith 30m34ch Record Keith 30m34ch (Main Line) (LH Running) - Keith 52m48ch

Transit Keith 52m48ch - Huntly 40m78ch Record Huntly 40m78ch Up Slow) - Huntly PIt2 - Huntly 40m42ch (Single) Kennethmont
(Up) — Insch PIt2 — 27m31ch Transit Insch 27m31ch - Inverurie North Jn 17m30ch Record Inverurie North Jn 17m30ch - Up Fast -
Inverurie PIt. 2 - Up Fast - Dyce PIt.2 - Up Fast - Berryden Jn Om 75ch Transit Berryden Jn Om 75ch - Hutcheon St Tunnel -
Aberdeen 00m15ch Record Aberdeen 00m15ch - Aberdeen PIt6 - Aberdeen OMP Transit Aberdeen 240m65ch - Ferryhill (Up/Dn) -
Aberdeen Sig A27 (RM) Transit Aberdeen Sig A27 - Aberdeen Clayhills Depot

Dep: 2237 Friday
Arr: 0600 Saturday

Weeks 4 & 28

SC193, SC195,
SC191

3Q54 (UTU136B) Aberdeen — Inverness (1830 — 2256)

Transit Aberdeen Clayhills Depot - Ferryhill (Up/Down) - Aberdeen Signal A27 (RM)

Transit Aberdeen Signal A27 - Aberdeen 240m65ch - Aberdeen PIt7 Record Aberdeen PIt7 S&N - Aberdeen Om15ch - Dyce PIt1 -
Insch PIt1 - Kennethmont 33m04chTransit Kennethmont 33m04ch - Huntly 40m42ch Record Huntly 40m42ch - Huntly PIt1 (LH
Running) - Keith 52m48ch (Loop) - Keith 30m34ch (Single) - Elgin 12m33ch (DPL) - Elgin PIt2 (LH Running) - Elgin 12m01ch
(Single) - Forres (Single) (LH Running) - Nairn East (Main) - Nairn PIt1 (RH Running) - Nairn West Transit Nairn West - Inverness
Airport Record Inverness Airport (Plat 2) (LH Running) Transit Inverness Airport - Millburn Jn - Welsh's Bridge Jn - Inverness
(RM) - Welsh's Bridge Jn - Millburn Jn - Inverness Signal 707 (RM) - Inverness Millburn Colas

Dep: 1830 Sunday
Arr: 2256 Sunday
Week 5 & 29

SC093, SC119,
SC183, SC193

3Q56 (UTUO076) Inverness TMD to Mossend (0048 — 0544)

Transit Inverness Millburn Colas Rail - Inverness Signal 707 (RM) - Millburn Jn - Welsh's Bridge Jn - Inverness (RM) -Welsh's Bridge
Jn - Millburn Jn — Culloden Transit Culloden - Moy 103m23chRecord Moy 103m23ch (Loop) -Moy 102m71ch - Tomatin 99m12ch
Record Tomatin 99m12ch (Loop) - Tomatin 98m60ch Transit Tomatin 98m60ch - Slochd 95m46¢ch Record Slochd 95m46¢ch (Loop)
- TransitSlochd 95m14ch - Carrbridge 90m15ch Record Carrbridge 90m15ch (Loop) - Carrbridge PIt2 - Carrbridge 89m71ch Transit
Carrbridge 89m71ch - Aviemore 83m49ch Record Aviemore 83m49ch (Up Loop) - Aviemore PIt2 - Aviemore 83m09ch - Kincraig
77m56¢h Record Kincraig 77m56¢h (Up Loop) - Kincraig 77m23ch Transit Kincraig 77m23ch - Kingussie 71m60ch Record
Kingussie 71m60ch (Up Line) - Kingussie PIt2 - Kingussie 71m27ch Transit Kingussie 71m27ch - Dalwhinnie 58m65ch Record
Dalwhinnie 58m65ch (Up Line) - Dalwhinnie PIt1 - Dalnaspidal - Dalnacardoc - Blair Atholl Plt1 - Blair Atholl 34m77ch Transit Blair
Atholl 34m77ch - Pitlochry 28m41ch Record Pitlochry 28m41ch (Up Line) - Pitlochry PIt1 - Pitlochry 28m16ch - Dunkeld & Birnam
15m45ch Record Dunkeld & Birnam 15m45ch (Up Loop) - Dunkeld & Birnam PIlt1 - Dunkeld & Birnam 15m21ch Transit Dunkeld &
Birnam 15m21ch - Stanley Jn Record Stanley Jn (Up Main) - Perth PIt4 - Perth 150m1342yTransit Perth - Hilton Jn - Gleneagles -
Dunblane - Stirling PIt 3 - Stirling South Jn Signal SM61 (RM) STP RecStirling South Jn - Stirling Plt 6 ( Down Kincardine ) -
Causewayhead Jn STP Tra Causewayhead Jn - Cambus West Jn STP RecCambus Loop STP Tra Cambus East Jn - Alloa Loop
STP Rec Alloa Loop STP TraAlloa Loop - Kincardine - Charlestown Jn - Dunfermline Town PIt 1 (RM) - Kincardine - Alloa - Stirling -
Larbert - Carmuirs West Jn - Cumbernauld - Coatbridge Central - Mossend Yard

Dep: 0048
Tuesday
Arr: 0544 Tuesday

Weeks 5 & 29
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UTU TIMINGS (Cont’d)...

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY — WEEK NOS.

SC093, SC109,
SC107, SC103,
SC129, SC123,
SC131, SC059,
SC001, SCO031,
SC039,SC087,
SC099

3Q58 & 3Q59 (UTU135) STP Mossend to Mossend (2209 — 0441)

Transit Mossend Down Yard - Cowlairs - Greenhill Lower jnc (RM)

Transit Greenhill Lower jnc (RM) - Greenhill Upper - Bishopbriggs - Cowlairs West Jnc

Record Cowlairs West Jn, Sighthill West Jn, Springburn, Barnhill, Alexandra Parade, Duke Street, Bellgrove Jn

Transit Bellgrove Jn, High St Jn Record High Street (Down City Union) - Shields Road - Shields Jn (Chord Line) - Shields
Jn Transit Shields Jn - Glasgow Central (RM) Transit Glasgow Central - Eglinton Street Jn

Record Eglinton Street Jn - Muirhouse South Jn — Busby Jn - Barrhead - Lugton — Kilmarnock (RM)

Transit Kilmarnock - Lochridge Jn Record Lochridge Jn — 13m12ch Transit 13m12ch) - Barrhead

Record Barrhead — Busby Jn - Muirhouse South Jn - Eglinton Street Jn Transit Eglinton Street Jn - Glasgow Central (RM)
Transit Glasgow Central - Rutherlglen - Whifflet - Mossend Down Yard

Dep: 2209 Tuesday
Arr: 0441 Wednesday
Weeks 5 & 29

SCO055, SC051,
SC049, SC029,
SCO059, SC065,
SC067, SCO031,
SC001, SC053

3Q61 (UTU168) Falkland S.S to Slateford Depot (1925 — 0457)

Transit Falkland SS — Prestwick Town — Barassie Jn — Irvine — Kilwinning — Dalry — Lochwinnoch — Elderslie — Paisley
Gilmour Street — Shields Jn — Larkfield Jn — Rutherglen East Jn — Newton West Jn (Up North Connecting Line) -
Newton(Plat 2) - Newton Turnback Siding (RM) Transit Newton Turnback Siding - Newton(Plat 1) - Newton Kirkhill Jn
Record Newton Kirkhill Jn - Kirkhill, Burnside, Croftfoot, Kings Park, Cathcart East Jn, Cathcart West Jn, Langside,
Pollokshaws East, Shawlands, Maxwell Park, Pollokshields West, Muirhouse Central Jn, Terminus Jn

Transit Terminus Jn, Shields Jn, Gower Street Jn, Helen Street Jn, Cardonald, Cardonald Jn, Hillington East, Hillington
West, Arkleston Jn, Record Arkleston East Jn (Down Gourock) — Paisley Gilmour Street — Port Glasgow — Wemyss Bay Jn
(Down Gourock) — Greenock Central — Gourock (RM) Record Gourock - Greenock Central — Wemyss Bay Jn (RM)
Record Wemyss Bay Jn, Whinhill, Drumfrochar, Branchton, I.B.M., Dunrod, Inverkip, Wemyss Bay (Plat 1) (RM)

Transit Wemyss Bay, Inverkip, Dunrod Record Dunrod Loop Transit Dunrod, |.B.M., Branchton, Drumfrochar, Whinhill,
Wemyss Bay Jn Record Wemyss Bay Jn — Up Wemyss Bay - Wemyss Bay Jn Record Wemyss Bay Jn — Port Glasgow —
Paisley Gilmour Street (Up Gourock) — Arkleston East Jn Transit Arkleston Jn, Hillington West, Hillington East, Cardonald
Jn, Cardonald, Helen Street Jn, Gower Street Jn, Shields Jn, Terminus Jn, Muirhouse Central Jn

Record Muirhouse Central Jn, Pollokshields West, Maxwell Park, Shawlands, Pollokshaws East, Langside, Cathcart West
Jn, Cathcart, Cathcart North Jn, Mount Florida, Crosshill, Queens Park (Strathclyde), Pollokshields East, Muirhouse North
Jn, Eglinton St Jn Transit Eglinton Street Jn - Glasgow Central (RM) Transit Glasgow Central - Eglinton Street Jn

Record Eglinton St Jn, Muirhouse North Jn, Pollokshields East, Queens Park (Strathclyde), Crosshill, Mount Florida,
Cathcart North Jn, Cathcart, Cathcart West Jn, Muirend, Williamwood, Whitecraigs, Patterton, Neilston (RM)Record
Neilston, Patterton, Whitecraigs, Williamwood, Muirend, Cathcart West Jn, Cathcart East Jn, Kings Park, Croftfoot,
Burnside, Kirkhill, Newton West Jn Transit Newton West Jn, Uddingston - Holytown - Midcalder Jn - Slateford - Slateford
Depot

Dep: 1925 Monday
Arr: 0457 Tuesday

Weeks: 45 & 17

SC003, SCO001,
SC029, SC059,
SC087, SCO07,
SC039

3Q62 (UTU089) Slateford to Falkland (1110 — 2010) — Formerly STP UTU089

Transit "Slateford Depot - Slatford - Midcalder Jn - Carstairs East Jn - Carstairs - Law Jn - Morthewell - Uddington Jn -
Newton East Jn - Rutherglen East Jn - Shawfield Jn - Terminus Jn - Shields Jn - Arkleston Jn -

Paisley Gilmour Street - Dalry - Barassie Jn -Falkland Jn - Ayr (Opstop)"

Record Ayr — Dalrymple Jn - Kilkerran — Girvan (Down) (Opstop) — Barrhill (Down) — Glenwhilly (Down) — Dunragit (Down)
— Stranraer (RM) Transit Stranraer — Dunragit Record Dunragit (Up)

Transit Dunragit — Glenwhilly Record Glenwhilly (Up) Transit Glenwhilly — Barrhill Record Barrhill (Up) Transit Barrhill —
Girvan Record Girvan (Up) Transit Girvan — Kilkerran Record Kilkerran (UPL) Transit Kilkerran — Dalrymple Jn Record
Dalrymple Jn — Ayr Transit Ayr - Falkland Jn (RM) Transit Falkland Jn - Newton Jn Record Newton Jn - Annbank -
Mauchline Jn (RM) Transit Mauchline Jn - Annbank - Newton-on-Ayr - Barassie - Barassie Jn Record Barassie Jn -
Kilmarnock(RM)Transit Kilmarnock - Barassie Jn - Falkand Jn - Falkland SS

Dep: 1110 Sunday
Arr: 2010 Sunday

Weeks 45 & 17
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UTU TIMINGS (Cont’d)...

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY - WEEK NOS.

SC093, SC099,
SC001,SC059,
SCO073

3Q74 (UTUO88A) Mossend to Mossend (2152 — 0647)

Transit Mossend Down Yard - Whifflet South Jn - Whifflet North Jn - Langloan Jn - Carmyle - Rutherglen East Jn -
Shawfield - Larkfield Jn - Eglinton St Jn- Glasgow Central(RM) Transit Glasgow Central - Bridge St Jn - Shields jnc -
Wallneuk jnc (approx 2339) Record Wallneuk Jn - Paisley Gilmour Street P4 — Johnstone — Lochwinnoch — Dalry —
Kilwinning (Down Largs) — Stevenston - Saltcoats — Ardrossan South Beach (Up & Down Largs) — West Kilbride — Fairlie —
Largs (RM) Transit Largs — Fairlie — Hunterston Jn Record Hunterston Jn (Up Freight) — Ardrossan South Beach Record
Ardrossan South Beach — Stevenston — Kilwinning Jn Transit Kilwinning Jn — Brownhill UPL (RM)

Transit Brownhill UPL — Kilwinning Record Kilwinning (Dn Ayr) — Irvine — Barassie — Troon — Prestwick Town - Falkland Jn
(Dn Ayr) STP Rec Falkland Jn (Dn Ayr) - Newton Jn Record Newton Jn (Dn Ayr) - Ayr (RM) Record Ayr — Newton Jn
(Up Ayr) STP Rec Newton Jn (Up Ayr) - Newton on Ayr (Up Ayr) - Falkland Jn

Record Falkland Jn — Troon (Up Ayr) — Barassie — Irvine — Kilwinning (Up Ayr) — Dalry - (Brownhill Up Ayr) —
Glengarnoch (Up Ayr) Lochwinnoch — Johnstone — Elderslie No1 Jn - Paisley Gilmour Street (Up Ayr) — Arkleston Jn

STP Rec Arkleston Jn (Up Ayr) — Cardonald — Shields Jn (Up Ayr) — Bridge St Jn STP Tra Bridge St - Glasgow Central
(RM) STP Tra Glasgow Central - Rutherglen - Whifflet - Langloan Jn - Mossend Down Yard

Dep: 2152 Wednesday Arr:
0647 Thursday

Weeks 37, 41,5 & 21

SC093, SC099,
SC001, SC059

3Q75 (UTU088B) Mossend to Mossend (2312 — 0527)

Transit Mossend Down Yard - Whifflet South Jn - Whifflet North Jn - Langloan Jn - Carmyle - Rutherglen East Jn -
Shawfield - Larkfield Jn - Eglinton St Jn- Glasgow Central(RM)

Transit Glasgow Central - Bridge St Jn - Shields jnc - Wallneuk jnc (approx 2339)

Record 8 Wallneuk Jn - Paisley Gilmour Street P4 — Johnstone — Lochwinnoch — Dalry — Kilwinning (Op Stop)

Record 8 Kilwinning (Dn Ayr) — Irvine — Barassie — Troon — Prestwick Town - Falkland Jn (Dn Ayr) - Newton on Ayr - Ayr
(RM) Record 8 Ayr — Newton Jn (Up Ayr) - Newton on Ayr — Troon (Up Ayr) — Barassie — Irvine — Kilwinning (Up Ayr) —
Dalry - (Brownhill Up Ayr) — Glengarnoch (Up Ayr) Lochwinnoch — Johnstone — Elderslie No1 Jn - Paisley Gilmour Street
(Up Ayr) — Arkleston Jn (Up Ayr) — Cardonald — Shields Jn (Up Ayr) — Bridge St Jn Transit Bridge St - Glasgow Central
(RM) Transit Glasgow Central - Rutherglen - Whifflet - Langloan Jn - Mossend Down Yard

Dep: 2312 Wednesday
Arr: 0528 Thursday

Weeks 49, 13 & 29

SC093, SC099,
SC001, Nw4001

3Q76 (UTUO10A) Mossend to Carlisle (2258 — 0535) — Part 1

Transit Mossend Down Yard - Whifflet South Jn - Langloan Jn - Carmyle - Rutherglen East Jn - Glasgow Central Transit
Glasgow Central - Eglinton St Jn Record Eglinton Street Jn (101m 40ch) — (Up Slow) — Polmadie

Record Polmadie (Up Slow) — Rutherglen East Jn Transit Rutherglen East Jn - Newton (RM)

Transit Newton - Rutherglen East Jn Record Rutherglen East Jn (Down Slow) — Shawfield (Down Slow) - Eglinton Street
Jn (101m 40Ch) Transit Eglinton Street JN —Bridge Street Jn — Glasgow Central (RM)

Transit Glasgow Central - Bridge Street jn Record Bridge Street Jn (UFL) - Eglinton St Jn (UFL) — Rutherglen East Jn
(UFL) — Newton West Jn (UFL) — Uddingston (UFL) — Motherwell (UFL) — Carluke — Law Jn (UFL) — Carstairs Jn

Record Carstairs Jn - Carstairs P2 - Carstairs South Jn Record Carstairs South Jn (UFL) — Abington (UML) — Beattock
Summit Transit Beattock Summit ( Up Loop ) Op Stop Record Beattock Summit (UML) — Lockerbie (UML) — Gretna Jn —
Mossband Jn (UML) — Carlisle North Jn Transit Carlisle North Jn - Carlisle ‘A’ Siding Depot Stable at Carlisle ‘A’ Sidings

Dep: 2258 Thursday
Arr: 0535 Friday

Weeks 49, & 21
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UTU TIMINGS (Cont’d)...

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY - WEEK NOS.

SC093, SC023,
SC001, Nw4001

3Q76 (UTU010C) Mossend to Carlisle (2230 — 0535) — Part 2

Transit Mossend Down Yard - Motherwell Record 24 Weekly" Motherwell - Airbles - Haughhead Jn

Transit Haughhead Jn - End of Single Line Record 24 Weekly" End of Single Line - Hamilton Central - Hamilton West -
Blantyre - Newton Transit Newton - Rutherglen East - Eglinton St Jn - Glasgow Central (RM) Eglinton

Transit Glasgow Central - Eglinton St Jn STP Rec Eglinton Street Jn (101m 40ch) — (Up Slow) — Polmadie — Rutherglen
East Jn Transit Rutherglen East Jn - Newton (RM)

Transit Newton - Rutherglen East Jn Record Rutherglen East Jn (Down Slow) — Shawfield (Down Slow) - Eglinton Street
Jn (101m 40Ch) Transit Eglinton Street JN —Bridge Street Jn — Glasgow Central (RM)

Transit Glasgow Central - Bridge Street jn Record Bridge Street Jn (UFL) - Eglinton St Jn (UFL) — Rutherglen East Jn
(UFL) — Newton West Jn (UFL) — Uddingston (UFL) — Motherwell (UFL) — Carluke — Law Jn (UFL) — Carstairs Jn

Record Carstairs Jn - Carstairs P2 - Carstairs South Jn Record Carstairs South Jn (UFL) — Abington (UML) — Beattock
Summit Transit Beattock Summit (Up Loop) (Op Stop) Record Beattock Summit (UML) — Lockerbie (UML) — Gretna Jn —
Mossband Jn (UML) — Carlisle North Jn Transit Carlisle North Jn - Carlisle ‘A’ Siding

Depot Stable at Carlisle ‘A’ Sidings

Dep: 2230 Thursday
Arr: 0535 Friday

Weeks 37, 41, 5, 13 & 29

LN600, SC147

3Q81 (UTUO087) Heaton CS to Slateford (2305 — 0545)

Transit Newcastle Provincial SDG - Newcastle East Jn (Down Main) - Heaton South Jn

Record 8 Heaton South Jn (Down Main) - Morpeth (Down Fast) - Alnmouth (Down Main) - Chathill (OpStop) - Belford LC
(Dn Main) - Berwick Upon Tweed P2 (Down Main) - Reston Signal EG403 (Down Fast) - Reston - Grantshouse South
Transit Grantshouse South (OpStop) (DPL) - Grantshouse North

Record 8 Grantshouse North - Oxwellmains Crossover - Dunbar - Drem - Prestonpans - Monktonhall Jn - Portobello Jn -
Craigentinny Jn - Abbeyhill Jn - Carlton South Tunnel - Waverly East End Jn

Transit Waverley East End - Haymarket East - Slateford (RM) - Slateford Depot

Dep: 2305 Tuesday
Arr: 0545 Wednesday

Weeks 44, 52, 08, 16, 24 &
32
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PLPR TIMINGS (2025)

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY — WEEK NOS.

SC093, SC097
SC123, SC111
SC131, SC147
SC059, SC107
SC171, SC165
SC149, SC161
SC169, SC164

1Q75 (PLP436) Mossend to Mossend (1701 — 0556)

Transit Mossend Down Yard - Mossend North Exit - Down Main - Whifflet South Jn

Record Whifflet South Jn - Down Whifflet Goods - Sunnyside Jn - Down Airdrie - Garrowhill - Down Airdrie - Carntyne -
Down Airdrie - Bellgrove Jn - Down Airdrie - High Street Jn - Down City Union - Shields Jn - Down Ayr - Wallneuk Jn
Transit Wallneuk Jn - Down Ayr - ElderslieRecord Elderslie UPL

Transit Elderslie - Down Ayr - Lochwinnoch

Record Lochwinnoch - Down Ayr - Brownhill (DA) - Down Ayr - Kilwinning Jn - Down Ayr - Barassie Jn - Down Ayr -
Falkland Jn - Down Goods Loop - Newton on Ayr PIt.2 - Down Ayr - Ayr Plt.4 (RM)

Record Ayr Plt.4 - Up Ayr - Newton Jn - Up Ayr - Troon - Up Ayr - Barassie Jn - Up Ayr - Kilwinning Jn - Up Ayr - Dalry
Plt.1Transit Dalry PIt.1 - Up Ayr — Brownhill Record Brownhill UPLTransit Brownhill - Up Ayr -
Glengarnock Plt.1Record Glengarnock PIt.1 - Up Ayr - Johnston - Up Ayr - Paisley Gilmour Street PIt.3 - Up Ayr -
Arkleston Jn - Up Ayr - Shields Jn - Up City Union - Shields Road - Up City Union - High Street Jn - Bellgrove Jn - Up Airdrie
- Shettleston PIt.2 - Up Airdrie - Sunnyside Jn - Airdrie - Up Airdrie - Bathgate - Up Bathgate - Newbridge Jn

Transit Newbridge Jn - Up E&G - Haymarket West Jn

Record Haymarket West Jn - Up Gorgie - Gorgie Jn - Craiglockhart Jn - Up Suburban - Niddrie West Jn - Niddrie South
Jn - Up Main - Millerhill Yard Jn STP Rec Millerhill Yard Jn - Up Siding 6 - Millerhill West Jn

Record Millerhill West Jn - Up Goods - Monktonhall Jn  Transit Monktonhall Jn - Up Main - Drem PIt.1 - Drem UPL -
Drem Jn Record Drem Jn - Up/Down North Berwick - North Berwick (RM)

Transit North Berwick - U/D North Berwick - Drem Jn - Down Main - Monktonhall Jn

Record Monktonhall Jn - Down Goods - Millerhill West Jn Transit  Millerhill West Jn - Through Sidings - Millerhill Yard
Jn Record Millerhill Yard Jn - Dn Main - Niddrie South Jn - Niddrie West Jn - Down Suburban - Craiglockhart Jn
Transit Craiglockhart Jn - Gorgie Jn Record Gorgie Jn - Haymarket Central Jn

Transit Haymarket Central Jn - Up South - Edinburgh Waverley - South Line - Abbeyhill Jn - Up Main - Portobello Jn
Record Portobello Jn - Up Millerhill - Niddrie South Jn Transit Niddrie South Jn - Newcraighall North Jn

Record Newcraighall North Jn - Up & Down Main - Newcraighall South Jn - Up Main - Kings Gate Jn - Up & Down Main -
Fushiebridge Jn - Up Main - Tynehead Jn - Up & Down Main - Galabank Jn - Up Main - Bowland Jn - Up & Down Main -
Tweedbank (RM) Transit Tweedbank - Up & Down Main - Bowland Jn Record Bowland Jn - Down Main - Galabank Jn
Transit Galabank Jn - Up & Down Main - Tynehead Jn Record Tynehead Jn - Down Main - Fushiebridge Jn Transit
Fushiebridge Jn - Up & Down Main - Kings Gate Jn Record Kings Gate Jn - Down Main - Newcraighall South Jn
TransitNewcraighall South Jn - Newcraighall North Jn Transit Newcraighall - Niddrie South Jn - Niddrie West Jn -
Craiglockhart Jn Record Craiglockhart Jn - Gorgie Jn - Down Gorgie - Haymarket West Jn Transit Haymarket West
Jn - Newbridge Jn Record Newbridge Jn - Bathgate - Down Airdrie - Airdrie - Sunnyside Jn Transit Sunnyside Jn -
Shettleston Loop Record Shettleston Loop

Transit Shettleston - Down Airdrie - Carntyne - Down Airdrie - Bellgrove Jn - Down Airdrie - High Street Jn

Record High Street Jn - Down Airdrie - Glasgow Queen St. PIt.8 - Down Airdrie - Finnieston East Jn - Down Airdrie -
Hyndland Station Jn - Down Airdrie - Hyndland East Jn - Down Singer - Knightswood North Jn

Transit Knightswood North Jn - Down Singer - Westerton Jn Record Westerton Jn - Bearsden PIt.2 - Milngavie PIt.1 (RM)
Transit Milngavie PIt.1 — Hillfoot Record Hillfoot PIt.1 - Up - Bearsden PIt.1

Transit Bearsden - Westerton Jn Record Westerton Jn - Up Singer - Hyndland East Jn - Hyndland PIt.1 - Up Airdrie -
Finnieston East Jn - Up Airdrie - Glasgow Queen St. PIt.9 - Up Airdrie - High St. Jn TransitHigh St. Jn - Bellgrove Jn - Up
Airdrie - Sunnyside Jn - Sunnyside UGL Record Sunnyside UGL - Up Whifflet Goods - Whifflet South Jn

Transit Whifflet South Jn - Mossend North - Mossend Down Yard

Dep: 1701 Thursday
Arr: 0556 Friday

Weeks 38, 42, 46, 50, 2,
6, 10, 14, 18, 22, 26, 30
& 34
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PLPR TIMINGS (Cont’d)

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY — WEEK NOS.

SC093, SC099,
SC001, SC029,
SC059, SC065,
SC067, SCO73,
SC077, SC023,
SC017, SCO11

1Q76 (PLP437) Mossend to Mossend (1813 — 0646)

Transit Mossend Down Yard - Mossend North - Whifflet North Jn

Record Whifflet North Jn - Down Carmyle - Langloan Jn Transit Langloan Jn - Down Carmyle - Rutherglen East Jn - Dn Slow -
Shawfield Jn STP Rec Shawfield Jn - Down Clydesdale - 100m 739y Transit 100m 739y - Up & Down Clydesdale - Polmadie Jn
Record Polmadie Jn - Down Clydesdale - Larkfield Jn - Down Clydesdale - Terminus Jn - Down Clydesdale - Shields Jn Transit
Shields Jn - Down Ayr - Arkleston East Jn(5m 261y) Record Arkleston East Jn(5m 261y) - Connecting Line - 5m 616y Transit 5m
616y - Up Ayr - Arkleston West Jn(5m 1301y) STP Rec Arkleston West Jn(5m 1301y) - Down Gourock - Wallneuk Jn Record
Wallneuk Jn - Down Gourock - Wallneuk Jn - Down Gourock - Paisley Gilmour St. PIt.2 - Wemyss Bay Jn - Dunrod Dn Loop - 9m
1474y Transit 9m 1474y - Wemyss Bay PIt.1 (RM) Transit Wemyss Bay PIt.1 — Dunrod Record Dunrod Up Loop Transit
Dunrod - Up Wemyss Bay Record Up Wemyss Bay - Wemyss Bay Jn (RM) Record Wemyss Bay Jn - Dn Gourock -
Gourock PIt.3 (RM) Record Gourock PIt.3 - Up Gourock - Wemyss Bay Jn - Up Gourock - Paisley Gilmour St. Plt.1 - Wallneuk Jn -
Up Gourock - Arkelston Jn - Up Gourock - Cardonald Jn - Up Gourock - Up Main - Bridge Street Jn - Line 8 STP Rec Line 8 - Line
H - Glasgow Central PIt.15 (RM) - Glasgow Central PIt.15 - Line G - Line 7 Record Line 7 - Bridge Street Jn - Down Main -
Shields Jn Transit Shields Jn - Down Ayr - Arkleston West Record  Arkleston West - Down Goods Loop - Walneuk Jn - Down
Ayr - Elderslie (DA) - Down Ayr — Lochwinnoch Transit Lochwinnoch - Down Ayr - Brownhill

Record Brownhill DPL Transit Brownhill - Down Ayr - Kilwinning Jn Record  Kilwinning Jn - Down Largs - Holm Jn -
Ardrossan Harbour (RM) Transit Ardrossan Harbour - Holm Jn - Up Largs - Kilwinning UGL

Record Kilwinning UGL Transit Kilwinning UGL - Up Ayr - Brownhill UPL (RM) Transit Brownhill UPL - Down Ayr - Irvine PIt.2
- Irvine Sig 801 (RM) Transit Irvine Sig 801 - Irvine PIt.1 - Byrehill Jn

Record Byrehill Jn - Byehill Single - Dubbs Jn — Stevenston - Stevenston DGL Transit Stevenston - Holm Jn

Record Holm Jn - Up/Dn Largs - Hunterston Jn - Up/Dn Largs - Largs PIt.1 (RM)

Transit Largs PIt.1 - Hunterston Jn STP RecHunterston Jn - Up Goods - Ardrossan South Beach

Record Ardrossan South Beach - Up Largs - Kilwinning PIt.1 - Up Largs - Kilwinning Jn

Transit Kilwinning Jn - Up Ayr - Dalry PIt.1 Record Dalry PIt.1 - Up Ayr - Glengarnock UGL

Transit Glengarnock UGL - Up Ayr - Paisley Gilmour Street PIt.3 - Up Ayr - Wallneuk Jn

Transit Wallneuk Jn - Arkleston Jn STP Rec  Arkleston Jn - Down Gourock (via Signal GP6032) - Arkleston East Jn

Transit Arkleston East Jn - Up Gourock - Gower Street Jn - Up Ayr - Shields Jn

Record Shields Jn - Up Clydesdale - Terminus Jn - Up Clydesdale - Larkfield Jn - Up Clydesdale - Shawfield Jn

Transit Shawfield Jn - Up Fast - Rutherglen East Jn - Up Fast - Newton West Jn

Record Newton West Jn - Up North Connecting Line - Newton Kirkhill Jn

Transit Newton Kirkhill Jn - Newton PIt.1 (RM) Transit Newton PIt.1 - Newton Kirkhill Jn

Record Newton Kirkhill Jn - Down North Connecting Line - Newton West Jn

Transit Newton West Jn - Up Fast - Rutherglen East Jn

Record Rutherglen East Jn - Down Slow - Shawfield Jn STP Rec  Shawfield Jn - Down Slow - Larkfield Jn

Record Larkfield Jn - Down Slow - Eglinton St. Jn Transit Eglinton St Jn - No.1 Down - Bridge Street Jn - No.1 Down (Line 2) -
Glasgow Central PIt.3 (RM) Transit Glasgow Central PIt.3 - No.1 Up - Bridge Street Jn - No.1 Up - Eglinton St. Jn Record
Eglinton St. Jn - Up Slow - Larkfield Jn - Up Slow - Rutherglen East Jn

Transit Rutherglen East Jn - Up Fast - Newton West Jn - Up North Connecting Line - Newton Kirkhill Jn - Newton PlIt.2

Record Newton PIt.2 - Up Hamilton Circle - Hamilton Central PIt.2 - Haughhead Jn - Up Hamilton Circle - Airbles PIt.2 - Motherwell
Plt.4 - Lesmahagow Jn Transit Lesmahagow Jn - Down Coatbridge - Mossend South Jn - Mossend East Jn - Holytown Jn (RM)
Record Holytown Jn - Mossend East Jn - Down Holytown - Mossend West Jn - Down Holytown - Uddingston Jn Transit
Uddingston Jn - Down Main - Newton East Jn - Down Main - Newton West Jn - Down Main - Rutherglen East Jn - Shawfield Jn -
Down Clydesdale - Down Clydesdale Loop (RM) Transit Down Clydesdale Loop - Up Clydesdale - Shawfield Jn - Up Slow -
Rutherglen East Jn - Up Carmyle - Langloan Jn Record Langloan Jn - Up Carmyle - Whifflet North Jn Transit Whifflet North Jn -
Mossend North - Mossend Yard

Dep: 1812 Friday
Arr: 0646 Saturday

Weeks 38, 42, 46, 50,
2,6,10, 14, 18, 22,
26, 30 & 34
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PLPR TIMINGS (Cont’d)

ROUTES HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER DAY — WEEK NOS.
AFFECTED

SC093, SC119, 1Q77 (PLP441) Mossend to Inverness (1335 - 0211) Dep: 1335 Saturday
SC1 93, SC195 Transit Mossend Down Yard - Mossend North - Dn Coatbridge - Whifflet South Jn Arr: 0211 Sunday

Record "Whifflet South Jn - Gartsherrie South Jn - Garnqueen North Jn - Dn Perth - Cumbernauld - Greenhill Lower Jn -
Carmuirs West Jn - Larbert Jn - Dn Main - Stirling PIt.2 - Dunblane PIt.2 - Greenloaning Dn Main - Hilton Jn - Dn Fast -
Perth PIt.7 - Stanley Jn - Dunkeld PIt.2 (LH Running) - Pitlochry PIt.2 (LH Running) - Blair Atholl PIt.2 (LH Running) - Dn
Main - Dalwhinnie PIt.2 (LH Running) - Kingussie PIt.1 - Kincraig Dn Fast (LH Running) - Aviemore PIt.1 (LH Running)-
Carrbridge -PIt.1 (LH Running) - Carrbridge - Slochd Dn Loop (RH Running) - Tomatin Dn Fast (LH Running) - Moy Dn

7,

Weeks 43, 47, 51, 3,
31 &

11,15, 19, 23, 27,

Main (LH Running) - Culloden - Dn Main - Cradlehall Dn Fast - Inverness PIt.1 (RM)" Transit Inverness PIt.1 - Millourn Jn - 35

Inverness Airport Record Inverness Airport Plt.2 (RH Running) Transit Inverness Airport - Nairn Record Nairn

Plt.2 (RH Running) Transit  Nairn — Forres Record Forres Up Loop (LH Running) Transit Forres — Elgin RecordElgin

Plt.1 (LH Running) Transit  Elgin — Keith STP Rec Keith Up Main (LH Running) Transit Keith - Huntly

Record Huntly Up Main (LH Running) Transit Huntly - Kennethmont

Record Kennethmont - Insch Up Main (LH Running) Transit Insch - Inverurie North Jn

Record Inverurie North Jn - Up Fast - Inverurie PIt. 2 - Up Fast - Dyce PIt.2 - Up Fast - Berryden Jn

Transit Berryden Jn - Up/Dn Single - Aberdeen PIt.7 (RM) Record Aberdeen PIt.7 - Up/Dn Single - Berryden Jn - Down

Fast - Dyce PIt.1 - Inverurie PIt.1 - Insch (LH Running) - Down Main - Kennethmont - Huntly

Record Huntly Dn Loop (LH Running) STP Rec Huntly Dn Loop (LH Running) — Keith - Huntly — Keith - Keith Dn Loop

(LH Running) - Keith - Elgin PIt.2 (LH Running) - Forres Dn Loop (LH Running) - Nairn PIt.1 (RH Running) - Inverness

Airport Plt.1 (RH Running) - Millburn Jn Transit Millburn Jn - Inverness (RM) -- Inverness - Millburn Jn (RM) - Millburn Jn -

Inverness Millburn Yard
SC193, SC203, 1Q78 Inverness to Inverness via Wick/Thurso (0959 — 2213) Sunday (Day Shift)
SC207 Transit - Inverness TMD - Millburn Jn (RM) @08490859; Record - Millburn Jn - Welsh's Bridge Jn - Rose St Curve - Rose

St Jn Dn North - Dn Wick - Muir of Ord PIt 2 Dingwall PIt 1- Invergordon Dn Loop - Tain PIt 2 - Ardgay Dn Loop Lairg Dn
Loop - Rogart Dn Loop - Brora Dn Loop - Helmsdale PIt 2 - Forsinard PIt 2 - Georgemas Jn Dn Loop (RM) - Thurso PIt 1
(RM); Transit — Thurso PIt 1 — Georgemas Jn Dn Loop; Record — Georgemas Jn Dn Loop — Wick Plat 1 (RM) - Georgemas
Jn Dn Loop; Transit — Georgemas Jn — Forsinard; Record — Forsinard Plat 1; Transit — Forsinard — Helmsdale Record —
Helmsdale PIt 1- Brora Up Loop; Transit — Brora — Rogart; Record — Rogart Up Loop; Transit — Rogart — Lairg; Record —
Lairg Up Loop; Transit — Lairg — Ardgay; Record — Ardgay Up Loop; Transit — Ardgay — Tain; Record — Tain PIt 1; Transit
— Tain — Invergordon; Record — Invergordon Up Loop; Transit — Invergordon — Dingwall; Record — Dingwall Plt 2; Transit —
Dingwall — Muir of Ord; Record — Muir of Ord PIt 1; Transit — Muir of Ord — Ness Viaduct; Record — Ness Viaduct — Up
North — Rose St Jn; Transit — Rose St Jn — Millburn Jn (RM) — Inverness Millburn Yard

Weeks 43, 3, 15 & 27

SC193, SC203, 1Q78 Inverness to Inverness via Kyle of Lochalsh (1312 — 2253)

SC205 Transit - Inverness TMD - Millburn Jn (RM) - Welsh's Bridge Jn - Rose St Curve - Rose St Jn - Dn North - Dn Wick - Muir of
Ord — Dingwall @1413; Record - Dingwall Jn - Dn Kyle - Garve PIt 2 - Achnasheen PIt 2 - Strathcarron PIt 2 @1552/1600 -
Kyle of Lochalsh PIt 1 (RM) @1641/1651; Transit - Kyle of Lochalsh - Strathcarron PIt 1 @1733/1823; Record —
Strathcarron PIt 1— Achnasheen Plt 1 @1856/1924 — Garve PIt 1 ; Transit - Garve @1956- Dingwall Jn - Muir of Ord
@2109/2133 - Rose St Jn @2157- Welsh's Bridge Jn - Millburn Jn (RM) @2239/2249 - Inverness Millburn Yard @2254

Sundays (Day Shift)

Weeks 47, 7, 19 & 31
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PLPR TIMINGS (Cont’d)

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY — WEEK NOS.

SC193, SC195,
SC119, SC110,
SC109, SC107,
SC113, SC171,
SC173, SC177,
SC011, SCO015,
SC093, SC097,
SC001, SC009

1Q79 (PLP(443) Inverness to Mossend via Fife (1538 — 0458)

Transit Inverness Millburn Yard - Millburn Jn (RM) TransitMillburn Jn - Inverness Plt.4 (RM)

Record Inverness PIt 4 - Millburn Jn - Up Main - Culloden Transit Culloden - Moy

Record Moy Up Loop (LH Running)Transit Moy - Tomatin

Record Tomatin Up Loop (LH RunningTransit Tomatin - SlochdRecord Slochd Up Loop (RH Running)

Transit Slochd - CarrbridgeRecord  Carrbridge PIt 2 (LH Running)

Transit Carrbridge - AviemoreRecord Aviemore PIt 2 (LH Running)

Transit Aviemore — Kincraig Record Kincraig Up Loop (LH Running)

Transit Kincraig — Kingussie Record Kingussie PIt 2 (LH Running)

Kingussie — DalwhinnieRecord Dalwhinnie - Blair Atholl

Blair Atholl — Pitlochry STP Rec Pitlochry PIt 1 (LH Running)

Pitlochry — Dunkeld Record Dunkeld PIt 1 (LH Running)

Dunkeld - Stanley Jn Record Stanley Jn - Up Main - Perth

Record Perth Plt.4 Record Perth Plt.4 - Up Fast - Hilton Jn - Up Main - Dunblane PIt.1 - Up Main - Stirling PIt 3 - Up Main
- Larbert North - Up Main - Larbert PIt.1 - Larbert Jn - Up Grahamston - Carmuirs East Jn - Grangemouth Jn - Up Main -
Polmont Jn (not via Polmont UPL) Transit Polmont Jn - Up E&G - Winchburgh Jn

Record Winchburgh Jn - Dalmeny Jn Transit  Dalmeny Jn - Dalmeny DPL

Record Dalmeny DPL Transit Dalmeny DPL - linverkeithing Central Jn - Dn Cowdenbeath/Circle - Thornton West Jn -
North Curve - Thornton North Jn - Methil Single - Earlseat Jn - Down Methil - Leven East Jn - Leven (RM)

Transit Leven - Leven West Jn Record Leven West Jn - Up Methil - Earlseat Jn - Methil Single - Thornton North Jn -
North Chord (Signal ET567) (RM)

Transit Signal ET567 - Thornton North Jn Record Thornton North DPL

Transit Thornton North DPL - Markinch (RM) Transit Markinch - Thornton North Jn

Record Thornton North UPL Transit Thornton South Jn - Burntisland - Inverkeithing East

Record Inverkeithing East UPL Transit Inverkeithing East - Inverkeithing PIt 1 (RM)

Transit Inverkeithing Plt.1 - Down Fife - Burntisland - Down Fife - Kirkcaldy - Down Fife - Thornton South Jn

Record Thornton South Jn - South Curve - Thornton West Jn - Up Cowdenbeath - Cowdenbeath - Up Cowdenbeath -
Halbeath - Up Cowdenbeath - Dunfermline - Up Cowdenbeath - Inverkeithing Jn

Transit Inverkeithing Jn — Dalmeny Dalmeny UPL Dalmeny UPL - Dalmeny Jn - Winchburgh Jn - Dn E&G - Polmont Jn
Record Polmont Jn - Carmuirs East Jn - Dn Grahamston — Larbert Jn - Larbert - Stirling (RM) - Stirling - Larbert - Larbert Jn
Record Larbert Jn - Up Perth - Carmuirs West Jn - Up Perth - Greenhill Lower Jn - Up Perth - Garnqueen North Jn - Up
Perth - Gartsherrie South Jn - Up Coatbridge - Mossend North Exit Transit Mossend North Exit - Mossend Down Yard
Transit Mossend North Exit - Up Main - Mossend North Jn Record Mossend North Jn - Up North Curve - Mossend East
Jn - Holytown Jn Record Holytown Jn - Up Holytown - Law Jn - Law Jn UPL - Up Main - Lanark Jn Record Lanark Jn -
Lanark PIt.1 (RM) Lanark PIt.1 - Lanark Jn - Down Main - Law South GFRecord Law South GF - Law Jn DPL - Law Jn -
Law Jn (WWD) Record Law Jn - Down Holytown - Holytown Jn - Mossend East Jn - Mossend North Jn

Record Mossend North Jn - Down Main - Whifflet South Jn

Transit Whifflet South Jn - Down Whifflet Goods (RM) Down Whifflet Goods - Mossend Yard

Dep: 1538 Monday
Arr: 0458 Tuesday

7,

Weeks 43, 47, 51, 3,
31 &

11,15, 19, 23, 27,
35
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PLPR TIMINGS (Cont’d)

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY — WEEK NOS.

SC093, SC097,
SC001, SCO013,
SC103, SC116,
SC115, SC123,
SC107, SC119,
SC135, SC125,
SC025, SC129,
SC1150, SC105,
SC109, SC101,
SC099, SC106

1Q80 (PLP444) Mossend to Mossend (1557 — 0531)

Transit Mossend Down Yard - Mossend North - Whifflet South Jn - Down Whifflet Goods (RM) - Whifflet Loop - Whifflet
South Jn - Mossend North Exit

Record Mossend North Exit - Up Coatbridge - Mossend South Jn - Up Coatbridge - Braidhurst - Up Coatbridge -
Lesmahagow Jn - Motherwell (Dalzell) UGL Transit Motherwell (Dalzell) UGL - Up Main - Law Jn - Lanark Jn - Carstairs
Plt.1 (RM) Transit Carstairs PIt.1 - Lanark Jn - Law Jn STP Transit Law Jn - Down Holytown - Wishaw Central Jn
Record Wishaw Central Jn - Connecting Line — Shieldmuir Transit Shieldmuir - Down Main - Motherwell PIt.2 -
Lesmahagow Jn Record Lesmahagow Jn - Down Coatbridge - Mossend South Jn - Mossend North Jn - Mossend North Jn
- Mossend DGL Transit Mossend DGL - Whifflet South Jn - Gartsherrie South Jn

Record Gartsherrie South Jn - Gartcosh Jn Transit Gartcosh Jn - Down Stepps - Springburn - Sighthill East Jn

Record Sighthill East Jn - Up Springburn - Cowlairs West Jn STP Transit Cowlairs West Jn (SGN) - Cowlairs West Jn
(MRL1) Record Cowlairs West Jn - Up West Curve - Cowlairs North Jn - Down Maryhill - Westerton - Down Singer -
Dalmuir Park Jn - Down Helensburgh - Dumbarton Central Plt.2 - Down Helensburgh - Craigendoran Jn - Helensburgh
Central PIt.1 (RM) Transit Helensburgh Central Plt.1 - Craigendoran Jn

Record Craigendoran Jn - Up Helensburgh - Dumbarton Central PIt.1 - Up Helensburgh - Dalmuir Park Jn - Up Singer -
Westerton Jn Transit Westerton Jn - 5m 1433y Record 5m 1433y - Up Maryhill - Cowlairs North Jn - Cowlairs East Jn
Transit Cowlairs East Jn - Cadder West End Record Cadder UPL Transit Cadder East End - Greenhill Upper Jn
Record Greenhill Upper Jn - Up Branch - Greenhill Lower Jn - Carmuirs West Jn - Larbert DPL (RM) Transit Larbert DPL
- Carmuirs West Jn - Greenhill Lower Jn Record Greenbhill Lower Jn - Down Branch - Greenhill Upper Jn

Transit Greenhill Upper Jn - Dn E&G — Gartshore Record Gartshore DPL - Gartshore - Cowlairs West Jn Record
Cowlairs West Jn - Down Springburn - Springburn - Up Stepps - Gartcosh Jn - Gartsherrie South Jn - Coatbridge Jn
Record Coatbridge Jn - Dn Coatbridge Curve - Langloan Jn - Down Carmyle - Rutherglen East Jn

Transit Rutherglen East Jn - Down Slow - Rutherglen Central Jn Record Rutherglen Central Jn - Down Argyle -
Glasgow Central Low Level - Finnieston East Jn Transit Finnieston East Jn - Down Airdrie - Hyndland East Jn

Record Hyndland East Jn - Down Yoker - Hyndland West Jn - Dalmuir PIt.3 - Dalmuir Park Jn

Transit Dalmuir Park Jn - Dn Helensburgh — Dumbarton Record Dumbarton PIt.3 Transit Dumbarton - Dalreoch Jn
Record Dalreoch Jn - Down Balloch - Balloch (RM) - 16m 1509y - Up Balloch - Dalreoch Jn

Transit Dalreoch Jn - Up Helensburgh - Dalmuir Park Jn Record Dalmuir Park Jn - Up Yoker - Hyndland West Jn - Up
Yoker - Hyndland East Jn Transit Hyndland East Jn - Hyndland Loop

Record Hyndland Stn U&D Goods Loop - Hyndland Loop - Finnieston West Jn - Up Argyle - Glasgow Central Low Level -
Rutherglen Central Jn Transit Rutherglen Central Jn - Up Slow - Rutherglen East Jn

Record Rutherglen East Jn - Up Carmyle - Langloan Jn - Up Coatbridge Curve - Coatbridge Jn

Transit Coatbridge Jn - Dn Perth - Cumbernauld DRS (RM) - Cumbernauld DRS - Garnqueen North Jn Record
Garnqueen North Jn - Down Stepps - Gartcosh Jn - Springburn - Sighthill East Jn Transit Sighthill East Jn - Sighthill West
Jn STP Rec Sighthill West Jn - Cowlairs Chord - Cowlairs South Jn Transit Cowlairs South Jn - Glasgow Queen St.
Plt.7 (RM) Transit Glasgow Queen St. PIt.7 - Cowlairs South Jn STP Transit Cowlairs South Jn - Cowlairs Chord -
Sighthill East Jn Record Sighthill East Jn - Down Springburn - Bellgrove Jn

Transit Bellgrove Jn - Down Airdrie - Glasgow Queen St. Low Level - Hyndland Loop (RM) - Up Airdrie - Glasgow Queen
St. Low Level - Bellgrove Jn

Record Bellgrove Jn - Up Springburn - Sighthill East Jn Transit Sighthill East Jn - Up Springburn - Cowlairs West Jn -
Cowlairs North Jn - Down Maryhill - Maryhill Park Jn Record Maryhill Park Jn - Anniesland Bay Plt (RM) Transit
Anniesland Bay PIt - Maryhill Park Jn - Up Maryhill - Cowlairs North Jn Record Cowlairs North Jn - Cowlairs West Jn -
Springburn - Up Stepps - Gartcosh Jn - Up Stepps - Garnqueen North Jn Transit Garnqueen North Jn - - Cumbernauld
DRS (RM) - Garnqueen North Jn - Coatbridge Jn - Whifflet South Jn - Mossend North - Mossend Down Yard Depot —
Mossend Down Yard

Dep: 1557 Tuesday
Arr: 0531 Wednesday

Weeks 43, 47, 51, 3, 7,
11,15, 19, 23, 27, 31 &
35
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PLPR TIMINGS (Cont’d)

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY — WEEK NOS.

SC093, SC109,
SC117, SC023,
SCO055,
SC051,SC057,
SC031, SCO001,
SC011, SCO07,
SC003, NW4001

1Q81 (PLP445) Mossend to Carlisle (1857 — 0452)

Transit Mossend Down Yard - Mossend North - Whifflet South Jn - Coatbridge DGL

Record Coatbridge DGL Transit Coatbridge DGL - Garnqueen North Jn

Record Garnqueen North Jn - Down Goods Loop - Greenfoot

OHL Lower Pantograph after joining SCM3 Down Main at 97m60ch - Stop Recording OLE Run 01

Transit Greenfoot - Greenhill Lower Jn - Carmuirs West Jn

Record Carmuirs West Jn - Up Branch - Carmuirs East Jn

Transit Carmuirs East Jn - Up Grahamston - Grangemouth Jn

STP Rec Grangemouth Jn - Down Goods - Fouldubs Jn - Up/Dn QOil Terminal Line - Grangemouth INEOS (RM)
Transit Grangemouth INEOS - Fouldubs Jn

STP Rec Fouldubs Jn - Up Goods - Grangemouth Jn

Transit Grangemouth Jn - Dn Grahamston - Carmuirs East Jn

STP Rec Carmuirs East Jn - Dn Branch - Carmuirs West Jn

Transit Carmuirs West Jn - Greenhill Lower Jn - Garnqueen North Jn - Gartsherrie South Jn

STP Rec Gartsherrie South Jn - Up Coatbridge Slow - Coatbridge Jn Op Stop - Raise Pantograph - Start Recording OLE
Run 02 Coatbridge Up Slow is unwired. Do not attempt to raise pan before joining the Up Main at 94m45ch"

STP Tra Coatbridge Jn - Up Coatbridge - Braidhurst

Record Braidhurst UGL Transit Braidhurst - Motherwell

Record Motherwell - Down Hamilton - 6m 464y Transit 6m 464y - 5m 311y

Record 5m 311y - Down Hamilton Circle - Hamilton Central PIt.1 - Newton PIt.1 - Down Kirkhill - Cathcart North Jn - Down
Inner - Muirhouse North Jn Record OLE only" Muirhouse North Jn - Down Branch - Bridge St. Jn - Glasgow Central
Plt.3 (RM) OHL Lower Pantograph - Stop Recording OLE Run 02

Record Glasgow Central PIt.3 - Line A - Line 3 - Bridge St Jn - Line 3 - Eglinton Street Jn - Up Branch - Muirhouse North Jn
- Muirhouse South Jn - Up Barrhead - Barrhead PIt.1 - Lugton Up/Dn Main - Kilmarnock PIt.4 - 33m 1559y

Record Transit 33m 1559y - Up Main - Mauchline (RM) Transit Mauchline - Dn Main - 33m 1636y

Record Kilmarnock Through Line Transit Kilmarnock Through Line - Lochridge Jn

STP Rec Lochridge Jn - Down Main - Stewarton PIt.2 — Lugton Transit Lugton - Barrhead PIt.2

Record Barrhead PIt.2 - Down Main - Muirhouse South Jn - Muirhouse North Jn - Dn Branch - Eglinton Street Jn - Line 4 -
Bridge St Jn - Line 4 - Glasgow Central PIt.4 (RM) OHL Raise Pantograph - Start Recording OLE Run 03

Record OLE only" Glasgow Central Plt.4 - Bridge St. Jn - Up Branch - Muirhouse North Jn Record

Muirhouse North Jn - Up Outer - Cathcart North Jn - Up Kirkhill - Newton PIt.3 - Newton Hamilton Line Jn - South
Connecting Line - Newton East Jn Transit Newton East Jn - Up Main - Uddingston Jn

Record Uddingston Jn - Up Holytown - Mossend West Jn - Mossend East Jn - Holytown Jn

Record Holytown Jn - Up Shotts - Midcalder Jn (RM) Start Recording OLE Run 04 (Loops & Slows from Carstairs)
Transit Midcalder Jn - Up Midcalder - Carstairs East Jn Record

Carstairs East Jn - Carstairs South Jn Transit Carstairs South Jn - Abington North

"STP Rec Abington Up Main Transit  Abington North - Beattock Summit UPL

Record Beattock Summit UPL Transit Beattock Summit UPL - Beattock UPL Record Beattock UPL

Transit Beattock UPL - Lockerbie UPL Record Lockerbie UPL

Transit Lockerbie UPL - Quintinshill UPL STP Rec Quintinshill UPL

OHL Lower Pantograph after rejoining Up Main at 9m70ch - Stop Recording OLE Run 04, End of OLE Recording
Transit Quintinshill UPL - Carlisle North Jn - Carlisle A Siding

Dep: 1857 Wednesday
Arr: 0452 Thursday

Weeks 39, 43. 47, 51, 3,
7,11,15,19, 23, 27, 31
& 35
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MENTOR TRAIN TIMINGS (STP)

ROUTES
AFFECTED

HEADCODE, ROUTE/TIMINGS AND WEEK NUMBER

DAY — WEEK NOS.

NW1001, NW4001,
SC001, SCO055,
SC053 SC023,
SC024, SCO031,
SC051, SC049,
SC029, SC059,
SC027, SC025,
SC125, SC123,
SC1150, SC115,
SC103, SC105,
SC093

MENS524M Preston to Mossend (2000 — 0500)

Transit - Preston Parcel Siding South - Preston South Jn (Signal PN102) (RM) - Op Stop - 1 minute - Raise Pantograph -
Start recording OLE Run 01

Record - Signal PN102 - Down & Up Goods Loop - Preston North Jn - Barton & Broughton — Oubeck - Oubeck Down Goods
Loop - Oubeck - Carnforth South Jn - Carnforth South Jn - - Carnforth North - Carnforth North Jn — Oxenholme - Oxenholme
Down Goods Loop

Transit - Oxenholme - Grayrigg

Record - Grayrigg Down Passenger Loop - Tebay Up & Down Goods Loop - Harrisons Down Goods Loop- Penrith South Jn
- Down Slow - Penrith

Transit - Penrith - Upperby Bridge Jn - Upperby Bridge Jn - Upperby Jn - Carlisle South Jn

Record - Carlisle South Jn - 'B' Up & Down Goods - Carlisle North Jn - Carlisle North Jn - Gretna Jn - Beattock - Carstairs
South Jn - Carstairs South Jn - Down Passenger Loop - Carstairs North Jn

Transit - Carstairs North Jn - Motherwell - Newton - Cathcart East Jn

Record - Cathcart East Jn - Down West Curve - Cathcart West Jn - Up Neilston - Neilston TBS (RM) - Stop recording OLE
Run 01 - Start recording OLE Run 02 - Neilston - Down Neilston - Cathcart West Jn - Up West Curve - Cathcart East Jn
Transit - Cathcart East Jn - Newton - Haughhead Jn - Allanton

Record - Allanton Passenger Loop - Allanton - Larkhall platform 1 (RM) - Stop recording OLE Run 02 - Start recording OLE
Run 03 - Larkhall platform 1 - Allanton (Main) - Haughhead Jn

Transit - Haughhead Jn - Newton - Glasgow Central (RM) - Stop recording OLE Run 03 - Start recording OLE Run 04 -
Glasgow Central - Muirhouse North Jn - Cathcart North Jn

Record - Cathcart North Jn - Up Outer Cathcart Circle - Cathcart West Jn - Up Outer Cathcart Circle - Muirhouse Central Jn
Transit - Muirhouse Central Jn - Terminus Curve - Terminus Jn - Shields Jn - Up Gourock - Shields West Jn Signal GS5870
(RM) Stop recording OLE Run 04 - Start recording OLE Run 05

Record - Shields West Jn - Up Through Terminus - Terminus Jn - Terminus Curve - Muirhouse Central Jn - Down Inner
Cathcart Circle - Cathcart West Jn - Down Inner Cathcart Circle - Cathcart North Jn

Transit - Cathcart North Jn - Glasgow Central (RM) - Stop recording OLE Run 05 - Start recording OLE Run 06 - Glasgow
Central - Rutherglen West Jn

Record - Rutherglen West Jn - Rutherglen West Curve - Rutherglen North Jn

Transit - Rutherglen North Jn - Glasgow Central LL - Hyndland - Hyndland West Jn (RM) - Stop recording OLE Run 06 -
Start recording OLE Run 07

Record - Hyndland West Jn - West Curve - Hyndland North Jn

Transit - Hyndland North Jn — Anniesland - Op Stop - 30 seconds - Lower Pantograph - Stop recording OLE Run 07 -
Anniesland - Cowlairs - Springburn - Gartcosh - Mossend Down Sidings

Dep: 2000 Tuesday
Arr: 0500 Wednesday

Weeks 4 & 34

SC093, SCO001,
SCO003, SC171,
SC107, SC147,
LN600, LN627,
LN628, SC007,
SC011, SCO017

MENS525M Mossend to Mossend (2000 — 0500)

Transit - Mossend Down Sidings — Motherwell - Op Stop - 1 minute - Raise Pantograph - Start recording OLE Run 01 -
Motherwell - Carluke - Carstairs

Record - Carstairs - Up Passenger Loop - Up Through Siding - Carstairs Station Jn

Transit - Carstairs Station Jn - Midcalder - Edinburgh - Prestonpans

Record - Prestonpans Up Passenger Loop - Prestonpans — Drem - Drem Up Passenger Loop

Transit - Drem - Dunbar - Grantshouse

Record - Grantshouse Up Passenger Loop - Grantshouse - Berwick Upon Tweed - Berwick Upon Tweed Up Goods Loop
Transit - Berwick Upon Tweed - Crag Mill

Record - Crag Mill - Up Passenger Loop — Belford — AlInmouth - Up Passenger Loop - Wooden Gate

Transit - Wooden Gate - Chevington

Dep: 2000 Wednesday
Arr: 0500 Thursday

Weeks 4 & 34
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Record - Up Chevington Loop - Chevington - Morpeth North Jn - Morpeth UPL - Morpeth - Heaton North Jn - Heaton UGL
Transit - Chillingham Road - Newcastle (RM) - Lower Pantograph - Stop recording OLE Run 01 - Newcastle - Park Lane Jn -
Pelaw Metro Jn - Op Stop - 1 minute - Raise Pantograph - Start recording OLE Run 02

Record - Pelaw Metro Jn - Up Sunderland - Sunderland PIt.1 - Sunderland PIt.1 - Up South Hylton - South Hylton (RM) Stop
Recording OLE Run 02 - Start Recording OLE Run 03 - South Hylton - Down South Hylton - Sunderland PIt.3 - Sunderland
PIt.3 - Down Sunderland - Pelaw Metro Jn - Op Stop - 30 seconds - Lower Pantograph - Stop Recording OLE Run 03
Transit - Pelaw Metro Jn - Park Jn - Newcastle (RM) - Raise Pantograph - Start recording OLE Run 04 - Newcastle -
Chillingham Road

Record - Chillingham Road - Down Goods Loop - Heaton North Jn - Morpeth - Down Slow - Morpeth North Jn - Down
Chevington Loop - Chevington North - Wooden Gate - Wooden Gate — Alnmouth - Belford - Crag Mill

Transit - Crag Mill - Berwick upon Tweed

Record - Berwick upon Tweed Down Goods Loop

Transit - Berwick upon Tweed - Grantshouse

Record - Grantshouse DPL - Grantshouse - Dunbar East - Dunbar East - Dunbar UPL & DPL - Dunbar West

Transit - Dunbar West - Drem

Record - Drem Down Passenger Loop

Transit - Drem — Edinburgh - Op Stop - 30 seconds - Lower Pantograph - Stop recording OLE Run 04 - Edinburgh -
Midcalder - Holytown - Mossend Down Sidings

SC093, SCO001,
NW4001, NW1001,
NW1015, NW1009,
NW1013, NW1007,
NW1009, MD355,
MD340, LN3340,
LN3501, LN3201

MEN526M Mossend to Derby RTC (2000 — 0500)

Transit - Mossend Down Sidings — Motherwell - Op Stop - 1 Minute - Raise Pantograph - Start Recording OLE Run 01 -
Motherwell - Carstairs North Jn

Record - Carstairs North Jn - Carstairs Down Platform - Carstairs Station Jn

Transit - Carstairs Station Jn - Beattock - Gretna Jn - Kingmoor Jn

Record - Kingmoor Jn Up Passenger Loop - Kingmoor - Carlisle North Jn - 'C' Up & Down Goods - Carlisle South Jn -
Upperby Jn - Up Through Goods - Upperby Bridge Jn

Transit - Upperby Bridge Jn - Plumpton

Record - Plumpton UGL - Plumpton - Eden Valley - Eden Valley UGL - Eden Valley — Shap - Shap UGL

Transit - Shap - Tebay

Record - Tebay Up & Down Goods Loop - Grayrigg Up Goods Loop - Grayrigg — Oxenholme - Oxenholme UGL - Lancaster
North Jn - UPL 2 - Lancaster South Jn — Oubeck - Oubeck UGL

Transit - Oubeck - Oxheys

Record - Oxheys UGL - Preston North Jn - PIt.7 - Preston South Jn - Wigan North Jn — UPL - Wigan North Western PIt.1 -
Wigan South Jn

Transit - Wigan South Jn - Up Slow - Springs Branch Jn - Up St Helens - Ince Moss Jn (Signal 97) (RM) - Stop Recording
OLE Run 01 - Start Recording OLE Run 02

Record - Ince Moss Jn - Ince Moss Chord - Bamfurlong Sidings Jn -Warrington North Jn - Up Goods - Warrington South Jn
Transit - Warrington South Jn - Up Helsby - Acton Grange Jn - Winsford - Crewe (RM) Stop Recording OLE Run 02 — Crewe
- Down Chester - Signal CRE562 (RM) Start Recording OLE Run 03

Record - Crewe North Jn Signal 562 - Up Chester Independent - Salop Goods Jn - Up Fast Independent - Crewe Sorting
Sidings North SB - Up Arrival (Signal NH27) (RM) Stop Recording OLE Run 03

Transit - Crewe Sorting Sidings North - Down Fast Independent (Signal NH9) (RM) - Crewe Sorting Sidings - New Yard
(Signal NH29) (Sidings 26-30) (RM)

Record - Start Recording OLE Run 04 - New Yard - Crewe Sorting Sidings North - Down Goods - Gresty Lane

Transit - Gresty Lane - Gresty Green No.1 Siding (RM) - Stop Recording OLE Run 04 - Start Recording OLE Run 05 -
Gresty Green No.1 Siding - Gresty Lane

Record - Gresty Lane - Up Goods - Crewe Sorting Sidings North SB

Transit - Crewe Sorting Sidings North SB - Basford Hall Jn - Op Stop - 30 seconds - Lower Pantograph - Stop Recording
OLE Run 05 - Basford Hall Jn - Stafford - Lichfield Chord Jn - Wichnor Jn - Burton on Trent - Derby (RM) - Derby RTC

Dep: 2000 Thursday
Arr: 0500 Friday

Weeks 4 & 34

Electronic copy - uncontrolled when printed. Next scheduled issue 28t March 2025



Network Rail Engineering Access Statement 2025

Scotland Final Principal and Final Subsidiary Rules

Section 5 — Possession Strategy

Version : 4.2
Date: 7" February 2025
Page 31 of 39

C21 GRINDER INFORMATION 2025 (TIMINGS TO BE ADVISED)

Week | Shift | From | To Delivery Transit out route Grind Location LOR Transit back route
No No Unit(s)
. . . . Mauchline Jn to Carstairs Up Sdgs
Wed 26 Thu 27 Glasgow Car_l|s|e Upperby Sdgs to Kilmarnock Jn_(RM) Barassie Jn_- Kilmarnock Jn via Kirkconnel, Dumfries, Annan.
48 9281 via Carlisle, Gretna Jn, Annan, Dumfries, and Mauchline & Newton on SC039 A
Feb 25 Feb 25 Motherwell Kirkconnel Ayr Gretna Jn, Carlisle (RM),

Lockerbie, Beattock, Abington

Carstairs Up Sdgs to Eglinton St Jn via Lanark
48 9282 Thu 27 Fri 28 Glasgow Jn, Law Jn, Holytown Jn, Uddingston Jn,
Feb 25 Feb 25 Motherwell Newton East Jn, Rutherglen East Jn, Eglinton
St Jn, Glasgow Central (RM)

Kilmarnock - Eglinton Street
Jn - - Kilmarnock

Eglinton St Jn to Carstairs Up
Sdgs via Glasgow Central (RM),
SC031 Eglinton St Jn, Rutherglen East
Jn, Newton East Jn, Uddingston
Jn, Holytown Jn, Law Jn, Lanark

Jn

Carstairs Up Sdgs to Knightswood Jn via
Lanark Jn, Law Jn, Shieldmuir, Motherwell,
49 0283 Fri 28 Sat 01 Glasgow Uddingston Jn, Newton East Jn, Rutherglen
Feb 25 Mar 25 Central Jn, Finnieston West Jn, Hyndland East
Jn, Knightswood North Jn, Westerton, Dalmuir

Park Jn (RM)

Knightswood (COM) - High
Street Jn & Return

Knightswood to Carstairs Up Sdgs
via Westerton, Dalmuir Park Jn
(RM), Westerton, Knightswood

SC123 North Jn, Hyndland East Jn,

Finnieston Jns, Rutherglen Central
Jn, Newton East Jn, Uddingston

Jn, Motherwell, Law Jn, Lanark Jn

Sun 02 Mon 03 Carstairs Up Sdgs to Abington South via Abington South - Ravenstruther to Carstairs Up
49 9285 Motherwell Carstairs (shunt), Abington, Beattock South 9 SC001 Sdgs via Law Jn, Shieldmuir (RM),
Mar 25 Mar 25 Ravenstruther
(RM) Law Jn, Lanark Jn
Abington South to Carlisle
. . . Upperby Sdgs via Carstairs (RM),
49 gogs | Mon03 | Tue04 Motherwell Carstairs to Beattock South (RM) via Carstairs | g 00 - Abington South SC001 Abington, Beattock South,
Mar 25 Mar 25 (shunt), Abington, Beattock Summit . .
Lockerbie, Gretna Jn, Carlisle,
Upperby Bridge Jn (RM)
Lockerbie to Carlisle Upperby
Tue 04 Wed 05 Motherwell Carlisle Upperby Sdgs to Boundary via _ . Sdgs via Beattock South (RM),
49 9287 Mar 25 Mar 25 Carlisle Upperby Bridge Jn (RM), Carlisle, Gretna Jn Rl Boundary - Lockerbie SC001 Lockerbie, Gretna Jn, Carlisle,
Upperby Bridge Jn (RM)
Wed 05 Thu 06 Carlisle Upperby Sdgs to Lockerbie via . Beattock to Carstairs Up Sdgs via
49 9288 Mar 25 Mar 25 Motherwell Upperby Bridge Jn (RM), Carlisle, Gretna Jn Lockerbie - Beattock SC001 Abington, Carstairs (shunt)

Carstairs Up Sdgs to Hyndland East Jn via
49 9289 Thu 06 Fri 07 Glasgow Lanark Jn, Law Jn, Motherwell, Uddingston Jn,
Mar 25 Mar 25 Newton East Jn, Rutherglen Central Jn,
Finnieston West Jn

Hyndland East Jn - Dalmuir
Park Jn,via Yoker
then Dalreoch Jn to Balloch &
return,
then Dalmuir Park Jn -
Hyndland East Jn via Yoker

Hyndland East Jn to Carstairs Up
Sdgs via Finnieston Jns,
Sg}gg Rutherglen Central Jn, Newton
East Jn, Uddingston Jn,
Motherwell, Law Jn, Lanark Jn
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C21 GRINDER INFORMATION 2025 (TIMINGS TO BE ADVISED)

Week | Shift | From | To Delivery | Transit out route Grind Location LOR | Transit back route
No No Unit(s)
. Carstairs Up Sdgs to Newton West Jn via . . .
50 o200 | ;0P| SatO8 | Motherwell | Lanark Jn, Law Jn, Motherwell, Uddingston Jn, | Newton: Hamiton Jn. -Law.Jn. - | - gia04 Carstairs (shunt) to Garstairs Up
Newton East Jn, Rutherglen East Jn (RM) 9
. . Abington South to Carstairs Up Sdgs
50 go92 | Sun09 1 Mon 10 |y orwen | Carstairs Up Sdgs to Ravenstruther via Lanark | oo ohcinyther - Abington South | SC001 | via Beattock Summit, Beattock South
Mar 25 Mar 25 Jn, Law Jn, Shieldmuir (RM), Law Jn f .
(RM), Beattock Summit, Abington
Carstairs Up Sdgs to Hunterston Jn (RM) via . .
Lanark Jn, Law Jn, Holytown Jn, Uddingston K|IW|nn|ng Jnto CaTSta'rS .Up Sdgs
via Glengarnock, Paisley Gilmour St,
Mon 10 Tue 11 Jn, Newton East Jn, Rutherglen East Jn, Hunterston Jn - Holm Jn - . )
50 9293 Glasgow ) . ) . o SC073 Shields Jn, Larkfield Jn, Rutherglen
Mar 25 Mar 25 Larkfield Jn, Shields Jn, Paisley Gilmour St, Kilwinning Jn. )
N East Jn, Newton East Jn, Uddingston
Glengarnock, Kilwinning, Ardrossan South Jn. Hol Jn. Law Jn. L % J
Beach n, Holytown Jn, Law Jn, Lanark Jn
Tue 11 Wed 12 Motherwell Carstairs Up Sdgs to Newton East 4n via Newton, Hamilton Jn. - Bridge N.ewton‘East Jn to Carstairs Up Sdgs
50 9294 Lanark Jn, Law Jn, Holytown Jn, Uddingston Street Jn. - SC001 via Uddingston Jn, Holytown Jn, Law
Mar 25 Mar 25 Glasgow .
Jn Newton, Hamilton Jn. Jn, Lanark Jn
Newton West Jn to Carstairs Up
. Sdgs via Newton East Jn, Rutherglen
50 9295 Wed 12 Thu 13 Motherwell Carstairs Up Sdgs to Carstairs (shunt) Carstairs. - La}w Jn. - Newton, SC001 East Jn (RM), Newton East Jn,
Mar 25 Mar 25 Glasgow Hamilton Jn. .
Uddingston Jn, Holytown Jn, Law Jn,
Lanark Jn
Thu 13 Fri 14 . . . Beattock South (RM) to Carstairs Up
50 9296 Mar 25 Mar 25 Motherwell Carstairs Up Sdgs to Abington South Abington South - Beattock South SC001 Sdgs via Beattock Summit, Abington
. . ) Lockerbie to Carlisle Upperby Sdgs
51 9297 Fritd - Sat15 | \iherwell Carstairs Up Sdgs to Beattock Southvia | g t60k South - Lockerbie North | SC001 via Gretna Jn, Carlisle, Upperby
Mar 25 Mar 25 Abington, Beattock Summit .
Bridge Jn (RM)
Carlisle Upperby Sdgs to Lockerbie via Boundary to Carlisle Upperby Sdgs
51 9300 II\\A/I:? 2157 :\-/IL;er ;g Mgg‘rﬁ;"l‘f" Upperby Bridge Jn (RM), Carlisle, Gretna Jn, | Lockerbie North - Rgl Boundary | SC001 via Grenta Jn, Carlisle, Upperby
Lockerbie, Beattock south (RM) Bridge Jn (RMO
. . Oxwellmains to Slateford Depot via
Wed 09 | Thu10 | Edinburgh Ferryhill Up Sdgs to Reston via Tursdale Jn, | o ioh a1 Boundary Nr Reston - Drem, Monktonhall Jn, Millerhill Yard,
2 9323 Durham, KEBS Jn, Newcaslte, Morpeth, . SC147 o .
Apr 25 Apr 25 Newcastle . Oxwellmains Niddrie South Jn, Craiglockhart Jn,
Alnmouth, Berwick
Slateford Jn (RM)
. Linlithgow (RM) to Slateford Depot
2 9324 Thu 10 Fri 11 Edinburah SSII:tt;%)rIg ﬁ]e(pr\(’)'tﬂt)o M;umngrlgtngzlsst \\/Jl: Mound Tunnels - Haymarket - SC107 via Winchburgh Jn, Newbridge Jn,
Apr 25 Apr 25 9 118y ’ Haymarket West Jn. - Linlithgow Haymarket West Jn, Craiglockhart Jn

Edinburgh Waverley (RM)

(RM), Slateford Jn (RM)
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C21 GRINDER INFORMATION 2025 (TIMINGS TO BE ADVISED) Cont’d

Week | Shift | From | To Delivery Transit out route Grind Location LOR | Transit back route
No No Unit(s)
Greenhill Upper Jn (RM) to
. . Slateford Depot to Winchburgh Jn via Slateford Jn ) . Slateford Depot via Polmont Jn,
3 o325 | FHll | Satiz Foinburgh (RM), Craiglockhart Jn (RM), Haymarket West Jn, Winhburgh Jn. - Greenhil SC107 | Winchburgh Jn, Newbridge Jn,
P P 9 Newbridge Jn PP ’ Haymarket West Jn, Craiglockhart
Jn (RM), Slateford Jn (RM)
Cowlairs South Jn (RM) to
sun13 | Mon 14 Slateford Depot to Falkirk High via Slateford Jn Grse':;f]flﬁrﬂ D‘Z‘:%tn"'svﬁif]?)irr’ A
3 9327 Glasgow (RM), Craiglockhart Jn (RM), Haymarket West Jn, Falkirk High - Cowlairs SC107 PP ’ 9
Apr 25 Apr 25 Newbridge Jn, Winchburgh Jn, Polmont Jn Jn, Newbridge Jn, Haymarket
’ ’ West Jn, Craiglockhart Jn (RM),
Slateford Jn (RM)
Slateford Depot to Cowlairs South Jn (RM) via Falkirk High to Slateford Depot via
Mon 14 Tue 15 Slateford Jn (RM), Craiglockhart Jn (RM), . . . Winchburgh Jn, Newbridge Jn,
3 9328 Apr 25 Apr 25 Glasgow Haymarket West Jn, Newbridge Jn, Winchburgh Jn, Cowlairs - Falkirk High SC107 Haymarket West Jn, Craiglockhart
Polmont Jn, Greenhill Upper Jn, Cadder Jn (RM), Slateford Jn (RM)
Slateford Depot to Greenhill Upper Jn (RM) via Winchburgh Jn to Slateford Depot
3 9329 Tue 15 Wed 16 Glasgow Slateford Jn (RM), Craiglockhart Jn (RM), Greenhill Upper Jn. - SC107 via Newbridge Jn, Haymarket
Apr 25 Apr 25 Edinburgh Haymarket West Jn, Newbridge Jn, Winchburgh Jn, Winchburgh Jn. West Jn, Craiglockhart Jn (RM),
Polmont Jn Slateford Jn (RM)
- ) . Mound Tunnels to Slateford Depot
Wed 16 Thu 17 _ Slateford Depot to Linlithgow (RM) via Slateford Jn Linlithgow - Haymarket West Jn. via Edinburgh Waverley (RM),
3 9330 Edinburgh (RM), Craiglockhart Jn (RM), Haymarket West Jn, - SC107
Apr 25 Apr 25 . . Haymarket East Jn, Slateford Jn
Newbridge Jn, Winchburgh Jn, Haymarket - Mound Tunnels (RM)
Innerwick (RM) to slateford Depot
Thu 17 Fri 18 Slateford Depot to Prestonpans via Slateford Jn via Drem, Monktonhall Jn,
3 9331 Apr 25 Apr 25 Edinburgh (RM), Craiglockhart Jn, Niddrie South Jn, Millerhill, Prestonpans - Innerwick GSP SC147 Millerhill, Niddrie South Jn,
p p Monktonhall Jn Craiglockhart Jn, Slateford Jn
(RM)
Edinburgh Waverley to Carlisle
Upperby Sdgs via Haymarket East
. . . . Jn, Slateford Jn, Midcalder Jn,
4 9332 Fri 18 Sat 19 Edinburgh Slateford Depot to Edinburgh Waverley via Prestonpans - Edinburgh SC147 Carstairs South Jn, Abington,
Apr 25 Apr 25 Slateford Jn (RM), Haymarket East Jn Waverley - Prestonpans ; -
Beattock Summit, Lockerbie,
Gretna Jn, Carlisle, Upperby
Bridge Jn (RM)
Carlisle Upperby Sdgs to Innerwick (RM) via
Upperby Bridge Jn (RM), Carlisle, Gretna Jn, Prestonpans to Slateford Depot
Mon 21 Tue 22 . Lockerbie, Beattock Summit, Abington, Carstairs . via Monktonhall Jn, Millerhill,
4 9335 | Apr2s | Apr2s Edinburgh South Jn, Midcalder Jn, Slateford Jn, Craiglockhart Innerwick - Prestonpans SC147 | Niddrie South Jn, Craiglockhart Jn,

Jn, Niddrie South Jn, Millerhill, Monktonhall Jn,
Prestonpans, Drem

Slateford Jn (RM)
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. ) Reston to Ferryhill Up Sdgs via
Tue22 | Wed 23 Edinburgh Slateford Depot to Oxwelimains via Slateford Jn | o6 imains - Rgl Boundary nr Berwick, Alnmouth, Morpeth,
4 9336 (RM), Craiglockhart Jn, Niddire South Jn, Millerhill, SC147
Apr 25 Apr 25 Newcastle Reston Newcastle, KEBS Jn, Durham,
Monktonhall Jn, Drem
Tursdale Jn
Haymarket East Jn to Carstairs Up
13 9401 Thu 26 Fri 27 Motherwell Carstairs Up Sdgs to Carstairs South Jn via Carstairs South Jn. - Carstairs SC003 Sdgs via Edinburgh Waverley (RM),
Jun 25 Jun 25 Edinburgh Abington, Beattock Summit, Beattock South (RM) East Jn. - Haymarket East Jn. Haymarket East Jn, Slateford Jn,
Midcalder Jn, Carstairs East Jn
. . Carstairs South Jn to Carlisle Upperby
Fri 27 Sat 28 Edinburgh Carsta_|rs Up Sdgs t9 Haymarket East Jn via Haymarket East Jn. - Carstairs Sdgs via Abington, Beattock South,
14 9402 Carstairs East Jn, Midcalder Jn, Slateford Jn, . SC003 . :
Jun 25 Jun 25 Motherwell . East Jn. - Carstairs South Jn. Lockerbie, Gretna Jn, Carlisle,
Haymarket East Jn, Edinburgh Waverley (RM) .
Upperby Bridge Jn (RM)
Carnforth BE Sdgs to Boundary via Carnforth . . .
Wed 30 Thu 31 Motherwell . ; . Lockerbie to Carstairs Up Sdgs via
18 9435 Jul 25 Jul 25 Carlisle U&DG (RM), Oxenholmi}]Penrlth, Carlisle, Gretna Rgl Bounary - Lockerbie South SC001 Beattock Summit, Abington
Greenfaulds to Slateford Depot via
Newton Hamilton Jn - (site of) Greenhill Lower Jn, Carmuirs West Jn,
. Carstairs Up Sdgs to Newton Hamilton Jn (RM) via former Ross Jn COM - Larbert, Stirling (RM), Carmuirs East
18 9436 TJTJLIJ2351 :L:' 0215 M&?:”g\ﬁ” Lanark Jn, Law Jn, Holytown Jn, Uddingston Jn, Motherwell - ggggg Jn, Polmont Jn, Winchburgh Jn,
9 9 Newton East Jn Mossend South Jn COM - Newbridge Jn, Haymarket West Jn,
Whifflet North Jn - Craiglockhart Jn (RM), Slateford Jn
(south of) Greenfualds (RM)
. . . . Edinburgh Waverley to Slateford
Fri 01 Sat 02 . Slateford Depot to Edinburgh Waverley via Edinburgh Waverley - Dalmeny - | SC147 .
19 9437 | Aug25 | Aug25 Edinburgh Slateford Jn (RM), Haymarket East Jn Edinburgh Waverley. SC171 Depot via Haymarket East Jn,
Slateford Jn (RM)
Thornton North Jn to Slateford Depot
. via Markinch (RM), Kirkcaldy,
19 9439 iﬂn gg '\A/lsn gg Edinburgh Slat(e:f;)arid |Ece;|fr?;:toJ[r?a(:;nl\i)nyH\gan?:tkj?EdagPJ(sM)‘ Dalmeny - Thornton North Jn. SC171 Inverkeithing, Dalmeny, Haymarket
9 9 9 - hay East Jn, Craiglockhart Jn (RM),
Slateford Jn (RM)
- . . Stirling Middle Jn to Slateford Depot
Slateford Depot to Stirling Middle Jn via Slateford Stirling Middle Jn - via Larbert, Carmuirs East Jn, Polmont
Mon 04 Tue 05 Glasgow Jn (RM), Craiglockahrt Jn (RM), Haymarket East SC183 . .
19 9440 ) . . Causewayhead Jn - Jn, Winchburgh Jn, Newbridge Jn,
Aug 25 Aug 25 Edinburgh Jn, Newbridge Jn, Winchburgh Jn, Polmont Jn, Alloa & Ki di SC121 H ket East Jn. Craiglockhart J
Carmuirs East Jn, Larbert, Stirling oa incardine aymarket £ast .n, ‘raiglockhart Jn
’ ’ (RM), Slateford Jn (RM)
Slateford Depot to Thornton North Jn via Slateford Dalmeny Jn to Slateford Depot via
19 9441 Tue 05 Wed 06 Edinburgh Jn (RM), Craiglockhart \_Jn_(RM),_ Haymarket E_ast Thornton North Jn - Dalmeny Jn. SC171 Haymarket East Jn, Craiglockhart Jn
Aug 25 Aug 25 Jn, Dalmeny Jn, Inverkeithing, Kirkcaldy, Markinch RM). Slateford Jn (RM
(RM) (RM), Slateford Jn (RM)
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Arkleston Jn - Shields Jn -
Terminus Jn, (via Polmadie,
. Ruthergle East Jn & Langloan Jn Larkfield Jn to Carstairs Up Sdgs
Wed 06 Thu 07 Slat_eford Depot to Rutherglen Eas_t Jn via Slateford Jn, Reverse) Rutherglen East Jn - SC059 via Rutherglen East Jn, Newton
19 9442 Glasgow Midcalder Jn, Holytown Jn, Uddingston Jn, Newton . . SC029 :
Aug 25 Aug 25 Eglinton Street Jn & return (via East Jn, Uddingston Jn,
East Jn SCO001
Langloan Jn, reverse, Rutherglen Motherwell, Law Jn, Lanark Jn
East Jn, Polmadie) to
Larkfield Jn - Shields Jn & return’
Newton Jn to Carstairs Up Sdgs
Thu07 | Frio8 Carstairs Up Sdgs to Motherwell via Lanark Jn, Law . Motherwell - S5€023 via Rutherglen East Jn (RM),
19 9443 Motherwell . (site of) former Ross Jn COM - SC093 .
Aug 25 Aug 25 Jn, Motherwell, Braidhurst (RM) . Newton East Jn, Uddingston Jn,
Hamilton Central Jn - Newton. SC119
Motherwell, Law Jn, Lanark Jn
Carstairs Up Sdgs to Knightswood Jn via Lanark Jn, . ) Drumgelloch to Carstairs Up Sdgs
Fri 08 Sat 09 Law Jn, Shieldmuir, Motherwell, Uddingston Jn, (sit};ncl)?)hftgxggKﬁ?ﬁs{/coggl\sﬂouth via Bathgate, Newbridge Jn,
20 9444 Aug 25 Auq 25 Glasgow Newton East Jn, Rutherglen Central Jn, Finnieston Jn CO?VI N SC123 Haymarket East Jn, Craiglockhart
9 9 West Jn, Hyndland East Jn, Knightswood North Jn, Airdrie - Drumaelloch Jn (RM), Slateford Jn, Midcalder
Westerton Jn (RM) 9 ) Jn, Carstairs East Jn
Rutherglen Central Jn -
. . Strathclyde Jn - Finnieston East Jn Rutherglen Central Jn to Carstairs
20 ga46 | Sun10 1 Mon11 1 qocoow o rT_taa\ll;SJHpH%??tzﬁnFjﬁthLejggcjﬁ]nggtzztﬁ Nowtor Eaet (reverse at Hyndland) SC025 Up Sdgs via Newton East Jn,
Aug 25 Aug 25 ’ ’ ’ Jn ’ Finnieston West Jn - Strathclyde Uddingston Jn, Holytown Jn,
Jn - Wishaw, Law Jn, Lanark Jn
Rutherglen Central Jn.
Bridge of Allan to Carstairs Up
Sdgs via Dunblane (RM), Stirling,
Carstairs up Sdgs to Greenfaulds via Lanark Jn, Law Larbert Jn, Greenhill Lower Jn,
20 oaa7 | Nonl1 | FUeT2 | Glasgow | Jn, Holytown Jn, Mossend North Jn, Whiffiet South Jn, ggﬂ‘;?;{gegfgfﬁfar; acar Garnqueen North Jn, Whifflet
9 9 Garnqueen North Jn 9 ' South Jn, Mossend North Jn,
Holytown Jn, Wishaw, Law Jn,
Lanark Jn
Carstairs Up Sdgs to Bridge of Allan via Lanark Jn, (south of) Bridge of Allan - Whifflet SC023
20 0448 Tue 12 Wed 13 Glasgow Law Jn, Holytown Jn, Mossend North Jn, Whifflet North Jn - SC093 Motherwell to Carstairs Up Sdgs
Aug 25 Aug 25 Motherwell South Jn, Garnqueen North Jn, Greenhill Lower Jn, Mossend South Jn COM - SC119 via Shieldmuir, Law Jn, Lanark Jn
Larbert Jn, Stirling, Dunblane (RM) Motherwell -
. L Newbridge Jn to Slateford Depot
Wed 13 Thu 14 Glasgow Carstairs Up Sdgs to Caldercruix via Lgnark Jn, Law Caldercruix - Bathgate - SC123 via Haymarket West Jn,
20 9449 ) Jn, Holytown Jn, Mossend North Jn, Whifflet South Jn, . .
Aug 25 Aug 25 Edinburgh . S Newbridge Jn SC111 Craiglockhart Jn (RM), Slateford
Sunnyside Jn, Shetteston (RM), Airdrie Jn (RM)
Caldercruix (RM) to Slateford
20 9450 Thu 14 Fri 15 Edinburgh Slateford Depot to Newbridge Jn via Slateford Jn Newbridge Jn - Bathgate - SC111 Depot via Bathgate, Newbridge Jn,
Aug 25 Aug 25 Glasgow (RM), Craiglockhart Jn (RM), Haymarket West Jn Caldercruix West SC123 Haymarket West Jn, Craiglockhart

Jn (RM), Slateford Jn (RM)
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Knightswood North Jn to Carstairs

s Airdrie - Up Sdgs via Westerton Jn (RM),
21 0451 Fri 15 Sat 16 Gl Slatefprd Depot to Airdire via Slateford Jn (RM), (site of) former Knightswood Knightswood North Jn, Finnieston
Aug 25 Aug 25 asgow Craiglockhart Jn_(RM), Haymarket West Jn, South Jn COM - SC123 Jns, Rutherglen Central Jn
9 9 Newbridge Jn, Bathgate . ’ 9 g ’
’ Knightswood North Jn COM. Newton East Jn, Uddingston Jn,
Motherwell, Law Jn, Lanark Jn
Helensburgh Central -
Carstiars Up Sdgs to Helensburgh Central (RM) via Craigendoran Jn - Knightswood North Jn to Carstairs
Sun 17 Mon 18 Lanark Jn, Law Jn, Motherwell, Uddingston, Newton | (site of) former Dumbarton East Up Sdgs via Finnieston Jns,
21 9453 Aug 25 Aug 25 Glasgow East Jn, Rutherglen Central Jn, Finnieston West Jn, Jn COM - SC123 Rutherglen Central Jn, Newton
9 9 Knightswood North Jn, Westerton Jn, Dalmuir Park, (site of) former Dunglass Jn East Jn, Uddingston Jn,
Dalreoch Jn COM - Motherwell, Law Jn, Lanark Jn

Knightswood North Jn.

21 9454 Mon 18 Tue 19 Motherwell Carstairs Up Sdgs to Law Jn via Lanrk Jn

Law Jn - Holytown Jn
Mossend East - Mossend S -
Braidhurst -
Mossend S - Mossend W -
(Newton to reverse) - Mossend

West - Mossend S - Braidhurst Lanark to Carstairs Up Sdgs via

SC011 Lanark Jn, Law Jn, Wishaw (RM),

Aug 25 Aug 25 (reverse)
Mossend S - Mossend E Law Jn, Lanark Jn
Mossend E - Mossend N -
Mossend E -
Holytown Jn - Law Jn, Lanark Jn
- Lanark
Abington to Carlisle Upperby Sdgs
. . via Carstairs (RM), Abington,
21 ga55 | Tue19 | Wed20 Motherwell Carstairs Up Sdgs to Beattock Summit via Beattock Summit - Abington SC001 Beattock Summit, Lockerbie,
Aug 25 | Aug 25 Abington, Beattock Summit, Beattock South (RM) .
Gretna Jn, Carlisle, Upperby Jn
(RM)
Beattock South (RM) to Carlisle
Wed 20 Thu 21 Carlisle Upperby Sdgs to Lockerbie via Upperby Jn Lockerbie South - Beattock Upperby Sdgs via Lockerbie,
21 9456 | Aug25 | Aug25 Motherwell (RM), Carlisle, Gretna Jn South SC001 Gretna Jn, Carlisle, Upperby Jn
(RM)
Thu 21 Fri 22 Carlisle Upperby Sdgs to Beattock South via Beattock South - Beattock Beattock Summit to Carstairs Up
21 9457 Aug 25 Aug 25 Motherwell Upperby Jn (RM), Carlisle, Gretna Jn, Lockerbie Summit SC001 Sdgs via Abington

Carstiars Up Sdgs to Abington via Abington,
Motherwell Beattock Summit, Beattock South (RM), Beattock
Summit

Fri 22 Sat 23

22 9458 Aug 25 Aug 25

Carstairs North to Carstairs Up
Abington - Carstairs North SC001 Sdgs via Lanark Jn, Law Jn,
wishaw (RM), Law Jn, Lanark Jn
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Craigendoran Jn to Carstairs Up
Sdgs via Helensburgh Central
. . . Knightswood North Jn COM - (RM), Dalreoch Jn, Dalmuir Park,
Sun 24 Mon 25 Caizt:g,—skljﬁ S;_dag; j?] er\}'igﬂfv‘cvogglug;?] jrr]] via (site of) former Dunglass Jn COM Westerton Jn, Knightswood North
22 9460 A Glasgow : ' ! y ’ - SC123 Jn, Hyndland East Jn, Finnieston
ug 25 Aug 25 Uddingston, Newton East Jn, Rutherglen Central .
Jn. Finnieston West Jn (site of) former Dumbarton East West Jn, Rutherglen _Central Jn,
’ ’ Jn COM - Newton East Jn, Uddingston Jn,
Craigendoran Jn. Holytown Jn, Wishaw, Law Jn,
Lanark Jn
Eglinton St Jn to Carstairs Up
Sdgs via Glasgow Central (RM),
Mon 25 Tue 26 Motherwell Carstairs Up Sdgs to Shieldmuir via Lanark Jn, Law . . . Eglinton St Jn, Rutherglen East
22 9461 Aug 25 Aug 25 Glasgow P Jn Shieldmuir - Eglinton St. Jn. SC001 Jn? Newton East Jn, Ugdingston
Jn, Holytown Jn, Law Jn, Lanark
Jn
22 9462 Xﬂ: gg \ijg 2257 Motherwell Carstairs Up Sdgs to Carstairs (shunt) Carstairs - Shieldmuir Scoot ShS|edlg;n\L/1i|; (I_Ra'://Iv)Jtr?, Cll_z;:]satﬁl(rjnUp
22 0463 \{"\\/ed 27 Thu 28 Motherwell Carstairs Up Sdgs to Shieldmuir (RM) via Lanark Shieldmuir - Carstairs SC001 Carstairs (shunt) to Carstairs Up
ug 25 Aug 25 Jn, Law Jn Sdgs
Carstairs Up Sdgs to Eglinton St Jn via Lanark Jn,
Thu 28 Fri 29 Glasgow Law Jn, Holytown Jn, Uddingston Jn, Newton East . . . Shieldmuir to Carstairs Up Sdgs
22 9464 Aug 25 Aug 25 Mothegn/vell Jn, Rutherglen East Jn, Egﬁnton St Jn, Glasgow Eglinton St. Jn. - Shieldmuir SC001 via Law Jn, Lanark Jn ?
Central (RM)
Ayr (RM) to Carstairs Up Sdgs via
Newton Jn, Barassie Jn,
Fri 29 Sat 30 Carstairs Up Sdgs to Glasgow Central (RM) via Glasgow Central - Paisley Kilwinning, Glengarnock, Paisley
23 9465 Aug 25 Aug 25 Glasgow Lanark Jn, Law Jn, Motherwell, Uddingston Jn, Gilmour St. - Dalry - SC059 Gilmour Street, Shields Jn,
Newton East Jn, Rutherglen East Jn, Eglinton St Jn Barassie - Ayr Larkfield Jn, Rutherglen East Jn,
Newton East Jn, Uddingston Jn,
Motherwell, Law Jn, Lanark Jn
Carstairs Up Sdgs to Ayr (RM) via Lanark Jn, Law Glengarnock to Carstairs Up Sdgs
Sun 31 Mon 01 Jn, Motherwell, Uddingston_Jn, Newto_n East Jn, Ayr - Barassie - Kilwinning - via Paisle_y Gilmour Street, Shields
23 9467 A Glasgow Rutherglen East Jn, Larkfield Jn, Shields Jn, SC059 Jn, Larkfield Jn, Rutherglen East
ug 25 Sep 25 Glengarnock

Paisley Gilmour Street, Glengarnock, Kilwinning,
Barassie Jn, Newton Jn

Jn, Newton East Jn, Uddingston
Jn, Motherwell, Law Jn, Lanark Jn
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Largs (RM) to Carstairs Up Sdgs
Carstairs Up Sdgs to Kilwinning via Lanark Jn, via Hunterston Jn, Ardrossan
) South Beach, Dubbs Jn,
Mon 01 Tue 02 Law Jn, Motherwell, Uddingston .Jn, Newton Kilwinning Jn, Glengarnock
23 9468 Glasgow East Jn, Rutherglen East Jn, Larkfield Jn, Kilwinning Jn - Holm Jn - Largs. SC073 . ; : L
Sep 25 Sep 25 . - - Paisley Gilmour Street, Shields Jn,
Shields Jn, Paisley Gilmour Street, ;
Glengarnock Larkfield Jn, Rutherglfen East Jn,
’ Newton East Jn, Uddingston Jn,
Motherwell, Law Jn, Lanark Jn
Carstairs Up Sdgs to Dalry via Lanark Jn, Law Glasgow Central (RM) to Carstairs
Jn, Motherwell, Uddingston Jn, Newton East . . Up Sdgs via Bridge St Jn, Eglinton
23 ugg | gue 0z | Wed03 Glasgow Jn, Rutherglen East Jn, Larkfield Jn, Shields Dalry - Paisley Silmour St. - SC059 | StJn, Rutherglen East Jn, Newton
P P Jn, Paisley Gilmour Street, Glengarnock, 9 East Jn, Uddingston Jn, Holytown
Kilwinning (RM) Jn, Law Jn, Lanark Jn
Wed 03 Thu 04 Abington to Carstairs Up Sdgs via
23 9470 Sep 25 Sep 25 Motherwell Carstairs Up Sdgs to Carstairs (shunt) Carstairs - Abington SC001 Beattock Summit, Beattock South
P P (RM), Beattock Summit, Abington
Thu 04 Fri 05 Beattock Summit to Carstairs Up
23 9471 Motherwell Carstairs Up Sdgs to Abington Abington North - Beattock Summit SC001 Sdgs via Beattock South (RM),
Sep 25 Sep 25 . )
Beattock Summit, Abington
Beattock South to Carlisle
Fri 05 Sat 06 Carstairs Up Sdgs to Beattock Summit via Beattock Summit North - Beattock Upperby Sdgs via Lockerbie,
24 9472 Sep 25 Sep 25 Motherwell Abington, South SC001 Gretna Jn, Carlisle, Upperby Jn
(RM)
Sun 07 Mon 08 Carlisle Upperby Sdgs to Beattock South (RM) Lockerbie to Carlisle Upperby
24 9474 Motherwell via Upperby Jn (RM), Carlisle, Gretna Jn, Beattock South - Lockerbie North SC001 Sdgs via Gretna Jn, Carlisle,
Sep 25 Sep 25 -
Lockerbie Upperby Jn (RM)
Boundary to Guide Bridge Sdgs
via Carlisle, Penrith, Oxenholme,
Mon 08 Tue 09 Motherwell Carlisle Upperby Sdgs to Lockerbie via Carnforth North Jn, Lancaster,
24 9475 Sep 25 Sep 25 Carlisle Upperby Jn (RM), Carlisle, Gretna Jn, Lockerbie North - Rgl Boundary SC001 Preston, Wigan NW, Golborne Jn,
P P Lockerbie, Beattock South (RM) Parkside Jn, Eccles, Ordsall Lane
Jn, Deal St Jns, Manc Vic, Philips
Park West Jn, Ashburys
Dunbar to Slateford Depot via
. Ferryhill Up Sdgs to Reston via Tursdale Jn, Prestonpans, Monktonhall Jn,
28 9505 | Wed08 | Thu09 Edinburgh Durham, KEBS Jn, Newcaslte, Morpeth, Regional Boundary - Dunbar sc147 Millerhill, Niddrie South Jn,
Oct 25 Oct 25 Newcastle

Alnmouth, Berwick

Craiglockhart Jn, Slateford Jn
(RM)
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. Slateford Depot to Oxwellmains via Slateford Jn . . Waverley to Slateford Depot via
28 9506 | 1nu09 | Fri10 Edinburgh (RM), Craiglockhart Jn, Niddire South Jn, Millerhill, Oxwelimains - Edinburgh SC147 | Haymarket East Jn, Slateford Jn
Oct 25 Oct 25 Waverley
Monktonhall Jn, Drem (RM)
Oxwellmains to Slateford Depot
. . . . via Drem, Monktonhall Jn, Millerhill
Fri 10 Sat 11 . Slateford Depot to Edinburgh Waverley via Edinburgh Waverley - N ’
29 9807 | oct25 | Oct25 Edinburgh Slateford Jn (RM), Haymarket East Jn Oxwellmains HABD SC147 Yard, Niddrie South Jn,
Craiglockhart Jn, Slateford Jn
(RM)
Cowlairs South Jn (RM) to
. . Slateford Depot via Cadder,
Sun 12 Mon 13 Edinburgh Slateford I_Depot to Winchburgh Jn via Slateford Jn Winchburgh Jn. - Cowlairs South Greenhill Jn, Polmont Jn,
29 9509 (RM), Craiglockhart Jn (RM), Haymarket West Jn, SC107 . A
Oct 25 Oct 25 Glasgow Newbridae Jn Jn Winchburgh Jn, Newbridge Jn,
9 Haymarket West Jn, Craiglockhart
Jn (RM), Slateford Jn (RM)
Slateford Depot to Cowlairs South Jn (RM) via Winchburgh Jn to Slateford Depot
29 9510 Mon 13 Tue 14 Glasgow Slateford Jn (RM), Craiglockhart Jn (RM), Cowlairs South Jn - Winchburgh SC107 via Newbridge Jn, Haymarket
Oct 25 Oct 25 Edinburgh Haymarket West Jn, Newbridge Jn, Winchburgh Jn, Jn. West Jn, Craiglockhart Jn (RM),
Polmont Jn, Greenhill Upper Jn, Cadder Slateford Jn (RM)
. . Linlithgow - Haymarket West Jn. - Linlithgow (RM) to Slateford Depot
Tue 14 | Wed 15 . Slateford Depot to Linlithgow (RM) via Slateford Jn | o0 oot - Mound Tunnels - via Winchburgh Jn, Newbridge Jn,
29 9511 Edinburgh (RM), Craiglockhart Jn (RM), Haymarket West Jn, SC107 .
Oct 25 Oct 25 Newbridae Jn. Winchburah Jn Haymarket - Haymarket West Jn, Craiglockhart
geJn. gnJn. Haymarket West Jn. - Linlithgow Jn (RM), Slateford Jn (RM)
Garnqueen North Jn to Slateford
Slateford Depot to Garnqueen Jn via Slateford Jn Garnqueen Jn - Stepps - Cowlairs Depot via Cumbernauld, Greenhill
Wed 15 Thu 16 (RM), Craiglockhart Jn (RM), Haymarket West Jn, West Jn - Sighthill - Cowlairs SC103 Lower Jn, Carmuirs East Jn,
29 9512 Oct 25 Oct 25 Glasgow Newbridge Jn, Winchburgh Jn, Polmont Jn, South Jn - Springburn - Stepps - SC106 Polmont Jn, Winchburgh Jn,
Carmuirs East Jn, Greenhill Lower Jn, Gartsherrie Jn - Gartcosh Jn - SC105 Newbridge Jn, Haymarket West
Cumbernauld Garnqueen Jn Jn, Craiglockhart Jn (RM),
Slateford Jn (RM)
Reston to Slateford Depot via
T Berwick (RM), Innerwick, Drem,
29 9513 Thu 16 Fri17 Edinburgh Slatgrf;rioziﬁgmrimrljeigg'r?:gfuﬁ:ajﬁfmé?h(iﬁ'w)' Innerwick GSP - Regional SC147 Prestonpans, Monktonhall Jn,
Oct 25 Oct 25 Newcastle 9 ! ? ’ Boundary Nr Reston Millerhill Yard, Niddrie South Jn,
Monktonhall Jn, Prestonpans .
Craiglockhart Jn, Slateford Jn
(RM)
Reston to Ferryhill Up Sdgs via
30 9519 Wed 22 Thu 23 Newcastle Ferryhill Up Sdgs to Chathill via Tursdale Jn, Chathill - Regional Boundary Nr LN600 Innerwick (RM), Berwick,
Oct 25 Oct 25 Edinburgh Durham, KEBS Jn, Newcastle, Morpeth, Alnmouth Reston Alnmouth, Morpeth, Newcastle,

KEBS Jn, Durham, Tursdale Jn
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