Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3916772 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |14/12/24 15/12/24 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |14/12/24 15/12/24 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat  |0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 14/12/24 15/12/24 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |15/12/24 15/12/24 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |15/12/24 15/12/24 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/Down and U
(e Relief P 0040 Sun 0740 Sun (S hrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |15/12/24 15/12/24
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |15/12/24 15/12/24
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |15/12/24 15/12/24
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 15/12/24 15/12/24
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |15/12/24 15/12/24
Junction Line 0140 Sun  |0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |15/12/24 15/12/24
and B 0140 Sun (0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |15/12/24 15/12/24
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |15/12/24 15/12/24
0140 Sun 0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |15/12/24 15/12/24
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)

Loop A and B
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916941 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |15/12/24 16/12/24 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |15/12/24 16/12/24 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 15/12/24 16/12/24 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun 0035 Mon COS BETWEEN 0035 MONDAY AND 0535
N
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |16/12/24 16/12/24 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |16/12/24 16/12/24
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |16/12/24 16/12/24
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [16/12/24 16/12/24
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |16/12/24 16/12/24
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 16/12/24 16/12/24
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |16/12/24 16/12/24
0435 Mon 0535 Mon
Paddington Platforms 9to 12 |Possession |16/12/24 16/12/24
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |16/12/24 16/12/24
(London) Line 1 0435 Mon 0535 Mon
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Network Rail

Western & Wales Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2024/3916821 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession
GWwW103 Poplar
GW130
GW174 Acton East Acton West Acton Yard Sidings
GW180 Possession
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |15/12/24 15/12/24
0001 Sun 0800 Sun
Grand Canal Old Oak Common  |Engine and Possession |15/12/24
Junction East Jn Carriage Line 0001 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession |15/12/24 15/12/24
Relief 0001 Sun  |0800 Sun
Old Oak Common  |Carriage Line and |Possession |15/12/24
East Jn Engine Siding 0001 Sun
Old Oak Common [CrossRail Depot Washer Bypass |Possession |15/12/24
EastJn Back Line 0001 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession |15/12/24 15/12/24
Main 0115 Sun  |0445 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |15/12/24 16/12/24
0800 Sun (0500 Mon
Ladbroke Grove |Acton West Down and Up Possession (15/12/24 16/12/24
Relief 0800 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916897 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession  |15/12/24 16/12/24 TRAINS TO RUN OVER THE MAIN LINES.
Gw174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |15/12/24 16/12/24
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford EastJn  |Greenford East Possession |15/12/24 16/12/24
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |15/12/24 16/12/24
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |15/12/24 16/12/24
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |15/12/24 16/12/24
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession |15/12/24 16/12/24
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |15/12/24 16/12/24
Harlington Loop 2300 Sun  [0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |15/12/24 16/12/24
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |15/12/24 16/12/24
Platform 5 2300 Sun  [0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |15/12/24 16/12/24
No 1 2300 Sun  |0500 Mon
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 15/12/24 16/12/24
West Possession 2300 Sun  |0500 Mon

Electronic Copy - Uncontrolled when printed

Page

4




Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3916789 |EA1310 |Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession  |15/12/24 15/12/24 TRAINS TO RUN OVER THE MAIN LINES.
GW103 (inc.) Relief 0001 Sun 0800 Sun NO ACCESS TO / FROM THE GREENFORD
GWwW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GW174 Greenford (LUL) |Greenford Greenford Bay Possession |15/12/24 15/12/24 HANSON SIDINGS.
Gwi1so |BayJn Line 0001 Sun  |1700 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Greenford South |Greenford East Jn  |Greenford East Possession |15/12/24 15/12/24
Jn Curve 0001 Sun 11700 Sun Work Details = Maintenance, S+C Tamping Greenford
Hanwell Jn Drayton Green Jn Down and Up Possession  |15/12/24 15/12/24 Area
West Loop 0001 Sun 1700 Sun
Stockley Bridge Jn  |Goods Loops Possession |15/12/24 15/12/24
0001 Sun 0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession  |15/12/24 15/12/24
Harlington Harlington 0001 Sun  |0800 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |15/12/24 15/12/24
Jn 0001 Sun 0800 Sun
West Ealing Greenford West Jn |Down and Up Possession |15/12/24 15/12/24
Greenford/Branch 0001 Sun (1700 Sun
West Ealing West Ealing Bay |Possession |15/12/24 15/12/24
Platform 5 0001 Sun 0800 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |15/12/24 15/12/24
No 1 0001 Sun  |1700 Sun
Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession |15/12/24 15/12/24
(inc.) Main 0125 Sun  |0445 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down and Up Possession |15/12/24 15/12/24
Jn Airport 0125 Sun 0445 Sun
Down Airport
Relief
Southall East Jn  [Southall West Jn Southall West Possession |15/12/24 15/12/24
Loop 0125 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 15/12/24 15/12/24
Siding Possession (0125 Sun 0445 Sun

Southall Yard
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916843 |GW103 Slough West Farnham Road Slough Goods Possession |15/12/24 15/12/24 TRAINS TO RUN OVER THE MAIN LINES.
GW182 Loop 0005 Sun  |0800 Sun NO ACCESS TO / FROM HAYES AND WEST
GW184 DRAYTON SIDINGS.
Stockley Bridge |Maidenhead East Down and Up Possession |15/12/24 15/12/24 NO ACCESS TO / FROM COLNBROOK BRANCH.
Jn Relief 0005 Sun  |0800 Sun
. . WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |15/12/24 15/12/24
EastJn Loop / Up Iver 0005 Sun {0800 Sun ALL PANTOGRAPHS TO BE LOWERED AND
Loop i LOCKED FOR ANY STABLED ELECTRIC
West Drayton Jn |Stop Board (GW182 |Single Possession |15/12/24 15/12/24 TRACTION AT ANY MAIDENHEAD PLATFORMS
15m 17ch) 0005 Sun {0800 Sun LOOPS OR STABLING LINES BETWEEN THE
Iver Langley Langley Siding Sidings 15/12/24 15/12/24 TIMES OF 0150 SUN AND 0615 SUN.
Possession 10005 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 15/12/24 15/12/24
Possession  |0005 Sun {0800 Sun
Slough West Slough West Slough Goods Sidings 15/12/24 15/12/24
Loop Headshunt |Possession |0005 Sun 0800 Sun
Slough Windsor and Eton Single Possession |15/12/24 15/12/24
Central 0145 Sun 0620 Sun
Stockley Bridge |Maidenhead East Down and Up Possession  |15/12/24 15/12/24
Jn Main 0145 Sun 0620 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025

Week 38 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Traffic Remarks

Protn Type | Start \ Work Type

B

1

i {1
SERENNNN
L

P2024/3774602 |GW103 Slough West Farnham Road Slough Goods Possession  |15/12/24 16/12/24 TRAINS TO RUN OVER THE MAIN LINES.
GW182 Loop 2350 Sun  [0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.

Stockley Bridge |Maidenhead East Down and Up Possession |15/12/24 16/12/24

Jn Relief 2350 Sun {0400 Mon WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession  |15/12/24 16/12/24
East Jn Loop / Up Iver 2350 Sun  |0400 Mon

Loop

West Drayton Jn |Stop Board (GW182 |Single Possession  |15/12/24 16/12/24
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 15/12/24 16/12/24
Possession 2350 Sun  |0500 Mon
Slough West Slough West Slough Goods Sidings 15/12/24 16/12/24

Loop Headshunt |Possession [2350 Sun |0500 Mon

West Drayton Maidenhead East Down and Up Possession |16/12/24 16/12/24

East Jn Relief 0400 Mon (0500 Mon

West Drayton Jn |lver (inc.) West Drayton Possession  |16/12/24 16/12/24
Loop / Up Iver 0400 Mon  |0500 Mon
Loop
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3774603 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |14/12/24 15/12/24 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat  |1030 Sun
GW225 Reading Feeder AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  [14/12/24 15/12/24 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |14/12/24 15/12/24 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat {1030 Sun LINES REVERSING AT READING WEST JCN OR
, . . TILEHURST.
Reading Reading Platform 12-15 Possession |14/12/24 15/12/24
2310 Sat  |1030 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |14/12/24 15/12/24
Relief Loop 2310 Sat 1030 Sun
Reading East Jn Reading Low Possession |14/12/24 15/12/24
Level 2310 Sat 1030 Sun
Twyford West Reading West Jn Down and Up Possession |14/12/24 15/12/24
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession |15/12/24 15/12/24
0030 Sun {0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |15/12/24 15/12/24
0030 Sun  |1030 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |15/12/24 15/12/24
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |15/12/24 15/12/24
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession |15/12/24 15/12/24
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession |15/12/24 15/12/24
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |15/12/24 15/12/24
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |15/12/24 15/12/24
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |15/12/24 15/12/24
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |15/12/24 15/12/24
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3774603 Tilehurst East Down and Up Possession |15/12/24 15/12/24
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  |15/12/24 15/12/24
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |15/12/24 15/12/24
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 15/12/24 15/12/24
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |15/12/24 15/12/24
Jn Passenger Loop 0615 Sun 1030 Sun
Twyford West Reading West Jn Down & Up Possession |15/12/24 15/12/24
Reliefs 0615 Sun  |1030 Sun
P2024/3774604 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |15/12/24 16/12/24 TRAINS TO RUN OVER THE MAIN LINES.
GW225 Jn Main 2300 Sun 0410 Mon
Reading Feeder AMENDED STATION WORKING AT READING.
Relief
Reading West Jn Reading Up Possession |15/12/24 16/12/24 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2300 Sun 0410 Mon DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |15/12/24 16/12/24 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2300 Sun  |0410 Mon LINES REVERSING AT READING WEST JCN OR
. . . TILEHURST.
Reading Reading Platform 12-15 Possession  |15/12/24 16/12/24
2300 Sun /0410 Mon WORK DETAILS = MAINTENANCE
Reading East Jn |Caversham Road Jn |Down and Up Possession |15/12/24 16/12/24
Relief Loop 2300 Sun {0410 Mon
Reading East Jn Reading Low Possession  [15/12/24 16/12/24
Level 2300 Sun  |0410 Mon
Twyford West Reading West Jn Down and Up Possession |15/12/24 16/12/24
Relief 2300 Sun 0410 Mon
Reading Reading Platform 11 Possession  [16/12/24 16/12/24
0001 Mon |0410 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |16/12/24 16/12/24
0001 Mon 0410 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3931531 |GW103 Moreton Cutting |Moreton Cutting Up Relief Possession |14/12/24 15/12/24 TRAINS TO RUN OVER ALTERNATIVE LINES
2310 Sat 0750 Sun BETWEEN CAVERSHAM ROAD JCN / TILEHURST
- - EAST AND DIDCOT EAST / FOXHALL JCN.
Down Relief Possession 213‘,‘%2/824 llgétzéz“ UP TRAINS FROM SWINDON TO RUN VIA DIDCOT
at un PARKWAY PLATFORM 4 ALL DAY SUNDAY.
Moreton Cutting |Moreton Cutting Down Main Possession  |15/12/24 15/12/24 DOWN TRAINS TOWARDS SWINDON TO RUN VIA
0050 Sun  |0750 Sun DIDCOT PARKWAY PLATFORM 3 FROM 1700
: : SUNDAY.
Up Main Possession égétzgfn 21?%%)2&‘:] REPLACEMENT ROAD TRANSPORT REQUIRED
FOR PANGBOURNE PASSENGERS UNTIL 1600
Moreton Cutting |Moreton Cutting Down Main Possession |15/12/24 15/12/24 SUNDAY.
1700 Sun 2300 Sun
WORK DETAILS = S+C LADDER TAMP MORETON
CUTTING.
P2024/3937719 |GW103 Chester Line Jn  |Foxhall Jn Didcot Goods Possession |15/12/24 16/12/24 FREIGHT SERVICES AND GWR SLEEPERS TO
GW250 Loop 2345 Sun  |0450 Mon RUN VIA NEWBURY. GWR TO STABLE
_ _ _ _ DDITIONAL CLASS 387s IN DIDCOT PARKWAY
Foxhall Jn (inc.) Didcot Relief Line |Possession |15/12/24 16/12/24 STATION.
2345 Sun  |0450 Mon
- - - - Work Details = Maintenance Work
Didcot East Uffington (inc.) Down and Up Possession  |15/12/24 16/12/24
Main 2345 Sun  |0450 Mon
Foxhall Jn Didcot West Curve  |Down and Up Possession |15/12/24 16/12/24
Jn Didcot West Curve 2345 Sun  |0450 Mon
Milton Didcot Up/Down |Possession |15/12/24 16/12/24
Relief Line 2345 Sun  |0450 Mon
Milton Steventon Up Relief Possession |15/12/24 16/12/24
Down Steventon 2345 Sun  |0450 Mon
Goods Loop
Wantage Road  |Challow Down and Up Possession  |15/12/24 16/12/24
Relief 2345 Sun  |0450 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3937721 |GW105 Highworth Jn Stratton Green Up Swindon Possession |15/12/24 16/12/24 FREIGHT SERVICES AND GWR HSS SERVICES
GW480 Goods Loop 2355 Sun (0505 Mon /AND SLEEPERS TO RUN VIA NEWBURY.
GW600
Swindon East Down Swindon Possession |15/12/24 16/12/24 NO TRAINS TO BE STABLED IN SWINDON
Goods 2355 Sun  |0505 Mon PLATFORM 2.
Rushey Platt Swindon Jn Up Swindon Relief|Possession |15/12/24 16/12/24 ISOLATION OF COCKLEBURY SIDINGS TO BE
Junction Line 2355 Sun 0505 Mon HANDED BACK BY 0400 MONDAY.
South Marston South Marston South Marston Possession |15/12/24 16/12/24
Goods 2355 Sun  [0505 Mon
Swindon East Swindon West Down Swindon Possession |15/12/24 16/12/24
Passenger Loop 2355 Sun {0505 Mon
Swindon Jn Rodbourne Jn Down and Up Possession  [15/12/24 16/12/24
Kemble 2355 Sun  |0505 Mon
Swindon East Up Swindon Possession |15/12/24 16/12/24
Passenger Loop 2355 Sun  |0505 Mon
Uffington Wootton Bassett Jn  |Down and Up Possession |15/12/24 16/12/24
(inc.) Main 2355 Sun  [0505 Mon
Wootton Bassett |Wootton Bassett Down and Up Possession  |15/12/24 16/12/24
Jn West Badminton 2355 Sun  |0505 Mon
Highworth Jn Highworth Jn Down Refuge Sidings 15/12/24 16/12/24
Siding Possession 2355 Sun  |0505 Mon
Swindon Highworth Jn Cocklebury Sidings 15/12/24 16/12/24
Through Siding Possession (2355 Sun  |0505 Mon
Swindon East Hawksworth Steel  |Hawksworth Steel |Sidings 15/12/24 16/12/24
Terminal Terminal Siding Possession 2355 Sun  |0505 Mon
(Partial)
Highworth Jn Up Swindon Sidings 15/12/24 16/12/24
Reception Possession (2355 Sun  |0505 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3754686 |{GW105 |Bristol Temple Bedminster Pylle Hill Goods  |Sidings 14/12/24 15/12/24 2340 SATURDAY TO 0155 SUNDAY
Gw450 Meads Possession 2205 Sat 0745 Sun ROUTE AVAILABLE FROM BRISTOL TEMPLE
GW528 MEADS PLATFORMS 9-15 TO FILTON BANK.
GW530 Bristol Temple West Sidings 14/12/24 15/12/24
Meads Bay/Dock/Parcels/ |Possession 2205 Sat  |0745 Sun 2340 SATURDAY TO 0155 SUNDAY
Fish Sidings _ 0645 SUNDAY TO 0745 SUNDAY
Platform 2 Sidings 14/12/24  |15/12/24 AMENDED STATION WORKING. TRAINS TO BE
POSS_GSSIOH 2205 Sat 0745 Sun RE-PLATFORMED USING PLATFORMS 9, 10, 11,
(Partial) 12, 13 AND 15 AS REQUIRED.
Bristol Temple Bristol East Jn Up Filton Main Possession |14/12/24 15/12/24
Meads 2340 Sat 0155 Sun 0155 SUN TO 0645 SUN
- - GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
Bristol Temple Platform 1 Possession 14/12/24 15/12/24 NORTH SOMERSET JN. TRAINS MUST NOT BE
Meads Up Through 2340 Sat 0745 Sun STABLED OVER, AND NO TRAIN MOVEMENTS
PAST, PM632 AND PM343. NO ACCESS BETWEEN
Platforms 3/4 ST. PHILIPS MARSH AND BRISTOL WEST JN
Platforms 5/6 OVER PM34 POINTS.
Platforms 7/8 ECS MAY BE STABLED IN BRISTOL TEMPLE
Bristol West Jn  |Bristol Temple Up Main and Up  |Possession |14/12/24 15/12/24 MEADS PLATFORMS 1 AND 13 IF NECESSARY
Meads Relief 2340 Sat 0155 Sun DURING POSSESSION OF THE LINE FOR
ENGINEERING WORK OR A LINE BLOCKAGE.
Dr. Days Jn Bristol Temple Down and Up Possession |14/12/24 15/12/24
Meads Filton Relief 2340 Sat  |0745 Sun WORK =
Bristol Temple Meads
Bristol East Depot |Bristol East Depot  |East Depot Sidings 14/12/24 15/12/24 MLN1 118m15ch-118m48ch
Sidings Possession 2340 Sat 0745 Sun Maintenance W2023/
(Partial) PIt 1 to 8: 8hrs
Bristol East Jn Bristol East Jn Barton Hill Head |Sidings 14/12/24 15/12/24
Shunt Possession 2340 Sat (0745 Sun
(Partial)
Bristol Temple Bristol Temple Middle Siding Sidings 14/12/24 15/12/24
Meads Meads Middle Spur Possession 2340 Sat  |0745 Sun
High Level Sidings|Sidings 14/12/24 15/12/24
Possession 2340 Sat 0745 Sun
(Partial)
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession |15/12/24 15/12/24
Loop/East Depot 0155 Sun 0645 Sun
Spur 1
Bristol East Jn Bristol West Jn Down Through Possession  |15/12/24 15/12/24
0155 Sun 0645 Sun
Bristol Temple Bristol Temple Platforms 9/10 Possession |15/12/24 15/12/24
Meads Meads Platforms 11/12 0155 Sun  |0645 Sun
Platform 13
Platform 15
Bristol West Jn  |Bedminster West Carriage Possession |15/12/24 15/12/24
Line 0155 Sun  |0645 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3754686 Dr. Days Jn Bristol Temple Down and Up Possession  |15/12/24 15/12/24
Continued Meads Filton Mains 0155 Sun 0645 Sun
North Somerset Jn  |Down Bristol Loop |Possession |15/12/24 15/12/24
and Up Bristol 0155 Sun  |0645 Sun
Loop
North Somerset |St. Philips Marsh Bristol Goods Possession |15/12/24 15/12/24
Jn Avoiding Line and 0155 Sun 0645 Sun
Up/Down SPM
Shed
North Somerset |Parson Street Down and Up Possession |15/12/24 15/12/24
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Jn |Bristol Temple Up Relief Possession  |15/12/24 15/12/24
Meads 0155 Sun {0645 Sun
St. Philips Marsh |Bristol West Jn Through Goods  |Possession |15/12/24 15/12/24
0155 Sun 0645 Sun
North Somerset |Bristol East Jn Kingsland Road |Sidings 15/12/24 15/12/24
Jn Sidings Possession 0155 Sun 0645 Sun
(Partial)
Bristol Temple Bristol East Jn Up Filton Main Possession  |15/12/24 15/12/24
Meads 0645 Sun  |0745 Sun
Bristol West Jn  |Bristol Temple Up Main and Up |Possession |15/12/24 15/12/24
Meads Relief 0645 Sun  |0745 Sun
P2024/3928495 |GW105 Parson Street Cogload Jn Down and Up Possession |16/12/24 16/12/24 ALL SERVICES TO RUN VIA WESTBURY AND
GW107 Main 0020 Mon  |0500 Mon CASTLE CARY.
GW108
Worle Jn Uphill In Single lines and  |Possession |16/12/24 16/12/24 WORK DETAILS = MAINTENANCE
Platforms 1 and 2 0020 Mon  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3765373 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |15/12/24 16/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |15/12/24 16/12/24 OR AFTER POSSESSION.
Gw277 Avoiding 2305 Sun (0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |15/12/24 16/12/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/12/24 16/12/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception Possession |15/12/24 16/12/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |15/12/24 16/12/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |15/12/24 16/12/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |15/12/24 16/12/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |15/12/24 16/12/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |15/12/24 16/12/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |15/12/24 16/12/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/12/24 16/12/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/12/24 16/12/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |16/12/24 16/12/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |16/12/24 16/12/24
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [16/12/24 16/12/24
Bletchley 0040 Mon 0445 Mon
P2024/3985114 |GW4501 |Stoke Gifford Jn |Stoke Gifford Jn IEP Depot Sidings |BLOCKED To|16/12/24 16/12/24 IALL PANTOGRAPHS TO BE LOWERED AND
GW600 No.2 No.2 Electric 0600 Mon 1800 Mon LOCKED IN STOKE GIFFORD DEPOT BETWEEN
Trains 0600 MON AND 1800 MON ONLY.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3985115 |GWA4501 |Stoke Gifford Jn |Stoke Gifford Jn IEP Depot Sidings |BLOCKED To|17/12/24 17/12/24 IALL PANTOGRAPHS TO BE LOWERED AND
GW600 No.2 No.2 Electric 0600 Tue |1800 Tue LOCKED IN STOKE GIFFORD DEPOT BETWEEN
Trains 0600 TUE AND 1800 TUE ONLY.
P2024/3985116 |GW4501 |Stoke Gifford Jn |Stoke Gifford Jn IEP Depot Sidings |BLOCKED To|18/12/24 18/12/24 IALL PANTOGRAPHS TO BE LOWERED AND
GW600 No.2 No.2 Electric 0600 Wed |1800 Wed LOCKED IN STOKE GIFFORD DEPOT BETWEEN
Trains 0600 WED AND 1800 WED ONLY.
P2024/3985117 |GW4501 |Stoke Gifford Jn |Stoke Gifford Jn IEP Depot Sidings |BLOCKED To|19/12/24 19/12/24 IALL PANTOGRAPHS TO BE LOWERED AND
GW&600 No.2 No.2 Electric 0600 Thu |1800 Thu LOCKED IN STOKE GIFFORD DEPOT BETWEEN
Trains 0600 THU AND 1800 THU ONLY.
P2024/3985118 |GW4501 |Stoke Gifford Jn |Stoke Gifford Jn IEP Depot Sidings |BLOCKED To|20/12/24 20/12/24 IALL PANTOGRAPHS TO BE LOWERED AND
GW600 No.2 No.2 Electric 0600 Fri 1800 Fri LOCKED IN STOKE GIFFORD DEPOT BETWEEN
Trains 0600 FRI AND 1800 FRI ONLY.
P2024/3979335 |GW500 Theale Theale Reception Line 1 |Sidings 19/12/24 19/12/24 NO SERVICES TO OPERATE. ALL SERVICES TO
& 2 and Sidings  |Possession 0835 Thu 1005 Thu (4 hrs) BE STABLED BEYOND NETWORK RAIL
BOUNDARY.
POSSESSION TO BE TAKEN AROUND
STANDING/LOADING SERVICE; 6V91 STOOD AT
THEALE LAFARGE
SIDINGS AND 6A29/6A62 STOOD AT THEALE
HANSON AGGS SIDING.
P2024/3926543 |GW500 Bedwyn Heywood Road Jn  |Down and Up Possession  [20/12/24 21/12/24 FREIGHT SERVICES AND GWR SLEEPERS TO
GW520 Westbury 2225 Fri 0810 Sat RUN VIA DIDCOT.
GW560
Heywood Road Jn|Fairwood Jn Down & Up Possession |20/12/24 21/12/24 \Work Details = Maintenance
Avoiding 2225 Fri 0810 Sat
Westbury North Jn |Down and Up Possession |20/12/24 21/12/24
Main 2225 Fri 0810 Sat
Westbury East Hawkeridge Jn Down and Up Possession |20/12/24 21/12/24
Loop Jn Loop 2225 Fri 0810 Sat
Woodborough Woodborough Down Goods Loop|Possession |20/12/24 21/12/24
Up Goods Loop 2225 Fri 0810 Sat
P2024/3941169 |[GW5001 |Westbury South Warminster Down and Up Possession |15/12/24 16/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GW560 Jn Salisbury 0040 Sun  |0400 Mon BETWEEN WESTBURY AND WARMINSTER.
SW170
Westbury North Jn |Down Reception |Possession |15/12/24 16/12/24 WORK DETAILS = UNLOAD S+C FOR WESTBURY
0040 Sun  |0400 Mon RENEWALS
Westbury South Jn  |Link Line Possession  |15/12/24 16/12/24
0040 Sun  |0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3750155 |[GW734 Dovey Jn Pwllheli Single and Loops |Possession |08/12/24 16/12/24 AMENDED TRAIN WORKING WITH REPLACEMENT
ERTMS (T3- |2130 Sun (0510 Mon ROAD TRANSPORT.
E) NO TRAINS TO REMAIN STABLED ON THE
PLATFORM LINE AT PWLLHELI.
work content: PLTR Duffryn, Llanaber footbridge,
heavy maintenance
P2024/3899226 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|15/12/24 16/12/24 ALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun 0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|15/12/24 16/12/24
Loop + EPR 2200 Sun  |0500 Mon
Down Main
(Platform 2)
P2023/3989149 |GW900 Cardiff West Cardiff West Brickyard Ground |BLOCKED By|01/02/24 04/10/25 ELECTRIFIED BRICKYARD SIDING AVAILABLE
Frame Spur Local 1200 Thu 2359 Sat FOR REGULAR TRAIN MOVEMENTS.
Arrangement
CONCRETED, RAIL/ROAD INTERFACE SECTION
[SPUR BEYOND GROUNDFRAME] UNAVAILBE
DUE TO CONDITION OF TRACK.
RESTIRCTION UNTIL FURTHER NOTICE.
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3897116 |GW900 | Leckwith Loop Bridgend Down and Up Possession |15/12/24 AMENDED TRAIN WORKING WITH DIVERSIONS
North Jn Main 0010 Sun \VIA THE VOG AND REPLACEMENT ROAD
TRANSPORT FOR INTERMEDIATE STATIONS.
Miskin Miskin Down and Up Possession  |15/12/24 work content: PLTR follow ups.
Miskin Loops 0010 Sun
Pencoed Pencoed Up Passenger Possession  |15/12/24
Loop 0010 Sun
Tremains DPL Tremains DPL Down Passenger |Possession |15/12/24
Loop 0010 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3917036 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  [22/12/24 22/12/24 AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun  |0800 Sun (10 hrs)
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6 |Possession |22/12/24 22/12/24 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun  |0700 Sun (10 hrs) 1-6.
Portobello Jn Line 3 Possession 22/12/24 22/12/24 ALL UNITS STABLED IN PLATFORMS 7-14 TO
(London) 0001 Sun 0115 Sun (10 hrs)  |HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession |22/12/24 22/12/24 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yORK DETAILS = MAINTENANCE
Loop A and B
Paddington Ladbroke Grove Line 3 Possession  [22/12/24 22/12/24
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |22/12/24 22/12/24
and 14 0115 Sun  |0445 Sun (10 hrs)
Subway Jn Line 6 Possession  [22/12/24 22/12/24
0115 Sun 0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession |22/12/24 22/12/24
(London) Line 1 0115 Sun (0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |22/12/24 22/12/24
Jn 0115 Sun 0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession  [22/12/24 22/12/24
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 22/12/24 22/12/24
(London) (London) Yard Possession 0115 Sun {0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  [22/12/24 22/12/24
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 -5 Possession |22/12/24 22/12/24
0700 Sun  |0800 Sun
Royal Oak Portobello Jn Line 3 Possession |22/12/24 22/12/24
(London) 0700 Sun 0800 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917139 |GW103 Paddington Ladbroke Grove Lines 1 & 2 Possession |23/12/24 23/12/24 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon |0500 Mon (10 hrs) /AMENDED STATION WORKING AT PADDINGTON.
Paddington Platforms 1to 6 |Possession |23/12/24 23/12/24 NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
0001 Mon  |0500 Mon (10 hrs) PADDINGTON.
Portobello Jn Line 3 Possession 23/12/24 23/12/24 ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
(London) 0001 Mon 0500 Mon (10 hrs) |3 AND NORTH POLE LINE A UNDER DIESEL
Subway Jn Link Line/Royal Possession  [23/12/24 23/12/24 POWER ONLY.
Oak Carriage 0001 Mon 0500 Mon (10 hrs)  \yoRK DETAILS = MAINTENANCE

Loop A and B
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3907663 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |25/12/24 27/12/24 \W2024/10705363
Gw103 0115 Wed (0600 Fri Patrolling
GW110 i 4m10ch and 5m7ch
GW117 |Acton Wells Jn  |Acton West Down and Up Possession  |25/12/24 27/12/24 \W2024/10705129
GW130 Poplar 0115 Wed 0600 Fri Permanent Way Inspection
GW174
cwi7s | Greenford (LUL) |Greenford Greenford Bay Possession |25/12/24  |27/12/24 Svn;?c’)gza%%%%génszgom
Gwi76 |Baydn Line 0115 Wed |0600 Fri Major Projects
XR001 Greenford South |Greenford East Jn  |Greenford East  |Possession |25/12/24  |27/12/24 1m47ch and 4m55ch
n Curve 0115 Wed (0600 Fri INP02L 0603203

1

Major Projects
1m47ch and 4m55ch
\W2024/10595988
Major Projects
1m47ch and 4mOch
W2024/10704741

4m65ch and 7m46¢h
\W2024/10704849

7m19ch and 8m60ch
W2024/10575969

P-Way Maintenance
3m45ch and 5m19ch

|
Hanwell Jn Drayton Green Jn Down and Up Possession |25/12/24 27/12/24
West Loop 0115 Wed |0600 Fri
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |25/12/24 27112/24
Junction Line 2 0115 Wed [0600 Fri
North Pole Depot North Pole Line A |Possession |25/12/24 30/12/24
and B 0115 Wed |0400 Mon
Old Oak Common  |Carriage Line and |Possession |25/12/24 30/12/24
East Jn Engine Siding 0115 Wed 0400 Mon
Engine and
Carriage Line
Old Oak Common [CrossRail Depot Washer Bypass |Possession |25/12/24 30/12/24
East Jn Back Line 0115 Wed 0400 Mon
Paddington Possession |25/12/24 27/12/24
0115 Wed |0600 Fri
Paddington Platforms 1to 6 |Possession |25/12/24 27/12/24
0115 Wed |0600 Fri
Platforms 7 to 12 |Possession |25/12/24 30/12/24
and 14 0115 Wed 0400 Mon
Subway Jn Link Line/Royal  |Possession |25/12/24 30/12/24
Oak Loops A and 0115 Wed |0400 Mon
B
Line 6
Park Royal (inc.) |South Ruislip Down, Up and Possession |25/12/24 27/12/24
Single Wycombe 0115 Wed [0600 Fri
Portobello Jn Grand Canal Crossrail Depot  |Possession  |25/12/24 27112124
(London) Junction Line 1 0115 Wed (0600 Fri

Permanent Way Inspection

Permanent Way Inspection
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3907663 West Ealing Greenford West Jn |Down and Up Possession |25/12/24 27/12/24
Continued Greenford/Branch 0115 Wed |0600 Fri
West Ealing West Ealing Bay |Possession |25/12/24 27112124
Platform 5 0115 Wed [0600 Fri
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |25/12/24 27112124
No 1 0115 Wed |0600 Fri
Westbourne Park |Ladbroke Grove Line 6 Possession |25/12/24 27/12/24
Jn 0115 Wed (0600 Fri
Westbourne Park Jn |Eastbound Possession  |25/12/24 27112124
0115 Wed |0600 Fri
Westbound Possession  [25/12/24 30/12/24
Turnback A 0115 Wed |0400 Mon
Acton Main Line |Acton West Acton Dive-Under |Possession |27/12/24 29/12/24
0600 Fri 0045 Sun
Paddington Westbourne Park Jn |Line 5 Possession |27/12/24 29/12/24
0600 Fri 0045 Sun
Paddington Acton West Lines 1 to 3/Down |Possession |27/12/24 29/12/24
and Up Main 0600 Fri 0045 Sun
Line 4/Down Relief
Portobello Jn Acton West Line 5/Up Relief |Possession |27/12/24 29/12/24
(London) 0600 Fri 0045 Sun
Portobello Jn Ladbroke Grove Line 6 Possession |27/12/24 29/12/24
(London) 0600 Fri 0045 Sun
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |29/12/24 29/12/24
0045 Sun  |0720 Sun
Acton Wells Jn  |Acton West Down and Up Possession |29/12/24 29/12/24
Poplar 0045 Sun {0720 Sun
Greenford (LUL) |Greenford Greenford Bay Possession |29/12/24 29/12/24
Bay Jn Line 0045 Sun  |0720 Sun
Greenford South |Greenford East Jn  |Greenford East Possession  [29/12/24 29/12/24
Jn Curve 0045 Sun  |0720 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |29/12/24 29/12/24
0045 Sun  |0720 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession  [29/12/24 29/12/24
West Loop 0045 Sun  |0720 Sun
Southall East Jn Hanwell Up & Possession |29/12/24 29/12/24
Down Goods 0045 Sun {0720 Sun
Loops
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3907663 Paddington Southall East Jn Lines 1 to 3/Down |Possession |29/12/24 29/12/24
Continued and Up Main 0045 Sun {0600 Sun
Lines 4 and Possession |29/12/24 29/12/24
5/Down and Up 0045 Sun  |0720 Sun
Relief
Park Royal (inc.) |South Ruislip Down, Up and Possession |29/12/24 29/12/24
Single Wycombe 0045 Sun {0720 Sun
West Ealing Greenford West Jn |Down and Up Possession 29/12/24 29/12/24
Greenford/Branch 0045 Sun  |0720 Sun
West Ealing West Ealing Bay |Possession |29/12/24 29/12/24
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |29/12/24 29/12/24
No 1 0045 Sun {0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |29/12/24 29/12/24
Jn 0045 Sun  |0720 Sun
Paddington Acton West Lines 1 to 3/Down |Possession |29/12/24 30/12/24
and Up Main 0600 Sun (0400 Mon
Acton Main Line |Acton West Acton Dive-Under |Possession |29/12/24 30/12/24
0720 Sun (0400 Mon
Paddington Westbourne Park Jn |Line 5 Possession |29/12/24 30/12/24
0720 Sun  |0040 Mon
Paddington Acton West Line 4/Down Relief Possession |29/12/24 30/12/24
0720 Sun  |0040 Mon
Portobello Jn Acton West Line 5/Up Relief |Possession |29/12/24 30/12/24
(London) 0720 Sun  |0040 Mon
Portobello Jn Ladbroke Grove Line 6 Possession |29/12/24 30/12/24
(London) 0720 Sun (0040 Mon
Paddington Acton West Lines 4 and Possession |30/12/24 30/12/24
5/Down and Up 0040 Mon (0400 Mon
Relief
Westbourne Park |Ladbroke Grove Line 6 Possession |30/12/24 30/12/24
Jn 0040 Mon (0400 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917085 |[EA1310 |Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |22/12/24 22/12/24
GW103 Jn 0001 Sun  |0125 Sun (10 hrs)
GW130
GW174 Heathrow Tunnel Jn |Down Airport Possession [22/12/24 22/12/24
GW180 0001 Sun  |1000 Sun (10 hrs)
GW182 - -
Ladbroke Grove |Dolphin Jn Down and Up Possession  |22/12/24
Main 0001 Sun
Southall East Jn  [Southall West Jn Southall West Possession |22/12/24 22/12/24
Loop 0001 Sun 0800 Sun (10 hrs)
Up Brentford Loop
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 22/12/24 22/12/24
Siding Possession 10001 Sun  |0800 Sun (10 hrs)
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |22/12/24 22/12/24
0125 Sun  |0445 Sun (10 hrs)
Acton Wells Jn  |Acton West Down and Up Possession  |22/12/24 22/12/24
Poplar 0125 Sun  |0445 Sun (10 hrs)
Hanwell Jn Drayton Green Jn Down and Up Possession |22/12/24 22/12/24
West Loop 0125 Sun  |0445 Sun (10 hrs)
Stockley Bridge Jn  |Goods Loops Possession |22/12/24 22/12/24
0125 Sun  |0445 Sun (10 hrs)
Hayes and Hayes and Up Bay Platform 5 |Possession |22/12/24 22/12/24
Harlington Harlington 0125 Sun (0445 Sun (10 hrs)
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |22/12/24 22/12/24
Jn 0125 Sun 0445 Sun (10 hrs)
Heathrow Tunnel Jn |Up Airport Possession |22/12/24 22/12/24
Down Airport 0125 Sun  |0445 Sun (10 hrs)
Relief
Ladbroke Grove |Dolphin Jn Down and Up Possession  |22/12/24 22/12/24
Relief 0125 Sun  |0445 Sun (10 hrs)
Old Oak Common  |Carriage Line and |Possession |22/12/24 22/12/24
East Jn Engine Siding 0125 Sun  |0445 Sun (10 hrs)
Engine and
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession  |22/12/24 22/12/24
East Jn Washer Bypass 0125 Sun 0445 Sun (10 hrs)
West Drayton Iver (inc.) West Drayton Possession  |22/12/24 22/12/24
East Jn Loop / Up Iver 0125 Sun 0445 Sun (10 hrs)
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |22/12/24 22/12/24
15m 17ch) 0125 Sun  |0445 Sun (10 hrs)

Electronic Copy - Uncontrolled when printed

Page

23




Network Rail EAS - Section 7 Data freeze: EAS_V2_2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917085 West Ealing Greenford South Jn |Down and Up Possession |22/12/24 22/12/24
Continued Greenford/Branch 0125 Sun  |0445 Sun (10 hrs)
West Ealing West Ealing Bay |Possession |22/12/24 22/12/24
Platform 5 0125 Sun  |0445 Sun (10 hrs)
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |22/12/24 22/12/24
No 1 0125 Sun {0445 Sun (10 hrs)
Acton East Acton West Acton Yard Sidings 22/12/24 22/12/24
Possession |0125 Sun 0445 Sun (10 hrs)
Iver Langley Langley Siding Sidings 22/12/24 22/12/24
Possession 0125 Sun 0445 Sun (10 hrs)
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  |22/12/24 22/12/24
Jn 0445 Sun 1000 Sun (10 hrs)
Ladbroke Grove |Acton West Down and Up Possession |22/12/24 23/12/24
Main 1000 Sun  |0001 Mon (10 hrs)
Ladbroke Grove |Southall East Jn Down and Up Possession |23/12/24 23/12/24
Main 0001 Mon (0500 Mon (10 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3985592 |GW103 Hanwell Hanwell Bridge Hanwell Spur East|Possession |25/12/24 27/12/24 CHRISTMAS SHUTDOWN PERIOD NO MAINLINE
0115 Wed (0530 Fri SERVICES TO RUN
Hanwell Bridge  |Southall East Jn Down and Up Possession (25/12/24 27/12/24 HEATHROW ITT CAN RUN IF DESIRED. UNITS TO
Hanwell Goods 0115 Wed |0530 Fri FORM THIS SERVICE TO OUTSTABLE WITHIN
Loops HEATHROW AIRPORT
Stockley Bridge Jn |Down and Up Possession |25/12/24 27112/24
(inc.) Main 0115 Wed |0530 Fri WORK DETAILS: HEADSPAN REPLACEMENTS
Down and Up SOUTHALL AREA, MAINTENANCE.
Relief
Hayes and Hayes and Up Bay Platform 5 |Possession |25/12/24 27112/24
Harlington Harlington 0115 Wed |0530 Fri
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |25/12/24 27/12/24
Jn 0115 Wed (0530 Fri
Heathrow Tunnel Jn |Up Airport Possession |25/12/24 27/12/24
Down Airport 0115 Wed |0530 Fri
Down Airport
Relief
Stockley Bridge Jn  |Dawley Goods Possession |25/12/24 27/12/24
Loop 0115 Wed |0530 Fri
Southall East Jn [Southall West Jn Up Brentford Loop |Possession  |25/12/24 27/12/24
Southall West 0115 Wed |0530 Fri
Loop
Southall West Jn  |Hayes and Hayes Goods Possession |25/12/24 27/12/24
Harlington Loop 0115 Wed |0530 Fri
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 25/12/24 27/12/24
West Possession (0115 Wed |0530 Fri
Southall West Jn Down Brentford  |Sidings 25/12/24 27/12/24
Siding Possession  |0115 Wed |0530 Fri

Southall Yard
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917173 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |23/12/24 23/12/24 TRAINS TO RUN OVER RELIEF LINES: ACCESS IN
GW180 |Jn 0001 Mon |0500 Mon / OUT SOUTHALL YARD AT EAST END ONLY.
Heathrow Tunnel Jn |Down Airport Possession  [23/12/24 23/12/24 'Work Details = Maintenance
0001 Mon 0500 Mon
Southall East Jn  |Dolphin Jn Down and Up Possession  [23/12/24 23/12/24
Main 0001 Mon  |0500 Mon
Southall East Jn  |Southall West Jn Southall West Possession - [23/12/24 23/12/24
Loop Pass Booked |0001 Mon  |0500 Mon
Up Brentford Loop |Services
Southall East Jn [Southall West Jn Down Brentford  |Sidings 23/12/24 23/12/24
Siding Possession  |0001 Mon 0500 Mon
Southall Yard
P2024/3980827 |GW103 Didcot East Didcot East Jn Up & Down Relief |Protected 25/12/24 30/12/24 NO IMPACT ON TIMETABLED SERVICES
GW200 Path 0200 Wed 0400 Mon
GW240
Didcot East Jn Didcot North Jn (inc.) | Down and Up Protected 25/12/24 30/12/24
Didcot Path 0200 Wed 0400 Mon
Avoiding/Down
and Up Oxford
Didcot North Jn  |Hinksey South Up and Down Protected 25/12/24 30/12/24
(Down) Oxford Path 0200 Wed 0400 Mon
Dolphin Jn Reading Down and Up Protected 25/12/24 30/12/24
Main Path 0200 Wed 0400 Mon
Reading Moreton Cutting Down and Up Protected 25/12/24 30/12/24
Relief Path 0200 Wed 0400 Mon
Southall East Jn  |Dolphin Jn Down and Up Protected 25/12/24 27112/24
Main Path 0200 Wed |0400 Fri
Acton West Dolphin Jn Down and Up Protected 27112/24 30/12/24
Main Path 0200 Fri 0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3767979 |GW103 Up Relief Possession |27/12/24 28/12/24
1900 Fri 0600 Sat
Down Relief Possession  (27/12/24 28/12/24
1900 Fri 1200 Sat
West Drayton Jn |lver (inc.) Up Iver Loop Possession |27/12/24 28/12/24
1900 Fri 0600 Sat
Iver Langley Langley Siding Sidings 27/12/24 28/12/24
Possession {1900 Fri 0600 Sat
Up Main Possession |28/12/24 28/12/24
0700 Sat  |1200 Sat
P2024/3927397 |GW103 Dolphin Jn Ruscombe Down and Up Possession  |22/12/24 23/12/24 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
GWw184 Main 2300 Sun  |0500 Mon BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.
Slough Windsor and Eton  |Single Possession |23/12/24 23/12/24
Central 0025 Mon  |0500 Mon
P2024/3767976 |GW103  |Dolphin Jn Dolphin Jn Down Main Affected 27/12/24 28/12/24 NO CROSSING MOVES AVAILIBLE AT DOLPHIN JN
Up Relief 0600 Fri 1200 Sat
Up Main
Down Relief
P2024/3941205 |GW103 TRAINS TO RUN OVER RELIEF LINES.
WORK DETAILS = DOLPHIN JUNCTION S+C
Stockley Bridge Down and Up Possession  (27/12/24 27/12/24 TAMPING
Jn Main 0600 Fri 1800 Fri
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917091 |GW103 Dolphin Jn (inc.) |Ruscombe Down and Up Possession  [22/12/24 22/12/24 TRAINS TO RUN OVER RELIEF LINES.
Gw184 Main 0001 Sun 0800 Sun WINDSOR BRANCH UNIT TO OUTSTABLE IN
GW185 SLOUGH BAY PLATFORM.
Dolphin Jn (inc.) |Ruscombe Down and Up Possession |22/12/24 22/12/24
Relief 0150 Sun  |0615 Sun WORK DETAILS = MAINTENANCE.
Maidenhead East |Maidenhead West  |Maidenhead Possession |22/12/24 22/12/24 IALL PANTOGRAPHS TO BE LOWERED AND
Loop/Platform 5 0150 Sun 0615 Sun LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Maidenhead West|Maidenhead West  |Turnback Line Possession [22/12/24 22/12/24 gé‘?gggﬁM 5 &LOOP BETWEEN 0150 SUN AND
0150 Sun  |0615 Sun '
Slough Windsor and Eton Single Possession |22/12/24 22/12/24
Central 0150 Sun 0800 Sun
Slough West Farnham Road Slough Goods Possession |22/12/24 22/12/24
Loop 0150 Sun  |0615 Sun
Slough Slough Tamper Siding Sidings 22/12/24 22/12/24
Possession |0150 Sun 0615 Sun
Slough West Slough West Slough Goods Sidings 22/12/24 22/12/24
Loop Headshunt |Possession [0150 Sun |0615 Sun
P2024/3907736 |GW103 Maidenhead Bourne End Single Possession |25/12/24 27112/24 ALL PANTOGRAPHS TO BE LOWERED AND \W2024/10754938
0001 Wed 0400 Fri LOCKED IN MAIDENHEAD STABLING LINES 1-6 OHL Work (Maintenance)
BETWEEN 0200 MON AND 0200 WED. 23m40ch and 26m40ch
Maidenhead East |Maidenhead West  |Maidenhead Possession |25/12/24 27112124
Loop/Platform 5 0001 Wed {0400 Fri CHRISTMAS SHUTDOWN PERIOD.
Maidenhead West|Maidenhead West | Turnback Line Possession |25/12/24 27112/24 ANNUAL OLE MAINTENANCE MAIDENHEAD EAST
0001 Wed |0400 Fri IAND CWNS
Slough West Ruscombe Down and Up Possession |25/12/24 27/12/24
Main 0001 Wed |0400 Fri
Down & Up Relief
Dolphin Jn Slough West Down and Up BLOCKED To|25/12/24 27/12/24
Relief Electric 0200 Wed 0200 Fri
Down and Up Trains
Main
Maidenhead West|Maidenhead West  |Stabling Lines 1-6 |BLOCKED To|25/12/24 27/12/24
Electric 0200 Wed 0200 Fri
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917107 |GW103 Reading Oxford Road Jn Down and Up Possession |21/12/24 22/12/24 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW220 Westbury 2300 Sat  |0800 Sun LINES.
GW225
GW500 Reading Platforms 7 to 11 |Possession |21/12/24 22/12/24 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat  |0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [21/12/24 22/12/24
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |21/12/24 22/12/24
2300 Sat  |0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |21/12/24 22/12/24
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |21/12/24 22/12/24
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |21/12/24 22/12/24
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 21/12/24 22/12/24
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |22/12/24 22/12/24
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |22/12/24 22/12/24
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |22/12/24 22/12/24
Loop 0200 Sun 0615 Sun
Reading Reading Platform 12-15 Possession  [22/12/24 22/12/24
0200 Sun 0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |22/12/24 22/12/24
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |22/12/24 22/12/24
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |22/12/24 22/12/24
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |22/12/24 22/12/24
Relief 0200 Sun  |0615 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3927436 |GW103 Reading Oxford Road Jn Down and Up Possession |22/12/24 23/12/24 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500
SW125 Reading Platforms 7 to 11 |Possession |22/12/24 23/12/24 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [22/12/24 23/12/24
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |22/12/24 23/12/24
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession |22/12/24 23/12/24
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |22/12/24 23/12/24
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [22/12/24 23/12/24
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 22/12/24 23/12/24
Triangle Sidings |Possession (2300 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3980178 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |25/12/24 27/12/24 CHRISTMAS SHUT DOWN POSSESSION.
GW220 |Jn Main 0200 Wed |0400 Fri
GW225 Reading Feeder MTREL TO OUTSTABLE A MAXIMUM THREE
GW500 Relief CLASS 345 UNITS IN THROUGH PLATFORMS AT
SW125 Scours Lane Up Reading Possession  |25/12/24 27/12/24 READING STATION. QUANTITY AND PLATFORMS
Passenger Loop 0200 Wed 0400 Fri TO BE DECLARED AT DPPP. PANTOGRAPHS TO
BE LOWERED AND LOCKED BETWEEN 0300 WED
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |25/12/24 27/12/24 AND 0200 FRI (TBC).
Loop 0200 Wed 0400 Fri
_ - _ WORK DETAILS = MAINTENANCE READING
Reading Reading Platforms 7 to 11 |Possession |25/12/24 27/12/24 STATION AREA.
Platforms 1-3 0200 Wed (0400 Fri
Platform 12-15
Theale Down and Up Possession |25/12/24 27/12/24
Westbury 0200 Wed 0400 Fri
Reading East Jn |Caversham Road Jn (Up Main Loop Possession |25/12/24 27/12/24
Down and Up 0200 Wed |0400 Fri
Relief Loop
Reading East Jn Reading Low Possession |25/12/24 27/12/24
Level 0200 Wed |0400 Fri
Westbury Line Jn Down Main Loop |Possession |25/12/24 27/12/24
0200 Wed |0400 Fri
Reading New Jn |Reading Spur Jn Down and Up Possession |25/12/24 27112/24
Reading Spur 0200 Wed |0400 Fri
Reading West Jn |Oxford Road Jn Down and Up Possession |25/12/24 27/12/24
Reading West 0200 Wed (0400 Fri
Curve
Southcote Jn Southcote Jn Down and Up Possession |25/12/24 27/12/24
Reading 0200 Wed 0400 Fri
Twyford West Tilehurst East Down and Up Possession |25/12/24 27112/24
Main 0200 Wed |0400 Fri
Down and Up
Relief
Westbury Line Jn |Reading West Jn Down Reading Possession |25/12/24 27112/24
Festival Line 0200 Wed (0400 Fri
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 25/12/24 27/12/24
Triangle Sidings |Possession |0200 Wed |0400 Fri
P2024/3917123 |GW103 Tilehurst East Moreton Cutting Down and Up Possession [21/12/24 22/12/24 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat 0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Moreton Cutting Down and Up Possession  [22/12/24 22/12/24 TILEHURST EAST JCN
(inc.) Relief 0050 Sun 0750 Sun
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Western & Wales Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type \ Start End Traffic Remarks \ Work Type
P2024/3925433 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession  |21/12/24 NO SERVICES TO RUN.
GW130 Poplar 2015 Sat NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 21/12/24
Possession 2015 Sat WORK DETAILS: POPLARS ELECTRIFICATION
P2024/3932192 |GW190 Blackwater Wokingham Jn Down Blackwater |Possession 22/12/24
GW195 0700 Sun
SW210 Up Blackwater
SW265 Bracknell Reading Spur Jn Down Possession 22/12/24
Twickenham/Down 0700 Sun
Main/Down
Reading Spur
Up Reading
Spur/Up Main/Up
Twickenham
Reading Reading Platforms 4, 5 and |Possession 22/12/24
6 0700 Sun
Reading Southern|Reading East Jn Up & Down Low |Possession 22/12/24
Jn Level 0700 Sun
Reading Spur Jn |Reading Down Southern  |Possession 22/12/24
Up Southern 0700 Sun
Wokingham Wokingham Down Siding Sidings 22/12/24
Possession 0700 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928407 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |22/12/24 23/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |22/12/24 23/12/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |22/12/24 23/12/24
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/12/24 23/12/24
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception Possession |22/12/24 23/12/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [22/12/24 23/12/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [22/12/24 23/12/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/12/24 23/12/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/12/24 23/12/24
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |22/12/24 23/12/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |22/12/24 23/12/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/12/24 23/12/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/12/24 23/12/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |23/12/24 23/12/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |23/12/24 23/12/24
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [23/12/24 23/12/24
Bletchley 0040 Mon 0445 Mon
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Western & Wales Route

EAS - Section 7

Data freeze: EAS_V2_ 2025

Version 2 Previous freeze: EAS_V1 2025

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3904400 |GW200 Leamington Spa |Hatton Down and Up Possession |24/12/24 27/12/24

MD401 North Jn Dorridge 2200 Tue 2359 Fri (132 hrs)

MD701
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Western & Wales Route

EAS - Section 7
Version 2

Data freeze: EAS_V2 2025
Previous freeze: EAS V1 2025

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start \ End Traffic Remarks \ Work Type
P2024/3933220 |GW500 |Woking Jn Brookwood Down Slow Possession |21/12/24 23/12/24
SW105 0001 Sat 0105 Mon
SW110
SW115 Pirbright Jn Ash Vale Jn Down Alton Possession (23/12/24
SW120 0105 Mon
SW125 Up Alton
Woking Jn Farnborough Down Slow Possession |23/12/24
Down Fast 0105 Mon
Up Fast
Up Slow
Woking Up Yard |[Woking Up Yard Recep No.1/Neck [Sidings 23/12/24 _
Recep Possession 0105 Mon
No.2/Hurdles
Woking Up Yard
All Sidings

Basingstoke

Basingstoke

Up Bay/Platform 5

Possession

No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Up Neck

Long Valley
Sidings
Up Siding East

Southcote Jn Down Reading Possession

Up Reading

Woking Jn Worting Jn Down Fast Possession |24/12/24 27/12/24
Up Slow 2300 Tue  |0400 Fri
Down Slow
Up Fast

Basingstoke Basingstoke Down Siding Sidings
Up Siding Possession __

Woking Jn

Farnborough

Down Slow

Down Fast
Up Fast
Up Slow

Possession

27112/24
0400 Fri

27112/24
2359 Fri
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Network Rail

Western & Wales Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 39 - Continued

Possession Ref |[LOR

Location from

P2024/3933220
Continued

—
E—

P2024/3926501 |GW500

Location to

Blocked Line

1l

Protn Type

—
.
-
-
-
=

Start

—
o
-
=
-
—

Traffic Remarks

\ Work Type

FREIGHT SERVICES AND GWR SLEEPERS TO
RUN VIA DIDCOT. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL

SERVICES READING-NEWBURY-BEDWYN.

'Work Details = Maintenance

Hungerford Hungerford Up Passenger Possession |21/12/24 21/12/24
Loop 0055 Sat 0600 Sat

Newbury Newbury Up Newbury Loop |Possession |21/12/24 21/12/24
0055 Sat  |0600 Sat

Newbury Newbury Down Newbury  |Possession |21/12/24 21/12/24
Racecourse Loop 0055 Sat  |0600 Sat
Southcote Jn Bedwyn Down and Up Possession  |21/12/24 21/12/24
Westbury 0055 Sat  |0600 Sat

Towney LC (UWC) [Theale Goods Possession  |21/12/24 21/12/24

Loop 0055 Sat 0600 Sat

Theale Towney LC (UWC) |Down Towney Possession |21/12/24 21/12/24
Loop 0055 Sat  |0600 Sat
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926567 |GW500 Hungerford Hungerford Up Passenger Possession |22/12/24 23/12/24 FREIGHT SERVICES AND GWR SLEEPERS TO
Loop 2315 Sun  |0500 Mon RUN VIA DIDCOT. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL
Newbury Newbury Up Newbury Loop |Possession |22/12/24 23/12/24 SERVICES READING-NEWBURY-BEDWYN.
2315 Sun  |0500 Mon
. 'Work Details = Maintenance
Newbury Newbury Down Newbury Possession  [22/12/24 23/12/24
Racecourse Loop 2315 Sun  |0500 Mon
Southcote Jn Bedwyn Down and Up Possession [22/12/24 23/12/24
Westbury 2315 Sun  |0500 Mon
Towney LC (UWC) [Theale Goods Possession |22/12/24 23/12/24
Loop 2315 Sun  |0500 Mon
Theale Towney LC (UWC) |Down Towney Possession  [22/12/24 23/12/24
Loop 2315 Sun  |0500 Mon
P2024/3979336 |[GW500 |Theale Theale Reception Line 1 |Sidings 26/12/24 26/12/24 NO SERVICES TO OPERATE. ALL SERVICES TO
& 2 and Sidings  |Possession 0835 Thu 1005 Thu (4 hrs) BE STABLED BEYOND NETWORK RAIL
BOUNDARY.
POSSESSION TO BE TAKEN AROUND
STANDING/LOADING SERVICE; 6V91 STOOD AT
THEALE LAFARGE
SIDINGS AND 6A29/6A62 STOOD AT THEALE
HANSON AGGS SIDING.
P2024/3926543 |GW500 Bedwyn Heywood Road Jn  |Down and Up Possession |20/12/24 21/12/24 FREIGHT SERVICES AND GWR SLEEPERS TO
GW520 Westbury 2225 Fri 0810 Sat RUN VIA DIDCOT.
GW560
Heywood Road Jn|Fairwood Jn Down & Up Possession |20/12/24 21/12/24 Work Details = Maintenance
Avoiding 2225 Fri 0810 Sat
Westbury North Jn  |Down and Up Possession  |20/12/24 21/12/24
Main 2225 Fri 0810 Sat
Westbury East Hawkeridge Jn Down and Up Possession |20/12/24 21/12/24
Loop Jn Loop 2225 Fri 0810 Sat
Woodborough Woodborough Down Goods Loop|Possession |20/12/24 21/12/24
Up Goods Loop 2225 Fri 0810 Sat
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926575 |GW500 Bedwyn Heywood Road Jn  |Down and Up Possession |22/12/24 23/12/24 FREIGHT SERVICES AND GWR SLEEPERS TO
GW520 Westbury 2230 Sun  |0510 Mon RUN VIA DIDCOT.
GW560
Heywood Road Jn|Fairwood Jn Down & Up Possession  [22/12/24 23/12/24 'Work Details = Maintenance
Avoiding 2230 Sun  |0510 Mon
Westbury North Jn |Down and Up Possession  [22/12/24 23/12/24
Main 2230 Sun 0510 Mon
Westbury East Hawkeridge Jn Down and Up Possession [22/12/24 23/12/24
Loop Jn Loop 2230 Sun  |0510 Mon
Woodborough Woodborough Down Goods Loop|Possession |22/12/24 23/12/24
Up Goods Loop 2230 Sun  |0510 Mon
P2024/3930965 |GW500 Clink Road Jn Blatchbridge Jn Down and Up Possession |22/12/24 23/12/24 GWR SLEEPER AND THROUGH FREIGHT
GW560 Frome/Single 2235 Sun 0630 Mon SERVICES DIVERTED VIA BRISTOL.
GW570 Frome
GW572 Fairwood Jn Fairwood Jn Down and Up Possession  [22/12/24 23/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED
Westbury Avoiding 2235 Sun 0630 Mon BETWEEN WESTBURY AND CASTLE CARY IN
lines LIEU OF GWR LOCAL AND SWR SERVICES. SWR
Frome North Jn  |[Frome North Jn Up Goods Loop  |Possession  |22/12/24 23/12/24 ECS 5024 AMENDED.
2235 Sun  |0630 Mon
FREIGHT SERVICES TO / FROM SOMERSET
Whatley Quarry Single Possession |22/12/24 23/12/24 QUARRIES NOT OPERATING ON THIS DATE.
2235 Sun  |0630 Mon
, Work Details = Maintenance
Westbury South  |East Somerset Jn Down and Up Possession |22/12/24 23/12/24
Jn (Witham) Main/Westbury/Fro 2235 Sun  |[0630 Mon
me Avoider
P2024/3930966 |GW500 Clink Road Jn Blatchbridge Jn Down and Up Possession  [23/12/24 24/12/24 GWR SLEEPER AND THROUGH FREIGHT
GW560 Frome/Single 2235 Mon  |0630 Tue SERVICES DIVERTED VIA BRISTOL.
GW570 Frome
GW572 Fairwood Jn Fairwood Jn Down and Up Possession  [23/12/24 24/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED
Westbury Avoiding 2235 Mon |0630 Tue BETWEEN WESTBURY AND CASTLE CARY IN
lines LIEU OF GWR LOCAL AND SWR SERVICES. SWR
Frome North Jn  |Frome North Jn Up Goods Loop  |Possession |23/12/24 24/12/24 ECS 5024 AMENDED.
2235 Mon  |0630 Tue
FREIGHT SERVICES TO / FROM SOMERSET
Whatley Quarry Single Possession  [23/12/24 24/12/24 QUARRIES NOT OPERATING ON THIS DATE.
2235 Mon |0630 Tue
. 'Work Details = Maintenance
Westbury South |East Somerset Jn Down and Up Possession  [23/12/24 24/12/24
Jn (Witham) Main/Westbury/Fro 2235 Mon |0630 Tue
me Avoider
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3930959 |GW500 Clink Road Jn Blatchbridge Jn Down and Up Possession |27/12/24 28/12/24 GWR AND THROUGH FREIGHT SERVICES
Frome/Single 2245 Fri 0545 Sat DIVERTED VIA BRISTOL.
Frome FREIGHT SERVICES TO / FROM SOMERSET
Fairwood Jn East Somerset Jn Down & Up Possession |27/12/24 28/12/24 QUARRIES NOT OPERATING ON THIS DATE.
(Witham) Westbury 2245 Fri 0545 Sat TIMES TO BE AMENDED TO FIT AROUND
AMENDED PASSENGER SERVICE OPERATING
DUE TO WESTBURY BLOCKADE.
WORK DETAILS = MAINTENANCE
P2024/3923488 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |21/12/24 22/12/24 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat  |0900 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession  [21/12/24 22/12/24 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm Down and Up Possession |21/12/24 22/12/24
Crossing Athelney 2210 Sat 0900 Sun
Territory Boundary |Single Possession  [21/12/24 22/12/24
(Western/Wessex) 2210 Sat 0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession  [21/12/24 22/12/24
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession [21/12/24 22/12/24
(Witham) 2210 Sat  |0900 Sun
East Somerset Jn Up/Down Goods |Possession |21/12/24 22/12/24
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession |21/12/24 22/12/24
2210 Sat  |0900 Sun
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3932214 |GW500 Basingstoke Basingstoke Down Reading Possession |22/12/24 22/12/24 SWR: 1B01 TO TERMINATE AT WOKING. RAIL
SW105 . 0140 Sun  |0655 Sun REPLACEMENT ROAD SERVICE TO OPERATE.
SW115 Up Reading
SW125 Up Bay/Platform 5 TRACK MAINTENANCE: BOla
Hook Steventon (Hants)  |Down Slow/Down |Possession |22/12/24 22/12/24
Southampton 0140 Sun  |0655 Sun
Up
Southampton/Up
Slow
Worting Jn Down Fast/Down |Possession |22/12/24 22/12/24
Exeter 0140 Sun  |0655 Sun
Up Exeter/Up Fast
Basingstoke Basingstoke Long Valley Sidings 22/12/24 22/12/24
Sidings Possession  |0140 Sun  |0655 Sun
Down Siding
Up Siding
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck
P2024/3929960 |GW5001 Up Reception Possession  |24/12/24
GW510 2345 Tue
GW560
SW170 Hawkeridge Jn Westbury North Jn |Down and Up Possession [24/12/24
Trowbridge 2345 Tue
Westbury East Fairwood Jn Down and Up Possession |24/12/24
Loop Jn Main 2345 Tue
Down Reception |Possession |24/12/24
2345 Tue
Westbury North  |Westbury South Jn  |No.2 Line Possession |24/12/24 27/12/24
Jn No.3 Line 2345 Tue 2359 Fri
Westbury South |Westbury South Jn  |Link Line Possession |24/12/24 27/12/24
Jn 2345 Tue  |2359 Fri
Westbury South  |Warminster Down and Up Possession  |24/12/24
Jn Salisbury 2345 Tue
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3932240 |[GW5001 |Warminster Wilton Jn Down Salisbury / |Possession |24/12/24 24/01/25 GWR: CARDIFF TO PORTSMOUTH SERVICES
SW115 Down Warminster 2345 Tue  |0400 Fri \WILL TERMINATE AT BATH SPA AND RESTART
SW170 Up Warminster / FROM SALISBURY. RAIL REPLACEMENT ROAD
Up Salisbury SERVICES TO OPERATE BETWEEN BATH AND
Wilton Jn Wilton Jn Quidhampton Sidings 24/12/24 24/01/25 SALISBURY.
Sidings Possession 2345 Tue  |0400 Fri
SWR: YEOVIL PEN MILL VIA WESTBURY
SERVICES WILL NOT RUN.
FREIGHT MOVEMENTS TO / FROM WESSEX AND
SOUTHERN REGIONS DIVERTED VIA DIDCOT.
CIVILS: SHERRINGTON VIADUCT STEELWORK
REPAIRS
TRACK MAINTENANCE: S05
P2024/3897182 |[GW700 |Caldicot Magor Up Main Possession  |24/12/24 27112/24 CHRISTMAS CLOSEDOWN PERIOD. TIMES CAN
GW900 D Relief 2200 Tue  |0445 Fri BE ADJUSTED IF REQUIRED.
own Relie work content: MPSB Severn Tunnel Jn.
Down Main
Pilning Severn Tunnel Down and Up Possession |24/12/24 27/12/24
Junction Tunnel 2200 Tue 0445 Fri
Severn Tunnel Magor Up Relief Possession  [24/12/24 27/12/24
Junction 2200 Tue  |0445 Fri
Severn Tunnel West |Up Tunnel Loop |Possession |24/12/24 27/12/24
2200 Tue 0445 Fri
P2024/3908379 |GW730 Hereford Maindee West Jn Down and Up Possession |22/12/24 23/12/24 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 Main/Hereford 2240 Sun  |0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn [Maindee East Jn Single Hereford  |Possession |22/12/24 23/12/24
Loop 2240 Sun  |0450 Mon Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession  [22/12/24 23/12/24
DGL Goods Loops 2240 Sun 0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession |22/12/24 23/12/24
2240 Sun  |0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 22/12/24 23/12/24
Possession 2240 Sun {0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding  |Sidings 22/12/24 23/12/24
Possession  |2240 Sun 0450 Mon

Electronic Copy - Uncontrolled when printed

Page

41




Network Rail

Western & Wales Route

EAS - Section 7
Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 39 - Continued

End Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start
P2024/3925505 |GW735 Basford Hall Jn  |Salop Goods Jn Down Fast Possession |24/12/24
NW1001 |SB (BH) Independent 2300 Tue
NW1005 Down Slow
NwW1007 Independent
NW1009 |Crewe North Jn All Lines Possession  |24/12/24 28/12/24
NW1011 2300 Tue |0600 Sat
NW1013
NW1015 Salop Goods Jn Up Chester Possession [24/12/24
NW1017 Independent 2300 Tue _
NW3001 - -
NW5001 Sandbach All Lines Possession |24/12/24  |28/12/24
2300 Tue |0600 Sat

Crewe Sorting
Sidings North SB

Basford Hall Jn SB
(BH)

Up Independent

Possession  |24/12/24
2300 Tue

Salop Goods Jn

Gresty Lane Jn Down Sorting Possession |24/12/24
2300 Tue
All Lines Possession  |24/12/24 28/12/24
2300 Tue |0600 Sat
Crewe South Jn  [Kidsgrove All Lines Possession |24/12/24 28/12/24
2300 Tue |0600 Sat
Gresty Lane Jn  |Crewe Sorting Up Sorting Possession  |24/12/24
Sidings North SB 2300 Tue
Salop Goods Jn All Lines Possession  |24/12/24
2300 Tue
Nantwich Crewe South Jn All Possession  |24/12/24

2300 Tue

Possession  |24/12/24
2300 Tue

Crewe Coal Yard SB
(CY)

All Lines

24/12/24
2300 Tue

Possession

Crewe Sorting
Sidings North SB

Basford Hall Jn
SB (BH)

Crewe Sorting
Sidings North SB

Up Fast
Independent
Up Slow

Independent

Basford Hall Down|Sidings 24/12/24

Sidings
Basford Hall Up
Sidings

24/12/24
2300 Tue

Possession

Possession  |24/12/24
2300 Tue

Possession 2300 Tue
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start \ End Traffic Remarks \ Work Type
P2024/3925505 Down Arrival
Continued Up Arrival No.1
Up Arrival No.2
Up Loop
Crewe Sorting Basford Hall Jn SB  |Up Through Siding|Sidings 24/12/24
Sidings North SB |(BH) Possession {2300 Tue
Gresty Lane Jn Western Sidings | Sidings 24/12/24
1-12 Possession 2300 Tue
Salop Goods Jn Neck Sidings 24/12/24
South Yard Possession {2300 Tue
Through
Crewe South Jn  |Crewe Sorting South Yard Sidings 24/12/24
Sidings North SB Sidings Possession 2300 Tue
Crewe North Jn All Lines Possession
P2024/3914423 |GW740 Llanwern West  |Maindee West Jn Down Main Possession  |22/12/24 23/12/24 AMENDED TRAIN WORKING.
GW900  |Junction Up Mai 2200 Sun  |0550 Mon TRAINS VIA RELIEF LINES.
p Main ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
Maindee North Jn |Maindee East Jn Down & Up Loop |Possession |22/12/24 23/12/24 JN WHEN THE HEREFORD LINE IS NOT UNDER
2200 Sun 0550 Mon POSSESSION.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3941235 |GW810 |Aberdare Abercynon Jn All Lines Possession |25/12/24 27/12/24
GW820 0035 Wed (0450 Fri
Gws828
GWS830 Caerphilly Caerphilly Caerphilly Bay Possession |25/12/24 27112124
GW834 Platform 0035 Wed (0450 Fri
GW835 - - -
cws3g | Cardiff Central  |Cardiff Central Platform Loop Possession |25/12/24  |27/12/24
GWS840 0035 Wed (0450 Fri
gwggg Cardiff East Jn Cardiff West Jn Down Barry Loop |Possession |25/12/24 27112/24
GW900 Up Barry Relief 0035 Wed 0450 Fri
Grangetown Down and Up Possession  [25/12/24 27112124
Barry 0035 Wed |0450 Fri
Leckwith Loop North |Line D Possession |25/12/24 27112124
Jn Line A.B.C 0035 Wed 0450 Fri
Line E
Cardiff West Jn  |[Radyr Branch Jn Down and Up Possession |25/12/24 27/12/24
Barry Relief 0035 Wed 0450 Fri
Coryton Heath Jn Single Possession |25/12/24 27112124
0035 Wed |0450 Fri
Cwmbargoed Ystrad Mynach Single Possession  [25/12/24 27/12/24
South Jn 0035 Wed |0450 Fri
Leckwith Loop Leckwith Loop North |Leckwith Loop Possession |25/12/24 27/12/24
South Jn Jn 0035 Wed |0450 Fri
Long Dyke Jn Cardiff East Jn All Lines Possession  |25/12/24 27112/24
0035 Wed |0450 Fri
Merthyr Tydfil Queen St North Jn |All Lines Possession  [25/12/24 27112/24
(Cardiff) 0035 Wed (0450 Fri
Penarth Curve Penarth Curve North |Down and Up Possession  [25/12/24 27/12/24
South Jn Jn Penarth Curve 0035 Wed |0450 Fri
Pontypridd Pontypridd Bay Platform Possession  |25/12/24 27112/24
0035 Wed 0450 Fri
Queen St South |Cardiff Bay All Lines Possession |25/12/24 27/12/24
Jn (Cardiff) 0035 Wed 0450 Fri
Queen Street Cardiff East Jn All Lines Possession  |25/12/24 27112/24
North Jn (inc.) 0035 Wed 0450 Fri
Radyr Branch Jn |Radyr Jn All Lines Possession |25/12/24 27112/24
0035 Wed (0450 Fri

Rhymney
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3941235 Queen St North Jn |All Lines Possession |25/12/24 27/12/24
Continued (Cardiff) 0035 Wed |0450 Fri
Taffs Well Jn Taffs Well In Depot Up and Possession |25/12/24 27112124
Down Valley Cord 0035 Wed 0450 Fri
Treherbert Pontypridd Jn All Possession  |25/12/24 27112124
0035 Wed 0450 Fri
Pontypridd Pontypridd Pontypridd Sidings 25/12/24 27/12/24
Engineers Sidings |Possession  [0035 Wed |0450 Fri
Rhymney North  |Rhymney South GF |Rhymney Sidings |Sidings 25/12/24 27112124
GF Possession 0035 Wed 0450 Fri
Treherbert Treherbert DMU Sidings Sidings 25/12/24 27/12/24
Possession  |0035 Wed (0450 Fri
P2024/3923966 |GW830 Barry Barry Island Single Possession  [22/12/24 22/12/24 AMENDED TRAIN WORKING WITH REPLACEMENT
GW840 0025 Sun {0910 Sun ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
GW864 AND PENARTH, BARRY AND BRIDGEND VIA THE
GwW870 Barry Jn Bridgend Down Line and Up |Possession  |22/12/24 22/12/24 VALE OF GLAMORGAN LINE.
GW900 Line 0025 Sun 0910 Sun NO ACCESS TO THE CITY LINE FROM CARDIFF
. . . CENTRAL OR GRANGETWON.
Brldgend Brldgend Platform 1A Possession 22/12/24 22/12/24 CANTON DEPOT BLOCKED AT THE CARRIAGE
0025 Sun 0910 Sun WASHER ROUTE. ALL CANTON TRAINS
Cardiff West Jn  |Barry Jn Down Barry Possession  [22/12/24 22/12/24 ﬁﬁ\ﬁk\{\‘E{:,%ERP?RT VIALECKWITH ROAD G.F. OR
(inc.) Up Barry 0025 Sun 10910 Sun EMPTY STOCK SERVICES FROM CANTON WHICH
F
Radyr Branch Jn Down Barry Relief |Possession |22/12/24 22/12/24 Eﬁ-ﬁ'\ég SEng:;TV\ﬁIALEI\I(\ISIASNEII;QXIIQCKE,?NNDEEBl;lr (\)/I A
Up Barry Relief 0025 Sun 0910 Sun THE CITY LINE TO CARDIFF CENTRAL OR
- - DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
Cogan Jn Penarth Slngle Possession 22/12/24 22/12/24 CARDIEF EAST ON GW900/SWM2 INTO PLATEORM
0025 Sun 0910 Sun 4

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL
ONLY AVAILABLE AS AN EAST END BAY
PLATFORMS. PLATFORM 6 BLOCKED.
POSSESSION DURATION OF THIS CYCLICAL
SECTION 7 REDUCED TO CLOSE PROXIMITY TO

CHRISTMAS.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3914417 |GW877 Bridgend Llynfi Jn|Baglan Down Main Possession  |21/12/24 22/12/24 AMENDED TRAIN WORKING WITH REPLACEMENT
GW900 Up Mai 2350 Sat 0850 Sun ROAD TRANSPORT.
p Main 6B11 TO BE RETIMED.
Margam Moors Jn|Margam Yard Jn Down, Up & Possession |21/12/24 22/12/24
Single MRJ/OVE 2350 Sat 10850 Sun work content: maintenance
Port Talbot East |Port Talbot Parkway |Down Relief Possession |21/12/24 22/12/24
(inc.) Up Relief 2350 Sat  |0850 Sun
Stormy Down and |Stormy Down and Down Passenger |Possession |21/12/24 22/12/24
Up Passenger Up Passenger Loops [Loop 2350 Sat 0850 Sun
Loops Up Passenger
Loop
P2023/3989149 |GW900 Cardiff West Cardiff West Brickyard Ground |BLOCKED By|01/02/24 04/10/25 ELECTRIFIED BRICKYARD SIDING AVAILABLE
Frame Spur Local 1200 Thu |2359 Sat FOR REGULAR TRAIN MOVEMENTS.
Arrangement
CONCRETED, RAIL/ROAD INTERFACE SECTION
[SPUR BEYOND GROUNDFRAME] UNAVAILBE
DUE TO CONDITION OF TRACK.
RESTIRCTION UNTIL FURTHER NOTICE.
P2024/3914541 |GW900 Landore East Jn |Swansea Down Swansea |Possession |22/12/24
GW9001 Main 0025 Sun
Up Swansea Main |Possession |22/12/24 22/12/24
0025 Sun 0835 Sun
Landore Jn Swansea Loop East |Carriage Washer |Possession |22/12/24
Jn Line 0025 Sun
Port Talbot Cockett Tunnel Down and Up Possession  |22/12/24 22/12/24
Parkway Main/Avoiding Line 0025 Sun 0835 Sun
Swansea Swansea Platform 2 Possession |22/12/24 _
Platform 3 0025 Sun
Briton Ferry Briton Ferry Briton Ferry Sidings 22/12/24 22/12/24
Sidings Possession  |0025 Sun  |0835 Sun
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3957870 |GW900 Carmarthen Carmarthen Down Platform Possession |24/12/24 27/12/24 INTENDED AS CHRISTMAS CLOSEDOWN AND
GW930 Ub Platf 2300 Tue |0400 Fri NON-DISRUPTIVE TO ACTIVE SERVICES.
GW940 p Flatiorm NO STABLING AVAILABLE AT CARMARTHEN.
Carmarthen Bridge |Single Possession  |24/12/24 27/12/24 OPERATORS TO ADVISE TIMES OF LAST & FIRST
Jn 2300 Tue |0400 Fri TRAIN MOVEMENTS.
Carmarthen Whitland Down and Up Possession |24/12/24 27/12/24 \Work content: Port Talbot resignalling
Bridge Jn 2300 Tue |0400 Fri
Carmarthen Jn  |Carmarthen Single Possession |24/12/24 27112/24
2300 Tue |0400 Fri
Llanelli West LC |Carmarthen Bridge |Down and Up Possession  |24/12/24 27/12/24
Jn Main 2300 Tue |0400 Fri
Carmarthen Carmarthen Up Siding Sidings 24/12/24 27/12/24
Possession 2300 Tue (0400 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3907663 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |25/12/24 27/12/24 \W2024/10705363
Gw103 0115 Wed (0600 Fri Patrolling
GW110 i 4m10ch and 5m7ch
GW117 |Acton Wells Jn  |Acton West Down and Up Possession  |25/12/24 27/12/24 \W2024/10705129
GW130 Poplar 0115 Wed 0600 Fri Permanent Way Inspection
GW174
cwi7s | Greenford (LUL) |Greenford Greenford Bay Possession |25/12/24  |27/12/24 Svn;?c’)gza%%%%génszgom
Gwi76 |Baydn Line 0115 Wed |0600 Fri Major Projects
XR001 Greenford South |Greenford East Jn  |Greenford East  |Possession |25/12/24  |27/12/24 1m47ch and 4m55ch
n Curve 0115 Wed (0600 Fri INP02L 0603203

1

Major Projects
1m47ch and 4m55ch
\W2024/10595988
Major Projects
1m47ch and 4mOch
W2024/10704741

4m65ch and 7m46¢h
\W2024/10704849

7m19ch and 8m60ch
W2024/10575969

P-Way Maintenance
3m45ch and 5m19ch

|
Hanwell Jn Drayton Green Jn Down and Up Possession |25/12/24 27/12/24
West Loop 0115 Wed |0600 Fri
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |25/12/24 27112/24
Junction Line 2 0115 Wed [0600 Fri
North Pole Depot North Pole Line A |Possession |25/12/24 30/12/24
and B 0115 Wed |0400 Mon
Old Oak Common  |Carriage Line and |Possession |25/12/24 30/12/24
East Jn Engine Siding 0115 Wed 0400 Mon
Engine and
Carriage Line
Old Oak Common [CrossRail Depot Washer Bypass |Possession |25/12/24 30/12/24
East Jn Back Line 0115 Wed 0400 Mon
Paddington Possession |25/12/24 27/12/24
0115 Wed |0600 Fri
Paddington Platforms 1to 6 |Possession |25/12/24 27/12/24
0115 Wed |0600 Fri
Platforms 7 to 12 |Possession |25/12/24 30/12/24
and 14 0115 Wed 0400 Mon
Subway Jn Link Line/Royal  |Possession |25/12/24 30/12/24
Oak Loops A and 0115 Wed |0400 Mon
B
Line 6
Park Royal (inc.) |South Ruislip Down, Up and Possession |25/12/24 27/12/24
Single Wycombe 0115 Wed [0600 Fri
Portobello Jn Grand Canal Crossrail Depot  |Possession  |25/12/24 27112124
(London) Junction Line 1 0115 Wed (0600 Fri

Permanent Way Inspection

Permanent Way Inspection
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3907663 West Ealing Greenford West Jn |Down and Up Possession |25/12/24 27/12/24
Continued Greenford/Branch 0115 Wed |0600 Fri
West Ealing West Ealing Bay |Possession |25/12/24 27112124
Platform 5 0115 Wed [0600 Fri
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |25/12/24 27112124
No 1 0115 Wed |0600 Fri
Westbourne Park |Ladbroke Grove Line 6 Possession |25/12/24 27/12/24
Jn 0115 Wed (0600 Fri
Westbourne Park Jn |Eastbound Possession  |25/12/24 27112/24
0115 Wed |0600 Fri
Westbound Possession  [25/12/24 30/12/24
Turnback A 0115 Wed |0400 Mon
Acton Main Line |Acton West Acton Dive-Under |Possession |27/12/24 29/12/24
0600 Fri 0045 Sun
Paddington Westbourne Park Jn |Line 5 Possession |27/12/24 29/12/24
0600 Fri 0045 Sun
Paddington Acton West Lines 1 to 3/Down |Possession |27/12/24 29/12/24
and Up Main 0600 Fri 0045 Sun
Line 4/Down Relief
Portobello Jn Acton West Line 5/Up Relief |Possession |27/12/24 29/12/24
(London) 0600 Fri 0045 Sun
Portobello Jn Ladbroke Grove Line 6 Possession |27/12/24 29/12/24
(London) 0600 Fri 0045 Sun
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |29/12/24 29/12/24
0045 Sun  |0720 Sun
Acton Wells Jn  |Acton West Down and Up Possession |29/12/24 29/12/24
Poplar 0045 Sun {0720 Sun
Greenford (LUL) |Greenford Greenford Bay Possession |29/12/24 29/12/24
Bay Jn Line 0045 Sun  |0720 Sun
Greenford South |Greenford East Jn  |Greenford East Possession  [29/12/24 29/12/24
Jn Curve 0045 Sun  |0720 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |29/12/24 29/12/24
0045 Sun  |0720 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession  [29/12/24 29/12/24
West Loop 0045 Sun  |0720 Sun
Southall East Jn Hanwell Up & Possession |29/12/24 29/12/24
Down Goods 0045 Sun {0720 Sun
Loops
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3907663 Paddington Southall East Jn Lines 1 to 3/Down |Possession |29/12/24 29/12/24
Continued and Up Main 0045 Sun {0600 Sun
Lines 4 and Possession |29/12/24 29/12/24
5/Down and Up 0045 Sun  |0720 Sun
Relief
Park Royal (inc.) |South Ruislip Down, Up and Possession |29/12/24 29/12/24
Single Wycombe 0045 Sun {0720 Sun
West Ealing Greenford West Jn |Down and Up Possession 29/12/24 29/12/24
Greenford/Branch 0045 Sun  |0720 Sun
West Ealing West Ealing Bay |Possession |29/12/24 29/12/24
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |29/12/24 29/12/24
No 1 0045 Sun {0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |29/12/24 29/12/24
Jn 0045 Sun  |0720 Sun
Paddington Acton West Lines 1 to 3/Down |Possession |29/12/24 30/12/24
and Up Main 0600 Sun (0400 Mon
Acton Main Line |Acton West Acton Dive-Under |Possession |29/12/24 30/12/24
0720 Sun (0400 Mon
Paddington Westbourne Park Jn |Line 5 Possession |29/12/24 30/12/24
0720 Sun  |0040 Mon
Paddington Acton West Line 4/Down Relief Possession |29/12/24 30/12/24
0720 Sun  |0040 Mon
Portobello Jn Acton West Line 5/Up Relief |Possession |29/12/24 30/12/24
(London) 0720 Sun  |0040 Mon
Portobello Jn Ladbroke Grove Line 6 Possession |29/12/24 30/12/24
(London) 0720 Sun (0040 Mon
Paddington Acton West Lines 4 and Possession |30/12/24 30/12/24
5/Down and Up 0040 Mon (0400 Mon
Relief
Westbourne Park |Ladbroke Grove Line 6 Possession |30/12/24 30/12/24
Jn 0040 Mon (0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025

Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
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Network Rail

Western & Wales Route

EAS - Section 7
Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 40 - Continued

Possession Ref |[LOR

.

Location from

Location to

Blocked Line

1

—
—
=
—
S

Protn Type

-
-
-
-
-
-
-
-
-
e
-
-

Start

me
m
mE
mE
mE
=z
m
mE
-
m
.
m

Traffic Remarks

\ Work Type

P2024/3987623 |GW103 Dolphin Jn Reading Down and Up Protected 31/12/24 01/01/25
Relief Path 2200 Tue |0500 Wed

Paddington Dolphin Jn Lines 4 to 6/Down |Protected 31/12/24 01/01/25
and Up Relief Path 2200 Tue |0500 Wed

Electronic Copy - Uncontrolled when printed

Page

54




Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025

Week 40 - Continued

Blocked Line Start \ Work Type

Traffic Remarks

Location to

Possession Ref |[LOR Location from Protn Type
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T

L

L L

111

Electronic Copy - Uncontrolled when printed Page 55



Network Rail

Western & Wales Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week

40 - Continued

Possession Ref |[LOR

B

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

\ Work Type

P2024/3930211

Gw103
Gw174

TRAINS TO RUN OVER THE MAIN LINES.
NO ACCESS TO / FROM WEST EALING SIDINGS.

WORK DETAILS = MAINTENANCE

Acton West Southall West Jn Down and Up Possession  |29/12/24 30/12/24
Relief 2300 Sun  |0500 Mon
Greenford (LUL) |Greenford Greenford Bay Possession  |29/12/24 30/12/24
Bay Jn Line 2300 Sun  [0500 Mon
Greenford South |Greenford East Jn  |Greenford East Possession |29/12/24 30/12/24
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |29/12/24 30/12/24
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |29/12/24 30/12/24
Down Goods 2300 Sun  |0500 Mon

Loops
West Ealing Greenford West Jn |Down and Up Possession |29/12/24 30/12/24
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |29/12/24 30/12/24
Platform 5 2300 Sun  |0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |29/12/24 30/12/24
No 1 2300 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3980827 |GW103 Didcot East Didcot East Jn Up & Down Relief |Protected 25/12/24 30/12/24 NO IMPACT ON TIMETABLED SERVICES
GW200 Path 0200 Wed 0400 Mon
GW?240
Didcot East Jn Didcot North Jn (inc.) | Down and Up Protected 25/12/24 30/12/24
Didcot Path 0200 Wed 0400 Mon
Avoiding/Down
and Up Oxford
Didcot North Jn  |Hinksey South Up and Down Protected 25/12/24 30/12/24
(Down) Oxford Path 0200 Wed 0400 Mon
Dolphin Jn Reading Down and Up Protected 25/12/24 30/12/24
Main Path 0200 Wed (0400 Mon
Reading Moreton Cutting Down and Up Protected 25/12/24 30/12/24
Relief Path 0200 Wed 0400 Mon
Southall East Jn  [Dolphin Jn Down and Up Protected 25/12/24 27/12/24
Main Path 0200 Wed (0400 Fri
Acton West Dolphin Jn Down and Up Protected 27112/24 30/12/24
Main Path 0200 Fri 0400 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3917398 |GW103 Hayes and Hayes and Up Bay Platform 5 |Possession  |29/12/24 29/12/24 TRAINS TO RUN OVER ALTERNATIVE LINES.
Gw180 Harlington Harlington 0001 Sun  |0800 Sun
Gw182 WORK DETAILS = MAINTENANCE, S&C TAMPING
GW184 Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |29/12/24 29/12/24 IAIRPORT JN (8202-3-4-5-12)
Jn 0001 Sun /0800 Sun
Southall East Jn  |Slough West (inc.) |Down and Up Possession  [29/12/24 29/12/24
(inc.) Reliefs 0001 Sun 0800 Sun
Southall East Jn Hanwell Down and|Possession |29/12/24 29/12/24
(inc.) Up Goods Loops 0001 Sun  |0800 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession |29/12/24 29/12/24
0001 Sun 0800 Sun
West Drayton Iver (inc.) West Drayton Possession |29/12/24 29/12/24
East Jn Loop / Up Iver 0001 Sun  |0800 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  [29/12/24 29/12/24
15m 17ch) 0001 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 29/12/24 29/12/24
Possession |0001 Sun (0800 Sun
Slough Slough Tamper Siding Sidings 29/12/24 29/12/24
Possession (0001 Sun 0800 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 29/12/24 29/12/24
(inc.) (inc.) West Possession  |0001 Sun 0800 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down Airport Possession  [29/12/24 29/12/24
Jn Relief 0130 Sun  |0445 Sun
Down and Up
Airport
Slough Windsor and Eton Single Possession  [29/12/24 29/12/24
Central 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Southall West Possession |29/12/24 29/12/24
Loop 0130 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  [Slough West (inc.) |Down and Up Possession |29/12/24 29/12/24
(inc.) Main 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 29/12/24 29/12/24
Siding Possession  |0130 Sun  |0445 Sun
Southall Yard
Hayes and Stockley Bridge Jn* |Down Relief Possession |29/12/24 29/12/24
Harlington 0800 Sun  |1900 Sun
Hayes East Stockley Bridge Jn  |Up Main Possession |29/12/24 29/12/24
0900 Sun  |1900 Sun
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Network Rail

Western & Wales Route

EAS - Sgction 7 Data freeze: EAS_V2_ 2025
Version 2 Previous freeze: EAS_V1_2025

Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2024/3917398
Continued
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession 29/12/24
Jn 1900 Sun
Heathrow Airport Down Airport Possession  |29/12/24 29/12/24
Jn Relief 0900 Sun  |1900 Sun
P2024/3767979 |GW103 Up Relief Possession |27/12/24 28/12/24
1900 Fri 0600 Sat
Down Relief Possession  (27/12/24 28/12/24
1900 Fri 1200 Sat
West Drayton Jn |lver (inc.) Up Iver Loop Possession |27/12/24 28/12/24
1900 Fri 0600 Sat
Iver Langley Langley Siding Sidings 27/12/24 28/12/24
Possession {1900 Fri 0600 Sat
Up Main Possession |28/12/24 28/12/24
0700 Sat  |1200 Sat
P2024/3767976 |GW103 |Dolphin Jn Dolphin Jn Down Main Affected 27/12/24 28/12/24 NO CROSSING MOVES AVAILIBLE AT DOLPHIN JN
Up Relief 0600 Fri 1200 Sat
Up Main
Down Relief
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3930018 |GW103 Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession 29/12/24
Gwi185 Loop 0730 Sun (8 hrs)
Maidenhead West |Kennet Bridge Jn Down and Up Possession |29/12/24 29/12/24
Relief 0001 Sun  |0105 Sun (8 hrs)
Maidenhead Bourne End Single Possession 29/12/24
0730 Sun (8 hrs)
Maidenhead East |Maidenhead West  |Maidenhead Possession 29/12/24
Loop/Platform 5 0730 Sun (8 hrs)
Maidenhead West|Maidenhead West  |Turnback Line Possession 29/12/24
0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession 29/12/24
Relief 0730 Sun (8 hrs)
Maidenhead Maidenhead Engineers Siding |Sidings 29/12/24
Possession 0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession 29/12/24
Main 0615 Sun (8 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930073 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |29/12/24 29/12/24 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |29/12/24 29/12/24 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession |29/12/24 29/12/24 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
- : : : 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |29/12/24 29/12/24
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |29/12/24 29/12/24
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |29/12/24 29/12/24
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |29/12/24 29/12/24
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |29/12/24 29/12/24
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |29/12/24 29/12/24
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road [Scours Lane Up Reading Possession  [29/12/24 29/12/24
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession |29/12/24 29/12/24
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2024/3930332 |GW103 Caversham Road |Didcot East Down and Up Possession |29/12/24 30/12/24 TRAINS TO RUN OVER THE MAIN LINES.
Gw220 |Jn Relief 2300 Sun (0410 Mon (10 hrs)
REPLACEMENT ROAD TRANSPORT REQUIRED
Depot Connection |Scours Lane Up Reading Possession  [29/12/24 30/12/24 FOR PANGBOURNE PASSENGERS.
C Passenger Loop 2300 Sun  |0410 Mon (10 hrs)
_ _ _ ; - ALL MOVEMENTS ON / OFF READING TRAIN CARE
Reading High Reading West Jn Down Reading Possession |29/12/24 30/12/24 DEPOT VIA ENTRANCES C & E.
Level Jn Festival Line 2300 Sun (0410 Mon (10 hrs)
Reading West Jn |Oxford Road Jn Down and Up Possession |29/12/24 30/12/24 WORK DETAILS = MAINTENANCE.
Reading West 2300 Sun {0410 Mon (10 hrs)

Curve
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930859 |GW103 Didcot East Didcot North Jn (Up) |Down & Up Possession |28/12/24 29/12/24 GWR AND XC SERVICES BETWEEN READING
GwW200 Avoider 2350 Sat 0920 Sun I/AND OXFORD CANNOT RUN. REPLACEMENT
GW250 ROAD TRANSPORT REQUIRED IN LIEU.
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |28/12/24 29/12/24 GWR HSS SERVICES DIVERTED VIA NEWBURY
Jn Curve 2350 Sat 0920 Sun /AND HAWKERIDGE.
. . WORK DETAILS = DIDCOT EAST OLE WIRE RUN
Moreton Cutting  |Foxhall Jn Down and Up Possession |28/12/24  |29/12/24 WORKS. DCL MAINTENANCE WORKS.
Main 2350 Sat 0920 Sun
Down Relief/Relief
Up Relief/Platform
4/Goods Loop
Down Relief/Relief
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926706 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |29/12/24 30/12/24 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |29/12/24 30/12/24 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |29/12/24 30/12/24
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |29/12/24 30/12/24
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |29/12/24 30/12/24
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [29/12/24 30/12/24
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [29/12/24 30/12/24
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |29/12/24 30/12/24
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |29/12/24 30/12/24
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |29/12/24 30/12/24
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |29/12/24 30/12/24
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |29/12/24 30/12/24
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |30/12/24 30/12/24
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |30/12/24 30/12/24
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |30/12/24 30/12/24
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [30/12/24 30/12/24
Bletchley 0040 Mon 0445 Mon
P2024/3904638 |GW200 Leamington Spa |Hatton Down and Up Possession |28/12/24 30/12/24 \Work Content: CD Renewals: DCL UB159 Recon
MD401 North Jn Dorridge 0001 Sat {0900 Mon (132 hrs)
MD701 Platforms 1, 4 and Depot sidings available for stabling
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
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Network Rail

Western & Wales Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 40 - Continued

Possession Ref

LOR

Location from

P2024/3933220 |

Continued

—
E—

Location to

Blocked Line

1l

Protn Type

SR AN RNE

Start

o EE B

Traffic Remarks

\ Work Type

P2024/3979337

GW500

Theale

Theale

Reception Line 1
& 2 and Sidings

Sidings
Possession

02/01/25
0835 Thu

02/01/25
1005 Thu (4 hrs)

NO SERVICES TO OPERATE. ALL SERVICES TO
BE STABLED BEYOND NETWORK RAIL
BOUNDARY.

POSSESSION TO BE TAKEN AROUND
STANDING/LOADING SERVICE; 6V91 STOOD AT
THEALE LAFARGE

SIDINGS AND 6A29/6A62 STOOD AT THEALE
HANSON AGGS SIDING.
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EAS - Section 7 Data freeze: EAS_V2_ 2025

Network Rail
Version 2 Previous freeze: EAS_V1 2025

Western & Wales Route

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type

Start Traffic Remarks \ Work Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3952796 |GW500 Fairwood Jn Westbury North Jn  |Up Reception Possession |28/12/24 03/01/25 30 DAY WESTBURY BLOCKADE PART 2 OF 5
GWwW5001 0001 Sat 2359 Fri POSSESSION CONTINUES AS P2024/3952837
GW510
GW520 Hawkeridge Jn  |Westbury North Jn  |Down and Up Possession |28/12/24 03/01/25 GWR SERVICES BETWEEN LONDON AND THE
GW523 Trowbridge 0001 Sat  [2359 Fri WEST COUNTRY ALL TO RUN VIA WESTBURY
GW560 - . AVOIDERS, CALLING FROME IN LIEU IF
SW170 Westbury East Fairwood Jn Down and Up Possession |28/12/24 03/01/25 REQUIRED.
Loop Jn Main 0001 Sat 2359 Fri GWR SERVICES BETWEEN BRISTOL AND
Westbury North  |Westbury South Jn  |Down Reception |Possession |28/12/24 03/01/25 X\IQEJVMB%%LHJ(;E%E'YSEEE(QEH EE&S%%SSQ)D
- No.1 Line 0001iSati | 2eooiRm NOT CALLING WESTBURY.
2L GWR SERVICES BETWEEN CARDIFF AND
.2 L PORTSMOUTH TO TERMINATE AT BATH SPA /
No.3 Line WESTBURY TEMPORARY PLATFORM ON
. - WESTBURY EAST LOOP (GW520) (*TO BE
Westbury South Warminster Down and Up Possession 28/12/24 03/01/25 CONF'RMED*) REVERSING AT HEYWOOD ROAD
Jn Salisbury 0001 Sat 2359 Fri JN AND TO TERMINATE AT WARMINSTER.
Westbury South Jn  |Link Line Possession |28/12/24 03/01/2_5 SWR SERVICES TO TERMINATE AT / START EROM
0001 Sat 2359 Fri WARMINSTER OR SALISBURY.
Bradford Jn Thingley Jn Melksham Single |Possession [29/12/24 29/12/24
0040 Sun 10725 Sun ALL FREIGHT SERVICES TO RUN VIA WESTBURY
AVOIDERS OR WESTBURY EAST LOOP. FREIGHT
Hawkeridge Jn  |Cemetery Lane LC  |Down Trowbridge |Possession [29/12/24  [29/12/24 MOVEMENTS TO / FROM WESSEX AND
(UWC) 0040 Sun  [0725 Sun SOUTHERN REGIONS
Heywood Road Jn|Fairwood Jn Down and Up Possession |29/12/24 29/12/24 WORK DETAILS = WESTBURY S+C RENEWALS (30
Westbury Avoiding 0040 Sun  |0725 Sun UNITS) W2024/##tHHiHiH#H
Line
Heywood Road Jn|Westbury East Loop |Down and Up Possession |29/12/24 29/12/24
(inc) Jn Westbury/ Mains 0040 Sun  |0725 Sun
Tucker s LC Hawkeridge Jn Up Trowbridge Possession  |29/12/24 29/12/24
(UWC) 0040 Sun (0725 Sun
Westbury East Hawkeridge Jn Down and Up Possession |29/12/24 29/12/24
Loop Jn Loop 0040 Sun 0725 Sun
Heywood Road Jn|Heywood Road Jn  |Cement Works Sidings 29/12/24 29/12/24
Sidings Possession  |0040 Sun  |0725 Sun
(Partial)
Westbury Westbury Patney Sidings Sidings 29/12/24 29/12/24
Up Trowbridge Possession  |0040 Sun  |0725 Sun
Sidings
Down Trowbridge
Sidings
Back Road
In Engine Sidings |Sidings 29/12/24 29/12/24
Bovis Wharf Possession  |0040 Sun (0725 Sun
S (Partial)
Siding
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3952796 Out Engine Siding
Continued Westbury South |Westbury South Jn  |Spur Sidings 29/12/24 29/12/24
Jn Possession 10040 Sun 0725 Sun
Westbury Up Sidings 29/12/24 29/12/24
Sidings Possession  |0040 Sun  |0725 Sun
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
P2024/3930959 |GW500 |Clink Road Jn Blatchbridge Jn Down and Up Possession |27/12/24 28/12/24 GWR AND THROUGH FREIGHT SERVICES
Frome/Single 2245 Fri 0545 Sat DIVERTED VIA BRISTOL.
Frome FREIGHT SERVICES TO / FROM SOMERSET
Fairwood Jn East Somerset Jn Down & Up Possession  [27/12/24 28/12/24 QUARRIES NOT OPERATING ON THIS DATE.
(Witham) Westbury 2245 Fri 0545 Sat TIMES TO BE AMENDED TO FIT AROUND
AMENDED PASSENGER SERVICE OPERATING
DUE TO WESTBURY BLOCKADE.
WORK DETAILS = MAINTENANCE
P2024/3930989 |GW500 Clink Road Jn Blatchbridge Jn Down and Up Possession |29/12/24 30/12/24 GWR AND THROUGH FREIGHT SERVICES
Frome/Single 2245 Sun  |0545 Mon DIVERTED VIA BRISTOL.
Frome FREIGHT SERVICES TO / FROM SOMERSET
Fairwood Jn East Somerset Jn Down & Up Possession  [29/12/24 30/12/24 QUARRIES NOT OPERATING ON THIS DATE.
(Witham) Westbury 2245 Sun 0545 Mon TIMES TO BE AMENDED TO FIT AROUND
AMENDED PASSENGER SERVICE OPERATING
DUE TO WESTBURY BLOCKADE.
WORK DETAILS = MAINTENANCE
P2024/3930990 |GW500 Clink Road Jn Blatchbridge Jn Down and Up Possession  [30/12/24 31/12/24 GWR AND THROUGH FREIGHT SERVICES
Frome/Single 2245 Mon (0545 Tue DIVERTED VIA BRISTOL.
Frome FREIGHT SERVICES TO / FROM SOMERSET
Fairwood Jn East Somerset Jn Down & Up Possession |30/12/24 31/12/24 QUARRIES NOT OPERATING ON THIS DATE.
(Witham) Westbury 2245 Mon 0545 Tue TIMES TO BE AMENDED TO FIT AROUND

AMENDED PASSENGER SERVICE OPERATING
DUE TO WESTBURY BLOCKADE.

WORK DETAILS = MAINTENANCE
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Network Rail

Western & Wales Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week

40 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2024/3987332

GW500
SW105
SW110
SW115
SW120
SW125

Pirbright Jn

Ash Vale Jn

Down Alton
Up Alton

Possession

28/12/24
0001 Sat

03/01/25
2359 Fri

Woking Jn

Farnborough

Down Slow
Down Fast
Up Fast
Up Slow

Possession

28/12/24
0001 Sat

03/01/25
2359 Fri

SWR: WEYMOUTH SERVICES TO DIVERT VIA
GUILDFORD AND HAVANT. POOLE SERVICES TO

PORTSMOUTH VIA EASTLEIGH SERVICES WILL
START & TERMINATE AT FARNBOROUGH MAIN.
STOPPING SERVICES TO BASINGSTOKE WILL
START & TERMINATE AT WOKING. A SHUTTLE
SERVICE WILL OPERATE BETWEEN
BASINGSTOKE AND FARNBOROUGH MAIN.

Woking Up Yard

Woking Up Yard

Recep No.1/Neck

Recep
No.2/Hurdles
Woking Up Yard
All Sidings

Sidings
Possession

28/12/24
0001 Sat

03/01/25
2359 Fri

ALTON SERVICES WILL DIVERT VIA GUILDFORD.
ON 28TH AND 29TH DECEMBER, WEST OF
ENGLAND SERVICES WILL START & TERMINATE
/AT BASINGSTOKE. FROM 30TH DECEMBER TO
3RD JANUARY, WEST OF ENGLAND SERVICES
\WILL DIVERT TO READING. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE FROM
FARNBOROUGH MAIN AND ALDERSHOT TO
WOKING.

SWR SHUNT MOVES AT WOKING VIA WK610
ONLY, THE SHUNT MOVES VIA WK1208 AND
\WK1214 ARE NOT AVAILABLE.

FREIGHTLINER: 6002, 7V12, 7012 & 6V26 WILL
NOT RUN.

GBRf: ALL FREIGHT SERVICES TO DIVERT VIA
READING OR GUILDFORD AND HAVANT.

THIS POSSESSION WILL BE SUPERSEDED BY
P/3987368

TRACK RENEWALS: BROOKWOOD JUNCTION
S&C
DRAINAGE RENEWAL: DEEPCUT

OPERATE BETWEEN BASINGSTOKE AND POOLE.

P2024/3932240

Gw5001
SW115
SW170

Warminster

Wilton Jn

Down Salisbury /
Down Warminster
Up Warminster /
Up Salisbury

Possession

24/12/24
2345 Tue

24/01/25
0400 Fri

GWR: CARDIFF TO PORTSMOUTH SERVICES

\WILL TERMINATE AT BATH SPA AND RESTART
FROM SALISBURY. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN BATH AND

Wilton Jn

Wilton Jn

Quidhampton
Sidings

Sidings
Possession

24/12/24
2345 Tue

24/01/25
0400 Fri

SALISBURY.

SWR: YEOVIL PEN MILL VIA WESTBURY
SERVICES WILL NOT RUN.

FREIGHT MOVEMENTS TO / FROM WESSEX AND
SOUTHERN REGIONS DIVERTED VIA DIDCOT.

CIVILS: SHERRINGTON VIADUCT STEELWORK
REPAIRS
TRACK MAINTENANCE: S05
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Data freeze: EAS_V2_ 2025

Network Rail EAS - Section 7
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3908387 |[GW730 Hereford Maindee West Jn Down and Up Possession |29/12/24 30/12/24 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 Main/Hereford 2240 Sun  |0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn |Maindee East Jn Single Hereford  |Possession |29/12/24 30/12/24 Note: Crewe block may require this item to be cut
Loop 2240 Sun  |0450 Mon back.
. 'Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession |29/12/24 30/12/24
DGL Goods Loops 2240 Sun 0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession |29/12/24 30/12/24
2240 Sun  |0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 29/12/24 30/12/24
Possession 2240 Sun (0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding  |Sidings 29/12/24 30/12/24
Possession 2240 Sun {0450 Mon
Electronic Copy - Uncontrolled when printed Page 70




Network Rail

Western & Wales Route

EAS - Section 7
Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 40 - Continued

End Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start
P2024/3925505 |GW735 Basford Hall Jn  |Salop Goods Jn Down Fast Possession |24/12/24
NW1001 |SB (BH) Independent 2300 Tue
NW1005 Down Slow
NwW1007 Independent
NW1009 |Crewe North Jn All Lines Possession  |24/12/24 28/12/24
NW1011 2300 Tue |0600 Sat
NW1013
NW1015 Salop Goods Jn Up Chester Possession [24/12/24
NW1017 Independent 2300 Tue _
NW3001 - -
NW5001 Sandbach All Lines Possession |24/12/24  |28/12/24
2300 Tue |0600 Sat

Crewe Sorting
Sidings North SB

Basford Hall Jn SB
(BH)

Up Independent

Possession  |24/12/24
2300 Tue

Salop Goods Jn

Gresty Lane Jn Down Sorting Possession |24/12/24
2300 Tue
All Lines Possession  |24/12/24 28/12/24
2300 Tue |0600 Sat
Crewe South Jn  [Kidsgrove All Lines Possession |24/12/24 28/12/24
2300 Tue |0600 Sat
Gresty Lane Jn  |Crewe Sorting Up Sorting Possession  |24/12/24
Sidings North SB 2300 Tue
Salop Goods Jn All Lines Possession  |24/12/24
2300 Tue
Nantwich Crewe South Jn All Possession  |24/12/24

2300 Tue

Possession  |24/12/24
2300 Tue

Crewe Coal Yard SB
(CY)

All Lines

24/12/24
2300 Tue

Possession

Crewe Sorting
Sidings North SB

Basford Hall Jn
SB (BH)

Crewe Sorting
Sidings North SB

Up Fast
Independent
Up Slow

Independent

Basford Hall Down|Sidings 24/12/24

Sidings
Basford Hall Up
Sidings

24/12/24
2300 Tue

Possession

Possession  |24/12/24
2300 Tue

Possession 2300 Tue
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start \ End Traffic Remarks \ Work Type
P2024/3925505 Down Arrival
Continued Up Arrival No.1
Up Arrival No.2
Up Loop
Crewe Sorting Basford Hall Jn SB  |Up Through Siding|Sidings 24/12/24
Sidings North SB |(BH) Possession {2300 Tue
Gresty Lane Jn Western Sidings | Sidings 24/12/24
1-12 Possession 2300 Tue
Salop Goods Jn Neck Sidings 24/12/24
South Yard Possession {2300 Tue
Through
Crewe South Jn  |Crewe Sorting South Yard Sidings 24/12/24
Sidings North SB Sidings Possession 2300 Tue
Crewe North Jn All Lines Possession
P2024/3940126 |GW735 Crewe North Jn  |Beeston Castle and |All Lines Module TS11 |31/12/24 01/01/25 \Work Content:
NW1001 Tarporley SB (BC) 2200 Tue |0600 Wed Crewe Hub: ICW Crewe Programme's 9 Day Blockade
NW1005 (BHIL Commissioning).
NW1007 Sandbach All Lines Module TS11 |31/12/24 01/01/25
NW1009 2200 Tue 0600 Wed Must Remain Wheels Free Area
NW1011
NW1015 2200 Tue  |0600 Wed
Naoes All Lines Module TS11 [31/12/24 |01/01/25
NW5001 2200 Tue |0600 Wed
Crewe South Jn  [Kidsgrove All Lines Module TS11 |31/12/24 01/01/25
2200 Tue  |0600 Wed

Electronic Copy - Uncontrolled when printed

Page

72




Network Rail

Western & Wales Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2024/3941303 |GW810 Caerphilly Caerphilly Caerphilly Bay Possession
GWw820 Platform
Gws28
GWS830 Coryton Heath Jn Single Possession
GW839
Queen St North  [Cardiff East Jn All Lines Possession
Jn (Cardiff)
Queen St South |Cardiff Bay All Lines Possession
Jn (Cardiff)
Radyr Jn Queen St North Jn |Down and Up Possession
(Cardiff) Llandaf
Rhymney Queen St North Jn  |All Lines Possession
(Cardiff)
Ystrad Mynach  |Ystrad Mynach Single Possession
South Jn South Jn
Rhymney North  |Rhymney South GF |Rhymney Sidings |Sidings
GF Possession
P2024/3908653 |GW890 Dynevor Jn Llandeilo Jn Down District Possession  |29/12/24 30/12/24 AMENDED TRAIN WORKING WITH DIVERSIONS
Gw897 2015 Sun 0515 Mon 'VIA GOWERTON. NO ACCESS TO TROSTRE.
GW910 work content: maintenance
Grovesend Hendy Jn Down and Up Possession  |29/12/24 30/12/24
Colliery Loop Jn Hendy Loop 2015 Sun 0515 Mon
Hendy Jn Morlais Jn Single Possession |29/12/24 30/12/24
2015 Sun (0515 Mon
Jersey Marine Jn |Jersey Marine Jn Down and Up Possession |29/12/24 30/12/24
North South 2015 Sun 0515 Mon
Llandeilo Jn Dynevor Jn Up District Possession  |29/12/24 30/12/24
2015 Sun  |0515 Mon
P2024/3899189 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|29/12/24 30/12/24 ALL TRAINS VIA THE MAIN LINES AND
Relief + Disconnect 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|29/12/24 30/12/24
Loop + Disconnect (2200 Sun  |0500 Mon
Down Main
(Platform 2)
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2023/3989149 |GW900 Cardiff West Cardiff West Brickyard Ground |BLOCKED By|01/02/24 04/10/25 ELECTRIFIED BRICKYARD SIDING AVAILABLE
Frame Spur Local 1200 Thu |2359 Sat FOR REGULAR TRAIN MOVEMENTS.
Arrangement
CONCRETED, RAIL/ROAD INTERFACE SECTION
[SPUR BEYOND GROUNDFRAME] UNAVAILBE
DUE TO CONDITION OF TRACK.
RESTIRCTION UNTIL FURTHER NOTICE.
P2024/3940053 |[NW1001 |Crewe North Jn |Sandbach All Lines Module TS11 (28/12/24 29/12/24 'Work Content:
NW1005 2200 Sat  |0600 Sun Crewe Hub: ICW Crewe Programme's 9 Day Blockade
NW1007 (BHIL Commissioning).
NwW3001 |Crewe NorthJn |Beeston Castle and |All Lines Module TS11 (28/12/24 29/12/24
NW5001 Tarporley SB (BC) 2200 Sat {0600 Sun Must Remain Wheels Free Area
All Lines Module TS11 |28/12/24 29/12/24
2200 Sat 0600 Sun
All Lines Module TS11 (28/12/24 29/12/24
2200 Sat  |0600 Sun
Crewe South Jn  [Kidsgrove All Lines Module TS11 |28/12/24 29/12/24
2200 Sat  |0600 Sun
P2024/3940113 |[NW1001 |Crewe NorthJn |Sandbach All Lines Module TS11 |29/12/24 30/12/24 'Work Content:
NW1005 2200 Sun  |0600 Mon Crewe Hub: ICW Crewe Programme's 9 Day Blockade
NW3001 (BHIL Commissioning).
NW5001 |Crewe North Jn |Beeston Castle and |All Lines Module TS11 |29/12/24 30/12/24
Tarporley SB (BC) 2200 Sun  |0600 Mon Must Remain Wheels Free Area
All Lines Module TS11 [29/12/24 30/12/24
2200 Sun  |0600 Mon
All Lines Module TS11 |29/12/24 30/12/24
2200 Sun  |0600 Mon
Crewe South Jn All Lines Module TS11 |29/12/24 30/12/24
2200 Sun  |0600 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3940144 |[NW1001 |Crewe North Jn |Beeston Castle and |All Lines Module TS11 |30/12/24 31/12/24 Work Content:
NW1005 Tarporley SB (BC) 2200 Mon  |0600 Tue Crewe Hub: ICW Crewe Programme's 9 Day Blockade
NW3001 (BHIL Commissioning).
NW5001 Sandbach All Lines Module TS11 |30/12/24 31/12/24
2200 Mon |0600 Tue Must Remain Wheels Free Area
Winsford South Jn (All Lines Module TS11 |30/12/24 31/12/24
2200 Mon 0600 Tue
Crewe South Jn  |Crewe North Jn All Lines Module TS11 |30/12/24 31/12/24
2200 Mon  |0600 Tue
Crewe South Jn  |Kidsgrove All Lines Module TS11 |30/12/24 31/12/24
2200 Mon |0600 Tue
P2024/3987978 |NW1001 |Betley Road Crewe North Jn All Lines Module TS11 |{01/01/25 02/01/25 \Work Content:
NW1005 |(former site of SB) 2200 Wed (0600 Thu Crewe Hub: ICW Crewe Programme's 9 Day Blockade
NW3001 (BHIL Commissioning).
NW5001 |Crewe North Jn |Beeston Castle and |All Lines Module TS11 [01/01/25 02/01/25
Tarporley SB (BC) 2200 Wed |0600 Thu Must Remain Wheels Free Area
Sandbach All Lines Module TS11 |{01/01/25 02/01/25
2200 Wed |0600 Thu
Winsford South Jn  |All Lines Module TS11 |{01/01/25 02/01/25
2200 Wed 0600 Thu
Crewe South Jn  |Kidsgrove All Lines Module TS11 |{01/01/25 02/01/25
2200 Wed |0600 Thu
P2024/3987897 |[NW1001 |Betley Road Crewe North Jn All Lines Module TS11 |02/01/25 03/01/25 'Work Content:
NW1005 |(former site of SB) 2200 Thu |0350 Fri Crewe Hub: ICW Crewe Programme's 9 Day Blockade
NW3001 (BHIL Commissioning).
NW5001 |Crewe North Jn |Beeston Castle and |All Lines Module TS11 |02/01/25 03/01/25
Tarporley SB (BC) 2200 Thu  |0350 Fri Must Remain Wheels Free Area
Sandbach All Lines Module TS11 |02/01/25 03/01/25
2200 Thu  |0350 Fri
Winsford South Jn  |All Lines Module TS11 |02/01/25 03/01/25
2200 Thu  |0350 Fri
Crewe South Jn  [Kidsgrove All Lines Module TS11 |02/01/25 03/01/25
2200 Thu  |0350 Fri
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Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
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EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 41

Possession Ref | LOR Possession

Possession

Location from

Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V2 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917491 |[EA1310 |Acton Main Line |Acton West Acton Dive-Under |Possession |05/01/25 05/01/25
GW103 0045 Sun 0145 Sun
GW130
GW174 Ladbroke Grove |Grand Canal Engine & Carriage |Possession |05/01/25 05/01/25
GW178 Junction Line 0045 Sun 0720 Sun
XR001 - -
Grand Canal Crossrail Depot  |Possession |05/01/25 05/01/25
Junction (inc) Line 2 0045 Sun  |0720 Sun
North Pole Depot North Pole Line A |Possession |05/01/25 05/01/25
and B 0045 Sun  |0720 Sun
Old Oak Common  |Carriage Line and |Possession |05/01/25 05/01/25
East Jn Engine Siding 0045 Sun  |0720 Sun
Engine and
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession  |05/01/25 05/01/25
East Jn Washer Bypass 0045 Sun  |0720 Sun
Paddington Lines 4 and Possession |05/01/25 05/01/25
5/Down and Up 0045 Sun  |0445 Sun
Relief
Paddington Platforms 1to 6 |Possession |05/01/25 05/01/25
Platforms 7 to 12 0045 Sun {0720 Sun
and 14
Southall West Jn Lines 1 to 3/Down |Possession |05/01/25 05/01/25
and Up Main 0045 Sun 0720 Sun
Subway Jn Link Line/Royal Possession |05/01/25 05/01/25
Oak Carriage 0045 Sun 0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession  |05/01/25 05/01/25
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession  |05/01/25 05/01/25
0045 Sun {0720 Sun
Southall East Jn  |Southall West Jn Southall West Possession |05/01/25 05/01/25
Loop 0045 Sun {0720 Sun
Up Brentford Loop
Westbourne Park |Ladbroke Grove Line 6 Possession  |05/01/25 05/01/25
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession  |05/01/25 05/01/25
Westbound 0045 Sun  |0720 Sun
Turnback A
Brentford GF Brentford Goods West London Sidings 05/01/25 05/01/25
Waste Possession  |0045 Sun  |0720 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917491 Day and Son GF Days Aggregates |Sidings 05/01/25 05/01/25
Continued Terminal Possession  |0045 Sun (0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 05/01/25 05/01/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 05/01/25 05/01/25
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession
Acton Wells Jn |Acton West Down and Up Possession
Poplar

Paddington

Hanwell Hanwell Bridge Hanwell Spur East|Possession

Hanwell Jn Drayton Green Jn Down and Up Possession
West Loop

Southall East Jn Hanwell Up & Possession

Down Goods
Loops

Paddington Southall West Jn Lines 4 and Possession 05/01/25
5/Down and Up 0600 Sun
Relief

West Ealing Greenford South Jn  |Down and Up Possession
Greenford/Branch

West Ealing West Ealing Bay |Possession

Platform 5

West Ealing Jn |Hanwell Jn West Ealing Loop |Possession
No 1

Acton East Acton West Acton Yard Sidings
Reception 1,2 & 3 Possession

CrossRail Depot |CrossRail Depot Washer Bypass |Sidings
and Back Line Possession

Southall East Jn  [Southall East Jn Hanwell Spur Sidings
West Possession

West Ealing Jn  |Hanwell Jn West Ealing BLOCKED To
Sidings No 2 Loop |Electric
/ No 3 Loop Trains

Acton Main Line |Acton West Acton Dive-Under |Possession 05/01/25

0720 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917491 Acton West Lines 4 and Possession  [05/01/25 05/01/25
Continued 5/Down and Up 0600 Sun (0720 Sun
Relief
Ladbroke Grove |Acton West Down and Up Possession  |05/01/25 05/01/25
Main 0720 Sun 2355 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |BLOCKED To|05/01/25 05/01/25
Junction Line Electric 0720 Sun 2355 Sun
Trains
Ladbroke Grove |Friars Jn Lines 1-3/Down BLOCKED To|05/01/25 05/01/25
(inc.) and Up Main Electric 0720 Sun 2355 Sun
Trains
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |05/01/25 06/01/25
Junction Line 2355 Sun {0455 Mon
North Pole Depot North Pole Line A |Possession |05/01/25 06/01/25
and B 2355 Sun  |0455 Mon
Paddington Paddington Platforms 1to 6  |Possession |05/01/25 06/01/25
2355 Sun  [0455 Mon
Southall West Jn Lines 1 to 3/Down |Possession |05/01/25 06/01/25
and Up Main 2355 Sun  |0455 Mon
Subway Jn Link Line/Royal Possession |05/01/25 06/01/25
Oak Carriage 2355 Sun  |0455 Mon
Loop A and B
Southall East Jn  |Southall West Jn Southall West Possession - [05/01/25 06/01/25
Loop Pass Booked 2355 Sun 0455 Mon
Up Brentford Loop |Services
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 05/01/25 06/01/25
Siding Possession 2355 Sun  |0455 Mon

Southall Yard
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916942 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |05/01/25 06/01/25 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |05/01/25 06/01/25 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |05/01/25 06/01/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |06/01/25 06/01/25 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |06/01/25 06/01/25
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |06/01/25 06/01/25
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  |06/01/25 06/01/25
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |06/01/25 06/01/25
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 06/01/25 06/01/25
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |06/01/25 06/01/25
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |06/01/25 06/01/25
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession |06/01/25 06/01/25
(London) Line 1 0435 Mon 0535 Mon
P2024/3916960 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |05/01/25 06/01/25 TRAINS TO RUN OVER THE MAIN LINES.
2300 Sun  |0500 Mon TRAINS CAN CROSS BETWEEN POPLAR LINES
AND MAIN LINES AT ACTON WEST.
Grand Canal Old Oak Common Engine and Possession |05/01/25 06/01/25
Junction East Jn Carriage Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession  |05/01/25 06/01/25
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |05/01/25 06/01/25
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |05/01/25 06/01/25
East Jn 2300 Sun  |0500 Mon

Back Line
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916983 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession  |05/01/25 06/01/25 TRAINS TO RUN OVER THE MAIN LINES.
Gw174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |05/01/25 06/01/25
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford East Jn  |Greenford East Possession |05/01/25 06/01/25
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |05/01/25 06/01/25
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |05/01/25 06/01/25
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |05/01/25 06/01/25
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession  |05/01/25 06/01/25
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |05/01/25 06/01/25
Harlington Loop 2300 Sun  [0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |05/01/25 06/01/25
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |05/01/25 06/01/25
Platform 5 2300 Sun  [0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |05/01/25 06/01/25
No 1 2300 Sun  |0500 Mon
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 05/01/25 06/01/25
West Possession 2300 Sun  |0500 Mon
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Data freeze: EAS_V2_ 2025
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916678 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |05/01/25 05/01/25 TRAINS TO RUN OVER RELIEF LINES.
Gw180 Jn 0001 Sun  |0130 Sun NO ACCESS TO / FROM SOUTHALL YARD.
Gw182 WINDSOR BRANCH UNIT TO STABLE IN SLOUGH
GW184 Heathrow Tunnel Jn |Down Airport Possession  |05/01/25 05/01/25 BAY PLATFORM.
0001 Sun 0800 Sun
. . WORK DETAILS = MAINTENANCE
Southall West Jn |Slough West (inc.) |Down and Up Possession  |05/01/25 05/01/25
(inc.) Main 0001 Sun 0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession  |05/01/25 05/01/25
Harlington Harlington 0130 Sun  |0445 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |05/01/25 05/01/25
Jn 0130 Sun  |0445 Sun
Heathrow Tunnel Jn |Down Airport Possession |05/01/25 05/01/25
Relief 0130 Sun 0445 Sun
Up Airport
Slough Windsor and Eton Single Possession  |05/01/25 05/01/25
Central 0130 Sun 0800 Sun
Slough West Farnham Road Slough Goods Possession  |05/01/25 05/01/25
Loop 0130 Sun  |0445 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession |05/01/25 05/01/25
0130 Sun  |0445 Sun
Southall West Jn [Slough West (inc.)  |Down and Up Possession |05/01/25 05/01/25
(inc.) Relief 0130 Sun  |0445 Sun
West Drayton Iver (inc.) West Drayton Possession  |05/01/25 05/01/25
East Jn Loop / Up Iver 0130 Sun 0445 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  |05/01/25 05/01/25
15m 17ch) 0130 Sun  |0445 Sun
Iver Langley Langley Siding Sidings 05/01/25 05/01/25
Possession 10130 Sun 0445 Sun
Slough Slough Tamper Siding Sidings 05/01/25 05/01/25
Possession (0130 Sun (0445 Sun
Slough West Slough West Slough Goods Sidings 05/01/25 05/01/25
Loop Headshunt |Possession |0130 Sun (0445 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |05/01/25 05/01/25
Jn 0445 Sun  |0800 Sun
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Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3917001 |GW103 Slough West Farnham Road Slough Goods Possession |05/01/25 06/01/25 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 2350 Sun  |0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Stockley Bridge |Maidenhead East Down and Up Possession |05/01/25 06/01/25
Jn Relief 2350 Sun {0400 Mon WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |05/01/25 06/01/25
East Jn Loop / Up Iver 2350 Sun {0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |05/01/25 06/01/25
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 05/01/25 06/01/25
Possession 12350 Sun {0500 Mon
Slough West Slough West Slough Goods Sidings 05/01/25 06/01/25
Loop Headshunt |Possession |2350 Sun  |0500 Mon
West Drayton Maidenhead East Down and Up Possession  |06/01/25 06/01/25
East Jn Relief 0400 Mon (0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession |06/01/25 06/01/25
Loop / Up Iver 0400 Mon  |0500 Mon
Loop
P2024/3916763 |GW103 Slough West Kennet Bridge Jn Down and Up Possession |04/01/25 05/01/25 TRAINS TO RUN OVER RELIEF LINES.
GW185 Main 2300 Sat 0800 Sun WORK DETAILS = MAINTENANCE
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |Possession |05/01/25 05/01/25
Loop Loop 0150 Sun 0615 Sun (8 hrs)
Maidenhead East |Maidenhead West  |Maidenhead Possession |05/01/25 05/01/25
Loop/Platform 5 0150 Sun  |0615 Sun (8 hrs)
Maidenhead West|Maidenhead West  |Turnback Line Possession |05/01/25 05/01/25
0150 Sun  |0615 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession |05/01/25 05/01/25
Relief 0150 Sun  |0615 Sun (8 hrs)
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Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916899 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |05/01/25 06/01/25 TRAINS TO RUN OVER THE MAIN LINES.
GW225 |Jn Main 2300 Sun 0410 Mon
Reading Feeder /AMENDED STATION WORKING AT READING.
Relief
Reading West Jn Reading Up Possession  |05/01/25 06/01/25 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2300 Sun  |0410 Mon DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |05/01/25 06/01/25 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2300 Sun 0410 Mon LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |05/01/25 06/01/25
2300 Sun  |0410 Mon WORK DETAILS = MAINTENANCE
Reading East Jn |Caversham Road Jn |Down and Up Possession |05/01/25 06/01/25
Relief Loop 2300 Sun  |0410 Mon
Reading East Jn Reading Low Possession |05/01/25 06/01/25
Level 2300 Sun 0410 Mon
Twyford West Reading West Jn Down and Up Possession |05/01/25 06/01/25
Relief 2300 Sun {0410 Mon
Reading Reading Platform 11 Possession |06/01/25 06/01/25
0001 Mon 0410 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |06/01/25 06/01/25
0001 Mon 0410 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3905483 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |04/01/25 05/01/25 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat  |0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 |Reading Oxford Road Jn Down and Up Possession |04/01/25 05/01/25 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. - WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession |04/01/25 05/01/25 STATION AREA / OXEORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [04/01/25 05/01/25
2300 Sat  |0830 Sun
Westbury Line Jn Down Main Loop |Possession |04/01/25 05/01/25
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |04/01/25 05/01/25
Festival Line 2300 Sat  |0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 04/01/25 05/01/25
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |05/01/25 05/01/25
Jn Main 0035 Sun {0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |05/01/25 05/01/25
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |05/01/25 05/01/25
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  |05/01/25 05/01/25
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  |05/01/25 05/01/25
Westbury 0730 Sun 0830 Sun
P2024/3905464 |GW103 |Tilehurst East Cholsey Down and Up Possession |04/01/25 05/01/25 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Cholsey Down and Up Possession |05/01/25 05/01/25 TILEHURST EAST JCN
(inc.) Relief 0050 Sun 0750 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930945 |GW103 Didcot East Didcot North Jn (Up) |Down & Up Possession |04/01/25 05/01/25 GWR AND XC SERVICES BETWEEN READING
GW200 Avoider 2350 Sat 0920 Sun I/AND OXFORD CANNOT RUN. REPLACEMENT
GW250 ROAD TRANSPORT REQUIRED IN LIEU.
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |04/01/25 05/01/25 GWR HSS SERVICES DIVERTED VIA NEWBURY
Jn Curve 2350 Sat 0920 Sun AND HAWKERIDGE.
_ . WORK DETAILS = DIDCOT EAST OLE WIRE RUN
Moreton Cutting  |Foxhall Jn Down and Up Possession |04/01/25 | 05/01/25 WORKS. DCL MAINTENANCE WORKS.
Main 2350 Sat 0920 Sun
Down Relief/Relief
Up Relief/Platform
4/Goods Loop
Down Relief/Relief
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923401 |GW105 Bristol East Jn Bristol West Jn Down Main Possession |04/01/25 05/01/25 2340 SATURDAY TO 0155 SUNDAY
GW450 2340 Sat 0155 Sun 0645 SUNDAY TO 0745 SUNDAY
GW528 AMENDED STATION WORKING.
GW530 Bristol Temple Bristol East Jn Up Main Possession |04/01/25 05/01/25 TRAINS TO BE RE-PLATFORMED USING
Meads 2340 Sat 0155 Sun PLATFORMS 1-8.
Bristol Temple Platforms 9/10 Possession |04/01/25 05/01/25 0155 SUN TO 0645 SUN
Meads Platforms 11/12 2340 sat 0745 Sun GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
NORTH SOMERSET JN. TRAINS MUST NOT BE
Platform 13 STABLED OVER, AND NO TRAIN MOVEMENTS
Platform 15 PAST, PM632 AND PM343. NO ACCESS BETWEEN
i _ ST. PHILIPS MARSH AND BRISTOL WEST JN
Bristol West Jn Down Through Possession |04/01/25 05/01/25 OVER PM34 POINTS.
2340 Sat 0745 Sun
. . — ECS MAY BE STABLED IN BRISTOL TEMPLE
Bristol Temple Bristol Temple In/Out Road Sidings 04/01/25 05/01/25 MEADS PLATFORMS 1 AND 13 IF NECESSARY
Meads Meads Stabling Sldlng Possession 2340 Sat 0745 Sun DURING POSSESSION OF THE LINE FOR
Kingsland Road _|Bristol East Jn Kingsland Road | Sidings 04/01/25 | 05/01/25 ENGINEERING WORK OR A LINE BLOCKAGE
Sidings GF Sidings Possession 2340 Sat  |0745 Sun WORK =
Bristol East Depot [North Somerset Jn  |East Depot Goods |Possession  |05/01/25  |05/01/25 ’?Arli_s’\tﬁl Ifgqpf% erftadflg 48ch
Loop 0155 Sun 0645 Sun Maintenan?e V\(/:2024/ e
East Depot Spur 1 PIt 9 to 15: 8hrs
Bristol Temple Bristol Temple Platform 1 Possession  |05/01/25 05/01/25
Meads Meads Up Through 0155 Sun  |0645 Sun
Platforms 3/4
Platforms 5/6
Platforms 7/8
Bristol West Jn |Bedminster West Carriage Possession  |05/01/25 05/01/25
Line 0155 Sun 0645 Sun
Dr. Days Jn Bristol East Jn Down and Up Possession |05/01/25 05/01/25
Filton Mains 0155 Sun (0645 Sun
Down and Up
Filton Relief
North Somerset Jn  |Down and Up Possession |05/01/25 05/01/25
Bristol Loop 0155 Sun {0645 Sun
North Somerset |St. Philips Marsh Bristol Goods Possession |05/01/25 05/01/25
Jn Avoiding Line and 0155 Sun  |0645 Sun
Up/Down SPM
Shed
North Somerset |Parson Street Down and Up Possession  |05/01/25 05/01/25
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Bristol Temple Up Relief Possession |05/01/25 05/01/25
Meads 0155 Sun  |0645 Sun

St. Philips Marsh
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923401 Bristol West Jn Down/Up Avoider |Possession |05/01/25 05/01/25
Continued 0155 Sun 0645 Sun
Bristol East Jn Bristol Temple High Level Sidings|Sidings 05/01/25 05/01/25
Meads Possession |0155 Sun 0645 Sun
(Partial)
Bristol Temple Bristol Temple Middle Siding Sidings 05/01/25 05/01/25
Meads Meads Middle Spurs 1 & Possession 0155 Sun  |0645 Sun
2
West
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings
Platform 2 Sidings 05/01/25 05/01/25
Possession 0155 Sun 0645 Sun
(Partial)
Bristol West Jn  |Bedminster West Carriage Sidings 05/01/25 05/01/25
Washer Siding Possession |0155 Sun  |0645 Sun
Dr. Days Jn Bristol Temple Barton Hill Sidings |Sidings 05/01/25 05/01/25
Meads Possession (0155 Sun  |0645 Sun
(Partial)
Bristol East Jn Bristol West Jn Down Main Possession  |05/01/25 05/01/25
0645 Sun 0745 Sun
Bristol Temple Bristol East Jn Up Main Possession |05/01/25 05/01/25
Meads 0645 Sun 0745 Sun
P2024/3925451 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  |04/01/25 05/01/25 NO SERVICES TO RUN.
GWwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 04/01/25 05/01/25
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2024/3930233 |[EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession  |05/01/25 \W2024/10659344
EA1330 |WharfJn Jn Southwest 0110 Sun S&T Work
EA1360 i 0m5ch and 2m70ch
GW130 Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession |05/01/25
MD150 Jn Goods 0110 Sun URFDO Inspections
MD155
MD160 Down and Up Possession  |05/01/25 3\/";%323?1%%?13&20(:'1
MD167 Poplar 0110 Sun P & D Maintenance
SW240 Gunnersbury Jn Up Possession |05/01/25 1m70ch and 2m70ch
Richmond/Up/Up 0110 Sun
North London
Gunnersbury Jn Down North Possession  |05/01/25
London/Down/Dow| 0110 Sun
n Richmond
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |05/01/25 05/01/25
Line 0110 Sun  |0810 Sun
Willesden Suburban [Down and Up New|Possession |05/01/25 05/01/25
Jn Line 0110 Sun  |0810 Sun
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |05/01/25 05/01/25
Jn High Level 0110 Sun  |0810 Sun
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |05/01/25
0110 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/01/25 05/01/25
Possession 0110 Sun 0810 Sun
Willesden Junction  |Willesden Sidings 05/01/25 05/01/25
High Level Turnback Siding |Possession 0110 Sun (0810 Sun
Gunnersbury Jn  |Willesden High Level |Up Possession |05/01/25 06/01/25
Jn Richmond/Up/Up 0810 Sun (0045 Mon
North London
Willesden High  |Gunnersbury Jn Down North Possession |05/01/25 06/01/25
Level Jn London/Down/Dow| 0810 Sun 0045 Mon
n Richmond
Gunnersbury Jn  [Hampstead Heath  |Up Possession |06/01/25 06/01/25
Richmond/Up/Up 0045 Mon 0120 Mon
North London
Hampstead Heath|Gunnersbury Jn Down North Possession |06/01/25 06/01/25
London/Down/Dow 0045 Mon  |0120 Mon
n Richmond
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |06/01/25 06/01/25
Line 0045 Mon 0500 Mon
Willesden Suburban [Down and Up New|Possession |06/01/25 06/01/25
Jn Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |06/01/25 06/01/25
Jn High Level 0045 Mon  |0500 Mon

Electronic Copy - Uncontrolled when printed

Page

90




EAS - Section 7

Data freeze: EAS_V2_ 2025

Network Rail
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 41 - Continued
Possession Ref |[LOR Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930233 Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 06/01/25 06/01/25
Continued Possession  |0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 06/01/25 06/01/25
High Level Turnback Siding |Possession 0045 Mon 0500 Mon
Hampstead Heath |Acton Wells Jn Down and Up Possession |06/01/25 06/01/25
North London 0120 Mon  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928408 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |05/01/25 06/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |05/01/25 06/01/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |05/01/25 06/01/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |05/01/25 06/01/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |05/01/25 06/01/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |05/01/25 06/01/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |05/01/25 06/01/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |05/01/25 06/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |05/01/25 06/01/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |05/01/25 06/01/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |05/01/25 06/01/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |05/01/25 06/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |06/01/25 06/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |06/01/25 06/01/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |06/01/25 06/01/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |06/01/25 06/01/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref
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Location from Location to Blocked Line Protn Type | Start Traffic Remarks

P2024/3933220 |

Continued
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Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3987368 |GW500 Pirbright Jn Ash Vale Jn Down Alton Possession  |04/01/25 06/01/25 SWR: ON SATURDAY, WEST OF ENGLAND
SW105 Ub Alt 0001 Sat 0100 Mon SERVICES TO DIVERT TO READING. WEYMOUTH
SW110 DAL SERVICES TO DIVERT VIA GUILDFORD AND
SW115 Woking Jn Farnborough Down Slow Possession  |04/01/25 04/01/25 HAVANT. POOLE SERVICES TO OPERATE
SW120 0001 Sat (0200 Sat BETWEEN BASINGSTOKE AND POOLE.
SW125 Down Fast PORTSMOUTH VIA EASTLEIGH SERVICES WILL
SW255 Up Fast START & TERMINATE AT BASINGSTOKE.
STOPPING SERVICES TO BASINGSTOKE WILL
Up Slow START & TERMINATE AT WOKING. ALTON
Woking Up Yard |[Woking Up Yard Recep No.1/Neck |Sidings 04/01/25 | 06/01/25 SERVICES WILL DIVERT VIA GUILDFORD. RAIL
Possession 10001 Sat 10100 Mon REPLACEMENT ROAD SERVICES TO OPERATE
Recep FROM WOKING TO BASINGSTOKE AND
No.2/Hurdles ALDERSHOT.
Woking Up Yard
: : All Sidings : ON SUNDAY WEST OF ENGLAND SERVICES TO
Woking Jn Basingstoke Down Fast Possession |04/01/25 05/01/25 START & TERMINATE AT ANDOVER. WEYMOUTH
Up Slow 0200 Sat /0145 Sun SERVICES WILL DIVERT VIA COBHAM,
GUILDFORD AND HAVANT. POOLE &
Down Slow PORTSMOUTH VIA EASTLEIGH SERVICES WILL
Up Fast START & TERMINATE AT WINCHESTER. WOKING
VIA HOUNSLOW SERVICES TO DIVERT TO
Addlestone Jn Byfleet Jn Down Byfleet Possession |05/01/25 06/01/25 WEYBRIDGE. BASINGSTOKE STOPPING
Curve 0145 Sun 0100 Mon SERVICES TO START & TERMINATE AT
Up Byfleet Curve WEYBRIDGE. ALTON SERVICES WILL DIVERT VIA
- - : GUILDFORD. RAIL REPLACEMENT ROAD
Basingstoke Basingstoke Up Bay/Platform 5 |Possession 8;?2%1/325 (())f(/)(())l(/IZS SERVICES TO OPERATE FROM ANDOVER,
un on WINCHESTER AND ALDERSHOT TO WOKING AND
Southcote Jn Down Reading Possession |05/01/25 06/01/25 GUILDFORD.
; 0145 Sun  |0400 Mon
Up Reading GWR: ON SUNDAY, READING TO BASINGSTOKE
Overton Weybridge Up Exeter/Up Fast|Possession |05/01/25 06/01/25 SERVICES WILL NOT RUN. RAIL REPLACEMENT
0145 Sun 10100 Mon ROAD SERVICES TO OPERATE BETWEEN
READING AND BASINGSTOKE.
Weston Wallers Ash Up Passenger Possession |05/01/25 06/01/25
Loop 0145 Sun 0400 Mon XC: ON SUNDAY, BOURNEMOUTH SERVICES TO
Down Passenger DIVERT VIA GUILDFORD AND HAVANT.
Loop
Weybridge Overton Down Fast/Down |Possession |05/01/25 |06/01/25 FREIGHTLINER: 7V12 & 7012 WILL NOT RUN.
Exeter 0145 Sun  |0100 Mon
ON SUNDAY NO SHUNTS AVAILABLE VIA GD635
Winchester Down Slow/Down |Possession |05/01/25 06/01/25
Southampton/Dow 0145 Sun 0100 Mon GBRf: ALL FREIGHT SERVICES TO DIVERT VIA
n Main READING OR GUILDFORD AND HAVANT.
Winchester Weybridge Up Possession |05/01/25 06/01/25
Main/Southampton 0145 Sun  |0100 Mon BASINGSTOKE DOWN SIDNG AND UP SIDING
/Slow EAST TO BE KEPT CLEAR.
Woking Woking Up Bay/Platform 3 |Possession |05/01/25 06/01/25
Bown Bay 0145 Sun 0100 Mon PARTS 1) & 2)
Woking Jn Guildford Up Guildford/Up |Possession |05/01/25 06/01/25 TRACK RENEWALS: BROOKWOOD JUNCTION
Main 0145 Sun  |0100 Mon S&C SECTION PROVING REQUIRED

DRAINAGE RENEWAL: DEEPCUT
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Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3987368 Down
Continued Guildford/Down PARTS 1) AND 2)
Main
Basingstoke Basingstoke Down Siding Sidings 05/01/25 06/01/25 TRACK RENEWALS: BROOKWOOD JUNCTION
Up Siding Possession  |0145 Sun (0400 Mon S&C
N0.1/No.6 Siding DRAINAGE RENEWAL: DEEPCUT
Up Branch Sidings
(North Yard) PARTS 2) AND 3)
Up Neck TRACK MAINTENANCE: WGO01b
Long Valley TRACK MAINTENANCE: G01
Sidings S&C RAIL GRINDER: WOKING JUNCTION
Up Siding East TRACK MAINTENANCE: BG02
- - — — TRACK MAINTENANCE: CRITICAL JUNCTION
Micheldever Micheldever Down Sidings Sidings 05/01/25 06/01/25 TAMP GREAT WESTERN JUNCTION
Possession 0145 Sun 0400 Mon TRACK RENEWALS: 44600624 NEWNHAM UP
. - - - SLOW
bilnking fekig =25 (2 Sl l‘:’fs'ggzsi on 8154%1’825 gfé%lﬁs TRACK RENEWALS: 44600224 BASINGSTOKE
JI S PLATFORM 4 SURVEY
Woking Down Woking Down Yard |(Woking Down Sidings 05/01/25 06/01/25 gg\FI’OHRVVgSVIIQTKCSHSG&EiEEESE?’H?BSRgégSKSSpts
Yard Yard All Sidings |Possession :
g 0145 Sun 0100 Mon EQUIPMENT DELIVERY KIROW
Fleet Overton Down Fast/Down |Possession |06/01/25 06/01/25 E&P HV FEEDER CABLE 2063/2064 CABLE TRAIN
Exeter 0100 Mon 10400 Mon E&P WINKLEBURY TP HUT MATERIAL DELIVERY
Up Exeter/Up Fast E&P WORTING JN SUBSTATION MATERIAL
_ . DELIVERY
Winchester Down Slow/Down |Possession |06/01/25 06/01/25
Southampton/Dow 0100 Mon  |0400 Mon PART 2) ONLY
n Main
Winchester Fleet Up Main/Up Possession |06/01/25 06/01/25 TRACK MAINTENANCE: WGO01b
DL 0100 Mon /0400 Mon TRACK MAINTENANCE: GO1
Slow S&C RAIL GRINDER: WOKING JUNCTION
P2024/3984070 |GW500 Theale Theale Reception Line 1 |Sidings 09/01/25 09/01/25 NO SERVICES TO OPERATE. ALL SERVICES TO
& 2 and Sidings  |Possession 0835 Thu 1005 Thu (4 hrs) BE STABLED BEYOND NETWORK RAIL
BOUNDARY.
POSSESSION TO BE TAKEN AROUND
STANDING/LOADING SERVICE; 6V91 STOOD AT
THEALE LAFARGE
SIDINGS AND 6A29/6A62 STOOD AT THEALE
HANSON AGGS SIDING.
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3952837 |GW500 Fairwood Jn Westbury North Jn  |Up Reception Possession  |04/01/25 10/01/25 30 DAY WESTBURY BLOCKADE PART 3 OF 5
GWwW5001 0001 Sat 2359 Fri POSSESSION CONTINUES AS P2024/3952804
GW510
GW520 Hawkeridge Jn Westbury North Jn  |Down and Up Possession |04/01/25 10/01/25 GWR SERVICES BETWEEN LONDON AND THE
GW523 Trowbridge 0001 Sat  |2359 Fri WEST COUNTRY ALL TO RUN VIA WESTBURY
GW560 - . AVOIDERS, CALLING FROME IN LIEU IF
SW170 Westbury East Fairwood Jn Doyvn and Up Possession [04/01/25 10/01/25 REQUIRED.
Loop Jn Main 0001 Sat 2359 Fri GWR SERVICES BETWEEN BRISTOL AND
Westbury North  |Westbury South Jn  |Down Reception |Possession |04/01/25 10/01/25 X\IQEJVMB%%LHJ(;E%E'YSEEE(QEH EE&S%%SSQ)D
Jn No.1 Line 0001 Sat 2359 Fri NOT CALLING WESTBURY.
2L GWR SERVICES BETWEEN CARDIFF AND
.2 L PORTSMOUTH TO TERMINATE AT BATH SPA /
No.3 Line WESTBURY TEMPORARY PLATFORM ON
. - WESTBURY EAST LOOP (GW520) (*TO BE
Westbury South Warminster Down and Up Possession 04/01/25 10/01/25 CONF'RMED*) REVERSING AT HEYWOOD ROAD
Jn Salisbury 0001 Sat 2359 Fri JN AND TO TERMINATE AT WARMINSTER.
Westbury South Jn  |Link Line Possession |04/01/25 10/01/2_5 SWR SERVICES TO TERMINATE AT / START EROM
0001 Sat 2359 Fri WARMINSTER OR SALISBURY.
Bradford Jn Thingley Jn Melksham Single |Possession |05/01/25 05/01/25
0040 Sun 10725 Sun ALL FREIGHT SERVICES TO RUN VIA WESTBURY
AVOIDERS OR WESTBURY EAST LOOP. FREIGHT
Hawkeridge Jn  |Cemetery Lane LC  |Down Trowbridge |Possession [05/01/25  |05/01/25 MOVEMENTS TO / FROM WESSEX AND
(UwWe) 0040 Sun 0725 Sun SOUTHERN REGIONS
Heywood Road Jn|Fairwood Jn Down and Up Possession |05/01/25 05/01/25 WORK DETAILS = WESTBURY S+C RENEWALS (30
Westbury Avoiding 0040 Sun  |0725 Sun UNITS) W2024/##tHHiHiH#H
Line
Heywood Road Jn|Westbury East Loop |Down and Up Possession |05/01/25 05/01/25
(inc) Jn Westbury/ Mains 0040 Sun  |0725 Sun
Tucker s LC Hawkeridge Jn Up Trowbridge Possession |05/01/25 05/01/25
(UWC) 0040 Sun 0725 Sun
Westbury East Hawkeridge Jn Down and Up Possession |05/01/25 05/01/25
Loop Jn Loop 0040 Sun 0725 Sun
Heywood Road Jn|Heywood Road Jn  |Cement Works Sidings 05/01/25 05/01/25
Sidings Possession  |0040 Sun  |0725 Sun
(Partial)
Westbury Westbury Patney Sidings Sidings 05/01/25 05/01/25
Up Trowbridge Possession 0040 Sun  |0725 Sun
Sidings
Down Trowbridge
Sidings
Back Road
In Engine Sidings |Sidings 05/01/25 05/01/25
Bovis Wharf Poss_essmn 0040 Sun 0725 Sun
S (Partial)
Siding
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Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3952837 Out Engine Siding
Continued Westbury South  |Westbury South Jn  |Spur Sidings 05/01/25 05/01/25
Jn Possession 10040 Sun 0725 Sun

Westbury Up Sidings 05/01/25 05/01/25

Sidings Possession 0040 Sun  |0725 Sun

Westbury No1l. (Partial)

Sidings

Westbury Down

Sidings

Westbury New

Sidings
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Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3932240 |[GW5001 |Warminster Wilton Jn Down Salisbury / |Possession |24/12/24 24/01/25 GWR: CARDIFF TO PORTSMOUTH SERVICES
SW115 Down Warminster 2345 Tue  |0400 Fri \WILL TERMINATE AT BATH SPA AND RESTART
SW170 Up Warminster / FROM SALISBURY. RAIL REPLACEMENT ROAD
Up Salisbury SERVICES TO OPERATE BETWEEN BATH AND
Wilton Jn Wilton Jn Quidhampton Sidings 24/12/24 24/01/25 SALISBURY.
Sidings Possession 2345 Tue  |0400 Fri
SWR: YEOVIL PEN MILL VIA WESTBURY
SERVICES WILL NOT RUN.
FREIGHT MOVEMENTS TO / FROM WESSEX AND
SOUTHERN REGIONS DIVERTED VIA DIDCOT.
CIVILS: SHERRINGTON VIADUCT STEELWORK
REPAIRS
TRACK MAINTENANCE: S05
P2024/3932280 |[GW610 Yeovil Jn Pinhoe All Lines Possession  |05/01/25 05/01/25 TRACK MAINTENANCE: Y04
SW115 0020 Sun (0740 Sun
Chard Jn Chard Jn Down Sidings Sidings 05/01/25 05/01/25
Possession 0020 Sun 0740 Sun
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Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917603 |GW890 Court Sart Jn Morlais Jn Down & Up District| Possession  |04/01/25 05/01/25 AMENDED TRAIN WORKING WITH FREIGHT
GWwW8901 2115 Sat 1350 Sun TRAINS DOWNLOADED AND DIVERTED VIA
Gw892 GOWERTON
GWS893 Dynevor Jn Jersey Marine Jn Down & Up RSB |Possession |04/01/25 05/01/25 'Work content: maintenance
GW894 South 2115Sat  |1350 Sun
GW897 - -
Grovesend Hendy Jn Single Hendy Possession  [04/01/25 05/01/25
Colliery Loop Jn Loop 2115 Sat 1350 Sun
Jersey Marine Jn |Jersey Marine Jn Down & Up Loop |Possession |04/01/25 05/01/25
North South 2115 Sat 1350 Sun
Neath and Brecon|Jersey Marine Jn Down/Up Single |Possession |04/01/25 05/01/25
Jn South 2115Sat  |1350 Sun
Onllwyn Neath and Brecon Jn|Single Possession |04/01/25 05/01/25
2115 Sat 1350 Sun
P2024/3897223 |GW900 Maindee West Jn |Gaer Jn Up Relief Possession  |07/01/25 08/01/25 AMENDED TRAIN WORKING. ALL UP TRAINS VIA |W2024/10451698
Down Main 2150 Tue  |0550 Wed THE UP MAIN (PLATFORM 4) LINE EXCEPT AS S&C Stoneblowing
SHOWN BELOW. ALL DOWN TRAINS VIA THE 158m36¢ch and 158m70ch
Newport (Wales) |Newport (Wales) Up/Down Platform |Possession |07/01/25 08/01/25 DOWN RELIEF OR DOWN PLATFORM LOOP
Line 2150 Tue  |0550 Wed (PLATFORM 1) LINES. PLATFORMS 2 AND 3
BLOCKED. NO RESTRICTION OF ACCESS AT
MAINDEE WEST JN OR GAER JN OTHER THAN UP
TRAINS FROM A.D. JN WILL NEED TO TRAVEL VIA
THE DOWN RELIEF LINE THROUGH NEWPORT
TUNNEL, THEN PLATFORM 1.
'Work content: MPSB 8093 crossover. This is an
amendment to the Relief line section 5.
P2023/3989149 |GW900 Cardiff West Cardiff West Brickyard Ground |BLOCKED By |01/02/24 04/10/25 ELECTRIFIED BRICKYARD SIDING AVAILABLE
Frame Spur Local 1200 Thu 2359 Sat FOR REGULAR TRAIN MOVEMENTS.
Arrangement
CONCRETED, RAIL/ROAD INTERFACE SECTION
[SPUR BEYOND GROUNDFRAME] UNAVAILBE
DUE TO CONDITION OF TRACK.
RESTIRCTION UNTIL FURTHER NOTICE.
P2024/3950799 |GW900 Genwen Jn Llandeilo Jn Down and Up Possession [05/01/25 06/01/25 AMENDED TRAIN WORKING WITH REPLACEMENT
District 0100 Sun 0100 Mon ROAD TRANSPORT BETWEEN SWANSEA AND
CARMARTHEN. NO ACCESS TO THE CENTRAL
Llanelli Dock Jn |Llandeilo Jn Down & Up Possession |05/01/25 06/01/25 \WALES LINE.
East LLandeilo Goods 0100 Sun  |0100 Mon ROBERSTON TRAINS TO BE RETIMED.
Loop CCESS AVAILABLE TO TROSTRE FROM THE
Swansea Loop Pembrey and Burry |Down and Up Possession [05/01/25 06/01/25 SWANSEA DISTRICT LINE.
West Jn Port 0100 Sun  |0100 Mon
P2024/3918872 |[NW3001 |Llandudno Jn Blaenau Ffestiniog  [Single & Loop Possession  |04/01/25 06/01/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.

work content: heavy maintenance
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Data freeze: EAS_V2 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917522 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |12/01/25 12/01/25
GW103 0045 Sun 0720 Sun
GW130
GW174 |Acton WellsJn  |Acton West Down and Up Possession  |12/01/25 12/01/25
GW180 Poplar 0045 Sun 0930 Sun
Friars Jn Friars Jn Reception Line Possession  |12/01/25 12/01/25
No. 1 0045 Sun  |0720 Sun
Greenford (LUL) |Greenford Greenford Bay Possession |12/01/25 12/01/25
Bay Jn Line 0045 Sun  |0720 Sun
Greenford South |Greenford EastJn  |Greenford East  |Possession |12/01/25 12/01/25
Jn Curve 0045 Sun  |0720 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |12/01/25 12/01/25
0045 Sun  |0720 Sun
Hanwell Bridge  |Southall East Jn Down and Up Possession  |12/01/25 12/01/25
Hanwell Goods 0045 Sun {0720 Sun
Loops
Hanwell Jn Drayton Green Jn Down and Up Possession  |12/01/25 12/01/25
West Loop 0045 Sun {0720 Sun
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |12/01/25 12/01/25
Junction Line 2 0045 Sun {0720 Sun
North Pole Depot North Pole Line A |Possession |12/01/25 12/01/25
and B 0045 Sun {0720 Sun
Old Oak Common Engine and Possession {12/01/25 12/01/25
East Jn Carriage Line 0045 Sun  |0720 Sun
Carriage Line and |Possession |12/01/25 13/01/25
Engine Siding 0045 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |12/01/25 13/01/25
East Jn Back Line 0045 Sun (0500 Mon
Paddington Acton West Lines 1 to 3/Down |Possession |12/01/25 12/01/25
and Up Main 0045 Sun 0145 Sun
Paddington Paddington Platforms 1to 6 |Possession |12/01/25 12/01/25
Platforms 7 to 12 0045 Sun 0720 Sun
and 14
Southall East Jn Lines 4 and Possession  |12/01/25 12/01/25
5/Down and Up 0045 Sun  |0720 Sun
Relief
Subway Jn Line 6 Possession |12/01/25 12/01/25
Link Line/Royal 0045 Sun 0720 Sun
Oak Carriage
Loop A and B
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917522 Portobello Jn Grand Canal Crossrail Depot  |Possession |12/01/25 12/01/25 HS2 OOC STATION DEVELOPMENT WORKS
Continued (London) Junction Line 1 0045 Sun  |0720 Sun MAINTENANCE
West Ealing Greenford West Jn |Down and Up Possession |12/01/25 12/01/25
Greenford/Branch 0045 Sun {0720 Sun
West Ealing West Ealing Bay |Possession |12/01/25 12/01/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |12/01/25 12/01/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |12/01/25 12/01/25
Jn 0045 Sun 0720 Sun
Westbourne Park Jn Westbound Possession |12/01/25 12/01/25
Turnback A 0045 Sun  |0720 Sun
Eastbound
Acton East Acton West Acton Yard Sidings 12/01/25 12/01/25
Reception 1, 2 & 3 Possession  |0045 Sun  |0930 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 12/01/25 12/01/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|12/01/25 12/01/25
Sidings No 2 Loop |Electric 0045 Sun  |0600 Sun
/ No 3 Loop Trains
Paddington Southall East Jn Lines 1 to 3/Down |Possession  [12/01/25 12/01/25
and Up Main 0145 Sun (0600 Sun
Paddington Acton West Lines 1 to 3/Down |Possession |12/01/25 12/01/25
and Up Main 0600 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |12/01/25 13/01/25
0720 Sun  |0500 Mon
Grand Canal Old Oak Common  |Engine and Possession |12/01/25 13/01/25
Junction East Jn Carriage Line 0720 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession |12/01/25 13/01/25
Relief 0720 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916943 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |12/01/25 13/01/25 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |12/01/25 13/01/25 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 12/01/25 13/01/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
N
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |13/01/25 13/01/25 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |13/01/25 13/01/25
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |13/01/25 13/01/25
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [13/01/25 13/01/25
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Turnback A Possession |13/01/25 13/01/25
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 13/01/25 13/01/25
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |13/01/25 13/01/25
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |13/01/25 13/01/25
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession |13/01/25 13/01/25
(London) Line 1 0435 Mon 0535 Mon
P2024/3916961 |[GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |12/01/25 13/01/25 TRAINS TO RUN OVER THE MAIN LINES.
2300 Sun  |0500 Mon TRAINS CAN CROSS BETWEEN POPLAR LINES
AND MAIN LINES AT ACTON WEST.
Grand Canal Old Oak Common Engine and Possession |12/01/25 13/01/25
Junction East Jn Carriage Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession  [12/01/25 13/01/25
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |12/01/25 13/01/25
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |12/01/25 13/01/25
East Jn 2300 Sun  |0500 Mon

Back Line
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916984 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession  [12/01/25 13/01/25 TRAINS TO RUN OVER THE MAIN LINES.
Gw174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |12/01/25 13/01/25
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford East Jn  |Greenford East Possession |12/01/25 13/01/25
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |12/01/25 13/01/25
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |12/01/25 13/01/25
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |12/01/25 13/01/25
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession |12/01/25 13/01/25
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |12/01/25 13/01/25
Harlington Loop 2300 Sun  [0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |12/01/25 13/01/25
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |12/01/25 13/01/25
Platform 5 2300 Sun  [0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |12/01/25 13/01/25
No 1 2300 Sun  |0500 Mon
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 12/01/25 13/01/25
West Possession 2300 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2024/3934758 |[EA1310 |Heathrow Airport |Heathrow Airport Jn |[Up Airport Relief |Possession
GW103 |Jn
GW130
GW174 Stockley Bridge Jn  |Dawley Goods Possession
GW180 Loop
Southall East Jn  [Stockley Bridge Jn  |Down and Up Possession {11/01/25 12/01/25
Relief 2300 Sat  |0001 Sun
Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession |12/01/25 12/01/25
(inc.) Relief 0001 Sun 0800 Sun
Greenford (LUL) |Greenford Greenford Bay Possession  |12/01/25 12/01/25
Bay Jn Line 0001 Sun  |0800 Sun
Greenford South |Greenford EastJn  |Greenford East  |Possession |12/01/25 12/01/25
Jn Curve 0001 Sun  |0800 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession  |12/01/25 12/01/25
West Loop 0001 Sun  |0800 Sun
Stockley Bridge Jn  |Goods Loops Possession |12/01/25 12/01/25
0001 Sun  |0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession |12/01/25 12/01/25
Harlington Harlington 0001 Sun  |0800 Sun
West Ealing Greenford West Jn |Down and Up Possession  |12/01/25 12/01/25
Greenford/Branch 0001 Sun  |0800 Sun
West Ealing West Ealing Bay |Possession |12/01/25 12/01/25
Platform 5 0001 Sun 0800 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |12/01/25 12/01/25
No 1 0001 Sun 0800 Sun
Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession  |12/01/25 12/01/25
(inc.) Main 0125 Sun  |0445 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down and Up Possession  |12/01/25 12/01/25
Jn Airport 0125 Sun  |0445 Sun
Down Airport
Relief
Southall East Jn  [Southall West Jn Southall West Possession  |12/01/25 12/01/25
Loop 0125 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 12/01/25 12/01/25
Siding Possession 0125 Sun 0445 Sun
Southall Yard
Southall East Jn  |Stockley Bridge Jn  |Down and Up Possession |{12/01/25
Relief 0800 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3916798 |GW103 Slough West Farnham Road Slough Goods Possession |12/01/25 12/01/25
Gw182 Loop 0005 Sun  |0800 Sun
GW184
Stockley Bridge |Maidenhead East Down and Up Possession  |12/01/25 12/01/25
Jn Relief 0005 Sun {0800 Sun
West Drayton Iver (inc.) West Drayton Possession  |12/01/25 12/01/25
East Jn Loop / Up Iver 0005 Sun {0800 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  |12/01/25 12/01/25
15m 17ch) 0005 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 12/01/25 12/01/25
Possession /0005 Sun 0800 Sun
Slough Slough Tamper Siding Sidings 12/01/25 12/01/25
Possession 0005 Sun /0800 Sun
Slough West Slough West Slough Goods Sidings 12/01/25 12/01/25
Loop Headshunt |Possession |0005 Sun  |0800 Sun
Slough Windsor and Eton  |Single Possession  |12/01/25 12/01/25
Central 0145 Sun 0620 Sun
Stockley Bridge |Maidenhead East Down and Up Possession |12/01/25 12/01/25
Jn Main 0145 Sun  |0620 Sun
P2024/3917002 |GW103 Slough West Farnham Road Slough Goods Possession {12/01/25 13/01/25 TRAINS TO RUN OVER THE MAIN LINES.
GW182 Loop 2350 Sun  |0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Stockley Bridge |Maidenhead East Down and Up Possession  |12/01/25 13/01/25
Jn Relief 2350 Sun {0400 Mon WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession  |12/01/25 13/01/25
East Jn Loop / Up Iver 2350 Sun  |0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |12/01/25 13/01/25
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 12/01/25 13/01/25
Possession 2350 Sun  |0500 Mon
Slough West Slough West Slough Goods Sidings 12/01/25 13/01/25
Loop Headshunt |Possession [2350 Sun |0500 Mon
West Drayton Maidenhead East Down and Up Possession  |13/01/25 13/01/25
East Jn Relief 0400 Mon (0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession  |13/01/25 13/01/25
Loop / Up Iver 0400 Mon  |0500 Mon

Loop
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916851 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |11/01/25 12/01/25 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat  |0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession [11/01/25 12/01/25 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |11/01/25 12/01/25 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |11/01/25 12/01/25
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |11/01/25 12/01/25
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |11/01/25 12/01/25
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |11/01/25 12/01/25
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession [12/01/25 12/01/25
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |12/01/25 12/01/25
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  [12/01/25 12/01/25
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |12/01/25 12/01/25
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession |12/01/25 12/01/25
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession [12/01/25 12/01/25
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |12/01/25 12/01/25
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |12/01/25 12/01/25
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |12/01/25 12/01/25
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |12/01/25 12/01/25
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916851 Tilehurst East Down and Up Possession |12/01/25 12/01/25
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  [12/01/25 12/01/25
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [12/01/25 12/01/25
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 12/01/25 12/01/25
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |12/01/25 12/01/25
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |12/01/25 12/01/25
Relief 0615 Sun  |0800 Sun
P2024/3916900 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |12/01/25 13/01/25 TRAINS TO RUN OVER THE MAIN LINES.
GW225 Jn Main 2300 Sun 0410 Mon
Reading Feeder AMENDED STATION WORKING AT READING.
Relief
Reading West Jn Reading Up Possession |12/01/25 13/01/25 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2300 Sun 0410 Mon DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO/
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |12/01/25 13/01/25 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2300 Sun 0410 Mon LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession  [12/01/25 13/01/25
2300 Sun /0410 Mon WORK DETAILS = MAINTENANCE
Reading East Jn |Caversham Road Jn |Down and Up Possession |12/01/25 13/01/25
Relief Loop 2300 Sun {0410 Mon
Reading East Jn Reading Low Possession  [12/01/25 13/01/25
Level 2300 Sun 0410 Mon
Twyford West Reading West Jn Down and Up Possession |12/01/25 13/01/25
Relief 2300 Sun 0410 Mon
Reading Reading Platform 11 Possession |13/01/25 13/01/25
0001 Mon |0410 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |13/01/25 13/01/25
0001 Mon 0410 Mon
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Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930946 |GW103 Didcot East Didcot North Jn (Up) |Down & Up Possession [11/01/25 12/01/25 GWR AND XC SERVICES BETWEEN READING
GW200 Avoider 2350 Sat 0920 Sun AND OXFORD CANNOT RUN. REPLACEMENT
GW250 ROAD TRANSPORT REQUIRED IN LIEU.
Foxhall Jn Didcot West Curve |Down & Up West |Possession |11/01/25 12/01/25 GWR HSS SERVICES DIVERTED VIA NEWBURY
Jn Curve 2350 Sat 0920 Sun AND HAWKERIDGE.
_ . WORK DETAILS = DIDCOT EAST OLE WIRE RUN
Moreton Cutting  |Foxhall Jn Down and Up Possession |11/01/25 12/01/25 WORKS. DCL MAINTENANCE WORKS.
Main 2350 Sat 0920 Sun
Down Relief/Relief
Up Relief/Platform
4/Goods Loop
Down Relief/Relief
P2024/3929962 |GW108 Red Cow LC Exeter St Thomas  |Down and Up Possession |11/01/25 12/01/25 NO ACCESS TO / FROM EXETER DEPOT.
Main 2320 Sat  |0920 Sun IAMENDED ECS WORKING AT EXETER.
2T06 (AND RETURN) AND 1C70 CANNOT
Red Cow LC (inc.) Exeter St Davids Down and Up Possession |11/01/25 12/01/25 OPERATE. REPLACEMENT ROAD TRANSPORT
(inc.) Main (Platforms 4 2320 Sat 0920 Sun REQUIRED IN LIEU.
and 5) WORK DETAILS = MPSB EXETER WEST
CROSSOVERS.
P2024/3925434 |EA1310 |Acton Wells Jn  |Acton West Down and Up Possession [11/01/25 12/01/25 NO SERVICES TO RUN.
GW130 Poplar 2015 Sat 1045 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 11/01/25 12/01/25
Possession 2015 Sat 1045 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926707 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |12/01/25 13/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |12/01/25 13/01/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |12/01/25 13/01/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |12/01/25 13/01/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |12/01/25 13/01/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [12/01/25 13/01/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession [12/01/25 13/01/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |12/01/25 13/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |12/01/25 13/01/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |12/01/25 13/01/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |12/01/25 13/01/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |12/01/25 13/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |13/01/25 13/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |13/01/25 13/01/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |13/01/25 13/01/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [13/01/25 13/01/25
Bletchley 0040 Mon 0445 Mon
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923751 |GW401 Berkeley Road Jn |Westerleigh Jn Down and Up Possession |11/01/25 12/01/25 NO BOOKED SERVICE PERIOD FOR PASSENGER
GW430 Charfield 2335 Sat 0835 Sun AND FREIGHT SERVICES. TIMES NOT TO BE
GW440 REDUCED.
GW450 Bristol Parkway |Bristol Parkway Down Bristol Possession [11/01/25 12/01/25
GW4501 Parkway Goods 2335 Sat 0835 Sun NO ACCESS TO/FROM STOKE GIFFORD DEPOT
GW540 Loop ) FROM STOKE GIFFORD JCN DIRECTION.
GW600 Down Bristol AMENDED ECS WORKING.
GW900 Parkway
Passenger Loop 4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS
Bristol Parkvyay PLATFORMS OVERNIGHT THEREFORE NO ALL
Platform 4 Line LINE BLOCK AVAILABLE AT TEMPLE MEADS.
Up Bristol
Parkway WORK = Stoke Gifford Jns
Passenger Loop SWB 111m to 112m50ch
Charfield Charfield Down Charfield Possession [11/01/25 12/01/25 Maintenance
Loop 2335 Sat 0835 Sun
Up Charfield Loop
Chipping Sodbury |Chipping Sodbury  |Chipping Sodbury |Possession |11/01/25 12/01/25
Goods Loop 2335 Sat 0835 Sun
Filton Jn No.2 Filton West Jn No.2 |Filton Chord Possession |11/01/25 12/01/25
2335 Sat  |0835 Sun
Hullavington Patchway Jn No.2  |Down and Up Possession |11/01/25 12/01/25
Badminton/Tunnel 2335 Sat 0835 Sun
Patchway Jn No.1|Filton West Jn No.1 |Patchway Chord |Possession |11/01/25 12/01/25
2335Sat 0835 Sun
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession |11/01/25 12/01/25
No.1 Filton Main 2335 Sat 0835 Sun
Stoke Gifford Jn  [Hallen Moor East Single/Up and Possession [11/01/25 12/01/25
No.2 Down Avonmouth 2335 Sat 0835 Sun
Dock
Stoke Gifford Filton Abbey Wood |Down Bristol Possession [11/01/25 12/01/25
West Jn Parkway Relief 2335 Sat 0835 Sun
Yate Middle Jn  |Tytherington Ingoing and Possession [11/01/25 12/01/25
Outgoing and 2335Sat 0835 Sun
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession [11/01/25 12/01/25
122m17ch 2335 Sat 0835 Sun
Bristol Parkway |Stoke Gifford East  |Stoke Gifford Spur|Sidings 11/01/25 12/01/25
Jn Possession 2335 Sat 0835 Sun
Stoke Gifford East|Stoke Gifford West |Down Yard Sidings 11/01/25 12/01/25
n Jn Possession 2335 Sat (0835 Sun
(Partial)
Stoke Gifford Jn  [Stoke Gifford Jn IEP Depot Sidings |Sidings 11/01/25 12/01/25
No.2 No.2 Possession 2335 Sat 0835 Sun
(Partial)
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923751 Stoke Gifford Stoke Gifford West |Stoke Gifford Sidings 11/01/25 12/01/25
Continued West Jn Jn Siding Possession |2335 Sat 0835 Sun
Wootton Bassett |Hullavington All Lines BLOCKED To|11/01/25 12/01/25
Jn Electric 2335Sat 0835 Sun
Trains
Patchway Jn No.1|Patchway Jn No.2  |Down and Up Possession  [12/01/25 12/01/25
Bristol 0035 Sun 0735 Sun
Pilning Pilning Up Pilning Loop  |Possession |12/01/25 12/01/25
Down Pilning Loop 0035 Sun 0735 Sun
Stoke Gifford Jn  [Pilning Down and Up Possession |12/01/25 12/01/25
No.2 Tunnel 0035 Sun (0735 Sun
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Western & Wales Route

EAS - Section 7

Version 2

Data freeze: EAS_V2 2025
Previous freeze: EAS V1 2025

Week 42 - Continued

Possession Ref

LOR

P2024/3934404

GW500
SW105
SW110
SW115
SW120
SW125
SW255

Pirbright Jn

Location from

—

Location to

Blocked Line

Down Alton
Up Alton

Protn Type

| b
A
g [

Possession

Start

13/01/25
0400 Mon

Woking Jn

Basingstoke

Down Slow
Down Fast
Up Fast
Up Slow

Possession

Woking Up Yard

Woking Up Yard

Recep No.1/Neck

Recep
No.2/Hurdles
Woking Up Yard
All Sidings

Sidings
Possession

13/01/25
0400 Mon

Addlestone Jn

Byfleet Jn

Down Byfleet
Curve
Up Byfleet Curve

Possession

13/01/25
0400 Mon

Basingstoke

Basingstoke

Up Bay/Platform 5

Possession

13/01/25
0400 Mon

13/01/25
0400 Mon

Loop
Down Passenger
Loo

Weybridge
Down Fast/Down

Exeter

Southcote Jn Down Reading Possession
Up Reading
Weston Wallers Ash Up Passenger Possession

Possession

13/01/25
0400 Mon

13/01/25
0400 Mon

Winchester

Down Slow/Down
Southampton/Dow
n Main

Up Main/Up
Southampton/Up
Slow

Possession

13/01/25
0400 Mon

Woking

Woking

Up Bay/Platform 3
Down Bay

Woking Jn

Possession

13/01/25
0400 Mon

Traffic Remarks

\ Work Type
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3934404 Guildford Up Guildford/Up |Possession 13/01/25
Continued Main 0400 Mon
Down
Guildford/Down
Main
Basingstoke Basingstoke Down Siding Sidings H 13/01/25
Up Siding Possession 0400 Mon
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck
Long Valley
Sidings
Up Siding East
Micheldever Micheldever Down Sidings Sidings 13/01/25
Possession 0400 Mon
Woking Woking East End Siding |Sidings 13/01/25
Possession 0400 Mon
Woking Down Woking Down Yard (Woking Down Sidings 13/01/25
Yard Yard All Sidings  |Possession 0400 Mon
P2024/3984071 |GW500 |Theale Theale Reception Line 1 |Sidings 16/01/25 16/01/25 NO SERVICES TO OPERATE. ALL SERVICES TO
&2 and Sidings  |Possession |0835 Thu (1005 Thu (4 hrs) BE STABLED BEYOND NETWORK RAIL

BOUNDARY.

POSSESSION TO BE TAKEN AROUND
STANDING/LOADING SERVICE; 6V91 STOOD AT
THEALE LAFARGE

SIDINGS AND 6A29/6A62 STOOD AT THEALE
HANSON AGGS SIDING.
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3952804 |GW500 Fairwood Jn Westbury North Jn  |Up Reception Possession |11/01/25 17/01/25 30 DAY WESTBURY BLOCKADE PART 4 OF 5
GWwW5001 0001 Sat 2359 Fri POSSESSION CONTINUES AS P2024/3952888
GW510
GW520 Hawkeridge Jn Westbury North Jn  |Down Trowbridge |Possession |11/01/25 14/01/25 GWR SERVICES BETWEEN LONDON AND THE
GW523 0001 Sat 0400 Tue WEST COUNTRY ALL TO RUN VIA WESTBURY
GW560 - . AVOIDERS, CALLING FROME IN LIEU IF
SW170 Westbury East Fairwood Jn Down and Up Possession  |11/01/25 14/01/25 REQUIRED.
Loop Jn Main 0001 Sat 0400 Tue GWR SERVICES BETWEEN BRISTOL AND
- - - WEYMOUTH TO REVERSE AT HEYWOOD ROAD
JWnestbury North  |Hawkeridge Jn Up Trowbridge Possession {11/01/25 17/01/2_5 JN IN BOTH DIRECTIONS (SIGNALLED MOVES)
0001 Sat 2359 Fri NOT CALLING WESTBURY.
Westbury South Jn |Down Reception |Possession |11/01/25 14/01/25 GWR SERVICES BETWEEN CARDIFF AND
y P 0001 Sat 0400 Tue PORTSMOUTH TO TERMINATE AT BATH SPA /
WESTBURY TEMPORARY PLATFORM ON
No.1 Line Possession (11/01/25 17/01/25 WESTBURY EAST LOOP (GW520) (*TO BE
No.2 Line 0001 Sat 2359 Fri CONFIRMED*) REVERSING AT HEYWOOD ROAD
’ JN AND TO TERMINATE AT WARMINSTER.
No.3 Line
Westbury South  |Warminster Down and Up Possession |11/01/25 14/01/25 3&5@%\@4@5%;%;5@%?&? E AT/ START FROM
Jn Salisbury 0001 Sat  |0400 Tue '
Westbury South Jn  |Link Line Possession |11/01/25 17/01/25 ALL FREIGHT SERVICES TO RUN VIA WESTBURY
0001 Sat 2359 Fri AVOIDERS OR WESTBURY EAST LOOP. FREIGHT
MOVEMENTS TO / FROM WESSEX AND
Bradford Jn Thingley Jn Melksham Single |Possession |12/01/25 12/01/25 SOUTHERN REGIONS DIVERTED VIA DIDCOT.
0040 Sun 0725 Sun
FROM 0400 TUES:
Hawkeridge Jn  |Cemetery Lane LC |Down Trowbridge |Possession |12/01/25 12/01/25 FREIGHT SERVICES BETWEEN THE SOMERSET
(uwc) 0040 Sun (0725 Sun QUARRIES (ONLY) AND WESSEX / SOUTHERN
REGION LOCATIONS CAN REVERSE IN
Heywood Road Jn|Fairwood Jn Down and Up Possession |12/01/25 12/01/25 WESTBURY LINK LINE - TWO LOCOS REQUIRED
Westbury Avoiding 0040 Sun  |0725 Sun IAS NO RUN ROUND FACILITY.
Line
Heywood Road Jn|Westbury East Loop |[Down and Up Possession  |12/01/25 12/01/25 WORK DETAILS = WESTBURY S+C RENEWALS (30
(inc) Jn Westbury/ Mains 0040 Sun 0725 Sun UNITS) W2024/ ittt
Tucker s LC Hawkeridge Jn Up Trowbridge Possession  |12/01/25 12/01/25
(Uwc) 0040 Sun 0725 Sun
Westbury East Hawkeridge Jn Down and Up Possession |12/01/25 12/01/25
Loop Jn Loop 0040 Sun 0725 Sun
Heywood Road Jn|Heywood Road Jn  |Cement Works Sidings 12/01/25 12/01/25
Sidings Possession  |0040 Sun  |0725 Sun
(Partial)
Westbury Westbury Patney Sidings Sidings 12/01/25 12/01/25
Up Trowbridge Possession /0040 Sun 0725 Sun
Sidings
Down Trowbridge
Sidings
Back Road
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3952804 In Engine Sidings |Sidings 12/01/25 12/01/25
Continued Bovis Wharf Possgssmn 0040 Sun 0725 Sun
e (Partial)
Siding
Out Engine Siding
Westbury South  |Westbury South Jn  |Spur Sidings 12/01/25 12/01/25
Jn Possession  |0040 Sun  |0725 Sun
Westbury Up Sidings 12/01/25 12/01/25
Sidings Possession  |0040 Sun  |0725 Sun
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Westbury South |Westbury South Jn |Down and Up Possession |14/01/25 17/01/25
Jn Salisbury 0400 Tue  [2359 Fri
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Week 42 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type

B, e P
il i

P2024/3932240

Gw5001
SWi115
SW170

GWR: CARDIFF TO PORTSMOUTH SERVICES

\WILL TERMINATE AT BATH SPA AND RESTART
FROM SALISBURY. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN BATH AND

Warminster Wilton Jn Down Salisbury / |Possession |24/12/24 24/01/25
Down Warminster 2345 Tue  |0400 Fri
Up Warminster /
Up Salisbury

Wilton Jn Wilton Jn Quidhampton Sidings 24/12/24 24/01/25
Sidings Possession  |2345 Tue  |0400 Fri

SALISBURY.

SWR: YEOVIL PEN MILL VIA WESTBURY
SERVICES WILL NOT RUN.

FREIGHT MOVEMENTS TO / FROM WESSEX AND
SOUTHERN REGIONS DIVERTED VIA DIDCOT.

CIVILS: SHERRINGTON VIADUCT STEELWORK
REPAIRS

TRACK MAINTENANCE: S05
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Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917663 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |12/01/25 13/01/25 AMENDED TRAIN PLAN WITH REPLACEMENT

GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN

NW1007 SHREWSBURY AND CREWE.

Crewe Jn Willaston LC Down and Up Possession [12/01/25 13/01/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER

POSSESSION.

work content: maintenance
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Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3924001 |GW830 Cardiff East Jn  |Cardiff West Jn Down Barry Loop |Possession |14/01/25 14/01/25 AMENDED TRAIN WORKING. NO ACCESS TO
GWwW840 0100 Tue 0420 Tue PATFORMS 4, 6, 7 OR 8. NO ACCESS BETWEEN
GW900 CARDIFF CENTRAL AND CARDIFF QUEEN
Penarth Curve South |Down and Up Possession  [14/01/25 14/01/25 STREET, THE BARRY LINES AND THE CITY LINES
Jn Barry . 0100 Tue |0420 Tue (NINIAN PARK). ALL CANTON TRAINS TO USE
Up Barry Relief 9071 CROSSOVER.
Cardiff West Jn _|Radyr Branch Jn __|Down Barry Relief |Possession | 14/01/25 | 14/01/25 work content: MPSB measurement run.
0100 Tue |0420 Tue
P2024/3924150 |GW830 Cardiff East Jn Cardiff West Jn Down Barry Loop |Possession |15/01/25 15/01/25 AMENDED TRAIN WORKING. NO ACCESS TO
Gws840 0100 Wed [0420 Wed PATFORMS 4, 6, 7 OR 8. NO ACCESS BETWEEN
GW900 CARDIFF CENTRAL AND CARDIFF QUEEN
Penarth Curve South |Down and Up Possession  [15/01/25 15/01/25 STREET, THE BARRY LINES AND THE CITY LINES
Jn Barry ) 0100 Wed |0420 Wed (NINIAN PARK). ALL CANTON TRAINS TO USE
Up Barry Relief 9071 CROSSOVER.
Cardiff West Jn  |Radyr Branch Jn Down Barry Relief |[Possession [15/01/25  |15/01/25 ork content: MPSB measurement run.
0100 Wed |0420 Wed
P2024/3899241 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|12/01/25 13/01/25 ALL TRAINS VIA THE MAIN LINES AND
Relief + Disconnect |2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|12/01/25 13/01/25
Loop + Disconnect 2200 Sun (0500 Mon
Down Main
(Platform 2)
P2024/3902541 |GW900 Cardiff East Jn Cardiff West Jn Platform Loop Possession |12/01/25 13/01/25 AMENDED TRAIN WORKING WITH DIVERSIONS
2235 Sun 0530 Mon VIA THE VOG.
THROUGH LINES AND PLATFORMS 0, 1 AND 2
Leckwith Loop North |Line A Possession  [12/01/25 13/01/25 BLOCKED.
Jn : 2235 Sun  |0530 Mon
Line D .
work content: maintenance
Cardiff West Jn  [Leckwith Loop North |Line E Possession  [12/01/25 13/01/25
Jn 2235Sun 0530 Mon
Leckwith Loop Bridgend Down, Up & Loops|Possession |12/01/25 13/01/25
North Jn 2235 Sun  |0530 Mon
Leckwith Loop South |Leckwith Loop Possession  [12/01/25 13/01/25
Jn 2235 Sun  |0530 Mon
Newtown West  |Leckwith Loop North |Line B Possession |12/01/25 13/01/25
Jn Line C 2235 Sun  |0530 Mon
Cardiff Central Cardiff West Jn Line E Line Blockage|12/01/25 13/01/25
(Between 2235 Sun 0530 Mon
Trains) + EPR
Cardiff West Limit of Brickyard Siding |Sidings 12/01/25 13/01/25
Electrification Possession (2235 Sun  |0530 Mon

Brickyard Sidings
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Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3919164 |GW900 Cardiff Central Leckwith Loop North |Line D Line Blockage|12/01/25 12/01/25 WORK DOES NOT AFFECT PLANNED TRAIN
Jn + EPR 0115 Sun (0725 Sun SERVICES.
NO ADDITIONAL MOVEMENTS.
Cardiff East Jn Cardiff West Jn Platform Loop Line Blockage|12/01/25 12/01/25 NO MORE THAN 1 X IET TO STABLE AT CARDIFF
+ EPR 0115 Sun (0725 Sun CENTRAL. STABLED TRAINS TO HAVE "NOT TO
. - . BE MOVED" BOARD WITH RED FLASHING LIGHT.
Leckwith Loop North |Line A Line Blockage|12/01/25 12/01/25 WHEELS STATIONARY REQUIRED.
Jn +EPR 0115Sun  |0725 Sun work content: S&T only
Cardiff West Jn  |Leckwith Loop North |Line E Line Blockage|12/01/25 12/01/25
Jn +EPR 0115 Sun  |0725 Sun
Newtown Jn Leckwith Loop North |Line C Line Blockage|12/01/25 12/01/25
Jn Line B + EPR 0115 Sun  |0725 Sun
P2023/3989149 |GW900 Cardiff West Cardiff West Brickyard Ground |BLOCKED By|01/02/24 04/10/25 ELECTRIFIED BRICKYARD SIDING AVAILABLE
Frame Spur Local 1200 Thu 2359 Sat FOR REGULAR TRAIN MOVEMENTS.
Arrangement
CONCRETED, RAIL/ROAD INTERFACE SECTION
[SPUR BEYOND GROUNDFRAME] UNAVAILBE
DUE TO CONDITION OF TRACK.
RESTIRCTION UNTIL FURTHER NOTICE.
P2024/3919169 |[NW3001 |Holyhead Holyhead Platforms 1t0o 3 |Possession |11/01/25 12/01/25 AMENDED TRAIN WORKING WITH REPLACEMENT
2355 Sat 1130 Sun ROAD TRANSPORT BETWEEN RHYL/BLAENAU
FFESTINIOG AND LLANDUDNO/HOLYHEAD.
Llandudno Jn Holyhead Down Main Possession |11/01/25 12/01/25 PLATEORM 2 AVAILABLE AT LLANDUDNO
Up Main 2355 Sat 1130 Sun JUNCTION FOR STABLING.
ALL PLATFORMS AT HOLYHEAD BLOCKED.
Llandudno Jn Up & Down Possession |11/01/25 12/01/25 NO SHUNTING TO TAKE PLACE AROUND
Passenger Loop 2355 Sat 1130 Sun HOLYHEAD.
_ , , ECS MOVES AND REFUELING TO TAKE PLACE
Llandudno Jn Llandudno Jn (inc.) |Down Main Possession  [11/01/25 12/01/25 PRIOR TO OR FOLLOWING THE POSSESSION.
(inc.) U : 2355 Sat  |1130 Sun
p Main .
work content: heavy maintenance
This section 7 will need to be replanned to a different
week if the Severn Bridge Jn interlocking work goes
ahead in weeks 41 and 42.
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EAS - Section 7

Data freeze: EAS_V2 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917762 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |19/01/25 19/01/25
XR001 0045 Sun 0145 Sun
Acton Wells Jn |Acton West Down & Up Poplar|Possession |19/01/25 19/01/25
0045 Sun 0720 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |19/01/25 19/01/25
Junction Line 0045 Sun  |0720 Sun
North Pole Depot North Pole Line A |Possession |19/01/25 19/01/25
and B 0045 Sun {0720 Sun
Old Oak Common  |Carriage Line and |Possession |19/01/25 19/01/25
East Jn Engine Siding 0045 Sun  |0720 Sun
Old Oak Common |CrossRail Depot Washer Bypass |Possession |19/01/25 19/01/25
East Jn Back Line 0045 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession  |19/01/25 19/01/25
5/Down and Up 0045 Sun 0145 Sun
Relief
Paddington Ealing Broadway Lines 1 to 3/Down |Possession |19/01/25 19/01/25
and Up Main 0045 Sun {0720 Sun
Paddington Platforms 1to 6 |Possession |19/01/25 19/01/25
Platforms 7 to 12 0045 Sun  |0720 Sun
and 14
Subway Jn Link Line/Royal  |Possession |19/01/25 19/01/25
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession |19/01/25 19/01/25
(London) Line 1 0045 Sun 0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  |19/01/25 19/01/25
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession  |19/01/25 19/01/25
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 19/01/25 19/01/25
Possession  |0045 Sun 0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 19/01/25 19/01/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession 19/01/25
0600 Sun
Paddington
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Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/3917762 Ealing Broadway Lines 4 and Possession 19/01/25
Continued 5/Down and Up 0600 Sun
Relief
Acton Main Line |Acton West Acton Dive-Under |Possession |19/01/25 19/01/25
0600 Sun {0720 Sun
Paddington Acton West Lines 4 and Possession {19/01/25 19/01/25
5/Down and Up 0600 Sun  |0720 Sun
Relief
Ladbroke Grove |Acton West Down and Up Possession  |19/01/25 20/01/25
Main 0720 Sun  |0001 Mon
Ladbroke Grove |Grand Canal Engine & Carriage |BLOCKED To|19/01/25 20/01/25
Junction Line Electric 0720 Sun  |0001 Mon
Trains
Ladbroke Grove |Friars Jn Lines 1-3/Down  |BLOCKED To0|19/01/25 20/01/25
(inc.) and Up Main Electric 0720 Sun  |0001 Mon
Trains
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |20/01/25 20/01/25
Junction Line 0001 Mon  |0500 Mon
North Pole Depot North Pole Line A |Possession |20/01/25 20/01/25
and B 0001 Mon  |0500 Mon
Paddington Paddington Platforms 1to 6 |Possession |20/01/25 20/01/25
0001 Mon |0500 Mon
Southall East Jn Lines 1 to 3/Down |Possession |20/01/25 20/01/25
and Up Main 0001 Mon  |0500 Mon
Subway Jn Link Line/Royal Possession {20/01/25 20/01/25
Oak Carriage 0001 Mon |0500 Mon
Loop A and B
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930116 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |19/01/25 20/01/25 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |19/01/25 20/01/25 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 19/01/25 20/01/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |20/01/25 20/01/25 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |20/01/25 20/01/25
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [20/01/25 20/01/25
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |20/01/25 20/01/25
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [20/01/25 20/01/25
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |20/01/25 20/01/25
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 20/01/25 20/01/25
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [20/01/25 20/01/25
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |20/01/25 20/01/25
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |20/01/25 20/01/25
(London) Line 1 0435 Mon 0535 Mon
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930149 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |19/01/25 20/01/25 TRAINS TO RUN OVER THE MAIN LINES. WORK
2300 Sun  |0500 Mon DETAILS = MAINTENANCE.
Grand Canal Old Oak Common  |Engine and Possession |19/01/25 20/01/25
Junction East Jn Carriage Line 2300 Sun  [0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  [19/01/25 20/01/25
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |19/01/25 20/01/25
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |19/01/25 20/01/25
East Jn Back Line 2300 Sun  |0500 Mon
P2024/3930212 |[GW103 |Acton West Southall West Jn Down and Up Possession |19/01/25 20/01/25 TRAINS TO RUN OVER THE MAIN LINES.
GW174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS.
Greenford (LUL) |Greenford Greenford Bay Possession |19/01/25 20/01/25 WORK DETAILS = MAINTENANCE
Bay Jn Line 2300 Sun  [0500 Mon
Greenford South |Greenford East Jn  |Greenford East Possession  [19/01/25 20/01/25
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  [19/01/25 20/01/25
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |19/01/25 20/01/25
Down Goods 2300 Sun  [0500 Mon
Loops
West Ealing Greenford West Jn |Down and Up Possession  [19/01/25 20/01/25
Greenford/Branch 2300 Sun  |0500 Mon
West Ealing West Ealing Bay |Possession |19/01/25 20/01/25
Platform 5 2300 Sun  |0500 Mon
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |19/01/25 20/01/25
No 1 2300 Sun  |0500 Mon
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917781 |GW103 Ealing Broadway |Dolphin Jn Down and Up Possession  [19/01/25 19/01/25 0001 SUN TO 0120 SUN
GW130 Main 0001 Sun 0800 Sun TRAINS TO REVERSE AT EALING BROADWAY /
GW174 ACTON WEST ON RELIEF LINE SIDE ONLY.
GW176 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [19/01/25 19/01/25 NO ACCESS TO / FROM NORTH POLE DEPOT.
Gw180 Jn 0001 Sun |0120 Sun NO ACCESS TO / FROM SOUTHALL YARD.
GW182 . . NO ACCESS TO / FROM ELIZABETH LINE CCOS
Heathrow Tunnel Jn |Down Airport Possession  [19/01/25 19/01/25
0001 Sun /0800 Sun 0120 SUN TO 0545 SUN
- ALL LINE BLOCK
Southall East Jn  [Southall West Jn fggthall West Possession |19/01/25 19/01/25 NO ACCESS TO / FROM NORTH POLE DEPOT.
O entford L 0001 Sun 0800 Sun NO ACCESS TO / FROM SOUTHALL YARD.
p brentlord Loop NO ACCESS TO / FROM ELIZABETH LINE CCOS
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 19/01/25 19/01/25 UNITS CAN BE STABLED ON WEST EALING
Siding Possession (0001 Sun  |0800 Sun LOOPS 2 & 3 WITH PANTOGRAPHS LOCKED AND
Southall Yard LOWERED.
- - - MTREL / HEOC TO STABLE ## SETS AT
Ealing Broadway |Dolphin Jn Dov_vn and Up Possession  [19/01/25 19/01/25 HEATHROW AIRPORT IN TERMINAL PLATEORMS.
Relief 0120 Sun  |0545 Sun
: - 0545 SUN TO 0800 SUN
Hanwell Hanwell Bridge Hanwell Spur East|Possession éf;%l/SZS 3594/1%155 TRAINS TO RUN OVER RELIEF LINES
un un TRAINS TO REVERSE AT EALING BROADWAY /
Hanwell Jn Drayton GreenJn  |Down and Up Possession |19/01/25 |19/01/25 Q(O:TE(;\IC\I/EVISESS-;SII\IFT?EOLI{/IEE(ISIIQITEHSFI’%IIE_SSEEO T
West Loo :
P 0120 Sun 0545 Sun NO ACCESS TO / FROM SOUTHALL YARD.
Stockley Bridge Jn  |Goods Loops Possession  |19/01/25 19/01/25 NO ACCESS TO / FROM ELIZABETH LINE CCOS
0120 Sun 0545 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession |19/01/25 19/01/25 WORK DETAILS =
Harlington Harlington 0120 Sun  |0545 Sun MAINTENANCE.
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |19/01/25 19/01/25
Jn 0120 Sun  |0545 Sun
Heathrow Tunnel Jn |Up Airport Possession  [19/01/25 19/01/25
Down Airport 0120 Sun (0545 Sun
Relief
West Drayton Jn |lver (inc.) Up Iver Loop Possession  [19/01/25 19/01/25
0120 Sun  |0545 Sun
West Ealing Greenford South Jn |Down and Up Possession |19/01/25 19/01/25
Greenford/Branch 0120 Sun  |0545 Sun
West Ealing West Ealing Bay |Possession |19/01/25 19/01/25
Platform 5 0120 Sun  |0545 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |19/01/25 19/01/25
No 1 0120 Sun  |0545 Sun
Iver Langley Langley Siding Sidings 19/01/25 19/01/25
Possession |0120 Sun 0545 Sun

Southall East Jn
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917781 Southall East Jn Hanwell Spur Sidings 19/01/25 19/01/25
Continued West Possession 10120 Sun 0545 Sun
West Ealing Jn |Hanwell Jn West Ealing Sidings 19/01/25 19/01/25
Sidings No 2 Loop [Possession 0120 Sun  |0545 Sun
/ No 3 Loop
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [19/01/25 19/01/25
Jn 0545 Sun {0800 Sun
P2024/3917092 |GW103 Dolphin Jn (inc.) |Ruscombe Down and Up Possession  [19/01/25 19/01/25 TRAINS TO RUN OVER RELIEF LINES.
Gw184 Main 0001 Sun 0800 Sun WINDSOR BRANCH UNIT TO OUTSTABLE IN
GW185 SLOUGH BAY PLATFORM.
Dolphin Jn (inc.) |Ruscombe Down and Up Possession  [19/01/25 19/01/25
Relief 0150 Sun  |0615 Sun WORK DETAILS = MAINTENANCE.
Maidenhead East |Maidenhead West Maidenhead Possession 19/01/25 19/01/25 ALL PANTOGRAPHS TO BE LOWERED AND
Loop/Platform 5 0150 Sun 0615 Sun LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Maidenhead West|Maidenhead West  |Turnback Line Possession  [19/01/25 19/01/25 gé‘?gggﬁ'vl 5 &LOOP BETWEEN 0150 SUN AND
0150 Sun  |0615 Sun '
Slough Windsor and Eton Single Possession |19/01/25 19/01/25
Central 0150 Sun  |0800 Sun
Slough West Farnham Road Slough Goods Possession  [19/01/25 19/01/25
Loop 0150 Sun  |0615 Sun
Slough Slough Tamper Siding Sidings 19/01/25 19/01/25
Possession 0150 Sun {0615 Sun
Slough West Slough West Slough Goods Sidings 19/01/25 19/01/25
Loop Headshunt |Possession [0150 Sun |0615 Sun
P2024/3930324 |GW103 Maidenhead Bourne End Single Possession |20/01/25 20/01/25 TRAINS TO RUN OVER THE MAIN LINES.
GW185 0010 Mon {0510 Mon (8 hrs) NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
NO STABLING AT MAIDENHEAD STATION.
Maidenhead East |Maidenhead West  |Maidenhead Possession  [20/01/25 20/01/25 MTREL TO STABLE 1XUNIT AT READING.
Loop/Platform 5 0010 Mon {0510 Mon (8 hrs)
- - - : WORK DETAILS = MAINTENANCE.
Maidenhead West|Maidenhead West | Turnback Line Possession |20/01/25 20/01/25
0010 Mon {0510 Mon (8 hrs)
Slough West Ruscombe Down & Up Relief |Possession |20/01/25 20/01/25
0010 Mon {0510 Mon (8 hrs)
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917108 |GW103 Reading Oxford Road Jn Down and Up Possession |18/01/25 19/01/25 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |18/01/25 19/01/25 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [18/01/25 19/01/25
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |18/01/25 19/01/25
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |18/01/25 19/01/25
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |18/01/25 19/01/25
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [18/01/25 19/01/25
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 18/01/25 19/01/25
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |19/01/25 19/01/25
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession  [19/01/25 19/01/25
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |19/01/25 19/01/25
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession  [19/01/25 19/01/25
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |19/01/25 19/01/25
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |19/01/25 19/01/25
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |19/01/25 19/01/25
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |19/01/25 19/01/25
Relief 0200 Sun  |0615 Sun
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3930333 |GW103 Caversham Road |Didcot East Down and Up Possession |19/01/25 20/01/25 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2300 Sun (0410 Mon (10 hrs)
REPLACEMENT ROAD TRANSPORT REQUIRED
Depot Connection|Scours Lane Up Reading Possession  [19/01/25 20/01/25 FOR PANGBOURNE PASSENGERS.
C Passenger Loop 2300 Sun  |0410 Mon (10 hrs)
_ ; ; . . ALL MOVEMENTS ON / OFF READING TRAIN CARE
Reading High Reading West Jn Down Reading Possession |19/01/25  |20/01/25 DEPOT VIA ENTRANCES C & E.
Level Jn Festival Line 2300 Sun  |0410 Mon (10 hrs)
Reading West Jn |Oxford Road Jn Down and Up Possession |19/01/25 20/01/25 WORK DETAILS = MAINTENANCE.
Reading West 2300 Sun  |0410 Mon (10 hrs)
Curve
P2024/3917124 |GW103 |Tilehurst East Moreton Cutting Down and Up Possession |18/01/25 19/01/25 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat 0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Moreton Cutting Down and Up Possession [19/01/25 19/01/25 TILEHURST EAST JCN
(inc.) Relief 0050 Sun  |0750 Sun
P2024/3930900 |GW103 Didcot East Didcot North Jn (Up) [Down & Up Possession  [18/01/25 19/01/25 GWR AND XC SERVICES BETWEEN READING
GWwW200 Avoider 2350 Sat 0920 Sun /AND OXFORD CANNOT RUN. REPLACEMENT
GW250 ROAD TRANSPORT REQUIRED IN LIEU.
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |18/01/25 19/01/25 GWR HSS SERVICES DIVERTED VIA NEWBURY
Jn Curve 2350 Sat 0920 Sun AND HAWKERIDGE.
. . WORK DETAILS = DIDCOT EAST OLE WIRE RUN
Moreton Cutting |Foxhall Jn Down and Up Possession 18/01/25 19/01/25 WORKS, DCL MAINTENANCE WORKS.
Main 2350 Sat 0920 Sun
Down Relief/Relief
Up Relief/Platform
4/Goods Loop
Down Relief/Relief
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Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \WWKWW
P2024/3923882 |GW105 |Bristol Temple Bedminster Pylle Hill Goods  |Sidings 18/01/25 19/01/25 TIMES NOT TO BE REDUCED.
Gw450 Meads Possession 2205 Sat 0815 Sun NO BOOKED SERVICE PERIOD FOR PASSENGER
Gw451 _ __ /AND FREIGHT SERVICES
GW454 Bristol Temple West Sidings 18/01/25  |19/01/25 NO ACCESS BETWEEN BRISTOL TEMPLE MEADS
GW528 Meads Bay/Dock/Parcels/ |Possession 2205 Sat 0815 Sun IAND STOKE GIFFORD DEPOT.
GWS530 Fish Sidings _ MENDED ECS WORKING. 4 X CLASS 800 SETS
GWS540 Platform 2 Sidings 18/01/25  |19/01/25 IN BRISTOL TEMPLE MEADS PLATFORMS
Poss_essmn 2205 Sat 0815 Sun OVERNIGHT.
(Partial) NO ALL LINE BLOCK AT BTM AVAILABLE.
Bedminster Bristol Temple Up Relief Possession |18/01/25 19/01/25
Meads 2345 Sat 0145 Sun TRAINS FORMED OF EMPTY COACHING STOCK
- - . (ECS) MUST NOT BE STABLED OR OUTBERTHED
Bristol Temple Bristol Temple Platforms 3 to 6 Possession |18/01/25 19/01/25 ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE
Meads Meads Platform 1 2345 Sat  |0815 Sun WHEN IT FORMS PART OF BTM MAINTENANCE
STRATEGY POSSESSION.
Up Through
Stoke Gifford Jn Up Filton Main Possession |18/01/25 19/01/25 Z—ERCAS”)\‘l\S/I K\?EEESI'DI'A?BFLEgFC))TF\?(C?L(J)'I'AB%-IQ'I'\'ISE%TgﬁK
No.1 234 t 1
345 Sat 0815 Sun BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF
Dr. Days Jn North Somerset Jn  |Down and Up Possession |18/01/25  [19/01/25 NECESSARY DURING POSSESSION OF THE LINE
Bristol Loop 2345Sat 0815 Sun FOR ENGINEERING WORK OR A LINE BLOCKAGE.
Filton Jn Filton West Jn No.2 |Filton Chord Possession |18/01/25 19/01/25 WORK = Filton Bank W2024/
2345 Sat 0815 Sun BSW 0m55ch to 4m16ch
i i i Maintenance
Filton Jn No.1 Bristol Temple Down and Up Possession |18/01/25 19/01/25
Meads Filton Relief 2345 Sat 0815 Sun
Narroways Hill IJn |Avonmouth Dock LC |Single and Down |Possession |18/01/25 19/01/25
Avonmouth and 2345 Sat 0815 Sun
Up Avonmouth
Patchway Jn No.1|Filton Jn Down and Up Possession |18/01/25 19/01/25
Bristol 2345 Sat 0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |18/01/25 19/01/25
No.1 2345 Sat 0145 Sun
Bristol Temple Bristol Temple Middle Siding Sidings 18/01/25 19/01/25
Meads Meads Possession 2345 Sat  |0815 Sun
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession |19/01/25 19/01/25
Loop/East Depot 0145 Sun  |0710 Sun
Spur 1
Bristol Temple Bristol Temple Down Through Possession |19/01/25 19/01/25
Meads Meads Platform 13 0145 Sun 0710 Sun
Parson Street Down and Up Possession |19/01/25 19/01/25
Main 0145 Sun 0710 Sun
North Somerset |St. Philips Marsh Bristol Goods Possession  [19/01/25 19/01/25
Jn Avoiding Line and 0145 Sun  |0710 Sun

Up/Down SPM
Shed
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923882 North Somerset |Bristol Temple Down and Up Possession |19/01/25 19/01/25
Continued Jn (inc.) Meads Main 0145 Sun (0710 Sun
Parson Street Bristol Temple Up Relief Possession |19/01/25 19/01/25
Meads 0145 Sun  |0710 Sun
St. Philips Marsh |Bristol West Jn Down/Up Avoider |Possession |19/01/25 19/01/25
0145 Sun  |0710 Sun
Stoke Gifford Jn  |Bristol Temple Down Filton Main |Possession |19/01/25 19/01/25
No.1 Meads 0145 Sun  |0710 Sun
Bristol East Jn Bristol Temple High Level Sidings|Sidings 19/01/25 19/01/25
Meads Possession 0145 Sun 0710 Sun
(Partial)
Bristol Temple Bristol Temple Middle Spur Sidings 19/01/25 19/01/25
Meads Meads Possession 0145 Sun  |0710 Sun
Kingsland Road |Bristol East Jn Kingsland Road |Sidings 19/01/25 19/01/25
Sidings GF Sidings Possession (0145 Sun  |0710 Sun
(Partial)
Bedminster Bristol Temple Up Relief Possession |19/01/25 19/01/25
Meads 0710 Sun  |0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |19/01/25 19/01/25
No.1 0710 Sun  |0815 Sun
P2024/3925452 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  |18/01/25 19/01/25 NO SERVICES TO RUN.
GwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 18/01/25 19/01/25
Possession  |1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928409 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |19/01/25 20/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |19/01/25 20/01/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |19/01/25 20/01/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |19/01/25 20/01/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |19/01/25 20/01/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [19/01/25 20/01/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [19/01/25 20/01/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |19/01/25 20/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |19/01/25 20/01/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |19/01/25 20/01/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |19/01/25 20/01/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |19/01/25 20/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |20/01/25 20/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |20/01/25 20/01/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |20/01/25 20/01/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [20/01/25 20/01/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930011 |GW200 Oxford North Jn  |Oxford Parkway Down and Up Possession |19/01/25 19/01/25 CHILTERN RAILWAY SERVICES TO TERMINATE
Bletchley 0115 Sun  |1515 Sun AT / START FROM OXFORD PARKWAY.
REPLACEMENT ROAD TRANSPORT REQUIRED IN
Oxford Station Wolvercot South Jn |Up Oxford Relief |Possession |19/01/25 19/01/25 LIEU.
North Jn Up Oxford 0115 Sun  |1515 Sun GWR SERVICES TO / FROM WORCESTER TO RUN
OVER THE DOWN OXFORD RELIEF / DOWN
OXFORD.
CROSS COUNTRY SERVICES TO TERMINATE AT/
START FROM OXFORD. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU.
WORK DETAILS = S+C TAMP OXFORD CANAL JCN
P2024/3984072 |GW500 Theale Theale Reception Line 1 |Sidings 23/01/25 23/01/25 NO SERVICES TO OPERATE. ALL SERVICES TO
& 2 and Sidings  |Possession  |0835 Thu (1005 Thu (4 hrs) BE STABLED BEYOND NETWORK RAIL

BOUNDARY.

POSSESSION TO BE TAKEN AROUND
STANDING/LOADING SERVICE; 6V91 STOOD AT
THEALE LAFARGE

SIDINGS AND 6A29/6A62 STOOD AT THEALE
HANSON AGGS SIDING.
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3952888 |GW500 Fairwood Jn Westbury North Jn  |Up Reception Possession |18/01/25 24/01/25 30 DAY WESTBURY BLOCKADE PART 5 OF 5
GWwW5001 0001 Sat 0400 Fri
GW510 GWR SERVICES BETWEEN LONDON AND THE
GW520 Westbury Fairwood Jn Down and Up Possession |18/01/25 24/01/25 WEST COUNTRY ALL TO RUN VIA WESTBURY
GW523 Main 0001 Sat 0400 Fri AVOIDERS, CALLING FROME IN LIEU IF
GW560 - _ . REQUIRED.
SW170 Westbury North Hawkeridge Jn Up Trowbridge Possession 18/01/25 24/01/25 GWR SERVICES BETWEEN BRISTOL AND
Jn 0001 Sat 0400 Fri WEYMOUTH TO REVERSE AT HEYWOOD ROAD
Westbury South Jn  |No.1 Line Possession {18/01/25 24/01/25 ‘,]\II\IOII.NCE:S_E—INI(DBI@EE%T;SSF%;SIGNALLED LIOES)
No.2 Line 0001 Sat 0400 Fri GWR SERVICES BETWEEN CARDIFF AND
3L PORTSMOUTH TO TERMINATE AT BATH SPA /
L WESTBURY TEMPORARY PLATFORM ON
Westbury South  [Westbury South Jn [Down and Up Possession |18/01/25  |19/01/25 WESTBURY EAST LOOP (GW520) (*TO BE
Jn Salisbury 0001 Sat 0040 Sun CONFIRMED*) REVERSING AT HEYWOOD ROAD
Link Line Possession (18/01/25 24/01/25 P AN WAL AN AN SIER,
0001 Sat 0400 Fri SWR SERVICES TO TERMINATE AT / START FROM
Bradford Jn Thingley Jn Melksham Single |Possession |19/01/25 19/01/25 WARMINSTER OR SALISBURY.
0040 Sun  |0725 Sun
ALL FREIGHT SERVICES TO RUN VIA WESTBURY
Hawkeridge Jn  |Cemetery Lane LC |Down Trowbridge |Possession |19/01/25 19/01/25 AVOIDERS OR WESTBURY EAST LOOP. FREIGHT
(UwWc) 0040 Sun 0725 Sun MOVEMENTS TO / FROM WESSEX AND
_ _ SOUTHERN REGIONS DIVERTED VIA DIDCOT.
Westbury North Jn |Down Trowbridge |Possession |19/01/25 19/01/25
0040 Sun  |0725 Sun FREIGHT SERVICES FROM THE SOMERSET
- - ARRIE NLY) TO WESSEX THERN
Heywood Road Jn|Fairwood Jn Down and Up Possession {19/01/25 19/01/25 (R?ILEJGION LSO(((:)ATIO)I\ISOCANSRSUN \//IiOUUP
Westbury Avoiding 0040 Sun 0725 Sun WESTBURY AVOIDING LINE, REVERSE IN
BiliE CEMENT WORKS SIDINGS AND USE DOWN
Heywood Road Jn|Westbury North Jn  |Down and Up Possession  |19/01/25 19/01/25 RECEPTION TO ACCESS THE SALISBURY LINES.
(inc) Westbury/Main 0040 Sun 0725 Sun
: : : FREIGHT SERVICES FROM WESSEX / SOUTHERN
(TJ\(/:\I;(e:)r sLC Hawkeridge Jn Up Trowbridge Possession éggc())l/SZUSn ()1794(;%2“5” REGION LOCATIONS TO THE SOMERSET
QUARRIES (ONLY) AND CAN ACCESS DOWN
Westbury East Hawkeridge Jn Down and Up Possession {19/01/25 19/01/25 IPIQ\IE((::IIEEISIEI\?'I"\‘VE(R)CR)&ASTSHIE)ILlillzsgpALl\ll%Bll?JSNYVTE\E/)E)RV?IE
Loop Jn Loo 4 72
P P 0040'Sun 0725 Sun WESTBURY AVOIDING LINE.
Westbury North  |Westbury South Jn  |Down Reception |Possession |19/01/25 19/01/25
Jn 0040 Sun  |0725 Sun WORK DETAILS = WESTBURY S+C RENEWALS (30
UNITS) W2024/###HHiHiH#H
Westbury South  |Warminster Down and Up Possession  |19/01/25 19/01/25
Jn Salisbury 0040 Sun  |0725 Sun
Heywood Road Jn|Heywood Road Jn  |Cement Works Sidings 19/01/25 19/01/25
Sidings Possession  |0040 Sun  |0725 Sun
(Partial)
Westbury Westbury Patney Sidings Sidings 19/01/25 19/01/25
Up Trowbridge Possession  |0040 Sun  |0725 Sun
Sidings
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Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3952888 Down Trowbridge
Continued Sidings
Back Road
In Engine Sidings |Sidings 19/01/25 19/01/25
Bovis Wharf Possession  |0040 Sun (0725 Sun
o (Partial)
Siding
Out Engine Siding
Westbury South |Westbury South Jn  |Spur Sidings 19/01/25 19/01/25
Jn Possession  |0040 Sun (0725 Sun
Westbury Up Sidings 19/01/25 19/01/25
Sidings Possession  |0040 Sun  |0725 Sun
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Westbury South |Westbury South Jn |Down and Up Possession [19/01/25 24/01/25
Jn Salisbury 0725 Sun  |0400 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 43 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type

B, e P
il i

P2024/3932240

Gw5001
SWi115
SW170

GWR: CARDIFF TO PORTSMOUTH SERVICES

\WILL TERMINATE AT BATH SPA AND RESTART
FROM SALISBURY. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN BATH AND

Warminster Wilton Jn Down Salisbury / |Possession |24/12/24 24/01/25
Down Warminster 2345 Tue  |0400 Fri
Up Warminster /
Up Salisbury

Wilton Jn Wilton Jn Quidhampton Sidings 24/12/24 24/01/25
Sidings Possession  |2345 Tue  |0400 Fri

SALISBURY.

SWR: YEOVIL PEN MILL VIA WESTBURY
SERVICES WILL NOT RUN.

FREIGHT MOVEMENTS TO / FROM WESSEX AND
SOUTHERN REGIONS DIVERTED VIA DIDCOT.

CIVILS: SHERRINGTON VIADUCT STEELWORK
REPAIRS

TRACK MAINTENANCE: S05
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Data freeze: EAS_V2_ 2025

Network Rail
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued

Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type

Possession Ref |[LOR

e
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type

P2024/3897650 |GW830 Barry Jn Barry Island Single Possession  |18/01/25 19/01/25

GW840 0030 Sat 0430 Sun
GWws864

GWS870 Bridgend Barry Jn Down V.O.G. Possession |18/01/25 19/01/25

GW900 Up V.0.G. 0030 Sat 0430 Sun

Bridgend Bridgend Platform 1A Possession |18/01/25 19/01/25

0030 Sat 0430 Sun

Cardiff West Jn  |Barry Up Barry Possession  |18/01/25 19/01/25

Down Barry 0030 Sat 0115 Sun

Penarth Curve South |Up Barry Relief ~ |Possession |18/01/25 19/01/25

Jn 0030 Sat {0115 Sun

Cogan Jn Penarth Single Possession  |18/01/25 19/01/25

0030 Sat {0430 Sun

Cogan Loops Cogan Loops Down Cogan Loop|Possession |18/01/25 19/01/25

Up Cogan Loop 0030 Sat 0430 Sun

Penarth Curve Penarth Curve South |Down and Up Possession {18/01/25 19/01/25

North Jn Jn Penarth Curve 0030 Sat  |{0430 Sun

Cardiff East Jn Barry Down and Up Possession  |19/01/25 20/01/25

Barry 0115 Sun 0430 Mon

Cardiff West Jn Down Barry Loop |Possession |19/01/25 20/01/25

0115 Sun 0430 Mon

Cardiff West Jn (inc.) [Line E Possession  |19/01/25 19/01/25

0115 Sun  |0725 Sun

Penarth Curve South |Up Barry Relief  |Possession |19/01/25 20/01/25

Jn 0115 Sun 0430 Mon

Cardiff West Jn  |Cardiff West Jn Down and Up Possession {19/01/25 20/01/25

E&C 0115 Sun 0430 Mon

Radyr Branch Jn Down Barry Relief |Possession |19/01/25 20/01/25

0115 Sun 0430 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3914506 |GW877 Bridgend Llynfi Jn|Baglan Down Main Possession |18/01/25 19/01/25 AMENDED TRAIN WORKING WITH REPLACEMENT
GW900 Up Mai 2350 Sat 0850 Sun ROAD TRANSPORT.
p Main 6B11 TO BE RETIMED.
Margam Moors Jn|Margam Yard Jn Down, Up & Possession |18/01/25 19/01/25
Single MRJ/OVE 2350 Sat 0850 Sun work content: maintenance
Port Talbot East |Port Talbot Parkway |Down Relief Possession  [18/01/25 19/01/25
(inc.) Up Relief 2350 Sat 0850 Sun
Stormy Down and |Stormy Down and Down Passenger |Possession |18/01/25 19/01/25
Up Passenger Up Passenger Loops |Loop 2350 Sat 0850 Sun
Loops Up Passenger
Loop
P2024/3924094 |GW900 Cardiff East Jn Leckwith Loop North |Line C Possession |21/01/25 21/01/25 /AMENDED TRAIN WORKING. NO ACCESS TO
Jn Line D 0100 Tue  |0430 Tue PLATFORM 3. ALL DOWN THROUGH TRAINS
ine FROM CARDIFF EAST JN TO RUN VIA PLATFORM
Line E 4 AND THE LECKWITH LOOP. NO DIRECT ACCESS
BETWEEN PLATFORMS 0/1/2 AND CANTON DEPOT
VIA THE WASH ROUTE. MK IV STOCK NOT ROUTE
CLEARED VIA LECKWITH LOOP?
work content: MPSB measurement run.
P2024/3924221 |GW900 Cardiff East Jn Leckwith Loop North |Line C Possession  [22/01/25 22/01/25 AMENDED TRAIN WORKING. NO ACCESS TO
Jn Line D 0100 Wed 0430 Wed PLATFORM 3. ALL DOWN THROUGH TRAINS
ine FROM CARDIFF EAST JN TO RUN VIA PLATFORM
Line E 4 AND THE LECKWITH LOOP. NO DIRECT ACCESS
BETWEEN PLATFORMS 0/1/2 AND CANTON DEPOT
VIA THE WASH ROUTE. MK IV STOCK NOT ROUTE
CLEARED VIA LECKWITH LOOP?
work content: MPSB measurement run.
P2023/3989149 |GW900 Cardiff West Cardiff West Brickyard Ground |BLOCKED By|01/02/24 04/10/25 ELECTRIFIED BRICKYARD SIDING AVAILABLE
Frame Spur Local 1200 Thu |2359 Sat FOR REGULAR TRAIN MOVEMENTS.
Arrangement

CONCRETED, RAIL/ROAD INTERFACE SECTION
[SPUR BEYOND GROUNDFRAME] UNAVAILBE
DUE TO CONDITION OF TRACK.

RESTIRCTION UNTIL FURTHER NOTICE.
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Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3914420 |GW900 Landore East Jn |Swansea Down Swansea |Possession |19/01/25
GW9001 Main 0025 Sun
Up Swansea Main |Possession |19/01/25 19/01/25
0025 Sun  |0835 Sun
Landore Jn Swansea Loop East |Carriage Washer |Possession |19/01/25
Jn Line 0025 Sun
Port Talbot Cockett Tunnel Down and Up Possession {19/01/25 19/01/25
Parkway Main/Avoiding Line 0025 Sun 0835 Sun
Swansea Swansea Platform 2 Possession |19/01/25 _
Platform 3 0025 Sun
Briton Ferry Briton Ferry Briton Ferry Sidings 19/01/25 19/01/25
Sidings Possession  |0025 Sun  |0835 Sun
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Week 44

Possession Ref | LOR Possession

Possession

Location from
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917584 |[EA1310 |Acton East Acton West Down and Up Possession  |26/01/25 26/01/25
GW103 Poplar 0045 Sun {0720 Sun
GW110
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |26/01/25 26/01/25
GW174 0045 Sun 0720 Sun
MD705 . - - - -
Friars Jn Friars Jn Reception Line Possession  |26/01/25 26/01/25
No. 1 0045 Sun  |0720 Sun
Greenford (LUL) |Greenford Greenford Bay Possession  |26/01/25 26/01/25
Bay Jn Line 0045 Sun  |0720 Sun
Greenford South |Greenford EastJn  |Greenford East  |Possession |26/01/25 26/01/25
Jn Curve 0045 Sun  |0720 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |26/01/25 26/01/25
0045 Sun  |0720 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession  |26/01/25 26/01/25
West Loop 0045 Sun  |0720 Sun
Southall East Jn Hanwell Up & Possession |26/01/25 26/01/25
Down Goods 0045 Sun {0720 Sun
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |26/01/25 26/01/25
Junction Line 2 0045 Sun {0720 Sun
North Pole Depot North Pole Line A |Possession |26/01/25 26/01/25
and B 0045 Sun {0720 Sun
Old Oak Common  |Engine and Possession  |26/01/25 26/01/25
East Jn Carriage Line 0045 Sun  |0720 Sun
Old Oak Common [CrossRail Depot Back Line Possession  |26/01/25 27/01/25
East Jn Washer Bypass 0045 Sun (0500 Mon
Paddington Acton West Lines 1 to 3/Down |Possession |26/01/25 26/01/25
and Up Main 0045 Sun 0145 Sun
Paddington Paddington Platforms 1 to 6 26/01/25 26/01/25
0045 Sun  |0720 Sun
Subway Jn Link Line/Royal 26/01/25 26/01/25
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Paddington Paddington Platforms 7 to 12 |Possession |26/01/25 26/01/25
and 14 0045 Sun {0720 Sun
Southall East Jn Lines 4 and Possession  |26/01/25 26/01/25
5/Down and Up 0045 Sun 0720 Sun
Relief
Subway Jn Line 6 Possession  |26/01/25 26/01/25
0045 Sun  |0720 Sun
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Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917584 Park Royal (inc.) |South Ruislip Down, Up and Possession |26/01/25 26/01/25
Continued Single Wycombe 0045 Sun 0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |26/01/25 26/01/25
(London) Junction Line 1 0045 Sun {0720 Sun
West Ealing Greenford West Jn |Down and Up Possession |26/01/25 26/01/25
Greenford/Branch 0045 Sun 0720 Sun
West Ealing West Ealing Bay |Possession |26/01/25 26/01/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |26/01/25 26/01/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |26/01/25 26/01/25
Jn 0045 Sun {0720 Sun
Westbourne Park Jn |Turnback A Possession  [26/01/25 26/01/25
Eastbound 0045 Sun 0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 26/01/25 26/01/25
Reception 1,2 & 3 Possession  |0045 Sun  |0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 26/01/25 26/01/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|26/01/25 26/01/25
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Southall East Jn Lines 1 to 3/Down |Possession  |26/01/25 26/01/25
and Up Main 0145 Sun  |0600 Sun
Paddington Acton West Lines 1 to 3/Down |Possession |26/01/25 26/01/25
and Up Main 0600 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |26/01/25 27/01/25
0720 Sun (0500 Mon
Grand Canal Old Oak Common  |Engine and Possession |26/01/25 27/01/25
Junction East Jn Carriage Line 0720 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession |26/01/25 27/01/25
Relief 0720 Sun  |0500 Mon
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Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917140 |GW103 Paddington Ladbroke Grove Lines 1 & 2 Possession  |27/01/25 27/01/25 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon |0500 Mon (10 hrs) AMENDED STATION WORKING AT PADDINGTON.
Paddington Platforms 1to 6  |Possession |27/01/25 27/01/25 NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
0001 Mon  |0500 Mon (10 hrs) PADDINGTON.
Portobello Jn Line 3 Possession 27/01/25 27/01/25 IACCESS TO/FROM NORTH POLE DEPOT VIA LINE
(London) 0001 Mon 0500 Mon (10 hrs) 3 AND NORTH POLE LINE A UNDER DIESEL
Subway Jn Link Line/Royal Possession  |27/01/25 27/01/25 POWER ONLY.
Oak Carriage 0001 Mon 0500 Mon (10 hrs)  \yoRK DETAILS = MAINTENANCE

Loop A and B
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3927457 |GW103 Hayes and Hayes and Up Bay Platform 5 |Possession  |26/01/25 26/01/25 TRAINS TO RUN OVER MAIN LINES.
Gw180 Harlington Harlington 0001 Sun  |0800 Sun
Gw182 WORK DETAILS = MAINTENANCE
GW184 Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |26/01/25 26/01/25
Jn 0001 Sun /0800 Sun
Southall East Jn  |Slough West (inc.) |Down and Up Possession  [26/01/25 26/01/25
(inc.) Reliefs 0001 Sun 0800 Sun
Southall East Jn Hanwell Down and|Possession |26/01/25 26/01/25
(inc.) Up Goods Loops 0001 Sun  |0800 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession |26/01/25 26/01/25
0001 Sun 0800 Sun
West Drayton Iver (inc.) West Drayton Possession |26/01/25 26/01/25
East Jn Loop / Up Iver 0001 Sun |0800 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  [26/01/25 26/01/25
15m 17ch) 0001 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 26/01/25 26/01/25
Possession |0001 Sun (0800 Sun
Slough Slough Tamper Siding Sidings 26/01/25 26/01/25
Possession (0001 Sun 0800 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 26/01/25 26/01/25
(inc.) (inc.) West Possession  |0001 Sun 0800 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down Airport Possession  [26/01/25 26/01/25
Jn Relief 0130 Sun  |0445 Sun
Down and Up
Airport
Slough Windsor and Eton  |Single Possession |26/01/25 26/01/25
Central 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Southall West Possession |26/01/25 26/01/25
Loop 0130 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  [Slough West (inc.) |Down and Up Possession |26/01/25 26/01/25
(inc.) Main 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 26/01/25 26/01/25
Siding Possession  |0130 Sun  |0445 Sun

Southall Yard
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917174 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  |27/01/25 27/01/25 TRAINS TO RUN OVER RELIEF LINES: ACCESS IN
GW180 Jn 0001 Mon |0500 Mon / OUT SOUTHALL YARD AT EAST END ONLY.
Heathrow Tunnel Jn |Down Airport Possession |27/01/25 27/01/25 \Work Details = Maintenance
0001 Mon 0500 Mon
Southall East Jn  |Dolphin Jn Down and Up Possession  |27/01/25 27/01/25
Main 0001 Mon  |0500 Mon
Southall East Jn  [Southall West Jn Southall West Possession - |27/01/25 27/01/25
Loop Pass Booked (0001 Mon  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 27/01/25 27/01/25
Siding Possession  [0001 Mon  |0500 Mon
Southall Yard
P2024/3927398 |GW103 Dolphin Jn Ruscombe Down and Up Possession  |26/01/25 27/01/25 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
GW184 Main 2300 Sun  |0500 Mon BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.
Slough Windsor and Eton  |Single Possession  |27/01/25 27/01/25
Central 0025 Mon  |0500 Mon
P2024/3930019 |GW103 Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |26/01/25 26/01/25
Gw185 Loop 0015 Sun 0730 Sun (8 hrs)
Maidenhead Bourne End Single Possession  |26/01/25 26/01/25
0015 Sun  |0730 Sun (8 hrs)
Maidenhead East |Maidenhead West  |Maidenhead Possession |26/01/25 26/01/25
Loop/Platform 5 0015 Sun  |0730 Sun (8 hrs)
Maidenhead West|Maidenhead West  |Turnback Line Possession  |26/01/25 26/01/25
0015 Sun  |0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  |26/01/25 26/01/25
Relief 0015 Sun  |0730 Sun (8 hrs)
Maidenhead Maidenhead Engineers Siding |Sidings 26/01/25 26/01/25
Possession 0015 Sun  |0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  |26/01/25 26/01/25
Main 0150 Sun 0615 Sun (8 hrs)
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3927437 |GW103 Reading Oxford Road Jn Down and Up Possession  |26/01/25 27/01/25 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500
SW125 Reading Platforms 7 to 11 |Possession |26/01/25 27/01/25 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |26/01/25 27/01/25
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |26/01/25 27/01/25
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession  |26/01/25 27/01/25
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |26/01/25 27/01/25
Main 2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  |26/01/25 27/01/25
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 26/01/25 27/01/25
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2024/3934931 |GW103 Reading Reading Platforms 4, 5 and |Possession 27/01/25
GW190 6 0400 Mon
GW195
SW210 Reading Southern|Reading East Jn Up & Down Low |Possession 27/01/25
SW265 Jn Level 0400 Mon
Reading Spur Jn |Reading Spur Jn Down Reading Possession  |25/01/25 27/01/25
Spur 0200 Sat (0400 Mon
Up Reading Spur
Wokingham Reading Down Southern  |Possession |25/01/25 26/01/25
Up Southern 0200 Sat (0400 Sun
Blackwater Wokingham Jn Down Blackwater |Possession |26/01/25 27/01/25
Up Blackwater 0050 Sun (0400 Mon
Bracknell Reading Down Possession |26/01/25 27/01/25
Twickenham/Down 0050 Sun  |0400 Mon
Southern
Up Southern/Up
Twickenham
Wokingham Wokingham Down Siding Sidings 26/01/25 27/01/25
Possession  |0050 Sun (0400 Mon
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Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930076 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |26/01/25 26/01/25 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |26/01/25 26/01/25 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Reading Feeder IALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession  [26/01/25 26/01/25 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
. . . . . 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |26/01/25 26/01/25
Level Jn Festival Line 0035Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |26/01/25 26/01/25
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |26/01/25 26/01/25
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |26/01/25 26/01/25
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |26/01/25 26/01/25
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |26/01/25 26/01/25
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road |Scours Lane Up Reading Possession  [26/01/25 26/01/25
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession  [26/01/25 26/01/25
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
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Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923385 |GW105 Bristol Temple Bedminster Pylle Hill Goods  |Sidings 25/01/25 26/01/25 2340 SATURDAY TO 0155 SUNDAY
GWwW450 Meads Possession |2205 Sat 0745 Sun ROUTE AVAILABLE FROM BRISTOL TEMPLE
GW528 MEADS PLATFORMS 9-15 TO FILTON BANK.
GW530 Bristol Temple West Sidings 25/01/25 26/01/25
Meads Bay/Dock/Parcels/ |Possession 2205 Sat  |0745 Sun 2340 SATURDAY TO 0155 SUNDAY
Fish Sidings _ 0645 SUNDAY TO 0745 SUNDAY
Platform 2 Sidings 25/01/25 |26/01/25 IAMENDED STATION WORKING. TRAINS TO BE
POSS_GSSIOH 2205 Sat 0745 Sun RE-PLATFORMED USING PLATFORMS 9, 10, 11,
(Partial) 12, 13 AND 15 AS REQUIRED.
Bristol Temple Bristol East Jn Up Filton Main Possession |25/01/25 26/01/25
Meads 2340 Sat 0155 Sun 0155 SUN TO 0645 SUN
_ . GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
Bristol Temple Platform 1 Possession 25/01/25 26/01/25 NORTH SOMERSET JN. TRAINS MUST NOT BE
Meads Up Through 2340 Sat 0745 Sun STABLED OVER, AND NO TRAIN MOVEMENTS
PAST, PM632 AND PM343. NO ACCESS BETWEEN
Platforms 3/4 ST. PHILIPS MARSH AND BRISTOL WEST JN
Platforms 5/6 OVER PM34 POINTS.
Platforms 7/8 ECS MAY BE STABLED IN BRISTOL TEMPLE
Bristol West Jn  |Bristol Temple Up Main and Up  |Possession |25/01/25 26/01/25 MEADS PLATFORMS 1 AND 13 IF NECESSARY
Meads Relief 2340 Sat 0155 Sun DURING POSSESSION OF THE LINE FOR
ENGINEERING WORK OR A LINE BLOCKAGE.
Dr. Days Jn Bristol Temple Down and Up Possession |25/01/25 26/01/25
Meads Filton Relief 2340 Sat  |0745 Sun WORK =
Bristol Temple Meads
Bristol East Depot |Bristol East Depot  |East Depot Sidings 25/01/25 26/01/25 MLN1 118m15ch-118m48ch
Sidings Possession 2340 Sat 0745 Sun Maintenance W2023/
(Partial) PIt 1 to 8: 8hrs
Bristol East Jn Bristol East Jn Barton Hill Head |Sidings 25/01/25 26/01/25
Shunt Possession 2340 Sat 0745 Sun
(Partial)
Bristol Temple Bristol Temple Middle Siding Sidings 25/01/25 26/01/25
Meads Meads Middle Spur Possession  |2340 Sat 0745 Sun
High Level Sidings|Sidings 25/01/25 26/01/25
Possession 2340 Sat (0745 Sun
(Partial)
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession  |26/01/25 26/01/25
Loop/East Depot 0155 Sun 0645 Sun
Spur 1
Bristol East Jn Bristol West Jn Down Through Possession  [26/01/25 26/01/25
0155 Sun {0645 Sun
Bristol Temple Bristol Temple Platforms 9/10 Possession |26/01/25 26/01/25
Meads Meads Platforms 11/12 0155 Sun  |0645 Sun
Platform 13
Platform 15
Bristol West Jn |Bedminster West Carriage Possession  [26/01/25 26/01/25
Line 0155 Sun  |0645 Sun
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Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923385 Dr. Days Jn Bristol Temple Down and Up Possession |26/01/25 26/01/25
Continued Meads Filton Mains 0155 Sun  |0645 Sun
North Somerset Jn  |Down Bristol Loop |Possession |26/01/25 26/01/25
and Up Bristol 0155 Sun  |0645 Sun
Loop
North Somerset |St. Philips Marsh Bristol Goods Possession  [26/01/25 26/01/25
Jn Avoiding Line and 0155 Sun 0645 Sun
Up/Down SPM
Shed
North Somerset |Parson Street Down and Up Possession  [26/01/25 26/01/25
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Jn |Bristol Temple Up Relief Possession |26/01/25 26/01/25
Meads 0155 Sun {0645 Sun
St. Philips Marsh |Bristol West Jn Through Goods  |Possession |26/01/25 26/01/25
0155 Sun 0645 Sun
North Somerset |Bristol East Jn Kingsland Road |Sidings 26/01/25 26/01/25
Jn Sidings Possession 0155 Sun {0645 Sun
(Partial)
Bristol Temple Bristol East Jn Up Filton Main Possession |26/01/25 26/01/25
Meads 0645 Sun  |0745 Sun
Bristol West Jn  |Bristol Temple Up Main and Up  |Possession |26/01/25 26/01/25
Meads Relief 0645 Sun  |0745 Sun
P2024/3925453 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession |25/01/25 26/01/25 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 25/01/25 26/01/25
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926684 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |26/01/25 27/01/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |26/01/25 27/01/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |26/01/25 27/01/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |26/01/25 27/01/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |26/01/25 27/01/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [26/01/25 27/01/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [26/01/25 27/01/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |26/01/25 27/01/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |26/01/25 27/01/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |26/01/25 27/01/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |26/01/25 27/01/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |26/01/25 27/01/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |27/01/25 27/01/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |27/01/25 27/01/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |27/01/25 27/01/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [27/01/25 27/01/25
Bletchley 0040 Mon 0445 Mon
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3932347 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |26/01/25 26/01/25 TRACK MAINTENANCE: Blla
SwW125 0001 Sun 0735 Sun
Southcote Jn Basingstoke Down Reading Possession  [26/01/25 26/01/25
Up Reading 0001 Sun  |0735 Sun
Basingstoke Basingstoke Up Neck Sidings 26/01/25 26/01/25
Up Branch Sidings Possession  |0001 Sun 0735 Sun
(North Yard)
P2024/3984073 |GW500 Theale Theale Reception Line 1 |Sidings 30/01/25 30/01/25 NO SERVICES TO OPERATE. ALL SERVICES TO
& 2 and Sidings  |Possession 0835 Thu 1005 Thu (4 hrs) BE STABLED BEYOND NETWORK RAIL
BOUNDARY.
POSSESSION TO BE TAKEN AROUND
STANDING/LOADING SERVICE; 6V91 STOOD AT
THEALE LAFARGE
SIDINGS AND 6A29/6A62 STOOD AT THEALE
HANSON AGGS SIDING.
P2024/3934853 |GW5001 |Wilton Jn Gillingham (Dorset) |All Lines Possession |25/01/25 26/01/25 SWR: 1L88 TO DIVERT VIA CASTLE CARY &
SW115 2350 Sat (0650 Sun WESTBURY
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 25/01/25 26/01/25 TRACK MAINTENANCE: S08
(Dorset) Siding Possession 2350 Sat 0650 Sun TRACK MAINTENANCE: Y01
P2024/3897168 |GW600 Caldicot Llanwern Works Down Relief Possession |25/01/25 27/01/25 AMENDED TRAIN WORKING WITH REPLACEMENT
GW700 West Connection 0045 Sat 0420 Mon ROAD TRANSPORT. NO ACCESS THROUGH
GW900 SEVERN TUNNEL JN.
Caldicot LC Llanwern Works Down and Up Possession |25/01/25 27/01/25 CROSS COUNTRY ABLE TO TERMINATE AT
West Connection Main 0045 Sat 0420 Mon CHEPSTOW FROM THE GLOUCESTER
— — . DIRECTION. IF DOING SO, A SPECIAL
Pilning Ableton Lane Down Pilning Loop|Possession  |25/01/25 27/01/25 INSTRUCTION WILL BE REQUIRED FOR
Up Pilning Loop 0045 Sat 0420 Mon STARTING A PASSENGER TRAIN FROM A GPL.
. work content: PLTR Severn Tunnel Jn, PLTR
Severn Tunnel Down and Up Possession |25/01/25  |27/01/25 Llandevenny, Construction Services Magor, structures
Junction Tunnel 0045 Sat ~ |0420 Mon work Severn Tunnel, OLE maintenance Severn
- T l.
Severn Tunnel  |Severn Tunnel West [Up Tunnel Loop _|Possession | 25/01/25 | 27/01/25 unne
Junction 0045 Sat  [0420 Mon
Severn Tunnel Severn Tunnel Up Relief Possession  [25/01/25 27/01/25
Junction Station |Junction Station 0045 Sat 0420 Mon
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3897989 |GW830 Cardiff Central Radyr Branch Jn Down and Up Possession  |26/01/25 26/01/25
GW850 Barry Relief 0115 Sun  |0725 Sun
GW900
Cardiff East Jn Leckwith Loop North |Line B Possession  |26/01/25 26/01/25
Jn 0115 Sun  |0725 Sun
Line C Possession  |26/01/25 27/01/25
Line E 0115 Sun 0415 Mon
Line D
Cardiff West Jn  |Cardiff West Jn Up E&C Possession |26/01/25 26/01/25
Down E&C 0115 Sun  |0725 Sun
Cardiff West Jn  |Cardiff West Canton Pullman |Sidings 26/01/25 27/01/25
Siding Possession  [0115 Sun  |0415 Mon
P2024/3974040 |GW890 Briton Ferry East |Landore East Jn Down Main Possession |30/01/25 30/01/25 AMENDED TRAIN WORKING. W2024/10721280
GW900 |Jn 0001 Thu (0500 Thu DOWN PASSENGER TRAINS VIA THE UP MAIN S&C Stoneblowing
_ i (REVERSIBLE). ADDITIONAL [5]. 206m20ch and 207m10ch
Court Sart Jn Dynevor Jn Down District Possession  |30/01/25 30/01/25 NO ACCESS TO THE DOWN DISTRICT LINE.
0001 Thu (0500 Thu UP FREIGHT TRAINS INCLUDING LIGHT LOCOS
_ n . - TO DIVERT VIA THE SWANSEA DISTICT LINE.
Penrhiwtyn Briton Ferry Up Main Line Blockage|30/01/25 30/01/25 5V16 TO BE RETIMED AROUND 1B36.
Crossing (Between 0001 Thu 0500 Thu
Trains)
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3899242 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|26/01/25 27/01/25 ALL TRAINS VIA THE MAIN LINES AND
Relief + Disconnect {2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|26/01/25 27/01/25
Loop + Disconnect |2200 Sun {0500 Mon
Down Main
(Platform 2)
P2023/3989149 |GW900 Cardiff West Cardiff West Brickyard Ground |BLOCKED By |01/02/24 04/10/25 ELECTRIFIED BRICKYARD SIDING AVAILABLE
Frame Spur Local 1200 Thu [2359 Sat FOR REGULAR TRAIN MOVEMENTS.
Arrangement
CONCRETED, RAIL/ROAD INTERFACE SECTION
[SPUR BEYOND GROUNDFRAME] UNAVAILBE
DUE TO CONDITION OF TRACK.
RESTIRCTION UNTIL FURTHER NOTICE.
P2024/3897266 |GW950 Whitland Pembroke Dock Single Possession  [31/01/25 15/02/25 AMENDED TRAIN WORKING WITH REPLACEMENT
2330 Fri 0545 Sat ROAD TRANSPORT.
Note that this possession starts at the very end of
week 44.
work content: PLTR, drainage work Narberth and
Pembroke, Rabbits bridge, heavy maintenance.
P2024/3909560 [NW3001 |Rhyl Rhyl Down Passenger |Possession |25/01/25 26/01/25 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2355 Sat 1055 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Saltney Jn Llandudno Jn Up Main Possession |25/01/25 26/01/25
Down Main 2355 Sat 1055 Sun work content: heavy maintenance
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917492 |[EA1310 |Acton Main Line |Acton West Acton Dive-Under |Possession |02/02/25 02/02/25
GW103 0045 Sun 0145 Sun
GW130
GW174 Ladbroke Grove |Grand Canal Engine & Carriage |Possession |02/02/25 02/02/25
GW178 Junction Line 0045 Sun 0720 Sun
XR001
Grand Canal Crossrail Depot  |Possession |02/02/25 02/02/25
Junction (inc) Line 2 0045 Sun  |0720 Sun
North Pole Depot North Pole Line A |Possession |02/02/25 02/02/25
and B 0045 Sun  |0720 Sun
Old Oak Common  |Carriage Line and |Possession |02/02/25 02/02/25
East Jn Engine Siding 0045 Sun  |0720 Sun
Engine and
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession  |02/02/25 02/02/25
East Jn Washer Bypass 0045 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession |02/02/25 02/02/25
5/Down and Up 0045 Sun  |0145 Sun
Relief
Paddington Paddington Platforms 1to 6  |Possession |02/02/25 02/02/25
Platforms 7 to 12 0045 Sun {0720 Sun
and 14
Southall West Jn Lines 1 to 3/Down |Possession |02/02/25 02/02/25
and Up Main 0045 Sun 0720 Sun
Subway Jn Link Line/Royal Possession |02/02/25 02/02/25
Oak Carriage 0045 Sun 0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession  |02/02/25 02/02/25
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession |02/02/25 02/02/25
0045 Sun {0720 Sun
Southall East Jn  |Southall West Jn Southall West Possession |02/02/25 02/02/25
Loop 0045 Sun  |0720 Sun
Up Brentford Loop
Westbourne Park |Ladbroke Grove Line 6 Possession  |02/02/25 02/02/25
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession  |02/02/25 02/02/25
Westbound 0045 Sun  |0720 Sun
Turnback A
Brentford GF Brentford Goods West London Sidings 02/02/25 02/02/25
Waste Possession  |0045 Sun  |0720 Sun
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917492 Day and Son GF Days Aggregates |Sidings 02/02/25 02/02/25
Continued Terminal Possession  |0045 Sun (0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 02/02/25 02/02/25
and Back Line Possession  |0045 Sun  |0445 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 02/02/25 02/02/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 02/02/25 02/02/25
Siding Possession 0720 Sun
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession
Acton Wells Jn  |Acton West Down and Up Possession
Poplar

Paddington

0045 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession
Hanwell Jn Drayton Green Jn Down and Up Possession
West Loop
Southall East Jn Hanwell Up & Possession
Down Goods
Loops
Paddington Southall West Jn Lines 4 and Possession
5/Down and Up
Relief
West Ealing Greenford South Jn |Down and Up Possession
Greenford/Branch
West Ealing West Ealing Bay |Possession
Platform 5
West Ealing Jn Hanwell Jn West Ealing Loop |Possession
No 1
Acton East Acton West Acton Yard Sidings
Reception 1,2 & 3 Possession
Southall East Jn  [Southall East Jn Hanwell Spur Sidings
West Possession
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To
Sidings No 2 Loop |Electric
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |02/02/25 02/02/25
0445 Sun  |0720 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917492 Acton West Lines 4 and Possession  [02/02/25 02/02/25
Continued 5/Down and Up 0445 Sun  |0720 Sun
Relief
Ladbroke Grove |Acton West Down and Up Possession  [02/02/25 02/02/25
Main 0720 Sun 2355 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |BLOCKED To|02/02/25 02/02/25
Junction Line Electric 0720 Sun 2355 Sun
Trains
Ladbroke Grove |Friars Jn Lines 1-3/Down BLOCKED To|02/02/25 02/02/25
(inc.) and Up Main Electric 0720 Sun 2355 Sun
Trains
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |02/02/25 03/02/25
Junction Line 2355 Sun {0455 Mon
North Pole Depot North Pole Line A |Possession |02/02/25 03/02/25
and B 2355 Sun  |0455 Mon
Paddington Paddington Platforms 1to 6 |Possession |02/02/25 03/02/25
2355 Sun  [0455 Mon
Southall West Jn Lines 1 to 3/Down |Possession |02/02/25 03/02/25
and Up Main 2355 Sun  |0455 Mon
Subway Jn Link Line/Royal Possession |02/02/25 03/02/25
Oak Carriage 2355 Sun  |0455 Mon
Loop A and B
Southall East Jn  |Southall West Jn Southall West Possession - [02/02/25 03/02/25
Loop Pass Booked 2355 Sun 0455 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 02/02/25 03/02/25
Siding Possession (2355 Sun  |0455 Mon

Southall Yard
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Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916734 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession |02/02/25 03/02/25 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
Gw178 Junction Line 2355 Sun  |0455 Mon 4-6 /| RELIEF LINES.
NO ACCESS TO / FROM NORTH POLE DEPOT.
North Pole Depot North Pole Line A |Possession |02/02/25 03/02/25 IACCESS TO / FROM SOUTHALL YARD AT
and B 2355 Sun  |0455 Mon SOUTHALL WEST JCN ONLY.
Paddington Paddington Platforms 1to 6 |Possession |02/02/25 03/02/25 NO TRAINS TO STABLE IN PLATEORMS 1-6 AT
2355 Sun  |0455 Mon PADDINGTON.
Southall West Jn Lines 1 to 3/Down |Possession |02/02/25 03/02/25 _
and Up Main 2355 Sun 0455 Mon WORK DETAILS = MAINTENANCE
Subway Jn Link Line/Royal Possession |02/02/25 03/02/25
Oak Carriage 2355 Sun {0455 Mon
Loop A and B
Southall East Jn  [Southall West Jn Southall West Possession - |02/02/25 03/02/25
Loop Pass Booked (2355 Sun  |0455 Mon
Up Brentford Loop |Services
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 02/02/25 03/02/25
Siding Possession 2355 Sun  |0455 Mon
Southall Yard
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Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3916679 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |02/02/25 02/02/25 TRAINS TO RUN OVER RELIEF LINES.
Gw180 Jn 0001 Sun  |0130 Sun NO ACCESS TO / FROM SOUTHALL YARD.
Gw182 WINDSOR BRANCH UNIT TO STABLE IN SLOUGH
GW184 Heathrow Tunnel Jn |Down Airport Possession  [02/02/25 02/02/25 BAY PLATFORM.
0001 Sun 0800 Sun
. . WORK DETAILS = MAINTENANCE
Southall West Jn |Slough West (inc.) |Down and Up Possession  [02/02/25 02/02/25
(inc.) Main 0001 Sun 0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession |02/02/25 02/02/25
Harlington Harlington 0130 Sun  |0445 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |02/02/25 02/02/25
Jn 0130 Sun  |0445 Sun
Heathrow Tunnel Jn |Down Airport Possession |02/02/25 02/02/25
Relief 0130 Sun 0445 Sun
Up Airport
Slough Windsor and Eton Single Possession  |02/02/25 02/02/25
Central 0130 Sun 0800 Sun
Slough West Farnham Road Slough Goods Possession  |02/02/25 02/02/25
Loop 0130 Sun  |0445 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession |02/02/25 02/02/25
0130 Sun  |0445 Sun
Southall West Jn [Slough West (inc.)  |Down and Up Possession |02/02/25 02/02/25
(inc.) Relief 0130 Sun  |0445 Sun
West Drayton Iver (inc.) West Drayton Possession  [02/02/25 02/02/25
East Jn Loop / Up Iver 0130 Sun 0445 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  [02/02/25 02/02/25
15m 17ch) 0130 Sun  |0445 Sun
Iver Langley Langley Siding Sidings 02/02/25 02/02/25
Possession 10130 Sun 0445 Sun
Slough Slough Tamper Siding Sidings 02/02/25 02/02/25
Possession (0130 Sun (0445 Sun
Slough West Slough West Slough Goods Sidings 02/02/25 02/02/25
Loop Headshunt |Possession |0130 Sun (0445 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |02/02/25 02/02/25
Jn 0445 Sun  |0800 Sun
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916746 |GW103 Dolphin Jn Kennet Bridge Jn Down and Up Possession |02/02/25 03/02/25 TRAINS TO RUN OVER THE RELIEF LINES.
Gw1is4 Main 2300 Sun  |0500 Mon WINDSOR BRANCH UNIT TO OUTSTABLE IN
SLOUGH BAY PLATFORM.
Slough Windsor and Eton  |Single Possession |03/02/25 03/02/25
Central 0025 Mon (0500 Mon Work details = maintenance.
P2024/3916764 |GW103 Slough West Kennet Bridge Jn Down and Up Possession |01/02/25 02/02/25 TRAINS TO RUN OVER RELIEF LINES.
Gw185 Main 2300 Sat 0800 Sun WORK DETAILS = MAINTENANCE
Kennet Bridge Kennet Bridge Loop |Kennet Passenger|Possession |02/02/25 02/02/25
Loop Loop 0150 Sun 0615 Sun (8 hrs)
Maidenhead East |Maidenhead West  |Maidenhead Possession |02/02/25 02/02/25
Loop/Platform 5 0150 Sun  |0615 Sun (8 hrs)
Maidenhead West|Maidenhead West  |Turnback Line Possession  [02/02/25 02/02/25
0150 Sun 0615 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession |02/02/25 02/02/25
Relief 0150 Sun  |0615 Sun (8 hrs)
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3905484 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |01/02/25 02/02/25 TRAINS TO RUN OVER THE RELIEF LINES
Gw220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GWwW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 |Reading Oxford Road Jn Down and Up Possession |01/02/25 02/02/25 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 01/02/25 02/02/25 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [01/02/25 02/02/25
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession |01/02/25 02/02/25
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |01/02/25 02/02/25
Festival Line 2300 Sat  |0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 01/02/25 02/02/25
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |02/02/25 02/02/25
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |02/02/25 02/02/25
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |02/02/25 02/02/25
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [02/02/25 02/02/25
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  [02/02/25 02/02/25
Westbury 0730 Sun 0830 Sun
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Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/3916802 |GW103 |Kennet Bridge Jn |Tilehurst East Down and Up Possession |02/02/25 03/02/25 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GWS500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession  |02/02/25 03/02/25 WORK DETAILS = MAINTENANCE READING
Westbury 2300 Sun  |0500 Mon STATION AREA.
Reading Platforms 7 to 11 |Possession |02/02/25 03/02/25
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |02/02/25 03/02/25
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |02/02/25 03/02/25
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |02/02/25 03/02/25
Festival Line 2300 Sun {0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 02/02/25 03/02/25
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2024/3905465 |GW103 Tilehurst East Cholsey Down and Up Possession |01/02/25 02/02/25 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Cholsey Down and Up Possession [02/02/25 02/02/25 TILEHURST EAST JCN
(inc.) Relief 0050 Sun  |0750 Sun
P2024/3930049 |GW105 Highbridge West |Highbridge and Up Goods Loop |Possession |03/02/25 07/02/25 \W2024/10691798
GwW107 Burnham 0100 Mon (0500 Fri Structures Work
GwW108 i i 137mOch and 137m20ch
Weston-Super-  |Uphill Jn Single Possession |03/02/25 07/02/25
Mare 0100 Mon  |0500 Fri
Worle Jn Cogload Jn Down and Up Possession |03/02/25 07/02/25
Main 0100 Mon 0500 Fri
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Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
P2024/3925398 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession NO SERVICES TO RUN.
GW130 Poplar NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings
Possession WORK DETAILS: POPLARS ELECTRIFICATION
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Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928469 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |02/02/25 03/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |02/02/25 03/02/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |02/02/25 03/02/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |02/02/25 03/02/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |02/02/25 03/02/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |02/02/25 03/02/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession  |02/02/25 03/02/25
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |02/02/25 03/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |02/02/25 03/02/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |02/02/25 03/02/25
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |02/02/25 03/02/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/02/25 03/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/02/25 03/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |03/02/25 03/02/25
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |03/02/25 03/02/25
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |03/02/25 03/02/25
Bletchley 0040 Mon 0445 Mon
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Week 45 - Continued

Possession Ref

LOR

B

Location from

Location to

Blocked Line

Protn Type | Start

Traffic Remarks

\ Work Type

P2024/3930097

GW200

B

Wolvercot Jn

Down and Up

Possession |01/02/25 03/02/25

2235 Sat (0455 Mon

SERVICES TO TERMINATE AT / START FROM
OXFORD AND BANBURY. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU.

WORK DETAILS = PLTR (RERAILING) TACKLEY
AND HOME FARM.

P2024/3939953

GW500
SW125

Southcote Jn

Southcote Jn

Up and Down
Westbury
Down and Up
Basingstoke

Possession |01/02/25 02/02/25
2300 Sat 1030 Sun

TRAINS BETWEEN READING AND BASINGSTOKE /
NEWBURY / BEDWYN NOT TO OPERATE.

TRAINS BETWEEN LONDON AND THE WEST OF
ENGLAND DIVERTED VIA DIDCOT.
REPLACEMENT ROAD TRANSPORT REQUIRED IN
LIEU.

WORK DETAILS = SOUTHCOTE JCN

MAINTENANCE.
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Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3931179 |GW500 Heywood Road Jn|Fairwood Jn Down and Up Possession  |01/02/25 03/02/25 "GWR SERVICES BETWEEN LONDON AND THE
GW560 Main 0130 Sat (0400 Mon WEST COUNTRY ALL TO RUN VIA WESTBURY
AVOIDERS, CALLING FROME IN LIEU IF
Thingley Jn Bradford Jn Melksham Single |Possession 01/02/25 03/02/25 REQUIRED.
0130 Sat (0400 Mon
. . GWR SERVICES BETWEEN CARDIFF / BRISTOL
Westbury Westbury Down Reception |Possession 01/02/25 03/02/25 IAND PORTSMOUTH / WEYMOUTH TO TERMINATE
Up Reception 0130 Sat 0400 Mon AT / START FROM BATH SPA AND FROME /
WARMINSTER.
Platforms 1,2 and
3 : SWR SERVICES TO TERMINATE AT / START FROM
Westbury North  |Bathampton Jn Down Possession |01/02/25 03/02/25 WARMINSTER OR SALISBURY.
Jn Trowbridge/Up 0130 Sat (0400 Mon
_ Trowbridge _ FREIGHT SERVICES TO RUN VIA WESTBURY
Westbury South  |Warminster Down & Up Possession |01/02/25 03/02/25 IAVOIDERS. FREIGHT MOVEMENTS TO / EROM
Jn Salisbury 0130 Sat 0400 Mon WESSEX AND SOUTHERN REGIONS DIVERTED
VIA DIDCOT.
WORK DETAILS = FOLLOW UP WESTBURY S+C
RENEWALS (30 UNITS), CORE PLTR WESTBURY
NORTH TO HAWKERIDGE, DRAINAGE WESTBURY
TO TROWBRIDGE, LIMPLEY STOKE
UNDERBRIDGE DECK REPLACEMENT, BARTON
RIVER AVON BRIDGE REPAIRS /
STRENGTHENING WORKS."
P2024/3923489 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |01/02/25 02/02/25 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GWwW580
SW175 Castle Cary Castle Cary Down Possession |01/02/25 02/02/25 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm Down and Up Possession  [01/02/25 02/02/25
Crossing Athelney 2210 Sat 0900 Sun
Territory Boundary |Single Possession  [01/02/25 02/02/25
(Western/Wessex) 2210 Sat  |0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |01/02/25 02/02/25
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession |01/02/25 02/02/25
(Witham) 2210 Sat {0900 Sun
East Somerset Jn Up/Down Goods |Possession |01/02/25 02/02/25
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession |01/02/25 02/02/25
2210 Sat  |0900 Sun
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Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3932317 |GW500 Basingstoke Basingstoke Down Reading Possession |02/02/25 02/02/25 SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN
SW105 ] 0140 Sun  |0655 Sun MAIN BETWEEN HOOK AND STEVENTON
SW115 Up Reading
SW125 Up Bay/Platform 5 TRACK MAINTENANCE: B01b
Hook Steventon (Hants) |Up Possession |02/02/25 02/02/25
Southampton/Up 0140 Sun  |0655 Sun
Slow
Worting Jn Down Fast/Down |Possession |02/02/25 02/02/25
Exeter 0140 Sun  |0655 Sun
Up Exeter/Up Fast
Hook Steventon (Hants)  |Down Slow/Down |Line Blockage|02/02/25 02/02/25
Southampton (Between 0140 Sun  |0655 Sun
Trains)+Deto
nators
Basingstoke Basingstoke Up Siding Sidings 02/02/25 02/02/25
No.1/No.6 Siding |Possession (0140 Sun |0655 Sun
Up Branch Sidings
(North Yard)
Up Neck
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3908388 |GW730 Hereford Maindee West Jn Down and Up Possession |02/02/25 03/02/25 ROAD REPLACEMENT TRANSPORT BETWEEN
GW?740 Main/Hereford 2240 Sun (0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn |Maindee East Jn Single Hereford  |Possession |02/02/25 03/02/25
Loop 2240 Sun 0450 Mon Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession  [02/02/25 03/02/25
DGL Goods Loops 2240 Sun  |0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession  |02/02/25 03/02/25
2240 Sun  |0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 02/02/25 03/02/25
Possession 12240 Sun {0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding  |Sidings 02/02/25 03/02/25
Possession  |2240 Sun 0450 Mon
P2024/3914425 |GW740 Llanwern West  |Maindee West Jn Down Main Possession |02/02/25 03/02/25 AMENDED TRAIN WORKING.
GW900 Junction Up Mai 2200 Sun  [0550 Mon TRAINS VIA RELIEF LINES.
p Main ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
Maindee North Jn |Maindee East Jn Down & Up Loop |Possession |02/02/25 03/02/25 JN WHEN THE HEREFORD LINE IS NOT UNDER
2200 Sun 0550 Mon POSSESSION.
P2023/3989149 |GW900 Cardiff West Cardiff West Brickyard Ground |BLOCKED By |01/02/24 04/10/25 ELECTRIFIED BRICKYARD SIDING AVAILABLE
Frame Spur Local 1200 Thu [2359 Sat FOR REGULAR TRAIN MOVEMENTS.
Arrangement
CONCRETED, RAIL/ROAD INTERFACE SECTION
[SPUR BEYOND GROUNDFRAME] UNAVAILBE
DUE TO CONDITION OF TRACK.
RESTIRCTION UNTIL FURTHER NOTICE.
P2024/3897266 |GW950 Whitland Pembroke Dock Single Possession  [31/01/25 15/02/25 AMENDED TRAIN WORKING WITH REPLACEMENT
2330 Fri 0545 Sat ROAD TRANSPORT.
Note that this possession starts at the very end of
week 44.
work content: PLTR, drainage work Narberth and
Pembroke, Rabbits bridge, heavy maintenance.
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917496 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |09/02/25 09/02/25
GW103 0045 Sun 0720 Sun
GW130
GW174 Acton Wells Jn  |Acton West Down and Up Possession |09/02/25 09/02/25
GW180 Poplar 0045 Sun  |1045 Sun
Friars Jn Friars Jn Reception Line Possession  |09/02/25 09/02/25
No. 1 0045 Sun  |0720 Sun
Greenford (LUL) |Greenford Greenford Bay Possession  |09/02/25 09/02/25
Bay Jn Line 0045 Sun  |0720 Sun
Greenford South |Greenford EastJn  |Greenford East  |Possession |09/02/25 09/02/25
Jn Curve 0045 Sun  |0720 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |09/02/25 09/02/25
0045 Sun  |0720 Sun
Hanwell Bridge  |Southall East Jn Down and Up Possession  |09/02/25 09/02/25
Hanwell Goods 0045 Sun {0720 Sun
Loops
Hanwell Jn Drayton Green Jn Down and Up Possession  |09/02/25 09/02/25
West Loop 0045 Sun {0720 Sun
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |09/02/25 09/02/25
Junction Line 2 0045 Sun {0720 Sun
North Pole Depot North Pole Line A |Possession |09/02/25 09/02/25
and B 0045 Sun {0720 Sun
Old Oak Common Engine and Possession |09/02/25 09/02/25
East Jn Carriage Line 0045 Sun  |0720 Sun
Carriage Line and |Possession |09/02/25 10/02/25
Engine Siding 0045 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |09/02/25 10/02/25
East Jn Back Line 0045 Sun (0500 Mon
Paddington Lines 1 to 3/Down |Possession |09/02/25
and Up Main 0045 Sun
Paddington Platforms 1to 6  |Possession |09/02/25 09/02/25
Platforms 7 to 12 0045 Sun 0720 Sun
and 14
Southall East Jn Lines 4 and Possession  |09/02/25 09/02/25
5/Down and Up 0045 Sun  |0720 Sun
Relief
Subway Jn Line 6 Possession  |09/02/25 09/02/25
Link Line/Royal 0045 Sun 0720 Sun
Oak Carriage
Loop A and B
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917496 Portobello Jn Grand Canal Crossrail Depot  |Possession |09/02/25 09/02/25 HS2 OOC STATION DEVELOPMENT WORKS
Continued (London) Junction Line 1 0045 Sun  |0720 Sun MAINTENANCE
West Ealing Greenford West Jn  |Down and Up Possession |09/02/25 09/02/25
Greenford/Branch 0045 Sun  |0720 Sun
West Ealing West Ealing Bay |Possession |09/02/25 09/02/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |09/02/25 09/02/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |09/02/25 09/02/25
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn (Westbound Possession |09/02/25 09/02/25
Turnback A 0045 Sun  |0720 Sun
Eastbound
Acton East Acton West Acton Yard Sidings 09/02/25 09/02/25
Reception 1, 2 & 3 Possession  |0045 Sun {1045 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 09/02/25 09/02/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing BLOCKED To|09/02/25 09/02/25
Sidings No 2 Loop |Electric 0045 Sun  |0600 Sun
/ No 3 Loop Trains
Paddington Southall East Jn Lines 1 to 3/Down |Possession |09/02/25 09/02/25
and Up Main 0145 Sun  |0600 Sun
Paddington Acton West Lines 1 to 3/Down |Possession |09/02/25 09/02/25
and Up Main 0600 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |09/02/25 10/02/25
0720 Sun  |0500 Mon
Grand Canal Old Oak Common  |Engine and Possession |09/02/25 10/02/25
Junction East Jn Carriage Line 0720 Sun  |0500 Mon
Ladbroke Grove |Ealing Broadway Down and Up Possession |09/02/25 09/02/25
Relief 0720 Sun {1045 Sun
Ladbroke Grove |Acton West Down and Up Possession  |09/02/25 10/02/25
Relief 1045 Sun  |0500 Mon
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916944 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |09/02/25 10/02/25 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |09/02/25 10/02/25 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |09/02/25 10/02/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |10/02/25 10/02/25 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |10/02/25 10/02/25
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |10/02/25 10/02/25
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [10/02/25 10/02/25
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |10/02/25 10/02/25
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 10/02/25 10/02/25
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |10/02/25 10/02/25
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |10/02/25 10/02/25
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession |10/02/25 10/02/25
(London) Line 1 0435 Mon 0535 Mon
P2024/3916962 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |09/02/25 10/02/25 TRAINS TO RUN OVER THE MAIN LINES.
2300 Sun  |0500 Mon TRAINS CAN CROSS BETWEEN POPLAR LINES
AND MAIN LINES AT ACTON WEST.
Grand Canal Old Oak Common Engine and Possession |09/02/25 10/02/25
Junction East Jn Carriage Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession  [09/02/25 10/02/25
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |09/02/25 10/02/25
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |09/02/25 10/02/25
East Jn Back Line 2300 Sun  |0500 Mon
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Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3916985 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession  [09/02/25 10/02/25 TRAINS TO RUN OVER THE MAIN LINES.
Gw174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |09/02/25 10/02/25
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford EastJn  |Greenford East Possession |09/02/25 10/02/25
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |09/02/25 10/02/25
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |09/02/25 10/02/25
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |09/02/25 10/02/25
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession  |09/02/25 10/02/25
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |09/02/25 10/02/25
Harlington Loop 2300 Sun  [0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |09/02/25 10/02/25
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |09/02/25 10/02/25
Platform 5 2300 Sun  [0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |09/02/25 10/02/25
No 1 2300 Sun  |0500 Mon
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 09/02/25 10/02/25
West Possession 2300 Sun  |0500 Mon
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Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \WWKWW
P2024/3916799 |[GW103 |Slough West Farnham Road Slough Goods Possession |09/02/25 09/02/25 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 0005 Sun  |0800 Sun NO ACCESS TO / FROM HAYES AND WEST
Gw1is4 DRAYTON SIDINGS.
Stockley Bridge |Maidenhead East Down and Up Possession |09/02/25 09/02/25 NO ACCESS TO / FROM COLNBROOK BRANCH.
Jn Relief 0005 Sun 0800 Sun
. . WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |09/02/25 09/02/25
East Jn Loop / Up Iver 0005 Sun /0800 Sun ALL PANTOGRAPHS TO BE LOWERED AND
Loop . LOCKED FOR ANY STABLED ELECTRIC
West Drayton Jn |Stop Board (GW182 |Single Possession |09/02/25  |09/02/25 TRACTION AT ANY MAIDENHEAD PLATFORMS,
15m 17ch) 0005 Sun /0800 Sun LOOPS OR STABLING LINES BETWEEN THE
Iver Langley Langley Siding Sidings 09/02/25 09/02/25 TIMES OF 0150 SUN AND 0615 SUN.
Possession 10005 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 09/02/25 09/02/25
Possession 10005 Sun {0800 Sun
Slough West Slough West Slough Goods Sidings 09/02/25 09/02/25
Loop Headshunt |Possession |0005 Sun  |0800 Sun
Slough Windsor and Eton  |Single Possession |09/02/25 09/02/25
Central 0145 Sun {0620 Sun
Stockley Bridge |Maidenhead East Down and Up Possession  [09/02/25 09/02/25
Jn Main 0145 Sun  |0620 Sun
P2024/3917003 |GW103 Slough West Farnham Road Slough Goods Possession |09/02/25 10/02/25 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 2350 Sun  |0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Stockley Bridge |Maidenhead East Down and Up Possession  [09/02/25 10/02/25
Jn Relief 2350 Sun {0400 Mon WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |09/02/25 10/02/25
East Jn Loop / Up Iver 2350 Sun  |0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |09/02/25 10/02/25
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 09/02/25 10/02/25
Possession 12350 Sun {0500 Mon
Slough West Slough West Slough Goods Sidings 09/02/25 10/02/25
Loop Headshunt |Possession 2350 Sun  |0500 Mon
West Drayton Maidenhead East Down and Up Possession |10/02/25 10/02/25
East Jn Relief 0400 Mon  |0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession |10/02/25 10/02/25
Loop / Up Iver 0400 Mon  |0500 Mon

Loop

Electronic Copy - Uncontrolled when printed

Page

182




Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916970 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |09/02/25 10/02/25 TRAINS TO RUN OVER THE MAIN LINES.
GW225 |Jn Main 2300 Sun 0410 Mon
Reading Feeder AMENDED STATION WORKING AT READING.
Relief
Reading West Jn Reading Up Possession  [09/02/25 10/02/25 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2300 Sun  |0410 Mon DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |09/02/25 10/02/25 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2300 Sun 0410 Mon LINES REVERSING AT READING WEST JCN OR
. _ . TILEHURST.
Reading Reading Platform 12-15 Possession |09/02/25 10/02/25
2300 Sun  |0410 Mon WORK DETAILS = MAINTENANCE
Reading East Jn |Caversham Road Jn |Down and Up Possession |09/02/25 10/02/25
Relief Loop 2300 Sun  |0410 Mon
Reading East Jn Reading Low Possession |09/02/25 10/02/25
Level 2300 Sun 0410 Mon
Twyford West Reading West Jn Down and Up Possession |09/02/25 10/02/25
Relief 2300 Sun 0410 Mon
Reading Reading Platform 11 Possession  [10/02/25 10/02/25
0001 Mon |0410 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [10/02/25 10/02/25
0001 Mon {0410 Mon
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3939947 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |08/02/25 09/02/25 TRAINS TO RUN OVER ALTERNATIVE LINES.
GW195 Jn Main 2300 Sat 0600 Sun AMENDED WORKING AT READING STATION
vaolzzlzg Reading Feeder |Possession |08/02/25 09/02/25 '?‘:\:AED'EE%? ECS WORKING TO / FROM READING
Relief 2300 Sat 1100 Sun NO OUTSTABLING IN PLATFORMS 10 TO 15 AT
Reading Reading Platform 10 & 11 |Possession |08/02/25 09/02/25 ANY TIME
2300 Sat  |0600 Sun
: WORK DETAILS =
Platforms 12 and |Possession |08/02/25 09/02/25
13 2300 Sat 1100 Sun CAVERSHAM ROAD JCN S+C TAMPING.
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |08/02/25 09/02/25
2300 Sat  |0600 Sun
Down Relief Loop |Possession |08/02/25 09/02/25
2300 Sat 1100 Sun
Reading High Level |Up Main Possession  |08/02/25 09/02/25
Jn 2300 Sat 0600 Sun
Reading West Jn Down Relief Possession |08/02/25 09/02/25
2300 Sat 1100 Sun
Caversham Road |Reading West Jn Reading Up Possession  [09/02/25 09/02/25
Jn Passenger Loop 0200 Sun  |1100 Sun
Reading Reading Platforms 14 and |Possession |09/02/25 09/02/25
15 0200 Sun (1100 Sun
Reading East Jn |Caversham Road Jn |Up Relief Loop Possession  |09/02/25 09/02/25
0200 Sun  |1100 Sun
Reading West Jn Up Relief Possession  [09/02/25 09/02/25
0200 Sun 1100 Sun
P2024/3922745 |GW103 Chester Line Jn  |Foxhall Jn Didcot Goods Possession |08/02/25 08/02/25 FREIGHT SERVICES AND GWR SLEEPERS TO
GW250 Loop 0045 Sat 0610 Sat RUN VIA NEWBURY. GWR TO STABLE
DDITIONAL CLASS 387s IN DIDCOT PARKWAY
Steventon Didcot Relief Possession |08/02/25 08/02/25 STATION.
Line/Up Relief 0045 Sat 0610 Sat
- - - - Work Details = Maintenance Work
Didcot East Uffington (inc.) Down and Up Possession |08/02/25 08/02/25
Main 0045 Sat 0610 Sat
Foxhall Jn Didcot West Curve  |Down and Up Possession  |08/02/25 08/02/25
Jn Didcot West Curve 0045 Sat 0610 Sat
Milton Steventon Down Steventon |Possession |08/02/25 08/02/25
Goods Loop 0045 Sat 0610 Sat
Wantage Road  |Challow Down and Up Possession |08/02/25 08/02/25
Relief 0045 Sat 0610 Sat
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923052 |GW103 Chester Line Jn  [Foxhall Jn Didcot Goods Possession |09/02/25 10/02/25 FREIGHT SERVICES AND GWR SLEEPERS TO
GW250 Loop 2345 Sun  |0450 Mon RUN VIA NEWBURY. GWR TO STABLE
ADDITIONAL CLASS 387s IN DIDCOT PARKWAY
Foxhall Jn (inc.) Didcot Relief Line |Possession |09/02/25 10/02/25 STATION.
2345 Sun  |0450 Mon
_ ; ; ; 'Work Details = Maintenance Work
Didcot East Uffington (inc.) Down and Up Possession  [09/02/25 10/02/25
Main 2345 Sun  |0450 Mon
Foxhall Jn Didcot West Curve  |Down and Up Possession  [09/02/25 10/02/25
Jn Didcot West Curve 2345 Sun  [0450 Mon
Milton Didcot Up/Down  |Possession |09/02/25 10/02/25
Relief Line 2345 Sun 0450 Mon
Milton Steventon Up Relief Possession |09/02/25 10/02/25
Down Steventon 2345 Sun  |0450 Mon
Goods Loop
Wantage Road |Challow Down and Up Possession  [09/02/25 10/02/25
Relief 2345 Sun (0450 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923217 |GW105 Highworth Jn Stratton Green Up Swindon Possession |08/02/25 08/02/25 FREIGHT SERVICES AND GWR HSS SERVICES
GWwW480 Goods Loop 0045 Sat 0600 Sat I/AND SLEEPERS TO RUN VIA NEWBURY.
GW600
Swindon East Down Swindon Possession |08/02/25 08/02/25 NO TRAINS TO BE STABLED IN SWINDON
Goods 0045 Sat 0600 Sat PLATFORM 2.
Rusht_—:'y Platt Swindon Jn Up Swindon Relief|Possession |08/02/25 08/02/25 IALL PANTOGRAPHS TO BE LOWERED AND
Junction Line 0045 Sat 0600 Sat LOCKED IN COCKLEBURY SIDINGS FOR THE
South Marston South Marston South Marston Possession |08/02/25 08/02/25 DURATION OF THIS ITEM.
Goods 0045 Sat /0600 Sat Work Details = Maintenance Work
Swindon Swindon Platform 2 Possession  |08/02/25 08/02/25
0045 Sat  |0600 Sat
Swindon East Swindon West Down Swindon Possession |08/02/25 08/02/25
Passenger Loop 0045 Sat 0600 Sat
Swindon Jn Rodbourne Jn Down and Up Possession  |08/02/25 08/02/25
Kemble 0045 Sat 0600 Sat
Swindon East Up Swindon Possession |08/02/25 08/02/25
Passenger Loop 0045 Sat 0600 Sat
Uffington Wootton Bassett Jn  |Down and Up Possession |08/02/25 08/02/25
(inc.) Main 0045 Sat 0600 Sat
Wootton Bassett |Wootton Bassett Down and Up Possession |08/02/25 08/02/25
Jn West Badminton 0045 Sat  |0600 Sat
Wootton Bassett |Wootton Bassett Jn |Up Wootton Possession  |08/02/25 08/02/25
West Bassett Goods 0045 Sat 0600 Sat
Line
Highworth Jn Swindon Cocklebury Sidings 08/02/25 08/02/25
Sidings Possession |0045 Sat  |0600 Sat
(Partial)
Swindon Highworth Jn Cocklebury Sidings 08/02/25 08/02/25
Through Siding Possession |0045 Sat  |0600 Sat
Up Swindon Sidings 08/02/25 08/02/25
Reception Possession  |0045 Sat 0600 Sat
(Partial)
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923349 |GW105 Highworth Jn Stratton Green Up Swindon Possession |09/02/25 10/02/25 FREIGHT SERVICES AND GWR HSS SERVICES
Gw480 Goods Loop 2355 Sun  |0505 Mon I/AND SLEEPERS TO RUN VIA NEWBURY.
GW600
Swindon East Down Swindon Possession |09/02/25 10/02/25 NO TRAINS TO BE STABLED IN SWINDON
Goods 2355 Sun  |0505 Mon PLATFORM 2.
Rushey Platt Swindon Jn Up Swindon Relief|Possession  |09/02/25 10/02/25 ISOLATION OF COCKLEBURY SIDINGS TO BE
Junction Line 2355 Sun 0505 Mon HANDED BACK BY 0400 MONDAY.
South Marston South Marston South Marston Possession  [09/02/25 10/02/25
Goods 2355 Sun  [0505 Mon
Swindon East Swindon West Down Swindon Possession |09/02/25 10/02/25
Passenger Loop 2355 Sun  |0505 Mon
Swindon Jn Rodbourne Jn Down and Up Possession  [09/02/25 10/02/25
Kemble 2355 Sun  |0505 Mon
Swindon East Up Swindon Possession |09/02/25 10/02/25
Passenger Loop 2355 Sun  |0505 Mon
Uffington Wootton Bassett Jn  |Down and Up Possession |09/02/25 10/02/25
(inc.) Main 2355 Sun  |0505 Mon
Wootton Bassett |Wootton Bassett Down and Up Possession |09/02/25 10/02/25
Jn West Badminton 2355 Sun  |0505 Mon
Highworth Jn Highworth Jn Down Refuge Sidings 09/02/25 10/02/25
Siding Possession 2355 Sun  |0505 Mon
Swindon Highworth Jn Cocklebury Sidings 09/02/25 10/02/25
Through Siding Possession (2355 Sun  |0505 Mon
Swindon East Hawksworth Steel  |Hawksworth Steel |Sidings 09/02/25 10/02/25
Terminal Terminal Siding Possession 2355 Sun  |0505 Mon
(Partial)
Highworth Jn Up Swindon Sidings 09/02/25 10/02/25
Reception Possession (2355 Sun  |0505 Mon
P2024/3925399 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  |08/02/25 09/02/25 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat  |0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
'WCML / NLL
Acton East Acton West Acton Yard Sidings 08/02/25 09/02/25
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926685 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |09/02/25 10/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |09/02/25 10/02/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |09/02/25 10/02/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |09/02/25 10/02/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |09/02/25 10/02/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [09/02/25 10/02/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [09/02/25 10/02/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |09/02/25 10/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |09/02/25 10/02/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |09/02/25 10/02/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |09/02/25 10/02/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |09/02/25 10/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |10/02/25 10/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |10/02/25 10/02/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |10/02/25 10/02/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [10/02/25 10/02/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type \ Start \ End Traffic Remarks \ Work Type
P2024/3930100 |GW200 |Wolvercot Jn Heyford Down and Up Possession |08/02/25 10/02/25 SERVICES TO TERMINATE AT / START FROM
2235 Sat 0455 Mon OXFORD AND BANBURY. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU.
WORK DETAILS = PLTR (RERAILING) TACKLEY
AND HOME FARM.
P2024/3905407 |GW200 |Aynho Jn Aynho Jn Up Goods Loop  |Possession 10/02/25
MD401 0515 Mon
MD701
Bicester North All Lines Possession 10/02/25
0515 Mon
Heyford Banbury Depot All Lines Possession 10/02/25
Junction 0515 Mon
P2024/3931043 |GW500 Clink Road Jn Frome Up Frome/Down & |Possession  |08/02/25 09/02/25
GW560 Up Frome 2200 Sat 2200 Sun
Hapsford GF Frome North Jn Single Possession |08/02/25 09/02/25
2200 Sat 2200 Sun
Westbury South  |Blatchbridge Jn Down Main/Down |Possession |08/02/25 09/02/25
Jn Westbury/Down 2200 Sat  |2200 Sun

Frome Avoiding
line

Up Main/Up
Westbury/Up
Frome Avoiding
line

Electronic Copy - Uncontrolled when printed

Page

189




Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3932399 |GW5001 |Laverstock North |Wilton South Down Main/Down |Possession |09/02/25 09/02/25 PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE|
SW115 Jn Exeter 0005 Sun  |0630 Sun KEPT CLEAR
SW150 Up Exeter/Up Main
SW170 - - SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS
‘Iiaverstock South |Salisbury Tunnel Jn  |Down Dean Possession |09/02/25 09/02/25 TO EAST CARRIAGE SIDINGS. 2599 & 5Y73 WILL
4 Up Dean 0005 Sun 0630 Sun NOT RUN. 2575 TO TERMINATE AT ROMSEY. 1L88
- - - TO TERMINATE AT YEOVIL JN. 1L79 TO
Salisbury Salisbury Platform Loop Possession |09/02/25 09/02/25 TERMINATE AT ANDOVER. ECS TO
East Bay (Plat 6) 0005 Sun  |0630 Sun BASINGSTOKE
Wilton Jn Wilton Jn Down Warminster |Possession 09/02/25 09/02/25 TRACK MAINTENANCE: S03a
Up Warminster 0005 Sun  |0630 Sun
Salisbury Salisbury Reception Line Sidings 09/02/25 09/02/25
Through Siding/Up Possession  |0005 Sun  |0630 Sun
Siding/Shunting
Neck
East Carriage
Holding Sidings
West Carriage
Siding
Holding Siding
West Bay
(Platform 5)
Wilton Jn Wilton Jn Quidhampton Sidings 09/02/25 09/02/25
Sidings Possession  |0005 Sun  |0630 Sun
P2024/3922231 |GW600 Caldicot Magor Down Relief Possession  [09/02/25 09/02/25 NO BOOKED SERVICE POSSESION
GW700 0015 Sun  |0820 Sun Work content: Severn tunnel fire brigade exercise
GW900 (White watch - Avon/Green watch - S Wales)
Caldicot LC Magor Down and Up Possession  [09/02/25 09/02/25
Main 0015 Sun /0820 Sun
Pilning Ableton Lane Down Pilning Loop|Possession  |09/02/25 09/02/25
0015 Sun 0820 Sun
Ableton Lane Tunnel |Up Pilning Loop  |Possession |09/02/25 09/02/25
East 0015 Sun 0820 Sun
Severn Tunnel Down and Up Possession  [09/02/25 09/02/25
Junction Tunnel 0015 Sun {0820 Sun
Severn Tunnel Magor Up Relief Possession  [09/02/25 09/02/25
Junction 0015 Sun {0820 Sun
Severn Tunnel Severn Tunnel West |Up Tunnel Loop |Possession |09/02/25 09/02/25
Junction Station 0015 Sun {0820 Sun
Severn Tunnel Severn Tunnel Cripple Sidings 09/02/25 09/02/25
Junction Junction Sidings/Gator Possession (0015 Sun  |0820 Sun

Garage Sidings

Electronic Copy - Uncontrolled when printed

Page

190




Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/3930052 |GW611 Exmouth Jn Exmouth Single Possession  |09/02/25 10/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED IN
0030 Sun 0520 Mon LIEU OF GWR SERVICES.
WORK DETAILS = LEVEL CROSSING RENEWAL
TOPSHAM
NOTE - LC NOT AVAILABLE FOR ROAD TRAFFIC.
P2024/3908389 |GW730 Hereford Maindee West Jn Down and Up Possession  |09/02/25 10/02/25 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 Main/Hereford 2240 Sun 0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn [Maindee East Jn Single Hereford  |Possession |09/02/25 10/02/25
Loop 2240 Sun  |0450 Mon 'Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession  |09/02/25 10/02/25
DGL Goods Loops 2240 Sun  |0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession  |09/02/25 10/02/25
2240 Sun (0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 09/02/25 10/02/25
Possession 2240 Sun 0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding | Sidings 09/02/25 10/02/25
Possession 2240 Sun  |0450 Mon
P2024/3899124 |GW733 |Newtown . Machynlleth ﬁ Possession |14/02/25  |17/02/25
ERTMS (T3- |2305 Fri 0555 Mon
E)
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3941304 |GW810 Caerphilly Caerphilly Caerphilly Bay Possession |08/02/25 11/02/25
Gwa820 Platform 0035 Sat (0450 Tue
Gwa28
GWS830 Coryton Heath Jn Single Possession |08/02/25 11/02/25
GW839 0035 Sat 0450 Tue
Queen St North  [Cardiff East Jn All Lines Possession |08/02/25 11/02/25
Jn (Cardiff) 0035 Sat 0450 Tue
Queen St South |Cardiff Bay All Lines Possession |08/02/25 11/02/25
Jn (Cardiff) 0035 Sat 0450 Tue
Radyr Jn Queen St North Jn |Down and Up Possession |08/02/25 11/02/25
(Cardiff) Llandaf 0035 Sat 0450 Tue
Rhymney Queen St North Jn  |All Lines Possession |08/02/25 11/02/25
(Cardiff) 0035 Sat 0450 Tue
Ystrad Mynach  |Ystrad Mynach Single Possession |08/02/25 11/02/25
South Jn South Jn 0035 Sat 0450 Tue
Rhymney North  |Rhymney South GF |Rhymney Sidings |Sidings 08/02/25 11/02/25
GF Possession 10035 Sat {0450 Tue
P2024/3899191 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|09/02/25 10/02/25 ALL TRAINS VIA THE MAIN LINES AND
Relief + Disconnect 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|09/02/25 10/02/25
Loop + Disconnect {2200 Sun  |0500 Mon
Down Main
(Platform 2)
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3902542 |GW900 Cardiff East Jn  |Cardiff West Jn Platform Loop Possession |09/02/25 10/02/25 AMENDED TRAIN WORKING WITH DIVERSIONS
2235 Sun  |0530 Mon VIA THE VOG.
THROUGH LINES AND PLATFORMS 0, 1 AND 2
Leckwith Loop North |Line A Possession |09/02/25 10/02/25 BLOCKED.
Jn . 2235Sun 0530 Mon
Line D .
work content: maintenance
Cardiff West Jn  |Leckwith Loop North |Line E Possession  [09/02/25 10/02/25
Jn 2235Sun 0530 Mon
Leckwith Loop Bridgend Down, Up & Loops|Possession |09/02/25 10/02/25
North Jn 2235 Sun  |0530 Mon
Leckwith Loop South |Leckwith Loop Possession  [09/02/25 10/02/25
Jn 2235 Sun  |0530 Mon
Newtown West  |Leckwith Loop North |Line B Possession |09/02/25 10/02/25
Jn Line C 2235Sun 0530 Mon
Cardiff Central Cardiff West Jn Line E Line Blockage|09/02/25 10/02/25
(Between 2235 Sun 0530 Mon
Trains) + EPR
Cardiff West Limit of Brickyard Siding |Sidings 09/02/25 10/02/25
Electrification Possession 2235 Sun  |0530 Mon
Brickyard Sidings
P2023/3989149 |GW900 Cardiff West Cardiff West Brickyard Ground |BLOCKED By|01/02/24 04/10/25 ELECTRIFIED BRICKYARD SIDING AVAILABLE
Frame Spur Local 1200 Thu 2359 Sat FOR REGULAR TRAIN MOVEMENTS.
Arrangement
CONCRETED, RAIL/ROAD INTERFACE SECTION
[SPUR BEYOND GROUNDFRAME] UNAVAILBE
DUE TO CONDITION OF TRACK.
RESTIRCTION UNTIL FURTHER NOTICE.
P2024/3924125 |GW910 Llanwrtyd Pantyffynnon Single & Loops Possession  |14/02/25 20/02/25 AMENDED TRAIN WORKING WITH REPLACEMENT
2325 Fri 0530 Thu ROAD TRANSPORT.
work content: heavy maintenance, Cattle Creep
structures site 25m803y VOT
\Week 47 possession commencing at the end of week
46.
P2024/3897266 |GW950 Whitland Pembroke Dock Single Possession  [31/01/25 15/02/25 AMENDED TRAIN WORKING WITH REPLACEMENT
2330 Fri 0545 Sat ROAD TRANSPORT.
Note that this possession starts at the very end of
week 44.
work content: PLTR, drainage work Narberth and
Pembroke, Rabbits bridge, heavy maintenance.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917803 |GW103 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |16/02/25 16/02/25 0045 SUN TO 0600 SUN
XR001 0045 Sun 0600 Sun ALL LINE BLOCK PERIOD
NO SERVICES TO OPERATE
Acton Wells Jn |Acton West Down & Up Poplar|Possession |16/02/25 16/02/25 NO TRAINS TO STABLE IN PLATFORMS 1-6.
0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 7-14 TO
. . . HAVE PANTOGRAPHS LOWERED AND LOCKED
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |16/02/25  |16/02/25 DURING
Junction Line 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
- - NO ACCESS BETWEEN CROSSRAIL DEPOT AND
North Pole Depot gr?drtg Pole Line A |Possession égi%zgusn 6L76£%2é2usn COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
; ; ; 0600 SUN TO 0720 SUN
Old Oak Common  |Carriage Line and |Possession |16/02/25 16/02/25
East Jn Engine Siding 0045 Sun 10720 Sun TRAINS TO RUN OVER THE RELIEF LINES
REVERSING AT EALING BROADWAY / ACTON
Old Oak Common |CrossRail Depot Washer Bypass |Possession |16/02/25  [16/02/25 EST. UNITS
East Jn , 0045 Sun 10720 Sun TO FORM THESE SERVICES TO STABLE AT
Back Line HEATHROW AIRPORT.
Paddington Ealing Broadway Lines 4 and Possession |16/02/25 16/02/25 NO ACCESS BETWEEN THE GWML AND ACTON
5/Down and Up 0045 Sun 10600 Sun YARD/NORTH LONDON LINES.
Relief NO TRAINS TO STABLE IN PLATFORMS 1-6.
Lines 1 to 3/Down |Possession  |16/02/25 | 16/02/25 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and Up Main 0045 Sun 10720 Sun HAVE PANTOGRAPHS LOWERED AND LOCKED
DURING
Paddington Platforms 1to 6 |Possession |16/02/25 16/02/25 THE ALL LINE BLOCK PERIOD.
Platforms 7 to 12 0045 Sun /0720 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
and 14 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Subway Jn Link Line/Royal Possession  [16/02/25 16/02/25 0720 SUN TO 0001 MON
Oak Carriage
Loop Aand B 0045 Sun 10720 Sun TRAINS TO RUN OVER RELIEF LINES
Line 6 AMENDED STATION WORKING AT LONDON
PADDINGTON
Portobello Jn Ladbroke Grove Qrossrail Depot |Possession |16/02/25 16/02/25 ALL MOVEMENTS TO/FROM NORTH POLE DEPOT
(London) Line 1 0045 Sun 0720 Sun TO BE MADE UNDER DIESEL POWER ONLY
Westbourne Park |Ladbroke Grove Line 6 Possession  [16/02/25 16/02/25 0001 MON TO 0500 MON
Jn 0045 Sun 0720 Sun TRAINS TO RUN OVER RELIEF LINES
Westbourne Park Jn |Eastbound Possession |16/02/25 16/02/25 QXSSI%%IDTSLATION WORKING AT LONDON
Westbound 0045 Sun 10720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6.
Turnback A WORK DETAILS = MAINTENANCE, HS2 0OC
Acton East Acton West Acton Yard Sidings 16/02/25 16/02/25 STATION DEVELOPMENT WORKS
Possession 10045 Sun {0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 16/02/25 16/02/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |16/02/25 16/02/25
0600 Sun 0720 Sun

Paddington
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917803 Acton West Lines 4 and Possession |16/02/25 16/02/25
Continued 5/Down and Up 0600 Sun  |0720 Sun
Relief
Ladbroke Grove |Acton West Down and Up Possession |16/02/25 17/02/25
Main 0720 Sun  |0001 Mon
Ladbroke Grove |Grand Canal Engine & Carriage |BLOCKED To|16/02/25 17/02/25
Junction Line Electric 0720 Sun  |0001 Mon
Trains
Ladbroke Grove |Friars Jn Lines 1-3/Down  |BLOCKED To|16/02/25 17/02/25
(inc.) and Up Main Electric 0720 Sun  |0001 Mon
Trains
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |17/02/25 17/02/25
Junction Line 0001 Mon |0500 Mon
North Pole Depot North Pole Line A |Possession |17/02/25 17/02/25
and B 0001 Mon  |0500 Mon
Paddington Paddington Platforms 1to 6  |Possession |17/02/25 17/02/25
0001 Mon (0500 Mon
Southall East Jn Lines 1 to 3/Down |Possession |17/02/25 17/02/25
and Up Main 0001 Mon (0500 Mon
Subway Jn Link Line/Royal Possession |17/02/25 17/02/25
Oak Carriage 0001 Mon  |0500 Mon
Loop A and B
P2024/3917141 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  [17/02/25 17/02/25 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon {0500 Mon (10 hrs) AMENDED STATION WORKING AT PADDINGTON.
Paddington Platforms 1to 6  |Possession |17/02/25 17/02/25 NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
0001 Mon  |0500 Mon (10 hrs) PADDINGTON.
Portobello Jn Line 3 Possession 17/02/25 17/02/25 ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
(London) 0001 Mon 0500 Mon (10 hrs) |3 AND NORTH POLE LINE A UNDER DIESEL
Subway Jn Link Line/Royal Possession |17/02/25 17/02/25 POWER ONLY.
Oak Carriage 0001 Mon 0500 Mon (10 hrs)  \yORK DETAILS = MAINTENANCE
Loop A and B
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3889678 |EA1010 |Abbey Wood Stepney Green Westbound Possession |16/02/25 17/02/25 NO ECS MOVES TO TAKE PLACE
GW103 Elizabeth Line Junction 0100 Sun  |0500 Mon (52 hrs)
XR001 TRAINS TO BE STABLED IN PLUMSTEAD SIDINGS
XR002 CCOSNR Westbourne Park Turnback A Possession  [16/02/25 17/02/25 ROADS
Western Network |Turnbacks/Sidings Turnback B 0100 Sun  |0500 Mon (52 hrs)
Boundary EB NO EPA TO BE APPLIED IN PLUMSTEAD SIDINGS
Turnback C WHERE TRAINS STABLED
Bi B - — -
Cross Over 1 Gross Over 1 i 0500 Mon (52 hvs)  ANY TRAINS STABLED IN PLUMSTEAD SIDINGS
Stabling Lines 1-4
Head Shunt
Stepney Green  |Abbey Wood Eastbound Possession  [16/02/25 17/02/25
Junction Elizabeth Line 0100 Sun  |0500 Mon (52 hrs)
Westbourne Park |Pudding Mill Lane CRL Westbound |Possession |16/02/25 17/02/25
Jn CRL Eastbound 0100 Sun 0500 Mon (52 hrs)
P2024/3917158 |GW103 Ladbroke Grove |Southall East Jn Down and Up Possession  [16/02/25 17/02/25 TRAINS TO RUN OVER THE RELIEF LINES.
Main 2300 Sun 0500 Mon
'Work Details = Maintenance
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917822 |GW103 Ealing Broadway |Dolphin Jn Down and Up Possession  [16/02/25 16/02/25 0001 SUN TO 0120 SUN
GW130 Main 0001 Sun 0800 Sun TRAINS TO REVERSE AT EALING BROADWAY /
GwW174 ACTON WEST ON RELIEF LINE SIDE ONLY.
GW176 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [16/02/25 16/02/25 NO ACCESS TO / FROM NORTH POLE DEPOT.
Gw180 Jn 0001 Sun |0120 Sun NO ACCESS TO / FROM SOUTHALL YARD.
GW182 . . NO ACCESS TO / FROM ELIZABETH LINE CCOS
Heathrow Tunnel Jn |Down Airport Possession  [16/02/25 16/02/25
0001 Sun /0800 Sun 0120 SUN TO 0545 SUN
- ALL LINE BLOCK
Southall East Jn  [Southall West Jn fggthall West Possession |16/02/25 16/02/25 NO ACCESS TO / FROM NORTH POLE DEPOT.
O entford L 0001 Sun 0800 Sun NO ACCESS TO / FROM SOUTHALL YARD.
p brentlord Loop NO ACCESS TO / FROM ELIZABETH LINE CCOS
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 16/02/25 16/02/25 UNITS CAN BE STABLED ON WEST EALING
Siding Possession  |0001 Sun  |0800 Sun LOOPS 2 & 3 WITH PANTOGRAPHS LOCKED AND
Southall Yard LOWERED.
- - - MTREL / HEOC TO STABLE ## SETS AT
Ealing Broadway |Dolphin Jn Dov_vn and Up Possession  [16/02/25 16/02/25 HEATHROW AIRPORT IN TERMINAL PLATEORMS.
Relief 0120 Sun  |0545 Sun
: - 0545 SUN TO 0800 SUN
Hanwell Hanwell Bridge Hanwell Spur East|Possession éf;%Z/SZS 3562(;2é25 TRAINS TO RUN OVER RELIEF LINES
un un TRAINS TO REVERSE AT EALING BROADWAY /
Hanwell Jn Drayton GreenJn  |Down and Up Possession |16/02/25 | 16/02/25 Q(O:TE(;\IC\I/EVISESS-;SII\IFT?EOLI{/IEE(ISIIQITEHSFI’%IIE_SSEEO T
West Loo :
P 0120 Sun 0545 Sun NO ACCESS TO / FROM SOUTHALL YARD.
Stockley Bridge Jn  |Goods Loops Possession  |16/02/25 16/02/25 NO ACCESS TO / FROM ELIZABETH LINE CCOS
0120 Sun 0545 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession  |16/02/25 16/02/25 WORK DETAILS =
Harlington Harlington 0120 Sun  |0545 Sun MAINTENANCE.
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |16/02/25 16/02/25
Jn 0120 Sun  |0545 Sun
Heathrow Tunnel Jn |Up Airport Possession  [16/02/25 16/02/25
Down Airport 0120 Sun (0545 Sun
Relief
West Drayton Jn |lver (inc.) Up Iver Loop Possession  [16/02/25 16/02/25
0120 Sun  |0545 Sun
West Ealing Greenford South Jn |Down and Up Possession |16/02/25 16/02/25
Greenford/Branch 0120 Sun  |0545 Sun
West Ealing West Ealing Bay |Possession |16/02/25 16/02/25
Platform 5 0120 Sun  |0545 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |16/02/25 16/02/25
No 1 0120 Sun  |0545 Sun
Iver Langley Langley Siding Sidings 16/02/25 16/02/25
Possession |0120 Sun 0545 Sun

Southall East Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917822 Southall East Jn Hanwell Spur Sidings 16/02/25 16/02/25
Continued West Possession /0120 Sun  |0545 Sun
West Ealing Jn |Hanwell Jn West Ealing Sidings 16/02/25 16/02/25
Sidings No 2 Loop [Possession 0120 Sun  |0545 Sun
/ No 3 Loop
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [16/02/25 16/02/25
Jn 0545 Sun {0800 Sun
P2024/3917175 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |17/02/25 17/02/25 TRAINS TO RUN OVER RELIEF LINES: ACCESS IN
GW180 |Jn 0001 Mon  |0500 Mon / OUT SOUTHALL YARD AT EAST END ONLY.
Heathrow Tunnel Jn |Down Airport Possession |17/02/25 17/02/25 Work Details = Maintenance
0001 Mon 0500 Mon
Southall East Jn  |Dolphin Jn Down and Up Possession  [17/02/25 17/02/25
Main 0001 Mon  |0500 Mon
Southall East Jn  [Southall West Jn Southall West Possession - |17/02/25 17/02/25
Loop Pass Booked |0001 Mon  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 17/02/25 17/02/25
Siding Possession  |0001 Mon 0500 Mon
Southall Yard
P2024/3927399 |GW103 Dolphin Jn Ruscombe Down and Up Possession |16/02/25 17/02/25 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
Gw1s4 Main 2300 Sun 0500 Mon BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.
Slough Windsor and Eton Single Possession  [17/02/25 17/02/25
Central 0025 Mon  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917093 |GW103 Dolphin Jn (inc.) |Ruscombe Down and Up Possession |16/02/25 16/02/25 TRAINS TO RUN OVER RELIEF LINES.
Gw1is4 Main 0001 Sun  |0800 Sun WINDSOR BRANCH UNIT TO OUTSTABLE IN
Gw185 SLOUGH BAY PLATFORM.
Dolphin Jn (inc.) |Ruscombe Down and Up Possession |16/02/25 16/02/25
Relief 0150 Sun  |0615 Sun WORK DETAILS = MAINTENANCE.
Maidenhead East |Maidenhead West  |Maidenhead Possession |16/02/25 16/02/25 IALL PANTOGRAPHS TO BE LOWERED AND
Loop/Platform 5 0150 Sun 0615 Sun LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Maidenhead West|Maidenhead West  |Turnback Line Possession |16/02/25 16/02/25 gé‘?gggﬁM 5 & LOOP BETWEEN 0150 SUN AND
0150 Sun  |0615 Sun '
Slough Windsor and Eton  |Single Possession |16/02/25 16/02/25
Central 0150 Sun  |0800 Sun
Slough West Farnham Road Slough Goods Possession |16/02/25 16/02/25
Loop 0150 Sun  |0615 Sun
Slough Slough Tamper Siding Sidings 16/02/25 16/02/25
Possession 0150 Sun (0615 Sun
Slough West Slough West Slough Goods Sidings 16/02/25 16/02/25
Loop Headshunt |Possession [0150 Sun |0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917109 |GW103 Reading Oxford Road Jn Down and Up Possession  [15/02/25 16/02/25 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 1-3 Possession |15/02/25 16/02/25 FROM 0800 PLATFORMS 1-3 AVAILIBLE FROM
SW125 2300 Sat 0800 Sun WESTBURY LINES ONLY.
Platforms 7 to 11 |Possession |15/02/25 16/02/25 WORK DETAILS = EXTENDED MAINTENANCE
2300 Sat 1030 Sun READING STATION AREA.
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |15/02/25 16/02/25
2300 Sat 1030 Sun
Westbury Line Jn Down Main Loop |Possession |15/02/25 16/02/25
2300 Sat  |1030 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |15/02/25 16/02/25
Reading Spur 2300 Sat 1030 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |15/02/25 16/02/25
Main 2300 Sat 0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |15/02/25 16/02/25
Festival Line 2300 Sat 1030 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 15/02/25 16/02/25
Triangle Sidings |Possession [2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |16/02/25 16/02/25
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession  [16/02/25 16/02/25
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |16/02/25 16/02/25
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession |16/02/25 16/02/25
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession  [16/02/25 16/02/25
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |16/02/25 16/02/25
Level 0200 Sun 0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |16/02/25 16/02/25
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession  [16/02/25 16/02/25
Relief 0200 Sun  |0615 Sun
Kennet Bridge Jn |Tilehurst East Down and Up Possession |16/02/25 16/02/25
Main 0800 Sun (1030 Sun
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917109 Reading East Jn |Westbury Line Jn Down Westbury  |Possession |16/02/25 16/02/25
Continued 0800 Sun {1030 Sun
P2024/3927438 |GW103 Reading Oxford Road Jn Down and Up Possession  |16/02/25 17/02/25
GW190 Westbury 2300 Sun  [0500 Mon
GW500
SW125 Reading Platforms 7 to 11 |Possession |16/02/25 17/02/25
Platforms 1-3 2300 Sun  [0500 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession |16/02/25 17/02/25
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |16/02/25 17/02/25
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession  |16/02/25 17/02/25
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession  |16/02/25 17/02/25
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  |16/02/25 17/02/25
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 16/02/25 17/02/25
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2024/3917125 |GW103 Tilehurst East Moreton Cutting Down and Up Possession  |15/02/25 16/02/25 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Moreton Cutting Down and Up Possession |16/02/25 16/02/25 TILEHURST EAST JCN
(inc.) Relief 0050 Sun  |0750 Sun
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923361 |GW105 Bristol East Jn Bristol West Jn Down Main Possession  [15/02/25 16/02/25 2340 SATURDAY TO 0155 SUNDAY
GWwW450 2340 Sat 0155 Sun 0645 SUNDAY TO 0745 SUNDAY
GW528 AMENDED STATION WORKING.
GW530 Bristol Temple Bristol East Jn Up Main Possession  [15/02/25 16/02/25 TRAINS TO BE RE-PLATFORMED USING
Meads 2340 Sat 0155 Sun PLATFORMS 1-8.
Bristol Temple Platforms 9/10 Possession 15/02/25 16/02/25 0155 SUN TO 0645 SUN
Meads Platforms 11/12 2340 Sat 0745 Sun GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
NORTH SOMERSET JN. TRAINS MUST NOT BE
Platform 13 STABLED OVER, AND NO TRAIN MOVEMENTS
Platform 15 PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN
Bristol West Jn Down Through Possession  [15/02/25 16/02/25 OVER PM34 POINTS.
2340 Sat 0745 Sun
. . — ECS MAY BE STABLED IN BRISTOL TEMPLE
Meads Meads Stabling Sldlng Possession 2340 Sat 0745 Sun DURING POSSESSION OF THE LINE FOR
Kingsland Road |Bristol East Jn Kingsland Road |Sidings 15/02/25 16/02/25 ENGINEERING WORK OR A LINE BLOCKAGE
Sidings GF Sidings Possession (2340 Sat  |0745 Sun WORK =
Bristol East Depot [North Somerset Jn  |[East Depot Goods |Possession  |16/02/25  |16/02/25 ’?Arli_s’\tﬁl Leg"p'les I\/rl]eadflg 48ch
Loop 0155 Sun  |0645 Sun ! m Czotg romase
East Depot Spur 1 Maintenance W2024
PIt 9 to 15: 8hrs
Bristol Temple Bristol Temple Platform 1 Possession  [16/02/25 16/02/25
Meads Meads Up Through 0155 Sun  |0645 Sun
Platforms 3/4
Platforms 5/6
Platforms 7/8
Bristol West Jn |Bedminster West Carriage Possession  [16/02/25 16/02/25
Line 0155 Sun 0645 Sun
Dr. Days Jn Bristol East Jn Down and Up Possession |16/02/25 16/02/25
Filton Mains 0155 Sun  |0645 Sun
Down and Up
Filton Relief
North Somerset Jn  |Down and Up Possession |16/02/25 16/02/25
Bristol Loop 0155 Sun {0645 Sun
North Somerset |St. Philips Marsh Bristol Goods Possession |16/02/25 16/02/25
Jn Avoiding Line and 0155 Sun  |0645 Sun
Up/Down SPM
Shed
North Somerset |Parson Street Down and Up Possession  [16/02/25 16/02/25
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Bristol Temple Up Relief Possession  [16/02/25 16/02/25
Meads 0155 Sun  |0645 Sun

St. Philips Marsh
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923361 Bristol West Jn Down/Up Avoider |Possession |16/02/25 16/02/25
Continued 0155 Sun 0645 Sun
Bristol East Jn Bristol Temple High Level Sidings|Sidings 16/02/25 16/02/25
Meads Possession 0155 Sun  |0645 Sun
(Partial)
Bristol Temple Bristol Temple Middle Siding Sidings 16/02/25 16/02/25
Meads Meads Middle Spurs 1 & Possession 0155 Sun  |0645 Sun
2
West
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings
Platform 2 Sidings 16/02/25 16/02/25
Possession 0155 Sun 0645 Sun
(Partial)
Bristol West Jn |Bedminster West Carriage Sidings 16/02/25 16/02/25
Washer Siding Possession |0155 Sun  |0645 Sun
Dr. Days Jn Bristol Temple Barton Hill Sidings |Sidings 16/02/25 16/02/25
Meads Possession (0155 Sun  |0645 Sun
(Partial)
Bristol East Jn Bristol West Jn Down Main Possession  [16/02/25 16/02/25
0645 Sun 0745 Sun
Bristol Temple Bristol East Jn Up Main Possession |16/02/25 16/02/25
Meads 0645 Sun 0745 Sun
P2024/3925400 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession  |15/02/25 16/02/25 NO SERVICES TO RUN.
GWwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 15/02/25 16/02/25
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928470 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |16/02/25 17/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |16/02/25 17/02/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |16/02/25 17/02/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |16/02/25 17/02/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |16/02/25 17/02/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [16/02/25 17/02/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [16/02/25 17/02/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |16/02/25 17/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |16/02/25 17/02/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |16/02/25 17/02/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |16/02/25 17/02/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |16/02/25 17/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |17/02/25 17/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |17/02/25 17/02/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |17/02/25 17/02/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [17/02/25 17/02/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926502 |GW500 Hungerford Hungerford Up Passenger Possession |15/02/25 15/02/25 FREIGHT SERVICES AND GWR SLEEPERS TO
Loop 0055 Sat 0600 Sat RUN VIA DIDCOT. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL
Newbury Newbury Up Newbury Loop |Possession  |15/02/25 15/02/25 SERVICES READING-NEWBURY-BEDWYN.
0055 Sat  |0600 Sat
. 'Work Details = Maintenance
Newbury Newbury Down Newbury Possession  [15/02/25 15/02/25
Racecourse Loop 0055 Sat 0600 Sat
Southcote Jn Bedwyn Down and Up Possession |15/02/25 15/02/25
Westbury 0055 Sat 0600 Sat
Towney LC (UWC) [Theale Goods Possession |15/02/25 15/02/25
Loop 0055 Sat  |0600 Sat
Theale Towney LC (UWC) |Down Towney Possession  [15/02/25 15/02/25
Loop 0055 Sat 0600 Sat
P2024/3926569 |GW500 Hungerford Hungerford Up Passenger Possession |16/02/25 17/02/25 FREIGHT SERVICES AND GWR SLEEPERS TO
Loop 2315 Sun  |0500 Mon RUN VIA DIDCOT. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL
Newbury Newbury Up Newbury Loop |Possession |16/02/25 17/02/25 SERVICES READING-NEWBURY-BEDWYN.
2315 Sun  |0500 Mon
, Work Details = Maintenance
Newbury Newbury Down Newbury Possession |16/02/25 17/02/25
Racecourse Loop 2315 Sun  |0500 Mon
Southcote Jn Bedwyn Down and Up Possession  [16/02/25 17/02/25
Westbury 2315 Sun  |0500 Mon
Towney LC (UWC) [Theale Goods Possession |16/02/25 17/02/25
Loop 2315 Sun  |0500 Mon
Theale Towney LC (UWC) |Down Towney Possession |16/02/25 17/02/25
Loop 2315 Sun  |0500 Mon
P2024/3926576 |GW500 Bedwyn Heywood Road Jn  |Down and Up Possession |16/02/25 17/02/25 FREIGHT SERVICES AND GWR SLEEPERS TO
GW520 Westbury 2230 Sun 0510 Mon RUN VIA DIDCOT.
GW560
Heywood Road Jn|Fairwood Jn Down & Up Possession |16/02/25 17/02/25 Work Details = Maintenance
Avoiding 2230 Sun 0510 Mon
Westbury North Jn |Down and Up Possession |16/02/25 17/02/25
Main 2230 Sun  |0510 Mon
Westbury East Hawkeridge Jn Down and Up Possession |16/02/25 17/02/25
Loop Jn Loop 2230 Sun  |0510 Mon
Woodborough Woodborough Down Goods Loop|Possession |16/02/25 17/02/25
2230 Sun  |0510 Mon

Up Goods Loop
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3931027 |GW500 Clink Road Jn Frome Up Frome/Down & |Possession  |15/02/25 16/02/25
GW560 Up Frome 2200 Sat {2200 Sun
Hapsford GF Frome North Jn Single Possession |15/02/25 16/02/25
2200 Sat 2200 Sun
Westbury South  |Blatchbridge Jn Down Main/Down |Possession |15/02/25 16/02/25
Jn Westbury/Down 2200 Sat 2200 Sun
Frome Avoiding
line
Up Main/Up
Westbury/Up
Frome Avoiding
line
P2024/3897904 |GW540 Filton West Jn Patchway Jn No.1  |Single Possession  |15/02/25 17/02/25 AMENDED TRAIN WORKING WITH REPLACEMENT
GW5401 |No.1 0050 Sat 0350 Mon ROAD TRANSPORT AND DIVERSIONS VIA
GW600 GLOUCESTER.
GW900 Patchway Jn No.2 |Filton Jn Down and Up Possession |15/02/25 17/02/25
Bristol 0050 Sat 0350 Mon \Work content: structures examinations Severn Tunnel,
— — — . OLE maintenance work Severn Tunnel.
Pilning Pilning Down Pilning Loop|Possession  |15/02/25 17/02/25
Up Pilning Loop 0050 Sat 0350 Mon
Stoke Gifford Jn  |Severn Tunnel Up Tunnel Possession  |15/02/25 17/02/25
No.2 Junction Down Tunnel 0050 Sat 0350 Mon
P2024/3935326 |[GW610 |Yeovil Jn Pinhoe Exeter Main/Chard|Possession SWR: ON SATURDAY NIGHT, 1L65 TO TERMINATE
SW115 Dn Loop/Dn /AT YEOVIL JIN. 5L66 & 1L.88 WILL NOT RUN. ON
Exeter/Waterloo SUNDAY, 1L07 TO TERMINATE AT YEOVIL JN AND
Main 1L32 TO START AT YEOVIL JN. RAIL
Waterloo Main/Exe REPLACEMENT ROAD SERVICES TO OPERATE
Main/Honiton Up BETWEEN YEOVIL JN AND EXETER
Loop/Up Exeter
Chard Jn Chard Jn Down Sidings Sidings TRACK MAINTENANCE: YG03
Possession
P2024/3907561 |GW733 |Welshpool Newtown Single Possession  |15/02/25 AMENDED TRAIN WORKING WITH REPLACEMENT
ERTMS (T3- (2225 Sat ROAD TRANSPORT BETWEEN WELSHPOOL AND
E) NEWTOWN.

POSSESSION TO BE READ IN CONJUNCTION
\WITH P3899124

work content: Abermule Construction Services

Electronic Copy - Uncontrolled when printed

Page

208




Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025

Week 47 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2024/3899124 |GW733 |Newtown . |Machynlleth ﬁPossession 14/02/25  |17/02/25
ERTMS (T3- |2305Fri  [0555 Mon
E)

P2024/3899084 [GW733 [Newtown. . |Machynlleth ﬁPossession 21/02/25 | 24/02/25

ERTMS (T3- |2305 Fri 0555 Mon

E)
Machynlleth Machynlleth Down Main Possession  |23/02/25 24/02/25
(Platform 2) ERTMS (T3- |0040 Sun |0415 Mon

Up Main (Platform |E)

1)

Electronic Copy - Uncontrolled when printed Page 209



Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2023/3989149 |GW900 Cardiff West Cardiff West Brickyard Ground |BLOCKED By|01/02/24 04/10/25 ELECTRIFIED BRICKYARD SIDING AVAILABLE
Frame Spur Local 1200 Thu |2359 Sat FOR REGULAR TRAIN MOVEMENTS.
Arrangement
CONCRETED, RAIL/ROAD INTERFACE SECTION
[SPUR BEYOND GROUNDFRAME] UNAVAILBE
DUE TO CONDITION OF TRACK.
RESTIRCTION UNTIL FURTHER NOTICE.
P2024/3950802 |GW900 Grovesend Llandeilo Jn Down and Up Possession  |15/02/25 17/02/25 AMENDED TRAIN WORKING WITH REPLACEMENT
GW910 Colliery Loop Jn 0100 Sat  |0500 Mon ROAD TRANSPORT BETWEEN SWANSEA AND
CARMARTHEN. NO ACCESS TO THE CENTRAL
Llanelli Dock Jn  |Llandeilo Jn Down & Up Possession |15/02/25 17/02/25 'WALES LINE.
East LLandeilo Goods 0100 Sat 0500 Mon NO ACCESS TO TROSTRE OR ROBESTON.
Loop
Swansea Loop  [Pembrey and Burry |Down and Up Possession |15/02/25 17/02/25 IF AGREED, POSSESSION 3899106 WILL BE
West Jn Port 0100 Sat 0500 Mon CANCELLED.
P2024/3924125 |GW910 Llanwrtyd Pantyffynnon Single & Loops Possession
P2024/3897266 |[GW950 | Whitland Pembroke Dock Single Possession  |31/01/25 15/02/25 AMENDED TRAIN WORKING WITH REPLACEMENT
2330 Fri 0545 Sat ROAD TRANSPORT.
Note that this possession starts at the very end of
week 44,
work content: PLTR, drainage work Narberth and
Pembroke, Rabbits bridge, heavy maintenance.
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917583 |[EA1310 |Acton East Acton West Down and Up Possession  |23/02/25 23/02/25
GW103 Poplar 0045 Sun {0720 Sun
GW110
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |23/02/25 23/02/25
GW174 0045 Sun {0720 Sun
MD705 . - - - -
Friars Jn Friars Jn Reception Line Possession  |23/02/25 23/02/25
No. 1 0045 Sun  |0720 Sun
Greenford (LUL) |Greenford Greenford Bay Possession |23/02/25 23/02/25
Bay Jn Line 0045 Sun  |0720 Sun
Greenford South |Greenford East Jn  |Greenford East Possession |23/02/25 23/02/25
Jn Curve 0045 Sun  |0720 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |23/02/25 23/02/25
0045 Sun  |0720 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession  |23/02/25 23/02/25
West Loop 0045 Sun  |0720 Sun
Southall East Jn Hanwell Up & Possession |23/02/25 23/02/25
Down Goods 0045 Sun {0720 Sun
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/02/25 23/02/25
Junction Line 2 0045 Sun {0720 Sun
North Pole Depot North Pole Line A |Possession |23/02/25 23/02/25
and B 0045 Sun {0720 Sun
Old Oak Common  |Engine and Possession  |23/02/25 23/02/25
East Jn Carriage Line 0045 Sun  |0720 Sun
Old Oak Common [CrossRail Depot Back Line Possession  |23/02/25 24/02/25
East Jn Washer Bypass 0045 Sun (0500 Mon
Paddington Acton West Lines 1 to 3/Down |Possession |23/02/25 23/02/25
and Up Main 0045 Sun 0145 Sun
Paddington Paddington Platforms 1 to 6 23/02/25 23/02/25
0045 Sun  |0720 Sun
Subway Jn Link Line/Royal 23/02/25 23/02/25
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Paddington Paddington Platforms 7 to 12 |Possession |23/02/25 23/02/25
and 14 0045 Sun {0720 Sun
Southall East Jn Lines 4 and Possession  |23/02/25 23/02/25
5/Down and Up 0045 Sun 0720 Sun
Relief
Subway Jn Line 6 Possession  |23/02/25 23/02/25
0045 Sun  |0720 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917583 Park Royal (inc.) |South Ruislip Down, Up and Possession |23/02/25 23/02/25
Continued Single Wycombe 0045 Sun 0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |23/02/25 23/02/25
(London) Junction Line 1 0045 Sun {0720 Sun
West Ealing Greenford West Jn |Down and Up Possession |23/02/25 23/02/25
Greenford/Branch 0045 Sun 0720 Sun
West Ealing West Ealing Bay |Possession |23/02/25 23/02/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |23/02/25 23/02/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |23/02/25 23/02/25
Jn 0045 Sun {0720 Sun
Westbourne Park Jn |Turnback A Possession  [23/02/25 23/02/25
Eastbound 0045 Sun 0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 23/02/25 23/02/25
Reception 1,2 & 3 Possession  |0045 Sun  |0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 23/02/25 23/02/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|23/02/25 23/02/25
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Southall East Jn Lines 1 to 3/Down |Possession  |23/02/25 23/02/25
and Up Main 0145 Sun  |0600 Sun
Paddington Acton West Lines 1 to 3/Down |Possession |23/02/25 23/02/25
and Up Main 0600 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |23/02/25 24/02/25
0720 Sun (0500 Mon
Grand Canal Old Oak Common  |Engine and Possession |23/02/25 24/02/25
Junction East Jn Carriage Line 0720 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession |23/02/25 24/02/25
Relief 0720 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917142 |GW103 Paddington Ladbroke Grove Lines 1 & 2 Possession |24/02/25 24/02/25 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon |0500 Mon (10 hrs) /AMENDED STATION WORKING AT PADDINGTON.
Paddington Platforms 1to 6  |Possession |24/02/25 24/02/25 NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
0001 Mon  |0500 Mon (10 hrs) PADDINGTON.
Portobello Jn Line 3 Possession |24/02/25 24/02/25 IACCESS TO/EROM NORTH POLE DEPOT VIA LINE
(London) 0001 Mon /0500 Mon (10 hrs) |3 AND NORTH POLE LINE A UNDER DIESEL
Subway Jn Link Line/Royal Possession |24/02/25 24/02/25 POWER ONLY.
Oak Carriage 0001 Mon 0500 Mon (10 hrs)  \yoRK DETAILS = MAINTENANCE
Loop A and B
P2024/3917159 |GW103 Ladbroke Grove |Southall East Jn Down and Up Possession |23/02/25 24/02/25 TRAINS TO RUN OVER THE RELIEF LINES.
Main 2300 Sun  |0500 Mon
Work Details = Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3927458 |GW103 Hayes and Hayes and Up Bay Platform 5 |Possession  |23/02/25 23/02/25 TRAINS TO RUN OVER MAIN LINES.
Gw180 Harlington Harlington 0001 Sun  |0800 Sun
Gw182 WORK DETAILS = MAINTENANCE
GW184 Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |23/02/25 23/02/25
Jn 0001 Sun /0800 Sun
Southall East Jn  |Slough West (inc.) |Down and Up Possession  [23/02/25 23/02/25
(inc.) Reliefs 0001 Sun 0800 Sun
Southall East Jn Hanwell Down and|Possession  |23/02/25 23/02/25
(inc.) Up Goods Loops 0001 Sun  |0800 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession |23/02/25 23/02/25
0001 Sun 0800 Sun
West Drayton Iver (inc.) West Drayton Possession |23/02/25 23/02/25
East Jn Loop / Up Iver 0001 Sun |0800 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  [23/02/25 23/02/25
15m 17ch) 0001 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 23/02/25 23/02/25
Possession |0001 Sun (0800 Sun
Slough Slough Tamper Siding Sidings 23/02/25 23/02/25
Possession /0001 Sun  |0800 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 23/02/25 23/02/25
(inc.) (inc.) West Possession  |0001 Sun 0800 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down Airport Possession  [23/02/25 23/02/25
Jn Relief 0130 Sun  |0445 Sun
Down and Up
Airport
Slough Windsor and Eton  |Single Possession |23/02/25 23/02/25
Central 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Southall West Possession |23/02/25 23/02/25
Loop 0130 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  |Slough West (inc.) |Down and Up Possession  [23/02/25 23/02/25
(inc.) Main 0130 Sun 0445 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 23/02/25 23/02/25
Siding Possession  |0130 Sun  |0445 Sun

Southall Yard
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917176 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |24/02/25 24/02/25 TRAINS TO RUN OVER RELIEF LINES: ACCESS IN
Gw180 Jn 0001 Mon |0500 Mon / OUT SOUTHALL YARD AT EAST END ONLY.
Heathrow Tunnel Jn |Down Airport Possession  |24/02/25 24/02/25 \Work Details = Maintenance
0001 Mon 0500 Mon
Southall East Jn  |Dolphin Jn Down and Up Possession  |24/02/25 24/02/25
Main 0001 Mon  |0500 Mon
Southall East Jn  [Southall West Jn Southall West Possession - |24/02/25 24/02/25
Loop Pass Booked (0001 Mon  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 24/02/25 24/02/25
Siding Possession  [0001 Mon  |0500 Mon
Southall Yard
P2024/3927400 |GW103 Dolphin Jn Ruscombe Down and Up Possession  |23/02/25 24/02/25 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
Gw1is4 Main 2300 Sun  |0500 Mon BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.
Slough Windsor and Eton  |Single Possession  |24/02/25 24/02/25
Central 0025 Mon  |0500 Mon
P2024/3930020 |GW103 Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |23/02/25 23/02/25
Gw185 Loop 0015 Sun 0730 Sun (8 hrs)
Maidenhead Bourne End Single Possession  |23/02/25 23/02/25
0015 Sun  |0730 Sun (8 hrs)
Maidenhead East |Maidenhead West  |Maidenhead Possession |23/02/25 23/02/25
Loop/Platform 5 0015 Sun  |0730 Sun (8 hrs)
Maidenhead West|Maidenhead West  |Turnback Line Possession  |23/02/25 23/02/25
0015 Sun  |0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession |23/02/25 23/02/25
Relief 0015 Sun  |0730 Sun (8 hrs)
Maidenhead Maidenhead Engineers Siding |Sidings 23/02/25 23/02/25
Possession 0015 Sun  |0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  |23/02/25 23/02/25
Main 0150 Sun 0615 Sun (8 hrs)
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Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3927439 |GW103 Reading Oxford Road Jn Down and Up Possession  |23/02/25 24/02/25
GW190 Westbury 2300 Sun 0500 Mon
GW500
SW125 Reading Platforms 7 to 11 |Possession |23/02/25 24/02/25
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession  |23/02/25 24/02/25
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |23/02/25 24/02/25
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession  |23/02/25 24/02/25
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |23/02/25 24/02/25
Main 2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  |23/02/25 24/02/25
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 23/02/25 24/02/25
Triangle Sidings |Possession 2300 Sun  |0500 Mon
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Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930077 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |23/02/25 23/02/25 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |23/02/25 23/02/25 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession  [23/02/25 23/02/25 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
. . . . . 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |23/02/25 23/02/25
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |23/02/25 23/02/25
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |23/02/25 23/02/25
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |23/02/25 23/02/25
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |23/02/25 23/02/25
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |23/02/25 23/02/25
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road |Scours Lane Up Reading Possession  [23/02/25 23/02/25
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession  [23/02/25 23/02/25
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2024/3925401 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession |22/02/25 23/02/25 NO SERVICES TO RUN.
GWwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 22/02/25 23/02/25
Possession  |1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3928790 |[EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |23/02/25
EA1330 |Wharf Jn Branch 0055 Sun
EA1360
GW130 Acton Wells Jn |Acton Canal Wharf |Down and Up Possession |23/02/25
MD120 Jn Goods 0055 Sun
MD150 .
MD155 Acton East Down and Up Possession  |23/02/25
MD160 Poplar 0055 Sun
MD165 -
MD167 Gunnersbury Jn  [Hampstead Heath Up Possession |23/02/25
SW240 Richmond/Up/Up 0055 Sun
North London
Hampstead Heath|Gunnersbury Jn Down North Possession  |23/02/25
London/Down/Dow| 0055 Sun
n Richmond
Kensal Green Jn |Harlesden Jn Down and Up City |Possession |23/02/25 23/02/25
Line 0055 Sun  |1100 Sun
Willesden Suburban [Down and Up New|Possession |23/02/25 23/02/25
Jn Line 0055 Sun {1100 Sun
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |23/02/25
Branch 0055 Sun
West London Jn  |Acton Wells Jn Down and Up Possession  |23/02/25
(Willesden) South West 0055 Sun
Willesden High  |Mitre Bridge Jn Down and Up Possession  |23/02/25 23/02/25
Level Jn High Level 0055 Sun (1100 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/02/25 23/02/25
Possession |0055 Sun (1100 Sun
Willesden Junction  |Willesden Sidings 23/02/25 23/02/25
High Level Turnback Siding |Possession |0055 Sun (1100 Sun
Hampstead Heath |Acton Wells Jn Down and Up Possession |23/02/25 23/02/25
North London 0950 Sun {1100 Sun
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926686 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |23/02/25 24/02/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |23/02/25 24/02/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |23/02/25 24/02/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |23/02/25 24/02/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |23/02/25 24/02/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [23/02/25 24/02/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [23/02/25 24/02/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |23/02/25 24/02/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |23/02/25 24/02/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |23/02/25 24/02/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |23/02/25 24/02/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |23/02/25 24/02/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |24/02/25 24/02/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |24/02/25 24/02/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |24/02/25 24/02/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [24/02/25 24/02/25
Bletchley 0040 Mon 0445 Mon
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923812 |GW401 Berkeley Road Jn |Westerleigh Jn Down and Up Possession |22/02/25 23/02/25 NO BOOKED SERVICE PERIOD FOR PASSENGER
GW430 Charfield 2335 Sat 0835 Sun AND FREIGHT SERVICES. TIMES NOT TO BE
GW440 REDUCED.
GW450 Bristol Parkway |Bristol Parkway Down Bristol Possession  [22/02/25 23/02/25
GW4501 Parkway Goods 2335 Sat 0835 Sun NO ACCESS TO/FROM STOKE GIFFORD DEPOT
GW540 Loop ) FROM STOKE GIFFORD JCN DIRECTION.
GW600 Down Bristol AMENDED ECS WORKING.
GW900 Parkway
qusenger Loop 4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS
Bristol Parkway PLATFORMS OVERNIGHT THEREFORE NO ALL
Platform 4 Line LINE BLOCK AVAILABLE AT TEMPLE MEADS.
Up Bristol
Parkway WORK = Stoke Gifford Jns
Passenger Loop SWB 111m to 112m50ch
Charfield Charfield Down Charfield Possession  [22/02/25 23/02/25 Maintenance
Loop 2335Sat 0835 Sun
Up Charfield Loop
Chipping Sodbury |Chipping Sodbury  |Chipping Sodbury |Possession |22/02/25 23/02/25
Goods Loop 2335 Sat 0835 Sun
Filton Jn No.2 Filton West Jn No.2 |Filton Chord Possession |22/02/25 23/02/25
2335 Sat  |0835 Sun
Hullavington Patchway Jn No.2  |Down and Up Possession |22/02/25 23/02/25
Badminton/Tunnel 2335 Sat 0835 Sun
Patchway Jn No.1|Filton West Jn No.1 |Patchway Chord |Possession |22/02/25 23/02/25
2335 Sat  |0835 Sun
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession |22/02/25 23/02/25
No.1 Filton Main 2335 Sat 0835 Sun
Stoke Gifford Jn  [Hallen Moor East Single/Up and Possession  [22/02/25 23/02/25
No.2 Down Avonmouth 2335 Sat 0835 Sun
Dock
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  [22/02/25 23/02/25
West Jn Parkway Relief 2335 Sat 0835 Sun
Yate Middle Jn  |Tytherington Ingoing and Possession  [22/02/25 23/02/25
Outgoing and 2335Sat 0835 Sun
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession |22/02/25 23/02/25
122m17ch 2335 Sat 0835 Sun
Bristol Parkway |Stoke Gifford East  |Stoke Gifford Spur|Sidings 22/02/25 23/02/25
Jn Possession 2335 Sat 0835 Sun
Stoke Gifford East|Stoke Gifford West |Down Yard Sidings 22/02/25 23/02/25
Jn Jn Possession 2335 Sat 0835 Sun
(Partial)
Stoke Gifford Jn  [Stoke Gifford Jn IEP Depot Sidings |Sidings 22/02/25 23/02/25
No.2 No.2 Possession 2335 Sat 0835 Sun
(Partial)
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3923812 Stoke Gifford Stoke Gifford West |Stoke Gifford Sidings 22/02/25 23/02/25
Continued West Jn Jn Siding Possession 2335 Sat  |0835 Sun
Wootton Bassett |Hullavington All Lines BLOCKED To0|22/02/25 23/02/25
Jn Electric 2335Sat 0835 Sun
Trains
Patchway Jn No.1|Patchway Jn No.2  |Down and Up Possession |23/02/25 23/02/25
Bristol 0035 Sun 0735 Sun
Pilning Pilning Up Pilning Loop  |Possession  |23/02/25 23/02/25
Down Pilning Loop 0035 Sun 0735 Sun
Stoke Gifford Jn  [Pilning Down and Up Possession |23/02/25 23/02/25
No.2 Tunnel 0035 Sun  |0735 Sun
P2024/3932470 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |23/02/25
SW105 0140 Sun
SW115
SW125 Hook Steventon (Hants)  |Down Slow/Down |Possession |23/02/25
Southampton/Dow 0140 Sun
n Main
Up Main/Up
Southampton/Up
Slow
Worting Jn Down Fast/Down |Possession |23/02/25
Exeter 0140 Sun
Up Exeter/Up Fast
Southcote Jn Basingstoke Down Reading Possession  |23/02/25
Up Reading 0140 Sun
Basingstoke Basingstoke Up Neck Sidings 23/02/25
Long Valley Possession  |0140 Sun
Sidings
Down Siding
Up Siding

No.1/No.6 Siding
Up Branch Sidings
(North Yard)
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3930980 |GW500 Clink Road Jn Frome Up Frome/Down & |Possession  |22/02/25 23/02/25
GW560 Up Frome 2200 Sat 2200 Sun
Hapsford GF Frome North Jn Single Possession |22/02/25 23/02/25
2200 Sat 2200 Sun
Westbury South  |Blatchbridge Jn Down Main/Down |Possession |22/02/25 23/02/25
Jn Westbury/Down 2200 Sat 2200 Sun
Frome Avoiding
line
Up Main/Up
Westbury/Up
Frome Avoiding
line
P2024/3989275 |GW500 Wilton Jn Yeovil Jn All Lines Possession  |22/02/25 01/03/25 SWR: EXETER SERVICES TO DIVERT VIA
GW5001 0205 Sat 0430 Sat WESTBURY AND CASTLE CARY. RAIL
SW115 REPLACEMENT ROAD SERVICES TO OPERATE
SW170 Gillingham Gillingham (Dorset) |Gillingham Up Sidings 22/02/25 01/03/25 BETWEEN YEOVIL JN AND SALISBURY.
SW178 (Dorset) Siding Possession  |0205 Sat  |0430 Sat
— — CIVILS: GILLINGHAM TUNNEL EARTHWORKS
Templecombe | Templecombe Down Siding Sidings 22/02/25  |01/03/25 MAINTENANCE: S08a AND Y0la
Possession 0205 Sat 0430 Sat CAPEX RERAIL SEMLEY
CAPEX PREP LWRT M/T AND LWRT T/W
P2024/3918793 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |23/02/25 24/02/25 /AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession [23/02/25 24/02/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR|
Main 2205 Sun  |0455 Mon WCML OR RETIMED TO RUN BEFORE OR AFTER

POSSESSION.
work content: maintenance

Possession times may require amending due to
Manchester blockade.
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3907583 |{GW733  |Welshpool Newtown Single Possession  |22/02/25 /AMENDED TRAIN WORKING WITH REPLACEMENT
ERTMS (T3- (2225 Sat ROAD TRANSPORT BETWEEN WELSHPOOL AND
E) NEWTOWN.
POSSESSION TO BE READ IN CONJUNCTION
\WITH P3899084.
work content: Abermule Construction Services
P2024/3899084 |GW733 [Newtown. . |Machynlleth ﬁ Possession |21/02/25  |24/02/25
ERTMS (T3- [2305 Fri 0555 Mon
E)
Machynlleth Machynlleth Down Main Possession  |23/02/25 24/02/25
(Platform 2) ERTMS (T3- |0040 Sun (0415 Mon
Up Main (Platform |E)
1)
P2024/3919121 |GW770 Ebbw Vale Town |Gaer Jn Up/Down / Down |Possession |23/02/25 23/02/25 AMENDED TRAIN WORKING WITH REPLACEMENT
GW773 and Up Main / 0050 Sun  |1325 Sun ROAD TRANSPORT REQUIRED BETWEEN EBBW
GW780 Gaer Single VALE TOWN AND NEWPORT/CARDIFF.
Machen Quarry |Park Jn (Wales) Single Possession  |23/02/25 23/02/25 NO ACCESS TO MACHEN QUARRY.
0050 Sun (1325 Sun work content: maintenance
Park Jn (Wales) |Ebbw Jn Down and Up Possession  |23/02/25 23/02/25
Cardiff Curve 0050 Sun {1325 Sun
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3941751 |GW810 Heath Jn Queen Street North  |All Lines Possession  |22/02/25 25/02/25 AMENDED TRAIN WORKING WITH REPLACEMENT
GW830 Jn (inc.) 0035 Sat 0450 Tue ROAD TRANSPORT BETWEEN RADYR,
Gw839 CAERPHILLY AND CARDIFF CENTRAL
Queen St North  |Cardiff East Jn All Lines Possession |22/02/25 25/02/25
Jn (Cardiff) 0035 Sat {0450 Tue NO ACCESS TO CWMBARGOED FFOS Y FRAN
Queen St South |Cardiff Bay Single Possession |22/02/25 25/02/25 Ticket Acceptance on Cardiff Bay services
Jn (Cardiff) 0035 Sat 0450 Tue
- Trains to operate to Heath High Level and reverse
Radyr Jn (chaergﬂf)St North Jn Elg\;]vgaefmd Up Possession  |22/02/25 25/02/25 south of the station. Road Transport required between
0035Sat 0450 Tue Caerphilly and Cardiff Central.
P2024/3899227 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|23/02/25 24/02/25 /ALL TRAINS VIA THE MAIN LINES AND
Relief + Disconnect |2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|23/02/25 24/02/25
Loop + Disconnect 2200 Sun  |0500 Mon
Down Main
(Platform 2)
P2023/3989149 |GW900 Cardiff West Cardiff West Brickyard Ground |BLOCKED By|01/02/24 04/10/25 ELECTRIFIED BRICKYARD SIDING AVAILABLE
Frame Spur Local 1200 Thu |2359 Sat FOR REGULAR TRAIN MOVEMENTS.
Arrangement
CONCRETED, RAIL/ROAD INTERFACE SECTION
[SPUR BEYOND GROUNDFRAME] UNAVAILBE
DUE TO CONDITION OF TRACK.
RESTIRCTION UNTIL FURTHER NOTICE.
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Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3950803 |GW900 Grovesend Genwen Jn Up Possession  |22/02/25 23/02/25 UNTIL 0100 SUNDAY
GW910 Colliery Loop Jn BEwin 0100 Sat 0100 Sun AMENDED TRAIN WORKING. NO ACCESS TO THE
CENTRAL WALES LINE.
Llanelli Dock Jn  |Llandeilo Jn Down & Up Possession  |22/02/25 24/02/25 TROSTRE TRAINS TO BE TOP AN DTAILED AND
East LLandeilo Goods 0100Sat 0500 Mon DIVERT VIA GOWERTON, REVERSING AT
Loop LLANDEILO JN AND GENWEN JN. MAXIMUM
Grovesend Llandeilo Jn Down and Up Possession |23/02/25 24/02/25 LENGTH INCLUDING THE LOCOMOTIVES 49
Colliery Loop Jn 0100 Sun (0500 Mon SLUS.
ROBESTON TRAFFIC TO BE DOWNLOADED AND
Swansea Loop  [Pembrey and Burry |Down and Up Possession  |23/02/25 24/02/25 DIVERT VIA GOWERTON AND NEATH.
West Jn Port 0100 Sun  |0500 Mon

FROM 0100 SUNDAY

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN SWANSEA AND
CARMARTHEN. NO ACCESS TO THE CENTRAL
WALES LINE.

NO ACCESS TO TROSTRE OR ROBESTON.

IF AGREED, POSSESSION 3898932 WILL BE
CANCELLED.
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Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916517 |EA1310 |Ladbroke Grove |Grand Canal Engine & Carriage |Possession |02/03/25 02/03/25 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
GW103 Junction Line 0001 Sun  |0120 Sun 4-6 / RELIEF LINES.
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 North Pole Depot North Pole Line A |Possession |02/03/25 02/03/25 NO ACCESS TO / FROM SOUTHALL YARD.
GW178 and B 0001 Sun  |0800 Sun
XR001 . . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Paddington Paddington Platforms 1t0o 6  |Possession |02/03/25  |02/03/25 PADDINGTON.
0001 Sun  |0800 Sun
- - ALL UNITS STABLED IN PLATFORMS 7-14 TO
Southall West Jn Igllr?deil :\;;;/nDown Possession 02/013/25 02/03/25 HAVE PANTOGRAPHS LOCKED AND LOWERED
P 0001 Sun 0800 Sun DURING THE ALL LINE ISOLATION PERIOD.
Subway Jn Link Line/Royal Possession |02/03/25 02/03/25 _
Oak Carriage 0001 Sun 10800 Sun WORK DETAILS = MAINTENANCE
Loop A and B
Southall Brentford GF Single Possession  [02/03/25 02/03/25
0001 Sun  |0800 Sun
Southall East Jn  [Southall West Jn Southall West Possession |02/03/25 02/03/25
Loop 0001 Sun 0800 Sun
Up Brentford Loop
Brentford GF Brentford Goods West London Sidings 02/03/25 02/03/25
Waste Possession (0001 Sun  |0800 Sun
Day and Son GF Days Aggregates |Sidings 02/03/25 02/03/25
Terminal Possession  |0001 Sun  |0800 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 02/03/25 02/03/25
Siding Possession 0001 Sun (0800 Sun
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |02/03/25 02/03/25
0120 Sun  |0445 Sun
Acton Wells Jn  |Acton West Down and Up Possession |02/03/25 02/03/25
Poplar 0120 Sun  |0445 Sun
Hanwell Hanwell Bridge Hanwell Spur East|Possession |02/03/25 02/03/25
0120 Sun  |0445 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |02/03/25 02/03/25
West Loop 0120 Sun  |0445 Sun
Southall East Jn Hanwell Up & Possession |02/03/25 02/03/25
Down Goods 0120 Sun  |0445 Sun
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |02/03/25 02/03/25
Junction (inc) Line 2 0120 Sun  |0445 Sun
Old Oak Common  |Carriage Line and |Possession |02/03/25 02/03/25
East Jn Engine Siding 0120 Sun 0445 Sun
Engine and

Carriage Line
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916517 Old Oak Common |CrossRail Depot Back Line Possession |02/03/25 02/03/25
Continued East Jn Washer Bypass 0120 Sun  |0445 Sun
Paddington Paddington Platforms 7 to 12 |Possession |02/03/25 02/03/25
and 14 0120 Sun  |0445 Sun
Southall West Jn Lines 4 and Possession  |02/03/25 02/03/25
5/Down and Up 0120 Sun  |0445 Sun
Relief
Subway Jn Line 6 Possession  [02/03/25 02/03/25
0120 Sun  |0445 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession  |02/03/25 02/03/25
(London) Junction (inc) Line 1 0120 Sun  |0445 Sun
West Ealing Greenford South Jn |Down and Up Possession |02/03/25 02/03/25
Greenford/Branch 0120 Sun  |0445 Sun
West Ealing West Ealing Bay |Possession |02/03/25 02/03/25
Platform 5 0120 Sun  |0445 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |02/03/25 02/03/25
No 1 0120 Sun  |0445 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |02/03/25 02/03/25
Jn 0120 Sun  |0445 Sun
Westbourne Park Jn |Eastbound Possession  [02/03/25 02/03/25
Westbound 0120 Sun  |0445 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 02/03/25 02/03/25
Possession 0120 Sun  |0445 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 02/03/25 02/03/25
(London) (London) Yard Possession 0120 Sun 0445 Sun
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 02/03/25 02/03/25
(inc.) (inc.) West Possession |0120 Sun  |0445 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |02/03/25 02/03/25
Junction Line 0445 Sun  |0800 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3916735 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession |02/03/25 03/03/25 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
Gw178 Junction Line 2355 Sun  |0455 Mon 4-6 /| RELIEF LINES.
NO ACCESS TO / FROM NORTH POLE DEPOT.
North Pole Depot North Pole Line A |Possession |02/03/25 03/03/25 IACCESS TO / FROM SOUTHALL YARD AT
and B 2355 Sun  |0455 Mon SOUTHALL WEST JCN ONLY.
Paddington Paddington Platforms 1to 6 |Possession |02/03/25 03/03/25 NO TRAINS TO STABLE IN PLATEORMS 1-6 AT
2355 Sun  |0455 Mon PADDINGTON.
Southall West Jn Lines 1 to 3/Down |Possession |02/03/25 03/03/25 _
and Up Main 2355 Sun 0455 Mon WORK DETAILS = MAINTENANCE
Subway Jn Link Line/Royal Possession |02/03/25 03/03/25
Oak Carriage 2355 Sun {0455 Mon
Loop A and B
Southall East Jn  [Southall West Jn Southall West Possession - |02/03/25 03/03/25
Loop Pass Booked (2355 Sun  |0455 Mon
Up Brentford Loop |Services
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 02/03/25 03/03/25
Siding Possession 2355 Sun  |0455 Mon
Southall Yard
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3916680 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |02/03/25 02/03/25 TRAINS TO RUN OVER RELIEF LINES.
Gw180 Jn 0001 Sun  |0130 Sun NO ACCESS TO / FROM SOUTHALL YARD.
Gw182 WINDSOR BRANCH UNIT TO STABLE IN SLOUGH
GW184 Heathrow Tunnel Jn |Down Airport Possession  |02/03/25 02/03/25 BAY PLATFORM.
0001 Sun  |0800 Sun
. . WORK DETAILS = MAINTENANCE
Southall West Jn |Slough West (inc.) |Down and Up Possession  |02/03/25 02/03/25
(inc.) Main 0001 Sun 0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession  |02/03/25 02/03/25
Harlington Harlington 0130 Sun  |0445 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |02/03/25 02/03/25
Jn 0130 Sun  |0445 Sun
Heathrow Tunnel Jn |Down Airport Possession |02/03/25 02/03/25
Relief 0130 Sun 0445 Sun
Up Airport
Slough Windsor and Eton Single Possession  |02/03/25 02/03/25
Central 0130 Sun 0800 Sun
Slough West Farnham Road Slough Goods Possession  |02/03/25 02/03/25
Loop 0130 Sun  |0445 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession |02/03/25 02/03/25
0130 Sun  |0445 Sun
Southall West Jn [Slough West (inc.)  |Down and Up Possession |02/03/25 02/03/25
(inc.) Relief 0130 Sun  |0445 Sun
West Drayton Iver (inc.) West Drayton Possession  [02/03/25 02/03/25
East Jn Loop / Up Iver 0130 Sun  |0445 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  |02/03/25 02/03/25
15m 17ch) 0130 Sun  |0445 Sun
Iver Langley Langley Siding Sidings 02/03/25 02/03/25
Possession 10130 Sun 0445 Sun
Slough Slough Tamper Siding Sidings 02/03/25 02/03/25
Possession (0130 Sun (0445 Sun
Slough West Slough West Slough Goods Sidings 02/03/25 02/03/25
Loop Headshunt |Possession |0130 Sun (0445 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |02/03/25 02/03/25
Jn 0445 Sun  |0800 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916747 |GW103 Dolphin Jn Kennet Bridge Jn Down and Up Possession  [02/03/25 03/03/25 TRAINS TO RUN OVER THE RELIEF LINES.
Gw1is4 Main 2300 Sun  |0500 Mon WINDSOR BRANCH UNIT TO OUTSTABLE IN
SLOUGH BAY PLATFORM.
Slough Windsor and Eton  |Single Possession |03/03/25 03/03/25
Central 0025 Mon (0500 Mon Work details = maintenance.
P2024/3916765 |GW103 Slough West Kennet Bridge Jn Down and Up Possession |01/03/25 02/03/25 UNTIL 0800 SUN
Gw185 Main 2300 Sat 0800 Sun TRAINS TO RUN OVER RELIEF LINES.
Kennet Bridge Kennet Bridge Loop |Kennet Passenger|Possession |02/03/25 02/03/25 0800 SUN TO 1600 SUN
Loop Loop 0150 Sun  |0615 Sun (8 hrs) TRAINS TO RUN OVER DOWN MAIN AND UP

RELIEF

1600 SUN ONWARDS
TRAINS TO RUN OVER RELIEF LINES

MTR TO STABLE 2 UNITS IN READING STATION

Maidenhead East |Maidenhead West  |Maidenhead Possession |02/03/25 02/03/25
Loop/Platform 5 0150 Sun  |0615 Sun (8 hrs)

Maidenhead West|Maidenhead West  |Turnback Line Possession  |02/03/25 02/03/25
0150 Sun  |0615 Sun (8 hrs)

Slough West Kennet Bridge Jn Down and Up Possession |02/03/25 02/03/25
Relief 0150 Sun  |0615 Sun (8 hrs)

Slough West Ruscombe Up Main Possession |02/03/25 02/03/25

0800 Sun {1600 Sun

Slough West Ruscombe Down Relief Possession |02/03/25 02/03/25

0900 Sun 2200 Sun

Maidenhead East |Maidenhead West  |Maidenhead Possession |02/03/25 02/03/25

Loop/Platform 5 1700 Sun 2200 Sun

Slough West Ruscombe Up Relief Possession  |02/03/25 02/03/25

1700 Sun 2200 Sun

OVERNIGHT SATURDAY NIGHT.

WORK DETAILS = MAINTENANCE, S&C TAMPING
MAIDENHEAD EAST JN
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3905485 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |01/03/25 02/03/25 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat  |0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 Reading Oxford Road Jn Down and Up Possession  [01/03/25 02/03/25 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 01/03/25 02/03/25 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [01/03/25 02/03/25
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession |01/03/25 02/03/25
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |01/03/25 02/03/25
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 01/03/25 02/03/25
Triangle Sidings |Possession 2300 Sat  |0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |02/03/25 02/03/25
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |02/03/25 02/03/25
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |02/03/25 02/03/25
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [02/03/25 02/03/25
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  |02/03/25 02/03/25
Westbury 0730 Sun 0830 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3916803 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  |02/03/25 03/03/25
GW500 Main 2300 Sun  |0500 Mon
SW125
Reading Oxford Road Jn Down and Up Possession  |02/03/25 03/03/25
Westbury 2300 Sun  |0500 Mon
Reading Platforms 7 to 11 |Possession |02/03/25 03/03/25
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession  |02/03/25 03/03/25
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |02/03/25 03/03/25
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  |02/03/25 03/03/25
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 02/03/25 03/03/25
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2024/3905466 |GW103 |Tilehurst East Cholsey Down and Up Possession  |01/03/25 02/03/25 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Cholsey Down and Up Possession [02/03/25 02/03/25 TILEHURST EAST JCN
(inc.) Relief 0050 Sun 0750 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \WWKWW
P2024/3923985 |[GW105 |Bristol Temple Bedminster Pylle Hill Goods  |Sidings 01/03/25 02/03/25 TIMES NOT TO BE REDUCED.
Gw450 Meads Possession 2205 Sat 0815 Sun NO BOOKED SERVICE PERIOD FOR PASSENGER
Gw451 _ __ /AND FREIGHT SERVICES
GW454 Bristol Temple West Sidings 01/03/25 | 02/03/25 NO ACCESS BETWEEN BRISTOL TEMPLE MEADS
GW528 Meads Bay/Dock/Parcels/ |Possession 2205 Sat 0815 Sun IAND STOKE GIFFORD DEPOT.
GWS530 Fish Sidings _ MENDED ECS WORKING. 4 X CLASS 800 SETS
GWS540 Platform 2 Sidings 01/03/25 | 02/03/25 IN BRISTOL TEMPLE MEADS PLATFORMS
Poss_essmn 2205 Sat 0815 Sun OVERNIGHT.
(Partial) NO ALL LINE BLOCK AT BTM AVAILABLE.
Bedminster Bristol Temple Up Relief Possession |01/03/25 02/03/25
Meads 2345 Sat 0145 Sun TRAINS FORMED OF EMPTY COACHING STOCK
- - . (ECS) MUST NOT BE STABLED OR OUTBERTHED
Bristol Temple Bristol Temple Platforms 3 to 6 Possession 01/03/25 02/03/25 ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE
Meads Meads Platform 1 2345 Sat 0815 Sun WHEN IT FORMS PART OF BTM MAINTENANCE
STRATEGY POSSESSION.
Up Through
Stoke Gifford Jn Up Filton Main Possession |01/03/25 02/03/25 Z—ERCAS”)\‘l\S/I K\?EEESI'DI'A?BFLEgFC))TF\?(C?L(J)'I'AB%-IQ'I'\'ISE%TgﬁK
No.1 234 t 1
345 Sat 0815 Sun BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF
Dr. Days Jn North Somerset Jn  |Down and Up Possession |01/03/25  |02/03/25 NECESSARY DURING POSSESSION OF THE LINE
Bristol Loop 2345 Sat 0815 Sun FOR ENGINEERING WORK OR A LINE BLOCKAGE.
Filton Jn Filton West Jn No.2 |Filton Chord Possession |01/03/25 02/03/25 WORK = Filton Bank W2024/
2345 Sat 0815 Sun BSW 0m55ch to 4m16ch
i i i Maintenance
Filton Jn No.1 Bristol Temple Down and Up Possession |01/03/25 02/03/25
Meads Filton Relief 2345 Sat  |0815 Sun
Narroways Hill IJn |Avonmouth Dock LC |Single and Down |Possession |01/03/25 02/03/25
Avonmouth and 2345 Sat 0815 Sun
Up Avonmouth
Patchway Jn No.1|Filton Jn Down and Up Possession |01/03/25 02/03/25
Bristol 2345 Sat 0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |01/03/25 02/03/25
No.1 2345 Sat 0145 Sun
Bristol Temple Bristol Temple Middle Siding Sidings 01/03/25 02/03/25
Meads Meads Possession 2345 Sat  |0815 Sun
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession |02/03/25 02/03/25
Loop/East Depot 0145 Sun  |0710 Sun
Spur 1
Bristol Temple Bristol Temple Down Through Possession |02/03/25 02/03/25
Meads Meads Platform 13 0145 Sun 0710 Sun
Parson Street Down and Up Possession |02/03/25 02/03/25
Main 0145 Sun 0710 Sun
North Somerset |St. Philips Marsh Bristol Goods Possession  |02/03/25 02/03/25
Jn Avoiding Line and 0145 Sun  |0710 Sun

Up/Down SPM
Shed
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923985 North Somerset |Bristol Temple Down and Up Possession |02/03/25 02/03/25
Continued Jn (inc.) Meads Main 0145 Sun (0710 Sun
Parson Street Bristol Temple Up Relief Possession |02/03/25 02/03/25
Meads 0145 Sun  |0710 Sun
St. Philips Marsh |Bristol West Jn Down/Up Avoider |Possession |02/03/25 02/03/25
0145 Sun  |0710 Sun
Stoke Gifford Jn  |Bristol Temple Down Filton Main |Possession |02/03/25 02/03/25
No.1 Meads 0145 Sun  |0710 Sun
Bristol East Jn Bristol Temple High Level Sidings|Sidings 02/03/25 02/03/25
Meads Possession |0145 Sun 0710 Sun
(Partial)
Bristol Temple Bristol Temple Middle Spur Sidings 02/03/25 02/03/25
Meads Meads Possession 0145 Sun {0710 Sun
Kingsland Road |Bristol East Jn Kingsland Road |Sidings 02/03/25 02/03/25
Sidings GF Sidings Possession (0145 Sun  |0710 Sun
(Partial)
Bedminster Bristol Temple Up Relief Possession |02/03/25 02/03/25
Meads 0710 Sun  |0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |02/03/25 02/03/25
No.1 0710 Sun  |0815 Sun
P2024/3928496 |GW105 Parson Street Cogload Jn Down and Up Possession |03/03/25 03/03/25 ALL SERVICES TO RUN VIA WESTBURY AND
GW107 Main 0020 Mon 0500 Mon CASTLE CARY.
GWwW108
Worle Jn Uphill In Single lines and |Possession  |03/03/25 03/03/25 WORK DETAILS = MAINTENANCE
Platforms 1 and 2 0020 Mon  |0500 Mon
P2024/3930058 |GW108 Liskeard Par Down and Up Possession  [01/03/25 03/03/25 TRAINS TO TERMINATE AT / START FROM
Main and Loops 2300 Sat 0530 Mon LISKEARD AND PAR, REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU.
WORK DETAILS = S+C TAMP LOSTWITHIEL /
LOSTWITHIEL EAST
P2024/3925466 |EA1310 |Acton WellsJn  |Acton West Down and Up Possession  [01/03/25 02/03/25 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 01/03/25 02/03/25
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930706 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |01/03/25 02/03/25 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.) | Down and Up Possession  [01/03/25 02/03/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve | Down & Up West |Possession |01/03/25  |02/03/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |01/03/25 02/03/25 e = Mai B
2305 Sat 0845 Sun Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |01/03/25 02/03/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |01/03/25 02/03/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |01/03/25 02/03/25
2305 Sat 0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |01/03/25 02/03/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |01/03/25 02/03/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [01/03/25 02/03/25
South Jn Relief 2305 Sat 0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |01/03/25 02/03/25
Jn 2305 Sat 0845 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928471 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |02/03/25 03/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |02/03/25 03/03/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |02/03/25 03/03/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |02/03/25 03/03/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |02/03/25 03/03/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [02/03/25 03/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |02/03/25 03/03/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |02/03/25 03/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |02/03/25 03/03/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |02/03/25 03/03/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |02/03/25 03/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |02/03/25 03/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/03/25 03/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |03/03/25 03/03/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |03/03/25 03/03/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |03/03/25 03/03/25
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR

B

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

\ Work Type

P2024/3932442 |GW500 Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |01/03/25 02/03/25 TRACK MAINTENANCE: Y05a
SW175 n Lp/Single/Dn 2300 Sat  |0810 Sun
Sw178 Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill  |Yeovil Jn Down/Up Branch |Possession |01/03/25 02/03/25
(Single) 2300 Sat 0810 Sun
Yeovil IJn Yeovil Jn Up Sidings Sidings 01/03/25 02/03/25
Possession 2300 Sat (0810 Sun
Yeovil Pen Mill  [Yeovil Pen Mill Down Sidings Sidings 01/03/25 02/03/25
Possession 2300 Sat (0810 Sun
P2024/3989275 |GW500 Wilton Jn Yeovil IJn All Lines Possession |22/02/25 01/03/25 SWR: EXETER SERVICES TO DIVERT VIA
GW5001 0205 Sat 0430 Sat WESTBURY AND CASTLE CARY. RAIL
SW115 REPLACEMENT ROAD SERVICES TO OPERATE
SW170 Gillingham Gillingham (Dorset) |Gillingham Up Sidings 22/02/25 01/03/25 BETWEEN YEOVIL JN AND SALISBURY.
swi7g  |(Dorset) Siding Possession  |0205 Sat 0430 Sat
__ - CIVILS: GILLINGHAM TUNNEL EARTHWORKS
Templecombe Templecombe Down Siding Sidings 22/02/25 01/03/25 MAINTENANCE: S08a AND Y01a
Possession 0205 Sat 0430 Sat CAPEX RERAIL SEMLEY
CAPEX PREP LWRT M/T AND LWRT T/W
P2024/3932441 |GW5001 |Salisbury Salisbury Down Passenger |Possession |02/03/25 02/03/25
SW115 Loop 0050 Sun 0650 Sun
SW170
Wilton South Down Main/Down |Possession |02/03/25 02/03/25
Exeter 0050 Sun 0650 Sun
Up Exeter/Up Main
Wilton Jn Wilton Jn Down Warminster |Possession |02/03/25  |02/03/25
Up Warminster 0050 Sun  |0650 Sun
Salisbury Salisbury West Bay Sidings 02/03/25 02/03/25
(Platform 5) Possession  |0050 Sun  |0650 Sun
West Carriage
Siding
Holding Siding
Wilton Jn Wilton Jn Quidhampton Sidings 02/03/25 02/03/25
Sidings Possession 0050 Sun  |0650 Sun
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Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3898926 |GW733 Machynlleth Dovey Jn Single Possession AMENDED TRAIN WORKING WITH REPLACEMENT
GW734 ERTMS (T3- ROAD TRANSPORT BETWEEN NEWTOWN AND
E) ABERYSTWYTH / TYWYN.
Machynlleth Down Main Possession NO ACCESS TO/FROM MACHYNLLETH DEPOT
(Platform 2) ERTMS (T3-
Up Main (Platform |E) *THIS POSSESSION HAS BEEN AMENDED FROM
1 WEEK 51 TO WEEK 49 BETWEEN VERSION 1 AND
[Newtown | Machynlleth Possession 2%
ERTMS (T3- \Work contents: Track renewals Machynlleth and
E) earthworks Talerddig.
Machynlleth Machynlleth Tank Sidings Sidings
Possession
P2024/3987069 |{GW733 | Aberystwyth Aberystwyth Run Round Loop |Possession |01/03/25 03/03/25 AMENDED TRAIN WORKING, WITH RAIL
(Siding 1) ERTMS (T3- |0015 Sat 0435 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
Headshunt (Plas |E) MACHYNLLETH AND ABERYSTWYTH.
Crug)
Dovey Jn Aberystwyth Single and Loops |Possession |01/03/25 03/03/25 work content: Extended maintenance opportunity.
ERTMS (T3- (0015 Sat 0435 Mon
E)
P2024/3898386 |GW877 Port Talbot Neath Down Main Possession  |01/03/25 01/03/25 UNTIL 2345 SATURDAY
GW900 Parkway U Main 0230 Sat 2345 Sat AMENDED TRAIN WORKING WITH REPLACEMENT
p ROAD TRANSPORT BETWEEN PORT TALBOT
Bridgend River  |Neath All Lines Possession |01/03/25 03/03/25 PARKWAY AND SWANSEA. NO ACCESS TO THE
Bridge 2345 Sat 0330 Mon SWANSEA DISTRICT LINE, BLOCKING ACCESS TO
TROSTRE AND ROBESTON.
Margam Moors Jn|Margam Yard Jn Down, Up & Possession  |01/03/25 03/03/25 FROM 2345 SATURDAY
Single MRJ/OVE 2345 Sat (0330 Mon IAMENDED TRAIN WORKNG WITH REPLACEMENT
; ROAD TRANSPORT BETWEEN BRIDGEND AND
Port Talbot East |Port Talbot Parkway |Down and Up Possession |01/03/25 03/03/25 SWANSEA. TERMINATING TRAINS TO HAVE
Relief 2345 Sat 0330 Mon ACCESS TO BRIDGEND WEST TO SHUNT
Stormy Down and |Stormy Down and Up Passenger Possession  |01/03/25 03/03/25 2E-£VQISESE ’-\ll-(-)r migngl\w IQ!L“,—\',EDA¥BSUOPSI-'|-ISE C;\IF?
Up Passenger Up Passenger Loops |Loop 2345 Sat 0330 Mon ROBESTON. '
Loops Down Passenger POSSESSION TO BE READ IN CONJUNCTION
Loop WITH P3897288 AND P3914544,
work content: Briton Ferry drainage SRSA and
Margam East tamp.

Electronic Copy - Uncontrolled when printed

Page

242




Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3899117 |GW890 |Jersey Marine Jn |Grovesend Down and Up Possession  |01/03/25 03/03/25 AMENDED TRAIN WORKING WITH REPLACEMENT
North Crossover District 0240 Sat  |0650 Mon ROAD TRANSPORT.
COURT SART JN BLOCKED BY 3898386.
'Work Content: River Llan Aqueduct
P2023/3989149 |GW900 Cardiff West Cardiff West Brickyard Ground |BLOCKED By |01/02/24 04/10/25 ELECTRIFIED BRICKYARD SIDING AVAILABLE
Frame Spur Local 1200 Thu [2359 Sat FOR REGULAR TRAIN MOVEMENTS.
Arrangement
CONCRETED, RAIL/ROAD INTERFACE SECTION
[SPUR BEYOND GROUNDFRAME] UNAVAILBE
DUE TO CONDITION OF TRACK.
RESTIRCTION UNTIL FURTHER NOTICE.
P2024/3914544 |GW9001 |Landore Jn Swansea Loop East |Carriage Washer |Possession |02/03/25 02/03/25
Jn Line 0025 Sun {0925 Sun
Swansea Swansea Platform 2 Possession  |02/03/25 02/03/25
Platform 3 0025 Sun 0925 Sun
Swansea Loop  [Swansea Down Main Possession |02/03/25 02/03/25
East Jn Up Main 0025 Sun 0925 Sun

Electronic Copy - Uncontrolled when printed

Page

243




Network Rail
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Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3916773 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |08/03/25 09/03/25 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |08/03/25 09/03/25 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat  |0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 08/03/25 09/03/25 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |09/03/25 09/03/25 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |09/03/25 09/03/25 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/Down and U
(ne.) Relief P 0040 Sun 0740 Sun (S hrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |09/03/25 09/03/25
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |09/03/25 09/03/25
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |09/03/25 09/03/25
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 09/03/25 09/03/25
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |09/03/25 09/03/25
Junction Line 0140 Sun  |0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |09/03/25 09/03/25
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |09/03/25 09/03/25
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |09/03/25 09/03/25
0140 Sun 0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |09/03/25 09/03/25
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)

Loop A and B
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916945 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |09/03/25 10/03/25 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |09/03/25 10/03/25 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |09/03/25 10/03/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |10/03/25 10/03/25 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |10/03/25 10/03/25
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |10/03/25 10/03/25
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [10/03/25 10/03/25
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |10/03/25 10/03/25
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 10/03/25 10/03/25
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |10/03/25 10/03/25
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |10/03/25 10/03/25
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |10/03/25 10/03/25
(London) Line 1 0435 Mon 0535 Mon
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916822 |EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |09/03/25 09/03/25 TRAINS TO RUN OVER THE MAIN LINES.
GW103 0001 Sun  |0800 Sun NO ACCESS TO / FROM THE GREENFORD
GW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GW174 Acton Wells Jn |Acton West Down and Up Possession  |09/03/25 09/03/25 HANSON SIDINGS.
Gw180 Poplar 0001 Sun  |0800 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Grand Canal Old Oak Common Engine and Possession  [09/03/25 09/03/25
Junction East Jn Carriage Line 0001 Sun |0800 Sun Work Details = Maintenance
Ladbroke Grove |Ealing Broadway Down and Up Possession |09/03/25 09/03/25
Relief 0001 Sun 0800 Sun
Old Oak Common  |Carriage Line and |Possession |09/03/25 09/03/25
East Jn Engine Siding 0001 Sun  |0800 Sun
Old Oak Common [CrossRail Depot Washer Bypass |Possession |09/03/25 09/03/25
East Jn Back Line 0001 Sun  |0800 Sun
Acton East Acton West Acton Yard Sidings 09/03/25 09/03/25
Possession  |0001 Sun (0800 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession |09/03/25 09/03/25
Main 0115 Sun  |0445 Sun
P2024/3916963 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |09/03/25 10/03/25 TRAINS TO RUN OVER THE MAIN LINES.
2300 Sun  |0500 Mon TRAINS CAN CROSS BETWEEN POPLAR LINES
AND MAIN LINES AT ACTON WEST.
Grand Canal Old Oak Common Engine and Possession  |09/03/25 10/03/25
Junction East Jn Carriage Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession  |09/03/25 10/03/25
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |09/03/25 10/03/25
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |09/03/25 10/03/25
East Jn 2300 Sun  |0500 Mon

Back Line
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Week 50 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3916986 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession  [09/03/25 10/03/25 TRAINS TO RUN OVER THE MAIN LINES.
Gw174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |09/03/25 10/03/25
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford East Jn  |Greenford East Possession |09/03/25 10/03/25
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |09/03/25 10/03/25
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |09/03/25 10/03/25
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |09/03/25 10/03/25
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession  |09/03/25 10/03/25
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |09/03/25 10/03/25
Harlington Loop 2300 Sun  [0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |09/03/25 10/03/25
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |09/03/25 10/03/25
Platform 5 2300 Sun  [0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |09/03/25 10/03/25
No 1 2300 Sun  |0500 Mon
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 09/03/25 10/03/25
West Possession 2300 Sun  |0500 Mon
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916825 |[EA1310 |Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession  [09/03/25 09/03/25 TRAINS TO RUN OVER THE MAIN LINES.
GW103 (inc.) Relief 0001 Sun 0800 Sun NO ACCESS TO / FROM THE GREENFORD
GWwW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GWw174 |Greenford (LUL) |Greenford Greenford Bay Possession |09/03/25 09/03/25 HANSON SIDINGS.
Gwi1so |BayJn Line 0001 Sun 0800 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Greenford South |Greenford East Jn  |Greenford East Possession |09/03/25 09/03/25
Jn Curve 0001 Sun 0800 Sun Work Details = Maintenance
Hanwell Jn Drayton Green Jn Down and Up Possession  [09/03/25 09/03/25
West Loop 0001 Sun 0800 Sun
Stockley Bridge Jn  |Goods Loops Possession |09/03/25 09/03/25
0001 Sun 0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession  |09/03/25 09/03/25
Harlington Harlington 0001 Sun 0800 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |09/03/25 09/03/25
Jn 0001 Sun 0800 Sun
West Ealing Greenford West Jn |Down and Up Possession |09/03/25 09/03/25
Greenford/Branch 0001 Sun 0800 Sun
West Ealing West Ealing Bay |Possession |09/03/25 09/03/25
Platform 5 0001 Sun 0800 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |09/03/25 09/03/25
No 1 0001 Sun  |0800 Sun
Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession |09/03/25 09/03/25
(inc.) Main 0125 Sun  |0445 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down and Up Possession |09/03/25 09/03/25
Jn Airport 0125 Sun 0445 Sun
Down Airport
Relief
Southall East Jn  [Southall West Jn Southall West Possession |09/03/25 09/03/25
Loop 0125 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 09/03/25 09/03/25
Siding Possession (0125 Sun 0445 Sun

Southall Yard
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \WWKWW
P2024/3916800 |[GW103 |Slough West Farnham Road Slough Goods Possession |09/03/25 09/03/25 TRAINS TO RUN OVER THE MAIN LINES.
GW182 Loop 0005 Sun  |0800 Sun NO ACCESS TO / FROM HAYES AND WEST
Gw1is4 DRAYTON SIDINGS.
Stockley Bridge |Maidenhead East Down and Up Possession |09/03/25 09/03/25 NO ACCESS TO / FROM COLNBROOK BRANCH.
Jn Relief 0005 Sun {0800 Sun
. . WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |09/03/25 09/03/25
East Jn Loop / Up Iver 0005 Sun /0800 Sun ALL PANTOGRAPHS TO BE LOWERED AND
Loop i LOCKED FOR ANY STABLED ELECTRIC
West Drayton Jn |Stop Board (GW182 |Single Possession  [09/03/25 09/03/25 TRACTION AT ANY MAIDENHEAD PLATFORMS,
15m 17ch) 0005 Sun 0800 Sun LOOPS OR STABLING LINES BETWEEN THE
Iver Langley Langley Siding Sidings 09/03/25 09/03/25 TIMES OF 0150 SUN AND 0615 SUN.
Possession  |0005 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 09/03/25 09/03/25
Possession  |0005 Sun (0800 Sun
Slough West Slough West Slough Goods Sidings 09/03/25 09/03/25
Loop Headshunt |Possession |0005 Sun 0800 Sun
Slough Windsor and Eton  |Single Possession |09/03/25 09/03/25
Central 0145 Sun {0620 Sun
Stockley Bridge |Maidenhead East Down and Up Possession  |09/03/25 09/03/25
Jn Main 0145 Sun 0620 Sun
P2024/3917004 |GW103 |Slough West Farnham Road Slough Goods Possession |09/03/25 10/03/25 TRAINS TO RUN OVER THE MAIN LINES.
GW182 Loop 2350 Sun  |0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
i COLNBROOK BRANCH UNTIL 0400 MONDAY.
Stockley Bridge |Maidenhead East Down and Up Possession |09/03/25 10/03/25 ECS MOVEMENTS BETWEEN MAIDENHEAD CS
Jn Relief 2350 Sun  |0400 Mon AND READING TO SUNT AT MAIDENHEAD EAST.
West Drayton Iver (inc.) West Drayton Possession |09/03/25 10/03/25 WORK DETAILS = MAINTENANCE.
East Jn Loop / Up Iver 2350 Sun  |0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |09/03/25 10/03/25
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 09/03/25 10/03/25
Possession 2350 Sun {0500 Mon
Slough West Slough West Slough Goods Sidings 09/03/25 10/03/25
Loop Headshunt |Possession 2350 Sun  |0500 Mon
West Drayton Maidenhead East Down and Up Possession |10/03/25 10/03/25
East Jn Relief 0400 Mon  |0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession |10/03/25 10/03/25
Loop / Up Iver 0400 Mon  |0500 Mon

Loop
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916853 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |08/03/25 09/03/25 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat 1030 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |08/03/25 09/03/25 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |08/03/25 09/03/25 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 1030 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |08/03/25 09/03/25
2310 Sat  |1030 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |08/03/25 09/03/25
Relief Loop 2310 Sat 1030 Sun
Reading East Jn Reading Low Possession |08/03/25 09/03/25
Level 2310 Sat 1030 Sun
Twyford West Reading West Jn Down and Up Possession |08/03/25 09/03/25
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  [09/03/25 09/03/25
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |09/03/25 09/03/25
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  [09/03/25 09/03/25
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |09/03/25 09/03/25
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession |09/03/25 09/03/25
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |09/03/25 09/03/25
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |09/03/25 09/03/25
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |09/03/25 09/03/25
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |09/03/25 09/03/25
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |09/03/25 09/03/25
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3916853 Tilehurst East Down and Up Possession |09/03/25 09/03/25
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  [09/03/25 09/03/25
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |09/03/25 09/03/25
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 09/03/25 09/03/25
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |09/03/25 09/03/25
Jn Passenger Loop 0615 Sun  |1030 Sun
Twyford West Reading West Jn Down & Up Relief |Possession |09/03/25 09/03/25
0615 Sun  |1030 Sun
P2024/3917021 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |09/03/25 10/03/25 TRAINS TO RUN OVER THE MAIN LINES.
GW225 Jn Main 2300 Sun 0410 Mon
Reading Feeder AMENDED STATION WORKING AT READING.
Relief
Reading West Jn Reading Up Possession |09/03/25 10/03/25 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2300 Sun 0410 Mon DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO/
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |09/03/25 10/03/25 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2300 Sun 0410 Mon LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession  |09/03/25 10/03/25
2300 Sun /0410 Mon WORK DETAILS = MAINTENANCE
Reading East Jn |Caversham Road Jn |Down and Up Possession |09/03/25 10/03/25
Relief Loop 2300 Sun {0410 Mon
Reading East Jn Reading Low Possession  [09/03/25 10/03/25
Level 2300 Sun  |0410 Mon
Twyford West Reading West Jn Down and Up Possession |09/03/25 10/03/25
Relief 2300 Sun 0410 Mon
Reading Reading Platform 11 Possession  [10/03/25 10/03/25
0001 Mon |0410 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |10/03/25 10/03/25
0001 Mon 0410 Mon
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Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Network Rail
Western & Wales Route Version 2
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930386 |GW103 Caversham Road [Scours Lane Reading Train Possession |08/03/25 08/03/25 MAINTENANCE WORK IN READING DEPOT.
Jn Care Depot All 0930 Sat  |1730 Sat
Roads AMENDED DEPOT WORKING.
AMENDED ECS ARRANGEMENTS.
FULL DETAILS OF LINES REQUIRED AND
ISOLATIONS TO BE CONFIRMED IN DPPP
DOCUMENTATION.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923403 |GW105 Bristol Temple Bedminster Pylle Hill Goods  |Sidings 08/03/25 09/03/25 2340 SATURDAY TO 0155 SUNDAY
GWwW450 Meads Possession |2205 Sat 0745 Sun ROUTE AVAILABLE FROM BRISTOL TEMPLE
GW528 MEADS PLATFORMS 9-15 TO FILTON BANK.
GW530 Bristol Temple West Sidings 08/03/25 09/03/25
Meads Bay/Dock/Parcels/ |Possession 2205 Sat  |0745 Sun 2340 SATURDAY TO 0155 SUNDAY
Fish Sidings _ 0645 SUNDAY TO 0745 SUNDAY
Platform 2 Sidings 08/03/25 | 09/03/25 IAMENDED STATION WORKING. TRAINS TO BE
POSS_GSSIOH 2205 Sat 0745 Sun RE-PLATFORMED USING PLATFORMS 9, 10, 11,
(Partial) 12, 13 AND 15 AS REQUIRED.
Bristol Temple Bristol East Jn Up Filton Main Possession |08/03/25 09/03/25
Meads 2340 Sat 0155 Sun 0155 SUN TO 0645 SUN
_ . GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
Bristol Temple Platform 1 Possession 08/03/25 09/03/25 NORTH SOMERSET JN. TRAINS MUST NOT BE
Meads Up Through 2340 Sat 0745 Sun STABLED OVER, AND NO TRAIN MOVEMENTS
PAST, PM632 AND PM343. NO ACCESS BETWEEN
Platforms 3/4 ST. PHILIPS MARSH AND BRISTOL WEST JN
Platforms 5/6 OVER PM34 POINTS.
Platforms 7/8 ECS MAY BE STABLED IN BRISTOL TEMPLE
Bristol West Jn Bristol Temple Up Main and Up  |Possession |08/03/25 09/03/25 MEADS PLATFORMS 1 AND 13 |IF NECESSARY
Meads Relief 2340 Sat 0155 Sun DURING POSSESSION OF THE LINE FOR
ENGINEERING WORK OR A LINE BLOCKAGE.
Dr. Days Jn Bristol Temple Down and Up Possession |08/03/25 09/03/25
Meads Filton Relief 2340 Sat  |0745 Sun WORK =
Bristol Temple Meads
Bristol East Depot |Bristol East Depot  |East Depot Sidings 08/03/25 09/03/25 MLN1 118m15ch-118m48ch
Sidings Possession 2340 Sat 0745 Sun Maintenance W2023/
(Partial) PIt 1 to 8: 8hrs
Bristol East Jn Bristol East Jn Barton Hill Head |Sidings 08/03/25 09/03/25
Shunt Possession 2340 Sat 0745 Sun
(Partial)
Bristol Temple Bristol Temple Middle Siding Sidings 08/03/25 09/03/25
Meads Meads Middle Spur Possession  |2340 Sat 0745 Sun
High Level Sidings|Sidings 08/03/25 09/03/25
Possession 2340 Sat (0745 Sun
(Partial)
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession  |09/03/25 09/03/25
Loop/East Depot 0155 Sun 0645 Sun
Spur 1
Bristol East Jn Bristol West Jn Down Through Possession  |09/03/25 09/03/25
0155 Sun {0645 Sun
Bristol Temple Bristol Temple Platforms 9/10 Possession |09/03/25 09/03/25
Meads Meads Platforms 11/12 0155 Sun  |0645 Sun
Platform 13
Platform 15
Bristol West Jn  |[Bedminster West Carriage Possession  |09/03/25 09/03/25
Line 0155 Sun (0645 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923403 Dr. Days Jn Bristol Temple Down and Up Possession |09/03/25 09/03/25
Continued Meads Filton Mains 0155 Sun 0645 Sun
North Somerset Jn  |Down Bristol Loop |Possession |09/03/25 09/03/25
and Up Bristol 0155 Sun  |0645 Sun
Loop
North Somerset |St. Philips Marsh Bristol Goods Possession  [09/03/25 09/03/25
Jn Avoiding Line and 0155 Sun 0645 Sun
Up/Down SPM
Shed
North Somerset |Parson Street Down and Up Possession  |09/03/25 09/03/25
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Jn |Bristol Temple Up Relief Possession |09/03/25 09/03/25
Meads 0155 Sun {0645 Sun
St. Philips Marsh |Bristol West Jn Through Goods  |Possession |09/03/25 09/03/25
0155 Sun 0645 Sun
North Somerset |Bristol East Jn Kingsland Road |Sidings 09/03/25 09/03/25
Jn Sidings Possession 0155 Sun {0645 Sun
(Partial)
Bristol Temple Bristol East Jn Up Filton Main Possession |09/03/25 09/03/25
Meads 0645 Sun  |0745 Sun
Bristol West Jn  |Bristol Temple Up Main and Up  |Possession |09/03/25 09/03/25
Meads Relief 0645 Sun  |0745 Sun
P2024/3925467 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |08/03/25 09/03/25 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 08/03/25 09/03/25
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2024/3932499 |GW190 Blackwater Wokingham Jn Down Blackwater |Possession |09/03/25 09/03/25
GW195 0050 Sun 0600 Sun
SW210 Up Blackwater
SW265 Bracknell Reading Spur Jn Down Possession  |09/03/25 09/03/25
Twickenham/Down 0050 Sun  |0600 Sun
Main/Down
Reading Spur
Up Reading
Spur/Up Main/Up
Twickenham
Reading Reading Platforms 4, 5 and |Possession  |09/03/25 09/03/25
6 0050 Sun  |0600 Sun
Reading Southern|Reading East Jn Up & Down Low |Possession |09/03/25 09/03/25
Jn Level 0050 Sun 0600 Sun
Reading Spur Jn |Reading Down Southern Possession  |09/03/25 09/03/25
Up Southern 0050 Sun  |0600 Sun
Wokingham Wokingham Down Siding Sidings 09/03/25 09/03/25
Possession  |0050 Sun  |0600 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926687 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |09/03/25 10/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |09/03/25 10/03/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |09/03/25 10/03/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |09/03/25 10/03/25
Jn 2305 Sun  [0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |09/03/25 10/03/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [09/03/25 10/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |09/03/25 10/03/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |09/03/25 10/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |09/03/25 10/03/25
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |09/03/25 10/03/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |09/03/25 10/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |09/03/25 10/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |10/03/25 10/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |10/03/25 10/03/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |10/03/25 10/03/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [10/03/25 10/03/25
Bletchley 0040 Mon 0445 Mon
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Western & Wales Route

EAS - Section 7

Version 2

Data freeze: EAS_V2 2025
Previous freeze: EAS V1 2025

Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2024/3935786 |GW500 Pirbright Jn Ash Vale Jn Down Alton Possession 10/03/25
SW105 0400 Mon
SW110 Up Alton
SW115 Woking Jn Basingstoke Down Slow Possession 09/03/25
gwigg Down Fast 0200 Sun
SW255 Up Fast
Up Slow
Woking Up Yard |Woking Up Yard Recep No.1/Neck |Sidings H 10/03/25
Recep Possession 0400 Mon
No.2/Hurdles
Woking Up Yard
All Sidings
Addlestone Jn Byfleet Jn Down Byfleet Possession  |09/03/25 10/03/25
Curve 0200 Sun (0400 Mon
Up Byfleet Curve
Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |09/03/25 10/03/25
0200 Sun  |0400 Mon
Southcote Jn Down Reading Possession  |09/03/25 10/03/25
Up Reading 0200 Sun (0400 Mon
Up Exeter/Up Fast|Possession |09/03/25 10/03/25
0200 Sun (0400 Mon
Weston Wallers Ash Up Passenger Possession |09/03/25 10/03/25
Loop 0200 Sun {0400 Mon
Down Passenger
Loop
Weybridge Down Fast/Down |Possession |09/03/25 10/03/25
Exeter 0200 Sun  |0400 Mon
Winchester Down Slow/Down |Possession |09/03/25 10/03/25
Southampton/Dow 0200 Sun  |0400 Mon
n Main
Up Main/Up
Southampton/Up
Slow
Woking Woking Up Bay/Platform 3 |Possession |09/03/25 10/03/25
Down Bay 0200 Sun (0400 Mon
Woking Jn Guildford Up Guildford/Up |Possession |09/03/25 10/03/25
Main 0200 Sun  |0400 Mon
Down
Guildford/Down
Main
Basingstoke Basingstoke Down Siding Sidings 09/03/25 10/03/25
Up Siding Possession  [0200 Sun {0400 Mon
No.1/No.6 Siding
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3935786 Up Branch Sidings
Continued (North Yard)
Up Neck
Long Valley
Sidings
Up Siding East
Micheldever Micheldever Down Sidings Sidings 09/03/25 10/03/25
Possession  |0200 Sun (0400 Mon
Woking Woking East End Siding |Sidings 09/03/25 10/03/25
Possession 10200 Sun  |0400 Mon
Woking Down Woking Down Yard (Woking Down Sidings 09/03/25 10/03/25
Yard Yard All Sidings  |Possession  |0200 Sun  |0400 Mon
P2024/3931245 |GW500 Heywood Road Jn|Fairwood Jn Down and Up Possession 10/03/25 "GWR SERVICES BETWEEN LONDON AND THE
GW560 Main 0400 Mon WEST COUNTRY ALL TO RUN VIA WESTBURY
SW170 VOIDERS, CALLING FROME IN LIEU IF
Thingley Jn Bradford Jn Melksham Single |Possession 10/03/25 REQUIRED.
0400 Mon
. . GWR SERVICES BETWEEN CARDIFF / BRISTOL
Westbury Westbury Down Reception |Possession 10/03/25 AND PORTSMOUTH / WEYMOUTH TO TERMINATE
Up Reception 0400 Mon AT / START FROM BATH SPA AND FROME /
WARMINSTER.
Platforms 1,2 and
3 ; SWR SERVICES TO TERMINATE AT / START FROM
Westbury North  |Bathampton Jn Down Possession 10/03/25 WARMINSTER OR SALISBURY.
Jn Trowbridge/Up 0400 Mon
_ Trowbridge _ FREIGHT SERVICES TO RUN VIA WESTBURY
Westbury South  |Warminster Down & Up Possession 10/03/25 IAVOIDERS. FREIGHT MOVEMENTS TO / FROM
Jn Salisbury 0400 Mon WESSEX AND SOUTHERN REGIONS DIVERTED

\VIA DIDCOT.

WORK DETAILS = FOLLOW UP WESTBURY S+C
RENEWALS (30 UNITS), CORE PLTR WESTBURY
NORTH TO HAWKERIDGE, DRAINAGE WESTBURY
TO TROWBRIDGE, LIMPLEY STOKE
UNDERBRIDGE DECK REPLACEMENT, BARTON
RIVER AVON BRIDGE REPAIRS /
STRENGTHENING WORKS."
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3935819 |GW500 Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |09/03/25 10/03/25
SW115 n Lp/Single/Dn 2230 Sun (0650 Mon
SW175 Branch
SW178 Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill  |Yeovil Jn Down/Up Branch |Possession |09/03/25 10/03/25
(Single) 2230 Sun {0650 Mon
Yeovil Jn Yeovil Jn Up Sidings Sidings 09/03/25 10/03/25
Possession 2230 Sun  |0650 Mon
Yeovil Pen Mill Yeovil Pen Mill Down Sidings Sidings 09/03/25
Possession 2230 Sun

Castle Cary Jn

Yeovil Pen Mill

Single/Down Main

Possession

Yeovil Pen Mill  |Yeovil Pen Mill Up Main Possession
Castle Cary Jn Dorchester Jn Up Possession  |10/03/25 11/03/25
Branch/Single/Up 2300 Mon  |0650 Tue
Main/Single
Single/DM/Single/D
n Lp/Single/Dn
Branch
Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |10/03/25 11/03/25
(Single) 2300 Mon  |0650 Tue
Yeovil Jn Yeovil Jn Up Sidings Sidings 10/03/25 11/03/25
Possession (2300 Mon  |0650 Tue
Castle Cary Jn Yeovil Pen Mill Single/Down Main |Possession |11/03/25 11/03/25
0650 Tue  |2300 Tue
Yeovil Pen Mill  |Yeovil Pen Mill Up Main Possession |11/03/25 11/03/25
0650 Tue 2300 Tue
Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |11/03/25 12/03/25
n Lp/Single/Dn 2300 Tue |0650 Wed
Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill  |Yeovil Jn Down/Up Branch |Possession |11/03/25 12/03/25
(Single) 2300 Tue |0650 Wed
Yeovil Jn Yeovil Jn Up Sidings Sidings 11/03/25 12/03/25
Possession 2300 Tue 0650 Wed
Castle Cary Jn  [Yeovil Pen Mill Single/Down Main |Possession |12/03/25 12/03/25
0650 Wed 2300 Wed
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Network Rail EAS - Section 7 Data freeze: EAS_V2_ 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3935819 Yeovil Pen Mill  [Yeovil Pen Mill Up Main Possession  |12/03/25 12/03/25
Continued 0650 Wed 2300 Wed
Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |12/03/25 13/03/25
n Lp/Single/Dn 2300 Wed 0650 Thu
Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill Yeovil IJn Down/Up Branch |Possession |12/03/25 13/03/25
(Single) 2300 Wed (0650 Thu
Yeovil Jn Yeovil Jn Up Sidings Sidings 12/03/25 13/03/25
Possession 2300 Wed (0650 Thu
Castle Cary Jn  [Yeovil Pen Mill Single/Down Main |Possession |13/03/25 13/03/25
0650 Thu 2300 Thu
Yeovil Pen Mill Yeovil Pen Mill Up Main Possession |13/03/25 13/03/25
0650 Thu 2300 Thu
Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |13/03/25 14/03/25
n Lp/Single/Dn 2300 Thu  |0650 Fri
Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill  |Yeovil Jn Down/Up Branch |Possession |13/03/25 14/03/25
(Single) 2300 Thu  |0650 Fri
Yeovil Jn Yeovil Jn Up Sidings Sidings 13/03/25 14/03/25
Possession 2300 Thu  |0650 Fri
Castle Cary Jn Yeovil Pen Mill Single/Down Main |Possession  |14/03/25 14/03/25
0650 Fri 2300 Fri
Yeovil Pen Mill  [Yeovil Pen Mill Up Main Possession  |14/03/25 14/03/25
0650 Fri 2300 Fri
Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |14/03/25 17/03/25
n Lp/Single/Dn 2300 Fri 0500 Mon
Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |14/03/25 17/03/25
(Single) 2300 Fri 0500 Mon
Yeovil IJn Yeovil IJn Up Sidings Sidings 14/03/25 17/03/25
Possession {2300 Fri 0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3932473 |GW5001 |Warminster Wilton Jn Down Salisbury / |Possession |08/03/25 09/03/25 GWR: 5M05 WILL NOT RUN. 2M05 WILL START
SW115 Down Warminster 2345 Sat 0955 Sun FROM WESTBURY.
SW170 Up Warminster /
Up Salisbury TRACK MAINTENANCE: S05
Wilton Jn Wilton Jn Quidhampton Sidings 08/03/25 09/03/25
Sidings Possession  |2345 Sat  |0955 Sun
P2024/3930046 |GW606 7 DAY BLOCKADE.
GW608 REDATED FROM WEEK 44 TO WEEK 50 IN
_ - VERSION 2. REPLACEMENT ROAD TRANSPORT
Cowley Bridge Jn Possession REQUIRED IN LIEU OF GWR SERVICES.
. . WORK DETAILS = CIVILS RENEWALS WORKS
Crediton Okehampton Up/Down i Possession 08/03/25 15/03/25 KEYMELFORD, BROADNYMETT, YEO RIVER,
Dartmoor Single 0100 Sat (0525 Sat YEOFORD STATION, YEO RIVER STATION
: : Cuiks : HOUSE, MAJOR DEVEGETATION OKEHAMPTON
Crediton SB and |Eggesford Single Down&Up Possession |08/03/25  |15/03/25 BRANCH
LC Line Jn 0100 Sat 0525 Sat
Crediton Single |Crediton SB and LC |Down and Up Possession |08/03/25 15/03/25
Line Jn 0100 Sat 0525 Sat
Eggesford Eggesford Down and Up Possession |08/03/25 15/03/25
0100 Sat  |0525 Sat
Eggesford Single |Barnstaple Up&Down Possession |08/03/25 15/03/25
Line Jn 0100 Sat 0525 Sat
P2024/3899121 |GW733 Machynlleth Dovey Jn Single Possession AMENDED TRAIN WORKING WITH REPLACEMENT
GW734 ERTMS (T3- ROAD TRANSPORT BETWEEN NEWTOWN AND
E) ABERYSTWYTH / TYWYN.
Machynlleth Down Main Possession NO ACCESS TO/FROM MACHYNLLETH DEPOT
(Platform 2) ERTMS (T3-
Up Main (Platform |E) *THIS POSSESSION HAS BEEN AMENDED FROM
1 WEEK 52 TO WEEK 50 BETWEEN VERSION 1 AND
[Newtown | Machynlleth Possession 2%
ERTMS (T3- \Work contents: Track renewals Machynlleth,
E) earthworks Talerddig
Machynlleth Machynlleth Tank Sidings Sidings
Possession
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EAS - Section 7

Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3899141 |GW733 |Newtown . |Machynlleth Possession /AMENDED TRAIN WORKING WITH REPLACEMENT
ERTMS (T3- ROAD TRANSPORT BETWEEN NEWTOWN AND
E) MACHYNLLETH.
*THIS POSSESSION HAS BEEN AMENDED FROM
WEEKEND 49 TO WEEKEND 51 BETWEEN
VERSION 1 AND 2.*
\Work content: Track renewals, earthworks Talerddig
P2024/3987181 |GW733 | Aberystwyth Aberystwyth Run Round Loop |Possession |08/03/25 10/03/25 AMENDED TRAIN WORKING, WITH RAIL
(Siding 1) ERTMS (T3- |0015 Sat 0435 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
Headshunt (Plas |E) MACHYNLLETH AND ABERYSTWYTH.
Crug)
Dovey Jn Aberystwyth Single and Loops |Possession |08/03/25 10/03/25 work content: Extended maintenance opportunity.
ERTMS (T3- |0015Sat (0435 Mon
E)
P2024/3941236 |GW810 Cardiff Queen Cardiff Bay Single Possession  |09/03/25
GW830 Street 2200 Sun
GW839
Cardiff Queen Street |Platform 1 Possession |09/03/25
2200 Sun
Queen Street Cardiff East Jn All Lines Possession |22/03/25 25/03/25
North Jn (inc.) 0040 Sat  |0450 Tue
Radyr Jn Queen St North Jn |Down and Up Possession |22/03/25 25/03/25
(Cardiff) Llandaf 0040 Sat {0450 Tue
P2024/3914585 |GW877 Bridgend Llynfi Jn|Baglan Down Main Possession  |08/03/25 09/03/25 AMENDED TRAIN WORKING WITH REPLACEMENT
GW900 Up Mai 2350 Sat  |0850 Sun ROAD TRANSPORT.
p Main 6B11 TO BE RETIMED.
Margam Moors Jn|Margam Yard Jn Down, Up & Possession  |08/03/25 09/03/25 POSSESSION TO BE READ IN CONJUNCTION
Single MRJ/OVE 2350 Sat 0850 Sun \WITH P3898474.
work content: maintenance
Port Talbot East |Port Talbot Parkway |Down Relief Possession  |08/03/25 09/03/25
(inc.) Up Relief 2350 Sat  |0850 Sun
Stormy Down and |Stormy Down and Down Passenger |Possession |08/03/25 09/03/25
Up Passenger Up Passenger Loops |Loop 2350 Sat 0850 Sun
Loops Up Passenger
Loop
P2024/3899110 |GW890 Jersey Marine Jn |Grovesend Down and Up Possession |08/03/25 10/03/25 AMENDED TRAIN WORKING WITH REPLACEMENT
North Crossover District 2100 Sat 0025 Mon ROAD TRANSPORT.

COURT SART JN BLOCKED BY 3898474.

\Work Content: River Llan Aqueduct
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EAS - Section 7 Data freeze: EAS_V2_ 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 50 - Continued
Possession Ref |LOR Location from Location to \Blocked Line \Protn Type \Start \ End \Traffic Remarks \Work Type
P2024/3899228 |GW900 |Maindee East Jn |Gaer Jn Down and Up Line Blockage|09/03/25 10/03/25 /ALL TRAINS VIA THE MAIN LINES AND
Relief + Disconnect 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|09/03/25 10/03/25

B

—

Loop
Down Main
(Platform 2)

+ Disconnect {2200 Sun  |0500 Mon

P2023/3989149 |GW900 Cardiff West Cardiff West Brickyard Ground |BLOCKED By|01/02/24 04/10/25 ELECTRIFIED BRICKYARD SIDING AVAILABLE
Frame Spur Local 1200 Thu |2359 Sat FOR REGULAR TRAIN MOVEMENTS.
Arrangement
CONCRETED, RAIL/ROAD INTERFACE SECTION
[SPUR BEYOND GROUNDFRAME] UNAVAILBE
DUE TO CONDITION OF TRACK.
RESTIRCTION UNTIL FURTHER NOTICE.
P2024/3898474 |GW900 Landore East Jn |Swansea Down and Up Possession 10/03/25
GW9001 Swansea Main 0330 Mon
Port Talbot Landore East Jn Down and Up Possession 10/03/25
Parkway Main 0330 Mon
Swansea Swansea Platform 2 Possession 10/03/25
Platform 3 0330 Mon
Platform 4
Platform 1
Swansea Loop  [Swansea Carriage Washer |Possession 10/03/25
East Jn Line 0330 Mon
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EAS - Section 7

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Network Rail
Western & Wales Route Version 2
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
Blaenau Ffestiniog |Single & Loop Possession |08/03/25 10/03/25 AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT.

P2024/3924305 |NW3001
NW3015

Llandudno Jn

2125 Sat 0520 Mon

work content: heavy maintenance
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Week 51

Possession Ref | LOR Possession
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Network Rail

EAS - Section 7

Data freeze: EAS_V2 2025

Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3917821 |GW103 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |16/03/25 16/03/25
XR001 0045 Sun  |0600 Sun
Acton Wells Jn |Acton West Down & Up Poplar|Possession |16/03/25 16/03/25
0045 Sun 0720 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |16/03/25 16/03/25
Junction Line 0045 Sun  |0720 Sun
North Pole Depot North Pole Line A |Possession |16/03/25 16/03/25
and B 0045 Sun {0720 Sun
Old Oak Common  |Carriage Line and |Possession |16/03/25 16/03/25
East Jn Engine Siding 0045 Sun  |0720 Sun
Old Oak Common |CrossRail Depot Washer Bypass |Possession |16/03/25 16/03/25
East Jn Back Line 0045 Sun  |0720 Sun
Paddington Lines 4 and Possession  |16/03/25
5/Down and Up 0045 Sun
Relief
Ealing Broadway Lines 1 to 3/Down |Possession |16/03/25 16/03/25
and Up Main 0045 Sun {0720 Sun
Paddington Platforms 1to 6 |Possession |16/03/25 16/03/25
Platforms 7 to 12 0045 Sun  |0720 Sun
and 14
Subway Jn Link Line/Royal  |Possession |16/03/25 16/03/25
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession |16/03/25 16/03/25
(London) Line 1 0045 Sun 0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  |16/03/25 16/03/25
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession  |16/03/25 16/03/25
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 16/03/25 16/03/25
Possession 10045 Sun  |0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 16/03/25 16/03/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Paddington Ealing Broadway Lines 4 and Possession  |16/03/25 16/03/25
5/Down and Up 0145 Sun  |0600 Sun
Relief
Acton Main Line
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Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917821 Acton West Acton Dive-Under |Possession |16/03/25 16/03/25 AMENDED STATION WORKING AT LONDON
Continued 0600 Sun 0720 Sun PADDINGTON
NO TRAINS TO STABLE IN PLATFORMS 1-6.
Paddington Acton West Lines 4 and Possession |16/03/25 16/03/25
5/D_own and Up 0600 Sun  |0720 Sun WORK DETAILS = MAINTENANCE, HS2 OOC
Relief STATION DEVELOPMENT WORKS
Ladbroke Grove |Acton West Down and Up Possession  [16/03/25 17/03/25
Main 0720 Sun  |0001 Mon
Ladbroke Grove |Grand Canal Engine & Carriage |BLOCKED To|16/03/25 17/03/25
Junction Line Electric 0720 Sun  |0001 Mon
Trains
Ladbroke Grove |Friars Jn Lines 1-3/Down  |BLOCKED To|16/03/25 17/03/25
(inc.) and Up Main Electric 0720 Sun  |0001 Mon
Trains
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |17/03/25 17/03/25
Junction Line 0001 Mon (0500 Mon
North Pole Depot North Pole Line A |Possession |17/03/25 17/03/25
and B 0001 Mon 0500 Mon
Paddington Paddington Platforms 1to 6 |Possession |17/03/25 17/03/25
0001 Mon |0500 Mon
Southall East Jn Lines 1 to 3/Down |Possession |17/03/25 17/03/25
and Up Main 0001 Mon  |0500 Mon
Subway Jn Link Line/Royal Possession [17/03/25 17/03/25
Oak Carriage 0001 Mon  |0500 Mon
Loop A and B
P2024/3917143 |GW103 Paddington Ladbroke Grove Lines 1 & 2 Possession [17/03/25 17/03/25 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon  |0500 Mon (10 hrs) AMENDED STATION WORKING AT PADDINGTON.
Paddington Platforms 1to 6  |Possession |17/03/25 17/03/25 NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
0001 Mon  |0500 Mon (10 hrs) PADDINGTON.
Portobello Jn Line 3 Possession 17/03/25 17/03/25 ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
(London) 0001 Mon 0500 Mon (10 hrs) |3 AND NORTH POLE LINE A UNDER DIESEL
Subway Jn Link Line/Royal Possession |17/03/25 17/03/25 POWER ONLY.
Oak Carriage 0001 Mon 0500 Mon (10 hrs) - \yORK DETAILS = MAINTENANCE
Loop A and B
P2024/3917160 |GW103 Ladbroke Grove |Southall East Jn Down and Up Possession  [16/03/25 17/03/25 TRAINS TO RUN OVER THE RELIEF LINES.
Main 2300 Sun  [0500 Mon

Work Details = Maintenance
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Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917823 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  |15/03/25 16/03/25 0001 SUN TO 0120 SUN
GwW130 Jn 2300 Sat 0001 Sun TRAINS TO REVERSE AT EALING BROADWAY /
GwW174 ACTON WEST ON RELIEF LINE SIDE ONLY.
GW176 Heathrow Airport |Heathrow Tunnel Jn |Down Airport Possession  [15/03/25 16/03/25 NO ACCESS TO / FROM NORTH POLE DEPOT.
Gw180 Jn 2300 Sat 0900 Sun NO ACCESS TO / FROM SOUTHALL YARD.
Gw182 . . NO ACCESS TO / FROM ELIZABETH LINE CCOS
Southall East Jn  |Stockley Bridge Jn |Down and Up Possession |15/03/25 16/03/25
Main 2300 Sat 0001 Sun 0120 SUN TO 0545 SUN
- - - ALL LINE BLOCK
Ealing Broadway |Dolphin Jn I\D/I(;\il\rl1n and Up Possession  [16/03/25 16/03/25 NO ACCESS TO / FROM NORTH POLE DEPOT.
0001 Sun 0800 Sun NO ACCESS TO / FROM SOUTHALL YARD.
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |16/03/25 16/03/25 NO ACCESS TO / FROM ELIZABETH LINE CCOS
n P P P AP 0001 Sun 10120 Sun UNITS CAN BE STABLED ON WEST EALING
LOOPS 2 & 3 WITH PANTOGRAPHS LOCKED AND
Southall East Jn  [Southall West Jn Southall West Possession |16/03/25  [16/03/25 LOWERED.
Loop 0001 Sun 10800 Sun MTREL / HEOC TO STABLE ## SETS AT
Up Brentford Loop HEATHROW AIRPORT IN TERMINAL PLATFORMS.
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 16/03/25 16/03/25 0545 SUN TO 0800 SUN
Siding Possession 10001 Sun  |0800 Sun TRAINS TO RUN OVER RELIEF LINES
Southall Yard TRAINS TO REVERSE AT EALING BROADWAY /
Ealing Broadway |Dolphin Jn Down and Up Possession  [16/03/25 16/03/25 ACTON WEST ON RELIEF LINE SIDE ONLY.
Relief 0120 Sun 10545 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
Hanwell Hanwell Bridge Hanwell Spur East|Possession |16/03/25 16/03/25 NO ACCESS TO / FROM ELIZABETH LINE CCOS
0120 Sun 0545 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |16/03/25 16/03/25 WORK DETAILS =
West Loop 0120 Sun  |0545 Sun MAINTENANCE EXTENDED OPPORTUNITY AT
_ _ AIRPORT JN AND STOCKLEY BRIDGE JN
Stockley Bridge Jn  |Goods Loops Possession |16/03/25 16/03/25
0120 Sun  |0545 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession |16/03/25 16/03/25
Harlington Harlington 0120 Sun 0545 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |16/03/25 16/03/25
Jn 0120 Sun  |0545 Sun
Heathrow Tunnel Jn |Up Airport Possession  [16/03/25 16/03/25
Down Airport 0120 Sun 0545 Sun
Relief
West Drayton Jn |lver (inc.) Up Iver Loop Possession |16/03/25 16/03/25
0120 Sun  |0545 Sun
West Ealing Greenford South Jn |Down and Up Possession |16/03/25 16/03/25
Greenford/Branch 0120 Sun  |0545 Sun
West Ealing West Ealing Bay |Possession |16/03/25 16/03/25
Platform 5 0120 Sun 0545 Sun

West Ealing Jn
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Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917823 Hanwell Jn West Ealing Loop |Possession |16/03/25 16/03/25
Continued No 1 0120 Sun  |0545 Sun
Iver Langley Langley Siding Sidings 16/03/25 16/03/25
Possession 10120 Sun 0545 Sun
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 16/03/25 16/03/25
West Possession 10120 Sun 0545 Sun
West Ealing Jn  |Hanwell Jn West Ealing Sidings 16/03/25 16/03/25
Sidings No 2 Loop [Possession  |0120 Sun  |0545 Sun
/ No 3 Loop
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [16/03/25 16/03/25
Jn 0545 Sun  |0900 Sun
Southall East Jn  |Stockley Bridge Jn  |Down and Up Possession |16/03/25 16/03/25
Main 0800 Sun {0900 Sun
P2024/3917177 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [17/03/25 17/03/25 TRAINS TO RUN OVER RELIEF LINES: ACCESS IN
GW180 |Jn 0001 Mon  |0500 Mon / OUT SOUTHALL YARD AT EAST END ONLY.
Heathrow Tunnel Jn |Down Airport Possession [17/03/25 17/03/25 \Work Details = Maintenance
0001 Mon  |0500 Mon
Southall East Jn  |Dolphin Jn Down and Up Possession |17/03/25 17/03/25
Main 0001 Mon  |0500 Mon
Southall East Jn  |Southall West Jn Southall West Possession - [17/03/25 17/03/25
Loop Pass Booked |0001 Mon 0500 Mon
Up Brentford Loop |Services
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 17/03/25 17/03/25
Siding Possession {0001 Mon |0500 Mon
Southall Yard
P2024/3927401 |GW103 Dolphin Jn Ruscombe Down and Up Possession |16/03/25 17/03/25 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
Gw184 Main 2300 Sun  |[0500 Mon BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.
Slough Windsor and Eton Single Possession |17/03/25 17/03/25
Central 0025 Mon  |0500 Mon
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Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917094 |GW103 Dolphin Jn (inc.) |Ruscombe Down and Up Possession |16/03/25 16/03/25 TRAINS TO RUN OVER RELIEF LINES.
Gw1is4 Main 0001 Sun  |0800 Sun WINDSOR BRANCH UNIT TO OUTSTABLE IN
Gw185 SLOUGH BAY PLATFORM.
Dolphin Jn (inc.) |Ruscombe Down and Up Possession |16/03/25 16/03/25
Relief 0150 Sun  |0615 Sun WORK DETAILS = MAINTENANCE.
Maidenhead East |Maidenhead West  |Maidenhead Possession |16/03/25 16/03/25 IALL PANTOGRAPHS TO BE LOWERED AND
Loop/Platform 5 0150 Sun 0615 Sun LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Maidenhead West|Maidenhead West  |Turnback Line Possession |16/03/25 16/03/25 gé‘?gggﬁM 5 & LOOP BETWEEN 0150 SUN AND
0150 Sun  |0615 Sun '
Slough Windsor and Eton  |Single Possession |16/03/25 16/03/25
Central 0150 Sun  |0800 Sun
Slough West Farnham Road Slough Goods Possession |16/03/25 16/03/25
Loop 0150 Sun  |0615 Sun
Slough Slough Tamper Siding Sidings 16/03/25 16/03/25
Possession 0150 Sun (0615 Sun
Slough West Slough West Slough Goods Sidings 16/03/25 16/03/25
Loop Headshunt |Possession [0150 Sun |0615 Sun
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Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3917110 |GW103 Reading Oxford Road Jn Down and Up Possession  [15/03/25 16/03/25 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |15/03/25 16/03/25 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |15/03/25 16/03/25
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |15/03/25 16/03/25
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |15/03/25 16/03/25
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |15/03/25 16/03/25
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |15/03/25 16/03/25
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 15/03/25 16/03/25
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |16/03/25 16/03/25
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |16/03/25 16/03/25
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |16/03/25 16/03/25
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession  [16/03/25 16/03/25
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |16/03/25 16/03/25
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |16/03/25 16/03/25
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |16/03/25 16/03/25
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession  [16/03/25 16/03/25
Relief 0200 Sun  |0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3927440 |GW103 Reading Oxford Road Jn Down and Up Possession |16/03/25 17/03/25 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500 POSSESSION TO BE TAKEN AFTER THE
SW125 Reading Platforms 7 to 11 |Possession |16/03/25 17/03/25 PASSAGE OF 5089.
2300 Sun  |0500 Mon
Platforms 1-3 WORK DETAILS = MAINTENANCE READING
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |16/03/25 17/03/25 STATION AREA.
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |16/03/25 17/03/25
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession |16/03/25 17/03/25
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |16/03/25 17/03/25
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [16/03/25 17/03/25
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 16/03/25 17/03/25
Triangle Sidings |Possession (2300 Sun  |0500 Mon
P2024/3917126 |GW103 |Tilehurst East Moreton Cutting Down and Up Possession |15/03/25 16/03/25 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Moreton Cutting Down and Up Possession |16/03/25 16/03/25 TILEHURST EAST JCN
(inc.) Relief 0050 Sun  |0750 Sun
P2024/3922773 |GW103 Chester Line Jn  [Foxhall Jn Didcot Goods Possession |15/03/25 15/03/25 FREIGHT SERVICES AND GWR SLEEPERS TO
GW250 Loop 0045 Sat 0610 Sat RUN VIA NEWBURY. GWR TO STABLE
ADDITIONAL CLASS 387s IN DIDCOT PARKWAY
Steventon Didcot Relief Possession |15/03/25 15/03/25 STATION.
Line/Up Relief 0045 Sat  |0610 Sat
. . . - \Work Details = Maintenance Work
Didcot East Uffington (inc.) Down and Up Possession  [15/03/25 15/03/25
Main 0045 Sat 0610 Sat
Foxhall Jn Didcot West Curve  |Down and Up Possession |15/03/25 15/03/25
Jn Didcot West Curve 0045 Sat  |0610 Sat
Milton Steventon Down Steventon |Possession |15/03/25 15/03/25
Goods Loop 0045 Sat 0610 Sat
Wantage Road |Challow Down and Up Possession |15/03/25 15/03/25
Relief 0045 Sat 0610 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3922969 |GW103 Chester Line Jn  [Foxhall Jn Didcot Goods Possession |16/03/25 17/03/25 FREIGHT SERVICES AND GWR SLEEPERS TO
GW250 Loop 2345 Sun  |0450 Mon RUN VIA NEWBURY. GWR TO STABLE
ADDITIONAL CLASS 387s IN DIDCOT PARKWAY
Foxhall Jn (inc.) Didcot Relief Line |Possession |16/03/25 17/03/25 STATION.
2345 Sun  |0450 Mon
_ ; ; ; 'Work Details = Maintenance Work
Didcot East Uffington (inc.) Down and Up Possession  [16/03/25 17/03/25
Main 2345 Sun  |0450 Mon
Foxhall Jn Didcot West Curve  |Down and Up Possession  [16/03/25 17/03/25
Jn Didcot West Curve 2345 Sun  [0450 Mon
Milton Didcot Up/Down  |Possession |16/03/25 17/03/25
Relief Line 2345 Sun 0450 Mon
Milton Steventon Up Relief Possession |16/03/25 17/03/25
Down Steventon 2345 Sun  |0450 Mon
Goods Loop
Wantage Road |Challow Down and Up Possession  [16/03/25 17/03/25
Relief 2345 Sun (0450 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3923218 |GW105 Highworth Jn Stratton Green Up Swindon Possession |15/03/25 15/03/25 FREIGHT SERVICES AND GWR HSS SERVICES
Gw480 Goods Loop 0045 Sat 0600 Sat I/AND SLEEPERS TO RUN VIA NEWBURY.
GW600
Swindon East Down Swindon Possession |15/03/25 15/03/25 NO TRAINS TO BE STABLED IN SWINDON
Goods 0045 Sat 0600 Sat PLATFORM 2.
Rusht_—:'y Platt Swindon Jn Up Swindon Relief|Possession |15/03/25 15/03/25 IALL PANTOGRAPHS TO BE LOWERED AND
Junction Line 0045 Sat 0600 Sat LOCKED IN COCKLEBURY SIDINGS FOR THE
South Marston South Marston South Marston Possession |15/03/25 15/03/25 DURATION OF THIS ITEM.
Goods 0045 Sat 0600 Sat Work Details = Maintenance Work
Swindon Swindon Platform 2 Possession |15/03/25 15/03/25
0045 Sat  |0600 Sat
Swindon East Swindon West Down Swindon Possession |15/03/25 15/03/25
Passenger Loop 0045 Sat 0600 Sat
Swindon Jn Rodbourne Jn Down and Up Possession  [15/03/25 15/03/25
Kemble 0045 Sat 0600 Sat
Swindon East Up Swindon Possession |15/03/25 15/03/25
Passenger Loop 0045 Sat 0600 Sat
Uffington Wootton Bassett Jn  |Down and Up Possession |15/03/25 15/03/25
(inc.) Main 0045 Sat 0600 Sat
Wootton Bassett |Wootton Bassett Down and Up Possession |15/03/25 15/03/25
Jn West Badminton 0045 Sat 0600 Sat
Wootton Bassett |Wootton Bassett Jn |Up Wootton Possession  [15/03/25 15/03/25
West Bassett Goods 0045 Sat 0600 Sat
Line
Highworth Jn Swindon Cocklebury Sidings 15/03/25 15/03/25
Sidings Possession |0045 Sat  |0600 Sat
(Partial)
Swindon Highworth Jn Cocklebury Sidings 15/03/25 15/03/25
Through Siding Possession |0045 Sat  |0600 Sat
Up Swindon Sidings 15/03/25 15/03/25
Reception Possession  |0045 Sat 0600 Sat
(Partial)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3923270 |[GW105 Highworth Jn Stratton Green Up Swindon Possession |16/03/25 17/03/25 FREIGHT SERVICES AND GWR HSS SERVICES
Gw480 Goods Loop 2355 Sun  |0505 Mon I/AND SLEEPERS TO RUN VIA NEWBURY.
GW600
Swindon East Down Swindon Possession |16/03/25 17/03/25 NO TRAINS TO BE STABLED IN SWINDON
Goods 2355 Sun  |0505 Mon PLATFORM 2.
Rushey Platt Swindon Jn Up Swindon Relief|Possession  |16/03/25 17/03/25 ISOLATION OF COCKLEBURY SIDINGS TO BE
Junction Line 2355 Sun 0505 Mon HANDED BACK BY 0400 MONDAY.
South Marston South Marston South Marston Possession |16/03/25 17/03/25
Goods 2355 Sun  [0505 Mon
Swindon East Swindon West Down Swindon Possession |16/03/25 17/03/25
Passenger Loop 2355 Sun {0505 Mon
Swindon Jn Rodbourne Jn Down and Up Possession  [16/03/25 17/03/25
Kemble 2355 Sun  |0505 Mon
Swindon East Up Swindon Possession |16/03/25 17/03/25
Passenger Loop 2355 Sun  |0505 Mon
Uffington Wootton Bassett Jn  |Down and Up Possession |16/03/25 17/03/25
(inc.) Main 2355 Sun  [0505 Mon
Wootton Bassett |Wootton Bassett Down and Up Possession  [16/03/25 17/03/25
Jn West Badminton 2355 Sun  |0505 Mon
Highworth Jn Highworth Jn Down Refuge Sidings 16/03/25 17/03/25
Siding Possession 2355 Sun  |0505 Mon
Swindon Highworth Jn Cocklebury Sidings 16/03/25 17/03/25
Through Siding Possession (2355 Sun  |0505 Mon
Swindon East Hawksworth Steel  |Hawksworth Steel |Sidings 16/03/25 17/03/25
Terminal Terminal Siding Possession 2355 Sun  |0505 Mon
(Partial)
Highworth Jn Up Swindon Sidings 16/03/25 17/03/25
Reception Possession (2355 Sun  |0505 Mon
P2024/3941175 |GW108 Exeter St Thomas [Newton Abbot West |Down and Up Possession |16/03/25 17/03/25 SERVICES TO TERMINATE AT / START FROM
Jn Main and Loops 0100 Sun  |0200 Mon EXETER AND PLYMOUTH. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU.
WORK DETAILS = CORE PLTR (WORKS DELIVERY
RERAILING), MAINTENANCE.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3930101 |GW108 Newton Abbot Lipson Jn Down and Up Possession |15/03/25 17/03/25 SERVICES TO TERMINATE AT / START FROM
West Jn Main and Loops 0600 Sat 0200 Mon NEWTON ABBOT AND PLYMOUTH.
REPLACEMENT ROAD TRANSPORT REQUIRED IN
LIEU.
WORK DETAILS = MPSB ASHBURTON (TOTNES
EAST), MAINTENANCE, CORE PLTR - WORKS
DELIVERY RERAILING.
P2024/3939106 |GW108 Lipson Jn Plymouth West Down and Up Possession |16/03/25 16/03/25 "UNTIL 0800 SUNDAY
Main 0200 Sun  |0800 Sun NOTHING TO STABLE IN PLYMOUTH STATION
OVERNIGHT.
Plymouth Plymouth Platform 7 Possession  [16/03/25 16/03/25
Platform 8 0800 Sun  |2000 Sun FROM 0800 SUNDAY:
AMENDED STATION WORKING AT PLYMOUTH.
Platform 6 ALL SERVICES TO RUN TO / FROM / THROUGH
Plymouth West _|Plymouth East GF_|Up Main Possession | 16/03/25 | 16/03/25 THE DOWNSIDE.
0800 Sun 2000 Sun WORK DETAILS = MPSB PLYMOUTH STATION UP
SIDE."
P2024/3925454 |EA1310 |Acton Wells Jn Acton West Down and Up Possession  [15/03/25 16/03/25 NO SERVICES TO RUN.
GWwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
'WCML / NLL
Acton East Acton West Acton Yard Sidings 15/03/25 16/03/25
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928472 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession |16/03/25 17/03/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |16/03/25 17/03/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |16/03/25 17/03/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |16/03/25 17/03/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |16/03/25 17/03/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [16/03/25 17/03/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [16/03/25 17/03/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |16/03/25 17/03/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |16/03/25 17/03/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |16/03/25 17/03/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |16/03/25 17/03/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |16/03/25 17/03/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |17/03/25 17/03/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |17/03/25 17/03/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |17/03/25 17/03/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [17/03/25 17/03/25
Bletchley 0040 Mon 0445 Mon
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Week 51 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2024/3932544 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |16/03/25
SW125 0001 Sun
Southcote Jn Basingstoke Down Reading Possession  |16/03/25
Up Reading 0001 Sun
Basingstoke Basingstoke Up Branch Sidings|Sidings 16/03/25
(North Yard) Possession  |0001 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_2025
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3935819 |GW500 Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |09/03/25 10/03/25
SW115 n Lp/Single/Dn 2230 Sun (0650 Mon
SW175 Branch
SW178 Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill  |Yeovil Jn Down/Up Branch |Possession |09/03/25 10/03/25
(Single) 2230 Sun {0650 Mon
Yeovil Jn Yeovil Jn Up Sidings Sidings 09/03/25 10/03/25
Possession 2230 Sun  |0650 Mon
Yeovil Pen Mill Yeovil Pen Mill Down Sidings Sidings 09/03/25
Possession 2230 Sun

Castle Cary Jn

Yeovil Pen Mill

Single/Down Main

Possession

Yeovil Pen Mill  |Yeovil Pen Mill Up Main Possession
Castle Cary Jn Dorchester Jn Up Possession  |10/03/25 11/03/25
Branch/Single/Up 2300 Mon  |0650 Tue
Main/Single
Single/DM/Single/D
n Lp/Single/Dn
Branch
Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |10/03/25 11/03/25
(Single) 2300 Mon  |0650 Tue
Yeovil Jn Yeovil Jn Up Sidings Sidings 10/03/25 11/03/25
Possession (2300 Mon  |0650 Tue
Castle Cary Jn Yeovil Pen Mill Single/Down Main |Possession |11/03/25 11/03/25
0650 Tue  |2300 Tue
Yeovil Pen Mill  |Yeovil Pen Mill Up Main Possession |11/03/25 11/03/25
0650 Tue 2300 Tue
Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |11/03/25 12/03/25
n Lp/Single/Dn 2300 Tue |0650 Wed
Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill  |Yeovil Jn Down/Up Branch |Possession |11/03/25 12/03/25
(Single) 2300 Tue |0650 Wed
Yeovil Jn Yeovil Jn Up Sidings Sidings 11/03/25 12/03/25
Possession 2300 Tue 0650 Wed
Castle Cary Jn  [Yeovil Pen Mill Single/Down Main |Possession |12/03/25 12/03/25
0650 Wed 2300 Wed
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Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3935819 Yeovil Pen Mill  [Yeovil Pen Mill Up Main Possession  |12/03/25 12/03/25
Continued 0650 Wed 2300 Wed
Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |12/03/25 13/03/25
n Lp/Single/Dn 2300 Wed 0650 Thu
Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill Yeovil IJn Down/Up Branch |Possession |12/03/25 13/03/25
(Single) 2300 Wed (0650 Thu
Yeovil Jn Yeovil Jn Up Sidings Sidings 12/03/25 13/03/25
Possession 2300 Wed (0650 Thu
Castle Cary Jn  [Yeovil Pen Mill Single/Down Main |Possession |13/03/25 13/03/25
0650 Thu 2300 Thu
Yeovil Pen Mill Yeovil Pen Mill Up Main Possession |13/03/25 13/03/25
0650 Thu 2300 Thu
Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |13/03/25 14/03/25
n Lp/Single/Dn 2300 Thu  |0650 Fri
Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill  |Yeovil Jn Down/Up Branch |Possession |13/03/25 14/03/25
(Single) 2300 Thu  |0650 Fri
Yeovil Jn Yeovil Jn Up Sidings Sidings 13/03/25 14/03/25
Possession 2300 Thu  |0650 Fri
Castle Cary Jn Yeovil Pen Mill Single/Down Main |Possession  |14/03/25 14/03/25
0650 Fri 2300 Fri
Yeovil Pen Mill  [Yeovil Pen Mill Up Main Possession  |14/03/25 14/03/25
0650 Fri 2300 Fri
Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |14/03/25 17/03/25
n Lp/Single/Dn 2300 Fri 0500 Mon
Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |14/03/25 17/03/25
(Single) 2300 Fri 0500 Mon
Yeovil IJn Yeovil IJn Up Sidings Sidings 14/03/25 17/03/25
Possession {2300 Fri 0500 Mon
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Week 51 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2024/3936956 |GW5001 |Beechgrove GF |Wilton Jn Down Warminster |Possession |16/03/25 17/03/25
gwﬁg Up Warminster 0045 Sun (0400 Mon
SW170 Laverstock North |Gillingham (Dorset) |All Lines Possession  |16/03/25 16/03/25
Jn 0045 Sun (1010 Sun
Laverstock South |Salisbury Tunnel Jn |Up Dean Possession  |16/03/25 16/03/25
Jn Down Dean 0045 Sun {1010 Sun
Salisbury Salisbury East Bay (Plat 6) |Possession |16/03/25 16/03/25
Platform Loop 0045 Sun {1010 Sun
Salisbury Salisbury East Carriage Sidings 16/03/25 16/03/25
Holding Sidings  |Possession (0045 Sun 1010 Sun
West Carriage
Siding
Holding Siding
Reception Line
Through Siding/Up
Siding/Shunting
Neck
West Bay
(Platform 5)
Wilton Jn Wilton Jn Quidhampton Sidings 16/03/25
Sidings Possession (0045 Sun
Salisbury Gillingham (Dorset) |Down Main/Down |Possession |16/03/25 17/03/25
Exeter/Single/Loop 1010 Sun {0400 Mon

e

Exeter Main/Up
Exeter/Up Main
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Western & Wales Route

EAS - Section 7

Version 2

Data freeze: EAS_V2_ 2025
Previous freeze: EAS V1 2025

Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2024/3930046 |GW606 7 DAY BLOCKADE.
GW608 REDATED FROM WEEK 44 TO WEEK 50 IN
i . VERSION 2. REPLACEMENT ROAD TRANSPORT
Cowley Bridge Jn Possession REQUIRED IN LIEU OF GWR SERVICES.
. . WORK DETAILS = CIVILS RENEWALS WORKS
Crediton Okehampton Up/Down Possession |08/03/25 15/03/25 KEYMELFORD, BROADNYMETT, YEO RIVER,
Dartmoor Single 0100 Sat 0525 Sat YEOFORD STATION, YEO RIVER STATION
i i Line . HOUSE, MAJOR DEVEGETATION OKEHAMPTON
Crediton SB and |Eggesford Single Down&Up Possession |08/03/25 15/03/25 BRANCH
LC Line Jn 0100 Sat 0525 Sat
Crediton Single |Crediton SB and LC |Down and Up Possession |08/03/25 15/03/25
Line Jn 0100 Sat  |0525 Sat
Eggesford Eggesford Down and Up Possession |08/03/25 15/03/25
0100 Sat  |0525 Sat
Eggesford Single |Barnstaple Up&Down Possession |08/03/25 15/03/25
Line Jn 0100 Sat  |0525 Sat
P2024/3908390 |GW730 Hereford Maindee West Jn Down and Up Possession  |16/03/25 17/03/25 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 Main/Hereford 2240 Sun {0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn |Maindee East Jn Single Hereford  |Possession |16/03/25 17/03/25
Loop 2240 Sun  |0450 Mon 'Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession |16/03/25 17/03/25
DGL Goods Loops 2240 Sun  |0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession |16/03/25 17/03/25
2240 Sun (0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 16/03/25 17/03/25
Possession  |2240 Sun (0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding | Sidings 16/03/25 17/03/25
Possession  |2240 Sun (0450 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2025
Western & Wales Route Version 2 Previous freeze: EAS_V1_ 2025
Week 51 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2024/3899141

GW733 ﬁMachynlleth

P2024/3899142

GW733

B

INewtown T Machynlieth

Possession
ERTMS (T3-
E)

Possession AMENDED TRAIN WORKING WITH REPLACEMENT
ERTMS (T3- ROAD TRANSPORT BETWEEN NEWTOWN AND
E) MACHYNLLETH.

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND
MACHYNLLETH.

*THIS POSSESSION HAS BEEN AMENDED FROM
WEEKEND 49 TO WEEKEND 51 BETWEEN
VERSION 1 AND 2.*

\Work content: Track renewals, earthworks Talerddig

MOVED FROM WEEKEND 