Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4107500 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|15/12/24 15/12/24 \W2024/11120586
S0O400 International Line Connection |A/C Electric {0055 Sun  |0700 Sun OHL Work
S0460 Trains 0OmOch and OmOch
Fawkham Jn Hook Green Up Waterloo BLOCKED To|15/12/24 15/12/24
Connection A/C Electric  |0055 Sun  |0700 Sun (4 hrs) Q
Down Waterloo Trains
Connection
Springhead Road |Ebbsfleet Up North Kent BLOCKED To|15/12/24 15/12/24
Jn International Line Connection |A/C Electric  [0055 Sun 0700 Sun
Trains
P2024/4140265 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|17/12/24 17/12/24 W2024/11215155
S0O310 International Connection A/C Electric  |0035 Tue 0515 Tue OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0O460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|17/12/24
Connection A/C Electric  |0035 Tue
Up Waterloo Trains
Connection
P2024/4140266 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|18/12/24 W2024/11215128
S0O310 International Connection A/C Electric 0035 OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0O460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To 4 18/12/24
Connection A/C Electric 0515 Wed
Up Waterloo Trains
Connection
P2024/4140267 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLO 0/£9/12/24 19/12/24 W2024/11215129
S0O310 International Connection 0035 Thu |0515 Thu OHL Work
S0O400 Up North Kent OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green ED To|19/12/24 19/12/24
Electric  |0035 Thu (0515 Thu
P2024/4123988 |[EA1320 |St. Pancras York Way North Jn Possession |17/12/24 17/12/24 W2024/11171186
LN115 International 0025 Tue 0400 Tue (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 St. Pancras Dock Jn South Sidings 17/12/24 17/12/24
International Possession  |0025 Tue 0400 Tue (5 hrs)
ussession
Silo Curve Jn Cedar Jn Silo Curve Protected 17/12/24 17/12/24
Path 0025 Tue  |0400 Tue (4 hrs)
York Way North |St. Pancras North London Protected 17/12/24 17/12/24
Jn International Incline Path 0025 Tue  [0400 Tue (4 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4142526 |[EA1310 |Camden Road Copenhagen Jn North London Line Blockage|17/12/24 17/12/24 \W2024/11205247
EA1320 |Central Jn Incline +Detonators {0600 Tue |1800 Tue OHL Work (Maintenance)
LN115 i ; 0mOch and Om51ch
S0400 Cedar Jn Cedar Jn Silo Curve Line Blockage|17/12/24 17/12/24
CTRL/NLL +Detonators |0600 Tue  [1800 Tue
Connection Line
St. Pancras York Way North Jn  |East Coast Line Blockage|17/12/24 17/12/24
International Mainline +Detonators |0600 Tue |1800 Tue
Connection
P2024/4123991 |[EA1320 St. Pancras York Way North Jn  |East Coast Possession |19/12/24 19/12/24 \W2024/11171070
LN115 International Mainline 0025 Thu 0440 Thu (4 hrs) = S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 19/12/24 19/12/24
International Link Line Sidings |Possession 0025 Thu 0440 Thu (5 hr:
Possession i
P2024/3934890 |[EA1180 Camden Road Camden Road North London Possession |15/12/24 15/12/24 ﬂ NLL CYCLIC TYPE 7A (ROTR) \W2024/10625513
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Off Track Work
EA1320 i 4m30ch and 3mOch
LN110 Camden Road Westbourne Road Jn |Down North Possession |15/12/24 15/12 \W2024/10625494
LN115 East Jn London Relief 0045 Sun P & D Maintenance
MD145 - - 4m40ch and 5mllch
S0400 Cedar Jn Cedar Jn Silo Curve Possession 334/122/24 W2024/10625516
n URFDO Inspections
Gospel Oak Jn  |Camden Road West |Down and Up Possession |15/ 915/12/24 4m40ch and 3mOch
Jn North London 0850 Sun W2024_,/10619943
Patrolling
Highbury Vale Jn |Canonbury West Jn |Up/Down Possessi 5/13124 15/12/24 3m70ch and 3mOch
Canonbury Sun 0850 Sun 'W2024/10619851
_ _ Patrolling
Lea Jn Primrose Hill Up North Pgssess 15/12/24 15/12/24 1m2ch and 3m70ch
(closed) site of London/Down 0045 Sun 0850 Sun W2024/11096491
[\\l/gretgtggggg)n OHL Work (Maintenance)
- - - 5m29ch and 3m60ch
Navarino Road Jn |Navarino Road Jn graham Rga ession |15/12/24 15/12/24 \W2024/11143012
urve / 0045 Sun  |0850 Sun S&C Unit Renewal
Primrose Hill Lea Jn Possession  |15/12/24 15/12/24 (l'rnaz'gaeggg‘gem%gg )
closed) site of Do
( ) DY 0045 Sun /0850 Sun M/2024/11145742
ound) S&T Maintenance
Westbourne Road|Camden Road B orth London |Possession |15/12/24 | 15/12/24 4m40ch and 3mOch
Jn Jn Rgversible 0045 Sun 0850 Sun \W2024/10730255
'Welding and Grinding
4m40ch and 3mOch
P2024/4131199 |SO130 Ashford West Jn  |Ashford West Down CTRL Protected 19/12/24 19/12/24 'W2024/11189070
S0400 Chord Path 0055 Thu 0510 Thu (4 hrs) Track Maintenance
S0470 Up CTRL Chord OmOch and OmOch
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4128050 |SO130 CTRL / EurotunnelCTRL / Eurotunnel  |Down Fast Possession |14/12/24 15/12/24 NO ACCESS TO/FROM DOLLANDS MOOR YARD |W2024/11181319
S0O400 Boundary Boundary Ub Slow 2330 Sat 0515 Sun \VIA DOLLANDS MOOR YARD JN. ACCESS FOR OHL Work
p DIESEL HAULED SERVICES TO/FROM DOLLANDS [8km148m and 9km220m
Up Fast MOOR YARD VIA SALTWOOD JN AND DOLLANDS
- MOOR WEST JN T AFFECTED. DIESEL HAULED
CTRL / EurotunnelSaltwood Jn Up Slow/Up Main |BLOCKED To|14/12/24 15/12/24 TRAIN MOVE WITHIN DOLLANDS MOOR
Boundary A/C Electric 12330 Sat 0515 Sun YARD NOT D. PANTOGRAPHS TO BE
Trains LOWERE LBETRIC TRAINS STABLED IN
Cheriton Down Cheriton Down Down CTRL BLOCKED To|14/12/24 15/12/24 DOLLAN OR YARD
CTRL Jn CTRL Jn A/C Electric 2330 Sat  |0515 Sun '
Trains
O 10 600ABCDEFGHJKL, 601A,
Cheriton Up Cheriton Up CTRL  |Up CTRL BLOCKED To|14/12/24 15/12/24 A EFGHJKL. 603B NOT AVAILABLE TO A/C
CTRL Jn Jn A/C Electric 2330 Sat 0515 Sun ELEC TRAINS.
Trains ’
Dollands Moor Dollands Moor All Lines BLOCKED To|14/12/24 15/12/24
A/C Electric 2330 Sat  |0515 Sun
Trains
Saltwood Jn CTRL / Eurotunnel  |Down Main/Down |BLOCKED To|14/12/24 15/12/2
Boundary Fast A/C Electric 2330 Sat 0515
Trains
Dollands Moor Yard |Through BLOCKED To|14/12/24 15/12/
Jn Passenger Loop |A/C Electric 2330 Sat Sun
Trains

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3909071 |SO110 Bickley Jn Kemsing Down Chatham Possession |15/12/24 16/12/24 SOUTHEASTERN TRAINS TO BE DIVERTED VIA  |\W2024/11101002
SO130 Fast/Down 0140 Sun 0410 Mon DARTFORD AND GRAVESEND Litter / Graffiti Clearance
S0140 Maidstone 26m55ch and 27m5ch
S0O460 Up Maidstone/Up TRAINS TO TERMINATE AND START BACK AT 'W2024/11100910
Chatham Fast BOROUGH GRE WROTHAM Litter / Graffiti Clearance
Rochester Bridge Jn |Down Chatham Possession |15/12/24 16/12/24 25m60ch and 26m10ch
Slow/Down 0140 Sun 0410 Mon TERMINATI S TO SHUNT LONDON END  |w2024/11213011
Chatham AT BORQ, N & WROTHAM USING ME303 |syrvey Work
Main/Down SIGNAL E404PTS 19m40ch and 24m50ch
Chatham W2024/10829350
Up Chatham/Up TH IN LACKFRIARS TO SEVENOAKS Off Track Work
Chatham Main/Up S TO DIVERT AFTER BICKLEY VIA 17m40ch and 23m20ch
Chatham Slow ORPINGFON CALLING ADDITIONALLY AT PETTS  jyotsri Zes =10
Chislehurst Jn St. Mary Cray Jn Reversible Possession  |15/12/24 16/12/24 WOOP AND ORPINGTON. Earthwork
Chatham Loop 0140 Sun  |0410 Mon
| RAIL REPLACEMENT ROAD SERVICE TO \2,\?282%2038”2%2;?75°h
Fawkham Jn Hook Green Down Waterloo Possession |15/12/24 16/12/24 OPERATE BETWEEN BROMLEY SOUTH AND ;
Connection 0140 Sun (0410 M STROOD/BOROUGH GREEN & Drainage Work
Up Waterloo WROTHAM/SEVENOAKS 23m30ch and 31masch
Connection W2024/10987438
Hawkwood Jn  |Chislehurst Jn Up Chatham Loop |Possession  |15/12/24 | 16/12/2 DOWN SLOW TONBRIDGE LOOP AVAILABLE TO |itter / Graffiti Clearance
(part) 0140 Sun #0%%Q Mon TRAFFIC e L
'W2024/11187652
Otford Jn Otford Jn Up Goods Loop Possession 15/12, 224 CHANNEL TUNNEL FREIGHT TO RUN VIA Structures Examination
01 u 0 Mon REDHILL. 12m60ch and 16m79ch
; 'W2024/11103233
Sevenoaks Down Bat and Ball |Possession g 16/12/24 6050 TO RUN TONBRIDGE - PADDOCK WOOD - [Track Maintenance
Up Bat and Ball 0140gur 0410 Mon PLUCKLEY -ASHFORD - HOTHFIELD. 25m74ch and 26m74ch
S 2 'W2024/11071758
St. Mary Cray Jn |Hawkwood Jn Up Chatham Posse £2/24 16/12/24 Survey Work
Loop(pt) 40 Sun 0410 Mon 19m10ch and 22m74ch
'W2024/10842969

Other E&P Work
21m23ch and 21m43ch
'W2024/11209514
\Vegetation Clearance
26mO0Och and 27mOch
'W2024/11063622

S&T Renewal
17m31ch and 17m55ch
'W2024/10793303
Earthwork

26m60ch and 29m5ch
'W2024/11154056
Structures Work
17m67ch and 18m35ch
'W2024/10782759
Structures Examination
12m60ch and 32m69ch
'W2024/10829223
Track Maintenance
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Network Rail
HS1 Route

EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025

Week 38 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Start

End

Traffic Remarks

Work Type

P2024/3909071
Continued

O

12m61ch and 17m65ch
'W2024/11133219
Other E&P Work
25m40ch and 26m40ch
'W2024/11100724
Litter / Graffiti Clearance
14m50ch and 15mOch
'W2024/11110941
Other E&P Work
19m10ch and 19m21ch
'W2024/11110387
Structures Work
12m61ch and 13m60ch
'W2024/10830658
\Vegetation Clearance
24m64ch and 31m45ch
'W2024/11187700
Structures Examination
20m45ch and 22m55ch
'W2024/10842719
Other E&P Work
19m40ch and 24m58ch

P2024/4124278 |SO130
S0470
S0O480

Ashford

Ashford

Platforms 3 - 6

BLOCKED To|16/12

00

6/12/24
5 Mon

IASHFORD UP AND DOWN EAST AND WEST JN
BLOCKED TO AC ELECTRIC TRAFFIC

Ashford East Jn

Ashford East Jn

Down CTRL
Chord
Up CTRL Chord

BLOCKED Tg

Ashford West Jn

Ashford West Jn

Down CTRL
Chord
Up CTRL Chord

16/12/24
0455 Mon

SUB SECTIONS 715 COMPLETE & 716 COMPLETE
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
DUE TO HS1 ISOLATION

0020 Mon

16/12/24
0455 Mon

PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC

Dollands Moor

Dollands Moor

Up Freight Ch

(part)
p 4

D To
ectric

16/12/24
0020 Mon

16/12/24
0455 Mon

\W2024/11171604
OHL Work
OmOch and OmOch

X/
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Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928827 |EA1360 St. Pancras Dock Jn North Churchyard Sidings 21/12/24 27112/24 ***DAYS 1-7 OF 9-DAY BLOCKADE*** \W2024/10817432
LN101 International Sidings Possession  |0001 Sat 2359 Fri THIS POSSESSION CONTINUES AT P2024/3928828\Vegetation Clearance (Non-
LN3140 B _ Flail)
LN3201 |Brent Curve Jn  |Dudding Hill IJn Down and Up Possession |21/12/24  |27/12/24 0300 SAT TO 2300 TUE AND 0400 FRI TO 2359 FRI 22m70ch and 26m27ch
LN3210 Brent Curve 0300 Sat 2359 Fri ALL LINES BLOC, ST.PANCRAS TO 'W2024/11084086
LN3213 HARPENDEN i -
LN3214 |Canal Tunnels Jn [Kentish Town Jn Down and Up Possession  |21/12/24 22/12/24 \':/g%;atatlon Clearance (Non
LN3219 Moorgate 0300 Sat 0050 Sun EMR SE TART/TERMINATE AT 22m70ch and 29m55ch
LN3222 Cricklewood Neasden Jn Down Cricklewood |Possession |21/12/24 27112/24 H PREDOMINANT USE OF W2024/10823841
S0280 | < <y Curve/Down : OR MAJORITY OF SEVICES). RAIL |oHL Renewals Work
S0400 oo 0300 Sat 2359 Fri ROAD SERVICES TO OPERATE  |omi2ch and 2m29ch
Cricklewood Cricklewood Depot  |North Reception  |Possession |21/12/24 27/12/24 FYRD-MILTON KEYNES FOR ONWARD WCML \w2024/11229871
Depot Road Nol & No2 0300 Sat 12356 Fri TIONS. NO ECS TO BE STABLED AT ST. |, Connection With Isolation
a n PANCQRAS (TO REMAIN CLEAR). Arrangements
Cricklewood Cricklewood Depot |Up Goods Nol & |P i 21/12/24 27112124 2 h 2m75ch
Souhn Sheen P UB GoodaNozZ | e et |y Eri ALL THAMESLINK MML SERVICES CANCELLED \?}V%g%lﬁg%gfﬁn 5¢
Depot Exit Road SOUTH OF HARPENDEN. THAMESLINK TO In Connection With Isolation
OPERATE BEDFORD-LUTON AIRPORT PARWKAY, Arrangements
Dock Jn North Kentish Town Jn Up & Down Relief |Possession [21/12/24 27/1 LUTON AIRPORT PARKWAY-HARPENDEN AND 32m6%ch and 32m75ch
0300 Sat 2359 F HARPENDEN-BEDFORD SERVICE THROUGHOUT W2024/11150943
_ _ WITH BUS CONNECTIONS TO/FROM THE ECML.
Dock Jn South Kentish Town Jn Up & Down Slow |Possession |21/12/24 2/24 SERVICES TO/FROM THE ECML VIA THE CANAL Other E&P Work
Fri TUNNELS WILL RUN 21/12, 23/12 AND 24/12. ON 3\7;%72‘2?131%“2;;’3“5400“
Hend Lond Silkst 3 Hendon Chord P - 2/24 22/12 AND 27/12, GTR WILL RUN TO/FROM KINGS
endon (London) |Silkstream Jn endon Chor ossession : CROSS WITH 2X LONG PLATFORMS REQUIRED. |Off Track Work
2359 Fri RAIL REPLACEMENT ROAD SERVICES TO 3m30ch and 3m50ch
'W2024/11125231

OPERATE ST.PANCRAS TO HARPENDEN, ALSO
LUTON TO HITCHIN VIA LUTON AIRPORT
PARKWAY AND HARPENDEN TO POTTERS BAR

VIA ST.ALBANS.

FREIGHT SERVICES DIVERTED VIA WCML OR

ECML. NO ACCESS TO/FROM DUDDING HILL JN
OR TOTTENHAM LINES AT CARLTON ROAD JN.
NO ACCESS TO CHURCHYARD SIDINGS,

CRICKLEWOOD AGGRGEGATES TERMINAL,
RADLETT AGGREGATES TERMINAL.

NO STABLING OF ECS AT ST.PANCRAS HIGH
LEVEL.

2300 TUE TO 0400 FRI
XMAS SHUTDOWN PERIOD.

ANY ECS STABLED AT CRICKLEWOOD AND
BEDFORD TO HAVE PANTOGRAPHS LOWERED.

Junction Road Jn |Carlton Road Jn Down and Up Possessio 4 21/ 27112124
Tottenham 0 2359 Fri
A
Kentish Town Jn |Harpenden Jn Down and Up Poss 24/12/24
Slow 2300 Tue
Neasden Jn Cricklewood Curve |Up Goods/Up esson |21/12/24 27112/24
Jn Cricklewood 0300 Sat 2359 Fri
St. Pancras Luton Down Fa Possession |21/12/24 24/12/24
International 0300 Sat 2300 Tue
y 4
Luton South Jn U Possession  |21/12/24 24/12/24
0300 Sat 2300 Tue
St. Pancras 3 Possession |21/12/24 27112/24
International platorm 1 0300 Sat 2359 Fri
Platform 2
Platform 4
West Hampstead |Cricklewood South  |West Hampstead |Possession |21/12/24 27112124
North Jn Jn Down Loop 0300 Sat  [2359 Fri
West Hampstead
South Jn

Structures Work
19m42ch and 20m15ch
'W2024/10981030
Structures Examination
6m6ch and 6m26¢h
'W2024/10960821
Remove Rail Defects
48m30ch and 50m5ch
'W2024/11109694
Other E&P Work
Om12ch and 2m29ch
'W2024/10765488
Drainage Work
1m60ch and 2mi15ch
'W2024/11158308
Station Work

Om12ch and Om30ch
'W2024/10705691

C75 S&C - Reballasting
4m34ch and 5m39ch
\W2024/11047337
Permanent Way Inspection
Om212ch and 3m30ch
'W2024/10962991
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928827 Silkstream Jn Down and Up Possession  (21/12/24 27/12/24 Structures Work
Continued Hendon 0300 Sat  |2359 Fri Om4ch and 2mOch
'W2024/10821045
West Hampstead West Hampstead |Possession |21/12/24 27/12/24 Structures Work
North Jn Run Round 0300 Sat (2359 Fri 0m12ch and 2m29ch
West Ha_mpstead Cricklewood South  |Down Carriage Possession |21/12/24 27112124 g;%?g};}gztssoeo
Thameslink Jn Loop 0300 Sat 2359 Fri 16m10ch and 18m76ch
Cricklewood Brent Curve Jn Down Reception |Sidings 21/12/24 27/12/24 W2024/11110141
Curve Jn Siding Possession |0300 Sat 2359 Fri OHL Work
3m40ch and 14m40ch
Cricklewood Cricklewood Depot  |Cricklewood Sidings 21/12/24 27112124 'W2024/10960715
Depot Sidings Possession  [0300 Sat (2359 Fri Permanent Way Inspection
— 37mOch and 53m59ch
Redland Road Redland Road Stone |Redland Sidings 21/12/24 27/12/24 \W2024/10968417
Stone Siding Siding Roadstone Possession |0300 Sat 2359 Fri S&T Work
Sidings _ 5m55ch and 8m5ch
St. Pancras Dock Jn South Dock Junction Sidings 21/12/24 24/12/ \W2024/11110599
International Ilslgls(sl(_elé]:iosr:dmgs Possession {0300 Sat 214 S&C Unit Renewal
- (Maintenance Only)
Canal Tunnels Jn (Belle Isle Jn gownl ede UFIJ Possession  |22/12/24 3m35ch and 5m30ch
anal tunne W2024/10788520
Farringdon Kentish Town Jn Down and Up Possession OHL Renewals Work
Moorgate 3m35ch and 5m39ch
W2024/11047371
Canal Tunnels Jn [Kentish Town Jn Down and Up Possession 24/12/24 Permanent Way Inspection
Moorgate 2300 Tue 14m33ch and 23m62ch
\W2024/10725587
Bedford Midland |Bedford Midland Platform 1A Poss 27/12/24 Major Projects
Bedford Platform 0400 Fri 3m30ch and 15m15¢ch
Loop \W2024/11154787
Bedford St. Johns |Bedford Midland Up & Down esson |24/12/24 | 27/12/24 Station Work
Bletchley 2300 Tue (0400 Fri Om12ch and Om30ch
Jowett Ru 'W2024/11151651
- Technical Inspection
Canal Tunnels Jn (Belle Isle Jn Down Possession  |24/12/24 27/12/24 Oom12¢ch and 23m62ch
Canal 2300 Tue  [2359 Fri W2024/11110695
Clerkenwell No 2 |Kentish Town Jn Possession |24/12/24 27/12/24 ﬁ}l;t‘;(;iltiggmphance
T | i
unne 2300 Tue 12359 Fri 3m35ch and 14m33ch
Harlington Jn Sundon Jn Upisundon Loop |Possession [24/12/24  |27/12/24 W2024/11109890
2300 Tue  |0400 Fri Other E&P Work
0m13ch and 1mOch
Luton South Jn |Luton Nortl Luton Platform Possession |24/12/24 27/12/24 'W2024/10718536
Loop 2300 Tue  |0400 Fri Survey Work
. . 0m30ch and 29m20ch
St. Pancras Oakley HABD All Lines Possession |24/12/24 27/12/2_4 \W2024/11187583
International 2300 Tue  |0400 Fri In Connection With Isolation
/Arrangements

Bedford Carriage
Sidings

19m70ch and 20m15ch
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EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928827 Bedford Carriage Sidings No 1 to 10 |Sidings 24/12/24 27/12/24 \W2024/11136172
Continued Sidings .- Possession  |2300 Tue  |0400 Fri S&T Work
ff'”gs No1lto 16m10ch and 18m76ch
Bedford Washer W2924/10989934
Siding Drainage Work
Bedford Cauldwell[Bedford Cauldwell  |Cauldwell Depot |Sidings 24/12/24  |27/12/24 1m65ch and 2m15ch
Depot Depot Reception Possession  |2300 Tue  |0400 Fri W2_024/ 1_1110621 o
Rail Testing and Lubrication
Bedford Midland |Bedford North Jn EMU Stabling Sidings 24/12/24  |27/12/24 0m12ch and 23m62ch
Siding Possession 2300 Tue  |0400 Fri \W2024/10968051
S&T Work
Bedford St. Johns |Bedford Midland Jowett Sidings Sidings 24/12/24 27112124 o 6m77ch and 11m45ch
Nos. 15to 19 Possession 2300 Tue  |0400 Fri ‘ , 'W2024/11187406
Elstow Sidings Elstow Sidings E!St.OW Private Sidings _ 24/12/24 27/12/2_4 gﬁ;z\/:r?g(nd 23m62ch
Siding Possession  |2300 Tue (0400 Fri W2024/11109836
Luton Luton Luton Up Siding |Sidings 24/12124  |2712] g;qhggcf‘ii;’v;;kloch
Possession 12300 Tue 0400 \W2024/11034671
St. Pancras Dock Jn South Dock Junction Sidings 26/12/24 27112/2 Survey Work
International Link Line Sidings |Possession (0700 Thu Fri 32m25ch and 32m75ch
Possession \W2024/11138518
Kentish Town Jn |Harpenden Jn Down and Up Possession  |27/12, /24 Platform Enhancements
Slow 04QF Fri 9 Fri 0m12ch and 0Om30ch
_ 'W2024/11136289
St. Pancras Luton Down Fast Possession 27112124 S&T Work
International v [2359 Fri 19mich and 22m1ich
Luton South Jn Up Fast Posse /24 27112/24 W2024/10995602
00Fr  |2359 Fri Survey Work
5m60ch and 6m30ch
'W2024/11110163
OHL Work
23m36¢ch and 25m16ch
'W2024/11110226
OHL Work
48m7ch and 50m25ch
'W2024/11125139
Structures Work
19m42ch and 20m15ch
P2024/4034199 |[EA1320 |St. Pancras York Way North Jn oast Possession |24/12/24 26/12/24 W2024/10904396
LN115 International line 2145 Tue |0700 Thu (4 hrs) S&T Work
LN3201 -~ nection OmOch and OmOch
S0400 St. Pancras Dock Jn Sqlith ock Junction Sidings 24/12/24 26/12/24
International % Link Line Sidings |Possession 2145 Tue (0700 Thu (5 hrs)
Possession
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3909134 |SO130 Ashford Ashford Platforms 3 - 6 Possession |24/12/24 27112124 NO ACCESS TO ASHFORD DOWN SIDINGS 'W2024/10808238
50220 2300 Tue  |0300 Fri Rail Testing and Lubrication
S0O400 FREIGHT TO BE RETIMED/CANCELLED 54m70ch and 57m75ch
S0470 Canterbury West Up Main/Up Possession  (24/12/24 27112724 \W2024/10807289
S0480 Branch/Up 2300 Tue |0300 Fri CHART LEACON TE A TO REMAIN CLOSED Structures Examination
Canterbury CHART LEAC E B TO REMAIN CLOSED 55m10ch and 57m22ch
Down W2024/11151402
(B:ante;]t/)gry/Do’\\;lv n Track Maintenance
ranchibown Main - 39mO0Och and 40m60ch
Ashford (East) Ashford (East) Down Slow (part) |Possession |24/12/24 27112124 \W2024/10749998
Down Hastings 2300 Tue 0300 Fri S&C Medium Refurb
Up Hasti 54m67ch and 58mO0ch
p haslings W2024/11040810
Saltwood Jn Up Main Possession  |24/12/24 27112124 Patrolling
: 2300 Tue |0300 Fri 54m70ch and 57m7ch
Down Main \W2024/10874086
Ashford (West)  |Ashford Maidstone Relief |Possession |24/12/24 27112124 Structures Examination
2300 T 0300 56mO0ch and 56m55ch
Down Slow (part) e \W2024/10749954
Maidstone Loop S&C Tamping
- 54m67ch and 56m70ch
Ashford (East) L2Jp Slow/Platform |[Possession \W2024/10816332
Up Passenger Off-Track Inspections
Loop/Platform 1 54m35ch and 58m75ch
Ashford West Jn |Ashford East Jn Down CTRL Possession 4 27112124 W2924/ 11098562
Chord 0300 Fri Station Work
Up CTRL Chord 56mO0ch and 56m30ch
; 'W2024/11098483
Borough Green |Ashford Down Maidstone 2/24 27112/24 Station Work
and Wrotham Up Maidstone 0300 Fri 56mOch and 56m30ch
, 'W2024/10811899
Headcorn Ashford (East) Down Main/Down 24/12/24 27112/24 Off-Track Inspections
Fast 2300 Tue 0300 Fri 55m5ch and 58m76ch
Up Fast/Up i@ W2024/10802264
Hothfield Hothfield Beechbrgb % |Possession  |24/12/24 27112124 Structures Examination
Loop 2300 Tue  |0300 Fri 50m35ch and 65m27ch
'W2024/10816784
Lenham Lenham Dg Possession |24/12/24 27112124 Welding and Grinding
L8 2300 Tue  |0300 Fri 54m70ch and 57m75ch
L
Maidstone East |Maidstone E Dgivn Bay Possession |24/12/24 27112124
Maidstone 2300 Tue  |0300 Fri
Reversible
Sevington Sevington 4 Up Loop Possession |24/12/24 27112/24
2300 Tue |0300 Fri
Ashford Ashford Tamper Sidings |Sidings 24/12/24 27112124

Possession  |2300 Tue  |0300 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3909134 Ashford (East) Ashford (East) East Berthing Sidings 24/12/24 27/12/24
Continued Sidings Possession 2300 Tue  |0300 Fri
Up Berthing
Sidings
Crane
Depot/Tamper
Depot
Chart Leacon Chart Leacon Depot |Depot Reception |Sidings 24/12/24 27112/24
Depot Road Possession 2300 Tue  |0300 Fri
Headshunt
Hothfield Hothfield Hothfield Tarmac |Sidings 24/12/24 27112124
Sidings Possession  |2300 Tue  |0300 Fri =l
Beechbrook Farm
Loop
Maidstone East |Maidstone East Dock Siding Sidings 24/12/24 27112124
Possession  |2300 Tue (0300 Fri
Sevington Sevington Sevington Sidings |Sidings 24/12/24 27112/
Possession 2300 Tue 030
P2024/4144796 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |22/12/24 12/24 W2024/11231547
S0O430 International Connection 0035 Su Sun Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
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EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3889781 |SO110 Bickley Jn Petts Wood Jn Down Slow Possession  |24/12/24 27/12/24 NO OUTBERTHING AT ORPINGTON DOWN W2024/10815452
SO130 Tonbridge Loop 2330 Tue  |0400 Fri SIDINGS 1-4 Earthwork
S0O140 Up Slow 14m75ch and 19m10ch
S0260 Tonbridge Loop NO OUTBERTHING AT ORPINGTON PLATFORMS |W2024/10815663
S0460 Down Fast 1-8 Earthwork
Tonbridge Loop 14m75ch and 16m40ch
Up Fast Tonbridge PLATFORM OUTBERTHED AT 'W2024/10807076
Loop SEVENO. TRYO STABLE IN DOWN Structures Examination
Chislehurst Jn St. Mary Cray Jn Reversible Possession |24/12/24 27/12/24 SIDING/ TT SIDING 12m45ch and 13m25ch
Chatham Loop 2330 Tue  |0400 Fri W2024/11199228
FR O BE DIVERTED VIA TONBRIDGE AND  p4rojling
Elmstead Woods |Orpington Up Slow Possession  |24/12/24 27112124
2330 Tue 10400 Fri 9m76ch and 29m14ch
Down Slow TURNBACK MOVE NOT AVAILABLE AT BOROUGH %i?ﬁ%gﬁ%ﬁgg‘ on
Tonbridge West Jn  |Down Fast/Down |Possession |24/12/24 27112124 N & WROTHAM
; ) 21m66ch and 25m15ch
Main/Down Fast 2330 Tue  |0400 Fri \W2024/10802219
Up Fast/Up ROUTE IS AVAILABLE AT TONBRIDGE FROM THE S E S
Main/Up Fast DOWN GODSTONE TO THE DOWN FAST tructures Examination
Hawkwood Jn  |Chislehurst Jn Up Chatham Loop |Possession  |24/12/24 | 27/1¢ BETWEEN AD1109PTS AND AD1121PTS 10m30ch and 29m14ch
'W2024/10807171
(part) 2330 Tue 0400 -
Structures Examination
Orpington Orpington Platform 1 Possession  |24/12/24 21m70ch and 22m27ch
2330 Tue Eri 'W2024/10805806
Platforms 6 to 8 y 4 Structures Examination
Otford Jn Borough Green and |Up Goods Loop |Possession |24/32/2 Wi12/24 10m63ch and 12m40ch
Wrotham Down Passenger 2330%glle #0400 Fri
Loop
Sevenoaks Down Bat and Ball|Possess;j 4/1724 27112/24
Up Bat and Ball Tue 0400 Fri
Sevenoaks Sevenoaks Platforms 1 -4 PgSSess 24]12/24 27112/24
2330 Tue  |0400 Fri
Shortlands Jn Borough Green and |Down Chath o] ion |24/12/24 27112124
Wrotham 2330 Tue 0400 Fri
Fawkham Jn Possession |24/12/24 27112124
2330 Tue  |0400 Fri
atham Main
St. Mary Cray Jn |Hawkwood Up Chatham Possession  |24/12/24 27112124
Loop(pt) 2330 Tue  |0400 Fri
Tonbridge West |Tonbridge Down Slow (part) |Possession |24/12/24 27112124
Jn Up Slow 2330 Tue 0400 Fri
Orpington
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3889781 Orpington Down Carriage Sidings 24/12/24 27/12/24
Continued Sidings 1 - 4 Possession 2330 Tue (0400 Fri
Sevenoaks Sevenoaks Down Sidings 24/12/24 27112124
Siding/Gusset Possession (2330 Tue  |0400 Fri
P2024/4036387 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To|24/12/24 26/12/24 ASHFORD UP OWN EAST AND WEST JN \W2024/10912273
S0470 A/C Electric 2145 Tue |0700 Thu BLOCKED, ECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|24/12/24 26/12/24 SUB S 715 COMPLETE & 716 COMPLETE
Chord A/C Electric 2145 Tue 0700 Thu ARK A ABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains S1ISOLATION
Ashford West Jn |Ashford West Jn Down CTRL BLOCKED_ To|24/12/24 26/12/24 PLATBORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric  |2145 Tue |0700 Thu
Up CTRL Chord |Trains
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Data freeze: EAS_V4 2 2025
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Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
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EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928828 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession  28/12/24 30/12/24 ***DAYS 8-9 OF 9-DAY BLOCKADE*** \W2024/10823842
LN3201 Brent Curve 0001 Sat 0400 Mon THIS POSSESSION IS A CONTINUATION OF OHL Renewals Work
LN3210 P2024/3928827 Om12ch and 2m29ch
LN3213 |Canal Tunnels Jn Belle Isle Jn Down and Up Possession  (28/12/24 30/12/24 W2024/11047451
LN3214 Canal Tunnel 0001 Sat 0400 Mon AGAR GROVE BRMRGE RECONSTRUCTION Permanent Way Inspection
LN3219 : : MML SOUTH Q¥ BElJFORD OHLE 125MPH 14m33ch and 29m58ch
LN3222 | Clerkenwell No 2 [Kentish Town Jn Down and Up Possession |28/12/24 30/12/24 UPGRADE W2024/11113014
ggigg Tunnel Moorgate 0001 Sat 0400 Mon RADLETT, UNRERBIDGE INSTALLATION S&C Unit Renewal
Cricklewood Neasden Jn Down Cricklewood|Possession  [28/12/24  |30/12/24 (Maintenance Only)
Curve Jn Curve/Down 0001 Sat  |0400 Mon QZL EN CKED ST.PANCRAS TO 3m35ch and Sm30ch
Goods : W2024/11151284
i i i i Point Heater Maintenance
ggclgltewood Cricklewood Depot ggratg 'I\?lgieg?tll\logz Possession |28/12/24 30/12/24 EMR VICES TO START/TERMINATE AT m30ch and Gmasch
P e o Rond 0001 Sat 0400 Mon BEDHDRD. RAIL REPLACEMENT ROAD SERVICES \\2054111094078
4 ERATE BEDFORD-MILTON KEYNES FOR Critical Compliance
Cricklewood Cricklewood Depot |Up Goods Nol & |Possession |28/12/24 30/12/24 ONWARD WCML CONNECTIONS. NO ECS TO BE Inspection
South Jn Jn Up Goods No2 0001 Sat 0400 Mon STABLED AT ST. PANCRAS (TO REMAIN CLEAR).
- 3m35ch and 14m33ch
Depot Ext Road ALL THAMESLINK MML SERVICES CANCELLED W2024/11132676
Dock Jn North Kentish Town Jn Up & Down Relief |Possession |28/12/24 30/1 SOUTH OF HARPENDEN. THAMESLINK TO S'\i‘C tlmt Rene(z)w?l
0001 Sat 0400 M OPERATE BEDFORD-LUTON AIRPORT PARWKAY, ém?gc?\n:;]g%mgg():h
- : [ar LUTON AIRPORT PARKWAY-HARPENDEN AND
Dock Jn South Kentish Town Jn Up & Down Slow |Possession HARPENDEN-BEDFORD SERVICE THROUGHOUT W2024/111_87623 .
WITH BUS CONNECTIONS TO/FROM THE ECML. 'A”rgzggfr‘fsr?g With Isolation
Hendon (London) |Silkstream Jn Hendon Chord Possession GTR WILL RUN TO/FROM KINGS CROSS WITH 2X
( ) LONG PLATFORMS REQUIRED. RAIL 19m70ch and 20m15ch
REPLACEMENT ROAD SERVICES TO OPERATE ~ |W2024/11194995
Junction Road Jn |Carlton Road Jn Down and Up Possessig 30/12/24 ST.PANCRAS TO HARPENDEN, ALSO LUTON TO  [S&T Work
Tottenham Sat  |0400 Mon HITCHIN VIA LUTON AIRPORT PARKWAY AND ~ 0ml2ch and 23m62ch
HARPENDEN TO POTTERS BAR VIA ST.ALBANS. |W2024/10968613
Kentish Town Jn |Harpenden Jn Down and Up P 30/12/24 Drainage Work
Slow 0001 Sat (0400 Mon FREIGHT SERVICES DIVERTED VIAWCML OR  [1m60ch and 2m15ch
: ECML. NO ACCESS TO/FROM DUDDING HILL JN  \W2024/10775114
Neasden Jn Cricklewood Curve |Up Goods/Up osyon 28/12/24 30/12/24 OR TOTTENHAM LINES AT CARLTON ROAD JN.  |Major Projects
Jn Cricklewood 0001 Sat 0400 Mon NO ACCESS TO CHURCHYARD SIDINGS, 16m10ch and 18m76ch
- CRICKLEWOOD AGGRGEGATES TERMINAL, 'W2024/10789531
IStt. Pantt_:rasI Luton South Jn Possession |28/12/24 30/12/24 RADLETT AGGREGATES TERMINAL. OHL Renewals Work
nternationa 0001 Sat 0400 Mon 3m35ch and 5m39ch
- NO STABLING OF ECS AT ST.PANCRAS HIGH 'W2024/10968075
ﬁ]tt' e':r?;‘tféﬁzl Possession ggéllzg‘t gfétzﬁ“ LEVEL. ANY ECS STABLED AT CRICKLEWOOD TO |SgT Work
a on HAVE PANTOGRAPHS LOWERED. 6m77ch and 11m45ch
'W2024/11110390
OHL Work
Q‘ tform 1 3m40ch and 14m40ch
West Hampstead |Silkstream ’ Down and Up Possession  28/12/24 30/12/24 W2_024/ 10_725618
South Jn Hendon 0001 Sat 0400 Mon Major Projects
3m30ch and 15m15ch
West Hampstead West Hampstead |Possession |28/12/24 30/12/24 \W2024/10761554
North Jn Run Round 0001 Sat  |0400 Mon Survey Work
Om30ch and 29m20ch
'W2024/10821057
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928828 West Hampstead |Cricklewood South  |Down Carriage Possession  28/12/24 30/12/24 Structures Work
Continued Thameslink Jn Loop 0001 Sat 0400 Mon Om212ch and 2m29ch
W2024/11159294
Cricklewood Brent Curve Jn Down Reception |Sidings 28/12/24 30/12/24 S&T Renewal
Curve Jn Siding Possession |0001 Sat  |0400 Mon 3m70ch and 5m20ch
Crickiewood _|Cricklewood Depot _|Cricklewood Sidings 2812/24  |30/12/24 ‘gg%%lrg%%el
Depot Sidings Possession  |0001 Sat 0400 Mon 5m55ch and 8m5ch
Redland Road  |Redland Road Stone [Redland Sidings 28/12/24  |30/12/24 W2024/11137262
Stone Siding Siding Roadstone Possession 0001 Sat 0400 Mon Critical Compliance
Sidings Inspection
St. Pancras Dock Jn North Churchyard Sidings 28/12/24  |30/12/24 =l Om55¢h and 2m25ch
International Sidings Possession (0001 Sat  |0400 Mon W2024/11138708
Platform Enhancements
Dock Jn South Dock Junction Sidings 28/12/24 30/12/24 0m12ch and 0m30ch
Link Line Sidings |Possession 0001 Sat {0400 Mon \W2024/10827806
Possession \Vegetation Clearance (Non-
Flail)
22m70ch and 29m55ch
'W2024/10588795
Rail Testing and Lubrication
1m34ch and 3m50ch
P2024/4130393 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |31/12, 31/32/24 W2024/11187341
LN115 International Mainline 00 u 0 Tue (4 hrs) S&T Work
LN3201 Connection p OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 31/12/24
International Link Line Sidings |Possessionq |0025ue 0440 Tue (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Prote 2124 31/12/24
Path 25 Tue |0440 Tue (4 hrs)
York Way North |St. Pancras North London 31/12/24 31/12/24
Jn International Incline Pai 0025 Tue  [0440 Tue (4 hrs)
P2024/4130442 |[EA1320 |St. Pancras York Way North Jn ossession |03/01/25 03/01/25 W2024/11187390
LN115 International 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 y . OmOch and OmOch
S0400 St. Pancras Dock Jn South Sidings 03/01/25 03/01/25
International e Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Silo Curve Jn Cedar Jn Protected 03/01/25 03/01/25
Path 0025 Fri 0440 Fri (4 hrs)
-~
York Way North  [St. Pancra North London Protected 03/01/25 03/01/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)
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HS1 Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4148400 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To|03/01/25 03/01/25 ASHFORD UP AND DOWN EAST AND WEST JN \W2024/11244462
S0470 AIC Electric  |0055 Fri 0455 Fri BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0O480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|03/01/25 03/01/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Fri 0455 Fri ARE NOT AVAILABRE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TOHS1 1 @ ON
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To 03/01/2§ 03/01/2_5 PLATFO SMAVAILABLE TO DC TRAFEIC
Chord A/C Electric  |0055 Fri 0455 Fri
Up CTRL Chord |Trains
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To|03/01/25 03/01/25
(part) A/C Electric 0055 Fri 0455 Fri
Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4040814 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 06/01/25 06/01/25 \W2024/10927068
LN115 International Link Line Sidings |Possession |0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession 0OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 06/01/25 06/01/25
Path 0025 Mon (0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 06/01/25 06/01/25
Jn International Incline Path 0025 Mon  |0440 Mon (4 hrs)
P2024/4110485 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |07/01/25 07/01/25 " b 'W2024/11130379
LN115 International Mainline 0025 Tue 0440 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 07/01/25 07/01/25
International Link Line Sidings |Possession 0025 Tue  |0440 Tue (5 hr:
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 07/01/25 07/01/
Path 0025 Tue |044 s)
York Way North  |St. Pancras North London Protected 07/01/25 /01/2
Jn International Incline Path 0025 Tueg” |0 Tue (4 hrs)
P2024/4128170 |[EA1320 |Silo Curve Jn Cedar Jn Silo Curve Protected 1/25 W2024/11181675
LN115 Path D440 Tue (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 York Way North |St. Pancras North London Protected 07/01/25
Jn International Incline Path 0440 Tue (4 hrs)
P2024/4110594 |[EA1320 |Silo Curve Jn Cedar Jn Silo Curve Prote ﬁ8/01/25 08/01/25 \W2024/11130897
LN115 P 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 York Way North |St. Pancras North London ect 08/01/25 08/01/25
Jn International Incline at 0025 Wed 0440 Wed (4 hrs)
p 4
P2024/4110575 |[EA1320 |Silo Curve Jn Cedar Jn Silo Cupfe Protected 10/01/25 10/01/25 \W2024/11130952
LN115 / Path 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 York Way North |St. Pancras Protected 10/01/25 10/01/25
Jn International Path 0025 Fri 0440 Fri (4 hrs)
P2024/4146904 |SO130 Ashford East Jn  |Ashford East UpICTRL Chord |Protected 09/01/25 10/01/25 \W2024/11240400
S0400 Path 2315 Thu  |0515 Fri (4 hrs) S&T Maintenance
S0480 OmOch and OmOch

o
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4148684 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To|04/01/25 04/01/25 ASHFORD UP AND DOWN EAST AND WEST JN \W2024/11245513
S0470 A/C Electric  |0055 Sat  |0515 Sat BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0O480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|04/01/25 04/01/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Sat 0515 Sat ARE NOT AVAILABRE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TOHS1 1 @ ON
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To|04/01/25 04/01/25 .
Chord A/C Electric 0055 Sat 0515 Sat PLATFO OW\VAILABLE TO DC TRAFFIC
Up CTRL Chord |Trains
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To|04/01/25 04/01/25
(part) A/C Electric /0055 Sat (0515 Sat
Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4127235 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|12/01/25 12/01/25 W2024/11179101
S0310 International Connection A/C Electric  |0055 Sun  |0700 Sun OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|12/01/25 12/01/25
Connection A/C Electric  |0055 Sun  |0700 Sun
Up Waterloo Trains
Connection
P2024/4144323 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|13/01/25 13/01/25 W2024/11229433
S0310 International Connection A/C Electric  |0005 Mon 0515 Mon -~ OHL Work
S0O400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|13/01/25 13/01/25
Connection A/C Electric  |0005 Mon [0515 Mon
Up Waterloo Trains
Connection
P2024/4110550 |[EA1320 St. Pancras York Way North Jn  |East Coast Possession [12/01/25 12/01 \W2024/11130748
LN115 International Mainline 0025 Sun S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 12/01/25 ‘
International Link Line Possession  |00254Un
P2024/4098851 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession 13/01/25 W2024/11094654
LN115 International Mainline 002 0440 Mon (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidin 125 13/01/25
International Link Line Posséggi 25 Mon 0440 Mon (5 hrs)
o~
Silo Curve Jn Cedar Jn Silo Curve ot 'V |13/01/25  |13/01/25
0025 Mon {0440 Mon (4 hrs)
York Way North |St. Pancras North Londo ected 13/01/25 13/01/25
Jn International Incline Path 0025 Mon  |0440 Mon (4 hrs)
P2024/4098744 |[EA1320 |St. Pancras York Way North Jn Possession  |14/01/25 14/01/25 W2024/11093891
LN115 International > 0025 Tue 0440 Tue (4 hrs) S&T Work
LN3201 tion OmOch and OmOch
S0400 St. Pancras Dock Jn South unction Sidings 14/01/25 14/01/25
International Line Sidings |Possession 0025 Tue  |0440 Tue (5 hrs)
ssession
Silo Curve Jn Cedar Jn llo Curve Protected 14/01/25 14/01/25
Path 0025 Tue  |0440 Tue (4 hrs)
York Way North  |St. Pancras North London Protected 14/01/25 14/01/25
Jn International Incline Path 0025 Tue  |0440 Tue (4 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4098904 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |15/01/25 15/01/25 W2024/11094538
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 15/01/25 15/01/25
International Link Line Sidings |Possession 0025 Wed |0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 15/01/25 15/01/25
Path 0025 Wed 0440 Wed (4 hrs)
York Way North |St. Pancras North London Protected 15/01/25 15/01/25
Jn International Incline Path 0025 Wed 0440 Wed (4 hrs)
gy
P2024/4110551 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |16/01/25 16/01/25 W2024/11130611
LN115 International Mainline 0025 Thu  |0440 Thu (4 hrs) S&T Work
LN3201 Connection 4 OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 16/01/25 16/01/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu
Possession
P2024/4113645 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |17/01/25 17/0 W2024/11140206
LN115 International Mainline 0025 Fri 0440 Fr ) S&T Work
LN3201 Connection — OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 17/01/25 GL/25
International Link Line Sidings |Possession |0025 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 17 $17/01/25
Path 0440 Fri (4 hrs)
York Way North |St. Pancras North London Protecte 17/01/25
Jn International Incline Path 0440 Fri (4 hrs)
P2024/4073421 |SO130 Ashford West Jn |Ashford West Jn Down CTRL tec 14/01/25 14/01/25 'W2024/11020107
S0400 Chord 0055 Tue  |0510 Tue (4 hrs) Track Maintenance
S0470 Up CTRL Chor, OmOch and OmOch
P2024/4073434 |SO130 Ashford West Jn |Ashford West Jn ected 16/01/25 16/01/25 'W2024/11020117
S0400 Path 0055 Thu 0510 Thu (4 hrs) Track Maintenance
S0470 OmOch and OmOch
P2024/4073435 |SO130 Ashford East Jn  |Ashford East Jn Protected 17/01/25 17/01/25 'W2024/11020120
S0400 Path 0115 Fri 0455 Fri (5 hrs) S&T Maintenance
S0480 OmOch and OmOch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3941688 |[EA1390 |Dagenham Dock |Grays C/End Down Tilbury Possession  |12/01/25 12/01/25 RAIL REPLACEMENT ROAD SERVICE TO W2024/11086298
EA1410 |L/End Up Tilb 0115 Sun  |0645 Sun OPERATE BETWEEN GRAYS, PURFLEET, Technical Inspection
S0420 p Tibury RAINHAM AND UPMINSTER 19m70ch and 20m5ch
Freightliner Depot |Dagenham Dock Up Ripple Lane  |Possession |12/01/25 12/01/25 'W2024/11235609
East End GF Chord 0115 Sun 0645 Sun FREIGHT SERVI TO BE RETIMED / NOT RUN  |Technical Inspection
Down Ripple Lane 17m20ch and 18mOch
Chord FREIGHT T Y RAILPORT AND THAMES  \W2024/11087058
FMC Connecting GATEWA EWVERTED VIA THE OCKENDON |oHL Work
Line _ SINGLE 16mO0ch and 22m20ch
Grays Grays Platform 3 Possession {12/01/25 12/01/25 \W2024/11087671
0115 Sun  |0645 Sun R BE OPEN AT PURFLEET LC Remove Rail Defects
Renwick Road Jn |Freightliner Depot  |Exchange Sidings |Possession |12/01/25 12/01/25 PANT APHS TO BE LOWERED ON ALL m%;%‘ﬁ%%ggg;om
East End GF 1-3 0115 Sun  |0645 Sun STABIED TRAINS IN SEABROOK SIDINGS Point Heater Maintenance
Ripple Lane Dagenham Dock Down Goods Possession [12/01/25  |13/01/25 9m21ch and 12m0ch
L/End 0115 Sun 0300 Mon W2024/10812774
S&T Work
Ripple Lane Hanson Sidings  |Possession |12/01/25 12/0 9m55ch and 15m75ch
0115 Sun  |0645 'W2024/11016795
Off Track Work
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |12/01/25 01/25 12m30ch and 15m32ch
Jn (Up Tilbury)  |Jn East 030§ Mon \W2024/11085496
- y P-Way Maintenance
West Thurrock Jn |Grays Up & Down Possession  |12/Q 2/61/25
Ockendon/Third D645 Sun 16mOch and 20m20ch
Line /
Dagenham Dock |Dagenham Dock Down Sidings Sidings 13/01/25
Possessi 0300 Mon
Grays Grays Seabrook Sidings 12/01/25
0645 Sun
Purfleet Purfleet Purfleet Long 12/01/25 12/01/25
Sidings 0115 Sun  |0645 Sun
Grays C/End OHNS (EA1390 21m |Down an CKED To|12/01/25 12/01/25
7ch) i A/C Electric 0115 Sun 0635 Sun
# |Trains
Seabrook Sidings [Seabrook Sidings BLOCKED To|12/01/25 12/01/25
A/C Electric 0115 Sun 0635 Sun
Trains
Dagenham Dock |West Thurrock J Possession  |12/01/25 13/01/25
L/End ry 0645 Sun  |0300 Mon
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Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/3931896

S0O180
S0310
S0O320
S0430

Dartford

Rochester Bridge Jn

Down Main/Down
North Kent

Up North Kent/Up
Main

Possession

12/01/25
0150 Sun

13/01/25
0250 Mon

Ebbsfleet
International

Springhead Road Jn

Down North Kent
Connection

Up North Kent
Connection

Possession

12/01/25
0150 Sun

13/01/25
0250 Mon

Gravesend

Gravesend

Up Bay

Possession

12/01/25
0150 Sun

13/01/25
0250 Mon

Hoo Jn

Grain

Single

Possession

12/01/25
0150 Sun

13/01/25
0250 Mon

Maidstone West

Maidstone West

Up Platform Loop
(part)

Possession

12/01/25
0150 Sun

13/01/25
0250 Mon

POSSESSION TO BE TAKEN AFTER THE PASSING
OF 9A97BU AT 01.53

RAIL REPLACEMENT ROAD SERVICE TO

EBBSFLEET IO
STROOD

upP OOP TO BE OUTBERTHED
SS TO CLIFFE/GRAIN
GTR STABLE IN PLUMSTEAD SIDINGS

THAMESLINK SERVICES TO OPERATE 2TPH

Strood

Maidstone West

Down Maidstone
Branch/Down Main
Up Main/Up
Maidstone Branch

Possession

12/01/25
0150 Sun

13/01/25
0250

Strood

Up Strood Loop
Platforms 1-3

Possession

12/01/25

Allington Ground
Frame

Allington Ground
Frame

&

Allington Sidings

&

Sidings
Possession

KENTISH TOWN
TO DARTFORD

'W2024/10862832

S&C Grinding Train
21m20ch and 24m50ch
'W2024/11135152
Off-Track Inspections
31m20ch and 35m20ch
'W2024/10948001
Structures Work
24m55ch and 31m25ch
'W2024/10868587
Tamping

26mllch and 26m21ch
\W2024/11236879

LC Work

38m10ch and 38m28ch
'W2024/11138134

Rail Testing and Lubrication

27m20ch and 31m40ch
'W2024/11230456
'Vegetation Clearance
22mOch and 23m67ch
'W2024/10868681

PL Tamping

24m55ch and 25m65ch
'W2024/10997996

PL Tamping

24m70ch and 25m60ch
'W2024/10868589

PL Tamping

25m55ch and 26m75ch
'W2024/10868562
Tamping

26m64ch and 26m75ch
'W2024/10870882

Off Track Work
17m50ch and 24m50ch
'W2024/10873240
Track Maintenance
31m20ch and 31m65ch
W2024/11114351
Survey Work

32m45ch and 35m40ch
'W2024/11216865
Survey Work

27m7ch and 27m50ch
'W2024/11050284
\Vegetation Clearance
38m74ch and 42m6ch
\W2024/11227816
Structures Work
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3931896 28m38ch and 30m35ch
Continued 'W2024/11138082
Other E&P Work
19m14ch and 24m45ch
'W2024/10976530
Rail Testing and Lubrication
17m50ch and 24m50ch
\W2024/11174752
Cable Trough Installation
38m74ch and 42m6ch
'W2024/10875167
e Track Maintenance
17m50ch and 24m50ch
'W2024/10875168
Unload S&C Materials
17m50ch and 24m50ch
'W2024/10868575
PL Tamping
25m45ch and 26m75ch
'W2024/10804639
Structures Examination
17m39ch and 31mi6ch
P2024/4151909 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To|12/01, 2/31/25 ASHFORD UP AND DOWN EAST AND WEST JN \W2024/11255053
S0470 A/C Electric |00 u 5 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains Yy 4 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED Tg 12/01/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric un  |0455 Sun ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 ISOLATION
Ashford West Jn |Ashford West Jn Down CTRL BLO 01/25 12/01/25 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord 0055 Sun {0455 Sun
Up CTRL Chord ai
Dollands Moor Dollands Moor Up Freight Ch LOCKED To|12/01/25 12/01/25
(part) ectric 0055 Sun (0455 Sun
ns
P2024/4123106 |SO130 Ashford Ashford Platfor: BLOCKED To|14/01/25 14/01/25 ASHFORD UP AND DOWN EAST AND WEST JN 'W2024/11168829
S0470 A/C Electric  |0055 Tue  |0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn TRL BLOCKED To|14/01/25 14/01/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
0 A/C Electric  |0055 Tue  |0455 Tue ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
U L Chord |Trains DUE TO HS1 ISOLATION
Ashford West Jn |Ashford W n n CTRL BLOCKED_ To|14/01/25 14/01/25 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Tue  |0455 Tue
Up CTRL Chord |Trains
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To|14/01/25 14/01/25
(part) AIC Electric  |0055 Tue 0455 Tue
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4117041 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To|15/01/25 15/01/25 ASHFORD UP AND DOWN EAST AND WEST JN \W2024/11151445
S0470 A/C Electric  |0055 Wed |0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|15/01/25 15/01/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Wed 0455 Wed ARE NOT AVAILASR TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HSL | 4@ ON
Ashford West Jn |Ashford West Jn Down CTRL BLOCKED_ To|15/01/25 15/01/25 PLATFO SMAVAILABLE TO DC TRAFEIC
Chord A/C Electric  |0055 Wed |0455 Wed
Up CTRL Chord
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To|15/01/25 15/01/25
(part) AIC Electric  |0055 Wed (0455 Wed gy
P2024/4117080 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To|16/01/25 16/01/25 SHFORD UP AND DOWN EAST AND WEST JN W2024/11151561
S0470 A/C Electric  |0055 Thu 0455 Thu CKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|16/01/25 16/01/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 ISOLATION
Ashford West Jn |Ashford West Jn Down CTRL BLOCKED_ To|16/01/25 6/01/2 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Thu Thu
Up CTRL Chord
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To|16/! 1/25
(part) A/C Electric 455 Thu
P2024/4117072 |SO130 Ashford Ashford Platforms 3 - 6 17/01/25 ASHFORD UP AND DOWN EAST AND WEST JN W2024/11151468
S0470 0455 Fri BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL #17/01/25 17/01/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord 0055 Fri 0455 Fri ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 ISOLATION
Ashford West Jn |Ashford West Jn 17/01/2§ 17/01/25 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
0055 Fri 0455 Fri
Dollands Moor Dollands Moor BLOCKED To|17/01/25 17/01/25
A/C Electric 0055 Fri 0455 Fri

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2

Q
OQQ
4
"%

&
%
&

&
<
N

Electronic Copy - Uncontrolled when printed



Network Rail EAS - Section 7

Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

Q
OQQ
4

QS
&
S
&
&

Electronic Copy - Uncontrolled when printed



Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3929835 |LN101 Canal Tunnels Jn (Belle Isle Jn Down and Up Possession  |18/01/25 20/01/25 0155 SAT TO 0155 SUN \W2024/10864748
LN3201 Canal Tunnel 0155 Sat 0345 Mon TRAINS TO TRAVEL OVER THE FAST LINES Structures Work
LN3210 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH |0m42ch and 3m50ch
LN3213 |Carlton Road Jn |Junction Road Jn Down and Up Possession |18/01/25 20/01/25 JIN. W2024/10664047
LN3214 Tottenham 0155 Sat  |0345 Mon S&T Work
S0280 : : : THAMESLINK ES TO START/TERMINATE  [1m50ch and 3m49ch
S0400 Dock Jn North Kentish Town Jn Up & Down Relief |Possession 18/01/25 20/01/25 AT ST.PAN H LEVEL (4TPH). EMR \W2024/10672182
0155 Sat 0345 Mon SERVICE SATURDAY TO BE THINNED  |sgC Heavy Refurb
Dock Jn South  |Kentish Town Jn Up & Down Slow |Possession |18/01/25  |20/01/25 ACCOR 0Om73ch and 3m48ch
0155 Sat 0345 Mon GT ROUTE SERVICES TO DIVERT INTO %i?]zez;r/\}voogrigms
Farringdon Kentish Town Jn Down and Up Possession  |18/01/25 20/01/25 ROSS. GTR WILL REQUIRE 2 ADDITIONAL )y ,39ch and 2m35ch
Moorgate 0155 Sat 0345 Mon I';(ADQIG - ATEFT%'TQ"S AT KINGS CROSS TO W2024/11253905
Kentish T Jn |Crickl d South |D du P i 18/01/25 19/01/25 - other E&P Work
entish Town Jn |Cricklewood Sou own and Up 0ssession om73ch and 3m46ch
Jn Slow 0155 Sat 0630 Sun 0155 SUN TO 0630 SUN \W2024/10665662
NO BOOKED TRAFFIC. Litter / Graffiti CI
West Hampstead |Cricklewood South  |Down Carriage Possession |{18/01/25 0' srg h radlg ggr?]nce
Thameslink Jn Loop 0155 Sat 0630 SUN TO 0920 SUN V\’/‘; 5 2‘2 ) 1"(‘)’2} 65;“7 A c
TRAINS TO TRAVEL OVER THE FAST LINES
St. Pancras Dock Jn South Dock Junction Sidings 18/01/25 BETWEEN DOCK JN AND RADLETT JN. S&T Work
International Link Line Sidings |Possession [0155 Sat 0m60ch and 2m29ch
Possession 0920 SUN TO 0345 MON 'W2024/10721376
St. Pancras Cricklewood South  |Down and Up Fast|Possession [19/0 TRAINS TO TRAVEL OVER THE FAST LINES Survey Work
International Jn o15fs BETWEEN DOCK JN AND CRICKLEWOOD SOUTH (0m29ch and 4m50ch
N W2024/10959303
West Hampstead |Cricklewood South  |Down and Up Possession 19/01/25 S&T Renewal
South Jn Jn Hendon 0155f5un 0630 Sun THAMESLINK SERVICES TO START/TERMINATE  [Im50ch and 2m45ch
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR W2024/11141128
West Hampstead \West Hampstead |Possegbio /25 119/01/25 SERVICES SUNDAY AFTERNOON TO BE THINNED [Structures Examination
North Jn Al #155 Sun 0630 Sun ACCORDINGLY. oms5ch and 1m56¢ch
- 'W2024/10665759
St. P Dock Jn North Churchyard d 19/01/25 19/01/25
Interr?e;]t(i:(;ﬁzl ocK T Sidlijrrx(g;syar I sesgion  |0155 Sun 0630 Sun GTR LNE ROUTE SERVICES TO DIVERT INTO Rail Testing and Lubrication
KINGS CROSS. GTR WILL REQUIRE 2 ADDITIONAL/0Om73ch and 3m43ch
Kentish Town Jn  |Cricklewood Down and U ession  |19/01/25 19/01/25 LONG PLATFORMS AT KINGS CROSS TO \W2024/11238060
Slow 0630 Sun 10920 Sun FACILITATE THIS. S&C Unit Renewal
y 4 (Maintenance Only)
Kentish Town Jn |Cricklewood South  |Down al p Possession  |19/01/25 20/01/25 Om70ch and 2m20ch
Jn S 0920 Sun 0345 Mon 'W2024/10834915
OHL Work
0m73ch and 3m50ch
'W2024/10666044

Technical Inspection
Om42ch and 3m74ch
'W2024/11174501
Survey Work
1m47ch and 3m50ch
'W2024/11118491
S&T Renewal
2m40ch and 3m50ch
'W2024/11123586
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Location from

Location to
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Work Type

P2024/3929835
Continued

O

Survey Work
Om73ch and 3m50ch
'W2024/10666063
Critical Compliance
Inspection

Om73ch and 3m55ch
'W2024/11192314
Remove Rail Defects
1mOch and 4m56ch
'W2024/11102185
Structures Work
0OmOch and 2m10ch
W2024/11174321
\Vegetation Clearance
1m39ch and 3m43ch
\W2024/10674466
Other E&P Work
Om73ch and 3m46ch
'W2024/10663779
Rail Testing and Lubrication
Om63ch and 1m57ch

P2024/4116415

EA1320
LN115
LN3201
S0400

Silo Curve Jn

Cedar Jn

Silo Curve

Protected
Path

0025

York Way North
Jn

St. Pancras
International

North London
Incline

Protected
Path

y2
0440 Mon (4 hrs)

\W2024/11149141
S&T Work
OmOch and OmOch

P2024/4136869

EA1320
LN115
LN3201
S0400

St. Pancras
International

York Way North Jn

East Coast
Mainline
Connection

Possessj

24/01/25
0440 Fri (4 hrs)

St. Pancras
International

Dock Jn South

Dock Junction
Link Line Sidings
Possession

24/01/25
n 10025 Fri

24/01/25
0440 Fri (5 hrs)

Silo Curve Jn

Cedar Jn

Silo Curve

York Way North
Jn

St. Pancras
International

North

@)

otected
a

24/01/25
0025 Fri

24/01/25
0440 Fri (4 hrs)

Protected
Path

24/01/25
0025 Fri

24/01/25
0440 Fri (4 hrs)

\W2024/11204739
S&T Work
OmOch and OmOch

\$
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938856 |[EA1010 Bow Jn Forest Gate Jn Down and Up Possession  |19/01/25 19/01/25 NO ARL SERVICES BETWEEN GOSPEL OAK AND |W2024/10634724
EA1020 Main 0200 Sun  |0500 Sun STRATFORD. RAIL REPLACEMENT IN OPERATION|S&T Points
EA1150 i i 4m65ch and 5m25ch
EA1180 Temple Mills West  |Down and Up Possession |19/01/25 |19/01/25 THAMESIDE FREIGHT SERVICES TO RUN VIA TAH\W2024/11157064
EA1280 Jn Temple Mills 0200 Sun 0500 Sun NO ACCESS AV LE TO NLL INCLINE 0200 Track Maintenance
EA1310 : SUN TO 2120 CESS AVAILABLE FROM  lam55ch and 1m75¢ch
EA1320 |Camden Road Copenhagen Jn North London Possession  |19/01/25 19/01/25 2120 SUN W2024/11157184
EA1340 |CentralJn Incline 0200 Sun 2120 Sun NO ACC AIMABLE TO UP/DOWN Off Track Work
Eﬁ‘ﬁ’go Camden Road  |Stratford Down and Up Possession [19/01/25  |20/01/25 CANON HROUGHOUT \3;\?;%%‘2?1?’1‘15%&775‘3*1
IN115  |Eastn North London 0200 Sun 0400 Mon GA «v@ RAPFORD SERVICES TO DIVERT TO/ o 1 Maintenance
MD145 Westbourne Road Jn|Down North Possession  |19/01/25 20/01/25 WEIVERPOOL STREET VIA HACKNEY DOWNSg159ch and 1m75ch
S0400 London Relief 0200Sun 10400 Mon GA ANDWITR SERVICES TO TRAVEL VIA THE \W2024/10619627
DOWJI AND UP ELECTRIC AND UP MAIN Patrolling
Carpenters Road |Lea Jn Up Channelsea  |Possession |19/01/25 |20/01/25 EEN BETHNAL GREEN EAST JN AND om68ch and 4moch
c2c SERVICES TO RUN TO FENCHURCH STREET P & D Maint
Carpenters Road |Carpenters Road Carpenters Road |Possession |19/01/25 VIA WEST HAM ONLY >moch a|(;1 gnizci
South Jn North Jn Curve 0200 Sun V\rl];024ar1256r3n7910
LUL TO NOTE: CENTRAL LINE TO BE OPEN 3
Cedar Jn Cedar Jn Silo Curve Possession | 19/01/25 ; TFL TO NOTE: DLR TO BE OPEN P & D Maintenance
0200 Sun sSun 2mOch and 1m75ch
CTRL/NLL W2024/11157195
: : NO TRAINS TO BE STABLED IN PLATFORMS 1-2 ?
; Connection Line 2 AT STRATFORD URFDO Inspections
Channelsea North |High Meads Jn Down and Up Possession |19/ 5 1/25 3m69ch and 1m75ch
Jn High Meads Curve 02 p400 Mon ARL TO STABLE UNITS ADDITIONALLY AT W2024/11229767
Channelsea Stratford Central Jn  |Down and Up Possession 47 19/6§/2 20/01/25 LONDON EUSTON ?;:gitr:];e: dvzswrlS( 6ch
South Jn West Channelsea Curve
200pun 0400 Mon NO ACCESS TO BOW YARD W2024/10619989
Gospel Oak Camden Road West [Down and Up 01/25  |19/01/25 BOW YARD TO BE CLEAR OF STABLED TRAINS  [Patrolling
Jn North London 200 Sun  [2120 Sun 2mOch and 3m5ch
I/ACCESS TO/FROM ORIENT WAY CS VIA \W2024/10704432
High Meads Jn  |Temple Mills East Jn |Down and Up 19/01/25 20/01/25 COUNTRY END ONLY FROM 0200 TO 0500 SUN  |Preparatory Work
High Meads L 0200 Sun {0400 Mon IAND FROM 2300 SUN TO 0400 MON 3mOch and 4m75ch
' _ ORIENT WAY CS TO BE LIVE FROM 0200 TO 0500 |W2024/10634733
Highbury Vale Jn |Canonbury West Jn session  |19/01/25 20/01/25 SUN AND FROM 2300 SUN TO 0400 MON - ECS S&T Maintenance
0200 Sun /0400 Mon TO/ FROM ORIENT WAY TO RUN VIA TOTTENHAM l4msch and 5m10ch
- - HALE AND REVERSE \W2024/10634863
Lea Jn High Meads Jn Possession é;’(’)%l’SZS (i%%lﬁS NO ACCESS TO/FROM ORIENT WAY CS BETWEENSgT Maintenance
un on 9500 AND 2300 SUN 3m50ch and 3m64ch
Navarino Road Jn |Navarino Road Jn Possession [19/01/25  [20/01/25 LEA VALLEY REVERSIBLE SERVICE NOT TO RUN \2024/11225488
0200 S 0400 M 0500 AND 2300 SUN Drainage Work
P un on PANTOGRAPHS TO BE LOWERED ON STABLED |, o™ W o
Primrose Hill Camden Rgad 'OUp North Possession  |19/01/25 19/01/25 TRAINS IN ORIENT WAY CARRIAGE SIDINGS 0800 \W2024/11164204
(closed) site of  |Jn London/Down 0200 Sun  [2120 Sun TO 1600 SUN OHL Work (Maintenance)
North London
(Eastbound) CD Track: Channelsea Down Check Curve Prep m%gzvg%%za%m
Up North 'WDA: Chalk Farm Wheel timbers ;
WA CYCLIC TYPE K P & D Maintenance
London/Down y 2m67ch and 3m25ch
North London NLL CYCLIC TYPE 7B/6B 20241111 10858
Westbound) Track Worker Safety
( Structures Work
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938856 Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession |19/01/25 19/01/25 1m75ch and 1m32ch
Continued L 0200 Sun 0500 Sun W2024/10634466
Reception Line Track Maintenance
Stratford Maryland Platform Possession  |19/01/25 20/01/25 2mOch and 3m20ch
10A/Avoiding Line 0200 Sun (0400 Mon W2024/10634558
_ Off Track Work
Stratford Platforms 11-12  |Possession |19/01/25 20/01/25 2mOch and 3m14ch
Platforms 1-2 0200 Sun 10400 Mon W2024/10634562
; S&T Points
Stratford L/End  |Forest Gate Jn Down and Up Possession {19/01/25 19/01/25 3m15ch and 3m25ch
Electric 0200 Sun  |0500 Sun 'W2024/10881691
Westbourne Road|Camden Road East |Up North London |Possession |19/01/25 20/01/25 (SI\(/glﬁn?enr:;Ece:%ﬁ?;)
Jn Jn Reversible 0200 Sun 10400 Mon 2m40ch and 3m76ch
Bow Midland Bow Midland Bow Yard Sidings 19/01/25  |20/01/25 W2024/11005772
Possession 0200 Sun 0400 Mon Track Maintenance
3m5ch and 3m64ch
Bow Jn Coppermill In Down and Up Possession  |19/01/25 19/01, \W2024/10730223
Temple Mills 0500 Sun  [2300 Welding and Grinding
- - 4Am65ch and 6m75ch
Stratford C/End Jn  |Down Main Possession |19/01/25 Q/01/25 \W2024/10661082
Track Maintenance
Meridian Water |Lea Bridge Jn Lea Valley Possession 3\?;%5231?1%%(16%?3755.:}1
Reversible

Temple Mills West

Ruckholt Rd Jn

Temple Mills Loop

Possession

19/01/25

Jn Reception Line / 2300 Sun
Temple Mills West/Ruckholt Rd Jn Orient Way LOGEE 19/01/25
Jn Carriage Sidings |A/Gazledic 800 Sun (1600 Sun
ai

Bow Jn Temple Mills West  |Down and Up esson |19/01/25 20/01/25
Jn Temple Mills 2300 Sun  |0400 Mon

Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mifts L Possession  |19/01/25 20/01/25
Recep e 2300 Sun  [0400 Mon

&

URFDO Inspections
4m20ch and 6m75ch
'W2024/10530797
Structures Examination
3m31ch and 1m30ch
'W2024/10634852
S&T Maintenance
4m38ch and 4m55ch
'W2024/10644194
Track Maintenance
2mOch and 3m20ch
'W2024/11146300
Track Maintenance
3m20ch and 4m75ch
W2024/11122426
Track Maintenance
3m60ch and 4m5ch
'W2024/11157069
Patrolling

3m69ch and 1m75ch
\W2024/10774679
Preparatory Work
4m56¢h and 5m22ch
'W2024/10644195
URFDO Inspections
2mOch and 3m20ch
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Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/3938856
Continued

'W2024/11092904
Structures Examination
6m22ch and 7mOch
'W2024/10661009
Off Track Work
4m65ch and 6m75ch
'W2024/10661086
S&T Points

4m10ch and 6m10ch
'W2024/11094702
Track Maintenance
2m60ch and 4m20ch

P2024/4151860

SO130
S0O400
S0470

Ashford West Jn

Ashford West Jn

Down CTRL
Chord

Up CTRL Chord

Protected
Path

24/01/25
0055 Fri

24/01/25
0510 Fri (4 hrs)

Q
X

\W2024/11254838
Track Maintenance
OmOch and OmOch

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3934300 |[EA1370 Barking Barking Platforms 7-8 Possession  {19/01/25 19/01/25 RAIL REPLACEMENT ROAD SERVICE TO W2024/11145125
EA1380 0115 Sun 0845 Sun OPERATE BETWEEN GRAYS, PURFLEET, Patrolling
EA1390 RAINHAM AND UPMINSTER AND BETWEEN 25m20ch and 27m0Och
EA1395 |Barking Riverside |Barking Riverside Platforms 1-2 Possession {19/01/25 19/01/25 UPMINSTER AND PITSEA VIA OCKENDON \W2024/11020643
EA1410 0115 Sun 0845 Sun Off Track Work
EA1420 NO ACCESS T4
S0400 Barking Tilbury Line |Up Riverside Possession {19/01/25 19/01/25 DOCK/ PUR %%%Z?ﬁrl%éfggom
S0420 Jn East 0115 Sun  |0845 Sun BélLPOR Survey Work
Barking Station Jn|Barking Single/Platform 1 |Possession [19/01/25  [19/01/25 FREIGH 16m40ch and 17m60ch
0115Sun (0845 Sun W2024/11093084
RRAP Work
Barking Tilbury  |Barking Tilbury Line |Up Possession  |19/01/25 19/01/25 BE OPEN AT PURFLEET LC, LOW 26mOch and 27mOch
Line Jn Jn West Tilbury/Fenchurch 0115Sun  |0845 Sun SNy EI’\IEAPSII TE”-AB;JELYL'-LC' STANFORD-LE-  \\2024/11107240
Street 0 c S c Structures Examination
Barking Tilb R ick Road J D t Li P i 19/01/25 19/01/25
Li?]re l.?r? EEliStury enwick Road Jn eparture Line 0ssession Jofon2s 19701725 PANTOGRAPHS TO BE LOWERED ON ALL \1/\(/52%%2?1?%%313??930%
STABLED TRAINS IN SEABROOK SIDINGS Tamoin
I(?Dlgs\llﬁ Lane East Jn |Down Goods Possession 331051/325 01894/101/ 16mgchgand 18mOch
un
Tilbury/Goods) LTS CYCLIC TYPE 7 (Amended) ‘é‘g’z’\j’; ?nlt(é?ggnii
i 9 Maintenance: Patrollin
Upney Jn gg\rl]v:eacgg Ulf)ine Possession {19/01/25 /01/2 9 om55ch and 15m75¢h
9 'W2024/11098211
Barking Tilbury  |Barking Down Fenchurch |Possession RRAP Work
Line Jn West Street/Tilbury 3m10ch and 3m25ch
/ \W2024/11096428
Down Riverside |Barking Riverside Down Riverside |Possession 19/01/25 OHL Work
Junction 0845 Sun 16mOch and 25m15ch
W2024/11211631
Grays Grays Platform 3 Poss 20/01/25 Vegetation Clearance
~ 0425 Mon 0OmOch and 3m18ch
Ockendon L/End |Ockendon C/End Up & Down Loop 19/01/25 20/01/25 W2024/11262111
0115 S 0425 M Structures Work
un on 12m30ch and 13mOch
Pitsea Woodgrange Park  |Up Tilbury}, ession |19/01/25  |19/01/25 \W2024/10823134
0115Sun (0845 Sun Patrolling
y 4 11mOch and 15m42ch
Ripple Lane East |Barking Tilbury Line |Up Possession  |19/01/25 19/01/25 \W2024/11201753
Jn (Up Tilbury)  \Jn East 0115 Sun (0845 Sun Structures Examination
15m25ch and 15m75ch
Thames Haven Jn|Thames Haven ovig.and Up Possession {19/01/25 20/01/25 W2024/11129261
mes Haven 0115 Sun 0300 Mon Off Track Work
Upminster Grays & Down Possession  |19/01/25 20/01/25 sigazzaﬂﬁzdsig;n 13ch
Ockendon/Third 0115 Sun {0425 Mon
Line S&T Work
Upminster Platform 1A Possession |19/01/25  |20/01/25 \1/\(/3;(1)%33 ﬂq%%ggfom
0115 Sun 0425 Mon T
Structures Examination
Woodgrange Park|Pitsea Down T&H/Down |Possession |19/01/25 19/01/25 0m30ch and 19m70ch
Tilbury 0115 Sun (0845 Sun W2024/11097688
S&T Points
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3934300 Grays Tilbury Town Seabrook Sidings |Sidings 19/01/25 20/01/25 18m60ch and 20mOch
Continued Possession {0115 Sun  |0300 Mon 'W2024/11097693
S&T Points
Purfleet Purfleet Purfleet Long Sidings 19/01/25 20/01/25 18m60ch and 20mOch
Sidings Possession {0115 Sun 0300 Mon \W2024/11098849
Forest Gate Jn _|Woodgrange Park Jn|Down and Up  |BLOCKED To|19/01/25  |19/01/25 ?eRAcT r\:v O’E o5misch
Branch A/C Electric  [0115 Sun 0835 Sun much an mioc
Trains 'W2024/11095793
South Tottenham |Woodgrange Park  |Down and Up T&H|BLOCKED To|19/01/25 19/01/25 P-Way Maintenance
East Jn A/C Electric {0115 Sun 0835 Sun 16m0ch and 20m20ch
Trains W202£_1/11095855
Ripple Lane Ripple Lane Down Goods Possession |19/01/25  |20/01/25 ~ Egtrglcl;nﬁ 4 25m15ch
m70ch an m15c
0845 Sun 0300 Mon W2024/11096004
Ripple Lane East |Renwick Road Jn Up Goods Possession  |19/01/25 20/01/25 P-Way Maintenance
Jn (Up Tilbury) 0845 Sun 0300 Mon 21m10ch and 24m60ch
'W2024/11172196
Ripple Lane West |Pitsea Down and Up Possession  |19/01/25 Survey Work
Yard Jn Tilbury 0845 Sun 8mOch and 8m60ch
'W2024/111
Dagenham Upminster C/End Down and Up Possession  |20/01/25 Sur?/ey/Woriag%
Heathway (LUL) Main 0045 Mol 7m70ch and 10m45ch
'W2024/11096390
Remove Rail Defects
p 7m33ch and 15m75ch
'W2024/11110457
OHL Work
25m20ch and 32m35ch
P2024/4076729 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possegsio 20/01/25 20/01/25 W2024/11028991
S0430 International Connection €020 Mon  |0510 Mon Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
P2024/4076706 |SO310 Ebbsfleet Springhead Road Jn |Down North 0s®¥Ssion  |21/01/25 21/01/25 W2024/11028945
S0430 International Connectio 0035 Tue |0515 Tue Third Rail Work
22m52ch and 23m23ch
P2024/4149387 |S0310 Ebbsfleet Springhead Road Jn Possession  |22/01/25 22/01/25 \W2024/11247957
S0430 International 0035 Wed (0515 Wed Third Rail Work
22m52ch and 23m23ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4144554 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To|20/01/25 20/01/25 ASHFORD UP AND DOWN EAST AND WEST JN W2024/11230411
S0O470 A/IC Electric  |0020 Mon |0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|20/01/25 20/01/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0020 Mon  |0455 Mon ARE NOT AVAIL. TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 ING
Ashford West Jn |Ashford West Jn Down CTRL BLOCKED_ To|20/01/25 20/01/25 PLATFO VAILABLE TO DC TRAFEIC
Chord A/C Electric  |0020 Mon  |0455 Mon
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To|20/01/25 20/01/25 AC RIC'TRAFFIC
(part) A/C Electric  |0020 Mon  |0455 Mon TION 718F IS NOT AVAILABLE TO AC
Trains ELEC TRAFFIC DUE TO HS1 SWITCHING
P2024/4127112 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To|21/01/25 21/01/25 SHFORD UP AND DOWN EAST AND WEST JN \W2024/11178774
S0470 AIC Electric 0055 Tue  |0455 Tue CKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To(|21/01/25 21/01/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord AIC Electric  |0055 Tue  |0455 76 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains e‘ DUE TO HS1 ISOLATION
W
Ashford West Jn |Ashford West Jn Down CTRL BLOCKED_ To|21/01/25 /01/2 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Tue Tue
Up CTRL Chord |Trains
Dollands Moor Dollands Moor Up Freight Chord |[BLOCKED To|21/Q 01/25
(part) AIC Electric 9455 Tue
Trains
P2024/4117114 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKE 22/01/25 ASHFORD UP AND DOWN EAST AND WEST JN \W2024/11151746
S0470 A/C Ele 0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains 0mOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL 22/01/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord 0055 Wed (0455 Wed ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 ISOLATION
Ashford West Jn |Ashford West Jn ED_ To|22/01/25 22/01/25 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
0055 Wed |0455 Wed
Dollands Moor Dollands Moor BLOCKED To|22/01/25 22/01/25
A/C Electric  |0055 Wed (0455 Wed
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4127182 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To|23/01/25 23/01/25 ASHFORD UP AND DOWN EAST AND WEST JN \W2024/11178969
S0470 AIC Electric  |0055 Thu  |0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0O480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|23/01/25 23/01/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 Thu ARE NOT AVAILABRE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TOHS1 1 @ ON
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To 23/01/25 23/01/25 PLATFO SMAVAILABLE TO DC TRAFEIC
Chord A/C Electric  |0055 Thu 0455 Thu
Up CTRL Chord |Trains
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To|23/01/25 23/01/25
(part) A/C Electric  |0055 Thu 0455 Thu
Trains

X
2
&

&

O
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OmOch and OmOch

Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4154565 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|27/01/25 27/01/25 W2024/11261226
S0310 International Connection A/C Electric  |0005 Mon |[0510 Mon OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|27/01/25 27/01/25
Connection AIC Electric 0005 Mon [0510 Mon
Up Waterloo Trains
Connection
P2024/4153472 |SO110 Fawkham Jn Hook Green Down Waterloo BLOCKED To|28/01/25 28/01/25 \W2024/11258735
S0310 Connection A/C Electric  |0055 Tue  [0510 Tue -~ OHL Work
S0400 Up Waterloo Trains OmOch and OmOch
S0460 Connection )
P2024/4154620 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|28/01/25 28/01/25 W2024/11261354
S0310 International Connection A/C Electric  |0055 Tue  [0510 Tue OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|28/01/25 28/01
Connection A/C Electric  |0055 Tue 10 Tu
Up Waterloo Trains
Connection
P2024/4140763 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To |29/ 1/25 \W2024/11216680
S0O310 International Connection AIC Electric |00 515 Wed OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCK 9/04725 29/01/25
Connection Wed (0515 Wed
Up Waterloo p
Connection
P2024/4140739 |LN3201 St. Pancras Dock Jn South Dock Junction 26/01/25 26/01/25 \W2024/11216656
S0400 International Link Line Sidi 0025 Sun  |0630 Sun Track Maintenance
Possessioi OmOch and OmOch
P2024/4146537 |LN3201 St. Pancras Dock Jn South Up Fas Line Blockage|26/01/25 26/01/25 THAMESLINK SERVICES TO TRAVEL BI- \W2024/11238785
S0O400 International (Between 0025 Sun {0630 Sun DIRECTIONALLY OVER Track Maintenance
Trains) THE DOWN FAST BETWEEN DOCK JN SOUTH Om38ch and Om57ch
AND ST.PANCRAS
PLATFORM 1. EMR ECS TO STABLE IN
PLATFORMS 2, 3 AND
4
P2024/4118803 |LN3201 |St. Pancras Dock Jn S ck Junction Sidings 27/01/25 27/01/25 \W2024/11156497
S0400 International Link Line Sidings |Possession 0025 Mon 0440 Mon Track Maintenance
Possession
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4118734 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |28/01/25 28/01/25 W2024/11156531
LN115 International Mainline 0025 Tue  |0420 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 28/01/25 28/01/25
International Link Line Sidings |Possession 0025 Tue (0420 Tue (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 28/01/25 28/01/25
Path 0025 Tue 0420 Tue (4 hrs)
York Way North |St. Pancras North London Protected 28/01/25 28/01/25
Jn International Incline Path 0025 Tue  [0420 Tue (4 hrs)
i
P2024/4118735 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |29/01/25 29/01/25 \W2024/11156507
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection 4 OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 29/01/25 29/01/25
International Link Line Sidings |Possession 0025 Wed 0440 Wed
Possession P =
Silo Curve Jn Cedar Jn Silo Curve Protected 29/01/25 29/0325
Path 0025 Wed 0440 rs)
York Way North |St. Pancras North London Protected 29/01/25 S
Jn International Incline Path 0025 Wed
P2024/4118753 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |30 W2024/11156534
LN115 International Mainline S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 25 30/01/25
International Link Line Sidings |Posseggfion Thu 0440 Thu (5 hrs)
Possession
P2024/4118784 |[EA1320 |St. Pancras York Way North Jn  |East Coast SSessl| 31/01/25 31/01/25 W2024/11156521
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Juncti idings 31/01/25 31/01/25
International Link Line Sidi session 0025 Fri 0440 Fri (5 hrs)
Posse n
Silo Curve Jn Cedar Jn SiloC Protected 31/01/25 31/01/25
Path 0025 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras ondon Protected 31/01/25 31/01/25
Jn International li Path 0025 Fri 0440 Fri (4 hrs)
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HS1 Route Version 4.2
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3901225 |EA1010 Bow Jn Forest Gate Down and Up Possession |25/01/25 27/01/25 NO ARL SERVICES BETWEEN GOSPEL OAK AND |W2024/11222055
EA1020 Main 0200 Sat 0400 Mon STRATFORD. RAIL REPLACEMENT IN OPERATION Patrolling
EA1150 THAMESIDE FREIGHT SERVICES TO RUN VIA TAH2m21ch and 3m5ch
EA1180 Temple Mills West  |Down and Up Possession |25/01/25 27/01/25 ON THE SAT W2024/10753569
EA1280 Jn Temple Mills 0200 Sat  |0400 Mon NO ACCESS FO AMESIDE FREIGHT ON THE  [Structures Examination
EA1310 SUN
EA1320 |Camden Road Copenhagen Jn North London Possession |25/01/25 27/01/25 m%gi%%%%ggg%seh
EA1340 |CentralJdn Incline 0200 Sat 0400 Mon NO ACC AIBQBLE TO NLL INCLINE Patrolling
Eﬁii’go Camden Road  |Stratford Down and Up Possession |25/01/25  |27/01/25 THROU SYAVAILABLE TO UP/DOWN 2m70ch and 3m70ch
East Jn North London 0200 Sat 0400 Mon W2024/11157441
k/ll\lljlllélSS RY*HROUGHOUT Track Maintenance
Westbourne Road Jn|Down North Possession |25/01/25 27/01/25 3m20ch and 1m75ch
S0400 London Relief 0200 5o 10400 Mon WE / IPSWICH FREIGHT SERVICES TO  jyoooon S87 00 0>°
BE DIYERTED VIA BURY ST EDMUNDS / ELY / S&C Tamping
Canonbury West |Canonbury West Jn |Up/Down Possession |25/01/25  |27/01/25 BOROUGH / LEICESTER AND NUNEATON |, -0 o 3m70ch
Jn Canonbury 0200 Sat 0400 Mon
4139 TO BE DIVERTED VIA WCML OR NOT TO ¥V20EA',\;|1;]}02940
Carpenters Road [Lea Jn Up Channelsea Possession [25/01/25 RUN rack Maintenance
2m60ch and 4m62ch
North Jn Loop 0200 Sat \W2024/10730261
MTR EL SERVICES TO START / TERMINATE FROM 3 o
Carpenters Road |Carpenters Road Carpenters Road |Possession |25/01/25 STRATFORD PLATFORMS 5 AND 8 INTO THE cos Welding and Grinding
South Jn North Jn Curve 0200 Sat RAIL REPLACEMENT IN OPERATION BETWEEN ~ (#m55ch and 3ml4ch
: : SHENFIELD AND STRATFORD W2024/10730210
Cedar Jn Cedar Jn Silo Curve Possession |25/01, 125 'Welding and Grinding
CTRL/NLL 02Q¢'Sa 0 Mon GA WA STRATFORD SERVICES TO DIVERT TO/  2mOch and 4m40ch
Connection Line p FROM LIVERPOOL STREET VIA HACKNEY DOWNS\W2024/10625515
Channelsea North |High Meads Jn Down and Up Possession 4 25/0%/2 27/01/25 Off Track Work
Jn High Meads Curve 20005at 10400 Mon c2c SERVICES TO RUN TO FENCHURCH STREET 2mOch and 4m40ch
VIA WEST HAM ONLY 'W2024/10625491
Channelsea Stratford Central Jn  |Down and Up 01/25  [27/01/25 URFDO Inspections
South Jn West Channelsea Curve 200 Sat 0400 Mon LUL TO NOTE CENTRAL AND JUBILEE LINE TO BE [2mOch and 4m40ch
OPEN 'W2024/10625485
Gospel Oak Camden Road West |Down and Up 25/01/25 27/01/25 Track Maintenance
Jn North London 0200 Sat 0400 Mon NO TRAINS TO BE STABLED IN PLATFORMS 1-2  2mOch and 4m40ch
i i i AT STRATFORD 'W2024/10619990
High Meads Jn  |Temple Mills East Jn session  |25/01/25 27/01/25 Patrolling
0200 Sat /0400 Mon ARL TO STABLE UNITS ADDITIONALLY AT 4m51ch and 2m21ch
- - LONDON EUSTON
Lea Jn High Meads Jn Possession |25/01/25 27/01/25 g?ﬁ;ﬂ’giz\zﬁso
0200 Sat 10400 Mon NO ACCESS TO BOW YARD. BOW YARD TO BE  5m5ch and 4mS56ch
Navarino Road Jn [Navarino Road Jn Possession  |25/01/25 27/01/25 CLEAR OF STABLED TRAINS. W2024/11157449
ff Track Work
P 0200 Sat 0400 Mon ACCESS TO/FROM ORIENT WAY CS VIA ?m7£§  nd 3m20ch
Primrose Hill Camden Rgdad 'OUp North Possession |25/01/25 27/01/25 COUNTRY END ONLY \W2024/10619963
(closed) site of In London/Down 0200 Sat 0400 Mon ORIENT WAY CS TO BE LIVE THROUGHOUT Track Maintenance
North London ECS TO/ FROM ORIENT WAY TO RUN VIA 1m2ch and 4m56ch
(Eastbound) TOTTENHAM HALE AND REVERSE W2024/10777379
Up North ;
LcE)ndon/Down CD Track: Channelsea Curve Down Wheel Timber Renewal
\WDA: Chalk Farm Wheel Timbers 4ms6ch and 5m22ch
North London 'W2024/11005819
(Westbound) NLL CYCLIC TYPE 7A/7

Track Maintenance
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Network Rail
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EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025

Week 44 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

\ Work Type

P2024/3901225
Continued

Ruckholt Rd Jn

Ruckholt Rd Jn

Temple Mills Loop
Reception Line

Possession

25/01/25
0200 Sat

27/01/25
0400 Mon

Stratford

Maryland

Platform
10A/Avoiding Line

Possession

25/01/25
0200 Sat

27/01/25
0400 Mon

Stratford

Platforms 11-12
Platforms 1-2

Possession

25/01/25
0200 Sat

27/01/25
0400 Mon

Westbourne Road
Jn

Camden Road East
Jn

Up North London
Reversible

Possession

25/01/25
0200 Sat

27/01/25
0400 Mon

Bow Midland

Bow Midland

Bow Yard

Sidings

Possession

25/01/25
0200 Sat

27/01/25
0400 Mon

Highbury Vale Jn

Canonbury West Jn

Up/Down
Canonbury

BLOCKED
Electric
Trains

To|25/01/25
0200 Sat

27/01/25
0400 Mon

Stratford

Forest Gate Jn

Down and Up
Electric

&

Possession

26/01/25
0110 Sun

&

26/0
0605

3m5ch and 3m64ch
'W2024/10903592
S&C Unit Renewal
(Maintenance Only)
2m40ch and 3m76ch
'W2024/11239340
OHL Work (Maintenance)
3m45ch and 0Om53ch
'W2024/10656675
URFDO Inspections
4m55ch and 3m14ch
'W2024/10975161
Structures Examination
2m68ch and 3m20ch
'W2024/10656644
Track Maintenance
4m55ch and 3m14ch
'W2024/10696940
C11 Rerail Resleeper
Reballast - Trax
3mOch and 4m62ch
'W2024/11114092
Structures Examination
2m20ch and 3m12ch
'W2024/10658178

P & D Maintenance
4m40ch and 5mllch
\W2024/11157437
URFDO Inspections
3m20ch and 2mOch
\W2024/10656672

Off Track Work
4m55ch and 3m14ch
\W2024/11157445
'Welding and Grinding
3m20ch and 1m75ch
'W2024/11145323
Track Maintenance
3m60ch and 4m75ch
\W2024/10871878
Litter / Graffiti Clearance
3m53ch and 4mOch

P2024/4140175 |SO130
S0400
S0O490

Dollands Moor
(West End)

Dollands N%

,.Q
reight Chord

Protected
Path

25/01/25
2315 Sat

26/01/25
0700 Sun (6 hrs)

\W2024/11214877
S&T Work

106km840m and 107km150m
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4164167 |[EA1310 |Camden Road Copenhagen Jn North London Line Blockage|28/01/25 28/01/25 \W2024/11283487
EA1320 |Central Jn Incline (Between 2100 Tue 2200 Tue P-Way Maintenance
LN115 Trains) 4m60ch and 4m20ch
MD145 Camden Road Caledonian Road Up North London |Line Blockage|28/01/25 28/01/25
S0400 East Jn and Barnsbury Reversible (Between 2100 Tue |2200 Tue
Down North Trains)
London Relief
Camden Road Caledonian Road Down and Up Line Blockage|28/01/25 28/01/25
West Jn and Barnsbury North London (Between 2100 Tue |2200 Tue
Trains)
P2024/4164178 |[EA1310 |Camden Road Copenhagen Jn North London Line Blockage|29/01/25 29/01/25 \W2024/11283508
EA1320 |Central Jn Incline (Between 2100 Wed |2200 Wed o~ P-Way Maintenance
LN115 Trains) 4m60ch and 4m20ch
MD145 Camden Road Caledonian Road Up North London |Line Blockage|29/01/25 29/01/25 (J
S0400 East Jn and Barnsbury Reversible (Between 2100 Wed 2200 Wed
Down North Trains)
London Relief
Camden Road Caledonian Road Down and Up Line Blockage|29/01/25 29/01,
West Jn and Barnsbury North London (Between 2100 Wed |2200
Trains)
P2024/4164170 |[EA1310 |Camden Road Copenhagen Jn North London Line Blockage|30/01/25 og1/25 W2024/11283510
EA1320 |Central Jn Incline (Between 2100 Th (W Thu P-Way Maintenance
LN115 Trains) y 4 4m60ch and 4m20ch
MD145 Camden Road Caledonian Road Up North London |Line Blockage|30/g1/2 01/25
S0O400 East Jn and Barnsbury Reversible (Between u #2200 Thu
Down North Trains)
London Relief
Camden Road Caledonian Road Down and Up Line BI 125 30/01/25
West Jn and Barnsbury North London (Bet 0 Thu |2200 Thu
Tr“s' )
P2024/4164173 |[EA1310 |Camden Road Copenhagen Jn North London n 31/01/25 31/01/25 W2024/11283511
EA1320 |Central Jn Incline (Betwe 2100 Fri 2200 Fri P-Way Maintenance
LN115 rai 4m60ch and 4m20ch
MD145 Camden Road Caledonian Road Blockage|31/01/25 31/01/25
S0400 East Jn and Barnsbury (Between 2100 Fri 2200 Fri
Trains)
Camden Road Caledonian Road Line Blockage|31/01/25 31/01/25
West Jn and Barnsbury (Between 2100 Fri 2200 Fri
Trains)
P2024/4161682 |SO310 Ebbsfleet Springhead Roa Davn North Kent |Possession |31/01/25 31/01/25 \W2024/11278194
S0430 International nnection 0035 Fri 0515 Fri Third Rail Work
22m52ch and 23m23ch

o
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4144558 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To|25/01/25 25/01/25 ASHFORD UP AND DOWN EAST AND WEST JN 'W2024/11230380
S0470 A/C Electric  |0115 Sat 0455 Sat BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|25/01/25 25/01/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0115 Sat 0455 Sat ARE NOT AVAIL. TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 ING
Ashford West Jn |Ashford West Jn Down CTRL BLOCKED_ To|25/01/25 25/01/25 PLATFO VAILABLE TO DC TRAFEIC
Chord A/C Electric  |0115 Sat 0455 Sat
Up CTRL Chord | Trains DOL OR FREIGHT CHORD BLOCKED TO
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To|25/01/25 25/01/25 AC RIC'TRAFFIC
(part) A/C Electric  |0115 Sat 0455 Sat TION 718F IS NOT AVAILABLE TO AC
Trains ELEC TRAFFIC DUE TO HS1 SWITCHING
P2024/4146423 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To|30/01/25 30/01/25 SHFORD UP AND DOWN EAST AND WEST JN \W2024/11238271
S0470 A/C Electric  |0055 Thu 0455 Thu CKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|30/01/25 30/01/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 ISOLATION
Ashford West Jn |Ashford West Jn Down CTRL BLOCKED_ To|30/01/25 0/01/2 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Thu Thu
Up CTRL Chord |Trains
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |30/! 1/25
(part) AIC Electric 455 Thu
Trains

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V4_2_2025
HS1 Route Version 4.2
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4142285 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|02/02/25 02/02/25 W2024/11222552
S0310 International Connection A/C Electric  |0055 Sun  |0700 Sun OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|02/02/25 02/02/25
Connection A/C Electric  |0055 Sun  |0700 Sun
Up Waterloo Trains
Connection
P2024/4142317 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|03/02/25 03/02/25 \W2024/11222557
S0O310 International Connection A/C Electric /0005 Mon  |0515 Mon ~ OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|03/02/25 03/02/25
Connection A/C Electric  |0005 Mon 0515 Mon
Up Waterloo Trains
Connection
P2024/4142287 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|06/02/25 06/02 W2024/11222561
S0310 International Connection A/C Electric {0035 Thu OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|06/0
Connection A/C Electric  [003€.T
Up Waterloo Trains
Connection
P2024/4143270 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possessi 2/02/25 02/02/25 W2024/11226057
LN115 International Mainline Sun (0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction gs 02/02/25 02/02/25
International Link Line Sidings i 0025 Sun {0630 Sun (5 hrs)
Possession
P2024/4143418 |LN3201 St. Pancras Dock Jn South Dock Juncti idings 03/02/25 03/02/25 \W2024/11226058
S0400 International Link Line &idin Possession (0025 Mon 0440 Mon Track Maintenance
OmOch and OmOch
P2024/4143400 |[EA1320 |St. Pancras York Way North Jn Possession |04/02/25 04/02/25 W2024/11226180
LN115 International 0025 Tue 0440 Tue (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0O400 St. Pancras Dock Jn South Sidings 04/02/25 04/02/25
International Possession 0025 Tue (0440 Tue (5 hrs)
o~
Silo Curve Jn Cedar Jn Protected 04/02/25 04/02/25
Path 0025 Tue 0440 Tue (4 hrs)
York Way North  |St. Pancras North London Protected 04/02/25 04/02/25
Jn International Incline Path 0025 Tue 0440 Tue (4 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

HS1 Route Version 4.2
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4143272 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |05/02/25 05/02/25 \W2024/11226305
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 05/02/25 05/02/25
International Link Line Sidings |Possession 0025 Wed (0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 05/02/25 05/02/25
Path 0025 Wed 0440 Wed (4 hrs)
York Way North |St. Pancras North London Protected 05/02/25 05/02/25
Jn International Incline Path 0025 Wed |0440 Wed (4 hrs) Q
p
P2024/4159897 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |06/02/25 06/02/25
LN115 International Mainline 0025 Thu 0440 Thu (4 hrs) QJ
LN3201 Connection 4
S0400 St. Pancras Dock Jn South Dock Junction Sidings 06/02/25 06/02/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu
Possession
P2024/4143439 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |07/02/25 07/0 W2024/11226310
LN115 International Mainline 0025 Fri 0440 Fr ) S&T Work
LN3201 Connection p— OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 07/02/25 /25
International Link Line Sidings |Possession |0025 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 07 $07/02/25
Path 0440 Fri (4 hrs)
York Way North |St. Pancras North London Protecte 07/02/25
Jn International Incline Path 0440 Fri (4 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3940648 |[EA1010 Camden Road York Way North Jn  |North London Possession |01/02/25 03/02/25 NO ARL SERVICE BETWEEN GOSPEL OAK AND  (\W2024/11148296
EA1020 Central Jn Incline 0200 Sat 0400 Mon STRATFORD ON THE SAT AND SUN. RAIL OHL Work
EA1150 REPLACEMENT IN OPERATION 3m54ch and 5mOch
EA1180 |Camden Road Westbourne Road Jn|Up North London |Possession |01/02/25 03/02/25 \W2024/11192130
EA1280 East Jn Reversible 0200 Sat 0400 Mon GA WA STRATF SERVICES TO DIVERT TO/  Survey Work
EA1310 Down NOfth_ FROM LIVERP. REET VIA HACKNEY DOWNS/1m12ch and 1m75ch
EA1320 London Relief ON SUNDAY, W2024/10990875
EA1340 |Canonbury West [Highbury Vale Jn Up/Down Possession |01/02/25 03/02/25 Tamping
EA1350 Jn Canonbury 0200 Sat 0400 Mon MTR EL ES TO START / TERMINATE FROM|3m10ch and 3m50ch
LN110 _ STR LATFORMS 5 AND 8 INTO THE COS.\\2024/11065731
LN115 Cedar Jn Cedar Jn CTRL/Nl__L ) Possession [01/02/25 03/02/25 RA ACEMENT IN OPERATION BETWEEN Structures Examination
MD145 Connection Line 0200 Sat  |0400 Mon SENGELD AND STRATFORD
Silo Curve 4m7ch and 3mOch
S0400 W2024/11136942
Gospel Oak Camden Road West |Down and Up Possession |01/02/25  |03/02/25 THAMESIDE FREIGHT SERVICES TO RUN VIA TAHIp 5 jing
In North London 0200 Sat 0400 Mon CESS AVAILABLE TO NLL INCLINE 3m60ch and 4m5ch
: | mirousHoUT \W2024/10693273
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession |01/02/25 03/02/25 * NO ACCESS AVAILABLE TO UP/DOWN URFDO Inspections
Curve 0200 Sat 0400 CANONBURY THROUGHOUT Amasch and 1m75ch
Primrose Hill LeaJdn Up North Possession |01/02/25 | 03/0 C2C SERVICES TO RUN TO FENCHURCH STREET |/2024/11157584
(closed) site of London/Down 0200 Sat 0400 Mo VIA WEST HAM ONLY P-Way Maintenance
North London 2mOch and 3m20ch
(Eastbound) LUL TO NOTE CENTRAL LINE TO BE OPEN W2024/11157469
Up North LUL TO NOTE JUBILEE LINE TO BE OPEN Off Track Work
London/Down 2mOch and 3ml14ch
North London p TRAINS TO BE STABLED IN STRATFORD W2024/11261006
(Westbound) PLATFORMS 1 AND 2 \Vegetation Clearance (Non-
Highbury Vale Jn |Canonbury West Jn  |Up/Down BLOCKED ¥g/01/0225"  |03/02/25 PANTOGRAPHS TO BE LOWERED ON TRAINS Flail)
Canonbury Electric 0g'Sat 0400 Mon STABLED IN STRATFORD PLATFORMS 1 AND 2 3mOch and 3m52ch
Train \W2024/11157558
Bow Jn Forest Gate Down and Up Po $2/02/25 03/02/25 NO ACCESS TO BOW YARD URFDO Inspections
Main 0200 Sun  |0400 Mon BOW YARD TO BE CLEAR OF STABLED TRAINS  2mOch and 3m20ch
. 'W2024/11283332
Temple Mills West  |Down and Up os@on 02/02/25 03/02/25 IACCESS TO/FROM ORIENT WAY CS VIA P & D Maintenance
Jn Temple Mill 0200 Sun  |0400 Mon COUNTRY END ONLY 4m45ch and 2m6ch
. ORIENT WAY CS TO BE LIVE THROUGHOUT 'W2024/11005820
(E:an:%en Road Stratford Possession  |02/02/25 03/02/25 ECS TO/ EROM ORIENT WAY TO RUN VIA Track Maintenance
astJn 0200 Sun 0400 Mon TOTTENHAM HALE AND REVERSE 3m5ch and 3m50ch
Carpenters Road |Lea Jn Possession |02/02/25  |03/02/25 ) . |W2024/11157473
North Jn 0200 Sun 10400 Mon CD T.rac'k. Up Channelsea Curve Prep and Down F'up Welding and Grinding
AWD: Digby Road Br.224 _ 2moch and 3m14ch
Carpenters Road |Carpenters Roa Caypehters Road |Possession |02/02/25  |03/02/25 AWD: Chalk Farm Wheel Timbers \W2024/10693349
South Jn North Jn Cyve 0200 Sun {0400 Mon NLL CYCLIC TYPE 7C/7 Off Track Work
; . 4m45ch and 1m75ch
Channelsea North |High Mead Down and Up Possession |02/02/25 03/02/25 W2024/11157501
Jn High Meads Curve 0200 Sun {0400 Mon Track Maintenance
Channelsea Stratford Central Jn  |Down and Up Possession |02/02/25 03/02/25 2m0ch /and 3m5ch
South Jn West Channelsea Curve 0200 Sun 0400 Mon W2024 111576(,)2
URFDO Inspections
High Meads Jn 2mOch and 3ml14ch
'W2024/10619964
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025

HS1 Route Version 4.2
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3940648 Temple Mills East Jn [Down and Up Possession  |02/02/25 03/02/25 Patrolling
Continued High Meads Loop 0200 Sun {0400 Mon 1m2ch and 4m50ch
\W2024/11261709
Lea Jn High Meads Jn Down and Up Lea |Possession |02/02/25 03/02/25 Vegetation Clearance (Non-
Curve 0200 Sun  |0400 Mon Flail)
Ruckholt RdJn  |RuckholtRdJn  |Temple Mills Loop [Possession |02/02/25  |03/02/25 o g Sma2ch

0200 Sun /0400 Mon Structures Examination

4ml1lch and 2m40ch

Reception Line
Stratford Maryland Platform Possession |02/02/25 03/02/25

- . W2024/11157595
10A/Avoiding Line 0200 Sun 10400 Mon Track Maintenance
Bow Midland Bow Midland Bow Yard Sidings 02/02/25 | 03/02/25 =i 2m0ch and 3m14ch
Possession (0200 Sun (0400 Mon ‘ , W2024/10619991
Patrolling
Stratford Stratford Platforms 1 and 2 |BLOCKED To|02/02/25 03/02/25 4m45ch and 1m75ch
A/C Electric  |0200 Sun  |0400 Mon \W2024/10693346
Trains Track Maintenance
4m45ch and 1m75ch
'W2024/11283238

P & D Maintenance
5mlch and 4m56ch
'W2024/11111403

Track Maintenance
2m70ch and 4m60ch
p 'W2024/10731638
'Welding and Grinding
4m45ch and 1m75ch
'W2024/10903576
S&C Unit Renewal
4 (Maintenance Only)
2m40ch and 3m55ch
\W2024/10738453
Follow Up Tamping
3mOch and 5m20ch
'W2024/10693344
Track Maintenance
4m45ch and 1m75ch
'W2024/10693389
URFDO Inspections

4m45ch and 1m75ch
'W2024/10777331
'Wheel Timber Renewal
1m2ch and 4m50ch
'W2024/11231024

Structures Work
5m5ch and 4m56¢h

P2024/4159868 |S0O130 Ashford West Jn |Ashford West Jn Down CTRL Protected 06/02/25 06/02/25 \W2024/11273788
S0O400 Chord Path 0055 Thu  |0510 Thu (4 hrs) Track Maintenance
S0470 Up CTRL Chord OmOch and OmOch
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4146473 |SO130 Dollands Moor Dollands Moor Freight Chord Protected 02/02/25 03/02/25 \W2024/11238645
S0400 | (West End) Path 2315Sun (0515 Mon (6 hrs) S&T Work
S0490 106km840m and 107km150m
P2024/4143437 |SO130 Dollands Moor Dollands Moor Freight Chord Protected 04/02/25 04/02/25 W2024/11226296
S0400 | (West End) Path 0055 Tue (0455 Tue (6 hrs) S&T Work
S0O490 106km840m and 107km150m
P2024/4141886 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To|04/02/25 04/02/25 ASHFORD NEWOWN EAST AND WEST JN \W2024/11220649
S0470 A/C Electric  |0055 Tue  |0455 Tue BLOCKEDE AC ELECTRIC TRAFFIC OHL Work
S0O480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|04/02/25 04/02/25 SU 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Tue  |0455 Tue AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE S1ISOLATION
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED_ To|04/02/25 04/02/25 ORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Tue 0455 Tue
Up CTRL Chord |Trains
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To|04/02/25
(part) AJC Electric /0055 Tue
Trains
P2024/4142189 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To|05/02/25 ASHFORD UP AND DOWN EAST AND WEST JN W2024/11221988
S0O470 A/C Electric  |0055 Wegq BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0O480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|05/Q SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric |00 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 ISOLATION
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED 05/02y25 05/02/25 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Elegiric ed |0455 Wed
Up CTRL Chord |Train
Dollands Moor Dollands Moor Up Freight Chord K 05/02/25 05/02/25
(part) ric 10055 Wed 0455 Wed
Trains

%
X
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4123927 |SO110 Fawkham Jn Hook Green Down Waterloo Protected 11/02/25 11/02/25 W2024/11171193
S0400 Connection Path 1200 Tue  |1600 Tue (4 hrs) Track Maintenance
S0460 0OmOch and OmOch
P2024/4163119 |SO110 Fawkham Jn Hook Green Down Waterloo Possession |11/02/25 11/02/25 W2024/11281588
S0400 Connection 1200 Tue  |1600 Tue (4 hrs) Track Maintenance
S0460 0OmOch and OmOch
P2024/4144866 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |09/02/25 09/02/25 W2024/11231733
LN115 International Mainline 0025 Sun {0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 09/02/25 09/02/25
International Link Line Sidings |Possession 0025 Sun  |0630 Sun (5 hrs)
Possession ‘
P2024/4119302 |LN3201 |St. Pancras Dock Jn South Dock Junction Sidings 10/02/25 10/02/25 W2024/11158382
S0400 International Link Line Sidings |Possession 0025 Mon (0440 M Track Maintenance
Possession 0OmOch and OmOch
P2024/4119288 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |11/02/25 11/02 \W2024/11158317
LN115 International Mainline 0025 Tue 0 Tue rs) S&T Work
LN3201 Connection 0OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 11/02/ /25
Path 002 ue/ Tue (4 hrs)
York Way North  |St. Pancras North London Protected 1/02/25
Jn International Incline Path T 0420 Tue (4 hrs)
P2024/4119308 |EA1320 |St. Pancras York Way North Jn  |East Coast Posse /25 12/02/25 \W2024/11158437
LN115 International Mainline 90 5Wed |0440 Wed (4 hrs) S&T Work
LN3201 Connection -~ OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve ro 12/02/25 12/02/25
0025 Wed 0440 Wed (4 hrs)
York Way North |St. Pancras North Londo cted 12/02/25 12/02/25
Jn International Incline Path 0025 Wed 0440 Wed (4 hrs)
P2024/4119322 |[EA1320 |St. Pancras York Way North Jn Possession |13/02/25 13/02/25 W2024/11158410
LN115 International 0025 Thu  |0440 Thu (4 hrs) S&T Work
LN3201 0OmOch and OmOch
S0400
P2024/4119346 |[EA1320 |St. Pancras York Way No| Eallt Coast Possession  |14/02/25 14/02/25 \W2024/11158465
LN115 International inline 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection 0OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 14/02/25 14/02/25
Path 0025 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras North London Protected 14/02/25 14/02/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2

Week 46 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2024/3938899 |[EA1010 Bow Jn Forest Gate Down and Up Possession |08/02/25 10/02/25 NO ARL SERVICES BETWEEN CAMDEN ROAD 'W2024/10656185
EA1020 Main 0200 Sat (0400 Mon I/AND STRATFORD ON THE SAT AND BETWEEN URFDO Inspections
EA1150 GOSPEL OAK AND STRATFORD ON THE SUN. 4m40ch and 1m76ch
EA1180 Temple Mills West  |Down and_Up Possession |08/02/25 10/02/25 RAIL REPLACEMENT IN OPERATION W2024/11266819
EA1280 Jn Temple Mills 0200 Sat (0400 Mon P & D Maintenance
EA1310 : THAMESIDE F SERVICES TO RUN VIA TAH5m1ch and 4m56ch
EA1320 Camden Road Stratford Down and Up Possession 08/02/25 09/02/25 IACCESS AVAIL TO NLL INCLINE ON THE \W2024/11162505
EA1340 |CentralJn North London 0200 Sat 0200 Sun SAT, NO SWYALABLE TO NLL INCLINE ON  fTrack Maintenance
EAL350 [ camden Road  |Westhourne Road Jn|Down North Possession |08/02/25  |10/02/25 THE SU OmSch and OmOch
LN110 East In London Relief 0200 Sat 0400 Mon SSRAVAILABLE TO UP/DOWN W2024/11132702
LN115 RYTHROUGHOUT. Remove Rail Defects
MD145 Carpenters Road |Lea Jn Up Channelsea  |Possession |08/02/25 10/02/25 2m70ch and 3m70ch

S0400 North Jn WE / IPSWICH FREIGHT SERVICES TO  \n5024/11161142

BE DIVERTED VIA BURY ST EDMUNDS / ELY / Track Maintenance
Carpenters Road |Carpenters Road  |Carpenters Road |Possession |08/02/25 | 10/02/25 BOROUGH / LEICESTER AND NUNEATON |, /o asen

South Jn North Jn Curve 0200 Sat 0400 Mon
ECML W10 TRAFFIC FOR TILBURY AND LONDON \é)VﬁEZVA\,//(ZJLrZ:.(l43952

Loop 0200 Sat 0400 Mon

Channelsea North |High Meads Jn Down and Up Possession |08/02/25 10/02/. GATEWAY TO RUN VIA NORTH LONDON INCLINE, 3m54ch and 5moch
In High Meads Curve 0200 Sat WEMBLEY AND GOSPEL OAK W2024/11149122
Channelsea Stratford Central Jn  |[Down and Up Possession |08/02/25 MTR EL SERVICES TO START / TERMINATE EROM [Structures Examination
South Jn West Channelsea Curve 0200 Sat STRATFORD PLATFORMS 5 AND 8 INTO THE C0S,4m20ch and 1m32ch
_ _ _ RAIL REPLACEMENT IN OPERATION BETWEEN ~ [W2024/10656183
High Meads Jn | Temple Mills East Jn |Down and Up Possession |08/02 SHENFIELD AND STRATFORD Off Track Work
High Meads Loop 02 a 4m40ch and 1m76ch
. . GA WA STRATFORD SERVICES TO DIVERT TO/ |W2024/10656191
Highbury Vale Jn |Canonbury West Jn Up/Dovl;/n Possession 10/02/25 FROM LIVERPOOL STREET VIA HACKNEY DOWNS|URFDO Inspections
Canonbury 0200%5a 0400 Mon 4m40ch and 1m76¢h
Lea Jn High Meads Jn Down and Up Lea |Possegfion VIZS 10/02/25 c2c SERVICES TO RUN TO FENCHURCH STREET W2024/19656196
VIA WEST HAM ONLY P & D Maintenance
Curve 00 Sat 0400 Mon
o~ 192 4m40ch and 1m76ch
Navarino Road Jn|Navarino Road Jn  |Graham Road iol¥ [08/02/25 |10/02/25 LUL TO NOTE CENTRAL AND JUBILEE LINE TO BE W2024/10656113
0200 Sat 0400 Mon OPEN Off Track Work
4m40ch and 1m76ch
Ruckholt Rd Jn  |[Ruckholt Rd Jn i ession |08/02/25 10/02/25 NO TRAINS TO BE STABLED IN PLATFORMS 1-2  \W2024/11161002
0200 Sat /0400 Mon AT STRATFORD Track Maintenance
2mlch and 3m20ch
Stratford Maryland Possession |08/02/25  [10/02/25 ARL TO STABLE UNITS ADDITIONALLY AT W2024/11028521
0200 Sat 0400 Mon LONDON EUSTON Track Maintenance
- 3m5ch and 3m62ch
0200 Sat 0400 Mon BOW YARD TO BE CLEAR OF STABLED TRAINS Welding and Grinding
Westbourne Road|Camden R as North London |Possession |08/02/25 10/02/25 IACCESS TO/FROM ORIENT WAY CS VIA C\g‘égir/‘ﬁq%i&z&h
Jn Jn Reversible 0200 Sat 0400 Mon COUNTRY END ONLY URFDO | i
: : __ ORIENT WAY CS TO BE LIVE THROUGHOUT nspections
Bow Midland Bow Midland @ [Bow Yard Sidings 08/02/25  |10/02/25 2m1ch and 3m20ch
. ECS TO/ FROM ORIENT WAY TO RUN VIA W2024/11161001
Possession 10200 Sat 0400 Mon TOTTENHAM HALE AND REVERSE - I
i 'Welding and Grinding
g:nmt?l;grl]?oad York Way North Jn :\rl]c():lritrr:eLondon Possession 03/02/25 12)/0235 CD Track: Up Channelsea Curve Core 2mich and 3m20ch
0200 Sun 0400 Mon AWD: Chalk Farm Wheel Timbers W2024/19728677
NLL CYCLIC TYPE 7A/6A C11 Rerail Resleeper
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EAS - Section 7

Data freeze: EAS_V4 2 2025

HS1 Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938899 Cedar Jn Cedar Jn Silo Curve Possession  |09/02/25 10/02/25 Reballast - Trax
Continued 0200 Sun 0400 Mon 3mOch and 4m60ch
CTRLNLL W2024/10656107
Connection Line P & D Maintenance
Gospel Oak Camden Road West |[Down and Up Possession |09/02/25 10/02/25
In North London 0200 Sun 10400 Mon 4m50ch and 5m10ch
'W2024/11161060
Primrose Hill Camden Road East |Up North Possession |09/02/25  |10/02/25 Track Maintenance
(closed) site of  |In London/Down 0200 Sun  |0400 Mon 2mlch and 3m20ch
North London 'W2024/11161061
(Eastbound) 'Welding and Grinding
Up North 2mlch and 3m20ch
London/Down \W2024/10871668
North London Patrolling
(Westbound) 2m70ch and 3m70ch
'W2024/11162362

&

&

&

Track Maintenance
1m2ch and Om10ch
'W2024/10777381
Follow-Up Work
1m2ch and 4m50ch
'W2024/11164534
Track Maintenance
4m45ch and 3m70ch
'W2024/11161006
S&T Maintenance
2mich and 3m20ch
'W2024/10619928
Track Maintenance
1m2ch and Om10ch
'W2024/10619949
Track Maintenance
3m70ch and 1m76ch
'W2024/11267032

P & D Maintenance
4m45ch and 2m6ch
'W2024/11138725
Track Maintenance
3m20ch and 4m70ch
'W2024/11139359
S&T Maintenance
2m70ch and 3m70ch
'W2024/10656105
Track Maintenance
4m45ch and 1m76¢h
W2024/11249504
Drainage Work
4m45ch and 1m76ch
'W2024/10656224
Track Maintenance
4m40ch and 1m76ch
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EAS - Section 7

Data freeze: EAS_V4 2 2025

HS1 Route Version 4.2

Week 46 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938899 \W2024/10655790
Continued S&T Maintenance

O

4m40ch and 1m76¢h
'W2024/10903697
S&C Unit Renewal
(Maintenance Only)
2m40ch and 3m76ch
'W2024/11161051
URFDO Inspections
2mlch and 3m20ch
W2024/11161141
Off Track Work
2mich and 3m20ch
'W2024/11161059
Off Track Work
2mlch and 3m20ch
'W2024/10784895
'Welding and Grinding
4m45ch and 1m76ch

&

X
2
&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4151036 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|16/02/25 16/02/25 W2024/11252516
S0400 International Line Connection |A/C Electric {0035 Sun 0515 Sun OHL Work
S0460 Trains OmOch and OmOch
Fawkham Jn Hook Green Up Waterloo BLOCKED To|16/02/25 16/02/25
Connection A/C Electric  |0035 Sun 0515 Sun (4 hrs)
Down Waterloo Trains
Connection
Springhead Road |Ebbsfleet Up North Kent BLOCKED To|16/02/25 16/02/25
Jn International Line Connection |A/C Electric  [0035 Sun  |0515 Sun
Trains
P2024/4145115 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|19/02/25 19/02/25 W2024/11232355
S0310 International Connection A/C Electric  |0055 Wed (0510 Wed OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0O460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To0|19/02/25 19/02/2
Connection A/C Electric  |0055 Wed |0510
Up Waterloo Trains
Connection
P2024/4146973 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To /25 W2024/11240583
S0310 International Connection A/C Electric Thu OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0O460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To 0/02/25
Connection A/C Electric 0515 Thu
Up Waterloo Trains
Connection
P2024/4145870 |LN3201 St. Pancras Dock Jn South Up Fast Line ge.#6/02/25 16/02/25 THAMESLINK SERVICES TO TRAVEL BI- \W2024/11236286
S0400 International ee 0025 Sun  |0800 Sun DIRECTIONALLY OVER Track Maintenance
i THE DOWN FAST BETWEEN DOCK JN SOUTH 0m38ch and Om57ch
AND ST.PANCRAS
PLATFORM 1. EMR ECS TO STABLE IN
PLATFORMS 2, 3 AND
s 4
P2024/4145957 |[EA1320 |St. Pancras York Way North Jn Possession  |16/02/25 16/02/25 \W2024/11236264
LN115 International 0025 Sun {0800 Sun (4 hrs) S&T Work
LN3201 tion OmOch and OmOch
S0400 St. Pancras Dock Jn South unction Sidings 16/02/25 16/02/25
International Lhe Sidings |Possession  |0025 Sun  |0800 Sun (5 hrs)
o~ Paolsession
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4150020 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 17/02/25 17/02/25 W2024/11249459
LN115 International Link Line Sidings |Possession 0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 17/02/25 17/02/25
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North  |St. Pancras North London Protected 17/02/25 17/02/25
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
P2024/4150023 |EA1320 |Silo Curve Jn Cedar Jn Silo Curve Protected 18/02/25  [18/02/25 W2024/11249597
LN115 Path 0025 Tue (0430 Tue (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 York Way North |St. Pancras North London Protected 18/02/25 18/02/25
Jn International Incline Path 0025 Tue  [0430 Tue (4 hrs)
P2024/4150037 |EA1320 |Silo Curve Jn Cedar Jn Silo Curve Protected 19/02/25  |19/02/25 W2024/11249469
LN115 Path 0025 Wed 0430 Wed S&T Work
LN3201 P OmOch and OmOch
S0400 York Way North  |St. Pancras North London Protected 19/02/25 19/03825
Jn International Incline Path 0025 Wed 0430 rs)
P2024/4150003 |[EA1320 |Silo Curve Jn Cedar Jn Silo Curve Protected /25 \W2024/11249614
LN115 Path S&T Work
LN3201 OmOch and OmOch
S0400 York Way North |St. Pancras North London Protected 21
Jn International Incline Path
P2024/4061983 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL 21/02/25 \W2024/10986512
S0400 Chord 0510 Fri (4 hrs) Track Maintenance
S0470 Up CTRL Chord OmOch and OmOch
P2024/4061911 |SO130 Ashford East Jn  |Ashford East Jn Down CTRL 18/02/25 18/02/25 \W2024/10986447
S0400 Chord 0055 Tue 0455 Tue (5 hrs) S&T Maintenance
S0480 Up CTRLC OmOch and OmOch
P2024/4061881 |SO130 Dollands Moor Dollands Moor Protected 18/02/25 18/02/25 'W2024/10986411
S0400 | (West End) Path 0055 Tue (0455 Tue (6 hrs) S&T Work
S0490 106km840m and 107km150m
P2024/4061920 |SO130 Dollands Moor Dollands Moor Protected 19/02/25 19/02/25 'W2024/10986413
S0400 | (West End) Path 0055 Wed 0455 Wed (6 hrs) S&T Work
S0490 106km840m and 107km150m
P2024/4061953 |SO130 Dollands Moor Dollands M ight Chord Protected 20/02/25 20/02/25 \W2024/10986633
SO400  |(West End) Path 0055 Thu (0455 Thu (6 hrs) S&T Work
S0O490 106km840m and 107km150m
P2024/4062013 |SO130 Dollands Moor Dollands Moor Freight Chord Protected 21/02/25 21/02/25 \W2024/10986593
SO400  |(West End) Path 0115 Fri (0455 Fri (6 hrs) S&T Work
S0O490 106km840m and 107km150m
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4061908 |S0O310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |17/02/25 17/02/25 'W2024/10986532
S0430 International Connection 0005 Mon |0515 Mon Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
P2024/4062007 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |19/02/25 19/02/25 'W2024/10986429
S0430 International Connection 0035 Wed |0515 Wed Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
P2024/4150005 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |21/02/25 21/02/25 W2024/11249616
S0430 International Connection 0045 Fri 0505 Fri Third Rail Work
Up North Kent g 22m52ch and 23m23ch
Connection
P2024/4145141 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To0|20/02/25 20/02/25 SHEORD UP AND DOWN EAST AND WEST JN \W2024/11232314
S0470 A/C Electric  |0055 Thu  |0455 Thu KED TO AC ELECTRIC TRAFFIC OHL Work
S0O480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|20/02/25 20/02/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord AIC Electric 0055 Thu  |0455 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord  |Trains DUE TO HS1 ISOLATION
Ashford West Jn |Ashford West Jn Down CTRL BLOCKED_ To|20/02/25 20/02/2 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric {0055 Thu Thu
Up CTRL Chord |Trains
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To |20/ 2/25
(part) AIC Electric |00 455 Thu
Trains Pa\
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4155613 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|23/02/25 23/02/25 \W2024/11264002
S0310 International Connection A/C Electric  |0035 Sun  |0700 Sun OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0O460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|23/02/25 23/02/25
Connection A/C Electric {0035 Sun  |0700 Sun
Up Waterloo Trains
Connection
P2024/4130480 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |23/02/25 23/02/25 \W2024/11187559
LN115 International Mainline 0025 Sun 0630 Sun (4 hrs) =l S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 23/02/25 23/02/25 (u
International Link Line Sidings |Possession 0025 Sun 0630 Sun (5 hr
Possession
P2024/4102844 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |24/02/25
LN115 International Mainline 0025 Mon
LN3201 Connection
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 24/02/25
International Link Line Sidings |Possession 0025 Mo
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 24/0
Path 9 40 Mon (4 hrs)
V.
York Way North  |St. Pancras North London Protected 24/02/25
Jn International Incline Path / 0440 Mon (4 hrs)
P2024/4102878 |[EA1320 St. Pancras York Way North Jn  |East Coast Posségsi 25/02/25 W2024/11107381
LN115 International Mainline 025 Tue  |0420 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction gs 25/02/25 25/02/25
International Link Line Sidi o] ion 0025 Tue  |0420 Tue (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Cur Protected 25/02/25 25/02/25
P Path 0025 Tue  [0420 Tue (4 hrs)
York Way North |St. Pancras n Protected 25/02/25 25/02/25
Jn International I Path 0025 Tue  [0420 Tue (4 hrs)
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HS1 Route Version 4.2
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4102829 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |26/02/25 26/02/25 \W2024/11107306
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 26/02/25 26/02/25
International Link Line Sidings |Possession 0025 Wed (0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 26/02/25 26/02/25
Path 0025 Wed 0440 Wed (4 hrs)
York Way North |St. Pancras North London Protected 26/02/25 26/02/25
Jn International Incline Path 0025 Wed |0440 Wed (4 hrs)
i
P2024/4102882 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |27/02/25 27/02/25 \W2024/11107308
LN115 International Mainline 0025 Thu 0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 27/02/25 27/02/25
International Link Line Sidings |Possession |0025 Thu 0440 Thu
Possession P =
Silo Curve Jn Cedar Jn Silo Curve Protected 27/02/25 27/0325
Path 0025 Thu 0440 @ S)
York Way North |St. Pancras North London Protected 27/02/25 §2/25
Jn International Incline Path 0025 Th @ Thu (4 hrs)
P2024/4102885 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |28 3/02/25 W2024/11107312
LN115 International Mainline 0515 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 2/25 28/02/25
International Link Line Sidings |Posseggion Fri 0515 Fri (5 hrs)
Possession -
Silo Curve Jn Cedar Jn Silo Curve Pysect 8/02/25 28/02/25
at 0025 Fri 0515 Fri (4 hrs)
York Way North |St. Pancras North London rotaated 28/02/25 28/02/25
Jn International Incline 0025 Fri 0515 Fri (4 hrs)
P2024/4067869 |SO130 Dollands Moor Dollands Moor Freigh Protected 23/02/25 24/02/25 W2024/11007137
S0400 | (West End) Path 2315 Sun (0455 Mon (6 hrs) S&T Work
S0490 O 106km840m and 107km150m
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4131158 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|03/03/25 03/03/25 \W2024/11188874
S0O310 International Connection A/C Electric /0020 Mon  |0510 Mon OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|03/03/25 03/03/25
Connection A/C Electric 0020 Mon [0510 Mon
Up Waterloo Trains
Connection
P2024/4159070 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|06/03/25 06/03/25 W2024/11271825
S0O310 International Connection A/C Electric  |0055 Thu  |0510 Thu =l OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0O460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|06/03/25 06/03/25
Connection A/C Electric  |0055 Thu  [0510 Thu
Up Waterloo Trains
Connection
P2024/4159549 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |04/03/25 04/03 \W2024/11272898
LN115 International Mainline 0025 Tue S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings
International Link Line Sidings |Possession |0025,
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected
Path 0440 Tue (4 hrs)
York Way North  |St. Pancras North London Protect 04/03/25
Jn International Incline Path 0440 Tue (4 hrs)
o~ y4
P2024/4159566 |[EA1320 |St. Pancras York Way North Jn  |East Coast 0S i0 05/03/25 05/03/25 \W2024/11272729
LN115 International Mainline % 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Juncti idings 05/03/25 05/03/25
International Link Lineg5idin Possession  |0025 Wed 0440 Wed (5 hrs)
Possegfions”
Silo Curve Jn Cedar Jn Silg Protected 05/03/25 05/03/25
Path 0025 Wed 0440 Wed (4 hrs)
York Way North  |St. Pancras Protected 05/03/25 05/03/25
Jn International Path 0025 Wed (0440 Wed (4 hrs)
P2024/4159587 |[EA1320 |St. Pancras York Way [fort| Possession  |06/03/25 06/03/25 \W2024/11272986
LN115 International Mainline 0025 Thu  [0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 06/03/25 06/03/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu (5 hrs)
Possession
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4159601 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |07/03/25 07/03/25 \W2024/11273035
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 07/03/25 07/03/25
International Link Line Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 07/03/25 07/03/25
Path 0025 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras North London Protected 07/03/25 07/03/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3935296 |[EA1360 |Cricklewood Luton South Jn Down and Up Fast|Possession |07/03/25 08/03/25 **WEEK 50 WEEKEND*** \W2024/11148488
LN101 South Jn 2300 Fri {0300 Sat SATWS
LN3201 2300 FRI TO 0300 SAT AND 0300 MON TO 0530 13mOch and 16m12ch
LN3210 |BrentCurve Jn  |Dudding Hill IJn Down and Up Possession |08/03/25 10/03/25 MON W2024/11272688
LN3213 Brent Curve 0300 Sat  |0300 Mon TRAINS TO TRAVE) OVER THE SLOW LINES S&T Work
LN3214 CRICKLEWOOJ& TH JN TO LEAGRAVE JN.
LNa3olo | Canal Tunnels Jn Belle isle Jn DownandUp  |Possession |08/03/25 |10/03/25 O o and 29m39eh
LN3222 Canal Tunnel 0300 Sat 10300 Mon 00RYJON Litter / Graffiti Clearance
S0280 Cricklewood Dudding Hill In Down and Up Possession |08/03/25  |10/03/25 © BE TAKEN AROUND E.CS 0m73ch and 3m50ch
S0400 Curve Jn Cricklewood Curvel 0300 Sat 0300 Mon LATFORMS 1,2,3&4 WITH 'NOT TO W2024/10640260
D' BOARDS APPLIED. Track Maintenance
Cricklewood Cricklewood Depot  |North Reception |Possession |08/03/25 10/03/25 BLOCKED ST.PANCRAS HIGH 27m20ch and 30m12ch
Depot Road No1 & No2 0300 Sat 0300 Mon WANAL TUNNELS JN TO LUTON. W2024/10914483
_ _ ; Structures Work
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession |08/03/25  |10/03/25 NE ROUTE SERVICES TO DIVERT INTO om12ch and 5m15ch
South Jn n Up Goods No2 0300 Sat 10300 Mon KINGS CROSS. GTR WILL REQUIRE 2 ADDITIONALy 50 0 S0
Depot Exit Road LONG PLATFORMS AT KINGS CROSS TO Structures Examination
; ; ; FACILITATE THIS
Dock Jn North  |Kentish Town Jn Up & Down Relief |Possession [08/03/25  |10/0 1m29ch and 2m40ch
0300 Sat 0300 EMR SERVICES TO START/TERMINATE AT LUTON|/2024/11123224
ook I South ™ [Renish Town 3 o & Down Siow™ B : RAIL REPLACEMENT ROAD SERVICES TO Survey Work
ock Jn Sout entish Town Jn p & Down Slow | Possession OPERATE LUTON-HITCHIN FOR ONWARD ECML  [11mSch and 12m40ch
CONNECTIONS. W2.024/1065432.7
Farrinad Kentish T 3 D quU P - Point Heater Maintenance
afnngdon entish Town “n Mgvgrngg[‘e P ossession ALL THAMESLINK MML SERVICES CANCELLED ~ [24m0ch and 30m1ich
SOUTH OF LUTON. RAIL REPLACEMENT ROAD ~ |W2024/10635162
Hendon (London) |Silkstream Jn Hendon Chord Possession 4 08/C§/2 10/03/25 SERVICES TO OPERATE ST.PANCRAS TO LUTON, (Critical 'Comphance
300/ 5at 0300 Mon IALSO LUTON TO HITCHIN VIA LUTON AIRPORT Inspection
PARKWAY AND HARPENDEN TO POTTERS BAR |0m58ch and 5m15ch
Junction Road Jn [Carlton Road Jn Down and Up 03/25  |10/03/25 VIA ST.ALBANS. W2024/11160205
Tottenham 300 Sat (0300 Mon S&T Renewal
FREIGHT SERVICES DIVERTED VIA WCML OR 3m70ch and 5m5ch
Kentish Town Jn |Luton South Jn Down and Up 08/03/25 10/03/25 ECML. NO ACCESS TO/FROM DUDDING HILL JN. \W2024/10795541
Slow 0300 Sat  |0300 Mon Structures Examination
_ NO ACCESS TO CHURCHYARD SIDINGS, 0m32ch and 1m56ch
St. Pancras Luton South Jn Down andgJp session | 08/03/25 10/03/25 CRICKLEWOOD AGGRGEGATES TERMINAL, \W2024/10929897
International 0300 Sat 0300 Mon RADLETT AGGREGATES TERMINAL, OR LUTON  |OHL Inspection
s _ CRESCENT ROAD SIDINGS. ACCESS MAINTAINED)4m74ch and 30m12ch
ﬁtt'efﬁ;?éﬁi | Pl Possession 838(/)%3/325t 01?%%3,&25 TO LUTON LIMBURY ROAD SIDINGS TO/FROM  \/2024/10860740
1 a on THE NORTH. Rail Testing and Lubrication
3 2m2ch and 24m41ch
ANY ECS STABLED AT ST.PANCRAS OR \W2024/11272697
piatorm 2 CRICKLEWOOD TO HAVE PANTOGRAPHS S&T Work
LOWERED.
West Hampstead |Cricklewo West Hampstead |Possession |08/03/25  [10/03/25 2m2ch and 6m10ch
North Jn Jn Down Loop 0300 Sat  [0300 Mon W2024/11264187
\Vegetation Clearance (Non-
West Hampstead |Silkstream Jn Down and Up Possession |08/03/25  |10/03/25 Flail)
South Jn Hendon 0300 Sat 0300 Mon 19m42ch and 21m61ch
'W2024/10806019

Major Projects
15mOch and 18m76ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

HS1 Route Version 4.2
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3935296 West Hampstead West Hampstead |Possession |08/03/25 10/03/25 \W2024/11220230
Continued North Jn Run Round 0300 Sat 0300 Mon Telecoms Inspection
2m10ch and 3m40ch
Cricklewood Brent Curve Jn Down Reception |Sidings 08/03/25 10/03/25 \W2024/10626503
Curve Jn Siding Possession 0300 Sat (0300 Mon Rail Testing and Lubrication
- - - — 24m74ch and 30mllch
Cricklewood Cricklewood Depot  |Cricklewood Sidings 08/03/25 10/03/25 W2024/11237512
Depot Sidings Possession  |0300 Sat 0300 Mon Survey Work
Luton Airport Luton South Jn Crescent Road  |Sidings 08/03/25  [10/03/25 14m13ch and 15m20ch
Parkway Sidings Possession 0300 Sat 0300 Mon W2024/10672185
S&C Heavy Refurb
St. Pancras Dock Jn North Churchyard Sidings 08/03/25 10/03/25 0m73ch and 3m50ch
International Sidings Possession  |0300 Sat 0300 Mon 'W2024/11150561
] _ Station Work
Dock Jn South Dock Junction Sidings 08/03/25 10/03/25 20m12ch and 29m55ch
Link Line Possession {0300 Sat 0300 Mon \W2024/11246243
Cricklewood Luton South Jn Down and Up Fast|Possession |10/03/25 10/03/. Survey Work
South Jn 0300 Mon 0530 (@ 23m60ch and 24m40ch
’ 'W2024/10628567
\Vegetation Clearance (Non-
Flail)
0m60ch and 2m30ch
'W2024/11067711

&

&

&

Major Projects
19m25ch and 29m55ch
'W2024/10752235
OHL Renewals Work
3m35ch and 5m15ch
'W2024/10861524
Major Projects
9m20ch and 19mlch
'W2024/10626505
Technical Inspection
25mOch and 30m12ch
'W2024/11176410
\Vegetation Clearance
1m39ch and 3m43ch
'W2024/10660748
Technical Inspection
2m2ch and 24m4i1ch
'W2024/10772312
C15 Drainage Only
5m20ch and 8m38ch
'W2024/10928202
Tunnel Work

1m39ch and 2m35ch
'W2024/10927810
Structures Work
1m42ch and 2m22ch

\W2024/10627756
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025

HS1 Route Version 4.2

Week 49 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2024/3935296 S&T Work

Continued 0Om60ch and 2m29ch
'W2024/10744845

&

&

&

O

Structures Examination
2m10ch and 3m55ch
'W2024/11113592

OHL Work

Om26ch and 3m60ch
'W2024/11226636
Structures Work
28m76ch and 29m50ch
'W2024/10918710

OHL Inspection
Om73ch and 3m58ch
'W2024/10902779
Structures Examination
1m29ch and 2m40ch
'W2024/11190136

Rail Testing and Lubrication
Om27ch and 29m25ch
W2024/11223614

S&C Unit Renewal
(Maintenance Only)
5m20ch and 6m40ch
'W2024/11107682
Structures Examination
Om32ch and 1m55ch
W2024/11236484
Major Projects

5m20ch and 6ml4ch
'W2024/11251595
Structures Examination
1m48ch and 3m60ch
\W2024/11272576

S&T Work

20m47ch and 29m39ch
W2024/11247719
Track Survey

6m60ch and 7m5ch
'W2024/11100266
Drainage Work
1m60ch and 2m30ch
'W2024/11230234
Structures Work
1m60ch and 2m15ch
\W2024/11247815
Track Survey

Om15ch and Om40ch
\W2024/11248616
Track Survey
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3935296 9m75ch and 16m40ch
Continued 'W2024/10661597
Point Heater Maintenance
Om42ch and 3m74ch
'W2024/10658978
S&T Work
2m2ch and 7m59ch
'W2024/11289405
UTX Work
16m20ch and 19mlch
'W2024/11190143
e Rail Testing and Lubrication
Om73ch and 3m57ch
(u 'W2024/11148631
SATWS
13mOch and 16m12ch
'W2024/11123248
Survey Work
Om60ch and 3m60ch
P2024/3821536 |LN101 Canal Tunnels Jn |Belle Isle Jn Down Canal Possession [02/03/25 02/03/ TRAINS TO BE RETIMED OVER ABC&D AND FAST |W2024/11186085
LN115 Tunnel 0130 Sun LINES BETWEEN KINGS CROSS AND WOOD S&T Work
LN3213 Up Canal Tunnel GREEN SOUTH AND TO BE REPLATFORMED AS |0mOch and 4m18ch
é’éi%%f Holloway Finsbury Park Down Possession  |02/0 NECESSARY W2024/.10913238.
Goods/Down Slow 01 p 30 Sun S&C Grinding Train
No.2 TRAINS UNABLE TO CALL AT HARRINGAY AND  [om20ch and Om70ch
Up Slow No.2 HORNSEY \W2024/11260978
Major Projects
Kings Cross Kings Cross Platforms 7 to 10 |Possessi 2/02125 02/03/25 GTR SERVICES STARTING/TERMINATING AT 1m30ch and 4m18ch
0 Sun 10830 Sun E'LINSBURY PARK TO SHUNT VIA HIGHBURY VALE \w2024/10918714
Wood Green South |F Line/Down P#8%ss 02/03/25 | 02/03/25 g&a(')rc‘ﬁgaen\évﬂm oh
Jdn Slow/Down Slow 0130 Sun 0830 Sun LNER REQUIRE 6 LONG PLATFORMS AT KINGS  \19024/10918660
- No.1 - CROSS POR STABLING. Rail Testing and Lubrication
Wood Green Kings Cross Up Slow No.}¢#Jp JPo sion  |02/03/25 02/03/25 5B82/1B82 TO BE RE-PLATFORMED OR 5B82 TO 0moch and 4m18ch
South Jn Slow/E Li 0130 Sun |0830 Sun BE RETIMED VIA THE UP SLOW NO.2 TO PASS \W2024/10918709
_ FINSBURY PARK POST 0830 SUN. :
York Way North  |Copenhagen Jn North Possession [02/03/25 02/03/25 5508 & 5D07 TO DIVERT VIA THE NORTH END OF Vegetatlon Clearance (Non-
Jn Inci 0130 Sun 0830 Sun BOUNDS GREEN, BOWES PARK R.R.L (RM) AND (F)r']";“('))ch o 4rm18eh
THE UP FAST (AND 5B82 IS REQUIRED) \W2024/11052275
LUMO REQUIRE 1 LONG PLATFORM FOR PL Tamping
STABLING 1mOch and 1m40ch
'W2024/10104984

FHT 1HO02 TO BE RETIMED AFTER THE
POSSESSION

NO ACCESS TO/FROM NORTH LONDON INCLINE
\VIA COPENHAGEN JN

LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN

Track Maintenance
0OmOch and 4m18ch
'W2024/11254942
Remove Rail Defects
Om40ch and Om55ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4069289 |SO130 Ashford West Jn  |Ashford West Jn Down CTRL Protected 06/03/25 06/03/25 'W2024/11010389
S0400 Chord Path 0055 Thu  |0510 Thu (4 hrs) Track Maintenance
S0470 OmOch and OmOch
P2024/4069440 |SO130 Ashford West Jn  |Ashford West Jn Up CTRL Chord |Protected 07/03/25 07/03/25 W2024/11010649
S0400 Path 0055 Fri 0510 Fri (4 hrs) Track Maintenance
S0O470 OmOch and OmOch
P2024/4132316 |SO130 CTRL / EurotunnelCheriton Up CTRL  |Up CTRL Possession  |01/03/25 02/03/25 NO ACC M DOLLANDS MOOR YARD W2024/11192204
S0400 Boundary Jn 2230 Sat 0515 Sun VIA DOL MOOR YARD JN. ACCESS OHL Work
TO/E LANDS MOOR YARD VIA OmOch and OmOch
Dollands Moor Yard |Up Slow Possession |01/03/25 02/03/25 SA D JN AND DOLLANDS MOOR WEST JN
Jn 2230 Sat 0515 Sun T ECTED. TRAIN MOVEMENTS WITHIN
. . . DOLL S MOOR YARD NOT AFFECTED
Cheriton Down Cheriton Down Down CTRL Possession 01/03/25 02/03/25 PROVDING DIESEL TRACTION IS USED.
CTRL Jn CTRL Jn 2230 Sat 0515 Sun
Dollands Moor Dollands Moor G Neck Possession  |01/03/25 02/03/25 'g‘g;SOLATION OF SELS 601A, 602, 602L, 603 &
Up Freight Chord 2230 Sat 0515 Su
(part) NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
Dollands Moor CTRL / Eurotunnel  |Down Fast Possession  |01/03/25 02/03 A,B,C,D,E,F,G,H,JK,L, 603, 603B & 605 ARE NOT
Yard Jn Boundary 2230 Sat 5 Su AVAILABLE TO ELECTRIC TRAFFIC
Dollands Moor Dollands Moor All Lines BLOCKED To|01/03/25 02/G3/25
A/C Electric 2230 #fat 514 Sun
Trains Y 4
Saltwood Jn Dollands Moor Yard |Down and Up BLOCKED To|01/ 702/03/25
Jn Main A/C Electric 0515 Sun
Through Trains
Passenger Loop
P2024/4069154 |SO130 Dollands Moor Dollands Moor Freight Chord Prote 92/03/25 03/03/25 'W2024/11010115
SO400  |(West End) P 2315 Sun 0455 Mon (6 hrs) S&T Work
S0O490 106km840m and 107km150m
P2024/4132546 |[EA1370 |Ripple Lane Ripple Lane Down Ripple 0s lon |05/03/25 05/03/25 DOWN RIPPLE LANE CHORD BLOCKED TO W2024/11192625
EA1390 Chord 0035 Wed |0515 Wed TRAFFIC OHL Inspection
S0420 / OmOch and OmOch

</
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3868899 |SO180 Dartford Rochester Bridge Jn |Down Main/Down |Possession |02/03/25 03/03/25 GTR THAMESLINK SERVICES WILL OPERATE W2024/10931550
S0310 North Kent 0155 Sun (0250 Mon 1TPH BETWEEN LONDON BRIDGE AND Off Track Work
S0320 Up North Kent/Up DARTFORD. 25m20ch and 31m25ch
S0430 Main 'W2024/11205839
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |02/03/25 03/03/25 SOUTHEASTER TERMINATE AT DARTFORD |Structures Work
International Connection 0155 Sun 0250 Mon AND MAIDST ST. 23m75ch and 25m7ch
Up North Kent 'W2024/11188870
Connection RAIL REP, ROAD SERVICES TO Other E&P Work
Gravesend Gravesend Up Bay Possession |02/03/25 03/03/25 OPERA OLLOWS: 28m30ch and 28m40ch
0155 Sun 0250 Mon DAR ROCHESTER W2024/10891671
EB T ROCHESTER ;
Hoo Jn Grain Single Possession |02/03/25 03/03/25 Sq TO MAIDSTONE WEST g;rt])fsdcwztr?élglfmmm
0155 Sun 10250 Mon W2024/10881202
. . . UP STROOD LOOP TO BE OUTBERTHED T IE o
Maidstone West |Maidstone West Up Platform Loop |Possession [02/03/25  |03/03/25 1;””59h Xaé”é%at'gg o
(part) 0155 Sun {0250 Mon m5ch and 20m30c
NO ACCESS TO CLIFFE/GRAIN W2024/10881426
Strood Maidstone West Down Maidstone |Possession |02/03/25 03/03/25 Tunnel Examination
. TR T TABLE IN PLUMSTEAD SIDIN
Branch/Down Main 0155 Sun 0250 G oS ums SIDINGS 28m37ch and 31m0ch
Up Main/Up 'W2024/11187710
Maidstone Branch 'Vegetation Clearance
Strood Up Strood Loop  |Possession  |02/03/25 3/25 22mO0Och and 24m39ch
Platforms 1-3 0155 Su 025§ Mon 'W2024/11138086
Other E&P Work
Allington Ground |Allington Ground Allington Sidings |Sidings 02/ 3/25 22m15ch and 22m35ch
Frame Frame Possession 01 250 Mon 'W2024/11248239

&

&

Structures Work
23m30ch and 23m75ch
'W2024/10803321

Off Track Work
39m32ch and 39m72ch
\W2024/10891736
Track Maintenance
25m20ch and 31m40ch
'W2024/11158804
Structures Examination
24m10ch and 25m10ch
'W2024/11253176
Survey Work

30m75ch and 31m20ch
'W2024/11101924
Earthwork Examination
28m42ch and 31mOch
'W2024/11280631
Structures Work
27m50ch and 30m35ch
'W2024/10948040
Structures Work
26m60ch and 27m20ch
'W2024/11199432
Other E&P Work
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3868899 23m65ch and 24m20ch
Continued \W2024/10428736
Structures Examination
17m50ch and 31m16ch
'W2024/10812950
Structures Work
19m5ch and 25m10ch
'W2024/10934136
Rail Testing and Lubrication
25m20ch and 31m40ch
P2024/4069159 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |04/03/25 04/03/25 'W2024/11010298
S0O430 International Connection 0035 Tue |0515 Tue o~ Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
P2024/4069237 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |05/03/25 05/03/25 'W2024/11010179
S0430 International Connection 0035 Wed |0515 Wed Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
P2024/4069292 |S0O310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |07/03/25 07/03 W2024/11010486
S0430 International Connection 0035 Fri 5 Fri Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection P

&

&

&

Q‘O
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EAS - Section 7 Data freeze: EAS_V4 2 2025

Network Rail
HS1 Route Version 4.2
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4138008 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|10/03/25 10/03/25 W2024/11208617
S0O310 International Connection A/C Electric 0020 Mon [0510 Mon OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0O460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|10/03/25 10/03/25
Connection A/C Electric 0020 Mon [0510 Mon
Up Waterloo Trains
Connection Q

X
2
&
&
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3935296 |[EA1360 |Cricklewood Luton South Jn Down and Up Fast|Possession |07/03/25 08/03/25 **WEEK 50 WEEKEND*** \W2024/11148488
LN101 South Jn 2300 Fri {0300 Sat SATWS
LN3201 2300 FRI TO 0300 SAT AND 0300 MON TO 0530 13mOch and 16m12ch
LN3210 |BrentCurve Jn  |Dudding Hill IJn Down and Up Possession |08/03/25 10/03/25 MON W2024/11272688
LN3213 Brent Curve 0300 Sat  |0300 Mon TRAINS TO TRAVE) OVER THE SLOW LINES S&T Work
LN3214 CRICKLEWOOJ& TH JN TO LEAGRAVE JN.
LNa3olo | Canal Tunnels Jn Belle isle Jn DownandUp  |Possession |08/03/25 |10/03/25 O o and 29m39eh
LN3222 Canal Tunnel 0300 Sat 10300 Mon 00RYJON Litter / Graffiti Clearance
S0280 Cricklewood Dudding Hill In Down and Up Possession |08/03/25  |10/03/25 © BE TAKEN AROUND E.CS 0m73ch and 3m50ch
S0400 Curve Jn Cricklewood Curvel 0300 Sat 0300 Mon LATFORMS 1,2,3&4 WITH 'NOT TO W2024/10640260
D' BOARDS APPLIED. Track Maintenance
Cricklewood Cricklewood Depot  |North Reception |Possession |08/03/25 10/03/25 BLOCKED ST.PANCRAS HIGH 27m20ch and 30m12ch
Depot Road No1 & No2 0300 Sat 0300 Mon WANAL TUNNELS JN TO LUTON. W2024/10914483
_ _ ; Structures Work
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession |08/03/25  |10/03/25 NE ROUTE SERVICES TO DIVERT INTO om12ch and 5m15ch
South Jn n Up Goods No2 0300 Sat 10300 Mon KINGS CROSS. GTR WILL REQUIRE 2 ADDITIONALy 50 0 S0
Depot Exit Road LONG PLATFORMS AT KINGS CROSS TO Structures Examination
; ; ; FACILITATE THIS
Dock Jn North  |Kentish Town Jn Up & Down Relief |Possession [08/03/25  |10/0 1m29ch and 2m40ch
0300 Sat 0300 EMR SERVICES TO START/TERMINATE AT LUTON|/2024/11123224
ook I South ™ [Renish Town 3 o & Down Siow™ B : RAIL REPLACEMENT ROAD SERVICES TO Survey Work
ock Jn Sout entish Town Jn p & Down Slow | Possession OPERATE LUTON-HITCHIN FOR ONWARD ECML  [11mSch and 12m40ch
CONNECTIONS. W2.024/1065432.7
Farrinad Kentish T 3 D quU P - Point Heater Maintenance
afnngdon entish Town “n Mgvgrngg[‘e P ossession ALL THAMESLINK MML SERVICES CANCELLED ~ [24m0ch and 30m1ich
SOUTH OF LUTON. RAIL REPLACEMENT ROAD ~ |W2024/10635162
Hendon (London) |Silkstream Jn Hendon Chord Possession 4 08/C§/2 10/03/25 SERVICES TO OPERATE ST.PANCRAS TO LUTON, (Critical 'Comphance
300/ 5at 0300 Mon IALSO LUTON TO HITCHIN VIA LUTON AIRPORT Inspection
PARKWAY AND HARPENDEN TO POTTERS BAR |0m58ch and 5m15ch
Junction Road Jn [Carlton Road Jn Down and Up 03/25  |10/03/25 VIA ST.ALBANS. W2024/11160205
Tottenham 300 Sat (0300 Mon S&T Renewal
FREIGHT SERVICES DIVERTED VIA WCML OR 3m70ch and 5m5ch
Kentish Town Jn |Luton South Jn Down and Up 08/03/25 10/03/25 ECML. NO ACCESS TO/FROM DUDDING HILL JN. |W2024/10795541
Slow 0300 Sat  |0300 Mon Structures Examination
i NO ACCESS TO CHURCHYARD SIDINGS, 0Om32ch and 1m56c¢ch
St. Pancras Luton South Jn Down andgJp session | 08/03/25 10/03/25 CRICKLEWOOD AGGRGEGATES TERMINAL, \W2024/10929897
International 0300 Sat 0300 Mon RADLETT AGGREGATES TERMINAL, OR LUTON  |OHL Inspection
s _ CRESCENT ROAD SIDINGS. ACCESS MAINTAINED)4m74ch and 30m12ch
ﬁtt'efﬁ;?éﬁi | Pl Possession 838(/)%3/325t 01?%%3,&25 TO LUTON LIMBURY ROAD SIDINGS TO/FROM  \/2024/10860740
1 a on THE NORTH. Rail Testing and Lubrication
3 2m2ch and 24m41ch
ANY ECS STABLED AT ST.PANCRAS OR \W2024/11272697
piatorm 2 CRICKLEWOOD TO HAVE PANTOGRAPHS S&T Work
LOWERED.
West Hampstead |Cricklewo West Hampstead |Possession |08/03/25  [10/03/25 2m2ch and 6m10ch
North Jn Jn Down Loop 0300 Sat  [0300 Mon W2024/11264187
\Vegetation Clearance (Non-
West Hampstead |Silkstream Jn Down and Up Possession |08/03/25  |10/03/25 Flail)
South Jn Hendon 0300 Sat 0300 Mon 19m42ch and 21m61ch
'W2024/10806019

Major Projects
15mOch and 18m76ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

HS1 Route Version 4.2
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3935296 West Hampstead West Hampstead |Possession |08/03/25 10/03/25 \W2024/11220230
Continued North Jn Run Round 0300 Sat 0300 Mon Telecoms Inspection
2m10ch and 3m40ch
Cricklewood Brent Curve Jn Down Reception |Sidings 08/03/25 10/03/25 \W2024/10626503
Curve Jn Siding Possession 0300 Sat (0300 Mon Rail Testing and Lubrication
- - - — 24m74ch and 30mllch
Cricklewood Cricklewood Depot  |Cricklewood Sidings 08/03/25 10/03/25 W2024/11237512
Depot Sidings Possession  |0300 Sat 0300 Mon Survey Work
Luton Airport Luton South Jn Crescent Road  |Sidings 08/03/25  [10/03/25 14m13ch and 15m20ch
Parkway Sidings Possession 0300 Sat 0300 Mon W2024/10672185
S&C Heavy Refurb
St. Pancras Dock Jn North Churchyard Sidings 08/03/25 10/03/25 0m73ch and 3m50ch
International Sidings Possession  |0300 Sat 0300 Mon 'W2024/11150561
] _ Station Work
Dock Jn South Dock Junction Sidings 08/03/25 10/03/25 20m12ch and 29m55ch
Link Line Possession {0300 Sat 0300 Mon \W2024/11246243
Cricklewood Luton South Jn Down and Up Fast|Possession |10/03/25 10/03/. Survey Work
South Jn 0300 Mon 0530 (@ 23m60ch and 24m40ch
’ 'W2024/10628567
\Vegetation Clearance (Non-
Flail)
0m60ch and 2m30ch
'W2024/11067711

&

&

&

Major Projects
19m25ch and 29m55ch
'W2024/10752235
OHL Renewals Work
3m35ch and 5m15ch
'W2024/10861524
Major Projects
9m20ch and 19mlch
'W2024/10626505
Technical Inspection
25mOch and 30m12ch
'W2024/11176410
\Vegetation Clearance
1m39ch and 3m43ch
'W2024/10660748
Technical Inspection
2m2ch and 24m4i1ch
'W2024/10772312
C15 Drainage Only
5m20ch and 8m38ch
'W2024/10928202
Tunnel Work

1m39ch and 2m35ch
'W2024/10927810
Structures Work
1m42ch and 2m22ch

\W2024/10627756
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025

HS1 Route Version 4.2

Week 50 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2024/3935296 S&T Work

Continued 0Om60ch and 2m29ch
'W2024/10744845

&

&

&

O

Structures Examination
2m10ch and 3m55ch
'W2024/11113592

OHL Work

Om26ch and 3m60ch
'W2024/11226636
Structures Work
28m76ch and 29m50ch
'W2024/10918710

OHL Inspection
Om73ch and 3m58ch
'W2024/10902779
Structures Examination
1m29ch and 2m40ch
'W2024/11190136

Rail Testing and Lubrication
Om27ch and 29m25ch
W2024/11223614

S&C Unit Renewal
(Maintenance Only)
5m20ch and 6m40ch
'W2024/11107682
Structures Examination
Om32ch and 1m55ch
W2024/11236484
Major Projects

5m20ch and 6ml4ch
'W2024/11251595
Structures Examination
1m48ch and 3m60ch
\W2024/11272576

S&T Work

20m47ch and 29m39ch
W2024/11247719
Track Survey

6m60ch and 7m5ch
'W2024/11100266
Drainage Work
1m60ch and 2m30ch
'W2024/11230234
Structures Work
1m60ch and 2m15ch
\W2024/11247815
Track Survey

Om15ch and Om40ch
\W2024/11248616
Track Survey
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3935296 9m75ch and 16m40ch
Continued 'W2024/10661597
Point Heater Maintenance
Om42ch and 3m74ch
'W2024/10658978
S&T Work
2m2ch and 7m59ch
'W2024/11289405
UTX Work
16m20ch and 19mlch
'W2024/11190143
e Rail Testing and Lubrication
Om73ch and 3m57ch
<u 'W2024/11148631
SATWS
13mOch and 16m12ch
'W2024/11123248
Survey Work
Om60ch and 3m60ch
P2024/4102891 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |10/03/25 10/03/
LN115 International Mainline 0025 Mon Mon (4 hrs)
LN3201 Connection
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 10/03/, 10/Q3/25
Path 00 0 0 Mon (4 hrs)
York Way North |St. Pancras North London Protected 10/03/25
Jn International Incline Path 0 0440 Mon (4 hrs)
P2024/4102892 |[EA1320 |St. Pancras York Way North Jn  |East Coast 03/25 11/03/25 W2024/11107319
LN115 International Mainline §025 Tue 0420 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction 11/03/25 11/03/25
International Link Line Sidin 0025 Tue 0420 Tue (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curv ected 11/03/25 11/03/25
Path 0025 Tue 0420 Tue (4 hrs)
York Way North |St. Pancras Ny %0 Protected 11/03/25 11/03/25
Jn International I @ Path 0025 Tue  |0420 Tue (4 hrs)
S
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4102898 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |12/03/25 12/03/25 \W2024/11107433
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 12/03/25 12/03/25
International Link Line Sidings |Possession 0025 Wed (0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 12/03/25 12/03/25
Path 0025 Wed 0440 Wed (4 hrs)
York Way North |St. Pancras North London Protected 12/03/25 12/03/25
Jn International Incline Path 0025 Wed 0440 Wed (4 hrs)
gy
P2024/4102872 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |13/03/25 13/03/25 W2024/11107401
LN115 International Mainline 0025 Thu 0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 13/03/25 13/03/25
International Link Line Sidings |Possession |0025 Thu 0440 Thu
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 13/03/25 13/0@25
Path 0025 Thu 0440 @ S)
York Way North |St. Pancras North London Protected 13/03/25 §3/25
Jn International Incline Path 0025 Th @ Thu (4 hrs)
P2024/4102894 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |14 '1/03/25 \W2024/11107403
LN115 International Mainline 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 25 14/03/25
International Link Line Sidings |Posseggfion Fri 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve P 14/03/25 14/03/25
at 0025 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras North London rotaated 14/03/25 14/03/25
Jn International Incline 0025 Fri 0440 Fri (4 hrs)
P2024/4071364 |SO130 Ashford East Jn  |Ashford East Jn Up CT: Protected 14/03/25 14/03/25 \W2024/11015276
S0400 DAflTNT Path 0115 Fri 0455 Fri (4 hrs) Track Maintenance
S0480 r OmOch and OmOch
Ashford West Jn |Ashford West Jn oWy CTRL Protected 14/03/25 14/03/25
r Path 0115 Fri 0455 Fri
Up CTRL Chord
P2024/4071293 |SO310 Ebbsfleet Springheas Down North Kent |Possession |09/03/25 09/03/25 W2024/11015298
S0430 International Connection 0035 Sun  |0700 Sun Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4071337 |S0310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |10/03/25 10/03/25 W2024/11015263
S0430 International Connection 0005 Mon |0515 Mon Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
P2024/4071397 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |11/03/25 11/03/25 W2024/11015273
S0O430 International Connection 0035 Tue |0515 Tue Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
P2024/4071297 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |12/03/25 12/03/25 W2024/11015385
S0O430 International Connection 0035 Wed (0515 Wed Third Rail Work
Up North Kent gy 22m52ch and 23m23ch
Connection
P2024/4071360 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |14/03/25 14/03/25 W2024/11015387
S0430 International Connection 0035 Fri 0515 Fri Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4075366 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 17/03/25 17/03/25 W2024/11026398
LN115 International Link Line Sidings |Possession |0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession 0OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 17/03/25 17/03/25
Path 0025 Mon (0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 17/03/25 17/03/25
Jn International Incline Path 0025 Mon  |0440 Mon (4 hrs)
P2024/4140130 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |18/03/25 18/03/25 " b \W2024/11215025
LN115 International Mainline 0025 Tue 0440 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 18/03/25 18/03/25
International Link Line Sidings |Possession 0025 Tue  |0440 Tue (5 hr:
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 18/03/25 18/03/,
Path 0025 Tue |044 s)
York Way North  |St. Pancras North London Protected 18/03/25 /03/2
Jn International Incline Path 0025 Tue ) Tue (4 hrs)
P
P2024/4140135 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |19/0 Wl3/25 W2024/11215131
LN115 International Mainline D440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 19/03/25
International Link Line Sidings |Possessi 0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Prote }9/03/25 19/03/25
P 0025 Wed 0440 Wed (4 hrs)
York Way North  |St. Pancras North London ect 19/03/25 19/03/25
Jn International Incline 0025 Wed 0440 Wed (4 hrs)
P2024/4140198 |[EA1320 |St. Pancras York Way North Jn Possession  |20/03/25 20/03/25 'W2024/11215029
LN115 International 0025 Thu (0440 Thu (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 St. Pancras Dock Jn South Sidings 20/03/25 20/03/25
International Possession  |0025 Thu 0440 Thu (5 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4140182 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |21/03/25 21/03/25 W2024/11215133
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 21/03/25 21/03/25
International Link Line Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 21/03/25 21/03/25
Path 0025 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras North London Protected 21/03/25 21/03/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs) Q
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EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4136083 |[EA1020 Camden Road Copenhagen Jn Silo Curve Module TS11 |16/03/25 16/03/25 WHEELS STATIONARY REQUIRED THROUGHOUT |W2024/11195812
EA1150 |Central Jn Section 3 0130 Sun  |0530 Sun Signalling Works
EA1180 _ 5m10ch and Om57ch
EA1280 Network Rail LNE / |North London Module TS11 |16/03/25 16/03/25
EA1310 Anglia Boundary Incline Section 3 0130 Sun  |0530 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Module TS11 |16/03/25 16/03/25
EA1350 |Eastdn London Relief Section 3 0130 Sun  |0530 Sun
EA1370 Up Nor_th London
LN110 Reversible
LN115 Camden Road Acton Wells Jn Down and Up Module TS11 |16/03/25 16/03/25
LN3210 |WestJn North London Section3  |0130 Sun 0530 Sun -
mgigg Canonbury West |Finsbury Park Jn Up Canonbury Module TS11 |16/03/25 16/03/25
mp1ss | " Down Goods Section3 0130 Sun  |0530 Sun k )
’\SAODigg Down Canonbury
Highbury Vale Jn Up/Down Module TS11 |16/03/25 16/03/.
Canonbury Section 3 0130 Sun (053
Carpenters Road |Carpenters Road Carpenters Road |Module TS11 |16/03/25 16/03/2
South Jn North Jn Curve Section 3 0130 Sun Sun
Temple Mills East Jn [Down and Up Module TS11 |16/03, 3/25
Temple Mills Section 3 0134's ¥30 Sun
p
Cedar Jn Cedar Jn CTRL/NLL Module TS11 16/03/25
Connection Line |Section 3 u 0530 Sun
Channelsea North |High Meads Jn Down and Up Modul /25 16/03/25
Jn High Meads Curve|Secti 130 Sun {0530 Sun
Channelsea Stratford Central Jn |Down and Up 0 16/03/25 16/03/25
South Jn West Channelsea ion 0130 Sun  |0530 Sun
Gospel Oak Gospel Oak Platform 3 ule TS11 |16/03/25 16/03/25
Section 3 0130 Sun  |0530 Sun
Gospel Oak Jn  [Junction Road Jn Down a p Module TS11 |16/03/25 16/03/25
Section 3 0130 Sun  |0530 Sun
High Meads Jn  |Temple Mills East Jri§Dowé and Up Module TS11 |16/03/25 16/03/25
h Weads Loop |Section 3 0130 Sun  |0530 Sun
Kensal Green Jn |Harlesden n and Up City |Module TS11 |16/03/25 16/03/25
Line Section 3 0130 Sun  |0530 Sun
Kensal Green &  |Reverse Siding Module TS11 |16/03/25 16/03/25
Section 3 0130 Sun  |0530 Sun
Willesden Junction  |Willesden Module TS11 |16/03/25 16/03/25
High Level Turnback Siding |Section 3 0130 Sun  |0530 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

HS1 Route Version 4.2
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4136083 Willesden Suburban [Down and Up New|Module TS11 |16/03/25 16/03/25
Continued Jdn Line Section 3 0130 Sun 0530 Sun
Lea Jn High Meads Jn Down & Up Lea  |Module TS11 |16/03/25 16/03/25
Curve Section 3 0130 Sun  |0530 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Module TS11 |16/03/25 16/03/25
Jn High Level Section 3 0130 Sun  |0530 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Module TS11 |16/03/25 16/03/25
Curve Section 3 0130 Sun  |0530 Sun
Primrose Hill Stratford Up North Module TS11 |16/03/25 16/03/25 o
(closed) site of London/Down Section 3 0130 Sun  |0530 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Stratford Platforms 1-2 Module TS11 [16/03/25 16/03/
Platform Section 3 0130 Sun 48830 Sun
10A/Avoiding Line
Stratford Central |Lea Jn Up Channelsea  |Module TS11 [16/0 3/25
Jn West Loop Section 3 0123f'S 0 Sun
p
P2024/4138031 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED T 16/03/25 ASHFORD UP AND DOWN EAST AND WEST JN \W2024/11208774
S0O470 A/C Electri un 0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains & 0OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLO 3/25 16/03/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord Al 55 Sun |0700 Sun ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord ins DUE TO HS1 ISOLATION
Ashford West Jn |Ashford West Jn Down CTRL C ) To|16/03/25 16/03/25 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Chord ctric |0055 Sun  |0700 Sun
Up CTRL CH ins
Dollands Moor Dollands Moor Up Frej BLOCKED To|16/03/25 16/03/25
(part A/C Electric  |0055 Sun  [0700 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Start End Traffic Remarks Work Type
P2024/4168037 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To|18/03/25 18/03/25 ASHFORD UP AND DOWN EAST AND WEST JN W2024/11294151
S0O470 AIC Electric 0055 Tue  |0455 Tue BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|18/03/25 18/03/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Tue  |0455 Tue ARE NOT AVAILASR TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TOHS11 4@ ON
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To 18/03/25 18/03/25 PLATFO SMAVAILABLE TO DC TRAFEIC
Chord A/C Electric  |0055 Tue  |0455 Tue
Up CTRL Chord
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To|18/03/25 18/03/25
(part) A/C Electric  |0055 Tue 0455 Tue 4
P2024/4167596 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED To|18/03/25 18/03/25 SHFORD UP AND DOWN EAST AND WEST JN \W2024/11292605
S0470 AIC Electric 0055 Tue  |0455 Tue CKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|18/03/25 18/03/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord AIC Electric  |0055 Tue  |0455 76 ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord e‘ DUE TO HS1 ISOLATION
W
Ashford West Jn |Ashford West Jn Down CTRL BLOCKED_ To|18/03/25 8/03/2 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric  |0055 Tue Tue
Up CTRL Chord
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To|18/! 3/25
(part) AIC Electric 455 Tue
P2024/4168039 |S0O130 Ashford Ashford Platforms 3 - 6 19/03/25 ASHFORD UP AND DOWN EAST AND WEST JN \W2024/11294155
S0470 0455 Wed BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL #19/03/25 19/03/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord 0055 Wed (0455 Wed ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord DUE TO HS1 ISOLATION
Ashford West Jn |Ashford West Jn 19/03/25 19/03/25 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
0055 Wed |0455 Wed
Dollands Moor Dollands Moor BLOCKED To0|19/03/25 19/03/25
A/C Electric  |0055 Wed (0455 Wed
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4167940 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To|20/03/25 20/03/25 ASHFORD UP AND DOWN EAST AND WEST JN W2024/11293989
S0470 AIC Electric  |0055 Thu  |0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0O480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To0|20/03/25 20/03/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 Thu ARE NOT AVAILABRE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TOHS1 1 @ ON
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To 20/03/25 20/03/25 PLATFO SMAVAILABLE TO DC TRAFEIC
Chord A/C Electric  |0055 Thu 0455 Thu
Up CTRL Chord |Trains
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To|20/03/25 20/03/25
(part) A/C Electric  |0055 Thu 0455 Thu
Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4143470 |EA1320 St. Pancras York Way North Jn  |East Coast Possession [23/03/25 23/03/25 \W2024/11226568
LN115 International Mainline 0025 Sun {0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 23/03/25 23/03/25
International Link Line Sidings |Possession 0025 Sun 0630 Sun (5 hrs)
Possession
P2024/4115495 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 25/03/25 25/03/25 \W2024/11145784
LN115 International Link Line Sidings |Possession 0025 Tue (0420 Tue (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 25/03/25 25/03/25 =i
Path 0025 Tue 0420 Tue (4 hrs)
York Way North |St. Pancras North London Protected 25/03/25 25/03/25
Jn International Incline Path 0025 Tue  |0420 Tue (4 hr
P2024/4143448 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |26/03/25 \W2024/11226578
LN115 International Mainline 0025 Wed S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings
International Link Line Sidings |Possession
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected
Path
York Way North |St. Pancras North London Protected 26/03/25
Jn International Incline Path 0440 Wed (4 hrs)
P2024/4143472 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Po 7/03/25 27/03/25 \W2024/11226614
LN115 International Mainline & 0035 Thu  |0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction idi 27/03/25 27/03/25
International Link Line Si Ssession (0035 Thu 0440 Thu (5 hrs)
Possessi
P2024/4143451 |[EA1320 |St. Pancras York Way North Jn Possession {28/03/25 28/03/25 \W2024/11226620
LN115 International 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 |St. Pancras Dock Jn South %lsunction Sidings 28/03/25  |28/03/25
International inkWine Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
PdOgsession
Silo Curve Jn Cedar Jn Sily Curve Protected 28/03/25 28/03/25
Q Path 0025 Fri 0440 Fri (4 hrs)
York Way North  [St. Pancras g |North London Protected 28/03/25 28/03/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3868922 |S0O130 Ashford Ashford Platforms 3 - 4 Possession |23/03/25 24/03/25 UP SLOW LINE AVAILABLE TO TRAFFIC \W2024/11230347
S0220 0215 Sun  |0415 Mon Survey Work
S0400 ROUTE AVAILABLE BETWEEN DOWN AND UP 56m22ch and 56m45ch
S0470 Ashford (East) Ashford (East) Down Slow (part) |Possession |23/03/25 24/03/25 MAIDSTONE LINES AND PLATFORMS 1 AND 2 \W2024/10807704
S0O480 0215 Sun  |0415 Mon OHL Work
. . RAIL REPLAC ROAD SERVICE TO 55m64ch and 56m60ch
Ashford (West)  |Ashford Maidstone Loop |Possession |23/03/25 24/03/25 OPERATE B EBBSFLEET W2024/10962834
Down Slow (part) 0215 Sun /0415 Mon INTERNA L D ASHFORD INTERNATIONAL [Track Maintenance
Ashford (East) Down Fast Possession |23/03/25 24/03/25 SouU RN TO TERMINATE AT P5me4ch and 56m60ch
0215 S 0415 M 'W2024/11203396
un on CA URY'WEST. Third Rail Work
Canterbury West Maid Relief/Plat |Possession |23/03/25  |24/03/25 67m9ch and 69m32ch
6/Down 0215 Sun 10415 Mon NO Al SS TO ASHFORD DOWN YARD \W2024/10926759
Canterbury/Branch Litter / Graffiti Clearance
/Main L | 55m70ch and 56m20ch
Ashford West Jn  |Ashford East Jn Down CTRL Possession |23/03/25 24/03/25 \W2024/10874945
Chord 0215 Sun (0415 M Off Track Work
Up CTRL Chord 59m15ch and 59m26ch
Canterbury West |Ashford Up Main/ Up Possession |23/03/25 24/03 W2024/11256165
Other E&P Work
Branch/ Up 0215 Sun 10415 Mo
56m20ch and 56m60ch
Canterbury/ Plat 5 W2024/11247402
Ashford Ashford Tamper Sidings |Sidings 23/03/25 3/25 s
Possession (021 Mon Structures Examination
55m68ch and 56m40ch
'W2024/11207112
Other E&P Work
56mO0ch and 56m28ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943835 |[EA1370 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  |23/03/25 23/03/25 RAIL REPLACEMENT ROAD SERVICE IN W2024/10814455
EA1380 0110 Sun  |1425 Sun OPERATION Structures Examination
EA1390 i i i — i 13m25ch and 10m50ch
EA1395 Barking Tilbury Line |Up Riverside Possession  |23/03/25  |23/03/25 IARL SERVICES TO START/TERMINATE FROM W2024/11204049
EA1400 Jn East 0110 Sun  |1425 Sun WOODGRANGE K Technical Inspection
S0O400 - - - - - 7m60ch and 7m75ch
S0420 Barking Station Jn|Barking Single/Platform 1 |Possession |23/03/25 23/03/25 NO ACCES GH BARKING W2024/11165989
0110 Sun 11425 Sun NO ACC [FRQM EAST HAM CS Structures Examination
Barking Tilbury  |Barking Tilbury Line |Up Possession |23/03/25 23/03/25 7m2ch and 8méch
Line Jn Jn West Tilbury/Fenchurch 0110 Sun  |1425 Sun go ° P O/FFFEOE'\_/II_ S:BRL(I;ESLANE' DAGENHAM \v2024/11182090
Street SERVICES TO BE RE-TIMED OR NOT TO o1 Points
Barking Tilbury  |Renwick Road Jn  |Departure Line  |Possession [23/03/25  |23/03/25 RUN ) 12m50ch and 18m60ch
Line Jn East 0110 Sun  |1425 Sun 'W2024/11108191
Preparatory Work
Ripple Lane East Jn |Down Goods Possession  |23/03/25 23/03/25 BARKIfIg%I%/-II-EARBSLIEIIEN PLATFORMS 1-2 AT 16mOch and 20m20ch
(Down 0110 Sun 1425 Sun 'W2024/11180321
Tilbury/Goods) PANTOGRAPHS TO BE LOWERED ON ALL Other EGP Work
Upney Jn Down and Up Possession  |23/03/25 23/03/, STABLED TRAINS IN BARKING RIVERSIDE 20ch and Och
g PLATFORM 1 AND 2 15m20ch and 15m40c
Connecting Line 0110 Sun 1425 'W2024/11180834
- - - - Patrolling
LUL TO NOTE DISTRICT LINE AND JUBILEE LINE
Eiig(?r?\-/rvl:absl:ry Barking gt?\év:tr':rﬁgﬁhumh Possession 0251(())3/825 /03/2 0 BE OPEN 16m0ch and 20m20ch
ry u 'W2024/11180504
Christian StJn  |Upminster L/End Down and Up Possession |23/0 ROAD TO BE OPEN AT PURFLEET LC Remove Rail Defects
Main 7m2ch and 15m75ch

Down Riverside
Junction

Barking Riverside

Down Riverside

Possession

LTS CYCLIC TYPE 23: Barking Area OLE MTCE

23/03/25
1425 Sun

LTS CYCLIC TYPE 5
CD Track: Barking Essex Road Up Prep

Fenchurch Street |Christian St Jn Down and Up Fast|Poss 23/03/25
Down and Up 1425 Sun

Slow
Fenchurch Street Platforms 1-4 esgon |23/03/25 23/03/25
0110 Sun  |1425 Sun
Freightliner Depot |Dagenham Dock Possession |23/03/25 23/03/25
East End GF 0110 Sun  |1425 Sun
Gas Factory Jn  |Gas Factory Jn Possession  |23/03/25 23/03/25
0110 Sun  |1425 Sun

Q Stratford Down

Grays Grays ’ Platform 3 Possession |23/03/25 23/03/25
0110 Sun  |0645 Sun
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession |23/03/25 23/03/25
East End GF 1-3 0110 Sun  |1425 Sun

Ripple Lane

'W2024/10781556
Prep for RDT

7m60ch and 10m60ch
'W2024/10956400
S&T Points

10m65ch and 11m40ch
\W2024/10715445
Survey Work
12m50ch and 8mO0ch
'W2024/10956452
S&T Points

9m35ch and 10m60ch
'W2024/11224937
Survey Work

9m40ch and 10m45ch
'W2024/11202863
S&T Work

15mOch and 15m60ch
'W2024/11251709
\Vegetation Clearance
12m45ch and 7m75ch
'W2024/11203068
Structures Examination
12m45ch and 8m2ch
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EAS - Section 7

Data freeze: EAS_V4 2 2025

HS1 Route Version 4.2
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943835 Ripple Lane Hanson Sidings  |Possession |23/03/25 23/03/25
Continued 0110 Sun {1425 Sun
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |23/03/25 23/03/25
Jn (Up Tilbury)  |Jn East 0110 Sun {1425 Sun
West Thurrock Jn |Grays Up & Down Possession  |23/03/25 23/03/25
Ockendon/Third 0110 Sun  |0645 Sun
Line
Woodgrange Park|Grays C/End Down T&H/Down |Possession |23/03/25 23/03/25
Tiloury 0110 Sun 0645 Sun
Up Tilbury/Up T&H
Dagenham Dock |Dagenham Dock Down Sidings Sidings 23/03/25 23/03/25
Possession 10110 Sun (1425 Sun
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 23/03/25 23/03/25
West End GF East End GF Possession |0110 Sun  |1425 Sun
Grays Grays Seabrook Sidings |Sidings 23/03/25 23/0
Possession /0110 Sun 0645
Purfleet Purfleet Purfleet Long Sidings 23/03/25 3/25
Sidings Possession {0110 Su 1425\Sun
Ripple Lane Ripple Lane Down Through Sidings 23l 3/25
Sidings Possession  |011 4425 Sun
Stora Sidings H7
& H8
Stora Sidings /
Ripple Lane West |Ripple Lane West  |Reception Line Sidin é 03/25 23/03/25
Yard Yard Headshunt P s 110 Sun 1425 Sun
Sidings 1-2
Woodgrange Park|West Thurrock Jn Down and U ossession  |23/03/25 23/03/25
T&H/Tilb 0645 Sun  |1425 Sun
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HS1 Route Version 4.2
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3939537 |SO110 Bickley Jn Kemsing Down Chatham |Possession |23/03/25 24/03/25 SOUTHEASTERN TRAINS TO BE DIVERTED VIA  W2024/10793060
SO130 Fast/Down 0140 Sun 0410 Mon DARTFORD AND GRAVESEND Earthwork
S0140 Maidstone 25m70ch and 27m75ch
S0460 Up Maidstone/Up SOUTHEASTERN VICTORIA TO ORPINGTON 'W2024/11184616
Chatham Fast SERVICES TO R ETWEEN VICTORIA AND Structures Examination
Rochester Bridge Jn |Down Chatham Possession [23/03/25 24/03/25 BROMLEY SO 20m10ch and 22m20ch
Slow/Down 0140 Sun 0410 Mon \W2024/11197374
Chatham TRAINS T, TE AND START BACK AT PL Grinding Train
Main/Down BOROU EN & WROTHAM 24m50ch and 26ma7ch
Chatham W2024/10961354
Up Chatham/Up TE ING' TRAINS TO SHUNT LONDON END |5, rvey Work
Chatham Main/Up B UGH GREEN & WROTHAM USING ME303
Chatham Slow SIGNALWND ME404PTS ﬁ%g%??l%%igggnom
Chislehurst Jn St. Mary Cray Jn Reversible Possession  |23/03/25 24/03/25 Other E&P Work
Chatham Loop 0140 Sun 0410 Mon ‘ ESLINK SEVENOAKS SERVICES TO DIVERT 19m40ch and 24m54ch
AFTER BICKLEY VIA ORPINGTON AND CALL
Fawkham Jn Hook Green Down Waterloo Possession [23/03/25 24/03/25 IADDITIONALLY AT PETTS WOOD. W2024/10961421
Connection 0140 Sun 10410 M Other E&P Work
Up Waterloo RAIL REPLACEMENT ROAD SERVICE TO 17m46ch and 23m35ch
Connection OPERATE BETWEEN BROMLEY SOUTH AND W2024/11232312
Hawkwood Jn Chislehurst Jn Up Chatham Loop |Possession  |23/03/25 24/03/2 STROOD/BOROUGH GREEN & Patrolling
(part) 0140 Sun 7078 Mon WROTHAM/SEVENOAKS 17m52ch and 23m15¢ch
\W2024/11230075
Otford Jn Otford Jn Up Goods Loop  |Possession  |23/03 3/25 DOWN SLOW TONBRIDGE LOOP AVAILBLE TO  [Structures Work
01 u 0 Mon TRAFFIC 12m60ch and 13m35ch
; _ \W2024/11261049
Sevenoaks Down Bat and Ball |Possession g 24/03/25 Off-Track Inspections
Up Bat and Ball 0140gsurt 0410 Mon 25m70ch and 27m75ch
'W2024/11198696
St. Mary Cray Jn |Hawkwood Jn Up Chatham Posse /25 24/03/25 Other E&P Work
Loop(pt) 40 Sun 0410 Mon

23m12ch and 24m58ch
'W2024/11233964
Earthwork Examination
18m45ch and 19m5ch
'W2024/10782712
Structures Examination
12m60ch and 32m69ch
'W2024/10961412
Track Maintenance
19m40ch and 27mOch
\W2024/10956486
Unload Materials
20m20ch and 26m75ch
\W2024/10787159

C2 Rerall - Both Rails
15m35ch and 18m40ch
'W2024/11119594
Drainage Inspection
23ml4ch and 28m36ch
'W2024/11179997

Off Track Work
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EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025

Week 52 - Continued

Possession Ref |[LOR

Location from

Location to Blocked Line Protn Type Start

End

Traffic Remarks

Work Type

P2024/3939537
Continued

O

23ml4ch and 24m58ch
'W2024/11133495
Other E&P Work
17m20ch and 18m20ch
'W2024/11175509
Structures Work
17m67ch and 18m35ch
'W2024/11269301
Track Maintenance
15m35ch and 16mOch
'W2024/10937469
Litter / Graffiti Clearance
25m40ch and 25m70ch
'W2024/11196204
Drainage Work
25m70ch and 27m60ch
'W2024/11130054
Survey Work

19m10ch and 22m64ch
'W2024/11256293
Track Maintenance
12m61ch and 13m35ch
W2024/11134721

S&T Renewal
17m31ch and 17m55ch
'W2024/10961357
Tamping

24m30ch and 25m35ch
'W2024/11139792
Earthwork Examination
13m40ch and 14m65ch
\W2024/11145484
Off-Track Inspections
12m60ch and 23m20ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4110243 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|31/03/25 31/03/25 W2025/11129340
S0310 International Connection A/C Electric  |0020 Mon 0510 Mon OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|31/03/25 31/03/25
Connection A/C Electric  |0020 Mon |0510 Mon
Up Waterloo Trains
Connection
P2025/4110229 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|01/04/25 01/04/25 W2025/11129391
S0310 International Connection A/C Electric  |0055 Tue 0510 Tue -~ OHL Work
S0O400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|01/04/25 01/04/25
Connection A/C Electric  |0055 Tue  |0510 Tue
Up Waterloo Trains
Connection
P2025/4110278 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|02/04/25 02/04 W2025/11129401
S0310 International Connection A/C Electric  |0055 Wed OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|02/0
Connection A/C Electric  [005€ Wi
Up Waterloo Trains
Connection
P2025/4143499 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possessi 0/03/25 30/03/25 W2025/11226736
LN115 International Mainline Sun (0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction gs 30/03/25 30/03/25
International Link Line Sidings i 0025 Sun 0630 Sun (5 hrs)
Possession

%
X
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EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3938900 |[EA1010 Bow Jn Temple Mills West  |Down and Up Possession  |30/03/25 31/03/25 GA AND MTR SERVICES TO TRAVEL VIA THE \W2025/10649697
EA1020 Jn Temple Mills 0045 Sun {0400 Mon DOWN AND UP ELECTRIC AND UP MAIN Patrolling
EA1150 BETWEEN BETHNAL GREEN EAST JN AND 1m2ch and 3m70ch
EA1180 |Camden Road Camden Road North London Possession  |30/03/25 30/03/25 STRATFORD C/END JN W2025/10743801
EA1280 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun Welding and Grinding
EA1310 : UP MAIN AVA| THROUGH STRATFORD Om4ch and 1m76ch
EA1320 |Camden Road Westbourne Road Jn|Down North_ Possession  |30/03/25 31/03/25 PLATFORM 9 ERVICES IN BOTH W2025/10991387
EA1340 |EastJn London Relief 0045 Sun {0400 Mon DIRECTIQ) CESS TO DOWN MAIN Track Maintenance
Eﬁii’go Carpenters Road |Lea Jn Up Channelsea |Possession |30/03/25  |31/03/25 ETRROU PATFORD PLATFORM 10 IN EITHER 3msch and 3me4ch
IN115  |NorthJn Loop 0045 Sun {0400 Mon W2025/10657077
S&T Maintenance
MD145 Carpenters Road |Carpenters Road Carpenters Road |Possession |30/03/25 31/03/25 SERVICES BETWEEN CAMDEN ROAD 2m40ch and 4m10ch
S0400  Isouth Jn North Jn Curve 0045 Sun 0400 Mon g’;‘g hy OLFORD- RAIL REPLACEMENT IN W2025/10657066
Cedar J Cedar J SiloC P i 30/03/25 30/03/25 Jrack Maintenance
edar Jn edar Jn ilo Curve 0ssession
0045 Sun 10850 Sun NO ACCESS FOR THAMESIDE FREIGHT ON THE 3&’;&%7&%;%@"“
SUN .
Channelsea North |High Meads Jn Down and Up Possession |30/03/25 31/03/ BJREDhO IndsrlJec;lg ns
Jn High Meads Curve 0045 Sun {0400 /ACCESS AVAILABLE TO NLL INCLINE AFTER 0850 [-T*¢h and 2m/oc
SUN 'W2025/10855369
Channelsea Stratford Central Jn  |Down and Up Possession |30/03/25 NO ACCESS AVAILABLE TO UP/DOWN Survey Work
South Jn West Channelsea Curve 0045 Sun CANONBURY THROUGHOUT 4m54ch and 1m76ch
'W2025/10829359
Gospel Oak Jn |Camden Road West |Down and Up Possession |30/03 3/25 GA WA STRATFORD SERVICES TO DIVERT TO/ |Preparatory Work
Jn North London 004g"Su FROM LIVERPOOL STREET VIA HACKNEY DOWNSZ2mOch and 3m19ch
_ : : W2025/10754108
High Meads Jn  |Temple Mills East Jn |Down and Up Possession 31/03/25 c2¢c SERVICES TO RUN TO FENCHURCH STREET |Follow Up Tamping
High Meads Loop 0045\5u 0400 Mon VIA WEST HAM ONLY 2mlch and 4mOch
- 'W2025/10657080
Highbury Vale Jn |Canonbury West Jn Up/Down Posse ) /25 | 31/03/25 LUL TO NOTE CENTRAL AND JUBILEE LINE TO BE [Track Maintenance
Canonbury 45 Sun (0400 Mon
o~ OPEN 4m55ch and 1m76ch
LeaJn High Meads Jn Down and Up Lea iol¥ [30/03/25 |31/03/25 W2025/10657081
Curve 0045 Sun  |0400 Mon NO TRAINS TO BE STABLED IN PLATFORMS 1-2 |URFDO Inspections
AT STRATFORD 4m55ch and 1m76¢h
Navarino Road Jn|Navarino Road Jn  |Graham Ro ession |30/03/25 31/03/25 /ARL TO STABLE IN RICHMOND \W2025/11100720
Curve 0045 Sun  |0400 Mon Survey Work
NO ACCESS TO BOW YARD oma48ch and Om5ch
Primrose Hill Stratford Up Nor Possession  |30/03/25 30/03/25 BOW YARD TO BE CLEAR OF STABLED TRAINS  \w2025/10850332
(closed) site of L 0045 Sun 0850 Sun OHL Work
ACCESS TO/FROM ORIENT WAY CS VIA 2mich and 5m25ch
ound) COUNTRY END ONLY \W2025/10850254
NGth ORIENT WAY CS TO BE LIVE THROUGHOUT OHL Work
Lofidon/Down ECS TO/ FROM ORIENT WAY TO RUN VIA 4m55ch and 1m76¢ch
rth London TOTTENHAM HALE AND REVERSE
'W2025/10657065
(Westbound) Off Track Work
Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession  |30/03/25 31/03/25 CD Track: Down Channelsea Curve Follow Up 4m55r3? ando£m760h
; ; 0045 Sun  |0400 Mon CD Track: Lea Jn - Victoria Park Up Re-Rail Prep
Reception Line NLL CYCLIC TYPE 7C (ROTR) ¥V20§?\21:_L190397
Stratford Maryland Platform Possession |30/03/25  |31/03/25 NLL CYCLIC TYPE 7 3rrr?gch a?]lgtirr:gn;ceh
10A/Avoiding Li CD Track: Stratford Down and Up Check Curve Pre
voiding Hine 0045 Sun 0400 Mon P P W2025/11215604
Station Work
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3938900 Stratford Platforms 11-12  |Possession |30/03/25 31/03/25 3m38ch and 3m74ch
Continued 0045 Sun  |0400 Mon 'W2025/11214348
Platiorms 1-2 Track Maintenance
Stratford L/End  |Stratford C/End Down Main Possession  |30/03/25 30/03/25 3m60ch and 4m25ch
0045 Sun 0215 Sun 'W2025/10656949
S&T Points
Westbourne Road|Camden Road East |Up North London |Possession |30/03/25 31/03/25 3m15ch and 3m25ch
Jn Jn Reversible 0045 Sun 0400 Mon 'W2025/10730874
Bow Midland  |Bow Midland Bow Yard Sidings 30/03/25  |31/03/25 velding and Grinding
Possession 0045 Sun 0400 Mon dmsSeh and Lm76e
'W2025/10956401
Stratford L/End  [Maryland Down and Up Possession [30/03/25  |30/03/25 =l S&C Unit Renewal
Electric 0215Sun (0545 Sun (Maintenance Only)
Down and Up 2m40ch and 3m76¢ch
Main [ | W2025/10649242
Stratford L/End  [Stratford C/End Down Main Possession |30/03/25 31/03/25 S&T Points
0545 Sun  |0400 M 4m65ch and 5m25ch
'W2025/10649292
Camden Road Stratford Down and Up Possession  |30/03/25 31/0 Patrolling
Central Jn North London 0850 Sun  |0400 3m70ch and 1m76¢ch
P2025/4143695 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |30/03/25 30/93/25 \W2025/11227495
S0310 International Connection 0035 Syn W./070¢'Sun OHL Work
S0400 Up North Kent OmOch and OmOch
S0460 Connection
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3934469 |[EA1370 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  |30/03/25 31/03/25 RAIL REPLACEMENT ROAD SERVICE TO 'W2025/11190682
EA1380 0215 Sun  |0300 Mon OPERATE BETWEEN GRAYS, PURFLEET, Other E&P Work
EA1390 RAINHAM AND UPMINSTER AND BETWEEN 12m10ch and 15m75ch
EA1395 Barking Tilbury Line |Up Riverside Possession  |30/03/25 31/03/25 CHAFFORD HUNDRED AND PITSEA W2025/11164405
EA1410 Jn East 0215 Sun  |0300 Mon S&T Work
EA1420 i i i i ARL SERVICES RMINATE/START FROM 27mO0ch and 28m0ch
S0400 Barking Station Jn|Pitsea Down and Up Possession |30/03/25  |30/03/25 PLATFORM RKING W2025/10992869
S0420 T&H/Tilbury 0215 Sun 0800 Sun Unload Ballast
Barking Tilbury  |Barking Tilbury Line |Up Possession |30/03/25  |30/03/25 SINGLE ORKING IN ACCORDANCE WITH - 151moch and 26m69ch
p ; L .2.1b BETWEEN OCKENDON & W2025/11176508
Line Jn Jn West Tilbury/Fenchurch 0215 Sun 0800 Sun D NDRED (NETWORK RAIL STAEE
Street ( Rail Management Inspections
Barking Tilbury  |Renwick Road Jn  |Departure Line  |Possession  |30/03/25  |31/03/25 18m64ch and 20m5ch
Line Jn East 0215 Sun 10300 Mon ALLER\PLB BOARD & DETS REQUIRED \W2025/10992832
S&C Tamping
Ripple Lane East Jn |Down Goods Possession  |30/03/25 31/03/25 18m75ch and 20m30ch
(Down 0215Sun (0300 Mon NO ACCESS TO PLATFORMS 7-8 AT BARKING, _y,5055/11193085
Tilbury/Goods) c2c TO RUN TO FENCHURCH STREET VIA WEST Drainage Work
- HAM
Upney Jn Down and Up Possession  |30/03/25 30/03/, 21mOch and 26m69ch
Connecting Line 0215 Sun  |080 BﬁéSCCESS TO/FROM EAST HAM CS VIA T&H 'W2025/11196873
Barking Tilbury |Barking Down Fenchurch |Possession | 30/03/25 0312 oK aama0ch
Line Jn West Street/Tilbury 0215 Su sun NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM [2UmUch and scmz0c
DOCK / PURFLEET SIDINGS / TILBURY RAILPORT /W2025/11195093
Chafford Hundred [West Thurrock Jn |Up & Down Possession  |30/0 THAMES GATEWAY S&T Maintenance
Ockendon 0%00 Mon FREIGHT SERVICES TO BE RE-TIMED OR NOT TO (13m20ch and 15m75ch

Down Riverside

Barking Riverside

Down Riverside

Possession

RUN

31/03/25

ARL TO STABLE IN PLATFORM 1 AT BARKING
AND PLATFORM 3 AT GOSPEL OAK

TRAINS TO STABLE IN PLATFORMS 1-2 AT
BARKING RIVERSIDE

ROAD TO BE OPEN AT PURFLEET LC, LOW
STREET LC, EAST TILBURY LC, STANFORD-LE-

HOPE LC AND PITSEA HALL LC

LUL TO NOTE: JUBILEE LINE TO BE OPEN

LTS CYCLIC TYPE 8

Junction 0300 Mon
Grays Grays Platform 3 Poss 31/03/25
- 0300 Mon

Renwick Road Jn |Renwick Road Jn Exchange Sidings 30/03/25 31/03/25
0215 Sun (0300 Mon

Ripple Lane East |Barking Tilbury Line |Up Goods ession |30/03/25 31/03/25
Jn (Up Tilbury)  |Jn East y 0215 Sun  |0300 Mon
Thames Haven Jn|Thames Haven Do p Possession  |30/03/25 31/03/25
T H 0215 Sun /0300 Mon

West Thurrock Jn |Grays IrQLine Possession  |30/03/25 31/03/25
0215 Sun (0300 Mon

Grays Grays abrook Sidings |Sidings 30/03/25 31/03/25
Possession |0215 Sun (0300 Mon

Purfleet Purfleet Purfleet Long Sidings 30/03/25 31/03/25
Sidings Possession |0215 Sun  |0300 Mon

Ripple Lane Ripple Lane Down Through Sidings 30/03/25 31/03/25
Sidings Possession 0215 Sun  |0300 Mon

W2025/11229996
Other E&P Work
16mOch and 20m75ch
\W2025/11231972
Station Work
13m55ch and 7m68ch
W2025/11234998
OHL Work

13m35ch and 8mO0ch
'W2025/10992646
S&C Stoneblowing
16mOch and 20m75ch
W2025/11194613
OHL Inspection
10m35ch and 13mOch
\W2025/11258655
Remove Rail Defects
19m40ch and 19m70ch
W2025/11193491
Patrolling

16mOch and 20m20ch
'W2025/10992639
S&C Stoneblowing
16mO0ch and 20m30ch
\W2025/10992783
S&C Tamping
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3934469 Stora Sidings H7 18m75ch and 20m30ch
Continued & H8 W2025/11192671
Ripple Lane West |Ripple Lane West  |Headshunt Sidings 30/03/25 31/03/25 Remove Rail Defects
Yard Yard Sidings 1-2 Possession 10215 Sun  |0300 Mon 13m20ch and 15m75ch
g W2025/11195521
Reception Line S&T Maintenance
Barking Tilbury |Pitsea DownandUp  |Possession |30/03/25  |30/03/25 38%%‘;*}&”&23&340"
Line Jn East Tilbury 0800 Sun  |0900 Sun OHL Work
Barking Station Jn|Pitsea Down and Up Possession |30/03/25  |31/03/25 27m0ch and 32m35ch
T&H/Tilbury 0900 Sun 0300 Mon W2025/11194595
OHL Work
Barking Tilbury  |Barking Tilbury Line |Up Possession |30/03/25 31/03/25 13m35ch and 8m0Och
Line Jn Jn West Tilbury/Fenchurch 0900 Sun {0300 Mon W2025/11229997
Street Other E&P Work
Barking Tilbury  |Upney Jn Down and Up Possession  |30/03/25 31/03/25 21mOch and 22m30ch
Line Jn East Connecting Line 0900 Sun  |0300 Mon \W2025/11193637
Barking Tilbury  |Barking Down Fenchurch |Possession |30/03/25 31/0325 Patroliing
p : 18m64ch and 26m69ch
Line Jn West Street/Tilbury 0900 Sun  |0300

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4089755 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 07/04/25 07/04/25 W2025/11066096
LN115 International Link Line Sidings |Possession {0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession 0OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 07/04/25 07/04/25
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 07/04/25 07/04/25
Jn International Incline Path 0025 Mon  |0440 Mon (4 hrs)
P2025/3943264 |[EA1180 Camden Road Camden Road North London Possession  |06/04/25 06/04/25 LIC TYPE 7A (ROTR AMENDED) \W2025/10699426
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun Off Track Work
EA1320 i 3m20ch and 4m40ch
LN110 Camden Road Westbourne Road Jn|Down North Possession  |06/04/25 06/04/25 \W2025/10699435
LN115 East Jn London Relief 0045 Sun 0850 Sun P & D Maintenance
MD145 - - 4m40ch and 5mllch
S0400 Cedar Jn Cedar Jn Silo Curve Possession 352%4/825 g:éOM W2025/10699428
un URFDO Inspections
Gospel Oak Jn  |Camden Road West |Down and Up Possession | 06/04/25  |06/04/2 3m20ch and 4m40ch
Jn North London 0045 Sun #08%Q Sun W2025/11252778
Station Work
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |06/04, /25 4m75ch and 5m5ch
Canonbury 00 u C®60 Sun 'W2025/10699482
_ _ _ Track Maintenance
Lea Jn Primrose Hill Up North Possession 06/04/25 3m20ch and 4m40ch
(closed) site of London/Down 0045%su 0850 Sun \W2025/11127605
R‘/gretgtlggggg)n Structures Examination
1 h 2mlch
Navarino Road Jn |Navarino Road Jn  |Graham Road Poss 6/04/25 06/04/25 V\%%Z%/l%g%zgoc
Curve 0045 Sun 0850 Sun Patrolling
Primrose Hill Lea Jn Up North sesgion |06/04/25  |06/04/25 3m70ch and 3m5ch
(closed) site of London/Dowi 0045 Sun  |0850 Sun W2025/ 11145665 .
Structures Examination
(Eastho 4m59ch and 2m40ch
Primrose Hill Jn  |[Camden Jn *Possession |06/04/25  |06/04/25 W2025/10702710
0045 Sun 0850 Sun Patrolling
1m2ch and 3m70ch
Westbourne Road|Camden Road East Possession |06/04/25 06/04/25 \W2025/10997642
Jn Jn 0045 Sun  |0850 Sun Unload Ballast

1m2ch and 3mOch
'W2025/10706830
S&T Points

4m17ch and 2m35ch
W2025/11251219
OHL Work

4m40ch and 5mllch
\W2025/10737761
'Welding and Grinding
3m20ch and 4m40ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4150184 |EA1320 St. Pancras York Way North Jn  |East Coast Possession [13/04/25 13/04/25 \W2025/11250137
LN115 International Mainline 0025 Sun {0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 13/04/25 13/04/25
International Link Line Sidings |Possession 0025 Sun 0630 Sun (5 hrs)
Possession
P2025/4150185 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 14/04/25 14/04/25 W2025/11250140
LN115 International Link Line Sidings |Possession {0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 14/04/25 14/04/25 =i
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 14/04/25 14/04/25
Jn International Incline Path 0025 Mon  |0440 Mon (4 hr
P2025/4150226 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |15/04/25 \W2025/11250148
LN115 International Mainline 0025 Tue S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 15/04/25
International Link Line Sidings |Possession 0025 Tu
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected
Path
York Way North |St. Pancras North London Protected 15/04/25
Jn International Incline Path 0440 Tue (4 hrs)
P2025/4150211 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Po 6/04/25 16/04/25 \W2025/11250161
LN115 International Mainline & 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South i idi 16/04/25 16/04/25
International i @ Rossession  |0025 Wed (0440 Wed (5 hrs)
Silo Curve Jn Cedar Jn Protected 16/04/25 16/04/25
Path 0025 Wed 0440 Wed (4 hrs)
York Way North |St. Pancras Protected 16/04/25 16/04/25
Jn International Path 0025 Wed 0440 Wed (4 hrs)
P2025/4150254 |[EA1320 |St. Pancras York Way No Ealit Coast Possession  |17/04/25 17/04/25 \W2025/11250165
LN115 International inline 0025 Thu  |0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn SouthJ Dock Junction Sidings 17/04/25 17/04/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu (5 hrs)

Possession
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4150212 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |18/04/25 18/04/25 W2025/11250256
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 18/04/25 18/04/25
International Link Line Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 18/04/25 18/04/25
Path 0025 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras North London Protected 18/04/25 18/04/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)
i
P2025/4151958 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To|13/04/25 13/04/25 IASHF, UP AND DOWN EAST AND WEST JN \W2025/11255066
S0470 AIC Electric  |0055 Sun  |0700 Sun BLOQKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains 4 OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|13/04/25 13/04/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Sun  |0700 Sun IARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TO HS1 ISOLATION
Ashford West Jn |Ashford West Jn Down CTRL BLOCKED_ To|13/04/25 13/0 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord A/C Electric  [0055 Sun |0700 S
Up CTRL Chord |Trains
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To|13/04/ 13/031/25
(part) A/C Electric  |005545un Sun
Trains
P2025/4151959 |S0O130 Ashford Ashford Platforms 3 - 6 BLOCKED T 14/04/25 IASHFORD UP AND DOWN EAST AND WEST JN \W2025/11254997
S0470 A/C Electri on |0455 Mon BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0480 Trains ¢ OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLO 4/25 14/04/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord AlC 20 Mon  |0455 Mon IARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
Up CTRL Chord ns DUE TO HS1 ISOLATION
Ashford West Jn |Ashford West Jn Down CTRL CK| ) To|14/04/25 14/04/25 PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC
Chord ctric |0020 Mon 0455 Mon
Up CTRL ins
Dollands Moor Dollands Moor Up Frej BLOCKED To|14/04/25 14/04/25
(part) AJC Electric  |0020 Mon  |0455 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4152285 |SO130 Ashford Ashford Platforms 3 - 6 BLOCKED To|17/04/25 17/04/25 ASHFORD UP AND DOWN EAST AND WEST JN W2025/11256383
S0470 AIC Electric  |0055 Thu  |0455 Thu BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0O480 Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn Down CTRL BLOCKED To|17/04/25 17/04/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
Chord A/C Electric  |0055 Thu 0455 Thu ARE NOT AVAILABRE TO AC ELECTRIC TRAFFIC
Up CTRL Chord |Trains DUE TOHS1 1 @ ON
Ashford West Jn  |Ashford West Jn Down CTRL BLOCKED To 17/04/25 17/04/25 PLATFO SMAVAILABLE TO DC TRAFEIC
Chord A/C Electric  |0055 Thu 0455 Thu
Up CTRL Chord |Trains
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To|17/04/25 17/04/25
(part) A/C Electric  |0055 Thu 0455 Thu
Trains

X
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4136910 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |20/04/25 20/04/25 W2025/11204853
LN115 International Mainline 0025 Sun  |0700 Sun (4 hrs) S&T Work
LN3201 Connection 0OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 20/04/25 20/04/25
International Link Line Sidings |Possession {0025 Sun  |0700 Sun (5 hrs)
Possession
P2025/4091283 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 21/04/25 21/04/25 W2025/11070911
LN115 International Link Line Sidings |Possession {0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 21/04/25 21/04/25 =
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 21/04/25 21/04/25
Jn International Incline Path 0025 Mon  |0440 Mon (4 hr

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3915279 |[EA1370 Barking Riverside |Barking Riverside Platforms 1-2 Possession  |20/04/25 21/04/25 RAIL REPLACEMENT ROAD SERVICE TO 'W2025/10838556
EA1380 0115 Sun  |0300 Mon OPERATE BETWEEN GRAYS, PURFLEET, Preparatory Work
EA1390 RAINHAM AND UPMINSTER 7m30ch and 10m60ch
EA1395 Barking Tilbury Line |Up Riverside Possession  |20/04/25 21/04/25 \W2025/10980984
S0400 Jn East 0115 Sun (0300 Mon C2C TO DIVERT ENCHURCH STREET VIA S&T Points
S0420 WEST HAM
Barking Station Jn|West Thurrock Jn Down T&H/Down |Possession |20/04/25 21/04/25 \7/\;2%%%?1%%%;;21100?]
Tilbury 0115Sun 0300 Mon ARL T&H CE§ TO TERMINATE/START FROM|| ¢ \Work
- - - - - - BARKIN FORM 1
Barking Tilbury  |Barking Tilbury Line |Up Possession |20/04/25  |21/04/25 15m16ch and 18m65ch
Line Jn Jn West Tilbury/Fenchurch 0115 Sun 0300 Mon NO PO EAST HAM CS VIA TEH W2025/11249697
Street ' OTE: JUBILEE LINE TO BE OPEN Survey Work
Barking Tilbury  |Renwick Road Jn  |Departure Line  |Possession  |20/04/25  |21/04/25 : 8m0ch and 10m40ch
i 'W2025/11221201
Line Jn East 0115 Sun /0300 Mon NO AICESS AVAILABLE TO/FROM RIPPLE LANE, Patfolﬁ:]g 0
Ripple Lane East Jn |Down Goods Possession  |20/04/25 21/04/25 R A|LP,(\;:'AFB,/AI\NDggﬁlAiAUERSF(ISiEEVSVRI(NGS! TILBURY 16mOch and 18m65ch
(Down 0115 Sun (0300 Mon 'W2025/11221042
Tilbury/Goods) FREIGHT SERVICES TO BE RETIMED / NOT RUN Remove Rail Defects
Upney Jn Down and Up Possession  |20/04/25 7m30ch and 18m60ch
; ; TRAINS TO STABLE IN PLATFORMS 1 AND 2 AT
Connecting Line
ing LI 0115 Sun BARKING RIVERSIDE \éVﬁEZF/llZ%lQSl
Barking Tilbury  |Barking Down Fenchurch |Possession |20/04/25 PANTOGRAPHS TO BE LOWERED ON ALL e Ggsr;])ec :1028 59ch
Line Jn West Street/Tilbury STABLED TRAINS IN BARKING RIVERSIDE mooch and 1omo9c
PLATFORM 1 AND 2 W2025/10980983
Down Riverside |Barking Riverside  [Down Riverside |Possession |20/0 S&T Points

Junction

Renwick Road Jn

Renwick Road Jn

Exchange Sidings

Possession

ISOLATION OF EXCHANGE SIDINGS TO BE
LIFTED BY 2300 SUN

21/04/25
0300 Mon

ROAD TO BE OPEN AT PURFLEET LC

CD Track: Barking (Essex Road) Up Re-Rail Prep
IAWD B&C: Purfleet to Grays Station Up Re-Rail

AWD B&C: Jurgens LC Renewal

Ripple Lane East |Barking Tilbury Line |Up Goods Poss 21/04/25
Jn (Up Tilbury)  |Jn East - 0300 Mon
West Thurrock Jn |Barking Station Jn  |Up Tilbury/Up T&H 20/04/25 21/04/25
0115 Sun (0300 Mon
Dagenham Dock |Dagenham Dock Down Sidi Qs 20/04/25 21/04/25
P Possession |0115 Sun (0300 Mon
Freightliner Depot |Freightliner Depot  |Sidi Sidings 20/04/25 21/04/25
West End GF East End GF Possession  [0115 Sun  |0300 Mon
Purfleet Purfleet iding Sidings 20/04/25 21/04/25
Possession 0115 Sun  |0300 Mon
Ripple Lane Ripple Lan wn Through Sidings 20/04/25 21/04/25
Sidings Possession 0115 Sun  |0300 Mon
Stora Sidings H7
& H8
Stora Sidings
Ripple Lane West |Ripple Lane West  |Reception Line Sidings 20/04/25 21/04/25
Yard Yard Possession  [0115 Sun  |0300 Mon

Sidings 1-2

7m30ch and 7m50ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2

Week 4 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3915279 Headshunt

Continued
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Network Rail EAS - Section 7

Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929852 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |26/04/25 28/04/25 THAMESLINK CORE 26HR CYCLICAL 'W2025/11008807
LN3201 2340 Sat  [0345 Mon MAINTENANCE BEDFORD MTCE DELIVERY UNIT [Technical Inspection
LN3210 i i 0m43ch and 4m38ch
LN3213 Dock Jn South Kentish Town Jn Up & Down Slow |Possession |26/04/25 28/04/25 CAMBRIDGE TO BRIGHTON SERVICES TO RUN  \W2025/11004929
LN3214 2340 Sat  |0345 Mon BETWEEN CAM GE AND KINGS CROSS Technical Inspection
S0280 : (REQUIRING PLATFORM AT KINGS om73ch and 3m50ch
S0400 St. Pan(_:ras Radlett Jn Down Fast Possession 26/04/25 27/04/25 CROSS TO ODATE) AND BETWEEN \W2025/11009066
International Up Fast 2340 Sat 0630 Sun LONDON D BRIGHTON Point Heater Maintenance
St. Pancras Platform 1 Possession |26/04/25 | 27/04/25 5340 155 SUN o A S rach
International Platform 3 2340 Sat 0630 Sun TRS S|o-|[-\1 _,/I_\(\)/%_E(_)r\'giigiics)b?\lvg Eg;\ISES Remove Rail Defects
Platform 4 STABLE® IN PLATFORMS 1, 2 AND 3 WITH 'NOT | o/ 6ch and smsoch
- 'W2025/11008822
Platform 2 TO BE MOVED' BOARDS APPLIED. S&T Work
OGRAPHS TO BE LOWERED ON ELECTRIC om60ch and 2m29ch
West Hampstead |Cricklewood South  |Down and Up Possession  |26/04/25 27/04/25 ECS STABLED AT ST. PANCRAS. W202CS/1a1021813 ¢
South Jn Jn Hendon 2340 Sat 0630 Sun
Follow-Up Work
. 0155 SUN TO 0630 SUN
West Hampstead ~ |West Hampstead |Possession |26/04/25 | 27/0 IAS ABOVE BUT NO BOOKED TRAEFIC. 3md44ch and 4m40ch
North Jn Run Round 2340 Sat 0630 W2025/11001978
Structures Examination
— 0630 SUN TO 0345 MON
St. Pan(_:ras Dock Jn North C_hl_Jrchyard Sidings _ 26/04/25 4/25 TRAINS TO TRAVEL OVER THE EAST LINES Om73ch and 2m1lch
International Sidings Possession 12340 St [063§Sun BETWEEN DOCK JN AND CRICKLEWOOD SOUTH |W2025/11167823
. V IN Structures Work
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession |27/ 5 4/25 ) 0oma42ch and 3m60ch
Canal Tunnel 01 0345 Mon 2025/1126
THAMESLINK SERVICES TO START/TERMINATE  |W2025/11267575
Carlton Road Jn  [Junction Road Jn  |Down and Up Possession & 27/0W/2 28/04/25 AT ST.PANCRAS HIGH LEVEL (4TPH). EMR Major Projects
Tottenham SERVICES SUNDAY AFTERNOON TO BE THINNED |6m55ch and 13mé8ch
ottenha 155/5un 0345 Mon
ACCORDINGLY. 'W2025/11049143
Farringdon Kentish Town Jn Down and Up 04/25  |28/04/25 Structures Examination
Moorgate 155 Sun  |0345 Mon 0OmOch and 2m19ch
'W2025/11009004
Kentish Town Jn |Cricklewood South  |Down and Up 27/04/25 27104/25 OHL Work
Jn Slow 0155 Sun {0630 Sun 0m60ch and 4m65ch
d [Cricki 4 South - \W2025/11031824
\’(lVefrt.] Ijampstea S ricklewood Sout \éVest Ha session  |27/04/25 28/04/25 Permanent Way Inspection
orth Jn n own 0155 Sun 0345 Mon 0Om73ch and 3m55ch
West Hampstead |Cricklewood South Possession |27/04/25 28/04/25 \Ig:ezr(r)r?:ri iﬁtz\YNzeZ;Isnspection
Thameslink Jn 0155 S 0345 M
un on 3m70ch and 4m70ch
Kentish Town Jn |Cricklewood Possession  |27/04/25 27/04/25 \W2025/11006465
0630 Sun 0920 Sun S&C Grinding Train
y _4 L 0m73ch and 3m50ch
Kentish Town Jn |Cricklewoofi So pown and Up Possession |27/04/25 28/04/25 W2025/11026513
Jn Slow 0920 Sun  |0345 Mon Rail Testing and Lubrication
1m65ch and 4m38ch
'W2025/11160410
Structures Work
0Om73ch and 2m1lch
'W2025/11006450
Drainage Work
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3929852 Om73ch and 3m50ch
Continued 'W2025/11285735
Tunnel Work
1m39ch and 2m35ch
P2025/4159592 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |30/04/25 30/04/25 W2025/11272913
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 30/04/25 30/04/25
International Link Line Sidings |Possession 0025 Wed |0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 30/04/25 30/04/25
Path 0025 Wed 0440 Wed (4 hrs) e
York Way North  |St. Pancras North London Protected 30/04/25 30/04/25 < '
Jn International Incline Path 0025 Wed (0440 Wed (4 hg)
P2025/4159593 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |01/05/25 01/05/25 \ W2025/11272994
LN115 International Mainline 0025 Thu 0440 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 01/05/25 01/05
International Link Line Sidings |Possession 0025 Thu 3440 Thu\ hrs)
Possession
P2025/4159604 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |02/05, 05/25 \W2025/11272997
LN115 International Mainline 00 ri 0 Fri (4 hrs) S&T Work
LN3201 Connection p OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 02/05/25
International Link Line Sidings |Possessio ri 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Prote 5/25 02/05/25
Pa 25 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras North London 02/05/25 02/05/25
Jn International Incline Pal 0025 Fri 0440 Fri (4 hrs)
P2025/4159157 |SO130 Ashford Ashford Platforms BLOCKED To|27/04/25 27/04/25 ASHFORD UP AND DOWN EAST AND WEST JN W2025/11271993
S0470 A/C Electric  |0055 Sun  |0700 Sun BLOCKED TO AC ELECTRIC TRAFFIC OHL Work
S0O480 ¢ |Trains OmOch and OmOch
Ashford East Jn  |Ashford East Jn it BLOCKED To|27/04/25 27/04/25 SUB SECTIONS 715 COMPLETE & 716 COMPLETE
@ A/C Electric  |0055 Sun  |0700 Sun IARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC
p¢IRL Chord | Trains DUE TO HS1 ISOLATION
Ashford West Jn  |Ashford West J Ddwn CTRL BLOCKED_ To|27/04/25 27/04/25 PLATEORMS 5 & 6 AVAILABLE TO DC TRAFEIC
Clord A/C Electric  |0055 Sun  |0700 Sun
p CTRL Chord |Trains
Dollands Moor Dollands Moor Up Freight Chord |BLOCKED To|27/04/25 27/04/25
(part) AIC Electric  |0055 Sun  |0700 Sun
Trains

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4105720 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 05/05/25 05/05/25 W2025/11115618
LN115 International Link Line Sidings |Possession {0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 05/05/25 05/05/25
Path 0025 Mon (0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 05/05/25 05/05/25
Jn International Incline Path 0025 Mon  |0440 Mon (4 hrs)
P2025/4166796 |SO130 Ashford West Jn |Ashford West Jn Down CTRL Protected 08/05/25 08/05/25 — \W2025/11289750
S0400 Chord Path 0055 Thu 0510 Thu (4 hrs) Track Maintenance
S0470 Up CTRL Chord OmOch and OmOch
P2025/4167804 |SO130 CTRL / EurotunnelCheriton Up CTRL  |Up CTRL Possession |03/05/25 04/05/25 NO ACCESS TO/FROM DOLLANDS MOOR YARD |W2025/11293594
S0O400 Boundary Jn 2230 Sat 0530 Sun VIA DOLLANDS MOOR YARD JN. ACCESS OHL Work
TO/FROM DOLLANDS MOOR YARD VIA OmOch and OmOch
Dollands Moor Yard |Up Slow Possession  |03/05/25 04/0925 SALTWOOD JN AND DOLLANDS MOOR WEST JN
Jn 2230 Sat  |0530 NOT AFFECTED. TRAIN MOVEMENTS WITHIN
- - - DOLLANDS MOOR YARD NOT AFFECTED
Cheriton Down Cheriton Down Down CTRL Possession 03/05/25 PROVIDING DIESEL TRACTION IS USED.
CTRL Jn CTRL Jn 2230 Sat
Dollands Moor Dollands Moor G Neck Possession |03/@6/2 28:5ISOLATION OF SELS 6014, 602, 602L, 603 &
Up Freight Chord 223 A
(part) NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
Dollands Moor CTRL / Eurotunnel |Down Fast Possessi 03/097/25 04/05/25 A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT
Yard Jn Boundary Sat  |0530 Sun IAVAILABLE TO ELECTRIC TRAFFIC
Dollands Moor Dollands Moor All Lines B Tg#03/05/25 04/05/25
C r 2230 Sat  |0530 Sun
S5
Saltwood Jn Dollands Moor Yard |Down and Up LQ&MED To|03/05/25  |04/05/25
Jn Main Electric {2230 Sat 0530 Sun
Through Trains
Passenfier lgbop

S
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3937016 |[EA1370 |Barking Riverside |Barking Riverside Platforms 1-2 Possession |04/05/25 06/05/25 RAIL REPLACEMENT ROAD SERVICE TO \W2025/11274879
EA1380 0115 Sun  |0300 Tue OPERATE BETWEEN GRAYS, PURFLEET, Structures Examination
EA1390 RAINHAM AND UPMINSTER AND BETWEEN 15m23ch and 16m12ch
EA1395 Barking Tilbury Line |Up Riverside Possession |04/05/25 06/05/25 GRAYS AND PITSEA \W2025/11001286
S0400 Jn East 0115 Sun 0300 Tue Tamping
S0420 ARL T&H SER O TERMINATE/START FROM
Barking Station Jn|Pitsea Down T&H/Down |Possession |04/05/25 06/05/25 BARKING P 1 3;;82%%5%%??? 20ch
Tilbury 0115Sun 10300 Tue NO ACC THAM CS VIAT&H Technical Inspection
Barking Tilbury  [Barking Tilbury Line |Up Possession |04/05/25  |06/05/25 25m10ch and 25m15ch
Line Jn Jn West Tilbury/Fenchurch 0115 Sun  [0300 Tue T TO FENCHURCH STREET VIA W2025/11239639
Street Technical Inspection
Barking Tilbury  |Renwick Road Jn  |Departure Line  |Possession |04/05/25  |06/05/25 ) 8m30ch and 10m28ch
Line Jn East 0115 Sun 0300 Tue OTE: JUBILEE LINE TO BE OPEN W2025/11240299
S&T Maintenance
Ripple Lane East Jn |Down Goods Possession  |04/05/25 06/05/25 CESS AVAILABLE TO/FROM RIPPLE LANE, 20mOch and 24mOch
(Down 0115 Sun 0300 Tue DAGENHAM DOCK, PURFLEET SIDINGS, TILBURY W2025/11239705
Tilbury/Goods) ,F\QAgII’:lPORT AND THAMES GATEWAY ON SUN AND OHL Work
Upney Jn Down and Up Possession  |04/05/25 06/05/, 7m68ch and 9m43ch
Connecting Line 0115 Sun 1030 FREIGHT SERVICES TO BE RETIMED /NOT RUN {170 = 00 o oaa
Barking Tiloury  |Barking Down Fenchurch |Possession |04/05/25  [06/05/2 TRAINS TO STABLE IN PLATFORMS 1 AND 2 AT (Other i&P (\jNork h
Line Jn West Street/Tilbury BARKING RIVERSIDE WITH PANTOGRAPHS 7m&0ch and 9m40c
LOWERED W2025/11001704
Down Riverside |Barking Riverside  |Down Riverside |Possession [04/0 S&T Points
Junction ISOLATION OF EXCHANGE SIDINGS TO BE 13m20ch and 13m0ch
4 LIFTED BY 2300 MON W2025/10875647
Pitsea Barking Station Jn  |Up Tilbury/Up T&H|Possession 06/05/25 C11 Rerail Resleeper

0300 Tue

PANTOGRAPHS TO BE LOWERED ON ALL
STABLED TRAINS IN SEABROOK SIDINGS

ROAD TO BE OPEN AT THE FOLLOWING LEVEL

CROSSINGS: PURFLEET, LOW STREET, EAST
TILBURY, STANFORD-LE-HOPE AND PITSEA
HALL

DOWN GOODS, UP GOODS AND DEPARTURE
LINE TO BE CLEAR OF STABLED TRAINS FOR

ENGINEERING HAULAGE MOVEMENTS

CD Track: Barking Essex Road Core

AWD: Grays Station Up Re-Rail
AWD B&C Track: Jurgens LC Renewal
LTS CYCLIC TYPE 4B

Renwick Road Jn |[Renwick Road Jn Exchange Sidings |Poss 06/05/25
- 0300 Tue

Ripple Lane East |Barking Tilbury Line |Up Goods 04/05/25 06/05/25
Jn (Up Tilbury) Jn East 0115 Sun 0300 Tue
Thames Haven Jn|Thames Haven Down and ession |04/05/25 06/05/25
Thames aﬁn 0115 Sun  |0300 Tue

Barking Tilbury  |Renwick Road Jn Re in Sidings 04/05/25 06/05/25
Line Jn East Possession 0115 Sun 0300 Tue
Dagenham Dock |Dagenham Dock ag@aham Cold |Sidings 04/05/25 06/05/25
age Siding Possession 0115 Sun 0300 Tue

Grays Grays abrook Sidings |Sidings 04/05/25 06/05/25
Possession |0115 Sun  |0300 Tue

Purfleet Purfleet Purfleet Long Sidings 04/05/25 06/05/25
Sidings Possession  [0115 Sun  |0300 Tue

Reballast - Trax
13m51ch and 12m65ch
W2025/11257495
Station Work

7m36¢h and 7m51ch
'W2025/11240301

S&T Maintenance
20mOch and 24m0Och
'W2025/11001004
Track Maintenance
27m45ch and 32m20ch
'W2025/10848010

C2 Rerall - Both Rails
15m16ch and 20m5ch
'W2025/10997314

OHL Work

19m70ch and 27mOch
'W2025/10931474

LC Work

15m16ch and 18m65ch
W2025/11271396

OHL Work

22m30ch and 25m20ch
'W2025/11239338
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3937016 Remove Rail Defects
Continued 7m35ch and 16mOch
\W2025/11239440
Patrolling
19m70ch and 27mOch

4
X
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&
S
&
&
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
HS1 Route Version 4.2
Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4126457 |SO110 Fawkham Jn Hook Green Down Waterloo Possession |14/05/25 14/05/25 \W2025/11177271
S0400 Connection 1200 Wed |1600 Wed (4 hrs) Track Maintenance
S0460 0OmOch and OmOch
P2025/4126416 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |10/05/25 10/05/25 \W2025/11177262
LN115 International Mainline 0025 Sat 0440 Sat (4 hrs) S&T Work
LN3201 Connection 0OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 10/05/25 10/05/25
International Link Line Sidings |Possession |0025 Sat 0440 Sat (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 10/05/25 10/05/25 ~
Path 0025 Sat (0440 Sat (4 hrs)
York Way North |St. Pancras North London Protected 10/05/25 10/05/25
Jn International Incline Path 0025 Sat  |0440 Sat rs

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3937084 |[EA1370 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  |11/05/25 12/05/25 RAIL REPLACEMENT ROAD SERVICE TO \W2025/11264480
EA1380 0115 Sun |0300 Mon OPERATE BETWEEN GRAYS, PURFLEET, Structures Examination
EA1390 - _ B _ RAINHAM AND UPMINSTER 9m29ch and 12m73ch
EA1395 Barking Tilbury Line |Up Riverside Possession |11/05/25 12/05/25 W2025/11245169
S0400 Jn East 0115 Sun  |0300 Mon ARL T&H SERVI TO TERMINATE/START FROM Patrolling
S0420 . . - BARKING PLA 1 16mOch and 18m66ch
Barking Station Jn\West Thurrock Jn 1I?_c|>t\)/vn T&H/Down |Possession |11/05/25 12/05/25 NO ACCESS TOWAST HAM CS VIA T&H W2025/11020811
o OLLo Sun 0500 Mon C2C TO TO FENCHURCH STREET VIA S&T Maintenance
Barking Tilbury  |Barking Tilbury Line |Up Possession  |11/05/25 12/05/25 \\/IVES 13m20ch and 18m60ch
Line Jn Jn West Tilbury/Fenchurch 0115 Sun  |0300 Mon \W2025/11245876
Street | OTE: JUBILEE LINE TO BE OPEN OHL Work
Barking Tilbury  |Renwick Road Jn  |Departure Line  |Possession |11/05/25  |12/05/25 : 7m56¢h and 10m70ch
. 'W2025/112644
Line Jn East 0115 Sun /0300 Mon NO AICESS AVAILABLE TO/FROM RIPPLE LANE, StrL?ctﬁies ngari!isnati on
Ripple Lane East Jn |Down Goods Possession  |11/05/25 12/05/25 NHAM DOCK, PURFLEET SIDINGS, TILBURY 15m16¢ch and 16m28ch
(Down 0115Sun (0300 Mon RAILPORT AND THAMES GATEWAY \W2025/10931639
Tilbury/Goods) FREIGHT SERVICES TO BE RETIMED / NOT RUN LC Work
Upney Jn Down and Up Possession  |11/05/25 15m16¢ch and 18m65ch
; ; TRAINS TO STABLE IN PLATFORMS 1 AND 2 AT
Connecting Line
ng H 0115 Sun BARKING RIVERSIDE ‘Ii"z_otzallltz"'"‘vlll.fst
Barking Tilbury  |Barking Down Fenchurch |Possession |11/05/25 90'8 h eaderlo allr;)er?ance
Line Jn West Street/Tilbury PANTOGRAPHS TO BE LOWERED ON ALL moch and .Umavce
STABLED TRAINS IN BARKING RIVERSIDE W2025/11244108
Down Riverside |Barking Riverside  |Down Riverside |Possession PLATFORM 1 AND 2 Paint Heater Maintenance

Junction

Freightliner Depot

Dagenham Dock

Down Ripple Lane

Possession <

ISOLATION OF EXCHANGE SIDINGS TO BE

11/05/25

LIFTED BY 2300 SUN
ROAD TO BE OPEN AT PURFLEET LC

DOWN GOODS, UP GOODS AND DEPARTURE
LINE TO BE CLEAR OF STABLED TRAINS FOR

ENGINEERING HAULAGE MOVEMENTS

CD Track: Barking Essex Road Up F'up
LTS CYCLIC TYPE 5
AWD: Jurgens LC Renewal

East End GF Chord 2300 Sun
Up Ripple Lane
Chord )
FMC Connecting
Line I
Renwick Road Jn |Freightliner Depot Exchange Sidings sson  |11/05/25 11/05/25
East End GF 1-3 0115 Sun {2300 Sun
Ripple Lane Ripple Lane Hanson Sighin session |11/05/25 11/05/25
0115 Sun {2300 Sun
V 3
Ripple Lane East |Barking Tilbury Line Possession  |11/05/25 12/05/25
Jn (Up Tilbury) Jn East 0115 Sun (0300 Mon
West Thurrock Jn |Barking Station Jn ury/Up T&H|Possession |11/05/25 12/05/25
0115 Sun  |0300 Mon
Barking Tilbury  |Renwick Rgfad eception Line Sidings 11/05/25 12/05/25
Line Jn East Possession 0115 Sun  |0300 Mon
Dagenham Dock |Dagenham Doc Dagenham Cold |Sidings 11/05/25 12/05/25
Storage Siding Possession {0115 Sun 0300 Mon
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 11/05/25 12/05/25
West End GF East End GF Possession {0115 Sun  |0300 Mon

10m13ch and 9m60ch
W2025/11246101
Technical Inspection
15m77ch and 18mOch
'W2025/11245139
Remove Rail Defects
13m20ch and 16mOch
\W2025/10882634
Follow Up Tamping
13m51ch and 12m75ch
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Data freeze: EAS_V4 2 2025

Network Rail EAS - Section 7
HS1 Route Version 4.2
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3937084 Purfleet Purfleet Purfleet Long Sidings 11/05/25 12/05/25
Continued Sidings Possession |0115 Sun  |0300 Mon
Ripple Lane Ripple Lane Down Through Sidings 11/05/25 12/05/25
Sidings Possession 0115 Sun  |0300 Mon
Stora Sidings H7
& H8
Ripple Lane West |Ripple Lane West Sidings 1-2 Sidings 11/05/25 12/05/25
Yard Yard Headshunt Possession 0115 Sun  |0300 Mon

X
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&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4105191 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 19/05/25 19/05/25 'W2025/11113860
LN115 International Link Line Sidings |Possession |0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession 0OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 19/05/25 19/05/25
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North  |St. Pancras North London Protected 19/05/25 19/05/25 < 2
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
P2025/3943265 |[EA1180 |Camden Road Camden Road North London Possession |18/05/25 18/05/25 LIC TYPE 7A (ROTR) \W2025/10866092
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0600 Sun Survey Work
EA1320 RERY Weekend - Prep for Safety Lea Jn to Victoria 2mOch and 3m20ch
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |18/05/25 18/05/25 p NLL W2025/11014604
LN110 East Jn London Relief 0045 Sun 0600 Sun Structures Examination
s [Cedar n Cedar Jn Silo Curve Possession | 18/05/25 | 18/05/ e agesch
S0400 0045 Sun (060 S&T Points
Channelsea North|Lea Jn Up Channelsea  |Possession |18/05/25 | 18/05/2 4m17ch and 2m35¢ch
Jn Loop 0045 Sun #/088Q Sun W2025/10704191
S&T Points
Primrose Hill Up North Possession  |18/05, 05/25 5ml16ch and 2m35ch
(closed) site of London/Down o900 Sun 'W2025/10702845
North London p Patrolling
(Westbound) 1m2ch and 3m70ch
Gospel Oak Jn |Camden Road West |Down and Up Possessio 18/05/25 \W2025/10737861
Jn North London 0600 Sun 'Welding and Grinding
Highbury Vale Jn |Canonbury West Jn |Up/Down Poss 8/05/25 18/05/25 m%%%?l%%%ggimh
Canonbury 0045 Sun  |0600 Sun P & D Maintenance
LeaJn High Meads Jn Down and Up L Sesgon | 18/05/25  |18/05/25 4m40ch and Sm1lch
Curve 0045 Sun (0600 Sun W2025/19699364
Track Maintenance
Navarino Road Jn [Navarino Road Jn Possession |18/05/25 18/05/25 3m20ch and 4m40ch
0045 Sun {0600 Sun W2025/11023868
Structures Examination
Primrose Hill Channelsea North Jn Possession |18/05/25 18/05/25 4m59ch and 1m65ch
(closed) site of 0045 Sun {0600 Sun 'W2025/10699430
& URFDO Inspections
; _ ( ; 3m20ch and 4m40ch
Primrose Hill Jn  |Camden Jn D Possession |18/05/25 18/05/25 \W2025/10702852
G‘ 0045 Sun 0600 Sun Patrolling
Westbourne Road|Camden Roady Up North London |Possession |18/05/25 18/05/25 3\7;2%(:5?1%%%33%56Ch
Jn Jn Reversible 0045 Sun 0600 Sun
Off Track Work
3m20ch and 4m40ch
'W2025/10865995
Survey Work

5m30ch and 2mOch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4136704 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |25/05/25 25/05/25 'W2025/11204019
LN115 International Mainline 0025 Sun {0630 Sun (4 hrs) S&T Work
LN3201 Connection 0OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 25/05/25 25/05/25
International Link Line Sidings |Possession 0025 Sun 0630 Sun (5 hrs)
Possession
P2025/4106083 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 26/05/25 26/05/25 \W2025/11117336
LN115 International Link Line Sidings |Possession {0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 26/05/25 26/05/25 =
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 26/05/25 26/05/25
Jn International Incline Path 0025 Mon  |0440 Mon (4 hr
P2025/4136642 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |27/05/25 27/0 W2025/11204104
LN115 International Mainline 0025 Tue 0440 s) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 27/05/25
International Link Line Sidings |Possession (0025 Tue
Possession Yy 4
Silo Curve Jn Cedar Jn Silo Curve Protected
Path
York Way North |St. Pancras North London Protected 27/05/25
Jn International Incline Path 0440 Tue (4 hrs)
P2025/4136644 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Po 8/05/25 28/05/25 W2025/11204105
LN115 International Mainline & 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South i idi 28/05/25 28/05/25
International i @ Rossession  |0025 Wed (0440 Wed (5 hrs)
Silo Curve Jn Cedar Jn Protected 28/05/25 28/05/25
Path 0025 Wed 0440 Wed (4 hrs)
York Way North |St. Pancras Protected 28/05/25 28/05/25
Jn International Path 0025 Wed 0440 Wed (4 hrs)
P2025/4136686 |[EA1320 |St. Pancras York Way No Ealit Coast Possession  |29/05/25 29/05/25 W2025/11203970
LN115 International inline 0025 Thu  |0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn SouthJ Dock Junction Sidings 29/05/25 29/05/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu (5 hrs)

Possession
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4136646 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |30/05/25 30/05/25 W2025/11203972
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 30/05/25 30/05/25
International Link Line Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 30/05/25 30/05/25
Path 0025 Fri (0440 Fri (4 hrs)
York Way North |St. Pancras North London Protected 30/05/25 30/05/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)
gy
P2025/3826518 |LN101 Canal Tunnels Jn [Canal Tunnels Jn Down Canal Possession  |25/05/25 25/05/25 TRAI O BE RETIMED OVER ABC&D AND FAST |W2025/11033905
LN115 Tunnel 0130 Sun |0830 Sun LINES/ BETWEEN KINGS CROSS AND WOOD Drainage Work
LN3214 Up Canal Tunnel ‘ N SOUTH AND TO BE REPLATFORMED AS  |0mOch and 4m18ch
S0400 Finsbury Park Finsbury Park Platform 8 (Down |Possession |25/05/25 25/05/25 NECESSARY W2025/.11033937
Moorgate) 0130 Sun 10530 S \Vegetation Clearance (Non-
TRAINS UNABLE TO CALL AT HARRINGAY AND Flail)
Holloway Harringay Down Possession |25/05/25 | 25/0 HORNSEY 3\’/‘;%‘;*15%?%;‘2;17?'1
Goods/D Sl
oodsibown Slow 0130 Sun 0530 S LNER REQUIRE 6 LONG PLATFORMS AT KINGS -
No.2 S&C Tamping
Kings Cross Kings Cross Platforms 7 to 10 |Possession CROSS FOR STABLING 2m40ch and 2m70ch
\W2025/10252122
LUMO REQUIRE 1 LONG PLATFORM FOR Track Maintenance
Wood Green South |F Line/Down Possession 2 STABLING OmOch and 4m18ch
Jn Slow/Down Slow 0830 Sun
No.1 FHT 1HO02 TO BE RETIMED AFTER THE
Wood Green Kings Cross Up Slow No.1/Up |Possessi 25/05/25 POSSESSION
South Jn Slow/E Line 0830 Sun
"N NO ACCESS TO/FROM NORTH LONDON INCLINE
York Way North  |Copenhagen Jn North London P S! 725/05/25 25/05/25 VIA COPENHAGEN JN
Jn Incline a 0130 Sun  |0830 Sun
| BETWEEN 0530 SUN TO 0830 SUN
Holloway Finsbury Park Down i 25/05/25 25/05/25 GTR SERVICES STARTING/TERMINATING AT
Goods/Dow 0530 Sun  |0830 Sun FINSBURY PARK TO SHUNT VIA HIGHBURY VALE
No.2 JN

LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
HS1 Route Version 4.2
Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4113283 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 02/06/25 02/06/25 W2025/11138779
LN115 International Link Line Sidings |Possession |0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession 0OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 02/06/25 02/06/25
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 02/06/25 02/06/25
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
P2025/4137347 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |04/06/25 04/06/25 " b \W2025/11206562
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 04/06/25 04/06/25
International Link Line Sidings |Possession 0025 Wed |0440 Wed (5 h
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 04/06/25
Path 0025 Wed
York Way North  |St. Pancras North London Protected
Jn International Incline Path Wed (4 hrs)

04/06/25 |04
0025 Weds” 0
Q/
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3938966 |EA1010 Bow Jn Temple Mills West  |Down and Up Possession |31/05/25 02/06/25 ARL NLL SERVICES TO START / TERMINATE AT |[W2025/10756868
EA1020 Jn Temple Mills 0200 Sat 0400 Mon CAMDEN ROAD. RAIL REPLACEMENT IN Track Maintenance
EA1150 OPERATION 4m40ch and 3m20ch
EA1180 |Camden Road Stratford Down and Up Possession  |31/05/25 01/06/25 \W2025/10991345
EA1280 Central Jn North London 0200 Sat 0045 Sun GA WA STRATFQ®R{ SERVICES TO DIVERT Track Maintenance
EA1310 : TO/FROM LIV @ L STREET VIA HACKNEY 3m5ch and 3m64ch
EA1320 |Camden Road Westbourne Road Jn|Down North_ Possession |31/05/25 02/06/25 DOWNS W2025/10757075
EA1340 |Eastdn London Relief 0200 Sat 0400 Mon URFDO Inspections
Eﬁii’go Carpenters Road |Lea Jn Up Channelsea |Possession |31/05/25  |02/06/25 THAMES EIGHT SERVICES TO RUN VIA TAH \3;\’;;%%05?16:‘[”2(153&450‘3*1
IN115 | Northdn Loop 0200 Sat 0400 Mon FE WEY IPSWICH FREIGHT SERVICES TO |sgc Unit Renewal
MD145 ; D RTED VIA BURY ST EDMUNDS / ELY / ;
Carpenters Road |Carpenters Road Carpenters Road |Possession |31/05/25 02/06/25 (Maintenance Only)
S0O400 South Jn North Jn Curve 0200 Sat 0400 Mon PETEREWROUGH / LEICESTER AND NUNEATON Om68ch and 3moch
W2025/11269226
?hannelsea North|[High Meads Jn apwhnManddUr(): Possession [31/05/25  |02/06/25 SS AVAILABLE TO NLL INCLINE Track Maintenance
n igh Meads Curve 0200 Sat 0400 Mon
NO TRAINS TO BE STABLED IN PLATFORMS 1-2 3\7;%%%?1%%(123&200”'
Channelsea Stratford Central Jn  |Down and Up Possession  |31/05/25 02/06/ AT STRATFORD Follow Up Tamping
South Jn West Channelsea Curve 0200 Sat ARL TO STABLE ADDITIONALLY AT EUSTON >méch and 3m19ch
High Meads Jn  |Temple Mills East Jn \Down and Up Possession |31/05/25 NO ACCESS TO BOW YARD W2025/11039623
High Meads Loop 0200 Sat BOW YARD TO BE CLEAR OF STABLED TRAINS  [Track Maintenance
3m60ch and 4m20ch
Highbury Vale Jn |Canonbury West Jn Up/Down Possession 31/05, IACCESS TO/FROM ORIENT WAY CS VIA 'W2025/10757301
Canonbury 02 a COUNTRY END ONLY Off Track Work
4m40ch and 3m20ch
Lea Jn High Meads Jn Down and Up Lea |Possession 02/06/25 ORIENT WAY CS TO BE LIVE THROUGHOUT \W2025/10945945
Curve 0200f5at” 0400 Mon ECML W10 TRAFFIC FOR TILBURY AND LONDON |OHL Work
i i GATEWAY TO RUN VIA NORTH LONDON INCLINE, #m55ch and 4mOch
Navarino Road Jn|Navarino Road Jn  |Graham Road Possegfion VIZS 02/06/25 WEMBLEY AND GOSPEL OAK \W2025/10757079
Curve IPZOO Sat 0400 Mon URFDO | i
o~ o _ nspections
Ruckholt Rd Jn  [Ruckholt Rd Jn Reception Line ossgegiolY [31/05/25 | 02/06/25 CD Track: Lea Jn - Victoria Up Re-Rail 3m20ch and 4m40ch
. 0200 Sat 10400 Mon CD Track: Stratford Curve Down Re-Rail 'W2025/11269658
Temple Mills L NLL CYCLIC TYPE 7A Track Maintenance
Stratford Stratford Platforms ession |31/05/25 |02/06/25 NLL CYCLIC TYPE 6A 3mOch and 4m15ch
Survey Work
- 5m30ch and 2mOch
JWestbourne Road ?amden Road East Possession |31/05/25 02/06/25 \W2025/10735192
n n 0200 Sat 0400 Mon Welding and Grinding
Camden Road  |Camden Road Possession |01/06/25  |01/06/25 3m20ch and 4m40ch
Central Jn Incline Jn 0045 Sun  |0850 Sun W202_5/107351§0 )
'Welding and Grinding
Cedar Jn Cedar Jn i Possession |01/06/25  |01/06/25 4m40ch and 3m20ch
0045 Sun  |0850 Sun W2025/10757089
Patrolling
Gospel Oak Jn  |Camden Road West |Down and Up Possession |01/06/25 01/06/25 1m2ch and 3m70ch
Jn North London 0045 Sun  |0850 Sun \W2025/10757048
- - - Patrolling
Prllmrodse !—thll . Stratford Possession |01/06/25 01/06/25 3m70ch and 3m5ch
(C ose ) Site 0 0045 Sun 0850 Sun \W2025/11037555
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3938966 Up North Tamping
Continued London/Down 4m38ch and 3mllch
North London 'W2025/10757201
(Eastbound) P & D Maintenance
Up North 4m40ch and 5mllch
London/Down 'W2025/10757135
North London P & D Maintenance
(Westbound) 4m40ch and 3m20ch
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |01/06/25 01/06/25 \W2025/10927059
DC Electric 0045 Sun /0850 Sun C2 Rerail - Both Rails
Camden Road Stratford Down and Up Possession |01/06/25 02/06/25 3m0ch and Sm74ch
Central Jn North London 0850 Sun {0400 Mon ~ W2025/10757159
Off Track Work
Highbury and  |Dalston Junction  |Down and Up East|Possession  |01/06/25 | 02/06/25 U 3m20ch and 4m40ch
Islington London Line 2230 Sun  |0400 Mon W2025/10756902
Track Maintenance
3m20ch and 4m40ch
'W2025/10868496
Survey Work
2mOch and 3m20ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3929837 |LN101 Cricklewood Dudding Hill Jn Down and Up Possession |07/06/25 08/06/25 THAMESLINK CORE 26HR CYCLICAL 'W2025/11062900
LN3201 |Curve Jn Cricklewood Curve 2340 Sat 0630 Sun MAINTENANCE BEDFORD MTCE DELIVERY UNIT |S&C Unit Renewal
LN3210 i i i (Maintenance Only)
LN3213 |Dock Jn North Kentish Town Jn Up & Down Relief |Possession |07/06/25 09/06/25 CAMBRIDGE T¢ 4@ HTON SERVICES TO RUN  |0m73ch and 3m55ch
LN3214 2340 Sat 0345 Mon BETWEEN CAMBG/DGE AND KINGS CROSS 'W2025/11060225
LN3219 - - (REQUIR \ PLATFORM AT KINGS Drainage Work
S0280 Dock Jn South Kentish Town Jn Up & Down Slow |Possession 07/06/25 09/06/25 CROSS OMMODATE), AND BETWEEN 0m73ch and 3m46ch
S0400 2340 Sat /0345 Mon LON RGE AND BRIGHTON \W2025/11060433
St. Pancras Cricklewood Depot  [Down and Up Fast|Possession  |07/06/25 | 08/06/25 NET 70 0155 SUN Point Heater Maintenance
International Jn 2340 Sat 0630 Sun ﬂ 0m43ch and 3m74ch
TRAI O TRAVEL OVER THE SLOW LINES. \W2025/11063208
West Hampstead |Cricklewood Depot |Down and Up Possession |07/06/25 08/06/25 Critical Compliance
South Jn Jn Hendon 2340 Sat 0630 Sun UN TO 0630 SUN Inspection
- . - = NO BOOKED TRAFFIC. om73ch and 3m55¢ch
West Hampstea West Hampstead |Possession |07/06/25 08/06/25 \W2025/11062774
North Jn Run Round 2340 Sat 0630 0630 SUN TO 0345 MON OHL Work
TRAINS TO TRAVEL OVER THE FAST LINES 0m60ch and 4m40ch
St. Pancras Dock Jn North Churchyard Sidings 07/06/25 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH W2025/11063293
International Sidings Possession ({2340 Sat JIN. Critical Compliance
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession  |08/06/25 THAMESLINK SERVICES TO START/TERMINATE  [nspection
Canal Tunnel 0155 #0n AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 1@‘5%‘3*/‘ a%% 2812%4”
_ _ SERVICES SUNDAY AFTERNOON TO BE THINNED|/2025/11064
Carlton Road Jn  [Junction Road Jn Down and Up Possession |08/ 709/06/25 ACCORDINGLY. S&T Work
Tottenham 0345 Mon 0m60ch and 2m29ch
'W2025/11078546
Farringdon Kentish Town Jn Down and Up Possessi 8/0£/25 09/06/25 Rail Testing and Lubrication
Moorgate OM5 Sun 0345 Mon 0m43ch and 4m38ch
- - 'W2025/11 122
Kentish Town Jn |Cricklewood South  |Down and Up P#SSess 08/06/25 08/06/25 Stl’l,? ctﬁieso\/é\zl%rk
Jn Slow 0155 Sun 0630 Sun 1m50ch and 2m35ch
West Hampstead |Cricklewood South  |Down Carria os®¥Ssion | 08/06/25 09/06/25 W2025/11064027
Thameslink Jn Loop 0155 Sun  [0345 Mon Follow-Up Work
/ 3m44ch and 4m40ch
Kentish Town Jn |Cricklewood Possession  |08/06/25 08/06/25 'W2025/11062981
0630 Sun  |0920 Sun Off Track Work
_ _ 0m60ch and 2m30ch
Kentish Town Jn |Cricklewood South Possession |08/06/25 09/06/25 \W2025/11063133
Jn 0920 Sun (0345 Mon Rail Testing and Lubrication

0m61ch and 4m38ch
'W2025/11060254
Drainage Work
0m73ch and 3m57ch
'W2025/11062840
Technical Inspection
0Om43ch and 4m38ch
\W2025/11062710
OHL Inspection
0m73ch and 3m50ch
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EAS - Section 7 Data freeze: EAS_V4 2 2025

Network Rail

HS1 Route Version 4.2

Week 11 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2025/4118443 |[EA1320 |Silo Curve Jn Cedar Jn Silo Curve Protected 09/06/25 09/06/25 \W2025/11155031
LN115 Path 0025 Mon (0440 Mon (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 York Way North  |St. Pancras North London Protected 09/06/25 09/06/25

Jn International Incline Path 0025 Mon  |0440 Mon (4 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4101440 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 16/06/25 16/06/25 W2025/11103091
LN115 International Link Line Sidings |Possession |0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession 0OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 16/06/25 16/06/25
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 16/06/25 16/06/25
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
P2025/3868923 |SO130 Ashford Ashford Platforms 3 - 4 Possession  |15/06/25 16/06/25 S LINE AVAILABLE TO TRAFFIC \W2025/11077428
S0220 0215 Sun (0415 Mon Off Track Work
S0O400 OUZE AVAILABLE BETWEEN DOWN AND UP 58m32ch and 58m42ch
sS0470 Ashford (East) Ashford (East) Down Slow (part) |Possession |15/06/25 16/06/25 STONE LINES AND PLATFORMS 1 AND 2 \W2025/10934228
S0O480 0215 Sun  |0415 Mon OHL Work
_ _ RAIL REPLACEMENT ROAD SERVICE TO RUN 55m64ch and 56m60ch
Ashford (West) Ashford Maidstone Loop Possession 15/06/25 BETWEEN EBBSFLEET INTERNATIONAL, \W2025/11054481
Down Slow (part) 0215 Sun CVSEI-|SEI_ORD INTERNATIONAL AND CANTERBURY  |structures Work
Ashford (East) Down Fast Possession |15/06/25 6m60ch and 56m10ch
0215 S 'W2025/11080877
un SOUTHEASTERN TO TERMINATE AT Track Maintenance
Canterbury West  |Maid Relief/Plat  |Possession |15/0 -~ ‘ 33%2%7?1%Z%§§T770h
6/Down
Canterbury/Branch NO ACCESS TO ASHFORD DOWN YARD Structures Examination
/Main 55m64ch and 57m4ch
Ashford West Jn  |Ashford East Jn Down CTRL Possessio 16/06/25 \W2025/11085963
Chord 0415 Mon Drainage Work
Up CTRL Chord 55m64ch and 60m32ch
Canterbury West |Ashford Up Main/ Up Pg8Ses 15/06/25 16/06/25 \é\{rzt?cztﬁgioss;riiznation
Branch/ Up 0215 Sun {0415 Mon
Canterbury/ Pl 56mOch and 56m65ch
Ashford Ashford Tamper Sidi idiegs 15/06/25 16/06/25
ession 0215 Sun 0415 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3937085 |EA1370 Barking Riverside |Barking Riverside Platforms 1-2 Possession  |15/06/25 16/06/25 RAIL REPLACEMENT ROAD SERVICE TO \W2025/11069377
EA1380 0115 Sun  |0300 Mon OPERATE BETWEEN GRAYS, PURFLEET, S&T Maintenance
EA1390 RAINHAM AND UPMINSTER 13m20ch and 18m60ch
EA1395 Barking Tilbury Line |Up Riverside Possession |15/06/25 16/06/25 RAIL REPLACEMENT ROAD SERVICE TO W2025/10947753
EA1420 Jn East 0115 Sun  |0300 Mon OPERATE BETW, GRAYS AND PITSEA UNTIL |OHL Work
S0400 . . . . 1305 SUN 7m33ch and 18m0ch
S0420 Barking Station Jn|Pitsea Down T&H/Down |Possession |15/06/25 15/06/25 W2025/11060603
Tilbury 0115Sun 1305 Sun ARL T&H CE§ TO TERMINATE/START FROM Tamping
— — . . BARKIN FORM 1 d 18m60ch
Barking Tilbury  |Barking Tilbury Line |Up Possession  |15/06/25 16/06/25 8m0ch and 18mé60c
Line dn Jn West Tilbury/Fenchurch 0115 Sun 0300 Mon NO PO EAST HAM CS VIA TEH W2025/11060787
Street ! OTE DISTRICT LINE TO BE OPEN OTP Miler
Barking Tilbury  |Renwick Road Jn  |Departure Line  |Possession |15/06/25  |16/06/25 \%\}?2255??1%%% ég;MOCh
Line Jn East 0115 Sun /0300 Mon NO AICESS AVAILABLE TO/FROM RIPPLE LANE, OTS Viller
Ripple Lane East Jn |Down Goods Possession  |15/06/25 16/06/25 NHAM DOCK, PURFLEET SIDINGS, TILBURY 9m70ch and 11mOch
(Down 0115Sun (0300 Mon R O S T I NOT RUN [ W2025/11060539
Tilbury/Goods) Tamping
Upney Jn Down and Up Possession |15/06/25 8mOch and 32m30ch
; ; TRAINS TO STABLE IN PLATFORMS 1 AND 2 AT
L
Connecting Line 0115 Sun BARKING RIVERSIDE \If\gOVZVSOIrlkO931657
Barking Tilbur Barkin Down Fenchurch |Possession |15/06/25
Line J,? West Y 9 Street/Tilbury ISOLATION OF EXCHANGE SIDINGS TO BE 15m16ch and 18m65ch
LIFTED BY 2300 SUN W2025/10026945
Down Riverside |Barking Riverside  |Down Riverside |Possession Follow Up Tamping
Junction ROAD TO BE OPEN AT PURFLEET LC, LOW 13m51ch and 12m65ch
4 STREET LC, EAST TILBURY LC, STANFORD-LE-  |W2025/10834994
Pitsea Barking Station Jn  |Up Tilbury/Up T&H|Possession 15/06/25 HOPE LC AND PITSEA HALL LC C2 Rerall - Both Rails

1305 Sun

CD Track: Barking Essex Road FU

IAWD: Purfleet to Grays Up Re-Rail
AWD B&C: Jurgens LC Renewal
LTS CYCLIC TYPE 6

Renwick Road Jn |Renwick Road Jn Exchange Sidings |Poss 16/06/25
- 0300 Mon

Ripple Lane East |Barking Tilbury Line |Up Goods 15/06/25 16/06/25
Jn (Up Tilbury) Jn East 0115 Sun (0300 Mon
Thames Haven Jn|Thames Haven Down and ession |15/06/25 15/06/25
Thamesiaven 0115 Sun {1305 Sun

Barking Tilbury  |Renwick Road Jn Sidings 15/06/25 16/06/25
Line Jn East Possession  [0115 Sun  |0300 Mon
Dagenham Dock |Dagenham Dock ham Cold |Sidings 15/06/25 16/06/25
Siding Possession {0115 Sun {0300 Mon

Freightliner Depot |Freightliner, Sidings 15/06/25 16/06/25
West End GF East End Possession 0115 Sun  |0300 Mon
Purfleet Purfleet Purfleet Long Sidings 15/06/25 16/06/25
Sidings Possession |0115 Sun  |0300 Mon

Ripple Lane Ripple Lane Down Through Sidings 15/06/25 16/06/25
Sidings Possession 0115 Sun  |0300 Mon

15m16ch and 18m75ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3937085 Stora Sidings H7
Continued & H8
Ripple Lane West |Ripple Lane West  |Sidings 1-2 Sidings 15/06/25 16/06/25
Yard Yard Headshunt Possession 0115 Sun  |0300 Mon
Barking Station Jn|West Thurrock Jn Down T&H/Down |Possession |15/06/25 16/06/25
Tilbury 1305 Sun  |0300 Mon
West Thurrock Jn |Barking Station Jn  |Up Tilbury/Up T&H|Possession |15/06/25 16/06/25
1305 Sun {0300 Mon
P2025/4137522 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |16/06/25 16/06/25 - W2025/11207121
S0430 International Connection 0005 Mon  |0515 Mon Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3909131 |SO110 Bickley Jn Kemsing Down Chatham |Possession |15/06/25 16/06/25 SOUTHEASTERN TRAINS TO BE DIVERTED VIA  W2025/10922704
S0130 Fast/Down 0140 Sun 0410 Mon DARTFORD AND GRAVESEND S&C Tamping
S0140 Maidstone 17mOch and 17m60ch
S0O460 Up Maidstone/Up TRAINS TO TERMINATE AND START BACK AT 'W2025/11032080
Chatham Fast BOROUGH GRE WROTHAM Structures Examination
Rochester Bridge Jn |Down Chatham Possession |15/06/25 16/06/25 23m10ch and 24m63ch
Slow/Down 0140 Sun  |0410 Mon TERMINATI S TO SHUNT LONDON END  |W2025/10919765
Chatham AT BORQ, N & WROTHAM USING ME303 |sg.c Medium Refurb
Main/Down SIGNAL E404PTS 17moch and 17m60ch
Chatham W2025/11090156
Chaiham MainiUp SERWEES TO DIVERT AFTER BICKLEY VIA 112k Maintenance
12m60ch and 17m60ch
Chatham Slow ORPINGFON AND CALL ADDITIONALLY AT PETTS |yoio=r @70 =0
Chislehurst Jn St. Mary Cray Jn Reversible Possession  |15/06/25 16/06/25 WOOP. Earthwork
Chatham Loop 0140 Sun  |0410 Mon
| RAIL REPLACEMENT ROAD SERVICE TO \2,\‘72”8‘;%‘/’21%”7%;@0‘3“
Fawkham Jn Hook Green Down Waterloo Possession |15/06/25 16/06/25 OPERATE BETWEEN BROMLEY SOUTH AND .
Connection 0140 Sun (0410 M STROOD/BOROUGH GREEN & Track Maintenance
Up Waterloo WROTHAM/SEVENOAKS. 26m0ch and 28m25ch
Connection W2025/11038182
Hawkwood Jn Chislehurst Jn Up Chatham Possession |15/06/25 16/06/2 DOWN SLOW TONBRIDGE LOOP AVAILBLE TO  [Structures Examination
Loop(pt) 0140 Sun 299 Mon TRAFFIC 12m60ch and 32m69ch
'W2025/10923259
Otford Jn Otford Jn Up Goods Loop  |Possession | 15/06, /25 WORK: MTCE C1 Rerail - One Rail Only
014&Su 0 Mon WORK: WD - Swanley 900pts, 887Apts - S&C Heavy [25m0ch and 26mOch
: Refurb - Prep \W2025/11045432
Sevenoaks Down Bat and Ball | Possession . 16/06/25 WD - Shoreham 1 - C2 Re-rail - both rails Structures Examination
Up Bat and Ball 0140ull’ 10410 Mon WD - Otford 920, 921 - S&C Medium Refurb 12m60ch and 15m5ch
— CD - Kemsing - Drainage 'W2025/11032081
St. Mary Cray Jn |Hawkwood Jn Up Chatham Poss 6/25 16/06/25 WORK: CEFA STRUCTURES Structures Examination
Loop(pt) 40 Sun 0410 Mon

LONGFIELD SIDINGS
EYNSFORD VIADUCT
EYNSFORD STATION

19m35ch and 20m37ch
'W2025/11072802
Other E&P Work
19m35ch and 20m42ch
'W2025/11072803
Other E&P Work
23m12ch and 24m56¢h
'W2025/11018108
Structures Examination
20m22ch and 20m42ch
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EAS - Section 7

Data freeze: EAS_V4 2 2025

Network Rail
HS1 Route Version 4.2
Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4125254 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |22/06/25 22/06/25 W2025/11173538
LN115 International Mainline 0025 Sun 0630 Sun (4 hrs) S&T Work
LN3201 Connection 0OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 22/06/25 22/06/25
International Link Line Sidings |Possession |0025 Sun 0630 Sun (5 hrs)

Possession
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EAS - Section 7

Data freeze: EAS_V4 2 2025

Network Rail
HS1 Route Version 4.2
Week 14
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4127024 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 30/06/25 30/06/25 W2025/11178681
LN115 International Link Line Sidings |Possession |0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession 0OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 30/06/25 30/06/25
Path 0025 Mon (0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 30/06/25 30/06/25
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs) Q
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4132429 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |06/07/25 06/07/25 W2025/11192424
LN115 International Mainline 0025 Sun 0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 06/07/25 06/07/25
International Link Line Sidings |Possession 0025 Sun 0630 Sun (5 hrs)
Possession
P2025/4132521 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 07/07/25 07/07/25 W2025/11192560
LN115 International Link Line Sidings |Possession {0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 07/07/25 07/07/25 ~
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 07/07/25 07/07/25
Jn International Incline Path 0025 Mon  |0440 Mon (4 hr
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943524 |[EA1370 |Barking Riverside |Barking Riverside Platforms 1-2 Possession |06/07/25 07/07/25 RAIL REPLACEMENT ROAD SERVICE TO 'W2025/11007760
EA1380 0115 Sun  |0300 Mon OPERATE BETWEEN GRAYS, PURFLEET, Unload CWR
EA1390 RAINHAM AND UPMINSTER AND BETWEEN 7m60ch and 11m5ch
EA1395 Barking Tilbury Line |Up Riverside Possession |06/07/25 07/07/25 CHAFFORD HUNDRED AND PITSEA VIA \W2025/10919675
EA1410 Jn East 0115 Sun  |0300 Mon OCKENDON C2 Rerail - Both Rails
EA1420
S0400 Barking Station Jn|Pitsea Down gnd Up Possession  |06/07/25 07/07/25 IARL SERVICES ERMINATE/START EROM \]}\?32)6223?1%%152?5(:'1
S0420 T&H/Tilbury 0115 Sun 0300 Mon PLATFO T BRRKING Tamping
Barking Tilbury  |Barking Tilbury Line |Up Possession |06/07/25  |07/07/25 7m40ch and 32m40ch
p : SIN ORKING IN ACCORDANCE WITH  \w2025/11092216
Line Jn Jn West gltlg.érty/Fenchurch 0115 Sun  |0300 Mon RB JLE 2.1b BETWEEN OCKENDON & s&T Maintenance
Barking Tilbury _|Renwick Road Jn _ |Departure Line _ |Possession |06/07/25  |07/07/25 RES & RDE; HUNDRED (NETWORK RAIL STAFF 4 3150¢h and 19moch
i 'W2025/11092187
Line Jn East 0115 Sun 0300 Mon HANDSIGNALLER\PLB BOARD & DETS REQUIRED Tan?pii/g 09218
Ripple Lane East Jn |Down Goods Possession |06/07/25 07/07/25 863 7m40ch and 32m40ch
Down
B Go0ds) 0115 Sun 0300 Mon NO ACCESS TO PLATFORMS 7-8 AT BARKING, ‘F’,Vrigif; %(5’3/6\,2\2%
Upney Jn Down and Up Possession |06/07/25 CHZA(\:I\;IFO RUN TO FENCHURCH STREET VIA WEST 7m60ch and 11m5ch
Connecting Line
ng L 0115 Sun NO ACCESS TO/FROM EAST HAM CS VIA T&H ‘(’)‘ﬁﬁz\f/’l?(%zmz
Barking Tilbury  |Barking Down Fenchurch |[Possession |06/07/25 LINES M50 hor d 13moch
Line Jn West Street/Tilbury 0115 Su mobch an moe
NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM [W2025/11092145
Chafford Hundred West Thurrock Jn Up & Down Possession  |06/0 DOCK / PURFLEET SIDINGS / TILBURY RAILPORT /Tamping
Ockendon 0%00 Mon THAMES GATEWAY 7m40ch and 32m40ch

Down Riverside

Barking Riverside

Down Riverside

Possession

07/07/25

RUN

ARL TO STABLE IN PLATFORM 1 AT BARKING

AND PLATFORM 3 AT GOSPEL OAK
TRAINS TO STABLE IN PLATFORMS 1-2 AT
BARKING RIVERSIDE WITH PANTOGRAPHS

LOWERED

ROAD TO BE OPEN AT PURFLEET LC, LOW
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC

LTS CYCLIC TYPE 8
AWD: Grays Down Re-Ralil

CD Track: Barking Ripple Lane Up Goods Prep

Junction 0300 Mon
Grays Grays Platform 3 Poss 07/07/25
- 0300 Mon

Renwick Road Jn |Renwick Road Jn Exchange Sidings 06/07/25 07/07/25
0115 Sun  |0300 Mon

Ripple Lane East |Barking Tilbury Line |Up Goods ession |06/07/25 07/07/25
Jn (Up Tilbury)  |Jn East y 0115 Sun  |0300 Mon
Thames Haven Jn|Thames Haven Do p Possession |06/07/25 07/07/25
H 0115 Sun  |0300 Mon

West Thurrock Jn |Grays ine Possession |06/07/25 07/07/25
0115 Sun  |0300 Mon

Freightliner Depot |Freightliner, ings 1-3 Sidings 06/07/25 07/07/25
West End GF East End Possession 0115 Sun  |0300 Mon
Purfleet Purfleet Purfleet Long Sidings 06/07/25 07/07/25
Sidings Possession |0115 Sun  |0300 Mon

Ripple Lane Ripple Lane Down Through Sidings 06/07/25 07/07/25
Sidings Possession 0115 Sun  |0300 Mon

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO

\W2025/11092148
Tamping
7m40ch and 32m40ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943524 Stora Sidings H7
Continued & H8
Stora Sidings
Ripple Lane West |Ripple Lane West ~ |Headshunt Sidings 06/07/25 07/07/25
Yard Yard Sidings 1-2 Possession (0115 Sun 0300 Mon
Reception Line
P2025/3868877 |SO180 Dartford Rochester Bridge Jn |Down Main/Down |Possession |06/07/25 07/07/25 GTR TO PH KENTISH TOWN TO W2025/11146891
S0310 North Kent 0150 Sun  |0250 Mon Track Maintenance
S0320 Up North Kent/Up 17m50ch and 25m20ch
S0430 Main PLACEMENT ROAD SERVICE TO 'W2025/11097850
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |06/07/25 07/07/25 OPE BETWEEN: Structures Examination
International Connection 0150 Sun 0250 Mon DAR ORD TO ROCHESTER 21m5ch and 21m70ch
Up North Kent FLEET TO ROCHESTER 'W2025/11097979
Connection ‘ STROOD TO MAIDSTONE WEST Structures Examination
Gravesend Gravesend Up Bay Possession |06/07/25  |07/07/25 \ 31m5ch and 31m45ch
0150 Sun 0250 UP STROOD LOOP TO BE OUTBERTHED W2025/11130498
- - - Drainage Work
Hoo Jn Grain Single Possession |06/07/25 07/07 NO ACCESS TO CLIFFE/GRAIN 39mich and 35m25ch
\W2025/11127432
GTR TO STABLE IN PLUMSTEAD SIDINGS .
Maidstone West |Maidstone West Up Platform Loop |Possession z Track Maintenance
(part) SINGLE LANE ROAD CLOSURE AT AYLESFORD ~ Jomdch and 39m66ch
'W2025/11259407
- - - STATION LEVEL CROSSING
Strood Maidstone West Down Maidstone |Possession |06/l 907/07/25 (CHANGE OF LANES DURING SHIFT) Structures Work
Branch/Down Main 0250 Mon 26m50ch and 27m20ch
Up_Main/Up 'W2025/11097982
Maidstone Branch Structures Examination
Strood Up Strood Loop 7125 07/07/25 23m45ch and 25m10ch
Platforms 1-3 50 Sun {0250 Mon W2025/1112373§ _
Structures Examination
Allington Ground |Allington Ground Allington Sidings 06/07/25 07/07/25 19m5ch and 21m70ch
Frame Frame 0150 Sun {0250 Mon 'W2025/11107686

h)

Structures Examination
17m50ch and 31m16ch
\W2025/11097832
Structures Examination
19m5ch and 19m75ch
'W2025/11130460

LC Work

32mO0Och and 37m5ch

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 16
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4135848 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |13/07/25 13/07/25 W2025/11201554
LN115 International Mainline 0025 Sun 0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 13/07/25 13/07/25
International Link Line Sidings |Possession 0025 Sun 0630 Sun (5 hrs)
Possession
P2025/4132535 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 14/07/25 14/07/25 W2025/11192755
LN115 International Link Line Sidings |Possession {0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 14/07/25 14/07/25 ~
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 14/07/25 14/07/25
Jn International Incline Path 0025 Mon  |0440 Mon (4 hr

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3943267 |[EA1180 |Camden Road Camden Road North London Possession  |13/07/25 13/07/25 NLL CYCLIC TYPE 7A (ROTR) W2025/11083843
EA1310 Central Jn Incline Jn Incline 0045 Sun 0850 Sun East Coast South Patrolling OHL Work
EA1320 3m12ch and 4ml4ch
LN110 Camden Road  |Westbourne Road Jn|\Down North Possession |13/07/25 13/07/25 \W2025/11083846
LN115 East Jn London Relief 0045 Sun 0850 Sun Vegetation Clearance (Non-
'\SAODigg Canonbury West [Finsbury Park Up & Down Possession |13/07/25 13/07/25 grlﬁg)()ch and 4m14ch
Jn Canonbury/Down 0045 Sun 0850 Sun W2025/10755272
and Up :
Canonbury S&T Points
Gospel OakJn _|Camden Road West |Down and Up __ |Possession |13/07/25  |13/07/25 5m16ch and 2m35ch
Jn North London 0045 Sun 0850 Sun W202.5/1075721.16 .
~ Welding and Grinding
Lea Jn Primrose Hill Up North Possession [13/07/25  [13/07/25 3m20ch and 4m40ch
(closed) site of London/Down 0045 Sun 0850 Sun 'W2025/10756903
North London Track Maintenance
(Westbound) 3m20ch and 4m40ch
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |13/07/25 13/07/25 'W2025/10757001
Curve 0045 Sun  |0850 Patrolling
_ _ 3m70ch and 3m5ch
Primrose Hill Lea Jn Up North Possession  |13/07/25 13/07/ \W2025/10875334
(closed) site of London/Down 0045 Sun 0 Sun Survey Work
North London 2mOch and 3m20ch
: : (Eastbound) : pe W2025/10757133
Primrose Hill Jn  |Camden Jn Down and_ Up NL |Possession 125 P & D Maintenance
DC Electric 004 0850 Sun 4m40ch and 5mllch
Stratford Central |Lea Jn Up Channelsea  |Possession 4 13/07/25 \évgf'(l')%lsi) lri064961
In West Loop 0850 Sun 3m20ch and 4ml14ch
Westbourne Road|Camden Road East |Up North London 13/07/25 \W2025/10875333
Jn Jn Reversible 0850 Sun Survey Work
5m50ch and 2mOch
'W2025/11062755
Rail Testing and Lubrication
3m20ch and 4m14ch
\W2025/10757233
Off Track Work
3m20ch and 4m40ch
'W2025/10757081
URFDO Inspections
3m20ch and 4m40ch
P2025/4132621 |SO310 Ebbsfleet Springhead Roa Doivn North Kent |Possession  |18/07/25 18/07/25 W2025/11192946
S0O430 International nection 0035 Fri 0515 Fri Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3941901 |SO400 St. Pancras Stratford All CTRL Lines Possession |20/07/25 20/07/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession [20/07/25 20/07/25 TRAINS MAY BLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEERPL ORMS AND 1 DOMESTIC HIGH
Jn SPEED P R
PLA &4 AVAILABLE AT ASHFORD FOR
ST.
e
NO T S TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/3941988 |S0O400 St. Pancras St. Pancras Platforms 5 to 13 |Possession 21/07/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International o) 0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Posse 125 21/07/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 25 Mon  [0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
: : o~ N AFFECTED)
Stratford Temple Mills Single 0S 0 21/07/25 21/07/25
International West|International Depot 0025 Mon  |0440 Mon

Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
HS1 Route Version 4.2
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943234 |[EA1180 |Camden Road Camden Road North London Possession  |20/07/25 20/07/25 NLL CYCLIC TYPE 7C (ROTR)(AMENDED) \W2025/10807957
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun 'Welding and Grinding
EA1320 i 0Om4ch and 3m20ch
LN110 Camden Road Westbourne Road Jn|Down North Possession |20/07/25 20/07/25 \W2025/10797074
LN115 East Jn London Relief 0045 Sun {0850 Sun Patrolling
MD145
SO400 | Cedardn Cedar Jn Silo Curve Possession |20/07/25 |20/07/25 e amoch
0045 Sun  |0850 Sun Survey Work
Gospel Oak Jn  |Camden Road West |Down and Up Possession [20/07/25  |20/07/25 5m50ch and 2m0ch
Jn North London 0045 Sun 0850 Sun 'W2025/10804520
URFDO Inspections
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |20/07/25 20/07/25 0Om4ch and 3m20ch
Canonbury 0045 Sun  |0850 Sun \W2025/10797701
- - - Track Maintenance
Lea Jn Primrose Hill Up North Possession |20/07/25 20/07/25 Omach and 3m20ch
(closed) site of London/Down 0045 Sun  |0850 Sun 'W2025/10797188
North London Patrolling
. _ (Westbound) . 2 1m2ch and 3m70ch
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |20/07/25 20/0%25 \W2025/10875761
Curve 0045 Sun (0850 Survey Work
Primrose Hill LeaJn Up North Possession |20/07/25 7/25 2m0ch and 3m20ch
(closed) site of London/Down 0045 Sun$, |085(3Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession 0 0/07/25
Jn Jn Reversible 0. 0850 Sun

%
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3941965 |S0400 St. Pancras Stratford All CTRL Lines Possession [27/07/25 27/07/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |27/07/25 27107125 TRAINS MAY BLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEELRGPL ORMS AND 1 DOMESTIC HIGH
Jn SPEED P, R
PLA &4 AVAILABLE AT ASHFORD FOR
ST.
e
NOT S TO BE STABLED IN PLATFORMS AT
STRAVFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/4133934 |EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 28/07/25 W2025/11196266
LN115 International Link Line Sidings |Possessio 4 0 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Proteg€ 07/25 28/07/25
Path #025 Mon  |0440 Mon (4 hrs)
-~
York Way North  |St. Pancras North London Q 28/07/25 28/07/25
Jn International Incline 0025 Mon {0440 Mon (4 hrs)
P2025/3942048 |S0O400 St. Pancras St. Pancras Platforms »to session  |28/07/25 28/07/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon 0440 Mon INTERNATIONAL PLATFORMS.
P NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All LN Possession |28/07/25 28/07/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon /0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - AFFECTED)
Stratford Temple Mills Possession |28/07/25 28/07/25
International West|International De 0025 Mon  |0440 Mon
Jn f
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

HS1 Route Version 4.2
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943268 |[EA1180 |Camden Road Camden Road North London Possession  |27/07/25 27/07/25 NLL CYCLIC TYPE 7A (ROTR) \W2025/10880386
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun Patrolling
EA1320 i 3m70ch and 3m5ch
LN110 Camden Road ~ |Westbourne Road Jn|Down North Possession |27/07/25 27/07/25 W2025/10880247
LN115 East Jn London Relief 0045 Sun {0850 Sun Patrollin
MD145 g
SO400  |Cedar dn Cedar Jn Silo Curve Possession |27/07/25 |27/07125 Lmach and amroch
0045 Sun 0850 Sun Track Maintenance
Gospel Oak Jn  [Camden Road West |Down and Up Possession |27/07/25  |27/07/25 3m20ch and 4m40ch
Jn North London 0045 Sun (0850 Sun W2025/10891741
P & D Maintenance
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |27/07/25 27/07/25 4m40ch and 5mllch
Canonbury 0045 Sun  |0850 Sun 'W2025/10906320
- - - 'Welding and Grinding
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |27/07/25 27/07/25 3m20ch and 4m40ch
Curve 0045 Sun  |0850 Sun 'W2025/11014135
Primrose Hill Lea Jn Up North Possession |27/07/25 27/07/ ?uglgthOrdkz och
(closed) site of London/Down 0045 Sun 085 mavch and 2mic
North London \W2025/11014136
(Eastbound) Survey Work
Up North 2mOch and 3mOch
London/Down 'W2025/10905498
North London Off Track Work
(Westbound) 3m20ch and 4m40ch
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession 7/07/25 W2025/11128711
DC Electric 0850 Sun Tamping
3m20ch and 4m40ch
Westbourne Road|Camden Road East |Up North London |Possesgi0 125 27/07/25 'W2025/10886135
Jn Jn Reversible Sun {0850 Sun S&T Points
5m16ch and 2m35ch
\W2025/10887723

URFDO Inspections
3m20ch and 4m40ch
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4012393 |[EA1390 |Barking Riverside |Barking Riverside Platform 2 Possession |26/07/25 28/07/25 FREIGHT SERVICES TO BE DIVERTED VIA \W2025/11038027
EA1395 2350 Sat 0300 Mon OCKENDON LC Work
S0O400 i i i _ _ _ 15m16¢ch and 18m75ch
S0420 Barking Tilbury Line |Up Riverside Possession  |26/07/25 28/07/25 RAIL REPLACEMENT ROAD SERVICE IN \W2025/11142270
Jn East 2350 Sat 0300 Mon OPERATION FO L S&T Maintenance
S i i i RAIL REPLAC ROAD SERVICE TO 7m70ch and 18m70ch
E.al'kl‘;]g gllbury Renwick Road Jn Departure Line Possession 26/07/25 28/07/25 OPERATE B GRAYS, PURFLEET, \W2025/11122655
ine Jn East 2350 Sat {0300 Mon RAINHA IN§TER FOR C2C Follow-Up Work
Ripple Lane East Jn |Down Goods Possession |26/07/25  |28/07/25 . 16m7ch and 17m20ch
PEN AT THE FOLLOWING LC:
(Down 2350 Sat 0300 Mon W2025/10984182
Tilbury/Goods) C11 Rerail Resleeper
Renwick Road Jn [Renwick Road Jn  |Exchange Sidings |Possession  |26/07/25  |28/07/25 Reballast - Trax
ION TO BE TAKEN AFTER THE
2350 Sat 0300 Mon PASINGE OF 648 7m60ch and 11m5ch
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |26/07/25 28/07/25
Jn (Up Tilbury) In East 2350 Sat 0300 Mon ARL 2J37 TO RUN AS PER WTT ON THE DOWN
TILBURY/RIVERSIDE AND INTO PLATFORM 1 AT
West Thurrock Jn |Barking Tilbury Line |Up Tilbury Possession | 26/07/25 BARKING RIVERSIDE
Jn East 2350 Sat
NO TRAINS TO BE STABLED ON THE DOWN AND
Barking Tilbury  |Renwick Road Jn Reception Line Sidings 26/07/25 UP GOODS, DEPARTURE LINE, RECEPTION LINE,
Line Jn East Possession 2350 Sat RIPPLE LANE SIDINGS NO 1 AND NO 2, HEAD
SHUNT, DOWN THROUGH SIDING, STORA
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 26/07, SIDINGS H7 & H8, UP & DOWN CONNECTING LINE
West End GF East End GF Possession  [2354'S A AND FREIGHTLINER DEPOT SIDING 3 FROM 2350
o SAT
Purfleet Purfleet Purfleet Long Sidings 28/07/25 NO TRAINS TO BE STABLED ON THE STORA
Sidings POSSGSSB 2350fsat {0300 Mon SIDINGS FROM 0035 SUN
Ripple Lane Ripple Lane Down Through Sidin 125 28/07/25 IARL TO STABLE IN BARKING RIVERSIDE
Sidings Poss® #350 Sat 0300 Mon PLATFORMS 1 AND 2
Stora Sidings H7
& H8 5
Ripple Lane West |Ripple Lane West  |Sidings 1-2 Sidingsg’ 26/07/25 28/07/25 IS?ZQI(_)EGDRﬁRPEI?\IgCI)NBIIBEALFQ?(\f\IQEC-}RFEQR/gl’?\IS?IID_E
Yard Yard Headshunt (o] slon 12350 Sat 0300 Mon PLATEORM 1 AND 2
Barking Riverside |Barking Riverside Platfor Possession  |27/07/25 28/07/25 NO ACCESS AVAILABLE TO RIPPLE LANE
J/ 0035 Sun 0300 Mon DAGENHAM DOCK OR PURFLEET SIDINGS
Barking Tilbury  |West Thurrock Jn n Jilbu Possession |27/07/25 28/07/25 .
Line Jn East 0035 Sun 10300 Mon Track: Ripple Lane Up Goods
Down Riverside |Barking Riversi DOn Riverside  |Possession  |27/07/25 28/07/25
Junction 0035 Sun (0300 Mon
Dagenham Dock |Dagenham Dagenham Cold |Sidings 27/07/25 28/07/25
Storage Siding Possession  |0035 Sun  |0300 Mon
Ripple Lane Ripple Lane Stora Sidings Sidings 27/07/25 28/07/25
Possession 10035 Sun  |0300 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2
Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4142123 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |03/08/25 03/08/25 W2025/11221515
LN115 International Mainline 0025 Sun {0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 03/08/25 03/08/25
International Link Line Sidings |Possession 0025 Sun 0630 Sun (5 hrs)
Possession
P2025/3941945 |SO400 St. Pancras Stratford All CTRL Lines Possession |03/08/25 03/08/25 NO A O TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DE (0) ENTS WITHIN THE DEPOT NOT
AF D).
Stratford Temple Mills Single Possession |03/08/25 03/08/25 = AY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH ED PLATFORMS AND 1 DOMESTIC HIGH
Jn P PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
p
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
4
Maintenance
P2025/4134396 |[EA1320 |St. Pancras Dock Jn South Dock Junction gs 04/08/25 04/08/25 W2025/11197435
LN115 International Link Line Sidi 0s ion 0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Protected 04/08/25 04/08/25
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North  |St. Pancras Protected 04/08/25 04/08/25
Jn International Path 0025 Mon (0440 Mon (4 hrs)
P2025/3942049 | SO400 St. Pancras St. Pancras Possession  |04/08/25 04/08/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |04/08/25 04/08/25 TO/EROM TEMPLE MILLS INTERNATIONAL DEPOT
International E n 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |04/08/25 04/08/25
International West|International Depot 0025 Mon (0440 Mon
Jn
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4014001 |[EA1370 |Barking Riverside |Barking Riverside Platform 2 Possession |02/08/25 04/08/25 RAIL REPLACEMENT ROAD SERVICE IN \W2025/11148507
EA1380 2350 Sat 0300 Mon OPERATION FOR ARL Tamping
EA1390 RAIL REPLACEMENT ROAD SERVICE TO 7m40ch and 32m25ch
EA1395 Barking Tilbury Line |Up Riverside Possession |02/08/25 04/08/25 OPERATE BETWEEN GRAYS, PURFLEET, \W2025/11148419
EA1410 Jn East 2350 Sat 0300 Mon RAINHAM AND URBMINSTER AND BETWEEN Tamping
EA1420 _ : : : UPMINSTER AMD PIF'SEA VIA OCKENDON FOR  7m40ch and 32m25ch
S0400 B_arkmg Tilbury  |Renwick Road Jn Departure Line Possession |02/08/25 04/08/25 c2C W2025/11148716
S0420 Line Jn East 2350 Sat 0300 Mon S&T Maintenance
Ripple Lane East Jn |Down Goods Possession |02/08/25  |04/08/25 EZA(\:N'II'O R FENCHURCH STREET VIAWEST 13m20ch and 18m60ch
(Down 2350 Sat  |0300 Mon \(I:Vlzfifl 19?384?4
Tilbury/Goods) erall resleeper
Renwick Road Jn [Renwick Road Jn  |Exchange Sidings |Possession  |02/08/25  |04/08/25 PNES (S)fATocl)’lFsR&'\,”\l EAST HAM CS VIA T&H Reballast - Trax
2350 Sat 0300 Mon NO AJICESS TO PLATFORMS 7-8 AT BARKING m%%%v&q%;g;ah
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |02/08/25 04/08/25 0115 SUN Tamping
Jn (Up Tilbur Jn East
(Up Tilbury) 2350 Sat 0300 Mon POSSESSION TO BE TAKEN AFTER THE mg%%vgg%gs&ﬁm
West Thurrock Jn |Barking Tilbury Line |Up Tilbury Possession |02/08/25  |03/08/ ZSSGSAGE O'BGL“S Survey Work
Jn East 2350 Sat 011 WILL NOT RUN 13m20ch and 10m40ch
Barking Tilbury  |Renwick Road Jn _ |Reception Line | Sidings 02/08/25 ARL 2J37 TO RUN AS PER WTT ON THE DOWN  |W2025/11005717
Line Jn East Possession 2350 Sat TILBURY/RIVERSIDE AND INTO PLATFORM 1 AT OHL Work
BARKING RIVERSIDE 7m65ch and 18m0ch
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 02/0 W2025/11148461
West End GF East End GF Possession |2354'S NO TRAINS TO BE STABLED ON THE DOWN AND [Tamping
_ UP GOODS, DEPARTURE LINE, RECEPTION LINE, [7m40ch and 32m25ch
Purfleet Purfleet Purfleet Long Sidings 04/08/25 RIPPLE LANE SIDINGS NO 1 AND NO 2, HEAD
Sidings Possessi}ﬂ<2350 at 0300 Mon SHUNT, DOWN THROUGH SIDING, STORA
Ripple Lane Ripple Lane Down Through Sidin /25 04/08/25 i:\%NFGRSE:_gH&}H'_-:%EL;{PD&E28¥VQISI?II\C‘-;NSEISFI(IDNI\/(IB ZI?;IS\ICI)E
Sidings Posse 2350 Sat (0300 Mon SAT
ztﬂg Sidings H7 NO TRAINS TO BE STABLED ON THE STORA
Ripple Lane West |Ripple Lane West  |Sidings 1-2 Sidingsg’ 02/08/25 04/08/25 SIDINGS FROM 0035 SUN
Yard Yard Headshunt ossession 2350 Sat 0300 Mon ARL TO STABLE TRAINS IN PLATFORM 1 AT
- - - - - - - BARKING AND PLATFORM 3 AT GOSPEL OAK
Barking Riverside |Barking Riverside Platfor Possession |03/08/25 04/08/25 IARL TO STABLE IN BARKING RIVERSIDE
J/ 0035 Sun 0300 Mon PLATFORMS 1 AND 2
Barking Tilbury  |West Thurrock Jn n Jilbu Possession |03/08/25 03/08/25 PANTOGRAPHS TO BE LOWERED ON ALL
Line Jn East 0035 Sun 10115 Sun STABLED TRAINS IN BARKING RIVERSIDE
Down Riverside |Barking Riversi DOn Riverside |Possession  |03/08/25 04/08/25 PLATFORM 1 AND 2
Junction
0035 Sun 0300 Mon NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
Dagenham Dock |Dagenham Dagenham Cold  |Sidings 03/08/25  |04/08/25 DOCK/ PURFLEET SIDINGS/TILBURY
Storage Siding Possession (0035 Sun  |0300 Mon RAILPORT/THAMES GATEWAY
FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
Ripple Lane Ripple Lane Stora Sidings Sidings 03/08/25 04/08/25 RUN
Possession  |0035 Sun (0300 Mon
_ ROAD TO BE OPEN AT PURFLEET LC, LOW
Barking STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
HS1 Route Version 4.2
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4014001 Barking Platforms 7-8 Possession |03/08/25 04/08/25
Continued 0115 Sun  |0300 Mon Track: Ripple Lane Up Goods
LTS CYCLIC TYPE 7
Barking Station Jn|Pitsea Down and Up Possession |03/08/25 04/08/25
T&H/Tilbury 0115 Sun  |0300 Mon
Barking Tilbury  |Barking Tilbury Line |Up Possession  |03/08/25 04/08/25
Line Jn Jn West Tilbury/Fenchurch 0115 Sun  |0300 Mon
Street
Barking Tilbury  |Upney Jn Down and Up Possession |03/08/25 04/08/25
Line Jn East Connecting Line 0115 Sun {0300 Mon
Barking Tilbury  |Barking Down Fenchurch |Possession |03/08/25 | 04/08/25 o~
Line Jn West Street/Tilbury 0115 Sun 0300 Mon ‘ ,
Grays Grays Platform 3 Possession |03/08/25 04/08/25
0115 Sun  |0300 Mon
Ockendon L/End |Ockendon C/End Up & Down Loop |Possession |03/08/25
0115 Sun
Thames Haven Jn|Thames Haven Down and Up Possession |03/08/25
Thames Haven
Upminster Grays Up & Down Possession
Ockendon/Third
Line
Upminster Platform 1A Possession
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
HS1 Route Version 4.2
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3941969 |SO400 St. Pancras Stratford All CTRL Lines Possession |10/08/25 10/08/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession [10/08/25 10/08/25 TRAINS MAY BLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEERPL ORMS AND 1 DOMESTIC HIGH
Jn SPEED P R
PLA &4 AVAILABLE AT ASHFORD FOR
ST.
e
NO T S TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/3942038 |S0O400 St. Pancras St. Pancras Platforms 5 to 13 |Possession 11/08/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International o) 0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Posse /25 11/08/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 25 Mon  [0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
: : o~ N AFFECTED)
Stratford Temple Mills Single 0S 0 11/08/25 11/08/25
International West|International Depot 0025 Mon  |0440 Mon

Jn
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2
Week 20 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4014023 |[EA1370 |Barking Riverside |Barking Riverside Platform 2 Possession |09/08/25 11/08/25 FREIGHT SERVICES TO BE DIVERTED VIA W2025/11150440
EA1380 2350 Sat 0300 Mon OCKENDON FROM 2350 SAT TO 0035 SUN AND  [S&C Stoneblowing
EA1390 i i i i i i 1235 SUN TO 0300 MON 7m50ch and 8m20ch
EA1395 Barking Tilbury Line |Up Riverside Possession |09/08/25 11/08/25 W2025/11150389
S0400 Jn East 2350 Sat {0300 Mon RAIL REPLACE ROAD SERVICE IN S&C Stoneblowing
S0420 - - - - - OPERATION F@R AL 7m50ch and 8m20ch
Barking Tilbury  |Renwick Road Jn  |Departure Line Possession  |09/08/25 11/08/25 RAIL REPL. W4T ROAD SERVICE TO W2025/11150483
Line Jn East 2350 Sat  |0300 Mon SPERAT B\ GRAYS, PURFLEET, S&C Stoneblowing
Ripple Lane East Jn [Down Goods Possession  |09/08/25 11/08/25 RAINHA MINSTER FOR C2C \7/\?;%%(:5?1?[1%38172&30(:?1
(Down 2350 Sat 0300 Mon o
Tilbury/Goods) IN Of/l 00/3 F5R'|%M1§§5S-SFL|J—|£M CSVIATEH Structures Examination
Renwick Road Jn |Renwick Road Jn  |[Exchange Sidings |Possession [09/08/25  |10/08/25 13m25ch and 8mOch
2350 Sat 0035 Sun POSJESSION TO BE TAKEN AFTER THE W2025/11150400
AGE OF 6L48 S&C Stoneblowing
Ripple Lane East Barking Tilbury Line |Up Goods Possession |09/08/25 11/08/25 6066 WILL NOT RUN 7m50ch and 8m20ch
Jn (Up Tilbury) Jn East 2350 Sat 0300 Mon W2025/11102911
. . . . . Structures Examination
West Thurrock Jn |Barking Tilbury Line |Up Tilbury Possession |09/08/25 10/08/, 13m25ch and 8m0ch
Jn East NO TRAINS TO BE STABLED ON THE DOWN AND
as 2350 Sat 003 W2025/10988442
UP GOODS, DEPARTURE LINE, RECEPTION LINE, .
Barking Tilbury  |Renwick Road Jn  |Reception Line | Sidings 00/08/25  |11/08/2 RIPPLE LANE SIDINGS NO 1 AND NO 2, HEAD C11 Rerail Resleeper
Line Jn East Possession 2350 Sat Mon SHUNT, DOWN THROUGH SIDING, STORA Reballast - Trax
SIDINGS H7 & H8, UP & DOWN CONNECTING LINE 7Mm60ch and 11m5ch
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 09/0 /25 IAND FREIGHTLINER DEPOT SIDING 3 FROM 2350
West End GF East End GF Possession  |2354'S 0 Mon SAT
_— o NO TRAINS TO BE STABLED ON THE STORA
Purfleet Purfleet Purfleet Long Sidings 11/08/25 SIDINGS FROM 0035 SUN
Sidings Possessi0n<2350 at  |0300 Mon
p 4
Ripple Lane Ripple Lane Down Through Sidin /25 11/08/25 'SEIA‘TL%%\DIASBI{EA:\INDBZARKING RIVERSIDE
Sidings Posse 2350 Sat {0300 Mon
itﬂg Sidings H7 PANTOGRAPHS TO BE LOWERED ON ALL
Ripple Lane West |Ripple Lane West  |Sidings 1-2 Sidingsg’ 09/08/25 11/08/25 ?IQTBlﬁSBJ?AAINSD Ié\l BARKING RIVERSIDE
Yard Yard Headshun} 0 sion 2350 Sat 0300 Mon
- - - NO ACCESS AVAILABLE TO RIPPLE LANE,
Barklng Barklng Possession 10/08/25 10/08/25 DAGENHAM DOCK OR PURFLEET SIDINGS
0035 Sun  |1235 Sun
Barking Riverside |Barking Riverside Possession |10/08/25 11/08/25 ESQELE%PE OPEN AT THE FOLLOWING LC:
0035 Sun  |0300 Mon
Barking Station Jn|West Thurrock Ddwn T&H/Down |Possession |10/08/25  |10/08/25 Track: Ripple Lane Up Goods
Tilury 0035 Sun  |1235 Sun LTS CYCLICTYPE S
Barking Tilbury  |Barking Til ing |Up Possession  |10/08/25 10/08/25
Line Jn Jn West Tilbury/Fenchurch 0035 Sun  |1235 Sun
Street
Barking Tilbury  |Upney Jn Down and Up Possession |10/08/25 10/08/25
Line Jn East Connecting Line 0035 Sun  |1235 Sun
Barking Tilbury
Line Jn West
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
HS1 Route Version 4.2
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4014023 Barking Down Fenchurch |Possession |10/08/25 10/08/25
Continued Street/Tilbury 0035 Sun {1235 Sun
Down Riverside |Barking Riverside Down Riverside |Possession |10/08/25 11/08/25
Junction 0035 Sun (0300 Mon
Freightliner Depot |Dagenham Dock Up Ripple Lane  |Possession |10/08/25 11/08/25
East End GF Chord 0035 Sun  |0300 Mon
Down Ripple Lane
Chord
Renwick Road Jn |Freightliner Depot  |Exchange Sidings |Possession |10/08/25 11/08/25
East End GF 1-3 0035 Sun  |0300 Mon
West Thurrock Jn |Barking Station Jn  |Up Tilbury/Up T&H|Possession |10/08/25 10/08/25
0035 Sun  |1235 Sun ¢
Dagenham Dock |Dagenham Dock Dagenham Cold |Sidings 10/08/25 11/08/25
Storage Siding Possession {0035 Sun 0300 Mon
Freightliner Depot |Dagenham Dock FMC Connecting |Sidings 10/08/25 11/08§25
East End GF Line Possession  |0035 Sun  |0300
Ripple Lane Ripple Lane Stora Sidings Sidings 10/08/25 8/25
Hanson Sidings Possession 0035}'1 (JMon
Barking Tilbury  |West Thurrock Jn Down and Up Possession |10/ /08/25
Line Jn East Tilbury 0300 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2025/3941947 |S0O400 St. Pancras Stratford All CTRL Lines Possession |17/08/25 17/08/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL

S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession [17/08/25 17/08/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2025/4144827 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |17/08/25 17/08/25 W2025/11231542
LN115 International Mainline 0025 Sun {0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 17/08/25 17/08/25
International Link Line Sidings [Possession 0025 Sun 0630 Sun (5 hrs)
Possession
P2025/3942039 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |18/08/25 18/08/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  [18/08/25 18/08/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon {0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
_ _ . AFFECTED)
Stratford Temple Mills Single Possession |18/08/25 18/08/25
International West|International Depot 0025 Mon 0440 Mon
Jn
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_V4.1_2025
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4013942 |[EA1390 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  |17/08/25 18/08/25 W2025/11160737
EA1395 0115 Sun  |0300 Mon S&T Points
S0400 S i N i 7m70ch and 18m60ch
S0420 Barking Tilbury Line |Up Riverside Possession |17/08/25 18/08/25 \W2025/11160331
Jn East 0115 Sun  |0300 Mon Tamping
Barking Tilbury  |Renwick Road Jn Departure Line Possession  |17/08/25 18/08/25 \zvn;z%%t}lalrl%ég?;ch
Line Jn East 0115 Sun (0300 Mon S&C Stoneblowing
Ripple Lane East Jn |Down Goods Possession [17/08/25  |18/08/25 7m70ch and 18mOch
(Down 0115 Sun (0300 Mon EV2075 /(L0085
Tilbury/Goods) Follow Up Tamping
West Thurrock Jn ~ |Down and Up Possession |17/08/25  |18/08/25 7m60ch and 11mb5ch
Tilbury 0115Sun (0300 Mon W2025/11160518
S&T Points
Down Riverside |Barking Riverside Down Riverside |Possession |17/08/25 18/08/25 7m70ch and 18m60ch
Junction 0115 Sun (0300 Mon W2025/11160611
. . — - S&T Points
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession |17/08/25 18/08/25 7m70ch and 18m60ch
0115 Sun  |0300 Mon
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |17/08/25 18/08/25
Jn (Up Tilbury)  |Jn East 0115 Sun  |0300 Mon
Barking Tilbury  |Renwick Road Jn Reception Line Sidings 17/08/25 18/08/25
Line Jn East Possession  [0115 Sun  |0300 Mon
Dagenham Dock |Dagenham Dock Down Sidings Sidings 17/08/25 18/08/25
Possession  |0115 Sun (0300 Mon
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 17/08/25 18/08/25
West End GF East End GF Possession  [0115 Sun  |0300 Mon
Purfleet Purfleet _Sidings 17/08/25  |18/08/25
Possession 0115 Sun  |0300 Mon
Ripple Lane Ripple Lane Down Through Sidings 17/08/25 18/08/25
Sidings Possession  [0115 Sun  |0300 Mon
Stora Sidings H7
& H8
Stora Sidings
Ripple Lane West |Ripple Lane West  |Sidings 1-2 Sidings 17/08/25 18/08/25
Yard Yard Headshunt Possession 0115 Sun  |0300 Mon
P2025/4150675 |SO130 Dollands Moor Dollands Moor Freight Chord Protected 21/08/25 21/08/25 \W2025/11251277
S0400  |(West End) Path 1200 Thu  [1600 Thu (6 hrs) S&T Work
S0490 106km840m and 107km150m
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4146697 |SO110 Ebbsfleet Springhead Road Jn [Down North Kent |BLOCKED To|26/08/25 26/08/25 W2025/11239354
S0310 International Connection A/C Electric  |0055 Tue 0510 Tue OHL Work
S0400 Up North Kent Trains OmOch and OmOch
S0O460 Connection
Fawkham Jn Hook Green Down Waterloo BLOCKED To|26/08/25 26/08/25
Connection A/C Electric  |0055 Tue |0510 Tue
Up Waterloo Trains
Connection
P2025/4163497 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|27/08/25 27/08/25 W2025/11282206
S0400 International Line Connection |A/C Electric |0055 Wed |0510 Wed OHL Work
S0460 Trains 0OmOch and OmOch
Fawkham Jn Hook Green Up Waterloo BLOCKED To|27/08/25 27/08/25
Connection A/C Electric 0055 Wed |0510 Wed (4 hrs)
Down Waterloo Trains
Connection
Springhead Road |Ebbsfleet Up North Kent BLOCKED To|27/08/25 27/08/25
Jn International Line Connection |A/C Electric |0055 Wed |0510 Wed
Trains
P2025/4163408 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|28/08/25 28/08/25 W2025/11282108
S0400 International Line Connection |A/C Electric  |0055 Thu 0510 Thu OHL Work
S0460 Trains 0OmOch and OmOch
Fawkham Jn Hook Green Up Waterloo BLOCKED To|28/08/25 28/08/25
Connection A/C Electric 0055 Thu  |0510 Thu (4 hrs)
Down Waterloo Trains
Connection
Springhead Road |Ebbsfleet Up North Kent BLOCKED To|28/08/25 28/08/25
Jn International Line Connection |A/C Electric 0055 Thu [0510 Thu
Trains
P2025/4163464 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|29/08/25 29/08/25 W2025/11282070
S0400 International Line Connection |A/C Electric 0055 Fri 0510 Fri OHL Work
S0460 Trains 0OmOch and OmOch
Fawkham Jn Hook Green Up Waterloo BLOCKED To|29/08/25 29/08/25
Connection A/C Electric 0055 Fri 0510 Fri (4 hrs)
Down Waterloo Trains
Connection
Springhead Road |Ebbsfleet Up North Kent BLOCKED To|29/08/25 29/08/25
Jn International Line Connection |A/C Electric 0055 Fri 0510 Fri
Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3941948 |SO400 St. Pancras Stratford All CTRL Lines Possession  [24/08/25 24/08/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession  [24/08/25 24/08/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2025/3942040 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |25/08/25 25/08/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon 0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |25/08/25 25/08/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |25/08/25 25/08/25
International West|International Depot 0025 Mon  |0440 Mon
Jn
P2025/4146642 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 25/08/25 25/08/25 \W2025/11239225
LN115 International Link Line Sidings [Possession |0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession 0OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 25/08/25 25/08/25
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 25/08/25 25/08/25
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4146674 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |26/08/25 26/08/25
LN115 International Mainline 0025 Tue  |0440 Tue (4 hrs)
LN3201 Connection
S0400 St. Pancras Dock Jn South Dock Junction Sidings 26/08/25 26/08/25
International Link Line Sidings |Possession 0025 Tue  |0440 Tue (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 26/08/25 26/08/25
Path 0025 Tue 0440 Tue (4 hrs)
York Way North  |St. Pancras North London Protected 26/08/25 26/08/25
Jn International Incline Path 0025 Tue  |0440 Tue (4 hrs)
P2025/4159739 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |27/08/25 27/08/25 \W2025/11273308
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 27/08/25 27/08/25
International Link Line Sidings |Possession 0025 Wed |0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 27/08/25 27/08/25
Path 0025 Wed  |0440 Wed (4 hrs)
York Way North |St. Pancras North London Protected 27/08/25 27/08/25
Jn International Incline Path 0025 Wed 0440 Wed (4 hrs)
P2025/4163405 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |28/08/25 28/08/25 \W2025/11282184
LN115 International Mainline 0025 Thu 0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 28/08/25 28/08/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu (5 hrs)
Possession
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3909074 |SO130 Ashford Ashford Platforms 3 - 4 Possession  [24/08/25 24/08/25 UP SLOW LINE AVAILABLE TO TRAFFIC \W2025/11185798
S0220 0215 Sun  |0615 Sun Track Maintenance
S0O400 ROUTE AVAILABLE BETWEEN DOWN AND UP 56m28ch and 57mlich
S0470 Ashford (East) Ashford (East) Down Slow (part) |Possession |24/08/25 24/08/25 MAIDSTONE LINES AND PLATFORMS 1 AND 2
S0O480 0215 Sun  |0615 Sun
. . NO ACCESS TO ASHFORD DOWN YARD
Ashford (West)  |Ashford Maidstone Loop |Possession |24/08/25 24/08/25
Down Slow (part) 0215 Sun 0615 Sun
Ashford (East) Down Fast Possession  [24/08/25 24/08/25
0215 Sun 0615 Sun
Canterbury West Maid Relief/Plat |Possession |24/08/25 24/08/25
6/Down 0215 Sun  |0615 Sun
Canterbury/Branch
/Main
Ashford West Jn |Ashford East Jn Down CTRL Possession  [24/08/25 24/08/25
Chord 0215 Sun  |0615 Sun
Up CTRL Chord
Canterbury West |Ashford Up Main/ Up Possession  [24/08/25 24/08/25
Branch/ Up 0215 Sun  |0615 Sun
Canterbury/ Plat 5
Ashford Ashford Tamper Sidings |Sidings 24/08/25 24/08/25
Possession 0215 Sun {0615 Sun
P2025/4159703 |SO130 Ashford West Jn |Ashford West Jn Down CTRL Protected 26/08/25 26/08/25 W2025/11273053
S0400 Chord Path 0055 Tue 0510 Tue (4 hrs) Track Maintenance
S0470 Up CTRL Chord OmOch and OmOch
P2025/4163414 |SO130 Ashford East Jn  |Ashford East Jn Down CTRL Protected 28/08/25 28/08/25 \W2025/11282055
S0400 Chord Path 0055 Thu 0455 Thu (5 hrs) S&T Maintenance
S0480 Up CTRL Chord 0OmOch and OmOch
P2025/4163477 |SO130 Ashford East Jn  |Ashford East Jn Down CTRL Protected 29/08/25 29/08/25 \W2025/11282203
S0400 Chord Path 0115 Fri 0455 Fri (5 hrs) S&T Maintenance
S0480 Up CTRL Chord OmOch and OmOch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4163551 |SO110 Ebbsfleet Springhead Road Jn [Down North Kent |BLOCKED To|02/09/25 02/09/25 W2025/11282426
S0400 International Line Connection |A/C Electric |0055 Tue  |0510 Tue OHL Work
S0460 Trains OmOch and OmOch
Fawkham Jn Hook Green Up Waterloo BLOCKED To|02/09/25 02/09/25
Connection A/C Electric  |0055 Tue 0510 Tue (4 hrs)
Down Waterloo Trains
Connection
Springhead Road |Ebbsfleet Up North Kent BLOCKED To|02/09/25 02/09/25
Jn International Line Connection |A/C Electric  |0055 Tue 0510 Tue
Trains
P2025/4163632 |SO110 Ebbsfleet Springhead Road Jn [Down North Kent |BLOCKED To|03/09/25 03/09/25 \W2025/11282367
S0O400 International Line Connection |A/C Electric |0055 Wed (0510 Wed OHL Work
S0O460 Trains 0OmOch and OmOch
Fawkham Jn Hook Green Up Waterloo BLOCKED To|03/09/25 03/09/25
Connection A/C Electric /0055 Wed |0510 Wed (4 hrs)
Down Waterloo Trains
Connection
Springhead Road |Ebbsfleet Up North Kent BLOCKED To|03/09/25 03/09/25
Jn International Line Connection |A/C Electric |0055 Wed |0510 Wed
Trains
P2025/4163615 |SO110 Ebbsfleet Springhead Road Jn [Down North Kent |BLOCKED To|04/09/25 04/09/25 W2025/11282500
S0400 International Line Connection |A/C Electric  |0055 Thu 0510 Thu OHL Work
S0O460 Trains 0OmOch and OmOch
Fawkham Jn Hook Green Up Waterloo BLOCKED To|04/09/25 04/09/25
Connection A/C Electric  |0055 Thu 0510 Thu (4 hrs)
Down Waterloo Trains
Connection
Springhead Road |Ebbsfleet Up North Kent BLOCKED To|04/09/25 04/09/25
Jn International Line Connection |A/C Electric |0055 Thu [0510 Thu
Trains
P2025/4163644 |SO110 Ebbsfleet Springhead Road Jn |Down North Kent |BLOCKED To|05/09/25 05/09/25 W2025/11282505
S0400 International Line Connection |A/C Electric 0055 Fri 0510 Fri OHL Work
S0460 Trains 0OmOch and OmOch
Fawkham Jn Hook Green Up Waterloo BLOCKED To|05/09/25 05/09/25
Connection A/C Electric  |0055 Fri 0510 Fri (4 hrs)
Down Waterloo Trains
Connection
Springhead Road |Ebbsfleet Up North Kent BLOCKED To|05/09/25 05/09/25
Jn International Line Connection |A/C Electric 0055 Fri 0510 Fri
Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3942333 | SO400 St. Pancras York Way South Jn |CTRL Relief Possession  |31/08/25 31/08/25 POSSESSION:
S0410 International D CTRL 0025 Sun  |0800 Sun 0025 SUN-0800 SUN
own PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
York Way South |St. Pancras Up CTRL Possession |31/08/25 31/08/25 AF046
Jn International 0025 Sun  |0800 Sun PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER
STOPS TO PTS 2040

OHL ISOLATION TO BE GIVEN UP BY 0700 TO
ALLOW TRAINS TO PAN UP.

POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

PTS RENEWAL

P2025/3942041 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |01/09/25 01/09/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession  |01/09/25 01/09/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |01/09/25 01/09/25
International West|International Depot 0025 Mon 0440 Mon
Jn
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4153707 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |02/09/25 02/09/25 W2025/11259211
LN115 International Mainline 0025 Tue  |0440 Tue (4 hrs) S&T Work
LN3201 Connection 0OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 02/09/25 02/09/25
International Link Line Sidings |Possession 0025 Tue  |0440 Tue (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 02/09/25 02/09/25
Path 0025 Tue (0440 Tue (4 hrs)
York Way North  |St. Pancras North London Protected 02/09/25 02/09/25
Jn International Incline Path 0025 Tue  |0440 Tue (4 hrs)
P2025/4153709 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |04/09/25 04/09/25 W2025/11259394
LN115 International Mainline 0025 Thu  |0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 04/09/25 04/09/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu (5 hrs)
Possession
P2025/4153710 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |05/09/25 05/09/25 W2025/11259396
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection 0OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 05/09/25 05/09/25
International Link Line Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 05/09/25 05/09/25
Path 0025 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras North London Protected 05/09/25 05/09/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)
P2025/4163555 |SO130 Ashford East Jn  |Ashford East Jn Up CTRL Chord |Protected 02/09/25 02/09/25 \W2025/11282456
S0400 Path 0055 Tue  |0455 Tue (4 hrs) Track Maintenance
S0480 poiadlie 0moch and OmOch
Ashford West Jn  |Ashford West Jn Down CTRL Protected 02/09/25 02/09/25
Chord Path 0055 Tue 0455 Tue
Up CTRL Chord
P2025/4163590 |SO130 Dollands Moor Dollands Moor Freight Chord Protected 02/09/25 02/09/25 \W2025/11282490
SO400  |(West End) Path 0055 Tue (0455 Tue (6 hrs) S&T Work
S0490 106km840m and 107km150m
P2025/4163643 |SO130 Dollands Moor Dollands Moor Freight Chord Protected 03/09/25 03/09/25 \W2025/11282499
SO400  |(West End) Path 0055 Wed (0455 Wed (6 hrs) S&T Work
S0490 106km840m and 107km150m
P2025/4163678 |SO130 Dollands Moor Dollands Moor Freight Chord Protected 05/09/25 05/09/25 \W2025/11282512
SO400  |(West End) Path 0115 Fri (0455 Fri (6 hrs) S&T Work
S0490 106km840m and 107km150m

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4153704 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |31/08/25 31/08/25 W2025/11259208
S0O430 International Connection 0035 Sun 0515 Sun Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
P2025/4153727 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |03/09/25 03/09/25 W2025/11259213
S0O430 International Connection 0035 Wed |0515 Wed Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
P2025/4153686 |SO310 Ebbsfleet Springhead Road Jn |Down North Kent |Possession |05/09/25 05/09/25 W2025/11259216
S0O430 International Connection 0035 Fri 0515 Fri Third Rail Work
Up North Kent 22m52ch and 23m23ch
Connection
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4164140 |SO110 Ebbsfleet Springhead Road Jn [Down North Kent |BLOCKED To|09/09/25 09/09/25 W2025/11283683
S0400 International Line Connection |A/C Electric |0055 Tue (0510 Tue OHL Work
S0460 Trains 0OmOch and OmOch
Fawkham Jn Hook Green Up Waterloo BLOCKED To|09/09/25 09/09/25
Connection A/C Electric 0055 Tue  |0510 Tue (4 hrs)
Down Waterloo Trains
Connection
Springhead Road |Ebbsfleet Up North Kent BLOCKED To|09/09/25 09/09/25
Jn International Line Connection |A/C Electric |0055 Tue |0510 Tue
Trains
P2025/3929874 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |06/09/25 08/09/25 THAMESLINK CORE 26HR CYCLICAL W2025/11186760
LN3201 2340 Sat 0345 Mon MAINTENANCE BEDFORD MTCE DELIVERY UNIT |Critical Compliance
LN3210 i i Inspection
LN3213 Dock Jn South Kentish Town Jn Up & Down Slow |Possession |06/09/25 08/09/25 CAMBRIDGE TO BRIGHTON SERVICES TO RUN  [1m49ch and 2m38ch
LN3214 2340 Sat 0345 Mon BETWEEN CAMBRIDGE AND KINGS CROSS 'W2025/11066449
S0280 - - (REQUIRING A LONG PLATFORM AT KINGS Tunnel Examination
S0400 St. Pan(_:ras Cricklewood South  |Down and Up Fast|Possession |06/09/25 07/09/25 CROSS TO ACCOMMODATE), AND BETWEEN omoch and 2miich
International Jn 2340 Sat 0630 Sun LONDON BRIDGE AND BRIGHTON W2025/11186656
West Hampstead |Cricklewood South  |Down and Up Possession |06/09/25  [07/09/25 Off Track Work
South Jn Jn Hendon 2340 Sat 0630 Sun %ﬁr\?g Trg)—(?l'gi?/SEf%l\\l/ER THE SLOW LINES Prmé0ch and 2m30ch
0 \W2025/11186048
West Hampstead West Hampstead |Possession |06/09/25 07/09/25 Drainage Work
North Jn Run Round 2340 Sat (0630 Sun e SN MO BIEED SN om60ch and 3mé5¢ch
- - S —— - = = NO BOOKED TRAFFIC. \W2025/11186669
St. Pancras Dock Jn Nortl Churchyar Sidings 06/09/25 07/09/25 Rail Testina and Lubrication
International Sidings Possession (2340 Sat (0630 Sun 0630 SUN TO 0345 MON oma3ch angd 4m38ch
TRAINS TO TRAVEL OVER THE FAST LINES W2025/11088345
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession |07/09/25 07/09/25 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH Structures Work
Canal Tunnel 0155 Sun 0700 Sun i 1m50ch and 2m35ch
Carlton Road Jn  |[Junction Road Jn  |Down and Up Possession |07/09/25 | 08/09/25 THAMESLINK SERVICES TO START/TERMINATE |V2025/11139700
Tottenham 0155 Sun 0345 Mon AT ST.PANCRAS HIGH LEVEL (4TPH). EMR Structures Examination
: : : SERVICES SUNDAY AFTERNOON TO BE THINNED|2m76ch and 3mS8ch
Farringdon Kentish Town Jn Down and Up Possession |07/09/25 | 08/09/25 ACCORDINGLY. W2025/11186726
Moorgate 0155 Sun {0345 Mon S&T Work
_ _ _ 0Om60ch and 2m29ch
Kentish Town Jn |Cricklewood South  |Down and Up Possession  [07/09/25 08/09/25
Jn Slow 0155 Sun 0345 Mon
West Hampstead |Cricklewood South  |Down Carriage Possession |07/09/25 08/09/25
Thameslink Jn Loop 0155 Sun 0345 Mon
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession  |07/09/25 08/09/25
Canal Tunnel 0700 Sun  |0345 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3941919 |S0400 St. Pancras Stratford All CTRL Lines Possession |07/09/25 07/09/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession |07/09/25 07/09/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun 0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2025/3942042 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession |08/09/25 08/09/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [08/09/25 08/09/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |08/09/25 08/09/25
International West|International Depot 0025 Mon  |0440 Mon
Jn
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EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3943269 |[EA1180 |Camden Road Camden Road North London Possession  |07/09/25 07/09/25 NLL CYCLIC TYPE 7A (ROTR) W2025/11019209
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun 'Welding and Grinding
EA1320 3m20ch and 4m40ch
LN110 Camden Road Westbourne Road Jn|Down North Possession |07/09/25 07/09/25 \W2025/11094643
LN115 East Jn London Relief 0045 Sun 0850 Sun S&C Grinding Train
Nosoo  |Cedardn Cedar Jn Silo Curve Possession |07/09/25  |07/09/25 2o and maoch
0045 Sun  |0850 Sun S&T Points
Gospel Oak Jn  [Camden Road West |Down and Up Possession |07/09/25  |07/09/25 5m16¢ch and 2m35ch
Jn North London 0045 Sun 0850 Sun W2025/11018432
URFDO Inspections
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |07/09/25 07/09/25 3m20ch and 4m40ch
Canonbury 0045 Sun  |0850 Sun 'W2025/10883679
Survey Work
Lea Jn Primrose Hill Up North Possession |07/09/25  |07/09/25 2mOch and 3m20ch
(closed) site of London/Down 0045 Sun 0850 Sun \W2025/11154623
[\lorth It;ondcci))n Tamping
Westboun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |07/09/25 07/09/25 m%g%vl%%%g%ﬁom
Curve 0045 Sun 0850 Sun Survey Work
Primrose Hil LeaJn Up North P i 07/09/25  |07/09/25 5m50ch and 2mOch
p Nor 0ssession
(closed) site of London/Down 0045 Sun 0850 Sun W2025/11_018857
North London P & D Maintenance
(Eastbound) 4m40ch and 5mllch
Primrose Hill Jn  [Camden Jn Down and Up NL |Possession  |07/09/25 | 07/09/25 W2025/11004068
DC Electric 0045 Sun  |0850 Sun Track Maintenance
3m20ch and 4m40ch
Westbourne Road|Camden Road East |Up North London |Possession |07/09/25 07/09/25 'W2025/11004241
Jn Jn Reversible 0045 Sun 0850 Sun Patrolling
3m70ch and 3m5ch
'W2025/11019153
Off Track Work
3m20ch and 4m40ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3942328 |S0O130 CTRL / EurotunnelCheriton Up CTRL  |Up CTRL Possession |06/09/25 07/09/25 NO ACCESS TO/FROM DOLLANDS MOOR YARD
S0O400 Boundary Jn 2230 Sat 0530 Sun VIA DOLLANDS MOOR YARD JN. ACCESS
TO/FROM DOLLANDS MOOR YARD VIA
Dollands Moor Yard |Up Slow Possession |06/09/25 07/09/25 SALTWOOD JN AND DOLLANDS MOOR WEST JN
Jn 2230 Sat 0530 Sun NOT AFFECTED. TRAIN MOVEMENTS WITHIN
: : : DOLLANDS MOOR YARD NOT AFFECTED
Cheriton Down Cheriton Down Down CTRL Possession 06/09/25 07/09/25 PROVIDING DIESEL TRACTION IS USED.
CTRL Jn CTRL Jn 2230 Sat 0530 Sun
Dollands Moor Dollands Moor G Neck Possession |06/09/25 07/09/25 28:5|SOLATION OF SELS 6014, 602, 602L, 603 &
2230 Sat  |0530 Sun
Dollands Moor  |CTRL/ Eurotunnel |Down Fast Possession |06/09/25  |07/09/25 NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602
Yard Jn Boundary 2230 Sat 0530 Sun A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT
AVAILABLE TO ELECTRIC TRAFFIC
Dollands Moor Dollands Moor All Lines BLOCKED To|06/09/25 07/09/25
A/C Electric 2230 Sat 0530 Sun
Trains
Saltwood Jn Dollands Moor Yard |Down and Up BLOCKED To|06/09/25 07/09/25
Jn Main A/C Electric 2230 Sat  |0530 Sun
Through Trains
Passenger Loop
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 25
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3941976 |SO400 St. Pancras Stratford All CTRL Lines Possession [14/09/25 14/09/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession [14/09/25 14/09/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/3942063 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |15/09/25 15/09/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [15/09/25 15/09/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |15/09/25 15/09/25
International West|International Depot 0025 Mon  |0440 Mon
Jn
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EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943245 |[EA1180 |Camden Road Camden Road North London Possession  |14/09/25 14/09/25 NLL CYCLIC TYPE 7C (ROTR) W2025/10868193
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun URFDO Inspections
EA1320 i 0Om4ch and 3mOch
LN110 Camden Road Westbourne Road Jn|Down North Possession  |14/09/25 14/09/25 \W2025/10743803
LN115 East Jn London Relief 0045 Sun {0850 Sun \Welding and Grinding
MD145
Soi0o | Cedardn Cedar n Silo Curve Possession |14/09/25 | 14/09/25 o and Smoen
0045 Sun  |0850 Sun Patrolling
Channelsea North|Lea Jn Up Channelsea  |Possession [14/09/25  |14/09/25 3m70ch and 3mSch
Jn Loop 0045 Sun (0850 Sun AVAS PO
Structures Examination
Gospel Oak Jn |Camden Road West |Down and Up Possession  |14/09/25 14/09/25 2m20ch and 1m35ch
Jn North London 0045 Sun  |0850 Sun 'W2025/11187033
: - Tamping
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |14/09/25 14/09/25 3m20ch and 4m40ch
Canonbury 0045 Sun  |0850 Sun 'W2025/10868159
Lea Jn High Meads Jn Down and Up Lea |Possession |14/09/25 14/09/25 S&T Maintenance
Curve 0045 Sun 10850 Sun 2m40ch and 4m10ch
'W2025/10868179
Primrose Hill Up North Possession |14/09/25  |14/09/25 S&T Maintenance
(closed) site of London/Down 0045 Sun 0850 Sun 2m40ch and 4m10ch
North London 'W2025/10868098
(Westbound) S&T Maintenance
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  |14/09/25 14/09/25 2m40ch and 4m10ch
Curve 0045 Sun 0850 Sun 'W2025/10868168
Patrolling
Primrose Hill Lea Jn Up North Possession  |14/09/25 14/09/25 1m2ch and 3m70ch
(closed) site of London/Down 0045 Sun 0850 Sun 'W2025/10868178
North London Track Maintenance
(Eastbound) ] Om4ch and 3mOch
Westbourne Road|Camden Road East |Up North London |Possession |14/09/25 14/09/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943544 |[EA1390 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  |14/09/25 15/09/25 RAIL REPLACEMENT ROAD SERVICE TO W2025/11185637
EA1395 0115 Sun  |0300 Mon OPERATE BETWEEN GRAYS, PURFLEET, Tamping
EA1420 RAINHAM AND UPMINSTER 7m70ch and 18m55ch
S0400 Barking Tilbury Line |Up Riverside Possession  |14/09/25 15/09/25 RAIL REPLACEMENT ROAD SERVICE TO W2025/11186553
S0420 Jn East 0115 Sun  |0300 Mon OPERATE BETWEEN GRAYS AND PITSEA UNTIL |S&C Grinding Train
1305 SUN
Barking Tilbury  |Pitsea Down and Up Possession  |14/09/25 14/09/25 \1/\?%52%(;?1%%%;3? S5El
Line Jn East Tilbury 0115Sun 1305 Sun ARL T&H SERVICES TO TERMINATE/START FROM loHL Work
. _ . BARKING PLATFORM 1 FREIGHT SERVICES TO  7me0ch and 11m5ch
Renwick Road Jn Departure Line Possession |14/09/25 15/09/25 BE RE-TIMED AND DIVERT VIA OCKENDON TN (s
0115 Sun 0300 Mon AFTER 1305 SUN OR NOT TO RUN S&T Maintenance
Ripple Lane East Jn |Down Goods Possession |14/09/25 15/09/25 7m60ch and 18m60ch
(D%E/)vn Ol1E S NO ACCESS AVAILABLE TO/FROM RIPPLE Hese Rl bl
un /0300 Mon W2025/11185548
: LANE/DAGENHAM DOCK/PURFLEET
Tilbury/Goods) NO ACCESS AVAILABLE TO/FROM TILBURY OIEIE oSt Reqn R
Down Riverside |Barking Riverside Down Riverside |Possession |14/09/25 15/09/25 :?AILPORT/THAMES GATEWAY UNTIL 1305 SUN 20mOch and 32mOch
Junction 0115 Sun  |0300 Mon 'W2025/11185599
VIA OCKENDON
- - — - OTP Ballast Regulator
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession |14/09/25 15/09/25 7m70ch and 18m55ch
0115 Sun 10300 Mon ARL TO STABLE TRAINS IN PLATFORM 1 AT \W2025/11029802
BARKING AND PLATFORM 3 AT GOSPEL OAK :
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |14/09/25 | 15/09/25 TRAINS TO STABLE IN PLATFORMS 1-2 AT Follow Up Tamping
Jn (Up Tilbury) | Jn East 0115 Sun 0300 Mon BARKING RIVERSIDE 7m60ch and 11msch
Thames Haven Jn|Thames Haven Down and Up Possession [14/09/25 14/09/25 PANTOGRAPHS TO BE LOWERED ON STABLED
Thames Haven 0115 Sun (1305 Sun TRAINS IN SEABROOK SIDING
- _ S _ ROAD TO BE OPEN AT PURFLEET LC, LOW
Barking Tilbury  |Renwick Road Jn Reception Line Sidings 14/09/25 15/09/25 STREET LC, EAST TILBURY LC, STANFORD-LE-
Line Jn East Possession 0115 Sun 0300 Mon HOPE LC AND PITSEA HALL LC
\Ij\;eigihélirée{s?:epot Erei?rétligec;FDepot Sidings 1-3 lEidings _ 14/09/25 15/09/25 LTS CYCLIC TYPE 6
estiEn astien ossession 0115 Sun 0300 Mon CD Track: Ripple Lane Up Goods 6 Week Follow Up
Purfleet Purfleet Purfleet Long Sidings 14/09/25 15/09/25
Sidings Possession  |0115 Sun  |0300 Mon
Ripple Lane Ripple Lane Down Through Sidings 14/09/25 15/09/25
Sidings Possession 0115 Sun  |0300 Mon
Stora Sidings H7
& H8
Stora Sidings
Ripple Lane West |Ripple Lane West Sidings 1-2 Sidings 14/09/25 15/09/25
Yard Yard Headshunt Possession (0115 Sun  |0300 Mon
Barking Tilbury  |West Thurrock Jn Down and Up Possession  |14/09/25 15/09/25
Line Jn East Tilbury 1305 Sun  |0300 Mon
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Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3909072 |SO110 Fawkham Jn Hook Green Down Waterloo Possession  |13/09/25 15/09/25 \W2025/11222471
S0130 Connection 0140 Sat 0410 Mon Structures Examination
S0140 Up Waterloo 12m60ch and 32m69ch
S0460 Connection W2025/11198758
Swanley Jn Rochester Bridge Jn |Down Chatham Possession [13/09/25 14/09/25 Other E&P Work
Main 0140 Sat  |0140 Sun 24m30ch and 24m58ch
Up Chatham Main W2025/11232532
Bickley Jn Kemsing Down Chatham  |Possession [14/09/25  |15/09/25 ;g?mi:lz(chtﬁlzmjeggrmc;ch
hFAzsiggg;vg 0140 Sun 0410 Mon B e
Up Maidstone/Up Track Maintenance
Chatham Fast 20m40ch and 23m30ch
Rochester Bridge Jn [Down Chatham  |Possession |14/09/25  [15/09/25 W2025/11229705
Slow/Down 0140 Sun 0410 Mon Track Maintenance
Chatham 20m40ch and 23m30ch
Main/Down W2025/11204574
Chatham Other E&P Work
Up Chatham/Up 20m44ch and 21m20ch
Chatham Main/Up W2025/11207060
Chatham Slow Structures Examination
Chislehurst Jn St. Mary Cray Jn Reversible Possession  |14/09/25 15/09/25 28m20ch and 28m45ch
Chatham Loop 0140 Sun  |0410 Mon \W2025/11207187
- - Structures Examination
Hawkwood Jn Chislehurst Jn lLJgogF;;ham Possession éf2%9g2u5n ()151%9@()5” 20m30ch and 21m60ch
\W2025/11207058
Otford Jn Otford Jn Up Goods Loop  |Possession  |14/09/25  |15/09/25 g;xcstgéﬁsaﬁéazrgmig?:ﬂ
0140 Sun 10410 Mon W2025/11207186
Sevenoaks Down Bat and Ball|Possession |14/09/25 15/09/25 Structures Examination
16mOch and 16m30ch
Up Bat and Ball 0140 Sun  |0410 Mon 025111007285
St. Mary Cray Jn [Hawkwood Jn Up Chatham Possession  |14/09/25 15/09/25 Structures Examination
Loop(pt) 0140 Sun 0410 Mon 25m20ch and 26m10ch
\W2025/11078212
Earthwork
25m48ch and 27m0ch
'W2025/10965418
C1 Rerail - One Rail Only
25mOch and 26m10ch
\W2025/11245589
LC Work
18m48ch and 20m75ch
\W2025/11232932
Drainage Work
19m7ch and 23m40ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3941950 |SO400 St. Pancras Stratford All CTRL Lines Possession [21/09/25 21/09/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession [21/09/25 21/09/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/3942013 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |22/09/25 22/09/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [22/09/25 22/09/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |22/09/25 22/09/25
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3943270 |[EA1180 |Camden Road Camden Road North London Possession |21/09/25 21/09/25 NLL CYCLIC TYPE 7A (ROTR) 'W2025/10857907
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun Patrolling
EA1320 3m70ch and 3m5ch
LN110 Camden Road Westbourne Road Jn|Down North Possession  |21/09/25 21/09/25 \W2025/10886097
LN115 East Jn London Relief 0045 Sun  |0850 Sun Survey Work
Nosoo  |Cedardn Cedar Jn Silo Curve Possession |21/09/25 | 21/09/25 o OcR and am2och
0045 Sun 0850 Sun Patrolling
Gospel Oak Jn |[Camden Road West |Down and Up Possession |21/09/25 21/09/25 1m2ch and 3m70ch
n North London 0045 Sun 0850 Sun W2025/10886055
Survey Work
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |21/09/25 21/09/25 5m50ch and 2mOch
Canonbury 0045 Sun  |0850 Sun 'W2025/10856467
Track Maintenance
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |21/09/25 21/09/25 3m20ch and 4m40ch
Curve 0045 Sun  |0850 Sun 'W2025/10856470
Primrose Hill Lea Jn Up North Possession  |21/09/25 21/09/25 \é\r/nelz%'gg :r?g f;:gg:;nhg
(closed) site of London/Down 0045 Sun 0850 Sun \W2025/10856534
?‘Eo;gt]b%%r;%()m URFDO Inspections
Up North 3m20ch and 4m40ch
London/Down W2025/10856471
North London Off Track Work
(Westbound) 3m20ch and 4m40ch
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession  |21/09/25 | 21/09/25 W2025/10859973
DC Electric 0045 Sun {0850 Sun S&T Points
4m17ch and 2m35ch
Westbourne Road|Camden Road East |Up North London |Possession |21/09/25 21/09/25
Jn Jn Reversible 0045 Sun  |0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3941922 |SO400 St. Pancras Stratford All CTRL Lines Possession [28/09/25 28/09/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession [28/09/25 28/09/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/3942014 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |29/09/25 29/09/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [29/09/25 29/09/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |29/09/25 29/09/25
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4088053 |[EA1310 |Camden Road Copenhagen Jn North London Line Blockage|28/09/25 28/09/25 \W2025/10812574
EA1320 |Central Jn Incline 0100 Sun 0800 Sun S&T Maintenance
LN115 4m5ch and 5m10ch
MD145 Camden Road Caledonian Road Up North London |Line Blockage|28/09/25 28/09/25 \W2025/10772871
S0400 East Jn and Barnsbury Reversible 0100 Sun  |0800 Sun Patrolling
Down North 1m2ch and 3m70ch
London Relief
Cedar Jn Cedar Jn Silo Curve Line Blockage|28/09/25 28/09/25
0100 Sun  |0800 Sun
Gospel Oak Camden Road West |Down and Up Line Blockage|28/09/25 28/09/25
Jn North London 0100 Sun  |0800 Sun
Primrose Hill Caledonian Road Up North Line Blockage|28/09/25 28/09/25
(closed) site of and Barnsbury London/Down 0100 Sun  |0800 Sun
North London
(Westbound)
Up North
London/Down
North London
(Eastbound)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3941964 |SO400 St. Pancras Stratford All CTRL Lines Possession |05/10/25 05/10/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |05/10/25 05/10/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/3942015 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |06/10/25 06/10/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |06/10/25 06/10/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |06/10/25 06/10/25
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3942365 |SO400 Ebbsfleet Singlewell Loops Down CTRL Possession  |05/10/25 05/10/25 POSSESSION PART 1:

International 0035 Sun  |0905 Sun 0035 SUN -0835 SUN

DN CTRL/DN INT/DN RDO/DN LOOP - THAMES
Singlewell Loops |Ebbsfleet Up CTRL Possession  |05/10/25 05/10/25 TUNNEL PTS 2101- SINGLEWELL PTS 2224
International 0035 Sun 0835 Sun UP CTRL/UP INT/UP RDO/UP LOOP/UP SIDING -

THAMES TUNNEL PTS 2103- SINGLEWELL PTS
2223

POSSESSION PART 2:

0835 SUN -0905 SUN

DN CTRL/DN INT/DN RDO/DN LOOP - THAMES
TUNNEL PTS 2101- SINGLEWELL PTS 2224
TRAINS TO RUN ON UP CTRL BETWEEN
WENNINGTON CROSSOVERS AND NASHENDEN
CROSSOVERS.

PLATFORM 1 UP DOMESTIC & PLATFORM 2 UP
INTERNATIONAL AVAILABLE TO TRAFFIC.

DN & UP NKL CONNECTIONS & PLATFORMS 5
AVAILABLE TO TRAFFIC.

POINTS 2113 RENEWAL
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3941956 |SO400 St. Pancras Stratford All CTRL Lines Possession [12/10/25 12/10/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession [12/10/25 12/10/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/3942016 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |13/10/25 13/10/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [13/10/25 13/10/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |13/10/25 13/10/25
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 30
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3929875 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |18/10/25 20/10/25 THAMESLINK CORE 26HR CYCLICAL W2025/11065499
LN3201 2340 Sat 0250 Mon MAINTENANCE BEDFORD MTCE DELIVERY UNIT |Survey Work
LN3210 i i 0m43ch and 4m46c¢ch
LN3213 |Dock Jn South Kentish Town Jn Up & Down Slow |Possession |18/10/25 20/10/25 CAMBRIDGE TO BRIGHTON SERVICES TO RUN  \W?2025/11245486
LN3214 2340 Sat 0250 Mon BETWEEN CAMBRIDGE AND KINGS CROSS S&T Work
S0280 . . (REQUIRING A LONG PLATFORM AT KINGS 0m60ch and 2m29ch
S0400 ISt. Pan(_:rasl ‘(]:ncklewood South Down and Up Fast|Possession 18/10/25 19/10/25 CROSS TO ACCOMMODATE), AND BETWEEN \W2025/11245181
nternationa n 2340 Sat 0630 Sun LONDON BRIDGE AND BRIGHTON Drainage Work
i i 1m20ch and 2mOch
West Hampstead |Cricklewood South  |Down and Up Possession |18/10/25 19/10/25 5340 SAT TO 0155 SUN e LT
South Jn Jn Hendon 2340 Sat 0630 Sun TRAINS TO TRAVEL OVER THE SLOW LINES - :
: Critical Compliance
West Hampstead West Hampstead |Possession |18/10/25 19/10/25 Inspection
North Jn Run Round 2340 Sat (0630 Sun e SN MO BIEED SN 1m49ch and 2m33ch
NO BOOKED TRAFFIC. \W2025/11244625
St. Pancras Dock Jn North Churchyard Sidings 18/10/25 19/10/25 OHL Inspection
International Sidings Possession 2340 Sat 0630 Sun 0630 SUN TO 0250 MON om70ch and 3m50ch
TRAINS TO TRAVEL OVER THE FAST LINES W2025/11245287
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession |19/10/25 20/10/25 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH Track Maintenance
Canal Tunnel 0155 Sun 0345 Mon K 1m75ch and 4m65ch
Carlton Road Jn  |[Junction Road Jn  |Down and Up Possession |19/10/25  [20/10/25 THAMESLINK SERVICES TO START/TERMINATE | W2025/11230973
Tottenham 0155 Sun (0250 Mon AT ST.PANCRAS HIGH LEVEL (4TPH). EMR Structures Examination
_ _ _ SERVICES SUNDAY AFTERNOON TO BE THINNED 1m30ch and 3m50ch
Farringdon Kentish Town Jn Down and Up Possession |19/10/25 20/10/25 ACCORDINGLY. W2025/11245176
Moorgate 0155 Sun  |0250 Mon Technical Inspection
. . . 0250 MON TO 0345 MON 0Om43ch and 4m38ch
Kentish Town Jn glrlcklewood South glown and Up Possession |19/10/25 20/10/25 TRAINS TO TRAVEL OVER THE FAST LINES W2_025/1_1245134 -
n ow 0155 Sun 0250 Mon BETWEEN DOCK JN AND CRICKLEWOOD SOUTH [Rail Testing and Lubrication
West Hampstead |Cricklewood South  |Down Carriage Possession |19/10/25 20/10/25 - (DTS 26 A
Thameslink Jn Loop 0155 Sun  |0250 Mon W2.025/1124443.9
THAMESLINK SERVICES TO RUN TO/FROM Point Heater Maintenance
Dock Jn North  |Kentish Town Up & Down Relief [Possession |20/10/25  |20/10/25 ST.PANCRAS HIGH LEVEL. 0m43ch and 3m74ch
0250 Mon  |0345 Mon W2025/11065501
Survey Work
Dock Jn South Kentish Town Up & Down Slow |Possession |20/10/25 20/10/25 0Om73ch and 3m62ch
0250 Mon  |0345 Mon
Farringdon Kentish Town Jn Down and Up Possession |20/10/25 20/10/25
Moorgate 0250 Mon  |0345 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3941938 |SO400 St. Pancras Stratford All CTRL Lines Possession  {19/10/25 19/10/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession {19/10/25 19/10/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2025/3942017 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |20/10/25 20/10/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [20/10/25 20/10/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |20/10/25 20/10/25
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2025/3942334 |S0O400 St. Pancras York Way South Jn  |CTRL Relief Possession |26/10/25 26/10/25 POSSESSION:

S0O410 International D CTRL 0025 Sun {0800 Sun 0025 SUN-0800 SUN
own PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
York Way South |St. Pancras Up CTRL Possession  |26/10/25 26/10/25 AF046
Jn International 0025 Sun 0800 Sun PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER
STOPS TO PTS 2040

OHL ISOLATION TO BE GIVEN UP BY 0700 TO
ALLOW TRAINS TO PAN UP.

POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

PTS RENEWAL

P2025/3942064 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |27/10/25 27/10/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon 0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [27/10/25 27/10/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
. . . AFFECTED)
Stratford Temple Mills Single Possession |27/10/25 27/10/25
International West|International Depot 0025 Mon 0440 Mon
Jn
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EAS - Section 7

Data freeze: EAS_V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_V4.1_2025
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3943440 |[EA1370 |Barking Barking Platforms 7-8 Possession  |26/10/25 26/10/25 \W2025/11247799
EA1380 0035 Sun  |1235 Sun OTP Ballast Regulator
EA1390 ; N _ N i 7m40ch and 18m60ch
EA1395 |Barking Riverside |Barking Riverside Platforms 1-2 Possession |26/10/25 26/10/25 \W2025/11249327
S0O400 0035 Sun  |1235 Sun S&T Maintenance
S0420
Barking Tilbury Line |Up Riverside Possession  |26/10/25 26/10/25 \1/3%22057?0%%(11%3? el
Jn East 0035 Sun  |1235 Sun Survey Work
Barking Station Jn|West Thurrock Jn  |[Down T&H/Down |Possession [26/10/25  [26/10/25 13m20ch and 10m50ch
Tilbury 0035 Sun  |1235 Sun
Barking Tilbury  |Barking Tilbury Line |Up Possession  |26/10/25 26/10/25
Line Jn Jn West Tilbury/Fenchurch 0035 Sun  |1235 Sun
Street
Barking Tilbury  |Renwick Road Jn Departure Line Possession  |26/10/25 26/10/25
Line Jn East 0035 Sun (1235 Sun
Ripple Lane East Jn |Down Goods Possession  |26/10/25 26/10/25
(Down 0035 Sun  |1235 Sun
Tilbury/Goods)
Upney Jn Down and Up Possession |26/10/25 26/10/25
Connecting Line 0035 Sun (1235 Sun
Barking Tilbury  |Barking Down Fenchurch |Possession |26/10/25 26/10/25
Line Jn West Street/Tilbury 0035 Sun {1235 Sun
Down Riverside |Barking Riverside Down Riverside |Possession |26/10/25 26/10/25
Junction 0035 Sun  |1235 Sun
Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession |26/10/25 26/10/25
East End GF Chord 0035 Sun  |1235 Sun
FMC Connecting
Line
Up Ripple Lane
Chord
Renwick Road Jn |Freightliner Depot  |Exchange Sidings |Possession |26/10/25 26/10/25
East End GF 1-3 0035Sun  |1235 Sun
Ripple Lane Ripple Lane Hanson Sidings |Possession |26/10/25 26/10/25
0035 Sun 1235 Sun
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |26/10/25 26/10/25
Jn (Up Tilbury) Jn East 0035 Sun  |1235 Sun
West Thurrock Jn |Barking Station Jn  |Up Tilbury/Up T&H|Possession |26/10/25 26/10/25
0035 Sun  |1235 Sun
Freightliner Depot |Freightliner Depot  |Sidings 1-3 Sidings 26/10/25 26/10/25
West End GF East End GF Possession  |0035 Sun  |1235 Sun
Purfleet Purfleet Purfleet Long Sidings 26/10/25 26/10/25
Sidings Possession  |0035 Sun  |1235 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943440 Ripple Lane Ripple Lane Down Through Sidings 26/10/25 26/10/25
Continued Sidings Possession  |0035 Sun (1235 Sun
Stora Sidings H7
& H8
Ripple Lane West |Ripple Lane West Headshunt Sidings 26/10/25 26/10/25
Yard Yard Sidings 1-2 Possession  |0035 Sun (1235 Sun
Reception Line
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928792 |[EA1020 |Camden Road Copenhagen Jn North London Possession  [26/10/25 26/10/25 FROM 0845 TO 1100 SUNDAY W2025/10868161
EA1150 Central Jn Incline 0100 Sun  |1100 Sun RAIL REPLACEMENT ROAD SERVICE BETWEEN |S&T Maintenance
EA1180 Silo Curve GOSPEL OAK AND STRATFORD 3m60ch and 4m10ch
EAL310 Camden Road Westbourne Road Jn|Down North Possession  |26/10/25 26/10/25 ARG NS SR 28 IO SRR SRR N PP
EA1320 East J London Relief PLATFORM 2 AT GOSPEL OAK Off Track Work
EA1340 |=astdn ondon Relie 0100 Sun 1100 Sun NO ACCESS AVAILABLE TO/FROM THE NLL 3m20ch and 3m69ch
EA1350 i i INCLINE W2025/10868172
@ bury West [Highbury Vale Jn Up/D P 26/10/25 26/10/25
LN110 | gononeury Test [HIgnotry anocr’]vgﬂry ossession o100 5o 10845 S ACCESS AVAILABLE TO/FROM THE UPIDOWN  patrolling
MD145 CANONBURY 3m70ch and 3m5ch
SO400  [Carpenters Road |Carpenters Road  |Carpenters Road |Possession |26/10/25  |26/10/25 W2025/10993486
South Jn North Jn Curve 0100 Sun 0845 Sun ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT Track Maintenance
STRATFORD 3m5ch and 3m64ch
Channelsea Stratford Central Jn  |Down and Up Possession |26/10/25 26/10/25 TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL  \\/o025/10868195
South Jn West Channelsea Curve 0100 Sun  |0845 Sun OAK Welding and Grinding
Gospel Oak Camden Road West |Down and Up Possession  |26/10/25 |26/10/25 NLL CYCLIC TYPE 13B m%%%?l%%%ggggm
Jn North London 0100 Sun 1100 Sun NLL CYCLIC TYPE 7B (ROTR) AMENDED -
Track Maintenance
High Meads Jn  |Channelsea North Jn|Down and Up Possession |26/10/25 | 26/10/25 3m20ch and 3m69ch
High Meads Curve 0100 Sun (0845 Sun \W2025/10868241
URFDO Inspections
Temple Mills East Jn [Down High Meads |Possession |26/10/25 26/10/25 3m20ch and 3m69ch
Loop 0100 Sun  |0845 Sun 'W2025/10868170
Patrollin
Lea Jn Channelsea North Jn|Up Channelsea |Possession |26/10/25 26/10/25 1m2ch a%d 3m70ch
Loop 0100 Sun  |0845 Sun
High Meads Jn Down and Up Lea |Possession |26/10/25 26/10/25
Curve 0100 Sun  |0845 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |26/10/25 26/10/25
Curve 0100 Sun  |0845 Sun
Primrose Hill Stratford Up North Possession  |26/10/25 26/10/25
(closed) site of London/Down 0100 Sun  |0845 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Temple Mills East High Meads Jn Up High Meads  |Possession |26/10/25 26/10/25
Jn Loop 0100 Sun  |0845 Sun
Westbourne Road|Camden Road East |Up North London |Possession |26/10/25 26/10/25
Jn Jn Reversible 0100 Sun  |1100 Sun
Canonbury West |Primrose Hill Up North Possession  |26/10/25 26/10/25
Jn (closed) site of London/Down 0845 Sun  |1100 Sun
North London
(Westbound)
Primrose Hill
(closed) site of
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EAS - Section 7

Data freeze: EAS V4 2 2025

Network Rail
HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928792 Canonbury West Jn \Up North Possession  |26/10/25 26/10/25
Continued London/Down 0845 Sun 1100 Sun

North London

(Eastbound)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 32
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3941940 |SO400 St. Pancras Stratford All CTRL Lines Possession [02/11/25 02/11/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession [02/11/25 02/11/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/3941989 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |03/11/25 03/11/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [03/11/25 03/11/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |03/11/25 03/11/25
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943271 |[EA1180 |Camden Road Camden Road North London Possession  |02/11/25 02/11/25 NLL CYCLIC TYPE 7A (ROTR) W2025/10856452
EA1310 |Central Jn Incline Jn Incline 0045 Sun 0850 Sun Track Maintenance
EA1320 3m20ch and 4m40ch
LN110 Camden Road Westbourne Road Jn|Down North Possession |02/11/25 02/11/25 W2025/10856222
LN115 East Jn London Relief 0045 Sun {0850 Sun Off Track Work
Notoq | Cedarn Cedar Jn Silo Curve Possession |02/11/25 |02/11/25 e A och
0045 Sun  |0850 Sun S&T Points
Gospel Oak Jn  |Camden Road West |Down and Up Possession |02/11/25  |02/11/25 5m16ch and 2m35¢ch
Jn North London 0045 Sun 0850 Sun W2025/11077017
Structures Examination
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |02/11/25 02/11/25 4m7ch and 3mOch
Canonbury 0045 Sun  |0850 Sun 'W2025/10857986
_ _ ; Patrolling
Lea Jn Primrose Hill Up North Possession  |02/11/25 02/11/25 1m2ch and 3m70ch
(closed) site of London/Down 0045 Sun  |0850 Sun \W2025/10856221
North London Welding and Grinding
- - (Westbound) - 3m20ch and 4m40ch
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |02/11/25 02/11/25 \W2025/10856457
Curve 0045 Sun 0850 Sun P & D Maintenance
Primrose Hill LeaJn Up North Possession |02/11/25  |02/11/25 4m40ch and Smilich
(closed) site of London/Down 0045 Sun  |0850 Sun W2025/1085645_’6
North London URFDO Inspections
(Eastbound) 3m20ch and 4m40ch
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession |02/11/25 02/11/25
DC Electric 0045 Sun  |0850 Sun
Westbourne Road|Camden Road East |Up North London |Possession |02/11/25 02/11/25
Jn Jn Reversible 0045 Sun 0850 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 33
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4006938 |S0400 St. Pancras St. Pancras Platforms 5 to 13 |Possession |08/11/25 08/11/25 ALL PLATFORMS AT ST PANCRAS MUST REMAIN
International International 0025 Sat 0440 Sat CLEAR DUE TO NRHS TEST TRAIN RECORDING
i i RUN. STABLING AVAILABLE AT STRATFORD INT
Stratford All CTRL Lines Possession [08/11/25 08/11/25 IAND EBSSFLEET INT.
International East Jn 0025 Sat 0440 Sat NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
. . . TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
Stratford Temple Mills Single Possession 08/11/25 08/11/25 (MOVEMENTS WITHIN THE DEPOT NOT
International West|International Depot 0025 Sat 0440 Sat AFFECTED)
Jn
P2025/3941941 |S0O400 St. Pancras Stratford All CTRL Lines Possession |09/11/25 09/11/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
FFECTED).
Stratford Temple Mills Single Possession [09/11/25 09/11/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/3941990 |SO400 St. Pancras St. Pancras Platforms 5 to 13 |Possession [10/11/25 10/11/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon 0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [10/11/25 10/11/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon /0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  {10/11/25 10/11/25
International West|International Depot 0025 Mon {0440 Mon
Jn
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EAS - Section 7

Data freeze: EAS_V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_V4.1_2025
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3943246 |EA1180 |Camden Road Camden Road North London Possession  [09/11/25 09/11/25 NLL CYCLIC TYPE 7C (ROTR) \W2025/10772873
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun Patrolling
EA1320 i 1m2ch and 3m70ch
LN110 Camden Road Westbourne Road Jn|Down North Possession  |09/11/25 09/11/25 \W2025/10812682
LN115 East Jn London Relief 0045 Sun 0850 Sun S&T Maintenance
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession  |09/11/25 09/11/25 m%zga%%g&%%m
0045 Sun 0850 Sun URFDO Inspections
Gospel Oak Jn  |Camden Road West [Down and Up Possession |09/11/25  [09/11/25 Oméch and 3m20ch
n North London 0045 Sun (0850 Sun \W2025/10772906
Patrolling
Highbury Vale Jn |Canonbury West Jn  (Up/Down Possession  |09/11/25 09/11/25 Bm70ch and 3m5ch
Canonbury 0045 Sun 0850 Sun \W2025/10770231
i ] i S&T Maintenance
Lea Jn Primrose Hill Up North Possession  |09/11/25 09/11/25 2m40ch and 4m10ch
(closed) site of London/Down 0045 Sun 0850 Sun \W2025/10770184
North London Welding and Grinding
_ : (Westbound) : Om4ch and 3m20ch
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |09/11/25 09/11/25 \W2025/10770187
Curve 0045 Sun 0850 Sun Track Maintenance
Primrose Hill Lea Jn Up North Possession |09/11/25 | 09/11/25 Omdch and 3m20ch
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |09/11/25 09/11/25
Jn Jn Reversible 0045 Sun 0850 Sun
P2025/3942329 |SO130 CTRL / EurotunnelCheriton Up CTRL  [Up CTRL Possession  |08/11/25 09/11/25
S0400 Boundary Jn 2230 Sat  |0530 Sun
Dollands Moor Yard |Up Slow Possession  |08/11/25 09/11/25
Jn 2230 Sat  |0530 Sun
Cheriton Down  |Cheriton Down Down CTRL Possession  |08/11/25 09/11/25
CTRL Jn CTRL Jn 2230 Sat  |0530 Sun
Dollands Moor Dollands Moor G Neck Possession  |08/11/25 09/11/25
2230 Sat 0530 Sun
Dollands Moor CTRL / Eurotunnel  |Down Fast Possession |08/11/25 09/11/25
Yard Jn Boundary 2230 Sat 0530 Sun
Dollands Moor Dollands Moor All Lines BLOCKED To|08/11/25 09/11/25
A/C Electric  |2230 Sat 0530 Sun
Trains
Saltwood Jn Dollands Moor Yard |Down and Up BLOCKED To|08/11/25 09/11/25
Jn Main A/C Electric 2230 Sat {0530 Sun
Through Trains
Passenger Loop
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3941979 |SO400 St. Pancras Stratford All CTRL Lines Possession [16/11/25 16/11/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession [16/11/25 16/11/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/3941991 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession |17/11/25 17/11/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession |17/11/25 17/11/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |17/11/25 17/11/25
International West|International Depot 0025 Mon  |0440 Mon
Jn

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3943272 |[EA1180 |Camden Road Camden Road North London Possession  |16/11/25 16/11/25 NLL CYCLIC TYPE 7A (ROTR) W2025/11127398
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun Structures Examination
EA1320 i 0mOch and Om64ch
LN110 Camden Road Westbourne Road Jn|Down North Possession  |16/11/25 16/11/25 \W2025/10870689
LN115 East Jn London Relief 0045 Sun {0850 Sun Patrolling
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession  |16/11/25 16/11/25 mz%%?ﬁ%%gggm
0045 Sun  |0850 Sun Survey Work
Gospel Oak Jn  |Camden Road West |Down and Up Possession |16/11/25  |16/11/25 2mOch and 3mOch
n North London 0045 Sun 0850 Sun W2025/10870557
S&T Points
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |16/11/25 16/11/25 5ml6ch and 2m35ch
Canonbury 0045 Sun  |0850 Sun 'W2025/10870688
_ _ _ Patrolling
Lea Jn Primrose Hill Up North Possession |16/11/25 16/11/25 1m2ch and 3m70ch
(closed) site of London/Down 0045 Sun  |0850 Sun 'W2025/10870552
[\\llsretztlt;ggr(\jg)n P & D Maintenance
- - - 4m40ch and 5mllch
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |16/11/25 16/11/25 V\rl];02C5/16(1)870523
Curve 0045 Sun 0850 Sun URFDO Inspections
Primrose Hill Lea Jn Up North Possession |16/11/25  [16/11/25 3m20ch and 4m40ch
(closed) site of London/Down 0045 Sun  |0850 Sun W2025/11058850
North London Survey Work
(Eastbound) 5m50ch and 2mOch
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession  |16/11/25  |16/11/25 W2025/10870520
DC Electric 0045 Sun 0850 Sun Track Maintenance
3m20ch and 4m40ch
Westbourne Road|Camden Road East |Up North London |Possession |16/11/25 16/11/25 \W2025/10870554
Jn Jn Reversible 0045 Sun 0850 Sun Off Track Work
3m20ch and 4m40ch
\W2025/11208468
Structures Examination
2m20ch and 1m35ch
\W2025/10870418
'Welding and Grinding
3m20ch and 4m40ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3868878 |SO180 Dartford Rochester Bridge Jn |Down Main/Down |Possession |16/11/25 17/11/25
S0310 North Kent 0150 Sun 0250 Mon
S0320 Up North Kent/Up
S0430 Main
Ebbsfleet Springhead Road Jn |Down North Kent |Possession |16/11/25 17/11/25
International Connection 0150 Sun 0250 Mon
Up North Kent
Connection
Gravesend Gravesend Up Bay Possession |16/11/25 17/11/25
0150 Sun {0250 Mon
Hoo Jn Grain Single Possession  |16/11/25 17/11/25
0150 Sun (0250 Mon
Maidstone West |Maidstone West Up Platform Loop |Possession |16/11/25 17/11/25
(part) 0150 Sun {0250 Mon
Strood Maidstone West Down Maidstone |Possession |16/11/25 17/11/25
Branch/Down Main 0150 Sun 0250 Mon
Up Main/Up
Maidstone Branch
Strood Up Strood Loop  |Possession |16/11/25 17/11/25
Platforms 1-3 0150 Sun  |0250 Mon
Allington Ground |Allington Ground Allington Sidings |Sidings 16/11/25 17/11/25
Frame Frame Possession  |0150 Sun (0250 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3941980 |SO400 St. Pancras Stratford All CTRL Lines Possession [23/11/25 23/11/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession [23/11/25 23/11/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West |International Depot 0025 Sun (0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/3941992 |S0O400 St. Pancras St. Pancras Platforms 5to 13 |Possession |24/11/25 24/11/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [24/11/25 24/11/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession  |24/11/25 24/11/25
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4103209 |[EA1310 |Camden Road Copenhagen Jn North London Line Blockage|23/11/25 23/11/25 \W2025/10878926
EA1320 |Central Jn Incline 0100 Sun  |0800 Sun Patrolling
LN115 i i 1m2ch and 3m70ch
MD145 Camden Road Caledonian Road Up North London |Line Blockage|23/11/25 23/11/25
S0400 East Jn and Barnsbury Reversible 0100 Sun 0800 Sun
Down North
London Relief
Cedar Jn Cedar Jn Silo Curve Line Blockage|23/11/25 23/11/25
0100 Sun  |0800 Sun
Gospel Oak Camden Road West |[Down and Up Line Blockage|23/11/25 23/11/25
Jn North London 0100 Sun  |0800 Sun
Primrose Hill Caledonian Road Up North Line Blockage|23/11/25 23/11/25
(closed) site of and Barnsbury London/Down 0100 Sun  |0800 Sun
North London
(Westbound)
Up North
London/Down
North London
(Eastbound)
P2025/3942340 |SO400 Southfleet Ashford West Jn Down CTRL Possession [22/11/25 23/11/25 POSSESSION TO BE TAKEN AFTER THE
Crossover Up CTRL 2255 Sat 1025 Sun PASSAGE OF 1J70 & 1J73

REPLACEMENT BUSES TO RUN EBBSFLEET TO
ASHFORD.
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025

HS1 Route Version 4.2 Previous freeze: EAS_V4.1_2025

Week 35 - Continued

Possession Ref |[LOR Location from Location to \Blocked Line Protn Type | Start End Traffic Remarks \ Work Type

P2025/3868891 |SO130 Ashford Ashford Platforms 3 - 4 Possession  |23/11/25 24/11/25 \W2025/11217726
S0220 0215 Sun  |0415 Mon Track Maintenance
S0O400 63m47ch and 63m67ch
S0470 W2025/10935783
S0480 S&C Grinding Train

56m9ch and 56m60ch

Ashford (West)  |Ashford Maidstone Loop |Possession |23/11/25 24/11/25
0215 Sun 0415 Mon
Possession  |23/11/25 24/11/25
0215 Sun 0415 Mon
Ashford (East) Down Fast Possession  |23/11/25 24/11/25
0215 Sun 0415 Mon
Canterbury West Maid Relief/Plat |Possession |23/11/25 24/11/25
6/Down 0215 Sun  |0415 Mon
Canterbury/Branch
/Main
Ashford West Jn  |Ashford East Jn Down CTRL Possession  |23/11/25 24/11/25
Chord 0215 Sun  |0415 Mon
Up CTRL Chord
Canterbury West |Ashford Up Main/ Up Possession  |23/11/25 24/11/25
Branch/ Up 0215 Sun  |0415 Mon
Canterbury/ Plat 5
Ashford Ashford Tamper Sidings |Sidings 23/11/25 24/11/25
Possession  |0215 Sun (0415 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
HS1 Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3941981 |S0O400 St. Pancras Stratford All CTRL Lines Possession [30/11/25 30/11/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).
Stratford Temple Mills Single Possession |30/11/25 30/11/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL
International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
Jn SPEED PLATFORM.
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.
NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.
BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.
NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.
Maintenance
P2025/3941993 |S0400 St. Pancras St. Pancras Platforms 5to 13 |Possession |01/12/25 01/12/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [01/12/25 01/12/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
. . . AFFECTED)
Stratford Temple Mills Single Possession |01/12/25 01/12/25
International West|International Depot 0025 Mon (0440 Mon
Jn
P2025/3942325 |SO130 CTRL / EurotunnelCheriton Up CTRL  |Up CTRL Possession [29/11/25 30/11/25 NO ACCESS TO/FROM DOLLANDS MOOR YARD
S0400 Boundary Jn 2230 Sat 0530 Sun VIA DOLLANDS MOOR YARD JN AND DOLLANDS
_ MOOR WEST JN. ACCESS TO/FROM DOLLANDS
Dollands Moor Yard |Up Slow Possession  {29/11/25 30/11/25 MOOR YARD VIA SALTWOOD JN NOT AFFECTED.
Jn 2230 Sat 0530 Sun TRAIN MOVEMENTS WITHIN DOLLANDS MOOR
: : . YARD NOT AFFECTED.
Cheriton Down Cheriton Down Down CTRL Possession [29/11/25 30/11/25
CTRL Jn CTRL Jn 2230 Sat 0530 Sun
Dollands Moor CTRL / Eurotunnel  |Down Fast Possession {29/11/25 30/11/25
Yard Jn Boundary 2230 Sat 0530 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3929838 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |06/12/25 08/12/25 CAMBRIDGE TO BRIGHTON SERVICES TO RUN
LN3201 2340 Sat 0345 Mon BETWEEN CAMBRIDGE AND KINGS CROSS
LN3210 (REQUIRING A LONG PLATFORM AT KINGS
LN3213 Dock Jn South Kentish Town Jn Up & Down Slow |Possession |06/12/25 08/12/25 CROSS TO ACCOMMODATE), AND BETWEEN
LN3214 2340 Sat 0345 Mon LONDON BRIDGE AND BRIGHTON
S0280
S0400 St. Pancras Cricklewood South  |Down and Up Fast|Possession |06/12/25 07/12/25 2340 SAT TO 0155 SUN
International Jn 2340 Sat {0630 Sun TRAINS TO TRAVEL OVER THE SLOW LINES.
\é\geusithﬁ]?]mpstead ‘(J:r:lcklewood South 32\:1\,(;]0?1“ Up Possession |06/12/25 07/12/25 0155 SUN TO 0630 SUN
2340 Sat 0630 Sun NO BOOKED TRAFFIC.
West Hampstead West Hampstead |Possession |06/12/25 07/12/25
North Jn P Run RounéJ 2340 Sat 10630 Sun 0630 SUN TO 0345 MON
TRAINS TO TRAVEL OVER THE FAST LINES
St. Pancras Dock Jn North Churchyard Sidings 06/12/25  |07/12/25 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH
International Sidings Possession 2340 Sat 0630 Sun JN.
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession  [07/12/25 08/12/25 THAMESLINK SERVICES TO START/TERMINATE
Canal Tunnel 0155 Sun  |0345 Mon /AT ST.PANCRAS HIGH LEVEL (4TPH). EMR
SERVICES SUNDAY AFTERNOON TO BE THINNED
Carlton Road Jn |Junction Road Jn Down and Up Possession |07/12/25 08/12/25 /ACCORDINGLY.
Tottenham 0155 Sun  |0345 Mon
Farringdon Kentish Town Jn Down and Up Possession |07/12/25 08/12/25
Moorgate 0155 Sun {0345 Mon
Kentish Town Jn |Cricklewood South  |Down and Up Possession  [07/12/25 07/12/25
Jn Slow 0155 Sun {0630 Sun
West Hampstead |Cricklewood South  |Down Carriage Possession |07/12/25 08/12/25
Thameslink Jn Loop 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood Down and Up Possession |07/12/25 07/12/25
Slow 0630 Sun (0920 Sun
Kentish Town Jn |Cricklewood South |Down and Up Possession |07/12/25 08/12/25
Jn Slow 0920 Sun 0345 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3941942 |S0O400 St. Pancras Stratford All CTRL Lines Possession |07/12/25 07/12/25 NO ACCESS TO TEMPLE MILLS INTERNATIONAL
S0410 International International East Jn 0025 Sun  |0630 Sun DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

Stratford Temple Mills Single Possession |07/12/25 07/12/25 TRAINS MAY BE STABLED IN 3 INTERNATIONAL

International West|International Depot 0025 Sun  |0630 Sun HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH

Jn SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECURITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

Maintenance
P2025/3941994 |SO400 St. Pancras St. Pancras Platforms 5to 13 |Possession |08/12/25 08/12/25 TRAINS MAY BE STABLED IN ST.PANCRAS
International International 0025 Mon  |0440 Mon INTERNATIONAL PLATFORMS.
NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
Stratford All CTRL Lines Possession [08/12/25 08/12/25 TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT
International East Jn 0025 Mon  |0440 Mon (MOVEMENTS WITHIN THE DEPOT NOT
- - - AFFECTED)
Stratford Temple Mills Single Possession |08/12/25 08/12/25
International West|International Depot 0025 Mon  |0440 Mon
Jn
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

HS1 Route Version 4.2 Previous freeze: EAS_ V4.1 2025
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943545 |[EA1390 |Barking Riverside |Barking Riverside Platforms 1-2 Possession |07/12/25 08/12/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1395 0115 Sun  |0300 Mon OPERATE BETWEEN GRAYS, PURFLEET,
EA1420 RAINHAM AND UPMINSTER
S0400 Barking Tilbury Line |Up Riverside Possession  |07/12/25 08/12/25 RAIL REPLACEMENT ROAD SERVICE TO
S0420 Jn East 0115 Sun  |0300 Mon OPERATE BETWEEN GRAYS AND PITSEA UNTIL
1305 SUN
Barking Tilbury  |Pitsea Down and Up Possession  [07/12/25 07/12/25
Line Jn East Tilbury 0115 Sun 1305 Sun ARL T&H SERVICES TO TERMINATE/START FROM

BARKING PLATFORM 1 FREIGHT SERVICES TO

Renwick Road Jn  |Departure Line Possession |07/12/25  |08/12/25 BE RE-TIMED AND DIVERT VIA OCKENDON

0115 Sun 0300 Mon AFTER 1305 SUN OR NOT TO RUN
Ripple Lane East Jn |Down Goods Possession |07/12/25 08/12/25
(D%F\jvn 0115 Sun 10300 Mon NO ACCESS AVAILABLE TO/FROM RIPPLE
Tilbury/Goods) LANE/DAGENHAM DOCK/PURFLEET
D Ri id Barking Ri id D Ri id P : 07/12/25 08/12/25 NO ACCESS AVAILABLE TO/FROM TILBURY
JL?r\llgior:verSI e arking Riverside own Riverside 0ssession oranzs | 0waa2s RAILPORT/THAMES GATEWAY UNTIL 1305 SUN
VIA OCKENDON
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession |07/12/25 08/12/25
0115Sun 10300 Mon /ARL TO STABLE TRAINS IN PLATFORM 1 AT
BARKING AND PLATFORM 3 AT GOSPEL OAK
Ripple Lane East |Barking Tilbury Line |Up Goods Possession |07/12/25 08/12/25 TRAINS TO STABLE IN PLATFORMS 1-2 AT
Jn (Up Tilbury)  |Jn East 0115 Sun 0300 Mon BARKING RIVERSIDE
Thames Haven Jn|Thames Haven Down and Up Possession |07/12/25 07/12/25 PANTOGRAPHS TO BE LOWERED ON STABLED
Thames Haven 0115 Sun {1305 Sun TRAINS IN SEABROOK SIDING
] ; ] : ] _ ROAD TO BE OPEN AT PURFLEET LC, LOW
Barking Tiloury  |Renwick Road Jn Reception Line Sidings 07/12/25 08/12/25 STREET LC, EAST TILBURY LC, STANFORD-LE-
Line Jn East Possession 10115 Sun {0300 Mon HOPE LC AND PITSEA HALL LC
Purfleet Purfleet P_ur_fleet Long Sidings _ 07/12/25 08/12/25 LTS CYCLIC TYPE 6
Sidings Possession  |0115 Sun {0300 Mon
Ripple Lane Ripple Lane Down Through Sidings 07/12/25 08/12/25
Sidings Possession 0115 Sun  |0300 Mon
Stora Sidings H7
& H8
Ripple Lane West |Ripple Lane West  |Sidings 1-2 Sidings 07/12/25 08/12/25
Yard Yard Headshunt Possession  |0115 Sun  |0300 Mon

Barking Tilbury  |West Thurrock Jn Down and Up Possession |07/12/25 08/12/25
Line Jn East Tilbury 1305 Sun  |0300 Mon
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