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Route At or Between Week Numbers Traffic Remarks
LN170.01 to Glinton Jn and Please refer to the East Midlands Section 5 document for LN170.01 to LN170.06
LN170.06 Gainsborough Lea Road
LN170.07 to | Gainsborough Lea Road | 03, 09, 15, 21 Trains to be diverted via ECML or Scunthorpe.
LN170.08 to Haxey LC 04, 10, 16, 22 (Fri — Sat only)
Also see
LN736.07a 2315 M-F to 0530 T-Sa BLOCKED
LN170.09 Haxey LC to Flyover East | Please refer to the East Coast Section 5 document for LN170.09

Jn
LN200.01 Wrawby Jn and Pelham 05, 11, 17, 23 Trains diverted via Scunthorpe, Doncaster and Chesterfield or Brigg and the East Coast Main Line.
[LN728] Street 06, 12, 18, 24 (Fri — Sat only)

Must not coincide with possessions between Wrawby, Scunthorpe and Doncaster [LN752], Pye
2250 M-F to 0545 T-Sa BLOCKED Bridge to Clay Cross South [LN3207]

LN646.01 Norton—on—Tees South 05, 18 1in 13 opportunity | Trains diverted via Darlington South Jn [LN600/LN631] or Durham Coast [LN627]

Jn and Ferryhill South Jn

0630 M-F to 1300 M-F All BLOCKED

LN648.01 Norton-on-Tees West Jn 05, 18 1in 13 opportunity | Trains diverted via Darlington South Jn or Durham Coast. [LN627].

and

Norton-on-Tees East Jn 0630 M-F to 1300 M-F All BLOCKED
LN736.06b Gainsborough Central 03, 09, 15, 21 Trains to be diverted via ECML or Scunthorpe.
to (inc.) to West Burton East | 94 10. 16, 22 (Sat only)
LN736.07a | Jn (incl.) 2315 M-F to 0530 T-Sa BLOCKED
LN736.07b West Burton East Jnand | 07, 13,19, 25 Trains diverted via Doncaster, Swinton and Sheffield Station.
to Brancliffe East Jn (incl.)
LN736.11 2340 M-Th to 0510 T-F BLOCKED No access to/from Cottam Power Station.

Access to West Burton Power Station to/from the East only.

LN736.12 to Brancliffe East Jn and 07,13, 19, 25 Trains diverted via Doncaster, Swinton and Sheffield Station.
LN736.14 Nunnery Main Line Jn

(via Woodburn Jn) 0010 T-F to 0525 T-F BLOCKED
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LN748.01 Retford Western Jn and 07,13, 19, 25 Trains diverted via Doncaster, Swinton and Sheffield Station.
Thrumpton West Jn
2340 M-Th to 0510 T-F
BLOCKED
LN752.01 Wrawby Jn and Thorne 12, 24 11in 12 opportunity | Trains diverted via Brigg or Lincoln.
Jn
2340 M-F to 0530 T-Sa BLOCKED No access or egress from/to the Iron Ore Terminal
No access or egress from/to Scunthorpe Trent Yard/Scunthorpe Anchor Yard/Scunthorpe
Steelworks.
No access or egress from/to Roxby Land Fill Site
F-Sa opportunity to be used by rail grinder
LN752.02 North Lincoln Jn and 06, 18 1in 12 opportunity | Trains diverted via Brigg or Lincoln.
Thorne Jn
2340 M-Th to 0530 T-F BLOCKED Access maintained to Scunthorpe Iron Ore Terminal
(MAINS ONLY BETWEEN NORTH LINCOLN JN AND TRENT JN)
Access maintained to Scunthorpe Trent Yard/Anchor Yard from the Wrawby Jn direction only.
No access or egress from/to Roxby Land Fill Site
LN752.03 to Thorne Jn and Please refer to the East Coast Section 5 document for LN752.03 to LN752.05
LN752.05 Marshgate Jn
LN758.01 Brancliffe East Jn and 07,13, 19, 25 Trains diverted via Doncaster, Swinton and Sheffield Station.
Maltby (inc.)
2350 M-Th to 0510 T-F Access maintained to St. Catherines Run-Round Loop
BLOCKED
LN758.02 Low Ellers Curve and Please refer to the East Coast Section 5 document for LN758.02

Kirk
Sandal Jn
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LN768.01 Mansfield Woodhouse 04, 10, 16, 22 Freight services diverted via Woodhouse Jn, Sheffield, Ambergate Jn and Derby.
See also and Shirebrook Jn 05, 11, 17, 23 (Fri — Sat only) 2W27 to terminate at Mansfield Woodhouse.
East Midlands
LN3273.02 2250 M-F to 0520 T-Sa BLOCKED Freight services diverted via Woodhouse Jn, Sheffield and either Ambergate Jn or Erewash Valley.
And
03, 09, 15, 21
04, 10, 16, 22 (Fri — Sat only)
2345 M-F to 0520 T-Sa BLOCKED
LN768.02 Shirebrook Jn and 04, 10, 16, 22 Freight services diverted via Woodhouse Jn, Sheffield, Ambergate Jn and Derby.
Shireoaks East Jn 05, 11, 17, 23 (Fri — Sat only) 2W27 to terminate at Mansfield Woodhouse.
2250 M-F to 0520 T-Sa BLOCKED Freight services diverted via Woodhouse Jn, Sheffield and either Ambergate Jn or Erewash Valley.
And
*Week 37 is EAS2025 and may be subject to change
03, 09, 15, 21
39, 45, 51, 04, 10, 16, 22, 28, 34 (Fri — Sat only)
2345 M-F to 0520 T-Sa BLOCKED
LN804.01 to Clay Cross North Jn and 03, 09, 15, 21 Trains to travel over the Erewash lines between Clay Cross North Jn and Tapton Jn and divert via
LN804.02 Dore Station Jn Barrow Hill.
See also East 0005 T-F to 0505 T-F Mains BLOCKED
Midlands
LN3201.34
LN804.03 Dore Station Jn and 03, 09, 15, 21 Trains to travel over the Erewash lines between Clay Cross North Jn and Tapton Jn and divert via
Sheffield Station Barrow Hill.
0005 T-W to 0505 T-W BLOCKED Trains to/from the Hope direction diverted via Diggle Jn and Huddersfield or Hebden Bridge and
Brighouse.
LN804.03 Sheffield South Jn and 03, 09, 15, 21 Trains to be diverted via Barrow Hill.

Sheffield Station

0300 T-W to 0505 T-W Down and Up BLOCKED

Trains to/from the Hope direction diverted via Diggle Jn and Huddersfield or Hebden Bridge and
Brighouse.
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LN804.04 Sheffield Station 04, 10, 16, 22 Trains to travel over other lines and be replatformed as necessary.
TRACK PATROLLING
1000 W to 1545 W - One Platform at a time
LN804.05 Nunnery Main Line Jn 04, 10, 16, 22 Trains diverted via Barrow Hill or Broughton Lane.
and
Wincobank Jn 0025 T-F to 0455 T-F BLOCKED
LN804.06 Wincobank Jn and 04, 10, 16, 22 Trains diverted via Barrow Hill or Broughton Lane.
Masborough Jn
0025 T-F to 0455 T-F BLOCKED
LN804.07 Masborough Jn and 04, 10, 16, 22 Trains diverted via Sheffield and Broughton Lane or via Holmes Chord and Rotheram Central.
Aldwarke Jn
0001 T-F to 0600 T-F Single Line Working (Down or Up Trains to/from the Treeton direction to be retimed with an additional [20]
BLOCKED)
LN804.08 Aldwarke Jn and Swinton | 05, 11,17, 23 Trains diverted via Kilnhurst and Doncaster or Barnsley and Wakefield Kirkgate
Jn South 06, 12, 18, 24 (Fri — Sat only)
0015 T-Sa to 0455 T-Sa BLOCKED
LN804.09 Swinton Jn South and 05, 11,17, 23 Trains diverted via Kilnhurst and Doncaster or Barnsley and Wakefield Kirkgate
Moorthorpe Jn 06, 12, 18, 24 (FI’I — Sat only)
0015 T-Sa to 0455 T-Sa BLOCKED
LN804.10 Moorthorpe Jn and 05, 11,17, 23 Trains diverted via Kilnhurst, Doncaster, Shaftholme Jn and Knottingley West Jn.
06, 12, 18, 24 (Fri — Sat only)
Ferrybridge North Jn Access to/from Ferrybridge North Jn available from the Pontefract Direction
0001 T-Sa to 0600 T-Sa BLOCKED
LN806.01 Tapton Jn and Barrow 07,13,19, 25 Trains diverted via Sheffield. No access to/from Barrow Hill.
Hill South Jn
0135 T-F to 0630 T-F BLOCKED
LN806.02 to | Barrow Hill South Jnand | 07, 13,19, 25 Trains diverted via Sheffield.
LN806.03 Masborough Sorting

Sidings South Jn

0030 T-F to 0630 T-F BLOCKED
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LN806.03 Masborough Sorting 07,13,19, 25 Trains diverted via Sheffield.
Sidings South Jn and ) )
Masborough Jn 0135 T-F to 0630 T-F BLOCKED No access to/from Rotherham Steel Terminal. Possession to be taken after the passage of 4227
LN807.01 Dore South Jn and Dore 03, 09, 15, 21 Trains to be diverted via Barrow Hill.
West Jn
2345 M-Th to 0515 T-F BLOCKED Trains to/from the Hope direction diverted via Diggle Jn and Huddersfield or Hebden Bridge and
Brighouse.
LN808.01 to Dore Station Jn and 03, 09, 15, 21 Trains to be diverted via Diggle Jn and Huddersfield or Hebden Bridge and Brighouse. Trains
LN808.02 Earles Sidings to/from WCML south or MML to be diverted via Chinley, Strines, Romiley Jn, Hyde Jn, Guide
2345 M-T to 0515 T- W BLOCKED Bridge, Denton Jn, Stockport and WCML.
Access at Earles Sidings available to/from Chinley only.
LN809.01 Shepcote Lane East Jn 02, 14, 26 11in 12 opportunity | No access to/from Tinsley Yard.
and Tinsley East End
2335 M -Th to 0515 T-F BLOCKED
LN810.01 Shepcote Lane East Jn 02, 14, 26 1in 12 opportunity | No access to/from Tinsley Yard.
and Tinsley South Jn
2335 M -Th to 0515 T-F BLOCKED
LN812.01 Shepcote Lane East Jn 02, 14, 26 1in 12 opportunity | 2335 M-Th to 0515 T-F
and No access to/from Tinsley Yard.
Broughton Lane Jn 2335 M -Th to 0515 T-F BLOCKED
Also
04, 10, 16, 22 0825 M-F to 1455 M-F
No access to/from Tinsley Yard from the south, but possessions to be given up for the passage of
0825 M-F to 1455 M-F BLOCKED 6MO01/6M83/6V09 1151 ex Tinsley Yard.
LN814.01 Tinsley North Jn (Exc.) 02, 14, 26 11in 12 opportunity | No access to/from Sheffield tram network.

and Network
Rail/Supertram Boundary

0015 T-F to 0515 T-F BLOCKED
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LN818.01 Holmes Jn and 04, 10, 16, 22 0015 T-F to 0515 T-F
Rotherham Central Jn Trains to be diverted via Barrow Hill or Broughton Lane.
0015 T-F to 0515 T-F BLOCKED
Also
02, 14, 26
0015 T-F to 0515 T-F
0015 T-F to 0515 T-F BLOCKED Trains diverted via Masborough Jn and Wincobank Jn
LN824.01 Moorthorpe Jn and South | 05, 11, 17, 23 Trains diverted via Kilnhurst and Doncaster or Barnsley and Wakefield Kirkgate
Kirby Jn 06, 12, 18, 24 (Fri — Sat only)
0015 T-Sa to 0515 T-Sa BLOCKED
LN826.01 South Yorkshire Jn and Please refer to the East Coast Section 5 document for LN826.01
Hexthorpe Jn
LN826.02 Mexborough and Swinton | 05, 11,17, 23 Trains diverted via Kilnhurst and Doncaster or Barnsley and Wakefield Kirkgate.
Jn South/North
0015 T-F to 0530 T-F BLOCKED
LN828.01 Mexborough Jn and 09, 21 1in 12 opportunity | Trains diverted via Swinton
Aldwarke Jn via i ) ) )
Roundwood 0910 M-F to 1630 M-F BLOCKED Kilnhurst Up Goods Loop is not available for the Running Round of Locos
LN830.01 Aldwarke and Tinsley 02, 14, 26 1in 12 opportunity | Trains to be retimed or diverted via Wincobank Jn. No access to/from Aldwarke Steelworks or
to LN830.02 | South Jn (Inc.) Tinsley Yard.
0015 T-F to 0515 T-F BLOCKED
LN830.03 Tinsley South Jn (Exc.) 02, 14, 26 1in 12 opportunity | 2335 M-Th to 0515 T-F

and Woodburn Jn

2335 M -Th to 0515 T-F BLOCKED
Also
02, 08, 14, 20, 26

0825 M-F to 1455 M-F BLOCKED

Trains to be retimed or diverted via Wincobank Jn. No access to/from Aldwarke Steelworks or
Tinsley Yard.

0825 M-F to 1455 M-F

Trains to be retimed or diverted via Wincobank Jn. No access to/from Tinsley Yard from the south,
but possessions to be shortened clear of the Woodburn Jn to Broughton Lane Jn section of line for
the passage of 6M01 /6M83/6V09 1051 ex Tinsley Yard.
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LN836.01 Marshgate Jn and Please refer to the East Coast Section 5 document for LN836.01
Adwick Jn
LN836.02 Adwick Jn and South 05, 17 11in 12 opportunity | Trains diverted via Askern and Knottingley or the East Coast Main Line.
Kirkby Jn
y 0030 T-Sa to 0520 T-Sa BLOCKED XC ECS ex-Crofton Depot to be retimed or diverted.
LNER ECS to be retimed
LNER 1D36 to divert via Askern and Methley
LN836.03 South Kirkby Jn and Hare | 05, 17 1in 12 opportunity | Trains diverted via Kilnhurst and Doncaster or Barnsley and Wakefield Kirkgate.
Park Jn
XC ECS ex-Crofton Depot to be retimed or diverted.
0030 T-F to 0520 T-F BLOCKED LNER ECS to be retimed
LNER 1D36 to divert via Askern and Methley
LN836.04 Hare Park Jn and Copley | 05, 11,17, 23 Trains diverted via Kilnhurst and Doncaster or Barnsley and Wakefield Kirkgate
to Hill West Jn
LN836.05 0025 T-Sa to 0500 T-Sa BLOCKED XC ECS ex-Crofton Depot to be retimed or diverted.
’ LNER ECS to be retimed
LNER 1D36 to divert via Askern and Methley
LN836.07 Copley Hill West Jn and 05, 11,17, 23 Trains diverted via Methley Jn and Barnsley
Copley Hill East Jn
0025 T-Sa to 0505 T-Sa Single BLOCKED and
and Trains to travel over C and D lines and the Down and Up Doncaster lines
04, 10, 16, 22 LNER 1D36 to be retimed via Holbeck Jn
2350 M-Th to 0545 T-F Single BLOCKED
LN836.09 Copley Hill East Jn and 04, 10, 16, 22 Trains diverted via Methley Jn and Wakefield Kirkgate

Whitehall East Jn

2350 M to 0500 T Down and Up Huddersfield BLOCKED
2350 T-Th to 0550 W-F Down and Up Huddersfield BLOCKED

LNER 1D36 to be retimed via Holbeck Jn
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LN836.10 to Copley Hill East Jn and 09, 21 1in 12 opportunity | Must be taken with LN922 Section 5 access
12 plus Leeds West Jn 10, 22 (Fri — Sat only)
LN922.01 . . . o ) .
Holbeck Jn and Leeds 0005 T-F to 0500 T-F, E and F Lines BLOCKED Trains from/to the Doncaster and Huddersfield dII"eCtIOI"IS to be diverted via Altofts Jn and Leeds
West Jn and to use platforms 8 & 9 at Leeds Station
West Jn
Armley Jn and Leeds 0100 T-F to 0500 T-F, C and D Lines BLOCKED Possession of C and D lines to be taken after passage of last Northern service to Leeds
West Jn
LNER 1D36 to divert via Hare Park and Methley
0100 T-F to 0500 T-F, Shipley / A and B Lines BLOCKED
LN836.12 Whitehall East Jn and 03, 15 1in 12 opportunity | Trains to travel over C and D lines (via Leeds Platform 8 and 9) and divert via Morley
Leeds 04, 16 (Fri — Sat only)
0100 T-F to 0430 T-F, E and F Lines BLOCKED LNER 1D36 to be retimed via Holbeck Jn
LN836.12 Leeds West Jn and 09, 21 1in 12 opportunity | Trains to travel over C and D lines (via Leeds Platform 8 and 9) and traverse Leeds West Jn, then
Leeds 10, 22 (Fri — Sat only) to divert via Woodlesford.
0100 T-F to 0430 T-F, E and F Lines BLOCKED LNER 1D36 to be retimed via Holbeck Jn
LN836.13 Leeds Station 03, 09, 15, 21 Trains to travel over C and D lines (via Leeds Platform 8 and 9)
04, 10, 16, 22 (Fri — Sat only)
0100 T-F to 0430 T-F Platforms 15 and 16 BLOCKED
LN840.01 Leeds Engine Shed Jn 03, 09, 15, 21 Trains diverted via Hexham and the East Coast Main Line.
and Whitehall East Jn 04, 10, 16, 22 (Fri — Sat only)
2350 M-Th to 0550 T-F BLOCKED
LN836.15 Neville Hill West Jn and 02, 08, 14, 20, 26 No access to/from Hunslet East and Neville Hill Up Sidings. Access maintained to/from Neville Hill
Neville Hill East Jn Depot.
0001 T-W to 0540 T-W
Down and Up Hull Main, Up Hull Goods, Up Sidings BLOCKED
LN848.01 Hare Park Jn and 05, 17 1in 12 opportunity | Freight trains to divert via Kilnhurst and Doncaster (Due to train restrictions)

Crofton West Jn

0030 T-F to 0520 T-F BLOCKED

Freight services to/from Leeds FLT to divert via Hambleton Jns, Milford Jn, Castleford and
Whitwood Jn.

Passenger/ECS stock moves can go either via Kilnhurst and Doncaster or via Barnsley and
Wakefield Kirkgate
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LN850.01 Wakefield Westgate 05, 11, 17, 23 Trains diverted via Kilnhurst and Doncaster or Barnsley and Wakefield Kirkgate
South Jn and Wakefield
Kirkgate West 0025 T-F to 0505 T-F BLOCKED XC ECS ex-Crofton Depot to be retimed or diverted.
Jn Not to be taken in same weeks as LN736.14, LN804.08, LN804.09, LN830.02 & LN836.03.
Westgate Curve
LN852.01 Holbeck Jn and Mill Lane | 02, 08, 14, 20, 26 Trains from the Halifax direction to travel over ‘W’ line in Bradford
Jn
0005 T-F to 0500 T-F BLOCKED Trains to/from Leeds diverted via Heaton Lodge Jn and Morley
Not available in week 19 due to TRU blockade on LN860
LN854.01 to Hall Royd Jn and Heaton | 06, 12, 18, 24 Trains diverted via Diggle Jn and Huddersfield
LN854.03 Lodge Jn
0015 T-F to 0515 T-F BLOCKED Trains to/from Bradford diverted via Methley Jn and New Pudsey
Week 22 added in place of week 23 due to Huddersfield Stage 1 blockade
LN854.05 to | Thornhill LNW Jn (Exc.) 02, 08, 14, 20, 26 Trains diverted via Dewsbury and Methley Jn
LN854.07 to Turners Lane Jn (Exc.)
0015 T-F to 0335 T-F BLOCKED
LN854.08 Altofts Jn (Exc.) and 06, 12, 18, 24 Possessions not to be taken with Whitehall Jn and Neville Hill East Jn [LN836], Neville Hill East Jn
Whitwood Jn (Exc.) and Gascoigne Wood [LN898], Micklefield Jn to Church Fenton [LN902] and Wakefield Kirkgate
2345 M-Th to 0520 T-F BLOCKED West Jn to Goole Potters Grange [LN882]. Route must be available between York /Leeds to / from
Crofton Depot.
Trains diverted via Micklefield/Leeds or Crofton and Pontefract Monkhill
LN854.09 to | Whitwood Jn (Inc.) and 06, 12, 18, 24 Possessions not to be taken with Whitehall Jn and Neville Hill East Jn [LN836], Neville Hill East Jn
LN854.10 Milford Jn (Exc.) and Gascoigne Wood [LN898], Micklefield Jn to Church Fenton [LN902] and Wakefield Kirkgate
0001 T-F to 0530 T-F BLOCKED West Jn to Goole Potters Grange [LN882]. Route must be available between York /Leeds to / from
Crofton Depot.
Trains diverted via Micklefield or Crofton and Pontefract Monkhill
Trains to/from Ferrybridge diverted via Milford Jn and Sudforth Lane (reverse)
LN854.12b Church Fenton North Jn Maintenance week numbers:

(Exc.) to
Colton North Jn
(Exc.)

LEEDS LINES

02, 08, 14, 20, 26
2230 M-Th to 0540 T-F Up & Down LEEDS lines BLOCKED

Additional weeks for TRU:
04, 05, 07, 09, 10, 11, 13, 16, 17, 19, 21, 22, 23, 25
2230 M-Th to 0540 T-F Up & Down LEEDS lines BLOCKED

Trains diverted via Methley Jn, Castleford, Milford Jn, Sherburn Jn and to travel over the
Normanton lines between Church Fenton South Jn and Colton South Jn
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LN860.01to | Diggle Jn and Maintenance weeks A route must be available via the Calder Valley
LN860.02 Huddersfield Station exc. | 05, 11,17,23
0020 T-F to 0540 T-F BLOCKED Trains diverted via Hebden Bridge and Brighouse. Access maintained to Huddersfield to/from the
2240 MTWTh to 0540 TWThF BLOCKED East and to/from the Penistone line.
*Opportunity may be amended or removed due to Section 7 blockade access.
Additional weeks for TRU
03*, 04*, 08, 09, 10, 14, 15, 16, 20, 21, 22, 26*
e e
2240 MTWTh to 0540 TWThF BLOCKED
LN860.03a Huddersfield Station inc. Maintenance weeks A route must be available via the Calder Valley
to to Heaton Lodge Jn 05, 11,17, 23 o ‘ _ ‘ _
LN860.03b e e e Trains diverted via Hebden Bridge and Brighouse. No access to/from Huddersfield.
’ 2240 MTWTh to 0540 TWThF BLOCKED
All services to be stabled in Hillhouse Sidings.
Additional weeks for TRU
02, 03*, 04*, 08, 09, 10, 14, 15, 16, 20, 21, 22, 26* *Opportunity may be amended or removed due to Section 7 blockade access.
0020 T-F to 0515 T-F BLOCKED
2240 MTWTh to 0540 TWThF BLOCKED
LN860.05 Thornhill LNW Jn and Maintenance weeks Trains diverted via Healey Mills and Normanton

Copley Hill East Jn

04, 10*, 16, 22
2250 MTWTh to 0545 TWThF BLOCKED

Additional weeks for TRU
06, 07, 12*, 13, 18, 19, 24, 25

2250 MTWTh to 0545 TWThF BLOCKED
2250 F to 0510 Sa BLOCKED

*Opportunity may be amended or removed due to Section 7 blockade access.

Electronic copy - uncontrolled when printed.




Network Rail
North & East Route
Eastern Region

Forward Look Ahead (FWLA) Version: Transition V1
April 2026 to October 2026 — Weeks 2 to 26 Date: 16" August 2024
Section 5 - Midweek Night Possession Plan Summary Page: 11 of 13

Route At or Between Week Numbers Traffic Remarks
LN861.01 Bradley Jn and Bradley Maintenance Weeks (aligned with LN854) Trains diverted via Heaton Lodge Jn.
Wood Jn 06, 12, 18, 24
0020 0015 T-F to 0515 T-F BLOCKED *Opportunity may be amended or removed due to Section 7 blockade access.
Maintenance Weeks (aligned with LN860)
05, 11,17, 23
0020 T-F to- 0515 T-F BLOCKED
2240 MTWTh to 0540 TWThF BLOCKED
Additional weeks for TRU
02, 03*, 04*, 08, 09, 10, 14, 15, 16, 20, 21, 22, 26*
0020 T-F to- 0515 T-F BLOCKED
2240 MTWTh to 0540 TWThF BLOCKED
LN862.03 Lockwood and Maintenance weeks All services to be stabled in Hillhouse Sidings.
Huddersfield Platform 2 05, 11,17, 23
*Opportunity may be amended or removed due to Section 7 blockade access.
2240 MTWTh to 0540 TWThF BLOCKED
Additional weeks for TRU
02, 03*, 04*, 08, 09, 10, 14, 15, 16, 20, 21, 22, 26*
2240 MTWTh to 0540 TWThF BLOCKED
LN864.01 Dewsbury East Jn and 10, 22 1in 12 opportunity § No access to Dewsbury Cement Terminal and Aggregates Terminal.
Dewsbury Railway Street
1400 M-F to 2140 M-F BLOCKED
LN872.03 to Leeds West Jn and 03, 15 1in 12 opportunity | Trains diverted via Micklefield and Morley, or Wakefield Westgate.
LN872.04 Hunslet Station Jn /
Stourton Jn 0010 T-F to 0530 T-F Up BLOCKED (to Hunslet Station Jn) Access to/from Midland Road Depot available working over the Up between Stourton Jn and
0010 T-F to 0530 T-F Down BLOCKED (from Stourton Jn) Midland Road Depot under section p2.3.8. of the rule book.
Access available to Hunslet Down Sidings from the South
LN874.01 Methley Jn and 06, 12, 18, 24 Trains diverted via Micklefield or Crofton.
Whitwood Jn
0005 T-F to 0535 T-F BLOCKED
LN875.01 Castleford West Jn and 06, 12, 18, 24 Trains diverted via Crofton, Pontefract Monkhill and Ferrybridge North Jn

Pontefract West Jn (Exc.)

0001 T-F to 0545 T-F BLOCKED
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LN878.01 Sherburn Jn (Exc.) and 08, 20 1in 12 opportunity | Trains diverted via Moorthorpe or Knottingley and Askern
Gascoigne Wood Jn
2350 M-Th to 0535 T-F BLOCKED
LN882.05 to Crofton East Jn and 03, 09, 15, 21 Trains diverted via Castleford, Gascoigne Wood and the East Coast Main Line or via Hare Park Jn.
LN882.07 Knottingley West Jn
0005 T-F to 0545 T-F BLOCKED Trains to/from Crofton diverted via Calder Bridge Jn
LN888.01 to | Stainforth Jn and Please refer to the East Coast Section 5 document for LN888.01 to LN888.03
LN888.03 Knottingley South Jn
LN888.04 Knottingley South Jn and | 09, 21 1in 12 opportunity | Trains diverted via Moorthorpe or Hambleton Jns or via Doncaster to Gainsborough
Knottingley West Jn
2045 M-Th to 0540 T-F BLOCKED
LN894.01 Knottingley South Jn and | 09, 21 1in 12 opportunity | No access from Knottingley TMD.
Knottingley East Jn
2030 M-Th to 0540 T-F BLOCKED Access to/from Knottingley West Jn direction must be maintained.
Trains to divert via Ferrybridge North Jn, Milford Jn, Gascoigne Wood Jn, Temple Hirst Jn and
Joan Croft Jn
LN898.01 Neville Hill East and Maintenance week numbers: Trains diverted via Methley Jn, Castleford, Milford Jn, Sherburn Jn and to travel over the
Micklefield Jn (Inc.) 02, 08, 14, 20, 26 Normanton lines between Church Fenton South Jn and Colton South Jn
2230 M-Th to 0520 T-F BLOCKED*
* Possession extends to Neville Hill West Jn to Gascoigne Wood Jn and Neville Hill West Jn and
Additional weeks for TRU: Hunslet East Jn on T/W & W/Th
04, 05, 07, 09, 10, 11, 13, 16, 17, 19, 21, 22, 23, 25 No Access to/from Hunslet Oil Terminal
Access to/from Neville Hill Depot from Leeds direction will be maintained.
2230 M-Th to 0520 T-F BLOCKED
LN898.02 Micklefield Jn (Exc.) and | 02, 08, 14, 20, 26

Gascoigne Wood Jn
(Exc.)

0001 T-F to 0520 T-F BLOCKED*

Trains diverted via Methley Jn, Castleford, Milford Jn and Sherburn Jn and to travel over the
Normanton lines between Church Fenton South Jn and Colton South Jn

* Possession extends to Neville Hill West Jn to Gascoigne Wood Jn and Neville Hill West Jn and
Hunslet East Jnon W & Th

No Access to/from Hunslet Oil Terminal

Access to/from Neville Hill Depot from Leeds direction will be maintained.
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Route At or Between Week Numbers Traffic Remarks
LN898.03 Gascoigne Wood Jn 02, 14, 26 11in 12 opportunity | Must-not-ceincide-with-po V836.05
(Inc.) and Hambleton ] ]
West Jn. 0001 T-F to 0525 T-F BLOCKED Not to be taken at the same time as LN600.01 to LN600.04. A W10 Route must be available for
freight services, this is an either/or opportunity. To be applied for at Informed Traveller timescales
Trains to divert via either one of Milford Jn, Ferrybridge North Jn, Knottingley South Jn and
Haywood Jn
LN900.01 Neville Hill West Jn and 02, 08, 14, 20, 26 No access to/from Hunslet East.
Hunslet East
0001 W/Th to 0540 W/Th BLOCKED
LN902.01 Micklefield Jn and Maintenance week numbers:
Church Fenton North Jn | 02, 08, 14, 20, 26
2230 M-Th to 0520 T-F Down Leeds, Up Leeds lines BLOCKED Trains diverted via Methley Jn, Castleford, Milford Jn, Sherburn Jn and to travel over the
Normanton lines between Church Fenton South Jn and Colton South Jn
Additional weeks for TRU:
04, 05, 07, 09, 10, 11, 13, 16, 17, 19, 21, 22, 23, 25
2230 M-Th to 0520 T-F Down Leeds, Up Leeds lines BLOCKED
LN922.01 to Whitehall West Jn and 03, 09, 15, 21 Trains diverted via Hexham and the East Coast Main Line or the West Coast Main Line.
LN922.04 Gargrave 39, 45, 51, 04, 10, 16, 22, 28, 34 (Fri — Sat only)

0005 T-Sa to 0500 T-Sa BLOCKED

Possessions and isolations between Skipton South (Inc) and Skipton North (Inc) cannot be taken
until 0045 hours due to ECS movements into Broughton Road Sidings. Isolation (sections 212-213-
214-215) to be handed back at 0445 to allow sufficient unit prep time.
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