Network Rail Engineering Access Statement 2026-27 Version: Transition V2

Western Route FWLA 02-26 Date: 15t November 2024
Section 5 - Midweek Night Possession Plan Summary Page 1 of 27
Line of Locations Week Number
Route (Lines — All unless stated) (1%t Half of Year — Page One of Two)
GW103 Paddington to Reading
(Lines 1-3, Main Line Side) 2 4 6 8 10 12 14 16 18 20 22 24 26
GW103 Paddington to Reading
(Lines 4.6, Relief Line Side) 1 3 5 7 9 11 13 15 17 19 21 23 25
GW103 Reading West Jcn to
Moreton Cutting / Foxhall Jcn 2 6 10 14 18 22 26
(Main Line Side)
GW103 Tilehurst East to Didcot East
(Relief Line Side) ! > 2 13 7 2 25
GW103/ Foxhall Jcn to Swindon to 1 7 13 19 25
GW105/ | Wootton Bassett to Thingley Jn < |2 < |8 < |14 < |20 < |26
GW600 Wootton Bassett to Westerleigh - - - - -
GW105 Wootton Bassett Jcn to 3 9 15 21
GW523 North Somerset / Bradford Jcn
GW105 At Bristol Temple Meads
(North Side) 2 8 " 20 26
GW105 At Bristol Temple Meads
(Middle) 1 7 13 19 25
GW105 At Bristol Temple Meads
(South Side) > " 7 2
GW105 Bristol TM Station to Cogload Jcn 12 2%
GW548 Parson Street to Portishead
GW105 Parson Street to Cogload Jcn 4 6 10 12 16 18 22 24
GWAOS FauntenteRed-Cowll
GW108 Plymouth Half Station 415 10 | 11 16 | 17 22| 23
GW628/9 | Laira Depot Routes 10 23
GW200 Didcot North to Oxford North 5 1 17 23
(SimBiDS on One Line Only)
GW200 Oxford North to Heyford 1 7 13 19 25
GW310 Wolvercot Jcn to Wylds Lane 1 2 13 19 25
MD900 Abbotswood to Norton Jcn
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Line of Locations Week Number
Route (Lines — All unless stated) (15t Half of Year — Page Two of Two)

GW401 Abbotswood Jcn to Gloucester

MD206 (SLW on One Line Only) 3 9 15 21

GWA430 Yate to Tytherington 2 8 14 20 26

GW450 Filton Bank

(Down and Up Filton Mains) 12 24

GW450 Filton Bank
(Down and Up Filton Reliefs)

GW480 Swindon to Standish Jcn 3 9 15 21

GWS500 Southcote Jcn to

Westbury North / Fairwood Jcn 6 12 18 24
GW500 Theale to Heywood Road 4 10 16 22
GW560 Westbury South to Fairwood Jcn
GW500 to East Somerset Jcn 5 11 17 23
(SLW on One Line Only)
GW500 East Somerset Jcn to Cogload 5 11 17 23
GW500 Castle Cary to Cogload 5 11 17 23
GW5001 Beechgrove to Westbury 1 7 1 19 o

GW500 Westbury Down Side

GW5001 Beechgrove to Westbury Sth 5 11 17 23

GW510 Bathampton Jcn to Westbury Nth

GW523 Thingley Jcn to Bradford Jen ! 7 3 19 25
GW510 Trowbridge to Westbury North 3 9 15 21
GW560 Westbury Up Side
GW600 Wootton Bassett to Westerleigh
to Stoke Gifford Jcn 4 10 16 22
GW401 Gloucester Yard to Westerleigh
GW606 Barnstaple / Okehampton 3 9 15 21
GW608 Branches
GW610 Exeter St Davids to Crannaford
GW611 Exmouth Jcn to Exmouth > | s 718 23| 24
GW700 Barnwood Jcn / Gloucester Yard 2 8 14 20 2

GW490 to Severn Tunnel Jcn
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Week 2
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times Trains over Lines 4-6 / Relief Lines. No route to / from North Pole 0005 to 0455 for a
Mon/Tue to Fri/Sat Windsor Bch Unit to stable in Slough Bay Platform. maximum of three successive nights (0030 Sat to 0530
Sat on the Friday night at the end of the week).
BTET at Ladbroke Grove on Lines 1-3 and Main Lines.
Route to / from Southall Yard confirmed in DPPP-CPPP.
GW103 Kennet Bridge Jcn Reading Station Incl. Down and Up Mains 2330 Fri to 0045 Sat Amended Station Working. Applies to end of week 2 / start of week 3
Platforms 9-11 Until 0045 Sat, ECS moves from Southcote to
Kennet Bridge Jcn Reading West Jcn Down and Up Mains 0045 Sat to 0525 Sat Reading TCD via Platform 8 (reverse) and Tilehurst
Platforms 1,2,3,7,8,9,10,11 Station (reverse).
Westbury Line Jcn Oxford Road Jcn Down and Up Westbury 0045 Sat to 0525 Sat
GW103 Reading Westbury Line Jcn Moreton Cutting Down and Up Mains 2310 Mon-Thu to 0001 Tue-Fri Trains over Relief Lines
Reading Westbury Line Jcn Foxhall Jcn Down and Up Mains 0001 Tue-Fri to 0530 Tue-Fri
GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 2 / start of week 3
GW110 Park Royal Greenford West / South Down and Up Wycombe 2215 Mon-Thu to 0115 Tue-Fri Freight retimed before / after possession.
GW117 Park Royal South Ruislip Down, Up, Single 0115 Tue-Fri to 0505 Tue-Fri
GW103 Didcot East Uffington Down and Up Mains, Loops 2355 Mon-Thu to 0520 Tue-Fri Trains diverted via Newbury Can extend to Bathampton after last passenger service.
GW105 Chester Line Jn Steventon Reliefs, Goods 2355 Mon-Thu to 0520 Tue-Fri Buses Didcot - Swindon - Chippenham
Uffington Swindon East Down and Up Mains 0001 Tue-Fri to 0520 Tue-Fri At Didcot trains to reverse in Pfms 3-5 after 2355.
Swindon East Chippenham Down and Up Mains 0015 Tue-Fri to 0500 Tue-Fri
GW600 Wootton Bassett IJn Westerleigh Jn Dand and Up Badminton 2300 Mon-Thu to 0450 Tue-Fri
GW105 Bristol Temple Meads Area - Down and Up Filton Relief, Pfms | 2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South.
North Side Platforms 1-6 1 and 3 - 6, Up Through, Up No access to/from Pfm 7/8 to/from the West.
Relief, Up Main, High-Level
GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1230 to 1800 Mon / Trains retimed to run before / after possession
1030-to 1830 Tue-Fri
GW700 Gloucester West Lydney All Lines 2335 Mon-Thu to 0545 Tue-Fri Trains diverted via the Severn Tunnel
GW490 Gloucester Yard Jn Horton Road Jn 2340 Mon-Thu to 0515 Tue-Fri

Protected Paths which affect midweek access

Type
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|
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Week 3

Section 7 Items which affect midweek access

PPS Summary

Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times Trains over Lines 1-3 / Main Lines. Access to / from Acton Yard / Bank and across Acton
Mon/Tue to Thu/Fri. No access to / from Colnbrook Bch Mon and Tue West ladder available throughout.

(N)..

Henley unit to stable in Twyford Bay.
Marlow unit stabling confirmed in CPPP.

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines. Colnbrook freight traffic Clear of all routes to / from Heathrow
retimed before / after possession. Applies to end of week 3 / start of week 4
GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 3 / start of week 4
GW103 Kennet Bridge Jcn Reading West Jcn Down Relief, Pfm 12 2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. Clear of Platform 13 at Reading
Down Relief Loop Amended Station Working. (beyond 8433B points)
Caversham Road Jcn Oxford Road Jcn Reading Feeder Main
Reading Feeder Relief
Kennet Bridge Jcn Reading High Level Jcn Up Main, Pfm 10
Up Main Loop, Pfm 11
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 2330 Fri to 0400 Sat Amended Station Working. Exclusive of 8454 points
Down Relief Loop, Pfm 13 2330 Fri to 0400 Sat 0030 to 0400 Moves to / from Reading TCD via Applies to end of week 3 / start of week 4
Up Relief Loop, Pfm 14 0030 Sat to 0500 Sat Tilehurst (reverse).
Up Relief, Pfm 15 0030 Sat to 0500 Sat 0400 to 0500 Moves from Reading TCD via “C” and
Pfms 12+13
GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 West Ealing Greenford West Down and Up Branch, Bay 0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW176 Hanwell Jcn Drayton Green Down and Up West Loop
GW105 Wootton Basset Jn North Somerset In Down and Up Main 2345 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for
GW510 Bathampton Jn Trowbridge Down and Up Trowbridge Chippenham and Bath.
GW523 Thingley In Bradford Jn Single
GW401 Abbotswood In Cheltenham Spa Down or Up 2345 Mon-Fri to 0530 Tue-Sat SLW in Operation Only One Section available
MD306 Cheltenham Spa Gloucester Barnwood Jn 2325 Mon-Fri to 0505 Tue-Sat
GW480 Swindon Kemble All Lines 2315 Mon-Thu to 0540 Tue-Fri
Kemble Standish Jn 2310 Mon-Thu to 0515 Tue-Fri
GW510 Trowbridge Westbury North Down and Up Trowbridge 2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury. All Freight / Haulage movements at Westbury to take
GW560 Fairwood Jn Westbury North Up Main, Up Reptn, No.3 Line All Freight via Newbury. place on the Down Side.
GW606 Cowley Bridge In Crediton Single 2255 Mon-Thu to 0525 Tue-Fri Buses Exeter - Barnstaple
Crediton Barnstaple Single, Loops 2255 Mon-Thu to 0525 Tue-Fri
GW608 Crediton Okehampton Single 2255 Mon-Thu to 0525 Tue-Fri

Protected Paths which affect midweek access
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Week 4
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times Trains over Lines 4-6 / Relief Lines. Route to / from Nth Pole available except 0115 to 0405.
Mon/Tue to Fri/Sat Windsor Bch Unit to stable in Slough Bay Platform. BTET at Ladbroke Grove on Lines 1-3 and Main Lines.
Route to / from Southall Yard confirmed in DPPP-CPPP.
GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole
Applies to end of week 4 / start of week 5
GW103 Kennet Bridge Jcn Incl Tilehurst East Down and Up Mains 2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Platforms 1,2,3,7,8,9,10,11 Amended Station Working.
Westbury Line Jcn Reading West Jcn Down Festival Line Trains between Reading and Southcote to run via
GW190 Reading Spur Jcn Reading New Jcn Down and Up Spur the Feeder Lines.
GWS500 Westbury Line Jcn Oxford Road Jcn Down and Up Westbury
GW103 Kennet Bridge Jcn Reading Station Incl. Down and Up Mains 2330 Fri to 0045 Sat Amended Station Working. Applies to end of week 4 / start of week 5
Platforms 9-11 Until 0045 Sat, ECS moves from Southcote to
Kennet Bridge Jcn Reading West Jcn Down and Up Mains 0045 Sat to 0525 Sat Reading TCD via Platform 8 (reverse) and Tilehurst
Platforms 1,2,3,7,8,9,10,11 Station (reverse).
Westbury Line Jcn Oxford Road Jcn Down and Up Westbury 0045 Sat to 0525 Sat
GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 4 / start of week 5
GW110 Park Royal Greenford West / South Down and Up Wycombe 2215 Mon-Thu to 0115 Tue-Fri Freight retimed before / after possession.
GW117 Park Royal South Ruislip Down, Up, Single 0115 Tue-Fri to 0505 Tue-Fri
GW105 Parson Street Uphill Jen Down and Up 0015 Tue-Fri to 0500 Tue-Fri Trains diverted via Castle Cary
GW108 Uphill Jcn Cogload Jcn 0045 Tue-Fri to 0510 Tue-Fri
GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working
GW500 Newbury West Heywood Road Jcn All Lines 2220 Mon-Thu to 0500 Tue-Fri Trains diverted via Didcot Can be extended to Theale (exclusive) / adjacent
Bedwyn Heywood Road Jcn All Lines 0500 Tue-Fri to 0600 Tue-Fri Buses Newbury to Bedwyn possession taken after 2K70 / before 2K80.
GW600 Wootton Basset Jn Westerleigh Jn Down and Up 2300 Mon-Fri to 0500 Tue-Sat Trains diverted via Box Limits at Stoke Gifford to permit loco to run round train
Westerleigh Jn Stoke Gifford Jn Down and Up 2340 Mon-Fri to 0450 Tue-Sat in Bristol Parkway Station.
GW401 Gloucester Yard Standish Jn All Lines 2340 Mon-Thu to 0510 Tue-Fri Trains diverted via Awre Swindon to Standish blocked by default
Standish Jn Westerleigh Jn All Lines 2340 Mon-Thu to 0600 Tue-Fri Possession to shorten back to Yate Exclusive at 0450.

Protected Paths which affect midweek access
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Week 5
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times Trains over Lines 1-3 / Main Lines. Access to / from Acton Yard / Bank and across Acton
Mon/Tue to Thu/Fri. No access to / from Colnbrook Bch Mon and Tue West ladder available throughout.
(N). Henley unit to stable in Twyford Bay.
Marlow unit stabling confirmed in CPPP.
GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines. Colnbrook freight traffic Clear of all routes to / from Heathrow
retimed before / after possession. Applies to end of week 5 / start of week 6
GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 5 / start of week 6
GW103 Kennet Bridge Jcn Reading West Jcn Down Relief, Pfm 12 2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. Clear of Platform 13 at Reading
Down Relief Loop Amended Station Working. (beyond 8433B points)
Caversham Road Jcn Oxford Road Jcn Reading Feeder Main
Reading Feeder Relief
Kennet Bridge Jcn Reading High Level Jcn Up Main, Pfm 10
Up Main Loop, Pfm 11
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 2330 Fri to 0400 Sat Amended Station Working. Exclusive of 8454 points
Down Relief Loop, Pfm 13 2330 Fri to 0400 Sat 0030 to 0400 Moves to / from Reading TCD via Applies to end of week 5 / start of week 6
Up Relief Loop, Pfm 14 0030 Sat to 0500 Sat Tilehurst (reverse).
Up Relief, Pfm 15 0030 Sat to 0500 Sat 0400 to 0500 Moves from Reading TCD via “C” and
Pfms 12+13
GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 West Ealing Greenford West Down and Up Branch, Bay 0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.
GW176 Hanwell Jcn Drayton Green Down and Up West Loop
GW105 Bristol Temple Meads Area Pfms 9to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working
South Side Pfms 9-15
GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working
GW200 Didcot North Jcn Oxford North Jcn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for
intermediate stations.
GWS500 Westbury South East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available
GWS500 East Somerset Jn Cogload Jn All Lines 2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol
GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected.
GW610 Exeter St Davids Crannaford All Lines 2350 Mon-Thu to 0520 Tue-Fri Replacement road transport required between Redated from week 6 to week 5 in version 2.
GW611 Exmouth Jn Exmouth All Lines 2350 Mon-Thu to 0520 Tue-Fri Exeter St Davids and Exmouth/Honiton. SWR

services to terminate at / start from Honiton.
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Week 6
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times Trains over Lines 4-6 / Relief Lines. No route to / from North Pole 0005 to 0455 for a
Mon/Tue to Fri/Sat Windsor Bch Unit to stable in Slough Bay Platform. maximum of three successive nights (0030 Sat to 0530
Sat on the Friday night at the end of the week).
BTET at Ladbroke Grove on Lines 1-3 and Main Lines.
Route to / from Southall Yard confirmed in DPPP-CPPP.
GW103 Kennet Bridge Jcn Reading Station Incl. Down and Up Mains 2330 Fri to 0045 Sat Trains diverted via Didcot. Applies to end of week 6 / start of week 7
Platforms 9-11 Until 0045 Sat, ECS moves from Southcote to
Kennet Bridge Jcn Reading West Jcn Down and Up Mains 0045 Sat to 0525 Sat Reading TCD via Platform 8 (reverse) and Tilehurst
Platforms 1,2,3,7,8,9,10,11 Station (revers).
Westbury Line Jcn Oxford Road Jcn Down and Up Westbury
GW103 Reading Westbury Line Jcn Moreton Cutting Down and Up Mains 2310 Mon-Thu to 0001 Tue-Fri Trains over Relief Lines
Reading Westbury Line Jcn Foxhall Jcn Down and Up Mains 0001 Tue-Fri to 0530 Tue-Fri
GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 6 / start of week 7
GW110 Park Royal Greenford West / South Down and Up Wycombe 2215 Mon-Thu to 0115 Tue-Fri Freight retimed before / after possession.
GW117 Park Royal South Ruislip Down, Up, Single 0115 Tue-Fri to 0505 Tue-Fri
GW105 Parson Street Uphill Jen Down and Up 0015 Tue-Fri to 0500 Tue-Fri Trains diverted via Castle Cary
GW108 Uphill Jen Cogload Jcn 0045 Tue-Fri to 0510 Tue-Fri
GW450 Filton Abbeywood Bristol East Jn Down and Up Filton Reliefs, 2350 Mon-Thu to 0510 Tue-Fri Trains to run over Filton Mains.
GWA454 Clifton Down Narroways Hill Jn Single
GWS500 Southcote Jcn Newbury West All Lines 2215 Mon-Thu to 0505 Tue-Fri Trains diverted via Didcot Longer times available if possessions shortened to
Newbury West Bedwyn All Lines 2200 Mon-Thu to 0510 Tue-Fri Buses Reading to Bedwyn Theale / Heywood Road.
Bedwyn Westbury North Jcn All Lines 2225 Mon-Thu to 0555 Tue-Fri Reception Lines at Theale not in possession unless
Heywood Road Fairwood Jcn Westbury Avoiders 2225 Mon-Thu to 0555 Tue-Fri confirmed in CPPP.
4 car Class 387 stabled at Newbury. Normally Pfm 1
M/T, Pfm 3 T/W, W/Th, Th/F -confirm in CPPP.
GW610 ExeterSt-Davids Crannaford AllLines 2350-Mon-Thute-0520-Tue-Fri Repl nent-road-transportrequired-bet } Redated from week 6 to week 5 in version 2.

Protected Paths which affect midweek access
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Week 7
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times Trains over Lines 1-3 / Main Lines. Access to / from Acton Yard / Bank and across Acton
Mon/Tue to Thu/Fri. No access to / from Colnbrook Bch Mon and Tue West ladder available throughout.
(N). MTR-EL to stable one unit in Reading Station
No access to / from Maidenhead Sdgs 0010 to (pantograph up / no driver present) overnight. No
0510. possns permitted on through lines at Reading Station
Henley unit to stable in Twyford Bay.
Marlow unit stabling confirmed in CPPP.
GW103 Caversham Road Jn Reading West In Down and Up Relief 2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines.
Reading Up Passenger Loop Access to/from Reading TCD via 'E' and ‘A’ via
Caversham Road Jn Oxford Road Jn Reading Feeder Main Tilehurst.
Reading Feeder Relief Access into Platform 12 only from the East.
GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines. Services cannot call Applies to end of week 7 / start of week 8
Burnham and Taplow. Clear of all routes to / from Heathrow
GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 7 / start of week 8
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 2330 Fri to 0400 Sat Amended Station Working. Applies to end of week 7 / start of week 8
Down Relief Loop, Pfm 13 2330 Fri to 0400 Sat 0030 to 0400 Moves to / from Reading TCD via Exclusive of 8454 points
Up Relief Loop, Pfm 14 0030 Sat to 0500 Sat Tilehurst (reverse).
Up Relief, Pfm 15 0030 Sat to 0500 Sat 0400 to 0500 Moves from Reading TCD via “C” and
Pfms 12+13
GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines Applies to end of week 7 / start of week 8
GW174 West Ealing Greenford West Down and Up Branch, Bay 0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.
GW176 Hanwell Jcn Drayton Green Down and Up West Loop
GW500 Westbury Line Jcn Oxford Road Jcn Down and Up Westbury, 2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines.
At Reading Platforms 1 to 3 Amended Station Working.
GW103 Foxhall Jcn North Somerset Jcn Down or Up Line Blocked 0001 Tue-Fri to 0500 Tue-Fri Trains to run reversibly over adjacent open line. One Possession per night permitted between adjacent
GW105 6A11 must be at Didcot no later than 0525. Simbids Crossovers.
GW600 Wootton Bassett Jn Chipping Sodbury
GW105 Bristol Temple Meads Area Down and Up Filton Main, Pfms 2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings
Central Pfms 5-10 inc Bristol 5-10, Up Main, Middle Spurs to/from Bath Spa direction.
East Jn No access to/from pfms 11-15 to/from Filton direction.
GW200 Oxford North Jcn Heyford Down and Up 2315 Mon-Thu to 0515 Tue-Fri Buses Oxford — Banbury.
Freight diverted via Bicester / Bletchley / WCML.
GW310 Abbotswood Jcn Wylds Lane All Lines 2340 Mon-Thu to 0500 Tue-Fri Buses Oxford - Worcester Taken after TW41
MD900 Wolvercot Jcn Moreton-in-Marsh 2230 Mon-Thu to 0510 Tue-Fri
Moreton-in-Marsh Norton Jcn 2250 Mon-Thu to 0500 Tue-Fri
GW510 Bathampton Jcn Westbury North Down and Up 2310 Mon-Thu to 0510 Tue-Fri Trains diverted via Newbury
GW523 Thingley Jn Bradford Jn Single 2310 Mon-Thu to 0625 Tue-Fri Freight retimed to run before / after possession
GW500 Westbury North Westbury South Down Recep, No. 1 + 2 Lines, 2345 Mon-Thu to 0520 Tue-Fri Freight using Westbury Downside retimed before/ Routes to/from All Down Yards/Sidings Blocked.
Pfms 1 + 2, Down Yards/Sidings after possession. Down services to Quarries via
GW5001 Westbury South Beechgrove Down and Up Salisbury Avoider. Up services from Quarries via Station or

Avoider as required.
No trains to stable in any platform at Westbury.
Buses Westbury to Salisbury.
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Week 8
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times Trains over Lines 4-6 / Relief Lines. Route to / from Nth Pole available except 0115 to 0405.
Mon/Tue to Fri/Sat Windsor Bch Unit to stable in Slough Bay Platform. BTET at Ladbroke Grove on Lines 1-3 and Main Lines.
Route to / from Southall Yard confirmed in DPPP-CPPP.
GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole
Applies to end of week 8 / start of week 9
GW103 Kennet Bridge Jcn Incl Tilehurst East Down and Up Mains 2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Platforms 1,2,3,7,8,9,10,11 Amended Station Working.
Westbury Line Jcn Reading West Jcn Down Festival Line Trains between Reading and Southcote to run via
GW190 Reading Spur Jcn Reading New Jcn Down and Up Spur the Feeder Lines.
GWS500 Westbury Line Jcn Oxford Road Jcn Down and Up Westbury
GW103 Kennet Bridge Jcn Reading Station Incl. Down and Up Mains 2330 Fri to 0045 Sat Amended Station Working. Applies to end of week 8 / start of week 9
Platforms 9-11 Until 0045 Sat, ECS moves from Southcote to
Kennet Bridge Jcn Reading West Jcn Down and Up Mains 0045 Sat to 0525 Sat Reading TCD via Platform 8 (reverse) and Tilehurst
Platforms 1,2,3,7,8,9,10,11 Station (reverse).
Westbury Line Jcn Oxford Road Jcn Down and Up Westbury 0045 Sat to 0525 Sat
GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 8 / start of week 9
GW110 Park Royal Greenford West / South Down and Up Wycombe 2215 Mon-Thu to 0115 Tue-Fri Freight retimed before / after possession.
GW117 Park Royal South Ruislip Down, Up, Single 0115 Tue-Fri to 0505 Tue-Fri
GW103 Didcot East Uffington Down and Up Mains, Loops 2355 Mon-Thu to 0520 Tue-Fri Trains diverted via Newbury Can extend to Bathampton after last passenger service.
GW105 Chester Line In Steventon Reliefs, Goods 2355 Mon-Thu to 0520 Tue-Fri Buses Didcot - Swindon - Chippenham
Uffington Swindon East Down and Up Mains 0001 Tue-Fri to 0520 Tue-Fri At Didcot trains to reverse in Pfms 3-5 after 2355.
Swindon East Chippenham Down and Up Mains 0015 Tue-Fri to 0500 Tue-Fri
GW600 Wootton Bassett Jn Westerleigh Jn Dand and Up Badminton 2300 Mon-Thu to 0450 Tue-Fri
GW105 Bristol Temple Meads Area - Down and Up Filton Relief, Pfms | 2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South.
North Side Platforms 1-6 1 and 3 - 6, Up Through, Up No access to/from Pfm 7/8 to/from the West.
Relief, Up Main, High-Level
GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1230 to 1800 Mon / Trains retimed to run before / after possession
1030-to 1830 Tue-Fri
GW700 Gloucester West Lydney All Lines 2335 Mon-Thu to 0545 Tue-Fri Trains diverted via the Severn Tunnel
GW490 Gloucester Yard Jn Horton Road Jn 2340 Mon-Thu to 0515 Tue-Fri
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Week 9

Section 7 Items which affect midweek access

PPS Summary

Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times Trains over Lines 1-3 / Main Lines. Access to / from Acton Yard / Bank and across Acton
Mon/Tue to Thu/Fri. No access to / from Colnbrook Bch Mon and Tue West ladder available throughout.

(N)..

Henley unit to stable in Twyford Bay.
Marlow unit stabling confirmed in CPPP.

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines. Colnbrook freight traffic Clear of all routes to / from Heathrow
retimed before / after possession. Applies to end of week 9 / start of week 10
GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 9 / start of week 10
GW103 Kennet Bridge Jcn Reading West Jcn Down Relief, Pfm 12 2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. Clear of Platform 13 at Reading
Down Relief Loop Amended Station Working. (beyond 8433B points)
Caversham Road Jcn Oxford Road Jcn Reading Feeder Main
Reading Feeder Relief
Kennet Bridge Jcn Reading High Level Jcn Up Main, Pfm 10
Up Main Loop, Pfm 11
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 2330 Fri to 0400 Sat Amended Station Working. Exclusive of 8454 points
Down Relief Loop, Pfm 13 2330 Fri to 0400 Sat 0030 to 0400 Moves to / from Reading TCD via Applies to end of week 9 / start of week 10
Up Relief Loop, Pfm 14 0030 Sat to 0500 Sat Tilehurst (reverse).
Up Relief, Pfm 15 0030 Sat to 0500 Sat 0400 to 0500 Moves from Reading TCD via “C” and
Pfms 12+13
GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 West Ealing Greenford West Down and Up Branch, Bay 0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW176 Hanwell Jcn Drayton Green Down and Up West Loop

GW105 Wootton Basset Jn North Somerset In Down and Up Main 2345 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for
GW510 Bathampton Jn Trowbridge Down and Up Trowbridge Chippenham and Bath.

GW523 Thingley In Bradford Jn Single

GW401 Abbotswood In Cheltenham Spa Down or Up 2345 Mon-Fri to 0530 Tue-Sat SLW in Operation Only One Section available
MD306 Cheltenham Spa Gloucester Barnwood Jn 2325 Mon-Fri to 0505 Tue-Sat
GW480 Swindon Kemble All Lines 2315 Mon-Thu 0540 Tue-Fri
Kemble Standish Jn 2310 Mon-Thu 0515 Tue-Fri
GW510 Trowbridge Westbury North Down and Up Trowbridge 2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury. All Freight / Haulage movements at Westbury to take
GWS560 Fairwood Jn Westbury North Up Main, Up Reptn, No.3 Line All Freight via Newbury. place on the Down Side.
GW606 Cowley Bridge In Crediton Single 2255 Mon-Thu to 0525 Tue-Fri Buses Exeter - Barnstaple
Crediton Barnstaple Single, Loops 2255 Mon-Thu to 0525 Tue-Fri
GW608 Crediton Okehampton Single 2255 Mon-Thu to 0525 Tue-Fri
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Week 10
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times Trains over Lines 4-6 / Relief Lines. No route to / from North Pole 0005 to 0455 for a
Mon/Tue to Fri/Sat Windsor Bch Unit to stable in Slough Bay Platform. maximum of three successive nights (0030 Sat to 0530
Sat on the Friday night at the end of the week).
BTET at Ladbroke Grove on Lines 1-3 and Main Lines.
Route to / from Southall Yard confirmed in DPPP-CPPP.
GW103 Kennet Bridge Jcn Reading Station Incl. Down and Up Mains 2330 Fri to 0045 Sat Trains diverted via Didcot. Applies to end of week 10 / start of week 11
Platforms 9-11 Until 0045 Sat, ECS moves from Southcote to
Kennet Bridge Jcn Reading West Jcn Down and Up Mains 0045 Sat to 0525 Sat Reading TCD via Platform 8 (reverse) and Tilehurst
Platforms 1,2,3,7,8,9,10,11 Station (revers).
Westbury Line Jcn Oxford Road Jcn Down and Up Westbury
GW103 Reading Westbury Line Jcn Moreton Cutting Down and Up Mains 2310 Mon-Thu to 0001 Tue-Fri Trains over Relief Lines
Reading Westbury Line Jcn Foxhall Jcn Down and Up Mains 0001 Tue-Fri to 0530 Tue-Fri
GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 10 / start of week 11
GW110 Park Royal Greenford West / South Down and Up Wycombe 2215 Mon-Thu to 0115 Tue-Fri Freight retimed before / after possession.
GW117 Park Royal South Ruislip Down, Up, Single 0115 Tue-Fri to 0505 Tue-Fri
GW105 Parson Street Uphill Jen Down and Up 0015 Tue-Fri to 0500 Tue-Fri Trains diverted via Castle Cary
GW108 Uphill Jen Cogload Jcn 0045 Tue-Fri to 0510 Tue-Fri
GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working
GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GWS500 Newbury West Heywood Road Jcn All Lines 2220 Mon-Thu to 0500 Tue-Fri Trains diverted via Didcot Can be extended to Theale (exclusive) / adjacent
Bedwyn Heywood Road Jcn All Lines 0500 Tue-Fri to 0600 Tue-Fri Buses Newbury to Bedwyn possession taken after 2K70 / before 2K80.
GW600 Wootton Basset Jn Westerleigh Jn Down and Up 2300 Mon-Fri to 0500 Tue-Sat Trains diverted via Box Limits at Stoke Gifford to permit loco to run round train
Westerleigh Jn Stoke Gifford Jn Down and Up 2340 Mon-Fri to 0450 Tue-Sat in Bristol Parkway Station.
GW401 Gloucester Yard Standish In All Lines 2340 Mon-Thu to 0510 Tue-Fri Trains diverted via Awre Swindon to Standish blocked by default
Standish Jn Westerleigh Jn All Lines 2340 Mon-Thu to 0600 Tue-Fri Possession to shorten back to Yate Exclusive at 0450.
GW628 Lipson Jcn Plymouth Friary Down and Up Plymouth Loops 1020 Mon-Thu to 1520 Mon-Thu Amended ECS movements DU to confirm exact details of worksite and lines
GW629 Laira Jcn Mount Gould Thro Sdgs, Goods required in the DPPP-CPPP.
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Week 11
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times Trains over Lines 1-3 / Main Lines. Access to / from Acton Yard / Bank and across Acton
Mon/Tue to Thu/Fri. No access to / from Colnbrook Bch Mon and Tue West ladder available throughout.
(N). Henley unit to stable in Twyford Bay.
Marlow unit stabling confirmed in CPPP.
GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines. Colnbrook freight traffic Clear of all routes to / from Heathrow
retimed before / after possession. Applies to end of week11 / start of week 12
GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 11 / start of week 12
GW103 Kennet Bridge Jcn Reading West Jcn Down Relief, Pfm 12 2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. Clear of Platform 13 at Reading
Down Relief Loop Amended Station Working. (beyond 8433B points)
Caversham Road Jcn Oxford Road Jcn Reading Feeder Main
Reading Feeder Relief
Kennet Bridge Jcn Reading High Level Jcn Up Main, Pfm 10
Up Main Loop, Pfm 11
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 2330 Fri to 0400 Sat Amended Station Working. Exclusive of 8454 points
Down Relief Loop, Pfm 13 2330 Fri to 0400 Sat 0030 to 0400 Moves to / from Reading TCD via Applies to end of week 11 / start of week 12
Up Relief Loop, Pfm 14 0030 Sat to 0500 Sat Tilehurst (reverse).
Up Relief, Pfm 15 0030 Sat to 0500 Sat 0400 to 0500 Moves from Reading TCD via “C” and
Pfms 12+13
GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 West Ealing Greenford West Down and Up Branch, Bay 0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.
GW176 Hanwell Jcn Drayton Green Down and Up West Loop
GW105 Bristol Temple Meads Area Pfms 9to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working
South Side Pfms 9-15
GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working
GW200 Didcot North Jcn Oxford North Jcn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for
intermediate stations.
GWS500 Westbury South East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available
GWS500 East Somerset Jn Cogload Jn All Lines 2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol
GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected.
GW610 Exeter St Davids Crannaford All Lines 2350 Mon-Thu to 0520 Tue-Fri Replacement road transport required between Redated from week 12 to week 11 in version 2.
GW611 Exmouth Jn Exmouth All Lines 2350 Mon-Thu to 0520 Tue-Fri Exeter St Davids and Exmouth/Honiton. SWR

services to terminate at / start from Honiton.
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Week 12

Section 7 Items which affect midweek access

PPS Summary

Route From To

Lines

Times

Traffic Remarks

Notes

GW103 Paddington Kennet Bridge Jcn

Main Line Side

Section 4 2TT Times
Mon/Tue to Fri/Sat

Trains over Lines 4-6 / Relief Lines.
Windsor Bch Unit to stable in Slough Bay Platform.

Route to / from Nth Pole available except 0115 to 0405.
BTET at Ladbroke Grove on Lines 1-3 and Main Lines.
Route to / from Southall Yard confirmed in DPPP-CPPP.

GW103 Royal Oak Acton West

Lines 1,2,3, UM, DM, E&C, NPD

0030 Sat to 0530 Sat

Trains over Relief Lines

No access to North Pole
Applies to end of week 12 / start of week 13

GW103 Kennet Bridge Jcn Incl Tilehurst East
Westbury Line Jcn
GW190 Reading Spur Jcn

GWS500 Westbury Line Jcn

Reading West Jcn
Reading New Jcn
Oxford Road Jcn

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11
Down Festival Line

Down and Up Spur

Down and Up Westbury

2300 Mon-Thu to 0500 Tue-Fri

Trains over Alternative Lines.

Amended Station Working.

Trains between Reading and Southcote to run via
the Feeder Lines.

GW103 Kennet Bridge Jcn Reading Station Incl.

Kennet Bridge Jcn Reading West Jcn

Westbury Line Jcn Oxford Road Jcn

Down and Up Mains
Platforms 9-11

Down and Up Mains
Platforms 1,2,3,7,8,9,10,11
Down and Up Westbury

2330 Fri to 0045 Sat

0045 Sat to 0525 Sat

0045 Sat to 0525 Sat

Amended Station Working.

Until 0045 Sat, ECS moves from Southcote to
Reading TCD via Platform 8 (reverse) and Tilehurst
Station (reverse).

Applies to end of week 12 / start of week 13

GW103 Tilehurst East Moreton Cutting

Down and Up Mains

2310 Fri to 0530 Sat

Trains over Relief Lines

Applies to end of week 12 / start of week 13

GW110 Park Royal Greenford West / South Down and Up Wycombe 2215 Mon-Thu to 0115 Tue-Fri Freight retimed before / after possession.

GW117 Park Royal South Ruislip Down, Up, Single 0115 Tue-Fri to 0505 Tue-Fri

GW105 Bristol West Jcn Worle Jcn All Lines 2250 Mon-Thu to 0500 Tue-Fri Trains diverted via Westbury.

GW107 Worle Jcn Weston SM All Lines via WSM Buses Bristol to Taunton.

GW108 Parson Street Jcn Portishead Branch Bridgwater freight retimed before / after possession
GW105 Parson Street Uphill Jen Down and Up 0015 Tue-Fri to 0500 Tue-Fri Trains diverted via Castle Cary

GW108 Uphill Jen Cogload Jcn 0045 Tue-Fri to 0510 Tue-Fri

GW450 Horfield Jcn
GWS530 Dr Day’s Jcn

Bristol East Jcn
North Somerset Jcn

Down and Up Filton Mains
Dn and Up Rhubarb Loops

2140 Mon-Thu to 0515 Tue-Fri
2140 Mon-Thu to 0515 Tue-Fri

Trains over Filton Reliefs.

ECS moves via Temple Meads

Freight services using the Rhubarb Loops diverted or
retimed.

GW450

GW500 Southcote Jcn Newbury West
Newbury West Bedwyn
Bedwyn Westbury North Jcn

Heywood Road Fairwood Jcn

All Lines
All Lines
All Lines
Westbury Avoiders

2215 Mon-Thu to 0505 Tue-Fri
2200 Mon-Thu to 0510 Tue-Fri
2225 Mon-Thu to 0555 Tue-Fri
2225 Mon-Thu to 0555 Tue-Fri

Trains diverted via Didcot
Buses Reading to Bedwyn

Longer times available if possessions shortened to
Theale / Heywood Road.

Reception Lines at Theale not in possession unless
confirmed in CPPP.

4 car Class 387 stabled at Newbury. Normally Pfm 1
M/T, Pfm 3 T/W, W/Th, Th/F -confirm in CPPP.

GW610 | ExeterStDavids
GW61 | Exmouthdn

Crannaford
Exmouth

AllLines
AllLines

2350-Men-Fhu-to-0520 Fue-Fri
2350-Men-Fhu-to-0520 Fue-Fri

Redated from week 12 to week 11 in version 2.
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Week 13
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times Trains over Lines 1-3 / Main Lines. Access to / from Acton Yard / Bank and across Acton
Mon/Tue to Thu/Fri. No access to / from Colnbrook Bch Mon and Tue West ladder available throughout.
(N).. Henley unit to stable in Twyford Bay.
Marlow unit stabling confirmed in CPPP.
GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines. Colnbrook freight traffic Clear of all routes to / from Heathrow
retimed before / after possession. Applies to end of week 13 / start of week 14
GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 13 / start of week 14
GW103 Kennet Bridge Jcn Reading West Jcn Down Relief, Pfm 12 2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. Clear of Platform 13 at Reading
Down Relief Loop Amended Station Working. (beyond 8433B points)
Caversham Road Jcn Oxford Road Jcn Reading Feeder Main
Reading Feeder Relief
Kennet Bridge Jcn Reading High Level Jcn Up Main, Pfm 10
Up Main Loop, Pfm 11
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 2330 Fri to 0400 Sat Amended Station Working. Exclusive of 8454 points
Down Relief Loop, Pfm 13 2330 Fri to 0400 Sat 0030 to 0400 Moves to / from Reading TCD via Applies to end of week 13 / start of week 14
Up Relief Loop, Pfm 14 0030 Sat to 0500 Sat Tilehurst (reverse).
Up Relief, Pfm 15 0030 Sat to 0500 Sat 0400 to 0500 Moves from Reading TCD via “C” and
Pfms 12+13
GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 West Ealing Greenford West Down and Up Branch, Bay 0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.
GW176 Hanwell Jcn Drayton Green Down and Up West Loop
GW103 Foxhall Jcn North Somerset Jcn Down or Up Line Blocked 0001 Tue-Fri to 0500 Tue-Fri Trains to run reversibly over adjacent open line. One Possession per night permitted between adjacent
GW105 6A11 must be at Didcot no later than 0525. Simbids Crossovers.
GW600 Wootton Bassett IJn Chipping Sodbury
GW105 Bristol Temple Meads Area Down and Up Filton Main, Pfms 2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings
Central Pfms 5-10 inc Bristol 5-10, Up Main, Middle Spurs to/from Bath Spa direction.
East Jn No access to/from pfms 11-15 to/from Filton direction.
GW200 Oxford North Jcn Heyford Down and Up 2315 Mon-Thu to 0515 Tue-Fri Buses Oxford — Banbury.
Freight diverted via Bicester / Bletchley / WCML.
GW310 Abbotswood Jcn Wylds Lane All Lines 2340 Mon-Thu to 0500 Tue-Fri Buses Oxford - Worcester Taken after TW41
MD900 Wolvercot Jcn Moreton-in-Marsh 2230 Mon-Thu to 0510 Tue-Fri
Moreton-in-Marsh Norton Jcn 2250 Mon-Thu to 0500 Tue-Fri
GW510 Bathampton Jcn Westbury North Down and Up 2310 Mon-Thu to 0510 Tue-Fri Trains diverted via Newbury
GWS523 Thingley Jn Bradford Jn Single 2310 Mon-Thu to 0625 Tue-Fri Freight retimed to run before / after possession
GWS500 Westbury North Westbury South Down Recep, No. 1 + 2 Lines, 2345 Mon-Thu to 0520 Tue-Fri Freight using Westbury Downside retimed before/ Routes to/from All Down Yards/Sidings Blocked.
Pfms 1 + 2, Down Yards/Sidings after possession. Down services to Quarries via
GW5001 Westbury South Beechgrove Down and Up Salisbury Avoider. Up services from Quarries via Station or

Avoider as required.
No trains to stable in any platform at Westbury.
Buses Westbury to Salisbury.
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Week 14
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times Trains over Lines 4-6 / Relief Lines. No route to / from North Pole 0005 to 0455 for a
Mon/Tue to Fri/Sat Windsor Bch Unit to stable in Slough Bay Platform. maximum of three successive nights (0030 Sat to 0530
Sat on the Friday night at the end of the week).
BTET at Ladbroke Grove on Lines 1-3 and Main Lines.
Route to / from Southall Yard confirmed in DPPP-CPPP.
GW103 Kennet Bridge Jcn Reading Station Incl. Down and Up Mains 2330 Fri to 0045 Sat Amended Station Working. Applies to end of week 14 / start of week 15
Platforms 9-11 Until 0045 Sat, ECS moves from Southcote to
Kennet Bridge Jcn Reading West Jcn Down and Up Mains 0045 Sat to 0525 Sat Reading TCD via Platform 8 (reverse) and Tilehurst
Platforms 1,2,3,7,8,9,10,11 Station (reverse).
Westbury Line Jcn Oxford Road Jcn Down and Up Westbury 0045 Sat to 0525 Sat
GW103 Reading Westbury Line Jcn Moreton Cutting Down and Up Mains 2310 Mon-Thu to 0001 Tue-Fri Trains over Relief Lines
Reading Westbury Line Jcn Foxhall Jcn Down and Up Mains 0001 Tue-Fri to 0530 Tue-Fri
GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 14 / start of week 15
GW110 Park Royal Greenford West / South Down and Up Wycombe 2215 Mon-Thu to 0115 Tue-Fri Freight retimed before / after possession.
GW117 Park Royal South Ruislip Down, Up, Single 0115 Tue-Fri to 0505 Tue-Fri
GW103 Didcot East Uffington Down and Up Mains, Loops 2355 Mon-Thu to 0520 Tue-Fri Trains diverted via Newbury Can extend to Bathampton after last passenger service.
GW105 Chester Line Jn Steventon Reliefs, Goods 2355 Mon-Thu to 0520 Tue-Fri Buses Didcot - Swindon - Chippenham
Uffington Swindon East Down and Up Mains 0001 Tue-Fri to 0520 Tue-Fri At Didcot trains to reverse in Pfms 3-5 after 2355.
Swindon East Chippenham Down and Up Mains 0015 Tue-Fri to 0500 Tue-Fri
GW600 Wootton Bassett IJn Westerleigh Jn Dand and Up Badminton 2300 Mon-Thu to 0450 Tue-Fri
GW105 Bristol Temple Meads Area - Down and Up Filton Relief, Pfms | 2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South.
North Side Platforms 1-6 1 and 3 - 6, Up Through, Up No access to/from Pfm 7/8 to/from the West.
Relief, Up Main, High-Level
GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1230 to 1800 Mon / Trains retimed to run before / after possession
1030-to 1830 Tue-Fri
GW700 Gloucester West Lydney All Lines 2335 Mon-Thu to 0545 Tue-Fri Trains diverted via the Severn Tunnel
GW490 Gloucester Yard Jn Horton Road Jn 2340 Mon-Thu to 0515 Tue-Fri
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Week 15

Section 7 Items which affect midweek access

PPS Summary

Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times Trains over Lines 1-3 / Main Lines. Access to / from Acton Yard / Bank and across Acton
Mon/Tue to Thu/Fri. No access to / from Colnbrook Bch Mon and Tue West ladder available throughout.

(N)..

Henley unit to stable in Twyford Bay.
Marlow unit stabling confirmed in CPPP.

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines. Colnbrook freight traffic Clear of all routes to / from Heathrow
retimed before / after possession. Applies to end of week 15 / start of week 16
GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 15 / start of week 16
GW103 Kennet Bridge Jcn Reading West Jcn Down Relief, Pfm 12 2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. Clear of Platform 13 at Reading
Down Relief Loop Amended Station Working. (beyond 8433B points)
Caversham Road Jcn Oxford Road Jcn Reading Feeder Main
Reading Feeder Relief
Kennet Bridge Jcn Reading High Level Jcn Up Main, Pfm 10
Up Main Loop, Pfm 11
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 2330 Fri to 0400 Sat Amended Station Working. Exclusive of 8454 points
Down Relief Loop, Pfm 13 2330 Fri to 0400 Sat 0030 to 0400 Moves to / from Reading TCD via Applies to end of week 15 / start of week 16
Up Relief Loop, Pfm 14 0030 Sat to 0500 Sat Tilehurst (reverse).
Up Relief, Pfm 15 0030 Sat to 0500 Sat 0400 to 0500 Moves from Reading TCD via “C” and
Pfms 12+13
GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 West Ealing Greenford West Down and Up Branch, Bay 0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW176 Hanwell Jcn Drayton Green Down and Up West Loop

GW105 Wootton Basset Jn North Somerset In Down and Up Main 2345 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for
GW510 Bathampton Jn Trowbridge Down and Up Trowbridge Chippenham and Bath.

GW523 Thingley In Bradford Jn Single

GW401 Abbotswood In Cheltenham Spa Down or Up 2345 Mon-Fri to 0530 Tue-Sat SLW in Operation Only One Section available
MD306 Cheltenham Spa Gloucester Barnwood Jn 2325 Mon-Fri to 0505 Tue-Sat
GW480 Swindon Kemble All Lines 2315 Mon-Thu to 0540 Tue-Fri
Kemble Standish Jn 2310 Mon-Thu to 0515 Tue-Fri
GW510 Trowbridge Westbury North Down and Up Trowbridge 2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury. All Freight / Haulage movements at Westbury to take
GWS560 Fairwood Jn Westbury North Up Main, Up Reptn, No.3 Line All Freight via Newbury. place on the Down Side.
GW606 Cowley Bridge In Crediton Single 2255 Mon-Thu to 0525 Tue-Fri Buses Exeter - Barnstaple
Crediton Barnstaple Single, Loops 2255 Mon-Thu to 0525 Tue-Fri
GW608 Crediton Okehampton Single 2255 Mon-Thu to 0525 Tue-Fri
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Week 16
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times Trains over Lines 4-6 / Relief Lines. Route to / from Nth Pole available except 0115 to 0405.
Mon/Tue to Fri/Sat Windsor Bch Unit to stable in Slough Bay Platform. BTET at Ladbroke Grove on Lines 1-3 and Main Lines.
Route to / from Southall Yard confirmed in DPPP-CPPP.
GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole
Applies to end of week 16 / start of week 17
GW103 Kennet Bridge Jcn Incl Tilehurst East Down and Up Mains 2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Platforms 1,2,3,7,8,9,10,11 Amended Station Working.
Westbury Line Jcn Reading West Jcn Down Festival Line Trains between Reading and Southcote to run via
GW190 Reading Spur Jcn Reading New Jcn Down and Up Spur the Feeder Lines.
GWS500 Westbury Line Jcn Oxford Road Jcn Down and Up Westbury
GW103 Kennet Bridge Jcn Reading Station Incl. Down and Up Mains 2330 Fri to 0045 Sat Amended Station Working. Applies to end of week 16 / start of week 17
Platforms 9-11 Until 0045 Sat, ECS moves from Southcote to
Kennet Bridge Jcn Reading West Jcn Down and Up Mains 0045 Sat to 0525 Sat Reading TCD via Platform 8 (reverse) and Tilehurst
Platforms 1,2,3,7,8,9,10,11 Station (reverse).
Westbury Line Jcn Oxford Road Jcn Down and Up Westbury 0045 Sat to 0525 Sat
GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 16 / start of week 17
GW110 Park Royal Greenford West / South Down and Up Wycombe 2215 Mon-Thu to 0115 Tue-Fri Freight retimed before / after possession.
GW117 Park Royal South Ruislip Down, Up, Single 0115 Tue-Fri to 0505 Tue-Fri
GW105 Parson Street Uphill Jen Down and Up 0015 Tue-Fri to 0500 Tue-Fri Trains diverted via Castle Cary
GW108 Uphill Jen Cogload Jcn 0045 Tue-Fri to 0510 Tue-Fri
GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working
GWS500 Newbury West Heywood Road Jcn All Lines 2220 Mon-Thu to 0500 Tue-Fri Trains diverted via Didcot Can be extended to Theale (exclusive) / adjacent
Bedwyn Heywood Road Jcn All Lines 0500 Tue-Fri to 0600 Tue-Fri Buses Newbury to Bedwyn possession taken after 2K70 / before 2K80.
GW600 Wootton Basset Jn Westerleigh Jn Down and Up 2300 Mon-Fri to 0500 Tue-Sat Trains diverted via Box Limits at Stoke Gifford to permit loco to run round train
Westerleigh Jn Stoke Gifford Jn Down and Up 2340 Mon-Fri to 0450 Tue-Sat in Bristol Parkway Station.
GW401 Gloucester Yard Standish In All Lines 2340 Mon-Thu to 0510 Tue-Fri Trains diverted via Awre Swindon to Standish blocked by default
Standish Jn Westerleigh Jn All Lines 2340 Mon-Thu to 0600 Tue-Fri Possession to shorten back to Yate Exclusive at 0450.
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Week 17
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times Trains over Lines 1-3 / Main Lines. Access to / from Acton Yard / Bank and across Acton
Mon/Tue to Thu/Fri. No access to / from Colnbrook Bch Mon and Tue West ladder available throughout.
(N). Henley unit to stable in Twyford Bay.
Marlow unit stabling confirmed in CPPP.
GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines. Colnbrook freight traffic Clear of all routes to / from Heathrow
retimed before / after possession. Applies to end of week 17 / start of week 18
GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 17 / start of week 18
GW103 Kennet Bridge Jcn Reading West Jcn Down Relief, Pfm 12 2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. Clear of Platform 13 at Reading
Down Relief Loop Amended Station Working. (beyond 8433B points)
Caversham Road Jcn Oxford Road Jcn Reading Feeder Main
Reading Feeder Relief
Kennet Bridge Jcn Reading High Level Jcn Up Main, Pfm 10
Up Main Loop, Pfm 11
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 2330 Fri to 0400 Sat Amended Station Working. Exclusive of 8454 points
Down Relief Loop, Pfm 13 2330 Fri to 0400 Sat 0030 to 0400 Moves to / from Reading TCD via Applies to end of week 17 / start of week 18
Up Relief Loop, Pfm 14 0030 Sat to 0500 Sat Tilehurst (reverse).
Up Relief, Pfm 15 0030 Sat to 0500 Sat 0400 to 0500 Moves from Reading TCD via “C” and
Pfms 12+13
GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 West Ealing Greenford West Down and Up Branch, Bay 0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.
GW176 Hanwell Jcn Drayton Green Down and Up West Loop
GW105 Bristol Temple Meads Area Pfms 9to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working
South Side Pfms 9-15
GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working
GW200 Didcot North Jcn Oxford North Jcn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for
intermediate stations.
GWS500 Westbury South East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available
GWS500 East Somerset Jn Cogload Jn All Lines 2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol
GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected.
GW610 Exeter St Davids Crannaford All Lines 2350 Mon-Thu to 0520 Tue-Fri Replacement road transport required between Redated from week 18 to week 17 in version 2.
GW611 Exmouth Jn Exmouth All Lines 2350 Mon-Thu to 0520 Tue-Fri Exeter St Davids and Exmouth/Honiton. SWR

services to terminate at / start from Honiton.
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PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times Trains over Lines 4-6 / Relief Lines. No route to / from North Pole 0005 to 0455 for a
Mon/Tue to Fri/Sat Windsor Bch Unit to stable in Slough Bay Platform. maximum of three successive nights (0030 Sat to 0530
Sat on the Friday night at the end of the week).
BTET at Ladbroke Grove on Lines 1-3 and Main Lines.
Route to / from Southall Yard confirmed in DPPP-CPPP.
GW103 Kennet Bridge Jcn Reading Station Incl. Down and Up Mains 2330 Fri to 0045 Sat Trains diverted via Didcot. Applies to end of week 18 / start of week 19
Platforms 9-11 Until 0045 Sat, ECS moves from Southcote to
Kennet Bridge Jcn Reading West Jcn Down and Up Mains 0045 Sat to 0525 Sat Reading TCD via Platform 8 (reverse) and Tilehurst
Platforms 1,2,3,7,8,9,10,11 Station (revers).
Westbury Line Jcn Oxford Road Jcn Down and Up Westbury
GW103 Reading Westbury Line Jcn Moreton Cutting Down and Up Mains 2310 Mon-Thu to 0001 Tue-Fri Trains over Relief Lines
Reading Westbury Line Jcn Foxhall Jcn Down and Up Mains 0001 Tue-Fri to 0530 Tue-Fri
GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 18 / start of week 19
GW110 Park Royal Greenford West / South Down and Up Wycombe 2215 Mon-Thu to 0115 Tue-Fri Freight retimed before / after possession.
GW117 Park Royal South Ruislip Down, Up, Single 0115 Tue-Fri to 0505 Tue-Fri
GW105 Parson Street Uphill Jen Down and Up 0015 Tue-Fri to 0500 Tue-Fri Trains diverted via Castle Cary
GW108 Uphill Jen Cogload Jcn 0045 Tue-Fri to 0510 Tue-Fri
GW450 Filton Abbeywood Bristol East Jn Down and Up Filton Reliefs, 2350 Mon-Thu to 0510 Tue-Fri Trains to run over Filton Mains.
GWA454 Clifton Down Narroways Hill Jn Single
GW500 Southcote Jcn Newbury West All Lines 2215 Mon-Thu to 0505 Tue-Fri Trains diverted via Didcot Longer times available if possessions shortened to
Newbury West Bedwyn All Lines 2200 Mon-Thu to 0510 Tue-Fri Buses Reading to Bedwyn Theale / Heywood Road.
Bedwyn Westbury North Jcn All Lines 2225 Mon-Thu to 0555 Tue-Fri Reception Lines at Theale not in possession unless
Heywood Road Fairwood Jcn Westbury Avoiders 2225 Mon-Thu to 0555 Tue-Fri confirmed in CPPP.
4 car Class 387 stabled at Newbury. Normally Pfm 1
M/T, Pfm 3 T/W, W/Th, Th/F -confirm in CPPP.
GW610 ExeterStDavids Crannaford Adlbines 2350-Mon-Fhuto-0520 Fue-Fri Replacermentroad-transportrequired-between- Redated from week 18 to week 17 in version 2.
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Week 19
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times Trains over Lines 1-3 / Main Lines. Access to / from Acton Yard / Bank and across Acton
Mon/Tue to Thu/Fri. No access to / from Colnbrook Bch Mon and Tue West ladder available throughout.
(N).. Henley unit to stable in Twyford Bay.
Marlow unit stabling confirmed in CPPP.
GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines. Colnbrook freight traffic Clear of all routes to / from Heathrow
retimed before / after possession. Applies to end of week 19 / start of week 20
GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 19 / start of week 20
GW103 Kennet Bridge Jcn Reading West Jcn Down Relief, Pfm 12 2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. Clear of Platform 13 at Reading
Down Relief Loop Amended Station Working. (beyond 8433B points)
Caversham Road Jcn Oxford Road Jcn Reading Feeder Main
Reading Feeder Relief
Kennet Bridge Jcn Reading High Level Jcn Up Main, Pfm 10
Up Main Loop, Pfm 11
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 2330 Fri to 0400 Sat Amended Station Working. Exclusive of 8454 points
Down Relief Loop, Pfm 13 2330 Fri to 0400 Sat 0030 to 0400 Moves to / from Reading TCD via Applies to end of week 19 / start of week 20
Up Relief Loop, Pfm 14 0030 Sat to 0500 Sat Tilehurst (reverse).
Up Relief, Pfm 15 0030 Sat to 0500 Sat 0400 to 0500 Moves from Reading TCD via “C” and
Pfms 12+13
GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 West Ealing Greenford West Down and Up Branch, Bay 0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.
GW176 Hanwell Jcn Drayton Green Down and Up West Loop
GW103 Foxhall Jcn North Somerset Jcn Down or Up Line Blocked 0001 Tue-Fri to 0500 Tue-Fri Trains to run reversibly over adjacent open line. One Possession per night permitted between adjacent
GW105 6A11 must be at Didcot no later than 0525. Simbids Crossovers.
GW600 Wootton Bassett IJn Chipping Sodbury
GW105 Bristol Temple Meads Area Down and Up Filton Main, Pfms 2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings
Central Pfms 5-10 inc Bristol 5-10, Up Main, Middle Spurs to/from Bath Spa direction.
East Jn No access to/from pfms 11-15 to/from Filton direction.
GW200 Oxford North Jcn Heyford Down and Up 2315 Mon-Thu to 0515 Tue-Fri Buses Oxford — Banbury.
Freight diverted via Bicester / Bletchley / WCML.
GW310 Abbotswood Jcn Wylds Lane All Lines 2340 Mon-Thu to 0500 Tue-Fri Buses Oxford - Worcester Taken after TW41
MD900 Wolvercot Jcn Moreton-in-Marsh 2230 Mon-Thu to 0510 Tue-Fri
Moreton-in-Marsh Norton Jcn 2250 Mon-Thu to 0500 Tue-Fri
GW510 Bathampton Jcn Westbury North Down and Up 2310 Mon-Thu to 0510 Tue-Fri Trains diverted via Newbury
GWS523 Thingley Jn Bradford Jn Single 2310 Mon-Thu to 0625 Tue-Fri Freight retimed to run before / after possession
GWS500 Westbury North Westbury South Down Recep, No. 1 + 2 Lines, 2345 Mon-Thu to 0520 Tue-Fri Freight using Westbury Downside retimed before/ Routes to/from All Down Yards/Sidings Blocked.
Pfms 1 + 2, Down Yards/Sidings after possession. Down services to Quarries via
GW5001 Westbury South Beechgrove Down and Up Salisbury Avoider. Up services from Quarries via Station or

Avoider as required.
No trains to stable in any platform at Westbury.
Buses Westbury to Salisbury.
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Week 20
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times Trains over Lines 4-6 / Relief Lines. No route to / from North Pole 0005 to 0455 for a
Mon/Tue to Fri/Sat Windsor Bch Unit to stable in Slough Bay Platform. maximum of three successive nights (0030 Sat to 0530
Sat on the Friday night at the end of the week).
BTET at Ladbroke Grove on Lines 1-3 and Main Lines.
Route to / from Southall Yard confirmed in DPPP-CPPP.
GW103 Kennet Bridge Jcn Reading Station Incl. Down and Up Mains 2330 Fri to 0045 Sat Amended Station Working. Applies to end of week 20 / start of week 21
Platforms 9-11 Until 0045 Sat, ECS moves from Southcote to
Kennet Bridge Jcn Reading West Jcn Down and Up Mains 0045 Sat to 0525 Sat Reading TCD via Platform 8 (reverse) and Tilehurst
Platforms 1,2,3,7,8,9,10,11 Station (reverse).
Westbury Line Jcn Oxford Road Jcn Down and Up Westbury 0045 Sat to 0525 Sat
GW103 Reading Westbury Line Jcn Moreton Cutting Down and Up Mains 2310 Mon-Thu to 0001 Tue-Fri Trains over Relief Lines
Reading Westbury Line Jcn Foxhall Jcn Down and Up Mains 0001 Tue-Fri to 0530 Tue-Fri
GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 20 / start of week 21
GW110 Park Royal Greenford West / South Down and Up Wycombe 2215 Mon-Thu to 0115 Tue-Fri Freight retimed before / after possession.
GW117 Park Royal South Ruislip Down, Up, Single 0115 Tue-Fri to 0505 Tue-Fri
GW103 Didcot East Uffington Down and Up Mains, Loops 2355 Mon-Thu to 0520 Tue-Fri Trains diverted via Newbury Can extend to Bathampton after last passenger service.
GW105 Chester Line Jn Steventon Reliefs, Goods 2355 Mon-Thu to 0520 Tue-Fri Buses Didcot - Swindon - Chippenham
Uffington Swindon East Down and Up Mains 0001 Tue-Fri to 0520 Tue-Fri At Didcot trains to reverse in Pfms 3-5 after 2355.
Swindon East Chippenham Down and Up Mains 0015 Tue-Fri to 0500 Tue-Fri
GW600 Wootton Bassett IJn Westerleigh Jn Dand and Up Badminton 2300 Mon-Thu to 0450 Tue-Fri
GW105 Bristol Temple Meads Area - Down and Up Filton Relief, Pfms | 2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South.
North Side Platforms 1-6 1 and 3 - 6, Up Through, Up No access to/from Pfm 7/8 to/from the West.
Relief, Up Main, High-Level
GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1230 to 1800 Mon / Trains retimed to run before / after possession
1030-to 1830 Tue-Fri
GW700 Gloucester West Lydney All Lines 2335 Mon-Thu to 0545 Tue-Fri Trains diverted via the Severn Tunnel
GW490 Gloucester Yard Jn Horton Road Jn 2340 Mon-Thu to 0515 Tue-Fri
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Week 21

Section 7 Items which affect midweek access

PPS Summary

Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times Trains over Lines 1-3 / Main Lines. Access to / from Acton Yard / Bank and across Acton
Mon/Tue to Thu/Fri. No access to / from Colnbrook Bch Mon and Tue West ladder available throughout.

(N)..

Henley unit to stable in Twyford Bay.
Marlow unit stabling confirmed in CPPP.

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines. Colnbrook freight traffic Clear of all routes to / from Heathrow
retimed before / after possession. Applies to end of week 21 / start of week 22
GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 21 / start of week 22
GW103 Kennet Bridge Jcn Reading West Jcn Down Relief, Pfm 12 2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. Clear of Platform 13 at Reading
Down Relief Loop Amended Station Working. (beyond 8433B points)
Caversham Road Jcn Oxford Road Jcn Reading Feeder Main
Reading Feeder Relief
Kennet Bridge Jcn Reading High Level Jcn Up Main, Pfm 10
Up Main Loop, Pfm 11
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 2330 Fri to 0400 Sat Amended Station Working. Exclusive of 8454 points
Down Relief Loop, Pfm 13 2330 Fri to 0400 Sat 0030 to 0400 Moves to / from Reading TCD via Applies to end of week 21 / start of week 22
Up Relief Loop, Pfm 14 0030 Sat to 0500 Sat Tilehurst (reverse).
Up Relief, Pfm 15 0030 Sat to 0500 Sat 0400 to 0500 Moves from Reading TCD via “C” and
Pfms 12+13
GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 West Ealing Greenford West Down and Up Branch, Bay 0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.

GW176 Hanwell Jcn Drayton Green Down and Up West Loop

GW105 Wootton Basset Jn North Somerset In Down and Up Main 2345 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for
GW510 Bathampton Jn Trowbridge Down and Up Trowbridge Chippenham and Bath.

GW523 Thingley In Bradford Jn Single

GW401 Abbotswood In Cheltenham Spa Down or Up 2345 Mon-Fri to 0530 Tue-Sat SLW in Operation Only One Section available
MD306 Cheltenham Spa Gloucester Barnwood Jn 2325 Mon-Fri to 0505 Tue-Sat
GW480 Swindon Kemble All Lines 2315 Mon-Thu 0540 Tue-Fri
Kemble Standish Jn 2310 Mon-Thu 0515 Tue-Fri
GW510 Trowbridge Westbury North Down and Up Trowbridge 2305 Mon-Thu to 0500 Tue-Fri Buses between Bath and Westbury. All Freight / Haulage movements at Westbury to take
GWS560 Fairwood Jn Westbury North Up Main, Up Reptn, No.3 Line All Freight via Newbury. place on the Down Side.
GW606 Cowley Bridge In Crediton Single 2255 Mon-Thu to 0525 Tue-Fri Buses Exeter - Barnstaple
Crediton Barnstaple Single, Loops 2255 Mon-Thu to 0525 Tue-Fri
GW608 Crediton Okehampton Single 2255 Mon-Thu to 0525 Tue-Fri
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Week 22
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times Trains over Lines 4-6 / Relief Lines. No route to / from North Pole 0005 to 0455 for a
Mon/Tue to Fri/Sat Windsor Bch Unit to stable in Slough Bay Platform. maximum of three successive nights (0030 Sat to 0530
Sat on the Friday night at the end of the week).
BTET at Ladbroke Grove on Lines 1-3 and Main Lines.
Route to / from Southall Yard confirmed in DPPP-CPPP.
GW103 Kennet Bridge Jcn Reading Station Incl. Down and Up Mains 2330 Fri to 0045 Sat Trains diverted via Didcot. Applies to end of week 22 / start of week 23
Platforms 9-11 Until 0045 Sat, ECS moves from Southcote to
Kennet Bridge Jcn Reading West Jcn Down and Up Mains 0045 Sat to 0525 Sat Reading TCD via Platform 8 (reverse) and Tilehurst
Platforms 1,2,3,7,8,9,10,11 Station (revers).
Westbury Line Jcn Oxford Road Jcn Down and Up Westbury
GW103 Reading Westbury Line Jcn Moreton Cutting Down and Up Mains 2310 Mon-Thu to 0001 Tue-Fri Trains over Relief Lines
Reading Westbury Line Jcn Foxhall Jcn Down and Up Mains 0001 Tue-Fri to 0530 Tue-Fri
GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 22 / start of week 23
GW110 Park Royal Greenford West / South Down and Up Wycombe 2215 Mon-Thu to 0115 Tue-Fri Freight retimed before / after possession.
GW117 Park Royal South Ruislip Down, Up, Single 0115 Tue-Fri to 0505 Tue-Fri
GW105 Parson Street Uphill Jen Down and Up 0015 Tue-Fri to 0500 Tue-Fri Trains diverted via Castle Cary
GW108 Uphill Jen Cogload Jcn 0045 Tue-Fri to 0510 Tue-Fri
GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working
GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW500 Newbury West Heywood Road Jcn All Lines 2220 Mon-Thu to 0500 Tue-Fri Trains diverted via Didcot Can be extended to Theale (exclusive) / adjacent
Bedwyn Heywood Road Jcn All Lines 0500 Tue-Fri to 0600 Tue-Fri Buses Newbury to Bedwyn possession taken after 2K70 / before 2K80.
GW600 Wootton Basset Jn Westerleigh Jn Down and Up 2300 Mon-Fri to 0500 Tue-Sat Trains diverted via Box Limits at Stoke Gifford to permit loco to run round train
Westerleigh Jn Stoke Gifford Jn Down and Up 2340 Mon-Fri to 0450 Tue-Sat in Bristol Parkway Station.
GW401 Gloucester Yard Standish Jn All Lines 2340 Mon-Thu to 0510 Tue-Fri Trains diverted via Awre Swindon to Standish blocked by default
Standish Jn Westerleigh Jn All Lines 2340 Mon-Thu to 0600 Tue-Fri Possession to shorten back to Yate Exclusive at 0450.
GW628 Lipson Jcn Plymouth Friary Down and Up Plymouth Loops 1020 Mon-Thu to 1520 Mon-Thu Amended ECS movements DU to confirm exact details of worksite and lines
GW629 Laira Jen Mount Gould Thro Sdgs, Goods required in the DPPP-CPPP.
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Week 23

Section 7 Items which affect midweek access

PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times Trains over Lines 1-3 / Main Lines. Access to / from Acton Yard / Bank and across Acton
Mon/Tue to Thu/Fri. No access to / from Colnbrook Bch Mon and Tue West ladder available throughout.
(N). Henley unit to stable in Twyford Bay.
Marlow unit stabling confirmed in CPPP.
GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines. Colnbrook freight traffic Clear of all routes to / from Heathrow
retimed before / after possession. Applies to end of week 23 / start of week 24
GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 23 / start of week 24
GW103 Kennet Bridge Jcn Reading West Jcn Down Relief, Pfm 12 2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. Clear of Platform 13 at Reading
Down Relief Loop Amended Station Working. (beyond 8433B points)
Caversham Road Jcn Oxford Road Jcn Reading Feeder Main
Reading Feeder Relief
Kennet Bridge Jcn Reading High Level Jcn Up Main, Pfm 10
Up Main Loop, Pfm 11
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 2330 Fri to 0400 Sat Amended Station Working. Exclusive of 8454 points
Down Relief Loop, Pfm 13 2330 Fri to 0400 Sat 0030 to 0400 Moves to / from Reading TCD via Applies to end of week 23 / start of week 24
Up Relief Loop, Pfm 14 0030 Sat to 0500 Sat Tilehurst (reverse).
Up Relief, Pfm 15 0030 Sat to 0500 Sat 0400 to 0500 Moves from Reading TCD via “C” and
Pfms 12+13
GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 West Ealing Greenford West Down and Up Branch, Bay 0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.
GW176 Hanwell Jcn Drayton Green Down and Up West Loop
GW105 Bristol Temple Meads Area Pfms 9to 15 2305 Mon-Thu to 0450 Tue-Fri Amended station working
South Side Pfms 9-15
GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available.
GW108 Plymouth East Plymouth West Pfms 3-5 or Pfms 6-8 0001 Tue-Fri to 0430 Tue-Fri Amended Station Working
GW200 Didcot North Jcn Oxford North Jcn Down or Up 2350 Mon-Thu to 0450 Tue-Fri Reversible working in operation. Buses for
intermediate stations.
GWS500 Westbury South East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available
GWS500 East Somerset Jn Cogload In All Lines 2305 Mon-Fri to 0620 Tue-Sat Trains diverted via Bristol
GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected.
GW610 Exeter St Davids Crannaford All Lines 2350 Mon-Thu to 0520 Tue-Fri Replacement road transport required between Redated from week 24 to week 23 in version 2.
GW611 Exmouth Jn Exmouth All Lines 2350 Mon-Thu to 0520 Tue-Fri Exeter St Davids and Exmouth/Honiton. SWR
services to terminate at / start from Honiton.
GW628 Lipson Jcn Plymouth Friary Down and Up Plymouth Loops 1020 Mon-Thu to 1520 Mon-Thu Amended ECS movements DU to confirm exact details of worksite and lines
GW629 Laira Jcn Mount Gould Thro Sdgs, Goods required in the DPPP-CPPP.
Protected Paths which affect midweek access
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Week 24
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times Trains over Lines 4-6 / Relief Lines. Route to / from Nth Pole available except 0115 to 0405.
Mon/Tue to Fri/Sat Windsor Bch Unit to stable in Slough Bay Platform. BTET at Ladbroke Grove on Lines 1-3 and Main Lines.
Route to / from Southall Yard confirmed in DPPP-CPPP.
GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole
Applies to end of week 24 / start of week 25
GW103 Kennet Bridge Jcn Incl Tilehurst East Down and Up Mains 2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines.
Platforms 1,2,3,7,8,9,10,11 Amended Station Working.
Westbury Line Jcn Reading West Jcn Down Festival Line Trains between Reading and Southcote to run via
GW190 Reading Spur Jcn Reading New Jcn Down and Up Spur the Feeder Lines.
GWS500 Westbury Line Jcn Oxford Road Jcn Down and Up Westbury
GW103 Kennet Bridge Jcn Reading Station Incl. Down and Up Mains 2330 Fri to 0045 Sat Amended Station Working. Applies to end of week 24 / start of week 25
Platforms 9-11 Until 0045 Sat, ECS moves from Southcote to
Kennet Bridge Jcn Reading West Jcn Down and Up Mains 0045 Sat to 0525 Sat Reading TCD via Platform 8 (reverse) and Tilehurst
Platforms 1,2,3,7,8,9,10,11 Station (reverse).
Westbury Line Jcn Oxford Road Jcn Down and Up Westbury 0045 Sat to 0525 Sat
GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 24 / start of week 25
GW110 Park Royal Greenford West / South Down and Up Wycombe 2215 Mon-Thu to 0115 Tue-Fri Freight retimed before / after possession.
GW117 Park Royal South Ruislip Down, Up, Single 0115 Tue-Fri to 0505 Tue-Fri
GW105 Bristol West Jcn Worle Jcn All Lines 2250 Mon-Thu to 0500 Tue-Fri Trains diverted via Westbury.
GW107 Worle Jcn Weston SM All Lines via WSM Buses Bristol to Taunton.
GW108 Parson Street Jcn Portishead Branch Bridgwater freight retimed before / after possession
GW105 Parson Street Uphill Jen Down and Up 0015 Tue-Fri to 0500 Tue-Fri Trains diverted via Castle Cary
GW108 Uphill Jcn Cogload Jcn 0045 Tue-Fri to 0510 Tue-Fri
GW450 Horfield Jecn Bristol East Jcn Down and Up Filton Mains 2140 Mon-Thu to 0515 Tue-Fri Trains over Filton Reliefs.
GW530 Dr Day’s Jcn North Somerset Jcn Dn and Up Rhubarb Loops 2140 Mon-Thu to 0515 Tue-Fri ECS moves via Temple Meads
GW450 Freight services using the Rhubarb Loops diverted or
retimed.
GWS500 Southcote Jcn Newbury West All Lines 2215 Mon-Thu to 0505 Tue-Fri Trains diverted via Didcot Longer times available if possessions shortened to
Newbury West Bedwyn All Lines 2200 Mon-Thu to 0510 Tue-Fri Buses Reading to Bedwyn Theale / Heywood Road.
Bedwyn Westbury North Jcn All Lines 2225 Mon-Thu to 0555 Tue-Fri Reception Lines at Theale not in possession unless
Heywood Road Fairwood Jcn Westbury Avoiders 2225 Mon-Thu to 0555 Tue-Fri confirmed in CPPP.
4 car Class 387 stabled at Newbury. Normally Pfm 1
M/T, Pfm 3 T/W, W/Th, Th/F -confirm in CPPP.
GW610 ExeterStDavids Crannaford Adlbines 2350-Mon-Fhuto-0520 Fue-Fri Replacermentroadtransportrequired-between- Redated from week 24 to week 23 in version 2.
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Week 25
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Relief Line Side Section 4 2TT Times Trains over Lines 1-3 / Main Lines. Access to / from Acton Yard / Bank and across Acton
Mon/Tue to Thu/Fri. No access to / from Colnbrook Bch Mon and Tue West ladder available throughout.
(N).. Henley unit to stable in Twyford Bay.
Marlow unit stabling confirmed in CPPP.
GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines. Colnbrook freight traffic Clear of all routes to / from Heathrow
retimed before / after possession. Applies to end of week 25 / start of week 26
GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines Applies to end of week 25 / start of week 26
GW103 Kennet Bridge Jcn Reading West Jcn Down Relief, Pfm 12 2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. Clear of Platform 13 at Reading
Down Relief Loop Amended Station Working. (beyond 8433B points)
Caversham Road Jcn Oxford Road Jcn Reading Feeder Main
Reading Feeder Relief
Kennet Bridge Jcn Reading High Level Jcn Up Main, Pfm 10
Up Main Loop, Pfm 11
GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 2330 Fri to 0400 Sat Amended Station Working. Exclusive of 8454 points
Down Relief Loop, Pfm 13 2330 Fri to 0400 Sat 0030 to 0400 Moves to / from Reading TCD via Applies to end of week 25 / start of week 26
Up Relief Loop, Pfm 14 0030 Sat to 0500 Sat Tilehurst (reverse).
Up Relief, Pfm 15 0030 Sat to 0500 Sat 0400 to 0500 Moves from Reading TCD via “C” and
Pfms 12+13
GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Fri to 0510 Tue-Sat Trains over Main Lines
GW174 West Ealing Greenford West Down and Up Branch, Bay 0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.
GW176 Hanwell Jcn Drayton Green Down and Up West Loop
GW103 Foxhall Jcn North Somerset Jcn Down or Up Line Blocked 0001 Tue-Fri to 0500 Tue-Fri Trains to run reversibly over adjacent open line. One Possession per night permitted between adjacent
GW105 6A11 must be at Didcot no later than 0525. Simbids Crossovers.
GW600 Wootton Bassett Jn Chipping Sodbury
GW105 Bristol Temple Meads Area Down and Up Filton Main, Pfms 2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings
Central Pfms 5-10 inc Bristol 5-10, Up Main, Middle Spurs to/from Bath Spa direction.
East Jn No access to/from pfms 11-15 to/from Filton direction.
GW200 Oxford North Jcn Heyford Down and Up 2315 Mon-Thu to 0515 Tue-Fri Buses Oxford — Banbury.
Freight diverted via Bicester / Bletchley / WCML.
GW310 Abbotswood Jcn Wylds Lane All Lines 2340 Mon-Thu to 0500 Tue-Fri Buses Oxford - Worcester Taken after TW41
MD900 Wolvercot Jcn Moreton-in-Marsh 2230 Mon-Thu to 0510 Tue-Fri
Moreton-in-Marsh Norton Jcn 2250 Mon-Thu to 0500 Tue-Fri
GW510 Bathampton Jcn Westbury North Down and Up 2310 Mon-Thu to 0510 Tue-Fri Trains diverted via Newbury
GW523 Thingley Jn Bradford Jn Single 2310 Mon-Thu to 0625 Tue-Fri Freight retimed to run before / after possession
GW500 Westbury North Westbury South Down Recep, No. 1 + 2 Lines, 2345 Mon-Thu to 0520 Tue-Fri Freight using Westbury Downside retimed before/ Routes to/from All Down Yards/Sidings Blocked.
Pfms 1 + 2, Down Yards/Sidings after possession. Down services to Quarries via
GW5001 Westbury South Beechgrove Down and Up Salisbury Avoider. Up services from Quarries via Station or

Avoider as required.
No trains to stable in any platform at Westbury.
Buses Westbury to Salisbury.
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Week 26
Section 7 Items which affect midweek access
PPS Summary
Route From To Lines Times Traffic Remarks Notes
GW103 Paddington Kennet Bridge Jcn Main Line Side Section 4 2TT Times Trains over Lines 4-6 / Relief Lines. No route to / from North Pole 0005 to 0455 for a
Mon/Tue to Fri/Sat Windsor Bch Unit to stable in Slough Bay Platform. maximum of three successive nights (0030 Sat to 0530
Sat on the Friday night at the end of the week).
BTET at Ladbroke Grove on Lines 1-3 and Main Lines.
Route to / from Southall Yard confirmed in DPPP-CPPP.
GW103 Kennet Bridge Jcn Reading Station Incl. Down and Up Mains 2330 Fri to 0045 Sat Amended Station Working. Applies to end of week 26 / start of week 27
Platforms 9-11 Until 0045 Sat, ECS moves from Southcote to
Kennet Bridge Jcn Reading West Jcn Down and Up Mains 0045 Sat to 0525 Sat Reading TCD via Platform 8 (reverse) and Tilehurst
Platforms 1,2,3,7,8,9,10,11 Station (reverse).
Westbury Line Jcn Oxford Road Jcn Down and Up Westbury 0045 Sat to 0525 Sat
GW103 Reading Westbury Line Jcn Moreton Cutting Down and Up Mains 2310 Mon-Thu to 0001 Tue-Fri Trains over Relief Lines
Reading Westbury Line Jcn Foxhall Jcn Down and Up Mains 0001 Tue-Fri to 0530 Tue-Fri
GW103 Tilehurst East Moreton Cutting Down and Up Mains 2310 Fri to 0530 Sat Trains over Relief Lines Applies to end of week 26 / start of week 27
GW110 Park Royal Greenford West / South Down and Up Wycombe 2215 Mon-Thu to 0115 Tue-Fri Freight retimed before / after possession.
GW117 Park Royal South Ruislip Down, Up, Single 0115 Tue-Fri to 0505 Tue-Fri
GW103 Didcot East Uffington Down and Up Mains, Loops 2355 Mon-Thu to 0520 Tue-Fri Trains diverted via Newbury Can extend to Bathampton after last passenger service.
GW105 Chester Line In Steventon Reliefs, Goods 2355 Mon-Thu to 0520 Tue-Fri Buses Didcot - Swindon - Chippenham
Uffington Swindon East Down and Up Mains 0001 Tue-Fri to 0520 Tue-Fri At Didcot trains to reverse in Pfms 3-5 after 2355.
Swindon East Chippenham Down and Up Mains 0015 Tue-Fri to 0500 Tue-Fri
GW600 Wootton Bassett Jn Westerleigh Jn Dand and Up Badminton 2300 Mon-Thu to 0450 Tue-Fri
GW105 Bristol Temple Meads Area - Down and Up Filton Relief, Pfms | 2305 Mon-Fri to 0450 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South.
North Side Platforms 1-6 1 and 3 - 6, Up Through, Up No access to/from Pfm 7/8 to/from the West.
Relief, Up Main, High-Level
GW430 Yate Middle Jcn Tytherington Single, Ingoing, Outgoing 1230 to 1800 Mon / Trains retimed to run before / after possession
1030-to 1830 Tue-Fri
GW700 Gloucester West Lydney All Lines 2335 Mon-Thu to 0545 Tue-Fri Trains diverted via the Severn Tunnel
GW490 Gloucester Yard Jn Horton Road Jn 2340 Mon-Thu to 0515 Tue-Fri
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