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2026| 2 Info [SLEEPERS TO RUN VIA HONITON e cemmencing:
Saturday 11 April
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 [Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026\ 2 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |[Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SHAos-fter et REPs e H2o——n e
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2026\ 2 SW100 |Clapham Junction Waterloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 [Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
QN10E [\ Ali \AL 1 A0S T faYal T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2026 2 SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 W 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 W
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105 [Surbiton Wimbledon 0500 W 0505 W
SW100 |Linford StJn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026) 2 SW200 |(Effingham Jn Guildford 0140 F fo 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford .n Gomshall Q155 E 0200 E
S0O250 [Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026\ 2 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q218C PROTECTED PATH
SW105 |Bvfleet Jn Wokina 0540 E 0550 FE
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 2 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026| 2 zmgg Durnsford Road Surbiton, Norbiton E;\g’sfoias" Dn/Up Slow, Dnilp- | 050 | twThF | to | 0455 | TWThF cwo3 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
2026| 2 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance ::;?JgUDA\QETFgNVIA CHERTSEY. 2F02 TO START
- N . ACCESS TO BE MAINTAINED TO BARTON MILL
2026| 2 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
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2026| 2 SW105 |Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25 Cyclic Maintenance
2026| 2 SW105 (Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2026| 2 SW110 [Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Cyclic Maintenance
SW115
2026| 2 g‘xl_gg Wilton Jn Gillingham (Dorset) E:é L;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF \S(((J)? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
SWR:2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
. MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026| 2 gmgg Southampton Central (c/o) Redbridge Jn E_’;‘é ?'LMZ'Z’O 3:/&‘;3'”' Up 0010 | TWThF | to | 0500 | TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
, Up P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDRRIDGE GOODS
2026| 2 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CFO06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR.

ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
2028 I S Saturday 18 April
SW230 [Kew EastJn Barnes 0010 W 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 W
2026\ 3 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief, Down Windsor Slow, LINES. FREIGHT SERVICES BETWEEN SOUTHERN
SW100 Down Windsor, Down Windsor AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
Fast, Up Windsor, Windsor " ’ DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2026| 3 gwgg Waterloo Barnes Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CCO06 Cyclic Maintenance LEVEL JN. KENSAL GREEN JN, GOSPEL OAK N,
1&2, Dn/Up Windsor Curves, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
North Siding, Dn/Up Windsor JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
Slow, Dn/Up Windsor Fast CARLTON ROAD JN OR BE RETIMED.
2026| 3 zagg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
" ) LINE DIVERSIONS TO APPLY. ACCESS IS
2026| 3 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
AND HAVANT. SHUNTS AVAILABLE ON
Dn/Up Main, Dn/Up Fast, Dn/Up PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77
2026| 3 SW105 (Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 2350 MTWTh to 0440 TWThF E18a Cyclic Maintenance TO TERMINATE AT WINCHESTER AND RUN ECS TO|
Salisbury BASINGSTOKE. 2B77 TO RESTART AT
SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2026| 3 | SW105 |Poole Wool gg’igss“"a'"* Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 . .
. Dn/Up Main, Dn Relief, Dn/Up " . 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2026 3 Ssvc\)l;g(()) Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
2026 3 2%1;2 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
2026| 3 | SW180 |pavnes Park Ewell West, Chessington South |2r/JP EPsom, Dn/Up 0030 | TWThF | to | 0525 | TWThF CWo05a Cyclic Maintenance
SW185 Chessington
Dn/Up Richmond, Dn/Up
2026 3 SW210 (Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFO01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . " ) GUILDFORD TO READING ONLY. RAIL
2026| 3 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
. . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2026| 3 SO500 (Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 MTWTh to 0530 TWThF 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 2V48 0556 GATWICK TO
50560 (part), Up Loop No 1 (part) READING TO START AT REDHILL.
part). Up Loop Ro-1 {p 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL|
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Week commencing:
2025 I S Saturday 25 April
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2026) 4 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
2026| 4 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo1 Cyclic Maintenance ﬁ\L/JVT}T\éERVICES TO BE DIVERTED VIA EAST
2026| 4 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance ;L’;‘:&gfs?ggi;?oﬁpahl éﬁggi\SG:ESSIDINGS
N 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever
2026| 4 SW105 (Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance IE{Z’\&IEAA;I%'I_A;(E;QSFI:';(E?(;FF?'F§$§V?CTEIESSIS%TVERT
Fast VIA L AVERSTOCK
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SwW110 . " : POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 4 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
2026| 4 | SW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 Cyclic Maintenance
Honiton Up Loop, Chard Dn Loop
Dn/Up Cobham, Dn/Up
SW180 . G02 " ) GUILDFORD PLATFORMS 283 TO BE KEPT CLEAR.
2026| 4 SW200 Hampton Court Jn, Leatherhead Jn |Guildford 23:!;:1;21, Platforms 1-3 at 0105 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2026 4 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
- - CARI TON ROAD .IN OR RE RETIMED
Dn/Up Twickenham, Dn/Up
SW210 . " . 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2026| 4 SW230 Twickenham (c/o), Hounslow Feltham (foul) Hounslow, Dn/Up Hounslow Spur, [ 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES

Up & Dn Arrival
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Bank Holiday Week commencing:
2026 5 Info |SLEEPERS TO RUN VIA HONITON Monday Saturday 02 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
2026) 5 SW105_|Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026\ 5 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 [Brockenhurst Eastleiah 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 W 2115 W
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026| 5 SW105 |[Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130 R Eﬁlaiph 00158 Th 0050 Th
SWTTU [Guildford oking 2300 h 2370 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2026 5 SW105 |Pirbright Jn Byfleet Jn 0035 F fo 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
0250 [Clanham lunction Lanahedae .In 0120 E 0125 E
W115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026 5 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 E 0500 E
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2026| 5 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 WThF to 0500 WThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 L
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet
SW105 . . " . 1F83 TO DIVERT VIA COBHAM. 2F77 TO
2026| 5 SW255 Weybridge, Addlestone Jn Woking Jn Svuor‘\(ﬁz, Dn/Up Bay Platforms at 0050 WThF to 0515 WThF W10 Cyclic Maintenance TERMINATE AT WEYBRIDGE
2026| 5 2“1 2(5) Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2026| 5 SW110 |Liss Havant Jn Dn/Up Main 0005 WTh to 0445 WTh HO4a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
2026| 5 SW110 [Liss Havant Jn Dn/Up Main 0040 F to 0445 F HO4a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
2026 5 SW120 |Farnham Alton Single/ Loop 0010 WThF to 0510 WThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V/53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026| 5 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 WThF to 0500 WThF S04 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
2026| 5 |GW500 Igeecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclie FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
2026| 5 2“1 ;: Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 TWTh to 0645 WThF Y05b Cyclic Maintenance
SW180
2026| 5 | Sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | WThF | to | 0515 | WThF cwo7 Cyclic Maintenance
S0680 Bookham
X . 2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
2026 5 | W21 [Fettham (cio) Fonam, WWindsor & Eton on/up Twickennam. Dn/Up 0030 | WThF | to | 0445 | wThF CFO5 Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT

READING
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Week commencing:
AL 6 ) Saturday 09 May
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 [Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026\ 6 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |[Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2026 6 SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 W 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 W
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105_[Surbiton Wimbledon 0500 W 0505 W
SW265 |[Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 W 0035 w
2026| 6 SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Readina 0525 W 0605 W
SW100 |Linford StJn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 6 SW200 |(Effingham Jn Guildford 0140 F fo 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford .n Gomshall 0155 E 0200 E
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 6 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026| 6 zm gg Raynes Park Berrylands, Norbiton E;}g’sﬁ;as" Dn/Up Slow, Dnilp- | 040 | TWThF | to | 0500 | TWThF CcWo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
2026| 6 gmgg Berrylands Esher, Claygate ggﬁ‘;;ast Dn/Up Slow, Dnip |46 | twhF | 1o | 0520 | TWThF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
6046 AND DOWN W10 FREIGHT SERVICES TO
2026| 6 2%?2 Steventon, Worting Jn Basingstoke g;’i°5’:;3';‘éf;§p Slow, Dn/Up| o050 | TwThF | to | 0520 | TWThF BO5 Cyclic Maintenance EE%EE"E?@'?S;‘H:S%‘Q’EN AS,’\"‘SXAVI gS'E’\l‘_gES\'/‘EVR ws
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
2026| 6 2% 3: Moreton, Dorchester West Weymouth g:’; :;’hMa'"* Single, Dn/Up 0040 | TWThF | to | 0510 | TWThF Brogb Cyclic Maintenance ?LIJIQEEETSFB:T\J%SSTAC\)//?E:BEE %:g%;ﬁiﬁgy &
2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2026 6 SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP
TO BE KEPT CLEAR

Electronic copy - uncontrolled when printed.

. Next scheduled issue 15th November 2024




Network Rail
Wessex Route

OFFICIAL
EAS April 2026 to September 2026

ARP FWLA -WK 02 26/27 to 26 26/27

Section 5 - Midweek Night Possession Plan Summary

Version: 1
Date: 16th August 2024
Page 7 of 36

| x . Week Week .
3|8 2 |LOR Possession Limits From Possession Limits To Lines Blocked UL nights Time To |nights paaintcnancell(Othe oIk Work Content Traffic Remarks
> 2 From Ref Ref
From To
. Up Exeter 2310 MTWTh 0510 TWThF
2026| 6 | SW115 |Worting Jn gzm‘ﬂ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2026| 6 SW115 |Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW115 . . Western Cyclic
2026| 6 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW135 . " ) ACCESS TO BOTLEY STONE TERMINAL NOT
2026| 6 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Sw210 . . Dn/Up Southern, Dn/Up " ) 2C79 TO TERMINATE AT BRACKNELL. SWR TO
2026| 6 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Cyclic Maintenance BERTH 2 x 5 CAR UNITS AT READING.
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— Subsidiary Week commencing:
AL 7 iz Timetable Saturday 16 May
SW230 [Kew EastJn Barnes 0010 W 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 W
2026| 7 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2026| 7 SO110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 : ) NP LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main " .
2026| 7 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance
2F02 WILL START FROM SURBITON. 1577 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
. - Dn/Up Fast, Dn/Up Slow, Dn/Up " ) RUN ECS FROM GUILDFORD PLATFORM 4.
2026 7 :a;;(s) Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF W03 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING
- " . LINE DIVERSIONS TO APPLY. ACCESS IS
2026| 7 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2026| 7 SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B75 TO TERMINATE AT BOURNEMOUTH
2026| 7 SW110 |Petersfield Havant Jn Dn/Up Main 0050 TWThF | to 0445 TWThF H11 Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE.
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
2026| 7 2“;22 Guildford (foul) ‘J’\"fk'”gham Jn, Aldershot North B:%p g'r:‘f]kcﬁam" PUpAsh, | 4040 | TWThF | to | 0440 | TwThF GO4 Cyclic Maintenance &8 TO BE KEPT CLEAR. GUILDFORD UCS
P AVAILABLE FOR BERTHING.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, . . 4V/53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026| 7 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
y . . " . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2026| 7 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Malnterllance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026| 7 GsV\YV5107%1 Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF X/Ivaeiff&”aﬁé'g“c FREIGHT RETIMED BEFORE/AFTER POSSESSION
2026| 7 2%;;8 Virginia Water Wokingham Jn, Bagshot Erri’ﬁ:vmme"ham' Dn/Up 0100 | TWThF | to | 0520 | TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Bank Holiday Week commencing:
2026 8 Info [SLEEPERS TO RUN VIA HONITON Monday Saturday 23 May
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2026) 8 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 8 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 WThF to 0455 WThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026| 8 gmgg Durnsford Road Surbiton, Norbiton 2&’;’5‘30?51* Dn/Up Slow, Dnflp | 556 | wine | 1o | 0455 | wThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
2026| 8 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance ;’;?Jguﬂ\éﬂg—’\‘vm CHERTSEY. 2F02 TO START
. Dn Fast, Dn Slow, Long Valley " . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2026| 8 SW105 |Hook Basingstoke (foul) Sidings 0115 WThF to 0515 WThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
2026| 8 | SW105 |Eastleigh East Jn Eastleigh South Jn g;mcamage Sidings, Jubilee | g0 | TwTh | to | 1600 | TwTh E24 Cyclic Maintenance
SWR:2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
2026| 8 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up Test| 0010 WThF to 0500 WThF E19 Cyclic Maintenance ACCESS TO/FROM MARITIME CONTAINER
Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDRRIDGE GOONS
2026| 8 | SW105 |Christchurch Branksome Jn gg’igss“"a'"* Up Bay, Middle 0035 | WThF | to | 0500 | WThF Bro4 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . .
2026 8 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 WThF to 0505 WThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW115
2026| 8 | SW170 lwikon un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | TWTh | to | 0445 | WThF S08 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01
GW5001
2026 8 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch| 0015 WThF to 0455 WThF H06 Cyclic Maintenance
SW190 Dn/Up Shepperton. Dn/U 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2026 8 | gyogs |Strawberry Hill in, Shacklegate Jn  |Shepperton Shep';e mn”gpur »OnEp 0025 | WThF | to | 0500 | WThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE

BETWEEN TEDDINGTON AND SHEPPERTON.
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Week commencing:
AL 9 iz Saturday 30 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
2026) 9 SW105 [Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW2Z30 [Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026\ 9 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
SW105 [Ryfleat In Wokina 0515 b 0530 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026\ 9 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst E?_s: ?iah 2320 I 0001 W
SW105 |[Woking imbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2026 9 SW125 [Southcote Jn Basingstoke 0235 w fo 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 [Wakina Eastleiah 0450 W 0645 W
SW105 [Basingstoke Wallers Ash 2100 W 2115 W
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026| 9 SW105 |Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 W 2335 w
SW130 ey EaF_tLEjah 0015 Th Q050 Th
SW1T15 [Salisbury Salisbury Tunnel' Jn 2355 W 0005 Th
SW150 (Tunnel Jn Redbridge 0005 Th 0045 Th
SW105 |Redbridge Eastleigh 0045 Th 0105 Th
2026| 9 SW135 |Eastleigh Fareham 0110 Th to 0135 Th UTU 3Q03 PROTECTED PATH
SW140 [Fareham Havant 0135 Th 0155 Th
SW140 [Havant Fareham 0435 Th 0455 Th
Ea:ﬁﬁam Fﬂ% eigh 04rR Th 0520 Th
W_ ulldford oking 2300 Ih 2370 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2026 9 SW105 |Pirbright Jn Byfleet Jn 0035 F fo 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clanham lnunetinn Lonahedae .In 0120 E 0125 E
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026| 9 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 [Basinastoke Southcote Jn 0105 E 0125 E
SW105 ) . Dn/Up Fast, Dn/Up Slow, Dn/Up A 2F02 TO START FROM WOKING PLATFORM 3.
2026 9 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- " . ACCESS TO BE MAINTAINED TO BARTON MILL
2026 9 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
e AT UINCHESTER A0 N ECS o
2026| 9 SW105 (Winchester St Denys (c/o) :I;;A;;Dsn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
v DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FRFIGHT & 7V97 TO BF RFTIMED
2026 9 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance
2026 9 SW110 [Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2026 9 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
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2026| 9 | SW180 lyitspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up 0030 | TWThF | to | 0505 | TWThF CW0Bb Cyclic Maintenance
S0680 Epsom, Dn and Up Sidings
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Windgor Fast Dn/U yHounslow VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2026 9 SW225 |Clapham Junction Richmond, New Kew Jn DU RichmYOHd sze ! 0040 TWThF to 0500 TWThF CCO07a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Reve'r)sible ! Y ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
_ CARI TON ROAD .IN OR RE RETIMED
2026| 9 2&;;2 Staines Ascot, Chertsey gE/e lft‘;eT\‘/”'Cke"ham* Dn/Up 0050 | TWThF | to | 0520 | TWThF CFO7 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
2026| 9 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
A|| WO (mic® Saturday 06 June
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 [Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026\ 10 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |[Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
e i 2 sty
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2026 10 SW100 [Clapham Junction Waterloo 0120 T o 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SWA10E \Wnki AL ! 0ANE I N505 I
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2026 10 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 W 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 W
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105 [Surbiton Wimbledon 0500 W 0505 W
SW100 |Linford StJn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 10 SW200 (Effingham Jn Guildford 0140 F fo 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford .n Gomshall Q155 E 0200 E
S0250 [Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026 10 SW255 |Virginia Water Byfleet Jn 0530 F fo 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Bvfleet Jn Wokina 0540 E 0550 FE
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 10 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to [ 0020 TWThF to 0505 TWThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
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SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1T73 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2026| 10 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
Fast BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15
2026 10 SW105 (Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F BO8 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
2026| 10 | SW105 |Totton Totton Fawley Single/Shunting Neck, 2200 | MTWTh | to | 0600 | TWThF E26 Cyclic Maintenance
Goods Loop, Down Sidings
2026| 10 | SW110 [Fratton Portsmouth & Southsea DCs 0800 MTWTh to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR
SW115 ] ] Dn/Up Exeter, Exeter Main ] ] 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2026| 10 GW610 Yeovil Jn Pinhoe Honiton Up Lc;op Chard D;] Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
! SERVICES TO OPERATE.
sw120 | . ] ] CLEAR OF FARNHAM PLATFORMS. SWR TO
2026 10 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
2026| 10 | SW180 |p s Park Ewell West, Chessington South |2rYUP Epsom. Dn/Up 0030 | TWThF | to | 0525 | TWThF CW05a Cyclic Maintenance
SW185 Chessington
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
2026| 10 SW183 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh to 0505 TThF 1B24 Sussex Cyclic Maintenance HANDSIGNALLER WILL NOT BE PROVIDED AND
S0685 (Dorking), Down Siding (Dorking) 2350 T 0505 w DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
Dn/Up Kingston, Dn/Up ACCESS AVAILABLE TO STRAWBERRY HILL
2026 10 zw;jg New Malden Fulwell Jn, Strawberry Hill Jn 2:;|«apperton, Dn/Up Strawberry 0020 TWThF to 0450 TWThF CF11 Cyclic Maintenance REE??TUfll-lggs&TZOK\Z\Zlh;cB)L[EXEETOng&iE}:l;?AN
(Y,ﬁiBHAM JUNCTION PLATFORMS T &2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2026| 10 | SW210 [Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 TWThF to 0545 TWThF CCco8 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
EAST FROM BARNES
2026| 10 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | g050 | twihe | to | 0520 | TwThF W11 Cyclic Maintenance

Byfleet Curves
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Week commencing:
A0 Ui (o Saturday 13 June
SW230 [Kew EastJn Barnes 0010 W 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 W
2026 11 S0250 [Clapham Junction Longhedge Jn 0035 w o 0045 w PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 7-15 at Waterloo, Up
2026| 11 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF cco9a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
SW105 . - . Dn/Up Fast, Dn/Up Slow, Dn/Up " . 2F02 TO START FROM WOKING PLATFORM 3.
2026| 11 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
2026| 11 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance éig:lsASGEOS?;’\"wGASINTAINED TO BARTON MILL
2026| 11 2w1 gg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2026| 11 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Cyclic Maintenance ;Eii?é\fh?ngN%OSB?g“éE?(LIJ:'I:;?:CCI).EiR
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . " . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 11 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SW130 . ) Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 " ) 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026| 11 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF S04 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
2026| 11 | GW5001 Igeccngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
2026| 11 SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
SW180 Dn/Up Portsmouth, Dn/U
2026| 11 SW183 [Epsom Dorking, Effingham Jn P ! P 0040 TWThF to 0515 TWThF CwWo7 Cyclic Maintenance
50680 Bookham
2026| 11 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 0100 | TWThF | to | 0440 | TWThF CF13 Cyclic Maintenance
Shepperton Spur
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o | x a Week Week .
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> 2 From Ref Ref
From To
Week commencing:
i (mic® Saturday 20 June
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2026) 12 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 12 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to [ 0030 TWThF to 0505 TWThF CCo1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026| 12 | SW105 | pham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main| 60 | e | 1o | 0455 | TWThE cwo2 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Loop, Dn/Up Epsom, Up Kingston
2026| 12 :mgg New Malden Esher, Claygate ggﬁg;ﬁs" Dn/Up Slow, Dnilp- | 040 | TWThF | to | 0520 | TWThF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . " Dn Southampton, Dn Slow, Dn/Up " ) WESTBURY. 6046 AND W10 FREIGHT SERVICES
2026 12 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
_ BETWEEN MICHELDEVER AND BASINGSTOKE. |
2026| 12 | SW105 \\ioreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0535 | TWThF Bro9a Cyclic Maintenance NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings
2026| 12 | SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF HO1b Cyclic Maintenance
2236 VICTORIA TO CHICHESTER TO TERMINATE A
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 TO OPERATE BETWEEN BARNHAM AND
2026 12 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance |CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARROUR
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2026| 12 | SwW115 Worting Jn South J?: ’ to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2026| 12 | SwW115 |Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW115 ) ) Western Cyclic
2026 12 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW135 . " . ACCESS TO BOTLEY STONE TERMINAL NOT
2026 12 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO07 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2026| 12 | SW140 |StDenys Fareham Dn/Up Netley 2340 MTWTh | to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
SWR: 5RY0 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW210 LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
Feltham Jn, Whitton Jn, South  |Dn/Up Hounslow, Dn/Up . . WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2026| 12 SX\QZBI;(()) Barnes Acton Jn Hounslow Spur 0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance GOSPEL OAK JN, GAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED
SW210 " " Dn/Up Southern, Dn/Up " . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
2026| 12 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S Cyclic Maintenance BERTH 2 x 5 CAR UNITS AT READING.
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o | x a Week Week .
3|8 2 |LOR Possession Limits From Possession Limits To Lines Blocked UL nights Time To |nights paaintcnancell(Othe oIk Work Content Traffic Remarks
> 2 From F Ref Ref
rom To
Week commencing:
2026)[713 ) Saturday 27 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
2026) 13 SW105 [Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026\ 13 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SHHE8-BrgaRE! oy PG B ——W
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2305 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworthy 2320 w 2335 w
2026| 13 | SW130 [Romsey Eastleigh shown with estimated times 0015 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 [Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 |Hamworthy Quay Hamworthy 0150 Th 0200 Th
\warthy sigh 0205 Th n310 Th
§W+96_ ulldford s\?&%‘mg 2300 h 2370 h
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 (Alton Pirbright Jn 0010 F 0035 F
2026\ 13 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
SO250 [Clanham lunction Lonahedae .In 0120 IS 0125 E
SW115 [Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn ‘Yeovil Pen Mill 2220 Th 2230 Th
2026| 13 | SW175 |Yeovil Pen Mil Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter PIaToRTS T2-24 St WaTeHoo Up 0125 E 0500 E
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2026 13 gw;gg Waterloo Clapham Junction Fast, U_p Wind_sor, Wind§or _ 0045 TWThF to 0440 TWThF CC04 Cyclic Maintenance X\IIII\II\I‘E%SE)ERRI#’;-‘IIIEI\ISGSE\}/?)\/I:S\EBSI_I-EI—CI)NDFI'\Iii$:(\)/FI{AI\A'\£P1\I(’;‘24
Reversible, Windsor Relief Line
18&2, North Siding, Dn/Up
Sheencate Ciirves
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. 2F02 WILL START FROM SURBITON. 1577 1O
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
. - Dn/Up Fast, Dn/Up Slow, Dn/Up . . RUN ECS FROM GUILDFORD PLATFORM 4.
2026 13 2%;;2 Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF W03 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING
- " ) LINE DIVERSIONS TO APPLY. ACCESS IS
2026| 13 | SW105 [Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SwW110 Dn/Up. Dn/Ub Spur. Dn/U 2P77 TO TERMINATE AT PETERSFIELD. ECS
2026| 13 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn ) P, pSpur, p 0045 TWThF to 0435 TWThF HO5b Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
Brighton
S0520 FRATTON.
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle;
2026| 13 | sw123 ght n, Y. Aldershot niLp £iton, Livip Y. 0100 | TWThF | to | 0520 | TWThF G Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2026| 13 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up [ 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
. . . N . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2026| 13 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Malnter.wnce RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026 13 GSV\)’VE;%? Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF XA\’;i‘t:”a:Cy:"c FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW180 Dn/Up Portsmouth, Dn/Up " .
2026 13 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
Works Delivery
2026 13 | SW105 |Totton Fawley Dn/Up Lines - Fawley Branch 00:01 M to 2359 F Sigalling/Level crossing
uparades
SW210 Dn/Up Richmond, Dn/Up
2026 13 SW245 Barnes Whitton Jn, Strawberry Hill Twickenham, Twickenham Up 0055 TWThF to 0450 TWThF CF02a Cyclic Maintenance 2001 TO START AT TEDDINGTON.

Loop. Dn/Up Strawberry Hill
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2026| 14 | Info |SLEEPERS TO RUN VIA HONITON [CE GETTENEEE
Saturday 04 July
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 [Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026\ 14 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |[Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2026 14 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 W 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 W
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105_[Surbiton Wimbledon 0500 W 0505 W
SW265 |[Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 W 0035 w
2026| 14 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Readina 0525 W 0605 W
SW100 |Linford StJn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 14 SW200 |(Effingham Jn Guildford 0140 F fo 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford .n Gomshall 0155 E 0200 E
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026| 14 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026| 14 2“122 Durnsford Road Surbiton, Norbiton 2:1/55‘:;“1* Dn/Up Slow, Dnilp- | 56 | twihF | 1o | 0455 | TWThF CW03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
2026 14 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance ;’;?JgUDFI{\éTT%—NVIA CHERTSEY. 2F02 TO START
- " . ACCESS TO BE MAINTAINED TO BARTON MILL
2026| 14 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2026| 14 | SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2026| 14 | SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Cyclic Maintenance
SW115
2026| 14 g‘xl_gg Wilton Jn Gillingham (Dorset) E:é L;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF \S(g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
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— SWR: 2877 1O TERMINATE AT SOUTHAMP TON
CENTRAL FREIGHTLINER: NO ACCESS TO
. MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026| 14 gmgg Southampton Central (c/o) Redbridge Jn E_’;‘é t’pUMZ";'O 3:/&‘;3'”' Up 0010 | TWThF | to | 0500 | TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
, Up P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDRRIDGE GOODS
’ . A . " ’ WINDSOR PLATFORMS TO BE KEPT CLEAR.
2026| 14 | SwW250 [(Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
Works Delivery
2026 14 | SW105 |Totton Fawley Dn/Up Lines - Fawley Branch 00:01 M to 2359 F Sigalling/Level crossing
uparades
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Week commencing:
2026)715 ) Saturday 11 July
SW230 [Kew EastJn Barnes 0010 W 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 W
2026\ 15 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief, Down Windsor Slow, LINES. FREIGHT SERVICES BETWEEN SOUTHERN
SW100 Down Windsor, Down Windsor AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
Fast, Up Windsor, Windsor " ’ DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2026| 15 gwgg Waterloo Barnes Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CCo06 Cyclic Maintenance LEVEL JN. KENSAL GREEN JN, GOSPEL OAK N,
1&2, Dn/Up Windsor Curves, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
North Siding, Dn/Up Windsor JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
Slow, Dn/Up Windsor Fast CARLTON ROAD JN OR BE RETIMED.
2026 15 gwgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
" ) LINE DIVERSIONS TO APPLY. ACCESS IS
2026| 15 | SW105 [Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
DrvUp Man, iU Fast, DUp BASNGSTOKE, 2877 10 RESTARTAT
2026| 15 | SW105 Winchester St Denys (c/o) :IolwiaDn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
alsbury DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2026| 15 | SW105 |Poole Wool gg’igss“"a'"* Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SwW110 . N
) Dn/Up Main, Dn Relief, Dn/Up " ) 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2026| 15 Ssvo\l;g(()) Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
2026| 15 zal;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
2026| 15 | SW180 |paines Park Ewell West, Chessington South |2r/JP EPsom, Dn/Up 0030 | TWThF | to | 0525 | TWThF CWo05a Cyclic Maintenance
SW185 Chessington
Dn/Up Richmond, Dn/Up
2026| 15 | SW210 [Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFo01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . " . GUILDFORD TO READING ONLY. RAIL
2026 15 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
) . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2026 15 SO500 (Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 MTWTh to 0530 TWThF 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 2v48 0556 GATWICK TO
S0560 (part), Up Loop No.1 (part) READING TO START AT REDHILL.
part), “p Loop No.1 ip 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL|
Works Delivery
2026 15 | SW105 |Totton Fawley Dn/Up Lines - Fawley Branch 00:01 M to 2359 F Sigalling/Level crossing

uparades
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Week commencing:
2026)1716 ) Saturday 18 July
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2026) 18 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
2026 16 UTU 3Q23 PROTECTED PATH
2026| 16 | SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo1 Cyclic Maintenance g\LlJVTT\é\ERVICES TO BE DIVERTED VIA EAST
- " ’ LINE DIVERSIONS TO APPLY. ACCESS IS
2026| 16 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
) ) L . " ) TERMINATE AT BASINGSTOKE AND RESTART
2026| 16 | SW105 |Worting Jn Eastleigh East Jn Egsfldlngs, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . " . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 16 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
2026| 16 | SW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 Cyclic Maintenance
Honiton Up Loop, Chard Dn Loop
Dn/Up Cobham, Dn/Up
SW180 . G02 " . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2026 16 SW200 Hampton Court Jn, Leatherhead Jn  |Guildford gi;l;?;r;, Platforms 1-3 at 0105 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2026| 16 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CC05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
Br7Us Toickenh B0 CARI TON ROAD.IN OR BF RFTIMED
n/Up Twickenham, Dn/Up
Sw210 . " ) 5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2026| 16 SW230 Twickenham (c/o), Hounslow Feltham (foul) Hounslow, Qn/Up Hounslow Spur,| 0040 TWThF to 0450 TWThF CFO03 Cyclic Maintenance BE RESOURCED FROM STAINES
Up & Dn Arrival
Works Delivery
2026| 16 | SW105 |Totton Fawley Dn/Up Lines - Fawley Branch 00:01 M to 2359 F Sigalling/Level crossing
upgrades
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2026| 17 | Info |SLEEPERS TO RUN VIA HONITON |CE GETTENEEE
Saturday 25 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
2026) 17 SW105 [Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW2Z30 [Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026 17 SW210 |Virginia Water Staines 0430 T o 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
SW105 [Ryfleat In Wokina 0515 b 0530 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026\ 17 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst E?_s: ?iah 2320 I 0001 W
SW105 |[Woking imbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2026\ 17 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 [Wakina Eastleiah 0450 W 0645 W
SW105 [Basingstoke Wallers Ash 2100 W 2115 W
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026| 17 | SW105 |Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 W 2335 w
SW130 |Romsev Eastleiah 0015 Th Q050 Ih
SW105 [Eastleigh Weymouth 2140 W 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
2026\ 17 SW110 |Cosham Jn Fratton 0415 Th to 0420 Th UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham .In St Denvs 0435 Th 0515 Th

Electronic copy - uncontrolled when printed. Next scheduled issue 15th November 2024




Network Rail
Wessex Route

OFFICIAL
EAS April 2026 to September 2026

ARP FWLA -WK 02 26/27 to 26 26/27

Section 5 - Midweek Night Possession Plan Summary

Version: 1

Date: 16th August 2024

Page 23 of 36

o | x a Week Week .
3|8 2 |LOR Possession Limits From Possession Limits To Lines Blocked UL nights Time To |nights paaintcnancell(Othe oIk Work Content Traffic Remarks
> 2 From From To Ref Ref
SWTT0 |Guildiord WoKing 2300 TN 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2026 17 SW105 |Pirbright Jn Byfleet Jn 0035 F fo 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clanham lnnetinn Lanahedae .In 0120 E 0125 E
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026| 17 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 [Basinastoke Southcote Jn 0105 E 0125 E
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2026 17 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 L
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet
SW105 . . " . 1F83 TO DIVERT VIA COBHAM. 2F77 TO
2026 17 SW255 Weybridge, Addlestone Jn Woking Jn Svuor‘\(ﬁz, Dn/Up Bay Platforms at 0050 TWThF to 0515 TWThF W10 Cyclic Maintenance TERMINATE AT WEYBRIDGE
2026 17 2“1 2(5) Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2026| 17 | SW110 [Liss Havant Jn Dn/Up Main 0040 TWThF | to 0445 TWThF HO4b Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
2026 17 SW120 |Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026| 17 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF S04 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
GW5001 . Western Cyclic
2026| 17 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh | to 0430 TWThF : FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
2026 17 2“1 ;g Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/U
2026| 17 | SwW183 [Epsom Dorking, Effingham Jn P ! P 0040 TWThF to 0515 TWThF CwWo7 Cyclic Maintenance
S0680 Bookham
) ) 2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
2026| 17 :az;g Feltham (clo) Eﬁ/li;’i‘a;”'”dw &Eton 5’\;:[/] lé';;‘”'c'(e"ham’ Dn/Up 0030 | TWThF | to | 0445 | TWThF CF05 Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT

READING

Electronic copy - uncontrolled when printed. Next scheduled issue 15th November 2024




Network Rail
Wessex Route

OFFI

CIAL

EAS April 2026 to September 2026
ARP FWLA -WK 02 26/27 to 26 26/27
Section 5 - Midweek Night Possession Plan Summary

Version: 1
Date: 16th August 2024
Page 24 of 36

o | x a Week Week .
3|8 2 |LOR Possession Limits From Possession Limits To Lines Blocked UL nights Time To |nights paaintcnancell(Othe oIk Work Content Traffic Remarks
> 2 From F Ref Ref
rom To
Week commencing:
A (mic® Saturday 01 August
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 [Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026\ 18 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |[Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
e i 2 sty
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2026 18 SW100 [Clapham Junction Waterloo 0120 T o 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SWA10E \Wnki AL ! 0ANE I N505 I
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2026 18 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 W 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 W
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105 [Surbiton Wimbledon 0500 W 0505 W
SW100 |Linford StJn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 18 SW200 (Effingham Jn Guildford 0140 F fo 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford .n Gomshall Q155 E 0200 E
S0250 [Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026 18 SW255 |Virginia Water Byfleet Jn 0530 F fo 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |Bvfleet Jn Wokina 0540 E 0550 FE
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 18 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026| 18 :mgg Raynes Park Berrylands, Norbiton E;}g’sﬁ;as" Dn/Up Slow, Dnilp- | 040 | TWThF | to | 0500 | TWThF CcWo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
2026| 18 :mgg Berrylands Esher, Claygate gzﬁ';;as" Dn/Up Slow, Dnflp- | 040 | TWThF | to | 0520 | TWThF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
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6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 ) ! Up Southampton, Up Slow, Dn/Up " ) TRAVEL OVER THE DOWN SLOW USING SLW
2026| 18 SW115 Steventon, Worting Jn Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B0S Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up " . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2026 18 SWA175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF BrO9b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
2026| 18 | SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF HO1b Cyclic Maintenance
Salisbury Tunnel Jn. Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2026| 18 | SW115 Worting Jn South J?: ’ to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2026| 18 | SW115 |Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW115 . . Western Cyclic
2026 18 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW135 . " ) ACCESS TO BOTLEY STONE TERMINAL NOT
2026| 18 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Sw210 . . Dn/Up Southern, Dn/Up " ) 2C79 TO TERMINATE AT BRACKNELL. SWR TO
2026| 18 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 Cyclic Maintenance BERTH 2 x 5 CAR UNITS AT READING.
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Week commencing:
A W Ii® Saturday 08 August
SW230 [Kew EastJn Barnes 0010 W 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 W
2026\ 19 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2026| 19 0110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 : N P LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . .
2026 19 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance
2F02 WILL START FROM SURBITON. 1S77 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
. - . Dn/Up Fast, Dn/Up Slow, Dn/Up . . RUN ECS FROM GUILDFORD PLATFORM 4.
2026 19 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Woking Jn Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF W03 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING
- " . LINE DIVERSIONS TO APPLY. ACCESS IS
2026| 19 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2026 19 SW110 |Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE.
2026| 19 | SW123 |5 idford (clo) Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, 0035 | TWThF | to | 0440 | TWThF GO04a Cyclic Maintenance
SW265 Jdn Dn/Up Branch
SW130 X . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, . . 4V/53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 19 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
2026| 19 | SW160 [Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2026| 19 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026| 19 | CW509" Igeechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
2026 19 2%;8 Virginia Water Wokingham Jn, Bagshot E;ﬁgymmke"ham’ Dn/Up 0100 | TWThF | to | 0520 | TWThF CFo8 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2026| 20 | Info |SLEEPERS TO RUN VIA HONITON |CE GEmTTENEEE
Saturday 15 August
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2026) 20 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026| 20 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026| 20 :mgg Durnsford Road Surbiton, Norbiton E;}g’sﬁ;as" Dn/Up Slow, Dnilp. | 050 | TwThF | to | 0455 | TWThF cwWo3 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
2026| 20 | SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance ::;?JgUDA\QETFgNVIA CHERTSEY. 2F02 TO START
! Dn Fast, Dn Slow, Long Valley " ) FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2026| 20 | SW105 [Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SWR:2B77 TO TERMINATE AT SOUTHAMPTON |
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
2026| 20 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up Test| 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance ACCESS TO/FROM MARITIME CONTAINER
Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDRRIDGE GOODS
2026 20 | SW105 |Christchurch Branksome Jn gg/igss“"a'"* Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . .
2026 20 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW115
2026| 20 g‘xl_gg Wilton Jn Gillingham (Dorset) E:é L;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF \S(((J)? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
2026 20 SW140 [Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch| 0015 TWThF to 0455 TWThF HO6 Cyclic Maintenance
2H77 TO TERMINATE AT TEDDINGTON. RAIL
2026| 20 2“32 Strawberry Hill Jn, Shacklegate Jn  |Shepperton 2:‘/5 L;‘F’)es:;npgi:‘r’”' Dn/Up 0025 | TWThF | to | 0500 | TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE

BETWEEN TEDDINGTON AND SHEPPERTON.
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Week commencing:
e (mic® Saturday 22 August
SW105 |Totton Yard Weymouth 2010 M 2145 M
2026) 21 SW105_|Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026\ 21 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 [Brockenhurst Eastleiah 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 W 2115 W
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026| 21 SW105 |[Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130 R ‘Eﬁlaiph 00158 Th 0050 Th
SWTTU [Guildford oking 2300 h 2370 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2026 21 SW105 |Pirbright Jn Byfleet Jn 0035 F fo 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
0250 [Clanham lunction Lanahedae .In 0120 E 0125 E
W115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026| 21 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 [Salisbury Exeter 0125 E 0500 E
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up " . 2F02 TO START FROM WOKING PLATFORM 3.
2026| 21 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
A " . ACCESS TO BE MAINTAINED TO BARTON MILL
2026| 21 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
e AT INCHESTER AN ECS o
2026| 21 SW105 |Winchester St Denys (c/o) :I;;Z;Dsn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
v DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FRFIGHT & 7V97 TO BF RFTIMED
2026| 21 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Cyclic Maintenance
2026| 21 SW110 [Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2026| 21 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
2026 21 | SW180 lyotspur Park un, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up 0030 | TWThF | to | 0505 | TWThF CWO06b Cyclic Maintenance
S0680 Epsom, Dn and Up Sidings
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Uo Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SwW210 Windgor Fast Dn/U ’Houn:Iow VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2026 21 SW225 |Clapham Junction Richmond, New Kew Jn Dn/U Richml:)nd sze ! 0040 TWThF to 0500 TWThF CC07a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Revefsible ’ Y ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
_ CARI TON ROAD.IN OR BF RFTIMED
2026| 21 :az;g Staines Ascot, Chertsey ggg l:t';;‘/”'c'(e"ham’ Dn/Up 0050 | TWThF | to | 0520 | TWThF CFo7 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
2026| 21 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Bank Holiday Week commencing:
2026 22 ) Monday Saturday 29 August
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 [Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026\ 22 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2026 22 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 W 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 W
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105_[Surbiton Wimbledon 0500 W 0505 W
SW265 |[Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 W 0035 w
2026| 22 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Readina 0525 W 0605 W
SW100 |Linford StJn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 22 SW200 |(Effingham Jn Guildford 0140 F fo 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford .n Gomshall 0155 E 0200 E
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 22 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to [ 0020 WThF to 0505 WThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2026| 22 | SW105 Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 ™ to 0500 WTh BO8 Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
Fast BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE. 1B81 TO
2026 22 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 Cyclic Maintenance TERMINATE AT BASINGSTOKE AND RESTART
Fast FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.

Electronic copy - uncontrolled when printed. Next scheduled issue 15th November 2024




Network Rail
Wessex Route

OFFICIAL
EAS April 2026 to September 2026

ARP FWLA -WK 02 26/27 to 26 26/27

Section 5 - Midweek Night Possession Plan Summary

Version: 1
Date: 16th August 2024
Page 30 of 36

| x . Week Week .
E g 2 |LOR Possession Limits From Possession Limits To Lines Blocked ::r:; nights Time To [nights ::fmtenance CR)(t:;er LS Work Content Traffic Remarks
From To
SW115 ] ; Dn/Up Exeter, Exeter Main — ) ] 1065 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2026| 22 Yeovil Jn Pinhoe X | ’ 2345 TWTh to 0515 WThF Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
GW610 Honiton Up Loop, Chard Dn Loop SERVICES TO OPERATE.
swi20 | ) ] CLEAR OF FARNHAM PLATFORMS. SWR TO
2026 22 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 WThF to 0530 WThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
2026| 22 | SW180 o nes Park Ewell West, Chessington South |2r/UP EPsom, Dn/Up 0030 | WThF | to | 0525 | WThF CWo05a Cyclic Maintenance
SW185 Chessington
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
2026 22 Sw183 Leatherhead Jn Warnham Dn/U;_J Podsmouth/Main, Pn I.'OOP 2220 M to 0008 B 1B24 Sussex Cyclic Maintenance HANDSIGNALLER WILL NOT BE PROVIDED AND
S0685 (Dorking), Down Siding (Dorking) 2350 T 0505 W DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
Dn/Up Kingston, Dn/Up ACCESS AVAILABLE TO STRAWBERRY HILL
2026| 22 gw;jg New Malden Fulwell Jn, Strawberry Hill Jn 3:;|epper10n, Dn/Up Strawberry 0020 WThF to 0450 WThF CF11 Cyclic Maintenance REEORTUIi’-ll57gS&T2C:<\7l\7Il\.;gLEI’Elgg’;{\JTOTROCSIiT:ﬂ;?AN
\éﬁﬁFQHAM JUNCTION PLATFORMS T &2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2026| 22 | SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF CCo8 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
EAST FROM RARNES
2026| 22 | SW255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | 050 | wrhe | to | 0520 | WThF W11 Cyclic Maintenance

Byfleet Curves
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Week commencing:
A0 (o Saturday 05 September
SW230 [Kew EastJn Barnes 0010 W 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 W
2026\ 23 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 7-15 at Waterloo, Up
2026| 23 | sSW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF cco9a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
SW105 ) _ . Dn/Up Fast, Dn/Up Slow, Dn/Up o 2F02 TO START FROM WOKING PLATFORM 3.
2026 23 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
2026| 23 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance éig:lsASGEOS?;’\"wGASINTAINED TO BARTON MILL
2026| 23 2w1 gg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2026| 23 | SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Cyclic Maintenance ;Eii?é\fh?ngN%OSB?g“éE?(LIJ:'I:;?:C(I).EiR
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . " . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 23 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026| 23 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF S04 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
GW5001 . Western Cyclic
2026| 23 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh | to 0430 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION
GW500
2026| 23 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
SW180
2026| 23 | sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwo7 Cyclic Maintenance
30680 Bookham
2026| 23 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 0100 | TWThF | to | 0440 | TWThF CF13 Cyclic Maintenance
Shepperton Spur

Electronic copy - uncontrolled when printed. Next scheduled issue 15th November 2024




Network Rail
Wessex Route

OFFICIAL
EAS April 2026 to September 2026
ARP FWLA -WK 02 26/27 to 26 26/27

Section 5 - Midweek Night Possession Plan Summary

Version: 1
Date: 16th August 2024
Page 32 of 36

| x . Week Week .
3|8 2 |LOR Possession Limits From Possession Limits To Lines Blocked UL nights Time To |nights paaintcnancell(Othe oIk Work Content Traffic Remarks
> 2 From Ref Ref
From To
Week commencing:
A0 2 Ii® Saturday 12 September
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2026) 24 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 | 24 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to [ 0030 TWThF to 0505 TWThF CCo1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026| 24 | SW195 | iham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main| 60 | e | 1o | 0455 | TWThE cwo2 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Loop, Dn/Up Epsom, Up Kingston
2026| 24 gmgg New Malden Esher, Claygate 22{)‘:1';;35" Dn/Up Slow, Dnilp- | 040 | TWThF | to | 0520 | TWThF wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . " Dn Southampton, Dn Slow, Dn/Up " ) WESTBURY. 6046 AND W10 FREIGHT SERVICES
2026 | 24 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
_ BETWEEN MICHELDEVER AND BASINGSTOKE. |
2026| 24 | SW195 \\ioreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0535 | TWThF Bro9a Cyclic Maintenance NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings
2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2026 24 | SW110 (Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP
TO BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE A
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 TO OPERATE BETWEEN BARNHAM AND
2026 24 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance |CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARROUR
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2026| 24 | SW115 Worting Jn South er ’ to S01 Cyclic Maintenance
outn “n Dn Exeter, Laverstock Loop 0110 | TWThF 0700 | TWThF
2026| 24 | SW115 |Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW115 . . Western Cyclic
2026 24 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW135 . " ) ACCESS TO BOTLEY STONE TERMINAL NOT
2026| 24 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2026| 24 | SW140 [StDenys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
SWR: 5RY0 1O BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW210 LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
Feltham Jn, Whitton Jn, South  (Dn/Up Hounslow, Dn/Up " ) WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2026 24 :X\{]ig(()) Barnes Acton Jn Hounslow Spur 0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT
sSw210 . . Dn/Up Southern, Dn/Up " ) READING. GWR: 1V71 TERMINATES GUILDFORD
2026 | 24 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0510 TWThF GO5W Cyclic Maintenance AND FORMS 1052. ECS FROM READING TCD TO
STABLE AND FORM 2027. GWR TO BERTH 2 X
UNITS AT GUII DEORD
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Week commencing:
A 2 (mic® Saturday 19 September
SW105 |Totton Yard Weymouth 2010 M 2145 M
2026) 25 SW105 [Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW2Z30 [Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026\ 25 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
SW105 [Ryfleat In Wokina 0515 b 0530 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026\ 25 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst E?_s: )eiah 2320 I 0001 W
SW105 |[Woking imbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2026\ 25 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 [Wakina Eastleiah 0450 W 0645 W
SW105 [Basingstoke Wallers Ash 2100 W 2115 W
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026| 25 | SW105 |Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 W 2335 w
SW130 ey Ea]st g'ah 0015 Th Q050 Th
SW1T15 [Salisbury Salisbury Tunnel' Jn 2355 W 0005 Th
SW150 (Tunnel Jn Redbridge 0005 Th 0045 Th
SW105 |Redbridge Eastleigh 0045 Th 0105 Th
2026| 25 | SW135 |Eastleigh Fareham 0110 Th to 0135 Th UTU 3Q03 PROTECTED PATH
SW140 [Fareham Havant 0135 Th 0155 Th
SW140 [Havant Fareham 0435 Th 0455 Th
Ea:ﬁﬁam Fﬂ% eigh 04rR Th 0520 Th
W_ ulldford oking 2300 Ih 2370 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2026 25 SW105 |Pirbright Jn Byfleet Jn 0035 F fo 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clanham lnunetinn Lonahedae .In 0120 E 0125 E
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026| 25 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 [Basinastoke Southcote Jn 0105 E 0125 E
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
SW100 ) A ) " ’ WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2026 25 SW220 Waterloo Clapham Junction Fast, UP Wlndsor, W|nd§or A 0045 TWThF to 0440 TWThF CCco4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line
18&2, North Siding, Dn/Up
Sheencate Curve:
2F02 WILL START FROM SURBITON. 1577 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
. . Dn/Up Fast, Dn/Up Slow, Dn/Up " ) RUN ECS FROM GUILDFORD PLATFORM 4.
2026 25 :a;;(s) Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF W03 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING
- " . LINE DIVERSIONS TO APPLY. ACCESS IS
2026| 25 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SW110 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up " ’ TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2026| 25 SW140 |Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 TWThF to 0440 TWThF HO5¢ Cyclic Maintenance HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
0520 FROM HAVANT.
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SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle;
2026| 25 | sw123 gnt Jn. v, Aldershot nfp Aton, Dn/p Y. 0100 | TWThF | to | 0520 | TWThF G Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2026 25 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
2026| 25 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance ;\(19’\‘7 Q\N/5DO/74C\)/3:551 ‘;'%?:{IELJE%QA\/EV?Né\}gzssz'VIEIIE{L NoT
2026| 25 GsV\YV5107%1 Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Xﬂvaeif]g”aﬁé'g“c FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW180 Dn/Up Portsmouth, Dn/Up . .
2026 25 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
Dn/Up Richmond, Dn/Up 2001 TO START AT TEDDINGTON. 2077 TO DIVERT
SW210 . . N > " . VIA WIMBLEDON. RAIL REPLACEMENT ROAD
2026 25 SW245 Barnes Whitton Jn, Strawberry Hill Twickenham, Twickenham Up 0035 TWThF to 0450 TWThF CF02b Cyclic Maintenance SERVICE TO OPERATE BETWEEN TWICKENHAM

Loop, Dn/Up Strawberry Hill

AND STRAWBERRY HILL/KINGSTON
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2026 26 | Info |SLEEPERS TO RUN VIA HONITON ::ii': d‘;°";'g§';°';$r'lber
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 [Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026\ 26 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |[Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SHAos-fter et REPs e H2o——n S
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2026\ 26 SW100 |Clapham Junction Waterloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SWA10E \Wnki AL ! 0ANE I N505 I
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2026 26 | SW190 [New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 W 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 W
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105 [Surbiton Wimbledon 0500 W 0505 W
SW100 |Linford StJn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026) 26 SW200 (Effingham Jn Guildford 0140 F fo 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford .n Gomshall Q155 E 0200 E
S0250 [Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026\ 26 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BT PROTECTED PATH
SW105 |Bvfleet Jn Wokina 0540 E 0550 FE
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 | 26 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026| 26 zmgg Durnsford Road Surbiton, Norbiton E;\g’sfoias" Dn/Up Slow, Dnilp- | 050 | twThF | to | 0455 | TWThF cwo3 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
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o | x a Week Week .
3|8 2 |LOR Possession Limits From Possession Limits To Lines Blocked UL nights Time To |nights paaintcnancell(Othe oIk Work Content Traffic Remarks
> 2 From From To Ref Ref
2026| 26 | SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance ;;?JguDé\glzTRoTNVIA CHERTSEY. 2F02 TO START
- N . ACCESS TO BE MAINTAINED TO BARTON MILL
2026| 26 | SW105 [Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2026| 26 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2026| 26 | SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Cyclic Maintenance
SW115
SW170 . . Dn/Up Exeter, Single, Tisbury S08a " . 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2026| 26 GW500 Wilton Jn Yeovil Jn (c/o) Loop 2250 MTW to 0445 TWTh YO1a Cyclic Maintenance TERMINATE AT YEOVIL JN.
GW5001
SW115
2026 26 | SW170 lwikon un Yeovil Jn (clo) Dn/Up Exeter, Single, Tisbury 2335 Th to | 0445 F S08a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01a
GW5001
SWR:2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
. MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026| 26 gmgg Southampton Central (c/o) Redbridge Jn E_’;‘é t’pUMZ";'O 3:/&‘;3'”' Up 0010 | TWThF | to | 0500 | TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA
, Up P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDRRIDGE GOODS
2026| 26 | SW250 (Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR.
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