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Principal Week commencing:
2025/ 38 B Timetable Saturday 13 December
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025| 38 SW105 (Weymouth Eastleigh 2155 M fo 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2025\ 38 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2025| 38 | SW105 (Totton Yard Eastleigh East Jn 2255 W to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130 [Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2025| 38 SW105 |Pirbright Jn Byfleet Jn 0035 F fo 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 [Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 12-24 at Waterloo, Up
'\D"a'n Rv‘f/'.'e;' D°‘"|’3" W'"\‘;VSPLS"’W’ FREIGHT SERVICES BETWEEN SOUTHERN AND
SW100 Fot Up Windeon Windeor " Nine Elms S&C ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Revérsi?:)le Winds’or Relief Line Works Delive Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2025| 38 | SwW225 |Waterloo Richmond, New Kew Jn 182 NorthYSidin DniU 0045 TWTh to 0500 TWTh CCO07a (West London?n S&C prep JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 sh i te C 9. D /L’J) S&C S&C follow-up ROAD, STRATFORD, TEMPLE MILLS EAST JN,
S0250 Wi:gsg:’;ov;’”éi%p’:mﬁ cor ) SOUTH TOTTENHAM, JUNCTION ROAD JN,
Fast, Dn/Up Hounslow, Dn/Up CARLTON ROAD JN OR BE RETIMED.
Richmond, Putney Reversible
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, .
L . ! Nine Elms S&C ) .
Down Windsor, Down Windsor . Cyclic Maintenance
SW100 ) N . Works Delivery WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2025| 38 S0250 Waterloo Clapham Junction Fast, Up Wlnd;or, Wlnd§or ) 0045 F to 0500 F CCo04 (West London Jn S&C prep LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line S8C) S&C follow-up
1&2, North Siding, Dn/Up
Sheepcote Curves
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up ) . 2F02 TO START FROM WOKING PLATFORM 3.
2025| 38 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025| 38 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
TERMINATE AT WINCHESTER AND RUN ECS TO
Dn/Up Main, Dn/Up Fast, Dn/Up S&C Grinder BASINGSTOKE. 2B77 TO RESTART AT
2025| 38 | SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 (M/T-ThF) Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
Salisbury Allbrook DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED. POSSESSION TO
BE TAKEN AFTER THE PASSAGE OF 1Q53 (W/Th)
2025| 38 | SW105 (Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Bro8 Cyclic Maintenance
Works Delivery . .
Idsworth Re-rail \(/:Vy:rl:fs“g:ir:}snan:;
2025| 38 | SW110 [Liss Havant Jn Dn/Up Main 0005 TWThF | to 0445 TWThF HO4a Works Delivery LWRT (W/Th?/ prep 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
Ditcham Conductor
Rail LWRT (Th/F)
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Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2025| 38 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW180 Dn/Up Portsmouth, Dn/Up . .
2025 38 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
. 0050 TWTh 0520 TWTh Works Delivery . . SWR TO BERTH TWO UNITS AT READING.
2025| 38 :wg;g Staines Ascot, Chertsey g:; L;ZJW'Cke”ham' Dn/Up to CFo7 (Egham Conductor E&'\fgcT“("\fv;‘Tt:;‘ance POSSESSION TO BE TAKEN AFTER THE PASSAGE
Y 0105 F 0520 F Rail) OF 1Q54 (Th/F)
2025| 38 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Christmas Day
Thursday Week commencing:
2025/ 29 o Boxing Day Saturday 20 December
Friday
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2025 39 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to [ 0020 ™ to 0505 T™w CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
2025| 39 | SW100 |Waterloo Clapham Jn ALL LINES 2300 Th to 2359 F Nine EIms S&C  [Core works
) 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
. . Dn/Up, Dn/Up Loop, Micheldever - TERMINATE AT BASINGSTOKE AND RESTART
2025| 39 | SwW105 Worting Jn Eastleigh East Jn E;S?ldmgs, Dn/Up Slow, Dn/Up 0045 ™ to 0500 T™W E16 Cyclic Maintenance FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
SW115 ) ! Dn/Up Exeter, Exeter Main i ) 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2025| 39 GW610 Yeovil Jn Pinhoe Honiton Up Lz;op Chard DH Loop 2345 MT to 0515 T™W Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
| SERVICES TO OPERATE.
swi2o | i ) CLEAR OF FARNHAM PLATFORMS. SWR TO
2025 39 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 ™ to 0530 T™w Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
2025 39 | SW180 Ipavnes Park Ewell West, Chessington South |2r/P Epsom, Dn/Up 0030 ™w to | 0525 ™w CWO05a Cyclic Maintenance
SW185 Chessington
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
SwW183 Dn/Up Portsmouth/Main, Dn Loop 2220 M 0505 T ) ) HANDSIGNALLER WILL NOT BE PROVIDED AND
2025| 39 SO685 Leatherhead Jn Warnham (Dorking), Down Siding (Dorking) to 1B24 Sussex Cyclic Maintenance [DRIVERS ARE AUTHORISED TO PROCEED WHEN
! 2350 T 0505 w POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
MOVEMENTS UNTIL 0045.
Dn/Up Kingston, Dn/Up ACCESS AVAILABLE TO STRAWBERRY HILL
2025( 39 gw;jg New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry 0020 ™ to 0450 T™W CF11 Cyclic Maintenance KEBCI)QTUﬁHEZS&TZ(;(C\ZI&ICB)LEI)EI\D/EETJROCSL%-\RI;EL?AN
Hill YARD
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2025| 39 | SW210 [Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 ™ to 0545 T™W Cccos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
2025| 39 | SW255 |Chertsey Weybridge, Byfleet Jn g%gst%r::‘::y’ Branch, Up Bay, | 450 ™w to | 0520 ™w W11 Cyclic Maintenance
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New Years Week commencing:
2025\ 40 i Day Thursday Saturday 27 December
S0250 [Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2025\ 40 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
2025( 40 SW100 |Waterloo Clapham Jn 0400 M to 2359 F Nine ElIms S&C  |Core works
SW105 . - . Dn/Up Fast, Dn/Up Slow, Dn/Up ) . 2F02 TO START FROM WOKING PLATFORM 3.
2025| 40 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWF to 0515 TWF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025| 40 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWF to 0550 TWF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2025( 40 2%122 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF BrO1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
. . . . . 1F83 DIVERT VIA COBHAM. GUILDFORD
2025| 40 | sSw110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWF to 0505 TWF GOo1 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 ) ) . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2025 40 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWF to 0440 TWF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025\ 40 | gy 50 |Redbridge Jn, Eastleigh Eastdn | 0y Single, Dn/Up Test Valley 0025 | TWF | to | 0500 | TWF S04 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
2025| 40 | GW5001 |geecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cylic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
2025| 40 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTTh to 0530 TWF Y05a Cyclic Maintenance
SW178
SW180
2025| 40 | Sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWF | to | 0515 TWF cwWo7 Cyclic Maintenance
Bookham
S0680
2025| 40 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 0100 | TWF | to | 0440 TWF CF13 Cyclic Maintenance

Shepperton Spur
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Week commencing:
A A B Saturday 03 January
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025 41 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor . Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2025 41 SW100 |Waterloo West London Jn Fast, Up Windsor, Windsor 0045 TWThF to 0440 TWThF CCo04 Nine Elms Jn S&C S&C follow-up LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line
1&2, North Siding
. Works Delivery . .
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main _ |Cyclic Maintenance
2025| 41 SW180 Clapham Junction New Malden, Motspur Park Loop, Dn/Up Epsom, Up Kingston 0050 TWThF to 0455 TWThF Cwo2 (Rayne:aﬁ)elrk Re LWRT (TAW) 1F83 TO BE DIVERTED VIA CHERTSEY
2025| 41 :mgg New Malden Esher, Claygate ggg‘;;ﬁsh Dn/Up Slow. Db | 4040 | TwihF | to | 0520 | TWThF Wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2025| 41 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
2025| 41 | SW195 lyoreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0535 | TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings
1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77
TO TERMINATE AT GUILDFORD. SERVICES TO
2025| 41 | SW110 [Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO09c Cyclic Maintenance RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
TERMINATE AT PETERSFIELD. HASLEMERE LOOP
TO BE KEPT CLEAR
2025| 41 SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F HO09¢ Cyclic Maintenance HASLEMERE LOOP TO BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE AT,
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 TO OPERATE BETWEEN BARNHAM AND
2025| 41 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance [CHICHESTER. 5S71 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
Up Exeter 2310 MTWTh 0510 TWThF
) Salisbury Tunnel Jn, Laverstock ) . POSSESSION TO BE GIVEN UP FOR THE PASSAGE
2025| 41 SW115 (Worting Jn South Jn Dn Exeter, Laverstock Loop 0110 TWF to 0700 TWF S01 Cyclic Maintenance OF 1Q23 (W/Th)
0110 Th 0620 Th
2025| 41 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW115 ) . Western Cyclic
2025| 41 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
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2025| 41 :w}ig Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance 2$§I§§$EEO BOTLEY STONE TERMINAL NOT
GWR: 1F95 Q PATH TO OPERATE VIA
2025| 41 | SW140 [StDenys Fareham Dn/Up Netley 2340 MTWTh | to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
E&P
2025| 41 SW105 [Christchurch Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF (Pokesdown Substation Construction 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Substation)
Dn/Up Kingston, Dn/Up Works Delivery .
2025| 41 | SW190 liingston Fulwell Jn, Strawberry Hill Jn  |Shepperton, Dn/Up Strawberry 0050 | TWThF | to | 0450 | TWThF (Shacklegate Jn |/ orks Delivery prep ACCESS AVAILABLE TO STRAWBERRY HILL
SW245 . . LWRT (W/Th) DEPOT.
Hill Conductor Rail)
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
ot n Wt S |ort o o LT ROUTES ODIERT W Sbce
eltham Jn, Whitton Jn, Sou n/Up Hounslow, Dn/Up ' . , ,
2025 41 SX\QZB?;C()) Barnes Acton Jn Hounslow Spur 0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT
SW210 . . Dn/Up Southern, Dn/Up Reading Spur Jn |Cyclic Maintenance READING. GWR: 1V71 TERMINATES GUILDFORD
2025| 41 | gygps |Bracknell Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater | 001% | TWThF | to } 0510 | TWThF cosw S&C TOC walk AND FORMS 1052. ECS FROM READING TCD TO
STABLE AND FORM 2027. GWR TO BERTH 2 X
UNITS AT GUILDFORD.
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Week commencing:
Ak x B Saturday 10 January
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 42 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2025\ 42 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2025| 42 | SW105 [Totton Yard Eastleigh East Jn 2255 w to 2315 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130 [Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2025| 42 SW105 |Pirbright Jn Byfleet Jn 0035 F fo 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 [Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2025| 42 | SW175 |Yeovil Pen Mil Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 [Yeovil Jn Salisbury 2345 Th 0110 F
SW115 [Salisbury Exeter 0125 F 0500 F
. Platforms 12-24 at Waterloo, Up
Waterloo Clapham Junction Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
Fast, Up Windsor, Windsor . .
SW100 s N P . Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2025 42 SW220 Reversible, Wlhdsor Relief Line 0045 TWThF to 0440 TWThF CCo04 Nine Elms Jn S&C S&C follow-up LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
1&2, North Siding, Dn/Up
Sheepcote Curves
Waterloo West Crossings Clapham Junction Down/Up Main Fast
2F02 WILL START FROM SURBITON. 1S77 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1508 TO
. - Dn/Up Fast, Dn/Up Slow, Dn/Up . . RUN ECS FROM GUILDFORD PLATFORM 4.
2025| 42 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF W03 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2025| 42 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
E&P
2025| 42 SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF (Pokesdown Prep works 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Substation)
Cyclic Maintenance
S&C Grinder S&C Grinder (M/T)
2025| 42 | SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF | to 0430 TWThF Br14 S&C Grinder (T/W) 1B75 TO TERMINATE AT BOURNEMOUTH
(Poole) .
S&C Grinder (W/Th)
S&C Grinder (Th/F)
SW110 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up . . TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2025| 42 SSVOV;;(()) Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 TWThF to 0440 TWThF HO5¢ Cyclic Maintenance HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START

FROM HAVANT.
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SW135 Dn/Up Netley, Dn/Up Portsmouth,
2025 42 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
Salisbury Tunnel Jn, Laverstock . Track renewals six week 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA

2025| 42 | SW150 [Romsey North Jn Dn/Up Dean, Dn/Up Salisbury 0025 TWThF to 0500 TWThF 44500424 follow-up WINCHESTER. 7V97/7V98 TO BE RETIMED.

y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025| 42 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2025| 42 | CW5001 g ccngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION

SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up . .
2025| 42 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
Dn/Up Richmond, Dn/Up 2001 TO START AT TEDDINGTON. 2077 TO DIVERT
Sw210 . . . > ) . VIA WIMBLEDON. RAIL REPLACEMENT ROAD
2025 42 SW245 Barnes Whitton Jn, Strawberry Hill I:éckengum,;;v;ﬁsg:ani#p 0035 TWTh to 0450 TWTh CF02b Cyclic Maintenance SERVICE TO OPERATE BETWEEN TWICKENHAM
P, DEP y AND STRAWBERRY HILL/KINGSTON
Sw120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2025| 42 | sw123 gnt on. Y Aldershot np Aton, Dnvp Y 0100 | TWTHF | to | 0520 | TWThF G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
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2025| 43 | Info |SLEEPERS TO RUN VIA HONITON e mencing;
Saturday 17 January
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 (Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2025| 43 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SW105 |Byfleet Jn Woking 0450 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 [Wimbledon New Malden 0215 W 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2025| 43 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 [Wimbledon Surbiton 0325 W 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 (Effingham Jn Surbiton 0440 W 0500 w
SW105 |Surbiton Wimbledon 0500 w 0505 w
SW105 [Wimbledon Woking 0515 W 0550 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 W 0035 w
2025| 43 | SW110 |Woking Portsmouth Harbour 0045 W to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 w
SW100 [Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2025| 43 SW200 |(Effingham Jn Guildford 0140 F fo 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 F 0200 F
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2025| 43 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CCo02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2025 43 :mgg Durnsford Road Surbiton, Norbiton E;’gusﬁ;ast Dn/Up Slow, Db | o050 | TwihF | to | 0455 | TWTHF cwo3 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
2025| 43 | SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START

FROM SURBITON.
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- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025| 43 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
E&P Cyclic Maintenance
2025| 43 | SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF | to 0505 TWThF Bro2 (Pokesdown P:,e Works 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Substation) P
2025| 43 | SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Cyclic Maintenance
SW115
SW170 y . Dn/Up Exeter, Single, Tisbury S08a . . 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2025 43 GW500 Wilton Jn Yeovil Jn (c/o) Loop 2250 MTW to 0445 TWTh Yo1a Cyclic Maintenance TERMINATE AT YEOVIL JN.
GW5001
SW115
2025 43 | SW170 lwikon un Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 2335 Th to | 0445 F S08a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01a
GW5001
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
Cyclic Maintenance CENTRAL FREIGHTLINER: NO ACCESS TO
’ ) S&C Grinder (M/T) MILLBROOK FLT. ACCESS TO/FROM MARITIME
2025| 43 2%22 Southampton Central (c/o) Redbridge Jn E;‘;?‘LMzr;’o gglﬂ:’os"’w’ Up 0010 | TWThF | to | 0500 | TWThF E20 (l\iﬁtﬁoﬁﬂnsd&erq S&C Grinder (TAW) CONTAINER TERMINAL AVAILABLE VIA
s P S&C Grinder (W/Th) REDBRIDGE JN OR DOWN LOOP, DOWN LOOP
S&C Grinder (Th/F) EXT, UP DOCKS BRANCH, MARITIME BACK ROAD
AND REDBRIDGE GOODS
. . . . . Works Delivery  [Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR.
2025| 43 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 (Wraysbury Re-rail) [LWRT (Th/F) ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
A 4% B Saturday 24 January
SW230 [Kew EastJn Barnes 0010 w 0025 W
SW210 |Barnes Clapham Junction 0025 w 0035 w
2025\ 44 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1QT1 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 W 0130 w
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief, Down Windsor Slow, LINES. FREIGHT SERVICES BETWEEN SOUTHERN
SW100 Down Windsor, Down Windsor AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
Fast, Up Windsor, Windsor ) . DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2025 44 :wg;g Waterloo Barnes Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CCo06 Cyclic Maintenance LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN,
1&2, Dn/Up Windsor Curves, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
North Siding, Dn/Up Windsor JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
Slow, Dn/Up Windsor Fast CARLTON ROAD JN OR BE RETIMED.
2025| 44 | SW195 lgoiands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Da/UP | 046 | TwThe | 1o | 0520 | TWThF Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
Works Delivery . .
2025| 44 | SW180 Ipavnes Park Ewell West, Chessington South |2r/P Epsom, Dn/Up 0030 | TWThF | to | 0525 | TWThF CWO05a (Motspur Park | CYclic Maintenance
SW185 Chessington ) LWRT (T/W)
Conductor Rail)
2025| 44 gwgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2025| 44 | sSwW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
AND HAVANT. SHUNTS AVAILABLE ON
Dn/Up Main, Dn/Up Fast, Dn/Up PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77
2025| 44 | SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 2350 MTWTh to 0440 TWThF E18a Cyclic Maintenance TO TERMINATE AT WINCHESTER AND RUN ECS TO|
Salisbury BASINGSTOKE. 2B77 TO RESTART AT
SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2025| 44 | SW105 |Poole Wool gi';’iggs'\"a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Br07 Cyclic Maintenance
SW105 Dn/Up Main, Single, Dn/Up Drainage
2025| 44 SW175 Dorchester South, Dorchester West |Weymouth Branch, Jersey & Jubilee Sidings 0001 M to 2359 F (Upwey) Core Works NO OUTBERTHING REQUIRED
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SW110 Dn/Up Main. Dn Relief. Dn/U S&C Grinder Cyalic Maintenance 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2025| 44 | SW140 [Farlington Jn, Cosham Jn Portsmouth Hbr Frattopn Dn/iJ Branchy P 0055 TWThF | to 0435 TWThF HO7b (M/T-ThF) M)IQSB Stoneblower HASLEMERE. 2P12 TO BE RETIMED. 2P12 TO
S0520 | P Fratton START AT HAVANT
2025| 44 gw”g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
Dn/Up Richmond, Dn/Up
2025 44 SW210 |Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . . . GUILDFORD TO READING ONLY. RAIL
2025| 44 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
. . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2025| 44 SO500 (Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 MTWTh to 0530 TWThF 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 248 0556 GATWICK TO
READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part)

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL

Electronic copy - uncontrolled when printed.




Network Rail
Wessex Route

OFFICIAL
EAS December 2025 to April 2026

ARP Draft Rules - Wk 38 25/26 to 01 26/27
Section 5 - Midweek Night Possession Plan Summary

Version: 1
Date: 16th August 2024
Page 13 of 29

Key: Amended New
| x . Week Week .
3|8 2 |LOR Possession Limits From Possession Limits To Lines Blocked JLine nights Time To [nights MaigienancelOhsion Work Content Traffic Remarks
> =2 From Ref Ref
From To
Week commencing:
Ak 4B B Saturday 31 January
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025| 45 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
2025| 45 | SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo1 Cyclic Maintenance ’EYJVT'T\‘EERVICES TO BE DIVERTED VIA EAST
- ) . LINE DIVERSIONS TO APPLY. ACCESS IS
2025| 45 | SW105 [Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1T73 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 Cydlic Maintenance 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2025| 45 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh B08 44200324 LJVRT wim REPLACEMENT ROAD SERVICES TO OPERATE
Fast BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
) 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever
. . - E15 . . TERMINATE AT BASINGSTOKE AND RESTART
2025| 45 | sSw105 Worting Jn Eastleigh East Jn E;ljldlngs, Dn/Up Slow, Dn/Up 0045 F to 0500 F B08 Cyclic Maintenance FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
Works Delive SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
(PL Refurb Ve?non FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 ) Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
2025 45 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a 5_2?55) ot Visduct Prep works OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
Whee’I)timbers) ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
2025| 45 2%1;2 Salisbury Tisbury, Beechgrove Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF 44500723 Prep works 7V97 TO BE RETIMED
2025| 45 | SW115 |Yeovil Jn Axminster B:/E&E"emr' Exeter Main, Chard| ;010 | twThF | to | 0525 | TWThF Y03 Cyclic Maintenance
. . 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2025 45 | SIS |axminster Pinhoe prilp Exoter, Exeter Main. 0001 M to | 2359 F Ea?:‘r‘f:;:‘éﬁﬂ;”';m WILL NOT RUN. RAIL REPLACEMENT ROAD
poop 9 SERVICES TO OPERATE.
Dn/Up Cobham, Dn/Up
SW180 ) G02 ) . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2025 45 SW200 Hampton Court Jn, Leatherhead Jn |Guildford Zzﬁl;?:r;n, Platforms 1-3 at 0105 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2025 45 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
Sw210 . ) . 5S79 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2025| 45 SW230 Twickenham (c/o), Hounslow Feltham (foul) Hounslow, Dn/Up Hounslow Spur,| 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES

Up & Dn Arrival
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2025| 46 | Info |SLEEPERS TO RUN VIA HONITON e mencing;
Saturday 07 February
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 48 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW230 [Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2025\ 46 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
SW105 |Byfleet Jn Woking 0515 T 0530 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2025\ 46 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2025| 46 SW125 [Southcote Jn Basingstoke 0235 w fo 0305 W UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2025| 46 | SW105 (Totton Yard Eastleigh East Jn 2255 W to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130 [Romsey Eastleigh 0015 Th 0050 Th
SW115 |Salisbury Salisbury Tunnel Jn 2355 w 0005 Th
SW150 |Tunnel Jn Redbridge 0005 Th 0045 Th
SW105 |Redbridge Eastleigh 0045 Th 0105 Th
2025 46 SW135 |Eastleigh Fareham 0110 Th to 0135 Th UTU 3Q03 PROTECTED PATH
SW140 [Fareham Havant 0135 Th 0155 Th
SW140 [Havant Fareham 0435 Th 0455 Th
SW135 |Fareham Eastleigh 0455 Th 0520 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2025) 46 SW105 |Pirbright Jn Byfleet Jn 0035 F fo 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 [Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2025| 46 | SW105 (Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Rever§ible, Dn Windsorl i )
2025 46 SW105 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CC09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.

Fast, West London Sidings 1, 3 &
6
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SW105 . . Dn/Up Fast, Dn Slow, Byfleet . . 1F83 TO DIVERT VIA COBHAM. 2F77 TO
2025| 46 SW255 Weybridge, Addlestone Jn Woking East Curves 0050 TWThF to 0510 TWThF w10 Cyclic Maintenance TERMINATE AT WEYBRIDGE
2025| 46 2“1 gg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF BrO1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
E&P
2025 46 SW105 |Christchurch Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF (Pokesdown Prep works 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Substation)
2025 46 SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
2025| 46 | SW110 |[Liss Havant Jn Dn/Up Main 0040 F to 0445 F HO4a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
2025| 46 2%1;2 Salisbury Tisbury, Beechgrove Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF 44500723 Follow Up 7V97 TO BE RETIMED
2025 46 SW120 |Farnham Alton Single/ Loop 0020 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025| 46 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0050 TWThF to 0500 TWThF S04 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
2025| 46 | CW5001 |geechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
2025| 46 :w};g Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance
SW180
2025| 46 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF cwWo7 Cyclic Maintenance
SO680 Bookham
. . 2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
2025 46 | SV210 |keitham (cio) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0030 | WTh | to | 0445 WTh CF05 Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
SW250 Riverside Windsor
READING
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT
SW210 . . Dn/Up Southern, Dn/Up . . READING. GWR: 1V71 TERMINATES GUILDFORD
2025| 46 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0510 TWThF GO5W Cyclic Maintenance AND FORMS 1052. ECS FROM READING TCD TO

STABLE AND FORM 2027. GWR TO BERTH 2 X
UNITS AT GUILDFORD.
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SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 (Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham Wil not run reation Virginia 0235 T 0240 T
2025| 47 | SW190 |Twickenham Kingston Water Blockade 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SW105 |Byfleet Jn Woking 0450 T 0505 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2025| 47 SW100 |Clapham Junction Waterloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 W
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 [Wimbledon New Malden 0215 W 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2025| 47 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 [Wimbledon Surbiton 0325 W 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 (Effingham Jn Surbiton 0440 W 0500 w
SW105 |Surbiton Wimbledon 0500 w 0505 w
SW105 [Wimbledon Woking 0515 W 0550 w
SW100 [Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2025| 47 SW200 (Effingham Jn Guildford 0140 F fo 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 [Shalford Jn Gomshall 0155 F 0200 F
s80250 I(.:onghedge Jn Clapham Junction Run to Clapham Jn reverse to 0440 F 0450 F
W210 |Clapham Junction Virginia Water Ny N 0450 F 0530 F
2025| 47 SW255 |Virginia Water Byfleet Jn E::;:fgjghzomw:; in Wessex 0530 F to 0540 F UTU 3Q21BT PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
SW100 Dn/Up Main Slow, Dn/Up_Main Works Delivery |Gyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2025| 47 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 ThF to 0455 ThF CCo02 (Waterioo LWRT (Th/F) PLATFORMS 1 -10, SOUTH SIDING TO BE

South Siding, Platforms 1 to 10

Conductor Rail)

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
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2025| 47 gm gg Raynes Park Berrylands, Norbiton g;/;s’:oiaSt’ Dn/Up Slow, DnlUp | 4 ThF to | 0500 ThF cwWo4 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY

Electronic copy - uncontrolled when printed.




Network Rail
Wessex Route

Section 5 - Midweek Night Possession Plan Summary

OFFICIAL
EAS December 2025 to April 2026
ARP Draft Rules - Wk 38 25/26 to 01 26/27

Version: 1
Date: 16th August 2024
Page 18 of 29

Key: Amended New
| x . Week Week .
3|8 2 |LOR Possession Limits From Possession Limits To Lines Blocked JLine nights Time To [nights Maiptepancell Oth ok Work Content Traffic Remarks
> =2 From Ref Ref
From To
2025| 47 | SW195 lgoiands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up. |04 ThF to | 0520 ThF Wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 ) . Up Southampton, Up Slow, Dn/Up ) . TRAVEL OVER THE DOWN SLOW USING SLW
2025| 47 SW115 Steventon, Worting Jn Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up ) . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2025| 47 SWA175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2025 47 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWTh to 0505 TWTh HO1a Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP
TO BE KEPT CLEAR
2026| 47 | SW110 |Petersfield Havant Jn Dn/Up Main 0001 M to | 2359 F W"(r\'/‘:r';i"s‘;ery Core Works
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2025| 47 | sSwW115 Worting Jn South J y ! to S01 Cyclic Maintenance
outh <n Dn Exeter, Laverstock Loop 0110 | TWThF 0700 | TWThF
GW500
2025| 47 | SW115 |Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTWTh to 0455 TWThF Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY
SW175
GW500
2025| 47 | SW115 |Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO DIVERT VIA WESTBURY.
SW175
SW115 . . Western Cyclic
2025| 47 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW135 ) ) . ACCESS TO BOTLEY STONE TERMINAL NOT
2025| 47 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Works Delivery
2026| 47 | SW190 |New Malden Shacklegate Jn Dn/Up Kingston 0001 F to | 2359 F (Wheeltimbers 1 \voris
Kingston River
Bridge)
SwW210 . Dn/Up Twickenham, Dn/Up Earthworks
2025 47 SW255 Staines Ascot, Chertsey Chertsey 0001 M to 2359 F (Virginia Water) Core Works
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Week commencing:
A 24 B Saturday 21 February
SW230 [Kew EastJn Barnes 0010 w 0025 W
SW210 |Barnes Clapham Junction 0025 w 0035 w
2025\ 48 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1QT1 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 W 0130 w
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
West London Jn Down Windsor, Down Windsor
SO110 S . . Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2025| 48 SW100 Waterloo Add DIUMF West Xins to Fast, UP W|nd§or, W|nd§or ) 0035 TWThF to 0515 TWThF CccCo3 Nine Elms Jn S&C TOC Walk LINES.
Clapham Jn Reversible, Windsor Relief Line
P 1&2, Dn/Up Windsor Curves,
North Siding
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . .
2025| 48 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance
2F02 WILL START FROM SURBITON. 1S77 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1508 TO
. - Dn/Up Fast, Dn/Up Slow, Dn/Up Works Delivery  [Cyclic Maintenance RUN ECS FROM GUILDFORD PLATFORM 4.
2025\ 48 gmég Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford | 1'% | TWThF | to ] 0515 | TWThF wos (Sheerwater Rerail) [LWRT (Th/F) BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2025| 48 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SW110 Dn/Up. Dn/Up Spur. Dn/U 2P77 TO TERMINATE AT PETERSFIELD. ECS
2025| 48 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn . P, pspur, P 0045 TWThF to 0435 TWThF HO5b Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
Brighton
S0520 FRATTON.
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6
2025| 48 :mgg Guildford (foul) X‘r/fk'"gham Jn, Aldershot North B:;Bp Sif]kc"r:a‘e" Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance &8 TO BE KEPT CLEAR. GUILDFORD UCS
P AVAILABLE FOR BERTHING.
SW130 . ) Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, ) . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025| 48 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2025| 48 | SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2025| 48 | CW500 |geccngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
Works Delivery
2026| 48 | SW190 |New Malden Shacklegate Jn Dn/Up Kingston 0001 M to | 0400 w (Wheeltimbers 1 \voris
Kingston River
Bridge)
2025 48 gwgég Virginia Water Wokingham Jn, Bagshot E:ﬁgymmke”ham' Dn/Up 0100 | TWThF | to | 0520 | TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
Works Delivery
GW500 (Yeovil Pen Mill
2025| 48 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 2359 F Interlocking) Core Works
SwW178 Structures
(Dimmer Road)
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2025| 49 | Info |SLEEPERS TO RUN VIA HONITON e mencing]
Saturday 28 February
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025| 49 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2025| 49 SW105 Waterloo Clapham Jn Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CCco2 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2025| 49 | SW195 einham dn Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, D/UP | 056 | 1wihe | 1o | 0455 | TWThF cwo3 44301625 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Add St Heliers Kingston Prep works
2025| 49 | sSwW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
. Dn Fast, Dn Slow, Long Valley . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2025| 49 | sw105 [Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
) 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever
. . S TERMINATE AT BASINGSTOKE AND RESTART
2026 49 SW105 (Worting Jn Eastleigh East Jn E;S?ldmgs, Dn/Up Slow, Dn/Up 0125 TWThF to 0500 TWThF 44200324 Follow Up FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
2025| 49 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up Test| 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance ACCESS TO/FROM MARITIME CONTAINER
Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
2025| 49 | SW105 |Christchurch Branksome Jn gi’;’iﬁgs'\"a'”' Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 E?icmgrrr']l‘:i; Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW110 ) Dn/Up Main, Dn/Up Cobham, ) .
2025 49 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW115
2025 49 | SW170 lwikon un Yeovil Jn Dn/Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF S08 Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01
GW5001
2025 49 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch| 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance
Works Delivery ACCESS AVAILABLE TO STRAWBERRY HILL
SW190 X (Wheeltimbers DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
2026 | 49 SW245 New Malden Shacklegate Jn Dn/Up Kingston 0020 TWThF to 0450 TWThF Kingston River Follow Up AND RUN ECS TO WIMBLEDON OR CLAPHAM
Bridge) YARD
SW190 Dn/Up Shepperton, Dn/U 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2025| 49 SW245 Strawberry Hill Jn, Shacklegate Jn  |Shepperton She pertonpg ur ’ P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
PP P BETWEEN TEDDINGTON AND SHEPPERTON.
Works Delivery
2025| 49 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F (Wheeltimbers Black|Core Works WINDSOR PLATFORMS TO BE KEPT CLEAR.

Potts & River Crane)

ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
2025/ 50 B Saturday 07 March
SW105 |Totton Yard Weymouth 2010 M 2145 M
2025 50 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2025\ 50 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2025| 50 | SW105 (Totton Yard Eastleigh East Jn 2255 w to 2315 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2025 50 SW105 |Pirbright Jn Byfleet Jn 0035 F fo 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 [Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2025| 50 | SW175 |Yeovil Pen Mil Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0500 F
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up ) . 2F02 TO START FROM WOKING PLATFORM 3.
2025| 50 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025| 50 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
TERHNATE AT WNCHESTER MDRUNECS O
2025| 50 | SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 2350 TWThF to 0440 TWThF E18 Cyclic Maintenance N

Salisbury

SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
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2025| 50 | SW105 (Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Bro8 Cyclic Maintenance
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2025| 50 S0520 Fratton Portsmouth & Southsea Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2025 50 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWTh to 0430 TWTh S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW180 Dn/Up Portsmouth, Dn/Up . .
2025 50 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 TWThF to 0505 TWThF CWO06b Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 WindZor Fast. Dn/U YHounsIow VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
2025| 50 | SW225 [Clapham Junction Richmond, New Kew Jn DnU Richm;)nd sze ! 0040 TWTh to 0500 TWTh CCO07a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 R P bl ' Y ROAD, STRATFORD, TEMPLE MILLS EAST JN,
eversible SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2025| 50 gwgég Staines Ascot, Chertsey ggg’:g’mke”ham' Dn/Up 0100 | TWThF | to | 0520 | TWThF CFo07 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
Works Delivery
. X . . X : WINDSOR PLATFORMS TO BE KEPT CLEAR.
2025 50 | SW250 (Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF (Wheelt;’rgtt;:)rs Black ADDITIONAL UNITS TO BERTH AT READING
2025| 50 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2025 51 Lo Saturdav 14 Marcl?
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 [Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2025| 51 SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SW105 |Byfleet Jn Woking 0450 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
SW190 |New Malden Shepperton Cancel New Malden to 0220 w 0240 w
2025| 51 SW190 |Shepperton New Malden Shepperton and reverse. 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |(Effingham Jn Surbiton 0440 w 0500 W
SW105 |Surbiton Wimbledon 0500 w 0505 w
SW105 |Wimbledon Woking 0515 w 0550 W
SW265 |Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 W 0035 w
2025| 51 SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2025) 51 SW200 |Effingham Jn Guildford 0130 F fo 0145 F PLPR 1068 PROTECTED PATH
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |[Shalford Jn Gomshall 0150 F 0155 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2025 51 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to [ 0020 TWThF to 0505 TWThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
2025| 51 Sw105 Clapham Jn New Maldgn Dn/Up Fast, Dn/Up Slow 0050 TWThF to 0455 TWThF 44301625 Follow Up 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Add St Heliers |
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SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1T73 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2025| 51 SW105 (Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
Fast BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE. 1B81 TO
2025| 51 SW105 (Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 Cyclic Maintenance TERMINATE AT BASINGSTOKE AND RESTART
Fast FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
SW115 ) ! Dn/Up Exeter, Exeter Main i ) 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2025| 51 GW610 Yeovil Jn Pinhoe Honiton Up Lz;op Chard DH Loop 2345 MTWTh | to 0515 TWThF Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
| SERVICES TO OPERATE.
swi2o | i ) CLEAR OF FARNHAM PLATFORMS. SWR TO
2025 51 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING, ONE UNIT AT
GUILDFORD & ONE UNIT AT STAINES
2025 51 | SW180 Ipavnes Park Ewell West, Chessington South |2r/P EPsom, Dn/Up 0030 | TWThF | to | 0525 | TWThF CWO05a Cyclic Maintenance
SW185 Chessington
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
SwW183 Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh 0505 TThF ) ) HANDSIGNALLER WILL NOT BE PROVIDED AND
2025| 51 SO685 Leatherhead Jn Warnham (Dorking), Down Siding (Dorking) to 1B24 Sussex Cyclic Maintenance [DRIVERS ARE AUTHORISED TO PROCEED WHEN
! 2350 T 0505 w POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND
DORKING.DORKING DOWN LOOP (PLATFORM 3)
TO BE OUTBERTHED. PLATFORM 1 AT HORSHAM
TO BE AVAILABLE FOR MPV AND OTM
MOVEMENTS UNTIL 0045.
Dn/Up Kingston, Dn/Up ACCESS AVAILABLE TO STRAWBERRY HILL
2025| 51 gw;jg New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry 0020 WThF to 0450 WThF CF11 Cyclic Maintenance KEECI)QTUﬁHEZS&TZ(;(C\ZI&ICB)LEI)EI\D/EETJROCSL%-\RI;EL?AN
Hill YARD
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2025| 51 SW210 [Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF Cccos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
2025| 51 | SW255 |Chertsey Weybridge, Byfleet Jn g%gst%r::‘;:w Branch, UpBay, | o050 | TwThF | to | 0520 | TwThF W11 Cyclic Maintenance
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Week commencing:
Ak G2 e Saturday 21 March
SW230 [Kew EastJn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2025\ 52 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1QT1 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 W 0130 w
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2025 52 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to [ 0030 TWTh to 0505 TWTh CCo1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2025| 52 | SW105 | opsham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main| go5 | w7y | 1o | 0455 | TwTh CW02  [44301625 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Loop, Dn/Up Epsom, Up Kingston Follow Up
2025| 52 2%;82 New Malden Esher, Claygate gggi];;;ast, Dn/Up Slow, Db | o040 | twTh | to | 0520 | TwTh Wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2025| 52 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2025| 52 2%122 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF BrO1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
. . . . . 1F83 DIVERT VIA COBHAM. GUILDFORD
2025| 52 | SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR TO TERMINATE SERVICES AT HASLEMERE.
2025| 52 | SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
2025| 52 | SW110 [Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F HO9b Cyclic Maintenance
SW110 . Works Delivery .
2025| 52 S0520 Portsmouth & Southsea Portsmouth Harbour Dn/Up Main, Du/Up Fratton 0001 M to 2359 F (Landport Viaduct) Wheeltimbers Core
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2025| 52 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF S04 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
2025| 52 GSV\YV5107%1 Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF ‘,\/A";z‘tz:‘aggg"c FREIGHT RETIMED BEFORE/AFTER POSSESSION
GW500 Works Delivery Cyalic Maintenance
2025| 52 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a (Dorchester West Y
Follow Up
SW178 S&C)
' 2K77 TERMINATE AT HAMPTON WICK. ECS TO
. Dn/Up Strawberry Hill, Dn/Up . .
2025| 52 | Sw245 [Twickenham Fulwell Jn, Shacklegate Jn sh rton S 0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance WIMBLEDON. RAIL REPLACEMENT TO RUN FROM
epperion Spur KINGSTON TO STRAWBERRY HILL
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Bank Holiday Week commencing:
Ak 65 B Friday Saturday 28 March
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2025| 53 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
2025| 53 Sutton Dorking UTU 3Q23 PROTECTED PATH
Platforms 7-15 at Waterloo, Up
2025| 53 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF cco9a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
SW105 . - . Dn/Up Fast, Dn/Up Slow, Dn/Up ) . 2F02 TO START FROM WOKING PLATFORM 3.
2025| 53 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2025| 53 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWTh to 0520 TWTh B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
2025| 53 | SW195 lyoreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWTh | to | 0535 | TWTh Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings
2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2025| 53 | SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWTh to 0505 TWTh HO1a Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP
TO BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE AT,
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 TO OPERATE BETWEEN BARNHAM AND
2025| 53 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWTh to 0445 TWTh 1B32 Sussex Cyclic Maintenance |CHICHESTER. 5571 WILL NOT RUN. 5N08 TO
START FROM PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x 4 377 UNIT AT
PORTSMOUTH HARBOUR.
" Up Exeter 2310 MTW 0510 TWTh
2025| 53 | SW115 |Worting Jn 2a"fs‘jry Tunnel Jn, Laverstock to S01 Cyclic Maintenance
outh n Dn Exeter, Laverstock Loop 0110 | TWTh 0700 | TWTh
2025| 53 zw”g Salisbury Tisbury, Beechgrove Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF 44500723 Six Week Follow Up 7V97 TO BE RETIMED
2025| 53 | sW115 |Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWTh to 0455 TWTh Y02 Cyclic Maintenance
2025 53 | SW5 | crannaord Exeter St Davids Dn/Up, Single/ Loop 2350 | MTWTh | to | 0520 | TwTh Western Cyclic
GW610 Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2025| 53 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWTh to 0500 TWTh EO7 Cyclic Maintenance AFFECTED.
MPSE GWR: 1F95 Q PATH TO OPERATE VIA
2025 53 SW140 |St Denys Fareham Dn/Up Netley 2340 MTW to 0500 TWTh E13 Netley/Woolston Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH

&BOTLEY
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SW180
2025| 53 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWTHF | to | 0515 | TWThF cwor Cyclic Maintenance
S0680 Bookham
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW210 LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
Feltham Jn, Whitton Jn, South  [Dn/Up Hounslow, Dn/Up ) . WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2025| 53 SX\QZB?;C()) Barnes Acton Jn Hounslow Spur 0040 TWTh to 0515 TWTh CF10 Cyclic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT
SW210 . . Dn/Up Southern, Dn/Up . . READING. GWR: 1V71 TERMINATES GUILDFORD
2025| 53 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWTh to 0510 TWTh GO5W Cyclic Maintenance AND FORMS 1052. ECS FROM READING TCD TO
STABLE AND FORM 2027. GWR TO BERTH 2 X
UNITS AT GUILDFORD.
SW110 . Works Delivery .
2025| 53 S0520 Portsmouth & Southsea Portsmouth Harbour Dn/Up Main, Du/Up Fratton 0001 M to 2359 F (Landport Viaduct) Wheeltimbers Core
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Bank Holiday Week commencing:
A 4 B Monday Saturday 04 April
SW105 |Totton Yard Weymouth 2010 M 2145 M
2026) 1 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW230 [Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026\ 1 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
SW105 |Byfleet Jn Woking 0515 T 0530 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026\ 1 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2026 1 SW125 [Southcote Jn Basingstoke 0235 w fo 0305 W UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 1 SW105 |[Totton Yard Eastleigh East Jn 2255 w to 2315 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 W 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Brockenhurst 2140 W 0015 Th
SW105 |Brockenhurst St Denys 0025 Th 0330 Th
SW140 (St Denys Cosham Jn 0330 Th 0415 Th
2026 1 SW110 Cosharyn Jn Fratton 0415 Th fo 0420 Th UTU 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2026 1 SW105 |[Pirbright Jn Byfleet Jn 0035 F fo 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 [Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026 1 SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2026 1 :w;gg Waterloo Clapham Junction Fast, Up Wind;or, Wind§or ) 0045 WThF to 0440 WThF CCo04 Cyclic Maintenance \Ii\llril'\IIEDSSgg'\l’-‘ll"}\—‘iIIEI\JSGSAE\’/?P\‘/IBEBSI_E(IJNDIL\Iii$:C\)/I|RAI\/|’gﬁ|§-24
Reversible, Windsor Relief Line
1&2, North Siding, Dn/Up
Sheepcote Curves
2F02 WILL START FROM SURBITON. 1S77 TO
swios DnlUp Fast, DU Siow, D RUN ECS FROM GUILDFORD PLATFORMY.
. - n/Up Fast, Dn/Up Slow, Dn/Up ' . X
2026 1 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 WThF to 0515 WThF W03 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
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- ) . LINE DIVERSIONS TO APPLY. ACCESS IS
2026 1 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SW110 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up ) . TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2026 1 Ssvc\)/;gg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 WF to 0440 WF HO5¢c Cyclic Maintenance HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
FROM HAVANT.
Sw120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2026 1 | swi123 gnt Jn, 4 Aldershot nip Alon, UnJp 4 0100 | WThF | to | 0520 | WThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2026 1 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 WF to 0500 WF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2026 1 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 TWTh to 0525 WThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026 1 |GW500 Igeccngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/Up . .
2026 1 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0030 WThF to 0505 WThF CWO06b Cyclic Maintenance
Dn/Up Richmond, Dn/Up 2001 TO START AT TEDDINGTON. 2077 TO DIVERT
Sw210 . . . > ) . VIA WIMBLEDON. RAIL REPLACEMENT ROAD
2026 1 SW245 Barnes Whitton Jn, Strawberry Hill I:éckengum,;;v;ﬁsg:ani#p 0035 WThF to 0450 WThF CF02b Cyclic Maintenance SERVICE TO OPERATE BETWEEN TWICKENHAM
P, DEP y AND STRAWBERRY HILL/KINGSTON
SWR 1WXX WEYMOUTH SERVICES TO
TERMINATE/START AT BROCKENHURST AND CALL
ADDITIONALLY AT EASTLEIGH, TOTTON, ASHURST
& BEAULIEU ROAD (2 hourly). 2BXX
Structures - River Avon BOURNEMOUTH SERVICES WILL NOT RUN. XC
2026\ 1| SW105 |Brockenhurst cfo Boumemouth clo 0001 T fo | 2359 F Bridge Strenthening Works [BOURNEMOUTH SERVICES TO TERMINATE/START
AT SOUTHAMPTON CENTRAL. RAIL
REPLACEMENT TO OPERATE BETWEEN
SOUTHAMPTON, BROCKENHURST AND
BOURNEMOUTH
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