Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4071156 |SO110 Barnes Waterloo Up Windsor Possession  [14/12/25 15/12/25 WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT
S0250 Slow/Windsor 0045 Sun  |0330 Mon CLEAR. PLATFORMS 12 TO 19 TO BE AVAILABLE
SW100 Reversible FOR BERTHING.
SW210 Up Windsor
SW230 Fast/Up Windsor SWR: WINDSOR & READING SERVICES TO BE
Nine Elms Jn Linford St Jn Down Waterloo Possession  [14/12/25 15/12/25 DIVERTED VIA WIMBLEDON AND KINGSTON ALL
Curve 0045 Sun  |0330 Mon WEEKEND. SERVICES FROM WATERLOO TO
Up Waterloo KINGSTON & TWICKENHAM TO TERMINATE AT
Curve BARNES. HOUNSLOW LOOP SERVICES TO START
Point Pleasant Jn [East Putney Putney Reversible |Possession |14/12/25 15/12/25 AND TERMINATE AT BARNES. RAIL
0045 Sun  |0330 Mon REPLACEMENT ROAD SERVICES TO OPERATE
_ _ BETWEEN CLAPHAM JUNCTION AND BARNES.
Queenstown Barnes Down Windsor Possession  [14/12/25 15/12/25
Road Fast 0045 Sun  |0330 Mon LUL: PICCADILLY LINE SERVICES BETWEEN
- ACTON TOWN AND HEATHROW AIRPORT AND
WS 0045 Sun 0330 Mon RICHMOND TO BE MAINTAINED.
International Jn \If\i/;]r;dior Relief Possession |14/12/25 15/12/25 FREIGHT SERVICES TO BE DIVERTED VIA WEST
. . 0045 Sun 0330 Mon LONDON LINE AND ACTON WELLS
Windsor Relief
Line 2
- - TRACK MAINTENANCE CD04
Nine Elms Jn DW/DWF Possession  [14/12/25 15/12/25 TRACK RENEWALS NINE ELMS JIN S&C PREP
0045 Sun 0330 Mon STRUCTURES BRAMFORD ROAD BRIDGE
Waterloo Platforms 12 to 24 |Possession  |14/12/25  |15/12/25 STRENGTHENING
0045 Sun 10330 Mon WDU POINTS REFIT WATERLOO
WDU S&C REFURB WEST LONDON JN
Waterloo West  |Queenstown Road |Up Main Fast Possession  [14/12/25 14/12/25
Crossings Down Main Fast 0045 Sun {0645 Sun
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |14/12/25 15/12/25
(Sw) Lane 0045 Sun  |0330 Mon
Up Sheepcote
Lane
Waterloo Waterloo North Siding Sidings 14/12/25 15/12/25
Possession 10045 Sun {0330 Mon
P2025/3984378 |SO110 Nine Elms Jn Linford St Jn Down Waterloo  |Possession |13/10/25  |31/01/26 NINE ELMS JN S&C: PREPARATORY WORKS
SW100 Curve 0325 Mon |0145 Sat

Up Waterloo
Curve
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Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076127 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession |14/12/25 15/12/25 ACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0100 Sun 0250 Mon DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn |Down Kensington |Possession |14/12/25 15/12/25 FREIGHT SERVICES TO BE DIVERTED VIA
REDHILL.
Up Kensington 0100 Sun 0250 Mon
Pouparts Jn Down Battersea |Possession |14/12/25 15/12/25 GBRF GRAIN/HOO SERVICES TO DIVERT VIA
MAIDSTONE WEST, TONBRIDGE, REDHILL,
Up Battersea 0100 Sun {0250 Mon CLAPHAM IN
Stewarts Lane Jn Battersea Possession |14/12/25 15/12/25
Reversible 0100 Sun  |0250 Mon
ARL SLL SERVICE WILL NOT RUN
6087 TO BE RETIMED TO FOLLOW POSSESSION.
WORK: MTCE
P2025/4071153 |SW105 Hampton Court  |Hampton Court Jn  |Up Hampton Court|Possession |14/12/25 15/12/25 SURBITON, PLATFORM 4 NOT AVAILABLE TO
SW195 0045 Sun (0500 Mon TRAFFIC
Surbiton Hampton Court Down Hampton Possession |14/12/25 15/12/25 SWR: 2JXX HAMPTON COURT SERVICES WILL
Court 0045 Sun  |0500 Mon NOT RUN. 2FXX GUILDFORD/WOKING SERVICES
TO CALL ADDITIONALLY AT BERRYLANDS & NEW
MALDEN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HAMPTON COURT AND
SURBITON.
TRACK MAINTENANCE: WG05
P2025/4068504 |SW105 Pirbright Jn Hook Down Slow Possession |14/12/25 14/12/25 SWR: 1B01 TO RUN SLW OVER THE UP SLOW.
0125 Sun  |0740 Sun 2L.20 TO BE RETIMED AND TO FOLLOW 1L18.
Down Fast
Up Fast SLW ALLOWANCES BETWEEN WOKING AND
—— - BASINGSTOKE - RUN UP SLOW:
Pirbright Jn Hook Up Slow Line Blockage|14/12/25 14/12/25 SLW ALLOWANCE TO BE ADDED TO SCHEDULE:
(Between 0125 Sun 0740 Sun [13]
Trains) DWELL AT BASINGSTOKE TO DROP OFF

PILOTMAN [2]

* SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
/AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.

TRACK MAINTENANCE: B02
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Data freeze: EAS V1 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3941054 |SW105 Eastleigh East Jn |Eastleigh West Jn  |Down Portsmouth |Possession |14/12/25 15/12/25 SWR: WEYMOUTH SERVICES TO DIVERT VIA
SW130 Loop 0135 Sun  |0400 Mon GUILDFORD AND HAVANT, POOLE SERVICES
SW135 WILL TERMINATE AT SOUTHAMPTON CENTRAL
Romsey Jn Down Possession  [14/12/25 15/12/25 IAND RESTART FROM BASINGSTOKE.
Sallsbury/SmQIE/D 0135 Sun {0400 Mon PORTSMOUTH HARBOUR VIA EASTLEIGH
own Salisbury SERVICES WILL NOT RUN. A SHUTTLE SERVICE
UP_ ) WILL OPERATE BETWEEN SALISBURY AND
Salisbury/Single/U SOUTHAMPTON VIA REDBRIDGE. RAIL
p Salisbury REPLACEMENT ROAD SERVICES TO OPERATE
Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |14/12/25 15/12/25 BETWEEN SOUTHAMPTON CENTRAL AND
0135 Sun  |0400 Mon BASINGSTOKE AND BETWEEN EASTLEIGH AND
- - - ROMSEY/FAREHAM.
Eastleigh Yard Eastleigh Yard Departure Road |Possession |14/12/25 15/12/25
Reception No.1 0135 Sun 0400 Mon XC: BOURNEMOUTH TO MANCHESTER SERVICES
. \WILL DIVERT VIA GUILDFORD AND HAVANT. ECS
Reception No.2 TO DIVERT VIA JUBILEE SIDINGS. SHUNTER TO
Reception No.3 BE PROVIDED.
Reception No.4 DB CARGO: EASTERN DOCKS TRAFFIC WILL NOT
Shawford Down |Eastleigh West Jn Down Possession  [14/12/25 15/12/25 RUN. WESTERN DOCKS TRAFFIC TO DIVERT VIA
Jn Slow/Incoming/Out 0135 Sun  |0400 Mon ANDOVER AND ROMSEY.
going Siding .
Stoneham Jn Shawford Up Jn Up Slow Possession |14/12/25 15/12/25 Xﬁgg\%‘?;ﬁg%gﬁgéﬁ TRAFFIC TO DIVERT VIA
0135 Sun {0400 Mon ’
Weston Wallers Ash Down Passenger |Possession |14/12/25 |15/12/25 FREIGHTLINER: MARITIME TERMINAL TRAFFIC
Loop 0135Sun 10400 Mon TO DIVERT VIA ANDOVER AND ROMSEY,
Up Passenger 7043/7044 WILL NOT RUN.
Loop
Worting Jn St. Denys Down Slow / Possession |14/12/25  [15/12/25 TRACK MAINTENANCE ER01
Southampton / 0135Sun 10400 Mon S&C RAIL GRINDER EASTLEIGH WEST JN
Main / Fast / Main TRACK RENEWALS: 44200324 SURVEY
Up WINCHESTER
Main/Fast/Main/So E&P: HV FEEDER CABLE F2009 RECOVERIES
uthampton/Slow BRIDGE EXAM: SHEEP WASH E1/87
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 14/12/25 15/12/25
Sidings No.1 Possession 0135 Sun  |0400 Mon
Micheldever Micheldever Down Sidings Sidings 14/12/25 15/12/25
Possession 0135 Sun  |0400 Mon
Winchester Winchester Baltic/Down Siding|Sidings 14/12/25 15/12/25
Possession 10135 Sun {0400 Mon
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Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4068473 |SW105 Millbrook Redbridge Maritime Back Possession |14/12/25 14/12/25 SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT
SW150 |(SW105) Road 0145 Sun 0740 Sun CLEAR
Redbridge Goods UP GOODS LOOP TO BE KEPT CLEAR
Redbridge Jn Romsey Jn Down Test Valley |Possession |14/12/25 14/12/25 DOWN LOOP TO BE KEPT CLEAR
Up Test Valley 0145 Sun 0740 Sun TRACK MAINTENANCE: E04
Southampton Millbrook (SW105) |Down Bay/Bay Possession  [14/12/25 14/12/25
Siding West 0145 Sun  |0740 Sun
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Down Fast
Up Fast
Up Goods Loop
Down Western
Docks
Up Western Docks
Down Docks
Branch
Totton Down Slow/Down |Possession |14/12/25 14/12/25
Main 0145 Sun 0740 Sun
Up Main/Up Slow
Millbrook Millbrook (SW105)  |Millbrook Sidings 14/12/25 14/12/25
(SW105) Freightliner Possession 0145 Sun  |0740 Sun
Terminal
Southampton Southampton Bay Sidings East |Sidings 14/12/25 14/12/25
Possession 0145 Sun 0740 Sun
P2025/4068507 |SW105 Brockenhurst Brockenhurst Up Passenger Possession  [14/12/25 14/12/25 SWR: 1B77 & 1B81 TERMINATE AT
SW155 Loop 0015 Sun 0820 Sun SOUTHAMPTON CENTRAL. 1B24 TO START AT
SW160 SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
Lymington Pier Down Passenger |Possession |14/12/25 14/12/25 ROAD SERVICES TO OPERATE BETWEEN
Loop/Lymington 0015 Sun {0820 Sun SOUTHAMPTON AND BOURNEMOUTH.
Single
Redbridge Jn Sway Down Main Possession |14/12/25 14/12/25 TRACK MAINTENANCE: BrO1a
Up Main 0015 Sun {0820 Sun
Totton Totton Down Fawley Possession |14/12/25 14/12/25
Up/Shunting Neck 0015 Sun {0820 Sun
Goods Loop
Brockenhurst Brockenhurst Down Siding Sidings 14/12/25 14/12/25
Up Siding Possession  |0015 Sun  |0820 Sun
Engineers Siding
Totton Totton Down Sidings Sidings 14/12/25 14/12/25
Possession |0015 Sun (0820 Sun
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Week 38 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071151 |SW105 Yeovil Pen Mill Dorchester Jn All Lines Possession  [13/12/25 15/12/25 GWR SERVICES TO TERMINATE/START BACK
SW175 2305 Sat {0600 Mon FROM YEOVIL PEN MILL. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN YEOVIL
PEN MILL AND WEYMOUTH.
STRUCTURES DIMMER ROAD BRIDGE
STRENGTHENING
P2025/4068505 |SW110 Haslemere Petersfield Down Main Possession |14/12/25 14/12/25 TRACK MAINTENANCE: HO2
. 0110 Sun 0715 Sun WORKS DELIVERY: CONDUCTOR RAIL DITCHAM
Up Main
LWRT
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Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916870 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |13/12/25 14/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat 0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  [13/12/25 14/12/25 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |13/12/25 14/12/25 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |13/12/25 14/12/25
2310 Sat  |0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |13/12/25 14/12/25
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |13/12/25 14/12/25
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |13/12/25 14/12/25
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  [14/12/25 14/12/25
0030 Sun {0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |14/12/25 14/12/25
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |14/12/25 14/12/25
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |14/12/25 14/12/25
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession |14/12/25 14/12/25
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  [14/12/25 14/12/25
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |14/12/25 14/12/25
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |14/12/25 14/12/25
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |14/12/25 14/12/25
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |14/12/25 14/12/25
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916870 Tilehurst East Down and Up Possession |14/12/25 14/12/25
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  [14/12/25 14/12/25
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [14/12/25 14/12/25
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 14/12/25 14/12/25
Triangle Sidings |Possession  |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession  [14/12/25 14/12/25
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |14/12/25 14/12/25
Relief 0615 Sun  |0800 Sun
P2025/4077848 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |14/12/25 14/12/25 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun 0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession |14/12/25 14/12/25
Tonbridge/Godsto 0105 Sun 0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |14/12/25 14/12/25
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  [14/12/25 14/12/25
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 14/12/25 14/12/25
Siding Possession 0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 14/12/25 14/12/25
Possession /0105 Sun  |0610 Sun
Reigate Reigate Down Siding Sidings 14/12/25 14/12/25
Possession 0105 Sun 0610 Sun
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Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3926841 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession  [24/12/25 26/12/25 WATERLOO PLATFORMS 12 TO 19 AND SOUTH
S0O250 Curve 2300 Wed 2359 Fri SIDING TO BE KEPT CLEAR.
SW100 Up Waterloo STOCK CAN BERTH IN PLATFORMS 20 TO 24.
SW105 Curve
SW210 Queenstown Clapham Jn Down Windsor Possession  [24/12/25 26/12/25 LUL: WIMBLEDON DISTRICT LINE SERVICES TO
Road Fast 2300 Wed 2359 Fri BE MAINTAINED.
Waterloo Clapham Jn Up Main Slow Possession  [24/12/25 26/12/25 TRACK RENEWALS: NINE ELMS JN AND
Down Main Fast 2300 Wed 2359 Fri QUEENSTOWN ROAD S&C RENEWALS.
DW/DWS/DW/DW THIS POSSESSION WILL BE SUPERSEDED BY
S P2025/4071221
Down Main Slow
International Jn Windsor Relief Possession |24/12/25 26/12/25
Line 1 2300 Wed 2359 Fri
Windsor Relief
Line 2
Nine EIms Jn DW/DWF Possession |24/12/25 26/12/25
2300 Wed 2359 Fri
Waterloo Platforms 1 to 24 |Possession |24/12/25 26/12/25
2300 Wed 2359 Fri
West London Jn |Latchmere N0.3 Jn |Down Sheepcote |Possession |24/12/25 26/12/25
(sw) Lane 2300 Wed  |2359 Fri
Up Sheepcote
Lane
Waterloo Up Main Fast Possession |24/12/25 26/12/25
Up Windsor 2300 Wed 2359 Fri
Fast/Up Windsor
Up Windsor
Slow/Windsor
Reversible
Waterloo Waterloo North Siding Sidings 24/12/25 26/12/25
South Siding Possession 2300 Wed (2359 Fri
P2025/3984378 |SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession |13/10/25 31/01/26 NINE ELMS JN S&C: PREPARATORY WORKS
SW100 Curve 0325 Mon |0145 Sat

Up Waterloo
Curve
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Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4030366 |LN3201 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [24/12/25 29/12/25 GTR ST ALBANS TO WIMBLEDON LOOP
LN3213 U 2300 Wed |0005 Mon SERVICES TO BE SPLIT:
S0110 AtFI)antic/Platform 2 - 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
28;28 Battersea Pier Jn |Factory Jn Down Stewarts Possession  [24/12/25 29/12/25 V\ﬁIET_IE_SgBongSIDGE CENTRAL TO
S0260 Lane 2300 Wed 0005 Mon - ECS FOR WIMBLEDON LOOP TO RUN VIA
S0O280 Blackfriars Blackfriars Platforms 4 & 5 Possession |24/12/25 29/12/25 LONDON BRIDGE PLATFORMS 7 AND 8 AT START
S0330 AND END OF SERVICE
SO500 2300 Wed |0005 Mon
S0645 Herne Hill Down Holborn Possession |24/12/25  |29/12/25 GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
S0680 Slow/Down 2300 Wed 0005 Mon SERVICES TO RUN TO / FROM ST PANCRAS HL
S0690 Holborn
SW100 Up Holborn/Up SOUTHEASTERN SERVICES TO / FROM VICTORIA
SW220 Holborn Slow DIVERTED TO / FROM CHARING CROSS OR
Blackfriars Jn Cambria Jn Down Holborn Possession |24/12/25  |29/12/25 CANNON STREET
Fast/Down 2300 Wed |0005 Mon
Cambria Spur 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Up Cambria BECKENHAM TO CHARING CROSS / CANNON
Spur/Up Holborn STREET
Fast
Brixton Jn Shortlands Jn Down and Up Possession |24/12/25  |29/12/25 ARL SLL SERVICE WILL NOT RUN
Catford Loops 2300 Wed |0005 Mon
RAIL REPLACEMENT ROAD SERVICE TO
Factory Jn Ludgate Jn Down and Up Possession  [24/12/25 29/12/25 OPERATE BETWEEN:
Ludgate 2300 Wed 0005 Mon CANADA WATER AND CLAPHAM JN
BRIXTON AND BECKENHAM JN VIA PENGE EAST
Herne Hill Beckenham Jn Up Chatham Main |Possession |24/12/25 29/12/25 BRIXTON AND BROMLEY SOUTH VIA CATFORD
2300 Wed 0005 Mon
3‘;’:” Chatham DOMESTIC FREIGHT TO ISLE OF GRAIN
Tulse Hill Down and Up Possession  [24/12/25 29/12/25 DIVERTED VIA REDHILL AND MAIDSTONE WEST.
Holborn 2300 Wed 0005 Mon CHANNEL TUNNEL FREIGHT DIVERTED VIA
Kent House Kent House Down/Up Pass  |Possession |24/12/25  |29/12/25 REDHILL.
Loops, Platforms 2300 Wed |0005 M
P e on LUL NORTHERN LINE TO BE OPEN BETWEEN
Longhedge Jn Latchmere No.3 Jn | Down/Up Possession 24/12/25 29/12/25 ,I::\'I\IE()SKCJ/I(C):RRE?IESI\? ST PANCRAS / CHARING CROSS
Kensington 2300 Wed 0005 Mon
9 LUL DISTRICT LINE TO BE OPEN BETWEEN
Pouparts Jn Down/Up Single |Possession |24/12/25 29/12/25 \VICTORIA AND BLACKFRIARS
Battersea 2300 Wed 10005 Mon LUL VICTORIA LINE TO BE OPEN BETWEEN
VICTORIA AND BRIXTON
Loughborough Jn |Canterbury Road Jn |Down and Up Possession |24/12/25 29/12/25
Brixton Spur 2300 Wed {0005 Mon PLATFORMS 2-5 TO BE OUTBERTHED AT
VICTORIA EASTERN
Nine EIms Jn Linford St Jn Down & Up Possession |24/12/25 29/12/25
Waterloo Curve 2300 Wed |0005 Mon ROAD 3 IN GROSVENOR SHEDS TO BE
- - OUTBERTHED
Nunhead Jn Lewisham Vale Jn |Down and Up Possession  [24/12/25 29/12/25
Lewisham 2300 Wed |0005 Mon

Ravensbourne Jn

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
OUTBERTHED

NO OUTBERTHING AT BELLINGHAM SIDINGS
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Data freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4030366 Shortlands Jn Down & Up Possession |24/12/25 29/12/25
Continued Ravensbourne 2300 Wed |0005 Mon ACCESS/EGRESS AVAILABLE TO STEWARTS
Chord LANE DEPOT FROM VICTORIA CENTRAL
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession  |24/12/25 29/12/25
2300 Wed |0005 Mon NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
YARD SIDINGS
Stewarts Lane Jn |[Factory Jn Up Stewarts Lane |Possession |24/12/25 29/12/25
2300 Wed |0005 Mon DOWN/UP PORTSMOUTH LINES AVAILABLE TO
. TRAFFIC AT TULSE HILL
Longhedge Jn Battersea Possession  [24/12/25 29/12/25
Reversible 2300 Wed {0005 Mon ROUTE IS AVAILABLE FOR TRAINS AT
Victoria Up Stewarts Possession  [24/12/25 29/12/25 ;Egﬁg“:ﬁm JUNCTION TO/FROM NEW
Lane/Up Chatham 2300 Wed 0005 Mon
Slow .
Victoria Herne Hill Down & Up Possession |24/12/25 29/12/25 \évgﬁals\./slfgﬁlﬁlé PHASE 5 SIGNALLING
Chatham 2300 Wed |0005 Mon
Fast/Main THIS POSSESSION IS SUPERSEDED BY 4085025
Victoria Platforms 1 - 8 Possession |24/12/25 29/12/25
2300 Wed 0005 Mon
Voltaire Road Jn Down Chatham Possession  [24/12/25 29/12/25
Slow/Chatham 2300 Wed |0005 Mon
Reversible
Bellingham Bellingham Neck Siding Sidings 24/12/25 29/12/25
1-3 Down Sidings Possession 2300 Wed 0005 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 24/12/25 29/12/25
Possession 2300 Wed |0005 Mon
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 24/12/25 29/12/25
No.1 and No.2 Possession {2300 Wed |0005 Mon
Victoria Victoria 1 -9 Shed Roads |Sidings 24/12/25 29/12/25
Wall Sidings Possession 2300 Wed |0005 Mon
P2025/3941775 |SW100 Clapham Yard Clapham Yard Sidings 1-49 Sidings 24/12/25 27112/25 UNITS MAY BERTH IN CLAPHAM YARD, BUT NO
Sw210 We.St London Possession 2300 Wed |0400 Sat MOVEMENTS TO TAKE PLACE.
\?\}d'r‘tngf BUILDINGS: CLAPHAM YARD SHUNTERS
/est London ACCOMMODATION SIGNALLING COMMISSIONING
Siding No.6
West London
Siding No.1
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071287 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |24/12/25 27/12/25 LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SW105 2300 Wed |0400 Sat CURRENT TO BE MAINTAINED IN BARTON MILL
SW115 SIDINGS.
SW125 Southcote Jn Up Reading Possession |24/12/25 27/12/25
Down Reading 2300 Wed |0400 Sat \QIEOFTESBDELIVERY: 2516a/b and 2522a/b pts S&C
Farnborough Andover Down Fast/Down |Possession |24/12/25 27/12/25
Exeter 2300 Wed 0400 Sat
Up Exeter/Up Fast
Winchester Down Slow/Down |Possession |24/12/25 27/12/25
Southampton/Dow 2300 Wed |0400 Sat
n Main
Up
Main/Southampton
/Slow
Weston Wallers Ash Down Passenger |Possession |24/12/25 27/12/25
Loop 2300 Wed 0400 Sat
Up Passenger
Loop
Basingstoke Basingstoke Long Valley Sidings 24/12/25 27/12/25
Sidings Possession {2300 Wed |0400 Sat
Down Siding
Up Branch Sidings
(North Yard)
Up Siding
No.1/No.6 Siding
Up Neck
Micheldever Micheldever Down Sidings Sidings 24/12/25 27112/25
Possession 2300 Wed |0400 Sat
P2025/4068642 |SW105 Weston Wallers Ash Down Passenger |Possession |21/12/25 21/12/25 SWR: 1B01 TO TERMINATE AT BASINGSTOKE.
Loop 0125 Sun  |0710 Sun RAIL REPLACEMENT ROAD SERVICE TO
Up Passenger OPERATE BETWEEN BASINGSTOKE AND
Loop SOUTHAMPTON CENTRAL.
Worting Jn Winchester Down Possession  [21/12/25 21/12/25
Slow/Southampton 0125 Sun  |0710 Sun TRACK MAINTENANCE: E15
/Main
Up
Main/Southampton
/Slow
Micheldever Micheldever Down Sidings Sidings 21/12/25 21/12/25
Possession |0125 Sun (0710 Sun
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071266 |SW105 Allbrook Brockenhurst UM/UF/UP Possession |24/12/25 27/12/25 SOUTHAMPTON UP YARD No.1 AND No.2
SW130 Rvl.(Main)/UF/UM/ 2300 Wed |0300 Sat RECEPTION TO BE KEPT CLEAR. EASTLEIGH
SW135 UF DOWN CARRIAGE SIDING No.1, NORTHAM DEPOT
SW140 DF/DM/DF/DN RECEPTION No.1, AND SOUTHAMPTON
Sw145 Rvl.(Main)/DF/DM PLATFORMS 1 TO 4, DOWN LOOP AND UP
SW150 Eastleigh West Jn Down Possession  [24/12/25 27/12/25 GOODS LOOP TO BE KEPT CLEAR
SW155 Slow/Incoming/Out 2300 Wed |0300 Sat
going Siding TRACK MAINTENANCE: ER01/ER02
Eastleigh Eastleigh Down Portsmouth |Possession |24/12/25 27/12/25
Loop 2300 Wed (0300 Sat
Eastleigh East Jn |Romsey Jn Down Possession |24/12/25 27/12/25
Salisbury/Single/D 2300 Wed |0300 Sat
own Salisbury
Up
Salisbury/Single/U
p Salisbury
Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |24/12/25 27/12/25
2300 Wed |0300 Sat
Millbrook Redbridge Redbridge Goods |Possession |24/12/25 27/12/25
(SW105) Maritime Back 2300 Wed |0300 Sat
Road
Northam Jn Canute Road Eastern Docks Possession |24/12/25 27/12/25
Single 2300 Wed |0300 Sat
Chapel Road LC Arrival/Departure |Possession |24/12/25 27/12/25
(SW145) Line 2300 Wed |0300 Sat
Northam Northam Traincare |No.1 Reception Possession |24/12/25 27/12/25
Traincare Depot |Depot No. 2 Reception 2300 Wed |0300 Sat
Redbridge Jn Redbridge Jn Down Test Valley |Possession |24/12/25 27/12/25
Up Test Valley 2300 Wed |0300 Sat
Southampton Millbrook (SW105) |Up Slow Possession |24/12/25 27/12/25
Down Bay/Bay 2300 Wed |0300 Sat
Siding West
Down Western
Docks
Up Goods Loop
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Down Docks
Branch
Up Western Docks
Down Slow
St. Denys
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071266 Fareham Down Netley Possession  |24/12/25 27/12/25
Continued Up Netley 2300 Wed |0300 Sat
Northam Jn Up Slow Possession |24/12/25 27/12/25
Down Slow 2300 Wed |0300 Sat
Stoneham Jn Allbrook Up Slow Possession |24/12/25 27/12/25
2300 Wed |0300 Sat
Totton Totton Down Fawley Possession  [24/12/25 27/12/25
Up/Shunting Neck 2300 Wed |0300 Sat
Goods Loop
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 24/12/25 27/12/25
Sidings No.1 Possession {2300 Wed |0300 Sat
Millbrook Millbrook (SW105) |Millbrook Sidings 24/12/25 27112/25
(SW105) Freightliner Possession {2300 Wed |0300 Sat
Terminal
Northam Northam Traincare |All Sidings Sidings 24/12/25 27/12/25
Traincare Depot |Depot Possession 2300 Wed |0300 Sat
Southampton Southampton Bay Sidings East |Sidings 24/12/25 27/12/25
Possession 12300 Wed |0300 Sat
Southampton Up |Southampton Up No. 1 Reception / |Sidings 24/12/25 27/12/25
Yard Yard No.1 Neck Possession 2300 Wed |0300 Sat
Siding A
Siding B
No.2 Neck/No.2
Reception
Totton Totton Down Sidings Sidings 24/12/25 2711225
Possession 2300 Wed (0300 Sat
P2025/4071290 |SW105 Bournemouth Bournemouth Up Bay Possession |24/12/25 27/12/25 E&P: POKESDOWN SUBSTATION MATERIAL
SW160 2300 Wed |0400 Sat DELIVERY
Brockenhurst Bournemouth Down Main Possession  |24/12/25 27/12/25
Up Main 2300 Wed |0400 Sat
Brockenhurst Up Passenger Possession  [24/12/25 27/12/25
Loop 2300 Wed |0400 Sat
Lymington Pier Down Passenger |Possession |24/12/25 27112/25
Loop/Lymington 2300 Wed 0400 Sat
Single
Brockenhurst Brockenhurst Down Siding Sidings 24/12/25 27/12/25
Possession 2300 Wed (0400 Sat

Engineers Sidings
Up Siding
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Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071157 |SW105 Branksome Weymouth Down Possession |20/12/25 21/12/25 WEYMOUTH: ALL PLATFORMS TO BE KEPT
SW165 Main/Moreton 2335Sat  |0915 Sun CLEAR. JERSEY AND JUBILEE SIDINGS
SW166 Single/Down Main IAVAILABLE TO BERTH STOCK
SW175 Up Main/Up Main
Reversible/Moreto SWR: WEYMOUTH & POOLE SERVICES TO
n Single/Up Main START/TERMINATE AT BOURNEMOUTH. RAIL
Dorchester West |Dorchester Jn Down/Up Branch |Possession |20/12/25 21/12/25 REPLACEMENT ROAD SERVICES TO OPERATE
2335Sat  |0915 Sun BETWEEN BOURNEMOUTH AND WEYMOUTH.
Hamworthy Hamworthy Hamworthy Goods|Possession |20/12/25 21/12/25 TRACK MAINTENANCE: BrG03
2335 Sat 0915 Sun S&C RAIL GRINDER: POOLE
Weymouth Weymouth Weymouth Quay |Possession |20/12/25 21/12/25
Line 2335Sat 0915 Sun
Worgret Jn Worgret Jn Swanage Single |Possession |20/12/25 21/12/25
2335Sat  |0915 Sun
Dorchester South |Dorchester South Down Sidings Sidings 20/12/25 21/12/25
Possession 2335 Sat (0915 Sun
Poole Poole No. 1 Siding Sidings 20/12/25 21/12/25
No. 2 Siding Possession 2335 Sat {0915 Sun
Engine Siding
Shunt Neck
Reception Line
Wareham Wareham Down Siding No.1 |Sidings 20/12/25 21/12/25
Down Siding No.2 Possession 2335 Sat {0915 Sun
Down Siding No.3
Weymouth Weymouth Jersey Sidings Sidings 20/12/25 21/12/25
Jubilee Sidings Possession 2335 Sat  |0915 Sun
Winfrith UWC Winfrith UWC Winfrith Siding Sidings 20/12/25 21/12/25
Possession 2335 Sat (0915 Sun
Wool Wool Up Sidings Sidings 20/12/25 21/12/25
Possession 2335 Sat (0915 Sun
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Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074592 |SO510 Streatham South |Epsom Down & Up Possession |21/12/25 21/12/25 TURNBACK SIDING AT WEST CROYDON
S0O680 Jn Portsmouth 0105 Sun  |0900 Sun IAVAILABLE TO TRAFFIC.
SO700
SW105 Sutton Epsom Downs Down and Up Possession  [21/12/25 21/12/25 SOUTHERN VICTORIA TO SUTTON / EPSOM /
SW180 Epsom Downs 0105 Sun {0900 Sun DORKING SERVICES TERMINATE SELHURST OR
Epsolm Downs DIVERTED TO EAST CROYDON
Single
West Croydon Sutton Down & Up Possession |21/12/25 21/12/25 SUTTON PLATFORM 4 TO BE OUTBERTHED
Wallington 0105 Sun  |0900 Sun
. RAIL REPLACEMENT ROAD SERVICE TO
West Sutton Sutton Down & Up St. Possession [21/12/25 21/12/25 OPERATE AS FOLLOWS:
Helier 0105 Sun 0900 Sun NORWOOD JUNCTION AND SUTTON
STREATHAM COMMON AND EPSOM VIA
HACKBRIDGE
WORK: MTCE
P2025/4071238 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  [24/12/25 27/12/25 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
gwﬁg Up Branch 2300 Wed |0400 Sat BE KEPT CLEAR.
Farlington Jn Portsmouth Harbour |Down Main Possession |24/12/25 27112/25 TRACK MAINTENANCE: HGO03
Up Main 2300 Wed |0400 Sat
Fratton Portsmouth and Up & Down Possession  [24/12/25 27/12/25
Southsea Fratton 2300 Wed |0400 Sat
Back Road
Portsmouth and  |Portsmouth and Low Level Possession |24/12/25 27/12/25
Southsea Southsea 2300 Wed 0400 Sat
Fratton Fratton No. 1 Reception |Sidings 24/12/25 27112/25
Road Possession 2300 Wed |0400 Sat
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight Siding
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 24/12/25 27/12/25
Road Possession 2300 Wed |0400 Sat
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 24/12/25 27/12/25
Southsea Southsea Possession (2300 Wed |0400 Sat
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EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4083435 |GW103 Reading Oxford Road Jn Down and Up Possession |20/12/25 21/12/25 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW220 Westbury 2300 Sat  |0800 Sun LINES.
GW225
GW500 Reading Platforms 7 to 11 |Possession |20/12/25 21/12/25 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat  |0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [20/12/25 21/12/25
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |20/12/25 21/12/25
2300 Sat  |0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |20/12/25 21/12/25
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |20/12/25 21/12/25
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |20/12/25 21/12/25
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 20/12/25 21/12/25
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |21/12/25 21/12/25
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |21/12/25 21/12/25
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |21/12/25 21/12/25
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession  [21/12/25 21/12/25
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |21/12/25 21/12/25
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |21/12/25 21/12/25
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |21/12/25 21/12/25
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession  [21/12/25 21/12/25
Relief 0200 Sun  |0615 Sun
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4083457 |GW103 Reading Oxford Road Jn Down and Up Possession |21/12/25 22/12/25 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500
SW125 Reading Platforms 7 to 11 |Possession |21/12/25 22/12/25 POSSESSION TO BE TAKEN AFTER THE
Platforms 1-3 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [21/12/25 22/12/25 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.
Westbury Line Jn Down Main Loop |Possession |21/12/25 22/12/25
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession |21/12/25 22/12/25
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |21/12/25 22/12/25
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [21/12/25 22/12/25
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 21/12/25 22/12/25
Triangle Sidings |Possession (2300 Sun  |0500 Mon
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077850 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |21/12/25 21/12/25 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [21/12/25 21/12/25
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |21/12/25 21/12/25
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  [21/12/25 21/12/25
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 21/12/25 21/12/25
Siding Possession |0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 21/12/25 21/12/25
Possession 0105 Sun {0610 Sun
Reigate Reigate Down Siding Sidings 21/12/25 21/12/25
Possession 0105 Sun {0610 Sun
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Possession Ref | LOR Possession
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Transition V1 Draft Rules
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071221 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession |27/12/25 02/01/26 WATERLOO PLATFORMS 12 TO 19 AND SOUTH
S0250 Curve 0001 Sat 2359 Fri SIDING TO BE KEPT CLEAR.
SW100 Up Waterloo STOCK CAN BERTH IN PLATFORMS 20 TO 24.
SW105 Curve
SW210 Queenstown Clapham Jn Down Windsor Possession  [27/12/25 02/01/26 SWR: FROM 0400 27/12 TO 0400 29/12 ALL
Road Fast 0001 Sat 2359 Fri SERVICES TO TERMINATE AT CLAPHAM JN,
PASSENGERS TO USE RAIL REPLACEMENT
Waterloo Clapham Jn DW/DWS/DW/DW |Possession  |27/12/25 02/01/26 ROAD SERVICES BETWEEN CLAPHAM JN AND
S 0001 Sat 2359 Fri WATERLOO OR USE GTR SERVICES TO TRAVEL
Up Main Slow Possession  [27/12/25 29/12/25 TO/FROM VICTORIA.
Down Main Fast 0001 Sat 0400 Mon FROM 0400 29/12 TO 0400 31/12 AND 0400 1/1 TO
: 0400 2/1 SERVICES TO WINDSOR AND READING
Down Main Slow TO START/TERMINATE AT CLAPHAM JN.
International Jn Windsor Relief Possession [27/12/25 02/01/26 'WATERLOO TO KINGSTON AND TWICKENHAM
Line 1 0001 Sat 2359 Fri SERVICES TO START FROM AND TO TERMINATE
Windsor Relief AT CLAPHAM JN.
Line 2 UP SERVICES FROM WEYMOUTH/POOLE TO RUN
Nine Elms Jn DW/DWF Possession [27/12/25 02/01/26 VIA THE UP MAIN SLOW FROM DURNSFORD
0001 Sat 2359 Fri ROAD TO WATERLOO. PORTSMOUTH SERVICES
; TO START/TERMINATE AT CLAPHAM JN, WoE
Waterloo Platforms 1to 24 |Possession |27/12/25 29/12/25 SERVICES TO START/TERMINATE AT
0001 Sat 0400 Mon BASINGSTOKE. ALTON SERVICES TO
- START/TERMINATE FROM WOKING.
West London Jn |Latchmere No.3Jn |Down Sheepcote |Possession |27/12/25 02/01/26 PASSENGERS TO EITHER CHANGE TRAINS AT
(SW) La”gh 0001 Sat 2359 Fri CLAPHAM JN FOR WATERLOO, USE GTR
E;’ne eepcote SERVICES TO TRAVEL TO/FROM VICTORIA OR
- - USE RAIL REPLACEMENT ROAD SERVICES
Waterloo Up Windsor Possession  [27/12/25 02/01/26 BETWEEN CLAPHAM JN AND WATERLOO.
Fast/Up Windsor 0001 Sat  |2359 Fri
glp W/\','\‘/‘.’Sgr FROM 0400 31/12 TO 0400 1/1 AND 0400 2/1 TO
R:\\/I;rsig]lesor 0400 5/1 SERVICES TO WINDSOR AND READING
. - T TART FROM AND TO TERMINATE AT
Up Main Fast Possession |27/12/25 29/12/25 CIC_)ASPHAM IN C\)NATERLOOO TO KINGSTON AND
0001 Sat /0400 Mon TWICKENHAM SERVICES TO START FROM AND
Waterloo Waterloo North Siding Sidings 27/12/25 02/01/26 TO TERMINATE AT CLAPHAM JN. PASSENGERS
Possession |0001 Sat 2359 Fri TO CHANGE TRAINS AT CLAPHAM JN FOR
South Siding Sidings 27/12/25 29/12/25 WATERLOO.
Possession 10001 Sat  |0400 Mon POSSESSION LIMITS MUST ALLOW FOR SWR
Waterloo Waterloo Platforms 12 to 24 |Possession |29/12/25 02/01/26 SHUNTS AT CLAPHAM JUNCTION.
0400 Mon {2359 Fri
GTR SERVICES TO BE MAINTAINED THROUGH
Waterloo West Clapham Jn Down Main Fast |Possession [29/12/25 31/12/25 CLAPHAM JUNCTION.
Crossings ) 0400 Mon  |0400 Wed
Up Main Fast LUL: WIMBLEDON DISTRICT LINE SERVICES TO
Waterloo West  |Clapham Jn Down Main Fast |Possession |01/01/26 02/01/26 BE MAINTAINED.
Crossings Up Main Fast 0400 Thu  |0400 Fri

TRACK RENEWALS: NINE ELMS JN AND
QUEENSTOWN ROAD S&C RENEWALS.

THIS POSSESSION WILL BE SUPERSEDED BY
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Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071221 P2025/4071282
Continued
P2025/3984378 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession  [13/10/25 31/01/26 NINE ELMS JN S&C: PREPARATORY WORKS
SW100 Curve 0325 Mon  |0145 Sat
Up Waterloo
Curve
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4030366 |LN3201 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [24/12/25 29/12/25 GTR ST ALBANS TO WIMBLEDON LOOP
LN3213 U 2300 Wed |0005 Mon SERVICES TO BE SPLIT:
S0110 Atﬁ)antic/Platform 2 - 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
28;28 Battersea Pier Jn |Factory Jn Down Stewarts Possession  [24/12/25 29/12/25 V\ﬁIET_IE_SgBongSIDGE CENTRAL TO
S0260 Lane 2300 Wed 0005 Mon - ECS FOR WIMBLEDON LOOP TO RUN VIA
S0O280 Blackfriars Blackfriars Platforms 4 & 5 Possession |24/12/25 29/12/25 LONDON BRIDGE PLATFORMS 7 AND 8 AT START
S0330 AND END OF SERVICE
SO500 2300 Wed |0005 Mon
S0645 Herne Hill Down Holborn Possession |24/12/25  |29/12/25 GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
S0680 Slow/Down 2300 Wed 0005 Mon SERVICES TO RUN TO / FROM ST PANCRAS HL
S0690 Holborn
SW100 Up Holborn/Up SOUTHEASTERN SERVICES TO / FROM VICTORIA
SW220 Holborn Slow DIVERTED TO / FROM CHARING CROSS OR
Blackfriars Jn Cambria Jn Down Holborn Possession |24/12/25  |29/12/25 CANNON STREET
Fast/Down 2300 Wed |0005 Mon
Cambria Spur 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Up Cambria BECKENHAM TO CHARING CROSS / CANNON
Spur/Up Holborn STREET
Fast
Brixton Jn Shortlands Jn Down and Up Possession |24/12/25  |29/12/25 ARL SLL SERVICE WILL NOT RUN
Catford Loops 2300 Wed |0005 Mon
RAIL REPLACEMENT ROAD SERVICE TO
Factory Jn Ludgate Jn Down and Up Possession  [24/12/25 29/12/25 OPERATE BETWEEN:
Ludgate 2300 Wed 0005 Mon CANADA WATER AND CLAPHAM JN
BRIXTON AND BECKENHAM JN VIA PENGE EAST
Herne Hill Beckenham Jn Up Chatham Main |Possession |24/12/25 29/12/25 BRIXTON AND BROMLEY SOUTH VIA CATFORD
2300 Wed 0005 Mon
3‘;’:” Chatham DOMESTIC FREIGHT TO ISLE OF GRAIN
Tulse Hill Down and Up Possession  [24/12/25 29/12/25 DIVERTED VIA REDHILL AND MAIDSTONE WEST.
Holborn 2300 Wed 0005 Mon CHANNEL TUNNEL FREIGHT DIVERTED VIA
Kent House Kent House Down/Up Pass  |Possession |24/12/25  |29/12/25 REDHILL.
Loops, Platforms 2300 Wed |0005 M
P e on LUL NORTHERN LINE TO BE OPEN BETWEEN
Longhedge Jn Latchmere No.3 Jn | Down/Up Possession 24/12/25 29/12/25 ,I::\'I\IE()SKCJ/I(C):RRE?IESI\? ST PANCRAS / CHARING CROSS
Kensington 2300 Wed 0005 Mon
9 LUL DISTRICT LINE TO BE OPEN BETWEEN
Pouparts Jn Down/Up Single |Possession |24/12/25 29/12/25 \VICTORIA AND BLACKFRIARS
Battersea 2300 Wed 10005 Mon LUL VICTORIA LINE TO BE OPEN BETWEEN
VICTORIA AND BRIXTON
Loughborough Jn |Canterbury Road Jn |Down and Up Possession |24/12/25 29/12/25
Brixton Spur 2300 Wed {0005 Mon PLATFORMS 2-5 TO BE OUTBERTHED AT
VICTORIA EASTERN
Nine EIms Jn Linford St Jn Down & Up Possession |24/12/25 29/12/25
Waterloo Curve 2300 Wed |0005 Mon ROAD 3 IN GROSVENOR SHEDS TO BE
- - OUTBERTHED
Nunhead Jn Lewisham Vale Jn |Down and Up Possession  [24/12/25 29/12/25
Lewisham 2300 Wed |0005 Mon

Ravensbourne Jn

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
OUTBERTHED

NO OUTBERTHING AT BELLINGHAM SIDINGS
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4030366 Shortlands Jn Down & Up Possession |24/12/25 29/12/25
Continued Ravensbourne 2300 Wed |0005 Mon ACCESS/EGRESS AVAILABLE TO STEWARTS
Chord LANE DEPOT FROM VICTORIA CENTRAL
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession  |24/12/25 29/12/25
2300 Wed |0005 Mon NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
YARD SIDINGS
Stewarts Lane Jn |[Factory Jn Up Stewarts Lane |Possession |24/12/25 29/12/25
2300 Wed |0005 Mon DOWN/UP PORTSMOUTH LINES AVAILABLE TO
. TRAFFIC AT TULSE HILL
Longhedge Jn Battersea Possession  [24/12/25 29/12/25
Reversible 2300 Wed /0005 Mon ROUTE IS AVAILABLE FOR TRAINS AT
Victoria Up Stewarts Possession  [24/12/25 29/12/25 EE%?E“:QM JUNCTION TO/FROM NEW
Lane/Up Chatham 2300 Wed 0005 Mon
Slow .
Victoria Herne Hill Down & Up Possession |24/12/25 29/12/25 \(’:Vgﬁalgslfgﬁmlé PHASE 5 SIGNALLING
Chatham 2300 Wed |0005 Mon
Fast/Main THIS POSSESSION IS SUPERSEDED BY 4085025
Victoria Platforms 1 - 8 Possession |24/12/25 29/12/25
2300 Wed 0005 Mon
Voltaire Road Jn Down Chatham Possession  [24/12/25 29/12/25
Slow/Chatham 2300 Wed |0005 Mon
Reversible
Bellingham Bellingham Neck Siding Sidings 24/12/25 29/12/25
1-3 Down Sidings Possession 2300 Wed 0005 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 24/12/25 29/12/25
Possession 2300 Wed |0005 Mon
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 24/12/25 29/12/25
No.1 and No.2 Possession {2300 Wed |0005 Mon
Victoria Victoria 1 -9 Shed Roads |Sidings 24/12/25 29/12/25
Possession 2300 Wed |0005 Mon

Wall Sidings
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085025 |LN3201 |Battersea Park |Peckham Rye Jn Down Atlantic Possession |29/12/25 04/01/26 # NO ACCESS TO STEWARTS LANE DEPOT FROM
LN3213 0005 Mon  |0145 Sun 0005 MONDAY 29/12/25 #
Up
SO110 Atlantic/Platform 2
S0130 - - GTR ST ALBANS TO WIMBLEDON LOOP
SO250 Battersea Pier Jn |Factory Jn Eown Stewarts Possession  [29/12/25 04/01/26 SERVICES TO BE SPLIT:
S0260 ane 0005 Mon 0145 Sun - 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
28228 Longhedge Jn Battersea Possession  [29/12/25 04/01/26 - 4TPH LOngO(I\)lgRIDGE CENTRAL TO
Reversible 0005 Mon (0145 Sun WIMBLEDON LOOP
SO500 - ECS FOR WIMBLEDON LOOP TO RUN VIA
S0645 Blackfriars Herne Hill Down Holborn Possession |29/12/25  |04/01/26 LONDON BRIDGE PLATFORMS 7 AND 8 AT START
S0O680 Slow/Down 0005 Mon 0145 Sun AND END OF SERVICE
SO690 Holborn
SW100 Up Holborn/Up GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
SW220 Holborn SERVICES TO RUN TO / FROM ST PANCRAS HL
Slow/Platform 4
Blackfriars Jn  |Cambria Jn Down Holborn  |[Possession  |29/12/25  |04/01/26 SOUTHEASTERN SERVICES TO / FROM VICTORIA
Cambria Spur CANNON STREET
Up Cambria
Spur/Up Holborn 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Fast BECKENHAM TO CHARING CROSS / CANNON
Brixton Jn Shortlands Jn Down and Up Possession |29/12/25  |04/01/26 STREET
Catford Loops 0005 Mon {0145 Sun
ARL SLL SERVICE WILL NOT RUN
Factory Jn Ludgate Jn Down and Up Possession  [29/12/25 04/01/26
Ludgate 0005 Mon 10145 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN:
Victoria Up Stewarts Possession  [29/12/25 04/01/26 CANADA WATER AND CLAPHAM JN
Lane/Up Chatham 0005 Mon  |0145 Sun BRIXTON AND BECKENHAM JN VIA PENGE EAST
Slow BRIXTON AND BROMLEY SOUTH VIA CATFORD
Herne Hill Beckenham Jn Up Chatham Main |Possession |29/12/25 04/01/26
0005 Mon  |0145 Sun DOMESTIC FREIGHT TO ISLE OF GRAIN
mi’Y]n Chatham DIVERTED VIA REDHILL AND MAIDSTONE WEST.
Tulse Hill ag;’gzr?]”d Up  Possession ggétzﬁs gfﬁléz?‘ CHANNEL TUNNEL FREIGHT DIVERTED VIA
on u REDHILL.
Kent House Kent House Down/Up Pass Possession  29/12/25 04/01/26 | UL NORTHERN LINE TO BE OPEN BETWEEN
Loops, Platforms 0005 M 0145 S
o’ on un KINGS CROSS ST PANCRAS / CHARING CROSS
Longhedge Jn Latchmere No.3 Jn |Down/Up Possession |29/12/25 04/01/26 ﬁL’}II_DDNIISO'IBRDIE'I’\'I LINE TO BE OPEN BETWEEN
Kensington M 14
9 0005 Mon 0145 Sun VICTORIA AND BLACKFRIARS
Pouparts Jn Down/Up Single |Possession |29/12/25 04/01/26 LUL VICTORIA LINE TO BE OPEN BETWEEN
Battersea 0005 Mon  |0145 Sun VICTORIA AND BRIXTON
Loughborough Jn |Canterbury Road Jn |Down and Up Possession |29/12/25 04/01/26 PLATFORMS 2-5 TO BE OUTBERTHED AT
Brixton Spur 0005 Mon  |0145 Sun VICTORIA EASTERN
Nine Elms Jn Linford St Jn Down & Up Possession |29/12/25 04/01/26 ROAD 3 IN GROSVENOR SHEDS TO BE
Waterloo Curve 0005 Mon 0145 Sun OUTBERTHED
Nunhead Jn STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
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Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085025 Lewisham Vale Jn  |Down and Up Possession |29/12/25 04/01/26 OUTBERTHED
Continued Lewisham 0005 Mon 0145 Sun
NO OUTBERTHING AT BELLINGHAM SIDINGS
Ravensbourne Jn |Shortlands Jn Down & Up Possession |29/12/25 04/01/26
Ravensbourne 0005 Mon {0145 Sun NO ACCESS/EGRESS AVAILABLE TO STEWARTS
Chord LANE DEPOT
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession  |29/12/25 04/01/26
0005 Mon  |0145 Sun NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
- - - : YARD SIDINGS
Victoria Herne Hill Down & Up Possession  [29/12/25 04/01/26
Chatham 0005 Mon 0145 Sun DOWN/UP PORTSMOUTH LINES AVAILABLE TO
_ Fast/Main : TRAFFIC AT TULSE HILL
Victoria Platforms 1 - 8 Possession  [29/12/25 04/01/26
0005 Mon /0145 Sun ROUTE IS AVAILABLE FOR TRAINS AT
Voltaire Road Jn Down Chatham Possession  [29/12/25 04/01/26 EESEE“:QM JUNCTION TO/FROM NEW
Slow/Chatham 0005 Mon  |0145 Sun
Reversible WORK: VICTORIA PHASE 5 SIGNALLING
Battersea Yard |Battersea Yard Reception Line 1 |Sidings 29/12/25 04/01/26 COMM.ISSIONING
Departure Line 2 Possession  |0005 Mon  |0145 Sun
Bellingham Bellingham Neck Siding Sidings 29/12/25 04/01/26 ;I'SHISSUIIZ(gggESEIE)DEJS“?;TS?SEDES 4030366 AND
1-3 Down Sidings Possession  |0005 Mon  |0145 Sun
Herne Hill Herne Hill Turnback Siding |Sidings 29/12/25 04/01/26
Possession  |0005 Mon (0145 Sun
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 29/12/25 04/01/26
No.1 and No.2 Possession (0005 Mon  |0145 Sun
Yard Road
Washer Road
Depot Sidings
Loco (Electric)
Shed roads 1-3
VSOE (old C&W)
Shed roads 1-3
D/C Sidings 1 to
27
Victoria Victoria 1- 9 Shed Roads |Sidings 29/12/25 04/01/26
wall Sidings Possession  |0005 Mon  |0145 Sun
P2025/3941775 |SW100 Clapham Yard Clapham Yard Sidings 1-49 Sidings 24/12/25 27112/25 UNITS MAY BERTH IN CLAPHAM YARD, BUT NO
SW210 West London Possession |2300 Wed |0400 Sat MOVEMENTS TO TAKE PLACE.
\?\IldmtgLNr?cliS . BUILDINGS: CLAPHAM YARD SHUNTERS
‘est Londo ACCOMMODATION SIGNALLING COMMISSIONING
Siding No.6
West London
Siding No.1
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4071287 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |24/12/25 27/12/25 LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SW105 2300 Wed |0400 Sat CURRENT TO BE MAINTAINED IN BARTON MILL
SW115 SIDINGS.
SW125 Southcote Jn Up Reading Possession  [24/12/25 27/12/25
Down Reading 2300 Wed |0400 Sat \QIEOFITJIESBDELIVERY: 2516a/b and 2522a/b pts S&C
Farnborough Andover Down Fast/Down |Possession |24/12/25 27/12/25
Exeter 2300 Wed 0400 Sat
Up Exeter/Up Fast
Winchester Down Slow/Down |Possession |24/12/25 27/12/25
Southampton/Dow 2300 Wed |0400 Sat
n Main
Up
Main/Southampton
/Slow
Weston Wallers Ash Down Passenger |Possession |24/12/25 27/12/25
Loop 2300 Wed |0400 Sat
Up Passenger
Loop
Basingstoke Basingstoke Long Valley Sidings 24/12/25 27/12/25
Sidings Possession 2300 Wed |0400 Sat
Down Siding
Up Branch Sidings
(North Yard)
Up Siding
No.1/No.6 Siding
Up Neck
Micheldever Micheldever Down Sidings Sidings 24/12/25 27112/25
Possession 2300 Wed (0400 Sat
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071266 |SW105 Allbrook Brockenhurst UM/UF/UP Possession |24/12/25 27/12/25 SOUTHAMPTON UP YARD No.1 AND No.2
SW130 Rvl.(Main)/UF/UM/ 2300 Wed |0300 Sat RECEPTION TO BE KEPT CLEAR. EASTLEIGH
SW135 UF DOWN CARRIAGE SIDING No.1, NORTHAM DEPOT
SW140 DF/DM/DF/DN RECEPTION No.1, AND SOUTHAMPTON
Sw145 Rvl.(Main)/DF/DM PLATFORMS 1 TO 4, DOWN LOOP AND UP
SW150 Eastleigh West Jn Down Possession  [24/12/25 27/12/25 GOODS LOOP TO BE KEPT CLEAR
SW155 Slow/Incoming/Out 2300 Wed |0300 Sat
going Siding TRACK MAINTENANCE: ER01/ER02
Eastleigh Eastleigh Down Portsmouth |Possession |24/12/25 27/12/25
Loop 2300 Wed (0300 Sat
Eastleigh East Jn |Romsey Jn Down Possession |24/12/25 27/12/25
Salisbury/Single/D 2300 Wed |0300 Sat
own Salisbury
Up
Salisbury/Single/U
p Salisbury
Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |24/12/25 27/12/25
2300 Wed |0300 Sat
Millbrook Redbridge Redbridge Goods |Possession |24/12/25 27/12/25
(SW105) Maritime Back 2300 Wed |0300 Sat
Road
Northam Jn Canute Road Eastern Docks Possession |24/12/25 27/12/25
Single 2300 Wed |0300 Sat
Chapel Road LC Arrival/Departure |Possession |24/12/25 27/12/25
(SW145) Line 2300 Wed |0300 Sat
Northam Northam Traincare |No.1 Reception Possession |24/12/25 27/12/25
Traincare Depot |Depot No. 2 Reception 2300 Wed |0300 Sat
Redbridge Jn Redbridge Jn Down Test Valley |Possession |24/12/25 27/12/25
Up Test Valley 2300 Wed |0300 Sat
Southampton Millbrook (SW105) |Up Slow Possession |24/12/25 27/12/25
Down Bay/Bay 2300 Wed |0300 Sat
Siding West
Down Western
Docks
Up Goods Loop
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Down Docks
Branch
Up Western Docks
Down Slow
St. Denys
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071266 Fareham Down Netley Possession  |24/12/25 27/12/25
Continued Up Netley 2300 Wed |0300 Sat
Northam Jn Up Slow Possession |24/12/25 27/12/25
Down Slow 2300 Wed |0300 Sat
Stoneham Jn Allbrook Up Slow Possession |24/12/25 27/12/25
2300 Wed |0300 Sat
Totton Totton Down Fawley Possession  [24/12/25 27/12/25
Up/Shunting Neck 2300 Wed |0300 Sat
Goods Loop
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 24/12/25 27/12/25
Sidings No.1 Possession {2300 Wed |0300 Sat
Millbrook Millbrook (SW105) |Millbrook Sidings 24/12/25 27112/25
(SW105) Freightliner Possession {2300 Wed |0300 Sat
Terminal
Northam Northam Traincare |All Sidings Sidings 24/12/25 27/12/25
Traincare Depot  |Depot Possession 2300 Wed |0300 Sat
Southampton Southampton Bay Sidings East |Sidings 24/12/25 27/12/25
Possession 12300 Wed |0300 Sat
Southampton Up |Southampton Up No. 1 Reception / |Sidings 24/12/25 27/12/25
Yard Yard No.1 Neck Possession 2300 Wed |0300 Sat
Siding A
Siding B
No.2 Neck/No.2
Reception
Totton Totton Down Sidings Sidings 24/12/25 2711225
Possession 2300 Wed (0300 Sat
P2025/4071290 |SW105 Bournemouth Bournemouth Up Bay Possession |24/12/25 27/12/25 E&P: POKESDOWN SUBSTATION MATERIAL
SW160 2300 Wed |0400 Sat DELIVERY
Brockenhurst Bournemouth Down Main Possession  |24/12/25 27/12/25
Up Main 2300 Wed |0400 Sat
Brockenhurst Up Passenger Possession  [24/12/25 27/12/25
Loop 2300 Wed |0400 Sat
Lymington Pier Down Passenger |Possession |24/12/25 27112/25
Loop/Lymington 2300 Wed 0400 Sat
Single
Brockenhurst Brockenhurst Down Siding Sidings 24/12/25 27/12/25
Possession 2300 Wed (0400 Sat

Engineers Sidings
Up Siding
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071238 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  [24/12/25 27112125 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
gwﬁg Up Branch 2300 Wed |0400 Sat BE KEPT CLEAR.
Farlington Jn Portsmouth Harbour |Down Main Possession  [24/12/25 27112/25 TRACK MAINTENANCE: HGO03
Up Main 2300 Wed |0400 Sat
Fratton Portsmouth and Up & Down Possession |24/12/25 27/12/25
Southsea Fratton 2300 Wed |0400 Sat
Back Road
Portsmouth and  |Portsmouth and Low Level Possession  [24/12/25 27/12/25
Southsea Southsea 2300 Wed |0400 Sat
Fratton Fratton No. 1 Reception |Sidings 24/12/25 27/12/25
Road Possession (2300 Wed |0400 Sat
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight Siding
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 24/12/25 27/12/25
Road Possession 2300 Wed |0400 Sat
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 24/12/25 27/12/25
Southsea Southsea Possession (2300 Wed |0400 Sat
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Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4083509 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |28/12/25 28/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |28/12/25 28/12/25 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession  [28/12/25 28/12/25 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
. . . . . 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |28/12/25 28/12/25
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |28/12/25 28/12/25
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |28/12/25 28/12/25
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |28/12/25 28/12/25
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |28/12/25 28/12/25
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |28/12/25 28/12/25
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road |Scours Lane Up Reading Possession  [28/12/25 28/12/25
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession  [28/12/25 28/12/25
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4083847 |[EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |28/12/25 29/12/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn Jn Branch 0110 Sun 0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 AND RICHMOND
GW130 Acton Wells Jn  |Acton East Down and Up Possession  [28/12/25 29/12/25
MD167 Poplar 0110 Sun  |0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton Wells Jn Down and Up Possession  [28/12/25 29/12/25
g%l#,gng 0110 Sun /0045 Mon NLL CYCLIC TYPE 19 (AMENDED)
Neasden Jn Down and Up Possession 28/12/25 29/12/25 THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Goods 0110 Sun 0045 Mon ON WESTERN / MIDLAND
Gunnersbury Jn  |Willesden High Level |Up Possession  [28/12/25 29/12/25
Jn Richmond/Up/Up 0110 Sun 0045 Mon
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |28/12/25 29/12/25
0110 Sun 0305 Mon
Willesden High  |Gunnersbury Jn Down North Possession  [28/12/25 29/12/25
Level Jn London/Down/Do 0110 Sun  |0045 Mon
n Richmond
Acton Wells Jn  |Gunnersbury Jn Down North Possession |29/12/25 29/12/25
London/Down 0045 Mon  |0305 Mon
Richmond
Gunnersbury Jn  |Acton Wells Jn Up Richmond/Up |Possession |29/12/25 29/12/25
North London 0045 Mon (0305 Mon
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077840 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |28/12/25 28/12/25 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [28/12/25 28/12/25
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |28/12/25 28/12/25
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  [28/12/25 28/12/25
Reading 0105 Sun 0610 Sun
Godstone Godstone Godstone Tip Sidings 28/12/25 28/12/25
Siding Possession |0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 28/12/25 28/12/25
Possession 0105 Sun {0610 Sun
Reigate Reigate Down Siding Sidings 28/12/25 28/12/25
Possession 0105 Sun {0610 Sun
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Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4071282 |EA1330 Nine Elms Jn Linford St Jn Down Waterloo Possession |03/01/26 05/01/26 WATERLOO PLATFORMS 12 TO 19 AND SOUTH
S0110 Curve 0001 Sat 0330 Mon SIDING TO BE KEPT CLEAR.
S0250 Up Waterloo STOCK CAN BERTH IN PLATFORMS 20 TO 24.
SW100 Curve
SW105 Queenstown Clapham Jn Down Windsor Possession |03/01/26 03/01/26 FOR PART 1 0001 SAT 3/1 TO 0130 SAT 3/1
Sw210 Road Fast 0001 Sat 0130 Sat SERVICES TO WINDSOR AND READING TO
SW225 START FROM AND TO TERMINATE AT CLAPHAM
SW230 Waterloo Clapham Jn DW/DWS/DW/DW |Possession  |03/01/26 03/01/26 IN. WATERLOO TO KINGSTON AND TWICKENHAM
S 0001 Sat 0130 Sat SERVICES TO START FROM AND TO TERMINATE
. . . . AT CLAPHAM JN. PASSENGERS TO CHANGE
International Jn WIndSOf Relief Possession 03/01/26 05/01/26 TRAINS AT CLAPHAM JN FOR WATERLOO.
Line 1 , 0001 Sat 0330 Mon FOR PART 1 ONLY POSSESSION LIMITS MUST
Windsor Relief ALLOW FOR SWR SHUNTS AT CLAPHAM
: Line 2 : JUNCTION.
Nine Elms Jn DW/DWF Possession  |03/01/26 05/01/26
0001 Sat 0330 Mon FOR PART 2 0130 SAT 3/1 TO 0330 MON 5/1
- SWR: WINDSOR & READING SERVICES TO BE
Waterloo Platforms 12 to 24 |Possession |03/01/26 05/01/26 DIVERTED VIA WIMBLEDON AND KINGSTON.
0001 Sat 0330 Mon SERVICES FROM WATERLOO TO KINGSTON &
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |03/01/26 05/01/26 TWICKENHAM TO TERMINATE AT RICHMOND.
(SW) Lane 0001 Sat 0330 Mon HOUNSLOW LOOP SERVICES TO START AND
Up Sheepcote TERMINATE AT KEW BRIDGE. RAIL
Lane REPLACEMENT ROAD SERVICES TO OPERATE
Waterloo Up Windsor Possession |03/01/26  |03/01/26 FROM CLAPHAM JUNCTION TO RICHMOND &
Fast/Up Windsor 0001 Sat  |0130 Sat KEW BRIDGE.
Up Windsor
SIF())W/Windsor LUL: PICCADILLY LINE SERVICES BETWEEN
Reversible ACTON TOWN AND HEATHROW AIRPORT AND
Waterloo Waterloo North Siding Sidings 03/01/26  |05/01/26 DISTRICT LINE SERVICES TO WIMBLEDON &
Possession  |0001 Sat 0330 Mon RICHMOND TO BE MAINTAINED.
Barnes Jn New Kew Jn Down Hounslow |Possession |03/01/26  |05/01/26 Egﬁ:%ﬂ' SEE\QEESAE?'(?I\EI \?JI\E/EIZTED VIA WEST
Up Hounslow 0130 Sat  |0330 Mon :
Waterloo Up Windsor Possession  |03/01/26 05/01/26 fr’éigi %Qé“gviALS NINE ELMS IN AND
Slow/Windsor 0130 Sat (0330 Mon 1
Reversible QUEENSTOWN ROAD S&C RENEWALS.
Point Pleasant Jn |[East Putney Putney Reversible |Possession |03/01/26 05/01/26 PART 2 ONLY
0130 Sat  |0330 M
@ on TRACK MAINTENANCE CD06
Queenstown Richmond Down Windsor Possession |03/01/26  |05/01/26 STRUCTURES QUEENS RIDE BRIDGE
Road Fast/Down 0130 Sat 0330 Mon STRENGTHENING
Richmond/Down FWRP IBJ RECOVERY
Twickenham ENHANCEMENTS: WANDSWORTH TOWN
Richmond Waterloo Up Richmond/Up |Possession |03/01/26 05/01/26 STATION CANOPY
Windsor Fast/Up 0130 Sat 0330 Mon
Windsor
Waterloo Barnes Jn UMR/DWS/DW/D |Possession |03/01/26 05/01/26
WS 0130 Sat  |0330 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3984378 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession  [13/10/25 31/01/26 NINE ELMS JN S&C: PREPARATORY WORKS
SW100 Curve 0325 Mon |0145 Sat
Up Waterloo
Curve
Page 36
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Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085025 |LN3201 |Battersea Park |Peckham Rye Jn Down Atlantic Possession |29/12/25 04/01/26 # NO ACCESS TO STEWARTS LANE DEPOT FROM
LN3213 0005 Mon  |0145 Sun 0005 MONDAY 29/12/25 #
Up
SO110 Atlantic/Platform 2
S0130 - - GTR ST ALBANS TO WIMBLEDON LOOP
SO250 Battersea Pier Jn |Factory Jn Eown Stewarts Possession  [29/12/25 04/01/26 SERVICES TO BE SPLIT:
S0260 ane 0005 Mon 0145 Sun - 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
28228 Longhedge Jn Battersea Possession  [29/12/25 04/01/26 - 4TPH LOngO(I\)lgRIDGE CENTRAL TO
Reversible 0005 Mon (0145 Sun WIMBLEDON LOOP
SO500 - ECS FOR WIMBLEDON LOOP TO RUN VIA
S0645 Blackfriars Herne Hill Down Holborn Possession |29/12/25  |04/01/26 LONDON BRIDGE PLATFORMS 7 AND 8 AT START
S0O680 Slow/Down 0005 Mon 0145 Sun AND END OF SERVICE
SO690 Holborn
SW100 Up Holborn/Up GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
SW220 Holborn SERVICES TO RUN TO / FROM ST PANCRAS HL
Slow/Platform 4
Blackfriars Jn  |Cambria Jn Down Holborn  |[Possession  |29/12/25  |04/01/26 SOUTHEASTERN SERVICES TO / FROM VICTORIA
Cambria Spur CANNON STREET
Up Cambria
Spur/Up Holborn 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Fast BECKENHAM TO CHARING CROSS / CANNON
Brixton Jn Shortlands Jn Down and Up Possession |29/12/25  |04/01/26 STREET
Catford Loops 0005 Mon {0145 Sun
ARL SLL SERVICE WILL NOT RUN
Factory Jn Ludgate Jn Down and Up Possession  [29/12/25 04/01/26
Ludgate 0005 Mon 10145 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN:
Victoria Up Stewarts Possession  [29/12/25 04/01/26 CANADA WATER AND CLAPHAM JN
Lane/Up Chatham 0005 Mon  |0145 Sun BRIXTON AND BECKENHAM JN VIA PENGE EAST
Slow BRIXTON AND BROMLEY SOUTH VIA CATFORD
Herne Hill Beckenham Jn Up Chatham Main |Possession |29/12/25 04/01/26
0005 Mon  |0145 Sun DOMESTIC FREIGHT TO ISLE OF GRAIN
mi’Y]n Chatham DIVERTED VIA REDHILL AND MAIDSTONE WEST.
Tulse Hill ag;’gzr?]”d Up  Possession ggétzﬁs gfﬁléz?‘ CHANNEL TUNNEL FREIGHT DIVERTED VIA
on u REDHILL.
Kent House Kent House Down/Up Pass Possession  29/12/25 04/01/26 | UL NORTHERN LINE TO BE OPEN BETWEEN
Loops, Platforms 0005 M 0145 S
o’ on un KINGS CROSS ST PANCRAS / CHARING CROSS
Longhedge Jn Latchmere No.3 Jn |Down/Up Possession |29/12/25 04/01/26 ﬁL’}II_DDNIISO'IBRDIE'I’\'I LINE TO BE OPEN BETWEEN
Kensington M 14
9 0005 Mon 0145 Sun VICTORIA AND BLACKFRIARS
Pouparts Jn Down/Up Single |Possession |29/12/25 04/01/26 LUL VICTORIA LINE TO BE OPEN BETWEEN
Battersea 0005 Mon  |0145 Sun VICTORIA AND BRIXTON
Loughborough Jn |Canterbury Road Jn |Down and Up Possession |29/12/25 04/01/26 PLATFORMS 2-5 TO BE OUTBERTHED AT
Brixton Spur 0005 Mon  |0145 Sun VICTORIA EASTERN
Nine Elms Jn Linford St Jn Down & Up Possession |29/12/25 04/01/26 ROAD 3 IN GROSVENOR SHEDS TO BE
Waterloo Curve 0005 Mon 0145 Sun OUTBERTHED
Nunhead Jn STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
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Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085025 Lewisham Vale Jn  |Down and Up Possession |29/12/25 04/01/26 OUTBERTHED
Continued Lewisham 0005 Mon 0145 Sun
NO OUTBERTHING AT BELLINGHAM SIDINGS
Ravensbourne Jn |Shortlands Jn Down & Up Possession |29/12/25 04/01/26
Ravensbourne 0005 Mon {0145 Sun NO ACCESS/EGRESS AVAILABLE TO STEWARTS
Chord LANE DEPOT
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession  |29/12/25 04/01/26
0005 Mon {0145 Sun NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
- - _ _ YARD SIDINGS
Victoria Herne Hill Down & Up Possession  [29/12/25 04/01/26
Chatham 0005 Mon /0145 Sun DOWN/UP PORTSMOUTH LINES AVAILABLE TO
_ Fast/Main : TRAFFIC AT TULSE HILL
Victoria Platforms 1 - 8 Possession  [29/12/25 04/01/26
0005 Mon /0145 Sun ROUTE IS AVAILABLE FOR TRAINS AT
Voltaire Road Jn Down Chatham Possession  [29/12/25 04/01/26 EES?E“:QM JUNCTION TO/FROM NEW
Slow/Chatham 0005 Mon  |0145 Sun
Reversible WORK: VICTORIA PHASE 5 SIGNALLING
Battersea Yard |Battersea Yard Reception Line 1 |Sidings 29/12/25 04/01/26 COMM.ISSIONING
Departure Line 2 Possession  |0005 Mon  |0145 Sun
Bellingham Bellingham Neck Siding Sidings 29/12/25 04/01/26 ;I-SHISSUIigggEgg?g;ﬁg&%‘;?SEDEs 4030366 AND
1-3 Down Sidings Possession  |0005 Mon  |0145 Sun
Herne Hill Herne Hill Turnback Siding |Sidings 29/12/25 04/01/26
Possession  |0005 Mon (0145 Sun
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 29/12/25 04/01/26
No.1 and No.2 Possession (0005 Mon  |0145 Sun
Yard Road
Washer Road
Depot Sidings
Loco (Electric)
Shed roads 1-3
VSOE (old C&W)
Shed roads 1-3
D/C Sidings 1 to
27
Victoria Victoria 1- 9 Shed Roads |Sidings 29/12/25 04/01/26
Possession  |0005 Mon {0145 Sun

Wall Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085073 |LN101 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |04/01/26 05/01/26 # NO ACCESS TO STEWARTS LANE DEPOT FROM
LN3201 U 0145 Sun 0315 Mon 0005 MONDAY 29/12/25
LN3213 P THAMESLINK CORE ADDED FROM 0145 SUNDAY
SO110 _ Atlantic/Platform 2 _ 03/01/26 #
S0130 Battersea Pier Jn |Factory Jn Down Stewarts Possession  |04/01/26 05/01/26
S0250 Lane 0145 Sun 0315 Mon GTR WIMBLEDON LOOP SERVICES TO RUN
ggggg Longhedge Jn Battersea Possession  [04/01/26 05/01/26 gETWEEN ST ALBANS AND ST PANCRAS HL
coaoy Reversible 0145 Sun  [0315 Mon NLY
SO500  [Blackfriars Herne Hill Down Holborn Possession |04/01/26  |05/01/26 GTR BEDFORD TO BRIGHTON SERVICES TO RUN
S0645 Slow/Down 0145 Sun  |0315 Mon BETWEEN BEDFORD AND ST PANCRAS HL, AND
S0680 Holborn BETWEEN LODNON BRIDGE AND BRIGHTON
SO690 Up Holborn/Up
SW100 Holborn GTR BEDFORD TO THREE BRIDGES / HORSHAM
SwW220 Slow/Platform 4 SERVICES TO RUN BETWEEN LONDON BRIDGE
Blackfriars Jn Metropolitan Jn Down Blackfriars |Possession |04/01/26  |05/01/26 AND THREE BRIDGES / HORSHAM ONLY
Spur 0145 Sun (0315 Mon
Down Snowhill GTR REQUIRE 1 PLATFORM AT ST PANCRAS
_ HIGH LEVEL
Up Snowhill
Brixton Jn Shortlands Jn Down and Up Possession |04/01/26 05/01/26 SSE gé'hlﬂv?lgER?E;MOB??'I?I!)%ETERTDSIEEI\C/;EEIS? (1;28
Catford Loops 0145 S 0315 M .
P un on AND BETWEEN LONDON BRIDGE AND BRIGHTON
Factory Jn Ludgate Jn Down and Up Possession  |04/01/26 05/01/26
Ludgate 0145 Sun 10315 Mon GTR TO RUN 1 ADDITIONAL 12-CAR TRAIN PER
HOUR TO / FROM KINGS CROSS (9S)
Victoria Up Stewarts Possession  [04/01/26 05/01/26
Lane/Up Chatham 0145 Sun /0315 Mon GTR KENTISH TOWN TO RAINHAM SERVICES TO
Slow RUN BETWEEN LONDON BRIDGE PLATFORM 2
Farringdon Loughborough Jn Down Snow Possession |04/01/26 05/01/26 AND RAINHAM ONLY
Hill/Down Holborn 0145 Sun 0315 Mon
Fast SOUTHEASTERN SERVICES TO / FROM VICTORIA
Up Holborn DIVERTED TO / FROM CHARING CROSS OR
Fast/Up CANNON STREET
Snowhill/Down
Moorgate 4ATPH DIVERSIONS VIA BECKENHAM JN AND NEW
Herne Hill Beckenham Jn Up Chatham Main |Possession |04/01/26 05/01/26 BECKENHAM TO CHARING CROSS / CANNON
Down Chatham 0145 Sun 0315 Mon STREET
Main
Tulse Hil Downand Up  |Possession |04/01/26  |05/01/26 ARL SLL SERVICE WILL NOT RUN
Holborn 0145Sun 0315 Mon RAIL REPLACEMENT ROAD SERVICE TO
Kent House Kent House Down/Up Pass Possession |04/01/26 05/01/26 8Eﬁ§éZiviETTEVIVQEAI\EI\II\ID CLAPHAM IN
Loops, Platforms
P 0145 Sun 0315 Mon BRIXTON AND BECKENHAM JN VIA PENGE EAST
Longhedge Jn Latchmere No.3 Jn  |Down/Up Possession  |04/01/26 05/01/26 BRIXTON AND BROMLEY SOUTH VIA CATFORD
Kensington
g 0145 Sun 0315 Mon DOMESTIC FREIGHT TO ISLE OF GRAIN
Pouparts Jn Down/Up Single |Possession |04/01/26  |05/01/26 DIVERTED VIA REDHILL AND MAIDSTONE WEST.
Battersea 0145 Sun 0315 Mon

Loughborough Jn

CHANNEL TUNNEL FREIGHT DIVERTED VIA

REDHILL.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085073 Cambria Jn Up Cambria Spur |Possession |04/01/26 05/01/26
Continued Dn Cambria Spr 0145 Sun  |0315 Mon LUL NORTHERN LINE TO BE OPEN BETWEEN
p KINGS CROSS ST PANCRAS / CHARING CROSS
Canterbury Road Jn |Down and Up Possession |04/01/26 05/01/26 AND MORDEN
Brixton Spur 0145 Sun 10315 Mon LUL DISTRICT LINE TO BE OPEN BETWEEN
VICTORIA AND BLACKFRIARS
Nine Elms Jn Linford St Jn Down & Up Possession |04/01/26 05/01/26 LUL VICTORIA LINE TO BE OPEN BETWEEN
Waterloo Curve 0145 Sun 0315 Mon VICTORIA AND BRIXTON
Nunhead Jn Lewisham Vale Jn  |Down and Up Possession |04/01/26 05/01/26 PLATEORMS 2-5 TO BE OUTBERTHED AT
Lewisham 0145 Sun 0315 Mon VICTORIA EASTERN
Ravensbourne Jn |Shortlands Jn Down & Up Possession  |04/01/26 05/01/26 ROAD 3 IN GROSVENOR SHEDS TO BE
Ravensbourne 0145 Sun 0315 Mon OUTBERTHED
Chord
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession |04/01/26 05/01/26 STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
0145 Sun 0315 Mon OUTBERTHED
Victoria Herne Hill Down & Up Possession |04/01/26 05/01/26
Chatham 0145 Sun 10315 Mon NO OUTBERTHING AT BELLINGHAM SIDINGS
Fast/Main R
Victoria Platforms 1 - 8 Possession  |04/01/26 05/01/26 ;:IAONAECSEES(%EGRESS AVAILABLE TO STEWARTS
0145 Sun (0315 Mon
Voltaire Road Jn Down Chatham  |Possession |04/01/26 | 05/01/26 NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
Slow/Chatham 0145 Sun  [0315 Mon YARD SIDINGS
Reversible
Battersea Yard |Battersea Yard Reception Line 1 |Sidings 04/01/26 05/01/26 %g/\(% LCJ:F,)A'IP'?'?JIEI\IEAOHLIJL-II-_H LINES AVAILABLE TO
Departure Line 2 Possession 0145 Sun  |0315 Mon
Bellingham Bellingham Neck Siding Sidings 04/01/26  |05/01/26 gggg&l\'ﬁ QI\\Z%ILIJQEZI:I'IIEOFNOEO-I;EQCI;\INSI NAEW
1-3 Down Sidings Possession 0145 Sun  |0315 Mon BEGKENHAM
Herne Hill Herne Hill Turnback Siding ?gjslzgzsion ((J)fi(él/SZUGn gg{%lﬁfn WORK: VICTORIA PHASE 5 SIGNALLING
COMMISSIONING
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 04/01/26 05/01/26
Possession 0145 Sun 10315 Mon THIS POSSESSION SUPERSEDES 4085025
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 04/01/26 05/01/26
No.1 and No.2 Possession {0145 Sun  |0315 Mon
Yard Road

Victoria

Washer Road
Depot Sidings

Loco (Electric)
Shed roads 1-3
VSOE (old C&W)
Shed roads 1-3
D/C Sidings 1 to
27
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4085073 Victoria 1- 9 Shed Roads |Sidings 04/01/26 05/01/26
Continued wall Sidings Possession 0145 Sun  |0315 Mon
P2025/4071294 |GW500 |Worting Jn Andover Down Exeter Possession |03/01/26 04/01/26 LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SW105 Up Exeter 0055 Sat 0140 Sun CURRENT TO BE MAINTAINED IN BARTON MILL
SW115 P SIDINGS.
SW125 Basingstoke Basingstoke Up Bay/Platform 5 |Possession |04/01/26 05/01/26
0140 Sun 10330 Mon GWR: ON SUNDAY, READING TO BASINGSTOKE
SERVICES WILL NOT RUN. RAIL REPLACEMENT
Southcote Jn Up Reading Possession |04/01/26 05/01/26 ROAD SERVICES TO OPERATE BETWEEN
Down Reading 0140 Sun 0330 Mon READING AND BASINGSTOKE.
Farnborough Andover Down Fast/Down |Possession |04/01/26 05/01/26 SWR: ON SATURDAY, WEST OF ENGLAND
Exeter 0140 Sun |0330 Mon SERVICES TO DIVERT VIA SOUTHAMPTON
Up Exeter/Up Fast CENTRAL. A SHUTTLE SERVICE WILL OPERATE
R
Winchester Down Slow/Down |Possession  |04/01/26 | 05/01/26 TRt A LA
Southampton/Dow 0140 Sun /0330 Mon TERMINATE AT ANDOVER. WEYMOUTH
BMa'” SERVICES TO DIVERT VIA GUILDFORD AND
Mgin/SOUtham ton HAVANT. PORTSMOUTH VIA EASTLEIGH
/Slow p SERVICES AND POOLE SERVICES TO START &
Weston Wallers Ash Down Passenger |Possession |04/01/26 05/01/26 ;E';'I\_AA'\&%TMEEANTI.V%/:')\I ACDH gé;\E/?c;éA lll'_o OPERATE
Loop 0140 Sun 0330 Mon FROM WINCHESTER TO WOKING AND ANDOVER
Up Passenger TO WOKING
Loop '
Basingstoke Basingstoke Long Valley Sidings 04/01/26 05/01/26 XC: ON SUNDAY. BOURNEMOUTH SERVICES TO
Sidings Possession 0140 Sun 0330 Mon DIVERT VIA GUILDFORD AND HAVANT
Down Siding '
Up Branch Sidings FREIGHTLINER: 7012 & 7V12 TO DIVERT VIA
(North Yard) SOUTHAMPTON CENTRAL.
Up Siding
No.1/No.6 Siding PARTS 1) & 2)
Up Neck
Micheldever Micheldever Down Sidings Sidings 04/01/26 05/01/26 \év-l%%lés-raglégEFgRgégiﬁ%ﬁ%g¥ﬁ%&?§eE
Possession  |0140 Sun  |0330 Mon '

DEMOLITION
PART 2) ONLY

WORKS DELIVERY: S&C REFURB 2516a/b &
2522al/b pts

EARTHWORKS: MORTIMER/BROOK/POUND
GREEN EMBANKMENTS

TRACK MAINTENANCE: BG02
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4068599 |SW105 Eastleigh Eastleigh Down Portsmouth |Possession |04/01/26 04/01/26 XC: ON SATURDAY NIGHT, POSSESSION TO BE
SW130 Loop 0035 Sun 0855 Sun TAKEN AFTER THE PASSAGE OF 5030. ON
SW135 SUNDAY MORNING, 5006 & 5M30 TO BE RETIMED
Eastleigh East Jn |Romsey Jn Down Possession |04/01/26 04/01/26 VIA WINCHESTER.
Salisbur_y/Single/D 0035 Sun  |0855 Sun
own Salisbury SWR: 2B77 TO TERMINATE AT WINCHESTER.
UP_ ) 1B81 TO TERMINATE AT WINCHESTER AND
Salisbury/Single/U RESTART AT SOUTHAMPTON CENTRAL. 1B01 TO
p Salisbury TERMINATE AT BASINGSTOKE. 1B20 & 1T24 TO
Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |04/01/26 04/01/26 START AT WINCHESTER. 1B24 TO TERMINATE AT
0035 Sun 0855 Sun SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
- - - ROAD SERVICES TO OPERATE
Eastleigh Yard Eastleigh Yard Departure Road |Possession |04/01/26 04/01/26
Reception No.1 0035 Sun 0855 Sun TRACK MAINTENANCE: E08
Reception No.2
Reception No.3
Reception No.4
Shawford Down |Eastleigh West Jn |Down Possession |04/01/26 04/01/26
Jn Slow/Incoming/Out 0035 Sun  |0855 Sun
going Siding
St. Denys St. Denys Up Slow Possession |04/01/26 04/01/26
0035 Sun  |0855 Sun (8 hrs)
Stoneham Jn Shawford Up Slow Possession  [04/01/26 04/01/26
0035 Sun  |0855 Sun
Winchester St. Denys Down Main/Down |Possession |04/01/26 04/01/26
Fast/Down Main 0035 Sun 0855 Sun
Up Fast/Up
Main/Up Fast/Up
Main
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 04/01/26 04/01/26
Sidings No.1 Possession  |0035 Sun 0855 Sun
P2025/4068683 |SW105 Brockenhurst Lymington Pier Down Passenger |Possession |03/01/26 04/01/26 TRACK MAINTENANCE: Br13
SW160 Loop/Lymington 2250 Sat  |0855 Sun
Single
Brockenhurst Brockenhurst Down Siding Sidings 03/01/26 04/01/26
Engineers Sidings Possession 12250 Sat 0855 Sun
P2025/4068597 |SW110 Haslemere Haslemere Up Loop Possession  |04/01/26 04/01/26 HASLEMERE UP LOOP TO BE KEPT CLEAR
0105 Sun  |0720 Sun
TRACK MAINTENANCE: HO1
Shalford Jn Liss Down Main Possession |04/01/26 04/01/26
Up Main 0105 Sun  |0720 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4068618 |[GW5001 |Warminster Wilton Jn Down Salisbury / |Possession |03/01/26 04/01/26 GWR: 5M05 WILL NOT RUN. 2M05 WILL START
SW115 Down Warminster 2345 Sat 0955 Sun FROM WESTBURY.
SW170 Up Warminster /
Up Salisbury TRACK MAINTENANCE: S05
Wilton Jn Wilton Jn Quidhampton Sidings 03/01/26 04/01/26
Sidings Possession 2345 Sat 0955 Sun
P2025/4068666 |SW115 Gillingham East |Yeovil Jn Gillingham Down |Possession |04/01/26 04/01/26 TRACK MAINTENANCE: Y02
SW178 Jn Loop/Exeter 0025 Sun 0705 Sun
Main/Down Exeter
Up Exeter/Exeter
Main/Up Exeter
Yeovil Jn Yeovil Pen Mill Down/Up Branch |Possession |04/01/26 04/01/26
(Single) 0025 Sun 0705 Sun
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 04/01/26 04/01/26
(Dorset) Siding Possession 0025 Sun  |0705 Sun
Templecombe Templecombe Down Siding Sidings 04/01/26 04/01/26
Possession /0025 Sun 0705 Sun
Yeovil Jn Yeovil Jn Down Siding No.2 |Sidings 04/01/26 04/01/26
/ Down Main Possession |0025 Sun  |0705 Sun
Siding
Down Siding No.1
/ Heritage Siding
Up Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3905505 |GW103 |Kennet Bridge Jn |Tilehurst East Down and Up Possession |03/01/26 | 04/01/26 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat  |0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 Reading Oxford Road Jn Down and Up Possession  |03/01/26 04/01/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 03/01/26 04/01/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [03/01/26 04/01/26
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession |03/01/26 04/01/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |03/01/26 04/01/26
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 03/01/26 04/01/26
Triangle Sidings |Possession 2300 Sat  |0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |04/01/26 04/01/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |04/01/26 04/01/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |04/01/26 04/01/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [04/01/26 04/01/26
(UWC) Reading 0035 Sun 0730 Sun
Reading Oxford Road Jn Down and Up Possession  |04/01/26 04/01/26
Westbury 0730 Sun 0830 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916814 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |04/01/26 05/01/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession |04/01/26 05/01/26 WORK DETAILS = MAINTENANCE READING
Westbury 2300 Sun  [0500 Mon STATION AREA.
Reading Platforms 7 to 11 |Possession |04/01/26 05/01/26
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [04/01/26 05/01/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |04/01/26 05/01/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |04/01/26 05/01/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 04/01/26 05/01/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/4068639 |SW140 St. Denys Fareham Down Netley Possession |03/01/26 04/01/26 TRACK MAINTENANCE: E13
Up Netley 2355 Sat 0635 Sun
P2025/4053305 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |03/01/26 04/01/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580 i
SW175 Castle Cary Castle Cary Down Possession |03/01/26 04/01/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession |03/01/26 04/01/26
(UWC) Athelney 2210 Sat 0900 Sun
Territory Boundary  |Single Possession |03/01/26 04/01/26
(Western/Wessex) 2210 Sat 0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |03/01/26 04/01/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession  |03/01/26 04/01/26
(Witham) 2210 Sat {0900 Sun
East Somerset Jn Up/Down Goods |Possession |03/01/26 04/01/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession |03/01/26 04/01/26
2210 Sat 0900 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4068498 |SW180 Motspur Park Jn |Chessington South  |Down Possession |04/01/26 04/01/26 SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS
SwW185 Chessington 0050 Sun  |0720 Sun TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO
Up Chessington START FROM WIMBLEDON. RAIL REPLACEMENT
Raynes Park Epsom Down Epsom Possession  |04/01/26 04/01/26 ROAD SERVICES TO OPERATE.
Up Epsom 0050 Sun 0720 Sun FULL ROAD CLOSURE WEST BARNES LANE LC
Chessington Chessington South  |Down and Up Sidings 04/01/26 04/01/26 TRACK MAINTENANCE: WWO07
South Sidings Possession (0050 Sun  |0720 Sun '
Tolworth Tolworth Down Sidings Sidings 04/01/26 04/01/26
Possession  |0050 Sun (0720 Sun
P2025/4068513 |SW200 Effingham Jn Guildford Down Possession  [04/01/26 04/01/26 GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT
Cobham/Bay 0105 Sun  |0730 Sun CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.
Up Cobham
Effingham Jn Effingham Jn Down Sidings Sidings 04/01/26 04/01/26 TRACK MAINTENANCE: G02
Possession /0105 Sun {0730 Sun
P2025/4068531 |SW210 Ascot Ascot Down Ascot Loop |Possession |04/01/26 04/01/26 SWR: 2C81 TO TERMINATE AT VIRGINIA WATER.
SW260 0100 Sun 0750 Sun 2C14 TO START FROM VIRGINIA WATER
[PLATFORM 4]. 2C11 WILL NOT RUN UNITS
Bagshot Down Frimley Possession |04/01/26 04/01/26 BERTHED AT READING.
: 0100 Sun  |0750 Sun
Up Frimley TRACK MAINTENANCE: FW05
Virginia Water Wokingham Jn Down Possession  |04/01/26 04/01/26
Twickenham 0100 Sun  |0750 Sun

Up Twickenham
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077841 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |04/01/26 04/01/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession  |04/01/26 04/01/26
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |04/01/26 04/01/26
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  |04/01/26 04/01/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 04/01/26 04/01/26
Siding Possession |0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 04/01/26 04/01/26
Possession 0105 Sun {0610 Sun
Reigate Reigate Down Siding Sidings 04/01/26 04/01/26
Possession 0105 Sun {0610 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4071361 [SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession  [10/01/26 12/01/26 WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT
S0250 Curve 0045 Sat 0400 Mon CLEAR. STOCK CAN BERTH IN PLATFORMS 12 TO
SW100 Up Waterloo 19.
SW210 Curve
Queenstown Clapham Jn Down Windsor Possession  [10/01/26 12/01/26 SWR: WINDSOR SIDE SERVICES TO START &
Road Fast 0045 Sat 0400 Mon TERMINATE AT CLAPHAM JN ALL WEEKEND.
HAMPTON COURT AND GUILDFORD VIA COBHAM
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |10/01/26 12/01/26 SERVICES TO START & TERMINATE AT
WS 0045 Sat 0400 Mon SURBITON. CHESSINGTON SERVICES WILL NOT
. . . . RUN. CUSTOMERS TO TRANSFER ONTO
International Jn Windsor Relief Possession 10/01/26 12/01/26 ALTERNATIVE SERVICES. RAIL REPLACEMENT
Line 1 , 0045 Sat (0400 Mon ROAD SERVICES TO OPERATE BETWEEN
\If\_"”dgm Relief WORCESTER PARK AND CHESSINGTON.
ine
Nine Elms Jn DW/DWF Possession 10/01/26 12/01/26 LUL: PICCADILLY LINE SERVICES BETWEEN
0045 Sat 0400 Mon ACTON TOWN AND HEATHROW AIRPORT AND
- DISTRICT LINE SERVICES TO WIMBLEDON &
Waterloo Platforms 12 to 24 |Possession |10/01/26 12/01/26
RICHMOND TO BE MAINTAINED.
0045 Sat (0400 Mon
Waterloo West  |Queenstown Road |Up Main Fast Possession [10/01/26 12/01/26 PARTS 1),2) &3)
C i .
rossings Down Main Fast 0045 Sat 0400 Mon TRACK RENEWALS NINE ELMS JN/QUEENSTOWN
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |10/01/26 12/01/26 ROAD JN S&C FOLLOW-UP
(SW) Lane 0045 Sat 0400 Mon
Up Sheepcote PARTS 2) & 3) ONLY
Lane .
Waterloo Up Windsor Possession |10/01/26 12/01/26 TRACK MAINTENANCE: CD10
Slow/Windsor 0045 Sat  [0400 Mon
Reversible
Up Windsor
Fast/Up Windsor
Waterloo Waterloo North Siding Sidings 10/01/26 12/01/26
Possession  |0045 Sat  |0400 Mon
Waterloo West  |Queenstown Road |Up Main Slow Possession |11/01/26 11/01/26
Crossings Down Main Slow 0155 Sun  |0610 Sun
West London Jn  |Clapham Jn No. 6 & 49 Sidings|Sidings 11/01/26 12/01/26
(sw) Possession  |0155 Sun  |0400 Mon
P2025/3984378 |SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession |13/10/25 31/01/26 NINE ELMS JN S&C: PREPARATORY WORKS
SW100 Curve 0325 Mon |0145 Sat

Up Waterloo
Curve
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4068646 |SW105 Addlestone Jn Byfleet Jn Up Byfleet Curve |Possession |11/01/26 11/01/26 WOKING (FOUL). WOKING, PLATFORM 3
SW255 0050 Sun  |0655 Sun AVAILABLE FOR BERTHING: PUMP UP TIME
REQUIRED
Weybridge Pirbright Jn Down Fast Possession |11/01/26 11/01/26
Up Fast 0050 Sun  |0655 Sun SWR: STOCK TO FORM 1A03 TO RUN ECS FROM
WOKING PLATFORM 2 TO WOKING PLATFORM 5
Up Slow VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.
Woking Woking Up Bay (Platform |Possession |11/01/26 11/01/26 .
3) 0050 Sun 10655 Sun TRACK MAINTENANCE: W03
Woking Up Yard |Woking Up Yard Recep No.1/Neck |Sidings 11/01/26 11/01/26
Recep Possession  |0050 Sun  |0655 Sun
No.2/Hurdles
Woking Up Yard
All Sidings
P2025/4068677 |SW105 Pirbright Jn Hook Down Fast Possession |11/01/26 11/01/26 TRACK MAINTENANCE: B03
Up Fast 0015 Sun  |0710 Sun
p LINE DIVERSIONS TO APPLY
Up Slow
Pirbright Jn Hook Down Slow Line Blockage|11/01/26 11/01/26
(Between 0015 Sun  |0710 Sun
Trains)+Deto
nators
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073454 |SW105 Eastleigh West Jn|Southampton Down Fast/Down |Possession |11/01/26 11/01/26 NO.1 AND 2 RECEPTION LINES AT NORTHAM
SW140 Main/Down 0140 Sun 0800 Sun TRAIN CARE DEPOT TO BE KEPT CLEAR
SW145 Fast/Down Rvl
(Main)/DF SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
Up Fast/Up RvI AT EASTLEIGH. ON SUNDAY, 2E09 & 2E13 WILL
(Main)/Up Fast/Up START FROM WOOLSTON AND 2E12 WILL
Main/Up Fast TERMINATE AT WOOLSTON. 1B20 WILL START
Northam Jn Canute Road Eastern Docks Possession |11/01/26 11/01/26 FROM EASTLEIGH & 1B24 WILL NOT RUN. RAIL
Single 0140 Sun 0800 Sun REPLACEMENT ROAD SERVICES WILL OPERATE
BETWEEN EASTLEIGH/WOOLSTON AND
Chapel Road LC Arrival/Departure |Possession |11/01/26 11/01/26 SOUTHAMPTON.
(SW145) Line 0140 Sun (0800 Sun
. . . GTR: 5N11 WILL TERMINATE AT WOOLSTON.
Northam Northam Traincare |No.1 Reception Possession [11/01/26 11/01/26 1N11 WILL START AT WOOLSTON. RAIL
Traincare Depot  |Depot No. 2 Reception 0140 Sun /0800 Sun REPLACEMENT ROAD SERVICES WILL OPERATE
BETWEEN WOOLSTON AND SOUTHAMPTON.
Southampton Southampton Down Slow Possession [11/01/26 11/01/26
Up Slow 0140 Sun 0800 Sun *** SPECIAL WORKING INSTRUCTIONS ***
St. Denys Fareham Down Netley Possession [11/01/26 11/01/26 AT WOOLSTON UP TRAINS ARE AUTHORISED TO
Up Netley 0140 Sun 0800 Sun TERMINATE AND START BACK AS DOWN TRAINS
FROM THE UP PLATFORM LINE.
Northam Jn Down Slow Possession [11/01/26 11/01/26
Up Slow 0140 Sun 0800 Sun ONLY PLATFORM 1 TO BE USED AND A MINIMUM
OF 7 MINUTES BETWEEN A SERVICE DEPARTING
Stoneham Jn Eastleigh West Jn  |Up Slow Possession |11/01/26 11/01/26 WOOLSTON TOWARDS NETLEY AND THE NEXT
0140 Sun 0800 Sun SERVICE ARRIVING AT WOOLSTON FROM THE
NETLEY DIRECTION.
Southampton Up |Southampton Up No.1 Reception Sidings 11/01/26 11/01/26
Yard Yard No. 2 Reception Possession  |0140 Sun  |0800 Sun TRACK MAINTENANCE: E02
TRACK RENEWALS: 44200124 PREP
Siding A
Siding B

Electronic Copy - Uncontrolled when printed

Page

50




Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4072749 |SW105 Brockenhurst Brockenhurst Up Passenger Possession |11/01/26 11/01/26 SWR: 1B77 & 1B81 TO TERMINATE AT
SW155 Loop 0015 Sun {0820 Sun SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SW160 SOUTHAMPTON CENTRAL.
Lymington Pier Down Passenger |Possession |11/01/26 11/01/26 RAIL REPLACEMENT ROAD SERVICES TO
Lgop/Lymington 0015 Sun {0820 Sun OPERATE BETWEEN SOUTHAMPTON AND
Single BOURNEMOUTH.
Redbridge Jn Sway Down Main Possession [11/01/26 11/01/26
Up Main 0015 Sun {0820 Sun TRACK MAINTENANCE BrOla
Totton Totton Down Fawley Possession [11/01/26 11/01/26
Up/Shunting Neck 0015 Sun {0820 Sun
Goods Loop
Brockenhurst Brockenhurst Down Siding Sidings 11/01/26 11/01/26
Up Siding Possession 10015 Sun {0820 Sun
Engineers Siding
Totton Totton Down Sidings Sidings 11/01/26 11/01/26
Possession |0015 Sun (0820 Sun
P2025/4073667 |SW105 Bournemouth Bournemouth Up Bay Possession |11/01/26 11/01/26 1B77, 1B81 TO TERMINATE AT SOUTHAMPTON,
0035 Sun {0800 Sun 1B26 TO START FROM SOUTHAMPTON.
RAIL REPLACEMENT ROAD SERVICES TO
Sway Bournemouth Down Main Possession |11/01/26 11/01/26 OPERATE BETWEEN SOUTHAMPTON AND
Up Main 0035 Sun {0800 Sun BOURNEMOUTH.
RAIL REPLACEMENT ROAD SERVICE BETWEEN
SOUTHAMPTON AND BOURNEMOUTH.
E&P POKESDOWN SUBSTATION.
P2025/4068678 |SW110 Liss Havant Jn Down Main Possession |11/01/26 11/01/26 TRACK MAINTENANCE: HO4
Up Main 0125 Sun  |0700 Sun 'WDU: PETERSFIELD RERAIL LWRT
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4072734 |SW115 Andover Ludgershall Ludgershall Possession |10/01/26 11/01/26 TRACK MAINTENANCE: S01
SW150 Branch 2310 Sat 0640 Sun
Standard Mileage: 50m50ch to 82m05ch
Worting Jn Salisbury Tunnel Jn |Up Main/Up ExeterPossession |10/01/26 11/01/26
2310 Sat  |0640 Sun
Laverstock North |Salisbury Tunnel Jn |Down Main Line Blockage|10/01/26 11/01/26
Jn (Between 2310 Sat  |0110 Sun
Trains)
Worting Jn Overton Down Exeter Line Blockage|10/01/26 11/01/26
(Between 2310 Sat 0110 Sun
Trains)
Andover Andover Andover Sidings |Sidings 10/01/26 11/01/26

Possession 2310 Sat {0640 Sun

Laverstock North |Laverstock South Jn |Laverstock Loop |Possession |11/01/26 11/01/26

Jn 0110 Sun  |0800 Sun
Worting Jn Salisbury Tunnel Jn |Down Possession [11/01/26 11/01/26
Exeter/Down Main 0110 Sun 0800 Sun
Laverstock North |Laverstock North Jn |Up Main Line Blockage|11/01/26 11/01/26
Jn (Between 0640 Sun /0800 Sun
Trains)
Worting Jn Salisbury Tunnel Jn |Up Exeter Line Blockage|11/01/26 11/01/26
(Between 0640 Sun {0800 Sun
Trains)
P2025/4071399 |SW115 Romsey Laverstock South Jn |Down Possession [11/01/26 11/01/26 SWR: 2RXX/2SXX SERVICES TO START
SW150 Salisbury/Down 0025 Sun 0930 Sun FROM/TERMINATE AT ROMSEY. RAIL
Dean REPLACEMENT ROAD SERVICE TO OPERATE
Up Dean/Up BETWEEN SALISBURY AND ROMSEY.
Salisbury
XC: 5006 TO BE DIVERTED VIA WINCHESTER.
TRACK RENEWALS 44500424 SIX WEEK TAMP
P2025/4073465 |GW500 Castle Cary Jn Dorchester Jn All Lines Possession |16/01/26 19/01/26 GWR: WEYMOUTH SERVICES TO START &
SW115 2305 Fri 0500 Mon TERMINATE AT CASTLE CARY. RAIL
SW175 REPLACEMENT ROAD SERVICES TO OPERATE
SW178 Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |16/01/26 19/01/26 BETWEEN CASTLE CARY AND WEYMOUTH.
(Single) 2305Fri  |0500 Mon
. . — — SWR: SERVICES VIA WESTBURY TO START &

Possession 2305 Fri 0500 Mon

YEOVIL JN TO START & TERMINATE AT YEOVIL

Yeovil Pen Mill Yeovil Pen Mill Down Sidings Sidings 16/01/26 19/01/26
Possession 2305 Fri 0500 Mon

JUNCTION. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE.

WORKS DELIVERY PL REFURB YEOVIL PEN MILL
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916854 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |10/01/26 11/01/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat 1040 Sun
GWwW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession [10/01/26 11/01/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |10/01/26 11/01/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 1040 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |10/01/26 11/01/26
2310 Sat 1040 Sun WORK DETAILS = MAINTENANCE READING
Reading East Jn |Caversham Road Jn |Down and Up Possession |10/01/26 11/01/26 STATION AREA.
Relief Loop 2310 Sat 1040 Sun
Reading East Jn Reading Low Possession |10/01/26 11/01/26
Level 2310 Sat 1040 Sun
Twyford West Reading West Jn Down and Up Possession |10/01/26 11/01/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession [11/01/26 11/01/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |11/01/26 11/01/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession [11/01/26 11/01/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |11/01/26 11/01/26
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession |11/01/26 11/01/26
Jn Passenger Loop 0200 Sun 0615 Sun
Reading Reading Platforms 1-3 Possession [11/01/26 11/01/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |11/01/26 11/01/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |11/01/26 11/01/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |11/01/26 11/01/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |11/01/26 11/01/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916854 Tilehurst East Down and Up Possession |11/01/26 11/01/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession |11/01/26 11/01/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession [11/01/26 11/01/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 11/01/26 11/01/26
Triangle Sidings |Possession |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |11/01/26 11/01/26
Jn Passenger Loop 0615 Sun  |1040 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |11/01/26 11/01/26
Relief 0615 Sun  |1040 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4053312 |GW500 Bradford Jn Thingley Jn Melksham Single |Possession |11/01/26 11/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW5001 0010 Sun  |0910 Sun BETWEEN WESTBURY AND FROME AND
GW510 WESTBURY AND WARMINSTER.
GW520 Clink Road Jn Blatchbridge Jn Down and Up Possession [11/01/26 11/01/26
GW523 Frome/Single 0010 Sun  |0910 Sun NO SHUNTING MOVEMENTS POSSIBLE AT
GW560 Frome WESTBURY.
GW570 Fairwood Jn East Somerset Jn Dn and Up Possession [11/01/26 11/01/26
GW572 (Witham) Westbury/Dn and 0010 Sun  |0910 Sun POSSESSION TO BE HANDED BACK AHEAD OF
SW170 Up Frome THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.
Avoiding Line
Frome North Jn  [Frome North Jn Up Goods Loop  |Possession |11/01/26 11/01/26 CURRENT NBS SERVICE FOR FREIGHT. ANY
0010 Sun  |0910 Sun FREIGHT / NETWORK SERVICES TO BE TIMED
. . BEFORE / AFTER THIS POSSESSION.
Whatley Quarry Single Possession [11/01/26 11/01/26
0010 Sun 0910 Sun NO UNITS TO STABLE IN ANY PLATFORM AT
Greenland Mill LC [Hawkeridge Jn Down and Up Possession |11/01/26 11/01/26 WESTBURY.
Trowbridge 0010 Sun 0910 Sun ECS TO BE STABLED ON UP RECEPTION LINE.
Hawkeridge Jn |Westbury North Jn |Down and U Possession |11/01/26 11/01/26 ECS MOVEMENTS MUST BE COMPLETED BY 0010
9 y Trowbridge P 0010 Sun 10910 Sun SUNDAY AND CANNOT START UNTIL 0910
SUNDAY
Heywood Road Jn|Fairwood Jn Down and Up Possession |11/01/26 11/01/26 )
Westbury Avoiding 0010 Sun 10910 Sun WORK = Westbury Area Maintenance W2024/
Line WEY 109m14ch to 129m45ch
Westbury North Jn |Down and Up Possession |11/01/26 11/01/26 Maintenance
Main 0010 Sun  [0910 Sun All Lines: 9hrs
Heywood Road Jn|Heywood Road Jn  |Down and Up Possession [11/01/26 11/01/26
(inc) Westbury 0010 Sun  |0910 Sun
Westbury East Hawkeridge Jn Down and Up Possession [11/01/26 11/01/26
Loop Jn Loop 0010 Sun  |0910 Sun
Westbury North  |Westbury South Jn  |No.1 Line Possession |11/01/26 11/01/26
Jn No.2 Line 0010 Sun  |0910 Sun
No.3 Line
Down Reception
Westbury South  |Dilton Marsh Down and Up Possession |11/01/26 11/01/26
Jn Salisbury 0010 Sun  |0910 Sun
Fairwood Jn Down and Up Possession |11/01/26 11/01/26
Main 0010 Sun (0910 Sun
Westbury North Jn  |Up Reception Possession |11/01/26 11/01/26
0010 Sun  |0910 Sun
Westbury South Jn  |Link Line Possession [11/01/26 11/01/26
0010 Sun  |0910 Sun
Westbury
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4053312 Westbury Up Trowbridge Sidings 11/01/26 11/01/26
Continued Sidings Possession  |0010 Sun 0910 Sun
Patney Sidings
Back Road
Bovis Wharf Sidings 11/01/26 11/01/26
Siding Possession  |0010 Sun  |0910 Sun
Out Engine Siding |(Partial)
In Engine Sidings
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 11/01/26 11/01/26
Jn Sidings Possession 10010 Sun {0910 Sun
Westbury South |Westbury South Jn  |Spur Sidings 11/01/26 11/01/26
Jn Possession /0010 Sun {0910 Sun
Westbury Up Sidings 11/01/26 11/01/26
Sidings Possession  |0010 Sun 0910 Sun
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4053343 |GW5001 |Hawkeridge Jn  |Westbury North Jn |Down and Up Possession |12/01/26 12/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW510 Trowbridge 0015 Mon  |0450 Mon BETWEEN WESTBURY AND WARMINSTER FOR
GWS560 1F39. NO SHUNTING MOVEMENTS POSSIBLE AT
SW170 Westbury East Westbury North Jn  |Down and Up Possession [12/01/26 12/01/26 WESTBURY STATION.
Loop Jn Main 0015 Mon 0450 Mon
. . GWR SLEEPERS AND THROUGH FREIGHT
Westbury North Westbury South Jn No.1 Line Possession 12/01/26 12/01/26 SERVICES TO RUN VIA THE WESTBURY
Jn No.2 Line 0015 Mon 0450 Mon AVOIDING LINES AND GWS500.
No.3 Line OTHER FREIGHT SERVICES TO BE RETIMED TO
Down Reception RUN BEFORE / AFTER POSSESSION.
Westbury South |Dilton Marsh Down and Up Possession  [12/01/26 12/01/26 WORK = Westbury Station Area W2023/
Jn Salisbury 0015 Mon  |0450 Mon WEY 109m20ch to 110m42ch
- - Maintenance
Fairwood Jn Down and Up Possession  [12/01/26 12/01/26
Main 0015 Mon 0450 Mon
Westbury North Jn  |Up Reception Possession |12/01/26 12/01/26
0015 Mon 0450 Mon
Westbury South Jn  |Link Line Possession |12/01/26 12/01/26
0015 Mon  |0450 Mon
Westbury Westbury Up Trowbridge Sidings 12/01/26 12/01/26
Sidings Possession {0015 Mon |0450 Mon
Patney Sidings
Bovis Wharf
Siding
Out Engine Siding
Up Engine Siding
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 12/01/26 12/01/26
Jn Sidings Possession  [0015 Mon  |0450 Mon
Westbury South  |Westbury South Jn  |Westbury Up Sidings 12/01/26 12/01/26
Jn Sidings Possession  |0015 Mon 0450 Mon
Spur
Westbury No1l.
Sidings
Westbury Down
Sidings

Westbury New

Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4072739 |GW500 Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |10/01/26 11/01/26 TRACK MAINTENANCE: Y05 (WINTER)
SW175 n Lp/Single/Dn 2300 Sat  |0930 Sun
SW178 Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |10/01/26 11/01/26
(Single) 2300 Sat  |0930 Sun
Yeovil IJn Yeovil IJn Up Sidings Sidings 10/01/26 11/01/26
Possession 2300 Sat 0930 Sun
Yeovil Pen Mill  [Yeovil Pen Mill Down Sidings Sidings 10/01/26 11/01/26
Possession 2300 Sat {0930 Sun
P2025/4077557 |SW180 Motspur Park Jn |Chessington South |Down Possession  [10/01/26 12/01/26 SWR: CHESSINGTON SERVICES WILL NOT RUN.
SW185 Chessington 0045 Sat 0500 Mon RAIL REPLACEMENT ROAD SERVICES TO
Up Chessington OPERATE BETWEEN WORCESTER PARK AND
- - — CHESSINGTON.
Chessington Chessington South  |Down and Up Sidings 10/01/26 12/01/26
South Sidings Possession 0045 Sat 0500 Mon DB CARGO 6Y01 AND 6Y08 WILL NOT RUN.
Tolworth Tolworth D Sidi Sidi 10/01/26 12/01/26
owor owor O SENgS D ossession 0045 sat 10500 Mon BUILDINGS: MALDEN MANOR STATION
PLATFORM REPAIRS
P2025/4068668 |SO680 Cheam Leatherhead Jn Down Portsmouth |Possession |11/01/26 11/01/26 SWR: POSSESSION TO BE TAKEN AFTER THE
Sw180 Up Port th 0120 Sun 0715 Sun PASSAGE OF 5Y72 TO WIMBLEDON. ON SUNDAY,
p Fortsmou 2D07 WILL NOT RUN. 2D12 TO START FROM
Motspur Park Jn  |Epsom Down Epsom Possession |11/01/26 11/01/26 WIMBLEDON. 1D81 TO TERMINATE AT
0120 Sun 10715 Sun LEATHERHEAD AND RUN ECS TO GUILDFORD.
Up Epsom
Epsom Epsom Down Siding Sidings 11/01/26  |11/01/26 GTR: 2B09 & 2105 TO START FROM SUTTON.
Up Sidin Possession |0120 Sun (0715 Sun
p 9 TRACK MAINTENANCE: WWO06b
P2025/4068667 |SW210 Staines Jn Ascot Down Possession [11/01/26 11/01/26 SWR: TWO UNITS TO BERTH AT READING. ONE
SW255 Twickenham 0050 Sun  |0710 Sun TO RUN ECS FROM STAINES TO ASCOT TO
Up Twickenham START AS 2C16. 2S07 WILL NOT RUN AND 2S14
Virginia Water Chertsey Down Chertsey Possession [11/01/26 11/01/26 TO START AT STAINES
0050 Sun  |0710 Sun

Up Chertsey

TRACK MAINTENANCE: FW04
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3984378 |S0O110 Nine Elms Jn Linford St Jn Down Waterloo Possession |13/10/25 31/01/26 NINE ELMS JN S&C: PREPARATORY WORKS
SW100 Curve 0325 Mon |0145 Sat
Up Waterloo
Curve
P2025/4073418 |S0O560 Shalford Jn Haslemere Down Main Possession |17/01/26 18/01/26 SWR - ON SATURDAY SERVICES TO
SW105 Up Mai 0040 Sat 0055 Sun TERMINATE/START BACK AT GUILDFORD AND
SW110 p Main HASLEMERE. RAIL REPLACEMENT ROAD
SW200 Guildford Guildford Down Cobham Possession |18/01/26 19/01/26 SERVICES TO OPERATE BETWEEN GUILDFORD
SW265 0055 Sun 0400 Mon AND HASLEMERE. SHUNTS VIA EW23 ARE
SW300 Up Cobham AVAILABLE.
Wanborough Down Ash Possession |18/01/26 19/01/26 SATURDAY NIGHT 2F77 TERMINATE AT WOKING.
0055 Sun 10400 Mon ON SUNDAY SWR PORTSMOUTH SERVICES VIA
Up Ash HASLEMERE TO BE DIVERTED VIA EFFINGHAM
Shalford Shalford Jn Up Redhill Possession |18/01/26  |19/01/26 JN AND TERMINATE AT GUILDFORD. SHUTTLE
) 0055 Sun 10400 Mon SERVICE TO OPERATE BETWEEN HASLEMERE
Down Redhill /AND PORTSMOUTH. 2NXX SERVICES
Woking Jn Haslemere Down Possession |18/01/26  |19/01/26 START/TERMINATE AT ALDERSHOT. SHUNTS VIA
Guildford/Down 0055 Sun 10400 Mon EW23 ARE NOT AVAILABLE ON SUNDAY.
Main
Up Main/Up GWR - OPERATE BETWEEN READING TO ASH
Guildford AND SHALFORD TO GATWICK.
Guildford Guildford North Box Siding |Sidings 18/01/26 19/01/26 ON SUNDAY GUILDFORD STATION PLATFORMS
Possession 0055 S 0400 M
Up Yard CS un on 1-3 AVAILABLE TO TRAFFIC. PLATFORMS 4-8 TO

BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
FOR BERTHING STOCK.

RAIL REPLACEMENT ROAD SERVICES TO
OPERATE.

*** SPECIAL WORKING INSTRUCTIONS ***

AT ASH THE UP TRAINS WILL TERMINATE AND
SHUNT TO THE DOWN PLATFORM VIA GD3163 A
& B CROSSOVER.

PARTS 1&2

F2P RESIGNALLING RECOVERIES
WORKS DELIVERY: PLAIN LINE REFURB
FARNCOMBE DOWN

PART 2 ONLY

TRACK MAINTENANCE GHGO06

DRAINAGE REFURB GUILDFORD LONDON END
BRIDGE EXAMINATION MONKEY MOUNT
PLEASANT, MAYFORD ROAD BRIDGE AND WYCH
STREET
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Week 43 - Continued

nators

PILOTMAN [2]
x SPECIAL WORKING INSTRUCTIONS *+*

SINGLE LINE WORKING IS AUTHORISED OVER
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.

TRACK MAINTENANCE: B02

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4072928 |SW105 Pirbright Jn Hook Down Slow Possession |18/01/26 18/01/26 SWR: 1B01 TO RUN SLW OVER THE UP SLOW.
0125 Sun  |0740 Sun 2L20 TO BE RETIMED AND TO FOLLOW 1L18.
Down Fast
Up Fast SLW ALLOWANCES BETWEEN WOKING AND
—— - BASINGSTOKE - RUN UP SLOW:
Pirbright Jn Hook Up Slow Line Blockage|18/01/26 18/01/26 SLW ALLOWANCE TO BE ADDED TO SCHEDULE:
(Between 0125 Sun 0740 Sun [13]
Trains)+Deto DWELL AT BASINGSTOKE TO DROP OFF
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073457 |SW105 Eastleigh West Jn|Totton DF/DM/DF/DN Possession 18/01/26 18/01/26 SWR: ON SATURDAY NIGHT, 1B77, 2B77, 1B81 &
SW140 Rvl.(Main)/DF/DM 0015 Sun 0910 Sun 1B01 TO TERMINATE AT EASTLEIGH. ON
SwW145 UM/UF/UP SUNDAY, 1B20 & 1B26 TO START AT EASTLEIGH.
SW150 Rvl.(Main)/UF/UM/ 1B11 TO TERMINATE AT EASTLEIGH. 1B24 WILL
UF NOT RUN. 1B26 WILL TERMINATE AT
Millbrook Redbridge Maritime Back Possession [18/01/26 18/01/26 BROCKENHURST AND RESTART FROM
(SW105) Road 0015 Sun  |0910 Sun EASTLEIGH. 1B28 WILL TERMINATE AT
Redbridge Goods BROCKENHURST. 2597 & 2R28 WILL RUN
- BETWEEN SALISBURY AND ROMSEY ONLY. 2E09,
Northam Jn Canute Road ggstlern Docks Possession  [18/01/26 18/01/26 >E13 & 2E17 TO START FROM WOOLSTON. 2E12
ingle 0015 Sun /0910 Sun & 2E16 TO TERMINATE AT WOOLSTON. RAIL
Chapel Road LC Arrival/Departure |Possession |18/01/26 18/01/26 REPLACEMENT ROAD SERVICES TO OPERATE
(SW145) Line 0015 Sun 10910 Sun FROM EASTLEIGH AND WOOLSTON TO
SOUTHAMPTON AND BOURNEMOUTH.
Redbridge Jn Romsey Jn Down Test Valley |Possession |18/01/26 18/01/26
0015 Sun 10910 Sun XC: POSSESSION TO BE TAKEN AFTER THE
Up Test Valley PASSAGE OF 5030. 1M34 & 1M38 TO START
Southampton Millbrook (SW105) |Down Bay/Bay Possession |18/01/26 18/01/26 FROM EASTLEIGH. RAIL REPLACEMENT ROAD
Siding West 0015 Sun 10910 Sun SERVICES TO OPERATE BETWEEN
Dn Loop/Dn Loop SOUTHAMTON CENTRAL AND EASTLEIGH AND
Ext/Up Docks BETWEEN BOURNEMOUTH AND SOUTHAMPTON
Branch AIRPORT PARKWAY.
Down Docks
Branch GTR: 5N11 & 5N13 TO DIVERT TO PORTSMOUTH
Down Slow & SOUTHSEA. 1N11, 1N13 & 1N15 TO START AT
PORTSMOUTH & SOUTHSEA. 1N0O6 TO
Up Slow TERMINATE AT PORTSMOUTH & SOUTHSEA.
Up Goods Loo
P s P *** SPECIAL WORKING INSTRUCTIONS ***
Down Western
Docks AT WOOLSTON UP TRAINS ARE AUTHORISED TO
Up Western Docks TERMINATE AND START BACK AS DOWN TRAINS
St. Denys Bitterne Up Netley Possession [18/01/26 18/01/26 FROM THE UP PLATFORM LINE.
0015 Sun 0910 Sun ONLY PLATFORM 1 TO BE USED AND A MINIMUM
Northam Jn Down Slow Possession |18/01/26 18/01/26 OF 7 MINUTES BETWEEN A SERVICE DEPARTING
0015 Sun 10910 Sun WOOLSTON TOWARDS NETLEY AND THE NEXT
Up Slow SERVICE ARRIVING AT WOOLSTON FROM THE
Woolston Down Netley Possession [18/01/26 18/01/26 NETLEY DIRECTION.
0015 Sun 0910 Sun TRACK MAINTENANCE EGO1
Stoneham Jn Eastleigh West Jn  |Up Slow Possession |18/01/26  |18/01/26 TRACK RENEWALS 44200124 LWRT
0015 Sun 10910 Sun S&C GRINDER MILLBROOK JN
BRIDGE EXAMINATION ST. MARYS STREET
Millbrook Millbrook (SW105)  |Millbrook Sidings 18/01/26 18/01/26
(SW105) Freightliner Possession (0015 Sun 0910 Sun
Terminal
Southampton Southampton Bay Siding West |Sidings 18/01/26 18/01/26
Possession |0015 Sun (0910 Sun

Southampton Up
Yard
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073457 Southampton Up No.1 Reception  |Sidings 18/01/26 18/01/26
Continued Yard No. 2 Reception Possession 0015 Sun {0910 Sun
Siding A
Siding B
P2025/4072782 |SW105 Bournemouth Bournemouth Up Bay Possession |18/01/26 18/01/26 SWR: 1B77 & 1B81 TO TERMINATE AT
SW160 0030 Sun  |0755 Sun SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
Brockenhurst Bournemouth Down Main Possession |18/01/26 18/01/26 ROAD SERVICE TO OPERATE BETWEEN
Up Main 0030 Sun  |0755 Sun SOUTHAMPTON AND BOURNEMOUTH
Brockenhurst Up Passenger Possession |18/01/26 18/01/26 TRACK MAINTENANCE: Br02a
Loop 0030 Sun 0755 Sun E&P: POKESDOWN SUB-STATION
Lymington Pier Down Passenger |Possession |18/01/26 18/01/26
Loop/Lymington 0030 Sun  |0755 Sun
Single
Brockenhurst Brockenhurst Down Siding Sidings 18/01/26 18/01/26
Up Siding Possession  |0030 Sun  |0755 Sun
Engineers Siding
P2025/4072814 |SW110 Haslemere Petersfield Down Main Possession [18/01/26 18/01/26 TRACK MAINTENANCE: H02
Up Main 0110 Sun  |0715 Sun
P2025/4072857 |GW5001 |Wilton Jn Gillingham (Dorset) |All Lines Possession |17/01/26 18/01/26 SWR: 5L66, 5L.96 & 1L.88 TO DIVERT VIA CASTLE
SW115 2330 Sat  |0650 Sun CARY & WESTBURY
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 17/01/26 18/01/26 TRACK MAINTENANCE: S08
(Dorset) Siding Possession 2330 Sat  |0650 Sun
P2025/4073462 |SW115 Wilton Jn Yeovil Jn Down Possession  [17/01/26 18/01/26 5L96 & 1.88 TO BE DIVERTED VIA WESTBURY,
Exeter/Exeter 2350 Sat 0850 Sun SUNDAY 1L07 & 1L.24 TO BE DIVERTED VIA
Main/Tisbury WESTBURY,
Loop/Gill Dn Loop 1L28 TO START FROM SALISBURY
Up Exeter/Exeter
Main/Up TRACK MAINTENANCE YGO01
Exeter/Exeter TRACK MAINTENANCE S08
Main/Up Exe BRIDGE EXAMINATION RIVER CALE
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 17/01/26 18/01/26
(Dorset) Siding Possession 2350 Sat 0850 Sun
Templecombe Templecombe Down Siding Sidings 17/01/26 18/01/26
Possession 2350 Sat {0850 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073465 |GW500 Castle Cary Jn Dorchester Jn All Lines Possession |16/01/26 19/01/26 GWR: WEYMOUTH SERVICES TO START &
SW115 2305 Fri 0500 Mon TERMINATE AT CASTLE CARY. RAIL
SW175 REPLACEMENT ROAD SERVICES TO OPERATE
SW178 Yeovil Pen Mill  |Yeovil Jn Down/Up Branch |Possession |16/01/26 19/01/26 BETWEEN CASTLE CARY AND WEYMOUTH.
(Single) 2305 Fri 0500 Mon
. . _— — SWR: SERVICES VIA WESTBURY TO START &
Yeovil Jn Yeovil Jn Up Sidings Sidings 16/01/26 19/01/26 TERMINATE AT CASTLE CARY. SERVICES VIA
Possession 12305 Fri {0500 Mon YEOVIL JN TO START & TERMINATE AT YEOVIL
Yeovil Pen Mill [Yeovil Pen Mill Down Sidings | Sidings 16/01/26 | 19/01/26 T i AL REPLACEMENT ROAD SERVICES
Possession 2305 Fri 0500 Mon '
WORKS DELIVERY PL REFURB YEOVIL PEN MILL
P2025/4073483 |GW500 Castle Cary Jn Dorchester Jn All Lines Possession |23/01/26 26/01/26 GWR: ALL WEEKEND WEYMOUTH SERVICES TO
SW115 2305 Fri 0500 Mon START & TERMINATE AT CASTLE CARY. RAIL
SW175 _ _ _ _ REPLACEMENT ROAD SERVICES TO OPERATE
SW178 Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |23/01/26 26/01/26 BETWEEN CASTLE CARY AND WEYMOUTH.
(Single) 2305 Fri 0500 Mon
- - T — SWR: ALL WEEKEND SERVICES VIA WESTBURY
Possession 12305 Fri ~ |0500 Mon SERVICES VIA YEOVIL JN TO START &
Yeovil Pen Mill [Yeovil Pen Mill Down Sidings | Sidings 23/01/26 | 26/01/26 B e o, R e ATE
Possession 12305 Fri /0500 Mon ON SUNDAY WEYMOUTH SERVICES TO
Dorchester South Weymouth Down Main Possession  [25/01/26 26/01/26 START/TURN BACK AT DOECHESTER SOUTH.
) ] 0045 Sun 10500 Mon RAIL REPLACEMENT ROAD SERVICE TO
Up Main/Up Main OPERATE BETWEEN DORCHESTER SOUTH ND
Reversible WEYMOUTH

ON SUNDAY ALL PLATFORMS AT WEYMOUTH TO
BE KEPT CLEAR. BERTHING IS AVAILALBE IN
JERSEY/JUBILEE SIDINGS.

PARTS 1 AND 2

WORKS DELIVERY PL REFURB YEOVIL PEN MILL
WORKS DELIVERY YEOVIL PEN MILL
INTERLOCKING ELECTRICAL OVERHAUL
DRAINAGE YEOVIL PEN MILL

TRACK MAINTENANCE YO05A

PART 2 ONLY

DRAINAGE REFURB UPWEY

BUILDINGS UPWEY STATION FOOTBRIDGE
STRENGTHENING

TRACK MAINTENANCE BRGO03
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917120 |GW103 Reading Oxford Road Jn Down and Up Possession |17/01/26 18/01/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |17/01/26 18/01/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession [17/01/26 18/01/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |17/01/26 18/01/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |17/01/26 18/01/26
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |17/01/26 18/01/26
Main 2300 Sat  |1030 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [17/01/26 18/01/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 17/01/26 18/01/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |18/01/26 18/01/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |18/01/26 18/01/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |18/01/26 18/01/26
Loop 0200 Sun 0615 Sun
Reading Reading Platform 12-15 Possession [18/01/26 18/01/26
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |18/01/26 18/01/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |18/01/26 18/01/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |18/01/26 18/01/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |18/01/26 18/01/26
Relief 0200 Sun  |0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3927485 |GW103 Reading Oxford Road Jn Down and Up Possession |18/01/26 19/01/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500 i i
SW125 Reading Platforms 7 to 11 |Possession |18/01/26 19/01/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession [18/01/26 19/01/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |18/01/26 19/01/26
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession |18/01/26 19/01/26
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |18/01/26 19/01/26
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession [18/01/26 19/01/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 18/01/26 19/01/26
Triangle Sidings |Possession (2300 Sun  |0500 Mon
P2025/4073403 |SW210 Staines Jn Ascot Down Possession |17/01/26 18/01/26 SWR: ON SATURDAY, READING AND WEYBRIDGE
SW255 Twickenham 0145 Sat 0145 Sun VIA HOUNSLOW SERVICES WILL START AND
SW260 Up Twickenham TERMINATE AT STAINES. A SHUTTLE SERVICE
Virginia Water Chertsey Down Chertsey  |Possession |17/01/26 19/01/26 \AVAI‘II'II_' SEEFAACTEEMBEEJ%NSE;QVIACSESIOA(N)IQERRI,EAATDEING
Up Chertsey 0145 Sat 0430 Mon FROM STAINES TO ASCOT AND WEYBRIDGE. ON
- SUNDAY, READING AND WOKING VIA HOUNSLOW,
Ascot Ascot Down Ascot Loop |Possession |18/01/26 19/01/26 SERVICES WILL START AND TERMINATE AT
0145 Sun 0430 Mon STAINES. 2NXX SERVICES WILL NOT RUN. RAIL
- - REPLACEMENT SERVICES TO OPERATE
Bagshot Down Frimley  |Possession éi’&”sze 012;(())1@6 BETWEEN STAINES AND READING; BETWEEN
Up Frimley un on STAINES AND WOKING; AND BETWEEN ASCOT
Staines Jn Bracknell Up Twickenham |Possession |18/01/26 19/01/26 AND GUILDFORD.
Down 0145 Sun 0430 Mon DB CARGO: 7Y55 TO DIVERT VIA WIMBLEDON
Twickenham WEST

GBRF: 4Y19 & 6Y82/6Y83 TO DIVERT VIA
READING.

PARTS 1) & 2)
EARTHWORKS: VIRGINIA WATER CUTTING
PART 2) ONLY

TRACK MAINTENANCE: FDO5
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4072869 |GW190 Blackwater Wokingham Jn Down Blackwater |Possession |18/01/26 18/01/26 SWR: 2C79 TO TERMINATE AT ASCOT. SWR TO
GW195 Up Blackwat 0050 Sun  |0700 Sun BERTH 2 x 10 CAR UNITS AT READING. RAIL
SW210 p Blackwater REPLACEMENT ROAD SERVICES TO OPERATE
SW265 Bracknell Reading Down Possession |18/01/26 18/01/26 BETWEEN ASCOT AND READING
Twickenham/Down 0050 Sun  |0700 Sun
Southern GWR: 1056 TO START FROM GUILDFORD.
Up Southern/Up
Twickenham TRACK MAINTENANCE: G05
Reading Reading Platforms 4, 5 and |Possession  |18/01/26 18/01/26
6 0050 Sun  |0700 Sun
Reading Southern|Reading East Jn Up & Down Low |Possession |18/01/26 18/01/26
Jn Level 0050 Sun  |0700 Sun
Reading Spur Jn |Reading Spur Jn Down Reading Possession  [18/01/26 18/01/26
Spur 0050 Sun  |0700 Sun
Up Reading Spur
Wokingham Wokingham Down Wokingham |Sidings 18/01/26 18/01/26
Siding Possession  |0050 Sun  |0700 Sun
P2025/4072743 |EA1330 Barnes Jn Feltham Jn Down Hounslow |Possession [18/01/26 18/01/26 TRACK MAINTENANCE: FW06
SW230 0110 Sun  |0725 Sun
SW240 Up Hounslow
Hounslow Jn Whitton Jn Down Hounslow |Possession [18/01/26 18/01/26
Spur 0110 Sun  |0725 Sun
Up Hounslow Spur
Kew East Jn Old Kew Jn Down Kew Branch |Possession |18/01/26 18/01/26
Up Kew Branch 0110 Sun  |0725 Sun
New Kew Jn South Acton Jn Down Kew/Down |Possession |18/01/26 18/01/26
Kew Spur 0110 Sun  |0725 Sun

Up Kew Spur/Up
Kew
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Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3984378 [SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession  [13/10/25 31/01/26 NINE ELMS JN S&C: PREPARATORY WORKS
SW100 Curve 0325 Mon |0145 Sat
Up Waterloo
Curve
P2025/4074857 |[EA1310 Falcon Jn Mitre Bridge Jn Down & Up West |Possession |25/01/26 26/01/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun  |0250 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |25/01/26 26/01/26 LONDON OVERGROUND WLL SERVICES WILL
S0O500 Olympia Loop 0050 Sun 0250 Mon NOT RUN.
SW100
Kensington 0050 Sun 0250 Mon BRANCH TO OPERATE.
1
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  [25/01/26 26/01/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun {0250 Mon
Mitre Bridge Jn  |Willesden High Level [Down and U Possession |25/01/26 26/01/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 In 9 High Level 0050 Sun 10250 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn |Latchmere No.3Jn |Down & Up Possession |25/01/26 26/01/26
(Sw) Sheepcote Lane 0050 Sun  |0250 Mon
WORK: MTCE
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 25/01/26 26/01/26
Pigs Hill Siding 2 Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Reception Road |Sidings 25/01/26 26/01/26
International Depot Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 25/01/26 26/01/26
Lane Siding Possession  |0050 Sun  |0250 Mon
P2025/4073494 |SW105 Addlestone Jn Byfleet Jn Down Byfleet Possession |25/01/26 26/01/26 SWR - WEYBRIDGE SERVICES TO BE DIVERTED
Sw210 Curve 0040 Sun  |0400 Mon TO ASCOT.
SW255 Up Byfleet Curve FREIGHT SERVICES TO BE DIVERTED VIA
Virginia Water Weybridge Down Chertsey/Up|Possession  |25/01/26 26/01/26 READING.
Bay 0040 Sun  |0400 Mon

Up Chertsey

TRACK MAINTENANCE FD06/WG03
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4072936 |SW105 Basingstoke Basingstoke Down Reading Possession |25/01/26 25/01/26 SWR: 1B01 TO TERMINATE AT WOKING.
SW115 Up Readin 0145 Sun 0700 Sun
SW125 P g TRACK MAINTENANCE: B04
Up Bay/Platform 5 WORKS DELIVERY: FOLLOW-UP WORKS
. BASINGSTOKE S&C
Hook Overton Down Fast/Down |Possession |25/01/26 25/01/26
Exeter 0145 Sun  |0700 Sun
Up Exeter/Up Fast
Steventon (Hants)  |Down Slow/Down |Possession |25/01/26 25/01/26
Southampton/Dow 0145 Sun  |0700 Sun
n Main
Steventon (Hants) [Hook Up Main/Up Possession  [25/01/26 25/01/26
Southampton/Up 0145 Sun  |0700 Sun
Slow
Basingstoke Basingstoke Up Siding Sidings 25/01/26 25/01/26
No.1/No.6 Siding |Possession [0145 Sun 0700 Sun
Up Branch Sidings
(North Yard)
Up Neck
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4072916 |SW105 Eastleigh Eastleigh Down Portsmouth |Possession |25/01/26 25/01/26 XC: ON SATURDAY NIGHT, POSSESSION TO BE
SW130 Loop 0035 Sun  |0855 Sun TAKEN AFTER THE PASSAGE OF 5030. ON
SW135 SUNDAY MORNING, 5006 & 5M30 TO BE RETIMED
Eastleigh East Jn |Romsey Jn Down Possession |25/01/26 25/01/26 VIA WINCHESTER.
Salisbury/Single/D 0035 Sun 0855 Sun
own Salisbury SWR: 2B77 TO TERMINATE AT WINCHESTER.
Up 1B81 TO TERMINATE AT WINCHESTER AND
Salisbury/Single/U RESTART AT SOUTHAMPTON CENTRAL. 1B01 TO
p Salisbury TERMINATE AT BASINGSTOKE. 1B20 & 1724 TO
Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |25/01/26 25/01/26 START AT WINCHESTER. 1B24 WILL NOT RUN.
0035 Sun  |0855 Sun 1B26 TO TERMINATE AT SOUTHAMPTON
. . . CENTRAL. RAIL REPLACEMENT ROAD SERVICES
Eastleigh Yard  |Eastleigh Yard Departure Road  |Possession |25/01/26  |25/01/26 TO OPERATE
Reception No.1 0035 Sun 0855 Sun
. TRACK MAINTENANCE: E08
Reception No.2
Reception No.3
Reception No.4
Shawford Down |Eastleigh West Jn |Down Possession |25/01/26 25/01/26
Jn Slow/Incoming/Out 0035 Sun  |0855 Sun
going Siding
St. Denys St. Denys Up Slow Possession |25/01/26 25/01/26
0035 Sun  |0855 Sun (8 hrs)
Stoneham Jn Shawford Up Slow Possession  [25/01/26 25/01/26
0035 Sun  |0855 Sun
Winchester St. Denys Down Main/Down |Possession |25/01/26 25/01/26
Fast/Down Main 0035 Sun  |0855 Sun
Up Fast/Up
Main/Up Fast/Up
Main
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 25/01/26 25/01/26
Sidings No.1 Possession  |0035 Sun 0855 Sun
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P2025/4073479 |SW110 Haslemere Haslemere

Up Loop

Possession

25/01/26
0125 Sun

26/01/26
0400 Mon

Shalford Jn Havant Jn

Down Main

Up Main

Possession

25/01/26
0125 Sun

26/01/26
0400 Mon

HASLEMERE UP LOOP TO BE KEPT CLEAR

SWR: PORTSMOUTH MAINLINE SERVICES TO
START AND TERMINATE AT GUILDFORD. A
SHUTTLE SERVICE WILL OPERATE BETWEEN
HAVANT AND PORTSMOUTH HARBOUR. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN GUILDFORD AND HAVANT.

WORKS DELIVERY: PL REFURB FARNCOMBE
DOWN

F2P RESIGNALLING: RECOVERIES

E&P FEEDER CABLES: F2205/2210/2211
RECOVERIES

SIGNALLING: HAVANT RELOCK CONSTRUCTION
TRACK MAINTENANCE: HGO1A

P2025/4073483 |GW500 Dorchester Jn
SW115

SW175

Castle Cary Jn

All Lines

Possession

23/01/26
2305 Fri

26/01/26
0500 Mon

GWR: ALL WEEKEND WEYMOUTH SERVICES TO
START & TERMINATE AT CASTLE CARY. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE

SW178 Yeovil Pen Mill Yeovil Jn

Down/Up Branch
(Single)

Possession

23/01/26
2305 Fri

26/01/26
0500 Mon

BETWEEN CASTLE CARY AND WEYMOUTH.

SWR: ALL WEEKEND SERVICES VIA WESTBURY

Yeovil Jn Yeovil Jn

Up Sidings

Sidings
Possession

23/01/26
2305 Fri

26/01/26
0500 Mon

TO START & TERMINATE AT CASTLE CARY.
SERVICES VIA YEOVIL JN TO START &
TERMINATE AT YEOVIL JUNCTION. RAIL

Yeovil Pen Mill Yeovil Pen Mill

Down Sidings

Sidings
Possession

23/01/26
2305 Fri

26/01/26
0500 Mon

REPLACEMENT ROAD SERVICES TO OPERATE.
ON SUNDAY WEYMOUTH SERVICES TO

Dorchester South |Weymouth

Down Main

Up Main/Up Main
Reversible

Possession

25/01/26
0045 Sun

26/01/26
0500 Mon

START/TURN BACK AT DOECHESTER SOUTH.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN DORCHESTER SOUTH ND
WEYMOUTH

ON SUNDAY ALL PLATFORMS AT WEYMOUTH TO
BE KEPT CLEAR. BERTHING IS AVAILALBE IN
JERSEY/JUBILEE SIDINGS.

PARTS 1 AND 2

WORKS DELIVERY PL REFURB YEOVIL PEN MILL
WORKS DELIVERY YEOVIL PEN MILL
INTERLOCKING ELECTRICAL OVERHAUL
DRAINAGE YEOVIL PEN MILL

TRACK MAINTENANCE YO05A

PART 2 ONLY

DRAINAGE REFURB UPWEY

BUILDINGS UPWEY STATION FOOTBRIDGE
STRENGTHENING

TRACK MAINTENANCE BRGO03
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073813 |GW610 Axminster Pinhoe All Lines Possession  [24/01/26 02/02/26 SWR: WEST OF ENGLAND SERVICES TO START &
SW115 0001 Sat 0400 Mon TERMINATE AT AXMINSTER PLATFORM 1. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN AXMINSTER AND EXETER.
GWR: SLEEPER SERVICES TO OPERATE VIA
TAUNTON. AXMINSTER SERVICES WILL NOT
RUN.
EARTHWORKS HONITON TUNNEL CUTTING
EARTHWORKS BLACKSANDS CUTTING
BRIDGE EXAMINATION COOMBEWATER ROAD
AND SIDMOUTH ROAD
P2025/4072915 |SW120 Aldershot Aldershot Down Aldershot |Possession |25/01/26 25/01/26 SWR: 2N77 TO RUN IN MSX TIMINGS
SW123 Platform Loop 0110 Sun 0725 Sun
SW260 TRACK MAINTENANCE: G07
Aldershot South |Aldershot North Jn | Down Ash Branch |Possession |25/01/26 25/01/26
Jn Up Ash Branch 0110 Sun  |0725 Sun
Ash Vale Jn Ash Vale Jn Down Ash Vale Possession |25/01/26 25/01/26
Branch 0110 Sun  |0725 Sun
Up Ash Vale
Branch
Pirbright Jn Farnham Down Alton Possession  [25/01/26 25/01/26
Up Alton 0110 Sun  |0725 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930112 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |25/01/26 25/01/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |25/01/26 25/01/26 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession |25/01/26 25/01/26 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
. . . . . 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |25/01/26  |25/01/26
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |25/01/26 25/01/26
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |25/01/26 25/01/26
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |25/01/26 25/01/26
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |25/01/26 25/01/26
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |25/01/26 25/01/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road |Scours Lane Up Reading Possession  [25/01/26 25/01/26
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession  [25/01/26 25/01/26
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2025/4073597 |SW155 Totton Fawley Ground Down Fawley Possession |25/01/26 25/01/26 STANDARD POSSESSION E11
Frame Up/Loop 0800 Sun 1800 Sun
Totton Goods Loop Possession |25/01/26 25/01/26
0800 Sun  |1800 Sun
Totton Totton Down Sidings Sidings 25/01/26 25/01/26
Possession /0800 Sun {1800 Sun
P2025/4072897 |SO680 Epsom Dorking Down Portsmouth |Possession |25/01/26 25/01/26 SWR: 1D81 TO TERMINATE AT EPSOM. RAIL
S0685 Up Port th 0045 Sun  |0710 Sun REPLACEMENT ROAD SERVICES TO OPERATE
SW180 p Fortsmou BETWEEN EPSOM AND DORKING.
SwW183 Leatherhead Jn  |Effingham Jn Down Bookham  |Possession |25/01/26 25/01/26
TRACK MAINTENANCE: WWO05
Up Bookham 0045 Sun 0710 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073503 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession [31/01/26 02/02/26 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT
S0250 Curve 0100 Sat 0330 Mon CLEAR. PLATFORMS 20 TO 24 TO BE AVAILABLE
SW100 Up Waterloo FOR BERTHING.
Sw210 Curve
SW230 Queenstown Clapham Jn Down Windsor Possession |31/01/26 01/02/26 SWR: ON SATURDAY WINDSOR SERVICES TO
Road Fast 0100 Sat 0045 Sun START AND TERMINATE AT CLAPHAM JN.
ON SUNDAY WINDSOR & READING SERVICES TO
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |31/01/26 01/02/26 START & TERMINATE AT BARNES. SERVICES
WS 0100 Sat 0045 Sun FROM WATERLOO TO KINGSTON & TWICKENHAM
. . . . TO TERMINATE AT BARNES. HOUNSLOW LOOP
International Jn Windsor Relief Possession 31/01/26 02/02/26 SERVICES TO START AND TERMINATE AT
Line 1 ) 0100 Sat 0330 Mon BARNES. HAMPTON COURT AND GUILDFORD VIA
Windsor Relief COBHAM SERVICES TO START & TERMINATE AT
. Line 2 _ SURBITON. CHESSINGTON SERVICES WILL NOT
Nine Elms Jn DW/DWF Possession 31/01/26 02/02/26 RUN. RAIL REPLACEMENT ROAD SERVICES TO
0100 Sat 0330 Mon OPERATE BETWEEN CLAPHAM JUNCTION AND
R
Waterloo Platforms 12 to 24 | Possession |31/01/26  |02/02/26 BARNES.
0100 Sat 0330 Mon LUL: ON SUNDAY PICCADILLY LINE SERVICES
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |31/01/26 02/02/26 BETWEEN ACTON TOWN AND HEATHROW
(SW) Lane 0100 Sat 10330 Mon AIRPORT AND DISTRICT LINE SERVICES TO
Up Sheepcote WIMBLEDON & RICHMOND TO BE MAINTAINED.
Lane
Waterloo Up Windsor Possession  [31/01/26 01/02/26 PARTS 1,2, 3AND 4
Fast/Up Windsor
Up Widsor 0100 Sat 0045 Sun TRACK RENEWALS NINE ELMS JN/QUEENSTOWN
Slow/Windsor ROAD S&C SIX WEEK FOLLOW-UP
Reversible
Waterloo Waterloo North Siding Sidings 31/01/26  |02/02/26 PARTS 2, 3AND 4
b .
ossession 0100 Sat 0330 Mon TRACK MAINTENANCE CDO1B
Barnes Waterloo Up Windsor Possession  [01/02/26 02/02/26
Slow/Windsor 0045 Sun  |0330 Mon
Reversible
Up Windsor
Fast/Up Windsor
Point Pleasant Jn [East Putney Putney Reversible |Possession |01/02/26 02/02/26
0045 Sun  |0330 Mon
Queenstown Barnes Down Windsor Possession  |01/02/26 02/02/26
Road Fast 0045 Sun  |0330 Mon
Waterloo Barnes UMR/DWS/DW/D |Possession |01/02/26 02/02/26
WS 0045 Sun (0330 Mon
Waterloo West  |Queenstown Road |Up Main Fast Possession  [01/02/26 02/02/26
Crossings Down Main Fast 0045 Sun  |0330 Mon
Waterloo West  |Queenstown Road |Up Main Slow Possession  [01/02/26 01/02/26
Crossings 0150 Sun  |0610 Sun

Down Main Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3984378 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession  [13/10/25 31/01/26 NINE ELMS JN S&C: PREPARATORY WORKS
SW100 Curve 0325 Mon  |0145 Sat
Up Waterloo
Curve
P2025/4072906 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession  [01/02/26 01/02/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW105 0105 Sun  |0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW180 AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |01/02/26 01/02/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down SIOW 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WW01la
Raynes Park Raynes Park Down Epsom Possession |01/02/26 01/02/26
0105 Sun  |0700 Sun
P2025/4072947 |SW105 Addlestone Jn Weybridge Down Chertsey/Up|Possession  |01/02/26 01/02/26 SWR: 1B01 TO DIVERT VIA CHERTSEY
SW255 Bay 0120 Sun  |0640 Sun
Up Chertsey TRACK MAINTENANCE: W07
Hampton Court Jn|Byfleet Jn Down Slow Possession |01/02/26 01/02/26
Up Fast 0120 Sun  |0640 Sun
Up Slow
Byfleet and New Down Fast Possession |01/02/26  |01/02/26
Haw 0120 Sun  |0640 Sun
P2025/4072948 |SW105 Pirbright Jn Hook Down Fast Possession  [01/02/26 01/02/26 TRACK MAINTENANCE: B03
Ub Fast 0015 Sun  |0710 Sun
p LINE DIVERSIONS TO APPLY
Up Slow
Pirbright Jn Hook Down Slow Line Blockage|01/02/26 01/02/26
(Between 0015 Sun  |0710 Sun
Trains)+Deto
nators

Electronic Copy - Uncontrolled when printed

Page

76




Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 45 - Continued
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P2025/4072950 |SW105 Weston Wallers Ash Down Passenger |Possession |01/02/26 01/02/26 SWR: 1B01 TO TERMINATE AT BASINGSTOKE.
Loop 0125 Sun  |0710 Sun RAIL REPLACEMENT ROAD SERVICE TO
Up Passenger OPERATE BETWEEN BASINSGTOKE AND
Loop SOUTHAMPTON CENTRAL.
Worting Jn Winchester Down Possession  [01/02/26 01/02/26
Slow/Southampton 0125 Sun  |0710 Sun TRACK MAINTENANCE: E15
/Main
Up
Main/Southampton
/Slow
Micheldever Micheldever Down Sidings Sidings 01/02/26 01/02/26
Possession |0125 Sun (0710 Sun
P2025/4073692 |SW105 Eastleigh West Jn|Southampton Down Fast/Down |Possession |01/02/26 01/02/26 NO.1 AND 2 RECEPTION LINES AT NORTHAM
SW140 Main/Down 0140 Sun |0800 Sun TRAIN CARE DEPOT TO BE KEPT CLEAR
SW145 Fast/Down RvI
(Main)/DF SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
Up Fast/Up RvI AT BASINGSTOKE. ON SUNDAY, 2E09 & 2E13
(Main)/Up Fast/Up WILL START FROM WOOLSTON AND 2E12 WILL
Main/Up Fast TERMINATE AT WOOLSTON. 1B20 WILL START
Northam Jn Canute Road Eastern Docks Possession  [01/02/26 01/02/26 FROM EASTLEIGH & 1B24 WILL NOT RUN. RAIL
Single 0140 Sun 0800 Sun REPLACEMENT ROAD SERVICES WILL OPERATE
BETWEEN BASINGSTOKE & WOOLSTON AND
Chapel Road LC Arrival/Departure |Possession |01/02/26 01/02/26 SOUTHAMPTON.
(SwW145) Line 0140 Sun 0800 Sun
. . . GTR: 5N11 WILL TERMINATE AT WOOLSTON.
Northam Northam Traincare |No.1 Reception Possession [01/02/26 01/02/26 1N11 WILL START AT WOOLSTON. RAIL
Traincare Depot  |Depot No. 2 Reception 0140 Sun /0800 Sun REPLACEMENT ROAD SERVICES WILL OPERATE
; BETWEEN WOOLSTON AND SOUTHAMPTON.
Southampton Southampton Down Slow Possession |01/02/26 01/02/26
Up Slow 0140 Sun 0800 Sun ** SPECIAL WORKING INSTRUCTIONS ***
St. Denys Fareham Down Netley Possession  |01/02/26 01/02/26 AT WOOLSTON UP TRAINS ARE AUTHORISED TO
Up Netley 0140 Sun  |0800 Sun TERMINATE AND START BACK AS DOWN TRAINS
FROM THE UP PLATFORM LINE.
Northam Jn Down Slow Possession  |01/02/26 01/02/26
Up Slow 0140 Sun  |0800 Sun ONLY PLATFORM 1 TO BE USED AND A MINIMUM
OF 7 MINUTES BETWEEN A SERVICE DEPARTING
Stoneham Jn Eastleigh West Jn  |Up Slow Possession |01/02/26 01/02/26 WOOLSTON TOWARDS NETLEY AND THE NEXT
0140 Sun  |0800 Sun SERVICE ARRIVING AT WOOLSTON FROM THE
NETLEY DIRECTION.
Southampton Up |Southampton Up No.1 Reception  |Sidings 01/02/26 01/02/26
Yard Yard No. 2 Reception Possession (0140 Sun (0800 Sun TRACK RENEWALS: 44200124 PREP
) BRIDGE EXAMINATION: DUKES ROAD
Siding A
Siding B

Electronic Copy - Uncontrolled when printed

Page

77




Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4072969 |SW105 Wareham Dorchester South Down Main Possession  [01/02/26 01/02/26 TRACK MAINTENANCE: Br08
SW166 Moreton Single/Up 0015 Sun 0750 Sun
Main
Worgret Jn Worgret Jn Swanage Single |Possession |01/02/26 01/02/26
0015 Sun  |0750 Sun
Winfrith UWC Winfrith UWC Winfrith Siding Sidings 01/02/26 01/02/26
Possession |0015 Sun (0750 Sun
Wool Wool Up Sidings Sidings 01/02/26 01/02/26
Possession 0015 Sun {0750 Sun
P2025/4073563 |SW110 |Aldershot South |Aldershot North Jn  [Down Ash Branch |Possession |01/02/26 02/02/26 GUILDFORD, PLATFORMS 6-8 TO BE KEPT
SwW123 Jn 0045 Sun {0400 Mon CLEAR. GUILDFORD UCS AVAILABLE FOR
SW265 Up Ash Branch BERTHING.
Guildford Wokingham Jn Down Ash/Down |Possession |01/02/26 02/02/26
Blackwater 0045 Sun 10400 Mon SWR: 2NXX SERVICES WILL NOT RUN BETWEEN
Up Blackwater/Up IALDERSHOT & GUILDFORD.
Ash
Worplesdon Up Main Possession  [01/02/26 02/02/26 GWR: GATWICK SERVICES WILL RUN BETWEEN
0045 Sun 10400 Mon GUILDFORD AND GATWICK AIRPORT ONLY. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
Guildford Guildford Up Yard CS Sidings 01/02/26 02/02/26 BETWEEN READING AND GUILDFORD.
Possession 10045 Sun {0400 Mon
STRUCTURES: CHURCH PATH FOOTBRIDGE
RECONSTRUCTION
FELTHAM RESIGNALLING: IBJ RECOVERIES
TRACK MAINTENANCE: GG04
BRIDGE EXAMINATION: FOOTBRIDGE 1376a
P2025/4072949 |SO520 Farlington Jn Cosham Jn Up Spur Possession  [01/02/26 01/02/26 GTR: 5NO1 & 5S11 TO BE RETIMED. 1N11 TO
SW110 Down Sour 0130 Sun 0655 Sun START FROM HAVANT. GTR TO BERTH 1 X 5 CAR
SW140 p UNIT IN THE PORTSMOUTH AREA.
Petersfield Portcreek Jn Down Main Possession  [01/02/26 01/02/26
. 0130 Sun 10655 Sun TRACK MAINTENANCE: HO5
Up Main WORKS DELIVERY: PETERSFIELD RERAIL LWRT
Southbourne Havant Jn Down Brighton Possession  [01/02/26 01/02/26
0130 Sun 0655 Sun

Up Brighton
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P2025/4073564 |SW115 Eastleigh East Jn |Romsey Down Possession |31/01/26 02/02/26 SWR: SALISBURY TO SOUTHAMPTON VIA
SW130 Salisbury/Single/D 0025 Sat 0330 Mon ROMSEY SERVICES WILL NOT RUN. RAIL
SW150 own Salisbury REPLACEMENT ROAD SERVICES TO OPERATE
Up BETWEEN SALISBURY AND SOUTHAMPTON
Salisbury/Single/U CENTRAL.
p Salisbury
Laverstock South |Laverstock North Jn |Laverstock Loop |Possession |31/01/26 02/02/26 GWR: PORTSMOUTH SERVICES WILL START &
Jn 0025 Sat 0330 Mon TERMINATE AT SALISBURY. A SHUTTLE SERVICE
\WILL OPERATE BETWEEN SOUTHAMPTON
Redbridge Jn Salisbury Tunnel Jn  |Down Test Possession |31/01/26 02/02/26 CENTRAL AND PORTSMOUTH HARBOUR. RAIL
Valley/Down 0025 Sat (0330 Mon REPLACEMENT ROAD SERVICES TO OPERATE
Salisbury/Down BETWEEN SALISBURY AND SOUTHAMPTON
Dean CENTRAL.
Up Dean/Up
Sa::sbury/Up Test XC: 5006 TO DIVERT VIA WINCHESTER.
Valley
FLHH: 4054, 4V34 & 4051 WILL NOT RUN. 7Vv98,
7V07, 7052 & 7043/7044 WILL NOT RUN.
DB CARGO: 0012 & 0V14 TO DIVERT VIA
WINCHESTER AND BASINGSTOKE
STANDARD POSSESSION E10
WORKS DELIVERY PL REFURB BUDD LANE
DOWN
WORKS DELIVERY LC REFURB BONE MILL LC
TRACK MAINTENANCE E10/S04
P2025/4072951 |GW610 Yeovil Jn Pinhoe All Lines Possession |01/02/26 01/02/26 TRACK MAINTENANCE: Y04
SW115 0005 Sun  |0740 Sun
Chard Jn Chard Jn Down Sidings Sidings 01/02/26 01/02/26
Possession  |0005 Sun {0740 Sun
P2025/4073813 |GW610 Axminster Pinhoe All Lines Possession |24/01/26 02/02/26 SWR: WEST OF ENGLAND SERVICES TO START &
SW115 0001 Sat 0400 Mon TERMINATE AT AXMINSTER PLATFORM 1. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN AXMINSTER AND EXETER.
GWR: SLEEPER SERVICES TO OPERATE VIA
TAUNTON. AXMINSTER SERVICES WILL NOT
RUN.
EARTHWORKS HONITON TUNNEL CUTTING
EARTHWORKS BLACKSANDS CUTTING
BRIDGE EXAMINATION COOMBEWATER ROAD
AND SIDMOUTH ROAD
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P2025/3905506 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |31/01/26 01/02/26 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat  |0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 |Reading Oxford Road Jn Down and Up Possession |31/01/26 01/02/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. - WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 31/01/26 01/02/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession [31/01/26 01/02/26
2300 Sat  |0830 Sun
Westbury Line Jn Down Main Loop |Possession |31/01/26 01/02/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |31/01/26 01/02/26
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 31/01/26 01/02/26
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |01/02/26 01/02/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |01/02/26 01/02/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |01/02/26 01/02/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [01/02/26 01/02/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  [01/02/26 01/02/26
Westbury 0730 Sun 0830 Sun

Electronic Copy - Uncontrolled when printed

Page

80




Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 45 - Continued
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P2025/3916815 |[GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  [01/02/26 02/02/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession |01/02/26 02/02/26 WORK DETAILS = MAINTENANCE READING
Westbury 2300 Sun  |0500 Mon STATION AREA.
Reading Platforms 7 to 11 |Possession |01/02/26 02/02/26
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [01/02/26 02/02/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |01/02/26 02/02/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |01/02/26 02/02/26
Festival Line 2300 Sun {0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 01/02/26 02/02/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/4077844 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |01/02/26 01/02/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0O560 WORK: MTCE
SW300 Redhill Godstone Down Possession [01/02/26 01/02/26
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |01/02/26 01/02/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession |01/02/26 01/02/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 01/02/26 01/02/26
Siding Possession 0105 Sun 0610 Sun
Redhill Redhill Loco Sidings Sidings 01/02/26 01/02/26
Possession |0105 Sun (0610 Sun
Reigate Reigate Down Siding Sidings 01/02/26 01/02/26
Possession 0105 Sun 0610 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4073716 |S0O110 Barnes New Kew Jn Down Hounslow |Possession |07/02/26 09/02/26 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT
S0250 Up Hounslow 0105 Sat 0330 Mon CLEAR. PLATFORMS 20 TO 24 TO BE AVAILABLE
SW100 P FOR BERTHING.
SW210 Waterloo Up Windsor Possession |07/02/26 09/02/26
SW230 Slow/Windsor 0105 Sat 0330 Mon SWR: WINDSOR & READING SERVICES TO BE
Reversible DIVERTED VIA WIMBLEDON AND KINGSTON.
Nine Elms Jn Linford St Jn Down Waterloo Possession |07/02/26 09/02/26 WATERLOO VIA KINGSTON AND TWICKENHAM
Curve 0105 Sat 0330 Mon SERICES WILL OPERATE BETWEEN KINGSTON
Up Waterloo AND RICHMOND ONLY. HOUNSLOW LOOP
Curve SERVICES TO START AND TERMINATE AT KEW
Point Pleasant Jn |East Putney Putney Reversible |Possession |07/02/26 09/02/26 BRIDGE. RAIL REPLACEMENT ROAD SERVICES
0105 Sat 0330 Mon TO OPERATE BETWEEN CLAPHAM JUNCTION TO
KEW BRIDGE AND TWICKENHAM.
Queenstown Richmond Down Windsor Possession  |07/02/26 09/02/26
Road Fast/Down 0105 Sat 0330 Mon LUL: PICCADILLY LINE SERVICES BETWEEN
Richmond/Down ACTON TOWN AND HEATHROW AIRPORT AND
Twickenham DISTRICT LINE SERVICES TO WIMBLEDON &
Richmond Waterloo Up Richmond/Up |Possession |07/02/26 09/02/26 RICHMOND TO BE MAINTAINED.
Windsor Fast/Up 0105 Sat  |0330 Mon
Windsor FREIGHT SERVICES TO BE DIVERTED VIA WEST
Waterloo Barnes UMR/DWS/DW/D |Possession |07/02/26 09/02/26 LONDON LINE AND ACTON WELLS
S 0105 Sat  |0330 Mon
; ] _ ; TRACK RENEWALS: NINE ELMS JN/QUEENSTOWN
International Jn Windsor Relief Possession |07/02/26 09/02/26 ROAD S&C SIX WEEK FOLLOW-UP
Line 1 _ 0105 Sat 0330 Mon STRUCTURES: QUEENS RIDE BRIDGE
Windsor Relief STRENGTHENING
; Line 2 ; FELTHAM RESIGNALLING: IBJ RECOVERIES
Nine Elms Jn DW/DWF Possession |07/02/26 09/02/26 TRACK MAINTENANCE: CDO1a
0105 Sat 0330 Mon
Waterloo Platforms 12 to 24 |Possession |07/02/26 09/02/26
0105 Sat 0330 Mon
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |07/02/26 09/02/26
(SW) Lane 0105 Sat 0330 Mon
Up Sheepcote
Lane
Clapham Yard Clapham Yard Siding 48 Sidings 07/02/26 09/02/26
Possession 0105 Sat {0330 Mon
Waterloo Waterloo North Siding Sidings 07/02/26 09/02/26
Possession 0105 Sat {0330 Mon
West London Jn |Clapham Jn No. 6 & 49 Sidings|Sidings 07/02/26 09/02/26
(sw) Possession  |0105 Sat  |0330 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4079359 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |08/02/26 09/02/26 ARL SLL SERVICE WILL NOT RUN
S0250 U 0100 Sun 0400 Mon
p
S0645 Atlantic/Platform 2
SW100 Battersea Pier Jn |Factory Jn Down Stewarts Possession  |08/02/26 09/02/26 CI(,:ACESI\?GTI-?E”I:DI?B%MJI\IIB ATTERSEA YARD SIDINGS
Lane 0100 Sun (0400 Mon
Brixton Jn Cambria Jn Down and Up Possession  |08/02/26 09/02/26 éB_Lr’SEZR?E'\éIS A?glgg%%lﬁ‘élﬁ"\?gg%@ I-DFIS)P?DE
Catford Loops 0100 Sun /0400 Mon )
Factory Jn Longhedge Jn Down & Up Possession |08/02/26  |09/02/26 ROAD 3 IN GROSVENOR SHEDS TO BE
Ludgate 0100 Sun 0400 Mon OUBERTHED
Loughborough Jn |Canterbury Road Jn |Down and Up Possession  |08/02/26 09/02/26 FREIGHT SERVICES TO BE DIVERTED VIA
Brixton Spur 0100 Sun 0400 Mon REDHILL OR RETIMED/CANCELLED
Nine EIms Jn Linford St Jn Down & Up Possession |08/02/26 09/02/26 DOWN AND UP HOLBORN LINES AVAILABLE TO
Waterloo Curve 0100 Sun /0400 Mon TRAFFIC AT HERNE HILL
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession |08/02/26 09/02/26 MAIN LINE DIVERSIONS TO CANNON STREET
0100 Sun {0400 Mon
Stewarts Lane Jn |Victoria Up Stewarts Possession  |08/02/26 09/02/26 EEAUJEFEQiTRESRN SERVICES DIVERTED TO
Lane/Up Chatham 0100 Sun  |0400 Mon
Slow ~
Victoria Herne Hill Down & Up Possession  |08/02/26 09/02/26 CANNON STREET LUL TO BE OPEN
E;‘;t/ﬁ;?n 0100 Sun 0400 Mon LUL VICTORIA LINE TO BE OPEN BETWEEN
Victoria Platforms 1 - 8 Possession  |08/02/26 09/02/26 VICTORIA AND BRIXTON
0100 Sun 0400 Mon LUL NORTHERN LINE TO BE OPEN BETWEEN
Voltaire Road Jn Down Chatham Possession |08/02/26 09/02/26 CLAPHAM NORTH AND CENTRAL LONDON
Slow/Chatham 0100 Sun 0400 Mon BERTHING SIDINGS NO 1 & 2 TO BE
Reversible OUTBERTHED
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 08/02/26 09/02/26
No.landNo.2  |Possession 0100 Sun 0400 Mon TRAINS TO/FROM STEWARTS LANE JN TO
Victoria Victoria 1- 9 Shed Roads |Sidings 08/02/26 | 09/02/26 S;EsﬂéwsRLT/;NLEAREPSJJSETS(A)\L/EE g\\//IEAR THE
.- Possession  |0100 Sun  |0400 Mon !
Wall Sidings VS737PTS, VS740PTS & VS741PTS
Battersea Pier Jn |Stewarts Lane Jn Battersea Line Blockage|08/02/26  |09/02/26 ) .
Reversible (Between 0130 Sun 10330 Mon WORK: Croydon DU - Maln_tenance SuUo1
Trains)+Deto WORK: Orpington DU - Maintenance K08.1
nators
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073700 |SO680 Cheam Leatherhead Down Portsmouth |Possession |08/02/26 09/02/26 EPSOM SIDINGS TO BE KEPT CLEAR. AT
SW105 Up Port th 0115 Sun {0400 Mon LEATHERHEAD, SWR SERVICES TO SHUNT VIA
SW180 p Fortsmou W1195.
SW185 Motspur Park Jn |Chessington South  |Down Possession |08/02/26 09/02/26
Chessington 0115 Sun 10400 Mon SWR: ON SATURDAY NIGHT, 1D81 TO TERMINATE
Up Chessington /AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
- GUILDFORD SERVICES TO OPERATE BETWEEN
Raynes Park Epsom Down Epsom Possession |08/02/26 09/02/26 LJEATHERHEAD AND GUILDFORD ONLY. DORKING
Up Epsom 0115 Sun 0400 Mon /AND CHESSINGTON SERVICES WILL NOT RUN.
- - — RAIL REPLACEMENT ROAD SERVICES TO
Chessington Chessington South  |Down and Up Sidings 08/02/26 09/02/26 OPERATE BETWEEN DORKING AND WIMBLEDON
South Sidings Possession 10115 Sun 0400 Mon AND BETWEEN CHESSINGTON AND WIMBLEDON.
Epsom Epsom Down Siding Sidings 08/02/26 09/02/26 GTR: DORKING SERVICES TO START AND
Up Siding Possession 10115 Sun 0400 Mon TERMINATE AT SUTTON. RAIL REPLACEMENT
— — ROAD SERVICES TO OPERATE BETWEEN
Tolworth Tolworth Down Sidings Sidings _ 08/02/26 09/02/26 DORKING AND SUTTON.
Possession 0115 Sun  |0400 Mon
TRACK MAINTENANCE: CD05a
P2025/4072994 |SW105 Berrylands Esher Down Slow Possession  |08/02/26 08/02/26 SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.
SW195 Down Fast 0115 Sun  |0650 Sun
SW200 TRACK MAINTENANCE: W01
Up Fast
Up Slow
Hampton Court  |Hampton Court Jn  |Up Hampton Court|Possession |08/02/26 08/02/26
0115 Sun  |0650 Sun
Hampton Court Jn|Claygate Down Cobham Possession  |08/02/26 08/02/26
Up Cobham 0115 Sun  |0650 Sun
Surbiton Hampton Court Down Hampton Possession  |08/02/26 08/02/26
Court 0115 Sun 0650 Sun
Surbiton Surbiton Up Siding Sidings 08/02/26 08/02/26
Possession 0115 Sun {0650 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073807 |SW105 Bitterne St. Denys Up Netley Possession |08/02/26 08/02/26 SWR: SATURDAY NIGHT 1B01 TO TERMINATE AT
SW130 0145Sun  |0630 Sun BASINGSTOKE.
SW135 WEYMOUTH SERVICES TO DIVERT VIA
SW140 Eastleigh Eastleigh Down Portsmouth |Possession |08/02/26 09/02/26 GUILDFORD AND HAVANT. POOLE SERVICES
Loop 0145 Sun {0400 Mon WILL TERMINATE AT SOUTHAMPTON CENTRAL
. _ AND RESTART FROM BASINGSTOKE.
Eastlelgh East Jn Romsey Jn Down Possession 08/02/26 09/02/26 PORTSMOUTH HARBOUR VIA EASTLEIGH
Salisbury/Single/D 0145 Sun 0400 Mon SERVICES WILL START/TERMINATE AT
own Salisbury BASINGSTOKE. A SHUTTLE SERVICE WILL
Up_ . OPERATE BETWEEN SALISBURY AND
Salisbury/Single/U SOUTHAMPTON VIA REDBRIDGE. RAIL
i i p Salisbury _ : REPLACEMENT ROAD SERVICES TO OPERATE
Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |08/02/26 09/02/26 BETWEEN SOUTHAMPTON CENTRAL AND
0145 Sun 0400 Mon BASINGSTOKE AND EASTLEIGH AND
Eastleigh Yard Eastleigh Yard Departure Road |Possession |08/02/26 09/02/26 ROMSEY/FAREHAM.
Reception No.1 0145 Sun 0400 Mon XC: BOURNEMOUTH TO MANCHESTER SERVICES
. 2 WILL DIVERT VIA ANDOVER & ROMSEY.
Reception No. SERVICES TO REVERSE AT SOUTHAMPTON
Reception No.3 CENTRAL. ECS TO DIVERT VIA JUBILEE SIDINGS,
. SHUNTER TO BE PROVIDED.
Reception No.4
Northam Jn Canute Road Eastern Docks  |Possession |08/02/26  |08/02/26 DB CARGO: WESTERN DOCKS TRAFFIC TO
Single 0145 Sun 10440 Sun DIVERT VIA ANDOVER AND ROMSEY.
St. Denys Up Slow Possession |08/02/26 08/02/26 GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA
0145 Sun 0630 Sun ANDOVER AND ROMSEY.
Shawford Down |Eastleigh West Jn Down Possession  |08/02/26 09/02/26 FREIGHTLINER: MARITIME TERMINAL TRAFFIC
Jn Slow/Incoming/Out 0145 Sun 0400 Mon TO DIVERT VIA ANDOVER AND ROMSEY. ON
going Siding SUNDAY, 7043/7044 WILL NOT RUN.
Southampton Southampton Down Slow Possession  |08/02/26 08/02/26
0145 Sun  |0630 Sun DOWN CARRIAGE SIDING NO.1 TO BE KEPT
Up Slow CLEAR
St. Denys Northam Jn Down Slow Possession |08/02/26 08/02/26
0145 Sun  |0630 Sun PARTS 1 AND 2
Woolston Down Netley Possession  |08/02/26 08/02/26 TRACK MAINTENANCE ERO1
0145 Sun 0630 Sun E&P ROUNDWOOD LV SWITCHGEAR T&C
ECTION PROVING REQUIRED
Stoneham Jn Shawford Up Jn Up Slow Possession  |08/02/26 09/02/26 SECTIO OVING REQU
0145 Sun 0400 Mon PART 1 ONLY
Worting Jn Southampton Down Possession |08/02/26 08/02/26
Slow/Soton/Main/F 0145 Sun 10630 Sun TRACK RENEWALS 44200124 PREP
ast/Main/Fast/RVL
Main)/Fast
Up Fast/RVL
(Main)/Fast/Main/F
ast/Main/Soton/Slo
w

Eastleigh Yard
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073807 Eastleigh Yard Down Carriage Sidings 08/02/26 09/02/26
Continued Sidings No.1 Possession 0145 Sun  |0400 Mon
Micheldever Micheldever Down Sidings Sidings 08/02/26 09/02/26
Possession 10145 Sun {0400 Mon
Northam Jn Chapel Road LC Arrival/Departure |Sidings 08/02/26 08/02/26
(SW145) Line Possession |0145 Sun  |0630 Sun
Northam Northam Traincare |No.1 Reception |Sidings 08/02/26 08/02/26
Traincare Depot |Depot No. 2 Reception Possession  |0145 Sun  |0630 Sun
Southampton Up [Southampton Up 1and?2 Sidings 08/02/26 08/02/26
Yard Yard Reception/Shunt |Possession (0145 Sun  |0630 Sun
Necks
Siding A
Siding B
Winchester Winchester Baltic/Down Siding|Sidings 08/02/26 09/02/26
Possession 10145 Sun {0400 Mon
Weston Wallers Ash Up Passenger Possession  |08/02/26 09/02/26
Loop 0630 Sun {0400 Mon
Down Passenger
Loop
Worting Jn St. Denys Down Slow / Possession |08/02/26 09/02/26
Southampton / 0630 Sun  |0400 Mon
Main / Fast / Main
Up
Main/Fast/Main/So
uthampton/Slow
P2025/4072981 |SW105 Brockenhurst Brockenhurst Up Passenger Possession  |08/02/26 08/02/26 SWR: 1B77 & 1B81 TERMINATE AT
SW155 Loop 0015 Sun {0820 Sun SOUTHAMPTON CENTRAL. 1B26 TO START AT
SW160 SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
Lymington Pier Down Passenger |Possession |08/02/26 08/02/26 ROAD SERVICES TO OPERATE BETWEEN
LoopllLymington 0015 Sun {0820 Sun SOUTHAMPTON AND BOURNEMOUTH
Single
Redbridge Jn Sway Down Main Possession |08/02/26 08/02/26 TRACK MAINTENANCE: BrOla
Up Main 0015 Sun 0820 Sun
Totton Totton Down Fawley Possession |08/02/26 08/02/26
Up/Shunting Neck 0015 Sun 0820 Sun
Goods Loop
Brockenhurst Brockenhurst Down Siding Sidings 08/02/26 08/02/26
Up Siding Possession  |0015 Sun  |0820 Sun
Engineers Siding
Totton Totton Down Sidings Sidings 08/02/26 08/02/26
Possession /0015 Sun {0820 Sun

Electronic Copy - Uncontrolled when printed

Page

86




Network Rail

Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4072995 |SW110 Liss Havant Jn Down Main Possession  |08/02/26 08/02/26 TRACK MAINTENANCE: HO4
Up Main 0125 Sun  |0700 Sun
P2025/4072983 |SW115 Laverstock South |Laverstock North Jn |Laverstock Loop |Possession |08/02/26 08/02/26 TRACK MAINTENANCE: S04
SW150 Jn 0025 Sun 0755 Sun
Romsey Salisbury Tunnel Jn  |Down Possession  |08/02/26 08/02/26
Salisbury/Down 0025 Sun 0755 Sun
Dean
Up Dean/Up
Salisbury
P2025/4073506 |GW5001 |Beechgrove GF |Wilton Jn Down Warminster |Possession |07/02/26 09/02/26 SWR: EXETER SERVICES TO START &
SW115 Up Warminst 0140 Sat  |0400 Mon TERMINATE AT SALISBURY. YEQOVIL VIA
SW170 p Warminster WESTBURY SERVICES WILL NOT RUN. A
Salisbury Gillingham (Dorset) |Dn Main/Dn Possession |07/02/26 09/02/26 SHUTTLE SERVICE WILL OPERATE BETWEEN
Exeter/Exeter 0140 Sat 0400 Mon GILLINGHAM AND EXETER. RAIL REPLACEMENT
main/Loop/Exeter ROAD SERVICES TO OPERATE BETWEEN
Main SALISBURY & GILLINGHAM.
Exeter Main/Up
Exeter/Up Main GWR: CARDIFF TO PORTSMOUTH SERVICES TO
Wilton Jn Wilton Jn Quidhampton Sidings 07/02/26 09/02/26 START & TERMINATE AT WARMINSTER. A
Sidings Possession  |0140 Sat 0400 Mon SHUTTLE SERVICE WILL OPERATE BETWEEN

SALISBURY AND PORTSMOUTH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN WARMINSTER AND SALISBURY.

FREIGHTLINER: 7V07, 7052, 7012, 7V12, 7043/44
& 7V98 WILL NOT RUN. 4V34 & 4051 WILL DIVERT
VIA BASINGSTOKE AND DIDCOT.

DB CARGO: 0012 & 0V14 WILL DIVERT VIA
BASINGSTOKE AND DIDCOT.

GBRf: 0074 & OV76 WILL DIVERT VIA
BASINGSTOKE AND DIDCOT.

TRACK RENEWALS: 44500125 WILTON SOUTH
BRIDGE EXAMINATION: SHERRINGTON VIADUCT
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4073035 |SW115 Gillingham East |Yeovil Jn Gillingham Down |Possession |08/02/26 08/02/26 TRACK MAINTENANCE: Y02
SW178 Jn Loop/Exeter 0025 Sun |0705 Sun
Main/Down Exeter
Up Exeter/Exeter
Main/Up Exeter
Yeovil IJn Yeovil Pen Mill Down/Up Branch |Possession |08/02/26 08/02/26
(Single) 0025 Sun 0705 Sun
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 08/02/26 08/02/26
(Dorset) Siding Possession  |0025 Sun  |0705 Sun
Templecombe Templecombe Down Siding Sidings 08/02/26 08/02/26
Possession 0025 Sun  |0705 Sun
Yeovil Jn Yeovil Jn Down Siding No.2 |Sidings 08/02/26 08/02/26
/ Down Main Possession  |0025 Sun  |0705 Sun
Siding
Down Siding No.1
/ Heritage Siding
Up Sidings
P2025/4073703 |SW120 Aldershot North  |Aldershot South Jn  |Down Ash Branch |Possession |08/02/26 09/02/26 SIDING NO.1: NO OUTBERTHING REQUIRED
SW123  |Jn Up Ash Branch 0155 Sun  |0400 Mon
SW260 p SWR: ON SUNDAY, ALTON LINE SERVICES WILL
Ash Vale Jn Ash Vale Jn Up Ash Vale Possession |08/02/26 09/02/26 NOT RUN. RAIL REPLACEMENT ROAD SERVICE
Branch 0155 Sun 10400 Mon TO OPERATE BETWEEN FARNBOROUGH AND
ALTON, ASCOT TO GUILDFORD.
Frimley Jn Ash Vale Jn Ash Vale Possession |08/02/26 09/02/26
Single/Down Ash 0155 Sun {0400 Mon TRACK MAINTENANCE: GG01b
Vale Branch
Pirbright Jn Alton Down Possession |08/02/26 09/02/26
Alton/Loop/Alton 0155 Sun  |0400 Mon
Single/Platform 2
(Alton)
Platform 1
(Alton)/Alton
Single/Up Alton
Farnham Farnham Farnham Sidings 08/02/26 09/02/26
Reception Line Possession |0155 Sun  |0400 Mon

Shed Road No.1
entrance
Arrival/Departure
Road

Carriage Washer
Road

Siding No.1
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916855 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |07/02/26 08/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat  |0800 Sun
GWwW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |07/02/26 08/02/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |07/02/26 08/02/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |07/02/26 08/02/26
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |07/02/26 08/02/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |07/02/26 08/02/26
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |07/02/26 08/02/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |08/02/26 08/02/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |08/02/26 08/02/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |08/02/26 08/02/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |08/02/26 08/02/26
0030 Sun {0800 Sun
Caversham Road |Scours Lane Up Reading Possession |08/02/26 08/02/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |08/02/26 08/02/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |08/02/26 08/02/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |08/02/26 08/02/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |08/02/26 08/02/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |08/02/26 08/02/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916855 Tilehurst East Down and Up Possession |08/02/26 08/02/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  |08/02/26 08/02/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |08/02/26 08/02/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 08/02/26 08/02/26
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |08/02/26 08/02/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |08/02/26 08/02/26
Relief 0615 Sun (0800 Sun
P2025/4079288 |GW103 Dolphin Jn Dolphin Jn (inc.) Down and Up Possession  |08/02/26 08/02/26 TRAINS TO RUN OVER THE MAIN/RELIEF LINES
GW220 Main 0001 Sun  |1000 Sun AS REQUIRED.
GW225
GW500 Dolphin Jn Dolphin Jn Down Relief Possession |08/02/26 08/02/26
SwW125 Up Main 1000 Sun 1900 Sun
WORK DETAILS = DOLPHIN JN S&C RENEWAL
Dolphin Jn Dolphin Jn (inc.) Down and Up Possession |08/02/26 09/02/26 FOLLOW UP.
Relief 1900 Sun  |0500 Mon
P2025/4073036 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession |08/02/26 08/02/26 GWR: 2J11 AND 2J12 WILL NOT RUN. RAIL
SW125 0001 Sun  |0830 Sun REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN BASINGSTOKE AND READING.
Southcote Jn Basingstoke Down Reading Possession |08/02/26 08/02/26
Up Reading 0001 Sun  |0830 Sun SWR: 1J22 TO BE RETIMED.
Basingstoke Basingstoke Up Branch Sidings|Sidings 08/02/26 08/02/26 TRACK MAINTENANCE: B11b
(North Yard) Possession  |0001 Sun {0830 Sun BRIDGE EXAMINATION: PERRYWOOD ROAD
Up Neck TRACK RENEWALS: 44600515 PREP
P2025/4073422 |SW135 Botley Fareham Down Portsmouth |Possession |08/02/26 08/02/26 ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 Up/Down 0105 Sun  |0650 Sun AFFECTED
Portsmouth
Fareham Fareham Up Portsmouth Possession  |08/02/26 08/02/26 TRACK MAINTENANCE: E12
Up Bay 0105 Sun  |0650 Sun
Swanwick Portchester Down Possession  |08/02/26 08/02/26
Netley/Down 0105 Sun 0650 Sun
Portsmouth
Up Portsmouth/Up
Netley
Fareham Fareham Down Sidings Sidings 08/02/26 08/02/26
No.1 and 2 Possession (0105 Sun  |0650 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073428 |SW210 Feltham Depot  |Feltham Depot Reception Road |Possession |08/02/26 08/02/26 SWR: 2U81 TO TERMINATE AT TWICKENHAM.
SwW230 Un/D Arrival 0110 Sun 0710 Sun 5V77 TO DIVERT TO STRAWBERRY HILL OR
p/bown Arriva CLAPHAM. 5C86 TO DIVERT TO STAINES
Hounslow Jn Feltham Jn Down Hounslow |Possession |08/02/26 08/02/26 SIDINGS.
0110 Sun  |0710 Sun
Up Hounslow TRACK MAINTENANCE: FW02
Staines Staines Up Staines Goods |Possession |08/02/26 08/02/26
Loop 0110 Sun  |0710 Sun
Whitton Jn Staines Down Possession  |08/02/26 08/02/26
Twickenham 0110 Sun  |0710 Sun
Up Twickenham
Feltham Depot Feltham Depot All Sidings Sidings 08/02/26 08/02/26
Possession |0110 Sun (0710 Sun
P2025/4077845 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |08/02/26 08/02/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0O560 WORK: MTCE
SW300 Redhill Godstone Down Possession  |08/02/26 08/02/26
Tonbridge/Godsto 0105 Sun 0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |08/02/26 08/02/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession |08/02/26 08/02/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 08/02/26 08/02/26
Siding Possession |0105 Sun (0610 Sun
Redhill Redhill Loco Sidings Sidings 08/02/26 08/02/26
Possession  |0105 Sun (0610 Sun
Reigate Reigate Down Siding Sidings 08/02/26 08/02/26
Possession /0105 Sun {0610 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082271 |SO250 Longhedge Jn Clapham Jn Down Possession  |15/02/26 15/02/26 SWR: ALL UP SERVICES TO USE THE UP FAST
SW100 Ludgate/Platform 0210 Sun |1010 Sun BETWEEN BARNES AND QUEENSTOWN ROAD.
SwW210 2/Middle Siding
Platform 1/Up LONDON OVERGROUND: SOUTH LONDON LINE
Ludgate SERVICES TO START AND TERMINATE AT
Ludgate Jn Latchmere No.2 Jn  |Down Latchmere |Possession |15/02/26 15/02/26 BATTERSEA PARK AND WEST LONDON LINE
Curve 0210 Sun  |1010 Sun SERVICES TO START AND TERMINATE FROM
Up Latchmere PLATFORM 17 UNTIL 1010HRS.
Curve
Putney West London Jn Up Windsor Slow |Possession |15/02/26 15/02/26 CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND
(Sw) 0210 Sun |1010 Sun MIDDLE SIDING TO BE KEPT CLEAR.
P2025/4073020 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession  [15/02/26 15/02/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW105 0105 Sun |0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW180 AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |15/02/26 15/02/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down Slow 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545,
Up Slow / Up Main
Slow TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession  [15/02/26 15/02/26
0105 Sun  |0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074002 |SW105 Kingston Kingston Down Bay Possession  [20/02/26 24/02/26 SWR: FOR PART 1 SHEPPERTON SERVICES TO
SW190 0150 Fri  [0200 Tue DIVERT VIA TWICKENHAM.
SW210 ON SATURDAY NIGHT, 2K79 TO BE DIVERTED TO
SW245 New Malden Jn  |Fulwell Jn Down Kingston/ |Possession |20/02/26 21/02/26 SURBITON, ECS TO WIMBLEDON.
Down Shepperton 0150 Fri 0130 Sat FOR PART 2 SHEPPERTON SERVICES WILL NOT
Up S_hepperton/ RUN. KINGSTON SERVICES TO BE DIVERTED TO
Up Kingston HAMPTON COURT. RAIL REPLACEMENT SERVICE
Strawberry Hill In |Shacklegate Jn Down Strawberry |Possession |20/02/26 21/02/26 TO OPERATE BETWEEN NEW MALDEN AND
Hill ) 0150 Fri 0130 Sat TWICKENHAM.
Up Strawberry Hill FOR PART 3 SHEPPERTON SERVICES TO DIVERT
Strawberry Hill  |Strawberry Hill Shacklegate Jn |Sidings 20/02/26 | 21/02/26 VIA TWICKENHAM.
D t D t Exit P i i
epo epo X ossession 0150 Fri 0130 Sat HAMPTON LC WILL BE CLOSED TO ROAD
New Malden Jn  [Shepperton Down Kingston /  |Possession |22/02/26 | 24/02/26 TRAFFIC FOR PART 2
Down Shepperton 0200 Sun {0200 Tue
Up Shepperton / PARTS 1, 2 AND 3
Up Kingston
Strawberry Hill Jn [Fulwell Jn Down Shepperton |Possession |22/02/26 | 24/02/26 WORKS DELIVERY KINGSTON RIVER BRIDGE
Spur 0200 Sun 10200 Tue WHEELTIMBERS/PL REFURB
Up Shepperton STRUCTURES HAM ROAD BRIDGE
Spur STRENGTHENING
Twickenham Shacklegate Jn Down Strawberry |Possession |22/02/26 | 24/02/26 WORKS DELIVERY CONDUCTOR RAIL
Hill 0200 Sun 0200 Tue SHACKLEGATE JN
Up Strawberry Hill BRIDGE EXAMINATION SOMERSET ROAD
- _ FOOTBRIDGE
Shepperton Shepperton Up Siding Sidings 22/02/26 24/02/26 FELTHAM RESIGNALLING IBJ RECOVERIES
Possession  |0200 Sun  |0200 Tue
P
Strawberry Hill Strawberry Hill All Sidings Sidings 22/02/26 24/02/26 PART 2 ONLY
Depot Depot Possession 0200 Sun 0200 Tue TRACK MAINTENANCE FD03
New Malden Jn  |Fulwell Jn Up Shepperton/ |Possession |23/02/26 24/02/26 WORKS DELIVERY HAMPTON LC RENEWAL
Up Kingston 0100 Mon 0200 Tue
Down Kingston /
Down Shepperton
Strawberry Hill In [Shacklegate Jn Up Strawberry Hill |Possession  |23/02/26 24/02/26
Down Strawberry 0100 Mon {0200 Tue
Hill
Strawberry Hill Strawberry Hill Shacklegate Jn Sidings 23/02/26 24/02/26
Depot Depot Exit Possession  |0100 Mon 0200 Tue
P2025/4072996 |SW105 Pirbright Jn Ash Vale Jn Down Alton Possession  [15/02/26 15/02/26 SWR: 1B01 TO TERMINATE AT WOKING. RAIL
SW120 Up Alton 0105 Sun  |0725 Sun REPLACEMENT ROAD SERVICES TO OPERATE.
Woking Jn Farnborough Down Slow Possession |15/02/26 15/02/26 TRACK MAINTENANCE: W08
Down Fast 0105 Sun  |0725 Sun
Up Fast
Up Slow
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4072997 |SW105 Basingstoke Steventon (Hants) |Up Main/Up Possession |15/02/26 15/02/26 TRACK MAINTENANCE: B05
SW115 Southampton/Up 0040 Sun  |0705 Sun
Slow
Worting Jn Down Fast/Down |Possession |15/02/26 15/02/26
Exeter 0040 Sun 0705 Sun
Up Exeter/Up Fast
Basingstoke Steventon (Hants)  |Down Slow/Down |Line Blockage|15/02/26 15/02/26
Southampton/Dow | (Between 0040 Sun  |0705 Sun
n Main Trains)+Deto
nators
P2025/4073039 |SW105 Eastleigh Eastleigh Down Portsmouth |Possession |15/02/26 15/02/26 XC: ON SATURDAY NIGHT, POSSESSION TO BE
SW130 Loop 0035 Sun  |0855 Sun TAKEN AFTER THE PASSAGE OF 5030. ON
SW135 SUNDAY MORNING, 5006 & 5M30 TO BE RETIMED
Eastleigh East Jn |Romsey Jn Down Possession |15/02/26 15/02/26 VIA WINCHESTER.
Salisbur_y/SingIe/D 0035 Sun  |0855 Sun
own Salisbury SWR: 2B77 TO TERMINATE AT WINCHESTER.
Up ] 1B81 TO TERMINATE AT WINCHESTER AND
Salisbury/Single/U RESTART AT SOUTHAMPTON CENTRAL. 1B01 TO
p Salisbury TERMINATE AT BASINGSTOKE. 1B20 & 1T24 TO
Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |15/02/26 15/02/26 START AT WINCHESTER. 1B24 WILL NOT RUN.
0035 Sun  |0855 Sun 1B26 TO TERMINATE AT SOUTHAMPTON
. . . CENTRAL. RAIL REPLACEMENT ROAD SERVICES
Eastleigh Yard  |Eastleigh Yard Departure Road  |Possession |15/02/26  |15/02/26 TO OPERATE
Reception No.1 0035 Sun 0855 Sun
. TRACK MAINTENANCE: E08
Reception No.2
Reception No.3
Reception No.4
Shawford Down |Eastleigh West Jn Down Possession  [15/02/26 15/02/26
Jn Slow/Incoming/Out 0035 Sun  |0855 Sun
going Siding
St. Denys St. Denys Up Slow Possession |15/02/26 15/02/26
0035 Sun  |0855 Sun (8 hrs)
Stoneham Jn Shawford Up Slow Possession  [15/02/26 15/02/26
0035 Sun  |0855 Sun
Winchester St. Denys Down Main/Down |Possession |15/02/26 15/02/26
Fast/Down Main 0035 Sun  |0855 Sun
Up Fast/Up
Main/Up Fast/Up
Main
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 15/02/26 15/02/26
Sidings No.1 Possession |0035 Sun 0855 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073925 |SW105 Brockenhurst Brockenhurst Up Passenger Possession |14/02/26 16/02/26 SWR: ON SATURDAY 1WXX SERVICES TO
SW150 Loop 0155 Sat 0400 Mon TERMINATE/START BACK AT SOUTHAMPTON
SW155 CENTRAL AND BOURNEMOUTH, 2BXX SERVICES
SW160 Lymington Pier Down Passenger |Possession |14/02/26 16/02/26 TO RUN BETWEEN WINCHESTER AND
Loop/Lymington 0155 Sat 0400 Mon SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
Single ROAD SERVICES TO OPERATE BETWEEN
Redbridge Jn Bournemouth Down Main Possession  [14/02/26 15/02/26 SOUTHAMPTON AIRPORT
Up Main 0155 Sat 0030 Sun PARKWAY/SOUTHAMPTON CENTRAL AND
BOURNEMOUTH.
Totton Totton Goods Loop Possession |14/02/26 16/02/26 ON SUNDAY 1BXX SERVICES TO
Down Fawley 0155 Sat 0400 Mon TERMINATE/START BACK AT SOUTHAMPTON
Up/Shunting Neck CENTRAL, 1WXX SERVICES TO
Brockenhurst Brockenhurst Engineers Sidings |Sidings 14/02/26 16/02/26 TERMINATE/START BACK AT SOUTHAMPTON
o Possession 0155 Sat 0400 Mon CENTRAL AND POOLE. RAIL REPLACEMENT
Down Siding ROAD SERVICES TO OPERATE BETWEEN
— — SOUTHAMPTON AIRPORT
Totton Totton Down Sidings ﬁg’s”s‘gzsion éfé%z’szaﬁ gfé%zﬁg’n PARKWAY/SOUTHAMPTON CENTRAL AND
POOLE. 1JXX SERVICES WILL NOT RUN, RAIL
Millbrook Redbridge Maritime Back  |Possession | 15/02/26 | 16/02/26 REPLACEMENT ROAD SERVICE TO OPERATE
(SW105) Road 0030 Sun 10400 Mon BETWEEN BROCKENHURST AND LYMINGTON
Redbridge Goods PIER. 2RXX/2SXX SERVICES TO OPERATE
BETWEEN SALISBURY AND ROMSEY.
Redbridge Jn Romsey Jn Down Test Valley |Possession |15/02/26 16/02/26
Up Test Valley 0030 Sun 0400 Mon XC: ALL WEEKEND SERVICES TO TERMAINTE AT
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
Southampton Millbrook (SW105) |Down Bay/Bay Possession |15/02/26 16/02/26 ROAD SERVICES TO OPERATE BETWEEN
Siding West 0030 Sun /0400 Mon SOUTHAMPTON AIRPORT
Dn Loop/Dn Loop PARKWAY/SOUTHAMPTON CENTRAL AND
Ext/Up Docks BOURNEMOUTH.
Branch
Down Fast GWR: ON SUNDAY CARDIFF TO PORTSMOUTH
Up Fast HARBOUR SERVICES TO BE DIVERTED VIA
CHANDLERS FORD.
Up Goods Loop
Down Western FOR PART 2 UP GOODS LOOP AND DOWN LOOP
TO BE KEPT CLEAR.
Docks
Up Western Docks FREIGHT: ON SUNDAY AND MONDAY MORNING
Down Docks NO ACCESS TO MARITIME & MILLBROOK
Branch TERMINALS AND WESTERN DOCKS. 4B07 TO USE
Poole Down Slow/Down |Possession |15/02/26 16/02/26 MON PATH AND RETIME AFTER 0BO07. 4016, 4E91,
Main 0030 Sun 10400 Mon 4V51, 4V53 AND 4M95 TO BE RETIMED AFTER
Up Main/Up Slow THE POSSESSION
Millbrook Millbrook (SW105)  |Millbrook Sidings 15/02/26 16/02/26 PARTS 1 AND 2
(SW105) Freightliner Possession {0030 Sun  |0400 Mon
Terminal
Southampton Southampton Bay Sidings East |Sidings 15/02/26 16/02/26 SEE%C’Z\ILL_:_F;E%_IH%F;‘TH ROAD FOOTBRIDGE
Possession  |0030 Sun {0400 Mon

E&P POKESDOWN SUBSTATION EQUIPMENT
DELIVERY

DRAINAGE BROCKENHURST SURVEYS
DRAINAGE HINTON ADMIRAL SURVEYS
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073925
Continued PART 2 ONLY
BUILDINGS BOURNEMOUTH STATION CANOPY
TRACK MAINTENANCE ER04/BRG06
S&C GRINDER BOURNEMOUTH
BRIDGE EXAMINATION BARBERS
P2025/4074132 |SW105 Yeovil Pen Mill Dorchester Jn All Lines Possession |20/02/26 02/03/26 SERVICES TO TERMINATE AT YEOVIL PEN MILL.
SW175 2305 Fri 0530 Mon RAIL REPLACEMENT ROAD SERVICES TO

OPERATE BETWEEN YEOVIL PEN MILL AND
WEYMOUTH.

EARTHWORKS EVERSHOT TUNNEL CUTTING
SIGNALLING LIFE EXTENSION WORKS
STRUCTURES DIMMER ROAD STRENGTHENING
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4073819 |SO520 Farlington Jn Cosham Jn Down Spur Possession |14/02/26 16/02/26 SWR: FOR PART 1 0115 SAT TO 0400 MON
SW110 Ub Spur 0115 Sat 0400 Mon PORTSMOUTH MAINLINE SERVICES TO START
SW140 pSpu /AND TERMINATE AT PETERSFIELD. RAIL
Petersfield Portcreek Jn Down Main Possession  [14/02/26 16/02/26 REPLACEMENT ROAD SERVICES TO OPERATE
. 0115 Sat 0400 Mon BETWEEN PETERSFIELD PORTSMOUTH
Up Main HARBOUR.
Southbourne Havant Jn Down Brighton Possession |14/02/26  [16/02/26 FOR PART 2 0400 MON TO 0150 SUN
. 0115 Sat 0400 Mon PORTSMOUTH MAINLINE SERVICES TO START
Up Brighton IAND TERMINATE AT PETERSFIELD. A SHUTTLE
Petersfield Havant Jn Down Main Possession |16/02/26  |22/02/26 SERVICE WILL OPERATE BETWEEN HAVANT AND
_ 0400 Mon 10150 Sun PORTSMOUTH HARBOUR. RAIL REPLACEMENT
Up Main ROAD SERVICES TO OPERATE BETWEEN
Haslemere Haslemere Up Loop Possession  [22/02/26 23/02/26 PETERSFIELD AND HAVANT.
0150 Sun 10100 Mon FOR PART 3 0150 SUN TO 0400 MON
PORTSMOUTH MAINLINE SERVICES TO START
Shalford Jn Havant Jn Down Main Possession  |22/02/26 23/02/26 AND TERMINATE AT GUILDFORD. A SHUTTLE
. 0150 Sun 10100 Mon SERVICE WILL OPERATE BETWEEN HAVANT AND
Up Main PORTSMOUTH HARBOUR. RAIL REPLACEMENT
Haslemere Haslemere Up Siding No.3  |Sidings 22/02/26  |23/02/26 ggﬁ%?g&g'gﬁg La\(/)APNETRATE BETWEEN
Up Siding No.1 Possession  |0150 Sun  |0100 Mon

GTR: FOR PART 1 0115 SAT TO 0400 MON
PORTSMOUTH & SOUTHAMPTON SERVICES TO
START AND TERMINATE AT CHICHESTER. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN CHICHESTER AND PORTSMOUTH
HARBOUR.

FREIGHTLINER: FOR PART 1 0115 SAT TO 0400
MON 7052 & 7V07 WILL NOT RUN.

XC: FOR PART 2 0400 MON TO 0150 SUN 5E79 TO
BE DIVERTED VIA WINCHESTER

PARTS1TO3

WORKS DELIVERY BRICKWORK REPAIRS
BURITON TUNNEL

\WORKS DELIVERY RERAIL 44600325 BURITON UP
WORKS DELIVERY RERAIL 44600625 IDSWORTH
UP/DOWN

WORKS DELIVERY RERAIL PETERSFIELD
UP/DOWN

DRAINAGE ROWLANDS CASTLE

DRAINAGE GREENWAY

PART 1 ONLY
TRACK MAINTENANCE HGO02

DRAINAGE BEDHAMPTON
CRITICAL JUNCTION TAMP FARLINGTON JN

SIGNALLING HAVANT RELOCK CONSTRUCTION
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073819
Continued PART 3 ONLY
DRAINAGE KINGSFERNSDEN
WORKS DELIVERY PL REFURB FINCHDEAN UP
MAIN
SIGNALLING LISS FARM LC REFURB
E&P FEEDER F2205 RECOVERIES
F2P RESIGNALLING RECOVERIES (TRAIN)
TRACK MAINTENANCE HGO1A
P2025/4071278 |SO520 Barnham Havant Jn Down/Down Possession  [15/02/26 16/02/26 SOUTHERN VICTORIA / BRIGHTON TO
SW110 Brighton 0030 Sun {0400 Mon PORTSMOUTH / SOUTHAMPTON SERVICES
Up Brighton/Up DIVERTED TO BOGNOR REGIS.
Chichester Chichester g_hdi_chester Up ?idings _ 15/02/26 16/02/26 RAIL REPLACEMENT ROAD SERVICE TO
aings 0ssession 10030 Sun 0400 Mon OPERATE BETWEEN BARNHAM AND
PORTSMOUTH.
WORK: MTCE
P2025/4073038 |SW115 Andover Ludgershall Ludgershall Possession  [14/02/26 15/02/26 TRACK MAINTENANCE: S01
SW150 Branch 2310 Sat  |0640 Sun
Worting Jn Salisbury Tunnel Jn |Up Main/Up Exeter/Possession |14/02/26 15/02/26
2310 Sat  |0640 Sun
Laverstock North |Salisbury Tunnel Jn |Down Main Line Blockage|14/02/26 15/02/26
n (Between 2310 Sat 0110 Sun
Trains)
Worting Jn Overton Down Exeter Line Blockage|14/02/26 15/02/26
(Between 2310 Sat 0110 Sun
Trains)
Andover Andover Andover Sidings |Sidings 14/02/26 15/02/26
Possession 12310 Sat  |0640 Sun
Laverstock North |Laverstock South Jn |Laverstock Loop |Possession |15/02/26 15/02/26
Jn 0110 Sun  |0800 Sun
Worting Jn Salisbury Tunnel Jn  |Down Possession |15/02/26 15/02/26
Exeter/Down Main 0110 Sun  |0800 Sun
Laverstock North |Laverstock North Jn |Up Main Line Blockage|15/02/26 15/02/26
n (Between 0640 Sun  [0800 Sun
Trains)
Worting Jn Salisbury Tunnel Jn |Up Exeter Line Blockage|15/02/26 15/02/26
(Between 0640 Sun  |0800 Sun
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073040 |SW115 Gillingham East  |Yeovil Jn Gillingham Down |Possession |15/02/26 15/02/26 TRACK MAINTENANCE: Y02
Sw178 Jn Loop/Exeter 0025 Sun 0705 Sun
Main/Down Exeter
Up Exeter/Exeter
Main/Up Exeter
Yeovil IJn Yeovil Pen Mill Down/Up Branch |Possession |15/02/26 15/02/26
(Single) 0025 Sun {0705 Sun
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 15/02/26 15/02/26
(Dorset) Siding Possession |0025 Sun  |0705 Sun
Templecombe Templecombe Down Siding Sidings 15/02/26 15/02/26
Possession (0025 Sun 0705 Sun
Yeovil Jn Yeovil IJn Down Siding No.2 |Sidings 15/02/26 15/02/26
/ Down Main Possession  |0025 Sun  |0705 Sun
Siding
Down Siding No.1
/ Heritage Siding
Up Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917121 |GW103 Reading Oxford Road Jn Down and Up Possession |14/02/26 15/02/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |14/02/26 15/02/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [14/02/26 15/02/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |14/02/26 15/02/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |14/02/26 15/02/26
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |14/02/26 15/02/26
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |14/02/26 15/02/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 14/02/26 15/02/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |15/02/26 15/02/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |15/02/26 15/02/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |15/02/26 15/02/26
Loop 0200 Sun 0615 Sun
Reading Reading Platform 12-15 Possession  [15/02/26 15/02/26
0200 Sun 0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |15/02/26 15/02/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |15/02/26 15/02/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |15/02/26 15/02/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |15/02/26 15/02/26
Relief 0200 Sun  |0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3927486 |GW103 Reading Oxford Road Jn Down and Up Possession |15/02/26 16/02/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500
SW125 Reading Platforms 7to 11 |Possession |15/02/26 16/02/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [15/02/26 16/02/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |15/02/26 16/02/26
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession |15/02/26 16/02/26
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |15/02/26 16/02/26
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [15/02/26 16/02/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 15/02/26 16/02/26
Triangle Sidings |Possession (2300 Sun  |0500 Mon
P2025/4073818 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession |15/02/26 15/02/26 TRACK RENEWALS 44600514 LWRT
SW125 0005 Sun  |0735 Sun
Southcote Jn Basingstoke Down Reading Possession |15/02/26 15/02/26
Up Reading 0005 Sun 0735 Sun
Basingstoke Basingstoke Up Branch Sidings|Sidings 15/02/26 15/02/26
(North Yard) Possession  |0005 Sun  |0735 Sun
Up Neck
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4053328 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |14/02/26 15/02/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession |14/02/26 15/02/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat  |0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession  [14/02/26 15/02/26
(UWC) Athelney 2210 Sat 0900 Sun
Territory Boundary |Single Possession  [14/02/26 15/02/26
(Western/Wessex) 2210 Sat  |0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |14/02/26 15/02/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession |14/02/26 15/02/26
(Witham) 2210 Sat 0900 Sun
East Somerset Jn Up/Down Goods |Possession |14/02/26 15/02/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession |14/02/26 15/02/26
2210 Sat 0900 Sun
P2025/4073021 |SW190 Kingston Kingston Down Bay Possession  [15/02/26 15/02/26 SWR: 2077 TO TERMINATE AT STRAWBERRY
SW245 0040 Sun 0630 Sun HILL. 2K77 & 2K79 TO BE DIVERTED AND
TERMINATE AT SURBITON, ECS TO WIMBLEDON
New Malden Jn  |Fulwell Jn Down Kingston/ |Possession |15/02/26 15/02/26 PARK DEPOT. RAIL REPLACEMENT ROAD
Down Shepperton 0040 Sun  |0630 Sun SERVICE TO OPERATE
Up Shepperton /
Up Kingston TRACK MAINTENANCE: FW10
Shacklegate Jn  [Strawberry Hill Jn Up Strawberry Hill |Possession |15/02/26 15/02/26
Down Strawberry 0040 Sun  |0630 Sun
Hill
Strawberry Hill Strawberry Hill Shacklegate Jn Sidings 15/02/26 15/02/26
Depot Depot Exit Possession  |0040 Sun  |0630 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073814 |SW210 Staines Jn Ascot Down Possession  [14/02/26 23/02/26 9 DAY BLOCKADE
SW255 Twickenham 0120 Sat 0430 Mon
Up Twickenham SWR: READING AND WOKING/WEYBRIDGE VIA
H
Virginia Water Chertsey Down Chertsey Possession  [14/02/26 23/02/26 :6:'? g.II\.EIINOEVg ?AE;-Y LIJCTI.:'I.EET gESRT\ﬁFéE %VTIE_RC'\)AFLEQE'EFE
Up Chertsey 0120 Sat 0430 Mon BETWEEN ASCOT AND READING. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
FROM STAINES TO WOKING, WEYBRIDGE AND
ASCOT.
FREIGHT SERVICES TO BE DIVERTED VIA WEST
LONDON LINE AND READING OR VIA BALHAM
AND WIMBLEDON WEST.
EARTHWORKS VIRGINIA WATER CUTTING
FELTHAM RESIGNALLING I1BJ RECOVERIES
WORKS DELIVERY STAINES RIVER BRIDGE
DECKING REPLACEMENT
P2025/4083340 |[EA1310 |Acton Wells Jn Richmond Down/Down Possession |15/02/26 16/02/26 LUL TO NOTE, DISTRICT LINE CLOSED WEST OF
EA1330 Richmond 0110 Sun  |0305 Mon TURNHAM GREEN
SW230
SW240 Gunnersbury Jn  |Network Rail / LUL  |Eastbound District |Possession |15/02/26 16/02/26 RAIL REPLACEMENT ROAD SERVICE IN
(District Line) Line 0110 Sun 0305 Mon OPERATION
Boundary
Kew East Jn New Kew Jn Down and Up Kew|Possession |15/02/26 16/02/26 TWO PLATFORMS AT RICHMOND TO BE
Spur 0110 Sun 0305 Mon NOMINATED TO BE KEPT CLEAR AT PRE-DPPP
Network Rail / Gunnersbury Jn Westbound Possession 15/02/26 16/02/26 IARL TO STABLE TRAINS IN THREE PLATFORMS
LUL (DiStI’iCt Line) District Line 0110 Sun 0305 Mon AT RICHMOND
Boundary
Old Kew Jn South Acton Jn Up Kew Possession |15/02/26 16/02/26 NLL CYCLIC TYPE 18
Branch/Up Kew 0110 Sun  |0305 Mon
Richmond Acton Wells Jn Up Richmond/Up |Possession |15/02/26 16/02/26
0110 Sun 0305 Mon
Richmond Platforms 3-7 Possession  [15/02/26 16/02/26
0110 Sun  |0305 Mon
South Acton Jn  |Old Kew Jn Down Kew/Down |Possession |15/02/26 16/02/26
Kew Branch 0110 Sun  |0305 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077846 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |15/02/26 15/02/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [15/02/26 15/02/26
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |15/02/26 15/02/26
3 0105 Sun (0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  [15/02/26 15/02/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 15/02/26 15/02/26
Siding Possession |0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 15/02/26 15/02/26
Possession 0105 Sun {0610 Sun
Reigate Reigate Down Siding Sidings 15/02/26 15/02/26
Possession 0105 Sun {0610 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4074002 |SW105 Kingston Kingston Down Bay Possession  [20/02/26 24/02/26 SWR: FOR PART 1 SHEPPERTON SERVICES TO
SW190 0150 Fri 0200 Tue DIVERT VIA TWICKENHAM.
SW210 _ _ ON SATURDAY NIGHT, 2K79 TO BE DIVERTED TO
SW245 New Malden Jn  |Fulwell Jn Down Kingston/ |Possession |20/02/26 21/02/26 SURBITON, ECS TO WIMBLEDON.
Down Shepperton 0150 Fri 0130 Sat FOR PART 2 SHEPPERTON SERVICES WILL NOT
Up S_hepperton/ RUN. KINGSTON SERVICES TO BE DIVERTED TO
Up Kingston HAMPTON COURT. RAIL REPLACEMENT SERVICE
Strawberry Hill In [Shacklegate Jn Down Strawberry |Possession |20/02/26 21/02/26 TO OPERATE BETWEEN NEW MALDEN AND
Hill ) 0150 Fri 0130 Sat TWICKENHAM.
Up Strawberry Hill FOR PART 3 SHEPPERTON SERVICES TO DIVERT
Strawberry Hill  |Strawberry Hill Shacklegate Jn  |Sidings 20/02/26 21/02/26 VIA TWICKENHAM.
Depot Depot Exit P i i
epo epo X ossession 0150 Fri 10130 Sat HAMPTON LC WILL BE CLOSED TO ROAD
New Malden Jn  [Shepperton Down Kingston / |Possession |22/02/26 | 24/02/26 TRAFFIC FOR PART 2
Down Shepperton 0200 Sun  |0200 Tue
Up Shepperton / PARTS 1, 2 AND 3
Up Kingston
Strawberry Hill In [Fulwell Jn Down Shepperton |Possession  |22/02/26 | 24/02/26 WORKS DELIVERY KINGSTON RIVER BRIDGE
Spur 0200 Sun 10200 Tue WHEELTIMBERS/PL REFURB
Up Shepperton STRUCTURES HAM ROAD BRIDGE
Spur STRENGTHENING
Twickenham Shacklegate Jn Down Strawberry |Possession |22/02/26 24/02/26 WORKS DELIVERY CONDUCTOR RAIL
Hill 0200 Sun 0200 Tue SHACKLEGATE JN
Up Strawberry Hil BRIDGE EXAMINATION SOMERSET ROAD
- _ FOOTBRIDGE
Shepperton Shepperton Up Siding Sidings 22/02/26 24/02/26 FELTHAM RESIGNALLING IBJ RECOVERIES
Possession 10200 Sun 0200 Tue
- - — — PART 2 ONLY
Strawberry Hill Strawberry Hill All Sidings Sidings 22/02/26 24/02/26 ©
Depot Depot Possession 0200 Sun 0200 Tue TRACK MAINTENANCE FD03
New Malden Jn  |Fulwell In Up Shepperton/ |Possession |23/02/26 24/02/26 WORKS DELIVERY HAMPTON LC RENEWAL
Up Kingston 0100 Mon 0200 Tue
Down Kingston /
Down Shepperton
Strawberry Hill In [Shacklegate Jn Up Strawberry Hill |Possession  |23/02/26 24/02/26
Down Strawberry 0100 Mon 0200 Tue
Hill
Strawberry Hill Strawberry Hill Shacklegate Jn Sidings 23/02/26 24/02/26
Depot Depot Exit Possession  |0100 Mon 0200 Tue
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073023 |SW105 Berrylands Esher Down Slow Possession |22/02/26 22/02/26 SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.
SW195 Down Fast 0115 Sun  |0650 Sun
SW200 TRACK MAINTENANCE: W01
Up Fast
Up Slow
Hampton Court  |Hampton Court Jn  |Up Hampton Court|Possession  |22/02/26 22/02/26
0115 Sun 0650 Sun
Hampton Court Jn|Claygate Down Cobham Possession  [22/02/26 22/02/26
Up Cobham 0115 Sun  |0650 Sun
Surbiton Hampton Court Down Hampton Possession  [22/02/26 22/02/26
Court 0115 Sun  |0650 Sun
Surbiton Surbiton Up Siding Sidings 22/02/26 22/02/26
Possession 0115 Sun  |0650 Sun
P2025/4073042 |SW105 Pirbright Jn Hook Down Fast Possession  [22/02/26 22/02/26 TRACK MAINTENANCE: B0O3
Up Fast 0015 Sun  |0710 Sun
p LINE DIVERSIONS TO APPLY
Up Slow
Pirbright Jn Hook Down Slow Line Blockage|22/02/26 22/02/26
(Between 0015 Sun  |0710 Sun
Trains)+Deto
nators
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074064 |SW105 Brockenhurst Brockenhurst Up Passenger Possession |21/02/26 23/02/26 ALL PLATFORMS AT SOTON, UP GOODS LOOP
SW140 Loop 0155 Sat 0300 Mon /AND DOWN GOODS LOOP TO BE KEPT CLEAR.
SwW145 CURRENT TO BE MAINTAINED IN NORTHAM
SW150 Lymington Pier Down Passenger |Possession |21/02/26 23/02/26 DEPOT.
SW155 Loop/Lymington 0155 Sat ~ |0300 Mon
SW160 _ Single _ SWR: MAIN LINE SERVICE TO START/TERMINATE
Eastleigh West Jn |[Bournemouth DM/DF/Dn Possession |21/02/26 23/02/26 AT EASTLEIGH AND BOURNEMOUTH. RAIL. A
Rvl(Main)/DF/DM 0155 Sat 0300 Mon SHUTTLE SERVICE WILL OPERATE BETWEEN
UM/UF/Up Rvl SALISBURY AND ROMSEY. 2EXX WILL NOT RUN.
_ _ (Maln)_/UF/UM/UF i RAIL REPLACEMENT ROAD SERVICES TO
Millbrook Redbridge Redbridge Goods |Possession |21/02/26 23/02/26 OPERATE FROM EASTLEIGH AND FAREHAM TO
(SW105) Maritime Back 0155 Sat 0300 Mon SOUTHAMPTON AND BOURNEMOUTH AND
Road BETWEEN SOUTHAMPTON CENTRAL AND
Northam Jn Canute Road Eastern Docks Possession |21/02/26 23/02/26 ROMSEY.
Singl
ingle 0155 Sat 0300 Mon XC: BOURNEMOUTH SERVICES TO START &
Chapel Road LC  |Arrival/Departure |Possession |21/02/26  |23/02/26 TERMINATE AT EASTLEIGH. RAIL REPLACEMENT
(SW145) Line 0155 Sat 10300 Mon ROAD SERVICES TO OPERATE BETWEEN
EASTLEIGH AND BOURNEMOUTH.
Northam Northam Traincare |No. 2 Reception |Possession |21/02/26 23/02/26
Traincare Depot |Depot No.l R ti 0155 Sat 0300 Mon GWR: CARDIFF TO PORTSMOUTH HARBOUR
0.1 keception SERVICES TO BE DIVERTED VIA CHANDLERS
Redbridge Jn Romsey Jn Down Test Valley |Possession |21/02/26  |23/02/26 FORD
0155 Sat 0300 Mon
Up Test Valley GTR: SERVICES TO DIVERT TO PORTSMOUTH.
Southampton Millbrook (SW105) [Down Bay/Bay  |Possession |21/02/26  |23/02/26 RAIL REPLACEMENT ROAD SERVICES TO
Down Slow SOUTHAMPTON CENTRAL.
Down Docks FREIGHT: NO ACCESS TO MILLBROOK TERMINAL,
Branch EASTERN DOCKS, WESTERN DOCKS AND
Dn Loop/Dn Loop MARITIME TERMINAL.
Ext/Up Docks
Branch CURRENT WILL BE AFFECTED IN NORTHAM
Up Slow DEPOT FOR PART 2 0700 TO 1900 SUNDAY
Down Western
Docks TRACK RENEWALS 44200124 ST. DENYS UP MAIN
Up Western Docks WORKS DELIVERY POINTS REFIT MILLBROOK
BRIDGE EXAMINATION NORTHAM ROAD
Up Goods Loop E&P POKESDOWN SUBSTATION EQUIPMENT
St. Denys Fareham Down Netley Possession  [21/02/26 23/02/26 DELIVERY
0155 Sat 0300 Mon EARTHWORKS SWANWICK EAST EMBANKMENT
Up Netley TRACK MAINTENANCE ERO02
Northam Jn Down Slow Possession  [21/02/26 23/02/26 WORKS DELIVERY SOUTHAMPTON SIGNALLING
0155 Sat 0300 Mon LIFE EXTENSION WORKS
Up Slow SIGNALLING TOTTON LC RENEWAL
Totton Fawley Ground Down Fawley Possession  [21/02/26 23/02/26 '?EQICNKAI\C/I;EI:\:ﬁgNSZI\II_ é‘EN ERGOl
Frame Up/Shunting Neck 0155 Sat 0300 Mon
Totton Goods Loop Possession  [21/02/26 23/02/26
0155 Sat 0300 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074064 Brockenhurst Brockenhurst Engineers Sidings |Sidings 21/02/26 23/02/26
Continued Down Siding Possession 0155 Sat  |0300 Mon
Millbrook Millbrook (SW105)  |Millbrook Sidings 21/02/26 23/02/26
(SW105) Freightliner Possession 0155 Sat  |0300 Mon
Terminal
Southampton Southampton Bay Sidings East |Sidings 21/02/26 23/02/26
Possession 0155 Sat {0300 Mon
Southampton Up |Southampton Up No.1 Reception  |Sidings 21/02/26 23/02/26
Yard Yard No. 2 Reception Possession |0155 Sat 0300 Mon
Siding A
Siding B
Totton Totton Down Sidings Sidings 21/02/26 23/02/26
Possession |0155 Sat  |0300 Mon
Northam Northam Traincare |All Sidings Sidings 22/02/26 22/02/26
Traincare Depot |Depot Possession  |0700 Sun 1900 Sun
P2025/4074132 |SW105 Yeovil Pen Mill Dorchester Jn All Lines Possession |20/02/26 02/03/26 SERVICES TO TERMINATE AT YEOVIL PEN MILL.
SW175 2305Fr {0530 Mon RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN YEOVIL PEN MILL AND
WEYMOUTH.
EARTHWORKS EVERSHOT TUNNEL CUTTING
SIGNALLING LIFE EXTENSION WORKS
STRUCTURES DIMMER ROAD STRENGTHENING
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073819 |SO520 Farlington Jn Cosham Jn Down Spur Possession |14/02/26 16/02/26 SWR: FOR PART 1 0115 SAT TO 0400 MON
SW110 Ub Spur 0115 Sat 0400 Mon PORTSMOUTH MAINLINE SERVICES TO START
SW140 pSpu AND TERMINATE AT PETERSFIELD. RAIL
Petersfield Portcreek Jn Down Main Possession  [14/02/26 16/02/26 REPLACEMENT ROAD SERVICES TO OPERATE
. 0115 Sat 0400 Mon BETWEEN PETERSFIELD PORTSMOUTH
Up Main HARBOUR.
Southbourne Havant Jn Down Brighton Possession |14/02/26  [16/02/26 FOR PART 2 0400 MON TO 0150 SUN
. 0115 Sat 0400 Mon PORTSMOUTH MAINLINE SERVICES TO START
Up Brighton IAND TERMINATE AT PETERSFIELD. A SHUTTLE
Petersfield Havant Jn Down Main Possession |16/02/26  |22/02/26 SERVICE WILL OPERATE BETWEEN HAVANT AND
_ 0400 Mon 10150 Sun PORTSMOUTH HARBOUR. RAIL REPLACEMENT
Up Main ROAD SERVICES TO OPERATE BETWEEN
Haslemere Haslemere Up Loop Possession  [22/02/26 23/02/26 PETERSFIELD AND HAVANT.
0150 Sun 10100 Mon FOR PART 3 0150 SUN TO 0400 MON
PORTSMOUTH MAINLINE SERVICES TO START
Shalford Jn Havant Jn Down Main Possession  |22/02/26 23/02/26 AND TERMINATE AT GUILDFORD. A SHUTTLE
. 0150 Sun 10100 Mon SERVICE WILL OPERATE BETWEEN HAVANT AND
Up Main PORTSMOUTH HARBOUR. RAIL REPLACEMENT
Haslemere Haslemere Up Siding No.3  |Sidings 22/02/26  |23/02/26 ggﬁ%?g&g'gﬁg La\(/)APNETRATE BETWEEN
Up Siding No.1 Possession  |0150 Sun  |0100 Mon

GTR: FOR PART 1 0115 SAT TO 0400 MON
PORTSMOUTH & SOUTHAMPTON SERVICES TO
START AND TERMINATE AT CHICHESTER. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN CHICHESTER AND PORTSMOUTH
HARBOUR.

FREIGHTLINER: FOR PART 1 0115 SAT TO 0400
MON 7052 & 7V07 WILL NOT RUN.

XC: FOR PART 2 0400 MON TO 0150 SUN 5E79 TO
BE DIVERTED VIA WINCHESTER

PARTS1TO3

WORKS DELIVERY BRICKWORK REPAIRS
BURITON TUNNEL

\WORKS DELIVERY RERAIL 44600325 BURITON UP
WORKS DELIVERY RERAIL 44600625 IDSWORTH
UP/DOWN

WORKS DELIVERY RERAIL PETERSFIELD
UP/DOWN

DRAINAGE ROWLANDS CASTLE

DRAINAGE GREENWAY

PART 1 ONLY
TRACK MAINTENANCE HGO02

DRAINAGE BEDHAMPTON
CRITICAL JUNCTION TAMP FARLINGTON JN

SIGNALLING HAVANT RELOCK CONSTRUCTION
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Possession Ref [LOR Location from Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/4073819
Continued

PART 3 ONLY

DRAINAGE KINGSFERNSDEN

WORKS DELIVERY PL REFURB FINCHDEAN UP
MAIN

SIGNALLING LISS FARM LC REFURB

E&P FEEDER F2205 RECOVERIES

F2P RESIGNALLING RECOVERIES (TRAIN)
TRACK MAINTENANCE HGO1A

P2025/4073043 |GW5001
SW115
SW170

Warminster Wilton Jn

Down Salisbury /
Down Warminster
Up Warminster /
Up Salisbury

Possession

21/02/26
2345 Sat

22/02/26
0955 Sun

Wilton Jn Wilton Jn

Quidhampton
Sidings

Sidings
Possession

21/02/26
2345 Sat

22/02/26
0955 Sun

GWR: 5M05 WILL NOT RUN. 2M05 WILL START
FROM WESTBURY.

TRACK MAINTENANCE: S05

P2025/4074109 |GW610 Axminster Pinhoe

SW115

All Lines

Possession

21/02/26
0001 Sat

21/03/26
2240 Sat

Yeovil Jn Pinhoe

All Lines

Possession

21/02/26
2240 Sat

22/03/26
0930 Sun

SWR: FOR PARTS 1 AND 3 WEST OF ENGLAND
SERVICES TO START & TERMINATE AT
AXMINSTER PLATFORM 1. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN
AXMINSTER AND EXETER.

FOR PART 2 WEST OF ENGLAND SERVICES TO

Axminster Pinhoe

All Lines

Possession

22/02/26
0930 Sun

23/02/26
0400 Mon

START & TERMINATE AT YEOVIL JUNCTION. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN AXMINSTER AND YEOVIL JUNCTION.
GWR: SLEEPER SERVICES TO OPERATE VIA
TAUNTON. AXMINSTER SERVICES WILL NOT
RUN.

PARTS1TO3

WORKS DELIVERY BRICKWORK REPAIRS
HONITON TUNNEL

PART 2 ONLY

TRACK MAINTENANCE YGO03

Electronic Copy - Uncontrolled when printed

Page

110




Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930113 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |22/02/26 22/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GW500 Oxford Road Jn Reading Feeder |Possession |22/02/26 22/02/26 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession |22/02/26 22/02/26 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
. . . . . 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |22/02/26  |22/02/26
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |22/02/26 22/02/26
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |22/02/26 22/02/26
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |22/02/26 22/02/26
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |22/02/26 22/02/26
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |22/02/26 22/02/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road |Scours Lane Up Reading Possession  [22/02/26 22/02/26
Jn Passenger Loop 0235 Sun (0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession  [22/02/26 22/02/26
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2025/4073041 |SW200 Hampton Court Jn|Effingham Jn Down Cobham Possession |22/02/26 22/02/26 TRACK MAINTENANCE: W06
Up Cobham 0035 Sun 0725 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4073814 |SW210 Staines Jn Ascot Down Possession |14/02/26 23/02/26 9 DAY BLOCKADE
SW255 Twickenham 0120 Sat 0430 Mon
Up Twickenham SWR: READING AND WOKING/WEYBRIDGE VIA
— - HOUNSLOW SERVICES TO START & TERMINATE
Virginia Water Chertsey Down Chertsey Possession |14/02/26 23/02/26 AT STAINES. A SHUTTLE SERVICE WILL OPERATE
Up Chertsey 0120 Sat 0430 Mon BETWEEN ASCOT AND READING. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
FROM STAINES TO WOKING, WEYBRIDGE AND
ASCOT.
FREIGHT SERVICES TO BE DIVERTED VIA WEST
LONDON LINE AND READING OR VIA BALHAM
\AND WIMBLEDON WEST.
EARTHWORKS VIRGINIA WATER CUTTING
FELTHAM RESIGNALLING IBJ RECOVERIES
WORKS DELIVERY STAINES RIVER BRIDGE
DECKING REPLACEMENT
P2025/4083341 |[EA1310 |Acton Canal Acton Canal Wharf |Down and Up Possession  [22/02/26 22/02/26 IACTON CANAL WHARF SIGNAL BOX TO BE OPEN
EA1330 |WharfJn Jn Southwest 0030 Sun  |0810 Sun UNTIL 0810 SUN
EA1360
GWw130 |Acton WellsJn  |Acton Canal Wharf  |Down and Up Possession |22/02/26 22/02/26 NLL CYCLIC TYPE 11 (ROTR)
MD167 Jn Goods 0030 Sun  |0810 Sun
SW240 . THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Acton East Down and Up Possession  [22/02/26 22/02/26 ON WESTERN / MIDLAND
Poplar 0030 Sun  |0810 Sun
Gunnersbury Jn  (Willesden High Level |Up Possession |22/02/26 22/02/26
Jn Richmond/Up/Up 0030 Sun {0810 Sun
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |22/02/26 22/02/26
Branch 0030 Sun  |0810 Sun
Willesden High  |Gunnersbury Jn Down North Possession  [22/02/26 22/02/26
Level Jn London/Down/Do 0030 Sun {0810 Sun
n Richmond
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077887 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |22/02/26 22/02/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [22/02/26 22/02/26
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |22/02/26 22/02/26
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  [22/02/26 22/02/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 22/02/26 22/02/26
Siding Possession |0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 22/02/26 22/02/26
Possession 0105 Sun {0610 Sun
Reigate Reigate Down Siding Sidings 22/02/26 22/02/26
Possession 0105 Sun {0610 Sun
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Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4073022 |SO110 Clapham Jn Vauxhall Up Windsor Possession  |01/03/26 01/03/26 TRACK MAINTENANCE: CW04
S0250 Fast/Up Windsor 0035 Sun 0710 Sun
SW100 Up Windsor
Slow/Windsor
Reversible
Nine Elms Jn Linford St Jn Down Waterloo Possession |01/03/26 01/03/26
Curve 0035 Sun {0710 Sun
Up Waterloo
Curve
Queenstown Clapham Jn Down Windsor Possession |01/03/26 01/03/26
Road Fast 0035 Sun  |0710 Sun
Vauxhall Clapham Jn DWS/DW/DWS Possession  [01/03/26 01/03/26
0035 Sun  |0710 Sun
Nine Elms Jn Down Windsor Possession  |01/03/26 01/03/26
Fast 0035 Sun  |0710 Sun
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |01/03/26 01/03/26
(Sw) Lane 0035 Sun  |0710 Sun
Up Sheepcote
Lane
P2025/4073044 |SW105 Hampton Court  |Hampton Court Jn  |Up Hampton Court|Possession |01/03/26 01/03/26 SWR SERVICES TO BE DIVERTED
SW190 0105 Sun 0650 Sun
SW195 TRACK MAINTENANCE: WWO04a
SW200 Hampton Court Jn|Effingham Jn Up Cobham Possession  [01/03/26 01/03/26
Down Cobham 0105 Sun  |0650 Sun
Kingston New Malden Jn Up Kingston Possession  |01/03/26 01/03/26
0105 Sun  |0650 Sun
New Malden Jn  |Norbiton Down Kingston Possession |01/03/26 01/03/26
0105 Sun  |0650 Sun
Raynes Park Esher Down Fast Possession |01/03/26 01/03/26
Up Fast 0105 Sun  |0650 Sun
Down Slow
Up Slow
Surbiton Hampton Court Down Hampton  |Possession |01/03/26 01/03/26
Court 0105 Sun  |0650 Sun
Surbiton Surbiton Up Siding Sidings 01/03/26 01/03/26
Possession 0105 Sun 0650 Sun
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Week 49 - Continued

Possession Ref [LOR Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/4073053 |SW105 Hook

Basingstoke

Down Slow

Down Fast

Possession

01/03/26
0140 Sun

01/03/26
0735 Sun

Basingstoke

Basingstoke

Long Valley
Sidings
Down Siding

Sidings
Possession

01/03/26
0140 Sun

01/03/26
0735 Sun

LONG VALLEY SIDINGS TO BE KEPT CLEAR.
UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO
BE CUT OUT].

SWR: 1B01 SINGLE LINE WORKING OVER THE UP
SLOW BETWEEN WINCHFIELD AND
BASINGSTOKE. 5L.20 TO START FROM
BASINGSTOKE BARTON MILL SIDINGS.

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER
THE UP SLOWLINE BETWEEN WINCHFIELD
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN
/ACCORDANCE WITH THE RULE BOOK MODULE
P1.

TRACK MAINTENANCE: B10
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Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074100 |SW105 Eastleigh Eastleigh Down Portsmouth |Possession |28/02/26 02/03/26 SWR: ALL WEEKEND WEYMOUTH SERVICES TO
SW130 Loop 0115 Sat 0400 Mon DIVERT VIA GUILDFORD AND HAVANT.
SW135 POOLE SERVICES WILL TERMINATE AT
SW140 Eastleigh East Jn |Romsey Jn Down Possession |28/02/26 02/03/26 SOUTHAMPTON CENTRAL AND RESTART FROM
Salisbury/Single/D 0115 Sat  |0400 Mon BASINGSTOKE. PORTSMOUTH HARBOUR VIA
own Salisbury EASTLEIGH SERVICES WILL START/TERMINATE
Up_ ] AT BASINGSTOKE.
Sallst_)uw/SmgIe/U A SHUTTLE SERVICE WILL OPERATE BETWEEN
p Salisbury SALISBURY AND SOUTHAMPTON VIA
Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |28/02/26 02/03/26 REDBRIDGE. RAIL REPLACEMENT ROAD
0115 Sat 0400 Mon SERVICES TO OPERATE BETWEEN
i i : SOUTHAMPTON CENTRAL AND BASINGSTOKE
Eastleigh Yard Eastleigh Yard Departure Road Possession 28/02/26 02/03/26 IAND EASTLEIGH AND ROMSEY/FAREHAM.
Reception No.1 0115 Sat 0400 Mon
. XC: BOURNEMOUTH TO MANCHESTER SERVICES
Reception No.2 WILL DIVERT VIA ANDOVER & ROMSEY.
Reception No.3 SERVICES TO REVERSE AT SOUTHAMPTON
i CENTRAL. ECS TO DIVERT VIA JUBILEE SIDINGS,
Reception No.4 SHUNTER TO BE PROVIDED.
Shawford Down |Eastleigh West Jn  |Down Possession |28/02/26 02/03/26 )
n Slow/Incoming/Out 0115 Sat 0400 Mon DB CARGO: EASTERN DOCKS TRAFFIC TO
going Siding DIVERT VIA READING, GUILDFORD AND
Stoneham Jn Shawford Up Jn Up Slow Possession  [28/02/26 02/03/26 HASLEMERE. WESTERN DOCKS TRAFFIC TO
0115 Sat 0400 Mon DIVERT VIA ANDOVER, ROMSEY AND
REDBRIDGE.
Weston Wallers Ash Up Passenger Possession |28/02/26 02/03/26
Loop 0115 Sat 10400 Mon GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA
Down Passenger ANDOVER AND ROMSEY.
Loop
Worting Jn St. Denys Up Possession |28/02/26  |01/03/26 FREIGHTLINER: MARITIME TERMINAL TRAFFIC
Main/Fast/Main/So 0115 Sat 10210 Sun TO DIVERT VIA ANDOVER AND ROMSEY. ON
uthampton/Slow SUNDAY, 7043/7044 WILL NOT RUN.
Down Slow /
Southampton / MICHELDEVER SIDINGS TO BE KEPT CLEAR.
Main / Fast / Main
Eastleigh Yard  |Eastleigh Yard Down Carriage  |Sidings 28/02/26  |02/03/26 EASTLEIGH YARD DOWN CARRIAGE SIDING NO.1
Sidings No.1 Possession 0115 Sat  |0400 Mon TO BE KEPT CLEAR.
Micheldever Micheldever Down Sidings Sidings 28/02/26 02/03/26 PARTS1TO3
Possession |0115 Sat  |0400 Mon
TRACK RENEWALS 44200324 WINCHESTER
Winchester Winchester Baltic/Down Siding|Sidings 28/02/26 02/03/26 E&P ROUNDWOOD LV SWITCHGEAR
Possession |0115 Sat  |0400 Mon RECOVERIES
- - TRACK MAINTENANCE ERO1
Bitterne St. Denys Up Netley Possession |01/03/26 01/03/26 WORKS DELIVERY S&C REFURB 453pts/465pts
0210 Sun 0630 Sun EASTLEIGH WEST JN
Northam Jn Canute Road E_astem Docks Possession  [01/03/26 01/03/26 PART 2 ONLY
Single 0210 Sun 0630 Sun
St. Denys Up Slow Possession |01/03/26  |01/03/26 TRACK RENEWALS 44200124 FOLLOW UP
0210 Sun  |0630 Sun
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074100 Southampton Southampton Down Slow Possession |01/03/26 01/03/26
Continued Up Slow 0210 Sun 0630 Sun
St. Denys Northam Jn Down Slow Possession |01/03/26 01/03/26
0210 Sun  |0630 Sun
Woolston Down Netley Possession  |01/03/26 01/03/26
0210 Sun 0630 Sun
Worting Jn Southampton Down Possession  [01/03/26 01/03/26
Slow/Soton/Main/F 0210 Sun 0630 Sun
ast/Main/Fast/RVL
Main)/Fast
Up Fast/RVL
(Main)/Fast/Main/F
ast/Main/Soton/Slo
w
Northam Jn Chapel Road LC Arrival/Departure |Sidings 01/03/26 01/03/26
(SW145) Line Possession 0210 Sun  |0630 Sun
Northam Northam Traincare |[No.1 Reception  |Sidings 01/03/26 01/03/26
Traincare Depot |Depot No. 2 Reception Possession (0210 Sun  |0630 Sun
Southampton Up |[Southampton Up land?2 Sidings 01/03/26 01/03/26
Yard Yard Reception/Shunt |Possession (0210 Sun 0630 Sun
Necks
Siding A
Siding B
Worting Jn St. Denys Up Possession  |01/03/26 02/03/26
Main/Fast/Main/So 0630 Sun  |0400 Mon
uthampton/Slow
Down Slow /
Southampton /
Main / Fast / Main
P2025/4072985 |SW105 Bournemouth Poole Down Main Possession  |01/03/26 01/03/26 NO ACCESS TO POOLE SIDINGS
Up Main 0050 Sun 0725 Sun
SWR: 1B77 TO TERMINATE AT BOURNEMOUTH.
Branksome Branksome Inwards Road Sidings 01/03/26 01/03/26 5B81 WILL NOT RUN. 1B26 TO START AT
d d Possession  |0050 Sun 0725 Sun BOURNEMOUTH. RAIL REPLACEMENT ROAD
Outwards Roay SERVICES TO OPERATE BETWEEN
Poole Poole No. 1 Siding Sidings 01/03/26  |01/03/26 BOURNEMOUTH AND POOLE
- Possession  |0050 Sun 0725 Sun
No. 2 Siding TRACK MAINTENANCE: Br05
Engine Siding

Reception Road

Shunting Neck
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Week 49 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074132 |SW105 Yeovil Pen Mill Dorchester Jn All Lines Possession  [20/02/26 02/03/26 SERVICES TO TERMINATE AT YEOVIL PEN MILL.
SW175 2305 Fri  |0530 Mon RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN YEOVIL PEN MILL AND
WEYMOUTH.
EARTHWORKS EVERSHOT TUNNEL CUTTING
SIGNALLING LIFE EXTENSION WORKS
STRUCTURES DIMMER ROAD STRENGTHENING
P2025/4074109 |[GW610 Axminster Pinhoe All Lines Possession |21/02/26 21/03/26 SWR: FOR PARTS 1 AND 3 WEST OF ENGLAND
SW115 0001 Sat  |2240 Sat SERVICES TO START & TERMINATE AT
XMINSTER PLATFORM 1. RAIL REPLACEMENT
Yeovil Jn Pinhoe All Lines Possession |21/02/26 22/03/26 ROAD SERVICES TO OPERATE BETWEEN
2240 Sat 0930 Sun AXMINSTER AND EXETER.
- - - - FOR PART 2 WEST OF ENGLAND SERVICES TO
Axminster Pinhoe All Lines Possession 22/02/26 23/02/26 START & TERMINATE AT YEOVIL JUNCTION. RAIL
0930 Sun /0400 Mon REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN AXMINSTER AND YEOVIL JUNCTION.
GWR: SLEEPER SERVICES TO OPERATE VIA
TAUNTON. AXMINSTER SERVICES WILL NOT
RUN.
PARTS 1TO 3
WORKS DELIVERY BRICKWORK REPAIRS
HONITON TUNNEL
PART 2 ONLY
TRACK MAINTENANCE YGO03
P2025/4074115 |SW120 Alton Alton Platform 2 (Alton) |Possession |01/03/26 02/03/26 SWR: ALTON SERVICES WILL START &
0150 Sun  |0500 Mon TERMINATE AT FARNHAM. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN
Farnham Alton Alton Single/Down |Possession |01/03/26 02/03/26 EARNHAM AND ALTON.
Bentley 0150 Sun  |0500 Mon
Loop/Platform 1 TRACK MAINTENANCE: GG09
(Alton)
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3905507 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |28/02/26 01/03/26 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat  |0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 Reading Oxford Road Jn Down and Up Possession  [28/02/26 01/03/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 28/02/26 01/03/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [28/02/26 01/03/26
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession |28/02/26 01/03/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |28/02/26 01/03/26
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 28/02/26 01/03/26
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |01/03/26 01/03/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |01/03/26 01/03/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |01/03/26 01/03/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [01/03/26 01/03/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession [01/03/26 01/03/26
Westbury 0730 Sun 0830 Sun

Electronic Copy - Uncontrolled when printed

Page

119




Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916816 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |01/03/26 02/03/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession  [01/03/26 02/03/26 WORK DETAILS = MAINTENANCE READING
Westbury 2300 Sun  |0500 Mon STATION AREA.
Reading Platforms 7to 11 |Possession |01/03/26 02/03/26
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [01/03/26 02/03/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |01/03/26 02/03/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |01/03/26 02/03/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 01/03/26 02/03/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/4073045 |SW140 Cosham Jn Farlington Jn Up Spur Possession [01/03/26 01/03/26 SWR: 2T75 TO TERMINATE AT FAREHAM. RAIL
D s 0010 Sun  |0640 Sun REPLACEMENT ROAD SERVICE TO OPERATE
own Spur BETWEEN FAREHAM AND PORTSMOUTH
Fareham Portcreek Jn Down Possession |01/03/26 01/03/26 HARBOUR.
Portsmouth/Down 0010 Sun  |0640 Sun
Branch TRACK MAINTENANCE: HO6
Up Branch/Up
Portsmouth Max Mileage: 84m56ch to 90m75ch.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4053342 |GW500 Bradford Jn Thingley Jn Melksham Single |Possession |01/03/26 01/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW5001 0010 Sun  |0910 Sun BETWEEN WESTBURY AND FROME AND
GW510 WESTBURY AND WARMINSTER.
GW520 Clink Road Jn Blatchbridge Jn Down and Up Possession  [01/03/26 01/03/26
GW523 Frome/Single 0010 Sun  |0910 Sun NO SHUNTING MOVEMENTS POSSIBLE AT
GWS560 Frome WESTBURY.
GW570 Fairwood Jn East Somerset Jn Dn and Up Possession  [01/03/26 01/03/26
GW572 (Witham) Westbury/Dn and 0010 Sun  |0910 Sun POSSESSION TO BE HANDED BACK AHEAD OF
SW170 Up Frome THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.
Avoiding Line
Frome North Jn  [Frome North Jn Up Goods Loop  |Possession |01/03/26 01/03/26 CURRENT NBS SERVICE FOR FREIGHT. ANY
0010 Sun  |0910 Sun FREIGHT / NETWORK SERVICES TO BE TIMED
. . BEFORE / AFTER THIS POSSESSION.
Whatley Quarry Single Possession  [01/03/26 01/03/26
0010 Sun /0910 Sun NO UNITS TO STABLE IN ANY PLATFORM AT
Greenland Mill LC [Hawkeridge Jn Down and Up Possession |01/03/26 01/03/26 WESTBURY.
Trowbridge 0010 Sun 0910 Sun ECS TO BE STABLED ON UP RECEPTION LINE.
; ; CS MOVEMENTS MUST BE COMPLETED BY 0010
Hawkeridge Jn  |Westbury North Jn  |Down and Up Possession  [01/03/26 01/03/26 =
Trowbridge 0010 Sun 10910 Sun SUNDAY AND CANNOT START UNTIL 0910
SUNDAY
Heywood Road Jn|Fairwood Jn Down and Up Possession |01/03/26 01/03/26 )
Westbury Avoiding 0010 Sun 10910 Sun WORK = Westbury Area Maintenance W2024/
Line WEY 109m14ch to 129m45ch
Westbury North Jn |Down and Up Possession |01/03/26 01/03/26 Maintenance
Main 0010 Sun  [0910 Sun All Lines: 9hrs
Heywood Road Jn|Heywood Road Jn  |Down and Up Possession  [01/03/26 01/03/26
(inc) Westbury 0010 Sun 0910 Sun
Westbury East Hawkeridge Jn Down and Up Possession  |01/03/26 01/03/26
Loop Jn Loop 0010 Sun  |0910 Sun
Westbury North  |Westbury South Jn  |No.1 Line Possession |01/03/26 01/03/26
Jn No.2 Line 0010 Sun  |0910 Sun
No.3 Line
Down Reception
Westbury South  |Dilton Marsh Down and Up Possession |01/03/26 01/03/26
Jn Salisbury 0010 Sun  |0910 Sun
Fairwood Jn Down and Up Possession |01/03/26 01/03/26
Main 0010 Sun (0910 Sun
Westbury North Jn  |Up Reception Possession |01/03/26 01/03/26
0010 Sun  |0910 Sun
Westbury South Jn  |Link Line Possession  [01/03/26 01/03/26
0010 Sun  |0910 Sun
Westbury
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4053342 Westbury Up Trowbridge Sidings 01/03/26 01/03/26
Continued Sidings Possession  |0010 Sun 0910 Sun
Patney Sidings
Back Road
Bovis Wharf Sidings 01/03/26 01/03/26
Siding Possession  |0010 Sun  |0910 Sun
Out Engine Siding |(Partial)
In Engine Sidings
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 01/03/26 01/03/26
Jn Sidings Possession 10010 Sun {0910 Sun
Westbury South |Westbury South Jn  |Spur Sidings 01/03/26 01/03/26
Jn Possession  |0010 Sun 0910 Sun
Westbury Up Sidings 01/03/26 01/03/26
Sidings Possession  |0010 Sun 0910 Sun
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Electronic Copy - Uncontrolled when printed Page 122




Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4053333 |GW5001 |Hawkeridge Jn  |Westbury North Jn |Down and Up Possession |02/03/26 02/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW510 Trowbridge 0015 Mon  |0450 Mon BETWEEN WESTBURY AND WARMINSTER FOR
GWS560 1F39. NO SHUNTING MOVEMENTS POSSIBLE AT
SW170 Westbury East Westbury North Jn  |Down and Up Possession  |02/03/26 02/03/26 WESTBURY STATION.
Loop Jn Main 0015 Mon 0450 Mon
. . GWR SLEEPERS AND THROUGH FREIGHT
Westbury North Westbury South Jn No.1 Line Possession 02/03/26 02/03/26 SERVICES TO RUN VIA THE WESTBURY
Jn No.2 Line 0015 Mon 0450 Mon AVOIDING LINES AND GWS500.
No.3 Line OTHER FREIGHT SERVICES TO BE RETIMED TO
Down Reception RUN BEFORE / AFTER POSSESSION.
Westbury South |Dilton Marsh Down and Up Possession  |02/03/26 02/03/26 WORK = Westbury Station Area W2023/
Jn Salisbury 0015 Mon  |0450 Mon WEY 109m20ch to 110m42ch
- - Maintenance
Fairwood Jn Down and Up Possession  |02/03/26 02/03/26
Main 0015 Mon (0450 Mon
Westbury North Jn  |Up Reception Possession |02/03/26 02/03/26
0015 Mon 0450 Mon
Westbury South Jn  |Link Line Possession |02/03/26 02/03/26
0015 Mon  |0450 Mon
Westbury Westbury Up Trowbridge Sidings 02/03/26 02/03/26
Sidings Possession 0015 Mon  |0450 Mon
Patney Sidings
Bovis Wharf
Siding
Out Engine Siding
Up Engine Siding
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 02/03/26 02/03/26
Jn Sidings Possession  [0015 Mon  |0450 Mon
Westbury South  |Westbury South Jn  |Westbury Up Sidings 02/03/26 02/03/26
Jn Sidings Possession  |0015 Mon 0450 Mon
Spur
Westbury No1l.
Sidings
Westbury Down
Sidings
Westbury New
Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074053 |SO680 Cheam Dorking Down Portsmouth |Possession |28/02/26 02/03/26 SWR:
S0685 Ub Port th 0150 Sat 0430 Mon WATERLOO TO GUILDFORD VIA EPSOM AND
SW180 p Fortsmou DORKING SERVICES WILL NOT RUN. RAIL
SW185 Leatherhead Jn  |Effingham Jn Up Bookham Possession |28/02/26 02/03/26 REPLACEMENT ROAD SERVICES TO OPERATE
0150 Sat 10430 Mon BETWEEN TOLWORTH, EFFINGHAM JN AND
Down Bookham DORKING.
Motspur Park Jn  |Epsom Down Epsom Possession |28/02/26 02/03/26
Uo E 0150 Sat (0430 Mon GTR:
p Epsom SERVICES TO START AND TERMINATE AT
Epsom Epsom Down Siding Sidings 28/02/26  |02/03/26 SUTTON. RAIL REPLACEMENT ROAD SERVICES
Ub Sidi Possession 0150 Sat 10430 Mon TO OPERATE BETWEEN SUTTON AND DORKING.
p Siding
PARTS 1 AND 2
WORKS DELIVERY PL REFURB EPSOM
PLATFORM 1
SID STRUCTURES: STATION ROAD, BOXHILL
PART 2 ONLY
TRACK MAINTENANCE CDO05B
P2025/4074096 |SW210 Feltham Depot Feltham Depot Up/Down Arrival |Possession |28/02/26 02/03/26 SWR: FOR PART 1 WINDSOR AND WEYBRIDGE
SW230 0130 Sat (0345 Mon VIA HOUNSLOW SERVICES WILL START &
SW250 TERMINATE AT HOUNSLOW. READING SERVICES
SW255 Hounslow Jn Feltham Jn Up Hounslow Possession |28/02/26 02/03/26 WILL DIVERT VIA WEYBRIDGE. A SHUTTLE
Down Hounslow 0130 Sat 0345 Mon SERVICE WILL OPERATE BETWEEN VIRGINIA
WATER & WEYBRIDGE. RAIL REPLACEMENT
Staines Staines Up Staines Goods |Possession  |28/02/26 02/03/26 ROAD SERVICES TO OPERATE.
Loop 0130 Sat 0345 Mon FOR PART 2 WINDSOR SERVICES TO
; ; ] ; START/TERMINATE AT STAINES, SHUNTS VIA
Staines Jn Windsor and Eton  |Down Windsor Possession |28/02/26 02/03/26 BEF2606 ARE AVAILABLE.
Riverside 0130 Sat  |0345 Mon
Up Windsor Possession | 28/02/26 09/03/26 FOR PART 1 FREIGHT SERVICES TO DIVERT VIA
0130 Sat (0430 Mon READING OR BALHAM AND WIMBLEDON WEST
JIN.
Whitton Jn Virginia Water Down Possession  [28/02/26 02/03/26
Twickenham 0130 Sat 0345 Mon PARTS 1 AND 2
Up Twickenham
Staines Staines Staines Berthing |Sidings 28/02/26  |02/03/26 WORKS DELIVERY WHEELTIMBERS BLACKPOTTS
Sidings No.1to  |Possession |0130 Sat 0345 Mon AND RIVER CRANE
No.4 WORKS DELIVERY WRAYSBURY RERAIL
Up Siding East
_ , _ PART 1 ONLY
Wraysbury Windsor and Eton Down Windsor Possession  |02/03/26 09/03/26
Riverside 0345 Mon  |0430 Mon WORKS DELIVERY CONDUCTOR RAIL STAINES

CIVILS STAINES RIVER BRIDGE

TRACK MAINTENANCE FD04

BRIDGE EXAMINATION HARLINGTON ROAD
FELTHMA RESIGNALLING IBJ RECOVERIES
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077889 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |01/03/26 01/03/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
S0O550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [01/03/26 01/03/26
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |01/03/26 01/03/26
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  |01/03/26 01/03/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 01/03/26 01/03/26
Siding Possession  |0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 01/03/26 01/03/26
Possession (0105 Sun (0610 Sun
Reigate Reigate Down Siding Sidings 01/03/26 01/03/26
Possession 0105 Sun {0610 Sun
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Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4073275 |SO250 Point Pleasant Jn |East Putney Putney Reversible |Possession |08/03/26 08/03/26 SWR: 2005 & 2U11 TO START AT RICHMOND.
SW100 0050 Sun  |0705 Sun
SW210 TRACK MAINTENANCE: CW06
SW225 Queenstown Barnes Down Windsor Possession |08/03/26 08/03/26
Road Slow 0050 Sun  |0705 Sun
Down Windsor
Fast
Up Windsor
Fast/Up Windsor
Up Windsor
Slow/Windsor
Reversible
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |08/03/26 08/03/26
(sw) Lane 0050 Sun 0705 Sun
Up Sheepcote
Lane
P2025/4073277 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession |08/03/26 08/03/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW105 0105 Sun |0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW180 AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |08/03/26 08/03/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down Slow 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WW01a
Raynes Park Raynes Park Down Epsom Possession  |08/03/26 08/03/26
0105 Sun  |0700 Sun
P2025/4073323 |SW105 Addlestone Jn Byfleet Jn Up Byfleet Curve |Possession |08/03/26 08/03/26 WOKING (FOUL). WOKING, PLATFORM 3
SW255 0050 Sun 0655 Sun AVAILABLE FOR BERTHING: PUMP UP TIME
REQUIRED
Weybridge Pirbright Jn Down Fast Possession  |08/03/26 08/03/26
Up Fast 0050 Sun  |0655 Sun SWR: STOCK TO FORM 1A03 TO RUN ECS FROM
WOKING PLATFORM 2 TO WOKING PLATFORM 5
Up Slow VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.
Woking Woking Up Bay (Platform |Possession |08/03/26 08/03/26 .
3) 0050 Sun 10655 Sun TRACK MAINTENANCE: W03
Woking Up Yard |Woking Up Yard Recep No.1/Neck |Sidings 08/03/26 08/03/26
Recep Possession  |0050 Sun 0655 Sun
No.2/Hurdles
Woking Up Yard
All Sidings
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074200 |SW105 Eastleigh East Jn |Shawford Up Jn Up Slow Possession  |07/03/26 08/03/26 SWR: ALL WEEKEND WEYMOUTH SERVICES TO
SW130 0115 Sat  |0120 Sun DIVERT VIA GUILDFORD AND HAVANT.
SW135 POOLE SERVICES WILL TERMINATE AT
SW140 Eastleigh Yard Eastleigh Yard Departure Road |Possession |07/03/26 09/03/26 SOUTHAMPTON CENTRAL AND RESTART FROM
Reception No.1 0115 Sat 0400 Mon BASINGSTOKE. PORTSMOUTH HARBOUR VIA
' EASTLEIGH SERVICES WILL START/TERMINATE
Reception No.2 /AT BASINGSTOKE.
: A SHUTTLE SERVICE WILL OPERATE BETWEEN
Reception No.3 SALISBURY AND SOUTHAMPTON VIA
Reception No.4 REDBRIDGE. RAIL REPLACEMENT ROAD
Shawford Down _|Eastleigh EastJn _ |Down Slow Possession |07/03/26 | 09/03/26 e e B e BASINGSTOKE
Jn 0115Sat 0400 Mon AND EASTLEIGH AND ROMSEY/FAREHAM.
Weston Wallers Ash Up Passenger Possession |07/03/26 09/03/26 gXISSINAég‘IRSQE X'L%Hgégfig_?FLEoR&mNATE AT
Loo
- Passenger 0115Sat 0400 Mon SOUTHAMPTON CENTRAL, 1B01 TO TERMINATE
Loop AT BASINGSTOKE.
Worting Jn Eastleigh East Jn Up Fast/U Possession  |07/03/26 08/03/26
9 9 Mgin/Up P 0115 Sat 0120 Sun XC: BOURNEMOUTH TO MANCHESTER SERVICES
Southampton/Up WILL DIVERT VIA ANDOVER & ROMSEY.
Slow SERVICES TO REVERSE AT SOUTHAMPTON
Down Slow/Down CENTRAL. ECS TO DIVERT VIA JUBILEE SIDINGS,
Southampton/Dow SHUNTER TO BE PROVIDED.
n Main/Down Fast
Micheldever Micheldever Down Sidings Sidings 07/03/26 09/03/26 BE/(E:’I;\??/IC,)A Eéigﬁ\'fg [()58|C|:_KDS|: (T)E’gF:,L%TO
P i ;
ossession 0115 Sat 0400 Mon HASLEMERE. WESTERN DOCKS TRAFFIC TO
Winchester Winchester Baltic/Down Siding|Sidings 07/03/26  |09/03/26 DIVERT VIA ANDOVER, ROMSEY AND
Possession 0115 Sat 0400 Mon REDBRIDGE.
Bitterne St. Denys Up Netley Possession  |08/03/26 08/03/26 GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA
0120 Sun  |0630 Sun ANDOVER AND ROMSEY.
Eastleigh Eastleigh Down Portsmouth |Possession |08/03/26 09/03/26 FREIGHTLINER: MARITIME TERMINAL TRAFFIC
Loop 0120 Sun {0400 Mon TO DIVERT VIA ANDOVER AND ROMSEY. ON
. - SUNDAY, 7043/7044 WILL NOT RUN.
Eastleigh East Jn |Romsey Jn Down Possession  |08/03/26 09/03/26
Salisbury/Single/D 0120 Sun /0400 Mon MICHELDEVER SIDINGS TO BE KEPT CLEAR.
own Salisbury
Up . EASTLEIGH YARD DOWN CARRIAGE SIDING NO.1
Salisbury/Single/U TO BE KEPT CLEAR.
p Salisbury
Eastleigh West Jn|Eastleigh South Jn  |Portsmouth Single |Possession |08/03/26 09/03/26
0120 Sun {0400 Mon PARTS 1 TO 3
Northam Jn Canute Road Eastern Docks Possession  |08/03/26 08/03/26 TRACK RENEWALS 44200324 WINCHESTER
Single 0120 Sun  |0630 Sun
Southampton Southampton Down Slow Possession  |08/03/26 08/03/26 PART 2 ONLY
Up Slow 0120 Sun 0630 Sun TRACK RENEWALS 44200124 FOLLOW UP
St. Denys

PARTS 2 AND 3
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074200 Northam Jn Up Slow Possession |08/03/26 08/03/26
Continued Down Slow 0120 Sun 0630 Sun TRACK MAINTENANCE ERO1A
BRIDGE EXAMINATION CAMPBELL ROAD
Woolston Down Netley Possession |08/03/26 08/03/26 WORKS DELIVERY EASTLEIGH WEST JN REFURB
0120 Sun  |0630 Sun FOLLOW-UP
Stoneham Jn Shawford Up Jn Up Slow Possession  |08/03/26 09/03/26
0120 Sun (0400 Mon
Worting Jn Southampton Up Fast/RVL Possession  |08/03/26 08/03/26
(Main)/Fast/Main/F 0120 Sun 0630 Sun
ast/Main/Soton/Slo
w
Down
Slow/Soton/Main/F
ast/Main/Fast/RVL
Main)/Fast
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 08/03/26 09/03/26
Sidings No.1 Possession  |0120 Sun  |0400 Mon
Northam Jn Chapel Road LC Arrival/Departure |Sidings 08/03/26 08/03/26
(SW145) Line Possession  |0120 Sun  |0630 Sun
Northam Northam Traincare |No.1 Reception Sidings 08/03/26 08/03/26
Traincare Depot |Depot No. 2 Reception Possession |0120 Sun  |0630 Sun
Southampton Up |Southampton Up land?2 Sidings 08/03/26 08/03/26
Yard Yard Reception/Shunt |Possession (0120 Sun 0630 Sun
Necks
Siding A
Siding B
Worting Jn St. Denys Up Possession |08/03/26 09/03/26
Main/Fast/Main/So 0630 Sun  |0400 Mon
uthampton/Slow
Down Slow /
Southampton /
Main / Fast / Main
P2025/4073278 |SW105 Wareham Dorchester South Down Main Possession |08/03/26 08/03/26 TRACK MAINTENANCE: Br08
SW166 Moreton Single/Up 0015 Sun 0750 Sun
Main
Worgret Jn Worgret Jn Swanage Single |Possession |08/03/26 08/03/26
0015 Sun  |0750 Sun
Winfrith UWC Winfrith UWC Winfrith Siding Sidings 08/03/26 08/03/26
Possession  |0015 Sun (0750 Sun
Wool Wool Up Sidings Sidings 08/03/26 08/03/26
Possession  |0015 Sun (0750 Sun
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073325 |SW110 Haslemere Petersfield Down Main Possession  |08/03/26 08/03/26 TRACK MAINTENANCE: H02
Up Main 0110 Sun  |0715 Sun
P2025/4073367 |GW5001 |Laverstock North |Wilton South Down Main/Down |Possession |08/03/26 08/03/26 PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
SW115 Jn Exeter 0005 Sun  |0630 Sun KEPT CLEAR
SW150 Up Exeter/Up Main
SW170 Laverstock South |Salisbury Tunnel Jn |Down Dean Possession  |08/03/26 08/03/26 ?(\SVEA:LSLTY:(?;SRR%(RBEIQH%TE(‘E PSLSAQLFS E\%gvsﬁ:f
n Up Dean 0005 Sun 10630 Stn NOT RUN. 2575 TO TERMINATE AT ROMSEY. 1L88
- - - TO TERMINATE AT YEOVIL JN. 1L79 TO
Salisbury Salisbury Platform Loop Possession  |08/03/26 08/03/26 TERMINATE AT ANDOVER. ECS TO
East Bay (Plat 6) 0005 Sun 0630 Sun BASINGSTOKE
Wilton Jn Wilton Jn Down Warminster |Possession |08/03/26 08/03/26 TRACK MAINTENANCE: S03a
Up Warminster 0005 Sun  |0630 Sun
Salisbury Salisbury Reception Line Sidings 08/03/26 08/03/26
Through Siding/Up Possession  |0005 Sun  |0630 Sun
Siding/Shunting
Neck
East Carriage
Holding Sidings
West Carriage
Siding
Holding Siding
West Bay
(Platform 5)
Wilton Jn Wilton Jn Quidhampton Sidings 08/03/26 08/03/26
Sidings Possession  |0005 Sun  |0630 Sun
P2025/4073368 |SW115 Wilton South Gillingham West Jn |Exeter Possession  |08/03/26 08/03/26 TRACK MAINTENANCE: Y01
Main/Tisbury 0040 Sun  |0650 Sun
Loop/Gillingham
Down Loop
Up Exeter/Exeter
Main
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 08/03/26 08/03/26
(Dorset) Siding Possession  |0040 Sun 0650 Sun
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074179 |GW610 Yeovil Jn Axminster All Lines Possession  |07/03/26 09/03/26 SWR: EXETER SERVICES TO START &
SW115 0015 Sat 0445 Mon TERMINATE AT YEOVIL JN. A SHUTTLE SERVICE
WILL OPERATE BETWEEN AXMINSTER AND
Chard Jn Chard Jn Down Sidings Sidings 07/03/26 09/03/26 EXETER. RAIL REPLACEMENT ROAD SERVICES
Possession 0015 Sat 0445 Mon TO OPERATE BETWEEN YEOVIL JN AND
AXMINSTER.
GWR: SLEEPER SERVICE TO OPERATE VIA
TAUNTON.
WORKS DELIVERY PL REFURB KIT HILL
P2025/4074109 |GW610 Axminster Pinhoe All Lines Possession |21/02/26 21/03/26 SWR: FOR PARTS 1 AND 3 WEST OF ENGLAND
SW115 0001 Sat 2240 Sat SERVICES TO START & TERMINATE AT
AXMINSTER PLATFORM 1. RAIL REPLACEMENT
Yeovil IJn Pinhoe All Lines Possession [21/02/26 22/03/26 ROAD SERVICES TO OPERATE BETWEEN
2240 Sat 0930 Sun IAXMINSTER AND EXETER.
. . . . FOR PART 2 WEST OF ENGLAND SERVICES TO
Axminster Pinhoe All Lines Possession 22/02/26 23/02/26 START & TERMINATE AT YEOVIL JUNCTION. RAIL
0930 Sun /0400 Mon REPLACEMENT ROAD SERVICES TO OPERATE

BETWEEN AXMINSTER AND YEOVIL JUNCTION.
GWR: SLEEPER SERVICES TO OPERATE VIA
TAUNTON. AXMINSTER SERVICES WILL NOT
RUN.

PARTS1TO3

WORKS DELIVERY BRICKWORK REPAIRS
HONITON TUNNEL

PART 2 ONLY

TRACK MAINTENANCE YGO03
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916856 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |07/03/26 08/03/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat  |0800 Sun
GWwW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |07/03/26 08/03/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |07/03/26 08/03/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |07/03/26 08/03/26
2310 Sat {0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |07/03/26 08/03/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |07/03/26 08/03/26
Level 2310 Sat 0800 Sun
Twyford West Reading West Jn Down and Up Possession |07/03/26 08/03/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |08/03/26 08/03/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |08/03/26 08/03/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |08/03/26 08/03/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |08/03/26 08/03/26
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession |08/03/26 08/03/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |08/03/26 08/03/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |08/03/26 08/03/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |08/03/26 08/03/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |08/03/26 08/03/26
Reading Spur 0200 Sun 0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |08/03/26 08/03/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916856 Tilehurst East Down and Up Possession |08/03/26 08/03/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  |08/03/26 08/03/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |08/03/26 08/03/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 08/03/26 08/03/26
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |08/03/26 08/03/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |08/03/26 08/03/26
Relief 0615 Sun (0800 Sun
P2025/4073352 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession |08/03/26 08/03/26 TRACK MAINTENANCE: Blla
SW125 0001 Sun  |0735 Sun
Southcote Jn Basingstoke Down Reading Possession |08/03/26 08/03/26
Up Reading 0001 Sun  |0735 Sun
Basingstoke Basingstoke Up Neck Sidings 08/03/26 08/03/26
Up Branch Sidings Possession  |0001 Sun 0735 Sun
(North Yard)
P2025/4073425 |SW150 Redbridge Jn Romsey Jn Down Test Valley |Possession |08/03/26 08/03/26 TRACK MAINTENANCE: E14
Up Test Valley 0005 Sun  |0835 Sun
P2025/4074199 |EA1330 |Barnes Jn Feltham Jn Down Hounslow |Possession |08/03/26 09/03/26 SWR - SERVICES TO DIVERT VIA RICHMOND.
SwW210 Up Hounslow 0035 Sun  |0300 Mon
SW230 p LUL - DISTRICT LINE SERVICES TO RICHMOND
SW240 Hounslow Jn Whitton Jn Down Hounslow |Possession |08/03/26 09/03/26 IAND PICADILLY LINE SERVICES TO BE
Spur 0035 Sun  |0300 Mon MAINTAINED.
Up Hounslow Spur
- FREIGHT TRAINS TO BE DIVERTED VIA
New Kew Jn South Acton Jn Down Kew/Down |Possession |08/03/26 09/03/26 RICHMOND
Kew Spur 0035 Sun  |0300 Mon
Egﬁew Spur/Up RAIL REPLACEMENT ROAD SERVICES TO
PERATE BETWEEN BARNES AND FELTHAM VIA
Old Kew Jn Kew East Jn Up Kew Branch  |Possession |08/03/26 09/03/26 (I-)|OUNSLOW. S
0035 Sun  |0300 Mon

Down Kew Branch

TRACK MAINTENANCE FD02
FELTHAM RESIGNALLING 1BJ RECOVERIES
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074096 |SW210 Feltham Depot  |Feltham Depot Up/Down Arrival  |Possession |28/02/26 02/03/26 SWR: FOR PART 1 WINDSOR AND WEYBRIDGE
SW230 0130 Sat 0345 Mon VIA HOUNSLOW SERVICES WILL START &
SW250 TERMINATE AT HOUNSLOW. READING SERVICES
SW255 Hounslow Jn Feltham Jn Up Hounslow Possession  [28/02/26 02/03/26 'WILL DIVERT VIA WEYBRIDGE. A SHUTTLE
Down Hounslow 0130 Sat 0345 Mon SERVICE WILL OPERATE BETWEEN VIRGINIA
WATER & WEYBRIDGE. RAIL REPLACEMENT
Staines Staines Up Staines Goods |Possession |28/02/26 02/03/26 ROAD SERVICES TO OPERATE.
Loop 0130 Sat 0345 Mon FOR PART 2 WINDSOR SERVICES TO
_ _ _ _ START/TERMINATE AT STAINES, SHUNTS VIA
Staines Jn Windsor and Eton Down Windsor Possession |28/02/26 02/03/26 BEF2606 ARE AVAILABLE.
Riverside 0130 Sat 0345 Mon
Up Windsor Possession |28/02/26 09/03/26 FOR PART 1 FREIGHT SERVICES TO DIVERT VIA
0130 Sat 0430 Mon READING OR BALHAM AND WIMBLEDON WEST
JIN.
Whitton Jn Virginia Water Down Possession |28/02/26 02/03/26
Twickenham 0130 Sat 0345 Mon PARTS 1 AND 2
Up Twickenham
Staines Staines Staines Berthing |Sidings 28/02/26 | 02/03/26 WORKS DELIVERY WHEELTIMBERS BLACKPOTTS
Sidings No.1to  |Possession 0130 Sat  [0345 Mon /AND RIVER CRANE
No.4 WORKS DELIVERY WRAYSBURY RERAIL
Up Siding East
i i i PART 1 ONLY
Wraysbury Windsor and Eton Down Windsor Possession  |02/03/26 09/03/26
Riverside 0345 Mon (0430 Mon WORKS DELIVERY CONDUCTOR RAIL STAINES
CIVILS STAINES RIVER BRIDGE
TRACK MAINTENANCE FD04
BRIDGE EXAMINATION HARLINGTON ROAD
FELTHMA RESIGNALLING IBJ RECOVERIES
P2025/4073324 |SW210 Staines Jn Ascot Down Possession  |08/03/26 08/03/26 SWR: TWO UNITS TO BERTH AT READING. ONE
SW255 Twickenham 0050 Sun  |0710 Sun TO RUN ECS FROM STAINES TO ASCOT TO
Up Twickenham START AS 2C16. 2S07 WILL NOT RUN AND 2S14
Virginia Water Chertsey Down Chertsey Possession  |08/03/26 08/03/26 TO START AT STAINES
0050 Sun  |0710 Sun

Up Chertsey

TRACK MAINTENANCE: FW04
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4074232 |SW100 Waterloo Nine Elms Jn DW/DWF Possession |15/03/26 16/03/26 WATERLOO PLATFORMS 7 TO 15 TO BE KEPT
0045 Sun {0400 Mon CLEAR
Queenstown Road |Down Main Slow |Possession |15/03/26 15/03/26 SWR - WEST OF ENGLAND SERVICES &
Up Main Slow 0045 Sun {0545 Sun PORTSMOUTH VIA EASTLEIGH SERVICES TO
TERMINATE AT BASINGSTOKE. ALTON &
Down Main Fast |Possession |15/03/26 16/03/26 BASINGSTOKE STOPPING SERVICES TO BE
Up Main Fast 0045 Sun {0400 Mon COMBINED BETWEEN WATERLOO & WOKING.
P REDUCED HOUNSLOW LOOP SERVICES.
UMR/DWS/DW
Waterloo Platforms 1 to 15 |Possession |15/03/26 15/03/26
0045 Sun  |0545 Sun
Waterloo Waterloo South Siding Sidings 15/03/26 15/03/26
Possession |0045 Sun (0545 Sun
Waterloo Waterloo Platforms 7 to 15 |Possession |15/03/26 16/03/26
0545 Sun  |0015 Mon
Waterloo Queenstown Road |Down Main Slow |Possession [16/03/26 16/03/26
Up Main Slow 0015 Mon  |0400 Mon
Waterloo Platforms 1 to 15 |Possession |16/03/26 16/03/26
0015 Mon  |0400 Mon
Waterloo Waterloo South Siding Sidings 16/03/26 16/03/26
Possession  |0015 Mon  |0400 Mon
P2025/4076085 |S0O250 Factory Jn Ludgate Jn Down Ludgate Possession |15/03/26 16/03/26 IACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0100 Sun 0250 Mon DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn  |Down Kensington |Possession |15/03/26 16/03/26 FREIGHT SERVICES TO BE DIVERTED VIA
. REDHILL.
Up Kensington 0100 Sun {0250 Mon
Pouparts Jn Down Battersea |Possession |15/03/26 16/03/26 GBRF GRAIN/HOO SERVICES TO DIVERT VIA
MAIDSTONE WEST, TONBRIDGE, REDHILL,
Up Battersea 0100 Sun {0250 Mon CLAPHAM IN
Stewarts Lane Jn Battersea Possession [15/03/26 16/03/26
Reversible 0100 Sun 0250 Mon

ARL SLL SERVICE WILL NOT RUN

6087 TO BE RETIMED TO FOLLOW POSSESSION.

WORK: MTCE
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Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074206 |[GW500 |Addlestone Jn Byfleet Jn Down Byfleet Possession |14/03/26 16/03/26 ROUTE IS AVAILABLE VIA UP CHERTSEY AT
SW105 Curve 0130 Sat 0400 Mon ADDLESTONE JN. ACCESS TO LONG VALLEY
SW110 Up Byfleet Curve SIDINGS AND BARTON MILL SIDINGS IS
SW115 —— - AVAILABLE FOR THE BERTHING OF STOCK.
SW120 Pirbright Jn Ash Vale Jn Down Alton Possession [14/03/26 16/03/26 ROUTE AVAILABLE AT WEYBRIDGE TO SHUNT
SW125 Up Alton 0130 Sat 0400 Mon VIA WK1102. NO SHUNTS AVAILABLE AT
W2 GUILDFORD GD .
SW255 Weybridge Basingstoke Down Slow Possession [14/03/26 16/03/26 cU ORD GD635
Down Fast 0130 Sat /0400 Mon WOKING DOWN BAY, PLATFORM 3, EAST END
SIDING AND DEAD END ROADS 3,5&6 AVAILABLE
Up Fast FOR BERTHING. UNITS TO BE CUT OUT.
Up Slow
; ; ; SWR: ON SATURDAY, WEST OF ENGLAND
Woking Woking Down Bay Possession |14/03/26 16/03/26 SERVICES TO DIVERT TO READING. WEYMOUTH
Up Bay/Platform 3 0130 Sat /0400 Mon SERVICES TO DIVERT VIA GUILDFORD AND
HAVANT. POOLE SERVICES TO OPERATE
Woking Jn Guildford Down Possession |14/03/26 16/03/26 BETWEEN BASINGSTOKE AND POOLE.
Gu[ldford/Down 0130 Sat 0400 Mon PORTSMOUTH VIA EASTLEIGH SERVICES WILL
Main ) START & TERMINATE AT BASINGSTOKE.
Up Main/Up STOPPING SERVICES TO BASINGSTOKE WILL
' ' Guildford _ START & TERMINATE AT WOKING. RAIL
Woking Down Woking Down Yard |Woking Down Sidings 14/03/26 16/03/26 REPLACEMENT ROAD SERVICES TO OPERATE
Yard Yard All Sidings  |Possession  |0130 Sat 0400 Mon FROM WOKING TO BASINGSTOKE AND
- - — — ALDERSHOT.
Woking East Woking East East End Siding  |Sidings 14/03/26 16/03/26
Possession 10130 Sat {0400 Mon ON SUNDAY WEST OF ENGLAND SERVICES TO
Woking Up Yard |Woking Up Yard Woking Up Yard |Sidings 14/03/26 16/03/26 START & TERMINATE AT ANDOVER. WEYMOUTH
Al Sidings Possession 0130 Sat 0400 Mon SERVICES WILL DIVERT VIA COBHAM,
Receb No.1/Neck GUILDFORD AND HAVANT. POOLE &
p No. PORTSMOUTH VIA EASTLEIGH SERVICES WILL
Recep START & TERMINATE AT WINCHESTER. WOKING
No.2/Hurdles VIA HOUNSLOW SERVICES TO DIVERT TO
Southcote Jn Basingstoke Down Reading Possession  [15/03/26 16/03/26 WEYBRIDGE. BASINGSTOKE STOPPING
Up Readi 0130 Sun  |0400 Mon SERVICES TO START & TERMINATE AT
p Reading WEYBRIDGE. RAIL REPLACEMENT ROAD
Weybridge Winchester Down Slow/Down |Possession |15/03/26 16/03/26 SERVICES TO OPERATE FROM ANDOVER,
Southampton/Dow 0130 Sun |0400 Mon WINCHESTER AND ALDERSHOT TO WOKING AND
n Main GUILDFORD.
Up Main/Up
Southampton/Up GWR: ON SUNDAY, READING TO BASINGSTOKE
Slow SERVICES WILL NOT RUN. RAIL REPLACEMENT
Worting Jn Andover Down Exeter Possession |15/03/26 16/03/26 ROAD SERVICES TO OPERATE BETWEEN
READING AND BASINGSTOKE.
Up Exeter 0130 Sun {0400 Mon
Basingstoke Basingstoke Up Siding Sidings 15/03/26 16/03/26 XC: ON SUNDAY, BOURNEMOUTH SERVICES TO
No.1/No.6 Siding |Possession 0130 Sun |0400 Mon DIVERT VIA GUILDFORD AND HAVANT.
Up Neck
FREIGHTLINER: 7012 & 7V12 WILL NOT RUN.
Long Valley
Sidings DB CARGO: 6003 TO BE DIVERTED VIA READING.
Down Siding

GBRf: ALL FREIGHT SERVICES TO DIVERT VIA
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4074206 Up Branch Sidings READING OR GUILDFORD AND HAVANT.
Continued (North Yard)
Micheldever Micheldever Down Sidings Sidings 15/03/26 16/03/26 PARTS 1 AND 2
Possession 10130 Sun {0400 Mon
BRIDGE EXAMINATION SHEERWATER
WORKS DELIVERY PL REFURB BYFLEET & NEW
HAW DOWN SLOW
WORKS DELIVERY RERAIL SHEERWATER UP
SLOW
WORKS DELIVERY S&C REFURB WOKING 2223pts
TRACK MAINTENANCE WG02
TRACK MAINTENANCE GO01
BRIDGE EXAMINATION CURSON ROAD/LONDON
ROAD
DRAINAGE WINCHFIELD DOWN
PART 2 ONLY
TRACK MAINTENANCE BG02/EGR15
WORKS DELIVERY S&C REFURB 2516pts/2522pts
E&P WINKLEBURY HV SWITCHGEAR T&C
SECTION PROVING
EARTHWORKS MORTIMER/BROOK/POUND
GREEN EMBANKMENTS
P2025/4073279 |SW105 Weston Wallers Ash Down Passenger |Possession |15/03/26 15/03/26 SWR: 1B01 TO TERMINATE AT BASINGSTOKE.
Loop 0145 Sun 0710 Sun RAIL REPLACEMENT ROD SERVICES TO
Up Passenger OPERATE BETWEEN BASINGSTOKE AND
Loop SOUTHAMPTON CENTRAL.
Worting Jn Winchester Down Possession |15/03/26 15/03/26
Slow/Southampton 0145 Sun  |0710 Sun TRACK MAINTENANCE: E15 (B08)
/Main TRACK RENEWALS: 44200324 FOLLOW UP
Up
Main/Southampton
/Slow
Micheldever Micheldever Down Sidings Sidings 15/03/26 15/03/26
Possession 0145 Sun {0710 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073372 |SW105 Dorchester West |Dorchester West Down Branch Possession |15/03/26 15/03/26 WEYMOUTH: BERTHING AVAILABLE IN ALL
SW175 Up Branch 0030 Sun 0720 Sun PLATFORMS AND SIDINGS
Moreton (Dorset) |Weymouth Moreton Possession |15/03/26 15/03/26 TRACK MAINTENANCE: Br09a
Single/Down Main 0030 Sun 0720 Sun
Up Main/Up Main
Rev/Moreton
Single
Weymouth Weymouth Weymouth Quay |Possession |15/03/26 15/03/26
Line 0030 Sun {0720 Sun
Dorchester South |Dorchester South Down Sidings Sidings 15/03/26 15/03/26
Possession  |0030 Sun (0720 Sun
Weymouth Weymouth Jersey Sidings Sidings 15/03/26 15/03/26
Jubilee Sidings Possession  |0030 Sun {0720 Sun
P2025/4078723 |SO510 Streatham South |Epsom Down & Up Possession |15/03/26 16/03/26 TURNBACK SIDING AT WEST CROYDON
S0O680 Jn Portsmouth 0235 Sun  |0400 Mon AVAILABLE TO TRAFFIC.
SO700
SW105 Sutton Epsom Downs Down and Up Possession |15/03/26 16/03/26 SUTTON PLATFORM 4 TO BE OUTBERTHED
SW180 Epsom Downs 0235 Sun  |0400 Mon
Epsom Downs RAIL REPLACEMENT ROAD SERVICE TO
Single i OPERATE AS FOLLOWS:
West Croydon Sutton Down & Up Possession  [15/03/26 16/03/26 WEST CROYDON AND EPSOM DOWNS
Wallington 0235 Sun (0400 Mon STREATHAM COMMON AND EPSOM VIA
. HACKBRIDGE
West Sutton Sutton Down & Up St. Possession  [15/03/26 16/03/26
Helier 0235 Sun (0400 Mon
WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073282 |SO520 Cosham Jn Portcreek Jn Down Branch Possession |15/03/26 15/03/26 PORTSMOUTH HARBOUR PLATFORMS 1 &5 TO
gwﬂg Up Branch 0035 Sun 0615 Sun BE KEPT CLEAR
Farlington Jn Portsmouth Harbour |Down Main Possession |15/03/26 15/03/26 SWR: 1P77 TO TERMINATE AT PORTSMOUTH &
) 0035 Sun  |0615 Sun SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
Up Main HAVANT. 2T75 TO TERMINATE AT FAREHAM.
Fratton Portsmouth and Up & Down Possession |15/03/26 15/03/26
Southsea Fratton 0035 Sun 0615 Sun GWR: 1F35 TO TERMINATE AT FRATTON.
Back Road
- TRACK MAINTENANCE: HO7
Portsmouth and  |Portsmouth and Low Level Possession |15/03/26 15/03/26 S&C GRINDER FRATTON
Southsea Southsea 0035 Sun  |0615 Sun
Fratton Fratton No. 1 Reception |Sidings 15/03/26 15/03/26
Road Possession |0035 Sun (0615 Sun
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight sidings
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 15/03/26 15/03/26
Road Possession  |0035 Sun 0615 Sun
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 15/03/26 15/03/26
Southsea Southsea Possession (0035 Sun  |0615 Sun
P2025/4073429 |SW115 Laverstock South |Laverstock North Jn |Laverstock Loop |Possession |15/03/26 15/03/26 TRACK MAINTENANCE: S04
SW150 Jn 0025 Sun 0755 Sun
Romsey Salisbury Tunnel Jn  |Down Possession |15/03/26 15/03/26
Salisbury/Down 0025 Sun 0755 Sun
Dean
Up Dean/Up
Salisbury
P2025/4073437 |SW115 Wilton South Gillingham West Jn  |Exeter Possession |15/03/26 15/03/26 TRACK MAINTENANCE: Y01
Main/Tisbury 0040 Sun  |0650 Sun
Loop/Gillingham
Down Loop
Up Exeter/Exeter
Main
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 15/03/26 15/03/26
(Dorset) Siding Possession  |0040 Sun  |0650 Sun
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BETWEEN AXMINSTER AND YEOVIL JUNCTION.
GWR: SLEEPER SERVICES TO OPERATE VIA
TAUNTON. AXMINSTER SERVICES WILL NOT
RUN.

PARTS1TO3

WORKS DELIVERY BRICKWORK REPAIRS
HONITON TUNNEL

PART 2 ONLY

TRACK MAINTENANCE YGO03

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073283 |SW115 Yeovil Jn Feniton All Lines Possession |15/03/26 15/03/26 TRACK MAINTENANCE: Y03
0005 Sun  |0740 Sun
Chard Jn Chard Jn Down Sidings Sidings 15/03/26 15/03/26
Possession  |0005 Sun (0740 Sun
P2025/4074109 |GW610 Axminster Pinhoe All Lines Possession |21/02/26 21/03/26 SWR: FOR PARTS 1 AND 3 WEST OF ENGLAND
SW115 0001 Sat  [2240 Sat SERVICES TO START & TERMINATE AT
AXMINSTER PLATFORM 1. RAIL REPLACEMENT
Yeovil Jn Pinhoe All Lines Possession  [21/02/26 22/03/26 ROAD SERVICES TO OPERATE BETWEEN
2240 Sat 0930 Sun AXMINSTER AND EXETER.
. _ _ _ FOR PART 2 WEST OF ENGLAND SERVICES TO
Axminster Pinhoe All Lines Possession 22/02/26 23/02/26 START & TERMINATE AT YEOVIL JUNCTION. RAIL
0930 Sun /0400 Mon REPLACEMENT ROAD SERVICES TO OPERATE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3917122 |GW103 Reading Oxford Road Jn Down and Up Possession |14/03/26 15/03/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |14/03/26 15/03/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [14/03/26 15/03/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |14/03/26 15/03/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |14/03/26 15/03/26
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |14/03/26 15/03/26
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |14/03/26 15/03/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 14/03/26 15/03/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |15/03/26 15/03/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |15/03/26 15/03/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |15/03/26 15/03/26
Loop 0200 Sun 0615 Sun
Reading Reading Platform 12-15 Possession  [15/03/26 15/03/26
0200 Sun 0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |15/03/26 15/03/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |15/03/26 15/03/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |15/03/26 15/03/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |15/03/26 15/03/26
Relief 0200 Sun  |0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3927487 |GW103 Reading Oxford Road Jn Down and Up Possession |15/03/26 16/03/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500
SW125 Reading Platforms 7 to 11 |Possession |15/03/26 16/03/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  [0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession |15/03/26 16/03/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |15/03/26 16/03/26
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession  [15/03/26 16/03/26
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |15/03/26 16/03/26
Main 2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession [15/03/26 16/03/26
Festival Line 2300 Sun 0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 15/03/26 16/03/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/4073385 |SW135 Botley Fareham Down Portsmouth |Possession |15/03/26 15/03/26 ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 Up/Down 0125 Sun  |0650 Sun AFFECTED
Portsmouth
Fareham Fareham Up Portsmouth Possession |15/03/26 15/03/26 POSSESSION TO BE TAKEN AFTER THE
0125 Sun  |0650 Sun PASSAGE OF DIVERTED 1B81
Up Bay
Swanwick Portchester Down Possession |15/03/26 15/03/26 TRACK MAINTENANCE: E12
Netley/Down 0125 Sun  |0650 Sun
Portsmouth
Up Portsmouth/Up
Netley
Fareham Fareham Down Sidings Sidings 15/03/26 15/03/26
No.1 and 2 Possession (0125 Sun  |0650 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084336 |SW210 Barnes Jn Feltham Jn Down Possession  [15/03/26 16/03/26 SWR: READING AND WINDSOR SERVICES TO BE
SwW230 Richmond/Down 0120 Sun 0420 Mon DIVERTED VIA HOUNSLOW. TWICKENHAM VIA
SW245 Twickenham KINGSTON SERVICES TO DIVERT TO
Up SHEPPERTON. RAIL REPLACEMENT ROAD
Twickenham/Up SERVICES TO OPERATE.
Richmond
Hounslow Jn Whitton Jn Down Hounslow |Possession |15/03/26 16/03/26 LUL: DISTRICT LINE SERVICES TO RICHMOND TO
Spur 0120 Sun 0420 Mon BE MAINTAINED.
Up Hounslow Spur
Strawberry Hill St. Margarets (Gtr ~ |Up Strawberry Possession  [15/03/26 16/03/26 lgf.ﬁ_"( A'\IfAAII?'\IIE-rSII:gIGEELI?NF(? ?é J RECOVERIES
London) HilllUp Passenger 0120 Sun 0420 Mon BRIDGE EXAMINATIONS CHURCH ROAD AND
Loop
Twickenham Strawberry Hill Down Strawberry |Possession |15/03/26 16/03/26 TWICKENHAM STATION POD
Hill 0120 Sun 0420 Mon
P2025/4073326 |[EA1330 Barnes Jn Feltham Jn Down Hounslow |Possession |15/03/26 15/03/26 TRACK MAINTENANCE: FW06
SW230 0110 Sun  |0725 Sun
SW240 Up Hounslow
Hounslow Jn Whitton Jn Down Hounslow |Possession |15/03/26 15/03/26
Spur 0110 Sun  |0725 Sun
Up Hounslow Spur
Kew East Jn Old Kew Jn Down Kew Branch |Possession |15/03/26 15/03/26
Up Kew Branch 0110 Sun 0725 Sun
New Kew Jn South Acton Jn Down Kew/Down |Possession |15/03/26 15/03/26
Kew Spur 0110 Sun 0725 Sun

Up Kew Spur/Up
Kew
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077891 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |15/03/26 15/03/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [15/03/26 15/03/26
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |15/03/26 15/03/26
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  |15/03/26 15/03/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 15/03/26 15/03/26
Siding Possession |0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 15/03/26 15/03/26
Possession 0105 Sun {0610 Sun
Reigate Reigate Down Siding Sidings 15/03/26 15/03/26
Possession 0105 Sun {0610 Sun
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Location from Location to Type
P2025/4084369 |SO700 Addlestone Jn Weybridge Up Chertsey Possession [21/03/26 23/03/26 SWR:
SW100 0125 Sat 0400 Mon FRIDAY NIGHT - 1B01 TO DIVERT VIA CHERTSEY.
SW105 gg;’/v” Chertsey/Up MAINLINE SERVICES TO PORTSMOUTH,
SW180 - - SOUTHAMPTON & WEYMOUTH TO BE DIVERTED
SW185 Clapham Jn Clapham Jn Up Main Loop Possession |21/03/26 23/03/26 VIA CHERTSEY. GUILDFORD TO WATERLOO VIA
SW190 0125Sat 0400 Mon COBHAM SERVICES TO DIVERT TO/FROM
SW195 ; EPSOM. 1LXX SERVICES ARE DIVERTED VIA
H ton Court |H ton Court J UpH ton Court|P 21/03/26 23/03/26
Swzop | TaPIOn HOUIRAmPIOn HOI A o OO %6 st 10400 Mon CHERTSEY TWO HOURLY OR WILL TERMINATE
SW255 AT BASINGSTOKE ON THE OPPOSITE HOUR.
Hampton Court Jn|Effingham Jn Up Cobham Possession |21/03/26  |23/03/26 GUILDFORD VIA EPSOM SERVICES TO START &
0125 Sat 0400 Mon TERMINATE AT EPSOM. DORKING AND
Down Cobham
CHESSINGTON SERVICES WILL NOT RUN.
Haydons Road  |Wimbledon Chase |Down St. Helier |Possession |21/03/26 23/03/26 SERVICES TO SHEPPERTON WILL RUN VIA
) 0125 Sat 0400 Mon TWICKENHAM AND KINGSTON. WATERLOO-
Up St. Helier WATERLOO VIA KINGSTON SERVICES WILL NOT
; ; RUN. ALTON AND BASINGSTOKE STOPPING
Motspur Park Jn |Chessington South  |Down Possession |21/03/26 23/03/26
Chessington 0125 Sat 0400 Mon SERVICES TO TERMINATE/START AT WOKING.
Up Chessington
LUL: WIMBLEDON DISTRICT LINE SERVICES TO
New Malden Jn  |Norbiton Down Kingston Possession |21/03/26 23/03/26 BE MAINTAINED.
: 0125 Sat 0400 Mon
Up Kingston GTR: SERVICES TO RUN VIA MITCHAM JCT AND
Raynes Park Epsom Down Possession |21/03/26 23/03/26 TERMINATE/START AT SUTTON.
Up Epsom 0125 Sat 0400 Mon
TRACK RENEWALS 44301625 WIMBLEDON DOWN
Surbiton Hampton Court Down Hampton  |Possession |21/03/26 23/03/26 FAST
Court 0125 Sat 0400 Mon WDU PLAIN LINE REFURB RAYNES PARK
PLATFORM 4
Waterloo Byfleet Jn Down Main Slow / |Possession |21/03/26 23/03/26 WDU PLAIN LINE REFURB HAMPTON COURT
Down Slow _ 0125 Sat (0400 Mon SINGLE
Up Slow/Up Main WDU S&C REFURB 2117PTS
Slow ) WDU RERAIL 44400425 HINCHLEY WOOD UP
Up Fast/Up Main BUILDINGS - BERRYLANDS STATION PLATFORM
Fast RECONSTRUCTION
Byfleet and New Down Main Possession |21/03/26 23/03/26 BUILDINGS: MALDEN MANOR STATION
Haw Fast/Down Fast 0125 Sat 0400 Mon PLATFORM REPAIRS
. STRUCTURES: KING CHARLES BRIDGE
Waterloo Platforms 1 - 10 |Possession |21/03/26 23/03/26 STRENGTHENING
0125 Sat /0400 Mon DRAINAGE: WALTON ON THAMES UP
Chessington Chessington South  |Down and Up Sidings 21/03/26 23/03/26 '?S,QICNKAAC;,Elm'lEMN%I\IJEgg’\‘CSanT DOWN
South Sidings Possession 10125 Sat 0400 Mon TRACK MAINTENANCE: CD02a
Tolworth Tolworth Down Sidings Sidings 21/03/26 23/03/26 TRACK MAINTENANCE: WGO1a
Possession 0125 Sat {0400 Mon
Waterloo Waterloo South Siding Sidings 21/03/26 23/03/26
Possession |0125 Sat  |0400 Mon
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Trains)+Deto
nators

[13]
DWELL AT BASINGSTOKE TO DROP OFF
PILOTMAN [2]

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.

TRACK MAINTENANCE: B02

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073365 |SW105 Pirbright Jn Hook Down Slow Possession |22/03/26 22/03/26 SWR: 1B01 TO RUN SLW OVER THE UP SLOW.
0125 Sun  |0740 Sun 2L20 TO BE RETIMED AND TO FOLLOW 1L18.
Down Fast
Up Fast SLW ALLOWANCES BETWEEN WOKING AND
—— - BASINGSTOKE - RUN UP SLOW:
Pirbright Jn Hook Up Slow Line Blockage|22/03/26 22/03/26 SLW ALLOWANCE TO BE ADDED TO SCHEDULE:
(Between 0125 Sun  |0740 Sun

Electronic Copy - Uncontrolled when printed

Page

145




Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073711 |SW105 Eastleigh West Jn|Southampton Down Fast/Down |Possession |22/03/26 22/03/26 NO.1 AND 2 RECEPTION LINES AT NORTHAM
SW140 Main/Down 0200 Sun  |0750 Sun TRAIN CARE DEPOT TO BE KEPT CLEAR
Sw145 Fast/Down Rvl
(Main)/DF SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
Up Fast/Up RvI AT EASTELIGH. ON SUNDAY, 2E09 & 2E13 WILL
(Main)/Up Fast/Up START FROM WOOLSTON AND 2E12 WILL
Main/Up Fast TERMINATE AT WOOLSTON. 1B20 WILL START
Northam Jn Canute Road Eastern Docks Possession  [22/03/26 22/03/26 FROM EASTLEIGH. RAIL REPLACEMENT ROAD
Single 0200 Sun  |0750 Sun SERVICES WILL OPERATE BETWEEN
EASTLEIGH/WOOLSTON AND SOUTHAMPTON.
Chapel Road LC Arrival/Departure |Possession |22/03/26 22/03/26
(SW145) Line 0200 Sun  |0750 Sun GTR: 5N11 WILL TERMINATE AT WOOLSTON.
. . . IN11 WILL START AT WOOLSTON. RAIL
Northam Northam Traincare No.1 Reception Possession 22/03/26 22/03/26 REPLACEMENT ROAD SERVICES WILL OPERATE
Traincare Depot | Depot No. 2 Reception 0200 Sun 0750 Sun BETWEEN WOOLSTON AND SOUTHAMPTON.
Southampton Southampton Down Slow Possession |22/03/26 22/03/26 *** SPECIAL WORKING INSTRUCTIONS ***
Up Slow 0200 Sun 0750 Sun
_ AT WOOLSTON UP TRAINS ARE AUTHORISED TO
St. Denys Fareham Down Netley Possession  [22/03/26 22/03/26 TERMINATE AND START BACK AS DOWN TRAINS
0200 Sun  |0750 Sun FROM THE UP PLATFORM LINE.
Up Netley
Northam Jn Down Slow Possession |22/03/26 22/03/26 ONLY PLATFORM 1 TO BE USED AND A MINIMUM
Up Slow 0200 Sun  |0750 Sun OF 7 MINUTES BETWEEN A SERVICE DEPARTING
WOOLSTON TOWARDS NETLEY AND THE NEXT
Stoneham Jn Eastleigh West Jn  |Up Slow Possession |22/03/26 22/03/26 SERVICE ARRIVING AT WOOLSTON FROM THE
0200 Sun  |0750 Sun NETLEY DIRECTION.
Southampton Up |Southampton Up No.1 Reception Sidings 22/03/26 22/03/26 TRACK RENEWALS: 44200124 SIX WEEK
Yard Yard No. 2 Reception Possession 10200 Sun  |0750 Sun FOLLOW-UP
Siding A
Siding B
P2025/4073378 |SW105 Bournemouth Poole Down Main Possession |22/03/26 22/03/26 NO ACCESS TO POOLE SIDINGS
Up Main 0050 Sun  |0725 Sun
SWR: 1B77 TO TERMINATE AT BOURNEMOUTH.
Branksome Branksome Inwards Road Sidings 22/03/26 22/03/26 5B81 WILL NOT RUN. 1B26 TO START AT
Possession (0050 Sun 0725 Sun BOURNEMOUTH. RAIL REPLACEMENT ROAD
Outwards Road SERVICES TO OPERATE BETWEEN
Poole Poole No. 1 Siding Sidings 22/03/26  |22/03/26 BOURNEMOUTH AND POOLE
- Possession  |0050 Sun (0725 Sun
No. 2 Siding TRACK MAINTENANCE: Br05
Engine Siding

Reception Road

Shunting Neck
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4080760 |SO700 Streatham South |Sutton Down & Up St. Possession |22/03/26 23/03/26 THAMESLINK SERVICE DIVERTED VIA MITCHAM
SW105 Jn Helier 0105 Sun  |0515 Mon JN AND TERMINATE / START BACK FROM

SUTTON

SHUNT MOVE FROM TVC193 TO LOS TVC893
(PLAT 1 SUTTON) UNAVAILABLE

WORK: MTCE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084438 |SO520 Cosham Jn Portcreek Jn Down Branch Possession [21/03/26 23/03/26 SWR: PART 1 ONLY 0155 SAT 21/3 TO 0400 23/3
SW110 Ub Branch 0155 Sat 0400 Mon PORTSMOUTH MAINLINE SERVICES TO START &
SwW140 P TERMINATE AT HAVANT. SERVICES
Farlington Jn Portsmouth Harbour |Down Main Possession  [21/03/26 23/03/26 TERMINATING AT FAREHAM PLATFORM 3 TO
. 0155 Sat 0400 Mon START BACK AS UP SERVICES. SERVICES FROM
Up Main EASTLEIGH & SOUTHAMPTON TO START &
Fratton Portsmouth and Up & Down Possession |21/03/26  |23/03/26 TERMINATE AT FAREHAM. RAIL REPLACEMENT
Southsea Fratton 0155 Sat 0400 Mon ROAD SERVICES TO OPERATE FROM HAVANT &
Back Road FAREHAM TO PORTSMOUTH HARBOUR
. PART 2 0400 23/3 TO 0055 27/3 PORTSMOUTH
Portsmouth and Portsmouth and Low Level Possession 21/03/26 23/03/26 MAINLINE AND PORTSMOUTH VIA EASTLEIGH
Southsea Southsea 0155 Sat 0400 Mon SERVICES TO START & TERMINATE AT
P
Fratton Fratton No. 1 Reception _|Sidings 21/03/26 | 23/03/26 PO ToMOUTH & SOUTHSEA LOWLEVEL OR
Egag Reception Possession 10155 Sat 0400 Mon FOR PART 3 0055 TO 0200 27/3, 27/3 2P75 AND
Ro'ad 2P77 TO TERMINATE AT FRATTON. RAIL
Fuelling Siding REPLACEMENT ROAD SERVICES TO OPERATE
FROM FAREHAM, HAVANT AND PORTSMOUTH &
Old Yard CET SOUTHSEA TO PORTSMOUTH HARBOUR.
No.4
Old Yard CET GTR: PART 1 ONLY 0155 SAT 21/3 TO 0400 23/3
No.5 PORTSMOUTH SERVICES TO START AND
Freight Siding TERMINATE AT HAVANT. RAIL REPLACEMENT
. - ROAD SERVICES TO OPERATE BETWEEN
Shunting Siding HAVANT & PORTSMOUTH HARBOUR.
Fratton Depot Fratton Depot Carriage Washer |[Sidings 21/03/26 23/03/26 PART 2 0400 23/3 TO 0055 27/3 PORTSMOUTH
Road Possession  |0155 Sat 0400 Mon SERVICES TO START & TERMINATE AT
Southsea/Cattle PORTSMOUTH LOW LEVEL AND FRATTON.
Dk SOUTHAMPTON SERVICES WILL RUN AS
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 21/03/26 23/03/26 NORMAL. RAIL REPLACEMENT ROAD SERVICES
Southsea Southsea Possession  |0155 Sat 0400 Mon TO OPERATE FROM HAVANT TO FAREHAM; AND
BETWEEN HAVANT OR PORTSMOUTH &
Portsmouth and  |Portsmouth Harbour |Down Main Possession |23/03/26 27/03/26 SOUTHSEA TO PORTSMOUTH HARBOUR.
Southsea Up Main 0400 Mon 0055 Fri
p GWR: PART 1 ONLY 0155 SAT 21/3 TO 0400 23/3
Portsmouth and Up & Down Possession  [23/03/26 27/03/26 PORTSMOUTH SERVICES TO START &
Southsea Fratton 0400 Mon  |0055 Fri TERMINATE AT FAREHAM. SERVICES TO START
& TERMINATE IN FAREHAM BAY (PLATFORM 2).
Fratton Portsmouth Harbour |Down Main Possession |27/03/26 27/03/26 PART 2 0400 23/3 TO 0055 27/3 CARDIFF TO
Up Main 0055 Fri 0200 Fri PORTSMOUTH SERVICES TO START &
TERMINATE AT PORTSMOUTH & SOUTHSEA LOW
Portsmouth and Up & Down Possession |27/03/26 27/03/26 LEVEL AND FRATTON. RAIL REPLACEMENT ROAD
Southsea Fratton 0055 Fri 0430 Fri SERVICES TO OPERATE FROM FAREHAM AND
PORTSMOUTH & SOUTHSEA TO PORTSMOUTH
Portsmouth and  |Portsmouth and Low Level Possession  [27/03/26 27/03/26 HARBOUR.
Southsea Southsea 0055 Fri 0430 Fri
F
Portsmouth and  |Fratton Up Main Possession 27/03/2§ 27/03/2§ Lg\I;{EIEAPRLL]hngRJS '\-?8 LéTEHKAé’\;g galEJ ATRH SEALOW
Southsea 0200 Fri 0430 Fri

FOR PARTS 1 TO 3 ALL PLATFORMS AT
PORTSMOUTH HARBOUR TO BE KEPT CLEAR
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Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4084438 CURRENT WILL NOT BE AFFECTED IN FRATTON
Continued DEPOT.
PARTS1TO 4
WORKS DELIVERY WHEEL TIMBERS LANDPORT
VIADUCT/ST. GEORGES ROAD
WORKS DELIVERY PL REFURB VERNON ROAD
PART 1 ONLY
WORKS DELIVERY SIGNALLING
FRATTON MECHANICAL OVERHAUL
SIGNALLING HAVANT RELOCK CONSTRUCTION
TRACK MAINTENANCE HGO3
BRIDGE EXAMINATIONS HILSEA FORTIFICATIONS
P2025/4073395 |SW115 Eastleigh East Jn |Romsey Down Possession |21/03/26 22/03/26 SWR: ON SATURDAY NIGHT, 2S99 WILL
SW130 Salisbury/Single/D 2355 Sat 0955 Sun TERMINATE AT EASTLEIGH AND 2S75 WILL
SW150 own Salisbury TERMINATE AT SOUTHAMPTON CENTRAL. ON
Up SUNDAY, 2597, 2R28 & 2R32 WILL NOT RUN. 2521
Salisbury/Single/U TO START AT SOUTHAMPTON CENTRAL. RAIL
p Salisbury REPLACEMENT ROAD SERVICES TO OPERATE
Laverstock South |Laverstock North Jn |Laverstock Loop |Possession |21/03/26 22/03/26 BETWEEN ROMSEY AND SOUTHAMPTON
Jn 2355 Sat  |0955 Sun CENTRAL/EASTLEIGH.
Redbridge Jn Salisbury Tunnel Jn  |Down Test Possession |21/03/26 22/03/26 XC: 5006 TO DIVERT VIA WINCHESTER.
Valley/Down 2355 Sat  |0955 Sun

Salisbury/Down
Dean

Up Dean/Up
Salisbury/Up Test
Valley

TRACK MAINTENANCE: E10

Electronic Copy - Uncontrolled when printed

Page

149




Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V1 Draft Rules

Data freeze: EAS V1 2526

Week 52 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/4074109 |GW610
SW115

Axminster

Pinhoe

All Lines

Possession

21/02/26
0001 Sat

21/03/26
2240 Sat

SWR: FOR PARTS 1 AND 3 WEST OF ENGLAND
SERVICES TO START & TERMINATE AT
AXMINSTER PLATFORM 1. RAIL REPLACEMENT

Yeovil Jn

Pinhoe

All Lines

Possession

21/02/26
2240 Sat

22/03/26
0930 Sun

ROAD SERVICES TO OPERATE BETWEEN
AXMINSTER AND EXETER.
FOR PART 2 WEST OF ENGLAND SERVICES TO

Axminster

Pinhoe

All Lines

Possession

22/02/26
0930 Sun

23/02/26
0400 Mon

START & TERMINATE AT YEOVIL JUNCTION. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN AXMINSTER AND YEOVIL JUNCTION.
GWR: SLEEPER SERVICES TO OPERATE VIA
TAUNTON. AXMINSTER SERVICES WILL NOT
RUN.

PARTS1TO3

WORKS DELIVERY BRICKWORK REPAIRS
HONITON TUNNEL

PART 2 ONLY

TRACK MAINTENANCE YGO03
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930114 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |22/03/26 22/03/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |22/03/26 22/03/26 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession |22/03/26 22/03/26 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
. . . . . 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |22/03/26 22/03/26
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |22/03/26 22/03/26
Reading West 0035 Sun /0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |22/03/26 22/03/26
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |22/03/26 22/03/26
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |22/03/26 22/03/26
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |22/03/26 22/03/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road [Scours Lane Up Reading Possession  [22/03/26 22/03/26
Jn Passenger Loop 0235 Sun (0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession |22/03/26 22/03/26
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2025/4073396 |GW500 Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |21/03/26 22/03/26 TRACK MAINTENANCE: Y05 (WINTER)
SW175 n Lp/Single/Dn 2300 Sat 0930 Sun
SW178 Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |21/03/26 22/03/26
(Single) 2300 Sat {0930 Sun
Yeovil Jn Yeovil Jn Up Sidings Sidings 21/03/26 22/03/26
Possession 2300 Sat {0930 Sun
Yeovil Pen Mill  [Yeovil Pen Mill Down Sidings Sidings 21/03/26 22/03/26
Possession 12300 Sat (0930 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4074228 |GW103 Blackwater Wokingham Jn Down Blackwater |Possession |22/03/26 23/03/26 SWR: ON SATURDAY NIGHT, 2C79 & 2C81
GW190 Up Blackwat 0050 Sun {0400 Mon TERMINATE AT BRACKNELL. 1 UNIT TO BERTH AT
GW195 p Blackwater READING PLATFORMS 4, 5 OR 6. ON SUNDAY,
SW210 Bracknell Reading Down Possession  [22/03/26 23/03/26 SERVICES TO START AND TERMINATE AT
SW265 Twickenham/Down 0050 Sun 10400 Mon BRACKNELL. RAIL REPLACEMENT ROAD
Southern SERVICES TO OPERATE BETWEEN BRACKNELL
Up Southern/Up /AND READING.
Twickenham
Reading Reading Platforms 4, 5 and |Possession  |22/03/26 23/03/26 GWR: SERVICES TO START AND TERMINATE AT
6 0050 Sun 0400 Mon BLACKWATER. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN READING AND
Reading Southern|Reading East Jn Up & Down Low |Possession |22/03/26 23/03/26 NORTH CAMP. TWO UNITS TO BERTH IN
Jn Level 0050 Sun {0400 Mon READING PLATFORMS 4, 5 OR 6.
Reading Spur Jn |Reading Spur Jn Down Reading Possession |22/03/26 23/03/26 TRACK MAINTENANCE GGO03
Spur 0050 Sun (0400 Mon
Up Reading Spur
Wokingham Wokingham Down Wokingham |Sidings 22/03/26 23/03/26
Siding Possession  |0050 Sun  |0400 Mon
P2025/4077892 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession  [22/03/26 22/03/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 WORK: MTCE
SW300 Redhill Godstone Down Possession |22/03/26 22/03/26
Tonbridge/Godsto 0105 Sun  |0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |22/03/26 22/03/26
3 0105 Sun 0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession |22/03/26 22/03/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 22/03/26 22/03/26
Siding Possession 0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 22/03/26 22/03/26
Possession 0105 Sun 0610 Sun
Reigate Reigate Down Siding Sidings 22/03/26 22/03/26
Possession  |0105 Sun (0610 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084382 |SO700 Addlestone Jn Weybridge Up Chertsey Possession |28/03/26 30/03/26 SWR:
SW100 0145 Sat 0400 Mon FRIDAY NIGHT - 1B01 TO DIVERT VIA CHERTSEY.
SW105 gg;’/v” Chertsey/Up MAINLINE SERVICES TO PORTSMOUTH,
Sw180 - - SOUTHAMPTON & WEYMOUTH TO BE DIVERTED
SW185 Clapham Jn Clapham Jn Up Main Loop Possession |28/03/26 30/03/26 VIA CHERTSEY. GUILDFORD TO WATERLOO VIA
SW190 0145 Sat 0400 Mon COBHAM SERVICES TO DIVERT TO/FROM
SW195 ; EPSOM. 1LXX SERVICES ARE DIVERTED VIA
Hampton r Hampton rtJn
SW200 ampton Court ampton Court J Up Hampton Court|Possession gfi(?/szaet gfé?ﬁfn CHERTSEY TWO HOURLY OR WILL TERMINATE
SW255 /AT BASINGSTOKE ON THE OPPOSITE HOUR.
Hampton Court Jn|Effingham Jn Up Cobham Possession |28/03/26  |30/03/26 GUILDFORD VIA EPSOM SERVICES TO START &
0145 Sat 10400 Mon TERMINATE AT EPSOM. DORKING AND
Down Cobham
CHESSINGTON SERVICES WILL NOT RUN.
Haydons Road  |Wimbledon Chase |Down St. Helier |Possession |28/03/26 30/03/26 SERVICES TO SHEPPERTON WILL RUN VIA
) 0145 Sat 0400 Mon TWICKENHAM. WATERLOO-WATERLOO VIA
Up St. Helier KINGSTON SERVICES WILL NOT RUN. ALTON
Kingston Kingston Down Bay Possession  [28/03/26 30/03/26 ?ggﬁﬁi‘?‘sg—ggf AST-I-\CI)V%PQ:\'N%SER\”CES TO
0145 Sat (0400 Mon :
Motspur Park Jn  [Chessington South  |Down Possession |28/03/26  |30/03/26 LUL: WIMBLEDON DISTRICT LINE SERVICES TO
Chessington 0145 Sat  |0400 Mon BE MAINTAINED.
Up Chessington
; ; GTR: SERVICES TO RUN VIA MITCHAM JCT AND
New Malden Jn  |Shacklegate Jn Down Kingston  |Possession |28/03/26  |30/03/26 TERMINATE/START AT SUTTON.
Up Kingston 0145 Sat 0400 Mon
_ TRACK RENEWALS 44301625 WIMBLEDON DOWN
Raynes Park Epsom Down Possession |28/03/26 30/03/26 EAST EOLLOW UP WORK
Up Epsom 0145 Sat 0400 Mon WDU PLAIN LINE REFURB RAYNES PARK
PLATFORM 4
Surbiton Hampton Court Down Hampton |Possession |28/03/26 30/03/26 WDU PLAIN LINE REFURB CLAPHAM CUTTING
Court 0145 Sat 0400 Mon DOWN FAST LINE
; - WDU: S&C REFURB 2118a/b pts
Waterloo Byfleet Jn Down Main Slow / |Possession 28/03/26 30/03/26 'WDU: RERAIL: WEST BARNES LANE DOWN LINE
Down Slow 0145 Sat 0400 Mon WDU: CONDUCTOR RAIL AT WEST CROSSINGS
Up Slow/Up Main WDU: CONDUCTOR RAIL AT MOTSPUR PARK JCT
Slow . 'WDU: WHEEL TIMBERS AT KINGSTON RIVER
Up Fast/Up Main BRIDGE
Fast . . BUILDINGS - BERRYLANDS STATION PLATFORM
Byfleet and New Down Main Possession  [28/03/26 30/03/26 RECONSTRUCTION
Haw Fast/Down Fast 0145 Sat (0400 Mon BUILDINGS: MALDEN MANOR STATION
P
Waterloo Platforms 1 - 10  |Possession |28/03/26 30/03/26 .T.’Iiﬁ-g;o,& MI\?TEEPI\'IA AI\E?:E CcDO3c
0145 Sat 0400 Mon TRACK MAINTENANCE: CD02
Chessington Chessington South  |Down and Up Sidings 28/03/26 30/03/26 TRACK MAINTENANCE: WGO1c
South Sidings Possession 0145 Sat 0400 Mon
Tolworth Tolworth Down Sidings Sidings 28/03/26 30/03/26
Possession 0145 Sat  |0400 Mon
Waterloo Waterloo South Siding Sidings 28/03/26 30/03/26
Possession |0145 Sat  |0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084290 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession  |03/04/26 07/04/26 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT
S0250 Curve 0045 Fri 0400 Tue CLEAR. STOCK CAN BERTH IN PLATFORMS 20 TO
SW100 Up Waterloo 24.
Sw210 Curve
Queenstown Clapham Jn Down Windsor Possession  |03/04/26 07/04/26 SWR: WINDSOR SIDE SERVICES TO START &
Road Fast 0045 Fri 0400 Tue TERMINATE AT CLAPHAM JN.
HAMPTON COURT AND GUILDFORD VIA COBHAM
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |03/04/26 07/04/26 SERVICES TO START & TERMINATE AT
WS 0045 Fri 0400 Tue SURBITON. CHESSINGTON SERVICES WILL NOT
. . . . RUN. CUSTOMERS TO TRANSFER ONTO
International Jn Windsor Relief Possession 03/04/26 07/04/26 ALTERNATIVE SERVICES. RAIL REPLACEMENT
Line 1 . 0045 Fri 0400 Tue ROAD SERVICES TO OPERATE BETWEEN
\If\,"”d;f’f Relief WORCESTER PARK AND CHESSINGTON.
ine
Nine Elms Jn DW/DWF Possession 03/04/2§ 07/04/26 LUL: PICCADILLY LINE SERVICES BETWEEN
0045 Fri 0400 Tue ACTON TOWN AND HEATHROW AIRPORT AND
- DISTRICT LINE SERVICES TO WIMBLEDON &
Waterloo Platforms 12 to 24 |Possession 03/04/2§ 07/04/26 RICHMOND TO BE MAINTAINED.
0045 Fri 0400 Tue
West London Jn  [Latchmere No.3Jn |Down Sheepcote |Possession |03/04/26  |07/04/26 xcd)?};?ssszIVERY S&C REFURB 1535pts/1536pts
(sw) Lane 0045 Fri 0400 Tue
Up Sheepcote WORKS DELIVERY PL REFURB PLATFORM 16
Lane
Waterloo Up Windsor Possession  |03/04/26 07/04/26
Slow/Windsor 0045 Fri 0400 Tue
Reversible
Up Windsor
Fast/Up Windsor
Waterloo Waterloo North Siding Sidings 03/04/26 07/04/26
Possession 0045 Fri 0400 Tue
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073388 |GW500 Basingstoke Basingstoke Down Reading Possession |29/03/26 29/03/26 SWR: 1B01 TO TERMINATE AT WOKING. RAIL
SW105 : 0240 Sun 0655 Sun REPLACEMENT ROAD SERVICE TO OPERATE.
SW115 Up Reading
SW125 Up Bay/Platform 5 TRACK MAINTENANCE: BOla
Hook Steventon (Hants)  |Down Slow/Down |Possession |29/03/26 29/03/26
Southampton 0240 Sun  |0655 Sun
Up
Southampton/Up
Slow
Worting Jn Down Fast/Down |Possession |29/03/26 29/03/26
Exeter 0240 Sun 0655 Sun
Up Exeter/Up Fast
Basingstoke Basingstoke Long Valley Sidings 29/03/26 29/03/26
Sidings Possession 0240 Sun 0655 Sun
Down Siding
Up Siding
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck
P2025/4073281 |SW105 Andover Ludgershall Ludgershall Possession |28/03/26 29/03/26 0210 START DUE TO BST.
SW115 Branch 2310 Sat  |0640 Sun
SW150 TRACK MAINTENANCE: S01
Worting Jn Salisbury Tunnel Jn |Up Main/Up Exeter/Possession |28/03/26 29/03/26
2310 Sat  |0640 Sun
Laverstock North |Salisbury Tunnel Jn |Down Main Line Blockage|28/03/26 29/03/26
Jn (Between 2310 Sat 0210 Sun
Trains)
Worting Jn Overton Down Exeter Line Blockage|28/03/26 29/03/26
(Between 2310 Sat 0210 Sun
Trains)
Andover Andover Andover Sidings |Sidings 28/03/26 29/03/26
Possession 12310 Sat  |0640 Sun
Laverstock North |Laverstock South Jn |Laverstock Loop |Possession |29/03/26 29/03/26
Jn 0210 Sun {0800 Sun
Worting Jn Salisbury Tunnel Jn |Down Possession |29/03/26 29/03/26
Exeter/Down Main 0210 Sun 0800 Sun
Laverstock North |Laverstock North Jn |Up Main Line Blockage|29/03/26 29/03/26
Jn (Between 0640 Sun 0800 Sun
Trains)
Worting Jn Salisbury Tunnel Jn |Up Exeter Line Blockage|29/03/26 29/03/26
(Between 0640 Sun  |0800 Sun
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4084379 |SW105 Weston Wallers Ash Down Passenger |Possession |29/03/26 29/03/26 1B01 WATERLOO TO SOUTHAMPTON TO
Loop 0225 Sun 0710 Sun TERMINATE AT BASINGSTOKE
Up Passenger
Loop 0225 START DUE TO BST
Worting Jn Winchester Down Possession  [29/03/26 29/03/26
Slow/Southampton 0225 Sun  |0710 Sun STANDARD POSSESSION E15 (B08)
/Main
Up
Main/Southampton
/Slow
Micheldever Micheldever Down Sidings Sidings 29/03/26 29/03/26
Possession 0225 Sun {0710 Sun
P2025/4073399 |SW105 Weston Wallers Ash Down Passenger |Possession |29/03/26 29/03/26 SWR: 1B01 TO TERMINATE AT BASINGSTOKE.
Loop 0225 Sun  |0710 Sun RAIL REPLACEMENT ROAD SERVICE TO
Up Passenger OPERATE BETWEEN BASINGSTOKE AND
Loop SOUTHAMPTON CENTRAL.
Worting Jn Winchester Down Possession  [29/03/26 29/03/26
Slow/Southampton 0225 Sun  |0710 Sun TRACK MAINTENANCE: E15 (B08)
/Main
Up
Main/Southampton
/Slow
Micheldever Micheldever Down Sidings Sidings 29/03/26 29/03/26
Possession 0225 Sun 0710 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084967 |SW105 Bournemouth Bournemouth Up Bay Possession |03/04/26 05/04/26 SWR: FOR PARTS 1 TO 3 0155 FRI 3/4 TO 0430
SW140 0155 Fri 0300 Sun TUE 7/4 WEYMOUTH & POOLE SERVICES TO
SW145 START/TERMINATE AT SOTON CTRL & BOMO. ON
SW150 Brockenhurst Brockenhurst Up Passenger Possession |03/04/26 07/04/26 SUNDAY 5/4 2RXX/2SXX SERVICES TO RUN
SW155 Loop 0155 Fri 0430 Tue BETWEEN SALISBURY & ROMSEY. RAIL
SW160 . . . REPLACEMENT SERVICES TO OPERATE.
Lymington Pier Down Passenger |Possession 03/04/26 07/04/26 FOR PART 4 0430 TUE 7/4 TO 0145 SUN 12/4
Loop/Lymington 0155 Fri 0430 Tue WEYMOUTH SERVICES TO START/TERMINATE AT
: Single : BROCK & BOMO & POOLE SERVICES TO
Redbridge Jn Bournemouth Up Main Possession |03/04/26 05/04/26 START/TERMINATE AT BROCK. RAIL
Down Main 0155 Fri 0030 Sun REPLACEMENT SERVICES TO OPERATE.
_ ON SUN 12/4 WEYMOUTH & POOLE SERVICES TO
Totton Totton Goods Loop Possession |03/04/26 07/04/26 START & TERMINATE AT EASTLEIGH, 2EXX
Down Fawley 0155 Fri 0430 Tue SERVICES WNR & 2RXX/2SXX SERVICES TO RUN
Up/Shunting Neck BETWEEN SALISBURY & ROMSEY. RAIL
Brockenhurst Brockenhurst Down Siding Sidings 03/04/26 | 07/04/26 REPLACEMENT SERVICES TO OPERATE.
. - Possession i
Engineers Siding O155Fri 0430 Tue XC: FROM FRIDAY 3/4 TO SUNDAY 12/4 SERVICES
Totton Totton Down Sidings | Sidings 03/04/26  |07/04/26 TO START/TERMINATE AT SOTON CTRL. RAIL
Possession 0155 Fri 0430 Tue REPLACEMENT SERVICES TO OPERATE.
ON SUNDAY 12/4 SERVICES TO START &
Millbrook Redbridge Maritime Back Possession |05/04/26  |06/04/26 TERMINATE AT EASTLEIGH. RAIL REPLACEMENT
(SW105) Road 0030 Sun 10400 Mon SERVICES TO OPERATE.
Redbridge Goods
; - GWR: FOR PART 2 0030 SUN 5/4 TO 0400 MON 6/4
Redbridge Jn Romsey Jn Down Test Valley |Possession |05/04/26 06/04/26 & PART 5 0145 SUN 12/4 TO 0300 MON 13/4
0030 Sun (0400 Mon CARDIFF TO PORTSMOUTH SERVICES TO
Up Test Valley
DIVERT VIA CHANDLERS FORD. RAIL
Southampton Bournemouth Down Slow/Down |Possession |05/04/26 06/04/26 REPLACEMENT SERVICES TO OPERATE.
Main 0030 Sun  |0400 Mon
Up Main/Up Slow GTR: FOR PART 5 0145 SUN 12/4 TO 0300 MON
Millbrook (SW105) |Down Fast Possession |05/04/26 | 06/04/26 13/4 SOTON SERVICES TO BE DIVERTED TO
0030 Sun 10400 Mon PORTSMOUTH & SOUTHSEA. RAIL
Up Fast REPLACEMENT SERVICES TO OPERATE.
D Bay/B
own Bay/Bay FREIGHT FOR PART 2 PART 2 0030 SUN 5/4 TO
Siding West 0400 MON 6/4
Dn Loop/Dn Loop
Efg&‘; Docks GBRf: NO ACCESS TO WESTERN DOCKS.
F/LINER: NO ACCESS TO MILLBROOK FLT OR
Down Docks
Branch MARITIME FLT.
Western Docks DB CARGO: NO ACCESS TO WESTERN DOCKS.
Single
FREIGHT FOR PART 5 0145 SUN 12/4 TO 0300
Up Goods Loop MON 13/4
Millbrook Millbrook (SW105) |Millbrook Sidings 05/04/26 06/04/26
(SW105) Freightliner Possession  |0030 Sun  |0400 Mon GBRf: NO ACCESS TO WESTERN DOCKS.
Terminal F/LINER: NO ACCESS TO MILLBROOK FLT OR
Southampton Southampton Bay Sidings East |Sidings 05/04/26 06/04/26 MARITIME FLT.
Possession  |0030 Sun  |0400 Mon DB CARGO: NO ACCESS TO EASTERN OR
] WESTERN DOCKS.
Redbridge Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084967 Bournemouth Down Main Possession  |06/04/26 07/04/26 PART 2 SOTON DOWN LOOP & UP GOODS LOOP
Continued Up Main 0400 Mon {0430 Tue TO BE KEPT CLEAR.
P PART 5 SOTON PLATS 1 TO 4, DOWN LOOP & UP
Sway Bournemouth Up Main Possession |07/04/26 12/04/26 GOODS LOOP TO BE KEPT CLEAR. NORTHAM
. 0430 Tue 10145 Sun TRAIN CARE DEPOT NO.1 & 2 RECEPTION LINES
Down Main TO BE KEPT CLEAR.
Brockenhurst Brockenhurst Up Passenger Possession |12/04/26 13/04/26
Loop 0145 Sun 0300 Mon PARTS1TO5
STRUCTURES RIVER AVON BRIDGE
Lymington Pier Down Passenger |Possession |12/04/26 13/04/26 STRENGTHENING
Loop/Lymington 0145 Sun 0300 Mon STRUCTURES BARGATE ROAD BRIDGE
Single STRENGTHENING
Eastleigh West Jn |Bournemouth DM/DF/Dn Possession  [12/04/26 13/04/26 'WDU RIVER STOUR BRIDGE WHEELTIMBERS
RvI(Main)/DF/DM 0145 Sun {0300 Mon WDU PL REFURB RIVER AVON
UM/UF/Up Rvl 'WDU DRAIN REFURB SWAY/NEW MILTON
(Main)/UF/UM/UF WDU RERAIL SWAY DOWN
Millbrook Redbridge Redbridge Goods |Possession |12/04/26 13/04/26
(SW105) . 0145 Sun  |0300 Mon PARTS1TO 3
martme Back WDU PL REFURB TOTTON UP/DOWN
- WDU RERAIL BEAULIEU ROAD UP
Northam Jn Canute Road E_astem Docks Possession |12/04/26 13/04/26 WDU PL REFURB BROCKENHURST
Single 0145 Sun (0300 Mon
Chapel Road LC Arrival/Departure |Possession |12/04/26 13/04/26 PART 2 ONLY
(SW145) Line 0145 Sun 0300 Mon MAINTENANCE ER04
Northam Northam Traincare [No.1 Reception |Possession |12/04/26  |13/04/26 II\DAQTI\TTSESRHI\_IEE ERO2
Traincare Depot |Depot . 0145 Sun  |0300 Mon
No. 2 Reception WDU RERAIL REDBRIDGE
Redbridge Jn Romsey Jn Down Test Valley |Possession |12/04/26 13/04/26
Up Test Valley 0145 Sun  |0300 Mon
Southampton Millbrook (SW105) |Down Bay/Bay Possession  [12/04/26 13/04/26
Siding West 0145 Sun (0300 Mon
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Down Slow
Up Goods Loop
Western Docks
Single
Down Docks
Branch
Up Slow
St. Denys Fareham Up Netley Possession |12/04/26 13/04/26
Down Netley 0145 Sun (0300 Mon
Northam Jn Up Slow Possession  [12/04/26 13/04/26
Down Slow 0145 Sun (0300 Mon

Stoneham Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084967 Eastleigh West Jn  |Up Slow Possession |12/04/26 13/04/26
Continued 0145 Sun  |0300 Mon
Totton Totton Down Fawley Possession  [12/04/26 13/04/26
Up/Shunting Neck 0145 Sun  |0300 Mon
Goods Loop
Brockenhurst Brockenhurst Down Siding Sidings 12/04/26 13/04/26
Engineers Siding Possession 0145 Sun  |0300 Mon
Up Siding
Millbrook Millbrook (SW105) |Millbrook Sidings 12/04/26 13/04/26
(SW105) Freightliner Possession  |0145 Sun  |0300 Mon
Terminal
Southampton Southampton Bay Sidings East |Sidings 12/04/26 13/04/26
Possession 10145 Sun {0300 Mon
Southampton Up |Southampton Up land?2 Sidings 12/04/26 13/04/26
Yard Yard Reception/Shunt |Possession 0145 Sun  |0300 Mon
Necks
Siding A
Siding B
Totton Totton Down Sidings Sidings 12/04/26 13/04/26
Possession 0145 Sun {0300 Mon
P2025/4073416 |SW105 Bournemouth Bournemouth Up Bay Possession  [29/03/26 29/03/26 SWR: 1B77 & 1B81 TO TERMINATE AT
SW160 0030 Sun  |0755 Sun SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
Brockenhurst Bournemouth Down Main Possession |29/03/26 29/03/26 ROAD SERVICE TO OPERATE BETWEEN
Up Main 0030 Sun  |0755 Sun SOUTHAMPTON AND BOURNEMOUTH
Brockenhurst Up Passenger Possession  [29/03/26 29/03/26 TRACK MAINTENANCE: Br02a
Loop 0030 Sun 0755 Sun
Lymington Pier Down Passenger |Possession |29/03/26 29/03/26
Loop/Lymington 0030 Sun  |0755 Sun
Single
Brockenhurst Brockenhurst Down Siding Sidings 29/03/26 29/03/26
Up Siding Possession 10030 Sun {0755 Sun

Engineers Siding
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4080853 |SO700 Streatham South |Sutton Down & Up St. Possession |28/03/26 30/03/26 THAMESLINK SERVICE DIVERTED VIA MITCHAM
SW105 Jn Helier 0045 Sat  |0515 Mon JN AND TERMINATE / START BACK FROM
SUTTON
SHUNT MOVE FROM TVC193 TO LOS TVC893
(PLAT 1 SUTTON) UNAVAILABLE
'WORK: MTCE
WORK: WESSEX JOB
P2025/4073413 |SW110 Haslemere Haslemere Up Loop Possession |29/03/26 29/03/26 HASLEMERE UP LOOP TO BE KEPT CLEAR
0205 Sun  |0720 Sun
TRACK MAINTENANCE: HO1
Shalford Jn Liss Down Main Possession |29/03/26 29/03/26
Up Main 0205 Sun  |0720 Sun
P2025/4073401 |SW115 Gillingham East |Yeovil Jn Gillingham Down |Possession |29/03/26 29/03/26 TRACK MAINTENANCE: Y02
SW178 Jn Loop/Exeter 0025 Sun  |0705 Sun
Main/Down Exeter
Up Exeter/Exeter
Main/Up Exeter
Yeovil Jn Yeovil Pen Mill Down/Up Branch |Possession |29/03/26 29/03/26
(Single) 0025 Sun 0705 Sun
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 29/03/26 29/03/26
(Dorset) Siding Possession  |0025 Sun  |0705 Sun
Templecombe Templecombe Down Siding Sidings 29/03/26 29/03/26
Possession  |0025 Sun 0705 Sun
Yeovil Jn Yeovil Jn Down Siding No.2 |Sidings 29/03/26 29/03/26
/ Down Main Possession (0025 Sun  |0705 Sun
Siding
Down Siding No.1
/ Heritage Siding
Up Sidings
P2025/4073387 |SW120 Aldershot Aldershot Down Aldershot |Possession [29/03/26 29/03/26 SWR: 2N77 TO RUN IN MSX TIMINGS
SW123 Platform Loop 0210 Sun  |0725 Sun
SW260 TRACK MAINTENANCE: G07
Aldershot South |Aldershot North Jn |Down Ash Branch |Possession |29/03/26 29/03/26
Jn Up Ash Branch 0210 Sun  |0725 Sun
Ash Vale Jn Ash Vale Jn Down Ash Vale Possession  [29/03/26 29/03/26
Branch 0210 Sun  |0725 Sun
Up Ash Vale
Branch
Pirbright Jn Farnham Down Alton Possession  [29/03/26 29/03/26
Up Alton 0210 Sun  |0725 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3905508 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |28/03/26 29/03/26 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat  |0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 |Reading Oxford Road Jn Down and Up Possession |28/03/26 29/03/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. - WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 28/03/26 29/03/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [28/03/26 29/03/26
2300 Sat  |0830 Sun
Westbury Line Jn Down Main Loop |Possession |28/03/26 29/03/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |28/03/26 29/03/26
Festival Line 2300 Sat  |0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 28/03/26 29/03/26
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |29/03/26 29/03/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |29/03/26 29/03/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |29/03/26 29/03/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [29/03/26 29/03/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  [29/03/26 29/03/26
Westbury 0730 Sun 0830 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3916817 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |29/03/26 30/03/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession |29/03/26 30/03/26 WORK DETAILS = MAINTENANCE READING
Westbury 2300 Sun  |0500 Mon STATION AREA.
Reading Platforms 7 to 11 |Possession |29/03/26 30/03/26
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [29/03/26 30/03/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |29/03/26 30/03/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |29/03/26 30/03/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 29/03/26 30/03/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/4073415 |SW135 Eastleigh West Jn|Fareham Ports Single/Dn  |Possession  |29/03/26 29/03/26 SWR: 2T75 WILL NOT RUN
Ports/Dn Ports 0015 Sun  |0735 Sun
Up/Dn Ports TRACK MAINTENANCE: EO7
Up Ports/Dn Ports
Up/Up Ports/Ports
Single
Botley Botley Down Sidings Sidings 29/03/26 29/03/26
Possession 0015 Sun 0735 Sun
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 29/03/26 29/03/26
Sidings No.1 Possession  |0015 Sun 0735 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4053329 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession  [28/03/26 29/03/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession  [28/03/26 29/03/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat  |0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession  [28/03/26 29/03/26
(UWC) Athelney 2210 Sat 0900 Sun
Territory Boundary  |Single Possession |28/03/26 29/03/26
(Western/Wessex) 2210 Sat  |0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |28/03/26 29/03/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession |28/03/26 29/03/26
(Witham) 2210 Sat 0900 Sun
East Somerset Jn Up/Down Goods |Possession |28/03/26 29/03/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession |28/03/26 29/03/26
2210 Sat 0900 Sun
P2025/4085048 |[EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession |29/03/26 30/03/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn Jn Southwest 0215 Sun  |0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 ND RICHMOND
GW130 |Acton WellsJn  |Acton Canal Wharf |Down and Up Possession |29/03/26 30/03/26
MD167 Jn Goods 0215 Sun  |0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton East Down and Up Possession  [29/03/26 30/03/26
Poplar 0215 Sun 0045 Mon NLL CYCLIC TYPE 19 (BST)
Gunnersbury Jn  (Willesden High Level |Up Possession |29/03/26 30/03/26 THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Jn Richmond/Up/Up 0215 Sun 0045 Mon ON WESTERN / NW&GC
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |29/03/26 30/03/26
0215 Sun 0045 Mon
Willesden High  |Gunnersbury Jn Down North Possession |29/03/26 30/03/26
Level Jn London/Down/Do 0215 Sun (0045 Mon
n Richmond
Willesden High  |Acton Wells Jn Down and Up Possession |30/03/26 30/03/26
Level Jn North London 0045 Mon  |0305 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4077852 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |29/03/26 29/03/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0205 Sun  |0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession  [29/03/26 29/03/26
Tonbridge/Godsto 0205 Sun 0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |29/03/26 29/03/26
3 0205 Sun 0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  [29/03/26 29/03/26
Reading 0205 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 29/03/26 29/03/26
Siding Possession  |0205 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 29/03/26 29/03/26
Possession  |0205 Sun (0610 Sun
Reigate Reigate Down Siding Sidings 29/03/26 29/03/26
Possession |0205 Sun (0610 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4084290 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession |03/04/26 07/04/26 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT
S0250 Curve 0045 Fri 0400 Tue CLEAR. STOCK CAN BERTH IN PLATFORMS 20 TO
SW100 Up Waterloo 24.
SW210 Curve
Queenstown Clapham Jn Down Windsor Possession  |03/04/26 07/04/26 SWR: WINDSOR SIDE SERVICES TO START &
Road Fast 0045 Fri 0400 Tue TERMINATE AT CLAPHAM JN.
HAMPTON COURT AND GUILDFORD VIA COBHAM
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |03/04/26 07/04/26 SERVICES TO START & TERMINATE AT
WS 0045 Fri 0400 Tue SURBITON. CHESSINGTON SERVICES WILL NOT
. . _ . RUN. CUSTOMERS TO TRANSFER ONTO
International Jn Windsor Relief Possession 03/04/26 07/04/26 ALTERNATIVE SERVICES. RAIL REPLACEMENT
Line 1 , 0045 Fri 0400 Tue ROAD SERVICES TO OPERATE BETWEEN
\If\_/'”dgm Relief WORCESTER PARK AND CHESSINGTON.
ine
Nine Elms Jn DW/DWF Possession 03/04/26 07/04/26 LUL: PICCADILLY LINE SERVICES BETWEEN
0045 Fri /0400 Tue ACTON TOWN AND HEATHROW AIRPORT AND
Waterloo Platforms 12 to 24 |Possession |03/04/26 07/04/26 g:gTH?/:gLSI.’?CE) EERJA?,\IIE.I.SAT,\?EYDVIMBLEDON &
0045 Fri 0400 Tue '
West London Jn  |Latchmere No.3 Jn |Down Sheepcote |Possession |03/04/26  |07/04/26 ;Y](SF;';?B?EL'VERY S&C REFURB 1535pts/1536pts
(sw) Lane 0045 Fri 0400 Tue
Up Sheepcote WORKS DELIVERY PL REFURB PLATFORM 16
Lane
Waterloo Up Windsor Possession |03/04/26 07/04/26
Slow/Windsor 0045 Fri 0400 Tue
Reversible
Up Windsor
Fast/Up Windsor
Waterloo Waterloo North Siding Sidings 03/04/26 07/04/26
Possession 0045 Fri 0400 Tue
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RHTT
WORKINGS

WORK: MTCE
WORK: WD - STREATHAM SOUTH S&C 404PTS

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4085434 |SO680 Streatham Jn Streatham Common |Down and Up Possession |05/04/26 01/03/27 SOUTHERN VICTORIA TO EPSOM / DORKING
SO700 Jn Streatham Spur 0105 Sun  |0515 Mon SERVICES WILL NOT RUN.
SW105
Streatham North |Streatham South Jn |Reversible Fast |Possession |05/04/26 01/03/27 THAMESLINK SERVICES DIVERTED VIA CRYSTAL
Jn Spur 0105 Sun  |0515 Mon PALACE,
Down and Up 'WEST CROYDON AND SUTTON TO
Slow Spur START/TERMINATE BACK
Streatham South |Wimbledon Down & Up St. Possession |05/04/26 01/03/27 FROM WIMBLEDON PLATFORM 9
Jn Helier 0105 Sun  |0515 Mon
_ . TULSE HILL AND SUTTON VIA HACKBRIDGE
Tulse Hill Sutton Down and Up Possession  |05/04/26 01/03/27
Portsmouth 0105 Sun 0515 Mon LIMITS AT SUTTON ALLOW FOR REVERSAL OF
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084967 |SW105 Bournemouth Bournemouth Up Bay Possession |03/04/26 05/04/26 SWR: FOR PARTS 1 TO 3 0155 FRI 3/4 TO 0430
SW140 0155 Fri 0300 Sun TUE 7/4 WEYMOUTH & POOLE SERVICES TO
SW145 START/TERMINATE AT SOTON CTRL & BOMO. ON
SW150 Brockenhurst Brockenhurst Up Passenger Possession |03/04/26 07/04/26 SUNDAY 5/4 2RXX/2SXX SERVICES TO RUN
SW155 Loop 0155 Fri 0430 Tue BETWEEN SALISBURY & ROMSEY. RAIL
SW160 . . . REPLACEMENT SERVICES TO OPERATE.
Lymington Pier Down Passenger |Possession 03/04/26 07/04/26 FOR PART 4 0430 TUE 7/4 TO 0145 SUN 12/4
Loop/Lymington 0155 Fri 0430 Tue WEYMOUTH SERVICES TO START/TERMINATE AT
: Single : BROCK & BOMO & POOLE SERVICES TO
Redbridge Jn Bournemouth Up Main Possession |03/04/26 05/04/26 START/TERMINATE AT BROCK. RAIL
Down Main 0155 Fri 0030 Sun REPLACEMENT SERVICES TO OPERATE.
_ ON SUN 12/4 WEYMOUTH & POOLE SERVICES TO
Totton Totton Goods Loop Possession |03/04/26 07/04/26 START & TERMINATE AT EASTLEIGH, 2EXX
Down Fawley 0155 Fri 0430 Tue SERVICES WNR & 2RXX/2SXX SERVICES TO RUN
Up/Shunting Neck BETWEEN SALISBURY & ROMSEY. RAIL
Brockenhurst Brockenhurst Down Siding Sidings 03/04/26 | 07/04/26 REPLACEMENT SERVICES TO OPERATE.
. - Possession i
Engineers Siding O155Fri 0430 Tue XC: FROM FRIDAY 3/4 TO SUNDAY 12/4 SERVICES
Totton Totton Down Sidings | Sidings 03/04/26  |07/04/26 TO START/TERMINATE AT SOTON CTRL. RAIL
Possession 0155 Fri 0430 Tue REPLACEMENT SERVICES TO OPERATE.
ON SUNDAY 12/4 SERVICES TO START &
Millbrook Redbridge Maritime Back Possession |05/04/26  |06/04/26 TERMINATE AT EASTLEIGH. RAIL REPLACEMENT
(SW105) Road 0030 Sun 10400 Mon SERVICES TO OPERATE.
Redbridge Goods
; - GWR: FOR PART 2 0030 SUN 5/4 TO 0400 MON 6/4
Redbridge Jn Romsey Jn Down Test Valley |Possession |05/04/26 06/04/26 & PART 5 0145 SUN 12/4 TO 0300 MON 13/4
0030 Sun (0400 Mon CARDIFF TO PORTSMOUTH SERVICES TO
Up Test Valley
DIVERT VIA CHANDLERS FORD. RAIL
Southampton Bournemouth Down Slow/Down |Possession |05/04/26 06/04/26 REPLACEMENT SERVICES TO OPERATE.
Main 0030 Sun  |0400 Mon
Up Main/Up Slow GTR: FOR PART 5 0145 SUN 12/4 TO 0300 MON
Millbrook (SW105) |Down Fast Possession |05/04/26 | 06/04/26 13/4 SOTON SERVICES TO BE DIVERTED TO
0030 Sun 10400 Mon PORTSMOUTH & SOUTHSEA. RAIL
Up Fast REPLACEMENT SERVICES TO OPERATE.
D Bay/B
own Bay/Bay FREIGHT FOR PART 2 PART 2 0030 SUN 5/4 TO
Siding West 0400 MON 6/4
Dn Loop/Dn Loop
Efg&‘; Docks GBRf: NO ACCESS TO WESTERN DOCKS.
F/LINER: NO ACCESS TO MILLBROOK FLT OR
Down Docks
Branch MARITIME FLT.
Western Docks DB CARGO: NO ACCESS TO WESTERN DOCKS.
Single
FREIGHT FOR PART 5 0145 SUN 12/4 TO 0300
Up Goods Loop MON 13/4
Millbrook Millbrook (SW105) |Millbrook Sidings 05/04/26 06/04/26
(SW105) Freightliner Possession  |0030 Sun  |0400 Mon GBRf: NO ACCESS TO WESTERN DOCKS.
Terminal F/LINER: NO ACCESS TO MILLBROOK FLT OR
Southampton Southampton Bay Sidings East |Sidings 05/04/26 06/04/26 MARITIME FLT.
Possession  |0030 Sun  |0400 Mon DB CARGO: NO ACCESS TO EASTERN OR
] WESTERN DOCKS.
Redbridge Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084967 Bournemouth Down Main Possession  |06/04/26 07/04/26 PART 2 SOTON DOWN LOOP & UP GOODS LOOP
Continued Up Main 0400 Mon {0430 Tue TO BE KEPT CLEAR.
P PART 5 SOTON PLATS 1 TO 4, DOWN LOOP & UP
Sway Bournemouth Up Main Possession |07/04/26 12/04/26 GOODS LOOP TO BE KEPT CLEAR. NORTHAM
. 0430 Tue 10145 Sun TRAIN CARE DEPOT NO.1 & 2 RECEPTION LINES
Down Main TO BE KEPT CLEAR.
Brockenhurst Brockenhurst Up Passenger Possession |12/04/26 13/04/26
Loop 0145 Sun 0300 Mon PARTS1TO5
STRUCTURES RIVER AVON BRIDGE
Lymington Pier Down Passenger |Possession |12/04/26 13/04/26 STRENGTHENING
Loop/Lymington 0145 Sun 0300 Mon STRUCTURES BARGATE ROAD BRIDGE
Single STRENGTHENING
Eastleigh West Jn |Bournemouth DM/DF/Dn Possession  [12/04/26 13/04/26 'WDU RIVER STOUR BRIDGE WHEELTIMBERS
RvI(Main)/DF/DM 0145 Sun {0300 Mon WDU PL REFURB RIVER AVON
UM/UF/Up Rvl 'WDU DRAIN REFURB SWAY/NEW MILTON
(Main)/UF/UM/UF WDU RERAIL SWAY DOWN
Millbrook Redbridge Redbridge Goods |Possession |12/04/26 13/04/26
(SW105) . 0145 Sun  |0300 Mon PARTS1TO 3
martme Back WDU PL REFURB TOTTON UP/DOWN
- WDU RERAIL BEAULIEU ROAD UP
Northam Jn Canute Road E_astem Docks Possession |12/04/26 13/04/26 WDU PL REFURB BROCKENHURST
Single 0145 Sun (0300 Mon
Chapel Road LC Arrival/Departure |Possession |12/04/26 13/04/26 PART 2 ONLY
(SW145) Line 0145 Sun 0300 Mon MAINTENANCE ER04
Northam Northam Traincare [No.1 Reception |Possession |12/04/26  |13/04/26 II\DAQTI\TTSESRHI\_IEE ERO2
Traincare Depot |Depot . 0145 Sun  |0300 Mon
No. 2 Reception WDU RERAIL REDBRIDGE
Redbridge Jn Romsey Jn Down Test Valley |Possession |12/04/26 13/04/26
Up Test Valley 0145 Sun  |0300 Mon
Southampton Millbrook (SW105) |Down Bay/Bay Possession  [12/04/26 13/04/26
Siding West 0145 Sun (0300 Mon
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Down Slow
Up Goods Loop
Western Docks
Single
Down Docks
Branch
Up Slow
St. Denys Fareham Up Netley Possession |12/04/26 13/04/26
Down Netley 0145 Sun (0300 Mon
Northam Jn Up Slow Possession  [12/04/26 13/04/26
Down Slow 0145 Sun (0300 Mon

Stoneham Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084967 Eastleigh West Jn  |Up Slow Possession |12/04/26 13/04/26
Continued 0145 Sun (0300 Mon
Totton Totton Down Fawley Possession  [12/04/26 13/04/26
Up/Shunting Neck 0145 Sun 0300 Mon
Goods Loop
Brockenhurst Brockenhurst Down Siding Sidings 12/04/26 13/04/26
Engineers Siding Possession 0145 Sun  |0300 Mon
Up Siding
Millbrook Millbrook (SW105) |Millbrook Sidings 12/04/26 13/04/26
(SW105) Freightliner Possession 0145 Sun {0300 Mon
Terminal
Southampton Southampton Bay Sidings East |Sidings 12/04/26 13/04/26
Possession  |0145 Sun  |0300 Mon
Southampton Up |Southampton Up land?2 Sidings 12/04/26 13/04/26
Yard Yard Reception/Shunt |Possession 0145 Sun  |0300 Mon
Necks
Siding A
Siding B
Totton Totton Down Sidings Sidings 12/04/26 13/04/26
Possession 0145 Sun {0300 Mon
P2026/4084348 |GW610 Yeovil IJn Axminster All Lines Possession  |05/04/26 06/04/26 SWR: EXETER SERVICES TO START &
SW115 0025 Sun /0500 Mon TERMINATE AT YEOVIL JN. A SHUTTLE SERVICE
WILL OPERATE BETWEEN AXMINSTER AND
Chard Jn Chard Jn Down Sidings Sidings 05/04/26 06/04/26 EXETER. RAIL REPLACEMENT ROAD SERVICES
Possession  |0025 Sun  |0500 Mon TO OPERATE BETWEEN YEOVIL JN AND

AXMINSTER.

GWR: SLEEPER SERVICES TO OPERATE VIA
TAUNTON. 2192 WILL NOT RUN.

FULL ROAD CLOSURE REQUIRED OF
CREWKERNE LC AT 132M03CH 0800 TUESDAY TO
2000 WEDNESDAY

FULL ROAD CLOSURE REQUIRED OF BROOM LC
AT 141M 14CH ON MONDAY & TUESDAY

FULL ROAD CLOSURE REQUIRED OF AXE LC AT
141M 56CH WEDNESDAY & THURSDAY

DRAINAGE REFURB WEYFORD CUTTING
DRAINAGE REFURB STOFORD CUTTING
DRAINAGE RENEWAL KITTSHILL
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4080555 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |04/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat 1040 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |04/04/26 05/04/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |04/04/26 05/04/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 1040 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |04/04/26 05/04/26
2310 Sat 1040 Sun WORK DETAILS = MAINTENANCE READING
Reading East Jn |Caversham Road Jn |Down and Up Possession |04/04/26 05/04/26 STATION AREA.
Relief Loop 2310 Sat 1040 Sun
Reading East Jn Reading Low Possession |04/04/26 05/04/26
Level 2310 Sat 1040 Sun
Twyford West Reading West Jn Down and Up Possession |04/04/26 05/04/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |05/04/26 05/04/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |05/04/26 05/04/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |05/04/26 05/04/26
0030 Sun 0800 Sun
Caversham Road [Scours Lane Up Reading Possession |05/04/26 05/04/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |05/04/26 05/04/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |05/04/26 05/04/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |05/04/26 05/04/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |05/04/26 05/04/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |05/04/26 05/04/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4080555 Tilehurst East Down and Up Possession |05/04/26 05/04/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession |05/04/26 05/04/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |05/04/26 05/04/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 05/04/26 05/04/26
Triangle Sidings |Possession |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |05/04/26 05/04/26
Jn Passenger Loop 0615 Sun  |1040 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0615 Sun  |1040 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4083571 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |04/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat 0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |04/04/26 05/04/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |04/04/26 05/04/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
. . . TILEHURST.
Reading Reading Platform 12-15 Possession |04/04/26 05/04/26
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |04/04/26 05/04/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |04/04/26 05/04/26
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |04/04/26 05/04/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |05/04/26 05/04/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |05/04/26 05/04/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |05/04/26 05/04/26
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession |05/04/26 05/04/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |05/04/26 05/04/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |05/04/26 05/04/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |05/04/26 05/04/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |05/04/26 05/04/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |05/04/26 05/04/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4083571 Tilehurst East Down and Up Possession |05/04/26 05/04/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  |05/04/26 05/04/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |05/04/26 05/04/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 05/04/26 05/04/26
Triangle Sidings |Possession  |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession  |05/04/26 05/04/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0615 Sun  |0800 Sun
P2026/4077853 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession |05/04/26 05/04/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun 0610 Sun
SO560 WORK: MTCE
SW300 Redhill Godstone Down Possession |05/04/26 05/04/26
Tonbridge/Godsto 0105 Sun 0610 Sun
ne
Up
Godstone/Tonbrid
ge
Redhill Dn Loop/Platform |Possession |05/04/26 05/04/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Possession  |05/04/26 05/04/26
Reading 0105 Sun  |0610 Sun
Godstone Godstone Godstone Tip Sidings 05/04/26 05/04/26
Siding Possession 0105 Sun  |0610 Sun
Redhill Redhill Loco Sidings Sidings 05/04/26 05/04/26
Possession /0105 Sun  |0610 Sun
Reigate Reigate Down Siding Sidings 05/04/26 05/04/26
Possession 0105 Sun 0610 Sun
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