Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze:

EAS_V2_2526

Week 39

Possession Ref | LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2025/4079751 |SCO001
SCO031
SCO059

Glasgow Central

Glasgow Central

Line 1/Up Slow
Down Muirhouse
Up Muirhouse
Down and Up Ayr

Nos.12345
Sidings

Top of Platforms 9
to 15

Connecting Lines

Depot Line
Platforms 1 to 8

LinesABCDFG
H34567and8
Line 2/Down Slow

Down and Up Fast

Up/Down Smithy
Lye

Possession

24/12/25
2300 Wed

26/12/25
0800 Fri

(WD) Medium refurb at 332C pts at Glasgow Central

P2025/4083347 |SC003
SC107
SC147
SC171

Mound Tunnels

Haymarket West Jn

Line Y/Down North

Line W/Down
South
Line X/Up South

Up North/Line Z

North Goods
Loop/Through
Sidings
Haymarket
Platform O

Possession

24/12/25
2330 Wed

26/12/25
0700 Fri

Slateford Jn

Haymarket East Jn

All Lines

Possession

24/12/25
2330 Wed

26/12/25
0700 Fri

(RSA) Haymarket South Tunnel Up and Down, 2030y,

Cat2, 0m 986y to 1m 241y, Up and Down line,
Haymarket West Jcn to Waverley
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4161804 |SC003 Edinburgh SC Edinburgh SC All Lines Module TS11 |25/12/25 25/12/25 ++GR CONTINUED++ \W2025/11098370

SCO007 Section 3 0025 Thu |0630 Thu Resignalling Work

SC107 SC147:- 1M 1320YDS TO OM 29YDS- Pa€E™HALL 0OmOyds and OmOyds

SC147 BCH TO WEST END OF CALTON NTH/STH TUNNEL

SC165 a€“ UP & DN BERWICK-PROT SIGNALS: UP E442,

SC167 DN EP627.

SC169

SC171 SC107/SC147/SC171:- OM 29YDS TO OM 0YDS TO

OM 330YDS -WEST END OF CALTON NTH/STH
TUNNEL TO WAVERLEY (WEST END) - ALL LINES
AND PLATFORMS THROUGH/AT EDIN WAVERLEY
STATION.

SC107/SC147/SC171:- OM 330YDS TO OM 484YDS -
WAVERLEY (WEST END) TO PSG - LINES W, X, Y,
IAND Z.

SC107/SC147/SC171:- OM 484YDS TO 1M 418 YDS
(NTH LINES)/46MM 44YDS (STH LINES). [NOTE
MILEAGE CHANGE FOR THE SOUTH LINES AT
HAE™MARKET STN]. PSG TO HA&E™MARKET

STN &€* UP/DN NTH, UP/DN STH.

SC107/SC147/SC171:- NTH LINES: 1M 418YDS TO
2M 616YDS. STH LINES: 46M 44YDS TO 44M 1606
YDS. [NOTE MILEAGE CHANGE FOR THE STH
LINES AT H&E™MARKET STATION].
HAE™MARKET STATION TO H&E™MARKET
WEST JN - UP NTH, DN NTH, THROUGH SIDING,
NTH GOODS LP, OUTGOING LINE, CARRIAGE
SIDINGS UP & DN STH.

PROT SIGNALS: NTH GDS LP EH924, OUTGOING
LINE EH918, CARRIAGE SIDINGS EH518.

SC107:- 44M 1606 YDS TO 42M 00YDS.
Ha€E™MARKET WEST JN TO Na&€™BRIDGE JN
a€" UP E&G, DN E&G -PROT SIGNALS: UP E&G
EN566, DN E&G EH565.

SC171:- 2M 616YDS TO 8M 880YDS.
HAE™MARKET WEST JN TO DALMENY JN.UP
FIFE, DN FIFE -PROT SIGNALS: UP FIFE
EY654/656, DN FIFE EAL1021.
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Scotland Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079742 |SC015 Langloan Jn Coatbridge Jn All Lines Possession |25/12/25 02/01/26 (RSAS) 'Burnhouse S&C,
SCo017 0130 Thu  |0400 Fri 89/90/92A/B/93A/B/94A/95/97A/B/99A/B, Cat70/73/74,
SCO019 Mossend Up reception 755y, CAT30t, Mossend No 1
SC093 Mossend East Jn [Mossend North Jn |All Lines Possession  [25/12/25 02/01/26 Down Reception, 140y Cat 3¢, Mossend Headshunt,
SC097 0130 Thu  [0400 Fri 453y, Cat 30t, All lines, Coatbridge Jcn to Langloan
SC101 . — . Jcn to Mossend East Jen/Mossend South Jen, SCM2
Mossend South  |Coatbridge Jn Sidings 1-5 Possession  [25/12/25 02/01/26
Jn Up No.1 0130 Thu  |0400 Fri
Reception/Departu
re
Up No.2
Reception
Up No.3
Reception
Down Goods Loop
Down No.1
Reception
Down No.3
Reception
Down No.2
Reception
Down No.4
Reception/Carmex
Departure
Holdings 1-2
Mossend West Jn  |All Lines Possession |25/12/25 02/01/26
0130 Thu  |0400 Fri
Motherwell Coatbridge Jn All Lines Possession  [25/12/25 26/12/25
0130 Thu  [0600 Fri
Whifflet South Jn |Sunnyside Jn All Lines Possession |25/12/25 02/01/26
0130 Thu  |0400 Fri
Mossend South |Coatbridge Jn All Lines Possession |26/12/25 31/12/25
Jn 0600 Fri 2300 Wed
Motherwell Coatbridge Jn All Lines Possession  [31/12/25 02/01/26
2300 Wed /0400 Fri
P2025/4077988 |NW4001 |Carlisle North Jn |Caldew Jn All Lines Possession  [25/12/25 27112/25 Northern: Stabling in platforms 2,5,6.
SCO031 0001 Thu |0500 Sat
WORK CONTENT
Carlisle South Jn |[Carlisle North Jn All Lines Possession  [25/12/25 27/12/25 CD Renewals: UB162a M6 Motorway Bridge
0001 Thu |0500 Sat Reconstruction OHL Work
. . . . L&C: Carlisle Sth & Nth Heavy Maintenance
Shap Summit Carlisle South Jn All Lines Possession  [25/12/25 27112125
0001 Thu |0500 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Scotland Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3900188 |SC123 Dalmuir Park Jn  |Dalreoch Jn All Lines Possession |24/12/25 30/12/25 (Civils) UB 058/064A EXXON Bowling Redevelopment

2330 Wed 0525 Tue NEM6 114m 0375yds

Construction of new underbridge
Dalmuir Park Jn - Dumbarton Central
No passage of Ets

SR: HELENSBURGH AND BALLOCH SERVICES
START AND TERMINATE AT DALMUIR

P2025/4084686 |SC155 Monktonhall Jn  |Millerhill Yard All Lines Possession |25/12/25 27/12/25 (WD) Rerail/Resleeper/Reballast
SC161 0001 Thu |0500 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Scotland Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4078508 |NW4001 |Caldew Jn Zonal Boundary All Lines Possession  |31/12/25 07/01/26
NW4031 (Scotland) 1900 Wed |0500 Wed
SCo001
P2025/4079742 |SC015 Langloan Jn Coatbridge Jn All Lines Possession  |25/12/25 02/01/26
SCO017 0130 Thu  [0400 Fri
SC019
SC093 Mossend East Jn [Mossend North Jn  |All Lines Possession |25/12/25 02/01/26
SC097 0130 Thu  |0400 Fri
SC101 - — -
Mossend South |Coatbridge Jn Sidings 1-5 Possession  |25/12/25 02/01/26
Jn Up No.1 0130 Thu  [0400 Fri
Reception/Departu
re
Up No.2
Reception
Up No.3
Reception
Down Goods Loop
Down No.1
Reception
Down No.3
Reception
Down No.2
Reception
Down No.4
Reception/Carmex
Departure
Holdings 1-2
Mossend West Jn All Lines Possession  |25/12/25 02/01/26
0130 Thu  [0400 Fri
Motherwell Coatbridge Jn All Lines Possession |25/12/25 26/12/25
0130 Thu  [0600 Fri
Whifflet South Jn |Sunnyside Jn All Lines Possession  |25/12/25 02/01/26
0130 Thu  |0400 Fri
Mossend South |Coatbridge Jn All Lines Possession  |26/12/25 31/12/25
Jn 0600 Fri 2300 Wed
Motherwell Coatbridge Jn All Lines Possession  |31/12/25 02/01/26
2300 Wed /0400 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Scotland Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4077988 |NW4001 |Carlisle North Jn |Caldew Jn All Lines Possession  [25/12/25 27112125 Northern: Stabling in platforms 2,5,6.
SC031 0001 Thu  |0500 Sat
WORK CONTENT
Carlisle South Jn |[Carlisle North Jn All Lines Possession  [25/12/25 27/12/25 CD Renewals: UB162a M6 Motorway Bridge
0001 Thu |0500 Sat Reconstruction OHL Work
. . . . L&C: Carlisle Sth & Nth Heavy Maintenance
Shap Summit Carlisle South Jn All Lines Possession  [25/12/25 27112125
0001 Thu |0500 Sat
P2025/4083353 |SC107 Waverley (East |Haymarket West Jn |All Lines Possession |31/12/25 02/01/26 (RSAS) Haymarket South Tunnel Up and Down,
SC147 End) 2345 Wed 0630 Fri 2030y, Cat2, 0Om 986y to 1m 241y, Up and Down line,
SC171 Haymarket West Jcn to Waverley
AWC: RAIL REPLACEMENT COACHES IN
OPERATION BETWEEN GLASGOW AND
EDINBURGH ON 1ST JAN
P2025/3900188 |SC123 Dalmuir Park Jn  |Dalreoch Jn All Lines Possession |24/12/25 30/12/25 (Civils) UB 058/064A EXXON Bowling Redevelopment
2330 Wed (0525 Tue NEM6 114m 0375yds
Construction of new underbridge
Dalmuir Park Jn - Dumbarton Central
No passage of Ets
SR: HELENSBURGH AND BALLOCH SERVICES
START AND TERMINATE AT DALMUIR
P2025/4084686 |SC155 Monktonhall Jn |Millerhill Yard All Lines Possession |25/12/25 27/12/25 (WD) Rerail/Resleeper/Reballast
SC161 0001 Thu  |0500 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Scotland Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2025/4078508 |[NW4001 |Caldew Jn Zonal Boundary All Lines Possession  |31/12/25 07/01/26

NW4031 (Scotland) 1900 Wed |0500 Wed

SC001
P2025/4082701 |SC107 Polmont Jn Cowlairs West Jn All Lines Possession |03/01/26 05/01/26 (RSAS) Cadder West, Down line, 421y, Cat 11/2, 4m

0035 Sat  |0540 Mon 400y to 4m 821y, Cowlairs to Polmont Jcn, EGM1,

Eng Trains - Arrive on Up E&G - Ex Millerhill via
Subs/Haymarket West/Greenhill lower/Stepps/Cowlairs,
WAR, Cowlairs/Stepps/Greenhill lower/Haymarket
West/Subs

(RSAS)Castlecary Up Drain, Up line, 411y, Cat 15,
C/O Polmont Jn 15m 190y to 15m 1012y, EGM1, Eng
trains - Arrive on Down E&G - Ex Millerhill via
Sub/Haymarket West/Polmont, WAR, Ex to Millerhill
\via Polmont, Haymarket West, Sub

P2025/4115009 |SC147 Regional Abbeyhill Jn All Lines Protected 05/01/26 06/01/26 PROTECTED PATH FOR DIVERTED CALEDONIAN
Boundary (SC147 Path 2300 Mon  |0500 Tue SLEEPER AND FREIGHT SERVICES DUE TO
54m 1100yds) POSSESSIONS ON NW&C.
++TIMINGS TBC++
P2025/4115077 |SC147 Regional Abbeyhill Jn All Lines Protected 06/01/26 07/01/26 PROTECTED PATH FOR DIVERTED CALEDONIAN
Boundary (SC147 Path 2300 Tue |0500 Wed SLEEPER AND FREIGHT SERVICES DUE TO
54m 1100yds) POSSESSIONS ON NW&C.

++TIMINGS TBC++
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082686 |SC107 Polmont Jn Cowlairs West Jn All Lines Possession |10/01/26 12/01/26 (RSAS) Cadder West, Down line, 421y, Cat 11/2, 4m
0035 Sat 0540 Mon 400y to 4m 821y, Cowlairs to Polmont Jcn, EGM1,

Eng Trains - Arrive on Up E&G - Ex Millerhill via
Subs/Haymarket West/Greenhill lower/Stepps/Cowlairs
WAR, Cowlairs/Stepps/Greenhill lower/Haymarket
\West/Subs

(RSAS)Castlecary Up Drain, Up line, 411y, Cat 15,
C/O Polmont Jn 15m 190y to 15m 1012y, EGM1, Eng
trains - Arrive on Down E&G - Ex Millerhill via
Sub/Haymarket West/Polmont, WAR, Ex to Millerhill
via Polmont, Haymarket West, Sub
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EAS (ARP) - Section 7

Data freeze: EAS V2 1 2526

Network Rail
Scotland Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082722 |SC171 Haymarket West All Lines Possession |17/01/26 19/01/26
Jn 0035 Sat (0440 Mon
Haymarket West |Dalmeny Jn All Lines Possession {19/01/26 26/01/26
0440 Mon (0440 Mon

Jn
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EAS (ARP) - Section 7

Data freeze: EAS V2 1 2526

Network Rail
Scotland Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082722 |SC171 Haymarket West All Lines Possession |17/01/26 19/01/26
Jn 0035 Sat (0440 Mon
Haymarket West |Dalmeny Jn All Lines Possession {19/01/26 26/01/26
0440 Mon (0440 Mon

Jn
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EAS (ARP) - Section 7

Data freeze: EAS_V2 1 2526

Network Rail
Scotland Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4083497 |SC191 Aberdeen Dyce All Lines Possession  |31/01/26 02/02/26
SC195 0035 Sat (0500 Mon
Craiginches Aberdeen All Lines Possession |31/01/26 02/02/26
0035 Sat 0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Scotland Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 46

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2025/4082554 |SCO065 Paisley St James |Gourock All Lines Possession (CIVILS) UB 179/042 Station Road (72hrs)
GOU2 116m 1364yds

No passage of Ets

(CIVILS) UB 179/060 Georgetown Station &
UB 179/061 Black Cart Viaduct (72hrs)
GOU2 110m 924yds to 110m 1122yds

No passage of Ets

(CIVILS) R/179/120.0990U, R/179/123.0396U and
R/179/123.0558U Masonry Repairs/Parapet Renewal
GOU2 120m 990yds - 123m 880yds

'Wemyss Bay Jn - Greenock (54hrs)

No passage of Ets

P2025/4083461 |SC191 Montrose Laurencekirk SB All Lines Possession |07/02/26 09/02/26
0035 Sat 0500 Mon

P2025/4083486 |SC191 Aberdeen Dyce All Lines Possession |07/02/26 09/02/26
SC195 0035 Sat (0500 Mon
Craiginches Aberdeen All Lines Possession |07/02/26 09/02/26

0035 Sat 0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Scotland Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082555 |SC065 Paisley St James |Gourock All Lines Possession (CIVILS) R/179/120.0990U, R/179/123.0396U and
R/179/123.0558U Masonry Repairs/Parapet Renewal
GOU2 120m 990yds - 123m 880yds
'Wemyss Bay Jn - Greenock (72hrs)
No passage of Ets
(CIVILS) UB 179/060 Georgetown Station &
UB 179/061 Black Cart Viaduct (54hrs)
GOU2 110m 924yds to 110m 1122yds
No passage of Ets
P2025/3925749 |SC191 Montrose Laurencekirk SB All Lines Possession |14/02/26 16/02/26
0015 Sat {0525 Mon (54 hrs)
Camperdown Jn  [Montrose All Lines Possession |14/02/26 16/02/26
2350 Sat  |0525 Mon
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EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Network Rail
Scotland Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526

Week 47 - Continued
Start End Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type
All Lines Possession |14/02/26 16/02/26

P2025/4083438 |SC191 Aberdeen Dyce
SC195 0035 Sat  |0500 Mon

Possession [14/02/26 16/02/26

Craiginches Aberdeen All Lines
0035 Sat (0500 Mon
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4079603 |SC119 Dunblane SB Hilton Jn SB All Lines Possession  |21/02/26 24/02/26
0045 Sat 0500 Tue
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082473 |SC119 Stirling North SB  |Hilton Jn SB All Lines Possession |28/02/26 02/03/26
0045 Sat  |0500 Mon (54 hrs)
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Network Rail
Scotland Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082484 |SC119 Stirling Middle SB |Dunblane All Lines Possession |07/03/26 09/03/26
0055 Sat  |0505 Mon (54 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Scotland Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082567 |SC111 Newbridge Jn Bathgate All Lines Possession |15/03/26 16/03/26 (RSA) Starlaw Drain, Down line, 465y, Cat 15, 26m
SC123 0050 Sun 0455 Mon (455 hrs) 1271y to 27m 440y,

Bathgate to Newbridge Jcn, NBE

Eng Trains - Arrive on Up line - Ex Millerhill via
Sub/Greenhill lower/Stepps/Maryhill/Partick/Shettlesto
'WAR Ex to Millerhill via Newbridge Jcn/Sub

TBC IMPACT ON DEPOT (BATHGATE STATION
NOT IMPACTED)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Scotland Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082568 |SC111 Newbridge Jn Bathgate All Lines Possession |22/03/26 23/03/26 (RSA) Starlaw Drain, Down line, 465y, Cat 15, 26m
SC123 0050 Sun 0455 Mon (455 hrs) 1271y to 27m 440y,

Bathgate to Newbridge Jcn, NBE

Eng Trains - Arrive on Up line - Ex Millerhill via
Sub/Greenhill lower/Stepps/Maryhill/Partick/Shettlesto
'WAR Ex to Millerhill via Newbridge Jcn/Sub

TBC IMPACT ON DEPOT (BATHGATE STATION
NOT IMPACTED)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Scotland Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082569 |SC111 Newbridge Jn Bathgate All Lines Possession |29/03/26 30/03/26 (RSA) Starlaw Drain, Down line, 465y, Cat 15, 26m
SC123 0050 Sun 0455 Mon (455 hrs) 1271y to 27m 440y,

Bathgate to Newbridge Jcn, NBE

Eng Trains - Arrive on Up line - Ex Millerhill via
Sub/Greenhill lower/Stepps/Maryhill/Partick/Shettlesto
'WAR Ex to Millerhill via Newbridge Jcn/Sub

TBC IMPACT ON DEPOT (BATHGATE STATION
NOT IMPACTED)

Electronic Copy - Uncontrolled when printed



Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Scotland Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4126734 |SC001
SC009
Law Jn All Lines Possession
Lanark Jn Lanark All Lines Possession | 04/04/26 07/04/26
0130 Sat 0440 Tue (68 hrs)
P2026/4082897 |SC001 Shawfield Jn Terminus Jn Down/Up/Single  |Possession |04/04/26 (RSAS) Larkfield Diamonds S&C, Up and Down lines,
SC029 0120 Sat Cat 74T, 101m 23y to 101m 100y, Shawfield Jcn to
Terminus Jcn (Shields Jcn on the Monday) (inc Fast
Shields Jn Terminus Jn All Lines Possession [06/04/26 07/04/26 and Slow lines)
0120 Mon  |0400 Tue
(RSAS) Clydesdale Tunnel, Up line, 63y, Cat 9, 101m
1303y to 101m 1366y, Shawfield Jcn to Shields Jcn
P2026/4080616 |SC003 Carstairs South  [Midcalder Jn All Lines Possession 07/04/26 (CIVILS) Cockies Yetts

Jn

0320 Tue

AWC: RAIL REPLACEMENT COACHES IN
OPERATION BETWEEN EDINBURGH AND
CARLISLE.

XC: GLASGOW SERVICES TO DIVERT BETWEEN
HAYMARKET AND GLASGOW CENTRAL VIA
SHOTTS
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