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LONDON NORTH WESTERN ROUTE (NORTH)

Routes NW1xxx

Route | At or Between Week Numbers Traffic Remarks
NW1001 | Colwich Jn to Crewe South Jn SEE LNW SOUTH SECTION 5 OPPORTUNITIES
NW1001 | Dallam Jn and Winwick Jn 11, 23 TRAINS TO BE DIVERTED OVER SLOW LINES.
(Fasts BLOCKED) 0001 T-F to 0500 T-F NOT TO BE TAKEN WITH HELSBYS OR ANY
OTHER FAST LINE POSSESSION BETWEEN
CREWE AND WIGAN.
NW1001 | Wigan North Jn and Wigan 3,9,15, 21

South Jn
(Up Passenger Loop
BLOCKED)

0020 T-F to 0520 T-F

TRAINS TO TRAVEL OVER UP MAIN LINE. NO
ACCESS PLATFORMS 2 & 3.
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Routes NW1xxx continued . ..

Route | At or Between Week Numbers Traffic Remarks

NW1001 | Balshaw Lane Jn and Preston | 3,9, 15, 21 TRAINS TO TRAVEL OVER FAST LINES. AT
South Jn 0035 T-F to 0535 T-F FARINGTON CURVE JN NO ACCESS TO FROM
(Slows BLOCKED) EAST LANCS LINE.
or 3,9, 15, 21 TRAINS TO TRAVEL OVER SLOW LINES. AT
Balshaw Lane Jn and 0010 T-F to 0530 T-F EUXTON JN NO ACCESS CHORLEY LINES,
Farington Jn and Farington TRAINS TO BE DIVERTED VIA CHAT MOSS OR
Curve Jn and Preston South Jn ATHERTON AND WCML. AT FARINGTON JN NO
(Fasts BLOCKED) ACCESS TO LOSTOCK HALL LINE.

NW1001 | Preston Fylde Jn and 4,8, 12, 16, 20, 24 TRAINS TO TRAVEL OVER SLOW LINES OR

NW4001 | Farington Jn 2345 M-Th to 0530 T-F GOODS LINES OR DOWN FAST. AT PRESTON
(Up Fast BLOCKED) TRAINS TO BE REPLATFORMED. 5R07 TO BE
and RETIMED TO STAND ON SHUNTING LINE.
Preston South Jn and Preston SPECIAL ARRANGEMENTS REQUIRED TO
Fylde Jn REPLATFORM SLEEPERS
(Down Through, Up Through, NO ACCESS PLATS 3C, 4C, 4, 5, 6.
Up & Down Goods Loop, Plat
3C & 4C BLOCKED)

NW1001 | Skew Bridge Jn and Preston 11, 23 TRAINS TO TRAVEL OVER FAST LINES OR

NW4001 | North Jn 0001 T-F to 0440 T-F GOODS LINES. NO PASSENGER TRAINS

Down Slow, Up Slow
(platforms 1 & 2) BLOCKED

ACCESS BETWEEN PRESTON STATION AND
EAST LANCS LINE. OPPORTUNITY TAKEN WITH
NW4005
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Routes NW1xxx continued . ..

Route | At or Between Week Numbers Traffic Remarks
NW1005 | Kidsgrove and Crewe South Jn | 3,9, 15, 21 NOT WITH KIDSGROVE TO CHEADLE HULME
2345 M-F to 0530 Tu-S (VIA WILMSLOW) EXTENDED BLOCK TIMES
NW1007 | Nantwich and Gresty Lane SB | 8, 20 TRAINS TO DIVERT VIA TELFORD OR
0001 T-F to 0420 T-F Up BLOCKED WREXHAM
0100 T-F to 0540 T-F Down BLOCKED
NW1009 | Basford Hall Jn and Salop No relevant weeks for this version
Goods Jn
NW1009 | Salop Goods Jn and Sandbach | 4, 10, 16, 22 TRAINS TO BE DIVERTED VIA CREWE SOUTH
South Jn 2240 MWTh to 0515 TThF and 2250 T to 0515 W YARD, CREWE STATION (REVERSE), ALSAGER,
(Down and Up Manchester STOKE (RUN ROUND) AND MACCLESFIELD.
Independent)
NW1021 | Winwick Jn and Earlestown 6,12, 18, 24 TRAINS TO BE DIVERTED NORTHWICH AND
East Jn 2310 M-Th to 0605 T-F STOCKPORT.
FREIGHT TO RUN VIA EDGE HILL RR, AND
WEAVER JUNCTION
NW1021 | Newton-le-Willows Jn and 6,12, 18,24 TRAINS TO BE DIVERTED VIA ATHERTON OR

Golborne Jn

2255 M-Th to 0530 T-F

BOLTON AND CHORLEY OR VIA HARTFORD
JUNCTION NORTHWICH AND STOCKPORT

TO BE TAKEN AFTER 2R67 2303 MCV-WGW
WHILST NW6009/NW6013 ARE BLOCKED FROM
2245 FOR ELECTRIFICATION WORKS.
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Routes NW2xxx

Route | At or Between Week Numbers Traffic Remarks
NW2001 [ Ditton East Jn and 5,11, 17,23 TRAINS TO BE RETIMED TO TRAVEL OVER
Speke Jn G.F. 2250 M-Th to 0545 T-F FAST LINES. ACCESS DITTON O’'CONNORS
(Slows BLOCKED) FROM THE RUNCORN DIRECTION. HALEWOOD
ACCESS TO BE DECLARED IN DPPP.
NW2001 [ Ditton East Jn and 4,10, 16, 22 TRAINS TO TRAVEL OVER SLOW LINES. NO
Wavertree Jn 0001 to 0500 T-F ACCESS TO ALLERTON TMD VIA ALLERTON JN.
(Fasts BLOCKED) POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 5Y34, 2350 LIVERPOOL LIME
STREET TO ALLERTON DEPOT
NW2001 | Speke Jn 3,9, 15, 21

and Wavertree Jn
(Slows BLOCKED)

2230 M-Th to 0500 T-F

TRAINS TO BE RETIMED TO TRAVEL OVER
FAST LINES BETWEEN SPEKE JN AND
WAVERTREE JN. AT ALLERTON JN NO ACCESS
TO/FROM GARSTON JN. SLOW TO FAST WEAVE
NOT AVAILABLE AT SPEKE JN. FIDDLERS
FERRY TRAFFIC TO BE DIVERTED VIA CHAT
MOSS. NO ACCESS TO EDGE HILL DEPOT AT
WAVERTREE JN.
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Routes NW2xxx continued . ..

Route | At or Between Week Numbers Traffic Remarks
NW2001 | Edge Hill Jn and Liverpool 6, 12,18, 24 TRAINS TO TRAVEL OVER FAST LINES.
Lime Street 2330 M-Th to 0510 T-F
(Slows & Platforms 1 to 5
BLOCKED)
NW2001 | Bootle Branch Jn to Liverpool 6, 12,18, 24 STABLED ELECTRIC UNITS TO BE PAN DOWN
NW2015 | Lime Street 0100 T-F to 0400 T-F IN LIVERPOOL LIME STREET STATION.
(Down and Up Chat Moss/Slow ISOLATION SECTION PL7,8,9,10 COMPLETE.
BLOCKED to Electric Trains) NO ELECTRICAL IMPACT ON EDGE HILL DEPOT
-and-
Edge Hill East Jn to Liverpool
Lime Street
(Down and Up Fast
BLOCKED to Electric Trains)
NW2001 | Olive Mount Jn and Liverpool 7,13,19, 25 TRAINS TO TRAVEL OVER FAST LINES AND AT
NW2015 | Lime Street 2330 M-Th to 0520 T-F (Chat Moss/Slows/Platforms 1 to 5 - LIVERPOOL LIME STREET TO BE
(Chat Moss/Slows/Platforms 1 | BLOCKED) REPLATFORMED. FREIGHT SERVICES TO BE
to 5 BLOCKED) & DIVERTED VIA WARRINGTON, EARLESTOWN

&
Wavertree Jn and Liverpool
Lime Street (All lines BTET)

2355 M-Th to 0440 T-F (All Lines BTET) ISOLATION PL -6, 7,
8, 9 & 10 Complete 2355 to 0440

ISOLATIONS PERMITTED (Chat Moss/Slows/Platforms 1 to 5):

2330 M-Th — 0505 T-F

AND HUYTON. AT EDGE HILL NO ACCESS
TUEBROOK SIDINGS OR CHAT MOSS ROUTE.
AWC. IF SECTIONS PL9 and PL10 ARE ISOLATED
1F39 TERMINATES CREWE. 5F39 RUNS TO
EDGE HILL DEPOT

THE STABLING OF TWO CLASS 319’'S TO BE
ACCOMMODATED IN PLATFORM 8 AT
LIVERPOOL LIME STREET
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Routes NW2xxx continued . . .

Route | At or Between Week Numbers

Traffic Remarks

NW2001 | Ditton East Jn and Liverpool 2,8, 14, 20, 26

TRAINS TO BE DIVERTED VIA WARRINGTON

Lime Street 2355 M-Th to 0500 T-F BANK QUAY AND CHAT MOSS. TRAINS TO

(Fasts/Platforms 6 to 10 TRAVEL OVER SLOW LINES BETWEEN EDGE

BLOCKED) HILL AND LIVERPOOL LIME STREET. NO
ACCESS EDGE HILL DEPOT — EDGE HILL TO BE
KEPT LIVE. NO ACCESS ALLERTON DEPOT AT
ALLERTON JN. AWC. IF SECTIONS PL9 and
PL10 ARE ISOLATED 1F39 TERMINATES
CREWE. 5F39 RUNS TO EDGE HILL DEPOT via
MOSSLEY HILL

NW2005 | Speke Jn and Garston Jn 13,25 ACCESS AVAILABLE TO/FROM GARSTON
(Down & Up Goods 0900 to 1600 M-F SHUNTING LINE, GARSTON UP SIDINGS FROM
BLOCKED) THE ANSA/SPEKE DIRECTION. NO ACCESS

GARSTON FREIGHTLINER TERMINAL.

6M44 TO BE TOP AND TAILED.

6L48 & 6X41 TO BE SHORTER FORMATION —
MAXIMUM LENGTH 108SLU.

NW2007 | Allerton East Jn and Garston 13, 25
Jn 0900 to 1600 M-F

NW2009 | Arpley Jn and Ditton Jn 8, 20
2300 M-Th to 0600 T-F

NW2009 | Latchford and Ditton Jn 16, 17
1845 M-F to 0645 T-Sa
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Routes NW2xxx continued . . .

Route | At or Between Week Numbers Traffic Remarks
NW2015 | Ordsall Lane and Astley 6, 12,18, 24 TRAINS TO BE DIVERTED VIA WARRINGTON
2325 M-Th to 0530 T-F CENTRAL OR STOCKPORT AND NORTHWICH
OR BOLTON. NO ACCESS ECCLES WEASTE
Additional (Line blocked by default Astley to Huyton Jn) SIDINGS
50, 16, 34 Weaste affect is 1:12, if FLHH advises at DPPP.
0001 T- F to 0515 T-F
NW2015 | Astley and Huyton Jn 17 DOWN CHAT MOSS/UP EARLESTOWN NOT TO
2345 M-Th to 0515 T-F BE BLOCKED UNTIL AFTER PASSAGE OF 1D48
UNLESS WORK DECLARED AT DPPP PREVENTS
THIS MOVEMENT.
TRAINS TO BE DIVERTED VIA WARRINGTON
CENTRAL OR STOCKPORT AND NORTHWICH
OR LATCHFORD (RUN ROUND) AND DITTON.
LBT TRAFFIC TO RUN VIA EDGE HILL RR, AND
WEAVER JUNCTION"
NW2015 | Huyton Jn and Bootle Branch 17 TRAINS TO BE DIVERTED VIA WARRINGTON
Jn 2345 M-Th to 0505 T-F CENTRAL OR STOCKPORT AND NORTHWICH
OR LATCHFORD (RUN ROUND) AND DITTON.
LBT TRAFFIC TO RUN VIA EDGE HILL RR, AND
WEAVER JUNCTION
NW2015 | Astley and Rainhill 6, 12,18, 24 TRAINS TO BE DIVERTED VIA WARRINGTON
2315 M-Th to 0530 T-F CENTRAL OR STOCKPORT AND NORTHWICH.
NW2015 | Rainhill and Bootle Branch Jn 6, 12,18, 24 TRAINS TO BE DIVERTED VIA WARRINGTON

2335 M-Th to 0515 T-F

CENTRAL OR STOCKPORT AND NORTHWICH
OR LATCHFORD (RUN ROUND) AND DITTON.
LBT TRAFFIC TO RUN VIA EDGE HILL RR, AND
WEAVER JUNCTION
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Routes NW2xxx continued . ..

Route At or Between Week Numbers

Traffic Remarks

NW2017 | Eccles and Weaste 6,12,18, 24

2255 M-Th to 0530 T-F

NW2019 | Parkside Jn and Lowton Jn 6,12,18, 24

2255 M-Th to 0530 T-F

TRAINS TO BE DIVERTED VIA ATHERTON OR
BOLTON.

TO BE TAKEN AFTER 2R67 2303 MCV-WGW
WHILST NW6009/NW6013 ARE BLOCKED FROM
2245 FOR ELECTRIFICATION WORKS.

TRAINS TO BE DIVERTED VIA LATCHFORD (RUN
ROUND) AND DITTON.

NW2021 | Earlestown South Jn and 6, 12,18, 24
Sankey Jn 2250 M-Th to 0600 T-F
NW2023 | Ince Moss Jn and Huyton Jn 6,12, 18, 24
2335 M-Th to 0535 T-F
17

0001 T-F to 0530 T-F

* MAINTENANCE REQUIREMENT FOR 3
OPPORTUNITIES BETWEEN SEPTEMBER AND
JUNE

NW2029 | Edge Lane Jn and Olive Mount | 6, 12, 18, 24
Jn 2315 M-Th to 0545 T-F

TRAINS TO BE DIVERTED VIA WARRINGTON
CENTRAL OR STOCKPORT AND NORTHWICH
OR LATCHFORD (RUN ROUND) AND DITTON.
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Routes NW3xxx

Route | At or Between Week Numbers Traffic Remarks
NW3001 | Crewe Steelworks and Chester | 3,9, 15, 21 TRAINS TO BE DIVERTED VIA SANDBACH,
East Jn 2330 M-Th to 0530 T-F NORTHWICH, HARTFORD CLC AND MICKLE
TRAFFORD, OR VIA HELSBY AND WARRINGTON
BANK QUAY (REVERSE).
NW3001 | Chester Station 2,4,6,8,10, 12, 14, 16, 18, 20, 22, 24, 26 5H78, 5V31 AND 5K01 TO BE RE-PLATFORMED.
(Platform 7) 0035 T-F to 0545 T-F
Platform 7 ONLY BLOCKED
NW3001 [ Saltney Jn and Shotton Low 2,18 (TBC w/ EAP Wales) SINGLE LINE WORKING. Note this section is
Level Down BLOCKED 2255 M-Th to 0510 T-F or; shared with Western & Wales with separate 1:16
Up BLOCKED 2225 M-Th to 0510 T-F, opportunities either side of Shotton Low Level 8
extend 0045 T-F to 0445 T-F back to Chester Sth Jn weeks apart.
NW3003 | Chester East Jn and Mickle 7,13,19, 25 TRAINS TO BE DIVERTED VIA CREWE (RUN
Trafford Jn 2340 M-Th to 0525 T-F ROUND).
NW3003 | Mickle Trafford Jn and Acton 7,13,19, 25 TRAINS TO BE DIVERTED VIA CREWE (RUN
Grange Jn 2325 M-Th to 0515 T-F ROUND).
NW3005 | Wrexham North Jn and Saltney | 45, 4, 16, 28 TRAINS TO BE DIVERTED VIA NANTWICH AND
Jn 2250 M-Th to 0530 T-F CREWE.
NW3023 | Edgeley Jn. No.2 and 7,13,19, 25 TRAINS TO BE DIVERTED VIA CHAT MOSS AND
Northenden Jn 0015 T-F to 0600 T-F WCML.
NW3023 | Northenden Jn and 7,13,19, 25 TRAINS TO BE DIVERTED VIA CHAT MOSS AND
Skelton Jn 0015 T-F to 0545 T-F WCML.
NW3023 | Skelton Jn and Altrincham 7,13,19, 25 TRAINS TO BE DIVERTED VIA CHAT MOSS AND
0015 T-F to 0550 T-F WCML.
NW3023 | Altrincham and Northwich East | 7, 13, 19, 25 TRAINS TO BE DIVERTED VIA CHAT MOSS AND

Jn

0015 T-F to 0600 T-F

WCML.
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Routes NW3xxx continued . . .

Route | At or Between Week Numbers Traffic Remarks
NW3023 | Northwich East Jn and 7,13, 19, 25 TRAINS TO BE DIVERTED VIA CHAT MOSS AND
Hartford East Jn 0040 T-F to 0600 T-F WCML.
NW3023 | Hartford East Jn and Hartford | 7, 13, 19, 25 TRAINS TO BE DIVERTED VIA CREWE
CLC Jn 0040 T-F to 0600 T-F (REVERSE).
NW3023 | Hartford CLC Jn and Mickle 7,13, 19, 25 TRAINS TO BE DIVERTED VIA CHAT MOSS,
Trafford 0040 T-F to 0600 T-F WARRINGTON BANK QUAY AND HELSBY. NO
ACCESS OAKLEIGH SIDINGS.
NW3033 | Hartford East Jn and Hartford | 7, 13, 19, 25 TRAINS TO BE DIVERTED VIA CHAT MOSS,
North Jn 0040 T-F to 0600 T-F WARRINGTON BANK QUAY AND HELSBY. NO
ACCESS OAKLEIGH SIDINGS.
NW3035 | Hartford West Jn and Hartford | 7, 13, 19, 25 TRAINS TO BE DIVERTED VIA CHAT MOSS,
Nth Jn 0040 T-F to 0600 T-F WARRINGTON BANK QUAY AND HELSBY. NO
ACCESS OAKLEIGH SIDINGS.
NW3037 | Hartford CLC Jn and Hartford | 7, 13, 19, 25 TRAINS TO BE DIVERTED VIA CHAT MOSS,

Jn

0001 T-F to 0600 T-F

WARRINGTON BANK QUAY AND HELSBY.
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Routes NW4xxx

Route | At or Between Week Numbers Traffic Remarks
NW4005 | Preston Fylde Jn and Kirkham | 4, 10, 16, 22 RAIL REPLACEMENT ROAD SERVICE TO
South Jn 0050 T-F to 0510 T-F Down BLOCKED OPERATE. AMENDED TPE & NORTHERN RAIL
0010 T-F to 0510 T-F Up BLOCKED ECS WORKING.
NW4005 | Kirkham South Jn and Kirkham | 4, 10, 16, 22 RAIL REPLACEMENT ROAD SERVICE TO
North Jn 0055 T-F to 0450 T-F All BLOCKED OPERATE. AMENDED TPE & NORTHERN RAIL
ECS WORKING.
NW4005 | Kirkham North Jn and 4,10, 16, 22 RAIL REPLACEMENT ROAD SERVICE TO
Blackpool North No.2 0105 T-F to 0600 T-F Down BLOCKED OPERATE. AMENDED TPE & NORTHERN RAIL
2335 M-Th to 0450 T-F Up BLOCKED ECS WORKING.
NW4031 | Gretna Jn and Annan 16 SCOTRAIL: 2L01, 0456 DUMFRIES TO CARLISLE
0025 T-F to 0530 T-F All BLOCKED WITHDRAWN.
FREIGHT: SERVICES EITHER DIVERTED VIA
ALTERNATIVE ROUTE OR WITHDRAWN.
NW4031 | Gretna Jn and Annan 8, 24 SCOTRAIL: POSSESSION TO BE GIVEN UP FOR
0025 T-F to 0530 T-F All BLOCKED THE PASSAGE OF 2L01, 0456 DUMFRIES TO
CARLISLE.
FREIGHT: SERVICES EITHER DIVERTED VIA
ALTERNATIVE ROUTE OR WITHDRAWN.
NW4033 | Carnforth North Jn and 11, 24 RAIL REPLACEMENT ROAD SERVICE TO

Barrow-in-Furness

All BLOCKED 2240 M-Th to 0540 T-F

OPERATE. AMENDED NORTHERN & TPE ECS
WORKING

NORTHERN — 2x DMUs OUT-STABLED IN BAY
PLATFORMS AT LANCASTER
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Routes NW5xxx

Route

At or Between

Week Numbers

Traffic Remarks

NW5001

Crewe North Jn and Cheadle
Hulme

4,10, 16, 22
2250 M-Th to 0515 T-F

TRAINS TO BE DIVERTED VIA STONE, STOKE
AND MACCLESFIELD OR VIA WARRINGTON
BANK QUAY AND CHAT MOSS. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN CREWE AND STOCKPORT. ECS
BETWEEN WILMSLOW AND STOCKPORT TO
DIVERT VIA HEALD GREEN, LONGSIGHT
(REVERSE), TO STOCKPORT.

NW5001

Wilmslow
and Slade Lane Jn
(All BLOCKED)

7,13,19, 25
2350 M-Th to 0505 T-F

ISOLATIONS PERMITTED 2350 M-Th to 0450 T-F

TRAINS TO BE DIVERTED VIA CREWE,
WILMSLOW AND STYAL OR ROMILEY AND
ASHBURYS. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE MACCLESFIELD AND
STOCKPORT

POSSESSION TO BE TAKEN AFTER 2B69 (WTT
SLADE LANE at 2350)

NO ACCESS/EGRESS FROM STOCKPORT
CARRIAGE SIDINGS DURING POSSESSION

NW9001 & NW9021 (EDGELEY JN No.1 SB TO
BUXTON) CAN BE TAKEN ADDITIONALLY FROM
0010 (T-F) IN CONJUNCTION WITH THIS ACCESS

NW5001

Slade Lane Jn and Ardwick Jn
(Slows and Down Goods
BLOCKED)

2,8, 14, 20, 26
2310 M-Th to 0455 T-F

TRAINS TO TRAVEL OVER FAST LINES. NO
ACCESS MANCHESTER INTERNATIONAL
DEPOT AND WHEEL LATHE DEPOT.

DOWN SLOW BTET REQUIRED FROM HEATON
NORRIS JN TO SLADE LANE JN
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Routes NW5xxx continued . . .

Route | At or Between Week Numbers Traffic Remarks
NW5001 | Longsight South Jn and 6,12, 18, 24 TRAINS TO TRAVEL OVER OTHER LINES.
Ardwick Jn 0120 to 0420 T-F ACCESS LONGSIGHT DEPOT FROM THE SLADE
(Up & Down Goods LANE DIRECTION ONLY.
BLOCKED)
NW5001 | Slade Lane Jn and 6,12, 18, 24 DOWN TRAINS TO WEAVE VIA THE DOWN
Levenshulme (Up Slow / Up 0001 to 0400 TWO SLOW
Fast — Line Blockage + UP TRAINS TO WEAVE VIA THE UP FAST / UP
Disconnect) SLOW
Levenshulme and Longsight
South Jn (Down Fast — Line ECS MOVES FROM STOCKPORT INTO
Blockage + Disconnect) LONGSIGHT CMD VIA LONGSIGHT SOUTH JN
TO BE AMENDED TO RUN VIA DOWN GOODS
LOOP (UP TO MP301 SIGNAL) THEN SHUNTED
FROM MP94 SIGNAL INTO LONGSIGHT.
NW5001 | Levenshulme and Longsight 6,12, 18, 24 DOWN TRAINS TO WEAVE VIA THE DOWN

South Jn

(Up Fast/Up Slow - Line
Blockage (Between Trains))

(Up Fast/Up Slow - Line
Blockage + Disconnect)

(Up Fast/Up Slow - Line
Blockage (Between Trains))

0001 to 0130 Wed

0130 to 0255 Wed

0255 to 0400 Wed

SLOW
UP TRAINS TO WEAVE VIA THE UP FAST / UP
SLOW

ECS MOVES FROM STOCKPORT INTO
LONGSIGHT CMD VIA LONGSIGHT SOUTH JN
TO BE AMENDED TO RUN VIA DOWN GOODS
LOOP (UP TO MP301 SIGNAL) THEN SHUNTED
FROM MP94 SIGNAL INTO LONGSIGHT
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Routes NW5xxx continued . . .

Route

At or Between

Week Numbers

Traffic Remarks

NW5001

Slade Lane Jn and Ardwick Jn
and (Fasts, Up & Dn Goods
BLOCKED)

Longsight South Jn and
Ardwick Jn and (Fasts, Up &
Dn Goods BLOCKED)

-and-

Longsight South Jn and
Longsight North Jn

(Up & Dn Goods, Longsight
TMD BLOCKED)

-and-

Longsight South Jn and
Longsight North Jn

(Wheel Lathe Depot /

Run Round Siding BLOCKED)

5,17
2315 M-Th to 0515 T-F

11,23
2315 M-Th to 0515 T-F

-and-

2,14, 26
0915 to 1500 TWThO

-and-

11,12, 23, 24
1600 to 1930 WO

TRAINS TO TRAVEL OVER SLOW LINES.
ACCESS MAINTAINED BETWEEN LONGSIGHT
DEPOT NORTH END AND MANCHESTER
PICCADILLY MTO. NO ACCESS TO/EX
LONGSIGHT TMD VIA NORTH END BETWEEN
0130-0400 ThFO

NO ACCESS TO/EX LONGSIGHT TMD 0930 -1530
TWThO

BUFFERS TO APPROACH 348A PTS BLOCKED
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Routes NW5xxx continued . ..

Route | At or Between Week Numbers Traffic Remarks
NW5001 | Longsight South Jn and 6,12, 18, 24 TRAINS TO TRAVEL OVER FAST OR EAST
Manchester Piccadilly East Jn | 0100 — 0430 Th LINES. BLOCKS ACCESS TO MANCHESTER
(Down Slow & Up Slow INTERNATIONAL DEPOT.
BLOCKED)
NW5001 | Slade Lane Jn and Ardwick Jn | 4, 10, 16, 22 TRAINS TO TRAVEL OVER SLOW LINES
(Down Fast & Up Fast) 0100 — 0430 Th ACCESS TO AND FROM LONGSIGHT TMD AT
LONGSIGHT NORTH VIA UP & DOWN GOODS.
NO ACCESS VIA LONGSIGHT SOUTH JN
NW5001 | Ardwick Jn and Manchester 2,8, 14, 20, 26 TRAINS TO TRAVEL OVER OTHER LINES.
Piccadilly East Jn (Down Slow | 2310 M-Th to 0455 T-F
& Up Slow BLOCKED)
NW5001 | Longsight North Jn and 10, 11, 22, 23 TRAINS TO TRAVEL OVER OTHER LINES
Manchester Piccadilly East Jn 0035 to 0405 MO
(Dn & Up Fast BLOCKED, Up
& Dn Goods / Dn East LB(BT))
-and-
Ardwick Jn and Manchester
Piccadilly East Jn (Up Slow
LB(BT))
NW5001 | Longsight South Jn and 2,10, 18, 26 NO TRAINS TO BE STABLED IN RUN ROUND
Ardwick Jn SIDINGS
Longsight South Jn and 0900 to 1200 ThO
Longsight North Jn Down Goods / Run Round Sidings
NW5001 | Ardwick Jn and Manchester 5,11,17,23 TRAINS TO BE REPLATFORMED AND TO
Piccadilly East Jn (Plats 1 to 4, | 2335 M-Th to 0515 T-F TRAVEL OVER SLOW OR FAST LINES.
Down East, Up East & Up Fast BETWEEN 0055 & 0445 NO THROUGH ROUTE
BLOCKED) BETWEEN ARDWICK JN & ASHBURYS WEST JN
NW5001 | Longsight South Jn and 5,11,17, 23 TRAINS TO TRAVEL OVER SLOW LINES.
Ardwick Jn (Down & Up Fast) 2315 W-Th to 0025 Th-F ACCESS MAINTAINED BETWEEN LONGSIGHT
-and- DEPOT NORTH END AND MANCHESTER
Slade Lane Jn and Ardwick Jn | 0025 — 0515 ThFO PICCADILLY (2315 TO 0130 AND 0400 TO 0515).
(Down & Up Fast) NO ACCESS TO LONGSIGHT DEPOT SOUTH
END BETWEEN 0025 AND 0515.

Electronic copy - uncontrolled when printed.




Network Rail
EAP Milton Keynes

LNW North Route

OFFICIAL

Forward Work Look Ahead (FWLA)

April 2026 — October 2026 Weeks 2 to 26

Section 5 — Midweek Night Possession Plan Summary

Version: Transition V1

Date: 16" August 2024
Page: 16 of 32

Routes NW5xxx continued . ..

Route | At or Between Week Numbers Traffic Remarks
NW5003 | Wilmslow Jn and Heald Green | 2, 8, 14, 20, 26 TRAINS TO BE DIVERTED VIA STOCKPORT OR
North Jn 2245 M-Th to 0540 T-F START/TERMINATE AT MANCHESTER
PICCADILLY.
-and- RAIL REPLACEMENT ROAD SERVICE TO
OPERATE. Not with blocks between Wilmslow and
4,10, 16, 22 Slade Lane via Cheadle Hulme
2340 M-Th to 0515 T-F N.B. 2340 M-Th to 0515 T-F cycle alignment with
NW5001 Crewe North — Cheadle Hulme Section 5
opportunities. To be taken after the passage of
5H97.
NW5003 | Heald Green North Jn and 2,8, 14, 20, 26 TRAINS TO BE DIVERTED VIA STOCKPORT OR
Slade Lane Jn 2310 M-Th to 0455 T-F START/TERMINATE AT MANCHESTER
PICCADILLY. NO ACCESS TO/FROM
MANCHESTER AIRPORT, RAIL REPLACEMENT
ROAD SERVICE TO OPERATE. Not with blocks
between Wilmslow and Slade Lane via Cheadle
Hulme
NW5005 | Heald Green South and Heald | 2, 8, 14, 20, 26 TRAINS TO START/TERMINATE AT
Green West 2240 M-Th to 0540 T-F MANCHESTER PICCADILLY, RAIL
REPLACEMENT ROAD SERVICE TO OPERATE.
NW5007 | Manchester Airport and Heald | 2, 8, 14, 20, 26 TRAINS TO START/TERMINATE AT

Green North

2310 M-Th to 0455 T-F

MANCHESTER PICCADILLY, RAIL
REPLACEMENT ROAD SERVICE TO OPERATE.
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Routes NW5xxx continued . ..

Route | At or Between Week Numbers Traffic Remarks

NW5009 | Colwich Jn and Stone Jn SEE LNW SOUTH SECTION 5 OPPORTUNITIES

NW5009 | Stone Jn and Kidsgrove SEE LNW SOUTH SECTION 5 OPPORTUNITIES

NW5009 | Kidsgrove and Congleton SEE LNW SOUTH SECTION 5 OPPORTUNITIES

NW5009 | Congleton and 7,13, 19, 25 TRAINS TO BE DIVERTED VIA CREWE AND

Macclesfield

2330 M-Th to 0600 T-F

3,5,9,11,15,17, 21, 23
0030 T-F to 0535 T-F ALL LINES

WILMSLOW.
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Routes NW5xxx continued . . .

Route | At or Between Week Numbers Traffic Remarks
NW5009 | Macclesfield and Cheadle 7,13,19, 25 TRAINS TO BE DIVERTED VIA CREWE AND
Hulme 2335 M-Th to 0545 T-F WILMSLOW.
3,5,9,11,15,17, 21, 23
0030 T-F to 0535 T-F ALL LINES
NW5011 | Heaton Norris Jn and Guide 7,13,19, 25 TRAINS TO BE DIVERTED VIA MANCHESTER
Bridge Station Jn 2230 M-Th to 0515 T-F PICCADILLY, CHAT MOSS AND WCML.
FLHH: 6V51 TO RUN EARLY FROM
TUNSTEAD/GUIDE BRIDGE AND DIVERT VIA
MIDDLEWICH AND AS BOOKED FROM CREWE;
6H71 TO DIVERT VIA MIDDLEWICH AND RUN
AFTER POSSESSION (AT MIDDLEWICH). 6J43
TO DIVERT VIA STOCKPORT & MANCHESTER
PICCADILLY. 6M94 TO RUN VIA BAGULEY FOLD
& ASHBURYS. 6H46 TO BE CANCELLED.
NW5013 | Denton Jn to Ashton Moss 7,13,19, 25 TRAINS TO BE DIVERTED VIA GUIDE BRIDGE

North Jn SB

2320 M-Th to 0620 T-F

(RUN-ROUND) AND ASHBURYS.

FLHH: 6V51 TO RUN EARLY FROM
TUNSTEAD/GUIDE BRIDGE AND DIVERT VIA
MIDDLEWICH AND AS BOOKED FROM CREWE;
6H71 TO DIVERT VIA MIDDLEWICH AND RUN
AFTER POSSESSION (AT MIDDLEWICH). 6J43
TO DIVERT VIA STOCKPORT & MANCHESTER
PICCADILLY. 6M94 TO RUN VIA BAGULEY FOLD
& ASHBURYS. 6H46 TO BE CANCELLED.
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Routes NW5xxx continued . . .

Route | At or Between Week Numbers Traffic Remarks
NW5015 | Hadfield to Guide Bridge West | 5, 11, 17, 23 TRAINS TO BE DIVERTED VIA ORDSALL CHORD
Jdn 2335 M-Th to 0520 T-F OR SALFORD CRESCENT (REVERSE) OR HAZEL
GROVE HL AND STOCKPORT.
NW5015 | Guide Bridge West Jn and 5,11,17,23 TRAINS TO BE DIVERTED VIA ORDSALL CHORD
Ardwick Jn 2335 M-Th to 0515 T-F OR SALFORD CRESCENT (REVERSE) OR HAZEL
GROVE HL AND STOCKPORT.
Possessions permitted to be inclusive of TPE Depot connections
at Ardwick Jn between 0055 to 0445 T-F, providing egress
Ardwick depot is available from 0315 T-F via Phillips Park
(NW7025) and Ashburys Arrival and Down Goods (reverse) to
Ashburys Reception Siding towards Manchester Victoria.
NW5017 | Dinting South Jn and Dinting 5,11,17,23
East Jn 2330 M-Th to 0530 T-F
NW5019 | Glossop and Dinting West Jn 5,11,17,23
2330 M-Th to 0530 T-F
NW5021 | Stalybridge and Guide Bridge 5,11,17,23 TRAINS TO BE DIVERTED VIA MANCHESTER

West Jn

2330 M-Th to 0530 T-F

VICTORIA, CHAT MOSS AND WCML.
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Routes NW6xxx

Route | At or Between Week Numbers Traffic Remarks
NW6001 | Manchester Piccadilly East Jn | 4, 16 SERVICES TO RUN VIA UP OXFORD RD/UP
and Oxford Rd West Jn Down Slow/Oxford Rd (inc Oxford Rd Platform 1 and 2) SLOW
0130 Th to 0400 Th
NW6001 | Deansgate and Manchester 10, 22 SERVICES TO RUN VIA DOWN SLOW/OXFORD
Piccadilly West Jn Up Oxford Rd/Up Slow (inc Oxford Rd Platform 3,4 and 5) RD
0130 Th to 0400 Th
NW6001 | Castlefield Jn and Windsor 6, 18 TRAINS TO BE DIVERTED VIA WARRINGTON
Bridge South Jn 0030 T-F to 0445 T-F CENTRAL. AT ORDSALL LANE JN NO
ACCESS/EGRESS CHAT MOSS ROUTE.
NW6001 | Windsor Bridge South Jn and 6, 18
Windsor Bridge North Jn 0030 T-F to 0445 T-F
NW6001 | Windsor Bridge North Jn - 9, 21 TRAINS TO BE DIVERTED VIA ATHERTON AND
Bolton East Jn Windsor Bridge North Jn — Bolton West Jn WCML.
& 2350 M-Th to 0230 T-F
Clifton — Bolton East Jn & NOT TO BE TAKEN WITH NW6009/6013
Clifton — Bolton West Jn
0230 T-F to 0535 T-F TO CLARIFY, SECTION 5 POSSESSIONS TO
REDUCE BACK TO CLIFTON 0230 T-F TO ALLOW
FOR PASSAGE OF SERVICES TO PENDLETON
TERMINAL.
NW6001 | Windsor Bridge North Jn and 3,15 TRAINS TO BE DIVERTED VIA ATHERTON AND
Bolton East Jn 2350 M-Th to 0540 T-F WCML.
NOT TO BE TAKEN WITH NW6009/6013
NO SERVICES TO PENDLETON TERMINAL
PERMITTED THROUGHOUT
NW6001 | Bolton East Jn and Bolton 3,9, 15, 21 TRAINS TO BE DIVERTED VIA ATHERTON AND
West Jn 2345 M-Th to 0540 T-F WCML. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE MANCHESTER, BOLTON, PRESTON.
NOT TO BE TAKEN WITH NW6009
NW6001 | Bolton West Jn and Lostock Jn | 3,9, 15, 21 TRAINS TO BE DIVERTED VIA ATHERTON AND

2350 M-Th to 0550 T-F

WCML. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE MANCHESTER, BOLTON, PRESTON.
NOT TO BE TAKEN WITH NW6009
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Routes NW6xxx continued . ..

Route | At or Between Week Numbers Traffic Remarks
NW6001 | Lostock Jn and Euxton Jn 3,9 15 21 TRAINS TO BE DIVERTED VIA ATHERTON AND
2325 M-Th to 0530 T-F WCML. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE MANCHESTER, BOLTON, PRESTON.
NOT TO BE TAKEN WITH NW6009/6013
NW6003 | Trafford Park West and 3,9, 15, 21 RAIL REPLACEMENT ROAD SERVICE TO
Birchwood 2320 M-Th to 0605 T-F OPERATE. TPE SERVICE TO OUTSTABLE IN
LIVERPOOL LIME ST
NW6003 | Birchwood and Hunts Cross 3,9 15 21 RAIL REPLACEMENT ROAD SERVICE TO
West Jn 2340 M-Th to 0535 T-F OPERATE.
ACCESS ALLERTON DEPOT FROM ALLERTON
JN DIRECTION ONLY.
NW6003 | Birchwood and Hunts Cross 2,20 MAINTENANCE REQUIREMENT FOR 3
West Jn 2355 M-Th to 0530 T-F OPPORTUNITIES BETWEEN SEPTEMBER AND
JUNE
NW6003 | Hunts Cross West Jn and 4,6,10,12, 16, 18, 22, 24 RAIL REPLACEMENT ROAD SERVICE TO
Allerton Jn 2355 M-Th to 0500 T-F OPERATE. TPE SERVICE TO OUTSTABLE IN
(In connection with NW2001 — LIVERPOOL LIME ST.
Fast Lines)
NW6004 | Water Street Jn and Irwell 6,18 CHORD LINE BLOCKED BY DEFAULT
Street Jn 0030 T-F to 0445 T-F (ICW NW6001 & NW6007)
12, 24
2320 M-Th to 0530 T-F (ICW NW6007)
NW6005 | Miles Platting Jn and Windsor 4,10, 16, 22 TRAINS TO TRAVEL OVER ROCHDALE

Bridge South Jn

Down & Up Salford/Salford Fast/Rochdale Fast BLOCKED
2330 M-Th to 0500 T-F

SLOW/SALFORD SLOW LINES AND TO BE
DIVERTED VIA ORDSALL LANE JN. NO ACCESS
PEAKSTONE HOPE ST. SIDINGS AND
MANCHESTER VICTORIA PLATFORMS 5 & 6.
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Routes NW6xxx continued . ..

Route | At or Between Week Numbers Traffic Remarks
NW6007 | Manchester Victoria East Jn 6, 18 TRAINS TO BE DIVERTED VIA SALFORD
and Ordsall Lane Jn Down & Up Chat Moss/Salford Slow BLOCKED CENTRAL OR MANCHESTER PICCADILLY
2325 M-Th to 0445 T-F
Extends to be inclusive of Ordsall Lane Jn at 0030 T-F (in
conjunction with NW6001)
NW6007 | Manchester Victoria East Jn 10, 22 TRAINS TO BE DIVERTED VIA SALFORD
and Ordsall Lane Jn Down & Up Chat Moss/Salford Slow BLOCKED CENTRAL OR MANCHESTER PICCADILLY.
2320 M-Th to 0530 T-F
NW6007 | Deal Street Jn and Ordsall 9, 21 TRAINS TO BE DIVERTED VIA SALFORD

Lane Jn

0030 T-F to 0530 T-F

CENTRAL OR MANCHESTER PICCADDILLY AND
EARLESTOWN.
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Routes NW6xxx continued . . .

Route | At or Between Week Numbers

Traffic Remarks

NW6009 | Windsor Bridge North Jn and 7,13,19, 25

TRAINS TO BE DIVERTED VIA CHAT MOSS AND

Walkden 2300 M-Th to 0540 T-F WCML OR BOLTON AND CHORLEY.
WHEN 2320 START IS TAKEN NORTHERN
REQUEST ADDITIONAL OUTSTABLING AT
BOLTON AND PRESTON
NW6009 | Walkden and Crow Nest Jn 7,13,19, 25 TRAINS TO BE DIVERTED VIA CHAT MOSS AND

2245 M-Th to 0545 T-F

WCML OR BOLTON AND CHORLEY.
WHEN 2320 START IS TAKEN NORTHERN
REQUEST ADDITIONAL OUTSTABLING AT
BOLTON AND PRESTON

NW6009 | Crow Nest Jn and Wigan 7,13,19, 25 TRAINS TO BE DIVERTED VIA CHAT MOSS AND
Wallgate Jn 2245 M-Th to 0545 T-F WCML OR BOLTON AND CHORLEY.
WHEN 2320 START IS TAKEN NORTHERN
REQUEST ADDITIONAL OUTSTABLING AT,
BOLTON AND PRESTON
NW6009 | Wigan North Jn and Wigan 7,13,19, 25 TRAINS TO TRAVEL OVER UP MAIN LINE. NO
NW1001 | South Jn 0020 T-F to 0520 T-F ACCESS PLATFORMS 2 & 3.
(Up Passenger Loop
BLOCKED)
NW6009 | Southport Station 5,11,17,23 PLATFORMS 4 TO 6 — 2 PLATFORMS TO BE
(Platforms 4 to 6) 0015 to 0600 Tu-F KEPT CLEAR; 1 TO REMAIN AVAILABLE FOR

STABLING
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Routes NW6xxx continued . . .

Route

At or Between

Week Numbers

Traffic Remarks

NW6013

Lostock Jn and Crow Nest Jn

7,13,19, 25
2320 M-Th to 0615 T-F (ICW NW6009)

3,9, 15, 21
0001 to 0550 T-F (ICW NW6001)

TRAINS TO BE DIVERTED VIA CHAT MOSS AND
WCML OR BOLTON AND CHORLEY.
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Routes NW7xxx

Route | At or Between Week Numbers Traffic Remarks
NW7001 | Manchester Victoria East Jn 6,12, 18, 24 TRAINS TO TRAVEL OVER SALFORD FAST
and Ordsall Lane Jn Down & Up Chat Moss/Salford Slow BLOCKED LINES AND TO BE DIVERTED VIA SALFORD
2330 M-Th to 0530 T-F CENTRAL, SALFORD CRESCENT (REVERSE).
NORTHERN STABLE 4 CAR EMU PF5 OXFORD
ROAD
NW7001 | Manchester Victoria West Jn 7,13,19, 25 PLATFORMS 1, 2 & 3 AT MANCHESTER
and Manchester Victoria East 0040 to 0430 T-F VICTORIA TO BE KEPT CLEAR
Jn Down Salford Slow/Up Rochdale Slow (inc. Plat 1 to 3)
NW7001 | Manchester Victoria East Jn 7,13,19, 25 TRAINS TO TRAVEL OVER FASTS OR SLOW
and Miles Platting Jn (WEAVE) [ 2355 M-Th to 0625 T-F LINES
NOTE: If Slows are BLOCKED at Miles Platting no
access to/from Stalybridge direction.
NW7001 | Miles Platting Jn and Brewery | 6, 12, 18, 24 TRAINS TO BE DIVERTED VIA DIGGLE AND
Jn 0055 T-F to 0430 T-F MANCHESTER PICCADILLY. NO ACCESS
NEWTON HEATH TMD.
NW7001 | Brewery Jn and Thorpes 6, 12,18, 24 TRAINS TO BE DIVERTED VIA DIGGLE AND
Bridge Jn 0055 T-F to 0430 T-F MANCHESTER PICCADILLY. NO ACCESS
NEWTON HEATH TMD.
NW7001 | Thorpes Bridge Jn and 6, 12,18, 24 TRAINS TO BE DIVERTED VIA DIGGLE.
Rochdale East Jn 0005 T-F to 0550 T-F
NW7001 | Rochdale East Jn and Hall 6,12, 18, 24 TRAINS TO BE DIVERTED VIA DIGGLE.
Royd 0001 T-F to 0600 T-F
NW7001 | Hall Royd and Hebden Bridge | 6, 12, 18, 24 TRAINS TO BE DIVERTED VIA DIGGLE.
0005 T-F to 0555 T-F
NW?7005 | Castleton East Jn and 6,12, 18,24 TRAINS TO BE RETIMED.
Heywood GF 0005 T-F to 0555 T-F
NW7006 | Todmorden Viaduct Jn and 7,13,19, 25 AMENDED NORTHERN RAIL TRAIN WORKING

Stansfield Hall Jn

2300 M-Th to 0605 T-F
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Routes NW7xxx continued . . .

Route | At or Between Week Numbers Traffic Remarks
NW7009 | Farington Curve Jn and 3,9, 15, 21 AMENDED NORTHERN RAIL TRAIN WORKING,
Blackburn Bolton Jn 0005 to 0545 T-F REPLACEMENT ROAD SERVICE TO OPERATE
PRESTON TO COLNE. TRAINS TO BE DIVERTED
VIA SHAP
NW7009 | Blackburn Bolton Jn and 7,13, 19, 25 TRAINS TO BE DIVERTED VIA SHAP OR
Daisyfield Jn 0015 T-F to 0530 T-F SKIPTON AND LEEDS. NO ACCESS BLACKBURN
STATION AND BLACKBURN P&G FOGARTY
SIDINGS.
NW7009 | Daisyfield Jn and Gannow 7,13,19, 25 AMENDED NORTHERN RAIL TRAIN WORKING,

2330 M-Th to 0530 T-F

REPLACEMENT ROAD SERVICE TO OPERATE
PRESTON TO COLNE/ MANCHESTER VICTORIA
TO BLACKBURN.

NW7009 | Gannow Jn and Hall Royd Jn 7,13,19, 25
2305 M-Th to 0605 T-F

AMENDED NORTHERN RAIL TRAIN WORKING,
REPLACEMENT ROAD SERVICE TO OPERATE
PRESTON TO COLNE/ MANCHESTER VICTORIA
TO BLACKBURN.

NW7011 | Farington Jn and Lostock Hall 3,9,15, 21
Jn 2350 M-Th to 0555 T-F

TRAINS TO BE DIVERTED VIA SHAP

NW7013 | Daisyfield Jn and Hellifield Jn 5,11,17,23
2340 M-Th to 0555 T-F

TRAINS TO BE DIVERTED VIA SHAP
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Routes NW7xxx continued . ..

Route | At or Between Week Numbers Traffic Remarks
NW7017 | Gannow and Colne 2,8, 14, 20, 26 TRAINS TO START/TERMINATE AT ROSE
2330 M-Th to 0510 T-F GROVE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE.
NW7021 | Miles Platting Jn and Philips 7,13,19, 25 TRAINS TO RUN VIA ORDSALL CHORD
Park West Jn 2355 M-Th to 0625 T-F
NW7021 | Philips Park West Jn to 7,13,19, 25 TRAINS TO BE DIVERTED VIA GUIDE BRIDGE
Stalybridge Jn 2355 M-Th to 0625 T-F AND ASHBURYS
NW7021 | Stalybridge Jn and Diggle Jn 5,11,17, 23 TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE
2355 M-Th to 0540 T-F
NW7023 | Philips Park West Jn and 7,13,19, 25 TRAINS TO RUN VIA ORDSALL CHORD
Brewery Jn 2355 M-Th to 0625 T-F
NW7025 | Philips Park West Jn and 7,13,19, 25 TRAINS TO RUN VIA ORDSALL CHORD
Ashburys West Jn 2355 M-Th to 0645 T-F
NW7027 | Baguley Fold Jn and Philips 7,13,19, 25 TRAINS TO BE DIVERTED.

Park South Jn

2355 M-Th to 0645 T-F
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Routes NW8xxx

Route | At or Between Week Numbers Traffic Remarks
NW8001 | Formby and Southport 5,11, 17, 23 PLATFORMS 1 TO 3 AT SOUTHPORT TO BE
0030 to 0500 Tu-Fr KEPT CLEAR
9, 21 PLATFORM 1 AT SOUTHPORT TO BE KEPT
0045 to 0500 Tu-Fr CLEAR
NW8011 | Bidston East Jn and West 2,8, 14, 20, 26 PLATFORMS 1, 2, SIDINGS 1 AND 2 AT WEST
Kirby 0030 to 0500 Tu-Fr KIRBY TO BE KEPT CLEAR OF STABLED UNITS.
DISPLACED UNITS TO STABLE AT NEW
BRIGHTON
NW8015 | Bidston East Jn and New 3,9, 15, 21 PLATFORMS 1, 2, SIDINGS 1 & 2 AND WALL

Brighton

0030 to 0500 We-Fr

SIDING AT NEW BRIGHTON TO BE KEPT CLEAR
OF STABLED UNITS. DISPLACED UNITS TO
STABLE AT WEST KIRBY.
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Routes NW9xxx

Route | At or Between Week Numbers Traffic Remarks
NW9001 | Dore West Jn and SEE LNE CENTRAL SECTION 5 OPPORTUNITIES
Earles Sidings
NW9001 | Earles Sidings and Chinley 3,9, 15, 21 TRAINS TO BE DIVERTED VIA DORE, TAPTON
North Jn 2345 We-Th to 0515 Th-Fri AND MML OR CHINLEY, STRINES, ROMILEY JN,
HYDE JN, GUIDE BRIDGE, DENTON JN
4,10, 16, 22 STOCKPORT AND WCML. ACCESS EARLES
0010 to 0515 Sat SIDINGS TO/FROM THE DORE DIRECTION
ONLY.
NW9001 | New Mills South Jn and 4,10, 16, 22 TRAINS TO BE DIVERTED VIA STRINES,
Edgeley No1 Jn 2315 M-Th to 0535 T-F ROMILEY, GUIDE BRIDGE AND ASHBURYS. AT
HAZEL GROVE EAST JN NO ACCESS BUXTON
BRANCH.
NW9001 | Hazel Grove HL Jn and 7,13, 19, 25 *IF TAKEN AS STAND-ALONE EXCLUSIVE OF

Edgeley No1 Jn

0010* to 0525 T-F (ICW NW5001)

NW5001, START TIME TO BE 0025 T-F
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Routes NW9xxx

Route | At or Between Week Numbers Traffic Remarks
NW9003 | Chinley East Jn and Chinley 3,9, 15, 21 TRAINS TO BE DIVERTED VIA CHINLEY,
South Jn 2345 Wed to Th E to 0515 Th to Fri STRINES, ROMILEY JN, HYDE JN, GUIDE
BRIDGE, DENTON JN STOCKPORT AND WCML.
4,10, 16, 22
0010 Sat -0515 Sat
NW9005 | Great Rocks Jn — Buxton SB 11, 23 NO IMPACT UPON TRAINS TO/FROM TUNSTEAD
2345 M-Th to 0515 T-F AT GREAT ROCKS JN
NW9007 | New Mills South Jn and 6,12, 18, 24 TRAINS TO BE DIVERTED VIA HAZEL GROVE
Romiley 0015 T-F to 0600 T-F AND STOCKPORT. NO ACCESS ROSE HILL
MARPLE BRANCH.
NW9007 | Romiley and Ashburys East Jn | 6, 12, 18, 24 TRAINS TO BE DIVERTED VIA HYDE JN UNTIL
2310 M-Th to 0600 T-F 0015 AND THEN DIVERTED VIA HAZEL GROVE
AND STOCKPORT. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE.
NW9011 | Romiley and Woodley Jn 6,12, 18, 24 TRAINS TO BE DIVERTED VIA HAZEL GROVE
0015 T-F to 0610 T-F AND STOCKPORT. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE.
NW9011 | Woodley Jn and Hyde Jn 5,11, 17,23 TRAINS TO BE DIVERTED VIA HAZEL GROVE

2325 M-Th to 0530 T-F

AND STOCKPORT. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE. ACCESS REQUIRED
WOODLEY STATION FOR RUN ROUND
MOVEMENTS IN CONNECTION WITH TRAINS
TO/FROM BREDBURY.
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Routes NW9xxx

Route | At or Between Week Numbers Traffic Remarks
NW9017 | Hazel Grove High Level Jn and | 4, 10, 16, 22 TRAINS TO BE DIVERTED VIA ROMILEY, GUIDE
Northenden Jn 2230 M-Th to 0530 T-F BRIDGE, DENTON, STOCKPORT AND EDGELEY
JN NO.2
NW9019 | Buxton SB and Briggs Sidings | 11, 23 TRAINS TO BE RETIMED. NO ACCESS HINDLOW
2215 M-Th to 0520 T-F BRIGGS AND DOWLOW SIDINGS.
NW9021 | Buxton and Hazel Grove East | 4, 10, 16, 22 RAIL REPLACEMENT ROAD SERVICE TO
Jn 2255 M-Th to 0545 T-F (ICW NW9017) OPERATE BETWEEN HAZEL GROVE AND
BUXTON. AT BUXTON ACCESS TO BE
7,13, 19, 25 MAINTAINED BETWEEN UP RELIEF SIDINGS
0010 to 0525 T-F (ICW NW5001) BUXTON SB AND HINDLOW BRANCH.
NW9021 | Buxton Station 2,14, 26 NO UNITS TO STABLE ON AFFECTED LINES.

0030 to 0530 TO — Platform 2
0030 to 0530 WO — Platform 1
0030 to 0530 FO — Middle Road

2NO. CLASS 150 UNITS TO OUTSTABLE AT
MANCHESTER PICCADILLY

Electronic copy - uncontrolled when printed.




Network Rail

EAP Milton Keynes
LNW North Route

OFFICIAL
Forward Work Look Ahead (FWLA)

April 2026 — October 2026 Weeks 2 to 26

Section 5 — Midweek Night Possession Plan Summary

Version: Transition V1

Date: 16" August 2024
Page: 32 of 32

Routes NW99xx

Route | At or Between Week Numbers Traffic Remarks
NW9901 | Gargrave and 3,9, 15, 21 TRAINS TO BE DIVERTED VIA SHAP AND
Settle Jn 2300 M-Th to 0525 T-F PRESTON OR TYNE VALLEY AND ECML. NO
ACCESS HELLIFIELD DOWN SIDINGS.
NW9901 | Settle Jn and Appleby Jn 3,9, 15, 21 TRAINS TO BE DIVERTED VIA SHAP AND
2230 M-Th to 0600 T-F PRESTON OR TYNE VALLEY AND ECML.
NW9901 | Appleby Jn and Kirkby Thore 3,9, 15, 21 TRAINS TO BE DIVERTED VIA SHAP AND
2130 M-Th to 0600 T-F PRESTON OR TYNE VALLEY AND ECML NO
ACCESS NEW BIGGIN BRITISH GYPSUM
SIDINGS. POSSESSION OF DOWN TO BE TAKEN
AFTER PASSAGE OF 4F77 DIVERTED VIA
CARLISLE.
NW9901 | Kirkby Thore and Petteril 3,9, 15, 21 TRAINS TO BE DIVERTED VIA SHAP AND

Bridge Jn

2230 M-Th to 0600 T-F Down Blocked and
2130 M-Th to 0550 T-F Up Blocked

PRESTON OR TYNE VALLEY AND ECML.
POSSESSION OF DOWN TO BE TAKEN AFTER
PASSAGE OF 4F77 DIVERTED VIA CARLISLE.

Electronic copy - uncontrolled when printed.




	LNW North Route 
	Routes NW1xxx
	Routes NW2xxx
	Routes NW3xxx 
	Routes NW4xxx
	Routes NW5xxx 
	Routes NW6xxx
	Routes NW7xxx
	Routes NW8xxx  
	Routes NW9xxx
	Routes NW99xx


