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Week commencing:
4 [ 2 (B Saturday 11 April
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0005 T 0025 T
SW230 |Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 [Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 2 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |[Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |[Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
5 SW105 |Byfleet Jn Woking 0450 T 0505 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2026 2 SW100 |Clapham Junction Waterloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
6 SW105 |Woking Waterloo 0405 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |[Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 W 0030 w
SW105 |Waterloo Raynes Park 0040 W 0055 w
SW185 |Raynes Park Chessington South 0055 W 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 |Raynes Park Wimbledon 0115 W 0120 w
SW105 |Wimbledon New Malden 0215 W 0220 w
SW190 [New Malden Shepperton 0220 W 0240 w
2026 2 SW190 [Shepperton New Malden 0255 W to 0310 w PLPR 1065 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 W 0320 w
SW105 |Wimbledon Surbiton 0325 W 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 W 0430 w
SW200 |Effingham Jn Surbiton 0440 W 0500 w
SW105 |Surbiton Wimbledon 0500 W 0505 w
7 SW105 |Wimbledon Woking 0515 W 0550 w
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 2 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
8 SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |[Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026 2 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
9 SW105 |Byfleet Jn Woking 0540 F 0550 F
Works Delivery -
SW100 Dn/Up Main Slow, Dn/Up Main Vauxhall Re-Rail LINE DIVERSIONS TO APPLY. WATERLOO
2026 2 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 ThF to 0455 ThF CC02 Survey. Works [Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE

OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
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Works Delivery -
SW100 Dn/Up Main Slow, Dn/Up Main Vauxhall Re-Rail LINE DIVERSIONS TO APPLY. WATERLOO
2 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0055 w to 0455 w CC02 Survey. Works |Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 Delivery - West OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
1 Crossings PL Refurb
“ 2 gmgg Durnsford Road Surbiton, Norbiton E;’gs‘:oias" Dn/Up Slow, Dn/Up | 5050 ThE to | 0455 ThF cwWo3 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
13 2026 2 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF Wo7 Cyclic Maintenance ;’;%;Jgt?é\éffgh‘vm CHERTSEY. 2F02 TO START
- " . ACCESS TO BE MAINTAINED TO BARTON MILL
14 2026 2 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
s 2026 2 SW105 |Eastleigh Eastleigh Eastleigh East Sidings 0800 MTWTh to 1600 MTWTh E25 Cyclic Maintenance
Works Delivery - River
Avon PL Refurb follow
2026 2 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Del:/’;éw Ri\\/,Z:)rSktiur Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Wheel Timbers Follow
16 Up.
Track Renewals -
2026 2 SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO02 44600126 Liphook |Cyclic Maintenance
17 Design Surveys
SW130 Track Renewals
18 2026 2 SW150 Laverstock South Jn Romsey Dn/Up Dean, 0025 TWThF to 0500 TWThF 44500615 - Prep
SW115
2026 2 (SBVV\\’,;Z)% Wilton Jn Gillingham (Dorset) Eg(’)ﬁp Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF f(g? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
19 GW5001
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
SW105 Dn/Up Main. Dn/Up Slow. Up Fast MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026 2 SW150 Southampton Central (c/o) Redbridge Jn u G?)ods Lyoo P oP ’| 0010 TWThF to 0500 TWThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA REDBRIDGE
P P JN OR DOWN LOOP, DOWN LOOP EXT, UP DOCKS
BRANCH, MARITIME BACK ROAD AND REDBRIDGE
20 GOODS
2026 2 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR.

ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
| 2026 3 i Saturday 18 April
SW230 [Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 W 0035 w
2026 3 S0250 |[Clapham Junction Longhedge Jn 0035 W to 0045 w PLPR1Q71 PROTECTED PATH
23 S0O700 |Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief, Down Windsor Slow, LINES. FREIGHT SERVICES BETWEEN SOUTHERN
Down Windsor, Down Windsor . AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
SW100 Fast, Up Windsor, Windsor Bttt BElERy = DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2026 3 gwg;g Waterloo Barnes Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CC06 _I[_ian:'ln)l)ee"?;o:: Wheel |Cyclic Maintenance LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN,
1&2, Dn/Up Windsor Curves, Y- CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
North Siding, Dn/Up Windsor Slow, JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
24 Dn/Up Windsor Fast CARLTON ROAD JN OR BE RETIMED.
2026 3 :wlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
25
. . LINE DIVERSIONS TO APPLY. ACCESS IS AVAILABLE
2 2026 3 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance TO BARTON MILL CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
AND HAVANT. SHUNTS AVAILABLE ON
Dn/Up Main, Dn/Up Fast, Dn/Up PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77
2026 3 SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 2350 MTWTh to 0440 TWThF E18a Cyclic Maintenance TO TERMINATE AT WINCHESTER AND RUN ECS TO
Salisbury BASINGSTOKE. 2B77 TO RESTART AT
SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
27 FREIGHT & 7Vv97 TO BE RETIMED.
.| 2% 3 | sw105 |Poole Wool [S)i:]:llilr:gsMam’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
Sw110 Dn/Up Main, Dn Relief, Dn/Up 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
» 2026 3 Ss\gégg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
30 2026 3 :wl;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
3 2026 3 gwlgg Raynes Park Ewell West, Chessington South  |Dn/Up Epsom, Dn/Up Chessington| 0030 TWThF to 0525 TWThF CWO05a Cyclic Maintenance
Dn/Up Richmond, Dn/Up
2026 3 SW210 (Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFo1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
32 Loop
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . " . GUILDFORD TO READING ONLY. RAIL
2026 3 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK AIRPORT
33 TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
. . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2026 3 S0500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 MTWTh to 0530 TWThF 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 248 0556 GATWICK TO
20560 (part). Up Loop No1 (par) READING TO START AT REDHILL.
part), LUp Loop No.1 {p 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
2 LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
35 2028 & i Saturday 25 April
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
36 2026 4 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
37 2026 4 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo1 Cyclic Maintenance SWR SERVICES TO BE DIVERTED VIA EAST PUTNEY
A . Track Renewals . . LINE DIVERSIONS TO APPLY. ACCESS IS AVAILABLE
" 2026 4 SW105 |Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF | to 0455 TWThF B03 44600823 - Prep Cyclic Maintenance TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever Track Renewals 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
. . S ’ 44200324 - Six " . TERMINATE AT BASINGSTOKE AND RESTART FROM
2026 4 SW105 |Worting Jn Eastleigh East Jn ’Ii:)gsfldlngs, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 Week Follow Up & Cyclic Maintenance EASTLEIGH. FREIGHT SERVICES TO DIVERT VIA
39 TOC LAVERSTOCK.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 4 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED. ONE
" PLATFORM TO BE KEPT CLEAR.
. Works Delivery -
2026 4 | sw115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03  |Seaton Junction  PL |Cyclic Maintenance
Honiton Up Loop, Chard Dn Loop
41 Refurb
SW180 . Dn/Up Cobham, Dn/Up Bookham, G02 Works Delivery - Con . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
" 2026 4 | swapo |Mameton CourtJn, Leatherhead Jn | Guildford Platforms 1-3 at Guildford 0105 | TWThF | fo | 0445 | TWThF | \yaq Rail Prep (Horsley) |CYClic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 Dn/Up Windsor Slow, Dn/Up Works Delivery - VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026 4 SW230 Point Pleasant Jn Twickenham c/o Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Richmond PL Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond Follow Up ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
43 CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
SW210 . . . 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
“ 2026 4 SW230 Twickenham (c/o0), Hounslow Feltham (foul) Bgu;;lz\ngrlzcglfp Hounslow Spur, 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
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Sl Week commencing:
2026 5 Info |SLEEPERS TO RUN VIA HONITON Holiday 9:
Saturday 02 May
45 Monday
SW105 |[Totton Yard Weymouth 2010 M 2145 M
46 2026 5 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 5 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
47 SW105 _|Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 5 SW105 |Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
48 SW130 |[Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2026 5 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
49 S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026 5 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
50 SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2026 5 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 WThF to 0500 WThF CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 .
Fast, West London Sidings 1, 3 &
51 6
Dn/Up Fast, Dn Slow, Byfleet
2026 5 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0050 WThF to 0515 WThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
SW255 . AT WEYBRIDGE
52 Woking
Works Delivery -
SW105 Brockenhurst S&C
2026 5 SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF BrO1 Follow Up. Works | Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Delivery Totton PL
53 Refurb follow up.
. o Track Renewals
4 2026 5 SW110 |Woking Jn Guildford c/o Dn/Up Portsmouth 0040 TWThF to 0505 TWThF 44400224 - Prep 1F83 DIVERT VIA COBHAM..
Works Delivery
2026 5 SW110 [Liss Havant Jn Dn/Up Main 0005 WTh to 0445 WTh HO4a Finchdean Re-Rail |Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
55 Follow Up
6 2026 5 SW110 [Liss Havant Jn Dn/Up Main 0040 F to 0445 F HO4a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
57 2026 5 SW120 |Farnham Alton Single/ Loop 0010 WTh to 0510 WTh G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
. 5 SW120 |Farnham Alton Single/ Loop 0025 F to 0510 F G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
SW130 Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury E14 TEEk(ResEls 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
. 2026 5 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 WF to 0500 WF S04 4450061v5v;:(°"°w Up |Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW130 Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury E14 TEEk(ResEls 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
. 2026 5 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0050 Th to 0500 Th S04 4450061v5v;:(°"°w Up |Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
2026 5 | GW5001 |5 hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
61 SW170 Maintenance
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SW180
2026 5 | sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | WThF | to | 0515 | WThF | Cwo7 Cyclic Maintenance
Bookham
0 S0680
) ) Track renewals - 2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
5 | SW210 |k iham (cio) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0030 WTh to | 0445 WTh CF05 44390022 Staines  |Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
SW250 Riverside Windsor N
63 S&C Design Survey READING
) ) Track renewals - 2079 TO TERMINATE AT FELTHAM. 2U04 TO START
2026 5 | SW210 |k iham (clo) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0105 F to | 0445 F CF05 | 44390022 Staines |Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
SW250 Riverside Windsor X
64 S&C Design Survey READING
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Week commencing:
65 2028 6 i Saturday 09 May
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 [Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 6 SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |[Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |[Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
66 SW105 [Byfleet Jn Woking 0450 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |[Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 W 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 [Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 W 0240 w
2026 6 SW190 [Shepperton New Malden 0255 W to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 [Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105 [Surbiton Wimbledon 0500 w 0505 w
67 SW105 [Wimbledon Woking 0515 w 0550 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 W 0035 w
2026 6 SW110 [Woking Portsmouth Harbour 0045 W to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 W 0525 w
68 SW265 |Guildford Reading 0525 W 0605 0
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 6 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
69 SW300 |Shalford Jn Gomshall 0155 F 0200 F
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 6 SW105 Waterloo Clapham Junction Fast, Dn/Up Fast, South Siding, 0045 TWThF to 0455 WThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
70 Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Up Main Track Renewals
2026 6 Clapham Junction Berrylands, Norbiton Loop, Dn/Up Epsom, Dn/Up 0040 TWThF to 0500 TThF CWo04 44301625 Six Week |Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
SW190 X "
71 Kingston, Dn/Up St Helliers. Follow Up/TOC
2026 6 | SWI05 15 viands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up— | 040 | TwThE | to | 0520 | TThF Wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
7 SW200 Cobham
6046 AND DOWN W10 FREIGHT SERVICES TO
2026 6 Swl?g Steventon, Worting Jn Basingstoke Eg:%‘;:}'}srg‘l’_:‘:;e?p Slow. Dn/Up | g050 | TWThF | to | 0520 | TWTHF BO5 Cyclic Maintenance glé?\\I/VIiELEg\giRSLH(ES?gKVEN AS,\"‘SXAVI gHsl'E"I'_gES\'/‘I‘éVR we
73 FREIGHT SERVICES TO DIVERT VIA WESTBURY.
10 2026 6 gwlgg Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up Branch| 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JAbléEE?ET;(S:?\]“?;%&?/ABFLAKBEFEIEOLIEAB’Eéjﬁ—'ﬁzgy &
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Works Delivery - River
Weé::'v';ee';;"r’kbers 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2026 6 SW110 ([Shalford Jn Liss Dn/Up Main, Up Loop 0035 TThF to 0505 TThF HO1a Tk Rg;'newal-s _ |Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
44600126 Liphook BE KEPT CLEAR
75 Design Surveys
Ao A Track Renewals LINE DIVERSIONS TO APPLY. ACCESS IS AVAILABLE
2026 6 SW105 |Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF 44600823 - Follow Up TO BARTON MILL CARRIAGE SIDINGS.
76
. Up Exeter 2310 MTWTh 0510 TWThF
2026 6 | SW115 |Worting Jn gi:ﬁﬁ‘jﬁ' Tunnel Jn, Laverstock to S01 Cyclic Maintenance
77 Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2026 6 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
78
SW115 . . Western Cyclic
1 2026 6 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
- 2026 6 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW210 . . Dn/Up Southern, Dn/Up . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
o 2026 6 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF GO05S Cyclic Maintenance BERTH 2 x 5 CAR UNITS AT READING.
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Subsidiary Week commencing:
- 2026 7 D Timetable Saturday 16 May
SW230 |Kew East Jn Barnes 0010 W 0025 w
SW210 |Barnes Clapham Junction 0025 W 0035 w
2026 7 S0250 |[Clapham Junction Longhedge Jn 0035 W to 0045 w PLPR1Q71 PROTECTED PATH
83 SO700 [Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Works Delivery -
2026 7 S0110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo03 Plat 16 PL Refurb |Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 . . o LINES.
Reversible, Windsor Relief Line follow up.
1&2, Dn/Up Windsor Curves,
4 North Siding
. Works Delivery - PL
2026 7 | SWI05 |6y oham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main | - 455 | twThe | 1o | 0455 | TWThF | Cw02 |Refurb Dumsford Rd |Cyclic Maintenance
a5 SW180 Loop, Dn/Up Epsom, Up Kingston Surveys
2F02 WILL START FROM SURBITON. 1S77 TO
SW105 R TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
. - . Dn/Up Fast, Dn/Up Slow, Dn/Up " . RUN ECS FROM GUILDFORD PLATFORM 4.
2026 7 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Guildford c/o Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF W03 44400?(’24;;r|t=zllow Up [Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
: GUILDFORD. PLATFORM 3 KEPT CLEAR AT
86 WOKING.
Works Delivery -
- " . LINE DIVERSIONS TO APPLY. ACCESS IS AVAILABLE
2026 7 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Farnborough S&C | Cyclic Maintenance TO BARTON MILL CARRIAGE SIDINGS.
87 Follow Up Works
o8 2026 7 SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B75 TO TERMINATE AT BOURNEMOUTH
2026 7 SW110 |Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE.
89
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &
2026 7 | SWI23 |G ligford (foul) Wokingham Jn, Aldershot North - |Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance 8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
SW265 Jn Dn/Up Branch
90 FOR BERTHING.
SW130 Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury TEEk(ResEls 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 7 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 4450061\’5v;:(ollow Up |Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
91
) ) ) o 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
0 2026 7 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026 7 | GW5001 |5 e chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
93 SW170 Maintenance
GW500
2026 7 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05 Cyclic Maintenance
94 SW178
Track Renewals -
2026 7 Staines (c/o) Virginia Water c/o Dn/Up Twickenham 0050 MTWTh to 0510 TWThF 44351219 Thorpe
Pooley Prep
95
2026 7 | SW210 I\ ginia water Wokingham Jn, Bagshot Dn/Up Twickenham, Dn/Up Frimley| 0100 | TWThF | to | 0520 | TwthF | cros |WorksDeliveny= PLic i raintenance SWR TO BERTH TWO UNITS AT READING
96 SW260 ’ ’ Refurb Surveys
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Bank A
n Week commencing:
2026 8 Info Holiday
97 Monday Saturday 23 May
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
98 2026 8 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 8 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 WThF to 0455 WThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
99 South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
ol 2% 8 :w]gg Durnsford Road Surbiton, Norbiton E{:{;JS‘?OTS" Dn/Up Slow, Db | 050 | wThF | to | 0455 | WThF | cwos Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
. . 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
101 2026 8 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance FROM SURBITON.
. Dn Fast, Dn Slow, Long Valley " . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
102 2026 8 SW105 |Hook Basingstoke (foul) Sidings 0115 WThF to 0515 WThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
o3| 2026 8 | SW105 |Eastleigh East Jn Eastleigh South Jn g;‘;‘:}’;camage Sidings, Jubilee 0800 | TWTh | to | 1600 | TwWTh E24 Cyclic Maintenance
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up Fast, FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
2026 8 SW150 Southampton Central (c/o) Totton, Romsey Up Goods Loop, Dn/Up Test 0010 WThF to 0500 WThF E19 Cyclic Maintenance ACCESS TO/FROM MARITIME CONTAINER
Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
104 ROAD AND REDBRIDGE GOODS
Works Delivery -
Dn/Up Main, Up Bay, Middle el [y [FL
2026 8 SW105 |Christchurch Branksome Jn L ! ’ 0035 WThF to 0500 WThF Bro4 Repfurb Surveys. Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Sidings
Bournemouth S&C
105 Surveys
SW110 . Dn/Up Main, Dn/Up Cobham, . .
106 2026 8 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 WThF to 0505 WThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW115
2026 8 g\xl_gg Wilton Jn Gillingham (Dorset) E:é L;p Exeter, Single, Tisbury 2335 | TWTh | to | 0445 | WThF sg? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
107 GW5001
108 2026 8 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 WThF to 0455 WThF HO6 Cyclic Maintenance
" 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2026 8 gmig Strawberry Hill Jn, Shacklegate Jn  |Shepperton [S)r']‘éu":r:‘:npgeﬁ‘:”’ Dn/Up 0025 | WThF | to | 0500 | WThF CF12 Cownzrﬁo'?ﬂ;;gr; Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
109 PP P u P BETWEEN TEDDINGTON AND SHEPPERTON.
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Week commencing:
110 2028 9 i Saturday 30 May
SW105 |[Totton Yard Weymouth 2010 M 2145 M
111 2026 o SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW230 (Kew EastJn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026 9 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
112 SW105 |Byfleet Jn Woking 0515 T 0530 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 o SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
113 SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 W 0215 w
2026 9 SW125 |Southcote Jn Basingstoke 0235 W to 0305 w UTu 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
114 SW105 |Woking Eastleigh 0450 W 0645 0
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 9 SW105 |Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
115 SW130 |[Romsey Eastleigh 0015 Th 0050 Th
SW115 |Salisbury Salisbury Tunnel Jn 2355 W 0005 Th
SW150 |Tunnel Jn Redbridge 0005 Th 0045 Th
SW105 |Redbridge Eastleigh 0045 Th 0105 Th
2026 9 SW135 |Eastleigh Fareham 0110 Th to 0135 Th UTU 3Q03 PROTECTED PATH
SW140 |Fareham Havant 0135 Th 0155 Th
SW140 [Havant Fareham 0435 Th 0455 Th
116 SW135 |Fareham Eastleigh 0455 Th 0520 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2026 o SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
117/ S0250 |[Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026 9 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
118 SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW105 . - . Dn/Up Fast, Dn/Up Slow, Dn/Up 44200224 - Follow Up . . 2F02 TO START FROM WOKING PLATFORM 3.
o 2026 9 SW110 Woking East Pirbright Jn, Guildford c/o Guildford 0110 TWThF to 0515 TWThF W09 to Part 2 Cyclic Maintenance STOCK FOR 1S08 TO RUN ECS FROM GUILDFORD
L . . ACCESS TO BE MAINTAINED TO BARTON MILL
120 2026 9 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TThF to 0550 TThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
- " . ACCESS TO BE MAINTAINED TO BARTON MILL
121 2026 9 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0125 w to 0550 W B02 Cyclic Maintenance CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
. Works Delivery - TERMINATE AT WINCHESTER AND RUN ECS TO
Dn/Up Main, Dn/Up Fast, Dn/Up N
. . Eastleigh . . BASINGSTOKE. 2B77 TO RESTART AT
2026 9 SW105 (Winchester St Denys (c/o) :I:;;/;/igsn Loop, Dn Single, Dn/Up 0040 TWTF to 0440 TWTF E18 West/Eastleigh S&C Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
Y Follow Up DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
122 FREIGHT & 7Vv97 TO BE RETIMED.
2026 9 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Bro8 Cyclic Maintenance
123
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Track Renewals -
44600126 Liphook
2026 9 SW110 [Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 Design Surveys . Cyclic Maintenance
Works Delivery - Re-
124 Rail Surveys
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2026 9 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7vV97 TO BE RETIMED.
125 Siding/Up Siding/Shunting Neck
el 2026 9 ssvgggg Motspur Park Jn, Cheam Leatherhead g:’;‘]’ dplj:ssrir:j?;g;’ Dn/Up Bpsom, | g030 | TwThF | 1o | 0505 | TWThF | cwosb Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow, Dn/Up : ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 Windsor Fast Dn/Upy Hounslow. Works Delivery - PL VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026 9 SW225 |Clapham Junction Twickenham, New Kew Jn Dn/Up Richmé)nd Putney ’ 0045 TWThF to 0500 TWThF CCO07a Refurb Six Week |Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Reversible ’ Follow Up ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
127 CARLTON ROAD JN OR BE RETIMED.
i Track Renewals -
2026 9 | SW210 ot ines Ascot, Chertsey Dn/Up Twickenham, Dn/Up 0050 | WThF | to | 0520 | WThF CFO7 44351219 Thorpe | Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
SW255 Chertsey
128 Pooley LWRT ThF
120 2026 9 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
130, 228 i L9 Saturday 06 June
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 [Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 10 SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |[Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |[Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
131 SW105 |Byfleet Jn Woking 0450 T 0505 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 (Waterloo Clapham Junction 0100 T 0110 T
2026 10 SW100 |Clapham Junction Wai)erloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
132 SW105 |Woking Waterloo 0405 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |[Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 W 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 [Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 W 0240 w
2026 10 SW190 [Shepperton New Malden 0255 W to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 [Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 W 0430 w
SW200 |Effingham Jn Surbiton 0440 W 0500 w
SW105 [Surbiton Wimbledon 0500 w 0505 w
133 SW105 [Wimbledon Woking 0515 w 0550 w
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 10 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1Q87 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
134 SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |[Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026 10 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BT PROTECTED PATH
135 SW105 |Byfleet Jn Woking 0540 F 0550 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 10 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to 0020 WThF to 0505 WThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
136 10 OUTBERTHED.
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SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1T73 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2026 10 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
Fast BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
137 ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15
2026 10 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F BO8 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
138 Fast
2026 10 | sw105 |Totton Totton Fawiey Single/Shunting Neck, 2200 | MTWTh | to | 0600 | TWThF | E26 Cyclic Maintenance
139 Goods Loop, Down Sidings
140 2026 10 | SW110 |Fratton Portsmouth & Southsea DCs 0800 | MTWTh | to 1800 MTWTh H10 Cyclic Maintenance DCS TO BE KEPT CLEAR
SW115 . . Dn/Up Exeter, Exeter Main . . 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2026 10 GW610 Axminster Pinhoe Honiton Up L(’)op Chard Dr’1 Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
141 ! SERVICES TO OPERATE.
142
swi20 | ) ) CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2026 10 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF Go7 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD &
143 ONE UNIT AT STAINES
144 2026 10 gwgg Raynes Park Ewell West, Chessington South  |Dn/Up Epsom, Dn/Up Chessington| 0030 WThF to 0525 WThF CWo05a Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
2026 10 SW183 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh to 0505 TThF 1B24 Sussex Cyclic Maintenance HANDSIGNALLER WILL NOT BE PROVIDED AND
S0685 (Dorking), Down Siding (Dorking) 2350 T 0505 w DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
145 MPV AND OTM MOVEMENTS UNTIL 0045.
SW190 ) Dn/Up Kingston, Dn/Up ) A ACCESS AVAILABLE TO STRAWBERRY HILL DEPOT.
2026 10 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton Dn}Up Strawberry Hill 0020 TWThF to 0450 TWThF CF11 Cyclic Maintenance 2H77 & 2K77 TO DIVERT TO SURBITON AND RUN
146 ’ ECS TO WIMBLEDON OR CLAPHAM YARD
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE KEPT
CLEAR. LONDON OVERGROUND TO BERTH IN
SW100 Dn/Up Latchmere Curve, Dn/Up MIDDLE SIDING BEYOND W311. FREIGHT SERVICES
2026 10 SW210 [Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, Middle| 0055 TWThF to 0545 TWThF CCo8 Cyclic Maintenance TO BE DIVERTED VIA WEST LONDON LINE EXCEPT
S0250 Siding, Up Windsor Slow 6M08, 6M90, 6059 AND 6054 TO BE RETIMED. 2U04
TO RUN ON THE UP WINDSOR FAST FROM
147 BARNES.
2026 10 | sw2s5 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | 450 | twThe | to | 0520 | TWThE | w1t Cyclic Maintenance
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Week commencing:
149 2026 11 Info |SLEEPERS TO RUN VIA HONITON Saturday 13 June
SW230 [Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 W 0035 w
2026 1 S0250 |[Clapham Junction Longhedge Jn 0035 W to 0045 w PLPR1Q71 PROTECTED PATH
150 S0O700 |Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 7-15 at Waterloo, Up
2026 11 | sw100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF | CCO9a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
151 Fast
SW105 . - . Dn/Up Fast, Dn/Up Slow, Dn/Up " . 2F02 TO START FROM WOKING PLATFORM 3.
o 2026 1 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF Wwo9 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
L . . ACCESS TO BE MAINTAINED TO BARTON MILL
153 2026 11 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SW105 Works Delivery -
2026 1 SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF BrO1 Brockenhurst S&C |Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
154 Surveys
JLackisncuas 1F83 DIVERT VIA COBHAM. GUILDFORD
2026 11 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF Go1 44400l:2§4|10;NSl3xpWeek Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
155
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 1 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED. ONE
156 PLATFORM TO BE KEPT CLEAR.
Track renewals
44500615 - six Week
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, E14 Follow Up & TOC . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 11| swiso |Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF S04 Works Delivery - |CYelic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
Laverstock Sth Jn
S&C Survey
157
2026 19 | CWS00T 5. chgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
158 SW170 Maintenance
SW180 Dn/Up Portsmouth, Dn/U|
2026 11 SW183 |Epsom Dorking, Effingham Jn p ! P 0040 TWThF to 0515 TWThF CWo7 Cyclic Maintenance
Bookham
159 S0680
2026 11 | Sw245 |Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 0100 | TWThF | to | 0440 | TWThF | CF13 Cyclic Maintenance
160 Shepperton Spur
SW210 . . Dn/Up Twickenham, Dn/Up Track Renewals
161 2026 11 SW255 Staines Virginia Water c/o Chertsey 0045 TWThF to 0520 TWThF 44351219 - Prep SWR TO BERTH TWO UNITS AT READING
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162, 228 2 L9 Saturday 20 June
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
163 2026 12 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 12 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to 0030 TWThF to 0505 TWThF CCO01 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
164 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026 12 | SW105 1 oham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main | go50 | mwrne | 1o | 0455 | TWThF | cwo2 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
165 SW180 Loop, Dn/Up Epsom, Up Kingston
.| 2026 12 gmgg New Malden Esher, Claygate 22{;‘;;35" Dn/Up Slow, Dn/Up 0040 | TWThF | to | 0520 | TWThF Wo1 Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 . Dn Southampton, Dn Slow, Dn/Up Works Delivery - PL " . 6046 AND W10 FREIGHT SERVICES TO TRAVEL
2026 12 SW115 Basingstoke Steventon, Overton Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Refurb Battledown Cyclic Maintenance OVER THE UP SLOW USING SLW BETWEEN
167 MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
168 2026 12 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
2026 12 SW110 ([Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF HO1b Cyclic Maintenance
169
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
SW110 . " . OPERATE BETWEEN BARNHAM AND CHICHESTER.
2026 12 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance 5571 WILL NOT RUN. 5NO8 TO START FROM
PORTSMOUTH HARBOUR. SOUTHERN TO BERTH 1
170 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
. Up Exeter 2310 MTWTh 0510 TWThF
2026 12 | sw115 |Overton gi:ﬁﬁ‘jﬁ' Tunnel Jn, Laverstock to S01 Cyclic Maintenance
171 Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2026 12 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
172
SW115 . . Western Cyclic
. 2026 12 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
174 2026 12 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
Works Delivery: GWR: 1F95 Q PATH TO OPERATE VIA
2026 12 SW140 (St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Y Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
Woolston Prep
175 BOTLEY
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW210 LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
Feltham Jn, Whitton Jn, South Dn/Up Hounslow, Dn/Up Hounslow Works Delivery : . . WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2026 12 Shas0 |pames Acton Jn Spur 0040 | TWThF | fo | 0515 | TWThF | CF10 ) \wpr Syon Lane (Thy| CYolic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
176 RETIMED.
SW210 . . Dn/Up Southern, Dn/Up . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
- 2026 12 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF GO05S Cyclic Maintenance BERTH 2 x 5 CAR UNITS AT READING.
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Week commencing:
178, 228 i L9 Saturday 27 June
SW105 |[Totton Yard Weymouth 2010 M 2145 M
179 2026 13 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 13 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
180 SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2155 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2305 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
2026 13 SW130 |Romsey Eastleigh shown with estimated times v 0015 Th to 0050 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0050 Th 0140 Th
SW165 [Hamworthy Hamworthy Quay 0140 Th 0150 Th
SW165 [Hamworthy Quay Hamworthy 0150 Th 0200 Th
181 SW105 |Hamworthy Eastleigh 0205 Th 0310 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2026 13 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
182 S0250 |[Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026 13 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
183 SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
SW100 . o . " . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2026 13 SW220 Waterloo Clapham Junction Fast, U_p Wlnd_sor, Wlnd§or ) 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line
1&2, North Siding, Dn/Up
184 Sheepcote Curves
2F02 WILL START FROM SURBITON. 1877 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1508 TO
. - . Dn/Up Fast, Dn/Up Slow, Dn/Up Works Delivery - . . RUN ECS FROM GUILDFORD PLATFORM 4.
2026 13 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Woking Jn Byfleet Curve, 0115 TWThF to 0515 TWThF Wo3 Byfleet S&C Surveys Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
185 WOKING.
Track Renewals
L . N . . LINE DIVERSIONS TO APPLY. ACCESS IS AVAILABLE
2026 13 SW105 |Pirbright Jn Basingstoke c/o Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 44600623 - Six Week |Cyclic Maintenance TO BARTON MILL CARRIAGE SIDINGS.
186 Follow Up
Fawley Single/Shunting Neck, Works Delivery - LC
187 2026 13 SW155 |Totton Fawley Goods Loop, Down Sidings 0001 M to 2359 F Upgrades
Track Renewals
2026 13 SW110 [Woking Jn Guildford c/o Dn/Up Guildford 0040 TWThF to 0505 TWThF GOo1 44400224 - Six Week |Cyclic Maintenance 1F83 DIVERT VIA COBHAM
188 Follow Up & TOC
SW110 Dn/Up. Dn/Up Spur. Dn/U Works Delivery : 2P77 TO TERMINATE AT PETERSFIELD. ECS
2026 13 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn . P. P Spur, P 0045 TWThF to 0435 TWThF HO5b Y . |Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
Brighton LWRT Havant Jn (Fri)
189 S0520 FRATTON.
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
2026 13 SW123 9 ! v, Aldershot . P . P ¥ 0100 TWThF to 0520 TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
190, SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2026 13 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
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) ; ; . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
192 2026 13 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic

193 2026 13 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh | to 0520 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

Cyclic Maintenance

Barnes

Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up
Twickenham, Twickenham Up
Loop, Dn/Up Strawberry Hill
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199 2026 14 Info Saturday 04 July
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 14 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |[Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
200 SW105 |Byfleet Jn Woking 0450 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 W
SW105 [Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 [Chessington South Raynes Park 0110 w 0115 w
SW105 [Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
SW190 [New Malden Shepperton 0220 W 0240 w
2026 | 14 | sw190 |shepperton New Malden 0255 w | | o310 w PLPR 1065 PROTECTED PATH
SW105 |New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105 |Surbiton Wimbledon 0500 w 0505 W
201 SW105 |Wimbledon Woking 0515 w 0550 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 W 0035 w
2026 14 SW110 [Woking Portsmouth Harbour 0045 W to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
202 SW265 |Guildford Reading 0525 W 0605 0
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 14 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
203 SW300 |Shalford Jn Gomshall 0155 F 0200 F
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 14 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0045 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
204 South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
| 2028 14 gmgg Durnsford Road Surbiton, Norbiton E;’;Js‘t’o';as" Pn/Up Slow, DUp | 050 | TThE | to | 0455 TThF cwo3 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
. . 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
206 2026 14 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF Wo7 Cyclic Maintenance FROM SURBITON.
207
Track Renewals
2026 | 14 | SW105 |Famborough Basginsgoke c/o Dn/Up Fast, Up Slow 0015 | TWThF | to | 0455 | TWThF | B03 |44600823 - Six Week |Cyclic Maintenance N L oo 1S AVAILABLE
208 Follow Up / TOC )
200 2026 14 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 vas;lg' 5;':;’?%) Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
210 2026 14 | SW110 |Haslemere Petersfield Dn/Up Main 0055 TThF to 0500 TThF HO2 Cyclic Maintenance
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SW115
2026 14 g\xl_gg Wilton Jn Gillingham (Dorset) E:é L;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF sg? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
211 GW5001
SWR: 2877 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
) MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026 14 gmgg Southampton Central (c/o) Redbridge Jn B”/gzg\f’:"ib '2"/ Up Slow, UpFast,| o510 | TwThF | to | 0500 | TWTHF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA REDBRIDGE
P P JN OR DOWN LOOP, DOWN LOOP EXT, UP DOCKS
BRANCH, MARITIME BACK ROAD AND REDBRIDGE
212 GOODS
Fawley Single/Shunting Neck, Works Delivery - LC
| 2026 14 | sw155 [Totton Fawley Gaods Lo, Do Sidings 0001 M to | 2359 F Uparades
) ) o ) o WINDSOR PLATFORMS TO BE KEPT CLEAR.
14 2026 14 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
L 2026 14 | sw210 |Ascot Wokingham Jn Dn/Up Twickenham 0100 | TWThF | to | 0520 | TWThF D’a'"ﬁgﬁo'wBGap"k"e"
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Week commencing:
216 202 15 (D Saturday 11 July
SW230 [Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 W 0035 w
2026 15 S0250 |[Clapham Junction Longhedge Jn 0035 W to 0045 w PLPR1Q71 PROTECTED PATH
217 S0O700 |Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief, Down Windsor Slow, LINES. FREIGHT SERVICES BETWEEN SOUTHERN
SW100 Down Windsor, Down Windsor AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
Fast, Up Windsor, Windsor . . DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2026 15 gwg;g Waterloo Barnes Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance LEVEL JN, KENSAL GREEN JN. GOSPEL OAK JN,
1&2, Dn/Up Windsor Curves, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
North Siding, Dn/Up Windsor Slow, JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
218 Dn/Up Windsor Fast CARLTON ROAD JN OR BE RETIMED.
2026 15 | SWI05 \yoking un Basingstoke c/o , Ash Vale Jn  |on/UP Fast, DnlUp Slow, DalUp | 4000 | wrhe | to | o510 | Twrhe | V120 Cyclic Maintenance LINE DIVERSIONS TO APPLY
219 SW120 Alton B02
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
IERUNATE AT CHESTER A0 LN ECS 0
2026 15 SW105 (Winchester St Denys (c/o) :I;:ZbE: Loop, Dn Single, Dn/Up 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
Y DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
220 FREIGHT & 7Vv97 TO BE RETIMED.
Fawley Single/Shunting Neck, Works Delivery - LC
. 2026 15 | SW155 |Totton Fawley Goods Loop, Down Sidings 0001 M to 2359 F Upgrades
Ly 2026 15 | SW105 |Poole Wool [S)i:]:llilr:;sMam’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 . .
. Dn/Up Main, Dn Relief, Dn/Up . . 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
s 2026 15 SS\(I)\I;g(()) Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
224 2026 15 gwlj’g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
225 2026 15 gwlgg Raynes Park Ewell West, Chessington South  |Dn/Up Epsom, Dn/Up Chessington| 0030 TWThF to 0525 TWThF CWO05a Cyclic Maintenance
Dn/Up Richmond, Dn/Up
2026 15 SW210 |Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
226 Loop
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . " . GUILDFORD TO READING ONLY. RAIL
2026 15 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK AIRPORT
227 TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
. . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2026 15 SO500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 MTWTh to 0530 TWThF 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 248 0556 GATWICK TO
20560 (part). Up Loop NoA (part) READING TO START AT REDHILL.
part), Up Loop No.1 {p: 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
8 LINES/PLATFORMS AVAILABLE THROUGH REDHILL
9| 2026 15 | Sw210 |Ascot Wokingham Jn Dn/Up Twickenham 0100 | TWThF | to | 0520 | TWThF Eéﬁg‘;%ep' Ereese]
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Week commencing:
230 202 16 (D Saturday 18 July
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
231 2026 16 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
- 2026 16 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo1 Cyclic Maintenance SWR SERVICES TO BE DIVERTED VIA EAST PUTNEY
L . . LINE DIVERSIONS TO APPLY. ACCESS IS AVAILABLE
233 2026 16 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
. . L ’ . . TERMINATE AT BASINGSTOKE AND RESTART FROM
2026 16 SW105 |Worting Jn Eastleigh East Jn E:S?ldmgs, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance EASTLEIGH. FREIGHT SERVICES TO DIVERT VIA
234 LAVERSTOCK.
Fawley Single/Shunting Neck Weri:s (D=
2026 16 | SW155 |Totton Fawley Y Sing g Neck, 0001 M to | 2359 F Fawley Branch LC
Goods Loop, Down Sidings
235 Upgrades
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 16 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED. ONE
26 PLATFORM TO BE KEPT CLEAR.
. " Dn/Up Exeter, Exeter Main, . .
. 2026 16 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 TWThF to 0525 TWThF Y03 Cyclic Maintenance
SW180 . Dn/Up Cobham, Dn/Up Bookham, G02 Works Delivery : . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2026 16 | Swago |Hampton Court Jn, Leatherhead Jn | Guildford Platforms 1-3 at Guildford 0105 | TWThF | to | 0445 | TWThF W06  |Horlsey Con Rail Prep|CYCic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
238
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026 16 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
239 CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
Sw210 . " . 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2026 16 SW230 Twickenham (c/o), Hounslow Feltham (foul) Hounslow, Qn/Up Hounslow Spur, | 0040 TWThF to 0450 TWThF CFO03 Cyclic Maintenance BE RESOURCED FROM STAINES
240 Up & Dn Arrival
Lu| 2026 16 | SwW210 |Ascot Wokingham Jn Dn/Up Twickenham 0100 | TWThF | to | 0520 | TWThF D’a'":gﬁ(;wsg;d‘"e"
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™ 2026 17 Info |SLEEPERS TO RUN VIA HONITON Saturday 25 July
SW105 |[Totton Yard Weymouth 2010 M 2145 M
243 2026 17 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW230 (Kew EastJn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026 17 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
244 SW105 |Byfleet Jn Woking 0515 T 0530 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 17 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
245 SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 W 0215 w
2026 17 SW125 |Southcote Jn Basingstoke 0235 W to 0305 w UTu 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
246 SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 17 SW105 |Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
247 SW130 |[Romsey Eastleigh 0015 Th 0050 Th
SW105 |Eastleigh Weymouth 2140 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
2026 17 SW110 [Cosham Jn Fratton 0415 Th to 0420 Th UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
248 SW140 [Cosham Jn St Denys 0435 Th 0515 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2026 17 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
249 S0250 |[Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026 17 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
250 SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2026 17 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF | CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 L
Fast, West London Sidings 1, 3 &
251 6
Dn/Up Fast, Dn Slow, Byfleet
2026 17 Sw105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0050 TThF to 0510 TThF W10 Cyclic Maintenance 1783 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
SW255 . AT WEYBRIDGE
252 Woking
Dn/Up Fast, Dn Slow, Byfleet
2026 17 SIS Weybridge, Addlestone Jn Woking East Curves, Up Bay Platform at 0050 w to 0515 w W10 Cyclic Maintenance U728 MO DIVEN VIR SR 2777 T MERANAUE
SW255 ] AT WEYBRIDGE
253 Woking
254 2026 17 gw:‘]gg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
255 2026 17 SW110 [Liss Havant Jn Dn/Up Main 0040 TWThF to 0445 TWThF HO4b Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
256, 2026 17 SW120 [Farnham Alton Single/ Loop 0010 TWTh to 0510 TWTh G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
257, 2026 17 SW120 [Farnham Alton Single/ Loop 0025 B to 0510 7 G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
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SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA

2026 17 | sw1so |Redbridge Jn, Eastieigh EastJn —\\or ) Single, Dn/Up Test Valley S04 Cylic Maintenance WINCHESTER. 7V97/7v98 TO BE RETIMED.

258
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA

2026 17 | sw1so |Redbridge Jn, Eastieigh EastJn —|\or ) Single, Dn/Up Test Valley S04 Cylic Maintenance WINCHESTER. 7V97/7v98 TO BE RETIMED.
259
260

GW5001 . Western Cyclic
| 2026 17 | Swaro |Beecharove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Mantonane FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW180 Dn/Up Portsmouth, Dn/U
2026 17 | sw183 |Epsom Dorking, Effingham Jn p tads 0040 | TWThF cwor Cyclic Maintenance
Bookham
262 S0680
263
) ) 2079 TO TERMINATE AT FELTHAM. 2004 TO START
2026 17 | SW210 I iam (clo) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up CF05 Track Renewals:  |Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT
SW250 Riverside Windsor
264 READING
] - 2079 TO TERMINATE AT FELTHAM. 2004 TO START

2026 17 | SW210 e oiham (clo) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up CF05 | Track Renewals: |Cyclic Maintenance AT FELTHAM. SWR TO BERTH TWO UNITS AT

265 SW250 Riverside Windsor READING
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Week commencing:
266 228 i L9 Saturday 01 August
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 [Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 18 SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |[Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |[Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
267 SW105 |Byfleet Jn Woking 0450 T 0505 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 (Waterloo Clapham Junction 0100 T 0110 T
2026 18 SW100 |Clapham Junction Wai)erloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
268 SW105 |Woking Waterloo 0405 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 W 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 [Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 W 0240 w
2026 18 SW190 [Shepperton New Malden 0255 W to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 [Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 W 0430 w
SW200 |Effingham Jn Surbiton 0440 W 0500 w
SW105 [Surbiton Wimbledon 0500 w 0505 w
269 SW105 [Wimbledon Woking 0515 w 0550 w
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 18 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1Q87 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
270 SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |[Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026 18 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
271 SW105 |Byfleet Jn Woking 0540 F 0550 F
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SW105
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Up Southampton, Up Slow, Dn/Up

G

H

K

Time
From

Other Work

Work Content

Traffic Remarks

6046 AND DOWN W10 FREIGHT SERVICES TO
TRAVEL OVER THE DOWN SLOW USING SLW

283

2026 18 SW115 Steventon, Worting Jn Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
275 FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 . . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
276 2026 18 SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up Branch| 0040 TWThF to 0510 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
5 2026 18 SW110 [Shalford Jn Liss Dn/Up Main, Up Loop 0105 TWThF to 0505 TWThF HO1b Cyclic Maintenance
77
278
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2026 18 | SW115 |Worting Jn South Jn ’ to S01 Cyclic Maintenance
279 Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2026 18 SW115 |Gillingham (Dorset) ‘Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
280
SW115 . . Western Cyclic
281 2026 18 GWE10 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW135 ) . . ACCESS TO BOTLEY STONE TERMINAL NOT
252 2026 18 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SwW210 ) ) Dn/Up Southern, Dn/Up . . 2C79 TO TERMINATE AT BRACKNELL. SWR TO
2026 18 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0050 TWThF to 0430 TWThF GO05S Cyclic Maintenance BERTH 2 x 5 CAR UNITS AT READING.
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Week commencing:
284 228 B L9 Saturday 08 August
SW230 |Kew East Jn Barnes 0010 W 0025 w
SW210 |Barnes Clapham Junction 0025 W 0035 w
2026 19 S0250 |[Clapham Junction Longhedge Jn 0035 W to 0045 w PLPR1Q71 PROTECTED PATH
285 S0O700 |Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2026 19 50110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo3 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 . . o LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
286 North Siding
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . .
ser 2026 19 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CWo02 Cyclic Maintenance
2F02 WILL START FROM SURBITON. 1S77 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
. - . Dn/Up Fast, Dn/Up Slow, Dn/Up " . RUN ECS FROM GUILDFORD PLATFORM 4.
2026 19 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Woking Jn Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF wo3 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
288 WOKING.
L . . LINE DIVERSIONS TO APPLY. ACCESS IS AVAILABLE
289 2026 19 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance TO BARTON MILL CARRIAGE SIDINGS.
290 2026 19 SW110 |Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE.
SW123 . Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, . .
2ot 2026 19 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, " . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
202 2026 19 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
203 2026 19 | SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
y . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
- 2026 19 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026 19 GS\<IVV5107%1 Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF ‘,(Ave.smm Cydlic FREIGHT RETIMED BEFORE/AFTER POSSESSION
295 aintenance
GW500
2026 19 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF |YO05a Cyclic Maintenance
2% SW178
Track Renewals :
SW210 ) Dn/Up Twickenham, Dn/Up LWRT (WTh/ThF)
2026 19 SW235 Ashford Windsor, Egham Windsor 0050 TWThF to 0445 TWThF Staines S&C)
297 443900022
2026 19 gwggg Virginia Water Wokingham Jn, Bagshot Dn/Up Twickenham, Dn/Up Frimley| 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
298
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Week commencing:
299 228 A L9 Saturday 15 August
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
300 2026 20 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Track Renewals -
44100224
Covent Grdn Design
SW100 Dn/Up Main Slow, Dn/Up Main Survey. 44100026 LINE DIVERSIONS TO APPLY. WATERLOO
2026 20 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Nine Elms Design |Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 Survey. OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
44100127
Vauxhall Design
301 Surveys
2026 20 | SW105 |5 nsford Road Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 0050 | TWThF | to | 0455 | TWThF | CWO03 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
302 SW180 Kingston
Track Renewals -
2026 20 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 44400026 - Design |Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
303 Survey Esher
. Dn Fast, Dn Slow, Long Valley . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
204 2026 20 | SW105 [Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up Fast, FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
2026 20 SW150 Southampton Central (c/o) Totton, Romsey Up Goods Loop, Dn/Up Test 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance ACCESS TO/FROM MARITIME CONTAINER
Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
305 ROAD AND REDBRIDGE GOODS
Works Delivery -
Dn/Up Main, Up Bay, Middle EoMmETEN S
2026 20 | SW105 |[Christchurch Branksome Jn Sidinps » P Bay, 0035 TWThF to 0500 TWThF Bro4 Surveys. Works |Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
9 Delivery - Cemmetery
306 Jn Surveys
SW110 . Dn/Up Main, Dn/Up Cobham, . .
207 2026 20 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW115
2026 20 g\xl_gg Wilton Jn Gillingham (Dorset) E:é L;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF sg? Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
308 GW5001
2026 20 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0015 TWThF to 0455 TWThF HO06 Cyclic Maintenance
309
SW190 Dn/Up Shepperton, Dn/U 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2026 20 SW245 Strawberry Hill Jn, Shacklegate Jn Shepperton She peﬁonpg ur ’ P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
310 PP P BETWEEN TEDDINGTON AND SHEPPERTON.
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31 228 2 L9 Saturday 22 August
SW105 |[Totton Yard Weymouth 2010 M 2145 M
312 2026 21 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 2 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
313 SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 21 SW105 |Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
314 SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2026 2 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
315 S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026 21 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
316 SW115 |Salisbury Exeter 0125 F 0500 F
SW105 . L Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
. 2026 21 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0515 TWThF W09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- " . ACCESS TO BE MAINTAINED TO BARTON MILL
318 2026 21 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
AT AT INHESTER A RN ECS 0
2026 21 SW105 (Winchester St Denys (c/o) :I:;;/;/igsn Loop, Dn Single, Dn/Up 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
Y DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
319 FREIGHT & 7Vv97 TO BE RETIMED.
Works Delivery -
2026 21 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 Winfrith PL Refurb |Cyclic Maintenance
320 Surveys.
Track renewals:
2026 21 SW110 [Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO2 44600126 Liphook |Cyclic Maintenance
321 Prep
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2026 21 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7vV97 TO BE RETIMED.
3 Siding/Up Siding/Shunting Neck
SW180 Dn/Up Portsmouth, Dn/Up Epsom, " .
323 2026 21 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0030 TWThF to 0505 TWThF CWo06b Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Windgor Fast. Dn/U YHounslow Track Renewals - VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026 21 SW225 |Clapham Junction Richmond, New Kew Jn Dn/U Richmé)nd sze ’ 0040 TWThF to 0500 TWThF CCO07a 44100025 Barnes |Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Reve‘:sible ’ Y Design Surveys ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
324 CARLTON ROAD JN OR BE RETIMED.
Sw210 . Dn/Up Twickenham, Dn/Up 44351219 - Six . .
325 2026 21 SW255 Staines Ascot, Chertsey Chertsey 0050 TWTh to 0520 TWTh CF07 Week Follow Up Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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SW210 . Dn/Up Twickenham, Dn/Up 44351219 - Six . .
126 2026 21 SW255 Staines Ascot, Chertsey Chertsey 0105 F to 0520 F CFo07 Week Follow Up Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
2026 21 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
327

Electronic copy - uncontrolled when printed. Next scheduled issue 14th February 2025



Network Rail

Wessex Route

OFFICIAL

Engineering Access Statement 2025
FWLA WEEKS 2-26

Section 5 - Midweek Night Posse:

Version: 2

Date:15 November 2024

Page 31 of 39

ion Plan Summary
J

A B [ D E F | | L M N o
2 Key: Amended New
| x . Week Week Maintenan
3| 8 2 |LOR Possession Limits From Possession Limits To Lines Blocked lime nights Time To |nights ce Othicgark Work Content Traffic Remarks
3 > |2 [ From To Ref e
2026 22 | Info Hgﬁz'a(y e ommencing;
38 Monday Saturday 29 August
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 [Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 22 SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |[Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |[Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
329 SW105 |Byfleet Jn Woking 0450 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 W 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 [Wimbledon New Malden 0215 w 0220 w
SW190 [New Malden Shepperton 0220 w 0240 w
2026 22 SW190 [Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 [Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105 [Surbiton Wimbledon 0500 w 0505 w
330 SW105 [Wimbledon Woking 0515 w 0550 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 W 0035 w
2026 22 SW110 [Woking Portsmouth Harbour 0045 W to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
331 SW265 |Guildford Reading 0525 W 0605 W
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 22 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1Q67 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
332 SW300 |[Shalford Jn Gomshall 0155 F 0200 F
Track Renewals -
44100224
Covent Grdn Design
Dn/Up Main Slow, Dn/Up Main Survey. 44100026 LINE DIVERSIONS TO APPLY. WATERLOO
2026 22 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to 0020 WThF to 0505 WThF CCO01b Nine Elms Design |Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 Survey. OUTBERTHED.
44100127
Vauxhall Design
333 Surveys
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SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1T73 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2026 22 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 ™ to 0500 WTh BO8 Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
Fast BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
334 ANDOVER AND ROMSEY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE. 1B81 TO TERMINATE
2026 22 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 Cyclic Maintenance AT BASINGSTOKE AND RESTART FROM
Fast EASTLEIGH. FREIGHT SERVICES TO DIVERT VIA
335 LAVERSTOCK.
SW115 ) ) Dn/Up Exeter, Exeter Main _ ) 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2026 22 GW610 Yeovil Jn Pinhoe Honiton Up Lt;/op Chard D|:1 Loop 2345 TWTh to 0515 WThF Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
336 ! SERVICES TO OPERATE.
swi20 | ) ) CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2026 22 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 WThF to 0530 WThF Go7 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD &
337 ONE UNIT AT STAINES
SW180 Works Delivery -
2026 22 SW185 Raynes Park Ewell West, Chessington South  |Dn/Up Epsom, Dn/Up Chessington| 0030 WThF to 0525 WThF CWO05a Malden Manor Cyclic Maintenance
338 Re-Rail Surveys
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
2026 22 SW183 Leatherhead Jn Warnham Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh to 0505 TThF 1B24 Sussex Cyclic Maintenance HANDSIGNALLER WILL NOT BE PROVIDED AND
S0685 (Dorking), Down Siding (Dorking) 2350 T 0505 w DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
130 MPV AND OTM MOVEMENTS UNTIL 0045.
SW190 ) Dn/Up Kingston, Dn/Up _ ) ACCESS AVAILABLE TO STRAWBERRY HILL DEPOT.
2026 22 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton Dn}Up Strawberry Hil 0020 WThF to 0450 WThF CF11 Cyclic Maintenance 2H77 & 2K77 TO DIVERT TO SURBITON AND RUN
340 ’ ECS TO WIMBLEDON OR CLAPHAM YARD
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE KEPT
CLEAR. LONDON OVERGROUND TO BERTH IN
SW100 Dn/Up Latchmere Curve, Dn/Up MIDDLE SIDING BEYOND W311. FREIGHT SERVICES
2026 22 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, Middle| 0055 WThF to 0545 WThF CCo08 Cyclic Maintenance TO BE DIVERTED VIA WEST LONDON LINE EXCEPT
S0250 Siding, Up Windsor Slow 6M08, 6M90, 6059 AND 6054 TO BE RETIMED. 2U04
TO RUN ON THE UP WINDSOR FAST FROM
341 BARNES.
2026 22 | sw2s5 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | 450 | wrhr | 1o | 0520 | wThF W11 Cyclic Maintenance
342 Byfleet Curves
. 44351219 - Six
2026 | 22 | SW210 Igines clo Virginia Water c/o I R CRTE, [HYD 0045 T to | 0425 T Week Follow Up & SWR TO BERTH TWO UNITS AT READING
343 SW255 Chertsey ToC
. 44351219 - Six
2026 | 22 | SW210 Igines clo Virginia Water c/o I R CRTE, [HYD 0045 | WThF | to | 0520 | WThF Week Follow Up & SWR TO BERTH TWO UNITS AT READING
344 SW255 Chertsey ToC
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Week commencing:
345 2026 23 Info |SLEEPERS TO RUN VIA HONITON Saturday 05 September
SW230 [Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 W 0035 w
2026 23 S0250 |[Clapham Junction Longhedge Jn 0035 W to 0045 w PLPR1Q71 PROTECTED PATH
346 S0O700 |Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 7-15 at Waterloo, Up
2026 23 | sW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF | CCO9a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
347 Fast
SW105 . - . Dn/Up Fast, Dn/Up Slow, Dn/Up " . 2F02 TO START FROM WOKING PLATFORM 3.
s 2026 23 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF Wwo9 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
L . . ACCESS TO BE MAINTAINED TO BARTON MILL
349 2026 23 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Track Renewals -
SW105 5 q q q A A 44700026 Hinton . .
2026 23 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0030 TWThF to 0510 TWThF Bro1 Admiral Design Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
350 Survey
Works Delivery: Con
. . - " . . 1F83 DIVERT VIA COBHAM. GUILDFORD
2026 23 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Rail Prep - LWRT|Cyclic Maintenance
- Worplesdon Th/Fri PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . " . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 23 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED. ONE
352 PLATFORM TO BE KEPT CLEAR.
SW130 Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury. E14 T (BEIey = 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 23 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF S04 LMlIfoI;dfCubrvSe Plain |Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
353 ine Refurb Surveys
34| 2026 23 | 51T |Beechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF TesTem Cycic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW180
2026 23 | sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWTHhF | to | 0515 | TWThF | Cwo7 Cyclic Maintenance
Bookham
355 S0680
2026 23 | Sw245 |Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hil, Dn/Up 0100 | TWThF | to | 0440 | TWThF | CF13 Cyclic Maintenance
356 Shepperton Spur
2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
SW210 Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 44390022 - (Staines AT FELTHAM. SWR TO BERTH TWO UNITS AT
2026 23 | gyoso |Feltham (clo) Riverside Windsor 0030 | TWThF | to | 0445 | TWThF S&C) Prep READING. WINDSOR PLATFORMS AVAILABLE FOR
357 BERTHING.
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Week commencing:
358 202 24 (D Saturday 12 September
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
359 2026 24 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Track Renewals -
44100224
Covent Grdn Design
SW100 Dn/Up Main Slow, Dn/Up Main Survey. 44100026 LINE DIVERSIONS TO APPLY. WATERLOO
2026 24 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1 to 0030 TWThF to 0505 TWThF Ccco1 Nine Elms Design |Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 Survey. OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
44100127
Vauxhall Design
360 Surveys
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . .
- 2026 24 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0050 TWThF to 0455 TWThF CWo02 Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
Track Renewals -
2026 24 gmgg New Malden Weybridge, Claygate gg{;’j‘;;ash Dn/Up Slow, DU | go55 | TwThF | to | 0520 | TWThF | WO1 | 44400026 - Design |Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
362 Survey Esher
W8 FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 . . Dn Southampton, Dn Slow, Dn/Up . . 6046 AND W10 FREIGHT SERVICES TO TRAVEL
2026 24 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance OVER THE UP SLOW USING SLW BETWEEN
363 MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up o
364 2026 24 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
Track renewals: 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2026 24 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a 44600126 Liphook |Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
365 LWRT (Mt/Wth) BE KEPT CLEAR
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO
SW110 . " . OPERATE BETWEEN BARNHAM AND CHICHESTER.
2026 24 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance 5571 WILL NOT RUN. 5NO8 TO START FROM
PORTSMOUTH HARBOUR. SOUTHERN TO BERTH 1
366 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
. Up Exeter 2310 MTWTh 0510 TWThF
2026 24 | SW115 |Worting Jn ::'l'j:‘j;y Tunnel Jn, Laverstock to S01 Cyclic Maintenance
367 Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2026 24 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
368
SW115 . . Western Cyclic
260 2026 24 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh | to 0520 TWThF Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
370 2026 24 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO07 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2026 24 SW140 |[St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
371 BOTLEY
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW210 LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
Feltham Jn, Whitton Jn, South Dn/Up Hounslow, Dn/Up Hounslow " . WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2026 24 EX\%:;(()) Barnes Acton Jn Spur 0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
372 RETIMED.
2U79 TO TERMINATE AT FELTHAM. 2U04 TO START
SW210 Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 44390022 - (Staines AT FELTHAM. SWR TO BERTH TWO UNITS AT
2020 24 | Swaso |Feltham (clo) Riverside Windsor Oigs | TR || | CHES || A S&C) Prep READING. WINDSOR PLATFORMS AVAILABLE FOR
373 BERTHING.
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SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT
SW210 . . Dn/Up Southern, Dn/Up . . READING. GWR: 1V71 TERMINATES GUILDFORD
2026 24 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0510 TWThF Gos5W Cyclic Maintenance AND FORMS 1052. ECS FROM READING TCD TO
STABLE AND FORM 2027. GWR TO BERTH 2 X
374

UNITS AT GUILDFORD.
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Week commencing:
375 202 25 (D Saturday 19 September
SW105 |[Totton Yard Weymouth 2010 M 2145 M
376 2026 25 SW105 |Weymouth Eas){Ieigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW230 (Kew EastJn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026 25 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
377 SW105 |Byfleet Jn Woking 0515 T 0530 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 25 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
378 SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 W 0215 w
2026 25 SW125 |Southcote Jn Basingstoke 0235 W to 0305 w UTu 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
379 SW105 |Woking Eastleigh 0450 W 0645 0
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 25 SW105 |Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
380 SW130 |[Romsey Eastleigh 0015 Th 0050 Th
SW115 |Salisbury Salisbury Tunnel Jn 2355 W 0005 Th
SW150 |Tunnel Jn Redbridge 0005 Th 0045 Th
SW105 |Redbridge Eastleigh 0045 Th 0105 Th
2026 25 SW135 |Eastleigh Fareham 0110 Th to 0135 Th UTU 3Q03 PROTECTED PATH
SW140 |Fareham Havant 0135 Th 0155 Th
SW140 [Havant Fareham 0435 Th 0455 Th
381 SW135 |Fareham Eastleigh 0455 Th 0520 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2026 25 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
382 S0250 |[Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026 25 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
383 SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2026 25 gw;gg Waterloo Clapham Junction Fast, U_p Wind_sor, Wind§or ) 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance Xm\é%sggéill.’:'i‘s GSE\I}XIF AEBSLE?ND;\(§$;(¥IQAM'2/:|§ 24
Reversible, Windsor Relief Line
1&2, North Siding, Dn/Up
384 Sheepcote Curves
2F02 WILL START FROM SURBITON. 1S77 TO
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Works Delivery: West TERMINATE AT PLATFORM 5. STOCK FOR 1808 TO
2026 25 SW110 [Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Cur\;e Dn/U Gu'ildford 0115 TThF to 0515 TThF W03 Byfleet Con-Rail Prep |Cyclic Maintenance RUN ECS FROM GUILDFORD PLATFORM 4.
SW255 4 ’ P + LWRT (T/W) BERTHING AVAILABLE IN PLATFORM 3 AT
385 GUILDFORD. PLATFORM 3 KEPT CLEAR AT
386 2026 25 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TThF to 0455 TThF BO3 Cyclic Maintenance #ggfll?\é%msﬁwl_sgiRART:éEQgﬁ\lEGSSS IS AVAILABLE
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Motspur Park Jn, Cheam

Leatherhead

Dn/Up Portsmouth, Dn/Up Epsom,
Dn and Up Sidings

A B C D E F G H | J | L M [ N [ o
2 Key: New
| X Maintenan
E g 2 |LOR Possession Limits From Possession Limits To Lines Blocked :zlfler oK Work Content Traffic Remarks
3
SwW110 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up . . TERMINATE AT HAVANT & RUN ECS TO BERTH AT
206 | 25 SWIA | Hauant Fratton, Cosham Branch, Dn/Up Portsmouth HO5e Cyclic Maintenance HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
387 FROM HAVANT.
SW120 1 b hright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle
2026 25 | swi123 Soutf? In ’ Y Aldershot Sin Iz Dn /U’ Bra:ch Y G11 Cyclic Maintenance
388 SW260 g'e, Dn'lle
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2026 25 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up E12 Cyclic Maintenance 7V97 TO BE RETIMED.
389 Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2026 25 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up E12 Cyclic Maintenance 7V97 TO BE RETIMED.
390 Branch
N . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
301 2026 25 | SW170 (Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
39 2026 25 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance FREIGHT RETIMED BEFORE/AFTER POSSESSION

Cyclic Maintenance

Barnes

Whitton Jn, Strawberry Hill

Dn/Up Richmond, Dn/Up
Twickenham, Twickenham Up
Loop, Dn/Up Strawberry Hill
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Week commencing:
398 202 26 (D Saturday 26 September
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 [Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 26 SW190 [Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |[Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |[Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
399 SW105 [Byfleet Jn Woking 0450 T 0505 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 (Waterloo Clapham Junction 0100 T 0110 T
2026 26 SW100 |Clapham Junction Wai)erloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
400 SW105 |Woking Waterloo 0405 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |[Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 W 0100 w
SW185 |Chessington South Raynes Park 0110 W 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 [Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 W 0240 w
2026 26 SW190 [Shepperton New Malden 0255 W to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 [Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 W 0340 w
SW195 |Hampton Court Surbiton 0355 W 0405 w
SW200 |Surbiton Effingham Jn 0415 W 0430 w
SW200 |Effingham Jn Surbiton 0440 W 0500 w
SW105 [Surbiton Wimbledon 0500 w 0505 w
401 SW105 [Wimbledon Woking 0515 w 0550 w
SW100 [Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 2% SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1Q87 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
402] SW300 |Shalford Jn Gomshall 0155 F 0200 F
S0250 |[Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026 26 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BT PROTECTED PATH
403 SW105 [Byfleet Jn Woking 0540 F 0550 F
S Dn/Up Main Slow, Dn/Up Main Traiﬁgggx"s . LINE DIVERSIONS TO APPLY. WATERLOO
2026 26 SW105 Waterloo Clapham Junction Fast, Dn/Up Fast, South Siding, 0035 WThF to 0455 WThF CC02 Covent Grdn Design Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
404, Survey.
X Works Delivery -
2026 26 | SWA05 |0\ ham Junction Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, UpMain | go50 | wrhe | 1o | 0455 | wThF | cwos Durnsford Road | Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Loop, Dn/Up Kingston
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. . 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
406 2026 26 SW105 [Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance FROM SURBITON.
- " . ACCESS TO BE MAINTAINED TO BARTON MILL
207 2026 26 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Track Renewals -
2026 26 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 4:;2]?25%2;?;?}" Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
408| Survey
Works Delivery :
2026 26 SW110 [Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF H02 Hammer Ln Re-Rerail |Cyclic Maintenance
Prep & LWRT (W/Th)
409
SW115
SW170 " " Dn/Up Exeter, Single, Tisbury S08a " . 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2026 26 GW500 Wilton Jn Yeovil Jn (c/o) Loop 2250 MTW to 0445 TWTh Yo1a Cyclic Maintenance TERMINATE AT YEOVIL JN.
410 GW5001
SW115
SW170 . . Dn/Up Exeter, Single, Tisbury S08a . .
2026 26 GW500 Wilton Jn Yeovil Jn (c/o) Loop 2335 Th to 0445 F Y01a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY.
411 GW5001
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
. MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026 26 gmgg Southampton Central (c/o) Redbridge Jn Bn/gngzlt}: '2"/ Up Slow, UpFast.| 4010 | TwThF | to | 0500 | TwThF E20 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA REDBRIDGE
P P JN OR DOWN LOOP, DOWN LOOP EXT, UP DOCKS
BRANCH, MARITIME BACK ROAD AND REDBRIDGE
412 GOODS
. . 2U04 TO START AT FELTHAM. SWR TO BERTH TWO
2026 26 :wggg Feltham (c/o) Egham, Wraysbury \[fv".ﬁ ‘;Zo";w'c"e”ham' ROEE 0105 | TWThF | to | 0425 | TWThF 443902:3‘ Prf’ta'"es UNITS AT READING. WINDSOR PLATFORMS
413 P AVAILABLE FOR BERTHING.
) S ) . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
41 2026 26 SW250 |Wraysbury Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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