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All section 5 possessions must, other than by exception, hand back in
order to allow infrastructure monitoring trains to operate. The

following pages show on which days infrastructure monitoring trains
are scheduled to operate in Wales Route.
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Route Section 4 |5 |6 |7 8 10 | 11 | 12 | 13 |14 | 15 |16 |17 |18 |19 |20 |21 |22 |23 | 24| 25 | 26
NW3001 | Saltney-Rhyl X X X X
NW3001 | Rhyl-Llandudno Jn X X
NW3001 | Llandudno Jn-Holyhead X X
GW700 | Gloucester-STJ N/A X X X
GW720 | Uskmouth line X X X X
GW730 | N&W SLW (North) X X X X
GW730 | N&W SLW (South) X X X X
GW?731 | Shrewsbury-Wrexham X X

Machynlleth-
GW733 | Aberystwyth X X X X X X
GW735 | Shrewsbury-Crewe X X X X
GW770 | Ebbw Vale Line X X
GW790 | Pengam lines X
GW830 | North of Taffs Well
GW830 | Merthyr and Aberdare X
GW830 | Radyr inc. south
GW830 | Cardiff-Barry X X X X
GW870 | Barry-Bridgend X X X X
GW874 | Bridgend - Maesteg X
GWS877 | OVE Margam East X X
GW890 | Swansea District line X X X X
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Route Section 2134|5678 9 |10(11|12(13|14|15|16|17(18|19(20)|21 (22|23 24|25
GW900 | Severn Tunnel X X X X X X X X
GW900 | STJ-Maindee West Main X X X X X X

GW900 | Newport station Mains X X X X X X
GW900 | Newport station Frinight | X X X X X X X X X X X X
GW900 | Gaer-Cardiff Mains X X X X X X

GWS900 | STJ-Llanwern Reliefs X X X X
GW900 | Llanwern-Maindee Rlfs X X X X

GWS9000 | Newport station Reliefs X X X X

XGW900 | A.D. Jn—RRB Jn Reliefs X

GW900 | RRB Jn—Cardiff Reliefs X X X X

GW900 | Cardiff-Leckwith Jn X X X X

GW900 | Newtown—Bridgend X N/A X X X X
GW900 | Bridgend—Margam X X X X

GW900 | Margam—Port Talbot X X X X

GWS900 | Briton Ferry-Landore X X

GW900 | Landore-Llandeilo Jn X X X X
GW900 | Llanelli—Carmarthen X X

GW900 | West Wales SLW X X

GW9001 | Swansea station X X

GW960 | Milford Haven X X
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Route At or Between Week Numbers Traffic Remarks

GENERAL NOTES AFFECTING ALL SECTIONS:
e  Those opportunities falling immediately after a Bank Holiday may be subject to alteration following confirmation of the amended train plan.
e  Additional allowances required for SLW to be agreed in the CPPP.
. Items which are concurrent with Section 7 items or conflict with diversionary arrangements for an agreed Section 7 item will be cancelled at DPPP stage unless alternative arrangements have
been clearly agreed in Section 7.

02, 08, 14, 20, 26 . SLW between Saltney Jn and Flint Jn
NW3001 Saltney Jn and Flint Jn 2320 Mon-Thu to 0450 Tue-Fri e Trains via reversibly signalled lines between Flint Jn and Rhyl
or Saltney Jn to Fflint Jn or Fflint Jn to Rhyl Down BLOCKED e Only one of these sections permitted to be blocked at a time.
Flint Jn and Rhyl or _ e Additional time allowances to be declared by the DPPP.
2255 Mon-Thu to 0455 Tue-Fri e LM. trains which may be affected by this section 5: UTU029,
Rhyl to Fflint Jn or Fflint Jn to Saltney Jn Up BLOCKED UTUO030.
05, 17 . Replacement road transport between Rhyl and Llandudno Jn.
NW3001 Rhyl and Llandudno Jn 2220 Mon-Thu to 0445 Tue-Fri e M. trains which may be affected by this section 5: UTU029,
All Lines BLOCKED UTU030.
11, 23 . Replacement road transport between Llandudno Jn and Holyhead.
NW3001 Llandudno Jn and Menai Bridge 2235 Mon-Thu to 0725 Tue-Fri e  Subject to a later start due to retimed 1D41 in connection with
South Down BLOCKED possession P3758009.
2125 Mon-Thu to 0445 Tue-Fri ¢ LM. trains which may be affected by this section 5: UTU029,
Up BLOCKED UTU030.
Menai Bridge South and Menai 2240 Mon-Thu to 0445 Tue-Fri
Bridge North Single BLOCKED
Menai Bridge North and Holyhead 2300 Mon-Thu to 0745 Tue-Fri
Down BLOCKED
2055 Mon-Thu to 0420 Tue-Fri
Up BLOCKED
02, 68, 14, 20, 26 e  Trains to divert via Charfield and the Severn Tunnel with
GW700 Gloucester West and Lydney 2335 Mon-Thu to 0545 Tue-Fri replacement road transport for intermediate stations.
All Lines BLOCKED e Not to be taken with Gloucester Barnwood Jcn to Severn Tunnel
(via Westerleigh).
Lydney and Severn Tunnel Jn 2355 Mon-Thu 0605 Tue-Fri e *Week 13 will not be available if the Severn Tunnel blockade
All Lines BLOCKED remains in place in week 13.
04, 10, 16, 22 . Freight traffic to be retimed.
GW720 East Usk Jn and Uskmouth 2150 Mon+Tue to 0605 Tue+Wed
Single BLOCKED
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Route At or Between Week Numbers Traffic Remarks

. Can be replaced by one section of one line with SLW in place if
required. Additional time allowance to be declared by the DPPP.

. Possession of the Up line north of Moreton on Lugg to be given up
for 6M39 if required.

. Possession at Moreton on Lugg inclusive and the Down line south
of Moreton on Lugg to be given up for 6A85/6M92 if required.

. Monday night not available on the Up line to allow 6M39 and 6M77
to operate.

e Not to be taken with Barnt Green-Abbotswood Jn- Westerleigh Jn -
Stoke Gifford Jn.

e LM trains which may be affected by this section 5: UTU030,
UTU056, UTU112, UTU119.

e This section 5 conflicts with 3831 and 3871 when the Rail Head
Treatement Trains are operating.

GW?730

2330 Mon-Thu to 0510 Tue-Fri

Severn Bridge Jn and Hereford All Lines BLOCKED
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06, 12, 18, 24 Only one section of of one line to be taken with SLW over the other
GW730 Shelwick Jn and Hereford South By negotiation line.

Hereford South and Tram Inn

Tram Inn and Pontrilas

Pontrilas and Abergavenny

Abergavenny and Panteg

Little Mill and Abergavenny

Little Mill to Maindee North

Maindee North and Little Mill

Down or Up BLOCKED

_or-

2325 Mon—Thu to 0520 Tue—Fri
Down BLOCKED

-or

2310 Mon—Thu to 0440 Tue—Fri
Up BLOCKED

_or-

2325 Mon—Thu to 0525 Tue—Fri
Down BLOCKED

-or

2305 Mon—Thu to 0435 Tue—Fri
Up BLOCKED

_or-

2340 Mon—Thu to 0535 Tue—Fri
Down BLOCKED

-or

2255 Mon—Thu to 0435 Tue—Fri
Up BLOCKED

_or-

2350 Mon—Thu to 0545 Tue—Fri
Down BLOCKED

-or

2245 Mon—Thu to 0500 Tue—Fri
Up BLOCKED

_or-

2245 Mon—Thu to 0505 Tue—Fri
Up BLOCKED

_or-

0001 Tue-Fri to 0550 Tue-Fri
Down BLOCKED

_or-

2235 Mon—Thu to 0450 Tue—Fri
Up BLOCKED

Additional time allowances to be declared by the DPPP

Not to be taken with Barnt Green Abbotswood Jn- Westerleigh Jn-
Stoke Gifford Jn.

I.M. trains which may be affected by this section 5: UTU030,
UTUO056, UTU112.

This section 5 conflicts with 3831 when the Rail Head
Treatment Trains are operating.
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Route At or Between Week Numbers Traffic Remarks
04, 16 . Up line to give up for 6C54 Th/F
GW731/ Shrewsbury Crewe Jn and Croes 2220 Mon-Thu to 0520 Tue-Fri e Amended train working with diverions via Wem and road
NW3005 Newydd All Lines BLOCKED replacement transport for intermediate stations. No access to Chirk
Kronospan. Route to Penyffordd cement works and Dee Marsh
steel works blocked.
e This section 5 conflicts with 3§71 when the Rail Head
Treatment Trains are operating.
04, 08, 12, 16, 20, 24 e  Amended train working with replacement road transport between
GW733 Machynlleth and Dovey Jn (incl.) 2305 Mon-Wed to 0455 Tue-Thu Machynlleth and Aberystwyth.
All Lines BLOCKED e LM. trains which may be affected by this section 5: TRV604,
TRV605, UTU035, UTU036.
Dovey Jn (excl.) and Aberystwyth 2305 Mon-Wed to 0550 Tue-Thu
All Lines BLOCKED
02, 08, 14, 20, 26 e Amended train working with road replacement transport for
GW735 Shrewsbury Crewe Jn and 0005 Tue-Fri to 0545 Tue-Fri intermediate stations. TfW Rail to divert via Wrexham. Freight

Crewe Gresty Lane (Willaston LC)

All Lines BLOCKED

operators to divert via Wrexham/Chester or Telford.

Not to be taken with Shrewsbury to Stafford via Telford and
Bushbury Jn.

Not to be taken with Shrewsbury to Crewe to Acton Grange Jn via
Wrexham and Chester.

Not to be taken with Shrewsbury to Maindee West Jn via Hereford
and Cwmbran.

I.M. trains which may be affected by this section 5: UTU030,
uUTuU112.
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Route At or Between Week Numbers Traffic Remarks
03, 09, 15, 21 Amended train working with replacement road transport. No access
GW770 Gaer Jcn and Ebbw Vale 2255 Mon-Thu to 0515 Tue-Fri to Machen quarry.
All Lines BLOCKED To be taken concurrently with GW900 Gaer Jn and Long Dyke
I.M. trains which may be affected by this section 5: TRV558,
GW773 Machen Quarry and Park Jn 2255 Mon-Thu to 0515 Tue-Fri UTU169.
All Lines BLOCKED This section 5 conflicts with 3859 when the Rail Head
Treatment Trains are operating.
GW780 Ebbw Jn and Park Jn 2255 Mon-Thu to 0515 Tue-Fri
Gaer Single BLOCKED
20 Two of the three Reception lines can be blocked.
GW790 Rumney River Bridge Jn and Cardiff | 0600 to 1600 Mon - Fri One of the three Reception lines to be kept clear for stabling a
Docks All Lines including Reception Lines (see notes) BLOCKED GBRf train.
04 Amended train working with replacement road transport
GW830 Merthyr Tydfil to Pontypridd Jnl 2320 Mon-Thu to 0520 Tue-Fri
All Lines BLOCKED
GW834 Aberdare to Abercynon Jn 2320 Mon-Thu to 0520 Tue-Fri

All Lines BLOCKED
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06, 12, 18, 24 e  Amended train working with replacement road transport for
GW830/ Cardiff East Jn and Barry Island 2345 Mon-Thu to 0510 Tue-Fri intermediate stations and diversions via the South Wales Main Line.
GWws864 / Down and Up Barry BLOCKED. No access to Barry Docks.
GW870 Platforms 4, 6, 7 and 8 blocked at Cardiff Central. No access to the
Cardiff East Jn and Cardiff West Jn 2345 Mon-Thu to 0510 Tue-Fri Barry or City Lines. Canton Carriage Washer Route blocked. All
Down Barry Loop, Up Barry Relief trains to/from Canton via Leckwith ground frame or Ninian Park.
e  Not to be taken with Cardiff Central to Bridgend
Cardiff West Jn and Penarth Curve 2345 Mon-Thu to 0510 Tue-Fri (South Wales Main Line).
North Jn Down and Up Barry Relief e LM. trains which may be affected by this section 5: TRV601,
TRV602, UTU166, UTU169, MPV Cardiff
Cogan Jn and Penarth 2345 Mon-Thu to 0510 Tue-Fri o  This section 5 conflicts with 3859 when the Rail Head
All Lines BLOCKED. Treatment Trains are operating.
Barry and Bridgend 2345 Mon-Thu to 0510 Tue-Fri
All Lines BLOCKED.
Bridgend 2345 Mon-Thu to 0510 Tue-Fri
Platform 1A BLOCKED.
05, 09, 13, 17, 21, 25 ¢ No access between Cardiff Central and Ninian Park.
GW840 / Penarth Curve South Jn / Radyr 2310 Mon-Thu to 0515 Tue-Fri e  To be taken concurrently with GW900 Cardiff Central to Bridgend.
GW850 / Branch Jcn and Leckwith Loop North | All Lines BLOCKED . Up Barry Relief Line between Penarth Curve South and Cardiff
Gw860 West is not part of this possession.
e LM. trains which may be affected by this section 5: TRV602,
UTU169, MPV Cardiff
e This section 5 conflicts with 3859 when the Rail Head
Treatment Trains are operating.
04, 10, 16, 22 e  Amended train working with replacement road transport and
GW870 / Aberthaw and Bridgend Barry Jn 2305 Mon-Thu to 0515 Tue-Fri diversions via the South Wales Main Line,
GW871 All Lines BLOCKED e Not to be taken with Cardiff Central to Bridgend (South-Wales
Mainline).
Barry Jn and Aberthaw 2315 Mon-Thu to 0515 Tue-Fri e LM. trains which may be affected by this section 5: TRV602,
All Lines BLOCKED UTU166
25 e  Amended train working with replacement road transport.
GW874 Bridgend Lynfi Jn and Maesteg 2240 Mon-Thu to 0610 Tue-Fri . I.M. trains which may be affected by this section 5: TRV602,
UTU166
11,23 e No access to/from Margam yard at the east end. Trains to use the
GwW877 Margam Moors Jn and Heol Y 2330 Mon-Thu to 0530 Tue-Fri west and reversing or running round at Port Talbot on the Down

Deliaid

Relief.

I.M. trains which may be affected by this section 5: UTU166
This section 5 conflicts with 3§61 when the Rail Head
Treatment Trains are operating.
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Route At or Between Week Numbers Traffic Remarks
04, 10, 16, 22 Amended train working with diversions via Neath/Gowerton.
GW890 Dynevor Jn and Morlais Jn 0100 Tue-Fri to 0710 Tue-Fri Not to be taken at the same time as Court Sart — Llandeilo Jn via
All Lines BLOCKED Neath.
I.M. trains which may be affected by this section 5: UTU166
This section 5 conflicts with 3§62 when the Rail Head
Treatment Trains are operating
03, 06, 09, 12, 15, 18, 21, 24 Additional [5] to be added to services for Reversible Line Working
GW900 Ableton Lane and 2355 Mon-Thu to 0540 Tue-Fri through Severn Tunnel.
Severn Tunnel Jn Down BLOCKED Not to be taken with Swindon, Gloucester, Lydney and Severn
-or- Tunnel Jn.
2330 Mon-Thu to 0530 Tue-Fri Must be Line Blockages. T3 possessions not permitted
Up BLOCKED Usually M + T Up line, W + Th Down line.
I.M. trains which may be affected by this section 5: TRV558,
UTUO060A/B, UTU118, UTU194
This section 5 conflicts with 3§59 when the Rail Head
Treatment Trains are operating, but can still be taken.
MAIN LINES — SOUTH WALES MAIN LINE
03, 07, 11, 15, 19, 23 Amended train working with trains via the Relief Lines. No direct
GW900 Severn Tunnel Jn and 2215 Mon-Thu to 0605 Tue-Fri access to/from the Hereford line at Maindee East Jn.
Maindee West Jn Down and Up Mains BLOCKED I.M. trains which may be affected by this section 5: UTU060A/B,
MPV Newport
05, 09, 13, 17, 21, 25 Amended train working with trains via the Relief Lines. Platforms 3
GW900 Maindee East Jn and Newport 2225 Mon-Thu to 0530 Tue-Fri and 4 blocked at Newport. No access to/from the Hereford line at

Station

Newport Station area

Newport to Ebbw Jn

Newport Station area

Down and Up Mains BLOCKED

2225 Mon-Thu to 0530 Tue-Fri
Up & Down Platform Line and Up Main BLOCKED

2225 Mon-Thu to 0530 Tue-Fri
Down and Up Mains BLOCKED

2240 Mon-Thu to 0520 Tue-Fri
Platform 2 (Down Main) BLOCKED TO ELECTRIC TRACTION

Maindee West Jn or the Ebbw Vale line at Gaer Jn.

Possessions to exclude Down Main (platform 2) through Newport
station

.M. trains which may be affected by this section 5: TRV558,
UTUO060A/B, UTU112, UTU169, MPV Newport
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02, 04, 06, 08, 10, 12, 14, 16, 18, 20, 22, 24, 26 . Amended train working with all trains via Platforms 1 or 2 or the
2225 Fri to 0540 Sat Relief Lines.
GW900 Maindee West and Newport Station Down and Up Mains BLOCKED « Signalling maintenance.
e Possessions to exclude Down Main (platform 2) through Newport
Newport Station area 2225 Fri to 0540 Sat station.
Up & Down Platform Line and Up Main BLOCKED
Newport to Ebbw Jn 2225 Fri to 0540 Sat
Down and Up Mains BLOCKED
Newport station area 2240 Fri to 0520 Sat
Platform 2 (Down Main) BLOCKED TO ELECTRIC TRACTION
03, 07, 11, 15, 19, 23 e  Amended train working with trains via the Relief Lines. No access to
GWS00 | Gaer Jn and Long Dyke Jn 2215 Mon-Thu to 2345 Mon-Thu the Ebbw Vale line at Ebbw Jn.
Down and Up Mains BLOCKED . Ebbw Vale trains to run via Newport (reverse) unless the Ebbw Vale
line is blocked.
Gaer Jn and Cardiff Central 2345 Mon-Thu to 0500 Tue-Fri e No access to/from Platforms 0, 1 and 2 at Cardiff Central at the east

Gaer Jn and Long Dyke Jn

Newport Tunnel East to Gaer Jn

Down and Up Mains BLOCKED

0500 Tue-Fri to 0550 Tue-Fri
Down and Up Mains BLOCKED

2215 Mon-Thu to 2345 Mon-Thu .
Down and Up Mains
BLOCKED TO ELECTRIC TRACTION

end between 2345 Mon-Thu and 0500 Tue-Fri.

1 week in 12 to be taken concurrently with GW770 Gaer Jn and
Ebbw Vale.

.M. trains which may be affected by this section 5: TRV558,
UTUO060A/B, UTU169, MPV Newport, MPV Cardiff

This section 5 conflicts with 3§59 when the Rail Head
Treatment Trains are operating, but can still be taken.
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Route

At or Between

Week Numbers

Traffic Remarks

RELIEF LINES — SOUTH WALES MAIN LINE

GW900

Severn Tunnel Jn and
Llanwern West (RLs)

06, 12, 18, 24
2150 Mon-Thu to 0600 Tue-Fri
Down and Up Reliefs BLOCKED

Amended train working with trains via the Main Lines. All Llanwern
trains via the west end. Access to be available at A.D Jn Up &
Down Loop for locos to run round trains.

Access to be maintained at one end to/from Llanwern, East Usk
Yard, AD Yard, Wentloog and Pengam.

Access must be available to / from Pengam from the east when the
east end of AD Jcn Yard is blocked.

Stabling facility to be maintained at Pengam Reception Sidings
throughout.

Reversals on the Down Relief at Severn Tunnel Jn West must be
available until 0030.

I.M. trains which may be affected by this section 5: UTU118
This section 5 conflicts with 3§59 when the Rail Head
Treatment Trains are operating, but can still be taken.

GW900

Llanwern East and
Maindee West Jn (RLs)

(Usually taken Llanwern East —
Maindee East Jn M/T and T/W and
East Usk Jn — Maindee West Jn
WI/Th and Th/F)

04, 10, 16, 22
2150 Mon-Thu to 0600 Tue-Fri
Down and Up Reliefs BLOCKED

Amended train working with trains via the Main Lines. All Llanwern
trains to be top and tailed and via the east end. Access to be
maintained at both ends of A.D. Jn to attach/detach second loco.
Access to be maintained at one end to/from Llanwern, East Usk
Yard, AD Yard, Wentloog and Pengam.

Access must be available to / from Pengam from the east when the
east end of AD Jcn Yard is blocked.

Stabling facility to be maintained at Pengam Reception Sidings
throughout.

.M. trains which may be affected by this section 5: UTU118,
MPV Newport

This section 5 conflicts with 3§59 when the Rail Head
Treatment Trains are operating, but can still be taken.

GW900

Maindee East and Ebbw Jn (RLs)

Newport Station area

Gaer Jn and Ebbw Jn

02, 08, 14, 20, 26
2150 Mon-Thu to 0550 Tue-Fri
Down and Up Reliefs BLOCKED

2150 Mon-Thu to 0550 Tue-Fri
Down Platform Loop BLOCKED
Down Main BLOCKED

2150 Mon-Thu to 0550 Tue-Fri
Up & Down Loop A.D Jn BLOCKED

Amended train working with trains via the Mains. All trains through
Newport to use Platforms 3 and 4. No access to A.D. Jn yard at the
east end.

Access to be maintained at one end to/from Llanwern, East Usk
Yard, AD Yard, Wentloog and Pengam.

Access must be available to / from Pengam from the east when the
east end of AD Jcn Yard is blocked.

Stabling facility to be maintained at Pengam Reception Sidings
throughout.

.M. trains which may be affected by this section 5: UTU112,
UTU118, MPV Newport

This section 5 conflicts with 3859 when the Rail Head
Treatment Trains are operating, but can still be taken.
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Route

At or Between

Week Numbers

Traffic Remarks

GW900

Alexandra Dock Jn and Wentloog
West (RLs) OR

Wentloog East and Rumney River
Bridge Jn (RLs)

06, 12, 18, 24
2150 Mon-Thu to 0440 Tue-Fri
Down and Up Reliefs BLOCKED

Up and Down Loop, A.D. Jn BLOCKED (see Traffic Remarks to the
right)

Amended train working with trains via the Mains. No access to A.D.
Jn yard at the west end.

Wentloog trains to be retimed if the east end is blocked.

Up and Down Loop at A.D. Jn only available for the full duration if
Severn Tunnel Jn — Llanwern West (Relief Lines) is not taken.
Otherwise, only available for an hour at the start and end and must
be declared in the CPPP.

Access to be maintained at one end to/from Llanwern, East Usk
Yard, AD Yard, Wentloog and Pengam.

Access must be available to / from Pengam from the east when the
east end of AD Jcn Yard is blocked.

Stabling facility to be maintained at Pengam Reception Sidings
throughout.

I.M. trains which may be affected by this section 5: TRV558,
UTU112, UTU118, UTU169, MPV Newport

This section 5 conflicts with 3§59 when the Rail Head
Treatment Trains are operating, but can still be taken.

GW900

Rumney River Bridge Jn and
Cardiff Central (RLs)

Cardiff Central

04, 10, 16, 22
2150 Mon-Thu to 0550 Tue-Fri
Down and Up Relief BLOCKED

2150 Mon-Thu to 0550 Tue—Fri
Line E (platform 3)

0001 Tue — Fri to 0500 Tue — Fri
Up Barry Relief (platform 4)

Amended train working with trains via the Mains. Platform 3
blocked. No access to Platform 4 at the east end to/from Line E
throughout. Platform 4 blocked between 0001 and 0500. No access
to the Down Barry other than from Line C.

Access to be maintained at one end to/from Llanwern, East Usk
Yard, AD Yard, Wentloog and Pengam.

Access must be available to / from Pengam from the east when the
east end of AD Jcn Yard is blocked.

Stabling facility to be maintained at Pengam Reception Sidings
throughout.

.M. trains which may be affected by this section 5: TRV558,
UTU112, UTU118, UTU169, MPV Cardiff

This section 5 conflicts with 3859 when the Rail Head
Treatment Trains are operating.
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Route At or Between Week Numbers Traffic Remarks
WEST OF CARDIFF — SOUTH WALES MAIN LINE
02, 08, 14, 20, 26 . Amended train working. Platform 3 blocked. All down trains from
GW900 Cardiff Central (inc.) and Leckwith 2240 Mon-Thu to 0520 Tue-Fri Cardiff East to Leckwith Loop North Jn via platform 4 and the
Loop North Jn Lines C, D, E BLOCKED Leckwith Loop. No direct access between platforms 0/1/2 and
Canton depot. Pullmans depot blocked.
e All through down direction trains from the Newport direction to use
platform 4.
e LM. trains which may be affected by this section 5: UTU112,
UTU118, UTU194, MPV Cardiff
e This section 5 conflicts with 3S59 and 3S61 when the Rail Head
Treatment Trains are operating.
05, 89; 13, 17,21, 25 e Amended train working. All trains via the Leckith Loop (when
GW900 Newtown Jcn (Lines B+C) / 2220 Mon-Thu to 0550 Tue-Fri available) or VOG. Through services to/from Cardiff East to use
Cardiff West (Line D + E) Lines A to E, Platforms 0, 1, 2 BLOCKED platforms 3 or 4. Line E to be available for west end shunts until
and Leckwith Loop North Jn Platform 3 LINE BLOCKAGE BETWEEN TRAINS 2315.
e  Not with GW830 / GW870 Cardiff Central to Bridgend (BRY / VOG).
Leckwith Loop North Jn 2310 Mon-Thu to 0530 Tue-Fri e Not with Wootton Bassett Jn to Severn Tunnel Jn.
and Llanharan All Lines BLOCKED e Route to be maintained to/from Canton TMD.
. . e  Through route to be maintained at Cardiff Central.
Llanharan and Bridgend Barry Jn 2315 Mon-Thu to 0525 Tue-Fri e Access to/from Platforms 3+4 at Cardiff Central to be maintained
All Lines BLOCKED throughout.
e Line Blockage of Platform 3 to start 0020 each night — Trains to use
alternative platforms whenever possible.
e  Possession to be taken concurrently with GW840/GW850/GW860
Leckwith Loop South Jn to Penarth Curve South/Radyr Branch Jn.
e LM. trains which may be affected by this section 5: TRV602,
UTUO060A/B, UTU112, UTU118, UTU166, UTU194, MPV Cardiff
e This section 5 conflicts with 3561 when the Rail Head
Treatment Trains are operting.
02, 08, 14, 20, 26 e  Additional [8] minutes required for Reversible Working
GW900 Bridgend Llynfi Jn and 2215 Mon-Thu to 0510 Tue-Fri . Not to be taken with Cardiff to Bridgend Barry Jn.
Margam Moors Jn Down or Up BLOCKED e Not to be taken with Margam Moors Jn to Landore Jn
e LM. trains which may be affectecd by this section 5: TRV602,

UTU118, UTU166, UTU194
This section 5 conflicts with 3561 when the Rail Head
Treatment Trains are operting, but can still be taken.
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GW900 Margam Moors Jn and Margam East

Jn

Margam East Jn and Margam
Middle Jn

Margam East Jn and Port Talbot
East

03, 09, 15, 21
2325 Mon-Thu to 0515 Tue-Fri
Down and Up Mains BLOCKED

2325 Mon-Thu to 0515 Tue-Fri
Down Main BLOCKED

2325 Mon-Thu to 0515 Tue-Fri
Up Main BLOCKED

Trains to use OVE and Relief lines as required.

I.M. trains which may be affected by this section 5: UTU118,
UTU166, UTU194

This section 5 conflicts with 3§61 when the Rail Head
Treatment Trains are operating, but can still be taken.

GW800 Court Sart Jn and Swansea Loop

East Jn/Swansea Loop West Jn

1,23
2345 Mon-Thu to 0445 Tue-Fri
All Lines BLOCKED

Amended train working with replacement road transport and
diversions via the Swansea District Line.

Not to be taken with Cardiff to Bridgend Barry Jn.

Not to be taken with Swansea District Line.

I.M. trains which may be affected by this section 5: UTU118,
UTU119, UTU166, UTU171

This section 5 conflicts with 3562 when the Rail Head
Treatment Trains are operating.

GW900 Landore East Jn and Llandeilo Jn
(inc.)

07, 13,19, 25
2245 Mon-Thu to 0600 Tue-Fri
All Lines BLOCKED

Amended train working with replacement road transport and
diversions via the Swansea District Line and Genwen Loop.
Not to be taken with Swansea District Line.

I.M. trains which may be affected by this section 5: PLP135,
UTU119, UTU166, UTU172, UTU195

This section 5 conflicts with 3562 when the Rail Head
Treatment Trains are operating.

GW900 Llanelli and Pembrey

Pembrey and Carmarthen Jn

08, 20
0040 Tue—Fri to 0600 Tue-Fri
All lines BLOCKED

0110 Tue-Fri to 0540 Tue-Fri
All lines BLOCKED

.M. trains which may be affected by this section 5: PLP135,
UTU172, UTU195

This section 5 conflicts with 3562 when the Rail Head
Treatment Trains are operating.
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02, 14, 26 . Only one section of of one line to be taken with SLW over the other
GW900 Llandeilo Jn and Llanelli West By negotiation line.

Down BLOCKED e  Additional time allowances to be declared by the DPPP

Llanelli East and Llandeilo Jn

Llanelli West and Kidwelly

Kidwelly and Llanelli East

Kidwelly and Ferryside

Ferryside and Carmarthen Bridge Jn

Carmarthen Jn and Ferryside

Carmarthen Bridge Jn and Whitland

Whitland and Clarbeston Road

2300 Mon-Thu to 0600 Tue—Fri
Down BLOCKED

2325 Mon-Thu to 0500 Tue—Fri
Up BLOCKED

2310 Mon—-Thu to 0600 Tue—Fri
Down BLOCKED

2315 Mon—-Thu to 0500 Tue—Fri
Up BLOCKED

2315 Mon—-Thu to 0600 Tue—Fri
Down BLOCKED

2305 Mon-Thu to 0450 Tue—Fri
Up BLOCKED

2200 Mon-Thu to 0450 Tue—Fri
Down BLOCKED

0005 Tue—Fri to 0610 Tue—Fri
Up BLOCKED

2215 Mon-Thu to 0500 Tue—Fri
Down BLOCKED

2350 Mon—-Thu to 0555 Tue—Fri
Up BLOCKED

By negotiation .
Up BLOCKED

Not to be taken with Court Sart Jn to Landore Jn.

Only one Section of SLW to be taken between Llandeilo Jn an
Clarbeston Road Jn.

.M. trains which may be affected by this section 5: PLP135,
UTU119, UTU172, UTU195

This section 5 conflicts with 3§62 when the Rail Head
Treatment Trains are operating.
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GW9001

Swansea Loop East Jn and
Swansea High Street

06, 18 .
2100 Mon-Thu to 0015 Tue-Fri

Carriage Washer Line BLOCKED
-and- .
0015 Tue-Fri to 0450 Tue-Fri
All Lines BLOCKED .

GWR trains to start/terminate at Neath with road replacement
transport. Empty stock via the Carriage Washer Line. TfW to divert
via the Swansea Avoiding Line.

At Swansea Platforms to be open unless declared and agreed in
DPPP

Two Platform lines to be fully available with a third available for
stabling.

Access to be available between Swansea platforms 3 & 4 and
Maliphant depot.

Not to be taken with Patchway Jn to Severn Tunnel Jn

Not to be taken with Cardiff to Bridgend Barry Jn.

Not to be taken with Bridgend to Landore Jn.

.M. trains which may be affected by this section 5: PLP135,
UTU118, UTU119, UTU195

This section 5 conflicts with 3562 when the Rail Head
Treatment Trains are operating.

GW960

Clarbeston Road Jn and Milford
Haven

Clarbeston Road Jn and Milford
Haven

Haverfordwest and Milford Haven

11, 23 .
2350 Mon-Thu to 0510 Tue-Fri

0935 Mon-Tue to 1430 Mon-Tue

0925 Wed-Thu to 1435 Wed-Thu

.M. trains which may be affected by this section 5: PLP135,
TRV557 and UTU195
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