Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4071156 |SO110 Waterloo International Jn Windsor Relief Possession  [13/12/25 15/12/25 WATERLOO, PLATFORMS 20 TO 24 TO BE KEPT
S0250 Line 1 0100 Sat 0330 Mon CLEAR. PLATFORMS 12 TO 19 TO BE AVAILABLE
SW100 Windsor Relief FOR BERTHING.
SW210 Line 2
SW230 Waterloo Platforms 20 - 24 |Possession |13/12/25 14/12/25 SWR: WINDSOR & READING SERVICES TO BE
0100 Sat {0100 Sun DIVERTED VIA WIMBLEDON AND KINGSTON ALL
WEEKEND. SERVICES FROM WATERLOO TO
Waterloo Waterloo North Siding Sidings 13/12/25 15/12/25 KINGSTON & TWICKENHAM TO TERMINATE AT
Possession 0100 Sat 0330 Mon BARNES. HOUNSLOW LOOP SERVICES TO START
. . AND TERMINATE AT BARNES. RAIL
Barnes Waterloo Up Windsor Possession |14/12/25 15/12/25 REPLACEMENT ROAD SERVICES TO OPERATE
Slow/Windsor 0100 Sun 0330 Mon BETWEEN CLAPHAM JUNCTION AND BARNES.
Reversible
Up Windsor LUL: PICCADILLY LINE SERVICES BETWEEN
: : Fast/Up Windsor : ACTON TOWN AND HEATHROW AIRPORT AND
Nine EIms Jn Linford St Jn Down Waterloo Possession  [14/12/25 15/12/25 DISTRICT LINE SERVICES TO WIMBLEDON &
Curve 0100 Sun /0330 Mon RICHMOND TO BE MAINTAINED.
Up Waterloo
: Curve : : FREIGHT SERVICES TO BE DIVERTED VIA WEST
Point Pleasant Jn |[East Putney Putney Reversible |Possession |14/12/25 15/12/25 LONDON LINE AND ACTON WELLS
0100 Sun (0330 Mon
Queenstown Barnes Down Windsor Possession |14/12/25 15/12/25 gﬁigﬁ\légﬁ%igg‘.—l—ERLoo INTERNATIONAL
Road Fast 0100 Sun  |0330 Mon
Waterloo Barnes UMR/DWS/DWID |Possession |14/12/25  |15/12/25 PART 2 ONLY
WS
0100 Sun 0330 Mon TRACK MAINTENANCE CD04
Nine Elms Jn DW/DWF Possession |14/12/25 |15/12/25 TRACK RENEWALS NINE ELMS JN S&C PREP
0100 Sun 10330 Mon STRUCTURES BRAMFORD ROAD BRIDGE
STRENGTHENING
Waterloo Platforms 12 to 24 |Possession |14/12/25 15/12/25 WDU POINTS REFIT WATERLOO
0100 Sun 10330 Mon WDU S&C REFURB WEST LONDON JN
Waterloo West  |Queenstown Road |Up Main Fast Possession |14/12/25 14/12/25
Crossings Down Main Fast 0100 Sun 0645 Sun
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |14/12/25 15/12/25
(SW) Lane 0100 Sun 0330 Mon

Up Sheepcote
Lane
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4076127 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession  |14/12/25 15/12/25 IACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0100 Sun (0250 Mon DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn |Down Kensington |Possession |14/12/25 15/12/25 FREIGHT SERVICES TO BE DIVERTED VIA
REDHILL.
Up Kensington 0100 Sun 0250 Mon
Pouparts Jn Down Battersea |Possession |14/12/25 15/12/25 GBRF GRAIN/HOO SERVICES TO DIVERT VIA
MAIDSTONE WEST, TONBRIDGE, REDHILL,
Up Battersea 0100 Sun 0250 Mon CLAPHAM JN
Stewarts Lane Jn Battersea Possession  |14/12/25 15/12/25
Reversible 0100 Sun  |0250 Mon
/ARL SERVICES TO DIVERT TO/FROM BATTERSEA
PARK.
6087 TO BE RETIMED TO FOLLOW POSSESSION.
WORK: MTCE
WORK: WD 763B S&C MEDIUM REFURB
'WORK: WD 764 S&C MEDIUM REFURB
P2025/4068504 |SW105 Pirbright Jn Hook Down Slow Possession  |14/12/25 14/12/25 SWR: 1B01 TO RUN SLW OVER THE UP SLOW.
0125 Sun 0740 Sun 2L20 TO BE RETIMED AND TO FOLLOW 1L18.
Down Fast
Up Fast SLW ALLOWANCES BETWEEN WOKING AND
—— - BASINGSTOKE - RUN UP SLOW:
Pirbright Jn Hook Up Slow Line Blockage|14/12/25 14/12/25 SLW ALLOWANCE TO BE ADDED TO SCHEDULE:
(Between 0125 Sun 0740 Sun [13]
Trains) DWELL AT BASINGSTOKE TO DROP OFF

PILOTMAN [2]

#x SPECIAL WORKING INSTRUCTIONS *+*

SINGLE LINE WORKING IS AUTHORISED OVER
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.

TRACK MAINTENANCE: B02
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3941054 |SW105 Eastleigh East Jn |Eastleigh West Jn  |Down Portsmouth |Possession |14/12/25 15/12/25 SWR: WEYMOUTH SERVICES TO DIVERT VIA
SW130 Loop 0135 Sun (0400 Mon GUILDFORD AND HAVANT, POOLE SERVICES
SW135 WILL TERMINATE AT SOUTHAMPTON CENTRAL
Romsey Jn Down Possession |14/12/25 15/12/25 /AND RESTART FROM BASINGSTOKE.
Sallsbur_y/SmQIE/D 0135 Sun  |0400 Mon PORTSMOUTH HARBOUR VIA EASTLEIGH
own Salisbury SERVICES WILL NOT RUN. A SHUTTLE SERVICE
UD_ ) WILL OPERATE BETWEEN SALISBURY AND
Salisbury/Single/U SOUTHAMPTON VIA REDBRIDGE. RAIL
p Salisbury REPLACEMENT ROAD SERVICES TO OPERATE
Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |14/12/25 15/12/25 BETWEEN SOUTHAMPTON CENTRAL AND
0135 Sun  |0400 Mon BASINGSTOKE AND BETWEEN EASTLEIGH AND
- - - ROMSEY/FAREHAM.
Eastleigh Yard Eastleigh Yard Departure Road |Possession |14/12/25 15/12/25
Reception No.1 0135 Sun 0400 Mon XC: BOURNEMOUTH TO MANCHESTER SERVICES
. \WILL DIVERT VIA GUILDFORD AND HAVANT. ECS
Reception No.2 TO DIVERT VIA JUBILEE SIDINGS. SHUNTER TO
Reception No.3 BE PROVIDED.
Reception No.4 DB CARGO: EASTERN DOCKS TRAFFIC WILL NOT
Shawford Down |Eastleigh West Jn |Down Possession |14/12/25 15/12/25 RUN. WESTERN DOCKS TRAFFIC TO DIVERT VIA
Jn Slow/Incoming/Out 0135Sun 0400 Mon ANDOVER AND ROMSEY.
going Siding .
Stoneham Jn Shawford Up Jn Up Slow Possession |14/12/25 15/12/25 Xﬁgg\%‘?;ﬁg%gﬁgéﬁ TRAFFIC TO DIVERT VIA
0135 Sun  |0400 Mon ’
Weston Wallers Ash Down Passenger |Possession |14/12/25 |15/12/25 FREIGHTLINER: MARITIME TERMINAL TRAFFIC
Loop 0135Sun 10400 Mon TO DIVERT VIA ANDOVER AND ROMSEY,
Up Passenger 7043/7044 WILL NOT RUN.
Loop
Worting Jn St. Denys Down Slow / Possession |14/12/25  [15/12/25 TRACK MAINTENANCE ER01
Southampton / 0135Sun 10400 Mon S&C RAIL GRINDER EASTLEIGH EAST JN
Main / Fast / Main TRACK RENEWALS: 44200324 SURVEY
Up WINCHESTER
Main/Fast/Main/So E&P: HV FEEDER CABLE F2063 RECOVERIES
uthampton/Slow BRIDGE EXAM: SHEEP WASH E1/87
Eastleigh Yard  |Eastleigh Yard Down Carriage  |Sidings 14/12/25  |15/12/25 CRITICAL JUNCTION TAMPING EASTLEIGH WEST
Sidings No.1 Possession |0135 Sun 0400 Mon JN
Micheldever Micheldever Down Sidings Sidings 14/12/25 15/12/25
Possession  |0135 Sun  |0400 Mon
Winchester Winchester Baltic/Down Siding|Sidings 14/12/25 15/12/25
Possession 10135 Sun {0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4068473 |SW105 Millbrook Redbridge Maritime Back Possession |14/12/25 14/12/25 SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT
SW150 |(SW105) Road 0145 Sun 0740 Sun CLEAR
Redbridge Goods UP GOODS LOOP TO BE KEPT CLEAR
Redbridge Jn Romsey Jn Down Test Valley |Possession |14/12/25 14/12/25 Q(L) Xyr'gé‘gﬁ Z -|T-8 EE i\E/ZITL,(A:EEéT:OR GTR
Up Test Valley 0145 Sun 0740 Sun SERVICES TO RUN AS BOOKED.
Southampton Millbrook (SW105) |Down Bay/Bay Possession |14/12/25 14/12/25 TRACK MAINTENANCE: E04
Siding West 0145 Sun  |0740 Sun
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Down Fast
Up Fast
Up Goods Loop
Down Western
Docks
Up Western Docks
Down Docks
Branch
Totton Down Slow/Down |Possession |14/12/25 14/12/25
Main 0145 Sun 0740 Sun
Up Main/Up Slow
Millbrook Millbrook (SW105)  |Millbrook Sidings 14/12/25 14/12/25
(SW105) Freightliner Possession 0145 Sun  |0740 Sun
Terminal
Southampton Southampton Bay Sidings East |Sidings 14/12/25 14/12/25
Possession 0145 Sun 0740 Sun
P2025/4068507 |SW105 Brockenhurst Brockenhurst Up Passenger Possession  [14/12/25 14/12/25 SWR: 1B77 & 1B81 TERMINATE AT
SW155 Loop 0015 Sun 0755 Sun SOUTHAMPTON CENTRAL. 1B24 TO START AT
SW160 SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
Lymington Pier Down Passenger |Possession |14/12/25 14/12/25 ROAD SERVICES TO OPERATE BETWEEN
Loop/Lymington 0015 Sun  |0755 Sun SOUTHAMPTON AND BOURNEMOUTH.
Single
Totton Sway Down Main Possession |14/12/25 14/12/25 TRACK MAINTENANCE: BrO1a
Up Main 0015 Sun  |0755 Sun
Totton Down Fawley Possession |14/12/25 14/12/25
Up/Shunting Neck 0015 Sun  |0755 Sun
Goods Loop
Brockenhurst Brockenhurst Down Siding Sidings 14/12/25 14/12/25
Up Siding Possession 10015 Sun  |0755 Sun
Engineers Siding
Totton Totton Down Sidings Sidings 14/12/25 14/12/25
Possession  |0015 Sun 0755 Sun
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Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526
Previous freeze: EAS V2 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4068505 |[SW110 Haslemere Petersfield Down Main Possession  |14/12/25 14/12/25

Up Main 0115 Sun  |0715 Sun
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916870 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |13/12/25 14/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat 0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  [13/12/25 14/12/25 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |13/12/25 14/12/25 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |13/12/25 14/12/25
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |13/12/25 14/12/25
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |13/12/25 14/12/25
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |13/12/25 14/12/25
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  [14/12/25 14/12/25
0030 Sun {0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |14/12/25 14/12/25
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |14/12/25 14/12/25
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |14/12/25 14/12/25
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession |14/12/25 14/12/25
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  [14/12/25 14/12/25
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |14/12/25 14/12/25
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |14/12/25 14/12/25
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |14/12/25 14/12/25
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |14/12/25 14/12/25
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526

Week 38 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3916870 Tilehurst East Down and Up Possession |14/12/25 14/12/25
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession |14/12/25 14/12/25
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [14/12/25 14/12/25
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 14/12/25 14/12/25
Triangle Sidings |Possession |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |14/12/25 14/12/25
Jn Passenger Loop 0615 Sun 0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |14/12/25 14/12/25
Relief 0615 Sun  |0800 Sun
P2025/4116355 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|14/12/25 14/12/25 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0O560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|14/12/25 14/12/25 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|14/12/25 14/12/25
3 0105 Sun  |0610 Sun
Up Loop

No.O/Platform 0
Up Loop/Platform
2

Platform 1
Reigate Down and Up Line Blockage|14/12/25 14/12/25
Reading 0105 Sun 0610 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3926841 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession 26/12/25
S0O250 Curve 2359 Fri
SW100 Up Waterloo
SW105 Curve
SW210 Queenstown Clapham Jn Down Windsor Possession 26/12/25
Road Fast 2359 Fri
Waterloo Clapham Jn Up Main Slow Possession 26/12/25
Down Main Fast 2359 Fri
DW/DWS/DW/DW
S
Down Main Slow
International Jn Windsor Relief Possession 26/12/25
Line 1 2359 Fri
Windsor Relief
Line 2
Nine Elms Jn DW/DWF Possession 26/12/25
2359 Fri
Waterloo Platforms 1 to 24 |Possession 26/12/25
2359 Fri
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession 26/12/25
(sw) Lane 2359 Fri
Up Sheepcote
Lane
Waterloo Up Main Fast Possession 26/12/25
Up Windsor 2359 Fri
Fast/Up Windsor
Up Windsor
Slow/Windsor
Reversible
Waterloo Waterloo North Siding Sidings 26/12/25
South Siding | FOSSession 2359 Fri
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4030366 |LN3201 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [24/12/25 29/12/25 GTR ST ALBANS TO WIMBLEDON LOOP
LN3213 U 2300 Wed |0005 Mon SERVICES TO BE SPLIT:
S0110 AtFI)antic/Platform 2 - 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
28;28 Battersea Pier Jn |Factory Jn Down Stewarts Possession |24/12/25 29/12/25 V\ﬁIET_IE_SgBongSIDGE CENTRAL TO
S0260 Lane 2300 Wed 0005 Mon - ECS FOR WIMBLEDON LOOP TO RUN VIA
S0O280 Blackfriars Herne Hill Down Holborn Possession |24/12/25 29/12/25 LONDON BRIDGE PLATFORMS 7 AND 8 AT START
28288 Slow/Down 2300 Wed 10005 Mon AND END OF SERVICE
Holb
SO645 Up Holborn/Up GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
S0680 Holborn Slow SERVICES TO RUN TO / FROM ST PANCRAS HL
S0690 ; : ;
Blackfi J Cambria J D Holb P 24/12/25 29/12/25
SW100 ackinars 7n ambra.n EostDown O 00 Wod 10005 Mon SOUTHEASTERN SERVICES TO / FROM VICTORIA
SW220 Cambria Spur DIVERTED TO / FROM CHARING CROSS OR
Up Cambria CANNON STREET
Spur/Up Holborn
Fast ATPH DIVERSIONS VIA BECKENHAM JN AND NEW
Brixton Jn Shortlands Jn Down and Up Possession |24/12/25 29/12/25 BECKENHAM TO CHARING CROSS / CANNON
Catford Loops 2300 Wed 0005 Mon STREET
Factory Jn Ludgate Jn Down and Up Possession |24/12/25  |29/12/25 ARL SLL SERVICE WILL NOT RUN
Ludgate 2300 Wed |0005 Mon
RAIL REPLACEMENT ROAD SERVICE TO
Herne Hill Beckenham Jn Up Chatham Main |Possession |24/12/25 29/12/25 OPERATE BETWEEN:
Down Chatham 2300 Wed 10005 Mon CANADA WATER AND CLAPHAM JN
Main BRIXTON AND BECKENHAM JN VIA PENGE EAST
- - BRIXTON AND BROMLEY TH VIA CATFORD
Tulse Hill Down and Up Possession |24/12/25 29/12/25 © © Sou c ©
Holborn 2300 Wed /0005 Mon DOMESTIC FREIGHT TO ISLE OF GRAIN
Kent House Kent House Down/Up Pass Possession  [24/12/25 29/12/25 DIVERTED VIA REDHILL AND MAIDSTONE WEST.
'if’fps’ Platforms 2300 Wed 0005 Mon CHANNEL TUNNEL FREIGHT DIVERTED VIA
Longhedge Jn Latchmere No.3 Jn  |Down/Up Possession  [24/12/25 29/12/25 REDHILL.
Kensington 2300 Wed 0005 Mon LUL NORTHERN LINE TO BE OPEN BETWEEN
Pouparts Jn Down/Up Single |Possession |24/12/25 29/12/25 ,I::\'I\IE()SKCJ/I(C):RRE?IESI\? ST PANCRAS / CHARING CROSS
Battersea 2300 Wed 0005 Mon
LUL DISTRICT LINE TO BE OPEN BETWEEN
Loughborough Jn |Canterbury Road Jn |Down and Up Possession  |24/12/25 29/12/25 \VICTORIA AND BLACKFRIARS
Brixton Spur 2300 Wed 10005 Mon LUL VICTORIA LINE TO BE OPEN BETWEEN
VICTORIA AND BRIXTON
Nine EIms Jn Linford St Jn Down & Up Possession |24/12/25 29/12/25
Waterloo Curve 2300 Wed |0005 Mon PLATFORMS 2-5 TO BE OUTBERTHED AT
VICTORIA EASTERN
Nunhead Jn Lewisham Vale Jn |Down and Up Possession |24/12/25 29/12/25
Lewisham 2300 Wed |0005 Mon ROAD 3 IN GROSVENOR SHEDS TO BE
- OUTBERTHED
Ravensbourne Jn |Shortlands Jn Down & Up Possession  [24/12/25 29/12/25
Eﬁ‘éfgsmume 2300 Wed 0005 Mon STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE

Stewarts Lane

OUTBERTHED

NO OUTBERTHING AT BELLINGHAM SIDINGS
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4030366 Stewarts Lane Up Goods Loop  |Possession |24/12/25 29/12/25
Continued 2300 Wed |0005 Mon ACCESS/EGRESS AVAILABLE TO STEWARTS
LANE DEPOT FROM VICTORIA CENTRAL
Stewarts Lane Jn |Factory Jn Up Stewarts Lane |Possession |24/12/25 29/12/25
2300 Wed |0005 Mon NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
. YARD SIDINGS
Longhedge Jn Battersea Possession  |24/12/25 29/12/25
Reversible 2300 Wed /0005 Mon DOWN/UP PORTSMOUTH LINES AVAILABLE TO
Victoria Up Stewarts Possession  |24/12/25 29/12/25 TRAFFIC AT TULSE HILL
g?g‘vsl Up Chatham 2300 Wed /0005 Mon ROUTE IS AVAILABLE FOR TRAINS AT
Victoria Herne Hill Down & Up Possession |24/12/25 29/12/25 EE%&E“:QM JUNCTION TO/FROM NEW
Chatham 2300 Wed |0005 Mon
Fast/Main WORK: VICTORIA PHASE 5 SIGNALLING
Victoria Platforms 1 - 8 Possession  |24/12/25 29/12/25 }
COMMISSIONING
2300 Wed |0005 Mon
Voltaire Road Jn Down Chatham Possession [24/12/25 29/12/25 THIS POSSESSION IS SUPERSEDED BY 4085025
Slow/Chatham 2300 Wed |0005 Mon
Reversible
Bellingham Bellingham Neck Siding Sidings 24/12/25 29/12/25
1-3 Down Sidings Possession 2300 Wed |0005 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 24/12/25 29/12/25
Possession 2300 Wed 0005 Mon
Stewarts Lane Stewarts Lane Berthing Sidings  |Sidings 24/12/25 29/12/25
No.1 and No.2 Possession  |2300 Wed |0005 Mon
Victoria Victoria 1-9 Shed Roads |Sidings 24/12/25 29/12/25
Possession 2300 Wed 0005 Mon

Wall Sidings
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4071287 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |24/12/25 27/12/25 CURRENT TO BE MAINTAINED IN BARTON MILL
SW105 2300 Wed |0400 Sat SIDINGS.
SW115
SW125 Southcote Jn Up Reading Possession |24/12/25 27/12/25 WORKS DELIVERY: 2516a/b and 2522a/b pts S&C
Down Reading 2300 Wed |0400 Sat REFURB
Farnborough Andover Down Fast/Down |Possession |24/12/25 27/12/25
Exeter 2300 Wed |0400 Sat
Up Exeter/Up Fast
Winchester Down Slow/Down |Possession |24/12/25 27/12/25
Southampton/Dow 2300 Wed |0400 Sat
n Main
Up
Main/Southampton
/Slow
Weston Wallers Ash Down Passenger |Possession |24/12/25 27/12/25
Loop 2300 Wed |0400 Sat
Up Passenger
Loop
Basingstoke Basingstoke Long Valley Sidings 24/12/25 27/12/25
Sidings Possession 2300 Wed |0400 Sat
Down Siding
Up Branch Sidings
(North Yard)
Up Siding
No.1/No.6 Siding
Up Neck
Micheldever Micheldever Down Sidings Sidings 24/12/25 27112/25
Possession 2300 Wed (0400 Sat
P2025/4068642 |SW105 Weston Wallers Ash Down Passenger |Possession |21/12/25 21/12/25 SWR: 1B01 TO TERMINATE AT BASINGSTOKE.
Loop 0125 Sun 0710 Sun RAIL REPLACEMENT ROAD SERVICE TO
Up Passenger OPERATE BETWEEN BASINGSTOKE AND
Loop SOUTHAMPTON CENTRAL.
Worting Jn Winchester Down Possession  [21/12/25 21/12/25
Slow/Southampton 0125 Sun  |0710 Sun TRACK MAINTENANCE: E15
/Main
Up
Main/Southampton
/Slow
Micheldever Micheldever Down Sidings Sidings 21/12/25 21/12/25
Possession 0125 Sun {0710 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071266 |SW105 Allbrook Brockenhurst UM/UF/UP Possession |24/12/25 27/12/25 SOUTHAMPTON UP YARD No.1 AND No.2
SW130 Rvl.(Main)/UF/UM/ 2300 Wed |0300 Sat RECEPTION TO BE KEPT CLEAR. EASTLEIGH
SW135 UF DOWN CARRIAGE SIDING No.1, NORTHAM DEPOT
SW140 DF/DM/DF/DN RECEPTION No.1, AND SOUTHAMPTON
SW145 Rvl.(Main)/DF/DM PLATFORMS 1 TO 4, DOWN LOOP AND UP
SW150 Eastleigh West Jn Down Possession  [24/12/25 27/12/25 GOODS LOOP TO BE KEPT CLEAR
SW155 Slow/Incoming/Out 2300 Wed |0300 Sat
going Siding TRACK MAINTENANCE: ERO1/ER02
Eastleigh Eastleigh Down Portsmouth |Possession |24/12/25 27/12/25
Loop 2300 Wed (0300 Sat
Eastleigh East Jn |Romsey Jn Down Possession |24/12/25 27/12/25
Salisbury/Single/D 2300 Wed |0300 Sat
own Salisbury
Up
Salisbury/Single/U
p Salisbury
Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |24/12/25 27/12/25
2300 Wed |0300 Sat
Millbrook Redbridge Redbridge Goods |Possession |24/12/25 27/12/25
(SW105) Maritime Back 2300 Wed |0300 Sat
Road
Northam Jn Canute Road Eastern Docks Possession |24/12/25 27/12/25
Single 2300 Wed |0300 Sat
Chapel Road LC Arrival/Departure |Possession |24/12/25 27/12/25
(SW145) Line 2300 Wed (0300 Sat
Northam Northam Traincare |No.1 Reception Possession |24/12/25 27/12/25
Traincare Depot |Depot No. 2 Reception 2300 Wed |0300 Sat
Redbridge Jn Redbridge Jn Down Test Valley |Possession |24/12/25 27/12/25
Up Test Valley 2300 Wed |0300 Sat
Southampton Millbrook (SW105) |Up Slow Possession |24/12/25 27/12/25
Down Bay/Bay 2300 Wed |0300 Sat
Siding West
Down Western
Docks
Up Goods Loop
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Down Docks
Branch
Up Western Docks
Down Slow
St. Denys
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071266 Fareham Down Netley Possession  |24/12/25 27/12/25
Continued Up Netley 2300 Wed |0300 Sat
Northam Jn Up Slow Possession |24/12/25 27/12/25
Down Slow 2300 Wed |0300 Sat
Stoneham Jn Allbrook Up Slow Possession |24/12/25 27/12/25
2300 Wed |0300 Sat
Totton Totton Down Fawley Possession  [24/12/25 27/12/25
Up/Shunting Neck 2300 Wed |0300 Sat
Goods Loop
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 24/12/25 27112125
Sidings No.1 Possession {2300 Wed |0300 Sat
Millbrook Millbrook (SW105) |Millbrook Sidings 24/12/25 27112/25
(SW105) Freightliner Possession {2300 Wed |0300 Sat
Terminal
Northam Northam Traincare |All Sidings Sidings 24/12/25 27/12/25
Traincare Depot |Depot Possession 2300 Wed |0300 Sat
Southampton Southampton Bay Sidings East |Sidings 24/12/25 27/12/25
Possession 2300 Wed |0300 Sat
Southampton Up |Southampton Up No. 1 Reception / |Sidings 24/12/25 27/12/25
Yard Yard No.1 Neck Possession 2300 Wed |0300 Sat
Siding A
Siding B
No.2 Neck/No.2
Reception
Totton Totton Down Sidings Sidings 24/12/25 2711225
Possession 2300 Wed (0300 Sat
P2025/4071290 |SW105 Bournemouth Bournemouth Up Bay Possession |24/12/25 27/12/25 E&P: POKESDOWN SUBSTATION MATERIAL
SW160 2300 Wed |0400 Sat DELIVERY
Brockenhurst Bournemouth Down Main Possession  |24/12/25 27/12/25
Up Main 2300 Wed |0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071157 |SW105 Branksome Weymouth Down Possession |20/12/25 21/12/25 WEYMOUTH: ALL PLATFORMS TO BE KEPT
SW165 Main/Moreton 2335 Sat 0915 Sun CLEAR. JERSEY AND JUBILEE SIDINGS
SW166 Single/Down Main AAVAILABLE TO BERTH STOCK
SW175 Up Main/Up Main
Reversible/Moreto SWR: WEYMOUTH & POOLE SERVICES TO
n Single/Up Main START/TERMINATE AT BOURNEMOUTH. RAIL
Dorchester West |Dorchester Jn Down/Up Branch |Possession |20/12/25 21/12/25 REPLACEMENT ROAD SERVICES TO OPERATE
2335 Sat 0915 Sun BETWEEN BOURNEMOUTH AND WEYMOUTH.
Hamworthy Hamworthy Hamworthy Goods|Possession |20/12/25 21/12/25 TRACK MAINTENANCE: BrG03
2335 Sat 0915 Sun S&C RAIL GRINDER: POOLE
Weymouth Weymouth Weymouth Quay |Possession |20/12/25 21/12/25
Line 2335Sat 0915 Sun
Worgret Jn Worgret Jn Swanage Single |Possession |20/12/25 21/12/25
2335 Sat 0915 Sun
Dorchester South |Dorchester South Down Sidings Sidings 20/12/25 21/12/25
Possession 2335 Sat 0915 Sun
Poole Poole No. 1 Siding Sidings 20/12/25 21/12/25
No. 2 Siding Possession 2335 Sat 0915 Sun
Engine Siding
Shunt Neck
Reception Line
Wareham Wareham Down Siding No.1 |Sidings 20/12/25 21/12/25
Down Siding No.2 Possession 2335 Sat {0915 Sun
Down Siding No.3
Weymouth Weymouth Jersey Sidings Sidings 20/12/25 21/12/25
Jubilee Sidings Possession 2335 Sat 0915 Sun
Winfrith UWC Winfrith UWC Winfrith Siding Sidings 20/12/25 21/12/25
Possession 2335 Sat (0915 Sun
Wool Wool Up Sidings Sidings 20/12/25 21/12/25
Possession 2335 Sat (0915 Sun
P2025/4071151 |SW105 Yeovil Pen Mill Dorchester Jn All Lines Possession |20/12/25 22/12/25 GWR SERVICES TO TERMINATE/START BACK
SW175 2305 Sat  |0600 Mon FROM YEOVIL PEN MILL. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN YEOVIL
PEN MILL AND WEYMOUTH.
STRUCTURES DIMMER ROAD BRIDGE
STRENGTHENING
TRACK MAINTENANCE Y05A
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074592 |SO510 Streatham South |Epsom Down & Up Possession |21/12/25 21/12/25 TURNBACK SIDING AT WEST CROYDON
S0O680 Jn Portsmouth 0105 Sun 0900 Sun AVAILABLE TO TRAFFIC.
SO700
SW105 Sutton Epsom Downs Down and Up Possession  [21/12/25 21/12/25 SOUTHERN VICTORIA TO SUTTON / EPSOM /
SwW180 Epsom Downs 0105 Sun  |0900 Sun DORKING SERVICES TERMINATE SELHURST OR
Epsolm Downs DIVERTED TO EAST CROYDON
Single
West Croydon Sutton Down & Up Possession |21/12/25 21/12/25 SUTTON PLATFORM 4 TO BE OUTBERTHED
Wallington 0105 Sun  |0900 Sun
. RAIL REPLACEMENT ROAD SERVICE TO
West Sutton Sutton Dov_vn & Up St. Possession [21/12/25 21/12/25 OPERATE AS FOLLOWS:
Helier 0105 Sun /0900 Sun NORWOOD JUNCTION AND SUTTON
STREATHAM COMMON AND EPSOM VIA
HACKBRIDGE
WORK: MTCE
P2025/4071238 |SO520 Cosham Jn Portcreek Jn Down Branch Possession |24/12/25 27112/25 NO OUTBERTHING REQUIRED AT PORTSMOUTH
SW110 h 2300 Wed |0400 Sat HARBOUR OR PORTSMOUTH AND SOUTHSEA.
SW140 Up Branc
Farlington Jn Portsmouth Harbour |Down Main Possession |24/12/25 27/12/25 TRACK MAINTENANCE: HG03
Up Main 2300 Wed 0400 Sat HAVANT RELOCK CONSTRUCTION
Fratton Portsmouth and Up & Down Possession  [24/12/25 27/12/25
Southsea Fratton 2300 Wed 0400 Sat
Back Road
Portsmouth and  |Portsmouth and Low Level Possession  [24/12/25 27/12/25
Southsea Southsea 2300 Wed 0400 Sat
Fratton Fratton No. 1 Reception |Sidings 24/12/25 27112125
Road Possession 2300 Wed |0400 Sat
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight Siding
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 24/12/25 27/12/25
Road Possession 2300 Wed |0400 Sat
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 24/12/25 27/12/25
Southsea Southsea Possession (2300 Wed |0400 Sat
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083435 |GW103 Reading Oxford Road Jn Down and Up Possession |20/12/25 21/12/25 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW220 Westbury 2300 Sat  |0800 Sun LINES.
GW225
GW500 Reading Platforms 7 to 11 |Possession |20/12/25 21/12/25 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat  |0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [20/12/25 21/12/25
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |20/12/25 21/12/25
2300 Sat  |0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |20/12/25 21/12/25
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |20/12/25 21/12/25
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [20/12/25 21/12/25
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 20/12/25 21/12/25
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |21/12/25 21/12/25
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession  [21/12/25 21/12/25
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |21/12/25 21/12/25
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession  [21/12/25 21/12/25
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |21/12/25 21/12/25
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |21/12/25 21/12/25
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |21/12/25 21/12/25
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |21/12/25 21/12/25
Relief 0200 Sun  |0615 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083457 |GW103 Reading Oxford Road Jn Down and Up Possession |21/12/25 22/12/25 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500
SW125 Reading Platforms 7 to 11 |Possession |21/12/25 22/12/25 POSSESSION TO BE TAKEN AFTER THE
Platforms 1-3 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [21/12/25 22/12/25 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.
Westbury Line Jn Down Main Loop |Possession |21/12/25 22/12/25
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession |21/12/25 22/12/25
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |21/12/25 22/12/25
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [21/12/25 22/12/25
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 21/12/25 22/12/25
Triangle Sidings |Possession (2300 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4158486 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |25/12/25 27/12/25 CHRISTMAS SHUTDOWN POSSESSION
GW190 |Jn Main 0200 Thu  |0400 Sat
GW220 Reading Feeder IALL PANTOGRPAHS TO BE LOWERED AND
GW225 Relief LOCKED BETWEEN 0200 THU AND 2100 FRIDAY
GW500 Scours Lane Up Reading Possession |25/12/25 27/12/25
SW125 Passenger Loop 0200 Thu  |0400 Sat WORK DETAILS = MAINTENANCE READING
STATION AREA
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |25/12/25 27/12/25
Loop 0200 Thu |0400 Sat
Tilehurst East Down and Up Possession  |25/12/25 27/12/25
Main 0200 Thu 0400 Sat
Down and Up
Relief
Reading Reading Platforms 7 to 11 |Possession |25/12/25 27/12/25
Platforms 1-3 0200 Thu 0400 Sat
Platform 12-15
Theale Down and Up Possession  |25/12/25 27/12/25
Westbury 0200 Thu |0400 Sat
Reading East Jn |Caversham Road Jn (Up Main Loop Possession  |25/12/25 27/12/25
Down and Up 0200 Thu 0400 Sat
Relief Loop
Reading East Jn Reading Low Possession |25/12/25 27/12/25
Level 0200 Thu |0400 Sat
Westbury Line Jn Down Main Loop |Possession |25/12/25 27/12/25
0200 Thu  |0400 Sat
Reading New Jn |Reading Spur Jn Down and Up Possession  |25/12/25 27/12/25
Reading Spur 0200 Thu  |0400 Sat
Reading West Jn |Oxford Road Jn Down and Up Possession  |25/12/25 27/12/25
Reading West 0200 Thu |0400 Sat
Curve
Southcote Jn Southcote Jn Down and Up Possession |25/12/25 27/12/25
Reading 0200 Thu |0400 Sat
Westbury Line Jn |Reading West Jn Down Reading Possession |25/12/25 27112/25
Festival Line 0200 Thu  |0400 Sat
Caversham Road [Scours Lane Reading Train Sidings 25/12/25 26/12/25
Jn Care Depot All Possession  |0200 Thu  [2100 Fri
Roads
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 25/12/25 27/12/25
Triangle Sidings |Possession 0200 Thu |0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4116367 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|21/12/25 21/12/25 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun 0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|21/12/25 21/12/25 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|21/12/25 21/12/25
3 0105 Sun 0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|21/12/25 21/12/25
Reading 0105 Sun  |0610 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4071221 |SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession  |27/12/25 02/01/26
S0250 Curve 0001 Sat  [2359 Fri
SW100 Up Waterloo
SW105 Curve
SW210 Queenstown Clapham Jn Down Windsor Possession  |27/12/25 02/01/26
Road Fast 0001 Sat (2359 Fri
Waterloo Clapham Jn DW/DWS/DW/DW |Possession  |27/12/25 02/01/26
S 0001 Sat (2359 Fri
Up Main Slow Possession  |27/12/25 29/12/25
Down Main Fast 0001 Sat (0400 Mon
Down Main Slow
International Jn Windsor Relief Possession |27/12/25 02/01/26
Line 1 0001 Sat (2359 Fri
Windsor Relief
Line 2
Nine Elms Jn DW/DWF Possession |27/12/25 02/01/26
0001 Sat (2359 Fri
Waterloo Platforms 1 to 24 |Possession |27/12/25 29/12/25
0001 Sat 0400 Mon
West London Jn |Latchmere No.3Jn |Down Sheepcote |Possession |27/12/25 02/01/26
(SwW) Lane 0001 Sat 2359 Fri
Up Sheepcote
Lane
Waterloo Up Windsor Possession  |27/12/25 02/01/26
Fast/Up Windsor 0001 Sat  |2359 Fri
Up Windsor
Slow/Windsor
Reversible
Up Main Fast Possession  |27/12/25 29/12/25
0001 Sat (0400 Mon
Waterloo Waterloo North Siding Sidings 27/12/25 02/01/26
Possession 0001 Sat 2359 Fri
South Siding Sidings 27112/25 29/12/25
Possession |0001 Sat (0400 Mon
Waterloo Waterloo Platforms 12 to 24 |Possession |29/12/25 02/01/26
0400 Mon 2359 Fri
Water_loo West  |Clapham Jn Down Main Fast |Possession |29/12/25 31/12/25
Crossings Up Main Fast 0400 Mon (0400 Wed
Water_loo West |Clapham Jn Down Main Fast |Possession |01/01/26 02/01/26
Crossings Up Main Fast 0400 Thu  |0400 Fri
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Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2025/4071221
Continued
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4030366 |LN3201 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [24/12/25 29/12/25 GTR ST ALBANS TO WIMBLEDON LOOP
LN3213 U 2300 Wed |0005 Mon SERVICES TO BE SPLIT:
S0110 Atﬁ)antic/Platform 2 - 2TPH ST ALBANS TO ST PANCRAS HIGH LEVEL
28;28 Battersea Pier Jn |Factory Jn Down Stewarts Possession |24/12/25 29/12/25 V\ﬁIET_IE_SgBongSIDGE CENTRAL TO
S0260 Lane 2300 Wed 0005 Mon - ECS FOR WIMBLEDON LOOP TO RUN VIA
S0O280 Blackfriars Herne Hill Down Holborn Possession |24/12/25 29/12/25 LONDON BRIDGE PLATFORMS 7 AND 8 AT START
28288 Slow/Down 2300 Wed 10005 Mon AND END OF SERVICE
Holb
SO645 Up Holborn/Up GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
S0680 Holborn Slow SERVICES TO RUN TO / FROM ST PANCRAS HL
S0690 ; : ;
Blackfi J Cambria J D Holb P 24/12/25 29/12/25
SW100 ackinars 7n ambra.n EostDown O 00 Wod 10005 Mon SOUTHEASTERN SERVICES TO / FROM VICTORIA
SW220 Cambria Spur DIVERTED TO / FROM CHARING CROSS OR
Up Cambria CANNON STREET
Spur/Up Holborn
Fast ATPH DIVERSIONS VIA BECKENHAM JN AND NEW
Brixton Jn Shortlands Jn Down and Up Possession |24/12/25 29/12/25 BECKENHAM TO CHARING CROSS / CANNON
Catford Loops 2300 Wed 0005 Mon STREET
Factory Jn Ludgate Jn Down and Up Possession |24/12/25  |29/12/25 ARL SLL SERVICE WILL NOT RUN
Ludgate 2300 Wed |0005 Mon
RAIL REPLACEMENT ROAD SERVICE TO
Herne Hill Beckenham Jn Up Chatham Main |Possession |24/12/25 29/12/25 OPERATE BETWEEN:
Down Chatham 2300 Wed 10005 Mon CANADA WATER AND CLAPHAM JN
Main BRIXTON AND BECKENHAM JN VIA PENGE EAST
- - BRIXTON AND BROMLEY TH VIA CATFORD
Tulse Hill Down and Up Possession |24/12/25 29/12/25 © © Sou c ©
Holborn 2300 Wed /0005 Mon DOMESTIC FREIGHT TO ISLE OF GRAIN
Kent House Kent House Down/Up Pass Possession  [24/12/25 29/12/25 DIVERTED VIA REDHILL AND MAIDSTONE WEST.
'if’fps’ Platforms 2300 Wed 0005 Mon CHANNEL TUNNEL FREIGHT DIVERTED VIA
Longhedge Jn Latchmere No.3 Jn  |Down/Up Possession  [24/12/25 29/12/25 REDHILL.
Kensington 2300 Wed 0005 Mon LUL NORTHERN LINE TO BE OPEN BETWEEN
Pouparts Jn Down/Up Single |Possession |24/12/25 29/12/25 ,I::\'I\IE()SKCJ/I(C):RRE?IESI\? ST PANCRAS / CHARING CROSS
Battersea 2300 Wed 0005 Mon
LUL DISTRICT LINE TO BE OPEN BETWEEN
Loughborough Jn |Canterbury Road Jn |Down and Up Possession  |24/12/25 29/12/25 \VICTORIA AND BLACKFRIARS
Brixton Spur 2300 Wed 10005 Mon LUL VICTORIA LINE TO BE OPEN BETWEEN
VICTORIA AND BRIXTON
Nine EIms Jn Linford St Jn Down & Up Possession |24/12/25 29/12/25
Waterloo Curve 2300 Wed |0005 Mon PLATFORMS 2-5 TO BE OUTBERTHED AT
VICTORIA EASTERN
Nunhead Jn Lewisham Vale Jn |Down and Up Possession |24/12/25 29/12/25
Lewisham 2300 Wed |0005 Mon ROAD 3 IN GROSVENOR SHEDS TO BE
- OUTBERTHED
Ravensbourne Jn |Shortlands Jn Down & Up Possession  [24/12/25 29/12/25
Eﬁ‘éfgsmume 2300 Wed 0005 Mon STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE

Stewarts Lane

OUTBERTHED

NO OUTBERTHING AT BELLINGHAM SIDINGS
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4030366 Stewarts Lane Up Goods Loop  |Possession |24/12/25 29/12/25
Continued 2300 Wed |0005 Mon ACCESS/EGRESS AVAILABLE TO STEWARTS
LANE DEPOT FROM VICTORIA CENTRAL
Stewarts Lane Jn |[Factory Jn Up Stewarts Lane |Possession |24/12/25 29/12/25
2300 Wed |0005 Mon NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
. YARD SIDINGS
Longhedge Jn Battersea Possession  [24/12/25 29/12/25
Reversible 2300 Wed /0005 Mon DOWN/UP PORTSMOUTH LINES AVAILABLE TO
Victoria Up Stewarts Possession  [24/12/25 29/12/25 TRAFFIC AT TULSE HILL
E?Qﬁ/ Up Chatham 2300 Wed /0005 Mon ROUTE IS AVAILABLE FOR TRAINS AT
Victoria Herne Hill Down & Up Possession  [24/12/25 29/12/25 ;Egﬁg“:ﬁm JUNCTION TO/FROM NEW
Chatham 2300 Wed |0005 Mon
Fast/Main WORK: VICTORIA PHASE 5 SIGNALLING
Victoria Platforms 1 - 8 Possession  [24/12/25 29/12/25 COMM.ISSIONING
2300 Wed |0005 Mon
Voltaire Road Jn Down Chatham Possession |24/12/25 29/12/25 THIS POSSESSION IS SUPERSEDED BY 4085025
Slow/Chatham 2300 Wed |0005 Mon
Reversible
Bellingham Bellingham Neck Siding Sidings 24/12/25 29/12/25
1-3 Down Sidings Possession 2300 Wed |0005 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 24/12/25 29/12/25
Possession 2300 Wed |0005 Mon
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 24/12/25 29/12/25
No.1 and No.2 Possession 2300 Wed 0005 Mon
Victoria Victoria 1 - 9 Shed Roads |Sidings 24/12/25 29/12/25
Possession {2300 Wed 0005 Mon

Wall Sidings
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085025 |LN3201 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [29/12/25 04/01/26 # NO ACCESS TO STEWARTS LANE DEPOT FROM
LN3213 0005 Mon  |0145 Sun 0005 MONDAY 29/12/25 #
Up
SO110 Atlantic/Platform 2
~
28;28 Battersea Pier Jn |Factory Jn Down Stewarts Possession  [29/12/25 04/01/26 GTR SUTTON LOOP SERVICE WILL NOT RUN.
S0260 Lane 0005 Mon 0145 Sun GTR WILL RUN BROMLEY SOUTH TO
28228 Longhedge Jn Battersea Possession  [29/12/25 04/01/26 SEVENOAKS.
R ibl
S0500 eversible 0005 Mon 10145 Sun GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
S0645  [Blackfriars Blackfriars Platform 3 Possession |29/12/25 | 04/01/26 SERVICES TO RUN TO / FROM ST PANCRAS HL
S0680 0005 Mon 0145 Sun
S0690 SOUTHEASTERN SERVICES TO / FROM VICTORIA
SW100 Herne Hill Down Holborn Possession |29/12/25 04/01/26 DIVERTED TO / FROM CHARING CROSS OR
SW220 Slow/Down 0005 Mon  |0145 Sun CANNON STREET
Holborn
Up Holborn/Up 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Holborn BECKENHAM TO CHARING CROSS / CANNON
Slow/Platform 4 STREET
Blackfriars Jn Cambria Jn Down Holborn Possession |29/12/25 04/01/26
Fast/Down 0005 Mon  |0145 Sun ARL SLL SERVICE WILL NOT RUN
Cambria Spur
Up Cambria RAIL REPLACEMENT ROAD SERVICE TO
Spur/Up Holborn OPERATE BETWEEN:
Fast CANADA WATER AND CLAPHAM JN
Brixton Jn Shortlands Jn Down and Up Possession |29/12/25 04/01/26 HERNE HILL AND BROMLEY SOUTH VIA CATFORD
Catford Loops 0005 Mon {0145 Sun
DOMESTIC FREIGHT TO ISLE OF GRAIN
Factory Jn Ludgate Jn Down and Up Possession |29/12/25 04/01/26 DIVERTED VIA REDHILL AND MAIDSTONE WEST.
Ludgate 0005 Mon {0145 Sun
_ _ _ CHANNEL TUNNEL FREIGHT DIVERTED VIA
Victoria Up Stewarts Possession  [29/12/25 04/01/26 REDHILL.
Lane/Up Chatham 0005 Mon 0145 Sun
: Slow : : LUL NORTHERN LINE TO BE OPEN BETWEEN
Herne Hill Beckenham Jn Up Chatham Main |Possession |29/12/25 04/01/26 KINGS CROSS ST PANCRAS / CHARING CROSS
Down Chatham 0005 Mon  |0145 Sun IAND MORDEN
Main LUL DISTRICT LINE TO BE OPEN BETWEEN
Tulse Hill Down and Up Possession |29/12/25  |04/01/26 \L/:J(I:_T\(/)IE!IAOQTIADL?II\_J@QI%FEIIEAgﬁEN BETWEEN
Holborn 0005 M 0145 S
on un VICTORIA AND BRIXTON
Kent House Kent House Down/Up Pass Possession  [29/12/25 04/01/26
Loops, Platforms 0005 Mon  |0145 Sun PLATFORMS 2-5 TO BE OUTBERTHED AT
1-4 VICTORIA EASTERN
Longhedge Jn Latchmere No.3 Jn  |Down/Up Possession |29/12/25 04/01/26
Kensington 0005 Mon 0145 Sun ROAD 3 IN GROSVENOR SHEDS TO BE
OUTBERTHED
Pouparts Jn Down/Up Single |Possession |29/12/25 04/01/26
Battersea 0005 Mon  |0145 Sun STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
. OUTBERTHED
Loughborough Jn |Canterbury Road Jn |Down and Up Possession |29/12/25 04/01/26
Brixton Spur 0005 Mon {0145 Sun NO OUTBERTHING AT BELLINGHAM SIDINGS
Nine Elms Jn NO ACCESS/EGRESS AVAILABLE TO STEWARTS
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085025 Linford St Jn Down & Up Possession |29/12/25 04/01/26 LANE DEPOT
Continued Waterloo Curve 0005 Mon  |0145 Sun
NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
Nunhead Jn Lewisham Vale Jn |Down and Up Possession  [29/12/25 04/01/26 YARD SIDINGS
Lewisham 0005 Mon  |0145 Sun
. DOWN/UP PORTSMOUTH LINES AVAILABLE TO
Ravensbourne Jn |Shortlands Jn Down & Up Possession 29/12/25 04/01/26 TRAFFIC AT TULSE HILL
Ravensbourne 0005 Mon {0145 Sun
Chord . ROUTE IS AVAILABLE FOR TRAINS AT
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession |29/12/25 04/01/26 BECKENHAM JUNCTION TO/FROM NEW
0005 Mon 0145 Sun BECKENHAM
Victoria Herne Hill Down & Up Possession  [29/12/25 04/01/26 WORK: VICTORIA PHASE 5 SIGNALLING
Fast/Main
Victoria Platforms 1 - 8 Possession  [29/12/25 04/01/26 THIS POSSESSION IS SUPERSEDES 4030366 AND
0005 Mon 0145 Sun IS SUPERSEDED BY 4085073
Voltaire Road Jn Down Chatham Possession |29/12/25 04/01/26
Slow/Chatham 0005 Mon 0145 Sun
Reversible
Battersea Yard  |Battersea Yard Reception Line 1 |Sidings 29/12/25 04/01/26

Departure Line 2 Possession  |0005 Mon  |0145 Sun

Bellingham Bellingham Neck Siding Sidings 29/12/25 04/01/26
1-3 Down Sidings Possession  |0005 Mon (0145 Sun

Herne Hill Herne Hill Turnback Siding |Sidings 29/12/25 04/01/26
Possession  |0005 Mon (0145 Sun

Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 29/12/25 04/01/26
No.1 and No.2 Possession  |0005 Mon 0145 Sun
Yard Road

Washer Road
Depot Sidings

Loco (Electric)
Shed roads 1-3
VSOE (old C&W)
Shed roads 1-3
D/C Sidings 1 to

27
Victoria Victoria 1-9 Shed Roads |Sidings 29/12/25 04/01/26
Wwall Sidings Possession  |0005 Mon 0145 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \Work Type

P2025/4071287 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |24/12/25 27112/25 CURRENT TO BE MAINTAINED IN BARTON MILL
SW105 2300 Wed |0400 Sat SIDINGS.
SW115
SW125 Southcote Jn Up Reading Possession |24/12/25 27112/25 WORKS DELIVERY: 2516a/b and 2522a/b pts S&C

Down Reading 2300 Wed |0400 Sat REFURB
Farnborough Andover Down Fast/Down |Possession |24/12/25 27/12/25
Exeter 2300 Wed |0400 Sat
Up Exeter/Up Fast
Winchester Down Slow/Down |Possession |24/12/25 27/12/25
Southampton/Dow 2300 Wed (0400 Sat
n Main
Up
Main/Southampton
/Slow
Weston Wallers Ash Down Passenger |Possession |24/12/25 27/12/25
Loop 2300 Wed (0400 Sat
Up Passenger
Loop
Basingstoke Basingstoke Long Valley Sidings 24/12/25 27/12/25
Sidings Possession  |2300 Wed |0400 Sat
Down Siding
Up Branch Sidings
(North Yard)
Up Siding
No.1/No.6 Siding
Up Neck
Micheldever Micheldever Down Sidings Sidings 24/12/25 27/12/25
Possession 2300 Wed (0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071266 |SW105 Allbrook Brockenhurst UM/UF/UP Possession |24/12/25 27/12/25 SOUTHAMPTON UP YARD No.1 AND No.2
SW130 Rvl.(Main)/UF/UM/ 2300 Wed |0300 Sat RECEPTION TO BE KEPT CLEAR. EASTLEIGH
SW135 UF DOWN CARRIAGE SIDING No.1, NORTHAM DEPOT
SW140 DF/DM/DF/DN RECEPTION No.1, AND SOUTHAMPTON
SW145 Rvl.(Main)/DF/DM PLATFORMS 1 TO 4, DOWN LOOP AND UP
SW150 Eastleigh West Jn Down Possession  [24/12/25 27/12/25 GOODS LOOP TO BE KEPT CLEAR
SW155 Slow/Incoming/Out 2300 Wed |0300 Sat
going Siding TRACK MAINTENANCE: ERO1/ER02
Eastleigh Eastleigh Down Portsmouth |Possession |24/12/25 27/12/25
Loop 2300 Wed (0300 Sat
Eastleigh East Jn |Romsey Jn Down Possession |24/12/25 27/12/25
Salisbury/Single/D 2300 Wed |0300 Sat
own Salisbury
Up
Salisbury/Single/U
p Salisbury
Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |24/12/25 27/12/25
2300 Wed |0300 Sat
Millbrook Redbridge Redbridge Goods |Possession |24/12/25 27/12/25
(SW105) Maritime Back 2300 Wed |0300 Sat
Road
Northam Jn Canute Road Eastern Docks Possession |24/12/25 27/12/25
Single 2300 Wed |0300 Sat
Chapel Road LC Arrival/Departure |Possession |24/12/25 27/12/25
(SW145) Line 2300 Wed (0300 Sat
Northam Northam Traincare |No.1 Reception Possession |24/12/25 27/12/25
Traincare Depot |Depot No. 2 Reception 2300 Wed |0300 Sat
Redbridge Jn Redbridge Jn Down Test Valley |Possession |24/12/25 27/12/25
Up Test Valley 2300 Wed |0300 Sat
Southampton Millbrook (SW105) |Up Slow Possession |24/12/25 27/12/25
Down Bay/Bay 2300 Wed |0300 Sat
Siding West
Down Western
Docks
Up Goods Loop
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Down Docks
Branch
Up Western Docks
Down Slow
St. Denys
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071266 Fareham Down Netley Possession  |24/12/25 27/12/25
Continued Up Netley 2300 Wed |0300 Sat
Northam Jn Up Slow Possession |24/12/25 27/12/25
Down Slow 2300 Wed |0300 Sat
Stoneham Jn Allbrook Up Slow Possession |24/12/25 27/12/25
2300 Wed |0300 Sat
Totton Totton Down Fawley Possession  [24/12/25 27/12/25
Up/Shunting Neck 2300 Wed |0300 Sat
Goods Loop
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 24/12/25 27112125
Sidings No.1 Possession {2300 Wed |0300 Sat
Millbrook Millbrook (SW105) |Millbrook Sidings 24/12/25 27112/25
(SW105) Freightliner Possession {2300 Wed |0300 Sat
Terminal
Northam Northam Traincare |All Sidings Sidings 24/12/25 27/12/25
Traincare Depot |Depot Possession 2300 Wed |0300 Sat
Southampton Southampton Bay Sidings East |Sidings 24/12/25 27/12/25
Possession 2300 Wed |0300 Sat
Southampton Up |Southampton Up No. 1 Reception / |Sidings 24/12/25 27/12/25
Yard Yard No.1 Neck Possession 2300 Wed |0300 Sat
Siding A
Siding B
No.2 Neck/No.2
Reception
Totton Totton Down Sidings Sidings 24/12/25 2711225
Possession 2300 Wed (0300 Sat
P2025/4071290 |SW105 Bournemouth Bournemouth Up Bay Possession |24/12/25 27/12/25 E&P: POKESDOWN SUBSTATION MATERIAL
SW160 2300 Wed |0400 Sat DELIVERY
Brockenhurst Bournemouth Down Main Possession  |24/12/25 27/12/25
Up Main 2300 Wed |0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071238 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  [24/12/25 27112125 NO OUTBERTHING REQUIRED AT PORTSMOUTH
SW110 2300 Wed |0400 Sat HARBOUR OR PORTSMOUTH AND SOUTHSEA.
SW140 Up Branch
Farlington Jn Portsmouth Harbour |Down Main Possession  [24/12/25 27112/25 TRACK MAINTENANCE: HGO03
Up Main 2300 Wed 0400 Sat HAVANT RELOCK CONSTRUCTION
Fratton Portsmouth and Up & Down Possession |24/12/25 27/12/25
Southsea Fratton 2300 Wed |0400 Sat
Back Road
Portsmouth and  |Portsmouth and Low Level Possession  [24/12/25 27/12/25
Southsea Southsea 2300 Wed |0400 Sat
Fratton Fratton No. 1 Reception |Sidings 24/12/25 27/12/25
Road Possession (2300 Wed |0400 Sat
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight Siding
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 24/12/25 27/12/25
Road Possession 2300 Wed |0400 Sat
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 24/12/25 27/12/25
Southsea Southsea Possession (2300 Wed |0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4158486 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |25/12/25 27/12/25 CHRISTMAS SHUTDOWN POSSESSION
GW190 |Jn Main 0200 Thu  |0400 Sat
GW220 Reading Feeder IALL PANTOGRPAHS TO BE LOWERED AND
GW225 Relief LOCKED BETWEEN 0200 THU AND 2100 FRIDAY
GW500 Scours Lane Up Reading Possession |25/12/25 27/12/25
SW125 Passenger Loop 0200 Thu  |0400 Sat WORK DETAILS = MAINTENANCE READING
STATION AREA
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |25/12/25 27/12/25
Loop 0200 Thu |0400 Sat
Tilehurst East Down and Up Possession  |25/12/25 27/12/25
Main 0200 Thu 0400 Sat
Down and Up
Relief
Reading Reading Platforms 7 to 11 |Possession |25/12/25 27/12/25
Platforms 1-3 0200 Thu 0400 Sat
Platform 12-15
Theale Down and Up Possession  |25/12/25 27/12/25
Westbury 0200 Thu |0400 Sat
Reading East Jn |Caversham Road Jn (Up Main Loop Possession  |25/12/25 27/12/25
Down and Up 0200 Thu 0400 Sat
Relief Loop
Reading East Jn Reading Low Possession |25/12/25 27/12/25
Level 0200 Thu |0400 Sat
Westbury Line Jn Down Main Loop |Possession |25/12/25 27/12/25
0200 Thu  |0400 Sat
Reading New Jn |Reading Spur Jn Down and Up Possession  |25/12/25 27/12/25
Reading Spur 0200 Thu (0400 Sat
Reading West Jn |Oxford Road Jn Down and Up Possession  |25/12/25 27/12/25
Reading West 0200 Thu |0400 Sat
Curve
Southcote Jn Southcote Jn Down and Up Possession |25/12/25 27/12/25
Reading 0200 Thu |0400 Sat
Westbury Line Jn |Reading West Jn Down Reading Possession |25/12/25 27112/25
Festival Line 0200 Thu  |0400 Sat
Caversham Road [Scours Lane Reading Train Sidings 25/12/25 26/12/25
Jn Care Depot All Possession  |0200 Thu  [2100 Fri
Roads
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 25/12/25 27/12/25
Triangle Sidings |Possession 0200 Thu |0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083509 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |28/12/25 28/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |28/12/25 28/12/25 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession  [28/12/25 28/12/25 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
. . . . . 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |28/12/25 28/12/25
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |28/12/25 28/12/25
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |28/12/25 28/12/25
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |28/12/25 28/12/25
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |28/12/25 28/12/25
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |28/12/25 28/12/25
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road |Scours Lane Up Reading Possession  [28/12/25 28/12/25
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession  [28/12/25 28/12/25
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083847 |[EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |28/12/25 29/12/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn Jn Branch 0110 Sun  |0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 /AND RICHMOND
GW130 Acton Wells Jn  |Acton East Down and Up Possession |28/12/25 29/12/25
MD167 Poplar 0110 Sun 0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton Wells Jn Down and Up Possession |28/12/25 29/12/25
g%lfgggves‘ 0110 Sun 0045 Mon NLL CYCLIC TYPE 19 (AMENDED)
idi
Neasden Jn Down and Up Possession  [28/12/25 29/12/25 THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Goods 0110 Sun 0045 Mon ON WESTERN / MIDLAND
Gunnersbury Jn  (Willesden High Level |Up Possession |28/12/25 29/12/25
Jn Richmond/Up/Up 0110 Sun  |0045 Mon
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |28/12/25 29/12/25
0110 Sun  |0305 Mon
Willesden High  |Gunnersbury Jn Down North Possession  [28/12/25 29/12/25
Level Jn London/Down/Do 0110 Sun  |0045 Mon
n Richmond
Acton Wells Jn  |Gunnersbury Jn Down North Possession |29/12/25 29/12/25
London/Down 0045 Mon  |0305 Mon
Richmond
Gunnersbury Jn  |Acton Wells Jn Up Richmond/Up |Possession |29/12/25 29/12/25
North London 0045 Mon  |0305 Mon
P2025/4116395 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|28/12/25 28/12/25 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|28/12/25 28/12/25 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|28/12/25 28/12/25
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|28/12/25 28/12/25
Reading 0105 Sun (0610 Sun

Electronic Copy - Uncontrolled when printed




Network Rail

Wessex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4071282 |EA1330 Nine Elms Jn Linford St Jn Down Waterloo Possession |03/01/26 05/01/26 PARTS 1 AND 2 WATERLOO PLATFORMS 18 TO 24
SO110 Curve 0001 Sat 0330 Mon TO BE KEPT CLEAR. STOCK CAN BERTH IN
S0250 Up Waterloo PLATFORMS 12 TO 17
SW100 Curve
SW105 Queenstown Clapham Jn Down Windsor Possession |03/01/26 03/01/26 FOR PART 1 0001 SAT 3/1 TO 0130 SAT 3/1
Sw210 Road Fast 0001 Sat 0130 Sat SERVICES TO WINDSOR AND READING TO
SW225 START FROM AND TO TERMINATE AT CLAPHAM
Waterloo Clapham Jn DW/DWS/DW/DW |Possession  |03/01/26 03/01/26 JN. WATERLOO TO KINGSTON AND TWICKENHAM
S 0001 Sat 0130 Sat SERVICES TO START FROM AND TO TERMINATE
. . . . AT CLAPHAM JN. PASSENGERS TO CHANGE
International Jn WIndSOf Relief Possession 03/01/26 05/01/26 TRAINS AT CLAPHAM JN FOR WATERLOO.
Line 1 , 0001 Sat 0330 Mon FOR PART 1 ONLY POSSESSION LIMITS MUST
Windsor Relief ALLOW FOR SWR SHUNTS AT CLAPHAM
: Line 2 : JUNCTION.
Nine Elms Jn DW/DWF Possession  |03/01/26 05/01/26
0001 Sat 0330 Mon FOR PART 2 0130 SAT 3/1 TO 0330 MON 5/1
- SWR: WINDSOR & READING SERVICES TO BE
Waterloo Platforms 12 to 24 |Possession |03/01/26 05/01/26 DIVERTED VIA WIMBLEDON AND KINGSTON.
0001 Sat 0330 Mon SERVICES FROM WATERLOO TO KINGSTON &
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |03/01/26 05/01/26 TWICKENHAM TO TERMINATE AT BARNES.
(SW) Lane 0001 Sat 0330 Mon HOUNSLOW LOOP SERVICES TO START AND
Up Sheepcote TERMINATE AT BARNES. RAIL REPLACEMENT
Lane ROAD SERVICES TO OPERATE FROM CLAPHAM
Waterloo Up Windsor Possession |03/01/26  |03/01/26 JUNCTION TO BARNES.
Fast/Up Windsor
Up Widsor 0001 Sat 0130 Sat LUL: PICCADILLY LINE SERVICES BETWEEN
Slow/Windsor ACTON TOWN AND HEATHROW AIRPORT AND
Reversible DISTRICT LINE SERVICES TO WIMBLEDON &
Waterloo Waterloo North Siding Sidings 03/01/26  |05/01/26 RICHMOND TO BE MAINTAINED.
Possession
0001 Sat 0330 Mon FREIGHT SERVICES TO BE DIVERTED VIA WEST
Barnes Waterloo Up Windsor Possession |03/01/26  |05/01/26 LONDON LINE AND ACTON WELLS.
Fast/Up Windsor 0130 Sat 0330 Mon
Slow/Windsor TRACK RENEWALS: NINE ELMS JN AND
Reversible QUEENSTOWN ROAD S&C RENEWALS.
Point Pleasant Jn |East Putney Putney Reversible [Possession |03/01/26  |05/01/26 WATERLOO INTERNATIONAL GLAZING PROJECT
0130 Sat  |0330 Mon
PART 2 ONLY
Queenstown Barnes Down Windsor Possession  |03/01/26 05/01/26 TRACK MAINTENANCE CD06
Road Fast/Down 0130 Sat 0330 Mon ENHANCEMENTS: WANDSWORTH TOWN
Richmond STATION CANOPY
Waterloo Barnes UMR/DWS/DW/D |Possession |03/01/26 05/01/26
WS 0130 Sat  |0330 Mon
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Wessex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085025 |LN3201 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  [29/12/25 04/01/26 # NO ACCESS TO STEWARTS LANE DEPOT FROM
LN3213 0005 Mon  |0145 Sun 0005 MONDAY 29/12/25 #
Up
SO110 Atlantic/Platform 2
~
28;28 Battersea Pier Jn |Factory Jn Down Stewarts Possession  [29/12/25 04/01/26 GTR SUTTON LOOP SERVICE WILL NOT RUN.
S0260 Lane 0005 Mon 0145 Sun GTR WILL RUN BROMLEY SOUTH TO
28228 Longhedge Jn Battersea Possession  [29/12/25 04/01/26 SEVENOAKS.
R ibl
S0500 eversible 0005 Mon 10145 Sun GTR REQUIRE CAPACITY FOR 2TPH ST ALBANS
S0645  [Blackfriars Blackfriars Platform 3 Possession |29/12/25 | 04/01/26 SERVICES TO RUN TO / FROM ST PANCRAS HL
S0680 0005 Mon 0145 Sun
S0690 SOUTHEASTERN SERVICES TO / FROM VICTORIA
SW100 Herne Hill Down Holborn Possession |29/12/25 04/01/26 DIVERTED TO / FROM CHARING CROSS OR
SW220 Slow/Down 0005 Mon  |0145 Sun CANNON STREET
Holborn
Up Holborn/Up 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Holborn BECKENHAM TO CHARING CROSS / CANNON
Slow/Platform 4 STREET
Blackfriars Jn Cambria Jn Down Holborn Possession |29/12/25 04/01/26
Fast/Down 0005 Mon  |0145 Sun ARL SLL SERVICE WILL NOT RUN
Cambria Spur
Up Cambria RAIL REPLACEMENT ROAD SERVICE TO
Spur/Up Holborn OPERATE BETWEEN:
Fast CANADA WATER AND CLAPHAM JN
Brixton Jn Shortlands Jn Down and Up Possession |29/12/25 04/01/26 HERNE HILL AND BROMLEY SOUTH VIA CATFORD
Catford Loops 0005 Mon {0145 Sun
DOMESTIC FREIGHT TO ISLE OF GRAIN
Factory Jn Ludgate Jn Down and Up Possession |29/12/25 04/01/26 DIVERTED VIA REDHILL AND MAIDSTONE WEST.
Ludgate 0005 Mon {0145 Sun
_ _ _ CHANNEL TUNNEL FREIGHT DIVERTED VIA
Victoria Up Stewarts Possession  [29/12/25 04/01/26 REDHILL.
Lane/Up Chatham 0005 Mon 0145 Sun
: Slow : : LUL NORTHERN LINE TO BE OPEN BETWEEN
Herne Hill Beckenham Jn Up Chatham Main |Possession |29/12/25 04/01/26 KINGS CROSS ST PANCRAS / CHARING CROSS
Down Chatham 0005 Mon  |0145 Sun IAND MORDEN
Main LUL DISTRICT LINE TO BE OPEN BETWEEN
Tulse Hill Down and Up Possession |29/12/25  |04/01/26 \L/:J(I:_T\(/)IE!IAOQTIADL?II\_J@QI%FEIIEAgﬁEN BETWEEN
Holborn 0005 M 0145 S
on un VICTORIA AND BRIXTON
Kent House Kent House Down/Up Pass Possession  [29/12/25 04/01/26
Loops, Platforms 0005 Mon  |0145 Sun PLATFORMS 2-5 TO BE OUTBERTHED AT
1-4 VICTORIA EASTERN
Longhedge Jn Latchmere No.3 Jn  |Down/Up Possession |29/12/25 04/01/26
Kensington 0005 Mon 0145 Sun ROAD 3 IN GROSVENOR SHEDS TO BE
OUTBERTHED
Pouparts Jn Down/Up Single |Possession |29/12/25 04/01/26
Battersea 0005 Mon  |0145 Sun STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
. OUTBERTHED
Loughborough Jn |Canterbury Road Jn |Down and Up Possession |29/12/25 04/01/26
Brixton Spur 0005 Mon {0145 Sun NO OUTBERTHING AT BELLINGHAM SIDINGS
Nine Elms Jn NO ACCESS/EGRESS AVAILABLE TO STEWARTS
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085025 Linford St Jn Down & Up Possession |29/12/25 04/01/26 LANE DEPOT
Continued Waterloo Curve 0005 Mon  |0145 Sun
NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
Nunhead Jn Lewisham Vale Jn |Down and Up Possession  [29/12/25 04/01/26 YARD SIDINGS
Lewisham 0005 Mon 0145 Sun
. DOWN/UP PORTSMOUTH LINES AVAILABLE TO
Ravensbourne Jn |Shortlands Jn Down & Up Possession 29/12/25 04/01/26 TRAFFIC AT TULSE HILL
Ravensbourne 0005 Mon {0145 Sun
Chord . ROUTE IS AVAILABLE FOR TRAINS AT
Stewarts Lane Stewarts Lane Up Goods Loop Possession |29/12/25 04/01/26 BECKENHAM JUNCTION TO/FROM NEW
0005 Mon 0145 Sun BECKENHAM
Victoria Herne Hill Down & Up Possession  [29/12/25 04/01/26 WORK: VICTORIA PHASE 5 SIGNALLING
Fast/Main
Victoria Platforms 1 - 8 Possession  [29/12/25 04/01/26 THIS POSSESSION IS SUPERSEDES 4030366 AND
0005 Mon 0145 Sun IS SUPERSEDED BY 4085073
Voltaire Road Jn Down Chatham Possession |29/12/25 04/01/26
Slow/Chatham 0005 Mon 0145 Sun
Reversible
Battersea Yard  |Battersea Yard Reception Line 1 |Sidings 29/12/25 04/01/26

Departure Line 2 Possession  |0005 Mon  |0145 Sun

Bellingham Bellingham Neck Siding Sidings 29/12/25 04/01/26
1-3 Down Sidings Possession  |0005 Mon (0145 Sun

Herne Hill Herne Hill Turnback Siding |Sidings 29/12/25 04/01/26
Possession  |0005 Mon (0145 Sun

Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 29/12/25 04/01/26
No.1 and No.2 Possession  |0005 Mon 0145 Sun
Yard Road

Washer Road
Depot Sidings

Loco (Electric)
Shed roads 1-3
VSOE (old C&W)
Shed roads 1-3
D/C Sidings 1 to

27
Victoria Victoria 1-9 Shed Roads |Sidings 29/12/25 04/01/26
Wwall Sidings Possession  |0005 Mon 0145 Sun
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085073 |LN101 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |04/01/26 05/01/26 # NO ACCESS TO STEWARTS LANE DEPOT FROM
LN3201 U 0145 Sun 0315 Mon 0005 MONDAY 29/12/25
LN3213 p THAMESLINK CORE ADDED FROM 0145 SUNDAY
SO110 _ Atlantic/Platform 2 _ 03/01/26 #
S0O130 Battersea Pier Jn |Factory Jn Down Stewarts Possession  |04/01/26 05/01/26
S0250 Lane 0145 Sun 0315 Mon GTR WIMBLEDON LOOP SERVICES TO RUN
ggggg Longhedge Jn Battersea Possession  [04/01/26 05/01/26 gETWEEN ST ALBANS AND ST PANCRAS HL
coaoy Reversible 0145 Sun  [0315 Mon NLY
SO500  [Blackfriars Blackfriars Platform 3 Possession |04/01/26  |05/01/26 GTR BEDFORD TO BRIGHTON SERVICES TO RUN
S0645 0145 Sun  |0315 Mon BETWEEN BEDFORD AND ST PANCRAS HL, AND
S0680 BETWEEN LODNON BRIDGE AND BRIGHTON
S0690 Herne Hill Down Holborn Possession  [04/01/26 05/01/26
SW100 Slow/Down 0145 Sun 10315 Mon GTR BEDFORD TO THREE BRIDGES / HORSHAM
SwW220 Holborn SERVICES TO RUN BETWEEN LONDON BRIDGE
Up Holborn/Up AND THREE BRIDGES / HORSHAM ONLY
Holborn
Slow/Platform 4 GTR 9Y SERVICE GROUP WILL RUN BETWEEN
Blackfriars Jn Metropolitan Jn Down Blackfriars |Possession |04/01/26 05/01/26 BROMLEY SOUTH AND SEVENOAKS, WITH A RAIL
Spur 0145Sun 10315 Mon REPLACEMENT FROM HERNE HILL TO BROMLEY
Down Snowhill SOUTH
Up Snowhill 9P SERVICE GROUP WILL NOT RUN
Brixton Jn Shortlands Jn Down and Up Possession  |04/01/26 05/01/26
Catford Loops 0145 Sun  |0315 Mon GTR REQUIRE 1 PLATFORM AT ST PANCRAS
HIGH LEVEL
Factory Jn Ludgate Jn Down and Up Possession  [04/01/26 05/01/26
Ludgate 0145 Sun  |0315 Mon GTR CAMBRIDGE TO BRIGHTON SERVICES TO
i _ _ RUN BETWEEN CAMBRIDGE AND KINGS CROSS,
Victoria Up Stewarts Possession  [04/01/26 05/01/26 AND BETWEEN LONDON BRIDGE AND BRIGHTON
Lane/Up Chatham 0145 Sun 0315 Mon
_ Slow _ GTR TO RUN 1 ADDITIONAL 12-CAR TRAIN PER
Farringdon Loughborough Jn Down Snow Possession  |04/01/26 05/01/26 HOUR TO / FROM KINGS CROSS (9S)
Hill/Down Holborn 0145 Sun 0315 Mon
Fast SOUTHEASTERN SERVICES TO / FROM VICTORIA
Up Holborn DIVERTED TO / FROM CHARING CROSS OR
Fast/Up CANNON STREET
Snowhill/Down
_ Moorgate _ _ 4TPH DIVERSIONS VIA BECKENHAM JN AND NEW
Herne Hill Beckenham Jn Up Chatham Main |Possession |04/01/26 05/01/26 BECKENHAM TO CHARING CROSS / CANNON
Down Chatham 0145 Sun  |0315 Mon STREET
Main
Tulse Hill Down and Up Possession  |04/01/26 05/01/26 ARL SLL SERVICE WILL NOT RUN
Holborn
0145 Sun 0315 Mon RAIL REPLACEMENT ROAD SERVICE TO
Kent House Kent House Down/Up Pass  |Possession |04/01/26  |05/01/26 OPERATE BETWEEN:
1-4 BRIXTON AND BECKENHAM JN VIA PENGE EAST
Longhedge Jn  |Latchmere No.3Jn |Down/Up Possession |04/01/26  |05/01/26 BRIXTON AND BROMLEY SOUTH VIA CATFORD
Kensington 0145 Sun  |0315 Mon

DOMESTIC FREIGHT TO ISLE OF GRAIN
DIVERTED VIA REDHILL AND MAIDSTONE WEST.
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085073 Pouparts Jn Down/Up Single |Possession |04/01/26 05/01/26
Continued Battersea 0145 Sun  |0315 Mon CHANNEL TUNNEL FREIGHT DIVERTED VIA
REDHILL.
Loughborough Jn |Cambria Jn Up Cambria Spur |Possession |04/01/26 05/01/26
Dn Cambria Spr 0145 Sun 0315 Mon LUL NORTHERN LINE TO BE OPEN BETWEEN
KINGS CROSS ST PANCRAS / CHARING CROSS
Canterbury Road Jn |Down and Up Possession  |04/01/26 05/01/26 /AND MORDEN
Brixton Spur 0145 Sun 0315 Mon LUL DISTRICT LINE TO BE OPEN BETWEEN
_ _ _ VICTORIA AND BLACKFRIARS
Nine Elms Jn Linford St Jn Down & Up Possession |04/01/26 05/01/26 LUL VICTORIA LINE TO BE OPEN BETWEEN
Waterloo Curve 0145 Sun 0315 Mon VICTORIA AND BRIXTON
Nunhead Jn Lewisham Vale Jn Eow_nhand Up Possession |04/01/26 05/01/26 PLATEORMS 2-5 TO BE OUTBERTHED AT
ewisham 0145 Sun 0315 Mon VICTORIA EASTERN
Ravensbourne Jn |Shortlands Jn Down & Up Possession |04/01/26 05/01/26 ROAD 3 IN GROSVENOR SHEDS TO BE
Ravensbourne 0145 Sun  |0315 Mon
Chord OUTBERTHED
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession gfi%l/SZG 8)35{(;1(/'26 STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE
un on OUTBERTHED
Victoria Herne Hill Down & Up Possession  |04/01/26 05/01/26
Chatham 0145 Sun 10315 Mon NO OUTBERTHING AT BELLINGHAM SIDINGS
Fast/Main
Victoria Platforms 1-8  |Possession |04/01/26 | 05/01/26 NO ACCESS/EGRESS AVAILABLE TO STEWARTS
0145 Sun 0315 Mon LANE DEPOT
Voltaire Road Jn Down Chatham  |Possession |04/01/26  |05/01/26 NO ACCESS/EGRESS AVAILABLE TO BATTERSEA
Slow/Chatham 0145 Sun  |0315 Mon YARD SIDINGS
Reversible
Battersea Yard  |Battersea Yard Reception Line 1 [Sidings 04/01/26  |05/01/26 DOWN/UP PORTSMOUTH LINES AVAILABLE TO
i TRAFFIC AT TULSE HILL
Departure Line 2 Possession 0145 Sun  |0315 Mon
Bellingham Bellingham Neck Siding Sidings 04/01/26  |05/01/26 RO(l:JTE IS AVAILAELEOFOROT/RA(I)'\IS AT
_|possession 0145 S 0315 M BECKENHAM JUNCTION TO/FROM NEW
1-3 Down Sidings un on BECKENHAM
Herne Hill Herne Hill Turnback Siding |Sidings 04/01/26 05/01/26 \WORK: VICTORIA PHASE 5 SIGNALLING
Possession 0145 S 0315 M :
un on COMMISSIONING
Smithfield Sidings |[Smithfield Sidings |1 & 2 Sidings Sidings 04/01/26 05/01/26
Possession  [0145 Sun 0315 Mon THIS POSSESSION SUPERSEDES 4085025
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 04/01/26 05/01/26
No.1 and No.2 Possession 0145 Sun  |0315 Mon
Yard Road

Washer Road
Depot Sidings

Loco (Electric)
Shed roads 1-3
VSOE (old C&W)
Shed roads 1-3

Electronic Copy - Uncontrolled when printed




Network Rail

Wessex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085073 D/C Sidings 1 to
Continued 27
Victoria Victoria 1- 9 Shed Roads |Sidings 04/01/26 05/01/26
wall Sidings Possession 0145 Sun  |0315 Mon
P2025/4071294 |GW500 Worting Jn Andover Down Exeter Possession  |03/01/26 04/01/26 CURRENT TO BE MAINTAINED IN BARTON MILL
gwigg Up Exeter 0055 Sat 0140 Sun SIDINGS.
SW125 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |04/01/26 05/01/26 GWR: ON SUNDAY, READING TO BASINGSTOKE
0140 Sun 10330 Mon SERVICES WILL NOT RUN. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN
Southcote Jn Up Reading Possession  |04/01/26 05/01/26 READING AND BASINGSTOKE.
; 0140 Sun (0330 Mon
Down Reading SWR: ON SATURDAY, WEST OF ENGLAND
Farnborough Andover Down Fast/Down |Possession |04/01/26 05/01/26 SERVICES TO DIVERT VIA SOUTHAMPTON
Exeter 0140 Sun 0330 Mon CENTRAL. A SHUTTLE SERVICE WILL OPERATE
Up Exeter/Up Fast BETWEEN SALISBURY AND ANDOVER. ON
Winchester Down Slow/Down |Possession |04/01/26 | 05/01/26 T O A SR VICES TO
ﬁ‘,’\;’;?r?mptonl Dow 0140 Sun 0330 Mon SERVICES TO DIVERT VIA GUILDFORD AND
U HAVANT. PORTSMOUTH VIA EASTLEIGH
Mzin/SOUIham ton SERVICES AND POOLE SERVICES TO START &
/Slow P TERMINATE AT WINCHESTER. RAIL
R
Weston Wallers Ash Down Passenger |Possession |04/01/26 05/01/26 EggkﬂA\?vfplﬂgﬁgS?rgéagngclﬁé Zﬁ é) iﬁggl—/iR
Loop 0140 Sun (0330 Mon TO WOKING
Up Passenger '
Loop
- - — XC: ON SUNDAY, BOURNEMOUTH SERVICES TO
Basingstoke Basingstoke Long Valley Sidings 04/01/26 05/01/26 ’
Sidings Possession (0140 Sun 0330 Mon DIVERT VIA GUILDFORD AND HAVANT.
Down Siding FREIGHTLINER: 7012 & 7V12 TO DIVERT VIA
Up Branch Sidings SOUTHAMPTON CENTRAL.
(North Yard)
Up Siding PARTS 1) & 2)
No.1/No.6 Siding
Up Neck STRUCTURES: LORD PORTSMOUTH BRIDGE
Up Siding East DEMOLITION
Micheldever Micheldever Down Sidings Sidings 04/01/26  |05/01/26 PART 2) ONLY
Possession 10140 Sun {0330 Mon

WORKS DELIVERY: S&C REFURB 2516a/b &
2522al/b pts

EARTHWORKS: MORTIMER/BROOK/POUND
GREEN EMBANKMENTS

TRACK MAINTENANCE: BG02

CRITICAL JUNCTION TAMPING GREAT WESTERN
JN

E&P F2063 RECOVERIES

S&C GRINDER WORTING JN
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Network Rail

Wessex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4068599 |SW105 Eastleigh Eastleigh Down Portsmouth |Possession |04/01/26 04/01/26
SW130 Loop 0135 Sun 0655 Sun
SW135
Eastleigh East Jn |Romsey Jn Down Possession |04/01/26 04/01/26
Salisbury/Single/D 0135 Sun  |0655 Sun
own Salisbury
Up
Salisbury/Single/U
p Salisbury
Eastleigh West Jn|Eastleigh South Jn  |Portsmouth Single |Possession |04/01/26 04/01/26
0135 Sun 0655 Sun
Eastleigh Yard Eastleigh Yard Departure Road |Possession |04/01/26 04/01/26
Reception No.1 0135 Sun 0655 Sun
Reception No.2
Reception No.3
Reception No.4
Shawford Down |Eastleigh West Jn |Down Possession |04/01/26 04/01/26
Jn Slow/Incoming/Out 0135 Sun  |0655 Sun
going Siding
St. Denys St. Denys Up Slow Possession |04/01/26 04/01/26
0135 Sun 0655 Sun (8 hrs)
Stoneham Jn Shawford Up Slow Possession |04/01/26 04/01/26
0135 Sun  |0655 Sun
Winchester St. Denys Down Main/Down |Possession |04/01/26 04/01/26
Fast/Down Main 0135 Sun 0655 Sun
Up Fast/Up
Main/Up Fast/Up
Main
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 04/01/26 04/01/26
Sidings No.1 Possession  |0135 Sun  |0655 Sun
P2025/4068683 |SW105 Brockenhurst Lymington Pier Down Passenger |Possession |03/01/26 04/01/26 TRACK MAINTENANCE: Br13
SW160 Loop/Lymington 2250 Sat 0855 Sun LAST UP LYMINGTON SERVICE TO TERMINATE IN
Single PLATFORM 1 AT BROCKENHURST.
Brockenhurst Brockenhurst Down Siding Sidings 03/01/26 04/01/26
Engineers Sidings Possession 2250 Sat (0855 Sun
P2025/4068597 |SW110 Haslemere Haslemere Up Loop Possession |04/01/26 04/01/26 HASLEMERE UP LOOP TO BE KEPT CLEAR
0105 Sun  |0720 Sun
TRACK MAINTENANCE: HO1
Shalford Jn Liss Down Main Possession |04/01/26 04/01/26
Up Main 0105 Sun 0720 Sun
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Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526
Previous freeze: EAS V2 2526

Week 41 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4068618 |GW5001 |Beechgrove GE  |Wilton Jn Up Warminster Possession |03/01/26 04/01/26 TRACK MAINTENANCE: S05
SW115 2345 Sat 0955 Sun

SW170

Down Warminster |Possession |03/01/26 04/01/26
2345 Sat 0955 Sun

Quidhampton Sidings 03/01/26 04/01/26
Sidings Possession 2345 Sat 0955 Sun

Beechgrove GF  |Wilton Jn

Wilton Jn Wilton Jn

P2025/4068666 |SW115 Gillingham East |Yeovil Jn Gillingham Down |Possession |04/01/26 04/01/26 TRACK MAINTENANCE: Y02

Sw178 Jn Loop/Exeter 0025 Sun  |0705 Sun
Main/Down Exeter
Up Exeter/Exeter
Main/Up Exeter
Yeovil Jn Yeovil Pen Mill Down/Up Branch |Possession |04/01/26 04/01/26
(Single) 0025 Sun  |0705 Sun
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 04/01/26 04/01/26
(Dorset) Siding Possession |0025 Sun  |0705 Sun
Templecombe Templecombe Down Siding Sidings 04/01/26 04/01/26
Possession |0025 Sun (0705 Sun
Yeovil Jn Yeovil Jn Down Siding No.2 |Sidings 04/01/26 04/01/26
/ Down Main Possession |0025 Sun  |0705 Sun
Siding

Down Siding No.1
/ Heritage Siding
Up Sidings
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3905505 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |03/01/26 04/01/26 TRAINS TO RUN OVER THE RELIEF LINES
Gw220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GWwW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 |Reading Oxford Road Jn Down and Up Possession |03/01/26 04/01/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 03/01/26 04/01/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [03/01/26 04/01/26
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession |03/01/26 04/01/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |03/01/26 04/01/26
Festival Line 2300 Sat  |0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 03/01/26 04/01/26
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |04/01/26 04/01/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |04/01/26 04/01/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |04/01/26 04/01/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [04/01/26 04/01/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  |04/01/26 04/01/26
Westbury 0730 Sun 0830 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916814 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  [04/01/26 05/01/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession |04/01/26 05/01/26 POSSESSION TO BE TAKEN AFTER THE
Westbury 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading Platforms 7 to 11 |Possession |04/01/26 05/01/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [04/01/26 05/01/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |04/01/26 05/01/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |04/01/26 05/01/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 04/01/26 05/01/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/4068639 |SW140 St. Denys Fareham Down Netley Possession |03/01/26 04/01/26 TRACK MAINTENANCE: E13
Up Netley 2355 Sat 0635 Sun
P2025/4053305 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |03/01/26 04/01/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580 i
SW175 Castle Cary Castle Cary Down Possession  |03/01/26 04/01/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession |03/01/26 04/01/26
(UWC) Athelney 2210 Sat 0900 Sun
Territory Boundary  |Single Possession |03/01/26 04/01/26
(Western/Wessex) 2210 Sat 0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |03/01/26 04/01/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession  |03/01/26 04/01/26
(Witham) 2210 Sat {0900 Sun
East Somerset Jn Up/Down Goods |Possession |03/01/26 04/01/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession |03/01/26 04/01/26
2210 Sat 0900 Sun

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4068498 |SW180 Motspur Park Jn |Chessington South  |Down Possession |04/01/26 04/01/26 SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS
SW185 Chessington 0050 Sun  |0720 Sun TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO
Up Chessington START FROM WIMBLEDON. RAIL REPLACEMENT
Raynes Park Epsom Down Epsom Possession  |04/01/26 04/01/26 ROAD SERVICES TO OPERATE.
Up Epsom 0050 Sun 0720 Sun FULL ROAD CLOSURE WEST BARNES LANE LC
Chessington Chessington South  |Down and Up Sidings 04/01/26 04/01/26 TRACK MAINTENANCE: WWO07
South Sidings Possession (0050 Sun  |0720 Sun '
Tolworth Tolworth Down Sidings Sidings 04/01/26 04/01/26
Possession  |0050 Sun (0720 Sun
P2025/4068513 |SW180 Hampton Court Jn|Guildford Down Possession  [04/01/26 04/01/26 GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT
SW200 Cobham/Bay 0115 Sun (0730 Sun CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.
Up Cobham
Leatherhead Jn  |Effingham Jn Down Bookham |Possession  |04/01/26 04/01/26 TRACK MAINTENANCE: G02
Up Bookham 0115 Sun (0730 Sun
Effingham Jn Effingham Jn Down Sidings Sidings 04/01/26 04/01/26
Possession 0115 Sun (0730 Sun
P2025/4068531 |SW210 Ascot Ascot Down Ascot Loop |Possession |04/01/26 04/01/26 SWR:UNITS BERTHED AT READING.
SW260 0130 Sun 0710 Sun
TRACK MAINTENANCE: FWO05
Bagshot Down Frimley Possession  |04/01/26 04/01/26
Up Frimley 0130 Sun 0710 Sun
Virginia Water Wokingham Jn Down Possession  |04/01/26 04/01/26
Twickenham 0130 Sun 0710 Sun
Up Twickenham
P2025/4116423 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|04/01/26 04/01/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|04/01/26 04/01/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|04/01/26 04/01/26
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform O
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|04/01/26 04/01/26
Reading 0105 Sun  |0610 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4071361 |SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession  |10/01/26 12/01/26
S0250 Curve 0100 Sat {0400 Mon
SW100 Up Waterloo
SW210 Curve
Queenstown Clapham Jn Down Windsor Possession |10/01/26 12/01/26
Road Fast 0100 Sat (0400 Mon
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |10/01/26 12/01/26
WS 0100 Sat  |0400 Mon
International Jn Windsor Relief Possession  |10/01/26 12/01/26
Line 1 0100 Sat 0400 Mon
Windsor Relief
Line 2
Nine EIms Jn DW/DWF Possession  |10/01/26 12/01/26
0100 Sat 0400 Mon
Waterloo Platforms 12 to 24 |Possession |10/01/26 12/01/26
0100 Sat (0400 Mon
Waterloo West  |Queenstown Road  |Up Main Fast Possession  |10/01/26 12/01/26
Crossings Down Main Fast 0100 Sat  |0400 Mon
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |10/01/26 12/01/26
(Sw) Lane 0100 Sat  |0400 Mon
Up Sheepcote
Lane
Waterloo Up Windsor Possession  |10/01/26 12/01/26
Slow/Windsor 0100 Sat  |0400 Mon
Reversible
Up Windsor
Fast/Up Windsor
Waterloo Waterloo North Siding Sidings 10/01/26 12/01/26
Possession  |0100 Sat (0400 Mon
Waterloo West  |Queenstown Road |Up Main Slow Possession |11/01/26 11/01/26
Crossings Down Main Slow 0155 Sun  |0610 Sun
West London Jn  |Clapham Jn No. 6 & 49 Sidings|Sidings 11/01/26 12/01/26
(sw) Possession 0155 Sun  |0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4068646 |SW105 Addlestone Jn Byfleet Jn Up Byfleet Curve |Possession |11/01/26 11/01/26 WOKING (FOUL). WOKING, PLATFORM 3
SW255 0050 Sun  |0655 Sun AVAILABLE FOR BERTHING: PUMP UP TIME
REQUIRED
Weybridge Pirbright Jn Down Fast Possession |11/01/26 11/01/26
U 0050 Sun  |0655 Sun SWR: 2F10 STARTS AT WEYBRIDGE.
p Fast
Up Slow TRACK MAINTENANCE: W03
Woking Woking Up Bay (Platform |Possession |11/01/26 11/01/26
3) 0050 Sun 0655 Sun
Woking Up Yard |Woking Up Yard Recep No.1/Neck |Sidings 11/01/26 11/01/26
Recep Possession  |0050 Sun  |0655 Sun
No.2/Hurdles
Woking Up Yard
All Sidings
P2025/4068677 |SW105 Pirbright Jn Hook Down Fast Possession |11/01/26 11/01/26 TRACK MAINTENANCE: B03
Up Fast 0015 Sun  |0710 Sun
LINE DIVERSIONS TO APPLY
Up Slow
Pirbright Jn Hook Down Slow Line Blockage|11/01/26 11/01/26
(Between 0015 Sun  |0710 Sun
Trains)+Deto
nators
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073454 |SW105 Eastleigh West Jn|Southampton Down Fast/Down |Possession |11/01/26 11/01/26 NO.1 AND 2 RECEPTION LINES AT NORTHAM
SW140 Main/Down 0140 Sun 0800 Sun TRAIN CARE DEPOT TO BE KEPT CLEAR
SW145 Fast/Down Rvl
(Main)/DF SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
Up Fast/Up RvI AT EASTLEIGH. ON SUNDAY, 2E09 & 2E13 WILL
(Main)/Up Fast/Up START FROM FAREHAM AND 2E12 WILL
Main/Up Fast TERMINATE AT FAREHAM. 1B20 WILL START
Northam Jn Canute Road Eastern Docks Possession |11/01/26 11/01/26 FROM EASTLEIGH & 1B24 WILL NOT RUN. RAIL
Single 0140 Sun 0800 Sun REPLACEMENT ROAD SERVICES WILL OPERATE
BETWEEN EASTLEIGH/FAREHAM AND
Chapel Road LC Arrival/Departure |Possession |11/01/26 11/01/26 SOUTHAMPTON.
(SW145) Line 0140 Sun  |0800 Sun
. . . GTR: 5N11& 5N13 WILL TERMINATE AT HAVANT.
Northam Northam Traincare |No.1 Reception Possession [11/01/26 11/01/26 1N11 & 1IN13 WILL START AT HAVANT. RAIL
Traincare Depot | Depot No. 2 Reception 0140 Sun /0800 Sun REPLACEMENT ROAD SERVICES WILL OPERATE
_ BETWEEN SOUTHAMPTON AND HAVANT.
Southampton Southampton Down Slow Possession |11/01/26 11/01/26
Up Slow 0140 Sun /0800 Sun TRACK MAINTENANCE: E02
_ TRACK RENEWALS: 44200124 PREP
St. Denys Fareham Down Netley Possession |11/01/26 11/01/26
Up Netley 0140 Sun 0800 Sun
Northam Jn Down Slow Possession [11/01/26 11/01/26
Up Slow 0140 Sun 0800 Sun
Stoneham Jn Eastleigh West Jn Up Slow Possession [11/01/26 11/01/26
0140 Sun 0800 Sun
Southampton Up |Southampton Up No.1 Reception Sidings 11/01/26 11/01/26
Yard Yard No. 2 Reception Possession (0140 Sun  |0800 Sun
Siding A
Siding B
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4072749 |SW105 Brockenhurst Brockenhurst Up Passenger Possession |11/01/26 11/01/26 SWR: 1B77 & 1B81 TO TERMINATE AT
SW155 Loop 0015 Sun 0820 Sun SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SW160 SOUTHAMPTON CENTRAL.
Lymington Pier Down Passenger |Possession |11/01/26 11/01/26 RAIL REPLACEMENT ROAD SERVICES TO
L(_)op/Lymington 0015 Sun 0820 Sun OPERATE BETWEEN SOUTHAMPTON AND
Single BOURNEMOUTH.
Redbridge Jn Sway Down Main Possession [11/01/26 11/01/26
Up Main 0015 Sun {0820 Sun TRACK MAINTENANCE BrOla
Totton Totton Down Fawley Possession [11/01/26 11/01/26
Up/Shunting Neck 0015 Sun {0820 Sun
Goods Loop
Brockenhurst Brockenhurst Down Siding Sidings 11/01/26 11/01/26
Up Siding Possession 10015 Sun {0820 Sun
Engineers Siding
Totton Totton Down Sidings Sidings 11/01/26 11/01/26
Possession |0015 Sun (0820 Sun
P2025/4073667 |SW105 Bournemouth Bournemouth Up Bay Possession |11/01/26 11/01/26 1B77, 1B81 TO TERMINATE AT SOUTHAMPTON,
0035 Sun  |0800 Sun 1B26 TO START FROM SOUTHAMPTON.
RAIL REPLACEMENT ROAD SERVICES TO
Sway Bournemouth Down Main Possession |11/01/26 11/01/26 OPERATE BETWEEN SOUTHAMPTON AND
U ; 0035 Sun  |0800 Sun BOURNEMOUTH.
p Main
RAIL REPLACEMENT ROAD SERVICE BETWEEN
SOUTHAMPTON AND BOURNEMOUTH.
E&P POKESDOWN SUBSTATION.
P2025/4068678 |SW110 Liss Havant Jn Down Main Possession [11/01/26 11/01/26 TRACK MAINTENANCE: HO4
Up Main 0125 Sun |0700 Sun 'WDU: PETERSFIELD RERAIL LWRT

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4072734 |SW115 Andover Ludgershall Ludgershall Possession |10/01/26 11/01/26 TRACK MAINTENANCE: S01
SW150 Branch 2310 Sat 0640 Sun
Standard Mileage: 50m50ch to 82m05ch
Worting Jn Salisbury Tunnel Jn |Up Main/Up ExetenPossession |10/01/26 11/01/26
2310 Sat  |0640 Sun
Laverstock North |Salisbury Tunnel Jn |Down Main Line Blockage|10/01/26 11/01/26
Jn (Between 2310 Sat 0115 Sun
Trains)
Worting Jn Overton Down Exeter Line Blockage|10/01/26 11/01/26
(Between 2310 Sat  |0115 Sun
Trains)
Andover Andover Andover Sidings |Sidings 10/01/26 11/01/26
Possession 2310 Sat {0640 Sun
Laverstock North |Laverstock South Jn |Laverstock Loop |Possession |11/01/26 11/01/26
Jn 0115 Sun  |0800 Sun
Worting Jn Salisbury Tunnel Jn  |Down Possession [11/01/26 11/01/26
Exeter/Down Main 0115 Sun 0800 Sun
Laverstock North |Laverstock North Jn |Up Main Line Blockage|11/01/26 11/01/26
Jn (Between 0640 Sun 0800 Sun
Trains)
Worting Jn Salisbury Tunnel Jn |Up Exeter Line Blockage|11/01/26 11/01/26
(Between 0640 Sun {0800 Sun
Trains)
P2025/4071399 |SW115 Romsey Laverstock South Jn |Down Possession |11/01/26 11/01/26 XC: 5006 TO BE DIVERTED VIA WINCHESTER.
SW150 Salisbury/Down 0025 Sun  |0810 Sun
Dean TRACK RENEWALS 44500424 SIX WEEK TAMP
Up Dean/Up
Salisbury
P2025/4073462 |SW115 Wilton Jn Yeovil Jn Down Possession [10/01/26 11/01/26 5L96 & 1L.88 TO BE DIVERTED VIA WESTBURY,
Exeter/Exeter 2350 Sat 0850 Sun SUNDAY 1L07 & 1L.24 TO BE DIVERTED VIA
Main/Tisbury WESTBURY,
Loop/Gill Dn Loop 1L28 TO START FROM SALISBURY
Up Exeter/Exeter
Main/Up TRACK MAINTENANCE YGO01
Exeter/Exeter TRACK MAINTENANCE S08
Main/Up Exe BRIDGE EXAMINATION RIVER CALE
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 10/01/26 11/01/26
(Dorset) Siding Possession 2350 Sat 0850 Sun
Templecombe Templecombe Down Siding Sidings 10/01/26 11/01/26
Possession 2350 Sat (0850 Sun
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EAS (ARP) - Section 7

Data freeze: EAS V2 1 2526

Network Rail
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073465 |GW500 Castle Cary Jn Dorchester Jn All Lines Possession |16/01/26 19/01/26 GWR: WEYMOUTH SERVICES TO START &
SW115 2305Fr {0500 Mon TERMINATE AT CASTLE CARY. RAIL
SW175 REPLACEMENT ROAD SERVICES TO OPERATE
SW178 Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |16/01/26 19/01/26 BETWEEN CASTLE CARY AND WEYMOUTH.
(Single) 2305 Fri 0500 Mon
. . — — SWR: SERVICES VIA WESTBURY TO START &
Yeovil Jn Yeovil Jn Up Sidings Sidings 16/01/26 19/01/26 TERMINATE AT CASTLE CARY. SERVICES VIA
Possession 12305 Fri {0500 Mon YEOVIL JN TO START & TERMINATE AT YEOVIL
Yeovil Pen Mill [Yeovil Pen Mill Down Sidings | Sidings 16/01/26 | 19/01/26 T i AL REPLACEMENT ROAD SERVICES
Possession 2305 Fri 0500 Mon '

WORKS DELIVERY PL REFURB YEOVIL PEN MILL
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3916854 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |11/01/26 11/01/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw220 |Jn Relief 0030 Sun 0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession [11/01/26 11/01/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 0030 Sun 0800 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |11/01/26 11/01/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 0030 Sun  |0800 Sun LINES REVERSING AT READING WEST JCN OR
. . . TILEHURST.
Reading Reading Platform 11 Possession |11/01/26 11/01/26
Platform 12-15 0030 Sun 0800 Sun WORK DETAILS = MAINTENANCE READING
: : _ STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession |11/01/26 11/01/26
Down and Up 0030 Sun  |0800 Sun
Relief Loop
Reading East Jn Reading Low Possession |11/01/26 11/01/26
Level 0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |11/01/26 11/01/26
Relief 0030 Sun {0200 Sun
Twyford Henley-on-Thames |Single Possession |11/01/26 11/01/26
0030 Sun  |0800 Sun
Caversham Road [Scours Lane Up Reading Possession |11/01/26 11/01/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession |11/01/26 11/01/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |11/01/26 11/01/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |11/01/26 11/01/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession [11/01/26 11/01/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |11/01/26 11/01/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |11/01/26 11/01/26
Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession [11/01/26 11/01/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession [11/01/26 11/01/26
Festival Line 0200 Sun  |0615 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916854 Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 11/01/26 11/01/26
Continued Triangle Sidings |Possession |0200 Sun |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |11/01/26 11/01/26
Jn Passenger Loop 0615 Sun 0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession [11/01/26 11/01/26
Relief 0615 Sun  |0800 Sun
P2025/4053312 |GW500 Westbury North  |Westbury South Jn  |No.1 Line Possession |11/01/26 11/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW5001 |Jn . 0010 Sun  |0910 Sun BETWEEN WESTBURY AND WARMINSTER.
GWS510 No.2 Line
GW520 No.3 Line NO SHUNTING MOVEMENTS POSSIBLE AT
GWw523 . WESTBURY.
GW560 Down Reception
GW570  |Westbury South |Dilton Marsh Down and Up Possession [11/01/26  [11/01/26 POSSESSION TO BE HANDED BACK AHEAD OF
GW572  |Jn Salisbury 0010 Sun 10910 Sun THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.
SW170
Fairwood Jn Down and Up Possession [11/01/26 11/01/26 CURRENT NBS SERVICE FOR FREIGHT. ANY
Main 0010 Sun  |0910 Sun FREIGHT / NETWORK SERVICES TO BE TIMED
BEFORE / AFTER THIS POSSESSION.
Westbury North Jn  |Up Reception Possession [11/01/26 11/01/26
0010 Sun  |0910 Sun NO UNITS TO STABLE IN ANY PLATFORM AT
. - - WESTBURY.
Westbury South Jn  |Link Line Possession |11/01/26 11/01/26
0010 Sun 0910 Sun ECS TO BE STABLED ON UP RECEPTION LINE.
Westbury Westbury Bovis Wharf Sidings 11/01/26 11/01/26 ESEIlg/IAOYVAEIi\IADEg;?\Il\l\l/lcl)J'?gEAERc':r%Nl\lﬁ'll_l_E-(lJ—ngoBY 0010
Siding Possession (0010 Sun 0910 Sun SUNDAY
Out Engine Siding |(Partial)
In Engine Sidings WORK = Westbury Area Maintenance W2024/
Westbury South  |Westbury South Jn  |Westbury Up Sidings 11/01/26 11/01/26 \&V;:tér?g:;“h to 129masceh
Jn Sidings Possession (0010 Sun 0910 Sun All Lines: 9hrs
Westbury No1l. (Partial) '
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Westbury Westbury Up Trowbridge Sidings 11/01/26 11/01/26
Sidings Possession  |0010 Sun  |0910 Sun
Patney Sidings
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 11/01/26 11/01/26
Jn Sidings Possession  |0010 Sun 0910 Sun
Westbury South |Westbury South Jn  |Spur Sidings 11/01/26 11/01/26
Jn Possession /0010 Sun {0910 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053343 |GW5001 |Hawkeridge Jn  |Westbury North Jn |Down and Up Possession |12/01/26 12/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW510 Trowbridge 0015 Mon  |0450 Mon BETWEEN WESTBURY AND WARMINSTER FOR
GWS560 1F39. NO SHUNTING MOVEMENTS POSSIBLE AT
SW170 Westbury East Westbury North Jn  |Down and Up Possession [12/01/26 12/01/26 WESTBURY STATION.
Loop Jn Main 0015 Mon 0450 Mon
. . GWR SLEEPERS AND THROUGH FREIGHT
Westbury North  |Westbury South Jn  |No.1 Line Possession 12/01/26 12/01/26 SERVICES TO RUN VIA THE WESTBURY
Jn No.2 Line 0015 Mon 0450 Mon AVOIDING LINES AND GWS500.
No.3 Line OTHER FREIGHT SERVICES TO BE RETIMED TO
Down Reception RUN BEFORE / AFTER POSSESSION.
Westbury South |Dilton Marsh Down and Up Possession  [12/01/26 12/01/26 WORK = Westbury Station Area W2023/
Jn Salisbury 0015 Mon  |0450 Mon WEY 109m20ch to 110m42ch
- - Maintenance
Fairwood Jn Down and Up Possession  [12/01/26 12/01/26
Main 0015 Mon 0450 Mon
Westbury North Jn  |Up Reception Possession |12/01/26 12/01/26
0015 Mon 0450 Mon
Westbury South Jn  |Link Line Possession |12/01/26 12/01/26
0015 Mon  |0450 Mon
Westbury Westbury Up Trowbridge Sidings 12/01/26 12/01/26
Sidings Possession {0015 Mon |0450 Mon
Patney Sidings
Bovis Wharf
Siding
Out Engine Siding
Up Engine Siding
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 12/01/26 12/01/26
Jn Sidings Possession  [0015 Mon  |0450 Mon
Westbury South  |Westbury South Jn  |Westbury Up Sidings 12/01/26 12/01/26
Jn Sidings Possession  |0015 Mon 0450 Mon
Spur
Westbury No1l.
Sidings
Westbury Down
Sidings

Westbury New

Sidings
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2025/4122904 |SW180 Motspur Park Jn |Chessington South  |Down Possession 11/01/26 SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS
SW185 Chessington 0720 Sun TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO
Up Chessington START FROM WIMBLEDON. RAIL REPLACEMENT
Raynes Park Epsom Down Epsom Possession 11/01/26 ROAD SERVICES TO OPERATE.
Up Epsom 0720 Sun FULL ROAD CLOSURE WEST BARNES LANE LC
Chessington Chessington South  |Down and Up Sidings 11/01/26
South Sidings Possession 0720 Sun
Tolworth Tolworth Down Sidings Sidings 11/01/26
Possession 0720 Sun
P2025/4068667 |SW210 Staines Jn Ascot Down Possession  |11/01/26 11/01/26
SW255 Twickenham 0115 Sun 0705 Sun
Up Twickenham
Virginia Water Chertsey Down Chertsey  |Possession |11/01/26 11/01/26
Up Chertsey 0115 Sun 0705 Sun
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Network Rail

Wessex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4122919 |SW100 Waterloo International Jn Windsor Relief Possession  [18/01/26 19/01/26 WATERLOO PLATFORMS 20 TO 24 TO BE KEPT
Line 1 0100 Sun 0400 Mon CLEAR.
Windsor Relief
Line 2 SWR: LINE DIVERSIONS TO APPLY.
Waterloo Platforms 20 - 24 |Possession |18/01/26 19/01/26
0100 Sun 0400 Mon WATERLOO INTERNATIONAL GLAZING PROJECT
Waterloo Waterloo North Siding Sidings 18/01/26 19/01/26
Possession  |0100 Sun (0400 Mon
P2025/4073418 |SO560 Guildford Guildford Down Cobham Possession |18/01/26 19/01/26 SWR PORTSMOUTH SERVICES VIA HASLEMERE
SW105 Up Cobh 0125 Sun 0400 Mon TO BE DIVERTED VIA EFFINGHAM JN AND
SW110 p Lobham TERMINATE AT GUILDFORD. SHUTTLE SERVICE
SW200 Wanborough Down Ash Possession |18/01/26 19/01/26 TO OPERATE BETWEEN HASLEMERE AND
SW265 h 0125 Sun 0400 Mon PORTSMOUTH. 2NXX SERVICES
SW300 Up As START/TERMINATE AT ALDERSHOT
Shalford Shalford Jn Up Redhill Possession [18/01/26 19/01/26
. 0125 Sun 0400 Mon GWR - OPERATE BETWEEN READING TO ASH
Down Redhill AND SHALFORD TO GATWICK.
Woking Jn Haslemere Up Main/Up Possession [18/01/26 19/01/26
Guildford 0125 Sun 10400 Mon ON SUNDAY GUILDFORD STATION PLATFORMS
Down 1-3 AVAILABLE TO TRAFFIC. PLATFORMS 4-8 TO
Guildford/Down BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
Main FOR BERTHING STOCK.
Guildford Guildford North Box Siding |Sidings 18/01/26 19/01/26
Possession 0125 Sun 10400 Mon RAIL REPLACEMENT ROAD SERVICES TO

Up Yard CS

OPERATE.
*** SPECIAL WORKING INSTRUCTIONS ***

/AT ASH THE UP TRAINS WILL TERMINATE AND
SHUNT TO THE DOWN PLATFORM VIA GD3163 A
& B CROSSOVER.

PARTS 1&2

F2P RESIGNALLING RECOVERIES
WORKS DELIVERY: PLAIN LINE REFURB
FARNCOMBE DOWN

PART 2 ONLY

TRACK MAINTENANCE GHGO06

DRAINAGE REFURB GUILDFORD LONDON END
BRIDGE EXAMINATION MONKEY MOUNT
PLEASANT, MAYFORD ROAD BRIDGE AND WYCH

STREET
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4072928 |SW105 Pirbright Jn Hook Down Slow Possession |18/01/26 18/01/26 SWR: 1B01 TO RUN SLW OVER THE UP SLOW.
0125 Sun  |0740 Sun 2L20 TO BE RETIMED AND TO FOLLOW 1L18.
Down Fast
Up Fast SLW ALLOWANCES BETWEEN WOKING AND
—— - BASINGSTOKE - RUN UP SLOW:
Pirbright Jn Hook Up Slow Line Blockage|18/01/26 18/01/26 SLW ALLOWANCE TO BE ADDED TO SCHEDULE:
(Between 0125 Sun  |0740 Sun

Trains)+Deto
nators

[13]
DWELL AT BASINGSTOKE TO DROP OFF
PILOTMAN [2]

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.

TRACK MAINTENANCE: B02
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073457 |SW105 Eastleigh West Jn|Totton DF/DM/DF/DN Possession |18/01/26 18/01/26 SWR: ON SATURDAY NIGHT, 1B77, 2B77, 1B81 &
SW140 Rvl.(Main)/DF/DM 0015 Sun 0910 Sun 1B01 TO TERMINATE AT EASTLEIGH. ON
SwW145 UM/UF/UP SUNDAY, 1B20 WILL START AT EASTLEIGH. 1B11
SW150 Rvl.(Main)/UF/UM/ TO TERMINATE AT EASTLEIGH. 1B24 WILL NOT
UF RUN. 1B26 WILL TERMINATE AT BROCKENHURST
Millbrook Redbridge Maritime Back Possession [18/01/26 18/01/26 AND RESTART FROM EASTLEIGH. 1B28 WILL
(SW105) Road 0015 Sun  |0910 Sun TERMINATE AT BROCKENHURST. 1W15 TO
Redbridge Goods START FROM BROCKENHURST. 2597 & 2R28
- 'WILL RUN BETWEEN SALISBURY AND ROMSEY
Northam Jn Canute Road ggstlern Docks Possession  [18/01/26 18/01/26 ONLY. 2E09, 2E13 & 2E17 TO START FROM
ingle 0015 Sun /0910 Sun WOOLSTON. 2E12 & 2E16 TO TERMINATE AT
Chapel Road LC Arrival/Departure |Possession |18/01/26 18/01/26 WOOLSTON. RAIL REPLACEMENT ROAD
(SW145) Line 0015 Sun 10910 Sun SERVICES TO OPERATE FROM EASTLEIGH AND
WOOLSTON TO SOUTHAMPTON AND
Redbridge Jn Romsey Jn Down Test Valley |Possession |18/01/26  |18/01/26 BOURNEMOUTH.
0015 Sun  |0910 Sun
Up Test Valley XC: POSSESSION TO BE TAKEN AFTER THE
Southampton Millbrook (SW105) |Down Bay/Bay Possession |18/01/26 18/01/26 PASSAGE OF 5030. 1M34 & 1M38 TO START
Siding West 0015 Sun 0910 Sun FROM EASTLEIGH. RAIL REPLACEMENT ROAD
Dn Loop/Dn Loop SERVICES TO OPERATE BETWEEN
Ext/Up Docks SOUTHAMTON CENTRAL AND EASTLEIGH AND
Branch BETWEEN BOURNEMOUTH AND SOUTHAMPTON
Down Docks AIRPORT PARKWAY.
Branch
Down Slow GTR: SERVICES TO TERMINATE/START AT
WOOLSTON
Up Slow
Up Goods Loop *** SPECIAL WORKING INSTRUCTIONS ***
Down Western AT WOOLSTON UP TRAINS ARE AUTHORISED TO
Docks TERMINATE AND START BACK AS DOWN TRAINS
Up Western Docks FROM THE UP PLATFORM LINE.
St. Denys Bitterne Up Netley Possession égi%llsze Ol:i(())léze ONLY PLATFORM 1 TO BE USED AND A MINIMUM
un un OF 7 MINUTES BETWEEN A SERVICE DEPARTING
Northam Jn Down Slow Possession  [18/01/26 18/01/26 \évé)R?lnglE—oAl\ll?;IO\X\IGAGRE?VTII(E)E_IFSYF?D%DF;HOENFEET
1 n 1 n
Up Slow 0015 Su 0910 Su NETLEY DIRECTION.
Woolston Down Netley Possession |18/01/26 18/01/26 TRACK MAINTENANCE EGOL
0015 Sun 0910 Sun TRACK RENEWALS 44200124 LWRT
Stoneham Jn Eastleigh West Jn  |Up Slow Possession |18/01/26  |18/01/26 S&C GRINDER MILLBROOK JN
0015 Sun 10910 Sun BRIDGE EXAMINATION ST. MARYS STREET
Millbrook Millbrook (SW105)  |Millbrook Sidings 18/01/26 18/01/26
(SW105) Freightliner Possession  |0015 Sun 0910 Sun
Terminal
Southampton Southampton Bay Siding West |Sidings 18/01/26 18/01/26
Possession |0015 Sun (0910 Sun

Southampton Up
Yard
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073457 Southampton Up No.1 Reception  |Sidings 18/01/26 18/01/26
Continued Yard No. 2 Reception Possession 0015 Sun {0910 Sun
Siding A
Siding B
P2025/4072782 |SW105 Bournemouth Bournemouth Up Bay Possession |18/01/26 18/01/26 SWR: 1B77 & 1B81 TO TERMINATE AT EASTLEIGH.
SW160 0030 Sun  |0730 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN EASTLEIGH AND
Brockenhurst Bournemouth Down Main Possession |18/01/26 18/01/26 BOURNEMOUTH
Up Main 0030 Sun  |0730 Sun
TRACK MAINTENANCE: Br02a
Brockenhurst Up Passenger Possession |18/01/26 18/01/26 E&P: POKESDOWN SUB-STATION
Loop 0030 Sun 0730 Sun
Lymington Pier Down Passenger |Possession |18/01/26 18/01/26
Loop/Lymington 0030 Sun  |0730 Sun
Single
Brockenhurst Brockenhurst Down Siding Sidings 18/01/26 18/01/26
Up Siding Possession  |0030 Sun  |0730 Sun
Engineers Siding
P2025/4073483 |GW500 Castle Cary Jn Dorchester Jn All Lines Possession |23/01/26 26/01/26 GWR: ALL WEEKEND WEYMOUTH SERVICES TO
SW105 2305 Fri 0500 Mon START & TERMINATE AT CASTLE CARY. RAIL
SW115 REPLACEMENT ROAD SERVICES TO OPERATE
SW175 Yeovil Pen Mill  |Yeovil Jn Down/Up Branch |Possession |23/01/26 26/01/26 BETWEEN CASTLE CARY AND WEYMOUTH.
SW178 (Single) 2305Fri  |0500 Mon
. . — — SWR: ALL WEEKEND SERVICES VIA WESTBURY
Possession 12305 Fri {0500 Mon SERVICES VIA YEOVIL JN TO START &
Yeovil Pen Mill _ |[Yeovil Pen Mill Down Sidings | Sidings 23/01/26 | 26/01/26 B T e o, R o ATE
Possession 2305 Fri  |0500 Mon '
; ; ON SUNDAY ALL PLATFORMS AT WEYMOUTH TO
Dorchester South |W th D M P 25/01/26 25/01/26
orehester Soulth iveymou O O e aun 10790 Sun BE KEPT CLEAR. BERTHING IS AVAILABLE IN
Up Main/Up Main JERSEY/JUBILEE SIDINGS.
Reversible
Weymouth Weymouth Jersey & Jubilee |Sidings 25/01/26 25/01/26 PARTS1TO 3
Sidings Possession  |0045 Sun  |0720 Sun

WORKS DELIVERY PL REFURB YEOVIL PEN MILL
WORKS DELIVERY YEOVIL PEN MILL
INTERLOCKING ELECTRICAL OVERHAUL
DRAINAGE YEOVIL PEN MILL

TRACK MAINTENANCE Y05A

PART 2 ONLY

TRACK MAINTENANCE BRO9A

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4072814 |SW110 Haslemere Petersfield Down Main Possession [18/01/26 18/01/26 TRACK MAINTENANCE: H02
Up Main 0110 Sun 0715 Sun
P2025/4073465 |GW500 Castle Cary Jn Dorchester Jn All Lines Possession |16/01/26 19/01/26 GWR: WEYMOUTH SERVICES TO START &
SW115 2305 Fri 0500 Mon TERMINATE AT CASTLE CARY. RAIL
SW175 _ _ _ _ REPLACEMENT ROAD SERVICES TO OPERATE
SW178 Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |16/01/26 19/01/26 BETWEEN CASTLE CARY AND WEYMOUTH.
(Single) 2305 Fri 0500 Mon
. . — — SWR: SERVICES VIA WESTBURY TO START &
Possession 12305 Fri {0500 Mon YEOVIL JN TO START & TERMINATE AT YEOVIL
Yeovil Pen Mill Yeovil Pen Mill Down Sidings Sidings 16/01/26 19/01/26 %%NSJIIE%'\ATEAIL REPLACEMENT ROAD SERVICES
Possession 2305 Fri 0500 Mon '
WORKS DELIVERY PL REFURB YEOVIL PEN MILL
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917120 |GW103 Reading Oxford Road Jn Down and Up Possession |17/01/26 18/01/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |17/01/26 18/01/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession [17/01/26 18/01/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |17/01/26 18/01/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |17/01/26 18/01/26
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |17/01/26 18/01/26
Main 2300 Sat  |1030 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |17/01/26 18/01/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 17/01/26 18/01/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |18/01/26 18/01/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |18/01/26 18/01/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |18/01/26 18/01/26
Loop 0200 Sun 0615 Sun
Reading Reading Platform 12-15 Possession [18/01/26 18/01/26
0200 Sun 0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |18/01/26 18/01/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |18/01/26 18/01/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |18/01/26 18/01/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |18/01/26 18/01/26
Relief 0200 Sun  |0615 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3927485 |GW103 Reading Oxford Road Jn Down and Up Possession |18/01/26 19/01/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500
SW125 Reading Platforms 7 to 11 |Possession |18/01/26 19/01/26 POSSESSION TO BE TAKEN AFTER THE
Platforms 1-3 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession [18/01/26 19/01/26 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.
Westbury Line Jn Down Main Loop |Possession |18/01/26 19/01/26
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession |18/01/26 19/01/26
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |18/01/26 19/01/26
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession [18/01/26 19/01/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 18/01/26 19/01/26
Triangle Sidings |Possession (2300 Sun  |0500 Mon
P2025/4072739 |GW500 Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |17/01/26 18/01/26 TRACK MAINTENANCE: Y05 (WINTER)
SW175 n Lp/Single/Dn 2300 Sat 0930 Sun
Sw178 Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |17/01/26 18/01/26
(Single) 2300 Sat {0930 Sun
Yeovil Jn Yeovil IJn Up Sidings Sidings 17/01/26 18/01/26
Possession 2300 Sat {0930 Sun
Yeovil Pen Mill  [Yeovil Pen Mill Down Sidings Sidings 17/01/26 18/01/26
Possession 12300 Sat (0930 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4073403 |SW210 Staines Jn Ascot Down Possession |17/01/26 18/01/26 SWR: ON SATURDAY, READING AND WEYBRIDGE
SW255 Twickenham 0145 Sat 0145 Sun 'VIA HOUNSLOW SERVICES WILL START AND
SW260 Up Twickenham TERMINATE AT STAINES. A SHUTTLE SERVICE
Virginia Water Chertsey Down Chertsey Possession |17/01/26 19/01/26 \AVAI\II‘II_‘ SEPPEF :C-I-EEMBEEJ.I\.N SEIEIQIV'IAC?ESO '-I'rc')A gggf :TDEING'
Up Chertsey 0145 Sat 0430 Mon FROM STAINES TO ASCOT AND WEYBRIDGE. ON
- SUNDAY, READING AND WOKING VIA HOUNSLOW,|
Ascot Ascot Down Ascot Loop |Possession |18/01/26 19/01/26 SERVICES WILL START AND TERMINATE AT
0145 Sun 0430 Mon STAINES. 2NXX SERVICES WILL NOT RUN. RAIL
: : REPLACEMENT SERVICES TO OPERATE
Bagshot Down Frimley | Possession 318‘/1%1’826 012;%1@6 BETWEEN STAINES AND READING; BETWEEN
Up Frimley un on STAINES AND WOKING; AND BETWEEN ASCOT
Staines Jn Bracknell Up Twickenham |Possession |18/01/26 19/01/26 AND GUILDFORD.
Down 0145 Sun 10430 Mon DB CARGO: 7Y55 TO DIVERT VIA WIMBLEDON
Twickenham WEST
GBRF: 4Y19 & 6Y82/6Y83 TO DIVERT VIA
READING.
PARTS 1) & 2)
EARTHWORKS: VIRGINIA WATER CUTTING
TRACK RENEWALS: 44351219 SURVEY
PART 2) ONLY
TRACK MAINTENANCE: FD05
P2025/4072869 |GW190 Blackwater Wokingham Jn Down Blackwater |Possession
GW195 Up Blackwat
SW210 p Blackwater
SW265 Bracknell Reading Down Possession
Twickenham/Down
Southern
Up Southern/Up
Twickenham
Reading Reading Platforms 4, 5 and |Possession
6
Reading Southern|Reading East Jn Up & Down Low |Possession
Jn Level
Reading Spur Jn |Reading Spur Jn Down Reading Possession
Spur
Up Reading Spur
Wokingham Wokingham Down Wokingham |Sidings
Siding Possession
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4072743 |EA1330 Barnes Jn Feltham Jn Down Hounslow |Possession |18/01/26 18/01/26 TRACK MAINTENANCE: FW06
gwgzg Up Hounslow 0110 Sun  |0725 Sun
Hounslow Jn Whitton Jn Down Hounslow |Possession |18/01/26 18/01/26
Spur 0110 Sun (0725 Sun
Up Hounslow Spur
Kew East Jn Old Kew Jn Down Kew Branch |Possession |18/01/26 18/01/26
Up Kew Branch 0110 Sun  |0725 Sun
New Kew Jn South Acton Jn Down Kew/Down |Possession |18/01/26 18/01/26
Kew Spur 0110 Sun 0725 Sun

Up Kew Spur/Up
Kew
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4122931 |SW100 Waterloo International Jn Windsor Relief Possession |25/01/26 26/01/26 WATERLOO PLATFORMS 20 TO 24 TO BE KEPT
Line 1 0100 Sun (0400 Mon CLEAR.
Windsor Relief
Line 2 SWR: LINE DIVERSIONS TO APPLY.
Waterloo Platforms 20 - 24 |Possession  |25/01/26 26/01/26
0100 Sun (0400 Mon WATERLOO INTERNATIONAL GLAZING PROJECT
Waterloo Waterloo North Siding Sidings 25/01/26 26/01/26
Possession 0100 Sun 0400 Mon
P2025/4074857 |EA1310 |Falcon Jn Mitre Bridge Jn Down & Up West |Possession |25/01/26 26/01/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun {0250 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |25/01/26 26/01/26 LONDON OVERGROUND WLL SERVICES WILL
S0500 Olympia Loop 0050 Sun 0250 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 25/01/26 26/01/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0250 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |25/01/26 26/01/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0250 Mon
Mitre Bridge Jn |Willesden High Level [Down and U 3 ion |25/01/26 | 26/01/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
e Seg n 1o Lev Higvrv1 bt OO 50 sun 19250 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn |Latchmere No.3 Jn |Down & Up Possession  [25/01/26 26/01/26
(SwW) Sheepcote Lane 0050 Sun 0250 Mon
WORK: MTCE
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 25/01/26 26/01/26
Pigs Hill Siding 2 Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Reception Road |Sidings 25/01/26 26/01/26
International Depot Possession  |0050 Sun 0250 Mon
North Pole Jn North Pole Scrubs |Sidings 25/01/26 26/01/26
Lane Siding Possession {0050 Sun  |0250 Mon
P2025/4073494 |SW105 Addlestone Jn Byfleet Jn Down Byfleet Possession  [25/01/26 26/01/26 SWR - WEYBRIDGE SERVICES TO BE DIVERTED
SW210 Curve 0040 Sun 0400 Mon TO ASCOT.
SW255 Up Byfleet Curve FREIGHT SERVICES TO BE DIVERTED VIA
Virginia Water Weybridge Down Chertsey/Up|Possession  |25/01/26 26/01/26 READING.
Bay 0040 Sun 0400 Mon TRACK MAINTENANCE FDO6/WG03
Up Chertsey
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4072936 |SW105 Basingstoke Basingstoke Down Reading Possession |25/01/26 25/01/26 SWR: 1B01 TO TERMINATE AT WOKING.
SW115 Ub Readin 0145 Sun  |0700 Sun
SW125 P g TRACK MAINTENANCE: B04
Up Bay/Platform 5 WORKS DELIVERY: FOLLOW-UP WORKS
. BASINGSTOKE S&C
Hook Overton Down Fast/Down |Possession |25/01/26 25/01/26
Exeter 0145 Sun  |0700 Sun
Up Exeter/Up Fast
Steventon (Hants)  |Down Slow/Down |Possession |25/01/26 25/01/26
Southampton/Dow 0145 Sun  |0700 Sun
n Main
Steventon (Hants) [Hook Up Main/Up Possession  [25/01/26 25/01/26
Southampton/Up 0145 Sun  |0700 Sun
Slow
Basingstoke Basingstoke Up Siding Sidings 25/01/26 25/01/26
No.1/No.6 Siding |Possession [0145 Sun 0700 Sun

Up Branch Sidings
(North Yard)
Up Neck
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4072916 |SW105 Eastleigh Eastleigh Down Portsmouth |Possession |25/01/26 25/01/26 XC: ON SATURDAY NIGHT, POSSESSION TO BE
SW130 Loop 0035 Sun  |0800 Sun TAKEN AFTER THE PASSAGE OF 5030. ON
SW135 SUNDAY MORNING, 5006 & 5M30 TO BE RETIMED
Eastleigh East Jn |Romsey Jn Down Possession |25/01/26 25/01/26 VIA WINCHESTER.
Salisbur_y/Single/D 0035 Sun {0800 Sun
own Salisbury SWR: 2B77 TO TERMINATE AT WINCHESTER.
UP_ . 1B81 TO TERMINATE AT WINCHESTER AND
Salisbury/Single/U RESTART AT SOUTHAMPTON CENTRAL. 1B01 TO
p Salisbury TERMINATE AT BASINGSTOKE. 1B20 TO START
Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |25/01/26 25/01/26 AT WINCHESTER. 1B24 WILL NOT RUN. RAIL
0035 Sun  |0800 Sun REPLACEMENT ROAD SERVICES TO OPERATE
Eastleigh Yard  |Eastleigh Yard Departure Road  |Possession |25/01/26  |25/01/26 TRACK MAINTENANCE: EO8
Reception No.1 0035 Sun  |0800 Sun
Reception No.2
Reception No.3
Reception No.4
Shawford Down |Eastleigh West Jn |Down Possession |25/01/26 25/01/26
Jn Slow/Incoming/Out 0035 Sun  |0800 Sun
going Siding
St. Denys St. Denys Up Slow Possession |25/01/26 25/01/26
0035 Sun  |0800 Sun (8 hrs)
Stoneham Jn Shawford Up Slow Possession  [25/01/26 25/01/26
0035 Sun  |0800 Sun
Winchester St. Denys Down Main/Down |Possession |25/01/26 25/01/26
Fast/Down Main 0035 Sun 0800 Sun
Up Fast/Up
Main/Up Fast/Up
Main
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 25/01/26 25/01/26
Sidings No.1 Possession  |0035 Sun  |0800 Sun
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073483 |GW500 Castle Cary Jn Dorchester Jn All Lines Possession |23/01/26 26/01/26 GWR: ALL WEEKEND WEYMOUTH SERVICES TO
SW105 2305 Fri 0500 Mon START & TERMINATE AT CASTLE CARY. RAIL
SW115 REPLACEMENT ROAD SERVICES TO OPERATE
SW175 Yeovil Pen Mill  |Yeovil Jn Down/Up Branch |Possession |23/01/26 26/01/26 BETWEEN CASTLE CARY AND WEYMOUTH.
SW178 (Single) 2305 Fri  |0500 Mon
. . — — SWR: ALL WEEKEND SERVICES VIA WESTBURY
Yeovil Jn Yeovil Jn Up SIdIngS SIdIngS 23/01/26 26/01/26 TO START & TERMINATE AT CASTLE CARY.
Possession 2305 Fri 0500 Mon SERVICES VIA YEOVIL JN TO START &
Yeovil Pen Mill _[Yeovil Pen Mill Down Sidings | Sidings 23/01/26 | 26/01/26 B T R O N e RATE
Possession 2305 Fri  |0500 Mon '
: ; ON SUNDAY ALL PLATFORMS AT WEYMOUTH TO
Dorchester South Weymouth Down Main Possession [25/01/26 25/01/26
u y ) ] 0045 Sun 10720 Sun BE KEPT CLEAR. BERTHING IS AVAILABLE IN
Up Main/Up Main JERSEY/JUBILEE SIDINGS.
Reversible
Weymouth Weymouth Jersey & Jubilee |Sidings 25/01/26 25/01/26 PARTS1TO 3
Sidings Possession  |0045 Sun  |0720 Sun
WORKS DELIVERY PL REFURB YEOVIL PEN MILL
WORKS DELIVERY YEOVIL PEN MILL
INTERLOCKING ELECTRICAL OVERHAUL
DRAINAGE YEOVIL PEN MILL
TRACK MAINTENANCE YO05A
PART 2 ONLY
TRACK MAINTENANCE BR0O9A
P2025/4073479 |SW110 Haslemere Haslemere Up Loop Possession |25/01/26 26/01/26 HASLEMERE UP LOOP TO BE KEPT CLEAR
0125 Sun {0400 Mon
SWR: PORTSMOUTH MAINLINE SERVICES TO
Shalford Jn Havant Jn Down Main Possession  [25/01/26 26/01/26 START AND TERMINATE AT GUILDFORD. A
Up Main 0125 Sun {0400 Mon SHUTTLE SERVICE WILL OPERATE BETWEEN

HAVANT AND PORTSMOUTH HARBOUR. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN GUILDFORD AND HAVANT.

F2P RESIGNALLING: RECOVERIES (TRAIN)
SIGNALLING: HAVANT RELOCK CONSTRUCTION
TRACK MAINTENANCE: HGO1A

WORKS DELIVERY: PETERSFIELD RRAP RERAIL
UP MAIN
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Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4072915 |SW120 Aldershot Aldershot Down Aldershot |Possession |25/01/26 25/01/26 SWR: 2N77 TO RUN IN MSX TIMINGS
Swi123 Platform Loop 0110 Sun 0725 Sun
SW260 TRACK MAINTENANCE: G07
Aldershot South  |Aldershot North Jn |Down Ash Branch |Possession |25/01/26 25/01/26
Jn Up Ash Branch 0110 Sun  |0725 Sun
Ash Vale Jn Ash Vale Jn Down Ash Vale Possession |25/01/26 25/01/26
Branch 0110 Sun 0725 Sun
Up Ash Vale
Branch
Pirbright Jn Farnham Down Alton Possession |25/01/26 25/01/26
Up Alton 0110 Sun (0725 Sun
P2025/3930112 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |25/01/26 25/01/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun {0850 Sun (10 hrs)
Gw225 REPLACEMENT ROAD TRANSPORT FOR
GW500 Oxford Road Jn Reading Feeder |Possession |25/01/26 25/01/26 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun 0850 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession |25/01/26 25/01/26 IAFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
- - - - - 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |25/01/26 25/01/26
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  |WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |25/01/26 25/01/26
Reading West 0035 Sun 0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |25/01/26 25/01/26
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn [Theale Down and Up Possession |25/01/26 25/01/26
Westbury 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |25/01/26 25/01/26
Main 0135 Sun 0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |25/01/26 25/01/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road |Scours Lane Up Reading Possession |25/01/26 25/01/26
Jn Passenger Loop 0235 Sun 0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession |25/01/26 25/01/26
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073597 |SW155 Totton Fawley Ground Down Fawley Possession  |25/01/26 25/01/26 STANDARD POSSESSION E11
Frame Up/Loop 0800 Sun  |1800 Sun
Totton Goods Loop Possession |25/01/26 25/01/26
0800 Sun  |1800 Sun
Totton Totton Down Sidings Sidings 25/01/26 25/01/26
Possession /0800 Sun {1800 Sun
P2025/4072897 |SO685 Leatherhead Jn  |Effingham Jn Down Bookham  |Possession |25/01/26 25/01/26 SWR: 1D81 TO TERMINATE AT EPSOM. RAIL
SW180 Ub Bookh 0045 Sun (0710 Sun REPLACEMENT ROAD SERVICES TO OPERATE
p Bookham BETWEEN EPSOM AND DORKING.
TRACK MAINTENANCE: WWO05
P2025/4122906 |SW210 Barnes Jn Clapham Jn Up Windsor Slow |Possession 25/01/26
SW225 0645 Sun
SW230
New Kew Jn Down Hounslow |Possession 25/01/26
Up Hounslow 0645 Sun
Clapham Jn Barnes Jn Down Windsor Possession 25/01/26
Slow 0645 Sun
Richmond Down Windsor Possession 25/01/26
Fast/Down 0645 Sun
Richmond

Up Richmond/Up
Windsor Fast

Point Pleasant Jn

East Putney

Putney Reversible

Possession

25/01/26
0645 Sun
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4073503 [SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession [31/01/26 02/02/26 WATERLOO, PLATFORMS 18 TO 24 TO BE KEPT
S0250 Curve 0100 Sat 0400 Mon CLEAR. STOCK CAN BERTH IN PLATFORMS 12 TO
SW100 Up Waterloo 17.
SW210 Curve
SW230 Queenstown Clapham Jn Down Windsor Possession  [31/01/26 02/02/26 SWR: WINDSOR SERVICES TO START AND
Road Fast 0100 Sat 0400 Mon TERMINATE AT CLAPHAM JN.
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |31/01/26 02/02/26 LUL: ON SUNDAY PICCADILLY LINE SERVICES
WS 0100 Sat 0400 Mon BETWEEN ACTON TOWN AND HEATHROW
. . . . AIRPORT AND DISTRICT LINE SERVICES TO
International Jn Windsor Relief Possession |31/01/26  |02/02/26 WIMBLEDON & RICHMOND TO BE MAINTAINED.
Line 1 0100 Sat 0400 Mon
Windsor Relief PARTS 1,2, 3 AND 4
Line 2 T
Nine Elms Jn DW/DWF Possession [31/01/26 02/02/26 TRACK RENEWALS NINE ELMS JN/QUEENSTOWN
0100 Sat /0400 Mon ROAD S&C SIX WEEK FOLLOW-UP
Waterloo Platforms 12 to 24 |Possession |31/01/26 02/02/26 WATERLOO INTERNATIONAL GLAZING PROJECT
0100 Sat (0400 Mon PARTS 2. 3 AND 4
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |31/01/26 02/02/26
(SW) Lane 0100 Sat 0400 Mon TRACK MAINTENANCE CD01B
Up Sheepcote
Lane
Waterloo Up Windsor Possession |31/01/26 02/02/26
Fast/Up Windsor 0100 Sat 0400 Mon
Up Windsor
Slow/Windsor
Reversible
Waterloo Waterloo North Siding Sidings 31/01/26 02/02/26
Possession |0100 Sat  |0400 Mon
Waterloo West  |Queenstown Road |Up Main Fast Possession |01/02/26 02/02/26
Crossings Down Main Fast 0045 Sun {0400 Mon
Waterloo West  |Queenstown Road |Up Main Slow Possession |01/02/26 01/02/26
Crossings 0150 Sun 0610 Sun

Down Main Slow

Electronic Copy - Uncontrolled when printed




Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4072906 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession |01/02/26 01/02/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW105 0125 Sun  |0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW180 AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |01/02/26 01/02/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down Sloyv 0125 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession |01/02/26 01/02/26
0125 Sun  |0700 Sun
P2025/4072947 |SW105 Addlestone Jn Weybridge Down Chertsey/Up|Possession |01/02/26 01/02/26 SWR: 1B01 TO DIVERT VIA CHERTSEY
SW255 Bay 0145 Sun  |0640 Sun
Up Chertsey TRACK MAINTENANCE: W07
Hampton Court Jn|Byfleet Jn Down Slow Possession  [01/02/26 01/02/26
Up Fast 0145 Sun  |0640 Sun
Up Slow
Byfleet and New Down Fast Possession |01/02/26 01/02/26
Haw 0145 Sun 0640 Sun
P2025/4072948 |SW105 Pirbright Jn Hook Down Fast Possession |01/02/26 01/02/26 TRACK MAINTENANCE: B0O3
Ub Fast 0015 Sun  |0710 Sun
p LINE DIVERSIONS TO APPLY
Up Slow
Pirbright Jn Hook Down Slow Line Blockage|01/02/26 01/02/26
(Between 0015 Sun  |0710 Sun
Trains)+Deto
nators
P2025/4072950 |SW105 Weston Wallers Ash Down Passenger |Possession |01/02/26 01/02/26 SWR: 1B01 TO TERMINATE AT BASINGSTOKE.
Loop 0125 Sun  |0710 Sun RAIL REPLACEMENT ROAD SERVICE TO
Up Passenger OPERATE BETWEEN BASINSGTOKE AND
Loop SOUTHAMPTON CENTRAL.
Worting Jn Winchester Down Possession |01/02/26 01/02/26
Slow/Southampton 0125 Sun |0710 Sun TRACK MAINTENANCE: E15
/Main
Up
Main/Southampton
/Slow
Micheldever Micheldever Down Sidings Sidings 01/02/26 01/02/26
Possession |0125 Sun (0710 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073692 |SW105 Bitterne St. Denys Up Netley Possession |01/02/26 01/02/26 NO.1 AND 2 RECEPTION LINES AT NORTHAM
SW140 0140 Sun 0800 Sun TRAIN CARE DEPOT TO BE KEPT CLEAR
SW145
Eastleigh West Jn|Southampton Down Fast/Down |Possession |01/02/26 01/02/26 SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
Main/Down 0140 Sun  |0800 Sun /AT BASINGSTOKE. ON SUNDAY, 2E09 & 2E13
FasF/Down Rvl WILL START FROM WOOLSTON AND 2E12 WILL
(Main)/DF TERMINATE AT WOOLSTON. 1B20 WILL START
Up I_:ast/Up Rvl FROM EASTLEIGH & 1B24 WILL NOT RUN. RAIL
(Mgln)/Up Fast/Up REPLACEMENT ROAD SERVICES WILL OPERATE
Main/Up Fast BETWEEN BASINGSTOKE & WOOLSTON AND
Northam Jn Canute Road Eastern Docks Possession |01/02/26 01/02/26 SOUTHAMPTON.
Single 0140 Sun  |0800 Sun
. . GTR: 5N11 WILL TERMINATE AT WOOLSTON.
Chapel Road LC Arrival/Departure |Possession |01/02/26  |01/02/26 1N11 WILL START AT WOOLSTON. RAIL
(Sw145) Line 0140 Sun /0800 Sun REPLACEMENT ROAD SERVICES WILL OPERATE
Northam Northam Traincare |No.1 Reception |Possession |01/02/26 01/02/26 BETWEEN WOOLSTON AND SOUTHAMPTON.
Traincare Depot - Depot No. 2 Reception 0140 Sun (0800 Sun ++ SPECIAL WORKING INSTRUCTIONS ***
Southampton Southampton Down Slow Possession |01/02/26 01/02/26 AT WOOLSTON UP TRAINS ARE AUTHORISED TO
Up Slow 0140 Sun 0800 Sun TERMINATE AND START BACK AS DOWN TRAINS
. FROM THE UP PLATFORM LINE.
St. Denys Northam Jn Down Slow Possession |01/02/26 01/02/26
Up Slow 0140 Sun 0800 Sun ONLY PLATFORM 1 TO BE USED AND A MINIMUM
. OF 7 MINUTES BETWEEN A SERVICE DEPARTING
Woolston Down Netley Possession  [01/02/26 01/02/26 WOOLSTON TOWARDS NETLEY AND THE NEXT
0140 Sun 0800 Sun SERVICE ARRIVING AT WOOLSTON FROM THE
Stoneham Jn Eastleigh West Jn Up Slow Possession  [01/02/26 01/02/26 NETLEY DIRECTION.
0140 Sun 0800 Sun TRACK RENEWALS: 44200124 PREP
Southampton Up |Southampton Up No.1 Reception Sidings 01/02/26 01/02/26 BRIDGE EXAMINATION: DUKES ROAD
Yard Yard No. 2 Reception Possession  |0140 Sun  |0800 Sun
Siding A
Siding B
P2025/4073378 |SW105 Bournemouth Poole Down Main Possession  [01/02/26 01/02/26 NO ACCESS TO POOLE SIDINGS
Up Main 0050 Sun 0725 Sun
SWR: 1B77 TO TERMINATE AT BOURNEMOUTH.
Branksome Branksome Inwards Road Sidings 01/02/26 01/02/26 5B81 WILL NOT RUN. 1B26 TO START AT
d d Possession (0050 Sun  |0725 Sun BOURNEMOUTH. RAIL REPLACEMENT ROAD
Outwards Roay SERVICES TO OPERATE BETWEEN
Poole Poole No. 1 Siding Sidings 01/02/26  |01/02/26 BOURNEMOUTH AND POOLE
- Possession  |0050 Sun (0725 Sun
No. 2 Siding TRACK MAINTENANCE: Br05
Engine Siding
Reception Road
Shunting Neck
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4073563 |SW110 Aldershot South  |Aldershot North Jn |Down Ash Branch |Possession |01/02/26 02/02/26 GUILDFORD, PLATFORMS 6-8 TO BE KEPT
SW123 Jn Up Ash B h 0045 Sun  |0400 Mon CLEAR. GUILDFORD UCS AVAILABLE FOR
SW265 p Ash branc BERTHING.
Guildford Wokingham Jn Down Ash/Down |Possession |01/02/26 02/02/26
Blackwater 0045 Sun  |0400 Mon SWR: 2NXX SERVICES WILL NOT RUN BETWEEN
Up Blackwater/Up ALDERSHOT & GUILDFORD.
Ash
Worplesdon Up Main Possession  |01/02/26 02/02/26 GWR: GATWICK SERVICES WILL RUN BETWEEN
0045 Sun 10400 Mon GUILDFORD AND GATWICK AIRPORT ONLY. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
Guildford Guildford Up Yard CS Sidings 01/02/26 02/02/26 BETWEEN READING AND GUILDFORD.
Possession 10045 Sun  |0400 Mon
STRUCTURES: CHURCH PATH FOOTBRIDGE
RECONSTRUCTION
FELTHAM RESIGNALLING: IBJ RECOVERIES
TRACK MAINTENANCE: GG04
BRIDGE EXAMINATION: FOOTBRIDGE 1376a
P2025/4072949 |SO520 Farlington Jn Cosham Jn Up Spur Possession |01/02/26 01/02/26
SW110 0130 Sun  |0655 Sun
SW140 Down Spur
Petersfield Portcreek Jn Down Main Possession  |01/02/26 01/02/26
Up Main 0130 Sun  |0655 Sun
Southbourne Havant Jn Down Brighton Possession  |01/02/26 01/02/26
Up Brighton 0130 Sun  |0655 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073564 |SW115 Eastleigh East Jn |Romsey Down Possession |31/01/26 02/02/26 SWR: SALISBURY TO SOUTHAMPTON VIA
SW130 Salisbury/Single/D 0025 Sat 0330 Mon ROMSEY SERVICES WILL NOT RUN. RAIL
SW150 own Salisbury REPLACEMENT ROAD SERVICES TO OPERATE
Up BETWEEN SALISBURY AND SOUTHAMPTON
Salisbury/Single/U CENTRAL.
p Salisbury
Laverstock South |Laverstock North Jn |Laverstock Loop |Possession |31/01/26 02/02/26 GWR: PORTSMOUTH SERVICES WILL START &
Jn 0025 Sat 0330 Mon TERMINATE AT SALISBURY. A SHUTTLE SERVICE
\WILL OPERATE BETWEEN SOUTHAMPTON
Redbridge Jn Salisbury Tunnel Jn  |Down Test Possession |31/01/26 02/02/26 CENTRAL AND PORTSMOUTH HARBOUR. RAIL
Valley/Down 0025 Sat /0330 Mon REPLACEMENT ROAD SERVICES TO OPERATE
Salisbury/Down BETWEEN SALISBURY AND SOUTHAMPTON
Dean CENTRAL.
Up Dean/Up
\S/a::sbury/Up Test XC: 5006 TO DIVERT VIA WINCHESTER.
alley
FLHH: 4054, 4V34 & 4051 WILL NOT RUN. 7Vv98,
7V07, 7052 & 7043/7044 WILL NOT RUN.
DB CARGO: 0012 & 0V14 TO DIVERT VIA
WINCHESTER AND BASINGSTOKE
STANDARD POSSESSION E10
WORKS DELIVERY PL REFURB BUDD LANE
DOWN
WORKS DELIVERY LC REFURB BONE MILL LC
TRACK MAINTENANCE E10/S04
STRUCTURES BARBERS BRIDGE
RECONSTRUCTION
P2025/4072951 |[GW610 Yeovil Jn Pinhoe All Lines Possession |01/02/26 01/02/26 TRACK MAINTENANCE: Y04
SW115 0005 Sun 0740 Sun BRIDGE EXAM COOMBEWATER ROAD AND
SIDMOUTH ROAD
Chard Jn Chard Jn Down Sidings Sidings 01/02/26 01/02/26
Possession  |0005 Sun {0740 Sun
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Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3905506 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |31/01/26 01/02/26 TRAINS TO RUN OVER THE RELIEF LINES
Gw220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GWwW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 |Reading Oxford Road Jn Down and Up Possession |31/01/26 01/02/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 31/01/26 01/02/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession [31/01/26 01/02/26
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession |31/01/26 01/02/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |31/01/26 01/02/26
Festival Line 2300 Sat  |0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 31/01/26 01/02/26
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |01/02/26 01/02/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |01/02/26 01/02/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |01/02/26 01/02/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [01/02/26 01/02/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  [01/02/26 01/02/26
Westbury 0730 Sun 0830 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916815 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |01/02/26 02/02/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession  [01/02/26 02/02/26 POSSESSION TO BE TAKEN AFTER THE
Westbury 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading Platforms 7 to 11 |Possession 01/02/26 02/02/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [01/02/26 02/02/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |01/02/26 02/02/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |01/02/26 02/02/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 01/02/26 02/02/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/4116408 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|01/02/26 01/02/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0O560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|01/02/26 01/02/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|01/02/26 01/02/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|01/02/26 01/02/26
Reading 0105 Sun 0610 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4122985 |SW100 Waterloo International Jn Windsor Relief Possession |08/02/26 09/02/26 WATERLOO PLATFORMS 20 TO 24 TO BE KEPT
Line 1 0105 Sun  |0400 Mon CLEAR.
Windsor Relief
Line 2 SWR: LINE DIVERSIONS TO APPLY.
Waterloo Platforms 20 - 24 |Possession |08/02/26 09/02/26
0105 Sun  |0400 Mon WATERLOO INTERNATIONAL GLAZING PROJECT
Waterloo Waterloo North Siding Sidings 08/02/26 09/02/26
Possession 10105 Sun {0400 Mon
P2025/4073716 |S0O250 Barnes New Kew Jn Down Hounslow |Possession |08/02/26 09/02/26 SWR: WINDSOR & READING SERVICES TO BE
SW100 Up H | 0130 Sun 0330 Mon DIVERTED VIA WIMBLEDON AND KINGSTON.
SW210 p nounsiow WATERLOO VIA KINGSTON AND TWICKENHAM
SW230 Queenstown Road |Up Windsor Possession  [08/02/26 09/02/26 SERICES WILL OPERATE BETWEEN KINGSTON
Slow/Windsor 0130 Sun 0330 Mon AND RICHMOND ONLY. HOUNSLOW LOOP
Reversible SERVICES TO START AND TERMINATE AT KEW
Point Pleasant Jn |East Putney Putney Reversible |Possession  [08/02/26 09/02/26 BRIDGE. RAIL REPLACEMENT ROAD SERVICES
0130 Sun 0330 Mon TO OPERATE BETWEEN CLAPHAM JUNCTION TO
KEW BRIDGE AND TWICKENHAM.
Queenstown Barnes Down Possession |08/02/26 09/02/26
Road Windsor/Down 0130 Sun (0330 Mon LUL: PICCADILLY LINE SERVICES BETWEEN
Windsor Slow ACTON TOWN AND HEATHROW AIRPORT AND
Richmond Down Windsor Possession  [08/02/26 09/02/26 DISTRICT LINE SERVICES TO WIMBLEDON &
Fast/Down 0130 Sun 0330 Mon RICHMOND TO BE MAINTAINED.
Richmond/Down
Twickenham FREIGHT SERVICES TO BE DIVERTED VIA WEST
Down Windsor LONDON LINE AND ACTON WELLS
Fast/Down
Richmond TRACK MAINTENANCE: CDOla
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession [08/02/26 09/02/26 ENHANCEMENTS: WANDSWORTH TOWN
(Sw) Lane 0130 Sun 0330 Mon STATION CANOPY
Up Sheepcote
Lane
Clapham Yard Clapham Yard Siding 48 Sidings 08/02/26 09/02/26
Possession 0130 Sun 0330 Mon
West London Jn  |Clapham Jn No. 6 & 49 Sidings|Sidings 08/02/26 09/02/26
(Sw) Possession 01830 Sun (0330 Mon
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EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079359 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |08/02/26 09/02/26 ARL SLL SERVICE WILL NOT RUN
S0250 U 0100 Sun 0400 Mon
S0645 P GTR TO DIVERT INTO BLACKFRIARS
SW100 _ Atlantic/Platform 2 _
Battersea Pier Jn |Factory Jn Down Stewarts Possession  |08/02/26 09/02/26 ACCESS TO/FROM BATTERSEA YARD SIDINGS
Brixton Jn Cambria Jn D du P i 08/02/26 09/02/26
X ! cg‘t/fvgrc?rloopps e 100 Sun 10400 Mon 4 PLATFORMS AT VICTORIA (EASTERN) TO BE
OUTBERTHED - TO BE CONFIRMED BY DPPP
Factory Jn Longhedge Jn Down & Up Possession |08/02/26 09/02/26
Ludgate 0100 Sun 10400 Mon ROAD 3 IN GROSVENOR SHEDS TO BE
OUBERTHED
Loughborough Jn |Canterbury Road Jn |Down and Up Possession |08/02/26 09/02/26
Brixton Spur 0100 Sun  |0400 Mon FREIGHT SERVICES TO BE DIVERTED VIA
REDHILL OR RETIMED/CANCELLED
Nine EIms Jn Linford St Jn Down & Up Possession |08/02/26 09/02/26
Waterloo Curve 0100 Sun /0400 Mon GBRF HOO/CLIFFE/GRAIN SERVICES TO DIVERT
- VIA MAIDSTONE WEST, TONBRIDGE REDHILL
Stewarts Lane Stewarts Lane Up Goods Loop Possession |08/02/26 09/02/26 IAND CLAPHAM JN
0100 Sun {0400 Mon
Stewarts Lane Jn |Victoria Up Stewarts Possession  |08/02/26 09/02/26 -?SXY;'E@%%%ZE&EBH?&N LINES AVAILABLE TO
Lane/Up Chatham 0100 Sun  |0400 Mon
Slow M
Victoria Herne Hill Down & Up Possession |08/02/26  |09/02/26 MAIN LINE DIVERSIONS TO CANNON STREET
ghat;;jm 0100 Sun 0400 Mon SOUTHEASTERN SERVICES DIVERTED TO
_ ast/Main : BLACKFRIARS
Victoria Platforms 1 - 8 Possession  |08/02/26 09/02/26
0100 Sun 0400 Mon GTR SERVICES TO VICTORIA EASTERN TO RUN
Voltaire Road Jn Down Chatham Possession  |08/02/26 09/02/26 TO / FROM BLACKFRIARS.
Slow/Chatham 0100 Sun {0400 Mon
Reversible CANNON STREET LUL TO BE OPEN
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 08/02/26 09/02/26
. LUL VICTORIA LINE TO BE OPEN BETWEEN
No.1 and No.2 Possession |0100 Sun  |0400 Mon VICTORIA AND BRIXTON
Victoria Victoria 1-9 Shed Roads |Sidings 08/02/26 09/02/26 LUL NORTHERN LINE TO BE OPEN BETWEEN
- Possession  |0100 Sun {0400 Mon
Wall Sidings CLAPHAM NORTH AND CENTRAL LONDON
Battersea Pier Jn |Stewarts Lane Jn Battersea Line Blockage|08/02/26 09/02/26 BERTHING SIDINGS NO 1 & 2 TO BE
Reversible (Between 0130 Sun  |0330 Mon
Trains)+Deto OUTBERTHED
nators

TRAINS TO/FROM STEWARTS LANE JN TO
STEWARTS LANE DEPOT TO TRAVEL OVER THE
UP STEWARTS LANE, AND BE ROUTED VIA
VS737PTS, VS740PTS & VS741PTS

WORK: Croydon DU - Maintenance SUO1

WORK: Orpington DU - Maintenance K08.1
WORK: VIC5 IBJ RECOVERY

WORK: WD BRIXTON PAN11 PLAIN LINE HEAVY

REFURB
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4073700 |SO680 Cheam Leatherhead Down Portsmouth |Possession |08/02/26 09/02/26 EPSOM SIDINGS TO BE KEPT CLEAR. AT
SW105 Up Port th 0145 Sun  |0430 Mon LEATHERHEAD, SWR SERVICES TO SHUNT VIA
SW180 p Fortsmou W1195.
SW185 Motspur Park Jn |Chessington South  |Down Possession |08/02/26 09/02/26
Chessington 0145 Sun  |0430 Mon SWR: ON SATURDAY NIGHT, 1D81 TO TERMINATE
Up Chessington /AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
- GUILDFORD SERVICES TO OPERATE BETWEEN
Raynes Park Epsom Down Epsom Possession |08/02/26 09/02/26 LJEATHERHEAD AND GUILDFORD ONLY. DORKING
Up Epsom 0145 Sun 0430 Mon /AND CHESSINGTON SERVICES WILL NOT RUN.
- - — RAIL REPLACEMENT ROAD SERVICES TO
Chessington Chessington South  |Down and Up Sidings 08/02/26 09/02/26 OPERATE BETWEEN DORKING AND WIMBLEDON
South Sidings Possession 10145 Sun 0430 Mon AND BETWEEN CHESSINGTON AND WIMBLEDON.
Epsom Epsom Down Siding gl(;jslzg:smn 08/02/26 09/02/26 GTR: DORKING SERVICES TO START AND
Up Siding 0145 Sun 10430 Mon TERMINATE AT SUTTON. RAIL REPLACEMENT
— — ROAD SERVICES TO OPERATE BETWEEN
Tolworth Tolworth Down Sidings Sidings _ 08/02/26 09/02/26 DORKING AND SUTTON.
Possession 0145 Sun  |0430 Mon
TRACK MAINTENANCE: CD05a
P2025/4072994 |SW105 Berrylands Esher Down Slow Possession  |08/02/26 08/02/26 SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.
SW195 Down Fast 0115 Sun  |0650 Sun
SW200 TRACK MAINTENANCE: W01
Up Fast
Up Slow
Hampton Court  |Hampton Court Jn  |Up Hampton Court|Possession |08/02/26 08/02/26
0115 Sun  |0650 Sun
Hampton Court Jn|Claygate Down Cobham Possession  |08/02/26 08/02/26
Up Cobham 0115 Sun  |0650 Sun
Surbiton Hampton Court Down Hampton Possession  |08/02/26 08/02/26
Court 0115 Sun 0650 Sun
Surbiton Surbiton Up Siding Sidings 08/02/26 08/02/26
Possession 0115 Sun {0650 Sun
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EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073807 |SW105 Bitterne St. Denys Up Netley Possession |08/02/26 08/02/26 SWR: SATURDAY NIGHT 1B01 TO TERMINATE AT
SW130 0145 Sun 0630 Sun BASINGSTOKE.
SW135 WEYMOUTH SERVICES TO DIVERT VIA
SW140 Eastleigh Eastleigh Down Portsmouth |Possession |08/02/26 09/02/26 GUILDFORD AND HAVANT. POOLE SERVICES
Loop 0145 Sun {0400 Mon WILL TERMINATE AT SOUTHAMPTON CENTRAL
. _ AND RESTART FROM BASINGSTOKE.
Eastlelgh East Jn Romsey Jn Down Possession 08/02/26 09/02/26 PORTSMOUTH HARBOUR VIA EASTLEIGH
Salisbury/Single/D 0145 Sun 0400 Mon SERVICES WILL START/TERMINATE AT
own Salisbury BASINGSTOKE. A SHUTTLE SERVICE WILL
Up_ . OPERATE BETWEEN SALISBURY AND
Salisbury/Single/U SOUTHAMPTON VIA REDBRIDGE. RAIL
. . p Salisbury _ . REPLACEMENT ROAD SERVICES TO OPERATE
Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |08/02/26 09/02/26 BETWEEN SOUTHAMPTON CENTRAL AND
0145 Sun 0400 Mon BASINGSTOKE AND EASTLEIGH AND
Eastleigh Yard Eastleigh Yard Departure Road |Possession |08/02/26 09/02/26 ROMSEY/FAREHAM.
Reception No.1 0145 Sun 0400 Mon XC: BOURNEMOUTH TO MANCHESTER SERVICES
. 2 WILL DIVERT VIA ANDOVER & ROMSEY.
Reception No. SERVICES TO REVERSE AT SOUTHAMPTON
Reception No.3 CENTRAL. ECS TO DIVERT VIA JUBILEE SIDINGS,
. SHUNTER TO BE PROVIDED.
Reception No.4
Northam Jn Canute Road Eastern Docks Possession |08/02/26  |08/02/26 DB CARGO: WESTERN DOCKS TRAFFIC TO
Single 0145 Sun 10630 Sun DIVERT VIA ANDOVER AND ROMSEY.
St. Denys Up Slow Possession |08/02/26 08/02/26 GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA
0145 Sun  |0630 Sun ANDOVER AND ROMSEY.
Shawford Down |Eastleigh West Jn Down Possession  |08/02/26 09/02/26 FREIGHTLINER: MARITIME TERMINAL TRAFFIC
Jn SIqw/Inc_:o_ming/OUt 0145 Sun 0400 Mon TO DIVERT VIA ANDOVER AND ROMSEY. ON
going Siding SUNDAY, 7043/7044 WILL NOT RUN.
Southampton Southampton Down Slow Possession  |08/02/26 08/02/26
0145 Sun  |0630 Sun DOWN CARRIAGE SIDING NO.1 TO BE KEPT
Up Slow CLEAR
St. Denys Northam Jn Down Slow Possession |08/02/26 08/02/26
0145 Sun  |0630 Sun PARTS 1 AND 2
Woolston Down Netley Possession  |08/02/26 08/02/26 TRACK MAINTENANCE ERO1
0145 Sun 0630 Sun E&P ROUNDWOOD LV SWITCHGEAR T&C
SECTION PROVING REQUIRED
Stoneham Jn Shawford Up Jn Up Slow Possession |08/02/26 09/02/26 TRACK RENEWALS 442%0324 PREP
0145 Sun (0400 Mon
Worting Jn Southampton Down Possession |08/02/26 | 08/02/26 PART 1 ONLY
Slow/Soton/Main/F 0145 Sun  |0630 Sun
ast/Main/Fast/RVL TRACK RENEWALS 44200124 PREP
Main)/Fast
Up Fast/RVL
(Main)/Fast/Main/F
ast/Main/Soton/Slo
w

Eastleigh Yard
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073807 Eastleigh Yard Down Carriage Sidings 08/02/26 09/02/26
Continued Sidings No.1 Possession 0145 Sun  |0400 Mon
Micheldever Micheldever Down Sidings Sidings 08/02/26 09/02/26
Possession 0145 Sun {0400 Mon
Northam Jn Chapel Road LC Arrival/Departure |Sidings 08/02/26 08/02/26
(SW145) Line Possession |0145 Sun  |0630 Sun
Northam Northam Traincare |No.1 Reception |Sidings 08/02/26 08/02/26
Traincare Depot |Depot No. 2 Reception Possession  |0145 Sun  |0630 Sun
Southampton Up [Southampton Up 1and?2 Sidings 08/02/26 08/02/26
Yard Yard Reception/Shunt |Possession (0145 Sun  |0630 Sun
Necks
Siding A
Siding B
Winchester Winchester Baltic/Down Siding|Sidings 08/02/26 09/02/26
Possession 0145 Sun {0400 Mon
Weston Wallers Ash Up Passenger Possession  |08/02/26 09/02/26
Loop 0630 Sun  |0400 Mon
Down Passenger
Loop
Worting Jn St. Denys Down Slow / Possession |08/02/26 09/02/26
Southampton / 0630 Sun  |0400 Mon
Main / Fast / Main
Up
Main/Fast/Main/So

uthampton/Slow
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4072981 |SW105 Brockenhurst Brockenhurst Up Passenger Possession |08/02/26 08/02/26
SW150 Loop 0015 Sun  |0755 Sun
SW155
SW160 Lymington Pier Down Passenger |Possession |08/02/26 08/02/26
Loop/Lymington 0015 Sun  |0755 Sun
Single
Millbrook Redbridge Maritime Back Possession |08/02/26 08/02/26
(SW105) Road 0015 Sun  |0755 Sun
Redbridge Goods
Redbridge Jn Romsey Jn Up Test Valley Possession |08/02/26 08/02/26
Down Test Valley 0015 Sun  |0755 Sun
Southampton Millbrook (SW105) |Down Docks Possession |08/02/26 08/02/26
Branch 0015 Sun  |0755 Sun
Down Western
Docks
Down Fast
Up Fast
Down Bay/Bay
Siding West
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Up Western Docks
Up Goods Loop
Sway Down Slow/Down |Possession |08/02/26 08/02/26
Main 0015 Sun 0755 Sun
Up Main/Up Slow
Totton Totton Down Fawley Possession |08/02/26 08/02/26
Up/Shunting Neck 0015 Sun  |0755 Sun
Goods Loop
Brockenhurst Brockenhurst Down Siding Sidings 08/02/26 08/02/26
Up Siding Possession 0015 Sun 0755 Sun
Engineers Siding
Millbrook Millbrook (SW105)  [Millbrook Sidings 08/02/26 08/02/26
(SW105) Freightliner Possession  |0015 Sun  |0755 Sun
Terminal
Southampton Southampton Bay Sidings East |Sidings 08/02/26 08/02/26
Possession |0015 Sun (0755 Sun
Totton Totton Down Sidings Sidings 08/02/26 08/02/26
Possession  |0015 Sun 0755 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4122996 |SO520 Fratton Portsmouth and Up & Down Possession |08/02/26 08/02/26 PORTSMOUTH HARBOUR PLATFORMS 1 &5 TO
SW110 Southsea Fratton 0035 Sun  |0615 Sun BE KEPT CLEAR
SW140 Back Road
- - SWR: 1P77 TO TERMINATE AT PORTSMOUTH &
Portcreek Jn Portsmouth Harbour |Down Main Possession |08/02/26 08/02/26 SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
Up Main 0035 Sun 0615 Sun HAVANT. 2T75 TO TERMINATE AT FAREHAM.
Portsmouth and  |Portsmouth and Low Level Possession |08/02/26 08/02/26 GWR: 1F35 TO TERMINATE AT FRATTON.
Southsea Southsea 0035 Sun  |0615 Sun
Fratton Fratton No. 1 Reception |Sidings 08/02/26 08/02/26
Road Possession |0035 Sun (0615 Sun
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight sidings
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 08/02/26 08/02/26
Road Possession  |0035 Sun 0615 Sun
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 08/02/26 08/02/26
Southsea Southsea Possession (0035 Sun  |0615 Sun
P2025/4072983 |SW115 Laverstock South |Laverstock North Jn |Laverstock Loop |Possession |08/02/26 08/02/26 TRACK MAINTENANCE: S04
SW150 Jn 0025 Sun 0745 Sun
Romsey Salisbury Tunnel Jn  |Down Possession |08/02/26 08/02/26
Salisbury/Down 0025 Sun 0745 Sun
Dean
Up Dean/Up
Salisbury
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073506 |GW5001 |Beechgrove GF |Wilton Jn Down Warminster |Possession |07/02/26 09/02/26 SWR: EXETER SERVICES TO START &
SW115 Ub W. inst 0140 Sat 0400 Mon TERMINATE AT SALISBURY. YEOVIL VIA
SW170 p Warminster WESTBURY SERVICES WILL NOT RUN. A
Salisbury Gillingham (Dorset) |Dn Main/Dn Possession |07/02/26 09/02/26 SHUTTLE SERVICE WILL OPERATE BETWEEN
Exeter/Exeter 0140 Sat 0400 Mon GILLINGHAM AND EXETER. RAIL REPLACEMENT
main/Loop/Exeter ROAD SERVICES TO OPERATE BETWEEN
Main SALISBURY & GILLINGHAM.
Exeter Main/Up
Exeter/Up Main GWR: CARDIFF TO PORTSMOUTH SERVICES TO
Wilton Jn Wilton Jn Quidhampton Sidings 07/02/26 09/02/26 START & TERMINATE AT WARMINSTER. A
Sidings Possession |0140 Sat 0400 Mon SHUTTLE SERVICE WILL OPERATE BETWEEN
SALISBURY AND PORTSMOUTH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN WARMINSTER AND SALISBURY.
FREIGHTLINER: 7V07, 7052, 7012, 7V12, 7043/44
& 7V98 WILL NOT RUN. 4V34 & 4051 WILL DIVERT
VIA BASINGSTOKE AND DIDCOT.
DB CARGO: 0012 & 0V14 WILL DIVERT VIA
BASINGSTOKE AND DIDCOT.
GBRf: 0074 & OV76 WILL DIVERT VIA
BASINGSTOKE AND DIDCOT.
TRACK RENEWALS: 44500125 WILTON SOUTH
DOWN
BRIDGE EXAMINATION: SHERRINGTON VIADUCT
P2025/4073035 |SW115 Gillingham East |Yeovil Jn Gillingham Down |Possession |08/02/26 08/02/26 TRACK MAINTENANCE: Y02
SW178 Jn Loop/Exeter 0025 Sun  |0650 Sun
Main/Down Exeter
Up Exeter/Exeter
Main/Up Exeter
Yeovil IJn Yeovil Pen Mill Down/Up Branch |Possession |08/02/26 08/02/26
(Single) 0025 Sun (0650 Sun
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 08/02/26 08/02/26
(Dorset) Siding Possession |0025 Sun  |0650 Sun
Templecombe Templecombe Down Siding Sidings 08/02/26 08/02/26
Possession 10025 Sun 0650 Sun
Yeovil Jn Yeovil Jn Down Siding No.2 |Sidings 08/02/26 08/02/26
/ Down Main Possession  |0025 Sun  |0650 Sun
Siding

Down Siding No.1
/ Heritage Siding
Up Sidings
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073703 |SW120 Aldershot North  |Aldershot South Jn  |Down Ash Branch |Possession |08/02/26 09/02/26 SIDING NO.1: NO OUTBERTHING REQUIRED
SwW123 Jn Ub Ash Branch 0155 Sun  |0400 Mon
SW260 P SWR: ON SUNDAY, ALTON LINE SERVICES WILL
Ash Vale Jn Ash Vale Jn Up Ash Vale Possession |08/02/26  |09/02/26 NOT RUN. RAIL REPLACEMENT ROAD SERVICE
Branch 0155 Sun  |0400 Mon TO OPERATE BETWEEN FARNBOROUGH AND
IALTON, ASCOT TO GUILDFORD.
Frimley Jn Ash Vale Jn Ash Vale Possession  |08/02/26 09/02/26
Single/Down Ash 0155 Sun {0400 Mon TRACK MAINTENANCE: GG01b
Vale Branch E&P FEEDER CABLE F2223 RECOVERIES
Pirbright Jn Alton Down Possession  |08/02/26 09/02/26
Alton/Loop/Alton 0155 Sun  |0400 Mon
Single/Platform 2
(Alton)
Platform 1
(Alton)/Alton
Single/Up Alton
Farnham Farnham Farnham Sidings 08/02/26 09/02/26
Reception Line Possession  |0155 Sun  |0400 Mon

Shed Road No.1
entrance
Arrival/Departure
Road

Carriage Washer
Road

Siding No.1
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916855 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |07/02/26 08/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat 0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |07/02/26 08/02/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |07/02/26 08/02/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
. . . TILEHURST.
Reading Reading Platform 12-15 Possession |07/02/26 08/02/26
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |07/02/26 08/02/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |07/02/26 08/02/26
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |07/02/26 08/02/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |08/02/26 08/02/26
0030 Sun {0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |08/02/26 08/02/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |08/02/26 08/02/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |08/02/26 08/02/26
0030 Sun 0800 Sun
Caversham Road [Scours Lane Up Reading Possession |08/02/26 08/02/26
Jn Passenger Loop 0200 Sun 0615 Sun
Reading Reading Platforms 1-3 Possession  |08/02/26 08/02/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |08/02/26 08/02/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |08/02/26 08/02/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |08/02/26 08/02/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |08/02/26 08/02/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916855 Tilehurst East Down and Up Possession |08/02/26 08/02/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession |08/02/26 08/02/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |08/02/26 08/02/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 08/02/26 08/02/26
Triangle Sidings |Possession  |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |08/02/26 08/02/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |08/02/26 08/02/26
Relief 0615 Sun {0800 Sun
P2025/4073036 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession |08/02/26 08/02/26
SW125 0001 Sun  |0735 Sun
Southcote Jn Basingstoke Down Reading Possession |08/02/26 08/02/26
Up Reading 0001 Sun  |0735 Sun
Basingstoke Basingstoke Up Branch Sidings|Sidings 08/02/26 08/02/26
(North Yard) Possession  |0001 Sun  |0735 Sun
Up Neck
P2025/4073422 |SW135 Botley Fareham Down Portsmouth |Possession |08/02/26 08/02/26 IACCESS TO BOTLEY STONE TERMINAL NOT
SW140 Up/Down 0105 Sun  |0650 Sun AFFECTED
Portsmouth
Fareham Fareham Up Portsmouth Possession |08/02/26 08/02/26 TRACK MAINTENANCE: E12
Up Bay 0105 Sun  |0650 Sun
Swanwick Portchester Down Possession |08/02/26 08/02/26
Netley/Down 0105 Sun 0650 Sun
Portsmouth
Up Portsmouth/Up
Netley
Fareham Fareham Down Sidings Sidings 08/02/26 08/02/26
No.1 and 2 Possession  |0105 Sun  |0650 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073428 |SW210 Feltham Depot  |Feltham Depot Reception Road |Possession |08/02/26 08/02/26 SWR: 2U81 TO TERMINATE AT TWICKENHAM.
SW230 Un/D Arrival 0135 Sun 0710 Sun 5V77 TO DIVERT TO STRAWBERRY HILL OR
p/bown Arriva CLAPHAM. 5C86 TO DIVERT TO STAINES
Hounslow Jn Feltham Jn Down Hounslow |Possession |08/02/26 08/02/26 SIDINGS.
0135 Sun 0710 Sun
Up Hounslow TRACK MAINTENANCE: FW02
Staines Staines Up Staines Goods |Possession |08/02/26 08/02/26
Loop 0135 Sun |0710 Sun
Whitton Jn Staines Down Possession |08/02/26 08/02/26
Twickenham 0135 Sun  |0710 Sun
Up Twickenham
Feltham Depot Feltham Depot All Sidings Sidings 08/02/26 08/02/26
Possession 0135 Sun {0710 Sun
P2025/4116440 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|08/02/26 08/02/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO0550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|08/02/26 08/02/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|08/02/26 08/02/26
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|08/02/26 08/02/26
Reading 0105 Sun 0610 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4123051 |SW100 Waterloo International Jn Windsor Relief Possession [15/02/26 16/02/26 WATERLOO PLATFORMS 20 TO 24 TO BE KEPT
Line 1 0105 Sun  |0400 Mon CLEAR.
Windsor Relief
Line 2 SWR: LINE DIVERSIONS TO APPLY.
Waterloo Platforms 20 - 24 |Possession |15/02/26 16/02/26
0105 Sun  |0400 Mon WATERLOO INTERNATIONAL GLAZING PROJECT
Waterloo Waterloo North Siding Sidings 15/02/26 16/02/26
Possession  |0105 Sun (0400 Mon
P2025/4073020 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession  |15/02/26 15/02/26
SW105 0135 Sun  |0700 Sun
SW180
New Malden Jn Down Main Slow / |Possession |15/02/26 15/02/26
Down Slow 0135Sun 0700 Sun
Down Main Fast /
Down Fast
Up Fast/ Up Main
Fast
Up Slow / Up Main
Slow
Raynes Park Raynes Park Down Epsom Possession  |15/02/26 15/02/26
0135 Sun 0700 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074002 |SW105 Kingston Kingston Down Bay Possession  [19/02/26 23/02/26 SWR: FOR PART 1 SHEPPERTON SERVICES TO
SW190 0150 Thu 0200 Mon DIVERT VIA TWICKENHAM.
SW210 ON SATURDAY NIGHT, 2K79 TO BE DIVERTED TO
SW245 New Malden Jn  |Fulwell Jn Down Kingston/ |Possession |19/02/26 21/02/26 SURBITON, ECS TO WIMBLEDON.
Down Shepperton 0150 Thu  |0200 Sat FOR PART 2 SHEPPERTON SERVICES WILL NOT
Up Shepperton / RUN. KINGSTON SERVICES TO BE DIVERTED TO
Up Kingston HAMPTON COURT. RAIL REPLACEMENT SERVICE
Strawberry Hill In [Shacklegate Jn Down Strawberry |Possession |19/02/26 21/02/26 TO OPERATE BETWEEN NEW MALDEN AND
Hill ) 0150 Thu  |0200 Sat TWICKENHAM.
Up Strawberry Hill FOR PART 3 SHEPPERTON SERVICES TO DIVERT
Strawberry Hill _|Strawberry Hill Shacklegate Jn | Sidings 19/02/26 | 21/02/26 VIA TWICKENHAM.
Depot Depot Exit P i
epo epo Xl ossession 0150 Thu 0200 Sat HAMPTON LC WILL BE CLOSED TO ROAD
New Malden Jn  [Shepperton Down Kingston / |Possession |21/02/26  |23/02/26 TRAFFIC FOR PART 2
Down Shepperton 0200 Sat  |0200 Mon
Up Shepperton / PARTS 1,2 AND 3
Up Kingston
Strawberry Hill Jn [Fulwell Jn Down Shepperton |Possession |21/02/26 | 23/02/26 WORKS DELIVERY KINGSTON RIVER BRIDGE
Spur 0200 Sat 10200 Mon WHEELTIMBERS/PL REFURB
Up Shepperton WORKS DELIVERY CONDUCTOR RAIL
Spur SHACKLEGATE JN
Twickenham Shacklegate Jn Down Strawberry |Possession |21/02/26  |23/02/26 BRIDGE EXAMINATION SOMERSET ROAD
Hill 0200 Sat 0200 Mon FOOTBRIDGE
Up Strawberry Hill FELTHAM RESIGNALLING IBJ RECOVERIES
Shepperton Shepperton Up Siding Sidings 21/02/26 23/02/26 PART 2 ONLY
Possession 0200 Sat (0200 Mon
- - — — TRACK MAINTENANCE FDO03
gtrawberry Hill Strawberry Hill All Sidings Sidings 21/02/26 23/02/26 WORKS DELIVERY HAMPTON LC RENEWAL
epot Depot Possession 10200 Sat 0200 Mon CRITICAL JUNCTION TAMP - SHACKLEGATE
JN/FULWELL JN/STRAWBERRY HILL JN.
P2025/4072996 |SW105 Pirbright Jn Ash Vale Jn Down Alton Possession  [15/02/26 15/02/26 SWR: 1B01 TO TERMINATE AT WOKING. RAIL
SW120 Up Alton 0110 Sun 0725 Sun REPLACEMENT ROAD SERVICES TO OPERATE.
Woking Jn Farnborough Down Slow Possession  [15/02/26 15/02/26 TRACK MAINTENANCE: W08
Down Fast 0110 Sun  |0725 Sun
Up Fast
Up Slow
P2025/4072997 |SW105 Basingstoke Overton Down Fast/Down |Possession |15/02/26 15/02/26 TRACK MAINTENANCE: B0O5
SWi115 Exeter 0140 Sun 0705 Sun
Up Exeter/Up Fast
Steventon (Hants) |Up Main/Up Possession |15/02/26 15/02/26
Southampton/Up 0140 Sun  |0705 Sun
Slow
Basingstoke Steventon (Hants)  |Down Slow/Down |Line Blockage|15/02/26 15/02/26
Southampton/Dow | (Between 0140 Sun  |0705 Sun
n Main Trains)+Deto
nators
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4120054 |SW105 Micheldever Shawford Down Main/Fast |Possession |15/02/26
Up Main 0145 Sun
Shawford Down [Shawford Down Slow Possession  |15/02/26
Jn 0145 Sun
Weston Wallers Ash Down Passenger |Possession |15/02/26
Loop 0145 Sun
Up Passenger
Loop
Winchester Winchester Baltic/Down Siding|Sidings 15/02/26
Possession  |0145 Sun
P2025/4073039 |SW105 Eastleigh Eastleigh Down Portsmouth |Possession |15/02/26 15/02/26
SW130 Loop 0035 Sun  |0800 Sun
SW135
Eastleigh East Jn |Romsey Jn Down Possession  |15/02/26 15/02/26
Salisbury/Single/D 0035 Sun {0800 Sun
own Salisbury
Up
Salisbury/Single/U
p Salisbury
Eastleigh West Jn|Eastleigh South Jn  |Portsmouth Single |Possession |15/02/26 15/02/26
0035 Sun  |0800 Sun
Eastleigh Yard Eastleigh Yard Departure Road |Possession |15/02/26 15/02/26
Reception No.1 0035 Sun  |0800 Sun
Reception No.2
Reception No.3
Reception No.4
Shawford Eastleigh West Jn |Down Possession |15/02/26 15/02/26
Slow/Incoming/Out 0035 Sun  |0800 Sun
going Siding
St. Denys Down Fast/Down |Possession |15/02/26 15/02/26
Main 0035 Sun  |0800 Sun
Up Fast/ Up Main
/ Up Fast
St. Denys St. Denys Up Slow Possession |15/02/26 15/02/26
0035 Sun 0800 Sun (8 hrs)
Stoneham Jn Shawford Up Slow Possession |15/02/26 15/02/26
0035 Sun  |0800 Sun
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 15/02/26 15/02/26
Sidings No.1 Possession  |0035 Sun  |0800 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073925 |SW105 Redbridge Jn Romsey Jn Down Test Valley |Possession |14/02/26 16/02/26 SWR 1BXX SERVICES TO TERMINATE/START
SW150 Up Test Vall 0025 Sat 0400 Mon BACK AT SOUTHAMPTON CENTRAL, 1WXX
SW155 p fest valiey SERVICES TO TERMINATE/START BACK AT
SW160 Brockenhurst Brockenhurst Up Passenger Possession |15/02/26 16/02/26 SOUTHAMPTON CENTRAL AND POOLE. RAIL
Loop 0300 Sun 10400 Mon REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN SOUTHAMPTON AIRPORT
Lymington Pier Down Passenger |Possession |15/02/26 16/02/26 PARKWAY/SOUTHAMPTON CENTRAL AND
Loop/Lymington 0300 Sun  |0400 Mon POOLE. 1JXX SERVICES WILL NOT RUN, RAIL
Single REPLACEMENT ROAD SERVICE TO OPERATE
Millbrook Redbridge Maritime Back Possession |15/02/26 16/02/26 BETWEEN BROCKENHURST AND LYMINGTON
(SW105) Road 0300 Sun  |0400 Mon PIER. 2RXX/2SXX SERVICES TO OPERATE
Redbridge Goods BETWEEN SALISBURY AND ROMSEY.
Southampton Millbrook (SW105) g%\:\% I?Az;/\g/s?ay Possession (])-3?(/)%2/526 gfé%ZKAZG XC: SERVICES TO TERMINATE AT
D Loon/Dn Loo un on SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
Ext/Up %ocks P ROAD SERVICES TO OPERATE BETWEEN
Branch SOUTHAMPTON AIRPORT
Down Fast PARKWAY/SOUTHAMPTON CENTRAL AND
BOURNEMOUTH.
Up Fast
Up Goods Loo GWR:CARDIFF TO PORTSMOUTH HARBOUR
p p SERVICES TO BE DIVERTED VIA CHANDLERS
Down Western FORD.
Docks
Up Western Docks UP GOODS LOOP AND DOWN LOOP TO BE KEPT
CLEAR.
Down Docks
Branch r .
Poole Down Slow/Down |Possession |15/02/26 16/02/26 II\I%EL%EES%NTgUI\w EQYH',?A'\?&MMO”_NL%@Q\SERNING
wa':\‘ﬂ Ub S| 0300 Sun 0400 Mon TERMINALS AND WESTERN DOCKS. 4B07 TO USE
p Man/Up Slow MON PATH AND RETIME AFTER 0B07. 4016, 4E91,
Totton Totton Goods Loop Possession |15/02/26 16/02/26 4V51, 4V53 AND 4M95 TO BE RETIMED AFTER
THE POSSESSION
Down Fawley 0300 Sun  |0400 Mon
Up/Shunting Neck Part 1)
Brockenhurst Brockenhurst Engineers Sidings |Sidings 15/02/26 16/02/26 STRUCTURES BARBERS BRIDGE
Down Siding Possession 10300 Sun 0400 Mon RECONSTRUCTION
Millbrook Millbrook (SW105)  |Millbrook Sidings 15/02/26 16/02/26 Part 2)
(SW105) Freightliner Possession  |0300 Sun  |0400 Mon E&P POKESDOWN SUBSTATION EQUIPMENT
Terminal DELIVERY
Southampton Southampton Bay Sidings East |Sidings _ 15/02/26 16/02/26 DRAINAGE BROCKENHURST SURVEYS
Possession  |0300 Sun {0400 Mon DRAINAGE HINTON ADMIRAL SURVEYS
Totton Totton Down Sidings Sidings 15/02/26 16/02/26 -SrzécGKR'}AhfIDIELEé\ISL’;‘FSEEﬁgS?S Go6
Possession  |0300 Sun {0400 Mon

CRITICAL JUNCTION TAMPING BOURNEMOUTH
STRUCTURES BARBERS BRIDGE
RECONSTRUCTION
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4074132 |SW105 Yeovil Pen Mill Dorchester Jn All Lines Possession |20/02/26 02/03/26 SERVICES TO TERMINATE AT YEOVIL PEN MILL.

SW175 2305 Fri  |0530 Mon RAIL REPLACEMENT ROAD SERVICES TO

OPERATE BETWEEN YEOVIL PEN MILL AND
WEYMOUTH.

EARTHWORKS EVERSHOT TUNNEL CUTTING
SIGNALLING LIFE EXTENSION WORKS
STRUCTURES DIMMER ROAD STRENGTHENING
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4073819 |SO520 Farlington Jn Cosham Jn Down Spur Possession |14/02/26 16/02/26
gwﬂg Up Spur 0115 Sat (0400 Mon
Petersfield Portcreek Jn Down Main Possession |14/02/26 16/02/26
Up Main 0115 Sat (0400 Mon
Southbourne Havant Jn Down Brighton Possession  |14/02/26 16/02/26
Up Brighton 0115 Sat (0400 Mon
Petersfield Havant Jn Down Main Possession  |16/02/26 21/02/26
Up Main 0400 Mon  |0150 Sat
Haslemere Haslemere Up Loop Possession  |21/02/26 23/02/26
0150 Sat (0400 Mon
Shalford Jn Havant Jn Down Main Possession  |21/02/26 23/02/26
Up Main 0150 Sat {0400 Mon
Haslemere Haslemere Up Siding No.3 Sidings _ 21/02/26 23/02/26
Up Siding No.1 Possession 0150 Sat  |0400 Mon
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EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Network Rail
Transition V2.1 Final Rules Previous freeze: EAS V2 2526

Wessex Route

Week 47 - Continued
Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type

Possession Ref |[LOR
P2025/4073819
Continued
P2025/4071278 |SO520 Barnham Southbourne Down Brighton Possession  |15/02/26 16/02/26
SW110 Up Brighton 0030 Sun (0400 Mon
Chichester Chichester Chichester Up Sidings 15/02/26 16/02/26
Sidings Possession  |0030 Sun  |0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073038 |SW115 Andover Ludgershall Ludgershall Possession |14/02/26 15/02/26 TRACK MAINTENANCE: S01
SW150 Branch 2310 Sat  |0640 Sun
Worting Jn Salisbury Tunnel Jn |Up Main/Up ExetenPossession |14/02/26 15/02/26
2310 Sat  |0640 Sun
Laverstock North |Salisbury Tunnel Jn |Down Main Line Blockage|14/02/26 15/02/26
Jn (Between 2310 Sat  |0110 Sun
Trains)
Worting Jn Overton Down Exeter Line Blockage|14/02/26 15/02/26
(Between 2310 Sat 0110 Sun
Trains)
Andover Andover Andover Sidings |Sidings 14/02/26 15/02/26

Possession 2310 Sat {0640 Sun

Laverstock North |Laverstock South Jn |Laverstock Loop |Possession |15/02/26 15/02/26

Jn 0110 Sun 0800 Sun
Worting Jn Salisbury Tunnel Jn  |Down Possession  |15/02/26 15/02/26
Exeter/Down Main 0110 Sun  |0800 Sun
Laverstock North |Laverstock North Jn |Up Main Line Blockage|15/02/26 15/02/26
n (Between 0640 Sun 0800 Sun
Trains)
Worting Jn Salisbury Tunnel Jn |Up Exeter Line Blockage|15/02/26 15/02/26
(Between 0640 Sun 0800 Sun
Trains)
P2025/4073040 |SW115 Gillingham East  |Yeovil Jn Gillingham Down |Possession |15/02/26 15/02/26 TRACK MAINTENANCE: Y02
SW178 Jn Loop/Exeter 0025 Sun  |0705 Sun

Main/Down Exeter
Up Exeter/Exeter
Main/Up Exeter

Yeovil Jn Yeovil Pen Mill Down/Up Branch |Possession |15/02/26 15/02/26
(Single) 0025 Sun 0705 Sun
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 15/02/26 15/02/26
(Dorset) Siding Possession  |0025 Sun  |0705 Sun
Templecombe Templecombe Down Siding Sidings 15/02/26 15/02/26
Possession |0025 Sun  [0705 Sun
Yeovil Jn Yeovil Jn Down Siding No.2 |Sidings 15/02/26 15/02/26
/ Down Main Possession  |0025 Sun  |0705 Sun

Siding

Down Siding No.1
/ Heritage Siding
Up Sidings
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917121 |GW103 Reading Oxford Road Jn Down and Up Possession  [14/02/26 15/02/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |14/02/26 15/02/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [14/02/26 15/02/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |14/02/26 15/02/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |14/02/26 15/02/26
Reading Spur 2300 Sat  |0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |14/02/26 15/02/26
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |14/02/26 15/02/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 14/02/26 15/02/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |15/02/26 15/02/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |15/02/26 15/02/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |15/02/26 15/02/26
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession  [15/02/26 15/02/26
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |15/02/26 15/02/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |15/02/26 15/02/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |15/02/26 15/02/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |15/02/26 15/02/26
Relief 0200 Sun  |0615 Sun
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079288 |GW103 Dolphin Jn Dolphin Jn (inc.) Down and Up Possession |15/02/26 15/02/26 TRAINS TO RUN OVER THE MAIN/RELIEF LINES
Gw220 Main 0001 Sun  |1000 Sun IAS REQUIRED.
GWwW225
GW500 Dolphin Jn Dolphin Jn Down Relief Possession  [15/02/26 15/02/26
SW125 Up Main 1000 Sun {1900 Sun
WORK DETAILS = DOLPHIN JN S&C RENEWAL
Dolphin Jn Dolphin Jn (inc.) Down and Up Possession  [15/02/26 16/02/26 FOLLOW UP.
Relief 1900 Sun  |0500 Mon
P2025/3927486 |GW103 Reading Oxford Road Jn Down and Up Possession |15/02/26 16/02/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500
SW125 Reading Platforms 7 to 11 |Possession |15/02/26 16/02/26 POSSESSION TO BE TAKEN AFTER THE
Platforms 1-3 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [15/02/26 16/02/26 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.
Westbury Line Jn Down Main Loop |Possession |15/02/26 16/02/26
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession  [15/02/26 16/02/26
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |15/02/26 16/02/26
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |15/02/26 16/02/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 15/02/26 16/02/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/4073818 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession |15/02/26 15/02/26 TRACK RENEWALS 44600514 LWRT
SW125 0005 Sun  |0735 Sun
Southcote Jn Basingstoke Down Reading Possession |15/02/26 15/02/26
Up Reading 0005 Sun 0735 Sun
Basingstoke Basingstoke Up Branch Sidings|Sidings 15/02/26 15/02/26
(North Yard) Possession  |0005 Sun 0735 Sun

Up Neck
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053328 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |14/02/26 15/02/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GWS580
SW175 Castle Cary Castle Cary Down Possession |14/02/26 15/02/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession  [14/02/26 15/02/26
(UWC) Athelney 2210 Sat 0900 Sun
Territory Boundary |Single Possession  [14/02/26 15/02/26
(Western/Wessex) 2210 Sat  |0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |14/02/26 15/02/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession |14/02/26 15/02/26
(Witham) 2210 Sat 0900 Sun
East Somerset Jn Up/Down Goods |Possession |14/02/26 15/02/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession |14/02/26 15/02/26
2210 Sat 0900 Sun
P2025/4073814 |SW210 Staines Jn Ascot Down Possession |14/02/26 23/02/26 9 DAY BLOCKADE
SW255 Twickenham 0120 Sat (0430 Mon
Up Twickenham SWR: READING AND WOKING/WEYBRIDGE VIA
H
Virginia Water Chertsey Down Chertsey  |Possession |14/02/26 23/02/26 IA:'(I? lé#lih\lOEVél i\E;}'/ Llﬁ.l.zrfg CS)ESF;FGEE t\g/(VTI_EI_R('_‘\)AIDIEg;ETE
0120 Sat 0430 Mon '

Up Chertsey

BETWEEN ASCOT AND READING. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
FROM STAINES TO WOKING, WEYBRIDGE AND
ASCOT.

FREIGHT SERVICES TO BE DIVERTED VIA WEST
LONDON LINE AND READING OR VIA BALHAM
AND WIMBLEDON WEST.

EARTHWORKS VIRGINIA WATER CUTTING
FELTHAM RESIGNALLING IBJ RECOVERIES
WORKS DELIVERY STAINES RIVER BRIDGE
DECKING REPLACEMENT

TRACK RENEWALS: 44351219 SURVEY
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4083340 |[EA1310 |Acton WellsJn  |Richmond Down/Down Possession |15/02/26 16/02/26
EA1330 Richmond 0110 Sun  |0305 Mon
SW230
Gunnersbury Jn  |Network Rail / LUL  |Eastbound District |Possession |15/02/26 16/02/26
(District Line) Line 0110 Sun  |0305 Mon
Boundary
Kew East Jn New Kew Jn Down and Up Kew|Possession |15/02/26 16/02/26
Spur 0110 Sun  |0305 Mon
Network Rail / Gunnersbury Jn Westbound Possession |15/02/26 16/02/26
LUL (District Line) District Line 0110 Sun 0305 Mon
Boundary
Old Kew Jn South Acton Jn Up Kew Possession |15/02/26 16/02/26
Branch/Up Kew 0110 Sun  |0305 Mon
Richmond Acton Wells Jn Up Richmond/Up |Possession |15/02/26 16/02/26
0110 Sun  |0305 Mon
Richmond Platforms 3-7 Possession |15/02/26 16/02/26
0110 Sun (0305 Mon
South Acton Jn |Old Kew Jn Down Kew/Down |Possession |15/02/26 16/02/26
Kew Branch 0110 Sun  |0305 Mon
P2025/4116441 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|15/02/26 15/02/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|15/02/26 15/02/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|15/02/26 15/02/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|15/02/26 15/02/26
Reading 0105 Sun 0610 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4082271 |SO250 Longhedge Jn Clapham Jn Down Possession  [22/02/26 22/02/26 SWR: ALL UP SERVICES TO USE THE UP FAST
SW100 Ludgate/Platform 0210 Sun 1010 Sun BETWEEN BARNES AND QUEENSTOWN ROAD.
SW210 2/Middle Siding
Platform 1/Up LONDON OVERGROUND: SOUTH LONDON LINE
Ludgate SERVICES TO START AND TERMINATE AT
Ludgate Jn Latchmere No.2 Jn  |Down Latchmere |Possession |22/02/26 22/02/26 BATTERSEA PARK AND WEST LONDON LINE
Curve 0210 Sun  |1010 Sun SERVICES TO START AND TERMINATE FROM
Up Latchmere PLATFORM 17 UNTIL 1010HRS.
Curve
Putney West London Jn Up Windsor Slow |Possession |22/02/26 22/02/26 CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND
(Sw) 0210 Sun |1010 Sun MIDDLE SIDING TO BE KEPT CLEAR.
P2025/4074002 |SW105 Kingston Kingston Down Bay Possession  [19/02/26 23/02/26 SWR: FOR PART 1 SHEPPERTON SERVICES TO
SW190 0150 Thu 0200 Mon DIVERT VIA TWICKENHAM.
SW210 ON SATURDAY NIGHT, 2K79 TO BE DIVERTED TO
SW245 New Malden Jn  |Fulwell Jn Down Kingston/ |Possession |19/02/26 21/02/26 SURBITON, ECS TO WIMBLEDON.
Down Shepperton 0150 Thu  |0200 Sat FOR PART 2 SHEPPERTON SERVICES WILL NOT
Up S_hepperton/ RUN. KINGSTON SERVICES TO BE DIVERTED TO
Up Kingston HAMPTON COURT. RAIL REPLACEMENT SERVICE
Strawberry Hill In [Shacklegate Jn Down Strawberry |Possession |19/02/26 21/02/26 TO OPERATE BETWEEN NEW MALDEN AND
Hill ) 0150 Thu  |0200 Sat TWICKENHAM.
Up Strawberry Hill FOR PART 3 SHEPPERTON SERVICES TO DIVERT
Strawberry Hill Strawberry Hill Shacklegate Jn Sidings 19/02/26 21/02/26 VIA TWICKENHAM.
D t D t Exit P i
€po €po X! 0ssession 0150 Thu 0200 Sat HAMPTON LC WILL BE CLOSED TO ROAD
New Malden Jn  [Shepperton Down Kingston / |Possession |21/02/26 | 23/02/26 TRAFFIC FOR PART 2
Down Shepperton 0200 Sat 0200 Mon
Up Shepperton / PARTS 1, 2 AND 3
Up Kingston
Strawberry Hill Jn [Fulwell Jn Down Shepperton |Possession |21/02/26 | 23/02/26 WORKS DELIVERY KINGSTON RIVER BRIDGE
Spur 0200 Sat 10200 Mon WHEELTIMBERS/PL REFURB
Up Shepperton WORKS DELIVERY CONDUCTOR RAIL
Spur SHACKLEGATE JN
Twickenham Shacklegate Jn Down Strawberry |Possession |21/02/26 | 23/02/26 BRIDGE EXAMINATION SOMERSET ROAD
Hill 0200 Sat 0200 Mon FOOTERIDGE
Up Strawberry Hill FELTHAM RESIGNALLING IBJ RECOVERIES
Shepperton Shepperton Up Siding Sidings 21/02/26 23/02/26 PART 2 ONLY
Possession 10200 Sat {0200 Mon
- - — — TRACK MAINTENANCE FDO03
Strawberry Hill Strawberry Hill All Sidings Sidings _ 21/02/26 23/02/26 WORKS DELIVERY HAMPTON LC RENEWAL
Depot Depot Possession  |0200 Sat 0200 Mon

CRITICAL JUNCTION TAMP - SHACKLEGATE
JN/FULWELL JN/STRAWBERRY HILL JN.
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4073042 |SW105 Pirbright Jn Hook Down Fast Possession |22/02/26 22/02/26 TRACK MAINTENANCE: B03
Up Fast 0125 Sun  |0710 Sun
LINE DIVERSIONS TO APPLY
Up Slow
Pirbright Jn Hook Down Slow Line Blockage|22/02/26 22/02/26
(Between 0125 Sun  |0710 Sun
Trains)+Deto
nators
P2025/4123055 |SW105 Micheldever Shawford Down Main / Down|Possession  |22/02/26 22/02/26 1B01 TO TERMINATE AT BASINGSTOKE
Fast 0130 Sun  |0630 Sun
Up Main TRACK RENEWALS 44200324 PREP
Shawford Down [Shawford Down Slow Possession  [22/02/26 22/02/26
Jn 0130 Sun  |0630 Sun
Weston Wallers Ash Down Passenger |Possession |22/02/26 22/02/26
Loop 0130 Sun  |0630 Sun
Up Passenger
Loop
Winchester Winchester Baltic/Down Siding|Sidings 22/02/26 22/02/26
Possession 0130 Sun {0630 Sun
P2025/4123261 |SW105 Brockenhurst Brockenhurst Up Passenger Possession  [21/02/26 23/02/26 SWR: MAIN LINE SERVICE TO START/TERMINATE
SW155 Loop 0155 Sat 0400 Mon AT EASTLEIGH AND BOURNEMOUTH. RAIL
SW160 REPLACEMENT ROAD SERVICES TO OPERATE
Lymington Pier Down Passenger |Possession |21/02/26 23/02/26 FROM EASTLEIGH AND FAREHAM TO
Lc_Jop/Lymington 0155 Sat 0400 Mon SOUTHAMPTON AND BOURNEMOUTH AND
Single BETWEEN SOUTHAMPTON CENTRAL AND
Redbridge Jn Bournemouth Down Main Possession |21/02/26 23/02/26 ROMSEY.
Up Main 0155 Sat 0400 Mon
XC: BOURNEMOUTH SERVICES TO START &
Totton Fawley Ground Down Fawley Possession |21/02/26 23/02/26 TERMINATE AT EASTLEIGH. RAIL REPLACEMENT
Frame Up/Shunting Neck 0155 Sat 0400 Mon ROAD SERVICES TO OPERATE BETWEEN
; EASTLEIGH AND BOURNEMOUTH.
Totton Goods Loop Possession [21/02/26 23/02/26
0155 Sat 0400 Mon E&P POKESDOWN SUBSTATION EQUIPMENT
- — = DELIVERY
Brockenhurst Brockenhurst Engineers Sidings |Sidings 21/02/26 23/02/26 SIGNALLING TOTTON LC RENEWAL
Down Siding Possession 10155 Sat 0400 Mon DRAINAGE FROST LANE
— — TRACK MAINTENANCE BRGO01
Totton Totton Down Sidings Sidings 21/02/26 23/02/26
Possession |0155 Sat  |0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4074064 |SW105 Eastleigh West Jn|Redbridge Down Possession |21/02/26 23/02/26
SW140 Fast/Main/Fast/RvI 0155 Sat  |0300 Mon
Sw145 (Main)/Fast/Main
Millbrook Redbridge Redbridge Goods |Possession |21/02/26 23/02/26
(SW105) Maritime Back 0155 Sat (0300 Mon
Road
Northam Jn Canute Road Eastern Docks Possession  |21/02/26 23/02/26
Single 0155 Sat  |0300 Mon
Chapel Road LC Arrival/Departure |Possession |21/02/26 23/02/26
(SW145) Line 0155 Sat  |0300 Mon
Northam Northam Traincare |No. 2 Reception |Possession |21/02/26 23/02/26
Traincare Depot |Depot No.1 Reception 0155 Sat  |0300 Mon
Redbridge Jn Eastleigh West Jn  |Up Main/Fast/Rvl |Possession |21/02/26 23/02/26
(Main)/Fast/Main/F 0155 Sat  |0300 Mon
ast
Southampton Millbrook (SW105) |Down Bay/Bay Possession  |21/02/26 23/02/26
Siding West 0155 Sat 0300 Mon
Down Slow
Down Docks
Branch
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Up Slow
Down Western
Docks
Up Western Docks
Up Goods Loop
St. Denys Fareham Down Netley Possession |21/02/26 23/02/26
Up Netley 0155 Sat (0300 Mon
Northam Jn Down Slow Possession  |21/02/26 23/02/26
Up Slow 0155 Sat (0300 Mon
Millbrook Millbrook (SW105)  |Millbrook Sidings 21/02/26 23/02/26
(SW105) Freightliner Possession |0155 Sat {0300 Mon
Terminal
Southampton Southampton Bay Sidings East |Sidings 21/02/26 23/02/26
Possession  |0155 Sat (0300 Mon
Southampton Up [Southampton Up No.1 Reception  |Sidings 21/02/26 23/02/26
Yard Yard No. 2 Reception Possession  |0155 Sat 0300 Mon
Siding A
Siding B
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EAS (ARP) - Section 7

Data freeze: EAS V2 1 2526

Network Rail
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074064 Northam Northam Traincare |All Sidings Sidings 22/02/26 22/02/26
Continued Traincare Depot |Depot Possession (0700 Sun  |1900 Sun
P2025/4074132 |SW105 Yeovil Pen Mill Dorchester Jn All Lines Possession |20/02/26 02/03/26 SERVICES TO TERMINATE AT YEOVIL PEN MILL.
SW175 2305Fri  |0530 Mon RAIL REPLACEMENT ROAD SERVICES TO

OPERATE BETWEEN YEOVIL PEN MILL AND
WEYMOUTH.

EARTHWORKS EVERSHOT TUNNEL CUTTING
SIGNALLING LIFE EXTENSION WORKS
STRUCTURES DIMMER ROAD STRENGTHENING
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4073819 |SO520 Farlington Jn Cosham Jn Down Spur Possession |14/02/26 16/02/26
gwﬂg Up Spur 0115 Sat (0400 Mon
Petersfield Portcreek Jn Down Main Possession |14/02/26 16/02/26
Up Main 0115 Sat (0400 Mon
Southbourne Havant Jn Down Brighton Possession  |14/02/26 16/02/26
Up Brighton 0115 Sat (0400 Mon
Petersfield Havant Jn Down Main Possession  |16/02/26 21/02/26
Up Main 0400 Mon  |0150 Sat
Haslemere Haslemere Up Loop Possession  |21/02/26 23/02/26
0150 Sat (0400 Mon
Shalford Jn Havant Jn Down Main Possession  |21/02/26 23/02/26
Up Main 0150 Sat {0400 Mon
Haslemere Haslemere Up Siding No.3 Sidings _ 21/02/26 23/02/26
Up Siding No.1 Possession 0150 Sat  |0400 Mon
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526
Previous freeze: EAS V2 2526

Week 48 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4073819
Continued
P2025/4073043 |GW5001 |Warminster Wilton Jn Down Salisbury / |Possession |21/02/26 22/02/26 TRACK MAINTENANCE: S05
SW115 Down Warminster 2345 Sat 0830 Sun
SW170 Up Warminster /
Up Salisbury
Wilton Jn Wilton Jn Quidhampton Sidings 21/02/26 22/02/26
Sidings Possession 2345 Sat  |0830 Sun
P2025/4074109 |GW610 Yeovil Jn Pinhoe All Lines Possession |21/02/26 22/02/26
SW115 2240 Sat 0930 Sun
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4082906 |GW108 Exeter Central Exeter St Davids Down and Up Possession |21/02/26 22/02/26 "THROUGHOUT
GW610 Waterloo 2320 Sat 1800 Sun AMENDED STATION WORKING AT EXETER ST
SW115 DAVIDS. AMENDED ECS WORKING. NO ACCESS
St. Davids Tunnel Down and Up Possession [21/02/26 22/02/26 TO / FROM EXETER NEW YARD. SERVICES TO
West Waterloo 2320 Sat 1800 Sun OUTSTABLE AT EXETER CENTRAL.
_ _ _ NO SERVICES TO OPERATE BETWEEN EXETER
Exeter St Davids |Exeter St Davids Platform 4 Possession 21/02/26 22/02/26 ST DAVIDS AND EXETER CENTRAL
2320 Sat 0800 Sun
Up Relief/Platform |Possession [21/02/26  |22/02/26 UNTIL 0800 SUNDAY
3 2320 Sat 1800 Sun NO SERVICES TO OPERATE WESTWARDS FROM
Down EXETER ST DAVIDS
Relief/Platform 1
Platform 2 FROM 0800 SUNDAY
_ _ ALL SERVICES BETWEEN EXETER EAST AND
Exeter St Thomas Down Main Possession 21/02/26 22/02/26 EXETER WEST TO RUN VIA PLATEFORMS 5 AND 6
2320 Sat 0800 Sun ONLY AT ST DAVIDS.
City Basin Jn Exeter St Davids Up Main Possession |22/02/26 22/02/26 WORK DETAILS
0040 Sun 0800 Sun EXETER WEST DIAMOND MPSB"
Exeter St Davids |Exeter St Davids Up Passenger Possession |22/02/26 22/02/26
Loop/Platform 6 0040 Sun  |0800 Sun
Platform 5
Exeter St Davids |Exeter St Davids Platform 4 Possession |22/02/26 22/02/26
0800 Sun  |1800 Sun
Red Cow LC Exeter St Davids Down Possession  [22/02/26 22/02/26
(CCTV) Main/Platform 4 0800 Sun 1800 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930113 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |22/02/26 22/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |22/02/26 22/02/26 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Reading Feeder IALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession  [22/02/26 22/02/26 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
. . . . . 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |22/02/26 22/02/26
Level Jn Festival Line 0035Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |22/02/26 22/02/26
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |22/02/26 22/02/26
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |22/02/26 22/02/26
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |22/02/26 22/02/26
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |22/02/26 22/02/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road |Scours Lane Up Reading Possession  [22/02/26 22/02/26
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession  [22/02/26 22/02/26
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2025/4073041 |SW200 Hampton Court Jn|Effingham Jn Down Cobham Possession |22/02/26 22/02/26 TRACK MAINTENANCE: W06
0050 Sun  |0725 Sun

Up Cobham
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073814 |SW210 Staines Jn Ascot Down Possession  [14/02/26 23/02/26 9 DAY BLOCKADE
SW255 Twickenham 0120 Sat 0430 Mon
Up Twickenham SWR: READING AND WOKING/WEYBRIDGE VIA
Virginia Water Chertsey Down Chertsey Possession  [14/02/26 23/02/26 :6:'? g.II\.EIINOEVg ?AE;-Y LIJCTI.:'I.EET gESRT\ﬁFéE %VTIE_RC'\)AFLEQE'EFE
Up Chertsey 0120 Sat 0430 Mon BETWEEN ASCOT AND READING. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
FROM STAINES TO WOKING, WEYBRIDGE AND
ASCOT.
FREIGHT SERVICES TO BE DIVERTED VIA WEST
LONDON LINE AND READING OR VIA BALHAM
/AND WIMBLEDON WEST.
EARTHWORKS VIRGINIA WATER CUTTING
FELTHAM RESIGNALLING IBJ RECOVERIES
WORKS DELIVERY STAINES RIVER BRIDGE
DECKING REPLACEMENT
TRACK RENEWALS: 44351219 SURVEY
P2025/4083341 |[EA1310 |Acton Canal Acton Canal Wharf |Down and Up Possession |22/02/26 22/02/26 ACTON CANAL WHARF SIGNAL BOX TO BE OPEN
EA1330 |WharfJn Jn Southwest 0030 Sun  |0810 Sun UNTIL 0810 SUN
EA1360
GW130 Acton Wells Jn Acton Canal Wharf |Down and Up Possession |22/02/26 22/02/26 NLL CYCLIC TYPE 11 (ROTR)
MD167 Jn Goods 0030 Sun (0810 Sun
SW240 . THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Acton East Down and Up Possession  [22/02/26 22/02/26 ON WESTERN / MIDLAND
Poplar 0030 Sun  |0810 Sun
Gunnersbury Jn  (Willesden High Level |Up Possession  [22/02/26 22/02/26
Jn Richmond/Up/Up 0030 Sun  |0810 Sun
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |22/02/26 22/02/26
Branch 0030 Sun  |0810 Sun
Willesden High  |Gunnersbury Jn Down North Possession  [22/02/26 22/02/26
Level Jn London/Down/Do 0030 Sun 0810 Sun
n Richmond
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4123291 |SW100 Waterloo Clapham Jn Down Main Slow |Possession |01/03/26 01/03/26 WATERLOO, PLATFORMS 1-4 AND SOUTH
SW105 Up Main Slow 0055 Sun  |0650 Sun SIDING TO BE KEPT CLEAR
Down Main Fast SWR: 2K77, 2K79, 1B01, 2K05, 2D06 & 2D08 TO
. DIVERT VIA EAST PUTNEY. 2D07 WILL NOT RUN.
Up Main Fast
Waterloo Platforms 1 - 10 |Possession [01/03/26  |01/03/26 LUL: DISTRICT LINE TO BE MADE AVAILABLE
0055 Sun {0650 Sun FROM 0545.
Waterloo Waterloo South Siding Sidings 01/03/26 01/03/26 TRACK MAINTENANCE: CW02b
Possession |0055 Sun (0650 Sun
P2025/4073023 |SW105 Berrylands Esher Down Slow Possession |01/03/26 01/03/26 TRACK MAINTENANCE: W01
SW195 0155 Sun  |0650 Sun
SW200 Down Fast
Up Fast
Up Slow
Hampton Court  |Hampton Court Jn  |Up Hampton Court|Possession |01/03/26 01/03/26
0155 Sun  |0650 Sun
Hampton Court Jn|Claygate Down Cobham Possession  [01/03/26 01/03/26
Up Cobham 0155 Sun  |0650 Sun
Surbiton Hampton Court Down Hampton Possession  [01/03/26 01/03/26
Court 0155 Sun  |0650 Sun
Surbiton Surbiton Up Siding Sidings 01/03/26 01/03/26
Possession 0155 Sun {0650 Sun
P2025/4073053 |SW105 Hook Basingstoke Down Slow Possession |01/03/26 01/03/26 LONG VALLEY SIDINGS TO BE KEPT CLEAR.
Down Fast 0140 Sun 0735 Sun UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO
own Fas BE CUT OUT].
Basingstoke Basingstoke Long Valley Sidings 01/03/26 01/03/26
Sidings Possession (0140 Sun  |0735 Sun SWR: 1B01 SINGLE LINE WORKING OVER THE UP
Down Siding SLOW BETWEEN WINCHFIELD AND

BASINGSTOKE. 5L20 TO START FROM
BASINGSTOKE BARTON MILL SIDINGS.

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER
THE UP SLOWLINE BETWEEN WINCHFIELD
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN
/ACCORDANCE WITH THE RULE BOOK MODULE
P1.

TRACK MAINTENANCE: B10
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4074100 |SW105 Eastleigh Eastleigh Down Portsmouth |Possession |28/02/26 02/03/26
SW130 Loop 0115 Sat (0400 Mon
SW135
SW140 Eastleigh East Jn |Romsey Jn Down Possession |28/02/26 02/03/26
Salisbury/Single/D 0115 Sat  |0400 Mon
own Salisbury
Up
Salisbury/Single/U
p Salisbury
Eastleigh West Jn|Eastleigh South Jn  |Portsmouth Single |Possession |28/02/26 02/03/26
0115 Sat (0400 Mon
Eastleigh Yard Eastleigh Yard Departure Road |Possession |28/02/26 02/03/26
Reception No.1 0115 Sat 0400 Mon
Reception No.2
Reception No.3
Reception No.4
Shawford Down |Eastleigh West Jn |Down Possession |28/02/26 02/03/26
Jn Slow/Incoming/Out 0115 Sat 0400 Mon
going Siding
Stoneham Jn Shawford Up Jn Up Slow Possession |28/02/26 02/03/26
0115 Sat  |0400 Mon
Weston Wallers Ash Up Passenger Possession |28/02/26 02/03/26
Loop 0115 Sat (0400 Mon
Down Passenger
Loop
Worting Jn St. Denys Up Possession |28/02/26 01/03/26
Main/Fast/Main/So 0115 Sat  |0210 Sun
uthampton/Slow
Down Slow /
Southampton /
Main / Fast / Main
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 28/02/26 02/03/26
Sidings No.1 Possession 0115 Sat  |0400 Mon
Micheldever Micheldever Down Sidings Sidings 28/02/26 02/03/26
Possession  |0115 Sat 0400 Mon
Winchester Winchester Baltic/Down Siding|Sidings 28/02/26 02/03/26
Possession 0115 Sat  |0400 Mon
Bitterne St. Denys Up Netley Possession |01/03/26 01/03/26
0210 Sun  |0630 Sun
Northam Jn Canute Road Eastern Docks Possession |01/03/26 01/03/26
Single 0210 Sun  |0630 Sun
St. Denys Up Slow Possession |01/03/26 01/03/26
0210 Sun  |0630 Sun
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074100 Southampton Southampton Down Slow Possession |01/03/26 01/03/26
Continued Up Slow 0210 Sun  |0630 Sun
St. Denys Northam Jn Down Slow Possession |01/03/26 01/03/26
0210 Sun  |0630 Sun
Woolston Down Netley Possession  |01/03/26 01/03/26
0210 Sun 0630 Sun
Worting Jn Southampton Down Possession  [01/03/26 01/03/26
Slow/Soton/Main/F 0210 Sun 0630 Sun
ast/Main/Fast/RVL
Main)/Fast
Up Fast/RVL
(Main)/Fast/Main/F
ast/Main/Soton/Slo
w
Northam Jn Chapel Road LC Arrival/Departure |Sidings 01/03/26 01/03/26
(SW145) Line Possession 0210 Sun  |0630 Sun
Northam Northam Traincare |[No.1 Reception  |Sidings 01/03/26 01/03/26
Traincare Depot |Depot No. 2 Reception Possession (0210 Sun  |0630 Sun
Southampton Up |[Southampton Up land?2 Sidings 01/03/26 01/03/26
Yard Yard Reception/Shunt |Possession (0210 Sun 0630 Sun
Necks
Siding A
Siding B
Worting Jn St. Denys Up Possession  |01/03/26 02/03/26
Main/Fast/Main/So 0630 Sun  |0400 Mon
uthampton/Slow
Down Slow /
Southampton /
Main / Fast / Main
P2025/4123357 |SW105 Branksome Wareham All Lines Possession  |01/03/26 01/03/26 TRACK MAINTENANCE BR24
0120 Sun  |0700 Sun
Hamworthy Hamworthy Hamworthy Goods|Possession |01/03/26 01/03/26
0120 Sun  |0700 Sun
Poole Poole Shunting Neck Sidings 01/03/26 01/03/26
Reception Road Possession 10120 Sun {0700 Sun
Engine Siding
No. 1 Siding
No. 2 Siding
Wareham Wareham Wareham Down |Sidings 01/03/26 01/03/26
Sidings Possession |0120 Sun  |0700 Sun
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074132 |SW105 Yeovil Pen Mill Dorchester Jn All Lines Possession |20/02/26 02/03/26 SERVICES TO TERMINATE AT YEOVIL PEN MILL.
SW175 2305 Fri  |0530 Mon RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN YEOVIL PEN MILL AND
WEYMOUTH.
EARTHWORKS EVERSHOT TUNNEL CUTTING
SIGNALLING LIFE EXTENSION WORKS
STRUCTURES DIMMER ROAD STRENGTHENING
P2025/4123313 |S0O520 Fratton Portsmouth Harbour |Down Main Possession 01/03/26 PORTSMOUTH HARBOUR PLATFORMS 1 AND 5
SW110 . 0615 Sun TO BE KEPT CLEAR.
Up Main
Portsmouth and Up & Down Possession 01/03/26 SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
Southsea Fratton 0615 Sun TERMINATE AT FRATTON.
Portsmouth and  |Portsmouth and Low Level Possession 01/03/26 TRACK MAINTENANCE HO08
Southsea Southsea 0615 Sun
P2025/4073367 |GW5001 |Laverstock North |Wilton South Down Main/Down |Possession PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
SW115 Jn Exeter KEPT CLEAR
SW150 Up Exeter/Up Main
SW170 L tock South [Salisburv T n D 5) P - SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS
Ja"ers ock south |salisbury Tunnet Jn - Down Dean ossession TO EAST CARRIAGE SIDINGS. 5599 & 5Y73 WILL
n Up Dean NOT RUN. 2S75 TO TERMINATE AT ROMSEY. 1.88
- - - TO TERMINATE AT YEOVIL JN. 1L79 TO
Salisbury Salisbury Platform Loop Possession TERMINATE AT ANDOVER. ECS TO
East Bay (Plat 6) BASINGSTOKE
Wilton Jn Wilton Jn Down Warminster |Possession TRACK MAINTENANCE: S03a
Up Warminster
Salisbury Salisbury Reception Line Sidings
Through Siding/Up Possession
Siding/Shunting
Neck
East Carriage
Holding Sidings
West Carriage
Siding
Holding Siding
West Bay
(Platform 5)
Wilton Jn Wilton Jn Quidhampton Sidings
Sidings Possession
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074115 |SW120 Alton Alton Platform 2 (Alton) |Possession |01/03/26 02/03/26 SWR: ALTON SERVICES WILL START &
0150 Sun  |0500 Mon TERMINATE AT FARNHAM. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN
Farnham Alton Alton Single/Down |Possession |01/03/26 02/03/26 FARNHAM AND ALTON.
Bentley 0150 Sun  |0500 Mon
Loop/Platform 1 TRACK MAINTENANCE: GG09
(Alton)
P2025/3905507 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |28/02/26 01/03/26 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
Gw225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 |Reading Oxford Road Jn Down and Up Possession |28/02/26 01/03/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat 0035 Sun
_ _ WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession |28/02/26 01/03/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat  |0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession |28/02/26 01/03/26
2300 Sat  |0830 Sun
Westbury Line Jn Down Main Loop |Possession |28/02/26 01/03/26
2300 Sat {0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [28/02/26 01/03/26
Festival Line 2300 Sat {0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 28/02/26 01/03/26
Triangle Sidings |Possession 2300 Sat  |0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |01/03/26 01/03/26
Jn Main 0035 Sun 0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |01/03/26 01/03/26
Westbury 0035 Sun 0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  [01/03/26 01/03/26
Reading West 0035 Sun 0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession |01/03/26 01/03/26
(UwWC) Reading 0035 Sun {0730 Sun
Reading Oxford Road Jn Down and Up Possession |01/03/26 01/03/26
Westbury 0730 Sun  |0830 Sun

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916816 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |01/03/26 02/03/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession |01/03/26 02/03/26 POSSESSION TO BE TAKEN AFTER THE
Westbury 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading Platforms 7 to 11 |Possession |01/03/26 02/03/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [01/03/26 02/03/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |01/03/26 02/03/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |01/03/26 02/03/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 01/03/26 02/03/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053342 |GW500 Bradford Jn Thingley Jn Melksham Single |Possession |01/03/26 01/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW5001 0010 Sun  |0910 Sun BETWEEN WESTBURY AND FROME AND
GW510 WESTBURY AND WARMINSTER.
GW520 Clink Road Jn Blatchbridge Jn Down and Up Possession  [01/03/26 01/03/26
GW523 Frome/Single 0010 Sun  |0910 Sun NO SHUNTING MOVEMENTS POSSIBLE AT
GWS560 Frome WESTBURY.
GW570 Fairwood Jn East Somerset Jn Dn and Up Possession  [01/03/26 01/03/26
GW572 (Witham) Westbury/Dn and 0010 Sun  |0910 Sun POSSESSION TO BE HANDED BACK AHEAD OF
SW170 Up Frome THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.
Avoiding Line
Frome North Jn  [Frome North Jn Up Goods Loop  |Possession |01/03/26 01/03/26 CURRENT NBS SERVICE FOR FREIGHT. ANY
0010 Sun  |0910 Sun FREIGHT / NETWORK SERVICES TO BE TIMED
. . BEFORE / AFTER THIS POSSESSION.
Whatley Quarry Single Possession  [01/03/26 01/03/26
0010 Sun /0910 Sun NO UNITS TO STABLE IN ANY PLATFORM AT
Greenland Mill LC [Hawkeridge Jn Down and Up Possession |01/03/26 01/03/26 WESTBURY.
(AHBC) Trowbridge 0010 Sun 0910 Sun ECS TO BE STABLED ON UP RECEPTION LINE.
Hawkeridge Jn | Westbury North Jn [Down and U Possession |01/03/26  |01/03/26 ECS MOVEMENTS MUST BE COMPLETED BY 0010
9 y Trowbridge P 0010 Sun 10910 Sun SUNDAY AND CANNOT START UNTIL 0910
SUNDAY
Heywood Road Jn|Fairwood Jn Down and Up Possession |01/03/26 01/03/26 )
Westbury Avoiding 0010 Sun 10910 Sun WORK = Westbury Area Maintenance W2024/
Line WEY 109m14ch to 129m45ch
Westbury North Jn |Down and Up Possession |01/03/26 01/03/26 Maintenance
Main 0010 Sun  [0910 Sun All Lines: 9hrs
Heywood Road Jn|Heywood Road Jn  |Down and Up Possession  [01/03/26 01/03/26
(inc) Westbury 0010 Sun  |0910 Sun
Westbury East Hawkeridge Jn Down and Up Possession  |01/03/26 01/03/26
Loop Jn Loop 0010 Sun  |0910 Sun
Westbury North  |Westbury South Jn  |No.1 Line Possession |01/03/26 01/03/26
Jn No.2 Line 0010 Sun  |0910 Sun
No.3 Line
Down Reception
Westbury South  |Dilton Marsh Down and Up Possession |01/03/26 01/03/26
Jn Salisbury 0010 Sun  |0910 Sun
Fairwood Jn Down and Up Possession |01/03/26 01/03/26
Main 0010 Sun (0910 Sun
Westbury North Jn  |Up Reception Possession |01/03/26 01/03/26
0010 Sun  |0910 Sun
Westbury South Jn  |Link Line Possession  [01/03/26 01/03/26
0010 Sun  |0910 Sun
Westbury
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053342 Westbury Bovis Wharf Sidings 01/03/26 01/03/26
Continued Siding Possession (0010 Sun (0910 Sun
Out Engine Siding |(Partial)
In Engine Sidings
Westbury South  |Westbury South Jn  |Westbury Up Sidings 01/03/26 01/03/26
Jn Sidings Possession 10010 Sun {0910 Sun
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Westbury Westbury Up Trowbridge Sidings 01/03/26 01/03/26
Sidings Possession  |0010 Sun 0910 Sun
Patney Sidings
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 01/03/26 01/03/26
Jn Sidings Possession  |0010 Sun 0910 Sun
Westbury South  |Westbury South Jn  |Spur Sidings 01/03/26 01/03/26
Jn Possession 10010 Sun {0910 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053333 |GW5001 |Hawkeridge Jn  |Westbury North Jn |Down and Up Possession |02/03/26 02/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW510 Trowbridge 0015 Mon  |0450 Mon BETWEEN WESTBURY AND WARMINSTER FOR
GW560 1F39. NO SHUNTING MOVEMENTS POSSIBLE AT
SW170 Westbury East Westbury North Jn  |Down and Up Possession  |02/03/26 02/03/26 WESTBURY STATION.
Loop Jn Main 0015 Mon 0450 Mon
. . GWR SLEEPERS AND THROUGH FREIGHT
Westbury North Westbury South Jn No.1 Line Possession 02/03/26 02/03/26 SERVICES TO RUN VIA THE WESTBURY
Jn No.2 Line 0015 Mon 0450 Mon AVOIDING LINES AND GWS500.
No.3 Line OTHER FREIGHT SERVICES TO BE RETIMED TO
Down Reception RUN BEFORE / AFTER POSSESSION.
Westbury South |Dilton Marsh Down and Up Possession |02/03/26 02/03/26 WORK = Westbury Station Area W2023/
Jn Salisbury 0015 Mon 0450 Mon WEY 109m20ch to 110m42ch
- - Maintenance
Fairwood Jn Down and Up Possession  |02/03/26 02/03/26
Main 0015 Mon  |0450 Mon
Westbury North Jn  |Up Reception Possession |02/03/26 02/03/26
0015 Mon 0450 Mon
Westbury South Jn  |Link Line Possession |02/03/26 02/03/26
0015 Mon  |0450 Mon
Westbury Westbury Up Trowbridge Sidings 02/03/26 02/03/26
Sidings Possession {0015 Mon |0450 Mon
Patney Sidings
Bovis Wharf
Siding
Out Engine Siding
Up Engine Siding
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 02/03/26 02/03/26
Jn Sidings Possession  [0015 Mon  |0450 Mon
Westbury South  |Westbury South Jn  |Westbury Up Sidings 02/03/26 02/03/26
Jn Sidings Possession  |0015 Mon 0450 Mon
Spur
Westbury No1l.
Sidings
Westbury Down
Sidings

Westbury New

Sidings
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Network Rail

Wessex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074053 |SO680 Leatherhead Jn  |Dorking Down Portsmouth |Possession |28/02/26 01/03/26 SWR: ON SATURDAY DORKING SERVICES TO
S0685 Ub Port th 0135 Sat 0130 Sun START/TERMINATE AT LEATHERHEAD. RAIL
SW180 p Fortsmou REPLACMEENT ROAD SERVICES TO OPERATE
SW185 Cheam Dorking Down Portsmouth |Possession |01/03/26 02/03/26 FROM LEATHERHEAD TO DORKING. ON SUNDAY
h 0130 Sun 10430 Mon WATERLOO TO GUILDFORD VIA EPSOM AND
Up Portsmout DORKING SERVICES WILL NOT RUN. RAIL
Ewell West Epsom Down Epsom Possession |01/03/26  |02/03/26 REPLACEMENT ROAD SERVICES TO OPERATE
0130 Sun 10430 Mon BETWEEN TOLWORTH, EFFINGHAM JN AND
Up Epsom DORKING.
Leatherhead Jn  |Effingham Jn Up Bookham Possession |01/03/26 02/03/26
0130 Sun 10430 Mon GTR: ON SATURDAY DORKING SERVICES TO
Down Bookham START/TERMINATE AT EPSOM. ON SUNDAY
Epsom Epsom Down Siding Sidings 01/03/26 02/03/26 gE?'\I'/IOCNESREIJ_%Eﬁ?&éghagﬁsggﬁggéngEs
- Possession {0130 S 0430 M :
Up Siding un on TO OPERATE BETWEEN SUTTON AND DORKING.

*** SPECIAL WORKING INSTRUCTIONS APPLY
FOR PART 1 0135 SAT TO 0130 SUN ***

AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK
AS UP TRAINS FROM THE DOWN PLATFORM
LINE. A HANDSIGNALLER WILL NOT BE
PROVIDED AND DRIVERS ARE AUTHORISED TO
PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED.

PARTS 1 AND 2
SID STRUCTURES: STATION ROAD, BOXHILL
PART 2 ONLY

TRACK MAINTENANCE CD05B
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074096 |SW210 Feltham Depot Feltham Depot Up/Down Arrival  |Possession |01/03/26 02/03/26 SWR: WINDSOR AND WEYBRIDGE VIA
SW230 0130 Sun 0345 Mon HOUNSLOW SERVICES WILL START &
SW250 TERMINATE AT HOUNSLOW. READING SERVICES
SW255 Hounslow Jn Feltham Jn Up Hounslow Possession  [01/03/26 02/03/26 'WILL DIVERT VIA WEYBRIDGE. A SHUTTLE
Down Hounslow 0130 Sun 0345 Mon SERVICE WILL OPERATE BETWEEN VIRGINIA
WATER & WEYBRIDGE. RAIL REPLACEMENT
Staines Staines Up Staines Goods |Possession  |01/03/26 02/03/26 ROAD SERVICES TO OPERATE.
Loop 0130 Sun  |0345 Mon
_ _ _ _ WORKS DELIVERY CONDUCTOR RAIL STAINES
Staines Jn Windsor and Eton Up Windsor Possession |01/03/26 02/03/26 WORKS DELIVERY STAINES RIVER BRIDGE
Riverside 0130 Sun 0345 Mon WALKWAYS
Down Windsor  |Possession |01/03/26  |02/03/26 TRACK MAINTENANCE FDO04
0130 Sun 0345 Mon BRIDGE EXAMINATION HARLINGTON ROAD
- —— . FELTHAM RESIGNALLING IBJ RECOVERIES
Whitton Jn Vll’glnla Water Down Possession 01/03/26 02/03/26 CRITICAL JUNCTION TAMPING FELTHAM AREA
Twickenham 0130 Sun 0345 Mon
Up Twickenham
Staines Staines Staines Berthing |Sidings 01/03/26 02/03/26
Sidings No.1 to Possession 0130 Sun 0345 Mon
No.4
Up Siding East
P2025/4116428 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|01/03/26 01/03/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
S0550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|01/03/26 01/03/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|01/03/26 01/03/26
3 0105 Sun 0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|01/03/26 01/03/26
Reading 0105 Sun 0610 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4123365 |SW100 Waterloo International Jn Windsor Relief Possession |08/03/26 09/03/26 PLATFORMS 20 TO 24 TO BE KEPT CLEAR
Line 1 0100 Sun 0400 Mon
Windsor Relief WATERLOO INTERNATIONAL GLAZING PROJECT
Line 2
Platforms 20 - 24
Waterloo Waterloo North Siding Sidings 08/03/26 09/03/26
Possession  |0100 Sun {0400 Mon
P2025/4073277 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession |08/03/26 08/03/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO BE
SW105 0105 Sun  |0700 Sun DIVERTED VIA EAST PUTNEY. 1D81 TO
TERMINATE AT LEATHERHEAD AND RUN ECS TO
New Malden Jn Up Slow / Up Main|Possession |08/03/26 08/03/26 GUILDFORD. ON SUNDAY, 2D06 AND 2D08 WILL
Slow 0105 Sun  |0700 Sun NOT RUN. 2K05 TO START AT KINGSTON AND
. . . 2D07 WILL NOT RUN. 2D12 TO START FROM
Wimbledon West Jn |Down Main Slow / |Possession |08/03/26 08/03/26 WIMBLEDON.
Down Sloyv 0105 Sun  |0700 Sun
Down Main Fast / LUL: DISTRICT LINE TO BE MADE AVAILABLE
Down Fast , FROM 0210 TO 0545.
Up Fast/ Up Main
Fast TRACK MAINTENANCE: WWO01a
P2025/4073323 |SW105 Addlestone Jn Byfleet Jn Up Byfleet Curve |Possession |08/03/26 08/03/26 WOKING (FOUL). WOKING, PLATFORM 3
SW255 0155 Sun 0655 Sun IAVAILABLE FOR BERTHING: PUMP UP TIME
REQUIRED
Weybridge Pirbright Jn Down Fast Possession |08/03/26 08/03/26
0155 Sun  |0655 Sun SWR: 5F10 TO RUN ECS FROM WIMBLEDON -
. R . 2F10 STARTS AT WEYBRIDGE.
Weybridge Pirbright Jn Down Slow Possession  |08/03/26 08/03/26
Up Fast 0155 Sun 0655 Sun TRACK MAINTENANCE: W03
Up Slow
Woking Woking Up Bay (Platform |Possession |08/03/26 08/03/26
3) 0155 Sun  |0655 Sun
Woking Up Yard |Woking Up Yard Recep No.1/Neck |Sidings 08/03/26 08/03/26
Possession 0155 Sun {0655 Sun

Recep
No.2/Hurdles
Woking Up Yard
All Sidings
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4074200 |SW105 Eastleigh East Jn |Shawford Up Jn Up Slow Possession  |07/03/26 08/03/26
SW130 0235 Sat 0120 Sun
SW135
SW140 Eastleigh Yard Eastleigh Yard Departure Road |Possession |07/03/26 09/03/26
Reception No.1 0235 Sat {0400 Mon
Reception No.2
Reception No.3
Reception No.4
Shawford Down |Eastleigh East Jn Down Slow Possession |07/03/26 09/03/26
Jn 0235 Sat (0400 Mon
Weston Wallers Ash Up Passenger Possession |07/03/26 09/03/26
Loop 0235 Sat (0400 Mon
Down Passenger
Loop
Worting Jn Eastleigh East Jn Up Fast/Up Possession |07/03/26 08/03/26
Main/Up 0235 Sat 0120 Sun
Southampton/Up
Slow
Down Slow/Down
Southampton/Dow
n Main/Down Fast
Micheldever Micheldever Down Sidings Sidings 07/03/26 09/03/26
Possession 0235 Sat  |0400 Mon
Winchester Winchester Baltic/Down Siding|Sidings 07/03/26 09/03/26
Possession 0235 Sat (0400 Mon
Bitterne St. Denys Up Netley Possession |08/03/26 08/03/26
0205 Sun  |0630 Sun
Eastleigh Eastleigh Down Portsmouth |Possession |08/03/26 09/03/26
Loop 0205 Sun {0400 Mon
Eastleigh East Jn |Romsey Jn Down Possession  |08/03/26 09/03/26
Salisbury/Single/D 0205 Sun  |0400 Mon
own Salisbury
Up
Salisbury/Single/U
p Salisbury
Eastleigh West Jn|Eastleigh South Jn  |Portsmouth Single |Possession |08/03/26 09/03/26
0205 Sun  |0400 Mon
Northam Jn Canute Road Eastern Docks Possession |08/03/26 08/03/26
Single 0205 Sun 0630 Sun
Southampton Southampton Down Slow Possession |08/03/26 08/03/26
Up Slow 0205 Sun  |0630 Sun
St. Denys
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4074200 Northam Jn Up Slow Possession  |08/03/26 08/03/26
Continued Down Slow 0205 Sun {0630 Sun
Woolston Down Netley Possession  |08/03/26 08/03/26
0205 Sun  |0630 Sun
Stoneham Jn Shawford Up Jn Up Slow Possession |08/03/26 09/03/26
0205 Sun (0400 Mon
Worting Jn Southampton Up Fast/RVL Possession |08/03/26 08/03/26
(Main)/Fast/Main/F 0205 Sun {0630 Sun
ast/Main/Soton/Slo
w
Down
Slow/Soton/Main/F
ast/Main/Fast/RVL
Main)/Fast
Eastleigh Works |Eastleigh Works All Sidings and Sidings 08/03/26 09/03/26
Lines Possession  [0205 Sun  |0400 Mon
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 08/03/26 09/03/26
Sidings No.1 Possession 0205 Sun {0400 Mon
Northam Jn Chapel Road LC Arrival/Departure |Sidings 08/03/26 08/03/26
(SW145) Line Possession  |0205 Sun  |0630 Sun
Nor_tham Northam Traincare |No.1 Reception  |Sidings 08/03/26 08/03/26
Traincare Depot |Depot No. 2 Reception Possession  |0205 Sun  |0630 Sun
Southampton Up |Southampton Up land?2 Sidings 08/03/26 08/03/26
Yard Yard Reception/Shunt |Possession (0205 Sun 0630 Sun
Necks
Siding A
Siding B
Worting Jn St. Denys Up Possession |08/03/26 09/03/26
Main/Fast/Main/So 0630 Sun  |0400 Mon
uthampton/Slow
Down Slow /

Southampton /
Main / Fast / Main
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4073278 |SW105 Wareham Dorchester South Possession |08/03/26 08/03/26 TRACK MAINTENANCE: Br08
SW166 0045 Sun  |0750 Sun
Moreton Single/Up
Main
Worgret Jn Worgret Jn Swanage Single |Possession |08/03/26 08/03/26
0045 Sun 0750 Sun
Winfrith UWC Winfrith UWC Winfrith Siding Sidings 08/03/26 08/03/26
Possession  |0045 Sun (0750 Sun
Wool Wool Up Sidings Sidings 08/03/26 08/03/26
Possession  |0045 Sun 0750 Sun
P2025/4073325 |SW110 Haslemere Petersfield Down Main Possession |08/03/26 08/03/26 TRACK MAINTENANCE: HO2
Up Main 0115 Sun  |0715 Sun
P2025/4123383 |GW5001 |Beechgrove GF |Wilton Jn Down Warminster |Possession TRACK MAINTENANCE S05B
SW115 Ub Warminst
SW170 p Warminster
Wilton Jn Wilton Jn Quidhampton Sidings
Sidings Possession
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073368 |SW115 Wilton South Gillingham West Jn |Exeter Possession |08/03/26 08/03/26 TRACK MAINTENANCE: Y01
Main/Tisbury 0040 Sun  |0650 Sun
Loop/Gillingham
Down Loop
Up Exeter/Exeter
Main
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 08/03/26 08/03/26
(Dorset) Siding Possession  |0040 Sun  |0650 Sun
P2025/4074179 |GW610 Yeovil Jn Axminster All Lines Possession |07/03/26 09/03/26 SWR: EXETER SERVICES TO START &
SW115 0015 Sat 0445 Mon TERMINATE AT YEOVIL JN. A SHUTTLE SERVICE
'WILL OPERATE BETWEEN AXMINSTER AND
Chard Jn Chard Jn Down Sidings Sidings 07/03/26 09/03/26 EXETER. RAIL REPLACEMENT ROAD SERVICES
Possession  |0015 Sat 0445 Mon TO OPERATE BETWEEN YEOVIL JN AND

AXMINSTER.

GWR: SLEEPER SERVICE TO OPERATE VIA
TAUNTON.

WORKS DELIVERY PL REFURB KIT HILL
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916856 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |07/03/26 08/03/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat  |0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |07/03/26 08/03/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |07/03/26 08/03/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |07/03/26 08/03/26
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |07/03/26 08/03/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |07/03/26 08/03/26
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |07/03/26 08/03/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |08/03/26 08/03/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |08/03/26 08/03/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |08/03/26 08/03/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |08/03/26 08/03/26
0030 Sun 0800 Sun
Caversham Road [Scours Lane Up Reading Possession |08/03/26 08/03/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |08/03/26 08/03/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |08/03/26 08/03/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |08/03/26 08/03/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |08/03/26 08/03/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |08/03/26 08/03/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916856 Tilehurst East Down and Up Possession |08/03/26 08/03/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  |08/03/26 08/03/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |08/03/26 08/03/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 08/03/26 08/03/26
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |08/03/26 08/03/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |08/03/26 08/03/26
Relief 0615 Sun  |0800 Sun
P2025/4073352 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession |08/03/26 08/03/26 TRACK MAINTENANCE: Blla
SW125 0001 Sun  |0735 Sun
Southcote Jn Basingstoke Down Reading Possession |08/03/26 08/03/26
Up Reading 0001 Sun  |0735 Sun
Basingstoke Basingstoke Up Neck Sidings 08/03/26 08/03/26
Up Branch Sidings Possession  |0001 Sun 0735 Sun
(North Yard)
P2025/4073425 |SW150 Redbridge Jn Romsey Jn Down Test Valley |Possession |08/03/26 08/03/26 TRACK MAINTENANCE: E14
Up Test Valley 0025 Sun  |0800 Sun
P2025/4073324 |SW210 Staines Jn Ascot Down Possession  |08/03/26 08/03/26 SWR: TWO UNITS TO BERTH AT READING. ONE
SW255 Twickenham 0115 Sun 0710 Sun TO RUN ECS FROM STAINES TO ASCOT TO
Up Twickenham START AS 2C16. 2S07 WILL NOT RUN AND 2S14
Virginia Water Chertsey Down Chertsey Possession  |08/03/26 08/03/26 TO START AT STAINES
0115 Sun  |0710 Sun

Up Chertsey

TRACK MAINTENANCE: FW04
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4074232 |SW100 Waterloo Nine Elms Jn DW/DWF Possession |15/03/26 16/03/26 WATERLOO PLATFORMS 7 TO 15 TO BE KEPT
0115 Sun {0400 Mon CLEAR
Queenstown Road |Down Main Slow |Possession |15/03/26 15/03/26 SWR - WEST OF ENGLAND SERVICES &
Up Main Slow 0115 Sun  |0545 Sun PORTSMOUTH VIA EASTLEIGH SERVICES TO
TERMINATE AT BASINGSTOKE. ALTON &
Down Main Fast |Possession |15/03/26 16/03/26 BASINGSTOKE STOPPING SERVICES TO BE
Up Main Fast 0115 Sun {0400 Mon COMBINED BETWEEN WATERLOO & WOKING.
REDUCED HOUNSLOW LOOP SERVICES.
UMR/DWS/DW
Waterloo Platforms 1to 15 |Possession |15/03/26 15/03/26
0115 Sun (0545 Sun
Platforms 7 to 15 |Possession |15/03/26 16/03/26
0115 Sun  |0015 Mon
Waterloo Waterloo South Siding Sidings 15/03/26 15/03/26
Possession 0115 Sun {0545 Sun
Waterloo Queenstown Road |Down Main Slow |Possession |16/03/26 16/03/26
Up Main Slow 0115 Mon  |0400 Mon
Waterloo Platforms 1 to 15 |Possession |16/03/26 16/03/26
0115 Mon |0400 Mon
Waterloo Waterloo South Siding Sidings 16/03/26 16/03/26
Possession  |0115 Mon  [0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4076085 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession |15/03/26 16/03/26 ACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0100 Sun 0250 Mon DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn |Down Kensington |Possession |15/03/26 16/03/26 FREIGHT SERVICES TO BE DIVERTED VIA
REDHILL.
Up Kensington 0100 Sun 0250 Mon
Pouparts Jn Down Battersea |Possession |15/03/26 16/03/26 GBRF GRAIN/HOO SERVICES TO DIVERT VIA
MAIDSTONE WEST, TONBRIDGE, REDHILL,
Up Battersea 0100 Sun {0250 Mon CLAPHAM IN
Stewarts Lane Jn Battersea Possession |15/03/26 16/03/26
Reversible 0100 Sun  |0250 Mon

ARL SERVICES TO DIVERT TO/FROM BATTERSEA
PARK

6087 TO BE RETIMED TO FOLLOW POSSESSION.

WORK: MTCE

WORK: WD LONGHEDGE JN 763B S&C MEDIUM
REFURB

WORK: WD LONGHEDGE JN 764 S&C MEDIUM
REFURB

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074206 |SW105 Addlestone Jn Byfleet Jn Down Byfleet Possession |14/03/26 16/03/26 ROUTE IS AVAILABLE VIA UP CHERTSEY AT
SW110 Curve 0210 Sat (0400 Mon IADDLESTONE JN. ACCESS TO LONG VALLEY
SW120 Up Byfleet Curve SIDINGS AND BARTON MILL SIDINGS IS
SW255 — - AVAILABLE FOR THE BERTHING OF STOCK.
Pirbright Jn Ash Vale Jn Down Alton Possession |14/03/26 16/03/26 ROUTE AVAILABLE AT WEYBRIDGE TO SHUNT
Up Alton el (00 Mon VIA WK1102. NO SHUNTS AVAILABLE AT
. . GUILDFORD GD635.
Weybridge Farnborough Down Slow Possession |14/03/26 15/03/26 -
Down Fast 0210 Sat 0130 Sun WOKING DOWN BAY, PLATFORM 3, EAST END
SIDING AND DEAD END ROADS 3,586 AVAILABLE
Up Fast FOR BERTHING. UNITS TO BE CUT OUT.
Up Slow
i i i SWR: ON SATURDAY, WEST OF ENGLAND
Woking Woking Down Bay Possession | 14/03/26 16/03/26 SERVICES TO DIVERT TO READING. WEYMOUTH
Up Bay/Platform 3 0210 Sat 0400 Mon SERVICES TO DIVERT VIA GUILDFORD AND
HAVANT. POOLE SERVICES TO OPERATE
Woking Jn Guildford Down Possession  [14/03/26 16/03/26 BETWEEN FARNBOROUGH AND POOLE.
Guildford/Down 0210 Sat (0400 Mon PORTSMOUTH VIA EASTLEIGH SERVICES WILL
Main START & TERMINATE AT FARNBOROUGH.
Up Main/Up STOPPING SERVICES TO BASINGSTOKE WILL
_ ' Guildford _ START & TERMINATE AT FARNBOROUGH. RAIL
Woking Down Woking Down Yard |Woking Down Sidings 14/03/26 16/03/26 REPLACEMENT ROAD SERVICES TO OPERATE
Yard Yard All Sidings  |Possession 0210 Sat (0400 Mon FROM WOKING/ FARNBOROUGH TO
. _ __ __ BASINGSTOKE AND ALDERSHOT.
Woking East Woking East East End Siding |Sidings 14/03/26 16/03/26
Possession /0210 Sat 0400 Mon ON SUNDAY WEST OF ENGLAND SERVICES TO
Woking Up Yard |Woking Up Yard Woking Up Yard |Sidings 14/03/26 16/03/26 EEQI\Q/'II'C&I;'SI'%VRIII\_A&NBAI\\'EEg;\ﬁﬁ%%\éiRAWEYMOUTH
All Sidings Possession 0210 Sat (0400 Mon '
Recen No.1/Neck GUILDFORD AND HAVANT. POOLE &
p No. PORTSMOUTH VIA EASTLEIGH SERVICES WILL
Recep START & TERMINATE AT WINCHESTER. WOKING
No.2/Hurdles VIA HOUNSLOW SERVICES TO DIVERT TO
Weybridge Hook Down Slow Possession |15/03/26 16/03/26 WEYBRIDGE. BASINGSTOKE STOPPING
D Fast 0130 Sun 0400 Mon SERVICES TO START & TERMINATE AT
own Fas WEYBRIDGE. RAIL REPLACEMENT ROAD
Up Fast SERVICES TO OPERATE FROM ANDOVER,
WINCHESTER AND ALDERSHOT TO WOKING AND
Up Slow GUILDFORD.

FREIGHTLINER: 7012 & 7V12 WILL NOT RUN.
DB CARGO: 6003 TO BE DIVERTED VIA READING.

GBRf: ALL FREIGHT SERVICES TO DIVERT VIA
READING OR GUILDFORD AND HAVANT.

PARTS 1 AND 2

BRIDGE EXAMINATION SHEERWATER

WORKS DELIVERY PL REFURB BYFLEET & NEW
HAW DOWN SLOW

WORKS DELIVERY RERAIL SHEERWATER UP
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4074206 SLOW
Continued WORKS DELIVERY S&C REFURB WOKING 2223pts
TRACK MAINTENANCE WGO02
TRACK MAINTENANCE GO01
BRIDGE EXAMINATION CURSON ROAD/LONDON
ROAD
E&P WOKING PSU MODULE WORKS
E&P F2223 FEEDER CABLE RECOVERIES
P2025/4123688 |GW500 Andover Hook Up Exeter/Up Fast|Possession |15/03/26 16/03/26 SWR: WEST OF ENGLAND SERVICES TO START &
SW105 0200 Sun 0400 Mon TERMINATE AT ANDOVER. WEYMOUTH
SW115 SERVICES WILL DIVERT VIA COBHAM,
SW125 Hook Andover Down Fast/Down |Possession [15/03/26 16/03/26 GUILDFORD AND HAVANT. POOLE &
Exeter 0200 Sun 0400 Mon PORTSMOUTH VIA EASTLEIGH SERVICES WILL
- - START & TERMINATE AT WINCHESTER. WOKING
Winchester Down Slow/Down |Possession 15/03/26 16/03/26 VIA HOUNSLOW SERVICES TO DIVERT TO
Southampton/Dow 0200 Sun 0400 Mon WEYBRIDGE. BASINGSTOKE STOPPING
, nMain__ _ SERVICES TO START & TERMINATE AT
Southcote Jn Basingstoke Down Reading Possession  [15/03/26 16/03/26 WEYBRIDGE. RAIL REPLACEMENT ROAD
Up Reading 0200 Sun 0400 Mon SERVICES TO OPERATE FROM ANDOVER,
_ _ _ WINCHESTER AND ALDERSHOT TO WOKING AND
Winchester Hook Up Main/Up Possession  [15/03/26 16/03/26 GUILDEORD.
Southampton/Up 0200 Sun (0400 Mon
: : Slow _ _ GWR: READING TO BASINGSTOKE SERVICES
Basingstoke Basingstoke Up Siding Sidings 15/03/26 16/03/26 'WILL NOT RUN. RAIL REPLACEMENT ROAD
No.1/No.6 Siding |Possession 0200 Sun 0400 Mon SERVICES TO OPERATE BETWEEN READING AND
Up Neck BASINGSTOKE.
Long Valley
Sidings XC: BOURNEMOUTH SERVICES TO DIVERT VIA
Down Siding GUILDFORD AND HAVANT.
Up Branch Sidings DB CARGO: 6003 TO BE DIVERTED VIA READING.
(North Yard)
Micheldever Micheldever Down Sidings Sidings 15/03/26 16/03/26 GBRf: ALL FREIGHT SERVICES TO DIVERT VIA
Possession 10200 Sun 0400 Mon READING OR GUILDFORD AND HAVANT.

TRACK MAINTENANCE BG02/ERG15
EARTHWORKS MORTIMER/BROOK/POUND
GREEN EMBANKMENTS

TRACK RENEWALS 44600218 PREP

CRITICAL JUNCTION TAMPING BASINGSTOKE

DRAINAGE WINCHFIELD DOWN
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4123396 |SW105 Eastleigh West Jn|Fareham Ports Single/Dn  |Possession  |15/03/26 15/03/26 SWR: 2T75 WILL NOT RUN
SW135 Ports/Dn Ports 0015 Sun 0735 Sun
SW140 Up/Dn Ports DOWN CARRIAGE SIDINGS NO.1 TO BE KEPT
Up Ports/Dn Ports CLEAR
Up/Up Ports/Ports BOTLEY DOWN SIDINGS TO BE KEPT CLEAR
Single FAREHAM DOWN SIDINGS NO.1 & 2 TO BE KEPT
Botley Botley Down Sidings Sidings 15/03/26 15/03/26 CLEAR
Possession 0015 Sun  |0735 Sun
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 15/03/26 15/03/26
Sidings No.1 Possession |0015 Sun 0735 Sun
Fareham Fareham Down Sidings Sidings 15/03/26 15/03/26
No.1 and 2 Possession  |0015 Sun 0735 Sun
P2025/4073372 |SW105 Dorchester West |Dorchester West Down Branch Possession |15/03/26 15/03/26 WEYMOUTH: BERTHING AVAILABLE IN ALL
SW175 0100 Sun (0720 Sun PLATFORMS AND SIDINGS
Up Branch
Moreton (Dorset) |Weymouth Moreton Possession  [15/03/26 15/03/26 TRACK MAINTENANCE: Br09a
Single/Down Main 0100 Sun  |0720 Sun
Up Main/Up Main
Rev/Moreton
Single
Weymouth Weymouth Weymouth Quay |Possession |15/03/26 15/03/26
Line 0100 Sun 0720 Sun
Dorchester South |Dorchester South Down Sidings Sidings 15/03/26 15/03/26
Possession 10100 Sun {0720 Sun
Weymouth Weymouth Jersey Sidings Sidings 15/03/26 15/03/26
Possession /0100 Sun {0720 Sun

Jubilee Sidings
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4078723 |SO510 Streatham South |Epsom Down & Up Possession |15/03/26 16/03/26 TURNBACK SIDING AT WEST CROYDON
S0680 Jn Portsmouth 0235 Sun  |0400 Mon AVAILABLE TO TRAFFIC.
SO700
SW105 Sutton Epsom Downs Down and Up Possession |15/03/26 16/03/26 SUTTON PLATFORM 4 TO BE OUTBERTHED
SW180 Epsom Downs 0235 Sun  |0400 Mon
Epsolm Downs GTR WILL RUN 2TPH LUTON TO WIMBLEDON
Single
West Croydon Sutton Down & Up Possession  [15/03/26 16/03/26 VICTORIA TO EPSOM DOWNS SERVICES WILL
Wallington 0235 Sun {0400 Mon TERMINATE AT WEST CROYDON
West Sutton Sutton DOWH & Up St. Possession  [15/03/26 16/03/26 VICTORIA TO DORKING SERVICES WILL RUN
Helier 0235 Sun /0400 Mon BETWEEN EPSOM AND DORKING
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE AS FOLLOWS:
WEST CROYDON AND EPSOM DOWNS
STREATHAM COMMON AND EPSOM VIA
HACKBRIDGE
WORK: MTCE
P2025/4123403 |SO520 Fratton Portsmouth Harbour |Down Main Possession  [15/03/26 15/03/26 PORTSMOUTH AND HARBOUR PLATFORMS 1, 3, 4
SW110 . 0030 Sun 0615 Sun \AND 5 TO BE KEPT CLEAR.
Up Main
Portsmouth and Up & Down Possession |15/03/26 15/03/26 SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
Southsea Fratton 0030 Sun |0615 Sun TERMINATE AT FRATTON.
Portsmouth and  |Portsmouth and Low Level Possession |15/03/26 15/03/26 TRACK MAINTENANCE HO08
Southsea Southsea 0030 Sun  |0615 Sun S&C GRINDER PORTSMOUTH HARBOUR
P2025/4073429 |SW115 Laverstock South |Laverstock North Jn |Laverstock Loop |Possession |15/03/26 15/03/26 TRACK MAINTENANCE: S04
SW150 Jn 0025 Sun  |0755 Sun
Romsey Salisbury Tunnel Jn  |Down Possession |15/03/26 15/03/26
Salisbury/Down 0025 Sun  |0755 Sun
Dean
Up Dean/Up
Salisbury
P2025/4073437 |SW115 Wilton South Gillingham West Jn  |Exeter Possession |15/03/26 15/03/26 TRACK MAINTENANCE: Y01
Main/Tisbury 0040 Sun  |0650 Sun
Loop/Gillingham
Down Loop
Up Exeter/Exeter
Main
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 15/03/26 15/03/26
(Dorset) Siding Possession  |0040 Sun  |0650 Sun
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EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Network Rail

Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073283 |SW115 Yeovil Jn Feniton All Lines Possession  [15/03/26 15/03/26 TRACK MAINTENANCE: Y03

0005 Sun  |0740 Sun

Chard Jn Chard Jn Down Sidings Sidings 15/03/26 15/03/26
Possession  |0005 Sun (0740 Sun
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917122 |GW103 Reading Oxford Road Jn Down and Up Possession |14/03/26 15/03/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |14/03/26 15/03/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [14/03/26 15/03/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |14/03/26 15/03/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |14/03/26 15/03/26
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |14/03/26 15/03/26
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |14/03/26 15/03/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 14/03/26 15/03/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |15/03/26 15/03/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |15/03/26 15/03/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |15/03/26 15/03/26
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession  [15/03/26 15/03/26
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |15/03/26 15/03/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |15/03/26 15/03/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |15/03/26 15/03/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession  [15/03/26 15/03/26
Relief 0200 Sun  |0615 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3927487 |GW103 Reading Oxford Road Jn Down and Up Possession  |15/03/26 16/03/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500
SW125 Reading Platforms 7 to 11 |Possession |15/03/26 16/03/26 POSSESSION TO BE TAKN AFTER THE PASSAGE
Platforms 1-3 2300 Sun  |0500 Mon OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession |15/03/26 16/03/26 WORK DETAILS = MAINTENANCE READING
2300 Sun  [0500 Mon STATION AREA.
Westbury Line Jn Down Main Loop |Possession |15/03/26 16/03/26
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession |15/03/26 16/03/26
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession  |15/03/26 16/03/26
Main 2300 Sun  [0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  |15/03/26 16/03/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 15/03/26 16/03/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084336 |SW210 Barnes Jn Feltham Jn Down Possession  [15/03/26 16/03/26 SWR: READING AND WINDSOR SERVICES TO BE
SwW230 Richmond/Down 0140 Sun 0420 Mon DIVERTED VIA HOUNSLOW. TWICKENHAM VIA
Sw245 Twickenham KINGSTON SERVICES TO DIVERT TO
Up SHEPPERTON. RAIL REPLACEMENT ROAD
Twickenham/Up SERVICES TO OPERATE.
Richmond
Hounslow Jn Whitton Jn Down Hounslow |Possession |15/03/26 16/03/26 LUL: DISTRICT LINE SERVICES TO RICHMOND TO
Spur 0140 Sun 0420 Mon BE MAINTAINED.
Up Hounslow Spur
Strawberry Hill St. Margarets (Gtr Up Strawberry Possession |15/03/26 16/03/26 lgf.ﬁ_"( A'\IfAAII?'\IIE-rSII:gIGEELI?NF(? ?é J RECOVERIES
London) HilllUp Passenger 0140 Sun 0420 Mon BRIDGE EXAMINATIONS CHURCH ROAD AND
Loop
Twickenham Strawberry Hill Down Strawberry |Possession |15/03/26 16/03/26 TWICKENHAM STATION POD
Hill 0140 Sun 0420 Mon
P2025/4116431 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|15/03/26 15/03/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|15/03/26 15/03/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|15/03/26 15/03/26
3 0105 Sun (0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|15/03/26 15/03/26
Reading 0105 Sun (0610 Sun
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4084369 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession 23/03/26
SW100 0400 Mon
SW105
SW180 Motspur Park Jn |Chessington South  |Down Possession 23/03/26
SW185 Chessington 0400 Mon
SW190 Up Chessington
New Malden Jn  |Norbiton Down Kingston Possession 23/03/26
Up Kingston 0400 Mon
Raynes Park Epsom Down Possession 23/03/26
Up Epsom 0400 Mon
Streatham South |Sutton Down St. Helier  |Possession 23/03/26
n Up St. Helier 0400 Mon
Waterloo Berrylands Down Main Slow / |Possession 23/03/26
Down Slow 0400 Mon
Up Slow / Up Main
Slow
Down Main Fast /
Down Fast
Up Fast/ Up Main
Fast
Waterloo Platforms 1 - 10 |Possession 23/03/26
0400 Mon
Chessington Chessington South  |Down and Up Sidings 23/03/26
South Sidings Possession 0400 Mon
Tolworth Tolworth Down Sidings Sidings 23/03/26
Possession 0400 Mon
Waterloo Waterloo South Siding Sidings 23/03/26
Possession 0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4123699 |SW105 Addlestone Jn Weybridge Up Chertsey Possession |21/03/26 23/03/26 SWR: ALL WEEKEND MAINLINE SERVICES TO
SW195 D Chertsey/U 0140 Sat 0400 Mon PORTSMOUTH, SOUTHAMPTON & WEYMOUTH
SW200 Bg;’/“” ertseyip TO BE DIVERTED VIA CHERTSEY. GUILDFORD TO
SW255 - WATERLOO VIA COBHAM SERVICES TO DIVERT
Berrylands Byfleet Jn Down Slow Possession [21/03/26 23/03/26 TO/FROM EPSOM. 1LXX SERVICES ARE
Up Fast 0140 Sat 0400 Mon DIVERTED VIA CHERTSEY TWO HOURLY OR WILL
| TERMINATE AT BASINGSTOKE ON THE OPPOSITE
Up Slow HOUR. GUILDFORD VIA EPSOM SERVICES TO
Byfleet and New Down Fast Possession |21/03/26  |23/03/26 START & TERMINATE AT EPSOM. DORKING AND
Haw 0140 Sat 0400 Mon CHESSINGTON SERVICES WILL NOT RUN.
SERVICES TO SHEPPERTON WILL RUN VIA
Hampton Court  |Hampton Court Jn  |Up Hampton Court|Possession |21/03/26 23/03/26 TWICKENHAM AND KINGSTON. WATERLOO-
0140 Sat 0400 Mon WATERLOO VIA KINGSTON SERVICES WILL NOT
RUN. ALTON AND BASINGSTOKE STOPPING
Hampton Court Jn|Effingham Jn Up Cobham Possession [21/03/26 23/03/26 SERVICES TO TERMINATE/START AT WOKING.
Down Cobham 0140 Sat 0400 Mon
'WDU PLAIN LINE REFURB HAMPTON COURT
Surbiton Hampton Court Down Hampton Possession  [21/03/26 23/03/26 SINGLE
Court 0140 Sat 0400 Mon WDU S&C REFURB 2117PTS
_ _ _ _ WDU RERAIL 44400425 HINCHLEY WOOD UP
Surbiton Surbiton Up Siding Sidings 21/03/26 23/03/26 DRAINAGE: WALTON ON THAMES UP
Possession 10140 Sat {0400 Mon TRACK MAINTENANCE: WG01a
P2025/4073365 |SW105 Pirbright Jn Hook Down Fast Possession  [22/03/26 22/03/26 SWR: 2L20 TO BE RETIMED AND TO FOLLOW
Up Fast 0125 Sun 0740 Sun 1L18.
Up Slow
TRACK MAINTENANCE: B03
Pirbright Jn Hook Down Slow Line Blockage|22/03/26 22/03/26
(Between 0125 Sun  |0740 Sun
Trains)+Deto
nators
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4073711 |SW105 Eastleigh West Jn|Southampton Down Fast/Down |Possession |22/03/26 22/03/26 NO.1 AND 2 RECEPTION LINES AT NORTHAM
SW140 Main/Down 0200 Sun  |0650 Sun TRAIN CARE DEPOT TO BE KEPT CLEAR
Sw145 Fast/Down Rvl
(Main)/DF SWR: ON SATURDAY NIGHT, 1B01 TO TERMINATE
Up Fast/Up RvI AT EASTELIGH. ON SUNDAY, 2E09 & 2E13 WILL
(Main)/Up Fast/Up START FROM WOOLSTON AND 2E12 WILL
Main/Up Fast TERMINATE AT WOOLSTON. 1B20 WILL START
Northam Jn Canute Road Eastern Docks Possession  [22/03/26 22/03/26 FROM EASTLEIGH. RAIL REPLACEMENT ROAD
Single 0200 Sun  |0650 Sun SERVICES WILL OPERATE BETWEEN
EASTLEIGH/WOOLSTON AND SOUTHAMPTON.
Chapel Road LC Arrival/Departure |Possession |22/03/26 22/03/26
(SW145) Line 0200 Sun  |0650 Sun GTR: 5N11 WILL TERMINATE AT WOOLSTON.
. . . IN11 WILL START AT WOOLSTON. RAIL
Northam Northam Traincare No.1 Reception Possession 22/03/26 22/03/26 REPLACEMENT ROAD SERVICES WILL OPERATE
Traincare Depot | Depot No. 2 Reception 0200 Sun 0650 Sun BETWEEN WOOLSTON AND SOUTHAMPTON.
Southampton Southampton Down Slow Possession |22/03/26 22/03/26 *** SPECIAL WORKING INSTRUCTIONS ***
Up Slow 0200 Sun 0650 Sun
_ AT WOOLSTON UP TRAINS ARE AUTHORISED TO
St. Denys Fareham Down Netley Possession  [22/03/26 22/03/26 TERMINATE AND START BACK AS DOWN TRAINS
0200 Sun  |0650 Sun FROM THE UP PLATFORM LINE.
Up Netley
Northam Jn Down Slow Possession |22/03/26 22/03/26 ONLY PLATFORM 1 TO BE USED AND A MINIMUM
Up Slow 0200 Sun  |0650 Sun OF 7 MINUTES BETWEEN A SERVICE DEPARTING
WOOLSTON TOWARDS NETLEY AND THE NEXT
Stoneham Jn Eastleigh West Jn  |Up Slow Possession |22/03/26 22/03/26 SERVICE ARRIVING AT WOOLSTON FROM THE
0200 Sun  |0650 Sun NETLEY DIRECTION.
Southampton Up |Southampton Up No.1 Reception Sidings 22/03/26 22/03/26 TRACK RENEWALS: 44200124 SIX WEEK
Yard Yard No. 2 Reception Possession 10200 Sun  |0650 Sun FOLLOW-UP
Siding A
Siding B
P2025/4072969 |SW105 Wareham Dorchester South Down Possession |22/03/26 22/03/26 TRACK MAINTENANCE: Br08
SW166 Main/Moreton 0045 Sun 0750 Sun
Single
Moreton Single/Up
Main
Worgret Jn Worgret Jn Swanage Single |Possession |22/03/26 22/03/26
0045 Sun  |0750 Sun
Winfrith UWC Winfrith UWC Winfrith Siding Sidings 22/03/26 22/03/26
Possession (0045 Sun 0750 Sun
Wool Wool Up Sidings Sidings 22/03/26 22/03/26
Possession 10045 Sun {0750 Sun
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Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073395 |SW115 Eastleigh East Jn |Romsey Down Possession [21/03/26 22/03/26 SWR: ON SATURDAY NIGHT, 2S99 WILL
SW130 Salisbury/Single/D 2355 Sat 0955 Sun TERMINATE AT EASTLEIGH AND 2S75 WILL
SW150 own Salisbury TERMINATE AT SOUTHAMPTON CENTRAL. ON
Up SUNDAY, 2597, 2R28 & 2R32 WILL NOT RUN. 2521
Salisbury/Single/U TO START AT SOUTHAMPTON CENTRAL. RAIL
p Salisbury REPLACEMENT ROAD SERVICES TO OPERATE
Laverstock South |Laverstock North Jn |Laverstock Loop |Possession |21/03/26 22/03/26 BETWEEN ROMSEY AND SOUTHAMPTON
Jn 2355 Sat 0955 Sun CENTRAL/EASTLEIGH.
Redbridge Jn Salisbury Tunnel Jn |Down Test Possession [21/03/26 22/03/26 XC: 5006 TO DIVERT VIA WINCHESTER.
Valley/Down 2355 Sat  |0955 Sun
Salisbury/Down TRACK MAINTENANCE: E10
Dean
Up Dean/Up
Salisbury/Up Test
Valley
P2025/3930114 |[GW103 |Caversham Road |Moreton Cutting Down and Up Possession |22/03/26 22/03/26 TRAINS TO RUN OVER THE MAIN LINES.
GwW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GW500 Oxford Road Jn Reading Feeder |Possession |22/03/26 22/03/26 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun 0850 Sun (10 hrs)
Reading Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession |22/03/26 22/03/26 AFTER 0235 SUN E ONLY.
c Passenger Loop 0035 Sun 0235 Sun (10 hrs)
. . . . . 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |22/03/26 22/03/26
Level Jn Festival Line 0035Sun 0135 Sun (10 hrs)  |\WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession  [22/03/26 22/03/26
Reading West 0035 Sun 0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession  [22/03/26 22/03/26
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |22/03/26 22/03/26
Westbury 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |22/03/26 22/03/26
Main 0135 Sun 0750 Sun (10 hrs)
Reading West Jn Down Reading Possession  [22/03/26 22/03/26
Festival Line 0135 Sun 0750 Sun (10 hrs)
Caversham Road [Scours Lane Up Reading Possession |22/03/26 22/03/26
Jn Passenger Loop 0235 Sun {0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession |22/03/26 22/03/26
Level Jn Festival Line 0750 Sun {0850 Sun (10 hrs)
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4073045 |SW140 Cosham Jn Farlington Jn Up Spur Possession  |22/03/26 22/03/26 SWR: 2T75 TO TERMINATE AT FAREHAM. RAIL
D s 0010 Sun 0640 Sun REPLACEMENT ROAD SERVICE TO OPERATE
own Spur BETWEEN FAREHAM AND PORTSMOUTH
Fareham Portcreek Jn Down Possession  |22/03/26 22/03/26 HARBOUR.
Portsmouth/Down 0010 Sun  |0640 Sun
Branch TRACK MAINTENANCE: HO6
Up Branch/Up
Portsmouth Max Mileage: 84m56¢h to 90m75ch.
P2025/4073396 |GW500 Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |21/03/26 22/03/26 TRACK MAINTENANCE: Y05 (WINTER)
SW175 n Lp/Single/Dn 2300 Sat {0930 Sun
SW178 Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill Yeovil IJn Down/Up Branch |Possession |21/03/26 22/03/26
(Single) 2300 Sat 0930 Sun
Yeovil Jn Yeovil Jn Up Sidings Sidings 21/03/26 22/03/26
Possession 2300 Sat  |0930 Sun
Yeovil Pen Mill Yeovil Pen Mill Down Sidings Sidings 21/03/26 22/03/26
Possession  |2300 Sat (0930 Sun
P2025/4074228 |GW103 Blackwater Wokingham Jn Down Blackwater |Possession |22/03/26 23/03/26
GW190 0150 Sun {0400 Mon
GW195 Up Blackwater
SW210 Bracknell Reading Down Possession |22/03/26 23/03/26
SW265 Twickenham/Down 0150 Sun {0400 Mon
Southern
Up Southern/Up
Twickenham
Reading Reading Platforms 4, 5 and |Possession  |22/03/26 23/03/26
6 0150 Sun (0400 Mon
Reading Southern|Reading East Jn Up & Down Low |Possession |22/03/26 23/03/26
Jn Level 0150 Sun  |0400 Mon
Reading Spur Jn |Reading Spur Jn Down Reading Possession |22/03/26 23/03/26
Spur 0150 Sun (0400 Mon
Up Reading Spur
Wokingham Wokingham Down Wokingham |Sidings 22/03/26 23/03/26
Siding Possession  [0150 Sun  |0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4116467 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|22/03/26 22/03/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
S0O550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|22/03/26 22/03/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|22/03/26 22/03/26
3 0105 Sun 0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|22/03/26 22/03/26
Reading 0105 Sun  |0610 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4123392 |SW100 Waterloo Waterloo Platform 19 Protected 28/03/26 28/03/26 PLATFORM 19 TO BE KEPT CLEAR - REQUIRED
Path 0030 Sat  |0600 Sat FOR USE BY ENGINEERING TRAINS.
P2025/4084382 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession |28/03/26 30/03/26
SW100 0145 Sat (0400 Mon
SW105
SW180 Kingston Kingston Down Bay Possession  |28/03/26 30/03/26
SW185 0145 Sat  |0400 Mon
SW190 . -
Motspur Park Jn |Chessington South  |Down Possession |28/03/26 30/03/26
Chessington 0145 Sat  |0400 Mon
Up Chessington
New Malden Jn  |Shacklegate Jn Down Kingston Possession |28/03/26 30/03/26
Up Kingston 0145 Sat  |0400 Mon
Raynes Park Epsom Down Epsom Possession  |28/03/26 30/03/26
Up Epsom 0145 Sat  |0400 Mon
Down St. Helier  |Possession |28/03/26 30/03/26
Up St. Helier 0145 Sat  |0400 Mon
Waterloo Berrylands Down Main Slow / |Possession |28/03/26 30/03/26
Down Slow 0145 Sat (0400 Mon
Up Slow / Up Main
Slow
Down Main Fast /
Down Fast
Up Fast/ Up Main
Fast
Waterloo Platforms 1 - 10 |Possession |28/03/26 30/03/26
0145 Sat (0400 Mon
Chessington Chessington South  |Down and Up Sidings 28/03/26 30/03/26
South Sidings Possession |0145 Sat {0400 Mon
Tolworth Tolworth Down Sidings Sidings 28/03/26 30/03/26
Possession |0145 Sat (0400 Mon
Waterloo Waterloo South Siding Sidings 28/03/26 30/03/26
Possession 0145 Sat  |0400 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4084290 |SO110 Nine EIms Jn Linford St Jn Down Waterloo Possession  |03/04/26 07/04/26
S0250 Curve 0045 Fri 0400 Tue
SW100 Up Waterloo
SW210 Curve
Queenstown Clapham Jn Down Windsor Possession  |03/04/26 07/04/26
Road Fast 0045 Fri 0400 Tue
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |03/04/26 07/04/26
WS 0045 Fri 0400 Tue
International Jn Windsor Relief Possession |03/04/26 07/04/26
Line 1 0045 Fri 0400 Tue
Windsor Relief
Line 2
Nine EIms Jn DW/DWF Possession |03/04/26 07/04/26
0045 Fri 0400 Tue
Waterloo Platforms 12 to 24 |Possession  |03/04/26 07/04/26
0045 Fri 0400 Tue
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |03/04/26 07/04/26
(Sw) Lane 0045 Fri 0400 Tue
Up Sheepcote
Lane
Waterloo Up Windsor Possession |03/04/26 07/04/26
Slow/Windsor 0045 Fri 0400 Tue
Reversible
Up Windsor
Fast/Up Windsor
Waterloo Waterloo North Siding Sidings 03/04/26 07/04/26
Possession  |0045 Fri 0400 Tue
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4123700 |SW105 Addlestone Jn Weybridge Up Chertsey Possession |28/03/26 30/03/26 SWR: ALL WEEKEND MAINLINE SERVICES TO
SW195 D Chertsey/U 0140 Sat 0400 Mon PORTSMOUTH, SOUTHAMPTON & WEYMOUTH
SW200 Bg;’/w‘ ersey/ip TO BE DIVERTED VIA CHERTSEY. GUILDFORD TO
SW255 - WATERLOO VIA COBHAM SERVICES TO DIVERT
Berrylands Byfleet Jn Down Slow Possession |28/03/26 30/03/26 TO/FROM EPSOM. 1LXX SERVICES ARE
Up Fast 0140 Sat 0400 Mon DIVERTED VIA CHERTSEY TWO HOURLY OR WILL
| TERMINATE AT BASINGSTOKE ON THE OPPOSITE
Up Slow HOUR. GUILDFORD VIA EPSOM SERVICES TO
Byfleet and New Down Fast Possession |28/03/26  |30/03/26 START & TERMINATE AT EPSOM. DORKING AND
Haw 0140 Sat 0400 Mon CHESSINGTON SERVICES WILL NOT RUN.
SERVICES TO SHEPPERTON WILL RUN VIA
Hampton Court  |Hampton Court Jn  |Up Hampton Court|Possession |28/03/26 30/03/26 TWICKENHAM. WATERLOO-WATERLOO VIA
0140 Sat 0400 Mon KINGSTON SERVICES WILL NOT RUN. ALTON
AND BASINGSTOKE STOPPING SERVICES TO
Hampton Court Jn|Effingham Jn Up Cobham Possession  [28/03/26 30/03/26 TERMINATE/START AT WOKING.
0140 Sat 0400 Mon
Down Cobham
\WDU: S&C REFURB 2118A/Bpts
Surbiton Hampton Court Down Hampton  |Possession |28/03/26 30/03/26 TRACK MAINTENANCE: WG01c
Court 0140 Sat 0400 Mon
Surbiton Surbiton Up Siding Sidings 28/03/26 30/03/26
Possession /0140 Sat {0400 Mon
P2025/4073388 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |29/03/26 29/03/26 SWR: 1B01 TO TERMINATE AT WOKING. RAIL
SW105 0240 Sun  |0655 Sun REPLACEMENT ROAD SERVICE TO OPERATE.
SW115
SW125 Hook Steventon (Hants)  |Down Slow/Down |Possession |29/03/26 29/03/26 TRACK MAINTENANCE: BOla
Southampton 0240 Sun  |0655 Sun TRACK RENEWALS 44600218 LWRT
Up
Southampton/Up
Slow
Worting Jn Down Fast/Down |Possession |29/03/26 29/03/26
Exeter 0240 Sun  |0655 Sun
Up Exeter/Up Fast
Southcote Jn Basingstoke Down Reading Possession |29/03/26 29/03/26
Up Reading 0240 Sun  |0655 Sun
Basingstoke Basingstoke Long Valley Sidings 29/03/26 29/03/26
Sidings Possession 0240 Sun  |0655 Sun
Down Siding
Up Siding

No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Up Neck
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073281 |SW105 Andover Ludgershall Ludgershall Possession |28/03/26 29/03/26 0240 START DUE TO BST.
SW115 Branch 2310 Sat  |0640 Sun
SW150 TRACK MAINTENANCE: S01
Worting Jn Salisbury Tunnel Jn |Up Main/Up ExeterPossession |28/03/26 29/03/26
2310 Sat  |0640 Sun
Laverstock North |Salisbury Tunnel Jn |Down Main Line Blockage|28/03/26 29/03/26
Jn (Between 2310 Sat  |0240 Sun
Trains)
Worting Jn Overton Down Exeter Line Blockage|28/03/26 29/03/26
(Between 2310 Sat 0240 Sun
Trains)
Andover Andover Andover Sidings |Sidings 28/03/26 29/03/26

Possession 2310 Sat {0640 Sun

Laverstock North |Laverstock South Jn |Laverstock Loop |Possession |29/03/26 29/03/26

Jn 0240 Sun 0800 Sun
Worting Jn Salisbury Tunnel Jn |Down Possession  [29/03/26 29/03/26
Exeter/Down Main 0240 Sun 0800 Sun
Laverstock North |Laverstock North Jn |Up Main Line Blockage|29/03/26 29/03/26
Jn (Between 0640 Sun 0800 Sun
Trains)
Worting Jn Salisbury Tunnel Jn |Up Exeter Line Blockage|29/03/26 29/03/26
(Between 0640 Sun 0800 Sun
Trains)
P2025/4084379 |SW105 Steventon (Hants) |Winchester Down Possession |29/03/26 29/03/26 1B01 WATERLOO TO SOUTHAMPTON TO
Southampton/Dow 0235 Sun  |0710 Sun TERMINATE AT BASINGSTOKE
n Main
Up Main/Up 0235 START DUE TO BST
Southampton
Weston Wallers Ash Down Passenger |Possession |29/03/26 29/03/26 STANDARD POSSESSION E15 (B08)
Loop 0235 Sun 0710 Sun
Up Passenger
Loop
Micheldever Micheldever Down Sidings Sidings 29/03/26 29/03/26

Possession 0235 Sun {0710 Sun
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze:

EAS_V2_ 2526

Week 53 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4125317 |SW105 Millbrook Redbridge Maritime Back Possession  |03/04/26 07/04/26
SW150 (SW105) Road 0140 Fri 0400 Tue
Redbridge Goods
Redbridge Jn Southampton Up Main / Up Slow|Possession |03/04/26 07/04/26
0140 Fri 0400 Tue
Southampton Millbrook (SW105) |Up Fast Possession  |03/04/26 07/04/26
Down Bay/Bay 0140 Fri 0400 Tue
Siding West
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Down Docks
Branch
Western Docks
Single
Up Goods Loop
Down Fast
Redbridge Down Slow/Down |Possession |03/04/26 07/04/26
Main 0140 Fri 0400 Tue
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Network Rail
Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4084967 |SW105 Bournemouth Bournemouth Up Bay Possession  |03/04/26 07/04/26
SW140 0155 Fri 0430 Tue
SW145
SW150 Brockenhurst Brockenhurst Up Passenger Possession |03/04/26 07/04/26
SW155 Loop 0155 Fri 0430 Tue
SW160 - - :
Lymington Pier Down Passenger |Possession |03/04/26 07/04/26
Loop/Lymington 0155 Fri 0430 Tue
Single
Redbridge Jn Bournemouth Up Main Possession |03/04/26 07/04/26
Down Main 0155 Fri 0430 Tue
Totton Totton Goods Loop Possession |03/04/26 07/04/26
Down Fawley 0155 Fri 0430 Tue
Up/Shunting Neck
Brockenhurst Brockenhurst Down Siding Sidings _ 03/04/26 07/04/26
Engineers Siding Possession  |0155 Fri 0430 Tue
Totton Totton Down Sidings Sidings 03/04/26 07/04/26
Possession  |0155 Fri 0430 Tue
Sway Bournemouth Up Main Possession |07/04/26 12/04/26
Down Main 0430 Tue |0145 Sun
Brockenhurst Brockenhurst Up Passenger Possession |12/04/26 13/04/26
Loop 0145 Sun  |0300 Mon
Lymington Pier Down Passenger |Possession |12/04/26 13/04/26
Loop/Lymington 0145 Sun  |0300 Mon
Single
Eastleigh West Jn |Bournemouth DM/DF/Dn Possession |12/04/26 13/04/26
Rvl(Main)/DF/DM 0145 Sun  |0300 Mon
UM/UF/Up Rl
(Main)/UF/UM/UF
Millbrook Redbridge Redbridge Goods |Possession |12/04/26 13/04/26
(SW105) Maritime Back 0145 Sun (0300 Mon
Road
Northam Jn Canute Road Eastern Docks Possession |12/04/26 13/04/26
Single 0145 Sun (0300 Mon
Chapel Road LC Arrival/Departure |Possession |12/04/26 13/04/26
(SW145) Line 0145 Sun (0300 Mon
Northam Northam Traincare |No.1 Reception Possession |12/04/26 13/04/26
Traincare Depot |Depot No. 2 Reception 0145 Sun (0300 Mon
Redbridge Jn Romsey Jn Down Test Valley |Possession |12/04/26 13/04/26
Up Test Valley 0145 Sun (0300 Mon
Southampton
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4084967 Millbrook (SW105) |Down Bay/Bay Possession |12/04/26 13/04/26
Continued Siding West 0145 Sun  |0300 Mon
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Down Slow
Up Goods Loop
Western Docks
Single
Down Docks
Branch
Up Slow
St. Denys Bitterne Up Netley Possession |12/04/26 13/04/26
0145 Sun (0300 Mon
Northam Jn Up Slow Possession |12/04/26 13/04/26
Down Slow 0145 Sun (0300 Mon
Woolston Down Netley Possession |12/04/26 13/04/26
0145 Sun (0300 Mon
Stoneham Jn Eastleigh West Jn Up Slow Possession |12/04/26 13/04/26
0145 Sun  |0300 Mon
Totton Totton Down Fawley Possession  |12/04/26 13/04/26
Up/Shunting Neck 0145 Sun (0300 Mon
Goods Loop
Brockenhurst Brockenhurst Down Siding Sidings 12/04/26 13/04/26
Engineers Siding Possession 0145 Sun  |0300 Mon
Up Siding
Millbrook Millbrook (SW105)  |Millbrook Sidings 12/04/26 13/04/26
(SW105) Freightliner Possession  |0145 Sun  |0300 Mon
Terminal
Southampton Southampton Bay Sidings East |Sidings 12/04/26 13/04/26
Possession 0145 Sun  |0300 Mon
Southampton Up |Southampton Up land?2 Sidings 12/04/26 13/04/26
Yard Yard Reception/Shunt |Possession 0145 Sun  |0300 Mon
Necks
Siding A
Siding B
Totton Totton Down Sidings Sidings 12/04/26 13/04/26
Possession  |0145 Sun (0300 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4123518 |SW105 Hamworthy Hamworthy Hamworthy Goods|Possession  [29/03/26 29/03/26 TRACK MAINTENANCE BRO7
SW165 0035 Sun 0805 Sun
SW166
Poole Wool Down Main Possession |29/03/26 29/03/26
Up Main 0035 Sun (0805 Sun
Worgret Jn Worgret Jn Swanage Single |Possession |29/03/26 29/03/26
0035 Sun (0805 Sun
Wareham Wareham Down Sidings Sidings 29/03/26 29/03/26
Possession 0035 Sun (0805 Sun
Wool Wool Up Sidings Sidings 29/03/26 29/03/26
Possession  |0035 Sun (0805 Sun
P2025/4073413 |SW110 Haslemere Haslemere Up Loop Possession |29/03/26 29/03/26 HASLEMERE UP LOOP TO BE KEPT CLEAR
0205 Sun  |0720 Sun
TRACK MAINTENANCE: HO1
Shalford Jn Liss Down Main Possession  [29/03/26 29/03/26
Up Main 0205 Sun 0720 Sun
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084438 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  [28/03/26 03/04/26 SWR: PORTSMOUTH MAINLINE SERVICES TO
SW110 Ub Branch 0155 Sat 0200 Fri START & TERMINATE AT HAVANT. SERVICES
SW140 P TERMINATING AT FAREHAM PLATFORM 3 TO
Farlington Jn Portsmouth Harbour |Down Main Possession |28/03/26 03/04/26 START BACK AS UP SERVICES. SERVICES FROM
. 0155 Sat 0200 Fri EASTLEIGH & SOUTHAMPTON TO START &
Up Main TERMINATE AT FAREHAM. RAIL REPLACEMENT
Fratton Portsmouth and Up & Down Possession |28/03/26  |03/04/26 ROAD SERVICES TO OPERATE FROM HAVANT &
Southsea Fratton 0155 Sat 0200 Fri FAREHAM TO PORTSMOUTH HARBOUR
Back Road
. GTR: PORTSMOUTH SERVICES TO START AND
Portsmouth and  |Portsmouth and Low Level Possession 28/03/26 03/04/26 TERMINATE AT HAVANT. RAIL REPLACEMENT
Southsea Southsea 0155 Sat (0200 Fri ROAD SERVICES TO OPERATE BETWEEN
H
Fratton Fratton No. 1 Reception |Sidings 28/03126  |03/04/26 HAVANT & PORTSMOUTH HARBOUR.
Egag Reception Possession 0155 Sat 0200 Fri GWR: PORTSMOUTH SERVICES TO START &
Ro'ad TERMINATE AT FAREHAM. SERVICES TO START
. - & TERMINATE IN FAREHAM BAY (PLATFORM 2).
Fuelling Siding
Old Yard CET PORTSMOUTH AND SOUTHSEA LOW LEVEL
No.4 PLATFORMS TO BE KEPT CLEAR
Old Yard CET
No.5 ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
Freight Siding BE KEPT CLEAR
Shunting Siding CURRENT WILL NOT BE AFFECTED IN FRATTON
Fratton Depot Fratton Depot Carriage Washer |[Sidings 28/03/26 03/04/26 DEPOT.
Road Possession 0155 Sat {0200 Fri
Southsea/Cattle STRUCTURES PORTCREEK VIADUCT
Dk STRENGTHENING
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 28/03/26 | 03/04/26 WORKS DELIVERY WHEEL TIMBERS LANDPORT
Southsea Southsea Possession |0155 Sat 0200 Fri VIADUCT/ST. GEORGES ROAD

WORKS DELIVERY PL REFURB VERNON ROAD
WORKS DELIVERY SIGNALLING

FRATTON MECHANICAL OVERHAUL

SIGNALLING HAVANT RELOCK CONSTRUCTION
CABLE TRAIN

TRACK MAINTENANCE HGO03

BRIDGE EXAMINATIONS HILSEA FORTIFICATIONS
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4073401 |SW115 Gillingham East  |Yeovil Jn Gillingham Down |Possession |29/03/26 29/03/26 TRACK MAINTENANCE: Y02
SW178 Jn Loop/Exeter 0025 Sun  |0705 Sun
Main/Down Exeter
Up Exeter/Exeter
Main/Up Exeter
Yeovil IJn Yeovil Pen Mill Down/Up Branch |Possession |29/03/26 29/03/26
(Single) 0025 Sun  |0705 Sun
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 29/03/26 29/03/26
(Dorset) Siding Possession |0025 Sun  |0705 Sun
Templecombe Templecombe Down Siding Sidings 29/03/26 29/03/26
Possession /0025 Sun  |0705 Sun
Yeovil IJn Yeovil IJn Down Siding No.2 |Sidings 29/03/26 29/03/26
/ Down Main Possession  |0025 Sun  |0705 Sun
Siding
Down Siding No.1
/ Heritage Siding
Up Sidings
P2025/4123435 |GW610 Yeovil IJn Axminster All Lines Possession |03/04/26
SW115 0005 Fri
Chard Jn Chard Jn Down Sidings Sidings 03/04/26
Possession {0005 Fri
P2025/4073387 |SW120 Aldershot Aldershot Down Aldershot |Possession |29/03/26 29/03/26 SWR: 2N77 TO RUN IN MSX TIMINGS
SW123 Platform Loop 0210 Sun  |0725 Sun
SW260 TRACK MAINTENANCE: G07
Aldershot South |Aldershot North Jn |Down Ash Branch |Possession |29/03/26 29/03/26
Jn Up Ash Branch 0210 Sun  |0725 Sun
Ash Vale Jn Ash Vale Jn Down Ash Vale Possession [29/03/26 29/03/26
Branch 0210 Sun  |0725 Sun
Up Ash Vale
Branch
Pirbright Jn Farnham Down Alton Possession  |29/03/26 29/03/26
Up Alton 0210 Sun  |0725 Sun
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3905508 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |28/03/26 29/03/26 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat  |0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 Reading Oxford Road Jn Down and Up Possession  [28/03/26 29/03/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 28/03/26 29/03/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [28/03/26 29/03/26
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession |28/03/26 29/03/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |28/03/26 29/03/26
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 28/03/26 29/03/26
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |29/03/26 29/03/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |29/03/26 29/03/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |29/03/26 29/03/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [29/03/26 29/03/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  [29/03/26 29/03/26
Westbury 0730 Sun 0830 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916817 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |29/03/26 30/03/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon
SW125
Reading Oxford Road Jn Down and Up Possession |29/03/26 30/03/26 POSSESSION TO BE TAKEN AFTER THE
Westbury 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading Platforms 7 to 11 |Possession |29/03/26 30/03/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [29/03/26 30/03/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |29/03/26 30/03/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |29/03/26 30/03/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 29/03/26 30/03/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/4073415 |SW135 Eastleigh West Jn|Fareham Ports Single/Dn  |Possession  |29/03/26 29/03/26 SWR: 2T75 WILL NOT RUN
Ports/Dn Ports 0015 Sun  |0735 Sun
Up/Dn Ports TRACK MAINTENANCE: EO7
Up Ports/Dn Ports
Up/Up Ports/Ports
Single
Botley Botley Down Sidings Sidings 29/03/26 29/03/26
Possession 0015 Sun 0735 Sun
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 29/03/26 29/03/26
Sidings No.1 Possession  |0015 Sun 0735 Sun
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053329 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |28/03/26 29/03/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession  [28/03/26 29/03/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession  [28/03/26 29/03/26
(UWC) Athelney 2210 Sat 0900 Sun
Territory Boundary |Single Possession  [28/03/26 29/03/26
(Western/Wessex) 2210 Sat  |0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |28/03/26 29/03/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession |28/03/26 29/03/26
(Witham) 2210 Sat 0900 Sun
East Somerset Jn Up/Down Goods |Possession |28/03/26 29/03/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession |28/03/26 29/03/26
2210 Sat 0900 Sun
P2025/4073326 |[EA1330 |Barnes Jn Feltham Jn Down Hounslow |Possession |29/03/26 29/03/26 TRACK MAINTENANCE: FW06
SW230 0210 Sun  |0725 Sun
SW240 Up Hounslow 0210 start due to BST.
Hounslow Jn Whitton Jn Down Hounslow |Possession |29/03/26 29/03/26
Spur 0210 Sun 0725 Sun
Up Hounslow Spur
Kew East Jn Old Kew Jn Down Kew Branch|Possession |29/03/26 29/03/26
Up Kew Branch 0210 Sun  |0725 Sun
New Kew Jn South Acton Jn Down Kew/Down |Possession |29/03/26 29/03/26
Kew Spur 0210 Sun 0725 Sun

Up Kew Spur/Up
Kew
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085048 |[EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession |29/03/26 30/03/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn Jn Southwest 0210 Sun 0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 AND RICHMOND
GW130 Acton Wells Jn Acton Canal Wharf |Down and Up Possession |29/03/26 30/03/26
MD167 Jn Goods 0210 Sun  |0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton East Down and Up Possession  [29/03/26 30/03/26
Poplar 0210 Sun /0045 Mon NLL CYCLIC TYPE 19 (BST)
Gunnersbury Jn  (Willesden High Level |Up Possession  [29/03/26 30/03/26
! THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Jn Richmond/Up/Up 0210 Sun  |0045 Mon ON WESTERN / NW&C
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |29/03/26 30/03/26
0210 Sun  |0045 Mon
Willesden High  |Gunnersbury Jn Down North Possession  [29/03/26 30/03/26
Level Jn London/Down/Do 0210 Sun 0045 Mon
n Richmond
Willesden High  |Acton Wells Jn Down and Up Possession  |30/03/26 30/03/26
Level Jn North London 0045 Mon  |0305 Mon
P2025/4116468 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|29/03/26 29/03/26 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SO550 Redhill/Slow (Between 0205 Sun 0610 Sun OVERNIGHT.
S0560 Trains)
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|29/03/26 29/03/26
' (Between 0205 Sun 0610 Sun
Up Tonbridge Trains)
Redhill Dn Loop/Platform |Line Blockage|29/03/26 29/03/26
3 (Between 0205 Sun 0610 Sun
Up Loop Trains)
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|29/03/26 29/03/26
Reading (Between 0205 Sun 0610 Sun
Trains)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4084290 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession |03/04/26 07/04/26
S0250 Curve 0045 Fri 0400 Tue
SW100 Up Waterloo
SW210 Curve
Queenstown Clapham Jn Down Windsor Possession |03/04/26 07/04/26
Road Fast 0045 Fri 0400 Tue
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |03/04/26 07/04/26
WS 0045 Fri 0400 Tue
International Jn Windsor Relief Possession |03/04/26 07/04/26
Line 1 0045 Fri 0400 Tue
Windsor Relief
Line 2
Nine EIms Jn DW/DWF Possession  |03/04/26 07/04/26
0045 Fri 0400 Tue
Waterloo Platforms 12 to 24 |Possession  |03/04/26 07/04/26
0045 Fri 0400 Tue
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |03/04/26 07/04/26
(Sw) Lane 0045 Fri 0400 Tue
Up Sheepcote
Lane
Waterloo Up Windsor Possession |03/04/26 07/04/26
Slow/Windsor 0045 Fri 0400 Tue
Reversible
Up Windsor
Fast/Up Windsor
Waterloo Waterloo North Siding Sidings 03/04/26 07/04/26
Possession (0045 Fri 0400 Tue
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4085434 |SO680 Streatham Jn Streatham Common |Down and Up Possession |05/04/26
SO700 Jn Streatham Spur 0105 Sun
SW105
Streatham North |Streatham South Jn |Reversible Fast |Possession |05/04/26
Jn Spur 0105 Sun
Down and Up
Slow Spur
Streatham South |Wimbledon Down & Up St. Possession  |05/04/26
Jn Helier 0105 Sun
Tulse Hill Sutton Down and Up Possession |05/04/26
Portsmouth 0105 Sun
P2026/4123539 |SW105 Hampton Court Jn|Effingham Jn Down Cobham Possession |05/04/26 06/04/26 SWR: 2GXX SERVICES WILL NOT RUN. RAIL
Sw180 Up Cobh 0050 Sun {0500 Mon REPLACEMENT ROAD SERVICES TO OPERATE
SW200 p Lobham BETWEEN SURBITON AND EFFINGHAM

JUNCTION.

E&P LV SWITCHGEAR WITHEY BEDS MATERIAL
DELIVERY

E&P LV SWITCHGEAR OXSHOTT MATERIAL
DELIVERY
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4159087 |GW500 Basingstoke Basingstoke Down Reading Possession | 05/04/26 05/04/26 SWR: 1B01 TO TERMINATE AT WOKING. RAIL
SW105 - 0140 Sun 0655 Sun REPLACEMENT ROAD SERVICE TO OPERATE.
SW115 Up Reading
SW125 Up Bay/Platform 5 TRACK MAINTENANCE: BOla
Hook Steventon (Hants)  |Down Slow/Down |Possession |05/04/26 05/04/26
Southampton 0140 Sun 0655 Sun
Up
Southampton/Up
Slow
Worting Jn Down Fast/Down |Possession |05/04/26 05/04/26
Exeter 0140 Sun 0655 Sun
Up Exeter/Up Fast
Basingstoke Basingstoke Long Valley Sidings 05/04/26 05/04/26
Sidings Possession |0140 Sun  |0655 Sun
Down Siding
Up Siding

No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Up Neck
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze:

EAS_V2_ 2526

Week 1 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4125317 |SW105 Millbrook Redbridge Maritime Back Possession  |03/04/26 07/04/26
SW150 (SW105) Road 0140 Fri 0400 Tue
Redbridge Goods
Redbridge Jn Southampton Up Main / Up Slow|Possession |03/04/26 07/04/26
0140 Fri 0400 Tue
Southampton Millbrook (SW105) |Up Fast Possession  |03/04/26 07/04/26
Down Bay/Bay 0140 Fri 0400 Tue
Siding West
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Down Docks
Branch
Western Docks
Single
Up Goods Loop
Down Fast
Redbridge Down Slow/Down |Possession |03/04/26 07/04/26
Main 0140 Fri 0400 Tue
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4084967 |SW105 Bournemouth Bournemouth Up Bay Possession  |03/04/26 07/04/26
SW140 0155 Fri 0430 Tue
SW145
SW150 Brockenhurst Brockenhurst Up Passenger Possession |03/04/26 07/04/26
SW155 Loop 0155 Fri 0430 Tue
SW160 - - :
Lymington Pier Down Passenger |Possession |03/04/26 07/04/26
Loop/Lymington 0155 Fri 0430 Tue
Single
Redbridge Jn Bournemouth Up Main Possession |03/04/26 07/04/26
Down Main 0155 Fri 0430 Tue
Totton Totton Goods Loop Possession |03/04/26 07/04/26
Down Fawley 0155 Fri 0430 Tue
Up/Shunting Neck
Brockenhurst Brockenhurst Down Siding Sidings _ 03/04/26 07/04/26
Engineers Siding Possession  |0155 Fri 0430 Tue
Totton Totton Down Sidings Sidings 03/04/26 07/04/26
Possession  |0155 Fri 0430 Tue
Sway Bournemouth Up Main Possession |07/04/26 12/04/26
Down Main 0430 Tue |0145 Sun
Brockenhurst Brockenhurst Up Passenger Possession |12/04/26 13/04/26
Loop 0145 Sun  |0300 Mon
Lymington Pier Down Passenger |Possession |12/04/26 13/04/26
Loop/Lymington 0145 Sun  |0300 Mon
Single
Eastleigh West Jn |Bournemouth DM/DF/Dn Possession |12/04/26 13/04/26
Rvl(Main)/DF/DM 0145 Sun  |0300 Mon
UM/UF/Up Rl
(Main)/UF/UM/UF
Millbrook Redbridge Redbridge Goods |Possession |12/04/26 13/04/26
(SW105) Maritime Back 0145 Sun (0300 Mon
Road
Northam Jn Canute Road Eastern Docks Possession |12/04/26 13/04/26
Single 0145 Sun (0300 Mon
Chapel Road LC Arrival/Departure |Possession |12/04/26 13/04/26
(SW145) Line 0145 Sun (0300 Mon
Northam Northam Traincare |No.1 Reception Possession |12/04/26 13/04/26
Traincare Depot |Depot No. 2 Reception 0145 Sun (0300 Mon
Redbridge Jn Romsey Jn Down Test Valley |Possession |12/04/26 13/04/26
Up Test Valley 0145 Sun (0300 Mon
Southampton
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4084967 Millbrook (SW105) |Down Bay/Bay Possession |12/04/26 13/04/26
Continued Siding West 0145 Sun  |0300 Mon
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Down Slow
Up Goods Loop
Western Docks
Single
Down Docks
Branch
Up Slow
St. Denys Bitterne Up Netley Possession |12/04/26 13/04/26
0145 Sun (0300 Mon
Northam Jn Up Slow Possession |12/04/26 13/04/26
Down Slow 0145 Sun (0300 Mon
Woolston Down Netley Possession |12/04/26 13/04/26
0145 Sun (0300 Mon
Stoneham Jn Eastleigh West Jn Up Slow Possession |12/04/26 13/04/26
0145 Sun  |0300 Mon
Totton Totton Down Fawley Possession  |12/04/26 13/04/26
Up/Shunting Neck 0145 Sun (0300 Mon
Goods Loop
Brockenhurst Brockenhurst Down Siding Sidings 12/04/26 13/04/26
Engineers Siding Possession 0145 Sun  |0300 Mon
Up Siding
Millbrook Millbrook (SW105)  |Millbrook Sidings 12/04/26 13/04/26
(SW105) Freightliner Possession  |0145 Sun  |0300 Mon
Terminal
Southampton Southampton Bay Sidings East |Sidings 12/04/26 13/04/26
Possession 0145 Sun  |0300 Mon
Southampton Up |Southampton Up land?2 Sidings 12/04/26 13/04/26
Yard Yard Reception/Shunt |Possession 0145 Sun  |0300 Mon
Necks
Siding A
Siding B
Totton Totton Down Sidings Sidings 12/04/26 13/04/26
Possession  |0145 Sun (0300 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4159069 |SO520 Cosham Jn Farlington Jn Up Spur Possession | 05/04/26 05/04/26 SWR: 2P79 TO TERMINATE AT PETERSFIELD
SW110 Down Spur 0045 Sun 0655 Sun
SW140 p GTR: 5N11 & 5S11 WILL NOT RUN. 5J13 TO BE
Petersfield Portcreek Jn Down Main Possession |05/04/26 05/04/26 RETIMED. 1N11 TO START FROM HAVANT.
Up Main 0045 Sun 0655 Sun
P TRACK MAINTNANCE: HO5a
Southbourne Havant Jn Down Brighton Possession |05/04/26 05/04/26
Up Brighton 0045 Sun 0655 Sun
P2026/4159046 |SW115 Laverstock South |Laverstock North Jn |Laverstock Loop |Possession |05/04/26 05/04/26 TRACK MAINTENANCE: S04
SW150 Jn 0025 Sun 0755 Sun
Romsey Salisbury Tunnel Jn  |Down Possession |05/04/26 05/04/26
Salisbury/Down 0025 Sun  |0755 Sun
Dean
Up Dean/Up
Salisbury
P2025/4123435 |GW610 Yeovil Jn Axminster All Lines Possession |03/04/26
SW115 0005 Fri
Chard Jn Chard Jn Down Sidings Sidings 03/04/26
Possession  |0005 Fri

e
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4083571 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |04/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat  |0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |04/04/26 05/04/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |04/04/26 05/04/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |04/04/26 05/04/26
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |04/04/26 05/04/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |04/04/26 05/04/26
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |04/04/26 05/04/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |05/04/26 05/04/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |05/04/26 05/04/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |05/04/26 05/04/26
0030 Sun 0800 Sun
Caversham Road [Scours Lane Up Reading Possession |05/04/26 05/04/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |05/04/26 05/04/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |05/04/26 05/04/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |05/04/26 05/04/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |05/04/26 05/04/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |05/04/26 05/04/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4083571 Tilehurst East Down and Up Possession |05/04/26 05/04/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession |05/04/26 05/04/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |05/04/26 05/04/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 05/04/26 05/04/26
Triangle Sidings |Possession |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |05/04/26 05/04/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0615 Sun  |0800 Sun
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4080555 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |04/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat 1040 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |04/04/26 05/04/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |04/04/26 05/04/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 1040 Sun LINES REVERSING AT READING WEST JCN OR
. . . TILEHURST.
Reading Reading Platform 12-15 Possession |04/04/26 05/04/26
2310 Sat 1040 Sun WORK DETAILS = MAINTENANCE READING
Reading East Jn |Caversham Road Jn |Down and Up Possession |04/04/26 05/04/26 STATION AREA.
Relief Loop 2310 Sat 1040 Sun
Reading East Jn Reading Low Possession |04/04/26 05/04/26
Level 2310 Sat 1040 Sun
Twyford West Reading West Jn Down and Up Possession |04/04/26 05/04/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |05/04/26 05/04/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |05/04/26 05/04/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |05/04/26 05/04/26
0030 Sun 0800 Sun
Caversham Road [Scours Lane Up Reading Possession |05/04/26 05/04/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |05/04/26 05/04/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |05/04/26 05/04/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |05/04/26 05/04/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |05/04/26 05/04/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |05/04/26 05/04/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Wessex Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4080555 Tilehurst East Down and Up Possession |05/04/26 05/04/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession |05/04/26 05/04/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |05/04/26 05/04/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 05/04/26 05/04/26
Triangle Sidings |Possession |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |05/04/26 05/04/26
Jn Passenger Loop 0615 Sun  |1040 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0615 Sun  |1040 Sun
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Network Rail
Wessex Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526
Previous freeze: EAS V2 2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2026/4115072 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |04/04/26
GW220 |Jn Relief 2310 Sat
GW225 Reading Feeder
GW500 Main
SW125 Reading West Jn Reading Up Possession  |04/04/26 05/04/26
Passenger Loop 2310 Sat 0200 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |04/04/26
Loop 2310 Sat
Reading Reading Platform 12-15 Possession |04/04/26
2310 Sat
Reading East Jn |Caversham Road Jn |Down and Up Possession |04/04/26
Relief Loop 2310 Sat
Reading East Jn Reading Low Possession | 04/04/26
Level 2310 Sat
Twyford West Reading West Jn Down and Up Possession |04/04/26 05/04/26
Relief 2310 Sat  |0030 Sun
Reading Reading Platform 11 Possession |05/04/26 05/04/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession  |05/04/26 05/04/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |05/04/26 05/04/26
Relief 0030 Sun {0200 Sun
Twyford Henley-on-Thames |Single Possession  |05/04/26 05/04/26
0030 Sun 0800 Sun
Caversham Road [Scours Lane Up Reading Possession |05/04/26 05/04/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession |05/04/26 05/04/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession  |05/04/26 05/04/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |05/04/26 05/04/26
0200 Sun 0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession  |05/04/26 05/04/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  |05/04/26 05/04/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.)
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Network Rail

Wessex Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115072 Tilehurst East Down and Up Possession |05/04/26 05/04/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  |05/04/26 05/04/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |05/04/26 05/04/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 05/04/26 05/04/26
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |05/04/26 05/04/26
Jn Passenger Loop 0615 Sun {1030 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0615 Sun  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0800 Sun  |1030 Sun
P2026/4116469 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|05/04/26 05/04/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
S0O550 Redhill/Slow 0105 Sun 0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|05/04/26 05/04/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|05/04/26 05/04/26
3 0105 Sun 0610 Sun
Up Loop
No.O/Platform O
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|05/04/26 05/04/26
Reading 0105 Sun  |0610 Sun
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