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Week commencing:
2020 2 L Saturday 03 October
SW230 (Kew East Jn [Bamnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 2 80250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief, Down Windsor Slow, LINES. FREIGHT SERVICES BETWEEN SOUTHERN
SW100 Down Windsor, Down Windsor AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
Fast, Up Windsor, Windsor . . DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2026 27 2“2;8 Waterloo Barnes Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CCo6 Cyclic Maintenance LEVEL JN. KENSAL GREEN JN. GOSPEL OAK JN,
1&2, Dn/Up Windsor Curves, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
North Siding, Dn/Up Windsor JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
Slow, Dn/Up Windsor Fast CARLTON ROAD JN OR BE RETIMED.
2026 27 gw:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
Works Delivery
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2026 27 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Plads & Nylons Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Winchfield/Hook
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
IAND HAVANT. SHUNTS AVAILABLE ON
Dn/Up Main, Dn/Up Fast, Dn/Up S&C Grinder PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77
2026 27 SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 2350 MTWTh to 0440 TWThF E18a Allbrook MTWth Cyclic Maintenance TO TERMINATE AT WINCHESTER AND RUN ECS TO
Salisbury BASINGSTOKE. 2B77 TO RESTART AT
SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2026 27 | swW105 |Poole Wool gi”d/iggs""a'”’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF | Bro7 Cyclic Maintenance
SW110 Dn/Up Main, Dn Relief, Dn/Up 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2026 27 2\/0\/;;8 Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
2026 27 gw:;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
2026 27 | SW1B0 Io nes Park Ewell West, Chessington South |2/ JP Epsom, Dn/Up 0030 | TWThF | to | 0525 | TWThF | cwosa Cyclic Maintenance
SwW185 Chessington
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Dn/Up Richmond, Dn/Up
2026 27 SW210 |(Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFO01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.

Loo

1096 TO TERMINATE AT GUILDFORD. 1v92 RUNS
2026 27 | SW800 Igpiford Jn Gomshall Dn/Up Redhil 2325 | MTWTh | to | 0500 | TWThF | Go3 Cyclic Maintenance | SU/LDFORD TO READING ONLY. RAIL

S0560 REPLACEMENT ROAD SERVICE GATWICK

AIRPORT TO GUILDFORD.

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER

SW300 Dn Reading/Redhill, Up AND TERMINATE AT REDHILL FOR SOUTHERN
2026 27 | S0500 |Redhil Gomshall Redhill/Reading/Up Loop No.2 2310 | MTWTh | to | 0530 | TWThF | I1B28 Sussex Cyclic Maintenance [N WWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part)

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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\Week commencing:
20 = L) Saturday 10 October
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2026 28 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW115 |\Worting Jn Salisbury 2350 M 0115 T
SW115 |Salisbury T T
Andover 0200 0235
SW175 |Andover T T
Ludgershall 0245 0310
SW115 |Ludgershall Andover 0315 T 0340 T
2026 28 SW115 [Andover T to T UTU 3Q57 PROTECTED PATH
Laverstock South Jn 0345 0405
SW115 |Laverstock South Jn T T
Laverstock Nth Jn 0405 0415
SW115 |Laverstock Nth Jn . T T
SW115 |Salisbu Salisbury 0415 T 0425 T
Y Worting Jn 0430 0540
2026 28 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo01 Cyclic Maintenance g\L,JV%:iRVICES TO BE DIVERTED VIA EAST
. o LINE DIVERSIONS TO APPLY. ACCESS IS
2026 28 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 | TWThF | to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
. . e . . . TERMINATE AT BASINGSTOKE AND RESTART
2026 28 SW105 |Worting Jn Eastleigh East Jn E;]s?ldmgs, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
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SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 28 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
2026 28 | SW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF | Y03 Cyclic Maintenance
Honiton Up Loop, Chard Dn Loop
SW180 . Dn/Up Cobham, Dn/Up Bookham, G02 . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2026 28 SW200 Hampton Court Jn, Leatherhead Jn  |Guildford Platforms 1-3 at Guildford 0105 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
T REiEEs ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up 44100025 VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026 28 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0510 TWThF CCO05a Enss Beshn Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond = 9 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
4 SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
SW210 . . . 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2026 28 SW230 Twickenham (c/o), Hounslow Feltham (foul) Bo?ﬂ?‘mxrﬁclalﬁp Hounslow Spur, | 0040 TWThF to 0450 TWThF CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
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2026 29 Info |SLEEPERS TO RUN VIA HONITON eskicopencing;
Saturday 17 October
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2026 2 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 2 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 W
SW105 (Wallers Ash Totton Yard 2205 w 2240 w
2026 29 | SW105 |Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SWT10 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
2026 2 | swios Pirbright Jn Byfleet Jn 0035 F © | o5 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
50250 |Clapham Junction Lonahedae Jn 0120 F 0125 F
SW115 [Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026 29 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2026 29 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF | CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 o
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet
2026 29 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0050 TWThF to 0515 TWThF w10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
SW255 Woking AT WEYBRIDGE
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2026 29 | GWS001 |5 hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW115 . . Western Cyclic
2026 29 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTW to 0520 TWTh Maintenance
SW180
2026 29 | sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF | cwo7 Cyclic Maintenance
50680 Bookham
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2026 30 i Week commencing:
Saturday 24 October
SWZT0 [Staines aterloo 7250 ™ 7330 ™
SW210 (Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2026 30 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 [Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SWHE5-R4YREY 0am BsHiRG 9458 + 9583 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2026 30 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105 [Surbiton Wimbledon 0500 w 0505 w
SW105 Wi d Waki 0515 W 08RO W
SW265 [Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking T i Gt Y ETRGNE 0010 w 0035 w
2026 30 SW110 [Woking Portsmouth Harbour blockade. 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford ) 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 w
SW100 [Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 30 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 F
SWT/70 |Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 |Salisbury Romsey 2325 Th 2345 Th
SW130 |Romsey Eastleigh 2350 Th 0015 Th
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 |Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
2026 30 | SW105 |Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 |Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F
SW170 |Salishury Beecharave GF 0430 E 0450 E
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 30 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0045 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
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2026 30 gmgg Raynes Park Berrylands, Norbiton E{‘r{;’sﬁ;"‘s" Dn/Up Slow, Dn/Up | go40 | TThE | to | 0500 | TTHE | cwos Cyclic Maintenance  |1F83 TO DIVERT VIA CHERTSEY
Track Renewals:
44400026
Esher Dn Main Prep.
2026 30 :mgg Berrylands Weybridge, Claygate ggﬁr’;;as‘* Dn/Up Slow, Dn/Up | 050 | TwThe | to | 0510 | TWThF | wot Works Delivery - Cyclic Maintenance  |1F83 & 2F02 TO DIVERT VIA CHERTSEY
Hersham
Dn Fast Prep. LWRT
W/Th
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . . Up Southampton, Up Slow, Dn/Up . . TRAVEL OVER THE DOWN SLOW USING SLW
2026 30 SW115 Steventon, Worting Jn Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.

SW105

Dn/Up Main, Single, Dn/Up

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &

SW175

SW135

2026 30 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Bro9b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Track Renewals
" . " . 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
2026 30 | SW110 |Haslemere Petersfield Dn/Up Main 0030 MWTh to 0430 TThF HO09¢c :ﬁg\?ﬁ: Cyclic Maintenance HASLEMERE LOOP AVAILABLE FOR BERTHING.
' Up Exeter 2310 | MTWTh 0510 | TWThF
2026 30 | SW115 |Worting Jn Sztf:‘j'z Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
GW500
2026 30 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY
SW175
GW500
2026 30 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO DIVERT VIA WESTBURY.

IACCESS TO BOTLEY STONE TERMINAL NOT

SW265

Twickenham, Dn/Up Blackwater

2026 30 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO07 Cyclic Maintenance AFFECTED.
SWR PORTSMOUTH DIRECT SERVICES TO
TERMINATE/START AT HAVANT. 1TXX PORTSMOUTH
Dn/Up Portsmouth, Down/Up SERVICES TO TERMINATE/START AT FAREHAM. 2EXX
SW110 Spur, Dn/Up Main, Dn/Up Fratton, SOUTHAMPTON SERVICES TO TERMINATE/START AT
Back road, Portsmouth Down Havant Relock FAREHAM.
2026 30 2“:33 Havant (c/o), Fareham (c/o) Portsmouth Harbour Carriage Sidings, Reception 0100 M to 2359 F Construction GWR: CARDIFF SERVICES TO START/TERMINATE
Raod, Carriage Washer Road, FAREHAM (BAY).
i GTR: PORTSMOUTH AND SOUTHAMPTON SERVICES TO
Fuelling Road
TERMINATE/START AT HAVANT.
FREIGHT: CHICHESTER SERVICES WILL NOT RUN.
Works Delivery -
. . . . . X RAIL REPLACEMENT TO OPERATE BETWEEN
2026 30 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F Wh’azlsg?;bsﬁ at HAVANT, FAREHAM AND PORTSMOUTH
[SWR:2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT
2026 30 | SW210 Ig . knell, Blackwater Reading, Reading New Jn Dn/Up Southern, Dn/Up 0015 | TWThF | to | 0510 | TWThF | Gosw Cyclic Maintenance | (EADING. GWR: 1V71 TERMINATES GUILDFORD

IAND FORMS 1052. ECS FROM READING TCD TO
STABLE AND FORM 2027. GWR TO BERTH 2 X
UNITS AT GUILDFORD.
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2026 31 Info Saturday 31 October
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 31 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2026 31 S0110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo3 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 ! N P LINES.
Reversible, Windsor Relief Line
18&2, Dn/Up Windsor Curves,
North Siding
SW105 " Dn/Up Fast, Dn/Up Slow, Up Main " .
2026 31 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance
2F02 WILL START FROM SURBITON. 1577 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
. . Dn/Up Fast, Dn/Up Slow, Dn/Up . . RUN ECS FROM GUILDFORD PLATFORM 4.
2026 31 gz\/v;;g Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF wo3 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.

S&C Grinder
L . . LINE DIVERSIONS TO APPLY. ACCESS IS
2026 31 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 faml_mrough & Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Winchfield Up S&C

SwW110 Dn/Up. Dn/Up Spur, Dn/U Track Renewals 2P77 TO TERMINATE AT PETERSFIELD. ECS

2026 31 SW140 [Haslemere, Southbourne Portcreek Jn, Cosham Jn Bri % P Spur, P 0045 TWThF to 0435 TWThF HO5b 44600126 Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
righton
S0520 Follow Up FRATTON.
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &

2026 31 | SW128 1 iford (foul) Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance |8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE

SwW265 Jn Dn/Up Branch

FOR BERTHING.

SW130 . 5 Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA

2026 31 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
B} . ’ . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT

2026 31 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026 31 | GWS00T 15 o chgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION

SW170 Maintenance

GW500
2026 31 SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

SW178

2026

31

sw210
SW260

Virginia Water

Wokingham Jn, Bagshot

Dn/Up Twickenham, Dn/Up
Frimley

CF08

Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING
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q o Week commencing:
2026 32 Info  |GWR Sleepers via Honiton Saturday 07 November
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2026 32 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
SW180 .
2026 32 | swigs |Sutton Dorking 0020 F o | 0050 F UTU 3Q23 PROTECTED PATH
Dorking Sutton 0505 0600
S0680
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 32 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026 32 gmgg Dunsford Road Surbiton, Norbiton Ei”n/gs’i;a“' Dn/Up Slow, Dn/Up- | g050 | TwThF | to | 0455 | TwThF | cwos Cyclic Maintenance  |1F83 TO BE DIVERTED VIA CHERTSEY
Track Renewals
44400026 Esher Dn . . 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
2026 32 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Main Prep Cyclic Maintenance FROM SURBITON.
LWRT W/Th
. Dn Fast, Dn Slow, Long Valley . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2026 32 SW105 |Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up Fast, FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
2026 32 SW150 Southampton Central (c/o) Totton, Romsey Up Goods Loop, Dn/Up Test 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance ACCESS TO/FROM MARITIME CONTAINER
Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
ROAD AND REDBRIDGE GOODS
2026 32 | SW105 |Christchurch Branksome Jn gi”d/iggs""a'”' Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF | Bro4 Cyclic Maintenance  |2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . .
2026 32 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW115
2026 32 gvv\\//;gg Wilton Jn Gillingham (Dorset) E;‘(/) l;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF 33? Cyclic Maintenance ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
2026 32 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0015 TWThF to 0455 TWThF HO6 Cyclic Maintenance
SW190 Dn/Up Shepperton, Dn/U 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2026 32 SW245 Strawberry Hill Jn, Shacklegate Jn Shepperton She penonpg ur ’ P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
i P BETWEEN TEDDINGTON AND SHEPPERTON.
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Week commencing:
2D ® (a2 Saturday 14 November
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2026 3 | swios Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW230 [Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |[Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026 33 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |[Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
SW105 |Bvfleet Jn Woking 0515 T 0530 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 33 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T UL PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2026 33 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105_[Woking Eastleigh 0450 W 0645 W
SW105 [Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2025 & SW105 |Totton Yard Eastleigh 2255 w g 2315 w AR a8 ARCUESUED (A
SW105 |[Eastleigh Weymouth 2140 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |[St Denys Cosham Jn 0330 Th 0415 Th
2026 3 SW110 (Cosham Jn Fratton 0415 Th to 0420 Th UTU 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 [Cosham Jn |§t Denys 0435 Th 0515 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
2026 33 | swios Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedae Jn 0120 F 0125 F
SW105 |[Eastleigh Totton Yard 2135 Th 2210 Th
2026 33 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Works Delivery
Woking S&C
SW105 9 A Dn/Up Fast, Dn/Up Slow, Dn/Up Follow Up. " . 2F02 TO START FROM WOKING PLATFORM 3.
2026 33 SW110 Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0110 TThF to 0515 TThF W09 Works Delivery Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
St Johns PL Refurb
Follow Up.
. . . [ACCESS TO BE MAINTAINED TO BARTON MILL
2026 33 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TThF to 0550 TThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
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5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
AND HAVANT. SHUNTS AVAILABLE ON
Dn/Up Main, Dn/Up Fast, Dn/Up S&C Grinder PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77
2026 33 SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 2350 MTWTh to 0440 TWThF E18 Eastleigh East Jn Cyclic Maintenance TO TERMINATE AT WINCHESTER AND RUN ECS TO
Salisbury BASINGSTOKE. 2B77 TO RESTART AT
SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2026 33 SW105 (Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWF to 0600 TWF Bro8 Cyclic Maintenance
2026 33 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 Th to 0600 Th Brog Cyclic Maintenance
. . . . . 1F83 DIVERT VIA COBHAM. GUILDFORD
2026 33 SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF Go1 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
2026 33 zv(;/;;g Fratton c/o Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance g?iiggsgg/?%%z%EQE%NN)%TEEFE&%EDASF?TS_E
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2026 33 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
2026 33 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Bpsom,| 03y | twrhe | to | 0505 | TWThF | Cwosb Cyclic Maintenance
S0680 Dn and Up Sidings
FREIGHT SERVICES BETWEEN SOUTHERN AND
3 ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 \?V’::] l;gc:'r":;d:fgi}‘fjw’ 3:: l:;JIow Track Renewals - VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026 33 SW225 |Clapham Junction Richmond, New Kew Jn Dn/Up Richml)n d sze ’ 0040 TWTh to 0500 TWTh CCO07a 44100025 Barnes Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Sw230 [ ’ Yy Design Surveys ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
3 ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 \[,’V’::] l;gc:'r":;d:fgi}‘aw’ 3:: l:;JIow Track Renewals - VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026 33 SW225 |Clapham Junction Richmond, New Kew Jn Dn/Up Richml)nd sze ! 0125 [F to 0500 F CCO07a 44100025 Barnes Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Sw230 [ ’ Yy Design Surveys ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
_ CARLTON ROAD JN OR BE RETIMED.
sw210 Works Delivery -
2026 33 SW255 Virginia Water Bracknell Dn/Up Twickenham 0055 T to 0520 T CF07 Ascot Platform 1 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
Follow Up Work
. Works Delivery -
2026 33 | SW210 Iqi ines Bracknell, Chertsey i IR, Rl 0055 | WTh | to | 0520 WTh CFo7 Ascot Platform 1 Cyclic Maintenance  [SWR TO BERTH TWO UNITS AT READING
SW255 Chertsey
Follow Up Work
N Works Delivery -
2026 33 | SW210 Iqiines Bracknell, Chertsey DU R EE, T 0105 F to | 0520 F CFo7 Ascot Platform 1 Cyclic Maintenance  |[SWR TO BERTH TWO UNITS AT READING
SW255 Chertsey Follow Up Work
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2026 24 i Week commencing:
Saturday 21 November
SWZT0 [Staines aterloo 7250 ™ 7330 ™
SW210 (Waterloo Barnes 0005 T 0025 T
SW230 [Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026 34 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 [Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SWHE5-R4YREY 0am BsHiRG 9458 + 9583 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2026 34 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105 [Surbiton Wimbledon 0500 w 0505 w
i don Wk 0848 w 0550 W
%Wzﬁﬁ)o Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2026 34 SW100 |Clapham Junction Waterloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 [Wokina Waterloo 0405 T 0505 T
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0110 F 0130 F
2026 34 SW200 |Effingham Jn Guildford 0130 F to 0145 F PLPR 1068
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026 34 | swass Virginia Water Byfleet Jn 0530 F © | 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
Dn/Up Main Slow, Dn/Up Main Track Renewals : LINE DIVERSIONS TO APPLY. WATERLOO
2026 34 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0045 w to 0505 w CCo1b 44100224 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 Covent Grdn Prep. OUTBERTHED.
Dn/Up Main Slow, Dn/Up Main Track Renewals : LINE DIVERSIONS TO APPLY. WATERLOO
2026 34 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to | 0020 ThF to 0505 ThF CCO01b 44100224 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 Covent Grdn Prep. OUTBERTHED.
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SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 S&C Grinder 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2026 34 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Micheldever- Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
Fast Winchester BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE. 1B81 TO
2026 34 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 Cyclic Maintenance TERMINATE AT BASINGSTOKE AND RESTART
Fast FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH

W/Th + Preps 4 nights|

2026 34 2mgg Pirbright Jn, Aldershot South Jn Famham Dn/Up, Dn/Up Branch 0105 | TWThF | to | 0530 | TWThF | GoO7 Cyclic Maintenance ~ |ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
Works Delivery:
2026 34 gmgg Raynes Park Ewell West, Chessington South g;’e Li‘;isg;‘;m' bn/Up 0030 | TWThF | to | 0525 | TWThF | CW05a |LWRT MaldenManor|  Cyclic Maintenance
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2026

34

SwW183
S0685

Leatherhead Jn

Warnham

Dn/Up Portsmouth/Main, Dn Loop
(Dorking), Down Siding (Dorking)

2220

2350

MWTh

0505

0505

TThF

1B24

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
HANDSIGNALLER WILL NOT BE PROVIDED AND
DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
MPV AND OTM MOVEMENTS UNTIL 0045.

Sussex Cyclic Maintenance

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL#

EAS

Advanced Register of Possessions—FWLA-Weeks 27 to 52 2026/27
Section 5 Midweek Night Possession Plan Summary

Version: 1
Date: 14 February 2025
Page 16 of 45

Key: Amended New
| x . TWeek Week Maintenan
G| @ o . ot q ot q Time . 4 o Other Work S
9|2 2 [LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights ce Work Content Traffic Remarks
> 2 From Ref
From To Ref
\Week commencing:
20 = L) Saturday 28 November
SW230 [Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 35 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
SO700 _[Wimbledon Wimbledon Chase 0125 T 0130 T

SW105 . L . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.

2026 35 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF Wwo09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
L . . [ACCESS TO BE MAINTAINED TO BARTON MILL
2026 35 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2026 35 g\x:gg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2026 35 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
Track Renewals - 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2026 35 SW110 (Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a 44600125 Prep for Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
Liphook BE KEPT CLEAR

SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 C44 Grinder . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 35 | gwiso |Redoridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF | o) | Redbridge/Tunnel Jn |~ CYCic Maintenance Iy o sTER 7v07/7v98 TO BE RETIMED.
2026 35 | CWS00T 5. hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Wester Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION

SW170 Maintenance

SW115 . . Western Cyclic
2026 35 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance

SW180 Dn/Up Portsmouth, Dn/U
2026 35 SW183 |Epsom Dorking, Effingham Jn P ’ P 0040 TWThF to 0515 TWThF CwWo7 Cyclic Maintenance

S0680 Bookham

Dn/Up Strawberry Hill, Dn/U 2K77 TERMINATE AT HAMPTON WICK. ECS TO
2026 35 SW245 |Twickenham Fulwell Jn, Shacklegate Jn She perton s u?/ ! P 0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance WIMBLEDON. RAIL REPLACEMENT TO RUN FROM
il P KINGSTON TO STRAWBERRY HILL
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Week commencing:
2D & (a2 Saturday 05 December
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2026 36 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
Track Renewals
44100224
SW100 Dn/Up Main Slow, Dn/Up Main Cf\xle';‘.}c;’adi:‘;fp' LINE DIVERSIONS TO APPLY. WATERLOO
2026 36 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWThF to 0505 TWThF Ccco1 T/W & W/Th P Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
44100127 Prep +
LWRT Th/Fri Rail
Drop Vauxhall
2026 36 | SWI05 |y oham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main |00 | qyyrne | 1o | 0455 | TWThE | cwo2 Cyclic Maintenance ~ |1F83 TO BE DIVERTED VIA CHERTSEY
SwW180 Loop, Dn/Up Epsom, Up Kingston
2026 36 gw;gg New Malden Esher, Claygate ggﬁf}‘;;ﬁs" Dn/Up Slow, Dn/Up {04 | TwhF | to | 0520 | TWThF | wo1 Cyclic Maintenance | 1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . . Dn Southampton, Dn Slow, Dn/Up S&C Grinder . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2026 36 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Worting Jn Up Lines Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
|BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
2026 36 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0535 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
Track Renewals - SWR TO TERMINATE SERVICES AT HASLEMERE.
2026 36 SW110 [Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b 44600125 Follow up Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
for Liphook AND PORTSMOUTH HARBOUR.
Track Renewals -
2026 36 SW110 [Haslemere Havant Jn Dn/Up Main 0105 [® to 0445 7 HO09b 44600125 Follow up Cyclic Maintenance
for Liphook
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 . . . TO OPERATE BETWEEN BARNHAM AND
2026 36 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER. 5871 WILL NOT RUN. 5N08 TO START!
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
. Up Exeter 2310 MTWTh 0510 TWThF
2026 36 | SW115 |Worting Jn 2223‘]"3’3 Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2026 36 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2026 36 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2026 36 SW140 |[St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW210 LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
Feltham Jn, Whitton Jn, South  |Dn/Up Hounslow, Dn/Up . . WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2026 36 Ex\%ﬁ% Barnes Acton Jn Hounslow Spur 0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
SWR: 2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT
SW210 . . Dn/Up Southern, Dn/Up . . READING. GWR: 1V71 TERMINATES GUILDFORD
2026 36 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0510 TWThF GO5W Cyclic Maintenance AND FORMS 1052. ECS FROM READING TCD TO
STABLE AND FORM 2027. GWR TO BERTH 2 X
UNITS AT GUILDFORD.
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Principal \Week commencing:
22 & (il Timetable Saturday 12 December
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2026 87 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 37 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 W
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 37 SW105 |(Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130_[Romse Eastleigh 0015 Th 0050 Th
SWT10 |Guil 2300 Th 2310 Th
SW105 (Woking Pirbright Jn 2325 Th 2335 Th
SW120 (Pirbright Jn Alton 2330 Th 0005 F
2026 37 gmgg ':,‘:‘rg'r‘igm P g'y’:l’;'g:‘j:" Via Hounslow circa 0105 gggg E to ggig E PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
lapham Junction Lonahedae Jn 0120 F 0125 F
SW115 [Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026 37 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 _[Salisbu Exeter 0125 F 0500 F
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2F02 WILL START FROM SURBITON. 1§77 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
. . Dn/Up Fast, Dn/Up Slow, Dn/Up . . RUN ECS FROM GUILDFORD PLATFORM 4.
2026/27 37 2“;;2 Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF wo3 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
. . . LINE DIVERSIONS TO APPLY. ACCESS IS
2026/27 37 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SW110 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up . . TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2026/27 37 2\/0\/;;8 Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 TWThF to 0440 TWThF HO5¢ Cyclic Maintenance HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
FROM HAVANT.
SW120 (5. . .
2026/27 | 37 | swiza |rorightn, Camberley, Aldershot |, op o Dn/Up Alton, Dn/Up Frimley, 0100 | WThF | to | 0520 | WThF G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2026/27 37 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
|Branch
} . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2026/27 37 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026/27 37 :w} ;g Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh | to 0645 TWThF YO5b Cyclic Maintenance
2026/27 37 GSV\X/5191%1 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF V\Kﬂe;‘r\et:ngngc FREIGHT RETIMED BEFORE/AFTER POSSESSION
202627 | 37 | SW180 Iniotspur Park n, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom. | 430 | twThe | to | 0505 | TWThF | Cwosa Cyclic Maintenance
S0680 Dn and Up Sidings
SW210 Dn/Up Richmond, Dn/Up
2026/27 37 SW245 Barnes Whitton Jn, Strawberry Hill Twickenham, Twickenham Up 0055 TWThF to 0450 TWThF CF02a Cyclic Maintenance 2001 TO START AT TEDDINGTON.
Loop, Dn/Up Strawberry Hill
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Christmas
Day Friday P
2026127 | 38 | Info |GWR Sleepers via Honiton Boxing Meehcemmencins;
Day Saturday 19 December
Saturday
SW265 [Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2026/27 38 SW110 [Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SWZT0 [Staines Waterloo 7250 ™ 7330 ™
SW210 (Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2026/27 38 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SWHE5-R4YREY0am BsHiRG 9458 + 9583 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2026/27 38 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105 [Surbiton Wimbledon 0500 w 0505 w
SW105 Wi d ki 0515 W 0550 W
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SW100 [Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026127 38 SW200 |[Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300_|[Shalford Jn Gomshall 0155 F 0200 F
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 38 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TTh to 0455 TTh CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
202627 | 38 gmgg Durnsford Road Surbiton, Norbiton Ei”n/ss’i;a“' Dn/Up Slow, D/l | 550 | twh | 1o | 0455 | TwTh | cwos Cyclic Maintenance  |1F83 TO BE DIVERTED VIA CHERTSEY
2026/27 38 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWTh to 0520 TWTh wo7 Cyclic Maintenance ;E?Jguljé\éﬁ?’\‘vm CHERTSEY. 2F02 TO START
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2026/27 38 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWTh to 0550 TWTh B02 Cyclic Maintenance CARRIAGE SIDINGS.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
. MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026/27 | 38 gmgg Southampton Central (c/o) Redbridge Jn B”/ g‘;g‘gz'['o '3"’ Up Slow, Up Fast,| 410 | twTh | to | 0500 | TwTh E20 Cyclic Maintenance  |CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
Track Renewals:
2026/27 38 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWTh to 0505 TWTh Br02 44700026 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Hinton Admiral Prep
Track Renewals -
2026/27 38 SW110 |Haslemere Petersfield Dn/Up Main 0035 TWTh to 0500 TWTh H02 44600125 Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE & BERTH
Follow up for Liphook
SW115
2026/27 | 38 gvv\\//;gg Wilton Jn Gillingham (Dorset) E;‘(/) l;p Exeter, Single, Tisbury 2335 | MTW | to | 0445 | TwTh 33’13 Cyclic Maintenance ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
. . . . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2026/27 38 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWTh to 0525 TWTh CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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New Years \Week commencing:
20252 & (it2 Day Friday Saturday 26 December
SW100 Works Delivery
2026127 | 39 | SW210 |Waterloo Queenstown Road Wsien MEIT SElines, Uson || gy M to | 0400 T WEELUES BLOCKADE
Main Fast Lines Earthworks
SW220 .
Clapham Cutting
SW100 Earthworks
2026/27 39 SW210 (Waterloo Durnsford Road Up/Dn Main Slow Lines 0400 T to 0400 Th . BLOCKADE
SW220 Clapham Cutting

2026/27 39 2W:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 WTh to 0510 WTh W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2026/27 39 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 WTh to 0455 WTh B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
IECHINATE AT INCHECTER A0 N ECS TO
2026/27 39 SW105 (Winchester St Denys (c/o) ggrsl.bljn Loop, Dn Single, Dn/Up | 0040 WTh to 0440 WTh E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
24 DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
_ _ FREIGHT & 7V97 TO BE RETIMED.
2026/27 | 39 | SW105 |Poole Wool gi”d/iggs""a'”' Dn Sidings, Wool 0005 WTh to | 0600 WTh Bro7 Cyclic Maintenance
SW110 . .
. Dn/Up Main, Dn Relief, Dn/Up . . 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2026/27 39 i\gggg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 WTh to 0435 WTh HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
2026/27 39 2%:;3 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 WTh to 0440 WTh S02 Cyclic Maintenance 7V97 TO BE RETIMED
2026/27 39 SW180 Raynes Park Ewell West, Chessington South Dn/Up.Epsom, bn/Up 0030 WTh to 0525 WTh CWO05a Cyclic Maintenance
SwW185 Chessington
Dn/Up Richmond, Dn/Up
2026/27 39 SW210 |(Barnes Twickenham Twickenham, Twickenham Up 0030 WTh to 0505 WTh CFO01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . . . GUILDFORD TO READING ONLY. RAIL
2026/27 39 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 ™ to 0500 WTh G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
" . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2026/27 39 S0500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 T™wW to 0530 WTh 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 2V48 0556 GATWICK TO
50560 (part), Up Loop No.1 (part) READING TO START AT REDHILL.
part), Up Loop No-1 {p 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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SW105

Pirbright Jn

Dn/Up Fast, Up Slow 0015

TWThF

0455

TWThF

BO3
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[Week commencing:
AP 4D it Saturday 02 January
Woking Jn Woking 221'; T 2217 T
Woking Hampton Court Jn 2230 T 2230 T
Hampton Court Jn New Malden 2235 T 2235 T
New Malden Wimbledon 2240 T 2240 T
Wimbledon Waterloo 2300 T 2300 T
Waterloo Waterloo 2320 T 2320 T
SW100 Waterloo New Malden 2345 T 2345 T
2026027 | 40 | swios |NewMalden Shepperton 0027 T 0027 w UTU 3Q24 PROTECTED PATH
SW190 Sheppenon Kingston 0047 w 0047 w
Kingston New Malden 0050 w 0050 w
New Malden Raynes Park 0055 w 0055 w
Raynes Park Wimbledon West Jn 0100 w 0100 w
Wimbledon West Jn Wimbledon 0230 w 0245 w
Sutton Wimbledon 0245 w 0339
Wimbledon Sutton w
Wimbledon
Wimbledon Woking Jn 0323 Th 0345 Th
Woking Jn Pirbright Jn 0345 Th 0352 Th
Pirbright Jn Alton 0352 Th 0446 Th
SW105 |[Alton Aldershot North Jn 0446 Th 0511 Th
20260271 40 | sw120 |Aldershot North Jn Pirbright Jn 0511 Th © 1 o523 Th UTU 3Q25¢a PROTECTED PATH
Pirbright jn Woking 0523 Th 0534 Th
Woking Woking 0534 Th 0544 Th
Woking Woking Jn 0544 Th 0546 Th
Latchmere Jn Clapham Junction 0035 F 0040 F
:\?vz;% Clapham Junction Barnes 0040 F 0045 F
swa3o |Bames Whitton Jn 0045 F 0105 F
swa10 |Whitton Jn Twickenham 0105 F 0110 F
sw210 [Twickenham Whitton Jn 0120 0125
2026/27 40 SW230 |Whitton Jn Barnes 0125 F to 0140 F UTU 3Q28ca PROTECTED PATH
SW210 |\Bames Clapham Junction 0140 E 0150 E
ggggg Clapham Junction Latchmere Jn 0245 F 0250 F
swa1o |Latchmere Jn Clapham Junction 0305 F 0310 F
Clapham Junction Reading 0310 0445
Reading Spur Jn Virginia Water 0222 $ 0303 1
Virginia Water Staines 0303 T 0315 T
Staines Staines 0315 0325
SW210 |Staines Virginia Water 0325 T 0336 7
2026/27 40 SW260 |Virginia Water Addlestone Jn 0336 T to 0343 T UTU 3Q29 PROTECTED PATH
SW105 |Addlestone Jn Byfleet Jn 0343 T 0345 T
Addlestone Jn Byfleet Jn 0343 0345
Byfleet Jn Woking East 0345 ; 0351 ;
Woking East Woking Jn 0351 0353
SW125 (Southcote Jn Basingstoke 0600 Th 0615 Th
2026/27 40 SW115 [Basingstoke Salisb!il 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH

Cyclic Maintenance

LINE DIVERSIONS TO APPLY. ACCESS IS
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
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SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2026/27 40 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
Fast BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE. 1B81 TO
2026/27 40 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 Cyclic Maintenance TERMINATE AT BASINGSTOKE AND RESTART
Fast FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026/27 40 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
2026/27 | 40 | SW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF Y03 Cyclic Maintenance
Honiton Up Loop, Chard Dn Loop
SW180 § Dn/Up Cobham, Dn/Up Bookham, G02 . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2026/27 40 SW200 Hampton Court Jn, Leatherhead Jn  |Guildford Platforms 1-3 at Guildford 0105 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026/27 40 gaggg Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TwTh to 0510 TWTh CCO05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2026/27 40 Sw210 Twickenham (c/o), Hounslow Feltham (foul) agﬁzgam;:maﬂbs:ém Spur, | 0040 TWTh to 0450 TWTh CF03 Cyclic Maintenance 5579 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
SW230 ' Us & Dn Arrival P pur, v BE RESOURCED FROM STAINES
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2026/27

SW255 Weybridge, Addlestone Jn

Woking Jn

Dn/Up Fast, Dn Slow, Byfleet
Curves, Dn/Up Bay Platforms at
Woking

Works Delivery
West Byfleet Con-Rail
Prep

Cyclic Maintenance

Key: Amended New
= | x 0 [Week Week [Maintenan
Gl ® o q el A el A Time . A N Other Work 1
9| @ g |[LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |[nights ce Work Content Traffic Remarks
> 2 From F Ref
rom To Ref -
\Week commencing:
2026/27 M Info Saturday 09 January
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2026127 41 SW125 (Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 [Woking ‘Meiuh 0450 W 0645 W
SW115 [Salisbury Salisbury Tunnel Jn 2355 w 0005 Th
SW150 [Tunnel Jn Redbridge 0005 Th 0045 Th
SW105 |Redbridge Eastleigh 0045 Th 0105 Th
2026/27 41 SW135 |Eastleigh Fareham 0110 Th to 0135 Th UTU 3Q03 PROTECTED PATH
SW140 |Fareham Havant 0135 Th 0155 Th
SW140 (Havant Fareham 0435 Th 0455 Th
SW135 [Fareham Eastleigh 0455 Th 0520 Th
SW105 |[Eastleigh Totton Yard 2135 Th 2210 Th
2026/27 41 SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW230 |[Kew EastJn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026127 41 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
s R, e AR SRR R
otton Yar 'eymou
2026/27 41 SW105 |Weymouth Eastlei 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026127 41 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026/27 41 SW105 |(Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130_[Romse Eastleigh 0015 Th 0050 Th
SW110 [Gui HTO}!E ing 2300 Th 2310 Th
SW105 (Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
2026/27 41 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 E PLPR 1Q54 PROTECTED PATH
SW255 (Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F

1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE

AT WEYBRIDGE

Electronic copy - uncontrolled when printed.



Network Rail

Wessex Route

OFFICIAL#

EAS

Advanced Register of Possessions—FWLA-Weeks 27 to 52 2026/27
Section 5 Midweek Night Possession Plan Summary

Version: 1
Date: 14 February 2025
Page 26 of 45

Electronic copy - uncontrolled when printed.

Key: Amended New
| x . [Week Week Maintenan
G| @ o . ot A ot q Time . 4 o Other Work q
9| @ g |[LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |[nights ce Work Content Traffic Remarks
> =2 From Ref
From To Ref
Dn/Up Fast, Dn Slow, Byfleet Works Delivery
2026/27 41 SW105 Weybridge, Addlestone Jn Woking (c/o) Curves, Dn/Up Bay Platforms at 0050 w to 0515 w w10 West Byfleet Con-Rail Cyclic Maintenance RS VO IR WL CREIRENLL 2777 VO VERMINAE
SW255 3 AT WEYBRIDGE
Woking Prep
Dn/Up Fast, Dn Slow, Byfleet Works Delivery
2026/27 41 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0050 ThF to 0515 ThF W10 West Byfleet Con-Rail Cyclic Maintenance JESSAOIDIVERINANCOBLRM R ONERM NATE
SW255 3 AT WEYBRIDGE
Woking LWRT (W/Th)
Track Renewals :
SW105 . . . L 44700026 Hinton . .
2026/27 41 SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0520 TWThF Bro1 Admiral Prep + LWRT Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
TIW
026/27 4 SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
026/27 4 SW110 |Liss Havant Jn Dn/Up Main 0040 F to 0445 F HO4a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
026/27 4 SW120 [Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance A75 & 1A77 TO TERMINATE AT FARNHAM
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, E14 . ’ 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026/27 41 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single. Dn/Up Test Valley 0025 TWTh to 0500 TWTh S04 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 . ’ 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026127 | 41 | gyyq5p |Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0050 F to | 0500 F S04 Cyclic Maintenance |\NCHESTER. 7V97/7v98 TO BE RETIMED.
2026027 | 41 | CWE00 I5eechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SwW115 . . Western Cyclic
2026/27 41 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW180 Dn/Up Portsmouth, Dn/U
2026/27 41 SW183 |Epsom Dorking, Effingham Jn p ’ P 0040 TWThF to 0515 TWThF Ccwo7 Cyclic Maintenance
50680 Bookham
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2026/27 42 i Week commencing:
Saturday 16 January
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2026127 42 SW100 |Clapham Junction Waterloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 [Wokina Waterloo 0405 T 0505 T
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026727 42 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |[Byfleet Jn Woking 0540 F 0550 F
SWZTO [Si%es Waterioo 2250 ™ 2330 ™
SW210 (Waterloo Barnes 0005 T 0025 T
SW230 |(Barnes Whitton Jn 0025 T 0040 T
SW210 (Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 [Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026/27 42 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
%%‘%%’s In Waking 0450 T 0505 T
Fark DOTKINg 2220 T 2295 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden To run Raynes Park, Shepperton 0215 w 0220 w
2026/27 | 42 gmgg gﬁ:p";:f;“ z’:mz‘g’e"n Kingston, Tv;i(\:}\(lerllham, Staines gggg w to gg‘:g a PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon el 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Surbiton 0440 w 0500 w
SW105 (Surbiton Wimbledon 0500 w 0505 w
SWANAR i i NR15 A NRAN N
SW100 [Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026127 42 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 E
Track Renewals
SW100 Dn/Up Main Slow, Dn/Up Main 44100224 - Covent LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 42 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 WThF to 0455 WThF CCo02 Grdn Follow Up Work. Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 44100026 Nine Elms OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Flyover LWRT T/W
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2026/27 | 42 2mgg Raynes Park Berrylands, Norbiton m;g;as" Dn/Up Slow, DnUp | 540 | wrhe | to | 0500 | WThE | cwo4 Cyclic Maintenance ~ |1F83 TO DIVERT VIA CHERTSEY
Track Renewals
2026/27 | 42 gmgg Berrylands Byfleet Jn, Claygate ggg:]p;;ast. Dn/Up Slow, Dn/Up | 4040 | wThF | to | 0520 | WThF wo1 44400026 Cyclic Maintenance  |1F83 & 2F02 TO DIVERT VIA CHERTSEY
Follow Up
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 ) ! Up Southampton, Up Slow, Dn/Up - TRAVEL OVER THE DOWN SLOW USING SLW
2026/27 42 SW115 Steventon, Worting Jn Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.

SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2026/27 42 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Brogb Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 TO
Track Renewals - TERMINATE AT GUILDFORD. SERVICES TO
2026/27 42 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO9c 44600125 Follow Up Cyclic Maintenance RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
& TOC for Liphook TERMINATE AT PETERSFIELD. HASLEMERE LOOP
TO BE KEPT CLEAR
Track Renewals -
2026/27 42 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F HO9c 44600125 Follow Up Cyclic Maintenance HASLEMERE LOOP TO BE KEPT CLEAR
& TOC for Liphook
. Up Exeter 2310 MTWTh 0510 TWThF
2026/27 | 42 | SW115 |Worting Jn :2"']?:‘32’ Tunnel Jn, Laverstock to s01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
GW500
2026/27 42 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY
SW175
GW500
2026/27 42 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO DIVERT VIA WESTBURY.
SW175
2026/27 42 SW135 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 AFFECTED.
[SWR:2C77 AND 2C79 TO TERMINATE AT
BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT
SW210 . . Dn/Up Southern, Dn/Up . . READING. GWR: 1V71 TERMINATES GUILDFORD
2026/27 42 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0510 TWThF GO5W Cyclic Maintenance AND FORMS 1052. ECS FROM READING TCD TO
STABLE AND FORM 2027. GWR TO BERTH 2 X
UNITS AT GUILDFORD.
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> 2 From Ref

From To Ref -
\Week commencing:
2025 43 Info Saturday 23 January
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2026/27 43 $0110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 : N e LINES.

Reversible, Windsor Relief Line
18&2, Dn/Up Windsor Curves,
North Sidin

Works Delivery
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main Durnsford Rd Plain . .
2026/27 43 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Line Refurb Cyclic Maintenance
Follow Up
Track Renewals 2F02 WILL START FROM SURBITON. 1877 TO
SW105 44490028 TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
. - Dn/Up Fast, Dn/Up Slow, Dn/Up . . . RUN ECS FROM GUILDFORD PLATFORM 4.
2026/27 43 2“;; Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF wo3 ‘grl;k":;gr::nhst‘s&f Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
LVERT Tgh/Fri GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
2026/27 43 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2P77 TO TERMINATE AT PETERSFIELD THEN ECS

2026/27 43 SW110 |Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 Cyclic Maintenance TO HASLEMERE & BERTH.
) 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &
202627 | 43 | SWI2 G idtord (foul) Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance |8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
SwW265 Jn Dn/Up Branch
FOR BERTHING.
2026027 | 43 | SW130 | dbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, 0025 | TWThF | to | 0500 | TWThF E10 Wgraksi g:::;rey;: fp Cyclic Maintenance | Y33 WILL NOT RUN. 4V50/4v51 TO RUN VIA
SW150 g6 n, 9 North Single, Dn/Up Test Valley Alderbury 4 WINCHESTER. 7V97 TO BE RETIMED
) - - .. 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2026/27 43 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW500
2026/27 43 | SW175 |Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh | to 0530 TWThF Y05a Cyclic Maintenance
Sw178
2026027 | 43 | CWS00T Igeechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
2026/27 | 43 2“;138 Virginia Water Wokingham Jn, Bagshot ?r’i‘r’::zymmke”ham’ Dn/Up 0100 | TWThF | to | 0520 | TWThF | CFo8 Cyclic Maintenance ~ |[SWR TO BERTH TWO UNITS AT READING
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. " Week commencing:
2026/27 44 Info |GWR Sleepers via Honiton AT E N et
SW115 [Worting Jn Salisbury 2350 M 0115 T
SW115 |Salisbury T T
Andover 0200 0235
SW175 [Andover T T
Ludgershall 0245 0310
SW115 |Ludgershall Andover 0315 T 0340 T
2026/27 44 SW115 [Andover T to T UTU 3Q57 PROTECTED PATH
Laverstock South Jn 0345 0405
SW115 |Laverstock South Jn T T
Laverstock Nth Jn 0405 0415
SW115 |[Laverstock Nth Jn . T T
SW115 |Salisbu Salisbury 0415 T 0425 T
i Worting Jn 0430 0540
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2026127 44 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main " 4:[)%?"2’;9_"\73;” LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 44 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Follow Up Work Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 P OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
44100026 Prep
Works Delivery
2026027 | a4 | SW105 15 nstord Road Surbiton, Norbiton, Motspur Park |D/UP Fast, Dn/Up Slow, Dn/Up | o556 | rwine | 1o | 0455 | TwThF | cwo3 | Raynes Park S&C Cyclic Maintenance ~ [1F83 TO BE DIVERTED VIA CHERTSEY
SW180 Kingston, Dn/Up Epsom
Refurb Follow Up
2026/27 44 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
. Dn Fast, Dn Slow, Long Valley . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2026/27 44 SW105 |Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL. 5Y73 TO DIVERT VIA ANDOVER.
SW105 Dn/Up Main, Dn/Up Slow, Up Fast, FREIGHTLINER: NO ACCESS TO MILLBROOK FLT.
2026/27 44 SW150 Southampton Central (c/o) Totton, Romsey Up Goods Loop, Dn/Up Test 0010 TWThF to 0500 TWThF E19 Cyclic Maintenance ACCESS TO/FROM MARITIME CONTAINER
Valley TERMINAL AVAILABLE VIA DOWN LOOP, DOWN
LOOP EXT, UP DOCKS BRANCH, MARITIME BACK
_ _ ROAD AND REDBRIDGE GOODS
2026/27 | 44 | SW105 |Christchurch Branksome Jn gi”d/iggs""a'”’ Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF | Bro4 Cyclic Maintenance 2877 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . .
2026/27 44 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
Track Renewals -
2026/27 44 SW110 [Haslemere Petersfield Dn/Up Main 0035 TWTh to 0500 TWTh HO02 44600125 Six Week Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE & BERTH
Tamp for Liphook
SW115
2026127 | 44 | SWI70 lwion un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | MTWTh | to | o445 | TwrhF | SO8 e Dy & Cyclic Maintenance  |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01 Prep Semley
GW5001
2026/27 44 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0015 TWThF to 0455 TWThF HO6 Cyclic Maintenance
SW190 Dn/Up Shepperton, Dn/U 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2026/27 44 SW245 Strawberry Hill Jn, Shacklegate Jn Shepperton She penonpg ur ’ P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
i P BETWEEN TEDDINGTON AND SHEPPERTON.
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\Week commencing:
AP 48 it Saturday 06 February
SW115 [Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026/27 45 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury 0125 F 0500 F
SW105 |[Totton Yard 2010 M 2145 M
2026/27 45 SW105 |Weymouth 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 [Basingstoke 2145 T 2250 T
SW160 (Brockenhurst 2250 T 2300 T
2026/27 45 SW160 |Lymington Pier 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst 2320 T 0001 W
SW105 [Basingstoke 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026/27 45 SW105 |[Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130 |[Romsey Eastleigh 0015 Th 0050 Th
SW110 [Guildford 'Wking 2300 Th 2310 Th
SW105 (Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
2026127 | 45 :mgg ';::g':igm " g;’zgg‘hj:" Via Hounslow circa 0105 gggg E to ggﬁg E PLPR 1054 PROTECTED PATH
SW255 |(Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 [F 0120 F
2 lapham Junction Longh n 12 F 12! F
Track Renewals -
2026/27 | 45 2%:(1)3 Woking East Pirbright Jn, Worplesdon g:ﬁé‘f’;:s" Dn/Up Slow, Dn/Up | 4440 | TwThF | to | 0515 | TWThF | W09 | 44490028 - Woking Cyclic Maintenance éi(gclonggo:ﬁ%MR\gﬁ}é@sG;QSITAFSSTD%ORD
Jn S&C Prep
L N . [ACCESS TO BE MAINTAINED TO BARTON MILL
2026/27 45 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
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5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
AND HAVANT. SHUNTS AVAILABLE ON
Dn/Up Main, Dn/Up Fast, Dn/Up S&C Grinder PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77
2026/27 45 SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 2350 MTWTh to 0440 TWThF E18a Eastleigh West Jn Cyclic Maintenance TO TERMINATE AT WINCHESTER AND RUN ECS TO
Salisbury BASINGSTOKE. 2B77 TO RESTART AT
SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
EREIGHT & 7V97 TO BE RETIMED.
Works Delivery:
. - Winfrith Prep . .
2026/27 45 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog 4 nights Cyclic Maintenance
LWRT W/Th
. . - . . 1F83 DIVERT VIA COBHAM. GUILDFORD
2026/27 45 SW110 [Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO1 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
2026/27 45 2‘3’;21(? Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance 2(235}%5583;2:;%3%g:’lé)E'NNgEI'TEFRFE—éE'gQSFSUAI?LE
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2026/27 45 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWTh to 0430 TWTh S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
202627 | 45 | SW180 Iniotspur Park on, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Bpsom,| 03y | twrhe | to | 0505 | TWThF | Cwosb Cyclic Maintenance
S0680 Dn and Up Sidings
FREIGHT SERVICES BETWEEN SOUTHERN AND
. ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 \?V'I‘:]léz(:’rv::":ss{"[’ﬁ}m E:Ll:slow T:f:ro'gggg‘ﬁs' VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026/27 45 SW225 |Clapham Junction Richmond, New Kew Jn Dn/Up Richmé)nd Putney ! 0040 TWTh to 0500 TWTh CC07a Hounslow (Bames) Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Reversible ’ Prep + LWRT ThiF ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2026027 | 45 gwggg Staines Ascot, Chertsey (E:’E/e lft‘;eT;"'Cke”ha’"' Bn/Up 0050 | TWThF | to | 0520 | TWThF | CFo7 Cyclic Maintenance | SWR TO BERTH TWO UNITS AT READING
2026/27 45 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
AP 45 [Ffi® Saturday 13 February
SW265 [Reading Guildford 2325 T 0001 W
SW110 |Guildford Woking 0010 w 0035 w
2026/27 46 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0605 W
SWZT0 [Staines Wateroo 2250 ™ 2330 M
SW210 (Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 (Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 [Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026/27 46 SW190 |Twickenham Kingston Hold at Staines until 0515 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
In Waoking 0450 T 0505 T
W%‘%%’s Fark DOTKINg 2220 T 2295 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2026/27 46 SWA190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Surbiton 0440 w 0500 w
SW105 (Surbiton Wimbledon 0500 w 0505 w
SWANAR i i NR15 A NRAN N
SW100 [Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026127 46 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 E
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 46 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0020 TThF to 0505 TThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 46 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to [ 0050 w to 0505 w CCOo1b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
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SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2026/27 46 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
Fast BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE. 1B81 TO
2026/27 46 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 Cyclic Maintenance TERMINATE AT BASINGSTOKE AND RESTART
Fast FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
Works Delivery
Signalling Life
Extension GWR WEYMOUTH SERVICES TO
works Maiden TERMINATE/START AT CASTLE CARY. RAIL
2026/27 46 | SW105 |Castle Cary Jn Dorchester West 0001 M to 2359 F Newton. REPLACEMENT TO OPERATE BETWEEN CASTLE
Works Delivery CARY AND WEYMOUTH.
Signalling Life
Extension works
Works Delivery [SWR WEYMOUTH SERVICES TO
PL Refurb TERMINATE/START AT BOURNEMOUTH . 2WXX
Poole Sdgs POOLE SERVICES WILL NOT RUN. SHUTTLE
2026/27 46 SW105 |Branksome c/o Dorchester South (c/o) Dn/Up Main, Poole Sidings 0125 M to 2359 F BRG02 Signal life ext Wool SERVICE TO OPERATE BETWEEN DORCHESTER
Rerail Moreton SOUTH AND WEYMOUTH. RAIL REPLACEMENT TO
Drainage works OPERATE BETWEEN BOURNEMOUTH AND
Poole DORCHESTER.
SW115 . ; Dn/Up Exeter, Exeter Main . . 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2026/27 46 GW610 Yeovil Jn Pinhoe Honiton Up Ll;Op Chard D|:| Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
i SERVICES TO OPERATE.
SW120 | . ) ] CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2026/27 46 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF GO07 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
202627 | 46 | SW180 Ipaines Park Ewell West, Chessington South |2/ JP Epsom, Dn/Up 0030 | TThF | to | 0525 TThF | Cwosa Cyclic Maintenance
SwW185 Chessington
2026/27 | 46 gmgg Raynes Park Ewell West, Chessington South g:/e igifgp;‘;m' Dn/Up 0120 w to | 0525 w CW05a Cyclic Maintenance
SW183 Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh 0505 TThF ] ] [SOUTHERN VICTORIA TO DORKING SERVICES TO
2026/27 46 S0685 Leatherhead Jn Warnham (Dorking), Down Siding (IDorking) to 1B24 Sussex Cyclic Maintenance [TERMINATE AT LEATHERHEAD. SWR WATERLOO
’ 2350 T 0505 w TO DORKING SERVICES DIVERTED TO EFFINGHAM
SW190 . Dn/Up Kingston, Dn/Up . ) ACCESS AVAILABLE TO STRAWBERRY HILL
2026/27 46 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton Dn}Up Strawberry Hill 0020 ThF to 0450 ThF CF11 Cyclic Maintenance DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
’ AND RUN ECS TO WIMBLEDON OR CLAPHAM YARD
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2026/27 46 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF CCo8 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
$0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
2026/27 | 46 | SW255 |Chertsey Weybridge, Byfleet Jn g%‘;zt%js:y/ Branch, UpBay, | 050 | TwThF | to | 0520 | TWThF | w11 Cyclic Maintenance
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Works Delivery
Platforms 7-15 at Waterloo, Up Vauxhall Re-Rail
2026027 | 47 | SW100 |[Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF | cCCo9a LR (i) Cyclic Maintenance  |LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main West Crossings
Fast Con-Rail LWRT
(W/Th)
SW105 . . . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2026/27 47 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF Wo09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2026/27 47 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Track Renewals
SW105 44700026
2026/27 47 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Hinton Admiral Prep Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
C44 Grinder
Lymington
2026/27 | 47 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 ThF to | 0600 ThF Bros Wi REETE Cyclic Maintenance
P, Single, 9 Winfrith LWRT ThiFri 4
. . - . . 1F83 DIVERT VIA COBHAM. GUILDFORD
2026/27 47 SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF Go1 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
C44 Grinder SWR TO TERMINATE SERVICES AT HASLEMERE.
2026/27 47 SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Petersfield-Havant Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
AND PORTSMOUTH HARBOUR.
2026/27 47 SW110 |Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F HO9b Cyclic Maintenance
2026/27 47 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, E14 . ’ 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026/27 47 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF S04 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
2026/27 47 C;VJV5107%1 Beechgrove GF Westbury South Dn/Up Salisbury 2330 MTWTh to 0430 TWThF V\K/T;:Z]ngr}\/sgc FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW115 . . Western Cyclic
2026/27 47 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW180 Dn/Up Portsmouth, Dn/U
2026/27 47 SW183 |Epsom Dorking, Effingham Jn P ’ P 0040 TWThF to 0515 TWThF Cwo7 Cyclic Maintenance
S0680 Bookham
Dn/Up Strawberry Hill. Dn/U 2K77 TERMINATE AT HAMPTON WICK. ECS TO
2026/27 47 SW245 |Twickenham Fulwell Jn, Shacklegate Jn She penon s ufry ! P 0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance WIMBLEDON. RAIL REPLACEMENT TO RUN FROM
i P KINGSTON TO STRAWBERRY HILL
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AP 43 it Saturday 27 February
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2026127 48 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 .
202627 | 48 | swis3 |Suton Dorking 0020 F o | 00%0 F UTU 3Q23 PROTECTED PATH
Dorking Sutton 0505 0600
S0680
SW100 Dn/Up Main Slow, Dn/Up Main 4‘;'%8';5"{‘%“0'3';1 LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 48 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWThF to 0505 TWThF CCo1 Grdn Six Week Tam Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 & TOC P OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Works Delivery
Durnsford Rd Plain
Line Refurb
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main Follow Up . .
2026/27 48 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0050 TWThF to 0455 TWThF CW02 Works Delivery Cyclic Maintenance 1F83 TO BE DIVERTED VIA CHERTSEY
Wimbledon West
Plain Line Refurb
Follow Up
Track Renewals
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up 44400026 . .
2026/27 48 SW200 New Malden Byfleet Jn, Claygate Cobham 0040 TWThF to 0520 TWThF wWo1 Six Week Tamp & Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
TOC
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2026/27 48 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.

2026/27 | 48 2“:32 Moreton, Dorchester West Weymouth g:‘a’;’é’hf"'j‘e"r‘;esy"fi;:fgi dings | 0030 | TWTRF | to | 0535 | TWThF | Bro9a Cyclic Maintenance ~ [NO OUTBERTHING REQUIRED
2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2026/27 48 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
BE KEPT CLEAR
Structures:
Buriton Rd Bridge SWR PORTSMOUTH SERVICES TO TERMINATE &
Reconstruction START AT PETERSFIELD. GTR SERVICES TO
SW110 Drainage TERMINATE & START AT CHICHESTER.
2026/27 48 50520 Petersfield c/o, Southbourne Portcreek Jn/Cosham Jn Dn/Up Main, Dn/Up Brighton 0100 M to 2359 F Buriton Tunnel Works CHICHESTER FREIGHT WILL NOT RUN. RAIL
Greenways, Buildings, REPLACEMENT TO OPERATE BETWEEN
Rowlands Castle PETERSFIELD AND PORTSMOUTH AND BETWEEN
Footbridge Works, CHICHESTER, PORTSMOUTH AND FAREHAM.
Havant Re-Lock
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
2026/27 48 2‘,0\/;218 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance Ealgﬁgzﬁégiiwaﬁﬂ%\gpgﬁmgmgg TO START
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
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Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2026/27 48 SW115 |Worting Jn South Jn ’ to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2026/27 48 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2026/27 48 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
GWR: 1F95 Q PATH TO OPERATE VIA
2026/27 48 SW140 |[St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW210 LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
Feltham Jn, Whitton Jn, South  |Dn/Up Hounslow, Dn/Up . . WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2026/27 48 EX\%@% Barnes Acton Jn Hounslow Spur 0040 TWThF to 0515 TWThF CF10 Cyclic Maintenance GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
Work Delivery
S&C Refurb Reading SWR: 2C77 AND 2C79 TO TERMINATE AT
Spur Jn BRACKNELL. SWR TO BERTH 2 x 5 CAR UNITS AT
SW210 . . Dn/Up Southern, Dn/Up Six Week Follow Up . . READING. GWR: 1V71 TERMINATES GUILDFORD
2026/27 48 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickenham, Dn/Up Blackwater 0015 TWThF to 0510 TWThF GO5W Works Delivery Cyclic Maintenance AND FORMS 1052. ECS FROM READING TCD TO
Plain Line Refurb STABLE AND FORM 2027. GWR TO BERTH 2 X
Winnersh Triangle UNITS AT GUILDFORD.
Six Week Follow Up
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Week commencing:
A @ (2 Saturday 06 March
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2026127 49 SW125 Southgote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Eastleigh Weymouth 2140 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |[St Denys Cosham Jn 0330 Th 0415 Th
2026127 49 SW110 Cosharz”\ Jn Fratton 0415 Th to 0420 Th UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0515 Th
SW105 |[Eastleigh Totton Yard 2135 Th 2210 Th
2026/27 49 SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW230 [Kew EastJn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026127 49 SW210 Virgyinia 3Vater Stagines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
siies e, e AR SRR R
otton Yar eymou
2026/27 49 SW105_|Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 [Basingstoke Brockenhurst 2145 T 2250 T
SW160 (Brockenhurst Lymington Pier 2250 T 2300 T
2026727 49 SW160 |Lymington Pier B{ockgnhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 W
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026/27 49 SW105 |[Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130 |[Romsey Eastleigh 0015 Th 0050 Th
SWT10 |Guildford oking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
2026/27 | 49 gmgg Q:‘rg'r‘igm P g';ftl’;'g:‘j;’" Via Hounslow circa 0105 gg;g E to ggﬁg E PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 [F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 [Clapham Junction Lonahedae Jn 0120 E 0125 E
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2026/27 49 gw;gg Waterloo Clapham Junction ;ast, UP Wind§or, Winds.or ) 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance K\IIII\II\I‘E%SSE;#E!‘IESGSE\'})\/IILC»EBSLE(I)NDIE-’\I/.E\?FFC\)/II?AIVI'\SAA‘IIG’\{24
eversible, Windsor Relief Line
1&2, North Siding, Dn/Up
Sheepcote Curves
2F02 WILL START FROM SURBITON. 1S77 TO
SW105 T RenErae TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
2026/27 | 49 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon g%‘;zt':é‘jxg”éﬁfui"éﬁ’ilggz" 0115 | WThF | to | 0515 | WThF | wos3 o Mjg()st)gg . Cyclic Maintenance ;Egﬁ?ﬁg iex&gtgfﬁg&i‘;’ggﬁ?ﬁ'
SW255 iz i e GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
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202627 | 49 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 | WThF | to | 0455 | WThF B03 Cyclic Maintenance  |='NE DIVERSIONS TO APPLY. ACCESS IS

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2P75 TO TERMINATE AT GUILDFORD. 2P77 TO

SW110 .
Dn/Up Main, Dn/Up Spur, Dn/Up . . TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2026/27 49 2\/0\/;;8 Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 TWF to 0440 TWF HO5¢ Cyclic Maintenance HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
FROM HAVANT.
SW120 (5. . .
2026/27 | 49 | swiz |rPrightJn, Camberley, Aldershot |, op o Dn/Up Alton, Dn/Up Frimley, 0100 | WThF | to | 0520 | WThF |G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2026/27 49 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWF to 0500 TWF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
|Branch
B} . ’ . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2026/27 49 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026027 | 49 | CWS00T I5cechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
2026/27 49 :w} ;g Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance
202627 | 49 | SW180 |niotspur Park n, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom. | 050 | twThe | to | 0505 | TWThF | cwoea Cyclic Maintenance
S0680 Dn and Up Sidings
SW210 Dn/Up Richmond, Dn/Up Works Delivery -
2026/27 49 Barnes Whitton Jn, Strawberry Hill Twickenham, Twickenham Up 0055 TWThF to 0450 TWThF CF02a Twickenham PL Cyclic Maintenance 2001 TO START AT TEDDINGTON.
SW245 y
Loop, Dn/Up Strawberry Hill refurb follow up work
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. " Week commencing:
2026/27 50 Info |GWR Sleepers via Honiton Saturday 13 March
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2026127 50 SW100 |Clapham Junction Waterloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 [Wokina Waterloo 0405 T 0505 T
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026727 50 SW255 |Virginia Water Byfleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |[Byfleet Jn Woking 0540 F 0550 F
SWZTO [Si%es Waterioo 2250 ™ 2330 ™
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 |(Barnes Whitton Jn 0025 T 0040 T
SW210 [Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026/27 50 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SW105 |Bvfleet In Waokina 0450 T 0505 T
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SW 180 |Raynes Park DOTRMg 2220 1 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2026/27 50 SWA190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Surbiton 0440 w 0500 w
SW105 (Surbiton Wimbledon 0500 w 0505 w
SWANAR i i NR15 A NRAN N
SW100 [Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026127 50 SW200 |Effingham Jn Guildford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |Shalford Jn Gomshall 0155 F 0200 E
Track Renewals
44100127 -
SW100 Dn/Up Main Slow, Dn/Up Main VauxhallSix Week LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 50 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 Th to 0455 Th CCo02 Follow Up Work Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 44100026 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Nine Elms
Six Weeek Follow Up
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2026027 | 50 gmgg Durnsford Road Surbiton, Norbiton Ei”r:;;;as" Dn/Up Slow, DnfUp. | 5 Th to | 0455 Th cwos Cyclic Maintenance ~ |1F83 TO BE DIVERTED VIA CHERTSEY
2026/27 50 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WTh to 0520 WTh wo7 Cyclic Maintenance ;E?Jguljé\éﬁ?’\‘vm CHERTSEY. 2F02 TO START
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2026/27 50 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWTh to 0550 TWTh B02 Cyclic Maintenance CARRIAGE SIDINGS.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
. MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026127 | 50 gmgg Southampton Central (c/o) Redbridge Jn B”/ g‘;g‘gz'['o '3"’ Up Slow, Up Fast| 410 | twTh | to | 0500 | TwTh E20 Cyclic Maintenance  |CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
2026/27 50 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWTh to 0505 TWTh Bro2 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2026/27 50 SW110 |Haslemere Petersfield Dn/Up Main 0055 TWTh to 0500 TWTh HO02 Cyclic Maintenance
SW115
SW170 " . Dn/Up Exeter, Single, Tisbury S08a . . 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2026/27 50 GW500 Wilton Jn Yeovil Jn (c/o) Loop 2250 MTW to 0445 TWTh Yoia Cyclic Maintenance TERMINATE AT YEOVIL JN.
GW5001
SW115
2026127 | 50 | SWI70 lwjison un Yeovil Jn (clo) Dn/Up Exeter, Single, Tisbury 2335 Th to | 0445 F S08a Cyclic Maintenance  |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01a
GW5001
. . . . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2026/27 50 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWTh to 0525 TWTh CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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(Week commencing:
2026/27 51 Info Saturday 20 March
SW230 [Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2026127 51 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1QT1 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 W 0130 W
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief, Down Windsor Slow, LINES. FREIGHT SERVICES BETWEEN SOUTHERN
SW100 Down Windsor, Down Windsor [AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
Fast, Up Windsor, Windsor . . DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2026/27 51 2“2;8 Waterloo Clapham Jn Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CCo06 Cyclic Maintenance LEVEL JN. KENSAL GREEN JN. GOSPEL OAK JN,
1&2, Dn/Up Windsor Curves, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
North Siding, Dn/Up Windsor JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
Slow, Dn/Up Windsor Fast CARLTON ROAD JN OR BE RETIMED.

2026/27 51 2“:23 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2026/27 51 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
IAND HAVANT. SHUNTS AVAILABLE ON
Dn/Up Main, Dn/Up Fast, Dn/Up PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77
2026/27 51 SW105 [Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 2350 MTWTh to 0440 TWThF E18a Cyclic Maintenance TO TERMINATE AT WINCHESTER AND RUN ECS TO
Salisbury BASINGSTOKE. 2B77 TO RESTART AT
SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
_ __ FREIGHT & 7V97 TO BE RETIMED.
2026127 | 51 | SW105 |Poole Wool gi’gﬂg;"'a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF | Bro7 Cyclic Maintenance
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SW110 . .
. Dn/Up Main, Dn Relief, Dn/Up . . 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2026/27 51 ng;gg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
2026/27 51 ga:;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
202627 | 51 | SW180 Iaines Park Ewell West, Chessington South |2/ JP Epsom, Dn/Up 0030 | TWThF | to | 0525 | TWThF | cwosa Cyclic Maintenance
SW185 Chessington
Dn/Up Richmond, Dn/Up
2026/27 51 SW210 |Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFO01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
2026/27 51 z\g/ggg Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF |G03 Cyclic Maintenance EEIIDLLDAFC%RMDELCT) Egﬁglg(é&’\l‘é;g/ﬂl\—lva
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
. . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2026/27 51 80500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 MTWTh to 0530 TWThF 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 2V48 0556 GATWICK TO
S0560 (part), Up Loop No.1 (part) READING TO START AT REDHILL.
! 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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LT Week commencing:
2026/27 52 Info Ho!lday Saturday 28 March
L Friday
SW125 (Southcote Jn Basingstoke 0600 Th 0615 Th
2026127 52 SW115 [Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
2026/27 52 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWTh to 0505 TWTh |CWO1 Cyclic Maintenance gYJVTIT\‘EERVICES TO BE DIVERTED VIA EAST
W . . LINE DIVERSIONS TO APPLY. ACCESS IS
2026/27 52 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWTh to 0455 TWTh B0O3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2026/27 52 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
Fast BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026/27 52 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWTh to 0440 TWTh H08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
2026/27 | 52 | SW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWTh | to | 0525 | TwTh Y03 Cyclic Maintenance
Honiton Up Loop, Chard Dn Loop
SW180 § Dn/Up Cobham, Dn/Up Bookham, G02 . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2026/27 52 SW200 Hampton Court Jn, Leatherhead Jn  |Guildford Platforms 1-3 at Guildford 0105 TWTh to 0445 TWTh W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026/27 52 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWTh to 0510 TWTh CCO05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SW210 Dn/Up Twickenham, Dn/Up 5579 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
2026/27 52 SW230 Twickenham (c/o), Hounslow Feltham (foul) Ug?ﬂz\z\rﬁcgﬁp Hounslow Spur, | 0040 TWTh to 0450 TWTh CF03 Cyclic Maintenance BE RESOURCED FROM STAINES
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