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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0035 Sun

0030 Sat

12/10/26

24/10/26

0550 Mon

0450 Sat

Possession

Possession

All Lines

All Lines

Paisley Gilmour 
Street

Thornton North Jn

Hillington West

Inverkeithing

P2026/4157951

P2026/4149230

(WD)Hillington East Down



P3&4 TO BE KEPT CLEAR

(Fife Decarb) - Inverkeithing to c/o Thornton North Jn
(Civils) - Bellknowes Burn 



*POSSESSION IS CLEAR OF INVERKEITHING 
STATION AND SC173*

SC059

SC171

11/10/26

10/10/26

28Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0050 Sun

0120 Sat

0030 Sat

19/10/26

19/10/26

24/10/26

0530 Mon

0540 Mon

0450 Sat

Possession

Possession

Possession

All Lines

All Lines

All Lines

Kilwinning

Largs

Thornton North Jn

Glengarnock

Kilwinning Jn

Inverkeithing

P2026/4145246

P2026/4145279

P2026/4149230

(RSAS) Dalgarven 21/22 Shortfall, Up line, 165y, Cat 
11, 24m 936y to 24m 1101y, Glengarnock to 
Kilwinning

(WD) Stevenston Refurb

LGS1 27m 1400yds - 28m 500yds 

Kilwinning - Saltcoats

No passage of Ets





(CIVILS) C 193/006I Replacement

LGS2 32m 680yds

Holm Jn â€“ Largs

No passage of Ets

(Fife Decarb) - Inverkeithing to c/o Thornton North Jn
(Civils) - Bellknowes Burn 



*POSSESSION IS CLEAR OF INVERKEITHING 
STATION AND SC173*

SC059

SC073

SC171

18/10/26

17/10/26

10/10/26

29Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sat

0055 Sat

0055 Sat

2240 Fri

2315 Fri

24/10/26

28/10/26

28/10/26

02/11/26

02/11/26

0450 Sat

0510 Wed

0510 Wed

0615 Mon

0555 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Thornton North Jn

Hilton Jn SB

Cupar

Kingussie

Blair Atholl

Inverkeithing

Ladybank Jn

Thornton North Jn

Blair Atholl

Dunkeld SB

P2026/4149230

P2026/4149284

P2026/4158366

P2026/4141095

(Fife Decarb) - Inverkeithing to c/o Thornton North Jn
(Civils) - Bellknowes Burn 



*POSSESSION IS CLEAR OF INVERKEITHING 
STATION AND SC173*

(Fife Decarb)- Thornton North Jn to Hilton Jn (c/o of 
Hilton Jn)



(Civils) - Muriespot



(Edinburgh DU) Track Maintenance - Collessie 
SC181 Ladybank Jn to Hilton Jn SB

(RSAS)Dalwhinnie S&C

(CIVILS) 'New Culvert 26m 1520yds

HGL2 26m 1520yds

Dunkeld - Pitlochry

No passage of Ets 



(CIVILS) 'UB 290/086T Banvie Burn Replacement

HGL2 35m 473yds

Pitlochry - Blair Atholl

No passage of Ets



(CIVILS)'New Culvert 29m 503yds

HGL2 29m 503yds

Pitlochry - Blair Atholl

No passage of Ets

SC171

SC171
SC181

SC193

SC193

10/10/26

24/10/26

24/10/26

30/10/26

30/10/26

30Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Fri

0055 Sat

0055 Sat

0055 Sat

2240 Fri

2315 Fri

2240 Fri

09/11/26

03/11/26

03/11/26

03/11/26

02/11/26

02/11/26

09/11/26

0505 Mon

0510 Tue

0510 Tue

0510 Tue

0615 Mon

0555 Mon

0615 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

All Lines

Down/North Curve

South Curve

All Lines

All Lines

All Lines

Oban

Thornton West Jn

Thornton North Jn

Thornton South Jn

Kingussie

Blair Atholl

Kingussie

Crianlarich

Lochgelly

Thornton West Jn

Blair Atholl

Dunkeld SB

Blair Atholl

P2026/4145253

P2026/4149298

P2026/4158366

P2026/4141095

P2026/4158368

(CIIVLS) C 312/173J, C 312/176C Culvert Renewals

OBN2 34m 890yds - 35m 550yds

Crianlarich - Oban

No passageof ETS



(CIVILS)C 312/183B Culvert Renewal

OBN2 40m 345yds

Crianlarich - Oban

No passageof ETS



(CIVILS)C 312/173J, C 312/176C Culvert Renewals

OBN2 34m 890yds - 35m 550yds

Crianlarich - Oban

No passageof ETS



(CIVILS)C 312/183B Culvert Renewal

OBN2 40m 345yds

Crianlarich - Oban

No passageof ETS

Fife Decarb - Glenrothes with Thornton to Lochgelly



Civils - UB 113/013 Cardenden Public Road Renewal
CWH3  30m 486yds

(RSAS)Dalwhinnie S&C

(CIVILS) 'New Culvert 26m 1520yds

HGL2 26m 1520yds

Dunkeld - Pitlochry

No passage of Ets 



(CIVILS) 'UB 290/086T Banvie Burn Replacement

HGL2 35m 473yds

Pitlochry - Blair Atholl

No passage of Ets



(CIVILS)'New Culvert 29m 503yds

HGL2 29m 503yds

Pitlochry - Blair Atholl

No passage of Ets

(RSAS)Dalwhinnie S&C

SC143

SC173
SC178

SC193

SC193

SC193

06/11/26

31/10/26

31/10/26

31/10/26

30/10/26

30/10/26

06/11/26

31Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Fri

2300 Fri

2345 Sun

2240 Fri

20/11/26

09/11/26

13/11/26

09/11/26

0700 Fri

0505 Mon

0600 Fri

0615 Mon

Possession

Possession

Possession

Possession

Single

Single

Single

All Lines

Fort William

Oban

Mallaig

Kingussie

Crianlarich

Crianlarich

Fort William

Blair Atholl

P2026/4169433

P2026/4145253

P2026/4155958

P2026/4158368

POSSESSION LIMITS TO BE CLEAR OF 
CRIANLARICH STATION.



(RSA) Bridge of Orchy South, Corrour x2, Corrour 4 
21/22 Falldown, Fersit, Loch Treig 2, Loch Treigside 
x2. WHL



End trains required to access Corrour sites

(CIIVLS) C 312/173J, C 312/176C Culvert Renewals

OBN2 34m 890yds - 35m 550yds

Crianlarich - Oban

No passageof ETS



(CIVILS)C 312/183B Culvert Renewal

OBN2 40m 345yds

Crianlarich - Oban

No passageof ETS



(CIVILS)C 312/173J, C 312/176C Culvert Renewals

OBN2 34m 890yds - 35m 550yds

Crianlarich - Oban

No passageof ETS



(CIVILS)C 312/183B Culvert Renewal

OBN2 40m 345yds

Crianlarich - Oban

No passageof ETS

(RSA) Leachabhuidh Tunnel No 77 - 8m 1314y to 9m 
807y 17m 1522y to 18m 633y - 1253y - Cat 3T



(RSA) Allt A Ghiuhhais Phase 1 - 16m 151y to 16m 
501y - 350y - Cat11



(WD) Loch Nan Umah Tunnels 1&2



(Civils) UB 313/124 Borrodale MLG2 28m 1390yds No 
passage of Ets. RRV access to be agreed with WD.



*ACCESS TO TOM-NA-FAIRE DEPOT WILL BE 
UNDER POSSESSION*

(RSAS)Dalwhinnie S&C

SC141

SC143

SC145

SC193

13/11/26

06/11/26

08/11/26

06/11/26

32Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0600 Fri
20/11/26
0700 Fri

PossessionSingleFort WilliamCrianlarichP2026/4169433 POSSESSION LIMITS TO BE CLEAR OF 
CRIANLARICH STATION.



(RSA) Bridge of Orchy South, Corrour x2, Corrour 4 
21/22 Falldown, Fersit, Loch Treig 2, Loch Treigside 
x2. WHL



End trains required to access Corrour sites

SC141 13/11/26

33Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sat

0005 Sat

23/11/26

23/11/26

0550 Mon

0550 Mon

Possession

Possession

All Lines

Single

Balloch

Crianlarich

Dalreoch Jn

Craigendoran Jn

P2026/4145230

P2026/4141218

(WD) Dalreoch 385pts

(RSAS) Helensburgh Upper Drainage

(Craigendoran Jn to Crianlarich) 



(RSAS) Magazine Burn - 31m 1076y to 32m 156y - 
768y - Cat4/16 



(CIVILS) C 310/056E & C 310/057B Culvert Renewals
WHL 18m 1130yds - 18m 1630yds

SC135

SC141

21/11/26

21/11/26

34Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2050 Fri
19/12/26
0545 Sat

PossessionAll LinesKyle of LochalshDingwallP2026/4154892 (CIVILS) - 'C 303/077D Culvert Replacement

KYL 31m 780yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Renewal

KYL 15m 709yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/029F Renewal

KYL 15m 1265yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/073B Renewal

KYL 29m 1175yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/077D Renewal

KYL 31m 780yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029F Culvert Replacement

KYL

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/058H Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/073B Culvert Replacement

KYL 29m 1175yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/103 Carron Viaduct Timber deck 
renewal

KYL 44m 429yds

Achnasheen - Strathcarron

No passage of Ets

SC205 27/11/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0005 Sat
30/11/26
0550 Mon

PossessionSingleCrianlarichCraigendoran JnP2026/4141173 (RSAS) Helensburgh Upper Drainage

(Craigendoran Jn to Crianlarich) 



(RSAS) Magazine Burn - 31m 1076y to 32m 156y - 
768y - Cat4/16 



(CIVILS) C 310/76D Culvert Renewal

WHL 24m 1640yds



(WD) Arrochar (10491678)

Glen Douglas to Ardlui

SC141 28/11/26

35Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2050 Fri
19/12/26
0545 Sat

PossessionAll LinesKyle of LochalshDingwallP2026/4154892 (CIVILS) - 'C 303/077D Culvert Replacement

KYL 31m 780yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Renewal

KYL 15m 709yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/029F Renewal

KYL 15m 1265yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/073B Renewal

KYL 29m 1175yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/077D Renewal

KYL 31m 780yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029F Culvert Replacement

KYL

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/058H Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/073B Culvert Replacement

KYL 29m 1175yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/103 Carron Viaduct Timber deck 
renewal

KYL 44m 429yds

Achnasheen - Strathcarron

No passage of Ets

SC205 27/11/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun
07/12/26
0540 Mon

PossessionAll LinesCraigendoran JnDalreoch JnP2026/4170317 (RSA) - FERRY ROADSC123 06/12/26

36Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2050 Fri
19/12/26
0545 Sat

PossessionAll LinesKyle of LochalshDingwallP2026/4154892 (CIVILS) - 'C 303/077D Culvert Replacement

KYL 31m 780yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Renewal

KYL 15m 709yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/029F Renewal

KYL 15m 1265yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/073B Renewal

KYL 29m 1175yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/077D Renewal

KYL 31m 780yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029F Culvert Replacement

KYL

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/058H Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/073B Culvert Replacement

KYL 29m 1175yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/103 Carron Viaduct Timber deck 
renewal

KYL 44m 429yds

Achnasheen - Strathcarron

No passage of Ets

SC205 27/11/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 36  - Continued
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Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2050 Fri
19/12/26
0545 Sat

PossessionAll LinesKyle of LochalshDingwallP2026/4154892 (CIVILS) - 'C 303/077D Culvert Replacement

KYL 31m 780yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Renewal

KYL 15m 709yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/029F Renewal

KYL 15m 1265yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/073B Renewal

KYL 29m 1175yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/077D Renewal

KYL 31m 780yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029F Culvert Replacement

KYL

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/058H Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/073B Culvert Replacement

KYL 29m 1175yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/103 Carron Viaduct Timber deck 
renewal

KYL 44m 429yds

Achnasheen - Strathcarron

No passage of Ets

SC205 27/11/26

37Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

0800 Sat

0700 Sat

0700 Sat

0500 Sat (54 hrs)

0500 Sat (54 hrs)

Possession

Possession

Possession

Possession

Possession

Line 1/Up Slow

Down Muirhouse

Up Muirhouse

Down and Up Ayr

Nos.1 2 3 4 5 
Sidings
Top of Platforms 9
to 15
Connecting Lines

Depot Line

Platforms 1 to 8

Lines A B C D F G
H 3 4 5 6 7 and 8
Line 2/Down Slow

Down and Up Fast

Up/Down Smithy 
Lye

Line Y/Down North

Line W/Down 
South
Line X/Up South

Up North/Line Z

North Goods 
Loop/Through 
Sidings
Haymarket 
Platform 0
All Lines

All Lines

All Lines

Glasgow Central

Haymarket West Jn

Haymarket East Jn

Haymarket West Jn

Cowlairs South Jn

Glasgow Central

Mound Tunnels

Slateford Jn

Waverley (East 
End)

Greenhill Upper 
Jn

P2026/4167188

P2026/4170462

P2026/4154321

P2026/4154275

(WD) Medium refurb at Glasgow Central

(RSA) Haymarket Platform 2 



(RSA) Haymarket West

(RSAS) Murrayfield, 1078y, Cat16, 1m 1333yds to 2m 
0611yds Up line, Haymarket West Jcn to Waverley

(RSAS)  Arnold Clark Drain 660yds CAT15 2m 
1100yds to 3m 0yds DownLine Cowlairs South Jn to 
Greenhill Upper Jn EGM1

SC001
SC031
SC059

SC003
SC107
SC147
SC171

SC107
SC147

SC107
SC115

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

38Week



Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Thu

2300 Thu

27/12/26

27/12/26

0510 Sun

0510 Sun

Possession

Possession

All Lines

Up Main

Down Main

Dundee Central Jn

Camperdown Jn

Cupar

Longforgan SB & 
LC (MCB)

P2026/4140322 (WD) - DUNDEE CENTRAL JN 427PTS - 
SCM5/ECN2

SC119
SC171
SC191

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2050 Fri
19/12/26
0545 Sat

PossessionAll LinesKyle of LochalshDingwallP2026/4154892 (CIVILS) - 'C 303/077D Culvert Replacement

KYL 31m 780yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Renewal

KYL 15m 709yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/029F Renewal

KYL 15m 1265yds

Garve - Achnasheen

No passage of Ets



(CIVILS) 'C 303/073B Renewal

KYL 29m 1175yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/077D Renewal

KYL 31m 780yds

Achnasheen â€“ Strathcarron

No passage of Ets



(CIVILS) 'C 303/029C Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/029F Culvert Replacement

KYL

Achnasheen - Strathcarron

No passage of Ets



(CIVILS) 'C 303/058H Culvert Replacement

KYL 

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/073B Culvert Replacement

KYL 29m 1175yds

Achnasheen - Strathcarron

No passage of Ets



(CIVILS)'C 303/103 Carron Viaduct Timber deck 
renewal

KYL 44m 429yds

Achnasheen - Strathcarron

No passage of Ets

SC205 27/11/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

26/12/26

26/12/26

26/12/26

26/12/26

26/12/26

0800 Sat

0700 Sat

0700 Sat

0500 Sat (54 hrs)

0500 Sat (54 hrs)

Possession

Possession

Possession

Possession

Possession

Line 1/Up Slow

Down Muirhouse

Up Muirhouse

Down and Up Ayr

Nos.1 2 3 4 5 
Sidings
Top of Platforms 9
to 15
Connecting Lines

Depot Line

Platforms 1 to 8

Lines A B C D F G
H 3 4 5 6 7 and 8
Line 2/Down Slow

Down and Up Fast

Up/Down Smithy 
Lye

Line Y/Down North

Line W/Down 
South
Line X/Up South

Up North/Line Z

North Goods 
Loop/Through 
Sidings
Haymarket 
Platform 0
All Lines

All Lines

All Lines

Glasgow Central

Haymarket West Jn

Haymarket East Jn

Haymarket West Jn

Cowlairs South Jn

Glasgow Central

Mound Tunnels

Slateford Jn

Waverley (East 
End)

Greenhill Upper 
Jn

P2026/4167188

P2026/4170462

P2026/4154321

P2026/4154275

(WD) Medium refurb at Glasgow Central

(RSA) Haymarket Platform 2 



(RSA) Haymarket West

(RSAS) Murrayfield, 1078y, Cat16, 1m 1333yds to 2m 
0611yds Up line, Haymarket West Jcn to Waverley

(RSAS)  Arnold Clark Drain 660yds CAT15 2m 
1100yds to 3m 0yds DownLine Cowlairs South Jn to 
Greenhill Upper Jn EGM1

SC001
SC031
SC059

SC003
SC107
SC147
SC171

SC107
SC147

SC107
SC115

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

39Week
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Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2300 Thu

2300 Thu

2330 Thu

2330 Thu

27/12/26

27/12/26

03/01/27

03/01/27

0510 Sun

0510 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

All Lines

Up Main

Down Main

All Lines

Single

Dundee Central Jn

Camperdown Jn

Dalmuir

Hyndland North Jn

Cupar

Longforgan SB & 
LC (MCB)

Hyndland East Jn

Hyndland West Jn

P2026/4140322

P2026/4168680

(WD) - DUNDEE CENTRAL JN 427PTS - 
SCM5/ECN2

NORTH ELECTRICS 

CIVILS & WD

SC119
SC171
SC191

SC125
SC136

24/12/26

24/12/26

31/12/26

31/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2330 Thu

2330 Thu

03/01/27

03/01/27

0700 Sun

0700 Sun

Possession

Possession

All Lines

Single

Dalmuir

Hyndland North Jn

Hyndland East Jn

Hyndland West Jn

P2026/4168680 NORTH ELECTRICS 

CIVILS & WD

SC125
SC136

31/12/26

31/12/26

40Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

13/01/27

13/01/27

13/01/27

13/01/27

0500 Wed (510 hrs)

0500 Wed (510 hrs)

0500 Wed (510 hrs)

0500 Wed

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Hyndland East Jn

Hyndland West Jn

Finnieston West Jn

Bellgrove Jn

Airdrie

Hyndland East Jn

Rutherglen

Sighthill East Jn

P2026/4168656 NORTH ELECTRICS  (96HRS)

CIVILS & WD

SC025
SC123
SC125
SC129

09/01/27

09/01/27

09/01/27

09/01/27

41Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sun

0035 Sat

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Hyndland East Jn

Hyndland West Jn

Bellgrove Jn

Finnieston West Jn

Craiginches

Airdrie

Hyndland East Jn

Sighthill East Jn

Rutherglen

Stonehaven

P2026/4168667

P2026/4145749

NORTH ELECTRICS  (54HRS)

CIVILS & WD



ARGYLE LINES UNDER POSSESSION (SUN ONLY 
29HRS)

(RSAS) Doonies 

(Portlethen to Craiginches)

SC025
SC123
SC125
SC129

SC191

16/01/27

16/01/27

16/01/27

17/01/27

16/01/27

42Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sun

0030 Sun

0035 Sat

0035 Sat

25/01/27

25/01/27

25/01/27

25/01/27

0520 Mon

0520 Mon

0530 Mon

0500 Mon

Possession

Possession

Possession

Possession

All Lines

Single

All Lines

All Lines

Dalmuir

Hyndland North Jn

Carmont LC & SB

Craiginches

Hyndland East Jn

Hyndland West Jn

Carnoustie

Stonehaven

P2026/4168665

P2026/4145725

P2026/4145730

NORTH ELECTRICS 

CIVILS & WD

(WD) The Dens 16m - 18m 

(RSAS) East Mondynes

(RSAS) Doonies 

(Portlethen to Craiginches)

SC125
SC136

SC191

SC191

24/01/27

24/01/27

23/01/27

23/01/27

43Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

2350 Sat
01/02/27
0525 Mon

PossessionAll LinesMontroseCamperdown JnP2026/4153546 (RSAS) Broughty Ferry South 

Camperdown Jn to Montrose

SC191 30/01/27

44Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0105 Sat
10/02/27
0420 Wed

PossessionAll LinesCowlairs West JnPolmont JnP2026/4154303 (RSAS) Cowlairs West Jn to Polmont 

(RSAS) Redding West Up and Down 22m to 24m 





POSSESSION CLEAR OF POLMONT JN

SC107 06/02/27

45Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0105 Sat

0105 Sat

17/02/27

17/02/27

0420 Wed

0420 Wed

Possession

Possession

All Lines

All Lines

Greenhill Upper Jn

Grangemouth Jn SB

Newbridge Jn

Polmont Jn

P2026/4153549 (RSAS) Polmont East 25m

Greenhill Upper Jn Newbridge Jn



(RSAS) Battock Up 



(RSAS) High Manuel Road East



(Civils) C070/073A Replacement

c/o Greenhill Upper Jn to Polmont Jn 

No passage of ETS



(Civils) UB 070/072 Roughcastle Parapet Renewal

EGM1 19m 550yds

Greenhill Upper Jn â€“ Polmont Jn

No passage of Ets



(Civils)R/070/033.1183U and R/070/033.1520D 
Masonry Repairs

EGM1 33m 1183yds - 34m 0yds

Polmont Jn - Newbridge Jn

No passage of Ets



(Civils) R/070/033.1171D, R/070/033.1495D, 
R/070/034.0418U



(Civils) Polmont Drainage

PMT 21m 1100 â€“ 22m 660yds

Polmont Jn â€“ Grangemouth Jn

No passage of ETS P2026/4153551



*POSSESSION TO BE CLEAR OF GRANGEMOUTH 
JN TO ALLOW SERVICES TO TURN BACK ON THE 
GRANGEMOUTH BRANCH*

SC107 13/02/27

13/02/27

46Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0110 Sat

0110 Sat

24/02/27

24/02/27

0415 Wed

0415 Wed

Possession

Possession

All Lines

All Lines

Bathgate

Haymarket West Jn

Newbridge Jn

Winchburgh Jn

P2026/4145754 (RSAS) Broomhouse Golf Course

Newbridge to Haymarket West/ Bathgate East Jn to 
Newbrigde Jn



(Civils) R/070/035.1106U

SC107
SC111

20/02/27

20/02/27

47Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sat
01/03/27
0450 Mon

PossessionAll LinesThornton North JnInverkeithing 
Central Jn

P2026/4149229 (FIFE DECARBONISATION PROJECT)SC171 27/02/27

48Week



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0030 Sat
08/03/27
0450 Mon

PossessionAll LinesThornton North JnInverkeithing 
Central Jn

P2026/4149175 (FIFE DECARBONISATION PROJECT)SC171 06/03/27

49Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0045 Sun

0115 Sun

0230 Sat

0230 Sat

2330 Fri

15/03/27

15/03/27

15/03/27

15/03/27

22/03/27

0445 Mon

0515 Mon

0430 Mon

0430 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Dunblane

Hilton Jn SB

Perth

Dundee Central Jn

Kennethmont SB

Stirling North SB

Blackford LC

Hilton Jn SB

Perth

Inverurie North Jn

P2026/4145785

P2026/4145736

P2026/4168517

P2026/4167133

(CIVILS) Culvert 132/014A renewal 

SCM3 120m 1122yds

Sitrling North to Dunblane

(WD) Broombarns LC - Reballast

Gleneagles to Hilton Jn 



(WD) Broad Slaps Rerail/resleeper/reballast

Gleneagles to Hilton Jn

POSSESSION EXTENDS TO 357A/B PTS AT PERTH
STATION

(RSA)Mill of Carden 22m 948yds to 23m 1038yds

SC119

SC119

SC119
SC193

SC195

14/03/27

14/03/27

13/03/27

13/03/27

19/03/27

50Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0230 Sat

0230 Sat

2330 Fri

22/03/27

22/03/27

22/03/27

0430 Mon

0430 Mon

0600 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Perth

Dundee Central Jn

Kennethmont SB

Hilton Jn SB

Perth

Inverurie North Jn

P2026/4168548

P2026/4167133

POSSESSION EXTENDS TO 357A/B PTS AT PERTH
STATION

(RSA)Mill of Carden 22m 948yds to 23m 1038yds

SC119
SC193

SC195

20/03/27

20/03/27

19/03/27

51Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:EAS (ARP) - Section 7
V1 FWLA

EAS_V1_2627

0230 Sat

0230 Sat

2330 Sat

29/03/27

29/03/27

29/03/27

0430 Mon

0430 Mon

0600 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Perth

Dundee Central Jn

Kennethmont SB

Hilton Jn SB

Perth

Inverurie North Jn

P2026/4168549

P2026/4167190

POSSESSION EXTENDS TO 357A/B PTS AT PERTH
STATION

(RSA) Oyne 24m 951yds to 24m 1694yds

SC119
SC193

SC195

27/03/27

27/03/27

27/03/27

52Week
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