Network Rail
Wessex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4157956 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession  [12/04/26 12/04/26 WATERLOO, PLATFORMS 1-4 AND SOUTH
SW105 0100 Sun 0700 Sun SIDING TO BE KEPT CLEAR
Waterloo Durnsford Road Down Main Slow / |Possession [12/04/26 12/04/26 SWR: 2K79, 2K05 & 2D07 TO DIVERT VIA EAST
Down Slow 0100 Sun 0700 Sun PUTNEY. 2D06 & 2D08 WILL NOT RUN.
Up Main Slow
; LUL: DISTRICT LINE TO BE MADE AVAILABLE
Down Main Fast FROM 0545,
Up Fast/ Up Main
Fast TRACK MAINTENANCE: CW02b
Waterloo Platforms 1 - 10 |Possession |12/04/26 12/04/26
0100 Sun  |0700 Sun
Waterloo Waterloo South Siding Sidings 12/04/26 12/04/26
Possession 10100 Sun {0700 Sun
P2026/4157929 |SW105 Pirbright Jn Hook Down Slow Possession |12/04/26 12/04/26 SWR: 1B01 TO RUN SLW OVER THE UP SLOW.
0125 Sun  |0740 Sun 2L20 TO BE RETIMED AND TO FOLLOW 1L18.
Down Fast
Up Fast THE FOLLOWING ALLOWANCES TO BE ADDED:
DWELL TIME AT WOKING TO PICKUP PILOT AND
Pirbright Jn Hook Up Slow Line Blockage|12/04/26 12/04/26 SLW BRIEFING 9 MINUTES
(Between 10125 Sun 0740 Sun BETWEEN WOKING AND WOKING JN [1]
Trains)+Deto BETWEEN WOKING AND PIRBRIGHT JN [3]
nators BETWEEN PRIBRIGHT JN AND FARNBOROUGH
(MAIN)[2]
BETWEEN FARBOROUGH (MAIN) AND FLEET [2]
BETWEEN FLEET AND BASINGSTOKE [7]
DWELL AT BASINGSTOKE TO SET DOWN PILOT 3
MINUTES
ON ARRIVAL AT BASINGSTOKE SLW WILL BE
CANCELLED
*** SPECIAL WORKING INSTRUCTIONS ***
SINGLE LINE WORKING IS AUTHORISED OVER
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.
TRACK MAINTENANCE: B02
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084967 |SW105 Bournemouth Bournemouth Up Bay Possession |03/04/26 07/04/26 SWR: FOR PART 1 0155 FRI 3/4 TO 0430 TUE 7/4
SW140 0155 Fri (0430 Tue WEYMOUTH & POOLE SERVICES TO
SwW145 START/TERMINATE AT SOTON CTRL & BOMO,
SW150 Brockenhurst Brockenhurst Up Passenger Possession  |03/04/26 07/04/26 2RXX/2SXX SERVICES TO RUN BETWEEN
SW155 Loop 0155 Fri 0430 Tue SALISBURY & ROMSEY. RAIL REPLACEMENT
SW160 . . . SERVICES TO OPERATE.
Lymington Pier Down Passenger Possession 03/04/26 07/04/26 FOR PART 2 0430 TUE 7/4 TO 0145 SUN 12/4
Loop/Lymington 0155 Fri 0430 Tue WEYMOUTH SERVICES TO START/TERMINATE AT
i Single i BROCK & BOMO & POOLE SERVICES TO
Redbridge Jn Bournemouth Up Main Possession 03/04/2§ 07/04/26 START/TERMINATE AT BROCK. RAIL
Down Main 0155 Fri 0430 Tue REPLACEMENT SERVICES TO OPERATE.
; ON SUN 12/4 WEYMOUTH & POOLE SERVICES TO
Totton Totton Goods Loop Possession 03/04/2§ 07/04/26 START & TERMINATE AT EASTLEIGH, 2EXX
Down Fawley 0155 Fri 0430 Tue SERVICES WNR & 2RXX/2SXX SERVICES TO RUN
Up/Shunting Neck BETWEEN SALISBURY & ROMSEY. RAIL
Brockenhurst | Brockenhurst Down Siding Sidings 03/04/26  |07/04/26 REPLACEMENT SERVICES TO OPERATE.
. .- Possession i
Engineers Siding O155Fri 0430 Tue XC: FROM FRI 3/4 TO SUN 12/4 SERVICES TO
Totton Totton Down Sidings | Sidings 03/04/26  |07/04/26 START/TERMINATE AT SOTON CTRL. RAIL
Possession 0155 Fri 0430 Tue REPLACEMENT SERVICES TO OPERATE.
ON SUNDAY 12/4 SERVICES TO START &
Sway Bournemouth Up Main Possession |07/04/26  |12/04/26 'SFEE\'\;TQQ'SFETSBEAE%;LTEE'GH RAIL REPLACEMENT
Down Main 0430 Tue 0145 Sun :
Brockenhurst Brockenhurst Up Passenger Possession |12/04/26 13/04/26 GWR: FOR PART 1 0155 FRI 3/4 TO 0430 TUE 7/4 &
Loop 0145 Sun 10300 Mon PART 3 0145 SUN 12/4 TO 0300 MON 13/4 CARDIFF|
TO PORTSMOUTH SERVICES TO DIVERT VIA
Lymington Pier Down Passenger |Possession |12/04/26 13/04/26 CHANDLERS FORD. RAIL REPLACEMENT
Loop/Lymington 0145 Sun 0300 Mon SERVICES TO OPERATE.
Single
Eastleigh West Jn [Bournemouth DM/DF/Dn Possession |12/04/26 13/04/26 GTR: FOR PART 3 0145 SUN 12/4 TO 0300 MON
Rvl(Main)/DF/DM 0145 Sun  |0300 Mon 13/4 SOTON SERVICES TO BE DIVERTED TO
UM/UF/Up Rvl PORTSMOUTH & SOUTHSEA. RAIL
(Main)/UF/UM/UF REPLACEMENT SERVICES TO OPERATE.
Millbrook Redbridge Redbridge Goods |Possession |12/04/26 13/04/26
FREIGHT FOR PART 3 0145 SUN 12/4 TO 0300
(SW105) Maritime Back 0145 Sun  |0300 Mon
MON 13/4
Road
Northam Jn Canute Road E_astem Docks Possession  [12/04/26 13/04/26 GBRF- NO ACCESS TO WESTERN DOCKS.
Single 0145 Sun /0300 Mon F/LINER: NO ACCESS TO MILLBROOK FLT OR
Chapel Road LC Arrival/Departure |Possession |12/04/26 13/04/26 MARITIME FLT.
(SW145) Line 0145 S 0300 M DB CARGO: NO ACCESS TO EASTERN OR
un on WESTERN DOCKS.
Northam Northam Traincare |No.1 Reception Possession  [12/04/26 13/04/26 PART 1 0155 FRI 3/4 TO 0430 TUE 7/4 SOTON
Traincare Depot |Depot .
P P No. 2 Reception 0145 Sun 0300 Mon DOWN LOOP & UP GOODS LOOP TO BE KEPT
Redbridge Jn |Romsey Jn Down Test Valley |Possession |12/04/26 | 13/04/26 CLEAR.
Up Test Valley 0145 Sun 0300 Mon PART 3 0145 SUN 12/4 TO 0300 MON 13/4 SOTON
PLATS 1 TO 4, DOWN LOOP & UP GOODS LOOP
Southampton TO BE KEPT CLEAR. NORTHAM TRAIN CARE
DEPOT NO.1 & 2 RECEPTION LINES TO BE KEPT
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4084967 Millbrook (SW105) |Down Bay/Bay Possession |12/04/26 13/04/26 CLEAR.
Continued Siding West 0145 Sun (0300 Mon
Dn Loop/Dn Loop PARTS1TO3
Ext/Up Docks STRUCTURES RIVER AVON BRIDGE
Branch STRENGTHENING
Down Slow STRUCTURES BARGATE ROAD BRIDGE
Up Goods L STRENGTHENING
p &000s Loop WDU RIVER STOUR BRIDGE WHEELTIMBERS
Western Docks 'WDU PL REFURB RIVER AVON
Single DRAINAGE REFURB NEW MILTON
Down Docks BARGATE ROAD BRIDGE STRENGTHEN
Branch DANES STREAM EARTHWORKS EMBANKMENT
Up Slow TRACK RENEWALS 44700026 SURVEYS
- - BrGO1b
St. Denys Bitterne Up Netley Possession  [12/04/26 13/04/26
0145 Sun 0300 Mon PART 1 ONLY
: WDU PL REFURB TOTTON UP/DOWN
Northam Jn Up Slow Possession 3.5424/826 336(34’(/'26 WDU RERAIL BEAULIEU ROAD UP
Down Slow un on WDU PL REFURB BROCKENHURST
Woolston Down Netley Possession |12/04/26 13/04/26 TWRDAUCET\/IAAI\II\IN$EEURB SWAY
0145 Sun  |0300 Mon
F ; PART 2 ONLY
Stoneham Jn Eastleigh West Jn Up Slow Possession  [12/04/26 13/04/26
9 P 0145 Sun 10300 Mon STONEBLOWER CHRISTCHURCH
C44 RAIL GRINDER SWAY-HINTON ADMIRAL (M/T
Totton Totton Down Fawley Possession |12/04/26  |13/04/26 & WIT)
Up/Shunting Neck 0145 Sun  |0300 Mon
Goods Loop PART 3 ONLY
_ _— MAINTENANCE ER02
Brockenhurst Brockenhurst Down Siding Sidings 12/04/26 13/04/26 WDU RERAIL REDBRIDGE DOWN
Engineers Siding Possession  |0145 Sun  |0300 Mon TRACK RENEWALS 44200124 SIX WEEK TA
Up Siding
Millbrook Millbrook (SW105)  |Millbrook Sidings 12/04/26 13/04/26
(SW105) Freightliner Possession  [0145 Sun  |0300 Mon
Terminal
Southampton Southampton Bay Sidings East |Sidings 12/04/26 13/04/26
Possession 0145 Sun  |0300 Mon
Southampton Up |Southampton Up land?2 Sidings 12/04/26 13/04/26
Yard Yard Reception/Shunt |Possession 0145 Sun  |0300 Mon
Necks
Siding A
Siding B
Totton Totton Down Sidings Sidings 12/04/26 13/04/26
Possession 0145 Sun  |0300 Mon
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4080854 |SO700 Streatham Jn Sutton Down & Up Possession |12/04/26 12/04/26 THAMESLINK SERVICE DIVERTED VIA MITCHAM
SW105 Portsmouth 0105 Sun  |0655 Sun JN AND TERMINATE / START BACK FROM
SUTTON
Streatham North |Streatham South Jn |Down Slow Spur |Possession |12/04/26 12/04/26
Jn 0105 Sun  |0655 Sun PART ONE
Up Slow Spur SHUNT MOVE FROM TVC193 TO LOS TVC893
Streatham South |Sutton Down & Up St. Possession |12/04/26 13/04/26 (PLAT 1 SUTTON) UNAVAILABLE
Jn Helier 0105 Sun (0515 Mon
WORK: MTCE
WORK: WD - STREATHAM SOUTH - FOLLOW UP
P2026/4158008 |SW110 Aldershot South |Aldershot North Jn |Down Ash Branch |Possession |12/04/26 13/04/26 GUILDFORD, PLATFORMS 6-8 TO BE KEPT
Swi123 Jn Up Ash B h 0045 Sun (0400 Mon CLEAR. GUILDFORD UCS AVAILABLE FOR
SW265 p Ash branc BERTHING.
Guildford Woking Jn Up Main Possession |12/04/26 13/04/26 SWR - SERVICES WILL NOT RUN BETWEEN
0045 Sun 0745 Mon ALDERSHOT & GUILDFORD.
GWR - SERVICES WILL NOT RUN BETWEEN
Wokingham Jn Down Ash/Down |Possession |12/04/26 13/04/26 READING AND GUILDFORD. RAIL REPLACEMENT
Blackwater 0045 Sun  |0400 Mon BUS SERVICES TO OPERATE.
Up Blackwater/Up
Ash TRACK MAINTENANCE: GG04
Woking Jn Guildford Down Main Possession  [12/04/26 13/04/26
0045 Sun  |0745 Mon (28 hrs)
Guildford Guildford Up Yard CS Sidings 12/04/26 13/04/26
Possession {0045 Sun  |0400 Mon
P2026/4157927 |SW110 Haslemere Petersfield Down Main Possession [11/04/26 17/04/26 SWR: PORTSMOUTH DIRECT SERVICES TO
Ub Mai 0110 Sat  [2300 Fri TERMINATE/START AT HASLEMERE. A SHUTTLE
p Main SERVICE WILL OPERATE BETWEEN
PETERSFIELD AND PORTSMOUTH. TRAINS TO
SHUNT VIA PF8 SIGNAL AT PETERSFIELD. UP
TRAINS ARE AUTHORISED TO START FROM
PLATFORM 1 AT HASLEMERE.
RAIL REPLACEMENT TO OPERATE BETWEEN
HASLEMERE AND PETERSFIELD.
EARTHWORKS: LANGLEY GREEN CUTTING
TRACK MAINTENANCE: HO2
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158063 |GW5001 |Laverstock North |Laverstock South Jn |Laverstock Loop |Possession |17/04/26 20/04/26 SATURDAY
SW115 |Jn 2305 Fri 0400 Mon SWR: 1L79 TERMINATE AT ANDOVER, ECS TO
SW150 BASINGSTOKE. SALISBURY TO ROMSEY VIA
SW170 Romsey Salisbury Tunnel Jn |Down Possession  [17/04/26 20/04/26 EASTLEIGH SERVICES TO TERMINATE/START AT
Salisbury/Down 2305 Fri 0400 Mon ROMSEY ALL DAY.
Dean RAIL REPLACEMENT TO OPERATE BETWEEN
Up Dean/Up SALISBURY AND ROMSEY.
Salisbury GWR: CARDIFF/PORTSMOUTH SERVICES TO
Andover Gillingham (Dorset) |All Lines Possession  [19/04/26 20/04/26 TERMINATE & START AT SALISBURY. A SHUTTLE
0105 Sun  |0400 Mon SERVICE WILL OPERATE BETWEEN
i i i ROMSEY/SOUTHAMPTON AND PORTSMOUTH.
Beechgrove GF  |Wilton Jn Up Warminster Possession |19/04/26 20/04/26 RAIL REPLACEMENT TO OPERATE BETWEEN
Down Warminster 0105 Sun /0400 Mon SALISBURY AND SOUTHAMPTON CENTRAL.
Salisbury Salisbury Platform Loop Possession |19/04/26 20/04/26 SUNDAY
East Bay (Plat 6) 0105 Sun 0400 Mon SWR: SALISBURY TO ROMSEY VIA EASTLEIGH
SERVICES TO TERMINATE/START AT ROMSEY
Salisbury Salisbury East Carriage Sidings 19/04/26 20/04/26 ALL DAY.
Holding Sidings ~ |Possession 0105 Sun 0400 Mon WEST OF ENGLAND SERVICES WILL OPERATE
Reception FROM SALISBURY TO EXETER ONLY. A SHUTTLE
Line/Through SERVICE WILL OPERATE BETWEEN WATERLOO
Sdg/Up AND ANDOVER - SHUNT REQUIRED AT
Sdg/Shunting ANDOVER. RAIL REPLACEMENT TO OPERATE
Neck BETWEEN ROMSEY, ANDOVER AND SALISBURY.
West Bay
(Platform 5) GWR: CARDIFF/PORTSMOUTH SERVICES TO
Holding Siding TERMINATE & START AT SALISBURY. A SHUTTLE
; SERVICE WILL OPERATE BETWEEN
West C
SiSiSng arriage SOUTHAMPTON AND PORTSMOUTH. RAIL
- : : e REPLACEMENT TO OPERATE BETWEEN
Wilton Jn Wilton Jn Quidhampton Sidings 19/04/26 20/04/26
Sidings Possession 10105 Sun 0400 Mon SALISBURY AND SOUTHAMPTON CENTRAL.
AT SALISBURY, SWR EXETER SERVICES TO
TERMINATE/START IN PLATFORM 3. GWR
GARDIFF SERVICES TO TERMINATE/START IN
PLATFORM 4.
XC: SUN 5006 TO DIVERT VIA WINCHESTER
PARTS ONE & TWO:
TRACK RENEWALS 44500615: DEAN UP
PART TWO ONLY:
TRACK MAINTENANCE: ER07
WDU: TARGGETT WAY UWC UPGRADE
BRIDGE EXAMINATIONS OLD HOUSE
LANE/SHAFTESBURY ROAD
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Wessex Route V1 Draft Rules
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4157928 |GW5001 |Wilton Jn Gillingham (Dorset) |All Lines Possession |11/04/26 12/04/26 5L66, 5L.96 & 1.88 TO DIVERT VIA CASTLE CARY &
SW115 2330 Sat  |0650 Sun WESTBURY
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 11/04/26 12/04/26 TRACK MAINTENANCE: S08/Y01
(Dorset) Siding Possession 2330 Sat 0650 Sun
P2025/4123435 |GW610 Yeovil Jn Axminster All Lines Possession |03/04/26 11/04/26 SERVICES TO START/TERMINATE AT YEOVIL JN.
SW115 0005 Fri  |0400 Sat SHUTTLE SERVICE TO OPERATE BETWEEN
AXMINSTER AND EXETER. RAIL REPLACEMENT
Chard Jn Chard Jn Down Sidings Sidings 03/04/26 11/04/26 ROAD SERVICES TO OPERATE BETWEEN YEOVIL
Possession  |0005 Fri 0400 Sat JN AND AXMINSTER.
EARTHWORKS/DRAINAGE WEYFORD CUTTING
DRAINAGE RENEWAL STOFFORD CUTTING
EARTHWORKS CREWKERNE TUNNEL CUTTING
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Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4115832 |GW103 Reading Oxford Road Jn Down and Up Possession |11/04/26 12/04/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |11/04/26 12/04/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession [11/04/26 12/04/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |11/04/26 12/04/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |11/04/26 12/04/26
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |11/04/26 12/04/26
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |11/04/26 12/04/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 11/04/26 12/04/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |12/04/26 12/04/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |12/04/26 12/04/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |12/04/26 12/04/26
Loop 0200 Sun 0615 Sun
Reading Reading Platform 12-15 Possession  [12/04/26 12/04/26
0200 Sun 0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |12/04/26 12/04/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |12/04/26 12/04/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |12/04/26 12/04/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |12/04/26 12/04/26
Relief 0200 Sun  |0615 Sun

Electronic Copy - Uncontrolled when printed




Network Rail

Wessex Route

EAS (ARP) - Section 7

V1 Draft Rules

Data freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4115892 |GW103 Reading Oxford Road Jn Down and Up Possession |12/04/26 13/04/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500
SW125 Reading Platforms 7 to 11 |Possession |12/04/26 13/04/26 POSSESSION TO BE TAKEN AFTER THE
Platforms 1-3 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [12/04/26 13/04/26 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.
Westbury Line Jn Down Main Loop |Possession |12/04/26 13/04/26
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession |12/04/26 13/04/26
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |12/04/26 13/04/26
Main 2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [12/04/26 13/04/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 12/04/26 13/04/26
Triangle Sidings |Possession (2300 Sun  |0500 Mon
P2026/4158994 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |12/04/26 12/04/26 TRACK RENEWALS: 44600218 PREP
SW125 0001 Sun  |0735 Sun
Southcote Jn Basingstoke Down Reading Possession |12/04/26 12/04/26
Up Reading 0001 Sun  |0735 Sun
Basingstoke Basingstoke Up Neck Sidings 12/04/26 12/04/26
Up Branch Sidings Possession 10001 Sun |0735 Sun
(North Yard)
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4149853 |GW500 Castle Cary Castle Cary Down/Up Possession |11/04/26 13/04/26 NBS PERIOD FOR FREIGHT SERVICES
GW560 Passenger Loop 1200 Sat  |0600 Mon GWR AND SWR SERVICES TO TERMINATE AT/
GW570 START FROM WESTBURY. GWR SERVICES
GW572 Castle Cary Jn Route Boundary Single Possession [11/04/26 13/04/26 DIVERTED VIA BRISTOL. SWR SERVICES
GW580 Western/Wessex 1200 sat {0600 Mon DIVERTED VIA SOUTH WEST MAIN LINE.
SW175 Route REPLACEMENT ROAD TRANSPORT REQUIRED IN
East Somerset Jn |(Cogload Jn Down and Up Possession |11/04/26 11/04/26 LIEU
(Witham) Westbury/Athelney 1200 Sat 2210 Sat
_ — WORK DETAILS = West Barnbridge - 51400412
Castle Cary Castle Cary Up Sidings Sidings 11/04/26 13/04/26 WEY 121m 35ch - 121m 70ch
Possession {1200 Sat  |0600 Mon Track Renewal - Core
Clink Road Jn Blatchbridge Jn Down and Up Possession |11/04/26 12/04/26 SgitgiZﬁitLeg'ng;- DM
Frome/Single 2210 Sat  |2200 Sun '
Frome
East Somerset Jn |Cranmore East GF  |Single Possession |11/04/26 12/04/26
(Witham) 2210 Sat 2200 Sun
East Somerset Jn Up/Down Goods |Possession |11/04/26 12/04/26
(Witham) Loop 2210 Sat 2200 Sun
Fairwood Jn Fairwood Jn Down and Up Possession  [11/04/26 12/04/26
¥Vestbury Avoiding 2210 Sat  |2200 Sun
ines
Frome North Jn  |[Frome North Jn Up Goods Loop  |Possession |11/04/26 12/04/26
2210 Sat 2200 Sun
Whatley Quarry Single Possession |11/04/26 12/04/26
2210 Sat 2200 Sun
Westbury South |Cogload Jn Down and Up Possession  [11/04/26 12/04/26
Jn Main/Westbury/Fro 2210 Sat 0840 Sun
me
Avoiding/Athelney
Westbury South |Castle Cary Down and Up Possession  [12/04/26 12/04/26
Jn Main/Westbury/Fro 0840 Sun  |2200 Sun
me Avoiding
East Somerset Jn |Cogload Jn Down and Up Possession  [12/04/26 13/04/26
(Witham) Westbury/Athelney| 2200 Sun  |0600 Mon
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Week 2 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4158010 |SO680 Cheam Dorking Down Portsmouth |Possession |12/04/26 13/04/26 SWR: SERVICES WILL START AND TERMINATE AT
S0685 Up Portsmouth 0110 Sun  |0400 Mon EWELL WEST. RAIL REPLACEMENT ROAD
SW180 SERVICE TO OPERATE.
SwW183 Ewell West Epsom Down Epsom Possession |12/04/26 13/04/26
0110 Sun 10400 Mon GTR: SERVICES TO START AND TERMINATE AT
Up Epsom SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
Leatherhead Effingham Jn Down Bookham |Possession [12/04/26  |13/04/26 OPERATE BETWEEN SUTTON AND DORKING.
Up Bookham 0110 Sun 0400 Mon DOWN OR UP SIDINGS TO BE KEPT CLEAR (TO
Epsom Epsom Down Siding Sidings 12/04/26  [13/04/26 BE CONFIRMED AT T-35 MEETING).
- Possession 0110 Sun  |0400 Mon
Up Siding SINGLE LINE WORKING OVER THE DOWN EPSOM

FROM WORCESTER PARK.

*** SPECIAL WORKING INSTRUCTIONS ***
WORKING OF TRAINS TO AND FROM THE POINT
OF OBSTRUCTION IN ACCORDANCE WITH THE
RULE BOOK MODULE P1 WILL APPLY OVER THE
DOWN LINE BETWEEN WORCESTER PARK
GROUNDFRAME (No.2) POINTS AND EWELL
WEST. A HANDSIGNALLER WILL BE PROVIDED AT
THE GROUND FRAME.

TRACK MAINTENANCE: CD05b
C44 RAIL GRINDER LEATHERHEAD
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4157934 |SW210 Virginia Water Ascot Down Main Possession |11/04/26 12/04/26 ON SUNDAY WINDSOR AND ETON RIVERSIDE
SwW230 . 0110 Sat 0125 Sun PLATFORMS TO BE KEPT CLEAR.
SW250 Up Main
SW255 Addlestone Jn Byfleet Jn Up Byfleet Curve |Possession |12/04/26 13/04/26 SWR: ON SATURDAY READING SERVICES WILL
Down BV 0125Sun 10400 Mon TERMINATE AT VIRGINIA WATER AND RESTART
cg\rl\v/g yfleet FROM ASCOT. RAIL REPLACEMENT ROAD
- - SERVICES TO OPERATE BETWEEN VIRGINIA
Feltham Depot Feltham Depot Up/Down Arrival |Possession |12/04/26 13/04/26 WATER AND ASCOT. ON SUNDAY READING
0125 Sun 0400 Mon WINDSOR AND WOKING VIA HOUNSLOW
Feltham Jn Ascot Down Main/ Down |Possession |12/04/26 13/04/26 SERVICES TO START AND TERMINATE AT
Twickenham 0125 Sun 10400 Mon HOUNSLOW. A SHUTTLE SERVICE WILL
Ub Main OPERATE BETWEEN READING AND ASCOT. RAIL
P REPLACEMENT ROAD SERVICES TO OPERATE
Staines Staines Down Goods Loop|Possession |12/04/26 13/04/26 BETWEEN HOUNSLOW/TWICKENHAM AND ASCOT|
0125 Sun  |0400 Mon AND BETWEEN VIRGINIA WATER AND WOKING.
Staines Jn Windsor and Eton Down Windsor Possession |12/04/26 13/04/26 * SPECIAL WORKING INSTRUCTIONS ***
Riverside Up Windsor 0125 Sun {0400 Mon
AT VIRGINIA WATER, DOWN CHERTSEY
Virginia Water Weybridge Down Chertsey/Up|Possession  |12/04/26 13/04/26 SERVICES ARE REQUIRED TO TERMINATE AND
Bay 0125 Sun {0400 Mon START BACK FROM DOWN CHERTSEY
Up Chertsey PLATFORM.
: : PR PeE A HANDSIGNALLER WILL NOT BE PROVIDED AND
Staines Staines Up Siding East ‘;’fs'zgzsi on éfg”szfn 0143(;%4@?” DRIVERS ARE AUTHORISED TO DEPART WHEN
Up Goods Loop POSITION LIGHT SHUNT SIGNAL BEF2702 SHOWS
East Yard Sidings A PROCEED ASPECT.
1-4
PARTS ONE & TWO:
DRAINAGE REFURBISHMENT: OAK TREE CLOSE
DRAINAGE REFURBISHMENT: SUNNINGDALE.
FELTHAM RESIGNALLING: IBJ RECOVERIES
PART TWO ONLY:
TRACK MAINTENANCE: SUN FD04
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627

Wessex Route V1 Draft Rules
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116436 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|12/04/26 12/04/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|12/04/26 12/04/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|12/04/26 12/04/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1

Reigate Down and Up Line Blockage|12/04/26 12/04/26
Reading 0105 Sun  |0610 Sun
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Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4159137 |SW100 Waterloo Clapham Jn Down Main Slow |Possession |19/04/26 19/04/26 WATERLOO, PLATFORMS 1-4 AND SOUTH
SW105 Up Main Slow 0100 Sun 0700 Sun SIDING TO BE KEPT CLEAR.
Down Main Fast SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
. DIVERT VIA TWICKENHAM.ON SUNDAY, 2D06 AND|
Up Main Fast 2D08 WILL NOT RUN. 2K05 TO START AT
Waterloo Platforms 1- 10 |Possession |19/04/26 19/04/26 KINGSTON AND 2D07 WILL NOT RUN. 2D12 TO
0100 Sun  |0700 Sun START FROM WIMBLEDON.
Waterloo Waterloo South Siding Sidings 19/04/26 19/04/26 LUL: DISTRICT LINE TO BE MADE AVAILABLE
Possession (0100 Sun  |0700 Sun FROM 0545.
TRACK MAINTENANCE: CCW02
P2026/4158023 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession  [19/04/26 19/04/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW100 0105 Sun  |0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW105 _ _ AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |19/04/26 19/04/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down Sloyv 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession |19/04/26 19/04/26 TRACK RENEWALS: 44301625 6 WEEK FOLLOW-
0105 Sun  |0700 Sun UP
Wimbledon Wimbledon Chase |Down St. Helier |Possession |19/04/26 19/04/26
Up St. Helier 0105 Sun  |0700 Sun
P2026/4165338 |SW105 Pirbright Jn Ash Vale Jn Down Alton Possession  [19/04/26 19/04/26 SWR: 1B01 TO TERMINATE AT WOKING.
SW120 Ub Alton 0105 Sun  |0725 Sun
p TRACK MAINTENANCE: W08
Woking Jn Farnborough Down Slow Possession  [19/04/26 19/04/26
Down Fast 0105 Sun (0725 Sun
Up Fast
Up Slow
P2026/4158064 |SW105 Pirbright Jn Hook Down Fast Possession  [19/04/26 19/04/26 TRACK MAINTENANCE: B0O3
Ub Fast 0015 Sun  |0710 Sun
p LINE DIVERSIONS TO APPLY
Up Slow
Pirbright Jn Hook Down Slow Line Blockage|19/04/26 19/04/26
(Between 0015 Sun  |0710 Sun
Trains)+Deto
nators
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162645 |SW105 Eastleigh West Jn|Southampton Down Fast/Down |Possession |19/04/26 19/04/26 BERTHING AVAILABLE IN ALL PLATFORMS AT
SW140 Main/Down 0140 Sun 0635 Sun SOUTHAMPTON CENTRAL.
SW145 Fast/Down Rvl
SW150 (Main)/DF SWR: ON SATURDAY, 1B01 TO TERMINATE AT
Up Fast/Up RvI WOKING.
(Main)/Up Fast/Up
Main/Up Fast RECEPTION NO1 TO BE KEPT CLEAR AT
Northam Jn Canute Road Eastern Docks Possession |19/04/26 19/04/26 NORTHAM JN.
Single 0140 Sun  |0635 Sun
TRACK MAINTENANCE: E02
Chapel Road LC Arrival/Departure |Possession |19/04/26 19/04/26 TRACK RENEWALS: 44200124 6 WWEEK
(SW145) Line 0140 Sun 0635 Sun FOLLOW-UP/TOC
Southampton Southampton Up Slow Possession |19/04/26 19/04/26
Down Slow 0140 Sun 0635 Sun
St. Denys Bitterne Up Netley Possession |19/04/26 19/04/26
0140 Sun 0635 Sun
Northam Jn Down Slow Possession  [19/04/26 19/04/26
Up Slow 0140 Sun  |0635 Sun
Woolston Down Netley Possession |19/04/26 19/04/26
0140 Sun  |0635 Sun
Stoneham Jn Eastleigh West Jn Up Slow Possession  [19/04/26 19/04/26
0140 Sun 0635 Sun
Southampton Up |Southampton Up No.1 Reception Sidings 19/04/26 19/04/26
Yard Yard No. 2 Reception Possession (0140 Sun  |0635 Sun
Siding A
Siding B
P2026/4158062 |SW105 Bournemouth Wareham Down Main Possession |19/04/26 20/04/26 NO ACCESS TO POOLE SIDINGS
Upb Main 0050 Sun {0400 Mon
p RAIL REPLACEMENT ROAD SERVICES TO
Branksome Branksome Inwards Road Sidings 19/04/26 20/04/26 OPERATE BETWEEN BOURNEMOUTH AND
Possession 0050 Sun  |0400 Mon WAREHAM
Outwards Road /A SHUTTLE SERVICE TO OPERATE BETWEEN
Poole Poole No. 1 Siding Sidings 19/04/26  |20/04/26 WAREHAM AND WEYMOUTH
- Possession  |0050 Sun  |0400 Mon
No. 2 Siding TRACK MAINTENANCE: BrG06
Engine Siding BRIDGE EXAMINATION: POOLE ROAD
Reception Road
Shunting Neck

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
Wessex Route V1 Draft Rules

Week 3 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4158164 |SO520 Petersfield Havant Jn Down Main Possession  [18/04/26 19/04/26 SWR: SERVICES TO START AND TERMINATE AT
SW110 Ub Mai 0135 Sat 0045 Sun PETERSFIELD. RAIL REPLACEMENT ROAD
SW140 p Main SERVICES TO OPERATE BETWEEN PETERSFIELD
Farlington Jn Cosham Jn Down Spur Possession |19/04/26 20/04/26 HAVANNT ON SATURDAY AND PORTSMOUTH
0045 Sun 10400 Mon HARBOUR ON SUNDAY.
Up Spur
Petersfield Portcreek Jn Down Main Possession  |19/04/26 20/04/26 GTR: SUNDAY ONLY - SERVICES TO START AND
. 0045 Sun 10400 Mon TERMINATE AT CHICHESTER. RAIL
Up Main REPLACEMENT ROAD SERVICES TO
Southbourne Havant Jn Down Brighton ~ |Possession |19/04/26 | 20/04/26 PORTSMOUTH HARBOUR.
: 0045 Sun /0400 Mon
Up Brighton AT PETERSFIELD DOWN TRAINS ARE

AUTHORISED TO TERMINATE AND START BACK
AS UP TRAINS FROM THE DOWN PLATFORM
LINE.

A HANDSIGNALLER WILL NOT BE PROVIDED AND
DRIVERS ARE AUTHORISED TO DEPART ON THE
AUTHORITY OF POSITION LIGHT SIGNAL PF10

PARTS ONE & TWO:

WORKS DELIVERY : CONDUCTOR RAIL RENEWAL
- PETERSFIELD UP/DOWN.

WORKS DELIVERY : RERAIL - FINCHDEAN.
HAVANT RELOCK

PART TWO ONLY:
TRACK MAINTENANCE: HG02

P2026/4120477 |SO520 Barnham Southbourne Down and Up Possession |19/04/26 20/04/26 SOUTHERN VICTORIA / BRIGHTON TO
SW110 Brighton 0030 Sun (0400 Mon PORTSMOUTH / SOUTHAMPTON SERVICES
DIVERTED TO BOGNOR REGIS.
Chichester Chichester Chichester Up Sidings 19/04/26 20/04/26
Sidings Possession  |0030 Sun  |0400 Mon RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN BOGNOR REGIS AND
PORTSMOUTH HARBOUR.

WORK: MTCE
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158063 |GW5001 |Laverstock North |Laverstock South Jn |Laverstock Loop |Possession |17/04/26 20/04/26 SATURDAY
SW115 |Jn 2305 Fri 0400 Mon SWR: 1L79 TERMINATE AT ANDOVER, ECS TO
SW150 BASINGSTOKE. SALISBURY TO ROMSEY VIA
SW170 Romsey Salisbury Tunnel Jn |Down Possession  [17/04/26 20/04/26 EASTLEIGH SERVICES TO TERMINATE/START AT
Salisbury/Down 2305 Fri 0400 Mon ROMSEY ALL DAY.
Dean RAIL REPLACEMENT TO OPERATE BETWEEN
Up Dean/Up SALISBURY AND ROMSEY.
Salisbury GWR: CARDIFF/PORTSMOUTH SERVICES TO
Andover Gillingham (Dorset) |All Lines Possession  [19/04/26 20/04/26 TERMINATE & START AT SALISBURY. A SHUTTLE
0105 Sun  |0400 Mon SERVICE WILL OPERATE BETWEEN
i i i ROMSEY/SOUTHAMPTON AND PORTSMOUTH.
Beechgrove GF  |Wilton Jn Up Warminster Possession |19/04/26 20/04/26 RAIL REPLACEMENT TO OPERATE BETWEEN
Down Warminster 0105 Sun /0400 Mon SALISBURY AND SOUTHAMPTON CENTRAL.
Salisbury Salisbury Platform Loop Possession |19/04/26 20/04/26 SUNDAY
East Bay (Plat 6) 0105 Sun 0400 Mon SWR: SALISBURY TO ROMSEY VIA EASTLEIGH
SERVICES TO TERMINATE/START AT ROMSEY
Salisbury Salisbury East Carriage Sidings 19/04/26 20/04/26 ALL DAY.
Holding Sidings ~ |Possession 0105 Sun 0400 Mon WEST OF ENGLAND SERVICES WILL OPERATE
Reception FROM SALISBURY TO EXETER ONLY. A SHUTTLE
Line/Through SERVICE WILL OPERATE BETWEEN WATERLOO
Sdg/Up AND ANDOVER - SHUNT REQUIRED AT
Sdg/Shunting ANDOVER. RAIL REPLACEMENT TO OPERATE
Neck BETWEEN ROMSEY, ANDOVER AND SALISBURY.
West Bay
(Platform 5) GWR: CARDIFF/PORTSMOUTH SERVICES TO
Holding Siding TERMINATE & START AT SALISBURY. A SHUTTLE
; SERVICE WILL OPERATE BETWEEN
West C
SiSiSng arriage SOUTHAMPTON AND PORTSMOUTH. RAIL
- : : e REPLACEMENT TO OPERATE BETWEEN
Wilton Jn Wilton Jn Quidhampton Sidings 19/04/26 20/04/26
Sidings Possession 10105 Sun 0400 Mon SALISBURY AND SOUTHAMPTON CENTRAL.
AT SALISBURY, SWR EXETER SERVICES TO
TERMINATE/START IN PLATFORM 3. GWR
GARDIFF SERVICES TO TERMINATE/START IN
PLATFORM 4.
XC: SUN 5006 TO DIVERT VIA WINCHESTER
PARTS ONE & TWO:
TRACK RENEWALS 44500615: DEAN UP
PART TWO ONLY:
TRACK MAINTENANCE: ER07
WDU: TARGGETT WAY UWC UPGRADE
BRIDGE EXAMINATIONS OLD HOUSE
LANE/SHAFTESBURY ROAD
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4115164 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |19/04/26 19/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GW500 Oxford Road Jn Reading Feeder |Possession |19/04/26 19/04/26 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession  [19/04/26 19/04/26 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
. . . . . WORK DETAILS = MAINTENANCE
Reading High Reading West Jn Down Reading Possession |19/04/26 19/04/26
Level Jn Festival Line 0035 Sun {0135 Sun (10 hrs)
Reading West Jn |Oxford Road Jn Down and Up Possession |19/04/26 19/04/26
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |19/04/26 19/04/26
Reading 0035 Sun {0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |19/04/26 19/04/26
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |19/04/26 19/04/26
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |19/04/26 19/04/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road |Scours Lane Up Reading Possession  [19/04/26 19/04/26
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession  [19/04/26 19/04/26
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2026/4159032 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |19/04/26 19/04/26 TRACK RENEWALS: 44600218 PREP
SW125 0001 Sun  |0735 Sun
Southcote Jn Basingstoke Down Reading Possession |19/04/26 19/04/26
Up Reading 0001 Sun  |0735 Sun
Basingstoke Basingstoke Up Neck Sidings 19/04/26 19/04/26
Up Branch Sidings Possession  |0001 Sun 0735 Sun
(North Yard)
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4149403 |GW5001 |Hawkeridge Jn  |Westbury North Jn. |Down and Up Possession |20/04/26 20/04/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW510 Trowbridge 0020 Mon  |0450 Mon BETWEEN WESTBURY AND WARMINSTER FOR
GW560 1F39. NO SHUNTING MOVEMENTS POSSIBLE AT
SW170 Westbury East Westbury North Jn  |Down and Up Possession  [20/04/26 20/04/26 WESTBURY STATION.
Loop Jn Main 0020 Mon 0450 Mon
. . GWR SLEEPERS AND THROUGH FREIGHT
Westbury North Westbury South Jn No.1 Line Possession 20/04/26 20/04/26 SERVICES TO RUN VIA THE WESTBURY
Jn No.2 Line 0020 Mon 0450 Mon AVOIDING LINES AND GWS500.
No.3 Line OTHER FREIGHT SERVICES TO BE RETIMED TO
Down Reception RUN BEFORE / AFTER POSSESSION.
Westbury South |Fairwood Jn Down and Up Possession  [20/04/26 20/04/26 WORK = Westbury Station Area W2024/10982948
Jn Main 0020 Mon (0450 Mon WEY 109m20ch to 110m42ch
- - Maintenance
Warminster Down and Up Possession  [20/04/26 20/04/26
Salisbury 0020 Mon 0450 Mon
Westbury North Jn |Up Reception Possession |20/04/26 20/04/26
0020 Mon (0450 Mon
Westbury South Jn  |Link Line Possession  [20/04/26 20/04/26
0020 Mon  |0450 Mon
Westbury Westbury Bovis Wharf Sidings 20/04/26 20/04/26
Siding Possession  |0020 Mon  |0450 Mon
Out Engine Siding |(Partial)
In Engine Sidings
Westbury South  |Westbury South Jn  |Westbury Up Sidings 20/04/26 20/04/26
Jn Sidings Possession {0020 Mon  |0450 Mon
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Westbury Westbury Up Trowbridge Sidings 20/04/26 20/04/26
Sidings Possession {0020 Mon  |0450 Mon
Patney Sidings
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 20/04/26 20/04/26
Jn Sidings Possession  |0020 Mon  |0450 Mon
Westbury South |Westbury South Jn  |Spur Sidings 20/04/26 20/04/26
Jn Possession 10020 Mon {0450 Mon
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4150083 |GW500 Clink Road Jn Blatchbridge Jn Down and Up Possession |18/04/26 19/04/26 NBS PERIOD FOR FREIGHT SERVICES
GW560 Frome/Single 2210 Sat 2200 Sun GWR AND SWR SERVICES TO TERMINATE AT/
GW570 Frome START FROM WESTBURY AND CASTLE CARY.
GW572 East Somerset Jn |Cranmore East GF  |Single Possession |18/04/26 19/04/26 GWR SERVICES DIVERTED VIA BRISTOL. SWR
GW580 (Witham) 2210 Sat 2200 Sun SERVICES DIVERTED VIA SOUTH WEST MAIN
SW175 LINE.
East Somerset Jn Up/Down Goods |Possession |18/04/26 19/04/26 REPLACEMENT ROAD TRANSPORT REQUIRED IN
(Witham) Loop 2210 Sat 2200 Sun LIEU
Fairwood Jn Fairwood Jn Down and Up Possession |18/04/26 19/04/26 WORK DETAILS = CORE West Barnbridge TR
Westbury Avoiding 2210 Sat 2200 Sun
lines
Frome North Jn  |[Frome North Jn Up Goods Loop  |Possession |18/04/26 19/04/26
2210 Sat  |2200 Sun
Whatley Quarry Single Possession |18/04/26 19/04/26
2210 Sat 2200 Sun
Westbury South |Castle Cary Down and Up Possession  [18/04/26 18/04/26
Jn Main/Westbury/Fro 2210 Sat 2345 Sat
me Avoiding
Castle Cary Castle Cary Down/Up Possession  [18/04/26 19/04/26
Passenger Loop 2345 Sat  |0840 Sun
Castle Cary Jn Route Boundary Single Possession |18/04/26 19/04/26
Western/Wessex 2345 Sat  |0840 Sun
Route
Westbury South  |Cogload Jn Down and Up Possession |18/04/26 19/04/26
Jn Main/Westbury/Fro 2345 Sat 0840 Sun
me
Avoiding/Athelney
Castle Cary Castle Cary Up Sidings Sidings 18/04/26 19/04/26
Possession 2345 Sat {0840 Sun
Westbury South |Castle Cary Down and Up Possession |19/04/26 19/04/26
Jn Main/Westbury/Fro 0840 Sun 2200 Sun
me Avoiding
P2026/4158017 |GW500 Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |18/04/26 19/04/26 TRACK MAINTENANCE: Y05
SW175 n Lp/Single/Dn 2300 Sat 0930 Sun
SW178 Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill Yeovil IJn Down/Up Branch |Possession |18/04/26 19/04/26
(Single) 2300 Sat {0930 Sun
Yeovil Jn Yeovil Jn Up Sidings Sidings 18/04/26 19/04/26
Possession 12300 Sat (0930 Sun
Yeovil Pen Mill Yeovil Pen Mill Down Sidings Sidings 18/04/26 19/04/26
Possession 2300 Sat {0930 Sun
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158084 |SW210 Virginia Water Ascot Down Main Possession |18/04/26 19/04/26 ON SUNDAY WINDSOR AND ETON RIVERSIDE
SwW230 . 0110 Sat 0125 Sun PLATFORMS TO BE KEPT CLEAR.
SW250 Up Main
SW255 Addlestone Jn Byfleet Jn Up Byfleet Curve |Possession |19/04/26 20/04/26 SWR: ON SATURDAY READING SERVICES WILL
Down BV 0125Sun 10400 Mon TERMINATE AT VIRGINIA WATER AND RESTART
cg\rl\v/g yfleet FROM ASCOT. RAIL REPLACEMENT ROAD
- - SERVICES TO OPERATE BETWEEN VIRGINIA
Feltham Depot Feltham Depot Up/Down Arrival |Possession |19/04/26 20/04/26 WATER AND ASCOT. ON SUNDAY READING
0125 Sun 0400 Mon WINDSOR AND WOKING VIA HOUNSLOW
Feltham Jn Ascot Down Main/ Down |Possession  |19/04/26 20/04/26 SERVICES TO START AND TERMINATE AT
Twickenham 0125 Sun 10400 Mon HOUNSLOW. A SHUTTLE SERVICE WILL
Ub Main OPERATE BETWEEN READING AND ASCOT. RAIL
P REPLACEMENT ROAD SERVICES TO OPERATE
Staines Staines Down Goods Loop|Possession  |19/04/26 20/04/26 BETWEEN HOUNSLOW/TWICKENHAM AND ASCOT|
0125 Sun  |0400 Mon AND BETWEEN VIRGINIA WATER AND WOKING.
Staines Jn Windsor and Eton Down Windsor Possession  [19/04/26 20/04/26 *+ SPECIAL WORKING INSTRUCTIONS ***
Riverside Up Windsor 0125 Sun {0400 Mon
AT VIRGINIA WATER, DOWN CHERTSEY
Virginia Water Weybridge Down Chertsey/Up|Possession  |19/04/26 20/04/26 SERVICES ARE REQUIRED TO TERMINATE AND
Bay 0125 Sun {0400 Mon START BACK FROM DOWN CHERTSEY
Up Chertsey PLATFORM.
: : PR PeE A HANDSIGNALLER WILL NOT BE PROVIDED AND
Staines Staines Up Siding East ‘;’fs'zgzsi on éfg”szfn 02%%4@; DRIVERS ARE AUTHORISED TO DEPART WHEN
Up Goods Loop POSITION LIGHT SHUNT SIGNAL BEF2702 SHOWS
East Yard Sidings A PROCEED ASPECT.
-4 PARTS ONE & TWO:
DRAINAGE REFURBISHMENT: OAK TREE CLOSE
DRAINAGE: REFURB SUNNINGDALE.
FELTHAM RESIGNALLING: IBJ RECOVERY
PART TWO ONLY:
TRACK MAINTENANCE: FD0O4
CRITICAL JN TAMP: VIRGINIA WATER
C44 RAIL GRINDER: FELTHAM-STAINES
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148474 |EA1310 |Acton WellsJn  |Richmond Down/Down Possession |19/04/26 20/04/26 LUL TO NOTE, DISTRICT LINE CLOSED WEST OF
EA1330 Richmond 0110 Sun (0305 Mon TURNHAM GREEN
SW230
SW240 Gunnersbury Jn  |Network Rail / LUL  |Eastbound District |Possession |19/04/26 20/04/26 RAIL REPLACEMENT ROAD SERVICE IN
(District Line) Line 0110 Sun  |0305 Mon OPERATION
Boundary
Kew East Jn New Kew Jn Down and Up Kew|Possession |19/04/26 20/04/26 TWO PLATFORMS AT RICHMOND TO BE
Spur 0110 Sun (0305 Mon NOMINATED TO BE KEPT CLEAR AT PRE-DPPP
Network Rail / Gunnersbury Jn Westbound Possession  [19/04/26 20/04/26 ARL TO STABLE TRAINS IN THREE PLATFORMS
LUL (DiStI’iCt Line) District Line 0110 Sun 0305 Mon AT RICHMOND
Boundary
Old Kew Jn South Acton Jn Up Kew Possession |19/04/26 | 20/04/26 NLL CYCLIC TYPE 18
Branch/Up Kew 0110 Sun  |0305 Mon
Richmond Acton Wells Jn Up Richmond/Up |Possession |19/04/26 20/04/26
0110 Sun  |0305 Mon
Richmond Platforms 3-7 Possession  [19/04/26 20/04/26
0110 Sun  |0305 Mon
South Acton Jn |Old Kew Jn Down Kew/Down |Possession |19/04/26 20/04/26
Kew Branch 0110 Sun 0305 Mon
P2026/4116454 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|19/04/26 19/04/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0O560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|19/04/26 19/04/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|19/04/26 19/04/26
3 0105 Sun  |0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|19/04/26 19/04/26
Reading 0105 Sun 0610 Sun
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Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4158133 |SW100 Vauxhall Queenstown Road |Down Main Slow |Possession [26/04/26 26/04/26 WATERLOO PLATFORMS 7 TO 15 TO BE KEPT
Up Main Slow 0120 Sun  |0535 Sun CLEAR
Waterloo Nine EIms Jn DW/DWF Possession  [26/04/26 27/04/26 SWR: WEST OF ENGLAND SERVICES TO START &
0120 Sun 0420 Mon TERMINATE AT ANDOVER. WEYMOUTH
SERVICES TO DIVERT VIA COBHAM, GUILDFORD
Queenstown Road |Down Main Fast |Possession |26/04/26 27/04/26 AND HAVANT. PORTSMOUTH DIRECT SERVICES
Up Main Fast 0120 Sun  |0420 Mon TO DIVERT VIA COBHAM.
UMR/DWS/DW 'WDU: WEST CROSSINGS RERAIL UW/UMF
Waterloo Platforms 7 to 15 |Possession |26/04/26 27/04/26 TRACK MAINTENANCE: CD09
0120 Sun {0420 Mon
Vauxhall Queenstown Road |Down Main Slow |Possession |27/04/26 27/04/26
Up Main Slow 0120 Mon (0420 Mon
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158349 |GW500 Pirbright Jn Basingstoke Down Slow Possession |25/04/26 26/04/26 SWR: ON SATURDAY, WEST OF ENGLAND
SW105 Down Fast 0135 Sat 0200 Sun SERVICES TO DIVERT TO READING. WEYMOUTH
SwW110 SERVICES TO DIVERT VIA GUILDFORD AND
SW115 Up Fast HAVANT. PORTSMOUTH VIA EASTLEIGH
SW120 | SERVICES WILL START & TERMINATE AT
SW125 Up Slow BASINGSTOKE. STOPPING SERVICES TO
SW255 | Addlestone Jn Byfleet Jn Down Byfleet Possession |26/04/26  |27/04/26 BASINGSTOKE WILL NOT RUN. ALTON SERVICES
Curve 0200 Sun 10400 Mon TO CALL ADDITIONALLY AT WEST BYFLEET.
Up Byfleet Curve RAIL REPLACEMENT ROAD SERVICES TO
. . . OPERATE FROM BASINGSTOKE TO WOKING.
Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |26/04/26 27/04/26
0200 Sun 0400 Mon ON SUNDAY, WEST OF ENGLAND SERVICES TO
Southcote Jn Down Reading Possession  [26/04/26 27/04/26 g;ﬁl\?/-lrcglé-sr%/\/ﬁll\_ﬂllNDAl\IERA; Gx%%\gﬂimv EYMOUTH
Up Reading 0200 Sun 0400 Mon GUILDFORD AND HAVANT. POOLE &
- - PORTSMOUTH VIA EASTLEIGH SERVICES WILL
Overton Weybridge Up Exeter/Up Fast|Possession |26/04/26 27/04/26 S‘?AR?&?’ERMINATE ET WII(\?CHSESTEFCQ: VSVOKING
0200 Sun 0400 Mon VIA HOUNSLOW SERVICES TO DIVERT TO
Pirbright Jn Ash Vale Jn Down Alton Possession |26/04/26 27104/26 ggg\%EESGEOBSATﬂg? ETSEP;EMSINTS_:_DE EL‘\ITG
Up Alton 0200 Sun 0400 Mon WEYBRIDGE. ALTON SERVICES TO RUN
Weston Wallers Ash Up Passenger Possession |26/04/26 27104/26 ;EII;\II_VAI\ECEI'E\IM,?ELI\-IF? II?\QI OA A\gj SGE%”\_/IIDCFSSREO%AP"I_ER ATE
E%?,fn bassender 0200 Sun 0400 Mon FROM ANDOVER AND WINCHESTER TO WOKING
Loop 9 AND GUILDFORD, WEYBRIDGE AND
Weybridge Overton Down Fast/Down |Possession |26/04/26 27/04/26 BASINGSTOKE & ALDERSHOT.
Exeter 0200 Sun 0400 Mon SUNDAY: NO SHUNT MOVES AVAILABLE VIA
Winchester Down Slow/Down |Possession |26/04/26 27/04/26 GD63S.
Southampton/Dow
o Main P 0200 Sun 0400 Mon XC: ON SUNDAY, BOURNEMOUTH SERVICES TO
Up Main/Up DIVERT VIA GUILDFORD AND HAVANT.
Southampton/Up
Slow FREIGHTLINER:
Woking Woking Up Bay/Platform 3 |Possession |26/04/26 27104/26 7V12 & 7012 TO DIVERT VIA GUILDFORD AND
0200 Sun 0400 Mon HAVANT.
Down Bay 4Y19 & 6Y82/83 WILL NOT RUN.
Woking Jn Guildford Up Main/Up Possession  [26/04/26 27/04/26 4Y82 & 6Y84 WILL RUN.
Guildford 0200 Sun  |0400 Mon
Down
Guildford/Down BASINGSTOKE DOWN SIDING TO BE KEPT
Main CLEAR.
Basingstoke Basingstoke Down Siding Sidings 26/04/26 27/04/26
f MICHELDEVER DOWN SIDINGS TO BE KEPT
Up Siding Possession 0200 Sun  |0400 Mon CLEAR.
No.1/No.6 Siding
Up Branch Sidings BASINGSTOKE UP SIDING No.1 TO BE KEPT
(North Yard) CLEAR IN PART 2.
Up Neck
PARTS ONE & TWO:
g‘i’é‘ig \galley WDU: DRAINAGE REFURB NEWNHAM
9 \WDU: DRAINAGE REFURB HOOK
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158349 Micheldever Micheldever Down Sidings Sidings 26/04/26 27/04/26
Continued Possession {0200 Sun  |0400 Mon PART TWO ONLY:
TRACK RENEWALS: 44600218 BRAMLEY UP
Woking Woking East End Siding |Sidings 26/04/26 27/04/26 'WDU: DRAINAGE REFURB WEST BYFLEET
Possession  |0200 Sun  |0400 Mon TRACK MAINTENANCE: WG01B/ERG15/BG02
. . . — S&C: GRINDER GW JUNCTION
Woking Down Woking Down Yard |Woking Down Sidings 26/04/26 27/04/26 E&P WOKING JUNCTION PSP
Yard Yard All Sldlngs Possession 0200 Sun 0400 Mon E&P WINKLEBURY LV SWITCH GEAR
- - — RECOVERIES.
Woking Up Yard |Woking Up Yard Recep No.1/Neck ?Ic?slggzsion 26/04/26 27/04/26 TRACK RENEWALS: WORPLESDON PREP
Recep 0200 Sun  |0400 Mon 44400224
No.2/Hurdles ENHANCEMENTS: WOKING PSU COMMS
Woking Up Yard TUNNEL EXAMS: LITCHFIELD/POPHAM 1/POPHAM
All Sidings 2
P2026/4158069 |SW105 Wareham Dorchester South Down Main Possession  [26/04/26 26/04/26 TRACK MAINTENANCE: BR08
SW166 Moreton Single/Up 0015 Sun  |0750 Sun
Main
Worgret Jn Worgret Jn Swanage Single |Possession |26/04/26 26/04/26
0015 Sun  |0750 Sun
Winfrith UWC Winfrith UWC Winfrith Siding Sidings 26/04/26 26/04/26
Possession  |0015 Sun  [0750 Sun
Wool Wool Up Sidings Sidings 26/04/26 26/04/26
Possession 10015 Sun 0750 Sun
P2026/4120443 |SO700 Streatham South |Sutton Down & Up St. Possession  [25/04/26 27/04/26 SATURDAY:
SW105 Jn Helier 0105 Sat 0515 Mon THAMESLINK SERVICE DIVERTED VIA MITCHAM
JN AND TERMINATE / START BACK FROM
SUTTON
SUNDAY:

THAMESLINK SERVICES CANCELLED (ALIGNED
WITH THAMESLINK CORE POSSESSION)

PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES

WORK: WD - Wimbledon Loop
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4157935 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  [26/04/26 26/04/26 PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO
gwﬁg Up Branch 0035 Sun  |0615 Sun BE KEPT CLEAR
Farlington Jn Portsmouth Harbour |Down Main Possession |26/04/26 26/04/26 SWR: 1P77 TO TERMINATE AT PORTSMOUTH &
) 0035 Sun  |0615 Sun SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
Up Main HAVANT. 2T75 TO TERMINATE AT FAREHAM.
Fratton Portsmouth and Up & Down Possession |26/04/26 26/04/26
Southsea Fratton 0035 Sun 0615 Sun GWR: 1F35 TO TERMINATE AT FRATTON.
Back Road
. TRACK MAINTENANCE: HO7
Portsmouth and  |Portsmouth and Low Level Possession |26/04/26 26/04/26
Southsea Southsea 0035 Sun  |0615 Sun
Fratton Fratton No. 1 Reception |Sidings 26/04/26 26/04/26
Road Possession (0035 Sun  |0615 Sun
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight sidings
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 26/04/26 26/04/26
Road Possession  |0035 Sun 0615 Sun
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 26/04/26 26/04/26
Southsea Southsea Possession (0035 Sun  |0615 Sun
P2026/4157936 |SW115 Laverstock South |Laverstock North Jn |Laverstock Loop |Possession |26/04/26 26/04/26 TRACK MAUNTENANCE: S04
SW150 |Jn 0025 Sun (0755 Sun TRACK RENEWALS: 44500615 FOLLOW UP
Romsey Salisbury Tunnel Jn  |Down Possession |26/04/26 26/04/26
Salisbury/Down 0025 Sun 0755 Sun
Dean
Up Dean/Up
Salisbury
P2026/4158080 |SW115 Yeovil Jn Feniton All Lines Possession  [26/04/26 26/04/26 STANDARD POSSESSION Y03
0005 Sun  |0740 Sun
Chard Jn Chard Jn Down Sidings Sidings 26/04/26 26/04/26
Possession 10005 Sun {0740 Sun
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4117484 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |25/04/26 26/04/26 TRAINS TO RUN OVER THE RELIEF LINES
Gw220 Main 2300 Sat 1030 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GWwW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 |Reading Oxford Road Jn Down and Up Possession |25/04/26 26/04/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat 1030 Sun
. . WORK DETAILS = MAINTENANCE READING
Readlng Platforms 7 to 11 |Possession 25/04/26 26/04/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 1030 Sun SOUTHCOTE JCN. - EXTENDED OPPORTUNITY
] i ] READING STATION
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [25/04/26 26/04/26
2300 Sat 1030 Sun
Westbury Line Jn Down Main Loop |Possession |25/04/26 26/04/26
2300 Sat {1030 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |25/04/26 26/04/26
Festival Line 2300 Sat 1030 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 25/04/26 26/04/26
Triangle Sidings |Possession |2300 Sat 1030 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |26/04/26 26/04/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |26/04/26 26/04/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |26/04/26 26/04/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [26/04/26 26/04/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  [26/04/26 26/04/26
Westbury 0730 Sun  |1030 Sun
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4117579 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |26/04/26 27/04/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession  [26/04/26 27/04/26 POSSESSION TO BE TAKEN AFTER THE
Westbury 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading Platforms 7 to 11 |Possession 26/04/26 27/04/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [26/04/26 27/04/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |26/04/26 27/04/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |26/04/26 27/04/26
Festival Line 2300 Sun {0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 26/04/26 27/04/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2026/4159107 |SW155 Totton Fawley Ground Down Fawley Possession |26/04/26 26/04/26 STANDARD POSSESSION E11
Frame Up/Loop 0800 Sun  |1800 Sun
Totton Goods Loop Possession  [26/04/26 26/04/26
0800 Sun {1800 Sun
Totton Totton Down Sidings Sidings 26/04/26 26/04/26
Possession (0800 Sun 1800 Sun
P2026/4158099 |SW180 Motspur Park Jn |Chessington South  |Down Possession  [26/04/26 26/04/26 SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS
SW185 Chessington 0050 Sun 0720 Sun TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO
Up Chessington START FROM WIMBLEDON. RAIL REPLACEMENT
R
Raynes Park Epsom Down Epsom Possession |26/04/26 26/04/26 ROAD SERVICES TO OPERATE.
Up Epsom 0050 Sun 10720 Sun FULL ROAD CLOSURE WEST BARNES LANE LC
Chessington Chessington South  |Down and Up Sidings 26/04/26 26/04/26 TRACK MAINTENANCE: WWO07
South Sidings Possession  |0050 Sun  |0720 Sun ‘
Tolworth Tolworth Down Sidings Sidings 26/04/26 26/04/26
Possession 0050 Sun 0720 Sun
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158268 |SW210 Barnes Jn Twickenham Down Possession  [25/04/26 26/04/26 SWR: ON SATURDAY, READING AND WINDSOR
SwW230 Richmond/Down 0120 Sat 0240 Sun SERVICES TO BE DIVERTED VIA HOUNSLOW.
Sw245 Twickenham TWICKENHAM VIA KINGSTON SERVICES TO
Up DIVERT TO START/TERMINATE FROM
Twickenham/Up TWICKENHAM. 2K79 TO DIVERT VIA HOUNSLOW.
Richmond ON SUNDAY, READING AND WINDSOR SERVICES
Twickenham St. Margarets (Gtr ~ |Twickenham Up  |Possession  |25/04/26 26/04/26 TO BE DIVERTED VIA HOUNSLOW. TWICKENHAM
London) Loop 0120 Sat 0240 Sun VIA KINGSTON SERVICES TO DIVERT TO
SHEPPERTON. RAIL REPLACEMENT ROAD
Barnes Jn Feltham Jn Down Possession |26/04/26 27104/26 SERVICES TO OPERATE.
Richmond/Down 0240 Sun  |0420 Mon
Twickenham RAIL REPLACEMENT TO NOTE MORTLAKE LC
Up CLOSED THROUGHOUT.
Twickenham/Up
Richmond LUL: DISTRICT LINE SERVICES TO RICHMOND TO
Hounslow Jn Whitton Jn Down Hounslow |Possession |26/04/26 27/04/26 BE MAINTAINED.
Spur 0240 Sun 0420 Mon
Up Hounslow Spur FREIGHT SERVICES TO DIVERT VIA HOUNSLOW.
Strawberry Hill St. Margarets (Gtr Up Strawberr Possession |26/04/26 27/04/26
Y London? ( HiFI)IITwickenthm 0240 Sun 0420 Mon WDU: SAT/SUN PL REFURB
Up Loop RICHMOND/MORTLAKE LC RENEWAL.
Twickenham Strawberry Hill aicl)lwn Strawberry |[Possession 552%4/82u6n 021;(())45; TRACK MAINTENANCE: FDO1
FELTHAM RESIGNALLING: IBJ RECOVERIES.
P2026/4159071 |GW190 Blackwater Wokingham Jn Down Blackwater |Possession |26/04/26 26/04/26 SWR TO BERTH 2 x 10 CAR UNITS AT READING
g\\//vv;fg Up Blackwater 0145 Sun {0650 Sun
SW265 Bracknell Reading Spur Jn Down Possession |26/04/26 26/04/26 WDU: CONDUCTOR RAIL EARLEY LWRT
Twickenham/Down 0145 Sun  |0650 Sun
Main/Down
Southern
Up Reading
Spur/Up
Southern/Up
Twickenham
Wokingham Wokingham Down Wokingham |Sidings 26/04/26 26/04/26
Siding Possession (0145 Sun  |0650 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4158253 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession  |03/05/26 04/05/26 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT
S0250 Curve 0100 Sun 0400 Mon CLEAR. STOCK CAN BERTH IN PLATFORMS 20 TO
SW100 Up Waterloo 24.
SW210 Curve
Queenstown Clapham Jn Down Windsor Possession  |03/05/26 04/05/26 SWR: WINDSOR SIDE SERVICES TO START &
Road Fast 0100 Sun  |0400 Mon TERMINATE AT CLAPHAM JN.
Waterloo Clapham Jn UMR/DWS/DW/D |Possession |03/05/26 04/05/26 LUL: PICCADILLY LINE SERVICES BETWEEN
WS 0100 Sun {0400 Mon ACTON TOWN AND HEATHROW AIRPORT AND
. . _ . DISTRICT LINE SERVICES TO WIMBLEDON &
International Jn Windsor Relief Possession |03/05/26 04/05/26 RICHMOND TO BE MAINTAINED.
Lir_1e 1 ) 0100 Sun {0400 Mon
Windsor Relief WORKS DELIVERY RERAIL UWF VAUXHALL
: Line 2 : TRACK MAINTENANCE CDO04
Nine EIms Jn DW/DWF Possession |03/05/26 04/05/26
0100 Sun {0400 Mon
Waterloo Platforms 12 to 24 |Possession  |03/05/26 04/05/26
0100 Sun  |0400 Mon
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |03/05/26 04/05/26
(sw) Lane 0100 Sun 0400 Mon
Up Sheepcote
Lane
Waterloo Up Windsor Possession |03/05/26 04/05/26
Slow/Windsor 0100 Sun 0400 Mon
Reversible
Up Windsor
Fast/Up Windsor
Waterloo Waterloo North Siding Sidings 03/05/26 04/05/26
Possession {0100 Sun  |0400 Mon

Electronic Copy - Uncontrolled when printed




Network Rail
Wessex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158542 |SW105 Woking Woking Down Bay Possession |03/05/26 03/05/26 5F79 TO RUN TO WIMBLEDON DEPOT OR
SW110 0125 Sun  |0655 Sun STAINES, 1B01 TO TERMINATE AT WOKING
PLATFORM 3. 2F10 TO START FROM WEYBRIDGE,
Woking East Pirbright Jn Down Fast Possession |03/05/26 03/05/26 ECS FROM WIMBLEDON DEPOT OR STAINES.
0125 Sun 0655 Sun
Down Slow ENHANCEMENTS WOKING PSU FOLLOW-UP
Up Fast
Up Slow
Woking Jn Worplesdon Down Guildford Possession  |03/05/26 03/05/26
Up Guildford 0125 Sun 0655 Sun
Woking Down Woking Down Yard |Woking Down Sidings 03/05/26 03/05/26
Yard Yard All Sidings  |Possession  |0125 Sun  |0655 Sun
Woking Up Yard |Woking Up Yard Recep No.1/Neck |Sidings 03/05/26 03/05/26
Recep Possession 0125 Sun  |0655 Sun
No.2/Hurdles
Woking Up Yard
All Sidings
P2026/4158518 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession |03/05/26 03/05/26 GWR: 2J11 AND 2J12 WILL NOT RUN.
SW105 0001 Sun  |0830 Sun
SW125 SWR: 1J22 TO BE RETIMED.
Southcote Jn Basingstoke Down Reading Possession  |03/05/26 03/05/26
Up Reading 0001 Sun  |0830 Sun TRACK RENEWALS 44600218 BRAMLEY TO
BASINGSTOKE UP FOLLOW-UP
Basingstoke Basingstoke Up Branch Sidings|Sidings 03/05/26 03/05/26
(North Yard) Possession  |0001 Sun |0830 Sun
Up Neck

Electronic Copy - Uncontrolled when printed




Network Rail
Wessex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158329 |SW105 Eastleigh Eastleigh Down Portsmouth |Possession |02/05/26 05/05/26 SWR: SATURDAY AND MONDAY WEYMOUTH
SW130 Loop 0110 Sat 0400 Tue SERVICES TO DIVERT VIA GUILDFORD AND
SW135 HAVANT. BOURNEMOUTH SERVICES WILL
SW150 Eastleigh East Jn |Romsey Jn Down Possession |02/05/26 05/05/26 TERMINATE AT SOUTHAMPTON CENTRAL AND
Salisbury/Single/D 0110 Sat (0400 Tue RESTART FROM WINCHESTER. PORTSMOUTH
own Salisbury HARBOUR VIA EASTLEIGH SERVICES WILL NOT
Up RUN. A SHUTTLE SERVICE WILL OPERATE
Salisbury/Single/U BETWEEN SALISBURY AND SOUTHAMPTON VIA
p Salisbury REDBRIDGE. RAIL REPLACEMENT ROAD
Eastleigh West Jn|Eastleigh South Jn  |Portsmouth Single |Possession |02/05/26 05/05/26 SERVICES TO OPERATE BETWEEN
0110 Sat 0400 Tue SOUTHAMPTON CENTRAL AND WINCHESTER
. . _ AND BETWEEN EASTLEIGH AND
Eastleigh Yard Eastleigh Yard Departure Road |Possession |02/05/26 05/05/26 ROMSEY/FAREHAM.
Reception No.1 0110 Sat 0400 Tue SUN DAY WEYMOUTH SERVICES TO DIVERT VIA
. GUILDFORD AND HAVANT. POOLE SERVICES
Reception No.2 WILL TERMINATE AT SOUTHAMPTON CENTRAL
Reception No.3 AND RESTART FROM WINCHESTER.
PORTSMOUTH HARBOUR VIA EASTLEIGH
Reception No.4 SERVICES WILL NOT RUN. A SHUTTLE SERVICE
Shawford Down |Eastleigh West Jn Down Possession  |02/05/26 05/05/26 WILL OPERATE BETWEEN SALISBURY AND
n Slow/Incoming/Out 0110 Sat 0400 Tue SOUTHAMPTON VIA REDBRIDGE. RAIL
going Siding REPLACEMENT ROAD SERVICES TO OPERATE
St. Denys St. Denys Up Slow Possession |02/05/26 | 05/05/26 BETWEEN SOUTHAMPTON CENTRAL AND
0110 Sat 0400 Tue WINCHESTER AND BETWEEN EASTLEIGH AND
ROMSEY/FAREHAM.
Stoneham Jn Shawford Up Jn Up Slow Possession |02/05/26 05/05/26
0110 Sat 10400 Tue XC: ALL WEEKEND BOURNEMOUTH TO
MANCHESTER SERVICES WILL DIVERT VIA
Winchester St. Denys Down Main/Down |Possession |02/05/26 03/05/26 ANDOVER & ROMSEY. SERVICES TO REVERSE
Fast/Down Main 0110 Sat 0145 Sun AT SOUTHAMPTON CENTRAL. ECS TO DIVERT
Up Fast/Up VIA JUBILEE SIDINGS. SHUNTER TO BE
Main/Up Fast/Up PROVIDED.
Main
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 02/05/26 05/05/26 DB CARGO: EASTERN DOCKS TRAFFIC TO
Sidings No.1 Possession  |0110 Sat 0400 Tue DIVERT VIA GUILDFORD AND HAVANT.
Weston Wallers Ash Down Passenger |Possession |03/05/26 04/05/26 GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA
Loop 0145 Sun /0400 Mon ANDOVER AND ROMSEY.
Up Passenger
Loop FREIGHTLINER: MARITIME TERMINAL AND
Worting Jn St. Denys Down Slow/Down |Possession |03/05/26 04/05/26 WESTERN DOCKS TRAFFIC TO DIVERT VIA
Soton/Down 0145 Sun 0400 Mon ANDOVER AND ROMSEY. 7V98 & 7043/7044 WILL
Main/Down NOT RUN. 7052 & 7V07 WILL DIVERT VIA
Fast/Down Main SOUTHAMPTON CENTRAL.
Up Fast/Up
Main/Up Fast/Up EASTLEIGH DCS No.1 TO BE KEPT CLEAR.
Main/Up Soton/Up
Slow PARTS 1 TO 3
Micheldever Micheldever Down Sidings Sidings 03/05/26 04/05/26
Possession  |0145 Sun  |0400 Mon WORKS DELIVERY S&C REFURB EASTLEIGH
_ EAST/WEST JN's
Winchester
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158329 Winchester Baltic/Down Siding|Sidings 03/05/26 04/05/26 PART 2 ONLY
Continued Possession 0145 Sun  |0400 Mon
TRACK RENEWALS 44200324 WINCHESTER
Winchester St. Denys Up Fast/Up Possession  |04/05/26 05/05/26 STATION SIX WEEK FOLLOW-UP
Ma@n/Up Fast/Up 0400 Mon {0400 Tue TRACK MAINTENANCE B08
Main TUNNEL EXAMINATION: WALLERS ASH

Down Main/Down
Fast/Down Main

P2026/4158337 |SW110 Hampton Court Jn|Guildford Down Possession  |03/05/26 04/05/26 GUILDFORD, PLATFORMS 1-3 TO BE KEPT
SW180 Cobham/Bay 0115 Sun  |0400 Mon CLEAR.
SW200 Up Cobham
- - SWR: 2GXX SERVICES WILL NOT RUN. 1DXX
Leatherhead Effingham Jn Down Bookham |Possession |03/05/26 04/05/26 SERVICES DIVERT TO DORKING, PORTSMOUTH
Up Bookham 0115 Sun 10400 Mon DIRECT SERVICES SUBJECT TO PLATFORM
ALTERATIONS AT ILDFORD.
Effingham Jn Effingham Jn Down Sidings Sidings 03/05/26 04/05/26 ONS cu ©

Possession 0115 Sun {0400 Mon E&P LV SWITCH GEAR EQUIPMENT DELIVERY

Guildford Guildford North Box Siding | Sidings 03/05/26 |04105/26 IWITHEY DeDs (KIROW) AND OXSHOTT
Possession  |0115 Sun  |0400 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158118 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  |03/05/26 03/05/26 PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO
gwﬁg Up Branch 0035 Sun  |0615 Sun BE KEPT CLEAR
Farlington Jn Portsmouth Harbour |Down Main Possession |03/05/26 03/05/26 SWR: 1P77 TO TERMINATE AT PORTSMOUTH &
) 0035 Sun  |0615 Sun SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
Up Main HAVANT. 2T75 TO TERMINATE AT FAREHAM.
Fratton Portsmouth and Up & Down Possession |03/05/26 03/05/26
Southsea Fratton 0035 Sun 0615 Sun GWR: 1F35 TO TERMINATE AT FRATTON.
Back Road
. TRACK MAINTENANCE: HO7
Portsmouth and  |Portsmouth and Low Level Possession  |03/05/26 03/05/26
Southsea Southsea 0035 Sun  |0615 Sun
Fratton Fratton No. 1 Reception |Sidings 03/05/26 03/05/26
Road Possession 10035 Sun {0615 Sun
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight sidings
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 03/05/26 03/05/26
Road Possession 0035 Sun  |0615 Sun
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 03/05/26 03/05/26
Southsea Southsea Possession (0035 Sun  |0615 Sun
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Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131773 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |02/05/26 03/05/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat 0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |02/05/26 03/05/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |02/05/26 03/05/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |02/05/26 03/05/26
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |02/05/26 03/05/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |02/05/26 03/05/26
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |02/05/26 03/05/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |03/05/26 03/05/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |03/05/26 03/05/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |03/05/26 03/05/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |03/05/26 03/05/26
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession |03/05/26 03/05/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession |03/05/26 03/05/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |03/05/26 03/05/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |03/05/26 03/05/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |03/05/26 03/05/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |03/05/26 03/05/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.)
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Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131773 Tilehurst East Down and Up Possession |03/05/26 03/05/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  |03/05/26 03/05/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |03/05/26 03/05/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 03/05/26 03/05/26
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |03/05/26 03/05/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |03/05/26 03/05/26
Relief 0615 Sun  |0800 Sun
P2026/4167458 |SW166 Worgret Jn Norden Gates Level |Swanage Single |Possession |03/05/26 03/05/26 TRACK MAINTENANCE: Br1l
Crossing 0800 Sun  |1600 Sun
P2026/4116456 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|03/05/26 03/05/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0O560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|03/05/26 03/05/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|03/05/26 03/05/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|03/05/26 03/05/26
Reading 0105 Sun  |0610 Sun
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Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158422 |SO110 Barnes Jn New Kew Jn Down Hounslow |Possession |09/05/26 09/05/26 SAT: SWR READING AND WINDSOR SERVICES TO
S0250 Up H | 0105 Sat 0450 Sat DIVERT VIA KINGSTON. WATERLOO VIA
SW100 p Hounsiow KINGSTON SERVICES TO OPERATE BETWEEN
SwW210 Waterloo Up Windsor Possession |09/05/26 09/05/26 KINGSTON AND BARNES ONLY. WEYBRIDGE
SW225 Slow/Windsor 0105 Sat 0450 Sat SERVICES TO TERMINATE & START AT BARNES.
SwW230 Reversible IALTON SERVICES TO RUN BETWEEN ALTON AND
Nine Elms Jn Linford St Jn Down Waterloo  |Possession |09/05/26 11/05/26 WOKING ONLY. SALISBURY SERVICES TO
Curve 0105 Sat 0330 Mon TERMINATE/START AT BASINGSTOKE. RAIL
Up Waterloo REPLACEMENT TO OPERATE BETWEEN
Curve CLAPHAM AND BARNES.
North Sheen Waterloo Up Richmond/Up |Possession |09/05/26 09/05/26
Windsor Fast/Up 0105 Sat 10450 Sat FREIGHT: FREIGHT SERVICES TO DIVERT VIA
Windsor THE WEST LONDON LINE.
Point Pleasant Jn [East Putney Putney Reversible |Possession |09/05/26 10/05/26
0105 Sat  |0515 Sun SUNDAY:
SWR: READING AND 2UXX WINDSOR SERVICES
Queenstown North Sheen Down Windsor Possession  |09/05/26 09/05/26 TO DIVERT VIA KINGSTON. 1UXX WINDSOR
Road Fast/Down 0105 Sat 0450 Sat SERVICES TO RUN BETWEEN RICHMOND AND
Richmond 'WINDSOR ONLY. WATERLOO VIA KINGSTON
Waterloo Barnes Jn UMR/DWS/DW/D |Possession |09/05/26 09/05/26 SERVICES TO RUN BETWEEN KINGSTON AND
WS 0105 Sat 0450 Sat RICHMOND ONLY. 1SXX WOKING SERVICES TO
_ _ _ _ TERMINATE/START AT KEW BRIDGE. 2RXX
International Jn Windsor Relief Possession |09/05/26 11/05/26 KINGSTON SERVICES WILL NOT RUN.
Llne 1 ) 0105 Sat 0330 Mon RAIL REPLACEMENT TO OPERATE BETWEEN
\If\_/'ndgm Relief CLAPHAM, TWICKENHAM AND KEW BRIDGE.
ine
Nine Elms Jn DW/DWF Possession |09/05/26 11/05/26 PARTS ONE & TWO:
0105 Sat /0330 Mon WDU: PL REFURB AT WATERLOO (PLAT 16)
- WDU: WHEEL TIMBER PL REFURB CANAL
Waterloo Platforms 12 to 24 |Possession  |09/05/26 11/05/26 BRIBGE S& URB C
0105 Sat 0330 Mon BRIDGE EXAMINATION: INTERSECTION BRIDGES
West London Jn |Latchmere No.3 Jn  |Down Sheepcote |Possession |09/05/26 11/05/26
(SW) Lane P 0105 Sat  |0330 Mon PART TWO ONLY:
Up Sheepcote TRACK MAINTENANCE CDOla
Lane C44 RAIL GRINDER VAUXHALL-WATERLOO
Waterloo Waterloo North Siding Sidings 09/05/26 11/05/26 EA%(;S'TB‘IR‘RDI\EIE:SCLAPHAM N
Possession  |0105 Sat  |0330 Mon '
Barnes Waterloo Up Windsor Possession  |09/05/26 10/05/26
Fast/Up Windsor 0450 Sat 0120 Sun
Up Windsor
Slow/Windsor
Reversible
Queenstown Barnes Down Windsor Possession  |09/05/26 10/05/26
Road Fast 0450 Sat 0120 Sun
Waterloo Barnes UMR/DWS/DW/D |Possession |09/05/26 10/05/26
WS 0450 Sat {0120 Sun
Barnes Jn New Kew Jn Down Hounslow |Possession |10/05/26 11/05/26
Up Hounslow 0120 Sun 0330 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158422 Waterloo Up Windsor Possession |10/05/26 11/05/26
Continued Slow/Windsor 0120 Sun 0330 Mon
Reversible
Clapham Jn Clapham Jn Up Main Loop Possession  [10/05/26 10/05/26
0120 Sun  |0645 Sun
Vauxhall Up Main Fast Possession  [10/05/26 10/05/26
0120 Sun 0645 Sun
Queenstown Richmond Down Windsor Possession |10/05/26 11/05/26
Road Fast/Down 0120 Sun 0330 Mon
Richmond
Richmond Waterloo Up Richmond/Up |Possession |10/05/26 11/05/26
Windsor Fast/Up 0120 Sun 0330 Mon
Windsor
Waterloo Barnes Jn UMR/DWS/DW/D |Possession |10/05/26 11/05/26
WS 0120 Sun (0330 Mon
Clapham Yard Clapham Yard West London Sidings 10/05/26 10/05/26
Siding No.1 Possession (0120 Sun  |0645 Sun
West London
Siding No.3
West London
Siding No.6
Point Pleasant Jn |[East Putney Up Putney/Putney |Possession |10/05/26 11/05/26
Reversible 0515 Sun 0330 Mon
Putney

Reversible/Down
Putney
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158552 |GW500 Pirbright Jn Basingstoke Down Slow Possession |09/05/26 10/05/26 SWR: ON SATURDAY, WEST OF ENGLAND
SW105 D East 0135 Sat 0200 Sun SERVICES TO DIVERT TO READING. WEYMOUTH
SW110 own Fas SERVICES TO DIVERT VIA GUILDFORD AND
SW115 Up Fast HAVANT. PORTSMOUTH VIA EASTLEIGH
SW120 | SERVICES WILL START & TERMINATE AT
SW125 Up Slow BASINGSTOKE. STOPPING SERVICES TO
SW255  |Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |10/05/26 11/05/26 BASINGSTOKE WILL NOT RUN. ALTON SERVICES
0200 Sun 10400 Mon TO CALL ADDITIONALLY AT WEST BYFLEET.
RAIL REPLACEMENT ROAD SERVICES TO
Southcote Jn Down Reading Possession |10/05/26 11/05/26 OPERATE FROM BASINGSTOKE TO WOKING.
. 0200 Sun {0400 Mon
Up Reading ON SUNDAY, WEST OF ENGLAND SERVICES TO
Pirbright Jn Ash Vale Jn Down Alton Possession  |10/05/26 11/05/26 START & TERMINATE AT ANDOVER. WEYMOUTH
| 0200 Sun (0400 Mon SERVICES WILL DIVERT VIA GUILDFORD AND
Up Alton HAVANT. POOLE & PORTSMOUTH VIA EASTLEIGH
Weston Wallers Ash Up Passenger Possession |10/05/26 11/05/26 SERVICES WILL START & TERMINATE AT
Loop 0200 Sun 0400 Mon WINCHESTER. BASINGSTOKE STOPPING
Down Passenger SERVICES WILL NOT RUN. ALTON SERVICES TO
Loop DIVERT VIA GUILDFORD. RAIL REPLACEMENT
Woking Jn Andover Up Exeter/Up Fast|Possession |10/05/26 11/05/26 ROAD SERVICES TO OPERATE FROM ANDOVER,
WINCHESTER, BASINGSTOKE AND ALDERSHOT
Up Exeter/Up Fast 0200 Sun 0400 Mon TO WOKING.
Winchester Down Slow/Down |Possession |10/05/26 11/05/26
Southampton/Dow 0200 Sun  |0400 Mon XC: ON SUNDAY, BOURNEMOUTH SERVICES TO
n Main DIVERT VIA GUILDFORD AND HAVANT.
Down Slow/Down
Southampton/Dow FREIGHTLINER:
n Main 7V12 & 7012 TO DIVERT VIA GUILDFORD AND
Basingstoke Basingstoke Down Siding Sidings 10/05/26  |11/05/26 HAVANT.
L Possession 0200 Sun 10400 Mon 4Y19 & 6Y82/6Y83 WILL NOT RUN
Up Siding 4Y82 & 6Y84 WILL RUN
No.1/No.6 Siding
Up Branch Sidings
(North Yard) BASINGSTOKE DOWN SIDING TO BE KEPT
Up Neck CLEAR.
Long Valley
Sidings MICHELDEVER DOWN SIDINGS TO BE KEPT
Micheldever Micheldever Down Sidings Sidings 10/05/26 11/05/26 CLEAR.
Possession
0200 Sun 0400 Mon BASINGSTOKE UP SIDING No.1 TO BE KEPT
CLEAR IN PART 2.
SAT&SUN
WDU: S&C REFURB 2501A/B
TRACK RENEWALS: NEWNHAM UP SLOW
SUN
TRACK MAINTEANCE: W08/G07/BG02
S&C: GRINDER GW JUNCTION
TRACK RENEWALS: BRAMLEY UP 4460218
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158605 |SW105 Millbrook Redbridge Maritime Back Possession  [10/05/26 11/05/26 NO ACCESS TO WESTERN DOCKS
(SW105) Road 0100 Sun {0300 Mon (27 hrs) DOWN LOOP TO BE KEPT CLEAR
DOWN BAY TO BE KEPT CLEAR
Southampton Millbrook (SW105) |Down Bay/Bay Possession |10/05/26 11/05/26
Siding West 0100 Sun  |0300 Mon (27 hrs)
Down Docks
Branch
Down Western
Docks
Up Western Docks
Dn Loop/Dn Loop
Ext/Up Docks
Branch
P2026/4158109 |SW110 Haslemere Haslemere Up Loop Possession |10/05/26 10/05/26 HASLEMERE UP LOOP TO BE KEPT CLEAR
0105 Sun  |0720 Sun
Shalford Jn Liss Down Main Possession |10/05/26 10/05/26
Up Main 0105 Sun  |0720 Sun
P2026/4159177 |[GW5001 |Warminster Wilton Jn Down Salisbury / |Possession |09/05/26 10/05/26 GWR: 5M05 WILL NOT RUN. 2M05 WILL START
SW115 Down Warminster 2345 Sat 0955 Sun FROM WESTBURY.
SW170 Up Warminster /
Up Salisbury TRACK MAINTENANCE: S05
Wilton Jn Wilton Jn Quidhampton Sidings 09/05/26 10/05/26
Sidings Possession 2345 Sat  |0955 Sun
P2026/4158318 |SW115 Gillingham East  |Yeovil Jn Gillingham Down |Possession |10/05/26 10/05/26 TRACK MAINTENANCE: Y02
SW178 Jn Loop/Exeter 0025 Sun  |0705 Sun
Main/Down Exeter
Up Exeter/Exeter
Main/Up Exeter
Yeovil Jn Yeovil Pen Mill Down/Up Branch |Possession |10/05/26 10/05/26
(Single) 0025 Sun 0705 Sun
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 10/05/26 10/05/26
(Dorset) Siding Possession  |0025 Sun  |0705 Sun
Templecombe Templecombe Down Siding Sidings 10/05/26 10/05/26
Possession  |0025 Sun  [0705 Sun
Yeovil IJn Yeovil IJn Down Siding No.2 |Sidings 10/05/26 10/05/26
/ Down Main Possession  |0025 Sun  |0705 Sun
Siding
Down Siding No.1
/ Heritage Siding
Up Sidings
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131557 |GW103 Reading Oxford Road Jn Down and Up Possession |09/05/26 10/05/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |09/05/26 10/05/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |09/05/26 10/05/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |09/05/26 10/05/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |09/05/26 10/05/26
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |09/05/26 10/05/26
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |09/05/26 10/05/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 09/05/26 10/05/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |10/05/26 10/05/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |10/05/26 10/05/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |10/05/26 10/05/26
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession  |10/05/26 10/05/26
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |10/05/26 10/05/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |10/05/26 10/05/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |10/05/26 10/05/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |10/05/26 10/05/26
Relief 0200 Sun  |0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4130292 |GW103 Reading Oxford Road Jn Down and Up Possession |10/05/26 11/05/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500
SW125 Reading Platforms 7 to 11 |Possession |10/05/26 11/05/26 POSSESSION TO BE TAKEN AFTER THE
Platforms 1-3 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |10/05/26 11/05/26 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.
Westbury Line Jn Down Main Loop |Possession |10/05/26 11/05/26
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession |10/05/26 11/05/26
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |10/05/26 11/05/26
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [10/05/26 11/05/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 10/05/26 11/05/26
Triangle Sidings |Possession (2300 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4149388 |GW5001 |Hawkeridge Jn  |Westbury North Jn |Down and Up Possession  [11/05/26 11/05/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW510 Trowbridge 0020 Mon  |0450 Mon BETWEEN WESTBURY AND WARMINSTER FOR
GWS560 1F39. NO SHUNTING MOVEMENTS POSSIBLE AT
SW170 Westbury East Westbury North Jn  |Down and Up Possession [11/05/26 11/05/26 WESTBURY STATION.
Loop Jn Main 0020 Mon 0450 Mon
. . GWR SLEEPERS AND THROUGH FREIGHT
Westbury North Westbury South Jn No.1 Line Possession 11/05/26 11/05/26 SERVICES TO RUN VIA THE WESTBURY
Jn No.2 Line 0020 Mon 0450 Mon AVOIDING LINES AND GWS500.
No.3 Line OTHER FREIGHT SERVICES TO BE RETIMED TO
Down Reception RUN BEFORE / AFTER POSSESSION.
Westbury South |Fairwood Jn Down and Up Possession  [11/05/26 11/05/26 WORK = Westbury Station Area W2024/10982948
Jn Main 0020 Mon (0450 Mon WEY 109m20ch to 110m42ch
- - Maintenance
Warminster Down and Up Possession  [11/05/26 11/05/26
Salisbury 0020 Mon 0450 Mon
Westbury North Jn |Up Reception Possession |11/05/26 11/05/26
0020 Mon (0450 Mon
Westbury South Jn  |Link Line Possession  [11/05/26 11/05/26
0020 Mon  |0450 Mon
Westbury Westbury Bovis Wharf Sidings 11/05/26 11/05/26
Siding Possession  |0020 Mon  |0450 Mon
Out Engine Siding |(Partial)
In Engine Sidings
Westbury South  |Westbury South Jn  |Westbury Up Sidings 11/05/26 11/05/26
Jn Sidings Possession {0020 Mon  |0450 Mon
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Westbury Westbury Up Trowbridge Sidings 11/05/26 11/05/26
Sidings Possession {0020 Mon  |0450 Mon
Patney Sidings
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 11/05/26 11/05/26
Jn Sidings Possession  [0020 Mon  |0450 Mon
Westbury South |Westbury South Jn  |Spur Sidings 11/05/26 11/05/26
Jn Possession 10020 Mon {0450 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4149956 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession  |09/05/26 10/05/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession  |09/05/26 10/05/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat  |0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession  |09/05/26 10/05/26
(UWC) Athelney 2210 Sat 0900 Sun
Territory Boundary  |Single Possession |09/05/26 10/05/26
(Western/Wessex) 2210 Sat  |0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |09/05/26 10/05/26
Frome Avoiding 2210 Sat  |0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession |09/05/26 10/05/26
(Witham) 2210 Sat 0900 Sun
East Somerset Jn Up/Down Goods |Possession |09/05/26 10/05/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession |09/05/26 10/05/26
2210 Sat 0900 Sun
P2026/4158114 |SO680 Cheam Leatherhead Jn Down Portsmouth |Possession |10/05/26 10/05/26 SWR: 1D81 TO TERMINATE AT LEATHERHEAD
SW180 Up Portsmouth 0110 Sun  |0630 Sun I/AND RUN ECS TO GUILDFORD.
Motspur Park Jn |Epsom Down Epsom Possession |10/05/26 10/05/26 GTR: 2B09 TO START FROM SUTTON.
0110 Sun  |0630 Sun
Up Epsom TRACK MAINTENANCE: WWO06a
Epsom Epsom Down Siding Sidings 10/05/26 10/05/26
Up Siding Possession 0110 Sun 0630 Sun
P2026/4116490 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|10/05/26 10/05/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun 0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|10/05/26 10/05/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|10/05/26 10/05/26
3 0105 Sun  |0610 Sun
Up Loop
No.O/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|10/05/26 10/05/26
Reading 0105 Sun  |0610 Sun
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Location from Location to Type
P2026/4158519 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession |17/05/26 17/05/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW105 0105 Sun  |0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW180 AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |17/05/26 17/05/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down Sloyv 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession |17/05/26 17/05/26
0105 Sun  |0700 Sun
P2026/4158585 |SW105 Hampton Court  |Hampton Court Jn  |Up Hampton Court|Possession |17/05/26 18/05/26 SURBITON, PLATFORM 4 NOT AVAILABLE TO
SW195 0045 Sun (0500 Mon TRAFFIC
Surbiton Hampton Court Down Hampton Possession |17/05/26 18/05/26 SWR: 2JXX HAMPTON COURT SERVICES WILL
Court 0045 Sun  |0500 Mon NOT RUN. 2FXX GUILDFORD/WOKING SERVICES
TO CALL ADDITIONALLY AT BERRYLANDS & NEW
MALDEN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HAMPTON COURT AND
SURBITON.
TRACK MAINTENANCE: WG05
P2026/4158479 |SW105 Pirbright Jn Hook Down Slow Possession  |17/05/26 17/05/26 SWR: 1B01 TO RUN SLW OVER THE UP SLOW.
Down Fast 0125 Sun (0740 Sun 2L20 TO BE RETIMED AND TO FOLLOW 1L18.
Up Fast THE FOLLOWING ALLOWANCES TO BE ADDED:
—— - DWELL TIME AT WOKING TO PICKUP PILOT AND
Pirbright Jn Hook Up Slow Line Blockage|17/05/26 17/05/26 SLW BRIEFING 9 MINUTES
(TBe.t""eerE‘) 0125 Sun 0740 Sun BETWEEN WOKING AND WOKING JN [1]
rains)+Deto BETWEEN WOKING JN AND PIRBRIGHT JN [3]
nators BETWEEN PIRBRIGHT JN AND FARNBOROUGH
(MAIN) [2]
BETWEEN FARNBOROUGH (MAIN) AND FLEET [2]
BETWEEN FLEET AND BASINGSTOKE [7]
DWELL AT BASINGSTOKE TO SETDOWN PILOT 3
MINUTES
ON ARRIVAL AT BASINGSTOKE SLW WILL BE
CANCELLED
*** SPECIAL WORKING INSTRUCTIONS ***
SINGLE LINE WORKING IS AUTHORISED OVER
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
IAND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.
TRACK MAINTENANCE: B02
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Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158625 |SW105 Eastleigh Eastleigh Down Portsmouth |Possession |17/05/26 17/05/26 XC: ON SATURDAY NIGHT, POSSESSION TO BE
SW130 Loop 0035 Sun  |0855 Sun TAKEN AFTER THE PASSAGE OF 5030.
SW135 ON SUNDAY MORNING, 5006 TO BE RETIMED VIA
Eastleigh East Jn |Romsey Jn Down Possession |17/05/26 17/05/26 'WINCHESTER AND 5M30 DIVERT VIA GUILDFORD.
Salisbury/Single/D 0035 Sun (0855 Sun SHUNTER TO BE PROVIED IN JUBILEE SIDINGS,
own Salisbury
Up SWR: 2B77 TO TERMINATE AT WINCHESTER.
Salisbury/Single/U 1B81 TO TERMINATE AT WINCHESTER AND
p Salisbury RESTART AT SOUTHAMPTON CENTRAL.
Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |17/05/26 17/05/26 1B01 TO TERMINATE AT WINCHESTER.
0035 Sun  |0855 Sun 1B20 & 1T24 TO START AT WINCHESTER.
. . . 1B24 TO TERMINATE AT SOUTHAMPTON
Eastleigh Yard Eastleigh Yard Departure Road |Possession |17/05/26 17/05/26 CENTRAL.
Reception No.1 0035 Sun 0855 Sun 5T68 TO RUN TO BASINGSTOKE.
. RAIL REPLACEMENT ROAD SERVICES TO
Reception No.2 OPERATE.
Reception No.3 DCS No.1 TO BE OUTBERTHED.
Reception No.4 WDU: EASTLEIFH S&C FOLLOW-UP
Shawford Down |Eastleigh West Jn Down Possession  [17/05/26 17/05/26 TRACK MAINTENANCE: E08
Jn Slow/Incoming/Out 0035 Sun 0855 Sun
going Siding
St. Denys St. Denys Up Slow Possession |17/05/26 17/05/26
0035 Sun  |0855 Sun (8 hrs)
Stoneham Jn Shawford Up Jn Up Slow Possession |17/05/26 17/05/26
0035 Sun 0855 Sun
Winchester St. Denys Down Main/Down |Possession |17/05/26 17/05/26
Fast/Down Main 0035 Sun 0855 Sun
Up Fast/Up
Main/Up Fast/Up
Main
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 17/05/26 17/05/26
Sidings No.1 Possession  |0035 Sun 0855 Sun
P2026/4159116 |SW105 Millbrook Redbridge Maritime Back Possession  |17/05/26 18/05/26 NO ACCESS TO WESTERN DOCKS
(SW105) Road 0100 Sun 0300 Mon (27 hrs)  |DOWN LOOP TO BE KEPT CLEAR
DOWN BAY TO BE KEPT CLEAR
Southampton Millbrook (SW105) |Down Bay/Bay Possession [17/05/26 18/05/26
Siding West 0100 Sun  |0300 Mon (27 hrs) WDU: DOWN DOCKS PL REFURB
Down Docks
Branch
Down Western
Docks
Up Western Docks
Dn Loop/Dn Loop
Ext/Up Docks
Branch
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Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159164 |SW105 Bournemouth Poole Down Main Possession |17/05/26 17/05/26 NO ACCESS TO POOLE SIDINGS
Up Main 0050 Sun  |0725 Sun
P 1B77 TO TERMINATE AT BOURNEMOUTH
Branksome Branksome Inwards Road Sidings 17/05/26 17/05/26 1B24 TO START AT BOURNEMOUTH
Possession  |0050 Sun {0725 Sun
Outwards Road RAIL REPLACEMENT ROAD SERVICES TO
Poole Poole No. 1 Siding Sidings 17/05/26 17/05/26 OPERATE BETWEEN BOURNEMOUTH & POOLE
. Possession  |0050 Sun  |0725 Sun
No. 2 Siding TRACK MAINTENANCE: Br05
Engine Siding
Reception Road
Shunting Neck
P2026/4158554 |SW110 Woking Jn Guildford Down Possession  |16/05/26 18/05/26 SWR; PORTSMOUTH SERVICES TO DIVERT VIA
Guildford/Down 0030 Sat 0400 Mon EFFINGHAM JN.
Main RAIL REPLACEMENT ROAD SRVICE TO OPERATE
Up Main/Up BETWEEN WOKING & GUILDFORD
Guildford
Woking Down Woking Down Yard |Woking Down Sidings 16/05/26 18/05/26 TRACK RENEWALS: 44400224 MAYFORD UP
Yard Yard All Sidings  |Possession  |0030 Sat 0400 Mon
P2026/4158386 |SW110 Liss Havant Jn Down Main Possession  [17/05/26 17/05/26 TRACK MAINTENANCE: H04
Up Main 0125 Sun  |0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159195 |GW5001 |Beechgrove GF |Wilton Jn Down Warminster |Possession |17/05/26 17/05/26 SALISBURY, PLATFORMS 2, 3, 4, 5, 6 & HOLDING
gwﬁg Up Warminster 0005 Sun  |1010 Sun SIDING TO BE KEPT CLEAR.
SW170 Laverstock North |Wilton South Down Main/Down |Possession |17/05/26 17/05/26 1L73 TO TERMINATE IN PL6 ECS TO RUN INTO
Jn Exeter 0005 Sun  |1010 Sun EAST CARRIAGE HOLDING SIDINGS
Exeter Main/Up 2S75 TO TERMINATE AT ROMSEY
Exeter/Up Main 1L75 & 1L.79 TO TERMINATE AT ANDOVER, ECS
Laverstock South |Salisbury Tunnel Jn |Up Dean Possession  [17/05/26 17/05/26 TO BASINGSTOKE
Jn Down Dean 0005 Sun |1010 Sun 1L88 TO TERMINATE AT YEOVIL JN
Salisbury Salisbury East Bay (Plat 6) |Possession |17/05/26 17/05/26 ON SUNDAY:
0005 Sun 1010 Sun 1L07 TO START AT YEOVIL JN
Platform Loop SERVICES TO/FROM SALISBURY TO TERMINATE
Salisbury Salisbury East Carriage Sidings 17/05/26  |17/05/26 AND START BACK FROM ANDOVER, TISBURY
Holding Sidings  |Possession  |0005 Sun 1010 Sun AND ROMSEY.
West Carriage UP ARRIVALS AT TISBURY TO SHUNT TO
Siding TISBURY LOOP (REVERSE) FRO SIGNALLING
Holding Siding PURPOSES.
Reception Line TRACK MAINTENANCE: SG03
Through Siding/Up
Siding/Shunting
Neck
West Bay
(Platform 5)
Wilton Jn Wilton Jn Quidhampton Sidings 17/05/26 17/05/26
Sidings Possession  |0005 Sun 1010 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4132193 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |16/05/26 17/05/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2300 Sat (1030 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |16/05/26 17/05/26 PANGBOURNE PASSENGERS.
SW125 Main 2300 Sat  [1030 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Reading West Jn |Oxford Road Jn Down and Up Possession |16/05/26 17/05/26 AFTER 0235 SUN E ONLY.
Reading West 2300 Sat 1030 Sun (10 hrs)
Curve WORK DETAILS = MAINTENANCE - EXTENDED
Depot Connection |Scours Lane Up Reading Possession |17/05/26 17/05/26 OPPORTUNITY READING WEST / TILEHURST JNS
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession  [17/05/26 17/05/26
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)
Southcote Jn Southcote Jn Down and Up Possession |17/05/26 17/05/26
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |17/05/26 17/05/26
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |17/05/26 17/05/26
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |17/05/26 17/05/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road |Scours Lane Up Reading Possession |17/05/26 17/05/26
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession |17/05/26 17/05/26
Level Jn Festival Line 0750 Sun  |1030 Sun (10 hrs)
Depot Connection|Scours Lane Up Reading Possession |17/05/26 17/05/26
C Passenger Loop 0850 Sun  |1030 Sun (10 hrs)
P2026/4159111 |SW150 Redbridge Jn Romsey Jn Down Test Valley |Possession |17/05/26 17/05/26 TRACK MAINTENANCE: E14
Up Test Valley 0025 Sun  |0800 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158365 |GW500 Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |16/05/26 17/05/26 STANDARD POSSESSION Y05a
SW175 n Lp/Single/Dn 2300 Sat 0810 Sun
SW178 Branch BRIDGE EXAM YETMINSTER ROAD YO05a
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |16/05/26 17/05/26
(Single) 2300 Sat  |0810 Sun
Yeovil Jn Yeovil Jn Up Sidings Sidings 16/05/26 17/05/26
Possession 2300 Sat (0810 Sun
Yeovil Pen Mill  [Yeovil Pen Mill Down Sidings Sidings 16/05/26 17/05/26
Possession 2300 Sat {0810 Sun
P2026/4158424 |SW210 Barnes Jn Clapham Jn Up Windsor Slow |Possession |17/05/26 17/05/26 2077 TO BE DIVERTED VIA WIMBLEDON
SwW225 0030 Sun  |0645 Sun
SW230 C-CWO07 WITH WDU CANAL BRIDGE
New Kew Jn Down Hounslow |Possession |17/05/26 17/05/26 WHEELTIMBERS FOLLOW UP

Up Hounslow 0030 Sun 0645 Sun

Clapham Jn Barnes Jn Down Windsor Possession |17/05/26 17/05/26
Slow 0030 Sun  |0645 Sun
Richmond Down Windsor Possession |17/05/26 17/05/26
Fast/Down 0030 Sun  |0645 Sun
Richmond

Up Richmond/Up
Windsor Fast

Point Pleasant Jn |[East Putney Putney Reversible |Possession |17/05/26 17/05/26
0030 Sun  |0645 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158570 |GW103 Blackwater Wokingham Jn Down Blackwater |Possession |17/05/26 18/05/26 SWR: ON SATURDAY NIGHT, 2C79 & 2C81
GW190 Up Blackwat 0050 Sun  |0400 Mon TERMINATE AT BRACKNELL. 1 UNIT TO BERTH AT
GW195 p Blackwater READING PLATFORMS 4, 5 OR 6. ON SUNDAY,
SwW210 Bracknell Reading Down Possession |17/05/26 18/05/26 SERVICES TO START AND TERMINATE AT
SW265 Twickenham/Down 0050 Sun 0400 Mon BRACKNELL. RAIL REPLACEMENT ROAD
Southern SERVICES TO OPERATE BETWEEN BRACKNELL
Up Southern/Up AND READING.
Twickenham
Reading Reading Platforms 4, 5 and |Possession  |17/05/26 18/05/26 GWR: SERVICES TO START AND TERMINATE AT
6 0050 Sun 0400 Mon BLACKWATER. ECS TO SHUNT VIA BEF2980
SIGNAL.
Reading Southern|Reading East Jn Up & Down Low |Possession |17/05/26 18/05/26 RAIL REPLACEMENT ROAD SERVICES TO
Jn Level 0050 Sun {0400 Mon OPERATE BETWEEN READING AND NORTH
_ ; ; ; CAMP. TWO UNITS TO BERTH IN READING
Reading Spur Jn |Reading Spur Jn Down Reading Possession |17/05/26 18/05/26 PLATFORMS 4, 5 OR 6.
Spur 0050 Sun  |0400 Mon
Up Reading Spur IAT BRACKNELL, DOWN TRAINS ARE
Wokingham Wokingham Down Wokingham | Sidings 17/05/26 | 18/05/26 ﬁgTuHPOTRFIeiﬁ\?sTFORBIE\ARM-IiNEAJg VC“'% I_S;ﬁfOTRBI\/?(L:IKNE
Sidin Possession
9 0050 Sun 0400 Mon VIA THE LONDON END CROSSOVER.
'WDU: WINNERSH DRAINAGE REFURB
WDU: WOKINGHAM-EARLEY CONDUCTOR RAIL
TRACK MAINTENANCE: GG03a
P2026/4159182 |EA1330 Hounslow Jn Whitton Jn Down Hounslow |Possession |17/05/26 18/05/26 SWR - SERVICES TO DIVERT VIA RICHMOND.
SwW230 Spur 0035 Sun  |0300 Mon
SW240 Up Hounslow Spur LUL - DISTRICT LINE SERVICES TO RICHMOND
New Kew Jn Feltham Jn Down Hounslow |Possession |17/05/26 18/05/26 AND PICADILLY LINE SERVICES TO BE
MAINTAINED.
Up Hounslow 0035 Sun  |0300 Mon
- ROAD RAIL REPLACEMENT SERVICES TO
Old Kew Jn Kew East Jn Up Kew Branch Possession |17/05/26 18/05/26 OPERATE BETWEEN BARNES AND HOUNSLOW
Down Kew Branch 0035 Sun  |0300 Mon
BUILDINGS: HOUNSLOW STATION FB RENEWAL
CRITICAL JN TAMP: OLD KEW JN
FELTHAM RESIGNALLING: IBJ RECOVERIES
P2026/4158569 |SW250 Staines Jn Windsor and Eton Down Windsor Possession |17/05/26 18/05/26 WINDSOR AND ETON RIVERSIDE PLATFORMS TO
Riverside Up Wind 0040 Sun  |0400 Mon BE KEPT CLEAR
p Windsor ADDITIONAL UNITS TO BERTH AT READING
E&P: DATCHET HV SWITCHGEAR MATERIAL
DELIVERY
FELTHAM RESIGNALLING: IBJ RECOVERIES

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627

Wessex Route V1 Draft Rules
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116500 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|17/05/26 17/05/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|17/05/26 17/05/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|17/05/26 17/05/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1

Reigate Down and Up Line Blockage|17/05/26 17/05/26
Reading 0105 Sun  |0610 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4158610 |SO110 International Jn  |International Jn Windsor Relief Possession  |24/05/26 24/05/26 WATERLOO, PLATFORMS 12-19 TO BE KEPT
SW100 Line 1 0035 Sun  |0715 Sun CLEAR.
Windsor Relief
Line 2 TRACK MAINTENANCE: CCW03
Nine Elms Jn Linford St Jn Down Waterloo Possession  |24/05/26 24/05/26
Curve 0035 Sun 0715 Sun
Up Waterloo
Curve
Queenstown Waterloo Up Windsor Possession |24/05/26 24/05/26
Road Windsor 0035 Sun  |0715 Sun
Reversible
Waterloo Nine EIms Jn DW/DWF Possession |24/05/26 24/05/26
0035 Sun 0715 Sun
Queenstown Road |UMR/DWS/DW Possession  [24/05/26 24/05/26
0035 Sun  |0715 Sun
Waterloo Platforms 12 to 19 |Possession  |24/05/26 24/05/26
0035 Sun  |0715 Sun
P2026/4158607 |SW105 Addlestone Jn Weybridge Down Chertsey/Up|Possession  |24/05/26 24/05/26 SWR: 1B01 TO DIVERT VIA CHERTSEY
SW255 Bay 0120 Sun  |0640 Sun
Up Chertsey TRACK MAINTENANCE: W07
Hampton Court Jn|Byfleet Jn Down Slow Possession |24/05/26 24/05/26
Up Fast 0120 Sun 0640 Sun
Up Slow
Byfleet and New Down Fast Possession |24/05/26 24/05/26
Haw 0120 Sun  |0640 Sun
P2026/4159039 [SW105 |Woking Jn Guildford Up Main/Up Possession |23/05/26  |25/05/26 SWR: 1PXX & 2PXX SERVICES TO BE DIVERTED
SW110 Guildford 0115 Sat 0400 Mon VIA CLANDON, SUN 2FXX SERVICES TO
Down TERMAINTE AT WOKING. RAIL REPLACEMENT
Guildford/Down ROAD SERVICE TO OPERATE BETWEEN WOKING
Main /AND GUILDFORD.
Woking Down Woking Down Yard |Woking Down Sidings 23/05/26 25/05/26
Yard Yard All Sidings  |Possession 0115 Sat 0400 Mon TRACK RENEWALS 4440024 MAYFORD UP
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158606 |SW105 Hook Basingstoke Down Slow Possession |24/05/26 24/05/26 LONG VALLEY SIDINGS TO BE KEPT CLEAR.
Down Fast 0140 Sun  |0735 Sun UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO
own Fas BE CUT OUT].
Basingstoke Basingstoke Long Valley Sidings 24/05/26 24/05/26
Sidings Possession  |0140 Sun |0735 Sun SWR: 5L.20 TO START FROM BASINGSTOKE
Down Siding BARTON MILL SIDINGS.

1B01 SINGLE LINE WORKING OVER THE UP SLOW
BETWEEN WINCHFIELD AND BASINGSTOKE

THE FOLLOWING ALLOWANCES TO BE ADDED:
DWELL AT WINCHFIELD FOR SLW BRIEFING 5
MINUTES

BETWEEN WINCHFIELD AND BASINGSTOKE [5]
DWELL AT BASINGSTOKE TO SETDOWN PILOT 3
MINUTES

ON ARRIVAL AT BASINGSTOKE SLW WILL BE
CANCELLED

 SPECIAL WORKING INSTRUCTIONS ***
SINGLE LINE WORKING IS AUTHORISED OVER
THE UP SLOWLINE BETWEEN WINCHFIELD
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN
ACCORDANCE WITH THE RULE BOOK MODULE

P1.
TRACK MAINTENANCE: B10
P2026/4159099 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |24/05/26 24/05/26 GWR: 2J11 AND 2J12 WILL NOT RUN.
SW105 0001 Sun 0830 Sun
SW125 SWR: 1J22 TO BE RETIMED.
Southcote Jn Basingstoke Down Reading Possession  |24/05/26 24/05/26
Up Reading 0001 Sun 0830 Sun TRACK RENEWALS 44600218 BRAMLEY TO
BASINGSTOKE UP FOLLOW-UP
Basingstoke Basingstoke Up Branch Sidings|Sidings 24/05/26 24/05/26
(North Yard) Possession  |0001 Sun 0830 Sun
Up Neck
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4158550 |SW105 Millbrook Redbridge Maritime Back Possession |24/05/26 24/05/26 SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT
SW150 (SW105) Road 0145 Sun 0740 Sun CLEAR.
Redbridge Goods UP GOODS LOOP TO BE KEPT CLEAR.
- - DOWN LOOP TO BE KEPT CLEAR.
Redbridge Jn Romsey Jn Down Test Valley |Possession |24/05/26 24/05/26 BAY SIDINGS TO BE OUTBERTHED.
Up Test Valley 0145 Sun  |0740 Sun
- - TRACK MAINTENANCE: E04
Southampton Millbrook (SW105) |Down Bay/Bay Possession  |24/05/26 24/05/26
Siding West 0145 Sun  |0740 Sun
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Down Fast
Up Fast
Up Goods Loop
Western Docks
Single
Down Docks
Branch
Totton Down Slow/Down |Possession |24/05/26 24/05/26
Main 0145 Sun  |0740 Sun
Up Main/Up Slow
Millbrook Millbrook (SW105)  |Millbrook Sidings 24/05/26 24/05/26
(SW105) Freightliner Possession (0145 Sun  |0740 Sun
Terminal
Southampton Southampton Bay Sidings East |Sidings 24/05/26 24/05/26
Possession 0145 Sun  |0740 Sun
P2026/4158531 |SW105 Bournemouth Bournemouth Up Bay Possession |24/05/26 24/05/26 SWR: 1B77 & 1B81 TO TERMINATE AT
0035 Sun 0720 Sun SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE.
Christchurch Branksome Down Main Possession |24/05/26 24/05/26
Up Main 0035 Sun  |0720 Sun TRACK MAINTENANCE: Br0O4
Bournemouth Bournemouth Middle Siding Sidings 24/05/26 24/05/26 MAX MILEAGE: 105m00ch to 110m36ch
No.1 Possession  |0035 Sun (0720 Sun
Middle Siding
No.2
Up Siding
P2026/4158622 |SO520 Farlington Jn Cosham Jn Up Spur Possession  [24/05/26 24/05/26 GTR: 5NO1 & 5S11 TO BE RETIMED. 1N11 TO
SW110 D s 0130 Sun 0655 Sun START FROM HAVANT. GTR TO BERTH 1 X 5 CAR
SW140 own Spur UNIT IN THE PORTSMOUTH AREA.
Petersfield Portcreek Jn Down Main Possession  [24/05/26 24/05/26
. 0130 Sun 0655 Sun TRACK MAINTENANCE: HO5
Up Main
Southbourne Havant Jn Down Brighton Possession  [24/05/26 24/05/26
Up Brighton 0130 Sun 0655 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4158621 |SW115 Andover Ludgershall Ludgershall Possession |23/05/26 24/05/26 TRACK MAINTENANCE: S01
SW150 Branch 2310 Sat  |0640 Sun
Laverstock North |Laverstock South Jn |Laverstock Loop |Possession |23/05/26 24/05/26
Jn 2310 Sat  |0800 Sun
Worting Jn Salisbury Tunnel Jn |Up Main/Up Exeter/Possession |23/05/26 24/05/26
2310 Sat  |0640 Sun
Laverstock North |Salisbury Tunnel Jn |Down Main Line Blockage|23/05/26 24/05/26
Jn (Between 2310 Sat  |0110 Sun
Trains)
Worting Jn Overton Down Exeter Line Blockage|23/05/26 24/05/26
(Between 2310 Sat 0110 Sun
Trains)
Andover Andover Andover Sidings |Sidings 23/05/26 24/05/26
Possession 2310 Sat 0640 Sun
Worting Jn Salisbury Tunnel Jn |Down Possession  |24/05/26 24/05/26
Exeter/Down Main 0110 Sun {0800 Sun
Laverstock North |Laverstock North Jn |Up Main Line Blockage|24/05/26 24/05/26
n (Between 0640 Sun 0800 Sun
Trains)
Worting Jn Salisbury Tunnel Jn |Up Exeter Line Blockage|24/05/26 24/05/26
(Between 0640 Sun 0800 Sun
Trains)
P2026/4158553 |SW115 Wilton South Gillingham West Jn |Exeter Possession |24/05/26 24/05/26 STANDARD POSSESSION Y01
Main/Tisbury 0040 Sun  |0650 Sun
Loop/Gillingham Y01 WITH BRIDGE EXAMS PERRETS/PYRHOUSE
Down Loop
Up Exeter/Exeter
Main
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 24/05/26 24/05/26
(Dorset) Siding Possession  |0040 Sun {0650 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4130834 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |23/05/26 24/05/26 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat  |0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 Reading Oxford Road Jn Down and Up Possession  |23/05/26 24/05/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. - WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 23/05/26 24/05/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [23/05/26 24/05/26
2300 Sat  |0830 Sun
Westbury Line Jn Down Main Loop |Possession |23/05/26 24/05/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |23/05/26 24/05/26
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 23/05/26 24/05/26
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |24/05/26 24/05/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |24/05/26 24/05/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |24/05/26 24/05/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [24/05/26 24/05/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  |24/05/26 24/05/26
Westbury 0730 Sun 0830 Sun
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Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131349 |GW103 |Kennet Bridge Jn |Tilehurst East Down and Up Possession |24/05/26 25/05/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession |24/05/26 25/05/26 POSSESSION TO BE TAKEN AFTER THE
Westbury 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading Platforms 7 to 11 |Possession 24/05/26 25/05/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [24/05/26 25/05/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |24/05/26 25/05/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |24/05/26 25/05/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 24/05/26 25/05/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2026/4159141 |SW135 Botley Fareham Down Portsmouth |Possession |24/05/26 24/05/26 /ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 Up/Down 0055 Sun 0645 Sun AFFECTED.
Portsmouth
Fareham Fareham Up Portsmouth Possession |24/05/26 24/05/26 TRACK MAINTENANCE: E12
Up Bay 0055 Sun 0645 Sun
Swanwick Portchester Down Possession |24/05/26 24/05/26
Netley/Down 0055 Sun 0645 Sun
Portsmouth
Up Portsmouth/Up
Netley
Fareham Fareham Down Sidings Sidings 24/05/26 24/05/26
No.1 and 2 Possession |0055 Sun  |0645 Sun
P2026/4158608 |SW180 Motspur Park Jn |Chessington South  |Down Possession |24/05/26 24/05/26 SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS
SW185 Chessington 0050 Sun 0720 Sun TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO
Up Chessington START FROM WIMBLEDON. RAIL REPLACEMENT
Raynes Park Epsom Down Epsom Possession  [24/05/26 24/05/26 ROAD SERVICES TO OPERATE.
Up Epsom 0050 Sun 0720 Sun FULL ROAD CLOSURE WEST BARNES LANE LC
Chessington Chessington South  |Down and Up Sidings 24/05/26 24/05/26 TRACK MAINTENANCE: WWO07
South Sidings Possession |0050 Sun |0720 Sun '
Tolworth Tolworth Down Sidings Sidings 24/05/26 24/05/26
Possession  |0050 Sun (0720 Sun

Electronic Copy - Uncontrolled when printed




Network Rail

Wessex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4159098 |GW103 Blackwater Wokingham Jn Down Blackwater |Possession |24/05/26 25/05/26 SWR: ON SATURDAY NIGHT, 2C79 & 2C81
GW190 Up Blackwater 0050 Sun {0400 Mon TERMINATE AT BRACKNELL. 1 UNIT TO BERTH AT
GW195 READING PLATFORMS 4, 5 OR 6. ON SUNDAY,
SW210 Bracknell Reading Down Possession  [24/05/26 25/05/26 SERVICES TO START AND TERMINATE AT
SW265 Twickenham/Down 0050 Sun 10400 Mon BRACKNELL. RAIL REPLACEMENT ROAD
Southern SERVICES TO OPERATE BETWEEN BRACKNELL
Up Southern/Up AND READING.
Twickenham
Reading Reading Platforms 4, 5 and |Possession  |24/05/26 25/05/26 GWR: SERVICES TO START AND TERMINATE AT
6 0050 Sun 0400 Mon BLACKWATER. ECS TO SHUNT VIA BEF2980
SIGNAL.
Reading Southern|Reading East Jn Up & Down Low |Possession |24/05/26 25/05/26 RAIL REPLACEMENT ROAD SERVICES TO
Jn Level 0050 Sun  |0400 Mon OPERATE BETWEEN READING AND NORTH
_ _ CAMP. TWO UNITS TO BERTH IN READING
Reading Spur Jn |Reading Spur Jn Down Reading Possession |24/05/26 25/05/26 PLATFORMS 4, 5 OR 6.
Spur 0050 Sun (0400 Mon
Up Reading Spur DRAINAGE REFURB WOKINGHAM
Wokingham Wokingham Down Wokingham | Sidings 24/05/26 | 25/05/26 DRAINAGE REFURB WINNERSH
Siding Possession  |0050 Sun 0400 Mon FELTHAM RESIGNALLING IBJ RECOVERIES
P2026/4148331 |[EA1310 |Acton Canal Acton Canal Wharf |Down and Up Possession  |24/05/26 24/05/26 ACTON CANAL WHARF SIGNAL BOX TO BE OPEN
EA1330 |WharfJn Jn Southwest 0030 Sun  |0810 Sun UNTIL 0810 SUN
EA1360
GW130 |Acton WellsJn  |Acton Canal Wharf |Down and Up Possession |24/05/26 24/05/26 NLL CYCLIC TYPE 11 (ROTR)
MD167 Jn Goods 0030 Sun  |0810 Sun
SW240 . THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Acton East Down and Up Possession  |24/05/26 24/05/26 ON WESTERN / MIDLAND
Poplar 0030 Sun (0810 Sun
Gunnersbury Jn  (Willesden High Level |Up Possession |24/05/26 24/05/26
Jn Richmond/Up/Up 0030 Sun  |0810 Sun
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |24/05/26 24/05/26
Branch 0030 Sun  |0810 Sun
Willesden High  |Gunnersbury Jn Down North Possession |24/05/26 24/05/26
Level Jn London/Down/Do 0030 Sun  |0810 Sun
n Richmond
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Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116501 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|24/05/26 24/05/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|24/05/26 24/05/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|24/05/26 24/05/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1

Reigate Down and Up Line Blockage|24/05/26 24/05/26
Reading 0105 Sun  |0610 Sun
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Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159126 |SW100 New Malden Jn  |Surbiton Down Slow Possession  |30/05/26 31/05/26 SATURDAY
SW105 Ub Fast 0130 Sat 0210 Sun SWR: MAINLINE SERVICES TO PORTSMOUTH,
SwW180 p WEST OF ENGLAND, SOUTHAMPTON &
SW185 Up Slow WEYMOUTH TO BE DIVERTED VIA TWICKENHAM
SW190 AND CHERTSEY. A SHUTTLE SERVICE WILL
Down Fast OPERATE BETWEEN WOKING AND SURBITON;
Clapham Jn Clapham Jn Up Main Loop Possession |31/05/26  |01/06/26 GUILDFORD AND SURBITON VIA COBHAM AND
0210 Sun 10400 Mon BETWEEN HAMPTON COURT AND SURBITON. A
SHUTTLE SERVICE WILL OPERATE BETWEEN
Kingston New Malden Jn Up Kingston Possession |31/05/26 01/06/26 GUILDFORD AND WORCESTER PARK VIA EPSOM.
0210 Sun 0400 Mon DORKING AND CHESSINGTON SERVICES WILL
NOT RUN. RAIL REPLACEMENT TO OPERATE
New Malden Jn  |Norbiton Down Kingston Possession  [31/05/26 01/06/26 BETWEEN CLAPHAM, SURBITON WORCESTER
0210 Sun 0400 Mon PARK AND CHESSINGTON.
Raynes Park Motspur Park Jn Down Epsom Possession |31/05/26 01/06/26 SUNDAY
Up Epsom 0210 Sun /0400 Mon SWR: MAINLINE SERVICES TO PORTSMOUTH,
- . - WEST OF ENGLAND, SOUTHAMPTON &
Waterloo Surbiton Down Main Slow / |Possession 31/05/26 01/06/26 WEYMOUTH TO BE DIVERTED VIA TWICKENHAM
Down Slow 0210 Sun 0400 Mon IAND CHERTSEY. A SHUTTLE SERVICE WILL
Down Main Fast / OPERATE BETWEEN WOKING AND SURBITON;
Down Fast . GUILDFORD AND SURBITON VIA COBHAM AND
Up Fast/ Up Main BETWEEN HAMPTON COURT AND SURBITON.
Fast . SHEPPERTON AND KINGSTON SERVICES TO
Up Slow / Up Main OPERATE VIA TWICKENHAM. A SHUTTLE
Slow _ _ SERVICE WILL OPERATE BETWEEN GUILDFORD
Waterloo South Siding Possession |31/05/26 01/06/26 AND WORCESTER PARK VIA EPSOM. DORKING
0210 Sun /0400 Mon IAND CHESSINGTON SERVICES WILL NOT RUN.

Platforms 1 - 10

LUL: WIMBLEDON DISTRICT LINE SERVICES TO
BE MAINTAINED

*** SPECIAL WORKING INSTRUCTIONS ***

AT WORCESTER PARK, UP TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK
IAS DOWN TRAINS FROM THE UP PLATFORM LINE
VIA THE COUNTRY END GROUND FRAME
CROSSOVER.

SAT&SUN
BUILDINGS: BERRYLANDS STATION DEMOLITION

SUN:

TRACK MAINTENANCE CD13/WO01 Inc CRITICAL JN
TAMP AT VAUXHALL.

E&P SIGNALLING CABLES

TRACK RENEWALS: SURVEY 44400026

S&C GRINDER: DURNSFORD ROAD

C44 GRINDER: QUEENSTOWN ROAD -
DURNSFORD ROAD

BRIDGE EXAMINATIONS: INTERSECTION
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Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159126 BRIDGES
Continued
P2026/4159205 |SW105 Hampton Court  |Hampton Court Jn  |Up Hampton Court|Possession  |31/05/26 31/05/26 SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.
SW195 0115 Sun  |0650 Sun
SW200 TRACK MAINTENANCE: W01
Hampton Court Jn|Claygate Down Cobham Possession  [31/05/26 31/05/26
Up Cobham 0115 Sun 0650 Sun
Surbiton Esher Down Slow Possession  [31/05/26 31/05/26
Down Fast 0115 Sun 0650 Sun
Up Fast
Up Slow
Hampton Court Down Hampton Possession  |31/05/26 31/05/26
Court 0115 Sun 0650 Sun
Surbiton Surbiton Up Siding Sidings 31/05/26 31/05/26
Possession 0115 Sun {0650 Sun
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Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160331 |SW105 Eastleigh West Jn|Totton DF/DM/DF/DN Possession  [31/05/26 31/05/26 ALL PLATFORMS TO BE KEPT CLEAR AT
SW140 Rvl.(Main)/DF/DM 0140 Sun 0740 Sun SOUTHAMPTON CENTRAL,UP & DOWN GOODS
SwW145 UM/UF/UP LOOP.
SW150 Rvl.(Main)/UF/UM/
UF SWR: 2B77, 1B81 & 1B01 TO TERMINATE AT
Millbrook Redbridge Redbridge Goods |Possession |31/05/26 31/05/26 EASTLEIGH. 2E09 & 2E13 TO START FROM
(SW105) Mariti Back 0140 Sun 0740 Sun WOOLSTON & 2E12 TO TERMINATE AT
R g;' d'me ac WOOLSTON. 1B20 TO START AT EASTLEIGH. RAIL
- REPLACEMENT ROAD SERVICES TO OPERATE
Northam Jn Canute Road ggstlern Docks Possession |31/05/26 31/05/26 BETWEEN EASTLEIGH/WOOLSTON AND
ingle 0140 Sun 0740 Sun SOUTHAMPTON CENTRAL.
Ch | Road LC Arrival/D t P i 31/05/26 31/05/26
(sv?/qis) oa Line e O osun 0740 Sun GTR: 5N11 TO TERMINATE AT WOOLSTON. 1N11
TO START FROM WOOLSTON. RAIL
Redbridge Jn Romsey Jn Down Test Valley |Possession |31/05/26  |31/05/26 REPLACEMENT ROAD SERVICES TO OPERATE
0140 Sun 10740 Sun BETWEEN SOUTHAMPTON CENTRAL AND
Up Test Valley WOOLSTON.
Southampton Millbrook (SW105) |Down Bay/Bay Possession |31/05/26 31/05/26
Siding West 0140 Sun 0740 Sun *** SPECIAL WORKING INSTRUCTIONS ***
Dn Loop/Dn Loop
Ext/Up Docks AT WOOLSTON UP TRAINS ARE AUTHORISED TO
Branch TERMINATE AND START BACK AS DOWN TRAINS
Down Slow FROM THE UP PLATFORM LINE.
Up Slow ONLY PLATFORM 1 TO BE USED AND A MINIMUM
OF 7 MINUTES BETWEEN A SERVICE DEPARTING
Up Goods Loo
P s P WOOLSTON TOWARDS NETLEY AND THE NEXT
Down Western SERVICE ARRIVING AT WOOLSTON FROM THE
Docks NETLEY DIRECTION.
Up Western Docks
Down Docks TRACK MAINTENANCE: EO1
Branch
St. Denys Bitterne Up Netley Possession  [31/05/26 31/05/26
0140 Sun  |0740 Sun
Northam Jn Down Slow Possession |31/05/26 31/05/26
Up Slow 0140 Sun  |0740 Sun
Woolston Down Netley Possession |31/05/26 31/05/26
0140 Sun  |0740 Sun
Stoneham Jn Eastleigh West Jn  |Up Slow Possession |31/05/26 31/05/26
0140 Sun  |0740 Sun
Millbrook Millbrook (SW105)  |Millbrook Sidings 31/05/26 31/05/26
(SW105) Freightliner Possession 0140 Sun |0740 Sun
Terminal
Southampton Southampton Bay Sidings East |Sidings 31/05/26 31/05/26
Possession |0140 Sun 0740 Sun
Southampton Up
Yard
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Week 9 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160331 Southampton Up No.1 Reception  |Sidings 31/05/26 31/05/26
Continued Yard No. 2 Reception Possession 0140 Sun  |0740 Sun
Siding B
Siding A
P2026/4158614 |SW105 Dorchester West |Dorchester West Down Branch Possession  |31/05/26 31/05/26 WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE
SW175 Up Branch 0030 Sun (0720 Sun KEPT CLEA
Moreton (Dorset) |Weymouth Moreton Possession  |31/05/26 31/05/26 TRACK MAINTENANCE: BRO9A
Single/Down Main 0030 Sun 0720 Sun TUNNEL EXAMINATIONS: BINCOMBE 1/2
Up Main/Up Main
Rev/Moreton
Single
Weymouth Weymouth Weymouth Quay |Possession |31/05/26 31/05/26
Line 0030 Sun 0720 Sun
Dorchester South |Dorchester South Down Sidings Sidings 31/05/26 31/05/26

Possession  |0030 Sun {0720 Sun

Weymouth Weymouth Jersey Sidings Sidings 31/05/26 31/05/26

Jubilee Sidings Possession  |0030 Sun  |0720 Sun

P2026/4158955 |SW115 Laverstock North |Salisbury Down Main Possession  [31/05/26 31/05/26 PLATFORM 6 TO BE KEPT CLEAR
SW150 Jn Up Main 0005 Sun 0635 Sun
p SWR: 1L79 TO TERMINATE AT ANDOVER, ECS TO
Laverstock South |Salisbury Tunnel Jn |Down Dean Possession  [31/05/26 31/05/26 BASINGSTOKE. 5599 WILL NOT RUN. 2575 TO
TERMINATE AT ROMSEY
Jn Up Dean 0005 Sun  |0635 Sun
Salisbury Salisbury Platform Loop Possession |31/05/26  |31/05/26 STANDARD POSSESSION S03

East Bay (Plat 6) 0005 Sun 0635 Sun

Salisbury Salisbury East Carriage Sidings 31/05/26 31/05/26
Holding Sidings  |Possession  [0005 Sun  |0635 Sun
Reception Line

Through Siding/Up

Siding/Shunting
Neck
P2026/4159014 |GW610 Yeovil Jn Pinhoe All Lines Possession  [31/05/26 31/05/26 STANDARD POSSESSION Y04
SW115 0005 Sun  |0740 Sun

BRIDGE EXAMS IVY GREENS/ BATTS HORN/ OLD
Chard Jn Chard Jn Down Sidings Sidings 31/05/26 31/05/26 STATION FB

Possession  |0005 Sun  |0740 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159138 |SW123 Aldershot South |Aldershot North Jn |Down Ash Branch |Possession |31/05/26 31/05/26 GUILDFORD, PLATFORMS 6-8 TO BE KEPT
SW265 Jn CLEAR
Up Ash Branch 0030:Sun 0620 Sun GUILDFORD UCS AVAILABLE FOR BERTHING.
Guildford Wokingham Jn Down Possession |31/05/26 31/05/26
Ash/Blackwater 0030 Sun  |0620 Sun TRACK MAINTENANCE: G04
Up Blackwater/Up
Ash
Guildford Guildford Up Yard CS Sidings 31/05/26 31/05/26
Possession  |0030 Sun {0620 Sun
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Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131774 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |30/05/26 31/05/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat  |0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |30/05/26 31/05/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |30/05/26 31/05/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |30/05/26 31/05/26
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |30/05/26 31/05/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |30/05/26 31/05/26
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |30/05/26 31/05/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession [31/05/26 31/05/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |31/05/26 31/05/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  [31/05/26 31/05/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |31/05/26 31/05/26
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession |31/05/26 31/05/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  [31/05/26 31/05/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |31/05/26 31/05/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |31/05/26 31/05/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |31/05/26 31/05/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |31/05/26 31/05/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.)
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Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131774 Tilehurst East Down and Up Possession |31/05/26 31/05/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession |31/05/26 31/05/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |31/05/26 31/05/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 31/05/26 31/05/26
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |31/05/26 31/05/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |31/05/26 31/05/26
Relief 0615 Sun  |0800 Sun
P2026/4159089 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |31/05/26 31/05/26 TRACK MAINTENANCE: B11A
SW125 0001 Sun  |0735 Sun
Southcote Jn Basingstoke Down Reading Possession |31/05/26 31/05/26
Up Reading 0001 Sun  |0735 Sun
Basingstoke Basingstoke Up Neck Sidings 31/05/26 31/05/26
Up Branch Sidings Possession  |0001 Sun 0735 Sun
(North Yard)
P2026/4159072 |SW140 Cosham Jn Farlington Jn Up Spur Possession  [31/05/26 31/05/26 SWR: 2T75 TO TERMINATE AT FAREHAM. RAIL
D s 0010 Sun  |0640 Sun REPLACEMENT ROAD SERVICE TO OPERATE
own Spur BETWEEN FAREHAM AND PORTSMOUTH
Fareham Portcreek Jn Down Possession |31/05/26 31/05/26 HARBOUR.
Portsmouth/Down 0010 Sun  |0640 Sun
Branch TRACK MAINTENANCE: HO6
Up Branch/Up
Portsmouth Max Mileage: 84m56ch to 90m75ch.
P2026/4161598 |SW250 Staines Jn Windsor and Eton Down Windsor Possession  |31/05/26 31/05/26 WINDSOR AND ETON RIVERSIDE PLATFORMS TO
Riverside Up Wind 0040 Sun  |0525 Sun BE KEPT CLEAR
p Windsor ADDITIONAL UNITS TO BERTH AT READING
TRACK MAINTENANCE: FO6
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116502 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|31/05/26 31/05/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|31/05/26 31/05/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|31/05/26 31/05/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1

Reigate Down and Up Line Blockage|31/05/26 31/05/26
Reading 0105 Sun  |0610 Sun
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Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4161737 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession |07/06/26 07/06/26 TRACK MAINTENANCE: CCW02a
SW105 0045 Sun 0745 Sun
Waterloo Durnsford Road Down Main Slow |Possession |07/06/26 07/06/26
Up Main Slow 0045 Sun 0745 Sun
Up Main Fast
Up Main Slow
P2026/4074785 |EA1310 |Falcon Jn Mitre Bridge Jn Down & Up West |Possession |07/06/26 08/06/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun 0250 Mon SERVICES WILL NOT RUN.
MD166
S0O250 Kensington Kensington Olympia |Olympia Platform |Possession |07/06/26 08/06/26 LONDON OVERGROUND WLL SERVICES WILL
S0500 | Olympia Loop 0050 Sun {0250 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession |07/06/26 08/06/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0250 Mon BRANCH TO OPERATE.
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |07/06/26 08/06/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun 0250 Mon
Mitre Bridge Jn|Willesden High Level Downand Up  |Possession |07/06/26 | 08/06/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
n High Level 0050 Sun 10250 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn |Latchmere No.3 Jn |Down & Up Possession |07/06/26 08/06/26
(sw) Sheepcote Lane 0050 Sun 0250 Mon
WORK: MTCE
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 07/06/26 08/06/26 WORK: SID - NORTH POLE AND BRACEWELL
Pigs Hill Siding 2 Possession 0050 Sun  |0250 Mon PHASE 2 - EARTHWORKS
North Pole Jn North Pole Reception Road |Sidings 07/06/26 08/06/26
International Depot Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 07/06/26 08/06/26
Lane Siding Possession  |0050 Sun {0250 Mon
P2026/4159267 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession |07/06/26 07/06/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW105 0105 Sun |0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW180 T LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |07/06/26 07/06/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down SIo_\N 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession |07/06/26 07/06/26
0105 Sun  |0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159151 |SW105 New Malden Jn  |Surbiton Down Slow Possession |06/06/26 08/06/26 SWR: MAINLINE SERVICES TO PORTSMOUTH,
Up Fast 0130 Sat 0400 Mon WEST OF ENGLAND, SOUTHAMPTON &
pFas WEYMOUTH TO BE DIVERTED VIA TWICKENHAM
Up Slow I/AND CHERTSEY. A SHUTTLE SERVICE WILL
OPERATE BETWEEN WOKING AND SURBITON;
Down Fast GUILDFORD AND SURBITON VIA COBHAM AND
BETWEEN HAMPTON COURT AND SURBITON.
RAIL REPLACEMENT TO OPERATE BETWEEN
CLAPHAM AND SURBITON.
BUILDINGS: BERRYLANDS STATION DEMOLITION
P2026/4161618 |SW105 Eastleigh East Jn |Shawford Up Jn Up Slow Possession  |07/06/26 07/06/26 1B81 TO TERMINATE AT BASINGSTOKE
0125 Sun (0710 Sun ALL FREIGHT TO DIVERT VIA ANDOVER
Eastleigh Yard Eastleigh Yard Departure Road |Possession |07/06/26 07/06/26 TRACK MAINTENANCE: BO8/E15
Reception No.1 0125 Sun  |0710 Sun (4 hrs) S&C GRINDER: ALLBROOK JN
Reception No.2
Reception No.3
Reception No.4
Shawford Down |Eastleigh East Jn Down Slow Possession |07/06/26 07/06/26
Jn 0125 Sun  |0710 Sun
Weston Wallers Ash Down Passenger |Possession |07/06/26 07/06/26
Loop 0125 Sun  |0710 Sun
Up Passenger
Loop
Worting Jn Eastleigh East Jn Down Slow/Down |Possession |07/06/26 07/06/26
Southampton/Dow 0125 Sun  |0710 Sun
n Main/Down Fast
Up Fast/Up
Main/Up
Southampton/Up
Slow
Micheldever Micheldever Down Sidings Sidings 07/06/26 07/06/26
Possession 0125 Sun {0710 Sun
Winchester Winchester Baltic/Down Siding|Sidings 07/06/26 07/06/26
Possession |0125 Sun 0710 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161532 |SW105 Brockenhurst Brockenhurst Up Passenger Possession |06/06/26 07/06/26 1B77,1B81 TERMINATE AT SOUTHAMPTON,
SW155 Loop 2345 Sat 0850 Sun 1B24 START SOUTHAMPTON
SW160 RAIL REPLACEMENT ROAD SERVICE TO
Lymington Pier Down Passenger |Possession |06/06/26 07/06/26 OPERATE BETWEEN SOUTHAMPTON AND
Loop/Single 2345 Sat 0850 Sun BOURNEMOUTH
Redbridge Jn Sway Down Main Possession 06/06/26 07/06/26 MARCHWOOD BOX TO BE STAFFED.
Up Main 2345 Sat 0850 Sun SCHOOL ROAD LEVEL CROSSING TO BE
i ] STAFFED
Totton Fawley Ground Shunting Possession  |06/06/26 07/06/26
Frame Neck/Fawley 2345 Sat 0850 Sun TRACK MAINTENANCE: BrG01la
Single/Loop/Fawle
y Single
Brockenhurst Brockenhurst Down Siding Sidings 06/06/26 07/06/26
Up Siding Possession 2345 Sat 0850 Sun
Engineers Siding
Totton Totton Down Sidings Sidings 06/06/26 07/06/26
Possession 2345 Sat 0850 Sun
P2026/4159361 |SO520 Fratton Portsmouth Harbour |Down Main Possession  |07/06/26 07/06/26 PORTSMOUTH AND SOUTHSEA LOW LEVEL
SW110 Up Main 0030 Sun  |0615 Sun PLATFORMS TO BE KEPT CLEAR
Portsmouth and Up & Down Possession  |07/06/26 07/06/26 SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
Southsea Fratton 0030 Sun 0615 Sun TERMINATE AT FRATTON.
Portsmouth and  |Portsmouth and Low Level Possession |07/06/26 07/06/26 TRACK MAINTENANCE: HO8
Southsea Southsea 0030 Sun  |0615 Sun
P2026/4159330 |SW115 Laverstock South |Laverstock North Jn |Laverstock Loop |Possession |07/06/26 07/06/26 TRACK MAINTENANCE: S04
SW150 Jn 0025 Sun  |0755 Sun
Romsey Salisbury Tunnel Jn  |Down Possession |07/06/26 07/06/26
Salisbury/Down 0025 Sun 0755 Sun
Dean
Up Dean/Up
Salisbury
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131558 |GW103 Reading Oxford Road Jn Down and Up Possession |06/06/26 07/06/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 1030 Sun LINES.
GWwW225
GWS500 Reading Platforms 7 to 11 |Possession |06/06/26 07/06/26 0800 TO 1030 SUN
SW125 Platforms 1-3 2300 Sat 1030 Sun BASINGSTOKE / NEWBURY SERVICES TO US
READING FEEDERS AND RELIEF LINE
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |06/06/26 07/06/26 PLATFORMS.
2300 Sat  |1030 Sun
_ _ _ WORK DETAILS = MAINTENANCE READING
Westbury Line Jn Down Main Loop |Possession |06/06/26 07/06/26 STATION AREA. EXTENDED OPPORTUNITY
2300 Sat 1030 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |06/06/26 07/06/26
Reading Spur 2300 Sat 1030 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |06/06/26 07/06/26
Main 2300 Sat  |1030 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |06/06/26 07/06/26
Festival Line 2300 Sat 1030 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 06/06/26 07/06/26
Triangle Sidings |Possession 2300 Sat {1030 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |07/06/26 07/06/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |07/06/26 07/06/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |07/06/26 07/06/26
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession |07/06/26 07/06/26
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |07/06/26 07/06/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |07/06/26 07/06/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |07/06/26 07/06/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |07/06/26 07/06/26
Relief 0200 Sun  |0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4130293 |GW103 Reading Oxford Road Jn Down and Up Possession  |07/06/26 08/06/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GWS500
SW125 Reading Platforms 7 to 11 |Possession |07/06/26 08/06/26 POSSESSION TO BE TAKEN AFTER THE
Platforms 1-3 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |07/06/26 08/06/26 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.
Westbury Line Jn Down Main Loop |Possession |07/06/26 08/06/26
2300 Sun  [0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession |07/06/26 08/06/26
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |07/06/26 08/06/26
Main 2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |07/06/26 08/06/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 07/06/26 08/06/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2026/4159172 |SW190 Shacklegate Jn  |Shepperton Down Shepperton |Possession |07/06/26 07/06/26 SWR: 2H77 TO TERMINATE AT TEDDINGTON, ECS
SW245 Up Shepperton 0105 Sun {0640 Sun TEDDINGTON TO STRAWBERRY HILL.
Strawberry Hill In |Fulwell Jn Down Shepperton |Possession |07/06/26 07/06/26 'WDU: FULWELL S&C PREP
Spur 0105 Sun  |0640 Sun WDU: HAMPTON CONDUCTOR RAIL LWRT
Up Shepperton
Spur
P2026/4162244 |SW200 Hampton Court Jn|Effingham Jn Down Cobham Possession |07/06/26 07/06/26 TRACK MAINTENANCE: W06
Up Cobham 0035 Sun 0725 Sun
P2026/4159472 |SW200 Effingham Jn Guildford Down Possession |07/06/26 07/06/26 5D79 TO BE REVISED.
Cobham/Bay 0105 Sun  |0730 Sun
Up Cobham GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT
C
Effingham Jn Effingham Jn Down Sidings Sidings 07/06/26 07/06/26 CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.
Possession 0105 Sun 0730 Sun TRACK MAINTENANCE: G02
P2026/4159403 |SW210 Ascot Ascot Down Ascot Loop |Possession |07/06/26 07/06/26 SWR: 2C81 TO TERMINATE AT VIRGINIA WATER.
SW260 0100 Sun  |0750 Sun 2C14 TO START FROM VIRGINIA WATER
[PLATFORM 4].
Bagshot Down Frimley Possession |07/06/26 07/06/26 2C11 WILL NOT RUN
Up Frimley 0100 Sun  |0750 Sun UNITS BERTHED AT READING.
Virginia Water Wokingham Jn Down Possession |07/06/26 07/06/26 TRACK MAINTENANCE: FWO05
Twickenham 0100 Sun 0750 Sun
Up Twickenham
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4120664 |SO560 Redhill Shalford Jn Down Possession  |07/06/26 08/06/26 GWR SERVICES TO TERMINATE/START AT
SW300 Reading/Down 0100 Sun  |0400 Mon GUILDFORD
Redhill
Up Redhill/Up SOUTHERN REIGATE SERVICES TO
Reading TERMINATE/START BACK FROM REDHILL.
Reigate Reigate Down Siding Sidings 07/06/26 08/06/26
Possession 0100 Sun  |0400 Mon GWR RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN GATWICK AIRPORT AND
GUILDFORD

SOUTHERN RAIL REPLACEMENT ROAD SERVICE
TO OPERATE REDHILL TO REIGATE.

DOWN AND UP REDHILL LINES AVAILABLE TO
TRAFFIC

ROUTE AVAILABLE FROM TONBRIDGE/REDHILL
LINES TO ALL PLATFORMS AT REDHILL

WORK: MTCE
P2026/4116503 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|07/06/26 07/06/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|07/06/26 07/06/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|07/06/26 07/06/26
3 0105 Sun  |0610 Sun
Up Loop

No.O/Platform 0
Up Loop/Platform

2
Platform 1

Reigate Down and Up Line Blockage|07/06/26 07/06/26
Reading 0105 Sun  |0610 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4161572 |SW100 Waterloo Nine Elms Jn DW/DWF Possession |14/06/26 14/06/26 SWR: LINE DIVERSIONS AND PLATFORM
0035 Sun 0650 Sun CHANGES TO APPLY.
Queenstown Road |Down Main Fast |Possession |14/06/26 14/06/26 PLATEORMS 7 TO 15 TO BE KEPT CLEAR.
: 0035 Sun 0650 Sun
Up Main Fast W1517PTS TO BE MAINTAINED IN REVERSE
UMR/DWS/DW POSITION.
Waterloo Platforms 7 to 15 |Possession |14/06/26 14/06/26 .
0035 Sun 10650 Sun TRACK MAINTENANCE: CCW09a
P2026/4166421 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession |14/06/26 14/06/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW105 0105 Sun  |0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SwW180 T LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |14/06/26 14/06/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down S|0W 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession  [14/06/26 14/06/26
0105 Sun  |0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159275 |SW105 New Malden Jn  |Surbiton Down Slow Possession  [13/06/26 14/06/26 SWR: MAINLINE SERVICES TO PORTSMOUTH,
SW195 Up Fast 0130 Sat 0115 Sun WEST OF ENGLAND, SOUTHAMPTON &
SW200 pFas WEYMOUTH TO BE DIVERTED VIA TWICKENHAM
Up Slow AND CHERTSEY. A SHUTTLE SERVICE WILL
OPERATE BETWEEN WOKING AND SURBITON;
Down Fast GUILDFORD AND SURBITON VIA COBHAM AND
Hampton Court  |[Hampton Court Jn  |Up Hampton Court|Possession |14/06/26 14/06/26 BETWEEN HAMPTON COURT AND SURBITON.
0115 Sun 10650 Sun RAIL REPLACEMENT TO OPERATE BETWEEN
CLAPHAM AND SURBITON.
Hampton Court Jn|Claygate Down Cobham Possession  [14/06/26 14/06/26
Up Cobham 0115 Sun  |0650 Sun PARTS1TO 3
New Malden Jn  |Esher Down Slow Possession  [14/06/26 14/06/26 BUILDINGS: BERRYLANDS STATION DEMOLITION
0115 Sun  |0650 Sun
Up Slow PART 2 ONLY
Down Fast
TRACK MAINTENANCE W01
Up Fast
Surbiton Hampton Court Down Hampton Possession  [14/06/26 14/06/26
Court 0115 Sun  |0650 Sun
Surbiton Surbiton Up Siding Sidings 14/06/26 14/06/26
Possession |0115 Sun (0650 Sun
New Malden Jn  |Surbiton Down Slow Possession  [14/06/26 15/06/26
Up Fast 0650 Sun  |0400 Mon
Up Slow
Down Fast
P2026/4159550 |SW105 Pirbright Jn Hook Down Fast Possession |14/06/26 14/06/26 TRACK MAINTENANCE: B03
Up Fast 0015 Sun  |0710 Sun
p LINE DIVERSIONS TO APPLY
Up Slow
Pirbright Jn Hook Down Slow Line Blockage|14/06/26 14/06/26
(Between 0015 Sun  |0710 Sun
Trains)+Deto
nators
P2026/4159173 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession |14/06/26 14/06/26 GWR: 2J11 AND 2J12 WILL NOT RUN.
SW105 0001 Sun  |0830 Sun
SW125 SWR: 1J22 TO BE RETIMED.
Southcote Jn Basingstoke Down Reading Possession  [14/06/26 14/06/26
Up Reading 0001 Sun  |0830 Sun TRACK RENEWALS 44600218 BRAMLEY TO
BASINGSTOKE SIX WEEK FOLLOW UP
Basingstoke Basingstoke Up Branch Sidings|Sidings 14/06/26 14/06/26
(North Yard) Possession  |0001 Sun |0830 Sun
Up Neck
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159561 |SW105 Bournemouth Bournemouth Up Bay Possession |14/06/26 14/06/26 SWR: 1B77 & 1B81 TO TERMINATE AT
SW160 0030 Sun  |0755 Sun SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
Brockenhurst Bournemouth Down Main Possession |14/06/26 14/06/26 ROAD SERVICE TO OPERATE BETWEEN
Up Main 0030 Sun  |0755 Sun SOUTHAMPTON AND BOURNEMOUTH
Brockenhurst Up Passenger Possession  [14/06/26 14/06/26 TRACK MAINTENANCE: Br02a
Loop 0030 Sun 0755 Sun
Lymington Pier Down Passenger |Possession |14/06/26 14/06/26
Loop/Lymington 0030 Sun  |0755 Sun
Single
Brockenhurst Brockenhurst Down Siding Sidings 14/06/26 14/06/26
Up Siding Possession  |0030 Sun  |0755 Sun
Engineers Siding
P2026/4161651 |SO560 Shalford Jn Gomshall Up Redhill Possession |14/06/26 15/06/26 TRACK MAINTENANCE: GG10
SwW110 : 0100 Sun  |0500 Mon
SW300 Down Redhill
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159475 |SO520 Cosham Jn Portcreek Jn Down Branch Possession  [14/06/26 14/06/26 PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO
gwﬁg Up Branch 0035 Sun  |0615 Sun BE KEPT CLEAR
Farlington Jn Portsmouth Harbour |Down Main Possession |14/06/26  |14/06/26 SWR: 1P77 TO TERMINATE AT PORTSMOUTH &
) 0035 Sun  |0615 Sun SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
Up Main HAVANT. 2T75 TO TERMINATE AT FAREHAM.
Fratton Portsmouth and Up & Down Possession |14/06/26 14/06/26
Southsea Fratton 0035 Sun 0615 Sun GWR: 1F35 TO TERMINATE AT FRATTON.
Back Road
. TRACK MAINTENANCE: HO7
Portsmouth and  |Portsmouth and Low Level Possession  [14/06/26 14/06/26
Southsea Southsea 0035 Sun  |0615 Sun
Fratton Fratton No. 1 Reception |Sidings 14/06/26 14/06/26
Road Possession |0035 Sun |0615 Sun
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight sidings
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 14/06/26 14/06/26
Road Possession 0035 Sun  |0615 Sun
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 14/06/26 14/06/26
Southsea Southsea Possession |0035 Sun |0615 Sun
P2026/4159579 |SW115 |Eastleigh East Jn [Romsey Down Possession |13/06/26  |14/06/26 SWR: ON SATURDAY NIGHT, 2599 WILL
SW130 Salisbury/Single/D 2355 Sat 0955 Sun TERMINATE AT EASTLEIGH AND 2S75 WILL
SW150 own Salisbury TERMINATE AT SOUTHAMPTON CENTRAL. ON
Up SUNDAY, 2597, 2R28 & 2R32 WILL NOT RUN. 2521
Salisbury/Single/U TO START AT SOUTHAMPTON CENTRAL. RAIL
p Salisbury REPLACEMENT ROAD SERVICES TO OPERATE
Laverstock South |Laverstock North Jn |Laverstock Loop |Possession |13/06/26 14/06/26 BETWEEN ROMSEY AND SOUTHAMPTON
Jn 2355 Sat 0955 Sun CENTRAL/EASTLEIGH.
Redbridge Jn Salisbury Tunnel Jn  |Down Test Possession  [13/06/26 14/06/26 XC: 5006 TO DIVERT VIA WINCHESTER.
Valley/Down 2355 Sat 0955 Sun
Salisbury/Down TRACK MAINTENANCE: E10
Dean
Up Dean/Up
Salisbury/Up Test
Valley
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159583 |SW115 Gillingham East  |Yeovil Jn Gillingham Down |Possession |14/06/26 14/06/26 TRACK MAINTENANCE: Y02
SW178 Jn Loop/Exeter 0025 Sun  |0705 Sun TRACK RENEWALS: 44500623 SURVEY

Main/Down Exeter
Up Exeter/Exeter
Main/Up Exeter

Yeovil IJn Yeovil Pen Mill Down/Up Branch |Possession |14/06/26 14/06/26
(Single) 0025 Sun {0705 Sun
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 14/06/26 14/06/26
(Dorset) Siding Possession |0025 Sun  |0705 Sun
Templecombe Templecombe Down Siding Sidings 14/06/26 14/06/26
Possession (0025 Sun 0705 Sun
Yeovil Jn Yeovil IJn Down Siding No.2 |Sidings 14/06/26 14/06/26
/ Down Main Possession  |0025 Sun  |0705 Sun

Siding

Down Siding No.1
/ Heritage Siding
Up Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4130835 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |13/06/26 14/06/26 TRAINS TO RUN OVER THE RELIEF LINES
Gw220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GWwW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 Reading Oxford Road Jn Down and Up Possession  [13/06/26 14/06/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 13/06/26 14/06/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [13/06/26 14/06/26
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession |13/06/26 14/06/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |13/06/26 14/06/26
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 13/06/26 14/06/26
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |14/06/26 14/06/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |14/06/26 14/06/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |14/06/26 14/06/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [14/06/26 14/06/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  [14/06/26 14/06/26
Westbury 0730 Sun 0830 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131389 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |14/06/26 15/06/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER

GWS500 Main 2300 Sun  |0500 Mon LINES.

SW125

Reading Oxford Road Jn Down and Up Possession |14/06/26 15/06/26 POSSESSION TO BE TAKEN AFTER THE
Westbury 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading Platforms 7 to 11 |Possession |14/06/26 15/06/26 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.

Platforms 1-3

Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [14/06/26 15/06/26
2300 Sun  |0500 Mon

Westbury Line Jn Down Main Loop |Possession |14/06/26 15/06/26
2300 Sun  |0500 Mon

Westbury Line Jn |Reading West Jn Down Reading Possession |14/06/26 15/06/26

Festival Line 2300 Sun {0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 14/06/26 15/06/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2026/4159594 |SW250 Staines Jn Windsor and Eton Down Windsor Possession |14/06/26 14/06/26 WINDSOR AND ETON RIVERSIDE PLATFORMS TO
Riverside Up Windsor 0040 Sun  |0630 Sun BE KEPT CLEAR
p ADDITIONAL UNITS TO BERTH AT READING

TRACK MAINTENANCE: FW07
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4161672 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession  [21/06/26 21/06/26 TRACK MAINTENANCE: CCW02a
SW105 0045 Sun {0745 Sun
Waterloo Durnsford Road Down Main Slow |Possession |21/06/26 21/06/26
Up Main Slow 0045 Sun 0745 Sun
Up Main Fast
Up Main Slow
P2026/4076063 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession  [21/06/26 22/06/26 ACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0100 Sun 0250 Mon DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn |Down Kensington |Possession |21/06/26 22/06/26 FREIGHT SERVICES TO BE DIVERTED VIA
. REDHILL.
Up Kensington 0100 Sun  |0250 Mon
Pouparts Jn Down Battersea |Possession [21/06/26  |22/06/26 GBRF GRAIN/HOO SERVICES TO DIVERT VIA
MAIDSTONE WEST, TONBRIDGE, REDHILL,
Up Battersea 0100 Sun  |0250 Mon CLAPHAM IN
Stewarts Lane Jn Battersea Possession |21/06/26 22/06/26
Reversible 0100 Sun 10250 Mon ARL SLL SERVICES WILL DIVERT TO BATTERSEA
PARK.
6087 TO BE RETIMED TO FOLLOW POSSESSION.
WORK: MTCE
WORK: WD - LONGHEADGE - 763/764 MEDIUM
REFURB
P2026/4161721 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession |21/06/26 21/06/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW105 0105 Sun 0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
Sw180 _ _ AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |21/06/26 21/06/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down SIo_\N 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WW01a
Raynes Park Raynes Park Down Epsom Possession |21/06/26 21/06/26
0105 Sun  |0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159347 |SW105 New Malden Jn  |Surbiton Down Slow Possession |20/06/26 21/06/26 SWR: MAINLINE SERVICES TO PORTSMOUTH,
SW195 Ub East 0130 Sat (0115 Sun WEST OF ENGLAND, SOUTHAMPTON &
SW200 pras WEYMOUTH TO BE DIVERTED VIA TWICKENHAM
Up Slow /AND CHERTSEY. A SHUTTLE SERVICE WILL
OPERATE BETWEEN WOKING AND SURBITON;
Down Fast GUILDFORD AND SURBITON VIA COBHAM AND
Hampton Court  |[Hampton Court Jn  [Up Hampton Court|Possession  [21/06/26  |21/06/26 BETWEEN HAMPTON COURT AND SURBITON.
0115 Sun 10650 Sun RAIL REPLACEMENT TO OPERATE BETWEEN
CLAPHAM AND SURBITON.
Hampton Court Jn|Claygate Down Cobham Possession  [21/06/26 21/06/26
Up Cobham 0115 Sun  |0650 Sun PARTS1TO 3
New Malden Jn  |Esher Down Slow Possession  [21/06/26 21/06/26 BUILDINGS: BERRYLANDS STATION DEMOLITION
0115 Sun  |0650 Sun
Up Slow PART 2 ONLY
Down Fast
TRACK MAINTENANCE W01
Up Fast
Surbiton Hampton Court Down Hampton Possession  [21/06/26 21/06/26
Court 0115 Sun 0650 Sun
Surbiton Surbiton Up Siding Sidings 21/06/26 21/06/26
Possession |0115 Sun (0650 Sun
New Malden Jn  |Surbiton Down Slow Possession  [21/06/26 22/06/26
Up Fast 0650 Sun  |0400 Mon
Up Slow
Down Fast
P2026/4162286 |SW105 Addlestone Jn Weybridge Down Chertsey/Up|Possession  |21/06/26 21/06/26 SWR: 1B01 TO DIVERT VIA CHERTSEY
SW255 Bay 0120 Sun 0640 Sun
Up Chertsey TRACK MAINTENANCE: W07
Hampton Court Jn|Byfleet Jn Down Slow Possession |21/06/26 21/06/26
Up Fast 0120 Sun  |0640 Sun
Up Slow
Byfleet and New Down Fast Possession |21/06/26 21/06/26
Haw 0120 Sun 0640 Sun
P2026/4159271 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession |21/06/26 21/06/26 GWR: 2J11 AND 2J12 WILL NOT RUN.
SW105 0001 Sun {1030 Sun
SW125 SWR: 1J22 TO BE RETIMED.
Southcote Jn Basingstoke Down Reading Possession  [21/06/26 21/06/26
Up Reading 0001 Sun  |1030 Sun TRACK RENEWALS 44600218 BRAMLEY TO
BASINGSTOKE SIX WEEK FOLLOW UP
Basingstoke Basingstoke Up Branch Sidings|Sidings 21/06/26 21/06/26
(North Yard) Possession  |0001 Sun 1030 Sun
Up Neck
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161079 |SW105 Basingstoke Steventon (Hants)  |Down Slow/Down |Possession |21/06/26 21/06/26 SWR: 1B01 TO RUN SLW BETWEEN
SW115 Southampton/Dow 0105 Sun 0710 Sun BASINGSTOKE AND MICHELDEVER.
n Main
Worting Jn Down Fast/Down |Possession |21/06/26 21/06/26 DOWN PASSENGER SERVICES (TRAVELLING ON
Exeter 0105 Sun 0710 Sun THE UP SLOW)
Up Exeter/Up Fast [5] PILOT BRIEF AT BASINGSTOKE
I
Basingstoke Steventon (Hants)  |Up Main/Up Line Blockage|21/06/26 21/06/26 tg} m%ﬁEFSEe/’\ééRFEgS gﬁ_%?%ER%Dlg OFF
Southampton/Up |(Between 0105 Sun  |0710 Sun
Slow Trains)+Deto
nators sk SPECIAL WORKING INSTRUCTIONS #+tssx
SINGLE LINE WORKING IS AUTHORISED OVER
THE UP MAIN/UP SOUTHAMPTON/UP SLOW
BETWEEN MICHELDEVER (EH8001Apts) AND
BASINGSTOKE (BE2534pts) IN ACCORDANCE
'WITH THE RULE BOOK MODULE P1.
TRACK MAINTENANCE: B04
P2026/4159637 |SW105 Dorchester West |Dorchester West Down Branch Possession  [21/06/26 21/06/26 WEYMOUTH: NO OUTBERTHING REQUIRED
SW175 Ub Branch 0030 Sun 0720 Sun
p TRACK MAINTENANCE: BRO9A
Moreton (Dorset) |Weymouth Moreton Possession  [21/06/26 21/06/26
Single/Down Main 0030 Sun 0720 Sun
Up Main/Up Main
Rev/Moreton
Single
Weymouth Weymouth Weymouth Quay |Possession |21/06/26 21/06/26
Line 0030 Sun 0720 Sun
Dorchester South |Dorchester South Down Sidings Sidings 21/06/26 21/06/26
Possession /0030 Sun {0720 Sun
Weymouth Weymouth Jersey Sidings Sidings 21/06/26 21/06/26
Jubilee Sidings Possession  |0030 Sun  |0720 Sun
P2026/4161052 |SO560 Guildford Farncombe Down Main Possession  [21/06/26 21/06/26 SWR TO SHUNT VIA UP MAIN AND SIGNAL GD635.
SW110 Up Main 0040 Sun  |0635 Sun
SW200 p GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.
SW265 Guildford Down Cobham Possession [21/06/26 21/06/26
SW300 bh 0040 Sun  |0635 Sun TRACK MAINTENANCE: G12
Up Cobham TUNNEL EXAMIMATIONS: CHALK?SAND TUNNELS
Up Ash
Down Ash
Shalford Shalford Jn Up Redhill Possession  [21/06/26 21/06/26
Down Redhill 0040 Sun  |0635 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161082 |SW110 Haslemere Haslemere Up Loop Possession |21/06/26 21/06/26 HASLEMERE UP LOOP TO BE KEPT CLEAR
0105 Sun  |0720 Sun
TRACK MAINTENANCE: HO1
Shalford Jn Liss Down Main Possession |21/06/26 21/06/26
Up Main 0105 Sun  |0720 Sun
P2026/4159718 |SW115 Andover Ludgershall Ludgershall Possession |20/06/26 21/06/26 TRACK MAINTENANCE: S01
SW150 Branch 2310 Sat  |0640 Sun BRIDGE EXAMINATIONS: APSLY/WYKE
Laverstock North |Laverstock South Jn |Laverstock Loop |Possession |20/06/26 21/06/26
Jn 2310 Sat 0800 Sun
Worting Jn Salisbury Tunnel Jn |Up Main/Up ExeterfPossession |20/06/26 21/06/26
2310 Sat  |0640 Sun
Laverstock North |Salisbury Tunnel Jn |Down Main Line Blockage|20/06/26 21/06/26
Jn (Between 2310 Sat 0110 Sun
Trains)
Worting Jn Overton Down Exeter Line Blockage|20/06/26 21/06/26
(Between 2310 Sat 0110 Sun
Trains)
Andover Andover Andover Sidings |Sidings 20/06/26 21/06/26
Possession 12310 Sat {0640 Sun
Worting Jn Salisbury Tunnel Jn  |Down Possession  [21/06/26 21/06/26
Exeter/Down Main 0110 Sun 0640 Sun
Laverstock North |Laverstock North Jn |Up Main Line Blockage|21/06/26 21/06/26
n (Between 0640 Sun  [0800 Sun
Trains)
Worting Jn Salisbury Tunnel Jn |Up Exeter Line Blockage|21/06/26 21/06/26
(Between 0640 Sun  |0800 Sun
Trains)
P2026/4159268 |SW115 Templecombe Chard Jn All Lines Possession  [21/06/26 21/06/26 1L88 TO TERMINATE AT AXMINSTER. RAIL
SW178 0005 Sun  |0740 Sun REPLACEMENT ROAD SERVICE TO OPERATE.
1L24 TO START AT SALISBURY
Yeovil Jn Yeovil Pen Mill Down/Up Branch |Possession |21/06/26 21/06/26
(Single) 0005 Sun (0740 Sun TRACK RENEWALS: 44500623 SURVEY
Templecombe Templecombe Down Siding Sidings 21/06/26 21/06/26
Possession  [0005 Sun 0740 Sun
Yeovil Jn Yeovil Jn Down Siding No.1 |Sidings 21/06/26 21/06/26
Down Siding No.2 Possession  |0005 Sun  |0740 Sun
Up Sidings
Down Main Siding
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4132258 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |21/06/26 21/06/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |21/06/26 21/06/26 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession |21/06/26 21/06/26 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
. . . . . WORK DETAILS = MAINTENANCE
Reading High Reading West Jn Down Reading Possession |21/06/26 21/06/26
Level Jn Festival Line 0035 Sun {0135 Sun (10 hrs)
Reading West Jn |Oxford Road Jn Down and Up Possession |21/06/26 21/06/26
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |21/06/26 21/06/26
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |21/06/26 21/06/26
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |21/06/26 21/06/26
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |21/06/26 21/06/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road |Scours Lane Up Reading Possession  [21/06/26 21/06/26
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession [21/06/26 21/06/26
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2026/4129721 |GW500 Southcote Jn Southcote Jn Down and Up Possession |20/06/26 21/06/26 WEST OF ENGLAND SERVICES TO RUN VIA
SW125 Reading 2300 Sat 1030 Sun DIDCOT / SWINDON
Up and Down RAIL REPLACEMENT SERVICES REQUIRED FOR
Westbury NEWBURY / BEDWYN / BASINGSTOKE SERVICES
XC SERVICES TO DIVERT VIA GUILDFORD
WORK DETAILS: MAINTENANACE EXTENDED
OPPORTUNITY SOUTHCOTE JN
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161706 |SW135 Eastleigh South |Fareham Down Possession |21/06/26 21/06/26 TRACK MAINTENANCE: E12
SW140 Jn Portsmouth/Down 0015 Sun  |0635 Sun
Portsmouth
Up/Down
Portsmouth
Up
Portsmouth/Down
Portsmouth Up/Up
Portsmouth
Fareham Fareham Up Bay Possession  [21/06/26 21/06/26
0015 Sun  |0635 Sun
Swanwick Portchester Down Possession  [21/06/26 21/06/26
Netley/Down 0015 Sun  |0635 Sun
Portsmouth
Up Portsmouth/Up
Netley
Botley Botley Down Sidings Sidings 21/06/26 21/06/26
Possession 0015 Sun {0635 Sun
Fareham Fareham Down Sidings Sidings 21/06/26 21/06/26
No.1 and 2 Possession  |0015 Sun 0635 Sun
P2026/4159624 |SW140 St. Denys Fareham Down Netley Possession |21/06/26 21/06/26 TRACK MAINTENANCE: E13
Up Netley 0001 Sun  |0635 Sun
P2026/4161091 |[EA1330 Barnes Jn Feltham Jn Down Hounslow |Possession |21/06/26 21/06/26 TRACK MAINTENANCE: FW06
gwgig Up Hounslow 0110 Sun  |0725 Sun
Hounslow Jn Whitton Jn Down Hounslow |Possession |21/06/26 21/06/26
Spur 0110 Sun 0725 Sun
Up Hounslow Spur
Kew East Jn Old Kew Jn Down Kew Branch |Possession |21/06/26 21/06/26
Up Kew Branch 0110 Sun 0725 Sun
New Kew Jn South Acton Jn Down Kew/Down |Possession |21/06/26 21/06/26
Kew Spur 0110 Sun 0725 Sun
Up Kew Spur/Up
Kew
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4148644 |[EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession |21/06/26 22/06/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 |WharfJn Jn Southwest 0010 Sun (0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 IAND RICHMOND
GW130 Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession  [21/06/26 22/06/26
MD167 Jn Goods 0010 Sun  |0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton East Down and Up Possession  [21/06/26 22/06/26
Poplar 0010 Sun 0045 Mon NLL CYCLIC TYPE 19
Gunnersbury Jn  (Willesden High Level Up Possession |21/06/26 22/06/26 THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Jn Richmond/Up/Up 0010 Sun  |0045 Mon ON WESTERN / NW&C
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |21/06/26 22/06/26
0010 Sun 0305 Mon
Willesden High  |Gunnersbury Jn Down North Possession  [21/06/26 22/06/26
Level Jn London/Down/Do 0010 Sun  |0045 Mon
n Richmond
Acton Wells Jn |Gunnersbury Jn Down North Possession  [22/06/26 22/06/26
London/Down 0045 Mon (0305 Mon
Richmond
Gunnersbury Jn  |Acton Wells Jn Up Richmond/Up |Possession |22/06/26 22/06/26
North London 0045 Mon (0305 Mon
P2026/4116518 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|21/06/26 21/06/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0O560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|21/06/26 21/06/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|21/06/26 21/06/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|21/06/26 21/06/26
Reading 0105 Sun 0610 Sun
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P2026/4161355 |SO110 International Jn  |International Jn Windsor Relief Possession |28/06/26 28/06/26 WATERLOO, PLATFORMS 12-19 TO BE KEPT
SW100 Line 1 0035 Sun (0715 Sun CLEAR
Windsor Relief
Line 2 TRACK MAINTENANCE: CCW03
Nine Elms Jn Linford St Jn Down Waterloo Possession |28/06/26 28/06/26
Curve 0035 Sun  |0715 Sun
Up Waterloo
Curve
Queenstown Waterloo Up Windsor Possession |28/06/26 28/06/26
Road Windsor 0035 Sun 0715 Sun
Reversible
Waterloo Nine EIms Jn DW/DWF Possession  [28/06/26 28/06/26
0035 Sun  |0715 Sun
Queenstown Road |UMR/DWS/DW Possession  [28/06/26 28/06/26
0035 Sun  |0715 Sun
Waterloo Platforms 12 to 19 |Possession |28/06/26 28/06/26
0035 Sun  |0715 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4079361 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession |28/06/26 29/06/26 ARL SLL SERVICE WILL NOT RUN
S0250 U 0100 Sun 0400 Mon
p
S0645 Atlantic/Platform 2
SW100 Battersea Pier Jn |Factory Jn Down Stewarts Possession  |28/06/26 29/06/26 ACCESS TO/FROM BATTERSEA YARD SIDINGS
VIA LONGHEDGE JN
Lane 0100 Sun {0400 Mon
Brixton Jn Cambria Jn Down and Up Possession  [28/06/26 29/06/26 éB_Lr’SEZR?E'\éIS A?glgg%%lﬁ‘élﬁ"\?gg%@ I-DFIS)P?DE
Catford Loops 0100 Sun /0400 Mon )
Factory Jn Longhedge Jn Down & Up Possession |28/06/26  |29/06/26 ROAD 3 IN GROSVENOR SHEDS TO BE
Ludgate 0100 Sun {0400 Mon OUBERTHED
Loughborough Jn |Canterbury Road Jn |Down and Up Possession  [28/06/26 29/06/26 FREIGHT SERVICES TO BE DIVERTED VIA
Brixton Spur 0100 Sun 0400 Mon REDHILL OR RETIMED/CANCELLED
Nine Elms Jn Linford St Jn Down & Up Possession |28/06/26 29/06/26 DOWN AND UP HOLBORN LINES AVAILABLE TO
Waterloo Curve 0100 Sun 0400 Mon TRAFFIC AT HERNE HILL
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession  |28/06/26 29/06/26 MAIN LINE DIVERSIONS TO CANNON STREET
0100 Sun {0400 Mon
Stewarts Lane Jn |Victoria Up Stewarts Possession |28/06/26 29/06/26 SOUTHEASTERN SERVICES DIVERTED TO
BLACKFRIARS
Lane/Up Chatham 0100 Sun  |0400 Mon
Slow ~
Victoria Herne Hill Down & Up Possession  [28/06/26 29/06/26 CANNON STREET LUL TO BE OPEN
E;‘;t/ﬁ;?n 0100 Sun 0400 Mon LUL VICTORIA LINE TO BE OPEN BETWEEN
Victoria Platforms 1 - 8 Possession  [28/06/26 29/06/26 VICTORIA AND BRIXTON
0100 Sun 0400 Mon LUL NORTHERN LINE TO BE OPEN BETWEEN
Voltaire Road Jn Down Chatham Possession |28/06/26 29/06/26 CLAPHAM NORTH AND CENTRAL LONDON
Slow/Chatham 0100 Sun 0400 Mon BERTHING SIDINGS NO 1 & 2 TO BE
Reversible OUTBERTHED
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 28/06/26 29/06/26
No.landNo.2  |Possession 0100 Sun 0400 Mon TRAINS TO/FROM STEWARTS LANE JN TO
Victoria Victoria 1- 9 Shed Roads |Sidings 28/06/26 | 29/06/26 S;EsﬂéwsRLT/;NLEAREPSJJSETS(A)\L/EE g\\//IEAR THE
.- Possession  |0100 Sun  |0400 Mon !
Wall Sidings VS737PTS, VS740PTS & VS741PTS
Battersea Pier Jn |Stewarts Lane Jn Battersea Line Blockage|28/06/26  |29/06/26 . .
Reversible (Between 0130 Sun 10330 Mon WORK: Croydon DU - Maln_tenance SuUo1
Trains)+Deto WORK: Orpington DU - Maintenance K08.1
nators WORK: SID - COLD HABOUR LANE - REPAIR
WORK: SID - GROVNORS RIVER BRIDGE -
REPAIRS
WORK: WD - SHERPHERDS LANE S&C
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4166827 |SW105 Addlestone Jn Byfleet Jn Up Byfleet Curve |Possession |28/06/26 28/06/26 WOKING (FOUL). WOKING, PLATFORM 3
SW255 0050 Sun  |0655 Sun IAVAILABLE FOR BERTHING: PUMP UP TIME
REQUIRED
Weybridge Pirbright Jn Down Fast Possession |28/06/26 28/06/26
Up Fast 0050 Sun 0655 Sun SWR: STOCK TO FORM 1A03 TO RUN ECS FROM
WOKING PLATFORM 2 TO WOKING PLATFORM 5
Up Slow VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.
Woking Woking Up Bay (Platform |Possession |28/06/26 28/06/26 .
3) 0050 Sun 0655 Sun TRACK MAINTENANCE: W03
Woking Up Yard |Woking Up Yard Recep No.1/Neck |Sidings 28/06/26 28/06/26
Recep Possession  |0050 Sun {0655 Sun
No.2/Hurdles
Woking Up Yard
All Sidings
P2026/4161236 |GW500 Basingstoke Basingstoke Down Reading Possession |28/06/26 28/06/26 SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN
SW105 : 0140 Sun  |0655 Sun MAIN BETWEEN HOOK AND STEVENTON
SW115 Up Reading
SW125 Up Bay/Platform 5 TRACK MAINTENANCE: B01b
Hook Steventon (Hants)  |Up Possession |28/06/26 28/06/26
Southampton/Up 0140 Sun 0655 Sun
Slow
Worting Jn Down Fast/Down |Possession |28/06/26 28/06/26
Exeter 0140 Sun  |0655 Sun
Up Exeter/Up Fast
Hook Steventon (Hants)  |Down Slow/Down |Line Blockage|28/06/26 28/06/26
Southampton (Between 0140 Sun  |0655 Sun
Trains)+Deto
nators
Basingstoke Basingstoke Up Siding Sidings 28/06/26 28/06/26
No.1/No.6 Siding |Possession (0140 Sun |0655 Sun
Up Branch Sidings
(North Yard)
Up Neck
P2026/4159414 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |28/06/26 28/06/26 GWR: 2J11 AND 2312 WILL NOT RUN.
SW105 0001 Sun  |0730 Sun
SW125 SWR: 1J22 TO BE RETIMED.
Southcote Jn Basingstoke Down Reading Possession  [28/06/26 28/06/26
Up Reading 0001 Sun  |0730 Sun TRACK RENEWALS 44600218 BRAMLEY TO
BASINGSTOKE TOC
Basingstoke Basingstoke Up Branch Sidings|Sidings 28/06/26 28/06/26
(North Yard) Possession (0001 Sun |0730 Sun
Up Neck
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159315 |SW105 Totton Fawley Ground Fawley Single Possession |27/06/26 03/07/26 FREIGHT SERVICES WILL NOT RUN.
SW155 Frame 0005 Sat 2359 Fri
WORKS DELIVERY SIGNALLING LEVEL
Marchwood Marchwood Reception Siding |Sidings 27/06/26 03/07/26 CROSSING UPGRADES
Possession 10005 Sat {2359 Fri
THIS POSSESSION WILL BE SUPERSEDED BY
P/4159376
P2026/4161164 |SW105 Bournemouth Poole Down Main Possession  |28/06/26 28/06/26 NO ACCESS TO POOLE SIDINGS
Up Main 0050 Sun 0725 Sun
1B77 TO TERMINATE AT BOURNEMOUTH
Branksome Branksome Inwards Road Sidings 28/06/26 28/06/26 1B24 TO START AT BOURNEMOUTH
Possession
Outwards Road 0050 Sun 0725 Sun RAIL REPLACEMENT ROAD SERVICES TO
Poole Poole No. 1 Siding Sidings 28/06/26  |28/06/26 OPERATE BETWEEN BOURNEMOUTH AND
No. 2 Siding Possession 10050 Sun  |0725 Sun POOLE
Engine Siding TRACK MAINTENANCE: BR05
Reception Road
Shunting Neck
P2026/4159757 |SO520 Cosham Jn Farlington Jn Up Spur Possession  |28/06/26 29/06/26 SWR: WATERLOO TO PORTSMOUTH VIA
SwW110 Down Spur 0015 Sun  |0400 Mon BASINGSTOKE SERVICES TO START/TERMINATE
SW135 AT EASTLEIGH. PORTSMOUTH TO
SW140 Eastleigh South |Fareham Down Possession  [28/06/26 29/06/26 SOUTHAMPTON SERVICES WILL NOT RUN. RAIL
Jn Portsmouth/Down 0015 Sun  |0400 Mon REPLACEMENT ROAD SERVICES TO OPERATE
Portsmouth BETWEEN EASTLEIGH/SOUTHAMPTON CENTRAL
Up/Down AND PORTSMOUTH HARBOUR.
Portsmouth
Up GTR: SOUTHAMPTON SERVICES TO BE
Portsmouth/Down DIVERTED TO PORTSMOUTH AND SOUTHSEA.
Portsmouth Up/Up RAIL REPLACEMENT ROAD SERVICES TO
Portsmouth OPERATE BETWEEN HAVANT AND
Fareham Fareham Up Bay Possession  [28/06/26 29/06/26 SOUTHAMPTON CENTRAL.
0015 Sun (0400 Mon
GWR: CARDIFF SERVICES TO START AND
Portcreek Jn Bitterne Up Possession  [28/06/26 29/06/26 TERMINATE AT SOUTHAMPTON CENTRAL. RAIL
Branch/Portsmout 0015 Sun {0400 Mon REPLACEMENT ROAD SERVICES TO OPERATE
h/Netley BETWEEN SOUTHAMPTON CENTRAL AND
St. Denys Portcreek Jn Down Possession |28/06/26 29/06/26 PORTSMOUTH HARBOUR.
Netley/Portsmouth 0015 Sun {0400 Mon
Branch FREIGHTLINER: 7044 & 7V97 WILL NOT RUN.
Botley Botley Down Sidings Sidings 28/06/26 29/06/26
Possession  |0015 Sun  |0400 Mon TRACK MAINTENANCE: ER08
_ _ TRACK MAINTENANCE: H06
Fareham Fareham Down Sidings Sidings 28/06/26 29/06/26 HAVANT RELOCK: CABLE TRAIN
No.1and 2 Possession 10015 Sun {0400 Mon TUNNEL EXAMINATIONS: FAREHAM 1/2 &
TAPNAGE
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Week 13 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161212 |[GW5001 |Salisbury Salisbury Down Passenger |Possession |28/06/26 28/06/26 PLATFORM 2 TO BE KEPT CLEAR.
SW115 Loop 0050 Sun  |0650 Sun
SW170 SWR: ON SATURDAY NIGHT, 1L79 TO TERMINATE
Wilton South Down Main/Down |Possession |28/06/26 28/06/26 AT ANDOVER AND RUN ECS TO BASINGSTOKE.
Exeter 0050 Sun  |0650 Sun ON SUNDAY, 1L18 TO START AT ANDOVER.

Up Exeter/Up Main

Wilton Jn Wilton Jn Down Warminster |Possession | 28/06/26 | 28/06/26 TRACK MAINTENANCE: S02

Up Warminster 0050 Sun 0650 Sun

Salisbury Salisbury West Bay Sidings 28/06/26 28/06/26
(Platform 5) Possession  |0050 Sun 0650 Sun
West Carriage
Siding
Holding Siding
Wilton Jn Wilton Jn Quidhampton Sidings 28/06/26 28/06/26
Sidings Possession  |0050 Sun  |0650 Sun
P2026/4159381 |SW120 Frimley Jn Ash Vale Jn Single/Down Possession |28/06/26 29/06/26 ALTON SERVICES TO DIVERT TO AND FROM
SW260 Branch 0145 Sun 0400 Mon GUILDFORD IN 2NXX PATHWAYS BETWEEN
Up Branch/Single ALDERSHOT AND GUILDFORD.
— - 2NXX GUILDFORD SERVICES WILL NOT RUN.
Pirbright Jn Aldershot North Jn  |Down Alton Possession |28/06/26 29/06/26 RAIL REPLACEMENT TO OPERATE BETWEEN
Up Alton 0145 Sun 0400 Mon ASCOT AND ALDERSHOT AND BETWEEN

FARNBOROUGH AND ALDERSHOT.

TRACK MAINTENANCE; GG11
BUILDINGS: ASH VALE STATION PLATFORM
RENEWAL
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Week 13 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159332 |SW120 Staines Jn Ascot Down Possession  [27/06/26 28/06/26 SATURDAY:
SW210 Twickenham 0125 Sat 0145 Sun SWR: READING SERVICES WILL
SW255 Up Twickenham TERMINATE/START AT STAINES. WEYBRIDGE VIA
SW260 — - HOUNSLOW SERVICES TO DIVERT TO WINDSOR.
Virginia Water Chertsey Down Chertsey Possession  |27/06/26 29/06/26 A SHUTTLE SERVICE WILL OPERATE BETWEEN
Up Chertsey 0125 Sat 10430 Mon ASCOT AND READING. RAIL REPLACEMENT TO
- OPERATE BETWEEN STAINES, ASCOT AND
Ascot Ascot Down Ascot Loop |Possession |28/06/26 29/06/26 WEYBRIDGE.

0145 Sun {0430 Mon

SUNDAY:

Frimley Down Frimley Possession  [28/06/26 29/06/26 >NXX SERVICES TO START AND TERMINATE AT

0145 Sun 0430 Mon

Up Frimley ALDERSHOT. READING SERVICES TO
Staines Jn Wokingham Jn Down Possession  [28/06/26 29/06/26 ;EE\’\;IIISQ-SF?STDAISEQJTS(;C\IIII\II\*IEDSS(:;?QXEXYLOKING
ijﬁlc\i::]l?:r%am 0145 Sun 0430 Mon REPLACEMENT SERVICES TO OPERATE FROM

P STAINES TO WOKING AND READING AND

BETWEEN ASCOT AND ALDERSHOT.
FREIGHT SERVICES TO DIVERT VIA READING

PARTS ONE & TWO:

TRACK RENEWALS: 44351219 THORPE DOWN
FELTHAM RESIGNALLING: IBJ RECOVERIES
BUILDINGS: LONGCROSS FOOTBRIDGE
RENEWAL

PART TWO ONLY:

TRACK MAINTENANCE: FD05

C44 RAIL GRINDER ASCOT-FRIMLEY JN
BRIDGE EXAMINATIONS:
WINDLESHAM/WATERERS NO 2

TUNNEL EXAMINATION: BAGSHOT TUNNEL
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131775 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |27/06/26 28/06/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat  |0800 Sun
GWwW225 Reading Feeder AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  [27/06/26 28/06/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |27/06/26 28/06/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |27/06/26 28/06/26
2310 Sat {0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |27/06/26 28/06/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |27/06/26 28/06/26
Level 2310 Sat 0800 Sun
Twyford West Reading West Jn Down and Up Possession  [27/06/26 28/06/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  [28/06/26 28/06/26

0030 Sun  |0800 Sun

Reading East Jn |Caversham Road Jn [Up Main Loop Possession |28/06/26 28/06/26
0030 Sun {0800 Sun

Ruscombe (inc.) |Reading West Jn Down and Up Possession  [28/06/26 28/06/26

Relief 0030 Sun 0200 Sun

Twyford Henley-on-Thames |Single Possession |28/06/26 28/06/26
0030 Sun {0800 Sun

Caversham Road [Scours Lane Up Reading Possession |28/06/26 28/06/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  [28/06/26 28/06/26

Platforms 7 to 10 0200 Sun 0615 Sun

Southcote Jn (inc.) |Down and Up Possession |28/06/26 28/06/26
Westbury 0200 Sun  |0615 Sun

Reading East Jn |Westbury Line Jn Down Main Loop |Possession |28/06/26 28/06/26
0200 Sun  |0615 Sun

Reading New Jn |Reading Spur Jn Down and Up Possession |28/06/26 28/06/26

Reading Spur 0200 Sun  |0615 Sun

Reading West Jn |Oxford Road Jn Down and Up Possession |28/06/26 28/06/26
Reading West 0200 Sun  |0615 Sun
Curve

Ruscombe (inc.)
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Week 13 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131775 Tilehurst East Down and Up Possession |28/06/26 28/06/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession |28/06/26 28/06/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [28/06/26 28/06/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 28/06/26 28/06/26
Triangle Sidings |Possession |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |28/06/26 28/06/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |28/06/26 28/06/26
Relief 0615 Sun  |0800 Sun
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Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163627 |GW500 Bradford Jn Bradford Jn Melksham Single |Possession |28/06/26 28/06/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW5001 0010 Sun  |0910 Sun BETWEEN WESTBURY AND FROME AND
GW510 WESTBURY AND WARMINSTER.
GW520 Fairwood Jn Westbury North Jn  |Up Reception Possession  [28/06/26 28/06/26
GW523 0010 Sun  |0910 Sun NO SHUNTING MOVEMENTS POSSIBLE AT
GW560 . . . . WESTBURY.
GW570 Hawkeridge Jn  |Bradford Jn (inc.) Down Trowbridge |Possession |28/06/26 28/06/26
GW572 Up Trowbridge 0010 Sun 0910 Sun POSSESSION TO BE HANDED BACK AHEAD OF
SW170 _ THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.
Westbury North Jn  |Down and Up Possession  [28/06/26 28/06/26
Trowbridge 0010 Sun  |0910 Sun CURRENT NBS SERVICE FOR FREIGHT. ANY
- - FREIGHT / NETWORK SERVICES TO BE TIMED
Heywood Road Jn|Clink Road Jn Down and Up Possession  [28/06/26 28/06/26 BEFOGRE //AFTER?'HISSPOSS?ESSSIOCIJ\I
Westbury Avoiding 0010 Sun (0910 Sun '
Line/ Westbury POSSESSION ENABLES UNIT CLEANING TO TAKE
Heywood Road Jn|Westbury North Jn  |Down and Up Possession |28/06/26 28/06/26 PLACE ON PLATEORM 3 LINE.
(inc) Westbury/Main 0010 Sun {0910 Sun
Westbury East Hawkeridge Jn Down and Up Possession |28/06/26 28/06/26 ECS TO BE STABLED ON UP RECEPTION LINE.
Loop Jn Loop 0010 Sun 0910 Sun
Westbury North  |Westbury South Jn  [No.1 Line Possession |28/06/26  |28/06/26 \l\//IVORtK = Westbury Area Maintenance
n : 0010 Sun 0910 Sun aintenance
No.2 Line . u All Lines: 9hrs
Down Reception
Westbury South  |Warminster Down and Up Possession |28/06/26 28/06/26
Jn Salisbury 0010 Sun  |0910 Sun
Westbury South Jn  |Link Line Possession  [28/06/26 28/06/26
0010 Sun 0910 Sun
Heywood Road Jn|Heywood Road Jn  |Cement Works Sidings 28/06/26 28/06/26
Sidings Possession  |0010 Sun 0910 Sun
(Partial)
Westbury Westbury Bovis Wharf Sidings 28/06/26 28/06/26
Siding Possession  |0010 Sun 0910 Sun
Out Engine Siding |(Partial)
In Engine Sidings
Westbury South  |Westbury South Jn  |Westbury Up Sidings 28/06/26 28/06/26
Jn Sidings Possession 10010 Sun {0910 Sun
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Westbury Westbury Up Trowbridge Sidings 28/06/26 28/06/26
Sidings Possession  |0010 Sun 0910 Sun
Patney Sidings
Back Road
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Week 13 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163627 Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 28/06/26 28/06/26
Continued Jn Sidings Possession 0010 Sun (0910 Sun
Westbury South  |Westbury South Jn  |Spur Sidings 28/06/26 28/06/26
Jn Possession 10010 Sun 0910 Sun
P2026/4149955 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |27/06/26 28/06/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580 _
SW175 Castle Cary Castle Cary Down Possession |27/06/26 28/06/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession  [27/06/26 28/06/26
(Uwce) Athelney 2210 Sat  |0900 Sun
Territory Boundary |Single Possession  [27/06/26 28/06/26
(Western/Wessex) 2210 Sat  |0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |27/06/26 28/06/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession |27/06/26 28/06/26
(Witham) 2210 Sat  |0900 Sun
East Somerset Jn Up/Down Goods |Possession |27/06/26 28/06/26
(Witham) Loop 2210 Sat  |0900 Sun
Frome Blatchbridge Jn Single Possession |27/06/26 28/06/26
2210 Sat  |0900 Sun
P2026/4161251 |GW500 Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |27/06/26 28/06/26 TRACK MAINTENANCE: Y05
SW175 n Lp/Single/Dn 2300 Sat 0930 Sun
SW178 Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill Yeovil IJn Down/Up Branch |Possession |27/06/26 28/06/26
(Single) 2300 Sat {0930 Sun
Yeovil Jn Yeovil Jn Up Sidings Sidings 27/06/26 28/06/26
Possession 2300 Sat {0930 Sun
Yeovil Pen Mill  [Yeovil Pen Mill Down Sidings Sidings 27/06/26 28/06/26
Possession 2300 Sat {0930 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161349 |SW180 Motspur Park Jn |Chessington South  |Down Possession |28/06/26 28/06/26 SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS
SW185 Chessington 0050 Sun  |0720 Sun TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO
Up Chessington START FROM WIMBLEDON. RAIL REPLACEMENT
Raynes Park Epsom Down Epsom Possession  |28/06/26 28/06/26 ROAD SERVICES TO OPERATE.
Up Epsom 0050 Sun 0720 Sun FULL ROAD CLOSURE WEST BARNES LANE LC
Chessington Chessington South  |Down and Up Sidings 28/06/26 28/06/26
South Sidings Possession  |0050 Sun  |0720 Sun
Tolworth Tolworth Down Sidings Sidings 28/06/26 28/06/26
Possession  |0050 Sun (0720 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4155527 |SO510 Streatham South |Sutton Down and Up Possession |27/06/26 28/06/26 ## MULTI-PART POSSESSION ##
S0680 Jn Portsmouth 0105 Sat 0135 Sun
SO700 TURNBACK SIDING AT WEST CROYDON
SW180 Streatham South |Epsom Down & Up Possession |28/06/26 29/06/26 IAVAILABLE TO TRAFFIC.
Jn Portsmouth 0135 Sun (0400 Mon
. SATURDAY:
Sutton Epsom Downs Down and Up Possession |28/06/26 29/06/26 SOUTHERN VICTORIA TO DORKING / HORSHAM
Epsom Downs 0135 Sun 0400 Mon SERVICES TO DIVERT VIA WEST CROYDON
Epsom Downs
Single i THAMESLINK:
West Croydon Sutton Down & Up Possession |28/06/26 29/06/26 2TPH SERVICES TO RUN VIA WIMBLEDON AND
Wallington 0135 Sun 0400 Mon TERMINATE / START BACK AT SUTTON.
Wimbledon Sutton Down and Up St. |Possession |28/06/26 29/06/26 I%;:-ELH TO TERMINATE / START BACK AT HERNE
Helier 0135 Sun (0400 Mon

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STREATHAM AND SUTTON
VIA HACKBRIDGE.

PASSENGERS TO USE LOCAL TICKECT
ACCEPTANCE.

SUNDAY:
SUTTON PLATFORM 4 TO BE OUTBERTHED.

SOUTHERN VICTORIA TO EPSOM DOWNS
SERVICES TO TERMINATE AT WEST CROYDON.

SOUTHERN VICTORIA TO DORKING SERVICES TO
RUN BETWEEN EPSOM AND DORKING ONLY.

THAMESLINK:

2TPH SERVICES TO TERMINATE / START BACK AT|
'WIMBLEDON

2TPH TO TERMINATE / START BACK AT HERNE
HILL

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN WEST CROYDON AND
EPSOM DOWNS AND STREATHAM TO EPSOM VIA
HACKBRIDGE.

PASSENGERS TO USE LOCAL TICKET
ACCEPTANCE.

ROUTE AVAILABLE FROM HAYDONS ROAD TO
WESSEX MAIN LINE AND VICE VERSA AT
WIMBLEODN WEST JN

MTCE
WD - Mitcham Eastfields - Mitcham Jn Rerail

SID - Carlshalton Station - Refurb
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159714 |SW190 Shacklegate Jn  |Shepperton Down Shepperton |Possession |27/06/26 29/06/26 SWR: SHEPPERTON SERVICES TO BE DIVERTED
Sw245 Ub Sh " 0105 Sat 0400 Mon TO TWICKENHAM. RAIL REPLACEMENT ROAD
p Shepperton SERVICES TO OPERATE BETWEEN TEDDINGTON
Shepperton Shepperton Up Siding Possession |27/06/26 29/06/26 /AND SHEPPERTON.
0105 Sat 0400 Mon
SUN: 2R/2VXX KINGSTON SERVICES TO
Strawberry Hill IJn [Fulwell Jn Down Shepperton |Possession |27/06/26 29/06/26 TERMINATE/START BACK AT HOUNSLOW.
Spur 0105 Sat  [0400 Mon
Up Shepperton 'WDU: HAMPTON CONDUCTOR RAIL
Spur WDU: S&C REFURB FULWELL JN
P2026/4116537 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|28/06/26 28/06/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|28/06/26 28/06/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|28/06/26 28/06/26
3 0105 Sun  |0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|28/06/26 28/06/26
Reading 0105 Sun 0610 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4161685 |SO110 International Jn  |International Jn Windsor Relief Possession  |05/07/26 05/07/26 WATERLOO, PLATFORMS 12-19 TO BE KEPT
SW100 Line 1 0035 Sun  |0715 Sun CLEAR.
Windsor Relief
Line 2 TRACK MAINTENANCE: CCW03
Nine EIms Jn Linford St Jn Down Waterloo Possession |05/07/26 05/07/26
Curve 0035 Sun  |0715 Sun
Up Waterloo
Curve
Queenstown Waterloo Up Windsor Possession |05/07/26 05/07/26
Road Windsor 0035 Sun  |0715 Sun
Reversible
Waterloo Nine EIms Jn DW/DWF Possession |05/07/26 05/07/26
0035 Sun 0715 Sun
Queenstown Road |UMR/DWS/DW Possession  |05/07/26 05/07/26
0035 Sun  |0715 Sun
Waterloo Platforms 12 to 19 |Possession |05/07/26 05/07/26
0035 Sun  |0715 Sun
P2026/4120707 |EA1310 |Falcon Jn Mitre Bridge Jn Down & Up West |Possession |05/07/26 06/07/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun 0250 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |05/07/26 06/07/26 LONDON OVERGROUND WLL SERVICES WILL
SO500  |Olympia Loop 0050 Sun 0250 Mon NOT RUN.
SW100
SW220 Longhedge Jn Latchmere No.1 Jn |Down and Up Possession 05/07/26 06/07/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0050 Sun 0250 Mon BRANCH TO OPERATE.
1
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |05/07/26 06/07/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun  |0250 Mon
Mitre Bridge Jn |Willesden High Level [Down and U Possession |05/07/26 | 06/07/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
9 n 9 High Level P 0050 Sun 10250 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn |Latchmere No.3Jn |Down & Up Possession |05/07/26 06/07/26
(SW) Sheepcote Lane 0050 Sun 0250 Mon WORK: MTCE
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 05/07/26 06/07/26
Pigs Hill Siding 2 Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Reception Road |Sidings 05/07/26 06/07/26
International Depot Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 05/07/26 06/07/26
Lane Siding Possession  |0050 Sun 0250 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159565 |SW105 Addlestone Jn Byfleet Jn Down Byfleet Possession |04/07/26 06/07/26 SWR: SATURDAY, READING SERVICES WILL
SW120 Curve 0125 Sat 0430 Mon TERMINATE/START AT STAINES. WEYBRIDGE VIA
Sw210 Up Byfleet Curve HOUNSLOW SERVICES TO DIVERT TO WINDSOR.
SW255 - A SHUTTLE SERVICE WILL OPERATE BETWEEN
SW260 Ascot Ascot Down Ascot Loop |Possession |04/07/26 06/07/26 ASCOT AND READING. RAIL REPLACEMENT
0125 Sat 0430 Mon ROAD SERVICES TO OPERATE BETWEEN
Friml D Friml P ; 04/07/26 06/07/26 STAINES, ASCOT AND WEYBRIDGE.
ey O s aat 10430 Mon ON SUNDAY, 2NXX SERVICES TO START AND
Up Frimley TERMINATE AT ALDERSHOT. READING SERVICES
Staines Jn Wokingham Jn Down Possession  |04/07/26 06/07/26 TO TERMINATE/START AT STAINES. 1SXX
Twickenham 0125 Sat 0430 Mon WOKING SERVICES TO DIVERT TO WINDSOR.
Up Twickenham RAIL REPLACEMENT SERVICES TO OPERATE
FROM STAINES TO WOKING AND READING AND
Virginia Water Weybridge Up Chertsey Possession |04/07/26 06/07/26 BETWEEN ASCOT AND ALDERSHOT.
0125 Sat (0430 Mon
g;’;’/v” Chertsey/Up FREIGHT SERVICES TO DIVERT VIA READING
TRACK RENEWALS: 44351019 THORPE TO
POOLEY GREEN DOWN
FELTHAM RESIGNALLING: IBJ RECOVERIES
BUILDINGDS: LONGCROSS STATION
FOOTBRIDGE RENEWAL
DRAINAGE: REFURB ASCOT
REFURB: BRACKNELL
TRACK MAINTENANCE FD06/W03
P2026/4159595 |SW105 Frimley Ash Vale Jn Down Frimley/Ash |Possession |05/07/26 06/07/26 2AXX SERVICES TO START/TERMINATE AT
SW120 Vale Single/Down 0120 Sun 0500 Mon ALDERSHOT, SHUTTLE SERVICE TO OPERATE
SW260 Ash Vale Branch BETWEEN ALDERSHOT AND ALTON. RAIL
Up Ash Vale REPLACEMENT ROAD SERVICE TO OPERATE
Branch/Ash Vale BETWEEN WOKING AND ALDERSHOT.
Single/Up Frimley
Pirbright Jn Aldershot North Jn  |Down Alton Possession  |05/07/26 06/07/26 BUILDINGS ASH VALE STATION PLATFORM
Up Alton 0120 Sun  |0500 Mon RENEWAL.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4161660 |SW105 Pirbright Jn Hook Down Slow Possession |05/07/26 05/07/26 SWR: 1B01 TO RUN SLW OVER THE UP SLOW.
0125 Sun  |0740 Sun 2L20 TO BE RETIMED AND TO FOLLOW 1L18.
Down Fast
Up Fast SLW ALLOWANCES BETWEEN WOKING AND
—— - BASINGSTOKE - RUN UP SLOW:
Pirbright Jn Hook Up Slow Line Blockage|05/07/26 05/07/26 SLW ALLOWANCE TO BE ADDED TO SCHEDULE:
(Between 0125 Sun 0740 Sun [13]
Trains)+Deto DWELL AT BASINGSTOKE TO DROP OFF
nators PILOTMAN [2]

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.

TRACK MAINTENANCE: B02
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Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161561 |SW105 Eastleigh Eastleigh Down Portsmouth |Possession |04/07/26 05/07/26 XC

SW130 Loop 2350 Sat 0440 Sun 5034 & 5030 TO DIVERT VIA FAREHAM AND

SW135 REVERSE.

Eastleigh East Jn |Romsey Jn Down Possession |04/07/26 05/07/26 5V94 TO BE DIVERTED VIA GUILDFORD AND
Salisbury/Single/D 2350 Sat {0440 Sun HAVANT. SHUNTER TO BE PROVIED IN JUBILEE
own Salisbury SIDINGS,

Up
Salisbury/Single/U SWR
p Salisbury 1B77 & 2B77 TO TERMINATE AT WINCHESTER

Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |04/07/26 05/07/26 AND RUN ECS TO BASINGSTOKE.

2350 Sat 0440 Sun 2B77 TO RESTART AT SOUTHAMPTON CENTRAL.

Eastleigh Yard Eastleigh Yard Departure Road Possession 04/07/26 05/07/26 FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
Reception No.1 2350 Sat 0440 Sun

. EASTERN DOCKS FREIGHT & 7V97 TO BE
Reception No.2 RETIMED.
Reception No.3
DCS No.1 TO BE OUTBERTHED.
Reception No.4

Shawford Down |Eastleigh West Jn |Down Possession |04/07/26 05/07/26 TRACK MAINTENANCE: EO8

Jn Slow/Incoming/Out 2350 Sat 0440 Sun
going Siding

St. Denys St. Denys Up Slow Possession |04/07/26 05/07/26

2350 Sat 0440 Sun (8 hrs)

Stoneham Jn Shawford Up Jn Up Slow Possession  |04/07/26 05/07/26

2350 Sat 0440 Sun

Winchester St. Denys Down Main/Down |Possession |04/07/26 05/07/26
Fast/Down Main 2350 Sat {0440 Sun
Up Fast/Up
Main/Up Fast/Up
Main

Eastleigh Yard Eastleigh Yard Down Carriage Sidings 04/07/26 05/07/26
Sidings No.1 Possession 2350 Sat  |0440 Sun
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Wessex Route V1 Draft Rules
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161559 |SW105 Millbrook Redbridge Maritime Back Possession |05/07/26 05/07/26 SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT
SW150 (SW105) Road 0145 Sun  |0740 Sun CLEAR.
Redbridge Goods UP GOODS LOOP TO BE KEPT CLEAR.
Redbridge Jn Romsey Jn Down Test Valley |Possession |05/07/26 05/07/26 gng gIIID_I?\I%PS TI% %EE }é)EUF.’I.TBﬁ.\I,‘.II.E: I?D

Up Test Valley 0145 Sun  |0740 Sun
Southampton Millbrook (SW105) |Down Bay/Bay Possession |05/07/26 05/07/26
Siding West 0145 Sun 0740 Sun
Dn Loop/Dn Loop
Ext/Up Docks
Branch

Down Fast

Up Fast
Up Goods Loop

TRACK MAINTENANCE: E04

Western Docks

Single
Down Docks
Branch
Totton Down Slow/Down |Possession |05/07/26 05/07/26
Main 0145 Sun 0740 Sun
Up Main/Up Slow
Millbrook Millbrook (SW105)  |Millbrook Sidings 05/07/26 05/07/26
(SW105) Freightliner Possession |0145 Sun  |0740 Sun
Terminal
Southampton Southampton Bay Sidings East |Sidings 05/07/26 05/07/26
Possession  |0145 Sun  [0740 Sun
P2026/4159376 |SW105 Totton Fawley Ground Fawley Single Possession |04/07/26 10/07/26 FREIGHT SERVICES WILL NOT RUN.
SW155 Frame 0001 Sat  [2359 Fri

THIS POSSESSION WILL BE SUPERSEDED BY
Marchwood Marchwood Reception Siding |Sidings 04/07/26 10/07/26 P/4159376
Possession 10001 Sat 2359 Fri

WORKS DELIVERY SIGNALLING LEVEL
CROSSING UPGRADES
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Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161578 |SW105 Bournemouth Bournemouth Up Bay Possession |05/07/26 05/07/26 SWR: 1B77 & 1B81 TO TERMINATE AT
SW160 0030 Sun  |0755 Sun SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
Brockenhurst Bournemouth Down Main Possession |05/07/26 05/07/26 ROAD SERVICE TO OPERATE BETWEEN
Up Main 0030 Sun  |0755 Sun SOUTHAMPTON AND BOURNEMOUTH
Brockenhurst Up Passenger Possession  |05/07/26 05/07/26 TRACK MAINTENANCE: Br02a
Loop 0030 Sun 0755 Sun
Lymington Pier Down Passenger |Possession |05/07/26 05/07/26
Loop/Lymington 0030 Sun  |0755 Sun
Single
Brockenhurst Brockenhurst Down Siding Sidings 05/07/26 05/07/26
Up Siding Possession  |0030 Sun  |0755 Sun
Engineers Siding
P2026/4161633 |SW110 Haslemere Petersfield Down Main Possession |05/07/26 05/07/26 TRACK MAINTENANCE: H02
Up Main 0110 Sun  |0715 Sun
P2026/4162279 |GW5001 |Wilton Jn Gillingham (Dorset) |All Lines Possession |04/07/26 05/07/26 5L66, 5L96 & 1L.88 TO DIVERT VIA CASTLE CARY &
Sw115 2330 Sat  [0650 Sun WESTBURY
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 04/07/26 05/07/26 TRACK MAINTENANCE: Y01/S08
(Dorset) Siding Possession 2330 Sat 0650 Sun
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Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131490 |GW103 Reading Oxford Road Jn Down and Up Possession |04/07/26 05/07/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |04/07/26 05/07/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |04/07/26 05/07/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |04/07/26 05/07/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |04/07/26 05/07/26
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |04/07/26 05/07/26
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |04/07/26 05/07/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 04/07/26 05/07/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |05/07/26 05/07/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |05/07/26 05/07/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |05/07/26 05/07/26
Loop 0200 Sun 0615 Sun
Reading Reading Platform 12-15 Possession  |05/07/26 05/07/26
0200 Sun 0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |05/07/26 05/07/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |05/07/26 05/07/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |05/07/26 05/07/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |05/07/26 05/07/26
Relief 0200 Sun  |0615 Sun
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Wessex Route V1 Draft Rules
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4130309 |GW103 Reading Oxford Road Jn Down and Up Possession |05/07/26 06/07/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER

GW190 Westbury 2300 Sun  |0500 Mon LINES.

GW500

SW125 Reading Platforms 7 to 11 |Possession |05/07/26 06/07/26 POSSESSION TO BE TAKEN AFTER THE

Platforms 1-3 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |05/07/26 06/07/26 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.

Westbury Line Jn Down Main Loop |Possession |05/07/26 06/07/26
2300 Sun  |0500 Mon

Reading New Jn |Reading Spur Jn Down and Up Possession |05/07/26 06/07/26

Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |05/07/26 06/07/26
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  |05/07/26 06/07/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 05/07/26 06/07/26

Triangle Sidings |Possession (2300 Sun  |0500 Mon
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Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163619 |GW500 Bradford Jn Bradford Jn Melksham Single |Possession |05/07/26 05/07/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW5001 0010 Sun  |0910 Sun BETWEEN WESTBURY AND FROME AND
GW510 WESTBURY AND WARMINSTER.
GW520 Fairwood Jn Westbury North Jn  |Up Reception Possession |05/07/26 05/07/26
GW523 0010 Sun  |0910 Sun NO SHUNTING MOVEMENTS POSSIBLE AT
GW560 . . . . WESTBURY.
GW570 Hawkeridge Jn Bradford Jn (inc.) Down Trowbridge |Possession |05/07/26 05/07/26
GW572 Up Trowbridge 0010 Sun 0910 Sun POSSESSION TO BE HANDED BACK AHEAD OF
SW170 _ THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.
Westbury North Jn |Down and Up Possession |05/07/26 05/07/26
Trowbridge 0010 Sun  |0910 Sun CURRENT NBS SERVICE FOR FREIGHT. ANY
- - FREIGHT / NETWORK SERVICES TO BE TIMED
Heywood Road Jn|Clink Road Jn Down and Up Possession  |05/07/26 05/07/26 BEFOGRE //AFTER?'HISSPOSS?ESSSIOCIJ\I
Westbury Avoiding 0010 Sun (0910 Sun '
Line/ Westbury POSSESSION ENABLES UNIT CLEANING TO TAKE
Heywood Road Jn|Westbury North Jn  |Down and Up Possession |05/07/26 05/07/26 PLACE ON PLATEORM 3 LINE.
(inc) Westbury/Main 0010 Sun {0910 Sun
Westbury East Hawkeridge Jn Down and Up Possession |05/07/26 05/07/26 ECS TO BE STABLED ON UP RECEPTION LINE.
Loop Jn Loop 0010 Sun 0910 Sun
Westbury North  |Westbury South Jn  [No.1 Line Possession |05/07/26  |05/07/26 \l\//IVORtK = Westbury Area Maintenance
Jn : 0010 Sun 0910 Sun aintenance
No.2 Line . u All Lines: 9hrs
Down Reception
Westbury South  |Warminster Down and Up Possession |05/07/26 05/07/26
Jn Salisbury 0010 Sun  |0910 Sun
Westbury South Jn  |Link Line Possession  |05/07/26 05/07/26
0010 Sun 0910 Sun
Heywood Road Jn|Heywood Road Jn  |Cement Works Sidings 05/07/26 05/07/26
Sidings Possession  |0010 Sun 0910 Sun
(Partial)
Westbury Westbury Bovis Wharf Sidings 05/07/26 05/07/26
Siding Possession  |0010 Sun 0910 Sun
Out Engine Siding |(Partial)
In Engine Sidings
Westbury South  |Westbury South Jn  |Westbury Up Sidings 05/07/26 05/07/26
Jn Sidings Possession 10010 Sun {0910 Sun
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Westbury Westbury Up Trowbridge Sidings 05/07/26 05/07/26
Sidings Possession  |0010 Sun 0910 Sun
Patney Sidings
Back Road
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163619 Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 05/07/26 05/07/26
Continued Jn Sidings Possession |0010 Sun |0910 Sun
Westbury South  |Westbury South Jn  |Spur Sidings 05/07/26 05/07/26
Jn Possession (0010 Sun 0910 Sun
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Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163585 |GW5001 |Hawkeridge Jn  |Westbury North Jn |Down and Up Possession  |06/07/26 06/07/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW510 Trowbridge 0020 Mon  |0450 Mon BETWEEN WESTBURY AND WARMINSTER FOR
GW560 1F39. NO SHUNTING MOVEMENTS POSSIBLE AT
SW170 Westbury East  |Westbury North Jn |Down and Up Possession |06/07/26 06/07/26 WESTBURY STATION.
Loop Jn Main 0020 Mon 0450 Mon
. . GWR SLEEPERS AND THROUGH FREIGHT
Westbury North Westbury South Jn No.1 Line Possession 06/07/26 06/07/26 SERVICES TO RUN VIA THE WESTBURY
Jn No.2 Line 0020 Mon 0450 Mon AVOIDING LINES AND GWS500.
No.3 Line OTHER FREIGHT SERVICES TO BE RETIMED TO
Down Reception RUN BEFORE / AFTER POSSESSION.
Westbury South  |Fairwood Jn Down and Up Possession |06/07/26 06/07/26 WORK = Westbury Station Area W2024/10982948
Jn Main 0020 Mon (0450 Mon WEY 109m20ch to 110m42ch
- - Maintenance
Warminster Down and Up Possession  |06/07/26 06/07/26
Salisbury 0020 Mon 0450 Mon
Westbury North Jn |Up Reception Possession |06/07/26 06/07/26
0020 Mon (0450 Mon
Westbury South Jn  |Link Line Possession  |06/07/26 06/07/26
0020 Mon  |0450 Mon
Westbury Westbury Bovis Wharf Sidings 06/07/26 06/07/26
Siding Possession  |0020 Mon  |0450 Mon
Out Engine Siding |(Partial)
In Engine Sidings
Westbury South  |Westbury South Jn  |Westbury Up Sidings 06/07/26 06/07/26
Jn Sidings Possession {0020 Mon  |0450 Mon
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Westbury Westbury Up Trowbridge Sidings 06/07/26 06/07/26
Sidings Possession {0020 Mon  |0450 Mon
Patney Sidings
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 06/07/26 06/07/26
Jn Sidings Possession  [0020 Mon  |0450 Mon
Westbury South |Westbury South Jn  |Spur Sidings 06/07/26 06/07/26
Jn Possession 10020 Mon {0450 Mon
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Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160567 |SO680 Cheam Leatherhead Jn Down Portsmouth |Possession |05/07/26 05/07/26 SWR: 1D81 TO TERMINATE AT LEATHERHEAD
Sw180 Up Portsmouth 0110 Sun 0630 Sun /AND RUN ECS TO GUILDFORD.
Motspur Park Jn  |Epsom Down Epsom Possession |05/07/26 05/07/26 GTR: 2B09 TO START FROM SUTTON.
0110 Sun 0630 Sun
Up Epsom TRACK MAINTENANCE: WW06a
Epsom Epsom Down Siding Sidings 05/07/26 05/07/26
Up Siding Possession 0110 Sun 0630 Sun
P2026/4159473 |SW190 Shacklegate Jn  |[Shepperton Down Shepperton |Possession |04/07/26 06/07/26 SHEPPERTON SERVICES TO START/TERMINATE
Sw245 Up Sh t 0145 Sat 0430 Mon AT TEDDINGTON. RAIL REPLACEMENT ROAD
p Shepperton SERVICE TO OPERATE BETWEEN TEDDINGTON
Strawberry Hill Jn |Fulwell Jn Down Shepperton |Possession |04/07/26 06/07/26 IAND SHEPPERTON.
Spur 0145 Sat  |0430 Mon
Up Shepperton WORKS DELIVERY: S&C REFURB FULWELL JN
Spur E&P: KEMPTON PARK LV SWITCHGEAR
Shepperton Shepperton Up Siding Sidings 04/07/26 06/07/26 MATERIAL DELIVERY
Possession 0145 Sat  |0430 Mon BRIDGE EXAMINATION: TUDOR ROAD
P2026/4116538 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|05/07/26 05/07/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|05/07/26 05/07/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|05/07/26 05/07/26
3 0105 Sun  |0610 Sun
Up Loop
No.0/Platform 0
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|05/07/26 05/07/26
Reading 0105 Sun  |0610 Sun
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Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4162195 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession  [12/07/26 12/07/26 TRACK MAINTENANCE: CCW02a
SW105 0045 Sun  |0745 Sun
Waterloo Durnsford Road Down Main Slow |Possession |12/07/26 12/07/26
Up Main Slow 0045 Sun 0745 Sun
Up Main Fast
Up Main Slow
P2026/4164687 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession  [12/07/26 12/07/26 ACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0055 Sun {0900 Sun DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn |Down Kensington |Possession |12/07/26 12/07/26 FREIGHT SERVICES TO BE DIVERTED VIA
. REDHILL.
Up Kensington 0055 Sun {0900 Sun
Pouparts Jn Down Battersea |Possession |12/07/26 12/07/26
WORK: SID TRACK - PLTR - LONGHEDGE - RAIL
Up Battersea 0055 Sun {0900 Sun DROP
Stewarts Lane Jn Battersea Possession |12/07/26 12/07/26
Reversible 0055 Sun {0900 Sun
P2026/4161764 |SW105 Addlestone Jn Weybridge Down Chertsey/Up|Possession |12/07/26 12/07/26 SWR: 1B01 TO DIVERT VIA CHERTSEY
SW255 Bay 0120 Sun  |0640 Sun
Up Chertsey TRACK MAINTENANCE: W07
Hampton Court Jn|Byfleet Jn Down Slow Possession [12/07/26 12/07/26
Up Fast 0120 Sun  |0640 Sun
Up Slow
Byfleet and New Down Fast Possession  [12/07/26 12/07/26
Haw 0120 Sun  |0640 Sun
P2026/4161746 |SW105 Basingstoke Micheldever Down Slow/Down |Possession |12/07/26 12/07/26 SWR: 1B01 TO TERMINATE AT BASINGSTOKE.
SW115 Southampton/Dow 0110 Sun  |0705 Sun
n Main TRACK MAINTENANCE: BO7.
Up Main/Up
Southampton/Up
Slow
Worting Jn Down Fast/Down |Possession |12/07/26 12/07/26
Exeter 0110 Sun 0705 Sun
Up Exeter/Up Fast
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Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159462 |SW105 Bitterne St. Denys Up Netley Possession |12/07/26 12/07/26 POSSESSION TO BE TAKEN AFTER THE
SW140 0015 Sun 0910 Sun PASSAGE OF 5030
SwW145
SW150 Eastleigh West Jn |Totton DF/DM/DF/DMR/D|Possession [12/07/26 12/07/26 NORTHAM TRAINCARE DEPOT NO.1 AND NO.2
F/IDM 0015 Sun  |0910 Sun RECEPTION LINE TO BE KEPT CLEAR
UM/UF/UMR/UF/U
M/UF SWR: ON SATURDAY NIGHT, 1B77, 2B77, 1B81 &
Millbrook Redbridge Maritime Back Possession |12/07/26 12/07/26 1B01 TO TERMINATE AT EASTLEIGH. ON
(SW105) Road 0015 Sun 0910 Sun SUNDAY, 1B20 & 1B26 TO START AT EASTLEIGH.
Redbridge Goods 1B11 TO TERMINATE AT EASTLEIGH. 1B24 WILL
Northam Jn Canute Road Eastern Docks Possession  [12/07/26 12/07/26 NOT RUN. 1826 WILL TERMINATE AT
Single 0015 Sun 10910 Sun BROCKENHURST AND RESTART FROM
Arrival/Departure EASTLEIGH. 1B28 WILL TERMINATE AT
Line BROCKENHURST. 2597 & 2R28 WILL RUN
Northam Northam Traincare |No. 2 Reception |Possession |12/07/26 12/07/26 BETWEEN SALISBURY AND ROMSEY ONLY. 2E09,
Traincare Depot |Depot ] 0015 Sun 10910 Sun 2E13 & 2E17 TO START FROM WOOLSTON. 2E12
No.1 Reception & 2E16 TO TERMINATE AT WOOLSTON. RAIL
- P REPLACEMENT ROAD SERVICES TO OPERATE
Redbridge Jn Romsey Jn Down Test Valley |Possession éng57/szu6n ggi%?éiﬁ; FROM EASTLEIGH AND WOOLSTON TO
Up Test Valley SOUTHAMPTON AND BOURNEMOUTH.
Southampton Millbrook (SW105) g%\:\% I?Aa}lg/sl?ay Possession éng57/szu6n ggi%?éiﬁ; XC: 1M34 & 1M38 TO START EROM EASTLEIGH.
Dn Loop/Dn Loop RAIL REPLACEMENT ROAD SERVICES TO
Ext/Up Docks OPERATE BETWEEN SOUTHAMTON CENTRAL
Branch AND EASTLEIGH AND BETWEEN BOURNEMOUTH
AND SOUTHAMPTON AIRPORT PARKWAY.
Down Docks
groa\‘,rv‘rfglow GTR: 5N11 & 5N13 TO DIVERT TO PORTSMOUTH
& SOUTHSEA. 1N11, 1N13 & 1N15 TO START AT
Up Slow PORTSMOUTH & SOUTHSEA. 1N06 TO
TERMINATE AT PORTSMOUTH & SOUTHSEA.
Up Goods Loop
Western Docks *** SPECIAL WORKING INSTRUCTIONS ***
Single AT WOOLSTON UP TRAINS ARE AUTHORISED TO
St. Denys Northam Jn Down Slow Possession |12/07/26 12/07/26 TERMINATE AND START BACK AS DOWN TRAINS
0015 Sun  |0910 Sun FROM THE UP PLATFORM LINE.
Up Slow
Woolston Down Netley Possession |12/07/26  |12/07/26 ONLY PLATFORM 1 TO BE USED AND A MINIMUM
0015 Sun 10910 Sun OF 7 MINUTES BETWEEN A SERVICE DEPARTING
WOOLSTON TOWARDS NETLEY AND THE NEXT
Stoneham Jn Eastleigh West Jn Up Slow Possession |12/07/26 12/07/26 SERVICE ARRIVING AT WOOLSTON FROM THE
0015 Sun 0910 Sun NETLEY DIRECTION.
Maritime Maritime Freightliner |All Sidings Sidings 12/07/26 12/07/26 TRACK MAINTENANCE: EGO1
Freightliner Terminal Possession |0015 Sun  |0910 Sun
Terminal
Millbrook Millbrook (SW105) |Millbrook Sidings 12/07/26 12/07/26
(SW105) Freightliner Possession (0015 Sun  [0910 Sun
Terminal
Southampton Southampton Bay Siding West |Sidings 12/07/26 12/07/26
Possession 10015 Sun {0910 Sun
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Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159462 Southampton Up [Southampton Up No.1 Reception  |Sidings 12/07/26 12/07/26
Continued Yard Yard No. 2 Reception Possession  |0015 Sun 0910 Sun
Siding A
Siding B
P2026/4159424 |SW105 Totton Fawley Ground Fawley Single Possession [11/07/26 17/07/26 FREIGHT SERVICES WILL NOT RUN.
SW155 Frame 0001 Sat 2359 Fri
THIS POSSESSION WILL BE SUPERSEDED BY
Marchwood Marchwood Reception Siding |Sidings 11/07/26 17/07/26 P/4159425
Possession |0001 Sat  |2359 Fri
WORKS DELIVERY SIGNALLING LEVEL
CROSSING UPGRADES
P2026/4161722 |SW105 Hamworthy Hamworthy Hamworthy Goods|Possession |12/07/26 12/07/26 TRACK MAINTENANCE: BRO7
SW165 0005 Sun 0805 Sun
SW166
Poole Wool Down Main Possession |12/07/26 12/07/26
Up Main 0005 Sun 0805 Sun
Worgret Jn Worgret Jn Swanage Single |Possession |12/07/26 12/07/26
0005 Sun 0805 Sun
Wareham Wareham Down Sidings Sidings 12/07/26 12/07/26
Possession  |0005 Sun (0805 Sun
Wool Wool Up Sidings Sidings 12/07/26 12/07/26
Possession  |0005 Sun {0805 Sun
P2026/4161742 |SO520 Farlington Jn Cosham Jn Up Spur Possession |12/07/26 12/07/26 GTR: 5NO1 & 5S11 TO BE RETIMED. 1N11 TO
SW110 D s 0130 Sun 0655 Sun START FROM HAVANT. GTR TO BERTH 1 X 5 CAR
SW140 own Spur UNIT IN THE PORTSMOUTH AREA.
Petersfield Portcreek Jn Down Main Possession |12/07/26 12/07/26
) 0130 Sun 10655 Sun TRACK MAINTENANCE: HO5
Up Main
Southbourne Havant Jn Down Brighton Possession |12/07/26 12/07/26
Up Brighton 0130 Sun  |0655 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162287 |GW5001 |Laverstock North |Wilton South Down Main/Down |Possession |12/07/26 12/07/26 PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
SW115 Jn Exeter 0005 Sun  |0630 Sun KEPT CLEAR
SW150 Up Exeter/Up Main 1L73 TO TERMINATE IN PLATFORM 6, ECS TO
SW170 Laverstock South |Salisbury Tunnel Jn |Down Dean Possession  [12/07/26 12/07/26 EéggT g?%R\}GEE NSCIJI?I.";%?\I
n Up Dean 0005 Sun 0630 Sun 2S75 TO TERMINATE AT ROMSEY
- - - IL88 TO TERMINATE AT YEOVIL JN
Salisbury Salisbury Platform Loop Possession [12/07/26 12/07/26 1L79 TO TERMINATE AT ANDOVER. ECS TO
East Bay (Plat 6) 0005 Sun 0630 Sun BASINGSTOKE
Wilton Jn Wilton Jn Down Warminster |Possession |12/07/26 12/07/26 TRACK MAINTENANCE: S03A
Up Warminster 0005 Sun  |0630 Sun
; ; ; ] _ Maximum Mileage: 96m00ch RTJ1 / 82m35ch BAEL1 tq
Salisbury Salisbury Reception Line Sidings 12/07/26 12/07/26 36m07ch BAE2 / 132m00ch SAL
Through Siding/Up Possession  |0005 Sun  |0630 Sun
Siding/Shunting
Neck
East Carriage
Holding Sidings
West Carriage
Siding
Holding Siding
West Bay
(Platform 5)
Wilton Jn Wilton Jn Quidhampton Sidings 12/07/26 12/07/26
Sidings Possession  |0005 Sun  |0630 Sun
P2026/4161765 |SW115 Yeovil IJn Feniton All Lines Possession  [12/07/26 12/07/26 TRACK MAINTENANCE: Y03
0005 Sun  |0740 Sun
Chard Jn Chard Jn Down Sidings Sidings 12/07/26 12/07/26
Possession  |0005 Sun  [0740 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159497 |SW120 Aldershot North  |Aldershot South Jn  |Down Ash Branch |Possession |11/07/26 13/07/26 SIDING NO.1: NO OUTBERTHING REQUIRED
SwW123 Jn 0155 Sat 0400 Mon
SW260 Up Ash Branch SWR:ALTON LINE SERVICES WILL NOT RUN. RAIL
Ash Vale Jn Ash Vale Jn Up Ash Vale Possession |11/07/26 13/07/26 REPLACEMENT ROAD SERVICE TO OPERATE
Branch 0155 Sat 0400 Mon BETWEEN FARNBOROUGH AND ALTON, ASCOT
TO GUILDFORD.
Frimley Jn Ash Vale Jn Ash Vale Possession [11/07/26 13/07/26
Single/Down Ash 0155 Sat 0400 Mon WDU: PLAIN LINE REFURB ALDERSHOT LOOP
Vale Branch BUILDINGS: ASH VALE STATION PLATFORM
Pirbright Jn Alton Down Possession [11/07/26 13/07/26 RECONSTRUCTION
Alton/Loop/Alton 0155 Sat 0400 Mon BRIDGE EXAMINATION: EGGARS SCHOOL
Single/Platform 2 TRACK MAINTENANCE: GG01b
(Alton) TUNNEL EXAMINATION: FOXHILLS TUNNEL
Platform 1
(Alton)/Alton
Single/Up Alton
Farnham Farnham Farnham Sidings 11/07/26 13/07/26
Reception Line Possession  |0155 Sat 0400 Mon
Shed Road No.1
entrance
Arrival/Departure
Road
Carriage Washer
Road
Siding No.1
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4132194 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |12/07/26 12/07/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |12/07/26 12/07/26 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Reading Feeder IALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection |Scours Lane Up Reading Possession |12/07/26 12/07/26 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
. . . . . WORK DETAILS = MAINTENANCE
Reading High Reading West Jn Down Reading Possession |12/07/26 12/07/26
Level Jn Festival Line 0035 Sun {0135 Sun (10 hrs)
Reading West Jn |Oxford Road Jn Down and Up Possession |12/07/26 12/07/26
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |12/07/26 12/07/26
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |12/07/26 12/07/26
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |12/07/26 12/07/26
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |12/07/26 12/07/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road |Scours Lane Up Reading Possession  [12/07/26 12/07/26
Jn Passenger Loop 0235 Sun (0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession  [12/07/26 12/07/26
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2026/4159467 |SW210 Ascot Wokingham Jn Down Possession |11/07/26 12/07/26 SWR - SERVICES TO START AND TERMINATE AT
SW255 Twickenham 0145 Sat 0145 Sun STAINES
SW260 2NXX SERVICES TO START AND TERMINATE AT
Ascot Wokingham Jn Up Twickenham 11/07/26 12/07/26 ALDERSHOT
0145 Sat 0145 Sun
. RAIL REPLACEMENT SERVICES TO OPERATE
Ascot Ascot Down Ascot Loop |Possession |12/07/26 13/07/26
0145 Sun (0430 Mon PARTS ONE & TWO:
Bagshot Down Frimley Possession  [12/07/26 13/07/26 EIERI_ATIﬁﬁaERE?I\IGEI\\IAA?_ﬂEIéFlIJg]BREBCRéA\i:gIg: EEL
Up Frimley 0145 Sun (0430 Mon
D .
Staines Jn Wokingham Jn Down Possession  [12/07/26 13/07/26 b’;ilTNRgg SENIIEJRB ASCOT
Lw'gk‘?”lt‘a”’f‘] 0145 Sun 0430 Mon TRACK RENEWALS: 44351218 FOLLOW UP
p Twickenham TRACK MAINTENANCE: FD05
Virginia Water  |Chertsey Down Chertsey  |Possession [12/07/26  |13/07/26 C44 RAIL GRINDER: VIRGINIA WATER-ASCOT
Up Chertsey 0145 Sun (0430 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116539 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|12/07/26 12/07/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|12/07/26 12/07/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|12/07/26 12/07/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1

Reigate Down and Up Line Blockage|12/07/26 12/07/26
Reading 0105 Sun  |0610 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4162313 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession  [19/07/26 19/07/26 TRACK MAINTENANCE: CCW02a
SW105 0045 Sun 0745 Sun
Waterloo Durnsford Road Down Main Slow |Possession |19/07/26 19/07/26
Up Main Slow 0045 Sun 0745 Sun
Up Main Fast
Up Main Slow
P2026/4074858 |EA1310 |Falcon Jn Mitre Bridge Jn Down & Up West |Possession |19/07/26 20/07/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sun 0250 Mon SERVICES WILL NOT RUN.
MD166
MD167 Kensington Kensington Olympia |Olympia Platform |Possession |19/07/26 20/07/26 LONDON OVERGROUND WLL SERVICES WILL
S0250 | Olympia Loop 0050 Sun {0250 Mon NOT RUN.
SO500
SW100 Longhedge Jn Latchmere No.1 Jn Down and Up Possession 19/07/26 20/07/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW220 Kensington 0050 Sun 10250 Mon BRANCH TO OPERATE.
1
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  [19/07/26 20/07/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Latchmere Curve 0050 Sun 0250 Mon
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession |19/07/26 20/07/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
n High Level 0050 Sun 10250 Mon HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
West London Jn |Latchmere No.3 Jn |Down & Up Possession |19/07/26 20/07/26
(sw) Sheepcote Lane 0050 Sun 0250 Mon
WORK: MTCE
Willesden North Jn  [Up Willesden Possession |19/07/26 20/07/26 WORK: SID TRACK - FOLLOW UP
Relief 0050 Sun 0250 Mon WORK: SID - NORTH POLE AND BRACEWELL
Down Willesden PHASE 2 - EARTHWORKS
Relief
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 19/07/26 20/07/26
Pigs Hill Siding 2 Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Reception Road |Sidings 19/07/26 20/07/26
International Depot Possession  |0050 Sun  |0250 Mon
North Pole Jn North Pole Scrubs |Sidings 19/07/26 20/07/26
Lane Siding Possession  |0050 Sun  |0250 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161786 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession |19/07/26 19/07/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW100 0105 Sun  |0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW105 AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |19/07/26 19/07/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down Slow 0105 Sun 0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545,
Up Slow / Up Main
Slow TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession  [19/07/26 19/07/26
0105 Sun  |0700 Sun
Wimbledon Wimbledon Chase |Down St. Helier  |Possession |19/07/26 19/07/26
Up St. Helier 0105 Sun  |0700 Sun
P2026/4162280 |SW105 Addlestone Jn Byfleet Jn Up Byfleet Curve |Possession |19/07/26 19/07/26 WOKING (FOUL). WOKING, PLATFORM 3
SW255 0050 Sun 0655 Sun AVAILABLE FOR BERTHING: PUMP UP TIME
REQUIRED
Weybridge Pirbright Jn Down Fast Possession  [19/07/26 19/07/26
Up Fast 0050 Sun  |0655 Sun SWR: STOCK TO FORM 1A03 TO RUN ECS FROM
WOKING PLATFORM 2 TO WOKING PLATFORM 5
Up Slow VIA SURBITON. 2F10 STARTS AT WEYBRIDGE.
Woking Woking Up Bay (Platform |Possession |19/07/26 19/07/26 .
3) 0050 Sun 10655 Sun TRACK MAINTENANCE: W03
Woking Up Yard |Woking Up Yard Recep No.1/Neck |Sidings 19/07/26 19/07/26
Recep Possession  |0050 Sun  |0655 Sun

No.2/Hurdles
Woking Up Yard
All Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162221 |GW500 Basingstoke Basingstoke Down Reading Possession |19/07/26 19/07/26 SWR: 1B01 TO TERMINATE AT WOKING. RAIL
SW105 : 0140 Sun  |0655 Sun REPLACEMENT ROAD SERVICE TO OPERATE.
SW115 Up Reading
SW125 Up Bay/Platform 5 TRACK MAINTENANCE: BOla
Hook Steventon (Hants)  |Down Slow/Down |Possession |19/07/26 19/07/26
Southampton 0140 Sun  |0655 Sun
Up
Southampton/Up
Slow
Worting Jn Down Fast/Down |Possession |19/07/26 19/07/26
Exeter 0140 Sun  |0655 Sun
Up Exeter/Up Fast
Basingstoke Basingstoke Long Valley Sidings 19/07/26 19/07/26
Sidings Possession |0140 Sun  |0655 Sun
Down Siding
Up Siding

No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Up Neck

P2026/4162249 |SW105 Weston Wallers Ash Down Passenger |Possession |19/07/26 19/07/26 1B01 WATERLOO TO SOUTHAMPTON TO
Loop 0125 Sun  |0710 Sun TERMINATE AT BASINGSTOKE

Up Passenger
Loop TRACK MAINTENANCE: E15
Worting Jn Winchester Down Slow/Down |Possession |19/07/26 19/07/26
Southampton/Dow 0125 Sun (0710 Sun
n Main

Up Main/Up
Southampton/Up
Slow
Micheldever Micheldever Down Sidings Sidings 19/07/26 19/07/26
Possession |0125 Sun (0710 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162109 |SW105 Brockenhurst Brockenhurst Up Passenger Possession |19/07/26 19/07/26 1B77,1B81 TERMINATE AT SOUTHAMPTON,
SW155 Loop 0015 Sun {0820 Sun 1B24 START SOUTHAMPTON.
SW160 RAIL REPLACEMENT ROAD SERVICES TO
Lymington Pier Down Passenger |Possession |19/07/26 19/07/26 OPERATE BETWEEN SOUTHAMPTON AND
Loop/Lymington 0015 Sun  |0820 Sun BOURNEMOUTH
Single
Redbridge Jn Sway Down Main Possession |19/07/26 19/07/26 TRACK MAINTENANCE: BRO1A.
Up Main 0015 Sun {0820 Sun
STANDARD WORKSITE: 82m06¢ch to 93m62ch /
Totton Totton Down Fawley Possession |19/07/26 19/07/26 98m15ch (BLP)
Up/Shunting Neck 0015 Sun {0820 Sun
Goods Loop
Brockenhurst Brockenhurst Down Siding Sidings 19/07/26 19/07/26
Up Siding Possession 10015 Sun {0820 Sun
Engineers Siding
Totton Totton Down Sidings Sidings 19/07/26 19/07/26
Possession |0015 Sun (0820 Sun
P2026/4159425 |SW105 Totton Fawley Ground Fawley Single Possession |18/07/26 24/07/26 FREIGHT SERVICES WILL NOT RUN.
SW155 Frame 0001 Sat (2359 Fri
THIS POSSESSION WILL BE SUPERSEDED BY
Marchwood Marchwood Reception Siding |Sidings 18/07/26 24/07/26 P/4159445
Possession |0001 Sat  |2359 Fri
WORKS DELIVERY SIGNALLING LEVEL
CROSSING UPGRADES
P2026/4162131 |SO520 Fratton Portsmouth Harbour |Down Main Possession |19/07/26 19/07/26 SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
SW110 . 0030 Sun  |0615 Sun TERMINATE AT FRATTON.
Up Main
Portsmouth and Up & Down Possession |19/07/26 19/07/26 TRACK MAINTENANCE: HO8
Southsea Fratton 0030 Sun  |0615 Sun
Max Mileage: 44m01ch to 45m36¢h
Portsmouth and  |Portsmouth and Low Level Possession |19/07/26 19/07/26
Southsea Southsea 0030 Sun  |0615 Sun
P2026/4162219 |SW115 Andover Ludgershall Ludgershall Possession  [19/07/26 19/07/26 STANDARD POSSESSION S07
Branch/Loop 0800 Sun  |1600 Sun
Maximum Mileage: 05m65ch to 66m30ch
Andover Andover Up Yard Sidings 19/07/26 19/07/26
Possession  |0800 Sun {1600 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4169401 |SW120 Ash Vale Jn Ash Vale Jn Up Ash Vale Possession |18/07/26 20/07/26 SIDING NO.1: NO OUTBERTHING REQUIRED
Swi23 Branch 0110 Sat  |0400 Mon
SW260 SAT: ALTON LINE SERVICES TO DIVERT TO/FROM
Frimley Jn Ash Vale Jn Ash Vale Possession  [18/07/26 20/07/26 GUILDFORD CALLING ASH & WANBOROUGH.
Single/Down Ash 0110 Sat  |0400 Mon 2JXX GUILDFORD SERVICES WILL NOT RUN.
Vale Branch 2NXX ASCOT SERVICES WILL NOT RUN. RAIL
Pirbright Jn Aldershot North Jn  |Down Alton Possession  [18/07/26 19/07/26 REPLACEMENT TO OPERATE BETWEEN ASCOT
Up Alton 0110 Sat 0130 Sun AND ALDERSHOT, ALDERSHOT AND
FARNBOROUGH.
Aldershot North  |Aldershot South Jn  |Down Ash Branch |Possession |19/07/26 20/07/26
Jn Up Ash Branch 0130 Sun 0400 Mon SWR: ALTON LINE SERVICES WILL NOT RUN.
2NXX GUILDFORD SERVICES WILL NOT RUN.RAIL
Pirbright Jn Alton Down Possession  [19/07/26 20/07/26 REPLACEMENT ROAD SERVICE TO OPERATE
Alton/Loop/Alton 0130 Sun 0400 Mon BETWEEN FARNBOROUGH AND ALTON, ASCOT
Single/Platform 2 TO GUILDFORD.
(Alton)
Platform 1 PART 1&2:
(Alton)/Alton WDU: PL REFURB ASH VALE (KEROW)
Single/Up Alton
Farnham Farnham Farnham Sidings 19/07/26 20/07/26 PART 2:
Reception Line Possession 0130 Sun  |0400 Mon WDU: ALDERSHOT LOOP FOLLOW UP
Shed Road No.1 TUNNEL EXAMINATION ALDERSHOT TUNNEL
entrance
Arrival/Departure
Road
Carriage Washer
Road
Siding No.1
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4135179 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |18/07/26 19/07/26 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat  |1030 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 Reading Oxford Road Jn Down and Up Possession  [18/07/26 19/07/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat 1030 Sun
. . WORK DETAILS = MAINTENANCE READING
Readlng Platforms 7 to 11 |Possession 18/07/26 19/07/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 1030 Sun SOUTHCOTE JCN. - EXTENDED OPPORTUNITY
] i ] READING STATION
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [18/07/26 19/07/26
2300 Sat 1030 Sun
Westbury Line Jn Down Main Loop |Possession |18/07/26 19/07/26
2300 Sat {1030 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |18/07/26 19/07/26
Festival Line 2300 Sat 1030 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 18/07/26 19/07/26
Triangle Sidings |Possession 2300 Sat 1030 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |19/07/26 19/07/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |19/07/26 19/07/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |19/07/26 19/07/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [19/07/26 19/07/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  [19/07/26 19/07/26
Westbury 0730 Sun  |1030 Sun

Electronic Copy - Uncontrolled when printed




Network Rail
Wessex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131403 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |19/07/26 20/07/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession  [19/07/26 20/07/26 POSSESSION TO BE TAKEN AFTER THE
Westbury 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading Platforms 7 to 11 |Possession 19/07/26 20/07/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [19/07/26 20/07/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |19/07/26 20/07/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |19/07/26 20/07/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 19/07/26 20/07/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2026/4159677 |SW140 St. Denys Fareham Down Netley Possession  [19/07/26 19/07/26 'WDU: SHOLING RERAIL LWRT
Up Netley 0001 Sun  |0635 Sun
P2026/4159576 |SW200 Hampton Court Jn|Effingham Jn Down Cobham Possession |19/07/26 20/07/26 E&P: OXSHOTT LV SWITCHGEAR ETE
Up Cobham 0035 Sun (0400 Mon E&P: WITHY BEDS LV SWITCHGEAR ETE
P2026/4162224 |SW210 Barnes Jn Whitton Jn Down Possession  [19/07/26 19/07/26 SWR: 2079 TO DIVERT VIA WIMBLEDON. 2U81 TO
SW245 Richmond/Down 0045 Sun 0655 Sun DIVERT VIA HOUNSLOW. 5H84 TO BE DIVERTED
Twickenham VIA SHACKLEGATE JUNCTION. 2K77 & 2K79 TO
Up TERMINATE AT TEDDINGTON. 2005 TO START
Twickenham/Up FROM TEDDINGTON. 5H13 TO BE DIVERTED VIA
Richmond SHACKLEGATE JUNCTION.
Shacklegate Jn  |St. Margarets (Gtr  |Up Strawberry Possession  [19/07/26 19/07/26
London) Hill/Twickenham 0045 Sun  |0655 Sun TRACK MAINTENANCE: FW01
Up Loop BRIDGE EXAMINATION: OLD DEER PARK
Strawberry Hill IJn [Fulwell Jn Down Shepperton |Possession |19/07/26 19/07/26
Spur 0045 Sun 0655 Sun
Up Shepperton
Spur
Twickenham Shacklegate Jn Down Strawberry |Possession |19/07/26 19/07/26
Hill 0045 Sun 0655 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159526 |SW210 Ascot Ascot Down Ascot Loop |Possession |18/07/26 20/07/26 SWR - SERVICES TO START AND TERMINATE AT
SW255 0145Sat  [0430 Mon VIRGINIA WATER
SW260 2NXX SERVICES TO START AND TERMINATE AT
Bagshot Down Frimley Possession |18/07/26 20/07/26 ALDERSHOT
: 0145 Sat 0430 Mon
Up Frimiey RAIL REPLACEMENT SERVICES TO OPERATE
Virginia Water Wokingham Jn Down Possession  [18/07/26 20/07/26
Twickenham 0145 Sat  |0430 Mon DRAINAGE: ASCOT REFURB
Up Twickenham DRAINAGE: BRACKNELL RENEWAL/REFURB
FELTHAM RESIGNALLING: IBJ RECOVERIES
P2026/4116540 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|19/07/26 19/07/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|19/07/26 19/07/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|19/07/26 19/07/26
3 0105 Sun  |0610 Sun
Up Loop

No.0/Platform O
Up Loop/Platform
2

Platform 1
Reigate Down and Up Line Blockage|19/07/26 19/07/26
Reading 0105 Sun  |0610 Sun

Electronic Copy - Uncontrolled when printed



Network Rail

Wessex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 17
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4161567 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession  [26/07/26 26/07/26 TRACK MAINTENANCE: CCW02a
SW105 0045 Sun  |0745 Sun
Waterloo Durnsford Road Down Main Slow |Possession |26/07/26 26/07/26
Up Main Slow 0045 Sun 0745 Sun
Up Main Fast
Up Main Slow
P2026/4162377 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession  [26/07/26 26/07/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW100 0105 Sun 0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW105 AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |26/07/26 26/07/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down SlOW 0105 Sun 0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession  [26/07/26 26/07/26
0105 Sun  |0700 Sun
Wimbledon Wimbledon Chase |Down St. Helier |Possession |26/07/26 26/07/26
Up St. Helier 0105 Sun  |0700 Sun
P2026/4162321 |SW105 Addlestone Jn Weybridge Down Chertsey/Up|Possession  |26/07/26 26/07/26 SWR: 1B01 TO DIVERT VIA CHERTSEY
SW255 Bay 0120 Sun  |0640 Sun
Up Chertsey TRACK MAINTENANCE: W07
Hampton Court Jn|Byfleet Jn Down Slow Possession  [26/07/26 26/07/26
Up Fast 0120 Sun  |0640 Sun
Up Slow
Byfleet and New Down Fast Possession  [26/07/26 26/07/26
Haw 0120 Sun  |0640 Sun
P2026/4162252 |SW105 Pirbright Jn Hook Down Fast Possession |26/07/26 26/07/26 TRACK MAINTENANCE: B03
Up Fast 0015 Sun  |0710 Sun
P LINE DIVERSIONS TO APPLY
Up Slow
Pirbright Jn Hook Down Slow Line Blockage|26/07/26 26/07/26
(Between 0015 Sun  |0710 Sun
Trains)+Deto
nators

Electronic Copy - Uncontrolled when printed




Network Rail
Wessex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 17 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4159445 |SW105 Totton Fawley Ground Fawley Single Possession |25/07/26 27/07/26 FREIGHT SERVICES WILL NOT RUN.
SW155 Frame 0001 Sat 0600 Mon
WORKS DELIVERY SIGNALLING LEVEL
Marchwood Marchwood Reception Siding |Sidings 25/07/26 27/07/26 CROSSING UPGRADES
Possession  |0001 Sat  |0600 Mon
P2026/4162282 |SW105 Bournemouth Bournemouth Up Bay Possession  [26/07/26 26/07/26 SWR: 1B77 & 1B81 TO TERMINATE AT
0035 Sun {0720 Sun SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE.
Christchurch Branksome Down Main Possession  [26/07/26 26/07/26
Up Main 0035 Sun  |0720 Sun TRACK MAINTENANCE: Br04
Bournemouth Bournemouth Middle Siding Sidings 26/07/26 26/07/26 MAX MILEAGE: 105m00ch to 110m36c¢ch
No.1 Possession  |0035 Sun  |0720 Sun
Middle Siding
No.2
Up Siding
P2026/4162342 |SW110 Woking Jn Guildford Down Possession |26/07/26 26/07/26 2F77 TO TERMINATE AT WOKING. 2P13 TO START
Guildford/Down 0030 Sun |0720 Sun AT GUILDFORD. 2F12 TO START FROM WOKING.
Main
Up Main/Up GUILDFORD PLATFORMS 4 & 5 TO BE KEPT
Guildford CLEAR.
Guildford Guildford North Box Siding |Sidings 26/07/26 26/07/26
Possession  |0030 Sun |0720 Sun TRACK MAINTENANCE: G01
Woking Down Woking Down Yard |Woking Down Sidings 26/07/26 26/07/26
Yard Yard All Sidings  |Possession  |0030 Sun  |0720 Sun
P2026/4162337 |SW110 |Haslemere Haslemere Up Loop Possession [26/07/26  [26/07/26 HASLEMERE UP LOOP TO BE KEPT CLEAR
0105 Sun 0720 Sun
TRACK MAINTENACE: HO1
Shalford Jn Liss Down Main Possession |26/07/26 26/07/26
Up Main 0105 Sun  |0720 Sun
P2026/4071259 [SO520  |Barnham Havant Jn Down and Up Possession |26/07/26  |26/07/26 SOUTHERN VICTORIA / BRIGHTON TO
SW110 0030 Sun 0820 Sun PORTSMOUTH / SOUTHAMPTON SERVICES
DIVERTED TO BOGNOR REGIS.
Chichester Chichester Chichester Up Sidings 26/07/26 26/07/26
Sidings Possession (0030 Sun 0820 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNHAM AND
PORTSMOUTH HARBOUR.
SOUTHERN TO BERTH 1 x4 377 UNIT AT
PORTSMOUTH HARBOUR.
WORK: MTCE
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Week 17 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162306 |SW115 Eastleigh East Jn |Romsey Down Possession |25/07/26 26/07/26 SWR: ON SATURDAY NIGHT, 2S99 WILL
SW130 Salisbury/Single/D 2355 Sat 0955 Sun TERMINATE AT EASTLEIGH AND 2S75 WILL
SW150 own Salisbury TERMINATE AT SOUTHAMPTON CENTRAL. ON
Up SUNDAY, 2597, 2R28 & 2R32 WILL NOT RUN. 2521
Salisbury/Single/U TO START AT SOUTHAMPTON CENTRAL. RAIL
p Salisbury REPLACEMENT ROAD SERVICES TO OPERATE
Laverstock South |Laverstock North Jn |Laverstock Loop |Possession |25/07/26 26/07/26 BETWEEN ROMSEY AND SOUTHAMPTON
Jn 2355 Sat 0955 Sun CENTRAL/EASTLEIGH.
Redbridge Jn Salisbury Tunnel Jn |Down Test Possession  [25/07/26 26/07/26 XC: 5006 TO DIVERT VIA WINCHESTER.
Valley/Down 2355 Sat  |0955 Sun
Salisbury/Down TRACK MAINTENANCE: E10
Dean
Up Dean/Up
Salisbury/Up Test
Valley
P2026/4162290 |SW115 Gillingham East  |Yeovil Jn Gillingham Down |Possession |26/07/26 26/07/26 TRACK MAINTENANCE: Y02
SW178 Jn Loop/Exeter 0025 Sun  |0705 Sun TUNNEL EXAMINATION: GILLINGHAM TUNNEL

Main/Down Exeter
Up Exeter/Exeter
Main/Up Exeter

Yeovil Jn Yeovil Pen Mill Down/Up Branch |Possession |26/07/26 26/07/26
(Single) 0025 Sun {0705 Sun
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 26/07/26 26/07/26
(Dorset) Siding Possession 0025 Sun  |0705 Sun
Templecombe Templecombe Down Siding Sidings 26/07/26 26/07/26
Possession 10025 Sun 0705 Sun
Yeovil IJn Yeovil IJn Down Siding No.2 |Sidings 26/07/26 26/07/26
/ Down Main Possession |0025 Sun  |0705 Sun

Siding

Down Siding No.1
/ Heritage Siding
Up Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131785 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |25/07/26 26/07/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat  |0800 Sun
GWwW225 Reading Feeder AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  [25/07/26 26/07/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |25/07/26 26/07/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |25/07/26 26/07/26
2310 Sat {0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |25/07/26 26/07/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |25/07/26 26/07/26
Level 2310 Sat 0800 Sun
Twyford West Reading West Jn Down and Up Possession |25/07/26 26/07/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  [26/07/26 26/07/26

0030 Sun  |0800 Sun

Reading East Jn |Caversham Road Jn [Up Main Loop Possession |26/07/26 26/07/26
0030 Sun {0800 Sun

Ruscombe (inc.) |Reading West Jn Down and Up Possession |26/07/26 26/07/26

Relief 0030 Sun 0200 Sun

Twyford Henley-on-Thames |Single Possession |26/07/26 26/07/26
0030 Sun {0800 Sun

Caversham Road [Scours Lane Up Reading Possession |26/07/26 26/07/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  [26/07/26 26/07/26

Platforms 7 to 10 0200 Sun 0615 Sun

Southcote Jn (inc.) |Down and Up Possession |26/07/26 26/07/26
Westbury 0200 Sun  |0615 Sun

Reading East Jn |Westbury Line Jn Down Main Loop |Possession |26/07/26 26/07/26
0200 Sun  |0615 Sun

Reading New Jn |Reading Spur Jn Down and Up Possession |26/07/26 26/07/26

Reading Spur 0200 Sun  |0615 Sun

Reading West Jn |Oxford Road Jn Down and Up Possession |26/07/26 26/07/26
Reading West 0200 Sun  |0615 Sun
Curve

Ruscombe (inc.)
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Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131785 Tilehurst East Down and Up Possession |26/07/26 26/07/26
Continued Relief 0200 Sun  |0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession |26/07/26 26/07/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [26/07/26 26/07/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 26/07/26 26/07/26
Triangle Sidings |Possession |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |26/07/26 26/07/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  [26/07/26 26/07/26
Relief 0615 Sun {0800 Sun
P2026/4162316 |SW140 St. Denys Fareham Down Netley Possession |26/07/26 26/07/26 TRACK MAINTENANCE: E13
Up Netley 0001 Sun  |0635 Sun
P2026/4159611 |SO680 Cheam Leatherhead Down Portsmouth |Possession |25/07/26 27107126 SWR: SERVICES WILL START AND TERMINATE AT
Sw180 Up Port th 0145 Sat 0400 Mon EWELL WEST, SHUTTLE SERVICE TO OPERATE
p Fortsmou FROM LEATHERHEAD TO DORKING AND
Ewell West Epsom Down Epsom Possession |25/07/26 27/07/26 LEATHERHEAD TO GUILDFORD.
0145 Sat 10400 Mon RAIL REPLACEMENT ROAD SERVICES TO
Up Epsom OPERATE.
Epsom Epsom Down Siding Sidings 25/07/26 27/07/26 AT LEATHERHEAD, SWR SERVICES TO SHUNT
Up Siding Possession 0145 Sat  |0400 Mon VIA W1195.

GTR: SERVICES TO START AND TERMINATE AT
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.

DOWN AND UP SIDINGS TO BE KEPT CLEAR.

SINGLE LINE WORKING OVER THE DOWN EPSOM
FROM WORCESTER PARK.

*** SPECIAL WORKING INSTRUCTIONS ***

WORKING OF TRAINS TO AND FROM THE POINT
OF OBSTRUCTION IN ACCORDANCE WITH THE
RULE BOOK MODULE P1, SECTION 10 WILL
APPLY OVER THE DOWN LINE BETWEEN
WORCESTER PARK GROUNDFRAME (No.2)
POINTS AND EWELL WEST. A HANDSIGNALLER
WILL BE PROVIDED AT THE GROUND FRAME.

WORKS DELIVERY: PL REFURB EPSOM
PLATFORM 1
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Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160675 |SW200 Effingham Jn Guildford Down Possession |25/07/26 25/07/26 BERTHING AVAILABLE IN GUILDFORD PLATFORM
Cobham/Bay 0105 Sat 0630 Sat 1. UNITS TO BE CUT OUT.
Up Cobham
Effingham Jn Effingham Jn Down Sidings Sidings 25/07/26 25/07/26 WDU: LWRT HORSLEY CONDUCTOR RAIL.
Possession |0105 Sat (0630 Sat
P2026/4159664 |EA1330 Hounslow Jn Whitton Jn Down Hounslow |Possession |25/07/26 27107/26 SWR - SERVICES TO DIVERT VIA RICHMOND.
Sw210 Spur 0110 Sat 0300 Mon
SW230 Up Hounslow Spur LUL - DISTRICT LINE SERVICES TO RICHMOND
SW240 fewEastan  |Old Kew Jn Down Kew Branch|Possession  |25/07/26 | 27/07/26 P P ADILLY LINE SERVICES TO BE
Up Kew Branch 0110 Sat 0300 Mon
- FREIGHT TRAINS TO BE DIVERTED VIA
New Kew Jn Feltham Jn Down Hounslow |Possession |25/07/26 26/07/26 RICHMOND
Up Hounslow 0110 Sat 0035 Sun
. RAIL REPLACEMENT ROAD SERVICES TO
Barnes Jn Feltham Jn Down Hounslow Possession 26/07/26 27/07/26 OPERATE BETWEEN BARNES AND HOUNSLOW.
Up Hounslow 0035 Sun  |0300 Mon
; PARTS 1 AND 2
New Kew Jn South Acton Jn Down Kew/Down |Possession |26/07/26 27/07/26
Kew Spur 0035 Sun 0300 Mon WORKS DELIVERY RERAIL SYON LANE
Up Kew Spur/Up WORKS DELIVERY WHEEL TIMBERS/PL REFURB
Kew LONDON ROAD
BUILDINGS HOUNSLOW STATION FOOTBRIDGE
PART 2 ONLY
TRACK MAINTENACNE FDO02
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Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4162529 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession  |02/08/26 02/08/26 TRACK MAINTENANCE: CCW02a
SW105 0045 Sun  |0745 Sun
Waterloo Durnsford Road Down Main Slow |Possession |02/08/26 02/08/26
Up Main Slow 0045 Sun 0745 Sun
Up Main Fast
Up Main Slow
P2026/4162709 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession  |02/08/26 02/08/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW100 0105 Sun {0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW105 AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |02/08/26 02/08/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down SIOW 0105 Sun 0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast/ NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession |02/08/26 02/08/26 WDU: CONDUCTOR RAIL DURNSFORD ROAD
0105 Sun  |0700 Sun PREP
Wimbledon Wimbledon Chase |Down St. Helier |Possession |02/08/26 02/08/26
Up St. Helier 0105 Sun  |0700 Sun
P2026/4162519 |SW105 Addlestone Jn Weybridge Down Chertsey/Up|Possession |02/08/26 02/08/26 SWR: 1B01 TO DIVERT VIA CHERTSEY
SW255 Bay 0120 Sun  |0640 Sun
Up Chertsey TRACK MAINTENANCE: W07
Hampton Court Jn|Byfleet Jn Down Slow Possession  |02/08/26 02/08/26
Up Fast 0120 Sun 0640 Sun
Up Slow
Byfleet and New Down Fast Possession  [02/08/26 02/08/26
Haw 0120 Sun 0640 Sun
P2026/4162430 |SW105 Basingstoke Steventon (Hants) |Up Main/Up Possession |02/08/26 02/08/26 TRACK MAINTENANCE: B0O5
SW115 Southampton/Up 0040 Sun 0705 Sun
Slow
Worting Jn Down Fast/Down |Possession |02/08/26 02/08/26
Exeter 0040 Sun 0705 Sun
Up Exeter/Up Fast
Basingstoke Steventon (Hants)  |Down Slow/Down |Line Blockage|02/08/26 02/08/26
Southampton/Dow | (Between 0040 Sun  |0705 Sun
n Main Trains)+Deto
nators
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Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162708 |SW105 Eastleigh West Jn|Southampton Down Fast/Down |Possession |02/08/26 02/08/26 BERTHING AVAILABLE IN ALL PLATFORMS AT
SW140 Main/Down 0140 Sun  |0635 Sun SOUTHAMPTON CENTRAL.
SW145 Fast/Down Rvl
SW150 (Main)/DF SWR: ON SATURDAY, 1B01 TO TERMINATE AT
Up Fast/Up RvI WOKING.
(Main)/Up Fast/Up
Main/Up Fast RECEPTION NO1 TO BE KEPT CLEAR AT
Northam Jn Canute Road Eastern Docks Possession |02/08/26 02/08/26 NORTHAM JN.
Single 0140 Sun  |0635 Sun
TRACK MAINTENANCE: E02
Chapel Road LC Arrival/Departure |Possession |02/08/26 02/08/26
(SW145) Line 0140 Sun  |0635 Sun
Southampton Southampton Up Slow Possession |02/08/26 02/08/26
Down Slow 0140 Sun  |0635 Sun
St. Denys Bitterne Up Netley Possession |02/08/26 02/08/26
0140 Sun  |0635 Sun
Northam Jn Down Slow Possession  |02/08/26 02/08/26
Up Slow 0140 Sun  |0635 Sun
Woolston Down Netley Possession |02/08/26 02/08/26
0140 Sun  |0635 Sun
Stoneham Jn Eastleigh West Jn Up Slow Possession  [02/08/26 02/08/26
0140 Sun 0635 Sun
Southampton Up [Southampton Up No.1 Reception Sidings 02/08/26 02/08/26
Yard Yard No. 2 Reception Possession (0140 Sun  |0635 Sun
Siding A
Siding B
P2026/4162402 |SW105 Dorchester West |Dorchester West Down Branch Possession |02/08/26 02/08/26 WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE
SW175 Up Branch 0030 Sun 0720 Sun KEPT CLEAR
Moreton (Dorset) |Weymouth Moreton Possession |02/08/26 02/08/26 TRACK MAINTENANCE: BRO9A
Single/Down Main 0030 Sun  |0720 Sun
Up Main/Up Main MAXIMUM MILEAGE: 130m63ch to 168m59ch
Rev/Moreton
Single
Weymouth Weymouth Weymouth Quay |Possession |02/08/26 02/08/26
Line 0030 Sun 0720 Sun
Dorchester South |Dorchester South Down Sidings Sidings 02/08/26 02/08/26
Possession  |0030 Sun (0720 Sun
Weymouth Weymouth Jersey Sidings Sidings _ 02/08/26 02/08/26
Jubilee Sidings Possession  |0030 Sun  |0720 Sun

Electronic Copy - Uncontrolled when printed




Network Rail
Wessex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162518 |SW110 Woking Jn Guildford Down Possession |02/08/26 02/08/26 2F77 TO TERMINATE AT WOKING. 2P13 TO START
Guildford/Down 0030 Sun  |0720 Sun AT GUILDFORD. 2F12 TO START FROM WOKING.
Main
Up Main/Up GUILDFORD PLATFORMS 4 & 5 TO BE KEPT
Guildford CLEAR.
Guildford Guildford North Box Siding |Sidings 02/08/26 02/08/26
Possession (0030 Sun  |0720 Sun TRACK MAINTENANCE: G01
Woking Down Woking Down Yard |(Woking Down Sidings 02/08/26 02/08/26
Yard Yard All Sidings  |Possession  |0030 Sun  |0720 Sun
P2026/4162444 |S0O520 Cosham Jn Portcreek Jn Down Branch Possession |02/08/26 02/08/26 PORTSMOUTH HARBOUR PLATFORMS 1 &5 TO
SwW110 0035 Sun |0615 Sun BE KEPT CLEAR
SW140 Up Branch
Farlington Jn Portsmouth Harbour |Down Main Possession |02/08/26 02/08/26 SWR: 1P77 TO TERMINATE AT PORTSMOUTH &
_ 0035 Sun 10615 Sun SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
Up Main HAVANT. 2T75 TO TERMINATE AT FAREHAM.
Fratton Portsmouth and Up & Down Possession |02/08/26  |02/08/26
Southsea Fratton 0035 Sun 0615 Sun GWR: 1F35 TO TERMINATE AT FRATTON.
Back Road
. TRACK MAINTENANCE: HO7
Portsmouth and  |Portsmouth and Low Level Possession  |02/08/26 02/08/26 C44 RAIL GRINDER.
Southsea Southsea 0035 Sun  |0615 Sun
Fratton Fratton No. 1 Reception |Sidings 02/08/26 02/08/26
Road Possession |0035 Sun (0615 Sun
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5
Freight sidings
Shunting Siding
Fratton Depot Fratton Depot Carriage Washer |Sidings 02/08/26 02/08/26
Road Possession |0035 Sun (0615 Sun
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 02/08/26 02/08/26
Southsea Southsea Possession  |0035 Sun 0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4162467 |SW115 Andover Ludgershall Ludgershall Possession |01/08/26 02/08/26 TRACK MAINTENANCE: S01
SW150 Branch 2310 Sat 0640 Sun
BRIDGE EXAMINATIONS: COURT
Worting Jn Salisbury Tunnel Jn |Up Main/Up ExetenPossession |01/08/26 02/08/26 DROVE/NORRINGTON
2310 Sat  |0640 Sun
Laverstock North |Salisbury Tunnel Jn |Down Main Line Blockage|01/08/26 02/08/26
Jn (Between 2310 Sat  |0110 Sun
Trains)
Worting Jn Overton Down Exeter Line Blockage|01/08/26 02/08/26
(Between 2310 Sat 0110 Sun
Trains)
Andover Andover Andover Sidings |Sidings 01/08/26 02/08/26
Possession 12310 Sat  |0640 Sun
Laverstock North |Laverstock South Jn |Laverstock Loop |Possession |02/08/26 02/08/26
Jn 0110 Sun  |0800 Sun
Worting Jn Salisbury Tunnel Jn  |Down Possession  |02/08/26 02/08/26
Exeter/Down Main 0110 Sun  |0800 Sun
Laverstock North |Laverstock North Jn |Up Main Line Blockage|02/08/26 02/08/26
n (Between 0640 Sun 0800 Sun
Trains)
Worting Jn Salisbury Tunnel Jn |Up Exeter Line Blockage|02/08/26 02/08/26
(Between 0640 Sun 0800 Sun
Trains)
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Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131559 |GW103 Reading Oxford Road Jn Down and Up Possession |01/08/26 02/08/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |01/08/26 02/08/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession |01/08/26 02/08/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |01/08/26 02/08/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |01/08/26 02/08/26
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |01/08/26 02/08/26
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [01/08/26 02/08/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 01/08/26 02/08/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |02/08/26 02/08/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |02/08/26 02/08/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |02/08/26 02/08/26
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession  |02/08/26 02/08/26
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |02/08/26 02/08/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |02/08/26 02/08/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |02/08/26 02/08/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |02/08/26 02/08/26
Relief 0200 Sun  |0615 Sun
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Wessex Route V1 Draft Rules
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4130294 |GW103 Reading Oxford Road Jn Down and Up Possession |02/08/26 03/08/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER

GW190 Westbury 2300 Sun  |0500 Mon LINES.

GW500

SW125 Reading Platforms 7 to 11 |Possession |02/08/26 03/08/26 POSSESSION TO BE TAKEN AFTER THE

Platforms 1-3 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |02/08/26 03/08/26 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.

Westbury Line Jn Down Main Loop |Possession |02/08/26 03/08/26
2300 Sun  |0500 Mon

Reading New Jn |Reading Spur Jn Down and Up Possession |02/08/26 03/08/26

Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |02/08/26 03/08/26
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [02/08/26 03/08/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 02/08/26 03/08/26

Triangle Sidings |Possession (2300 Sun  |0500 Mon
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Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163645 |GW5001 |Hawkeridge Jn  |Westbury North Jn |Down and Up Possession |03/08/26 03/08/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW510 Trowbridge 0020 Mon  |0450 Mon BETWEEN WESTBURY AND WARMINSTER FOR
GW560 1F39. NO SHUNTING MOVEMENTS POSSIBLE AT
SW170 Westbury East Westbury North Jn  |Down and Up Possession |03/08/26 03/08/26 WESTBURY STATION.
Loop Jn Main 0020 Mon  |0450 Mon
. . GWR SLEEPERS AND THROUGH FREIGHT
Westbury North Westbury South Jn No.1 Line Possession 03/08/26 03/08/26 SERVICES TO RUN VIA THE WESTBURY
Jn No.2 Line 0020 Mon 0450 Mon AVOIDING LINES AND GWS500.
No.3 Line OTHER FREIGHT SERVICES TO BE RETIMED TO
Down Reception RUN BEFORE / AFTER POSSESSION.
Westbury South  |Fairwood Jn Down and Up Possession |03/08/26 03/08/26 WORK = Westbury Station Area W2024/10982948
Jn Main 0020 Mon (0450 Mon WEY 109m20ch to 110m42ch
- - Maintenance
Warminster Down and Up Possession  |03/08/26 03/08/26
Salisbury 0020 Mon 0450 Mon
Westbury North Jn |Up Reception Possession |03/08/26 03/08/26
0020 Mon (0450 Mon
Westbury South Jn  |Link Line Possession  |03/08/26 03/08/26
0020 Mon  |0450 Mon
Westbury Westbury Bovis Wharf Sidings 03/08/26 03/08/26
Siding Possession  |0020 Mon  |0450 Mon
Out Engine Siding |(Partial)
In Engine Sidings
Westbury South  |Westbury South Jn  |Westbury Up Sidings 03/08/26 03/08/26
Jn Sidings Possession {0020 Mon  |0450 Mon
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Westbury Westbury Up Trowbridge Sidings 03/08/26 03/08/26
Sidings Possession {0020 Mon  |0450 Mon
Patney Sidings
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 03/08/26 03/08/26
Jn Sidings Possession  [0020 Mon  |0450 Mon
Westbury South |Westbury South Jn  |Spur Sidings 03/08/26 03/08/26
Jn Possession 10020 Mon {0450 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4163593 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |01/08/26 02/08/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession |01/08/26 02/08/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession  [01/08/26 02/08/26
(UWC) Athelney 2210 Sat 0900 Sun
Territory Boundary |Single Possession  |01/08/26 02/08/26
(Western/Wessex) 2210 Sat  |0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |01/08/26 02/08/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession |01/08/26 02/08/26
(Witham) 2210 Sat 0900 Sun
East Somerset Jn Up/Down Goods |Possession |01/08/26 02/08/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession  |01/08/26 02/08/26
2210 Sat 0900 Sun
P2026/4162403 |GW500 Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |01/08/26 02/08/26 TRACK MAINTENANCE:YO05a
SW175 n Lp/Single/Dn 2300 Sat 0810 Sun TUNNEL EXAMINATION: EVERSHOT TUNNEL
SW178 Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill Yeovil IJn Down/Up Branch |Possession |01/08/26 02/08/26
(Single) 2300 Sat  |0810 Sun
Yeovil Jn Yeovil Jn Up Sidings Sidings 01/08/26 02/08/26
Possession 2300 Sat {0810 Sun
Yeovil Pen Mill Yeovil Pen Mill Down Sidings Sidings 01/08/26 02/08/26
Possession 2300 Sat  |0810 Sun
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Wessex Route V1 Draft Rules
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160576 |SO680 Cheam Leatherhead Down Portsmouth |Possession |02/08/26 03/08/26 SWR: GUILDFORD SERVICES TO OPERATE
SW180 Ub Port th 0100 Sun 0400 Mon BETWEEN LEATHERHEAD AND GUILDFORD
SW185 p Fortsmou ONLY. DORKING AND CHESSINGTON SOUTH
Ewell West Epsom Down Epsom Possession |02/08/26 03/08/26 SERVICES WILL NOT RUN. RAIL REPLACEMENT
0100 Sun 10400 Mon ROAD SERVICES TO OPERATE BETWEEN
Up Epsom DORKING AND WIMBLEDON.
Epsom Epsom Down Siding Sidings 02/08/26 03/08/26
o Possession 0100 Sun 0400 Mon AT LEATHERHEAD, SWR SERVICES TO SHUNT
Up Siding VIA W1195.

GTR: SERVICES TO START AND TERMINATE AT
SUTTON. RAIL REPLACEMENT ROAD SERVICES
TO OPERATE BETWEEN DORKING AND SUTTON.

EPSOM UP OR DOWN SIDINGS TO BE KEPT
CLEAR.

WDU: EPSOM PLATFORM 1 PLAIN LINE REFURB

P2026/4121159 |SO685 Dorking Dorking Down Loop Possession  |02/08/26 03/08/26 GTR: VICTORIA TO DORKING SERVICES TO
SwW183 0040 Sun  |0400 Mon TERMINATE AT EPSOM.

Leatherhead Jn  |Horsham Down Possession |02/08/26 03/08/26 SWR: WATERLOO TO DORKING SERVICES TO
Portsmouth/Down 0040 Sun (0400 Mon TERMINATE AT LEATHERHEAD.
Main
Up Main/Up SWR RAIL REPLACEMENT ROAD SERVICE TO

‘ ‘ Portsmouth _ OPERATE BETWEEN LEATHERHEAD AND
Dorking Dorking Down Siding Sidings 02/08/26 03/08/26 DORKING.

Possession  |0040 Sun  |0400 Mon
GTR RAIL REPLACEMENT ROAD SERVICE TO

Horsham Horsham Field Sidings 13 to |Sidings 02/08/26 03/08/26 OPERATE BETWEEN EPSOM AND DORKING.
18 Possession  |0040 Sun  |0400 Mon
MDU Sidings NO ACCESS AVAILABLE TO HORSHAM FIELD
Up Siding North SIDINGS.

AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK
AS UP TRAINS FROM THE DOWN PLATFORM
LINE. A HANDSIGNALLER WILL NOT BE
PROVIDED AND DRIVERS ARE AUTHORISED TO
PROCEED WHEN POSITION LIGHT SIGNAL W1198
IS CLEARED.

DORKING DOWN LOOP (PLATFORM 3) TO BE
OUTBERTHED

MTCE: WD - Dorking PL Heavy
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160917 |EA1330 Barnes Jn Feltham Jn Down Hounslow |Possession |01/08/26 03/08/26 THIS POSSESSION WILL BE SUPERSEDED
gwgg Up Hounslow 0110 Sat (0400 Mon P2024/4160919.
SW240 Hounslow Jn Whitton Jn Down Hounslow |Possession |01/08/26 03/08/26 FOR PART 1 0110 SAT TO 0400 MON
Spur 0110 Sat 0400 Mon
Up Hounslow Spur SWR: HOUNSLOW LOOP SERVICES TO DIVERT
- VIA RICHMOND. RAIL REPLACEMENT ROAD
New Kew Jn South Acton Jn Down Kew/Down |Possession |01/08/26 03/08/26 SERVICES TO OPERATE BETWEEN BARNES AND
Kew Spur 0110 Sat 0400 Mon FELTHAM VIA HOUNSLOW.
Up Kew Spur/Up
Kew LUL: DISTRICT LINE SERVICES TO RICHMOND
Old Kew Jn Kew East Jn Up Kew Branch  |Possession |01/08/26 03/08/26 ANIj PICCADILLY LINE SERVICES TO BE
Down Kew Branch 0110 Sat 0400 Mon MAINTAINED.
Barnes Jn New Kew Jn Down Hounslow Possession 03/08/26 07/08/26 FREIGHT TRAINS TO BE DIVERTED VIA WEST
0400 Mon 2359 Fri LONDON LINE OR RICHMOND.

Up Hounslow

FOR PART 2 MIDWEEK 0400 MON TO 2359 FRI

SWR: 2SXX SERVICES WILL DIVERT VIA
RICHMOND. 2RXX & 2VXX SERVICES WILL START
& TERMINATE AT KEW BRIDGE. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN BARNES AND KEW BRIDGE.

FREIGHT TRAINS TO BE DIVERTED VIA WEST
LONDON LINE, RICHMOND OR HOUNSLOW &
RICHMOND.

PARTS 1 AND 2

WORKS DELIVERY BARNES RIVER BRIDGE
WHEELTIMBER RENEWAL

WORKS DELIVERY BARNES RIVER BRIDGE PL
REFURB

PART 1 ONLY

TRACK MAINTENANCE FD02

FELTHAM RESIGNALLING IBJ RECOVERIES
WORKS DELIVERY RERAIL SYON LANE

WORKS DELIVERY LONDON ROAD WHEEL
TIMBER RENEWAL

WORKS DELIVERY LONDON ROAD PL REFURB
BUILDINGS HOUNSLOW STATION FOOTBRIDGE
RENEWAL
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Wessex Route V1 Draft Rules
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116542 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|02/08/26 02/08/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|02/08/26 02/08/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|02/08/26 02/08/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1

Reigate Down and Up Line Blockage|02/08/26 02/08/26
Reading 0105 Sun  |0610 Sun
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Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4162734 |S0O110 International Jn  |International Jn Windsor Relief Possession |09/08/26 09/08/26 WATERLOO, PLATFORMS 12-19 TO BE KEPT
SW100 Line 1 0035 Sun  |0715 Sun CLEAR.
Windsor Relief
Line 2 TRACK MAINTENANCE: CCW03
Nine Elms Jn Linford St Jn Down Waterloo Possession |09/08/26 09/08/26
Curve 0035 Sun  |0715 Sun
Up Waterloo
Curve
Queenstown Waterloo Up Windsor Possession  |09/08/26 09/08/26
Road Windsor 0035 Sun (0715 Sun
Reversible
Waterloo Nine EIms Jn DW/DWF Possession  |09/08/26 09/08/26
0035 Sun  |0715 Sun
Queenstown Road |UMR/DWS/DW Possession  [09/08/26 09/08/26
0035 Sun  |0715 Sun
Waterloo Platforms 12 to 19 |Possession |09/08/26 09/08/26
0035 Sun  |0715 Sun
P2026/4160498 |SW100 New Malden Jn  |Surbiton Down Slow Possession  |09/08/26 10/08/26 SWR: HAMPTON COURT SERVICES WILL NOT
SW105 0100 Sun {0400 Mon RUN.
SW180 MAIN SUBURBAN SERVICES TO RUN VIA DOWN
SW185 FAST LINE BETWEEN NEW MALDEN AND
SW190 SURBITON. BERRYLANDS PASSENGERS TO USE
TFL SERVICE K2 FROM SURBITON.
BUILDINGS: BERRYLANDS STATION PLATFORM
RECONSTRUCTION.
P2026/4160510 |SW100 New Malden Jn  |Surbiton Up Slow Possession  |09/08/26 10/08/26 SWR: HAMPTON COURT SERVICES WILL NOT
SW105 0100 Sun  |0400 Mon RUN.
SW180 MAIN SUBURBAN SERVICES TO RUN VIA DOWN
SW185 FAST LINE BETWEEN SURBITON AND NEW
SW190 MALDEN. BERRYLANDS PASSENGERS TO USE
TFL SERVICE K2 FROM SURBITON.
BUILDINGS: BERRYLANDS STATION PLATFORM
RECONSTRUCTION.
P2026/4160598 |SW105 Hampton Court  |Hampton Court Jn  |Up Hampton Court|Possession |09/08/26 10/08/26 HAMPTON COURT SERVICES WILL NOT RUN.
SW195 0100 Sun  |0400 Mon RAIL REPLACEMENT TO OPERATE BETWEEN
SW200 i i SURBITON AND HAMPTON COURT.
SW255 Surbiton Hampton Court Down Hampton Possession  |09/08/26 10/08/26
Court 0100 Sun {0400 Mon TRACK MAINTENANCE: WGO05
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Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162506 |SW105 Wareham Dorchester South Down Main Possession |09/08/26 09/08/26 TRACK MAINTENANCE: BR08
SW166 . 0015 Sun  |0750 Sun
m;rr?ton Single/Up MAXIMUM MILEAGE: 121m10ch to 135m50ch
Worgret Jn Worgret Jn Swanage Single |Possession |09/08/26 09/08/26
0015 Sun 0750 Sun
Winfrith UWC Winfrith UWC Winfrith Siding Sidings 09/08/26 09/08/26
Possession 10015 Sun  |0750 Sun
Wool Wool Up Sidings Sidings 09/08/26 09/08/26
Possession 0015 Sun {0750 Sun
P2026/4078726 |SO510 Streatham South |Epsom Down & Up Possession |09/08/26 10/08/26 TURNBACK SIDING AT WEST CROYDON
S0680 Jn Portsmouth 0135 Sun  |0400 Mon AVAILABLE TO TRAFFIC.
SO700
SW105 Sutton Epsom Downs Down and Up Possession |09/08/26 10/08/26 SUTTON PLATFORM 4 TO BE OUTBERTHED
SW180 Epsom Downs 0135 Sun  |0400 Mon
Epsom Downs RAIL REPLACEMENT ROAD SERVICE TO
Single OPERATE AS FOLLOWS:
West Croydon Sutton Down & Up Possession |09/08/26 10/08/26 WEST CROYDON AND EPSOM DOWNS
Wallington 0135 Sun {0400 Mon STREATHAM COMMON AND EPSOM VIA
. HACKBRIDGE
West Sutton Sutton Down & Up St. Possession  |09/08/26 10/08/26
Helier 0135 Sun  |0400 Mon
WORK: MTCE
WORK: SID - CARLSHALTON STATION - REFURB
WORK: WD - SUTTON S&C
P2026/4160006 |SW110 Bookham Effingham Jn Up Bookham Possession |08/08/26 09/08/26 GUILDFORD, PLATFORMS 1-3 TO BE KEPT
gw;gg Down Bookham 0115 Sat  |0115 Sun CLEAR SUN ONLY.
Hampton Court Jn|Guildford Down Possession  |08/08/26 09/08/26 SWR: 2GXX SERVICES WILL NOT RUN. 2DXX
Cobham/Bay 0115 Sat  |0115 Sun SERVICES DIVERT TO DORKING, PORTSMOUTH
Up Cobham DIRECT SERVICES SUBJECT TO PLATFORM
- - — — ALTERATIONS AT GUILDFORD.
Effingham Jn Effingham Jn Down Sidings Sidings 08/08/26 09/08/26
Possession 10115 Sat 0115 Sun BUILDINGS: EFFINGHAM JN PLATFORM REPAIRS
- : TRACK MAINTENANCE GG02
Bookham Effingham Jn Down Bookham  |Possession 83128/826 3%38&26 WDU-: RIVER MOLE WHEEL TIMBERS & PL
Up Bookham un on REFURB DRAINAGE: REFURB COBHAM
Hampton Court Jn|Guildford Up Cobham Possession  |09/08/26 10/08/26 DRAINAGE: REFURM BARLEY MOW
Up Cobham 0115 Sun (0400 Mon
Effingham Jn Effingham Jn Down Sidings Sidings 09/08/26 10/08/26
Possession  |0115 Sun  |0400 Mon
Guildford Guildford North Box Siding |Sidings 09/08/26 10/08/26
Possession 0115 Sun {0400 Mon
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Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162565 |[SW110 Liss Havant Jn Down Main Possession |09/08/26 09/08/26 TRACK MAINTENANCE: HO4
Up Main 0125 Sun  |0700 Sun C44 RAIL GRINDER
P2026/4162626 |[GW5001 |Warminster Wilton Jn Down Salisbury / |Possession |08/08/26 09/08/26 GWR: 5M05 WILL NOT RUN. 2M05 WILL START
SW115 Down Warminster 2345 Sat 0955 Sun FROM WESTBURY.
SW170 Up Warminster /
Up Salisbury TRACK MAINTENANCE: S05
Wilton Jn Wilton Jn Quidhampton Sidings 08/08/26 09/08/26
Sidings Possession 2345 Sat  |0955 Sun
P2026/4135193 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |08/08/26 09/08/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2300 Sat (1030 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |08/08/26 09/08/26 PANGBOURNE PASSENGERS.
SW125 Main 2300 Sat  |1030 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Reading West Jn |Oxford Road Jn Down and Up Possession  |08/08/26 09/08/26 AFTER 0235 SUN E ONLY.
Reading West 2300 Sat 1030 Sun (10 hrs)
Curve WORK DETAILS = MAINTENANCE - EXTENDED
Depot Connection |Scours Lane Up Reading Possession  |09/08/26 09/08/26 OPPORTUNITY READING WEST / TILEHURST JNS
C Passenger Loop 0035 Sun  |0235 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession |09/08/26 09/08/26
Level Jn Festival Line 0035 Sun  |0135 Sun (10 hrs)
Southcote Jn Southcote Jn Down and Up Possession |09/08/26 09/08/26
Reading 0035 Sun {0850 Sun (10 hrs)
Westbury Line Jn [Theale Down and Up Possession |09/08/26 09/08/26
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |09/08/26 09/08/26
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |09/08/26 09/08/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road |Scours Lane Up Reading Possession  |09/08/26 09/08/26
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession  |09/08/26 09/08/26
Level Jn Festival Line 0750 Sun {1030 Sun (10 hrs)
Depot Connection|Scours Lane Up Reading Possession |09/08/26 09/08/26
C Passenger Loop 0850 Sun  |1030 Sun (10 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162646 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession |09/08/26 09/08/26 TRACK MAINTENANCE: B11A
SwW125 0001 Sun  |0735 Sun BRIDGE EXAMINATIONS: ALFREYS RD/MORTIMER|
RD
Southcote Jn Basingstoke Down Reading Possession  |09/08/26 09/08/26
Up Reading 0001 Sun  |0735 Sun

Basingstoke Basingstoke Up Neck Sidings 09/08/26 09/08/26

Up Branch Sidings Possession  |0001 Sun 0735 Sun

(North Yard)

P2026/4162597 |SW135 Botley Fareham Down Portsmouth |Possession |09/08/26 09/08/26 ACCESS TO BOTLEY STONE TERMINAL NOT
SW140 Up/Down 0055 Sun 0645 Sun AFFECTED.
Portsmouth
Fareham Fareham Up Portsmouth Possession  |09/08/26 09/08/26 TRACK MAINTENANCE: E12
Up Bay 0055 Sun {0645 Sun
Swanwick Portchester Down Possession  |09/08/26 09/08/26
Netley/Down 0055 Sun 0645 Sun
Portsmouth
Up Portsmouth/Up
Netley
Fareham Fareham Down Sidings Sidings 09/08/26 09/08/26
No.1 and 2 Possession (0055 Sun  |0645 Sun
P2026/4162713 [SO680  |Epsom Dorking Down Portsmouth [Possession  |09/08/26  |09/08/26 SWR: 1D81 TO TERMINATE AT EPSOM. RAIL
S0685 Up Portsmouth 0045 Sun  |0710 Sun REPLACEMENT ROAD SERVICES TO OPERATE
Sw180 p BETWEEN EPSOM AND DORKING.
Swi183 Leatherhead Jn  |Effingham Jn Down Bookham |Possession |09/08/26 09/08/26
0045 Sun 10710 Sun TRACK MAINTENANCE: WWO05
Up Bookham TUNNEL EXAM: MICKLEHAM TUNNEL
P2026/4160919 |EA1330 Barnes Jn New Kew Jn Down Hounslow |Possession |08/08/26 08/08/26 SWR: 2SXX SERVICES WILL DIVERT VIA
Sw210 Up Hounslow 0001 Sat 0400 Sat RICHMOND. 2RXX & 2VXX SERVICES WILL START
SW230 P & TERMINATE AT KEW BRIDGE. RAIL
Sw240 REPLACEMENT ROAD SERVICES TO OPERATE

BETWEEN BARNES AND KEW BRIDGE.

FREIGHT TRAINS TO BE DIVERTED VIA WEST
LONDON LINE, RICHMOND OR HOUNSLOW &
RICHMOND.

WORKS DELIVERY BARNES RIVER BRIDGE
WHEELTIMBER RENEWAL

WORKS DELIVERY BARNES RIVER BRIDGE PL
REFURB
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116543 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|09/08/26 09/08/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|09/08/26 09/08/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|09/08/26 09/08/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1

Reigate Down and Up Line Blockage|09/08/26 09/08/26
Reading 0105 Sun  |0610 Sun
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Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4162723 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession |16/08/26 16/08/26 TRACK MAINTENANCE: CCW02a
SW105 0045 Sun {0745 Sun
Waterloo Durnsford Road Down Main Slow |Possession |16/08/26 16/08/26
Up Main Slow 0045 Sun  |0745 Sun
Up Main Fast
Up Main Slow
P2026/4160627 |SW100 New Malden Jn  |Surbiton Down Slow Possession |16/08/26 17/08/26 SWR: HAMPTON COURT SERVICES WILL NOT
SW105 0100 Sun 0400 Mon CALL AT BERRYLANDS.
SW180 MAIN SUBURBAN SERVICES TO RUN VIA DOWN
SwW185 FAST LINE BETWEEN NEW MALDEN AND
SW190 SURBITON. BERRYLANDS PASSENGERS TO USE
TFL SERVICE K2 FROM SURBITON.
BUILDINGS: BERRYLANDS STATION PLATFORM
RECONSTRUCTION.
P2026/4160650 |SW100 New Malden Jn  |Surbiton Up Slow Possession  |16/08/26 17/08/26 SWR: HAMPTON COURT SERVICES WILL NOT
SW105 0100 Sun 0400 Mon RUN.
SW180 MAIN SUBURBAN SERVICES TO RUN VIA DOWN
SwW185 FAST LINE BETWEEN SURBITON AND NEW
SW190 MALDEN. BERRYLANDS PASSENGERS TO USE
TFL SERVICE K2 FROM SURBITON.
BUILDINGS: BERRYLANDS STATION PLATFORM
RECONSTRUCTION.
P2026/4159234 |SW105 Durnsford Road |New Malden Jn Down Fast Possession |16/08/26 16/08/26 SWR: ON SATURDAY NIGHT, 2K79 TO BE
SW180 Up Fast 0055 Sun  |0700 Sun DIVERTED VIA RICHMOND. 1D81 TO TERMINATE
pFas AT WIMBLEDON AND RUN ECS TO WIMBLEDON
Up Slow PARK DEPOT. ON SUNDAY, 2D06 & 2D08 TO
- START FROM CLAPHAM JUNCTION. 2K05 TO
Durnsford Road |New Malden Down Slow Line Blockage|16/08/26 16/08/26 START EROM KINGSTON AND 2D07 WILL NOT
(Between 10055 Sun 0135 Sun RUN [ECS AFTER POSSESSION CLEARS TO
Trains) EPSOM]
Durnsford Road |[New Malden Jn Down Slow Possession |16/08/26 16/08/26 LUL DISTRICT LINE TO GIVE UP AT 05:45
0135 Sun  |0700 Sun
Raynes Park  |Motspur Park Jn _|Down Epsom Possession | 16/08/26 | 16/08/26 TRACK MAINTENANCE: WW02a
Up Epsom 0135 Sun  |0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162701 |SW105 Hook Basingstoke Down Slow Possession |16/08/26 16/08/26 LONG VALLEY SIDINGS TO BE KEPT CLEAR.
Down Fast 0140 Sun 0735 Sun UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO
own Fas BE CUT OUT].
Basingstoke Basingstoke Long Valley Sidings 16/08/26 16/08/26
Sidings Possession (0140 Sun  |0735 Sun SWR: 1B01 SINGLE LINE WORKING OVER THE UP
Down Siding SLOW BETWEEN WINCHFIELD AND

BASINGSTOKE. 5L.20 TO START FROM
BASINGSTOKE BARTON MILL SIDINGS.

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER
THE UP SLOWLINE BETWEEN WINCHFIELD
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN
/ACCORDANCE WITH THE RULE BOOK MODULE
P1.

TRACK MAINTENANCE: B10
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Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162715 |SW105 Eastleigh West Jn|Southampton Down Fast/Down |Possession |16/08/26 16/08/26 BERTHING AVAILABLE IN ALL PLATFORMS AT
SW140 Main/Down 0140 Sun 0635 Sun SOUTHAMPTON CENTRAL.
SW145 Fast/Down Rvl
SW150 (Main)/DF SWR: ON SATURDAY, 1B01 TO TERMINATE AT
Up Fast/Up RvI WOKING.
(Main)/Up Fast/Up
Main/Up Fast RECEPTION NO1 TO BE KEPT CLEAR AT
Northam Jn Canute Road Eastern Docks Possession |16/08/26 16/08/26 NORTHAM JN.
Single 0140 Sun  |0635 Sun
TRACK MAINTENANCE: E02
Chapel Road LC Arrival/Departure |Possession |16/08/26 16/08/26
(SW145) Line 0140 Sun 0635 Sun
Southampton Southampton Up Slow Possession |16/08/26 16/08/26
Down Slow 0140 Sun  |0635 Sun
St. Denys Bitterne Up Netley Possession |16/08/26 16/08/26
0140 Sun  |0635 Sun
Northam Jn Down Slow Possession |16/08/26 16/08/26
Up Slow 0140 Sun 0635 Sun
Woolston Down Netley Possession |16/08/26 16/08/26
0140 Sun 0635 Sun
Stoneham Jn Eastleigh West Jn Up Slow Possession |16/08/26 16/08/26
0140 Sun  |0635 Sun
Southampton Up |Southampton Up No.1 Reception Sidings 16/08/26 16/08/26
Yard Yard No. 2 Reception Possession (0140 Sun  |0635 Sun
Siding A
Siding B
P2026/4162636 |SW105 Bournemouth Bournemouth Up Bay Possession |16/08/26 16/08/26 SWR: 1B77 & 1B81 TO TERMINATE AT
SW160 0030 Sun 0755 Sun SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
Brockenhurst Bournemouth Down Main Possession |16/08/26 16/08/26 ROAD SERVICE TO OPERATE BETWEEN
Up Main 0030 Sun  |0755 Sun SOUTHAMPTON AND BOURNEMOUTH
Brockenhurst Up Passenger Possession |16/08/26 16/08/26 TRACK MAINTENANCE: Br02
Loop 0030 Sun  |0755 Sun
; ; ; BRIDGE EXAMINATIONS: MALPRIT
Lymington Pier Down Passenger |Possession |16/08/26 16/08/26 OAK/WIDDEN/CRABBSWOOD LANE
Loop/Lymington 0030 Sun  |0755 Sun
Single
Brockenhurst Brockenhurst Down Siding Sidings 16/08/26 16/08/26
Up Siding Possession  |0030 Sun  |0755 Sun
Engineers Siding
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160059 |SW110 Bookham Effingham Jn Up Bookham Possession |15/08/26 16/08/26 GUILDFORD, PLATFORMS 1-3 TO BE KEPT
gw%gg Down Bookham 0115 Sat  |0115 Sun CLEAR SUN ONLY.
Hampton Court Jn|Guildford Down Possession |15/08/26 16/08/26 SWR: 2GXX SERVICES WILL NOT RUN. 2DXX
Cobham/Bay 0115 Sat 10115 Sun SERVICES DIVERT TO DORKING, PORTSMOUTH
Up Cobham DIRECT SERVICES SUBJECT TO PLATFORM
ALTERATIONS AT ILDFORD.
Effingham Jn Effingham Jn Down Sidings Sidings 15/08/26 16/08/26 ONSATGU ©
Possession 10115 Sat 0115 Sun WDU: WHEEL TIMBERS/PL REFURB RIVER MOLE
Bookham Effingham Jn Down Bookham |Possession |16/08/26 17/08/26 ‘NDUE BOXGROVE DRAINAGE REFURB
0115 S 0400 M WDU: HORSLEY CON RAIL
Up Bookham un on BUILDINGS: EFFINGHAM JN PLATFORM REPAIR
- - DRAINAGE REFURB BARLEY MOW
Hampton Court Jn|Guildford Up Cobham Possession  [16/08/26 17/08/26 TRACK MAINTENANCE: GO2
Up Cobham 0115Sun 0400 Mon TRACK MAINTENANCE: WD04
- - — — TUNNEL EXAMINATION: BOOKHAM TUNNEL
Effingham Jn Effingham Jn Down Sidings Sidings 16/08/26 17/08/26 v © 00 v
Possession |0115 Sun  |0400 Mon
Guildford Guildford North Box Siding |Sidings 16/08/26 17/08/26
Possession 10115 Sun {0400 Mon
P2026/4162718 |SO520 Farlington Jn Cosham Jn Up Spur Possession |16/08/26 16/08/26 GTR: 5NO1 & 5S11 TO BE RETIMED. 1N11 TO
SW110 D s 0130 Sun 0655 Sun START FROM HAVANT. GTR TO BERTH 1 X 5 CAR
SW140 own Spur UNIT IN THE PORTSMOUTH AREA.
Petersfield Portcreek Jn Down Main Possession |16/08/26 16/08/26
. 0130 Sun 10655 Sun TRACK MAINTENANCE: HO5
Up Main
Southbourne Havant Jn Down Brighton Possession |16/08/26 16/08/26
Up Brighton 0130 Sun  |0655 Sun
P2026/4162705 |GW5001 |Wilton Jn Gillingham (Dorset) |All Lines Possession |15/08/26 16/08/26 5L66, 5L.96 & 1L.88 TO DIVERT VIA CASTLE CARY &
Swi15 2330 Sat (0650 Sun WESTBURY
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 15/08/26 16/08/26 TRACK MAINTENANCE: S08/Y01
(Dorset) Siding Possession 2330 Sat 0650 Sun
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Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4130897 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |15/08/26 16/08/26 TRAINS TO RUN OVER THE RELIEF LINES
Gw220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 Reading Oxford Road Jn Down and Up Possession  [15/08/26 16/08/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 15/08/26 16/08/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [15/08/26 16/08/26
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession |15/08/26 16/08/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |15/08/26 16/08/26
Festival Line 2300 Sat  |0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 15/08/26 16/08/26
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |16/08/26 16/08/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |16/08/26 16/08/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |16/08/26 16/08/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [16/08/26 16/08/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession [16/08/26 16/08/26
Westbury 0730 Sun 0830 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131391 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |16/08/26 17/08/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession |16/08/26 17/08/26 POSSESSION TO BE TAKEN AFTER THE
Westbury 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading Platforms 7 to 11 |Possession |16/08/26 17/08/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession [16/08/26 17/08/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |16/08/26 17/08/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |16/08/26 17/08/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 16/08/26 17/08/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163628 |GW500 Bradford Jn Bradford Jn Melksham Single |Possession |16/08/26 16/08/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW5001 0010 Sun  |0910 Sun BETWEEN WESTBURY AND FROME AND
GW510 WESTBURY AND WARMINSTER.
GW520 Fairwood Jn Westbury North Jn  |Up Reception Possession |16/08/26 16/08/26
GW523 0010 Sun  |0910 Sun NO SHUNTING MOVEMENTS POSSIBLE AT
GW560 . . . . WESTBURY.
GW570 Hawkeridge Jn Bradford Jn (inc.) Down Trowbridge |Possession |16/08/26 16/08/26
GW572 Up Trowbridge 0010 Sun 0910 Sun POSSESSION TO BE HANDED BACK AHEAD OF
SW170 _ THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.
Westbury North Jn |Down and Up Possession |16/08/26 16/08/26
Trowbridge 0010 Sun  |0910 Sun CURRENT NBS SERVICE FOR FREIGHT. ANY
- - FREIGHT / NETWORK SERVICES TO BE TIMED
Heywood Road Jn|Clink Road Jn Down and Up Possession  |16/08/26 16/08/26 BEFOGRE //AFTER?'HISSPOSS?ESSSIOCIJ\I
Westbury Avoiding 0010 Sun  |0910 Sun ’
Line/ Westhury POSSESSION ENABLES UNIT CLEANING TO TAKE
Heywood Road Jn|Westbury North Jn  |Down and Up Possession |16/08/26 16/08/26 PLACE ON PLATEORM 3 LINE.
(inc) Westbury/Main 0010 Sun {0910 Sun
Westbury East Hawkeridge Jn Down and Up Possession |16/08/26 16/08/26 ECS TO BE STABLED ON UP RECEPTION LINE.
Loop Jn Loop 0010 Sun  |0910 Sun
Westbury North  |Westbury South Jn  [No.1 Line Possession  |16/08/26 16/08/26 \l\//IVORtK = Westbury Area Maintenance
n : 0010 Sun 0910 Sun aintenance
No.2 Line . u All Lines: 9hrs
Down Reception
Westbury South  |Warminster Down and Up Possession |16/08/26 16/08/26
Jn Salisbury 0010 Sun  |0910 Sun
Westbury South Jn  |Link Line Possession  [16/08/26 16/08/26
0010 Sun 0910 Sun
Heywood Road Jn|Heywood Road Jn  |Cement Works Sidings 16/08/26 16/08/26
Sidings Possession  |0010 Sun 0910 Sun
(Partial)
Westbury Westbury Bovis Wharf Sidings 16/08/26 16/08/26
Siding Possession  |0010 Sun 0910 Sun
Out Engine Siding |(Partial)
In Engine Sidings
Westbury South  |Westbury South Jn  |Westbury Up Sidings 16/08/26 16/08/26
Jn Sidings Possession 10010 Sun {0910 Sun
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Westbury Westbury Up Trowbridge Sidings 16/08/26 16/08/26
Sidings Possession  |0010 Sun 0910 Sun
Patney Sidings
Back Road
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163628 Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 16/08/26 16/08/26
Continued Jn Sidings Possession (0010 Sun 0910 Sun
Westbury South  |Westbury South Jn  |Spur Sidings 16/08/26 16/08/26
Jn Possession 10010 Sun 0910 Sun
P2026/4162722 |SW190 Kingston Kingston Down Bay Possession  [16/08/26 16/08/26 2077 TO TERMINATE AT STRAWBERRY HILL.
SW245 0040 Sun 0630 Sun 2K77 & 2K79 TO BE DIVERTED AND TERMINATE
T SURBITON, ECS TO WIMBLEDON PARK DEPOT
New Malden Jn  |Fulwell Jn Down Kingston/ |Possession |16/08/26 16/08/26 RAIL REPLACEMENT ROAD SERVICE TO
Down Shepperton 0040 Sun  |0630 Sun OPERATE
Up Shepperton /
Up Kingston TRACK MAINTENANCE: FW10
Shacklegate Jn  [Strawberry Hill IJn Up Strawberry Hill |Possession |16/08/26 16/08/26
Down Strawberry 0040 Sun  |0630 Sun
Hill
Strawberry Hill Strawberry Hill Shacklegate Jn Sidings 16/08/26 16/08/26
Depot Depot Exit Possession  |0040 Sun 0630 Sun
P2026/4167486 |[EA1310 |Acton WellsJn  |Richmond Down/Down Possession |16/08/26 17/08/26 LUL TO NOTE, DISTRICT LINE CLOSED WEST OF
EA1330 Richmond 0110 Sun  |0305 Mon TURNHAM GREEN
SW230
SW240 Gunnersbury Jn  |Network Rail / LUL  |Eastbound District |Possession |16/08/26 17/08/26 RAIL REPLACEMENT ROAD SERVICE IN
(District Line) Line 0110 Sun  |0305 Mon OPERATION
Boundary
Kew East Jn New Kew Jn Down and Up Kew|Possession |16/08/26 17/08/26 TWO PLATFORMS AT RICHMOND TO BE
Spur 0110 Sun  |0305 Mon NOMINATED TO BE KEPT CLEAR AT PRE-DPPP
Network Rail / Gunnersbury Jn Westbound Possession |16/08/26 17/08/26 ARL TO STABLE TRAINS IN THREE PLATFORMS
LUL (District Line) District Line 0110 Sun  |0305 Mon AT RICHMOND
Boundary
Old Kew Jn South Acton Jn Up Kew Possession 16/08/26 17/08/26 NLL CYCLIC TYPE 18
Branch/Up Kew 0110 Sun  |0305 Mon
Richmond Acton Wells Jn Up Richmond/Up |Possession |16/08/26 17/08/26
0110 Sun  |0305 Mon
Richmond Platforms 3-7 Possession |16/08/26 17/08/26
0110 Sun  |0305 Mon
South Acton Jn |Old Kew Jn Down Kew/Down |Possession |16/08/26 17/08/26
Kew Branch 0110 Sun  |0305 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116544 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|16/08/26 16/08/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|16/08/26 16/08/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|16/08/26 16/08/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1

Reigate Down and Up Line Blockage|16/08/26 16/08/26
Reading 0105 Sun  |0610 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4122055 |EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  [23/08/26 23/08/26 SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London 0050 Sun  |0900 Sun SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |23/08/26 23/08/26
SO500 Olympia Loop 0050 Sun  |0900 Sun LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 . BRANCH TO OPERATE.
SW220 Longhedge Jn Latchmere No.1 Jn DOWI’? and Up Possession 23/08/26 23/08/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Kensington 0050 Sun  |0900 Sun
Ludgate Jn Latchmere No.2 Jn Ee?t\::vr?r:gr(iz%%rve Possession |23/08/26 23/08/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
0050 Sun 10900 Sun HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Mitre Bridge Jn _|Falcon Jn Up West London |Possession  |23/08/26 | 23/08/26 KEW EAST JN.
0050 Sun  |0900 Sun WORK: MTCE
Willesden High Level |Down and Up Possession |23/08/26  |23/08/26 SID - North Pole and Bracewell Phase 2 - Earthworks
Jn High Level 0050 Sun  |0900 Sun
West London Jn |Latchmere No.3 Jn |Down & Up Possession  [23/08/26 23/08/26
(Sw) Sheepcote Lane 0050 Sun  |0900 Sun
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 23/08/26 23/08/26
Pigs Hill Siding 2 Possession  |0050 Sun  |0900 Sun
North Pole Jn North Pole Reception Road |Sidings 23/08/26 23/08/26
International Depot Possession  |0050 Sun  |0900 Sun
North Pole Jn North Pole Scrubs |Sidings 23/08/26 23/08/26
Lane Siding Possession  |0050 Sun  |0900 Sun
P2026/4163338 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession |23/08/26 23/08/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW100 0105 Sun {0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW105 AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |23/08/26 23/08/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down 5|0W 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession  [23/08/26 23/08/26

0105 Sun  |0700 Sun

Wimbledon Wimbledon Chase |Down St. Helier |Possession |23/08/26 23/08/26
Up St. Helier 0105 Sun  |0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160885 |SW105 Hampton Court  |Hampton Court Jn  |Up Hampton Court|Possession |23/08/26 23/08/26 SWR: MAINLINE SERVICES TO PORTSMOUTH,
SW195 0115 Sun  |0650 Sun WEST OF ENGLAND, SOUTHAMPTON &
SW200 WEYMOUTH TO BE DIVERTED VIA TWICKENHAM
Hampton Court Jn|Claygate Down Cobham Possession  [23/08/26 23/08/26 IAND CHERTSEY. A SHUTTLE SERVICE WILL
Up Cobham 0115 Sun  |0650 Sun OPERATE BETWEEN WOKING AND SURBITON;
GUILDFORD AND SURBITON VIA COBHAM AND
New Malden Jn  |Esher Down Slow Possession |23/08/26 23/08/26 BETWEEN HAMPTON COURT AND SURBITON.
Up Slow 0115 Sun  |0650 Sun RAIL REPLACEMENT TO OPERATE BETWEEN
CLAPHAM AND SURBITON.
Down Fast
Up Fast PARTS 1 ONLY
Surbiton Hampton Court Down Hampton Possession  [23/08/26 23/08/26 TRACK MAINTENANCE W01
Court 0115 Sun  |0650 Sun
PARTS 1 AND 2
Surbiton Surbiton Up Siding Sidings 23/08/26 23/08/26
Possession  |0115 Sun  |0650 Sun BUILDINGS: BERRYLANDS STATION
- - RECONSTRUCTION
New Malden Jn  |Surbiton Down Slow Possession  [23/08/26 24/08/26
Up Fast 0650 Sun  |0400 Mon
Up Slow
Down Fast
P2026/4162981 |SW105 Pirbright Jn Hook Down Fast Possession  [23/08/26 23/08/26 TRACK MAINTENANCE: B0O3
Up Fast 0015 Sun  |0710 Sun
p LINE DIVERSIONS TO APPLY
Up Slow
Pirbright Jn Hook Down Slow Line Blockage|23/08/26 23/08/26
(Between 0015 Sun  |0710 Sun
Trains)+Deto
nators

Electronic Copy - Uncontrolled when printed




Network Rail

Wessex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162926 |SW105 Eastleigh Eastleigh Down Portsmouth |Possession |22/08/26 23/08/26 XC

SW130 Loop 2350 Sat 0440 Sun 5034 & 5030 TO DIVERT VIA FAREHAM AND

SW135 REVERSE.

Eastleigh East Jn |Romsey Jn Down Possession |22/08/26 23/08/26 5V94 TO BE DIVERTED VIA GUILDFORD AND
Salisbury/Single/D 2350 Sat {0440 Sun HAVANT. SHUNTER TO BE PROVIED IN JUBILEE
own Salisbury SIDINGS,

Up
Salisbury/Single/U SWR
p Salisbury 1B77 & 2B77 TO TERMINATE AT WINCHESTER

Eastleigh West Jn |[Eastleigh South Jn  |Portsmouth Single |Possession |22/08/26 23/08/26 AND RUN ECS TO BASINGSTOKE.

2350 Sat 0440 Sun 2B77 TO RESTART AT SOUTHAMPTON CENTRAL.

Eastleigh Yard Eastleigh Yard Departure Road Possession 22/08/26 23/08/26 FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
Reception No.1 2350 Sat 0440 Sun

. EASTERN DOCKS FREIGHT & 7V97 TO BE
Reception No.2 RETIMED.
Reception No.3
DCS No.1 TO BE OUTBERTHED.
Reception No.4

Shawford Down |Eastleigh West Jn |Down Possession |22/08/26 23/08/26 TRACK MAINTENANCE: EO8

Jn Slow/Incoming/Out 2350 Sat 0440 Sun
going Siding

St. Denys St. Denys Up Slow Possession |22/08/26 23/08/26

2350 Sat 0440 Sun (8 hrs)

Stoneham Jn Shawford Up Jn Up Slow Possession  [22/08/26 23/08/26

2350 Sat 0440 Sun

Winchester St. Denys Down Main/Down |Possession |22/08/26 23/08/26
Fast/Down Main 2350 Sat {0440 Sun
Up Fast/Up
Main/Up Fast/Up
Main

Eastleigh Yard Eastleigh Yard Down Carriage Sidings 22/08/26 23/08/26
Sidings No.1 Possession 2350 Sat  |0440 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163234 |SW105 Eastleigh West Jn|Southampton Down Fast/Down |Possession |23/08/26 23/08/26 BERTHING AVAILABLE IN ALL PLATFORMS AT
SW140 Main/Down 0140 Sun  |0635 Sun SOUTHAMPTON CENTRAL.
SW145 Fast/Down Rvl
SW150 (Main)/DF SWR: ON SATURDAY, 1B01 TO TERMINATE AT
Up Fast/Up RvI WOKING.
(Main)/Up Fast/Up
Main/Up Fast RECEPTION NO1 TO BE KEPT CLEAR AT
Northam Jn Canute Road Eastern Docks Possession |23/08/26 23/08/26 NORTHAM JN.
Single 0140 Sun  |0635 Sun
TRACK MAINTENANCE: E02
Chapel Road LC Arrival/Departure |Possession |23/08/26 23/08/26
(SW145) Line 0140 Sun 0635 Sun
Southampton Southampton Up Slow Possession |23/08/26 23/08/26
Down Slow 0140 Sun 0635 Sun
St. Denys Bitterne Up Netley Possession  [23/08/26 23/08/26
0140 Sun 0635 Sun
Northam Jn Down Slow Possession  [23/08/26 23/08/26
Up Slow 0140 Sun  |0635 Sun
Woolston Down Netley Possession  [23/08/26 23/08/26
0140 Sun  |0635 Sun
Stoneham Jn Eastleigh West Jn Up Slow Possession  [23/08/26 23/08/26
0140 Sun 0635 Sun
Southampton Up |Southampton Up No.1 Reception Sidings 23/08/26 23/08/26
Yard Yard No. 2 Reception Possession (0140 Sun  |0635 Sun
Siding A
Siding B
P2026/4162724 |SW105 Hamworthy Hamworthy Hamworthy Goods|Possession |23/08/26 23/08/26 TRACK MAINTENANCE: BRO7
SW165 0005 Sun  |0805 Sun
SW166 MAXIMUM MILEAGE: 114m23ch to 125m57ch
Poole Wool Down Main Possession  [23/08/26 23/08/26
Up Main 0005 Sun  |0805 Sun
Worgret Jn Worgret Jn Swanage Single |Possession |23/08/26 23/08/26
0005 Sun  |0805 Sun
Wareham Wareham Down Sidings Sidings 23/08/26 23/08/26
Possession  |0005 Sun (0805 Sun
Wool Wool Up Sidings Sidings 23/08/26 23/08/26
Possession  |0005 Sun {0805 Sun
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Wessex Route V1 Draft Rules

Week 21 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162902 |SW110 Haslemere Petersfield Down Main Possession  [23/08/26 23/08/26 TRACK MAINTENANCE: H02
Up Main 0110 Sun  |0715 Sun ]
Max Mileage - 43m20ch to 54m63ch
P2026/4162726 |GW5001 |Laverstock North |Wilton South Down Main/Down |Possession |23/08/26 23/08/26 PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
SW115 Jn Exeter 0005 Sun  |0630 Sun KEPT CLEAR
SW150 Up Exeter/Up Main 1L73 TO TERMINATE IN PLATFORM 6, ECS TO
SW170 - - EAST CARRIAGE SIDINGS
IJ_averstock South |Salisbury Tunnel Jn |Down Dean Possession  [23/08/26 23/08/26 5599, 5Y73 WILL NOT RUN
n Up Dean 0005 Sun 0630 Sun 2S75 TO TERMINATE AT ROMSEY
- - - IL88 TO TERMINATE AT YEOVIL JN
Salisbury Salisbury Platform Loop Possession  [23/08/26 23/08/26 1L79 TO TERMINATE AT ANDOVER. ECS TO
0005 Sun 0630 Sun BASINGSTOKE '

East Bay (Plat 6)

Wilton Jn Wilton Jn Down Warminster |Possession |23/08/26 23/08/26 STANDARD POSSESSION S03A
0005 Sun 0630 Sun

Up Warminster ) )
- - . . - Maximum Mileage: 96m00ch RTJ1 / 82m35ch BAE1 tg
Salisbury Salisbury Reception Line Sidings 23/08/26 23/08/26 36m07ch BAE2 / 132m00ch SAL

Through Siding/Up Possession  |0005 Sun  |0630 Sun

Siding/Shunting
Neck

East Carriage
Holding Sidings
West Carriage
Siding

Holding Siding
West Bay
(Platform 5)
Wilton Jn Wilton Jn Quidhampton Sidings 23/08/26 23/08/26
Sidings Possession  |0005 Sun  |0630 Sun
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Week 21 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131786 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |22/08/26 23/08/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat  |0800 Sun
GWwW225 Reading Feeder AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  [22/08/26 23/08/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |22/08/26 23/08/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |22/08/26 23/08/26
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession  [22/08/26 23/08/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |22/08/26 23/08/26
Level 2310 Sat 0800 Sun
Twyford West Reading West Jn Down and Up Possession |22/08/26 23/08/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  [23/08/26 23/08/26

0030 Sun  |0800 Sun

Reading East Jn |Caversham Road Jn [Up Main Loop Possession |23/08/26 23/08/26
0030 Sun {0800 Sun

Ruscombe (inc.) |Reading West Jn Down and Up Possession  [23/08/26 23/08/26

Relief 0030 Sun 0200 Sun

Twyford Henley-on-Thames |Single Possession |23/08/26 23/08/26
0030 Sun {0800 Sun

Caversham Road [Scours Lane Up Reading Possession |23/08/26 23/08/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  [23/08/26 23/08/26

Platforms 7 to 10 0200 Sun 0615 Sun

Southcote Jn (inc.) |Down and Up Possession |23/08/26 23/08/26
Westbury 0200 Sun  |0615 Sun

Reading East Jn |Westbury Line Jn Down Main Loop |Possession |23/08/26 23/08/26
0200 Sun  |0615 Sun

Reading New Jn |Reading Spur Jn Down and Up Possession |23/08/26 23/08/26

Reading Spur 0200 Sun  |0615 Sun

Reading West Jn |Oxford Road Jn Down and Up Possession |23/08/26 23/08/26
Reading West 0200 Sun  |0615 Sun
Curve

Ruscombe (inc.)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131786 Tilehurst East Down and Up Possession |23/08/26 23/08/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  [23/08/26 23/08/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |23/08/26 23/08/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 23/08/26 23/08/26
Triangle Sidings |Possession  |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession  [23/08/26 23/08/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |23/08/26 23/08/26
Relief 0615 Sun 0800 Sun
P2026/4162983 |SW190 Shacklegate Jn  |Shepperton Down Shepperton |Possession |23/08/26 23/08/26 TRACK MAINTENANCE: FW11
SW245 Up Shepperton 0105 Sun  |0640 Sun
Strawberry Hill In [Fulwell In Down Shepperton |Possession |23/08/26 23/08/26
Spur 0105 Sun 0640 Sun
Up Shepperton
Spur
P2026/4168760 |[EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession |23/08/26 23/08/26 ACTON CANAL WHARF SIGNAL BOX TO BE OPEN
EA1330 |WharfJn Jn Southwest 0030 Sun  |0810 Sun UNTIL 0810 SUN
EA1360
GW130 |Acton WellsJn  |Acton Canal Wharf  |Down and Up Possession |23/08/26 23/08/26 NLL CYCLIC TYPE 11 (ROTR)
MD167 Jn Goods 0030 Sun (0810 Sun
SW240 . THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Acton East Down and Up Possession 23/08/26 23/08/26 ON WESTERN / MIDLAND
Poplar 0030 Sun  |0810 Sun
Gunnersbury Jn  (Willesden High Level |Up Possession |23/08/26 23/08/26
Jn Richmond/Up/Up 0030 Sun 0810 Sun
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |23/08/26 23/08/26
Branch 0030 Sun  |0810 Sun
Willesden High  |Gunnersbury Jn Down North Possession |23/08/26 23/08/26
Level Jn London/Down/Do 0030 Sun  |0810 Sun
n Richmond
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Wessex Route V1 Draft Rules
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4116545 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|23/08/26 23/08/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|23/08/26 23/08/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|23/08/26 23/08/26
3 0105 Sun 0610 Sun
Up Loop

No.0/Platform 0
Up Loop/Platform

2
Platform 1

Reigate Down and Up Line Blockage|23/08/26 23/08/26
Reading 0105 Sun  |0610 Sun
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Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4169033 |EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  |30/08/26 30/08/26 SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London 0030 Sun 0920 Sun SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |30/08/26 30/08/26
SO500 Olympia Loop 0030 Sun 0920 Sun LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 . BRANCH TO OPERATE.
SW220 Longhedge Jn Latchmere No.1 Jn DOWI’? and Up Possession 30/08/26 30/08/26 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Kensington 0030 Sun 0920 Sun
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |30/08/26 30/08/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Latchmere Curve 0030 Sun 0920 Sun HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Mitre Bridge Jn _|Falcon Jn Up West London |Possession  |30/08/26 | 30/08/26 KEW EAST JN.

0030 Sun 0920 Sun WORK: SID TRACK - SCRUBB LANE - PREP

Willesden High Level |Down and Up Possession  |30/08/26 30/08/26

Jn High Level 0030 Sun {0920 Sun
West London Jn |Latchmere No.3 Jn |Down & Up Possession  [30/08/26 30/08/26
(Sw) Sheepcote Lane 0030 Sun {0920 Sun
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 30/08/26 30/08/26

Pigs Hill Siding 2 Possession  |0030 Sun  |0920 Sun

North Pole Jn North Pole Reception Road |Sidings 30/08/26 30/08/26
International Depot Possession  |0030 Sun 0920 Sun
North Pole Jn North Pole Scrubs |Sidings 30/08/26 30/08/26
Lane Siding Possession  |0030 Sun 0920 Sun
P2026/4123078 |SO680 Streatham Jn Streatham Common |Down and Up Possession |29/08/26 01/09/26 SOUTHERN VICTORIA TO EPSOM / DORKING
SO700 Jn Streatham Spur 0105 Sat 0405 Tue SERVICES WILL NOT RUN.
SW105
Streatham North |Streatham South Jn |Down and Up Possession  [29/08/26 01/09/26 THAMESLINK SERVICES DIVERTED VIA CRYSTAL
Jn Slow Spur 0105 Sat 0405 Tue PALACE, WEST CROYDON AND SUTTON TO
. . START/TERMINATE BACK FROM WIMBLEDON
Tulse Hill Streatham South Jn |Down and Up Possession |29/08/26 01/09/26 PLATFORM 9
Portsmouth 0105 Sat 0405 Tue

TULSE HILL AND SUTTON VIA HACKBRIDGE

WORK: Gleneldon overbridge / Leigham LE to
Streatham Station drainage
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162987 |SW105 Basingstoke Steventon (Hants) |Down Slow/Down |Possession |30/08/26 30/08/26 SWR: 1B01 TO RUN SLW BETWEEN
SW115 Southampton/Dow 0105 Sun  |0710 Sun BASINGSTOKE AND MICHELDEVER.
n Main
Worting Jn Down Fast/Down |Possession |30/08/26 30/08/26 DOWN PASSENGER SERVICES (TRAVELLING ON
Exeter 0105 Sun 0710 Sun THE UP SLOW)
Up Exeter/Up Fast [5] PILOT BRIEF AT BASINGSTOKE
- - - [6] WORTING JN (REDUCED SPEED)
A
Basingstoke Steventon (Hants)  |Up Main/Up Line Blockage|30/08/26 30/08/26 [2] MICHELDEVER FOR PILOT DROP OFF
Southampton/Up |(Between 0105 Sun  |0710 Sun
Slow Trains)+Deto

nators

weeek SPECIAL WORKING INSTRUCTIONS  ##%%**

SINGLE LINE WORKING IS AUTHORISED OVER
THE UP MAIN/UP SOUTHAMPTON/UP SLOW
BETWEEN MICHELDEVER (EH8001Apts) AND
BASINGSTOKE (BE2534pts) IN ACCORDANCE
'WITH THE RULE BOOK MODULE P1.

TRACK MAINTENANCE: B04
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Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162903 |SW105 Eastleigh West Jn|Southampton Down Fast/Down |Possession |30/08/26 30/08/26 BERTHING AVAILABLE IN ALL PLATFORMS AT
SW140 Main/Down 0140 Sun  |0635 Sun SOUTHAMPTON CENTRAL.
SW145 Fast/Down Rvl
SW150 (Main)/DF SWR: ON SATURDAY, 1B01 TO TERMINATE AT
Up Fast/Up RvI WOKING.
(Main)/Up Fast/Up
Main/Up Fast RECEPTION NO1 TO BE KEPT CLEAR AT
Northam Jn Canute Road Eastern Docks Possession |30/08/26 30/08/26 NORTHAM JN.
Single 0140 Sun  |0635 Sun
TRACK MAINTENANCE: E02
Chapel Road LC Arrival/Departure |Possession |30/08/26 30/08/26 BRIDGE EXAMINATION: BLEECHYNDENS ST.
(SW145) Line 0140 Sun 0635 Sun
Southampton Southampton Up Slow Possession |30/08/26 30/08/26
Down Slow 0140 Sun 0635 Sun
St. Denys Bitterne Up Netley Possession  [30/08/26 30/08/26
0140 Sun 0635 Sun
Northam Jn Down Slow Possession  [30/08/26 30/08/26
Up Slow 0140 Sun  |0635 Sun
Woolston Down Netley Possession  |30/08/26 30/08/26
0140 Sun  |0635 Sun
Stoneham Jn Eastleigh West Jn Up Slow Possession  [30/08/26 30/08/26
0140 Sun 0635 Sun
Southampton Up |Southampton Up No.1 Reception Sidings 30/08/26 30/08/26
Yard Yard No. 2 Reception Possession (0140 Sun  |0635 Sun
Siding A
Siding B
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163327 |SW105 Brockenhurst Brockenhurst Up Passenger Possession |30/08/26 30/08/26 1B77,1B81 TERMINATE AT SOUTHAMPTON.
SW155 Loop 0015 Sun  |0720 Sun
SW160 RAIL REPLACEMENT ROAD SERVICE TO
Lymington Pier Down Passenger |Possession |30/08/26 30/08/26 OPERATE BETWEEN SOUTHAMPTON AND
Loop/Lymington 0015 Sun  |0720 Sun BOURNEMOUTH
Single
Redbridge Jn Sway Down Main Possession |30/08/26 30/08/26 STANDARD MILEAGE: 82m06¢ch to 93m62ch /
Up Main 0015 Sun 0720 Sun 98m15ch (BLP)
Totton Totton Down Fawley Possession |30/08/26 30/08/26 TRACK MAINTENANCE: BRO1B.
Up/Shunting Neck 0015 Sun {0720 Sun
Goods Loop
Brockenhurst Brockenhurst Down Siding Sidings 30/08/26 30/08/26
Up Siding Possession  |0015 Sun  |0720 Sun
Engineers Siding
Totton Totton Down Sidings Sidings 30/08/26 30/08/26
Possession  |0015 Sun (0720 Sun
P2026/4160698 |SW110 Bookham Effingham Jn Up Bookham Possession  [29/08/26 01/09/26 SAT & MON:
SW180 D Bookh 0115 Sat 0400 Tue 2GXX SERVICES TO DIVERT TO HAMPTON
SW200 own Bookham COURT. 2DXX SERVICES DIVERT TO DORKING.
Hampton Court Jn|Guildford Down Possession |29/08/26 01/09/26
Cobham/Bay 0115 Sat  |0400 Tue SUN:
Up Cobham 2GXX SERVICES WILL NOT RUN. 2DXX SERVICES
- - — — DIVERT TO DORKING, PORTSMOUTH DIRECT
Effingham Jn Effingham Jn Down Sidings Sidings 29/08/26 01/09/26 SERVICES SUBJECT TO PLATFORM
Possession 10115 Sat 0400 Tue ALTERATIONS AT GUILDFORD

RAIL REPLACEMENT TO OPERATE BETWEEN
SURBITON, LEATHERHEAD AND GUILDFORD.

'WDU: DRAINAGE RENEWAL - BOXGROVE
DRAINAGE: REFURB COBHAM

'WDU: DRAINAGE REFURB EFFINGHAM JN
WDU: WHEEL TIMBER/PL REFURB RIVER MOLE.
E&P: LV SWITCHGEAR OXSHOTT T&C
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4164044 |SO520 Cosham Jn Farlington Jn Down Spur Possession |30/08/26 30/08/26 SWR: 2P75 TO TERMINATE AT GUILDFORD. 2P77
SW110 Up S 0045 Sun 0640 Sun TO TERMINATE AT HAVANT & RUN ECS TO
SW140 p Spur BERTH AT HASLEMERE. 2P01 WILL NOT RUN.
Fratton Fratton Up & Down Possession |30/08/26 30/08/26 2P12 TO START FROM HAVANT.
Fratton 0045 Sun 0640 Sun
TRACK MAINTENANCE: HO5C
Havant Fratton Down Main Possession |30/08/26 30/08/26
U : 0045 Sun 0640 Sun Max Mileage: 38m05ch / 88m56¢ch SDP2 to 43m40ch
p Main WPH2
Portchester Portcreek Jn Up Branch/Up Possession  |30/08/26 30/08/26
Portsmouth 0045 Sun  |0640 Sun Breaker to Breaker Mileage: 38m79ch / 88m56¢h
Down SDP2 to 43m40ch WPH2
Portsmouth/Down
Branch
P2026/4162928 |[GW5001 |Warminster Wilton Jn Down Salisbury / |Possession |29/08/26 30/08/26 GWR: 5M05 WILL NOT RUN. 2M05 WILL START
SW115 Down Warminster 2345 Sat 0955 Sun FROM WESTBURY.
SW170 Up Warminster /
Up Salisbury TRACK MAINTENANCE: S05
Wilton Jn Wilton Jn Quidhampton Sidings 29/08/26 30/08/26
Sidings Possession 2345 Sat  |0955 Sun
P2026/4160777 |SW120 Alton Alton Platform 2 (Alton) |Possession |29/08/26 01/09/26 SWR: ALTON SERVICES TO START AND
0145 Sat 0400 Tue TERMINATE AT FARNHAM. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN
Farnham Alton Alton Single/Down |Possession  |29/08/26 01/09/26 EARNHAM AND ALTON.
Bentley 0145 Sat {0400 Tue
Loop/Platform 1 SATURDAY&MONDAY: 2Jxx FARNHAM SERVICES
(Alton) TO START/TERMINATE IN ALDERSHOT
PLATFORM 3.
ALTON PLATFORMS 1 AND 2 TO BE KEPT CLEAR
TRACK MAINTENANCE: GG09
PLAIN LINE STONEBLOWER BENTLEY - ALTON
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163595 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |29/08/26 30/08/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat  |0900 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession  [29/08/26 30/08/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession |29/08/26 30/08/26
(UWC) Athelney 2210 Sat 0900 Sun
Territory Boundary |Single Possession  [29/08/26 30/08/26
(Western/Wessex) 2210 Sat  |0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |29/08/26 30/08/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession |29/08/26 30/08/26
(Witham) 2210 Sat 0900 Sun
East Somerset Jn Up/Down Goods |Possession |29/08/26 30/08/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession |29/08/26 30/08/26
2210 Sat 0900 Sun
P2026/4116546 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|30/08/26 30/08/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun  |0610 Sun
S0O560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|30/08/26 30/08/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|30/08/26 30/08/26
3 0105 Sun  |0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|30/08/26 30/08/26
Reading 0105 Sun 0610 Sun
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Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4079374 |SO110 Battersea Park  |Peckham Rye Jn Down Atlantic Possession  |06/09/26 07/09/26 ARL SLL SERVICE WILL NOT RUN
S0250 U 0100 Sun (0400 Mon
p
S0645 Atlantic/Platform 2
SW100 - - ACCESS TO/FROM BATTERSEA YARD SIDINGS
Battersea Pier Jn |Factory Jn Down Stewarts Possession  |06/09/26 07/09/26 VIA LONGHEDGE JN
Lane 0100 Sun  |0400 Mon
Brixton Jn Cambria Jn Down and Up Possession |06/09/26 07/09/26 éLPJ'll_'g-IEFRQI'Ei'\EAS A-I';'\ollcs:g%l-\’olﬁélgﬁgg%l\\l() I;-I?P?DE
Catford Loops 0100 Sun  |0400 Mon )
Factory Jn Longhedge Jn Down & Up Possession |06/09/26  |07/09/26 ROAD 3 IN GROSVENOR SHEDS TO BE
Ludgate 0100 Sun 0400 Mon OUBERTHED
Loughborough Jn |Canterbury Road Jn |Down and Up Possession  |06/09/26 07/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
Brixton Spur 0100 Sun  |0400 Mon REDHILL OR RETIMED/CANCELLED
Nine Elms Jn Linford St Jn Down & Up Possession |06/09/26 07/09/26 DOWN AND UP HOLBORN LINES AVAILABLE TO
Waterloo Curve 0100 Sun {0400 Mon TRAFFIC AT HERNE HILL
Stewarts Lane Stewarts Lane Up Goods Loop  |Possession  |06/09/26 07/09/26 MAIN LINE DIVERSIONS TO CANNON STREET
0100 Sun  |0400 Mon
Stewarts Lane Jn |Victoria Up Stewarts Possession |06/09/26 07/09/26 SOUTHEASTERN SERVICES DIVERTED TO
BLACKFRIARS
Lane/Up Chatham 0100 Sun  |0400 Mon
Slow ~
Victoria Herne Hill Down & Up Possession |06/09/26 07/09/26 CANNON STREET LUL TO BE OPEN
gg;tm;‘n 0100 Sun 0400 Mon LUL VICTORIA LINE TO BE OPEN BETWEEN
Victoria Platforms 1 - 8 Possession |06/09/26 07/09/26 VICTORIA AND BRIXTON
0100 Sun 0400 Mon LUL NORTHERN LINE TO BE OPEN BETWEEN
Voltaire Road Jn Down Chatham Possession |06/09/26 07/09/26 CLAPHAM NORTH AND CENTRAL LONDON
Slow/Chatham 0100 Sun 0400 Mon BERTHING SIDINGS NO 1 & 2 TO BE
Reversible OUTBERTHED
Stewarts Lane Stewarts Lane Berthing Sidings |Sidings 06/09/26 07/09/26
No.landNo.2  [Possession 0100 Sun 0400 Mon TRAINS TO/FROM STEWARTS LANE JN TO
Victoria Victoria 1 - 9 Shed Roads |Sidings 06/09/26 07/09/26 STEWARTS LANE DEPOT TO TRAVEL OVER THE
o Possession  |0100 Sun 0400 Mon UP STEWARTS LANE, AND BE ROUTED VIA
Wall Sidings VS737PTS, VS740PTS & VS741PTS
Battersea Pier Jn |Stewarts Lane Jn Battersea Line Blockage|06/09/26  |07/09/26 WORK: Croydon DU - Maintenance SUOL
Reversible Between : -
(Trains)+Deto 0130 Sun 0330 Mon WORK: Orpington DU - Maintenance K08.1
nators WORK: SID - COLD HABOUR LANE - REPAIR
WORK: SID - GROVNORS RIVER BRIDGE -
REPAIRS
WORK: WD - SHEPHERDS LANE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4164029 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession |06/09/26 06/09/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW105 0105 Sun 0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW180 AT LEATHERHEAD AND RUN ECS TO GUILDFORD.,|
New Malden Jn Down Main Slow / |Possession |06/09/26 06/09/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down SlOW 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545.
Up Slow / Up Main
Slow TRACK MAINTENANCE: WW01la
Raynes Park Raynes Park Down Epsom Possession  |06/09/26 06/09/26
0105 Sun  |0700 Sun
P2026/4162993 |SW105 Addlestone Jn Weybridge Down Chertsey/Up|Possession |06/09/26 06/09/26 SWR: 1B01 TO DIVERT VIA CHERTSEY
SW255 Bay 0120 Sun  |0640 Sun
Up Chertsey TRACK MAINTENANCE: W07
Hampton Court Jn|Byfleet Jn Down Slow Possession  |06/09/26 06/09/26
Up Fast 0120 Sun  |0640 Sun
Up Slow
Byfleet and New Down Fast Possession  |06/09/26 06/09/26
Haw 0120 Sun  |0640 Sun
P2026/4162930 |SW105 Brockenhurst Brockenhurst Up Passenger Possession |06/09/26 06/09/26 1B77,1B81 TERMINATE AT SOUTHAMPTON,
SW155 Loop 0015 Sun  |0820 Sun 1B24 START SOUTHAMPTON.
SW160 RAIL REPLACEMENT ROAD SERVICES TO
Lymington Pier Down Passenger |Possession |06/09/26 06/09/26 OPERATE BETWEEN SOUTHAMPTON AND
Loop/Lymington 0015 Sun {0820 Sun BOURNEMOUTH
Single
Redbridge Jn Sway Down Main Possession |06/09/26 06/09/26 TRACK MAINTENANCE: BRO1A.
Up Main 0015 Sun {0820 Sun
STANDARD WORKSITE: 82m06c¢ch to 93m62ch /
Totton Totton Down Fawley Possession |06/09/26 06/09/26 98m15ch (BLP)
Up/Shunting Neck 0015 Sun  |0820 Sun
Goods Loop
Brockenhurst Brockenhurst Down Siding Sidings 06/09/26 06/09/26
Up Siding Possession  |0015 Sun  |0820 Sun
Engineers Siding
Totton Totton Down Sidings Sidings 06/09/26 06/09/26

Possession 10015 Sun {0820 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160902 |SO520 Farlington Jn Cosham Jn Down Spur Possession |06/09/26 07/09/26 SWR: PORTSMOUTH MAINLINE SERVICES TO
SW110 Up S 0045 Sun /0400 Mon TERMINATE AT PETERSFIELD. RAIL
SW140 p Spur REPLACEMENT ROAD SERVICES TO OPERATE
Petersfield Portcreek Jn Down Main Possession  |06/09/26 07/09/26 BETWEEN PETERSFIELD AND
. 0045 Sun  |0400 Mon HAVANT/PORTSMOUTH HARBOUR.
Up Main
Southbourne Havant Jn Down Brighton Possession |06/09/26  |07/09/26 GTR: SERVICES TO START & TERMINATE AT
. 0045 Sun 10400 Mon CHICHESTER. RAIL REPLACEMENT ROAD
Up Brighton SERVICES TO OPERATE BETWEEN CHICHESTER

& PORTSMOUTH HARBOUR.
*** SPECIAL WORING INSTRUCTIONS ***

AT PETERSFIELD DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK
AS UP TRAINS FROM THE DOWN PLATFORM
LINE.

/A HANDSIGNALLER WILL NOT BE PROVIDED AND
DRIVERS ARE AUTHORISED TO DEPART ON THE
AUTHORITY OF POSITION LIGHT SIGNAL PF10

'WDU: RERAIL BURITON TUNNEL DOWN
WDU: RERAIL HAVANT JN DOWN
SIGNALLING: HAVANT RELOCK CONSTRUCTION

P2026/4162970 |SW115 Eastleigh East Jn |Romsey Down Possession  |05/09/26 06/09/26 SWR: ON SATURDAY NIGHT, 2S99 WILL
SW130 Salisbury/Single/D 2355 Sat 0955 Sun TERMINATE AT EASTLEIGH AND 2S75 WILL
SW150 own Salisbury TERMINATE AT SOUTHAMPTON CENTRAL. ON
Up SUNDAY, 2597, 2R28 & 2R32 WILL NOT RUN. 2S21
Salisbury/Single/U TO START AT SOUTHAMPTON CENTRAL. RAIL
p Salisbury REPLACEMENT ROAD SERVICES TO OPERATE
Laverstock South |Laverstock North Jn |Laverstock Loop |Possession |05/09/26 06/09/26 BETWEEN ROMSEY AND SOUTHAMPTON
Jn 2355 Sat 0955 Sun CENTRAL/EASTLEIGH.
Redbridge Jn Salisbury Tunnel Jn  |Down Test Possession |05/09/26 06/09/26 XC: 5006 TO DIVERT VIA WINCHESTER.
Valley/Down 2355 Sat 0955 Sun
Salisbury/Down TRACK MAINTENANCE: E10/S04
Dean
Up Dean/Up
Salisbury/Up Test
Valley
P2026/4164049 |GW610 Yeovil Jn Pinhoe Exeter Main/Chard|Possession  |05/09/26 06/09/26 SWR: ON SATURDAY NIGHT, 1L65 TO TERMINATE
SW115 Dn Loop/Dn 2240 Sat 0930 Sun AT YEOVIL JN. 5L66 & 1L.88 WILL NOT RUN. ON
Exeter/Waterloo SUNDAY, 1L07 TO TERMINATE AT YEOVIL JN AND
Main 1L32 TO START AT YEOVIL JN. RAIL
Waterloo Main/Exe REPLACEMENT ROAD SERVICES TO OPERATE
Main/Honiton Up BETWEEN YEOVIL JN AND EXETER
Loop/Up Exeter
Chard Jn Chard Jn Down Sidings Sidings 05/09/26 06/09/26 TRACK MAINTENANCE: YG03
Possession  |2240 Sat 0930 Sun TUNNEL EXAMINATION: CREWKERNE TUNNEL

TUNNEL EXAMINATION: HONITON TUNNEL
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4135300 |[GW103 Reading Oxford Road Jn Down and Up Possession  |05/09/26 06/09/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 1030 Sun LINES.
GWwW225
GWS500 Reading Platforms 7 to 11 |Possession |05/09/26 06/09/26 0800 TO 1030 SUN
SW125 Platforms 1-3 2300 Sat 1030 Sun BASINGSTOKE / NEWBURY SERVICES TO US
READING FEEDERS AND RELIEF LINE
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |05/09/26 06/09/26 PLATFORMS.
2300 Sat  |1030 Sun
_ _ _ WORK DETAILS = MAINTENANCE READING
Westbury Line Jn Down Main Loop |Possession |05/09/26 06/09/26 STATION AREA. EXTENDED OPPORTUNITY
2300 Sat 1030 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |05/09/26 06/09/26
Reading Spur 2300 Sat 1030 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |05/09/26 06/09/26
Main 2300 Sat  |1030 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |05/09/26 06/09/26
Festival Line 2300 Sat 1030 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 05/09/26 06/09/26
Triangle Sidings |Possession 2300 Sat {1030 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |06/09/26 06/09/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |06/09/26 06/09/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |06/09/26 06/09/26
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession  |06/09/26 06/09/26
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |06/09/26 06/09/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |06/09/26 06/09/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |06/09/26 06/09/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |06/09/26 06/09/26
Relief 0200 Sun  |0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2026/4130295 |GW103 Reading Oxford Road Jn Down and Up Possession |06/09/26 07/09/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER

GW190 Westbury 2300 Sun  |0500 Mon LINES.

GW500

SW125 Reading Platforms 7 to 11 |Possession |06/09/26 07/09/26 POSSESSION TO BE TAKEN AFTER THE

Platforms 1-3 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |06/09/26 07/09/26 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.

Westbury Line Jn Down Main Loop |Possession |06/09/26 07/09/26
2300 Sun  |0500 Mon

Reading New Jn |Reading Spur Jn Down and Up Possession |06/09/26 07/09/26

Reading Spur 2300 Sun  |0500 Mon

Ruscombe (inc.) |Tilehurst East Down and Up Possession |06/09/26 07/09/26

Main 2300 Sun  |0500 Mon

Westbury Line Jn |Reading West Jn Down Reading Possession  |06/09/26 07/09/26

Festival Line 2300 Sun  |0500 Mon

Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 06/09/26 07/09/26

Triangle Sidings |Possession (2300 Sun  |0500 Mon

P2026/4162974 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |06/09/26 06/09/26 TRACK MAINTENANCE: B11A

SW125 0001 Sun  |0735 Sun
Southcote Jn Basingstoke Down Reading Possession |06/09/26 06/09/26

Up Reading 0001 Sun  |0735 Sun

Basingstoke Basingstoke Up Neck Sidings 06/09/26 06/09/26

Up Branch Sidings Possession  |0001 Sun 0735 Sun

(North Yard)

P2026/4167243 |SW210 Barnes Jn New Kew Jn Down Hounslow |Possession |06/09/26 06/09/26 5C72 & 5C01 TO BE DIVERTED VIA KINGSTON
SW230 Up Hounslow 0025 Sun  |0655 Sun 2077 TO BE DIVERTED VIA WIMBLEDON
2005 TO START FROM RICHMOND
Wandsworth Town |Up Windsor Slow |Possession |06/09/26 06/09/26
0025 Sun 0655 Sun TRACK MAINTENANCE: CCWO05
Point Pleasant Jn |Barnes Jn Down Windsor Possession  |06/09/26 06/09/26
Slow 0025 Sun 0655 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160825 |SW210 Twickenham Feltham Jn Down Main Possession |05/09/26 06/09/26 SATURDAY - SWR WINDSOR AND READING
SW230 Ub Mai 0100 Sat 0100 Sun SERVICES TO DIVERT VIA HOUNSLOW. SHUTTLE
SW245 p Main SERVICE TO OPERATE BETWEEN WATERLOO
Barnes Feltham Jn Up Possession |06/09/26 07/09/26 AND TWICKENHAM. SERVICES TO RUN BETWEEN
Main/Richmond 0100 Sun {0400 Mon WATERLOO AND TWICKENHAM UNTIL 0055 SUN.
Down
Richmond/Main RAIL REPLACEMENT BUS SERVICES TO RUN
Hounslow Jn Whitton Jn Down Spur Possession  |06/09/26 07/09/26 BETWEEN TWICKENHAM AND FELTHAM UNTIL
0055 SUN.
Up Spur 0100 Sun {0400 Mon
Shacklegate Jn  |St. Margarets (Gtr  |Up Strawberry Possession |06/09/26  |07/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
London) Hill/Up Passenger 0100 Sun 0400 Mon HOUNSLOW.
Loop
Strawberry Hill In [Fulwell Jn Down Shepperton [Possession |06/09/26  |07/09/26 SUNDAY - SWT WINDSOR AND READING
Spur 0100 Sun 10400 Mon SERVICES TO DIVERT VIA HOUNSLOW.
Up Shepperton TWICKENHAM VIA KINGSTON SERVICES TO BE
Spur DIVERTED TO SHEPPERTON.
Twickenham Shacklegate Jn Down Strawberry |Possession |06/09/26 07/09/26
Hill 0100 Sun  |0400 Mon RAIL REPLACEMENT BUS SERVICES TO RUN

BETWEEN TEDDINGTON AND BARNES AND
BETWEEN BARNES AND FELTHAM.

LUL DISTRICT LINE TO BE OPEN SUNDAY

PARTS ONE & TWO:
DRAINAGE: WHITTON REFURB

PART TWO ONLY:

FELTHAM RESIGNALLING: IBJ RECOVERY
TRACK MAINTENANCE: FDO1

C3$$ RAIL GRINDER: BARNES-TWICKENHAM

P2026/4116547 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|06/09/26 06/09/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

SO550 Redhill/Slow 0105 Sun  |0610 Sun
SO560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|06/09/26 06/09/26 OVERNIGHT.

Up Tonbridge 0105 Sun  |0610 Sun

Redhill Dn Loop/Platform |Line Blockage|06/09/26 06/09/26
3 0105 Sun 0610 Sun
Up Loop

No.O/Platform 0
Up Loop/Platform
2

Platform 1
Reigate Down and Up Line Blockage|06/09/26 06/09/26
Reading 0105 Sun  |0610 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4163205 |SO250 Point Pleasant Jn |East Putney Putney Reversible |Possession |13/09/26 13/09/26 SWR: 2005 & 2U11 TO START AT RICHMOND.
SW100 0050 Sun  |0705 Sun
SW210 i i TRACK MAINTENANCE: CCW06
SW225 Queenstown Barnes Down Windsor Possession |13/09/26 13/09/26
Road Slow 0050 Sun  |0705 Sun
Down Windsor
Fast
Up Windsor
Fast/Up Windsor
Up Windsor
Slow/Windsor
Reversible
West London Jn |Latchmere No.3 Jn |Down Sheepcote |Possession |13/09/26 13/09/26
(SwW) Lane 0050 Sun 0705 Sun
Up Sheepcote
Lane
P2026/4164634 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession  [13/09/26 13/09/26 ACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0055 Sun  |0900 Sun DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn |Down Kensington |Possession |13/09/26 13/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
. REDHILL.
Up Kensington 0055 Sun {0900 Sun
Pouparts Jn Down Battersea |Possession |13/09/26 13/09/26
WORK: SID TRACK - PLTR - LONGHEDGE - PREP
Up Battersea 0055 Sun {0900 Sun
Stewarts Lane Jn Battersea Possession  [13/09/26 13/09/26
Reversible 0055 Sun {0900 Sun
P2026/4161069 |SW105 |Hampton Court |Hampton CourtJn  (Up Hampton Court|Possession |13/09/26 13/09/26 SURBITON, PLATFORM 4 NOT AVAILABLE TO
SW195 0035 Sun 0710 Sun TRAFFIC
Surbiton Hampton Court Down Hampton Possession  [13/09/26 13/09/26
Court 0035 Sun  |0710 Sun TRACK MAINTENANCE: W SPECIAL
P2026/4163007 |SW105 Basingstoke Steventon (Hants) |Up Main/Up Possession |13/09/26 13/09/26 TRACK MAINTENANCE: B05
SW115 Southampton/Up 0040 Sun  |0705 Sun
Slow
Worting Jn Down Fast/Down |Possession |13/09/26 13/09/26
Exeter 0040 Sun 0705 Sun
Up Exeter/Up Fast
Basingstoke Steventon (Hants) |Down Slow/Down |Line Blockage|13/09/26 13/09/26
Southampton/Dow | (Between 0040 Sun  |0705 Sun
n Main Trains)+Deto
nators
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160930 |SO520 Cosham Jn Farlington Jn Up Spur Possession |12/09/26 14/09/26 SWR: ON SATURDAY, 1TXX/2TXX SERVICES TO
SW105 Down Spur 0030 Sat 0400 Mon START/TERMINATE AT EASTLEIGH, 2EXX WILL
SW110 p NOT RUN - RAIL REPLACEMENT TO OPERATE
SW135 Eastleigh South |Fareham Down Possession  [12/09/26 13/09/26 BETWEEN PORTSMOUTH, EASTLEIGH AND
SwW140 Jn Portsmouth/Down 0030 Sat 0030 Sun SOUTHAMPTON.
Portsmouth ON SUNDAY, 1BXX POOLE SERVICES TO EXTEND
Up/Down TO/FROM WATERLOO ALL MORNING, 1TXX
Portsmouth EASTLEIGH SERVICES WILL NOT RUN.
Up AFTERNOON 1TXX SERVICES TO OPERATE
Portsmouth/Down WATERLOO - EASTLEIGH ONLY. 2EXX
Portsmouth Up/Up SOUTHAMPTON SERVICES WILL NOT RUN. RAIL
Portsmouth REPLACEMENT TO OPERATE BETWEEN
Fareham Fareham Up Bay Possession  [12/09/26 14/09/26 PORTSMOUTH, EASTLEIGH AND SOUTHAMPTON.

0030 Sat 0400 Mon
GTR: SOUTHAMPTON SERVICES TO START &

St. Denys Portcreek Jn Down Possession |12/09/26 14/09/26 TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL|
Netley/Portsmouth 0030 Sat 0400 Mon REPLACEMENT ROAD SERVICES TO OPERATE
Branch BETWEEN HAVANT AND SOUTHAMPTON
Up CENTRAL.
Branch/Portsmout
h/Netley GWR: CARDIFF TO PORTSMOUTH SERVICES TO
Botley Botley Down Sidings Sidings 12/09/26 14/09/26 START & TERMINATE AT SOUTHAMPTON
Possession  |0030 Sat 0400 Mon CENTRAL. RAIL REPLACEMENT ROAD SERVICE
_ _ TO OPERATE BETWEEN SOUTHAMPTON
Fareham Fareham Down Sidings Sidings 12/09/26 14/09/26 CENTRAL & PORTSMOUTH HARBOUR.
No.1 and 2 Possession  |0030 Sat {0400 Mon ON FRIDAY, SATURDAY AND SUNDAY NIGHT TO
Eastleigh West Jn |[Fareham Ports Single/Dn Possession |13/09/26 14/09/26 g;ﬁ?ﬁiixg A%APRLLAJ%\-III:TOISMS gltlj gqﬁgﬂ E;g’\:JNIT AT
Ports/Dn Ports 0030 Sun 0400 Mon SALISBURY.
Up/Dn Ports
Up Ports/Dn Ports FREIGHTLINER: 7052, 7V07 & 7044 WILL NOT
gipr{gl;lep Ports/Ports RUN. 7V97 MO TO BE RETIMED ON.
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 13/09/26 14/09/26 FOR PART 2 EASTLEIGH DOWN CARRIAGE
Sidings No.1 Possession 10030 Sun 0400 Mon SIDING NO.1 TO BE KEPT CLEAR.

PARTS 1 AND 2

HAVANT RELOCK CONSTRUCTION

BUILDINGS BURLESDON STATION FOOTBRIDGE
STRENGTHENING

C44 GRINDER FAREHAM

\WORKS DELIVERY RERAIL SHOLING DOWN
WORKS DELIVERY RERAIL WOOLSTON DOWN
WORKS DELIVERY PL REFURB FAREHAM
TRACK MAINTENANCE H06

PART 2 ONLY

TRACK MAINTENANCE ERO8/E12

Electronic Copy - Uncontrolled when printed



Network Rail
Wessex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 24 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163198 |SW105 Dorchester West |Dorchester West Down Branch Possession |13/09/26 13/09/26 WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE
SW175 Up Branch 0030 Sun {0720 Sun KEPT CLEAR
Moreton (Dorset) |Weymouth Moreton Possession |13/09/26 13/09/26 TRACK MAINTENANCE: BR0O9A
Single/Down Main 0030 Sun 0720 Sun
Up Main/Up Main
Rev/Moreton
Single
Weymouth Weymouth Weymouth Quay |Possession |13/09/26 13/09/26
Line 0030 Sun {0720 Sun
Dorchester South |Dorchester South Down Sidings Sidings 13/09/26 13/09/26
Possession 10030 Sun {0720 Sun
Weymouth Weymouth Jersey Sidings Sidings 13/09/26 13/09/26
Jubilee Sidings Possession  |0030 Sun (0720 Sun
P2026/4162914 |SW115 Andover Ludgershall Ludgershall Possession |12/09/26 13/09/26 TRACK MAINTENANCE: S01
SW150 Branch 2310 Sat  |0640 Sun
BRIDGE EXAMINATIONS: ST JOHNS
Worting Jn Salisbury Tunnel Jn |Up Main/Up Exeter/Possession |12/09/26 13/09/26 RD/FOXDOWN/HOME FARM/FREEFOLK
2310 Sat  |0640 Sun PARK/LUNN
Laverstock North |Salisbury Tunnel Jn |Down Main Line Blockage|12/09/26 13/09/26
Jn (Between 2310 Sat  |0110 Sun
Trains)
Worting Jn Overton Down Exeter Line Blockage|12/09/26 13/09/26
(Between 2310 Sat 0110 Sun
Trains)
Andover Andover Andover Sidings |Sidings 12/09/26 13/09/26
Possession 2310 Sat (0640 Sun
Laverstock North |Laverstock South Jn |Laverstock Loop |Possession |13/09/26 13/09/26
Jn 0110 Sun 0800 Sun
Worting Jn Salisbury Tunnel Jn  |Down Possession |13/09/26 13/09/26
Exeter/Down Main 0110 Sun  |0800 Sun
Laverstock North |Laverstock North Jn |Up Main Line Blockage|13/09/26 13/09/26
Jn (Between 0640 Sun 0800 Sun
Trains)
Worting Jn Salisbury Tunnel Jn |Up Exeter Line Blockage|13/09/26 13/09/26
(Between 0640 Sun 0800 Sun
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160886 |{GW610 | Templecombe Crewkerne All Lines Possession |12/09/26 14/09/26 SWR: EXETER SERVICES TO START &
SW115 0100 Sat  |0430 Mon TERMINATE AT TEMPLECOMBE. A SHUTTLE
SW175 SERVICE WILL OPERATE BETWEEN CREWKERNE
SW178 Yeovil Jn Yeovil Pen Mill Down/Up Branch |Possession |12/09/26 14/09/26 AND EXETER. RAIL REPLACEMENT ROAD
(Single) 0100 Sat 0430 Mon SERVICES TO OPERATE BETWEEN
— — TEMPLECOMBE AND CREWKERNE/EXETER.
Templecombe Templecombe Down Siding Sidings 12/09/26 14/09/26
Possession 10100 Sat 0430 Mon GWR: SLEEPER SERVICES TO OPERATE VIA
Yeovil Jn Yeovil Jn Up Sidings Sidings 12/09/26 14/09/26 TAUNTON.
Down Siding No.1 | 0SS€ssion 0100 Sat 0430 Mon WORKS DELIVERY S&C REFURB 2811pts
/ Heritage Siding BRIDGE EXAMINATIONS: WEST ROAD?BACK
Down Siding No.2 LANE
/ Down Main
Siding
P2026/4130898 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  [12/09/26 13/09/26 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 |Reading Oxford Road Jn Down and Up Possession |12/09/26 13/09/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat 0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession |12/09/26 13/09/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat  |0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |12/09/26 13/09/26
2300 Sat  |0830 Sun
Westbury Line Jn Down Main Loop |Possession |12/09/26 13/09/26
2300 Sat 0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [12/09/26 13/09/26
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 12/09/26 13/09/26
Triangle Sidings |Possession 2300 Sat  |0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |13/09/26 13/09/26
Jn Main 0035 Sun {0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |13/09/26 13/09/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  [13/09/26 13/09/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [13/09/26 13/09/26
(Uwce) Reading 0035 Sun {0730 Sun
Reading Oxford Road Jn Down and Up Possession |13/09/26 13/09/26
Westbury 0730 Sun  |0830 Sun
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P2026/4131392 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |13/09/26 14/09/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession |13/09/26 14/09/26 POSSESSION TO BE TAKEN AFTER THE
Westbury 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading Platforms 7 to 11 |Possession |13/09/26 14/09/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [13/09/26 14/09/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |13/09/26 14/09/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |13/09/26 14/09/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 13/09/26 14/09/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon

Electronic Copy - Uncontrolled when printed




Network Rail

Wessex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 24 - Continued
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P2026/4163663 |GW5001 |Hawkeridge Jn  |Westbury North Jn |Down and Up Possession |14/09/26 14/09/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW510 Trowbridge 0020 Mon  |0450 Mon BETWEEN WESTBURY AND WARMINSTER FOR
GWS560 1F39. NO SHUNTING MOVEMENTS POSSIBLE AT
SW170 Westbury East Westbury North Jn  |Down and Up Possession  [14/09/26 14/09/26 WESTBURY STATION.
Loop Jn Main 0020 Mon 0450 Mon
. . GWR SLEEPERS AND THROUGH FREIGHT
Westbury North Westbury South Jn No.1 Line Possession 14/09/26 14/09/26 SERVICES TO RUN VIA THE WESTBURY
Jn No.2 Line 0020 Mon 0450 Mon AVOIDING LINES AND GWS500.
No.3 Line OTHER FREIGHT SERVICES TO BE RETIMED TO
Down Reception RUN BEFORE / AFTER POSSESSION.
Westbury South |Fairwood Jn Down and Up Possession  [14/09/26 14/09/26 WORK = Westbury Station Area W2024/10982948
Jn Main 0020 Mon (0450 Mon WEY 109m20ch to 110m42ch
- - Maintenance
Warminster Down and Up Possession  [14/09/26 14/09/26
Salisbury 0020 Mon 0450 Mon
Westbury North Jn |Up Reception Possession |14/09/26 14/09/26
0020 Mon (0450 Mon
Westbury South Jn  |Link Line Possession |14/09/26 14/09/26
0020 Mon  |0450 Mon
Westbury Westbury Bovis Wharf Sidings 14/09/26 14/09/26
Siding Possession  |0020 Mon  |0450 Mon
Out Engine Siding |(Partial)
In Engine Sidings
Westbury South  |Westbury South Jn  |Westbury Up Sidings 14/09/26 14/09/26
Jn Sidings Possession {0020 Mon  |0450 Mon
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Westbury Westbury Up Trowbridge Sidings 14/09/26 14/09/26
Sidings Possession {0020 Mon  |0450 Mon
Patney Sidings
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 14/09/26 14/09/26
Jn Sidings Possession  |0020 Mon  |0450 Mon
Westbury South |Westbury South Jn  |Spur Sidings 14/09/26 14/09/26
Jn Possession 10020 Mon {0450 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163630 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession  [12/09/26 13/09/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession |12/09/26 13/09/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession  [12/09/26 13/09/26
(UWC) Athelney 2210 Sat 0900 Sun
Territory Boundary  |Single Possession |12/09/26 13/09/26
(Western/Wessex) 2210 Sat  |0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |12/09/26 13/09/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession |12/09/26 13/09/26
(Witham) 2210 Sat 0900 Sun
East Somerset Jn Up/Down Goods |Possession |12/09/26 13/09/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession  [12/09/26 13/09/26
2210 Sat 0900 Sun
P2026/4163203 |SW180 Motspur Park Jn |Chessington South  |Down Possession |13/09/26 13/09/26 SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS
SW185 Chessington 0050 Sun 0720 Sun TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO
Up Chessington START FROM WIMBLEDON. RAIL REPLACEMENT
R
Raynes Park Epsom Down Epsom Possession  [13/09/26 13/09/26 ROAD SERVICES TO OPERATE.
Up Epsom 0050 Sun 0720 Sun FULL ROAD CLOSURE WEST BARNES LANE LC
Chessington Chessington South  |Down and Up Sidings 13/09/26 13/09/26 TRACK MAINTENANCE: WWO07
South Sidings Possession |0050 Sun |0720 Sun ’
Tolworth Tolworth Down Sidings Sidings 13/09/26 13/09/26
Possession  |0050 Sun 0720 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4160921 |EA1330 Barnes Jn Feltham Jn Down Hounslow |Possession |13/09/26 14/09/26 SWR - SERVICES TO DIVERT VIA RICHMOND.
SW210 0035 Sun  |0300 Mon
SW230 Up Hounslow LUL - DISTRICT LINE SERVICES TO RICHMOND
SW240 Hounslow Jn Whitton Jn Down Hounslow |Possession |13/09/26 14/09/26 IAND PICADILLY LINE SERVICES TO BE
Spur 0035 Sun 0300 Mon MAINTAINED.
Up Hounslow Spur
FREIGHT TRAINS TO BE DIVERTED VIA
New Kew Jn South Acton Jn Down Kew/Down |Possession |13/09/26 14/09/26 RICH(I?/IOND STO
Kew Spur 0035 Sun  |0300 Mon
Egﬁew Spur/Up ROAD RAIL REPLACEMENT SERVICES TO
OPERATE BETWEEN BARNES AND HOUNSLOW
Old Kew Jn Kew East Jn Up Kew Branch  |Possession |13/09/26 14/09/26
Down Kew Branch 0035 Sun /0300 Mon TRACK MAINTENANCE FD02
FELTHAM RESIGNALLING IBJ RECOVERIES
BUILDINGS HOUNSLOW STATION FOOTBRIDGE
RENEWAL
BRIDGE EXAMINATION: NELSON ROAD
P2026/4164101 |GW190 Blackwater Wokingham Jn Down Blackwater |Possession |13/09/26 13/09/26 SWR: 2C79 TO TERMINATE AT ASCOT. SWR TO
GW195 Up Blackwat 0050 Sun  |0700 Sun BERTH 2 x 10 CAR UNITS AT READING.
SW210 p blackwater RAIL REPLACEMENT ROAD SERVICES TO
SW265 Bracknell Reading Down Possession |13/09/26 13/09/26 OPERATE BETWEEN ASCOT AND READING
Twickenham/Down 0050 Sun 0700 Sun GWR: 1056 TO START FROM GUILDFORD.
Southern
Up Southern/Up TRACK MAINTENANCE: G05
Twickenham
Reading Reading Platforms 4, 5 and |Possession  |13/09/26 13/09/26
6 0050 Sun {0700 Sun
Reading Southern|Reading East Jn Up & Down Low |Possession |13/09/26 13/09/26
Jn Level 0050 Sun  |0700 Sun
Reading Spur Jn |Reading Spur Jn Down Reading Possession  [13/09/26 13/09/26
Spur 0050 Sun 0700 Sun
Up Reading Spur
Wokingham Wokingham Down Wokingham |Sidings 13/09/26 13/09/26
Siding Possession (0050 Sun 0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4168798 |[EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession |13/09/26 14/09/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn Jn Southwest 0010 Sun  |0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 /AND RICHMOND
GW130 Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession  [13/09/26 14/09/26
MD167 Jn Goods 0010 Sun {0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton East Down and Up Possession  [13/09/26 14/09/26
Poplar 0010 Sun 0045 Mon NLL CYCLIC TYPE 19
Gunnersbury Jn  (Willesden High Level |Up Possession |13/09/26 14/09/26
In Richmond/Up/Up 0010 Sun 10045 Mon gl—&l%vlgsﬁ_l\éé“?h@ggSSESSION THAT IMPACTS
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |13/09/26 14/09/26
0010 Sun 0045 Mon
Willesden High  |Gunnersbury Jn Down North Possession  [13/09/26 14/09/26
Level Jn London/Down/Do 0010 Sun  |0045 Mon
n Richmond
Willesden High  |Acton Wells Jn Down and Up Possession  [14/09/26 14/09/26
Level Jn North London 0045 Mon 0305 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162704 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession |19/09/26 21/09/26 SWR: SAT MAINLINE SERVICES TO
SW100 0130 Sat 0430 Mon PORTSMOUTH, SOUTHAMPTON & WEYMOUTH
SW105 TO BE DIVERTED VIA TWICKENHAM AND
SW180 Haydons Road Wimbledon Chase |Down St. Helier |Possession |19/09/26 21/09/26 CHERTSEY. 1LXX SERVICES ARE DIVERTED VIA
SW190 Up St. Helier 0130 Sat 0430 Mon CHERTSEY TWO HOURLY OR WILL TERMINATE
SW195 ) AT BASINGSTOKE ON THE OPPOSITE HOUR. A
SW200 New Malden Jn  |Norbiton Down Kingston Possession |19/09/26 21/09/26 SHUTTLE SERVICE WILL OPERATE BETWEEN
SW255 Up Kingston 0130 Sat 0430 Mon WOKING AND SURBITON; GUILDFORD AND
9 SURBITON VIA COBHAM AND BETWEEN
Raynes Park Motspur Park Jn Down Epsom Possession |19/09/26 21/09/26 HAMPTON COURT AND SURBITON. SHEPPERTON
Ub Epsom 0130 Sat  |0430 Mon IAND KINGSTON SERVICES TO OPERATE VIA
pEp TWICKENHAM. A SHUTTLE SERVICE WILL
Waterloo Surbiton Down Main Slow / |Possession |19/09/26 20/09/26 OPERATE BETWEEN GUILDFORD AND
Down Slow 0130 Sat  |0130 Sun WORCESTER PARK VIA EPSOM. DORKING AND
Up Slow / Up Main CHESSINGTON SERVICES WILL NOT RUN.
Slow
Down Main Fast / SUN MAINLINE SERVICES TO PORTSMOUTH,
Down Fast SOUTHAMPTON & WEYMOUTH TO BE DIVERTED
Up Fast/ Up Main VIA TWICKENHAM AND CHERTSEY. 1LXX
Fast SERVICES ARE DIVERTED VIA CHERTSEY TWO
Waterloo Platforms 1 - 10 |Possession |19/09/26 21/09/26 HOURLY OR WILL TERMINATE AT BASINGSTOKE
0130 Sat 10430 Mon ON THE OPPOSITE HOUR. GUILDFORD VIA
COBHAM AND HAMPTON COURT SERVICES WILL
Waterloo Waterloo South Siding Sidings 19/09/26 21/09/26 NOT RUN.
Possession 0130 Sat {0430 Mon
_ _ LUL: WIMBLEDON DISTRICT LINE SERVICES TO
Clapham Yard Clapham Yard Sidings 1 to 49 Sidings 19/09/26 19/09/26 BE MAINTAINED.
Possession 0900 Sat 2100 Sat
~TD-
West London Jn |Clapham Jn West London Sidings 19/09/26 19/09/26 GTR: WIMBLEDON LOOP SERVICES WILL NOT
L . RUN.
(sw) Siding No.1 Possession  |0900 Sat 2100 Sat
‘éVg.St '-,c\’l”dé’” WATERLOO PLATFORMS 1 TO 10 AND SOUTH
ding No. SIDING TO BE KEPT CLEAR.
West London
Siding No.6 kk Fokk
Addlestone Jn Weybridge Down Chertsey  |Possession |20/09/26 21/09/26 SPECIAL WORKING INSTRUCTIONS APPLY
Up Chertsey 0130 Sun 0430 Mon AT WORCESTER PARK, UP TRAINS ARE
- AUTHORISED TO TERMINATE AND START BACK
Hampton Court  |Hampton Court Jn  |Up Hampton Court|Possession | 20/09/26 21/09/26 IAS DOWN TRAINS FROM THE UP PLATFORM LINE
0130 Sun 0430 Mon VIA THE COUNTRY END GROUNDFRAME
Hampton Court Jn|Claygate Down Cobham Possession  [20/09/26 21/09/26 CROSSOVER.
Up Cobham 0130 Sun 0430 Mon PARTS 1TO 6
Surbiton Hampton Court gowrs Hampton Possession  [20/09/26 21/09/26 WORKS DELIVEY PL REFURB WATERLOO WEST
our 0130 Sun 0430 Mon CROSSINGS DOWN/UP MAIN SLOW
Waterloo Byfleet Jn Down Main Slow / |[Possession | 20/09/26 | 21/09/26 S R T 00224
Down Slow 0130 Sun {0430 Mon Q
F Mai
Egst asyUp Main WORKS DELIVERY CON RAIL DURNSFORD ROAD
UP SLOW
WORKS DELIVERY PLAIN LINE REFURB
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162704 Up Slow/Up Main WIMBLEDON WEST DOWN SLOW
Continued Slow E&P SIGNALLING POWER SUPPLY
Byfleet and New Down Main Possession |20/09/26 21/09/26 TRACK MAINTENANCE CDO02A
Haw Fast/Down Fast 0130 Sun 0430 Mon CRITICAL JN TAMP CLAPHAM JN
S&C GRINDER QUEENSTOWN ROAD
Surbiton Surbiton Up Siding Sidings 20/09/26 21/09/26 TRACK MAINTENANCE FW10
Possession 10130 Sun 0430 Mon
— — PARTS 4 TO 6 ONLY
Clapham Yard Clapham Yard Sidings 1 to 49 Sidings 20/09/26 20/09/26
Possession 10900 Sun 2100 Sun TRACK RENEWALS SURVEYS 44400026 ESHER
— DOWN FAST
\(/g\eﬁ; London Jn |Clapham Jn \é\{glsr: L’c\)lr;dfn ?Ic?slzgzsion 20/09/26 20/09/26 TRACK MAINTENANCE WG01a
Woet Loron 0900 Sun 2100 Sun CRITICAL JN TAMP HAMPTON COURT JN
L C44 RAIL GRINDER
Siding No.3
West London
Siding No.6 PARTS 2 AND 5 ONLY
TRACK MAINTENANCE Cd03b
P2026/4076169 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession  [20/09/26 21/09/26 IACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0100 Sun {0250 Mon DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn |Down Kensington |Possession |20/09/26 21/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
. REDHILL.
Up Kensington 0100 Sun  |0250 Mon
Pouparts Jn Down Battersea |Possession |20/09/26 21/09/26 GBRF GRAIN/HOO SERVICES TO DIVERT VIA
MAIDSTONE WEST, TONBRIDGE, REDHILL,
Up Battersea 0100 Sun  |0250 Mon CLAPHAM JN
Stewarts Lane Jn Battersea Possession  [20/09/26 21/09/26
Reversible 0100 Sun  |0250 Mon
IARL SLL SERVICE WILL NOT RUN
6087 TO BE RETIMED TO FOLLOW POSSESSION.
WORK: MTCE

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V1 2627
Wessex Route V1 Draft Rules

Week 25 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163364 |GW500 Basingstoke Basingstoke Down Reading Possession |20/09/26 20/09/26 SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN
SW105 : 0140 Sun  |0655 Sun MAIN BETWEEN HOOK AND STEVENTON
SW115 Up Reading
SW125 Up Bay/Platform 5 TRACK MAINTENANCE: B01b
Hook Steventon (Hants) |\Up Possession |20/09/26 20/09/26
Southampton/Up 0140 Sun  |0655 Sun
Slow
Worting Jn Down Fast/Down |Possession |20/09/26 20/09/26
Exeter 0140 Sun  |0655 Sun
Up Exeter/Up Fast
Hook Steventon (Hants)  |Down Slow/Down |Line Blockage|20/09/26 20/09/26
Southampton (Between 0140 Sun  |0655 Sun
Trains)+Deto
nators
Basingstoke Basingstoke Up Siding Sidings 20/09/26 20/09/26
No.1/No.6 Siding |Possession [0140 Sun |0655 Sun
Up Branch Sidings
(North Yard)
Up Neck
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4162732 |SW105 Eastleigh South |Fareham Down Possession |20/09/26 20/09/26 BOTLEY DOWN SIDINGS TO BE KEPT CLEAR
SW135 Jn Portsmouth/Down 0015 Sun 0715 Sun
SW140 Portsmouth FAREHAM DOWN SIDINGS NO.1 AND NO.2 TO BE
Up/Down KEPT CLEAR
Portsmouth
Up SWR: SATURDAY NIGHT 2T75 WILL NOT RUN. ON
Portsmouth/Down SUNDAY, 2RXX/2SXX SERVICES TO RUN
Portsmouth Up/Up BETWEEN SALISBURY AND SOUTHAMPTON
Portsmouth CENTRAL ONLY. RAIL REPLACEMENT ROAD
Fareham Fareham Up Bay Possession  [20/09/26 20/09/26 SERVICES TO OPERATE BETWEEN FAREHAM
0015 Sun  |0715 Sun I/AND SOUTHAMPTON CENTRAL.
St. Denys Portchester Down Possession  [20/09/26 20/09/26 GTR: SOUTHAMPTON SERVICES TO START &
Netley/Down 0015 Sun  |0715 Sun TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL|
Portsmouth REPLACEMENT ROAD SERVICES WILL OPERATE
Up Portsmouth/Up BETWEEN HAVANT AND SOUTHAMPTON.
Netley
Botley Botley Down Sidings Sidings 20/09/26 20/09/26 GWR: CARDIFF TO PORTSMOUTH SERVICES TO
Possession  |0015 Sun  |0715 Sun BE DIVERTED VIA CHANDLERS FORD AND
— — EASTLEIGH. RAIL REPLACEMENT ROAD
Fareham Fareham Down Sidings Sidings 20/09/26 20/09/26 SERVICES TO OPERATE.
No.1 and 2 Possession  |0015 Sun 0715 Sun
St. Denys Fareham Down Netley Possession  [20/09/26 21/09/26 PART 1 ONLY
Up Netley 0715 Sun 10400 Mon TRACK MAINTENANCE E12
PARTS 1 AND 2
WORKS DELIVERY RERAIL SHOLING DOWN
WORKS DELIVERY RERAIL WOOLSTON DOWN
TRACK MAINTENANCE E13
P2026/4163207 |SW105 Wareham Dorchester South Down Main Possession |20/09/26 20/09/26 TRACK MAINTENANCE: BR08
SW166 Moreton Single/Up 0015 Sun 0750 Sun
Main
Worgret Jn Worgret Jn Swanage Single |Possession |20/09/26 20/09/26
0015 Sun  |0750 Sun
Winfrith UWC Winfrith UWC Winfrith Siding Sidings 20/09/26 20/09/26
Possession |0015 Sun  [0750 Sun
Wool Wool Up Sidings Sidings 20/09/26 20/09/26
Possession  |0015 Sun (0750 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163349 |SO520 Fratton Portsmouth Harbour |Down Main Possession  [20/09/26 20/09/26 PORTSMOUTH AND SOUTHSEA LOW LEVEL
SW110 Up Main 0030 Sun  |0615 Sun PLATFORMS TO BE KEPT CLEAR
Portsmouth and Up & Down Possession |20/09/26 20/09/26 SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
Southsea Fratton 0030 Sun 0615 Sun TERMINATE AT FRATTON.
Portsmouth and  |Portsmouth and Low Level Possession |20/09/26 20/09/26 TRACK MAINTENANCE: HO8
Southsea Southsea 0030 Sun  |0615 Sun
Max Mileage: 44m01ch to 45m36¢h
P2026/4163363 |[GW5001 |Warminster Wilton Jn Down Salisbury / |Possession |19/09/26 20/09/26 GWR: 5M05 WILL NOT RUN. 2M05 WILL START
SW115 Down Warminster 2345 Sat 0955 Sun FROM WESTBURY.
SW170 Up Warminster /
Up Salisbury TRACK MAINTENANCE: S05
Wilton Jn Wilton Jn Quidhampton Sidings 19/09/26 20/09/26
Sidings Possession 2345 Sat 0955 Sun
P2026/4163366 |SW123 Aldershot South |Aldershot North Jn |Down Ash Branch |Possession |20/09/26 20/09/26 GUILDFORD, PLATFORMS 6-8 TO BE KEPT
SW265  |Jn Up Ash Branch 0030 Sun 0620 Sun CLEAR
Guildford North Camp Down Ash/Down |Possession |20/09/26 20/09/26 GUILDFORD UCS AVAILABLE FOR BERTHING.
Blackwater 0030 Sun  |0620 Sun
Up Blackwater/Up TRACK MAINTENANCE: G04
Ash
Guildford Guildford Up Yard CS Sidings 20/09/26 20/09/26
Possession 10030 Sun {0620 Sun

Electronic Copy - Uncontrolled when printed




Network Rail

Wessex Route

EAS (ARP) - Section 7
V1 Draft Rules

Data freeze: EAS V1 2627

Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131542 |GW103 Reading Oxford Road Jn Down and Up Possession |19/09/26 20/09/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |19/09/26 20/09/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [19/09/26 20/09/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |19/09/26 20/09/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |19/09/26 20/09/26
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |19/09/26 20/09/26
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [19/09/26 20/09/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 19/09/26 20/09/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |20/09/26 20/09/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |20/09/26 20/09/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |20/09/26 20/09/26
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession  [20/09/26 20/09/26
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |20/09/26 20/09/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |20/09/26 20/09/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |20/09/26 20/09/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |20/09/26 20/09/26
Relief 0200 Sun  |0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4130333 |GW103 Reading Oxford Road Jn Down and Up Possession |20/09/26 21/09/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER

GW190 Westbury 2300 Sun  |0500 Mon LINES.

GW500

SW125 Reading Platforms 7 to 11 |Possession |20/09/26 21/09/26 POSSESSION TO BE TAKEN AFTER THE

Platforms 1-3 2300 Sun  [0500 Mon PASSAGE OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [20/09/26 21/09/26 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.

Westbury Line Jn Down Main Loop |Possession |20/09/26 21/09/26
2300 Sun  |0500 Mon

Reading New Jn |Reading Spur Jn Down and Up Possession |20/09/26 21/09/26

Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |20/09/26 21/09/26
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [20/09/26 21/09/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 20/09/26 21/09/26

Triangle Sidings |Possession (2300 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163605 |GW500 Bradford Jn Bradford Jn Melksham Single |Possession |20/09/26 20/09/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW5001 0010 Sun 0910 Sun BETWEEN WESTBURY AND FROME AND
GW510 WESTBURY AND WARMINSTER.
GW520 Fairwood Jn Westbury North Jn  |Up Reception Possession  [20/09/26 20/09/26
GW523 0010 Sun  |0910 Sun NO SHUNTING MOVEMENTS POSSIBLE AT
GW560 . . . . WESTBURY.
GW570 Hawkeridge Jn Bradford Jn (inc.) Down Trowbridge |Possession |20/09/26 20/09/26
GW572 Up Trowbridge 0010 Sun 0910 Sun POSSESSION TO BE HANDED BACK AHEAD OF
SW170 _ THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.
Westbury North Jn |Down and Up Possession |20/09/26 20/09/26
Trowbridge 0010 Sun  |0910 Sun CURRENT NBS SERVICE FOR FREIGHT. ANY
- - FREIGHT / NETWORK SERVICES TO BE TIMED
Heywood Road Jn|Clink Road Jn Down and Up Possession  [20/09/26 20/09/26 BEFOGRE //AFTER?'HISSPOSS?ESSSIOCIJ\I
Westbury Avoiding 0010 Sun  |0910 Sun '
Line/ Westbury POSSESSION ENABLES UNIT CLEANING TO TAKE
Heywood Road Jn/Westbury North Jn  |Down and Up Possession  [20/09/26 20/09/26 PLACE ON PLATEORM 3 LINE.
(inc) Westbury/Main 0010 Sun  |0910 Sun
Westbury East Hawkeridge Jn Down and Up Possession |20/09/26 20/09/26 ECS TO BE STABLED ON UP RECEPTION LINE.
Loop Jn Loop 0010 Sun 0910 Sun
Westbury North  |Westbury South Jn  [No.1 Line Possession |20/09/26  |20/09/26 \l\//IVORtK = Westbury Area Maintenance
Jn : 0010 Sun 0910 Sun aintenance
No.2 Line . u All Lines: 9hrs
Down Reception
Westbury South  |Warminster Down and Up Possession |20/09/26 20/09/26
Jn Salisbury 0010 Sun (0910 Sun
Westbury South Jn  |Link Line Possession  [20/09/26 20/09/26
0010 Sun 0910 Sun
Heywood Road Jn|Heywood Road Jn  |Cement Works Sidings 20/09/26 20/09/26
Sidings Possession  |0010 Sun 0910 Sun
(Partial)
Westbury Westbury Bovis Wharf Sidings 20/09/26 20/09/26
Siding Possession  |0010 Sun 0910 Sun
Out Engine Siding |(Partial)
In Engine Sidings
Westbury South  |Westbury South Jn  |Westbury Up Sidings 20/09/26 20/09/26
Jn Sidings Possession 10010 Sun {0910 Sun
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Westbury Westbury Up Trowbridge Sidings 20/09/26 20/09/26
Sidings Possession  |0010 Sun 0910 Sun
Patney Sidings
Back Road
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163605 Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 20/09/26 20/09/26
Continued Jn Sidings Possession |0010 Sun (0910 Sun
Westbury South  |Westbury South Jn  |Spur Sidings 20/09/26 20/09/26
Jn Possession (0010 Sun 0910 Sun
P2026/4116549 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|20/09/26 20/09/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
S0550 Redhill/Slow 0105 Sun  |0610 Sun
S0O560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|20/09/26 20/09/26 OVERNIGHT.
Up Tonbridge 0105 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line Blockage|20/09/26 20/09/26
3 0105 Sun  |0610 Sun
Up Loop

No.O/Platform 0
Up Loop/Platform
2

Platform 1
Reigate Down and Up Line Blockage|20/09/26 20/09/26
Reading 0105 Sun  |0610 Sun
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Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4161062 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Possession  [27/09/26 28/09/26 WATERLOO, PLATFORMS 20-24 TO BE KEPT
SW100 Curve 0100 Sun 0400 Mon CLEAR.
Up Waterloo
Curve LINE DIVERSIONS APPLY BETWEEN WATERLOO
Waterloo International Jn Windsor Relief Possession |27/09/26 28/09/26 AND QUEENSTOWN ROAD. PLATFORM
Line 1 0100 Sun 0400 Mon IALTERATIONS APPLY AT WATERLOO.
Windsor Relief
Line 2 TRACK MAINTENANCE: CD SPEC
Queenstown Road  |Windsor Possession  [27/09/26 28/09/26
Reversible 0100 Sun 0400 Mon
Waterloo Platforms 20 - 24 |Possession |27/09/26 28/09/26
0100 Sun  |0400 Mon
Waterloo Waterloo North Siding Sidings 27/09/26 28/09/26
Possession 10100 Sun {0400 Mon
P2026/4164688 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession |27/09/26 27/09/26 IACCESS TO BATTERSEA YARD AVAILABLE VIA
SW100 0055 Sun  |0900 Sun DOWN/UP STEWARTS LANE AT FACTORY JN
Up Ludgate
Longhedge Jn Latchmere No.3 Jn  |Down Kensington |Possession |27/09/26 27/09/26 FREIGHT SERVICES TO BE DIVERTED VIA
. REDHILL.
Up Kensington 0055 Sun  |0900 Sun
Pouparts Jn Down Battersea |Possession |27/09/26 27/09/26
WORK: SID TRACK - PLTR - LONGHEDGE -
Up Battersea 0055 Sun  |0900 Sun FOLLOW UP
Stewarts Lane Jn Battersea Possession  [27/09/26 27/09/26
Reversible 0055 Sun {0900 Sun
P2026/4167248 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession  [27/09/26 27/09/26 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO
SW105 0105 Sun |0700 Sun DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE
SW180 _ _ AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
New Malden Jn Down Main Slow / |Possession |27/09/26 27/09/26 ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN.
Down Sloyv 0105 Sun  |0700 Sun 2K05 TO START AT KINGSTON AND 2D07 WILL
Down Main Fast / NOT RUN. 2D12 TO START FROM WIMBLEDON.
Down Fast
Up Fast/ Up Main LUL: DISTRICT LINE TO BE MADE AVAILABLE
Fast FROM 0545,
Up Slow / Up Main
Slow TRACK MAINTENANCE: WWO01a
Raynes Park Raynes Park Down Epsom Possession |27/09/26 27/09/26
0105 Sun  |0700 Sun
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Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4132606 |SO680 Streatham Jn Streatham Common |Down and Up Possession |27/09/26 28/09/26 SOUTHERN VICTORIA TO EPSOM / DORKING
SO700 Jn Streatham Spur 0105 Sun  |0515 Mon SERVICES WILL NOT RUN.
SW105
Streatham North |Streatham South Jn |Reversible Fast |Possession |27/09/26 28/09/26 THAMESLINK SERVICES DIVERTED VIA CRYSTAL
Jn Spur 0105 Sun 0515 Mon PALACE,
Down and Up WEST CROYDON AND SUTTON TO
Slow Spur START/TERMINATE BACK
Streatham South |Wimbledon Down & Up St. Possession |27/09/26 28/09/26 FROM WIMBLEDON PLATFORM 9
Jn Helier 0105 Sun 0515 Mon
. . TULSE HILL AND SUTTON VIA HACKBRIDGE
Tulse Hill Sutton Down and Up Possession |27/09/26  |28/09/26
Portsmouth 0105 Sun 0515 Mon LIMITS AT SUTTON ALLOW FOR REVERSAL OF
RHTT
WORKINGS
WORK: MTCE
P2026/4163428 |SW105 Pirbright Jn Pirbright Jn Down Alton Possession  [26/09/26 26/09/26 SWR - 1B01 TO BE DIVERTED VIA COBHAM AND
SW110 Up Alt 0125 Sat 0655 Sat TO TERMINATE AT GUILDFORD. 2F10 TO START
SW120 p Alton FROM WEYBRIDGE, ECS FROM WIMBLEDON
West Byfleet Farnborough Down Slow Possession  |26/09/26 26/09/26 DEPOT OR STAINES.
0125 Sat  |0655 Sat
Down Fast WOKING PLATFORM 3 AND 6, UP SIDINGS AND
Up Fast EAST END SIDINGS ARE AVAILABLE FOR
BERTHING.
Up Slow
Woking Woking Up Bay (Platform |Possession |26/09/26  |26/09/26 TRACK MAINTENANCE: W03a
3) 0125Sat (0655 Sat
Down Bay
Woking Jn Worplesdon Down Guildford  |Possession |26/09/26 26/09/26
Up Guildford 0125 Sat 0655 Sat
Woking Woking East End Siding |Sidings 26/09/26 26/09/26
Possession |0125 Sat  [0655 Sat
Woking Down Woking Down Yard |Down Siding Sidings 26/09/26 26/09/26
Yard Possession 0125 Sat 0655 Sat
Woking Up Yard |Woking Up Yard Recep No.1/Neck |Sidings 26/09/26 26/09/26
Recep Possession 0125 Sat 0655 Sat
No.2/Hurdles
Woking Up Yard
All Sidings
P2026/4164054 |SW105 Pirbright Jn Hook Down Slow Possession  [27/09/26 27/09/26 TRACK MAINTENANCE: B02/B03
Down Fast 0125 Sun (0740 Sun BRIDGE EXAMINATION: DEEPCUT RD
Up Fast
Up Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161153 |SW105 Eastleigh East Jn |Eastleigh West Jn  |Down Portsmouth |Possession |27/09/26 28/09/26 EASTLEIGH DCS 1 TO BE KEPT CLEAR
SW130 Loop 0135 Sun  |0300 Mon
SW135 SWR: WEYMOUTH SERVICES TO DIVERT VIA
Romsey Jn Up Possession  [27/09/26 28/09/26 GUILDFORD AND HAVANT. SOUTHAMPTON AND
Salisbury/Single/U 0135 Sun  |0300 Mon PORTSMOUTH VIA BASINGSTOKE SERVICES TO
p Salisbury TERMINATE AT WINCHESTER. RAIL
Down REPLACEMENT ROAD SERVICES TO OPERATE
Salisbury/Single/D BETWEEN WINCHESTER AND SOUTHAMPTON
own Salisbury CENTRAL.
Eastleigh West Jn|Eastleigh South Jn  |Portsmouth Single |Possession |27/09/26 28/09/26
0135 Sun  |0300 Mon XC: BOURNEMOUTH SERVICES TO DIVERT VIA
- - - - ANDOVER AND ROMSEY. SERVICES TO
Eastlelgh Yard Eastlelgh Yard Receptlon No.1 Possession 27/09/26 28/09/26 REVERSE AT SOUTHAMPTON CENTRAL. 5006
Reception No.2 0135Sun /0300 Mon AND 5M30 TO DIVERT VIA EASTLEIGH SOUTH JN,
. JUBILLE SIDINGS (REVERSE), FAREHAM AND
Reception No.3 GUILDFORD TO READING. SCO/GBRF TO
Reception No.4 PROVIDE RESOURCES FOR ACCEPTION
PURPOSES.
Departure Road
Shawford Down |Eastleigh West Jn Down Slow Possession  [27/09/26 28/09/26 GWR: 5081 TO DIVERT VIA SOUTHAMPTON
Jn 0135Sun 0300 Mon CENTRAL
St. Denys St. Denys Up Slow Possession |27/09/26  |28/09/26 TRACK MAINTENANCE: ERO1
0135 Sun  |0300 Mon
Stoneham Jn Shawford Up Jn Up Slow Possession  [27/09/26 28/09/26
0135 Sun  |0300 Mon
Winchester St. Denys Down Main/Down |Possession |27/09/26 28/09/26
Fast/Down Main 0135 Sun  |0300 Mon
Up Fast/Up
Main/Up Fast/Up
Main
Eastleigh DEMU |Eastleigh DEMU Depot Exit Road |Sidings 27/09/26 28/09/26
Depot Depot No. 1 Possession {0135 Sun  |0300 Mon
Depot Exit Road
No. 2
Eastleigh Works |Eastleigh Works All Sidings and Sidings 27/09/26 28/09/26
Lines Possession  [0135 Sun  |0300 Mon
Eastleigh Yard Eastleigh Yard Down Carriage Sidings 27/09/26 28/09/26
Sidings No.1 Possession {0135 Sun  |0300 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4163367 |SW105 Millbrook Redbridge Maritime Back Possession |27/09/26 27/09/26 SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT
SW150 (SW105) Road 0145 Sun  |0740 Sun CLEAR.
Redbridge Goods UP GOODS LOOP TO BE KEPT CLEAR.
- - DOWN LOOP TO BE KEPT CLEAR.
Redbridge Jn Romsey Jn Down Test Valley |Possession |27/09/26 27/09/26 BAY SIDINGS TO BE OUTBIRTHED.
Up Test Valley 0145 Sun  |0740 Sun
- - TRACK MAINTENANCE: E04
Southampton Millbrook (SW105) |Down Bay/Bay Possession  [27/09/26 27/09/26
Siding West 0145 Sun  |0740 Sun
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Down Fast
Up Fast
Up Goods Loop
Western Docks
Single
Down Docks
Branch
Totton Down Slow/Down |Possession |27/09/26 27109/26
Main 0145 Sun  |0740 Sun
Up Main/Up Slow
Millbrook Millbrook (SW105)  |Millbrook Sidings 27/09/26 27/09/26
(SW105) Freightliner Possession (0145 Sun  |0740 Sun
Terminal
Southampton Southampton Bay Sidings East |Sidings 27/09/26 27/09/26
Possession 0145 Sun  |0740 Sun
P2026/4163368 |SW105 Bournemouth Bournemouth Up Bay Possession |27/09/26 27/09/26 SWR: 1B77 & 1B81 TO TERMINATE AT
0035 Sun 0720 Sun SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE.
Christchurch Branksome Down Main Possession |27/09/26 27109/26
Up Main 0035 Sun  |0720 Sun TRACK MAINTENANCE: Bro4
Bournemouth Bournemouth Middle Siding Sidings 27/09/26 27/09/26 MAX MILEAGE: 105m00ch to 110m36ch
No.1 Possession  |0035 Sun (0720 Sun
Middle Siding
No.2
Up Siding
P2026/4163356 |SW110 Liss Havant Jn Down Main Possession  [27/09/26 27/09/26 TRACK MAINTENANCE: HO4
Up Main 0125 Sun  |0700 Sun
'WDU FINCHDEAN RERAIL LWRT
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161200 |GW500 Gillingham Yeovil Jn Exeter Main/Down 26/09/26 27/09/26 SWR: ON FRIDAY NIGHT, 1L79 TO TERMINATE AT
SW115 (Dorset) Exeter 0025 Sat 0100 Sun GILLINGHAM AND RUN ECS TO SALISBURY.
SW170 Up Exeter/Exeter EXETER & YEOVIL JN SERVICES TO DIVERT VIA
SW175 Main WESTBURY & CASTLE CARY ALL WEEKEND. RAIL
Wilton Jn Yeovil Jn All Lines Possession  [27/09/26 28/09/26 REPLACEMENT ROAD SERVICES TO OPERATE
0100 Sun 0400 Mon BETWEEN SALISBURY AND YEOVIL JN.
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 27/09/26 28/09/26 PARTS ONE & TWO:
(Dorset) Siding Possession  |0100 Sun  |0400 Mon DRAINAGE REFURB TEMPLECOMBE CUTTING
Templecombe Templecombe Down Siding Sidings 27/09/26 28/09/26 PART TWO ONLY:
Possession 10100 Sun {0400 Mon TRACK MAINTENANCE: YG01
TRACK MAINTENANCE: SO8
P2026/4161118 |SW120 Aldershot North  |Aldershot South Jn  |Down Ash Branch |Possession |27/09/26 28/09/26 SIDING NO.1: NO OUTBERTHING REQUIRED
SW123 Jn Up Ash Branch 0155 Sun (0400 Mon
SW260 P SWR: ON SUNDAY, ALTON LINE SERVICES WILL
Ascot Frimley Jn Down Frimley Possession |27/09/26  |28/09/26 NOT RUN. RAIL REPLACEMENT ROAD SERVICE
) 0155 Sun 0400 Mon TO OPERATE BETWEEN FARNBOROUGH AND
Up Frimley ALTON, ASCOT TO GUILDFORD.
Ash Vale Jn Ash Vale Jn Up Ash Vale Possession |27/09/26 28/09/26
Branch 0155 Sun  |0400 Mon TRACK MAINTENANCE: GGO01b
TRACK MAINTENANCE: Fw09
Frimley Jn Ash Vale Jn Ash Vale Possession |27/09/26 28/09/26 BRIDGE EXAMINATIONS - LORD ROBERTS/KINGS
Single/Down Ash 0155 Sun  |0400 Mon RIDE/ YORK ROAD.
Vale Branch
Pirbright Jn Alton Down Possession |27/09/26 28/09/26
Alton/Loop/Alton 0155 Sun  |0400 Mon
Single/Platform 2
(Alton)
Platform 1
(Alton)/Alton
Single/Up Alton
Farnham Farnham Farnham Sidings 27/09/26 28/09/26
Reception Line Possession |0155 Sun  |0400 Mon
Shed Road No.1
entrance
Arrival/Departure
Road
Carriage Washer
Road
Siding No.1
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131787 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |26/09/26 27/09/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat  |0800 Sun
GWwW225 Reading Feeder AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  [26/09/26 27/09/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |26/09/26 27/09/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |26/09/26 27/09/26
2310 Sat {0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |26/09/26 27/09/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |26/09/26 27/09/26
Level 2310 Sat 0800 Sun
Twyford West Reading West Jn Down and Up Possession  [26/09/26 27/09/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  [27/09/26 27/09/26

0030 Sun  |0800 Sun

Reading East Jn |Caversham Road Jn [Up Main Loop Possession |27/09/26 27/09/26
0030 Sun {0800 Sun

Ruscombe (inc.) |Reading West Jn Down and Up Possession  [27/09/26 27/09/26

Relief 0030 Sun 0200 Sun

Twyford Henley-on-Thames |Single Possession |27/09/26 27/09/26
0030 Sun {0800 Sun

Caversham Road [Scours Lane Up Reading Possession |27/09/26 27/09/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  [27/09/26 27/09/26

Platforms 7 to 10 0200 Sun 0615 Sun

Southcote Jn (inc.) |Down and Up Possession |27/09/26 27/09/26
Westbury 0200 Sun  |0615 Sun

Reading East Jn |Westbury Line Jn Down Main Loop |Possession |27/09/26 27/09/26
0200 Sun  |0615 Sun

Reading New Jn |Reading Spur Jn Down and Up Possession |27/09/26 27/09/26

Reading Spur 0200 Sun  |0615 Sun

Reading West Jn |Oxford Road Jn Down and Up Possession |27/09/26 27/09/26
Reading West 0200 Sun  |0615 Sun
Curve

Ruscombe (inc.)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4131787 Tilehurst East Down and Up Possession |27/09/26 27/09/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  [27/09/26 27/09/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [27/09/26 27/09/26
Festival Line 0200 Sun 0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 27/09/26 27/09/26
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |27/09/26 27/09/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |27/09/26 27/09/26
Relief 0615 Sun  |0800 Sun
P2026/4129666 |GW500 Southcote Jn Southcote Jn Down and Up Possession |26/09/26 27/09/26 WEST OF ENGLAND SERVICES TO RUN VIA
SW125 Reading 2300 Sat 1030 Sun DIDCOT / SWINDON
Up and Down RAIL REPLACEMENT SERVICES REQUIRED FOR
Westbury NEWBURY / BEDWYN / BASINGSTOKE SERVICES
XC SERVICES TO DIVERT VIA GUILDFORD
WORK DETAILS: MAINTENANACE EXTENDED
OPPORTUNITY SOUTHCOTE JN
P2026/4163648 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |26/09/26 27/09/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession |26/09/26 27/09/26 WORK = BLATCHBRIDGE S&C TAMPING
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession  [26/09/26 27/09/26
(UWC) Athelney 2210 Sat 0900 Sun
Territory Boundary  |Single Possession |26/09/26 27/09/26
(Western/Wessex) 2210 Sat  |0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |26/09/26 27/09/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession  [26/09/26 27/09/26
(Witham) 2210 Sat 0900 Sun
East Somerset Jn Up/Down Goods |Possession |26/09/26 27/09/26
(Witham) Loop 2210 Sat  |0900 Sun
Frome Blatchbridge Jn Single Possession  [26/09/26 27/09/26
2210 Sat  |0900 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2026/4161057 |SW210 Feltham Virginia Water Up Twickenham |Possession |26/09/26 28/09/26 ACCESS TO FELTHAM DEPOT AVAILABLE FROM
SW250 Down 0135 Sat 0400 Mon THE LONDON END.
Twickenham
Staines Staines Up Staines Goods |Possession  |26/09/26 28/09/26 SHUNTS AVAILABLE AT VIRGINIA WATER.
Loop 0135Sat 0400 Mon SWR: WINDSOR, WOKING & WEYBRIDGE VIA
; : ; ; HOUNSLOW SERVICES WILL START &
Staines Jn Windsor and Eton D Wind P 26/09/26 28/09/26
nes Riveraide O O a5 Sat 0400 Mon TERMINATE AT HOUNSLOW/FELTHAM. READING
Up Windsor SERVICES WILL DIVERT VIA WEYBRIDGE AND
P P P - SHUNT VIA VIRGINIA WATER. RAIL
Staines Staines Up Siding East ?l?s'zgision gfé%glszi gfé%gﬁe REPLACEMENT ROAD SERVICES TO OPERATE
Staines Berthing & on FROM HOUNSLOW/FELTHAM TO WINDSOR AND
Sidings No.1 to VIRGINIA WATER.
No.4
FREIGHT SERVICES TO BE DIVERTED VIA
READING OR WIMBLEDON AND BALHAM.
WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR.
STAINES UP SIDING EAST AND UP STAINES
GOODS LOOP TO BE KEPT CLEAR.
STAINES BERTHING SIDINGS No.1 TO No.4 TO BE
OUTBERTHED.
WDU: STAINES S&C REFURB
E&P HV SWITCH GEAR METERIAL DELIVERY
DATCHET
FELTHAM RESIGNALLING IBJ RECOVERIES
P2026/4116550 |SO500 Merstham Earlswood (Surrey) |Down and Up Line Blockage|27/09/26 27/09/26 TRAINS TO TRAVEL OVER FAST/QUARRY LINES.
SO550 Redhill/Slow 0105 Sun 0610 Sun
S0O560 GWR TO STABLE 1 UNIT IN GATWICK SIDINGS
SW300 Redhill Nutfield Down Tonbridge |Line Blockage|27/09/26 27/09/26 OVERNIGHT.
Up Tonbridge 0105 Sun 0610 Sun
Redhill Dn Loop/Platform |Line Blockage|27/09/26 27/09/26
3 0105 Sun 0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1
Reigate Down and Up Line Blockage|27/09/26 27/09/26
Reading 0105 Sun  |0610 Sun
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